

Page 1 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

TABLE OF CONTENTS

Index	6
Section 01 - Budget	7
Module 1.1	7
Module 1.2	88
Module 1.3	10
Module 1.4	12
Module 1.5	16
Module 1.6	18
Module 1.7	19
Module 1.8	20
Module 1.9	22
Module 1.10	24
Module 1.11	28
Section 02 - Governance	29
Module 2.1	
Module 2.2.	
Module 2.3.	
Module 2.4	_
Module 2.5	
Module 2.6	
Module 2.7	46
Module 2.8.	46
Module 2.9	46
Section 03 - Financial Stability	
Module 3.1	
Module 3.2	
Module 3.3.	
Module 3.4	
Module 3.5.	
Module 3.6.	
Module 3.7	
Module 3.8.	61
	62
Module 3.9Section 04 - Cultural Competency & Health Literacy	0Z
Module 4.1	
Module 4.1	67



Page 2 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Module 4.3	68
Module 4.4	68
Module 4.5	70
Module 4.6	71
Module 4.7	72
Module 4.8	72
Module 4.9	73
Section 05 - IT Systems and Processes	74
Module 5.1	74
Module 5.2	80
Module 5.3	81
Module 5.4	81
Module 5.5	83
Module 5.6	85
Module 5.7	87
Module 5.8	87
Section 06 - Performance Reporting	88
Module 6.1	88
Module 6.2	92
Module 6.3	93
Module 6.4	93
Module 6.5	95
Module 6.6	96
Module 6.7	98
Module 6.8	98
Module 6.9	98
Section 07 - Practitioner Engagement	100
Module 7.1	100
Module 7.2	104
Module 7.3	105
Module 7.4	105
Module 7.5	107
Module 7.6	108
Module 7.7	109
Module 7.8	109
Module 7.9	110
Section 08 - Population Health Management	111
Module 8.1	111



Page 3 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Module 8.2	114
Module 8.3	115
Module 8.4	115
Module 8.5	117
Module 8.6	
Module 8.7	119
Module 8.8	119
Module 8.9	120
Section 09 - Clinical Integration	121
Module 9.1	121
Module 9.2	125
Module 9.3	126
Module 9.4	126
Module 9.5	127
Module 9.6	129
Module 9.7	130
Module 9.8	130
Module 9.9	130
Section 10 - General Project Reporting	131
Module 10.1	131
Module 10.2	131
Module 10.3	133
Module 10.4	135
Module 10.5	137
Module 10.6	137
Module 10.7	139
Module 10.8	139
Section 11 - Workforce	141
Module 11.1	141
Module 11.2	142
Module 11.3	148
Module 11.4	149
Module 11.5	149
Module 11.6	151
Module 11.7	
Module 11.8	153
Module 11.9	153
Module 11 10	154



Page 4 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Module 11.11	155
	157
•	158
Module 2.a.i.1	
Module 2.a.i.2	159
	172
	173
	174
Module 2.a.iii.1	174
Module 2.a.iii.2	175
Module 2.a.iii.3	176
Module 2.a.iii.4	191
Module 2.a.iii.5	192
Project 2.b.iii	193
Module 2.b.iii.1	193
Module 2.b.iii.2	194
Module 2.b.iii.3	195
Module 2.b.iii.4	204
Module 2.b.iii.5	
Project 2.b.iv	206
•	206
Module 2.b.iv.2	207
Module 2.b.iv.3	208
Module 2.b.iv.4	
Module 2.b.iv.5	
Project 3.a.i	227
•	
Module 3.a.i.2	
Module 3.a.i.3	229
	257
	282
Module 3 b i 5	283



Page 5 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project 3.c.i	284
Module 3.c.i.1	284
Module 3.c.i.2	
Module 3.c.i.3	287
Module 3.c.i.4	300
Module 3.c.i.5	301
Project 3.d.ii.	
Module 3.d.ii.1	302
Module 3.d.ii.2	304
Module 3.d.ii.3	
Module 3.d.ii.4	
Module 3.d.ii.5	317
Project 4.a.iii.	
Module 4.a.iii.1	
Module 4.a.iii.2	
Module 4.a.iii.3	
Project 4.c.ii	324
Module 4.c.ii.1	324
Module 4.c.ii.2	325
Module 4.c.ii.3	332
Attestation	333
Status Log	334
Comments Log	335
Module Status	336
Sections Module Status	336
Projects Module Status	340
Review Status	342
Section Module / Milestone	
Project Module / Milestone	345
Providers Participating in Projects	351



Page 6 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Quarterly Report - Implementation Plan for SBH Health System

Year and Quarter: DY4, Q3 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title	Status
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
<u>2.a.iii</u>	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	Completed
<u>2.b.iii</u>	ED care triage for at-risk populations	Completed
<u>2.b.iv</u>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.b.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed
3.c.i	Evidence-based strategies for disease management in high risk/affected populations (adults only)	Completed
<u>3.d.ii</u>	Expansion of asthma home-based self-management program	Completed
<u>4.a.iii</u>	Strengthen Mental Health and Substance Abuse Infrastructure across Systems	Completed
4.c.ii	Increase early access to, and retention in, HIV care	Completed



Page 7 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	26,929,572	28,700,537	46,410,180	41,097,287	26,929,572	170,067,148
Cost of Project Implementation & Administration	12,926,734	13,775,650	22,276,955	19,726,158	12,926,734	81,632,231
Administration	10,876,612	7,060,285	6,279,660	6,468,050	6,662,091	37,346,698
Project Implementation	2,050,122	6,715,365	15,997,295	13,258,108	6,264,643	44,285,533
Revenue Loss	4,039,604	4,304,891	6,961,548	6,164,425	4,039,604	25,510,072
Internal PPS Provider Bonus Payments	5,924,753	6,313,840	10,210,271	9,041,156	5,924,753	37,414,773
Cost of non-covered services	1,346,535	1,434,964	2,320,516	2,054,808	1,346,535	8,503,358
Other	2,693,070	2,869,927	4,641,032	4,109,616	2,693,070	17,006,715
Contingency	2,693,070	2,869,927	4,641,032	4,109,616	2,693,070	17,006,715
Total Expenditures	26,930,696	28,699,272	46,410,322	41,096,163	26,930,696	170,067,149
Undistributed Revenue	0	1,265	0	1,124	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 8 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed	
Revenue DY4	Revenue	Revenue YTD	Revenue Total	
41,097,287	170,067,148	32,180,152		

Budget Items	DY4 Q3 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	68,847,893	12,676,302	64.26%	12,784,338	15.66%
Administration	0					
Project Implementation	0					
Revenue Loss	0	8,000,000	6,164,425	100.00%	17,510,072	68.64%
Internal PPS Provider Bonus Payments	0	703,545	8,927,591	98.74%	36,711,228	98.12%
Cost of non-covered services	0	2,395,535	301,094	14.65%	6,107,823	71.83%
Other	0	0	4,109,616	100.00%	17,006,715	100.00%
Contingency	0					
Total Expenditures	0	79,946,973				

Current File Uploads

User ID File Type File Name File Description Upload

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 9 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 10 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	26,929,572	28,700,537	46,410,180	41,097,287	26,929,572	170,067,148
Practitioner - Primary Care Provider (PCP)	1,553,901	1,607,159	3,420,441	2,784,265	1,386,931	10,752,697
Practitioner - Non-Primary Care Provider (PCP)	675,960	717,482	1,327,335	1,160,967	693,465	4,575,209
Hospital	4,263,129	5,639,407	9,690,475	10,541,166	9,594,060	39,728,237
Clinic	1,553,901	2,673,226	4,873,850	2,977,914	1,386,931	13,465,822
Case Management / Health Home	2,738,852	5,083,903	8,312,658	4,845,979	2,433,862	23,415,254
Mental Health	810,614	1,408,217	2,982,505	2,065,860	1,151,287	8,418,483
Substance Abuse	371,105	347,262	936,560	918,499	528,515	3,101,941
Nursing Home	1,268,436	1,334,516	2,441,183	2,321,933	1,528,317	8,894,385
Pharmacy	202,519	198,025	539,288	663,703	504,951	2,108,486
Hospice	1,012,594	932,726	1,675,413	1,469,188	693,465	5,783,386
Community Based Organizations	1,621,228	1,678,908	3,930,954	3,400,707	1,844,753	12,476,550
All Other	0	0	0	0	0	0
Uncategorized						0
Home and Community Based Services						0
PPS PMO	10,858,457	7,078,440	6,279,660	7,945,982	5,184,159	37,346,698
Total Funds Distributed	26,930,696	28,699,271	46,410,322	41,096,163	26,930,696	170,067,148
Undistributed Revenue	0	1,266	0	1,124	0	0

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

Page 11 of 757 **Run Date**: 03/29/2019



Page 12 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY4	Revenue	Revenue YTD	Revenue Total
41,097,287.00	170,067,148.00	41,097,287.00	

		Percentage of Safety Net							l	Percent	Spent By	/ Project	İ				
Funds Flow Items	DY4 Q3 Quarterly Amount -	Funds - DY4 Q3	Safety Net Funds	Safety Net Funds	Total Amount Disbursed to				ı	Projects	Selected	By PPS	3			DY Adjusted	Cumulative Difference
	Update	Quarterly Amount - Update	Flowed YTD	Percentage YTD	Date (DY1- DY5)	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	Difference	Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	2,784,26	5 10,752,697
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	1,160,96	7 4,575,209
Hospital	0	0.00%	0	0.00%	13,465,898	0	0	0	0	0	0	0	0	0	0	10,541,16	6 26,262,339
Clinic	0	0.00%	0	0.00%	3,443,616	0	0	0	0	0	0	0	0	0	0	2,977,91	4 10,022,206
Case Management / Health Home	0	0.00%	0	0.00%	69,432	0	0	0	0	0	0	0	0	0	0	4,845,97	9 23,345,822
Mental Health	0	0.00%	0	0.00%	504,043	0	0	0	0	0	0	0	0	0	0	2,065,86	7,914,440
Substance Abuse	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	918,49	3,101,941
Nursing Home	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	2,321,93	8,894,385
Pharmacy	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	663,70	3 2,108,486
Hospice	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	1,469,18	5,783,386
Community Based Organizations	0	0.00%	0	0.00%	1,206,579	0	0	0	0	0	0	0	0	0	0	3,400,70	7 11,269,971
All Other	0	0.00%	0	0.00%	26,685	0	0	0	0	0	0	0	0	0	0		0
Uncategorized	0	0.00%	0	0.00%	517,877	0	0	0	0	0	0	0	0	0	0		0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0		0 0
Additional Providers	0	0.00%	0	0.00%	37,500												
PPS PMO	0	0.00%	0	0.00%	11,330,318											7,945,98	2 26,016,380
Total	0	0.00%	0	0.00%	30,601,948												



Page 13 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

See PIT replacement tool (under the Projects tab -- providers -- 'File upload/Narrative text' section.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Run Date: 03/29/2019

Page 14 of 757

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Provider Name Provider Category Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	DY4Q3 0 0
Practitioner - Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	0
Practitioner - Non-Primary Care Provider (PCP)	
	0
Practitioner - Non-Primary Care Provider (PCP)	
Tractitioner - Non-Fillinary Care Flowider (FCF)	0
Hospital	0
Hospital	0
Clinic	0
Clinic	0
Case Management / Health Home	0
Case Management / Health Home	0
Mental Health	0
Mental Health	0
Substance Abuse	0
Substance Abuse	0
Nursing Home	0
Nursing Home	0
Pharmacy	0
Pharmacy	0
Hospice	0
Hospice	0
Community Based Organizations	0
Community Based Organizations	0
All Other	0
All Other	0
Uncategorized	0
Uncategorized	0
Home and Community Based Services	0
Home and Community Based Services	0



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider							
Provider Name Provider Category		IA Provider Approval/Rejection Indicator	DY4Q3				
	0						
Bronx United Ipa, Inc.	Additional Providers	Approved	0				



Page 16 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	05/01/2015	03/31/2016	05/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Obtain final attribution and valuation	Completed	Receive final PPS attribution and valuation from the state.	05/12/2015	12/31/2015	05/12/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish schedule for flow of funds	Completed	Define PPS baseline funding schedule and distribution plan. Present for review and approval by the Executive Committee.	06/01/2015	07/31/2015	06/01/2015	07/31/2015	09/30/2015	DY1 Q2	
Task Share flow of funds information with PPS members	Completed	Conduct All PPS meeting describing the baseline funding schedule and approach for the development of project and provider specific funding schedules to be included as an attachment in the Master DSRIP Service Agreement (MDSA) as a rolling statement of work.	08/01/2015	10/31/2015	08/01/2015	10/31/2015	12/31/2015	DY1 Q3	
Task Develop budgets	Completed	Develop initial project specific budgets based on specific clinical project implementation requirements and performance expectations using the baseline funding schedule as a guidepost. Present for review and approval to the Executive Committee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Finalize funding schedules	Completed	Finalize the initial project and partner specific funding schedules with PPS partners to be included as an attachment in the MDSA as a rolling statement of work.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Initiate reporting process	Completed	Initiate quarterly reporting process for earned waiver revenue and partner payments.	08/15/2015	09/30/2015	08/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish annual review and update process	Completed	Define annual review and update process for the PPS baseline funding schedule and distribution plan. Present for	10/01/2015	11/30/2015	10/01/2015	11/30/2015	12/31/2015	DY1 Q3	



Page 17 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		review and approval by the Executive Committee.							
Task Establish criteria for bonus payments and revenue loss funds	Completed	Engage PPS Committees and stakeholders to develop criteria and processes for administering DSRIP internal PPS provider bonus payments and revenue loss funds.	10/15/2015	01/31/2016	10/15/2015	01/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description	Milestone Name
---	----------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

Milestone Review Status

Milestone # Review Status		Review Status IA Formal Comments			
Milestone #1	Pass & Complete				



Page 18 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and	
								Quarter	ı

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name [Description	Upload Date
--	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
willestone Name	Narrative Text

No Records Found



Page 19 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	38,596,953.80	38,596,953.80	38,596,953.80	38,596,953.80	38,596,953.80	192,984,769
Cost of Project Implementation & Administration	17,227,595	17,227,595	17,227,595	17,227,595	17,227,595	86,137,975
Administration	7,881,615	7,881,615	7,881,615	7,881,615	7,881,615	39,408,075
Implementation	9,345,980	9,345,980	9,345,980	9,345,980	9,345,980	46,729,900
Revenue Loss	5,383,624	5,383,624	5,383,624	5,383,624	5,383,624	26,918,120
Internal PPS Provider Bonus Payments	7,895,981	7,895,981	7,895,981	7,895,981	7,895,981	39,479,905
Cost of non-covered services	1,794,541	1,794,541	1,794,541	1,794,541	1,794,541	8,972,705
Other	3,589,082	3,589,082	3,589,082	3,589,082	3,589,082	17,945,410
Contingency	3,589,082	3,589,082	3,589,082	3,589,082	3,589,082	17,945,410
Total Expenditures	35,890,823	35,890,823	35,890,823	35,890,823	35,890,823	179,454,115
Undistributed Revenue	2,706,130.80	2,706,130.80	2,706,130.80	2,706,130.80	2,706,130.80	13,530,654

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 20 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
38,596,953.80	192,984,769	36,754,934.80	179,202,004

Budget Items	DY4 Q3 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	7,114,250	16,533,079	95.97%	79,023,725	91.74%
Administration	0					
Implementation	0					
Revenue Loss	0	0	5,383,624	100.00%	26,918,120	100.00%
Internal PPS Provider Bonus Payments	0	6,668,515	6,748,478	85.47%	32,811,390	83.11%
Cost of non-covered services	0	0	1,794,541	100.00%	8,972,705	100.00%
Other	0	0	3,589,082	100.00%	17,945,410	100.00%
Contingency	0					
Total Expenditures	0	13,782,765				

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:



Page 21 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 22 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	38,596,953.80	38,596,953.80	38,596,953.80	38,596,953.80	38,596,953.80	192,984,769
Practitioner - Primary Care Provider (PCP)	2,269,240	2,269,240	2,269,240	2,269,240	2,269,240	11,346,200
Practitioner - Non-Primary Care Provider (PCP)	965,548	965,548	965,548	965,548	965,548	4,827,740
Hospital	8,384,213	8,384,213	8,384,213	8,384,213	8,384,213	41,921,065
Clinic	2,841,815	2,841,815	2,841,815	2,841,815	2,841,815	14,209,075
Case Management / Health Home	4,941,535	4,941,535	4,941,535	4,941,535	4,941,535	24,707,675
Mental Health	1,776,629	1,776,629	1,776,629	1,776,629	1,776,629	8,883,145
Substance Abuse	654,631	654,631	654,631	654,631	654,631	3,273,155
Nursing Home	1,877,063	1,877,063	1,877,063	1,877,063	1,877,063	9,385,315
Pharmacy	444,973	444,973	444,973	444,973	444,973	2,224,865
Hospice	1,220,521	1,220,521	1,220,521	1,220,521	1,220,521	6,102,605
Community Based Organizations	2,633,040	2,633,040	2,633,040	2,633,040	2,633,040	13,165,200
All Other	0	0	0	0	0	0
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	7,881,616	7,881,616	7,881,616	7,881,616	7,881,616	39,408,080
Total Funds Distributed	35,890,824	35,890,824	35,890,824	35,890,824	35,890,824	179,454,120
Undistributed Non-Waiver Revenue	2,706,129.80	2,706,129.80	2,706,129.80	2,706,129.80	2,706,129.80	13,530,649

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



Page 23 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 24 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4 Total Non-Waiver Revenue 38,596,953,80 192,984,769,00		Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total	
	38,596,953.80	192,984,769.00	38,596,953.80	181,998,795.00

Funds Flow Items	DY4 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	2,269,240	11,132,325
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	965,548	4,736,740
Hospital	0	0.00%	0	0.00%	0	8,384,213	41,130,865
Clinic	0	0.00%	0	0.00%	6,198	2,841,815	13,935,042
Case Management / Health Home	0	0.00%	0	0.00%	0	4,941,535	24,241,940
Mental Health	0	0.00%	0	0.00%	0	1,776,629	8,715,700
Substance Abuse	0	0.00%	0	0.00%	0	654,631	3,211,455
Nursing Home	0	0.00%	0	0.00%	0	1,877,063	9,208,405
Pharmacy	0	0.00%	0	0.00%	0	444,973	2,182,925
Hospice	0	0.00%	0	0.00%	0	1,220,521	5,987,570
Community Based Organizations	0	0.00%	0	0.00%	2,854,336	2,633,040	10,062,704
All Other	0	0.00%	0	0.00%	0	0	0
Uncategorized	0	0.00%	0	0.00%	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0		_



Page 25 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Funds Flow Items	DY4 Q3 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q3 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	8,125,440	7,881,616	30,539,800
Total	0		0		10,985,974		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
			•	-

No Records Found

Narrative Text:

See PIT replacement tool (under the Projects tab -- providers -- 'File upload/Narrative text' section.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 26 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY4Q3		
Practitioner - Prin	Practitioner - Primary Care Provider (PCP)			
	Practitioner - Primary Care Provider (PCP)	0		
Practitioner - Non-P	rimary Care Provider (PCP)	0		
	Practitioner - Non-Primary Care Provider (PCP)	0		
ŀ	Hospital	0		
	Hospital	0		
	Clinic	0		
	Clinic	0		
Case Manage	ement / Health Home	0		
	Case Management / Health Home	0		
Mei	ntal Health	0		
	Mental Health	0		
Subs	tance Abuse	0		
	Substance Abuse	0		
Nur	sing Home	0		
	Nursing Home	0		
P	harmacy	0		
	Pharmacy	0		
H	Hospice	0		
	Hospice	0		
Community E	Based Organizations	0		
	Community Based Organizations	0		
А	All Other	0		
	All Other	0		
Unc	ategorized	0		
	Uncategorized	0		
Home and Com	munity Based Services	0		
	Home and Community Based Services	0		



Page 27 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider								
Provider Name	IA Provider Approval/Rejection Indicator	DY4Q3						
А	0							
	Additional Providers		0					



Page 28 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 1.11 - IA Monitoring

Instructions:



Page 29 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	YES
Task Establish committee charters	Completed	Develop and finalize charters for Executive Committee, Nominating Committee, Quality and Care Innovation Sub- Committee, Finance and Sustainability Sub-Committee, Workforce Sub-Committee and Information Technology Sub- Committee (collectively, the "Governance Charters"). The Governance Charters will describe the responsibilities of each committee, the process for appointing members to each committee, meeting frequency and the consensus-based decision making process of each committee.	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Appoint EC members	Completed	Appoint members of the Executive Committee.	04/23/2015	05/01/2015	04/23/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Initiate EC work	Completed	Convene Executive Committee, provide orientation to Executive Committee on roles and responsibilities, and initiate Committee work.	04/23/2015	04/23/2015	04/23/2015	04/23/2015	06/30/2015	DY1 Q1	
Task Appoint Sub-Committee members	Completed	Appoint members of the Quality and Care Innovation Sub-Committee, Finance and Sustainability Sub-Committee, Workforce Sub-Committee and Information Technology Sub-Committee (collectively, the "Sub-Committees").	04/23/2015	05/01/2015	04/23/2015	05/01/2015	06/30/2015	DY1 Q1	
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task	Completed	Develop and finalize charter for Quality and Care Innovation	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	



Page 30 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Establish QCIS charter		Sub-Committee. The charter will describe the responsibilities of the Quality and Care Innovation Sub-Committee, the process for appointing members to the Quality and Care Innovation Sub-Committee, meeting frequency and the consensus-based decision making process of the Quality and Care Innovation Sub-Committee.							
Task Establish QCIS membership	Completed	Solicit and appoint members of the Quality and Care Innovation Sub-Committee. The Sub-Committee is composed of PPS Members with clinical experience relevant to the selected projects, including (but not limited to) participation of members with expertise in primary care, emergency medicine, intellectual and developmental disabilities, behavioral and mental health, long-term care, housing services and substance abuse services.	04/01/2015	05/01/2015	04/01/2015	05/01/2015	06/30/2015	DY1 Q1	
Task Initiate QCIS work	Completed	Convene Quality and Care Innovation Sub-Committee, review charter, and initiate Quality and Care Innovation Sub-Committee work.	06/05/2015	06/05/2015	06/05/2015	06/05/2015	06/30/2015	DY1 Q1	
Task Create work groups	Completed	Establish project-specific work groups comprised of partner providers and CBOs (e.g., primary care physicians, subspecialists, nurses, mental health professionals and social workers) to develop detailed clinical operational plans for deployment of the clinical projects under the oversight of the Quality and Care Innovation Sub-Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Select membership for rapid deployment collaboratives	Completed	Work with key PPS organizations and CBOs to select thought leaders from among the major practitioner groups/CBOs (including primary care physicians, subspecialists, nurses, mental health professionals, social workers, and peers) who will form rapid deployment colloaboratives that will develop engagement strategies specific to the PPS quality improvement agenda and DSRIP projects. These workgroups will also serve as project clinical quality councils.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish reporting format and schedule	Completed	Develop a Quality and Care Innovation Sub-Committee and rapid deployment collaboratives reporting format and schedule to track progress and metrics.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3	Completed	This milestone must be completed by 9/30/2015. Upload of	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 31 of 757 **Run Date**: 03/29/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize bylaws and policies or Committee Guidelines where applicable		bylaws and policies document or committee guidelines.							
Task Establish PPS governance by-laws	Completed	Develop and finalize approval of Governance Charters, which are the functional equivalent of by-laws for the PPS governance structure.	04/01/2015	04/01/2015	04/01/2015	04/01/2015	06/30/2015	DY1 Q1	
Task Establish PPS polices and procedures	Completed	Develop and finalize PPS policies and procedures, including dispute resolution policy, conflicts of interest policy, anti-trust policy, data sharing policies, and policies regarding non- or under-performing partners. The Executive Committee and SBH will approve policies and procedures.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Share policies and procedures	Completed	Share policies and procedures with other Sub-Committees and partner organizations.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish process for review of policies and procedures	Completed	Develop a process and schedule for reviewing, revising and updating policies and procedures.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Establish reporting framework across PPS governance	Completed	Designate reporting oversight responsibilities to Executive Committee, Quality and Care Innovation Sub-Committee and Finance and Sustainability Sub-Committee. BPHC Senior Director for Quality Management and Analytics will be responsible for working with the Quality and Care Innovation Sub-Committee on performance reporting activities.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Establish procedures for meeting minutes	Completed	Draft procedures by which the Executive Committee and Committees will (a) keep minutes and (b) send minutes to the Executive Committee, other Sub-Committees and SBH, as applicable.	07/23/2015	09/30/2015	07/23/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish governance section in online portal for report and information sharing purposes.	Completed	Establish governance section on an online document-sharing portal to post minutes, reports and other key documents from Executive Committee and Sub-Committees.	04/01/2015	04/23/2015	04/01/2015	04/23/2015	06/30/2015	DY1 Q1	
Task Develop project tracking dashboard	Completed	Create a dashboard to track quarterly progress of each DSRIP project.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop MSAs with schedules	Completed	Create Master Service Agreements with schedules to be executed with each PPS member receiving DSRIP funds that	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 32 of 757 Run Date : 03/29/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		will hold each member responsible for tracking their progress toward achieving identified milestones, performance on metrics and reporting to the BPHC Central Services Organization (CSO).							
Task Compile performance data for review	Completed	Compile performance data into reports highlighting trends and gaps and submit to the appropriate subcommittee(s) for review.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop feedback mechanisms	Completed	Create mechanisms for feedback to members on their performance.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish response mechanisms for underperformance	Completed	Develop policy and procedure on how to address underperformance by member organizations.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish milestones and metrics for organizational work streams	Completed	Identify key milestones and metrics quarterly for organizational workstreams (finance, IT, workforce, governance and clinical).	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish CSO Planning Team	Completed	Establish CSO Planning Team to coordinate the work of all the governance committees/subcommittees.	06/01/2015	06/15/2015	06/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task Develop DSRIP planning calendars	Completed	Develop DSRIP planning calendars for each committee/subcommittee to ensure that overlapping and interdependent tasks and responsibilities vis-a-vis quarterly DSRIP milestones and metrics are met.	06/01/2015	06/15/2015	06/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task Establish regular cross-committee conference calls	Completed	Establish monthly conference calls of the subcommittee chairs/co-chairs to review their respective DSRIP planning calendars and meeting minutes and identify action items for the coming month.	07/01/2015	07/17/2015	07/01/2015	07/17/2015	09/30/2015	DY1 Q2	
Task Create and disseminate tools for quarterly reporting by partners	Completed	Identify, develop and deploy tools for collecting and reporting quarterly data for all partner organizations. Theese tools will be used by our CSO clinical projects management staff, as well as DSRIP Liaisons/Senior Program Managers located at PPS Partner sites, to track each DSRIP project and communicate in real-time to monitor progress.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	NO



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 33 of 757 **Run Date**: 03/29/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Create an inventory of CBO services.	Completed	Finalize and administer survey to create an inventory of services offered by CBOs within the PPS area that participate in activities that impact population health. The PPS area covers all the neighborhoods and communities of the Bronx. The CSO implemented a survey of current CBO members of our PPS to profile their services, interest and capacity to participate as partner organizations in our DSRIP projects. Our current CBO members encompass a wide array of service providers, including services for intellectual and development disabilities(IDD); food banks, community gardens and farmer's markets; foster children agencies; HIV prevention/outreach and social services; housing services, including advocacy groups, housing providers and homeless services; individual employment support services; financial assistance and support, including clothing and furniture banks; not-for profit health and welfare agencies; nutrition and exercise programs; peer, family support, training and self advocacy organizations; reentry organizations and alternatives to incarceration; transportation services; youth development programs; syringe access programs; and services for special populations, including immigrants, LGBT, seniors, uninsured and women.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Recruit CBO representatives for engagement in committee work	Completed	Director of Collaboration to recruit representatives from CBOs to participate in patient engagement groups, Sub-Committees and the Executive Committee, as appropriate.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop community engagement strategy	Completed	Identify strategies to facilitate connections with the community and develop associated time line.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish community engagement plan	Completed	Draft community engagement plan and obtain feedback from patient engagement group and Executive Committee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop budget for community engagement	Completed	Review community engagement plan with Director of Collaboration to determine costs associated with outreach and the development and production of communication and marketing materials.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Finalize community engagement budget	Completed	Obtain approval from Finance and Sustainability Subcommittee for community engagement budget.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #6	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO



DSRIP Implementation Plan Project

Page 34 of 757
Run Date: 03/29/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize partnership agreements or contracts with CBOs									
Task Identify partner CBOs for DY1 contracts	Completed	Identify CBOs to contract with in DY1, via: 1) project-specific work groups identifying CBOs to target and engage based on the services they provide and how those services address the predominant social determinants of health in the Bronx by primary condition (diabetes, CVD, asthma, etc), based on the initial Bronx CNA (November 2014); 2) CSO implement a survey of current CBO members of our PPS to profile their services and their interest and capacity to participate as partner organizations in our DSRIP projects; 3) hosting forums with groups of CBOs designed to inform them about the CBO role as member organizations and to facilitate their participation in our DSRIP projects.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Draft MSA for CBOs	Completed	Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure.	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1	
Task Obtain feedback on MSA	Completed	Solicit comments on MSA from PPS members through distribution to members, opportunity for submission of written comments, and review in Committee and Sub-Committee meetings.	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1	
Task Finalize MSA	Completed	Finalize MSA.	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2	
Task Finalize CBO project schedules	Completed	Develop and finalize CBO project schedules in concert with Clinical Operational Plans.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Review schedules with CBO partners	Completed	Review and negotiate project schedules with CBOs.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Execute agreements with CBOs	Completed	Execute agreements and project schedules for CBOs.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Identify state and local agencies	Completed	Identify all state and local agencies in the PPS area. Initiate contacts with various agencies and programs of the New York	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 35 of 757 Run Date : 03/29/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		City Department of Health and Mental Hygiene, including Healthy Homes Program (for asthma services); Primary Care Information Project (health IT); NYC Reach (practice transformation support services to receive PCMH recognition under 2014 standard); Center for Health Equity; Bronx District Public Health Office; Correctional Health Services and services for HIV and treating tobacco use.							
Task Identify additional agencies for engagement and participation	Completed	Director of Collaboration will work with existing partners to identify additional agencies for engagement and participation in DSRIP implementation	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Recruit agency representatives for engagement in committee work	Completed	Director of Collaboration to recruit staff from state and local agencies to serve as liaisons to PPS.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish agency coordination plan	Completed	Develop a plan for coordinating agency activities and obtain feedback from agencies on draft plan.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	05/22/2015	02/28/2016	05/22/2015	02/28/2016	03/31/2016	DY1 Q4	NO
Task Establish and convene Workforce Project Team	Completed	Establish and convene Workforce Project Team (including Workforce Sub-Committee, Workforce Workgroups, Director of Workforce Innovation and other supportive staff from the CSO, 1199 SEIU Training and Employment Funds (TEF), subject matter experts and stakeholders) responsible for implementing and executing workforce activities.	05/22/2015	08/30/2015	05/22/2015	08/30/2015	09/30/2015	DY1 Q2	
Task Identify workforce engagement needs	Completed	Identify all levels of the workforce that will need to be engaged to ensure the successful implementation of DSRIP projects, by identifying the requirements for each DSRIP project, the new services that will be delivered, the types and estimated numbers of workers needed for each DSRIP project and the competencies, skills, training and roles required for each DSRIP project.	07/17/2015	12/31/2015	07/17/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Convene Workforce Communications Workgroup	Completed	Convene Workforce Communications Workgroup (under the Workforce Committee) to recommend strategies to identify communication needs, key messages, and communication channels to ensure frontline workers are informed of and	05/22/2015	07/31/2015	05/22/2015	07/31/2015	09/30/2015	DY1 Q2	



DSRIP Implementation Plan Project

Page 36 of 757
Run Date: 03/29/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		engaged in the deployment of DSRIP projects.							
Task Obtain input on workforce communication and engagement plan	Completed	Develop workforce communication and engagement plan goals, objectives and potential barriers and obtain feedback from Workforce Communications Workgroup.	07/31/2015	10/30/2015	07/31/2015	10/30/2015	12/31/2015	DY1 Q3	
Task Draft workforce communication and engagement plan	Completed	Draft workforce communication plan, including channels to be used/audiences/ milestones to measure effectiveness, and obtain feedback from all levels of the workforce and the Workforce Communications Workgroup.	07/31/2015	12/31/2015	07/31/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finalize workforce communication and engagement plan	Completed	Obtain sign-off on workforce communication and engagement plan from Workforce Sub-Committee and Executive Committee.	11/09/2015	02/28/2016	11/09/2015	02/28/2016	03/31/2016	DY1 Q4	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Draft MSA for CBOs	Completed	Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure.	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1	
Task Obtain feedback on MSA	Completed	Solicit comments on MSA from PPS members through distribution to members, opportunity for submission of written comments, and review in Committee and Sub-Committee meetings.	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1	
Task Finalize MSA	Completed	Finalize MSA	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2	
Task Finalize CBO project schedules	Completed	Develop and finalize CBO project schedules in concert with Clinical Operational Plans.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Review schedules with CBO partners	Completed	Review and negotiate project schedules with CBOs.	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Execute MSA with a.i.r. nyc	Completed	Execute agreement and project schedules with a.i.r. nyc	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Execute MSA with Health People	Completed	Execute agreement and project schedules with Health People	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 37 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IA Instructions / Quarterly Update

Milestone Name IA Instructions		Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where applicable	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload D

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	
Finalize bylaws and policies or Committee Guidelines where applicable	
Establish governance structure reporting and monitoring processes	
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 38 of 757 Run Date : 03/29/2019

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 39 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name Oser iD File Type File Name Description Option Option		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Run Date: 03/29/2019

Page 40 of 757

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1. We initially identified three major inter-related challenges: (1) developing and negotiating Master Services Agreements (MSA); (2) the project schedules; (3) funds distribution schedules among such a broad range of partners (type and size). We mitigated these risks by establishing transparent and inclusive processes in these areas: (1) The Executive Committee developed the MSA and established a thorough review and comment process, inviting all members of the PPS to participate. The MSA was finalized through this process in July 2015 and we began executing MSAs at the end of August. (2) The project schedules, which outline each partner's obligations with respect to specific projects and serve as the contractual instruments for the project-specific distribution of funds to partners, are negotiated with each partner. (3) We worked carefully with the Finance & Sustainability Subcommittee and Executive Committee to develop a plan for funds distribution across our broad range of members, which we communicated to PPS members through an All-Members teleconference.
- 2. It is a challenge to engage members of the Committees/Subcommittees effectively, meaningfully and continuously to achieve the PPS's goals over short timelines. We recognize that to build a strong, working governance structure, the members appointed to the various governance committees, collectively known as the Project Advisory Council (PAC), must prepare for and otherwise be actively involved in the committee meetings (e.g., read materials distributed in advance of meetings). However, committee members also have significant obligations to their organizations outside of the PPS. To mitigate this risk and ensure committee members can stay abreast of PPS developments, we utilize a wide range of online tools to support efficient information sharing. We developed a website to provide information about PPS activities to PPS members and the community; we developed a PAC member portal, where meeting materials are posted and stored and members may vote online; we host PAC webinars quarterly to inform and engage committee members.
- 3. There is a potential risk in whether the management of partner organizations would be willing to make the investments and changes needed to transform the way care is delivered. Their buy-in is crucial to the success of our PPS. To ensure buy-in at the highest leadership, we designed a highly inclusive governance structure that enables meaningful participation in PPS decision-making by leaders at member organizations. We established member profiles and we have and continue to engage in one-on-one meetings with partner organizations to understand their capacity, priorities and potential barriers to success. These findings have and continue to inform the design and deployment of PPS programs and policies. The Schedule A component of the MSA enables agreements to be tailored to the terms of each member organization, is negotiated with and requires sign-off of partner executive management.
- 4. The potential exists for the clinical governance structure of ten clinical projects to be burdensome on members supporting the clinical operational planning and implementation activities. To mitigate this risk we created a simple clinical governance structure. We grouped clinical projects that require similar thought leadership and provide care in similar settings. For example, we combined the ED Care Triage and 30-day Care Transitions projects into one Rapid Deployment Collaborative (RDC), also known as Implementation Work Group (IWG), because they are both hospital-based interventions. The other IWGs include Health Home at Risk, Primary Care/Behavioral Health Integration, CVD/Diabetes (combined), Asthma, Mental Health/Substance Use (MHSA) and HIV totaling to seven IWGs. All these IWGs report up to the Quality & Care Innovations Subcommittee.



Page 41 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the project schedules that are part of the partnership agreements with CBOs depend on partner adoption of the Clinical Operational Plans which detail work plans and partner obligations for each DSRIP project. Creation of the funding schedules is dependent upon outputs of the finance workstream, which will include the funding amount that the BPHC will receive semi-annually, the distribution of Participants among the projects and the allocation of funding to each project-level budget throughout the phases of the DSRIP implementation.

Additionally, BPHC and its partners will need to continuously engage front line workers to ensure the success of each DSRIP project. To achieve this, BPHC will need to, among other things, continue to forge strong relationships with the unions.

Finally, it is critical that the IT systems and processes are capable of collecting key data in a timely fashion so that BPHC can monitor its performance on an ongoing basis and target areas in need of improvement.



Page 42 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities				
SBH COO	Len Walsh	BPHC governance strategy and fiduciary oversight, including policymaking and policy execution				
Executive Director, BPHC CSO	Irene Kaufmann	Organize and facilitate committee meetings - Provides committees with relevant data, reports and communications - Records/files meeting minutes - Responsible for policy execution				
BPHC Executive Committee	Len Walsh, Chair	Oversight of all aspects of deployment of DSRIP projects and evolution of BPHC into fully integrated delivery network - Responsible for policymaking				
BPHC Nominating Committee	Patricia Belair, Chair, SBH Health System	Recommend members of committees and Sub-committees to Executive committee - Responsible for policymaking				
BPHC Finance & Sustainability Subcommittee	David Menashy, Co-Chair, Montefiore Medical Center Todd Gorlewski, Co-Chair, SBH Health System	Make recommendations on distribution of project Partner implementation funds - Monitor budget and compliance - Review financial Oversight structure - Oversee provision of assistance to financially frail Partners - Advise on development and implementation of sustainability and financial compliance plans - Responsible for policymaking				
BPHC Information Technology Sub-Committee	Dr. Jitendra Barmecha, Chair, SBH Health System	Create and update processes and protocols for adoption and use of information technology that will be applicable to all members -Responsible for policymaking				
BPHC Quality & Care Innovation Sub-Committee	Co-Chairs, Quality & Care Innovation Sub-Committee, David Collymore & Debbie Pantin	Establish evidence-based practice and quality standards and metrics - Oversee clinical management processes - Hold providers and PPS accountable for achieving targeted metrics and clinical outcomes - Responsible for policymaking				
Workforce Sub-Committee	Mary Morris, Co-Chair, SBH Health System Rosa Mejias, Co-Chair, 1199 TEF	Develop and implement comprehensive workforce strategy to ensure BPHC retains, trains and hires staff needed to support				



Page 43 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Role	Key deliverables / responsibilities			
		implementation of DSRIP projects		
		- Responsible for policymaking		
BPHC Compliance Officer	Suzette Gordon	Review and evaluate compliance issues/concerns within BPHC to ensure compliance with the rules and regulations of regulatory agencies and that BPHC's bylaws and policies and procedures are being followed - Responsible for policy execution		
CEO of PPS Lead Organization	Dr. David Perlstein	Make final determination of removal of committee members recommended for removal by Executive Committee		



Page 44 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IDENTIFY and STATE OF STATE

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities				
Internal Stakeholders						
Attributed Patients and Families/Caregivers	Recipients of and partners in care, social and other services delivered by BPHC members	- Interaction sufficient to participate and take limited accountability for health, healthcare and other services activities				
BPHC CSO Senior Staff (Irene Kaufmann, Executive Director; Janine Dimitrakakis, Senior Director for Analytics; Robin Moon, Senior Director for Care Delivery and Practice Innovations, Amanda Ascher, Chief Medical Officer; Benny Turner, Director of Capital Projects an Vendor Services, and Mary Morris, Director of Workforce Innovation)	Facilitate evolution of BPHC into Integrated Delivery System	- Conduct operations, communication and coordination with BPHC Partners and other stakeholders to support all DSRIP-related activities				
BPHC Member Organizations	Participation in BPHC projects	- Commit resources and provide BPHC project-related data to BPHC - participate in BPHC governance committees and work groups as opportunities exist - 1199 SEIU Labor Management Project will facilitate Workforce Advisory Workgroup of Workforce Sub-Committee - Project Advisory Committee member				
SEIU 1199 Labor Union (Tom Cloutier, Teresa Pica, Gladys Wrenick, and Rosa Mejias)	Collaborate with BPHC on workforce strategy and implementation					
External Stakeholders						
Bronx RHIO (Charles Scaglione, Executive Director)	Accountable for integration of Bronx RHIO-supplied HIE functionality for BPHC support	Oversight and integration of Bronx RHIO HIE technology into BPHC operations Training staff of BPHC Partners on use of Bronx RHIO system Executive Committee member IT Sub-Committee member				
SEIU 1199 Training and Employment Fund (TEF) (Rosa Mejias, co-chair of the Workforce Sub- Committee)	Collaborate with BPHC on workforce strategy and implementation	- Work with Workforce Sub-Committee to identify competency and training gaps, provide trainers and training to meet identified training needs, hold joint training sessions and coordinate recruitment strategies				
Other Bronx PPS	Collaborate with BPHC to identify commonalities for more effective use of resources	Collaborate with BPHC on Bronx-wide force and DSRIP communication strategies, e.g., a single tool for communications and messaging to public and possibly unified workforce recruitments.				



Page 45 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
		strategies and training initiatives



Page 46 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

Shared IT infrastructure will be important because it will enable the Executive Committee and the Sub-Committees to analyze data obtained from all participating providers in order to effectively monitor and improve the PPS's performance.

BPHC has created a public-facing website for the PPS (www.bronxphc.org), on which materials from all-Member meetings, updates from the Rapid Deployment Collaboratives, and other important documents will be posted. The website contains a calendar of key events for stakeholders, and a jobs page to connect community members and frontline workers to DSRIP-related employment opportunities. In addition, BPHC has created a member portal for PAC members through the platform Directors Desk. Materials and minutes from all Committee and Sub-Committee meetings will be posted to the PAC portal unless deemed confidential.

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success will be measured by (1) the occurrence of meetings of the Executive Committee, Finance and Sustainability Sub-Committee, Workforce Sub-Committee, Quality and Care Innovation Sub-Committee, Information Technology Sub-Committee, and Nominating Committee at a frequency in accordance with the applicable charter, (2) implementation of PPS policies and procedures, and (3) execution of the Base Agreement and project schedules by BPHC and Participants (including CBOs) and performance by BPHC and Participants (including CBOs) of obligations against the Base Agreement. We will also monitor the performance reporting dashboard in order to track the progress of each DSRIP project against key quarterly milestones and metrics and produce progress reports that summarize the status for review by the Executive Committee and the Sub-Committees. A subset of key indicators will be posted to the BPHC website to ensure all PPS members and the community are kept up to speed on PPS progress.

IPQR Module 2.9 - IA Monitoring

Instructions:



Page 47 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 03 – Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Develop Finance and Sustainability Sub- Committee charter	Completed	Develop Finance and Sustainability Sub-Committee charter and present to Executive Committee for review and approval.	04/01/2015	04/16/2015	04/01/2015	04/16/2015	06/30/2015	DY1 Q1	
Task Appoint Sub-Committee members	Completed	Identify and appoint Finance and Sustainability (F&S) Sub- Committee members with financial leaders from PPS member organizations. Appoint SBH's CFO and a finance executive from Montefiore as the initial co-chairpersons.	04/01/2015	04/29/2015	04/01/2015	04/29/2015	06/30/2015	DY1 Q1	
Task Initiate Sub-Committee and report to EC	Completed	Conduct initial meeting of the F&S Sub-Committee meeting. Document Finance and Sustainability Sub-Committee actions and provide first report to Executive Committee.	05/01/2015	05/20/2015	05/01/2015	05/20/2015	06/30/2015	DY1 Q1	
Task Create PPS bank account	Completed	Set up a separate bank account and treasury function for PPS that is separate and distinct from SBH.	04/02/2015	06/30/2015	04/02/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Establish policies and procedures	Completed	Develop and finalize financial policies and procedures, reporting structure and roles and responsibilities for the PPS including CSO operation expenses, and expenses of PPS support services related to the DSRIP projects undertaken. Roles and responsibilities will be defined for CSO finance staff, SBH CFO in relationship to PPS, and role of PPS partners.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Obtain EC approval of financial framework	Completed	Obtain Executive Committee sign-off of PPS finance structure, policies and procedures.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state	Completed	This milestone must be completed by 3/31/2016. Network	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES



Page 48 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
assessment and develop financial sustainability strategy to address key issues.		financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers							
Task Conduct assessment of financial impact of DSRIP projects	Completed	Assess financial impact of DSRIP projects on participating provider types based on revenue gains or losses associated with achieving required metrics. Present findings to the Finance and Sustainability Sub-Committee and Executive Committee.	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Conduct assessment of current state of financial health	Completed	Conduct financial health current state assessment utilizing assessment tool developed during the DSRIP planning phase for partners added since the first assessment was completed.	09/01/2015	11/15/2015	09/01/2015	11/15/2015	12/31/2015	DY1 Q3	
Task Analyze results of assessments	Completed	Analyze results of financial health current state assessment and the financial impact of projects assessment, and, if applicable, identify financially frail partners. Review with Finance and Sustainability Sub-Committee and Executive Committee.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Establish reporting and monitoring processes	Completed	Establish a process for identifying, monitoring and assisting financially frail partners. Define partner reporting requirements and the role of the CSO Provider Engagement Team and the Finance and Sustainability Sub-Committee. Present to the Executive Committee for review and approval.	11/15/2015	01/31/2016	11/15/2015	01/31/2016	03/31/2016	DY1 Q4	
Task Conduct first annual review	Completed	Perform first annual review of the financial health current state assessment tool and revise as needed to capture key financial health and sustainability indicators. Present to the Executive Committee for review and approval.	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 49 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Appoint Compliance Committee leadership	Completed	Appoint CSO lead as a member of the compliance committee. Appoint SBH's compliance officer as interim compliance officer for the PPS	04/01/2015	07/10/2015	04/01/2015	07/10/2015	09/30/2015	DY1 Q2	
Task Identify Compliance Officer	Completed	Identify a Compliance Officer who has an expertise in NYSSS Law 363-d.	07/01/2015	08/30/2015	07/01/2015	08/30/2015	09/30/2015	DY1 Q2	
Task Hire Compliance Officer	Completed	Hire or designate PPS Compliance Officer who will report to legal affairs department of SBH and its compliance officer. The Compliance Officer will conduct internal control and will develop a Compliance plan consistent with NYS SSL 363-d and OMIG requirements for DSRIP.	06/15/2015	07/31/2015	06/15/2015	07/31/2015	09/30/2015	DY1 Q2	
Task Establish compliance enforcement procedures	Completed	Establish PPS chain-of-command for compliance enforcement including relationship between the compliance function and the PPS governance structure.	07/15/2015	09/30/2015	07/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish compliance plan	Completed	Customize PPS lead's existing compliance plan and programs (e.g., HIPAA) for the PPS, consistent with NYS Social Services Law 363-d, OMIG requirements and present to the Executive Committee for approval.	07/15/2015	11/10/2015	07/15/2015	11/10/2015	12/31/2015	DY1 Q3	
Task Integrate compliance requirements into MSA	Completed	Incorporate compliance requirements into Master DSRIP Services Agreement as appropriate to ensure participant compliance with NYS Social Services Law 363-d.	07/15/2015	11/15/2015	07/15/2015	11/15/2015	12/31/2015	DY1 Q3	
Task Share compliance plan with partners	Completed	Publish PPS Compliance Plan (including standards of conduct, conflicts of interest, receipt of complaints/no retaliation policies, and monitoring procedures) and share with all partners and post to PPS website.	07/15/2015	11/30/2015	07/15/2015	11/30/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	YES
Task Identify subject matter experts for leadership positions	Completed	Recruit senior Medicaid MCO leadership to serve on Executive Committee. Identify and appoint HMO industry expert to F&S Sub-Committee.	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1	
Task Review VBP guidelines	Completed	Review final state value-based payment prototype and roadmap upon release.	07/01/2015	08/31/2015	07/01/2015	08/31/2015	09/30/2015	DY1 Q2	
Task Establish VBP payment assessment procedures	Completed	Develop value-based payment assessment and annual assessment process. Present to the Executive Committee for review and approval.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	Develop detailed analysis of PPS partners' existing value-	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Run Date : 03/29/2019

Page 50 of 757

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Assess current VBP arrangements		based payment arrangements with Medicaid MCOs and other payers by reviewing claims-level data. A survey will be administered based on the defined VBP assessment procedures. Assessment will likely begin with larger organizations that already have significant VBP contracts and make up the majority of activity within the PPS and are actively participating in PPS leadership.							
Task Engage MCOs in VBP planning	Completed	Identify MCOs in BPHC PPS catchment area and actively engage them in developing value-based payment arrangements through a structured stakeholder engagement process.	09/01/2015	11/15/2015	09/01/2015	11/15/2015	12/31/2015	DY1 Q3	
Task Develop VBP education and engagement Completed strategy		Develop provider education and engagement strategy through a structured stakeholder engagement process, which will facilitate participant understanding of and input to value-based payments and potential contracting arrangements.	08/15/2015	11/30/2015	08/15/2015	11/30/2015	12/31/2015	DY1 Q3	
Task Hold regular meetings with MCOs	Completed	Initiate monthly meetings with MCOs and engage in development of MCO strategy framework for BPHC PPS.	08/15/2015	11/30/2015	08/15/2015	11/30/2015	12/31/2015	DY1 Q3	
Task Engage PPS providers in VBP education and planning	Completed	BPHC is working with Montefiore Hospital to leverage their experience and strategy to develop their VBP rates for the PPS. Montefiore Hospital is experienced with Value Based Purchasing contracts for Medicaid Managed Care and for their Accountable Care Organization (ACO) and will play a key role in the development of VBP rates.	12/01/2015	02/15/2016	12/01/2015	02/15/2016	03/31/2016	DY1 Q4	
Task Establish methodology for estimating revenue and determining value	Completed	In coordination with Finance and Sustainability Committee, develop methodology for estimating revenue and determining value. Review and obtain sign-off from Executive Committee.	11/01/2015	01/31/2016	11/01/2015	01/31/2016	03/31/2016	DY1 Q4	
Task Conduct first annual assessment of VBP Completed		Perform the first annual assessment of the current state of value-based payment and associated revenue across all PPS partners.	11/01/2015	01/31/2016	11/01/2015	01/31/2016	03/31/2016	DY1 Q4	
Fask Establish compensation and MCO strategy Completed ramework		Develop preferred compensation and MCO strategy framework. Review and obtain sign-off with Executive Committee.	11/15/2015	01/31/2016	11/15/2015	01/31/2016	03/31/2016	DY1 Q4	
Task Establish methodology for PPS members to demonstrate value Completed		In coordination with Finance and Sustainability Committee, develop plan to show how PPS members will demonstrate value to MCOs.	09/01/2015	10/31/2015	09/01/2015	10/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Establish a sub working group of the F&S subcommittee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



DSRIP I

SBH

Implementation Plan Project		
I Health System (PPS ID:36)		

Page 51 of 757

Run Date: 03/29/2019

Milestone/Task Name	Status	Description O Sta		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Establish VBP sub working group within the F&S Subcommittee		This sub working group will develop a plan for the best way to assess the current state of VBP that is compliant with BPHC Antitrust policies. Representatives will be able to represent the current state within their own organizations							
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	07/15/2015	06/30/2017	07/15/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Task Review VBP guidelines	Completed	Review final state value-based payment prototype and road map upon release.	07/15/2015	08/31/2015	07/15/2015	08/31/2015	09/30/2015	DY1 Q2	
Task Review baseline assessment of VBP current state	Completed	Review baseline assessment of partners' value-based payment revenue to inform development of PPS value-based payment plan.	02/01/2016	04/30/2016	02/01/2016	04/30/2016	06/30/2016	DY2 Q1	
Task Conduct gap analysis	Completed	Conduct gap assessment between PPS's current volume of value-based revenue and target of 90% across the PPS network.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Engage MCOs in creation of transition plan	Completed	Engage MCOs in development of value-based purchasing transition plan.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Engage providers in creation of transition plan	Completed	Engage PPS providers in development of the value-based purchasing transition plan, provider adoption strategy, reporting requirements and procedures.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Establish reporting requirements and procedures	Completed	Establish partner value-based payment reporting requirements and procedures to enable ongoing monitoring of PPS value-based payment revenue.	03/01/2016	05/31/2016	03/01/2016	05/31/2016	06/30/2016	DY2 Q1	
Task Determine organizational requirements for transition	Completed	Define PPS organizational requirements necessary to support transition to value-based payment.	03/01/2016	04/30/2016	03/01/2016	04/30/2016	06/30/2016	DY2 Q1	
Task Establish VBP transition plan	On Hold	Finalize PPS value-based payment transition plan and provider adoption strategy in the timeframe required by DSRIP guidelines. Present to Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize VBP reporting schedule	On Hold	Establish a monthly Executive Committee value based payment reporting schedule that will continue throughout DSRIP years.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Begin expanding existing VBP arrangements	Completed	SBH and MMC will expand the lives in their existing fully capitated arrangements starting in DY2	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	



Run Date: 03/29/2019

Page 52 of 757

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Begin to pursue shared saving arrangements and risk-sharing	Completed	Introduce partners to value-based contracting arrangements at a lower level of risk by pursuing shared savings arrangements, gradually converting to risk-sharing arrangements over time	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Expand VBP arrangements throughout PPS	Completed	Expand the level of risk and capitation assumed by BPHC partners as the capabilities of PPS members increase	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 Develop VBP implementation toolkit	Completed	Produce toolkit that provides broad guidance on care delivery transformation enhancing VBP readiness and VBP development and implementation, along with relevant resources for specific provider types.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Share outcomes	Completed	Disseminate outcomes of community/patient engagement focus groups to aid in the development of strategies for improved access, patient satisfaction and health outcomes.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Evaluate VBP gap assessment	Completed	Identify knowledge gaps, care delivery competencies and strategies for improving outcomes based on VBP gap assessment.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Consult with stakeholders	Completed	Consult with stakeholders, including DOH, MCOs and subject matter experts (SMEs) to identify best practices and resources to help produce toolkits.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Produce toolkit Completed		Produce toolkit that provides broad guidance on care delivery transformation enhancing VBP readiness and VBP development and implementation, along with relevant resources for specific provider types.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 Provide technical assistance to partners in developing VBP implementation plans.	Completed	Building upon the VBP training program developed, identify primary care, hospital and community partners with demonstrated readiness for VBP implementation.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task LEAN training	Completed	Offer LEAN training to member organizations that are ready to train leadership, management and frontline on LEAN principles and adopt LEAN methods to enhance their performance and efficiency development strategy.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task	Completed	Develop technical assistance plans with identified primary	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	



Page 53 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Technical assistance plans for primary care and		care and hospital partners to aid the partners in their							
hospital partners		participation in VBP arrangements, including population health management, connectivity and data sharing.							
		Provide practical VBP readiness training for community							
Task VBP readiness training for community BH providers	Completed	behavioral health providers that will be focused on integrated care delivery competencies and clinical integration strategies; data collection, data management and interoperability functions; and strategies for achieving outcomes.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task VBP readiness assistance for CBOs	Completed	Provide technical assistance to select CBO entities to enhance their VBP readiness with a focus on data collection and reporting, developing data sets that represent the value-added services they provide and contracting and contract management.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Timalize 11 3 limance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	
Perform network financial health current state assessment and	
develop financial sustainability strategy to address key issues.	
Finalize Compliance Plan consistent with New York State	
Social Services Law 363-d	



Page 54 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Value Based Payments Needs Assessment ("VNA")	
Develop an implementation plan geared towards addressing the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP education and training	
Develop VBP implementation toolkit	
Provide technical assistance to partners in developing VBP implementation plans.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 55 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description Original Start Date End Date	- Start Dat	Original End Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	-------------	----------------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Run Date: 03/29/2019

Page 56 of 757

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

- 1) If BPHC fails to report on state-established milestones or meet prescribed metrics and measures, we risk having limited availability of funds to distribute to partners. To mitigate this risk, BPHC continues to engage in a thoughtful planning and monitoring process to ensure it achieves DSRIP milestones and metrics efficiently and effectively. Meticulous work plans have been developed to help network partners meet patient engagement targets and pay-for-performance measures benchmarks. In addition, BPHC developed a budget model that assumed underperformance and incomplete target achievement. As a result, we discounted anticipated DSRIP payments and contained the BPHC budget. Furthermore, we included language in each of our MSA schedules and contracts indicating that BPHC would only pay with DSRIP funds once received and discontinue the agreement in the event that DSRIP funds were not available.
- 2) Failure to be awarded CRFP funds will impact PPS project implementation and performance, as some projects require capital investments not covered by DSRIP waiver funds. SBH/BPHC was not awarded CRFP funds and is moving forward with its own resources to help the PPS achieve its goals and create a healthy community. Unavailability of capital funds may create significant risks, to core IT functionality and interoperability programs. We will work to meet these challenges by identifying additional sources of funding for interconnectivity and capital-intensive projects, and continue to attempt to engage the State in conversation.
- 3) Initial assessment of the financial health of its partner organizations showed that while a majority were "not immediately fragile," a small number were identified as moderately fragile or fragile. To mitigate this risk, BPHC, through its Finance and Sustainability Sub-Committee and CSO Provider Engagement Team, will develop a process for timely monitoring of financially at risk partners. BPHC will also establish a process to determine and ensure that the PPS, through its member organizations, has the capacity and range of services to address the needs of our attribution in case any of the at risk partners will diminish the services it can provide.
- 4) The transition to value-based payment (VBP) across the PPS requires engagement and willingness from Medicaid managed care organizations (MCOs) to transform existing contracts into DSRIP-aligned VBP contracts over 5 years. BPHC will continue the effort to ensure MCOs are meaningfully engaged in developing transition plans and have time to prepare for the transition to VBP.
- 5) Several third-party groups will have a significant impact on patient outcomes and overall success of the PPS, but they depend on extraneous revenue streams. NYC-run social service agencies and CBOs are dependent on city and state funding and charitable support. While MCOs will be supported by NYS in this restructuring, local community and county agencies face a host of outside influences that could impair their ability to support the PPS in a meaningful way. Timely funding of EIP funds and NPV funds from the state will impact the involvement of CBOs that have major effects in the restructure of a VBP system.
- 6) For the PPS to meet reporting requirements, it needs access to data for financial reporting. This requires appropriate processes and mechanisms to allow providers to perform and provide timely information. The PPS intends to mitigate this risk by engaging its participants to assist in the development and implementation of appropriate reporting requirements and structures.



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Run Date: 03/29/2019

Page 57 of 757

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- Performance Reporting: Identify point-of-contact in each partner organization for finance-related matters (e.g., reporting and policies/procedures); base partner reporting requirements on DSRIP reporting milestones/metrics; performance reporting infrastructure that supports provider, practice, and organization-level reporting and evaluation to drive DSRIP incentive payments (note: performance reporting and incentive payments will be detailed in each Participant's Master Services Agreement).
- Governance: The PPS governance structure must be capable of executing financial responsibilities; the PPS governance structure must evolve to incorporate Medicaid MCOs to support transition to value-based payment.
- IT: The PPS IT systems must support central finance and performance reporting to inform and track PPS and project-level budgets and funds flow; the PPS IT systems must support population health management to enable partners to improve patient outcomes that will drive the transition to value-based payment with Medicaid MCOs and other payers.
- Physician Engagement: The PPS must effectively engage and educate physicians regarding DSRIP's incentive-based funding structure, including contractual obligations associated with project-specific clinical interventions, Domain 1 requirements and their relationship to incentive payments.



Page 58 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
BPHC Executive Director	Irene Kaufmann	Overall financial sustainability plan
BPHC Director of Financial Planning	Ronald Sextus	Overall implementation of financial strategy and sustainability plan
SBH CFO	Todd Gorlewski	Oversight of the sustainability plan
BPHC Sr. Accountant	Janneth Gaona	Setting up GL and maintenance of all BPHC revenue and expense accounts. Reconciling and Managing BPHC Bank accounts.
BPHC Compliance Officer	Suzette Gordon	Oversight of the compliance strategy
BPHC External Independent Auditor	Ernst & Young	Independent auditor will audit annually and report to the Finance and Executive Committee that the recording of accounting are done according to GAAP and are in compliance.



Page 59 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
BPHC CSO Business Staff	Accountable for integration and effective financial plan	Oversight and integration of finances into BPHC operations
BPHC Finance and Sustainability Sub-Committee	Governance for effective integration and use of IT, centrally and across partners	Oversight and integration of finance plan into BPHC operations
SBH Management/Leadership	Fiduciary oversight for effective financial plans	Oversight of BPHC financial operations
BPHC Executive Committee	Governance for effective and sustainable financial strategy	Governance structure with PPS-wide representation, makes policy decisions and provides direction for effective and sustainable financial strategy
BPHC Compliance Officer	Oversight and advice on the compliance plan and audits	Oversight and advice on financial compliance and audit
BPHC Senior Director of Quality Management and Analytics	Accountable for providing required quality data in a timely manner	Quality data support
SBH IT team	Support the financial functions with the existing IT infrastructure and data streams	Support with the technical infrastructure
BPHC member organizations	Work within financial models to ensure BPHC success	Provide services according to master contract requirements
External Stakeholders		
External Auditor - Ernyst & Young	Conduct the annual audit	Complete audit documentation and recommendation
Hudson Valley PPS	Align financial models for paying and incenting providers and provider organizations with those developed by BPHC	Financial models and master contract agreements
Bronx Chamber of Commerce	Coordinate with the BCC in order for local businesses to increase employment opportunities for the local community.	Participating in events geared towards employment opportunities that foster local community development.
Bronx Business Improvement Districts	Working with Bronx BIDs and local CBOs to increase their involvement in local economic empowerment of the community.	Meeting with Bronx BIDs such as Fordham BID, Belmont BID and others to identify programs and opportunities that the community can benefit from.
Community Boards	Community Boards will participate in identifying the local community needs and concerns.	BPHC will participate in Local Community Board Meeting, Educate them about DSRIP and learn from them about the community needs and how to improve them.
Bronx Elected Officials	Work with the various Bronx Elected Officials and CBOs to address social determinants of health to improve the overall health of Bronx residents.	Work with Bronx Elected Officials and CBOs to host forums in addressing how to improve the overall health and economics of the community.
Medicaid Managed Care Health Plans	Monitor performance of financial models and use them to develop	Initiate development of value-based contracting with PPS hospitals



Page 60 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
	value-based contracting	and their providers



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The PPS will require appropriate IT systems to support central and PPS-wide reporting capabilities to support performance reporting, track PPS and project-level budgets and funds flow, and monitor financial sustainability. The systems will need to support PPS financial analysis reports, performance metrics reporting, and PPS-specific financial statements. When conducive, BPHC will leverage existing back-office systems within St. Barnabas Hospital and Montefiore. In terms of funds flow, treasury and general ledger, however, SBH has created a separate general ledger platform and banking arrangement to ensure that the restrictive nature and purpose of the intended funds are directed accurately with complete documentation for audit purposes. PPS-wide IT systems and health information exchanges that support care management and population health management will be required to enable partners to improve patient outcomes that will drive the transition to value-based payment with Medicaid MCOs and other payers.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of this workstream will be measured on the financial stability of the participants in the PPS, PPS adherence to a compliance plan consistent with NY State Social Services Law 363-d, and the migration from the current level of VBP across PPS provider participants to 90% of the total MCO-PPS payments captured in at least Level 1 VBPs, with more than 70% in Level 2 VBPs or higher.

The PPS has already done an initial assessment of the financial stability of its lead organization and its partners. It is currently expanding this initial assessment to new partners that have joined the PPS since the first assessment was completed. The assessment itself will be evaluated for potential updates and will be administered to all PPS participants annually. The Finance and Sustainability Sub-Committee will charged with updating the assessment as required, administering the evaluation and analyzing the results of the assessments. It will determine the need for potential interventions and initiate more robust monitoring of any financial fragile partners. The provider engagement team of the CSO and the Finance and Sustainability Sub-Committee will report findings from the assessment and monitoring activities regularly to the Executive Committee.

The PPS will publish its compliance plan and conduct quarterly compliance meetings. There will be quarterly and annual compliance reports as well as an annual review of the compliance plan itself to determine if additional changes are required.

The PPS has good visibility into the VBPs of its lead organization as well as some of the larger provider organizations participating in the PPS. It will develop an initial assessment to develop a complete baseline assessment of revenue linked to VBPs across all participants. The PPS will implement reporting requirements to monitor revenue linked to VBPs to regularly assess our performance against our plan to achieving 90% VBPs.

Starting in DY1, Q3 the PPS began to engage MCOs and providers to develop the appropriate reporting requirements and procedures to meet the

Page 61 of 757 Run Date: 03/29/2019



Page 62 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

qu	quarterly reporting requirements to the state.		
	IPQR Module 3.9 - IA Monitoring		
Ins	nstructions :		



Page 63 of 757 **Run Date**: 03/29/2019

DSRIP

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

SBH Health System (PPS ID.

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with self-management of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.		12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Initiate QCIS to support CC/HL strategy.	Completed	Establish and convene a Quality and Care Innovation Sub- Committee (QCIS) to support development of a PPS-wide cultural competency and health literacy strategy (CC/HL).	06/05/2015	06/30/2015	06/05/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Inventory existing CC/HL programs in PPS	Completed	Conduct an inventory of existing CC/HL programs across PPS members and identify assets and gaps that should be addressed in CC/HL strategy.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify priority populations and locations	Completed	Through CNA and PPS member surveys, identify priority populations and neighborhoods experiencing health disparities and having low literacy. Particular attention to be focused on immigrant populations and populations	05/18/2015	09/30/2015	05/18/2015	09/30/2015	09/30/2015	DY1 Q2	



Run Date : 03/29/2019

Page 64 of 757

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description Ori Star		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		experiencing food and/or housing insecurity. Furthermore the strategy should target neighborhoods designated as Medically Underserved Areas and populations residing along the corridor of concentrated preventable admissions, stretching from Fordham-Bronx Park, down the Grand Concourse, to the South Bronx.							
Task Identify best practices in interventions to reduce health disparities	Completed	Gather information from key stakeholders with expertise on CC/HL to identify PPS and community-based interventions to reduce health disparities and improve outcomes.	05/18/2015	09/30/2015	05/18/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CC/HL strategy and action plan	Completed	Convene a CC/HL work group including co-chairs of the QCIS and CBO member leadership supported by the Director of Collaboration and the Director of Workforce Innovation. This group will utilize findings from CNA, inventory of providers, best practice experts and stakeholders to develop a CC/HL strategy and action plan. Strategy and action plan will include 1) specific initiatives such as remote simultaneous medical interpretation, 2) identified stigmatized populations such as the mentally ill and SUD, 3) standards for member organizations and 4) requirements and timing for training and re-training staff, in concert with implementation of the clinical projects.	05/18/2015	12/31/2015	05/18/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Partner with CBOs	Completed	In conjunction with the Director of Collaboration, seek partnerships with CBOs with experience and success in cultural competency and health literacy strategies (e.g. Health People, etc) to participate in the implementation of the CC/HL strategy.	05/18/2015	12/31/2015	05/18/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop an evaluation plan	Completed	Develop a plan for evaluating the effectiveness of the CC/HL strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Obtain approval for CC/HL strategy and action plan	Completed	Present CC/HL plan to Quality and Care Innovation Sub- Committee then Executive Committee for approval	10/06/2015	12/17/2015	10/06/2015	12/17/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES



Page 65 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name Status		Description Origina Start Da		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		groups identified in your cultural competency strategy Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches							
Task Initiate development of health disparities training strategy	Completed	Convene Workforce Sub-Committee and QCIS to support development of health disparities training strategy.	05/22/2015	06/05/2015	05/22/2015	06/05/2015	06/30/2015	DY1 Q1	
Task Inventory training best practices	Completed	Perform inventory of existing training programs within the PPS and identify best practices to leverage (as part of strengths/gaps assessment in Milestone 1).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify key features of training plans	Completed	Based on inventory and research, identify key features of training plans, including scope of providers trained, mechanisms for delivering training services, and frequency of offerings (e.g., semiannual).	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Obtain approval for training plan	Completed	Vet training plan through Workforce Sub-Committee, QCIS and Executive Committee.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop a reporting plan for training program	Completed	Develop a plan for conducting ongoing quarterly reports on training program.	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Communicate training strategy to providers	Completed	Present the training strategy to PPS providers through the rapid deployment collaboratives.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Desc
--

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found



Page 66 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	
Develop a training strategy focused on addressing the drivers	
of health disparities (beyond the availability of language-	
appropriate material).	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 67 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Maria at an afternal Maria	Ctatus	Deceriation	Original	Original	Start Date	End Data	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 68 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk #1 - Extremely Diverse Linguistic Requirements and Low Literacy/Health Literacy:

The Bronx is one of the most diverse counties in New York State, and this rich diversity demands a culturally responsive system of care. However, the Community Needs Assessment findings indicate that immigrant and limited English-speaking populations in the Bronx experience barriers to accessing health care, including low quality language services, lack of culturally and linguistically competent providers, low literacy, and distrust of the healthcare system. Together, these issues could undermine the PPS's ability to engage patients in care.

Mitigation:

BPHC has developed mitigation strategies to address patient engagement, including working with our community-based organizations (CBOs) to drive a communication and education campaign focused on health literacy basics: using health services and primary care effectively, working with care coordinators to help manage health, and the reasons to sign consent forms, specifically the Bronx RHIO consent forms. The BPHC Cultural Responsiveness Training Strategy includes components for multiple front line staff roles and providers, and is dedicated to measurably improving the cultural and linguistic competence of the BPHC workforce.

Risk #2 - Recruiting and Workforce Challenges:

Securing a culturally competent workforce is key to patient engagement and the overall success of DSRIP. Yet hiring and recruiting locally-based, bilingual and/or otherwise culturally identifying frontline workers will be challenging, due both to the general shortage of qualified health workers and competition for similar workers among other PPSs.

Mitigation:

BPHC has developed mitigation strategies to address recruiting and workforce issues, including working with local colleges to promote community-based English Speakers of Other Languages (ESOL) and GED training programs for new workers; working with 1199 Training and Education Fund and PPS member organizations that have expertise recruiting local, peer-based, and other frontline staff; and recruiting community members to enroll in healthcare worker training courses. Recruitment of community members, particularly through CBOs, applies particularly to community health workers (CHWs), critical to our cultural competency strategy.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

BPHC's cultural competency and health literacy strategy has interdependencies with the workforce, IT, and clinical project workstreams.

- Workforce Workstream Dependencies: The provision of culturally competent care will depend on the success of the PPS's Bronx-centric recruitment and training strategy. As discussed, the PPS will work with 1199 TEF, CUNY, and contracted CBOs to develop training curricula that meet cultural competency and health literacy standards and incorporate these trainings into all new hire orientations, refresher courses, and provider agreements.
- Practitioner Engagement Workstream Dependencies: Practitioners play a key role in providing culturally competent care to patients. The importance of providing culturally competent care and best practices for how to do so will be a key part of the practitioner communication and engagement plan, which will include regular webinars, in-person, peer-to-peer learning forums, and participation in project-specific and a Patient Engagement-focused Rapid Deployment Collaborative. It will also be included in the training/education plan targeting practitioners and other professional groups as part of educating them about the DSRIP program and the PPS-specific quality improvement agenda.
- IT and Population Health Management Workstream Dependencies: Connecting patients to culturally competent resources is critical to improving patient outcomes. BPHC's care management technology will include fields to record patients' linguistic and cultural needs so that patients are matched to care managers, providers, and community-based organizations that can appropriately serve them.
- Clinical Workstreams Dependencies: The PPS's success will be heavily reliant on the success of its clinical projects. The PPS's project referral protocols and resources must be able to address the social, linguistic, cultural, behavioral and physical needs of patients. The PPS will make available a Web-based PPS-wide directory of CBOs. These efforts will help to ensure PPS-wide tools and resources meet health literacy/cultural competency standards and address patients' social needs in a culturally competent manner.

Page 69 of 757 Run Date: 03/29/2019



Page 70 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Co-Chairs, Quality and Care Innovation Sub-	Debbie Pantin, SAED, VIP Community Services,	Development and implementation of cultural competency/health		
Committee (QCIS)	Dr. David Collymore, Medical Director, Acacia	literacy ("CC/HL") strategy		
	QCIS has 15 members with clinical experience relative to the			
	specific projects. Membership includes: David Collymore, MD			
	Acacia Network			
	Megan Fogarty BronxWorks			
	Pablo Idez, LMSW The Institute for Family Health			
	Kenneth Jones, MD Morris Heights Health Center			
	Loredan Ladogana, MD UCP of NYC			
	Frank Maselli, MD Bronx United IPA Anne Meara, RN Montefiore Medical Center			
	Beverly Mosquera, MD Comunilife	Strategy for CC/HL, Practitioner Communication & Education, EB		
Quality and Care Innovation Sub-Committee	Chris Norwood Health People	practice guidelines/clinical practices & protocols		
	Todd Ostrow CenterLight Health Center	practice guidelines/climical practices & protocols		
	Debbie Pantin, LMSW VIP Community Services			
	Rona Shapiro 1199SEIU			
	Ed Telzak, MD SBH Health System			
	Lizica Troneci, MD SBH Health System			
	Dharti Vaghela Essen Medical Associates, P.C.			
	Committee will review recommendations made by CWG, and			
	make final decisions about PPS strategy for cultural			
	competency/health literacy			
Senior Director, DSRIP Care Delivery & Practice	Dr. J. Robin Moon	Advisor to the development of the CC/HL strategy		
Innovations, BPHC CSO	M M : 0 01 : 001111 HI 0 4			
Workforce Sub-Committee	Mary Morris, Co-Chair, SBH Health System	Training strategy for CC/HL		
	Rosa Mejias, Co-Chair, 1199 TEF			
	Includes key players listed above including: Debbie Pantin, SAED VIP Community Services (co-chair of QCIS), Charmaine Ruddock,			
	Project Director, Bronx REACH, Barbara Hart, Executive Director,	CC/LI strategy and standards developed and signed off by		
Cultural Competency/Health Literacy Work Group	The Bronx Health Link, Albert Alvarez, BPHC Director of	CC/HL strategy and standards developed and signed off by Executive Committee		
	Collaboration, Mary Morris, BPHC Director of Workforce Innovation	LAGOURIVE COMMINICE		
	and Rosa Mejias, TEF (co-chair of the Workforce Subcommittee)			
Project Manager	Venus Goulbourne	Administrative management		



Page 71 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Partner organization Providers and Staff	Participate and contribute to CC/HL PPS initiatives	Comply with identified standards
CBO partner liaisons that represent a range of socioeconomic, cultural and demographic backgrounds	Provide input and feedback to create CC/HL initiatives and strategy	Community stakeholder participation in meetings, town halls, focus groups and BPHC Cultural Competency/Health Literacy Work Group
Dr. Nicole Hollingsworth	Advisor	Best practice guidance
Arlene Allende, SBH	Advisor	Best practice guidance
Leanette Alvarado	Advisor	Best practice guidance
External Stakeholders		
BPHC patients	Provide feedback by participating in surveys and focus groups	Focus groups and patient satisfaction survey responses
Other Bronx PPSs	Potential collaboration in developing Bronx-wide CC/HL strategy	Bronx-wide CC/HL strategy
Bronx Community at large	Greater use of primary care providers, health self-management for chronic conditions & participation in educational programs sponsored by the PPS	Improved health outcomes, more jobs with "living wages"
TEF-Rosa Mejias, Co Chair, BPHC workforce Subcommittee	Best practice training research and programming	Support for training strategy for CC/HL



Page 72 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Community health workers and other PPS care management staff will use a planned commercial care coordination management solution (CCMS) to support culturally competent outreach, education, care coordination referral, advocacy and other information provided to PPS patients. Based on protocols tailored to patient cultural cohorts, and on individual care plans where available, the CCMS will be used for such activities as:

- Running periodic reports to monitor cultural makeup and requirements of PPS patients, based on data collected in screenings, assessments, etc.
- · Providing multilingual, multicultural care navigation and support
- Tracking and assisting patients with practice selection, active engagement in DSRIP programs, utilization tracking and pediatric-adult transitions
- · Assisting patients with locating and accessing community resources, including for palliative care
- Supporting transitions and warm handoffs at discharge, with follow-up tracking
- Educating patients and families about wellness and care, and supporting patients in self-management and shared decision making related to their health needs
- Surveying patients and families regarding care experience.

Providers and staff in other workforce segments will be trained regarding specific population needs and effective patient engagement approaches.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

BPHC will measure the success of our cultural competency/health literacy strategy through members' successful achievement of the Domain 1 CC/HL milestones as well as the milestones referenced above. BPHC will also measure progress through providers' participation in contracting agreements, which will incorporate the PPS's health literacy and cultural competency standards. The Senior Director for Quality Management and Analytics within the CSO will be responsible for conducting ongoing assessment of the PPS's cultural competency activities and related quality-improvement efforts.

Related to patient engagement and clinical improvement, BPHC's QCIS will be charged with overseeing implementation of clinical projects and holding providers and the PPS accountable for achieving targeted metrics and clinical outcomes. Further, because all BPHC projects were selected based on health disparities data within the CNA, achieving broader clinical targets will reflect favorably upon the PPS's success reducing health disparities and creating a culturally competent and linguistically appropriate system of care.

Additionally, BPHC will obtain feedback from providers on the effectiveness of cultural competency strategies and training programs. BPHC will



Page 73 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

also include cultural competency in BPHC patient satisfaction surveys in order to understand BPHC patient needs.

Instructions:	



Page 74 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 5.1 - Prescribed Milestones

Section 05 – IT Systems and Processes

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	NO
Task Assess central PPS IT capabilities	Completed	Complete an assessment of IT capabilities for central PPS functions related to data collection requirements, performed by CSO in consultation with IT Sub-Committee.	04/01/2015	06/15/2015	04/01/2015	06/15/2015	06/30/2015	DY1 Q1	
Task Assess partner IT readiness	Completed	Organize, review and assess partner IT readiness assessment data collected to date re: EHR and other HIT platforms, RHIO/HIE adoption, interoperability/interfaces and data analytics/measurement/reporting capabilities.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Develop partner IT assessment database	Completed	Design, create and populate partner database to store partner IT assessment data.	04/01/2015	06/25/2015	04/01/2015	06/25/2015	06/30/2015	DY1 Q1	
Task Additional partner IT assessment	Completed	Conduct further data collection through partner surveys and interviews to fill gaps in partner data.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Assess current state of IT readiness	Completed	Review partner data to assess current state readiness re: EHRs, HIE, PCMH and other use of HIT.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Share and validate findings	Completed	Communicate/validate findings and data-sharing requirement gaps with partners and Executive Committee.	12/15/2015	12/31/2015	12/15/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Document current state of IT readiness	Completed	Complete IT current state assessment supporting documentation for central PPS and partner IT.	10/15/2015	12/31/2015	10/15/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process;	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO



Page 75 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes							
Task Establish IT Sub-Committee	Completed	Establish IT Sub-Committee, reconstituted from IT & Analytics Planning Workgroup, incorporating new members according to governance nomination processes.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Document IT Sub-Committee Charter	Completed	Document IT Sub-Committee charter and processes including change management oversight.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Develop processes and protocols for partners	Completed	Create and update processes and protocols for adoption and use of IT that all partners must implement.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop communication and training for partners	Completed	Develop communication, education and training plans related to processes and protocols for adoption and use of IT.	08/30/2015	12/31/2015	08/30/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop impact and risk management strategy	Completed	Develop an impact and risk management strategy for IT change management.	11/02/2015	12/31/2015	11/02/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish workflows	Completed	Develop and document workflows for IT change management. Workflows may include (but are not limited to): Accepting change requests from partners and PPS leadership; Prioritizing and classifying changes; Coordinating assessment of change impact; Coordinating change approval; Planning/scheduling changes; Coordinating implementation of changes; Conducting testing and post-implementation reviews; and Providing management information about changes and change management performance.	12/07/2015	03/25/2016	12/07/2015	03/25/2016	03/31/2016	DY1 Q4	
Task Establish tracking and reporting structure	Completed	Develop approach for tracking and reporting on IT change management implementation.	01/11/2016	03/25/2016	01/11/2016	03/25/2016	03/31/2016	DY1 Q4	
Task Obtain EC approval of change management strategy	Completed	Obtain Executive Committee approval of IT governance and change management processes and policy.	02/01/2016	03/25/2016	02/01/2016	03/25/2016	03/31/2016	DY1 Q4	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO



Page 76 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI							
Task Survey current state of interoperability	Completed	to be shared and the purpose of this sharing). Survey current clinical data-sharing and interoperability systems across PPS network to understand needs and requirements for specific hardware and software	04/01/2015	09/25/2015	04/01/2015	09/25/2015	09/30/2015	DY1 Q2	
Task Develop data exchange strategy	Completed	Establish priorities and develop plan for establishing data exchange capabilities and agreements with and among partners and vendors.	09/01/2015	09/30/2015	09/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish strategy for Care Coordination Management Solution implementation	Completed	Select and plan implementation and method of payment for of Care Coordination Management Solution across member organizations.	06/01/2015	09/15/2015	06/01/2015	09/15/2015	09/30/2015	DY1 Q2	
Task Integrate standards into partner contracts	Completed	Incorporate standards for clinical connectivity and funds flow into partner contracts.	09/15/2015	12/29/2015	09/15/2015	12/29/2015	12/31/2015	DY1 Q3	
Task Establish compliance strategy	Completed	Develop approach and establish governance for determining priorities and methods for promoting and ensuring partner compliance with connectivity standards and requirements.	10/19/2015	12/29/2015	10/19/2015	12/29/2015	12/31/2015	DY1 Q3	
Task Finalize clinical connectivity roadmap	Completed	Document clinical connectivity roadmap and obtain IT Sub- Committee approval.	11/02/2015	03/31/2016	11/02/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Share clinical connectivity plans with partners	Completed	Establish and communicate connectivity standards, priorities, compliance plan and partner support resources, including training plan and assistance program to partners.	12/07/2015	01/08/2016	12/07/2015	01/08/2016	03/31/2016	DY1 Q4	
Task Integrate standards into vendor contracts	Completed	Incorporate standards for clinical connectivity into vendor contracts and develop solutions where needed.	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Provide guidance on clinical data exchange	Completed	Document and provide partner guidance for exchanging clinical data set, including data sharing policies and procedures.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Conduct training on clinical data sharing and	Completed	Based on the systems implemented, in conjunction with workforce subcommittee, deploy training, i.e., on-site, in-	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 77 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name			Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
interoperability		person and web-based learning management system.							
Task Ensure tracking of changes to data sharing agreements	Completed	Develop approach for tracking and reporting on changes to data sharing agreements.	01/11/2016	03/31/2016	01/11/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	NO
Task Match attributed members	Completed	Validate/match attributed members against QE RHIO consents on file to inform engagement strategy/plan and develop a GAP analysis	08/03/2015	12/31/2015	08/03/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Review QE processes and challenges	Completed	Review current consent processes and lessons learned/challenges with QE consent.	09/01/2015	09/20/2015	09/01/2015	09/20/2015	09/30/2015	DY1 Q2	
Task Finalize strategy for obtaining consent Completed men		Develop recommendations for outreach and education of members for partners, clinical, MCO, or CBO, to follow; obtain IT Sub-Committee review and Executive Committee approval.	08/24/2015	12/31/2015	08/24/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop subscription alert strategy	Completed	Plan to implement subscription alerts or triggers through member touchpoints.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish QE engagement reporting strategy	Completed	Develop approach for tracking and reporting partners' opprotunity to engage members in QE, possibly using patient health registries and communicate results to partners.	10/05/2015	11/28/2015	10/05/2015	11/28/2015	12/31/2015	DY1 Q3	
Milestone #5 Develop a data security and confidentiality plan. Completed		Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	06/15/2015	03/31/2016	06/15/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Assess security risks and establish controls	Completed	Analyze information security risks, design controls and identify gaps that will include two factor authentication, data encryption requirements and data access.	06/15/2015	12/31/2015	06/15/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish CSO oversight for vendor security testing	Completed	Develop plan for ongoing CSO IT oversight - owned by Chief Security Information Officer - for vendor security testing, including multifactor authentication.	09/14/2015	10/30/2015	09/14/2015	10/30/2015	12/31/2015	DY1 Q3	
Task Finalize data security and confidentiality plan	Completed	Incorporate risk mitigation and security testing recommendations into data security and confidentiality plan and obtain IT Sub-Committee review and Executive Committee approval.	09/01/2015	11/01/2015	09/01/2015	11/01/2015	12/31/2015	DY1 Q3	



Page 78 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Establish implementation tracking system	Completed	Develop an IT approach for tracking and reporting on implementation of plan.	09/01/2015	11/01/2015	09/01/2015	11/01/2015	12/31/2015	DY1 Q3	
Task Communicate plan to partners and conduct trainings	Completed	Communicate data security and confidentiality plan to partners using email, webinars and training and education learning management system.	11/01/2015	12/31/2015	11/01/2015	12/31/2015	12/31/2015	DY1 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	
Develop an IT Change Management Strategy.	
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	
Develop a specific plan for engaging attributed members in Qualifying Entities	
Develop a data security and confidentiality plan.	



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3 Pass & Complete		
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	

Page 79 of 757 **Run Date**: 03/29/2019



Page 80 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 81 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Based on collaborative IT work to date, we are well prepared to continue to manage the challenges in evolving BPHC's current multi-stakeholder IT governance into an operational IT change management framework. While we anticipate reluctance on the part of some partners to agree to certain elements of network IT governance and requirements, we will educate partners on the need and justification for all requirements, processes and IT change management governance and have incorporated compliance provisions into Master DSRIP Service Agreements (MSAs) to eliminate ambiguity and make compliance contractually obligated.

Partners may be challenged to comply with data-sharing obligations, especially those that had not previously participated in data exchange or whose IT infrastructures may not meet certified EHR MU requirements. Again, we will educate all partners on the importance of data-sharing and compliance with data security and confidentiality policies and incorporate Business Associate Agreements into their MSAs.

We will work with the Bronx RHIO, our predominant QE and a close partner of SBH and Montefiore, among other BPHC participants, to understand gaps in patient engagement, as measured by consent, and to implement targeted strategies for obtaining consent from more attributed patients. Partners may be challenged, however, to participate in the Bronx RHIO, to interface their disparate IT systems for health information exchange or to acquire certified EHR solutions capable of interoperating. Failure to achieve connectivity and data sharing objectives will have particular impact on Project 2.a.i, since clinical interoperability is critical to development of an integrated delivery system. BPHC will establish programs to assist in these areas, including monitoring and direct assistance to partners in achieving these interoperability and data sharing objectives.

Multiple care coordination management systems (CCMS) are employed by health homes and patient -centered medical homes, and some partners lack systems with the necessary capabilities. Building a system with sufficient care management, referral management and system integration capacities in a timely manner poses a significant challenge. BPHC is working with a vendor to create a PPS-wide care management and referral management platform to enhance clinical integration and provider communications. The platform will serve as a unifying resource for partners with varying IT systems. Where partner organizations have existing tools, BPHC will supply data exchange and system interfaces to ensure a robust exchange of care management planning information.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT workstream is dependent on strategies and requirements developed in the Performance Reporting, Clinical Integration and Population Health Management workstreams primarily, and to a lesser extent in all other organizational workstreams to the extent they identify IT expectations (e.g., for financial system enhancements in the Financial Sustainability workstream, or for workforce training and enablement using the planned care coordination management solution). In addition, the IT workstream will be highly interdependent with General Project



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Implementation and in particular for Domain 2 & 3 project-specific strategies and their Domain 1 requirements. Elements of IT governance may be dependent on the Governance workstream since the IT Sub-Committee and other elements of IT governance will be integrated into overall BPHC governance. BPHC considers IT integral to all aspects of PPS performance.



Page 83 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
	Dr. Jitendra Barmecha, MD, MPH, FACP, Chief Information Officer,	BPHC IT strategy Overall IT implementation
Chief Information Officer	SVP—IT & Clinical Engineering, SBH	Data security and confidentiality planning and compliance
		Partner and patient engagement technologies
		IT Infrastructure,
Chief Information Security Officer	Sam Cooks - AVP-IT	Data Security
		Communication
IT Analyst for Information Security	Chris Delgado	Support the CSO on IT infrastructure/strategy, data security,
,		communication
Senior Director, Quality Mgmt & Analytics, CSO	Janine Dimitrakakis	Overall delivery of QM and analytics reporting
Director of Partner Connectivity	Kathy Miller, Bronx RHIO	Partner connectivity strategy
BxRHIO Partners	Dr. Terri Elman, Bronx RHIO	Bronx RHIO and other QE relationships
BANTINO I difficis	Di. Tom Eman, Bronx Rino	Partner connectivity adoption, implementation and support
Director of Care Management Technologies	Zane Last, SBH IT	Care management / population health management requirements definition Care management / population health management IT implementation and support
Montefiore Medical Center IT Liaison	Brian Hoch, MMC IT Chuck Anderson, MMC IT Jack Wolf, MMC IT	Implementation, integration and support of critical IT systems and functions supporting BPHC
Key point person/project manager from provider organizations	Nicolette Guillou, Montefiore Anika Joseph, Montefiore Twiggy Rodriguez, Acacia Network Alvin Lin, SBH Health System Zena Nelson, Institute for Family Health (IFH) Soraya Foy, Bronx United IPA Jonathan Zwiren, Morris Heights Minal Patankar, Union Community Health Center	Connectivity adoption, implementation, integration and support at own organization (for participation in BPHC) Data exchange support
IT Subcommittee	Nicole Atanasio, Lott, Inc. Jitendra Barmecha, SBH Health System Helen Dao, Union Community Health Center	IT governance



Page 84 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
	Brian Hoch, Montefiore Medical Center	
	Jeeny Job, SBH Health System	
	Tracie Jones, BronxWorks	
	Vipul Khamar, Visiting Nurse Service of New York	
	Elizabeth Lever, The Institute for Family Health	
	Uday Madasu, Coordinated Behavioral Care IPA	
	Mike Matteo, Centerlight Health System	
	Kathy Miller, Bronx RHIO	
	Edgardo Nieves, Morris Heights Health Center	
	Anthony Ramirez, Acacia Network	
	Sam Sarkissian, University Behavioral Associates	
	Yvette Walker, AllMed Medical & Rehabilitation Centers	
	Nicole Atanasio, Lott, Inc.	
	Jitendra Barmecha, SBH Health System	
	Helen Dao, Union Community Health Center	
	Brian Hoch, Montefiore Medical Center	
	Jeeny Job, SBH Health System	



Page 85 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Attributed Patients and Families/Caregivers	Recipient of care services delivered with support of effective IT	Interaction sufficient to participate and take limited accountability for health and care-related activities
BPHC CSO Business Staff	Accountable for integration and effective use of IT in PPS services	Oversight and integration of IT into BPHC operations
BPHC Governance Committee Members	Governance for effective integration and use of IT, centrally and across partners	Oversight and integration of IT into BPHC operations
SBH Management/Leadership	Fiduciary oversight for effective integration and use of IT in BPHC operations	Oversight and integration of IT into BPHC and SBH operations
SBH IT Leadership and Staff	Primary leadership, project management and support	Coordinate, support and maintain coordinated BPHC (and SBH) IT solutions
Montefiore Management/Leadership	Accountable for integration of key Montefiore-supplied IT functionality for BPHC support	Oversight and integration of Montefiore IT into BPHC operations
Montefiore CMO Staff	Effective use of BPHC IT to deliver care management services to patients	Effective use of BPHC (and Montefiore) IT solutions
Montefiore Bronx Accountable Health Network Staff	Effective use of BPHC IT to deliver Health Home services to patients	Effective use of BPHC (and Montefiore) IT solutions
Montefiore IT Leadership and Staff	Project management and support for integrated Montefiore IT	Coordinate, support and maintain integrated Montefiore IT solutions
Partner Organization Providers and Staff	Integration, connectivity and effective use of BPHC IT solutions	Adopt, implement use and support integrated BPHC IT solutions
External Stakeholders		
Bronx RHIO Management/Leadership and Staff	Accountable for integration of key Bronx RHIO-supplied IT functionality for BPHC support	Oversight and integration of Bronx RHIO IT into BPHC operations
Bronx Community Advocates/Leaders/Elected Officials	Awareness of how IT is being used to effectively support BPHC and Bronx patients	Consume stakeholder communication and participation in stakeholder events
Bronx Community Members/Public At-Large	Awareness of how IT is being used to effectively support BPHC and Bronx patients	Consume stakeholder communication and participation in stakeholder events
Non-Partner Providers	Awareness of how IT is being used to effectively support Bronx patients and how they can participate in Bronx RHIO and other IT solutions related to BPHC	Bronx RHIO or other QE participation as warranted to effectively treat patients
CBO partners with experience in MH/BH, I/DD and SAS (e.g., ACMH, Community Access,	Curriculum Development and/or training	Serve as subject matter experts to the vendor(s) or partner(s) involved in curriculum development and training.



Page 86 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Communilife, Cardinal McCloskey Community Services, EAC, Inc., St. Ann's Corner of Harm Reduction)		
Medicaid Managed Care Organizations (MCOs)	Awareness of how IT is/can be used to serve covered members	Contribute data and participate in RHIO or other IT solutions as warranted to effectively serve members
NYCDOH	Awareness of how IT is being used by BPHC	Offer solutions, participate in BPHC IT solutions in order to serve Bronx residents
NYSDOH	Provide guidance and tools, including MAPP/SIM, to support BPHC use of IT	Guidance and tools to support BPHC IT use, including for efficient performance management and DOH reporting
Organized Labor	Awareness of how IT is being used by BPHC	Member labor support for and training on BPHC IT solutions, as warranted
Other Bronx PPSs	Awareness of how IT is being used to effectively support Bronx patients and how multiple PPSs may be able to support each other's or share IT solutions	Participation in joint IT planning and solution development as warranted



Page 87 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 5.7 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

IT workstream success will be measured according to the following:

- Governance Multi-stakeholder representation and participation in IT Sub-Committee meetings, with timely decision-making for IT-related issues
- Strategy/Solution Development Timely completion of current state assessment, IT connectivity roadmap, data sharing plan, etc.
- Strategy Monitoring Progress against IT strategy objectives and milestones
- QE Adoption and Integration Percentages of providers using Bronx RHIO and patients consenting to disclosure
- Partner IT Capabilities Percentages of providers using certified EHR technology, Meaningful Use attestation, and PCMH 2014 recognition
- Patient Engagement Progress against achieving patient engagement goals and documented use of IT in achieving goals

IPQR Module 5.8 - IA Monitoring



Page 88 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation		03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Establish reporting oversight responsibilities	Completed	Designate reporting oversight responsibilities to Executive Committee, Quality and Care Innovation Sub-Committee and Finance and Sustainability Sub-Committee. BPHC Senior Director for Quality Management and Analytics will be responsible for working with the Quality and Care Innovation Sub-Committee on performance reporting activities.	nittee and Senior 04/01/2015 06/30/20 novation		04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Develop reporting and communication requirements	Completed	Complete analysis of state guidance to develop comprehensive requirements related to reporting and communication across all workstreams and projects.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Define performance reporting categories	Completed	Define categories of reporting (beyond those that are state- mandated) necessary for PPS performance management and operations, including Rapid Cycle Evaluation and monitoring of overall performance of BPHC and its network partners.	and o7/01/2015 09		07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Analyze reporting capacities across PPS	Completed	Assess existing reporting capabilities of BPHC and its network partners to identify gaps between requirements and current capabilities.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Analyze MCO data exchange capacity	Completed	Assess MCO capabilities for data exchange relative to requirements for performance metric submission.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	Completed	Identify CSO staff and network partner staff (i.e., end-users)	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 89 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop and test reporting mechanisms		who will participate in developing and beta-testing the functionality and technical specifications for reports.							
Task Hire performance reporting support staff	Completed	Identify/recruit qualified staff to support BPHC performance reporting according to the structure in the approved strategy.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop performance reporting strategy	Completed	Develop a performance reporting strategy encompassing infrastructure, external and internal reporting (including CAHPS measures), quality and performance dashboard(s), approach to Rapid Cycle Evaluation and feedback, communication strategies, alignment with MCOs, and required staff capabilities and obtain Executive Committee approval.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Establish PPS reporting goals	Completed	Define clinical quality and performance reporting goals for the PPS.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Define staff categories for training	Completed	Identify specific categories of end-users (e.g., CSO staff, partner leadership, care managers, etc.) who will be trained.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish reporting responsibilities	Completed	Determine site-specific reporting responsibilities by role.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish reporting goals by role	Completed	Define goals for reporting by role, helping staff understand targets and responsibilities toward meeting targets.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Provide technical assistance on interpreting data and reports for performance reporting	Completed	Assist staff by role how to use data and interpret reports (as appropriate for role)	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Contract with vendor to develop performance reporting training program	Completed	Identify a training vendor to work with BPHC to develop a performance reporting training program, including a schedule of training events for specific categories of end-users. Include training on Continuous Quality Improvement (CQI).	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Include roles, methods and tools specifications in training program	Completed	Ensure that training plan describes both reporting expectations by role and details methods and tools by which reports are generated.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Further define the role of workgroups as clinical quality councils	Completed	Establish role of workgroups as project-specific clinical quality councils that can provide feedback to site-specific reporters/implementation teams/DSRIP managers and clinical leadership.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 90 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Obtain approval on training program	Completed	Vet and finalize the initial training program with the Executive Committee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Create training materials	Completed	Develop draft training materials.	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Pilot the training materials	Completed	Conduct set of initial trainings.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop orientation and training timeline	Completed	Develop new hire orientation program and annual training schedule.	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Establish feedback mechanism and conduct retraining as needed	Completed	Develop and implement a feedback mechanism for organizations and individuals that includes mechanisms for retraining if needed, when performance reporting falls short of needs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
initioatorio rianto	000	, , , ,	1 1	2000p	opiouu buto

No Records Found

Prescribed Milestones Narrative Text

Milestone Name
Establish reporting structure for PPS-wide performance reporting
and communication.
Develop training program for organizations and individuals
throughout the network, focused on clinical quality and
performance reporting.



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	

Page 91 of 757 **Run Date**: 03/29/2019



Page 92 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	Date End Date	End Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 93 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1. Partners have varying levels of reporting capacity as well as interoperability, which makes it challenging to exchange standardized data and reports within our PPS. BPHC's comprehensive assessment of partners' reporting capabilities as well as activities in the IT Work Stream will identify gaps in capabilities and resources; BPHC will work closely with partners to close such gaps in time to meet DSRIP goals.
- 2. Partners have varying levels of analytical capabilities and will need training and support to understand how to interpret reports and use them to improve clinical and financial outcomes. We are currently designing BPHC's training program to educate key personnel within each network partner and ongoing trainings will be made available as new personnel join or as further support with respect to performance reporting is required. In addition, staff from the CSO will supplement formal trainings by providing "on the ground" support for data collection and quality control while partner staff ramp up their reporting staff and interpretation skills.
- 3. We continue to define and communicate the PPS's priorities and performance expectations within the CSO and between the CSO and network partners. Lack of understanding of the goals of BPHC and/or lack of understanding of how the day-to-day work of staff connects to those goals will lead to wasted and ineffective effort and will negatively affect the pace at which the goals of DSRIP are met. Because performance reporting and accountabilities are connected to every aspect of DSRIP implementation, there is a great need for an overarching vision for data analytics that serves the goals of the BPHC PPS. This vision has been drafted and includes clearly defined and articulated performance standards and expectations as well as a performance improvement strategy that articulates a feedback process between network partners and the CSO.
- 4. Because the PPSs is evolving and is a "learning entity," it is challenging for the CSO to maintain focus on those goals and to orient new staff to the culture shift. BPHC is in the process of developing a PPS-wide communication plan that addresses performance reporting expectations and processes. The communication plan is being continuously evaluated and updated to ensure BPHC is effectively reaching its partners through a range of methods (e.g., in-person meetings and webinars, newsletters and e-blasts, website updates, desk-side training and mentorship, etc.).

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

A clinical quality and performance reporting program will touch every aspect of the PPS. The PPS goals and performance standards, which influence the structure of reporting, have been developed through the committee structure implemented under the governance workstream. System improvements are planned, deployed and monitored through the IT workstream. To be effective, the clinical quality and performance reporting program must be developed in tandem with the clinicians' engagement strategy because the reporting tools developed must be



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

championed by clinicians in order for the culture of change to take root. BPHC's approach to care management and population health management inform the content of dashboards and reports and the capabilities of the IT infrastructure influence the types and timing of data available to be reported and analyzed. The program is also being developed with an eye towards the evolution of the PPS's workforce and serve the defined financial sustainability goals.

Page 94 of 757 **Run Date**: 03/29/2019



Page 95 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Executive Director, CSO	Irene Kaufmann	BPHC overall performance management		
Chief Financial Officer, CSO	Todd Gorlewski	Oversee financial metrics and outcome accountability		
Senior Director, Quality Mgmt & Analytics, CSO	Janine Dimitrakakis	Overall delivery of QM and analytics reporting		
Senior Director, Care Delivery & Practice Innovations, CSO	Dr. J. Robin Moon	Seamless connecting with and strategy for the QM and clinical projects		
Associate Director, Information Services, SBH (IT)	Jonathan Ong	IT infrastructure support and implementation		
Key point person/project manager from provider organizations	Nicolette Guillou, Montefiore (ambulatory) Akwasiba Rafaelin (ED and IP) Twiggy Rodriguez, Acacia Network Irene Borgen, SBH Health System Zena Nelson, Institute for Family Health (IFH) Fernando Alonso, Bronx United IPA Nieves Madrid, Morris Heights Health Center (MHHC) Dean Bertone, Union Community Health Center (UCHC)	Integration and support of the reporting functions, reporting requirement adoption, implementation and communication with BPHC		
Chief Medical Officer, CSO	Dr. Amanda Ascher	Direct clinical CQI activities		



Page 96 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Executive Committee: Eric Appelbaum, SBH; Maxine Golub, IFH; Marianne Kennedy, VNSNY; Pamela Mattel, Acacia; Fernando Oliver, Bronx United; Tosan Orwariye, MHHC; Amanda Parsons, MMC; Paul Rosenfield, Centerlight; Stephen Rosenthal MMC; Charles Scaglione, Bronx RHIO; Eileen Torres, BronxWorks; Len Walsch, SBH; Pat Wang, HealthFirst; Gladys Wrenwick, 1199; Douglas York, UCHC	Leadership on all performance reporting areas	Overall oversight of reporting process, including IT infrastructure, clinical quality metrics and financial issues
IT Sub-Committee members Nicole Atanasio, Lott Residence; Jitendra Barmecha, SBH; Helen Dao, UCHC; Brian Hoch, MMC; Jeeny Job, SBH; Tracie Jones, BronxWorks; Kate Nixon, VNSNY; Elizabeth Lever, IFH; Uday Madasu, Jewish Board; Michael Matteo, CenterLight; Kathy Miller, Bronx RHIO; Edgardo Nieves, MHHC; Anthony Ramirez, Acaia; Sam sarkissian, UBA	Leadership on tech decisions around the reporting process	Oversight and integration of the reporting infrastructure for BPHC PPS
Quality and Care Innovation Sub-Committee members Todd Ostrow, CenterLight; Kenneth Jones, MHHC; Dharti Vaghela, Essen; Frank Maseli, Bronx United; Chris Norwood, HealthPeople; Megan Fogarty, BronxWorks; Michele Quigley, United Cerebral Palsy Assoc; Debbie Pantin, VIP; Pablo Idez, IFH; Anne Meara, MMC; David Collymore, Acacia; Ed Telzak, DBH; Beverly Mosquera, Communilife; Rona Shapiro, 1199; Lizica Troneci, SBH	Leadership over the QA team at BPHC CSO	Oversight of defining quality report requirement and logistics
Finance and Sustainability Sub-Committee members	Leadership on financial metrics	Oversight of financial reporting issues



Page 97 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Carol Bouton, IFH; Carol Cassell, ArchCare; Tomas Del Rio, Acacia; Max Francios, Bronx United; Marcus Freeman, MHHC; Donna Friedman, RMHA; Todd Gorlewski, SBH; Mary Hartnett, UCHC; Josephine Incorvaia, CenterLight; David Koschitzki, MJHS; David Menashy, MMC; Kity Khudkar, Schevier Nursing; Denise Nunez, Divino Nino;I Ravi Ramaswamy, Families on the Move		
Montefiore leadership Amanda Parsons, Stephen Rosenthal, John Williford	Accountable for integrating Montefiore quality measures with BPHC	Oversight and coordination of quality reporting to BPHC PPS
BPHC CSO clinical team staff Amanda Ascher, Janine Dimitrikakis, J Robin Moon	Accountable for timely communication and coordination with the QM team	Oversight and integration of the reporting into the QM
BPHC Executive Committee members Eric Appelbaum, SBH; Maxine Golub, IFH; Marianne Kennedy, VNSNY; Pamela Mattel, Acacia; Fernando Oliver, Bronx United; Tosan Orwariye, MHHC; Amanda Parsons, MMC; Paul Rosenfield, Centerlight; Stephen Rosenthal MMC; Charles Scaglione, Bronx RHIO; Eileen Torres, BronxWorks; Len Walsch, SBH; Pat Wang, HealthFirst; Gladys Wrenwick, 1199; Douglas York, UCHC	Leadership for and oversight of BPHC performance	Oversight of quality reporting into BPHC
Partner organization providers and staff, including DSRIP Program Managers/Directors	Accountable for meeting the PPS partnership requirement	Delivery of quality reporting requirements to BPHC
External Stakeholders		
Bronx RHIO Leadership and staff Charles Scaglione, Kathy Miller, Nance Shatkin, Keela Shatkin	Accountable for integration of key Bronx RHIO-supplied IT functionality for BPHC support	Oversight and integration of Bronx RHIO IT into BPHC operations
Other PPSs in NYC: Bronx Lebanon, OneCity, Staten Island, Advocate, Mount Sinai (initial idea exchange)	Exchange of ideas and plans utilized and potentially share solutions	Participation in joint planning, requirement development and mitigation strategies
1199SEIU TEF (Training vendor)	Accountable for training partners for reporting requirement and compliance	Fully developed training program. Train all partners.



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

BPHC intends to leverage shared data management and analytics infrastructure already present in the PPS, from Bronx RHIO. St. Barnabas Health System (SBH) has a close working and governance relationship with Bronx RHIO, as do Montefiore and Bronx Lebanon Hospital Center. Together, these organizations and others in the Bronx are already contributing data to Bronx RHIO, which manages the data for health information exchange and analytics, the latter under an ongoing Health Care Innovation Award from CMS. In either instance, the NYSDOH MAPP and Salient Interactive Miner (SIM) also contribute data utilized by BPHC's analytics team.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of this organizational workstream will be measured as follows:

Metric Submission – Successful and timely submission to DOH of performance measures and metrics that accurately reflect the progress of BPHC.

Rapid Cycle Evaluation – Effectiveness of clinical quality and performance dashboard tools in enabling BPHC to monitor progress and identify areas of strength and areas for improvement.

Analytics Staff Engagement and Communication – Training analytics staff to use the tools, to understand the goals of clinicians and leadership, and to communicate results to effectively translate metrics and measures into improved outcomes. This includes training on performance improvement and continuous quality improvement so that teams can take data that reflects poor or less-than-ideal performance and translate that into a PI project that will result in improved outcomes. As data reflects improved (or static) outcomes, continuous quality improvement strategies resule in further PI projects.

Staff and Leadership Engagement – Participation of clinicians and leadership in using clinical quality and performance measurement dashboards developed to improve care delivery and financial outcomes.

Informed Decision-Making – Integration of performance reporting into decision-making through the governance process to drive improvements, deploy resources, and assess progress against overall program goals.

Project level quality reporting--Successful and timely reporting to DOH of project level processes, outcomes, measures and metrics that accurately reflect the progress of each project.

IPQR Module 6.9 - IA Monitoring

Run Date: 03/29/2019

Page 98 of 757



Page 99 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Instructions:	



Page 100 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Select QCIS members	Completed	Work with key PPS organizations and community-based organizations to select thought leaders from among the major practitioner groups/CBOs (including primary care physicians, subspecialists, nurses, mental health professionals, social workers, and peers) who will participate in the Quality and Care Innovation Sub-Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Create QCIS meeting schedule and agenda	Completed	Establish a regular meeting schedule for convening the Quality and Care Innovation Sub-Committee, which will include review of standard performance reports as a standing agenda item.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Select work group members	Completed	Work with key PPS organizations and CBOs to select thought leaders from among the major practitioner groups/CBOs (including primary care physicians, subspecialists, nurses, mental health professionals, social workers, and peers) who will form rapid deployment collaboratives that will develop engagement strategies specific to the PPS quality improvement agenda and DSRIP projects. These	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 101 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		collaboratives will also serve as project clinical quality councils.							
Task Produce a plan for practitioner communication and engagement	Completed	Document practitioner communication/engagement plan including composition and role of the RDCs, schedule for regular webinars, and an approach for in-person, peer-to-peer learning forums. Include methods to monitor provider engagement levels.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish web-based practitioner communication tool	Completed	Establish an online practitioner communication tool.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finalize plan for practitioner communication and engagement	Completed	Submit practitioner communication and engagement plan to Quality & Care Innovation Sub-Committee for review and approval.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Create RDC meeting schedule	Completed	Establish regular meeting schedule for convening the rapid deployment collaboratives.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Produce standard reporting tools	Completed	Develop initial drafts of the content, format, frequency of standard performance reports (including rapid cycle evaluation and other reporting) addressing project-specific DSRIP metrics.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Create standard RDC meeting agenda	Completed	Establish standard agenda for the RDC meetings including (1) implementation strategies and tactics, and (2) review of the rapid cycle evaluation reports and other performance reports.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Categorize practitioners for training purposes	Completed	Review PPS practitioner listing and organize the list into provider specific types for DSRIP project training purposes.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop training curriculum	Completed	Contract with vendors and/or partners with curriculum development and/or training capabilities geared to DSRIP project and practitioner type. Include Subject Matter Experts from our PPS partners in MH/BH, I/DD, and SAS in the curriculum development process.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Obtain approval of curriculum	Completed	Quality and Care Innovation Sub-Committee reviews/approves curriculum.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 102 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Develop training timeline	Completed	Develop training schedule and logistics to maximize participation by practitioners and arrange CME credit (free to PPS members) if feasible.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop plan for continuous quality improvement mechanisms	Completed	Develop continuous quality improvement agenda and process and make recommendations to the Quality and Care Innovation Sub-Committee for approval.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Establish curriculum review process for quality improvement	Completed	Work with the Quality and Care Innovation Sub-Committee and the RDCs to establish a process for curriculum content reviews/updates for general and provider type-specific education programs to address issues of special relevance including culture change, BPHC's quality agenda and the impact of quality improvement on practitioner incentives.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop post-training tests	Completed	Develop CME-type post-training testing/evaluation for practitioners to measure success of training.	11/02/2015	12/31/2015	11/02/2015	12/31/2015	12/31/2015	DY1 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Undate Description
Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID	File Type	File Name	Description	Upload Date
------------------------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement	
agenda.	



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	

Page 103 of 757 **Run Date**: 03/29/2019



Page 104 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 105 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1. To mitigate the risk of limited practitioner engagement in DSRIP, BPHC has included both primary care and subspecialist clinicians from key partners throughout the application planning process, through project planning and in implementation. Overall, the range of practitioner types represented includes physicians, nurse practitioners, nurses, social workers, health educators, mental health professionals, and substance abuse professionals. The PPS has held numerous "all member" webinars to educate practitioners about the transformative nature and resources that DSRIP will bring to the Bronx health care delivery system. We are expanding the number and types of practitioners included in the implementation process to include more physicians, nurses, social workers, care managers and behavioral health professionals. Our DSRIP launch and project launches included frontline clinicians and clinical leadership from across the PPS.
- 2. Practitioners may not be able to take the time from their practice to participate in the Quality and Care Innovation Subcommittee (QCIS), project-specific workgroups, and/or to attend the educational and training sessions provided for each of the projects in which they have committed to participate. This is especially a risk for primary care practitioners (PCP) and their care team members to whom much of the training will be directed; virtually all of the DSRIP projects BPHC has selected impact PCPs in some way. BPHC will mitigate this risk by offering trainings at various times and through various formats (such as, in-person, webinar, self-directed.)
- 3. Provider turnover during the DSRIP period could also pose a risk to achieving DSRIP performance goals. We will implement a practitioner tracking system and provide regularly repeated orientations and briefings on the complexities of project implementation, which will be accompanied by our Clinical Operations Plan and evidence-based guidelines for new practitioners to use as a guide.
- 4. Some BPHC practitioners are participating in multiple clinical projects within our PPS and are also participating in projects run by other PPSs. The sheer number of new projects to implement may be overwhelming for practitioners. To mitigate this risk, BPHC has conducted joint clinical planning efforts with other Bronx PPSs to align projects and project interventions. We plan to continue joint planning discussions over the course of DSRIP.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

It is difficult to point to a DSRIP workstream for which practitioner engagement is not interdependent. For example, IT use is fundamental to: practitioners adopting population health management, the CSO tracking quality metrics, practitioners monitoring patient activity between visits, and practitioners receiving alerts that enable quick follow up and communication when patients are in the hospital or emergency department. All of



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

these capabilities advance BPHC's abilities to improve quality of care and patient outcomes that ultimately lead to cost reductions and financial sustainability. The long term success of clinical improvement projects in Domain 3 depends on practitioner willingness across the PPS network to adopt standardized clinical guidelines, processes and protocols proven to result in lower costs and better outcomes. Funds flow also is crucial for all practitioners' implementation of clinical projects, both for project operationalization and as a mechanism to reward practitioners for their commitment to the DSRIP projects. Finally, practitioners are a fundamental portion of the DSRIP workforce, and practitioner engagement is crucial to practitioner recruitment and retention efforts.

Page 106 of 757 **Run Date**: 03/29/2019



Page 107 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
BPHC CMO	Dr. Amanda Ascher	Provide oversight in the areas of the provider engagement and clinical/delivery strategy		
Senior Director, Care Delivery and Practice Innovations	Dr. J. Robin Moon	Develop communication and support plans that are project-specific		
BPHC Workforce Sub-Committee Co-Chairs	Mary Morris, Co-Chair, SBH Health System Rosa Mejias, Co-Chair, 1199 TEF	Develop curriculum to support the quality agendaDevelop training materials that are project specific		
Implementation Workgroups	Chairs of the IWGs	Solicit feedback from provider community on curriculum and quality agenda		
Montefiore provider engagement liaison	Laura DeMaria	Assist in development and implementation of the communication and engagement plan		
Bronx United IPA	Frank Maselli	Assist in development and implementation of the communication and engagement plan		
NYSNA	Lourdes Blanco	Assist in development and implementation of the communication and engagement plan		



Page 108 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Provider partners	Recipients of training and education in BPHC's quality goals	Participate in the training sessions and demonstrate practice change in support of BPHC's quality agenda		
CBO partners with experience in MH/BH, I/DD and SAS (e.g., ACMH, Community Access, Communilife, Cardinal McCloskey Community Services, EAC, Inc., St. Ann's Corner of Harm Reduction)	Curriculum Development and/or training	Serve as subject matter experts to the vendor(s) or partner(s) involved in curriculum development and training.		
BPHC training vendors (including 1199 TEF), Montefiore CMO, Institute for Family Health, a.i.r. NYC	Training and retraining of the work force	Develop curriculum to support the quality agenda Develop training materials that are project specific		
Provider partners: Amanda Parsons, Montefiore Medical Group; Frank Maselli, Bronx United IPA; David Collymore, Acacia; Erica Gayle, IFH; Nelson Eng, UCHC; Dr. Tosan Oruwariye, MHHC	Management staff of these key providers will lead organization efforts to engage practitioners in critical trainings	Practitioners participate in the training sessions and demonstrate practice change in support of BPHC's quality agenda		
Quality and Care Innovation Sub-Committee members Chairs: Dr. David Collymore, Acacia; Debbie Pantin, VIP Community Services	Provide quality standards and strategy	Approve the strategy and content for communication and engagement plan		
External Stakeholders				
Other PPSs Damara Gutnick, MHV PPS; Kallanna Manjunath, Albany PPS; Anna Flatteau, OneCity Health	Sharing best practices	Regular communication stream		
GNYHAMary-Ann Etiebet	Convener of all PPS CMO/Medical Directors' meetings	Regular communication stream		
Bronx Medical Society	Provide discussion and feedback on clinical changes.	Help to engage provider partners in transformation (PCMH)		



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

BPHC has implemented a commercial customer relationship management (CRM) platform based in Salesforce to manage our physician network, including support for physician communication and engagement.

BPHC has demo-ed and will continue to build awareness among physicians of the capabilities of the BPHC care coordination management solution (CCMS) currently under development, focusing on how the infrastructure will be used to provide better service and outcomes to their patients and make their practices more efficient, allowing them to deliver higher quality patient care, along with:

- Providing multi-lingual, multi-cultural care navigation and support
- Tracking and assisting patients with practice selection, active engagement in DSRIP programs, utilization tracking and pediatric-adult transitions
- Assisting patients with locating and accessing community resources
- · Support transitions and warm handoffs at discharge, with follow-up tracking
- Educating patients and families about wellness and care, and supporting patients in self-management and shared decision making related to their health needs
- Surveying patients and families regarding care experience

In addition, physician training in evidence-based medicine, care coordination, population health management and other topics pertinent to BPHC and DSRIP will be scheduled, delivered and tracked using a learning management system (LMS) administered by the BPHC CSO.

IPQR Module 7.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The PPS measures the success of this workstream in four ways. First, at the most basic level, we monitor attendance at education and training sessions, all-member webinars, and other learning forums provided by the CSO. We track attendance at clinical governance meetings, including our implementation and quality workgroups. Second, we have developed CME-type post-training testing for practitioners to measure the success and effects of the training. Third, to track long-term success of the practitioner engagement trainings, the CSO tracks practitioner performance on each project through rapid cycle evaluation (RCE) and auditing adherence to evidence-based guidelines and processes and protocols on a periodic basis. (e.g. Behavioral Health Integration into Primary Care, Care Management referrals, Diabetic Outcomes, etc.) Fourth, we periodically bring RCE results to the Rapid Deployment Collaboratives (Implementation Work Groups acting as clinical quality councils and reporting to the Quality and Care Innovations Subcommittee) to gain knowledge about provider experiences and concerns regarding DSRIP project implementation and impact on them and their patients.



Run Date: 03/29/2019

Page 110 of 757

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 7.9 - IA Monitoring Instructions :



Page 111 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap. Completed		Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4	NO
Task Envision PHM for PPS future state	Completed	Develop a population health management (PHM) vision	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Conduct gap analysis	Completed	Conduct gap analysis between current state and future vision, including assessing the gaps and barriers to achieving the PHM vision	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop Site-Specific Implementation Teams	Completed	Identify clinical champions and operational leaders in each primary care provider organization to develop and lead each of their providers/sites along the path to PCMH recognition. These facility-based champions/leaders form the Site-Specific Implementation Teams.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop technical assistance mechanisms for PCMH recognition	Completed	Develop centralized technical assistance programs to assist primary care practices in achieving NCQA Level 3 PCMH recognition	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop PHM roadmap	Completed	Draft PHM roadmap informed by gap analysis and assessment of PHM capabilities throughout the PPS	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Analyze current PHM capacity Completed sp		Assess current PHM capabilities throughout the PPS with a special focus on primary care and behavioral health practice organizations; assessment will include their readiness for	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 112 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name Status		Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		embedding PHM practices and workflows that support PCMH Level 3 and their staffing infrastructure to support PHM							
Task Partner with Bronx RHIO	Completed	Establish partnership with RHIO that covers all PPS partners that need to receive and/or contribute patient data	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Obtain member buy-in for PHM roadmap	Completed	Review PHM roadmap with IT Sub-Committee and Executive Committee	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Develop PHM registries	Completed	Develop, with RHIO, PPS-wide PHM registries, for both PPS wide metrics as well as facility-level PHM capabilities.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Develop training methodology for registry and care plan systems	Completed	Develop methodology for training on registry use and Care Plans Systems use as well as accountability for PHM outcomes, and evaluation, feedback and Continuous Quality Improvement for Site-Specific Implementation Teams.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Achieve PPS-wide PCMH recognition	Completed	Move all primary care practices to NCQA Level 3 2014 PCMH recognition by end of DY3	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4	
Milestone #2 Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	08/01/2015	03/31/2019	08/01/2015	03/31/2019	03/31/2019	DY4 Q4	NO
Task Engage members in bed reduction strategy	Completed	Convene Executive Committee to discuss bed reduction plan	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Analyze hospital utilization patterns	Completed	Assess current inpatient hospital utilization rate trends in the Bronx	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Analyze hospital physical plants	Completed	Assess long term viability, deferred maintenance, and efficiency of hospital physical plants	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Create bed-need projection strategy	Completed	Develop methodology to project future bed need based on analysis of secular trends and impact of DSRIP interventions on inpatient utilization by hospital	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Refine bed-need projection strategy	Completed	Test methodology to project future bed need, refine as needed and apply to PPS hospital providers to estimate bed reductions	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Engage SDOH in bed reduction strategy	Completed	Work with SDOH to develop options to accomplish bed reductions and sustain and build capacity to provide a wide range of ambulatory services	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4	
Task Project financial implications of bed reduction strategy	Completed	Incorporate options under consideration into financial sustainability plan	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4	



Page 113 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Obtain approval for bed reduction strategy	Completed	Present bed reduction plan to Executive Committee for review and approval	04/01/2018	09/30/2018	04/01/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Monitor utilization and quality trends	In Progress	Track changes in occupancy, utilization rates overall, and discharges for PPRs, PQIs, and PDIs	04/01/2018	03/31/2019	04/01/2018	03/31/2019	03/31/2019	DY4 Q4	
Task Refine bed reduction projections and plans	In Progress	Reforecast bed reduction projections annually and update bed reduction plan accordingly	04/01/2018	03/31/2019	04/01/2018	03/31/2019	03/31/2019	DY4 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
whestone Name	IA IIIsti uctions	Quarterly Opuate Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name Use	D File Type	File Name	Description	Upload Date
--------------------	-------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	
Finalize PPS-wide bed reduction plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass (with Exception) & Complete	
Milestone #2	Pass & Ongoing	



Page 114 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 115 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

- 1. Many primary care providers (PCPs) and community-based organizations lack an understanding of how to achieve population health management (PHM). While achieving NCQA PCMH 2014 Level 3 recognition significantly moves practices towards full population health management, it does not completely achieve this goal. This lack of understanding among providers may impede provider acceptance of the need to adopt new technologies and workflows to support PHM. To mitigate this risk, the CSO has implemented a practitioner communications and education strategy to enhance providers' understanding and acceptance of PHM. The CSO will also develop and centralize resources and technologies to support providers' transition to PHM.
- 2. Implementation of and providers' adoption of new technologies will be slow and will require significant resources devoted to training and oversight to ensure optimization. Leadership buy-in from our network partners will be key. Many have PHM experience with HEDIS measures for Quality Assurance Reporting Requirements with their MCO contracts. This will help mitigate the risk but the scale of PHM needed for success in DSRIP is much greater. Additional staff may be required to meet the needs of running PHM reports (see Performance Reporting work stream) and doing the outreach to bring patients in for missing services. BPHC continues to assess the capabilities of our network, including providers and community-based organizations, to determine what resources will be needed for PHM across the PPS.
- 3. Slow implementation of technologic solutions has resulted in delays in meeting DSRIP speed and scale targets for patient engagement and achievement of Domain 1 project requirements. To mitigate these risks, BPHC continues to work with our technology vendors to speed solution implementation. We will also use a variety of training methods to reach providers, including in-person, web-based, and call-in technical support, to provide training and technical assistance during off-hours to meet provider needs. Challenges with RHIO and patient engagement are further outlined in our IT work stream and overcoming the barriers outlined there will be key to success of our PHM registries.
- 4. There is a risk that not all primary care provider sites will achieve NCQA PCMH 2014 Level 3 recognition by the end of DY3. The process for achieving 2014 NCQA PCMH Level 3 recognition is time consuming and requires strong support from leadership. Many primary care practice organizations have small numbers of personnel in leadership and administrative positions, creating a risk that they will not be able to devote sufficient attention to the process for attaining PCMH recognition. Some of the smaller practices may not have adequate staffing to meet all of the NCQA Level 3 2014 requirements nor enough Medicaid patients to guarantee a return on investment. To mitigate these risks, BPHC is providing technical assistance to and investing resources in practices to ensure that there is sufficient internal and external leadership support and basic staff resources to meet the NCQA 2014 PCMH goal within the DSRIP-required time period. We are also actively exploring APC models for the smaller practices.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:



Page 116 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Population health management has the following major interdependencies with other workstreams.

Dependency #1: While IT systems alone will not yield a highly functioning population health management-based primary care practice, they are a necessary component of the change that will need to occur if population health management is to be successfully embedded into the daily workflows of a primary care practice. Close alignment of IT architecture and its components with population health management goals must be central to planning. The selection of IT applications and phasing in of new technologies, along with training capabilities, are key to success in population health management.

Dependency #2: Clinical integration and the PCMH roadmap intersect with the population health management roadmap in multiple areas, specifically regarding conducting readiness assessments and the identification of data needs. For example, these workstreams require BPHC to integrate data from social service organizations, supportive housing providers and other community-based organizations into care planning and registry tools.

Dependency #3: BPHC's ability to achieve its vision of population health management will depend on its success at engaging and educating practitioners on how to use data effectively in improving outcomes and in implementing common protocols and processes to achieve DSRIP goals. In addition, BPHC must be successful in its performance reporting efforts.

Dependency #4: Timely implementation of our population health management roadmap is heavily dependent on our workforce strategy. For example, moving all primary care practices to NCQA Level 3 PCMH recognition by the end of DY3 will require adequate healthcare worker capacity in primary care sites and training to ensure that staff are functioning as a care team as envisioned by NCQA. In addition, the BPHC workforce will be heavily involved in planning efforts regarding PPS bed reduction. Finally, successful implementation of cultural competency and health literacy training and recruitment of culturally competent staff will be critical to patient engagement.

Dependency #5: The development of care coordination and care management programs as part of our clinical project implementation will be critical to the success of our primary care providers attaining Level 3 PCMH recognition and our PPS's success in moving to an integrated delivery system.



Page 117 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Quality and Care Innovation Sub-Committee	Sub-Committee members	Develop strategy for deploying effective population health for BPHC attributed patients and the communities it serves
Central Services Organization (CSO)	All CSO staff	Conduct assessment and gap analysis of BPHC provider capabilities in implementing population health strategies
CIO, BPHC	Dr. Jitendra Barmecha, CIO, SBH	Develop architecture of IT applications that can automate PHM functions, and integrate care management software with provider IT technologies
Senior Director, Quality Management and Analytics	Dr. Amanda Ascher, CMO BPHC	Produce patient cohorts that will be targeted for population health interventions including tactics surrounding predictive modeling and risk stratification
Senior Director, Care Delivery & Practice Innovations	Dr. J. Robin Moon	Deploy evidence-based tools and care management functions that support patient engagement and activation
IT Sub-Committee	Dr. Jitendra Barmecha, Chair, SBH Health System	Assist in selecting PHM related applications, developing phase in implementation schedule
Executive Committee	Len Walsh, Chair	Develop a bed reduction plan for BPHC member hospitals
Partner IT Liaisons	Nicole Atansasio, Lott, Inc; Helen Dao, Union; Brian Hoch, Montefiore; Jeeny Job, SBH; Tracie Jones, BronxWorks; Vipul Khamar, VNSNY; Elizabeth Lever, The Institute for Family Health; Uday Madasu, CBC IPA; Mike Matteo, Centerlight; Kathy Miller, Bronx RHIO; Edgardo Nieves, Morris Heights; Anthony Ramirez, Acacia; Sam Sarkissian, UBA; Uvette Walker, Allmed	Implement, adopt and integrate with BPHC population health tools



Page 118 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Attributed patients	Recipients of services	Participate in care management
Providers in BPHC	Identify patients for care management	Participate in training on clinical and billing documentation to enable appropriate population identification and selection for PHM. Participate in technical assistance and project management for PCMH NCQA certification.
Care managers at partner organizations, including BAHN, CCMP and CBC	Manage risk reduction in identified populations	Create care plans and manage populations to reduce adverse outcomes including reductions in disease burden
CBOs	Promote health by actively engaging patient on social determinants	Intervene on patients identified with social determinants
External Stakeholders		
NYCDOHMH	Coordinating Domain 4 goal achievement	Coordinates and collaborates with NYC PPSs in developing strategies to improve MHSA infrastructure and retention in HIV care
State DOH	Oversees state DSRIP implementation and effectiveness	Creates timelines and deliverables for DSRIP program
Other PPSs participating in the same Domain 4 projects: OneCity, Community Care Brooklyn, Bronx Health Access, Mount Sinai, Brooklyn Bridges, NewYork Hospital Queens	Collaboration, information exchange, shared workforce development	Key deliverables/resps: Collaborate on shared projects and organizational initiatives, strategize on information exchange, and collaborate on shared workforce development



Page 119 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

Current population health management IT capabilities in place in BPHC include Montefiore CMO's comprehensive care management system which is being used by 400 care management employees to coordinate care for more than 300,000 individuals across employer-sponsored coverage and Medicare and Medicaid managed care. In addition, care management agencies supporting our partner Health Home populations are using smaller scale care management solutions, while other partners are using homegrown analytics to track patients across settings and within condition cohorts. Finally, the Bronx RHIO has developed the Bronx Regional Analytics Database (BRAD) under a multi-year grant from the CMS Center for Medicare and Medicaid Innovation.

A primary BPHC objective is to develop a standardized approach to population health management on behalf of our attributed population across all PPS participants based on a new IT infrastructure – portions of which are being selected in collaboration with Montefiore CMO and Montefiore's Hudson Valley PPS and portions of which build on existing capabilities. Our plans for leveraging and developing a new and integrated IT infrastructure for population health management are based on the following:

- Central data management and analytics through the Bronx RHIO.
- Patient and provider matching and master data management through Bronx RHIO to provide a single integrated view of each patient and a unified, standard and navigable view of participating partners to each other.
- A common commercial care coordination management solution (CCMS) selected from among three finalist vendors being assessed by a cross-functional team of Montefiore and BPHC clinical, operational and technology subject matter experts.
- Health information exchange through Bronx RHIO to achieve required data sharing between electronic medical records and the CCMS, across BPHC and potentially with other PPSs.
- Performance management and metrics (analytics) for internal analysis and reporting and NYSDOH reporting, based on Bronx RHIO and Montefiore Enterprise Data Warehouse capabilities.
- Assessment, monitoring and support programs and resources to help partners implement certified EHRs, adopt and integrate with RHIO services and, if eligible, use the combined IT infrastructure to achieve PCMH 2014 recognition.
- A digital health strategy for patient engagement, including telehealth, remote monitoring, a patient portal and personal health record sharing and digital health apps that are culturally competent.

☑ IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.



Page 120 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

BPHC will measure the success of the population health management workstream using the following metrics:

- The number of primary care practice team members who have begun training on population health management applications
- The number of primary care practice team members who have completed training on population health management applications
- The number of providers (primary care team, behavioral health teams and others) that actively use electronic medical records, care planning tools, and patient registries
- The number of primary care practices that have submitted to the CSO work plans and timelines for attaining NCQA 2014 PCMH recognition
- The number of primary care practices that have begun the process per their work plan for achieving NCQA Level 1, 2 or 3 PCMH recognition
- The number of primary practices that achieved NCQA Level 1, 2 or 3 PCMH recognition
- The approval of a bed reduction plan by the Executive Committee
- DSRIP project-specific metrics such as PQIs, PDIs, PPRs, PPVs, and HEDIS metrics such as hemoglobin A1c, LDL, flu shots, and others

IPQR Module 8.9 - IA Monitoring

Instructions:



Section 09 – Clinical Integration

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 121 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration		12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	NO
Task Envision clinical integration end-state	Completed	Define end-state clinical integration model, aligned with requirements for Project 2.a.i and IT Systems & Processes.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify care protocols for clinical integration	Completed	Determine which project-specific care protocols require clinical integration. Protocols will be determined as outlined in second milestone "Developing a Clinical Integration Strategy."	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Investigate gaps and needs across PPS related to clinical integration Completed		Conduct data collection with partners to complete assessment of key DSRIP project requirements, clinical service gaps, workforce and process gaps, data sharing and interface needs, etc.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish definition of clinical integration for partners	Completed	Define clinical integration for our Provider Partners as the need for PPS-wide standardization and alignment with high-value treatment protocols that various provider partners can implement in their practices; this includes, but is not limited to, promoting effective care transitions.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Analyze data on gaps and needs across PPS	Completed	Complete analysis of data collected to identify clinical integration needs, potential strategies/programs and priorities,	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 122 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name Status Description		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV	
related to clinical integration		based on project, partner and PPS management goals.							
Task Report findings on gaps and needs across PPS related to clinical integration	Completed	Document assessment findings and recommendations, with prioritized clinical integration activities.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Create project-based work groups to develop clinical guidelines	Completed	Form project-based workgroups to recommend, for clinical use across the PPS, high value treatment protocols and evidence based guidelines and clinical recommendations.	06/15/2015	09/30/2015	06/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify overlaps between project and PCMH requirements	Completed	Develop cross-walks for the project specific metrics with PCMH 2014 level 3 requirements.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify overlaps between clinical project requirements	Completed	Develop crosswalks across all selected projects to assure clinical integration across projects and to avoid siloed implementation and integration plans.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Create mechanism for approval of workgroup recommendations by QCIS	Completed	Establish methodology for workgroup recommendations to be vetted and approved by QCIS	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop PPS clinical integration strategy	Completed	Develop strategy for clinical integration, based on needs assessment findings and recommendations, in consultation with the Quality and Care Innovation Sub-Committee and the Executive Committee.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop data sharing and clinical interoperability implementation plan	Completed	Identify and document data sharing and clinical interoperability implementation plan, including standardized workflow and protocols, staff and partner role definitions, and strategies such as event notification, clinical messaging and	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 123 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		other protocols specific to supporting care transitions across settings.							
Task Foster two-way communications for transfer of clinical information	Completed	Establish expectations for two-way communication with multidisciplinary care teams that interact with and treat patients, ensuring seamless clinical information transfer.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish site-specific implementation teams	Completed	Identify Provider-based Implementation Teams	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop dissemination strategy for implementation tools and procedures	Completed	Develop strategy for dissemination of recommendations, training on guidelines/protocols/implementation strategies	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Further define the role of workgroups as clinical quality councils	Completed	Develop methodologies for project-based workgroups to serve as project quality councils.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Establish feedback mechanisms	Completed	Develop feedback mechanisms for accountability and Continuous Quality Improvement	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Implement communications strategy to engage partners in clinical interoperability planning	Completed	Communicate clinical interoperability implementation plan to partners using email, webinars and formal training and education designed to engage providers/partners in clinical integration efforts.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Create care transitions strategy	Completed	Work with vendor to develop care transitions strategy across patient and provider types, including impementation plan. Care transition planning steps will include but not be limited to: Stakeholder Identification, finalizing workplan, curriculum development, staffing plan development, workflow for PCP appointment scheduling, evaluate IT needs including ENS, staff recruitment and training, site-specific support during and post-implementation.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop care coordination training strategy	Completed	Identify and decide on options for staff training on care coordination skills, patient centered communication skills and the use of care coordination tools.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Identify training curricula	Completed	Identify training curricula for providers on behavioral health assessments to identify unmet needs of patients.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Establish regular review of and updates to evidence based guidelines	Completed	Develop mechanisms for regular review of project-selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to-date tools and that those upadated guidelines/protocols continue to be clinically integrated across the PPS.	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Page 124 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Descripti	tion

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	
Develop a Clinical Integration strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 125 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date	
--	----------------	---------	-----------	-----------	-------------	-------------	--

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 03/29/2019

Page 126 of 757

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- 1. We have found that our network participants have embraced collaborative clinical integration assessment and strategy activities, and that they are eager to engage in greater clinical integration. We recognize, however, that our partners often already feel stretched thin by the operating requirements of their existing organizations and that creating and managing an effective integrated workflow across a high number of partners may present a challenge. We have based metrics and integration goals on specific project and organizational requirements identified in other work streams, and on measures and rapid cycle evaluation (RCE) metrics that can provide quantitative evidence of integration improving patient outcomes. With our partners we have defined common and standardized workflows and protocols for clinical integration that can be implemented without a substantial additional burden.
- 2. Our partners have many disparate technologies and data sets produced by them, posing additional changes to the PPS-wide clinical integration and interoperability. We continue to mitigate these risks by thoroughly assessing and analyzing partner interoperability and staff capabilities and readiness, as described in the IT Systems & Processes work stream, and providing formal PPS program support for achieving EHR implementation and integration, QE participation and PCMH recognition.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The strategies developed in the Clinical Integration workstream are closely related to requirements and strategies in the Workforce Strategy, IT Systems and Processes, Performance Reporting, Physician Engagement and Population Health Management workstreams. In addition, the Clinical Integration workstream is highly interdependent with General Project Implementation and in particular for Domain 2 & 3 project-specific strategies and their Domain 1 requirements, including primary care providers attaining 2014 Level 3 PCMH recognition. Many of the goals and requirements of project 2.a.i are closely related to clinical integration. Finally, physician engagement is a core component and prerequisite for establishing a clinically integrated network.



Page 127 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Senior Director, Care Delivery & Practice Innovations	Dr. J. Robin Moon	Oversight of project management and clinical integration
milovations		Clinical integration strategy
Clinical Project Directors, CSO	Vitaly Chibisov, Benny Turner, Caitlin Verrilli, Monica Chierici, Zoe	Completed and analyzed provider and CBO surveys
Olimical i Toject Directors, 000	Stopak-Behr	Clinical Integration strategy
Executive Committee, BPHC	Len Walsh, Chair	Oversight of clinical integration
QCI Subcommittee	QCI Subcommittee Co-chairs: Dr. David Collymore, Acacia Debbie Pantin, VIP Community Services	
Workforce Subcommittee	Mary Morris, Co-Chair, SBH Health System Rosa Mejias, Co-Chair, 1199 TEF	Provider training plan and tools
Key Point Person/DSRIP Project Managers	Nicolette Guillou, Montefiore (ambulatory) Akwasiba Rafaelin (ED and in patient) Twiggy Rodriguez, Acacia Network Irene Borgen, SBH Health System Zena Nelson, Institute for Family Health (IFH) Fernando Alonso, Bronx United IPA Nieves Madrid, Morris Heights Health Center (MHHC) Dean Bertone, Union Community Health Center (UCHC)	Regular communication Timely reporting on pertinent data Feedback on the integration process
Clinical Liaisons	Site-Specific Medical Directors/Designees	Regular communicationTimely reporting on pertinent dataFeedback on the integration process
Montefiore CMO Liaisons	Anne Meara, Associate Vice President, Network Care Management, Montefiore Care Management Organization Alex Alvarez, Director, Care Management Resource Unit	Regular communication Timely reporting on pertinent data Feedback on the integration process
IT team, CSO	SBH IT Team led by Dr. Jitendra Barmecha, CIO	IT infrastructure to support the data integration
Mental Health Liasions	Virna Little, IFH Dr. Lizica Troneci, Chair Psychiatry, SBH	BH clinical integration
Substance Use Liaisons	Debbie Pantin, SAED, VIP Pam Mattel, CEO, Acacia,	Substance Use clinical integration
BPHC Chief Medical Officer	Dr. Amanda Ascher,	Oversight of clinical integration implementation



Page 128 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
		Clinical integration strategy			



Page 129 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		1
Bronx RHIO leadership: Kathryn Miller, Charles Scaglione	Health information exchange provider	Support in analyzing current state of IT interoperability and developing strategies to support, broaden and enhance future clinical integration with data exchange
IT team, SBH: Dr. Jitendra Barmecho, CIO, Jonathan Ong, Zane Last, Gregg Malloy	Provide data exchange, IT interoperability and systems integration strategy and support	Alignment with IT systems and processes related to clinical integration; input into data sharing and interoperability strategies, including IT interfaces and messaging to support clinical integration
Montefiore CMO: Peggy Czinger, John Williford	Provide clinical integration experience and expertise from ongoing care	Lessons learned from and input into future team-based care management, care coordination and organizational supports (e.g., staffing, IT, contact center, etc.)
External Stakeholders		
NYC DOHMH	Support for the Domain 3 project's planning and execution	Domain 3 projects planning process
Other Bronx PPSs: Advocate PPS OneCity Health PPS Bronx Lebanon PPS	Accountability and sharing of best practices	Regular communication stream
OASAS	Support for PC/BH Integration and MHSA	Support with review of clinical guidelines to align with best practices.



Page 130 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Nearly all components of BPHC's shared IT infrastructure will support and are critical to clinical integration:

- Central data management and analytics through the Bronx RHIO will provide common data and outcomes measurement to bind together partners and help them track common integration results in a standardized way.
- Patient and provider matching and master data management through Bronx RHIO will provide a single integrated view of each patient and a unified, standard and navigable view of participating partners to each other.
- A common care coordination management solution (CCMS) will further present an integrated view of the patient and provide a common tool for interacting with patients and with other partners
- Data sharing and interoperability standards and protocols embedded in partner contracts will support transitions and care management and promote an integrated and longitudinal view of the patient through secure messaging, event notification and potential aggregated portal data sets and other patient- and provider-facing applications.

IPQR Module 9.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

Clinical integration will be measured by: evidence of high value treatment protocols implemented by providers across the PPS; improvements in clinical outcomes (e.g., improved rates of LDL and HTN control in CVD patients, improved A1C rates in Diabetics, improved depression screening and improving PHQ9 scores in patients receiving care in a BH integrated model.) Clinical integration success will also be measured by the level of Provider based engagement in Continuous Quality improvement, as measured by our workgroups which serve as project-specific quality councils.

IPQR Module 9.9 - IA Monitoring:

				Т



Page 131 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Section 10 - General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

BPHC is committed to establishing a care delivery model with mutually reinforcing resources and capabilities across the PPS. These aim to measurably improve patient satisfaction, improve outcomes, lower costs and enable the transition from volume to value-based care. To this end: 1) BPHC is establishing a population health management-driven HIT architecture to allow electronic data sharing across providers and access to patient-level information. This will facilitate rapid treatment and care management decisions among collaborating providers and beneficiaries about physical, behavioral, and social problems that impact beneficiaries' lives and support attainment of PCMH Level 3 2014 standards. 2) BPHC is creating an analytics capability for access to timely performance reports, to help accountable parties measure and track the impact of their actions on both a patient and population level and identify areas for improvement. The analytics team monitors the PPS and partners' progress towards meeting project targets. 3) BPHC is developing a workforce recruitment and retention strategy including career paths, higher education incentives, and excellent training and competitive salaries for a culturally and linguistically competent care management staff to engage, educate, and support individuals in need of assistance in managing both medical and social chronic conditions. 4) BPHC is leveraging the clinical and administrative leadership within each PPS partner and will ensure they have adequate dedicated time to drive overall DSRIP implementation. Partners' clinical and administrative leadership will: educate and motivate staff to embrace evidence-based practices; use technology to help improve patient outcomes; ensure that staff engage in DSRIP project-related training; provide quality oversight; and oversee the achievement of PCMH NCQA Level 3 2014 recognition. 5) BPHC has established a Quality and Care Innovation Sub-Committee (QCIS) to act as BPHC's clinical governance body. The QCIS draws from key partners and include diverse, well-informed, activist practitioner thought leaders, ranging from PCPs, subspecialists, nurses, mental health professionals, and social workers. The QCIS analytics support team will acquire and present data to rapidly and decisively direct attention to high performers for best practices and to low performers for remediation. The clinical governance body will: provide clear direction and a strong voice in defining and implementing change at the provider level to create a culture of quality and accountability; advocate for clinical integration to improve care; and seize opportunities to collaborate with other PPSs. 6) BPHC is developing a financial sustainability plan that begins with a transparent and coordinated inter-project budgeting system that: supports DSRIP central services; accurately reflects needed investments in PPS provider staffing and IT infrastructure; accounts for overlapping project personnel and training curricula; and moves in phases to a total cost of care model that expands upon the risk-based model now in place for some PPS providers via Healthfirst and other MCO contracts. 7) BPHC is actively collaborating with other Bronx PPSs, including the HHC and Bronx-Lebanon-led PPSs and the Advocate Community Providers PPS, on multiple areas including clinical planning, workforce development, community engagement, and information sharing. 8) BPHC has established a Central Services Organization (CSO) to provide a range of services to PPS partners, including clinical supervision, information technology, financial, training, analytics, administrative, and care management/care coordination infrastructure services. The CSO will also ensure partners' compliance with project requirements and track the project implementation and patient engagement speed commitments across all projects.

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects



Run Date: 03/29/2019

Page 132 of 757

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

BPHC sees its DSRIP projects as a suite of programs that enable one another and magnify the impact of individual projects and workstreams. Some of the major dependencies include the following: Population health management and IT systems & processes: Attaining PCMH Level 3 recognition is widely viewed among clinicians who have been involved in DSRIP planning as the "master DSRIP project milestone" off of which virtually all other DSRIP projects and elements are built, including patient engagement and follow up. The BPHC HIT architecture is geared to providing IT capabilities that support work flows and protocols used by high-functioning Level 3 PCMHs to transition to population health management, such as electronic medical records, best practice alerts, care planning systems, patient registries, and tracking and stratification tools. Underlying these capabilities are a central data storage and management plan, robust data governance, and RHIO connectivity. Project implementation, IT systems & processes, and financial sustainability: Clinical improvement projects focused on cardiovascular disease, diabetes, asthma, and behavioral health will be built upon the chronic care management foundation provided by a high functioning Level 3 PCMH. Key PCMH features that promote effective chronic care management include use of evidence-based guidelines selected by consensus of the clinical governance body and data sharing that enables practitioners and embedded care managers to assess and develop effective care plans for the target populations. Ultimately, the establishment of Level 3 PCMHs across the PPS will be the impetus for moving to value-based payments that build a sustainable delivery system. Implementation of clinical improvement projects will be designed to build upon IT, workflows and clinical training used in the NCQA PCMH recognition process. Performance reporting, clinical integration and practitioner engagement: Practitioner accountability will be built on performance reporting that provides provider-specific and comparative performance data on the patient, practice and population level. Performance reporting is a key provider engagement tactic. Workforce strategy: A robust and well-trained workforce, rooted in the diverse communities of the Bronx, and engaged in the transformative change required under DSRIP will be central to the success of DSRIP project implementation. BPHC has identified a four-part workforce strategy that will be fleshed out based on the needs of our clinical projects. Our strategy includes: (1) redeployment of workers to respond to shifting staffing needs and ensure any displaced workers are connected to new employment; (2) training and education to address the needs for both retraining of existing staff and onboarding those newly hired under DSRIP; (3) robust recruitment to attract new workers; and (4) active engagement of labor and frontline staff.



Page 133 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		Oversee all of the PPS work and CSO activities to accomplish all
		of the projects' implementation.
		Communicate with the Executive Committee, and represent the
Executive Director, CSO	Irene Kaufmann	CSO to all of the Sub-Committees.
		Project monitoring and performance reporting.
		Support and report to BPHC governance.
		Act as liaison to NYSDOH and other PPSs.
		Oversee project-specific provider engagement and
		clinical/delivery strategies and monitoring of performance/
Chief Medical Officer, CSO	Dr. Amanda Ascher	outcomes.
orner medical emeci, eee	2117 illianda 7166161	Collaborate with BPHC members' CMOs.
		Liaison with other PPSs on evidence-based practice
		implementation.
		Oversee all of the clinical projects implementation (Domains 1-4),
Senior Director, Care Delivery & Practice		including monitoring and reporting. • Work closely with the Quality
Innovations, CSO	Dr. J. Robin Moon	Management team.
		Monitor speed and scale
		Identify and promote care delivery and practice innovations.
Conjet Director, Quality Management 9		Oversee the development of quality metrics, and monitoring and
Senior Director, Quality Management & Informatics, CSO	Janine Dimitrakakis	reporting of them.
iniomatics, coo		Work closely with the clinical projects team and the SBH IT team.
		Work with project participants to implement workforce
		implementation plans to meet participants' recruitment, training and
BPHC Workforce Liaison	Mary Morris	worker retention needs.
		Collect and analyze workforce data and report on training
		effectiveness.
		Conduct financial evaluation of each project. • Develop,
BPHC Director of Financial Planning	Ronald Sextus	implement and manage funds distribution methodologies.
		Develop value-based payment models.



Page 134 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		Produce quarterly reports for Executive Director and governance.
		Work with project participants to develop and implement IT
		components of project plans.
BPHC Chief Technology Officer	Jitandra Barmecha	Advise governance, Executive Director and Director of Finance of
		resource gaps that may impede IT implementation.
		Liaison with Bronx RHIO and other PPSs.
		Monitor and develop corrective action plans as needed to ensure
BPHC Compliance Officer	Suzette Gordon	member compliance with rules and regulations of regulatory
Bi the compliance officer	0420110 0014011	agencies and with BPHC's by-laws and policies & procedures.
		Disseminate current, revised and new policies and procedures.
		Manage BPHC member engagement and outreach to CBOs and
BPHC Director of Collaboration	Albert Alvarez	community stakeholders.
Bi 110 Billottol of Collaboration	7 IIDOTT / IIVATOZ	Manage website, social media and communications for and within
		BPHC.
BPHC Executive Committee Chair	Leonard Walsh	Governance: Oversight of and support for all aspects of
		deployment of DSRIP projects.
	Akwasiba Rafaelin, Montefiore (ED and IP)	
	Nicolette Guillou, Montefiore (ambulatory)	
	Irene Borgen, SBH Health System Twiggy Rodriguez, Acacia Network	- Coordinate with project transitional work groups and CSO project
BPHC Partners' Project Liaisons	Nieves Madrid, Morris Heights Health Center (MHHC)	Coordinate with project transitional work groups and CSO project directors to oversee implementation activities at participating sites.
	Dean Bertone, Union Community Health Center (UCHC)	unectors to oversee implementation activities at participating sites.
	Zena Nelson, Institute for Family Health (IFH)	
	Fernando Alonso, Bronx United IPA	



Page 135 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
SBH Health System Leonard Walsh Eric Appelbaum	Lead Applicant	Fiduciary for DSRIP; Chair of Executive Committee for BPHC
Montefiore Medical Center Steven Rosenthal Amanda Parsons	Largest provider in BPHC	Member of Executive Committee of BPHC; contractor to provide key technical assistance on projects 2.b.iii and 2.b.iv; committed provider in all DSRIP projects
Institute for Family Health Maxine Golub	FQHC providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 3.a.i, 3.b.i, 3.c.i, 3.d.ii
Acacia Network Pam Mattel	FQHC providing primary care services in several high-need areas of the Bronx; behavioral health provider, SNF and respite housing provider	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 3.b.i, 3.c.i, 3.d.ii
Union Community Health Center Doug York	FQHC providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 3.b.i, 3.c.i, 3.d.ii
Bronx United IPA Fernando Oliver	IPA group providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 2.b.iv, 3.b.i, 3.c.i, 3.d.ii
Morris Heights Health Center Tosan Oruwariye	FQHC providing primary care services in several high-need areas of the Bronx	Member of Executive Committee of BPHC; contractor to provide technical assistance on project 3.a.i; committed provider in DSRIP projects 2.a.i, 2.a.iii, 2.b.iii, 3.b.i, 3.c.i, 3.d.ii
Health People Chris Norwood	CBO providing evidence-based education to patients in the Bronx with chronic illnesses	Member of DSRIP Quality and Care Innovation Sub-Committee and clinical work group; contractor for delivering Stanford Model program to target groups for projects 3.b.i and 3.c.i
VNSNY Marianne Kennedy	Home care provider and MLTC provider	Member of the BPHC Executive Committee; committed partner in project 2.b.iv
Bronx Works Eileen Torres	CBO that provides numerous support and social services	Member of the BPHC Executive Committee
Bronx RHIO Charles Scaglione	Non-profit organization that provides health information exchange, shared data management and supporting data analytics, and performance monitoring	Member of the BPHC Executive Committee



Page 136 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
CenterLight Paul Rosenfeld	Home care and MLTC provider	Member of the BPHC Executive Committee; committed partner in projects 2.a.iii and 2.b.iv
1199 TEF	Workforce vendor that will support execution of workforce planning and training related activities including participation on the Sub-Committee, best practices, information from other PPSs, helping to screen candidates for new hires, assessment, remediation and culture change, preparation of reports to the State and dispute resolution.	Member of BPHC Executive Committee; committed to being primary vendor for implementing BPHC workforce strategy including training, re-training, education programs and redeployment support
Healthfirst Pat Wang	Managed care organization providing coverage to a majority of patients attributed to BPHC	Member of Executive Committee of BPHC; will work with PPS on movement to full risk-based contracting
External Stakeholders		
1199 TEF	Workforce vendor that will support execution of workforce planning and training related activities including participation on the Sub-Committee, best practices, information from other PPSs, helping to screen candidates for new hires, assessment, remediation and culture change, preparation of reports to the State and dispute resolution.	Committed to being primary vendor for implementing BPHC workforce strategy including training, re-training, education programs and re-deployment support



Page 137 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

In order to support its projects and to act as an effective integrated performing provider system, BPHC will require and implement the following IT infrastructure: Care coordination & management: Collaboratively with the Montefiore CMO and the Montefiore-sponsored Hudson Valley PPS, BPHC is in the process of evaluating and procuring a care coordination management solution (CCMS) for population stratification, patient engagement, patient assessment, care planning, clinical and social service navigation, care transition management, patient registries and care management workflow, capacity and task management. Health information exchange (HIE): BPHC will build on the close governance and working relationship that SBH and key PPS partners have with Bronx RHIO to achieve project milestones related to health information exchange and data sharing. Bronx RHIO enjoys significant penetration with Bronx providers, including BPHC members. BPHC is working with Bronx RHIO to perform due diligence on its HIE capacity and capabilities and has undertaken further assessment of PPS partners' current level of integration with the RHIO and their readiness to achieve the level of integration required by BPHC projects. In addition, BPHC and Bronx RHIO are working on arrangements for cross-PPS/QE collaboration and will co-develop interfaces to the CCMS. Connections to the SHIN-NY are also being explored. Central data management: The Bronx RHIO will provide data governance, data specification and acquisition capabilities, data normalization/quality, patient and provider matching, master data management (MDM), central data storage and authorized access in an operational data store, and bi-directional data sharing with BPHC partners. Performance management and metrics (analytics): While much NYSDOH DSRIP metric reporting will be claims-based, and will be performed by the DOH in the Salient MAPP system, BPHC will need to identify its own required level of detail for performance monitoring. Assessment, monitoring and support programs and resources: Based on a current state assessment of PPS partner capabilities against BPHC and DOH requirements, the BPHC CSO will establish program management services for monitoring or assisting PPS partners as required with acquiring EHRs certified for Meaningful Use attestation, achieving PCMH 2014 recognition and participating and integrating with the Bronx RHIO for health information exchange. Digital health strategy for patient engagement: Beyond the IT discussed above, BPHC is developing strategies for implementing patient engagement and activation mechanisms to promote patient selfmanagement in PPS/IDS programs. This may in the future include developing a comprehensive strategy for telehealth, remote monitoring and patient engagement through digital health apps that are culturally competent and sensitive to patient circumstances and needs. In addition, BPHC is exploring opportunities for connecting community-based organizations to the PPS's IT infrastructure to facilitate patient engagement, provider communication, and closed loop referral tracking.

IPQR Module 10.6 - Performance Monitoring

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The PPS's CSO analytics and IT staff, BPHC Chief Medical Officer, the CSO's Senior Director of Quality Management & Informatics, and the Quality & Care Innovation Sub-Committee (QCI) will work together closely to design reporting formats for three audiences—providers, CSO clinical project team members and QCI Sub-Committee members—that integrate Domain 1 process metrics, Domain 2 and 3 quality and outcome



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

metrics, and other internal PPS reporting metrics selected by the QCI into its performance reporting dashboard and resulting performance reports to be shared with PPS members. The rapid cycle evaluation process will be the basic method used to monitor progress and identify providers that appear to be at risk of missing performance targets. We will also work with our partners at the provider level to ensure that they have a continuous quality improvement process in place to detect and address operational problems in each of the projects they participate in on an ongoing basis. Under the leadership of the BPHC CMO and Senior Director of Quality Management & Informatics, the CSO will organize and support a continuous quality improvement process to be carried out both centrally and internally by participants. The continuous quality improvement process will include identifying areas for both partner-specific and cross-partner improvement strategies and tactics, monitoring progress against improvement targets, assisting with root cause analysis, and convening cross-PPS work groups on special topics that emerge from reporting via the analytics team.



Page 139 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 10.7 - Community Engagement

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

Throughout implementation, BPHC will continue to encourage and insist upon extensive community involvement, which includes representation from a diverse group of Bronx provider & community-based organizations (CBOs) in its project advisory committee. BPHC has hired a multilingual Director of Collaboration with deep roots in the community, responsible for managing outreach to community stakeholders & CBOs. Our community engagement efforts provide bidirectional dialogue to ensure project implementation is achieving results & allow for course correction & innovation. These efforts aim to develop capacity within the community to ensure sustainability. We are creating new connections & resources through sharing of information, skills & tools, & collaboration with other Bronx PPSs. In addition, we are creating job opportunities & career pathways for community members. BPHC is undertaking the following steps to ensure that the Bronx community continues to be deeply involved: PPS has conducted a survey to enhance our knowledge of the services offered by & capacity of CBOs in our PPS, which will provide the basis for a web-based CBO service directory to facilitate direct referrals to support services. BPHC met regularly with CBOs to gain input & build a community engagement strategy. Through Community-based Discussion Sessions, members of the organizations defined aim-focused, common issues among licensed & grant-funded CBOs & organizations providing community-based services & to express participation needs & guestions. Targeted participants included CBOs providing senior care, food pantries, social services, home health, legal, farmers markets, housing, education, behavioral health, developmental disabilities, & family & children services. Minutes & common themes from the sessions were distributed to participants, followed by an invitation to join the Community Engagement Plan Workgroup. The Workgroup identified the need for 3 additional groups: Communications Strategies (to create efficient & effective methods of communication from CBO to CBO & from CBO to PPS constituent, with additional focus on consumer involvement & patient engagement); Outreach & Engagement (conduct networking events, define level of CBO participation, & build proactive relationships on behalf of the PPS with new & existing CBOs); & Interconnectivity (continue to work on connecting CBO resources via available technology). All CBOs are invited to join the community engagement process. To engage the community stakeholders further, BPHC will encourage & solicit feedback through its website, presentations, publications, social media platforms, & public fora. BPHC produces & publishes a biweekly bulletin & a quarterly newsletter & will continue to host all-Member webinars. BPHC has begun contracting with CBOs that will be major contributors to the success of our DSRIP projects. BPHC is contracting with Health People: Community Preventive Health Institute (CBO specializing in evidence-based patient education for chronic disease management) & a.i.r. nyc (a CBO providing home-based services to families with asthma). In the Bronx, the biggest risk associated with community engagement is that the level of need for community resources, such as behavioral health & social support services, exceeds the resources available. Other risks may include insufficient infrastructure to manage the number of CBOs & people engaged, address the complexity associated with serving a diverse population in culturally meaningful ways, ensure rapid response to community need & suggestions, & support communication at the community level via information technology. However, DSRIP provides a unique opportunity to increase the reach & impact of existing resources & improve & build new infrastructure to engage our community in efforts to improve health in the Bronx.

IPQR Module 10.8 - IA Monitoring

Instructions:



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 140 of 757 **Run Date**: 03/29/2019



DSRIP Implementation Plan Project

Run Date: 03/29/2019

Page 141 of 757

SBH Health System (PPS ID:36)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

						Year/Quarter					
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)
Retraining	750,000.00	750,000.00	1,002,326.00	1,002,326.00	518,573.00	518,573.00	401,854.00	401,854.00	192,099.00	192,099.00	5,729,704.00
Redeployment	37,500.00	37,500.00	50,116.00	50,116.00	37,041.00	37,041.00	28,704.00	28,704.00	12,807.00	12,807.00	332,336.00
New Hires	93,750.00	93,750.00	100,233.00	100,233.00	74,082.00	74,082.00	14,352.00	14,352.00	16,008.00	16,008.00	596,850.00
Other	750,000.00	750,000.00	1,002,326.00	1,002,326.00	444,491.00	444,491.00	344,446.00	344,446.00	179,292.00	179,292.00	5,441,110.00
Total Expenditures	1,631,250.00	1,631,250.00	2,155,001.00	2,155,001.00	1,074,187.00	1,074,187.00	789,356.00	789,356.00	400,206.00	400,206.00	12,100,000.00

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 142 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Establish and convene Workforce Project Team	Completed	Establish and convene Workforce Project Team (including Workforce Sub-Committee, Workforce Workgroups, workforce liaison and other supportive staff from the CSO, 1199 SEIU Training and Employment Funds (TEF), subject matter experts and stakeholders) responsible for implementing, executing and overseeing workforce activities.	07/01/2015	07/01/2015	07/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Identify the requirements for each DSRIP project	Completed	Identify the requirements for each DSRIP project and the new services that will be delivered, in conjunction with the Quality and Care Innovation Sub-Committee.	07/17/2015	06/30/2016	07/17/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify types and numbers of workers needed for each DSRIP project	Completed	Identify the types and numbers of workers needed for each DSRIP project.	07/17/2015	06/30/2016	07/17/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify competencies, skills, training and roles required for each DSRIP project	Completed	Identify the competencies, skills, training and roles required for each DSRIP project, with particular attention to developing common standards and definitions for care management roles.	07/31/2015	06/30/2016	07/31/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Consolidate project-by-project analysis	Completed	Consolidate project-by-project analysis to develop a comprehensive view of the workforce needs to support all DSRIP projects.	04/30/2016	06/30/2016	04/30/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Finalize target workforce state	Completed	Finalize target workforce state and receive signoff from Workforce Sub-Committee and Executive Committee.	04/30/2016	06/30/2016	04/30/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Convene Workforce Sub-Committee	Completed	Convene Workforce Sub-Committee to provide input on the approach for developing the workforce transition roadmap.	07/01/2015	09/09/2015	07/01/2015	09/09/2015	09/30/2015	DY1 Q2	



Page 143 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Provide PPS member organizations with individualized survey data to determine their current workforce state	Completed	Working with the Center for Health Workforce Studies (CHWS), provide PPS member organizations with individualized survey data to determine their current workforce state.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Draft a workforce transition roadmap template	Completed	Based on current workforce state and future targeted workforce state (as defined in the milestone above and below), work with TEF to draft a workforce transition plan template that addresses workforce volume including hiring, training, deploying staff as well as the timeline for the changes and the related dependencies to assist PPS member organizations in developing individualized workforce transition roadmaps.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Obtain approval of transition plan template	Completed	Obtain approval of transition plan template by Workforce Sub-Committee and Executive Committee to assist PPS member organizations in achieving future target workforce state.	08/01/2016	09/30/2016	08/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Gather baseline information on current workforce state	Completed	Work with CHWS to gather baseline information on current workforce state through member surveys and available workforce data. Baseline information will include an assessment of staff volume, staff titles/types, competencies and credentials related to implementing each DSRIP project	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Identify overall change in numbers, FTEs, salary, and benefits, by organization and in the aggregate as well as identify causes of potential workforce changes	Completed	Work with CHWS and TEF to identify overall change in numbers, FTEs, salary, and benefits, by organization and in the aggregate as well as identify if the potential workforce changes are a result of: retraining, redeployment, new hires, or attrition.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Apply training costs and training strategies to the retraining of health workforce staff and identify any other training costs	Completed	Work with TEF to apply training costs and training strategies to the retraining of health workforce staff and identify any other training costs (i.e. CBOS w/o new staff, but may need training to understand DSRIP and the process).	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Link training strategies and training costs to PPS DSRIP projects	Completed	Work with TEF to link training strategies and training costs to PPS DSRIP projects.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 144 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Identify staff who could be redeployed into future state roles to implement DSRIP projects	Completed	Work with PPS partners, including unions, to identify staff who could be redeployed into future state roles to implement DSRIP projects. Workforce Advisory Work Group will be available to facilitate.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Conduct a job analysis of at-risk positions and a skill transferability analysis to create job transition maps and career ladders within the PPS	Completed	Work with TEF and other members of the Workforce Sub- Committee to conduct a job analysis of at-risk positions and a skill transferability analysis to create job transition maps and career ladders within the PPS.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Identify new hire needs to implement DSRIP projects	Completed	Identify new hire needs to implement DSRIP projects	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Perform workforce budget analysis for each DSRIP project over the duration of the projects	Completed	Perform workforce budget analysis for each DSRIP project over the duration of the projects, taking into consideration overlap of training needs in projects.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Obtain sign-off on current state assessment report and gap analysis	Completed	Obtain sign-off on current state assessment report and gap analysis from Workforce Sub-Committee and Executive Committee.	05/15/2016	09/30/2016	05/15/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task Identify compensation and benefits ranges for current staff critical to implementation of DSRIP projects	Completed	As part of gathering baseline information from CHWS in the milestone above through member surveys and available workforce data, work with partners and stakeholders (including unions) to identify compensation and benefits ranges for current staff critical to implementation of DSRIP projects, including care managers.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop impact analysis on staff needing to be retrained and redeployed across PPS member organization	Completed	Working with TEF, build on analysis of at risk positions to develop impact analysis on staff needing to be retrained and redeployed across PPS member organizations.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Develop compensation and benefit range targets for staff positions, including new hires, critical to DSRIP implementation	Completed	Work with PPS members and targeted stakeholders to develop compensation and benefit range targets for staff positions, including new hires, critical to DSRIP implementation to inform PPS budgeting and workforce	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 145 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		impact analysis.							
Task Calculate the number of partially and fully placed staff and develop a tracking system	Completed	Work with TEF to calculate the number of partially and fully placed staff and develop a tracking system	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Determine impacts to partial placement staff and potential contingencies and develop and incorporate policies for staff who face partial placement and for staff who refuse retraining or redeployment	Completed	Convene the Workforce Advisory Work Group to determine impacts to partial placement staff and potential contingencies and develop and incorporate policies for staff who face partial placement and for staff who refuse retraining or redeployment, taking into consideration Collective Bargaining Agreements and HR policies at Partner organizations.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Draft comprehensive compensation and benefit analysis report	Completed	Draft comprehensive compensation and benefit analysis report.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Review and approval of compensation and benefit analysis report	Completed	Review and approval of compensation and benefit analysis report by Workforce Sub-Committee and Executive Committee.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Provide training, as well as case management, counseling, job search assistance, employment workshops and tracking systems for impacted workers	Completed	Contract with 1199 Training and Employment Fund to provide training, as well as case management, counseling, job search assistance, employment workshops and tracking systems for impacted workers.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Provide specialized training for specific DSRIP projects	Completed	Contract with other organizations (CBOs) to provide specialized training for specific DSRIP projects, including training on cultural competency and health literacy strategies, as needed.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Create an inventory of needed training to implement each DSRIP project	Completed	In concert with the Workforce Sub-Committee, Quality and Care Innovation Sub-Committee and workforce vendors and through member surveys and stakeholder input, create an inventory of needed training to implement each DSRIP project, including specific skills, certifications and competencies.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify existing staff and new hires that will need to be retrained, and the competencies and skills they will need in the future to implement DSRIP projects	Completed	As part of the inventory effort and the above milestones, work with TEF to identify existing staff and new hires that will need to be retrained, and the competencies and skills they will need in the future to implement DSRIP projects.	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 146 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name Status		Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Develop vision, goals and objectives for training strategy and draft detailed training strategy	Completed	Work with TEF to develop vision, goals and objectives for training strategy and draft detailed training strategy, including plans and process to develop training curricula in concert with training vendors and the associated timeline.	01/29/2016	09/30/2016	01/29/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Develop mechanism to measure effectiveness of training in relation to training goals to implement DSRIP projects	Completed	Work with partner organization HR leads to develop a mechanism to measure effectiveness of training in relation to training goals to implement DSRIP projects	01/29/2016	09/30/2016	01/29/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Finalize, review and approve training strategy	Completed	Finalize, review and approve training strategy by Workforce Sub-Committee and Executive Committee.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description			
	Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's	
goals). Create a workforce transition roadmap for achieving defined	
target workforce state.	
Perform detailed gap analysis between current state	
assessment of workforce and projected future state.	
Produce a compensation and benefit analysis, covering impacts	
on both retrained and redeployed staff, as well as new hires,	
particularly focusing on full and partial placements.	
Develop training strategy.	



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	

Page 147 of 757 Run Date : 03/29/2019



Page 148 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestone/Took Name	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	Date End Date	e Start Date	Lilu Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 149 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

BPHC has intense retraining and training needs. We anticipate 5,000-10,000 existing staff will need retraining to implement the PPS's clinical projects and additional work streams. BPHC also anticipates up to 750 new jobs created within the PPS, all of which will require training.

To mitigate this risk, BPHC has engaged the services of the 1199 Training and Employment Funds to assist in the planning, implementation and administration of all of BPHC's training initiatives. The Director of Workforce Innovation from the BPHC CSO is working closely with the Workforce Subcommittee on the Workforce Plan, which is characterized by career ladders, continuous quality improvement and the use of evidence based teaching methods (including e-learning and basic skills support, as needed).

BPHC has a large and diverse workforce. We originally estimated our workforce to be 35,000. After completing our current state survey analysis, BPHC determined that the number of staff is twice that size, or approximately 70,000 total staff in 230 organizations. Communicating and engaging a staff of that size, including home care, which is the largest group represented at 27,198 (many in part time roles) is challenging.

To mitigate this risk, the Workforce Communication and Engagement Work Group representing multiple organizations in the PPS, has reconvened to determine what additional steps can be taken to expand the outreach to staff. The current focus is on using new media in addition to the elements already contained in the workforce communication and engagement plan. In addition, BPHC has identified the key workforce contact in each organization to help facilitate communication and information exchange. Focus groups have been planned for the fall, to gather additional ideas and input from staff across the PPS and gage the progress of current efforts toward staff engagement.

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

BPHC's workforce strategy has interdependencies with many workstreams, including clinical project implementation, cultural competency, IT systems and processes, and finance and budgeting.

- Project Implementation Interdependencies: The number and types of staff that must be retrained or redeployed and the number and type of staff that needs to be newly hired depend on the needs and services of the clinical projects. As the implementation of the clinical projects evolves, it will be important to closely monitor any changes that could impact workforce needs.
- Cultural Competency Workstream Interdependencies: The success of the PPS' recruitment and training strategy will impact the provision of culturally competent care. The PPS will work with 1199 TEF, CUNY, and contracted CBOs to develop training curricula that meet cultural competency and health literacy standards and incorporate these trainings into all new hire orientations, refresher courses, and provider



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

agreements.

- IT Systems & Processes: To support a robust IT infrastructure, BPHC is planning to implement an electronic care planning tool across the PPS. The success of this tool is heavily dependent on the ability of the healthcare workforce to use this platform to track and manage care. BPHC's CSO will institute extensive training for the care management workforce on the use of the care planning tool.
- Finance and Budgeting: BPHC anticipates that partners will require funding to hire and deploy additional staff and potentially to adjust compensation for existing staff critical to successful implementation of the DSRIP projects.
- Governance: Establishment of the Workforce Sub-committee will be critical to engaging workers and thus ensuring the success of each DSRIP project.

Page 150 of 757 **Run Date**: 03/29/2019



Page 151 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Director of Workforce Innovation, BPHC	Mary Morris	Responsible for the development and implementation of all workforce implementation plans including providing leadership and advisement to the Workforce Sub-Committee, reporting to the Executive Committee.
Workforce Sub-Committee	The WSC has 12-15 voting members including representation from unions, HR, workforce experts, frontline staff (for all names, please see Membership Template in Governance workstream).	Responsible for implementing the workforce strategy, including Workforce Communication and Workforce Advisory facilitated by the 1199 Labor Management staff to ensure workforce input and identify concerns and structural barriers for collaborative decision making.
Workforce Training Vendor	1199 Training and Employment Funds (Rosa Mejias)	TEF will support execution of workforce training related activities including participation on the Sub-Committee, providing research on training vendors, best practices, information from other PPSs, helping to screen candidates for new hires, assessment, remediation and case management for candidates, culture change, preparation of reports to the State and dispute resolution.
Labor Representatives	Representatives from 1199 SEIU, NYSNA and CIR (Tom Cloutier, Teresa Pica, Gladys Wrenick, Rosa Mejias, and others)	Provide expertise on CBAs, and insight in retraining, redeployment and hiring needs.



Page 152 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.7 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders	,	
Linda Reid, Annie Wiseman, Susan Roti	Training Leads in Partner Organizations	Provide best practice training approaches and guidance in program implementation
Erlinda Girado, Victoria Izaylevsky, Katrina Jones, Marc Wolf, Gloria Kenny	HR Leads in Partner Organizations	Support data collection for staff FTEs, comp and benefits, CBO information, hiring needs
Patricia Belair	SVP, Ambulatory Services and Strategy, SBH Health System	Advisor on ambulatory care competencies/jobs
External Stakeholders		
1199 SEIU, NYSNA, CIR	Labor Union Representatives	Facilitate worker engagement
Curtis Dann-Messier	CUNY liaison	Coordinate curriculum development, supply talent
Marilyn Aquirre-Molina, Executive Director, CUNY Institute for Health Equity	Connection to Bronx Borough President Ruben Diaz's Not 62 Campaign	Input for curriculum development. Provide action-research on the social determinants of health that contribute to the high rates of morbidity and mortality in the Bronx, and technical support for training curriculum to enable us to better address health equity.
Swawna Trager, Executive Director of the NY Alliance for Health Careers	Provide talent pool of new staff for CHWs and other "peer" roles.	Potential training funding source-city and federal funding including stipends for training, tuition reimbursement, wrap arounds and paid internships, Curriculum development consultation.
Jessica Hill, Director Bronx-Westchester AHEC	Provides Bronx resident talent pipelines for various PPS staff positions.	Creates community-based health professional training opportunities and public health programs. Strengthens community networks to increase minority representation in all healthcare professions.
GNYHA	Provide training on key areas of care coordination teams and cultural competency.	Provide research findings on NYC health issues.



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

The development of shared IT infrastructure across the PPS will be important in storing information, tracking progress on workforce transitions, and delivering and tracking training to ensure success of the DSRIP clinical projects. Shared IT infrastructure will be especially important given the high volume of training, redeployment and new hires that needs to take place in order to implement the DSRIP projects.

- 1) Storing Information. BPHC will need to document information from all of the PPS Partners regarding their current workforce state, including volume, competencies and skills. It will be important to have an IT platform that will store this large volume of information in an organized way.
- 2) Tracking. BPHC anticipates that there will be extensive movement and changes in the workforce that will need to be tracked over time in order to ensure that BPHC reaches the future targeted workforce state. It will be crucial to track these changes across the PPS. The IT infrastructure will be key in reporting workforce process measures in the quarterly reports.
- 3) Training. Providers and staff will be trained regarding specific population needs and effective patient engagement approaches. Training will be scheduled, delivered and tracked using a learning management system (LMS) administered by the BPHC CSO.
- 4) Job Listings. BPHC will also use the IT infrastructure to post job openings on the "job board" across the PPS in order to recruit and hire qualified staff.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

BPHC will measure the success of its workforce strategy through the milestones listed above. BPHC will focus on monitoring key workforce measures, such as the number and type of staff who are retrained or redeployed as well as new hires. The Workforce Sub-Committee will be charged with monitoring the comprehensive workforce strategy to ensure that BPHC retains, trains, and hires the staff necessary to support successful implementation of DSRIP projects. The Workforce Sub-Committee will be supported by two workgroups: 1) Workforce Communications Workgroup and 2) Workforce Advisory Workgroup that will support workforce efforts.

Page 153 of 757 Run Date: 03/29/2019



Page 154 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 155 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY4)	11,299,588.00

	Workforce Spe	ending Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments		
Funding Type	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY4)		
Retraining	614,597.00	0.00	6,147,341.00	115.00%		
Redeployment	0.00	0.00	0.00	0.00%		
New Hires	0.00	0.00	1,569,164.00	277.81%		
Other	364,002.00	0.00	1,879,550.00	36.98%		
Total Expenditures	978,599.00	0.00	9,596,055.00	84.92%		

Current File Uploads

File Type File Name File Description Upload D		User ID	
---	--	---------	--

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



DSRIP Implementation Plan Project

Page 156 of 757 Run Date : 03/29/2019

SBH Health System (PPS ID:36)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 157 of 757 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 11.12 - IA Monitoring:

ı	nc	+ -	uc	+14	nn	•	
ı	112	•	uu	u	ווט	3	



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

IDS Risk and Mitigation

- 1) If providers and BPHC cannot agree on contract terms BPHC may fail to fully achieve its provider participation goals. BPHC is therefore working to understand provider capabilities, provide support, set clear performance expectations and evolve a DSRIP payment distribution based, at least in part, on performance until a fully VBP contract is achieved that is satisfactory to providers and BPHC.
- 2) CBOs participating in BPHC may not have the capacity to meet the PPS's interconnectivity/interoperability requirements. Through its Community Needs Assessment and various organizational and service surveys, BPHC has profiled its CBO member organizations and developed comprehensive profiles compiled into a database which will be used to facilitate referrals. A Community Engagement Work Group made up of BPHC CBOs, works to involve BPHC CBOs in meaningful participation that will ensure BPHC meets CBO needs and PPS DSRIP goals.
- 3) Lack of integration and continuity between CCMS systems of HHs within BPHC may lead to information silos and poor PHM results. BPHC is signing MSAs with all HHs in the PPS which detail policies, procedures and agreement to adopt standards. BPHC is advocating use of a single CCMS, , for all members, but will work to integrate other CCMS solutions chosen by other member organizations..
- 4) If providers do not fully embrace Care Management (CM) or PHM, PCPs will continue to provide uncoordinated care. BPHC educates providers how the change in SDOH incentives reward CM/PHM. BPHC provides CM/PHM CMEs, TA and tools in different PCPs settings.
- 5) If BPHC does not reach its incremental performance goals and DSRIP funding is affected, there will be risks to future transformation. BPHC is installing critical control measures to monitor program implementation, progress towards PHM and outcomes measures. CQI and change management trainings are being designed for our network partners so that these processes become part of regular operations. Frequent budgeting and contracting cycles are used to ensure continuous sustainable operations.
- 6) If providers do not implement EHR systems that meet MU and PCMH 2014 Level 3 standards by DY3Q4, their ability to fully participate in coordinated interventions, CM, PHM across the IDS will be affected and negatively impact patient outcomes. BPHC comprehensive PCMH/MU plan deploys external consulting resources, and provides customized technical assistance, coaching, and care team training modules so that practices achieve DSRIP goals.
- 7) If the Bronx RHIO fails to satisfy partner demand for secure messaging, alerts and patient record lookup, or providers do not integrate and use functions by DY3Q4, then planned clinical interventions, CM and PHM will be at risk across the IDS. BPHC will develop a timeline to prioritize practices for phased connectivity, and mechanisms to monitor the expansion of HIE / IDS. BPHC is exploring the expansion of local HIE DIRECT messaging outside of the RHIO, and the abilities of CCMS systems to message and alert. These would allow partners more options, leverage existing partner infrastructure where it exists, and provide a level of redundancy in case the RHIO cannot keep pace with partner demand.

Page 158 of 757 Run Date: 03/29/2019



Page 159 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post- acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY4 Q4	Project	N/A	In Progress	04/01/2015	03/31/2019	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Define pro forma role of all PPS providers in BPHC's network model of care (prioritized programs/projects, target patient populations, interventions, accountabilities, use of care plans, funds flow, etc.) to establish BPHC-wide expectations, building on clinical planning to date and planned population health management, clinical integration and IT assessment and planning detailed in those work streams		Project		Completed	08/01/2015	06/15/2016	08/01/2015	06/15/2016	06/30/2016	DY2 Q1
Task Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure		Project		Completed	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1
Task Solicit comments on MSA from partners through distribution to members, opportunity to submit written comments, and review in Committee and Sub-Committee meetings.		Project		Completed	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1
Task Finalize MSA agreement		Project		Completed	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2
Task Develop and finalize project schedules in concert with Clinical Operations Plans (COPs)		Project		Completed	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Review and negotiate project schedules with partner		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3



Page 160 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
organizations. The order in which project schedules will be negotiated will be based on prioritization of partner organizations developed by SBH										
Task Complete first round of contracting with all PPS partners		Project		Completed	08/15/2015	03/20/2016	08/15/2015	03/20/2016	03/31/2016	DY1 Q4
Task Identify payers and social service organizations required to support IDS strategy that are not already identified as PPS member partners; schedule, conduct and document regular meetings to discuss formal mechanisms for them to participate in BPHC		Project		Completed	03/20/2016	06/30/2016	03/20/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	08/30/2015	03/31/2016	08/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	08/30/2015	03/31/2016	08/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Define contracting, coordination and assessment strategy for Montefiore BAHN ACO, and care model expectations, coordination and contracting strategies related to BAHN, CBC and CCMP partner Health Homes, based on requirement frameworks developed to date and those that will result from planned assessment and planning activities in other work streams		Project		Completed	09/10/2015	03/31/2016	09/10/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess HH and ACO population health management capabilities to determine if the skills and experience of the ACO and other organizations can be leveraged by BPHC, based on strategies and expectations; incorporate into BPHC operational strategy/plan		Project		Completed	08/30/2015	03/31/2016	08/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and implement effective referral strategy to the HH/ACO, including referral tracking		Project		Completed	10/30/2015	02/25/2016	10/30/2015	02/25/2016	03/31/2016	DY1 Q4



Page 161 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Poquiroments	Dragorihad	Departing			Original	Original			Quarter	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	End Date	Reporting Year and Quarter
Task		Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
Integrate HHs and ACOs into the IT infrastructure		1 10,000		Completed	00/00/2010	00/01/2010	00/00/2010	00/01/2010	00/01/2010	211 41
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
Task Operationalize partner and workforce roles by providing gap analysis and appropriate training to clinicians and care management staff (including licensed care managers, care coordinators, patient navigators/community health workers, medical assistants and front-office staff).		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Establish data collection, survey and reporting mechanisms to		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1



Page 162 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities										
Task Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Agregado Angeline M Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Abdo Farid Fawzi Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Montefiore Medical Ctr Ai		I		1						
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:		,		•	,					
Ambarian Naira Task EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Nursing Home	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 163 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

03/31/2016	31/2016 01/01/201	6 03/31/2016		
	31/2016 01/01/201	6 03/31/2016		
	31/2016 01/01/201	6 03/31/2016	_	
	31/2016 01/01/201	6 03/31/2016	T	
	31/2016 01/01/201	6 03/31/2016		
12/31/2015			03/31/2016	DY1 Q4
12/31/2015				+
	31/2015 07/01/201	5 12/31/2015	12/31/2015	DY1 Q3
12/31/2015	31/2015 07/01/201	5 12/31/2015	12/31/2015	DY1 Q3
03/31/2016	31/2016 10/01/201	5 03/31/2016	03/31/2016	DY1 Q4
04/25/2016	25/2016 03/01/201	6 04/25/2016	06/30/2016	DY2 Q1
03/31/2018	31/2018 03/01/201	6 03/31/2018	03/31/2018	DY3 Q4
03/31/2018	31/2018 06/30/201	5 03/31/2018	03/31/2018	DY3 Q4
03/31/2018	31/2018 03/31/201	7 03/31/2018	03/31/2018	DY3 Q4
03/31/2018	31/2018 01/01/201	8 03/31/2018	03/31/2018	DY3 Q4
	31/2015 06/30/201	5 12/21/2015	12/21/2015	DV1 O3
03/3				



Page 164 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards										
Task Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/16/2016	03/15/2018	10/16/2016	03/15/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY4 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 165 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Subcommittee and Executive Committee)										
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/30/2016	04/01/2016	12/30/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	12/30/2016	04/01/2016	12/30/2016	12/31/2016	DY2 Q3
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 166 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	02/01/2017	03/31/2018	02/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abieyuwa Iyare					1	1				
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition		Project		Completed	01/01/2016	04/15/2016	01/01/2016	04/15/2016	06/30/2016	DY2 Q1
Task Perform gap analysis by practice and identify key priorities.		Project		Completed	01/01/2016	04/15/2016	01/01/2016	04/15/2016	06/30/2016	DY2 Q1
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	01/01/2016	04/15/2016	01/01/2016	04/15/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 167 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
needed.										
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review final State value-based payment roadmap and PPS value-based payment plan		Project		Completed	07/01/2015	08/04/2015	07/01/2015	08/04/2015	09/30/2015	DY1 Q2
Task Identify Medicaid MCOs and other payers that serve PPS service area and obtain key DSRIP contact at each Medicaid MCO for participation in PPS activities		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish reporting mechanisms to collect and analyze Medicaid MCO and PPS partner data relative to utilization, performance, and payment reform		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Convene first monthly meeting of Medicaid MCO workgroup; membership will be a subset of the Finance and Sustainability Sub-committee with the potential to add members from PPS providers and MCO representatives		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Collect and analyze PPS data and prepare framework for reports to Medicaid MCOs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY4 Q4	Project	N/A	Completed	08/15/2015	03/31/2018	08/15/2015	03/31/2018	03/31/2018	DY3 Q4
PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Establish reporting mechanisms and framework for collecting and analyzing data on patient outcomes by PPS partners and providers		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4



Page 168 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop provider education and engagement strategy through a structured stakeholder engagement process, which will facilitate participant understanding of and input to value-based payments and potential contracting arrangements.										
Task Collect and analyze data on patient outcomes by PPS partners and providers		Project		Completed	01/15/2016	09/30/2016	01/15/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop recommendation for allocation of internal PPS provider bonus payments to reflect PPS partner and provider performance relative to patient outcomes		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Present recommendation for allocation of internal PPS provider bonus payments to Executive Committee		Project		Completed	05/30/2016	03/31/2018	05/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Engage MCO workgroup and participating MCO organizations to reconcile and align PPS and MCO activities related to provider compensation associated with patient outcome		Project		Completed	05/30/2016	03/31/2017	05/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue first internal PPS provider bonus payments for high- performing partners exceeding outcome and quality thresholds		Project		Completed	08/01/2016	06/30/2017	08/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Complete first quarterly report to Executive Committee on progress toward aligning provider compensation with patient outcomes.		Project		Completed	08/01/2016	03/31/2018	08/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop provider value-based compensation framework through the Finance and Sustainability Sub-Committee, Medicaid MCO workgroup and the Executive Committee.		Project		Completed	09/01/2016	12/31/2016	09/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Complete first annual evaluation of PPS value-based payment plan and recommend changes, if needed		Project		Completed	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY4 Q4	Project	N/A	Completed	04/01/2015	11/30/2016	04/01/2015	11/30/2016	12/31/2016	DY2 Q3
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2



Page 169 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify community based services relevant to the community, and identify organizations that provide them, to gain an understanding of their willingness in and capability to expand their services and to contractually engage with BPHC to engage patients in their care through outreach activities, peforming patient screening and assessment, helping patients navigate service providers (including engagement and activation with primary care) and providing patient education and selfmanagement assistance										
Task Identify CBOs to contract with in DY1, via: 1) project-specific work groups identifying CBOs to target and engage based on the services they provide and how those services address the predominant social determinants of health in the Bronx by primary condition (diabetes, CVD, asthma, etc), based on the initial Bronx CNA (November 2014); 2) CSO implement a survey of current CBO members of our PPS to profile their services and their interest and capacity to participate as partner organizations in our DSRIP projects; 3) hosting weekly forums with groups of CBOs designed to inform them about the CBO role as member organizations and to facilitate their participation in our DSRIP projects.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Draft Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of partner participation in the PPS and governance structure.		Project		Completed	04/01/2015	05/21/2015	04/01/2015	05/21/2015	06/30/2015	DY1 Q1
Task Solicit comments on MSA from PPS members through distribution to members, opportunity for submission of written comments, and review in Committee and Sub-Committee meetings.		Project		Completed	05/21/2015	06/08/2015	05/21/2015	06/08/2015	06/30/2015	DY1 Q1
Task Finalize MSA.		Project		Completed	07/01/2015	07/23/2015	07/01/2015	07/23/2015	09/30/2015	DY1 Q2
Task Develop and finalize CBO project schedules in concert with Clinical Operational Plans.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Review and negotiate project schedules with CBOs.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Execute agreements and project schedules for CBOs.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	
Task		Project		Completed	04/01/2016	11/30/2016	04/01/2016	11/30/2016	12/31/2016	DY2 Q3



Page 170 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop patient engagement and activation protocols for priority projects, target subpopulations or interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data										
Task Begin patient outreach, engagement, screening/assessment, navigation activation and education for high priority projects and population		Project		Completed	10/15/2016	11/30/2016	10/15/2016	11/30/2016	12/31/2016	DY2 Q3
Task Define patient engagement and patient engagement metrics. Define mechanisms for evaluation, feedback and continuous quality improvement.		Project		Completed	07/22/2015	06/30/2016	07/22/2015	06/30/2016	06/30/2016	DY2 Q1

Prescribed Milestones Current File Uploads

	er ID File Type	File Name	Description	Upload Date
--	-----------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	



Page 171 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 172 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 173 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.i.4 - IA Monitoring
Instructions :



Page 174 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) A major risk to successful implementation of 2.a.iii relates to provider access to an electronic care management (CM) and referral management tool that can be shared across BPHC providers. Multiple IT systems are employed by Health Homes (HH) and PCMHs, and some partners lack systems with the necessary capabilities. Building a system with sufficient CM, referral management and system integration capacities in a timely manner poses a significant challenge. BPHC is working with a vendor to create a PPS-wide CM and referral management platform to enhance clinical integration and provider communications. The platform will unify partners' varied IT systems. BPHC will supply data exchange and system interfaces to ensure robust exchange of care management planning information.
- (2) Patient access to and willingness to engage in CM services also pose a risk. BPHC is working with CBO partners to provide education to patients on accessing and navigating the healthcare system, as well as providing CBOs the tools to make direct referrals for patients in need of CM services. To enhance patient activation in care coordination, BPHC will train care coordinators on motivational interviewing.
- (3) A risk exists if PCPs do not see the added value of CM. In such cases PCPs would not refer patients into HH or HH At-Risk services, and thus anticipated improved patient outcomes would not be realized. BPHC is working with its HH partners and primary care organizations to improve provider education on the benefits of CM and to establish expectations and minimum standards for communication and information exchange between Care Managers and PCPs.
- (4) Recruiting and training sufficient CM staff to serve the needs of the Bronx is a challenge, particularly bilingual staff. BPHC's workforce strategy looks to mitigate this risk, by working with community colleges and coordinating with the 1199 Training and Education Fund (TEF), Montefiore CMO, and NYSNA to identify capable workers and provide training in Spanish when needed. BPHC also is coordinating with other Bronx PPSs on workforce strategy to align priorities and reduce competition.
- (5) Maintaining a short-term care management intervention for HH At-Risk patients is necessary to preserve optimal caseloads for Care Coordinators (CCs) and to extend services to as many patients as required under BPHC's speed and scale commitments. However, partners' experience with CM suggests it can be difficult to "graduate" patients out of CM once they have been engaged. BPHC seeks to mitigate this risk by providing training to CCs to set realistic, time-limited goals to allow patients to achieve their objectives and disenroll from care management within the allotted 3- to 9-month intervention period. The PPS is also exploring "step-down" models to ease the transition, such as enrollment in a group of peers after "graduation" from HH At-Risk CM.
- (7) A number of factors—including those listed above—contribute to BPHC's risk of missing patient engagement targets for project 2.a.iii. Another related risk involves the availability of data on patients with CM plans. Issues around access to patient names and CIN numbers have arisen with partners conducting CM on behalf of MCOs. This represents a significant portion of the Comprehensive CM Plans currently being developed within BPHC's provider network. BPHC is pursuing data sharing agreements with these third parties to overcome data access challenges.



Page 175 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	40,320

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	10,080	20,160	30,240	40,320
PPS Reported	Quarterly Update	0	12,359	0	0
	Percent(%) of Commitment	0.00%	61.30%	0.00%	0.00%
IA Approved	Quarterly Update	0	12,359	0	0
IA Approved	Percent(%) of Commitment	0.00%	61.30%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (30,240) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



Page 176 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop a workplan and timeline to develop the clinical operations plan (COPs) and implement a strategy for the HH atrisk population that aligns with the patient engagement speed and scale application submission		Project		Completed	04/01/2015	05/15/2015	04/01/2015	05/15/2015	06/30/2015	DY1 Q1
Task Convene representative group of PPS members including Health Homes (HH), PCMHs, SUD providers and SMEs, and others to participate in developing project plan for HH at-risk project (2.a.iii)		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Define the population to be targeted by the HH at-risk intervention, such as individuals with diabetes, substance use disorders, mild to moderate depression or other single uncontrolled chronic conditions (see requirement #5)		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Define a care management (CM) staffing model, in conjunction with Workforce Subcommittee, to address the needs of the target population including staff qualifications, care team roles (including PCP and care manager), functions, and panel size of team members		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop financial model to cost out CM team		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop and document the COP to define the elements of the program including the roles of PCPs and Health Homes, health		Project		Completed	05/01/2015	10/31/2015	05/01/2015	10/31/2015	12/31/2015	DY1 Q3



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

eform Incentive Payment Project

Run Date: 03/29/2019

Page 177 of 757

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
information exchange and technology requirements, and evidence-based guidelines										
Task Develop project implementation budget		Project		Completed	05/01/2015	10/31/2015	05/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Working with Workforce Subcommittee, design training and recruitment strategy for care managers and care teams		Project		Completed	06/30/2015	10/31/2015	06/30/2015	10/31/2015	12/31/2015	DY1 Q3
Task Submit COP and budget to Quality and Care Innovation Sub- Committee for approval		Project		Completed	08/01/2015	10/31/2015	08/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Prepare/disseminate gap analysis tool based on COP to participating providers to determine CM resource needs against project plan and care management team staffing model		Project		Completed	08/15/2015	10/31/2015	08/15/2015	10/31/2015	12/31/2015	DY1 Q3
Task Identify site-specific implementation teams.		Project		Completed	08/15/2015	10/31/2015	08/15/2015	10/31/2015	12/31/2015	DY1 Q3
Task Launch recruitment and training programs with participating providers		Project		Completed	10/01/2015	10/31/2015	10/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Complete assessment of CM staffing needs of each participating site		Project		Completed	08/01/2015	11/30/2015	08/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Define metrics for rapid cycle evaluation		Project		Completed	09/01/2015	01/31/2016	09/01/2015	01/31/2016	03/31/2016	DY1 Q4
Task Use rapid cycle evaluation to track implementation successes and shortcomings and develop corrective actions		Project		Completed	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4

Providers Associated with Completion:

Abieyuwa Iyare; Acevedo Donna; Aggarwal Shilpi; Agre Fred A Md; Agregado Angeline M Md; Akiyama Matthew; Akwuba Uche Onyeabo Ii Do; Alam Shah; Alas-Hun Sheila; Alderman Elizabeth M Md; Alfonso Jillian Sheree; Alkhairw Hadeel; Alpert Peter Md; Amendola-Sekinski Paula A Md; Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Matthew Robert Md; Andre Jean; Anh Viet Vuong; Ansari Asif Muzaffar; Ansari-Ezabodi Amir Md; Antwi Flora; Appel David Kenneth Md; Arnsten Julia Hope Md; Arslanov Renat H Md; Ascher Amanda Falick Md; Au Sophia S Md; Aung Khun Zawhtet; Averbukh Yelena Md; Baker Barry Alan; Baker Ben; Balk Sophie J Md; Balthazar Robert Md; Barran-Billig Marcia Md; Bermudez Aramis



Page 178 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

,	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Antonio Md; Bernard Marguerite Grace Md; Bernstein Larry J Md; Bern David Md; Braganza Sandra Flavia Md; Broder Molly; Brown Collete; E Nefertiti; Capps Linnea; Carbuto Alfred; Carl Lamour-Occean Carline; Chambers Hazel Md; Chamnongvongse Pirahatai; Chiocconi Sofia; Cl. Lombardi Md; Copeland Ebony R; Cordero Evelyn; Cortijo Amarilys R Jennifer; Davis Raquel; Dayan-Rosenman David Samson; Degraffe Lis Robert H; Difazio Louis John Md; Donovan Edmund J; Dr Guerrero Lu Loretta Azuka; Emili Gregory Md; Eng Nelson Do; Epstein Eric J Md; E Filipkowski Anna; Fojas Antonio Canizares Jr Md; Ford Miriam; France Eric George Md; Gbur Maria S Md; George Claudene J Md; Gerrity Co Gordon-Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gover Ma Md; Guilbe Rose M Md; Gumbs Maudina S; Gupta Shikta Md; Haber F Hawthorne Horace Md; Hazan Valerian Md; Hernandez Renee Md; He Elizabeth; Horn Wanda Md; Howard Slomko; Howard Tomasz; Huang Jereesh T; Jones Kenneth Omri Md; Joo Pablo A Md; Jordan Golubco Karakas Serife Eti Md; Kaul Mohini Md; Kelter Katharine Md; Keltz Har Kokotos Faye Md; Korin Laura; Koshy George P Md; Kostakos Kather Lefrancois-Haber Darlene A Md; Leo John Michael Md; Leon Kenneth; Hildred X; Madaline Theresa Fitzgerald; Maisonet Lourdes Md; Malik F Marguerite Marie Md; Mccafferty Hallie; Mccoy Wanda; Mcgarry Laura Menon Chandra S Pc Md; Metalios Eva E Md; Michaelis W Roy Md; M Sarmistha; Murakami Noriyuki; Murray Margaret Md; Nahvi Sadi; Nata Daniel B Md; O'Connor Eileen; O'Donnell Heather Colleen Md; Ogbon Olubusola; Ozuah Maria Theresa P; Ozuah Philip Oranye Md; Paccion Perez Hector; Persaud Indrani; Pham Shirley; Phupakdi Wipanee Md; Pittman Kai; Polizzi Laura Netburn; Polosatkin Anatoly; Popovtzer Zolt; Phd; Raghavan Sreekala; Rahman Riaz; Rajagopal Latha; Ratau Mich Riska Paul F Md; Rivera Marlene Md; Robbins Noah Md; Robinson Ma B Md; Ross Randy B Md; Roth Serena Lauren; Rubin Brian D Md; Rub Saxena Amit K Md; Sayseng Lolita A Md; Scharbach Kathryn; Schechi Alan Md; Semanision Kristen; Shafran Gail; Shapiro Al	Brown Nicole; E Carr Schevaug larick Robert Hi Md; Coupey Si sa; Dela Cruz Si sis E Md Pc; Dri Esteban-Crucia bis Max Pierre I billeen Rogers; G ary Trace; Grah Patricia Luise M erszenson Davi Hui-Li Md; Hw ow-Teglasi; Jose rold Md; Keseb rine Md; Kumar ; Levine Alan J Rubina Abdul M a Gabrielle Md; Milan Felise B M arajan Rupa Na ana Rose N; Ok ne Gerald A Mc Pierre Florence ty Einath Md; P nelle C Md; Rau arcia Renee; R bin Susan; Rud atrem Hiriam B M uren; Shargani hal Raman; Sin na; Stein Melisi larie; Taylor Alli eryl; Turkieh Alb serstrom Sharc	Brown Noel Christyln; Carrero Brausarn; Carrero Brausarn Marie Mcgusan Marie Mcgusan Marie Mcgusan Marie Mcgusan Marie Mcgusan Garlos F Mcgusan William Kam Luner Salom Md; Hafeez Wase d Scott; Hertan Hang Andrew; Igeeph Gillane; Kalair Deniz; Khan Ni Jaishree Md; Lay Md; Levine R Mchugh Marlene Mchugh Salom Nourin A Mum Donald Dougobles Juan Carlod; Schiff Eugene Robert Md; Shar ha Nandita; Smisa; Stein Ruth Elison Md; Taylor Mert Md; Upadhyan Md; Watkins Island Markins Island Md; Watkins Island Markins Island Md; Watkins Island Marie Md; Watkins Island Marie Marie Marie Md; Watkins Island Marie Marie Marie Md; Watkins Island Marie M	stopher Md; Brust James Chaulio Arismendy Md; Carrozzi Ck Elizabeth M Md; Cochran Laure Md; Cremins Patricia A R Md; Deluca Joseph Peter Md; Digan Ettlinger Hugh Marshall Md; Faurl John Md; Fried Robert Edw Md; Giannattasio Emily R Npine; Grayson Martha S Md; Grem Md; Haines Mary Ann Md; Hilaryu Ian Md; Hervada Terest Gerard J Md; Ikeda Scott; Infatic William Edward Md; Kallaz F Md; Khanna Kartika; Khan Andrew; Laude Amy Kristir ichard M Np; Levy Paul Arthur Md; Marie-Nirva Blaise; Marrie Elizabeth Fnp; Mckenna Jerace Y Md; Miro Patricia; Misko Seanne Md; Ngala-El Yasmin Pare (Charles) Scholnick Jenna Marma Anjali Md; Parekh Jillian Bosov Daniel Robert Md; Pime Md; Prabhakaran Sapna; Prato (Prabhakaran Sapna; Prato (Prato (Prabhakaran Sapna; Prato (Prato (P	rles Morrison Md; Idianni Md; Carther auren; Collymore Dapa; Cruz Jessica; Dennerlein Lynne Mary Md; Dunn Barley Alice Gutkned ard Md; Fung Char; Glaser Joy H Md; eenberg Jonathan I; Harewood Itha H and Md; Hocking Static William H; Katiwala Vijay V Mdn; Lee Bernard Worr Md; Lim Sylvia Wrast Lyndonna; Manifer M Md; Mcqua ovitz Sharyn; Molir S; Nguyen Kim; No Villabrille Raque andler; Parnas Tayntel Edgar Andrew omo Vanessa; Prin Md; Reidy Kimberl Rodriguez-Iglesias va Crystal; Saito-Soay Md; Schonberg ir Md; Shepardson Ilivan Christina K Manifer M Md; Teich Mushottam; Valicenti Veiner Richard Md; Veiner Richard Md	Buckle Jody Anna n Dashima Md; Co David; Compreher Culmine John Md Marie; Desarden Arbara N Md; Ehrl ht; Fatica Nunzia aw Gloria; Fyffe U g Gold Marji Md; Co M Md; Greer Tirz lelena Md; Harris ephanie; Hodgso Mary J Md; Instit falam Lobina Kan l; Kim Forrester-E an Md; Lee Elizab Md; Lipman Hal arrero Jessica; Ma ade-Koors Patrici na Maritza Md; M Ningthoujam Sun el Melina; Orgel N ya; Patel Amit; Pa Md; Pinon Miria ace Tresa Smitha ly; Reznik Marina s Realba; Rogan chachner Ana Yu Dana; Scott Paro Alethea K; Shiw yay Bruce Harold Md; Suvarna Nair larvin L Md; Tenc i-Mcdermott Mari ; Weiss Caryn; W	; Budd Joan Elizartmill Kimberly nsive Communid; Cunningham Connie Anjoli; lich Amy Rebect Md; Fedrick Jollanda Pattion; Gomez Mery C; za; Gross Paul I Elizabeth Elizabeth Elizabeth Elizabeth Elizabeth; Kang Elabumont; Kim Pateth; Lee Jee Monah I Md; Loelaseda Nelly M Naia; Medar Shiva ortazavi Shervinita; Nord Nadia Marc Lawrence I atel Bhawesh M m Wroblewski; Pumarol Alba; Md; Rich Andr Donna M Md; Ruri Md; Solomon della Jolanda; Sbaran Leena Sh Md; Sosanya C Md; Swartz Jorore Peter Laurera; Varghese Juleiss David; Weiss David; We	zabeth Md; Cain ; Castillo Thais I ty Pediatrics; Co Chinazo Opia M Diaz Alan; Diaz ca Md; Ehtesha cseph Anthony M Gachette Emma Gonzalez Ange R Md; Gross Ra beth Md; Harris ifman Neal David Hlth; Ismailova M aine You Mi; Kar ul Hyungchul; K d; Lee Jeffrey Ju ner John Md; L d; Maselli Franl nand; Mena Her n Md; Moylan Ju Md; Nori Priya I Md; Ortiz-Morale Id; Patel Jagdish Pintauro Frank L Quinones Wend ea Md; Richards cott Robin L; Se naleen; Shliozbe Dluwakemi; Sowr nathan A Md; Sw nce Md; Tiamiyu stin; Velez Jenni iss Jeffrey Miche	e Steven Michae Melissa; Cergnu Melissa; Cergnu Melissa; Cergnu Melissa; Cergnu Melissa; Cergnu Melissa; Cergnu Melis Me	el; Caldararo S I Irene Grgurich Md; Conigliaro ico Md; Davids or Y Md; Diaz M r Yvonne; Elrin briel Md; Figue Sanjay; Garcia I Leticia Md; Goo Robert M Md; on Ellen A Md; exander; Holme Shwetha; Jack Veisman Laura Knight Colette; an; Lee Regina ao Ala-May Pa athur Manuja M Mauricio; Men d; Muggia Victo na; Ntiamoah riye Tosan N M ilani; Patel Vira cobert; Pinzon I Michael Ray; Ra o Marta Md; Ri r; Rosa Daniel I unjumon Do; S la; Sejdiu Ment nukla Shuchin; d; Spengler Em ne; Swiderski I Karen; Tolenti e Michelle; Villi	E Md; Boro Alexis ara Md; Cano n Md; Chae Kristina; Rosemarie on Lynn Md; Davis Maria C Md; Dichter gton Carol; Emenike roa Kelen J; Mario J Md; Gayle odman Robert L Md; Groves Jill Elizabeth Hashim Asmaa; es Richard Md; Holt kson Robert; John t; Kapoor Aarti; Koenig Paul Md; t; Lee Wayne Md; billo Md; Machuca Md; Mayers chaca Raquel; ria A Md; Mukherjee Kwabena; O'Connell d; Oyeku Suzette j; Paul Allison; Robin Ramos; acine Andrew D Md eder Jessica Md; Md; Rosen Zachary anger Heidi Scott; for Md; Selwyn Peter Shulman Victoria ily; Sreeram Deborah M Md; no Altagracia Md; Roger A Md; Virani
Olga Md; Wilson Teresa Ann; Winik Joseph S Md; Winkfield-Royster T	Fawana; Wolloc	h Norbert Md; W	Vong Chui Fan Do; Yousuf Mo I	l Abdullah; Yu Jen I	nifer Chua Md; Z I	agreda Leze; Z	ingman Barry S	Md		
Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
enabled practices										
·			İ	1	1					
Task Recruit or contract for PCMH practice certification resources as needed		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 179 of 757 Run Date : 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition										
Task Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4

Providers Associated with Completion:

Agregado Angeline M Md; Akwuba Uche Onyeabo li Do; Alderman Elizabeth M Md; Alfonso Jillian Sheree; Alpert Peter Md; Amendola-Sekinski Paula A Md; Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Kari Md; Anderson Matthew Robert Md; Andre Jean; Arnsten Julia Hope Md; Aung Khun Zawhtet; Balk Sophie J Md; Bar Ada Md; Bederniceanu Florenta Md; Beil Robert Scott Md; Belamarich Peter F Md; Berger Matthew A Md; Berk Steven I Md; Bernard Marguerite Grace Md; Berrak Su Gulsun; Beruke Hanna; Bloomfield Diane E Md; Bogaisky Michael Md; Bonadonna Susan E Md; Boro Alexis David Md; Braganza Sandra Flavia Md; Broder Molly; Brown Collete; Brown Noel Christopher Md; Brust James Charles Morrison Md; Buckle Jody Ann; Budd Joan Elizabeth Md; Capps Linnea; Carr Schevaughn; Carrero Braulio Arismendy Md; Carrozzi Gianni Md; Carthen Dashima Md; Cergnul Irene Grgurich Md; Chae Kristina; Clarick Robert Harrison Md; Collymore David; Comprehensive Community Pediatrics; Concepcion Lydia Md; Conigliaro Rosemarie Lombardi Md; Cortijo Amarilys R Md; Coupey Susan Marie Mcguire Md; Cunningham Chinazo Opia Md; Davidson Lynn Md; Garcia Mario J Md; Gorgon Md; English Md; Gorgon Md; Davidson Lynn Md; Garcia Md; Gorgon Md; Davidson Lynn Md; Garcia Md; Gorgon Janice Md; Holmes Richard Md; Holmes Richard Md; Holmes Richard Md; Holmes Richard Md; Holmes Richard Md; Holmes Richard Md; Holmes Richard Md; Holmes Richard Md; Holmes Richard Md; Holmes



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 180 of 757 Run Date: 03/29/2019

DSRIP

Quarter

(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting rear	
(milestolie/Task Name)	Due Date	Level			Start Date	Eliu Date			Eliu Dale	and Quarter	
William Edward Md; Kang Elaine You Mi; Karakas Serife Eti Md; Ka											
Kokotos Faye Md; Koshy George P Md; Lee Jee Md; Lee Jonathan											
Hildred X; Malik Rubina Abdul Md; Marie-Nirva Blaise; Marrast Lyne	donna; Mayers Ma	arguerite Marie N	Md; Mccafferty Hallie; Mccoy V	Vanda; Mchugh Ma	arlene Elizabeth	Fnp; Mcquade-l	Koors Patricia; N	Menchaca Raque	el; Metalios Eva	a E Md; Milan Felise	
B Md; Minamoto Grace Y Md; Miskovitz Sharyn; Mortazavi Shervin	Md; Muggia Victo	oria A Md; Mukhe	erjee Sarmistha; Murray Marga	aret Md; Nahvi Sad	di; Natarajan Rup	a Narayani; Ne	glio Roseanne N	/ld; O'Connor Eil	een; O'Donnel	I Heather Colleen	
Md; Okhravi Siavash Steve; Ortiz-Morales Hilda; Oruwariye Tosan	N Md; Oyeku Suz	ette Olubusola; (Ozuah Maria Theresa P; Pare	kh Jillian Bandler;	Patel Bhawesh N	/ld; Persaud Ind	Irani; Pilosov Da	niel Robert Md;	Portnoy Darin	A Md; Pratomo	
Vanessa; Pumarol Alba; Rabinowitz Michael Ray; Racine Andrew I	O Md Phd; Ratau !	Michelle C Md; R	leidy Kimberly; Reznik Marina	Md; Rich Andrea	Md; Rico Marta N	/ld; Rieder Jess	ica Md; Riska P	aul F Md; Robbi	ns Noah Md; R	Robinson Marcia	
Renee; Rodriguez-Iglesias Realba; Rogan Donna M Md; Rosen Za	chary B Md; Roth	Serena Lauren;	Rubin Brian D Md; Rynjah Ev	a H Md; Saito-Sch	achner Ana Yuri	Md; Salomon D	anielle Md; Sax	ena Amit K Md;	Sayseng Lolita	A Md; Scharbach	
Kathryn; Schechter Miriam B Md; Scholnick Jenna May Md; Scott F	Robin L; Semanisi	on Kristen; Shap	iro Alan; Shapiro Lauren; She	ira L Schlair Md; S	hepardson Aleth	ea K; Shliozber	g Jenny Md; Sh	uter Jonathan M	d; Smith Claud	line Althea A Md;	
Soloway Bruce Harold Md; Sowmya Stephen Md; Srinivasan Shobl	nna Md; St Louis !	Michele Md; Star	rels Joanna; Stein Melissa; St	tein Ruth Elizabeth	Klein; Stein Tar	a; Sullivan Chris	stina K Md; Swa	rtz Jonathan A N	/ld; Swiderski [Deborah M Md; Tan	
Jade; Tattelman Ellen P Md; Tavana Denise Marie; Taylor Allison N	/ld; Taylor Annelle	Claire; Taylor-K	amara N'Gadie; Teich Marvin	L Md; Tenore Pet	er Laurence Md;	Tizer Karen; To	lentino Altagrac	ia Md; Traver Di	ane Md; Turkie	eh Albert Md;	
Upadhyay Sanjay; Vicil Bernice Michelle; Walsh John; Walsh Margaret Mary; Warman Karen L Md; Watkins Isheka S; Weiss Caryn; Weiss Jeffrey Michael Md; Winkfield-Royster Tawana; Wong Chui Fan Do; Zingman Barry S Md											
Task			Safety Net Practitioner -								
EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Non-Primary Care	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4	
requirements.	1		Provider (PCP)								

Original

Original

Providers Associated with Completion:

Project Requirements

Prescribed

Reporting

Adler Melvin L Md; Agarwal Chhavi Md; Ajaimy Maria; Aldrich Thomas Knight Md; Angustia Cumanda Delrocio; Appel David W Md; Aquino Melinda Anne; Arens Raanan Md; Bailey Cheryl; Bajaj Komal Md; Ballaban-Gil Karen Md; Bassila Maha Khalil Md; Bauer Carolyn Ann Md; Bellemare Sarah Md; Bellinson Susan; Benenson Blanche S Md; Benfield Nerys Camilla; Bent John P Iii Md; Berlin Arnold W Md; Bernstein Peter Samuel Md; Betzler Thomas; Bieri Phyllis L Md; Bloch Raphael S Md; Blum Yossef; Boafo Alex Aniapam Twum Md; Boltin Patricia; Borenstein Steven Howard; Bouzi Martine; Braunschweig Ira Md; Broder Anna Rutberg; Bruney Talitha; Burton Rebecca Lyn; Callard Helana Lynn; Camacho Diego R; Canty Caroline; Carullo Veronica Patricia Md; Casale Anthony; Channa Prabjot Md; Choi Jenny Jee-Eun Md; Chuang Meleen; Chuck Roy; Cobelli Neil John Md; Coco Maria Md; Cole Peter David Md; Cole-Olsewski Christine; Cook Kristy; Corey Patrick Spencer; Coulter Maura; Courtney Jonathan Brian; Crespi Rebecca; Cuebas Luisette Cnm; Curry Joan; Cytryn Lawrence I Md; D'Alessandro David A Md; Dai Phie-Bee Dds; Dallegro Diane P Md; Daniel Antoniello; Del Rio Marcela Md; Dennis Jay Chia; Derman Olga Md; Dickson Darlene; Dinces Elizabeth A Md; Djukic Aleksandra Md; Dohrn Jennifer; Dragoman Monica V Md; Driscoll M Catherine Md; Dudek Ronald D Md; Dummitt Susan; Eccleston-Hosein Veronica T Np; Eiland Lisa Renee Md: Eng Yoko; Fathimani Kayvan; Feingold Robert E Md: Felix Alan; Ferrick Kevin James Md: Figueroa-Corser Lourdes M Md: Fisher John Md: Flamer Harold E Md; Fornari Eric; Foronjy Robert Francis Md; Fox Jana Md; Fraioli Rebecca; Frame Rosemary; Freeman Irene Cnm; Frey Michael Md; Friedman Dmitry; Fried Marvin P Md; Friedman Ellen Wolkin Md; Friedman Ellen Gebb Juliana Sanchez; Gela Boguslawa D Md; Geller David Samuel Md; Gensure Robert; George Sarita; Gershengorn Hayley Beth; Ghavamian Reza Md; Gill Jonathan Benjamin; Gitkind Andrew; Gitlevich Tatyana R Md; Gohari Arash Md; Goilav Beatrice: Goldstein Daniel Jacob Md; Golestaneh Ladan Md; Golier Francis Carl Md; Gomez Maria Fernanda Md; Gonzalez David Md; Goodrich James Tait Md; Gorlick Richard Greg Md; Graber Jerome Jeffrey; Granit Volkan; Greenberg Mark A Md; Greenstein Stuart Mark Md; Gritsenko Karina; Gritz David Clark; Gross Jay Md; Grucela Alexis L; Gruenberg Tammy R Md; Gruscinska Olga; Gruson Konrad; Gudis Matthew Md; Haigentz Missak Jr Md; Halstead-Kenny Jennifer; Haut Sheryl Md; Haynes Hilda Althea; Heptulla Rubina A Md; Hirsh David M Md; Hofmann Joanna Frances; Hossack Michael Md; Hsu Daphne T Md; Ilowite Norman T Md; Inwald Gary N Do; Jackness Emily Md; Jakobleff William: Jan Dominique Md: Jariwala Sunit; Jean-Louis Pascale; Jimenez Yakdiel Dds; John Murray Greally; Judge Nancy Elizabeth; Kalyoussef Sabah; Kapner Marc Md; Karkowsky Eve; Kashyap Yogita; Kaskel Frederick J Md; Kathryn Frances Kirchoff; Katyal Chhavi Md; Katz Barrett J Md; Kaubisch Andreas Md; Keller Marla Jill Md; Kelly Carol Bocaccino Md; Kim Dennis Dae-Joo; Kim Sarah S Md; Kim Sun Jin Md; Kitsis Elizabeth; Kogan-Liberman Debora L; Koppel Barbara Sue Md; Kornblum Noah Saul Md; Kosharskyy Boleslav; Kravtsov Aleksandr; Krilov Meg Allyn Md; Kulsakdinun Chaiyaporn Md; Labovitz Daniel Lockett Md; Lado Fred Alexander Md; Lamour Jacqueline M Md; Lee Bonnie A Md; Lee Jimmy; Lee Se Won Md; Lequtt Alan David Md; Levin Paul Edward Md; Levine Rebecca; Levy Adam Scott Md; Levy I Martin Md; Liburd Jennifer D Md; Libutti Steven Kenneth Md; Lightbody Jason M; Lipsitz Evan Coulson Md; Litman Nathan Md; Loeb Sheila L Cnm/Mmc; Loizides Anthony M Md; Lomita Craig; Long Sharps Paige Lynette; Louard Rita Jean Md; Lowe Franklin C Md; Lubetsky Stacey Jill; Lubetzky Michelle L; Lucariello Richard Joseph Md; Maala-Gentolia Clarice Np; Madu Assumpta Agoucha Md; Marwani Deepa Girdharlal Md; Marion Robert Md; Marion Robert Md; Marion Robert Md; Markowitz Morri E Md; Mcdonald Thomas V Md; Mcinerney Michele; Mckenzie Tola Marie Dds; Medow Norman B Md; Mehta Jay Md; Melissa Lee Mei Woo; Menegus Mark A Md; Mercaldi Bridget; Merriweather Aisha Kimberly; Mian Umar Khalil Md; Michler Robert E Md; Milstein Mark Md; Minsky Lloyd; Moghtaderi Sam; Mokrzycki Michele Md; Morice Karen Lizette; Morin Monica A; Moshe Solomon L Md; Myerson Alice S; Myint Win Md; Naccarato Marc; Nadia Ovchinsky; Napier Fabreena E Md; Nagvi Huma Hasnain Md; Natalie Brenner; Nathan Lisa; Neary Siobhan; Neches Richard Brooks Md; Neugarten Joel; Nieves Rosado Sandra; North Amanda Carlson; Novak Inna; Nwokeji Kingsley; Osborn Irene Paulita Md; Ostfeld Robert J Md; Packer Stuart Howard Md; Palma Eugen Md; Pan Debra H Md; Panozzo Albert Md; Papalezova Katia Todorova; Pardanani Setul Ram Md; Park Steven Young Md; Pass Robert Harrison Md; Patel Snehal R Md; Patel Viral Champak; Patzkowsky Kristin; Paul Arlette Mary: Peck Rochelle L Md Pc; Pedro Pablo Maria Md; Pekovic Olivera Saadia: Rastogi Deepa Md; Reinus John F Md; Reyes Maritza; Ricafort Rosanna Jane Md; Rivas Yolanda Md; Robbins Matthew; Robinson Julie Vale Md; Rosenberg Jamie; Rosenstreich David Md; Roth Michael; Rowe Amy F; Rubaltelli David M; Ruben Robert J Md; Ryan Deborah; Saad Eathar A Md; Samanich Joy; Sarah Chambers; Sarwahi Vishal Md; Scalmati Alessandra; Scher Larry Alan Md; Schultz Jeffrey Scott Md; Schultz Jacob; Schwechter Evan Michael; Seimon Leonard P Md; Serafini Francesco Maria; Serby Michael Joseph Md; Shah Darshita Shalin; Shamamian Peter; Shankar Adurthy Ananth; Shaparin Naum; Sherman Deborah S Md; Shi Patricia Ann Md; Shinnar Shlomo Md; Shrivastava Anurag; Sikorski Megan; Singer Lewis P Md; Sinha Sumita; Skversky Amy; Smith Richard V Md; Sokol Seth I Md; Somersel Gavin N Md; Spers Steven Allen Md; Spevack Daniel M Md; Spitzer Yelena; Stemerman Michael B Md; Stern Anthony; Suarez Reynol Md; Suojanen Julianne Kimberly Joy Md; Surks Martin I Md; Sutton Nicole J Md; Tagoe Clement Md; Tamar Goldwaser; Tan-Geller Melin; Tassler Andrew; Tauras James Michael Md; Tepper Oren M; Thomas Sherlan Angela; Thompson John Federick: To Justin Kingsley: Tokayer Aaron Zey Md: Tomer Gitit Md: Van Arsdale Anne: Ventura Kara A: Viswanathan Preeti: Vollbracht Sarah: Vorchheimer David A Md: Wahezi Dawn: Wahezi Dawn: Wahezi Saved Emal: Wainapel Stanley F



Page 181 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Md; Wald-Cagan Paulette; Walsh Christine Ann Md; Wang Yumei Md; Yazdanbakhsh Khashayar; Yira Lorena Duplessi; Yung Pik Sa			uel Md; Weisbard James Jose	eph; Wen-Jeng Me	lissa Yao; Wharto	on Ronald H Mo	l; Wilbanks Tyr (Ohling Md; Won	g Brian Sze-Lik	; Wright Rodney L
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Case Management / Health Home	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Institute For Family Hlth; Montefiore Medical Ctr Ai			,	_						·
PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Identify safety net provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Begin coordinated interface and service development with Bronx RHIO		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish BPHC program to manage support for safety net providers, including, but not limited to primary care providers, mental health and substance use providers, hospitals, and others, to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
Task Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO or alternative health information exchange		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Provider	Safety Net Practitioner -	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 182 of 757 Run Date: 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has achieved NCQA 2014 Level 3 PCMH standards and/or			Primary Care Provider							and Quarter
APCM			(PCP)							

Providers Associated with Completion:

Agregado Angeline M Md; Akwuba Uche Onyeabo Ii Do; Alderman Elizabeth M Md; Alfonso Jillian Sheree; Alpert Peter Md; Amendola-Sekinski Paula A Md; Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Kari Md; Anderson Matthew Robert Md; Andre Jean; Arnsten Julia Hope Md; Aung Khun Zawhtet; Balk Sophie J Md; Ber Ada Md; Bederniceanu Florenta Md; Beil Robert Scott Md; Belamarich Peter F Md; Berger Matthew A Md; Berk Steven I Md; Bernard Marguerite Grace Md: Berrak Su Gulsun; Beruke Hanna; Bloomfield Diane E Md; Bogaisky Michael Md; Bonadonna Susan E Md; Boro Alexis David Md; Braganza Sandra Flavia Md; Brown Collete; Brown Noel Christopher Md; Brust James Charles Morrison Md: Buckle Jody Ann: Budd Joan Elizabeth Md: Capps Linnea: Carr Schevaughn: Carrero Braulio Arismendy Md: Carthen Dashima Md: Cergnul Irene Grgurich Md: Chae Kristina: Clarick Robert Harrison Md: Collymore David; Comprehensive Community Pediatrics; Concepcion Lydia Md; Conigliaro Rosemarie Lombardi Md; Cortijo Amarilys R Md; Coupey Susan Marie Mcguire Md; Cunningham Chinazo Opia Md; Davidson Lynn Md; Davidson Lyn Dela Cruz Sonia Bengzon Md; Deluca Joseph Peter Md; Dennerlein Lynne Marie; Diaz Alan; Dichter Robert H; Donovan Edmund J; Dr Guerrero Luis E Md Pc; Driggs Carlos F Md; Duda Maria E Md; Duggan Mary Md; Ehrlich Amy Rebecca Md; Eisner Yvonne: Emili Gregory Md: Eng Nelson Do: Epstein Eric J Md: Farley Alice Gutknecht: Fedrick Joseph Anthony Md: Filipkowski Anna: Foias Antonio Canizares Jr Md: Ford Mirjam: Francois Max Pierre Md: Fried Robert Edward Md: Garcia Mario J Md; Gayle Eric George Md; Gbur Maria S Md; George Claudene J Md; Gianny William K Md; Giannattasio Emily R Np; Gold Marji Md; Gomez Mery C; Gonzalez Angel Md; Gordon-Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gross Paul R Md; Gross Rachel; Grossberg Robert M Md; Gupta Shikta Md; Harriso Elizabeth Md; Harrison Ellen A Md; Harris Neal David Md; Holmes Richard Md; Howard Slomko; Howard Slomko; Howard Tomasz; Hwang Andrew; Immordino Frances Mary J Md; Institute For Family Hlth; Jones Kenneth Omri Md; Joo Pablo A Md; Jordan Golubcow-Teglasi; Joseph Gillane; Kalafatic William Edward Md; Kang Elaine You Mi; Karakas Serife Eti Md; Kaul Mohini Md; Kelter Katharine Md; Kelter Harold Md; Kesebir Deniz; Khan Naz F Md; Khanna Kartika; Khatiwala Vijay V Md; Kim Paul Hyungchul; Klainbard Peter; Koenig Paul Md; Kokotos Faye Md; Koshy George P Md; Lee Jee Md; Lee Jonathan; Lefrancois-Haber Darlene A Md; Leo John Michael Md; Lim Sylvia W Md; Lipman Hannah I Md; Loehner John Md; Lumibao Ala-May Pabillo Md; Machuca Hildred X; Malik Rubina Abdul Md; Marie-Nirva Blaise; Marrast Lyndonna; Mayers Marguerite Marie Md; Mccafferty Hallie; Mccoy Wanda; Mchugh Marlene Elizabeth Fnp; Mcquade-Koors Patricia; Menchaca Raguel; Metalios Eva E Md; Milan Felise B Md: Minamoto Grace Y Md: Miskovitz Sharvn: Mortazavi Shervin Md: Muqqia Victoria A Md: Mukheriee Sarmistha: Murray Margaret Md: Nahvi Sadi: Natarajan Rupa Narayani: Neglio Roseanne Md: O'Connor Eileen: O'Donnell Heather Colleen Md: Okhravi Siavash Steve: Ortiz-Morales Hilda: Oruwarive Tosan N Md: Oveku Suzette Olubusola: Ozuah Maria Theresa P: Parekh Jillian Bandler: Patel Bhawesh Md: Persaud Indrani: Pilosov Daniel Robert Md: Portnov Darin A Md: Pratomo Vanessa; Pumarol Alba; Rabinowitz Michael Ray; Racine Andrew D Md Phd; Ratau Michelle C Md; Reidy Kimberly; Reznik Marina Md; Rico Marta Md; Rieder Jessica Md; Riska Paul F Md; Robbins Noah Md; Robinson Marcia Renee; Rodriguez-Iglesias Realba; Rogan Donna M Md; Rosen Zachary B Md; Roth Serena Lauren; Rubin Brian D Md; Saito-Schachner Ana Yuri Md; Salomon Danielle Md; Saxena Amit K Md; Sayseng Lolita A Md; Scharbach Kathryn; Schechter Miriam B Md; Scholnick Jenna May Md; Scott Robin L; Semanision Kristen; Shapiro Alan; Shapiro Lauren; Sheira L Schlair Md; Shepardson Alethea K; Shliozberg Jenny Md; Shuter Jonathan Md; Smith Claudine Althea A Md; Shapiro Lauren; Sheira L Schlair Md; Shepardson Alethea K; Shliozberg Jenny Md; Shuter Jonathan Md; Smith Claudine Althea A Md; Shapiro Lauren; Shepardson Alethea K; Shliozberg Jenny Md; Shuter Jonathan Md; Smith Claudine Althea A Md; Shapiro Lauren; Shepardson Alethea K; Shliozberg Jenny Md; Shuter Jonathan Md; Smith Claudine Althea A Md; Shapiro Lauren; Soloway Bruce Harold Md; Sowmya Stephen Md; Srinivasan Shobhna Md; St Louis Michele Md; Starrels Joanna; Stein Ruth Elizabeth Klein; Stein Tara; Sullivan Christina K Md; Swartz Jonathan A Md; Swiderski Deborah M Md; Tan Jade: Tattelman Ellen P Md: Tavana Denise Marie: Tavlor Allison Md: Tavlor Annelle Claire: Tavlor-Kamara N'Gadie: Teich Marvin L Md: Tenore Peter Laurence Md: Tizer Karen: Tolentino Altagracia Md: Traver Diane Md: Turkieh Albert Md: Upadhyay Sanjay: Vicil Bernice Michelle: Walsh John: Walsh Margaret Mary: Warman Karen L Md: Watkins Isheka S: Weiss Caryn: Weiss Jeffrey Michael Md: Winkfield-Royster Tawana: Wong Chui Fan Do: Zingman Barry S Md

Opadriyay Sarijay, vicii bernice Michelle, Walsh John, Walsh Marg	aret Mary, Warria	an Karen L Mu, V	valkiris isrieka 3, vveiss Garyi	i, weiss Jeilley ivii	chael Mu, Willkii	eiu-Roysiei Tai	wana, wong Chi	ui ran Do, Zingi	nan bany 3 wc	l .
Task Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	06/30/2015	08/30/2015	06/30/2015	08/30/2015	09/30/2015	DY1 Q2
Task Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 183 of 757 Run Date : 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 184 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care										
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop clinical requirements/use cases and technical requirements for web-based comprehensive care management plan		Project		Completed	05/01/2015	06/30/2015	05/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Identify qualified coordinated care management (CCMS) vendors		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Design/document outreach, intake, assessment, and patient engagement process for HH at-risk population that includes development of written comprehensive care management plan and referrals to Health Homes, substance use providers, community-based organizations, and other providers		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Convene representative group from PPS providers to participate in care management plan development process		Project		Completed	05/01/2015	10/31/2015	05/01/2015	10/31/2015	12/31/2015	DY1 Q3



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Dogg 105 of 757 Ru

	raye	100	OI	1	J	1
n	Date:	03/2	29/2	20)1	9

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Select/contract with CCMS system(s) that meet requirements		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop, in conjunction with Workforce Subcommittee, training curriculum for PPS provider staff		Project		Completed	10/01/2015	04/01/2016	10/01/2015	04/01/2016	06/30/2016	DY2 Q1
Task Select metrics and use CCMS system to track if care management plan is successful in "reducing patient risk factors"		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement comprehensive care management plan system in all participating sites		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide ongoing technical assistance support to participating sites		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Use rapid cycle evaluation to track implementation successes and shortcomings with regard to the reduction of patient risk factors and develop corrective actions		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abieyuwa Iyare; Acevedo Donna; Aggarwal Shilpi; Agre Fred A Md; Agregado Angeline M Md; Akiyama Matthew; Akwuba Uche Onyeabo Ii Do; Alam Shah; Alas-Hun Sheila; Alderman Elizabeth M Md; Alfonso Jillian Sheree; Alkhairw Hadeel; Alpert Peter Md; Amendola-Sekinski Paula A Md; Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Matthew Robert Md; Andre Jean; Anh Viet Vuong; Ansari Asif Muzaffar; Ansari-Ezabodi Amir Md; Antwi Flora; Appel David Kenneth Md; Arnsten Julia Hope Md; Arslanov Renat H Md; Ascher Amanda Falick Md; Au Sophia S Md; Aung Khun Zawhtet; Averbukh Yelena Md; Baker Barry Alan; Baker Ben; Balk Sophie J Md; Balthazar Robert Md; Bar Ada Md; Barland Peter Md; Baron Lisa Colleen Md; Bartsch Sona; Barzel Uriel Shimon Md; Bethory Eleanor; Bederniceanu Florenta Md; Beil Robert Scott Md; Belamarich Peter F Md; Berger Matthew A Md; Berk Steven I Md; Berman-Billig Marcia Md; Bermudez Aramis Antonio Md; Bernard Marguerite Grace Md; Bernstein Larry J Md; Bernak Su Gulsun; Beruke Hanna; Bhardwaj Anuj; Bidiwala Aneela Ashraf Md; Blackstock Oni; Bloomfield Diane E Md; Bogaisky Michael Md; Bonadonna Susan E Md; Boro Alexis David Md; Braganza Sandra Flavia Md; Broder Molly; Brown Collete; Brown Nicole; Brown Noel Christopher Md; Brust James Charles Morrison Md; Buckle Jody Ann; Budd Joan Elizabeth Md; Caine Steven Michael; Caldararo Sara Md; Cano Nefertiti; Capps Linnea; Carbuto Alfred; Carl Lamour-Occean Carline; Carr Schevaughn; Carrero Braulio Arismendy Md; Carthen Dashima Md; Carthen Da Chambers Hazel Md; Chamnongvongse Pirahatai; Chiocconi Sofia; Clarick Robert Harrison Md; Clark Elizabeth M Md; Cochran Lauren; Collymore David; Comprehensive Community Pediatrics; Concepcion Lydia Md; Conigliaro Rosemarie Lombardi Md; Copeland Ebony R; Cordero Evelyn; Cortijo Amarilys R Md; Coupey Susan Marie Mcquire Md; Cremins Patricia A Rpa; Cruz Jessica; Culmine John Md; Cunningham Chinazo Opia Md; D Angelo Enrico Md; Davidson Lynn Md; Davis Jennifer: Davis Raquel: Davan-Rosenman David Samson; Degraffe Lisa; Dela Cruz Sonia Bengzon Md; Deluca Joseph Peter Md; Dennerlein Lynne Marie; Desarden Connie Anjoli; Diaz Alan; Diaz Antonio Salvador Y Md; Diaz Maria C Md; Dichter Robert H; Difazio Louis John Md; Donovan Edmund J; Dr Guerrero Luis E Md Pc; Driggs Carlos F Md; Duda Maria E Md; Dunn Barbara N Md; Ehrlich Amy Rebecca Md; Ehtesham Nadira; Eisner Yvonne; Elrington Carol; Emenike Loretta Azuka; Emili Gregory Md; Eng Nelson Do; Epstein Eric J Md; Esteban-Cruciani Nora V Md; Ettlinger Hugh Marshall Md; Farley Alice Gutknecht; Fatica Nunzia Md; Fedrick Joseph Anthony Md; Feinstein Gabriel Md; Figueroa Kelen J; Filipkowski Anna; Fojas Antonio Canizares Jr Md; Ford Miriam; Francois Max Pierre Md; Franzetti Carl John Md; Fried Robert Edward Md; Fung Chaw Gloria; Fyffe Ullanda Pattion; Gachette Emmanuel; Galhotra Sanjay; Garcia Mario J Md; Gayle Eric George Md; Gbur Maria S Md; George Claudene J Md; Gerrity Colleen Rogers; Giang William K Md; Giannattasio Emily R Np; Glaser Joy H Md; Gomez Mery C; Gonzalez Angel Md; Gonzalez Leticia Md; Goodman Robert L Md; Gordon-Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gover Mary Trace; Graham Luner Salome; Grayson Martha S Md; Green Tirza; Gross Paul R Md; Gross Rachel; Grossberg Robert M Md; Groves Jill Elizabeth Md: Guilbe Rose M Md: Gumbs Maudina S: Gupta Shikta Md: Haber Patricia Luise Md: Hashim Asmaa: Harris Elizabeth Elizabeth Elizabeth Md: Harris Elizabeth Md:



care practices

Complete partnership agreements with HHs, their downstream

Project Requirements

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Original

Original

03/31/2017

04/01/2016

Reporting

Project

Prescribed

Page 186 of 757

Run Date: 03/29/2019

DSRIP

Quarter

03/31/2017

DY2 Q4

03/31/2017

04/01/2016

(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year and Quarter
Elizabeth; Horn Wanda Md; Howard Slomko; Howard Tomasz; Huang Hui-Li Md; Hwang Andrew, Igel Gerard J Md; Ikeda Scott; Immordino Frances Mary J Md; Institute For Family Hilt; Ismailova Kyanalya A; Iyer Shwetha; Jackson RxD Jeressh T; Jones Kenneth Ornl Md; Joo Pablo A Md; Yordan Golubcow-Teglasi; Joseph Gillane; Kalaflatic William H; Kalard William Edward Md; Kalaflatic William H; Kalard William Edward Md; Kalard Raniz William Edward Md; Kalard Kaniz William Edward Md; Kalard Kaniz William Laward Md; Kalard Kaniz William H; Kalard William Laward Md; Kalard Kaniz William H; Kalard William Laward Md; Kalard Md;									a; Kapoor Aarti; Koenig Paul Md; a; Lee Wayne Md; abillo Md; Machuca Md; Mayers achaca Raquel; bria A Md; Mukherjee Kwabena; O'Connell Id; Oyeku Suzette aj; Paul Allison; Robin Ramos; acine Andrew D Md deder Jessica Md; Md; Rosen Zachary anger Heidi Scott; tor Md; Selwyn Peter Shulman Victoria aily; Sreeram Deborah M Md; ino Altagracia Md; Roger A Md; Virani	
Home for care management services. Providers Associated with Completion: Institute For Family Hlth; Montefiore Medical Ctr Ai; United Bronx Pa	arents Inc Ai					-				
Task Identify participating primary care practices		Project		Completed	07/01/2015	10/31/2015	07/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Assess participating practices' care management staffing needs to meet care management service needs of HH at-risk population, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Begin developing partnership agreements with HHs, their downstream Care Management Agencies (CMAs) and primary		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4

Completed



Page 187 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Care Management Agencies (CMAs) and primary care practices that include standards for care management services for HH atrisk patients, data collection and reporting, referral processes, care plan content, communication and other policies and procedures										
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abieyuwa Iyare										
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Case Management / Health Home	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Montefiore Medical Ctr Ai										
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify CBO partners that can provide needed social support services to the HH at-risk population		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop policies and procedures for CBO-PCP-HH patient referral to mental health, substance abuse, and other services, patient follow up, use of Care Coordination Management Systems (CCMS) tool for care planning & tracking, participation in case conferences, and other policies and procedures, as needed		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop contractual agreements with CBOs and HHs to provide social support services to patients assessed as eligible for HH atrisk CM services		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	
Task		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 188 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Implement CBO-PCP-HH patient referral, patient follow up, care planning & tracking, participation in case conferences, and other protocols for facilitating and documenting service coordination in the CCMS, integrated with EHRs via HIE										
Task Ensure that select CBOs have access to relevant portions of the electronic care management plan/CCMS and are able to document relevant client information in the care management plan		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Execute contractual agreements with CBOs and HHs to provide social support services to patients assessed as eligible for HH atrisk CM services		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	05/01/2015	03/31/2017	05/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene work groups composed of PCPs and subject matter experts, (SMEs) including MH/SUD and social service agencies, to define target population, select evidence- based guidelines (EBGs) for target population and make recommendations to Quality & Care Innovation Sub-Committee (QCI) on EBGs for chronic conditions and collaborative care.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Working with select CBOs, primary care practices and SMEs,		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 189 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including MH/SUD and social service agencies, develop educational materials, suitable to the needs, culture, literacy, and language of the target populations										
Task QCI reviews educational materials and revises as needed; QCI approves educational materials		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task QCI agendas begin to include evaluation of evidence-based guidelines as a topic for discussion at least annually		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task CSO implements EBG and educational material dissemination plan across the PPS		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop mechanisms for regular review of project-selected evidence-based guidelines (EBGs) by implementation work group to assure our PPS is utilizing the most up-to-date tools and that those upadated guidelines/protocols continue to be clinically integrated across the PPS		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

Milestone News	Heer ID	File Time	File Name	Deceriation	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing	
participating HHs as well as PCMH/APC PCPs in care coordination within	
the program.	
Ensure all eligible primary care providers participating in the project meet	
NCQA (2011) accredited Patient Centered Medical Home, Level 3	
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced	
Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	



Page 190 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
sharing health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Develop a comprehensive care management plan for each patient to	
engage him/her in care and to reduce patient risk factors.	
Establish partnerships between primary care providers and the local	
Health Home for care management services. This plan should clearly	
delineate roles and responsibilities for both parties.	
Establish partnerships between the primary care providers, in concert	
with the Health Home, with network resources for needed services.	
Where necessary, the provider will work with local government units	
(such as SPOAs and public health departments).	
Implement evidence-based practice guidelines to address risk factor	
reduction as well as to ensure appropriate management of chronic	
diseases. Develop educational materials consistent with cultural and	
linguistic needs of the population.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 191 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 192 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

IF	PQR Module 2.a.iii.5 - IA Monitoring		
Instru	uctions :		



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 2.b.iii – ED care triage for at-risk populations

scope of social services provided across the PPS.

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) A key risk associated with BPHC's strategy for 2.b.iii includes the possibility of delayed expansion of the Emergency Department (ED) Navigator program due to recruitment and training challenges. To mitigate this risk, BPHC will stagger the DSRIP program expansion, beginning in the SBH ED and Montefiore's Moses EDs and then moving to other Montefiore EDs. BPHC has contracted with the CMO to help lead program development and training, and other programmatic functions to minimize delays and ensure proper programmatic oversight. (2) Patients with BH conditions are more likely to overutilize the ED and may impact DSRIP's goal of reduction in avoidable ED use. CBOs can help mitigate this risk: Parachute NYC is an effective program that provides an alternative to the ED and inpatient admissions through peer-run respite centers and mobile crisis intervention. The program has been challenged by low use. It reaches the end of its funding on June 30, 2016. Discussions with MCOs regarding a payment mechanism to sustain the program are still in progress. To mitigate these risks, BPHC will work with NYCDOHMH, Riverdale Mental Health Association, and the Visiting Nurse Service of New York to develop an approach, negotiate with MCOs regarding program payments and "market" the program more intensively to ED physicians, psychiatrists, Health Homes (HH), and CBOs. (3) Many of the targeted patients for this project are in need of social as well as medical services. However, many arrive at the ED during off-hours, limiting the time in which staff can connect patients with PCPs, urgent care centers, HHs and social service providers. In addition, ED providers often lack the knowledge and time to connect patients with social service agencies and Parachute NYC program. To mitigate these risks, BPHC will expand hours of CMO's ED Navigator program to 12-hour days with weekend hours to better account for individuals who arrive at the ED and need support services during off-hours. BPHC will train staff to provide warm hand-offs to social services the next business day as well as track referrals to completion. BPHC is also developing a web-based directory of CBO providers that will provide comprehensive information on the
- (4) IT challenges across providers present additional barriers to 2.b.iii and care coordination efforts. Many of the alternatives to the ED, including urgent care centers, Parachute NYC, PCPs, and CBOs do not have EMR data-sharing capabilities and are not connected to Bronx RHIO. Without these capabilities, patient information is not accessible at the point of care and cannot be shared electronically with patients' existing PCPs. BPHC will expand RHIO connectivity to more PPS providers and increase the use of RHIO alerts to inform PCPs of the patients' ED admission. BPHC will implement an electronic care management and referral management tool to be shared across BPHC providers. BPHC will support a communication plan to make ED and community-based staff aware of the value of the tool for patients through transitions from ED to other settings (SNF, HH, CBO, or other PPS provider).
- (5) Another risk is the ability for ED navigators to identify patients' PCPs and make real-time appointments, especially if patients arrive in ED at off-hours. To mitigate this risk, PPS is investigating means of identifying patient PCPs using RHIO and use of open access scheduling to make appointments without having to call PCP offices.

Page 193 of 757 Run Date: 03/29/2019



Page 194 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed	Actively Engaged Scale					
DY3,Q4	13,720					

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	3,430	6,860	10,290	13,720
PPS Reported	Quarterly Update	0	5,889	0	0
	Percent(%) of Commitment	0.00%	85.85%	0.00%	0.00%
IA Ammuniad	Quarterly Update	0	5,889	0	0
IA Approved	Percent(%) of Commitment	0.00%	85.85%	0.00%	0.00%

A Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (10,290) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

NYS Confidentiality – High



Page 195 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Stand up program based on project requirements		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify key stakeholders and initiate regular ED care triage task force meetings		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Conduct preliminary site visits to participating EDs		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish workflow triage model with input from task force and participating ED site-specific implementation teams		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Draft job descriptions, staffing and recruitment plan, in consultation with the Workforce Subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify a documentation platform for templates and tools developed for ED care triage		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template/tool for use by Patient Navigator, including mechanisms to identify patients who are already engaged in HHs and those who are eligible for HHs		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template/tool for assisting patient in selecting a PCP		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template for scheduling follow-up PCP/BH provider/Other provider		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template to be used in identifying patient's need for social supports and the process of referral to CBOs, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	
Task		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 196 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop standard procedures for notifying and sharing information with PCP / HH care manager / other provider										
Task Develop standard procedures for referral to behavioral health support services for eligible patients, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop specifications to generate alerts for patients to be targeted in ED care triage; specify criteria for intervention		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop training curriculum for Patient Navigators and ED staff using evidence-based care management principles and project specific procedures and tools		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Finalize compilation of all documentation into a Clinical Operations Plan (COP) for ED Care Triage for At-Risk Populations		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Finalize budget for ED Care Triage for At-Risk Populations		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Submit elements of the COP to Quality and Care Innovation Sub- Committee (QCIS) for approval		Project		Completed	04/01/2016	08/31/2016	04/01/2016	08/31/2016	09/30/2016	DY2 Q2
Task Establish plan for data exchange and systems for documenting ED Care Triage activities across the PPS		Project		Completed	04/01/2016	08/31/2016	04/01/2016	08/31/2016	09/30/2016	DY2 Q2
Task Identify and catalogue available community resources, using the CNA as a starting point to create a Community Resources Database		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Survey participating providers to identify gaps in services and identify additional potential community organization partners		Project		Completed	07/15/2015	03/31/2016	07/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Define processes for referral, and access to information among providers, and feedback processes to the practices electronically with interim manual processes as needed in conjunction with IT subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish and document referral and follow-up procedures for the sites, with a mechanism for sites to audit adherence and report to		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 197 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
QCIS										
Task Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including		Project		Completed	11/01/2016	03/31/2017	11/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish the schedule and materials for periodic staff training on the warm transfer and referral tracking		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Orient hospital staff and community-based partners on the project		Project		Completed	10/15/2015	03/31/2016	10/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and implement registry reporting capabilities to track and intervene on patients to be targeted by ED care triage		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Recruit and hire Patient Navigators		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Train Patient Navigators, their supervisors, and ED staff using the curriculum developed including use of Community Resource Database, with particular attention to the complex needs of patients with co-occurring disorders, homelessness and SUD		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	DY3 Q4	Project	N/A	Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4



Page 198 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:					•				•	•
Akwuba Uche Onyeabo li Do										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Akwuba Uche Onyeabo li Do										
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Montefiore Medical Ctr Ai; St Barnabas Hospital										
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 199 of 757 Run Date : 03/29/2019

			_							_
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS wide PCMH subcommittee as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	06/30/2015	08/30/2015	06/30/2015	08/30/2015	09/30/2015	DY1 Q2
Task Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	12/01/2015	10/01/2015	12/01/2015	12/31/2015	DY1 Q3
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	04/01/2016	11/01/2015	04/01/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4
Task Identify safety net provider data sharing requirements and ENS capabilities and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Begin coordinated interface and service development with Bronx RHIO		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish BPHC program to manage support for safety net providers to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1



Page 200 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO/ENS/alternative health information exchange		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor the use of ENS for communications related to ED Care Triage		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	DY3 Q4	Project	N/A	Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement ED care triage protocols, as outlined in Milestone 1		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance to site-specific implementation teams		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Monitor the speed with which patients receive an appointment with PCP/specialist/BH. Troubleshoot with PCPs/others as necessary		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Patient Navigation Team conducts telephonic follow-up with patient and PCP/HH/behavioral health/appropriate specilaty service/CBO/other support service to ensure access to care, community support resources and to track appointment		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 201 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
completion.										
Task Modify Clinical Operations Plan procedures to reflect lessons learned, in conjunction with task force		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:	I	1	l	1			1		1	ı
Montefiore Medical Ctr Ai; St Barnabas Hospital	1	T	1		1		1		T	I
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	01/01/2016	04/01/2015	01/01/2016	03/31/2016	DY1 Q4
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	01/01/2016	04/01/2015	01/01/2016	03/31/2016	DY1 Q4
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	04/01/2015	01/01/2016	04/01/2015	01/01/2016	03/31/2016	DY1 Q4
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 202 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
management solution (CCMS) and other systems and services as required to support PHM and registries										
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

Prescribed Milestones Current File Uploads

|--|

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care	
providers with an emphasis on those that are PCMHs and have open	



Page 203 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
access scheduling.	
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS	
Advanced Primary Care Model standards by the end of DSRIP Year 3.	
b. Develop process and procedures to establish connectivity between the	
emergency department and community primary care providers.	
c. Ensure real time notification to a Health Home care manager as	
applicable	
For patients presenting with minor illnesses who do not have a primary	
care provider:	
a. Patient navigators will assist the presenting patient to receive an	
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	
b. Patient navigator will assist the patient with identifying and accessing	
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider).	
Established protocols allowing ED and first responders - under	
supervision of the ED practitioners - to transport patients with non-acute	
disorders to alternate care sites including the PCMH to receive more	
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



Page 204 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 205 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iii.5 - IA Monitoring
Instructions :



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) There is often inadequate coordination and communication between hospital-based teams, outpatient care managers (CM), PCPs, SNFs, and home-health care agencies that are key to effective hand-offs among providers. In addition, hospital staff does not always recognize the value of CBOs in managing Care Transitions (CT). To mitigate these risks, Clinical Coordinators (CTCCs), post-discharge care coordinators (PDCCs) and outpatient CMs will have access to an electronic care and referral management tool that can be shared across all BPHC providers. BPHC will assure that partners across multiple settings can use this tool to find and refer to various services needed during transitions of care. Sharing transitional care plans (TCP) through BxRHIO will be instrumental to CT hand offs, as will telephonic follow up to fill gaps and close-loop referral. BPHC will develop training to address cultural competency, language barriers, and detail elements of CT model and roles of each CT team member, including hospital-based staff, outpatient CMs, and CBOs providing social services, with particular attention to warm handoffs, coordination and communication across roles and settings.
- (2) Unstable housing and Behavioral Health (BH) diagnoses including substance use disorder (SUD) may impact readmissions; CBO partners will be engaged to assist in mitigating these risks. To prevent readmissions among SMI patients who are at risk for homelessness, BPHC will fund Health Homes (HH) to provide Critical Time Interventions, an evidence-based, time-limited CT program. In efforts to prevent readmissions and overutilization of the ED among patients with BH diagnoses, SBH Health System (SBH) has partnered with two CBOs through the Medicaid Accelerated eXchange (MAX) Series. BronxWorks and Bronx Crisis Respite Center, CBOs who provide homeless services and crisis respite services respectively, have started to engage SBH BH patients. ED and readmission rates among BH patients have dropped over the six months since the CBO partnerships began. Efforts will be made to expand these CBO partnerships to all BPHC facilities and to develop the CTI program to compliment these services.
- (3) Recruiting and hiring CT staff, particularly Spanish-speaking staff, presents a challenge to readmission reduction efforts. Hospitals may also experience unexpected delays in hiring due to issues with the unions. BPHC is working with local community colleges, CBOs, 1199 Training and Education Fund and NYSNA to help recruit and train care management staff, offer competitive salaries, flexible hours, and job sharing, as feasible, to improve recruitment and retention.
- (4) Existing policies and procedures for early notification of planned discharges differ among hospitals. Notification of HH CMs when patients are being discharged varies, particularly if patients are discharged earlier than expected or from a hospital not subscribed to RHIO alerts. BPHC will require hospitals and PCPs to have RHIO connectivity, to use alerts, and to establish protocols requiring timely notification of discharges to HH CMs. TCPs will be shared with PCPs and HH CMs through RHIO alerts and telephone calls. HHs will be provided with one point of contact in the hospital so that CMs can easily receive relevant updates from the hospital-CT team.

Page 206 of 757 Run Date: 03/29/2019



Page 207 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	10,290

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	2,573	5,145	7,718	10,290
PPS Reported	Quarterly Update	0	10,039	0	0
	Percent(%) of Commitment	0.00%	195.12%	0.00%	0.00%
IA Annyound	Quarterly Update	0	10,039	0	0
IA Approved	Percent(%) of Commitment	0.00%	195.12%	0.00%	0.00%

A Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (7,718) for 'DY4,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

NYS Confidentiality - High



Page 208 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Engage partners, including health homes (HH), to promote project understanding and partner alignment.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify key stakeholders and initiate Care Transitions (CT) work group		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Conduct preliminary site visits to participating in-patient settings		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Orient hospital staff to the project		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop job description and staffing plan, in consultation with the Workforce Subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Map comprehensive list of care and social services used by patients in the home or other non-medical setting		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop criteria for identifying and targeting patients most at risk for readmission, to facilitate the creation of patient registries and alerts		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify electronic patient stratification tool or algorithm to identify the 'at risk' population		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish workflow triage model with input from CT work group and participating site-specific implementation teams		Project		Completed	11/15/2015	02/01/2016	11/15/2015	02/01/2016	03/31/2016	DY1 Q4
Task		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4



Page 209 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish plan for data exchange and systems for documenting CT program activities across the PPS										
Task Develop guidelines and assessment template/tools for the determination of HH and CT eligibility by CT team		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template/tools for assisting patient in selecting a PCP		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template/tools for scheduling follow-up PCP appointment, specialty care, CBO care, and/or a medical visit in a non-traditional setting (e.g. house call, telehealth)		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop guidelines and assessment template/tools to be used in identifying patient's need for social supports and the process of referral to CBOs		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop standard procedures for notifying and sharing information with PCP / HH care manager / or other provider, as needed		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop standard procedures for referral to behavioral health support services for eligible patients		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize compilation of all documentation into a Clinical Operations Plan (COP) for CT intervention		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Finalize budget for CT intervention		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Submit elements of COP to Quality and Care Innovation Sub- Committee (QCIS) for approval		Project		Completed	03/01/2016	05/31/2016	03/01/2016	05/31/2016	06/30/2016	DY2 Q1
Task Develop training curriculum for CT staff using evidence-based care management principles and project specific procedures and tools. Training curriculum will emphasize cultural competence and health literacy		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Convene representative group of PPS members to form CT work group, including hospitals, BH and SUD SMEs to review Critical Time Intervention strategies and to create workplan.		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4



Page 210 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Define the population to be targeted by Critical Time Intervention strategies		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task In conjunction with the Workforce subcommittee, define a Critical Time Intervention staffing model, to address the needs of the target population including staff qualifications, roles, functions, and panel size of team members		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop financial model to cost out Critical Time Intervention team		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and document the COP to define the elements of the Critical Time Intervention program including the roles of PCPs, BH specialists, HHs, HIE and technology requirements, and evidence-based guidelines		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Working with Workforce Subcommittee, design training and recruitment strategy for Critical Time Intervention staffing		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Develop Critical Time Intervention implementation budget		Project		Completed	03/01/2016	06/30/2016	03/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Submit elements of Critical Time Intervention COP to QCIS for approval		Project		Completed	03/01/2016	05/31/2016	03/01/2016	05/31/2016	06/30/2016	DY2 Q1
Task Prepare/disseminate gap analysis tool based on COP to participating providers to determine Critical Time Intervention resource needs against project plan and care management team staffing model		Project		Completed	02/01/2016	06/30/2016	02/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Complete assessment of Critical Time Intervention staffing needs across the PPS in conjunction with the Workforce Subcommittee		Project		Completed	02/01/2016	05/31/2016	02/01/2016	05/31/2016	06/30/2016	DY2 Q1
Task Develop a registry of patients to be targeted for intervention		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Establish technology interfaces to ensure frequent automated updates of registry data		Project		Completed	04/04/2016	06/30/2016	04/04/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement CCMS and/or other systems and services with patient registries and other features required for PHM		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 211 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Recruit and hire needed CT staff										
Task Train CT staff and their supervisors		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify implementation teams for Critical Time Intervention		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch recruitment and training programs with Critical Time Intervention participating providers		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish mechanisms for feedback and monitoring for Continuous Quality Improvement (CQI)		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task CT staff implement Care Transitions interventions, using project- specific templates, tools and procedures		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task CT staff conduct telephonic follow-up with patient and PCP/HH/BH/other support service to ensure access to care and all follow up appointments were completed.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Modify COP procedures to reflect lessons learned, in conjunction with task force		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY3 Q2	Project	N/A	Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	03/31/2016	09/30/2017	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Meet with payers to identify triggers and processes for payer care coordination and chronic care services to ensure coordination and prevent gaps in care and/or redundant services, as part of a value-based payment strategy, outlined below.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 212 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develop partnership agreements with payers affirming coverage and coordination of service benefits. Include HHs in the development of this payment strategy.		Project		Completed	03/01/2016	09/30/2017	03/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Review final State value-based payment roadmap and PPS value-based payment plan		Project		Completed	07/01/2015	08/31/2015	07/01/2015	08/31/2015	09/30/2015	DY1 Q2
Task Identify Medicaid MCOs engaged with our attributed patients and actively engage them in developing new and strengthening existing value-based payment arrangements through a structured stakeholder engagement process.		Project		Completed	09/01/2015	11/15/2015	09/01/2015	11/15/2015	12/31/2015	DY1 Q3
Task Establish partner value-based payment reporting requirements and procedures to enable ongoing monitoring of value-based payments and care transitions.		Project		Completed	03/01/2016	09/30/2017	03/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Develop detailed analysis of PPS partners' existing value-based payment arrangements with Medicaid MCOs and other payers by reviewing claims-level data, with attention to HHs		Project		Completed	09/30/2015	12/31/2015	09/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage MCOs in defining PPS MCO contracting strategy and organizational requirements necessary to support the development of contracts with Medicaid MCOs		Project		Completed	09/15/2015	12/01/2015	09/15/2015	12/01/2015	12/31/2015	DY1 Q3
Task Engage PPS partners, especially HHs, to assist in defining PPS MCO contracting strategy and organizational requirements necessary to support the development of contracts with Medicaid MCOs		Project		Completed	11/15/2015	09/30/2017	11/15/2015	09/30/2017	09/30/2017	DY3 Q2
Task Develop or contract with an organizational structure (e.g. HH) or multiple organizational structures to support contracting with Medicaid MCOs and other payers as an integrated system		Project		Completed	11/15/2015	02/15/2016	11/15/2015	02/15/2016	03/31/2016	DY1 Q4
Task Develop value-based payment arrangements for presentation to Medicaid MCOs and other payers		Project		Completed	02/15/2016	03/31/2016	02/15/2016	03/31/2016	03/31/2016	DY1 Q4
Task Develop PPS plan, overseen by Finance and Sustainability Subcommittee, to achieve 90% value based payments by DY5 and present to the Executive Committee for review and signoff		Project		Completed	07/15/2015	03/31/2017	07/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 213 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has agreement in place with MCOs and HHs related to coordination of CT intervention for populations at-risk for readmission										
Task Monitor use of assessment tool to identify HH-eligible patients		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Ensure eligibility is noted in patient's EHR		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Monitor rates of referrals to HH services based on eligibility		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure required social services participate in the project.	DY3 Q2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop a web-based directory of preferred CBO/social service providers, including medically tailored home food services, that will provide a comprehensive source of information on the scope of social services provided across the PPS.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Analyze Community Needs Assessment data, Medicaid data base/MAPP, and PPS partner data for 30 day hospital readmissions over the past 12 months		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Identify and catalog available community resources, using the CNA as a starting point to create a Community Resources Database		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Survey participating providers to identify gaps in services and identify additional potential community organization partners		Project		Completed	07/15/2015	03/31/2016	07/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Define processes for referral, and access to information among providers, and feedback processes to the practices electronically with interim manual processes as needed in conjunction with IT subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish and document referral and follow-up procedures for the sites, with a mechanism for sites to audit adherence and report to QCIS		Project	_	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify community organizations for inclusion in the initial		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 214 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations										
Task Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including		Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish the schedule and materials for periodic staff training on the warm transfer and referral tracking		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abieyuwa Iyare; Acevedo Donna; Aggarwal Shilpi; Agre Fred A Md; Agregado Angeline M Md; Akiyama Matthew; Akwuba Uche Onyeabo Ii Do; Alam Shah; Alas-Hun Sheila; Alderman Elizabeth M Md; Alfonso Jillian Sheree; Alkhairw Hadeel: Alpert Peter Md: Amendola-Sekinski Paula A Md: Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Matthew Robert Md: Andre Jean; Anh Viet Vuong; Annunziata Guiseppe; Ansari Asif Muzaffar; Ansari-Ezabodi Amir Md; Antwi Flora; Appel David Kenneth Md; Appelbaum Eric Charles Do; Arnsten Julia Hope Md; Asas Kathleen Du; Ascher Amanda Falick Md; Au Sophia S Md; Averbukh Yelena Md; Baker Barry Alan; Baker Ben; Balk Sophie J Md; Balthazar Robert Md; Baru Kaniz Nilufar Md; Barland Peter Md; Barmecha Jitendra Md; Bartsch Sona; Barzel Uriel Shimon Md; Bathory Eleanor; Bederniceanu Florenta Md; Beil Robert Scott Md; Belamarich Peter F Md; Bendich Galina Md; Berger Judith J Md; Berger Matthew A Md; Berman-Billig Marcia Md; Berman-Billig Md; Berman-Billig Md; Berman-Billig Md; Berman-Billig Md; Berman-Billig Md; Berman Gulsun; Beruke Hanna; Bhardwaj Anuj; Bidiwala Aneela Ashraf Md; Blackstock Oni; Bloomfield Diane E Md; Bonadonna Susan E Md; Boro Alexis David Md; Braganza Sandra Flavia Md; Broder Molly; Brown Collete; Brown Nicole; Brown Noel Christopher Md; Brust James Charles Morrison Md; Buckle Jody Ann; Budd Joan Elizabeth Md; Caine Steven Michael; Caldararo Sara Md; Cano Nefertiti; Capps Linnea; Carbuto Alfred; Carl Lamour-Occean Carline; Carr Schevaughn: Carrero Braulio Arismendy Md: Carrozzi Gianni Md: Carthen Dashima Md: Carthen Dashima Md: Carthill Kimberly: Castillo Thais Melissa: Cergnul Irene Grgurich Md: Chae Kristina: Chambers Hazel Md: Chamnongyongse Pirahatai: Chiocconi Sofia: Clarick Robert Harrison Md; Clark Elizabeth M Md; Cochran Lauren; Collymore David; Comprehensive Community Pediatrics; Concepcion Lydia Md; Conigliaro Rosemarie Lombardi Md; Copeland Ebony R; Cordero Evelyn; Cortijo Amarilys R Md; Coupey Susan Marie Mcguire Md; Cremins Patricia A Rpa; Cruz Jessica; Culmine John Md; Cunningham Chinazo Opia Md; D Angelo Enrico Md; Davidson Lynn Md; Davis Jennifer; Davis Raquel; Dayan-Rosenman David Samson; Degraffe Lisa; Dela Cruz Sonia Bengzon Md; Delaney Brian Md; Deluca Joseph Peter Md; Dennerlein Lynne Marie; Desarden Connie Anjoli; Diaz Alan; Diaz Antonio Salvador Y Md; Diaz Maria C Md; Dichter Robert H; Difazio Louis John Md; Donovan Edmund J; Dr Guerrero Luis E Md Pc; Driggs Carlos F Md; Duda Maria E Md; Duggan Mary Md; Dunn Barbara N Md; Ehrlich Amy Rebecca Md; Ehtesham Nadira; Eisner Yvonne; Elrington Carol; Emenike Loretta Azuka; Emili Gregory Md; Eng Nelson Do; Epstein Carol A Md; Epstein Eric J Md; Erlikh Tamara Md; Esteban-Cruciani Nora V Md; Ettlinger Hugh Marshall Md; Farley Alice Gutknecht; Fedrick Joseph Anthony Md; Feinstein Gabriel Md; Erlikh Tamara Md; Esteban-Cruciani Nora V Md; Ettlinger Hugh Marshall Md; Farley Alice Gutknecht; Fedrick Joseph Anthony Md; Feinstein Gabriel Md; Erlikh Tamara Md; Esteban-Cruciani Nora V Md; Ettlinger Hugh Marshall Md; Farley Alice Gutknecht; Fedrick Joseph Anthony Md; Feinstein Gabriel Md; Figueroa Kelen J; Filipkowski Anna; Fojas Antonio Canizares Jr Md; Ford Miriam; Francois Max Pierre Md; Franzetti Carl John Md; Fried Robert Edward Md; Fung Chaw Gloria; Fyffe Ullanda Pattion; Gachette Emmanuel; Galhotra Sanjay; Garcia Mario J Md; Gayle Eric George Md; Gbur Maria S Md; George Claudene J Md; Gerrity Colleen Rogers; Giang William K Md; Giannattasio Emily R Np; Glaser Joy H Md; Gold Marji Md; Gold Marji Md; Gonzalez Angel Md; Gonzalez Leticia Md; Goodman Robert L Md; Gordon-Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gover Mary Trace; Graham Luner Salome; Grayson Martha S Md; Greenberg Jonathan M Md; Greer Tirza; Gross Paul R Md; Gross Rachel; Grossberg Robert M Md; Groves Jill Elizabeth Md; Guilbe Rose M Md; Gumbs Maudina S; Gupta Shikta Md; Gurunathan Rajan Md; Haber Patricia Luise Md; Harewood Itha Helena Md; Harris Elizabeth Elizabeth Md; Harris Kenneth; Harrison Ellen A Md; Harewood Itha Helena Md; Harrison Ellen A Md; Harrison Ellen A Md; Harewood Itha Helena Md; Harrison Ellena Md; Har Hashim Asmaa; Hawthorne Horace Md; Hazan Valerian Md; Hernandez Renee Md; Herszenson David Scott; Hertan Hilaryu Ian Md; Hervada Teresa Md; Hocking Stephanie; Hodgson Sybil Md; Hoffman Neal David Md; Hogan Alexander; Holmes Richard Md; Holt Elizabeth; Horn Wanda Md; Howard Slomko; Howard Tomasz; Huang Hui-Li Md; Hwang Andrew; Igel Gerard J Md; Ikeda Scott; Immordino Frances Mary J Md; Institute For Family Hlth; Ismailova Kyamalya A; Iyer Shwetha;



Project Requirements

Prescribed

Reporting

Provider

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Type

Original

Completed

Original

03/31/2017

04/01/2016

Page 215 of 757 Run Date: 03/29/2019

Reporting Year

DY2 Q4

03/31/2017

DSRIP

Quarter

End Date

03/31/2017

04/01/2016

(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year
(wilestone/ rask Name)	Due Date	Levei			Start Date	Elia Dale			End Date	and Quarter
Jackson Robert; Job Jeeny Mariya Do; John Jereesh T; Jones Ken	neth Omri Md; Jo	o Pablo A Md; Jo	ordan Golubcow-Teglasi; Jose	ph Gillane; Kalafa	tic William Edwai	rd Md; Kalafatio	William H; Kala	m Lobina Kaniz	Md; Kang Elaiı	ne You Mi; Kang
Joy; Kaplan-Weisman Laura; Kapoor Aarti; Karakas Serife Eti Md; I	Kaul Mohini Md; K	Celter Katharine N	Md; Keltz Harold Md; Kesebir	Deniz; Khan Naz F	Md; Khanna Ka	rtika; Khatiwala	Vijay V Md; Kho	Sheryl Grace F	Rosero; Kim Fo	rrester-Dumont; Kim
Paul Hyungchul; Klainbard Peter; Knight Colette; Koenig Paul Md; I	Kokotos Faye Md	Korin Laura; Ko	stakos Katherine Md; Krishan	Sheila; Kulshresh	tha Manisha Md;	Kumari Jaishre	ee Md; Ladogana	a Loredana E Mo	d; Lan Andrew;	Laude Amy Kristin;
Lee Bernard Won Md; Lee Elizabeth; Lee Jee Md; Lee Jeffrey Jung	g; Lee Jonathan; L	ee Regina; Lee	Wayne Md; Lefrancois-Haber	Darlene A Md; Le	o John Michael N	/ld; Leon Kenne	th; Levine Alan	Jay Md; Levine I	Richard M Np;	Levy Paul Arthur
Md; Lim Sylvia W Md; Lipman Hannah I Md; Loehner John Md; Lor	enzo Mari Gem; L	u Tiffany; Lumib	ao Ala-May Pabillo Md; Maccl	hiavello Guido Ant	enor; Machuca H	lildred X; Madal	ine Theresa Fitz	gerald; Maisone	t Lourdes Md;	Malik Rubina Abdul
Md; Marcus Peter Md; Marie-Nirva Blaise; Marrast Lyndonna; Marre	ero Jessica; Mase	da Nelly M Md; I	Maselli Frank Joseph Md; Mat	thur Manuja Md; M	layers Marguerite	Marie Md; Mc	cafferty Hallie; M	Iccoy Wanda; M	cgarry Laura G	abrielle Md; Mchugh
Marlene Elizabeth Fnp; Mckenna Jennifer M Md; Mcquade-Koors P	Patricia; Medar Sh	ivanand; Mena F	lernandez Herbert Mauricio; N	Menchaca Raquel;	Menkel Robert A	dlai Md; Menor	n Chandra S Pc	Md; Metalios Ev	a E Md; Micha	elis W Roy Md;
Milan Felise B Md; Minamoto Grace Y Md; Miro Patricia; Miskovitz	Sharyn; Molina M	aritza Md; Moyla	n Juliana Bridget Md; Muggia	Victoria A Md; Mu	kherjee Sarmisth	a; Murakami N	oriyuki; Murray N	/largaret Md; Na	hvi Sadi; Natar	ajan Rupa
Narayani; Neglio Roseanne Md; Ngala-El Yasmin S; Nguyen Kim; N	Ningthoujam Sunit	ta; Nord Nadia M	ld; Nori Priya Md; Norton Bria	nna; Ntiamoah Kw	abena; O'Connel	Il Daniel B Md;	O'Connor Eileen	; O'Donnell Hea	ther Colleen M	d; Ogbonna Rose N;
Okhravi Siavash Steve; Okrent John Lazear; Olivo Villabrille Raque	el Melina; Orgel M	arc Lawrence Mo	d; Ortiz-Morales Hilda; Oruwa	riye Tosan N Md; (Oyeku Suzette O	lubusola; Ozual	h Maria Theresa	P; Ozuah Philip	Oranye Md; P	accione Gerald A
Md; Paikin Mikhail Md; Palomino Lucy; Pan Jingyu; Parekh Jillian B	Bandler; Parnas Ta	aya; Patel Amit; I	Patel Bhawesh Md; Patel Jago	dish G Md; Patel M	lilani; Patel Viraj;	Paul Allison; P	erez Hector; Pei	rsaud Indrani; Ph	nam Shirley; Pl	nupakdi Wipanee
Md; Pierre Florence Dominique; Pilosov Daniel Robert Md; Pimente	el Edgar Andrew N	/ld; Pina Paulo R	Md; Pinon Miriam Wroblewsk	ki; Pintauro Frank I	L Md; Pintauro R	obert; Pinzon R	obin Ramos; Pit	tman Kai; Polizz	i Laura Netbur	n; Polosatkin
Anatoly; Popovtzer Zolty Einath Md; Portnoy Darin A Md; Prabhaka	aran Sapna; Prato	mo Vanessa; Pri	nce Tresa Smitha; Pumarol A	lba; Quinones Wei	ndy; Rabinowitz I	Michael Ray; Ra	acine Andrew D	Md Phd; Ragha	van Sreekala; I	Rahman Riaz;
Rajagopal Latha; Ratau Michelle C Md; Raum Donald Douglas Md;	Reddy Allareddy	V K Md; Reichei	rt Steven F Md; Reidy Kimberl	ly; Reyes Luz Parla	an Md; Reznik M	arina Md; Rich	Andrea Md; Rich	nards Tahshann	Rico Marta M	d; Rieder Jessica
Md; Riska Paul F Md; Rivera Marlene Md; Robbins Noah Md; Robir	nson Marcia Rene	e; Robinson Yav	onne; Robledo Lisette Ayala;	Robles Juan Carlo	os; Rodriguez Da	aniel Camilo; Ro	driguez-Iglesias	Realba; Rogan	Donna M Md;	Rogers Margaret;
Roman Jasmin; Rosa Daniel Md; Rosado Rodriguez Alida Melisa; F	Rosen Zachary B	Md; Ross Randy	B Md; Roth Serena Lauren; I	Rubin Brian D Md;	Rubin Susan; Ru	uddy-Ramirez C	Cory; Rynjah Eva	H Md; Sachdev	a Crystal; Sait	o-Schachner Ana
Yuri Md; Salcedo Vanessa; Salomon Danielle Md; Samuel Shawn I	Kunjumon Do; Sai	muels Jonathan	Evan Md; Sanger Heidi Scott;	Sawitz Karen D M	ld; Sayseng Lolita	a A Md; Scharb	ach Kathryn; Sc	hechter Miriam I	3 Md; Schiff Eu	igene Charles;
Scholnick Jenna May Md; Schonberg Dana; Scott Pardella Jolanda	; Scott Robin L; S	edlackova Ludm	ila; Sejdiu Mentor Md; Selwyr	n Peter Alan Md; S	emanision Kriste	n; Sender Joel	Abraham Md; SI	nafran Gail; Sha	piro Alan; Shar	oiro Lauren;
Shargani Robert Md; Sharma Anjali Md; Sheira L Schlair Md; Shepa	ardson Alethea K	Shiwbaran Leer	na Shaleen; Shliozberg Jenny	Md; Shukla Shuch	hin; Shulman Vict	toria Md; Shute	r Jonathan Md; \$	Sigal Samuel Ha	rold Md; Sims	Daniel; Singhal
Raman; Sinha Nandita; Smith Claudine Althea A Md; Snellings Joh	n; Soloway Bruce	Harold Md; Sos	anya Oluwakemi; Sowmya Ste	ephen Md; Spengle	er Emily; Sreerar	n Radhika; Srin	ivasan Shobhna	Md; St Louis M	chele Md; Star	rels Joanna; Stein
Melissa; Stein Ruth Elizabeth Klein; Stein Tara; Sullivan Christina K	K Md; Suvarna Na	ir Md; Swartz Jo	nathan A Md; Swedish Kristin	Anne; Swiderski D	Deborah M Md; S	ykes Gerard Mo	d; Tan Jade; Tat	telman Ellen P N	/ld; Tavana De	nise Marie; Taylor
Allison Md; Taylor Annelle Claire; Taylor-Kamara N'Gadie; Tenore I	Peter Laurence M	d; Tiamiyu Olush	nola; Tizer Karen; Tolentino Al	Itagracia Md; Tomi	uta Vlad; Toyloy \	Veronique A Mo	d; Traver Diane I	Md; Tugman Che	eryl; Turkieh Al	bert Md; Upadhyay
Sanjay; Vaidya Sudhir Purushottam; Valicenti-Mcdermott Maria; Va	arghese Justin; Ve	lez Jennifer; Vici	I Bernice Michelle; Villi Roger	A Md; Virani Zahr	a; Walsh John; V	Valsh Margaret	Mary; Warman I	Karen L Md; Wa	sserstrom Shar	ron Md; Watkins
Isheka S; Weiner Arthur Md; Weiner Richard Md; Weiss Caryn; We	eiss David; Weiss	Jeffrey Michael N	Id; Wey Ginger; Whitlow Reg	ina; Wilson Teresa	a Ann; Winkfield-F	Royster Tawana	a; Wolloch Norbe	ert Md; Wong Ch	ui Fan Do; Yo	usuf Md Abdullah;
Yu Jennifer Chua Md; Zagreda Leze; Zangaglia Tanya Diana; Zingi	man Barry S Md		-							

Providers Associated with Completion:

planned discharges

Policies and procedures are in place for early notification of

122623141freeman April; Abbott Ethan Ernest; Abdo Farid Fawzi Md; Abelow Chaya Batya; Abraham Nitya; Abramow Mikhail Md; Abramowicz Elisabeth Md; Abramowitz Matthew; Abrams Steven B Md; Abreu Michelly Rosch; Abuzeid Al-Waleed Mohamed; Acevedo Nicole; Adamczyk Janine; Adams Kelly; Adewunmi Victoria E; Adler Darryl L Md; Adler Melvin L Md; Adler Nicole; Afroze Salma Do; Afzal Amna S; Agarwal Chhavi Md; Agarwal Nanakram Md; Aggarwal Richa; Agrawal Manasi; Ahluwalia Dayal S; Ahmad Nauman; Ahmed Sana; Ahmed Tanveer; Ahn Jae Kyung Md; Ajaimy Maria; Ajwani Neena; Akalin Enver Md; Akbar Nadeem; Akingboye Bolanle Adenike; Akkapeddi Sudha L Md; Aksoy Tulay; Al-Salem Salim S Md; Alaie Mehrdad Do; Alan Teigman; Alapatt Leena; Albow Susan Marie Do; Aldrich Thomas Knight Md; Alerte Alexander Md; Alexis-Edmond Mitz-Ann; Alfieri Donna Marie Dpm; Alis Rebecca; Alix E Fleury; Alli Sam; Alston Pamela Louise; Altamirano Ruben Do; Alton-Primrose Amy; Altschuler Elizabeth; Amico Jennifer; Amilo George Robert Chuka Md; Amin Bijal; Amis Edward Stephen Jr Md; Amoah Joyce; Amorosa Louis; Amuta Jeanne Uchechi; Anampa Mesias Jesus; Anderson John Roger; Andrew E Chertoff: Anduiar Diane: Ang Luis C Md: Angert Robert M Md: Anna Zaldivar: Annmarie Ketura Gordon-Wint: Antonio Justina A: Antonucci Stephen Andrew: Anusionwu Reagan: Api Marietta: Apicella Sheila Ann Md: Apinis Andrev: Aponte Ada Esther Md; Aponte Kali Chandra; Appel David W Md; Appelstein Joshua Charles; Aquino Melinda Anne; Aquino Suzanne Lei; Arad Danit; Arce Negron Nelida Iris; Arens Raanan Md; Arevalo Ronald Paul Musni Md; Arevalo Sandra J; Argeros Olga; Arias John; Aristide Burducea; Armstrong Samantha; Aroniadis Olga; Arora Shitij; Arutyunyan Marina; Asnis Gregory Mark Md; Asselin Michael J Pa; Atay-Rosenthal Saadet Md; Atkin Michael; Augustus Igbokwe Cu; Austin Katherine M; Avigdor Avi; Aviles Susana; Avitable Nicholas; Avner Jeffrey R Md; Awwad Reem; Aydin Scott; Ayers Zumara Elizabeth; Azam Mohammad Mahboob; Azzarone Gabriella Claudia Md; Abel Bencosme; Adriano Ari; Ahuva Bondi; Aimee Zipkin; Aleksander Pali; Alvin Alfonso; Amisha Rai; Andrea Julius; Andrea Smith; Annette Simmon; Annika Barriteau; Anthony Pacione; Ashley Moloney; Atara Berliner; Ava Booker; Avigayil Neuburger; Babich Jay Paul; Baccay Francis B Md; Baccellieri Angelo Md; Bacchluber Marcus; Bader Anna Shlionsky; Badillo Mary Elizabeth Md; Baer Jesse Duncan; Baerga Sergio L; Baghizadeh-Toosi Babak Md; Baig Mahadi; Bailey Cheryl; Bajaj Komal Md; Baker Stephen Rpa; Balagula Yevgeniy; Baldev Richard J; Baldwin Rosalie; Balentine Jerry Ray Jr Md; Balis Chandrappa P Md; Balili Irida; Ballaban-Gil Karen Md; Baltazar Gerard; Banez Ferdinand B Md; Bangar Maneesha; Bareis-Sotelo Michelle Ann; Baribault Heather; Barlow Lauren; Barmettler Anne; Barnaby Douglas Peter Md; Barson Nicole Vanessa; Baron Sarah; Baron-Cane Marilyn Md; Barraza Giselle; Barrett Jesse D; Bassila Maha Khalil Md; Basson Geoffrey H Md; Bastien Alexandra Md; Bastone Laura; Battaglia Joseph; Battini Ramakrishn; Bauer Carolyn Ann Md; Bautista Cynthia; Bautista Debbie Perez Dpm; Bautista Maria Lourdes Md; Baxley Brian Mr.; Bayerbach Frank Ralph Dpm; Bayuk Kevin M; Bazaz Shafiq A Md; Beal Jules C; Beatriu Reig; Becker Heather Joan Md; Bedi Sudha; Bell Keri-Ann Taiesha; Bellemare Sarah Md; Bellinson Susan; Bello Folashade Rpa; Bello Ricardo Md; Ben-Abdallah Sakienah; Benenson Blanche S Md;

Practitioner - Non-Primary

Care Provider (PCP)



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 216 of 757 Run Date: 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Benfield Nerys Camilla; Bengualid Victoria Md; Benjelloun Touimy Rachid; Bent John P lii Md; Berenfeld Benjamin Md; Berger Jay Steven; Berger Jeremy Mr.; Berkenblit Robert Gary Md; Berko Netanel Stern; Berlin Arnold W Md; Berman Rachel										
rial Ctain: Parnal Armanda: Parnhala Pahart M Md: Parnatain Alan I. Md: Parnatain Jaffray Md: Parnatain Datar Camual Md: Parrian Jacobar Dayar M: Phargaya Amit: Phatt Munaar: Phani Panhmi										

Ariel Stein; Bernal Armando; Bernholc Robert M Md; Bernstein Alan L Md; Bernstein Peter Samuel Md; Bernstein Md; Bernstein Md; Bernstein Md; Bernstein Md; Bernstein Md; Bernstein Md; Bernstein Md; Bernstein Md; Sudhakar; Bhullar Guraman; Bhullar Puneet; Bhupali Deepa; Bickoff Corey Ian; Bieri Phyllis L Md; Bifone Casey Michelle; Biggs Jacqueline C V Cnm; Bilello Janis F Rpa; Billinghurst Susan J; Birch Meaghan Maureen; Birmingham Derrick L Rpa; Birnbaum Ira Joshua; Bisen Viwek; Bjurlin Marc Andrew; Blace Nancy; Blackstock Daryle Marc-Anthonie Rpa; Blair Donald J; Blair Jordana Sarah; Blanco Patricia Filart; Bloch Raphael S Md; Blum Yossef; Blumfield Einat; Boafo Alex Aniapam Twum Md: Boardman John: Bogdan Susan Md Pc: Boltin Patricia: Bonite Belinda R: Bookner Elissa Michele Md: Borenstein Steven Howard: Borraves Lester: Borrero Charin Marie: Boswell Pezerlia: Boules Heidi Mary: Boutos Ekaterini; Bouzi Martine; Brafman Rebecca; Brancale Patricia Ann; Branch Cynthia; Brandwen Keith; Braun Joshua Eugene Md; Braunschweig Ira Md; Braunstein Rebecca; Bravo Carlos; Breborowicz Andrzej Krzysztof; Briggie Alexis; Briggs Rahil; Brijlall Devika; Briones Suzette; Broder Anna Rutberg; Broderick Carlene Hillary Md; Brody Geraldmd; Bromfield Ebony Y; Brook Allan L Md; Brovar Gilbert T; Brown Andrea; Brown Athena; Brown Charles Calvin Md; Bruney Talitha; Bruni-Cofini Colette Md; Bruno Charles; Bruno Christie J Md; Brutsaert Erika; Bulauitan Manuel C Md; Burgers Claudia; Burgers Erin Ms.; Burgess John D Md; Burgos-Fontanez Obdulia; Burjonrappa Sathyaprasad Md; Burnett Michael Charles Md; Burshtain Ofer; Burton Rebecca Lyn; Buse Dawn C Phr; Bustillo Maria Md; Butler Thomas; Byfield Lorraine C; Byrne Karen M Md; Barbara Hearne; Barbara Levine; Barbara Weinstein: Benhard Prlesi: Benjamin Odamtten: Benson Philip: Brandon Balabus: Briana Messina: Cabassa Johanna: Cabral Lisa Md: Cabreza Vivienne Lopez: Cadoff Evan M Md: Cajigas Antonio: Calderon Vincente Anthony: Caldwell William: Callard Helana Lynn; Callender Kimberly; Camacho Christine; Camacho Diego R; Camille Michel-Ang Md; Campbell Caron Michelle Md; Campbell Deborah E Md; Canty Caroline; Capiro Rodney Md; Capone Kristin; Capra Theresa Marie; Cardenas-Mori Jhosselini A; Cardona Lina; Caridi Jamie; Carlese Anthony J Do; Carlos Pans Daniela; Carlucci John; Carmen Lopez; Carobene Macy; Carolyn Andrews; Caron Elizabeth; Carullo Veronica Patricia Md; Casale Anthony; Casasnovas Carmen; Casiano Mildred; Casillas Maritza; Cassel Gina; Castillo Desiree Susan; Castillo Nicole; Catacutan Dem; Catanese Dominic J Dpm; Cavagnaro Christopher Scott; Cavagnaro John A; Cavin Lillian Whitley Md; Ceesay Lamin S; Ceide Mirnova Emmanuelle; Ceresnak Jeffrey Mark; Cesar A Rojas Md; Chabon Brenda Phd; Chacko Celin; Chacko Shobin; Chacon Omar Dr.; Chaitowitz Mark H; Chambers Paul Md; Chambers Stephinie Melissa; Chambers Terry-Ann T; Chambliss Paul; Chan Alice; Chan John Md; Chan Ravy; Chan Sena Miss; Chang Andrew Md; Chang Ann Shiau Od; Channa Prabjot Md; Chao Jerry; Chaperon Jeannelle; Chaperon Volvic Lcsw; Chau Mei Lun; Chaur Adriana Maria; Chee Won Keun Md; Chekuri Sweta; Chen Yulin; Chen Yuxi Md; Cheng Christine; Cheng Eric Jen-Hao; Cheng Tony Ot; Chenthitta Sheena A Md; Cherian Koshi Alummoottil Md; Chernov Mikhail Md; Cheng Christine; Cheng Cedric P Md: Cheung Jason Matthew: Childs Claiborne: Chin Grace Encarnacion Dds: Chin Philip: Chin Shue Veronica E Od: Chin Tin Sik: Chintala Sreedhar: Chiong Brian: Chitamitara Pitchava P: Cho Wooiin: Choe Hoon-Hee Alison: Choi Jenny Jee-Eun Md: Choi Jung Sung: Choi Steven J: Choice Curtis: Choudhury Mahin: Choueiter Nadine Fakhri: Christian Elisabeth: Chu Paul Kwok-Ming Dds: Chuang Elizabeth: Chuang Meleen: Chuck Roy: Chuu Ying Hue Md: Ciani Stephanie: Cicio Gary Dpm; Ciocon David; Cirilli Carla Patrizia; Clancy Brendan; Clapp Mara Alexandra; Clarenbach Jacob Johannes; Clark Meaghann; Clemente Michael; Cobelli Marcie Broder; Cobelli Neil John Md; Coco Maria Md; Cohen Jacob; Cohen Jason; Cohen Perry; Cohen Robin Suzette Md; Cohen Sandra Goldman; Cohen Stuart Lance; Cohen Xiomara; Colclough Charles; Cole Adam; Cole Kimberly; Cole Peter David Md; Cole-Olsewski Christine; Collado Damaris A Pa; Collier Annie Md; Collins Margaret; Colon Lillian Md; Concepcion-Diaz Evelyn; Connors Robert; Constante Glenn; Cook Kristy; Corey Patrick Spencer; Corley Kenneth Ryan; Correa-Lopez Wilma S Md; Cortis Carmen Theresa Md; Cottingham C Sinclair; Coulter Maura; Courtney Jonathan Brian; Crawford Dana; Creagan Rachel; Crespi Rebecca; Crocco Mary Julia; Croll James Edward; Cronen Arthur C Md; Cruz-Robertson Charlene; Cuartas Maria P Rpa; Cubero Ismael; Cuebas Luisette Cnm; Cueva Edwin X; Culliford Andrea N Md; Cumba Delia; Cunningham Ryan Marie; Cuno Kate Elizabeth; Cunqueiro Alain; Curato Mark; Curry Joan; Curtis Sarah Anne; Cyrulnik Amanda Amy; Cytryn Lawrence I Md; Caitlyn Schalich; Carina Wind; Caroline Trencher; Cheryl Daley-Williams; Christina Valvano; Christine Moloney; Claudia Silva; Courtney Englert; Crystal Frazier; D'Alessandro David A Md; Dabo Sidiki; Dadlez Nina Mireille; Dahdouh Michelle Adele Md; Dai Phie-Bee Dds; Daily Johanna; Dalland Linda Jean; Dallegro Diane P Md; Dalpiaz Erol Mario; Danao Sherwin; Daniel Antoniello; Daniel David R; Daniel Reny Rajan; Dara Jasmeen Srichard; Dasgupta Indira Md: Daugialaite Laura: Dave Kartikeva: Davidson Sasha Marie: Davila Jennifer G: Davila-Velazquez Juan: Davis Robert L Md: Davis Steven Ward Md: Davitt Michelle M Md: Davvdova Yelena Miss; Daval Ashlesha: Davan Stephen Md: De Aliva: De La Barca Reina; De La Concha Amelia; De Leon Miriam; De Oliveira Paolo S Rn; De Vos Gabriele Selma Md; Deboccardo Graciela O Md; Decotiis Christopher Lee; Deguzman Arnel M Rpa; Dekhtyar Jessica A; Del Rio Marcela Md; Della Badia John Md; Delphin Ellise Md; Dennis Jay Chia; Derman Olga Md; Desruisseaux Mahalia; Dessalines Dervelyne; Deutsch Rita; Dhar Rohini Reveti Raman; Dhar Trina; Di Biase Luigi; Diana Grinberg; Diaz Claribel; Diaz Estefania; Diaz Francisco: Dickson Darlene; Digangi Condon Kathleen; Dinapoli Gina; Dinces Elizabeth A Md; Direny-Jean Rose M Rpa; Dirusso Stephen Michael Md; Dittmar Peter; Diwan Ruffaida; Djukic Aleksandra Md; Doddi Sujatha; Dohrn Jennifer; Dolera Josephine S: Dominguez Maria; Dorce Jean Emmanuel Do; Dorsey Doris; Doshi Tina Vinay; Douglas Lindsey C Md; Dowling Michael Francis; Doyle Howard R Md; Dragoman Monica V Md; Driscoll M Catherine Md; Drzewiecki Beth Ann; Duberstein Coad Susan E; Duchon Jennifer Marie Md; Dudaie Ronen; Dudek Ronald D Md; Duffy Katherine; Dulu Alina Md; Dumas Suzanne; Dummitt Susan; Dunbar Julia; Duncan Dameon Rupert Vincent; Duncan Jade Patrice; Dunn-Murad lanthe; Durkin Peter D; Dushey Craig; Dyer John Dds; Dym Robert; Dyzenhaus Abraham; Daniel Owens; David Jerome; Davis, Tony, Md; Deacy, Valerie; Dennis Liu; Dennis Rizzo; Diana Cardona; Diana Ramos: Dimitra Mitsianis: Donna Demetri- Friedman: Douglas Condit: Eagle Steven: Eccleston-Hosein Veronica T Np: Eckard Valerie Rockwell: Eddington Kay Allen: Edugene Christine: Edward Oduro-Kwakye: Edwards Deidre: Edwards Joseph S Md; Ehrensall Kenneth S; Eiland Lisa Renee Md; Eisen Leon K; Eisen Leon Emily Lauren Polak; Emma B Arons; Emralino Feliciano F Md; Ene Ada Romina; Eng Yoko; Engelbertz Fabian; Enge Escarfuller Juan Apolinar; Espinoza Ronald D Do; Esses David Md; Estefan Bebsy C; Estrada Mayra Lizah; Eucker Hannah; Ewart Michelle; Ebtisam Alhijazin; Eileen Dolce; Elizabeth Dotter; Ellen Shatzkin; Eric Reyes; Fabros Ernest Richard Astrero; Fagan Michele Joy Md; Faiyaz Seema; Faliszek James; Fan Wei Livy; Fang Yanan; Farmakidis Constantin; Farrell Sandra; Fathimani Kayvan; Faunt Nancy; Fausto James; Fay Marina; Fay Sherrill Dmd; Fein Daniel; Fein Daniel M; Feingold Robert E Md; Feldman Yael Sharon Dmd; Feldmesser Marta Lois Md; Felix Alan; Fellows Daniel; Fersetraoaru Denisa; Ferastraoaru Victor; Feratovic Sanel; Ferjuste Fedlande; Fernandez Brandt Melina; Ferrara Steven A; Ferrick Kevin James Md; Ferzli Myriam; Feurstein Stuart Md; Figueiredo Catarina Marisa; Figueiredo Lisa; Figueroa-Corser Lourdes M Md; Fineberg Susan Ann Md; Finkelstein Mikal R; Fiori Kevin; Fisher John Md; Fitten Joan T Np; Fitz James Antoine Ingrid A M; Fitzmaurice Emilie; Flores Zylma; Flusberg Milana; Fogwell Leigh; Fontes Joan Daniel Trindade; Foote Jay Bradley Md; Forlivio Johanna M Rpa; Forman Howard L; Forman Katie Rae; Fornari Eric; Foronjy Robert Francis Md; Forsh David; Forti Rene Josephine Md; Fox Amy S Md; Fox Jana Md; Fradin Kelly Nicole Falh; Fragano Karen Marie; Fraij Omar; Fraioli Rebecca; Frame Rosemary; Francis Rozelle A Od; Franco Michelle; Frank J Garrido; Frank Susan Judith Md; Freddo Lorenza Md; Freeman Irene Cnm; Freja Christy; Frey Michael Md; Fridman Dmitry; Fried Marvin P Md; Frieder Ariela; Friedman Amy Np; Friedman Benjamin Wolkin Md; Friedman Ellen Wolkin Md; Friedman Ellen Wolkin Md; Friedman Batya; Friedman Shirly Md; Frimer Marina; Frischer Katya; Fritz Rani Bili; Frost David Md; Fugalli Belinda K; Fukuda Maya Ms.; Fukunaga Bryce; Fulger Ilmana Md; Fuloria Mamta; Furgiuele Miriam; Furka Natalie Catherine; Fare Yagninim; Felipe Serrano; Fernando Coleman; Fiona Chin; Frank Lee; Gabriel Liana; Gaduputi Vinaya Vital; Gal Altberg; Galanopoulou Aristea Md; Galeano Eduardo Enrique: Galen Benjamin Thomas; Galera X; Galkina Jane; Gallegos Juanita Guzman; Gallo Laurie; Galvao Marie Np; Gambassi Melanie; Gamss Rebecca; Gandhi Stacey; Gangar Mona; Gao Weiyi; Garay Miryam D; Gardner Laura; Garg Karan; Garg Madhur Kumar Md; Garg Purnima Md; Garo Nicholas; Garretto Diana J; Garry David John Md; Gartrell Benjamin Adam Md; Gashi Viktor; Gassert Kelli A; Gawargious Hana Romany; Geatrakas Christina Sharon; Gebb Juliana Sanchez; Gela



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 217 of 757 Run Date: 03/29/2019

Project Requirements	Dreserihad	Departing			Original	Original			Quarter	DSRIP
(Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	End Date	Reporting Year
(willestone/ rask Name)	Due Date	Level			Start Date	Elia Date			Elia Date	and Quarter
Boguslawa D Md; Geller David Samuel Md; Gennarelli Louis A Md;	; Gennarelli Louis	B Md Pc; Gensu	ire Robert; George Erik Md; G	eorge Helen B Md	; George James;	George Sarita	Germanakos A	ngela; Gersheng	orn Hayley Be	th; Gersten Adam;
Gervits Maria; Gevirtz Clifford M Md; Ghavamian Reza Md; Gibber Marc Jason; Giftos Jonathan Matthew; Gil Ana; Gil Roberto B Md; Gilbert Richard Md; Gill Jonathan Benjamin; Gillespie Daniel; Gilmore Melinda; Gindi Michael D										
ld; Ginzburg Yelena Zory Md; Gitkind Andrew; Gitlevich Tatyana R Md; Gittens Paul; Glass David; Glied Allen; Glotzbach Kristi; Glover Karinn Ann Maureen; Goez Emilio A Dpm; Goez Juan; Goffman Dena Md; Gohari Arash Md; Goilav Beatrice;										
Gokhan Solen Md; Goldberg-Stein Shlomit; Goldman David L Md; Goldschmiedt Judah; Goldstein Daniel Jacob Md; Goldstein Harold L Dpm; Goldstein Sheldon N Md; Goldwaser Batya Reena; Golestaneh Ladan Md; Golier Francis Carl Md; Golive										
Anjani; Goloborodko Valentyna; Golombeck Arel; Golowa Yosef; G	ombos Michal M	Md; Gomes Eliza	bet; Gomes William; Gomez N	Maria Fernanda Mo	d; Gong Michelle	Ng Md; Gonza	lez David Md; G	oodrich James 1	Tait Md; Gopala	akrishnan Swathi;
Gorlick Richard Greg Md; Goulbourne-Scott Alisa Mrs.; Graber Jere										
Graves Juliana E; Graw-Panzer Katharina Dorothea Md; Greech M	larisa Anne; Gree	n David Alan; Gr	een Debra Jean; Green Judith	i; Green Leacroft F	Fitz-Henley Md; C	Greenberg Mark	A Md; Greenbe	rg Sofiya A; Gre	ene Kamala; G	Greene Patricia;
Greenough Kaitlyn; Greenstein Stuart Mark Md; Greller Howard Mc	d; Gressel Gregor	y; Grewal Bernee	et; Grewal Harpreet; Grieg Add	olfo F Do; Grimaldi	i Meryl Yve Md; (Gripper Somme	r; Gritsenko Kar	ina; Gritz David	Clark; Gropper	Charles A Md;
Gross Elissa; Gross Jay Md; Gross Valerie; Grubb Kristen; Gruber	Brian James; Gru	ber Peter J Md;	Grucela Alexis L; Gruenberg T	Γammy R Md; Grur	n Deborah J; Gru	iscinska Olga; (Grush Kenneth F	Md; Grushko M	1ichael Jason N	Md; Gruson Konrad;
Guddati Harish; Gudis Matthew Md; Guerrero Manuel Alejandro Mo										
Kumar; Gupta Chiraag; Gupta Vanita Md; Gustave Ludmilla; Gutier	rrez Vivian; Guy L	aura; Gaytri Pate	el; George Sedhom; Giles Pee	k; Gina Saccone; (Gracious John; C	Fregory Nikolos	; Haasz Maya; F	laber Anne Carr	nen; Hacker-Ja	akus Susan; Hackley
Barbara Cnm; Hadidi Zinah M; Haigentz Missak Jr Md; Hailu Elizab	oeth Md; Hakima I	_aleh; Haleem Ab	odul Md; Halenda Michelle Kin	nberly; Hall Adam	R; Hall Kendria;	Halstead-Kenny	y Jennifer; Halve	erstam Caroline;	Hamet Marc; H	Hammond Isaac
Rpa; Han Cathy; Hand Celeste; Hanjan Tara Md; Hankerson Sidne	y; Hanson Latish:	a M; Haramati No	ogah Md; Hardin John Avery N	Md; Harding Kather	rine L; Harjot S D	Dulai Md; Harmo	on Bryan; Harrig	an Nashley Meli	ssa; Harris Em	ily Berkman Md;
Harris Matthew: Harris Susan Md: Harroche Jessica: Hartley Roche	elle: Hartmannsgr	uber Maximilian I	Md. Hassan Samina: Hauck K	evin: Haut Shervl I	Md: Havranek Th	nomas George	Md. Havde Nico	e: Hayden Aliso	n I · Havnes Hi	ilda Althea: Hebert

Harris Matthew; Harris Susan Md; Harroche Jessica; Hartley Rochelle; Hartmannsgruber Maximilian Md; Hassan Samina; Hauck Kevin; Haut Sheryl Md; Havranek Thomas George Md; Hayde Nicole; Hayden Alison L; Haynes Hilda Althea; Hebert Tiffany; Hefner Erin; Hellbusch Amy; Heller Diane; Hemel Deborah; Henneberry Kyle J; Henri Gerno Pierre; Henry Andrea; Heo Hye Jung Md; Herbulla Rubina A Md; Herbert John T Ii; Herold Betsy C; Herrera Mariela Del Carmen; Herrick Jason Paul; Herzberg Stephen L Dds; Heule Samantha; Hickey Jeanne C; Hicks Nina M; Hine Orion; Hirschl David Avishay; Hirsh David M Md; Hoeng Bang; Holden Lynne M Md; Holland Sally Ann; Holland-Ridges Angela; Holmes Tamara: Hong Hye: Hong Simon: Hope Aluko Akini: Hopper Susan I Np: Hogue Samina: Horn Corinne E Md: Hossaic Michael Md: Hossain Mohammad Imtiaz: Hotinsky Alexander Yurvevich: Hsu Daphne T Md: Hsu-Walklet Teresa: Huang Hongving: Huang Paul Wei-Tse Md: Hubert Gauman Robin Pa: Hughes Marianne: Hung Christine: Hunte-Lee Daylene: Hurst Cheryl: Huyane Bernadette Ellen: Hwang Richard Ruevshiuan: Hadassa Nussbaum: Helen Persoysky: Ihemaguba Michael O Md; Ilagan John Md; Ilagan Maria; Iliev Peter Bratovanov; Ilowite Norman T Md; Inwald Gary N Do; Ioffe Edward; Igbal Javed Md; Iranpourboroujeni Tannaz; Irizarry Eddie; Ito Ryosuke; Ittan Sanju P; Izguierdo Ada; Izzo Albert John Md; Ian Lord; Ilana Bronheim; Ingrid Armorer; Iram Ahsanuddin; Irina Abayeva; Jackness Emily Md; Jackson Arthur Crawford Md; Jacobs Charleen; Jacobs Sharone; Jacobson Mark; Jacques Jean-Robert Md; Jain Ruchicka; Jain Sachin; Jakobleff William; Jamil Imran; Jan Dominique Md; Janakiram Murali; Janna Jo Danbe; Janson Christopher Michael; Jansson Samantha Mullis; Jariwala Sunit; Jason Lupow Brett Md; Jaworsky Wolfgang Joseph Dpm; Jayagopal Salem Md; Jayson Paul Md; Jean Charles Paul Md; Jean-Felix Emmanuel Mr.; Jean-Louis Pascale; Jeanniton Chaneve; Jeffrey M Levsky Md; Jermyn Rita; Jimenez Melinda Ganio; Jimenez Yakdiel Dds; Jin Charles Yiming Md; Jinghui Xie; Joanne M Nazif; John Liza; John Murray Greally; Johnson Baleisha; Johnson Lisa; Johnson Michael Norman Md; Johnson Stelin; Johnson Debra; Jones Peter Iii; Jones Timothy Ray; Jones-Jacques Makeda Naomi; Jorde Ulrich P Md; Joseph Anise; Joseph Nehemi; Joseph Shija; Joseph Venus; Joseph Vilma A Md; Joutovsky Mikhail; Jouvin-Castro Maria Angelina; Joy Christina; Judge Nancy Elizabeth; Juste Dominique F Dds; Juthani Viral Virendra; Jaime Butler; Jaime Gomez Hernandez; James Mcgaughan; Jamie Fridman; Jan Moskowitz; Jared Simcik; Jason Akrami; Jason Wieland; Jennifer Davis; Jennifer Davis; Jennifer Zuber; Jesse Yarbrough; Jessena Chattar; Jessica Scott; Joanna Denobile: Jodi Eisen: Jodi Shulman: John Battles: Jonathan Garcia: Jose Lopez: Joseph Pepe: Joseph Vazzana: Jovce Liu: Julia Nevin: Julie Gauthier: Julie Sarlo: Kabarriti Rafi: Kabeer Sarfaraz: Kahan Norman Z Md: Kahana Madelyn Dale Md; Kaipa Santosh Kumar; Kakanantadilok Nuntiya Dmd; Kalantre Sarika; Kaledzi Elizabeth; Kalhan Tamara Gomez; Kalyoussef Sabah; Kamal Layla Georges; Kanevsky Julie Md; Kang Joann; Kannaditharayil Deepa; Kapinos Steven Michael; Kaplan Daniel; Kapner Marc Md; Kapur Avnit; Karabakhtsian Rouzan; Karkowsky Eve; Karpinos Robert D Md; Karwa Manoj L Md; Erin; Katende Roscoe Md; Kathryn Frances Kirchoff; Katkovskaya Irina; Katsnelson Nelly Md; Katz Barrett J Md; Katz Howard Victor Md; Kaubisch Andreas Md; Kaufman David M Md; Kaufmann Mark Md; Kaur Gurmeet; Kaye Ross; Kayler Liise K; Kazam Tal Manor; Kazimiroff Julie Dds; Kazos Alexander; Kazzi Massoud; Kcomt Myrna Soledad; Keenan Janine Marie; Keene Adam Barnett Md; Keller Marla Jill Md; Kells Amy; Kelly Carol Bocaccino Md; Kelly Colleen; Kelsch Robert Dmd; Kennedy Gary J Md; Kenney Kathleen M; Keown Maureen; Kerner Jeffrey; Kesanolla Saritha; Kessler-Goldsmith Beatrice; Khader Samer; Khalid Laila; Khan Sameer; Khan Sidrah; Khan-Ali Madhury; Khankhel Dorina Mrs.; Khazal Sajad Jawad; Khilkin Michael Do; Khine Hnin Md; Kim Sarah S Md; Kim Shwan; Kim Soo; Kim Soo; Kim Gregory Kyonghoon; Kim Kami Md; Kim Sarah S Md; Kim Shwan; Kim Soo; Kim Soo G Md: Kim Stacev: Kim Sun Jin Md: Kimmelblatt Justin E: King Diana Md: Kirk Jeffrev: Kitchell David: Kitsis Elizabeth: Kizer Jorge R Md: Klein Genna Waldman Md: Klein Lauren: Klie Thomas Ernst Md: Klingman Arlene: Klion Mark J Md: Klokeid Brian; Knapp Esther; Knowles Adam Brian; Knowles Alicia; Koai Esther; Kogan-Liberman Debora L; Kojaoghlanian Tsoline Md; Koroblum Michelle; Kornblum Michelle; Kornblum Moah Saul Md: Kosharskyy Boleslav: Kosse Angelika Md: Krim Annemarie: Krishnan Raj: Krug Laura M: Krumerman Andrew K Md: Krilov Meg Allyn Md: Krim Annemarie: Krishnan Raj: Krug Laura M: Krumerman Andrew K Md: Kucharski Wojciech Rpa; Kulick Roy G; Kulkarni Aparna Md; Kulsakdinun Chaiyaporn Md; Kumar Anand; Kumar Neelja; Kuokkanen Satu Maarit Md; Kurian Jessica; Kurz Jeremiah S Md; Kutzy Theodore; Kwah Joann A; Kwiatek Matthew K Md; Kari Albery; Katherine Wang; Kathleen Bateau; Kathryn O'Gara, Lmsw; Kathryn Sacks; Kayla Carrero; Kelly Porta; Kennedy Okyere; Kristen Finazzo; Labovitz Daniel Lockett Md; Lachman Herbert M; Laddis Dimitri Md; Lado Fred Alexander Md; Laird Amanda; Lam Leslie Suihong Md; Lambrelli Joseph; Lamonica Donna; Lamothe Romous; Lamour Jacqueline M Md; Landinez Rosa; Lane Christopher Joseph Dds; Lange Linda; Langiulli Alfonso Richard Dds; Lapidus Robert L; Larusso Elaina Rpa; Latev Alexander; Lathan Edward Md; Latuga Mariam Susan Md; Lau Tsang; Laud Geeta; Lawrence D Bub; Lazar Jeffrey Daniel Md; Lazarciuc Mirela Nicole; Le Jenna Nguyen; Leader Isaac; Leake-Gaylord Antaeya Ms.; Leavitt Karla; Lebowitz Philip W Md: Lee Alice Dds; Lee Bonnie A Md: Lee Chang Alfredo: Lee Conrov Shaw Md: Lee Diana S; Lee Frances Jiyoung: Lee Jimmy: Lee Katherine: Lee Moonyoung B; Lee Se Won Md: Lee Sunhee: Lee Tony: Lee Yung W Md; Leeds Melvin Md; Leff Jonathan D Md; Legatt Alan David Md; Lehman Daniel Simon Md; Leitstein Harris; Lelonek Gary Joshua; Lemasters Patrick; Leong Christopher W-K Md; Leuchten Scott J; Leung Oilim; Leung Sharon Szeyan; Leupp Timothy Connor; Lev-Gur Michael; Levi Daniela Md; Levine Paul Edward Md; Levine Elisheva; Levine Rebecca; Leviton Ira Md; Levitt Danielle Lauren; Levy Adam Scott Md; Levy Denise Antoinette Dpm; Levy I Martin Md; Levy Sharice Delcia; Leyvi Galina Md; Lezama Keron; Lezcano Lazaro Gustavo Md; Li Norah; Liburd Jennifer D Md; Licuanan Lloyd; Liedel Jennifer Lou; Liff Jeremy; Lightbody Jason M; Lima Christina; Lin Anthony Kung Ying; Linden Jeffrey; Lipscomb Sharo; Lipsitz Evan Coulson Md; Lis Ronald J Md; Lisenenkov Dmitry Md; Lister Rolanda Lamora; Litman Nathan Md; Liu Qiang; Lizano Danny; Lloyd Andrew V; Locastro Robert M Dpm; Locker Daphna R Phd; Lockley-Hill Leah; Loeb Sheila L Cnm/Mmc; Loganathan Raghunandan S Md; Loizides Anthony M Md; Lombardi Daniel P Md; Lombard

Louard Rita Jean Md; Lowe Franklin C Md; Lowe Samantha Md; Lowe Shani; Lowes Michelle; Lubetsky Stacey Jill; Lubetzky Michelle L; Lubin Sophia; Lubrano Arcangelo Aldo; Lucariello Richard Joseph Md; Lucas Daniel; Luciano Alejandro; Lukin



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 218 of 757 Run Date: 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Dana; Lulo Stephanie; Luo Jenny; Luongo Tory; Lynn Brian P; Larisa Simkhaev; Lauren Grabisch; Lauren Drepanis; Lauren Taus; Leeshun Rivera; Leslie Vasquez; Lidiya Shestoperova; Lisa Wellington; Lisha Melathe; Lissette Ramos; Liz Sam; Lori Rosenthal; Lorna Co; Louis Gelabert; Lucienne Georges; Luke Sponholz; Lydia Valencia, Lmsw; Maala-Gentolia Clarice Np; Macdonald Ross F; Madan Rebecca Edith Pellett Md; Madu Assumpta Agoucha Md; Magee Shane Michael; Mahadeo Kris Michael; Mahgerefteh Joseph; Mahlau Dawn; Mahmoudiani Shahriar; Mahoney Margaret; Maingi Shail; Malasky Charlotte; Malbari Fatema; Maldonado Liane; Maldonado Theresa Erlinda Md; Maleska Kerry; Malhotra Yogangi; Malik Kristina; Mallipeddi Sahitya; Malyszko Bozena; Manavalan Anjali Devassy; Manglik Savita Md; Mansour Mayce; Mantilla Fanny Janeth Do; Mantzaris Ioannis; Manuzon Laarni S; Manwani Deepa Girdharlal Md; Maple Jenifer; Marcovici Eli Md; Marcus Paula Md; Margolin Robert Dds; Margulis Roman; Marino Richard A Md; Mariuma Eric Joseph Md; Mariya Kobi; Mark C Liszewski; Mark Samuel Neelakanth Md; Markowitz Morri E Md; Marlyse Frieda Haward Md; Margues Antonio Jose; Margues Manuel; Martinez Cynthia; Martinez Emanuel; Martinez Sandra; Masias Castanon; Maslyanskaya Sofya; Masry Maddy H; Massey Shubhra; Master Mumtaz Md; Mathelier Krystina T; Mathew Bindhu; Mathew Jincy; Mathew Renu; Matthew C Swan; Matus Jordan; Matusow Gene R Md; Maxwell James E; Mayers Martin Md; Mazarin Gregory I Md; Mazing Maria Md; Mbekeani Joyce; Mccabe Megan Elizabeth; Mcclain Danielle; Mccormick Ii James; Mcdonald Thomas V Md; Mcdonnell Kevin M Md; Mcelaney Brian L; Mcgregor Michael Peter; Mcinerney Michael Peter; Mckenzie Tola Marie Dds; Mclean Ronald Harvey Md; Mcmahon Christine; Mcnamara Courtney; Mcphaul Sherwood; Mcpherson Nicketta Elaine; Meckael Sherif N; Medina De Genova Ernesto; Medina Joan N; Medow Norman B Md; Meerkov Meera; Mehra Shilpa; Mehta Jay Md; Mejia Fernando Md; Melillo James Carl Dds; Melissa Lee Mei Woo; Meller Uri; Melvin William Scott; Memboup Adija; Mencin Ali Md; Mendez Idalia; Mencgus Mark A Md; Meng Fangyin; Mercaldi Bridget; Mercedes Joann; Mercredi Guerline; Merrill Elizabeth Gene; Merriweather Aisha Kimberly; Meyer Robert H Md; Mian Umar Khalil Md; Michael H Andreae; Michael Smith Pa; Michael Smith P Millman Lisa; Mills Johanne Lemoine; Milstein Mark Md; Minarik Marlene; Mindich Rachel M; Minzer Naftali; Mir Nadeem; Mitchell Eric; Mitchell Michael; Mitsumoto Rossarin; Moadel Renee M Md; Moazen Haleh Md; Moaten Haleh Md; Moa Moguilevitch Marina Md; Mohamed Ambreen; Mohan Geetali; Mohandas Kala Md; Mohrmann Laurel; Mohsin Hammad; Mojazza Shahrzad Rpa; Mokrzycki Michele Md; Moleti Carole Cnm; Molinas Sandra; Moltisanti Laura A; Moni Saila; Montano Cristina V; Montes De Oca Miroslava; Montgomery Ingrid L; Moody Karen Marie; Mor Nadav; Moradi Issac Eshagh Md; Morais Joshua; Moran Snjezana Mrs.; Moran-Atkin Erin; Morelli Savina Ms.; Morgenlander Howard L Md; Moriarty Jeremy; Moriarty Maryanne; Morice Karen Lizette; Morin Monica A; Morris Daniel; Morrison Jennifer L; Morrone Kerry Ann; Moses Melanie Md; Moskowitz Howard; Moss Noah; Mota Marilyn; Mr Ravindranauth Jamwant; Mulaikal Elizabeth R; Mulakandov Salomon Markovich; Mullin Margaret; Muniz De La Pena Cristina; Munjal Iona Mairi Macbeth; Munsayac Adele T Md; Murphy Daniel G Md; Murphy Meagan H; Murray Gloria L Cnm; Murthy Sandhya; Muscarella Peter; Mushekov Timur; Mushi Juliet Estomih; Muthyala Padmini Kavitha Md; Myers Lloyd Lynford; Myers Timothy Vernon; Marie Redding; Madeline Orellana; Magalie Fonvil; Margaret Montoya; Maria Leon; Marianna Carlisi; Marie Adrien: Marlyse Rudnick: Marylou Hernandez: Masud Ahmed: Megan Machado: Melinda Seidel: Melissa Elie: Melissa Rubin: Melissa Rubin: Melissa Vega: Mercy Ukpe: Michael Gardocki: Michael Hom: cudder; Morgan Neyland; Nacario Anita; Naccarato Marc; Nachman Sami Albert Md; Nadia Ovchinsky; Nadler Ariella; Nafday Suhas M Md; Nagorny Andrei; Nahar Aman; Nahar Niru Shamsun Md; Nancy Chung; Napier Fabreena E Md; Napolitano Antonio Md; Nagvi Huma Hasnain Md; Narang Jolie Md; Narang Rahul; Narendra Nithan; Nassar Michel; Natalie Brenner; Nathaniel; Nath Sandy; Nathan Lisa; Nava Jetmira; Navas John J Md; Nayak Mansi Manohar; Nayman Defne Md; Naz Sofia Yusuf; Neary Siobhan; Neches Richard Brooks Md; Neimark Matthew; Nemerofsky Sheri Lynn Md; Nemeth Nicole; Nevenberg Rebecca Heidi; Nessim Brian David Md; Neto Nicole; Neugarten Joel; Neuman Tzvi Yehuda; Newell Mary; Newenhouse Tiffany; Newman-Zitka Barbara A Md; Ng Ka Chun; Nguyen Ann Lan Md; Nguyen Hung Dang Md; Nguyen Ngoc Minhthi Md; Nida Qadir; Nierva Emmanuel Aguilar; Nisnevitch-Savarese Zoulfira; Noone Rachel; Norman Otsuka Md; Norris Sarah; North Amanda Carlson; Norton Jennifer; Novak Inna; Novetsky Akiva Pesace; Nuquid Aida G; Nunez Araceli; Nunez Sanchez Begona; Nunez-Paulino Eva; Nwokeji Kingsley; Nwosu Julius Rpa; Nadia Baldeo-Ponnappan; Natalia Alcantara-Lugo; Natasha Williams; Nathalie Vignier; Nayra Luis; Neishelle Walcott; Nicole Siegel; Noah Bloomgarden; Nyaradzo Tsemunhu; O Hagan Harriet Glazer Md; O'Banyoun-Organ Tirana; O'Connor Katherine Marie Md; O'Hara Marianne; Oberfelder Cynthia Caskey; Obi Chibueze Chukwunonso; Obrien Patrick R; Odowd Mary A Md; Ofori-Amanfo George Md; Oh Sun; Oh-Park Moo-Yeon Md; Ohagan Andrew H; Okereke Ndubueze Clement J Md: Okoli Oscar; Okoli Uchenwa; Okpalanma Chika Md: Oktav Maia; Olsen Dean G Do; Oni-Eseleh Ana; Oren Jonathan; Orentlicher Rona Judith Md: Oriuela Hernando Md; Orsatti Giulia; Orsi Deborah; Ortega Esteban Md; Osborn Irene Paulita Md; Osman-Wager Jamie Lauren; Ostfeld Robert J Md; Ostrowsky Belinda E Md; Otoo Erica; Ouyang Xiao Qing; Oviedo Luz; Ow Thomas; Owen Jame Weber Do; Owens Jamie; Owusuaa Victoria; Ozcan Mahire; Ozdoba Ana; Ozorio Bienvenida; Oluchi Nwigwe: Pacifico Jessica; Packer Stuart Howard Md; Padilla-Matthew Grace; Pak Kevin Rpa; Pal Somosri; Paley Deana Edwards; Pallack Robyn; Palma Eugen Md; Pan Debra H Md; Pana-Sarmiento Remedios; Panarelli Nicole; Panayiotopoulos Aristotle: Panozzo Albert Md; Papalezova Katia Todorova; Papavassiliou Dimitrios P Md; Paramananda Padma; Pardanani Setul Ram Md; Parham-Ward Valerie; Parikh Neeti Bharat; Parikh Rita; Park Aileen M; Park Connie; Park Jung; Park Steven Young Md; Park Sun; Paroder Viktoriya; Pasquale David; Pass Robert Harrison Md; Patel Ashok A Md; Patel Dwaita; Patel Mehulaben; Patel Milon; Patel Nihal; Patel Puja; Patel Rajesh Manharbhai Md; Patel Reeena; Patel Sejal; Patel Snehal R Md; Patel Viral Champak; Pattamanuch Nicole; Patterson Kirk Austin; Patti Ernest Frank Md; Patzkowsky Kristin; Paul G Kleinman; Pavlovic Jelena; Payne Dylan; Pearlman Scott Brian Md; Pearlman Shoshannah; Peck Rochelle L Md Pc; Pedro Pablo Maria Md; Pekovic Dusan Md; Pekovic Olivera Md; Peliciari Nicholas Anthony; Pena Felix; Pena Omar Aradipson Md; Penafrangui Elizabeth; Pereira Elaine; Perera Thomas B Md; Perez Aniluz; Perez Roberto; Perez Rodemar Albao Md: Perkins Bennal: Perlstein David A Md: Perrone Lorraine: Perry Linda: Perry P Kaneriva: Persaud Michael: Peskin-Stolze Melissa Rebecca: Petersen Bert M Jr Md: Phillips Malcolm C Md: Phookan Java: Pichardo Lissette: Pimentel Veronica: Pina Ileana: Pinsker Kenneth L Md: Pinto Priva: Pisarenko Vadim Md: Pisklakov Sergev Md: Pluskalowski Sharon I: Poarangan Puspa: Poiman Sara Miller: Polcino Michael H: Polineni Rahul: Polshin Victor: Popescu Benjamin: Popowitz Daniel; Porrovecchio Andrea Marie Md; Portzline Thomas S Md; Posner Jonathan; Pothula Aravind; Powell Deirdra S; Pressimone Vanessa; Prinzing Samantha Ms.; Puius Yoram; Pullaro Anna; Pullman James M; Pullockaran Janet; Purice Daniela Elena; Puzie Grant Ana; Pyo Robert T; Pyram Chantal Myrta Md; Pamela Halpern; Patrick Sheehan; Paul Kaplan; Pearl Weill; Petagay O'Connor; Peter Ferrandino; Peter Winter; Quartey Tricia; Quinones Zinacay; Qureshi Irfan A Md; Raab Carolyn; Rabbani Farhang; Rabiner Joni; Ragsdale Ellie Simpson; Rahmani Kamran Md; Rahmanian Marjan; Raid Sadda Dds; Raiszadeh Farbod; Raj Capoor; Ramachandran Rajesh; Ramachandran Simi; Ramachandran Md; Rahmanian Marjan; Raid Sadda Dds; Raiszadeh Farbod; Raj Capoor; Ramachandran Rajesh; Ramachandran Simi; Ramachandran Md; Rahmanian Marjan; Raid Sadda Dds; Raiszadeh Farbod; Raj Capoor; Ramachandran Rajesh; Ramachandran Simi; Ramachandran Rajesh; Ra Sujatha Md; Ramchandani Neesha Np; Ramirez Sandra; Ramos Julie J; Ramos Timothy D; Rand Jacob H Md; Randhawa Neelkamal; Rao Narasinga P Md; Rashid Saadia; Rastogi Deepa Md; Ratech Howard; Ravikumar Deepa; Ray Robert Lee; Rayannavar Arpana; Rebecca Dori Ann Schrag; Reddy Loveleen; Reddy Shamantha G Md; Reichman Edward I Md; Reischel Ulrich A Md; Reischer Rebecca; Renee Chalom; Repaci Richard; Restivo Andrew; Reyes Gil Morayma: Reves Maritza: Rezai Gharai Leila: Reznik Sandra E: Rhim Hai Jung Helen Md: Ricafort Rosanna Jane Md: Riccobono Brianna: Richards Mahesan Md: Rider Amanda Marie: Riess Iwona A Md: Rifkin Melissa R: Rigual Lynch Lourdes: Rinke Michael Lawrence; Rishi Malhotra; Rivas Yolanda Md; Rivera Cristine Maria Md; Rivera Milagros Pa; Rivera Shania Tamara; Robbins Matthew; Roberts Cornelia Chase; Roberts Suzanne L; Robinson John; Robinson Julie Vale Md; Robinson Steven Mr.; Rocca Juan Pablo Md; Rochel Henry; Rodgers Caryn; Rodriguez Jose; Rodriguez Maria; Rohs Anne E; Rokkam Sharatkuma; Romano Christopher J; Romero Jose Luis; Ronca Kathleen; Ronca Lorraine T Md; Rondinel Evelyn M Md; Rosen M; Rosendo Sandra; Rosenberg Dara; Rosenberg Jamie; Rosenberg Simon; Rosenblum Robert Md; Rosendo Sandra; Rosenstreich David Md; Rosing Mark Alan Md; Rosner Mara Md; Rosner Zachary Conway; Rossin Richard D Md; Roth Michael; Rothman Seymour J Md; Rowe Amy F; Roy Alyssa Marie; Rozental Tatyana Md; Rosing Dmitry; Rubaltelli David M; Ruben Robert J Md; Rubin David Howard Md; Rubin Howard Md; Rubin Howard Md; Rubin Howard Md; Rubin Howard Md; Rubi Montero; Rigard Prlesi; Ritha Belizaire; Rivka Schwartz; Robert Bloise; Rohit Mathew; Roman Markh; Rosa Acierno; Rosalina Valera; Rose Sylvestre; Rosita Martin; Roxanne Pisa; Ryan Christensen; Saad Eathar A Md; Sachdev Bindu Do;



Page 219 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Sadarangani Gurmukh J Md; Sadie Johnson; Sadoughi Ali; Saeed C Joy; Sanchez Carlos Alfonso; Sanchez John Paul; Sandra Boateng-Saraghi Mana; Sarah Chambers; Sarah K Oh Md; Saringer Magdolr Alessandra; Schafler Scott; Schechter Alan Lewis Md; Scheiner Mel Kathie; Schneider Matthew R Md; Schnur Michael J Md; Schoenber Schultz Jeffrey Scott Md; Schulz Jacob; Schuster Nathaniel; Schwei Schweizerhof Steven; Scorrano Catherine; Scott Eirwen Murray; Sc Francesco Maria; Seraya Olga; Serra Theresa Marie; Serrano Yane Md; Shah Purvi D Md; Shah Vaishali; Shaines Matthew D Md; Shak Samar; Sharma Sonali; Sharma Vandana X; Shastri Aditi; Shay Har Md; Shinnar Shlomo Md; Shlez Vitaly Md; Shmukler Anna; Shoshar Cary Scott Md; Siejo Rosa M; Sikorski Megan; Silberstein Laurie Cn Roxanne; Sinani Fortesa; Singer Lewis P Md; Sinha Sumita; Sirikan Md; Smith Alyson Wetter; Smith Brian; Smith Darryl; Smith Heather Loren Geoffrey; Sokol Seth I Md; Solomon Julie; Somersel Gavin N Sperling Neil M Md; Spevack Daniel M Md; Spiciarich Mary; Spiegel Dahlia; Stark Allison; Statter Mindy; Steele Mehar Jennifer; Stefaned Steng Michael; Stephens Daniel; Stern Anthony; Stern Ashley Rose Strein Daniel Ryan; Strelzyn Marjorie J Od; Stroh Genevieve Margu Sun-Young Ahn; Sunkara Tagore; Sunkyo Jung; Suojanen Julianne Swerdlow Michael L Md; Swirsky Michael H Md Pc; Syeda Adiba; Sponnappan; Sandra Triggs; Satecha Defreitas; Scarlett Feliz; Seren Berkowitz; Sidrah Khan; Sofiya Grottano; Sophy Em-Mcmenimon; S Stephanie; Tan-Geller Melin; Tanaka Christopher Y; Tanaka Kathryi Tavarez Edwin Md; Taveras Jose Martin; Taylor Marlene B; Teigen Thompson Alecia; Thompson John Federick; Thompson Meredith M Giselle; Toscano Fiore Vincent; Townes Meredith Leigh; Townsend Mine; Tushaj Mara R; Twomey Stephanie F; Tahira Wellman; Tara Lualhati; Umylny Pauline L; Upadhyay Shivanck; Upshaw Montresse Varghese Sarat; Varma Vikas; Varughese Ansu; Vazquez Santiago Vernenkar Vithal Vic Md; Verrier J Ronald Md; Vick Angela Kaye Mc Viron Anna; Viswanathan Preeti; Vital-Herne Marc	-Wilson; Sanghvina Md; Sarwahi Vilssa; Scheinfeld Ig Mark P; Schonlot Gary Lee Md; eth; Seth Ami; Sethowitz Anne Marie Inliton; Shayevitz In Nechama; Shrivan; Silletti Joseph Janapong Sasis; Ann; Smith Jay Md; Song Jing Md; Song Jing Md; Song Jing Md; Song Jing Md; Stern David R; erite; Suarez Rey Kimberly Joy Mc ymecko John A Jana Martin; Sergey Sophy Okello; Sos In; Tannebaum Jose; Tara Krishror L; Ushay Henr Ivan A Dds; Vaze Marie; Thompson Latoya Shetrmai Jose; Tara Krishror L; Ushay Henr Ivan A Dds; Vaze Marie; Thompson Latoya Shetrmai Jose; Tara Krishror L; Ushay Henr Ivan A Dds; Vaze Marie; Thompson Latoya Shetrmai Jose; Tara Krishror L; Ushay Henr Ivan A Dds; Vaze Marie; Thompson Latoya Shetrmai Jose; Tara Krishror L; Ushay Henr Ivan A Dds; Vaze Marie; Thompson Latoya Shetrmai Jose; Tara Krishror L; Ushay Henr Ivan A Dds; Vaze Marie; Thompson Latoya Shetrmai Jose; Tara Krishror L; Ushay Henr Ivan A Dds; Vaze Marie; Thompson Latoya Shetrmai Jose; Tara Krishror L; Ushay Henr Ivan A Dds; Vaze Marie; Thompson Latoya Shetrmai Jose; Tara Krishror L; Ushay Henr Ivan A Dds; Vaze Marie; Thompson Latoya Shetrmai Jose R Md; Wing Folake; Win Khin Aliza Md; Weig Folake; Win Khin Aliza Md; Wang Fan; Yang Folake; Win Khin Aliza Md; Yung Folake; Wing Folake; Yung Folake; Wing Folake; Yung Fol	Kunal; Sankin A /ishal Md; Sarwa Meir; Scher Larr berg Samuel K M Md; Schwanderia Scott-Hudson M tty Sudarshan; S e; Shamamian Pe Jay Robert Md; vastava Anurag; n Peter; Silton Sh Siu Larry; Skae Mark; Smith Rich Id; Song Jing Md Allison Donna E ajic Arsen Md; S Stern Kenan Wa vnol Md; Sue Yo Id; Suri Asif; Surk Ir; Szabo Edith G Shkurovich; Sha sana Fares; Sylv sana Fares; Syl	Alexander I; Sann Allen Aung; Sar Uzma; Satyadeo Meera H; Say Alan Md; Schevon Michael Edd; Schrager Judith; Schreiber Judith; Schreiber James; Schwartz Alex; Segan Saymour Andrew; Shaban Nadeter; Shaparin Naum; Shaqra Sheffet Rachel; Sherman Deb Shujauddin Sadahf; Shum Milnira; Silva Katrina Shea; Silver Catherine Colette Md; Skowrolard V Md; Smith Saviana; Smat; Sony Deepthi; Soto Graciela Oc; Spitzer Yelena; Spoozak Latehlikova Martina; Stein David Alter Davis; Sternlicht Hillel; Stowng-Jin Md; Suecoff Stacey Alex Md; Saba Khan; Sabiha Rahah, Seema, Md; Shang Lew; Sam Ebalu; Tabatabaie Vafa; Ta Rebekah Y; Tanner Kathryn Indig Tepper Oren M; Terner Sofiton Kimberly; To Justin Kingslan Timothy; Trenard Natousha Saunders; Theshean Merchalstun Berrin; Uy Natalie; Uy Vir Vecchione Brenda; Vega Marialexis; Vigoda Ivette; Vilensky See Md; Voneeden Lorraine; Vonapel Stanley F Md; Wald-Cagaron; Ward Elizabeth Roberta; Weinstein Samuel Md; Weintranite Michael James Md; Whitners aryn; Winograd Steven M Md; Wong Ping Md; Woo Myung Suan; Yeboah Patricia; Yedlin Pau; Yelena Drexler; Yokasta Gay	Santalone-Certa Marayani Nargis Kasa Dasyani Nargis Kasa Dasy Schiff Bradley r Klaus; Schreiber vartz Daniel Md; So cott Md; Seidman a; Shabsigh Ridwa Hussein Md; Sherm ii; Shwartz Noa; Sl Alyssa Hope Md; raski Julie; Skversl ith Terrian A Np; Sl a; Southern Willian ori Ann; Springer I Franklin Md; Steir pever Stephen; Str Md; Suhrland Mar an Teresa Wesoly; emanji; Sabrina Po Shashi Karia; Shell goe Clement Md; Elizabeth; Tao Qi; ia; Thambirajah Gl ley; Tokayer Aaror ika; Troneci Lizica int; Timothy Akojen per Clesser Villanueva rchheimer David A an Paulette; Walke Wasserman Emily aub Christine Md; ey Kathleen; Wilba Wirchansky Willia hik Md; Wood Eric Adam; Yee Michae Garcia; Yonit Sterb	Marianne T; Santiam Ali Md; Saveir Alan Md; Schille Naalla Danielle Chwartz Karen R Alyson; Seimon an Md; Shah Akan Alok Md; Shah Alok Md; Shah Alok Md; Shah Alok Md; Shah Alok Md; Shah Alok Md; Shah Alok Md; Shah Alok Md; Shah Alok Md; Sliverman Marc ky Amy; Slincher Smith Tracy G; Shah Norman; Sparr Mellanie; Spund hberg Jacob; Sterillo; Sajid Moh y-Ann Duncan; Sajid Moh y-Ann Duncan; Sajid Moh y-Ann Duncan; Sajid Moh y-Ann Duncan; Sajid Moh	ago Miguel; Sar Richard H Md; Md; Schroeder ; Schwartz Mich Leonard P Md; sh D; Shah Dar riff Saadat; Sha Patricia Ann Md bery Marilyn; S M Md; Silverma skova Olena; Sl mith Vance; Sm Steven Allen M Brian; Srinivasa inberg Katherin de Elizabeth; Str injeta; Sulejmar Sussman Ira I M amed; Samanth Sheri Escalante; Takematsu Mai n Hyatt; Tassler ecodore E Patsis ski Sara Helene s Cheng-Hong; an; Uddin Azez cariello Andrea elez Sandra; Ve ty Villarian Porfiri an Amaresh; Va nne A; Walsh C Rose; Weidenh s Joseph; Weise Md; Williams An Steven Md; Wc Barrett; Wright I h Alvyn S; Yeperanklin; Yvette I Peter; Zhang C	ntikul Marisa Ka Savransky Yev Schimmrich Kris Joyce D; Schuln nelle Miss; Schw Selba Kathleen rshita Shalin; Sh rma Chanchal F ; Shi Yang; Shie ibinga Nicholas an Rubin S Md; osar Magdalena ith-Marrone Na ld; Spatz Dawn an Maria Cristina te Anne; Steiner raker Tracey; St in Celaj Md; Sulli d; Sutherland A na Ciaccia; Sam Sherin Zaman; i; Talib Hina Jav r Andrew; Tateo Md; Theventhin ; Tomer Gitit Mo Tsukanov Jessi a; Uduwana Sh ; Van Arsdale A emulapalli Pratib ito Fagutao Md; illerie Tarsia; Va christine Ann Mo neim Karen; Wel drew R; William olfe Diana; Wolf Rodney L Md; V es Marin Diana Deerr; Yvonne E Cheng; Zhang Li	anjana; Santos Digeny Md; Saxen Sten Maria Md; Saxen Julie Md; Sox artz Shimon; Sox arts Sheillong Simi Suri Do; Simi Suri Do; Simi Suri Do; Simi Suri Do; Simi Suri Do; Simi Suri Do; Simi Suri Do; Simi Suri Do; Simi Suri Do; Simi Suri Do; Simi Suri Do; Simi Suri Do; Simi Suri Do; Sheund Ming Stepans rassman David I van Robert Arne, sutton Nico antha Sigurdsso. Sheung Ming La; Toro Angela Mica; Tufariello Jo anika Ranmali; Unne; Van Eyndboha Md; Ventura Villasenor Rosar nessa Seidell; Vd; Walsh Erin Kelille Jean Walker ch Mary Roberta is Deanna; Williagruber Hayley; Wu Ding; Wyszyr V; Yira Lorena District Chour Ping Ming; Zhou	ivina Md; Sapo a Jaya Banez; chiop Luminita chulman Molly; chwechter Evar cherine Ryan M dra; Shah Neo ep; Sharma Ma Shiloh Ariel L; ki Alan; Siegal mister Nova; Si Smina Mihai Mo r Daniel J; Sny t; Spencer Mor y; Stahl Berry D ky; Stemermar Dpm; Strassma B Md; Suman ble J Md; Svoro m; Samuel Ayil au; Shirley Flet Md; Tamar Go t; Tauras Jame Dennis A; Tho ls.; Torres-Dea ann M Md; Tur Jehlinger Joan oven Lisa; Van Kara A; Verme io Ferrer; Vince eronique Cami ly; Walsh Rona tweinberg Joy Md; Wemmer ms Edith L; Wi Volgast Lucia; V uski Bernard Mo puplessi; Yoon reno; Zadrima Id; Zhu Chango	Jumanie; Samanich onara Fiorella Karina; Scalmati Dds; Schlesinger Schultz Emily; on Michael; ld; Serafini mi; Shah Nishant odhu; Sharma Shin Julia Jooyoung Jonathan Md; Siegel on John Schultz Siegel on John Siegel on J
Policies and procedures are in place for early notification of planned discharges.		Provider	Hospital	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 220 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Providers Associated with Completion:		•		1						
Montefiore Medical Ctr Ai; St Barnabas Hospital										
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop and implement policies and procedures for early notification of planned discharges.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop communications plan between in-patient and CT staff		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Monitor early notification of planned discharge and modify procedures as necessary, using CQI		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide pre-discharge visits that educate patients and caregivers about their conditions and how to manage them, review discharge summaries and care plans, and perform medication reconciliation		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Ensure hospital policies and procedures allow access by care managers for patients identified for CT intervention		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Ensure that transition plans include the following elements: a. Flag patients at if high-risk for readmission b. Medication reconciliation c. Methods to identify and respond to worsening condition d. Interdisciplinary team approach e. Engaged primary provider f. Information dissemination		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	
Task		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 221 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop and implement policies and procedures for including care transitions plans in the patient's medical record										
Task Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
Task Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
Task Operationalize partner and workforce roles by providing gap analysis and appropriate training to clinicians and care management staff (including licensed care managers, care coordinators, patient navigators/community health workers, medical assistants and front-office staff)		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1
Task Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2
Task Monitor record of transition plan in the interoperable EHR, as well as whether PCP has accessed the plan (if feasible)		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Convene providers from different care settings to define specific information and clinical data to include in the care transition record shared between sending and receiving providers, as patient goes from one care setting to another. Resources		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 222 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
designed by the National Transition of Care Coalition will be considered.										
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish a process and structure to conduct a detailed review of all discharges leading to readmission within 30 days.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Use the analysis and the ongoing review data to inform services to involve in this project.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Work with partners to define how to document and communicate 30-day transition period of care.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate the 30 day care transition period into payer agreements.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 223 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Subcommittee and Executive Committee)										
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
		, , , , , , , , , , , , , , , , , , ,		• • • • • • • • • • • • • • • • • • •	•



Page 224 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model	
with all participating hospitals, partnering with a home care service or	
other appropriate community agency.	
Engage with the Medicaid Managed Care Organizations and Health	
Homes to develop transition of care protocols that will ensure appropriate	
post-discharge protocols are followed.	
Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned	
discharges and the ability of the transition care manager to visit the	
patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided	
to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 225 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
lestone d-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 226 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 2.b.iv.5 - IA Monitoring
Instructions:



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

This project marks a significant cultural shift in how care is delivered to and experienced by patients. Lack of provider buy-in is a risk for successful implementation. To mitigate this risk, BPHC will: (a) provide project-specific training and technical assistance (TA) on the IMPACT model processes and protocols to primary care providers (PCPs) and their care teams through an experienced training consultant over a 6-month training period. Training and TA will assess and provide guidance on building an effective care team. In addition, the training and TA will place an emphasis on providing culturally competent care for depression, including an understanding of cultural barriers to care and health literacy and stigma among the patient population; (b) provide technical assistance for those organizations seeking to introduce primary care (PC) into behavioral health (BH) sites or BH into PC sites. BPHC will connect organizations implementing co-location with peers that have successfully co-located PC and BH. BPHC will also seek ways to incentivize physician participation, e.g., offering access to tools for population health management, including registries and care coordination. TA will include an emphasis on providing culturally competent care for BH issues. Regulatory and reimbursement barriers currently in place discourage effective integration of PC and BH through co-location due to cost, paperwork, and length of approval process. To mitigate this risk, BPHC requested and received the following waivers from the State: Article 28 facilities may provide mental health or substance abuse services provided those services comprise no more than 49% of a facility's annual visits and the facility complies with various provisions of the new integrated services regulations; Articles 31 and 32 facilities may provide physical health services provided those services comprise no more than 49% of a facility's annual visits and the facility complies with various provisions of the new integrated services regulations.

Article 28 and Article 32 facilities may treat their patients in the home, but there is no system yet for reimbursement for such visits. SDOH, OMH, and OASAS have yet to grant any waivers that would allow two different providers licensed by different agencies to share space, e.g., a common waiting room used by an Article 28 and Article 31 facility. To mitigate this risk, BPHC will continue to advocate to the State for these waivers to ensure project goals and milestones are met.

The shortage of psychiatrists in our PPS, as noted by our CNA, poses a sizable risk to the success of this project. BPHC will mitigate this risk by exploring the use of tele-psychiatry to increase BPHC's psychiatric capacity as implementation begins. Staff recruitment efforts will focus on identifying additional psychiatrists, and we will also launch a recruitment program targeted towards attracting and retaining nurses, licensed clinical social workers (LCSWs), psychologists, and psychiatric NPs and physician assistants (PAs) to perform the roles of therapist and depression care managers at participating sites. We will also consider recruiting for licensed master social workers (LMSWs) with the expectation that they pass the LCSW exam within a year of hire, and contract with 1199 Training and Employment Funds to provide training. BPHC will also reach out to other PPSs in the region to collaborate on workforce issues that may impact recruitment strategies, including compensation.

Page 227 of 757 Run Date: 03/29/2019



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 228 of 757 **Run Date**: 03/29/2019

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	64,260

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	16,065	32,130	48,195	64,260
PPS Reported	Quarterly Update	0	65,862	0	0
	Percent(%) of Commitment	0.00%	204.99%	0.00%	0.00%
IA Ammunud	Quarterly Update	0	65,862	0	0
IA Approved	Percent(%) of Commitment	0.00%	204.99%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (48,195) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 229 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

■ IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2 🕜	Model 3

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1											
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Abieyuwa Iyare											
Task											
Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											

122623141freeman April; Acevedo Nicole; Ahmed Tanveer; Ajwani Neena; Alerte Alexander Md; Alston Pamela Louise; Altschuler Elizabeth; Ambarian Naira; Andujar Diane; Ang Luis C Md; Anusionwu Reagan; Arce Negron Nelidal firs; Asnis Gregory Mark Md; Banez Ferdinand B Md; Bastone Laura; Battaglia Joseph; Benenson Blanche S Md; Betzler Thomas; Bisen Viwek; Brana-Berrios Marta A; Branch Cynthia; Brandenberger Frederic; Braun Joshua Eugene Mid; Bravo Carlos; Briggs Rahii; Bruni-Cofini Colette Md; Bulman Paul; Burgos-Fontanez Obdulia; Buse Dawn C Phr; Butin Mitchell P Md; Cabassa Johanna; Caraille Michel-Ang Md; Casiano Mildred; Casillas Maritza; Castillo Desiree Susan; Ceide Minova Emmanuelle; Cesar A Rojas Md; Chabon Brenda Phd; Chaperon Volvic Lcsw; Chaur Adriana Maria; Cheng Christine; Chenthitta Sheena A Md; Chin Tin Sik; Chinitz Emily; Cirilli Carla Patrizia; Colclough Charles; Colon Lillian Md; Concepcion-Diaz Evelyn; Cornay Nixon; Crawford Dana; Creagan Rachel; Cueva Edwin X; Cumba Delia; Cuno Kate Elizabeth; Dabo Sidiki; Dallegro Diane P Md; Diaz Claribel; Diaz Estefania; Dowling Michael Francis; Dumas Suzanne; Edwards Deidre; Ellasses Richard; Carlone Laura, Estada Mayra Lizah; Faunt Nancy; Felix Alan; Fellows Daniel; Figueroa Evelyn; Foote Jay Bradley Md; Forman Howard L; Frieder Ariela; Gardner Laura Elizabeth; Gil Ana; Gil Roberto B Md; Gilad Talya Md; Glover Karinn Ann Maureen; Gomez Maria Fernanda Md; Guids Matthew Md; Guity Nydia; Hankerson Sidney; Harding Katherine L; Henry Andrea; Herrick Jason Paul; Hnetila Carol; Holmes Tamara; Hsu-Walklet Teresa; Hurst Cheryl; Institute For Family Hlth; Jayson Paul Md; Jin Charles Yiming Md; Jones-Jacques Makeda Naomi; Joy Christina; Kastenschmidt Erin; Katsnelson Nelly Md; Kennedy Gary J Md; Kerner Jeffrey; Khan Sameer; Klingman Arlene; Knowles Adam Brian; Kolodner Dara; Krug Laura M; Lambrelli Joseph; Landinez Rosa; Lee Katherine; Lelonek Gary Joshua; Lima Christina; Lopez Maria; Lubrano Arcangelo Aldo; Luciano Alejandro; Mahlau Dawn; Maple Jenifer; Marcus Paula



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 230 of 757 Run Date : 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Rosa; Saringer Magdolna Md; Savani Nargis Kasam Ali Simister Nova; Smith Brian; Smith Darryl; Smith-Marron Thambirajah Gloria Patricia; Townes Meredith Leigh; Ve Md; Yung Pik Sai	e Nathaniel; Smu	uckler Daniel J; Spe	ektor Dalia; Stei	n Ruth Elizabeth Klein; Stern Antho	ony; Suojanen J	ulianne Kimberly	Joy Md; Svorc	an Zoran Md; T	ateosian Maria	nne E; Taylor	Marlene B;
Task Finalize contract with vendor			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Finalize contracts with Primary Care and Behavioral Health Providers engaged in project.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess current state, including physical health services, current PCMH level if applicable, IT infrastructure, interoperability, staffing, etc.			Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Assess current state of PCPs engaged in project, including behavioral health service delivery capabilities, work flow, IT infrastructure, interoperability, staffing, etc			Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop best practice policies and procedures, by PCBH workgroup to be reviewed by the Quality & Care Innovation Sub-committee (QCIS)			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Educate leadership within each organization participating in project of the benefits of co located behavioral health services within a primary care setting.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform gap analysis and identify key priorities to successful completion of co-located services.			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Establish BPHC program to educate on the benefits of,			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1



Page 231 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

											DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition											
Task Perform gap analysis by practice and identify key priorities			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Develop mechanisms to monitor progress towards completion and sustainability of co-located services, evaluate barriers, and develop mechanisms for continuous quality improvement			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition			Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Provide support, trainings, resources and education to participating providers as needed to ensure successful completion of co-located and integrated behavioral health services.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017		DY2 Q4
Task			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 232 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.											
Task Establish regularly scheduled meetings with vendor and PCBH workgroup to choose evidence based guidelines and protocols including medication management, care engagement and processes for collaborative care meetings.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with BPHC Workforce Sub-committee, assign roles and responsibilities for practice specific implementation of evidence based guidelines and protocols and action plans to engage PCPs with behavioral health specialists			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize collaborative care practices, reviewed and approved by the QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess current participating providers practice models with vendors and PCBH workgroup. The PPS will begin working with approximately 60 sites and their staff, including administrators, providers, and care team staff.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Complete best practice care protocols draft, including those needed for specific conditions, for QCIS review			Project		Completed	12/01/2015	06/30/2016	12/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Finalize PPS wide evidence- based protocols with approval by QCIS			Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Perform Gap analysis to identify key priorities for participating providers to meet best practice standards			Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide vendor and CSO support as needed for successful implementation of protocols.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Finalize and implement evidence- based practice guidelines			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 233 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Finalize and implement evidence- based practice guidelines											
Task											
Develop mechanisms for evaluation, accountability, and continuous quality improvement			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task											
Develop mechanisms for regular review of project- selected Evidence Based Guidelines (by project quality											
councils) to assure our PPS is utilizing the most up-to- date tools and that those upadated			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
guidelines/protocols continue to be clinically integrated across the PPS											
Milestone #3 Conduct preventive care screenings, including											
behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY4 Q2	Model 1	Project	N/A	Completed	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task											
Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive screenings at the											
established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task											
Positive screenings result in "warm transfer" to behavioral health provider as measured by			Provider	Practitioner - Primary Care	Completed	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
documentation in Electronic Health Record.				Provider (PCP)							
Providers Associated with Completion:											
Abieyuwa Iyare	1	<u> </u>	ı	I				1			
Task Assess participating providers current rates of patient assessments			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Educate leadership within each participating			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 234 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
organization around benefits of providing preventative care screenings using industry standard questionnaires regularly.											
Task Assess participating providers current process for identifying unmet needs			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize draft policies and procedures to facilitate and document behavioral health screenings by PCBH workgroup, and approval by QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform gap analysis,including provider capability for documenting screenings in EMR, and identify steps to meet standards.			Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide education/trainings needed to ensure success in conjunction with Workforce Sub-committee			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize policy around timely documentation of screenings in the electronic health record.			Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Develop process to monitor progress towards completing screenings on 90% of patient population using approved screenings			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess participating providers current procedures for patients who receive a positive screening, as well as for completion of referrals.			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create and Finalize policies on implementing "warm transfers" for patients who have a positive screening.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Provide education/training as needed to ensure successful implementation.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Implement "warm transfer" policies and procedures, as well as instructions on appropriate documentation in the electronic health record.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Monitor success and sustainability of implemented			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 235 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
"warm transfer" protocols and engage sites in continuous quality improvement											
Task Monitor success and sustainability of implemented screening protocols			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor success with timely and accurate documentation in the electronic health record.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor success towards completion of screenings on 90% of eligible patients engaged in project, engage sites with continuous quality improvement as needed to ensure success.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Provide education and training as needed to achieve goal			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.			Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Develop a project specific strategy for tracking patient engagement, employing PHM tools and processes outlined below.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 236 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Perform current state assessment of E.H.R. capabilities											
Task Perform gap analysis and identify priories to achieving integration of patient record.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 237 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
designated/delegated PPS partner workforce in use of											
the coordinated/ integrated solution. Disseminate											
standardized IT protocols and data security											
requirements across the system.											
Task											
Launch registry and monitor its use and performance,											
evaluate success of patient tracking, and participating			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
provider utilization patterns, , with an emphasis on											
tracking patient engagement with primary care.											
Milestone #5	DV4 00		.	N/A		0.4/0.4/0.45	00/04/0040	04/04/0045	00/04/0040	00/04/0040	D)/0.04
Co-locate primary care services at behavioral health	DY4 Q2	Model 2	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
sites. Task											
Primary care services are co-located within behavioral			Provider	Practitioner - Primary Care	Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Health practices and are available.			Piovidei	Provider (PCP)	Completed	04/01/2015	06/30/2017	04/01/2013	00/30/2017	00/30/2017	ואסעו
Primary care services are co-located within behavioral Health practices and are available. Providers Associated with Completion: Ang Luis C Md; Banez Ferdinand B Md; Cornay Nixon; George Cornay Ni	Cueva Edwin Y	Landinez Posa: Mo	Provider	Mental Health	Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task	Cueva Euwin X,	Landinez Rosa, ivid		u, Mejia Femando Mu, Nunez-Fac				-			
Finalize contract with vendor			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Finalize contracts with Behavioral Health and Primary Care Providers engaged in project.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess current state, including physical health and behavioral health services, current PCMH level if applicable, IT infrastructure, interoperability, staffing, etc.			Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task			Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 238 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
resources as needed											
Task Educate leadership within each organization participating in project of the benefits of co located primary care services within a behavioral health setting.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform gap analysis and identify key priorities to successful completion of co-located services.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Perform gap analysis by practice and identify key priorities.			Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.			Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition			Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Develop best practice policies and procedures by PCBH workgroup, send for review and approval by QCIS			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Provide support, trainings, resources and education to participating providers as needed to ensure successful completion of co-located and integrated primary care services.			Project		Completed	09/01/2015	06/30/2017	09/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Develop mechanisms to monitor progress towards completion and sustainability of co-located services, evaluate barriers, and develop mechanisms for continuous quality improvement			Project		Completed	12/31/2015	03/31/2017	12/31/2015		03/31/2017	
Task			Project		Completed	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1



Page 239 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.											
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.			Project		Completed	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Assess current state of BH practices engaged in project, including Primary care service delivery capabilities, (e.g.exam room structure) work flow, IT infrastructure, interoperability, staffing, etc.			Project		Completed	09/01/2016	06/30/2017	09/01/2016	06/30/2017	06/30/2017	DY3 Q1
Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assess current participating providers practice models with vendors and PCBH workgroup			Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task In collaboration with BPHC Workforce Sub-committee, assign roles and responsibilities for practice specific implementation of evidence based guidelines and protocols and action plans to engage PCPs with behavioral health specialists			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize PPS wide evidence- based protocols with approval by QCIS.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform Gap analysis to identify key priorities for participating providers to meet best practice standards.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize and implement evidence- based practice			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4



Page 240 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
guidelines.											
Task Establish regularly scheduled meetings with vendor and PCBH workgroup to choose evidence based guidelines and protocols including medication management, care engagement and processes for collaborative care meetings.			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Finalization of collaborative care practices, reviewed and approved by the QCIS			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Complete best practice care protocols draft, including those needed for specific conditions, for QCIS review			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop mechanisms for evaluation, accountability, and continuous quality improvement			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop mechanisms for regular review of project- selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to- date tools and that those upadated guidelines/protocols continue to be clinically integrated across the PPS.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide vendor and CSO support as needed for successful implementation of protocols.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY4 Q2	Model 2	Project	N/A	Completed	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		Completed	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	03/31/2016	03/31/2018	03/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the			Project		Completed	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 241 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).											
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	Completed	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Abieyuwa Iyare											
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	Completed	09/01/2016	03/31/2018	09/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	<u> </u>				1						
122623141freeman April											
Task Educate leadership within each participating organization around benefits of providing preventative care screenings using industry standard questionnaires regularly. Recognize that BH patients with conditions other than depression still require depression screening with industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT. In this colocation model also educate around Primary Care preventive screenings including: age appropriate cancer screenings, alcohol, tobacco and substance use screenings, CVD and DM screenings, vaccinations, etc.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess participating providers current process for identifying unmet physical needs of patients, The PPS will begin working with approximately 50 sites and their staff, including administrators, providers, and care team staff.			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3



Page 242 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develop process to monitor progress towards completing industry standard questionnaires/screening (such as PHQ-2 or 9 for those screening positive, SBIRT) on 90% of patient population.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Assess participating providers' current procedures for patients who receive a positive screening, as well as for completion of referrals, and adapt to include screenings performed by PCP.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize draft policies and procedures to facilitate and document behavioral health and primary care screenings by PCBH workgroup, approval by QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform gap analysis,including provider capability for documenting screenings in EMR, and identify steps to meet standards.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize policy around timely documentation of screenings in the electronic health record.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Monitor success with timely and accurate documentation in the electronic health record.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor success and sustainability of implemented screening protocols.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Assess participating providers current rates of patient assessments.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Monitor success towards completion of screenings on 90% of patients engaged in project, as needed to ensure success.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Create and Finalize policies on implementing "warm transfers" back to BH specialist for patients who have a positive screening.			Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task			Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4



Page 243 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Implement "warm transfer" policies and procedures, as well as instructions on appropriate documentation in the electronic health record.											
Task Monitor success and sustainability of implemented "warm transfer" protocols and engage sites in continuous quality improvement			Project		Completed	12/31/2016	03/31/2018	12/31/2016	03/31/2018	03/31/2018	DY3 Q4
Task Provide education/training as needed to ensure success in conjunction with Workforce Sub-committee			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Provide education and training as needed to achieve goal.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Provide education/training as needed to ensure successful implementation.			Project		Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.			Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Develop a project specific strategy for tracking patient engagement, employing PHM tools and processes outlined below.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 244 of 757 Run Date : 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Perform current state assessment of E.H.R. capabilities.											
Task Perform gap analysis and identify priories to achieving integration of patient record.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 245 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.											
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY4 Q2	Model 3	Project	N/A	Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Asses the current state of participating primary care sites, including behavioral health service delivery capabilities, IT infrastructure, staffing, etc.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Educate senior leadership of participating providers regarding IMPACT Model and requirements.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Finalize contracts with providers participating in IMPACT collaborative care model and vendor			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform gap analysis by practice to identify key changes required for successful transition to an IMPACT collaborative care model incorporating behavioral health.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize and implement strategy for moving provider networks towards an IMPACT Model.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish PCBH workgroup to integrate IMPACT model standards into best practice protocol design. Utilize the IMPACT manual.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Monitor provider transformation sustainability and success with implementation of IMPACT Model through continuous quality improvement			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1



Page 246 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assess current participating providers practice models with vendors and PCBH workgroup, The PPS will begin working with approximately 75 sites and their staff, including administrators, providers, and care team staff.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop best practice care protocols draft, integrating IMPACT model standards into best practice protocol design. Utilize the IMPACT manual.			Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize PPS wide evidence- based protocols with approval by QCIS			Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Perform Gap analysis to identify key priorities for participating providers to meeting best practice standards.			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide support as needed to ensure successful implementation.			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Finalize and implement evidence- based practice guidelines.			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Monitor success of developed protocols, updates made as needed with approval by QCIS			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 247 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Assess current participating providers' practice to begin to formulate implementable policies and procedures for psychiatric consultation.											
Task Develop draft evidence-based policies and procedures for consulting with a psychiatrist case review			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Finalize policies, procedures and protocols with approval by the QCIS.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide education, training and resources as needed for successful implementation of policies and procedures.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement policies, procedures and protocols for successful consultation with psychiatrist.			Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Monitor success of developed policies, procedures and protocol, as well as sustainability for consulting with psychiatrist.			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish mechanisms for continuous quality improvement			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Determine the type of DCM needed for each participating provider to meet the DCM role requirements, in conjunction with Workforce Sub-			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4



Page 248 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Committee, .											
Task Update policies, protocols, procedures, and organizational structure as necessary to implement and/or formally create the role of DCM with Workforce Sub-committee			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Finalize the formal hiring and creation of DCM role with Workforce Sub-committee			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Ensure that this staff member is identified as such in the Electronic Health Record (E.H.R.).			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Establish requirements of IMPACT Model DCM role by PCBH workgroup and approval by QCIS			Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Perform gap analysis to identify key priorities for participating providers to be successful with implementation of the role for the DCM with the IMPACT model with Workforce Sub-committee			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Create/provide training protocols and procedures for DCM role to ensure they are proficient in all required IMPACT interventions			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement IMPACT model policies, procedures and protocols.			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide resources, training, education as needed, assuring that DCM meets role requirements according to the IMPACT model.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Continuously monitor and re-evaluate the effectiveness of the individual/individuals in the DCM position to ensure that the requirements of IMPACT model continue to be met into the future.			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish continuous quality improvement. Develop mechanisms for evaluation, accountability, and continuous quality improvement			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4



Page 249 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Draft policies and procedures regarding the psychiatrists' responsibilities around treatment and follow-up care with patients.			Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Finalize job-related policies and procedures regarding psychiatrists' responsibilities for approval by QCIS			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide assistance with resources for hiring designated psychiatrists, as needed.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop mechanisms for evaluation, accountability, and continuous quality improvement			Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide training of designated psychiatrists to ensure they are able to adequately perform the requirements of the position			Project		Completed	12/31/2015	09/30/2016	12/31/2015	09/30/2016	09/30/2016	DY2 Q2
Task Provide training for IMPACT collaborative care teams, including collaborative care case consultation			Project		Completed	12/31/2015	09/30/2016	12/31/2015	09/30/2016	09/30/2016	DY2 Q2
Task Provide training for care teams on IMPACT model and designated psychiatrist's role.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY4 Q2	Model 3	Project	N/A	Completed	09/01/2015	03/31/2018	09/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task Assess participating providers current rates of patient assessments.			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task			Project		Completed	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4



Page 250 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Provide education and training as needed to achieve											
goal. Task Develop process to monitor, via EHRs/RHIO/CCMS, progress towards completing screenings on 90% of patient population using approved screenings			Project		Completed	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task Monitor success towards completion of screenings on 90% of patients engaged in project, engage sites with continuous quality improvement as needed to ensure success.			Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY4 Q2	Model 3	Project	N/A	Completed	12/31/2015	06/30/2017	12/31/2015	06/30/2017	06/30/2017	DY3 Q1
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		Completed	12/31/2015	06/30/2017	12/31/2015	06/30/2017	06/30/2017	DY3 Q1
Task Draft protocols to adjust treatment according to evidence-based algorithm if a patient is not improving, within 10-12 weeks of the start of the treatment plan. Align with IMPACT model.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Evidence Based Protocols for stepped care, as aligned with IMPACT model, are approved by QCIS			Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task Implement IMPACT model aligned protocols related to stepped care across practices using the IMPACT model			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop mechanisms for evaluating successful stepped care, accountability, and continuous quality improvement			Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 251 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
behavioral health record within individual patient records.											
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop a project specific strategy for tracking patient engagement, employing PHM tools and processes outlined below.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.			Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 252 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
services as required to support PHM and registries											
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, with an emphasis on tracking patient engagement with primary care.			Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found



Page 253 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All	
participating eligible primary care practices must meet 2014 NCQA level	
3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral	
health screenings.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing	
coordinated evidence-based care standards and policies and procedures	
for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the	
IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 254 of 757 Run Date : 03/29/2019

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Complete	
Milestone #5	Fail	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Fail	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



Page 255 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
lestone d-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 256 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

IPQR Module 3.a.i.5 - IA Monitor	ring		
Instructions:			



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) Some primary care physicians (PCPs) may resist the imposition of standard treatment protocols and new workflows. To mitigate this risk, our disease management work groups bring PCPs and other project participants together to review and develop consensus on evidence-based (EB) guidelines and workflows for each disease-specific intervention. Members have recommended these EB protocols to the PPS Quality & Care Innovation Subcommittee and the Executive Committee for approval to deploy across the PPS. Implementation of these protocols is part of contractual agreements between partners and the PPS. BPHC is allocating the necessary resources to provide online and in-person training, support and follow-up with PCPs and other care team members at times that accommodate their clinical schedules to encourage adoption of program elements.
- (2) Not all physicians and other PCMH care team members currently document self-management goals (SMG) in the medical record in a way that is conducive to demonstrating completion for reporting purposes. The CSO is working closely with providers to provide them with the necessary IT support to ensure such documentation is possible. We are also working with the Bronx RHIO to collect this data from all partners. This will allow the Bronx RHIO to create tool which will allow the monitoring of this requirement in close to real-time for reporting purposes and allow the CSO to address challenges quickly.
- (3) It will be challenging to recruit and train sufficient care management staff to serve the needs of the Bronx population. Recruiting Spanish-speaking care management staff will be a particular risk. BPHC's workforce strategy mitigates this risk through work with community colleges and coordination with the 1199 Training and Education Fund, Montefiore CMO, and NYSNA. BPHC recently committed to funding a recruiter to support its partners with its workforce recruiting goals, including for care management staff.
- (4) Attaining PCMH 2014 Level 3 recognition is difficult and resource-intensive, particularly for smaller primary care practices. The CSO is providing technical and financial assistance, including IT support and training, to primary care practices as they work to attain the recognition. BPHC has been recognized by NYS for its approach to PCMH support of its network further discussion of this approach can be found in the narrative for project 2.a.i.
- (5) Medication adherence is a chronic problem for individuals with CVD. Organizations that could be instrumental in helping patients with medication adherence such as home care agencies and MCOs are handicapped by policies and/or regulations. To mitigate these risks, BPHC formed and began convening a Pharmacy Workgroup. The kickoff was held on February 25th and included representatives from 7 of the 10 BPHC pharmacies. This workgroup is brainstorming strategies to support medication adherence of BPHC patients, and is exploring best practices of its workgroup members including opt-in care management services provided by pharmacies, whereby patients will be alerted by the pharmacy in the event of a missed prescription refill and may elect to have the pharmacy contact the prescribing physician to resolve medication prescription issues.
- (6) Providers may not implement EHR systems that meet MU and PCMH 2014 Level 3 standards, interoperability challenges may present and/or

Page 257 of 757 Run Date: 03/29/2019



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

providers may resist participating in the IDS. BPHC used gap analyses to develop a program to monitor and deploy assistance to providers at risk, support practices by deploying internal community, external consulting resources and provide customized technical assistance, coaching, and training modules. Two team members have recently joined the BPHC CSO team to specifically focus on MU.

Page 258 of 757 **Run Date**: 03/29/2019



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 259 of 757 Run Date: 03/29/2019

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed						
DY3,Q4	21,560					

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	5,390	10,780	16,170	21,560
PPS Reported	Quarterly Update	0	21,634	0	0
	Percent(%) of Commitment	0.00%	200.69%	0.00%	0.00%
IA Approved	Quarterly Update	0	21,634	0	0
IA Approved	Percent(%) of Commitment	0.00%	200.69%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (16,170) for 'DY4,Q3'

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 260 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task Create a Transitional Work Group (CVD/DM TWG) comprised of representatives from partner organizations to support development of and approve elements of the COP		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task Identify DSRIP project requirements which are related to PCMH elements and incorporate into PCMH strategy and project planning documents		Project		Completed	05/15/2015	09/30/2015	05/15/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify relevant evidence-based guidelines for HTN and hyperlipidemia in conjunction with the CVD/DM TWG		Project		Completed	05/04/2015	09/30/2015	05/04/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify patient criteria for smoking cessation interventions (counsel to quit, smoking cessation medication, non-medication smoking cessation strategy)		Project		Completed	06/11/2015	09/30/2015	06/11/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify partner organizations participating in project (sites and CBOs)		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop a workplan and timeline to develop the clinical operations plan (COPs) and implement a strategy for the CV population that aligns with the patient engagement speed and scale application submission		Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Develop the COP to define the program elements, define the required and suggested components of those elements, and		Project		Completed	05/04/2015	10/31/2015	05/04/2015	10/31/2015	12/31/2015	DY1 Q3



Page 261 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
identify relevant resources to achieve them. Elements include health information exchange and technology requirements, and evidence-based guidelines and high-value treatment protocols										
Task Develop the project implementation budget		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Design training and recruitment strategy in conjunction with workforce team and CVD/DM TWG		Project		Completed	07/28/2015	03/31/2016	07/28/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit elements of the COP to Quality and Care Innovation Sub-Committee (QCIS) for approval		Project		Completed	07/23/2015	10/31/2015	07/23/2015	10/31/2015	12/31/2015	DY1 Q3
Task Identify clinical champions and operational leaders in each participating organization to develop and lead implementation of the program at each of their providers/sites. These facility-based champions/leaders form the Site-Specific Implementation Team		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Prepare/disseminate gap analysis tool based on COP to participating providers to determine implementation support needs		Project		Completed	01/15/2016	06/30/2016	01/15/2016	06/30/2016	06/30/2016	DY2 Q1
Task Hold webinar for participating partner organizations		Project		Completed	01/15/2016	03/31/2016	01/15/2016	03/31/2016	03/31/2016	DY1 Q4
Task Create rapid deployment collaborative, comprised of representatives from partner organizations to support implementation of the COP. This group replaces the TWG and will be the implementation work group.		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop mechanisms for regular review of project-selected evidence-based guidelines (EBGs) by implementation work group to assure our PPS is utilizing the most up-to-date tools and that those upadated guidelines/protocols continue to be clinically integrated across the PPS		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Practitioner - Primary Care Provider	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 262 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
requirements.			(PCP)							
Providers Associated with Completion:				•						
·										
Agregado Angeline M Md	T	T	To Co No Book	T	1					T
Task FUD mosts connectivity to PUIO's LIIF and SUIN NV		Danida.	Safety Net Practitioner -	0	07/04/0045	00/04/0040	07/04/0045	00/04/0040	00/04/0040	DV0 04
EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Non-Primary Care	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
requirements.			Provider (PCP)							
Providers Associated with Completion:										
Abdo Farid Fawzi Md										
Task		1								
EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Mental Health	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
requirements.										
Providers Associated with Completion:				•						
·										
Benenson Blanche S Md	T									T
Task		Project		Completed	09/30/2015	03/31/2018	09/30/2015	03/31/2018	03/31/2018	DY3 Q4
PPS uses alerts and secure messaging functionality. Task		-		-						
Identify safety net provider data sharing requirements and assess										
partner and QE data sharing capabilities and current HIE		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
participation										
Task										
Coordinate with Bronx RHIO to develop comprehensive HIE		.			07/04/0045	40/04/0045	07/04/0045	40/04/0045	40/04/0045	DV4 00
adoption program to encourage and support partner participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
and integration										
Task										
Begin coordinated interface and service development with Bronx		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
RHIO, including connectivity to the SHIN-NY.										
Task										
Establish BPHC program to manage support for safety net		.			00/04/0040	0.4/05/0040	00/04/0040	0.4/05/0040	00/00/0040	D)/0.04
providers to ensure that all are actively sharing health		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
information, coordinating with Bronx RHIO to encourage, track										
and support partner participation and integration/data sharing Task										
Track status and manage support to ensure that all PPS safety										
net providers are actively sharing health information through		Project		Completed	03/01/2016	03/31/2018	03/01/2016	03/31/2018	03/31/2018	DY3 Q4
Bronx RHIO or alternative health information exchange										
Milestone #3										
Ensure that EHR systems used by participating safety net	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
providers meet Meaningful Use and PCMH Level 3 standards										



Page 263 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and/or APCM by the end of Demonstration Year 3.										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abieyuwa Iyare										
Task Assess eligible participating partner EHR use relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 264 of 757

Run Date: 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
recognition										
Task Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	
Task		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 265 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.										
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff to incorporate the use of		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4



Page 266 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR to prompt the use of 5 A's of tobacco control.										
Task Identify/establish the protocols for the 5A's of tobacco control and services/programs to incorporate into COP		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify/develop member educational material and smoking cessation support tools for inclusion in COP		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Survey participants to determine capability of sites' EHR systems for providing point of care reminders		Project		Completed	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Site-Specific Implementation Teams work with their IT teams to implement point-of-care prompts to facilitate tobacco control protocols into EHR workflows, including documentation		Project		Completed	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Site-specific Implementation Teams establish and map interim manual processes to fulfill protocols in COP		Project		Completed	05/01/2016	09/30/2016	05/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Establish the schedule and materials for periodic staff training to incorporate the use of the EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	08/01/2016	03/31/2017	08/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide guidance for ongoing assesment to ensure that practices are following training requirements and protocols		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	05/04/2015	03/31/2017	05/04/2015	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define target population, select EBGs for target population and present recommendation to Quality & Care Innovation Sub-Committee (QCIS)		Project		Completed	05/04/2015	12/31/2015	05/04/2015	12/31/2015	12/31/2015	DY1 Q3
Task QCIS reviews and recommends EBGs for adoption and implementation across the PPS		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 267 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develops educational materials suitable to the needs, culture and language of the target populations in conjunction with select CBOs, PCPs, and SMEs		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Present educational materials to QCIS for review		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Identify clinical champions to drive adoption of guidelines		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Implement EBG and educational material dissemination plan across the PPS with support of RDC and site-specific implementation teams		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are in place.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinate across project specific workgroups to establish the care management model/organizational structure and processes most appropriate for achieving project outcomes; include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers		Project		Completed	06/30/2015	10/31/2015	06/30/2015	10/31/2015	12/31/2015	DY1 Q3
Task Present care management model to QCIS for review and approval		Project		Completed	06/30/2015	10/31/2015	06/30/2015	10/31/2015	12/31/2015	DY1 Q3
Task Working with Workforce Subcommittee, design training and recruitment strategy for care managers and care teams		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Begin to recruit, hire and train new and existing staff as needed.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4



Page 268 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Site-specific implementation teams, with support from CSO and in coordination with PCMH work, establish care coordination team and implement care coordination processes (e.g., community service/program referrals and tracking, communication, PCP alerts, education materials, coordination among team members, frequency and purpose of patient contact.) Ensure these include coordination with the Health Home care manager, where applicable.										
Task Develop a mechanism to gather feedback and share best practices		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task Provide guidance for ongoing assesment to ensure that practices are following requirements and protocols		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
Task Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Deploy systems to improve and promote effective care transitions		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
Task Operationalize partner and workforce roles by providing gap analysis and appropriate training.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1
Task Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2



Page 269 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	05/19/2015	03/31/2018	05/19/2015	03/31/2018	03/31/2018	DY3 Q4
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		Completed	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task Review Million Hearts resources and other relevant literature related to implementation of similar programs and identify documents most relevant for PPS, including strategies to ensure that Medicaid patients are not charged a co-pay for blood pressure checks		Project		Completed	05/19/2015	03/31/2016	05/19/2015	03/31/2016	03/31/2016	DY1 Q4
Task Conduct research into current coverage for such visits by Medicaid and coding for non-billable visits, etc.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Conduct gap analysis to assess resources required to meet this requirement		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Meet with other PPSs to consider lobbying MCOs to cover such visit copays (make providers whole)		Project		Completed	10/15/2015	03/31/2018	10/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task Conduct periodic meetings/learning collaboratives with PCP practice partners to gather feedback and share best practices		Project		Completed	09/30/2016	03/31/2018	09/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Provide guidance for ongoing assesment to ensure that practices are providing access for such visits		Project		Completed	09/30/2016	03/31/2018	09/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task In conjunction with Workforce Subcommittee, identify relevant training resources and nursing competencies to create protocols (standardized across PPS) for inclusion in the COP		Project		Completed	07/28/2015	03/31/2016	07/28/2015	03/31/2016	03/31/2016	DY1 Q4



Page 270 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify site-specific staff members responsible for BP measurement training and documenting training has occurred		Project		Completed	10/15/2015	03/31/2016	10/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide guidance for ongoing assesment of staff competencies to ensure that practices are following training requirements and protocols		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	07/07/2015	03/31/2017	07/07/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Using EBGs identified in the COP, determine blood pressure program parameters and stratification levels for identification, enrollment and hypertension visit frequency		Project		Completed	07/07/2015	06/30/2016	07/07/2015	06/30/2016	06/30/2016	DY2 Q1
Task Establish processes to use registry (see requirement 4), to reach out to patients and establish the process and person responsible for staff training on such processes.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Support site-specific implementation teams to ensure that scheduling resources/technology fulfills project requirements.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with PCP practice partners to gather feedback and share best practices		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide guidance for ongoing assesment of competencies to ensure that practices are following training requirements and		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4



Page 271 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
protocols										
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Determine criteria/limitations for use of once-daily and single dose medication regimens based on feedback from partners, review of MCO formularies and review of clinicial literature; include recommendations in COP		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Determine current status of the above regimens in payor and provider formularies, ease of prescribing in various EHRs		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish protocols for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors for inclusion in COP		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop mechanisms for regular review of medication recommondations to assure our PPS is utilizing the most up-to-date tools and that any updated guidelines/protocols continue to be clinically integrated across the PPS		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	05/04/2015	03/31/2017	05/04/2015	03/31/2017	03/31/2017	DY2 Q4
Task Self-management goals are documented in the clinical record.		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify best practices for identification and follow-up of self- management goals into COP		Project		Completed	05/04/2015	12/31/2015	05/04/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify relevant training resources /competencies in conjuction		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 272 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with workforce subcommittee										
Task Establish plan to integrate self-management goals into the EHR with interim manual processes as needed		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish requirements and processes to ensure documentation of the goals		Project		Completed	01/15/2016	03/31/2017	01/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish the schedule and materials for periodic staff training on person-centered methods that include documentation of self-management goals		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide guidance for ongoing assesment of competencies to ensure that practices are following training requirements and protocols		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability, and continuous quality improvement, including assessment of patient adherence to self-management plan and opportunities to increase adherence.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	Completed	05/15/2015	03/31/2017	05/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define processes for referral, and access to information among providers, and feedback processes to the practices electronically with interim manual processes as needed in conjunction with IT subcommittee		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish and document referral and follow-up procedures for the		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 273 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
sites, with a mechanism for sites to audit adherence										
Task Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish the schedule and materials for periodic staff training on the warm transfer and referral tracking		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	06/11/2015	03/31/2017	06/11/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented protocols for home blood pressure monitoring.		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify minimal and recommended SBPM protocols needed to satisfy project requirements, including identification of patients' needs and linkage to support		Project		Completed	06/11/2015	12/18/2015	06/11/2015	12/18/2015	12/31/2015	DY1 Q3
Task Conduct gap analysis with partners to identify implementation support needs		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Individual sites adopt protocols for at-home BP monitoring		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Identify staff member(s) at each site responsible for training		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 274 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients in self-blood pressure monitoring, including equipment evaluation										
Task Establish workflow at each site to address patient-reported BP values that are out of range, including how are values reported and staff member(s) responsible for following up		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Conduct webinars/conference calls to ensure that all practices have protocols in place and are adhering to them		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define training requirements in conjuction with Workforce Subcommittee		Project		Completed	07/28/2015	09/30/2016	07/28/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify nursing competencies and training resources to support SBPM in conjuction with Workforce Subcommittee		Project		Completed	08/15/2015	09/30/2016	08/15/2015	09/30/2016	09/30/2016	DY2 Q2
Task Create patient communication materials in coordination with the Cultural Competency/Health Literacy orkstream		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish schedule and materials for periodic staff training on the warm transfer and referral follow-up process		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Using EBGs identified in the COP, determine parameters for patient stratification, identification, and hypertension visit frequency		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Establish processes to use registry (see requirement 4), to reach out to patients and establish processes and person responbile for		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 275 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
staff training on such processes.										
Task Support site-specific implementation teams to ensure that scheduling resources/technology fulfills projecct requirements.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct periodic meetings/learning collaboratives with sites to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide guidance for ongoing assesment of competencies to ensure that sites are following training requirements and protocols		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	07/07/2015	03/31/2017	07/07/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define criteria for referral to Quitline		Project		Completed	07/07/2015	12/31/2015	07/07/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish and document process for referral to Quitline and patient follow-up		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Create culturally-competent communication materials at appropriate health literacy levels materials with the Quitline telephone number and website		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	Completed	12/31/2015	03/31/2018	12/31/2015	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans,		Project		Completed	06/30/2017	03/31/2018	06/30/2017	03/31/2018	03/31/2018	DY3 Q4



Page 276 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and address top health disparities.										
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	01/15/2016	09/30/2017	01/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Using claims data to identify "hotspot" areas/patient groups for outreach		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify and mitigate service shortages to address these "hotspots" which can include mobile services and use of churches and community centers for education and blood pressure screening.		Project		Completed	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4
Task Implement collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities, if feasible.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish linkages to health homes for targeted patient populations		Project		Completed	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Implement the Stanford Model through partnerships with community based organizations, including Health People		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Alpert Peter Md		T	T	T	, ,		,			
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and		Provider	Mental Health	Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4



Page 277 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
procedures which reflect principles and initiatives of Million Hearts Campaign.										
Task Identify relevant resources and protocols earmarked as useful by Million Hearts to incorporate into COP, including noting relevance by provider type (PCP, non-PCP and behavioral health providers)		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify relevant patient tools for inclusion in COP		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Review Action Guide related to HTN and SBPM and incorporate into guidelines/protocols in COP		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify clinical champions from the Site-Specific Implementation Team in each participating organization (PCP, non-PCP and behavioral health providers) to drive adoption of Million Hearts strategies and materials identified in COP		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop mechanisms for regular review of Million Hearts resources to assure our PPS is utilizing the most up-to-date tools and that any updates are clinically integrated across the PPS.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify current tools and services available to members for relevant MCOs across the PPS, including telehealth, care management, and stipends for completing recommended preventive screenings.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Distribute materials regarding extant services and benefits available to members to providers participting in project		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Build prompts to these tools and services into provider EHRs		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Where feasible, make agreements with MCO related to		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 278 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
coordination of services for high risk populations, including smoking cessation services, weight management, and other preventive services relevant to this project.										
Task Communicate payor information and include information on availability/how to access in training programs		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Alpert Peter Md Task	Γ	I	Γ							
Identify sites participating in project		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Ensure that all participating practices have signed MSA		Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify opportunities to coordinate processes, education and communication including incorporation of increased blood pressure identification for screening checks into PCMH workflow processes.		Project		Completed	05/15/2015	03/31/2016	05/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Ensure that hypertension program training is incoporated/included in other care coordination training sessions.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Monitor activity/engagement and make periodic reports to QCIS / EC		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop feedback mechansims for accountability and continuous quality improvement for Site-Specific Implementation Teams.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found



Page 279 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	
setting.	
Ensure that all PPS safety net providers are actively connected to EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up, by the	
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control	
(Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and	
elevated cholesterol.	
Develop care coordination teams including use of nursing staff,	
pharmacists, dieticians and community health workers to address lifestyle	
changes, medication adherence, health literacy issues, and patient self-	
efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a	
copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure	
are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in	
the medical record but do not have a diagnosis of hypertension and	
schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when	
appropriate.	
Document patient driven self-management goals in the medical record	
and review with patients at each visit.	
Follow up with referrals to community based programs to document	
participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring	
with follow up support.	
Generate lists of patients with hypertension who have not had a recent	
visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	



Page 280 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population,	
group visits, and implementation of the Stanford Model for chronic diseases.	
Adopt strategies from the Million Hearts Campaign.	
Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 281 of 757 **Run Date**: 03/29/2019

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #19	Pass & Complete	
Milestone #20	Pass & Complete	



Page 282 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Neme	Heer ID	File Time	Eile Nome	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 283 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.b.i.5 - IA Monitoring
Instructions :



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

☑ IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) Some primary care physicians (PCPs) may resist the imposition of standard treatment protocols and new workflows. To mitigate this risk, our disease management work groups bring PCPs and other project participants together to review and develop a consensus on evidence-based (EB) guidelines and workflows for each disease-specific intervention. Members recommend these EB protocols to the PPS Quality & Care Innovation Subcommittee and the Executive Committee for approval to deploy across the PPS. Implementation of these protocols is part of contractual agreements between partners and the PPS. BPHC is allocating the necessary resources to provide online and in-person training, support and follow up with physicians and other care team members at times that accommodate their clinical schedules to encourage adoption of program elements.
- (2) It will be challenging to recruit and train sufficient care management staff to serve the needs of the Bronx population. Recruiting Spanish-speaking care management staff will be a particular risk. BPHC's workforce strategy mitigates this risk, through work with community colleges and coordination with the 1199 Training & Education Fund, Montefiore CMO, and NYSNA to identify capable workers and provide training in Spanish when needed. BPHC is also using alternative employment tactics, such as flexible hours and job sharing where feasible, to attract a broader pool of workers. BPHC recently committed to funding a recruiter to support its partners with its workforce recruiting goals, including for care management staff.
- (3) Medication adherence is a chronic problem for individuals with diabetes. Organizations that could be instrumental in helping patients with medication adherence, such as home care agencies and MCOs are handicapped by policies and/or regulations. To mitigate these risks, BPHC is working with MCOs to institute policy changes that will promote medication adherence. Additionally, this year, BPHC formed and began convening a Pharmacy Workgroup. The kickoff was held on February 25th and included representatives from 7 of the 10 BPHC pharmacies. This workgroup is brainstorming strategies to support medication adherence of BPHC patients, and is exploring best practices of its workgroup members including opt-in care management services provided by pharmacies, whereby patients will be alerted by the pharmacy in the event of a missed prescription refill and may elect to have the pharmacy contact the prescribing physician to resolve medication prescription issues.
- (4) Enhancing patient self-management and self-efficacy is anticipated to be a particular risk to the project's success. It is challenging to effectively motivate and engage chronically ill patients over the long term to embrace changes in behavior and self-manage their condition. Many patients do not appreciate the effects of uncontrolled diabetes, risks that are compounded in the Bronx population by low health literacy and educational attainment. These challenges are exacerbated by the complex, multi-organ nature of diabetes, requiring an interdisciplinary treatment approach. Among its mitigation tactics, BPHC is implementing the Stanford Model across the PPS to address this risk. BPHC has contracted with Health People, a CBO that is a certified Stanford Model trainer.
- (5) Providers may not implement EHR systems that meet MU and PCMH 2014 Level 3 standards, interoperability challenges may present and/or providers may resist participating in the IDS. BPHC is using gap analyses to develop a program to monitor and deploy assistance to providers at risk, support practices by deploying internal community, external consulting resources and provide customized technical assistance, coaching, and

Page 284 of 757 Run Date : 03/29/2019



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

training modules. Two team members have recently joined the BPHC CSO team to specifically focus on MU.

Page 285 of 757 **Run Date**: 03/29/2019



Page 286 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	18,060

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	4,515	9,030	13,545	18,060
PPS Reported	Quarterly Update	0	18,513	0	0
	Percent(%) of Commitment	0.00%	205.02%	0.00%	0.00%
IA Ammunuad	Quarterly Update	0	18,513	0	0
IA Approved	Percent(%) of Commitment	0.00%	205.02%	0.00%	0.00%

A Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (13,545) for 'DY4,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
				_

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	

NYS Confidentiality – High



Page 287 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	DY3 Q4	Project	N/A	Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed.		Project		Completed	06/30/2015	06/30/2017	06/30/2015	06/30/2017	06/30/2017	DY3 Q1
Task Create a Transitional Work Group (CVD/Diabetes TWG) comprised of representatives from partner organizations to support development of and approve elements of the COP		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task Identify DSRIP project requirements which are related to PCMH elements and incorporate into PCMH strategy and project planning documents		Project		Completed	05/15/2015	09/30/2015	05/15/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify relevant evidence-based guidelines for diabetes		Project		Completed	05/04/2015	09/30/2015	05/04/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify partner organizations participating in project (sites and CBOs)		Project		Completed	04/01/2015	11/01/2015	04/01/2015	11/01/2015	12/31/2015	DY1 Q3
Task Develop a workplan and timeline to develop the clinical operations plan (COPs) and implement a strategy for the diabetes population that aligns with the patient engagement speed and scale application submission		Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Develop the COP to define the program elements, define the required and suggested components of those elements, and identify relevant resources to achieve them. Elements include health information exchange and technology requirements, and evidence-based guidelines and high-value treatment protocols		Project		Completed	05/04/2015	10/31/2015	05/04/2015	10/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 288 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop the project implementation budget										
Task Design training and recruitment strategy in conjunction with workforce team and CVD/DM TWG		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Submit elements of the COP to Quality and Care Innovation Sub-Committee (QCIS) for approval		Project		Completed	07/23/2015	10/31/2015	07/23/2015	10/31/2015	12/31/2015	DY1 Q3
Task Identify clinical champions and operational leaders in each participating organization to develop and lead implementation of the program at each of their providers/sites. These facility-based champions/leaders form the Site-Specific Implementation Team		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Prepare/disseminate gap analysis tool based on COP to participating providers to determine implementation support needs		Project		Completed	01/15/2016	06/30/2016	01/15/2016	06/30/2016	06/30/2016	DY2 Q1
Task Hold webinar for participating partner organizations		Project		Completed	01/15/2016	03/31/2016	01/15/2016	03/31/2016	03/31/2016	DY1 Q4
Task Create a rapid deployment collaborative, comprised of representatives from partner organizations to support implementation of the COP and to provide updates to QCIS. and to update the COP annually.		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop mechanisms for regular review of project-selected Evidence Based Guidelines (by project quality councils) to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4

Providers Associated with Completion:

Abieyuwa Iyare; Acevedo Donna; Aggarwal Shilpi; Agre Fred A Md; Agregado Angeline M Md; Alfonso Jillian Sheree; Alkhairw Hadeel; Alpert Peter Md; Amendola-Sekinski Paula A Md; Amenechi-Enahoro Susan; Anastos Kathryn Md; Anderson Kari Md; Anderson Matthew Robert Md; Andre Jean; Anh Viet Vuong; Annunziata Guiseppe; Ansari Asif Muzaffar; Ansari-Ezabodi Amir Md; Antwi Flora; Appel David Kenneth Md; Appelbaum Eric Charles Do; Arnsten Julia Hope Md; Arslanov Renat H Md; Asas Kathleen Du; Ascher Amanda Falick Md; Au Sophia S Md; Averbukh Yelena Md; Baker Barry Alan; Baker Ben; Balk Sophie J Md; Balthazar Robert Md; Baru Kaniz Nilufar Md; Bar Ada Md; Barland Peter Md; Barmecha Jitendra Md; Baron Lisa Colleen Md; Bartsch Sona; Barzel Uriel Shimon Md; Bathory Eleanor; Bederniceanu Florenta Md; Beil



Page 289 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Robert Scott Md; Belamarich Peter F Md; Bendich Galina Md; Berg Gulsun; Beruke Hanna; Bhardwaj Anuj; Bidiwala Aneela Ashraf Md Nicole; Brown Noel Christopher Md; Brust James Charles Morrison Braulio Arismendy Md; Carrozzi Gianni Md; Carthen Dashima Md; Clark Elizabeth M Md; Cochran Lauren; Collymore David; Compreh Md; Cremins Patricia A Rpa; Cruz Jessica; Culmine John Md; Cunr Delaney Brian Md; Deluca Joseph Peter Md; Dennerlein Lynne Mai Driggs Carlos F Md; Duda Maria E Md; Duggan Mary Md; Dunn Ba Eric J Md; Erlikh Tamara Md; Esteban-Cruciani Nora V Md; Ettlinge Canizares Jr Md; Ford Miriam; Francois Max Pierre Md; Franzetti C Md; George Claudene J Md; Gerrity Colleen Rogers; Giang William Simpson Janice A; Gorski Victoria A Md; Goss Erin; Gover Mary Tr Guilbe Rose M Md; Gumbs Maudina S; Gupta Shikta Md; Gurunath Hashim Asmaa; Hawthorne Horace Md; Hazan Valerian Md; Herna Richard Md; Holt Elizabeth; Horn Wanda Md; Howard Slomko; How Jackson Robert; Job Jeeny Mariya Do; John Jereesh T; Jones Ken Joy; Kaplan-Weisman Laura; Kapoor Aarti; Karakas Serife Eti Md; I Paul Hyungchul; Klainbard Peter; Knight Colette; Koenig Paul Md; Lee Bernard Won Md; Lee Elizabeth; Lee Jee Md; Lee Jeffrey Jung Md; Lim Sylvia W Md; Lipman Hannah I Md; Loehner John Md; Lon Md; Marcus Peter Md; Marie-Nirva Blaise; Marrast Lyndonna; Marra Marlene Elizabeth Fnp; Mckenna Jennifer M Md; Mcquade-Koors P Milan Felise B Md; Minamoto Grace Y Md; Miro Patricia; Miskovitz Sharayani; Nayudu Suresh Kumar S; Neglio Roseanne Md; Ngala-E Colleen Md; Ogbonna Rose N; Okhravi Siavash Steve; Okrent John Oranye Md; Paccione Gerald A Md; Paikin Mikhail Md; Palomino Lu Pham Shirley; Phupakdi Wipanee Md; Pierre Florence Dominique; Laura Netburn; Polosatkin Anatoly; Popovtzer Zolty Einath Md; Por Sreekala; Rahman Riaz; Rajagopal Latha; Ratau Michelle C Md; R. Marta Md; Rieder Jessica Md; Riska Paul F Md; Rivera Marlene Mc Md; Rogers Margaret; Roman Jasmin; Rosa Daniel Md; Rosado Saito-Schachner Ana Yuri Md; Salcedo Vanessa; Salomon Danielle Eugene Charles; Scho	er Judith J Md; Be; Blackstock Oni; Md; Buckle Jody Cartmill Kimberly; lensive Communitatingham Chinazorie; Desarden Corrbara N Md; Ehrlick Hugh Marshall Narl John Md; Fried K Md; Giannattasace; Graham Lunan Rajan Md; Handez Renee Md; lard Tomasz; Huander Hugh Mohini Md; Kokotos Faye Md; Lee Jonathan; Lenzo Mari Gem; Lero Jessica; Mase Patricia; Medar Sharyn; Molina M I Yasmin S; Nguy Lazear; Olivo Vi Locy; Pan Jingyu; Feliosov Daniel Rottoy Darin A Md; Rodriguez Alida Narl Rodriguez Alida Narl Rodriguez Alida Narl Sharyn; Solowa Van Christina K Madie; Tenore Peterghese Justin; Veiss David; Weiss Savid; Weiss	erger Matthew A Bloomfield Diane Ann; Budd Joan Castillo Thais M ty Pediatrics; Co Opia Md; D Ang nnie Anjoli; Diaz ch Amy Rebecca Md; Farley Alice d Robert Edward sio Emily R Np; G er Salome; Gray ber Patricia Luis Herszenson Dav ng Hui-Li Md; Ho o Pablo A Md; Jo Gelter Katharine I g; Korin Laura; Ko Lee Regina; Lee Lu Tiffany; Lumib eda Nelly M Md; ivanand; Mena H aritza Md; Moyla en Kim; Ningthoo llabrille Raquel M parekh Jillian Bai bert Md; Piment Prabhakaran Sa glas Md; Reddy A dd; Robinson Ma Melisa; Rosen Za awn Kunjumon D l; Scott Robin L; lethea K; Shiwba ay Bruce Harold d; Suvarna Nair er Laurence Md; elez Jennifer; Vici	e E Md; Bogaisky Michael Md; Elizabeth Md; Caine Steven I elissa; Cergnul Irene Grgurich ncepcion Lydia Md; Conigliard elo Enrico Md; Davidson Lynn Alan; Diaz Antonio Salvador Y Md; Ehtesham Nadira; Eisne Gutknecht; Farooqui Syeda S Md; Fung Chaw Gloria; Fyffe Glaser Joy H Md; Gold Marji Mson Martha S Md; Greenberg Md; Hafeez Waseem Md; Hafeez Waseem Md; Hafeez Waseem Md; Hardan Golubcow-Teglasi; Jose Md; Keltz Harold Md; Krishan Wayne Md; Lefrancois-Haber ao Ala-May Pabillo Md; Macol Maselli Frank Joseph Md; Mathernandez Herbert Mauricio; Maselli Frank Joseph Md; Mathernandez Herbert Mauricio; Maselli Frank Joseph Md; Mathernandez Herbert Mauricio; Maselli Frank Joseph Md; Mathernandez Herbert Mauricio; Maselli Frank Joseph Md; Mathernandez Herbert Mauricio; Masellia Songel Marc Lawrence Indler; Parnas Taya; Patel Amiel Edgar Andrew Md; Pina Patena; Pratomo Vanessa; Prince Allareddy V K Md; Reichert Stearcia Renee; Robinson Yavonia Chary B Md; Ross Randy B Mo; Samuels Jonathan Evan Mo; Samuels Jonathan Evan Mo; Samuels Jonathan A Md; Samuely Olushola; Tizer Kareril Bernice Michelle; Villi Rogeril Bernice Michelle; Villi Rogeril Bernice Michelle; Villi Rogeril	Bonadonna Susa Michael; Caldarard Md; Chae Kristina Rosemarie Lomb Md; Davis Jennife Yonne; Elringto aleha Md; Fedrick Ullanda Pattion; Ullanda Pattion; Ullanda Pattion; Ullanda Pattion; Ullanda Pattion; Ullanda Pattion; Ullanda Pattion; Ullanda Pattion; Ullanda Pattion; Ullanda Pattion; Ullanda Teresa Id; Ikeda Scott; Imph Gillane; Kalafa Deniz; Khan Naz Fahler A Md; Leniavello Guido Antichur Manuja Md; Ullanda Raquel; Victoria A Md; Mullandi Priya Md; Nori Priya Md	d; Bermudez Arar In E Md; Boro Ale In E Md; Boro Ale In E Md; Cano In E Md; Cano In E Md; Cano In Chambers Haz In Er; Davis Raquel; In Md; Dichter Rob In Carol; Emenike In Carol; Emenike In Joseph Anthony In Gachette Emman In Md; Gomez Mery In Greer Tirza; Gross In Md; Hocking St In Md; Hocking St In Md; Hocking St In Md; Khanna Ka In Md; Hocking St In Md; Khanna Ka In Md; Hocking St In Md; Khanna Ka In Md; Hocking St In Md; Khanna Ka In Md; Hocking St In Md; Hocking St In Md; Hocking St In Md; Hocking St In Md; Hocking St In Md; Hocking St In Md; Hocking St In Md; St In Machuca H In Md; St In Md; Reyes In Md; Reyes In Md; Reyes In Md; Sawitz Karel In Md; St In Spengler Emily; In Expendier Emily Expendier Emily; In Expendier Emily; In Expendier Emily; In Expendier Emily; In Expendier Emily Expendier Emily; In Expendier Emily; In Expendier Emily Expendier Emi	mis Antonio Md; exis David Md; Exis David Md; Exis David Md; Exis David Md; Exis David Md; Chamned Ebony R; Co Dayan-Rosenroert H; Difazio Le Loretta Azuka Md; Feinstein Guel; Galhotra Sa C; Gonzalez As Paul R Md; Ga Helena Md; Hephanie; Hodgs Mary J Md; Instruka; Khatiwala; Kumari Jaishrod Md; Kalafationtika; Khatiwala; Murakami Namoah Kwabena; Pintauro Frannones Wendy; I Luz Parlan Md; Juan Carlos; Roman D Md; Rubin n D Md; Sayser Semanision Krisman Victoria M Sreeram Radhborah M Md; Sy Vlad; Toyloy V Valsh Margaret	Braganza Sandra Linnea; Carbut ongvongse Piral ordero Evelyn; Coman David Samsouis John Md; It; Emili Gregory Gabriel Md; Garcia Mangel Md; Garcia Mangel Md; Gonzaross Rachel; Grarris Elizabeth Eson Sybil Md; Hostitute For Famili William H; Kala Vijay V Md; Khee Md; Ladoganeth; Levine Alan line Theresa Fitzafferty Hallie; Man Chandra S Pcoriyuki; Murray Italiani; Patel Virank L Md; Pintaur Rabinowitz Michal Reznik Marina ordiguez Daniel Susan; Ruddy-Ing Lolita A Md; Sten; Sender Joed; Shuter Jonathika; Srinivasan Vkes Gerard Md; Mary; Warman	a Flavia Md; Bro to Alfred; Carl La natai; Chiocconi ortijo Amarilys R son; Degraffe Lis Donovan Edmun Md; Eng Nelson Jeroa Kelen J; Fi lario J Md; Gayle lez Leticia Md; G ossberg Robert Elizabeth Md; Ha offman Neal Dav y Hlth; Ismailova am Lobina Kaniz o Sheryl Grace I Jay Md; Levine zgerald; Maisone Mccoy Wanda; M Md; Metalios Ev Margaret Md; Na niel B Md; O'Cor Olubusola; Ozual j; Paul Allison; P o Robert; Pinzor lael Ray; Racine Md; Rich Andrea Camilo; Rodrigu Ramirez Cory; R Scharbach Kathr el Abraham Md; nan Md; Sigal Sa Shobhna Md; St ; Tan Jade; Tatte Tugman Cheryl; Karen L Md; Wa	Bernstein Larry der Molly; Brow mour-Occean Sofia; Clarick F Md; Coupey S a; Dela Cruz S d J; Dr Guerrer Do; Epstein Ca lipkowski Anna e Eric George M Goodman Robe M Md; Groves rris Kenneth; H id Md; Hogan A Kyamalya A; I Md; Kang Elai Rosero; Kim Fo d; Lan Andrew Richard M Np; et Lourdes Md; cgarry Laura G ta E Md; Micha chvi Sadi; Natal anor Eileen; O'I n Maria Theresi erez Hector; Po n Robin Ramos Andrew D Md Md; Richards ez-Iglesias Rea ynjah Eva H M yn; Schechter I Shafran Gail; S muel Harold M Louis Michele elman Ellen P M Turkieh Albert sserstrom Sha	y J Md; Berrak Su wn Collete; Brown Carline; Carrero Robert Harrison Md; Robert Harrison Md; Robart Harrison Md; Robart Bengzon Md; ro Luis E Md Pc; arol A Md; Epstein a; Fojas Antonio Md; Gbur Maria S ert L Md; Gordon- Jill Elizabeth Md; larrison Ellen A Md; Alexander; Holmes yer Shwetha; ne You Mi; Kang prester-Dumont; Kim g; Laude Amy Kristin; Levy Paul Arthur Malik Rubina Abdul Babrielle Md; Mchugh elis W Roy Md; rajan Rupa Donnell Heather a P; Ozuah Philip ersaud Indrani; g; Pittman Kai; Polizzi Phd; Raghavan Tahshann; Rico alba; Rogan Donna d; Sachdeva Crystal; Miriam B Md; Schiff Shapiro Alan; Shapiro Id; Sims Daniel; Md; Starrels Md; Tavana Denise Md; Upadhyay ron Md; Watkins
Task Identify sites participating in project. In order to meet the 80% participation rate target, project participation materials distributed to sites indicate that 3.c.i is required for all adult primary care practices.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 290 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Ensure that all participating practices have signed MSA		Project		Completed	09/30/2015	03/31/2016	09/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify opportunities to coordinate processes, education and communication into PCMH workflow processes.		Project		Completed	05/15/2015	03/31/2016	05/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Collaborate with other BPHC project-specific workgroups and teams to ensure that diabetes management training is incoporated/included in other care coordination training sessions.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Monitor acitivity/engagement and make periodic reports to QCIS / EC		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop methodology for evaluation, feedback and Continuous Quality Improvement.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are established and implemented.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinate to establish the care team and care coordination/management framework/organizational structure and processes most appropriate for achieving project outcome, including nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Present care management model to QCIS for review and approval		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish care coordination teams and processes; include		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4



Page 291 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
community service and program referrals and tracking, communication, PCP alerts, education materials, coordination among team members, frequency and purpose of patient contact. Ensure these include coordination with the Health Home care manager, where applicable.										
Task Working with Workforce Subcommittee, design training and recruitment strategy for care coordinators/managers and care teams with a training focus on improving health literacy, patient self-efficacy.		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify site-specific implementation teams.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Launch recruitment and training programs with participating providers		Project		Completed	04/01/2016	10/31/2016	04/01/2016	10/31/2016	12/31/2016	DY2 Q3
Task Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
Task Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Deploy systems to improve and promote effective care transitions, include protocols for tracking and follow-up		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
Task Operationalize partner and workforce roles by providing gap analysis and appropriate training.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	06/15/2016	02/01/2016	06/15/2016	06/30/2016	DY2 Q1
Task Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods		Project		Completed	08/01/2016	09/01/2016	08/01/2016	09/01/2016	09/30/2016	DY2 Q2



Page 292 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support										
Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	DY2 Q4	Project	N/A	Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	01/15/2016	03/31/2017	01/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Using claims data identify "hotspot" areas/patient groups for outreach		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify and mitigate service shortages to address these "hotspots" which can include mobile services and use of churches and community centers for education and blood pressure screening.		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities, if feasible.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish linkages to health homes for targeted patient populations		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Implement the Stanford Model through partnerships with community based organizations, including Health People		Project		Completed	01/15/2016	03/31/2017	01/15/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4



Page 293 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.										
Task Identify current tools and services available to members for relevant MCOs across the PPS, including telehealth, care management, stipend for completing recommended preventive screenings.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Distribute materials regarding extant services and benefits available to members to providers participting in project		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Build prompts to these tools and services into provider EHRs		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Where feasible, make agreements with MCO related to coordination of services for high risk populations, including smoking cessation services, weight management, and other preventive services relevant to this project.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Communicate payor information and include information on availability/how to access in training programs		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 294 of 757

Run Date: 03/29/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 295 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
primary care.										
Task Site-specific implementation teams establish processes to use PHM tools/registry, to identify, reach out and track patients due for preventive services.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Ensure that IT solutions (within registry or other) allow for "closed loop processing" e.g., tracking of patient through completion of any given preventive service.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct training around closed loop processing/referral and preventive service tracking.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Provide guidance for ongoing assesment to ensure that practices are following requirements and protocols, and offer guidance to develop mechanisms for continuous quality improvement.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify safety net provider data sharing requirements and assess partner and QE data sharing capabilities and current HIE participation		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Coordinate with Bronx RHIO to develop comprehensive HIE adoption program to encourage and support partner participation and integration		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Begin coordinated interface and service development with Bronx RHIO		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish BPHC program to manage support for safety net providers to ensure that all are actively sharing health information, coordinating with Bronx RHIO to encourage, track and support partner participation and integration/data sharing		Project		Completed	03/01/2016	04/25/2016	03/01/2016	04/25/2016	06/30/2016	DY2 Q1
Task Track status and manage support to ensure that all PPS safety net providers are actively sharing health information through Bronx RHIO or alternative health information exchange		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 296 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or	
Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices Milestone #7 Project Completed 11/02/2015 03/31/2017 11/02/2015 03/31/2017 03/31/2017	DY2 Q4
APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers. DY3 Q4 Project N/A Completed 04/01/2015 03/31/2018 04/01/2015 03/31/2018 03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria). Project Project Completed 01/01/2018 03/31/2018 03/31/2018 03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM. Provider Provider Provider Provider Provider (PCP) Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018	DY3 Q4
Providers Associated with Completion:	
Abieyuwa Iyare	
Task EHR meets connectivity to RHIO/SHIN-NY requirements. Provider Provider Safety Net Practitioner - Primary Care Provider (PCP) Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018	DY3 Q4
Providers Associated with Completion:	
Agregado Angeline M Md; Akwuba Uche Onyeabo li Do	
Task EHR meets connectivity to RHIO/SHIN-NY requirements. Provider Provider Safety Net Practitioner - Non-Primary Care Provider (PCP) Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018	DY3 Q4
Providers Associated with Completion:	
Abdo Farid Fawzi Md	
Task EHR meets connectivity to RHIO/SHIN-NY requirements. Provider Safety Net Mental Health Completed 07/01/2015 03/31/2018 07/01/2015 03/31/2018 03/31/2018	DY3 Q4
Providers Associated with Completion:	
Ambarian Naira	
Took	DY1 Q3



Page 297 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Meaningful Use and PCMH 2014 Level 3 standards										
Task Establish BPHC program to educate, encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, including potential use of incentive-based payments for implementation		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	11/01/2015	06/30/2016	11/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Track status and manage support to ensure all eligible safety net providers are using certified EHR systems that meet Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/15/2015	03/15/2018	10/15/2015	03/15/2018	03/31/2018	DY3 Q4
Task Assess eligible participating PCP PCMH recognition status and opportunity to expand access to primary care based on PCMH-enabled practices		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Recruit or contract for PCMH practice certification resources as needed		Project		Completed	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish BPHC program to educate on the benefits of, and encourage, track and support PCPs and facility based senior leadership in achieving PCMH 2014 Level 3 recognition, including potential use of incentive-based payments for achieving recognition		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Perform gap analysis by practice and identify key priorities.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Finalize strategy to support primary care physicians with achieving 2014 NCQA Level 3 PCMH certification by sub committees, including trainings and education.		Project		Completed	10/01/2015	04/15/2016	10/01/2015	04/15/2016	06/30/2016	DY2 Q1
Task Begin actively encouraging, tracking and supporting partner efforts towards PCMH recognition		Project		Completed	01/01/2016	11/30/2016	01/01/2016	11/30/2016	12/31/2016	DY2 Q3
Task Monitor progress with achieving 2014 NCQA level 3 PCMH certification, support provided by PPS as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 298 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Monitor practice transformation sustainability after receiving 2014 NCQA level 3 PCMH certification, and provide support as needed.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Tyne	File Name	Description	Upload Date
Milestone Name	USEI ID	File Type	File Name	Description	Opioad Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based best practices for disease management,	
specific to diabetes, in community and ambulatory care settings.	
Engage at least 80% of primary care providers within the PPS in the	
implementation of disease management evidence-based best practices.	
Develop care coordination teams (including diabetes educators, nursing	
staff, behavioral health providers, pharmacy, community health workers,	
and Health Home care managers) to improve health literacy, patient self-	
efficacy, and patient self-management.	
Develop "hot spotting" strategies, in concert with Health Homes, to	
implement programs such as the Stanford Model for chronic diseases in	
high risk neighborhoods.	
Ensure coordination with the Medicaid Managed Care organizations	
serving the target population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the	
end of Demonstration Year 3 for EHR systems used by participating	
safety net providers.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Run De

Run Date: 03/29/2019

Page 299 of 757

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 300 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status		Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 301 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

IPQR Module 3.c.i.5 - IA Monitoring
Instructions:



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 3.d.ii – Expansion of asthma home-based self-management program

IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) BPHC may be unable to significantly impact the number of asthma-related ED visits if parents and caregivers are unaware of symptoms that can lead to exacerbations and may not act fast enough to prevent an incident resulting in an ED visit. To mitigate this risk, community health workers (CHWs) from a.i.r. nyc will emphasize the importance of consistent medication use to control asthma and will demonstrate use of medication delivery devices during home visits.
- (2) This project is heavily reliant on CHWs being able to conduct home visits to inspect homes and engage and educate the target population. The experience of our primary vendor for this project, a.i.r nyc, indicates that 50% of affected individuals that they reach out to do not initially accept a home visit. Trust building will require time, persistence, and tactics that are culturally sensitive and address the specific concerns of each family. To tackle this challenge, a.i.r nyc recruits CHWs from the geographic and ethnic communities to be served. CHW training focuses on building client trust, cultural competency, and positive impact of persistence as key to overcoming patients' fears. Additionally, we plan to "market" a.i.r. nyc services and to elevate their "brand" as a trusted partner to physicians, schools, and community organizations that have earned a high degree of community trust. As part of establishing this link, a.i.r. nyc has conducted an orientation on its services for sites identified as key referral sources to the project. A tactic includes incorporating logos of trusted PPS partners, possibly including CBOs, on outreach and educational materials disseminated to patients. We are also including an article about a.i.r. nyc in the July issue of a patient-targeted health magazine distributed by SBH which reaches 6500 households.
- (3) Another challenge this project will face is integrating referrals to our home-based asthma program into two critical asthma patient contact points: hospital emergency departments (EDs) and discharge planning (DP) units. To address this, BPHC has included training on the home-based asthma program for staff involved in the ED Care Triage and 30-day Care Transitions programs. This includes a clinician orientation, to educate ED and DP staff on the goals, strategies, tactics and proven value of the intervention, and workflows for referring patients to a.i.r. nyc. We have included these sites in our project planning for the project and have an initial roll-out meeting schedule with stakeholders from ED and Care Transitions in June.
- (4) We may face the challenge of demand for services outpacing capacity for this project, but we have established a monthly reporting schedule to monitor referrals and capacity to mitigate this risk.
- (5) Most providers do not have asthma registries or electronic care plan tools and some do not participate in the RHIO to permit information sharing across providers. BPHC's CSO is addressing these issues by adding new IT capabilities, including a care planning and management platform and patient registries, and promoting RHIO participation. Until we have a fully running care coordination system, we are working with PPS partners and a.i.r. nyc to find mutually convenient interim solutions for referrals management, including a single-referral webform and a multiple-referral option through partners' EHRs.
- (6) Lifestyle choices could pose a challenge to patient compliance (e.g., passive smoking, environmental factors acting as asthma triggers such as

Page 302 of 757 Run Date: 03/29/2019



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

pests, molds, etc.). Mitigation will include CHWs referring patients and families to needed services, including the Quitline and integrated pest management (IPM) services. Smoking cessation is also an important component of our CVD program.

Page 303 of 757 Run Date : 03/29/2019



Page 304 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks Actively Engaged Speed					
Actively Engaged Speed	Actively Engaged Scale				
DY4,Q4	10,850				

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	2,713	5,425	8,138	10,850
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Warning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (8,138) for 'DY4,Q3'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
				-

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	

NYS Confidentiality – High



Page 305 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	DY3 Q2	Project	N/A	Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma.		Project		Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Contract with a.i.r. nyc to provide home-based services for clients/families with asthma to develop and disseminate patient education materials and create rosters demonstrating that patients have received home-based interventions.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Contract with a.i.r. nyc to perform home environment assessment for environmental factors acting as asthma triggers, e.g., pests, molds, etc.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify key stakeholders and subject matter experts (SMEs) among PPS members and convene representative individuals to establish work group to develop Clinical Operations Plan (COP) for participating members to use as project implementation manual.		Project		Completed	04/01/2015	06/01/2015	04/01/2015	06/01/2015	06/30/2015	DY1 Q1
Task Develop workplan and time line to develop COP.		Project		Completed	06/01/2015	08/03/2015	06/01/2015	08/03/2015	09/30/2015	DY1 Q2
Task Develop comprehensive provider/participant engagement, education and communication plan to engage community medical and social services providers in the project and establish productive collaborative relationships and linkages among them.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop and finalize Asthma Action Plan form		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 306 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop systems to populate Asthma Actions Plans for dissemination to patients and PCPs.										
Task Identify and establish relationship(s) with legal services in the community that provide pro bono legal services for community members, including dealing with landlords who fail to address/mitigate building environment factors that are known triggers of asthma problems		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Identify PPS members who will participate in project.		Project		Completed	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Use Master Services Agreement (MSA) to contract with PPS members who participate in the project and receive DSRIP funds		Project		Completed	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define target population.		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify Site-Specific Implementation Teams to facilitate referrals to a.i.r. nyc and coordinate Asthma Action Plan and report distribution to care teams.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop methodology evaluation, feedback and Continuous Quality Improvement (CQI) for Site-Specific Implementation Teams.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed intervention protocols and identified resources in the community to assist patients with needed evidence-based trigger reduction interventions.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify integrated pest management (IPM) vendors who provide services in the Bronx.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop policies, procedures and workflows for engaging IPM vendors when needed, including responsible resources at each stage of the workflow.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 307 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
a.i.r. nyc has partnership with NYCDOHMH's Healthy Homes programs for linking patients to IPM vendors. Meet with a.i.r. nyc and Healthy Homes Program adminstrator to develop plan for scaling up linking patients with IPM vendors/resources and other community based services as needed.										
Task Establish a.i.r nyc's Action Plan for Remediation as tool for monitoring and tracking delivery of IPM services to patients to ensure services are delivered.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In conjunction with the Workforce Subcommittee, develop training materials for Community Health Workers (CHWs) on 1) how to conduct home environmental assessmentswith establishment of asthma action plan for remediation; and 2) the protocols for engaging IPM vendors for trigger reduction interventions.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop patient educational materials on indoor asthma triggers and availability of IPM resources to reduce exposure to the triggers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone #3 Develop and implement evidence-based asthma management guidelines.	DY2 Q4	Project	N/A	Completed	06/29/2015	03/31/2017	06/29/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS incorporates evidence-based guidelines that are periodically evaluated and revised, if necessary, in the design and implementation of asthma management.		Project		Completed	06/29/2015	03/31/2017	06/29/2015	03/31/2017	03/31/2017	DY2 Q4
Task Global Initiative for Asthma (GINA) guidelines for Asthma Management and Prevention in combination with EPR 3 national guidelines will serve as basis for implementing evidence-based asthma management care together with The Community Preventative Service Task Force evidence-based recommendations for Home-Based Multi-Trigger, Multicomponent Environmental Interventions for Asthma Control: http://www. thecommunityguide.org/asthma/multicomponent.html		Project		Completed	06/29/2015	08/03/2015	06/29/2015	08/03/2015	09/30/2015	DY1 Q2
Task Quality and Care Innovation Sub-Committee (QCIS) will review and revise the evidence-based guidelines for clinical practice, as needed, and approve.		Project		Completed	08/04/2015	10/31/2015	08/04/2015	10/31/2015	12/31/2015	DY1 Q3
Task Once approved, the guidelines will be incorporated into protocols		Project		Completed	11/01/2015	12/31/2015	11/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 308 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and implemented by medical providers and care teams at sites of participating member organizations.										
Task Develop mechanisms for regular review of project-selected evidence-based guidelines (EBGs) to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed training and comprehensive asthma self- management education, to include basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task a.i.r. nyc and Asthma work group will review the National Standards for asthma self-management to ensure that training is comprehensive and utilizes national guidelines for asthma self- management: (Gardner A., Kaplan B., Brown W., et al. (2015). National standards for asthma self-management education. Ann Allergy Asthma Immunol. 114 (3). doi: 10.1016/j.anai. 2014.12.014.)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Select/develop new or additional culturally/linguistically and literacy appropriate patient/caregiver educational materials as needed that improve asthma health literacy and improve self- efficacy and self-management.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Disseminate/embed (in EHR/PHR, where feasible) patient/caregiver educational information and materials across participating PPS providers.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Conduct ongoing education/training to introduce/update/refresh care teams' knowledge of new patient educational materials and		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 309 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
evidence-based guidelines										
Task Establish protocols and methods that promote medication adherence, including local participating pharmacists to support patient education, especially on inhaler/spacer use.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	DY3 Q2	Project	N/A	Completed	08/03/2015	06/30/2017	08/03/2015	06/30/2017	06/30/2017	DY3 Q1
Task PPS has developed and conducted training of all providers, including social services and support.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task All practices in PPS have a Clinical Interoperability System in place for all participating providers.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task PPS has assembled a care coordination team that includes use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	08/03/2015	06/30/2017	08/03/2015	06/30/2017	06/30/2017	DY3 Q1
Task In conjunction with the Workforce Subcommittee, develop training that includes social services reports and develop training calendars.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Conduct educational sessions/webinar and ongoing training as needed for providers on use of Asthma Project COP.		Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Develop and implement provider-specific technical assistance program to facilitate use of various interoperable IT systems.		Project		Completed	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Identify and document required clinical and care management protocols for priority programs, projects and interventions, based on Community Needs Assessment, clinical planning to-date and further analysis of attributed patient population, using MAPP and PPS partner patient-level data		Project		Completed	08/15/2015	10/15/2015	08/15/2015	10/15/2015	12/31/2015	DY1 Q3
Task Define partner and workforce roles in delivering care based on protocols and planned interventions in priority projects, including expectations for how interventions will be logged, tracked and reported.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 310 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

										DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Task Deploy systems to improve and promote effective care		Project		Completed	01/15/2016	02/28/2016	01/15/2016	02/28/2016	03/31/2016	DY1 Q4
transitions, include protocols for tracking and follow-up		i Toject		Completed	01/13/2010	02/20/2010	01/13/2010	02/20/2010	03/31/2010	ווע יונע
Task Operationalize partner and workforce roles by providing gap		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
analysis and appropriate training.		-								
Task Establish data collection, survey and reporting mechanisms to enable BPHC monitoring to ensure that patients are receiving appropriate health care and community support in priority projects, based on needs identified in prior planning activities		Project		Completed	02/01/2016	12/31/2016	02/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Review process for rapid cycle evaluation and continuous improvement of data collection, survey and reporting methods based on priority project experience and modify process as needed to ensure patients receive appropriate health care and community support		Project		Completed	08/01/2016	12/31/2016	08/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task In conjunction with Workforce Subcommittee, describe roles and responsibilities of care coordination team that includes clinical practice care team (e.g., PCPs, nurses, medical assistants), dietitians, pharmacists and community health workers.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task a.i.r. nyc will present its current intake and assessment process and assessment tools to Asthma Project Work Group for review and inclusion in COP.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task a.i.r. nyc will present its current referral protocols to Asthma work groups for review, modification (if needed) and inclusion in COP.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task a.i.r. nyc will present its current patient flow chart to Asthma work group for review, modification (if needed) and inclusion in COP. The flow chart plots the inter-relationships among a.i.r. nyc staff, referral sources, PCPs and CBOs and the multiple protocols and process workflows.		Project		Completed	08/03/2015	09/30/2015	08/03/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify community organizations for inclusion in the initial iteration of the Community Resource Database, sign agreements with with community based organizations and establish process to facilitate feedback to and from community organizations		Project		Completed	10/15/2015	03/31/2017	10/15/2015	03/31/2017	03/31/2017	
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	טץ2 Q4



Page 311 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Perform regular checks of Community Resource Database to ensure data is up to date and accurate and to identify additional resources to consider including										
Task Conduct periodic meetings/learning collaboratives with community organization partners to gather feedback and share best practices		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	DY2 Q4	Project	N/A	Completed	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
Task Follow-up services implemented after ED or hospital visit occurs. Root cause analysis is conducted and shared with patient's family.		Project		Completed	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish protocols for frequency of follow-up services		Project		Completed	08/03/2015	12/31/2015	08/03/2015	12/31/2015	12/31/2015	DY1 Q3
Task Establish processes and timelines for additional follow-up to ensure root causes have been sustainably eliminated.		Project		Completed	08/03/2015	12/31/2015	08/03/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify patients with ED or hospital visits for an asthma diagnosis, via interoperable systems, e.g., RHIO, CCMS, registry		Project		Completed	03/31/2016	06/30/2016	03/31/2016	06/30/2016	06/30/2016	DY2 Q1
Task Establish processes to identify the root causes of the "outpatient failure," e.g., problems with medication refills, prior authorization of meds, proper inhaler use, education about triggers, pest control issues		Project		Completed	08/03/2015	12/31/2016	08/03/2015	12/31/2016	12/31/2016	DY2 Q3
Task Establish processes to share root causes with family/care givers and to provide support to eliminate/rectify root causes, as needed		Project		Completed	08/03/2015	12/31/2016	08/03/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop mechanisms for ongoing evaluation of the above processes and follow up to assure accountability and continuous quality improvement.		Project		Completed	01/03/2016	03/31/2017	01/03/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has established agreements with MCOs that address the		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2



Page 312 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
coverage of patients with asthma health issues. PPS has established agreements with health home care managers, PCPs, and specialty providers.										
Task Meet with MCOs to identify triggers and processes for payer care coordination and asthma services to ensure coordination of care and prevent gaps in care and/or redundant services.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task PPS has agreement in place with MCOs to address coverage of patients with asthma health issues		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Meet with health home managers, PCPs and specialty providers of participating organizations in Asthma project to review project Clinical Operations Plan, inlcuding, but limited to evidence-based guidelines; patient flow charts plotting inter-relationship among a. i.r. nyc staff, referral sources, PCPs home health managers and specialty providers; referral protocols to medical, behavioral health, home care and social support services including PCPs, Health Homes, mental health/behavioral health providers, and CBOs.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Using Master Services Agreements and schedules, develop partnership agreements with participating health home managers, PCPs and speciality providers that define services they will provide and their responsibilities to adopt and use the Clinical Operations Plan for the project.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop partnership agreements with MCOs affirming coverage and coordination of asthma service benefits.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	08/03/2015	03/31/2017	08/03/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform current state assessment of E.H.R. capabilities.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 313 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Perform gap analysis and identify priories to achieving integration of patient record.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project		Project		Completed	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget to build registry and acquire necessary resources		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program for providers and care managers on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 314 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, with an emphasis on tracking patient engagement with primary care										

Prescribed Milestones Current File Uploads

The type		Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Expand asthma home-based self-management program to include home	
environmental trigger reduction, self-monitoring, medication use, and	
medical follow-up.	
Establish procedures to provide, coordinate, or link the client to resources	
for evidence-based trigger reduction interventions. Specifically, change	
the patient's indoor environment to reduce exposure to asthma triggers	
such as pests, mold, and second hand smoke.	
Develop and implement evidence-based asthma management guidelines.	
Implement training and asthma self-management education services,	
including basic facts about asthma, proper medication use, identification	
and avoidance of environmental exposures that worsen asthma, self-	
monitoring of asthma symptoms and asthma control, and using written	
asthma action plans.	
Ensure coordinated care for asthma patients includes social services and	
support.	
Implement periodic follow-up services, particularly after ED or hospital	
visit occurs, to provide patients with root cause analysis of what	
happened and how to avoid future events.	
Ensure communication, coordination, and continuity of care with Medicaid	
Managed Care plans, Health Home care managers, primary care	
providers, and specialty providers.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	



Page 315 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Run Date: 03/29/2019

Page 316 of 757

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Neme	Heer ID	File Time	Eile Nome	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 317 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

IPO	QR Module 3.d.ii.5 - IA Monitoring					
Instruc	nstructions:					



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- (1) The primary risk associated with this project is that substance use disorder and mental health services are siloed. To mitigate this risk, BPHC and its MHSA Collaborative Workgroup PPS partners Community Care of Brooklyn, OneCity Health, and Bronx Health Access will include content experts from both sectors to de-silo the services and offer a cohesive program to the participating schools. The Jewish Board will also participate in mitigating this risk, as the lead agency, as they are a local expert in this field.
- (2) If the lead agency, in collaboration with the PPSs, lacks the ability to evaluate the MHSA interventions by diversifying the program too much without requiring the "core" program being implemented consistently through all participating schools, identifying where MHSA's interventions succeeded or failed will be difficult. To mitigate this risk, the PPSs have begun driving the conversation about the program, insisting that there be at least one "core" element that will be standardized across all the schools for evaluation purposes.
- (3) Another possible risk is that school-based staff will be disengaged, based on their own biases or misunderstanding of MHSA-related diseases, or fears of being held responsible for individual student outcomes related to MHSA issues. To mitigate this risk, partnerships with teachers and school staff will be established at the ground level. Staff trainings will address issues like bias and stigma and will educate staff on the nature of MHSA conditions. The PPSs will also train school-based staff on when to refer students with potentially more serious problems to available referral channels and help to ensure warm handoffs to appropriate community-based MHSA services.
- (4) Another possible risk is that the other PPSs may not sustain a high level of commitment towards the project over the demonstration period. To mitigate this risk, the PPSs have signed a contract with The Jewish Board that commits every stakeholder to engage in the MHSA Collaborative Workgroup over the entire demonstration period to spearhead programming. To date the Workgroup has had a high level of attendance and participation across all the PPS's, the lead agency, and specifically with participation by BPHC staff.

Page 318 of 757 Run Date: 03/29/2019



Page 319 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Participate in citywide MHSA Workgroup meetings	Completed	BPHC will join and contribute to a cross-PPS workgroup to develop, implement, and monitor the collaborative MHSA interventions.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Participate in cross-PPS workgroup	Completed	Contribute to the formation of an MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify subject matter experts for workgroup	Completed	Identify PPS subject matter experts to join cross-PPS Work Group	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Invite city agency representatives for workgroup	Completed	Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Attend regular meetings for cross-PPS workgroup	Completed	Participate in cross-PPS MHSA Workgroup meetings under the standing structure	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone Establish cross-PPS Collaboration structure	Completed	In collaboration with cross-PPS workgroup and participating subject matter experts and City agencies, establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Confirm commitment to cross-PPS collaboration	Completed	BPHC will confirm its commitment to partner in City-wide implementation of MHSA Project	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop governance structure	Completed	Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone Review of existing programs	Completed	A critical component of successful implementation will be to identify effective means to adapt the collaborative care model among the adolescent population. The PPSs will work together to conduct research and adapt evidence-based models of collaborative care for adolescents.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Conduct baseline analysis	Completed	A baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools will be conducted. Special focus will be on screening for depression and drug/alcohol abuse.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Review of evidence based interventions	Completed	Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3

NYS Confidentiality - High



Page 320 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Draft findings and integrate into plans	Completed	Findings from analysis and review of evidence based interventions on MHSA for adolescent populations will be integrated into MHSA project concept document	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone Develop operations plan	Completed	An operations plan detailed MHSA project operational plan for Collaborative Care Adaptation in schools will be created	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop concept paper	Completed	Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop selection process for lead agency	Completed	Design/implement process to select well qualified Lead agency to manage detailed program planning and implementation of the MHSA cross-PPS initiative	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Contract with selected Lead Agency	Completed	Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum	07/31/2015	12/31/2015	07/31/2015	12/31/2015	12/31/2015	DY1 Q3
Task Draft operational plan	Completed	Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation, staffing, training, and referral planning, as needed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize operational plan	Completed	Finalize draft operational plan and budget; share with MHSA Collaborative cross-PPS Governance body for approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Implement Collaborative Care (CC) Adaptation in schools	Completed	Implementation will encompass details on contracting, collaboration with NYCDOE, school selection, and launch of intervention in schools.	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Implement process for community agency selection	Completed	Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	01/31/2016	06/30/2016	01/31/2016	06/30/2016	06/30/2016	DY2 Q1
Task Solicit DOE input on school selection methodology	Completed	DOE will provide input and feedback on proposed process for community mental/behavioral health agency selection	01/31/2016	06/30/2017	01/31/2016	06/30/2017	06/30/2017	DY3 Q1
Task Identify target schools	Completed	Identify target schools for implementation of CC adaptation	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop project activities schedule	Completed	Develop schedule for MHSA project activities, including activities preparatory to launch of CC adaptation in schools such as contracting,	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 321 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
		staff recruitment and deployment, training						
Task Launch MHSA project in schools	Completed	Launch implementation of MHSA Project CC adaptation in schools	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1
Milestone Design programs for young adults	Completed	Adult-interfacing programs will be implemented to reach young people who are out of grade school. These programs will target young people though relevant community-based locations, including, but not limited to community colleges.	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify target young adult groups	Completed	Identify target young adult groups, including, but not limited to, community college students	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Refine MHSA intervention	Completed	Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Launch young adult programs	Completed	Launch young adult programs	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

				T	_
Milestone Name	User ID	File Type	File Name	Description	Upload Date
illioototto riailio	000.12	, p -	1 110 1141110		

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Participate in citywide MHSA Workgroup meetings	
Establish cross-PPS Collaboration structure	
Review of existing programs	
Develop operations plan	
Implement Collaborative Care (CC) Adaptation in schools	



Page 322 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Design programs for young adults	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 323 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

	IPQR Module 4.a.iii.3 - IA Monitoring	
Ins	Instructions:	



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Project 4.c.ii – Increase early access to, and retention in, HIV care

☑ IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

HIV patients have a high prevalence of substance use disorder, homelessness, chronic trauma, behavioral health diagnoses and other chronic comorbid conditions. Moreover, HIV disproportionately impacts ethnic/racial and gender minorities who often face stigma both in their communities and by providers. As a result, they may have to travel far from their community to receive culturally responsive care, which is not always feasible. To mitigate this risk, we plan to work closely with BPHC partners to identify HIV-positive individuals wherever they currently access services. We will ensure that partners have information about how to link these patients to appropriate care, not only for HIV services but to manage other conditions as well. We will also develop and provide training in cultural competency for providers and support staff, to expand the number of welcoming care delivery sites for HIV-positive individuals. The demographics of the populations most in need of linkages to HIV services may change over time. To mitigate this risk, we intend to continue working with the Domain 4 HIV Collaborative Workgroup, formed by the PPSs during the planning phase. Another risk is PPSs working in silos, which will potentially create a duplication of efforts and confusion for downstream providers. To mitigate this risk, the cross-PPS HIV Workgroup will continue collaborating to ensure that the PPSs effectively share knowledge, experience, and perspectives, avoid service duplication, and improve project design and implementation. This will entail building collaborations between healthcare and supportive service providers as well as providers offering the same services. For example, there are a number of community-based organizations that are instrumental in HIV care, but silos often lead to ineffective working relationships, lack of care coordination, and gaps in care. We will meet with all BPHC partners providing HIV services to get a better sense of current HIV work happening across the PPS. We will also continue to meet with providers, colleagues and stakeholders to ensure that we remain coordinated, sharing challenges and best practices across all providers in order to promote a standard for HIV-providers across the city. Our greatest risk is meeting the needs of this project with limited funding. Many providers have reported that they need additional staff to deliver better care and, although the PPS has funded the largest seven primary care organization partners to build up technical platforms and hire staff, these monies may not directly impact the HIV providers at this time, in particular the original plan indicated embedding Credentialed Alcoholism and Substance Abuse Counselors (CASAC) at care delivery sites, and also providing peer supports. Neither of these roles were explicitly included in the Request for Information (RFI), which was used to determine disbursement of funds to PPS partners Building buy-in among providers of HIV care has been a challenge, as a result of many identifying funding for staff as a significant challenge. To mitigate this risk, we intend to establish peer support programs, particularly in ethnic/racial minority communities, as peers are often more effective in helping patients overcome cultural barriers to care. We will work in collaboration with Health People to ensure any education campaigns directed at community-based HIV awareness, testing, and treatment are evidence-based and relevant to the population. To assess the scope of need for CASACs in care delivery settings, we will work with our clinical and community providers to identify partnership opportunities that can improve access to CASACs in care delivery settings. BPHC will explore how to leverage existing or external resources to improve access to treatment for drug and alcohol abuse among HIV positive individuals.

Page 324 of 757

Run Date: 03/29/2019



Page 325 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Implement evidence based best practices for disease management, specific to HIV and viral load suppression, in community and ambulatory care settings.	Completed	evidence-based interventions will address the seven sectors selected by the cross-PPS workgroup, addressing: HIV morbidity and disparities and retention to care; peer-led interventions; educational campaigns targeting high-risk populations; Interventions addressing co-factors (e.g., homelessness); training in cultural competency for providers; empowerment of patient population; and interventions for high-risk patients, such as therapy for depression.	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Create the BPHC HIV Work Group	Completed	BPHC workgroup will be comprised of representatives from partner organizations, including Health Homes (HH), Care Management (CM) agencies, and HIV supportive housing providers to support development of and approve elements of the implementation plan.	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify evidence-based guidelines	Completed	Identify relevant evidence-based guidelines for HIV and Viral Load Suppression (VLS)	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify DSRIP project requirements related to PCMH elements	Completed	Identify DSRIP project requirements which are related to PCMH elements and incorporate into PCMH strategy and project planning documents	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop budget	Completed	Develop the project implementation budget	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop evidence-based strategies for disease management and control	Completed	Develop evidence-based strategies for the management and control of HIV in the PPS designated area.	10/31/2015	12/31/2015	10/31/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify clinical champions and operational leaders in each participating organization	Completed	cal champions and operational leaders from participating organization develop and lead implementation of the program at each of their iders/sites. These facility-based champions/leaders form the Sitecific Implementation Team		03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create detailed implementation workplan and timelines	Completed	Develop a workplan and timeline to guide implementation of strategies for the HIV population	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task	Completed	In conjunction with workforce subcommittee, evaluate staffing needs to	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 326 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description O Sta		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Design culturally competent training and recruitment strategy		design culturally competent training and recruitment strategy						
Task Obtain approval of implementation workplan and timelines	Completed	Submit elements of implementation plan to Quality and Care Innovation Sub-Committee (QCIS) for approval	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Disseminate gap analysis tool to providers	Completed	PPrepare and disseminate gap analysis tool based on Clinical Operations Plan to participating providers to determine implementation support needs	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Hold informational webinar	Completed	Hold webinar for participating partner organizations	01/15/2016	03/31/2016	01/15/2016	03/31/2016	03/31/2016	DY1 Q4
Task Identify partner and target organizations for project implementation	Completed	Identify partner organizations participating in project (sites and CBOs) and target organizations addressing co-existing burdens of high-needs populations, including but not limited to housing, substance abuse, Mental, Emotional and Behavioral health (MEBH), domestic violence, food access, etc.	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Define program elements	Completed	Develop the implementation plan to define the program elements, define the required and suggested components of those elements, and identify relevant resources to achieve them. Elements include health information exchange and technology requirements, and evidence-based guidelines and high-value treatment protocols	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Create a rapid deployment collaborative	Completed	The rapid deployment collaborative, or implementation workgroup, will be comprised of representatives from partner organizations to support implementation of the implementation plan.	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop and implement plans for CQI	Completed	Develop feedback mechansims for accountability and continuous quality improvement and implement in appropriate settings	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regular review of evidence-based guidelines Completed		Develop mechanisms for regular review of project-selected evidence- based guidelines to assure our PPS is utilizing the most up-to-date tools and that those updated guidelines/protocols continue to be clinically integrated across the PPS.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Participate in a NYC cross-PPS Collaborative	In Progress	Due to the collaborative nature of the HIV interventions, 7 NYC PPSs have convened and aligned sectors of focus for their projects and will continue to collaborate throughout implementation.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify cross-PPS convener	Completed	Participate in contract negotiations with DOHMH to house the cross-PPS collaborative		09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Convener contract Development	Completed	Participate in drafting shared contract with DOHMH	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 327 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description O Sta		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Convener contract execution	Completed	Participate in getting contract with DOHMH approved and signed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify data sharing needs	Completed	Identify data sharing needs and the resources to support effective data sharing	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create cross-PPS workplan	Completed	Contribute to development of cross-PPS workplan in alignment with internal BPHC project implementation	10/20/2015	06/30/2016	10/20/2015	06/30/2016	06/30/2016	DY2 Q1
Task Establish cross-PPS milestones	Completed	Establish agreed upon milestones for cross-PPS project implementation	01/15/2016	06/30/2016	01/15/2016	06/30/2016	06/30/2016	DY2 Q1
Task Collaborate with NYCDOHMH to develop and implement broad-based education campaigns	Completed	Collaborate with NYCDOHMH to develop and implement broad-based education campaigns	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Identify population health and data management tools	Completed	Identify existing population health management tools and data interfacing tools within the PPSs	02/01/2016	06/30/2016	02/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Conduct gap analysis	Completed	Conduct gap analysis on available data and needed data to meet project requirements	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Conduct gap analysis on available data and needed data to meet project requirements	Completed	Conduct gap analysis on available data and needed data to meet project requirements	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Leverage existing capacities	Completed	As part of overall IT approach, identify strategies, including RHIO use and NYC DOHMH HIV syndromic surveillance data, to leverage existing capacities and resources that will support project requirements and meet population needs	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Vet cross-PPS projects with rapid deployment collaborative and Executive Committee	Completed	Vet agreed upon project commonalities and shared resources with relevant BPHC sub-committees and Executive Committee	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Vet cross-PPS data sharing proposal with BPHC sub-committees and Executive Committee	Completed	Vet agreed-upon data sharing system to address reporting and implementation needs with relevant BPHC sub-committees and Executive Committee	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Participate in a cross-PPS HIV Learning	In Progress	Participate in a cross-PPS HIV Learning Collaborative	12/01/2015	03/31/2020	12/01/2015	03/31/2020	03/31/2020	DY5 Q4



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 328 of 757 Run Date : 03/29/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Collaborative								
Milestone Develop adherence protocol and staffing plans	Completed	Engage with HHs and CM agencies to develop plans for PHM to improve retention in care and medication adherence to support VLS	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop workplan for Retention to Care Unit	Completed	Retention to Care Unit will be comprised of Care Managers and peer workers to reach clients who have not achieved VLS, to supplement the care coordination that HHs and their partnering CM agencies are doing.	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Review and develop protocols for evidence-based guidelines	Completed	Engage HHs and CM agencies in HIV workgroup (from milestone 1) to review evidence-based guidelines and develop protocols	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish partnerships	Completed	Establish partnerships with and participation of needed social service agencies and community resources that cover issues such as housing, substance abuse, Mental, Emotional and Behavioral health (MEBH), domestic violence, food access, etc.	02/01/2016	03/31/2016	02/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Identify sites for VLS intervention implementation	Completed	Identify HHs and CM agencies to implement VLS interventions	04/15/2016	06/30/2016	04/15/2016	06/30/2016	06/30/2016	DY2 Q1
Task Conduct a gap analysis	Completed	Conduct a gap analysis on staffing and resource needs	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Hire and train staff	Completed	In conjuction with Workforce Subcommittee, recruit, hire and train existing and new staff. Include cultural competence around LGBTQ community and SUD.	05/01/2016	03/31/2017	05/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Recruit peer leaders	Completed	Identify peer leaders who have achieved VLS to co-facilitate support groups, assist with education and outreach, and act as escorts for apointments	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish Retention to Care Unit.	Completed	Establish Retention to Care Unit with trained staff and peer supports	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Implement interventions	Completed	Identify and implement interventions targeting high-needs populations	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop and implement plans for CQI	Completed	Develop feedback mechansims for accountability and continuous quality improvement	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Utlize EHR and other IT platforms for population health management	Completed	Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Define population health management requirements	Completed	Define population health management (PHM) requirements, establish PHM function and recruit or contract with partner for PHM staff	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 329 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Assess EHR capabilities	Completed	Perform current state assessment of EHR capabilities among participating safety net providers	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Perform gap analysis	Completed	Perform gap analysis and identify priorities to achieving integration of patient record.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Define requirements and elements for patient registry	Completed	Define business requirements and data elements for patient registry to stratify and track all patients engaged in this project.	04/01/2015	11/30/2015	04/01/2015	11/30/2015	12/31/2015	DY1 Q3
Vet patient registry proposal with BPHC sub- committees and Executive Committee	Completed	Recommend registry business requirements and data elements to governance committees for review and approval (Quality and Care Innovation Subcommittee, Information Technology Subcommittee and Executive Committee)	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify technology and resource requirements for registry	Completed	Engage IT Subcommittee to identify technology and resource requirements for registry, including technical platform for hosting registry.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Create budget	Completed	Create budget to build registry and acquire necessary resources	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Secure Care Coordination Management Solution	Completed	Assess and acquire or contract for care coordination management solution (CCMS) and other systems and services as required to support PHM and registries	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop project implementation and testing for registry	Completed	Develop project implementation and testing plan for building registry as required for PHM, including technical support, ensure frequent automated updates of registry data	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Develop training plan and curriculum on registry use	Completed	Develop training plan and curriculum to deploy risk assessment tool, registry and CCMS tool for providers and care managers, emphasizing use of registries and CCMS to increase care coordination and patient engagement with primary care	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Execute registry testing plan and training program	Completed	The registry testing plan and training program will target providers and care managers and train them on systems use and on how to identify targeted patients and track those who are actively engaged for milestone reporting.	04/02/2016	03/31/2017	04/02/2016	03/31/2017	03/31/2017	DY2 Q4
Task Issue user credentials and provide trainings on CCMS	Completed	Issue CCMS user credentials and train designated/delegated PPS partner workforce in use of the coordinated/ integrated solution. Disseminate standardized IT protocols and data security requirements across the system.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 330 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Milestone/Task Name	Status	Description Or Sta		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Launch and monitor registry	Completed	Launch registry and monitor its use and performance, evaluate success of patient tracking, and participating provider utilization patterns, , with an emphasis on tracking patient engagement with primary care.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Implement peer-based supports	Completed	Develop and implement peer-based educational support and self- management programs	07/01/2016	09/30/2018	07/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Hold trainings	Completed	Hold trainings for providers, care managers and peer support teams on cultural competency, motivational interviewing, and other adherence support strategies.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Launch support programs	Completed	Launch peer educator support programs that focus on adherence to HIV management	02/01/2017	03/31/2017	02/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Provide complementary resources to reinforce trainings	Completed	Provide follow up support and materials to reinforce training objectives, including connecting clients with case managers/ retention to care unit and screening for barriers to adherence.	03/31/2017	06/30/2017	03/31/2017	06/30/2017	06/30/2017	DY3 Q1
Task Develop and implement plans for CQI	Completed	Develop feedback mechanisms for continuous quality improvement	03/03/2017	06/30/2017	03/03/2017	06/30/2017	06/30/2017	DY3 Q1
Task Execute educational campaigns	Completed	Execute educational campaigns developed in collaboration with cross-PPS collaborative and NYCDOHMH	08/01/2016	06/30/2017	08/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Identify training curricula	Completed	In conjunction with BPHC Workforce Subcommittee, identify curricula for training providers, including care managers and peer support teams, on cultural competency, motivational interviewing, and other adherence support strategies. Include cultural competence around LGBTQ community and SUD.	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found



Page 331 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence based best practices for disease management, specific to HIV and viral load suppression, in community and ambulatory care settings.	
Participate in a NYC cross-PPS Collaborative	
Develop adherence protocol and staffing plans	
Utlize EHR and other IT platforms for population health management	
Implement peer-based supports	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 332 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	IPQR Module 4.c.ii.3 - IA Monitoring
I	Instructions:
_	
l	



Page 333 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarte	erly Report, please enter the required infor	mation and check the box below:			
initial submission in t	e Lead Representative of the 'SBH Health Sy the current quarterly reporting period as def ndependent Assessor.		, i	, ,	, ,
Primary Lead PPS Provider:	ST BARNABAS HOSPITAL				
Secondary Lead PPS Provider:					
Lead Representative:	Irene Kaufmann		'		
Submission Date:	03/14/2019 04:34 PM				
		-			
Comments:					



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 334 of 757 Run Date : 03/29/2019

	Status Log								
Quarterly Report (DY,Q)	Quarterly Report (DY,Q) Status Lead Representative Name User ID Date Timestamp								
DY4, Q3	Adjudicated	Irene Kaufmann	mrurak	03/29/2019 11:49 AM					



DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Page 335 of 757 Run Date : 03/29/2019

Comments Log			
Status Comments User ID		Date Timestamp	
Adjudicated	The DY4, Q3 Quarterly Report has been adjudicated by the IA.	mrurak	03/29/2019 11:49 AM



Page 336 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed



Run Date: 03/29/2019

Page 337 of 757

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
) ti 0 F	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 338 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
ection 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
ection 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
ection 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Page 339 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
antinum did	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



Page 340 of 757

Run Date: 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
2 0 :	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	Completed
2.a.iii	IPQR Module 2.a.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	Completed
2.b.iii	IPQR Module 2.b.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
2.b.iv	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
3.a.i	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.b.i	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed



IPQR Module 4.c.ii.3 - IA Monitoring

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 341 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.c.i.2 - Patient Engagement Speed	Completed
3.c.i	IPQR Module 3.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.c.i.5 - IA Monitoring	
	IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.d.ii.2 - Patient Engagement Speed	Completed
3.d.ii	IPQR Module 3.d.ii.3 - Prescribed Milestones	Completed
	IPQR Module 3.d.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.d.ii.5 - IA Monitoring	
	IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.a.iii	IPQR Module 4.a.iii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.a.iii.3 - IA Monitoring	
	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.c.ii	IPQR Module 4.c.ii.2 - PPS Defined Milestones	Completed



Page 342 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review State	us
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	
Castian 04	Module 1.5 - Prescribed Milestones		
Section 01	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	



Page 343 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete
	Milestone #7 Develop VBP implementation toolkit	Pass & Complete
	Milestone #8 Provide technical assistance to partners in developing VBP implementation plans.	Pass & Complete
	Module 4.1 - Prescribed Milestones	
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete
	Module 5.1 - Prescribed Milestones	
Section 05	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete
	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Ongoing
	Module 6.1 - Prescribed Milestones	
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete
	Module 7.1 - Prescribed Milestones	
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete
	Module 8.1 - Prescribed Milestones	
Section 08	Milestone #1 Develop population health management roadmap.	Pass (with Exception) & Complete
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing



Page 344 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status
	Module 9.1 - Prescribed Milestones	
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete
	Module 11.2 - Prescribed Milestones	
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete
Section 11	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete
	Milestone #5 Develop training strategy.	Pass & Complete
	Module 11.10 - Staff Impact	Pass & Ongoing
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing



Page 345 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Module 2.a.i.2 - Prescribed Milestones	
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Ongoing
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Fail
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete
	Module 2.a.iii.2 - Patient Engagement Speed	Fail
	Module 2.a.iii.3 - Prescribed Milestones	
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete
2.a.iii	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Fail
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Complete



Page 346 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Fail
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Complete
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Pass & Complete
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Pass & Complete
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Pass & Complete
	Module 2.b.iii.2 - Patient Engagement Speed	Pass & Ongoing
	Module 2.b.iii.3 - Prescribed Milestones	
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete
2.b.iii	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	Fail
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete
0 h ii.	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing
2.b.iv	Module 2.b.iv.3 - Prescribed Milestones	



Page 347 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Complete
	Milestone #3 Ensure required social services participate in the project.	Pass & Complete
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Complete
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.a.i.3 - Prescribed Milestones	
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Fail
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Complete
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Co-locate primary care services at behavioral health sites.	Fail
3.a.i	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Complete
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Fail
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete



Page 348 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Module 3.b.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.b.i.3 - Prescribed Milestones	
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass & Complete
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Complete
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete
3.b.i	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Pass & Complete



Page 349 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Complete
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Pass & Complete
	Module 3.c.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.c.i.3 - Prescribed Milestones	
	Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	Pass & Complete
	Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	Pass & Complete
3.c.i	Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	Pass & Complete
	Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	Pass & Complete
	Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	Pass & Complete
	Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Pass & Complete
	Module 3.d.ii.2 - Patient Engagement Speed	Fail
	Module 3.d.ii.3 - Prescribed Milestones	
	Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	Pass & Complete
	Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	Pass & Complete
3.d.ii	Milestone #3 Develop and implement evidence-based asthma management guidelines.	Pass & Complete
	Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	Pass & Complete
	Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	Pass & Complete
	Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	Pass & Complete
	Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	Pass & Complete



Page 350 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
4.a.iii	Module 4.a.iii.2 - PPS Defined Milestones	Pass & Ongoing
4.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Ongoing



Page 351 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Providers Participating in Projects

					Ş	Selected Projects	5				
	Project 2.a.i	Project 2.a.iii	Project 2.b.iii	Project 2.b.iv	Project 3.a.i	Project 3.b.i	Project 3.c.i	Project 3.d.ii	Project 4.a.iii	Project 4.c.ii	Project
Provider Speed Commitments	DY4 Q4	DY3 Q4	DY3 Q4	DY3 Q2	DY4 Q2	DY3 Q4	DY3 Q4	DY3 Q2			

		Projec	ct 2.a.i	Project	2.a.iii	Projec	t 2.b.iii	Projec	t 2.b.iv	Projec	t 3.a.i	Projec	ct 3.b.i	Projec	t 3.c.i	Projec	t 3.d.ii	Projec	t 4.a.iii	Projec	t 4.c.ii	Pro	ject
Provider Categor	у	Select Comr		Selec Comn			cted / mitted		cted / nitted	Selec Comn			cted / nitted	Selec Comr	cted / nitted	Selec Comr		Selec Comr	cted / nitted	Sele Com	cted / nitted		cted / mitted
Practitioner - Primary Care	Total	511	889	475	711	500	-	500	711	465	756	496	469	500	469	499	711	435	-	467	-		
Provider (PCP)	Safety Net	247	301	234	256	241	301	241	256	230	205	238	180	240	180	239	256	213	-	229	-		
Practitioner - Non-Primary Care	Total	2,645	3,130	2,163	1,878	2,411	-	2,411	2,504	2,050	782	2,323	1,721	2,482	1,721	2,435	1,721	2,425	-	2,437	-		
Provider (PCP)	Safety Net	438	726	351	617	416	-	416	617	353	181	400	399	429	399	419	399	411	-	419	-		
Hognital	Total	2	3	1	-	2	-	2	3	1	-	2	-	2	-	2	-	2	-	2	-		
Hospital	Safety Net	2	4	1	-	2	3	2	4	1	-	2	-	2	-	2	-	2	-	2	-		
Clinia	Total	9	24	6	24	7	-	7	-	7	18	7	18	8	18	7	18	4	-	7	-		
Clinic	Safety Net	9	25	6	25	7	25	7	-	7	25	7	25	8	25	7	25	4	-	7	-		
Case Management / Health	Total	3	16	3	16	3	-	3	16	3	-	3	16	3	16	3	16	1	-	3	-		
Home	Safety Net	3	7	3	7	3	9	3	7	3	-	3	7	3	9	3	9	1	-	3	-		
Mental Health	Total	281	308	218	231	236	-	237	-	210	185	213	115	255	115	237	-	242	-	241	-		
Mental Health	Safety Net	33	83	23	83	25	-	26	-	26	58	19	36	29	36	20	-	22	-	24	-		
Cubatanaa Ahuaa	Total	6	30	3	30	6	-	6	-	5	30	3	24	4	15	3	-	5	-	3	-		
Substance Abuse	Safety Net	6	30	3	30	6	-	6	-	5	30	3	24	4	24	3	-	5	-	3	-		
Numerica I I ama	Total	3	35	2	-	1	-	2	-	1	-	1	-	2	-	0	-	1	-	0	-		
Nursing Home	Safety Net	3	34	2	-	1	-	2	-	1	-	1	-	2	-	0	-	1	-	0	-		
Dharmany	Total	2	7	1	7	2	-	2	-	1	-	2	7	2	7	2	7	2	-	2	-		
Pharmacy	Safety Net	2	5	1	5	2	-	2	-	1	-	2	5	2	5	2	5	2	-	2	-		
Hospice	Total	0	6	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		



Page 352 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		Projec	ct 2.a.i	Project	2.a.iii	Projec	t 2.b.iii	Projec	t 2.b.iv	Projec	ct 3.a.i	Projec	ct 3.b.i	Projec	ct 3.c.i	Project	3.d.ii	Projec	t 4.a.iii	Projec	t 4.c.ii	Proj	ect
Provider Categor	ry		cted / mitted	Select Comm			cted / nitted	Selec Comm	cted / nitted	Selec Comr	cted / nitted	Select Comm			cted / nitted	Select Comm		Selec Comr			cted / nitted	Selec Comn	
	Safety Net	0	1	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Community Based	Total	1	46	1	46	1	-	1	46	1	41	0	49	1	41	2	41	1	-	0	-		
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
All Other	Total	1,776	1,773	1,418	203	1,698	-	1,700	532	1,411	532	1,668	532	1,742	532	1,722	532	1,641	-	1,697	-		
All Other	Safety Net	605	677	526	203	579	-	581	203	526	203	560	121	589	121	578	121	549	-	571	-		
Unantagorizad	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Uncategorized	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Additional Froviders	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Home and Community Based	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Services	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	0	5

Safety Net i Teviders in Green												
	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gerrity Colleen Rogers	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Paul Allison	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cordero Evelyn	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 353 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canagory 2.1 2.1 2.1 2.1 3.1		Participating in Projects	ojects									
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitionar - Primary Care Provider (PCP)	Lan Andrew	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	<	ζ.	ζ	<
Practitioner - Primary Care Provider (PCP)	Patel Rajesh Manharbhai Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Menkel Robert Adlai Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
A Mid Practitioner - Primary Carle Provider (PCP) IX IX <th< td=""><td>Mayers Marguerite Marie Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td></th<>	Mayers Marguerite Marie Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	ζ.	<	<
An Mid Practitioner - Primary Care Provider (PCP) Mid Practitioner - Primary	Leo John Michael Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	ζ.	<	<
A. Mid Practitioner - Primary Case Provider (PCP) X	Gorski Victoria A Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	ζ.	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Smith Claudine Althea A Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>ζ.</td> <td>ζ</td> <td><</td>	Smith Claudine Althea A Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	ζ.	ζ	<
Practitioner - Primary Care Provider (PCP)	Rivera Cristine Maria Md	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) Image: Control of the	Sykes Gerard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
te Md Practitioner - Primary Care Provider (PCP) ✓	Pilosov Daniel Robert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Beachtoner - Primary Care Provider (PCP) ST ST ST ST ST	Skae Catherine Colette Md	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) In a Practitioner - P	Banu Kaniz Nilufar Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
d Practitioner - Primary Care Provider (PCP) V	Sehhat Khashayar Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Sharaftkhah Martin Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Collymore David	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<		<
Practitioner - Primary Care Provider (PCP) C	Amy S Ciner Md	Practitioner - Primary Care Provider (PCP)										
beth Md Practitioner - Primary Care Provider (PCP) V	Lee Jeffrey Jung	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Schiller Myles S Md	Practitioner - Primary Care Provider (PCP)										
Ladan Md Practitioner - Primary Care Provider (PCP) seth Elizabeth Md Practitioner - Primary Care Provider (PCP) se Joanna Md Practitioner - Primary Care Provider (PCP) se Joanna Md Practitioner - Primary Care Provider (PCP) se Joanna Md Practitioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care Provider (PCP) Solutioner - Primary Care Provider (PCP) practitioner - Primary Care	Wald-Cagan Paulette	Practitioner - Primary Care Provider (PCP)										
ech Elizabeth Md Practitioner - Primary Care Provider (PCP) Prac	Golestaneh Ladan Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Be Joanna Md Practitioner - Primary Care Provider (PCP) Marie Np Practitioner - Primary Care Provider (PCP) Harris Elizabeth Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
se Joanna Md Practitioner - Primary Care Provider (PCP) practiti	Parnas Taya	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
practitioner - Primary Care Provider (PCP) ii Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Dorcas Isidora Practitioner - Primary Care Provider (PCP)	Nunez Denise Joanna Md	Practitioner - Primary Care Provider (PCP)										
iii Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Dorcas Isidora Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Marie Np Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Kim Forrester-Dumont	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Dorcas Isidora Practitioner - Primary Care Provider (PCP) IV<	Golive Anjani	Practitioner - Primary Care Provider (PCP)										
Isidora Practitioner - Primary Care Provider (PCP) V	Virani Zahra	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Lacayo Allen Dorcas Isidora	Practitioner - Primary Care Provider (PCP)										
	Eisner Yvonne	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
	Bergin Gail Marie Np	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Galler Marilyn Md	Practitioner - Primary Care Provider (PCP)										
	Ghavami Zia	Practitioner - Primary Care Provider (PCP)										




Page 354 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Practitioner - Primary Care Provider (PCP)		Participating in Projects	cts) :	>	• •		,	, :	!	:
Pacilitions - Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacilitioner - Primary Cane Provider (PCP)	Vezza Elena L Md	Practitioner - Primary Care Provider (PCP)										
Badditioner - Primary Cane Provider (PCP)	Sharma Anjali Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Case Provider (PCP) X	Raum Donald Douglas Md	Practitioner - Primary Care Provider (PCP)	〈	<	〈	<	<	ζ.	<	ζ.	<	<
Practitioner - Primary Care Provider (PCP)	Harrison Ellen A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Grayson Martha S Md	Practitioner - Primary Care Provider (PCP)	〈	<	〈	<	<	ζ.	<	ζ.	<	<
Practitioner - Primary Case Provider (PCP) C	Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Myerson Alice S	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) W	Verma Amit Kumar Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Duda Maria E Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	〈	〈	<	ζ.	ζ.	ζ.	ζ.	<
Practitioner - Primary Case Provider (PCP)	Antwi Flora	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	ζ.	〈	ζ.		<
Practitioner - Primary Care Provider (PCP)	Urphanishvili Titnatin	Practitioner - Primary Care Provider (PCP)										
d. Practitioner - Primary Care Provider (PCP) W <td>Stehlikova Martina</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Stehlikova Martina	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Chowdary Sunita Kollu Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Gort Linda	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Bulsara Girish M Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Rahman Riaz	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Ca	Hernandez Marco T Pc Md	Practitioner - Primary Care Provider (PCP)										
Interditioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Gupta Krishan L Md	Practitioner - Primary Care Provider (PCP)										
Ind Practitioner - Primary Care Provider (PCP) Image:	Lucan Sean C	Practitioner - Primary Care Provider (PCP)										
Idd Practitioner - Primary Care Provider (PCP) Image:	Tufariello Joann M Md	Practitioner - Primary Care Provider (PCP)										
Id Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V V V Practitioner - Primary Care Provider (PCP) V </td <td>Yu Jennifer Chua Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Yu Jennifer Chua Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Clarick Robert Harrison Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td>~</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Clarick Robert Harrison Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Aung Khun Zawhtet	Practitioner - Primary Care Provider (PCP)	~	~								
Practitioner - Primary Care Provider (PCP) Image: Continuous of the provider of the practition of	Carvajal Diana	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) S	Jordan Golubcow-Teglasi	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) MId Practitioner - Primary Care Provider (PCP)	Merer Michelle	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) IN Practitioner - Primary Care Provider (PCP) IN Practitioner - Primary Care Provider (PCP) IN IN IN IN IN IN IN IN IN IN IN IN IN I	Robbins Noah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V	Lwin Lin Nyunt Md	Practitioner - Primary Care Provider (PCP)										
amie Md Practitioner - Primary Care Provider (PCP) S S S S S S S S S S S S S S S S S S S	Kornblum Noah Saul Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Maisonet Lourdes Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	<	<	<
	Hoffman Rosenfeld Jamie Md	Practitioner - Primary Care Provider (PCP)										




Page 355 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Campbell Jenief	Practitioner - Primary Care Provider (PCP)										
Koenig Paul Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	〈	<	ζ.	<	<	<	<	<
Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	<	<	<	<
Levy Brenda Freha	Practitioner - Primary Care Provider (PCP)										
Shah Ami Jogesh	Practitioner - Primary Care Provider (PCP)										
Maseda Nelly M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dasgupta Indira Md	Practitioner - Primary Care Provider (PCP)										
Sawitz Karen D Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Robledo Lisette Ayala	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Berger Matthew A Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Cremins Patricia A Rpa	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Krishan Sheila	Practitioner - Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Knight Colette	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wey Ginger	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Makinde Christiana Temitope	Practitioner - Primary Care Provider (PCP)										
Bhardwaj Anuj	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Cartmill Kimberly	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Felsen Uriel	Practitioner - Primary Care Provider (PCP)										
Richards Tahshann	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Kang Joy	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Grun Deborah J	Practitioner - Primary Care Provider (PCP)										
Aguirre David Alexander	Practitioner - Primary Care Provider (PCP)										
Sherman Deborah S Md	Practitioner - Primary Care Provider (PCP)										
Santos Maria Teresa M Md	Practitioner - Primary Care Provider (PCP)										
Caldararo Sara Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gross Paul R Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sabastin Suja Maria	Practitioner - Primary Care Provider (PCP)										
Orton Sarah	Practitioner - Primary Care Provider (PCP)										
Mohan Geetali	Practitioner - Primary Care Provider (PCP)										
Gross Rachel	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Taylor Annelle Claire	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 356 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Diaz Alan
<	<	<	<	<	<	<	<	<	~	Practitioner - Primary Care Provider (PCP)	Alpert Peter Md
										Practitioner - Primary Care Provider (PCP)	Suarez Reynol Md
										Practitioner - Primary Care Provider (PCP)	Singer Lewis P
										Practitioner - Primary Care Provider (PCP)	Kung Lili Md
										Practitioner - Primary Care Provider (PCP)	Suh Christine Y
										Practitioner - Primary Care Provider (PCP)	Johnson Julius Iii
										Practitioner - Primary Care Provider (PCP)	Mannam Prashanth
										Practitioner - Primary Care Provider (PCP)	Karayil Ajith
										Practitioner - Primary Care Provider (PCP)	Galilova Lada
<	<	<	<	<	<	<	<	<	~	Practitioner - Primary Care Provider (PCP)	Ngala-El Yasmin S
										Practitioner - Primary Care Provider (PCP)	Baribault Heather
<	<	<	<	<	<	<	<	<	~	Practitioner - Primary Care Provider (PCP)	Rynjah Eva H Md
										Practitioner - Primary Care Provider (PCP)	Kressner Michael Stewart Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lee Jee Md
										Practitioner - Primary Care Provider (PCP)	Dagli Madhu S Md
										Practitioner - Primary Care Provider (PCP)	Manulli Joju John
										Practitioner - Primary Care Provider (PCP)	Zheng Yun Yan
										Practitioner - Primary Care Provider (PCP)	Hutchinson Seonia
										Practitioner - Primary Care Provider (PCP)	Osman-Wager Jamie Lauren
										Practitioner - Primary Care Provider (PCP)	Larusso Elaina Rpa
										Practitioner - Primary Care Provider (PCP)	Henriquez Gabriela Maria
										Practitioner - Primary Care Provider (PCP)	Dladla Nonkulie
<	ζ.	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Ross Randy B Md
										Practitioner - Primary Care Provider (PCP)	Adapa Srinivasa Reddy Md
										Practitioner - Primary Care Provider (PCP)	Shur Irina N Md
										Practitioner - Primary Care Provider (PCP)	Lee Janet B
										Practitioner - Primary Care Provider (PCP)	Pardo Dustin
										Practitioner - Primary Care Provider (PCP)	Gross Valerie
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Primary Care Provider (PCP)	Mccafferty Hallie
										Practitioner - Primary Care Provider (PCP)	Katikaneni Madhavi
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Name Provider Category	Provider Name
									cts	Participating in Projects	



Page 357 of 757 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	January October 1										
	Provider Category	2.a.i	2.a.III	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Rosenberg Maris	Practitioner - Primary Care Provider (PCP)										
Feinstein Gabriel Md	Practitioner - Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ	ζ	<	<	<	<
Harris Susan Md	Practitioner - Primary Care Provider (PCP)										
Licuanan Lloyd	Practitioner - Primary Care Provider (PCP)										
Dorval Marie-Ange Clodette Md	Practitioner - Primary Care Provider (PCP)										
Tsukanov Jessica	Practitioner - Primary Care Provider (PCP)										
Surti Aarti	Practitioner - Primary Care Provider (PCP)										
Yeung Lisa	Practitioner - Primary Care Provider (PCP)										
Timashpolsky Yulya	Practitioner - Primary Care Provider (PCP)										
Starrels Joanna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gracia Philome Jean Herve Md	Practitioner - Primary Care Provider (PCP)										
Kligler Benjamin Eli Md	Practitioner - Primary Care Provider (PCP)										
Smith Verta I Md	Practitioner - Primary Care Provider (PCP)										
Harewood Itha Helena Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Giannattasio Emily R Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mohammed Romeeda	Practitioner - Primary Care Provider (PCP)										
Park Sun	Practitioner - Primary Care Provider (PCP)										
Interlichia Jamie Charlise Marie	Practitioner - Primary Care Provider (PCP)										
Howard Slomko	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Antonucci Stephen Andrew	Practitioner - Primary Care Provider (PCP)										
Galhotra Sanjay	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tugman Cheryl	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kaner Justin David	Practitioner - Primary Care Provider (PCP)										
Stivala George Joseph Md	Practitioner - Primary Care Provider (PCP)										
Braganza Sandra Flavia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Samuelson Sana Md	Practitioner - Primary Care Provider (PCP)										
Davis Enrique Md	Practitioner - Primary Care Provider (PCP)										
Hacker-Jakus Susan	Practitioner - Primary Care Provider (PCP)										
Brown Nicole	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Liggett Alicia L	Practitioner - Primary Care Provider (PCP)										




Page 358 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 24.1 24.11 2		Participating in Projects	ects									
Managla Md Practitioner - Primary Case Provider (PCP) C <	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Manishi Mds Practitioner - Primary Case Provider (PCP) Inal Wilsen Md Practitioner - Primary Case Provider (PCP) Amrin Mds Practitioner - Primary Case Provider (PCP) Amrin Md Amrin Md Practitioner - Primary Case Provider (PCP) Amrin Md Practitioner - Primary Case Provider (PCP) Practitioner - Primary Case Provider (PCP) Amrin Md Practitioner - Primary Case Provider	Pumarol Alba	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Lase Affilians Mold Practitioner - Primary Clare Provider (PCP) Column (PCP) Colum	Kulshreshtha Manisha Md	Practitioner - Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Octoaryve Mod Practitioner - Primary Cane Provider (PCP) V	Littleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)										
Martin Mid Practitioner - Primary Cane Provider (PCP) Image: Control of Provider (PCP) <td>Ozuah Philip Oranye Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Ozuah Philip Oranye Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Matth Mot Practitioner - Primary Care Provider (PCP) Color of Color (PCP) <t< td=""><td>Kojaoghlanian Tsoline Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Kojaoghlanian Tsoline Md	Practitioner - Primary Care Provider (PCP)										
insky Enactitioner - Primary Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case Provider (PCP) Image: Case PCP) Im	Weiss Louis Martin Md	Practitioner - Primary Care Provider (PCP)										
das Augustioner - Primary Care Provider (PCP) Image: Care Provider (PC	Nadia Ovchinsky	Practitioner - Primary Care Provider (PCP)										
de F Md Practitioner - Primary Care Provider (PCP) V	Brown Andrea	Practitioner - Primary Care Provider (PCP)										
aa Practitioner - Primary Care Provider (PCP) C <td>Gardner Traci F Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)										
in Bandelr Practitioner - Primary Care Provider (PCP) ✓	Dinapoli Gina	Practitioner - Primary Care Provider (PCP)										
Inicial M Practitioner - Primary Case Provider (PCP) Image: Case Provider (PCP)	Parekh Jillian Bandler	Practitioner - Primary Care Provider (PCP)	→	<	<	<	<	<	<	<	<	<
leftine Practitioner - Primary Care Provider (PCP) V	Pechter Patricia M	Practitioner - Primary Care Provider (PCP)										
Ber Practitioner - Primary Care Provider (PCP) X <td>Mercredi Guerline</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Mercredi Guerline	Practitioner - Primary Care Provider (PCP)										
Imbetry Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practition of the practiti	Velez Jennifer	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Add Practitioner - Primary Care Provider (PCP) Image:	Callender Kimberly	Practitioner - Primary Care Provider (PCP)										
ph Kyei Practitioner - Primary Care Provider (PCP) Color Color Color - Primary Care Provider (PCP) Color Color - Primar	Gupta Anil Md	Practitioner - Primary Care Provider (PCP)										
bla Ruth Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Image: Control of the primary Care Primary Care Provider (PCP) Image: Control of the primary Care Primary Care Provider (PCP) Image: Control of the primary Care Primary Care Provider (PCP) Image: Control of the primary Care Primary Care Primary Care Provider (PCP) Image: Control of the primary Care	Mintah Joseph Kyei	Practitioner - Primary Care Provider (PCP)										
g Marcia Md Practitioner - Primary Care Provider (PCP) Image: Control of the control	Mikolay Linda Ruth	Practitioner - Primary Care Provider (PCP)										
a Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Berman-Billig Marcia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Whan Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Horn Wanda Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
aniel Md Practitioner - Primary Care Provider (PCP) yu lan Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) ur Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) eather Colleen Md Practitioner - Primary Care Provider (PCP) Practitione	Kim Choong Whan Md	Practitioner - Primary Care Provider (PCP)										
yu lan Md Practitioner - Primary Care Provider (PCP) V	Berkowitz Daniel Md	Practitioner - Primary Care Provider (PCP)										
III Practitioner - Primary Care Provider (PCP) III III Practitioner - Primary Care Provider (PCP) III	Hertan Hilaryu lan Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Under Tractitioner - Primary	Harris Jamal	Practitioner - Primary Care Provider (PCP)										
ur Md Practitioner - Primary Care Provider (PCP) IV	Patel Vinita Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Wang Linda	Practitioner - Primary Care Provider (PCP)										
gen Md Practitioner - Primary Care Provider (PCP) IV	Weiner Arthur Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
gen Md Practitioner - Primary Care Provider (PCP) V	Greer Tirza	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	O'Donnell Heather Colleen Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Landau Thomas K	Practitioner - Primary Care Provider (PCP)										
	Johnston Belinda D Md	Practitioner - Primary Care Provider (PCP)										



Page 359 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Mendalitywala Jasacskan C klod Human Provider Canagory Zali Zali Zali Zali Abait Adali Adali<		Participating in Projects	cts									
MART Practitioner: Primary Cate Provider (PCP) Call Call Call Call Call Call Call Call	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
MM Practitioner - Primary Cane Provider (PCP) Paratitioner - Primary Cane Provider (PCP) Deathorer - Primary Cane Provider (PCP) Deathorer - Primary Cane Provider (PCP) Deathorer - Primary Cane Provider (PCP) Paratitioner - Primary Cane	Mandalaywala Jasodaben C Md	Practitioner - Primary Care Provider (PCP)										
Prestitioner - Primary Care Provider (PCP) C C C C C C C C C	Ahmed Mehjabeen Md	Practitioner - Primary Care Provider (PCP)										
Paciticoner - Primary Care Provider (PCP)	Shliozberg Jenny Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ	ζ.	ζ.	ζ	<	<
Paciticoner - Primary Care Provider (PCP)	Shafran Gail	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mid Pecitions - Pirmary Case Provider (PCP) Image: Ca	Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)	<	〈	<	<	<	〈	ζ	ζ		
Mid Practitioner - Primary Care Provider (PCP) V <td>Clark Janine L Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Clark Janine L Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Arnsten Julia Hope Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ	ζ.	ζ.	ζ	<	<
lie Practitioner - Primary Care Provider (PCP) Image:	Brucker Jason J	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Serrano Miriam	Practitioner - Primary Care Provider (PCP)										
Bile	Terner Sofia	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Hall Kendria Chanelle	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Morrow Lisa	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Hinds Erica Natalia	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Brown Collette	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Image:	Ezzat Sarah Ahmed	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) IX IX<	Serafin Dana J	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) Image:	Wildfeurer Olga Md	Practitioner - Primary Care Provider (PCP)	<	<								
sr Md Practitioner - Primary Care Provider (PCP) C<	Wimpfheimer Felix Md	Practitioner - Primary Care Provider (PCP)										
Fractitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Deluca Joseph Peter Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	~	<								
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) millo Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V	Pittman Kai	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
d Practitioner - Primary Care Provider (PCP) Image: C	Augustin Paul	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) S	Shaikh Munima Rafi	Practitioner - Primary Care Provider (PCP)										
nilo Practitioner - Primary Care Provider (PCP)	Laverdiere Michele Md	Practitioner - Primary Care Provider (PCP)										
milo Practitioner - Primary Care Provider (PCP) V <td>Raghavan Sreekala</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Raghavan Sreekala	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Rodriguez Daniel Camilo	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) W<	Coulter Maura	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V<	Mannancheril Anita B	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	White Devon	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Mena Hernandez Herbert Mauricio	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Cohen Xiomara	Practitioner - Primary Care Provider (PCP)										



Page 360 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects	- -				,	, _	: :		:	
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Peralta Raquel Marie	Practitioner - Primary Care Provider (PCP)											
Gerteis Emily P	Practitioner - Primary Care Provider (PCP)											
Coon Victoria Baumert	Practitioner - Primary Care Provider (PCP)											
Saftchick Stuart L Md	Practitioner - Primary Care Provider (PCP)											
Douglas Lindsey C Md	Practitioner - Primary Care Provider (PCP)											
Murray Gloria L Cnm	Practitioner - Primary Care Provider (PCP)											
Gupta Sandeep Md	Practitioner - Primary Care Provider (PCP)											
Sanders Barbara Hunter	Practitioner - Primary Care Provider (PCP)											
Fojas Antonio Canizares Jr Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Dharmarajan Thiruvinva Md	Practitioner - Primary Care Provider (PCP)											
Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<			
Ascher Amanda Falick Md	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<	
Gordon-Simpson Janice A	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<	
Ansari Asif Muzaffar	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<	
O'Connor Katherine Marie Md	Practitioner - Primary Care Provider (PCP)											
Hollman Dominic	Practitioner - Primary Care Provider (PCP)											
Korin Laura	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<	
Cochran Lauren	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<	
Ravi Anita	Practitioner - Primary Care Provider (PCP)											
Cristallo Jessica Ray	Practitioner - Primary Care Provider (PCP)											
Kim Paul Hyungchul	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<	
Caine Steven Michael	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<	
Ostrowska Aneta	Practitioner - Primary Care Provider (PCP)											
Rosenberg Margaret S Md	Practitioner - Primary Care Provider (PCP)											
Maselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)	<	~	~	<	<	<	<	<			
Chuu Ying Hue Md	Practitioner - Primary Care Provider (PCP)											
Telzak Edward Elliot Md	Practitioner - Primary Care Provider (PCP)											
Degraffe Lisa	Practitioner - Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<	
Manik Arvind Chandulah	Practitioner - Primary Care Provider (PCP)											
Kaplan-Weisman Laura	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		<	
Tiamiyu Olushola	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	



Page 361 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	railicipatiily iii riojects	ecis									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i 3	3.d.ii 4.	4.a.iii 4	4.c.ii
Schwartz Jonathan Meier Md	Practitioner - Primary Care Provider (PCP)										
Ross Alan I Md	Practitioner - Primary Care Provider (PCP)										
Halberstam Meyer S Md	Practitioner - Primary Care Provider (PCP)										
Haque Muhammad Misbah-Ul Md	Practitioner - Primary Care Provider (PCP)										
Balk Sophie J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	〈
Holmes Richard Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Brown Noel Christopher Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	_			〈
Ehrlich Amy Rebecca Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<				〈
Joseph Gillane	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Mehra Shilpa	Practitioner - Primary Care Provider (PCP)										
Berman Rachel Ariel Stein	Practitioner - Primary Care Provider (PCP)										
Hocking Stephanie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klass Sheri Jo	Practitioner - Primary Care Provider (PCP)										
Kaye Shana	Practitioner - Primary Care Provider (PCP)										
Kajita Grace R	Practitioner - Primary Care Provider (PCP)										
Renaud Jean Leopold Edwrin Md	Practitioner - Primary Care Provider (PCP)										
Oruwariye Tosan N Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Toyloy Veronique A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)										
Mcquade-Koors Patricia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	< ·	<	<
Hwang Haeyoung Ko	Practitioner - Primary Care Provider (PCP)										
Gutwein Jeremy Michael Md	Practitioner - Primary Care Provider (PCP)										
Levine Richard M Np	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Polineni Rahul	Practitioner - Primary Care Provider (PCP)										
Beruke Hanna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	~
Putman William Erskine M Md	Practitioner - Primary Care Provider (PCP)										
Difazio Louis John Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Riska Paul F Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<			<	<u> </u>	<
Belamarich Peter F Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Oyeku Suzette Olubusola	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gupta Veena Md	Practitioner - Primary Care Provider (PCP)										



Page 362 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2.3.1 2.3.11		Participating in Projects	rojects									
Preditioner - Primary Case Provider (PCP) Preditioner - Primary Cas	Provider Name	Provider Category	2.a.i	2.a.iii		2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Cane Provider (PCP)	Swedish Kristin Anne	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
mna Practitioner - Primary Care Provider (PCP) V <td>Maslyanskaya Sofya</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Maslyanskaya Sofya	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Bhargava Samhita Hema	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Perkins Bennal	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Beaulieu Richard	Practitioner - Primary Care Provider (PCP)										
Practitions - Primary Case Provider (PCP)	Pham Shirley	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	ζ.	<	<
Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Mulry Ryan Luce	Practitioner - Primary Care Provider (PCP)										
Pactitioner - Primary Care Provider (PCP)	Li Jack	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Ogbonna Rose N	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Cate Provider (PCP) V	Karakas Serife Eti Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Naqvi Shehla Y Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Joo Pablo A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
on Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <td>lgel Gerard J Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	lgel Gerard J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
on Practitioner - Primary Care Provider (PCP) V <td>Goilav Beatrice</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Goilav Beatrice	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sandra Boateng-Wilson	Practitioner - Primary Care Provider (PCP)										
Ida Melisa Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Trenton Brooke</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Trenton Brooke	Practitioner - Primary Care Provider (PCP)										
so Practitioner - Primary Care Provider (PCP) Image:	Rosado Rodriguez Alida Melisa	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image	Sanchez Carlos Alfonso	Practitioner - Primary Care Provider (PCP)										
d I Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Wasserman Emily	Practitioner - Primary Care Provider (PCP)										
awid I Md Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Car	Annunziata Guiseppe	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
avid I Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Boutos Ekaterini	Practitioner - Primary Care Provider (PCP)										
nii Practitioner - Primary Care Provider (PCP) V <td>Selzer Jonathan David I Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Selzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) V </td <td>Sosanya Oluwakemi</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td>	Sosanya Oluwakemi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Md Practitioner - Primary Care Provider (PCP) S <td>Amler David H Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Amler David H Md	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) V	Rosenblum Robert Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V </td <td>St Louis Michele Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	St Louis Michele Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Berk Steven I Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Sejdiu Mentor Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Marx Terry Md	Practitioner - Primary Care Provider (PCP)										
	Goss Erin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Morrone Kerry Ann	Practitioner - Primary Care Provider (PCP)										



Page 363 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Lad Yamini Arunkumar	Practitioner - Primary Care Provider (PCP)										
Mcnamara Courtney	Practitioner - Primary Care Provider (PCP)										
Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)	<	<								
Moser Stuart W Md	Practitioner - Primary Care Provider (PCP)										
Chapman Evelyn	Practitioner - Primary Care Provider (PCP)										
Weiss Caryn	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	<	<	ζ.	<
Solomon Molham M	Practitioner - Primary Care Provider (PCP)										
Lukban Farahnaz Joachim Md	Practitioner - Primary Care Provider (PCP)										
Akalonu Augustine T Md	Practitioner - Primary Care Provider (PCP)										
Leader Isaac	Practitioner - Primary Care Provider (PCP)										
Burnol Joel Matthew	Practitioner - Primary Care Provider (PCP)										
Li Norah	Practitioner - Primary Care Provider (PCP)										
Bachhuber Marcus	Practitioner - Primary Care Provider (PCP)										
Eccleston-Hosein Veronica T Np	Practitioner - Primary Care Provider (PCP)										
Abelow Chaya Batya	Practitioner - Primary Care Provider (PCP)										
Tarkela Jenna Maria	Practitioner - Primary Care Provider (PCP)										
Mankodi Aimee Theresa	Practitioner - Primary Care Provider (PCP)										
Babich Jay Paul	Practitioner - Primary Care Provider (PCP)										
Schiff Eugene Charles	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Tanner Kathryn Elizabeth	Practitioner - Primary Care Provider (PCP)										
Rodriguez Isabel C Md	Practitioner - Primary Care Provider (PCP)										
Harris Kenneth	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patel Jagdish G Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Clements Jerry Eugene Md	Practitioner - Primary Care Provider (PCP)										
Sayseng Lolita A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kiyici Aylin Md	Practitioner - Primary Care Provider (PCP)										
Khanna Kartika	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Korcak Jason Andrew Md	Practitioner - Primary Care Provider (PCP)										
Holt Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<	<	<		<	<	<		<
Macdonald Ross F	Practitioner - Primary Care Provider (PCP)										
Kondaveeti Harika	Practitioner - Primary Care Provider (PCP)										



Page 364 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Practitioner - Primary Care Provider (PCP) Primary Care Provid		Participating in Projects	cts)) F) F) 	٥ ٢ 	3)) L ::) 	: ::
Practitioner - Primary Care Provider (PCP)	Pan Jingvu	Practitioner - Primary Care Provider (PCP)	∠. a.i	₹ 2.a.III	₹. b.III	2.b.iv	3.a.	3.b.I	3.c.i	3.d.II	4 .a.Ⅲ	4.c.II
Practitioner - Primary Care Provider (PCP) C C C C C C C C C	Khinvasara Neha	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Buckle Jody Ann	Practitioner - Primary Care Provider (PCP)	<	〈	<	<	<		<	〈	<	<
Bation Proadstoner - Primary Cane Provider (PCP) C<	Shapiro Lauren	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	ζ.	<	<
Practitioner - Primary Care Provider (PCP)	Smith Jonathan Aaron	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Case Provider (PCP) V <td>Spencer Trudy I</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Spencer Trudy I	Practitioner - Primary Care Provider (PCP)										
MMM Practitioner - Primary Care Provider (PCP) VIII VIII VIII VIII VIII VIII VIII VII	Rush Thomas J Md	Practitioner - Primary Care Provider (PCP)										
lyHth Practitioner - Primary Care Provider (PCP) IX	Zhukovski Dmitry Md	Practitioner - Primary Care Provider (PCP)										
BIK Mod Practitioner - Primary Care Provider (PCP) V	Institute For Family Hlth	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		<
BIK Md	Alonso Reynaldo Hilario Md	Practitioner - Primary Care Provider (PCP)										
SPc Md Practitioner - Primary Care Provider (PCP) V	Schonberg Samuel K Md	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) V <td>Menon Chandra S Pc Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td></td>	Menon Chandra S Pc Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Siegel Cary Scott Md	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) X <td>Verna Yves Georges Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Verna Yves Georges Md	Practitioner - Primary Care Provider (PCP)										
dd Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V<	Michaelis W Roy Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
d Practitioner - Primary Care Provider (PCP) V	Talib Hina Javid	Practitioner - Primary Care Provider (PCP)										
Anjoli Practitioner - Primary Care Provider (PCP) V	Heslop Pauline Md	Practitioner - Primary Care Provider (PCP)										
Anjoli Practitioner - Primary Care Provider (PCP) V	Sta Ana Victor	Practitioner - Primary Care Provider (PCP)										
Anjoli Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Millman Lisa	Practitioner - Primary Care Provider (PCP)										
di Practitioner - Primary Care Provider (PCP) IV IV<	Desarden Connie Anjoli	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
ole Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Md	Murakami Noriyuki	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) wski Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP)	Mercedes Angela	Practitioner - Primary Care Provider (PCP)										
d Practitioner - Primary Care Provider (PCP) X	Spencer Jade Nicole	Practitioner - Primary Care Provider (PCP)										
wski Practitioner - Primary Care Provider (PCP) V </td <td>Gelfand Janice M Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Gelfand Janice M Md	Practitioner - Primary Care Provider (PCP)										
wski Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Gachette Emmanuel	Practitioner - Primary Care Provider (PCP)	~	<	<	<		<	<	<		<
Vroblewski Practitioner - Primary Care Provider (PCP) V	Abramov Mikhail Md	Practitioner - Primary Care Provider (PCP)										
o Md Practitioner - Primary Care Provider (PCP) IV	Pinon Miriam Wroblewski	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Agho Peter Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	D Angelo Enrico Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (P	Fried Robert Edward Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Emralino Feliciano F Md	Practitioner - Primary Care Provider (PCP)										



Page 365 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Total Proble Hanne Provider Canagory 24.1 24.1		Participating in Projects	ects									
Businion Mid Practitions - Primary Cane Provider (PCP) C. C. C. C. C. C. C. C. C. C. C. C. C. C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP) X	Tenore Peter Laurence Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Suter Maureen Natalie	Practitioner - Primary Care Provider (PCP)										
Jandada Practitioner - Primary Care Provider (PCP) X	Mathai Ashwini	Practitioner - Primary Care Provider (PCP)										
My Practitioner - Prinary Care Provider (PCP) X <td>Scott Pardella Jolanda</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>ζ.</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td>ζ.</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td>	Scott Pardella Jolanda	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	ζ.	ζ.	<	<	<
Muhammad Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) I	Akiyama Matthew	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Steve Practitioner - Primary Care Provider (PCP) X<	Green Rashidah Muhammad	Practitioner - Primary Care Provider (PCP)										
## Practitioner - Primary Case Provider (PCP) ## Practitioner - Primary	Okhravi Siavash Steve	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
an Md Patabloner - Primary Care Provider (PCP) IX	Eng Nelson Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Ahmed Abdurhman Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Mid Practitioner - Primary Case Provider (PCP) V <td>Pileta Lourdes X</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Pileta Lourdes X	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) V <td>Moloney Maura</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Moloney Maura	Practitioner - Primary Care Provider (PCP)										
In Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Becker Karen A Md	Practitioner - Primary Care Provider (PCP)										
n Md	O'Connor Eileen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balvatore Md Practitioner - Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Co	Selwyn Peter Alan Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Salvatore Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <	Klainbard Peter	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Id Id<	Leone Matthew Salvatore Md	Practitioner - Primary Care Provider (PCP)										
ado Gonzalo Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Peralta Mark F Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Peralta Mark F Md	Practitioner - Primary Care Provider (PCP)										
AMM Practitioner - Primary Care Provider (PCP) V <td>Olivares Maldonado Gonzalo</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Olivares Maldonado Gonzalo	Practitioner - Primary Care Provider (PCP)										
ya Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	lyer Shwetha	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Ina Mid Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP)	Gubbay Kay Talya Md	Practitioner - Primary Care Provider (PCP)										
Ira Md Practitioner - Primary Care Provider (PCP) IV IV <th< td=""><td>John Liza</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	John Liza	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) V <td>Barmecha Jitendra Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Barmecha Jitendra Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Ratau Michelle C Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
avid Mid Practitioner - Primary Care Provider (PCP) V	St Louis Ronald Md	Practitioner - Primary Care Provider (PCP)										
ly Md	Hoffman Neal David Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ny Md	Boltin Patricia	Practitioner - Primary Care Provider (PCP)										
ıy Md	Samarneh Nedal	Practitioner - Primary Care Provider (PCP)										
	Johnson Beverly	Practitioner - Primary Care Provider (PCP)										
	Lee Diana S	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Avanzato Anthony Md	Practitioner - Primary Care Provider (PCP)										
	Snyder Liat S	Practitioner - Primary Care Provider (PCP)										



Page 366 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Primary Care Provider (PCP)	Tsounias Emmanouil
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lee Regina
										Practitioner - Primary Care Provider (PCP)	Broadway Dallas
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Moylan Juliana Bridget Md
										Practitioner - Primary Care Provider (PCP)	Oza Sandra
										Practitioner - Primary Care Provider (PCP)	Coyle Christina
										Practitioner - Primary Care Provider (PCP)	Galvin Catherine Anne
										Practitioner - Primary Care Provider (PCP)	Litwin Alain H Md
										Practitioner - Primary Care Provider (PCP)	Mckee Melissa D Md
										Practitioner - Primary Care Provider (PCP)	Levine Evan S Md
										Practitioner - Primary Care Provider (PCP)	Wolff Edward Md
										Practitioner - Primary Care Provider (PCP)	Guo Alice Qingyi
										Practitioner - Primary Care Provider (PCP)	Laud Geeta
										Practitioner - Primary Care Provider (PCP)	Alt Elizabeth Neeltje
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Patel Amit
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lumibao Ala-May Pabillo Md
										Practitioner - Primary Care Provider (PCP)	Kerry J Murphy
										Practitioner - Primary Care Provider (PCP)	Coghill Alice Victoria Md
										Practitioner - Primary Care Provider (PCP)	Posner Joel Ira Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Levy Paul Arthur Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Persaud Indrani
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Haines Mary Ann Md
										Practitioner - Primary Care Provider (PCP)	Yung Ralph Pc Md
										Practitioner - Primary Care Provider (PCP)	Aniff Mohamed
										Practitioner - Primary Care Provider (PCP)	Weiner Bernard M Md
										Practitioner - Primary Care Provider (PCP)	Bortnick Anna Emily
<	ζ.	<	<	ζ.	ζ.	<	ζ.	<	<	Practitioner - Primary Care Provider (PCP)	O'Connell Daniel B Md
										Practitioner - Primary Care Provider (PCP)	Sabur Rumana C Md
										Practitioner - Primary Care Provider (PCP)	Adam Muhammad Sanni Md
										Practitioner - Primary Care Provider (PCP)	Morris Daniel
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Mckenna Jennifer M Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 367 of 757 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Patel Milani	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	〈	<	<	<
Simpson-Jones Roxanne	Practitioner - Primary Care Provider (PCP)										
Bakshi Saroj Sahgal	Practitioner - Primary Care Provider (PCP)										
Polosatkin Anatoly	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Reichert Steven F Md	Practitioner - Primary Care Provider (PCP)	<		ζ.	<		<	<	<	<	<
Williams Linda Md	Practitioner - Primary Care Provider (PCP)										
Afari Jacquelyn Md	Practitioner - Primary Care Provider (PCP)										1
Paikin Mikhail Md	Practitioner - Primary Care Provider (PCP)	<		ζ.	<		<	<	<	<	<
Bendich Galina Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ravikumar Sunita Md	Practitioner - Primary Care Provider (PCP)										
Warford Robert	Practitioner - Primary Care Provider (PCP)										
Gross Elissa	Practitioner - Primary Care Provider (PCP)										
Kelderhouse Jacqueline Mary	Practitioner - Primary Care Provider (PCP)										
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Akingboye Bolanle Adenike	Practitioner - Primary Care Provider (PCP)										
Melissa Lee Mei Woo	Practitioner - Primary Care Provider (PCP)										
Bobra Shalini	Practitioner - Primary Care Provider (PCP)										
Bauer Carolyn Ann Md	Practitioner - Primary Care Provider (PCP)										
Standefer Julia	Practitioner - Primary Care Provider (PCP)										
Giang William K Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Back Alexandra	Practitioner - Primary Care Provider (PCP)										
Ma Yeou Cheng M Md	Practitioner - Primary Care Provider (PCP)										
Gavrilova Tatyana	Practitioner - Primary Care Provider (PCP)										
Fiori Kevin	Practitioner - Primary Care Provider (PCP)										
Gumbs Maudina S	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Glaser Joy H Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chamnongvongse Pirahatai	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Robinson Yavonne	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bussoletti Natalee Marie	Practitioner - Primary Care Provider (PCP)										
Hemel Deborah	Practitioner - Primary Care Provider (PCP)										
Hoskinson Orlene	Practitioner - Primary Care Provider (PCP)										



Page 368 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2 a i	3 a iii	3 h III							
		2	11.2.1	١.٥.١	Z.b.IV	3.a.i	3.b.i	3.C.I	3.d.II	4.a.III	4.C.II
Dumas Marie	Practitioner - Primary Care Provider (PCP)										
Mchugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ	<	ζ	<	〈	<
Cortijo Amarilys R Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	<	<		<
Ferrara Steven A	Practitioner - Primary Care Provider (PCP)										
Tolentino Altagracia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Marie-Nirva Blaise	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Jackson Robert	Practitioner - Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	<	<	ζ.	<
Barzel Uriel Shimon Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tizer Karen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tavana Denise Marie	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Asfaw Zergabachew Md	Practitioner - Primary Care Provider (PCP)										
Renee Chalom	Practitioner - Primary Care Provider (PCP)										
Gellen Judit Md	Practitioner - Primary Care Provider (PCP)										
Wallerson Donald Md	Practitioner - Primary Care Provider (PCP)										
Ceresnak Jeffrey Mark	Practitioner - Primary Care Provider (PCP)										
Costas-Katz Carmen Silvia Md	Practitioner - Primary Care Provider (PCP)										
Ozuah Maria Theresa P	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wolloch Norbert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fomberstein Barry J Md	Practitioner - Primary Care Provider (PCP)										
Long Glenda Minus	Practitioner - Primary Care Provider (PCP)										
Kaul Mohini Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ehtesham Nadira	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ozcan Mahire	Practitioner - Primary Care Provider (PCP)										
Nadiger Shrivatsa	Practitioner - Primary Care Provider (PCP)										
Schafler Scott	Practitioner - Primary Care Provider (PCP)										
Tanna Monique	Practitioner - Primary Care Provider (PCP)										
Bederniceanu Florenta Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gurunathan Rajan Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Mukherjee Sarmistha	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Diaz Francisco	Practitioner - Primary Care Provider (PCP)										
Pyo Robert T	Practitioner - Primary Care Provider (PCP)										



Page 369 of 757 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Primary Care Provider (PCP)	Gobikrishna Ariaratnam Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Levine Alan Jay Md
										Practitioner - Primary Care Provider (PCP)	Capalbo Ralph H
										Practitioner - Primary Care Provider (PCP)	Afzal Munazza Md
										Practitioner - Primary Care Provider (PCP)	Herbsman Neil Md
										Practitioner - Primary Care Provider (PCP)	Dilorenzo Mary E
										Practitioner - Primary Care Provider (PCP)	Galen Benjamin Thomas
										Practitioner - Primary Care Provider (PCP)	Chambers Stephinie Melissa
										Practitioner - Primary Care Provider (PCP)	Bowen Kevin F
										Practitioner - Primary Care Provider (PCP)	Adamczyk Janine
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Robles Juan Carlos
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Shukla Shuchin
<	<	<	<	<	<	<	<	~	<	Practitioner - Primary Care Provider (PCP)	Amenechi-Enahoro Susan
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Paccione Gerald A Md
										Practitioner - Primary Care Provider (PCP)	Ihemaguba Michael O Md
		<	<	<	<	<	<		<	Practitioner - Primary Care Provider (PCP)	Ladogana Loredana E Md
										Practitioner - Primary Care Provider (PCP)	George Erik Md
										Practitioner - Primary Care Provider (PCP)	Michnovicz Jon J Md
										Practitioner - Primary Care Provider (PCP)	Kaufman Alan
										Practitioner - Primary Care Provider (PCP)	Husain Syed S Md
										Practitioner - Primary Care Provider (PCP)	Alarcon-Cardenas Deni G
										Practitioner - Primary Care Provider (PCP)	Jean-Jacques Lamercie Mohane
										Practitioner - Primary Care Provider (PCP)	Kanahara Satoko
<	ζ.	<	<	<	<	<	ζ.	〈	<	Practitioner - Primary Care Provider (PCP)	Sreeram Radhika
										Practitioner - Primary Care Provider (PCP)	Annmarie Ketura Gordon-Wint
<	<	<	<	<	<	~	ζ.	〈	<	Practitioner - Primary Care Provider (PCP)	Concepcion Lydia Md
		<	<	<	<	~	<	<	<	Practitioner - Primary Care Provider (PCP)	Hernandez Renee Md
										Practitioner - Primary Care Provider (PCP)	Moazen Haleh Md
										Practitioner - Primary Care Provider (PCP)	Thompson Maureen Althea
										Practitioner - Primary Care Provider (PCP)	Dibona Marcello Md
										Practitioner - Primary Care Provider (PCP)	Laitman Robert S Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 370 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Casel Ecity Met Provider Name Provider Casegory 2a 2a 2a 2b 2a 2a 3a 3a 3a 3a 3a 3a		Participating in Projects	cts									-
Practitioner - Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mod Practitioner - Primary Care Provider (PCP) C <td>Cadet Eddy Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Cadet Eddy Md	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Barakat Firas Lutfi Md	Practitioner - Primary Care Provider (PCP)										
60 MM Practitioner - Primary Care Provider (PCP) CALLED TOTAL STATES AND AND AND AND AND AND AND AND AND AND	Harrison Roslyn L	Practitioner - Primary Care Provider (PCP)										
cos Mod Practitioner - Primary Carle Provider (PCP) CV <	Ben Zvi Zvi Md	Practitioner - Primary Care Provider (PCP)										
cos MMd Practitioner - Primary Clare Provider (PCP) Image: Clare Provider (PCP) Im	Gold Marji Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
dadd MM Practitioner - Primary Care Provider (PCP) V	Orgel Marc Lawrence Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	<	ζ.	<	<
Practitioner - Primary Care Provider (PCP)	Reddy Suman Mandadi Md	Practitioner - Primary Care Provider (PCP)										
mar S Practitioner - Primary Case Provider (PCP) X<	Scharbach Kathryn	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	<	ζ.	<	<
Practitioner - Primary Cate Provider (PCP)	Nayudu Suresh Kumar S	Practitioner - Primary Care Provider (PCP)	<						<	<	<	<
Mid Practitioner - Primary Care Provider (PCP) IX	Kam Sung Hee	Practitioner - Primary Care Provider (PCP)										
MMd Practitioner - Primary Care Provider (PCP) IX	Hashim Asmaa	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
MMd Practitioner - Primary Care Provider (PCP) V <td>Phupakdi Wipanee Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Phupakdi Wipanee Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Agregado Angeline M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idd Practitioner - Primary Care Provider (PCP) V <td>Lee Elizabeth</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Lee Elizabeth	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Add Practitioner - Primary Care Provider (PCP) Image:	Chudnoff Scott G Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Image: Control of the c	Boro Alexis David Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) S <td>Keltz Harold Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Keltz Harold Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Md Practitioner - Primary Care Provider (PCP) C </td <td>Silver Alyssa Hope Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Silver Alyssa Hope Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Sigal Samuel Harold Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Lloyd Madeleine	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Wilson Teresa Ann	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Id Practitioner - Primary Care Provider (PCP)	Narvaez Melissa	Practitioner - Primary Care Provider (PCP)										
a Practitioner - Primary Care Provider (PCP) a Practitioner - Primary Care Provider (PCP) a Practitioner - Primary Care Provider (PCP) b Practitioner - Primary Care Provider (PCP) c C	Lee Juliane	Practitioner - Primary Care Provider (PCP)										_
a Practitioner - Primary Care Provider (PCP) a Practitioner - Primary Care Provider (PCP) b Practitioner - Primary Care Provider (PCP) c C c Practitioner - Primary Care Provider (PCP) c C d Practitioner - Primary Care Provider (PCP) c C d Practitioner - Primary Care Provider (PCP) c C d C d C e	Narendra Nithan	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Gruscinska Olga	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Castillo Thais Melissa	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) IN IN <td>Wong Chui Fan Do</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Wong Chui Fan Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Averbukh Yelena Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Schweitzer Philip E Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Baron Lisa Colleen Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Hackley Barbara Cnm	Practitioner - Primary Care Provider (PCP)										



Page 371 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Wren Sarah Barrett	Practitioner - Primary Care Provider (PCP)										
Agbonkpolo Francis O O	Practitioner - Primary Care Provider (PCP)										
Bogaisky Michael Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	ζ.	ζ.	ζ	<
Ntiamoah Kwabena	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Asas Kathleen Du	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Sheira L Schlair Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	ζ.	ζ.	ζ	<
Taylor Marlene B	Practitioner - Primary Care Provider (PCP)										
Sinha Nandita	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pike Lily	Practitioner - Primary Care Provider (PCP)										
De Oliveira Paolo S Rn	Practitioner - Primary Care Provider (PCP)										
Alonge Oluwatoyin Morayo	Practitioner - Primary Care Provider (PCP)										
Bulauitan Manuel C Md	Practitioner - Primary Care Provider (PCP)										
Frei Gill Leor Md	Practitioner - Primary Care Provider (PCP)										
Neglio Roseanne Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kim Kami Md	Practitioner - Primary Care Provider (PCP)										
Francis Mitzie	Practitioner - Primary Care Provider (PCP)										
Parikh Stuti	Practitioner - Primary Care Provider (PCP)										
Sachdeva Crystal	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sulaj Donjeta	Practitioner - Primary Care Provider (PCP)										
Okrent John Lazear	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kavanoor Krithika Sukumar	Practitioner - Primary Care Provider (PCP)										
Trevino Lara Elizabeth	Practitioner - Primary Care Provider (PCP)										
Kazakov Valeri I Md	Practitioner - Primary Care Provider (PCP)										
Sable Robert A Md	Practitioner - Primary Care Provider (PCP)										
Cetin Mehmet	Practitioner - Primary Care Provider (PCP)										
Shulman Victoria Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Merriweather Aisha Kimberly	Practitioner - Primary Care Provider (PCP)										
Herszenson David Scott	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Green Young Sam	Practitioner - Primary Care Provider (PCP)										
Hwang Hannah	Practitioner - Primary Care Provider (PCP)										
Anh Viet Vuong	Practitioner - Primary Care Provider (PCP)	<	<	ζ	<	<	<	<	<	<	<



Page 372 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Production Production Productions Productions Production P		Participating in Projects	ects									
puse Practitioner - Primary Care Provider (PCP) IX I	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Pierre Florence Dominique	Practitioner - Primary Care Provider (PCP)	~	ζ.	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Wagman Gabriel	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP) C C C C C C C C C	Malik Kristina Elizabeth	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Shah Seema	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C C C C C C C C C	Hipkens Sarah	Practitioner - Primary Care Provider (PCP)										
mask M4 Practitioner - Primary Care Provider (PCP) CV CV <t< td=""><td>Shah Nidhi</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Shah Nidhi	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)										
Action of Practitioner - Primary Care Provider (PCP) X	Gomez Mery C	Practitioner - Primary Care Provider (PCP)	~	ζ.	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Weiner Richard Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Bractitioner - Primary Care Provider (PCP) X X X X X X X X X	Nord Nadia Md	Practitioner - Primary Care Provider (PCP)	~	ζ.	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) IX IX<	Reyes Luz Parlan Md	Practitioner - Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Spengler Emily	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP)	Kesebir Deniz	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
hayar Practitioner - Primary Care Provider (PCP) Image: Control of the CPD	Fausto James	Practitioner - Primary Care Provider (PCP)										
ne C Practitioner - Primary Care Provider (PCP) Image: Company Ca	Yazdanbakhsh Khashayar	Practitioner - Primary Care Provider (PCP)										
m Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP)	Cocca-Bates Katherine C	Practitioner - Primary Care Provider (PCP)										
n Md Practitioner - Primary Care Provider (PCP) IX I	Salcedo Vanessa	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
nMd Practitioner - Primary Care Provider (PCP) Image: Control of the practition o	Lukose James Mr.	Practitioner - Primary Care Provider (PCP)										
neda Md Practitioner - Primary Care Provider (PCP) Value of the provider (PCP) Value of the provider of the provider (PCP) Value of the provider of	Sender Joel Abraham Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
neda Mid Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Nwosu Julius Rpa</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Nwosu Julius Rpa	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) V <td>Balcetyte Harris Nomeda Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Balcetyte Harris Nomeda Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Solution (PCP)	Kumari Jaishree Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Caces Wilfredo</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Caces Wilfredo	Practitioner - Primary Care Provider (PCP)										
Morrison Md Practitioner - Primary Care Provider (PCP) V	Haber Patricia Luise Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) IV IV<	Brust James Charles Morrison Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP) V	Carbuto Alfred	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Image: Continuous of the provider of the provider of the practition	Barnhart J Marie	Practitioner - Primary Care Provider (PCP)										
asb	Hafeez Waseem Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
	Friedman Ronit	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (P	Ahmadian Lohrasb	Practitioner - Primary Care Provider (PCP)										
	Khalid Laila	Practitioner - Primary Care Provider (PCP)										




Page 373 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Subst Alyan		Participating in Projects	cts								-	
Deciding - Productioner - Primary Care Provider (PCP) Deciding - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Mad Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Mad Pacificiner - Primary Care Provider (PCP) Mad Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Mad Pacificiner - Primary Care Provider (PCP) Mad Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Mad Pacificiner - Primary Care Provider (PCP) Pacificiner - Primary Care Provider (PCP) Mad Mad Pacificiner - Primary Care Provider (PCP) Mad Mad Pacificiner - Primary Care P	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Batallonic Pinatilicone - Pinnay Care Provider (PCP) L <t< td=""><td>Shah Alpa</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Shah Alpa	Practitioner - Primary Care Provider (PCP)										
Dr. Practitioner - Primary Care Provider (PCP) Image: Control	Barros Romina Mariel	Practitioner - Primary Care Provider (PCP)										
Peditioner - Primary Care Provider (PCP) X X X X X X X X X	Dagli Sanatkumar Dr.	Practitioner - Primary Care Provider (PCP)										
cene Practitioner - Primary Cane Provider (PCP) X </td <td>Bartsch Sona</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td>	Bartsch Sona	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	<	<	<
Pacitioner - Primary Care Provider (PCP)	Dorsey Brian Eugene	Practitioner - Primary Care Provider (PCP)										
David Mid Practitioner - Primary Care Provider (PCP) Common Name	Erlikh Tamara Md	Practitioner - Primary Care Provider (PCP)	<		<	<		ζ.	<	〈	<	<
David Md Practitioner - Primary Care Provider (PCP) C <th< td=""><td>Vaidya Minal</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Vaidya Minal	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Carle Provider (PCP)	Hoffman Anthony David Md	Practitioner - Primary Care Provider (PCP)										
Thanties Do Practitioner - Primary Care Provider (PCP) X	Fitten Joan T Np	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) Image:	Appelbaum Eric Charles Do	Practitioner - Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) IX IX<	Delaney Brian Md	Practitioner - Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V <td>Lee Bernard Won Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Lee Bernard Won Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) C <td>Molina Maritza Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Molina Maritza Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idd Practitioner - Primary Care Provider (PCP) Image:	Clark Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Gonzalez Angel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Milan Felise B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Menchaca Raquel	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ind Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) <t< td=""><td>Hodgson Sybil Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Hodgson Sybil Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ind Practitioner - Primary Care Provider (PCP) Image:	Miskovitz Sharyn	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idd Practitioner - Primary Care Provider (PCP) V	Davis Raquel	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) r M Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I Matthew Md Practitioner - Primary Care Provider (PCP) I M Md Practitioner - Primary Care Provider (PCP) I M Md Practitioner - Primary Care Provider (PCP) I M Md Practitioner - Primary Care Provider (PCP) I M Md Practitioner - Primary Care Provider (PCP) I M Md Practitioner - Primary Care Provider (PCP) I M Md Practitioner - Primary Care Provider (PCP) I M M M M M M M M M M M M M M M M M M M	Gbur Maria S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
r M Md Practitioner - Primary Care Provider (PCP) Matthew Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md Practitioner - Primary Care Provider (PCP) In arie Lombardi Md In	Baraya Edgar F Md	Practitioner - Primary Care Provider (PCP)										
I Matthew Md Practitioner - Primary Care Provider (PCP) Varie Lombardi Md Practitioner - Primary Care Provider (PCP) Saleha Md Practitioner - Primary Care Provider (PCP) Shrielle Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Alinea Christopher M Md	Practitioner - Primary Care Provider (PCP)										
arie Lombardi Md Practitioner - Primary Care Provider (PCP) V <td< td=""><td>Jakubowicz David Matthew Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Jakubowicz David Matthew Md	Practitioner - Primary Care Provider (PCP)										
Saleha Md Practitioner - Primary Care Provider (PCP) Image: Control of the primary Care Provider (PCP) Image: Control of	Conigliaro Rosemarie Lombardi Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
t M Md Practitioner - Primary Care Provider (PCP) t M Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Farooqui Syeda Saleha Md	Practitioner - Primary Care Provider (PCP)	<				<		<			<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Mcgarry Laura Gabrielle Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Image:	Grossberg Robert M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Joseph Brigid Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Neade Tina Marie Md	Practitioner - Primary Care Provider (PCP)										
	Upadhyay Sanjay	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 374 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Lable Schilder Myra Provider Name Provider Canegory 2.1		Participating in Projects	cts									-
Practitionar - Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Lalas Kristine Myra	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Ruddy-Ramirez Cory	Practitioner - Primary Care Provider (PCP)	~	<	~	<	<	<	<	<		<
Practitioner - Primary Care Provider (PCP)	Tyau Nicholas Daniel	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Lopez Taina	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Elrington Carol	Practitioner - Primary Care Provider (PCP)	~	<	~	<	<	<	<	ζ.	<	<
Practitioner - Primary Cate Provider (PCP)	Epstein Carol A Md	Practitioner - Primary Care Provider (PCP)	~		~	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sims Daniel	Practitioner - Primary Care Provider (PCP)	~	<	~	<	<	<	<	ζ.	<	<
Practitioner - Primary Care Provider (PCP)	Capps Linnea	Practitioner - Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Burke Robert	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Popovtzer Zolty Einath Md	Practitioner - Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Davidson Lynn Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Sachdev Bindu Do	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Cahill Linda Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C	Blackstock Oni	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Copeland Ebony R	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Y	Amorosa Louis	Practitioner - Primary Care Provider (PCP)										
Ind Practitioner - Primary Care Provider (PCP) Image:	Shujauddin Sadahf	Practitioner - Primary Care Provider (PCP)										
Ind Practitioner - Primary Care Provider (PCP) Image:	Cimt Karene	Practitioner - Primary Care Provider (PCP)										
nall Md Practitioner - Primary Care Provider (PCP) Image: Control of the practition of the practiti	Ushay Henry Michael Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) MMd Practitioner - Primary Care Provider (PCP) MMd Practitioner - Primary Care Provider (PCP) Practitioner	Ettlinger Hugh Marshall Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Shailaja N Setty	Practitioner - Primary Care Provider (PCP)										
MMd Practitioner - Primary Care Provider (PCP) V <td>Epstein Eric J Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Epstein Eric J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
MMd Practitioner - Primary Care Provider (PCP) V <td>Rubin Susan</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Rubin Susan	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
MM Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practition of t	Chambers Hazel Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vid Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V <th< td=""><td>Alderman Elizabeth M Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Alderman Elizabeth M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Owusu-Ansah Philip Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Diaz Maria C Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Vicil Bernice Michelle	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Slosar Magdalena	Practitioner - Primary Care Provider (PCP)										
	Davis Jennifer	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 375 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Practitioner - Primary Care Provider (PCP) Practitioner - Prim		Participating in Projects	ects	; ;	> F 	• •	• •	> -	• •	::	. 	=
Intellible Pacitioner - Primary Case Provider (PCP) Pacitioner -	Tomuta Vlad	Practitioner - Primary Care Provider (PCP)	₹ 2.a.I	₹ Z.a.III	₹ 2.b.III	< .b.IV	3.a.	3.6.1	3.C.I	3.d.II	₹ 4.a.	4.6.11
Pactitione: Primary Case Provider (PCP)	L'Official Janel Elise	Practitioner - Primary Care Provider (PCP)										
Motigon Peacliticoner - Primary Care Provider (PCP) V <th< td=""><td>Cooper Marcina</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Cooper Marcina	Practitioner - Primary Care Provider (PCP)										
Prestitioner - Primary Care Provider (PCP)	Yao-Cohen Morgen	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Riccobono Brianna	Practitioner - Primary Care Provider (PCP)										
Dama Ellen Practitioner - Primary Care Provider (PCP) W <	Stark Allison	Practitioner - Primary Care Provider (PCP)										
mMM Practitioner - Entmary Cane Provider (PCP) C <td>Sanderson Dana Ellen</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Sanderson Dana Ellen	Practitioner - Primary Care Provider (PCP)										
yos Pa Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Fuks Joachim Md	Practitioner - Primary Care Provider (PCP)										
any Mod Practitioner - Primary Care Provider (PCP) Image: Control of the Control of	Rivera Milagros Pa	Practitioner - Primary Care Provider (PCP)										
ary Mod Practitioner - Primary Care Provider (PCP) C	Reznik Marina Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	<	<
b Md Practitioner - Primary Care Provider (PCP) ✓<	Ishkanian Gary Md	Practitioner - Primary Care Provider (PCP)										
broter Ana Yuri Md Practitioner - Primary Carle Provider (PCP) V	Monas Habib Md	Practitioner - Primary Care Provider (PCP)										
Uilo Arismendy Md Practitioner - Primary Care Provider (PCP) V	Saito-Schachner Ana Yuri Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
IMM Practitioner - Primary Care Provider (PCP) IX	Carrero Braulio Arismendy Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
lifer Marie Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Rosa Daniel Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td><</td></t<>	Rosa Daniel Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		<
Idd Practitioner - Primary Care Provider (PCP) C <td>Irizarry Jennifer Marie</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Irizarry Jennifer Marie	Practitioner - Primary Care Provider (PCP)										
Inristian Mid Practitioner - Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practition of the pr	Nori Priya Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
nan Practitioner - Primary Care Provider (PCP) Image:	Gonzalez Christian Md	Practitioner - Primary Care Provider (PCP)										
Illiam H Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Ross Jonathan</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Ross Jonathan	Practitioner - Primary Care Provider (PCP)										
Illiam H Practitioner - Primary Care Provider (PCP) V <th< td=""><td>Lu Tiffany</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Lu Tiffany	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
withan Md Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Kalafatic William H</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td><td></td></t<>	Kalafatic William H	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<		
ianne Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Shuter Jonathan Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
D Practitioner - Primary Care Provider (PCP) Image: C	O'Hara Marianne	Practitioner - Primary Care Provider (PCP)										
Domestition Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) </td <td>Li Yan Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Li Yan Md	Practitioner - Primary Care Provider (PCP)										
Vatalia Practitioner - Primary Care Provider (PCP) Image: Control of the control	Simi Suri Do	Practitioner - Primary Care Provider (PCP)										
S Lucille Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the practition of the prac	Polyakova Natalia	Practitioner - Primary Care Provider (PCP)										
ylen J Practitioner - Primary Care Provider (PCP) V </td <td>Torres-Deas Lucille</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Torres-Deas Lucille	Practitioner - Primary Care Provider (PCP)										
ana Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Figueroa Kelen J	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Walsh John	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Sartan Tatyana Md	Practitioner - Primary Care Provider (PCP)										
	Taylor Allison Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 376 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canagory 2.1		Participating in Projects	jects									
Pacificinor - Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Shargani Robert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP)	Katt Marguerite E	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Kang Elaine You Mi	Practitioner - Primary Care Provider (PCP)	ζ.	<	〈	<	〈	<	<	<		<
Practitioner - Primary Care Provider (PCP) Practitioner - Prim	Madaline Theresa Fitzgerald	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	ζ.	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Lee Hyun-Joon Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Tan Jenny Yu	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Marrese Christine	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Hauck Kevin	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	De Guzman Paul Quinto	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Id Practitioner - Primary Care Provider (PCP) If Practitioner - Primary Care Provider (PCP) In Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (Simon Margo	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) f Practitioner - Primary Care Provider (PCP) f Practitioner - Primary Care Provider (PCP) Practitioner - P	Espinosa Eduardo Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) I Practitioner - Primary Care Provider (PCP) Practitioner - Prima	Daguilh Marie-Louis F Md	Practitioner - Primary Care Provider (PCP)										
Baractitioner - Primary Care Provider (PCP) Image	Naccarato Marc	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Skokowska-Lebelt Anna Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Pimentel Edgar Andrew Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Friedman Alan S Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) C	Mazing Maria Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Bidiwala Aneela Ashraf Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nn Practitioner - Primary Care Provider (PCP) v <td>Semanision Kristen</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td>	Semanision Kristen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Practitioner - Primary Care Provider (PCP) In Practitioner - Primary Care Provider (PCP) In Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) In Practitioner - Primary	Quinones Wendy	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Rinke Michael Lawrence	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP	Shiwbaran Leena Shaleen	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Laude Amy Kristin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) IV IV<	Medar Shivanand	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)<	Abieyuwa Iyare	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)<	Davis Tony	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Amoah Joyce	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Shin Dong-In	Practitioner - Primary Care Provider (PCP)										
	Graham Luner Salome	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Bookhardt-Murray Lois J	Practitioner - Primary Care Provider (PCP)										
	Schiffer Kenneth A	Practitioner - Primary Care Provider (PCP)										



Page 377 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Practitioner - Primary Care Provider (PCP)		Participating in Projects	cts	ა) ≣	٥ ٣ !!	٥ ٢	o o	٥ ٢ 	3 5 	ა ⊾ ∷	.	.
a Pilic Padilioner - Primary Care Provider (PCP) Padilioner - Primary Care Provider (PCP) Add Padilioner - Primary Care Provider (PCP) Add Padilioner - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Padilioner - Primary Care Provider (PCP) Padilioner - Primary Care Provider (PCP) Padilioner - Primary Care Provider (PCP) Padilioner - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Padilioner - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Padilioner - Primary Care Provider (PCP) Padilioner - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Multipart - Primary Care Provider (PCP) Multipart - Primary Care Privider (PCP) Multipart - Primary Care Privid	Antonelle Robert William Md	Practitioner - Primary Care Provider (PCP)	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
e Pillo (Pillo) (Pillo	Voneeden Lorraine	Practitioner - Primary Care Provider (PCP)										
Preditioner - Primary Care Provider (PCP) C. C. C. C. C. C. C. C	Buxton Family Practice Pllc	Practitioner - Primary Care Provider (PCP)										
Add Practitioner - Primary Care Provider (PCP) MMd Practitioner - Primary Care Provider (PCP) Practitioner	Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	ζ.	<	<		
Practitioner - Primary Cane Provider (PCP) C C C C C C C C C	Torres Carlos Javier Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Pina Paulo R Md	Practitioner - Primary Care Provider (PCP)	<		〈	〈		<	<	〈	<	<
Pactitioner - Primary Care Provider (PCP)	Weiss David I Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Metalios Eva E Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<	ζ.	<
Practitioner - Primary Case Provider (PCP) V	Baker Barry Alan	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	ζ.	<	<		
Practitioner - Primary Care Provider (PCP) IX IX<	Miller Samantha	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Loehner John Md	Practitioner - Primary Care Provider (PCP)	~	ζ.	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Shunamon Nicole	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Manners Kereme	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V V V V V V V V V	Guerin Yanick	Practitioner - Primary Care Provider (PCP)										
ay Practitioner - Primary Care Provider (PCP) Image: Control of the CPC (PCP)<	Bengualid Victoria Md	Practitioner - Primary Care Provider (PCP)										
Billett Md Practitioner - Primary Care Provider (PCP) Image: Control of the CPC of the	Walsh Margaret Mary	Practitioner - Primary Care Provider (PCP)	~	ζ.	<	<	<	<	<	<		<
Illett Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Rabinowitz Michael Ray	Practitioner - Primary Care Provider (PCP)	~	ζ.	<	<	<	<	<	<		
Practitioner - Primary Care Provider (PCP) W	Madan Rebecca Edith Pellett Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) CV CV<	Balikcioglu Dimyan Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Image:	Henriquez Mario Md	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Image: Control of the c	Berger Judith J Md	Practitioner - Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Fedrick Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) W	Appel David Kenneth Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Lucariello Ralph J Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) S	Portnoy Darin A Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Mathur Manuja Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
an Sheree Practitioner - Primary Care Provider (PCP) Image: Imag	Natarajan Rupa Narayani	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Ford Miriam	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		<
	Alfonso Jillian Sheree	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (P	Natalie Brenner	Practitioner - Primary Care Provider (PCP)										
	Giftos Jonathan Matthew	Practitioner - Primary Care Provider (PCP)										



Page 378 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Valig Fair Provider Name Provider Conagony 2.3.1 <		Participating in Projects	cts									
Practitions - Primary Clare Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Yang Fan	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Berrak Su Gulsun	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Primary Case Provider (PCP)	Spund Brian	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Guevara Ernesto Jose	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Taich Liliana Monica	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Garg Purnima Md	Practitioner - Primary Care Provider (PCP)										
bedaltrics Practitioner - Primary Care Provider (PCP) X <	Ariyibi Oluyemisi Omotola Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Comprehensive Community Pediatrics	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Silverman Rubin S Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Keller Peter Karl Md	Practitioner - Primary Care Provider (PCP)										
Emilio Practitioner - Primary Care Provider (PCP) IX IX <th< td=""><td>Kumar Vanita Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)										
Emilio Practitioner - Primary Care Provider (PCP) Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V	Culmine John Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	120-50-9899120-50-9biagiotti Emilio	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Perilli Gaetano Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Villar Ryna Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Control of the contro	Kim Young Whan Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Ramesh Manish	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Francois Veronica	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) S	Schonberg Dana	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Swartz Jonathan A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V </td <td>Bloomfield Diane E Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Bloomfield Diane E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Rosen Zachary B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Coco Maria Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ika Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care Provider (PCP) Image: Care Provider (PCP) Ika Image: Care	Samuel Shawn Kunjumon Do	Practitioner - Primary Care Provider (PCP)	<	<	>	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) IV<	Bisson Paul	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V<	Acevedo Donna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
bin O Md Practitioner - Primary Care Provider (PCP) Practitioner - P	Rogan Donna M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V<	Russell Robin O Md	Practitioner - Primary Care Provider (PCP)										
a Azuka Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Alam Shah	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Emenike Loretta Azuka	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Roman Jasmin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<



Page 379 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jean Ernst F Md	Practitioner - Primary Care Provider (PCP)										
Panayiotopoulos Aristotle	Practitioner - Primary Care Provider (PCP)										
Alkhairw Hadeel	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	ζ	ζ	ζ	<	<	〈
Sharma Vandana X	Practitioner - Primary Care Provider (PCP)										
Avedissian Haroutiun C Md	Practitioner - Primary Care Provider (PCP)										
Santos Roderick Mallorca Md	Practitioner - Primary Care Provider (PCP)										
Rich Andrea Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<	<	<
Selikson Sandra Md	Practitioner - Primary Care Provider (PCP)										
Garcia Mario J Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	〈	ζ.	<	<	<	<
Baker Margaret Np	Practitioner - Primary Care Provider (PCP)										
Suvarna Nair Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Stepensky Alex	Practitioner - Primary Care Provider (PCP)										
Raghukultilak Bharath	Practitioner - Primary Care Provider (PCP)										
Stephens Daniel	Practitioner - Primary Care Provider (PCP)										
Liriano Octavio Antonio Jr Md	Practitioner - Primary Care Provider (PCP)	<								<	
Ahn Jae Kyung Md	Practitioner - Primary Care Provider (PCP)										
Patel Bhawesh Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Arslanov Renat H Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wasserstrom Sharon Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Dichter Robert H	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Samuels Jonathan Evan Md	Practitioner - Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Gervits Maria	Practitioner - Primary Care Provider (PCP)										
Polizzi Laura Netburn	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Rodriguez Idelka	Practitioner - Primary Care Provider (PCP)										
Koshy George P Md	Practitioner - Primary Care Provider (PCP)	~	<								
Schiffer Todd Jay Md	Practitioner - Primary Care Provider (PCP)										
Francois Max Pierre Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Villanueva Hugo J Md	Practitioner - Primary Care Provider (PCP)										
Kanevsky Julie Md	Practitioner - Primary Care Provider (PCP)										
Patel Sharad K Md	Practitioner - Primary Care Provider (PCP)										
George Claudene J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 380 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Valicenti-Mcdermott Maria	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shpitalnik Larisa	Practitioner - Primary Care Provider (PCP)										
Roth Serena Lauren	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	<	<	<
Ikeda Scott	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Donovan Edmund J	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	ζ	<	<	<
Johnson Wendy	Practitioner - Primary Care Provider (PCP)										
Mansour Mayce	Practitioner - Primary Care Provider (PCP)										
Amanquah Lena A Do	Practitioner - Primary Care Provider (PCP)										
Ortiz Luis A Rpa	Practitioner - Primary Care Provider (PCP)										
Zingman Barry S Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Stein Melissa	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Tanowitz Herbert Md	Practitioner - Primary Care Provider (PCP)										
Chiaramonte Lawrence T	Practitioner - Primary Care Provider (PCP)										
Nyer Kenneth Lloyd Md	Practitioner - Primary Care Provider (PCP)										
Cheng Wei	Practitioner - Primary Care Provider (PCP)										
Carthen Dashima Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Samuels Rachel L	Practitioner - Primary Care Provider (PCP)										
Winkfield-Royster Tawana	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Lau Tsang	Practitioner - Primary Care Provider (PCP)										
Doshi Tina Vinay	Practitioner - Primary Care Provider (PCP)										
Koo Benjamin	Practitioner - Primary Care Provider (PCP)										
Immordino Frances Mary J Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Amendola-Sekinski Paula A Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Garcia Hortencia Cecilia Md	Practitioner - Primary Care Provider (PCP)										
Corpuz Marilou Obillo Md	Practitioner - Primary Care Provider (PCP)										
Polisar Mark J Md	Practitioner - Primary Care Provider (PCP)										
Coupey Susan Marie Mcguire Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carrozzi Gianni Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Ansari-Ezabodi Amir Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Kostakos Katherine Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ	<	<	<	<	<	<	<



Page 381 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Exposite Davient Mart Provider Name Provider Changoy East 2 Auit	Participating in Projects	cts									-	
Pacializania - Pinnary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Paciliticate - Primary Cane Provider (PCP)	Esposito Darren Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Taylor-Kamara N'Gadie	Practitioner - Primary Care Provider (PCP)	~	<	<	ζ.	<	<	<	ζ.	<	<
Precitioner - Primary Care Provider (PCP)	Daniel David R	Practitioner - Primary Care Provider (PCP)										
Reactitioner - Primary Care Provider (PCP)	Elliott Pamela Monica	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Osband Yardaena Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Color Gumaste Vivek Md	Practitioner - Primary Care Provider (PCP)											
Pacitioner - Primary Care Provider (PCP)	Ramchandani Neesha Np	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Dickson Darlene	Practitioner - Primary Care Provider (PCP)										
Sbert MMd Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Dalland Linda Jean	Practitioner - Primary Care Provider (PCP)										
Maritia Practitioner - Primary Care Provider (PCP) Image: Control of the Control of	Anderson Matthew Robert Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Maria Practitioner - Primary Care Provider (PCP) Color of the col	Beniyaminov Yanna	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) IV	De La Huerta Rafaela Maria	Practitioner - Primary Care Provider (PCP)										
Mid Practitioner - Primary Care Provider (PCP) Image:	Liburd Jennifer D Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Jones Kenneth Omri Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Mid Practitioner - Primary Care Provider (PCP) Image: Control of the control of the	Mandel Ann C Md	Practitioner - Primary Care Provider (PCP)										
IMM Practitioner - Primary Care Provider (PCP) Image:	Goldman David L Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Control of the contro	Soloway Bruce Harold Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Auguste Jean K Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) W	Kapoor Aarti	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Primary Care Provider (PCP) S S S Practitioner - Primary Care Provider (PCP) S </td <td>Park Boma Diana</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Park Boma Diana	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V V V V Practitioner - Primary Care Provider (PCP) V V V V Practitioner - Primary Care Provider (PCP) V V V V V It Practitioner - Primary Care Provider (PCP) V V V V V It Practitioner - Primary Care Provider (PCP) V V V V V V Aves Practitioner - Primary Care Provider (PCP) V V V V V V Aves Practitioner - Primary Care Provider (PCP) V V V V V V Aves Practitioner - Primary Care Provider (PCP) V V V V V V Aves Practitioner - Primary Care Provider (PCP) V V V V V V V	Duran-Kim Meral	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) It Practitioner - Primary Care Provider (PCP) It Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) IV Practitioner - Primary Care Provider (PCP) IV Practitioner - Primary Care Provider (PCP) IV Aves Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) IV Practitioner - Primary Care Provider (PCP) IV Practitioner - Primary Care Provider (PCP) IV	Cano Nefertiti	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	~	<
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) It Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) It Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Average Provider (PCP) Image: Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary Care Provider (PCP) Image: Practitioner - Primary	Tschannerl Asiya S	Practitioner - Primary Care Provider (PCP)										
It Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <	Dhar Nidhi	Practitioner - Primary Care Provider (PCP)										
It Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <	Chee Benjamin Anted	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Farley Alice Gutknecht	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	~	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Lehach Joan Md	Practitioner - Primary Care Provider (PCP)										
da Graves Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) rge Md Practitioner - Primary Care Provider (PCP)	Mortazavi Shervin Md	Practitioner - Primary Care Provider (PCP)	<	<								
rge Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Acholonu Rhonda Graves	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Bender Melissa	Practitioner - Primary Care Provider (PCP)										
	Gayle Eric George Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<



Page 382 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects	:	:	: : -	, _	-	_		:	_
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Tan Jade	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Teich Marvin L Md	Practitioner - Primary Care Provider (PCP)	ζ.	<								
Sullivan Christina K Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	\	ζ	<
Siddiqui Zehra	Practitioner - Primary Care Provider (PCP)										
Theodore E Patsis Md	Practitioner - Primary Care Provider (PCP)										
Ford Elizabeth Anne	Practitioner - Primary Care Provider (PCP)										
Hwang Andrew	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	<	\	<	ζ.		<
Rosansky Rachel Beth	Practitioner - Primary Care Provider (PCP)										
Singhal Raman	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Owens Jamie	Practitioner - Primary Care Provider (PCP)										
Shpolyansky Debora Davidovna	Practitioner - Primary Care Provider (PCP)										
Hawthorne Horace Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bonanno Joseph	Practitioner - Primary Care Provider (PCP)										
Racine Andrew D Md Phd	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shapiro Alan	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Malik Rubina Abdul Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balchan Brooke	Practitioner - Primary Care Provider (PCP)										
Amico Jennifer	Practitioner - Primary Care Provider (PCP)										
Ader Michael S Md	Practitioner - Primary Care Provider (PCP)										
Lefrancois-Haber Darlene A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ene Ada Romina	Practitioner - Primary Care Provider (PCP)										
Reidy Kimberly	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Zevallos-Ramos Michelle A	Practitioner - Primary Care Provider (PCP)										
Reddy Allareddy V K Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Nieves Erika	Practitioner - Primary Care Provider (PCP)										
Duffy Helena	Practitioner - Primary Care Provider (PCP)										
Spicehandler Debra Ann Md	Practitioner - Primary Care Provider (PCP)										
Norton Brianna	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Goldberg Neil Md	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Das Ashoke K Md	Practitioner - Primary Care Provider (PCP)										
Murray Margaret Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 383 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Warman Karen L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	<	<	<	<
Stemerman Michael B Md	Practitioner - Primary Care Provider (PCP)										
Ogbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)										
Ravi Srinivas Marellapudi Md	Practitioner - Primary Care Provider (PCP)										
Palmer Charibel A	Practitioner - Primary Care Provider (PCP)										
Azzarone Gabriella Claudia Md	Practitioner - Primary Care Provider (PCP)										
Fogwell Leigh	Practitioner - Primary Care Provider (PCP)										
Salcedo Osiris	Practitioner - Primary Care Provider (PCP)										
Rodriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Kopa Justin	Practitioner - Primary Care Provider (PCP)										
Braunstein Rebecca D	Practitioner - Primary Care Provider (PCP)										
Outlaw Desiree	Practitioner - Primary Care Provider (PCP)										
Safo Stella	Practitioner - Primary Care Provider (PCP)										
Moss Noah	Practitioner - Primary Care Provider (PCP)										
Cruz Jessica	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chae Kristina	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hadidi Zinah M	Practitioner - Primary Care Provider (PCP)										
Thanjan Thresiamma George Md	Practitioner - Primary Care Provider (PCP)										
Howard Tomasz	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Roth Michael	Practitioner - Primary Care Provider (PCP)										
Kolarsky Marian	Practitioner - Primary Care Provider (PCP)										
Alas-Hun Sheila	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pratomo Vanessa	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Prince Tresa Smitha	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Grieg Adolfo F Do	Practitioner - Primary Care Provider (PCP)										
Barakat Maged Md	Practitioner - Primary Care Provider (PCP)										
Kalam Lobina Kaniz Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Budd Joan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rogers Margaret	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Greenberg Jonathan M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bonadonna Susan E Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 384 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	jects									
Pacilitioner - Phinary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Case Provider (PCP)	Anastos Kathryn Md	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	<	<	ζ.	<
Practitioner - Primary Care Provider (PCP)	Rico Marta Md	Practitioner - Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	<	<	<	<	ζ.	<
Practitioner - Primary Care Provider (PCP)	Brijlall Devika	Practitioner - Primary Care Provider (PCP)										
Pacilitorer - Primary Care Provider (PCP)	Sasson Michelle	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Cane Provider (PCP)	Desir Janice	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Case Provider (PCP)	Zagreda Leze	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	〈	<	<	<	<	<	<
with a Md Plastitioner - Primary Care Provider (PCP) V <t< td=""><td>Marrast Lyndonna</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td>〈</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Marrast Lyndonna	Practitioner - Primary Care Provider (PCP)	<	<	<	〈	<	<	<	<	<	<
hth Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) INMINITY - Primary Care Provider (PCP) INMINITY - PRACTITIONER - Primary Care Provider (PCP) INMINITY - PRACTITIONER - Primary Care Provider (PCP) INMINITY - PRACTITIONER - PRIMARY - PRIMARY - PRIMARY - PRIMARY - PRIMARY - PRIMARY - PRIMARY - PRIMARY - PRIM	Muthyala Padmini Kavitha Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Rudolph Bryan Joseph	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Hogan Alexander	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
belle Practitioner - Primary Care Provider (PCP) V<	Perez Hector	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	<	<	<	<
helle Practitioner - Primary Care Provider (PCP) V<	Jerome David	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Rubinstein Maria Michelle	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Taviloglu Gurkan Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) X X X X X X X X X	Job Jeeny Mariya Do	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Primary Care Provider (PCP) C C C C C C C C C	Pintauro Frank L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
mi Md Practitioner - Primary Care Provider (PCP) IX	Miro Patricia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
mi Md Practitioner - Primary Care Provider (PCP) Image: Care PCP) Image: Care PCP) Image: Care PCP)	Nahvi Sadi	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Practitioner - Primary Care Provider (PCP) Image: C	Venigalla Mahalakshmi Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Rondinel Evelyn M Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Ado Md Practitioner - Primary Care Provider (PCP) Practitioner -	Anderson Kari Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nond Md Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Agre Fred A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Indo Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) I	Rattotti Richard Raymond Md	Practitioner - Primary Care Provider (PCP)										
Indo Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) I	Fox Aaron D Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V <th< td=""><td>Dunner Ricardo Orlando Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Dunner Ricardo Orlando Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Barland Peter Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Pc Mahboob	Khatiwala Vijay V Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
n Md Pc ad Mahboob	Rubinstein Arye Md	Practitioner - Primary Care Provider (PCP)										
ad Mahboob	Rindfleish Burton Md Pc	Practitioner - Primary Care Provider (PCP)										
	Azam Mohammad Mahboob	Practitioner - Primary Care Provider (PCP)										
	Chambliss Paul	Practitioner - Primary Care Provider (PCP)										



Page 385 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Canagory 2.1 2.11		Participating in Projects	jects									
Midd Practitioner - Primary Care Provider (PCP) CI C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Midd Plantificate - Primary Care Provider (PCP) Company	Golden Owen Md	Practitioner - Primary Care Provider (PCP)										
Sebban Practitioner - Primary Case Provider (PCP) CV CV <th< td=""><td>Volterra Fabio Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Volterra Fabio Md	Practitioner - Primary Care Provider (PCP)										
Alchael Md	Fletcher, Fnp Debbian	Practitioner - Primary Care Provider (PCP)										
asi Mid Practitioner - Primary Case Provider (PCP) Image: Case PCP)	Moscou Susan	Practitioner - Primary Care Provider (PCP)										
Ann Mid Pacilitioner - Primary Case Provider (PCP) Image: Case Provider (PCP) Im	Weiss Jeffrey Michael Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	ζ.	<
Placitioner - Primary Care Provider (PCP)	Williams Rebecca Ann Md	Practitioner - Primary Care Provider (PCP)										
Pacitioner - Primary Care Provider (PCP)	Scott Robin L	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
and Md Practitioner - Primary Care Provider (PCP) V	Sanger Heidi Scott	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Padmavathi Murakonda Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Kramer Arin	Practitioner - Primary Care Provider (PCP)										
quel Mélina Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Chiocconi Sofia</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Chiocconi Sofia	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Olivo Villabrille Raquel Melina	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) X	Hicks Nina M	Practitioner - Primary Care Provider (PCP)										
hh Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) J Practitioner - Primary Care Provider (PCP) J Practitioner - Primary Care Provider (PCP) J Practitioner - Primary Care Provider (PCP) J J J J J J J J J J J J J J J J J J J	Marrero Jessica	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
h Practitioner - Primary Care Provider (PCP) Drass Practitioner - Primary Care Provider (PCP) Drass Practitioner - Primary Care Provider (PCP) Ad Practitioner - Primary Care Provider (PCP) An Md Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP) Practitioner	Jang Jennifer	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Yousuf Md Abdullah	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
press Practitioner - Primary Care Provider (PCP) Jacob Practitioner - Primary Care Provider (PCP) Jacob Practitioner - Primary Care Provider (PCP) Jacob Practitioner - Primary Care Provider (PCP) And Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Baker Ben	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Id Practitioner - Primary Care Provider (PCP) Image:	Briones Maria Dolores	Practitioner - Primary Care Provider (PCP)										
Add Practitioner - Primary Care Provider (PCP) V	Driggs Carlos F Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Offi Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V an Md Practitioner - Primary Care Provider (PCP) V V V V V V V Lynn Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V Lynn Md Practitioner - Primary Care Provider (PCP) V	Bernstein Larry J Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
An Md Practitioner - Primary Care Provider (PCP) An Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP)	Okyere Kennedy Kofi	Practitioner - Primary Care Provider (PCP)										
an Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Lynn Md Practitioner - Primary Care Provider (PCP)	Duggan Mary Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lynn Md Practitioner - Primary Care Provider (PCP) V V V V V V Lynn Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V <td>Becker Heather Joan Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Becker Heather Joan Md	Practitioner - Primary Care Provider (PCP)										
Lynn Md Practitioner - Primary Care Provider (PCP) Image: Care PCP)	Huang Hui-Li Md	Practitioner - Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)<	Nemerofsky Sheri Lynn Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Jonathan T Chang	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Harnik lan G Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Saxena Amit K Md	Practitioner - Primary Care Provider (PCP)	<	<								
ria Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Baron Sarah	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Mullin Margaret	Practitioner - Primary Care Provider (PCP)										
	Fung Chaw Gloria	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 386 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<		<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Marcus Peter Md
										Practitioner - Primary Care Provider (PCP)	Escobar Diego Md
										Practitioner - Primary Care Provider (PCP)	Martinez Christine
										Practitioner - Primary Care Provider (PCP)	Mirchandani Monica Hargrovind
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Kelter Katharine Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Cergnul Irene Grgurich Md
										Practitioner - Primary Care Provider (PCP)	Larkin Marian
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Rubin Brian D Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lim Sylvia W Md
<		<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Balthazar Robert Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Lee Wayne Md
<		<	<	<		<	<	<	<	Practitioner - Primary Care Provider (PCP)	Palomino Lucy
										Practitioner - Primary Care Provider (PCP)	Thibaud Jean-Etienne Do
										Practitioner - Primary Care Provider (PCP)	Kim Kyongmi Md
										Practitioner - Primary Care Provider (PCP)	Martin Sabrina D Md
										Practitioner - Primary Care Provider (PCP)	Tabatabaie Vafa
										Practitioner - Primary Care Provider (PCP)	Sternlicht Hillel
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Gover Mary Trace
										Practitioner - Primary Care Provider (PCP)	Austin Katherine M
										Practitioner - Primary Care Provider (PCP)	Dessalines Dervelyne
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Beil Robert Scott Md
										Practitioner - Primary Care Provider (PCP)	Deblasio Maria Pia Md
										Practitioner - Primary Care Provider (PCP)	Blum David A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Hazan Valerian Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Filipkowski Anna
										Practitioner - Primary Care Provider (PCP)	Myint Win Md
										Practitioner - Primary Care Provider (PCP)	Morrow Robert W Md
										Practitioner - Primary Care Provider (PCP)	Nayak Natasha
<		<	ζ.	ζ.	ζ.	<	<	<	<	Practitioner - Primary Care Provider (PCP)	Weiss David
										Practitioner - Primary Care Provider (PCP)	Huang Anna Fang-Mei
										Practitioner - Primary Care Provider (PCP)	Jain Sachin
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 387 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2.3.1 2.3.11		Participating in Projects	rojects									
Practitioner - Primary Case Provides (PCP) C C C C C C C C C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
biblis MM Practitioner - Primary Care Provider (PCP) X <t< td=""><td>Zangaglia Tanya Diana</td><td>Practitioner - Primary Care Provider (PCP)</td><td>ζ.</td><td></td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td><td>ζ</td><td></td><td></td></t<>	Zangaglia Tanya Diana	Practitioner - Primary Care Provider (PCP)	ζ.		ζ.	<	ζ.	<	<	ζ		
Madd	Whitlow Regina	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mod. Expectitioner - Primary Cane Provider (PCP) V P P V V P<	Rajagopal Latha	Practitioner - Primary Care Provider (PCP)	<	<	〈	<	<	<	<	<	<	<
Practitioner - Primary Cane Provider (PCP)	Ghosh-Hazra Kabita Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Cane Provider (PCP)	Leff Jonathan D Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Shepardson Alethea K	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
roth Md Po Practitioner - Primary Care Provider (PCP) V <	Dunn Barbara N Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Andrade Joseph Ricardo Md Pc	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Varghese Justin	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Kasapira Sophia	Practitioner - Primary Care Provider (PCP)										
y Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Schiff Robin Faryll	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) ✓ <td>Marcellus Jean-Jeffrey</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Marcellus Jean-Jeffrey	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Ningthoujam Sunita	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Suwandhi Pauline	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)<	Rikin Sharon	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Childs Claiborne	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) V	Balili Irida	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)<	Khedimi Rabea	Practitioner - Primary Care Provider (PCP)										
Add Practitioner - Primary Care Provider (PCP) Image:	Lorenzo Mari Gem	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V <th< td=""><td>Tokar Svetlana Md</td><td>Practitioner - Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Tokar Svetlana Md	Practitioner - Primary Care Provider (PCP)										
Vid Practitioner - Primary Care Provider (PCP) V <td>Rubin Mark I Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Rubin Mark I Md	Practitioner - Primary Care Provider (PCP)										
Kimberly Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) ee Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) dd Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) ph Jr Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) ph Jr Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) ph Jr Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) ph Jr Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) ph Jr Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP) ph Jr Practitioner - Primary Care Provider (PCP) Company Care Provider (PCP)	Srinivasan Shobhna Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ee Practitioner - Primary Care Provider (PCP) d Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	101661166beddows Kimberly	Practitioner - Primary Care Provider (PCP)										
dd Practitioner - Primary Care Provider (PCP) V <td>Robinson Marcia Renee</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td><</td>	Robinson Marcia Renee	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) V V V Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Turkieh Albert Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Primary Care Provider (PCP) V<	Minamoto Grace Y Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ph Jr Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Neil Emancia Patricia Md	Practitioner - Primary Care Provider (PCP)										
ph Jr Practitioner - Primary Care Provider (PCP) V <t< td=""><td>Ortiz-Morales Hilda</td><td>Practitioner - Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Ortiz-Morales Hilda	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Hawkins Jermel Joseph Jr	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Sowmya Stephen Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Nguyen Kim	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 388 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i 3	3.d.ii 4	4.a.iii 4	4.c.ii
Patel Mayank	Practitioner - Primary Care Provider (PCP)										
Diaz Antonio Salvador Y Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	\	〈	〈	<	<
Saxena Jaya Banez	Practitioner - Primary Care Provider (PCP)										
Candela Ralph T Md	Practitioner - Primary Care Provider (PCP)										
Hilaire Marc Richard Md	Practitioner - Primary Care Provider (PCP)										
Walter Leslie Md	Practitioner - Primary Care Provider (PCP)										
Moussa Zobidatte Md	Practitioner - Primary Care Provider (PCP)										
Guilbe Rose M Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Lesser Iris	Practitioner - Primary Care Provider (PCP)										
Tattelman Ellen P Md	Practitioner - Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Patel Payal	Practitioner - Primary Care Provider (PCP)										
Macchiavello Guido Antenor	Practitioner - Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Lim Hyeong Young	Practitioner - Primary Care Provider (PCP)										
Levine Michael Ira Md	Practitioner - Primary Care Provider (PCP)										
Dr Guerrero Luis E Md Pc	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Sharma Jayendra R Md	Practitioner - Primary Care Provider (PCP)										
Stein Ruth Elizabeth Klein	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vien Alexis	Practitioner - Primary Care Provider (PCP)										
Grushko Michael Jason Md	Practitioner - Primary Care Provider (PCP)										
Leon Kenneth	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Watkins Isheka S	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
John Jereesh T	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kumar Viresh Md	Practitioner - Primary Care Provider (PCP)										
Scholnick Jenna May Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hametz Patricia A Md	Practitioner - Primary Care Provider (PCP)										
Brown Collete	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lipman Hannah I Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Santhanam Hema L	Practitioner - Primary Care Provider (PCP)										
Hall Arthur Percival Md	Practitioner - Primary Care Provider (PCP)										
Yoo Jinil Md	Practitioner - Primary Care Provider (PCP)										



Page 389 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Bar Ada Md Emili Gregory Md Andre Jean Ahmad Nauman Kho Sheryl Grace Rosero	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	₹ ₹ 2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bar Ada Md Emili Gregory Md Andre Jean Ahmad Nauman Kho Sheryl Grace Rosero	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	< < <	« «		< <	<	\ \	ζ.	\		
Emili Gregory Md Andre Jean Ahmad Nauman Kho Sheryl Grace Rosero	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	< <	ζ ζ	<	<			•	<	<	<
Andre Jean Ahmad Nauman Kho Sheryl Grace Rosero	Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	<	<			<	<	<	<		
Ahmad Nauman Kho Sheryl Grace Rosero	Practitioner - Primary Care Provider (PCP)			<	<	<	<	<	ζ.	ζ.	<
Kho Sheryl Grace Rosero											
	Practitioner - Primary Care Provider (PCP)	<		<	ζ.		<	<	<	ζ.	<
Rodriguez Glennis Mercedes	Practitioner - Primary Care Provider (PCP)										
Fyffe Ullanda Pattion	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	ζ.	ζ.	<
Dadlez Nina Mireille	Practitioner - Primary Care Provider (PCP)										
Gesten Amanda Garrett	Practitioner - Primary Care Provider (PCP)										
Perlstein David A Md	Practitioner - Primary Care Provider (PCP)										
Calderon Roberto Md	Practitioner - Primary Care Provider (PCP)										
Rivera Marlene Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Atac Bulent S	Practitioner - Primary Care Provider (PCP)										
Salomon Danielle Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Au Sophia S Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pintauro Robert	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Bedi Sudha	Practitioner - Primary Care Provider (PCP)										
Aroniadis Olga	Practitioner - Primary Care Provider (PCP)										
Broder Molly	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bernard Marguerite Grace Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dahdouh Michelle Adele Md	Practitioner - Primary Care Provider (PCP)										
Brovar Gilbert T	Practitioner - Primary Care Provider (PCP)										
Novak Inna	Practitioner - Primary Care Provider (PCP)										
Gupta Shikta Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Grantham Christopher Ashby Md	Practitioner - Primary Care Provider (PCP)										
Dela Cruz Sonia Bengzon Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Machuca Hildred X	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aponte Ada Esther Md	Practitioner - Primary Care Provider (PCP)										
Chery Sherline	Practitioner - Primary Care Provider (PCP)										
Patel Viraj	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bathory Eleanor	Practitioner - Primary Care Provider (PCP)	<	<	<	ζ.	〈	〈	<	<	<	〈



Page 390 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name		Participating in Projects	cts									
e Practitioner - Primary Care Provider (PCP) Practitioner - Prima	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Primary Care Provider (PCP)	Carl Lamour-Occean Carline	Practitioner - Primary Care Provider (PCP)	ζ.	<	<	<	<	<	〈	〈		<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Escarfuller Juan Apolinar	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Ross Lawrence S Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Traver Diane Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<					
Practitioner - Primary Care Provider (PCP) X	Mccoy Wanda	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Vaidya Sudhir Purushottam	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Idd Practitioner - Primary Care Provider (PCP) Practitioner - Pri	Kokotos Faye Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP)	Biagiotti Wendy	Practitioner - Primary Care Provider (PCP)										
Idd Practitioner - Primary Care Provider (PCP) Image: Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Pr	Schechter Miriam B Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Harris Emily Berkman Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Ba Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Chavarria Nelson	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) a Practitioner - Primary Care Provider (PCP) Practitioner - Prima	Mallipeddi Sahitya	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Adler Nicole	Practitioner - Primary Care Provider (PCP)										
practitioner - Primary Care Provider (PCP) Practitioner - Primary	Chernaik Richard B Md	Practitioner - Primary Care Provider (PCP)										
practitioner - Primary Care Provider (PCP) V	Thomas Sherlan Angela	Practitioner - Primary Care Provider (PCP)										
pia Md Practitioner - Primary Care Provider (PCP) V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V Practitioner - Primary Care Provider (PCP) V V V V V V V VMd Practitioner - Primary Care Provider (PCP) V V V V V V V V VMd Practitioner - Primary Care Provider (PCP) V <td>Datta Arpita Md</td> <td>Practitioner - Primary Care Provider (PCP)</td> <td></td>	Datta Arpita Md	Practitioner - Primary Care Provider (PCP)										
ppia Md Practitioner - Primary Care Provider (PCP) Practitioner	Muggia Victoria A Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) V	Cunningham Chinazo Opia Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary	Shin Sangyoon J	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) VMd Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (P	Snellings John	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) VMd Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Matos Elaine	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Lado Juan Jose	Practitioner - Primary Care Provider (PCP)										
Int L Mid Practitioner - Primary Care Provider (PCP) Image: Care Provider (PCP)	Moore Deann Elizabeth	Practitioner - Primary Care Provider (PCP)										
Md Practitioner - Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practition of t	Goodman Robert L Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ni Nora V Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Kelly Stephen P Md	Practitioner - Primary Care Provider (PCP)										
ni Nora V Md Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Lodish Galya S	Practitioner - Primary Care Provider (PCP)										
na C Md Practitioner - Primary Care Provider (PCP) Image: Control of the control	Esteban-Cruciani Nora V Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP) Practitioner - Primary Care Provider (PCP)	Futterman Donna C Md	Practitioner - Primary Care Provider (PCP)										
Practitioner - Primary Care Provider (PCP)	Khan Naz F Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Stein Tara	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Borrero Melissa	Practitioner - Primary Care Provider (PCP)										



Page 391 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Lee Jonathan	Practitioner - Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ.	<	ζ.	ζ	<	<
Lamsen Marie Louies M	Practitioner - Primary Care Provider (PCP)										
Guilliames Conair	Practitioner - Primary Care Provider (PCP)										
Martin Michelle	Practitioner - Primary Care Provider (PCP)										
Ismailova Kyamalya A	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Aggarwal Shilpi	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Dayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Maxson Emily	Practitioner - Primary Care Provider (PCP)										
Bermudez Aramis Antonio Md	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		
Carr Schevaughn	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<					
Pisipati Ramasita C Md	Practitioner - Primary Care Provider (PCP)										
Rafique Ilora I	Practitioner - Primary Care Provider (PCP)										
Dietrich Marianne Md	Practitioner - Primary Care Provider (PCP)										
Swiderski Deborah M Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dennerlein Lynne Marie	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Prabhakaran Sapna	Practitioner - Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Kalafatic William Edward Md	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		
Akwuba Uche Onyeabo li Do	Practitioner - Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Crespi Rebecca	Practitioner - Primary Care Provider (PCP)										
Sharma Madhu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Krishnan Gokul Thiruppathi	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Chintala Sreedhar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Leopold Armstrong	Practitioner - Non-Primary Care Provider (PCP)										
Sony Deepthi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gumbs Cahlelah	Practitioner - Non-Primary Care Provider (PCP)										
Weston Gregory David	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Jose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Marietta Omo-Ikirodah	Practitioner - Non-Primary Care Provider (PCP)										
Hope Ivoko	Practitioner - Non-Primary Care Provider (PCP)										
Iranpourboroujeni Tannaz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Benjamin Tameka	Practitioner - Non-Primary Care Provider (PCP)										



Page 392 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Cristine Maria Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Cleeman Edmond
										Practitioner - Non-Primary Care Provider (PCP)	Bradlow Jonathan Avery Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Caron Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Li Peng Md
										Practitioner - Non-Primary Care Provider (PCP)	Kogan Melanie G Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tun Joy Md
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Deutsch Vicki-Jo Md
										Practitioner - Non-Primary Care Provider (PCP)	Phaeton Rebecca Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Steng Michael
<	<	<	<	~		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Verrier J Ronald Md
<	<	<	<	~	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rahmani Kamran Md
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Charmian D Md
										Practitioner - Non-Primary Care Provider (PCP)	Shafizadeh Farshad Md
<		<	<	~	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Rajesh Manharbhai Md
										Practitioner - Non-Primary Care Provider (PCP)	Lincoln Mary Anna
										Practitioner - Non-Primary Care Provider (PCP)	Nobile John Joseph Md
<	<	<	<	~		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Szabo Edith G Md
										Practitioner - Non-Primary Care Provider (PCP)	Demasio Kafui Alfreda Md
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Angert Robert M Md
										Practitioner - Non-Primary Care Provider (PCP)	Wu Henry Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Hinson Raymond
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Newman-Zitka Barbara A Md
										Practitioner - Non-Primary Care Provider (PCP)	Vincetic Anto Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Rabinowich Lydia Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sirikanjanapong Sasis
										Practitioner - Non-Primary Care Provider (PCP)	Williams-Clarke Narda Maria
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Newenhouse Tiffany
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobs Charleen
										Practitioner - Non-Primary Care Provider (PCP)	Gamble Priscilla
										Practitioner - Non-Primary Care Provider (PCP)	Puerto Denise
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 393 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Diana Cardona
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dominguez Maria
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Slinchenkova Olena
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Ozdoba Ana
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Deguzman Arnel M Rpa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Uy Natalie
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Cortis Carmen Theresa Md
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jacobs Sharone
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Baig Mahadi
										Practitioner - Non-Primary Care Provider (PCP)	Mcfarlane Jullian
					_					Practitioner - Non-Primary Care Provider (PCP)	Gebrael Jacob
										Practitioner - Non-Primary Care Provider (PCP)	Shemi Ronit Claire
										Practitioner - Non-Primary Care Provider (PCP)	Mclean Ellen Ms.
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Nickel George John Jr
<	<	<	~	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Shylinska Ilona
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shah Darshita Shalin
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Hotinsky Alexander Yuryevich
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Arad Danit
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Ajani Sabina
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Feldmesser Marta Lois Md
										Practitioner - Non-Primary Care Provider (PCP)	Serrano Maria Np
<	<	<	~	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Braunschweig Ira Md
										Practitioner - Non-Primary Care Provider (PCP)	Silverman Andrew Paul
~	<	<	<	<	<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Skae Catherine Colette Md
~	<	<	<	<	<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hardin John Avery Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stegnjajic Arsen Md
										Practitioner - Non-Primary Care Provider (PCP)	Bach Hadley S Dds
										Practitioner - Non-Primary Care Provider (PCP)	Schectman Merryl
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Digiovanni Paul Anthony
										Practitioner - Non-Primary Care Provider (PCP)	Murphy Caroline Ann
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Fetherolf Elizabeth Daire
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 394 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Kaplan Evan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosa Acierno
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wald-Cagan Paulette
										Practitioner - Non-Primary Care Provider (PCP)	Zolty Ronald Md
										Practitioner - Non-Primary Care Provider (PCP)	Kitaychik Anna
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Schiller Myles S Md
										Practitioner - Non-Primary Care Provider (PCP)	Trambert Jonathan J Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nafday Suhas M Md
										Practitioner - Non-Primary Care Provider (PCP)	Wasserstein Melissa Pittel Md
										Practitioner - Non-Primary Care Provider (PCP)	Difilippo William
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Belayneh Lulenesh Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Matzner Frederick John Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Apinis Andrey
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ewart Michelle
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Marylou Hernandez
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Ralph Walter M Jr Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Levine Jonathan Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Connors Robert
										Practitioner - Non-Primary Care Provider (PCP)	Sharaftkhah Martin Md
										Practitioner - Non-Primary Care Provider (PCP)	Sehhat Khashayar Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Paul G Kleinman
										Practitioner - Non-Primary Care Provider (PCP)	Balazs Halmos
										Practitioner - Non-Primary Care Provider (PCP)	Negron Albert Mr.
										Practitioner - Non-Primary Care Provider (PCP)	Uy Kimberly
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Barrett Jesse D
										Practitioner - Non-Primary Care Provider (PCP)	lbeh Uchechukwu
										Practitioner - Non-Primary Care Provider (PCP)	Osherov Gregori
		<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Deacy, Valerie
										Practitioner - Non-Primary Care Provider (PCP)	Blum Corinne E
										Practitioner - Non-Primary Care Provider (PCP)	Lerner, Allison
										Practitioner - Non-Primary Care Provider (PCP)	Derrick Kristina Dr.
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	




Page 395 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Category 2.1		Participating in Projects	jects									
on Scott Practitioner - Non-Primary Case Provider (PCP) Image: Control of the Contro	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Advand Paciliticore* Non-Primary Care Provider (PCP) Image Ima	Sepinski Jon Scott	Practitioner - Non-Primary Care Provider (PCP)										
Bontal Lut & Pind Pindestinuer - Noar-Primary Care Provider (PCP) XX XX<	Frederick Edward	Practitioner - Non-Primary Care Provider (PCP)										
Bernard Md	Ш	Practitioner - Non-Primary Care Provider (PCP)										
set Allien Mid Practitioner - Non-Primary Carle Provider (PCP) X	Wyszynski Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
FF Practitioner - Non-Primary Care Provider (PCP) X	Sparr Steven Allen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	<	<	〈	<
Nublation Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Rowe Amy F	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	<	<	〈	<
Pacitioner - Non-Primary Care Provider (PCP)	Golestaneh Ladan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	<	<	ζ.	<
E	Joshi Aditi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)		Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Finn Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Smith Heather Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bello Melida	Practitioner - Non-Primary Care Provider (PCP)										
Iguillar Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contro	Moltisanti Laura A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Ally Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ally Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Nierva Emmanuel Aguilar	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
aally Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Md Practitioner - Non-Primary Care Provider (PCP) A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Priday Lauren	Practitioner - Non-Primary Care Provider (PCP)										
sally Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Guerdy Pauleus	Practitioner - Non-Primary Care Provider (PCP)										
A Mid Practitioner - Non-Primary Care Provider (PCP) IX	Michelle Buck-O'Meally	Practitioner - Non-Primary Care Provider (PCP)										
A Mdd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Zhang Kan	Practitioner - Non-Primary Care Provider (PCP)										
Zhda Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Chenthitta Sheena A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Davis Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Grabovskaya Nadezhda</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Grabovskaya Nadezhda	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Falh Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Stern Kenan Walter Davis	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Fradin Kelly Nicole Falh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Maleki Sara	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Grundland Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Jeanniton Chaneve	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
arita	Pallack Robyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
arita	Sade Arzu	Practitioner - Non-Primary Care Provider (PCP)										
arita	Armand Patricia	Practitioner - Non-Primary Care Provider (PCP)										
	Jorgensen Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
	Raymon Gail Margarita	Practitioner - Non-Primary Care Provider (PCP)										
	Hart, Shanika	Practitioner - Non-Primary Care Provider (PCP)										



Page 396 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2x1 2x1 2x1 2x1 2x1 3x1 3x1 3x1 3x1 3x1 4x1	Participating in Projects	cts				-					_	
Anyalani Practiticare - Non-Primary Care Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Not-Primary Cane Provider (PCP)	Golive Anjani	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mathrone David Practitioner - Non-Primary Care Provides (PCP) C	Miller Erin	Practitioner - Non-Primary Care Provider (PCP)										
Matthew David Practitioner - Non-Primary Care Provider (PCP)	Neddermeyer Karl	Practitioner - Non-Primary Care Provider (PCP)										
Stacey Practitioner - Non-Primary Cate Provider (PCP)	Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)										
Many Abenia Asantawaa Practitioner - Non-Primary Care Provider (PCP) V	Rivera Stacey	Practitioner - Non-Primary Care Provider (PCP)										
Allan Pactitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Nunez-Mena Abena Asantewaa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Nunez-Mena Abena Asantewaa	Practitioner - Non-Primary Care Provider (PCP)										
bebeschas Practitioner - Non-Primary Care Provider (PCP) V	Lacayo Allen	Practitioner - Non-Primary Care Provider (PCP)										
Interest Name Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Tam Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
InneeRR Mid Pacititioner - Non-Primary Care Provider (PCP) Image (PCP)	Raid Sadda Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	<	<	<	<
Gall Marie Np Practitioner - Non-Primary Care Provider (PCP) V	Dee Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Maniph Md Plantitioner - Non-Primary Case Provider (PCP) V	Bergin Gail Marie Np	Practitioner - Non-Primary Care Provider (PCP)										
Inicia Ann Md Practitioner - Non-Primary Care Provider (PCP) Image: Common of Market (PCP) I	Galler Marilyn Md	Practitioner - Non-Primary Care Provider (PCP)										
Is Ulrich A Md Practitioner - Non-Primary Care Provider (PCP) Image: Comment J Md Practitioner - Non-Primary Care Provider (PCP) Image: Comment J Md Image: Commen	Shi Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alichael H M.d Practitioner - Non-Primary Care Provider (PCP) V	Reischel Ulrich A Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Is Notablezez Clement J Md Practitioner - Non-Primary Care Provider (PCP) Image: Clement J Md	Miller Michael H Md	Practitioner - Non-Primary Care Provider (PCP)										
Bill Practitioner - Non-Primary Care Provider (PCP) Was Jinette Rpa Practitioner - Non-Primary Care Provider (PCP) Was Jinette Rpa Practitioner - Non-Primary Care Provider (PCP) Was Jinette Rpa	Okereke Ndubueze Clement J Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
eva Jinette Rpa Practitioner - Non-Primary Care Provider (PCP) IX IX <td>Arthur Jill</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Arthur Jill	Practitioner - Non-Primary Care Provider (PCP)										
d Nerys Camilla Practitioner - Non-Primary Care Provider (PCP) C	Villanueva Jinette Rpa	Practitioner - Non-Primary Care Provider (PCP)										
te Michael Dds Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of t	Benfield Nerys Camilla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
e David Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Osborne Michael Dds</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Osborne Michael Dds	Practitioner - Non-Primary Care Provider (PCP)										
In Alice S Practitioner - Non-Primary Care Provider (PCP) Image: Care Pro	Salvage David	Practitioner - Non-Primary Care Provider (PCP)										
Luz Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Compa		Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
rg Ythan Md Practitioner - Non-Primary Care Provider (PCP) Gadian Alicia Practitioner - Non-Primary Care Provider (PCP) Aldo Practitioner - Non-Primary Care Provider (PCP) Inian Marjan Practitioner - Non-Primary Care Provider (PCP) Theodore Md Practitioner - Non-Primary Care Provider (PCP) Ova Martina Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Oviedo Luz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Addian Alicia Practitioner - Non-Primary Care Provider (PCP) V </td <td>Goldberg Ythan Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Goldberg Ythan Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Tao Qi	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ad Practitioner - Non-Primary Care Provider (PCP) Y <	Blake Kadian Alicia	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the practitio	Porco Aldo	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Rahmanian Marjan	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Kramer Theodore Md	Practitioner - Non-Primary Care Provider (PCP)										
	Stehlikova Martina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	<	<	<	<
	Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 397 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Del Rivero Jaydira	Practitioner - Non-Primary Care Provider (PCP)										
Hunte-Lee Daylene	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	<	ζ.	〈	<	<
Rozin Dmitry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rizvi Syed Farhan Iqbal	Practitioner - Non-Primary Care Provider (PCP)										
Patel Mehulaben	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	<	<
Muniz De La Pena Cristina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	<	<
Ma Peter	Practitioner - Non-Primary Care Provider (PCP)										
Del Orbe Radaranys	Practitioner - Non-Primary Care Provider (PCP)										
Nyaradzo Tsemunhu	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	ζ.	<	<	<
Yuen Robert	Practitioner - Non-Primary Care Provider (PCP)										
Petesic Nikolas	Practitioner - Non-Primary Care Provider (PCP)										
Brito Mercedes A Md	Practitioner - Non-Primary Care Provider (PCP)										
Meisher Irina Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenbaum Pearl S Md	Practitioner - Non-Primary Care Provider (PCP)										
Zaidi Arshad A Md	Practitioner - Non-Primary Care Provider (PCP)										
Koblentz Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)										
Hirschfeld Azriel	Practitioner - Non-Primary Care Provider (PCP)										
Gort Linda	Practitioner - Non-Primary Care Provider (PCP)										
Halpern Michele Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramos Joerel Marcelo Md	Practitioner - Non-Primary Care Provider (PCP)										
Fay Sherrill Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Owens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)										
Brooks Steven Elliot	Practitioner - Non-Primary Care Provider (PCP)										
Bulsara Girish M Md	Practitioner - Non-Primary Care Provider (PCP)										
Goldman Inessa Md	Practitioner - Non-Primary Care Provider (PCP)										
John Celina P Md	Practitioner - Non-Primary Care Provider (PCP)										
Alaie Mehrdad Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Romano Israel	Practitioner - Non-Primary Care Provider (PCP)										
Akkapeddi Sudha L Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Asnis Gregory Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Calenda Vincent	Practitioner - Non-Primary Care Provider (PCP)										



Page 398 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Fermin Raymundo
<	<	<	<	<	~	<	<	<	<	₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Kastenschmidt Erin
<	<	<	<	<		<	<		<	₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Pichardo Lissette
<	<	<	<	<	<	<	<	<	<	₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Carlos Pans Daniela
<	<	<	<	<	<	<	<	<	<	yr (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Baron Nicole Vanessa
										yr (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Bell Jason Henry
										r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Kang Angela
										yr (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Hindupur Samantha
<	<	<	<	<	<	<	<	<	<	r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Khazal Sajad Jawad
										r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Leone Laura
<	<	<	<	<		<	<		<	r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Lister Rolanda Lamora
										r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Kim Edna
										₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Pilika Asti
										yr (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Carvajal Diana
<	<	<	<	<	<	<	<	<	<	r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Burger Claudia
										₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Petrosyan Tamara
<	<	<	<	<	<	<	<	<	<	r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mor Nadav
										₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Rutman Hadassa
										₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Prenner Allen I
										₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Han Yangsook Dds
										₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Rivera Marisol
<	<	<	<	<	~	<	<	<	<	₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Gartrell Benjamin Adam Md
<	<	<	<	<	~	<	<	<	<	r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Randhawa Neelkamal
										r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Lubin Katlyne
										r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Holtzman Lawrence Steven Md
										r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Villara Margarita Z Rpa
<	<	<	<	<	~	<	<	<	<	r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Tufariello Joann M Md
<	<	<	<	<	~	<	<	<	<	r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Peck Rochelle L Md Pc
										₃r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Mitchell Christa
<	<	<	<	<	~	<	<	<	<	r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Goldstein Daniel Jacob Md
										r (PCP)	Practitioner - Non-Primary Care Provider (PCP)	Neal-Perry Genevieve S Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	угу	Provider Category	Provider Name
									ts	Participating in Projects		




Page 399 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ellis Wanda Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Ramirez Tovar Md Maria	Practitioner - Non-Primary Care Provider (PCP)										
Lellieth Latchman	Practitioner - Non-Primary Care Provider (PCP)										
Arora Shitij	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Landinez Rosa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Danielle Maucieri	Practitioner - Non-Primary Care Provider (PCP)										
Bonilla Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Kathryn O'Gara, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<				<	
Santos Jose Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Dy Kimberly Therese	Practitioner - Non-Primary Care Provider (PCP)										
Gutwein Isadore Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubin Michael Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Shein David M Mnd	Practitioner - Non-Primary Care Provider (PCP)										
Bickoff Corey lan	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Prasad Balasa Lakshmi	Practitioner - Non-Primary Care Provider (PCP)										
Bhansali Lata D Md	Practitioner - Non-Primary Care Provider (PCP)										
Allman Denton Md	Practitioner - Non-Primary Care Provider (PCP)										
Osborne Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Young Zenaida L Md	Practitioner - Non-Primary Care Provider (PCP)										
Greene Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Labovitz Daniel Lockett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Agarwal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Estrada Mayra Lizah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Wilson Arnold Brett Md	Practitioner - Non-Primary Care Provider (PCP)										
Kornblum Noah Saul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tam Jeannie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Doyle Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schweitzer Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Lewis David A	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Arroyo Helen	Practitioner - Non-Primary Care Provider (PCP)										
Katz Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 400 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Rajdev Lakshmi N Md	Practitioner - Non-Primary Care Provider (PCP)											
Perlmutter Ilisse Robin Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosen Norman L Md	Practitioner - Non-Primary Care Provider (PCP)											
Schaumburg Herbert Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Zwerling Jessica Md	Practitioner - Non-Primary Care Provider (PCP)											
Johnston Debra	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	<	ζ.	<	<	
Roldan Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Narayanan Priya	Practitioner - Non-Primary Care Provider (PCP)											
Schehr, Jaime, Rd	Practitioner - Non-Primary Care Provider (PCP)											
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)											
Eunice Osei-Kwakye	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Rochel Henry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Dolera Josephine S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Hakima Laleh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Capone Kristin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
German Miguelina	Practitioner - Non-Primary Care Provider (PCP)											
Ngai Ivan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Sicular Sandra Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Goel Swati	Practitioner - Non-Primary Care Provider (PCP)											
Levy Brenda Freha	Practitioner - Non-Primary Care Provider (PCP)											
Scheinfeld Meir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Tharathattel Marina	Practitioner - Non-Primary Care Provider (PCP)											
Suri Asif	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Simon Lyncy	Practitioner - Non-Primary Care Provider (PCP)											
Dervishi Pranvera	Practitioner - Non-Primary Care Provider (PCP)											
Torres Edwin A	Practitioner - Non-Primary Care Provider (PCP)											
Kim Sooji	Practitioner - Non-Primary Care Provider (PCP)											
Wagner Rebecca Lee	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<	
Rosenel Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Sung Deborah	Practitioner - Non-Primary Care Provider (PCP)											




Page 401 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Decide Name Provider Name Provider Cotango 24.1 24.1		Participating in Projects	cts									
Ny B Practitioner - Non-Primary Care Provider (PCP) C <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.c.i</th><th>3.d.ii</th><th>4.a.iii</th><th>4.c.ii</th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Signam Practitioner - Non-Primary Cane Provider (PCP) CI	Steinway Amy B	Practitioner - Non-Primary Care Provider (PCP)										
aeel Practitioner - Non-Pinnary Care Provider (PCP) C <th< td=""><td>Cumba Delia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>ζ.</td><td>ζ.</td><td>ζ.</td><td><</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td><td><</td></th<>	Cumba Delia	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	ζ.	ζ.	<	<
Diption Plactiticorer - Non-Primary Care Provider (PCP) C	Gurock Michael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Walter Eric G Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	<	ζ.	〈	<	<
Misks. Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) <th< td=""><td>Dasgupta Indira Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>ζ.</td><td>ζ.</td><td><</td><td><</td></th<>	Dasgupta Indira Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	ζ.	ζ.	<	<
Lianiz Practitioner - Non-Primary Carie Provider (PCP)	Greco Jody Ms.	Practitioner - Non-Primary Care Provider (PCP)										
chell Mid Practitioner - Non-Primary Care Provider (PCP) V	Smith Angela Lantz	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fishbach Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
yr Thuly Practitioner - Non-Primary Care Provider (PCP) C	Slovut David	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Idea Mid Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) <	Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)										
Idant Md Practitioner - Non-Primary Cane Provider (PCP) Image: Control of the Control of Canal Control Control of Canal Control Control of Canal Control Control of Canal Control C	Norman Otsuka Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) V	Vital-Herne Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
ial Practitioner - Non-Primary Care Provider (PCP) ✓ <th< td=""><td>Piperdi Bilal Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Piperdi Bilal Md	Practitioner - Non-Primary Care Provider (PCP)										
SIMd	Fuloria Mamta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
iaia Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) EMd Practitioner - Non-Primary Care Provider (PCP) EMd Practitioner - Non-Primary Care Provider (PCP) EMd Practitioner - Non-Primary Care Provider (PCP) EMd Practitioner - Non-Primary Care Provider (PCP) I Death S Dds Practitioner - Non-Primary Care Provider (PCP) THMd Practitioner - Non-Primary Care Provider (PCP) THMd Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Death S Dds Practitioner - Non-Primary Care Provider (PCP) THMd Practitioner - Non-Primary Care Provider (PCP) Death S Dds Practit	Zonszein Joel Md	Practitioner - Non-Primary Care Provider (PCP)										
Vide Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Marte Venecia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Marte Venecia	Practitioner - Non-Primary Care Provider (PCP)										
Lynford Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Ricci Zina J Md	Practitioner - Non-Primary Care Provider (PCP)										
IMd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Myers Lloyd Lynford	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
y David Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Schick David Md	Practitioner - Non-Primary Care Provider (PCP)										
EMd Practitioner - Non-Primary Care Provider (PCP) C	Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Dds Practitioner - Non-Primary Care Provider (PCP) Dds Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) ett Dpm Practitioner - Non-Primary Care Provider (PCP) P	Jha Mrinal K	Practitioner - Non-Primary Care Provider (PCP)	<	<								
d Practitioner - Non-Primary Care Provider (PCP) Fric Md Practitioner - Non-Primary Care Provider (PCP) Dds Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) ett Dpm Practitioner - Non-Primary Care Provider (PCP) ge Lynette Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Y Y Y	Mazon Owen	Practitioner - Non-Primary Care Provider (PCP)										
Eric Md Practitioner - Non-Primary Care Provider (PCP) Image: Lynette Practitioner - Non-Primary Care Provider (PCP) Image: Lynette Practitioner - Non-Primary Care Provider (PCP) Image: Lynette Image: L	Najara Julia E Md	Practitioner - Non-Primary Care Provider (PCP)										
Dds Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Navon Richard Eric Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Kurtz Kenneth S Dds	Practitioner - Non-Primary Care Provider (PCP)										
ett Dpm Practitioner - Non-Primary Care Provider (PCP) ge Lynette Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Meyer Robert H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
rett Dpm Practitioner - Non-Primary Care Provider (PCP)	Kramer Stephen	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
sige Lynette Practitioner - Non-Primary Care Provider (PCP) V <td>Cohen Jason Brett Dpm</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Cohen Jason Brett Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Independence Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the	Long Sharps Paige Lynette	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Williams Harriet	Practitioner - Non-Primary Care Provider (PCP)										
	Desruisseaux Mahalia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 402 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	a incipaling in Follows	Jecro									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i :	3.c.i	3.d.ii 4	4.a.iii 4	4.c.ii
Msimanga Eleanor	Practitioner - Non-Primary Care Provider (PCP)										
Collins Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	〈	<	<	<
Parikh Neeti Bharat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Boynton Hilary Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Deuh B. Dago	Practitioner - Non-Primary Care Provider (PCP)										
Fritz Rani Bili	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shair Madeleine	Practitioner - Non-Primary Care Provider (PCP)										
Mercedes M Nunez	Practitioner - Non-Primary Care Provider (PCP)										
Colon Jessica Arelys	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Makinde Christiana Temitope	Practitioner - Non-Primary Care Provider (PCP)										
Amstel David Jeremy	Practitioner - Non-Primary Care Provider (PCP)										
Choi Jenny Jee-Eun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gibber Marc Jason	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ward Victoria Courtney	Practitioner - Non-Primary Care Provider (PCP)										
Gill Joel Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Jouvin-Castro Maria Angelina	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Kinon Merritt Drew	Practitioner - Non-Primary Care Provider (PCP)										
Felsen Uriel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Byfield Lorraine C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<			<		<
Jennifer Davis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		〈			<
Nolan Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Schultz Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	〈	〈	<	<
Grun Deborah J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		〈	〈	<	<
Farbman, Cassie	Practitioner - Non-Primary Care Provider (PCP)										
Gillespie Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)										
Franco Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Masters Trishna	Practitioner - Non-Primary Care Provider (PCP)										
Soskel Brooke	Practitioner - Non-Primary Care Provider (PCP)										
Fernandez Tina	Practitioner - Non-Primary Care Provider (PCP)										
Del Arca Hernan Cesar	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<



Page 403 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		CLO									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bergang Rachel E Md	Practitioner - Non-Primary Care Provider (PCP)										
Raj Capoor	Practitioner - Non-Primary Care Provider (PCP)	<		~	<	<	<	<	<		
Shookster Linda A Md	Practitioner - Non-Primary Care Provider (PCP)										
Segan Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Beyer Paul H Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Patrick Sharon Lynne Md	Practitioner - Non-Primary Care Provider (PCP)										
Jennings Marilena A Md	Practitioner - Non-Primary Care Provider (PCP)										
Sherman Deborah S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Levin Terry L Md	Practitioner - Non-Primary Care Provider (PCP)										
Cerillo Thomas Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Shay Judith Md	Practitioner - Non-Primary Care Provider (PCP)										
Shashi Karia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dumitru Dan Lucian	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Banez Ferdinand B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Posada Gerardo A Md	Practitioner - Non-Primary Care Provider (PCP)										
Berger Alexandra	Practitioner - Non-Primary Care Provider (PCP)										
Francis Rozelle A Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Fleiss David J	Practitioner - Non-Primary Care Provider (PCP)										
Frey Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Levy Judith E Md	Practitioner - Non-Primary Care Provider (PCP)										
Forti Rene Josephine Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Khatod Elaine	Practitioner - Non-Primary Care Provider (PCP)										
Chuang Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Duhl Adam Jon	Practitioner - Non-Primary Care Provider (PCP)										
Wahezi Sayed Emal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ahmed Tanveer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Alexis Cherrin Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Petrie Ferell J Johnson	Practitioner - Non-Primary Care Provider (PCP)										
Kudesia Rashmi	Practitioner - Non-Primary Care Provider (PCP)										
Butler Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Yedlin Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 404 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mathelier Krystina T
										Practitioner - Non-Primary Care Provider (PCP)	Pardo Dustin Dr.
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Jay Mark
										Practitioner - Non-Primary Care Provider (PCP)	Chen Christine W
										Practitioner - Non-Primary Care Provider (PCP)	Lax Yonit
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Suarez Maria Priscila
										Practitioner - Non-Primary Care Provider (PCP)	Khushbu Modh, Lmhc
										Practitioner - Non-Primary Care Provider (PCP)	Roberts-Murray Lloydette
										Practitioner - Non-Primary Care Provider (PCP)	Andolina Peter
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gross Valerie
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hickey Jeanne C
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thompson Sharon Y
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Birch Meaghan Maureen
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Marlyse Rudnick
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Soo
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shmuel Berkowitz
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Laura Grabisch
										Practitioner - Non-Primary Care Provider (PCP)	Fields Richard I
										Practitioner - Non-Primary Care Provider (PCP)	Carroll Maggie E
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Kazzi Massoud
										Practitioner - Non-Primary Care Provider (PCP)	Katikaneni Madhavi
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Adams Kelly
										Practitioner - Non-Primary Care Provider (PCP)	Alter Marc J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Oluchi Nwigwe
										Practitioner - Non-Primary Care Provider (PCP)	Patel Roshan Suryakant
										Practitioner - Non-Primary Care Provider (PCP)	Bruno Jaclyn
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hirschl David Avishay
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hankerson Sidney
										Practitioner - Non-Primary Care Provider (PCP)	Lee Jimmy Dr.
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Shaban Nada
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mohan Geetali
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 405 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
I im Impifor Uii											
	Practitioner - Non-Primary Care Provider (PCP)										
Cynthia Adjekpovu	Practitioner - Non-Primary Care Provider (PCP)										
Lee Janet B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	<	<	ζ.	<
Sustache Natasha	Practitioner - Non-Primary Care Provider (PCP)										
Luke Anne A	Practitioner - Non-Primary Care Provider (PCP)										
Strawn Lauren M	Practitioner - Non-Primary Care Provider (PCP)										
Owusuaa Victoria	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	<	ζ.	<
Hanif Kunti	Practitioner - Non-Primary Care Provider (PCP)										
Ribeiro Sady	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Ben Zane Md	Practitioner - Non-Primary Care Provider (PCP)										
Miller Donald Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Guoping Zhou	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Dinesh Md	Practitioner - Non-Primary Care Provider (PCP)										
Weiner Francis R Md	Practitioner - Non-Primary Care Provider (PCP)										
Richter Scott	Practitioner - Non-Primary Care Provider (PCP)										
Walsh Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
Cottingham C Sinclair	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Elsass Kelcy Dawn Md	Practitioner - Non-Primary Care Provider (PCP)										
Boafo Alex Aniapam Twum Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Feghali Joseph G Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Gordon David Stuart Md	Practitioner - Non-Primary Care Provider (PCP)										
Weiner Holly H	Practitioner - Non-Primary Care Provider (PCP)										
Chukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Burgos-Fontanez Obdulia	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Allen Lincoln D Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Tanaka Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Bernhardt Bernard Md	Practitioner - Non-Primary Care Provider (PCP)										
Nicole Haley	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Schubart Ulrich Md	Practitioner - Non-Primary Care Provider (PCP)										
Moghtaderi Sam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Api Marietta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 406 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Collegiony 2.1 2.		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Nun-Primary Care Provider (PCP)	Alton-Primrose Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Presidencer - Non-Primary Case Provider (PCP)	Dorthy Hyacinth Darby	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Grover Matthew W	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Gupta Chiraag	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Analitioner - Non-Primary Care Provider (PCP) Analitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care	Albert Heng-Yao Chang	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
gran F Practitioner - Non-Primary Case Provider (PCP) V <	Wen-Jeng Melissa Yao	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mobiles Practitioner - Non-Primary Case Provider (PCP) V	Thomas Karen F	Practitioner - Non-Primary Care Provider (PCP)										
Iolicia Pracitioner - Non-Primary Care Provider (PCP) Image: Ima	Gallegos Juanita Guzman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
In in Sanchez Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Knowles Alicia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
my Namadan Aklieswaran Practitioner - Non-Primary Care Provider (PCP) V	Gebb Juliana Sanchez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
efeitalas Pactitioner - Non-Primary Care Provider (PCP) C	Kumarasamy Narmadan Akileswaran	Practitioner - Non-Primary Care Provider (PCP)										
laina Rpa Practitioner - Non-Primary Care Provider (PCP) IX	Satecha Defreitas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ghann Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Larusso Elaina Rpa</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Larusso Elaina Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
try Louise Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Clark Meaghann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ner Practitioner - Non-Primary Care Provider (PCP) V	Maggio Katy Louise	Practitioner - Non-Primary Care Provider (PCP)										
Inthew Practitioner - Non-Primary Care Provider (PCP) IX X	Leroy Palmer	Practitioner - Non-Primary Care Provider (PCP)										
adat Practitioner - Non-Primary Care Provider (PCP) Image (PCP)	Yetsko Matthew	Practitioner - Non-Primary Care Provider (PCP)										
acks Practitioner - Non-Primary Care Provider (PCP) Wind Inches Image (PCP)	Shariff Saadat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
wwn Alexis Practitioner - Non-Primary Care Provider (PCP) Image (PCP	Kathryn Sacks	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
ina Emad Practitioner - Non-Primary Care Provider (PCP) Jeannelle Practitioner - Non-Primary Care Provider (PCP) Jeannelle Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ager Jamie Lauren Practitioner - Non-Primary Care Provider (PCP) Michelle Erfani Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Adad Valerie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Adad Valerie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Adad Valerie	Cortijo-Brown Alexis	Practitioner - Non-Primary Care Provider (PCP)										
Jeannelle Practitioner - Non-Primary Care Provider (PCP) srger Frederic Practitioner - Non-Primary Care Provider (PCP) srger Frederic Practitioner - Non-Primary Care Provider (PCP) srger Jamie Lauren Practitioner - Non-Primary Care Provider (PCP) Michelle Practitioner - Non-Primary Care Provider (PCP) srger Frederic Practitioner - Non-Pri	Attaalla Mina Emad	Practitioner - Non-Primary Care Provider (PCP)										
arger Frederic Practitioner - Non-Primary Care Provider (PCP) V	Chaperon Jeannelle	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
silla Practitioner - Non-Primary Care Provider (PCP) IX	Brandenberger Frederic	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ager Jamie Lauren Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Milchelle Practitioner - Non-Primary Care Provider (PCP) V	Kwofie Stella	Practitioner - Non-Primary Care Provider (PCP)										
Michelle Practitioner - Non-Primary Care Provider (PCP) V	Osman-Wager Jamie Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ille Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Nora Ford	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Kornblum Michelle	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
ard Valerie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Mohamad Erfani	Practitioner - Non-Primary Care Provider (PCP)										
ard Valerie Practitioner - Non-Primary Care Provider (PCP) V <td>King Anona</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	King Anona	Practitioner - Non-Primary Care Provider (PCP)										
	Parham-Ward Valerie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Choi Helen	Practitioner - Non-Primary Care Provider (PCP)										



Page 407 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Buonanno Patricia Ann Kaledzi Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Rubin Trudy
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Robinson John
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pekovic Olivera Md
<			<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Panzarino Peter J Md
										Practitioner - Non-Primary Care Provider (PCP)	Orlando Christopher A Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Hakimian Navid Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kayler Liise K
										Practitioner - Non-Primary Care Provider (PCP)	Reich Daniel S Md
										Practitioner - Non-Primary Care Provider (PCP)	Dejesus Umberto Joseph
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Song Jing Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Goez Emilio A Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Desrosiers Sergine Yves-Antoine
										Practitioner - Non-Primary Care Provider (PCP)	Chan Ryan
										Practitioner - Non-Primary Care Provider (PCP)	Santiago Jorge
										Practitioner - Non-Primary Care Provider (PCP)	Hue Jennifer E
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Renee Wohltman
										Practitioner - Non-Primary Care Provider (PCP)	Sambolah Alfreda Marie
										Practitioner - Non-Primary Care Provider (PCP)	Woody Pierre
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Morgan Neyland
										Practitioner - Non-Primary Care Provider (PCP)	Rekia Yusifu
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Zheng Yun Yan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Friedman Amy Np
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ilana Bronheim
										Practitioner - Non-Primary Care Provider (PCP)	Schroeder Sarah
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wolfgruber Hayley
										Practitioner - Non-Primary Care Provider (PCP)	Boampong Comfort
										Practitioner - Non-Primary Care Provider (PCP)	Caban Rafael
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Medina Joan N
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Serafini Francesco Maria
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 408 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Equation Number Provider Name Provider Cobago 23.1		Participating in Projects	ects										
Bow N MM Practitioner - Non-Primary Carle Provider (PCP) CI	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
based Seavent Md Practitioner - Non-Primary Cane Provider (PCP) Image: Cane Provider (PCP)	Bartels Matthew N Md	Practitioner - Non-Primary Care Provider (PCP)											
Sass Paraditioner - Nun-Primary Care Provider (PCP) CLIII CARLES CLIII CARLES CARLE	Kressner Michael Stewart Md	Practitioner - Non-Primary Care Provider (PCP)											
an Md Placiticora - Non-Primary Cane Provider (PCP) V <th< td=""><td>Brewer Hilda</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Brewer Hilda	Practitioner - Non-Primary Care Provider (PCP)											
an Mid Practitioner - Non-Primary Care Provider (PCP) A Millay Mid Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) In Mid Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) In Mid Practitioner - Non-Primary Care Provider (PCP) In Mid Practitioner - Non-Primary Care Provider (PCP) In Mid Practitioner - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP) In Control - Non-Primary Care Provider (PCP)	Betzler Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	〈	<	<	<	<	
Add Mode Paciticoner - Non-Primary Case Provides (PCP)	Berdichevsky Lillian Md	Practitioner - Non-Primary Care Provider (PCP)											
SHillay Mid Practitioner - Non-Primary Care Provider (PCP) X	Levin Paul Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP)	Broderick Carlene Hillary Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP)	Adolff Karin	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP)	Baribault Heather	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
inin Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	Kim Sarah S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<	
Md Practitioner - Non-Primary Care Provider (PCP) V	Kuo Dennis Yi-Shin Md	Practitioner - Non-Primary Care Provider (PCP)											
Pacitioner - Non-Primary Care Provider (PCP)	Chazotte Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) ★	Schlesinger Kathie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	~	<	<	<	<	<	
n Practitioner - Non-Primary Care Provider (PCP) X<	Reznik Sandra E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
n Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Bello Ricardo Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<	
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Barbara Weinstein	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Idd Practitioner - Non-Primary Care Provider (PCP) W	Foster Jonatha	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Practitioner - Non-Primary Care Provider (PCP) S <	Guha Chandan Md	Practitioner - Non-Primary Care Provider (PCP)											
Practitioner - Non-Primary Care Provider (PCP) C<	Guevara-Pineda Daniel	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) V<	Gersten Adam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Defactitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Defactitioner - Non-Primary Care Provider (PC	Saeed Omar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<	
ohar Practitioner - Non-Primary Care Provider (PCP) V V V V V V ohar Practitioner - Non-Primary Care Provider (PCP) V </td <td>Orsi Deborah</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td>	Orsi Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<	
nohar Practitioner - Non-Primary Care Provider (PCP) V	Naz Sofia Yusuf	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V rd Practitioner - Non-Primary Care Provider (PCP) V	Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP) rd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) V der Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) V	Kang Joann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
rd Practitioner - Non-Primary Care Provider (PCP) IV IV	Blanco Irene	Practitioner - Non-Primary Care Provider (PCP)											
Howard Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Carolyn Heyward</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Carolyn Heyward	Practitioner - Non-Primary Care Provider (PCP)											
lexander esenia	Moskowitz Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<	
er	Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)											
	Kucherov Alexander	Practitioner - Non-Primary Care Provider (PCP)											
	Palomino Yesenia	Practitioner - Non-Primary Care Provider (PCP)											




Page 409 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Rigg Suyin A	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.									
Holland Sally Ann	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	〈	<	<	<		<	
Martha Castro	Practitioner - Non-Primary Care Provider (PCP)											
Andrene Knight	Practitioner - Non-Primary Care Provider (PCP)											
Wiggins Blair P	Practitioner - Non-Primary Care Provider (PCP)											
Suh Christine Y	Practitioner - Non-Primary Care Provider (PCP)											
Morelli Savina Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Boyd-Mckoy Aleen Marie	Practitioner - Non-Primary Care Provider (PCP)											
Thornton Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<	
Bunche Dinique	Practitioner - Non-Primary Care Provider (PCP)											
Chen Yulin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Kato Shydu	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Sarat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Pinkerson Chana A	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Rosalyn	Practitioner - Non-Primary Care Provider (PCP)											
Masciello Kaitlin	Practitioner - Non-Primary Care Provider (PCP)											
Rangraj Madhu S Md	Practitioner - Non-Primary Care Provider (PCP)											
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)											
Haleem Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Thompson John Federick	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Faunt Nancy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Decoteau Kordai I	Practitioner - Non-Primary Care Provider (PCP)											
Glass David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<	
Dobkin Jay B Md	Practitioner - Non-Primary Care Provider (PCP)											
Singer Lewis P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Suarez Reynol Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Sofiya Grottano	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Goel Sanjay Md	Practitioner - Non-Primary Care Provider (PCP)											
Jagust Marcy Md	Practitioner - Non-Primary Care Provider (PCP)											
Tepler Ira Ashley Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 410 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2a 2a 2a 2a 2a 3a 3a 3a		Participating in Projects	cts									
Placationer - Non-Primary Care Provider (PCP) V </th <th>Provider Name</th> <th>Provider Category</th> <th>2.a.i</th> <th>2.a.iii</th> <th>2.b.iii</th> <th>2.b.iv</th> <th>3.a.i</th> <th>3.b.i</th> <th>3.c.i</th> <th>3.d.ii</th> <th>4.a.iii</th> <th>4.c.ii</th>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pasaltioner - Nun-Primary Care Provider (PCP)	Katz Henry J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Nun-Primary Care Provider (PCP)	Davila-Katz Nicolas	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Wirchansky William Michael	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	<		<	ζ.	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Barbara Levine	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	<	<
Iss Peacitioner - Non-Primary Carle Provider (PCP) Inc. In	Oni-Eseleh Ana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Efiong Efiong James	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fried Marvin P Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ.	<	ζ.	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kim John J Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Rosenberg Maris	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of PCP) Image: Control of PCP) Ima	Nordin Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kaubisch Andreas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
No.D Md Practitioner - Non-Primary Care Provider (PCP) V	Fox Ari	Practitioner - Non-Primary Care Provider (PCP)										
nco Md Practitioner - Non-Primary Care Provider (PCP) V <	Harris Susan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Spindola Hugo Franco Md	Practitioner - Non-Primary Care Provider (PCP)										
le e Practitioner - Non-Primary Care Provider (PCP) ✓ <t< td=""><td>Licuanan Lloyd</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Licuanan Lloyd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Ciumpavu Gheorghe	Practitioner - Non-Primary Care Provider (PCP)										
nandan S Md Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provid	Beatriu Reig	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
nandan S Md Practitioner - Non-Primary Care Provider (PCP) C	Barresi Ida	Practitioner - Non-Primary Care Provider (PCP)										
ard L Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the cont	Loganathan Raghunandan S Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Morgenlander Howard L Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Miss Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Mibert Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Montano Cristina V	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Miss Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Fenig Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Miss Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Derivationer - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Laul Anupam	Practitioner - Non-Primary Care Provider (PCP)										
Miss Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pra	Kim Stacey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Albert Practitioner - Non-Primary Care Provider (PCP) V	Nicolas Canisha Miss	Practitioner - Non-Primary Care Provider (PCP)										
Albert Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Elkind Richard M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
el Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Alkalay Avishai Albert	Practitioner - Non-Primary Care Provider (PCP)										
niel Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Koch Christophe	Practitioner - Non-Primary Care Provider (PCP)										
	Nataneli Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	ζ.	<	<	<
	Radha Gurung	Practitioner - Non-Primary Care Provider (PCP)										
	Serifat Ladipo	Practitioner - Non-Primary Care Provider (PCP)										



Page 411 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Maingi Shail	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Okoli Oscar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Neuman Tzvi Yehuda	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Matus Jordan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Haasz Maya	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bozentka Jaime Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Patel Nirali K	Practitioner - Non-Primary Care Provider (PCP)										
Grewal Harpreet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nkechinyere U. Ujoatu	Practitioner - Non-Primary Care Provider (PCP)										
Hayden Alison L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weber Sharon Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gerard Adriel Max	Practitioner - Non-Primary Care Provider (PCP)										
Astudillo, Maria	Practitioner - Non-Primary Care Provider (PCP)										
Concepcion-Diaz Evelyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Tsukanov Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Surti Aarti	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Munro Manuel	Practitioner - Non-Primary Care Provider (PCP)										
Ebtisam Alhijazin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ajimavo Anthonia Senami	Practitioner - Non-Primary Care Provider (PCP)										
Pearlman Shoshannah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Cano Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Osborn Irene Paulita Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	~
Roitberg Daphne Md	Practitioner - Non-Primary Care Provider (PCP)										
Gitler Bernard Md	Practitioner - Non-Primary Care Provider (PCP)										
Eiland Lisa Renee Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gong Michelle Ng Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Minarik Marlene	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Park Kyung Sun Md	Practitioner - Non-Primary Care Provider (PCP)										
Mignone Biagio V Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 412 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Dirusso Stephen Michael Md
	<		<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Paul Kaplan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Park Sun
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pojman Sara Miller
										Practitioner - Non-Primary Care Provider (PCP)	Mohammed Romeeda
										Practitioner - Non-Primary Care Provider (PCP)	Usher Sol M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Garry David John Md
										Practitioner - Non-Primary Care Provider (PCP)	Gellido Charles Lagaya Md
										Practitioner - Non-Primary Care Provider (PCP)	Keller Steven M Md
										Practitioner - Non-Primary Care Provider (PCP)	Hirsh Robert Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rastogi Deepa Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kaufman David M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Aquino Melinda Anne
										Practitioner - Non-Primary Care Provider (PCP)	Herman Craig
										Practitioner - Non-Primary Care Provider (PCP)	Zinaman Michael Jay
										Practitioner - Non-Primary Care Provider (PCP)	Radik Murdakhayev
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Packer Stuart Howard Md
										Practitioner - Non-Primary Care Provider (PCP)	Yamani Abdollah Md
										Practitioner - Non-Primary Care Provider (PCP)	Kligler Benjamin Eli Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Kurz Jeremiah S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Herbert John T li
										Practitioner - Non-Primary Care Provider (PCP)	Krumholz David
										Practitioner - Non-Primary Care Provider (PCP)	Haller Melvin L Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Davis Steven Ward Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Crofford Marsha J Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Krilov Meg Allyn Md
										Practitioner - Non-Primary Care Provider (PCP)	Au Winnie Md
										Practitioner - Non-Primary Care Provider (PCP)	Silverman Richard A Md
										Practitioner - Non-Primary Care Provider (PCP)	Timashpolsky Yulya
<	ζ.	<	ζ.	<		ζ.	<		<	Practitioner - Non-Primary Care Provider (PCP)	Gindi Michael D Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Leong Christopher W-K Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 413 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bloch Raphael S Md
										Practitioner - Non-Primary Care Provider (PCP)	Stivala George Joseph Md
<	<	~	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Wondemunegne Tiruwork Do
										Practitioner - Non-Primary Care Provider (PCP)	Roberts Larry P Md
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Seth A Md
										Practitioner - Non-Primary Care Provider (PCP)	Dreyzina Yelena
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gohari Arash Md
										Practitioner - Non-Primary Care Provider (PCP)	Alaie Dariush Pc Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Dayan Stephen Md
										Practitioner - Non-Primary Care Provider (PCP)	Feghali Andrea
										Practitioner - Non-Primary Care Provider (PCP)	Kaner Justin Dr.
										Practitioner - Non-Primary Care Provider (PCP)	Akhtar Kulsuma
										Practitioner - Non-Primary Care Provider (PCP)	Rotbart, Nurit Hirsch
										Practitioner - Non-Primary Care Provider (PCP)	Dreher Sarah Kennelly
										Practitioner - Non-Primary Care Provider (PCP)	Bancroft Courtney
										Practitioner - Non-Primary Care Provider (PCP)	Daniel Haycook
										Practitioner - Non-Primary Care Provider (PCP)	Ding Cheng
										Practitioner - Non-Primary Care Provider (PCP)	Jarrett Kelly Andre Md
<	<	~	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Antonucci Stephen Andrew
										Practitioner - Non-Primary Care Provider (PCP)	Wellner Rachel
	_									Practitioner - Non-Primary Care Provider (PCP)	Czarnecki Jamie Charlsie Marie
	_							<	<	Practitioner - Non-Primary Care Provider (PCP)	Medford Linda A
										Practitioner - Non-Primary Care Provider (PCP)	Ofosu Akosua
										Practitioner - Non-Primary Care Provider (PCP)	Budden Michael P
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Zarfati Doreen
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Andretta Patrick
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Glotzbach Kristi
										Practitioner - Non-Primary Care Provider (PCP)	Abraham Tracy
										Practitioner - Non-Primary Care Provider (PCP)	Pathy Venkatachala
										Practitioner - Non-Primary Care Provider (PCP)	Murphy Anne
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jayson Paul Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 414 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	ranicipanii y iii riojecis	ecto				-	_	_			-
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Thorpy Michael J Md	Practitioner - Non-Primary Care Provider (PCP)										
Briggs Rahil	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Loizides Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moleti Carole Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	ζ.	<	<
Farinhas Joaquim M Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Krumerman Andrew K Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Melillo James Carl Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hacker-Jakus Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klatsky Peter	Practitioner - Non-Primary Care Provider (PCP)										
Mallow Alissa	Practitioner - Non-Primary Care Provider (PCP)										
Albulak Mehmet Kerim Md	Practitioner - Non-Primary Care Provider (PCP)										
Kuo Sheng Feng Md	Practitioner - Non-Primary Care Provider (PCP)										
Rabiner Joni	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shah Akash D	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Fan Wei Livy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tran Timothy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Steinberg Katherine Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Manheimer Eric	Practitioner - Non-Primary Care Provider (PCP)										
Udoyen Ubong Jackson	Practitioner - Non-Primary Care Provider (PCP)										
Dibos Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Wilson-Bennett Renee	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shah Vaishali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patzkowsky Kristin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Leuchten Scott J	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Restnepo Lina Maria	Practitioner - Non-Primary Care Provider (PCP)										
Freja Christy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Montes De Oca Miroslava	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cardona Lina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schrager Judith	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Guo Xiaoling	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kaye Annette	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 415 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mcintyre Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Kayla Carrero	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	〈	<	〈	ζ.	<
Odjegba Benson Edijanah	Practitioner - Non-Primary Care Provider (PCP)										
Wichitchu Claire	Practitioner - Non-Primary Care Provider (PCP)										
Stern Ashley Rose	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Paramananda Padma	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	~	<	<	<	<	<	ζ.	<
Chin Daniel C	Practitioner - Non-Primary Care Provider (PCP)										
Feratovic Sanel	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Robinson Domonique Miss	Practitioner - Non-Primary Care Provider (PCP)										
Negrea Bogdan D Md	Practitioner - Non-Primary Care Provider (PCP)										
Saint-Jacques Henock Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Minardo Josephine S Phd	Practitioner - Non-Primary Care Provider (PCP)										
Pina Ileana	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	~	<	<	<	<	<	<
Osborne Olive Clarice Md	Practitioner - Non-Primary Care Provider (PCP)										
Chung Sun	Practitioner - Non-Primary Care Provider (PCP)										
Greenwald Bob Md	Practitioner - Non-Primary Care Provider (PCP)										
Ibanez Delfin George C Md	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Hwang Richard Rueyshiuan	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Marville Jillian E Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				<		<			<
Langsam Barry W Dds	Practitioner - Non-Primary Care Provider (PCP)										
Levi Daniela Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kojaoghlanian Tsoline Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	~		<	<	<	<	<
Jaworsky Wolfgang Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~		<	<	<	<	<	<		
Feingold Robert E Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Weiss Louis Martin Md	Practitioner - Non-Primary Care Provider (PCP)										
Aronova Yevgenia Md	Practitioner - Non-Primary Care Provider (PCP)										
Burjonrappa Sathyaprasad Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Bellizzi Donna	Practitioner - Non-Primary Care Provider (PCP)										
Irina Abayeva	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nadia Ovchinsky	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Abebe Mekonnen	Practitioner - Non-Primary Care Provider (PCP)										



Page 416 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Wroblewski Roselyn Marza	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Freidson Stephen Warren Md	Practitioner - Non-Primary Care Provider (PCP)										
Leibman A Jill Md	Practitioner - Non-Primary Care Provider (PCP)	<						ζ.	<	ζ	<
Brown Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	ζ.	ζ	<	ζ.	<
Straatmann Caroline Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<		<	ζ.		ζ.	<	<	ζ.	<
Donikyan Chris D Do	Practitioner - Non-Primary Care Provider (PCP)										
Dinapoli Gina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Manis George	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Katz Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Broder Anna Rutberg	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ahuva Bondi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pechter Patricia M	Practitioner - Non-Primary Care Provider (PCP)										
Hausler Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Mouzon Sybil Montas	Practitioner - Non-Primary Care Provider (PCP)										
Walsh Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Rothman Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Mercredi Guerline	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Malone Melanie	Practitioner - Non-Primary Care Provider (PCP)										
Rosario-Vargas Estelle	Practitioner - Non-Primary Care Provider (PCP)										
Cho Jungmin	Practitioner - Non-Primary Care Provider (PCP)										
Jeune Nadia	Practitioner - Non-Primary Care Provider (PCP)										
Ethel Osazuwa	Practitioner - Non-Primary Care Provider (PCP)										
Minzer Naftali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Berrios Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lawrence Anna	Practitioner - Non-Primary Care Provider (PCP)										
Kristina Caldararo	Practitioner - Non-Primary Care Provider (PCP)										
Bachar Oren J	Practitioner - Non-Primary Care Provider (PCP)										
Poku Princess P	Practitioner - Non-Primary Care Provider (PCP)										
Garcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)										
Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bercun Janelle	Practitioner - Non-Primary Care Provider (PCP)										



Page 417 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name rie ert Md E Md E Md awrence Md d d	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i.	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
ce Md	tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) itioner - Non-Primary Care Provider (PCP)	< < <	<	< < <	< < <	<u> </u>	< < <	S S	«	< <	\
ce Md	tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) itioner - Non-Primary Care Provider (PCP) itioner - Non-Primary Care Provider (PCP)	< < <	<	< < <	< < <	<u> </u>	< < <	< <	< <	< <	\
ce Md	tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) itioner - Non-Primary Care Provider (PCP)	S S S	<u> </u>	« « «	x x x	<	< < <	< <	< <	< <	<
E Md	tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP)	«	<	< <	< <	<	<	<	<	〈	
awrence Md d	tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP)	< <		<	<		〈				<
awrence Md d	tioner - Non-Primary Care Provider (PCP) tioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
d 1d	tioner - Non-Primary Care Provider (PCP)	<									
1d	itioner - Non-Primary Care Provider (PCP)			ζ.	<		<	<	<	ζ.	<
		〈	~	<	<	<		<		<	
Suchin Scott M Md Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Oksman Henry Chaim Phd Md Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Jurman Marlene Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Shamoon Harry Md Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Rutman Howard Md Practitio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Jain Vineet Md Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Rosalina Valera Practitio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Saad Eathar A Md Practitio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Qadir Muhammad Irfan Md Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Kim Choong Whan Md Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Levy Denise Antoinette Dpm Practitio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Berkowitz Daniel Md Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Correa Nereida Md Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Lisa Practitio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Amat Jose X Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Spindel Robert Andrew Md Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Zelinka Peter Practitio	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lynn Adam M Phd Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Fox Jana Md Practitio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mazarin Gregory I Md Practitio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Waite Douglas Practitio	Practitioner - Non-Primary Care Provider (PCP)										
Harewood, Avis Practitio	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Rishi Malhotra Practitio	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	〈	〈			ζ.



Page 418 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Desido Jainel Lum Provider Name Provider Congagory 2.al		Participating in Projects	jects									
Date Paraditioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i			4.a.iii	4.c.ii
A Ann Practitioner - Non-Primary Care Provider (PCP) A Ann Practitioner - Non-Primary Care Provider (PCP) A Ann Practitioner - Non-Primary Care Provider (PCP) A Louise Provider (P	Darko Janet Lpn	Practitioner - Non-Primary Care Provider (PCP)										
## Practitioner - Non-Primary Case Provider (PCP) ## Author - Non-	Schimmel Sanford Dds	Practitioner - Non-Primary Care Provider (PCP)										
weeh Mid Practitioner - Non-Primary Care Provider (PCP) V	Campbell Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<								
esh Mid Practitioner - Non-Primary Case Provider (PCP) Image: Control of the Control	Alli Sam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Louise Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Stern Julia Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)										
aLouise Practitioner - Non-Primary Care Provider (PCP) V	Patel Vinita Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Tara Quimby Tara Louise	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Rivera Jamy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Borelli Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Charactitioner - Non-Primary Care Provider (PCP) V V V At: Practitioner - Non-Primary Care Provider (PCP) V V V V At: Practitioner - Non-Primary Care Provider (PCP) V V V V V At: Practitioner - Non-Primary Care Provider (PCP) V V V V V V At: Practitioner - Non-Primary Care Provider (PCP) V	Kurteva Svetla	Practitioner - Non-Primary Care Provider (PCP)										
## Astrero Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Wang Linda	Practitioner - Non-Primary Care Provider (PCP)										
isi Practitioner - Non-Primary Care Provider (PCP) Ar. Practitioner - Non-Primary Care Provider (PCP) Ar. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) In Adam Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md	Fabros Ernest Richard Astrero	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Ar. Practitioner - Non-Primary Care Provider (PCP) Ar. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ar. Dyn Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ndd Practitioner - Non-Primary Care Provider (PCP) Ndd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ndd Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Md Md Md	Choi Gloria Soomi	Practitioner - Non-Primary Care Provider (PCP)										
Ar. Practitioner - Non-Primary Care Provider (PCP) X	Naqvi Nilofer C	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Mikulka Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) An Practitioner - Non-Primary Care Provider (PCP) An Image	Jesse Yarbrough	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Ah F Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Udemba Adaobi	Practitioner - Non-Primary Care Provider (PCP)										
ah F Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Ifing Practitioner - Non-Primary Care Provider (PCP) M Dpm Practitioner - Non-Primary Care Provider (PCP) Anamaria Md Practitioner - Non-Primary Care Provider (PCP) Anamaria Md Practitioner - Non-Primary Care Provider (PCP) Ang Md Practitioner - Non-Primary Care Provider (PCP) C Md Practitioner - Non-Primary Care Provider (PCP) C Md Practitioner - Non-Primary Care Provider (PCP) Simon Md Practitioner - Non-Primary Care Provider (PCP) Simon Md Practitioner - Non-Primary Care Provider (PCP) y Md Practitioner - Non-Primary Care Provider (PCP) T S S S S S S S S S S S S S S S S S S	Antwine Nafeesah F	Practitioner - Non-Primary Care Provider (PCP)	<	<								
fling Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pr	Suncar Edelmys	Practitioner - Non-Primary Care Provider (PCP)										
M Dpm Practitioner - Non-Primary Care Provider (PCP) Anamaria Md Anamaria Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner of the pra	Liew Kathleen Ming	Practitioner - Non-Primary Care Provider (PCP)										
Anamaria Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of the	Ransom Sherry M Dpm	Practitioner - Non-Primary Care Provider (PCP)										
d lan Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the	Grasa Gabriela Anamaria Md	Practitioner - Non-Primary Care Provider (PCP)										
Ang Md Practitioner - Non-Primary Care Provider (PCP) V	Sherman Howard Ian Md	Practitioner - Non-Primary Care Provider (PCP)										
C Md Practitioner - Non-Primary Care Provider (PCP) C Month Practitioner - Non-Primary Care Provider (PCP) C Month C Month<	Camille Michel-Ang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Simon Md Practitioner - Non-Primary Care Provider (PCP) V	Smith Jonathan C Md	Practitioner - Non-Primary Care Provider (PCP)										
y Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP) The Adam Md Practitioner - Non-Primary Care Provider (PCP)	Lehman Daniel Simon Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
dam Md Practitioner - Non-Primary Care Provider (PCP) V	Boardman John	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
nneth Adam Md Practitioner - Non-Primary Care Provider (PCP)	Bernstein Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Goldstein Kenneth Adam Md	Practitioner - Non-Primary Care Provider (PCP)										
	Dennis Rizzo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 419 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Schwartz Stephen O Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Berkenblit Robert Gary Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	〈	<	<	<
Koenigsberg Tova C Md	Practitioner - Non-Primary Care Provider (PCP)										
Gela Boguslawa D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	ζ.	ζ.	<	<	<
Rand Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	ζ.	<	<	〈
Chacko Celin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	ζ.	ζ.	<	<	<
Cavagnaro John A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Libutti Steven Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gomez Maria Fernanda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Levy I Martin Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Leavitt Karla	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Vinnette Burgess	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Shaparin Naum	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<	<	<
Shah Chirag Dinesh	Practitioner - Non-Primary Care Provider (PCP)										
Zarnegar Reza	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Bronovitski Dmitri	Practitioner - Non-Primary Care Provider (PCP)										
Pollock, Keitha	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Solomon Julie	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Canty Caroline	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Carlucci John	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Gonzalez Jose Jr	Practitioner - Non-Primary Care Provider (PCP)										
Weinman Danielle	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Findley Molly	Practitioner - Non-Primary Care Provider (PCP)										
Miah Bahar	Practitioner - Non-Primary Care Provider (PCP)										
Park Aileen M	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Gallo Laurie	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Yvonne Moreno	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Murphy Meagan H	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Pacifico Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Bell Keri-Ann Taiesha	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Hyland Andrew Shawn	Practitioner - Non-Primary Care Provider (PCP)										



Page 420 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2.a.i 2.a.ii 2.b.iv 3.a.i 3.b.i ecca Naomi Practitioner - Non-Primary Care Provider (PCP) <th></th> <th>Participating in Projects</th> <th>ts</th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th> <th></th>		Participating in Projects	ts									
Ractitioner - Non-Primary Care Provider (PCP) C C C Bea C Practitioner - Non-Primary Care Provider (PCP) C	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
ca Naomi Practitioner - Non-Primary Case Provider (PCP) Image: Case Provider (PCP) <		Non-Primary Care Provider (PCP)										
beba C Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Comp		Non-Primary Care Provider (PCP)										
ebs C Presiditioner - Non-Primary Care Provider (PCP) V <		Non-Primary Care Provider (PCP)	ζ	<	<	<	<	<	<	<		<
6 Perez Dpm Practitioner - Nun-Primary Case Provider (PCP) Image: Case Provider (PCP)		- Non-Primary Care Provider (PCP)										
nnis S Dpm Practitioner - Non-Primary Care Provider (PCP) X X X nnishan D Md Practitioner - Non-Primary Care Provider (PCP) X		- Non-Primary Care Provider (PCP)	<		<	ζ.		<	<	ζ.	\	<
Onathan D Md Practitioner - Non-Primary Care Provider (PCP) V V V ia Md Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td></td><td>- Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>		- Non-Primary Care Provider (PCP)										
a Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of		- Non-Primary Care Provider (PCP)										
is K Md Practitioner - Non-Primary Care Provider (PCP) Id		- Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) C C Md Practitioner - Non-Primary Care Provider (PCP) C C C Jasodaben C Md Practitioner - Non-Primary Care Provider (PCP) C C C C Jasodaben C Md Practitioner - Non-Primary Care Provider (PCP) C		- Non-Primary Care Provider (PCP)										
Vid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im		- Non-Primary Care Provider (PCP)										
Jasodaben C Md Practitioner - Non-Primary Care Provider (PCP) V		Non-Primary Care Provider (PCP)										
Deen Md Practitioner - Non-Primary Care Provider (PCP) C C C Md Practitioner - Non-Primary Care Provider (PCP) C		- Non-Primary Care Provider (PCP)										
Mdd Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im		- Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Image: Company		Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
oo R Practitioner - Non-Primary Care Provider (PCP) A Md Practitioner - Non-Primary Care Provider (PCP) A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Md Practitioner - Non-Primary Care Provider (PCP) Sa Tait Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provi		- Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
irise Practitioner - Non-Primary Care Provider (PCP) Ita Agoucha Md Practitioner - Non-Primary Care Provider (PCP) A Talt Md Practitioner - Non-Primary Care Provider (PCP) Sa Talt Md Practitioner - Non-Primary Care Provider (PCP) Sa Talt Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md W W W W W W W W W W W W W W W W W W W		Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Na Agoucha Md Practitioner - Non-Primary Care Provider (PCP) V V V atilda Md Practitioner - Non-Primary Care Provider (PCP) V V V V atilda Md Practitioner - Non-Primary Care Provider (PCP) V V V V A Md Practitioner - Non-Primary Care Provider (PCP) V V V V A Md Practitioner - Non-Primary Care Provider (PCP) V V V V V Id Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Id Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Id Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Id Practitioner - Non-Primary Care Provider (PCP) V		- Non-Primary Care Provider (PCP)										
ta Agoucha Md Practitioner - Non-Primary Care Provider (PCP) C		Non-Primary Care Provider (PCP)										
atilda Md Practitioner - Non-Primary Care Provider (PCP) A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) STait Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP)		- Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
A Mid Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-P		Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
r-Hall Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Is Tait Md Practitioner - Non-Primary Care Provider		Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Id Practitioner - Non-Primary Care Provider (PCP) 98 Tait Md Practitioner - Non-Primary Care Provider (PCP) 1 AMd Practitioner - Non-Primary Care Provider (PCP) 1 AMd Practitioner - Non-Primary Care Provider (PCP) 1 AMd Practitioner - Non-Primary Care Provider (PCP) 2 AMd Practitioner - Non-Primary Care Provider (PCP) 3 AMd Practitioner - Non-Primary Care Provider (PCP) 4 AMd Practitioner - Non-Primary Care Provider (PCP) 5 AMd Practitioner - Non-Primary Care Provider (PCP) 6 AMd Practitioner - Non-Primary Care Provider (PCP) 7 AMd Practitioner - Non-Primary Care Provider (PCP) 8 AMd Practitioner - Non-Primary Care Provider (PCP) 9 AMd Practitioner - Non-Primary Care Provider (PCP) 1 AMd Practitioner - Non-Primary Care Provider (PCP) 1 AMd Practitioner - Non-Primary Care Provider (PCP) 1 AMd Practitioner - Non-Primary Care Provider (PCP) 2 AMd Practitioner - Non-Primary Care Provider (PCP) 3 AMd Practitioner - Non-Primary Care Provider (PCP) 4 AMd Practitioner - Non-Primary Care Provider (PCP) 5 AMd Practitioner - Non-Primary Care Provider (PCP) 6 AMd Practitioner - Non-Primary Care Provider (PCP) 7 AMd Practitioner - Non-Primary Care Provider (PCP) 8 AMd Practitioner - Non-Primary Care Provider (PCP) 9 AMd Practitioner - Non-Primary Care Provider (PCP) 9 AMd Practitioner - Non-Primary Care Provider (PCP) <td></td> <td>Non-Primary Care Provider (PCP)</td> <td><</td>		Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Md Practitioner - Non-Primary Care Provider (PCP) A Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)		Non-Primary Care Provider (PCP)										
a Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Inven Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Inven Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Inven Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Inven Md Inven Md Inven Md		Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Prov		Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V Even Md Practitioner - Non-Primary Care Provider (PCP) V V V Sh S Md Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V		Non-Primary Care Provider (PCP)										
Iven Md Practitioner - Non-Primary Care Provider (PCP) bh S Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider (PCP)		Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
SMd Practitioner - Non-Primary Care Provider (PCP) V V V Practitioner - Non-Primary Care Provider (PCP) V V V V		Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)		Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
		- Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ractitioner - Non-Primary Care Provider (PCP)		Non-Primary Care Provider (PCP)										



Page 421 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Karcioglu Amanda	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Kitsis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Colon Julio	Practitioner - Non-Primary Care Provider (PCP)										
Brucker Jason J	Practitioner - Non-Primary Care Provider (PCP)										
Stern Joshua	Practitioner - Non-Primary Care Provider (PCP)										
Graham Francis	Practitioner - Non-Primary Care Provider (PCP)										
Hemmerdinger Steven Arthur Md	Practitioner - Non-Primary Care Provider (PCP)										
Muppuri Swapna	Practitioner - Non-Primary Care Provider (PCP)										
Urbina Mariana Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Drzewiecki Beth Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Serrano Miriam	Practitioner - Non-Primary Care Provider (PCP)										
Nealon Mary T	Practitioner - Non-Primary Care Provider (PCP)										
Ramos Timothy D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Abou Kone	Practitioner - Non-Primary Care Provider (PCP)										
Terner Sofia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gebele Joyce E	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Chuy Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Mcgahee Adam Ray	Practitioner - Non-Primary Care Provider (PCP)										
Hall Kendria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Liu Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Raizner Aileen	Practitioner - Non-Primary Care Provider (PCP)										
Hinds Erica Natalia	Practitioner - Non-Primary Care Provider (PCP)										
Powell Deirdra S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Newell Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Oh Sun	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jackson Sheryl P	Practitioner - Non-Primary Care Provider (PCP)										
Cortes Adriana	Practitioner - Non-Primary Care Provider (PCP)										
Mercedes Joann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Williams, Samuel	Practitioner - Non-Primary Care Provider (PCP)										
Reid Latoya	Practitioner - Non-Primary Care Provider (PCP)										
Tortorello Giselle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<



Page 422 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Malvia Thompson	Practitioner - Non-Primary Care Provider (PCP)										
Mills Johanne Lemoine	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	〈	〈	<	ζ.	<	<	<	<
Albanese Janine M	Practitioner - Non-Primary Care Provider (PCP)										
Dalezman Annette Louise	Practitioner - Non-Primary Care Provider (PCP)										
Shenfeld Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Peter Aboagye	Practitioner - Non-Primary Care Provider (PCP)										
Milici Crystina Lynne	Practitioner - Non-Primary Care Provider (PCP)										
Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)										
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)										
Bellotti Marisa M	Practitioner - Non-Primary Care Provider (PCP)										
Souverain Marie	Practitioner - Non-Primary Care Provider (PCP)										
Bacani Pamela	Practitioner - Non-Primary Care Provider (PCP)										
Jorde Ulrich P Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Lisa Wellington	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Marini Robert Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Cuebas Luisette Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<		<	<	<	<
Cheng Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Steinberg Jacob	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Freed Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Sprayregen Seymour Md	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Ilya V Md	Practitioner - Non-Primary Care Provider (PCP)										
Valdivia Ana Y Md	Practitioner - Non-Primary Care Provider (PCP)										
Liberatore Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Hnetila Carol	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Baccellieri Angelo Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Marianna Carlisi	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Khan Afshan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Maravilla Camilo Dean Domingo	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Mcginley John	Practitioner - Non-Primary Care Provider (PCP)										
Litvak Dmitriy	Practitioner - Non-Primary Care Provider (PCP)										
Ceide Mirnova Emmanuelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 423 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Panigrahi Dev Das Md	Practitioner - Non-Primary Care Provider (PCP)										
Shaikh Munima Rafi	Practitioner - Non-Primary Care Provider (PCP)										
Brana-Berrios Marta A	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Bryan, Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Venegas-Borselino Carla	Practitioner - Non-Primary Care Provider (PCP)										
Atrio Jessica Maria	Practitioner - Non-Primary Care Provider (PCP)										
Sarah K Oh Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	〈	ζ.	<	ζ.	<	<	<	〈
Craveiro, Raymond	Practitioner - Non-Primary Care Provider (PCP)										
Renee Simmon Rpa-C	Practitioner - Non-Primary Care Provider (PCP)										
Bhullar Puneet	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		ζ.	<	<	<	<
Morrison Jennifer L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Coulter Maura	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<		<	<	<	<
Vora Anvi Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Blum Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Mannancheril Anita B	Practitioner - Non-Primary Care Provider (PCP)										
Okorougwo Clemenhna Chinyere	Practitioner - Non-Primary Care Provider (PCP)										
Warren J Pires, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
Jenna Daddario	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gloria Johnson	Practitioner - Non-Primary Care Provider (PCP)										
Tam Jenny	Practitioner - Non-Primary Care Provider (PCP)										
Harrigan Nashley Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Thompson Meredith Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<		<	<	<	<
Goloborodko Valentyna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Granit Volkan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Sharma Janaki Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Kelly,Victoria E	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Seidman Alyson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<		<	<	<	<
Noll Lauren D	Practitioner - Non-Primary Care Provider (PCP)										
Patel Viral Champak	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Khan Sidrah	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Cohen Xiomara	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<



Page 424 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name		Participating in Projects	jects									
Practitional - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i		3.d.ii	4.a.iii	4.c.ii
Precisioner - Non-Primary Case Provider (PCP)	Pena Felix	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Brudner Allison Jill	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Augustus Igbokwe Cu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Clancy Brendan	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	<	ζ.	<
fail Patalitioner - Non-Primary Case Provider (PCP) C C C ona Practitioner - Non-Primary Case Provider (PCP) C	Walfall Kadine Veronique	Practitioner - Non-Primary Care Provider (PCP)										
Ona Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ M Dds Practitioner - Non-Primary Care Provider (PCP) ✓	Peralta Raquel Marie	Practitioner - Non-Primary Care Provider (PCP)										
ona Practitioner - Non-Primary Care Provider (PCP) V	Thill Zoey	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Powell Eulalee Lona	Practitioner - Non-Primary Care Provider (PCP)										
M DBS Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Fertil Aline	Practitioner - Non-Primary Care Provider (PCP)										
unnert Practitioner - Non-Primary Case Provider (PCP) Image: Control of the CPP Image: Control of CP	George Yolanda M Dds	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
CMM Practitioner - Non-Primary Cane Provider (PCP) V	Coon Victoria Baumert	Practitioner - Non-Primary Care Provider (PCP)										
CMd Practitioner - Non-Primary Care Provider (PCP) CM CM <t< td=""><td>Steiner Audra</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)										
hd Practitioner - Non-Primary Care Provider (PCP) V	Douglas Lindsey C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dds Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Rabenou Bijan Phd</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Rabenou Bijan Phd	Practitioner - Non-Primary Care Provider (PCP)										
PMd Practitioner - Non-Primary Care Provider (PCP) C	Margolin Robert Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Onn Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Onn Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) Olames Practitioner - Non-Primary Care Provider (PCP) Common Non-Primary Care Provider (PCP) </td <td>Lombardi Daniel P Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Lombardi Daniel P Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
IMM Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Murphy Daniel G Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Chm Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Charney Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Im Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Nager Ralph Md	Practitioner - Non-Primary Care Provider (PCP)										
Anthony Md Practitioner - Non-Primary Care Provider (PCP) James Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Murray Gloria L Cnm	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
James Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: C	Pisacano Michael Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
cy/W Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) VMd Practitioner - Non-Primary Care Provider (PCP) VMd Practitioner - Non-Primary Care Provider (PCP) VMd Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kirshenbaum Nancy W</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Kirshenbaum Nancy W	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Adler Darryl L Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Adler Darryl L Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Md Practitioner - Non-Primary Care Provider (PCP) V <td>Louard Rita Jean Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Louard Rita Jean Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
V Md Practitioner - Non-Primary Care Provider (PCP) V V	Burns Mark Roger Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) IV	Dicpinigaitis Peter V Md	Practitioner - Non-Primary Care Provider (PCP)										
nny J Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Green Debra Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
anoj Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP)	Oza Parind Manoj Md	Practitioner - Non-Primary Care Provider (PCP)										
	Roxanne Pisa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 425 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2.1		Participating in Projects	jects									
Practitions - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sant Mod Practitioner - Non-Primary Case Provider (PCP) 3 MMd Practitioner - Non-Primary Case Provider (PCP) 4 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 5 Pactitioner - Non-Primary Case Provider (PCP) 6 Pactitioner - Non-Primary Case Provider (PCP) 6 Pactitioner - Non-Primary Case Provider (PCP) 7 Pactitioner - Non-Primary Case Provider (PCP) 7 Pactitioner - Non-Primary Case Provider (PCP) 8 Pactitioner - Non-Primary Case Provider (PCP) 8 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Primary Case Provider (PCP) 9 Pactitioner - Non-Prim	Smith Erica Joi	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Mill Mill Predictioner - Non-Primary Case Provider (PCP) X	Klein Steven Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
lisinie Practitioner - Non-Primary Case Provider (PCP) C	Davitt Michelle M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Levine Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Adelsberg Marc R	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Pillai Sophia	Practitioner - Non-Primary Care Provider (PCP)										
bean Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Banerjee Sara	Practitioner - Non-Primary Care Provider (PCP)										
nerine Marie Md Practitioner - Non-Primary Care Provider (PCP) Image: Non-Primary Car	Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) In Aghleen Practitioner - Non-Primary Care Provider (PCP) In Hith Practitioner - Non-Primary Care Provider (PCP) In Aghleen In Aghleen In Aghleen Practitioner - Non-Primary Care Provider (PCP) In Aghleen In Aghlee	O'Connor Katherine Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	ζ.	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	lwu Alice Ms.	Practitioner - Non-Primary Care Provider (PCP)										
On Kathleen Practitioner - Non-Primary Care Provider (PCP) X	Yechieli Sarah	Practitioner - Non-Primary Care Provider (PCP)										
th Practitioner - Non-Primary Care Provider (PCP) V	Digangi Condon Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
th Practitioner - Non-Primary Care Provider (PCP) X	Laborde Elve	Practitioner - Non-Primary Care Provider (PCP)										
an Practitioner - Non-Primary Care Provider (PCP) V	Serrano Yaneth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Rosalba Roldan	Practitioner - Non-Primary Care Provider (PCP)										
ing Practitioner - Non-Primary Care Provider (PCP) IX IX <t< td=""><td>Payne Dylan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Payne Dylan	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
In Rajesh Practitioner - Non-Primary Care Provider (PCP) Image: Control of the partitioner of the partitione	Huang Hongying	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
title E Practitioner · Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Ramachandran Rajesh</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Ramachandran Rajesh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
And Practitioner - Non-Primary Care Provider (PCP) India Practitioner - Non-Primary Care Provider (PCP) Np Practitioner - Non-Primary Care Provider (PCP) Np Practitioner - Non-Primary Care Provider (PCP) Np Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) No Non-Pri	Weichman Katie E	Practitioner - Non-Primary Care Provider (PCP)										
Ind Practitioner - Non-Primary Care Provider (PCP) V <	Zeitoun Lisa H	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Martin Practitioner - Non-Primary Care Provider (PCP) National Potential Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) National Potential Provider (PCP) National Potential Provider (PCP) National Potential Provider (PCP) National Potential Provider (PCP) National Potential Provider (PCP) National Provi	Bajaj Komal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Np Practitioner - Non-Primary Care Provider (PCP) S S S S Martin Practitioner - Non-Primary Care Provider (PCP) S S S S S S Abard Peter Md Practitioner - Non-Primary Care Provider (PCP) S	Deutsch Rita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Np Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Gupta Neil</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Gupta Neil	Practitioner - Non-Primary Care Provider (PCP)										
e,Elizabeth Practitioner - Non-Primary Care Provider (PCP) nristopher Practitioner - Non-Primary Care Provider (PCP) rtin Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Weinberg Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
e,Elizabeth Practitioner - Non-Primary Care Provider (PCP) nristopher Practitioner - Non-Primary Care Provider (PCP) rtin Practitioner - Non-Primary Care Provider (PCP) d Peter Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Baker Cheryl Np	Practitioner - Non-Primary Care Provider (PCP)										
nristopher Practitioner - Non-Primary Care Provider (PCP) V	Mambondimumwe,Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<								
rtin Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) d Peter Md Practitioner - Non-Primary Care Provider (PCP)	Mcauliffe John Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) William William <t< td=""><td>Taveras Jose Martin</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Taveras Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Sesay Alpha Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Catanzaro Richard Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
	Acevedo Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 426 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Ilagan Maria Papalezova Katia Todorova Cirilli Carla Patrizia	Provider Category 2 Practitioner - Non-Primary Care Provider (PCP) 2 Practitioner - Non-Primary Care Provider (PCP) 1	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
llagan Maria Papalezova Katia Todorova Cirilli Carla Patrizia	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	<	〈							
Papalezova Katia Todorova Cirilli Carla Patrizia	Practitioner - Non-Primary Care Provider (PCP)				<	<	<	<	<	<	<
Cirilli Carla Patrizia	-	<	<	<	<	<	<	<	〈	<	<
	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	〈	〈	ζ.	<
Nadler Ariella	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	〈	<	<
Ravi Anita	Practitioner - Non-Primary Care Provider (PCP)										
Rohs Anne E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	ζ.	ζ.	ζ.	〈	<
Fligelman Tal	Practitioner - Non-Primary Care Provider (PCP)										
Charles Marjorie C	Practitioner - Non-Primary Care Provider (PCP)										
Mohsin Hammad	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pimentel Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Mathew Renu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jinjolava Nana	Practitioner - Non-Primary Care Provider (PCP)										
Sacks, Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Cristallo Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Maggio Gayge Jakobsen	Practitioner - Non-Primary Care Provider (PCP)										
Hambleton, Tima B.	Practitioner - Non-Primary Care Provider (PCP)										
Sheerer Elsa C	Practitioner - Non-Primary Care Provider (PCP)										
Calvert Mara	Practitioner - Non-Primary Care Provider (PCP)										
lbe Pearson Chioma	Practitioner - Non-Primary Care Provider (PCP)										
Chung Philip	Practitioner - Non-Primary Care Provider (PCP)										
Ruvo Anthony Francis	Practitioner - Non-Primary Care Provider (PCP)										
Owens Angela	Practitioner - Non-Primary Care Provider (PCP)										
Ketter Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Lane Christopher Joseph Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Kamesan Janani Md	Practitioner - Non-Primary Care Provider (PCP)										
Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)										
Beckford Leslie Dean Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Gunzenhauser Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Maala-Gentolia Clarice Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)										
Retter Avi Samson Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 427 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jones Harriet Ivy Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	ζ.	ζ	ζ	<
Abu-Sbaih Reem	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Benjamin Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	<	<
Sussman Ira I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shinnar Shlomo Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	<	<
Reddy Shamantha G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rosen Orna Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Wang Yumei Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	<	<
Sperling Karen Ellen Md	Practitioner - Non-Primary Care Provider (PCP)										
Perry Bradford Benton Md	Practitioner - Non-Primary Care Provider (PCP)										
Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)										
Wemmer Kerriemari	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Lauer Darrell	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Lis Ronald J Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Krauss Steven E Dds	Practitioner - Non-Primary Care Provider (PCP)										
Gruenberg Tammy R Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<		<	<	<	<
Taffet Sanford L Md	Practitioner - Non-Primary Care Provider (PCP)										
Silton Shira	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Golier Francis Carl Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Garg Madhur Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Magalie Fonvil	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Thomas Mark A Md	Practitioner - Non-Primary Care Provider (PCP)										
Chuu Ying Hue Md	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Friedman Ellen Wolkin Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Larisa Simkhaev	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Telzak Edward Elliot Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Mokrzycki Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nayman Defne Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
John Samuel	Practitioner - Non-Primary Care Provider (PCP)										
Benjelloun Touimy Rachid	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Lee Diana	Practitioner - Non-Primary Care Provider (PCP)										



Page 428 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Kelly Porta	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	ζ	<	〈	<	<
Halverstam Caroline	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	ζ	<	〈	\	<
Bitter Henni E	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<								
Hicks Kandree	Practitioner - Non-Primary Care Provider (PCP)										
Daniel Kaufman Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Shimon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fukunaga Bryce	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Manik Arvind Chandulah	Practitioner - Non-Primary Care Provider (PCP)										
Watts Kara Lenae	Practitioner - Non-Primary Care Provider (PCP)										
Rokkam Sharatkuma	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Lange Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Samuel Afolabi	Practitioner - Non-Primary Care Provider (PCP)										
Krishnan Sangeetha	Practitioner - Non-Primary Care Provider (PCP)										
Yang Rui	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Townes Meredith Leigh	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Spagnuolo Juliana Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Michelle D Kudan	Practitioner - Non-Primary Care Provider (PCP)										
Shwartz Noa	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Ciani Stephanie	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Angel Catalina	Practitioner - Non-Primary Care Provider (PCP)										
Joyce Martinez	Practitioner - Non-Primary Care Provider (PCP)										
Naaraayan Ashutossh	Practitioner - Non-Primary Care Provider (PCP)										
Yeh Amy	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Sajid Mohamed	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Pettinato John	Practitioner - Non-Primary Care Provider (PCP)										
Batist Kira	Practitioner - Non-Primary Care Provider (PCP)										
Levin Henry S Md	Practitioner - Non-Primary Care Provider (PCP)										
Gotsis William	Practitioner - Non-Primary Care Provider (PCP)										
Ruiz Armando Md	Practitioner - Non-Primary Care Provider (PCP)										
Rodgers I Rand Md	Practitioner - Non-Primary Care Provider (PCP)										
Oruganti Balaji	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<								



Page 429 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Saf
ety Net Pro
oviders in
Green

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Gould Richard B Md	Practitioner - Non-Primary Care Provider (PCP)										
Grush Kenneth P Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	〈	<	<
Carmen Lopez	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	\	<	<	<	<
Porrovecchio Andrea Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Campbell Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)										
Kovar Lance Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Grimaldi Meryl Yve Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shapiro Nella I Md	Practitioner - Non-Primary Care Provider (PCP)										
Golio Dominick Md	Practitioner - Non-Primary Care Provider (PCP)										
Miller Alec L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Swerdlow Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ohajekwe Ogedi A Md	Practitioner - Non-Primary Care Provider (PCP)										
Litman Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hudes Golda Md	Practitioner - Non-Primary Care Provider (PCP)										
Divito Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Zichariea Wallace	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Milstein David M Md	Practitioner - Non-Primary Care Provider (PCP)										
Mejia Fernando Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<				<	
Mikhail-Powe Joanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rivera-Lake Domingo Antonio	Practitioner - Non-Primary Care Provider (PCP)										
Stein Nancy D	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Kenney Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Liteplo Ronald Roman Md	Practitioner - Non-Primary Care Provider (PCP)										
La Casio Ralph Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Berger Samuel Alfred	Practitioner - Non-Primary Care Provider (PCP)										
Son Hwa	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Magana Enrigue	Practitioner - Non-Primary Care Provider (PCP)										
Weiser Daniel A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Monderer Renee Shoshana Md	Practitioner - Non-Primary Care Provider (PCP)										
Walsh Ronald	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Marion English-Rowe	Practitioner - Non-Primary Care Provider (PCP)										




Page 430 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects					_				
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Eng Yoko	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mehra Shilpa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	ζ.	<	<	ζ.	<	<
Khwalsingh Ahilya	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<								
Rundlett Prunela	Practitioner - Non-Primary Care Provider (PCP)										
Cook Kristy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fiorito-Torres Franchesca	Practitioner - Non-Primary Care Provider (PCP)										
Gandhi Stacey	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	ζ.	<	<	ζ.	<	<
Berman Rachel Ariel Stein	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	<	<	<	<
Yelena Drexler	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sullivan Daniel J	Practitioner - Non-Primary Care Provider (PCP)										
Castillo Nicole	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shah Manan Ashokkumar	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Duffy Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balletta Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Trujillo Vanessa	Practitioner - Non-Primary Care Provider (PCP)										
Sanabria Tricia Norma	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Julie	Practitioner - Non-Primary Care Provider (PCP)										
Nava Jetmira	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Selba Kathleen E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Greenidge Nellita C	Practitioner - Non-Primary Care Provider (PCP)										
Salmon Laurel	Practitioner - Non-Primary Care Provider (PCP)										
Ahluwalia Dayal S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dimaio Julianne	Practitioner - Non-Primary Care Provider (PCP)										
Reddy Ramadurgam Poliki Monica	Practitioner - Non-Primary Care Provider (PCP)										
Zheng Amy	Practitioner - Non-Primary Care Provider (PCP)										
Johanna Cuello	Practitioner - Non-Primary Care Provider (PCP)										
Groudan Darleen	Practitioner - Non-Primary Care Provider (PCP)										
Yang Andrea	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Steven R Md	Practitioner - Non-Primary Care Provider (PCP)										
Shah Purvi D Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Klass Sheri Jo	Practitioner - Non-Primary Care Provider (PCP)										



Page 431 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stern David R
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Aggarwal Richa
										Practitioner - Non-Primary Care Provider (PCP)	Carey Michelle
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Samantha Sigurdsson
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Polineni Rahul
										Practitioner - Non-Primary Care Provider (PCP)	Hawkins Eleanor
										Practitioner - Non-Primary Care Provider (PCP)	Onajite O. Igbuya
										Practitioner - Non-Primary Care Provider (PCP)	Davydova Regina
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Braun Joshua Eugene Md
										Practitioner - Non-Primary Care Provider (PCP)	Mehta Keyur J
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Goldberg-Stein Shlomit
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Amisha Rai
										Practitioner - Non-Primary Care Provider (PCP)	Bux Donald
										Practitioner - Non-Primary Care Provider (PCP)	Geyer Howard Lance Md
										Practitioner - Non-Primary Care Provider (PCP)	Gutwein Jeremy Michael Md
										Practitioner - Non-Primary Care Provider (PCP)	Bautista Richard
										Practitioner - Non-Primary Care Provider (PCP)	Abelow Arthur C Md
										Practitioner - Non-Primary Care Provider (PCP)	Barzilai Nir Md
										Practitioner - Non-Primary Care Provider (PCP)	Sanyal Rajat S Md
										Practitioner - Non-Primary Care Provider (PCP)	Silfa Rosa
										Practitioner - Non-Primary Care Provider (PCP)	Rasmussen Anne B Md
										Practitioner - Non-Primary Care Provider (PCP)	Einstein Francine Hughes Md
										Practitioner - Non-Primary Care Provider (PCP)	Verghese Joe Md
										Practitioner - Non-Primary Care Provider (PCP)	Ahmed Imran M Md
<	<	ζ.	<	<	ζ.	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Manuzon Laarni S
<	<	ζ.	<	<		<	ζ.		<	Practitioner - Non-Primary Care Provider (PCP)	Matusow Gene R Md
										Practitioner - Non-Primary Care Provider (PCP)	Murakhovskaya Irina Md
										Practitioner - Non-Primary Care Provider (PCP)	Kajita Grace R
<	<	<	<		<	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ortega Esteban Md
										Practitioner - Non-Primary Care Provider (PCP)	Kaye Shana
										Practitioner - Non-Primary Care Provider (PCP)	Hanna Raouf R Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 432 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Olusegun Momoh	Practitioner - Non-Primary Care Provider (PCP)										
Selim Abdelrahman	Practitioner - Non-Primary Care Provider (PCP)										
Vega Mario	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	ζ.	ζ.	<	<
Martinez Igda	Practitioner - Non-Primary Care Provider (PCP)										
Creagan Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	ζ.	<	<
Cuno Kate Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Eric Reyes	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		ζ.	ζ.	<	<
Hamian Kimberly Susan	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Gloria	Practitioner - Non-Primary Care Provider (PCP)										
Pierre Emmanuelle	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Florencia Anahi	Practitioner - Non-Primary Care Provider (PCP)										
Labi Moshe Md	Practitioner - Non-Primary Care Provider (PCP)										
Casale Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Green David Alan	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ha Conellia Md	Practitioner - Non-Primary Care Provider (PCP)										
Saint-Preux Jean Marie Carl M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Naik Geetha D Md	Practitioner - Non-Primary Care Provider (PCP)										
George Helen B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wheatley Alice	Practitioner - Non-Primary Care Provider (PCP)										
Charles Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)										
Yokasta Garcia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Einzig Avi Israel Md	Practitioner - Non-Primary Care Provider (PCP)										
llowite Norman T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hughes Marianne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Srinivas Vankeepuram S	Practitioner - Non-Primary Care Provider (PCP)										
Folkert Vaughn W Md	Practitioner - Non-Primary Care Provider (PCP)										
Keiser Harold D Md	Practitioner - Non-Primary Care Provider (PCP)										
Prince David Md	Practitioner - Non-Primary Care Provider (PCP)										
Feurstein Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Grant Carol A Md	Practitioner - Non-Primary Care Provider (PCP)										
Dimartino Nardi Joan Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 433 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Charles Yardley B Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Teuscher Enrique J Md	Practitioner - Non-Primary Care Provider (PCP)										
Lisha Melathe	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	〈	<	<	ζ.	〈	<
Sharma Chanchal Phd	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Campbell Bruce	Practitioner - Non-Primary Care Provider (PCP)	ζ.						<	〈	ζ.	<
Morice Karen Lizette	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	〈	〈	<	<	<	〈	<
Lee Se Won Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	<	<	<	<	<	<	<
Lima Christina	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	〈	<	<	ζ.	〈	<
Karim Sadiqa	Practitioner - Non-Primary Care Provider (PCP)										
Mojazza Shahrzad Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	〈	<	<	<	ζ.	<
Yang Julie	Practitioner - Non-Primary Care Provider (PCP)										
Nweke Kachi Nkonyelu	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Wang Jennifer E	Practitioner - Non-Primary Care Provider (PCP)										
Cartmill Keith	Practitioner - Non-Primary Care Provider (PCP)										
Aksoy Tulay	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<	<	<
Maslyanskaya Sofya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Smith Darryl	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<	<	<
Perkins Bennal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Akua Asante	Practitioner - Non-Primary Care Provider (PCP)										
Mallory Flynn	Practitioner - Non-Primary Care Provider (PCP)										
Schaepers Anne Marie	Practitioner - Non-Primary Care Provider (PCP)										
Rodgers Caryn	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<	<	<
Mushekov Timur	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<	<	<
Pearl Weill	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	<	<	<	<	<
Ozorio Bienvenida	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Omosebi Oluwafemi	Practitioner - Non-Primary Care Provider (PCP)										
Black Eucilda	Practitioner - Non-Primary Care Provider (PCP)										
Mulry Ryan Luce	Practitioner - Non-Primary Care Provider (PCP)										
Lee Sun Young	Practitioner - Non-Primary Care Provider (PCP)										
Christine Moloney	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Biddle Annie	Practitioner - Non-Primary Care Provider (PCP)										



Page 434 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Coaspay 2a 2a 2a 2a 2a 2a 2a		Participating in Projects	cts									
behald Mail Pleadstoner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Paraltitioner - Non-Primary Care Provider (PCP)	Wilson Latoya	Practitioner - Non-Primary Care Provider (PCP)										
Light Domn Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of Tomation (PCP) Image: Control o	Manoach Seth Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Jan MM Practitioner - Non-Primary Case Provider (PCP) Image: Control of the CPP of the	Proner Sanford Clay Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Bab Marb Pacitioner - Non-Primary Case Provider (PCP) X <	Wasserman Sheldon M Md	Practitioner - Non-Primary Care Provider (PCP)										
Seborach Nip Paciditioner - Non-Primary Care Provider (PCP) X	Mirchandani Gautam Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Harris-Cobbinah Deborah Np	Practitioner - Non-Primary Care Provider (PCP)										
ad d Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Dorsey Doris</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>ζ.</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td></td<>	Dorsey Doris	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	ζ.	<	<	<	<
Soon Mids Practitioner* Non-Primary Care Provider (PCP) IX	Pollack Staci E Md	Practitioner - Non-Primary Care Provider (PCP)										
y Mdd	Lipsitz Evan Coulson Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care provider (PCP) Image: Control of the practitioner - Non-Primary Care provider (PCP) Image: Control of the practitioner - Non-Primary Care provider (PCP) Image: Control of the provider o	Fagan Michele Joy Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Nicoleau Christine Md	Practitioner - Non-Primary Care Provider (PCP)										
CMd Practitioner - Non-Primary Care Provider (PCP) CM CM <t< td=""><td>Chernyak Victoria Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Chernyak Victoria Md	Practitioner - Non-Primary Care Provider (PCP)										
CMd Practitioner - Non-Primary Care Provider (PCP) V	Ava Booker	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	~	<
Marie Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Patel Ramanbhai C Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Patel Ramanbhai C Md	Practitioner - Non-Primary Care Provider (PCP)										
LDds Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provi	Shakowitz Anne Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	~	<
Siline Mid	Kirchmann Robert Dds	Practitioner - Non-Primary Care Provider (PCP)										
sine Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Zapata Ryan J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	~	<
Ibbert Md Practitioner - Non-Primary Care Provider (PCP) Image of the practition	Saint-Aude Germaine Md	Practitioner - Non-Primary Care Provider (PCP)										
Image: Image:	Nachman Sami Albert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) Image Imag	Huggins,Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	<								
van Alimee Practitioner - Non-Primary Care Provider (PCP) V	Waclawa Magdits	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	~	<
an Aimee Practitioner - Non-Primary Care Provider (PCP) S </td <td>Uddin Azeza</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td>~</td> <td><</td> <td><</td> <td>~</td> <td><</td>	Uddin Azeza	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	~	<
er Practitioner - Non-Primary Care Provider (PCP) V	Paniagua-Ryan Aimee	Practitioner - Non-Primary Care Provider (PCP)										
Coe Practitioner - Non-Primary Care Provider (PCP) V <	Ingrid Armorer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	~	<
h Practitioner - Non-Primary Care Provider (PCP)	Goilav Beatrice	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	~	<
pperova Practitioner - Non-Primary Care Provider (PCP) V <td>Yoon Hannah</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Yoon Hannah	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IV	Kurdali Basil	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Lidiya Shestoperova	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) INDICATE OF CARE PROVIDER	Oberhand Erica	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Sandra Boateng-Wilson	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	~	<
	Spoozak Lori Ann	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<



Page 435 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Cox Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Estrella Mercedes German	Practitioner - Non-Primary Care Provider (PCP)										
Miele Marilyn	Practitioner - Non-Primary Care Provider (PCP)										
Jose Anita	Practitioner - Non-Primary Care Provider (PCP)										
Linda Adjetey	Practitioner - Non-Primary Care Provider (PCP)										
Sanchez Carlos Alfonso	Practitioner - Non-Primary Care Provider (PCP)	<	~	ζ.	<	<	<	<	<	ζ.	<
Wasserman Emily	Practitioner - Non-Primary Care Provider (PCP)	<	~	ζ.	<	<	<	<	<	<	<
Sticco Charles Craig	Practitioner - Non-Primary Care Provider (PCP)										
Gulani Reshma	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Prinzing Samantha Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Norat- Anderson Elby	Practitioner - Non-Primary Care Provider (PCP)										
Baltazar Gerard	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Fellows Ashley	Practitioner - Non-Primary Care Provider (PCP)										
Grancaric Antun	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ambroise Marie Wizlie	Practitioner - Non-Primary Care Provider (PCP)										
Gomes Jessica Marie	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Boutos Ekaterini	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chan Alice	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
White, Dominique	Practitioner - Non-Primary Care Provider (PCP)										
Patel Devendra J	Practitioner - Non-Primary Care Provider (PCP)										
Brutus Timothy	Practitioner - Non-Primary Care Provider (PCP)										
Chandran Iyona Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Singh Birendra Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith Terrian A Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schevon Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Abrams Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Amler David H Md	Practitioner - Non-Primary Care Provider (PCP)										
Lerner Roy Md	Practitioner - Non-Primary Care Provider (PCP)										
Devore Nancy Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Rosenblum Robert Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Ostfeld Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	<	<	<	<



Page 436 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Examination Provider Name Provider Cetagory Sau Sa		Participating in Projects	ojects									
Man Promition Production (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
SMd Pc Plactitioner - Non-Primary Care Provider (PCP) Classification - Non-Primary Care Provider (PCP) Classificationer - Non-Primary Care Provider (PCP) Classification - No	Salehimanesh Elham Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Flamm Eugene S Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Salabona Paciticoner - Non-Primary Care Provider (PCP) Salabona Salab	Nanna Michele	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Cane Provider (PCP)	Fulger Ilmana Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	ζ.	<
Padditioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Jefferson Karen	Practitioner - Non-Primary Care Provider (PCP)										
el Practitioner - Non-Primary Case Provider (PCP) Practitioner - Non-Pri	Sharan Alok Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	〈	<
Placitioner - Non-Primary Care Provider (PCP)	Martinez Emanuel	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Mar Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Vassell Rashida	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Palmer Sophia	Practitioner - Non-Primary Care Provider (PCP)										
d Herman Md Practitioner - Non-Primary Care Provider (PCP) a Ms. Practitioner - Non-Primary Care Provider (PCP) A A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A A Practitioner - Non-Primary Care Provider (PCP) A A Practitioner - Non-Primary Care Provider (PCP) A C Chidebere Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Briana Messina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
na Ms. Practitioner - Non-Primary Care Provider (PCP) V <	Lanwehr Bernhard Herman Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lankford Charlena Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	William Whetsell	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) IN INTERPRETATION - NON-Primary Care Provider (PCP) IN INTERPRETATION - NON-PRIMARY CARE PROVIDER (PCP)	Fast Noam	Practitioner - Non-Primary Care Provider (PCP)										
Chidleberre Practitioner - Non-Primary Care Provider (PCP) V	Forman Katie Rae	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
chechi Practitioner - Non-Primary Care Provider (PCP) IX	David Keith	Practitioner - Non-Primary Care Provider (PCP)										
chechi Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Joseph Vazzana</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Joseph Vazzana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A	Amuta Jeanne Uchechi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) A A A A A A A A A A A A A	Gibney Tara	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) A V V V V V V V V V V V V V V V V V V	Polshin Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nn Practitioner - Non-Primary Care Provider (PCP) a A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Chidiebere Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Milman Sofiya	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Chidiebere Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Morrone Kerry Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Greenberg Sofiya A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chidiebere Practitioner - Non-Primary Care Provider (PCP) Image: Chidiebere of the practitioner - Non-Primary Care Provider (PCP) Image: Chidiebere of the practitioner - Non-Primary Care Provider (PCP) Image: Chidiebere of the practitioner - Non-Primary Care Provider (PCP) Image: Chidiebere of the practitioner of the practitioner - Non-Primary Care Provider (PCP) Image: Chidiebere of the practitioner o	Fugalli Belinda K	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chidiebere Practitioner - Non-Primary Care Provider (PCP) Image: Chidiebere of the practition o	Mara Brunilda	Practitioner - Non-Primary Care Provider (PCP)										
Chidlebere Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Nicolas Lopez	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Anyanwu Moses Chidiebere	Practitioner - Non-Primary Care Provider (PCP)										
	Kesanolla Saritha	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
	Schacht Hannah	Practitioner - Non-Primary Care Provider (PCP)										
	Zhu Xiao Ying	Practitioner - Non-Primary Care Provider (PCP)										



Page 437 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Dye Colleen	Practitioner - Non-Primary Care Provider (PCP)										
Lee Hyeonhye	Practitioner - Non-Primary Care Provider (PCP)										
Vigliotti Natalya Leonidovna	Practitioner - Non-Primary Care Provider (PCP)										
Mcnamara Courtney	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Canestraro Julia	Practitioner - Non-Primary Care Provider (PCP)										
Sheung Ming Lau	Practitioner - Non-Primary Care Provider (PCP)	ζ		ζ	<		<	ζ	<	ζ	<
Desouza Anthony Justin	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Jasmine	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Trang Miss	Practitioner - Non-Primary Care Provider (PCP)										
Solomon Sherry K Md	Practitioner - Non-Primary Care Provider (PCP)										
Reyes Maritza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gupta Archana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sloves James Howard	Practitioner - Non-Primary Care Provider (PCP)										
Ramos Julie J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schwartz Alex	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Miller Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Caron Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alerte Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lieman Harry Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
Landsberger Ellen Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Brian Md	Practitioner - Non-Primary Care Provider (PCP)										
Agarwal Nanakram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aldrich Thomas Knight Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Legatt Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chapman Evelyn	Practitioner - Non-Primary Care Provider (PCP)										
Cuartas Maria P Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Veit Christina Ruegsegger Md	Practitioner - Non-Primary Care Provider (PCP)										
Rakoff Saul Md	Practitioner - Non-Primary Care Provider (PCP)										
Saunders Donna	Practitioner - Non-Primary Care Provider (PCP)										
Travin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 438 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i 3	3.d.ii 4	4.a.iii 4	4.c.ii
Soddano Claudia Christina	Practitioner - Non-Primary Care Provider (PCP)										
Sizgoric Zoia	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Eliezer Dpm	Practitioner - Non-Primary Care Provider (PCP)										
lan Lord	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Sibinga Nicholas E S Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ				〈	<
Belliard Esperanza D	Practitioner - Non-Primary Care Provider (PCP)										
Schulman David Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Moriarty Maryanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	\	<
Saenger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)										
Grun Andrei A Dds	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.								
Jay Mermelstein Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)										
Hariprasad Pramraj Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Saleem Omar	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	\	<
Lane Richard	Practitioner - Non-Primary Care Provider (PCP)										
Chaudhri Ali Aftab	Practitioner - Non-Primary Care Provider (PCP)										
Williams Jenny	Practitioner - Non-Primary Care Provider (PCP)										
Knapp Esther	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Luo Jenny	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Al Radi Noor	Practitioner - Non-Primary Care Provider (PCP)										
Leader Isaac	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Rivera Enid Yvette	Practitioner - Non-Primary Care Provider (PCP)										
Patel Reeena	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<		<
Li Norah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<					<
Bachhuber Marcus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)										
Sanghvi Kunal	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	〈	〈	<
Eccleston-Hosein Veronica T Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<					<
Mccabe Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Bjurlin Marc Andrew	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	〈	<
Abelow Chaya Batya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<	〈	<
Mankodi Aimee	Practitioner - Non-Primary Care Provider (PCP)										



Page 439 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Cho Woojin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Karwal Rahul Singh	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	ζ.	<	ζ.	ζ.	ζ.	〈
Babich Jay Paul	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	〈	<	<
Teshome Eden	Practitioner - Non-Primary Care Provider (PCP)										
Rivka Schwartz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
Latev Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sanchez Yosara	Practitioner - Non-Primary Care Provider (PCP)										
Matusow, Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Faber, Juliet	Practitioner - Non-Primary Care Provider (PCP)										
Scarlett Feliz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Tanner Kathryn Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Avanzato Christopher Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Mallik Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Dhah Jasjeet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ayers Zumara Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wu Justin Ying-Chin	Practitioner - Non-Primary Care Provider (PCP)										
Caroline Trencher	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Varughese Christina Ann	Practitioner - Non-Primary Care Provider (PCP)										
Arifi Blerim	Practitioner - Non-Primary Care Provider (PCP)										
Dimiceli Kristin Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Fethke Eric Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
Crocco Mary Julia	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Stein David Franklin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Taub Cynthia Md	Practitioner - Non-Primary Care Provider (PCP)										
Tsaur Larisa Md	Practitioner - Non-Primary Care Provider (PCP)										
Gitler David Md	Practitioner - Non-Primary Care Provider (PCP)										
Sugg Samuel Clarkson Md	Practitioner - Non-Primary Care Provider (PCP)										
Alam Hamid M M Md	Practitioner - Non-Primary Care Provider (PCP)										
Sun-Young Ahn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Mckenzie Earl	Practitioner - Non-Primary Care Provider (PCP)										



Page 440 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Changory 2.1		Participating in Projects	jects									
Practitioner : Nun-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Case Provider (PCP)	llagan John Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Samanich Joy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Bailey Cheryl	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Kazimiroff Julie Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Ratech Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
add Indextitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP)	Kulick Roy G	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Base Practitioner - Non-Primary Case Provider (PCP) V <th< td=""><td>Bastien Alexandra Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Bastien Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
bias Practitioner - Non-Primary Care Provider (PCP) ✓ <t< td=""><td>Clements Jerry Eugene Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Clements Jerry Eugene Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Colon Mirtha Apolonia	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Henneberry Kyle J	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP)	Shavaran Sergiy	Practitioner - Non-Primary Care Provider (PCP)										
Ellen Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Rose Louis C Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Rose Louis C Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Huvane Bernadette Ellen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Molinas Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Lubetsky Stacey Jill	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
kk Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the practicion of the practition of the practicion of	Baah George	Practitioner - Non-Primary Care Provider (PCP)										
sk Practitioner - Non-Primary Care Provider (PCP) ww Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A A A A A A A A A A A A A A A A A A A	Jones Timothy Ray	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
ww Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Shrivastava Abhishek	Practitioner - Non-Primary Care Provider (PCP)										
Mencia M Practitioner - Non-Primary Care Provider (PCP) V	Korcak Jason Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mencia M Practitioner - Non-Primary Care Provider (PCP) V	Baer Jesse Duncan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Gomez De Vargas Mencia M	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Lubetzky Michelle L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Lomita Craig	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Bruno Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nan Practitioner - Non-Primary Care Provider (PCP) V <	Noone Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Green Judith	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Tannebaum Jonathan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Tannebaum Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Macdonald Ross F	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Khinvasara Neha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Constante Glenn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 441 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Corte Magain Plantida Provider Name Provider Category 2.a.i 2.b.W 3.a.i 3.b.W 3.d.I 4.a.i 4.a.i <th></th> <th>Participating in Projects</th> <th>cts</th> <th></th> <th></th> <th></th> <th></th> <th>_</th> <th>_</th> <th>_</th> <th></th> <th></th>		Participating in Projects	cts					_	_	_		
Partition	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
in Sharma Pactitioner - Non-Primary Cane Provider (PCP)	Coons Megan Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Ni Pepatitioner - Non-Primary Care Provider (PCP) C	Kothavale Supriya Sharma	Practitioner - Non-Primary Care Provider (PCP)										
N N Practitioner - Non-Primary Care Provider (PCP)	Kudirat T. Alimi	Practitioner - Non-Primary Care Provider (PCP)										
ishnan Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Comp	Mitchell Arlene N	Practitioner - Non-Primary Care Provider (PCP)										
Practitione* - Non-Primary Carle Provider (PCP)	Ramamurthi Krishnan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Goorin Laura	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Gracious John	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	ζ.	<	<	<	<	<	<
Cocta Practitioner - Non-Primary Care Provider (PCP) COCTA COCT	Adiza Farl	Practitioner - Non-Primary Care Provider (PCP)										
coca Practitioner - Non-Primary Care Provider (PCP) C <th< td=""><td>Rohit Mathew</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Rohit Mathew	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Interference Practitioner Non-Primary Care Provider (PCP) V	Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Matthew Practitioner - Non-Primary Care Provider (PCP) X	Goldstein Doctor	Practitioner - Non-Primary Care Provider (PCP)										
arie Practitioner - Non-Primary Care Provider (PCP) N Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Nationary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Norr Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Norr Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Norr Provider (PCP) Norr Provider (PCP) Norr Provider (PCP) Norr Provider (PCP) Norr Provider (PCP) Norr Provider (PCP) Norr Provider (PCP) Norr Provider (PCP) Norr Provider (P	Cheung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Miriam In Practitioner - Non-Primary Care Provider (PCP) In Miriam In Practitioner - Non-Primary Care Provider (PCP) In Martin Od In Practitioner - Non-Primary Care Provider (PCP) In Martin Od In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Martin Od In Practitioner - Non-Primary Care Provider (PCP) In Martin Od In Practitioner - Non-Primary Care Provider (PCP) In Martin Od In Practitioner - Non-Primary Care Provider (PCP) In Martin Od In Practitioner - Non-Primary Care Provider (PCP) In Martin Od In Practitioner - Non-Primary Care Provider (PCP) In Martin Od In Practitioner - Non-Primary Care Provider (PCP) In Martin Od In Martin Od In Practitioner - Non-Primary Care Provider (PCP) In Martin Od Roy Alyssa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Practitioner - Non-Primary Care Provider (PCP)	Lezama Keron	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
rilka Practitioner - Non-Primary Care Provider (PCP) Assandra Practitioner - Non-Primary Care Provider (PCP) Martin Practitioner - Non-Primary Care Provider (PCP) Andrew Pra	Spencer Trudy I	Practitioner - Non-Primary Care Provider (PCP)										
Kassandra Practitioner - Non-Primary Care Provider (PCP) Cassandra Practitioner - Non-Primary Care Provider (PCP) nma Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Miniam Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Miniam Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Miniam Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Miniam Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Nadrin Od Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Natrin Od Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Natrin Od Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Natrin Od Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Natrin Od Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Natrin Od Practitioner - Non-Primary Care Provider (PCP) Cassandra Cassandra Natrin Od Practitio	Hernandez Yurilka	Practitioner - Non-Primary Care Provider (PCP)										
oor Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Hamil Tiffany Kassandra	Practitioner - Non-Primary Care Provider (PCP)										
ma Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Cowans Eleanor	Practitioner - Non-Primary Care Provider (PCP)										
aki Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Miniam Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Andrew Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Nartin Od Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) A Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) B Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) B Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) B Image: Care Pr	Rodriguez Zulma	Practitioner - Non-Primary Care Provider (PCP)										
Minimm Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pract	Nanor Gifty Haki	Practitioner - Non-Primary Care Provider (PCP)										
Andrew Practitioner - Non-Primary Care Provider (PCP) V <	Mcnulty Carla Miriam	Practitioner - Non-Primary Care Provider (PCP)										
An Martin Od Practitioner - Non-Primary Care Provider (PCP) V	Hubbard Eric Andrew	Practitioner - Non-Primary Care Provider (PCP)										
A Martin Od Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) A Practitioner - Non-Primary Care Provider (PCP) B J Md A Practitioner - Non-Primary Care Provider (PCP) B J Martin Od A V V V V V V V V V V V V V V V V V V	Hamet Marc	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
leph Martin Od Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Win Khin Khin	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
ca A Practitioner - Non-Primary Care Provider (PCP) ca A Practitioner - Non-Primary Care Provider (PCP) cenneth Stuart Md Practitioner - Non-Primary Care Provider (PCP) ndy Md Practitioner - Non-Primary Care Provider (PCP) gene J Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)										
uart Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V	Appel Julia	Practitioner - Non-Primary Care Provider (PCP)										
uart Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the		Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Schwartz Kenneth Stuart Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Hoffman Cindy Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Whang Eugene J Md	Practitioner - Non-Primary Care Provider (PCP)										
	Orjuela Hernando Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 442 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Tavarez Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	〈	<	<
Woroch Roman S Md	Practitioner - Non-Primary Care Provider (PCP)										
Kelling Ernest	Practitioner - Non-Primary Care Provider (PCP)										
Suman Ajay	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Tomer Gitit Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	ζ.	ζ.	ζ.	<
Cohen Alan F Md	Practitioner - Non-Primary Care Provider (PCP)										
Swerdlow Elaine	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Simmons Shelbi	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Lipscomb Sharo	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Ricketts Sarah M Md	Practitioner - Non-Primary Care Provider (PCP)										
Kurtz Marjorie Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
Schonberg Samuel K Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dinces Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Siegel Cary Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gucalp Rasim Md	Practitioner - Non-Primary Care Provider (PCP)										
Uehlinger Joan M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hubert Gauman Robin Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Blackstock Daryle Marc-Anthonie Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schroeder Joyce D	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Kida Eriko	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Locker Daphna R Phd	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Hu Lin Dmd	Practitioner - Non-Primary Care Provider (PCP)										
Ronca Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gupta Anuj K	Practitioner - Non-Primary Care Provider (PCP)										
Casimir Georges J Md	Practitioner - Non-Primary Care Provider (PCP)										
Upshaw Montressor L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sabino Jovito Salaum	Practitioner - Non-Primary Care Provider (PCP)										
Denis Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Clarke Beverley	Practitioner - Non-Primary Care Provider (PCP)										
Montilla Medrano Elilary	Practitioner - Non-Primary Care Provider (PCP)										



Page 443 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Yang Christina Jane	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	ζ.	ζ.	<	<	ζ.	ζ
Talib Hina Javid	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	ζ.	〈	<	<	ζ.	ζ
Shemanski Megan J	Practitioner - Non-Primary Care Provider (PCP)										
Gennaro Diana	Practitioner - Non-Primary Care Provider (PCP)										
Tahira Wellman	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	ζ.	<	<	<	<
Lee Jimmy	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	〈	ζ.	〈	<	<	<	<	<
Insel Aaron	Practitioner - Non-Primary Care Provider (PCP)										
Busingye Jacqueline Rukanshagiza	Practitioner - Non-Primary Care Provider (PCP)										
Lauderdale Simone Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Millman Lisa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Malbari Fatema	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mccormick li James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Padua Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Hilts Amy-Jo	Practitioner - Non-Primary Care Provider (PCP)										
Pattamanuch Nicole	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Davoudzadeh Reubin Pooya	Practitioner - Non-Primary Care Provider (PCP)										
Kindo-Diouf Azetta	Practitioner - Non-Primary Care Provider (PCP)										
Sunkara Tagore	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Rani Parveen	Practitioner - Non-Primary Care Provider (PCP)										
Syrkin Grigory	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Jacob	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Joseph Nehemi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Laird Roy Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Arevalo Sandra J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spencer Jade Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Elizabeth Pollert	Practitioner - Non-Primary Care Provider (PCP)										
Phan Tyler Tai	Practitioner - Non-Primary Care Provider (PCP)										
Brandon Balabus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Garg Richa	Practitioner - Non-Primary Care Provider (PCP)	ζ.						<	<	<	<
Diaz Zoraida Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Sheikh Tania Muquith	Practitioner - Non-Primary Care Provider (PCP)										




Page 444 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ma Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Correa-Lopez Wilma S Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	〈	ζ.	<	<	ζ.	<
Watkins Frank B	Practitioner - Non-Primary Care Provider (PCP)										
Kelly Carol Bocaccino Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	〈	ζ.	<	<	ζ.	<
Burgess John D Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Jackness Emily Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ferjuste Fedlande	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hodges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Mohrmann Mark J Md	Practitioner - Non-Primary Care Provider (PCP)										
Yuabov Boris Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Margaret Louise	Practitioner - Non-Primary Care Provider (PCP)										
Zhang Jian Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Zeleznik Jomarie Md	Practitioner - Non-Primary Care Provider (PCP)										
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Puttaswamy Rajeev	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Karkowsky Eve	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Galst Gerald Md	Practitioner - Non-Primary Care Provider (PCP)										
Abramov Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	~	<	<	<
Moody Karen Marie	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	~	<	<	<
Raab Carolyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Lee Sunhee	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Heo Hye Jung Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	~	<	<	<
Haynes Hilda Althea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Wasserberg Emily Sara	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Stelin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Pinsker Kenneth L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Finkelstein Malka Md	Practitioner - Non-Primary Care Provider (PCP)										
Manzione Nancy Claire Md	Practitioner - Non-Primary Care Provider (PCP)										
Poarangan Puspa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Germanakos Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Garcia Maria	Practitioner - Non-Primary Care Provider (PCP)										



Page 445 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Silberstein Laurie Cnm	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<		ζ.	ζ.	<	ζ
Kulkarni Aparna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	ζ.	ζ.	<	<
Mabie Peter C Md	Practitioner - Non-Primary Care Provider (PCP)										
Jean Felix Pierre Carousse Md	Practitioner - Non-Primary Care Provider (PCP)										
Perez-Soler Roman Md	Practitioner - Non-Primary Care Provider (PCP)										
Michael Gardocki	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	ζ.	ζ.	<	〈
Mayers Martin Md	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		<	<	<	<	<
Gupta Vanita Md	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		<	<	<	<	<
Chin Tin Sik	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Diabene Juliet	Practitioner - Non-Primary Care Provider (PCP)										
Southern William Norman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Emralino Feliciano F Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Wallis Susan	Practitioner - Non-Primary Care Provider (PCP)										
Marlyse Frieda Haward Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Reichman Edward I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mccabe Megan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Santos Teresa	Practitioner - Non-Primary Care Provider (PCP)										
Mathai Ashwini	Practitioner - Non-Primary Care Provider (PCP)										
Duchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)										
Malyszko Bozena	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Benjamin Odamtten	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jessica Scannapieco	Practitioner - Non-Primary Care Provider (PCP)										
Kazam Tal Manor	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Nahar Niru Shamsun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Stableford Jennifer Ashley	Practitioner - Non-Primary Care Provider (PCP)										
Leczycki Adam Z	Practitioner - Non-Primary Care Provider (PCP)										
Choe Hoon-Hee Alison	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jennifer Zuber	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fitzpatrick Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Felipe Serrano	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
De Jesus Raeleen	Practitioner - Non-Primary Care Provider (PCP)										



Page 446 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Colargo 2		Participating in Projects	ects									
Practitioner - Nun-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Paciationer - Non-Primary Cane Provider (PCP)	Money Kelsey Erin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Cane Provider (PCP)	Nichols Xiomara	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Erazo Marleny	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Yozawitz Elissa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	<	<	ζ.	<
Practitioner - Non-Primary Cane Provider (PCP)	Brenkert, Benjamin J.	Practitioner - Non-Primary Care Provider (PCP)										
Institute - Non-Primary Care Provider (PCP) In Pacititioner - Non-Primary Care Provider (PCP) Ishee Provider	Smith Tracy G	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
w Practitioner - Non-Primary Care Provider (PCP) C<	Mercy Kyeremeh, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
Benne Practitioner - Non-Primary Carle Provider (PCP) V <	Lydia Valencia, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<				<	
Jene Bene Practitioner - Non-Primary Care Provider (PCP) Pactitioner - Non-Primary Care Provider (PCP) Descriptioner - Non-Primary Ca	Melendez Claudia N	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) If Mind Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) If Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) If Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) If Practitioner - Non-Primary Care Provider (PCP) Practit	Williams Ayesha Audene	Practitioner - Non-Primary Care Provider (PCP)										
baskey Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Mack, Erin</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Mack, Erin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) SC SC SC SC SC SC SC S	Oberfelder Cynthia Caskey	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) Ith Md Practitioner - Non-Primary Care Provider (PCP) Ith Md Practitioner - Non-Primary Care Provider (PCP) Ith Md Practitioner - Non-Primary Care Provider (PCP) Ith Practit	Shaukat Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Tobin Katherine D Md	Practitioner - Non-Primary Care Provider (PCP)										
Jith Md Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Perry P Kaneriya	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Artt Practitioner - Non-Primary Care Provider (PCP) Artt Practitioner - Non-Primary	Orentlicher Rona Judith Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jr Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Schwanderia James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aatt Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Sidoti Eugene John Jr	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Taragin Benjamin Hyatt	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pra	Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) c Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Nd Practitioner - Non-Primary Care Provider (PCP) Nd Nd Nd Nd Nd Nd Nd Nd Nd N	Leffler Steven Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Add Practitioner - Non-Primary Care Provider (PCP)	Losonczy Miklos	Practitioner - Non-Primary Care Provider (PCP)										
Pc Md Practitioner - Non-Primary Care Provider (PCP) V	Mathisson Kevin	Practitioner - Non-Primary Care Provider (PCP)										
w Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Kochen Ilana E Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Ven Howard Practitioner - Non-Primary Care Provider (PCP) V	Seymour Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ven Howard Practitioner - Non-Primary Care Provider (PCP) V	Egert Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Borenstein Steven Howard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Moloney Maura</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Moloney Maura	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Chuang Cathy Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Qureshi Irfan A Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
	Milstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 447 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Khine Hnin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Gonzales Diana	Practitioner - Non-Primary Care Provider (PCP)										
Weidenheim Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Goldberg Gary L Md	Practitioner - Non-Primary Care Provider (PCP)										
Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)										
Cotter Michael R Dds	Practitioner - Non-Primary Care Provider (PCP)										
Stein Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Bartholome Md	Practitioner - Non-Primary Care Provider (PCP)										
Leone Matthew Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)										
Michelle Lerner	Practitioner - Non-Primary Care Provider (PCP)										
Silva Mauricio J Md	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Kathryn Frances Kirchoff	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Akpowowo Nero Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Janson Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cohen Perry	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Kravtsov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Yettaw Holly	Practitioner - Non-Primary Care Provider (PCP)										
Cesari Norma	Practitioner - Non-Primary Care Provider (PCP)										
Saqi Shama	Practitioner - Non-Primary Care Provider (PCP)										
Moncrieffe, Delores	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Conly Timothy B	Practitioner - Non-Primary Care Provider (PCP)										
Warwick Ruth	Practitioner - Non-Primary Care Provider (PCP)										
Pratt Miriam M	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Hassan Samina	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Baptiste Mary E	Practitioner - Non-Primary Care Provider (PCP)										
Goldwaser Batya Reena	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Kalantre Sarika	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Dounel Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Spaliaras Joanne	Practitioner - Non-Primary Care Provider (PCP)										
Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)										
Natta Vivian A Rn	Practitioner - Non-Primary Care Provider (PCP)										



Page 448 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Conaggory 2.3.1 2.3.11 2		Participating in Projects	ojects									
Isable In Time Practitioner - Non-Primary Care Provider (PCP) Image: Control of PCP (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Bhalodia Rinkalben Dharmendra	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Wood Eric D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
mith Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I		Practitioner - Non-Primary Care Provider (PCP)										
mith Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Edgar Ellen</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Edgar Ellen	Practitioner - Non-Primary Care Provider (PCP)										
a Dr. Practitioner - Non-Primary Care Provider (PCP) Itart Practitioner - Non-Primary Care Provider (PCP) Itart Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Be Practitioner - Non-Primary Care Provider (PCP) Be Practitioner - Non-Primary Care Provider (PCP) Be Practitioner - Non-Primary Care Provider (PCP) Be Practitioner - Non-Primary Care Provider (PCP) Be Practitioner - Non-Primary Care Provider (PCP) Be Practitioner - Non-Primary Care Provider (PCP) Be Practitioner - Non-Primary Care Provider (PCP) Be Practitioner - Non-Primary Care Provider (PCP) Be Practitioner - Non-Primary Care Provider (PCP) By	Mushi Juliet Estomih	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Dr. Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Lloyd Andrew V</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Lloyd Andrew V	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Chougar Christina Dr.	Practitioner - Non-Primary Care Provider (PCP)										
liant Epacitioner- Non-Primary Care Provider (PCP) Image: Control of the Control of	Angie Cross	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Blanco Patricia Filart	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Scheinert, Beina	Practitioner - Non-Primary Care Provider (PCP)										
e Practitioner - Non-Primary Care Provider (PCP) V<	Kahn Lauretta M	Practitioner - Non-Primary Care Provider (PCP)										
Bractitioner - Non-Primary Care Provider (PCP) C<	Zaino Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)										
Lee Practitioner - Non-Primary Care Provider (PCP) ✓ ✓ ✓ mbia Practitioner - Non-Primary Care Provider (PCP) ✓	John Liza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
use Practitioner - Non-Primary Care Provider (PCP) Image: Company Care PCP) Image: Company Care PCP) Image: Company Care PCP)	Green Kelli	Practitioner - Non-Primary Care Provider (PCP)										
Inhibit Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care PCP) Image:	Lothian Anmonique	Practitioner - Non-Primary Care Provider (PCP)										
mbia Practitioner - Non-Primary Care Provider (PCP) Ith Practitioner - Non-Primary Care Provider (PCP) Ith Practitioner - Non-Primary Care Provider (PCP) Ith Ith Practitioner - Non-Primary Care Provider (PCP) Ith I	Bolanos Arlene	Practitioner - Non-Primary Care Provider (PCP)										
tith Practitioner - Non-Primary Care Provider (PCP) Calcitioner - Non-Primary Care Provider (PCP) </td <td>Abiba Cisse-Doumbia</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Abiba Cisse-Doumbia	Practitioner - Non-Primary Care Provider (PCP)										
Lynn Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Petitme Marie Edith	Practitioner - Non-Primary Care Provider (PCP)										
Frances Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Pri	Greenspan Stacy Lynn	Practitioner - Non-Primary Care Provider (PCP)										
n K Md Practitioner - Non-Primary Care Provider (PCP) IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII	Hofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ockwell Practitioner - Non-Primary Care Provider (PCP) IV	Dasgupta Manash K Md	Practitioner - Non-Primary Care Provider (PCP)										
Gustavo Md Practitioner - Non-Primary Care Provider (PCP) IV	Eckard Valerie Rockwell	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Lezcano Lazaro Gustavo Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) a Np Practitioner - Non-Primary Care Provider (PCP) av Md Practitioner - Non-Primary Care Provider (PCP) by Md Practitioner - Non-Primary Care Provider (PCP) com/Mmc Practitioner - Non-Primary Care Provider (PCP) com/Mmc Practitioner - Non-Primary Care Provider (PCP) com/Mmc Practitioner - Non-Primary Care Provider (PCP) com/Mmc Practitioner - Non-Primary Care Provider (PCP) com/Mmc Com/Mmc com/Mmc Practitioner - Non-Primary Care Provider (PCP) com/Mmc Com/Mmc d< td=""><td>Carrero Nidia R Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Carrero Nidia R Md	Practitioner - Non-Primary Care Provider (PCP)										
A Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Pena Jessica Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td></td><td></td><td><</td><td><</td><td><</td><td><</td></td<>	Pena Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
a Np Practitioner - Non-Primary Care Provider (PCP) IV <	Bilello Janis F Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Inc Practitioner - Non-Primary Care Provider (PCP) V	Honchaurk Peter	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Weiner Shoshana Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Tokayer Aaron Zev Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Loeb Sheila L Cnm/Mmc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	ltzkoff Roberta L Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 449 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Negel Herral Herral Herral House Name Provider Cotangony Xa.II Ab.III Ab.IIII Ab.IIIII Ab.IIIII Ab.IIIII Ab.IIIIIIIII Ab.IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII		Participating in Projects	jects									
Thomass VMdd Practitioner - Non-Primary Clase Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Icits Intomas V Mod Practitioner - Non-Primary Case Provider (PCP) CV	Naqvi Huma Hasnain Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Listical Preadtitioner - Non-Primary Case Provider (PCP) X	Mcdonald Thomas V Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	<	<	ζ.
Welsia Z Practitioner - Non-Primary Carle Provider (PCP) W. W. W. W. W. W. W. W. W. W. W. W. W. W	Boltin Patricia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	〈		〈	<	<	〈
Introtolo Practitioner - Non-Primary Care Provider (PCP)	Olivencia Nellia Z	Practitioner - Non-Primary Care Provider (PCP)										
Enclude Practitioner - Non-Primary Care Provider (PCP)	Cajigas Antonio	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Inter-Lou	Hollander Eric Md	Practitioner - Non-Primary Care Provider (PCP)										
weelty Practitioner - Non-Primary Case Provider (PCP) W <	Liedel Jennifer Lou	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ.	<	<	<	<	ζ.
ad lath/the Pracitioner - Non-Primary Case Provider (PCP) C	Johnson Beverly	Practitioner - Non-Primary Care Provider (PCP)										
Sand Amariesh Practitioner - Non-Primary Case Provider (PCP) C	Dunn-Murad lanthe	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
SS Practitioner - Non-Primary Care Provider (PCP) X	Vydyanathan Amaresh	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
wy,Kathleen Practitioner - Non-Primary Care Provider (PCP) W	Lee Diana S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Onnica Mary Practitioner - Non-Primary Care Provider (PCP) V	Walsh Hoey,Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<								
It S Practitioner - Non-Primary Care Provider (PCP) IX <	Mcquaid Monica Mary	Practitioner - Non-Primary Care Provider (PCP)										
Anne Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Snyder Liat S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
tiam Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Barmettler Anne</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td></th<>	Barmettler Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
nthal Saadet Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of the	Pierrie Myriam	Practitioner - Non-Primary Care Provider (PCP)										
Factitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Atay-Rosenthal Saadet Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	<	<
Farbood Practitioner - Non-Primary Care Provider (PCP) W	Fein Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
ielle Lauren Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Co	Raiszadeh Farbod	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Diana Practitioner - Non-Primary Care Provider (PCP) Care Pr	Levitt Danielle Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Acteoso Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <t< td=""><td>Rodriguez Diana</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Rodriguez Diana	Practitioner - Non-Primary Care Provider (PCP)										
seremy Practitioner - Non-Primary Care Provider (PCP) CO	Kolawole Adeoso	Practitioner - Non-Primary Care Provider (PCP)										
iktoriya Practitioner - Non-Primary Care Provider (PCP) V </td <td>Moriarty Jeremy</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td>	Moriarty Jeremy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
niel Practitioner - Non-Primary Care Provider (PCP) V	Paroder Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Vivian Practitioner - Non-Primary Care Provider (PCP) Vivian Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nier Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Morris Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
an Practitioner - Non-Primary Care Provider (PCP) An Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Wilde Eric	Practitioner - Non-Primary Care Provider (PCP)										
an Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Gutierrez Vivian	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	<	<
Danielle Practitioner - Non-Primary Care Provider (PCP) V	Zanartu Cristian	Practitioner - Non-Primary Care Provider (PCP)										
nielle	Julie Gauthier	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
	Aicha Kourouma	Practitioner - Non-Primary Care Provider (PCP)										
	Thorpe-Wynn Danielle	Practitioner - Non-Primary Care Provider (PCP)										



Page 450 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canagory 2.1		Participating in Projects	jects									
### Preditioner - Nun-Primary Cane Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sinelle Practitioner - Non-Primary Case Provider (PCP) Image: Control of the Control	Hirt Esther	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitorer - Non-Primary Care Provider (PCP)	Zuckerman Sarah Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Pacititioner - Non-Primary Care Provider (PCP)	Ahmed Sana	Practitioner - Non-Primary Care Provider (PCP)	<	〈	<	〈	<	<	<	<		〈
Paciticoner - Non-Primary Care Provider (PCP)	Opoku Ama	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Goldsammler Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Pacititioner - Non-Primary Care Provider (PCP)	Takshyna Olga	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Woods Latoya	Practitioner - Non-Primary Care Provider (PCP)										
Abd Practitioner - Non-Primary Carle Provider (PCP) V <th< td=""><td>Chernov Mikhail Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Chernov Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Lamour Jacqueline M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 8 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 8 Md Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 8 Md Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 8 Md Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP) 9 Practitioner - Non-Primary Care Provider (PCP) Common Care Provider (PCP)	Baccay Francis B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Ballabh Praveen Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Freeman Leonard M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Diaz Raymond A	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Golden Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Lerner Jonathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Schechter Alan Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Landau Leon C Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Lado Fred Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Teresa Berardi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Shah Binod P Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Hayden Francis Fitzgerald li</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Hayden Francis Fitzgerald li	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Palma Eugen Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	Palma Eugen Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider	Lee Tony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the co	Lawson Katharine Rieke	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) IV	Bruno Christie J Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Koster Harry Robert M Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Koster Harry Robert M Md	Practitioner - Non-Primary Care Provider (PCP)										
ristopher Lee Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Obi Chibueze Chukwunonso	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
r Pa	Decotiis Christopher Lee	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
r Pa Practitioner - Non-Primary Care Provid	Dhiya Saba	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provid	Yaya Diana	Practitioner - Non-Primary Care Provider (PCP)										
	Lana Turner Pa	Practitioner - Non-Primary Care Provider (PCP)										



Page 451 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Coasgroy 24 24 25 25 25 25 25 25		Participating in Projects	ects									
Parallelone - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bracelitorer - Non-Primary Care Provider (PCP)	Andrea Smith	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Somrov Serge Md	Practitioner - Non-Primary Care Provider (PCP)										
an Pacilitioner - Non-Primary Care Provider (PCP) An Pacilitioner - Non-Primary Care Provider (PCP) Pacilitioner - Non-Prima	Jakobleff William	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
an Padditioner - Non-Primary Case Provider (PCP) Padditioner - Non-Prim	Rezai Gharai Leila	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Pacilitioner - Non-Primary Care Provider (PCP)	Anusionwu Reagan	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	<		<
Practitioner - Non-Primary Case Provider (PCP)	Ohri Nitin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Melissa Rubin	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Sea Rebecca	Guity Nydia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Peskin-Stolze Melissa Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
metal Practitioner - Non-Primary Care Provider (PCP) Image: Control of the CPC of the	Tompkins Leslie	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.								
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Its. Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Bader Anna Shlionsky	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Celano Mark	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) ★	Shiloh Ariel L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Perez Aniluz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) Ins. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pr	Novick Michael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ins. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Sheri Escalante	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Robert Bloise	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Its. Practitioner - Non-Primary Care Provider (PCP) South State Stat	Tatiana Saunders	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Panielle Practitioner - Non-Primary Care Provider (PCP) Ins. Practitioner - Non-Primary Care Provider (PCP) Ins. Practitioner - Non-Primary Care Provider (PCP) Ins. Ins. Practitioner - Non-Primary Care Provider (PCP) Ins. Ins. Practitioner - Non-Primary Care Provider (PCP) Ins. Ins.<	Perret Kristin A	Practitioner - Non-Primary Care Provider (PCP)										
Panielle Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contr	Berkowitz Rivka	Practitioner - Non-Primary Care Provider (PCP)										
Irs. Practitioner - Non-Primary Care Provider (PCP) Nd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Nd Practitioner - Non-Primary Care Provider (PCP) Nd Nd Nd Nd Nd Nd Nd Nd Nd N	Elliott Elizabeth Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) IMM Practitioner - Non-Primary Care Provider (PCP)	Connors Sarah Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Borukhov Freda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Care Provider (PCP) <t< td=""><td>Simister Nova</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Simister Nova	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
F Dds Practitioner - Non-Primary Care Provider (PCP) F Dds Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V I Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP)	Waggeh Bintou	Practitioner - Non-Primary Care Provider (PCP)										
F Dds Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Jeong Seon	Practitioner - Non-Primary Care Provider (PCP)										
F Dds Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) I Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) I V V V V V V V V V V V V V V V V V V	Dalzell John	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Juste Dominique F Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Salyk Ronald	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Silverman Ralph I Md	Practitioner - Non-Primary Care Provider (PCP)										
	Epstein Steven B Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<



Page 452 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Johnson Michael Norman Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Burgoyne Brian	Practitioner - Non-Primary Care Provider (PCP)										
Reyes Gil Morayma	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Haughey Marianne Teresa Md	Practitioner - Non-Primary Care Provider (PCP)										
Aniff Mohamed	Practitioner - Non-Primary Care Provider (PCP)										
Mandanas Victor J	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Mckenzie Tola Marie Dds	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	<	<	ζ.	<
Einstein Mark Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
Dayal Ashlesha	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Miron Mike Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Stuart Owen	Practitioner - Non-Primary Care Provider (PCP)										
Migliaccio Rita	Practitioner - Non-Primary Care Provider (PCP)										
Auricchio John Steven Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Velazquez Lyzette Eileen Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Abbott Ira Richmond Iii Md	Practitioner - Non-Primary Care Provider (PCP)										
Gentilucci Marco Md	Practitioner - Non-Primary Care Provider (PCP)										
Alan Teigman	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Karimi Sara Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Katzenberg Arelene	Practitioner - Non-Primary Care Provider (PCP)										
Julie Sarlo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sommers Sharon L Phd	Practitioner - Non-Primary Care Provider (PCP)										
Brutsaert Erika	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nguyen Ann Lan Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Mclellan Beth	Practitioner - Non-Primary Care Provider (PCP)										
Bosler Jayme Susan	Practitioner - Non-Primary Care Provider (PCP)										
Fullar Hina	Practitioner - Non-Primary Care Provider (PCP)										
Augusty Riticia Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Baerga Sergio L	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Scott Gary Lee Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Derman Olga Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Harjot S Dulai Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<



Page 453 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Practitioner - Non-Primary Care Provider (PCP)		Participating in Projects	ects	.	• •	7				s :		:
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Nun-Primary Cate Provider (PCP)	Jeffrey M Levsky Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Mulcahy Laura J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Anampa Mesias Jesus	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Welch Mary Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	ζ.	<	<	<	<
Pacititioner - Non-Primary Cate Provider (PCP)	Emadu Paul O Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Laub Samson	Practitioner - Non-Primary Care Provider (PCP)										
akar Practitioner - Non-Primary Case Provider (PCP) V <th< td=""><td>Spector Danielle J</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Spector Danielle J	Practitioner - Non-Primary Care Provider (PCP)										
akar Practitioner - Mon-Primary Care Provider (PCP) X <th< td=""><td>Alt Elizabeth Neeltje</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Alt Elizabeth Neeltje	Practitioner - Non-Primary Care Provider (PCP)										
ansky Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control o	Bhopi Rashmi Sudhakar	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		ζ.	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Steiner Tehilla Stepansky	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
B Practitioner - Non-Primary Cate Provider (PCP) IX	Le Jenna Nguyen	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Beattioner - Non-Primary Care Provider (PCP) X <td>Greech Marisa Anne</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Greech Marisa Anne	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Dod Practitioner - Non-Primary Care Provider (PCP) Od Practitioner - Non-Primary Care Provider (PCP) NMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Od Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Od Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Od Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Laud Geeta	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Double Do Practitioner - Non-Primary Care Provider (PCP) Double Do Practitioner - Non-Primary Care Provider (PCP) Double Do Practitioner - Non-Primary Care Provider (PCP) Double Do Practitioner - Non-Primary Care Provider (PCP) Double Do Practitioner - Non-Primary Care Provider (PCP) Double Do Practitioner - Non-Primary Care Provider (PCP) Double Do Practitioner - Non-Primary Care Provider (PCP) Double Do Practitioner - Non-Primary Care Provider (PCP) Do Practitioner - Non-	Pearl Asomaning	Practitioner - Non-Primary Care Provider (PCP)										
Beatitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PC	Guo Alice Qingyi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non Md Practitioner - Non-Primary Care Provider (PCP) Od Practitioner - Non-Primary Care Provider (PCP) Nd Nd Practitioner - Non-Primary Care Provider (PCP) Nd Nd Nd Nd Nd Nd Nd Nd Nd N	Elizabeth Dotter	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Seatrice Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contro	Mckinnon Emily K	Practitioner - Non-Primary Care Provider (PCP)										
Beatrice Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Beatrice Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provid	Ng Ka Chun	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Seatrice Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Non Md Practitioner - Non-Primary Care Provider (PCP) Od Practitioner - Non-Primary Care Provider (PCP) Nod Practitioner - Non-Primary Care Provider (PCP) Nod Practitioner - Non-Primary Care Provider (PCP) Not Nd Practitioner - Non-Primary Care Provider (PCP) Non-Primary Care Provid	Yuki Chiba	Practitioner - Non-Primary Care Provider (PCP)	~	~								
uuel Do Practitioner - Non-Primary Care Provider (PCP) V	Kessler-Goldsmith Beatrice	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<		<		<	
uuel Do Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) On Md Practitioner - Non-Primary Care Provider (PCP) Od Practitioner - Non-Primary Care Provider (PCP) Od Practitioner - Non-Primary Care Provider (PCP) NMd Practitioner - Non-Primary Care Provider (PCP) Od V Practitioner - Non-Primary Care Provider (PCP) Od V Od V Practitioner - Non-Primary Care Provider (PCP) Od V d>Fraser Candice N</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Fraser Candice N	Practitioner - Non-Primary Care Provider (PCP)										
An Mid Practitioner - Non-Primary Care Provider (PCP) Od Practitioner - Non-Primary Care Provider (PCP) Od Practitioner - Non-Primary Care Provider (PCP) And And And Practitioner - Non-Primary Care Provider (PCP) And And A	Dorce Jean Emmanuel Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
On Md Practitioner - Non-Primary Care Provider (PCP) V	Wolff Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Odd Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Pass Robert Harrison Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Od Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Zalaznick Steven M Od	Practitioner - Non-Primary Care Provider (PCP)										
d Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practi	Baron-Cane Marilyn Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Creating Smiles Llc	Practitioner - Non-Primary Care Provider (PCP)	<	~								
LMd Practitioner - Non-Primary Care Provider (PCP) V	Spivack Simon D Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Dassa Gabriel L Md	Practitioner - Non-Primary Care Provider (PCP)										
	Ang Luis C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 454 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Anderson John Roger	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Cabral Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	<	<	<	ζ.	<
Chang Tylis	Practitioner - Non-Primary Care Provider (PCP)										
Schweizerhof Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sellinger Catherine Ryan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Djukic Aleksandra Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chambers Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Galvin Catherine Anne	Practitioner - Non-Primary Care Provider (PCP)										
Inwald Gary N Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Smith Heather Lee Phd	Practitioner - Non-Primary Care Provider (PCP)										
Beninati Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Lipton Michael L Md	Practitioner - Non-Primary Care Provider (PCP)										
Thornhill Beverly A Md	Practitioner - Non-Primary Care Provider (PCP)										
Blackwell Delores D Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
Wiley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)										
Debenedictis Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Kahan Norman Z Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cooper Jerome A Md	Practitioner - Non-Primary Care Provider (PCP)										
Coyle Christina	Practitioner - Non-Primary Care Provider (PCP)										
Chang Ann Shiau Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Belbert Galina	Practitioner - Non-Primary Care Provider (PCP)										
Weingart Caren	Practitioner - Non-Primary Care Provider (PCP)										
Fraij Omar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kristen Finazzo	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Sharma Sonali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fernandez Brandt Melina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Greene Kamala	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jablonska Marzena	Practitioner - Non-Primary Care Provider (PCP)										
Bales-Kogan Ariel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cozort Marina	Practitioner - Non-Primary Care Provider (PCP)										
Borisoff Sanders	Practitioner - Non-Primary Care Provider (PCP)										



Page 455 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bluman Anton	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Kaipa Santosh Kumar	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Tauras James Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	ζ.	ζ.	<	<	<	ζ	<
Shin Ja	Practitioner - Non-Primary Care Provider (PCP)										
Andrew E Chertoff	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	ζ.	ζ.	<	<	<	ζ	<
Curato Mark	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	ζ	<
Casasnovas Carmen	Practitioner - Non-Primary Care Provider (PCP)	<		ζ.	<		ζ.	ζ	<	ζ	<
Tsounias Emmanouil	Practitioner - Non-Primary Care Provider (PCP)										
Koci Piro	Practitioner - Non-Primary Care Provider (PCP)										
Tamar Goldwaser	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Melissa Elie	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
White-Davis Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Hanh-My	Practitioner - Non-Primary Care Provider (PCP)										
Sinani Fortesa	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Meigh Abigial Erin	Practitioner - Non-Primary Care Provider (PCP)										
Franco Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Clarke Cheryl Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Lim Mi Mi	Practitioner - Non-Primary Care Provider (PCP)										
Townsend Latoya Shetrmaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Simpson-Jones Roxanne	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Shuler, Kismyth	Practitioner - Non-Primary Care Provider (PCP)										
Torres Laura A	Practitioner - Non-Primary Care Provider (PCP)										
Wheeler Monica Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Turhan Mine	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Bakshi Saroj Sahgal	Practitioner - Non-Primary Care Provider (PCP)	<								<	
Sas Norman Md	Practitioner - Non-Primary Care Provider (PCP)										
Balentine Jerry Ray Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Cole Peter David Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Williams Linda Md	Practitioner - Non-Primary Care Provider (PCP)										
Ravikumar Sunita Md	Practitioner - Non-Primary Care Provider (PCP)										
Bookner Elissa Michele Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 456 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Changory 2.1		Participating in Projects	ojects									
Samuel Mod Pacilisions - Non-Primary Case Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Samuel Mid Practitioner - Non-Primary Case Provider (PCP) MA Abd Practitioner - Non	Gross Elissa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
M M Placitioner - Non-Primary Case Provider (PCP) C	Bernstein Peter Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
WMM WMM Practitioner - Non-Primary Case Provider (PCP) CX <	Pullman James M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
in Al Add Practitioner's Non-Primary Carle Provider (PCP) Image: Carle Provider (PCP)	Berlin Arnold W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Into Midd Proactitioner - Non-Primary Care Provider (PCP) Image: Control of the Cont	Greenberg Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Robin Mod Practitioner - Non-Printary Care Provider (PCP) IX	Cobelli Neil John Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
NM did Practitioner - Non-Primary Care Provider (PCP) V <	Balikai Chandrappa P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
1 Mid Practitioner - Non-Primary Case Provider (PCP) Image: Control of the control o	Avner Jeffrey R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
anne MM Practitioner - Non-Primary Care Provider (PCP) V	Greller Howard Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Cate Provider (PCP)	Pirofski Liise-Anne Md	Practitioner - Non-Primary Care Provider (PCP)										
andle Aderlike Practitioner - Non-Primary Care Provider (PCP) X	Joseph Myriame	Practitioner - Non-Primary Care Provider (PCP)										
Paractitioner - Non-Primary Care Provider (PCP) V	Akingboye Bolanle Adenike	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
leith S Practitioner - Non-Primary Care Provider (PCP) X	Rao Prakashchandra M Md	Practitioner - Non-Primary Care Provider (PCP)										
si Woo Practitioner - Non-Primary Care Provider (PCP) X <	Ehrensall Kenneth S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Emily Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Melissa Lee Mei Woo</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Melissa Lee Mei Woo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
n S Dds Practitioner - Non-Primary Care Provider (PCP) IX	Alvarez Mayra Emily	Practitioner - Non-Primary Care Provider (PCP)										
Be Practitioner - Non-Primary Care Provider (PCP) Collab. Collab. Practitioner - Non-Primary Care Provider (PCP) Collab.	Nahouraii Helen S Dds	Practitioner - Non-Primary Care Provider (PCP)										
Oolak Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Panarelli Nicole</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Panarelli Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
j Md Practitioner - Non-Primary Care Provider (PCP) Company Care Provider (PCP) Co	Emily Lauren Polak	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
INp Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Ms. Practitioner - Non-Primary Care Provider (PCP) Practitioner - N	Sulejman Celaj Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
INp Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V	Rashid Saadia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ann Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Hopper Susan I Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) princtitioner - Non-Primary Care Provider (PCP) princtitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary C	Bauer Carolyn Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
bb Practitioner - Non-Primary Care Provider (PCP) si Practitioner - Non-Primary Care Provider (PCP) vanck Practitioner - Non-Primary Care Provider (PCP) Ms. Practitioner - Non-Primary Care Provider (PCP) vanck Practitioner - Non-Primary Care Provider (PCP) vanck vanck < td=""><td>Leitstein Harris</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Leitstein Harris	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Anck Practitioner - Non-Primary Care Provider (PCP)	Kowenski Jacob	Practitioner - Non-Primary Care Provider (PCP)										
Vanck Practitioner - Non-Primary Care Provider (PCP) V	Samuel Ayikwei	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ms. Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Upadhyay Shivanck	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Garcia Marilyn Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	loffe Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Burshtain Ofer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Tsimerman Alla	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 457 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii ′	4.a.iii 4	4.c.ii
Restivo Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Saba Khan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Doris Amalu	Practitioner - Non-Primary Care Provider (PCP)										
Reteguis Rocio L	Practitioner - Non-Primary Care Provider (PCP)										
Iliev Peter Bratovanov	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	〈	<	<	<
Leonardo Antmann, Lmhc	Practitioner - Non-Primary Care Provider (PCP)										
Alex Gabriel	Practitioner - Non-Primary Care Provider (PCP)										
Dieudonne Salvant	Practitioner - Non-Primary Care Provider (PCP)										
Lakeisha Bostick, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
Hussain Sobia	Practitioner - Non-Primary Care Provider (PCP)										
Khan-Ali Madhury	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Francis Lastenia	Practitioner - Non-Primary Care Provider (PCP)										
Ngamougou Anasthasie	Practitioner - Non-Primary Care Provider (PCP)										
De La Concha Amelia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sidrah Khan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Standefer Julia	Practitioner - Non-Primary Care Provider (PCP)										
Kuttler Karen Waedekin	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Choi Min Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Kyeremeh Eric Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Bhatnagar Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)										
Papavassiliou Dimitrios P Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Derose Joseph John Md	Practitioner - Non-Primary Care Provider (PCP)										
Savel Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kaufmann Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Eisen Leon K	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Afran Scott Ian Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Mackler Karen M Md	Practitioner - Non-Primary Care Provider (PCP)										
Rovno Hazel	Practitioner - Non-Primary Care Provider (PCP)										
Varma Vikas	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Zaidi Syed	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Rosenzweig Robert Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 458 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Farticipating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Strauss Neil	Practitioner - Non-Primary Care Provider (PCP)										
Rooney Joanne M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kelly Colleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bellinson Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mohandas Kala Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	ζ.	<	<
Cytryn Lawrence I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	ζ.	<	<
Kramer Albert Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Wolf Kenneth J Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)										
Norris Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sibery Marilyn	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Dyzenhaus Abraham	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Narang Rahul	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Garretto Diana J	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Love Charito Md	Practitioner - Non-Primary Care Provider (PCP)										
Pollack Simeon Md	Practitioner - Non-Primary Care Provider (PCP)										
Madeleine Redding	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Kommana Harisha	Practitioner - Non-Primary Care Provider (PCP)										
Liu Xiaoguang	Practitioner - Non-Primary Care Provider (PCP)										
Choi Woonsung	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Halstead-Kenny Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Siegal Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Besser Richard E	Practitioner - Non-Primary Care Provider (PCP)										
Ma Yeou Cheng M Md	Practitioner - Non-Primary Care Provider (PCP)										
Zechmeister Jenna R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Behin Daniel	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Gavrilova Tatyana	Practitioner - Non-Primary Care Provider (PCP)										
Asante Godfrey Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Klinghoffer Carli Pam	Practitioner - Non-Primary Care Provider (PCP)										
Seiden Laurie	Practitioner - Non-Primary Care Provider (PCP)										
Fiori Kevin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 459 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sherin Zaman	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	ζ	<	<	<	ζ	<
Caitlyn Schalich	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ	〈	<	<	ζ	<
Barbara Hearne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	〈	<	<	<	<
Yepes Marin Diana V	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Uy Vincent	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	ζ.	<
Gratia Sabrina Marylyne	Practitioner - Non-Primary Care Provider (PCP)										
Appleton Ronalyn Marie	Practitioner - Non-Primary Care Provider (PCP)										
Bhullar Guraman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kanavy Holly	Practitioner - Non-Primary Care Provider (PCP)										
Robertson Carolyn Np-C	Practitioner - Non-Primary Care Provider (PCP)										
Sheppard John Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Venus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hui Hilltone	Practitioner - Non-Primary Care Provider (PCP)										
Dhar Rohini Reveti Raman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sackle Edward Matey	Practitioner - Non-Primary Care Provider (PCP)										
Fobih Linda	Practitioner - Non-Primary Care Provider (PCP)										
Goodearl Anna Ward	Practitioner - Non-Primary Care Provider (PCP)										
Fathimani Kayvan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bussoletti Natalee Marie	Practitioner - Non-Primary Care Provider (PCP)										
Christina Valvano	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Salazar Rosa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jamil Imran	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Nagula Shreya M	Practitioner - Non-Primary Care Provider (PCP)										
Hine Orion	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Hemel Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Goldschmiedt Judah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ravikumar Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Perez Bernice	Practitioner - Non-Primary Care Provider (PCP)										
Hoskinson Orlene	Practitioner - Non-Primary Care Provider (PCP)										
Placencio Naomie	Practitioner - Non-Primary Care Provider (PCP)										
Palacios Wilma	Practitioner - Non-Primary Care Provider (PCP)										




Page 460 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Varughese Ansu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Philips Kaitlyn Storey	Practitioner - Non-Primary Care Provider (PCP)										
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)										
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)										
Koltovich Paul W Md	Practitioner - Non-Primary Care Provider (PCP)										
Stefanec Tihomir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	〈	<	<	<	ζ.	<
Della Badia John Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Handwerker Lisa B Md	Practitioner - Non-Primary Care Provider (PCP)										
Scott-Hudson Marcia J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lucariello Richard Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Donev Irina I Md	Practitioner - Non-Primary Care Provider (PCP)										
Griffith Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)										
Bellemare Sarah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Baker William Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Ferrara Steven A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moshe Solomon L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ramachandran Sujatha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Minniti Caterina	Practitioner - Non-Primary Care Provider (PCP)										
Luciano Alejandro	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Huang Paul Wei-Tse Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shafran Jacob C Od	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moadel Renee M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Reynolds David Neal Md	Practitioner - Non-Primary Care Provider (PCP)										
Latzman Bryan Russell Md	Practitioner - Non-Primary Care Provider (PCP)										
Frischer Katya	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Kathirithamby Dona	Practitioner - Non-Primary Care Provider (PCP)										
Gray Julia Md	Practitioner - Non-Primary Care Provider (PCP)										
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Rosner Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Ajaimy Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 461 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety
Net Pr
roviders
in G
reen

Provider Name Provider Catagory 2a 2a 2a 2a 2a 2a 2a 2		Participating in Projects	jects									
n Pacultioner - Non-Primary Case Provider (PCP) Isan Pacultioner - Non-Primary Case Provider (PCP) Isan Pacultioner - Non-Primary Case Provider (PCP) Pacultioner	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i		3.d.ii	4.a.iii	4.c.ii
n	Benny Hakim	Practitioner - Non-Primary Care Provider (PCP)										
Pacellitorer - Non-Primary Case Provider (PCP)	Ripinsky Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Pacilitorer - Non-Primary Cate Provider (PCP)	Kumar Neelja	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	<	<	〈	<	<	<
Pacitioner - Non-Pinnary Care Provider (PCP)	Shieh Shi-Jun Jean	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	<	<	〈	<	<	<
SMM Practitioner - Non-Primary Care Provider (PCP) C	Jastrzab Julita	Practitioner - Non-Primary Care Provider (PCP)										
SMM Practitioner - Non-Primary Care Provider (PCP) Calcitioner - Non-Primary Care Provider (PCP) <td>Blace Nancy</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td>ζ.</td> <td></td> <td>ζ.</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Blace Nancy	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	<		<	<	<	<	<
Practitioner - Non-Primary Case Provider (PCP) V	Jhangiani Sunil S Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Tedesco Kurtis	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Shkedi Sharon	Practitioner - Non-Primary Care Provider (PCP)										
ance Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Emma B Arons</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td>ζ</td><td><</td><td><</td><td><</td></th<>	Emma B Arons	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	ζ	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Cohen Stuart Lance	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Wong Jordan J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Yoon Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Yassari Reza	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Van Arsdale Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of th	Mendez Barbara	Practitioner - Non-Primary Care Provider (PCP)										
a Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the practition of the practition of the practition of the practition of the practition of the practition of the provider of the practition of the practition of the provider of the practition of the practition of the provider of the practition of the provider of the practition of the provider of the practition of the provider of the practition of the practition of the provider of the practition of the provider of the provider of the practition of the provider of the practition of the practition of the provider of the practition of the provider of the practition of the practition of the provider of the practition of the practition of the provider of the practition of the practition of the provider of the practition of the practition of the provider of the practition of the practition of the practition of the practition of the provider of the practition of the practition of the practition of the practition of the practition of the provider of the practition of the practition of the provider of the practition of the provider of the practition of the provider of the provider of the practition of the provider of the practition of the provider of the practition of the practition of the provider of the practition of the practicion	Veronique Camille	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Rana Jehle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Asselin Michael J Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Lobue Josephine	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Italian Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Italian Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Williams Andrew R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Iga Practitioner - Non-Primary Care Provider (PCP) Ite Practitioner - Non-Primary Care Provider (PCP) Ite Practitioner - Non-Primary Care Provider (PCP) Iga Iga Iga Iga Iga Iga Iga Ig	Shum Mili	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Iga Practitioner - Non-Primary Care Provider (PCP) Ite Practitioner - Non-Primary Care Provider (PCP) Ite Practitioner - Non-Primary Care Provider (PCP) Iga Iga Iga Iga Iga Iga Iga Ig	Kitchell David	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Iga Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Lauren Taus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Iga Practitioner - Non-Primary Care Provider (PCP) Ite Practitioner - Non-Primary Care Provider (PCP) S Practitioner - Non-Primary Care Provider (PCP) Svin Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Kahn Mani	Practitioner - Non-Primary Care Provider (PCP)										
s Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Adewale Onanuga	Practitioner - Non-Primary Care Provider (PCP)										
s Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Andre Bernadette	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Adepeju Holmes	Practitioner - Non-Primary Care Provider (PCP)										
a Chase Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Belinkie Yael Levin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Horwitz Rivka L	Practitioner - Non-Primary Care Provider (PCP)										
	Roberts Cornelia Chase	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 462 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Nyanga Dacosta	Practitioner - Non-Primary Care Provider (PCP)										
Verdesoto Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Miller Laurence Charles Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	ζ.		<	ζ.	ζ	ζ	<
Renee Chalom	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	ζ.	ζ	ζ	<
Gellen Judit Md	Practitioner - Non-Primary Care Provider (PCP)										
Kreutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)										
Jakobsen Kwan-long Lee	Practitioner - Non-Primary Care Provider (PCP)										
Savitz Donald Alfred lii Md	Practitioner - Non-Primary Care Provider (PCP)										
Zhou Ping Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dubey Mariamma G Np	Practitioner - Non-Primary Care Provider (PCP)										
Akalin Enver Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Wallerson Donald Md	Practitioner - Non-Primary Care Provider (PCP)										
Fiad Alfredo Manuel Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Miller Ricardo Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Ceresnak Jeffrey Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Deluca Richard Vincent Md	Practitioner - Non-Primary Care Provider (PCP)										
Levy Daniel Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)										
Lipton Richard B Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosser Mary Lee	Practitioner - Non-Primary Care Provider (PCP)										
Zhu Changcheng	Practitioner - Non-Primary Care Provider (PCP)	~	<	~	<	<	<	<	<	<	<
Ginzburg Yelena Zory Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Cynamon Jacob Md	Practitioner - Non-Primary Care Provider (PCP)										
Shelly-Ann Duncan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Melamed Michal L Md	Practitioner - Non-Primary Care Provider (PCP)										
Joanna Denobile	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Epstein Maxine Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Davidson Sasha Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<	<	<	<	<	<	<
Pecoraro Georgina L	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Fomberstein Barry J Md	Practitioner - Non-Primary Care Provider (PCP)										
Collier Annie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Long Glenda Minus	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<




Page 463 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cyrulnik Amanda Amy
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hong Hye
										Practitioner - Non-Primary Care Provider (PCP)	Ana Paulino
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schafler Scott
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Duncan Jade Patrice
										Practitioner - Non-Primary Care Provider (PCP)	Lamkin Richard Mr.
										Practitioner - Non-Primary Care Provider (PCP)	Baker-Adler Erica
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hayde Nicole
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Phookan Jaya
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Riess Iwona A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Leslie Vasquez
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Bonnie A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hammond Isaac Rpa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hurst Cheryl
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abraham Nitya
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Christian Elisabeth
										Practitioner - Non-Primary Care Provider (PCP)	Vallejo Doris Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ozcan Mahire
										Practitioner - Non-Primary Care Provider (PCP)	Mannozzi Rosa Enriqueta
										Practitioner - Non-Primary Care Provider (PCP)	Sylvia Sealy
										Practitioner - Non-Primary Care Provider (PCP)	Dhallu Gurjeet
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Gellerman Brooke Autumn
										Practitioner - Non-Primary Care Provider (PCP)	Meneses Mary Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Parellada Alejo
										Practitioner - Non-Primary Care Provider (PCP)	Erhard Heather A Md
										Practitioner - Non-Primary Care Provider (PCP)	Teresa Martello
<	<	<	ζ.	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jason Lupow Brett Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schultz Jeffrey Scott Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Spevack Daniel M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Song Jing Md
										Practitioner - Non-Primary Care Provider (PCP)	Mehler Mark F Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 464 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Gustave Ludmilla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
O'Banyoun-Organ Tirana	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Tanna Monique	Practitioner - Non-Primary Care Provider (PCP)										
Weiss Yehudis Belle	Practitioner - Non-Primary Care Provider (PCP)										
Barlow Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mahmoudiani Shahriar	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Davila Jennifer G	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bangar Maneesha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Karim Bibi	Practitioner - Non-Primary Care Provider (PCP)										
Leon Erin Lindsay	Practitioner - Non-Primary Care Provider (PCP)										
Wagshul Yona A	Practitioner - Non-Primary Care Provider (PCP)										
Singh Mandeep	Practitioner - Non-Primary Care Provider (PCP)										
Arora Archana	Practitioner - Non-Primary Care Provider (PCP)										
Borrayes Lester	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Audige Yolphide	Practitioner - Non-Primary Care Provider (PCP)										
Kim Shwan	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Grand Blanca Nora Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lucas Daniel	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Alsaloum Mourhege Matta Md	Practitioner - Non-Primary Care Provider (PCP)										
Heyligers Bert R Md	Practitioner - Non-Primary Care Provider (PCP)										
Sussman Arlene Md	Practitioner - Non-Primary Care Provider (PCP)										
Kwame Frimpong	Practitioner - Non-Primary Care Provider (PCP)										
Swirsky Michael H Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Castellano Michael Leo Md	Practitioner - Non-Primary Care Provider (PCP)										
St Hill Wayne W Dds	Practitioner - Non-Primary Care Provider (PCP)	<				<		~			<
Diaz Francisco	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Handler Lawrence Lee Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Dulu Alina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Freddo Lorenza Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lifschutz Dara Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 465 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Md Md Md Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	3 2.a.i.	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Durga Md Durga Md Hal Md Hal Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	< <	ς ς	<	<	<	〈	〈	\ \		
Durga Md y Md Hal Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	<			-			_	<	<
y Md Hal Md	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)										
	Practitioner - Non-Primary Care Provider (PCP)										
		<		<	<		<	<	<	ζ	<
	Practitioner - Non-Primary Care Provider (PCP)										
Advade Pallial IVO	Practitioner - Non-Primary Care Provider (PCP)										
Charles Howard C Md	Practitioner - Non-Primary Care Provider (PCP)										
Camacho Fernando J Md	Practitioner - Non-Primary Care Provider (PCP)										
Sofair David	Practitioner - Non-Primary Care Provider (PCP)										
Abramowicz Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lebowitz Philip W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gorlick Richard Greg Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Friedman Ilana Batya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cohen Robin Suzette Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Romano Christopher J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cohen Bruce Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Kim Dennis Dae-Joo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Asif Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)										
Casiano Mildred	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moazen Haleh Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kim Soo G Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mandel Harvey J Md	Practitioner - Non-Primary Care Provider (PCP)										
Sachdev Ameeta	Practitioner - Non-Primary Care Provider (PCP)										
Shmukler Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Annmarie Ketura Gordon-Wint	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Olowe Kayode O Md	Practitioner - Non-Primary Care Provider (PCP)										
Fumagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)										
Munjal Iona Mairi Macbeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Crocco Lauren E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chin Philip	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gopalakrishnan Swathi	Practitioner - Non-Primary Care Provider (PCP)	<	\ \	<	<	<	<	<	<	<	ζ.



Page 466 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Lopen Nicole Clapp Mara Alexandra Rosita Martin Williams Tifaun Andrena	Provider Category Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Clapp Mara Alexandra Rosita Martin Williams Tifaun Andrena	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	K K	<								
Clapp Mara Alexandra Rosita Martin Williams Tifaun Andrena	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	<	<								
Rosita Martin Williams Tifaun Andrena	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<	<	<
Williams Tifaun Andrena			<	<	<	<	<	<	<	<	<
	rractitioner - Non-rrimary Care Provider (PCP)										
Early Michael Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Angustia Cumanda Delrocio	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Winkler Karyn	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	ζ	<	<
Simisola J. Kassim	Practitioner - Non-Primary Care Provider (PCP)										
Rasania Sapna Sangani	Practitioner - Non-Primary Care Provider (PCP)										
Sann Allen Aung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Edugene Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)										
Santiago Miguel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Deborah Mccabe	Practitioner - Non-Primary Care Provider (PCP)										
Jacqueline Mcintosh	Practitioner - Non-Primary Care Provider (PCP)										
Lauren Giwa	Practitioner - Non-Primary Care Provider (PCP)										
Melinda Seidel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shabazz Jahid	Practitioner - Non-Primary Care Provider (PCP)										
Fuller Anne	Practitioner - Non-Primary Care Provider (PCP)										
Kucharski Wojciech Rpa	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)										
Parker Frederick L Md	Practitioner - Non-Primary Care Provider (PCP)										
Zelenger Sahndor	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Rubin Mitchell Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman Alan	Practitioner - Non-Primary Care Provider (PCP)										
Michnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Mohammad Wali Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Watson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)										
Smith Harriet	Practitioner - Non-Primary Care Provider (PCP)										
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)										
Delphin Ellise Md	Practitioner - Non-Primary Care Provider (PCP)	<	〈	ζ.	〈	<	<	<	<	<	<



Page 467 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Koai Esther
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Doddi Sujatha
										Practitioner - Non-Primary Care Provider (PCP)	Johnson Ronnise
										Practitioner - Non-Primary Care Provider (PCP)	Guttman Max
										Practitioner - Non-Primary Care Provider (PCP)	Brooks Nadine
										Practitioner - Non-Primary Care Provider (PCP)	Sargent Jennifer R
										Practitioner - Non-Primary Care Provider (PCP)	Andreopoulou Eleni
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Debbra Monchik
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pasquale David
										Practitioner - Non-Primary Care Provider (PCP)	Calderon Edwin Rpa
<	<	<	<	<		<	~		<	Practitioner - Non-Primary Care Provider (PCP)	Saponara Fiorella Karina
										Practitioner - Non-Primary Care Provider (PCP)	Goldstein Robert C Md
<		<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yung Pik Sai
										Practitioner - Non-Primary Care Provider (PCP)	Melman Arnold Md
										Practitioner - Non-Primary Care Provider (PCP)	Knight Denise
										Practitioner - Non-Primary Care Provider (PCP)	Freeman Ruth G Md
										Practitioner - Non-Primary Care Provider (PCP)	Fink-Levine Nanci Md
										Practitioner - Non-Primary Care Provider (PCP)	Wang Frederick M Md
										Practitioner - Non-Primary Care Provider (PCP)	Yoon Michele
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Driscoll M Catherine Md
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Santos Divina Md
										Practitioner - Non-Primary Care Provider (PCP)	Grosberg Brian M Md
<	<	<	<	<		ζ.	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ihemaguba Michael O Md
<	<	<	ζ.	ζ.	ζ.	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Perez Roberto
										Practitioner - Non-Primary Care Provider (PCP)	Richard Cooper
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	George Erik Md
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Strassman David Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Villafuerte Albert
<	<	<	<		<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cole-Olsewski Christine
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fitz James Antoine Ingrid A M
										Practitioner - Non-Primary Care Provider (PCP)	Hassan Khaled A Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 468 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Kushnir Margarita	Practitioner - Non-Primary Care Provider (PCP)										
Rivelis Erin	Practitioner - Non-Primary Care Provider (PCP)										
Adamczyk Janine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	~
Mohamed Ambreen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	~
Arutyunyan Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	~
Justin Joy	Practitioner - Non-Primary Care Provider (PCP)										
Rebekah Daggett	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Bowen Kevin F	Practitioner - Non-Primary Care Provider (PCP)										
Chambers Stephinie Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lewis Diane Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Irizarry Eddie	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Galen Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Katherine Wang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Figueroa Evelyn	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Picano Gino J	Practitioner - Non-Primary Care Provider (PCP)										
Dilorenzo Mary E	Practitioner - Non-Primary Care Provider (PCP)										
Pal Samantha	Practitioner - Non-Primary Care Provider (PCP)										
Shin Hyesu	Practitioner - Non-Primary Care Provider (PCP)										
Vilensky Jesyca	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	<	<	<
Chang Mason Chai-Sir	Practitioner - Non-Primary Care Provider (PCP)										
Alles Meghan	Practitioner - Non-Primary Care Provider (PCP)										
Zybert David	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Rivera Shania Tamara	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Wynn Carrie J	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Merin S	Practitioner - Non-Primary Care Provider (PCP)										
Chuck Roy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gosselin Gary Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Herbsman Neil Md	Practitioner - Non-Primary Care Provider (PCP)										
Afzal Munazza Md	Practitioner - Non-Primary Care Provider (PCP)										
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 469 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Savransky Yevgeny Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	ζ.	<	ζ.	ζ	<	<	
Vernenkar Vithal Vic Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	ζ.		<	ζ.	ζ	<	<	
Davidson Igor Phd	Practitioner - Non-Primary Care Provider (PCP)											
Downing Keith Thomas Md	Practitioner - Non-Primary Care Provider (PCP)											
Gramuglia Vincent J Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	ζ	ζ	<	<	
Serby Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<									
Park Chung Byung Md	Practitioner - Non-Primary Care Provider (PCP)											
Taillefer Bertha	Practitioner - Non-Primary Care Provider (PCP)											
Tropper Pamela J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gregory Nikolos	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Harrison Roslyn L	Practitioner - Non-Primary Care Provider (PCP)											
Klein Charna Md	Practitioner - Non-Primary Care Provider (PCP)											
Lubrano Arcangelo Aldo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<	
Mann Shari Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Jariwala Sunit	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Feldman Yael Sharon Dmd	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<	
Kanitkar Manali	Practitioner - Non-Primary Care Provider (PCP)											
Bellama Linda J	Practitioner - Non-Primary Care Provider (PCP)											
Blair Donald J	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<	
Yasmin Dhar	Practitioner - Non-Primary Care Provider (PCP)											
Agu Felicia Rn	Practitioner - Non-Primary Care Provider (PCP)											
Jalu Patel	Practitioner - Non-Primary Care Provider (PCP)											
Mena Natalie	Practitioner - Non-Primary Care Provider (PCP)											
Kurian Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Meckael Sherif N	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Bernal Armando	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<	
Neishelle Walcott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Yvonne Brett	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Armstrong Samantha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Duberstein Coad Susan E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Irons Rachel Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<									



Page 470 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Kairy Tamar	Practitioner - Non-Primary Care Provider (PCP)										
Sanchez Julia	Practitioner - Non-Primary Care Provider (PCP)										
Kam Sung Hee	Practitioner - Non-Primary Care Provider (PCP)										
Strein Daniel Ryan	Practitioner - Non-Primary Care Provider (PCP)	<	~	ζ.	ζ.	<	ζ.	<	<	<	<
Stern Adria L	Practitioner - Non-Primary Care Provider (PCP)										
Schiff Bradley Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	ζ.	ζ.	<	ζ.	<	<	<	<
Alfieri Donna Marie Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	ζ.	<	<	<	<
Bodine Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Solomon Seymour Md	Practitioner - Non-Primary Care Provider (PCP)										
Casper Theodore Md	Practitioner - Non-Primary Care Provider (PCP)										
Lindgren Tone Md	Practitioner - Non-Primary Care Provider (PCP)										
Barnaby Douglas Peter Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Savani Nargis Kasam Ali Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Menardy-Alphonse Flore-Marie	Practitioner - Non-Primary Care Provider (PCP)										
Wang Wei	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Byrne Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Foster Joanne L Md	Practitioner - Non-Primary Care Provider (PCP)										
Chudnoff Scott G Md	Practitioner - Non-Primary Care Provider (PCP)										
Sierra Lola	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Deborah E Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Fisher John Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Koenigsberg Mordecai Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Laks Mitchell P Md	Practitioner - Non-Primary Care Provider (PCP)										
Silver Alyssa Hope Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Elua la	Practitioner - Non-Primary Care Provider (PCP)										
Capra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Greene Patricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Narvaez Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Levine Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Carino Anthony James	Practitioner - Non-Primary Care Provider (PCP)										
Bell James lii	Practitioner - Non-Primary Care Provider (PCP)										



Page 471 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Narendra Nithan	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Diaz Maria D Np	Practitioner - Non-Primary Care Provider (PCP)										
Calderon Vincente Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<		<	<	<		<
Masry Maddy H	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dooley Francis Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ambarian Naira	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Khetsuriani Irina	Practitioner - Non-Primary Care Provider (PCP)										
Gruscinska Olga	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Dushey Craig	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
To Justin Kingsley	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Chambers Terry-Ann T	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Corrigan Mairead Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Keltz Julia	Practitioner - Non-Primary Care Provider (PCP)										
Nazir Sharique	Practitioner - Non-Primary Care Provider (PCP)										
Lamonica Donna	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Thomsen Michelle Miss	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Baleisha	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Shoshani Nechama	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Soeiro Loren Geoffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Srinivasan Maria Cristina	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Thomas Gabriel	Practitioner - Non-Primary Care Provider (PCP)										
Paul Myrlene	Practitioner - Non-Primary Care Provider (PCP)										
Keshishyan Nareh	Practitioner - Non-Primary Care Provider (PCP)										
Williamson Cooke Sharlene Jacquelin	Practitioner - Non-Primary Care Provider (PCP)										
Migliore, Vincent J.	Practitioner - Non-Primary Care Provider (PCP)										
Morrison Caitlin Jean	Practitioner - Non-Primary Care Provider (PCP)										
Chidiebere Uchegbu	Practitioner - Non-Primary Care Provider (PCP)										
Ittan Sanju P	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Samantha Ciaccia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ramos Mark Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Jimenez Yakdiel Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 472 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Geller David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ.	<	<	<	ζ.	<
Goldstein Sheldon N Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ.	<	<	<	ζ.	<
Pan Edwin Md	Practitioner - Non-Primary Care Provider (PCP)										
Spinowitz Bruce S Md	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Barry M Md	Practitioner - Non-Primary Care Provider (PCP)										
Yun Edward Chung	Practitioner - Non-Primary Care Provider (PCP)										
Ramirez Mark Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Lambrelli Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Douglas Condit	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Sieg Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Rosenfeld Nathan S Md	Practitioner - Non-Primary Care Provider (PCP)										
Cobelli Marcie Broder	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hackley Barbara Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wren Sarah Barrett	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Arens Raanan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Neches Richard Brooks Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Galvao Marie Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rozenblit Alla Md	Practitioner - Non-Primary Care Provider (PCP)										
Agbonkpolo Francis O O	Practitioner - Non-Primary Care Provider (PCP)										
Elrafei Tarek Nabil Md	Practitioner - Non-Primary Care Provider (PCP)										
Mcwilliam James Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Faliszek James	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Elite Physical Therapay And R	Practitioner - Non-Primary Care Provider (PCP)										
Ulmer Amanda Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Lizano Danny	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jaime Gomez Hernandez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Jonathan Harris	Practitioner - Non-Primary Care Provider (PCP)										
Nerestan Dominique	Practitioner - Non-Primary Care Provider (PCP)										
Rosen Michele	Practitioner - Non-Primary Care Provider (PCP)										
Taylor Marlene B	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ.	<	<	<	<	<
Goldberg Alla Do	Practitioner - Non-Primary Care Provider (PCP)										



Page 473 of 757 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Nitka Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Engelbertz Fabian	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	<
Pike, Lily, Md	Practitioner - Non-Primary Care Provider (PCP)										
Vigoda Ivette	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Young Shiu May	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	ζ.	<	ζ.	<	<
Cubero Ismael	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	ζ.	<	ζ.	<	<
Ertegun Leyla	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
De Oliveira Paolo S Rn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Margolis Julia	Practitioner - Non-Primary Care Provider (PCP)										
Bifone Casey Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
George James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rifkin Melissa R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Dumpert Kathleen P H	Practitioner - Non-Primary Care Provider (PCP)										
Hellbusch Amy	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Rao Narasinga P Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bulauitan Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rabbani Farhang	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Frei Gill Leor Md	Practitioner - Non-Primary Care Provider (PCP)										
Siedlecki Alan	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Fidvi Shabnam Amir Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Patterson Kirk Austin	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Foral Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Choi Steven J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rothman Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Cheng Yu-Chung Tony Ot	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Freilich Bryan Michael Phd	Practitioner - Non-Primary Care Provider (PCP)										
Contreras Virginia Md	Practitioner - Non-Primary Care Provider (PCP)										
Preven David W Md	Practitioner - Non-Primary Care Provider (PCP)										
Gombos Michal M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weinstein Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kishore Preeti Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 474 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Sa
fety Net
Providers
in Gı
een

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Newsome Nadine Lorraine Dds	Practitioner - Non-Primary Care Provider (PCP)										
Kim Kami Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Brandt Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)										
Zhang Chenyang	Practitioner - Non-Primary Care Provider (PCP)										
Sophy Em-Mcmenimon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Leeshun Rivera	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Juthani Viral Virendra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gitkind Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Robinson Steven Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dimitra Mitsianis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Wanich Tony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Padilla-Matthew Grace	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Kirschner Randi	Practitioner - Non-Primary Care Provider (PCP)										
Blair Jordana Sarah	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	<	<
Sulaj Donjeta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Chinitz Emily	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Cabrera Yuberkys	Practitioner - Non-Primary Care Provider (PCP)										
Patterson Daniel Kennith	Practitioner - Non-Primary Care Provider (PCP)										
Sucu Asli	Practitioner - Non-Primary Care Provider (PCP)										
Erlichman David Baruch	Practitioner - Non-Primary Care Provider (PCP)										
Marshall Lisa L	Practitioner - Non-Primary Care Provider (PCP)										
Harroche Jessica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Daswani Dina Deepak	Practitioner - Non-Primary Care Provider (PCP)										
Agonafer Senayet Dereje	Practitioner - Non-Primary Care Provider (PCP)										
Charlie Ohakam	Practitioner - Non-Primary Care Provider (PCP)										
Levy Scott J Dds	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Aiyana Eva	Practitioner - Non-Primary Care Provider (PCP)										
Sever Kyle Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Mathai Lijo Parackel	Practitioner - Non-Primary Care Provider (PCP)										
Nepomnyaschaya Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)										
Soba Daniella	Practitioner - Non-Primary Care Provider (PCP)										



Page 475 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Lutin, Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Melissa Hernandez Davis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	〈	<
Campbell Velma Lyn	Practitioner - Non-Primary Care Provider (PCP)										
George Sedhom	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kavanoor Krithika	Practitioner - Non-Primary Care Provider (PCP)										
Reyes Narolin	Practitioner - Non-Primary Care Provider (PCP)	<	<								
lezza April	Practitioner - Non-Primary Care Provider (PCP)										
Munoz Luis Carlos	Practitioner - Non-Primary Care Provider (PCP)										
Brown Christina Joy	Practitioner - Non-Primary Care Provider (PCP)										
Sylvia Ebalu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cavel Mclean-Ferguson	Practitioner - Non-Primary Care Provider (PCP)										
Ashraf Umair	Practitioner - Non-Primary Care Provider (PCP)										
Macios Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Spina Anthony Emilio	Practitioner - Non-Primary Care Provider (PCP)										
Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Dummit Eldon Steven lii Md	Practitioner - Non-Primary Care Provider (PCP)										
Olhoffer Ingrid Helena Md	Practitioner - Non-Primary Care Provider (PCP)										
Callaway Edward	Practitioner - Non-Primary Care Provider (PCP)										
Lawhorne Paul Augustus Jr Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Sable Robert A Md	Practitioner - Non-Primary Care Provider (PCP)										
Westfried Morris Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Fried Philip Md	Practitioner - Non-Primary Care Provider (PCP)										
Ogoke Bentley	Practitioner - Non-Primary Care Provider (PCP)										
Siejo Rosa M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bent John P Iii Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Koppel Barbara Sue Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Pawl Nancy	Practitioner - Non-Primary Care Provider (PCP)										
Karwa Manoj L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chan John Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Fleischer Norman Md	Practitioner - Non-Primary Care Provider (PCP)	-									



Page 476 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects	-			-					
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Nathan Joel Alan	Practitioner - Non-Primary Care Provider (PCP)										
Merriweather Aisha Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Khokhar Rubina S Md	Practitioner - Non-Primary Care Provider (PCP)										
Wan Phyllis	Practitioner - Non-Primary Care Provider (PCP)										
Magalie Bonneau	Practitioner - Non-Primary Care Provider (PCP)										
Hope Sinclair	Practitioner - Non-Primary Care Provider (PCP)										
Gomes Elizabet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Karia Kunal	Practitioner - Non-Primary Care Provider (PCP)										
Gupta Atul Kumar	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Gyorgyi Datz	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Spoljaric Maria Clarissa Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Vicioso Edwin Xavier Md	Practitioner - Non-Primary Care Provider (PCP)										
Blase Stacey Lee	Practitioner - Non-Primary Care Provider (PCP)										
Matthews Glenmarie	Practitioner - Non-Primary Care Provider (PCP)										
lacono Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Takyi Charles	Practitioner - Non-Primary Care Provider (PCP)										
Schnapp Marisa	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Green Young Sam	Practitioner - Non-Primary Care Provider (PCP)										
Montgomery Ingrid L	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Gwonuk Lim	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Weiss Meredith	Practitioner - Non-Primary Care Provider (PCP)										
Urena Yudelka	Practitioner - Non-Primary Care Provider (PCP)										
Caldwell William	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ashley Moloney	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wagman Gabriel	Practitioner - Non-Primary Care Provider (PCP)										
Rider Amanda Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Tanya Mclean	Practitioner - Non-Primary Care Provider (PCP)										
Nalla Anil Kumar	Practitioner - Non-Primary Care Provider (PCP)										
Malik Kristina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shah, Seema, Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Quigley Diane Rn	Practitioner - Non-Primary Care Provider (PCP)										



Page 477 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Tomaski Sara Helene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	〈	<	<	<
Carina Wind	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	ζ.	<	ζ.	<
Hipkens Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Markova Natalia	Practitioner - Non-Primary Care Provider (PCP)										
Choudhury Tarif	Practitioner - Non-Primary Care Provider (PCP)										
Shah Nidhi	Practitioner - Non-Primary Care Provider (PCP)										
Ellsasser Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Romero Jose Luis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Banks Adam	Practitioner - Non-Primary Care Provider (PCP)										
Salomon Say	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jaime Butler	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moore Nora	Practitioner - Non-Primary Care Provider (PCP)										
Maple Jenifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Edwina Afenu-Lamptey	Practitioner - Non-Primary Care Provider (PCP)										
Defeo Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Bailey Shereene	Practitioner - Non-Primary Care Provider (PCP)										
Medina Miguel	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Messinger David B Md	Practitioner - Non-Primary Care Provider (PCP)										
Marzano John C Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Alabre Marjory Md	Practitioner - Non-Primary Care Provider (PCP)										
Fleischman Jay A	Practitioner - Non-Primary Care Provider (PCP)										
Libassi David	Practitioner - Non-Primary Care Provider (PCP)										
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)										
Klingman Arlene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Courtney Kuhn	Practitioner - Non-Primary Care Provider (PCP)										
Santoro Jamie Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Brizz Tisha Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Patel Ashok A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mcinerney Michele	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Huang Gloria Shining	Practitioner - Non-Primary Care Provider (PCP)										
Broyde Haramati Linda Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 478 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Requisitable California Marchinean Provider Category 24 24 24 25 25 34 34 34 34 44 44 44 4		Participating in Projects	cts									-
Midd Practitioner - Non-Primary Cane Provider (PCP) Column 1 Column 2	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
MMM Pacititioner - Non-Primary Case Provider (PCP) Column No. Column	Reyes Maria Julieta G Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Placitioner - Non-Primary Case Provider (PCP) Image: Control of the Control of Post (PCP) Image: Control of Post (PCP)	Paul Evelyne M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Shifteh Keivan Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lee Alison	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Nun-Primary Care Provider (PCP)	Morgan Aurea	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Galera X	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ.	<	<	\	<	<
toya Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Daugialaite Laura	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	〈	<	<	〈	<	<
a N Practitioner - Non-Primary Care Provider (PCP) V	Margaret Montoya	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
a N Practitioner - Non-Primary Case Provider (PCP) V	Tocci Laura L	Practitioner - Non-Primary Care Provider (PCP)										
We Marguerite Practitioner - Non-Primary Care Provider (PCP) IX	Rappaport Lisa N	Practitioner - Non-Primary Care Provider (PCP)										
we Margueritie Practitioner - Non-Primary Care Provider (PCP) X	Anna Zaldivar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) In In Practitioner - Non-Primary Care Provider (PCP) In In In In In In In In In In In In In I	Stroh Genevieve Marguerite	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ton Practitioner - Non-Primary Care Provider (PCP) V	Myer Parvathi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Williams Carlton	Practitioner - Non-Primary Care Provider (PCP)										
Shua Charles Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Co	Otoo Erica	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
MM Practitioner - Non-Primary Care Provider (PCP) C	Appelstein Joshua Charles	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
abeth Mary Practitioner - Non-Primary Care Provider (PCP) Image: Control of the cont	Afflick,Sharon M	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Leah Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Ridgway Elizabeth Mary	Practitioner - Non-Primary Care Provider (PCP)										
s Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Lockley-Hill Leah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Chashayar Practitioner - Non-Primary Care Provider (PCP) V V V V V V Adam Practitioner - Non-Primary Care Provider (PCP) V V V V V V a E Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Ia Practitioner - Non-Primary Care Provider (PCP) V<	Garcia Sonia	Practitioner - Non-Primary Care Provider (PCP)										
Khashayar Practitioner - Non-Primary Care Provider (PCP) IV IV IV Adam Practitioner - Non-Primary Care Provider (PCP) IV IV IV Adam Practitioner - Non-Primary Care Provider (PCP) IV IV IV BE Practitioner - Non-Primary Care Provider (PCP) IV IV IV IV Ia Practitioner - Non-Primary Care Provider (PCP) IV	Fausto James	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
shayar Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the p	Scott Monique L	Practitioner - Non-Primary Care Provider (PCP)										
am Practitioner - Non-Primary Care Provider (PCP) am Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP)	Yazdanbakhsh Khashayar	Practitioner - Non-Primary Care Provider (PCP)	<	<								
am Practitioner - Non-Primary Care Provider (PCP)	Stapert Erika	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V <	Tomback David Adam	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Souffrant, Victoria E	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Brenda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Teigen Nickolas	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
C Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Timothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	~	<	<
Practitioner - Non-Primary Care Provider (PCP)	Cocca-Bates Katherine C	Practitioner - Non-Primary Care Provider (PCP)										
	Fein Daniel M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 479 of 757 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jensen Kristin Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Shija	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	<	〈	<	<	<	<
Daniel Reny Rajan	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	ζ	ζ.	<	<	<	<
Jefferson Lucette	Practitioner - Non-Primary Care Provider (PCP)										
Saygbe Kollie	Practitioner - Non-Primary Care Provider (PCP)										
Kopach Aleksandr	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Victoria	Practitioner - Non-Primary Care Provider (PCP)										
Lukose, James, Pa	Practitioner - Non-Primary Care Provider (PCP)										
Curzio Carmine Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Mercy Ukpe	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Ali Malikah Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Asumadu Akua	Practitioner - Non-Primary Care Provider (PCP)										
Slotwiner-Nie Peter K Md	Practitioner - Non-Primary Care Provider (PCP)										
Lapidus Robert L	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Yearwood Renee D Od	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Nwosu Julius Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Garan Ared	Practitioner - Non-Primary Care Provider (PCP)										
Hodge Richard	Practitioner - Non-Primary Care Provider (PCP)										
Medow Norman B Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Tolia Bhupendra M	Practitioner - Non-Primary Care Provider (PCP)										
Dimond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Caces Wilfredo	Practitioner - Non-Primary Care Provider (PCP)										
Steven Herzenberg	Practitioner - Non-Primary Care Provider (PCP)										
Frank Lee	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Samuel George	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Buse Dawn C Phr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ballaban-Gil Karen Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Katyal Chhavi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Plummer Robert L Md.,Facs.,Pc	Practitioner - Non-Primary Care Provider (PCP)										
Sparano Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)										




Page 480 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Greenhill Susan Walton
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Vecchione Brenda
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jean-Felix Emmanuel Mr.
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Eileen Dolce
										Practitioner - Non-Primary Care Provider (PCP)	Kalia Harmit
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Galeano Eduardo Enrique
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Trenard Natoushka
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Atkin Michael
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abuzeid Al-Waleed Mohamed
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Khalid Laila
										Practitioner - Non-Primary Care Provider (PCP)	Ahmadian Lohrasb
										Practitioner - Non-Primary Care Provider (PCP)	Huynh Trang K
										Practitioner - Non-Primary Care Provider (PCP)	Soloway Irene Pa
										Practitioner - Non-Primary Care Provider (PCP)	Bampoe Isaac G Md
										Practitioner - Non-Primary Care Provider (PCP)	Stone Peter Lyle Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Burnett Michael Charles Md
										Practitioner - Non-Primary Care Provider (PCP)	Friedman Ronit
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Villanueva-Siles Esperanz
										Practitioner - Non-Primary Care Provider (PCP)	Palmer Sanchia
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Satyadeo Meera H
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Sarah Chambers
										Practitioner - Non-Primary Care Provider (PCP)	Panarelli Anthony Joseph Md
										Practitioner - Non-Primary Care Provider (PCP)	Wieder Harriot Estelle
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Nacario Anita
										Practitioner - Non-Primary Care Provider (PCP)	Kalb-Schweitzer Linda Susan
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Carnelia James
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Adavelyn
<	ζ.	<	ζ.	ζ.	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Farmakidis Constantin
										Practitioner - Non-Primary Care Provider (PCP)	Abrams Nana Od
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Amis Edward Stephen Jr Md
										Practitioner - Non-Primary Care Provider (PCP)	Richman Elise Keltz Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 481 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Seth Ami	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	<		<	<	<	ζ.	<
Mitchell Eric	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Masias Castanon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Eisenberger Eliezer T	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
William Nguyen	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Fatoumatta Waggeh	Practitioner - Non-Primary Care Provider (PCP)										
Goldstein Jill Y	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.								
Arvizu, Rosalba	Practitioner - Non-Primary Care Provider (PCP)										
Wahezi Dawn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sabana R Sunesara Pa	Practitioner - Non-Primary Care Provider (PCP)										
Dorsey Brian	Practitioner - Non-Primary Care Provider (PCP)										
Daich Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Frantzis Irene Christine	Practitioner - Non-Primary Care Provider (PCP)										
Roman Susan	Practitioner - Non-Primary Care Provider (PCP)										
Rollhaus Miriam	Practitioner - Non-Primary Care Provider (PCP)										
Rubin Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Altschuler Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fukuda Maya Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<		<
Herzog Gary Do	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Lederman Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)										
Rossin Richard D Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Hoffman Anthony David Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubin David Howard Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	<	<
Themistocle Fenar	Practitioner - Non-Primary Care Provider (PCP)										
Esses Jacob Md	Practitioner - Non-Primary Care Provider (PCP)										
Fitten Joan T Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klass Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)										
Lipschitz Sageman Sharon B Md	Practitioner - Non-Primary Care Provider (PCP)										
Castro Diana Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Master Mumtaz Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	<		<	<	<	<	<
Mango Charles William Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 482 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)										
Mercando Anthony D Md	Practitioner - Non-Primary Care Provider (PCP)										
Katz Howard Victor Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	<		<	ζ.	ζ.	ζ.	<
Wyville Dale V	Practitioner - Non-Primary Care Provider (PCP)										
Herzberg Stephen L Dds	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	ζ.	<	ζ.	ζ.	<	<
Carcione Joseph Rosario Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Prasad Anisa Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Guillaume Carl Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Cisneros George J Md	Practitioner - Non-Primary Care Provider (PCP)										
Chaperon Volvic Lcsw	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<					
Gonzalez Orlando Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.								
Ryan Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Callard Helana Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Pearlman Scott Brian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spiro Alfred J Md	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Hung Dang Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Del Rio Marcela Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shashou Dovelet Md	Practitioner - Non-Primary Care Provider (PCP)										
Cheryl Daley-Williams	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Yung W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mutone Michael Christopher Md	Practitioner - Non-Primary Care Provider (PCP)										
Lasak Anna Md	Practitioner - Non-Primary Care Provider (PCP)										
Bravo Carlos	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Yates Patricia K	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Buontempone Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Gulko Edwin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Eugenio Paul L	Practitioner - Non-Primary Care Provider (PCP)										
Vermeulen Marsia	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Eucker Hannah	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Chacko Kristina	Practitioner - Non-Primary Care Provider (PCP)										
Stein Emily S	Practitioner - Non-Primary Care Provider (PCP)										



Page 483 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Nnamdi Uchechukwu Chinedu	Practitioner - Non-Primary Care Provider (PCP)										
Sidhu Gurleen	Practitioner - Non-Primary Care Provider (PCP)										
Avigayil Neuburger	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Mavis Narh	Practitioner - Non-Primary Care Provider (PCP)										
Binder Adam Finn	Practitioner - Non-Primary Care Provider (PCP)										
Glory Odigie	Practitioner - Non-Primary Care Provider (PCP)										
Milne Dafne A	Practitioner - Non-Primary Care Provider (PCP)										
Louissaint Gina Marie	Practitioner - Non-Primary Care Provider (PCP)										
Goodwin, Marion	Practitioner - Non-Primary Care Provider (PCP)										
Aponte Kali Chandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tamarez Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Bernholc Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bernstein Alan L Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Jakubowicz David Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Epstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Daniel Taft Md	Practitioner - Non-Primary Care Provider (PCP)										
Tokar Dmitriy	Practitioner - Non-Primary Care Provider (PCP)										
Kcomt Myrna Soledad	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wickham Jasmine	Practitioner - Non-Primary Care Provider (PCP)										
Weber Mary-Jo Diaz	Practitioner - Non-Primary Care Provider (PCP)										
Rigual Lynch Lourdes	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Marino Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Pounds Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)										
Lovings Tara Md	Practitioner - Non-Primary Care Provider (PCP)										
Singh Mahinderjit Md	Practitioner - Non-Primary Care Provider (PCP)										
Cavagnaro Christopher Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Apicella Sheila Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Weinberg S Dana	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Mcmahon Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Flusberg Milana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Florence Igwe	Practitioner - Non-Primary Care Provider (PCP)										



Page 484 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Coplowitz Shana	Practitioner - Non-Primary Care Provider (PCP)										
Gal Altberg	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	<	<	<	<	<	<
Neade Tina Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Forsh David	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	<		ζ	<	<	ζ	<
Jain Ruchicka	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	<	<	<	<	<	<	<
Sitki Dogus	Practitioner - Non-Primary Care Provider (PCP)										
Han Maggie	Practitioner - Non-Primary Care Provider (PCP)										
Frieder Ariela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Wong Brian Sze-Lik	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cherian Koshi Alummoottil Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Soliterman Eugenia A	Practitioner - Non-Primary Care Provider (PCP)										
Flores Zylma	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Jodi Shulman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Miranda Raquel A	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)										
Jared Simcik	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Yuen Cathy	Practitioner - Non-Primary Care Provider (PCP)										
Tang Abby S	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Taina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Adragna Maria C	Practitioner - Non-Primary Care Provider (PCP)										
Wong Arie	Practitioner - Non-Primary Care Provider (PCP)										
Reiser Vanessa	Practitioner - Non-Primary Care Provider (PCP)										
Narang Jolie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dohrn Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Burger Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Myers Timothy Vernon	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Haller Chad Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Ruben E Md	Practitioner - Non-Primary Care Provider (PCP)										
Baker Stephen Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Blumberg Dana Meredith	Practitioner - Non-Primary Care Provider (PCP)										
Croslin Nicole M	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 485 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Jackson Crystal Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Sheffet Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chaur Adriana Maria	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	〈	<	<	<	<
Tan-Geller Melin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Burke Robert	Practitioner - Non-Primary Care Provider (PCP)										
Polanco Jacqueline Dds	Practitioner - Non-Primary Care Provider (PCP)										
Mellacheruvu Smitha	Practitioner - Non-Primary Care Provider (PCP)										
Sachdev Bindu Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cuomo Frances Md	Practitioner - Non-Primary Care Provider (PCP)										
Khan Zareen R Md	Practitioner - Non-Primary Care Provider (PCP)										
Yvette Deerr	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Crandall Jill Md	Practitioner - Non-Primary Care Provider (PCP)										
Viron Anna	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Bouzi Martine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ghavamian Reza Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Guerrero Manuel Alejandro Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Schnell Ellen S	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Enriquez Eduardo R Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Robinson Julie Vale Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Berenfeld Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Autry April	Practitioner - Non-Primary Care Provider (PCP)										
Amorosa Louis	Practitioner - Non-Primary Care Provider (PCP)	〈	<	<	<	<	<	<	<	<	<
Med-Psych Service A Medical	Practitioner - Non-Primary Care Provider (PCP)										
Shujauddin Sadahf	Practitioner - Non-Primary Care Provider (PCP)	〈	<	<	<	<	<	<	<	<	<
Maureen Mcevoy	Practitioner - Non-Primary Care Provider (PCP)										
Miller Neville Alfonso	Practitioner - Non-Primary Care Provider (PCP)										
Mccarry Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Nabatian Adam	Practitioner - Non-Primary Care Provider (PCP)										
Liberman Ava	Practitioner - Non-Primary Care Provider (PCP)										
Khan Tahir S	Practitioner - Non-Primary Care Provider (PCP)										
Anastasia Nwasokwa	Practitioner - Non-Primary Care Provider (PCP)										



Page 486 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Lawton Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Gabriel Liana	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	ζ.	<	<	ζ.	<	<
Jessica Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<	<	〈	<	<
Talleos Christina	Practitioner - Non-Primary Care Provider (PCP)										
Prieto Luisa Fernanda	Practitioner - Non-Primary Care Provider (PCP)										
Thompson Melissa Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)										
Nymeyer Jessica Lee	Practitioner - Non-Primary Care Provider (PCP)										
Patel Pranav Dineshkumar	Practitioner - Non-Primary Care Provider (PCP)										
Riqard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Harrison Jeffrey D Md	Practitioner - Non-Primary Care Provider (PCP)										
Ventura Kara A	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Fishman Gary Rafael	Practitioner - Non-Primary Care Provider (PCP)										
Graf Alisa J	Practitioner - Non-Primary Care Provider (PCP)										
Culliford Andrea N Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ushay Henry Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
lqbal Naveed Md	Practitioner - Non-Primary Care Provider (PCP)										
Richards Mahesan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chee Won Keun Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Juthani Virendra J Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Keller Marla Jill Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lorna Co	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Wu Ding	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	<	<	<
Kahana Madelyn Dale Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Ciliberto Christopher Fernand	Practitioner - Non-Primary Care Provider (PCP)										
Penafranqui Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Baldeon Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Strauss David William	Practitioner - Non-Primary Care Provider (PCP)										
King Diana Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Fruitman Edward	Practitioner - Non-Primary Care Provider (PCP)										
Symecko John A Jr	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<



Page 487 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Nadia Baldeo-Ponnappan	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Galkina Jane	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	ζ	〈	ζ	〈
Weingarten-Arams Jacqueline S	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	〈	〈	<
Goldstein Robert D Md	Practitioner - Non-Primary Care Provider (PCP)										
Naco Elva Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<								
Smotkin David Md	Practitioner - Non-Primary Care Provider (PCP)										
Caratas Mihai	Practitioner - Non-Primary Care Provider (PCP)										
Giurca Dan	Practitioner - Non-Primary Care Provider (PCP)										
Mcavey Beth Alyson	Practitioner - Non-Primary Care Provider (PCP)										
Slosar Magdalena	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Lam Leslie Suihong Md	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Setty Sudarshan	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Buyuk Erkan	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Staci	Practitioner - Non-Primary Care Provider (PCP)										
Cooper Marcina	Practitioner - Non-Primary Care Provider (PCP)										
Annan David Nii Yarteboye	Practitioner - Non-Primary Care Provider (PCP)										
Wise Marion	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Aviles Susana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Riccobono Brianna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Martinez Michael	Practitioner - Non-Primary Care Provider (PCP)										
Stark Allison	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Kwon Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Harding Katherine L	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Joy Christina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Buss Jeanette T	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ponnala Madhusudhan	Practitioner - Non-Primary Care Provider (PCP)										
Kari Albery	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Crimi Kelly Rose	Practitioner - Non-Primary Care Provider (PCP)										
Staudt Haley Marie	Practitioner - Non-Primary Care Provider (PCP)										
Baez Rafelina	Practitioner - Non-Primary Care Provider (PCP)										
Liebman Elaine Michelle	Practitioner - Non-Primary Care Provider (PCP)										




Page 488 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<		<	<	<		<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kashyap Yogita
	〈		<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sandra Triggs
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Afzal Amna S
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Merrill Elizabeth Gene
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jennifer Irizarry
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kamal Layla Georges
										Practitioner - Non-Primary Care Provider (PCP)	Battino Risa Danielle
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Elena Gonzalez Np
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Edward Oduro-Kwakye
										Practitioner - Non-Primary Care Provider (PCP)	Family Foot Care New Rochelle
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lynn Brian P
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kizer Jorge R Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Keown Maureen
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hoang Bang
										Practitioner - Non-Primary Care Provider (PCP)	Banks Erika Heidi Md
										Practitioner - Non-Primary Care Provider (PCP)	Ishkanian Gary Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ruben Robert J Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pekovic Dusan Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ricafort Rosanna Jane Md
										Practitioner - Non-Primary Care Provider (PCP)	Bass Kenneth
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rivera Milagros Pa
										Practitioner - Non-Primary Care Provider (PCP)	John C Megarr Rehabilitation
										Practitioner - Non-Primary Care Provider (PCP)	Dr Proveen Kumrah Podiatry Pc
										Practitioner - Non-Primary Care Provider (PCP)	Balar Nilesh Naran Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Novotny Paul L Md
										Practitioner - Non-Primary Care Provider (PCP)	Perry-Bottinger Lynne V Md
										Practitioner - Non-Primary Care Provider (PCP)	Fuks Joachim Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Maling Alison T
<	<	<	<	<		ζ.	<		<	Practitioner - Non-Primary Care Provider (PCP)	Mantilla Fanny Janeth Do
										Practitioner - Non-Primary Care Provider (PCP)	Debello John A Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Sanderson Dana
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 489 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ampadu-Kyere Yaw	Practitioner - Non-Primary Care Provider (PCP)										
Masud Ahmed	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nazario Helen	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Jamie	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	ζ.	<	<	<	<	ζ.	<
Lori Rosenthal	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	<	ζ.	ζ.	〈
Shaquan Chapman	Practitioner - Non-Primary Care Provider (PCP)										
Viswanathan Preeti	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	ζ.	<
Ross Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Dorcas Adu Boahen	Practitioner - Non-Primary Care Provider (PCP)										
Berkin Jill	Practitioner - Non-Primary Care Provider (PCP)										
Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Dave Kartikeya	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	~	<	<	<	<	<
Chin X	Practitioner - Non-Primary Care Provider (PCP)										
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	<				~		<			<
Breborowicz Andrzej Krzysztof	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Ustun Berrin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Shastri Aditi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Nathanaelle Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Patel Naitik Shaileshbhai	Practitioner - Non-Primary Care Provider (PCP)										
Cho Sung Min	Practitioner - Non-Primary Care Provider (PCP)										
Loveland Lea	Practitioner - Non-Primary Care Provider (PCP)										
Hanson Latisha M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~		<		<	
Olusola Ogunlana	Practitioner - Non-Primary Care Provider (PCP)										
Orea Marisol	Practitioner - Non-Primary Care Provider (PCP)										
Motamedinia Shahab	Practitioner - Non-Primary Care Provider (PCP)										
Muscarella Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schneider-Machin Lauren	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Nguyen Ngoc Minhthi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Shollar Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)										
Mcdonnell Kevin M Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	ζ.	<



Page 490 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Devi Sarala A Md	Practitioner - Non-Primary Care Provider (PCP)										
Ciment Avraham Yitchak Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Makower Della Felice Md	Practitioner - Non-Primary Care Provider (PCP)										
Hartmannsgruber Maximilian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)										
Malhotra Yogangi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Donna Demetri- Friedman	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<		<		<	
Stroe Angela	Practitioner - Non-Primary Care Provider (PCP)										
Vassallo Charles J Md	Practitioner - Non-Primary Care Provider (PCP)										
James Mcgaughan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Paljevic Esma	Practitioner - Non-Primary Care Provider (PCP)										
Selekman Warren L	Practitioner - Non-Primary Care Provider (PCP)										
Lazarov Dvora	Practitioner - Non-Primary Care Provider (PCP)										
Marc Civitano	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Sandra Goldman	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Bagga Kamlesh K Csw	Practitioner - Non-Primary Care Provider (PCP)										
Jessena Chattar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vazquez Raphael Luis Md	Practitioner - Non-Primary Care Provider (PCP)										
Bassila Maha Khalil Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bunyan Angela M	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Kraut Richard Alan Dds	Practitioner - Non-Primary Care Provider (PCP)										
Nwokeji Kingsley	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<		<
Joseph Vilma A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Svorcan Zoran Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Diaz Claribel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Alix E Fleury	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
O'Hara Marianne	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Li Yan Md	Practitioner - Non-Primary Care Provider (PCP)										
Holder Jonathan L Md	Practitioner - Non-Primary Care Provider (PCP)										
Bautista Maria Lourdes Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<



Page 491 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lopez Maria
										Practitioner - Non-Primary Care Provider (PCP)	Alberta Adjei
										Practitioner - Non-Primary Care Provider (PCP)	Kim Michael Mr.
										Practitioner - Non-Primary Care Provider (PCP)	Lleshi Florijana
										Practitioner - Non-Primary Care Provider (PCP)	English, Hannah
										Practitioner - Non-Primary Care Provider (PCP)	Rashid Moira A
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Burton Rebecca Lyn
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yonit Sterba Ruas
										Practitioner - Non-Primary Care Provider (PCP)	David Erica
<	<	<	<	<	ζ.	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Torres-Deas Lucille
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Corley Kenneth Ryan
<	<	<	<	<	ζ.	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Norton Jennifer
										Practitioner - Non-Primary Care Provider (PCP)	Ravikumar Aarti
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sophy Okello
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pereira Elaine
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Spiegel Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Gonzalez Virginia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zapata Jennifer Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chau Mei Lun
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mahoney Margaret
										Practitioner - Non-Primary Care Provider (PCP)	Pablo Freije Ibanez
										Practitioner - Non-Primary Care Provider (PCP)	Fanti Peter
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Deep
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zadrima Ana
										Practitioner - Non-Primary Care Provider (PCP)	Sanchez Samuel
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Espinoza Ronald D Do
										Practitioner - Non-Primary Care Provider (PCP)	Klobocista Merieme
<	<	<	<	<	ζ.	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nathan Lisa
										Practitioner - Non-Primary Care Provider (PCP)	Polyakova Natalia
<	<	~	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Simi Suri Do
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Weinman Aliza Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 492 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Dukette Rozelle J	Practitioner - Non-Primary Care Provider (PCP)										
Chapman Elizabeth Leona	Practitioner - Non-Primary Care Provider (PCP)										
Lewiton Rachael Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Renda Vincenzo	Practitioner - Non-Primary Care Provider (PCP)										
Chen Nantesha	Practitioner - Non-Primary Care Provider (PCP)										
Heinlen Stephanie S Md	Practitioner - Non-Primary Care Provider (PCP)										
Patti Ernest Frank Md	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Altamirano Ruben Do	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Bolkhovets Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)										
Miller Robert	Practitioner - Non-Primary Care Provider (PCP)										
Dire J Leonard Md	Practitioner - Non-Primary Care Provider (PCP)										
Glockenberg Aaron Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Allison Karen Melanie Md	Practitioner - Non-Primary Care Provider (PCP)										
Bodner William R Md	Practitioner - Non-Primary Care Provider (PCP)										
Guy Ali Eraj Md	Practitioner - Non-Primary Care Provider (PCP)										
Shaffer Scott H	Practitioner - Non-Primary Care Provider (PCP)										
Esses David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)										
Ronca Lorraine T Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Nessim Brian David Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Parras Mary Kean Md	Practitioner - Non-Primary Care Provider (PCP)										
Herskovitz Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosado Madeline Np	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Wiseman Samson Md	Practitioner - Non-Primary Care Provider (PCP)										
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)										
Smith Aloysius G Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Friedman Adam	Practitioner - Non-Primary Care Provider (PCP)										
Cunqueiro Alain	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Patel Puja	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nath Sandy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Furka Natalie Catherine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<



Page 493 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Brian
										Practitioner - Non-Primary Care Provider (PCP)	Jaffe, Sheryl
										Practitioner - Non-Primary Care Provider (PCP)	Fink Rebecca Naomi
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Diwan Ruffaida
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gamss Rebecca
										Practitioner - Non-Primary Care Provider (PCP)	Ishak Charbel
										Practitioner - Non-Primary Care Provider (PCP)	Poste Jennifer C
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sabiha Rahemanji
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Heule Samantha
										Practitioner - Non-Primary Care Provider (PCP)	Sidlo Zsuzsanna
										Practitioner - Non-Primary Care Provider (PCP)	Kim Geeeun Ms.
										Practitioner - Non-Primary Care Provider (PCP)	Pettei Edward
										Practitioner - Non-Primary Care Provider (PCP)	Maignan Sagine
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ohagan Andrew H
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hauck Kevin
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jimenez Melinda Ganio
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Diana Ramos
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Marrese Christine
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carobene Macy
										Practitioner - Non-Primary Care Provider (PCP)	Coron Roger
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nemeth Nicole
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Maria
<			<		<				<	Practitioner - Non-Primary Care Provider (PCP)	Lane Abbie Venus Dds
										Practitioner - Non-Primary Care Provider (PCP)	Tolentino Xiomara
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gaduputi Vinaya Vital
										Practitioner - Non-Primary Care Provider (PCP)	Reddy Divyabalakrishna
										Practitioner - Non-Primary Care Provider (PCP)	Oberlander Adam M
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rocca Juan Pablo Md
										Practitioner - Non-Primary Care Provider (PCP)	Josephine Dapaah
										Practitioner - Non-Primary Care Provider (PCP)	Katt Marguerite E
										Practitioner - Non-Primary Care Provider (PCP)	Veloz Neil
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 494 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Catagory 2.3		Participating in Projects	ects									
Predictioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Ayalon Omri Binyamin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C	Underland Lisa Joy	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kalyoussef Sabah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ	ζ	<
Practitioner - Nun-Primary Care Provider (PCP)	Keating Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Shah Kulin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Belsky Julianne Marie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Adusei Isaac Fenteng	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP)	Moran Snjezana Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dackis Melissa Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) V	Bayer Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Rao Prakash Jerripotula Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Calhoun Shannon Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Mencin Ali Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Gennarelli Louis A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Dai Phie-Bee Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Moradi Issac Eshagh Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Gladstone Lenore Z Md	Practitioner - Non-Primary Care Provider (PCP)										
ullis Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>White Michael James Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	White Michael James Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
utilis Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pract	Cecilia M Branas	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Is Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Jansson Samantha Mullis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Is Practitioner - Non-Primary Care Provider (PCP) V	Kosse Angelika Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) is Practitioner - Non-Primary Care Provider (PCP) id Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V	Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)										
Iss Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Kaur Surinder Md	Practitioner - Non-Primary Care Provider (PCP)										
is Practitioner - Non-Primary Care Provider (PCP) Id Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Wolf Eric Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP)	Arce Negron Nelida Iris	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Fleischmann Nicole Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Rafael Torres	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ie Do Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Koenig Regina M Dds	Practitioner - Non-Primary Care Provider (PCP)										
ie Do Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Naccarato Marc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bieri Phyllis L Md		<	<	<	<	<	<	<	<	<	<
	Albow Susan Marie Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 495 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Hamilton Gabrielle
<	<	<	<	~		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Chiong Brian
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chao Jerry
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nisnevitch-Savarese Zoulfira
										Practitioner - Non-Primary Care Provider (PCP)	Allen Delvalyn
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pisarenko Vadim Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Eagle Steven
										Practitioner - Non-Primary Care Provider (PCP)	Powell Kristin
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Neimark Matthew
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Janna Jo Danbe
										Practitioner - Non-Primary Care Provider (PCP)	Goldfarb Atara Chana Rpa
										Practitioner - Non-Primary Care Provider (PCP)	Fradlis Bella
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jones Peter Iii
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schulz Jacob
										Practitioner - Non-Primary Care Provider (PCP)	Craig Steinberg
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rinke Michael Lawrence
										Practitioner - Non-Primary Care Provider (PCP)	Brotea Cristia
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Nancy Chung
										Practitioner - Non-Primary Care Provider (PCP)	Anthonia Daniel
										Practitioner - Non-Primary Care Provider (PCP)	Perez-Cubillan Yaberci
										Practitioner - Non-Primary Care Provider (PCP)	Mchenry Janet
										Practitioner - Non-Primary Care Provider (PCP)	Leegant Ava Ricka Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mazing Maria Md
										Practitioner - Non-Primary Care Provider (PCP)	Chun Kwang J Md
<	<	<	〈	<	ζ.	ζ.	ζ.	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Sam Lumanie
										Practitioner - Non-Primary Care Provider (PCP)	Sheindlin Jonathan A Md
										Practitioner - Non-Primary Care Provider (PCP)	Jakubowicz Pamela Jasmine Md
<	<	<	<	<	<	ζ.	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Katende Roscoe Md
										Practitioner - Non-Primary Care Provider (PCP)	Schwartz Stewart Ian Do
										Practitioner - Non-Primary Care Provider (PCP)	Skokowska-Lebelt Anna Md
										Practitioner - Non-Primary Care Provider (PCP)	Merkatz Irwin R Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 496 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mccray, George	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Anthony Lee	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Vicencio Carmencita Concepcion	Practitioner - Non-Primary Care Provider (PCP)										
Hantman lan	Practitioner - Non-Primary Care Provider (PCP)										
Klein Genna Waldman Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		ζ.	<	<	<	<
Bobbeth Robinson	Practitioner - Non-Primary Care Provider (PCP)										
Chamblin Noah	Practitioner - Non-Primary Care Provider (PCP)										
Emelia Essuman	Practitioner - Non-Primary Care Provider (PCP)										
Izquierdo Ada	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Davis, Tony, Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<		<
Amoah Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Kerner Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Mcgregor Michael Peter	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Serra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Gil Judith	Practitioner - Non-Primary Care Provider (PCP)										
Blackmore Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Shin Dong-In	Practitioner - Non-Primary Care Provider (PCP)										
Kalogeras Kaitlin Athena	Practitioner - Non-Primary Care Provider (PCP)										
Scott Briana	Practitioner - Non-Primary Care Provider (PCP)										
Tan Connie	Practitioner - Non-Primary Care Provider (PCP)										
Chacko Shobin	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Bienstock, Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Rana Thakor C Md	Practitioner - Non-Primary Care Provider (PCP)										
Foster Paul F	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<		<	<	<	<
Gudis Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<		<		<	
Lundy Christine Denise	Practitioner - Non-Primary Care Provider (PCP)										
Klokeid Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Williams Deanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)										
Antonelle Robert William Md	Practitioner - Non-Primary Care Provider (PCP)										
Deboccardo Graciela O Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 497 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abramowitz Matthew
										Practitioner - Non-Primary Care Provider (PCP)	Ernestina Malloy
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dowling Michael Francis
										Practitioner - Non-Primary Care Provider (PCP)	Miller Samantha
										Practitioner - Non-Primary Care Provider (PCP)	Alain Neptune
<	<	<	<	ζ.	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Aydin Scott
										Practitioner - Non-Primary Care Provider (PCP)	Kivell Howard Neil Md
										Practitioner - Non-Primary Care Provider (PCP)	Bass Galina
										Practitioner - Non-Primary Care Provider (PCP)	Boakye Kwadwo Md
										Practitioner - Non-Primary Care Provider (PCP)	Burk Peter G Md
										Practitioner - Non-Primary Care Provider (PCP)	Lyall Barbara
										Practitioner - Non-Primary Care Provider (PCP)	Deluccia Deanna
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Curry Joan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sandeep Ponnappan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kutzy Theodore
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Boreland Ethlyn M
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Allen Raymond J
										Practitioner - Non-Primary Care Provider (PCP)	Massoumi Hatef Md
										Practitioner - Non-Primary Care Provider (PCP)	Al-Husayni Husayn Jawad Md
										Practitioner - Non-Primary Care Provider (PCP)	Manspeizer Sheldon Md
										Practitioner - Non-Primary Care Provider (PCP)	Naing Andrew Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Woo Myung Shik Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vemulapalli Pratibha Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dudek Ronald D Md
										Practitioner - Non-Primary Care Provider (PCP)	Cohen Herbert Jesse Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Napolitano Antonio Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Voneeden Lorraine
										Practitioner - Non-Primary Care Provider (PCP)	Gasinu Koku Mawusi Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Davydova Yelena Miss
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pamela Halpern
										Practitioner - Non-Primary Care Provider (PCP)	Pichler Barbara Mrs.
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 498 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pinchinat Ralph	Practitioner - Non-Primary Care Provider (PCP)										
Orlovskaya,Nina	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Nevadunsky Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Bobb Vanessa Toney	Practitioner - Non-Primary Care Provider (PCP)										
Shimonov Israel	Practitioner - Non-Primary Care Provider (PCP)										
Ruocco Martin James	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shah Neomi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Argeros Olga	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Roach Shauna	Practitioner - Non-Primary Care Provider (PCP)										
Yang Yuanquan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Giuliana Loo Gallagher	Practitioner - Non-Primary Care Provider (PCP)										
Roxan Morgan	Practitioner - Non-Primary Care Provider (PCP)										
Abbott Ethan Ernest	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hyacinth Ford	Practitioner - Non-Primary Care Provider (PCP)										
Rajan Mekha	Practitioner - Non-Primary Care Provider (PCP)										
Jones Benefita Floral	Practitioner - Non-Primary Care Provider (PCP)										
Manners Kereme	Practitioner - Non-Primary Care Provider (PCP)										
Apilado Jill	Practitioner - Non-Primary Care Provider (PCP)										
Lee Frances Jiyoung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sattin Kevin Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Guerin Yanick	Practitioner - Non-Primary Care Provider (PCP)										
Werden Scott	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bengualid Victoria Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Herold Betsy C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Headlam Bo	Practitioner - Non-Primary Care Provider (PCP)										
Benanti Michael J Md	Practitioner - Non-Primary Care Provider (PCP)										
Goldstein Harold L Dpm	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Brown Lamont Darwan Md	Practitioner - Non-Primary Care Provider (PCP)										
Mendieta Jorge Vladimir Dds	Practitioner - Non-Primary Care Provider (PCP)										
Pelcovitz Nachum T	Practitioner - Non-Primary Care Provider (PCP)										
Madan Rebecca Edith Pellett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 499 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Horn Corinne E Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	ζ.		ζ.	<	ζ.	<	<
Chang Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	ζ.	<	<
Conejero Jorge Alejandro	Practitioner - Non-Primary Care Provider (PCP)										
Miller Deborah	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Belle Troy	Practitioner - Non-Primary Care Provider (PCP)										
Steinschneider Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Lopez-Leon Manuel	Practitioner - Non-Primary Care Provider (PCP)										
Cruz-Robertson Charlene	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<		<	<	<	<
Gerardi Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
Morris Donald A Md	Practitioner - Non-Primary Care Provider (PCP)										
Sinha Sumita	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hebert Tiffany	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Stiell Terah Joy	Practitioner - Non-Primary Care Provider (PCP)										
Sobel Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Fisher Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Smith Richard V Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Somersel Gavin N Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lukoff Arthur S Dpm	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Kipp Julie	Practitioner - Non-Primary Care Provider (PCP)										
Forman Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Frank Susan Judith Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jayagopal Salem Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Kanofsky Jacob	Practitioner - Non-Primary Care Provider (PCP)										
Takematsu Mai	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Pinto Priya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Michels-Pettinelli Allison	Practitioner - Non-Primary Care Provider (PCP)										
Sun Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sellars Christophe	Practitioner - Non-Primary Care Provider (PCP)										
Rufino Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Graw-Panzer Katharina Dorothea Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Franco Victor	Practitioner - Non-Primary Care Provider (PCP)										



Page 500 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name		Participating in Projects	ects									
Pacilitioner - Non-Primary Cane Provider (PCP) X	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacitioner - Non-Primary Care Provider (PCP)	Natalie Brenner	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Common Practitioner - Non-Primary Case Provider (PCP) CV	Rose-Trzaska Carol	Practitioner - Non-Primary Care Provider (PCP)										
ww Practitioner - Non-Primary Care Provider (PCP) Pactitioner - Non-Pri	Richard Montero	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
ww Practitioner - Non-Primary Care Provider (PCP) Pacitioner - Non-	Thompson Shawna Yvonne	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Giftos Jonathan Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Yang Fan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Lowes Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Ajwani Neena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Campbell Marc Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Yusupov Emanuel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Meller Uri	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Spund Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Julia Nevin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Singer Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Cook Sharon Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Kamander Aviva	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Yeung,Kamyu	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V It Practitioner - Non-Primary Care Provider (PCP) V V V V V V V It Practitioner - Non-Primary Care Provider (PCP) V<	Vattappally Leena Np	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Guevara Ernesto Jose	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Taich Liliana Monica	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the co	Jankovich, Vasi Louise	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V It Practitioner - Non-Primary Care Provider (PCP) V	Tiburcio Dhesiay Miss	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) tt Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Briggie Alexis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) It Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Macias Adrielly	Practitioner - Non-Primary Care Provider (PCP)										
tt Practitioner - Non-Primary Care Provider (PCP) tt Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V	Taveras Angela Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
leskat Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Brown Leena Ann-Mari	Practitioner - Non-Primary Care Provider (PCP)										
leskat Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Tilley Alexandria	Practitioner - Non-Primary Care Provider (PCP)										
ter Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Hossain Osman Meskat	Practitioner - Non-Primary Care Provider (PCP)										
tter Practitioner - Non-Primary Care Provider (PCP) S S S S S S S S S S S S S S S S S S S	Garg Purnima Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Smith Alyson Wetter	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
	Shah Nishant Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 501 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects	,	:		, - -	} -	, - -	, : :	:	:
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Dragoman Monica V Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)										
Scher Mark A Md	Practitioner - Non-Primary Care Provider (PCP)										
Lawrence D Bub	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	ζ	ζ	<	<
Ostrer Harry Md	Practitioner - Non-Primary Care Provider (PCP)										
Oropall Robert Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Rubin S Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	ζ.	ζ.	<	<
Dupont Paul G Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosen Andrew Md	Practitioner - Non-Primary Care Provider (PCP)										
Zalta Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lerman Jay S Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosing Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Gil Ana	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<		<		<	
Schiop Luminita Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Schuster Victor L Md	Practitioner - Non-Primary Care Provider (PCP)										
Straker Tracey	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Dul Mitch	Practitioner - Non-Primary Care Provider (PCP)										
Chabon Brenda Phd	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Baum Thomas P	Practitioner - Non-Primary Care Provider (PCP)										
Suojanen Julianne Kimberly Joy Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Bareis-Sotelo Michelle Ann	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Krajewski Raymond	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<		<	<	<	<
Wright Rodney L Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Frost Andrei Md	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Shari Md	Practitioner - Non-Primary Care Provider (PCP)										
Gross Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Jim Bun Md	Practitioner - Non-Primary Care Provider (PCP)										
Woo Danny	Practitioner - Non-Primary Care Provider (PCP)										
Puius Yoram	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Glied Allen	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Tara Krishnasastry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 502 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bhatt Muneer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nahar Aman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Biggs Jacqueline C V Cnm	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	ζ.		ζ.	<	ζ.	ζ.	<
Cunningham Leslie Kim	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	ζ.	<
Segal Rhea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<		<		ζ.	
Mathew Jincy	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	ζ	ζ	<
Cole Adam	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	<	<	ζ.	ζ	<
Patel Ronak Amrut	Practitioner - Non-Primary Care Provider (PCP)										
Li Wei	Practitioner - Non-Primary Care Provider (PCP)										
Ramesh Manish	Practitioner - Non-Primary Care Provider (PCP)										
Tao Xiao	Practitioner - Non-Primary Care Provider (PCP)										
Leung Sharon Szeyan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Agrawal Manasi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Francois Veronica	Practitioner - Non-Primary Care Provider (PCP)										
Mendez Idalia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Elizabeth A. Boakye	Practitioner - Non-Primary Care Provider (PCP)										
Pal Somosri	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Valerie Tarsia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fichter Cassie N	Practitioner - Non-Primary Care Provider (PCP)										
Markowitz Jesse	Practitioner - Non-Primary Care Provider (PCP)										
Perrone Lorraine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Amedee Ayele Amessouwe	Practitioner - Non-Primary Care Provider (PCP)										
Osmun Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Vilaseca Amanda	Practitioner - Non-Primary Care Provider (PCP)										
Tuckman Monte Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Arias John	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Mastrantonio John Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Bello Folashade Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Schwartz Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klugman Susan Debra Md	Practitioner - Non-Primary Care Provider (PCP)										
Madeline Orellana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 503 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Adler Melvin L Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Walsh Christine Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Alapatt Leena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wong Ping Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Coco Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	ζ.	ζ.	<
Baker Jason S Dds	Practitioner - Non-Primary Care Provider (PCP)										
lamele Claire M Md	Practitioner - Non-Primary Care Provider (PCP)										
Michael H Andreae	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tateosian Marianne E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kalhan Tamara Gomez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Harmon Bryan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Collado Damaris A Pa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mindich Rachel M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Okpeseyi Omorodion	Practitioner - Non-Primary Care Provider (PCP)										
Fried Emily	Practitioner - Non-Primary Care Provider (PCP)										
Blum Yossef	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gawargious Hana Romany	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nagorny Andrei	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wartak Siddharth	Practitioner - Non-Primary Care Provider (PCP)										
Kannaditharayil Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Yuryev Andriy	Practitioner - Non-Primary Care Provider (PCP)										
Sulekha Resmi	Practitioner - Non-Primary Care Provider (PCP)										
Kumar Anand	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Susie	Practitioner - Non-Primary Care Provider (PCP)										
Adeniji Aderonke Opeyemi	Practitioner - Non-Primary Care Provider (PCP)										
Altschul David	Practitioner - Non-Primary Care Provider (PCP)										
Miller Ann L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chipman Candice Rachelle	Practitioner - Non-Primary Care Provider (PCP)										
Mcgraw Corey A	Practitioner - Non-Primary Care Provider (PCP)										
Lerner Michael Zui	Practitioner - Non-Primary Care Provider (PCP)										
Mariuma Eric Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 504 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Twomey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	<	<	<	<	<
Jan Moskowitz	Practitioner - Non-Primary Care Provider (PCP)	<	〈	〈	ζ.	<		<	<	<	<
Lam Fung Yi	Practitioner - Non-Primary Care Provider (PCP)										
Avigdor Avi	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Walzer Paula	Practitioner - Non-Primary Care Provider (PCP)										
Berger Jeremy Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Veras Andrea	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Epstein Aviva	Practitioner - Non-Primary Care Provider (PCP)										
Falls Janice Md	Practitioner - Non-Primary Care Provider (PCP)										
Raichoudhury Ritesh Md	Practitioner - Non-Primary Care Provider (PCP)										
Choice Curtis	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Gropper Charles A Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)										
Pisklakov Sergey Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Abdo Farid Fawzi Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ali Akhtar Md	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Odowd Mary A Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Langiulli Alfonso Richard Dds	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Cadoff Evan M Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Lief Philip D Md	Practitioner - Non-Primary Care Provider (PCP)										
Bonet-Pagan Yara	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman David Md	Practitioner - Non-Primary Care Provider (PCP)										
Basaranlar Susan	Practitioner - Non-Primary Care Provider (PCP)										
Sutton Nicole J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Magarii Julie M	Practitioner - Non-Primary Care Provider (PCP)										
Chess Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)										
Wachs Jane Zimetbaum Md	Practitioner - Non-Primary Care Provider (PCP)										
Helft Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Heiman Peter L Md	Practitioner - Non-Primary Care Provider (PCP)										
Dowling Dianne L	Practitioner - Non-Primary Care Provider (PCP)										



Page 505 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wharton Ronald H Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Frost David Md
										Practitioner - Non-Primary Care Provider (PCP)	Yang Muen
										Practitioner - Non-Primary Care Provider (PCP)	Dupont Macheline
										Practitioner - Non-Primary Care Provider (PCP)	Bakhru Rima Gopal
										Practitioner - Non-Primary Care Provider (PCP)	Patel Mihirkumar
										Practitioner - Non-Primary Care Provider (PCP)	Grullon Ana
										Practitioner - Non-Primary Care Provider (PCP)	Roe Matthew
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Santos Josue
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kotay Anupama
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Spatz Dawn M
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwechter Evan Michael
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Diaz Estefania
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Smith Tameka M
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Panayiotopoulos Aristotle
										Practitioner - Non-Primary Care Provider (PCP)	Dodi Amos
										Practitioner - Non-Primary Care Provider (PCP)	Tiu Timothy Kevin
										Practitioner - Non-Primary Care Provider (PCP)	Regina Angela
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Megan Machado
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Liff Jeremy
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fare Yagninim
										Practitioner - Non-Primary Care Provider (PCP)	Amponsah Faustina
										Practitioner - Non-Primary Care Provider (PCP)	Armand Cynthia Dr.
										Practitioner - Non-Primary Care Provider (PCP)	Palmares Francine Dr.
	_									Practitioner - Non-Primary Care Provider (PCP)	Kim Kyung Ha Md
										Practitioner - Non-Primary Care Provider (PCP)	Dinerstein Ellen
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Lubin Sophia
										Practitioner - Non-Primary Care Provider (PCP)	Chokechanachaisakul Attasit
										Practitioner - Non-Primary Care Provider (PCP)	Channapatna-Suresh Sumanth
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carolyn Andrews
	_									Practitioner - Non-Primary Care Provider (PCP)	Pass Lisa K Phd
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Name Provider Category	Provide
									cts	Participating in Projects	




Page 506 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vanel Ramona
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Cheuck Lanna
										Practitioner - Non-Primary Care Provider (PCP)	Nayeem Sarah Fatima
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Morais Joshua
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yeboah Patricia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gershengorn Hayley Beth
										Practitioner - Non-Primary Care Provider (PCP)	Bloom Rachel
										Practitioner - Non-Primary Care Provider (PCP)	Simelton Bernard H
										Practitioner - Non-Primary Care Provider (PCP)	Pope John Burton
<	<	<	<	<	ζ.	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Williams Martha
<	<	<	<	<	ζ.	<	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fang Yanan
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Janis Marc C Md
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Baker Margaret Np
										Practitioner - Non-Primary Care Provider (PCP)	Boniuk Jonathan Daniel Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Simmons Deborah A Md
										Practitioner - Non-Primary Care Provider (PCP)	Collins Kari
										Practitioner - Non-Primary Care Provider (PCP)	Chowdhury Jayanta Roy Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ellen Shatzkin
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hirsh David M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Reinus John F Md
										Practitioner - Non-Primary Care Provider (PCP)	Santos Roderick Mallorca Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kennedy Gary J Md
										Practitioner - Non-Primary Care Provider (PCP)	King Brett Jared Dds
										Practitioner - Non-Primary Care Provider (PCP)	Shulman Lisa H Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sharma Vandana X
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Cahill, Doreen
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pluskalowski Sharon I
										Practitioner - Non-Primary Care Provider (PCP)	Mcgovern Michael J Od
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lucienne Georges
										Practitioner - Non-Primary Care Provider (PCP)	Schuettenberg Susan
										Practitioner - Non-Primary Care Provider (PCP)	Prevor-Weis Meredith Brooke Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 507 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mccoy Katrina Lee	Practitioner - Non-Primary Care Provider (PCP)										
Ray Laurie	Practitioner - Non-Primary Care Provider (PCP)										
Mesrie Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Buresch Arin Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tischenkel Bryan	Practitioner - Non-Primary Care Provider (PCP)										
Kimmelblatt Justin E	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	<	<	<
Bellistri John-Paul	Practitioner - Non-Primary Care Provider (PCP)										
Mascetti Elaina	Practitioner - Non-Primary Care Provider (PCP)										
Kleinert Kelly J	Practitioner - Non-Primary Care Provider (PCP)										
Joan Henry-Garraway	Practitioner - Non-Primary Care Provider (PCP)										
Hossain Mohammad Imtiaz	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kira Glastein, Lmhc	Practitioner - Non-Primary Care Provider (PCP)										
Raghukultilak Bharath	Practitioner - Non-Primary Care Provider (PCP)										
Stoever Stephen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Henry Kathryn Anna	Practitioner - Non-Primary Care Provider (PCP)										
Kapur Avnit	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Quartey Tricia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Stephens Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lauren Drepanis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Stern Stuart M Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Caldemeyer Kar	Practitioner - Non-Primary Care Provider (PCP)										
Daily Johanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Walker-Seymore Julienne A	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ahn Jae Kyung Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Aharon Raphael Md	Practitioner - Non-Primary Care Provider (PCP)										
Billinghurst Susan J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Leeds Melvin Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ceesay Lamin S	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
North Amanda Carlson	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Joanne Singh	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Gruber Peter J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 508 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

2.aii 2.biii 2.biii 2.biii 2.biii 3.bii 3.cii 3.dii 3.cii 3.dii 3.cii		Participating in Projects	cts									_
Practitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacititions - Non-Primary Cane Provider (PCP)	Schneider Matthew R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Freatilitioner - Non-Primary Care Provider (PCP)	Jodi Eisen	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	<	<	<
Field Practitioner - Non-Primary Case Provider (PCP)	Haut Sheryl Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	<	ζ.	<	<	<	<	<
FMM	Pan Debra H Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	<	<	<
Sex Mid	Rivera Ruby E F Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	<	ζ.	<	<	<	<	<
FMMd	Romano Jacques Md	Practitioner - Non-Primary Care Provider (PCP)										
st Louis Dpm Practitioner - Non-Primary Care Provider (PCP) st Louis Dpm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Provider (PCP) Azin Mdl Practitioner - Non-Primary Care Prov	Wainapel Stanley F Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	〈	<	ζ.	<	<	<	<	<
St.Louis Dpm	Kaplan Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Isaacson Ernest Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Gangar Mona	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Hall Adam R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Jen-Ting Chen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Geha Rula	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Attoti Chandana	Practitioner - Non-Primary Care Provider (PCP)										
ry Md Practitioner - Non-Primary Care Provider (PCP) C <t< td=""><td>Yang Charles</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Yang Charles	Practitioner - Non-Primary Care Provider (PCP)										
Lmsw Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Emactitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Mid Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Mid Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Image: Company Care Provider (PCP) In Practition	Lisenenkov Dmitry Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Yolette Loiseau, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
Eist Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Low Erika	Practitioner - Non-Primary Care Provider (PCP)										
zin Md Practitioner - Non-Primary Care Provider (PCP) V <	Glover Michele E	Practitioner - Non-Primary Care Provider (PCP)										
zin Md Practitioner - Non-Primary Care Provider (PCP) V <	Diana Grinberg	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
zin Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Pri	Bhargava Amit	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Zisman Parvin Azin Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Zisman Parvin Azin Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Ramos Harry	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V V	Luke Sponholz	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
h Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Jonathan Garcia	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Roman Markh	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care	Gervits Maria	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Cheng Linda</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Cheng Linda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Fay Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dym Robert	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
	St Felix Wendy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 509 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Medical Modern Provider Varine Provider Catagory 2.4.1 2.5.0.1 2.5.0.1 3.5.0.1 3.6.1 4.8.1 4.		Participating in Projects	cts					-	-	-	-	-
ind Awani Peaclitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacilitioner - Non-Primary Cane Provider (PCP)	Makkiya Mohammed Awni	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Adams Eris	Practitioner - Non-Primary Care Provider (PCP)										
Allias Practitioner - Non-Primary Care Provider (PCP) Class of Care (PCP) Class of Ca	Rodriguez Idelka	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	ζ.	ζ.	ζ	〈
AMiss Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Practitioner - Non-Primary Care Provider (PCP) Chandrashekar Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Practitioner - Non-Primary Care Provider (PCP) Ber Xalvier Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Clandrashekar Ber Xalvier Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Clandrashekar Ber Xalvier Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Clandrashekar Ber Xalvier Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Clandrashekar Basis Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Clandrashekar Sila Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Clandrashekar Sila Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Clandrashekar Sharter Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Clandrashekar Sharter Practitioner - Non-Primary Care Provider (PCP) Clandrashekar Clandrashekar Sharter Practitioner - Non-Primary Care Provider (PCP) <td>Edwards Hilda</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Edwards Hilda	Practitioner - Non-Primary Care Provider (PCP)										
Chandrashekar Practitioner - Non-Primary Care Provider (PCP) by Xavier Practitioner - Non-Primary Care Provider (PCP) by Xavier Practitioner - Non-Primary Care Provider (PCP) by Anathoner - Non-Primary Care Provider (PCP) criticia Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Pro	Emmanuel Shaina Miss	Practitioner - Non-Primary Care Provider (PCP)										
Chandrashekar Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Oh Kyung Taek	Practitioner - Non-Primary Care Provider (PCP)										
tet Xavier Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Cont	Yadatore Aparna Chandrashekar	Practitioner - Non-Primary Care Provider (PCP)										
ler Xavier Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Cont	Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Zavala-Salas Walter Xavier	Practitioner - Non-Primary Care Provider (PCP)										
tricia Practitioner - Non-Primary Care Provider (PCP) V <	Seo Yun-Jeong	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Peart Jennifer Patricia	Practitioner - Non-Primary Care Provider (PCP)										
jial Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Chang Alice Wei	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) S Lazare Md Practitioner - Non-Primary Care Provider (PCP) S Lazare Md Practitioner - Non-Primary Care Provider (PCP) S Lazare Md Practitioner - Non-Primary Care Provider (PCP) S Lazare Md Practitioner - Non-Primary Care Provider (PCP) S Lazare Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) J Mark Dpm Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP	Levy Sharice Delcia	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Practitioner - Non-Primary Care Provider (PCP)	Buell Margaret Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Stazare Md	Hotchkiss Laura	Practitioner - Non-Primary Care Provider (PCP)										
gh Md Practitioner - Non-Primary Care Provider (PCP) Columnation	Hsu Daphne T Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
gh Md Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Raff Joshua</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Raff Joshua	Practitioner - Non-Primary Care Provider (PCP)										
Imass Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care	Ohson Aspan Singh Md	Practitioner - Non-Primary Care Provider (PCP)										
S. Lazare Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the	Nicell Donald Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
S Lazare Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the provider (PCP) Image: PCP PCP PCP PCP PCP PCP PCP PCP PCP PC	Durkin Peter D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
J Practitioner - Non-Primary Care Provider (PCP) J Practitioner - Non-Primary Care Provider (PCP) J Practitioner - Non-Primary Care Provider (PCP) IMd Practitioner - Non-Primary Care Provider (PCP) IMd Practitioner - Non-Primary Care Provider (PCP) IMd Practitioner - Non-Primary Care Provider (PCP) IMd Practitioner - Non-Primary Care Provider (PCP) IMd Practitioner - Non-Primary Care Provider (PCP) IMD Practitioner - Non-Primary Care Provider (PCP) IMD Practitioner - Non-Primary Care Provider (PCP) IMD Practitioner - Non-Primary Care Provider (PCP) IMD Practitioner - Non-Primary Care Provider (PCP) IMD Practitioner - Non-Primary Care Provider (PCP) IMD IMD IMD Practitioner - Non-Primary Care Provider (PCP) IMD IMD IMD Practitioner - Non-Primary Care Provider (PCP) IMD IMD	Slamovits Thomas Lazare Md	Practitioner - Non-Primary Care Provider (PCP)										
J Practitioner - Non-Primary Care Provider (PCP) S S S S drew Dpm Practitioner - Non-Primary Care Provider (PCP) S S S S S S EMd Practitioner - Non-Primary Care Provider (PCP) S <td< td=""><td>Cheng Haiying</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Cheng Haiying	Practitioner - Non-Primary Care Provider (PCP)										
drew Dpm Practitioner - Non-Primary Care Provider (PCP) V <	Moussapour, Lori	Practitioner - Non-Primary Care Provider (PCP)										
practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Smuckler Daniel J	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Abrahams Hal Andrew Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Markowitz Morri E Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Markowitz Morri E Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Billett Henny Heisler Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Billett Henny Heisler Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Chin Shue Veronica E Od	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Al-Salem Salim S Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)										
	Kanevsky Julie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 510 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Vasquez, Damaris
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Popescu Benjamin
										Practitioner - Non-Primary Care Provider (PCP)	Garcia Angelica
										Practitioner - Non-Primary Care Provider (PCP)	Pharlin Noel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosner Zachary Conway
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mansour Mayce
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Umylny Pauline L
	<		<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Ariella
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Herrera Mariela Del Carmen
										Practitioner - Non-Primary Care Provider (PCP)	Rand Stephanie
					_					Practitioner - Non-Primary Care Provider (PCP)	King Jennifer
										Practitioner - Non-Primary Care Provider (PCP)	Jun Joonsuk
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Rayannavar Arpana
										Practitioner - Non-Primary Care Provider (PCP)	Ames, Anne
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Sejal
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Chang Alfredo
										Practitioner - Non-Primary Care Provider (PCP)	Oladokun Opeoluwa
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Bazaz Shafiq A Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carullo Veronica Patricia Md
										Practitioner - Non-Primary Care Provider (PCP)	Aderemi P. Adebayo
										Practitioner - Non-Primary Care Provider (PCP)	Grace Odiase
										Practitioner - Non-Primary Care Provider (PCP)	Nicole Greco
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Wang Yanhua
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Park Connie
										Practitioner - Non-Primary Care Provider (PCP)	Jaswani Vijay
										Practitioner - Non-Primary Care Provider (PCP)	Esmaeili Azadeh
										Practitioner - Non-Primary Care Provider (PCP)	Kartseva Tatiana Borisovna Ph
										Practitioner - Non-Primary Care Provider (PCP)	Nissinoff Jeffrey Md
										Practitioner - Non-Primary Care Provider (PCP)	Laurie Behar
										Practitioner - Non-Primary Care Provider (PCP)	Karanfilian Richard G Md
										Practitioner - Non-Primary Care Provider (PCP)	Jacobs Michelle
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 511 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gillespie William	Practitioner - Non-Primary Care Provider (PCP)											
Trauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Mccollom Alan B Phd	Practitioner - Non-Primary Care Provider (PCP)											
Parkey Joe	Practitioner - Non-Primary Care Provider (PCP)											
Nnaemeka Peter Ejor Md	Practitioner - Non-Primary Care Provider (PCP)											
Nunes Filho Joao V Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<	
Bondoc Eduardo Canlas Md	Practitioner - Non-Primary Care Provider (PCP)											
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Keltz Theodore N Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaminer Ruth B Md	Practitioner - Non-Primary Care Provider (PCP)											
Rozental Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Nunez Araceli	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Roger Ignatius Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Rego Simon	Practitioner - Non-Primary Care Provider (PCP)											
Masur David M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Kaskel Frederick J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<	
Dittmar Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<	
Goffman Dena Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<	
Jose Lopez	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<	
Duvivier Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Katkovskaya Irina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<	
Vitti Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Robert Sammartano	Practitioner - Non-Primary Care Provider (PCP)											
Goldstein Andrew L Md	Practitioner - Non-Primary Care Provider (PCP)											
Chiaramonte Lawrence T	Practitioner - Non-Primary Care Provider (PCP)											
Balagula Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Lee Moonyoung B	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Johns Tanya	Practitioner - Non-Primary Care Provider (PCP)											
Hung Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Sadoughi Ali	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	<	<	<	<	<	<	
Carl Ankrah	Practitioner - Non-Primary Care Provider (PCP)											



Page 512 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Henry Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Seplowe Rosemary	Practitioner - Non-Primary Care Provider (PCP)										
Gruson Konrad	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	<	<	ζ.	<
Burns Judah Gershon	Practitioner - Non-Primary Care Provider (PCP)										
Ahmed Imran M Dds	Practitioner - Non-Primary Care Provider (PCP)										
Yee Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ	ζ.	ζ	<	〈	<
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	<						ζ	<	ζ	<
Seham Jenny Phd	Practitioner - Non-Primary Care Provider (PCP)										
Stephanie Williams	Practitioner - Non-Primary Care Provider (PCP)										
Geatrakas Christina Sharon	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Huang Renee	Practitioner - Non-Primary Care Provider (PCP)										
Samuels Rachel L	Practitioner - Non-Primary Care Provider (PCP)										
Clarenbach Jacob Johannes	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Jacobs Louis William Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Balcacer Dulce	Practitioner - Non-Primary Care Provider (PCP)										
Reischer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Crystal Frazier	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Aryee Augustus	Practitioner - Non-Primary Care Provider (PCP)										
Hanson Alyson C	Practitioner - Non-Primary Care Provider (PCP)										
Trivedi Heather Md	Practitioner - Non-Primary Care Provider (PCP)										
Lau Tsang	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Sabrina Petrillo	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Doshi Tina Vinay	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Tushaj Mara R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tara Jose	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Magee Shane Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)										
Nolan Ann	Practitioner - Non-Primary Care Provider (PCP)										
Salfarlie-Williams Celia	Practitioner - Non-Primary Care Provider (PCP)										
Belgrave Kent	Practitioner - Non-Primary Care Provider (PCP)										
Koo Benjamin	Practitioner - Non-Primary Care Provider (PCP)										



Page 513 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Lasala Patrick A Md
<	<	<	<	<		<	<		~	Practitioner - Non-Primary Care Provider (PCP)	Troneci Lizica C Md
										Practitioner - Non-Primary Care Provider (PCP)	Weinberg Gerard Md
										Practitioner - Non-Primary Care Provider (PCP)	Chechik Daniel Md
										Practitioner - Non-Primary Care Provider (PCP)	Foreman Hyacinthe Monica T Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pena Omar Aradipson Md
										Practitioner - Non-Primary Care Provider (PCP)	Wolkoff Allan W Md
										Practitioner - Non-Primary Care Provider (PCP)	Hanley Ann Elizabeth Md
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Leyvi Galina Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Sun Jin Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Eisen Lewis Md
										Practitioner - Non-Primary Care Provider (PCP)	Caneva Elishka
										Practitioner - Non-Primary Care Provider (PCP)	Brockner-Brower Nora
										Practitioner - Non-Primary Care Provider (PCP)	Chepuru Yadagiri Md
										Practitioner - Non-Primary Care Provider (PCP)	Rhim Changsoo
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Maw Kyee Tint Md
										Practitioner - Non-Primary Care Provider (PCP)	Mamamtavrishvili Maia
										Practitioner - Non-Primary Care Provider (PCP)	Weigle Mark Raymond Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gitlevich Tatyana R Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Latuga Mariam Susan Md
										Practitioner - Non-Primary Care Provider (PCP)	Shapiro Kenneth Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Amilo George Robert Chuka Md
	_									Practitioner - Non-Primary Care Provider (PCP)	Smith Clive Nicholas
										Practitioner - Non-Primary Care Provider (PCP)	Davae Ketan C Md
								ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Berg Debra
										Practitioner - Non-Primary Care Provider (PCP)	Gonzalez Angela E Md
<	ζ.	ζ.	<	<	<	ζ.	ζ.	ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Rosenberg Dara
<	ζ.	<	<	<	<	ζ.	ζ.	ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Judge Nancy Elizabeth
										Practitioner - Non-Primary Care Provider (PCP)	Childs Akosua Abrafi
										Practitioner - Non-Primary Care Provider (PCP)	Lombardo Amanda
										Practitioner - Non-Primary Care Provider (PCP)	Kim Elly Jinok
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 514 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Farticipating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Gilbert Richard Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ryan Turner Md	Practitioner - Non-Primary Care Provider (PCP)										
Shih Anthony Thomas Shiuh-Tsong	Practitioner - Non-Primary Care Provider (PCP)										
Kuriakose Soni	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Espinal Jose	Practitioner - Non-Primary Care Provider (PCP)										
Walter-Goodman Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Scott David John	Practitioner - Non-Primary Care Provider (PCP)										
Gutheit Karen	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Medina Emma	Practitioner - Non-Primary Care Provider (PCP)										
Weisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Levy Adam Scott Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dyer John Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lee Alice Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Haramati Nogah Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Andrea Powell	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Teresa Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Pullockaran Janet	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Battini Ramakrishn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anighoro Gloria	Practitioner - Non-Primary Care Provider (PCP)										
Rufino Marilina	Practitioner - Non-Primary Care Provider (PCP)										
Daniel David R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gennarelli Louis B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sullivan Alexandra	Practitioner - Non-Primary Care Provider (PCP)										
Figueiredo Lisa	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Casillas Maritza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mahgerefteh Joseph	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bamshad Hamid	Practitioner - Non-Primary Care Provider (PCP)										
Shah Payal K	Practitioner - Non-Primary Care Provider (PCP)										
Stephanie Samuels	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Figueiredo Catarina Marisa	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Bursian Enrique Rafael	Practitioner - Non-Primary Care Provider (PCP)										



Page 515 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Changory 24 24 24 25 25 25 25 25		Participating in Projects	ects									
Pacilitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacilitions - Non-Primary Care Provider (PCP)	Purice Daniela Elena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacilitioner - Non-Primary Care Provider (PCP)	Powell Kimone	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Lieberman David	Practitioner - Non-Primary Care Provider (PCP)										
Roses Practitioner - Non-Primary Care Provider (PCP) Roses Practitioner - Non-Primary Care Provider (PCP) Irrachitioner - Non-Primary	Dennis Liu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	ζ.	ζ.	<	<	〈
Rose Padationer Non-Primary Case Provider (PCP) Practitioner - Non-Primary Case Provider (PCP) Practitioner - Non-Primary Case Provider (PCP) In Padationer - Non-Primary Case Provider (PCP) In Padationer - Non-Primary Case Provider (PCP) In Mid Practitioner - Non-Primary Case Prov	Verges Caroline Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Charlop Rebecca Rose	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Nair Revathi Ms.	Practitioner - Non-Primary Care Provider (PCP)										
iaria Practitioner - Non-Primary Care Provider (PCP) i Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) go Mdd Practitioner - Non-Primary Care Provider (PCP) go Mdd Practitioner - Non-Primary Care Provider (PCP) d Mdd Practitioner - Non-Primary Care Provider (PCP) th Md Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) go Md Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) practi	Luongo Tory	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
aria Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Sangani Nicole Paresh</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Sangani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)										
atthew Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) gN Md Practitioner - Non-Primary Care Provider (PCP) gN Md Practitioner - Non-Primary Care Provider (PCP) gN Md Practitioner - Non-Primary Care Provider (PCP) dNd Practitioner - Non-Primary Care Provider (PCP) dNd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Sha Np Practitioner - Non-Primary Care Provider (PCP) Sha Practitioner - Non-Primary Care Provider (PCP) Sha Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PC	Shofhew Rachel Lara	Practitioner - Non-Primary Care Provider (PCP)										
Statistical Practitioner - Non-Primary Care Provider (PCP) Statistical Statist	Nottingham Dontai	Practitioner - Non-Primary Care Provider (PCP)										
### Acatitioner - Non-Primary Care Provider (PCP) ### Ac	Gumaste Vivek Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
athew Md Practitioner - Non-Primary Care Provider (PCP) gp Md Practitioner - Non-Primary Care Provider (PCP) gp Md Practitioner - Non-Primary Care Provider (PCP) d) Md Practitioner - Non-Primary Care Provider (PCP) d) Md Practitioner - Non-Primary Care Provider (PCP) b) Md Practitioner - Non-Primary Care Provider (PCP) b) Md Practitioner - Non-Primary Care Provider (PCP) d) Practitioner - Non-Primary Care Provider (PCP) d) Practitioner - Non-Primary Care Provider (PCP) d) Practitioner - Non-Primary Care Provider (PCP) d) Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provider (PCP) S Md Practitioner - Non-Primary Care Provid	Balakumar Mala	Practitioner - Non-Primary Care Provider (PCP)										
g N Md Practitioner - Non-Primary Care Provider (PCP) V <	Di Lullo Joseph Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Ige Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control of the practition of the pract	Van Roekens Craig N Md	Practitioner - Non-Primary Care Provider (PCP)										
Jlin Practitioner - Non-Primary Care Provider (PCP) Color of Md Practitioner - Non-Primary Care Provider (PCP) Color of Md Color of Md Color of McMan	Ofori-Amanfo George Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) I	Elaine William Paulin	Practitioner - Non-Primary Care Provider (PCP)										
th Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Md Im	Roth Aaron Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
th Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practi	Adamczyk Diane	Practitioner - Non-Primary Care Provider (PCP)										
DMd Practitioner - Non-Primary Care Provider (PCP) V V V V V V ssha Np Practitioner - Non-Primary Care Provider (PCP) V	Schorr-Lesnick Beth Md	Practitioner - Non-Primary Care Provider (PCP)										
ssha Np Practitioner - Non-Primary Care Provider (PCP) V <td>Dilorenzo James C Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Dilorenzo James C Md	Practitioner - Non-Primary Care Provider (PCP)										
ond Michael Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition	Ramchandani Neesha Np	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) SMd Practitioner - Non-Primary Care Provider (PCP) SMd SMd Practitioner - Non-Primary Care Provider (PCP) SMd SMd <t< td=""><td>Montecalvo Raymond Michael Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Montecalvo Raymond Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
S Md Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Morrison Scott I Od</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Ana Practitioner - Non-Primary Care Provider (PCP) V V V V V V r J Md Practitioner - Non-Primary Care Provider (PCP) V	Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
R PC Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the con	Dickson Darlene	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Holstein Stanley B Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
r J Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Doraiswamy Kalpana	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Rothman Seymour J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Weiss Andrea Md	Practitioner - Non-Primary Care Provider (PCP)										
	Dalland Linda Jean	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 516 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Suskin Barrie
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Patel Nihal
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ito Ryosuke
										Practitioner - Non-Primary Care Provider (PCP)	Jessica Paul
										Practitioner - Non-Primary Care Provider (PCP)	Germain Wil Edvard
										Practitioner - Non-Primary Care Provider (PCP)	Cooperman Dustin
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schwartz Michelle Miss
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Umali Ismael Lualhati
										Practitioner - Non-Primary Care Provider (PCP)	Terricia Bascombe
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gaytri Patel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pimentel Veronica
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rosendo Sandra
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Toscano Fiore Vincent
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Scott Eirwen Murray
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sanchez John Paul
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sadie Johnson
										Practitioner - Non-Primary Care Provider (PCP)	Dekhtyar Yuliya
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Garg Karan
										Practitioner - Non-Primary Care Provider (PCP)	Ahmed Kameria Omer
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rose Sylvestre
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Moran-Atkin Erin
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Krishnan Raj
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Murthy Sandhya
										Practitioner - Non-Primary Care Provider (PCP)	Gopal Sireen Murari Md
<	<	<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Brook Allan L Md
<	<	<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Kuokkanen Satu Maarit Md
<	ζ.	<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Schreiber Klaus
										Practitioner - Non-Primary Care Provider (PCP)	Chervenak Judi Lee Md
										Practitioner - Non-Primary Care Provider (PCP)	Martyniak James
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vick Angela Kaye Md
										Practitioner - Non-Primary Care Provider (PCP)	Deforest Pamela Michelle Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 517 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Frimer Marina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rehmani Razia	Practitioner - Non-Primary Care Provider (PCP)										
Meng Fangyin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈	<	<	<	<	<
Tapia Lixandra	Practitioner - Non-Primary Care Provider (PCP)										
Chuzmir Karen	Practitioner - Non-Primary Care Provider (PCP)										
Herman Dara Yomtov	Practitioner - Non-Primary Care Provider (PCP)										
Kapinos Steven Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Smith, Maia	Practitioner - Non-Primary Care Provider (PCP)										
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)										
Wilson Caroline Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Eizhoiz Bryan Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
Liburd Jennifer D Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Al-Barghouthy Nabila	Practitioner - Non-Primary Care Provider (PCP)										
Naik Sanjay	Practitioner - Non-Primary Care Provider (PCP)										
Smina Mihai Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Gevirtz Clifford M Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Bright Smiles Dental Pllc	Practitioner - Non-Primary Care Provider (PCP)										
Fishman Charles L Md	Practitioner - Non-Primary Care Provider (PCP)										
Kwiatek Matthew K Md	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Terraciano Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)										
Channa Prabjot Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)										
Desravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)										
Davis Odette Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)										
Krug Laura M	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Goldman David L Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Henri Gerno Pierre	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<		<	<	<	<
Welles Timothy	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Moses Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Lipton, Noah	Practitioner - Non-Primary Care Provider (PCP)										




Page 518 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Broylder Catogory	3 5 :	3	2 - :::							
	ri ovidei Category	2.a.i	Z.ä.III	2.D.III	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mann Ranon E Md	Practitioner - Non-Primary Care Provider (PCP)					<u> </u>					
Palmer Shani K	Practitioner - Non-Primary Care Provider (PCP)										
Koleilat Issam	Practitioner - Non-Primary Care Provider (PCP)										
Fridman Dmitry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Flynn Noreen C	Practitioner - Non-Primary Care Provider (PCP)										
Mends Francine Ivy	Practitioner - Non-Primary Care Provider (PCP)										
West Monique	Practitioner - Non-Primary Care Provider (PCP)										
Maleska Kerry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Joseph Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Goyal Ajay	Practitioner - Non-Primary Care Provider (PCP)										
Duran-Kim Meral	Practitioner - Non-Primary Care Provider (PCP)										
Stremmel Nancy	Practitioner - Non-Primary Care Provider (PCP)										
Ward Elizabeth Roberta	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sherwood Omar	Practitioner - Non-Primary Care Provider (PCP)										
Dhar Nidhi	Practitioner - Non-Primary Care Provider (PCP)										
Mariya Kobi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Acolitse Kossi Amegavi	Practitioner - Non-Primary Care Provider (PCP)										
Dunbar Julia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chee Benjamin Anted	Practitioner - Non-Primary Care Provider (PCP)										
Lifschitz Deborah Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Miliano Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Yaacoub Ayman Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Morris Blair	Practitioner - Non-Primary Care Provider (PCP)										
Columbus-Jang Michele Dorthy-Naseem	Practitioner - Non-Primary Care Provider (PCP)										
Ajabor Cordelia Nkem	Practitioner - Non-Primary Care Provider (PCP)										
Yosef Franklin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Quinones Zinacay	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Santiago, Luz	Practitioner - Non-Primary Care Provider (PCP)										
Gaughan Gerald F Md	Practitioner - Non-Primary Care Provider (PCP)										
Tartell Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Bender Melissa	Practitioner - Non-Primary Care Provider (PCP)										



Page 519 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Lessne Adam
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Harris Matthew
<	<	ζ.	<	<	<	ζ.	ζ.	<	<	Practitioner - Non-Primary Care Provider (PCP)	Manavalan Anjali Devassy
<	<	ζ.	<	<	ζ.	ζ.	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Colclough Charles
										Practitioner - Non-Primary Care Provider (PCP)	Ford Elizabeth Anne
										Practitioner - Non-Primary Care Provider (PCP)	Williams Estela Ms.
										Practitioner - Non-Primary Care Provider (PCP)	Tod Mathew Haller
										Practitioner - Non-Primary Care Provider (PCP)	Pieroni Sabrina
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kirk Jeffrey
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Theodore E Patsis Md
										Practitioner - Non-Primary Care Provider (PCP)	Brown-Gaskin Chermayne
										Practitioner - Non-Primary Care Provider (PCP)	Siddiqui Zehra
										Practitioner - Non-Primary Care Provider (PCP)	Genser Larry Dr.
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Pedro Pablo Maria Md
										Practitioner - Non-Primary Care Provider (PCP)	Haft David A Pc Md
										Practitioner - Non-Primary Care Provider (PCP)	Moline Clelia Elisabeth Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Suecoff Stacey A Md
										Practitioner - Non-Primary Care Provider (PCP)	Schreuder Patricia
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Han Cathy
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Marcus Paula Md
										Practitioner - Non-Primary Care Provider (PCP)	Zevon Doris Yvette
										Practitioner - Non-Primary Care Provider (PCP)	Reinglass Aimee
										Practitioner - Non-Primary Care Provider (PCP)	Salazar Claudia
										Practitioner - Non-Primary Care Provider (PCP)	Boyer Ann Mulford Md
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Akbar Nadeem
										Practitioner - Non-Primary Care Provider (PCP)	Nikkah Abdol Hamid Md
										Practitioner - Non-Primary Care Provider (PCP)	Weitzner Ari Leonard Md Pc
										Practitioner - Non-Primary Care Provider (PCP)	Gulati Sandeep
<	~	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Green Leacroft Fitz-Henley Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Brown Charles Calvin Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 520 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Cohen Joel Stuart
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dennis Jay Chia
										Practitioner - Non-Primary Care Provider (PCP)	Gabelman Gary Steven Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hailu Elizabeth Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Perera Thomas B Md
										Practitioner - Non-Primary Care Provider (PCP)	Paul Marc Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chu Paul Kwok-Ming Dds
										Practitioner - Non-Primary Care Provider (PCP)	Devine Patricia A Md
										Practitioner - Non-Primary Care Provider (PCP)	Hershman Jack I Md
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Hanjan Tara Md
										Practitioner - Non-Primary Care Provider (PCP)	Sconzo Denis Thomas
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Petersen Bert M Jr Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brody Geraldmd
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Owens Jamie
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hong Simon
										Practitioner - Non-Primary Care Provider (PCP)	Hirschhorn Evan Michael
										Practitioner - Non-Primary Care Provider (PCP)	Niakan Nahal
										Practitioner - Non-Primary Care Provider (PCP)	George Ameeka Nerissa
										Practitioner - Non-Primary Care Provider (PCP)	Broderick Nathalia Cristina
										Practitioner - Non-Primary Care Provider (PCP)	Clement Mireille
<		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Birnbaum Ira Joshua
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zigman Arlene
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	De Leon Miriam
										Practitioner - Non-Primary Care Provider (PCP)	Hidalgo Idaly
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Zampolin Richard
										Practitioner - Non-Primary Care Provider (PCP)	Delgado Javier
		<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Kaur Gurmeet
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Uduwana Shanika Ranmali
	<		<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Maxwell James E
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Marquez Manuel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fiona Chin
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 521 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Medy, Idomenee	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ravikumar Sundaram	Practitioner - Non-Primary Care Provider (PCP)										
Pilowsky Daniel Jaime Md	Practitioner - Non-Primary Care Provider (PCP)										
Izzo Albert John Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.	<	<	<
Garcia Isabel Dds	Practitioner - Non-Primary Care Provider (PCP)										
Haigentz Missak Jr Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	ζ.	<	<	<	<	<	<
Aubourg Ariane Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Elsinger Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Neugarten Joel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gross Jay Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chen Yuxi Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Katz Barrett J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Achkar Jacqueline Michele Md	Practitioner - Non-Primary Care Provider (PCP)										
Harris Akwele Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Balchan Brooke	Practitioner - Non-Primary Care Provider (PCP)										
Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)										
Baxley Brian Mr.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Keliddari Farhad	Practitioner - Non-Primary Care Provider (PCP)										
Zelefsky Joseph R Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Nerenberg Rebecca Heidi	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chartier Brian David	Practitioner - Non-Primary Care Provider (PCP)										
Gordon Samantha Danna	Practitioner - Non-Primary Care Provider (PCP)										
Schortz Jed	Practitioner - Non-Primary Care Provider (PCP)										
Pullaro Anna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Samuels Ayol Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Ucha Nwagbo	Practitioner - Non-Primary Care Provider (PCP)										
Joolukuntla Niharika	Practitioner - Non-Primary Care Provider (PCP)										
Martinez Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Jones Kirstin Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Polu Sravankuma	Practitioner - Non-Primary Care Provider (PCP)										



Page 522 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Berko Netanel Stern	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Gonzalez-Alonso Rafael	Practitioner - Non-Primary Care Provider (PCP)											
Williams Edith L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<	
Thomas Vivek	Practitioner - Non-Primary Care Provider (PCP)											
Francois Farah	Practitioner - Non-Primary Care Provider (PCP)											
Punsky Israel Brenda	Practitioner - Non-Primary Care Provider (PCP)											
Amarawardana Tharanie B D	Practitioner - Non-Primary Care Provider (PCP)											
Frele Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Small Rebekah Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Weaver Frances	Practitioner - Non-Primary Care Provider (PCP)											
Sosana Fares	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Skowronski Julie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Holic Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Olsewski John M Md	Practitioner - Non-Primary Care Provider (PCP)											
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)											
Laddis Dimitri Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Throggs Neck Neurological D&T	Practitioner - Non-Primary Care Provider (PCP)											
Montgomery Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Tinger Alfred Md	Practitioner - Non-Primary Care Provider (PCP)											
Angioletti Louis Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)											
Wiltz Mauricio J Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bisen Viwek	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Abadir-Hallock Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Fornari Eric	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Shrivastava Anurag	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Berger Joshua S Md	Practitioner - Non-Primary Care Provider (PCP)											
Strassman Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	
Marshel, Judy	Practitioner - Non-Primary Care Provider (PCP)	<	<									
Vinces Fausto Y Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<	
Saringer Magdolna Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<	



Page 523 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name		Participating in Projects	jects									
Maladam Pacaditioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Usabebunn Practitioner - Non-Primary Care Provider (PCP) IX	Ferrara Lucille	Practitioner - Non-Primary Care Provider (PCP)										
May List Mid Paraelitioner - Non-Primary Care Provider (PCP) X	Hadassa Nussbaum	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP) International Care Provider (PCP) International Care Provider (PCP) International Care Provider (PCP) International Care International	Rivas Yolanda Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
So You Mid Pacultioner - Non-Primary Care Provider (PCP) V	Hirsch Lisa Margot Licht	Practitioner - Non-Primary Care Provider (PCP)										
Lock Yearu Mide Practitioner - Non-Primary Care Provider (PCP) X	Roberts Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)										
ward Alan Practitioner - Non-Primary Case Provider (PCP) X	Oh-Park Moo-Yeon Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
International Practitioner - Non-Primary Care Provider (PCP) Image: Ima	Zucker Howard Alan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
n n Pactitioner - Nan-Primary Care Provider (PCP) yard L Pactitioner - Nan-Primary Care Provider (PCP) ward L Pactitioner - Nan-Primary Care Provider (PCP) ward L Pactitioner - Nan-Primary Care Provider (PCP) ward Shea Pactitioner - Nan-Primary Care Provider (PCP) ward Shea Pactitioner - Nan-Primary Care Provider (PCP) ward Shea Rapa Pactitioner - Nan-Primary Care Provider (PCP) ward Shea Rapa Pactitioner - Nan-Primary Care Provider (PCP) ward Shea Rapa Pactitioner - Nan-Primary Care Provider (PCP) ward Shea Rapa Pactitioner - Nan-Primary Care Provider (PCP) ward Shea Rapa Pactitioner - Nan-Primary Care Provider (PCP) ward Shea Rapa Pactitioner - Nan-Primary Care Provider (PCP) ward Shea ward Shea Pactitioner - Nan-Primary Care Provider (PCP) ward Shea ward Shea pactitioner - Nan-Primary Care Provider (PCP) ward Shea wa	Ene Ada Romina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
guellina Practitioner - Non-Primary Care Provider (PCP) V	Mir Nadeem	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ward L Practitioner Non-Primary Care Provider (PCP) Image: Control of the control of	Almonte Miguelina	Practitioner - Non-Primary Care Provider (PCP)										
ward L. Practitioner - Non-Primary Care Provider (PCP) CX	Lukin Dana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X	Forman Howard L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
a Shea Practitioner - Non-Primary Care Provider (PCP) X <	Gao Weiyi	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Abael Practitioner - Non-Primary Care Provider (PCP) V	Silva Katrina Shea	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
ael Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Bell Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) To Antaeya Ms. Practitioner - Non-Primary Care Provider (PCP) Pr	Jinghui Xie	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
grah Practitioner - Non-Primary Care Provider (PCP) Companies Care Provider (PCP) Companies Care Provider (PCP) Companies Care Provider (PCP) Companies Care Provider (PCP) Companies Care Provider (PCP) Companies Care Provider (PCP) Companies	Mitchell Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rpa Practitioner - Non-Primary Care Provider (PCP) Image: Company	Kenney Deborah	Practitioner - Non-Primary Care Provider (PCP)										
sell Practitioner - Non-Primary Care Provider (PCP) Image: Comparing the provider of the practition of the practi	Epton Laura Rpa	Practitioner - Non-Primary Care Provider (PCP)										
a Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Iren Marie Practitioner - Non-Primary Care Provider (PCP) Practitioner - N	Vanessa Seidell	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Smith Saviana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
E Practitioner - Non-Primary Care Provider (PCP) E Practitioner - Non-Primary Care Provider (PCP) Py Connor Practitioner - Non-Primary Care Provider (PCP) d Antaeya Ms. Practitioner - Non-Primary Care Provider (PCP)	Wei Jerry	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) y Connor Practitioner - Non-Primary Care Provider (PCP) right Antaeya Ms. Practitioner - Non-Primary Care Provider (PCP)	Ruiz Melinda	Practitioner - Non-Primary Care Provider (PCP)										
yy Connor Practitioner - Non-Primary Care Provider (PCP) ren Marie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Lee Cheong E	Practitioner - Non-Primary Care Provider (PCP)										
ren Marie Practitioner - Non-Primary Care Provider (PCP)	Leupp Timothy Connor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Iren Marie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP)	Leake-Gaylord Antaeya Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Ruggiero Lauren Marie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Dhar Trina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Claudia Silva	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Salner Jenna	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Igel Catherine	Practitioner - Non-Primary Care Provider (PCP)										
	Sunkyo Jung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 524 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	ranticipating in Projects	Jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Dumas Suzanne	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jummai Ibrahim	Practitioner - Non-Primary Care Provider (PCP)										
Valentin-Lane, Lydia	Practitioner - Non-Primary Care Provider (PCP)										
Goez Juan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mr Ravindranauth Jamwant	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nieves Erika	Practitioner - Non-Primary Care Provider (PCP)										
Al-Husaini Hiyad Jawad Md	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
El-Hennawy Magdy Sayed Y Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rubeo Thomas Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Marcovici Eli Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Huo Gan	Practitioner - Non-Primary Care Provider (PCP)										
Bonite Belinda R	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gritz David Clark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lind Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Rotenberg Ohad David Md	Practitioner - Non-Primary Care Provider (PCP)										
Shang Lew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Marion Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Judith Gautier-Scipione	Practitioner - Non-Primary Care Provider (PCP)										
Figueroa-Corser Lourdes M Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Battaglia Joseph	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spicehandler Debra Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Thiel Dennis A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Krishnamurthy Karthik	Practitioner - Non-Primary Care Provider (PCP)										
Farrell Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Daphney Jean-Louis	Practitioner - Non-Primary Care Provider (PCP)										
Patel Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kwah Joann A	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Brayman Yanina	Practitioner - Non-Primary Care Provider (PCP)										
Gambassi Melanie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Graber Jerome Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 525 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Grewal Berneet	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	<	ζ.	ζ.	<	<
Srakhao Veraanong	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Kristina	Practitioner - Non-Primary Care Provider (PCP)										
Puzie Grant Ana	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Brown Athena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	~
Julia Estevez	Practitioner - Non-Primary Care Provider (PCP)										
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)										
Knowles Adam Brian	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	<	<	<	<
Wolgast Lucia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nalleballe Krishna	Practitioner - Non-Primary Care Provider (PCP)										
Koss Valerie	Practitioner - Non-Primary Care Provider (PCP)										
Iddris Swada	Practitioner - Non-Primary Care Provider (PCP)										
Yaw Appau	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Hoque Samina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Adams Corinn	Practitioner - Non-Primary Care Provider (PCP)										
Misiewicz April Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Yasmin Lubna Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Gashi Viktor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Choi Jung Sung	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
O'Connor Felisha Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Giacobbe Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Joyce, Rosa	Practitioner - Non-Primary Care Provider (PCP)										
Sarungbam Judy	Practitioner - Non-Primary Care Provider (PCP)										
Kabeer Sarfaraz	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Poulard Bernadette	Practitioner - Non-Primary Care Provider (PCP)										
Ramos Elaine	Practitioner - Non-Primary Care Provider (PCP)										
Mabry Jillian	Practitioner - Non-Primary Care Provider (PCP)										
Romero-Williams Rosetta Ramona	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Farol Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
Jain Priti	Practitioner - Non-Primary Care Provider (PCP)										
Bucci John P	Practitioner - Non-Primary Care Provider (PCP)										



Page 526 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

								ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Plaue, Eric
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Barraza Giselle
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Michael Hom
										Practitioner - Non-Primary Care Provider (PCP)	Liberman Eric
										Practitioner - Non-Primary Care Provider (PCP)	Patterson Bentley Lorene Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stemerman Michael B Md
										Practitioner - Non-Primary Care Provider (PCP)	Bernstein Laura Md
										Practitioner - Non-Primary Care Provider (PCP)	Nosanchuk Joshua Md
										Practitioner - Non-Primary Care Provider (PCP)	Burns Edward Md
										Practitioner - Non-Primary Care Provider (PCP)	Newell Rosanne M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Strelzyn Marjorie J Od
										Practitioner - Non-Primary Care Provider (PCP)	Bastidas Jairo A Dds
										Practitioner - Non-Primary Care Provider (PCP)	Fox Roberta
										Practitioner - Non-Primary Care Provider (PCP)	Peralta Karlista
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Portzline Thomas S Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Frame Rosemary
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gruber Brian James
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Khilkin Michael Do
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Forlivio Johanna M Rpa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Carlese Anthony J Do
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Liu Qiang
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bustillo Maria Md
										Practitioner - Non-Primary Care Provider (PCP)	Estela Ogiste Md Phd Pc
										Practitioner - Non-Primary Care Provider (PCP)	Labiner Bartley R Dds
										Practitioner - Non-Primary Care Provider (PCP)	Bardini John A Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Campbell Bruce G Md
										Practitioner - Non-Primary Care Provider (PCP)	Wright Roberta Diane
										Practitioner - Non-Primary Care Provider (PCP)	Wolin Edward Michael
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Perez Rodemar Albao Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Stahl Berry Dmd
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Mcelaney Brian L
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 527 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Courtney Englert
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dabo Sidiki
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	129661013diaz Stefany
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Moss Noah
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Safo Stella
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Graves Juliana E
										Practitioner - Non-Primary Care Provider (PCP)	Outlaw Desiree
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Braunstein Rebecca
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kopa Justin
										Practitioner - Non-Primary Care Provider (PCP)	Anessa Mcnish
										Practitioner - Non-Primary Care Provider (PCP)	Rita Nyame
										Practitioner - Non-Primary Care Provider (PCP)	Zayde Amanda
										Practitioner - Non-Primary Care Provider (PCP)	Olcha Meir
<	<	<	<	<	<	~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Cassel Gina
										Practitioner - Non-Primary Care Provider (PCP)	Snow Daniel
										Practitioner - Non-Primary Care Provider (PCP)	Romero Jorge
<	<	<	<	<	<	~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Hartley Rochelle
<	<	<	<	<		~	<		~	Practitioner - Non-Primary Care Provider (PCP)	Chitamitara Pitchaya P
<	<	<	<	<		~	<		~	Practitioner - Non-Primary Care Provider (PCP)	Avitable Nicholas
								<	~	Practitioner - Non-Primary Care Provider (PCP)	Salcedo Osiris
										Practitioner - Non-Primary Care Provider (PCP)	Wasef Ayman S
<	<	<	<	<	<	~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Marques Antonio Jose
										Practitioner - Non-Primary Care Provider (PCP)	Bellapu Sowdhamani
<		<	<	<		~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Holland-Ridges Angela
<	<	<	<	<	<	~	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Fogwell Leigh
<	<	<	<	<	<	<	<	<	~	Practitioner - Non-Primary Care Provider (PCP)	Joyce Liu
										Practitioner - Non-Primary Care Provider (PCP)	Colon Melanie
<	<	<	<	<	<	<	<	<	~	cent Practitioner - Non-Primary Care Provider (PCP)	Duncan Dameon Rupert Vincent
<	<	<	<	<	<	~	<	<	~	Md Practitioner - Non-Primary Care Provider (PCP)	Azzarone Gabriella Claudia Md
										Practitioner - Non-Primary Care Provider (PCP)	Kim Jeffrey Md
<	<	<	ζ.	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Sutherland Anne
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Name Provider Category	Prov
									cts	Participating in Projects	



Page 528 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2.3 2.3 2.3 2.3 3.3 3.4 3.4 4.6		Participating in Projects	jects									
Practitioner - Non-Primary Care Provider (PCP) ZX ZX <td< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.c.i</th><th>3.d.ii</th><th>4.a.iii</th><th>4.c.ii</th></td<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Cane Provider (PCP) C	Hadidi Zinah M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Forbes, Deirdre D	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Singh Ashdeep	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Caridi Jamie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Bahar Yasmin Z	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Patel Dwaita	Practitioner - Non-Primary Care Provider (PCP)	〈		〈	<		<	ζ	ζ.	〈	<
Practitioner - Non-Primary Care Provider (PCP)	Spadafino Luisa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V	Gagliano-Mejia Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Jones Joan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Jan Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Owen Jane Weber Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous - Non-Pri	Farah Samer Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Andrea Julius	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Turner James	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Silverman Gary Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Bernstein Karen E Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Campolattaro Brian N Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) M	Gilaad Talya Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Perry Linda	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Sperling Debra	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V M Practitioner - Non-Primary Care Provider (PCP) V <td>Sadarangani Gurmukh J Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td></td> <td><</td> <td><</td> <td></td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Sadarangani Gurmukh J Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Ramon A. Blandino	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Annette Simmon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Anita Levan	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Daniel Antoniello	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Scalmati Alessandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Coll-Ruiz Hector	Practitioner - Non-Primary Care Provider (PCP)										
Actitioner - Non-Primary Care Provider (PCP) Actitioner - Non-Primary Care Provider (PCP) Actitioner - Non-Primary Care Provider (PCP) Actitioner - Non-Primary Care Provider (PCP)	Rameshwar Karamchand Md	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Theodore Dpm Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the	Scher Larry Alan Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)										
	Posner Jonathan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<




Page 529 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ciocon David	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	〈	<	ζ.	ζ.	<
Weintraub Christine Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	ζ.	<	\	<	ζ.	ζ.	<
Rosenbaum Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
Naomi Kunin Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Lauer Simeon A Md	Practitioner - Non-Primary Care Provider (PCP)										
Mcgraw Edward	Practitioner - Non-Primary Care Provider (PCP)										
Roth Michael	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Kolarsky Marian	Practitioner - Non-Primary Care Provider (PCP)										
Cheng Eric Jen-Hao	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Garfein Evan	Practitioner - Non-Primary Care Provider (PCP)										
Abraham Ami	Practitioner - Non-Primary Care Provider (PCP)										
Fontes Joao Daniel Trindade	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	~	~	<	<	<	<
Borrero Charin Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lazarciuc Mirela Nicole	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		~	<	<	<	<
Lawe Colleen	Practitioner - Non-Primary Care Provider (PCP)										
Neary Siobhan	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	~	~	<	<	<	<
London Karyn J	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	~	~	~	<	<	<	<
Spektor Dalia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
Ray Robert Lee	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	~	~	<	<	<	<
Nida Qadir	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
Molyneaux James	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Gomes, Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	<								
122623141freeman April	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~		<	<	<	<
Voleti Pramod Babu	Practitioner - Non-Primary Care Provider (PCP)										
Yu Nancy	Practitioner - Non-Primary Care Provider (PCP)										
Ashley Dorcas Anna-Maria	Practitioner - Non-Primary Care Provider (PCP)										
Adamson Peter	Practitioner - Non-Primary Care Provider (PCP)										
Barua Rudra Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Odame-Adiei Stella	Practitioner - Non-Primary Care Provider (PCP)										
Dara Jasmeen Srichard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	ζ.	<
Castiblanco Claudia	Practitioner - Non-Primary Care Provider (PCP)										



Page 530 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagogy 24 24 24 25 25 34 34 34 34 36 36 36 36		Participating in Projects	ects									
Braditioner - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pacilitione* - Non-Primary Cate Provider (PCP)	Toro Angela Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
System Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control	Gittens Paul	Practitioner - Non-Primary Care Provider (PCP)	〈	<	<	<	<	<	<	<	<	<
Parallelorer - Non-Primary Care Provider (PCP) Image: Care Care Care Care Care Care Care Care	De Lasnueces Janaira Yvonne	Practitioner - Non-Primary Care Provider (PCP)										
Sha Placetitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Wadke Rahul C	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	ζ	ζ.	ζ.	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Pesci Susan Edna	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Zhang Ling	Practitioner - Non-Primary Care Provider (PCP)	ζ.	〈	ζ	ζ.	ζ.	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	White Monique	Practitioner - Non-Primary Care Provider (PCP)										
Pactitioner - Non-Primary Care Provider (PCP)	Benhard Prlesi	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Droesch Karen R Np	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Dana Robertin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Camacho Christine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Practitioner Non-Primary Care Provider (PCP) Practitioner Non-Prima	Doris Roman, Msw	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Spiro Ari	Practitioner - Non-Primary Care Provider (PCP)										
Imm Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Imm Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Imm Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provi	Skversky Amy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Imm Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Yancovitch Alan C	Practitioner - Non-Primary Care Provider (PCP)										
Imm Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Franklin Ana I	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) a Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	Asante Monique Esinam	Practitioner - Non-Primary Care Provider (PCP)										
Do Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practicion of the practition of the practition of the practition of the practical practicion of the practical practic	Abreu Laura Miss	Practitioner - Non-Primary Care Provider (PCP)										
a Practitioner - Non-Primary Care Provider (PCP)	Njoku Bamidale Akudo	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Gomez Ivonne Antonia	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of	Figueroa Hector	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Toppin James D	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Polycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Hart Douglas Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Hart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Stanbery Dahlia</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td></td<>	Stanbery Dahlia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Phillips Malcolm C Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practition	Grieg Adolfo F Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Cronen Arthur C Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Larson Steven	Practitioner - Non-Primary Care Provider (PCP)										
	Pana-Sarmiento Remedios	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
	Achalla Kiranmayi	Practitioner - Non-Primary Care Provider (PCP)										



Page 531 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canagory 2.4 2.41 2.41 2.41 3.41 3.41 3.41 4.61		Participating in Projects	jects									
David Mid Practitioner - Non-Primary Case Provider (PCP) IX	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
boday y Planationer - Non-Primary Care Provider (PCP) V <	Krevitt Lane David Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	ζ	ζ	<
ONY Placetistorer - Non-Primary Care Provider (PCP) X <th< td=""><td>Bromfield Ebony Y</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Bromfield Ebony Y	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
In Dr. In Dr.	Stern Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	〈		<		<	
anisher Practitioner - Non-Primary Care Provider (PCP) X	Ayoob Keith Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kazos Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mylming Mid Practitioner - Non-Primary Care Provider (PCP) IX	Baghizadeh-Toosi Babak Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idit C Md Cacitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Add Practitioner - Non-Primary Care Provider (PCP)	Lowe Franklin C Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Inelia Ann Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the CPCP	Dar Peer Md	Practitioner - Non-Primary Care Provider (PCP)										
band Charles Mid Practitioner - Non-Primary Care Provider (PCP) V	Dubrow Ronelle Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
act of E Mid Practitioner - Non-Primary Care Provider (PCP) V	Garvey Richard Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Inhel Practitioner - Non-Primary Care Provider (PCP) Image: Color of the color	Arango Ricardo E Md	Practitioner - Non-Primary Care Provider (PCP)										
hel Practitioner - Non-Primary Care Provider (PCP) X	Tagoe Clement Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Rosen Rachel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
is Colette Md Practitioner - Non-Primary Care Provider (PCP) Rejendraswamny	Kaul Bindu Md	Practitioner - Non-Primary Care Provider (PCP)										
Be Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Bruni-Cofini Colette Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rajendraswamy	Wong Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
e R Md Practitioner - Non-Primary Care Provider (PCP) C <	Heggawadi Rajendraswamy	Practitioner - Non-Primary Care Provider (PCP)	<	<								
amuel Practitioner - Non-Primary Care Provider (PCP) sef Practitioner - Non-Primary Care Provider (PCP) sa Practitioner - Non-Primary Care Provider (PCP) sa Practitioner - Non-Primary Care Provider (PCP) sa Practitioner - Non-Primary Care Provider (PCP) sa Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard Do Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care Provider (PCP) son Donnard P Md Practitioner - Non-Primary Care	Yunen Jose R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
sef Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Williams Samuel	Practitioner - Non-Primary Care Provider (PCP)										
Yi Lynne Md Practitioner - Non-Primary Care Provider (PCP) Yi Lynne Md Practitioner - Non-Primary Care Provider (PCP) Yi Lynne Md Practitioner - Non-Primary Care Provider (PCP) Yi Lynne Md Practitioner - Non-Primary Care Provider (PCP) Yi Lynne Md Yi Lynne Md Practitioner - Non-Primary Care Provider (PCP) Yi Lynne Md Yi Lynne Md Yi Lynne Md Practitioner - Non-Primary Care Provider (PCP) Yi Lynne Md	Golowa Yosef	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
sa Practitioner - Non-Primary Care Provider (PCP) Icholas Anthony Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Son Donna Do Practitioner - Non-Primary Care Provider (PCP) Ra Practitioner - Non-Primary Care Provider (PCP) Ra Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Prov	Tan Ching-Yi Lynne Md	Practitioner - Non-Primary Care Provider (PCP)										
Icholas Anthony Practitioner - Non-Primary Care Provider (PCP) V <td>Russell Rosa</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Russell Rosa	Practitioner - Non-Primary Care Provider (PCP)										
Onard P Md Practitioner - Non-Primary Care Provider (PCP) V	Pelliciari Nicholas Anthony	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
son Donna Do Practitioner - Non-Primary Care Provider (PCP) V <td>Seimon Leonard P Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Seimon Leonard P Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ika Practitioner - Non-Primary Care Provider (PCP) V <	Spinelli Allison Donna Do	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
ori Ann Schrag Practitioner - Non-Primary Care Provider (PCP) IV IV <td>Brijlall Devika</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Brijlall Devika	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
chelle Practitioner - Non-Primary Care Provider (PCP) V	Rebecca Dori Ann Schrag	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V V	Sasson Michelle	Practitioner - Non-Primary Care Provider (PCP)										
C Practitioner - Non-Primary Care Provider (PCP)	Stryker Lee Edward	Practitioner - Non-Primary Care Provider (PCP)	<	<								
	Beal Jules C	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 532 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Allman Brooke
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kolodner Dara
										Practitioner - Non-Primary Care Provider (PCP)	Movsas Sharon
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Courtney Jonathan Brian
										Practitioner - Non-Primary Care Provider (PCP)	Guberman Erin
										Practitioner - Non-Primary Care Provider (PCP)	Chang Elisa
										Practitioner - Non-Primary Care Provider (PCP)	Lawal Tosin Florence
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Keenan Janine Marie
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Daniel Owens
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Santalone-Certa Marianne T
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Joseph Pepe
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Rudolph Bryan
										Practitioner - Non-Primary Care Provider (PCP)	Hodulik Sarah
										Practitioner - Non-Primary Care Provider (PCP)	Kadariya Dinesh
										Practitioner - Non-Primary Care Provider (PCP)	Asher Megan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yeoh Alvyn S
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kabarriti Rafi
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Novetsky Akiva Pesace
										Practitioner - Non-Primary Care Provider (PCP)	Bazell Joshua Arneas
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Muthyala Padmini Kavitha Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fourtounis Manolis
										Practitioner - Non-Primary Care Provider (PCP)	Wisniewski, Kim
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Schulman Molly
										Practitioner - Non-Primary Care Provider (PCP)	Desir Janice
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Awwad Reem
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lowe Shani
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Shankar Adurthy Ananth
										Practitioner - Non-Primary Care Provider (PCP)	Glassman Harrison
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Alis Rebecca
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	George Sarita
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jermyn Rita
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 533 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pressimone Vanessa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Rummell Yvonne	Practitioner - Non-Primary Care Provider (PCP)										
David Jerome	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	<	<	<
Nathalie Vignier	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rubinstein Maria	Practitioner - Non-Primary Care Provider (PCP)										
Weingart Emily Robin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	ζ.	<	\
Serur Stephanie	Practitioner - Non-Primary Care Provider (PCP)										
Samaha Randa Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Williams Michelle Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Kim Dongjin	Practitioner - Non-Primary Care Provider (PCP)										
Lyon Gholson James Md	Practitioner - Non-Primary Care Provider (PCP)										
Taviloglu Gurkan Md	Practitioner - Non-Primary Care Provider (PCP)										
Shayevitz Jay Robert Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bayuk Kevin M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Kindschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)										
Agnant Guirlaine Leonore	Practitioner - Non-Primary Care Provider (PCP)										
Shin Joseph H Md	Practitioner - Non-Primary Care Provider (PCP)										
Winograd Steven M Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Kaplan Jerry Md	Practitioner - Non-Primary Care Provider (PCP)										
Mirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)										
Vazquez Santiago Ivan A Dds	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Maffucci Leonard Md	Practitioner - Non-Primary Care Provider (PCP)										
Wolstein Lewis Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)										
Gosselin Edward Michael	Practitioner - Non-Primary Care Provider (PCP)										
Jones-Malik Mendis	Practitioner - Non-Primary Care Provider (PCP)										
Santoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)										
Mark Samuel Neelakanth Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Shin Julia Jooyoung Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Jackson Arthur Crawford Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Puente Anibal O Md	Practitioner - Non-Primary Care Provider (PCP)										
Sadrazodi Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 534 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2.1		Participating in Projects	ects						_			
Proc. Padalitoner - Non-Primary Cane Provider (PCP) Padalitoner - Non-Pr	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Case Provider (PCP)	Strauss Harvey Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Cate Provider (PCP)	Rosen Douglas I Md	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Care Provider (PCP)	Han Myoung	Practitioner - Non-Primary Care Provider (PCP)										
India del Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-P	Doddakashi Satish	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Fitzgerald Regina Marie	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Rondinel Evelyn M Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ	<	<	ζ.	ζ	ζ
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Boswell Pezerlia	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	<	ζ	ζ	<	ζ	ζ.	ζ
Practitioner - Non-Primary Care Provider (PCP)	Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)										
Rpas Practitioner - Non-Primary Care Provider (PCP) X <th< td=""><td>Desai Jay</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Desai Jay	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Direny-Jean Rose M Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner Non-Primary Care Provider (PCP)	Whitney Kathleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ing Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Lamothe Romous	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ads Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary	Lin Anthony Kung Ying	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dds Practitioner - Non-Primary Care Provider (PCP) V	Ideyi Steve Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) CONTROL CONTROL </td <td>Kur Benjamin Ryan Dds</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Kur Benjamin Ryan Dds	Practitioner - Non-Primary Care Provider (PCP)										
tit Practitioner - Non-Primary Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) n Practitioner - Non-Primary Care Provider (PCP) practitioner - Non-P	Ferzli Myriam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
t Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary C	John Murray Greally	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Insworth Lpn Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provider of the provider of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider of the provide	D Elia Joanna Barnett	Practitioner - Non-Primary Care Provider (PCP)										
nsworth Lpn Practitioner - Non-Primary Care Provider (PCP) Practitioner - No	Rosenberg Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primar	Jackson Stevon Collinsworth Lpn	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Prima	Gomes William	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>De Aliva</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></td<>	De Aliva	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
h Practitioner - Non-Primary Care Provider (PCP) h Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V Practitioner - Non-Primary Care Provider (PCP)	Vaccariello Andrea	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
h Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Martinez Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Sreeramoju Prashanth	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Mcphaul Sherwood	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<				<	
nae Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Juwairiyah Practitioner - Non-Primary Care Provider (PCP)	Sternberger Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Asher Tara Lavonae	Practitioner - Non-Primary Care Provider (PCP)										
A Juwairiyah Practitioner - Non-Primary Care Provider (PCP)	Hefner Erin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Abubaker Syeda Juwairiyah	Practitioner - Non-Primary Care Provider (PCP)										
	Baldwin Rosalie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 535 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Durgam Roshni	Practitioner - Non-Primary Care Provider (PCP)										
Mercy Arthur	Practitioner - Non-Primary Care Provider (PCP)										
Delille Stephanie Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Castellot Michael Robert	Practitioner - Non-Primary Care Provider (PCP)										
Hong Joseph Jisoo	Practitioner - Non-Primary Care Provider (PCP)										
Davis Ryan	Practitioner - Non-Primary Care Provider (PCP)										
Firstenberg Melissa Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Deus Cassandre	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Robert Arne B Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ahmed Salah Soliman	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Grenell Steven L Md	Practitioner - Non-Primary Care Provider (PCP)										
Saitta Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)										
Fox Mark L Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)										
Jacobson Mark	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shamamian Peter	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Jean Charles Paul Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Malasky Charlotte	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shay Hamilton	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Protass Leon M Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Zemmel Damore Jason Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
Susan Teresa Wesoly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bookchin Robert	Practitioner - Non-Primary Care Provider (PCP)										
Rubinstein Arye Md	Practitioner - Non-Primary Care Provider (PCP)										
Brancale Patricia Ann	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lightbody Jason M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Katsnelson Nelly Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Shaines Matthew D Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Rindfleish Burton Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Liebowitz Stanley Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 536 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Momoh Funmilayo
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ben-Abdallah Sakienah
										Practitioner - Non-Primary Care Provider (PCP)	Ramchandani Charu
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Xie Jack
										Practitioner - Non-Primary Care Provider (PCP)	Amudalat Ashade
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Abel Bencosme
										Practitioner - Non-Primary Care Provider (PCP)	Kouyate Mohamed
										Practitioner - Non-Primary Care Provider (PCP)	Ryan Black
										Practitioner - Non-Primary Care Provider (PCP)	Maureen Igharosa
										Practitioner - Non-Primary Care Provider (PCP)	Matthews Victoria
										Practitioner - Non-Primary Care Provider (PCP)	Feldman Jay
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Theventhiran Alex B
										Practitioner - Non-Primary Care Provider (PCP)	Zimmermann Carolyn Mrs.
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Rosner Mara Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Golombeck Arel
										Practitioner - Non-Primary Care Provider (PCP)	Moccellin Maria
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Linden Jeffrey
										Practitioner - Non-Primary Care Provider (PCP)	Brown Haydee
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Mulaikal Elizabeth R
										Practitioner - Non-Primary Care Provider (PCP)	Judy Daniell
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tanaka Christopher Y
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Azam Mohammad Mahboob
										Practitioner - Non-Primary Care Provider (PCP)	Howanitz Evelyn M Md
										Practitioner - Non-Primary Care Provider (PCP)	Peeva Elena Md
<	<	<	<	ζ.	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Peter Winter
										Practitioner - Non-Primary Care Provider (PCP)	Appel Curtis Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Joanne M Nazif
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sue Young-Jin Md
										Practitioner - Non-Primary Care Provider (PCP)	Chen Eytan Amir Dds
										Practitioner - Non-Primary Care Provider (PCP)	Gupta Sanjeev Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Munsayac Adele T Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 537 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mahlau Dawn
<	<	<	<	<	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Aleksander Pali
<	<	<	<	~	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gripper Sommer
<	<	<	<	~	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lee Conroy Shaw Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Frank J Garrido
<	ζ.	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	lqbal Javed Md
										Practitioner - Non-Primary Care Provider (PCP)	Wolf Ellen L Md
<	<	<	<	~	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Panozzo Albert Md
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Fernando Coleman
										Practitioner - Non-Primary Care Provider (PCP)	Weinberg Barbara
										Practitioner - Non-Primary Care Provider (PCP)	Gotian Amnon Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Michler Robert E Md
<	<	<	<	~	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Holden Lynne M Md
										Practitioner - Non-Primary Care Provider (PCP)	Paw James Mr.
<	<	<	<	~	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chan Sena Miss
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Cohen Jason
										Practitioner - Non-Primary Care Provider (PCP)	Volterra Fabio Md
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Dogim Lila Md
<	<	<	<	~	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Peter Ferrandino
										Practitioner - Non-Primary Care Provider (PCP)	Russo Marian Angela Md
										Practitioner - Non-Primary Care Provider (PCP)	Richdale Kathryn
<		<	<	~	~	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chambliss Paul
										Practitioner - Non-Primary Care Provider (PCP)	Grace Jeffrey Md
<	<	<	<	~		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Olsen Dean G Do
										Practitioner - Non-Primary Care Provider (PCP)	Barry I Finkelstein Dpm Pllc
										Practitioner - Non-Primary Care Provider (PCP)	Font-Ramos Lillian
										Practitioner - Non-Primary Care Provider (PCP)	Schneider Karen Lynne Md
										Practitioner - Non-Primary Care Provider (PCP)	Boyarsky Brit
										Practitioner - Non-Primary Care Provider (PCP)	Mccolgan Brendan
										Practitioner - Non-Primary Care Provider (PCP)	Moran Cindy
										Practitioner - Non-Primary Care Provider (PCP)	De La Cruz, Kcarin
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	er Name Provider Category	Provider Name
									ts	Participating in Projects	



Page 538 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bellamkonda Tara	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tsai Louis Cheng-Hong	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Clara Angel, Lmhc	Practitioner - Non-Primary Care Provider (PCP)										
Kramer Arin	Practitioner - Non-Primary Care Provider (PCP)										
Grucela Alexis L	Practitioner - Non-Primary Care Provider (PCP)	<	\	〈	ζ.	ζ	<	〈	<	<	<
Rachlin Jordan W	Practitioner - Non-Primary Care Provider (PCP)										
Maureen Patrickakos	Practitioner - Non-Primary Care Provider (PCP)										
Anthony Asiedu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	ζ.	<	<	<
Azeez Kareem	Practitioner - Non-Primary Care Provider (PCP)										
Hicks Nina M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	<	<	ζ.	<	<	<
Cui Nuan	Practitioner - Non-Primary Care Provider (PCP)										
Nishiyama Takako	Practitioner - Non-Primary Care Provider (PCP)										
Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Chekuri Sweta	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Hathiramani Safal	Practitioner - Non-Primary Care Provider (PCP)										
Ratner Ross Mathew	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Samuel	Practitioner - Non-Primary Care Provider (PCP)										
Haber Anne Carmen	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Jean Baptiste Juliette	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Anise	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Noormohamed Aleem	Practitioner - Non-Primary Care Provider (PCP)										
Abreu Michelly Rosch	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)										
Hung-Chau Han	Practitioner - Non-Primary Care Provider (PCP)										
Soto Graciela	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Bowers James Hamilton Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)										
Schwalb Murray David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Pritchett Kevin	Practitioner - Non-Primary Care Provider (PCP)	<								<	
Laird Amanda	Practitioner - Non-Primary Care Provider (PCP)	<	<	〈	<	<	<	<	<	<	<
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 539 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Elaine Hyatt	Practitioner - Non-Primary Care Provider (PCP)										
Lynn Robert I Md	Practitioner - Non-Primary Care Provider (PCP)										
Paulus Celine	Practitioner - Non-Primary Care Provider (PCP)										
Antony Michael Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Kennedy Okyere	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Uma D Ratakonda Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Schulman Julie Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Rajagopal Banu	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Tirado-Lampert Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Tulloch Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Louise Ruberman	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Ishtar	Practitioner - Non-Primary Care Provider (PCP)										
Blumfield Einat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	~	<	<	<	<
Pardanani Setul Ram Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
Fox Amy S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
Thomas Julie	Practitioner - Non-Primary Care Provider (PCP)										
Becker Heather Joan Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		~	<	<	<	<
Nemerofsky Sheri Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
Savkub Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)										
Appel David W Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
Mazzariol Fernanda S Md	Practitioner - Non-Primary Care Provider (PCP)										
Guha Sikha Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
Harnik lan G Md	Practitioner - Non-Primary Care Provider (PCP)										
Marsh Theresa M	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Nunez Sanchez Begona	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Baron Sarah	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Atara Berliner	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mullin Margaret	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	~	<	<	<	<
Weille Jean Walker	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sasson Celia Leora	Practitioner - Non-Primary Care Provider (PCP)										
Estefan Bebsy C	Practitioner - Non-Primary Care Provider (PCP)	<		<	ζ.		<	<	<	<	<



Page 540 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mitchell Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Jain Sachin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	<	<	〈	<	ζ.	<
Dalpiaz Erol Mario	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Sotudeh Shariar Md	Practitioner - Non-Primary Care Provider (PCP)										
Deruvo, Angel	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Elavunkal Jyoti Teresa Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Huang, Anna, Md	Practitioner - Non-Primary Care Provider (PCP)										
Chuang Meleen	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Milano Amy Beth	Practitioner - Non-Primary Care Provider (PCP)										
Lissette Ramos	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<		<	
Nassar Michel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tiwari Akankasha	Practitioner - Non-Primary Care Provider (PCP)										
Branch Cynthia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gendlina Inessa	Practitioner - Non-Primary Care Provider (PCP)										
Standa Marcin J	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Carly Mompellier	Practitioner - Non-Primary Care Provider (PCP)										
Roberts,Brianne	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ferastraoaru Victor	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nayak Natasha	Practitioner - Non-Primary Care Provider (PCP)										
Kevelson Sara Daniella	Practitioner - Non-Primary Care Provider (PCP)										
Unicka David	Practitioner - Non-Primary Care Provider (PCP)										
Dilim Udedibia	Practitioner - Non-Primary Care Provider (PCP)										
Bohl Samantha Kay	Practitioner - Non-Primary Care Provider (PCP)										
Giji Bindu	Practitioner - Non-Primary Care Provider (PCP)										
Densmore Heather K	Practitioner - Non-Primary Care Provider (PCP)										
Giles Peek	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Girma Hiwot	Practitioner - Non-Primary Care Provider (PCP)										
Melvin William Scott	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Klie Thomas Ernst Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Timm Gregory Md	Practitioner - Non-Primary Care Provider (PCP)										
Myint Win Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 541 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Reddy Loveleen
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Sternlicht Hillel
										Practitioner - Non-Primary Care Provider (PCP)	Freud Adina M
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dudaie Ronen
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Schuster Nathaniel
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Austin Katherine M
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Anthony Pacione
		<	<	<	<	<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Dessalines Dervelyne
										Practitioner - Non-Primary Care Provider (PCP)	Vielot Claudyn
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	John Battles
										Practitioner - Non-Primary Care Provider (PCP)	Jankiewicz Patricia A
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	De La Barca Reina
										Practitioner - Non-Primary Care Provider (PCP)	Dixon Carla
										Practitioner - Non-Primary Care Provider (PCP)	Yu Bo
										Practitioner - Non-Primary Care Provider (PCP)	Ozim Mercy Nkechinyere Lpn
										Practitioner - Non-Primary Care Provider (PCP)	Niremberg Moyses Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Adriano Ari
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Fragano Karen Marie
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Leviton Ira Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Maldonado Theresa Erlinda Md
										Practitioner - Non-Primary Care Provider (PCP)	Blum David A Md
										Practitioner - Non-Primary Care Provider (PCP)	Hameedi Faiq Ali Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mian Umar Khalil Md
										Practitioner - Non-Primary Care Provider (PCP)	Schwartz Bruce Jan Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Valentin Evelyn
										Practitioner - Non-Primary Care Provider (PCP)	Alam Farah Minhas Dds
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Mclean Ronald Harvey Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ricardo Pinzon
										Practitioner - Non-Primary Care Provider (PCP)	Carter Doreen
										Practitioner - Non-Primary Care Provider (PCP)	Siegel Joanne Florio
										Practitioner - Non-Primary Care Provider (PCP)	Mandel Michael Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 542 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Tabatabaie Vafa	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	ζ.	<	ζ.	〈	<	<	<
Aimee Zipkin	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	<	\	ζ.	<	<	<
Nunez-Paulino Eva	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	ζ.	<				<	
Hemlal Diana	Practitioner - Non-Primary Care Provider (PCP)										
Keshinro Olubukola	Practitioner - Non-Primary Care Provider (PCP)										
Porreca Francis Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Kim Kyongmi Md	Practitioner - Non-Primary Care Provider (PCP)										
Otello Toni Anne	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Quraishi Mohammed	Practitioner - Non-Primary Care Provider (PCP)										
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)										
Jaksha Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Bonnie Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Rosenstein Maury Md	Practitioner - Non-Primary Care Provider (PCP)										
Berkower Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)										
Zodda Richard J	Practitioner - Non-Primary Care Provider (PCP)										
Sundar Lalitakala	Practitioner - Non-Primary Care Provider (PCP)										
Tucciarello Angela Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Keene Adam Barnett Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sherman Kate Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Sherman John E	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Kasanofsky-Rubenstein Karen S	Practitioner - Non-Primary Care Provider (PCP)										
Klestzick Harold N Md	Practitioner - Non-Primary Care Provider (PCP)										
Larkin Marian	Practitioner - Non-Primary Care Provider (PCP)										
Bello Jacqueline A Md	Practitioner - Non-Primary Care Provider (PCP)										
Kanagala Madhusudhana Rao	Practitioner - Non-Primary Care Provider (PCP)										
Schimmrich Kristen Maria Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Mackersey Kiri Suzanne	Practitioner - Non-Primary Care Provider (PCP)										
Repaci Richard	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~		<	<	<	<
Velez Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	~	<	<	<	<	<
Annika Barriteau	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pothula Aravind	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 543 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Orsatti Giulia
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Kornblau Dina H Md
										Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Consuelo
										Practitioner - Non-Primary Care Provider (PCP)	Farris Edmund Paul Jr Md
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Kolman Heidi
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Karabakhtsian Rouzan
										Practitioner - Non-Primary Care Provider (PCP)	Escobar Diego Md
										Practitioner - Non-Primary Care Provider (PCP)	Martinez Christine
<	<	<	<	<	<	ζ.	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Havranek Thomas George Md
										Practitioner - Non-Primary Care Provider (PCP)	Arun Sunny
										Practitioner - Non-Primary Care Provider (PCP)	Barbalato Jesse
										Practitioner - Non-Primary Care Provider (PCP)	Letafat Kimia C
										Practitioner - Non-Primary Care Provider (PCP)	Desai Dhaval
										Practitioner - Non-Primary Care Provider (PCP)	Onogwu Evette
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Lulo Stephanie
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Tan Stephanie
										Practitioner - Non-Primary Care Provider (PCP)	Koci Klementina
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Serena Martin
<	<	<	<	~	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcclain Danielle
										Practitioner - Non-Primary Care Provider (PCP)	Erski Glenn
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Margulis Roman
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ferastraoaru Denisa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mantzaris Ioannis
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Natalia Alcantara-Lugo
										Practitioner - Non-Primary Care Provider (PCP)	Kazi Noor Ahmed
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yira Lorena Duplessi
<	<	<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Pak Kevin Rpa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Scorrano Catherine
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Wang Asher
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Petagay O'Connor
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Yu Simon
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 544 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provided Name Provider Cobago 2.1		Participating in Projects	cts									
Ballh Dom Parablitoner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Earl Mode	Bayerbach Frank Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	ζ.	<	<	ζ.	ζ.	ζ.	<
Papalitioner - Non-Primary Case Provider (PCP)	Angioletti Lee Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Persaud Michael	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Zhang Cheng	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	〈	<	<	〈	〈	ζ.	<
Practitioner - Non-Primary Carle Provider (PCP)	Antonio Justina A	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	ζ.	<	<	ζ.	ζ.	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Mota Marilyn	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	\	<	ζ.	ζ.	ζ.	ζ.	<
Mid Practitioner - Non-Primary Care Provider (PCP)	Sylvester, Raymond	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP)	Wilbanks Tyr Ohling Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	〈	<	ζ.	ζ.	ζ.	〈	<
E Mid	Kaminer Ruth Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Ш	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Leff Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Fisher Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) V	Manglik Savita Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	~	<	<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Spencer Kate R	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Napier Fabreena E Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Continuous of the continuo	Finkelstein Mikal R	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Roberts Suzanne L	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) C<	Imuetinyan Adeghe	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Composition of the control of the contr	Sikorski Megan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Patrick Sheehan	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) San Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Image: Care Provider (PCP)	Sarwar Uzma	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) San San Practitioner - Non-Primary Care Provider (PCP) San San Practitioner - Non-Primary Care Provider (PCP) San San Practitioner - Non-Primary Care Provider (PCP) San<	Simmons Sylvia	Practitioner - Non-Primary Care Provider (PCP)	<	<								
san Practitioner - Non-Primary Care Provider (PCP) V <	Draper Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
San Practitioner - Non-Primary Care Provider (PCP) V <	Miksa Michael	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	~	<	<	<	<	<	<
san Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the prac	Kasapira Sophia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V	Castillo Desiree Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Bauer David Albert	Practitioner - Non-Primary Care Provider (PCP)										
Paul Practitioner - Non-Primary Care Provider (PCP) V	Nurse Rudorwashe	Practitioner - Non-Primary Care Provider (PCP)										
ia Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Herrick Jason Paul	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Jason Wieland	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Sebastian Sonia	Practitioner - Non-Primary Care Provider (PCP)										



Page 545 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Silverman Marc M Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Minsky Lloyd
										Practitioner - Non-Primary Care Provider (PCP)	Rattray Kaye-De-Ann
										Practitioner - Non-Primary Care Provider (PCP)	Celestin Samantha Miss
										Practitioner - Non-Primary Care Provider (PCP)	Clemetson Tamika Mrs.
										Practitioner - Non-Primary Care Provider (PCP)	Lucyk Courtney E
										Practitioner - Non-Primary Care Provider (PCP)	Gold Mariya
										Practitioner - Non-Primary Care Provider (PCP)	Sauer Maegan R
										Practitioner - Non-Primary Care Provider (PCP)	Ellenberg Leah Rachel
										Practitioner - Non-Primary Care Provider (PCP)	Waltuch Temina
										Practitioner - Non-Primary Care Provider (PCP)	Levin Erika
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Ow Thomas
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Morgan Marie D
										Practitioner - Non-Primary Care Provider (PCP)	Gustave Rick
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Philip Liju
										Practitioner - Non-Primary Care Provider (PCP)	Ali Haneen
										Practitioner - Non-Primary Care Provider (PCP)	Amnawah Joseph
										Practitioner - Non-Primary Care Provider (PCP)	Ankola Prashant
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Di Biase Luigi
										Practitioner - Non-Primary Care Provider (PCP)	Uhunoma Osayawe
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Guddati Harish
<		<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mcpherson Nicketta Elaine
<	<	<	<	<	<	<	~	<	<	Practitioner - Non-Primary Care Provider (PCP)	Balili Irida
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Briones Suzette
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Childs Claiborne
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bautista Cynthia
										Practitioner - Non-Primary Care Provider (PCP)	Suwandhi Pauline
										Practitioner - Non-Primary Care Provider (PCP)	Ramrattan Melissa
										Practitioner - Non-Primary Care Provider (PCP)	Santos-Rattigan Shaunta Sherelle
										Practitioner - Non-Primary Care Provider (PCP)	Reginald Wayne
										Practitioner - Non-Primary Care Provider (PCP)	Cooper Sonata
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 546 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

2aii 2aiii 2biii 2biii 3aii 3aiii 3aii 3aii 3aii 3aiii 3aii 3aiii 3aii 3aiii		Participating in Projects	cts									
Doublow Mod Planatilitorer - Non-Primary Care Provider (PCP) CM	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
## Practitioner - Non-Primary Care Provider (PCP) ## Practitioner - Non-Primary Care Provider (PCP) ## Add	Killion Christopher David Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Pacititioner - Non-Primary Cane Provider (PCP)	Butin Mitchell P Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Referred	Rubin Mark I Md	Practitioner - Non-Primary Care Provider (PCP)										
Ferrier Problem Pacitioner - Non-Primary Care Provider (PCP) a Mdd Pacitioner - Non-Primary Care Provider (PCP) b Mdd Pacitioner - Non-Primary Care Provider (PCP) b Mdd Pacitioner - Non-Primary Care Provider (PCP) b Add Pacitioner - Non-Primary Care Provider (PCP) b Add Pacitioner - Non-Primary Care Provider (PCP) b Pacitioner - Non-Primary Care Provider (PCP) c C C C C C C C C C C C C C C C C C C	Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Problem Problems (PCP) Comment (PCP)	Villasenor Rosario Ferrer	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	ζ.	<	<
Midd Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Friedland Stanley Phd</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Friedland Stanley Phd	Practitioner - Non-Primary Care Provider (PCP)										
a Md Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Nguyen Ngoc Tram Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Nguyen Ngoc Tram Md	Practitioner - Non-Primary Care Provider (PCP)										
harfolties Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Mones Jodi Victoria Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Frumess Naomi Charlotte	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
vs Kimberly Practitioner - Non-Primary Care Provider (PCP) V	Marciano Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Inclis Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider (PCP) Image: Control	101661166beddows Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
ancis Md Practitioner. Non-Primary Care Provider (PCP) V	Grabowitz Ellen W	Practitioner - Non-Primary Care Provider (PCP)										
Lies Md Practitioner - Non-Primary Care Provider (PCP) X	Foronjy Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
tea Md Practitioner - Non-Primary Care Provider (PCP) X <	Lee Katherine	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
tea Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <th< td=""><td>Colon Lillian Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Colon Lillian Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
tea Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Lugo Ada Navia	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V <	Galanopoulou Aristea Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Vid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Binshteyn Galina	Practitioner - Non-Primary Care Provider (PCP)										
Vid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control of	Levie Mark D Md	Practitioner - Non-Primary Care Provider (PCP)										
Agutao Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner -	Dolan Siobhan M Md	Practitioner - Non-Primary Care Provider (PCP)										
gutao Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non	Marton Naomi	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V V V V V V Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) V<	Villarian Porfirio Fagutao Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Md Practitioner - Non-Primary Care Provider (PCP) Seth Md Practitioner - Non-Primary Care Provider (PCP) Seth Md Seth Md <td>Surks Martin I Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Surks Martin I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
leeth Md Practitioner - Non-Primary Care Provider (PCP) IV <td>Smith Theodore R Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Smith Theodore R Md	Practitioner - Non-Primary Care Provider (PCP)										
leth Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care	Heller Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	~	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Houten John Kenneth Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Houten John Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Bhalakia Avni M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
r Practitioner - Non-Primary Care Provider (PCP) ko Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Boules Heidi Mary	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
ko	Sharma Samar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	ζ.	<	<
	Margaret Nyarko	Practitioner - Non-Primary Care Provider (PCP)										
	Vitale Michael	Practitioner - Non-Primary Care Provider (PCP)										



Page 547 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hand Celeste
										Practitioner - Non-Primary Care Provider (PCP)	Raquel Fedebagha
										Practitioner - Non-Primary Care Provider (PCP)	Abimbola Gbogboade
										Practitioner - Non-Primary Care Provider (PCP)	Burch Janina M
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Holmes Tamara
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Duncan Darlene Bevel
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Saraghi Mana
<	<	<	<		<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chan Ravy
										Practitioner - Non-Primary Care Provider (PCP)	Mehta Vikas
<	<	<	<	<		<	<		ζ.	Practitioner - Non-Primary Care Provider (PCP)	Jason Akrami
										Practitioner - Non-Primary Care Provider (PCP)	Margaret Louise Coll Np
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Sergey Shkurovich
										Practitioner - Non-Primary Care Provider (PCP)	Shirinov Robert
										Practitioner - Non-Primary Care Provider (PCP)	Truell Cynthia
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Robbins Matthew
										Practitioner - Non-Primary Care Provider (PCP)	Terrelonge Robert
										Practitioner - Non-Primary Care Provider (PCP)	Pillet Jason Benjamin
										Practitioner - Non-Primary Care Provider (PCP)	Agarwal Seema
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Medina De Genova Ernesto
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Brown, Yvonne
										Practitioner - Non-Primary Care Provider (PCP)	Stoddart Lisa
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mehta Jay Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Adewunmi Victoria E
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Mann Glenn
<	<	<	<	<	<	<	<	ζ.	<	Practitioner - Non-Primary Care Provider (PCP)	Michelle Lazos
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Aristide Burducea
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Garo Nicholas
										Practitioner - Non-Primary Care Provider (PCP)	Dawnette M Kirlew
										Practitioner - Non-Primary Care Provider (PCP)	Paul Mario Mignone
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Guy Laura
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thambirajah Gloria Patricia
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 548 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Klein Lauren	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nicole Siegel	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Balaskonis Asimina	Practitioner - Non-Primary Care Provider (PCP)										
Jamie Fridman	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Green Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Walls Shawn Michael	Practitioner - Non-Primary Care Provider (PCP)										
Catacutan Dem	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Edwards Deidre	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Perry Donna	Practitioner - Non-Primary Care Provider (PCP)										
Fellows Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	<	<	<	<	<	<	<	<
Hirsch Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Chernin Rina	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Khatun Fariha	Practitioner - Non-Primary Care Provider (PCP)										
Miller Rachel L	Practitioner - Non-Primary Care Provider (PCP)										
Patel Mayank	Practitioner - Non-Primary Care Provider (PCP)										
Weinhoff Martin L Md	Practitioner - Non-Primary Care Provider (PCP)										
Lok Jonat Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)										
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)										
Polizzi Francesco Paolo Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Cheung Cedric P Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Sharma Parvesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Victoria Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)										
Guccione Michael Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Beitler Allison J Md	Practitioner - Non-Primary Care Provider (PCP)										
Uliss Alan Ira E Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Baskas David A Dds	Practitioner - Non-Primary Care Provider (PCP)										
Scantlebury Monica Ann	Practitioner - Non-Primary Care Provider (PCP)										
Liss Mark R Md	Practitioner - Non-Primary Care Provider (PCP)										
White Deborah J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 549 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Saxena Jaya Banez	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ	ζ.	<	ζ.	<	ζ.	<	<
Balasubramanian Jeya Miss	Practitioner - Non-Primary Care Provider (PCP)										
Lazar Jeffrey Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	~
Hossack Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	〈	ζ.	<	ζ.	<	<
Vazquez Roxana	Practitioner - Non-Primary Care Provider (PCP)										
Candela Ralph T Md	Practitioner - Non-Primary Care Provider (PCP)										
Foote Jay Bradley Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	ζ.	ζ.	<	ζ.	<	〈	<	<
Finegold Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Silletti Joseph Peter	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	~
Reisman Bruce	Practitioner - Non-Primary Care Provider (PCP)										
Ehrlich Randall Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
Sokol Seth I Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	~	<	<	<
Hilaire Marc Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Renvoize Guy A Md	Practitioner - Non-Primary Care Provider (PCP)										
Kells Amy	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	~	<	<	<
Ecgal Guzman	Practitioner - Non-Primary Care Provider (PCP)										
Ramirez Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tarshis Nancy Louise	Practitioner - Non-Primary Care Provider (PCP)										
Illions Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Edell Marsha	Practitioner - Non-Primary Care Provider (PCP)										
Fried Tammy E	Practitioner - Non-Primary Care Provider (PCP)										
Lesser Iris	Practitioner - Non-Primary Care Provider (PCP)										
Benacquista Teresa Md	Practitioner - Non-Primary Care Provider (PCP)										
Melissa Vega	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Oktay Maja	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Dummitt Susan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Yang Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Leclere Jennifer Song	Practitioner - Non-Primary Care Provider (PCP)										
Broadnax Denise Michele	Practitioner - Non-Primary Care Provider (PCP)										
Afroze Salma Do	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Abraham Tony Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 550 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Davis Glen P	Practitioner - Non-Primary Care Provider (PCP)										
Mohrmann Laurel	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	<	<	<
Patel Payal	Practitioner - Non-Primary Care Provider (PCP)										
Jones Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	<	<	~
Adele Radcliffe	Practitioner - Non-Primary Care Provider (PCP)										
Gina Saccone	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	ζ.	<	<	<	<	~
Hernandez Miguel Rafael Md	Practitioner - Non-Primary Care Provider (PCP)										
Khader Samer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Gilmore Melinda	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	~
Harris Shelby	Practitioner - Non-Primary Care Provider (PCP)										
Choueiter Nadine Fakhri	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Lekhner Eugene	Practitioner - Non-Primary Care Provider (PCP)										
Grullon Massiel	Practitioner - Non-Primary Care Provider (PCP)										
Bayo Fatumata	Practitioner - Non-Primary Care Provider (PCP)										
Cunningham Ryan Marie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Santikul Marisa Kanjana	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Lelonek Gary Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mizrachi Adam	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Gardner Laura	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Garay Miryam D	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<		<
Shaw Jocelyn	Practitioner - Non-Primary Care Provider (PCP)										
Tajerstein Aliza	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Natasha Williams	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Forte Laura Jeanine	Practitioner - Non-Primary Care Provider (PCP)										
Kovac Evan Zev	Practitioner - Non-Primary Care Provider (PCP)										
Williams Toshia	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Lim Hyeong Young	Practitioner - Non-Primary Care Provider (PCP)										
Colson Llaselle Angel	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Maxwell	Practitioner - Non-Primary Care Provider (PCP)										
Zhang David	Practitioner - Non-Primary Care Provider (PCP)										
Bharucha Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 551 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii '	4.a.iii	4.c.ii
VIGILI ORDALI A IVIO	Practitioner - Non-Primary Care Provider (PCP)										
Hali Theodore F Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Levine Michael Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Okpalanma Chika Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Gonzalez Eulogio Md	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Klapper Philip Jacob Md	Practitioner - Non-Primary Care Provider (PCP)										
David Jonathan Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Cesar A Rojas Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Limani Robert B Md	Practitioner - Non-Primary Care Provider (PCP)										
Shaqra Hussein Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fleisher Arlen Gary Md	Practitioner - Non-Primary Care Provider (PCP)										
Yankelowitz Stanley Morris Md	Practitioner - Non-Primary Care Provider (PCP)										
Schnur Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Gil Roberto B Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Casino Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)										
Rafat Nadereh Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Kiluvia Moody	Practitioner - Non-Primary Care Provider (PCP)										
Feld Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Manwani Deepa Girdharlal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kosharskyy Boleslav	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sharma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)										
Rana Rajendra Jivubha Dds	Practitioner - Non-Primary Care Provider (PCP)										
Overton Valarie Md	Practitioner - Non-Primary Care Provider (PCP)										
Ross Randall M Md	Practitioner - Non-Primary Care Provider (PCP)										
Mbekeani Joyce	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Navas John J Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Miele Robert A Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Merenstein Michael Laurence	Practitioner - Non-Primary Care Provider (PCP)										
Zylberman Shani	Practitioner - Non-Primary Care Provider (PCP)										
Suggs William D Md	Practitioner - Non-Primary Care Provider (PCP)										
Kakanantadilok Nuntiya Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 552 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Farticipating in Projects	ojects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Lachman Herbert M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mani Sridhar Md	Practitioner - Non-Primary Care Provider (PCP)										
D'Alessandro David A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Hawkins Meredith	Practitioner - Non-Primary Care Provider (PCP)										
Stein Marjorie W Md	Practitioner - Non-Primary Care Provider (PCP)										
Jerschow Elina Md	Practitioner - Non-Primary Care Provider (PCP)										
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)										
Maria Leon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Chaitowitz Mark H	Practitioner - Non-Primary Care Provider (PCP)	<	<	~	<	<	<	<	<	<	<
Vien Alexis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ashraf Mohammad	Practitioner - Non-Primary Care Provider (PCP)										
Mitsumoto Rossarin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Spiciarich Mary	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Boutsis Anastasios Nikolaos	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Okoli Uchenwa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Berger Jay Steven	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mehta Anita K	Practitioner - Non-Primary Care Provider (PCP)										
Grushko Michael Jason Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
George Noel	Practitioner - Non-Primary Care Provider (PCP)										
Nieves Rosado Sandra	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Liz Sam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Clemente Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Bamford Melissa A	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Swietlik Paulina	Practitioner - Non-Primary Care Provider (PCP)										
Mahadeo Kris Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Linares Jensy	Practitioner - Non-Primary Care Provider (PCP)										
Cancel David	Practitioner - Non-Primary Care Provider (PCP)										
Shah Ruchi Arpan	Practitioner - Non-Primary Care Provider (PCP)										
Ramaley Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Furgiuele Miriam	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 553 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Erdfarb Amichai Joshua	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Park Jung	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	ζ	<	<	ζ	<
Massey Shubhra	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ		<	<	<	<
Golovatenko Victoria	Practitioner - Non-Primary Care Provider (PCP)										
Myers Dana	Practitioner - Non-Primary Care Provider (PCP)										
Mustafa Jennat Z	Practitioner - Non-Primary Care Provider (PCP)										
Munir Saira	Practitioner - Non-Primary Care Provider (PCP)										
Saint-Dic Rudolph Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Graham Jay Alexander	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)										
Martinez Maria	Practitioner - Non-Primary Care Provider (PCP)										
Wollowitz Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	~	<	<	<	<	<	<
Handler-Igna Frances Beth	Practitioner - Non-Primary Care Provider (PCP)										
Yu Lio Md	Practitioner - Non-Primary Care Provider (PCP)										
Evangelista Lilia A Md	Practitioner - Non-Primary Care Provider (PCP)										
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)										
Tannen Rebekah Y	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	~	<	<	<	<	<	<
Dipietro Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)										
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)										
Sperling Neil M Md	Practitioner - Non-Primary Care Provider (PCP)	<		~	<		<	<	<	<	<
Patel Pragnesh R Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Ladero Emma C	Practitioner - Non-Primary Care Provider (PCP)	<	~								
Santhanam Hema L	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
O Hagan Harriet Glazer Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Yoo Jinil Md	Practitioner - Non-Primary Care Provider (PCP)										
Catanese Dominic J Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Gonzalez David Md	Practitioner - Non-Primary Care Provider (PCP)	<	~	~	<	<	<	<	<	<	<
Scheiner Melissa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Nayra Luis	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wasp Eric R	Practitioner - Non-Primary Care Provider (PCP)										
Mervius Mara	Practitioner - Non-Primary Care Provider (PCP)	<	<								



Page 554 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Heller, Anita
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dadlez Nina Mireille
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ryan Christensen
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Springer Mellanie
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Greenough Kaitlyn
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Crawford Dana
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Polcino Michael H
										Practitioner - Non-Primary Care Provider (PCP)	Thomson Sasha
										Practitioner - Non-Primary Care Provider (PCP)	Dowling Kamila
										Practitioner - Non-Primary Care Provider (PCP)	lquorn Harris
										Practitioner - Non-Primary Care Provider (PCP)	Rodriguez Glennis Mercedes
										Practitioner - Non-Primary Care Provider (PCP)	Mani Nithya
										Practitioner - Non-Primary Care Provider (PCP)	Reyes, Yelitza
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Offoha-Nwosu Nellyzita Chioma
										Practitioner - Non-Primary Care Provider (PCP)	Ramdhanie Mahindra Mr.
										Practitioner - Non-Primary Care Provider (PCP)	In Haejin
										Practitioner - Non-Primary Care Provider (PCP)	Artis Marcus
										Practitioner - Non-Primary Care Provider (PCP)	Patel Alkesh Navin
										Practitioner - Non-Primary Care Provider (PCP)	Wiegand Jessica
										Practitioner - Non-Primary Care Provider (PCP)	Stanberry Andre
										Practitioner - Non-Primary Care Provider (PCP)	Colton Jana Alexandra
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ahmad Nauman
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Jean-Louis Pascale
										Practitioner - Non-Primary Care Provider (PCP)	Enright Lisa
										Practitioner - Non-Primary Care Provider (PCP)	Marjorie Johnson
<	<	<	<	<		ζ.	ζ.		<	Practitioner - Non-Primary Care Provider (PCP)	Oren Jonathan
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Louis Gelabert
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Allen Patricia Hayden
<	<	<	<	<	<	~	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vazquez Soraya E
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ho Sammy Md
										Practitioner - Non-Primary Care Provider (PCP)	Levitzky Susan E Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ts	Participating in Projects	



Page 555 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Practitioner - Non-Primary Care Provider (PCP)		Participating in Projects	cts	• •		•		2	• •	•		:
Pacilitioner - Non-Primary Clare Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner Nun-Primary Care Provider (PCP)	Gassert Kelli A	Practitioner - Non-Primary Care Provider (PCP)	<	<	ζ.	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Nayak Aditi	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Undine Jamison	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Cane Provider (PCP)	Amanda Gesten	Practitioner - Non-Primary Care Provider (PCP)										
Pacitioner - Non-Primary Case Provider (PCP)	Bennett Martha	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Oputa Aghogho	Practitioner - Non-Primary Care Provider (PCP)										
dda Pactitioner - Non-Primary Care Provider (PCP) Image: Control of the control of t	Patel Milon	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<	<
Md Practitioner - Non-Primary Carle Provider (PCP) Image: Control of the Control of CPC (PCP) Image: Control of CPC (PCP)	Palacio Natalia Fernanda	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Perlstein David A Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		ζ.	ζ.		ζ.	ζ.	ζ.	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V	Tabaddor Kamran Md	Practitioner - Non-Primary Care Provider (PCP)										
Made Interest Non-Primary Care Provider (PCP) Image: Care Provider (PC	Landzberg Kim Starer Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Schoenberg Mark P	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of t	Kastner Theodore A	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) V	Engelbrecht David Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) X	Tuluca Luciano	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) C C C C C C C C C	Kinkhabwala Milan M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Leung Oilim	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Idd Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practical of the practic	Alianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)										
Idd Practitioner - Non-Primary Care Provider (PCP) ————————————————————————————————————	Davis Robert L Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) IV IV <th< td=""><td>Feldman Sheldon M Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Feldman Sheldon M Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) V	Soma Vijaya	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Heptulla Rubina A Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></th<>	Heptulla Rubina A Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Lakshmi Kameswari D Md	Practitioner - Non-Primary Care Provider (PCP)										
And Practitioner - Non-Primary Care Provider (PCP) V	Steele Mehar Jennifer	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
And Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Memboup Adija	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
And Practitioner - Non-Primary Care Provider (PCP) IV IV <t< td=""><td>Weinstein Susan</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td></td><td></td><td></td><td><</td><td></td><td><</td><td></td><td></td><td><</td></t<>	Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	<				<		<			<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Jarosz Cathy Julia Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Jarosz Cathy Julia Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Fineberg Susan Ann Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Fineberg Susan Ann Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Kalnicki Shalom Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Kalnicki Shalom Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Greenstein Stuart Mark Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Krim Annemarie	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 556 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bogdan Susan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	ζ.	ζ.	ζ.	ζ.	<	<	ζ	<
Mantello Ginny	Practitioner - Non-Primary Care Provider (PCP)										
Monrad Ernest Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Bedi Sudha	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Smith Vance	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Paley Deana Edwards	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Goulbourne-Scott Alisa Mrs.	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Khan Sameer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mehta Gargi	Practitioner - Non-Primary Care Provider (PCP)										
Emmanuella L Castelin	Practitioner - Non-Primary Care Provider (PCP)										
Lorraine Marshall-Williams	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Silberstein Michael Wade Md	Practitioner - Non-Primary Care Provider (PCP)										
Wiechmann Lisa Silvia	Practitioner - Non-Primary Care Provider (PCP)										
Maddox Jill	Practitioner - Non-Primary Care Provider (PCP)										
Gomez Ingrid	Practitioner - Non-Primary Care Provider (PCP)										
Fitzmaurice Emilie	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Ciro Dianne	Practitioner - Non-Primary Care Provider (PCP)	<						<	<	<	<
Aroniadis Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Starr-Graves Dana Michelle	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Shah Mansi Rajendra	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Helen Persovsky	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Joutovsky Mikhail	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Victor Olga	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Mehta Sukrant	Practitioner - Non-Primary Care Provider (PCP)										
Wimbish Folake	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
Godwin Judith	Practitioner - Non-Primary Care Provider (PCP)										
Miller Devin	Practitioner - Non-Primary Care Provider (PCP)										
Manrique Neira Carlos Reinaldo	Practitioner - Non-Primary Care Provider (PCP)										
Cabreza Vivienne Lopez	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		<	<	<	<	<
Cohen Jason	Practitioner - Non-Primary Care Provider (PCP)										
Ejiogu Joy Ljeoma	Practitioner - Non-Primary Care Provider (PCP)										



Page 557 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Rame Provider Entange 24.1		Participating in Projects	ects									
In Ameritancer - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A MM Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A MM A MM Practitioner - Non-Primary Care Provider (PCP) A MM A MM Practitioner - Non-Primary Care Provider (PCP) A MM A MM Practitioner - Non-Primary Care Provider (PCP) A MM A MM Practitioner - Non-Primary Care Provider (PCP) A MM A MM A MM A MM A MM	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
nn Pacilitions - Nun-Primary Case Provider (PCP) Image: Case PCP) Image: C	Meerkov Meera	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	〈	<	<	<	<
Priscible Pacitioner - Non-Primary Care Provider (PCP)	Forest Stephen John	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP) Image: Control of the CPP Image: Control of the CP	Subramanya Nalini	Practitioner - Non-Primary Care Provider (PCP)										
Eriscilla Placitioner - Non-Primary Care Provider (PCP) X	Popowitz Daniel	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	<	ζ.	<
Pacitioner - Non-Primary Care Provider (PCP)	Owusu-Agyemang Priscilla	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Bulman Paul	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	<	ζ.	<
A Mid Practitioner - Non-Primary Care Provider (PCP) A Mid Practitioner - Non-Primary Care Provider (Osada Akihiko	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Hsu-Walklet Teresa	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	ζ.	<	<	ζ.	<
a Practitioner - Non-Primary Care Provider (PCP) Sander Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) A Md Practitioner - Non-Primary Care Provider (PCP) L Rpa Practitioner - Non-Primary Care Provider (PCP) L Rpa Practitioner - Non-Primary Care Provider (PCP) L Robert Rob	Chang Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Asander Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Khikmatova Nargiza	Practitioner - Non-Primary Care Provider (PCP)										
xander Md Practitioner - Non-Primary Care Provider (PCP) X	Guskova Olga	Practitioner - Non-Primary Care Provider (PCP)										
A Md Practitioner - Non-Primary Care Provider (PCP) V <td< td=""><td>Eviatar Joseph Alexander Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
A Mid Practitioner - Non-Primary Care Provider (PCP) X <t< td=""><td>Lev-Gur Michael</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Lev-Gur Michael	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
AMM Practitioner - Non-Primary Care Provider (PCP) X	Cueva Edwin X	Practitioner - Non-Primary Care Provider (PCP)	<		<	~	<				<	
Practitioner - Non-Primary Care Provider (PCP)	\triangleright	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
kLRpa Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Noel Stephen R	Practitioner - Non-Primary Care Provider (PCP)										
Id Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practitio	Birmingham Derrick L Rpa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
y Md Practitioner - Non-Primary Care Provider (PCP) V <th< td=""><td>Goldstein Steven Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Goldstein Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
n Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Cavin Lillian Whitley Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Addle Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) <	Freeman Irene Cnm	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<		<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Ul Musni Md Practitioner - Non-Primary Care Provider (PCP) Anielle Md Practitioner - Non-Primary Care Provider (PCP) SMd Practitioner - Non-Primary Care Provider (PCP) SMd Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (P	Dahdouh Michelle Adele Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
ul Musni Md Practitioner - Non-Primary Care Provider (PCP) X	Beltran Maria	Practitioner - Non-Primary Care Provider (PCP)										
ul Musni Md Practitioner - Non-Primary Care Provider (PCP) IV	Guttenplan Nils	Practitioner - Non-Primary Care Provider (PCP)										
SMd Practitioner - Non-Primary Care Provider (PCP) V <	Arevalo Ronald Paul Musni Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
9 Md Practitioner - Non-Primary Care Provider (PCP) V	Vilinsky Alan M Od	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Brovar Gilbert T	Practitioner - Non-Primary Care Provider (PCP)	<		<	~		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP)	Novak Inna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
9 Md Practitioner - Non-Primary Care Provider (PCP) V	Statter Mindy	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Schreiber Naalla Danielle Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
	Benenson Blanche S Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	~	<	<	<	<	<	<
	Eber Susan	Practitioner - Non-Primary Care Provider (PCP)										



Page 558 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Change Change 2.3.1 <		Participating in Projects	cts						_			-
Pacitioner - Non-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Care Provider (PCP)	Pellegrino Christine M Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Phillips Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Lathan Edward Md	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	ζ.	ζ	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Grantham Christopher Ashby Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	ζ.	ζ	<
Practitioner - Non-Primary Case Provider (PCP) V V V V V V V V V V V V V V V V V V	Lawrence Charles Wayne Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Levine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Raff Amanda Clare Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V V V V V V V V V V	Ferrick Kevin James Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Image: Company Care Provider (PCP) <t< td=""><td>Aponte Ada Esther Md</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Aponte Ada Esther Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Cashen, Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)	~	<								
Practitioner - Non-Primary Care Provider (PCP) ✓	Prisciandaro Manuel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Anne Regis	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Lemasters Patrick	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Cole Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Rubinstein Tamar	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) S<	Chery Sherline	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Baghdadi Salim	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V<	Amin Bijal	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Miss. Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP)	Jones-Jacques Makeda Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Mrs. Practitioner - Non-Primary Care Provider (PCP) V	Michael Smith Pa	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Juan Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the pra	Khankhel Dorina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
amaletta Practitioner - Non-Primary Care Provider (PCP) Nosselini A Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Narie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Narie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Narie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Narie Pra	Davila-Velazquez Juan	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
nosselini A Practitioner - Non-Primary Care Provider (PCP) Image: Care Pr	Mapp Dorsette Camaletta	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Marie Practitioner - Non-Primary Care Provider (PCP)	Cardenas-Mori Jhosselini A	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Marie Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP)	Maldonado Liane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<		<	<	<	<
rie Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
aron E Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Bekarev Kehvon Marie	Practitioner - Non-Primary Care Provider (PCP)										
aron E Practitioner - Non-Primary Care Provider (PCP) V <	Alvin Alfonso	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Hagge-Greenberg Aaron E	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Munoz Kantha Maria	Practitioner - Non-Primary Care Provider (PCP)										
	Noah Bloomgarden	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 559 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Miller Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Rice Lindsey Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Brulhardt Marianne E	Practitioner - Non-Primary Care Provider (PCP)	ζ.				〈		<			<
Baldev Richard J	Practitioner - Non-Primary Care Provider (PCP)	ζ.	ζ.	<	<	ζ.	<	〈	<	<	<
Millwood Annie R D	Practitioner - Non-Primary Care Provider (PCP)										
Jessop Cody Edward	Practitioner - Non-Primary Care Provider (PCP)										
Adelglass Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Escarfuller Juan Apolinar	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Smolin Yvette Lynne Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubaltelli David M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Berliner Randall Geoffrey	Practitioner - Non-Primary Care Provider (PCP)										
Park Steven Young Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Ghumman Imtiaz J Md	Practitioner - Non-Primary Care Provider (PCP)										
Pisacano Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)										
Chin Grace Encarnacion Dds	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Wo Chai Luk Md	Practitioner - Non-Primary Care Provider (PCP)										
Imtiaz Ahmad	Practitioner - Non-Primary Care Provider (PCP)										
Sanford Abramson	Practitioner - Non-Primary Care Provider (PCP)										
Kapner Marc Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Goldberg Roy J	Practitioner - Non-Primary Care Provider (PCP)										
Weiss Steven	Practitioner - Non-Primary Care Provider (PCP)										
Culver Sherry	Practitioner - Non-Primary Care Provider (PCP)										
Rosenstreich David Md	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<	<	<
Mercaldi Bridget	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Aleksandrovich Leon	Practitioner - Non-Primary Care Provider (PCP)										
Fried Joanna L	Practitioner - Non-Primary Care Provider (PCP)										
Tran Vu H	Practitioner - Non-Primary Care Provider (PCP)										
Wasser,Geri Lynn	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Ibrahim Mediha Iqbal	Practitioner - Non-Primary Care Provider (PCP)										
Harris Emily Berkman Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pabon Eddie	Practitioner - Non-Primary Care Provider (PCP)										



Page 560 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Duction Provider Name Provider Cenegory 2.4		Participating in Projects	cts									
Pacititions - Non-Primary Case Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Clare Provider (PCP)	Duchein Yvette A	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Case Provider (PCP)	Gill Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	ζ.	<	ζ.	<	〈	<
Pacititioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Seraya Olga	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	ζ.	<	ζ.	ζ.
Paciticore - Non-Primary Care Provider (PCP) X	Faiyaz Seema	Practitioner - Non-Primary Care Provider (PCP)	<		<	ζ.		<	ζ.	<	ζ.	<
Pacitioner - Non-Primary Case Provider (PCP) X X X X X X X X X	Ritha Belizaire	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	ζ.	<	ζ.	<	〈	<
a an analysis Practitioner - Non-Primary Care Provider (PCP) X X X X X X X X X	Matthew C Swan	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	ζ.	ζ.	<	ζ.	<	ζ.	<
Practitioner - Non-Primary Care Provider (PCP)	Mallipeddi Sahitya	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	ζ.	ζ.
Practitioner - Non-Primary Care Provider (PCP)	Mark C Liszewski	Practitioner - Non-Primary Care Provider (PCP)	ζ.	<	<	<	ζ.	<	ζ.	<	ζ.	ζ.
Practitioner - Non-Primary Care Provider (PCP) X	Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	ζ.	<	ζ.	<	〈	<
Practitioner - Non-Primary Case Provider (PCP)	Mathew Bindhu	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	ζ.	<	ζ.	<	ζ.	ζ.
Practitioner - Non-Primary Care Provider (PCP)	Shi Yang	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
ant Practitioner - Non-Primary Carle Provider (PCP) V <td< td=""><td>Farris Zachary</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></td<>	Farris Zachary	Practitioner - Non-Primary Care Provider (PCP)										
ant Practitioner - Non-Primary Care Provider (PCP) C	Ro Angela	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) X<	Theshean Merchant	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V V V V V V V V V	Adler Nicole	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Burgess Erin Ms.	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) IX IX <th< td=""><td>Vinnikov Dmitry</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Vinnikov Dmitry	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Care PCP (PCP) Care PCP (PCP) Care PCP (PCP) Care PCP (PCP) Care PCP (PCP) Care PCP (PCP) Care PCP (PCP) Care PCP (PCP) Care PCP (PCP) Care PCP (PCP) Care PCP (PCP) Care PCP (PCP) </td <td>Victoria Battista</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td> <td>~</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td>	Victoria Battista	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) W<	Bondarev Alexei	Practitioner - Non-Primary Care Provider (PCP)										
Agametitioner - Non-Primary Care Provider (PCP) Image: Care Provider (Olujimmy Afolabi	Practitioner - Non-Primary Care Provider (PCP)										
arin Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the practit	Vieira Julio	Practitioner - Non-Primary Care Provider (PCP)	<	~	<	<	<	<	<	<	<	<
arin Practitioner - Non-Primary Care Provider (PCP) Roa Lynn Practitioner - Non-Primary Care Provider (PCP)	Fabish Lara	Practitioner - Non-Primary Care Provider (PCP)										
xca Lynn Practitioner - Non-Primary Care Provider (PCP) x <	Blecher Paz Karin	Practitioner - Non-Primary Care Provider (PCP)										
A mine Practitioner - Non-Primary Care Provider (PCP) V <	Hashim Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Inne Practitioner - Non-Primary Care Provider (PCP) IV <	Bhupali Deepa	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Fractitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Curtis Sarah Anne	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Septembre Septembre Practitioner - Non-Primary Care Provider (PCP) Septembre	Thomas Rinta	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Slinger Jessel</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Slinger Jessel	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) V <t< td=""><td>Hachil Mujda</td><td>Practitioner - Non-Primary Care Provider (PCP)</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Hachil Mujda	Practitioner - Non-Primary Care Provider (PCP)										
	Andujar Diane	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Krombel Hilary Faith	Practitioner - Non-Primary Care Provider (PCP)										



Page 561 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Category 2.1		Participating in Projects	jects									
Predictioner - Non-Primary Case Provider (PCP) Predictioner - Non-Primar	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Practitioner - Non-Primary Case Provider (PCP)	Simon Justine R	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Detchkov Konstantin	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kelsch Robert Dmd	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pacitioner - Non-Primary Care Provider (PCP)	Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Debotoral L	Sturza Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Kogan-Liberman Debora L	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pactitioner - Non-Primary Care Provider (PCP)	Hillard Virany	Practitioner - Non-Primary Care Provider (PCP)										
aponn Md Practitioner - Non-Primary Care Provider (PCP) X	Herrera Cesar Jose	Practitioner - Non-Primary Care Provider (PCP)										
nn Pactitioner - Non-Primary Case Provider (PCP) V<	Kulsakdinun Chaiyaporn Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) V<	Indelicato Rose Ann	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Im	Levine Arnold J Md	Practitioner - Non-Primary Care Provider (PCP)										
Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) H Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) H Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Dr Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Practitioner - Non-Primary Care Provider (PCP) Md Md Md Md Md Md Md Md Md Md Md Md Md	Karpinos Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) V </td <td>Shlez Vitaly Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td><</td>	Shlez Vitaly Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Ingela Practitioner - Non-Primary Care Provider (PCP) Image: Control of the provider	Miura Dennis Seiji Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Thomas Sherlan Angela	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Ferreira Michael	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Car	Klion Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) V<	Yu Van	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Control of the co	Fofana Nana	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) eth Practitioner - Non-Primary Care Provider (PCP) eth Practitioner - Non-Primary Care Provider (PCP) fractitioner - Non-Primary Care Provider (PCP)	Marie Adrien	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
nH Practitioner - Non-Primary Care Provider (PCP) eth Practitioner - Non-Primary Care Provider (PCP) rice Practitioner - Non-Primary Care Provider (PCP) farile Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) rita Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Tift Louisa	Practitioner - Non-Primary Care Provider (PCP)										
eth Practitioner - Non-Primary Care Provider (PCP) ree Practitioner - Non-Primary Care Provider (PCP) larie Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) d Practitioner - Non-Primary Care Provider (PCP) rta Md Practitioner - Non-Primary Care Provider (PCP) Prac	Hockmeyer Merrith H	Practitioner - Non-Primary Care Provider (PCP)	<	<								
ree Practitioner - Non-Primary Care Provider (PCP) Arrie Md	Holden Matthew Seth	Practitioner - Non-Primary Care Provider (PCP)										
Parie Md Practitioner - Non-Primary Care Provider (PCP) V	Valayadum Rajeshree	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care P	Duchon Jennifer Marie Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
d Practitioner - Non-Primary Care Provider (PCP) rta Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Bhola Anita Md	Practitioner - Non-Primary Care Provider (PCP)										
Myrta Md Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Schwartz Karen R	Practitioner - Non-Primary Care Provider (PCP)	<		<	<	<	<	<	<		
Myrta Md Practitioner - Non-Primary Care Provider (PCP) V	Cohen Martin N Md	Practitioner - Non-Primary Care Provider (PCP)										
in Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Pyram Chantal Myrta Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP)	Tepper Oren M	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Iram Ahsanuddin	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<



Page 562 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Tassler Andrew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Wolfe Diana	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Regelmann Molly Oliver	Practitioner - Non-Primary Care Provider (PCP)										
Lessner Seth Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Singanamala Naveen	Practitioner - Non-Primary Care Provider (PCP)										
Tang Nelson	Practitioner - Non-Primary Care Provider (PCP)										
Siu Larry	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Janakiram Murali	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Asante Modesta	Practitioner - Non-Primary Care Provider (PCP)										
lloh Nkiruka Juliana	Practitioner - Non-Primary Care Provider (PCP)										
Lupkin Michelle I	Practitioner - Non-Primary Care Provider (PCP)										
Karlapalem Jyothsna	Practitioner - Non-Primary Care Provider (PCP)										
Pavlovic Jelena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Kremen Oran James Ali	Practitioner - Non-Primary Care Provider (PCP)										
Horne, Luanne	Practitioner - Non-Primary Care Provider (PCP)	<	<								
Corey Patrick Spencer	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Vivek Kumar	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Lado Juan Jose	Practitioner - Non-Primary Care Provider (PCP)										
Gressel Gregory	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Anto Elizabeth M	Practitioner - Non-Primary Care Provider (PCP)										
Stone Toniann Marie	Practitioner - Non-Primary Care Provider (PCP)										
Moni Saila	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Sukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)										
Cabassa Johanna	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Weiss Erica	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Lissette	Practitioner - Non-Primary Care Provider (PCP)										
Mulakandov Salomon Markovich	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Tsui Eva C	Practitioner - Non-Primary Care Provider (PCP)										
Halenda Michelle Kimberly	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Claudio Morel	Practitioner - Non-Primary Care Provider (PCP)										
Ken Aseidu	Practitioner - Non-Primary Care Provider (PCP)										



Delivery System Reform Incentive Payment Project New York State Department Of Health

Page 563 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Catagory 2.31		Participating in Projects	ects				-				-	
Paralitioner - Nun-Primary Care Provider (PCP) Paralitioner - Nun-Primary Care Provider (PCP)	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
pm Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Raker Allyson Brooke	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Burdette David	Practitioner - Non-Primary Care Provider (PCP)										
Paciticoner - Non-Primary Care Provider (PCP)	Locastro Robert M Dpm	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		ζ.	ζ.	ζ.	ζ.	ζ.
Practitioner - Nun-Primary Care Provider (PCP)	Levin Sheryl Rina Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Haque Hoosna	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Volpe Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)	ζ.		<	<		ζ.	ζ.	ζ.	ζ.	ζ.
IMM Practitioner - Non-Primary Care Provider (PCP) IMM IMM Exactioner - Non-Primary Care Provider (PCP) IMM IMM <td>Tomer Yaron Md</td> <td>Practitioner - Non-Primary Care Provider (PCP)</td> <td></td>	Tomer Yaron Md	Practitioner - Non-Primary Care Provider (PCP)										
Mid Practitioner - Non-Primary Carle Provider (PCP) Image: Control of the Control of	Rhim Hai Jung Helen Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	ζ.	ζ.	<	<
Mid Practitioner - Non-Primary Care Provider (PCP) Image: Control of the Control of	Lodish Galya S	Practitioner - Non-Primary Care Provider (PCP)										
Baltitioner Non-Primary Care Provider (PCP)	Von Schorn Claus P Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Matthews Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP)	Balidemaj Kujtim Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (P	Shabsigh Ridwan Md	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Practitioner - Non-Primary Care Provider (PCP) X<	Werner Craig Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Md Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Ima	Williams Marcia May	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
non Practitioner - Non-Primary Care Provider (PCP) Image: Companies of the control o	Sarwahi Vishal Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Onathan Md Practitioner - Non-Primary Care Provider (PCP) II M.D. Md Practitioner - Non-Primary Care Provider (PCP) II M.D. Md Practitioner - Non-Primary Care Provider (PCP) II M.D. Md II M.D. Md<	Rosenberg Simon	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
II M.D. Md Practitioner - Non-Primary Care Provider (PCP) Image: Control of the cont	Fine Eugene Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)										
Scudder Practitioner - Non-Primary Care Provider (PCP) Image: Control of the control	Matos Marshall I M.D. Md	Practitioner - Non-Primary Care Provider (PCP)										
S Practitioner - Non-Primary Care Provider (PCP) Image: Care Provider (PCP) Imag	Michelle Marr-Scudder	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Louise Practitioner - Non-Primary Care Provider (PCP) Image: Control of the contro	Herman Merrill S	Practitioner - Non-Primary Care Provider (PCP)										
ark Practitioner - Non-Primary Care Provider (PCP) Image: Control of the practition of the prac	Alston Pamela Louise	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
lart Md Practitioner - Non-Primary Care Provider (PCP) Image: Care PCP) Image: Care PC	Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Miller Todd Stuart Md	Practitioner - Non-Primary Care Provider (PCP)										
Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Fraioli Rebecca	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
n Practitioner - Non-Primary Care Provider (PCP) IV	Vidan Erez	Practitioner - Non-Primary Care Provider (PCP)										
n Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Glacken,Kieran	Practitioner - Non-Primary Care Provider (PCP)	<	<								
remy Mark Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	Terilli Carol Ann	Practitioner - Non-Primary Care Provider (PCP)										
remy Mark	Spitzer Yelena	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
	Rosenblum Jeremy Mark	Practitioner - Non-Primary Care Provider (PCP)										
	Cabral Alba O	Practitioner - Non-Primary Care Provider (PCP)										



Page 564 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Practitioner - Non-Primary Care Provider (PCP)	Saddoo Paulette Claire
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Chacon Omar Dr.
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kathleen Bateau
										Practitioner - Non-Primary Care Provider (PCP)	Ayanna Meade
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Dekhtyar Jessica A
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Minafo David Anthony
										Practitioner - Non-Primary Care Provider (PCP)	Wolter-Nitta Dietlinde A
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Timothy Curran
										Practitioner - Non-Primary Care Provider (PCP)	Deborah Chang
										Practitioner - Non-Primary Care Provider (PCP)	Ajavon Majambu M
										Practitioner - Non-Primary Care Provider (PCP)	Ermakova Anna
										Practitioner - Non-Primary Care Provider (PCP)	Tian Xuejun
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Syeda Adiba
<	<	<	<	<	<	<	<	<	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Younger Joshua Daniel
<	<	<	<						<	Practitioner - Non-Primary Care Provider (PCP)	Bretz Elizabeth
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Neto Nicole
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Gregory Kyonghoon
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Van Eyndboven Lisa
										Practitioner - Non-Primary Care Provider (PCP)	Tiwari Nidhish
										Practitioner - Non-Primary Care Provider (PCP)	Lamsen Marie Louies M
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Spencer Monica Awurafua
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Vollbracht Sarah
										Practitioner - Non-Primary Care Provider (PCP)	Francis-Lindo Marshalee
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ouyang Xiao Qing
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bastone Laura
										Practitioner - Non-Primary Care Provider (PCP)	Ayyad Estelle
<	~	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Benson Philip
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Ramachandran Simi
<	<	ζ.	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Sankin Alexander I
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Hope Aluko Akini
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Gritsenko Karina
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 565 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category 2	ects 2-a-i	2a.iii	2.b.iii	2 b iv	ω <u>-</u> .	3.h.i	3 c i	3.d.ii	4 a.iii	4.c.ii
Eddington Kay Allen	Practitioner - Non-Primary Care Provider (PCP)	<	ζ.	<	<	<	<	<	<	<	<
Maxson Emily	Practitioner - Non-Primary Care Provider (PCP)										
Pinhasov Miriam Mazal	Practitioner - Non-Primary Care Provider (PCP)										
Paola Volquez, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
Ochoa Natalie	Practitioner - Non-Primary Care Provider (PCP)										
Yeboah Edmond	Practitioner - Non-Primary Care Provider (PCP)										
Ochoa Annika Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Nunez, Ingrid Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)										
Ravenell Ericka	Practitioner - Non-Primary Care Provider (PCP)										
Tran Phat	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Pazos Sophia Ana	Practitioner - Non-Primary Care Provider (PCP)										
Morelli Charles M	Practitioner - Non-Primary Care Provider (PCP)										
Frager Joseph D Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith-Marrone Nathaniel	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<		<		<	
Charytan Chaim Md	Practitioner - Non-Primary Care Provider (PCP)										
Vidyasagar Sujata Md	Practitioner - Non-Primary Care Provider (PCP)										
Feldman Richard Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Goradia Dhawal Arun	Practitioner - Non-Primary Care Provider (PCP)										
Obrien Patrick R	Practitioner - Non-Primary Care Provider (PCP)	~		<	<		<	<	<	<	<
Balakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)										
Weinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)	~						<	<	<	<
Parikh Rita	Practitioner - Non-Primary Care Provider (PCP)	<		<	<		<	<	<	<	<
Sadr Ali D Md	Practitioner - Non-Primary Care Provider (PCP)										
Cicio Gary Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	<	<	<	<	<	<	<		<
Stein Jeffrey Leonard Md	Practitioner - Non-Primary Care Provider (PCP)										
Figueroa Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
Uyanik James Matthew	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
De Vos Gabriele Selma Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Badillo Mary Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<
Moguilevitch Marina Md	Practitioner - Non-Primary Care Provider (PCP)	<	<	<	<	<	<	<	<	<	<




Page 566 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Clinic	Doctors United
<	<	<	<	<	<	<	<	<	<	Clinic	Union Comm Health Ctr Inc
										Clinic	All Med & Rehab Of New York
										Clinic	Basics Inc
										Clinic	Medalliance Medical Hlth Svc
										Clinic	La Casa De Salud Inc
										Clinic	Asian & Pacific I C Hiv/Aids
										Clinic	New Alternatives F Children
										Clinic	Phoenix Houses Of New York Inc
<	<	<	<	<		<	<		ζ.	Hospital	St Barnabas Hospital
										Hospital	Calvary Hospital Inc
<	<	<	<	<	<	<	<	<	<	Hospital	Montefiore Medical Ctr Ai
										Practitioner - Non-Primary Care Provider (PCP)	Lazar Rebecca P
<	<	<	ζ.	<	<	<	<	ζ.	ζ.	Practitioner - Non-Primary Care Provider (PCP)	Crespi Rebecca
										Practitioner - Non-Primary Care Provider (PCP)	Isani Sara
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Bruney Talitha
										Practitioner - Non-Primary Care Provider (PCP)	Patel Dhvanit
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Ragsdale Ellie Simpson
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Brandwen Keith
<	<	<	<	<		<	<		<	Practitioner - Non-Primary Care Provider (PCP)	Choudhury Mahin
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Danao Sherwin
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Thompson Alecia
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Pulisciano Kathleen Elizabeth
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Glover Karinn Ann Maureen
										Practitioner - Non-Primary Care Provider (PCP)	Rogoff Gary
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Kim Christine M
										Practitioner - Non-Primary Care Provider (PCP)	Putterman Chaim Md
<	<	<	<	<	<	<	<	<	<	Practitioner - Non-Primary Care Provider (PCP)	Suhrland Mark J Md
								<	<	Practitioner - Non-Primary Care Provider (PCP)	Fisher James A Dpm
										Practitioner - Non-Primary Care Provider (PCP)	Dietrich Marianne Md
										Practitioner - Non-Primary Care Provider (PCP)	Merson Amalia Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 567 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts			_			_	_			
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Project Renewal	Clinic											
Project Samaritan HIth Svcs I	Clinic	ζ.				<		<			<	
New York Neuro And Rehab Ctr	Clinic											
Odyssey House Of New York	Clinic											
Montefiore Medical Ctr Ai	Clinic	<	<	<	<	<	<	<	<	<	<	
Institute For Family HIth	Clinic	<	<	<	<	<	<	<	<		<	
Community Healthcare Network	Clinic											
Morris Heights Health Center	Clinic	<	<	<	<	<	<	<	<	<	<	
Terence Cardinal Cooke Hcc	Clinic	<	<									
Calvary Hospital Inc	Clinic											
Albert Einstein College Med	Clinic											
Rose F Kennedy Ctr	Clinic											
Childrens Aid Soc-Lord Mem Cl	Clinic											
Samaritan Village Inc	Clinic											
PROMESA	Clinic	<	<	<	<	<	<	<	<		<	
United Cerebral Palsy Of Nyc	Clinic	<		<	<	<	<	<	<			
University Optometric Ctr	Clinic											
St Barnabas Hospital	Clinic	<		<	<		<	<	<	<	<	
Vocational Inst Proj Comm Svc	Clinic											
Vnsny Community Health Services	Case Management / Health Home											
Bailey House Ai	Case Management / Health Home											
Asian & Pacific I C Hiv/Aids	Case Management / Health Home											
Omrdd/Leake & Watts Msc-Hv	Case Management / Health Home											
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home											
Postgraduate Ctr For Mh Mh	Case Management / Health Home											
The Bridge Inc Mh	Case Management / Health Home											
Assoc/Rehab Case Mgnt Hou Mh	Case Management / Health Home											
Asbm Inc	Case Management / Health Home											
Astor Home For Children Fbt	Case Management / Health Home											
United Bronx Parents Inc Ai	Case Management / Health Home	<	<	<	<	<	<	<	<		<	
Puerto Rican Family Inst Mh	Case Management / Health Home											




Page 568 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Morris Heights HIth Ctr Ai	Case Management / Health Home										
Argus Community Inc Ai	Case Management / Health Home										
Housing Works Inc Ai	Case Management / Health Home										
Citizens Advice Bureau Ai	Case Management / Health Home										
Bronx Aids Service Ai	Case Management / Health Home										
Montefiore Medical Ctr Ai	Case Management / Health Home	<	<	~	~	〈	ζ.	\	<	ζ.	<
Jewish Child Care Assoc Mh	Case Management / Health Home										
Advocates Svc BI Multihan Riv	Case Management / Health Home										
Community Hlthcare Network Ai	Case Management / Health Home										
Institute For Family HIth	Case Management / Health Home	<	<	~	~	<	<	<	<		<
Lexington Ctr For Mh Services	Case Management / Health Home										
University Behavioral Associates In	Case Management / Health Home										
Montefiore Medical Center	Case Management / Health Home										
Salvation Army Ai	Case Management / Health Home										
Coordinated Behavioral Care Inc	Case Management / Health Home										
Community Care Management Partners	Case Management / Health Home										
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home										
Chdfs Inc	Case Management / Health Home										
Stern Anthony	Mental Health	<	<	<	<	~		<		<	
Buyuk Erkan	Mental Health										
Nwokeji Kingsley	Mental Health	<	<	<	<	~	~	<	<		<
Krug Laura M	Mental Health	<	<	~	<	~	~	<	<	<	<
Barros Romina Mariel	Mental Health										
Finn Jacqueline	Mental Health										
United Odd Fellow/Rebekah Hm Lthhcp	Mental Health										
Katzenberg Arelene	Mental Health										
Casiano Mildred	Mental Health	<	<	<	<	~	~	<	<	<	<
Cesar A Rojas Md	Mental Health	<	<	<	<	~	~	<	<	<	<
Nierva Emmanuel Aguilar	Mental Health	<		<	<		<	<	<	<	<
Vnsny Community Health Services	Mental Health										
Mitchell Katherine	Mental Health										




Page 569 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Mental Health	Polycarpe Myreille Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Svorcan Zoran Md
										Mental Health	Bailey House Ai
<	<	<	<	<	<	~	<	<	<	Mental Health	Suojanen Julianne Kimberly Joy Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Patel Ashok A Md
										Mental Health	Dhallu Gurjeet
<	<	<	<	<	<	<	<	<	<	Mental Health	Silton Shira
										Mental Health	New Alternatives F Children
										Mental Health	Warwick Ruth
										Mental Health	Eber Susan
										Mental Health	Calenda Vincent
										Mental Health	Savkub Yevgeniya
										Mental Health	Marton Naomi
										Mental Health	Terrelonge Robert
<	<	~	<	<	~	~	<	<	<	Mental Health	Buse Dawn C Phr
<	<	<	<	<	<	~	<	<	<	Mental Health	Sharma Chanchal Phd
										Mental Health	Miller Ricardo Anthony
<	<	<	<	<	<	~	<	<	<	Mental Health	Gilaad Talya Md
<	<	~	<	<	~	~	<	<	<	Mental Health	Braun Joshua Eugene Md
	<				<	<	<		<	Mental Health	PROMESA
<	<	<	<						<	Mental Health	Medina Miguel
<	<	~	<	<	~	~	<	<	<	Mental Health	Colclough Charles
<	<	~	<						<	Mental Health	Molyneaux James
<	<	<	<		<	<	<	<	<	Mental Health	122623141 freeman April
<	<	<	<	<	<	<	<	<	<	Mental Health	Arce Negron Nelida Iris
<	<	<	<						<	Mental Health	Maling Alison T
										Mental Health	Menardy-Alphonse Flore-Marie
<	<	<	<	<	<	<	<	<	<	Mental Health	Ozdoba Ana
										Mental Health	Zylberman Shani
										Mental Health	Leone Laura
										Mental Health	Carl Ankrah
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	




Page 570 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Mental Health	Davidson Igor Phd
<		<	<	<	<	<	<	<	<	Mental Health	Banez Ferdinand B Md
										Mental Health	Berger Alexandra
<	<	<	<	<	<	<	<	<	<	Mental Health	Schreiber Naalla Danielle Md
										Mental Health	Schwartz Daniel Md
										Mental Health	Von Schorn Claus P Md
										Mental Health	Lundy Christine Denise
										Mental Health	Zodda Richard J
	<				<	<	<		<	Mental Health	Cueva Edwin X
										Mental Health	Amat Jose X
<	<	<	<	<		<	<		<	Mental Health	Baron-Cane Marilyn Md
										Mental Health	Minardo Josephine S Phd
										Mental Health	Bronx Pc
										Mental Health	Center For Urban Comm Svces
										Mental Health	Romano Israel
										Mental Health	Kiluvia Moody
										Mental Health	Nguyen Ngoc Tram Md
										Mental Health	Bronx Psychiatric Services Pc
										Mental Health	La Casa De Salud Inc
										Mental Health	Mccollom Alan B Phd
<	<	<	<	<	<	~	<	<	<	Mental Health	Cheng Christine
<	<	<	<	<	<	~	<	<	<	Mental Health	Briggs Rahil
										Mental Health	Sierra Lola
										Mental Health	Postgraduate Ctr Mental Hlth
										Mental Health	Posada Gerardo A Md
<	<	<	<	<	<	~	<	<	<	Mental Health	Casillas Maritza
<	<	<	<	<	<	~	<	<	<	Mental Health	Lima Christina
<	ζ.	<	<	ζ.	ζ.	~	<	<	<	Mental Health	Lambrelli Joseph
										Mental Health	Freilich Bryan Michael Phd
<	<	<	<						<	Mental Health	Simmons Shelbi
										Mental Health	New York Foundling Hospital, The
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	




Page 571 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

2ai		Participating in Projects	cts									_
MMd Montal Health Columnate Health <th< th=""><th>Provider Name</th><th>Provider Category</th><th>2.a.i</th><th>2.a.iii</th><th>2.b.iii</th><th>2.b.iv</th><th>3.a.i</th><th>3.b.i</th><th>3.c.i</th><th>3.d.ii</th><th>4.a.iii</th><th>4.c.ii</th></th<>	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mortal Health Mortal Healt	Sharma Parvesh Kumar Md	Mental Health										
Mental Heath Menta	Ghumman Imtiaz J Md	Mental Health										
Mertial Health Mertial Health	Patterson Kirk Austin	Mental Health	<		ζ.	<		ζ.	ζ.	〈	<	ζ.
Mental Health Me	Tulloch Elizabeth	Mental Health										
Mental Heath Montal Gutheit Karen	Mental Health	<	<									
Mental Health Mental	Achalla Kiranmayi	Mental Health										
Mental Health Mental	Aronova Yevgenia Md	Mental Health										
Mental Heath Me	Contreras Virginia Md	Mental Health										
Montal Health Image: Color of the Color of	Hirsch Lisa Margot Licht	Mental Health										
Momtal Health Image: Color of the Color of	Basics Inc	Mental Health										
Mid Mental Health Image: Mental Health	Chaperon Volvic Lcsw	Mental Health	<	<	<	<	<					
Mod Mentral Health V	Brewer Hilda	Mental Health										
Mental Health Me	Di Lullo Joseph Matthew Md	Mental Health										
Montal Health Image: Color of the Color of	Gonzalez Ruben E Md	Mental Health										
MMd Mental Health Image: Color of the Application o	Oni-Eseleh Ana	Mental Health	<	<	<	<	<	<	<	<	<	<
Mental Health Image: Color of Me	Villarian Porfirio Fagutao Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Mental Health Mental H	Penafranqui Elizabeth	Mental Health	<	<	<	<	<		<	<	<	<
Mental Health Mental H	Silfa Rosa	Mental Health										
Care Mental Health Care Mental Health Care Car	Lee Hyun-Joon Md	Mental Health										
writelle Mental Health Image: Comparison of the Wental Health Image:	Jennings Marilena A Md	Mental Health										
LC Md Mental Health IC Md	Hamilton Gabrielle	Mental Health	<						<	<	<	<
Jewish Hm Care Mental Health Image: Control of the properties o	Troneci Lizica C Md	Mental Health	<		<	<		<	<	<	<	<
A Mental Health Image: Common state of the state of	Metropolitan Jewish Hm Care	Mental Health										
ia Mental Health Image: Control of the control of	Lewis David A	Mental Health	<	<								
Lillian Mental Health Image: Control of the properties of the p	Martinez Maria	Mental Health										
Mental Health Mental Health Image: Common state of the state of t	Font-Ramos Lillian	Mental Health										
Io Md Mental Health Image: Company of the policy of the p	Mazon Owen	Mental Health										
Home AdhcMental HealthImage: Image: Im	Naco Elva Md	Mental Health	<	<								
	Murillo Mauricio Md	Mental Health	<	<								
	Casa Promesa Nrs Home Adhc	Mental Health										
	Smith Angela Lantz	Mental Health										




Page 572 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										Mental Health	Kasanofsky-Rubenstein Karen S
<	<	<	<	<	<	<	<	<	<	Mental Health	Ang Luis C Md
								ζ.	<	Mental Health	Serby Michael Joseph Md
										Mental Health	Kartseva Tatiana Borisovna Ph
										Mental Health	Perlmutter Ilisse Robin Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Pekovic Dusan Md
										Mental Health	Tan Ching-Yi Lynne Md
										Mental Health	Jewish Child Care Assoc
<	<	<	<	<	<	<	<	<	<	Mental Health	Pena Omar Aradipson Md
										Mental Health	Herman Merrill S
						<			<	Mental Health	St Christopher-Ottilie Mh
										Mental Health	The Bridge Inc Mh
<	<	<	<	<	<	<	<	<	<	Mental Health	Alerte Alexander Md
										Mental Health	Postgraduate Ctr For Mh Mh
										Mental Health	Richman Elise Keltz Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Jin Charles Yiming Md
<	<	<	<	<		<	<		<	Mental Health	Schulman Julie Md
<	<	<	<	<		<	<		<	Mental Health	Perez Rodemar Albao Md
								<	<	Mental Health	Dooley Francis Patrick
										Mental Health	Grabowitz Ellen W
										Mental Health	Rosenberg Maris
<	<	<	<	<	<	<	<	<	<	Mental Health	Smuckler Daniel J
										Mental Health	Med-Psych Service A Medical
<	<	<	<	<		<	<		<	Mental Health	Locker Daphna R Phd
~	<	<	<	<	<	<	<	ζ.	<	Mental Health	Bruni-Cofini Colette Md
										Mental Health	Lovings Tara Md
										Mental Health	Palmer Sanchia
										Mental Health	Mohammed Romeeda
										Mental Health	Farol Peter Md
<			<		<				<	Mental Health	Panzarino Peter J Md
~	<	<	<	<	<	<	<	ζ.	ζ.	Mental Health	Faunt Nancy
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 573 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Patel Rajesh Manharbhai Md	Mental Health	<	<	<	<	<	<	<	<		<	
Loeb Sheila L Cnm/Mmc	Mental Health											
Bagga Kamlesh K Csw	Mental Health											
Gil Roberto B Md	Mental Health	<	<	ζ.	ζ.	<	<	<	<	ζ.	<	
Al-Salem Salim S Md	Mental Health	<		<	<		<	<	<	<	<	
Tiu Aurora Tompar Md	Mental Health											
Adelsberg Marc R	Mental Health											
Lynn Adam M Phd	Mental Health											
Kaplan Margaret Louise	Mental Health											
Chabon Brenda Phd	Mental Health	~	<	<	<	<	<	<	<	<	<	
Coll-Ruiz Hector	Mental Health											
Smolin Yvette Lynne Md	Mental Health											
Schectman Merryl	Mental Health											
Comm Assoc Progress Dominica	Mental Health											
Battaglia Joseph	Mental Health	<	<	<	<	<	<	<	<	<	<	
Handler-Igna Frances Beth	Mental Health											
Project Renewal	Mental Health											
Scalmati Alessandra	Mental Health	<	<	<	<	<	<	<	<	<	<	
Hameedi Faiq Ali Md	Mental Health											
Chin Tin Sik	Mental Health	<	<	<	<	<	<	<	<	<	<	
Benenson Blanche S Md	Mental Health	~	<	<	<	<	<	<	<	<	<	
Jackson Arthur Crawford Md	Mental Health	<		<	<		<	<	<	<	<	
Camille Michel-Ang Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Marcus Paula Md	Mental Health	~	<	<	<	<	<	<	<	<	<	
Hnetila Carol	Mental Health	<	<	<	<	<	<	<	<	<	<	
Saringer Magdolna Md	Mental Health	<	<	<	<	<	<	<	<	<	<	
Betzler Thomas	Mental Health	<	<	<	<	<	<	<	<	<	<	
Merson Amalia Md	Mental Health											
Lubrano Arcangelo Aldo	Mental Health	<	<	<	<	<	<	<	<		<	
Joseph Myriame	Mental Health											
Chen Jimmy Md	Mental Health											




Page 574 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

								<	<	Mental Health	Lippman Marie Abarientos Md
<		<	<	<	<	<	<	<	<	Mental Health	Saint-Preux Jean Marie Carl M
										Mental Health	Selekman Warren L
										Mental Health	Comunilife Mental Health Cl
										Mental Health	Preven David W Md
										Mental Health	Hayden Francis Fitzgerald li
<	<	<	<	<	<	<	<	<	<	Mental Health	Navas John J Md
										Mental Health	Astor Home For Children Fbt
										Mental Health	Foster Joanne L Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Katsnelson Nelly Md
										Mental Health	Fruitman Edward
										Mental Health	Schwartz Stewart Ian Do
										Mental Health	Ross Randall M Md
<	<	<	<	<		<	<		<	Mental Health	Vital-Herne Marc Md
~	<	<	<	<		<	<		<	Mental Health	Okpalanma Chika Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Portzline Thomas S Md
										Mental Health	Doraiswamy Kalpana
										Mental Health	Bampoe Isaac G Md
~	<	<	<	<	<	<	<	<	<	Mental Health	Savani Nargis Kasam Ali Md
										Mental Health	Salvage David
<	<	<	<	<	<	<	<	<	<	Mental Health	Rahmani Kamran Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Siejo Rosa M
<	<	<	<						<	Mental Health	Fiad Alfredo Manuel Md
<	<	<	<	<	<	<	<	<	ζ.	Mental Health	Colon Lillian Md
										Mental Health	Ricketts Sarah M Md
<			<		<				<	Mental Health	Rameshwar Karamchand Md
	<				<	<	<		<	Mental Health	Mejia Fernando Md
	<		<		<	<	<	<	<	Mental Health	Felix Alan
<	<	<	<	<	<	<	<	<	<	Mental Health	Victor Olga
										Mental Health	Miller Robert
										Mental Health	Nager Ralph Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 575 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<						<	Mental Health	Nunes Filho Joao V Md
										Mental Health	Masur David M Phd
										Mental Health	Perry Bradford Benton Md
										Mental Health	Rabenou Bijan Phd
<		<	<	<	<	<	<	<	<	Mental Health	Weisbard James Joseph
		<	<	<	<	<	<		<	Mental Health	Butin Mitchell P Md
<	<	<	<	<		<	<		<	Mental Health	O Hagan Harriet Glazer Md
										Mental Health	Lipschitz Sageman Sharon B Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Asnis Gregory Mark Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Montefiore Medical Ctr Ai
<	<	<	<	<	<	<	<	<	<	Mental Health	Foote Jay Bradley Md
										Mental Health	TRICenter Inc
										Mental Health	Bondoc Eduardo Canlas Md
										Mental Health	Assoc Rehab Cm & Housing Inc
										Mental Health	Services For The Underserved
										Mental Health	Geel Community Services, Inc.
<	<	<	<	<		<	<		<	Mental Health	Jacques Jean-Robert Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Gomez Maria Fernanda Md
										Mental Health	Abbott House Inc
								<	<	Mental Health	Pomerantz Janet Roberta Md
										Mental Health	Shulman Lisa H Md
										Mental Health	Singh Mahinderjit Md
										Mental Health	Najara Julia E Md
										Mental Health	lqbal Naveed Md
										Mental Health	Areba Casriel Institute
										Mental Health	Scher Mark A Md
										Mental Health	Puerto Rican Family Inst Mh
<	<	<	<	<	<	<	<	<	<	Mental Health	Munsayac Adele T Md
										Mental Health	Walsh Nicholas Md
										Mental Health	Pounds Richard Lcsw
<	ζ.	<	<	<	<	<	<	ζ.	<	Mental Health	Schneider Matthew R Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Name Provider Category	Provider Name
									cts	Participating in Projects	




Page 576 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
riedland Stanley Phd	Mental Health										
banez Delfin George C Md	Mental Health	~	~								
Jayson Paul Md	Mental Health	~	~	~	~	~	~	~	~	~	~
Brito Mercedes A Md	Mental Health										
Persaud Vyas Durga Md	Mental Health	~	~								
Matzner Frederick John Md	Mental Health	~						~	~	~	~
Amilo George Robert Chuka Md	Mental Health	~		~	~		~	~	~	~	~
Ddowd Mary A Md	Mental Health	~	~	~	~	~	~	~	~	~	~
Towns Miranda Luz E Phd	Mental Health										
Dallegro Diane P Md	Mental Health	~	~	~	~	~		~		~	
nstitute For Family Hlth	Mental Health	~	~	~	~	~	~	~	~		~
reidson Stephen Warren Md	Mental Health										
Vyszynski Bernard Md	Mental Health	~	~	~	~	~	~	~	~	~	~
Shay Judith Md	Mental Health										
Montefiore Prof Billing Group	Mental Health										
Casimir Georges J Md	Mental Health										
Davila-Katz Nicolas	Mental Health										
ewish Asso For Svcs For The Aged	Mental Health										
lowanitz Evelyn M Md	Mental Health										
Charles Joseph E Md	Mental Health										
Arango Ricardo E Md	Mental Health										
Rtf Childrens Village	Mental Health										
Rtf Jewish Board Ittleson Ctr	Mental Health										
Rtf Jewish Board Linden Hill	Mental Health										
Rtf Jewish Board Goldsmith Ct	Mental Health										
euscher Enrique J Md	Mental Health										
Soundview Throgs Neck Com Mh	Mental Health										
atel Ramanbhai C Md	Mental Health										
Graham Windham Srvcs/Fam&Chld	Mental Health										
Community Healthcare Network	Mental Health										
Pilowsky Daniel Jaime Md	Mental Health										



Page 577 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	-	_		_	, -	-		_		_
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Brockner-Brower Nora	Mental Health										
Morris Heights Health Center	Mental Health	<	<	<	<	<	<	<	<	<	<
Weinberg S Dana	Mental Health										
Chepuru Yadagiri Md	Mental Health										
Kymissis Pavlos Md	Mental Health										
Bronx Pc	Mental Health										
Kennedy Gary J Md	Mental Health	<	<	ζ.	<	ζ	<	<	\	<	<
Montefiore Hosp Medical Group	Mental Health										
Heiman Peter L Md	Mental Health										
Mohammad Wali Md Pc	Mental Health										
Lexington Ctr For Mh Services	Mental Health										
Gudis Matthew Md	Mental Health	<	<	<	<	<		<		<	
Koblentz Daniel E Md	Mental Health										
Cronen Arthur C Md	Mental Health	<		<	<		<	<	<	<	<
Childrens Aid Soc-Lord Mem Cl	Mental Health										
Samaritan Village Inc	Mental Health										
PROMESA	Mental Health										
New York Psychot And Couns Ct	Mental Health										
Puerto Rican Family Institute	Mental Health										
Post Grad Cntr For Mental Hit	Mental Health										
Northside Center For Child De	Mental Health										
Riverdale Mental HIth CI	Mental Health	<	<	<	<	<		<		<	
St Barnabas Hospital	Mental Health	<		<	<		<	<	<	<	<
Kochen Ilana E Pc Md	Mental Health										
Stein Ruth Elizabeth Klein	Mental Health	<	<	<	<	<	<	<	<	<	<
Rothman Seymour J Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Solomon Seymour Md	Mental Health										
Pluskalowski Sharon I	Mental Health	<	<	<	<	<	<	<	<	<	<
Lopez-Leon Manuel	Mental Health										
Harris Shelby	Mental Health										
Levine Jacqueline	Mental Health										




Page 578 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

vider Name	Participating in Projects	SIS									
videi valle		ა -	3 a III	٥ !!!	٥ ٢ ٢	3 2 	3 h :-	3 2 :-	ა ⊾ ∷	A 2 III	2 ::
	Mental Health							4		+	
ו יפווימוימפל ואווטמפו ואממפו ואומ	Mental Health										
Henry Andrea	Mental Health	<	<	<	<	<	<	<	<	<	<
Caneva Elishka	Mental Health										
Almonte Miguelina	Mental Health										
Espinal Jose	Mental Health										
Tolentino Xiomara	Mental Health										
Nerestan Dominique	Mental Health										
Mamamtavrishvili Maia	Mental Health										
Vicencio Carmencita Concepcion	Mental Health										
Frieder Ariela I	Mental Health	<	<	<	<	<	<	<	<	<	<
Mitchell Michael	Mental Health	<	<	<	<	<	~	~	<	<	<
Rosenberg Benjamin	Mental Health										
Reinglass Aimee	Mental Health										
Merrill Elizabeth Gene	Mental Health	<	<	<	<	<	~	~	<	<	<
Schneider-Machin Lauren	Mental Health	<						<	<	<	<
Moccellin Maria	Mental Health										
Nahar Niru Shamsun Md	Mental Health	<	<	<	<	<	<	<	<	<	<
Kolman Heidi	Mental Health	<						<	<	<	<
Mcginley John	Mental Health										
Nagorny Andrei	Mental Health	<	<	<	<	<	<	<	<	<	<
Bobb Vanessa Toney	Mental Health										
Sharma Sonali	Mental Health	<	<	<	<	<	<	<	<	<	<
Weille Jean Walker	Mental Health	<	<	<	<	<	<	<	<	<	<
Williams Carlton	Mental Health										
Pabon Eddie	Mental Health										
Ahmed Tanveer	Mental Health	<	<	<	<	<	<	<	<		<
Frischer Katya	Mental Health	<		<	<		<	<	<	<	<
Sizgoric Zoia	Mental Health										
Vazquez Roxana	Mental Health										
Chenthitta Sheena A Md	Mental Health	<	<	<	<	<	<	<	<	<	<




Page 579 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	ζ.	<		<	<		<	Mental Health	Zarfati Doreen
										Mental Health	Garcia Sonia
										Mental Health	Nayeem Sarah Fatima
										Mental Health	Rosen Michele
										Mental Health	Pablo Freije Ibanez
<	<	<	<	<	<	<	<	<	<	Mental Health	Rebecca Dori Ann Schrag
										Mental Health	Litvak Dmitriy
										Mental Health	Marciano Jennifer
<	<	<	<	<	<	<	<	<	<	Mental Health	Spektor Dalia
										Mental Health	Cecilia M Branas
										Mental Health	White-Davis Tanya
										Mental Health	Perez Bernice
<	<	<	<						<	Mental Health	Rivera Adavelyn
										Mental Health	Sullivan Alexandra
										Mental Health	Lugo Ada Navia
										Mental Health	Priday Lauren
<	<	<	<	<	<	<	<	<	<	Mental Health	Luciano Alejandro
	<		<		<	<	<	<	<	Mental Health	Gil Ana
	<		<		<	<	<	<	<	Mental Health	Bravo Carlos
										Mental Health	Bautista Richard
										Mental Health	Han Maggie
<	<	<	<	<	<	<	<	<	<	Mental Health	Mota Marilyn
	<		<		<	<	<	<	<	Mental Health	Smith-Marrone Nathaniel
										Mental Health	Daniel Kaufman Md
<	<	<	<	<	<	<	<	<	<	Mental Health	Glover Karinn Ann Maureen
<	<	<	<	<		<	<		<	Mental Health	Payne Dylan
										Mental Health	Catanzaro Richard Peter Md
										Mental Health	Miller Samantha
<	<	<	<	ζ.	ζ.	<	<	<	<	Mental Health	Reischer Rebecca
										Mental Health	Cozort Marina
								<	<	Mental Health	Welles Timothy
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	




Page 580 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	(5	Mental Health	Rigual Lynch Lourdes
										The state of the s	Mental Health	Mcgahee Adam Ray
										th	Mental Health	Shah Payal K
<	<	<	<	<	<	<	<	<	ζ.	T	Mental Health	Lee Katherine
	<		<		<	<	<	<	<	T	Mental Health	Ertegun Leyla
<	<	<	<	<	<	<	<	<	<	T	Mental Health	Salazar Rosa
										T	Mental Health	Martinez Michael
										T	Mental Health	David Erica
										T	Mental Health	Urena Yudelka
<	<	<	<	<	<	<	<	<	ζ.	<u> </u>	Mental Health	Diaz Estefania
										T	Mental Health	Font-Ramos Lillian
										T	Mental Health	Peralta Karlista
										th	Mental Health	German Miguelina
										th	Mental Health	Estrella Mercedes German
<	<	<	<	<	<	<	<	<	<	th	Mental Health	Dowling Michael Francis
										th	Mental Health	Morgan Aurea
										th	Mental Health	Salazar Claudia
										th	Mental Health	Schrager Judith
<	<	<	<	<	<	<	<	<	<	th	Mental Health	Rochel Henry
<	<	<	<	<	<	<	<	<	<	th	Mental Health	Bisen Viwek
										th	Mental Health	Rajan Mekha
<	<	<	<		<	<	<	<	<	th	Mental Health	Seidman Alyson
<	<	<	<	<	<	<	<	<	<	th	Mental Health	Hankerson Sidney
								<	<	th	Mental Health	Andretta Patrick
<			<		<				<	th	Mental Health	Ambarian Naira
<	<	<	<	<	<	<	<	<	<	th	Mental Health	Joy Christina
										th	Mental Health	Martinez Igda
<	<	<	<	<	<	<	<	<	<	th	Mental Health	Chaur Adriana Maria
<	<	<	<						<	th	Mental Health	Swerdlow Elaine
										th	Mental Health	Sanchez Julia
			_							th	Mental Health	Fast Noam
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category		Provider Name
									ts	Participating in Projects		



Page 581 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mccabe Patricia	Mental Health											
Burgos-Fontanez Obdulia	Mental Health	ζ.	<	<	<	<	<	ζ	ζ	ζ	ζ.	
Rohs Anne E	Mental Health	ζ.	<	<	<	<	<	ζ	ζ	ζ.	ζ.	
Rosenberg Staci	Mental Health											
Wilde Eric	Mental Health											
Maddox Jill	Mental Health											
Wong Joyce	Mental Health	<	<	<	<	<	<	<	<	<	<	
Concepcion-Diaz Evelyn	Mental Health	<	<	<	<	<	<	<	<	<	<	
Brandenberger Frederic	Mental Health	<	<	<	<	<	<	<	<	<	<	
Lopez Maria	Mental Health	<	<	<	<	<	<	<	<	<	<	
Klinghoffer Carli Pam	Mental Health											
Alter Marc J	Mental Health											
Colon Melanie	Mental Health											
Green Rebecca	Mental Health											
Campbell Bruce	Mental Health	<						<	<	<	<	
Palomino Yesenia	Mental Health											
Ajwani Neena	Mental Health	<	<	<	<	<		<	<	<	<	
Mcgraw Edward	Mental Health											
Phelan Jane	Mental Health											
Kolodner Dara	Mental Health	<	<	<	<	<	<	<	<	<	<	
Rodriguez Jose	Mental Health	<	<	<	<	<	<	<	<	<	<	
Parham-Ward Valerie	Mental Health	<	<	<	<	<	<	<	<	<	<	
Fried Emily	Mental Health											
Hashim Rebecca Lynn	Mental Health											
Jose Anita	Mental Health											
Valentin Evelyn	Mental Health	<						<	<	<	<	
Rivera Jamy	Mental Health	<	<	<	<	<	<	<	<	<	<	
Matus Jordan	Mental Health	<	<	<	<	<	<	<	<	<	<	
Laverdiere Michele Md	Mental Health											
Taylor Marlene B	Mental Health	ζ.	<	<	<	<	<	<	<	<	<	
Mental Health Association Of Nyc In	Mental Health											




Page 582 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<		<	<	<	<	<	<	<	<	Mental Health	Yung Pik Sai
								<	<	Mental Health	Allen Raymond J
<		<	<	<	<	<	<	<	<	Mental Health	Williams Edith L
<	<	<	<	<		<	<		<	Mental Health	Estefan Bebsy C
										Mental Health	Chukwuocha Benjamin
										Mental Health	New York City Childrens Center
										Mental Health	Caratas Mihai
<	<	<	<	<	<	<	<	<	<	Mental Health	Miller Ann L
<	<	<	<	<	<	<	<	<	<	Mental Health	Kastenschmidt Erin
										Mental Health	Kanofsky Jacob
<	<	<	<	<	<	<	<	<	<	Mental Health	Townes Meredith Leigh
										Mental Health	Cabrera Yuberkys
<	<	<	<	<	~	<	<	<	<	Mental Health	Emily Lauren Polak
								<	<	Mental Health	Baldeon Sylvia
								<	<	Mental Health	Kaye Annette
<	<	<	<	<	<	<	<	<	<	Mental Health	Schwartz Shimon
										Mental Health	Losonczy Miklos
										Mental Health	Fedcap Rehabilitation Services Inc
										Mental Health	Nagula Shreya M
<	<	<	<	<	<	<	<	<	<	Mental Health	Park Aileen M
										Mental Health	Leczycki Adam Z
										Mental Health	Mouzon Sybil Montas
<	<	<	<	<	<	<	<	<	<	Mental Health	Creagan Rachel
										Mental Health	Calderon Ruddy Smith
										Mental Health	Grover Matthew W
<	<	<	ζ.	ζ.	ζ.	\	ζ.	ζ.	<	Mental Health	Dabo Sidiki
<	<	<	<	<	<	<	<	<	<	Mental Health	Forman Howard L
										Mental Health	Perez-Cubillan Yaberci
<			<		<				<	Mental Health	Brana-Berrios Marta A
										Mental Health	Thomson Sasha
										Mental Health	Abbott House Spt
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 583 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name		Participating in Projects	ects										
Mortical Headsh Mortical Heads	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mental Health Mertal Health Me	Acevedo Nicole	Mental Health	<	<	<	<	<	<	<	<	<	<	
Mental Heath Menta	Hurst Cheryl	Mental Health	ζ.	<	<	<	<	<	<	<	<	<	
Montal Health Montal	Shair Madeleine	Mental Health											
Boreal Health Merical	Powell Deirdra S	Mental Health	<	<	<	<	<	<	<	<	<	<	
belie Mercal Health Z	Padilla-Matthew Grace	Mental Health	<	<	<	<	<	<	<	<	<	<	
Mendal Health Mendal	Rosario-Vargas Estelle	Mental Health											
One Mental Health IX	Bretz Elizabeth	Mental Health	<						<	<	<	<	
Circitina Montal Health X	Tirado-Lampert Diane	Mental Health	<	<									
Mental Health Wental H	Muniz De La Pena Cristina	Mental Health	<	<	<	<	<	<	<	<	<	<	
Mental Health IX	Delgado Javier	Mental Health											
Mental Heath Image: Color of the Color of t	Figueroa Evelyn	Mental Health	<	<	<	<	<	<	<	<	<	<	
Many Mental Health C	Guity Nydia	Mental Health	<	<	<	<	<	<	<	<	<	<	
Idany Mental Heath Image: Control of the control of th	Banks Adam	Mental Health											
Mental Health Mental H	129661013diaz Stefany	Mental Health	<						<	<	<	<	
Mental Health Image: Color of the Color of	Yetsko Matthew	Mental Health											
Mental Health IX	Patel Minesh R Md	Mental Health											
k Mental Health Image: Control of the c	Mahlau Dawn	Mental Health	<	<	<	<	<	<	<	<	<	<	
K Mental Health Image: Control of the c	Lopen Nicole	Mental Health											
Mental Health Mental Health Image: Control of the property of the pro	Wong Brian Sze-Lik	Mental Health	ζ.	<	<	<	<	<	<	<	<	<	
Mental Health Image: Control of the Alth Health Ima	Milano Amy Beth	Mental Health											
Mental Health V <	Allman Brooke	Mental Health											
Mental Health S C S C <	Nunez Araceli	Mental Health	ζ.	<	<	<	<	<	<	<	<	<	
Mental Health Mental H	Ellsasser Richard	Mental Health	<	<	<	<	<	<	<	<	<	<	
Mental Health V <	Rivera Aiyana Eva	Mental Health											
Mental Health V <	Montano Cristina V	Mental Health	ζ.	<	<	<	<	<	<	<	<	<	
Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health	Dalpiaz Erol Mario	Mental Health	ζ.		<	<		<	<	<	<	<	
Mental Health Image: Control of the contr	Giurca Dan	Mental Health											
	Mcphaul Sherwood	Mental Health	<		<	<	<				<		
	Udoyen Ubong Jackson	Mental Health											
	Kastner Theodore A	Mental Health											
	Gomez De Vargas Mencia M	Mental Health											




Page 584 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<		<	<		<	Mental Health	Garo Nicholas
	<		<		<	<	<	<	<	Mental Health	Klingman Arlene
<		<	<	<	~	<	<	<	<	Mental Health	Landinez Rosa
<	<	<	<	<	<	<	<	<	<	Mental Health	Noone Rachel
	<		<		~	<	<	<	<	Mental Health	Estrada Mayra Lizah
										Mental Health	Reisman Bruce
										Mental Health	Edell Marsha
										Mental Health	Khan Tahir S
										Mental Health	Murphy Anne
										Mental Health	Lawson Katharine Rieke
										Mental Health	Mcquaid Monica Mary
										Mental Health	Rivelis Erin
<			<		~				<	Mental Health	Weinstein Susan
	<				<	<	<		<	Mental Health	Nunez-Paulino Eva
<	<	<	<	<	<	<	<	<	<	Mental Health	Herrick Jason Paul
										Mental Health	Khetsuriani Irina
<	<	<	<	<	<	<	<	<	<	Mental Health	Alston Pamela Louise
										Mental Health	Olivencia Nellia Z
										Mental Health	Boyd-Mckoy Aleen Marie
										Mental Health	Battino Risa Danielle
<	<	<	<	<	<	<	<	<	<	Mental Health	Thambirajah Gloria Patricia
<	<	~	<	<	~	<	<	<	<	Mental Health	Montgomery Ingrid L
<	<	<	<	<		<	<		<	Mental Health	Kho Sheryl Grace Rosero
<	ζ.	<	<	ζ.	<	<	<	<	<	Mental Health	Lelonek Gary Joshua
										Mental Health	Yu Van
<	<	<	<	<	<	<	<	<	<	Mental Health	Jones-Jacques Makeda Naomi
<	<	<	<	<	<	<	<	<	<	Mental Health	Ceide Mirnova Emmanuelle
_										Mental Health	Weiss Meredith
<		<	<	ζ.	<	<	<	<	<	Mental Health	Anusionwu Reagan
<	<	<	<						<	Mental Health	Wise Marion
										Mental Health	Umylny Pauline L
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 585 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Mental Health	Cuno Kate Elizabeth
										Mental Health	Selim Abdelrahman
										Mental Health	Santos Teresa
<	<	<	<	<	<	<	<	<	<	Mental Health	Rodgers Caryn
										Mental Health	Munro Manuel
<	<	<	<						<	Mental Health	Ciro Dianne
										Mental Health	Gumbs Cahlelah
								<	<	s Arch Mental Health	Catholic Charities Comm Svcs Arch
	<		<		<	<	<	<	ζ.	Mental Health	Pearlman Shoshannah
										Mental Health	Jones Benefita Floral
<	<	<	<	<	<	<	<	<	<	Mental Health	Tateosian Marianne E
										Mental Health	Wieder Harriot Estelle
<	<	<	<	<	<	<	<	<	<	Mental Health	Smith Darryl
<	<	<	<	<	<	<	<	<	ζ.	Mental Health	Velez Sandra
<	<	<	<	<	<	<	<	<	<	Mental Health	Harding Katherine L
<	<	<	<	<	<	<	<	<	<	Mental Health	Mills Johanne Lemoine
<	<	<	<	<	<	<	<	<	<	Mental Health	Mendez Idalia
<	<	<	<	<	<	<	<	<	<	Mental Health	Branch Cynthia
										Mental Health	Fellows Ashley
										Mental Health	Miliano Barbara
<	<	<	<	<	<	<	<	<	<	Mental Health	Simister Nova
<	<	<	<	<	<	<	<	<	<	Mental Health	Oviedo Luz
								<	<	Mental Health	Croslin Nicole M
<	<	<	<	<	<	<	<	<	<	Mental Health	Hsu-Walklet Teresa
										Mental Health	Sanchez Samuel
										Mental Health	Shaffer Scott H
										Mental Health	Gosselin Gary Joseph
										Mental Health	Saqi Shama
<	<	<	<	<		<	<		<	Mental Health	Uddin Azeza
<	<	<	<	<	<	<	<	<	<	Mental Health	Andujar Diane
	<									Mental Health	Jewish Board Family Child A
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Name Provider Category	Provic
									cts	Participating in Projects	



Page 586 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Amane Provider Canagayo 22.8 23.		Participating in Projects	cts									
Carboth Mental Heash CX	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Exizobith Memiral Health	Castillo Desiree Susan	Mental Health	<	<	ζ.	<	<	<	<	<	<	<
Seash F. Mental Health C. C. C. C. C. C. C. C. C. C. C. C. C.	Altschuler Elizabeth	Mental Health	ζ.	ζ.	ζ.	<	<	<	<	<	ζ.	<
Systym Mendel Health CI	Cirilli Carla Patrizia	Mental Health	ζ.	ζ.	ζ.	<	<	<	<	<	ζ.	<
y Mental Health X <	Antwine Nafeesah F	Mental Health	ζ.	ζ.								
ys Mental Heath Wind Heath Wind Mania Heath Wind Heath Wind Mania Heath Wind Mania Heath Wind Mania Heath Wind Heath Wind Mania Mania Wind Mania Mania Mania Wind Mania Mania Wind Mania Mania Wind Mania Mania Wind Mania Wind Mania Wind Mania Wind Mania Wind Mania Wind Mania Wind Mania Wind Mania Wind Mania Wind Mania Wind Mania Wind Wind Mania Wind Wind Mania Wind Wind Mania Wind Wind Wind Wind Wind Wind Wind Wind	Chinitz Emily	Mental Health	<	<	ζ.	<	<	<	<	<	<	<
Bys Mental Health C	Maple Jenifer	Mental Health	<	<	<	<	<	<	<	<	<	<
uwa Montal Health U.S. I. S.	Linares Jensy	Mental Health										
wax Montal Health C	Trujillo Vanessa	Mental Health										
maria Mental Health X	Okoli Uchenwa	Mental Health	<	<	<	<	<	<	<	<	<	<
nn Mental Health Z	Holmes Tamara	Mental Health	<	<	<	<	<	<	<	<	<	<
by Mental Health X	Laub Samson	Mental Health										
by Mentral Health X	Pena Felix	Mental Health	<	<	<	<	<	<	<	<	<	<
ah Mental Health X	Kerner Jeffrey	Mental Health	<	<	<	<	<	<	<	<	<	<
ah Mental Health X	Khan Sameer	Mental Health	<	<	<	<	<	<	<	<	<	<
Rental Health Wental H	Hodulik Sarah	Mental Health										
iele Mental Health C	Perez Aniluz	Mental Health	<	<	<	<	<	<	<	<	<	<
Mental Health Me	Weiss Erica	Mental Health										
aron Mental Health Image: Common Svo Mental Health Image: Common Svo Image: Common	Fellows Daniel	Mental Health	ζ.	<	<	<	<	<	<	<	<	<
aron Mental Health Image: Comm Svc Mental Health Image: Comm Svc	Veras Andrea	Mental Health	<						<	<	<	<
Anna Mental Health V	Grundland Sharon	Mental Health										
Inne Mental Health Image: Comm Svc Mental Health Image: Comm Svc Mental Health Image: Comm Svc Image: Comm Svc Mental Health Image: Comm Svc Image: Comm Svc Image: Comm Svc Image: Comm Svc Mental Health Image: Comm Svc Image: Comm Svc <t< td=""><td>Cabassa Johanna</td><td>Mental Health</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Cabassa Johanna	Mental Health	<	<	ζ.	<	<	<	<	<	<	<
Inne Mental Health Image: Common of the proj Comm Svc Mental Health Image: Common of the proj Comm Svc Mental Health Image: Common of the proj Common of t	Smith Brian	Mental Health	<	<	<	<	<	<	<	<	<	<
Carmen Mental Health Image: Comm Svc	Dumas Suzanne	Mental Health	ζ.	<	<	<	<	<	<	<	<	<
Ire Mental Health St. Proj Comm Svc St. Proj Comm Svc Mental Health St. Proj Comm Svc St. Proj	Casasnovas Carmen	Mental Health	<		<	<		<	<	<	<	<
Ire Mental Health S	Bastone Laura	Mental Health	<	<	<	<	<	<	<	<	<	<
a Mental Health Image: Comm Svc I	Edwards Deidre	Mental Health	<	<	ζ.	<	<	<	<	<	<	<
a Mental Health S <	Arora Archana	Mental Health										
Mental Health Image: Proj Comm Svc Mental Health Image: Mental Health <td>Crawford Dana</td> <td>Mental Health</td> <td><</td>	Crawford Dana	Mental Health	<	<	<	<	<	<	<	<	<	<
oj Comm Svc	Santos Josue	Mental Health	<						<	<	<	<
	Vocational Inst Proj Comm Svc	Mental Health										
	Yancovitch Alan C	Mental Health										



Page 587 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	Mental Health	Masry Maddy H
										Mental Health	Kairy Tamar
										Mental Health	Bancroft Courtney
										Mental Health	Apilado Jill
										Mental Health	Oberhand Erica
										Mental Health	Milne Dafne A
										Mental Health	Nguyen William
<	<	<	<	<	<	<	<	<	<	Mental Health	Orellana Madeline
<	<	<	<	<		<	<		<	Mental Health	Ohagan Andrew H
										Mental Health	Chapman Elizabeth Leona
										Mental Health	Bennett Martha
										Mental Health	Stern Ashley Rose
	<		<		<	<	<	<	<	Mental Health	Diaz Claribel
<	<	<	<	<	<	<	<	<	<	Mental Health	Pressimone Vanessa
										Mental Health	Schreuder Patricia
										Mental Health	Fedebagha Raquel
<	<	<	<	<		<	<		<	Mental Health	Gutierrez Vivian
<	<	<	<	<	<	<	<	<	<	Mental Health	Cumba Delia
<		<	<	<	<	<	<	<	<	Mental Health	Cornay Nixon
										Mental Health	Gonzalez-Alonso Rafael
<	<	<	<	<	<	<	<	<	<	Mental Health	Gardner Laura Elizabeth
										Mental Health	Kazi Noor Ahmed
<	<	<	<	<	<	<	<	<	<	Mental Health	Bulman Paul
<	<	<	<	<		<	<		<	Mental Health	Jamil Imran
<	<	<	<	<		<	<		<	Mental Health	Vilensky Jesyca
										Mental Health	Brayman Yanina
<	<	<	<	<		<	<		<	Mental Health	Kramer Stephen
<	<	<	<	<		<	<		<	Mental Health	Meller Uri
<	<	<	<	<	<	<	<	<	<	Mental Health	Mohsin Hammad
<	<	<	<	<	<	<	<	<	<	Mental Health	Knowles Adam Brian
										Mental Health	Cooper Marcina
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									cts	Participating in Projects	



Page 588 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin Participatin	g in Projects								
Provider Name	Provider Category	2.a.i 2	.a.iii 2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
lloh Nkiruka Juliana	Mental Health									
Punsky Israel Brenda	Mental Health									
Batist Kira Michelle	Mental Health									
Mesrie Jennifer	Mental Health									
Schroeder Sarah	Mental Health									
Kim Geeeun	Mental Health									
Patterson Daniel Kennith	Mental Health									
Noll Lauren D	Mental Health									
Motamedinia Shahab	Mental Health									
Shaw Jocelyn Sharon	Mental Health									
Dumpert Kathleen P H	Mental Health									
Rattray Kaye-De-Ann	Mental Health									
Michelle D Kudan	Mental Health									
Morris Blair	Mental Health									
Kothavale Supriya Sharma	Mental Health									
Yuryev Andriy	Mental Health									
Nnamdi Uchechukwu Chinedu	Mental Health									
Patel Nirali K	Mental Health									
Rivera Marisol	Mental Health									
Phoenix Houses Of New York Inc	Substance Abuse									
/nsny Community Health Services	Substance Abuse									
Duda Maria E Md	Substance Abuse									
PROMESA	Substance Abuse	~	~	~	~				~	
Bailey House Ai	Substance Abuse									
New York Foundling Hospital, The	Substance Abuse									
/eritas Therapeutic Communit	Substance Abuse									
Greenhope Services For Women	Substance Abuse									
Counseling Services Of Ny Llc	Substance Abuse									
Basics Inc	Substance Abuse									
Scan Ny Volunteer Parent Assc	Substance Abuse									
Casa Promesa Nrs Home Adhc	Substance Abuse									



Page 589 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
New York Service Network Inc	Substance Abuse										
Osborne Treatment Services	Substance Abuse										
The Bridge Inc Mh	Substance Abuse										
Union Comm Health Ctr Inc	Substance Abuse										
Success Counseling Svcs Inc	Substance Abuse										
Vida Family Services Inc	Substance Abuse										
Project Renewal	Substance Abuse										
Rosa Daniel Md	Substance Abuse										
United Bronx Parents Inc Ai	Substance Abuse	~	~	~	~	~	~	~	~		~
Bronx Addiction Trt Ctr	Substance Abuse										
South Beach Addiction Trt Ctr	Substance Abuse										
Conifer Park	Substance Abuse										
Arms Acres	Substance Abuse										
Areba Casriel Institute	Substance Abuse										
Odyssey House Of New York	Substance Abuse										
T R I Center Inc	Substance Abuse										
Palladia Inc	Substance Abuse										
Montefiore Medical Ctr Ai	Substance Abuse	~	~	~	~	~	~	~	~	~	~
Jean Ernst F Md	Substance Abuse										
Women In Need Inc	Substance Abuse										
Auguste Jean K Md	Substance Abuse										
Medical Arts Sanitarium	Substance Abuse										
Albert Einstein College Med	Substance Abuse										
Samaritan Village Inc	Substance Abuse										
PROMESA	Substance Abuse	~		~	~	~				~	
New York Psychot And Couns Ct	Substance Abuse										
Riverdale Mental HIth CI	Substance Abuse	~	~	~	~	~		~		~	
St Barnabas Hospital	Substance Abuse	~		~	~		~	~	~	~	✓
Mental Health Association Of Nyc In	Substance Abuse										
Jewish Board Family Child A	Substance Abuse										
Lim Hyeong Young	Substance Abuse										



Page 590 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Swedish Kristin Anne	Substance Abuse											
Vocational Inst Proj Comm Svc	Substance Abuse											
Bronx Center Rehab & Hlth Car	Nursing Home											
Casa Promesa Rhcf Inc Snf	Nursing Home											
St Barnabas Nursing Home	Nursing Home											
Throgs Neck Extended Care Fac	Nursing Home											
St Vincent Depaul Res Adhc	Nursing Home	~	~									
Bay Park Ctr Nursing & Rehab Adhc	Nursing Home											
Schnurmacher Center Reh & Nrs	Nursing Home											
Grand Manor N & R Center	Nursing Home											
Regeis Care Center	Nursing Home											
Schervier Nursing Care Center	Nursing Home	~			~		~	~				
Methodist Church Home For The	Nursing Home											
Center For Nursing & Rehab In	Nursing Home											
Williamsbridge Manor Nh	Nursing Home											
University Nursing Home Snf	Nursing Home											
aconia Nursing Home Inc	Nursing Home											
Riverdale Nursing Home	Nursing Home	~	~	~	~	~		~		~		
East Haven Nursing & Rehab Ct	Nursing Home											
St Marys Hospital For Childre	Nursing Home											
Beth Abraham Health Services	Nursing Home											
Concourse Rehab & Nc Inc	Nursing Home											
Eastchester Reh & Hlth Cr Ctr	Nursing Home											
Kings Harbor Multicare Center	Nursing Home											
Morningside House Nursing Hom	Nursing Home											
Margaret Tietz Center For Nur	Nursing Home											
Nayne Ctr For Nursing & Rehab	Nursing Home											
St Patricks Home	Nursing Home											
Rebekah Reh & Extended Care Center	Nursing Home											
Providence Rest	Nursing Home											
Mosholu Pkwy Nrs & Reh Ctr	Nursing Home											



Page 591 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Hudson Pointe Riverdale Ct Nr & Reh	Nursing Home										
Bainbridge Nursing & Rehab Ct	Nursing Home										
errace Health Care Center	Nursing Home										
opal Bronx, Llc	Nursing Home										
oj Operations Associates Llc	Nursing Home										
lope Center Operations Llc	Nursing Home										
olin Rx Inc	Pharmacy										
harmaka Inc	Pharmacy										
indenwood Rx Center Inc	Pharmacy										
ipna Rx Inc	Pharmacy										
eroy Pharmacy li Llc	Pharmacy										
cc Pharmacy Corp	Pharmacy										
otal Care Pharmacy Bx Inc	Pharmacy										
aremark Srx Inc	Pharmacy										
Vashington Pharmacy Corp	Pharmacy										
luigley Diane Rn	Pharmacy										
otal Care Pharmacy Inc	Pharmacy										
5 Burnside Drug & Surg Inc	Pharmacy										
nion Comm Health Ctr Inc	Pharmacy										
y Drugs Inc	Pharmacy										
tand Pharmacy Inc	Pharmacy										
mn Pharmacy Corp	Pharmacy										
led-World Acquisition Corp	Pharmacy										
vs Pharmacy Inc	Pharmacy										
Vebster Drugs Inc	Pharmacy										
e Oliveira Paolo S Rn	Pharmacy										
lexander Infusion Llc	Pharmacy										
ordham Plaza Pharmacy Inc	Pharmacy										
It Carmel Pharmacy Inc	Pharmacy										
Iontefiore Medical Ctr Ai	Pharmacy	~	~	~	~	~	~	~	~	~	~
Jerome Pharmacy Inc	Pharmacy										



Page 592 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
edgwick Pharmacy Inc	Pharmacy										
mato Pharmacy Inc	Pharmacy										
St Barnabas Hospital	Pharmacy	~		~	~		~	~	~	~	~
Specialty Care Pharmacy Inc	Pharmacy										
Medicine Center Rx Llc	Pharmacy										
est Aid Community Pharmacy Llc	Pharmacy										
lmb Pharmacy Management Llc	Pharmacy										
Imb Pharmacy Management Llc	Pharmacy										
Imb Pharmacy Management Llc	Pharmacy										
bc Drugs Inc	Pharmacy										
eventh Elm Drug Corp	Pharmacy										
ast Harlem Pharmacy Corp	Pharmacy										
op Value Pharmacy Llc	Pharmacy										
own Total Health Llc	Pharmacy										
own Total Health Llc	Pharmacy										
lanhattan Rx Llc	Pharmacy										
opkins Drugs Llc	Pharmacy										
ak Pharma Inc	Pharmacy										
ledical Center Pharmacy Inc	Pharmacy										
ordham Drugs Inc	Pharmacy										
pecialty Rx Home Meds Inc	Pharmacy										
Ihhc Pharmacy Inc	Pharmacy										
Ilure Specialty Pharmacy	Pharmacy										
nsny Community Health Services	Hospice										
ompassionate Care Hospice Ny	Hospice										
letropolitan Jewish Hm Care	Hospice										
alvary Hha & Hospice Care	Hospice										
ospice Of New York Llc	Hospice										
Nontefiore Medical Ctr Ai	Hospice										
acob Perlow Hospice	Hospice										
ns Of Ny Hospice Care	Hospice										



Page 593 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Montefiore Prof Billing Group	Hospice											
Calvary Hospital Inc	Hospice											
1199 Seiu United Healthcare Workers East	Community Based Organizations											
A.I.R. Nyc	Community Based Organizations								~			
A.I.R. Nyc (A.I.R. Bronx)	Community Based Organizations								~			
Abbott House	Community Based Organizations											
Acacia Network Housing	Community Based Organizations											
Ali Aboufares	Community Based Organizations											
Alicia Milchin	Community Based Organizations											
Amber Court At Home	Community Based Organizations											
Andrea Mack	Community Based Organizations											
Bainbridge Nursing & Rehabilitation Center, Llc	Community Based Organizations											
Bridger Program - Goldsmith	Community Based Organizations											
Bridger Program - Ittleson	Community Based Organizations											
Bridger Program - Linden Hill	Community Based Organizations											
Brief Strategic Family Therapy Program	Community Based Organizations											
Bronx (Pelham) Mst-Can	Community Based Organizations											
Bronx Addiction Services Integrated Concepts Systems, Inc.	Community Based Organizations											
Bronx Adolescent Skills Centers	Community Based Organizations											
Bronx Community College	Community Based Organizations											
Bronx Community Health Network (Bchn)	Community Based Organizations											
Bronx Community Health Network, Inc.	Community Based Organizations											
Bronx Early Childhood Treatment Center	Community Based Organizations											
Bronx High Need Supported Housing Program	Community Based Organizations											
Bronx Ny / Ny Iii	Community Based Organizations											
Bronx Park East Residence	Community Based Organizations											
Bronx Pcls	Community Based Organizations											
Bronx Permanent Housing	Community Based Organizations											
Bronx Real Apartment Program	Community Based Organizations											
Bronx Real Recovery Mica Self-Help Program	Community Based Organizations											
Bronx Real Supported Apartment Program	Community Based Organizations											



Page 594 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Bronx Rhio	Community Based Organizations											
Bronx Sap - Kingsbridge	Community Based Organizations											
Bronx Young Adult Apartment Program	Community Based Organizations											
Brueckner, Alexandra	Community Based Organizations											
Burnside Residence	Community Based Organizations											
Cardinal Mccloskey Community Services	Community Based Organizations											
Catholic Resources, Inc.	Community Based Organizations											
Center For Court Innovation	Community Based Organizations											
Centerlight Healthcare Inc	Community Based Organizations											
Centers Plan For Healthy Living	Community Based Organizations											
Channelle Nazaire	Community Based Organizations											
Chara Winckler	Community Based Organizations											
Chioma Onuoha	Community Based Organizations											
CI Healthcare Inc	Community Based Organizations											
Co-Op City Family Services - Non Secure Placement/Fft	Community Based Organizations											
Co-Op/Pelham Family Services - Fftcw	Community Based Organizations											
Committee Of Interns And Residents (Cir)	Community Based Organizations											
Coordinated Behavioral Care Ipa, Inc.	Community Based Organizations											
Crotona Park Residence	Community Based Organizations											
Cynthia Callwood	Community Based Organizations											
D'Auria, Linda	Community Based Organizations											
Danielle Duret	Community Based Organizations											
Davidson Community Center Inc.	Community Based Organizations											
Diye Gaye	Community Based Organizations											
Dotlyn Poyser	Community Based Organizations											
Eac, Inc	Community Based Organizations											
East Harlem Council For Community Improvement, Inc.	Community Based Organizations											
Echo Place Residence	Community Based Organizations											
Episcopal Social Services	Community Based Organizations											
Episcopal Social Services Of New York Inc.	Community Based Organizations											
Ernestina Asomani	Community Based Organizations											



Page 595 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Fallon Neblett	Community Based Organizations											
Families On The Move	Community Based Organizations											
Family Link	Community Based Organizations											
Family Link Plus	Community Based Organizations											
Family Ties	Community Based Organizations											
Farah Oxelus	Community Based Organizations											
Fortune Society	Community Based Organizations											
Freese, Ali	Community Based Organizations											
Functional Family Therapy Program	Community Based Organizations											
Geralda Bernard	Community Based Organizations											
Glen Davis	Community Based Organizations											
Grand Concourse Residence	Community Based Organizations											
Habitat For Humanity New York City	Community Based Organizations											
Hawthorne Preparing Youth For Adulthood (Pya)	Community Based Organizations											
Health People, Inc.	Community Based Organizations											
Hostos Community College	Community Based Organizations											
Hull Avenue Residence	Community Based Organizations											
Jcca Bridges To Health (B2h) (Ocfs)	Community Based Organizations											
Jcca Bukharian Teen Lounge	Community Based Organizations											
Jcca Compass - Acces-Vr	Community Based Organizations											
Jcca Familychild Care	Community Based Organizations											
Jcca Forest Hills Child Care Center	Community Based Organizations											
Jcca Multisystemic Treatment Foster Care (Ocfs)	Community Based Organizations											
Jcca Non Secure Placement (Jj, Acs)	Community Based Organizations											
Jcca Preventive Services	Community Based Organizations											
Jcca Therapeutic Foster Boarding Home (Ocfs)	Community Based Organizations											
Jeanine Nzameyo	Community Based Organizations											
Jennifer Ofosu	Community Based Organizations											
Jennifer Peart	Community Based Organizations											
Jewish Child Care Association - Bridges To Health (B2h) (Ocfs)	Community Based Organizations											
John Megarr	Community Based Organizations											



Page 596 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Karen Browne	Community Based Organizations											
Kingsbridge Road Cr/Sro	Community Based Organizations											
Kleinau,Diane	Community Based Organizations											
Kristen Sanderson	Community Based Organizations											
La Familia Verde	Community Based Organizations											
Lada Alexeenko	Community Based Organizations											
Leake And Watts Services Inc.	Community Based Organizations											
Lehman College	Community Based Organizations											
Lutheran Social Services Of Metropolitan New York	Community Based Organizations											
Lyvere Street Residence	Community Based Organizations											
Maame Serwaa	Community Based Organizations											
Mabel Joyce	Community Based Organizations											
Malini Rao	Community Based Organizations											
Maria Graceffa	Community Based Organizations											
Mary Mitchell Family And Youth Center	Community Based Organizations											
Mexican Coalition	Community Based Organizations											
Mha-Nyc	Community Based Organizations											
Mvp Housing Development Fund Company Inc.	Community Based Organizations											
N. Bronx Family Resource Centers	Community Based Organizations											
Nathalee Strachan	Community Based Organizations											
New York City Department Of Health & Mental Hygiene	Community Based Organizations											
New York Harm Reduction Educators (Nyhre)	Community Based Organizations											
New York Lawyers For The Public Interest	Community Based Organizations											
New York Legal Assistance Group (Nylag)	Community Based Organizations											
New York Legal Assistance Group, Legalhealth	Community Based Organizations											
New York Restoration Project	Community Based Organizations											
New York State Nurses Association	Community Based Organizations											
Northwest Bronx Community & Clergy Coalition	Community Based Organizations											
Oluwakemi Saliu	Community Based Organizations											
Park Housing Development Fund Company Inc.	Community Based Organizations											
Part Of The Solution (Pots)	Community Based Organizations											



Page 597 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Patience Tanor	Community Based Organizations											
Pelham Family Services Promising Practice - Tst	Community Based Organizations											
Petal Barclay	Community Based Organizations											
Phipps Neighborhoods	Community Based Organizations											
Police Athletic League	Community Based Organizations											
Project Renewal	Community Based Organizations											
Promesa Housing Development Corporation	Community Based Organizations											
Puerto Rican Family Institute, Inc.	Community Based Organizations											
R.A.I.N Inc.	Community Based Organizations											
R.A.I.N. Multi-Services	Community Based Organizations											
R.A.I.N. One Stop	Community Based Organizations											
R.A.I.N. Senior Options	Community Based Organizations											
tiverdale Nursing Home	Community Based Organizations	~	~	~	~	~		~		~		
Riverdale Senior Services, Inc.	Community Based Organizations											
Rosa Valentin	Community Based Organizations											
S. Bronx Family Resource Center	Community Based Organizations											
Sabrina Monosiet	Community Based Organizations											
Scatter Site Supported Housing Program - Bronx	Community Based Organizations											
Scheuer Gardens Limited Partnership	Community Based Organizations											
Scheuer Plaza Limited Partnership	Community Based Organizations											
hantelle Smith	Community Based Organizations											
Sheer, Josselyn Betsy	Community Based Organizations											
Sheila Rhodes	Community Based Organizations											
mith, Kristen	Community Based Organizations											
ophie Davis School Of Biomedical Education	Community Based Organizations											
outh Bronx Community Management Company, Inc.	Community Based Organizations											
tephanie Simon	Community Based Organizations											-
atiana Hernandez	Community Based Organizations											
eller Avenue Residence	Community Based Organizations											
he Bronx Health Link, Inc.	Community Based Organizations											
The Children'S Aid Society	Community Based Organizations											



Page 598 of 757 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	a licipaliii licipalii lic	נֿ									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i 3	3.c.i 3.	3.d.ii 4.a	4.a.iii 4.	4.c.ii
The Children'S Village	Community Based Organizations										
The New York Foundling Hospital	Community Based Organizations										
The New York Foundling Hospital-15 David Place	Community Based Organizations										
The New York Foundling Hospital-19 David Place	Community Based Organizations										
The Puerto Rican Organization To Motivate, Enlighten And Serve Addicts, Inc. (Promesa)	Community Based Organizations										
Union Community Health Center, Inc.	Community Based Organizations										
United Bronx Parents, Inc.	Community Based Organizations										
University Behavioral Associates	Community Based Organizations										
University Consultation & Treatment Center For Mental Hygiene	Community Based Organizations										
University Nursing Home	Community Based Organizations										
Visions/Services F/T Blind	Community Based Organizations										
Volunteers Of America Greater New York	Community Based Organizations										
White Plains Road Cr/Sro	Community Based Organizations										
Winkler, Sarah	Community Based Organizations										
Workforce Housing Group	Community Based Organizations										
Phoenix Houses Of New York Inc	All Other										
Naccarato Marc	All Other	<	<	<	<	<	<	<	<	<	<
Stern Anthony	All Other	<	<	<	<	<		<		3	
Naik Sanjay	All Other										
Rutman Hadassa	All Other										
Buyuk Erkan	All Other										
Blace Nancy	All Other	<		<	<		〈	<	<		<
Cobelli Marcie Broder	All Other	<	<	<	<						<
Brown Andrea	All Other	<	<	<	<	<	<	<	<	<	<
Rowe Amy F	All Other	<	<	<	<						
Bailey Cheryl	All Other	<	<	<	<						
Soto Graciela	All Other	<	<	<	<						
Kelly Colleen	All Other	<	<	<	<						
Krug Laura M	All Other	<	<	<	<	<	<	<	<		<
Lloyd Madeleine	All Other										
Harris Jamal	All Other										



Page 599 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<		<	<		<	All Other	Siedlecki Alan
<	<	<	<	<	<	<	<	<	<	All Other	Suvarna Nair Md
<	<	<	<	<	<	<	<	<	<	All Other	Sadie Johnson
<	<	<	<	<	<	<	<	<	<	All Other	Robinson John
										All Other	New York Foundling
<	<	<	<	<		<	<		<	All Other	Lazar Jeffrey Daniel Md
										All Other	Berger Samuel Alfred
<	<	<	<	<	<	<	<	<	<	All Other	Rajagopal Latha
<	<	<	<	<	<	<	<	<	<	All Other	Goilav Beatrice
										All Other	Wickham Jasmine
										All Other	Tift Louisa
<	<	<	<	<	<	<	<	<	<	All Other	Frame Rosemary
										All Other	Ferrara Lucille
<	<	<	<	<	<	<	<	<	<	All Other	Gambassi Melanie
										All Other	Cesari Norma
<	<	<	<	<	<	<	<	<	<	All Other	Weiss Caryn
<	<	<	<	<	<	<	<	<	<	All Other	Cohen Jason
										All Other	Smith Harriet
<	<	<	<		<	<	<	<	<	All Other	Perry Linda
<	<	<	<	<	<	<	<	<	<	All Other	Frank J Garrido
										All Other	Ariyibi Oluyemisi Omotola Md
<	<	<	<	<		<	<		<	All Other	Parikh Rita
										All Other	Katzenberg Arelene
										All Other	Klatsky Peter
										All Other	Grewal Kevin Singh
										All Other	Joseph Brigid Md
<		<	<	<	<	<	<	<	<	All Other	Persaud Indrani
										All Other	United Odd Fellow/Rebekah Hm Lthhcp
										All Other	Dubrow Ronelle Ann Md
<	<	<	<	<	<	<	<	<	<	All Other	Quinones Wendy
<	<	<	<	<	<	<	<	<	<	All Other	Ortiz-Morales Hilda
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 600 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Elzholz Bryan Matthew Md	All Other										
Zelinka Peter	All Other	<		<	<		<	<	<	<	<
Valicenti-Mcdermott Maria	All Other	<	<	<	<	<	<	<	<	<	<
Reidy Kimberly	All Other	<	<	<	<	<	<	<	<	<	<
Crespi Rebecca	All Other	<	<	<	<	<	<	<	<	<	<
Imtiaz Ahmad	All Other										
Shailaja N Setty	All Other										
Baerga Sergio L	All Other	<	<	<	<	<	<	<	<	<	<
Shah Nishant Md	All Other	<	<	<	<	<	<	<	<	<	<
Nierva Emmanuel Aguilar	All Other	<		<	<		<	<	<	<	<
Palomino Lucy	All Other	<	<	<	<		<	<	<		<
Vnsny Community Health Services	All Other										
Alan Teigman	All Other	<	<	<	<	<	<	<	<	<	<
Sulejman Celaj Md	All Other	<		<	<		<	<	<	<	<
Perry P Kaneriya	All Other	<		<	<		<	<	<	<	<
Cottingham C Sinclair	All Other	<		<	<		<	<	<	<	<
Jackson Stevon Collinsworth Lpn	All Other										
All Metro Aids Inc	All Other										
Greer Tirza	All Other	<	<	<	<	<	<	<	<	<	<
Winkfield-Royster Tawana	All Other	<	<	<	<	<	<	<	<	<	<
Diana Grinberg	All Other	<	<	<	<	<	<	<	<	<	<
Rishi Malhotra	All Other	<	<	<	<	<	<	<	<	<	<
Khanna Kartika	All Other	<	<	<	<	<	<	<	<	<	<
Annmarie Ketura Gordon-Wint	All Other	<	<	<	<	<	<	<	<	<	<
Hubert Gauman Robin Pa	All Other	<	<	<	<	<	<	<	<	<	<
Sowmya Stephen Md	All Other	<	<	<	<	<	<	<	<	<	<
Jason Lupow Brett Md	All Other	<	<	<	<	<	<	<	<	<	<
Pedro Pablo Maria Md	All Other	<	<	<	<	<	<	<	<	<	<
Ostrowsky Belinda E Md	All Other	<	<	<	<	<	<	<	<	<	<
Lawrence D Bub	All Other	<		<	<		<	<	<	<	<
Pyo Robert T	All Other	<	<	<	<	<	<	<	<	<	<



Page 601 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Camegory 2.a.		Participating in Projects	cts									
All Others All Ot	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
MI Other All Other A	Fox Aaron D Md	All Other										
All Others	Daniel Antoniello	All Other	<	<	<	<	<	<	<	<	<	<
SSOPIMS All Other All Ot	Bajaj Komal Md	All Other	<	<	<	ζ.	<	<	<	<	<	<
All Other	Grushko Michael Jason Md	All Other	<	〈	<	ζ.	<	<	ζ.	<	ζ.	<
All Other All	Patel Bhawesh Md	All Other	<	<	<	ζ.	<	<	<	<	<	<
Prince All Other XX	Khader Samer	All Other	<	<	<	<	<	<	<	<	<	<
Al Other Al Other All Othe	Gebb Juliana Sanchez	All Other	<	<	<	ζ.	<	<	<	<	<	<
All Other All Other <t< td=""><td>Gomes William</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Gomes William	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Jean-Louis Pascale	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Jariwala Sunit	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Ot	Nathan Lisa	All Other	<	<	<	<	<	<	<	<	<	<
non All Other V. V. V. V. V. V. V. V. V. V. V. V. V. V	Otoo Erica	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Burns Judah Gershon	All Other										
All Other All Other	Kesebir Deniz	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Khilkin Michael Do	All Other	<	<	<	<	<	<	<	<	<	<
a A Rpa All Other X	Jonathan T Chang	All Other										
A Rpa All Other X <	Nwosu Julius Rpa	All Other	<	<	<	<	<	<	<	<	<	<
se Flore-Marie All Other	Cremins Patricia A Rpa	All Other	<	<	<	<	<	<	<	<	<	<
Mid All Other	Menardy-Alphonse Flore-Marie	All Other										
d All Other All Other 4	Oza Parind Manoj Md	All Other										
ffar All Other X <t< td=""><td>Peralta Mark F Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></t<>	Peralta Mark F Md	All Other										
ia E All Other 3 3 4 <t< td=""><td>Ansari Asif Muzaffar</td><td>All Other</td><td><</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td>ζ.</td><td><</td><td><</td><td><</td></t<>	Ansari Asif Muzaffar	All Other	<	<	<	ζ.	<	<	ζ.	<	<	<
All Other All	Adewunmi Victoria E	All Other	<	<	<	<	<	<	<	<	<	<
Do All Other All Other Wid All Other \$\sqrt{2}\$ \$\sqrt	Afroze Salma Do	All Other	<		<	<		<	<	<	<	<
Md All Other I I I I I I I I I I I I I I I I I I I	Donikyan Chris D Do	All Other										
All Other \$\frac{1}{3}\$ \$\	Kelter Katharine Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other eon All Other All Other Image: All Other of the control of the co	Lee Se Won Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other All Other	Taub Cynthia Md	All Other										
All Other All Other All Other	Moylan Juliana Bridget Md	All Other	<	<	<	ζ.	<	<	<	<	<	<
	Stein Tara	All Other	<	<	<	<	<	<	<	<	<	<
	Aleksandrovich Leon	All Other										



Page 602 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mukherjee Sarmistha	All Other	<	<	<	<	<	<	<	<	<	<
Rondinel Evelyn M Md	All Other	<	<	<	<	<	<	<	<	<	<
Jackson Robert	All Other	<	<	<	<	<	<	<	<	<	<
Zelefsky Joseph R Md	All Other	<		<	<		ζ.	<	<	<	<
Agarwal Chhavi Md	All Other	<	<	<	<	<	ζ.	<	<	<	<
Sachdev Bindu Do	All Other	<	<	<	<	<	ζ.	<	<	<	<
Shih Anthony Thomas Shiuh-Tsong	All Other										
Harnik lan G Md	All Other										
Jerschow Elina Md	All Other										
Lam Leslie Suihong Md	All Other	<	<	<	<	<	<	<	<	<	<
North Amanda Carlson	All Other	<	<	<	<	<	<	<	<	<	<
Baribault Heather	All Other	<	<	<	<	<	<	<	<	<	<
Rosner Mara Md	All Other	<	<	<	<	<	<	<	<	<	<
Calderon Vincente Anthony	All Other	<	<	<	<		<	<	<		<
Epstein Eric J Md	All Other	<	<	<	<	<	<	<	<	<	<
Cole Peter David Md	All Other	<	<	<	<	<	<	<	<	<	<
Hemmerdinger Steven Arthur Md	All Other										
Strong Benjamin Waite Md	All Other										
Weinman Aliza Md	All Other	<	<	<	<	<	<	<	<	<	<
Osband Yardaena Md	All Other										
Eisen Lewis Md	All Other	<	<	<	<	<	<	<	<	<	<
Aponte Ada Esther Md	All Other	<	<	<	<	<	<	<	<	<	<
Duda Maria E Md	All Other	<	<	<	<	<	<	<	<	<	<
Dulu Alina Md	All Other	<	<	<	<	<	<	<	<	<	<
Mazing Maria Md	All Other	<	<	<	<	<	<	<	<	<	<
Fernandes David Lawrence Md	All Other										
Bogaisky Michael Md	All Other	<	<	<	<	<	<	<	<	<	<
PROMESA	All Other	<		<	<	<				<	
Monderer Renee Shoshana Md	All Other										
Alkalay Avishai Albert	All Other										
Cherian Koshi Alummoottil Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 603 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Chung Sun All Other	Dennerlein Lynne Marie All Other	Miller Ricardo Anthony All Other	Lee Jee Md All Other	Birmingham Derrick L Rpa All Other	< <	Fay Sherrill Dmd All Other Supplementary All Other Supplementary Supplem	<	Schimmrich Kristen Maria Md All Other	Napier Fabreena E Md All Other	Llerena Cristina All Other	<	Liu Qiang All Other	Cetin Mehmet All Other	Mones Jodi Victoria Md All Other	Somrov Serge Md All Other	Barakat Maged Md All Other	Braun Joshua Eugene Md All Other	Scott Gary Lee Md All Other S	Denis Reginald Jacques Md All Other	Gonzalez Christian Md All Other	Goldberg Ythan Md All Other	Rivera Cristine Maria Md All Other V	< < < < < < < < < < < < < < < < < < <	Schwartz Alex All Other	< < <	< <	< < <	Elsass Kelcy Dawn Md All Other	Bardini John A Md All Other	Rossin Richard D Md All Other S	
F								<																	ζ.						<	Z.a.III Z.D.III
						<	<	<	<				<										<	<	<						<	1.7.1
		<		<		<	<		<			<	<												<						4	J.a.i
-							<	<	<			<	<																			3
-		< <		<		<	<		< <			< <	< <						· ·	<			<	<	〈	ζ.	<	<			<	3.6.1
		<		<		<		<												< <					< <							
		<		<		< <	<	<	<			<	<						<				<	<		<	<	<			<	J.C.I J.U.II 4.a.III



Page 604 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Wilson Teresa Ann All Other	Wolf Eric Jay Md	Rozental Tatyana Md All Other	Ricafort Rosanna Jane Md All Other	Lowe Samantha Md All Other	Horn Corinne E Md All Other	Hossack Michael Md All Other	Leegant Ava Ricka Md All Other	Kalam Lobina Kaniz Md All Other	Knight Colette All Other	Bilello Janis F Rpa All Other	Suojanen Julianne Kimberly Joy Md All Other	Pisipati Ramasita C Md All Other	Levine Jonathan Md All Other	Anderson Kari Md All Other	Zolty Ronald Md All Other	Robinson Marcia Renee All Other	Khokhar Rubina S Md All Other	Montecalvo Raymond Michael Md All Other	Paul Marc Md All Other	Gulati Sandeep All Other	Decoteau Kordai I All Other	Silva Mauricio J Md All Other	Bowers James Hamilton Jr Md All Other	New Alternatives F Children All Other	Timm Gregory Md All Other	Kumari Jaishree Md All Other	Illions Edward Md All Other	Bruno Christie J Md All Other	Borenstein Steven Howard All Other	Popovtzer Zolty Einath Md All Other	Provider Name Provider Category	Particip
<			<	<	<	<		<	<	<	<		<	~		<						<				<		<	<	<	2.a.i	Participating in Projects
<			<			<		<	<	<	<			<		<										ζ.		ζ.	<	<	2.a.iii	
<			<	<	<	<		<	<	<	<		<	<		<										<		ζ.	<	<	2.b.iii	
<			<	<	<	<		<	<	<	<		<	<		<										ζ.		ζ.	<	<	2.b.iv	
<			<			<		<	<	<	<			<		<						<				ζ.		ζ.	<	<	3.a.i	
<			<	<	<	<		<	<	<	<		<	<		<										<		ζ.	<	<	3.b.i	
<			<	~	~	<		<	<	<	<		~	~		~						<				<		<	<	~	3.c.i	
<			<	<	<	<		<	<	<	<		<	<		<										<		ζ.	<	<	3.d.ii	
\			<	<	<	<		<	<	<	<		<	<		<										~		<	<	<	4.a.iii	
\			^	^	<	<		<	<	<	<		<	~		~						~				~		<	~	~	4.c.ii	



Page 605 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	:ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Svorcan Zoran Md	All Other										
Allen Lincoln D Rpa	All Other										
Ortiz Luis A Rpa	All Other										
Samuel Shawn Kunjumon Do	All Other	ζ.	\	ζ.	<	〈	<	<	ζ.	<	<
Nord Nadia Md	All Other	<	<	<	<	<	<	<	<	<	<
Melamed Michal L Md	All Other										
Marie-Nirva Blaise	All Other	<	<	~	<	<	<	<	<		<
Toyloy Veronique A Md	All Other	<	<	~	<	<	<	<	<	<	<
Geller David Samuel Md	All Other	<	<	<	<	<	<	<	<	<	<
Shah Purvi D Md	All Other	<	<	~	<	<	<	<	<	<	<
Ogbovoh Daniel Obaroakpor Md	All Other										
lqbal Javed Md	All Other	<	<	~	<	<	<	<	<	<	<
Polizzi Francesco Paolo Md	All Other	<						<	<	<	<
New York Foundling Hospital, The	All Other										
Mango Charles William Md	All Other										
Milstein Mark Md	All Other	<	<	~	<	<	<	<	<	<	<
Chernyak Victoria Md	All Other										
Sharan Alok Md	All Other	<	<	~	<	<	<	<	<	<	<
Finkelstein Malka Md	All Other										
Shin Julia Jooyoung Md	All Other	<	<	<	<	<	<	<	<	<	<
Sosanya Oluwakemi	All Other	<	<	~	<	<	<	<	<		<
Johnston Debra	All Other	<	<	<	<	<	<	<	<	<	<
Oyeku Suzette Olubusola	All Other	ζ.	<	<	<	<	<	<	<	<	<
Mercaldi Bridget	All Other	<	<	<	<	<	<	<	<	<	<
Falls Janice Md	All Other										
Serrano Maria Np	All Other										
Greene Patricia	All Other	<	<	<	<	<	<	<	<	<	<
Bello Ricardo Md	All Other	ζ.		~	<		<	<	<	<	<
Ahmed Imran M Md	All Other										
Duffy Helena	All Other										
Goldstein Kenneth Adam Md	All Other										



Page 606 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Kim Sarah S Md All Other	O'Donnell Heather Colleen Md All Other	Lehman Daniel Simon Md All Other	Kaufman David Md All Other	Kurz Jeremiah S Md All Other	Casillas Maritza All Other	Neary Siobhan All Other	Scheiner Melissa All Other	O'Hara Marianne All Other	Au Winnie Md All Other	Hopper Susan I Np All Other	Leake And Watts Svcs Inc Spv All Other	Bautista Debbie Perez Dpm All Other	Baker Jason S Dds All Other	Paulus Celine All Other	Sadrazodi Kamran Md All Other	Alam Hamid M M Md All Other	Prevor-Weis Meredith Brooke Md All Other	Tenore Peter Laurence Md All Other	Arthur Avenue Pediatrics Pc All Other	Dittmar Peter All Other	Voneeden Lorraine All Other	Carr Schevaughn All Other	Dorsey Doris All Other	Moriarty Maryanne All Other	Shaqra Hussein Md All Other	Golio Dominick Md All Other	Kapner Marc Md All Other	Kornblum Noah Saul Md All Other	Zhu Changcheng All Other	Mazzariol Fernanda S Md All Other	Provider Name Provider Category	Participating in Projects
<	<	<		<	<	<	<	<		<		<						<		<	<	<	<	<	<		<	<	<		2.a.i	rojects
<	<				<	<	<	<		<								<		<	<	<	<	<	<		<	<	<		2.a.iii	
<	<	<		<	<	<	<	<		<		<						<		<	<	<	<	<	<		<	<	<		2.b.iii	
<	ζ.	<		<	<	<	<	<		<		<						<		<	<	<	<	<	<		<	<	<		2.b.iv	
<	ζ.				<	<	<	<		<								<		<	<	<	<	<	<		<	<	<		3.a.i	
<	<	<		<	<	<	<	<		<		<						<		<	<		<	<	<		<	<	<		3.b.i	
<	<	~		~	~	<	<	<		<		~						<		~	~		~	<	<		<	<	<		3.c.i	
<	<	<		<	<	<	<	<		<		<			_		_	<		<	<	_	<	<	<		<	<	<		3.d.ii	
<	<	<		<	<	<	<	<		<		<						<		<	<		<	<	<		<	<	<		4.a.iii	
<	<	~		<	<	<	<	<		<		~						~		~	~		~	~	~		~	~	~		4.c.ii	




Page 607 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	All Other		ta Md All Other	Kamesan Janani Md All Other		All Other	rna Wd All Other	All Other	Asian & Pacific I C Hiv/Aids All Other	Mirchandani Gautam Md All Other	Strauss Neil All Other	Dragoman Monica V Md All Other	Ramos Joerel Marcelo Md All Other	Bellemare Sarah Md All Other	Izzo Albert John Md All Other	Mencin Ali Md All Other	Reich Daniel S Md All Other	Smith Heather Lee Phd All Other	Pena Jessica Md All Other	Li Yan Md All Other	Zapata Jennifer Md All Other La Control All Other L	Torres Carlos Javier Md All Other	Heo Hye Jung Md All Other	Shpolyansky Debora Davidovna All Other	Ewart Michelle All Other I	Pekovic Olivera Md All Other	Campbell Jenief All Other	Huvane Bernadette Ellen All Other Ivanie Bernadette Ellen	Byrne Karen M Md All Other Superior Sup	Verma Amit Kumar Md All Other	Provider Name Provider Category 2.a.i 2.a.iii 2.b.ii
																															Provide
																															er Category
		〈	<		<	<	<	ζ,		<		<		<	<	<			<		<		<		<	<		<	<		2.a.I
	k	<	<		<	<	<	<				<		<	<						<		<		<	<		<	<		z.a.III
	k	<	<		<	<	<	<				<		<	<	<					<		<		<	<		<	<		2.D.III
		<	<		<	<	<	ζ.				<		<	<	<					<		<		<	<		<	<		Z.D.IV
	K	<	<		<		<	<				<		<	<						<		<		<	<		<	<		s.a.i
		<	<		<	<	<	ζ.				<		<	<	<					<		<		<	<		<	<		3.0.1
	K	<	<		<	<	<	ζ.		<		<		<	<	<			<		<		<		<	<		<	<		3.6.1
	K	<	<		<	<	<	ζ.		<		<		<	<	<			<		<		<		<	<		<	<		3.0.11
\vdash	k	<	<		<		<	<		<		<		<	<	<			<		<		<		<	<		<	<		4.4.111
			〈		<	<	<	ζ.		<		<		<	<	<			<		<		ζ.		<	<		<	<		4.0.11



Page 608 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Villanueva-Siles Esperanz
<	<	<	<	<	ζ.	<	<	ζ.	<	All Other	Machuca Hildred X
<	<	<	<	<	<	<	<	<	<	All Other	Katkovskaya Irina
										All Other	Pileta Lourdes X
<	<	<	<	<	<	<	<	<	<	All Other	Weiner Shoshana Np
<	<	<	<	<	<	<	<	<	<	All Other	Sejdiu Mentor Md
<	<	<	<	<	<	<	<	<	<	All Other	Brijlall Devika
										All Other	Wu Henry Dpm
										All Other	Lukban Farahnaz Joachim Md
<	<	<	<						<	All Other	Kronfeld Gary David Md
<	<	<	<	<	<	<	<	<	<	All Other	Ramchandani Neesha Np
										All Other	Kumar Viresh Md
										All Other	Tokar Svetlana Md
										All Other	Veritas Therapeutic Communit
<	<	<	<	<		<	<		<	All Other	Lombardi Daniel P Md
										All Other	All Metro Home Care Services Of New
<	<	<	<	<	<	<	<	<	<	All Other	Sutton Nicole J Md
										All Other	Haque Muhammad Misbah-UI Md
<	<	<	<	<	<	<	<	<	<	All Other	Eiland Lisa Renee Md
<	<	<	<		<	<	<	<	<	All Other	Eccleston-Hosein Veronica T Np
<	<	<	<		<	<	<	<	<	All Other	Ortega Esteban Md
										All Other	Cerillo Thomas Dpm
<	<	<	<	<	<	<	<	<	<	All Other	Jones Kenneth Omri Md
										All Other	Balakumar Mala
<	<	<	<	<	<	<	<	<	<	All Other	Jan Dominique Md
<	<	<	<	<	<	<	<	<	<	All Other	Khan Naz F Md
										All Other	Lifschutz Dara Md
<	<	<	<	<	<	<	<	<	<	All Other	Pilosov Daniel Robert Md
										All Other	Murakhovskaya Irina Md
										All Other	Goldman Inessa Md
<	<	<	<	<		<	<		<	All Other	Gupta Vanita Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ojects	Participating in Projects	



Page 609 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Md	All Other All Other All Other All Other All Other All Other	2.a.i	≤	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
	Other Other Other Other Other	< <	< <	< <	< <	< <	< <	<	<	<	<
	Other Other Other	<	<	<	<	<	<				
	Other Other Other	<	<	<	<	<	〈				
	l Other							<	<	<	<
	Other										
	All Other	<	<	<	<	<	<	<	<	<	<
Kcomt Myrna Soledad All	All Other	<	<	<	<	<	<	<	<	<	<
Olsen Dean G Do All	All Other	<		<	<		<	<	<	<	<
Friedman Ilana Batya All	All Other	<	<	<	<	<	<	<	<	<	<
Kaplan Ilya V Md All	All Other										
Davis Steven Ward Md All	All Other	<		<	<		<	<	<	<	<
Tobin Katherine D Md All	All Other										
Sharma Anjali Md All	All Other	<	<	<	<	<	<	<	<	<	<
Maala-Gentolia Clarice Np All	All Other	<	<	<	<	<	<	<	<	<	<
Sokol Seth I Md All	All Other	<	<	<	<	<	<	<	<	<	<
Kim Sun Jin Md All	All Other	<	<	<	<	<	<	<	<	<	<
Yunen Jose R Md All	All Other	<	<	<	<	<	<	<	<	<	<
Klein Genna Waldman Md All	All Other	<		<	<		<	<	<	<	<
Rhim Hai Jung Helen Md All	All Other	<	<	<	<	<	<	<	<	<	<
Retter Avi Samson Md All	All Other										
Diaz Francisco All	All Other	<		<	<		<	<	<	<	<
Katyal Chhavi Md All	All Other	<	<	<	<	<	<	<	<	<	<
Becker Heather Joan Md All	All Other	<		<	<		<	<	<	<	<
Kuokkanen Satu Maarit Md All	All Other	<	<	<	<	<	<	<	<	<	<
Lin Anthony Kung Ying All	All Other	<	<	<	<	<	<	<	<	<	<
Zalta Benjamin Md All	All Other	<	<	<	<	<	<	<	<	<	<
Friedman Daniel Taft Md All	All Other										
Pan Debra H Md All	All Other	<	<	<	<	<	<	<	<	<	<
Erhard Heather A Md All	All Other										
Suchin Scott M Md All	All Other										
Geyer Howard Lance Md All	All Other										



Page 610 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

An Curci	〈	Williams Marcia May All Other	<	Bauer Carolyn Ann Md All Other	Fishman Gary Rafael All Other	<	llagan John Md All Other	Nicell Donald Thomas Md All Other	Nguyen Victoria Alexandra Md All Other	Desrosiers Sergine Yves-Antoine All Other	Jurman Marlene All Other		Pumarol Alba All Other	Schreiber Naalla Danielle Md All Other 💟 🕶 💌		Schwartz Daniel Md All Other	Esposito Darren Md All Other	King Brett Jared Dds All Other	Lerner Jonathan Edward Md All Other	Galvao Marie Np All Other	Jart Md All Other	Ferrara Steven A All Other	Dummitt Susan All Other	Bergang Rachel E Md All Other	Kosharskyy Boleslav All Other 🔍 🗸	Correa-Lopez Wilma S Md All Other	<	Counseling Services Of Ny Llc All Other	Greenhope Services For Women All Other	Thompson Maureen Althea All Other	Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii
Ŀ							<												<												
-	〈	<	<	<		<	<					ζ	<	<	<	<				<		<	ζ.		<	<	<				2.b.iii
	寸																														
ŀ	<	〈	<	<		<	<						<	<	<	<				<		<	<		<	<					2.b.iv
		< <		< <		<						<			< <	<						< <					<				
	<		<			<	<					< <	<	<	<					<		<	<		< < <	<	< <				3.a.i 3.b.i
	< <	< <	< <	< <		< < <	< < < < < < < < < < < < < < < < < < <					< < < <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	< <	< < < < < < < < < < < < < < < < < < <			<u> </u>	< < < < < < < < < < < < < < < < < < <		< < <	<		< < < < < < < < < < < < < < < < < < <	< < <	< < < < < < < < < < < < < < < < < < <				3.a.i 3.b.i 3.c.i
	< < <	<	< < <	<		< < < < < < < < < < < < < < < < < < <	<					< < < <	< <	< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <	<			< < < < < < < < < < < < < < < < < < <	< < < < < < < < < < < < < < < < < < <		< < <	<		< < <	< <	< < < < < < < < < < < < < < < < < < <				3.a.i 3.b.i



Page 611 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Category 24.1 24.11 2		Participating in Projects	ects									
All Other All Other	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
All Others	Blumfield Einat	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Kulkarni Aparna Md	All Other	<	<	<	<	<	<	<	<	<	<
All Others	Taragin Benjamin Hyatt	All Other	<	<	<	<	<	<	ζ.	<	<	<
AllOher	Elaine William Paulin	All Other										
All Other All	Gordon-Simpson Janice A	All Other	<	<	<	<	<	<	ζ.	<	<	<
All Other All Other Control Co	Cergnul Irene Grgurich Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other Colors All Other Col	Ideyi Steve Md	All Other										
All Other All	Balthazar Robert Md	All Other	<	<	<	<	<	<	<	<		<
All Other All	Accentcare Of New York Inc	All Other										
All Other All Other	Medalliance Medical Hlth Svc	All Other										
All Other All Other	Horn Wanda Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Kojaoghlanian Tsoline Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other X	Stein Melissa	All Other	<	<	<	<	<	<	<	<	<	<
All Other	Kanevsky Julie Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Ot	Panozzo Albert Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Groves Jill Elizabeth Md	All Other	<	<	<	<	<	<	<	<		
All Other All Other	Schiff Bradley Alan Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Ohson Aspan Singh Md	All Other										
All Other All Other	Fidvi Shabnam Amir Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Tagoe Clement Md	All Other	<	<	<	<	<	<	<	<	<	<
Ind All Other All Other \$\frac{1}{3}\$ \$\frac{1}{3	D'Alessandro David A Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Mcwilliam James Robert Md	All Other										
All Other All Other All Other Image: Control of the control o	Turkieh Albert Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Villar Ryna Md	All Other										
All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other	Trivedi Heather Md	All Other										
All Other All Other All Other All Other All Other All Other All Other	Gong Michelle Ng Md	All Other	<	ζ.	<	ζ.	<	<	<	<	<	<
All Other All Other All Other All Other All Other	Tavarez Edwin Md	All Other	<	<	<	<	<	<	<	<	<	<
Md All Other All Other Signature of the state	Williams Rebecca Ann Md	All Other										
All Other All Other	Reddy Shamantha G Md	All Other										
All Other	Chudnoff Scott G Md	All Other										
	Rubin Susan	All Other	<	<	<	<	<	<	<	<	<	<



Page 612 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Manglik Savita Md
										All Other	Tulloch Elizabeth
										All Other	Kirschner Randi
										All Other	Friedman Ronit
								<	<	All Other	Mortazavi Shervin Md
										All Other	Apinis Andrey
										All Other	Lakshmi Kameswari D Md
<	<	<	<	<	<	<	<	<	<	All Other	Grossberg Robert M Md
<	ζ.	<	<	<	<	ζ.	<	<	<	All Other	Concepcion Lydia Md
<	<	<	<	<		ζ.	<		<	All Other	Loganathan Raghunandan S Md
										All Other	Jakubowicz David Matthew Md
										All Other	Kim John J Md
										All Other	Guccione Michael Richard Md
<	<	<	<	<	<	<	<	<	<	All Other	Manuzon Laarni S
<	<	<	<	<	<	<	<	<	<	All Other	Louard Rita Jean Md
<	<	<	<	<	<	<	<	<	<	All Other	Scholnick Jenna May Md
										All Other	Skokowska-Lebelt Anna Md
<	<	<	<	<	<	<	<	<	<	All Other	Packer Stuart Howard Md
<	<	<	<	<		<	<		<	All Other	Hanjan Tara Md
<	<	<	<	<	<	<	<	<	<	All Other	Loizides Anthony M Md
										All Other	Jain Vineet Md
										All Other	Alabre Marjory Md
<	<	<	<	<	<	<	<	<	<	All Other	Collier Annie Md
										All Other	Haller Chad Benjamin Md
<	<	<	<	<	<	<	<	<	<	All Other	Gitlevich Tatyana R Md
										All Other	Village Ctr For Care Lthhcp
<	<	<	<	<		<	<		<	All Other	Killion Christopher David Md
<	<	<	<	<	<	<			<	All Other	Harewood Itha Helena Md
<	<	<	<	<	<	<			<	All Other	Zhou Ping Md
<	<	<	<	<	<	<	<	<	<	All Other	Frey Michael Md
<	<	<	<	<	<	<			<	All Other	Golestaneh Ladan Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	i 2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 613 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Category 2.a.		Participating in Projects	ects										
All Other All Other	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
All Others	Prasad Anisa Dpm	All Other											
All Others All	Cuevas Asima	All Other											
Mathematical Mat	Mcdonnell Kevin M Md	All Other	<		<	<		<	<	<	<	<	
Mothary Moth	Fagan Michele Joy Md	All Other	<	<	<	<	<	<	<	<	<	<	
Myrin Mid All Other All Ot	Farinhas Joaquim M Jr Md	All Other											
All Other All Other	Gorlick Richard Greg Md	All Other	<	<	<	<	<	<	<	<	<	<	
Dom All Other C. C. C. C. C. C. C. C. C. C. C. C. C. C	Mohrmann Mark J Md	All Other											
Dem All Other All Other Colored Colore	Renaud Jean Leopold Edwrin Md	All Other											
MI Other All Other A	Ciment Avraham Yitchak Dpm	All Other											
All Other All Ot	Gohari Arash Md	All Other	<	<	~	<	<	<	<	<	<	<	
All Other All	Institute For Community Lving	All Other											
All Other S. S. S. S. S. S. S. S. S. S. S. S. S. S	Tsaur Larisa Md	All Other											
nie S Md All Other L V. V. V. V. V. V. V. V. V. V. V. V. V.	Wasserstrom Sharon Md	All Other	<	<	~	<	<	<	<	<	<	<	
Index All Other Index	Heinlen Stephanie S Md	All Other											
Innifer All Other Image: Color of the c	Reznik Marina Md	All Other	<	<	<	<	<	<	<	<	<	<	
Id All Other IX X <th< td=""><td>Steele Mehar Jennifer</td><td>All Other</td><td><</td><td></td><td>~</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td></th<>	Steele Mehar Jennifer	All Other	<		~	<		<	<	<	<	<	
ial Mid All Other Image: Class of the content of t	Derman Olga Md	All Other	<	<	<	<	<	<	<	<	<	<	
IMM All Other S. S.	Contreras Virginia Md	All Other											
Idarcia J All Other X	Holmes Richard Md	All Other	ζ.	<	<	<	<	<	<	<	<	<	
Id All Other Wd All Other Wd All Other Wd All Other Ssell Md All Other All Other X Scend Md All Other All Other X Md All Other It Louis Dpm All Other All Other X X X <td>Scott-Hudson Marcia J</td> <td>All Other</td> <td><</td> <td></td>	Scott-Hudson Marcia J	All Other	<	<	<	<	<	<	<	<	<	<	
Vid All Other I I I I I I I I I I I I I I I I I I I	Gaither Kecia Md	All Other											
SSEII Md All Other X	Williams Linda Md	All Other											
All Other All Other SS SS<	Weinstein S Russell Md	All Other	<						<	<	<	<	
Md All Other All Other I I Other All Other I I Other All Other I I Other Ssw All Other All Other I I Other All Other I I Other	Warford Robert	All Other											
All Other All Other uis Dpm All Other Ssw All Other All Other Image: Control of the control	Hawthorne Horace Md	All Other	ζ.	<	<	<	<	<	<	<	<	<	
All Other All Other uis Dpm All Other All Other Image: Control of the control of the	Singh Birendra Md	All Other											
viis Dpm All Other All Other V <td>Basics Inc</td> <td>All Other</td> <td></td>	Basics Inc	All Other											
Dpm All Other All Other IN INTERPRETATION OF THE PROPERTY OF TH	Khan Zareen R Md	All Other											
All Other All Other	Isaacson Ernest Louis Dpm	All Other											
All Other	Chaperon Volvic Lcsw	All Other	ζ.	<	<	<	<						
	Tufariello Joann M Md	All Other	<	<	<	<	<	<	<	<	<	<	



Page 614 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Pisacano Michael Anthony Md	All Other										
Di Lullo Joseph Matthew Md	All Other										
Smith Jonathan C Md	All Other										
Rutner Daniella	All Other										
Fleischmann Nicole Md	All Other										
Arslanov Renat H Md	All Other	<	<	<	<	<	<	<	<	<	<
Olowe Kayode O Md	All Other										
Kishore Preeti Md	All Other										
Sehhat Khashayar Md	All Other										
Chen Yuxi Md	All Other	<	<	<	<	<	<	<	<	<	<
Abramov Mikhail Md	All Other	<		~	<		<	<	<	<	<
Kumar Vanita Md	All Other										
Ho Sammy Md	All Other	<	<	<	<	<	<	<	<	<	<
Cleeman Edmond	All Other	<		<	<		<	<	<	<	<
Albow Susan Marie Do	All Other	<	<	<	<	<	<	<	<	<	<
Saint-Jacques Henock Md	All Other	<		<	<		<	<	<	<	<
Krumholtz Ira	All Other										
Yang Andrea	All Other										
Weinstein Susan	All Other	<				<		<			<
Carter Tanya	All Other										
Stanbery Dahlia	All Other	<	<	<	<	<	<	<	<	<	<
Collymore David	All Other	<	<	<	<		<	<	<		<
Han Myoung	All Other										
Frumess Naomi Charlotte	All Other	<				<		<			<
Moloney Maura	All Other										
Ngo Tammy Phuong	All Other										
Lee Hyun-Joon Md	All Other										
Shah Binod P Md	All Other										
Oktay Maja	All Other	<	<	<	<	<	<	<	<	ζ.	<
Pardanani Setul Ram Md	All Other	<	<	<	<	<	<	<	<	<	<
Garg Madhur Kumar Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 615 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Litwin Alain H Md All C	Chang Tylis All C	Taviloglu Gurkan Md All (Ostfeld Robert J Md All (Moradi Issac Eshagh Md All (Metropolitan Jewish Hm Care All C	Weiss Jeffrey Michael Md All C	Boro Alexis David Md All C	Elrafei Tarek Nabil Md All (Cabral Lisa Md All C	Demasio Kafui Alfreda Md All (Burnett Michael Charles Md All (Padmavathi Murakonda Md All (Bisson Paul All (Chambliss Paul All (Zhang David All C	Alianakian Rosine Ali (Shin Joseph H Md All C	Phillips John L Md All (Bolkhovets Dmitry Md All (Garcia Mario J Md All C	Dorce Jean Emmanuel Do All (Pina Paulo R Md All (Spevack Daniel M Md All (Phupakdi Wipanee Md All (Greller Howard Md All (Tocci Laura L All (Pearlman Scott Brian Md All (Leone Matthew Salvatore Md All C	Raichoudhury Ritesh Md All C	Haines Mary Ann Md All C	Provider Name	
All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Category	Participating in Projects
			<	<		<	<		<		<			<						<	<	<	<	<	<		<			<	2.a.i	ts
			<			<	<		<					<						<			<	<			<			<	2.a.iii	
			<	<		<	<		<		<			<						<	<	<	<		<		<			<	2.b.iii	
			<	<		<	<		<		<			<						<	<	<		<	<		<			<	2.b.iv	
			<	_		<	〈		<		_			〈						<		_	<	<			<			<	3.a.i	
			<	<		<	<		〈		<			<						<		<		<			<			<	3.b.i 3	
			<	<		<	<		<		<			<						<		<	<		<		<			<	3.c.i 3	
			<	<		<	<		<		<			<								<					<			<	3.d.ii 4	
			<	<		<	<		<		<									<		<					<			<	4.a.iii 4	
			<	<		<	<		<		<			<						<	<	<	<	<	<		<			<	4.c.ii	



Page 616 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

								<	<	All Other	Koshy George P Md
<	<	<	<	<	<	<	<	<	<	All Other	Naqvi Huma Hasnain Md
										All Other	Gotian Amnon Md
<	<	<	<	<		<	<		<	All Other	Bautista Maria Lourdes Md
<	<	<	<	<	<	<	<	<	<	All Other	Sykes Gerard Md
										All Other	Puerto Rican Family Inst Nd 1
										All Other	Thibaud Jean-Etienne Do
										All Other	Wright Roberta Diane
										All Other	Huang Gloria Shining
										All Other	Clark Janine L Md
										All Other	Sabur Rumana C Md
										All Other	Grasa Gabriela Anamaria Md
										All Other	Scan Ny Volunteer Parent Assc
										All Other	Zhang Jian Dpm
										All Other	Jakubowicz Pamela Jasmine Md
										All Other	Saint-Aude Germaine Md
										All Other	Song Jing Md
<	<	<	<	<	<	<	<	<	<	All Other	Chang Andrew Md
										All Other	Kaplan Evan
<	<	<	<	<	<	<	<	<	<	All Other	Braganza Sandra Flavia Md
								<	<	All Other	Belayneh Lulenesh Md
<	<	<	<	<		<	<		<	All Other	Atay-Rosenthal Saadet Md
										All Other	Zhukovski Dmitry Md
<	<	<	<	<	<	<	<	<	<	All Other	Zapata Ryan J Md
<	<	<	<	<	<	<	<	<	<	All Other	Paul Arlette Mary
										All Other	Berdichevsky Lillian Md
<	<	<	<	<		<	<		<	All Other	Smina Mihai Md
										All Other	Cohen Jason Brett Dpm
										All Other	Dar Peer Md
										All Other	Goel Sanjay Md
<	<	<	<	<	<	<	<	<	<	All Other	Sarwahi Vishal Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 617 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

								<	<	All Other	Empire St Hm Care Ser Lthhcp
<	<	~	<	<	<	<	<	<	<	All Other	Levine Richard M Np
<	<	~	<	<		<	<		<	All Other	Appelbaum Eric Charles Do
										All Other	Balidemaj Kujtim Md
<	<	<	<	<	<	<	<	<	<	All Other	Ascher Amanda Falick Md
<	<	<	<	<		<	<		<	All Other	Grand Blanca Nora Do
<	<	<	<	<		<	<		<	All Other	Mantilla Fanny Janeth Do
<	<	<	<	<	<	<	<	<	<	All Other	Boreland Ethlyn M
<	<	<	<						<	All Other	Mandanas Victor J
										All Other	Santoni Rugiu Francesco Md
										All Other	Guoping Zhou
<	<	<	<	<		<	<		<	All Other	Erlikh Tamara Md
										All Other	Coon Victoria Baumert
										All Other	Balcetyte Harris Nomeda Md
										All Other	Kaul Bindu Md
<	<	<	<	<	<	<	<	<	<	All Other	Perera Thomas B Md
										All Other	Diaz Maria D Np
<	<	<	<	<	<	<	<	<	<	All Other	Shafran Gail
<	<	<	<	<	<	<	<	<	<	All Other	Smith Claudine Althea A Md
<	<	<	<	<	<	<	<	<	<	All Other	Levy Denise Antoinette Dpm
<	<	<	<	<	<	<	<	<	<	All Other	Faunt Nancy
										All Other	Leffler Steven Ira Md
<	<	~	<						<	All Other	Ralph Walter M Jr Md
<	<	<	<	<		<	<		<	All Other	Vinces Fausto Y Md
										All Other	Weiner Holly H
										All Other	Adapa Srinivasa Reddy Md
<	<	ζ.	<	<		<	<		<	All Other	Reischel Ulrich A Md
<	<	<	<	<		<	<		ζ.	All Other	Kulshreshtha Manisha Md
										All Other	Neal-Perry Genevieve S Md
										All Other	Casa Promesa Nrs Home Adhc
<	<	<	<	<	<	<	<	<	<	All Other	Gennarelli Louis A Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 618 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mclean Ronald Harvey Md	All Other	ζ.		ζ.	ζ.		ζ.	ζ.	<	〈	<
Vernenkar Vithal Vic Md	All Other	ζ.		ζ.	ζ.		ζ.	ζ.	ζ.	〈	<
Houten John Kenneth Md	All Other										
Littleton Andrea Wileen Md	All Other										
Muggia Victoria A Md	All Other	<	~	<	<	ζ.	<	<	<	<	<
Campbell Andrew B Md	All Other										
Amanquah Lena A Do	All Other										
Fitten Joan T Np	All Other	<	~	<	<	<	<	<	<	<	<
Sullivan Robert Arne B Md	All Other	<		<	<		<	<	<	<	<
Yamani Amir Md	All Other										
Terraciano Anthony J Md	All Other										
Shapiro Kenneth Md	All Other										
Adler Darryl L Md	All Other	<		<	<		<	<	<	<	<
Salehimanesh Elham Cnm	All Other										
Helft Joseph Md	All Other										
Srinivasan Shobhna Md	All Other	<	<	<	<	<	<	<	<	<	<
Chang Ann Shiau Od	All Other	<	<	<	<	<	<	<	<	<	<
Husain Syed S Md	All Other										
Lado Fred Alexander Md	All Other	<	<	<	<	<	<	<	<	<	<
Hilaire Marc Richard Md	All Other										
Tam Jeannie Md	All Other	<	<	<	<	<	<	<	<	<	<
Vaidya Minal	All Other										
Hashim Asmaa	All Other	<	<	<	<	<	<	<	<	<	<
Johnson Wendy	All Other										
Kitsis Elizabeth	All Other	<	<	<	<	<	<	<	<	<	<
Tuluca Luciano	All Other										
New York Service Network Inc	All Other										
Lok Jonat Dpm	All Other										
Dreyzina Yelena	All Other										
Savransky Yevgeny Md	All Other	<	<	ζ.	<	ζ.	<	<	<	<	<
Abbott House Ira Spv	All Other										



Page 619 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Ciailla Flabot Mu		י Wolkin Md	Gray Julia Md All Other	Kung Lili Md All Other	Osborne Treatment Services All Other	Keene Adam Barnett Md All Other	Bernstein Laura Md All Other	Gardner Traci F Md All Other	Grimaldi Meryl Yve Md All Other	Chervenak Judi Lee Md All Other	Culmine John Md All Other	Eisen Leon K All Other	Lynn Brian P All Other	Pullman James M All Other	Rafique Ilora I All Other	Raum Donald Douglas Md All Other	Reznik Sandra E All Other	Schiff Robin Faryll All Other	Scott Robin L All Other	Srinivas Vankeepuram S All Other	Vezza Elena L Md All Other	Paikin Mikhail Md All Other	Shifteh Keivan Md All Other	Cardinal Mccloskey School Spv All Other	Wang Yumei Md All Other	Rosser Mary Lee All Other	Jones-Malik Mendis All Other	Baker Margaret Np All Other	New York Foundling Hosp Spv All Other	Hodges Jason Leroy Md All Other	Provider Name Provider Category	
~		<				<			<		<	<	<	<		<	<		✓			<			<			<		<	y 2.a.i	Participating in Projects
<	_	<				<					<		<	<		` <	` `		` '						<			` '			ı.i 2.a.iii	
<		<				<			<		<	<	<	<		<	<		<			<			<						iii 2.b.iii	
<	_	<				<			<			<	<	<		<	<		<			<			<						iii 2.b.iv	
<		<				<					<		<	<		<	<		<						<						v 3.a.i	
<		<				<			<		<	<	<	<		<	<		<			<			<						3.b.i	
<		<				<			<		<	<	<	<		<	<		<			<			<					<	3.c.i	
<		<				<			<		<	<	<	<		<	<		<			<			<					<	3.d.ii	
<		<				<			<		<	<	<	<		<	<		<			<			<					<	4.a.iii	
<		<				ζ.			<		<	<	<	<		<	<		<			<			<					<	4.c.ii	



Page 620 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts			_	_	_		_	_	_	
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Myerson Alice S	All Other	<	<	<	<	<	<	<	<	<	<	
Vincetic Anto Dpm	All Other											
Klein Charna Md	All Other											
Brown Lamont Darwan Md	All Other											
Okereke Ndubueze Clement J Md	All Other	<		<	<		<	<	<	<	<	
Hernandez Renee Md	All Other	<	<	<	<	<	<	<	<			
Sartan Tatyana Md	All Other											
Moadel Renee M Md	All Other	<	<	<	<	<	<	<	<	<	<	
Weinberg Jerry Charles Md	All Other											
Haigentz Missak Jr Md	All Other	<	<	<	<	<	<	<	<	<	<	
Ahn Jae Kyung Md	All Other	<		<	<		<	<	<	<	<	
Solomon Molham M	All Other											
Massoumi Hatef Md	All Other											
Einstein Francine Hughes Md	All Other											
Arevalo Ronald Paul Musni Md	All Other	<		<	<		<	<	<	<	<	
Shafizadeh Farshad Md	All Other											
Somersel Gavin N Md	All Other	<	<	<	<	<	<	<	<	<	<	
Hwang Richard Rueyshiuan	All Other	<		<	<		<	<	<	<	<	
The Bridge Inc Mh	All Other											
Dolan Siobhan M Md	All Other											
Castro Diana Dpm	All Other											
Kazakov Valeri I Md	All Other											
Vaidya Sudhir Purushottam	All Other	<	<	<	<	<	<	<	<	<	<	
Gomez Mery C	All Other	<	<	<	<	<	<	<	<	<	<	
Herman Merrill S	All Other											
Dohrn Jennifer	All Other	<	<	<	<	<		<	<	<	<	
Davae Ketan C Md	All Other											
Kim Shwan	All Other											
Werner Craig Md	All Other	<	<	<	<	<	<	<	<	<	<	
Pena Omar Aradipson Md	All Other	ζ.	<	<	<	<	<	<	<	<	<	
Raff Amanda Clare Md	All Other											



Page 621 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Kaubisch Andreas Md	Jaksha Jonathan A Md	Afari Jacquelyn Md	Apicella Sheila Ann Md	Kizer Jorge R Md	Karimi Sara Md	Barmecha Jitendra Md	Smith Verta I Md	Dalland Linda Jean	Li Peng Md	Dr Proveen Kumrah Podiatry Pc	Derose Joseph John Md	Rechtschaffen Thomas Hartley	Shur Irina N Md	Levy Adam Scott Md	Weintraub Christine Md	Chechik Daniel Md	Foronjy Robert Francis Md	Beninati Catherine Md	Al-Husayni Husayn Jawad Md	Dayan Alan R Md	Balakhane Edmond Nejat Md	Themistocle Fenar	Wiseman Samson Md	Okhravi Siavash Steve	Hochster Howard James Md	Estela Ogiste Md Phd Pc	Shargani Robert Md	Braunschweig Ira Md	Tomer Gitit Md	Chuang Cathy Md	Provider Name	
All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Category	Participating in Projects
<			<	<	<	<		<						<	<		<	<						<			<	<	<		2.a.i	cts
<				<				<						<	<		<							<			<	<	<		2.a.iii	
<			<	<		<		<						<	<		<							<			<	<	<		2.b.iii	
<			<	<		<		<						<	<		<							<			<	<	<		2.b.iv	
<				<				<						<	<		<	<						<			<	<	<		3.a.i	
<			<	<		<		<						<	<		<							<			<	<	<		3.b.i	
<			<	<	<	<		<						<	<		<	<						<			<	<	<		3.c.i	
<			<	<	<	<		<						<	<		<							<			<	<	<		3.d.ii	
<			<	<	<	<		<						<	<		<											<	<		4.a.iii	
<			<	<	<	<		<						<	<		<	<										<	<		4.c.ii	



Page 622 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Emili Gregory Md	Gilbert Richard Md	All Med & Rehab Of New York	Akalin Enver Md	Sibinga Nicholas E S Md	Carrero Nidia R Md	Hughes Marianne	Saito-Schachner Ana Yuri Md	Duggan Mary Md	Haleem Abdul Md	Labovitz Daniel Lockett Md	Appel Julia	Dul Mitch	Kapoor Neera	Krumholz David	Larson Steven	Vricella Marilyn	Kelsch Robert Dmd	Rose-Trzaska Carol	Dickson Darlene	Buxton Family Practice Pllc	Polisar Mark J Md	Hariprasad Pramraj Lpn	Bronx Ophthalmologic Pc	Datta Arpita Md	Wondemunegne Tiruwork Do	Altamirano Ruben Do	Fulger Ilmana Md	Brody Geraldmd	Merriweather Aisha Kimberly	Balikcioglu Dimyan Md	Provider Name	
All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	All Other	Provider Category	Participating in Projects
<	ζ.		<	<		ζ.	ζ.	ζ.	<	<							<		<						<	<	<	<	<		2.a.i	cts
<			<	<		<	<	<	<	<							<		<									<	<		2.a.iii	
<	<		<	<		<	<	<	<	<							<		<						<	<	<	<	<		2.b.iii	
<	<		<	<		<	<	<	<	<							<		<						<	<	<	<	<		2.b.iv	
<			<	<		<	<	<	<	<							<		<									<	<		3.a.i	
<	<		<	<		<	<	<	<	<							<		<						<	<	<	<			3.b.i	
<	<		<	<		<	<	<	<	<							<		<						<	<	<	<	<		3.c.i	
<	<		<	<		<	<	<	<	<							<		<						<	<	<	<	<		3.d.ii	
	<		<	<		<	<	ζ.	<	<							<		<						<	<	<	<	<		4.a.iii	
	<		<	<		<	<	<	<	<							<		<						<	<	<	<	<		4.c.ii	



Page 623 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Category 2ai 2aiii 2biii 2biiii 2biii 2biiii 2biiii 2biiii 2biiii 2biiii 2biiii 2biiii 2biiii 2biiii 2
2. biii 2.biv 3.ai 3.bi
2
3
3
1
, , , , , , , , , , , , , , , , , , ,



Page 624 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Chabon Brenda Phd
										All Other	Latzman Bryan Russell Md
<	<	~	<	<	<	<	<	<	<	All Other	Milan Felise B Md
										All Other	Lawrence Charles Wayne Md
										All Other	Roth Aaron Edward Md
										All Other	Einstein Mark Howard Md
										All Other	Herman Craig
										All Other	New York Bronx Pediatric Med
<	<	<	<						<	All Other	Crofford Marsha J Md
<	<	<	<	<	<	<	<	<	<	All Other	Alfieri Donna Marie Dpm
<	<	<	<	<	<	<	<	<	<	All Other	Posner Jonathan
<	<	<	<	<	<	<	<	<	<	All Other	Mian Umar Khalil Md
										All Other	Schiffer Todd Jay Md
										All Other	Calvary Hha & Hospice Care
										All Other	Russo Marian Angela Md
<	<	<	<		<	<	<	<	<	All Other	Boltin Patricia
<	<	<	<	<	<	<	<	<	<	All Other	O'Connor Eileen
										All Other	Kiyici Aylin Md
										All Other	Lwin Lin Nyunt Md
<	<	<	<	<	<	<	<	<	<	All Other	Cunningham Chinazo Opia Md
										All Other	Doctors United
										All Other	Yuabov Boris Dpm
										All Other	Rothman Lisa
										All Other	Nachmann Dennis S Dpm
<	<	<	<	<	<	<	<	<	<	All Other	Havranek Thomas George Md
										All Other	Limani Robert B Md
										All Other	Asif Ahmed Md
										All Other	Sharaftkhah Martin Md
<	<	<	<	<	<	<	<	<	<	All Other	Goldstein Daniel Jacob Md
										All Other	Indelicato Rose Ann
										All Other	Stein Daniel Thomas Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 625 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Rotenberg Ohad David Md	All Other										
Rosing Mark Alan Md	All Other	ζ.		<	ζ.		<	<	<	ζ.	<
Whang Eugene J Md	All Other										
Dayal Ashlesha	All Other	<		<	<		<	<	<	<	<
Fedrick Joseph Anthony Md	All Other	<	~	<	<	<	<	<	<	<	<
Putterman Chaim Md	All Other										
Lee Sunhee	All Other	<	<	<	<	<	<	<	<	<	<
Shuter Jonathan Md	All Other	~	<	<	<	<	<	<	<	<	<
lgel Gerard J Md	All Other	~	<	<	<	<	<	<	<	<	<
Ravi Srinivas Marellapudi Md	All Other										
Sawitz Karen D Md	All Other	~		<	<		<	<	<	<	<
Roitberg Daphne Md	All Other										
Uma D Ratakonda Md Pc	All Other										
Manwani Deepa Girdharlal Md	All Other	~	<	<	<	<	<	<	<	<	<
Levi Daniela Md	All Other	<	<	<	<	<	<	<	<	<	<
Kulsakdinun Chaiyaporn Md	All Other	<	<	<	<	<	<	<	<	<	<
Elsinger Elisabeth	All Other	<	<	<	<	<	<	<	<	<	<
Campbell Caron Michelle Md	All Other	~	<	<	<	<	<	<	<	<	<
Balar Nilesh Naran Md	All Other										
Bermudez Aramis Antonio Md	All Other	<	<	<	<	<	<	<	<		
Galvin Catherine Anne	All Other										
Orentlicher Rona Judith Md	All Other	<	<	<	<	<	<	<	<	<	<
Fried Robert Edward Md	All Other	~	<	<	<	<	<	<	<	<	<
Klestzick Harold N Md	All Other										
Bonanno Joseph	All Other										
White Michael James Md	All Other	<		ζ.	<		<	<	<	<	<
Rodriguez Isabel C Md	All Other										
Santhanam Hema L	All Other	~				<		<			<
Comm Assoc Progress Dominica	All Other										
Niremberg Moyses Md	All Other										
Sperling Karen Ellen Md	All Other										



Page 626 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Daguilh Marie-Louis F Mad Provider Category Zal Zalil Kim Paul Hyungchul All Other	
Provider Name Provider Category 2.a.i 2.a.ii Md All Other 5.0 2.a.ii Md All Other 5.0 5.0 Md All Other 5.0 5.0 Md All Other 5.0 5.0 All Other 5.0	< <
Provider Name Provider Category 2.a.i 2.a.ii Md All Other Md All Other Md All Other All Other All Other All Other All Other All Other All Other	
Provider Name Provider Category 2 a.i 2 a.ii Md All Other U 2.a.ii All Other J.V. V.I Md All Other J.V. V.I Md All Other J.V. V.I Md All Other J.V. V.I All Other J.I. V.I V.I <t< td=""><td><</td></t<>	<
Provider Name Provider Category 2.a.i 2.a.ii 2.a.iii 2.a.ii 2.a.ii 2.a.ii	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii Mal Other Md All Other All Other III III Md All Other III III Md All Other III III All Other All Other III III Md All Other III III All Other III	
Provider Name Provider Category 2.a.ii 2.a.iii Md All Other 5.0 2.a.iii Md All Other 5.0 5.0 Md All Other 5.0 5.0 Md All Other 5.0 5.0 All Other 5.0 5.0 5.0 All Other 5.0 5.0 5.0 Md All Other 5.0 5.0 Md 5.0 5.0 5.0 Md 6.0 5.0 5.0 Md 6.0	
Provider Name Provider Category 2.a.ii 2.a.ii Md All Other 5 5 All Other 5 5 Md All Other 5 5 Md All Other 5 5 Md All Other 5 5 All Other 5 5 5 All Other 6 5 <td></td>	
Provider Name Provider Category 2.a.ii 2.a.iii Md All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	
Provider Name Provider Category 2.a.ii 2.a.iii uis FMd All Other hul All Other hul All Other Chm All Other an A Md All Other an A Md All Other bd All Other dd All Other dd All Other nette All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Oth	
Provider Name Provider Category 2.a.il 2.a.ill Louis F Md All Other In Comm In Comm </td <td></td>	
Provider Name Provider Category 2.a.ii 2.a.ii Louis F Md All Other 5.2. All Other 5.2. All Other Igchul All Other 5.2. All Other 5.2. All Other Ira Com All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other Irban A Md All Other 5.2. All Other 5.2. All Other </td <td></td>	
Provider Name Provider Category 2.a.ii 2.a.iii 2.a.iii 2.a.iii 2.a.iii 2.a.iii 2.a.iii 2.a.iii 2.a.iii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiii 2.a.iiiii 2.a.iiiii 2.a.iiiii 2.a.iiiii 2.a.iiiiii 2.a.iiiii 2.a.iiiiii 2.a.iiiiiii 2.a.iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii	
Provider Name Provider Category 2.a.i 2.a.ii 2.a.ii 2.a.ii 2.a.iii 2.a.iiii 2.a.iiiiii 2.a.iiiiii 2.a.iiiiii 2.a.iiiiiii 2.a.iiiiiiii 2.a.iiiiiiiiiiiii 2.a.iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii	<
Provider Name Provider Category 2.a.i 2.a.iii EMd All Other 0 2.a.iii EMd All Other 0 0 Md All Other 0 0 Inc All Other 0 0 All Other All Other 0 0 All Other 0 0 0 All Other	<
Provider Name Provider Category 2.a.i 2.a.iii EMd All Other Call Other Call Other All Other All Other Call Other Call Other Md All Other Call Other Call Other Inc All Other Call Other Call Other All Other All Other Call Other	<
Provider Name Provider Category 2.a.i 2.a.iii EMd All Other Image: Category	<
Provider Name Provider Category 2.a.i 2.a.iii 2 Md All Other All Other 3 Md All Other All Other Md All Other Inc All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	
Provider Name Provider Category 2.a.i Md All Other Image: Category	ζ.
Provider Name Provider Category 2.a.i 2.a.ii 1 Md All Other All Other Image: Category	
Provider Name Provider Category 2.a.i Md All Other 5 All Other All Other 5 Md All Other 5 Md All Other 5 Md All Other 5 All Other 5 5 All Other 6 5 All Other 6 5 All Other 6 5 All Other 6 6	ζ.
Provider Name Provider Category 2.a.i Md All Other 5 All Other All Other 5 All Other 4 5 All Other 4 5 All Other 5 5	
Provider Name Provider Category 2.a.i Md All Other 2.a.i All Other 2.a.i 2.a.i <tr< td=""><td></td></tr<>	
Provider Name Provider Category 2.a.i s F Md All Other 5 F Md all Other All Other 5 All Other a Md All Other 5 All Other a Md All Other 5 All Other a All Other All Other 5 All Other	
Provider Name Provider Category 2.a.ii 2.a.iii d All Other Image: Category of the category of	<
Provider Name Provider Category 2.a.ii 2.a.iii d All Other Image: Category of the category of	
Provider NameProvider Category2.a.iMdAll OtherImage: Category All Other All Other All Other Image: Category All Other Image: Category All Other Image: Category All Other Image: Category Image: Categor	
Provider Name Provider Category 2.a.i 2.a.iii F Md All Other Image: Category of the category o	ζ.
Provider Name Provider Category 2.a.ii 2.a.iii	<
Provider Category 2.a.i 2.a.iii	
	2.b.iii



Page 627 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										All Other	Albulak Mehmet Kerim Md
<	<	<	<	<	<	<	ζ.	ζ.	<	All Other	Schreiber Klaus
<	<	<	<	<	<	<	<	<	<	All Other	Schlesinger Kathie
										All Other	Hameedi Faiq Ali Md
<	<	<	<	<	<	<	<	<	<	All Other	Whitney Kathleen
<	<	<	<	<	<	<	<	<	<	All Other	Shapiro Alan
										All Other	Abadir-Hallock Michelle
										All Other	Hart Douglas Md
										All Other	Osborne Olive Clarice Md
										All Other	Perilli Gaetano Md
<		<	<	<	<	<	ζ.	<	<	All Other	Gayle Eric George Md
										All Other	Neil Emancia Patricia Md
<	<	<	<	<	<	<	<	<	<	All Other	Wong Chui Fan Do
<	<	<	<	<	<	<	<	<	<	All Other	Rahman Riaz
		<	<	<	<	<	<	<	<	All Other	Pintauro Robert
										All Other	Griffith Sharon L Md
<	<	<	<		<	<	<	<	<	All Other	Silberstein Laurie Cnm
										All Other	Bronx Center Rehab & Hlth Car
										All Other	Devore Nancy Cnm
										All Other	Pollack Staci E Md
<	<	<	<	<	<	<	<	<	<	All Other	Rivas Yolanda Md
										All Other	Sanyal Rajat S Md
<	<	<	<	<	<	<	<	<	<	All Other	Wright Rodney L Md
<	<	<	<	<	<	<	<	<	<	All Other	Carlese Anthony J Do
										All Other	Moussa Zobidatte Md
<	<	<	<	<		<	<		<	All Other	Perlstein David A Md
<	<	<	<	<	<	<	<	<	<	All Other	Heptulla Rubina A Md
<	<	<	<	<	<	<	<	<	<	All Other	Thomas Sherlan Angela
<	<	<	<	<	<	<	<	<	<	All Other	Madu Assumpta Agoucha Md
										All Other	Sasson Michelle
<	<	<	<	<	<	<	<	<	<	All Other	Comprehensive Community Pediatrics
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 628 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Gubbay Kay Talya Md	All Other										
Gbur Maria S Md	All Other	<	〈	<	ζ	<	<	<	<	<	<
Sedlackova Ludmila	All Other	<	ζ.	<	ζ	<	<	<	<		
Gonzalez Leticia Md	All Other	<	〈	<	ζ	<	<	<	<		
Chin Tin Sik	All Other	<	ζ.	<	ζ	<	<	<	<	<	〈
Rubin Michael Benjamin Md	All Other										
Marini Robert Anthony Md	All Other										
Guha Chandan Md	All Other										
Dassa Gabriel L Md	All Other										
Benanti Michael J Md	All Other										
Asfaw Zergabachew Md	All Other										
Akalonu Augustine T Md	All Other										
Puente Anibal O Md	All Other										
Samuelson Sana Md	All Other										
Farah Samer Md	All Other										
Negrea Bogdan D Md	All Other										
Koenigsberg Tova C Md	All Other										
Gonzalez David Md	All Other	<	<	<	<	<	<	<	<	<	<
Mantello Ginny	All Other										
Mcgovern Michael J Od	All Other										
Schechter Miriam B Md	All Other	<	<	<	<	<	<	<	<	<	<
Benenson Blanche S Md	All Other	<	<	<	<	<	<	<	<	<	<
Yu Jennifer Chua Md	All Other	<	<	<	<	<	<	<	<	<	<
Riska Paul F Md	All Other	<	<	<	<	<	<	<	<	<	<
Dinces Elizabeth A Md	All Other	<	<	<	<	<	<	<	<	<	<
Avedissian Haroutiun C Md	All Other										
Gonzalez Angela E Md	All Other										
Deluca Joseph Peter Md	All Other	<	<	<	<	<	<	<	<	<	<
Hudes Golda Md	All Other										
Wasserstein Melissa Pittel Md	All Other										
Haskes Lloyd Partman	All Other										



Page 629 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

3.d.ii 4.a.iii



Page 630 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ansari-Ezabodi Amir Md	All Other	ζ.	〈	ζ.	ζ.	<	<	<	ζ.	ζ.	<
Filipkowski Anna	All Other	ζ.	〈	〈	ζ.	<	<	<	ζ.	ζ.	<
Lubrano Arcangelo Aldo	All Other	ζ.	〈	〈	ζ.	<	<	<	ζ.		<
Long Sharps Paige Lynette	All Other	<	〈	〈	ζ.	<	<	<	ζ.	ζ.	<
Mathisson Kevin	All Other										
Naomi Kunin Md Pc	All Other										
Park Jung	All Other	<	〈	〈	ζ.	<	<	<	ζ.	ζ.	<
Dilorenzo James C Md	All Other										
Minsky Lloyd	All Other	<	<	<	<	<	<	<	<	<	<
Greenberg Jonathan M Md	All Other	~	<	<	<	<	<	<	<	<	<
Gellen Judit Md	All Other										
Huang Hui-Li Md	All Other	~	<	<	<	<	<	<	<	<	<
Stegnjajic Arsen Md	All Other	<	<	<	<	<	<	<	<	<	<
Finegold Ira Md	All Other										
Deforest Pamela Michelle Md	All Other										
Lieman Harry Jay Md	All Other										
Santos Roderick Mallorca Md	All Other										
Hazan Valerian Md	All Other	~	<	<	<	<	<	<	<	<	<
Ghavamian Reza Md	All Other	~	<	<	<	<	<	<	<	<	<
Beyer Paul H Do	All Other	<		<	<		<	<	<	<	<
Amendola-Sekinski Paula A Md	All Other	~	<	<	<	<	<	<	<	<	<
Ha Conellia Md	All Other										
Murray Gloria L Cnm	All Other	~		<	<		<	<	<	<	<
Wroblewski Roselyn Marza	All Other	~	<								
Moses Melanie Md	All Other	~	<	<	<	<	<	<	<	<	<
Lipton Michael L Md	All Other										
Gruenberg Tammy R Md	All Other	<	<	<	<	<		<	<	<	<
Harrison Ellen A Md	All Other	<	<	<	<	<	<	<	<	<	<
Berk Steven I Md	All Other	〈	<	<	<	<	<	<	<	ζ.	<
Watkins Frank B	All Other										
Suecoff Stacey A Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 631 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects	-	- : :				· -	<u>.</u> 	! -	: -	
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Park Steven Young Md	All Other	<	<	<	<	<	<	<	<	<	<	
Ali Akhtar Md	All Other											
De Oliveira Paolo S Rn	All Other	<	<	<	ζ.	<	<	<	ζ.	<	<	
Alexander Infusion LIc	All Other											
Sharma Jayendra R Md	All Other											
Joo Pablo A Md	All Other	<	<	<	<	<	<	<	<	<	<	
Goez Juan	All Other	<	<	<	<	<	<	<	<	<	<	
Oruwariye Tosan N Md	All Other	<	<	<	<	<	<	<	<	<	<	
Mckee Melissa D Md	All Other											
Gupta Sandeep Md	All Other											
Rosenzweig Robert Lloyd Md	All Other											
Pellegrino Christine M Md	All Other											
Metalios Eva E Md	All Other	<	<	<	<	<	<	<	<	<	<	
Leong Christopher W-K Md	All Other	<		<	<		<	<	<	<	<	
Ihemaguba Michael O Md	All Other	<		<	<		<	<	<	<	<	
Wong Ping Md	All Other	<	<	<	<	<	<	<	<	<	<	
Tomer Yaron Md	All Other											
Leo John Michael Md	All Other	<	<	<	<	<	<	<	<	<	<	
Lim Sylvia W Md	All Other	<	<	<	<	<	<	<	<	<	<	
Kokotos Faye Md	All Other	<	<	<	<	<	<	<	<	<	<	
Baron Lisa Colleen Md	All Other	<	<	<	<	<	<	<	<	<	<	
Agregado Angeline M Md	All Other	<	<	<	<	<	<	<	<	<	<	
Kostakos Katherine Md	All Other	<	<	<	<	<	<	<	<	<	<	
Pass Robert Harrison Md	All Other	<	<	<	<	<	<	<	<	<	<	
Green David Alan	All Other	<		<	<		<	<	<	<	<	
Vassallo Charles J Md	All Other											
Hervada Teresa Md	All Other	<	<	<	<	<	<	<	<			
Mejia Fernando Md	All Other	<		<	<	<				<		
Aquino Suzanne Lei	All Other	<		<	<		<	<	<	<	<	
Sanger Heidi Scott	All Other	<	<	<	<	<	<	<	<	<	<	
Rajdev Lakshmi N Md	All Other											



Page 632 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										All Other	Hakimian Navid Md
										All Other	Savitz Donald Alfred Iii Md
										All Other	Wiltz Mauricio J Dds
										All Other	Pan Edwin Md
<	<	<	<	<		<	<		<	All Other	Szabo Edith G Md
<	<	<	<	<		<	<		<	All Other	Patti Ernest Frank Md
										All Other	Patel Mayank
<	<	<	<	<		<	<		<	All Other	Bendich Galina Md
										All Other	Bulsara Girish M Md
										All Other	Correa Nereida Md
										All Other	Campolattaro Brian N Md
<	<	<	<	<		<	<		<	All Other	Lorenzo Mari Gem
										All Other	Fink-Levine Nanci Md
<	<	<	<	<	<	<	~	<	<	All Other	Savel Richard H Md
										All Other	Larusso Elaina Rpa
<	<	<	<	<		<	~		<	All Other	Capiro Rodney Md
<			<		<				<	All Other	Rameshwar Karamchand Md
<	<	<	<		<	<	~	<	<	All Other	Gallegos Juanita Guzman
<	<	<	<	<		~	~		<	All Other	Biggs Jacqueline C V Cnm
<	<	<	<	<		<	<		<	All Other	Gratch Mary Matilda Md
<	<	<	<	<		<	<		<	All Other	Petersen Bert M Jr Md
<	<	<	<	<		<	<		<	All Other	Walker-Seymore Julienne A
<	<	<	<	<	<	<	~	<	<	All Other	Haut Sheryl Md
<	ζ.	<	<	ζ.		ζ.	<		ζ.	All Other	Jones Harriet Ivy Md
<	<	<	<		<	<	<	<	<	All Other	Cuebas Luisette Cnm
<	<	<	<	<		<	<		<	All Other	Kornblau Dina H Md
<	<	<	<	<	<	<	<	<	<	All Other	Leyvi Galina Md
<	ζ.	<	ζ.	ζ.	ζ.	ζ.	<	<	<	All Other	Neglio Roseanne Md
										All Other	Barry I Finkelstein Dpm Pllc
										All Other	Travin Mark I Md
<	ζ.	<	<	ζ.	ζ.	〈	<	ζ.	ζ.	All Other	Lamour Jacqueline M Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 633 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		<	<	<	<	<	<	<	<	All Other	Diaz Alan
<	<	<	<	<	<	<	<	<	<	All Other	Liburd Jennifer D Md
<	<	<	<	<	<	<	<	<	<	All Other	Sullivan Christina K Md
<	<	<	<	<	<	<	<	<	<	All Other	Warman Karen L Md
<	<	<	<	<	<	<	<	<	<	All Other	Taylor Allison Md
<	<	<	<	<	<	<	<	<	<	All Other	Rogan Donna M Md
_										All Other	Farris Edmund Paul Jr Md
										All Other	Chowdary Sunita Kollu Md
<	<	<	<	<	<	<	<	<	<	All Other	Bar Ada Md
										All Other	Kile Kristopher Trenton
<	<	<	<	<	<	<	<	<	<	All Other	Rosen Zachary B Md
										All Other	Vitti Michael Joseph Md
<	<	<	<	<	<	<	<	<	<	All Other	Bastien Alexandra Md
										All Other	Rao Prakash Jerripotula Md
										All Other	Levy Daniel Kenneth Md
<	<	<	<	<	<	<	<	<	<	All Other	Mcdonald Thomas V Md
										All Other	Perry-Bottinger Lynne V Md
										All Other	Fletcher, Fnp Debbian
										All Other	Tinger Alfred Md
										All Other	Wolintz Robyn Joy Md
<	<	<	<	<	<	<	<	<	<	All Other	Aquino Melinda Anne
<	<	<	<						<	All Other	Campbell Bruce G Md
										All Other	Cohen Bruce Charles Md
<	<	<	<	<	<	<	<	<	<	All Other	Diaz Antonio Salvador Y Md
										All Other	Pioneer Homecare Corp
										All Other	Kuo Dennis Yi-Shin Md
<	<	<	<	<	<	<	<	<	<	All Other	Pinon Miriam Wroblewski
<		ζ.	<	ζ.	<	ζ.	<	<	<	All Other	Walsh Margaret Mary
<	<	<	<	<	<	<	<	<	<	All Other	Sigal Samuel Harold Md
<	<	<	<	<	<	<	<	<	<	All Other	Bernard Marguerite Grace Md
<	<	<	<	<		<	<		<	All Other	Bickoff Corey lan
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 634 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Harrison Roslyn L	All Other										
Kaufman Alan	All Other										
Levie Mark D Md	All Other										
Rubin Brian D Md	All Other	<	<	<	<	<	<	<	<	<	<
Sayseng Lolita A Md	All Other	<	<	<	<	<	<	<	<	<	<
Dirusso Stephen Michael Md	All Other	<		<	<		<	<	<	<	<
Bharucha Stephen B Md	All Other										
Briones Maria Dolores	All Other										
Cortijo Amarilys R Md	All Other	<	<	<	<	<	<	<	<		<
Orgel Marc Lawrence Md	All Other	<	<	<	<	<	<	<	<	<	<
Klainbard Peter	All Other	<	<	<	<	<	<	<	<	<	<
Graf Alisa J	All Other										
Mastrantonio John Joseph	All Other										
Berkenblit Robert Gary Md	All Other	<	<	<	<	<	<	<	<	<	<
Song Jing Md	All Other	<	<	<	<	<	<	<	<	<	<
Gonzalez Angel Md	All Other	<	<	<	<	<	<	<	<	<	<
Berman-Billig Marcia Md	All Other	<	<	<	<	<	<	<	<	<	<
Agbonkpolo Francis O O	All Other										
Tepler Ira Ashley Md	All Other										
Garvey Richard Charles Md	All Other										
Arens Raanan Md	All Other	<	<	<	<	<	<	<	<	<	<
Rahmani Kamran Md	All Other	<	<	<	<	<	<	<	<	<	<
Nachman Sami Albert Md	All Other	<	<	<	<	<	<	<	<	<	<
Miller Laurence Charles Md	All Other	<		<	<		<	<	<	<	<
Makower Della Felice Md	All Other										
Lipsitz Evan Coulson Md	All Other	<	<	<	<	<	<	<	<	<	<
Barakat Firas Lutfi Md	All Other										
Malik Rubina Abdul Md	All Other	<	<	<	<	<	<	<	<	<	<
Arnsten Julia Hope Md	All Other	<	<	<	<	<	<	<	<	<	<
Garry David John Md	All Other	<	<	<	<	<	<	<	<	<	<
Selzer Jonathan David I Md	All Other										



Page 635 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	raticipatily iii riojects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Castellano Michael Leo Md	All Other										
Beil Robert Scott Md	All Other	<	<	<	<	<	<	<	<	<	<
Ratech Howard	All Other	ζ.	<	<	<	<	ζ.	<	<	<	<
Tanaka Kathryn	All Other	<	<	<	<	<	ζ.	<	<	<	<
Weidenheim Karen	All Other	<	<	<	<	<	<	<	<	<	<
Bellinson Susan	All Other	<	<	<	<	<	<	<	<	<	<
Moleti Carole Cnm	All Other	<	<	<	<	<	<	<	<	<	<
Gerardi Paul Md	All Other										
Dire J Leonard Md	All Other										
Gentilucci Marco Md	All Other										
Slotwiner-Nie Peter K Md	All Other										
Project Samaritan HIth Svcs I	All Other	<				<		<			<
Hinson Raymond	All Other										
Pimentel Edgar Andrew Md	All Other	<	<	<	<	<	<	<	<		
Nissinoff Jeffrey Md	All Other										
Gopal Sireen Murari Md	All Other										
Farooqui Syeda Saleha Md	All Other	<				<		<			<
Sidoti Eugene John Jr	All Other										
Posner Joel Ira Md	All Other										
Kim Christine M	All Other	<	<	<	<	<	<	<	<	<	<
Mikolay Linda Ruth	All Other										
Bookner Elissa Michele Md	All Other	<	<	<	<	<	ζ.	<	<	<	<
Katz Barrett J Md	All Other	<	<	<	<	<	<	<	<	<	<
Klie Thomas Ernst Md	All Other	<		<	<		<	<	<	<	<
Gunzenhauser Jeffrey Md	All Other	<		<	<		<	<	<	<	<
New York Neuro And Rehab Ctr	All Other										
Orjuela Hernando Md	All Other	<	<	<	<	<	<	<	<	<	<
Alsaloum Mourhege Matta Md	All Other										
Lee Conroy Shaw Md	All Other	<	<	<	<	<	<	<	<	<	<
Moline Clelia Elisabeth Md	All Other										
Bieri Phyllis L Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 636 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sussman Arlene Md	All Other										
Gotsis William	All Other										
Alonso Reynaldo Hilario Md	All Other										
Haughey Marianne Teresa Md	All Other										
Baccellieri Angelo Md	All Other	<	<	<	<	<	<	<	<	<	<
Brown Noel Christopher Md	All Other	<	<	<	<	<	<	<	<	<	<
Stein David Franklin Md	All Other	<	<	~	<	<	<	<	<	<	<
Rabinowitz Michael Ray	All Other	<	<	~	<	<	<	<	<		
Minarik Marlene	All Other	<	<	~	<	<	<	<	<	<	<
Holden Lynne M Md	All Other	<	<	~	<	<	<	<	<	<	<
Badillo Mary Elizabeth Md	All Other	<	<	<	<	<	<	<	<	<	<
Fishman Charles L Md	All Other										
Bestcare Inc	All Other										
Kinkhabwala Milan M Md	All Other										
Holtzman Lawrence Steven Md	All Other										
Samarneh Nedal	All Other										
Murphy Daniel G Md	All Other	<		<	<		<	<	<	<	<
Klugman Susan Debra Md	All Other										
Budd Joan Elizabeth Md	All Other	<	<	<	<	<	<	<	<	<	<
Owusu-Ansah Philip Md	All Other										
Polistina Dean Carl Md	All Other										
Bampoe Isaac G Md	All Other										
Bodner William R Md	All Other										
Karwa Manoj L Md	All Other	<	<	<	<	<	<	<	<	<	<
Calderon Edwin Rpa	All Other										
Ozuah Maria Theresa P	All Other	<	<	<	<	<	<	<	<	<	<
Jorde Ulrich P Md	All Other	<	<	<	<	<	<	<	<	<	<
O'Connell Daniel B Md	All Other	<	<	<	<	<	<	<	<	<	<
Appel Curtis Md	All Other										
Kaul Mohini Md	All Other	<	<	<	<	<	<	<	<	<	<
Shamamian Peter	All Other	<	<	<	<	<	<	<	<	<	<




Page 637 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Brook Allan L Md	All Other	<	<	<	<	<	<	<	<	<	<	
Emralino Feliciano F Md	All Other	<		<	<		<	<	<	<	<	
St Barnabas Nh Adhc	All Other											
Weiss Louis Martin Md	All Other											
Bernstein Peter Samuel Md	All Other	<	<	<	<	<	<	<	<	<	<	
Portzline Thomas S Md	All Other	<	<	<	<	<	<	<	<	<	<	
Kligler Benjamin Eli Md	All Other											
Reddy Allareddy V K Md	All Other	<	<	<	<	<	<	<	<		<	
Verna Yves Georges Md	All Other											
Okpalanma Chika Md	All Other	<		<	<		<	<	<	<	<	
Reyes Maria Julieta G Md	All Other											
Lindgren Tone Md	All Other											
Abdo Farid Fawzi Md	All Other	<		<	<		<	<	<	<	<	
Karpinos Robert D Md	All Other	<		<	<		<	<	<	<	<	
llowite Norman T Md	All Other	<	<	<	<	<	<	<	<	<	<	
Feldmesser Marta Lois Md	All Other	<	<	<	<	<	<	<	<	<	<	
Garcia Hortencia Cecilia Md	All Other											
Greenberg Eliezer Dpm	All Other											
Deluca Richard Vincent Md	All Other											
Boniuk Jonathan Daniel Md	All Other											
Tattelman Ellen P Md	All Other	~	<	<	<	<	<	<	<	<	<	
Adam Muhammad Sanni Md	All Other											
Klion Mark J Md	All Other	<		<	<		<	<	<	<	<	
Rico Marta Md	All Other	~	<	<	<	<	<	<	<	<	<	
Ostrer Harry Md	All Other											
Smith Richard V Md	All Other	<	<	<	<	<	<	<	<	<	<	
Rich Andrea Md	All Other	<	<	<	<	<	<	<	<	<	<	
Naqvi Shehla Y Md	All Other											
Au Sophia S Md	All Other	<	<	<	<	<	<	<	<	<	<	
White Deborah J Md	All Other	<	<	<	<	<	<	<	<	<	<	
Halberstam Meyer S Md	All Other											



Page 638 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2 a i	ااا د د ااا د د	٥ ۲ :::	•						
		!	7.a.III	2.5.11	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sanders Barbara Hunter	All Other						<u> </u>				
Guilbe Rose M Md	All Other	<	<	<	<	〈	<	<	<	<	<
Alpert Peter Md	All Other	<	<	<	<	〈	<	<	<	<	〈
Matthews Gerald J Md	All Other										
David Jonathan Md Pc	All Other										
Paul Evelyne M Md	All Other										
Gaughan Gerald F Md	All Other										
Catanese Dominic J Dpm	All Other	<	<	<	<	<	<	<	<	<	<
Rosenberg Stuart Owen	All Other										
Lee Jonathan	All Other	<	<	<	<	<	<	<	<	<	<
Lee Elizabeth	All Other	<	<	<	<	<	<	<	<	<	<
Bradlow Jonathan Avery Md	All Other										
Woo Danny	All Other										
St Louis Ronald Md	All Other										
Gross Paul R Md	All Other	<	<	<	<	<	<	<	<	<	<
Lefrancois-Haber Darlene A Md	All Other	<	<	<	<	<	<	<	<	<	<
Atac Bulent S	All Other										
Herzog Gary Do	All Other	<						<	<	<	<
Fruitman Edward	All Other										
Scharf Bradley Hal Md	All Other										
Selfhelp Special Fam Hc Inc	All Other										
Barzilai Nir Md	All Other										
Benacquista Teresa Md	All Other										
Levy Paul Arthur Md	All Other	<	<	<	<	<	<	<	<	<	<
Bainbridge Nh & Rehab Adhc	All Other										
Astor Home For Children Fbt	All Other										
Garan Ared	All Other										
Dela Cruz Sonia Bengzon Md	All Other	<	<	<	<	<	<	<	<	<	<
Zeleznik Jomarie Md	All Other										
Trauzzi Stephen Md	All Other										
Rosenstein Maury Md	All Other										



Page 639 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Giang William K Md	All Other	<	<	<	<	<	<	<	<	<	<
Romano Jacques Md	All Other										
Diaz Maria C Md	All Other	<	<	<	ζ.	<	<	ζ.	ζ.	<	<
Carrozzi Gianni Md	All Other	<	<	<	ζ.	<	ζ	ζ.	ζ.	ζ	<
Becker Karen A Md	All Other										
Goodman Robert L Md	All Other	<	<	<	ζ.	<	<	ζ.	ζ.	<	<
Gotham Per Diem Inc	All Other										
Casa Promesa Rhcf Inc Snf	All Other										
Gamzel Ny Inc	All Other										
Meyer Robert H Md	All Other	<	<	<	<	<	<	<	<	<	<
Doyle Howard R Md	All Other	<	<	<	<	<	<	<	<	<	<
Morelli Charles M	All Other										
Dietrich Marianne Md	All Other										
Rasmussen Anne B Md	All Other										
Yu Lio Md	All Other										
Murray Margaret Md	All Other	<	<	<	<	<	<	<	<	<	<
Comuniife Mental Health Cl	All Other										
Wolf Steven Md	All Other	<		<	<	<	<	<	<		
Crandall Jill Md	All Other										
Nyer Kenneth Lloyd Md	All Other										
Swiderski Deborah M Md	All Other	<	<	<	<	<	<	<	<	<	<
Ross Alan I Md	All Other										
Jewish Bd Fam & Child Gan Icf	All Other										
Weltman David I Md	All Other										
Ozuah Philip Oranye Md	All Other	<	<	<	<	<	<	<	<	<	<
Rodriguez Consuelo	All Other										
Volterra Fabio Md	All Other										
Wilson Arnold Brett Md	All Other										
Devine Patricia A Md	All Other										
Gela Boguslawa D Md	All Other	<	<	<	<	<	<	<	<	<	<
Dunn Barbara N Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 640 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Itzkoff Roberta L Md	All Other										
Mintah Joseph Kyei	All Other										
Halpern Michele Md	All Other										
Kaufmann Mark Md	All Other	<	<	<	<	<	<	<	<	<	<
Olsewski John M Md	All Other										
Rao Narasinga P Md	All Other	<		<	<		<	<	<	<	<
Beitler Allison J Md	All Other										
Schwartz Jonathan Meier Md	All Other										
Laitman Robert S Md	All Other										
Mutone Michael Christopher Md	All Other										
Ohajekwe Ogedi A Md	All Other										
Reichman Edward I Md	All Other	<	<	<	<	<	<	<	<	<	<
Fethke Eric Daniel Md	All Other										
Divito Joseph Jr Md	All Other										
Rynjah Eva H Md	All Other	<	<	<	<	<	<	<	<	<	<
Santos Maria Teresa M Md	All Other										
Yearwood Renee D Od	All Other	<						<	<	<	<
Francois Max Pierre Md	All Other	<	<	<	<	<	<	<	<		
Saint-Preux Jean Marie Carl M	All Other	<	<	<	<	<	<	<	<		<
Stein Jeffrey Leonard Md	All Other										
St Barnabas Nursing Home	All Other										
Silverman Gary Md	All Other										
Miller Donald Scott Md	All Other										
Rosa Daniel Md	All Other	<	<	<	<	<	<	<	<		<
Janis Marc C Md	All Other	<	<								
Maisel Louis M Md	All Other										
Shein David M Mnd	All Other										
Dicpinigaitis Peter V Md	All Other										
Angioletti Lee Mitchell Md	All Other										
Bhola Anita Md	All Other										
Family Foot Care New Rochelle	All Other										



Page 641 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Monas Habib Md	All Other										
Gobikrishna Ariaratnam Md	All Other										
Agho Peter Md	All Other										
Hoffman Neal David Md	All Other	<	<	<	<	<	ζ.	ζ.	ζ.	<	<
Schneider Matthew R Md	All Other	<	ζ.	<	<	<	ζ.	ζ.	ζ.	<	<
Weitzner Ari Leonard Md Pc	All Other										
Appel David W Md	All Other	<	<	<	<	<	<	<	<	<	<
United Bronx Parents Inc Ai	All Other	<	<	<	<	<	<	<	<		<
Gevirtz Clifford M Md	All Other	<	<	<	<	<	<	<	<	<	<
Riess Iwona A Md	All Other	<	<	<	<	<	<	<	<	<	<
Lis Ronald J Md	All Other	<	<	<	<	<	<	<	<	<	<
Throgs Neck Extended Care Fac	All Other										
Friedman Alan S Md	All Other										
Zangaglia Tanya Diana	All Other	<		<	<	<	<	<	<		
Woroch Roman S Md	All Other										
Leibman A Jill Md	All Other	<						<	<	<	<
Petrie Ferell J Johnson	All Other										
St Vincent Depaul Res Adhc	All Other	<	<								
Levine Evan S Md	All Other										
Laks Mitchell P Md	All Other										
Bengualid Victoria Md	All Other	<		<	<		<	<	<	<	<
Michnovicz Jon J Md	All Other	<		<	<	<	<	<	<		
Gucalp Rasim Md	All Other										
Fineberg Susan Ann Md	All Other	<	<	<	<	<	<	<	<	<	<
Villi Roger A Md	All Other	<	<	<	<	<	<	<	<		
Dichter Robert H	All Other	<	<	<	<	<	<	<	<	<	<
John C Megarr Rehabilitation	All Other										
Lowe Teresa Ann Od	All Other										
Foreman Hyacinthe Monica T Md	All Other										
Walter Eric G Dpm	All Other	<	<	<	<	<	<	<	<	<	<
Roberts Jeffrey H Md	All Other										



Page 642 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Garofalo Raffaele Md	All Other										
Anderson Matthew Robert Md	All Other	ζ.	<	ζ.	<	ζ.	<	<	<	<	<
Khatiwala Vijay V Md	All Other	ζ.	<	ζ.	<	ζ	<	<	〈		
Alinea Christopher M Md	All Other										
Conifer Park	All Other										
Arms Acres	All Other										
Areba Casriel Institute	All Other										
Newell Rosanne M Md	All Other										
Morris Heights HIth Ctr Ai	All Other										
Cohen Seth A Md	All Other										
Wharton Ronald H Md	All Other	<	~	<	<	<	<	<	<	<	<
Liriano Octavio Antonio Jr Md	All Other	<								<	
Vallejo Doris Md	All Other										
Sadarangani Gurmukh J Md	All Other	<		<	<		<	<	<	<	<
Enriquez Eduardo R Md	All Other	<		<	<		<	<	<	<	<
Driggs Carlos F Md	All Other	<	~	<	<	<	<	<	<		
Eviatar Joseph Alexander Md	All Other										
Koster Harry Robert M Md	All Other										
Klapper Philip Jacob Md	All Other										
Katz Howard Victor Md	All Other	<		<	<		<	<	<	<	<
Odyssey House Of New York	All Other										
Mokrzycki Michele Md	All Other	<	~	<	<	<	<	<	<	<	<
Abrams Steven B Md	All Other	<	~	<	<	<	<	<	<	<	<
Mohandas Kala Md	All Other	<	~	<	<	<	<	<	<	<	<
Rosenfeld Nathan S Md	All Other										
Eisner Yvonne	All Other	<	<	<	<	<	<	<	<		<
Ghosh-Hazra Kabita Md	All Other										
Pollack Simeon Md	All Other										
Najara Julia E Md	All Other										
Engelbrecht David Md	All Other	<		<	<		<	<	<	<	<
Salama Meir Md	All Other										



Page 643 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Francis Rozelle A Od	All Other	<	<	~	<	<	<	<	<	<	<
Keiser Harold D Md	All Other										
Michaelis W Roy Md	All Other	~	<	<	<	<	ζ.	<	<	<	<
Angioletti Louis Scott Md	All Other										
Epstein Steven B Md	All Other	~		<	<		<	<	<	<	<
Gruber Peter J Md	All Other	~	<	<	<	<	<	<	<	<	<
Jarosz Cathy Julia Md	All Other										
Abbott House Inc	All Other										
Patel Sharad K Md	All Other										
Fleischmann Jonathan D Md	All Other										
Johnson Michael Norman Md	All Other	<	<	<	<	<	<	<	<	<	<
Goldberg Neil Md	All Other	<		<	<		<	<	<	<	<
Alderman Elizabeth M Md	All Other	<	<	<	<	<	<	<	<	<	<
Telzak Edward Elliot Md	All Other	<		<	<		<	<	<	<	<
Antonelle Robert William Md	All Other										
Gropper Charles A Md	All Other	<		<	<		<	<	<	<	<
St Louis Michele Md	All Other	<	<	<	<	<	<	<	<	<	<
Unique People Svcs Vyse Ave	All Other										
Comprehensive Care Mgt D&T Ct	All Other										
Eng Nelson Do	All Other	<	<	<	<	<	<	<	<	<	<
Bastidas Jairo A Dds	All Other										
Charney Richard Md	All Other										
Gomez Maria Fernanda Md	All Other	<	<	<	<	<	<	<	<	<	<
Balentine Jerry Ray Jr Md	All Other	<		<	<		<	<	<	<	<
Sue Young-Jin Md	All Other	<	<	<	<	<	<	<	<	<	<
Messinger David B Md	All Other										
Calderon Roberto Md	All Other										
Feldman Richard Michael Md	All Other										
Lederman Jeffrey A Md	All Other										
Cadet Eddy Md	All Other										
Salomon Danielle Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 644 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Zingman Barry S Md
<	<	<	<	<	<	<	<	ζ.	<	All Other	Shliozberg Jenny Md
										All Other	Spivack Simon D Md
										All Other	Bamshad Hamid
<	<	<	<	<	<	<	<	<	<	All Other	Maseda Nelly M Md
<	<	<	<	<		<	<		<	All Other	Goez Emilio A Dpm
<	<	<	<	<	<	<	<	<	<	All Other	Uehlinger Joan M Md
										All Other	Corpuz Marilou Obillo Md
										All Other	Suggs William D Md
<	<	<	<	<		<	<		<	All Other	Silverman Marc M Md
<	<	<	<	<	<	<	<	<	<	All Other	Sellinger Catherine Ryan Md
<	<	<	<	<	<	<	<	<	<	All Other	Immordino Frances Mary J Md
										All Other	Kahana Madelyn Dale Md
<	<	<	<	<	<	<	<	<	<	All Other	Romano Christopher J
<	<	<	<	<		<	<		<	All Other	Campbell Andrew Dpm
<	<	<	<	<	<	<	<	<	<	All Other	Davitt Michelle M Md
<	<	<	<	<	<	<	<	<	<	All Other	Lee Wayne Md
										All Other	Episc Mis Soc Morris Ave Icf
<	<	<	<	<		<	<		<	All Other	Davis Robert L Md
<	<	<	<	<		<	<		<	All Other	Goldstein Harold L Dpm
										All Other	Natta Vivian A Rn
										All Other	Palladia Inc
<	<	<	<	<	<	<	<	<	<	All Other	Swartz Jonathan A Md
<	<	<	<	<		<	<		<	All Other	Segan Scott Md
<	<	<	<	<	<	<	<	ζ.	<	All Other	Ballaban-Gil Karen Md
<	<	<	<	<	<	<	<	<	<	All Other	Mchugh Marlene Elizabeth Fnp
										All Other	TRICenterInc
										All Other	Services For The Underserved
ζ.	ζ.	ζ.	<	<	<	ζ.	<	ζ.	<	All Other	Molina Maritza Md
_										All Other	Rosenberg Margaret S Md
										All Other	Hoffman Anthony David Md
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 645 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Category 2 Aui		Participating in Projects	cts									
All Other All Other	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
All Other All Other	Kogan Melanie G Md	All Other										
All Other All Other	Stein Marjorie W Md	All Other										
All Other All	Sofair David	All Other										
Al Other Al Other	Gindi Michael D Md	All Other	<		<	<		<	<	<	<	<
All Other All Other	Quarry Road Emergency Svcs Pc	All Other										
All Other All Other Image: Control of the control	Schwalb Murray David Md	All Other	<	~	<	<	<	<	<	<	<	<
All Other All	Frei Gill Leor Md	All Other										
All Other All Other	Casino Joseph E Md	All Other										
All Other All	Parker Frederick L	All Other										
All Other All Other	Leviton Ira Md	All Other	<	~	<	<	<	<	<	<	<	<
All Other All Other	Kreutzer Eric R Md	All Other										
All Other All Other	Hwang Haeyoung Ko	All Other										
All Other All Other	Lehach Joan Md	All Other										
All Other All Other	Jagust Marcy Md	All Other										
All Other All Other All Other \$	Golden Owen Md	All Other										
All Other All Other	Meisher Irina Md	All Other										
All Other All Other	Vorchheimer David A Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other Image: Control of the control o	Montefiore Medical Ctr Ai	All Other	<	<	<	<	<	<	<	<	<	<
All Other 4 Ill Other	Keller Peter Karl Md	All Other										
All Other 4 I Other All Other 4 I Other All Other 4 I Other All Other 4 I Other All Other 4 I Other All Other 4 I Other All Other 4 I Other All Other 4 I Other	Afran Scott Ian Md Pc	All Other										
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Haber Patricia Luise Md	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Debello John A Dpm	All Other										
All Other All Other All Other All Other All Other Image: Control of the control of the	Community Resrc Ctr Apt 6f	All Other										
All Other All Other All Other All Other All Other All Other All Other All Other	Moser Stuart W Md	All Other										
All Other All Other All Other S	Maffucci Leonard Md	All Other										
All Other All Other All Other All Other All Other All Other All Other All Other	Heyligers Bert R Md	All Other										
All Other All Other All Other All Other All Other All Other All Other	Caine Steven Michael	All Other	<	<	<	<	<	<	<	<	<	<
Md All Other Signature of the state of the s	Weingarten-Arams Jacqueline S	All Other	<	<	<	<	<	<	<	<	<	<
	Shabsigh Ridwan Md	All Other	<		<	<		<	<	<	<	<
	Patrick Sharon Lynne Md	All Other										
	Venable Cassandra E Md	All Other										



Page 646 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Adhe	All Other All Other All Other All Other All Other All Other All Other	All Other All Other All Other	All Other All Other	All Other		Plummer Robert L Md. Facs. Pc All Other	Wilkins Robert Md All Other	Jewish Hm & Hosp For Aged Adc All Other	Clark Elizabeth M Md All Other Iv V	Saftchick Stuart L Md All Other	Schumann Marc Seth-Jon Dpm All Other	Frost Andrei Md All Other	Wachs Jane Zimetbaum Md All Other	Ahmed Abdurhman Md All Other Iv	Hertan Hilaryu lan Md All Other	Berkower Alan Stewart Md All Other	Gupta Veena Md All Other	Cuomo Frances Md All Other	Holder Jonathan L Md All Other	Village Center For Care Aadc All Other	Shookster Linda A Md All Other	Gonzalez Eulogio Md All Other	Nicoleau Christine Md All Other	Freddo Lorenza Md All Other	Rozenblit Alla Md All Other	Feghali Joseph G Md Pc All Other	All Other	Haramati Nogah Md All Other V V V V V V V V V V V V V V V V V V V	Levin Terry L Md All Other	Broyde Haramati Linda Md All Other	Provider Name Provider Category 2.a.i 2.a.ii 2.b.ii 2.b.iv 3.a.i 3.b.i 3.c.i	Participating in Projects
					<		<		<					<	<							<u> </u>		<			<	< <			2.a.iii 2.b.iii	ects
															<													ζ.			3.a.i	
					< <		< <		< <					< <	< <							< <		< <			< <	< <			3.c.i 3.d.ii 4.a.iii	
					<		<		<					<	<							<		<			<	<			iii 4.c.ii	



Page 647 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Rodriguez Bartholome Md	All Other										
Cahill Linda Md	All Other										
Cynamon Jacob Md	All Other										
Siegel Cary Scott Md	All Other	<	<	<	<	<	<	<	<	<	<
Caldararo Sara Md	All Other	<	<	<	<	<	<	<	<	<	<
Koenig Paul Md	All Other	<	<	<	<	<	<	<	<	<	<
Driscoll M Catherine Md	All Other	<	<	<	<	<	<	<	<	<	<
Cah Skip Of New York Inc	All Other										
Cohen Robin Suzette Md	All Other	<	<	<	<	<	<	<	<	<	<
Mirels Hilton Md	All Other										
Lucariello Richard Joseph Md	All Other	<	<	<	<	<	<	<	<	<	<
Belamarich Peter F Md	All Other	<	<	<	<	<	<	<	<	<	<
Futterman Donna C Md	All Other										
Ripinsky Sharon	All Other										
Auricchio John Steven Dpm	All Other										
Gupta Anil Md	All Other										
Fleisher Arlen Gary Md	All Other										
Providence Rest Non Occ	All Other										
Della Badia John Md	All Other	<		<	<		<	<	<	<	<
Lezcano Lazaro Gustavo Md	All Other	<		<	<		<	<	<	<	<
Ettlinger Hugh Marshall Md	All Other	<	<	<	<	<	<	<	<	<	<
Parras Mary Kean Md	All Other										
Suhrland Mark J Md	All Other	<	<	<	<	<	<	<	<	<	<
Deboccardo Graciela O Md	All Other	<	<	<	<	<	<	<	<	<	<
Dahdouh Michelle Adele Md	All Other	<		<	<		<	<	<	<	<
Hoffman Rosenfeld Jamie Md	All Other										
Jean Ernst F Md	All Other										
Delaney Brian Md	All Other	<		<	<		<	<	<	<	<
Sparano Joseph A Md	All Other										
Levin Henry S Md	All Other										
Catholic Guard Soc Lacombe Av	All Other										



Page 648 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Participating in Projects 2.a.i	FOJAS ATILOTIO CATILIZATES JI MIC	Gross Jay Md All Other	Abramowicz Elisabeth Md All Other	Jay Mermelstein Dpm Pc All Other	Jacob Perlow Hospice All Other	Gupta Sindhu Md Pc All Other	Hsu Daphne T Md All Other	Rosenbaum Pearl S Md All Other	Johnston Belinda D Md All Other	Rose Louis C Md All Other	Fleischman Jay A All Other	Cohen Steven R Md All Other	Coco Maria Md All Other	Schnurmacher Center Reh & Nrs All Other	Rattotti Richard Raymond Md All Other	Weisbard James Joseph All Other	Velazquez Lyzette Eileen Md All Other	Abbott Ira Richmond Iii Md All Other	Community Hlthcare Network Ai All Other	Sparr Steven Allen Md All Other	Kalnicki Shalom Md All Other	Soloway Bruce Harold Md All Other	Putman William Erskine M Md All Other	Levine Michael Ira Md All Other	Gonzalez Orlando Jr Md All Other	Katz Steven Jay Md All Other	Schuster Victor L Md All Other	Tokayer Aaron Zev Md All Other	Grantham Christopher Ashby Md All Other	Puerto Rican Fam Inst Icf #3 All Other	Provider Name Provider Category	
	<	<	<				<						<			<	<			<		<			<u> </u>			<u> </u>	<			Participating in Projects
2. Diii 2.biv 3ai 3.bi 3ci 3.																																
																	<												<			
3. a.i 3.b.i 3.c.i 3.d.ii 4.a.iii 3. d.ii 4.a.iii 4.a.iii 4.a.iii 4.a.iii 4.a.iiii 4.a.iii 4.a.iii 4.a.iii 4.a.iiii 4.a.iii 4.a.iii 4.a.iii 4																																
3. b.i 3.c.i 3.d.ii 4.a.iii 3. d.ii 4.a.iii 4.a.iii 4.a.iiii 4.a.iiii 4.a.iii 4.a.iii 4.a.iii 4.a.iiii 4.a.iii 4.a.iii 4.a.ii																																
3.0.1 4.0.1 4.0.1 4.0.1 </td <th></th> <td></td> <td><</td> <td></td> <td><</td> <td></td> <td></td> <td></td>																	<												<			
3.d.ii 3.d.ii 3.d.ii 3.d.ii 4.a.iii																	<															
													<				<															
		<	<				<						<				<											<				
		<	<				<						<			<	<											<				



Page 649 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Cytryn Lawrence I Md	All Other	<	<	<	<	<	<	<	<	<	<
Kirshenbaum Nancy W	All Other										
Antony Michael Alexander Md	All Other										
Klein Susan A Md	All Other										
Cohen Alan F Md	All Other										
Dibona Marcello Md	All Other										
Bookhardt-Murray Lois J	All Other										
Abrahams Hal Andrew Dpm	All Other										
Esses David Md	All Other	<	<	<	<	<	<	<	<	<	<
Greenstein Stuart Mark Md	All Other	<	~	~	<	<	<	<	<	<	<
Samuels Jonathan Evan Md	All Other	<		~	<		<	<	<	<	<
Winograd Steven M Md	All Other	<		~	<		<	<	<	<	<
Gross Michael Md	All Other										
Efiong Efiong James	All Other										
Ramirez Mark Anthony Md	All Other										
Kivell Howard Neil Md	All Other										
Racine Andrew D Md Phd	All Other	<	<	<	<	<	<	<	<	<	<
Marion Robert Md	All Other	<	<	~	<	<	<	<	<	<	<
Cohen Joel Stuart	All Other										
Episc Mis Soc College Ave Icf	All Other										
Levy Steven Robert	All Other	<				<		<			<
Portello Joan K	All Other										
Schultz Jeffrey Scott Md	All Other	<	<	~	<	<	<	<	<	<	<
Woo Myung Shik Md	All Other	<		<	<		<	<	<	<	<
Vns Of Ny Hospice Care	All Other										
Watson Catherin Pace	All Other										
Lasala Patrick A Md	All Other										
Wallerson Donald Md	All Other										
Mandel Michael Md	All Other										
Guberman Ronald Mark Dpm	All Other										
Hoffman Cindy Md	All Other										



Page 650 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Gramuglia Vincent J Dpm
										All Other	Fomberstein Barry J Md
										All Other	Nanna Michele
										All Other	Nnaemeka Peter Ejor Md
<	<	<	<	<	<	<	<	<	<	All Other	Grayson Martha S Md
<	<	<	<	<		<	<		<	All Other	Croll James Edward
<	<	<	<						<	All Other	Dee Kenneth R Md
<	<	<	<	<		<	<		ζ.	All Other	Rubin David Howard Md
										All Other	Chazotte Cynthia Md
										All Other	Charles Howard C Md
										All Other	Ader Michael S Md
		<	<	<	<	<	<	<	<	All Other	Franzetti Carl John Md
										All Other	Women In Need Inc
<	<	<	<	<	<	<	<	<	<	All Other	Amis Edward Stephen Jr Md
<	<	<	<	<	<	<	<	<	<	All Other	Wolloch Norbert Md
<	<	<	<	<	<	<	<	<	<	All Other	Davidson Lynn Md
										All Other	Martin Sabrina D Md
										All Other	Silverman Bonnie Md Pc
										All Other	Miron Mike Md Pc Md
<	<	<	<	<	<	<	<	<	<	All Other	Menegus Mark A Md
										All Other	Hall Arthur Percival Md
										All Other	Marx Terry Md
<	<	<	<	<	<	<	<	<	<	All Other	Gumaste Vivek Md
										All Other	Goldstein Steven Md
										All Other	Kramer Albert Daniel
<	<	<	<	<	<	<	<	<	<	All Other	Neugarten Joel
										All Other	Donev Irina I Md
<	<	<	<	<		<	<		<	All Other	Master Mumtaz Md
<	<	<	<	<	<	<	<	<	<	All Other	Reinus John F Md
<	<	<	<	<	<	<	<	<	<	All Other	Bayerbach Frank Ralph Dpm
<	<	<	<	<	<	<	<	<	<	All Other	Capps Linnea
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 651 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Gitler David Md	All Other										
Maselli Frank Joseph Md	All Other	<	<	<	<	<	<	<	<		
Goldberg Gary L Md	All Other										
Freeman Ruth G Md	All Other										
Landsberger Ellen Md	All Other										
Monrad Ernest Scott Md	All Other										
Strelzyn Marjorie J Od	All Other	<	<	<	<	<	<	<	<	<	<
Veit Christina Ruegsegger Md	All Other										
Campbell Deborah E Md	All Other	<	<	<	<	<	<	<	<	<	<
D Angelo Enrico Md	All Other	<	<	<	<	<	<	<	<		
Herskovitz Steven Md	All Other										
Legatt Alan David Md	All Other	~	~	<	<	<	<	<	<	<	<
Berger Judith J Md	All Other	<		<	<		<	<	<	<	<
Gorski Victoria A Md	All Other	<	<	<	<	<	<	<	<	<	<
Cadoff Evan M Md	All Other	<	<	<	<	<	<	<	<	<	<
Marcus Peter Md	All Other	ζ.	<	<	<		<	<	<		<
Carrero Braulio Arismendy Md	All Other	<	<	<	<	<	<	<	<	<	<
Thomas Mark A Md	All Other										
Ravikumar Sunita Md	All Other										
Overton Valarie Md	All Other										
Clements Jerry Eugene Md	All Other										
Andrade Joseph Ricardo Md Pc	All Other										
Weiner Francis R Md	All Other										
Mandel Ann C Md	All Other										
Levin Paul Edward Md	All Other	ζ.	<	<	<	<	<	<	<	<	<
Paul G Kleinman	All Other	ζ.		<	<		<	<	<	<	<
Dobkin Jay B Md	All Other										
Bloomfield Diane E Md	All Other	<	<	<	<	<	<	<	<	<	<
Hershman Jack I Md	All Other										
Lerner Roy Md	All Other										
Rutman Howard Md	All Other	<	<	<	<	<	<	<	<	<	<



Page 652 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Goodrich James Tait Md	All Other	<	<	<	<	ζ	<	<	<	<	<
Dimartino Nardi Joan Md	All Other										
Cohen Charmian D Md	All Other										
Miller Daniel Richard Md	All Other										
Berger Matthew A Md	All Other	<	<	<	<	<	<	<	<	<	<
Merenstein Michael Laurence	All Other										
Agnant Guirlaine Leonore	All Other										
Kurtz Kenneth S Dds	All Other										
Lee Jeffrey Jung	All Other	<	<	<	<	<	<	<	<	<	<
Dr Guerrero Luis E Md Pc	All Other	<	<	<	<	<	<	<	<		
Surks Martin I Md	All Other	<	<	<	<	<	<	<	<	<	<
Ucp Nyc Michaelangelo Apt 4f,	All Other	<		<	<	<	<	<	<		
Burger Steven Md	All Other										
Liberatore Benjamin	All Other										
Greenberg Mark A Md	All Other	<	<	<	<	<	<	<	<	<	<
Jaworsky Wolfgang Joseph Dpm	All Other	<		<	<	<	<	<	<		
Coghill Alice Victoria Md	All Other										
Mercando Anthony D Md	All Other										
Marville Jillian E Dpm	All Other	<				<		<			<
Coupey Susan Marie Mcguire Md	All Other	<	<	<	<	<	<	<	<	<	<
Nobile John Joseph Md	All Other										
Mayers Marguerite Marie Md	All Other	<	<	<	<	<	<	<	<	<	<
Gasinu Koku Mawusi Md	All Other										
Community Resrc Ctr Byron 1	All Other										
Mark Samuel Neelakanth Md	All Other	<		<	<		<	<	<	<	<
Lev-Gur Michael	All Other	<	<	<	<	<	<	<	<	<	<
Menkel Robert Adlai Md	All Other	<		<	<		<	<	<	<	<
Rain Home Attendant Ser Inc	All Other										
Frager Joseph D Md	All Other										
Uliss Alan Ira E Md Pc	All Other										
Morrison Scott I Od	All Other										



Page 653 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)




Page 654 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Changery 2au		Participating in Projects	cts										
All Other All Other	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
All Other All Other	Renvoize Guy A Md	All Other											
All Others All Ot	Hirsh Robert Md	All Other											
All Other All Other	Medina Emma	All Other											
All Other All Other	Mayers Martin Md	All Other	<		<	<		<	<	<	<	<	
All Other All Ot	Osborn Irene Paulita Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Adelglass Howard R Md	All Other	<	<									
All Other All Other	Boafo Alex Aniapam Twum Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Patterson Bentley Lorene Md	All Other											
All Other All Other	Marzano John C Dpm	All Other											
All Other All	Einzig Avi Israel Md	All Other											
All Other All Other	Fuks Joachim Md	All Other											
All Other All Other	Jewish Asso For Svcs For The Aged	All Other											
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Edwards Joseph S Md	All Other	<		<	<		<	<	<	<	<	
All Other All Other	Tartell Michael G Md	All Other	<						<	<	<	<	
All Other All Other	Kim Young Whan Md	All Other											
All Other All	Kim Choong Whan Md	All Other											
All Other All Other	Feingold Robert E Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other I.I. In the state of the sta	Owens George Francis Md	All Other											
All Other All Other	Park Kyung Sun Md	All Other											
All Other All Other	Bello Jacqueline A Md	All Other											
All Other All Other Mid All Other All Other Image: Control of the contro	Peck Rochelle L Md Pc	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other Md All Other All Other All Other	Klein Steven Scott Md	All Other											
Md All Other All Other All Other All Other I I I Other All Other I I I I I I I I I I I I I I I I I I I	Ravikumar Sundaram	All Other											
All Other All Other Image: Control of the control	Rubeo Thomas Joseph Jr Md	All Other											
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Aharon Raphael Md	All Other											
All Other All Other All Other 3 All Other 3 All Other 3 All Other 3 All Other 4 All Other 4	Neches Richard Brooks Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other All Other All Other All Other	Stone Peter Lyle Md	All Other											
All Other All Other All Other All Other	Aldrich Thomas Knight Md	All Other	<	<	<	<	<	<	<	<	<	<	
seph Md	Stemerman Michael B Md	All Other	<	<	<	<	<	<	<	<	<	<	
	Porreca Francis Joseph Md	All Other											
	Allman Denton Md	All Other											



Page 655 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Saenger Paul H Md	All Other										
Krim Annemarie	All Other	<	<	<	<	<	<	<	<	<	<
Guha Sikha Md	All Other	<	ζ.	<	<	<	<	<	<	ζ.	<
Traver Diane Md	All Other	<	〈	<	<	<					
Community Resrc Ctr Christoph	All Other										
Bronx Park Pulmonary Mediciine Pc	All Other										
Katende Roscoe Md	All Other	<	<	<	<	<	<	<	<	<	<
Rosen Douglas I Md	All Other										
Cobelli Neil John Md	All Other	<	<	<	<	<	<	<	<	<	<
Kim Dennis Dae-Joo	All Other	<	<	<	<	<	<	<	<	<	<
Ben Zvi Zvi Md	All Other										
Nordin Charles Md	All Other	<						<	<	<	<
Galler Marilyn Md	All Other										
Suarez Reynol Md	All Other	<	<	<	<	<	<	<	<	<	<
Kim Kyung Ha Md	All Other										
Beth Abraham Hith Srv Non Occ	All Other										
Strassman Lawrence Dpm	All Other	<	<	<	<	<	<	<	<	<	<
Bernstein Larry J Md	All Other	<	<	<	<	<	<	<	<	<	<
Cordero Evelyn	All Other	<	<	<	<	<	<	<	<		
Handler Lawrence Lee Dpm	All Other										
Ross Randy B Md	All Other	<	<	<	<	<	<	<	<	<	<
Chess Jeremy Md	All Other										
Baraya Edgar F Md	All Other										
Feld Michael Md	All Other										
Silverman Rubin S Md	All Other	<		<	<		<	<	<	<	<
Billett Henny Heisler Md	All Other										
Rubin Mark I Md	All Other										
Mackler Karen M Md	All Other										
Thornhill Beverly A Md	All Other										
Marcovici Eli Md	All Other	<		<	<		<	<	<	<	<
Matos Marshall I M.D. Md	All Other										



Page 656 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Friedman Ellen Wolkin Md	All Other	<	<	<	<	<	<	<	<	<	<
Burns Mark Roger Md	All Other										
Kaskel Frederick J Md	All Other	<	<	<	<	<	ζ.	<	<	〈	<
Rao Prakashchandra M Md	All Other										
Rafat Nadereh Md Pc	All Other										
Naik Geetha D Md	All Other										
Soundview Throgs Neck Com Mh	All Other										
Rush Thomas J Md	All Other										
Schechter Alan Lewis Md	All Other	<	<	<	<	<	<	<	<	<	<
Ruiz Armando Md	All Other										
Catholic Guard Soc Marion Ln	All Other										
Heslop Pauline Md	All Other										
Swirsky Michael H Md Pc	All Other	<		<	<		<	<	<	<	<
Smith Aloysius G Md	All Other	<		<	<		<	<	<	<	<
Anastos Kathryn Md	All Other	ζ.	<	<	<	<	<	<	<	ζ.	<
Camacho Fernando J Md	All Other										
Proner Sanford Clay Dpm	All Other										
Catholic Guard Soc Dresden	All Other										
Pintauro Frank L Md	All Other	ζ.	<	<	<	<	<	<	<		
Catholic Guard Soc E Hampton	All Other										
Weinberg Gerard Md	All Other										
Fitz James Antoine Ingrid A M	All Other	ζ.	<	<	<	<	<	<	<	<	<
Reyes Luz Parlan Md	All Other	ζ.		<	<		<	<	<	<	<
Bestcare Company	All Other										
Stamm Joseph Martin Od	All Other										
Weiss David I Md	All Other										
Taffet Sanford L Md	All Other										
Kressner Michael Stewart Md	All Other										
Catholic Guard Soc W 23rd St	All Other										
Catholic Guard Soc Hamptn Bay	All Other										
Miller Michael H Md	All Other										




Page 657 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Berlin Arnold W Md All Other	Fried Marvin P Md All Other	Community Resrc Ctr River Pk All Other	Oropall Robert Michael Dpm All Other	Novotny Paul L Md All Other	Levy I Martin Md All Other	Kwiatek Matthew K Md All Other	Esses Jacob Md All Other	Pinsker Kenneth L Md All Other	Sender Joel Abraham Md All Other	Deblasio Maria Pia Md All Other	Frost David Md All Other	Burns Edward Md All Other	Catholic Guard Soc Victor St All Other	Sussman Ira I Md All Other	Community Healthcare Network All Other	Giovinazzo Vincent Jerome Md All Other	St Agathas 13 Hayden Circle All Other	St Agathas Depaul Icf All Other	Baker Barry Alan All Other	Schwartz Kenneth Stuart Md All Other	Phillips Malcolm C Md All Other	Agarwal Nanakram Md All Other	Kelly Carol Bocaccino Md All Other	Ferrick Kevin James Md All Other	Levine Alan Jay Md All Other	Dharmarajan Thiruvinva Md All Other	Markowitz Morri E Md All Other	Liss Mark R Md All Other	Roger Ignatius Daniel Md All Other	Strassman David Dpm All Other	Provider Name	
<	<			<	<	<		<	<		<			<					~		~		~	~	~		<u> </u>			~	Provider Category 2.a.i	Participating in Projects
<	<				<			<						<					'			<		<			` '			'	a.i 2.a.iii	
<	<				<	<		<	<		<			<					<		<	<	<		<		<			<	iii 2.b.iii	
<	<				<	<		<	<		<			<					<		<	<		<			<			<	ii 2.b.iv	
<	ζ.				<			<						<					<			<			<		<			<	/ 3.a.i	
<	<				<	<		<	<		<			<					<		<	<	<	<	<		<			<	3.b.i	
<	<			<	<	<		<	<		<			<					<		<	<	<	<	<		<			<	3.c.i	
ζ.	ζ.			<	<	<		<	<		<			<					<		<	<	<	<	<		<			<	3.d.ii	
ζ.	ζ.			<	<	ζ.		<	<		<			<							<	<	<	<	<		<			<	4.a.iii	
<	<			<	<	<		<	<		<			<							<	<	<	<	<		<			<	4.c.ii	



Page 658 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Caregory Paul 2 Juli 2 Juli 2 Juli 2 Juli 2 Juli 2 Juli 2 Juli 3 Jul		Particinating in Proje	orte										
MAN Sabeh Mod PM MAN Sabeh Mod PM Man Mada All Othors MAN Mada All Othors MAN Mada All Othors MAN Mada All Othors MAN Mada All Othors MAN Mada All Othors MAN Mada All Othors MAN O	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Maid Middle Mail Chiner	I Gutwein Md & R A Sable Md P												
MMM ALI Others ALI OTHERS <td>Frank Susan Judith Md</td> <td>All Other</td> <td>~</td> <td><</td> <td><</td> <td>ζ.</td> <td><</td> <td>ζ.</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td>	Frank Susan Judith Md	All Other	~	<	<	ζ.	<	ζ.	<	<	<	<	
JAMINA AU Others Mad AU Others AU Others Mad AU Others AU Others AU Others AU Others AU Others AU Others AU Others AU Others AU Others AU Others AU Others AU Others AU Others AU Others AU Others AU Others <th< td=""><td>Schubart Ulrich Md</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Schubart Ulrich Md	All Other											
Jumid All Other Mid All Other Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud Jud J	Feldman Sheldon M Md	All Other											
MM All Others	Tropper Pamela J Md	All Other											
6d d All Other All Other C	Greenwald Bob Md	All Other											
Math All Other	Bass Sherry J Od	All Other											
Judid All Other Image: Control of the C	Gitler Bernard Md	All Other											
MMd All Othors Use of the context of th	Schnur Michael J Md	All Other	~		<	<		<	<	<	<	<	
Seath Center All Other A	Boakye Kwadwo Md	All Other											
Mid All Other Image: Color	Morris Heights Health Center	All Other	<	<	<	<	<	<	<	<	<	<	
NMd All Other XI XI XI XI XI XI XI XI XI XI XI XI XI X	Ghavami Zia	All Other											
3 Md All Other All	Scher Larry Alan Md	All Other	<	<	<	<	<	<	<	<	<	<	
sidon M Md All Other V	Klass Stephen C Md	All Other											
sat Mod All Other IX	Wasserman Sheldon M Md	All Other											
VMM All Other IIII IIIII IIII IIIII IIII IIII IIII IIII IIII IIII IIII IIII IIII IIIII IIII IIII IIII IIII IIII IIII IIII IIII IIII IIIII IIII IIII IIII IIII IIII IIII IIII IIII IIIII IIIIII IIIIII IIIIII IIIIII IIIIII	Golier Francis Carl Md	All Other	~	<	<	<	<	<	<	<	<	<	
Md All Other IX	Mignone Biagio V Md	All Other											
All Other All Other	Winik Joseph S Md	All Other	<	<									
AII Other AII Other Image: Control of the control	Capalbo Ralph H	All Other											
All Other All Other IX IX<	Wolf Ellen L Md	All Other											
All Other IV	Yamani Abdollah Md	All Other											
All Other All Other S	Fisher James A Dpm	All Other	<	<									
All Other All Other All Other I I I I I I I I I I I I I I I I I I I	Blum David A Md	All Other											
d All Other I I Other I I Other I I I I I I I I I I I I I I I I I I I	Amler David H Md	All Other											
nor lcf	Walsh Christine Ann Md	All Other	<	<	<	<	<	<	<	<	<	<	
nor lcf	Miura Dennis Seiji Md	All Other											
anor lef	Handwerker Lisa B Md	All Other											
	St Agathas Pelham Manor Icf	All Other											
Md	St Agathas Ardsley Icf	All Other											
	Cohen Ben Zane Md	All Other											
	Das Ashoke K Md	All Other											



Page 659 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Sherman Deborah S Md	All Other	<	<	<	<	<	<	<	<	<	<
Holstein Stanley B Pc Md	All Other										
Young Zenaida L Md	All Other										
Fox Mark L Pc Md	All Other										
Wang Frederick M Md	All Other										
Fleiss David J	All Other										
Alaie Dariush Pc Md	All Other										
Chun Kwang J Md	All Other										
Park Chung Byung Md	All Other										
Bhansali Lata D Md	All Other										
Henriquez Mario Md	All Other										
Throggs Neck Neurological D&T	All Other										
Feinstein Gabriel Md	All Other	<	<	<	<	<	<	<	<	<	<
Kramer Theodore Md	All Other										
Zalaznick Steven M Od	All Other										
Kennedy Gary J Md	All Other	<	<	<	<	<	<	<	<	<	<
Chiaramonte Lawrence T	All Other										
Dagli Madhu S Md	All Other										
Kulick Roy G	All Other	<	<	<	<	<	<	<	<	<	<
Duvivier Roger Md	All Other										
Devi Sarala A Md	All Other										
Montefiore Hosp Medical Group	All Other										
Ucp Nyc Michaelangelo Apt 4e,	All Other	<		<	<	<	<	<	<		
Ucp Nyc Tanya Towers Icf	All Other										
Episc Mis Soc Metro N (1966)	All Other										
Episc Mis Soc Metro N (1956)	All Other										
Glockenberg Aaron Dpm	All Other										
Miele Robert A Dpm	All Other	<	<								
Lukoff Arthur S Dpm	All Other	<				<		<			<
Hali Theodore F Dpm	All Other										
Rachlin Jordan W	All Other										



Page 660 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Kim Soo G Md	All Other	~	~	~	~	~	~	~	~	~	~
Wolstein Lewis Dpm Pc	All Other										
Strauss Harvey Dpm Pc	All Other										
Jacobs Louis William Dpm	All Other										
Lynn Robert I Md	All Other										
Thanjan Thresiamma George Md	All Other										
Orlando Christopher A Dpm	All Other										
Haft David A Pc Md	All Other										
Sotudeh Shariar Md	All Other										
Roberts Larry P Md	All Other										
Mohammad Wali Md Pc	All Other										
Liteplo Ronald Roman Md	All Other										
Bernhardt Bernard Md	All Other										
Landau Leon C Pc Md	All Other										
Kelly Stephen P Md	All Other										
Boczko Stanley H Md	All Other										
Grand Manor N & R Center	All Other										
Catholic Guard Soc E 202 St	All Other										
Puerto Rican Fam Inst Laconia	All Other										
Puerto Rican Fam Inst Icf #2	All Other										
Catholic Guard Soc Payson Ave	All Other										
Catholic Guard Soc Manhtn Plz	All Other										
Terence Cardinal Cooke Hcc	All Other	~	~								
Folkert Vaughn W Md	All Other										
Appleman Warren Md	All Other										
Silverman Ralph I Md	All Other										
Chowdhury Jayanta Roy Md	All Other										
Melman Arnold Md	All Other										
Horn David Od	All Other										
Mcquade-Koors Patricia	All Other	~	~	~	~	~	~	~	~	~	~
Patel Jagdish G Md	All Other	~	~	~	~	~	~	~	~	~	~



Page 661 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Russell Robin O Md	All Other										
Weiner Bernard M Md	All Other										
Community Resrc Ctr Michelang	All Other										
Forman Robert Md	All Other										
Weiner Richard Md	All Other	~	~	~	~	~	~	~	~	~	~
Levine Arnold J Md	All Other										
Catholic Guardian Society Ny	All Other										
Regeis Care Center	All Other										
Spinowitz Bruce S Md	All Other										
Schervier Nursing Care Center	All Other	~			~		~	~			
Jewish Home & Hosp Bronx Div	All Other										
Methodist Church Home For The	All Other										
Center For Nursing & Rehab In	All Other										
Williamsbridge Manor Nh	All Other										
University Nursing Home Snf	All Other										
Laconia Nursing Home Inc	All Other										
Riverdale Nursing Home	All Other	~	~	~	~	~		~		~	
East Haven Nursing & Rehab Ct	All Other										
St Marys Hospital For Childre	All Other										
Beth Abraham Health Services	All Other										
Concourse Rehab & Nc Inc	All Other										
Eastchester Reh & Hith Cr Ctr	All Other										
Kings Harbor Multicare Center	All Other										
Morningside House Nursing Hom	All Other										
Margaret Tietz Center For Nur	All Other										
Wayne Ctr For Nursing & Rehab	All Other										
St Patricks Home	All Other										
Rebekah Reh & Extended Care Center	All Other										
Providence Rest	All Other										
Mosholu Pkwy Nrs & Reh Ctr	All Other										
Hudson Pointe Riverdale Ct Nr & Reh	All Other										



Page 662 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bainbridge Nursing & Rehab Ct	All Other										
Terrace Health Care Center	All Other										
Wolf Kenneth J Pc Md	All Other										
Calvary Hospital Inc	All Other										
Medical Arts Sanitarium	All Other										
Tabaddor Flora Md	All Other										
Phillips Elizabeth A Md	All Other										
Spindola Hugo Franco Md	All Other										
Adler Melvin L Md	All Other	<	~	<	<	<	<	<	<	<	<
Schiller Myles S Md	All Other	<	~	<	<	<	<	<	<	<	<
Ross Lawrence S Md	All Other										
Rosen Norman L Md	All Other										
Westfried Morris Pc Md	All Other										
Balk Sophie J Md	All Other	~	<	<	<	<	<	<	<	<	<
Bulauitan Manuel C Md	All Other	~	~	<	<	<	<	<	<	<	<
Albert Einstein College Med	All Other										
Rose F Kennedy Ctr	All Other										
Childrens Aid Soc-Lord Mem Cl	All Other										
Samaritan Village Inc	All Other										
PROMESA	All Other	<		<	<	<				<	
New York Psychot And Couns Ct	All Other										
United Cerebral Palsy Of Nyc	All Other	~		<	<	<	<	<	<		
Puerto Rican Family Institute	All Other										
University Optometric Ctr	All Other										
Post Grad Cntr For Mental Hit	All Other										
Northside Center For Child De	All Other										
Riverdale Mental HIth CI	All Other	<	<	<	<	<		<		<	
St Barnabas Hospital	All Other	~		<	<		<	<	<	<	<
Schick David Md	All Other										
Haller Melvin L Md	All Other										
Kochen Ilana E Pc Md	All Other										



Page 663 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Burgess John D Md	All Other	<		<	<		<	<	<	<	<	
Morgenlander Howard L Md	All Other	<		<	<		<	<	<	<	<	
Kalafatic William H	All Other	<	<	<	<	<	<	<	<			
Mehta Dinesh Md	All Other											
Morrow Robert W Md	All Other											
Nikkah Abdol Hamid Md	All Other											
Afif Juan S Md	All Other											
Rubinstein Arye Md	All Other											
Dagli Sanat Kumar S	All Other											
Gutwein Isadore Md	All Other											
Gold Marji Md	All Other	<	<	<	<	<	<	<	<	<	<	
Sable Robert A Md	All Other											
Menon Chandra S Pc Md	All Other	<	<	<	<	<	<	<	<			
Shapiro Nella I Md	All Other											
Usher Sol M Md	All Other											
Yoo Jinil Md	All Other											
Gould Richard B Md	All Other											
Tabaddor Kamran Md	All Other											
Rosenbaum Alfred Md	All Other											
Berger Joshua S Md	All Other											
Hernandez Marco T Pc Md	All Other											
Zonszein Joel Md	All Other											
Rana Thakor C Md	All Other											
Espinosa Eduardo Md	All Other											
Liebowitz Stanley Md	All Other											
Wright Lewis Z Pc Md	All Other											
Fisher John Md	All Other	<	<	<	<	<	<	<	<	<	<	
Lee Yung W Md	All Other	ζ.	<	<	<	<	<	<	<	<	<	
Weinhoff Martin L Md	All Other											
Gennarelli Louis B Md Pc	All Other	<	<	<	<	<	<	<	<	<	<	
Goldstein Andrew L Md	All Other											




Page 664 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

		70.0									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Berkowitz Daniel Md	All Other										
Landau Thomas K Md	All Other										
Davis Enrique Md	All Other										
Robbins Noah Md	All Other	<	<	<	<	<	<	<	<	<	<
Milstein David M Md	All Other										
Chambers Hazel Md	All Other	<	ζ.	<	ζ.	ζ.	<	<	ζ.	<	<
Lerman Jay S Md	All Other										
Walter Leslie Md	All Other										
Schweitzer Philip E Md	All Other										
Kaufman David M Md	All Other	<	<	<	<	<	<	<	<	<	<
Swerdlow Michael L Md	All Other	<	<	<	<	<	<	<	<	<	<
Brandt Lawrence Md	All Other										
Basson Geoffrey H Md	All Other	<	<	<	<	<	<	<	<	<	<
Golden Ronald A Md	All Other										
Pisacano Anthony M Md	All Other										
Bloch Raphael S Md	All Other	<	<	<	<	<	<	<	<	<	<
Tanowitz Herbert Md	All Other										
Schwartz Barry M Md	All Other										
Yung Ralph Pc Md	All Other										
Wolff Edward Md	All Other										
Kahan Norman Z Md	All Other	<	<	<	<	<	<	<	<	<	<
Medow Norman B Md	All Other	<	<	<	<	<	<	<	<	<	<
Cohen Martin N Md	All Other										
Harris Susan Md	All Other	<	<	<	<	<	<	<	<	<	<
Lief Philip D Md	All Other										
Teich Marvin L Md	All Other	<	<								
Charytan Chaim Md	All Other										
Fisher Michael Md	All Other										
Hirsh David M Md	All Other	<	ζ.	<	<	<	<	<	<	<	<
Robinson Stephen H Md	All Other	<						<	<	<	<
Rindfleish Burton Md Pc	All Other										



Page 665 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Roenigsberg Mordecai Pc Md Fleischer Norman Md Matusow Gene R Md Manspeizer Sheldon Md Agre Fred A Md Cooper Jerome A Md Chernaik Richard B Md Schiffer Kenneth A Smith Theodore R Md Freeman Leonard M Md Sprayregen Seymour Md Morris Donald A Md Rand Jacob H Md Barzel Uriel Shimon Md Rakoff Saul Md Keltz Harold Md Lucariello Ralph J Md Rosenblum Robert Md	All Other Provider Category 2 All Other 2 All Other 3 All Other 4 All Other 4	2.a.i	2.a.iii		3	3.a.i	S S S S S S S S S S	3.c.i	S S S S S S S S S S	4.a.iii	₹ ₹ ₹ ₹ ₹ ₹ ₹ ₹
Barzel Uriel Shimon Md Rakoff Saul Md	All Other	<	<	<	<	<	<	<	<	<	<
Keltz Harold Md Lucariello Ralph J Md	All Other	<	<	<	<	<	<	<	<	→	<
Rosenblum Robert Md Solomon Seymour Md	All Other All Other	<	<	<	<	<	<	<	<	→	<
Wimpfheimer Felix Md Alaie Mehrdad Do	All Other	<		<	<		<	<	<	<	<
Patel Snehal R Md Vicil Bernice Michelle	All Other All Other	< <	< <	< <	< <	< <	< <	< <	< <	< \ \	< <
Love Charito Md Espinoza Ronald D Do	All Other	<		<	<		Κ.	Κ	<	<	<
Brust James Charles Morrison Md	All Other	<	<	<	<	<	<	<	<	<	ζ.
Whitlow Regina	All Other	ζ ζ	<	K	Κ Κ	<	<	<	Κ Κ	^	ζ ζ
Acevedo Donna	All Other	< <	<	< <	< <	<	<	<	<	<	< <
Bedi Sudha	All Other	<	<	<	<	<	<	<	<	>	<
Halstead-Kenny Jenniter	All Other	<	<	<	<	<	<	<	<	<	<



Page 666 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Palmer Sophia	All Other										
Gruson Konrad	All Other	<	<	<	<	<	<	<	<	<	<
Starrels Joanna	All Other	<	ζ	ζ	<	<	<	<	<	<	<
Stefanec Tihomir	All Other	<	ζ.	ζ.	<	<	<	<	<	<	<
Kravtsov Aleksandr	All Other	<	ζ.	ζ	<	<	<	<	<	<	<
Shrivastava Anurag	All Other	<	ζ.	ζ.	<	<	<	<	<	<	<
Wallis Susan	All Other										
Joseph Gillane	All Other	<	ζ.	<	<	<	<	<	<	<	<
Atkin Michael	All Other	<	ζ.	ζ.	<	<	<	<	<	<	<
Mellacheruvu Smitha	All Other										
Garfein Evan	All Other										
Herszenson David Scott	All Other	<	<	<	<	<	<	<	<	<	<
Gitkind Andrew	All Other	<	<	<	<	<	<	<	<	<	<
Mcmahon Christine	All Other	<	<	<	<	<	<	<	<	<	<
Novak Inna	All Other	<	<	<	<	<	<	<	<	<	<
Phaeton Rebecca Md	All Other										
Dorval Marie-Ange Clodette Md	All Other										
Patel Vinita Md	All Other										
Downing Keith Thomas Md	All Other										
Muthyala Padmini Kavitha Md	All Other	<		<	<		<	<	<	<	<
Amy S Ciner Md	All Other										
Howard Slomko	All Other	<	<	<	<	<	<	<	<	<	<
Morice Karen Lizette	All Other	<	<	<	<	<	<	<	<	<	<
Berenfeld Benjamin Md	All Other	<	<	<	<	<	<	<	<	<	<
Porrovecchio Andrea Marie Md	All Other	<	<	<	<	<	<	<	<	<	<
Fox Jana Md	All Other	<	<	<	<	<	<	<	<	<	<
Beckford Leslie Dean Rpa	All Other										
Timashpolsky Yulya	All Other										
Guttenplan Nils	All Other										
Seymour Andrew	All Other	<	<	<	<	<	<	<	<	<	<
Nunez Denise Joanna Md	All Other							-			



Page 667 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Scharbach Kathryn
<	<	<	<	<	<	<	<	<	<	All Other	George Sarita
										All Other	Rosenberg Benjamin
										All Other	Kuo Sheng Feng Md
										All Other	Alpine Home Health Care Llc
										All Other	Palmer Charibel A
<	<	<	<	<		<	<		<	All Other	Varma Vikas
<	<	<	<	<	<	<	<	<	<	All Other	Knowles Alicia
<	<	<	<	<	<	<	<	<	<	All Other	Frieder Ariela
<	<	<	<	<	<	<	<	<	<	All Other	Sinha Nandita
										All Other	Brotea Cristia
										All Other	Abraham Tony Md
								<	<	All Other	Saxena Amit K Md
<	<	<	<	<	<	<	<	<	<	All Other	Bidiwala Aneela Ashraf Md
										All Other	Ny Foundling Hospital St Agathas Da
<	<	<	<	<	<	<	<	<	<	All Other	Baer Jesse Duncan
<	<	<	<	<	<	<	<	<	<	All Other	Wey Ginger
										All Other	Nahar Aman
<	<	<	<	<	<	<	<	<	<	All Other	Nemeth Nicole
										All Other	Burke Robert
<	<	<	<	<	<	<	<	<	<	All Other	Shah Neomi
<	<	<	<	<	<	<	<	<	<	All Other	Daniel David R
										All Other	Yang Jennifer
										All Other	Mulcahy Laura J
<	ζ.	ζ.	ζ.	<	ζ.	<	<	ζ.	<	All Other	Menchaca Raquel
										All Other	Tod Mathew Haller
<	ζ.	<	ζ.	<	ζ.	<	<	ζ.	<	All Other	Nida Qadir
										All Other	New York Neuro & Rehab Ctr Amb Surg
<	<	<	<	<	<	<	<	<	<	All Other	Bhalakia Avni M
<	<	<	<	<	<	<	<	<	<	All Other	Myers Lloyd Lynford
<	<	<	<	<		<	<		<	All Other	Aristide Burducea
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 668 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Divora Milagros Da	All Other				7.5.14	3.a.I	3.D.I	3.C.I	3.d.I	4.a.III	4.6.1
Jewish Board Fam And Child Svcs Day	All Other										
Camacho Diego R	All Other	<	ζ.	〈	<	〈	<	<	<	〈	<
Wiley Jose Maunel Md	All Other										
Reinglass Aimee	All Other										
Berg Debra	All Other	<	ζ.								
Gort Linda	All Other										
Harris Akwele Lpn	All Other										
Nahar Niru Shamsun Md	All Other	<	ζ.	ζ.	ζ.	〈	<	<	<	ζ.	<
Jordan Golubcow-Teglasi	All Other	<	ζ.	ζ.	ζ.	ζ.	<	<	<	ζ.	<
Institute For Community Living Day	All Other										
Libutti Steven Kenneth Md	All Other	<	<	<	<	<	<	<	<	<	<
Fraioli Rebecca	All Other	<	<	<	<	<	<	<	<	<	<
Francis Mitzie	All Other										
Nagel Dalia	All Other										
Kramer Arin	All Other										
Abramowitz Matthew	All Other	<	<	<	<	<	<	<	<	<	<
Nagorny Andrei	All Other										
Weille Jean Walker	All Other	<	<	<	<	<	<	<	<	<	<
Lumibao Ala-May Pabillo Md	All Other	<	<	<	<	<	<	<	<	<	<
Yun Edward Chung	All Other										
Sandra Boateng-Wilson	All Other	<	<	<	<	<	<	<	<	<	<
Lisenenkov Dmitry Md	All Other	<	<	<	<	<	<	<	<	<	<
Andrew E Chertoff	All Other	<	<	<	<	<	<	<	<	<	<
Stanberry Andre	All Other										
Ahmed Tanveer	All Other	<	<	<	<	<	<	<	<		<
Ford Miriam	All Other	<	<	<	<	<	<	<	<		<
Robbins Matthew	All Other	<	<	<	<	<	<	<	<	<	<
Kelling Ernest	All Other										
Kaye Shana	All Other										
Taylor-Kamara N'Gadie	All Other	<	<	<	<	<	<	<	<	<	<



Page 669 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										All Other	Shpitalnik Larisa
<	<	<	<	<	<	<	<	<	<	All Other	Pasquale David
<	<	<	<	<	<	<	<	<	<	All Other	Chintala Sreedhar
										All Other	Kalia Harmit
										All Other	Krishnamurthy Karthik
<	<	<	<	<	<	<	<	<	<	All Other	Sun Katherine
										All Other	Mcavey Beth Alyson
										All Other	Cozort Marina
										All Other	Blanco Irene
<	<	<	<	<	<	<	<	<	<	All Other	Golowa Yosef
<	<	<	<	<	<	<	<	<	<	All Other	Gross Rachel
<	<	<	<	<	<	<	<	<	<	All Other	Amin Bijal
										All Other	Benny Hakim
<	<	<	<	<	<	<	<	<	<	All Other	Tauras James Michael Md
										All Other	Shrivastava Abhishek
										All Other	Denise Nunez
										All Other	Kerry J Murphy
<	<	<	<	<		<	<		<	All Other	Silletti Joseph Peter
<	<	<	<	<	<	<	<	<	<	All Other	Hodgson Sybil Md
<	<	<	<	<	<	<	<	<	<	All Other	Akwuba Uche Onyeabo li Do
										All Other	Leake And Watts Services Inc
										All Other	Eugenio Paul L
										All Other	Hantman lan
<	<	<	<	<	<	<	<	<	<	All Other	Tsai Louis Cheng-Hong
<	<	<	<	<	<	<	<	<	<	All Other	Theodore E Patsis Md
<	<	<	<	<	<	<	<	<	<	All Other	Sarah K Oh Md
										All Other	Gutwein Jeremy Michael Md
<	<	<	<	<	<	<	<	<	<	All Other	Korcak Jason Andrew Md
		<	<	<	<	<	<	<	<	All Other	Kalafatic William Edward Md
<	<	<	<	<	<	<	<	<	<	All Other	Mehta Jay Md
										All Other	Bell James lii
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	



Page 670 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Nadia Ovchinsky
<	<	<	<	<	<	<	<	<	<	All Other	Edward Oduro-Kwakye
<	<	<	<	<	<	<	<	<	<	All Other	Alfonso Jillian Sheree
										All Other	Katt Marguerite E
										All Other	Timothy J Kennedy
										All Other	Goradia Dhawal Arun
<	ζ.	<	<	<		<	<		ζ.	All Other	Hotinsky Alexander Yuryevich
<	<	<	<	<	<	<	<	<	〈	All Other	Karkowsky Eve
										All Other	Panarelli Anthony Joseph Md
										All Other	Baah George
<	<	<	<	<	<	<	<	<	<	All Other	Lee Regina
<	<	<	<	<	<	<	<	<	<	All Other	Jeffrey M Levsky Md
										All Other	Lucan Sean C
<	<	<	<	<	<	<	<	<	<	All Other	Sheira L Schlair Md
<	<	<	<	<	<	<	<	<	<	All Other	Mohan Geetali
<	<	<	<	<	<	<	<	<	<	All Other	Elavunkal Jyoti Teresa Md
										All Other	Dupont Paul G Md
										All Other	Vicioso Edwin Xavier Md
<	<	<	<	<	<	<	<	<	<	All Other	Kalantre Sarika
<	<	<	<	<	<	<	<	<	<	All Other	Shah Darshita Shalin
<	<	<	<	<	<	<	<	<	<	All Other	Emenike Loretta Azuka
<	<	<	<	<	<	<	<	<	<	All Other	Melissa Lee Mei Woo
<	<	<	<	<	<	<	<	<	<	All Other	Parekh Jillian Bandler
										All Other	Ashley Dorcas Anna-Maria
<	<	<	<						<	All Other	Albert Heng-Yao Chang
<	<	<	<	<	<	<	<	<	<	All Other	Glied Allen
ζ.	ζ.	ζ.	ζ.	<	ζ.	ζ.	ζ.	<	<	All Other	Broder Anna Rutberg
<	<	<	<	<	<	<	<	<	<	All Other	Wang Yanhua
<	<	<	<	<	<	<	<	<	<	All Other	Millman Lisa
<	<	<	<	<	<	<	<	<	<	All Other	To Justin Kingsley
<	<	<	ζ.	<	<	<	<	<	<	All Other	Chuck Roy
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	



Page 671 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

All E Pieury All Chier A		Participating in Projects	cts										
All Other All	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Marchissibilità Al Orber 1 Tony Salvi Rissibilità Al Orber Al O	Alix E Fleury	All Other	<		<	<		<	<	<	<	<	
Insky Nicoloe Al Oner Control	Wiechmann Lisa Silvia	All Other											
Intry All Other All	Nevadunsky Nicole	All Other											
James Al Oner X <th< td=""><td>Wanich Tony</td><td>All Other</td><td>~</td><td>~</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td></th<>	Wanich Tony	All Other	~	~	~	<	<	<	<	<	<	<	
A Conservation A Marchest (2015) (201	Fausto James	All Other	~	~	~	<	<	<	<	<	<	<	
Katim Ann Marreen All Other CV C	Upadhyay Sanjay	All Other	~	~	~	<	<	<	<	<	<	<	
Sanda Harrisson All Other I.I. Moher I.I	Glover Karinn Ann Maureen	All Other	~	~	~	<	<	<	<	<	<	<	
Subses Martin All Other X	Glassman Harrison	All Other											
All Other All	Taveras Jose Martin	All Other	<	<	<	<	<	<	<	<	<	<	
Spopa Sisthylyponasad Md All Other IX	Nancy Chung	All Other	~	<	~	<	<	<	<	<	<	<	
Debra Jean All Other VI	Burjonrappa Sathyaprasad Md	All Other	<	<	<	<	<	<	<	<	<	<	
minor Yanna All Other S. Indian Mid All Other S. Indian Mid S. Indi	Green Debra Jean	All Other	<	<	<	<	<	<	<	<	<	<	
Sauire Nulular Mid All Other Image: Control of the Con	Beniyaminov Yanna	All Other											
Kauman Md All Other V	Banu Kaniz Nilufar Md	All Other	<		<	<		<	<	<	<	<	
ani Bili All Other X	Daniel Kaufman Md	All Other											
Iddin Sadahf All Other IX IX <td>Fritz Rani Bili</td> <td>All Other</td> <td><</td> <td></td>	Fritz Rani Bili	All Other	<	<	<	<	<	<	<	<	<	<	
O Lisette Ayala All Other Image: Control of the Ayala All Other Image: Control of the Ayala Image: Control of the Ayalaa Image: Control of the Ayalaaa Image: Control of the Ayalaaaa Image: Control of the Ayalaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaaa	Shujauddin Sadahf	All Other	<	<	<	<	<	<	<	<	<	<	
beyer Kar All Other All Other <t< td=""><td>Robledo Lisette Ayala</td><td>All Other</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td></t<>	Robledo Lisette Ayala	All Other	<		<	<		<	<	<	<	<	
Shua All Other Image: Control of the Co	Caldemeyer Kar	All Other											
David All Other Image: Control of the C	Raff Joshua	All Other											
Idam Jon All Other Sandra All Other Image: Control of the property of the proper	Ciocon David	All Other	<	<	<	<	<	<	<	<	<	<	
Sandra All Other I I I I I I I I I I I I I I I I I I I	Duhl Adam Jon	All Other											
All Other All Other Image: Control of the control	Farrell Sandra	All Other											
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Tao Qi	All Other	<		<	<		<	<	<	<	<	
All Other All Other All Other All Other All Other All Other All Other	Polineni Rahul	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other All Other \$\frac{1}{2}\$ All Other \$\frac{1}{2}\$ All Other \$\frac{1}{2}\$ All Other \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$1	Leake And Watts Inc Semp	All Other											
All Other All Other All Other All Other All Other All Other	Keliddari Farhad	All Other											
All Other All Other All Other All Other	Gill Jonathan Benjamin	All Other	<	<	<	<	<	<	<	<	<	<	
ndez Herbert Mauricio All Other All Other All Other All Other	Wirchansky William Michael	All Other	<		<	<		<	<	<	<	<	
All Other	Mena Hernandez Herbert Mauricio	All Other	<	<	<	<	<	<	<	<	<	<	
	Simi Suri Do	All Other	<		<	<		<	<	<	<	<	




Page 672 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Api Marietta
										All Other	Marinoff Rebecca
<	<	<	<	<	<	<	<	<	<	All Other	Carullo Veronica Patricia Md
										All Other	Epton Laura Rpa
										All Other	Vinnikov Dmitry
<	<	<	<	<		<	<		<	All Other	Kazam Tal Manor
<	<	<	<	<	<	<	<	<	<	All Other	Sadoughi Ali
<	<	<	<	<	<	<	<	<	<	All Other	Moghtaderi Sam
<	<	<	<	<	<	<	<	<	<	All Other	Lomita Craig
										All Other	Yaya Diana
<	<	<	<	<	<	<	<	<	<	All Other	Fan Wei Livy
										All Other	Yang Charles
<	<	<	<	<		<	<		<	All Other	Harjot S Dulai Md
										All Other	Sreeramoju Prashanth
										All Other	Wagman Gabriel
										All Other	Karayil Ajith
<	<	<	<	<	<	<	<	<	<	All Other	Andre Jean
<	<	<	<	<	<	<	<	<	<	All Other	Adler Nicole
<	<	<	<	<	<	<	<	<	<	All Other	Rabbani Farhang
										All Other	Nazario Helen
										All Other	Lee Juliane
										All Other	Klass Sheri Jo
<	<	<	<	<		<	<		<	All Other	Cortis Carmen Theresa Md
<	<	<	<	<	<	<	<	<	<	All Other	Mckenna Jennifer M Md
<	<	<	<	<	<	<	<	ζ.	<	All Other	Rocca Juan Pablo Md
										All Other	Jalu Patel
ζ.	<	ζ.	<	ζ.		<	ζ.		<	All Other	Gilmore Melinda
<		<	<	<	<	<	<	ζ.	<	All Other	Antwi Flora
<	<	<	<	<	<	<	<	ζ.	<	All Other	Zarnegar Reza
<	<	<	<	<	<	<	<	ζ.	<	All Other	Pisarenko Vadim Md
<	<	<	<	<	<	<	<	ζ.	<	All Other	Beatriu Reig
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									jects	Participating in Projects	




Page 673 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Kogan-Liberman Debora L	All Other	<	<	<	<	<	<	<	<	<	<	
Haque Hoosna	All Other											
Kathryn Frances Kirchoff	All Other	<	<	<	ζ.	<	<	<	<	ζ.	<	
Nerenberg Rebecca Heidi	All Other	<	<	<	<	<	<	<	<	<	<	
Foster Jonatha	All Other											
Kalyoussef Sabah	All Other	<	<	<	<	<	<	<	<	<	<	
Gebrael Jacob	All Other											
Johnson Julius Iii	All Other											
Pablo Freije Ibanez	All Other											
Villanueva Jinette Rpa	All Other											
Abu-Sbaih Reem	All Other											
Nayeem Sarah Fatima	All Other											
Berger Jay Steven	All Other	<	<	<	<	<	<	<	<	<	<	
Pieroni Sabrina	All Other											
Gershengorn Hayley Beth	All Other	<	<	<	<	<	<	<	<	<	<	
Tan-Geller Melin	All Other	<	<	<	<	<	<	<	<	<	<	
Charles Marjorie C	All Other											
Norman Otsuka Md	All Other	<	<	<	<	<	<	<	<	<	<	
Baron Nicole Vanessa	All Other	<	<	<	<	<	<	<	<	<	<	
Babich Jay Paul	All Other	<		<	<		<	<	<	<	<	
Sanchez John Paul	All Other	<	<	<	<	<	<	<	<	<	<	
Duncan Dameon Rupert Vincent	All Other	<	<	<	<	<	<	<	<	<	<	
Wen-Jeng Melissa Yao	All Other	<	<	<	<	<	<	<	<	<	<	
Sarah Chambers	All Other	<	<	<	<	<	<	<	<	<	<	
Mariuma Eric Joseph Md	All Other	<	<	<	<	<	<	<	<	<	<	
Wahezi Sayed Emal	All Other	<	<	<	<	<	<	<	<	<	<	
Leon Kenneth	All Other	<	<	<	<	<	<	<	<	<	<	
Gritz David Clark	All Other	<	<	<	<	<	<	<	<	<	<	
Paul Mario Mignone	All Other											
Robinson Julie Vale Md	All Other	<	<	<	<	<	<	<	<	<	<	
Kang Elaine You Mi	All Other	<	<	<	<	<	<	<	<		<	




Page 674 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

										All Other	Shin Ja
<	<	<	<	<	<	<	<	<	<	All Other	Sinha Sumita
										All Other	Calhoun Shannon Patrick
<	<	<	<	<	<	<	<	<	<	All Other	Leung Sharon Szeyan
										All Other	Galilova Lada
<	<	<	<	<	<	<	<	<	<	All Other	Tamar Goldwaser
<	<	<	<	<	<	<	<	<	<	All Other	Cardona Lina
<	<	<	<	<	<	<	<	<	<	All Other	Pierre Florence Dominique
<	<	<	<	<	<	<	<	<	ζ.	All Other	Harris Elizabeth Elizabeth Md
										All Other	Silberstein Michael Wade Md
										All Other	Mohamad Erfani
										All Other	Park Boma Diana
<	<	<	<		<	<	<	<	<	All Other	Kim Forrester-Dumont
<	<	<	<		<	<	<	<	<	All Other	Cole-Olsewski Christine
<	<	<	<	<		<	<		<	All Other	Schulman Molly
										All Other	Mehta Keyur J
<	<	<	<	<	<	<	<	<	<	All Other	Gawargious Hana Romany
<	<	<	<	<	<	<	<	<	<	All Other	Dym Robert
<	<	<	<	<	<	<	<	<	<	All Other	Patzkowsky Kristin
<	<	<	<	<	<	<	<	<	<	All Other	Kazos Alexander
<	<	<	<	<	<	<	<	<	<	All Other	Flusberg Milana
										All Other	Friedman Adam
<	<	<	<	<	<	<	<	<	<	All Other	Judge Nancy Elizabeth
<	<	<	<	<	<	<	<	<	<	All Other	Chuang Meleen
<	<	<	<	<	<	<	<	<	<	All Other	Schonberg Dana
<	<	<	<	<	<	<	<	<	<	All Other	Lee Tony
<	<	<	<	<	<	<	<	<	<	All Other	Cohen Perry
<	<	<	<	<	<	<	<	<	<	All Other	Neuman Tzvi Yehuda
<	<	<	<	<		<	<		<	All Other	Manis George
										All Other	Mannam Prashanth
<	<	<	<	<	<	<	<	ζ.	ζ.	All Other	Bathory Eleanor
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 675 of 757 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Carmen Lopez
<	<	<	<	<		<	<		<	All Other	Krishan Sheila
<	<	<	<	<	<	<	<	<	<	All Other	Alis Rebecca
<	<	<	<	<	<	<	<	<	<	All Other	Pratomo Vanessa
<	<	~	~	<	<	<	<	<	<	All Other	Galhotra Sanjay
										All Other	Kowenski Jacob
<			<		<				<	All Other	Ambarian Naira
<	<	<	<	<	<	<	<	<	<	All Other	Joy Christina
										All Other	White Monique
<	<	<	<	<	<	<	<	<	ζ.	All Other	Mercredi Guerline
										All Other	Farris Zachary
<	<	<	<	<	<	<	<	<	<	All Other	Davis Jennifer
<	<	<	<	<	<	<	<	<	<	All Other	Shah Vaishali
										All Other	D Elia Joanna Barnett
<	<	<	~	<	<	<	<	<	<	All Other	Dennis Jay Chia
<	<	<	<	<	<	<	<	<	<	All Other	Shieh Shi-Jun Jean
<	<	<	~	<		<	<		<	All Other	Asas Kathleen Du
<	<	<	<	<		<	<		<	All Other	Smith Alyson Wetter
<	<	<	~	<	<	<	<	<	<	All Other	Tavana Denise Marie
										All Other	Chaur Adriana Maria
										All Other	Yasmin Dhar
										All Other	Lee Jonathan Harris
<	<	<	<	<	<	<	<	<	<	All Other	Lister Rolanda Lamora
<	<	<	<	<	<	<	<	<	<	All Other	Shapiro Lauren
<	<	<	<	<	<	<	<	<	<	All Other	Gulani Reshma
<	<	<	<	<	<	<	<	<	<	All Other	Shiloh Ariel L
<	<	<	<	<	<	<	<	<	<	All Other	Rosenberg Jamie
										All Other	Duran-Kim Meral
<	<	<	<	<	<	<	<	<	<	All Other	Gripper Sommer
<	<	<	<	<	<	<	<	<	<	All Other	Cheuck Lanna
<	<	<	<	<	<	<	ζ.	<	<	All Other	Parnas Taya
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 676 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

neng flary Julia Michelle L Michelle L Shi Satish na Duplessi Reza larti larti larti larti larti larti larti lose Naum Robert S Stephinie Melissa Anna Emily Naum flaura dranauth Jamwant osado Sandra mothy Vernon n Erica -Judith -Judonna ahire aj Michael Francis	Provider Name Papalezova Katia Todorova Elkind Richard M Andreopoulou Eleni Tan Jade Klobocista Merieme Leclere Jennifer Song Koci Piro	All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	2.a.i	₹ ₹ 2.a.iii	₹ ₹ ₹ 1 1 1 1 1 1 1 1 1 1	2.b.iv	3 a	3.5.1	₹ ₹ ₹ 3 .c.i	3 d.ii	₹ ₹ 4. a.iii	₹ ₹ ₹
L L All Other Al	Zhang Cheng Crocco Mary Julia	All Other All Other	ζ ζ	<	ς ς	< <	<	ς ς	< <	< <	< <	ς ς
All Other All	Lubetzky Michelle L	All Other	<	<	<	<	<	<	<	<	<	<
ssi All Other X <th< td=""><td>Doddakashi Satish</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Doddakashi Satish	All Other										
An Other All Other A	Yira Lorena Duplessi	All Other	<	<	<	<	<		<	<	<	ζ.
All Other All	Yassari Reza Kapoor Aarti	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Dladla Nonkulie	All Other										
ie Melissa	Parkey Joe	All Other										
ible Melissa All Other IX	Gensure Robert	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Chambers Stephinie Melissa	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other X All Other X All Other X Indra All Other All Other X Indra All Other All Other X X X	Bortnick Anna Emily	All Other										
Jamwant All Other C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C C	Coulter Maura	All Other	<	<	<	<	<		<	<	<	ζ .
Jamwant All Other S.	Balili Irida	All Other	<	<	<	<	<	<	<	<	<	<
Indira All Other Image: Control of the control of the	Mr Ravindranauth Jamwant	All Other	<	<	<	<	<	<	<	<	<	<
rnon All Other I I Other I I I I I I I I I I I I I I I I I I I	Nieves Rosado Sandra	All Other	<	<								
All Other All Other Image: Control of the control	Myers Timothy Vernon	All Other	<		<	<		<	<	<	<	<
All Other All Other All Other All Other All Other All Other All Other All Other	Schulman Erica	All Other										
All Other I I I I I I I I I I I I I I I I I I I	Schrager Judith	All Other	<	<	<	<	<	<	<	<	<	<
hire All Other V <t< td=""><td>Marrast Lyndonna</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td><</td><td></td></t<>	Marrast Lyndonna	All Other	<	<	<	<	<	<	<	<	<	
All Other All Other All Other All Other All Other All Other	Ozcan Mahire	All Other	<		<	<		<	<	<	<	<
All Other	Patel Viraj	All Other	<	<	<	<	<	<	ζ.	<	<	
	Dowling Michael Francis	All Other	<	<	<	<	<	<	<	<	<	<



Page 677 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Category S. 2.m 2		Participating in Projects	ects										
All Others All Others	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
All Others	Lee Bonnie A Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Farley Alice Gutknecht	All Other	<	<	<	<	<	<	<	<	<	<	
All Others	Shirazi Michael	All Other											
All Other All	Macchiavello Guido Antenor	All Other	<		<	<		<	<	<	<	<	
All Other All Ot	Nori Priya Md	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All	Farmakidis Constantin	All Other											
All Other All Other	Vidan Erez	All Other											
All Other All Other	Turner James	All Other											
All Other All	Joutovsky Mikhail	All Other	<		<	<		<	<	<	<	<	
All Other All Other	Osborne Thomas	All Other											
All Other All	Hodge Richard	All Other											
All Other All Ot	Taylor Annelle Claire	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Alam Shah	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Goldberg Alla Do	All Other											
All Other All	Morrone Kerry Ann	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All	Gwonuk Lim	All Other	<						<	<	<	<	
All Other All Other	Bronx Anesthesia Services Pc	All Other											
All Other All Other	Fenig Mark Md	All Other											
All Other All Other	Sbh Physicians Pc	All Other											
ans Pc All Other Installee Marie Installee Marie All Other Installee Marie Installee Marie All Other Installee Marie Install	Marcellus Jean-Jeffrey	All Other											
All Other I V V <th< td=""><td>Sbh Physicians Pc</td><td>All Other</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></th<>	Sbh Physicians Pc	All Other											
sille All Other All Other All Other All Other SST IN INTERPRETATION OF THE ANALYSISTION OF THE ANALYSISTIC OF	Levine Rebecca	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other ua All Other All Other \$\frac{1}{2}\$ Akini All Other All Other \$\frac{1}{2}\$ \$\frac{1}{2}\$ \$\frac{1}{2}\$	Martin Michelle	All Other											
ua All Other V	Ribeiro Sady	All Other											
phanie F All Other Akini All Other All Other V	Morais Joshua	All Other	<		<	<		<	<	<	<	<	
Akini All Other I I I I I I I I I I I I I I I I I I I	Twomey Stephanie F	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other All Other All Other All Other All Other All Other All Other	Hope Aluko Akini	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other All Other All Other All Other	Orsatti Giulia	All Other	<	<	<	<	<	<	<	<	<	<	
e Marie All Other Signature of the Signa	Pillai Sophia	All Other											
All Other	Bussoletti Natalee Marie	All Other											
	Varghese Justin	All Other	<	<	<	<	<	<	<	<	<	<	




Page 678 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Mjg Nursing Home Co Inc Lthhcp	All Other											
Vip Health Care Services Inc	All Other											
Hawkins Jermel Joseph Jr	All Other											
Petrosyan Tamara	All Other											
Tan Jenny Yu	All Other											
Statter Mindy	All Other	<	<	<	<	<	<	ζ.	ζ.	<	<	
Dinapoli Gina	All Other	<	<	<	<	<	<	<	<	<	<	
Hwang Hannah	All Other											
Shah Payal K	All Other											
Laborde Elve	All Other											
Ruocco Martin James	All Other	<		<	~		<	<	<	<	<	
Castillo Nicole	All Other	<		<	<		<	<	<	<	<	
Dushey Craig	All Other	<		<	<		<	<	<	<	<	
Fitzmaurice Emilie	All Other	<		<	<		<	<	<	<	<	
Brandwen Keith	All Other	<	<	<	<	<	<	<	<	<	<	
Ismailova Kyamalya A	All Other	<	<	<	~	<	<	<	<	<	<	
Fay Marina	All Other	<	<	<	~	<	<	<	<	<	<	
Gomes Elizabet	All Other	<	<	<	<	<	<	<	<	<	<	
Shaikh Munima Rafi	All Other											
Slovut David	All Other	<	<	<	<	<	<	<	<	<	<	
Steng Michael	All Other	<	<	<	<	<	<	<	<	<	<	
Elrington Carol	All Other	<	<	<	<	<	<	<	<	<	<	
Walsh Ronald	All Other	<	<	<	~	<	<	<	<	<	<	
Montes De Oca Miroslava	All Other											
Tomuta Vlad	All Other	<	<	<	<	<	<	<	<	<	<	
Park Sun	All Other	<	<	<	<	<	<	<	<	<	<	
Mccabe Patricia	All Other											
Hamet Marc	All Other	<		<	~		<	<	<	<	<	
Tarkela Jenna Maria	All Other											
Beaulieu Richard	All Other											
Burgos-Fontanez Obdulia	All Other	<	<	<	<	<	<	<	<	<	<	




Page 679 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Wemmer Kerriemari	All Other	<	<	<	<	<	<	<	<	<	<
Puius Yoram	All Other	<	<	〈	<	ζ.	<	<	<	<	<
Wahezi Dawn	All Other	<	<	<	<	ζ.	<	<	<	<	<
Pinto Priya	All Other	<	<	ζ.	<	ζ.	<	<	<	<	<
Williams Samuel	All Other										
Cunqueiro Alain	All Other	<	<	ζ.	<	ζ.	<	<	<	<	<
Bloom Rachel	All Other										
Frimer Marina	All Other	<	<	ζ.	<	ζ.	<	ζ.	<	<	<
Aroniadis Olga	All Other	<	<	<	<	<	<	<	<	<	<
Sanghvi Kunal	All Other	<	<	<	<	<	<	<	<	<	<
Dominguez Maria	All Other	<	<	<	<	<	<	<	<	<	<
Skversky Amy	All Other	<	<	<	<	<	<	<	<	<	<
Yettaw Holly	All Other										
Fanti Peter	All Other										
Wolgast Lucia	All Other	<	<	<	<	<	<	<	<	<	<
Ngai Ivan	All Other	<	<	<	<	<	<	<	<	<	<
Restivo Andrew	All Other	<	<	<	<	<	<	<	<	<	<
Fligelman Tal	All Other										
Anighoro Gloria	All Other										
Sabastin Suja Maria	All Other										
Geatrakas Christina Sharon	All Other	<		<	<		<	<	<	<	<
Fradlis Bella	All Other										
Appleton Ronalyn Marie	All Other										
Czarnecki Jamie Charlsie Marie	All Other										
Pilika Asti	All Other										
Grucela Alexis L	All Other	<	<	<	<	<	<	<	<	<	<
Quarry Road Pathology Services Pc	All Other										
Tepper Oren M	All Other	<	<	<	<	<	<	<	<	<	<
Stableford Jennifer Ashley	All Other										
Sco Family Of Services	All Other	<			<						
Graber Jerome Jeffrey	All Other	<	<	<	<	<	<	<	<	<	<




Page 680 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Editorion Key Minn Provider Panne All Orier Provider Cetangory 2		Participating in Projects	jects										
Montre Mother M	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
All Obner All Obner	Eddington Kay Allen	All Other											
All Ober 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	Mcclain Danielle	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Ramos Julie J	All Other	<	<	<	ζ.	<	<	<	ζ.	<	<	
All Other	Broder Molly	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Scheinfeld Meir	All Other	<	<	<	ζ.	<	<	<	ζ.	<	<	
All Other	Aksoy Tulay	All Other	<	<	<	ζ.	<	<	<	<	<	<	
All Other	Chae Kristina	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Ot	Golombeck Arel	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Laud Geeta	All Other	<	<	<	<	<	<	<	<	<	<	
Entyma All Other X	Uy Natalie	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Goloborodko Valentyna	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All	Dudaie Ronen	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Tassler Andrew	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Bhargava Amit	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Lowe Shani	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Irizarry Eddie	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Ot	Chuy Jennifer	All Other											
All Other All	Korin Laura	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Yozawitz Elissa	All Other	<	<	<	ζ.	<	<	<	<	<	<	
All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other All Other 4 Ill Other	lyer Shwetha	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Rudolph Bryan	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Yang Julie	All Other											
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Jones Michael	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Jeanniton Chaneve	All Other	<		<	<		<	<	<	<	<	
All Other All Other All Other All Other All Other All Other All Other	Milman Sofiya	All Other											
All Other 4 All Other 4 All Other 4 All Other 4 All Other 4 4 4 5 4 4 4 4 4 5 4 4 4 5 4 6 4 7 <	Novick Michael	All Other											
All Other All Other All Other All Other All Other All Other	Ikeda Scott	All Other	<	<	<	ζ.	<	<	<	<	<	<	
All Other All Other All Other All Other All Other	Muppuri Swapna	All Other											
All Other All Other	Behin Daniel	All Other	<						<	<	<	<	
All Other	Gritsenko Karina	All Other	<	<	<	ζ.	<	<	<	ζ.	<	<	
	Stark Allison	All Other	<	<	<	<	<	<	<	<	<	<	



Page 681 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Soma Vijaya	All Other										
Vydyanathan Amaresh	All Other	<	~	<	<	<	<	<	<	<	<
Cardinal Mccloskey School And Home	All Other										
Borrero Melissa	All Other										
Lazarciuc Mirela Nicole	All Other	<		<	<		<	ζ.	<	<	<
Hillard Virany	All Other										
Bowen Kevin F	All Other										
Lombino Michae	All Other	<						<	<	<	<
Wong Joyce	All Other	<	~	<	<	<	<	<	<	<	<
Concepcion-Diaz Evelyn	All Other	<	<	<	<	<	<	<	<	<	<
Blumberg Dana Meredith	All Other										
Edgar Ellen	All Other										
Rodriguez Maria	All Other	<	<	<	<	<	<	<	<	<	<
Urphanishvili Titnatin	All Other										
Spengler Emily	All Other	<	<	<	<	<	<	<	<	<	<
Panarelli Nicole	All Other	<	<	<	<	<	<	<	<	<	<
Brandenberger Frederic	All Other	<	<	<	<	<	<	<	<	<	<
Romero Jose Luis	All Other	<	<	<	<	<	<	<	<	<	<
Rubaltelli David M	All Other	<	<	<	<	<	<	<	<	<	<
Xincon Home-Healthcare Services In	All Other										
Bhardwaj Anuj	All Other	<	<	<	<	<	<	<	<	<	<
Kayler Liise K	All Other	<	<	<	<	<	<	<	<	<	<
Bruno Jaclyn	All Other										
Halverstam Caroline	All Other	<	<	<	<	<	<	<	<	<	<
Spatz Dawn M	All Other	<	<	<	<	<	<	<	<	<	<
Karcioglu Amanda	All Other	<		<	<		<	<	<	<	<
Polyakova Natalia	All Other										
Galeano Eduardo Enrique	All Other	<	<	<	<	<	<	<	<	<	<
Susan Teresa Wesoly	All Other	<	<	<	<	<	<	<	<	<	<
Benfield Nerys Camilla	All Other	<	<	<	<	<	<	<	<	<	<
Guerin Yanick	All Other										



Page 682 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Cochran Lauren All Other	Greenough Kaitlyn All Other	Pinchinat Ralph All Other	Jacobs Sharone All Other	Lipscomb Sharo All Other	Foral Jonathan All Other	Narendra Nithan All Other	Buckle Jody Ann All Other	Chery Sherline All Other	Mcgraw Edward All Other	Suter Maureen Natalie All Other	Adamson Peter All Other	Haasz Maya All Other	Pinzon Robin Ramos All Other	Colon Melanie All Other	Argeros Olga All Other	Trenard Natoushka All Other	Miah Bahar All Other	Orsi Deborah All Other	Semanision Kristen All Other	Mann Glenn All Other	Kolarsky Marian All Other	Hickey Jeanne C All Other	Carvajal Diana All Other	Augustin Paul All Other	Brovar Gilbert T All Other	Mahmoudiani Shahriar All Other	Klinghoffer Carli Pam All Other	Riverdale Family Medical Practice All Other	Roth Serena Lauren All Other	Promise Home Care Agency Inc All Other	Provider Name	
<	<		<	<		<	<					<u> </u>	<			~			~	~		~				<					Provider Category 2.a.i	Participating in Projects
<			` <				\					` '	· ·					` `	· ·	` '		` '							` <		ı.i 2.a.iii	
E																																
<	<		<	<		<	<					< ·	<		<	<		<	<	<		<			〈	<			<		2.b.iii 2.	
<	<		<	<		<	<					<	<		<	<		<	<	<		<			<	<			<		2.b.iv 3	
<			<	<			<					<	<					<	<	<		<							<		3.a.i 3	
<	<		<	<		<						<	<		<	<		<	<	<		<			<	<			<		3.b.i	
<	<		<	<		<	<					<	<		<	<		<	<	<		<			<	<			<		3.c.i	
<	<		<	<		<	<					<	<		<	<		<	<	<		<			<	<			<		3.d.ii	
<	<		<			<	<					<			<	<		<		<		<			<	<			<		4.a.iii	
<	<		<			<	<					<			<	<		<	<	<		<			<	<			<		4.c.ii	




Page 683 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Rosado Rodriguez Alida Melisa	All Other	<		<	<		<	<	<	<	<
Choueiter Nadine Fakhri	All Other	ζ.	ζ	<	<	ζ.	<	<	<	ζ	<
Jang Jennifer	All Other										
Long Glenda Minus	All Other	<	<	<	<	<	<	<	<	<	<
Kelderhouse Jacqueline Mary	All Other										
St. Charles Marise	All Other										
Mental Health Association Of Nyc In	All Other										
Degraffe Lisa	All Other	<	<	<	<	<	<	<	<	<	<
Van Arsdale Anne	All Other	<	<	<	<	<	<	<	<	<	<
Sulaj Donjeta	All Other	<	<	<	<	<	<	<	<	<	<
Moriarty Jeremy	All Other	<	<	<	<	<	<	<	<	<	<
Abbott House Spt	All Other										
Henri Gerno Pierre	All Other	<	<	<	<	<		<	<	<	<
Rodriguez-Iglesias Realba	All Other	<	<	<	<	<	<	<	<		
Amoah Joyce	All Other	<	<	<	<	<	<	<	<	<	<
Lalas Kristine Myra	All Other										
Ro Angela	All Other										
Serafini Francesco Maria	All Other										
Nazir Sharique	All Other										
Brana-Berrios Marta A	All Other	<				<		<			<
Williams Tifaun Andrena	All Other										
Courtney Jonathan Brian	All Other	<	<	<	<	<	<	<	<	<	<
Nataneli Nathaniel	All Other	<		<	<		<	<	<	<	<
Attoti Chandana	All Other										
Shining Star Home Care Llc	All Other										
Alt Elizabeth Neeltje	All Other										
Fox Roberta	All Other										
Mizrachi Adam	All Other	<						<	<	<	<
Oberlander Adam M	All Other										
Simon Margo	All Other										
Wong Thomas	All Other					_					




Page 684 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Watkins Isheka S	All Other	<	ζ.	<	ζ.	<	ζ.	ζ.	ζ.		ζ.	
Nessim Brian David Md	All Other	<		ζ.	ζ.		ζ.	ζ.	〈	ζ.	ζ.	
Lessner Seth Joseph	All Other											
Regelmann Molly Oliver	All Other											
Giuliana Loo Gallagher	All Other											
Gordon Samantha Danna	All Other											
Tanaka Christopher Y	All Other	<	ζ.	<	ζ.	<	<	<	<	<	<	
Santos-Rattigan Shaunta Sherelle	All Other											
Kim Shwan	All Other	<		<	<		<	<	<	<	<	
Marshall Lisa L	All Other											
Kashyap Yogita	All Other	<	<	<	<		<	<	<		<	
Sharma Madhu	All Other	<	<	<	<	<	<	<	<	<	<	
Conigliaro Rosemarie Lombardi Md	All Other	<	<	<	<	<	<	<	<	<	<	
Tschannerl Asiya S	All Other											
Bjurlin Marc Andrew	All Other	<		<	<		<	<	<	<	<	
Mcelaney Brian L	All Other	<		<	<		<	<	<	<	<	
Graham Jay Alexander	All Other	<	<	<	<	<	<	<	<	<	<	
Lobue Josephine	All Other											
New York Foundling Hospital	All Other											
Montefiore Medical Center	All Other											
Hong Hye	All Other	<	<	<	<	<	<	<	<	<	<	
Parikh Stuti	All Other											
Cano Nefertiti	All Other	<	<	<	<	<	<	<	<	<	<	
Friedman Amy Np	All Other	<	<	<	<	<	<	<	<	<	<	
Shin Sangyoon J	All Other											
Tran Vu H	All Other											
Roberts Suzanne L	All Other	<	<	<	<	<	<	<	<	<	<	
Forman Howard L	All Other											
Ramachandran Simi	All Other	<		<	<		<	<	<	<	<	
Sticco Charles Craig	All Other											
Rosenblum Jeremy Mark	All Other											



Page 685 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Chitamitara Pitchaya P	All Other	<		<	<		<	<	<	<	<	
Bhalodia Rinkalben Dharmendra	All Other											
Davila-Velazquez Juan	All Other	<	<	<	<	~	<	<	<	<	<	
Trenton Brooke	All Other											
Kumar Neelja	All Other	<	<	<	ζ.	<	<	<	<	<	<	
Richards Tahshann	All Other	<	<	<	ζ.	<	<	<	<	<	<	
Johnson Beverly	All Other											
Forsh David	All Other	<		<	<		<	<	<	<	<	
Popowitz Daniel	All Other	<	<	<	<	<	<	<	<	<	<	
Blackstock Oni	All Other	<	<	<	<	~	<	<	<	<	<	
Zagreda Leze	All Other	<	<	<	ζ.	<	<	<	<	<	<	
Alas-Hun Sheila	All Other	<	<	<	<	<	<	<	<	<	<	
Padua Michelle	All Other											
Cui Nuan	All Other											
Stern Joshua	All Other											
Liberman Eric	All Other											
Gittens Paul	All Other	<	<	<	<	<	<	<	<	<	<	
Drzewiecki Beth Ann	All Other	<	<	<	<	<	<	<	<	<	<	
Bruney Talitha	All Other	<	<	<	<	<	<	<	<	<	<	
L'Official Janel Elise	All Other											
Casale Anthony	All Other	<	<	<	<	<	<	<	<	<	<	
Goss Erin	All Other	<	<	<	<	<	<	<	<	<	<	
Patel Milani	All Other	<	<	<	<	<	<	<	<	<	<	
Walsh Erin Kelly	All Other	<	<	<	ζ.	<	<	<	<	<	<	
Kurian Jessica	All Other	<	<	<	ζ.	<	<	<	<	<	<	
Carlucci John	All Other	<		<	ζ.		<	<	<	<	<	
Abraham Ami	All Other											
Peskin-Stolze Melissa Rebecca	All Other	<	<	<	<	~	<	<	<	<	<	
Dabo Sidiki	All Other	<	<	<	ζ.	<	<	<	<	<	<	
Grover Matthew W	All Other											
Steinberg Katherine Anne	All Other	<	<	<	<	<	<	<	<	<	<	



Page 686 of 757 Run Date: 03/29/2019

ect

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	ranicipating in Projects	rojects									_
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ragsdale Ellie Simpson	All Other	ζ.	<	<	<	ζ.	<	<	<	ζ	<
Garretto Diana J	All Other	<	<	<	~	<	<	<	<	<	<
Agarwal Seema	All Other										
Viswanathan Preeti	All Other	<	<	<	~	<	<	<	<	<	<
Bosler Jayme Susan	All Other										
Coron Roger	All Other										
Calderon Ruddy Smith	All Other										
Gersten Adam	All Other	<	<	<	<	<	<	<	<	<	<
Suskin Barrie	All Other	<	<	<	<	<	<	<	<	<	<
Prabhakaran Sapna	All Other	<	<	<	<	<	<	<	<	<	<
Patel Payal	All Other										
Busingye Jacqueline Rukanshagiza	All Other										
Hidalgo Idaly	All Other										
Munjal Iona Mairi Macbeth	All Other	<	<	<	<	<	<	<	<	<	<
Schwechter Evan Michael	All Other	<	<	<	<	<	<	<	<	<	<
Shukla Shuchin	All Other	<	<	<	<	<	<	<	<	<	<
Fridman Dmitry	All Other	<	<	<	<	<	<	<	<	<	<
Goldberg-Stein Shlomit	All Other	<	<	<	<	<	<	<	<	<	<
Briones Suzette	All Other	<	<	<	<	<	<	<	<	ζ.	<
Laird Amanda	All Other	<	<	<	<	<	<	<	<	<	<
Kim Soo	All Other	<	<	<	<	<	<	<	<	<	<
Paroder Viktoriya	All Other	<	<	<	<	<	<	<	<	<	<
Saponara Fiorella Karina	All Other	<		<	<		<	<	<	<	<
Lubin Sophia	All Other	<		<	<		<	<	<	<	<
Hung Christine	All Other	<	<	<	<	ζ.	<	<	<	ζ.	<
Samuels Rachel L	All Other										
Fedcap Rehabilitation Services Inc	All Other										
lacono Danielle	All Other										
Shah Manan Ashokkumar	All Other	<	<								
Cohen Jacob	All Other	<		<	<		<	<	<	<	<
Hirschl David Avishay	All Other	<	<	<	<	<	<	<	<	<	<



Page 687 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects										
Provider Name	Provider Category	2.a.i	2.a.III	2.b.III	2.b.iv	3.a.i	3.b.i	3.C.I	3.d.II	4.a.III	4.C.II	
Sternlicht Hillel	All Other	<	<	<	<	<	<	<	<	<	<	
Mariya Kobi	All Other	<	<	<	<	<	<	<	<	<	<	
Clarenbach Jacob Johannes	All Other	<	<	<	<	<	<	<	<	<	<	
Bayo Fatumata	All Other											
Umali Ismael Lualhati	All Other	<	<	<	<	<	<	<	<	<	<	
Wolter-Nitta Dietlinde A	All Other											
Sharma Deep	All Other	<	<	<	<	<	<	<	<	<	<	
Tanna Monique	All Other											
Rashid Saadia	All Other	<	<	<	<	<	<	<	<	<	<	
Bender Melissa	All Other											
Cheng Haiying	All Other											
Bernal Armando	All Other	<		<	<		<	<	<	<	<	
Ehtesham Nadira	All Other	〈	<	<	<	<	<	<	<	<	<	
Schulz Jacob	All Other	<	<	<	<	<	<	<	<	<	<	
Marrese Christine	All Other	〈	<	<	<	<	<	<	<	<	<	
Bachhuber Marcus	All Other	ζ.	<	<	<	<	<	<	<	<	<	
Battini Ramakrishn	All Other	〈	<	<	<	<	<	<	<	<	<	
Cole Kimberly	All Other	〈	<	<	<	<	<	<	<	<	<	
Davis Raquel	All Other	<	<	<	<	<	<	<	<	<	<	
Nolan Patrick	All Other											
Fornari Eric	All Other	<	<	<	<	<	<	<	<	<	<	
Ow Thomas	All Other	〈	<	<	<	<	<	<	<	<	<	
Vermeulen Marsia	All Other	〈		<	<		<	<	<	<	<	
Bartsch Sona	All Other	〈	<	<	<	<	<	<	<	<	<	
Ajaimy Maria	All Other	ζ	<	<	<	<	<	<	<	<	<	
Chamnongvongse Pirahatai	All Other	<	<	<	<	<	<	<	<	<	<	
Ohri Nitin	All Other											
Karabakhtsian Rouzan	All Other	ζ.	<	<	<	<	<	<	<	<	<	
Suwandhi Pauline	All Other											
Duffy Katherine	All Other	<	<	<	<	<	<	<	<	<	<	
Amstel David Jeremy	All Other											



Page 688 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name					<	ζ (All Other	Hofmann Joanna Frances
Provider Name Provider Casegory 2 Au 2 Au 2 Au 2 Au 3 Au	<	\	<	<	<	<	All Other	Chacko Celin
Provider Name Provider Casegory 2ai 2ai 2ai 2ai 2ai 3ai < < <		<	<	<	<	All Other	Lee Jimmy	
Provider Name	< < < < < < < < < < < < < < < < < < <		<	<	ζ.	ζ.	All Other	Fung Chaw Gloria
Provider Name Provider Category 2 a.i 2 b.i 2 b.i 3							All Other	Henriquez Gabriela Maria
Provider Name Provider Category 2 a.ii 2 a.ii 2 b.ii 2 b.ii 2 b.ii 3 b.i 3 b.i 3 b.i 4 a.ii Province All Other All Other Image: Category	< <	<	<	<	<	<	All Other	Pelliciari Nicholas Anthony
Provider Name Provider Category 2a1 2a1 2b1 2b1 3b1						All Other	Samaroo Parbhu Dyal	
Provider Name Provider Category 2a.i 2a.ii 2b.iii 2b.iiii 2b.iii 2b.iii 2b.iii	< < <	<	<	<	<	<	All Other	Wolfe Diana
Provider Name Provider Category 2 all 2 bit 2 bit 2 bit 3 bit 3 bit 3 bit 4 bit Infine All Other 2 co							All Other	Cheng Wei
Provider Name Provider Category 2 ali 2 bit 2 bit 2 bit 2 bit 3 bit 3 bit 3 bit 4	< < <	<	<	<	<	<	All Other	Sony Deepthi
Provider Name Provider Casegory 2ai 2aii 2bii 2bii 3ai 3	< < < < < < < < < < < < < < < < < < <		<	<	<	<	All Other	Gruber Brian James
Provider Name Provider Category 2ai 2bil 2bil 2bil 3bil 3cl 3dil 4alii Lence All Other x </td <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>All Other</td> <td>Tang Nelson</td>							All Other	Tang Nelson
Provider Name Provider Category 2a.i 2a.ii 2b.iii 2b.ii 2b.ii 2b.ii 2b.ii 2b.ii 3a.i 3b.i 3d.i 3d.ii 4alii renoe All Other All Other III III III 2b.ii 2b.ii 2b.ii 3a.i 3d.i 3d.ii 4alii renoe All Other III	< < < < < < < < < < < < < < < < < < <		<	<	<	<	All Other	Beruke Hanna
Provider Name Provider Category 2.a.i 2.b.ii 2.b.ii 2.b.ii 2.b.ii 2.b.ii 3.b.i 3.b.i 3.d.ii 4.alii Honce All Other	< < < < < < < < < < < < < < < < < < <	<	<	<	<	<	All Other	Naz Sofia Yusuf
Provider Name Provider Category 2 a.i 2 a.ii 2 b.ii 2 b.ii 2 b.ii 3 b.i 3 b.i 3 d.i 4 a.ii Li Culnio All Other I Interce I Interce <t< td=""><td></td><td></td><td></td><td></td><td></td><td></td><td>All Other</td><td>Serrano Miriam</td></t<>							All Other	Serrano Miriam
ler Name Provider Category 2.a.i 2.a.ii 2.b.ii 2.b.ii 2.b.ii 3.b.i 3.b.i 3.c.i 3.d.i 4.a.ii All Other All Other XX	< < < < < < < < < < < < < < < < < < <	<	<	<	<	<	All Other	Wadke Rahul C
Provider Name Provider Category 2.a.i 2.a.ii 2.b.ii 2.b.ii 2.b.ii 2.b.ii 2.b.ii 3.b.i 3.b.i 3.c.i 3.d.i 4.a.iii Torence All Other All Other							All Other	New York City Childrens Center
Provider Name Provider Category 2.a.ii 2.a.iii 2.b.iv 3.b.i 3.b.i 3.d.i 3.d.i <t< td=""><td>< < /td><td><</td><td><</td><td><</td><td><</td><td><</td><td>All Other</td><td>Kirk Jeffrey</td></t<>	< < < < < < < < < < < < < < < < < < <	<	<	<	<	<	All Other	Kirk Jeffrey
Provider Name Provider Category 2.a.ii 2.a.iii 2.b.iii 2.b.iii 3.b.i 3.b.i 3.d.ii 4.aiii Jii All Other							All Other	Matos Elaine
Provider Name Provider Category 2.a.ii 2.a.ii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii ii All Other All Other Image: Category	< < < < < < < < < < < < < < < < < < <	<	<	<	<	<	All Other	Amico Jennifer
Provider Name Provider Category 2.a.i 2.a.ii 2.b.ii 2.b.ii 3.b.i 3.b.i 3.d.ii 4.aiii ii All Other All Other Image: Al	< <		<	<		<	All Other	Choudhury Mahin
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii 2.b.iii 3.b.i 3.d.i 3.d.ii 4.a.iii ii All Other All Other III							All Other	Shunamon Nicole
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.d.ii 4.a.iii picrence All Other Ill Other	< < < < < < < < < < < < < < < < < < <		<	<		<	All Other	O'Banyoun-Organ Tirana
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iv 3.a.i 3.b.i 3.d.i 4.a.iii ii All Other All Other Image: Category Image: Category<							All Other	Broadway Dallas
rovider Name Provider Category 2.a.i 2.a.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii All Other All Other III	< <		<	<		<	All Other	Vigoda Ivette
rovider Name All Other Provider Category 2.a.i 2.a.ii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii All Other All Other Image: All Other Image: All O	< < < < < < < < < < < < < < < < < < <		<	<	<	<	All Other	Shiwbaran Leena Shaleen
Provider Name Provider Category 2.a.i 2.a.ii 2.b.ii 2.b.ii 3.b.i 3.c.i 3.d.ii 4.a.iii Loce All Other All Other Image:	< < <		<	<	<	<	All Other	Spencer Monica Awurafua
Provider Name Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii All Other All Other Image: All Other of the control of							All Other	Money Kelsey Erin
Provider Name Provider Category 2.a.i 2.a.ii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii Iorence All Other All Other Iorence							All Other	De Guzman Paul Quinto
Provider Name Provider Category 2.a.ii 2.a.iii 2.b.iii 2.b.iii 3.b.i 3.c.i 3.d.ii 4.a.iii							All Other	Lawal Tosin Florence
Provider Category 2.a.i 2.a.iii 2.b.iii 2.b.iv 3.a.i 3.b.i 3.c.i 3.d.ii 4.a.iii	< <		<	<	<	<		Di Biase Luigi
	3.b.i 3.c.i 3.d.ii 4.a.iii				2.a.iii	2.a.i	Provider Category	Provider Name




Page 689 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Noel Stephen R	All Other										
Bass Kenneth	All Other										
Yung Pik Sai	All Other	<	<	<	<	<	ζ	ζ	ζ		<
Pillet Jason Benjamin	All Other										
Mathew Renu	All Other	<	<	<	<	<	<	ζ.	<	<	<
Jean-Jacques Lamercie Mohane	All Other										
Mitchell Arlene N	All Other										
Bobra Shalini	All Other										
Besser Richard E	All Other										
Yepes Marin Diana V	All Other	<		~	<		<	<	<	<	<
Nguyen Tracy Thuy	All Other										
Saleem Omar	All Other	<		~	<		<	<	<	<	<
Berrak Su Gulsun	All Other	<	<	<	<	<	<	<	<	<	<
Mccafferty Hallie	All Other	<	<	<	<	<	<	<	<	<	<
Faiyaz Seema	All Other	<		<	<		<	<	<	<	<
Brown Athena	All Other	<	~	~	<	<	<	<	<	<	<
Siddiqui Zehra	All Other										
Son Hwa	All Other	<						<	<	<	<
Arevalo Sandra J	All Other	<	<	<	<	<	<	<	<	<	<
Saddoo Paulette Claire	All Other										
Muniz De La Pena Cristina	All Other	<	<	<	<	<	<	<	<	<	<
Straatmann Caroline Elizabeth	All Other	<		<	<		<	<	<	<	<
Mark C Liszewski	All Other	<	<	<	<	<	<	<	<	<	<
Marquez Manuel	All Other	<		<	<		<	<	<	<	<
Duchnowski Eva	All Other										
Wimbish Folake	All Other	<	<	<	<	<		<	<	<	<
Sebastian Sonia	All Other										
Mercedes Angela	All Other										
Caron Elizabeth	All Other	<		<	<		<	<	<	<	<
Wong Brian Sze-Lik	All Other	<	<	<	<	<	<	<	<	<	<
Holt Elizabeth	All Other	<	<	<	<		<	<	<		<



Page 690 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Banerjee Sara Ellsasser Richard Del Arca Hernan Cesar Ito Ryosuke Hinds Erica Natalia Mann Shari Ellen Shin Dong-In Fabros Ernest Richard Astrero Granit Volkan Berko Netanel Stern Coplowitz Shana Leitstein Harris Sta Ana Victor Montano Cristina V Atrio Jessica Maria Amuta Jeanne Uchechi Abelow Chaya Batya Rivera Enid Yvette Raghavan Sreekala Spencer Trudy I	All Other All Other		Image: square of the		\$\\ \\ \\ \\ \\ \\ \\ \\ \\ \\ \\ \\ \\	3.a.i					
Berko Netanel Stern Coplowitz Shana	All Other	<	<	<	<	<	<	<	<	<	
Leitstein Harris Sta Ana Victor	All Other	<	<	<	<	<	<	<	<	<	
Montano Cristina V	All Other	<	<	<	<	<	<	<	<	<	
Atrio Jessica Maria Amuta Jeanne Uchechi	All Other	<	<	<	<	<	<	<	<	<	
Abelow Chaya Batya	All Other	<	<	<	<	<	<	<	<	<	
Rivera Enid Yvette Raghavan Sreekala	All Other	<	<	<	<	<	<	<	<	<	
Spencer Trudy I	All Other										—
Mends Francine Ivy	All Other										
Asher Tara Lavonae	All Other										
Kastner Theodore A	All Other										
Breborowicz Andrzej Krzysztof	All Other	<	<	<	<	<	<	<	<	<	
Cruz Jessica	All Other	<	<	<	<	<	<	<	<	<	
Adams Kelly	All Other	<	<	<	<	<	<	<	<	<	_
Fyffe Ullanda Pattion	All Other	<	<	<	<	<	<	<	<	<	
Joseph Shija	All Other	<	<	<	<	<	<	<	<	<	_
Figueiredo Catarina Marisa	All Other	<		<	<		<	<	<	<	-
Umylny Pauline L	All Other	<	<	<	<	<	<	<	<	<	



Page 691 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bhatt Muneer	All Other	<	<	<	<	<	<	<	<	<	<
Scantlebury Monica Ann	All Other										
Anusionwu Reagan	All Other	<	ζ.	<	<	<	<	<	<		<
Talib Hina Javid	All Other	<	<	<	<	<	<	<	<	<	<
Hotchkiss Laura	All Other										
Zampolin Richard	All Other	<	<	<	<	<	<	<	<	<	<
Madaline Theresa Fitzgerald	All Other	<	ζ.	<	<	<	<	<	<	<	<
Slosar Magdalena	All Other	<	<	<	<	<	<	<	<	<	<
Mendez Barbara	All Other										
Ceide Mirnova Emmanuelle	All Other	<	ζ.	<	<	<	<	<	<	<	<
Shankar Adurthy Ananth	All Other	<	<								
Lee Janet B	All Other	<	<	<	<	<	<	<	<	<	<
Guilliames Conair	All Other										
Davidson Sasha Marie	All Other	<	<	<	<	<	<	<	<	<	<
Cheng Eric Jen-Hao	All Other	<	<	<	<	<	<	<	<	<	<
Huang Hongying	All Other	<	<	<	<	<	<	<	<	<	<
Patel Amit	All Other	<	<	<	<	<	<	<	<	<	<
Levin Erika	All Other										
Castillo Thais Melissa	All Other	ζ.	<	<	<	<	<	<	<	<	<
Murakami Noriyuki	All Other	<	<	<	<	<	<	<	<	<	<
Galen Benjamin Thomas	All Other	<	<	<	<	<	<	<	<	<	<
Liggett Alicia L	All Other										
Mahgerefteh Joseph	All Other	<	<	<	<	<	<	<	<	<	<
Mehta Anita K	All Other										
Felsen Uriel	All Other	<	<	<	<	<	<	<	<	<	<
Thornton Kimberly	All Other	<	<	<	<	<	<	<	<	<	<
Buresch Arin Marie	All Other	<	<	<	<	<	<	<	<	<	<
Hawkins Eleanor	All Other										
Baig Mahadi	All Other	<	<	<	<	<	<	<	<	<	<
Blair Donald J	All Other	ζ.		<	<		<	<	<	<	<
Srinivasan Maria Cristina	All Other	<		<	<		<	<	<	<	<




Page 692 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

<	<	<	<	<	<	<	<	<	<	All Other	Lukin Dana
										All Other	Fraser Candice N
<	<	<	<	<	<	<	<	<	<	All Other	Amorosa Louis
										All Other	Yu Bo
<	<	<	<	<	<	<	<	<	<	All Other	Kim Stacey
										All Other	Venegas-Borselino Carla
<	<	<	<	<	<	<	<	<	<	All Other	Pothula Aravind
										All Other	Pettei Edward
<	<	<	<	<	<	<	<	<	<	All Other	Glotzbach Kristi
										All Other	Patel Ronak Amrut
<	<	<	<	<	<	<	<	<	<	All Other	Chiocconi Sofia
<	<	<	<	<		<	<		<	All Other	Mitchell Eric
										All Other	Hemel Deborah
<	<	<	<	<		<	<		<	All Other	Salcedo Vanessa
										All Other	Newell Mary
										All Other	Lado Juan Jose
										All Other	Chacko Kristina
										All Other	Shah Chirag Dinesh
										All Other	Goel Swati
										All Other	Bell Jason Henry
										All Other	Jablonska Marzena
<	<	<	<	<	<	<	<	<	<	All Other	Corey Patrick Spencer
<	<	<	<	<	<	<	<	<	<	All Other	Kwah Joann A
										All Other	Raymon Gail Margarita
<		ζ.	<	<	ζ.	<	<	<	ζ.	All Other	Holland Sally Ann
										All Other	Miller Neville Alfonso
<	<	ζ.	<	<	ζ.	<	<	<	<	All Other	Forman Katie Rae
										All Other	Brooks Steven Elliot
<	<	ζ.	<	<	ζ.	<	<	<	<	All Other	Stern Kenan Walter Davis
<	<	<	<	<	<	<	<	<	<	All Other	Rezai Gharai Leila
<		ζ.	<	<	ζ.	<	<	<	<	All Other	Rider Amanda Marie
4.c.ii	4.a.iii	3.d.ii	3.c.i	3.b.i	3.a.i	2.b.iv	2.b.iii	2.a.iii	2.a.i	Provider Category	Provider Name
									ects	Participating in Projects	




Page 693 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Chaitowitz Mark H	All Other	<	<	<	ζ.	<	<	<	<	<	<
Rahmanian Marjan	All Other	<	<	<	<	<	<	<	<	<	<
Liff Jeremy	All Other	<	<	<	<	<	<	<	<	<	<
Draper Lawrence	All Other										
Mehra Shilpa	All Other	<	<	<	ζ.	<	<	<	<	<	<
Norton Brianna	All Other	<	<	<	<	<	<	<	<	<	<
Tabatabaie Vafa	All Other	<	<	<	ζ.	<	<	<	<	<	<
Boules Heidi Mary	All Other										
Gibber Marc Jason	All Other	<	<	<	<	<	<	<	<	<	<
Khan-Ali Madhury	All Other	<	<	<	<	<	<	<	<	<	<
Brown Nicole	All Other	<	<	<	<	<	<	<	<	<	<
Mani Nithya	All Other										
Perez Hector	All Other	<	<	<	<	<	<	<	<	<	<
Kho Sheryl Grace Rosero	All Other	<		<	<		<	<	<	<	<
Campbell Velma Lyn	All Other										
Canestraro Julia	All Other										
Albanese Janine M	All Other										
Chen Christine W	All Other										
Gould Jennifer Ann	All Other										
Hue Jennifer E	All Other										
Poarangan Puspa	All Other	<	<	<	<	<	<	<	<	<	<
Mushekov Timur	All Other	<	<	<	<	<	<	<	<	<	<
Carl Lamour-Occean Carline	All Other	<	<	<	<	<	<	<	<		<
Kornblum Michelle	All Other	<		<	<		<	<	<	<	<
Afzal Amna S	All Other	<	<	<	ζ.	<	ζ.	<	<	<	<
Jain Ruchicka	All Other	<	<	<	ζ.	<	ζ.	<	<	ζ.	<
Cho Woojin	All Other	<	<	<	<	<	<	<	<	<	<
Ntiamoah Kwabena	All Other	<	<	<	<	<	<	<	<		<
Mcquaid Monica Mary	All Other										
Lawson Katharine Rieke	All Other										
Zheng Yun Yan	All Other	<						<	<	<	<



Page 694 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Burgoyne Brian All Other	Patel Reeena All Other	Vielot Claudyn All Other	Lim Hyeong Young All Other	Hwang Andrew All Other	Ishak Charbel All Other	Jewish Board Family Child A All Other	Blair Jordana Sarah All Other	Ceesay Lamin S All Other	Leuchten Scott J All Other	Smith Heather Ann All Other	Ningthoujam Sunita All Other	Kommana Harisha All Other	Lee Diana All Other	Ogbonna Rose N All Other	Johns Tanya All Other	Scott Pardella Jolanda All Other	Ustun Berrin All Other	Pittman Kai All Other	Faliszek James All Other	Shmukler Anna All Other	Natarajan Rupa Narayani All Other	Noone Rachel Harden All Other	Setty Sudarshan All Other	Azam Mohammad Mahboob All Other	Jefferson Karen All Other	Wong Joyce All Other	Erdfarb Amichai Joshua All Other	Edell Marsha All Other	Laude Amy Kristin All Other	Bhopi Rashmi Sudhakar All Other	Provider Name Provider Category	Farticipating in Projects
				<			<	<	<	<	<			<		<	<	<	<	<	<		<	<			<		<	<	2.b.iii	
				~			<	<	<		<			~		<	<	<	<	<	<		<	<			<		<	<	2.b.iv	
				< <			<	<	<	< <	< <			<		< <	< <	< <	<	<	< <		< <	<			< <		< <	<	3.a.i 3.b.i	-
				` '			` <	\ <	< <		<			· ·		\	` '	· ·		` '	\		· ·	` '			` '		` '	` `	o.i 3.c.i	-
				<				<	<		<			<		<	<	<	<		<		<	<			<		<	<		-
							<	<	<	<	<			<		<	<	<	<	<			<	<			<			<	4.a.iii	
				<			<	<	<	<	<			<		<	<	<	<	<	<		<	<			<			<	4.c.ii	



Page 695 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

,											
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Baron Sarah	All Other	<	<	<	<	<	<	<	<	<	<
Blanco Patricia Filart	All Other	<	<	<	<	<	<	<	<	<	<
Hicks Kandree	All Other										
Ankola Prashant	All Other										
Lam Fung Yi	All Other										
Satyadeo Meera H	All Other	<	<	<	<	<	<	<	<	<	<
Sankin Alexander I	All Other	<	<	<	<	<	<	<	<	<	<
Montilla Medrano Elilary	All Other										
Catholic Managed Long Term Inc	All Other	<	<								
Sims Daniel	All Other	<	~	~	<	<	<	<	<	<	<
Mor Nadav	All Other	<	~	~	<	<	<	<	<	<	<
Raiszadeh Farbod	All Other										
Stephens Daniel	All Other										
Cavagnaro John A	All Other	<	<	<	<	<	<	<	<	<	<
Jain Priti	All Other										
Weichman Katie E	All Other										
Bucci John P	All Other										
Parikh Neeti Bharat	All Other	<	<	<	<	<	<	<	<	<	<
Aponte Kali Chandra	All Other	<	<	<	<	<	<	<	<	<	<
Oviedo Luz	All Other	<	<	<	<	<	<	<	<	<	<
Hoang Bang	All Other	<	<	<	<	<	<	<	<	<	<
Arthur Jill	All Other										
Melvin William Scott	All Other	<	<	<	<	<	<	<	<	<	<
Koai Esther	All Other	<	<	<	<	<	<	<	<	<	<
McIellan Beth	All Other										
Cabreza Vivienne Lopez	All Other	<	<	<	<	<	<	<	<	<	<
Khan Sidrah	All Other	<	<	<	<	<	<	<	<	<	<
Levy Brenda Freha	All Other										
Sarwar Uzma	All Other	<	<	<	<	<	<	<	<	<	<
Harding Katherine L	All Other										
Dumas Marie	All Other										



Page 696 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)



Page 697 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Yee Michael	All Other										
Carey Michelle	All Other										
Yousuf Md Abdullah	All Other	ζ.	ζ.	<	<	<	<	<	<	〈	<
Balaskonis Asimina	All Other										
Feldman Jay	All Other										
Schoenberg Mark P	All Other	<	<	<	<	<	<	<	<	<	<
Kouyate Mohamed	All Other										
Osman-Wager Jamie Lauren	All Other	<	<	<	<	<	<	<	<	<	<
Murphy Caroline Ann	All Other										
Pearlman Shoshannah	All Other	<	<	~	~	~		<		<	
Lan Andrew	All Other	<	<	<	<	~	<	<	<	<	<
Outlaw Desiree	All Other										
Lott Community Home Health Care Inc	All Other										
Annunziata Guiseppe	All Other	<		<	<		<	<	<	<	<
Koss Valerie	All Other										
Abbott Ethan Ernest	All Other	<	<	<	<	~	<	<	<	<	<
Eisenberger Eliezer T	All Other	<		<	<		<	<	<	<	<
Doj Operations Associates Llc	All Other										
Roman Jasmin	All Other	<	<	<	<	<	<	<	<		<
Wynn Carrie J	All Other										
Toscano Fiore Vincent	All Other										
Jewish Home Lifecare Community Serv	All Other										
Juthani Viral Virendra	All Other	<	<	<	<	~	<	<	<	<	<
Copeland Ebony R	All Other	<	<	<	<	<	<	<	<	<	<
Tiwari Akankasha	All Other										
Fogwell Leigh	All Other	<	<	<	<	<	<	<	<	<	<
Chaperon Jeannelle	All Other	<		<	<		<	<	<	<	<
Suman Ajay	All Other	ζ.		<	<		<	<	<	<	<
Nayudu Suresh Kumar S	All Other	ζ.						<	<	ζ.	<
Autry April	All Other										
Mcauliffe John Christopher	All Other										




Page 698 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Mackersey Kiri Suzanne Mathelier Krystina T Rivera Shania Tamara Hagge-Greenberg Aaron F	All Other	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Mackersey Kiri Suzanne Mathelier Krystina T Rivera Shania Tamara Hagge-Greenberg Aaron F	All Other										
Mathelier Krystina T Rivera Shania Tamara Hagge-Greenberg Aaron F											
Rivera Shania Tamara Hagge-Greenberg Aaron F	All Other	<	<	<	<	<	<	<	<	<	<
Hagge-Greenberg Aaron F	All Other	<	<	<	<	<	<	<	<	<	<
	All Other										
Gover Mary Trace	All Other	<	<	<	<	<	<	<	<	<	<
Eckard Valerie Rockwell	All Other	<		<	<		<	<	<	<	<
Cancel David	All Other										
Kamal Layla Georges	All Other	<	<	<	<	<	<	<	<	<	<
Furgiuele Miriam	All Other	<	<	<	<	<	<	<	<	<	<
Henneberry Kyle J	All Other	<		<	<		<	<	<	<	<
Novetsky Akiva Pesace	All Other	ζ.		<	<		<	<	<	<	<
Panayiotopoulos Aristotle	All Other	<	<	<	<	<	<	<	<	<	<
Cohen Stuart Lance	All Other	ζ.	<	<	<	<	<	<	<	<	<
Clapp Mara Alexandra	All Other	<	<	<	<	<	<	<	<	<	<
Robles Juan Carlos	All Other	ζ.	<	<	<	<	<	<	<	<	<
Burnol Joel Matthew	All Other										
Blum Corinne E	All Other										
Phan Tyler Tai	All Other										
Gialvsakis John Peter	All Other										
Jinghui Xie	All Other	ζ.		<	<		<	<	<	<	<
Rehmani Razia	All Other										
Brown Haydee	All Other										
Lowes Michelle	All Other	ζ.	ζ.	<	<	<	<	<	<	<	<
Kanavy Holly	All Other										
Brutsaert Erika	All Other	ζ.	<	<	<	<	<	<	<	<	<
Garg Karan	All Other	ζ.	ζ.	<	<	<	<	<	<	<	<
Jermyn Rita	All Other	<	<	<	<	<	<	<	<	<	<
Bellamkonda Tara	All Other	<	<	<	<	<	<	<	<	<	<
Park Connie	All Other	ζ.	<	<	<	<	<	<	<	<	<
Kang Joann	All Other	ζ.	<	<	<	<	<	<	<	<	<
Yoon Michele	All Other										




Page 699 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Cinegory Zali		Participating in Projects	ects										
Al Ones Al One	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
All Other All	Cimt Karene	All Other											
Bo Al Other All Other	Ferzli Myriam	All Other	<	<	<	<	<	<	<	<	<	<	
Al Other Maniel Al Other Manie	Rand Stephanie	All Other											
MIONNEY All Onney Al	Shariff Saadat	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Ashraf Mohammad	All Other											
All Other All	Carlos Pans Daniela	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All	Pallack Robyn	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Anampa Mesias Jesus	All Other	<	<	<	<	<	<	<	<	<	<	
All Other	Powell Kristin	All Other											
All Other All Other	Narang Rahul	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Jain Sachin	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Stern David R	All Other											
All Other 41 All Other 41 All Other 42 All Other 43 43 43 44 44 45 43 46 43 47 43 48 43 49 44 41 44 41 45 43 44 44 45	Barmettler Anne	All Other	<	<	ζ.	<	<	<	<	<	<	<	
All Other	Ravikumar Deepa	All Other	<	<	ζ.	<	<	<	<	<	<	<	
All Other All Ot	White Devon	All Other											
All Other All Other All Other V. V. V. V. V. V. V. V. V. V. V. V. V. V	Shoshani Nechama	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Altschul David	All Other											
All Other All Other	Ogoke Bentley	All Other											
All Other All Other	Arias John	All Other	<		<	<		<	<	<	<	<	
All Other All Other	Mahadeo Kris Michael	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Boardman John	All Other	<		<	<		<	<	<	<	<	
All Other All Other	Suri Asif	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other	Gabriel Liana	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other C. C. C. C. C. C. C. C. C. C. C. C. C. C	Bruno Charles	All Other	<	<	<	<	<	<	<	<	<	<	
a All Other All Other All Other All Other All Other All Other All Other All Other All Other	Seth Ami	All Other	<		ζ.	<		<	<	<	<	<	
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Borrayes Lester	All Other	<	<	<	<	<	<	<	<	<	<	
All Other All Other All Other All Other All Other All Other All Other	Kerner Jeffrey	All Other											
lai All Other I I I I I I I I I I I I I I I I I I I	Kazzi Massoud	All Other	<		<	<		<	<	<	<	<	
eha All Other Signature Si	Takematsu Mai	All Other	<	<	<	<	<	<	ζ	<	<	<	
All Other	Kwon Patrick	All Other											
	Khinvasara Neha	All Other	<	<	<	<	<	<	<	<	<	<	




Page 700 of 757 **Run Date:** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Name Provider Category 23.1		Participating in Projects	cts									
Al Other All Other A	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
All Others All Others	Barraza Giselle		<	<	<	<	<	<	<	<	<	<
Adoneric All Otheric Control Adoneric Control Contro	Chiong Brian	All Other	<		<	<		<	<	<	<	<
Al Other All Other Control Control Con	Shirinov Robert	All Other										
Al Other All Other Control Con	Green Judith	All Other										
All Other All Other C C C C C C C C C C C C C C C C C C C	Harroche Jessica	All Other	<	<	<	ζ.	<	<	<	<	<	<
Al Other Al	Safo Stella	All Other	<	<	<	<	<	<	<	<	<	<
Gash Aul Other Color	Choice Curtis	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Goldschmiedt Judah	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Walsh Melissa	All Other										
All Other All Other	Virani Zahra	All Other	<	<	<	<	<	<	<	<		<
All Other All Other	Mehta Sukrant	All Other										
All Other All Other	Jacobs Charleen	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Ot	Yoon Hannah	All Other										
All Other X	Guevara Ernesto Jose	All Other										
All Other All Other	Pimentel Veronica	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Shaban Nada	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other C. C. C. C. C. C. C. C. C. C. C. C. C. C	Mushi Juliet Estomih	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Gavrilova Tatyana	All Other										
All Other \$1 \$1 \$2 \$3	Lacayo Allen	All Other										
All Other 4	Marrero Jessica	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Gamss Rebecca	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other	Tannebaum Jonathan	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Malyszko Bozena	All Other	<		<	<		<	<	<	<	<
All Other All Other All Other 3	Thomas Vivek	All Other										
All Other \$\frac{1}{3}\$ All Other \$\frac{1}{3}\$ All Other \$\frac{1}{3}\$ All Other \$\frac{1}{3}\$ All Other \$\frac{1}{3}\$ All Other \$\frac{1}{3}\$ All Other \$\frac{1}{3}\$ \$\frac{1}{3}\$ <td>Del Rivero Jaydira</td> <td>All Other</td> <td></td>	Del Rivero Jaydira	All Other										
All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other All Other	Werden Scott	All Other	<		<	<		<	<	<	<	<
All Other All Other All Other All Other All Other All Other All Other All Other	Fang Yanan	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other All Other	Kaplan-Weisman Laura	All Other	<	<	<	ζ.	<	<	<	<		<
All Other All Other	Hauck Kevin	All Other	<	<	<	<	<	<	<	<	<	<
	Torres-Deas Lucille	All Other	<	<	<	<	<	<	<	<	<	<
	Manik Arvind Chandulah	All Other										




Page 701 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Spaliaras Joanne	All Other										
Swedish Kristin Anne	All Other	<	<	~	<	<	<	<	<	<	<
Mulaikal Elizabeth R	All Other	ζ.		~	<		ζ.	ζ.	<	ζ.	ζ.
Lapidus Robert L	All Other	<		~	<		<	<	<	<	<
Pechter Patricia M	All Other										
Avitable Nicholas	All Other	<		~	<		<	<	<	<	<
Upadhyay Shivanck	All Other	~		<	<		<	<	<	<	<
Grundland Sharon	All Other										
Shylinska Ilona	All Other	~		<	<		<	<	<	<	<
Lopez Taina	All Other	~	<	<	<	<	<	<	<	<	<
Li Norah	All Other	~	<	<	<	<	<	<	<	<	<
Uy Vincent	All Other	<		<	<		<	<	<	<	<
Joseph Anise	All Other	<		<	<		<	<	<	<	<
Sreeram Radhika	All Other	<	<	<	<	<	<	<	<	<	<
Sachdeva Crystal	All Other	<	<	<	<	<	<	<	<	<	<
Subramanya Nalini	All Other										
Kang Joy	All Other	<	<	<	<	<	<	<	<	<	<
Khalid Laila	All Other	<	<	<	<	<	<	<	<	<	<
Abuzeid Al-Waleed Mohamed	All Other	<	<	<	<	<	<	<	<	<	<
Hine Orion	All Other	<		<	<		<	<	<	<	<
Rayannavar Arpana	All Other	<		<	<		<	<	<	<	<
Snyder Liat S	All Other	<	<	<	<	<	<	<	<	<	<
Schroeder Joyce D	All Other	~		<	<		<	<	<	<	<
Owusu-Agyemang Priscilla	All Other										
Gumbs Maudina S	All Other	<	<	<	<	<	<	<	<	<	<
Kwofie Stella	All Other										
Theventhiran Alex B	All Other	~	<	<	<	<	<	<	<	<	<
Salcedo Osiris	All Other	~	<								
Sanchez Carlos Alfonso	All Other	~	<	<	<	<	<	<	<	<	<
Capra Theresa Marie	All Other	~	<	<	<	<	<	<	<	<	<
Caces Wilfredo	All Other						_				




Page 702 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Provider Canagoy Zai		Participating in Projects	cts									
Al Diner Al	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Al Other Al Management of the first state of the fi	Cartmill Kimberly		<	ζ.	<	ζ.	<	〈	<	<	<	<
mone All Others CIL IN CALL STATE AND THE S	Pham Shirley	All Other	<	ζ.	<	<	<	<	<	<	<	<
All Other State of the Color of	Childs Claiborne	All Other	<	<	<	<	<	<	<	<	<	<
Shay Al Other Control of the Control	Morris Daniel	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	Bangar Maneesha	All Other	<	ζ.	<	<	<	<	<	<	<	<
All Other All	Snellings John	All Other	<	<	<	<	~	<	<	<	<	<
All Other All	Gervits Maria	All Other	<	ζ.	<	<	<	<	<	<	<	<
All Other All Other	Slinchenkova Olena	All Other	<	<	<	<	<	<	<	<	<	<
All Other All	In Haejin	All Other										
All Other Interest	Garg Richa	All Other	<						<	<	<	<
blea All Other X <t< td=""><td>Okoli Oscar</td><td>All Other</td><td><</td><td><</td><td><</td><td><</td><td>~</td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Okoli Oscar	All Other	<	<	<	<	~	<	<	<	<	<
sjan All Other IX	Silva Katrina Shea	All Other	<		<	<		<	<	<	<	<
All Other All	Daniel Reny Rajan	All Other	<	<	<	ζ.	<	<	<	<	<	<
Roger All Other X <	Shabazz Jahid	All Other										
rika All Other X <t< td=""><td>Anderson John Roger</td><td>All Other</td><td><</td><td></td><td><</td><td><</td><td></td><td><</td><td><</td><td><</td><td><</td><td><</td></t<>	Anderson John Roger	All Other	<		<	<		<	<	<	<	<
All Other All	Kondaveeti Harika	All Other										
R All Other X	Singhal Raman	All Other	<	<	<	<	~	<	<	<	<	<
Inthia Caskey All Other All Oth	Obrien Patrick R	All Other	<		<	<		<	<	<	<	<
DD All Other S	Oberfelder Cynthia Caskey	All Other	<		<	<		<	<	<	<	<
Elizabeth All Other All Other C <td>Garay Miryam D</td> <td>All Other</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td><</td> <td></td> <td><</td>	Garay Miryam D	All Other	<	<	<	<	<	<	<	<		<
All Other \$\frac{1}{3}\$	Sicular Sandra Elizabeth	All Other										
All Other All Other	Smith Tracy G	All Other	ζ.		<	<		<	<	<	<	<
e All Other All Other Image: Control of the control	St Felix Wendy	All Other	<	<	<	<	~	<	<	<	<	<
E All Other All Other I I Other All Other I I I I I I I I I I I I I I I I I I I	Dimaio Julianne	All Other										
All Other All	Licuanan Lloyd	All Other	<	<	<	<	<	<	<	<	<	<
n All Other All Other Image: Control of the control	Crocco Lauren E	All Other	<	<	<	<	<	<	<	<	<	<
All Other All Other All Other Image: Control of the control of	Baghdadi Salim	All Other										
All Other All Other All Other All Other All Other All Other	Kajita Grace R	All Other										
All Other All Other All Other	Ravi Anita	All Other										
	Grubb Kristen	All Other	<		<	<		<	<	<	<	<
	Reddy Divyabalakrishna	All Other										



Page 703 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ets									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Malasky Charlotte	All Other	<	<	<	<	<	<	<	<	~	<
Taich Liliana Monica	All Other										
Fein Daniel	All Other										
Shayevitz Jay Robert Md	All Other	<	>	<	<	<	<	<	<	<	<
Patel Dwaita	All Other	<		ζ.	<		<	<	<	<	<
Abraham Nitya	All Other	<	>	<	<	<	<	<	<	<	<
Callender Kimberly	All Other	<	~	<	<	<	<	<	<	<	<
Hipkens Sarah	All Other										
Awwad Reem	All Other	<		<	<		<	<	<	~	<
Owens Jamie	All Other	<	<	<	<	<	<	<	<	~	<
Reyes Gil Morayma	All Other	<	<	<	<	<	<	<	<	<	<
Hayde Nicole	All Other	<	<	<	<	<	<	<	<	<	<
Kapur Avnit	All Other	<		<	<		ζ.	<	ζ.	<	<
Standefer Julia	All Other										
Vocational Inst Proj Comm Svc	All Other										
Lamsen Marie Louies M	All Other										
Millwood Annie R D	All Other										
Hirschfeld Azriel	All Other										
Gassert Kelli A	All Other	<	<	<	<	<	<	<	<	<	<
Oren Jonathan	All Other										
Mantzaris Ioannis	All Other	<	<	<	<	<	<	<	<	<	<
Roy Alyssa Marie	All Other	<	<	<	<	<	<	<	<	<	<
Shah Akash D	All Other	<		<	<		ζ.	ζ.	<	<	<
Murthy Sandhya	All Other	<	<	ζ.	<	<	ζ.	ζ.	<	<	<
Maxson Emily	All Other										
Holland-Ridges Angela	All Other	<	<	<	<		ζ.	ζ.	<		<
Amber Court At Home Llc	All Other										
Romero-Williams Rosetta Ramona	All Other	<				<		ζ.			<
Cooper Marcina	All Other										
Ene Ada Romina	All Other	<	<	<	<	<	ζ.	ζ.	<	<	<
Fontes Joao Daniel Trindade	All Other	<	<	<	<	<	<	<	<	<	<




Page 704 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	S	נ									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Grullon Massiel	All Other										
Teigen Nickolas	All Other	<	<	<	<	<	<	<	<	<	<
Keltz Julia Gail	All Other										
Neto Nicole	All Other	<	<	<	<	<	<	<	<	<	<
Lee Chang Alfredo	All Other	<	<	<	ζ.	ζ	<	<	〈	ζ	<
Winkler Karyn	All Other										
Graham Luner Salome	All Other										
Tanner Kathryn Elizabeth	All Other	<	<	<	<	<	<	<	<		<
Spencer Jade Nicole	All Other										
Giftos Jonathan Matthew	All Other	<	<	<	<	<	<	<	<	<	<
Mansour Mayce	All Other	<	<	<	<	<	<	<	<	<	<
Ford Elizabeth Anne	All Other										
Yang Fan	All Other										
Le Jenna Nguyen	All Other	<	<	<	<	<	<	<	<	<	<
Ruggiero Lauren Marie	All Other										
Shah Mansi Rajendra	All Other	<	<	<	<	<	<	<	<	<	<
Voleti Pramod Babu	All Other										
Adusei Isaac Fenteng	All Other										
Hicks Nina M	All Other	<	<	<	<	<	<	<	<	<	<
Baltazar Gerard	All Other										
Regina Angela	All Other										
Hakima Laleh	All Other	<	<	<	<	<	<	<	<	<	<
Bulman Paul	All Other										
Rosner Jonathan	All Other										
Harmon Bryan	All Other	<	<	<	<	<	<	<	<	<	<
Tyau Nicholas Daniel	All Other										
John Jereesh T	All Other	<	<	<	<	<	<	<	<	<	<
Caldwell William	All Other	<	<	<	<	<	<	<	<	<	<
Kim Gregory Kyonghoon	All Other										
Curato Mark	All Other	<		<	<		<	<	<	<	<
Khedimi Rabea	All Other										



Page 705 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	ects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Petesic Nikolas	All Other										
Fiori Kevin	All Other	ζ.	ζ.	ζ.	<	ζ	ζ.	ζ	ζ	<	<
Greenberg Sofiya A	All Other	ζ.	ζ.	<	<	ζ	<	<	ζ	<	<
Schortz Jed Ryan	All Other										
Barlow Lauren	All Other										
Kopa Justin	All Other										
Bader Anna Shlionsky	All Other	<	<	<	<	<	<	<	<	<	<
Vega Mario	All Other	<	<	<	<	<	<	<	<	<	<
Leavitt Karla	All Other	<	<	<	<	<	<	<	<	<	<
Findley Molly	All Other										
Tsui Eva C	All Other										
Manheimer Eric	All Other										
Saeed Omar	All Other	<	<	<	<	<	<	<	<	<	<
Kurdali Basil	All Other										
Guo Xiaoling	All Other	<	<	<	<	<	<	<	<	<	<
Rodriguez Idelka	All Other	ζ.	<	<	<	<	<	<	<	<	<
Lucas Daniel	All Other	<		<	<		<	<	<	<	<
Kucherov Alexander	All Other										
Ruddy-Ramirez Cory	All Other	<	ζ.	<	<	<	<	<	<		<
Moni Saila	All Other	ζ.	ζ.	<	<	<	<	<	<	<	<
Lu Tiffany	All Other	<	<	<	<	<	<	<	<	<	<
Alkhairw Hadeel	All Other	<	<	<	<	<	<	<	<	<	<
Surti Aarti	All Other	ζ.	<	<	<	<	<	<	<	<	<
Shi Yang	All Other	<	<	<	<	<	<	<	<	<	<
Riccobono Brianna	All Other										
Kabarriti Rafi	All Other	ζ.	ζ.	<	<	<	<	<	<	<	<
Sirikanjanapong Sasis	All Other	<	<	<	<	<	<	<	<	<	<
Morningside Acquisition I Llc	All Other										
Vivek Kumar	All Other										
Aggarwal Shilpi	All Other	<	<	<	<	<	<	<	<	<	<
Gaduputi Vinaya Vital	All Other										



Page 706 of 757 **Run Date :** 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Bloomgarden Noah Aaron	All Other	<	~	>	<	<	<	<	<	<	<
Shah Seema	All Other	<	<	<	ζ.	<	ζ.	<	<		<
Davis Tony	All Other	<	~	~	ζ.	<	ζ.	<	<		<
Olivo Villabrille Raquel Melina	All Other	<	~	~	<	<	<	<	<	<	<
Chen Jen-Ting	All Other	<	~	~	<	<	<	<	<	<	<
Kells Amy	All Other										
Li Jack	All Other										
Gulko Edwin	All Other	~	~	<	<	<	<	<	<	<	<
Gandhi Stacey	All Other	~	~	<	<	<	<	<	<	<	<
Engelbertz Fabian	All Other	<	<	<	<	<	<	<	<	<	<
Akiyama Matthew	All Other	<	<	<	<	<	<	<	<	<	<
Paul Allison	All Other										
Fedebagha Raquel	All Other										
Arutyunyan Marina	All Other										
Gomez Hernandez Jaime	All Other	<	<	<	<	<	<	<	<	<	<
Pike Lily	All Other										
Sponholz Luke	All Other										
Weiss David	All Other	~	<	<	<	<	<	<	<		<
Black Eucilda	All Other										
Koleilat Issam	All Other										
Huang Anna Fang-Mei	All Other										
Kinon Merritt Drew	All Other										
Jerome David	All Other	<	<	<	<	<	<	<	<	<	<
Hocking Stephanie	All Other	<	<	<	<	<	<	<	<	<	<
Joolukuntla Niharika	All Other										
Margulis Roman	All Other	<	<	<	<	<	<	<	<	<	<
Lamonica Donna	All Other										
Gillespie Daniel	All Other										
Munir Saira	All Other										
Desarden Connie Anjoli	All Other	<	<	<	<	<	<	<	<	<	<
Tugman Cheryl	All Other	<	<	<	<	<	<	<	<	<	<



Page 707 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in Projects	cts									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Dayan-Rosenman David Samson	All Other	<	<	ζ.	ζ.	<	ζ.	ζ	<	<	<
Boutos Ekaterini	All Other										
Prince Tresa Smitha	All Other	<	〈	ζ.	ζ.	<	ζ	ζ	<	<	<
Neimark Matthew	All Other	<	<	ζ.	ζ.	<	ζ.	ζ	<	<	<
Doshi Tina Vinay	All Other	<	<	ζ.	ζ.	<	ζ.	ζ	<	<	<
Okrent John Lazear	All Other										
Nguyen Kim	All Other	<	<	<	ζ.	<	<	<	<	<	<
Berman Rachel Ariel Stein	All Other										
Oza Sandra	All Other										
Tan Stephanie	All Other	<	<	<	<	<	<	<	<	<	<
Kanahara Satoko	All Other										
Hellbusch Amy	All Other	<		<	<		<	<	<	<	<
Moreno Yvonne	All Other	<		<	<		<	<	<	<	<
Powell Kimone	All Other										
Callaway Edward	All Other										
Escarfuller Juan Apolinar	All Other	<	<	<	<	<	<	<	<	<	<
Oputa Aghogho	All Other										
Ngamougou Anasthasie	All Other										
Zevallos-Ramos Michelle A	All Other										
Roberts-Murray Lloydette	All Other										
Schiff Eugene Charles	All Other										
Bhullar Puneet	All Other	<		<	<		<	<	<	<	<
Omrdd/Leake And Watts Nyc Msc	All Other										
Polizzi Laura Netburn	All Other										
Tolia Bhupendra M	All Other										
Ahmed Sana	All Other										
Ayers Zumara Elizabeth	All Other	<	<	<	<	<	<	<	<	<	<
Gesten Amanda Garrett	All Other										
Olivares Maldonado Gonzalo	All Other										
Pan Jingyu	All Other										
Milne Dafne A	All Other										



Page 708 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Radow Arthur B	All Other	~		~	~		~	~	~	~	~	
Miele Marilyn	All Other											
Lessne Adam	All Other											
Ravikumar Aarti	All Other											
Akrami Jason	All Other	~		~	~		~	~	~	~	~	
Vitale Michael Eric	All Other											
Singanamala Naveen	All Other											
Louissaint Gina Marie	All Other											
Janian Medical Care Pc	All Other											
Ro Angela Sukyn	All Other											
Mannancheril Anita B	All Other											
Zhang Kan	All Other											
Jarrett Kelly Andre Md	All Other											
Insel Aaron	All Other											
Esmaeili Azadeh	All Other											
Whetsell William	All Other	~		~	~		~	~	~	~	~	
Pope John Burton	All Other											
Lodish Galya S	All Other											
Davis Jennifer Elaine	All Other											
De La Huerta Rafaela Maria	All Other											
Dodi Amos	All Other											
Trevino Lara Elizabeth	All Other											
Chaudhri Ali Aftab	All Other											
Vigliotti Natalya Leonidovna	All Other											
Restnepo Lina Maria	All Other											
Beltran Maria	All Other											
Dy Kimberly Therese	All Other											
Serafin Dana J	All Other											
Columbus-Jang Michele Dorthy-Naseem	All Other											
Rovno Hazel	All Other											
Jaswani Vijay	All Other											



Page 709 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i 2.a.	iii 2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Chatod Elaine	All Other									
Erlichman David Baruch	All Other									
Davoudzadeh Reubin Pooya	All Other									
Jnderland Lisa Joy	All Other									
Cumarasamy Narmadan Akileswaran	All Other									
Ahmadian Lohrasb	All Other									
Shkurovich Sergey	All Other	~	~	~		~	~	~	~	~
faleki Sara	All Other									
Sarungbam Judy	All Other									
rski Glenn	All Other									
Sanderson Dana Ellen	All Other									
iu Kenneth Garbo	All Other									
ad Yamini Arunkumar	All Other									
Cushnir Margarita	All Other									
Vang Linda	All Other									
Kavanoor Krithika Sukumar	All Other									
Ali Haneen	All Other									
ian Xuejun	All Other									
ax Yonit	All Other									
edesco Kurtis	All Other									
Ding Cheng	All Other									
Orton Sarah	All Other									
yalon Omri Binyamin	All Other									
Goldsammler Michelle	All Other									
Green Rashidah Muhammad	All Other									
piro Ari	All Other									
Porsey Brian Eugene	All Other									
Iallik Sarah	All Other									
Pardo Dustin	All Other									
gonafer Senayet Dereje	All Other									
Smith Jonathan Aaron	All Other									



Page 710 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green											
	Participating				_						
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Takshyna Olga	All Other										
Mathai Ashwini	All Other										
Suh Christine Y	All Other										
Tischenkel Bryan Ross	All Other										
Lee Jimmy Sheng-I	All Other										
Kahn Mani	All Other										
Cooper Sonata	All Other										
Rasania Sapna Sangani	All Other										
Kovac Evan Zev	All Other										
Moore Deann Elizabeth	All Other										
Giji Bindu	All Other										
Abubaker Syeda Juwairiyah	All Other										
Cristallo Jessica Ray	All Other										
Manners Kereme	All Other										
Castellot Michael Robert	All Other										
_i Wei	All Other										
Chougar Christina Elizabeth	All Other										
Zheng Amy	All Other										
Mankodi Aimee Theresa	All Other										
Chipman Candice Rachelle	All Other										
Thill Zoey	All Other										
Ezzat Sarah Ahmed	All Other										
Kaplan Julie	All Other										
Cooperman Dustin	All Other										
Aguirre David Alexander	All Other										
Attaalla Mina Emad	All Other										
Rodriguez Glennis Mercedes	All Other										
Huang Renee	All Other										
Bencosme Abel	All Other										
Pesci Susan Edna	All Other										
Derrick Kristina M	All Other										
	· · · · · · · · · · · · · · · · · · ·	i		·		•		•			



Page 711 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ibrahim Mediha Iqbal	All Other											
Watts Kara Lenae	All Other											
Rizvi Syed Farhan Iqbal	All Other											
Mcnulty Carla Miriam	All Other											
Dukette Rozelle J	All Other											
Kremen Oran James Ali	All Other											
Rashid Moira A	All Other											
Tiu Timothy Kevin	All Other											
Castiblanco Claudia	All Other											
Fuller Anne	All Other											
Burdette David	All Other											
Mehta Vikas	All Other											
Belle Troy	All Other											
Koch Christophe	All Other											
Quraishi Mohammed	All Other											
Gupta Neil	All Other											
Yeung Lisa	All Other											
Alarcon-Cardenas Deni G	All Other											
Meigh Abigial Erin	All Other											
Kim Elly Jinok	All Other											
Barua Rudra Dev	All Other											
Wilson Caroline	All Other											
St. Barnabas Nursing Home Inc.	All Other											
Soliterman Eugenia A	All Other											
Jewish Home Lifecare - Bronx Adhc	All Other											
Riverdale Center For Nursing And Rehabilitation, Llc	All Other											
Beth Abraham Health Services	All Other											
Terrace Healthcare Center, Inc.	All Other											
Schnurmacher Center For Rehabilitation And Nursing	All Other											
Zevon Doris Yvette	All Other											
Sloves James Howard	All Other											



Page 712 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.	o.iv 3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Burgoyne Brian	All Other										
Turner James Haskew	All Other										
Alison Karasz	Uncategorized										
Monica Hines-Bigg	Uncategorized										
Peturah Thompson	Uncategorized										
Shi Khor	Uncategorized										
Lichtschein Sima	Uncategorized										
Mcpherson, Lonnette	Uncategorized										
Zaphin Varghese	Uncategorized										
Binta Balde	Uncategorized										
Kelsey Lutchman	Uncategorized										
Shernette Richardson	Uncategorized										
James, Paul	Uncategorized										
Calvary Hospital Inc	Uncategorized										
Montefiore Hosp Medical Group	Uncategorized										
Hospice Of New York Llc	Uncategorized										
Bright Nkrumah	Uncategorized										
Bronx Addiction Trt Ctr	Uncategorized										
Thomas, Yvonne	Uncategorized										
United Bronx Parents Inc Ai	Uncategorized										
Ikezi,Gerald	Uncategorized										
Alan Supraner	Uncategorized										
Mental Health Association Of Nyc In	Uncategorized										
Aisha Lewis	Uncategorized										
Nebo Chinyere A	Uncategorized										
Karki Manisha	Uncategorized										
Jainarine Khovita	Uncategorized										
Compassionate Care Hospice Ny	Uncategorized										
Odyssey House Of New York	Uncategorized										
Washington Pharmacy Corp	Uncategorized										
St Agathas 13 Hayden Circle	Uncategorized										



Page 713 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Brice,Marly	Uncategorized											
Progressive Home Health Services, Inc.	Uncategorized											
Catholic Charities Comm Svcs Arch	Uncategorized											
Michael Sapadin	Uncategorized											
Chukwueke,Tony C	Uncategorized											
Dorothy Weiss	Uncategorized											
Seventh Elm Drug Corp	Uncategorized											
Michelle Irene Strakosch	Uncategorized											
Jessica Yakush-Williams	Uncategorized											
Wilma Soto	Uncategorized											
Durk, Robyn	Uncategorized											
Anane Felita	Uncategorized											
Nordia Coke	Uncategorized											
Alvin Strelnick	Uncategorized											
Klaver, Jessica	Uncategorized											
Community Resrc Ctr Christoph	Uncategorized											
Crespo Oliver	Uncategorized											
Ernestina Aboagye	Uncategorized											
Kumbar, Vijay S., Md	Uncategorized											
Yanique Pryce	Uncategorized											
Lubin Kathiana	Uncategorized											
Maria Abreu	Uncategorized											
Ruderman Doreen	Uncategorized											
Casa Promesa Nrs Home Adhc	Uncategorized											
Brenda Ortiz	Uncategorized											
Comprehensive Care Mgt D&T Ct	Uncategorized											
Jewish Bd Fam & Child Gan Icf	Uncategorized											
Harrison, Michael	Uncategorized											
Tyjenski,Robert	Uncategorized											
Heather Childress	Uncategorized											
Tairu Trerra	Uncategorized											



Page 714 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Salety Net Providers in Green	Participating in Pr	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Lawlor, Jacqueline	Uncategorized											
Florence Nwaduwa	Uncategorized											
Borriello Leigh-Ann	Uncategorized											
Sottile, Kristen N., Rd	Uncategorized											
Gomez Diana	Uncategorized											
Karma Yangchen	Uncategorized											
Marie Bien-Aime	Uncategorized											
St Vincent Depaul Res Adhc	Uncategorized											
Center For Urban Comm Svces	Uncategorized											
Laurence Adams	Uncategorized											
William Ansorge	Uncategorized											
Clemencia Deabreu	Uncategorized											
133709episc Mis Soc College Ave Icf	Uncategorized											
Association To Benefit Children-Fast Break Mobile Mental Health Clinic	Uncategorized											
Robinel Tongol	Uncategorized											
Jesse Krulwich	Uncategorized											
Institute For Family Hlth	Uncategorized											
Davila, Rosa	Uncategorized											
Christine Sheu	Uncategorized											
Harvey Annmelissa	Uncategorized											
Zuleha Alindi-Howell	Uncategorized											
Providence Rest	Uncategorized											
Sharmila Makhija	Uncategorized											
Montefiore Prof Billing Group	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Catholic Guard Soc Hamptn Bay	Uncategorized											
Providence Rest Non Occ	Uncategorized											
Regional Aide For Interim Need, Inc. (R.A.I.N.)	Uncategorized											
Sartawi Rami Tariq	Uncategorized											
Promise Home Care Agency Inc	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											



Page 715 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Romero Martha Miss	Uncategorized											
Daniel Thompson	Uncategorized											
Kuttiyara, Jeena, Pa	Uncategorized											
France Shereen	Uncategorized											
Joseph Marlo	Uncategorized											
Arons Emily	Uncategorized											
Palencia Sharon	Uncategorized											
Victoria Rivera	Uncategorized											
Montefiore Medical Center	Uncategorized											
Metropolitan Jewish Home Care, Inc., (Mjg Nursing Home Company Lthhcp) D/B/A Mjhs Long Term Care	Uncategorized											
Marcel Stevenson	Uncategorized											
Institute For Family Hlth	Uncategorized											
Haynes, Sonia	Uncategorized											
Mcleod Takiysha	Uncategorized											
Lazarre Fernande	Uncategorized											
Laura Luciano	Uncategorized											
Uloma Okereke	Uncategorized											
Sharmaine Jones	Uncategorized											
Schnapp,Marisa	Uncategorized											
Guest Brittany Day	Uncategorized											
Samuel Martin	Uncategorized											
Wayne Ctr For Nursing & Rehab	Uncategorized											
Martha Rodriguez	Uncategorized											
Jcca Residential Treatment Center - Edenwald	Uncategorized											
St Agathas Depaul Icf	Uncategorized											
Partners In Care	Uncategorized											
Peter Buckley	Uncategorized											
Bailey House Ai	Uncategorized											
St Marys Hospital For Childre	Uncategorized											
Medalliance Medical Health Services	Uncategorized											
Cardinal Mccloskey School And Home	Uncategorized											
								1				



Page 716 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Oguagha Ifeanyi Mr.	Uncategorized											
Sonia Dhargalkar	Uncategorized											
Yrline Menelas	Uncategorized											
Kimberly Sorace	Uncategorized											
Berman, Diane	Uncategorized											
Laura Striffler	Uncategorized											
Willock Glenda	Uncategorized											
Hammons Sharon	Uncategorized											
Fatima Varziyeva	Uncategorized											
Kenny Painson	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
New York Neuro And Rehab Ctr	Uncategorized											
Ucp Nyc Michaelangelo Apt 4e,	Uncategorized											
Berrios Rayner	Uncategorized											
Scan Ny Volunteer Parent Assc	Uncategorized											
Frisenda, Susan	Uncategorized											
Longo,Robyn	Uncategorized											
Connors, Sarah	Uncategorized											
Getho Jeudine	Uncategorized											
Dominique Pierre-Louis	Uncategorized											
Danielle Garcia	Uncategorized											
Kemberly Douglas	Uncategorized											
Nancy Santana	Uncategorized											
Evans Camille	Uncategorized											
Sanchez Raymond	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Otto Kernberg	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Lesley-Ann Murray	Uncategorized											
Dipna Rx Inc	Uncategorized											
Quarry Road Pathology Services Pc	Uncategorized		1				1	1				



Page 717 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Amber Court Of Westbury	Uncategorized											
Alexander Infusion Llc	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Chen Cindy	Uncategorized											
√aibhav Zaveri	Uncategorized											
Henry, Faith	Uncategorized											
Durline Brown-Manhertz	Uncategorized											
Tacandong, Ludivina	Uncategorized											
Singh Naressa	Uncategorized											
Juliana Steen	Uncategorized											
St Barnabas Obgyn Pc	Uncategorized											
Counseling Services Of Ny Llc	Uncategorized											
Pioneer Homecare Corp	Uncategorized											
Coover Bonnie	Uncategorized											
Amy Lloyd	Uncategorized											
Hope Center Operations Llc	Uncategorized											
Appiah Esther	Uncategorized											
Hyman-Lovinsky Kemania	Uncategorized											
Kurk Samuel	Uncategorized											
D'Shea Hardy	Uncategorized											
Simmonds Chad	Uncategorized											
Ferraro Ralph	Uncategorized											
Quarry Road Emergency Services Pc	Uncategorized											
Monica Epps	Uncategorized											
Mary-Jo Byrne	Uncategorized											
Sheron Green	Uncategorized											
Rosa Smith	Uncategorized											
Aljud Licensed Home Care Agency Dba Amber Court At Home	Uncategorized											
Shandor Zelenger	Uncategorized											
Hammond,Kimberly	Uncategorized											
Sheneka Rowe	Uncategorized											



Page 718 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Arvella Kia Sinclair	Uncategorized										
Adetinuke Olowoyo	Uncategorized										
Hopkins Drugs Llc	Uncategorized										
Connie Ye	Uncategorized										
Millicent Addo	Uncategorized										
Lewis Davia	Uncategorized										
Salam, Thara A., Pa	Uncategorized										
Schacter-Gampel Hannah	Uncategorized										
Lovera Gerson	Uncategorized										
Alexander Johnnie	Uncategorized										
Robert Kaufman	Uncategorized										
Louis Cuoco	Uncategorized										
Aneta Skrobacz, Lpmhc, Casac	Uncategorized										
Carolyn Rios	Uncategorized										
Lazar Matthew W	Uncategorized										
Edobor Nosa	Uncategorized										
Sedgwick Pharmacy Inc	Uncategorized										
Diane Levien	Uncategorized										
Tuzzo,Deborah	Uncategorized										
Lott Community Home Health Care Inc	Uncategorized										
Centerlight Certified Home Health A	Uncategorized										
David Teddy	Uncategorized										
Elysia Morciglio	Uncategorized										
Rubie Michelle Sytian	Uncategorized										
Meyers Laura	Uncategorized										
Imesha Smith	Uncategorized										
Medical Center Pharmacy Inc	Uncategorized										
Colleen Schaffling	Uncategorized										
Oluwafunmilayo Bomide	Uncategorized										
Taylor Alena	Uncategorized										
Vassell-Muir Joan Mrs.	Uncategorized				1			1			



Page 719 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Rosario Atilano	Uncategorized											
Thejewishboardfamilyandchildrenservices	Uncategorized											
Friedman Jack D Rpa	Uncategorized											
Whyles-Mcintosh Dahlia	Uncategorized											
Maria Adamian	Uncategorized											
Schervier Nursing Care Center	Uncategorized											
Joseph Piliero	Uncategorized											
Elizabeth Martinez	Uncategorized											
Joseph A. Tamagna, Dds	Uncategorized											
New Alternatives F Children	Uncategorized											
Walsh, Constance	Uncategorized											
Williams Makeda	Uncategorized											
Bukola Olabinjo	Uncategorized											
Ercole Christina M	Uncategorized											
Ebony Deroche	Uncategorized											
Tidjeni Beloume	Uncategorized											
Renaissance Adult Day Care Services Llc	Uncategorized											
Sue Amanda	Uncategorized											
Christie Grace	Uncategorized											
Balthazar Love	Uncategorized											
Diop Mbene	Uncategorized											
Amanda Henderson	Uncategorized											
Riverdale Mental HIth CI	Uncategorized											
Andrew Koo	Uncategorized											
Jankowski,Slawomir	Uncategorized											
yesel Pierre-Louis	Uncategorized											
Szarnicki Anna Victoria	Uncategorized											
Rasaq Oyinboade	Uncategorized											
Christine Bloor	Uncategorized											
Mijares Mary Beth	Uncategorized											
Layachi Maureen	Uncategorized											



Page 720 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Vanessa Wissing	Uncategorized										
Rae Kaitlyn	Uncategorized										
Theodore Akabuoga	Uncategorized										
Monica Prempeh	Uncategorized										
Sherry-Ann Hector	Uncategorized										
Manaiza Anecia	Uncategorized										
Morris Heights Health Center	Uncategorized										
David Prezant	Uncategorized										
Sharon Sverd	Uncategorized										
Sunico Celsa Mrs.	Uncategorized										
Gregory Welsh	Uncategorized										
Megan Russell	Uncategorized										
Dariana Tolentino Caba	Uncategorized										
Institute For Family Hlth	Uncategorized										
Mercy Opoku	Uncategorized										
Angela Yip	Uncategorized										
Aissatou Diallo	Uncategorized										
Celestina Nwambuonwo	Uncategorized										
Sashena Woodhouse	Uncategorized										
Mattison Cilisha	Uncategorized										
Coriolan Emmanuel	Uncategorized										
John Mertle	Uncategorized										
Leopold Allen	Uncategorized										
Boateng Jones	Uncategorized										
Karen Myrie	Uncategorized										
Greenhope Services For Women	Uncategorized										
Leana Palmer	Uncategorized										
Shining Star Home Care Llc	Uncategorized										
Singh, Manpreet K., Pa	Uncategorized										
Town Total Health Llc	Uncategorized										
Giselle Lie-Ten-Soeng	Uncategorized										



Page 721 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Guerin Gagliastri	Uncategorized											
Somuah Linda	Uncategorized											
Kieltyka Elizabeth	Uncategorized											
Stand Pharmacy Inc	Uncategorized											
Catholic Guard Soc Payson Ave	Uncategorized											
St. Barnabas Hospital - Mental Inpatient	Uncategorized											
Terence Cardinal Cooke Hcc	Uncategorized											
Montefiore Medical Center	Uncategorized											
Episc Mis Soc Metro N (1966)	Uncategorized											
Jeannine Silvestre	Uncategorized											
Shimoji, Toru	Uncategorized											
Bainbridge Adult Day Care Center Ii, Llc	Uncategorized											
Christine Anaya	Uncategorized											
David Cookish	Uncategorized											
Morris Nikki	Uncategorized											
/ns Of Ny Hospice Care	Uncategorized											
Astor Home For Children Fbt	Uncategorized											
John Smollon	Uncategorized											
Mt Carmel Pharmacy Inc	Uncategorized											
Kathy Duncan, Lcsw	Uncategorized											
Melissa Folkes	Uncategorized											
Chasten, Delores L	Uncategorized											
Bronx Anesthesia Services Pc	Uncategorized											
Sah Margaret Ntiamoah	Uncategorized											
Monica Encina	Uncategorized											
Fordham Drugs Inc	Uncategorized											
Annicka Alexander	Uncategorized											
Camille Carrasco	Uncategorized											
Areba Casriel Institute	Uncategorized											
Fedcap Rehabilitation Services Inc	Uncategorized											
Timothy J Kennedy	Uncategorized						1					



Page 722 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Avrille Davis	Uncategorized											
Spei, Ekaterini	Uncategorized											
Bonnie Taylor	Uncategorized											
Chinedu Agu	Uncategorized											
Andrew-Lester Chua	Uncategorized											
Rosa Viosanny Miss	Uncategorized											
Desmont Johanne	Uncategorized											
Whitaker Emily Ms.	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Vives,Alexis E	Uncategorized											
Katia Nelson	Uncategorized											
Hope, Ryan C., Pa	Uncategorized											
Bart, Madelyn	Uncategorized											
Krenn Caitlin Ms.	Uncategorized											
Sciacca, Joann	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Mzl Home Care Agency, Llc	Uncategorized											
Dolins Karen Dr.	Uncategorized											
Modupe Sonuyi	Uncategorized											
Amanda Bontempo	Uncategorized											
Joseph Dedy	Uncategorized											
Brigitte P. Nkounkou	Uncategorized											
Wilkie, Thomas	Uncategorized											
Jesse Afriyie	Uncategorized											
Scholastica Thiongo	Uncategorized											
Giselle Lorius	Uncategorized											
Christian Oliver	Uncategorized											
Baez Ricardo	Uncategorized											
Achufusi Adaora	Uncategorized											
Mark Czaja	Uncategorized											
Seniorcare Emergency Medical Servic	Uncategorized											



Page 723 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

* Safety Net Providers in Green	Doutining time	in Projects										
2	Participating			1			1			1		
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Julio Gorga	Uncategorized											
David Shafritz	Uncategorized											
Montefiore Medical Ctr Ai	Uncategorized											
Specialty Care Pharmacy Inc	Uncategorized											
Morris Heights HIth Ctr Ai	Uncategorized											
Penelope Rosenblatt	Uncategorized											
Persaud, Nalini	Uncategorized											
Jones,Bryan	Uncategorized											
Port Morris Home Care Agency Dba Constant Care Health	Uncategorized											
Services												
Joan Bennett	Uncategorized											
Candace Campbell	Uncategorized											
Fatou Ka	Uncategorized											
Lybrand Lindsey	Uncategorized											
Lankin Gabrielle	Uncategorized											
Ursula Jaquez	Uncategorized											
Stephen Tracey Ms.	Uncategorized											
Baluyot Peachy	Uncategorized											
Samantha Kelly	Uncategorized											
Ivonne Segarra	Uncategorized											
Kelia Martin	Uncategorized											
Mrs. Mary'S Place Hcs Inc. Dba Heart To Heart Home Care	Uncategorized											
Montefiore Medical Ctr Ai	Uncategorized											
Naima Abdus-Salaam	Uncategorized											
Sherryleen Elisca	Uncategorized											
Rhea Graham	Uncategorized											
Flores Berta	Uncategorized											
Rita Ojevwe	Uncategorized											
Burnett Joniqueca	Uncategorized											
Williams Camille Mrs.	Uncategorized											
Tompkins,Leslie R	Uncategorized											
Pushpa Pangeni	Uncategorized											



Page 724 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating ir							_				
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Harriet Hanyabui	Uncategorized											
Yi Guo	Uncategorized											
Mattina Sara	Uncategorized											
Davis Glenis	Uncategorized											
Mclymontbrown Kisha Mrs.	Uncategorized											
Brown Jasmin	Uncategorized											
Anne Stockton	Uncategorized											
Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)	Uncategorized											
Victoria Abad (Robles)	Uncategorized											
Susanna Levin	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Kasinee Patumanon	Uncategorized											
Abner Perez	Uncategorized											
Moshe Schiffmiller	Uncategorized											
Bimbo G. Ibitoye	Uncategorized											
Gibson, James, Pa	Uncategorized											
Pamphile Shanta	Uncategorized											
Harrilal Melissa Anura	Uncategorized											
Gotham Per Diem Inc	Uncategorized											
PROMESA	Uncategorized											
Altagracia D. Soriano Contreras	Uncategorized											
Bleau,Erik S	Uncategorized											
Kolnick, Justin	Uncategorized											
Talia Wilson	Uncategorized											
Willow Leitch	Uncategorized											
Toure Yanisse	Uncategorized											
Lee, Youn Jea	Uncategorized											
Narida Morle	Uncategorized											
Lundy Jacqulin	Uncategorized											
Lind, Joyce	Uncategorized											
Eran Bellin	Uncategorized											



Page 725 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Leslie Lehner	Uncategorized											
Bronx Health Center	Uncategorized											
Catholic Guard Soc E 202 St	Uncategorized											
Michael Prystowsky	Uncategorized											
Shelton, Clarence	Uncategorized											
Trujillo, Jeanette	Uncategorized											
Rtf Jewish Board Goldsmith Ct	Uncategorized											
Yana Krmic	Uncategorized											
Tucker Charlet	Uncategorized											
Carllyne Moran	Uncategorized											
Tompkins, Elaine	Uncategorized											
Adventus Pharmacy Solutions	Uncategorized											
Grace Lam	Uncategorized											
Marie Christian	Uncategorized											
Edward Gaudin	Uncategorized											
Williams Tameeka	Uncategorized											
Bainbridge Nursing & Rehab Ct	Uncategorized											
St Barnabas Nursing Home	Uncategorized											
Scott Wetzler	Uncategorized											
St. Barnabas Hospital - Hemodialysis	Uncategorized											
All Metro Home Care Services Of New	Uncategorized											
Episc Mis Soc Morris Ave Icf	Uncategorized											
Rtf Childrens Village	Uncategorized											
George Rima	Uncategorized											
Salvador Gonzalez	Uncategorized											
Alexandra Corwin	Uncategorized											
Sovannary Tan	Uncategorized											
Wembo Anthonet Nkashiama-George	Uncategorized											
Erika German	Uncategorized											
Alexis Barbara	Uncategorized											
La Casa De Salud Inc	Uncategorized								1			



Page 726 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Morningside Acquisition 1, Llc D/B/A Morningside Nursing And Rehabilitation Center	Uncategorized											
New York Neuro And Rehab Ctr	Uncategorized											
Bronx Pc	Uncategorized											
Community Resrc Ctr Apt 6f	Uncategorized											
Tine, Jennifer	Uncategorized											
Bradley Schnebel	Uncategorized											
Shakema Sidberry	Uncategorized											
Stephen Wisely	Uncategorized											
Patricia Tenerella-Brody	Uncategorized											
Lendita Prlesi	Uncategorized											
Manukas Maria	Uncategorized											
Sandra Cousley-Smith	Uncategorized											
Diane C. Mceniry	Uncategorized											
Parker, Pamela	Uncategorized											
Sucheep Piyasirisilp	Uncategorized											
Hurwitz Glenn Mr.	Uncategorized											
Sarah Stapleton	Uncategorized											
Catholic Guard Soc E Hampton	Uncategorized											
Farhad Saei	Uncategorized											
Gregory Corley, Msw	Uncategorized											
Konopka, Elizabeth	Uncategorized											
Jennice Riley	Uncategorized											
Nataliya Kravchenko	Uncategorized											
Doepp, Kathryn	Uncategorized											
Castro Kristoffer Leonard	Uncategorized											
Robert Brewster	Uncategorized											
Community Resrc Ctr Michelang	Uncategorized											
Regina Reardon	Uncategorized											
Harris, Roger	Uncategorized											
Kornbluth, David	Uncategorized											
Community Care Management Partners	Uncategorized											



Page 727 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Euphemia Akindipe	Uncategorized										
Price Cobert E Jr	Uncategorized										
Rionne Edwards Bovain	Uncategorized										
Katelynn Dilendik	Uncategorized										
Pichardo, Julia	Uncategorized										
Rachel Atlas	Uncategorized										
Karin Ofir	Uncategorized										
Donna Mah	Uncategorized										
Santhusia Baksh	Uncategorized										
Manhattan Rx Llc	Uncategorized										
lean-Pierre Kaleena	Uncategorized										
Darzi Merav	Uncategorized										
Peralta Kelvin	Uncategorized										
chu Valery Dr.	Uncategorized										
Community Resrc Ctr River Pk	Uncategorized										
Catholic Guard Soc Marion Ln	Uncategorized										
Gutwein Md & R A Sable Md P	Uncategorized										
Bronx Center Rehab & Hith Car	Uncategorized										
olanda Kedzierski	Uncategorized										
lew York Foundling Hospital	Uncategorized										
inatu Ali	Uncategorized										
Melanie Douglas	Uncategorized										
eisha Landsmark-Ogaga	Uncategorized										
Asian Community Care Management	Uncategorized										
Ilison, Shalisha	Uncategorized										
ackie Denise Garcia	Uncategorized										
/olly,Avivit	Uncategorized										
egeis Care Center	Uncategorized										
ew York Neuro And Rehab Ctr	Uncategorized										
Accentcare Of New York Inc	Uncategorized										
Nasser Zolfaghari	Uncategorized										



Page 728 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Judith Brooks	Uncategorized											
Beville,Felicia	Uncategorized											
Antonio Araujo	Uncategorized											
Enyeribe Enyinna	Uncategorized											
Patricia Smith	Uncategorized											
Hmb Pharmacy Management Llc	Uncategorized											
Sidibe, Aboulaye, Pa	Uncategorized											
Perez, Alexandra	Uncategorized											
Гri Center - Bronx	Uncategorized											
ranks Mercedes	Uncategorized											
Vendy Agard	Uncategorized											
keoma Onyejiekeibeya	Uncategorized											
Sabuohien Bridget	Uncategorized											
Vells Vanessa	Uncategorized											
Calvary Hha & Hospice Care	Uncategorized											
Mary Sickles	Uncategorized											
Northside Center For Child De	Uncategorized											
Samaritan Village Inc	Uncategorized											
Cwalinski, Karen	Uncategorized											
Suzanne Rosegreen	Uncategorized											
New York Service Network Inc	Uncategorized											
New York Bronx Pediatric Med	Uncategorized											
Stokes-Dinkins, Tiffany	Uncategorized											
ulie Lambiaso	Uncategorized											
aniado Nadia	Uncategorized											
PROMESA	Uncategorized											
Stephano Clermont	Uncategorized											
Calixte Margalie	Uncategorized											
ellez, Maluisa	Uncategorized											
mith Jewell Ms.	Uncategorized											
a Casa De Salud Inc	Uncategorized											



Page 729 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Risikat Olalowo	Uncategorized											
Renaissance Adult Day Care Services -787east Llc	Uncategorized											
Vidal, Lauren	Uncategorized											
Otruba Megan Marie	Uncategorized											
Bronx Park Pulmonary Mediciine Pc	Uncategorized											
University Optometric Ctr	Uncategorized											
PROMESA	Uncategorized											
E Jerome Pharmacy Inc	Uncategorized											
Judy Aschner	Uncategorized											
St Agathas Ardsley Icf	Uncategorized											
Gallagher, Lynne	Uncategorized											
Arthur Swanson	Uncategorized											
Bronx Psychiatric Services Pc	Uncategorized											
Amida Care, Inc.	Uncategorized											
Kessel Kennneth Mr.	Uncategorized											
Bronx Community Home Care, Inc. D/B/A Neighbors Home Care	Uncategorized											
Girlyn Garcia	Uncategorized											
Blank David Dr.	Uncategorized											
Micheline Fleurantin	Uncategorized											
Lissette Aybar	Uncategorized											
Collado, Karina	Uncategorized											
Kook, Talya	Uncategorized											
Lindsay Barton, Mhc	Uncategorized											
Bolanle Olorunfemi	Uncategorized											
Robinson Bosede	Uncategorized											
Jimenez Katherine	Uncategorized											
Pascatore Peter	Uncategorized											
Kengmeni Flore	Uncategorized											
Calvary Hospital Inc	Uncategorized											
The Children'S Village	Uncategorized											
Boris Mantell	Uncategorized											



Page 730 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jewish Hm & Hosp For Aged Adc	Uncategorized											
St Agathas 11 Hayden Circle	Uncategorized											
Puerto Rican Fam Inst Icf #2	Uncategorized											
Susan Rooney	Uncategorized											
Kristin Moltz	Uncategorized											
Hannon Tara	Uncategorized											
Andreu, Marcia	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Yanora Brittany	Uncategorized											
Romano Christine	Uncategorized											
Sylvia Adusei	Uncategorized											
Graham-Patrick Phylicia Mrs.	Uncategorized											
Paola Pardo	Uncategorized											
Svetlana Korchevsky	Uncategorized											
Dana Nadel	Uncategorized											
Ibrahim Mumuni	Uncategorized											
Okoroji Philomena Nneka	Uncategorized											
Franco Cynthia Mrs.	Uncategorized											
Jimenez Jennifer	Uncategorized											
Reed Jessica	Uncategorized											
Arms Acres	Uncategorized											
Adina Trotman	Uncategorized											
Otibhor Agbi	Uncategorized											
Union Comm Health Ctr Inc	Uncategorized											
Thomas Lequerique	Uncategorized											
Samia Mambo	Uncategorized											
All Med & Rehab Of New York	Uncategorized											
Elizabeth Borrero	Uncategorized											
Perez Mendez Daysi	Uncategorized											
Clement Asemota	Uncategorized											
Ulices Hernandez	Uncategorized		1				1					



Page 731 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Arms Acres	Uncategorized											
Project Samaritan HIth Svcs I	Uncategorized											
Webster Drugs Inc	Uncategorized											
Paul G Kleinman	Uncategorized											
Special Touch Home Care Services	Uncategorized											
Marcella Augustin	Uncategorized											
Garcon Lovely Delisma	Uncategorized											
Cooperative Home Care Associates	Uncategorized											
Cintron Enid	Uncategorized											
Abraham Ankomah	Uncategorized											
Helaney Chacko	Uncategorized											
Nasir Alabi	Uncategorized											
Lynch,Thomas	Uncategorized											
Hye Sung Kim	Uncategorized											
Cancio,Mary	Uncategorized											
Zazove, Coecillia	Uncategorized											
Montefiore Medical Ctr Ai	Uncategorized											
Asao Hirano	Uncategorized											
Laconia Nursing Home Inc	Uncategorized											
Women In Need Inc	Uncategorized											
Ucp Nyc Michaelangelo Apt 4f,	Uncategorized											
Viktoriya Lasiychuk	Uncategorized											
Knight, Dominique	Uncategorized											
Sbh Physicians Pc	Uncategorized											
Liburd Rodriguez Belkis	Uncategorized											
Sophia Menson	Uncategorized											
Concourse Rehab & Nc Inc	Uncategorized											
Jewish Home & Hosp Bronx Div	Uncategorized											
Michelle Dunn	Uncategorized											
Medicine Center Rx Llc	Uncategorized											
God'S Love We Deliver, Inc.	Uncategorized											



Page 732 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jennifer Lozada	Uncategorized											
Emily Falber	Uncategorized											
Mcdonaugh, Danielle	Uncategorized											
Amber Court Of Pelham Gardens	Uncategorized											
Tosin Omifisoye	Uncategorized											
Shepard, Kerisha K.	Uncategorized											
Anderson Angy	Uncategorized											
Elizabeth Seng	Uncategorized											
Ocfs Bridges To Health Waiver Service Providers B2h Wsp	Uncategorized											
Chanpreet Kaur	Uncategorized											
Ogude Belinda Mrs.	Uncategorized											
Irene Tackie	Uncategorized											
Okafor Kevin	Uncategorized											
Jacobs Mary	Uncategorized											
Ogle Shonette	Uncategorized											
Selfhelp Special Fam Hc Inc	Uncategorized											
Leroy Pharmacy li Llc	Uncategorized											
Jcca Foster Boarding Home (Ocfs)	Uncategorized											
Genaro Hernandez	Uncategorized											
Kwabena Sarh	Uncategorized											
Geel Community Services,Inc.	Uncategorized											
Kerline Guillaume	Uncategorized											
Peace B. Assogba	Uncategorized											
Dominga Vazquez	Uncategorized											
Town Total Health Llc	Uncategorized											
Eziije Kanu	Uncategorized											
Darbes,Lynida	Uncategorized											
Schoor, Gabriella N., Crna	Uncategorized											
Neesha Bastien	Uncategorized											
Green Sherika	Uncategorized											
Lynch Jillian	Uncategorized											



Page 733 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating						1	1				
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Nadine Katz	Uncategorized											<u> </u>
Cort, Hayley E., Md	Uncategorized											
Desyr,Marie	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Jennifer Clarke	Uncategorized											
Maria Romano	Uncategorized											
Dalton, Carline	Uncategorized											
Maryana Koshyk	Uncategorized											
Martin, Kirsten	Uncategorized											
Hima Vadakel	Uncategorized											
Scoca, Daniel B., Pa	Uncategorized											
Borbely, Heather M., Crna	Uncategorized											
Lilla Rainey	Uncategorized											
Cao Tawnie	Uncategorized											
ntensive Care Associates	Uncategorized											
Sarah Church	Uncategorized											
Med-World Acquisition Corp	Uncategorized											
St Agathas Pelham Manor Icf	Uncategorized											
Ronda Facchini	Uncategorized											
Enrico Tobias	Uncategorized											
Amazing Home Health	Uncategorized											
Santiago Betancourt	Uncategorized											
nstitute For Family Hlth	Uncategorized											
Delroy Coleman	Uncategorized											
Pousty, Sarah	Uncategorized											
Hiushan Susan Ng	Uncategorized											
Pierre Lashley Laury	Uncategorized											
Sonila Sema	Uncategorized											
Shirley Saint-Jean	Uncategorized											
gor Gurin	Uncategorized											
Brunner, Nicholas	Uncategorized											



Page 734 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

Provider Name Linares, Lourdes Murray, Latanya R	Provider Category Uncategorized Uncategorized	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
	-					0	3.5.1	3.6.1	J.u.ii	7.0.111	4.6.11	
Murray, Latanya R	Uncategorized											·
	Uncategorized											·
Blake Holl	Uncategorized											
Henry, Andrew	Uncategorized											
Bronx United Ipa, Inc.	Uncategorized											
Abah Patricia	Uncategorized											
The Children'S Village	Uncategorized											
PROMESA	Uncategorized											
Healthcare Radiology And Diagnostic Systems Pllc	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Christmas Thomas	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Doctors United	Uncategorized											
Salickran Ravi	Uncategorized											
Bestcare Inc.	Uncategorized											
Robinson, lonez A	Uncategorized											
Linda Primus	Uncategorized											
Moshe Sadofsky	Uncategorized											
Spanos, Stephanie	Uncategorized											
Yasmine Saad	Uncategorized											
Russek Barbara	Uncategorized											
Amber Court At Home Llc	Uncategorized											
Kulak Olha	Uncategorized											
Sanata Diakite	Uncategorized											
Pearl Quarshie	Uncategorized											
Ashley, Angela	Uncategorized											1
Vnsny Community Health Services	Uncategorized											
Claudia Chang	Uncategorized											
Comunilife Mental Health Cl	Uncategorized											·
Andrea Kazlas	Uncategorized											i
Donald Janowitz	Uncategorized											1



Page 735 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	<u>-</u>	j in Projects										1
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Tania Shiminski-Maher	Uncategorized											
Melanie Aure	Uncategorized											
Butler, Kerry A	Uncategorized											
Evangelista Jesus	Uncategorized											
Atif Mahmood	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
Astrid Louis	Uncategorized											
Hanna Z Adult Day Care	Uncategorized											
Ashley Stackpole	Uncategorized											
Patricia Philipps	Uncategorized											
Bhatia Neha	Uncategorized											
Vip Health Care Services Inc	Uncategorized											
Stephane Ntemar	Uncategorized											
Monica Dobson-Shannon	Uncategorized											
Mclean, Leanne	Uncategorized											
Peace Obioha	Uncategorized											
Glenda Walker	Uncategorized											
Ratty, Caitlin	Uncategorized											
Cid Francisco Divinagracia	Uncategorized											
Conifer Park	Uncategorized											
Michael Arvystas	Uncategorized											
Community Resrc Ctr Byron 1	Uncategorized											
Rtf Jewish Board Linden Hill	Uncategorized											
Bay Park Ctr Nursing & Rehab Adhc	Uncategorized											
Deacon Elizabeth	Uncategorized											
Housing Works Inc Ai	Uncategorized											
Brittany Cohen	Uncategorized											
Florival Marie	Uncategorized											
Bassant-Greene Schanti	Uncategorized											
Gloria Quintero	Uncategorized											
Restrepo, Isabel	Uncategorized											



Page 736 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ross Fuller	Uncategorized										
Eac, Inc.	Uncategorized										
Robert Dzhurayev	Uncategorized										
Allure Specialty Pharmacy	Uncategorized										
La Casa De Salud Inc	Uncategorized										
Lupe Gallegos	Uncategorized										
Steven Safyer	Uncategorized										
Veritas Therapeutic Communit	Uncategorized										
Brian Currie	Uncategorized										
St Barnabas Hospital	Uncategorized										
Christina St. Juste	Uncategorized										
Mary Tetteh	Uncategorized										
Finney, Keisha	Uncategorized										
Barbara Domond	Uncategorized										
Shahid Iqra	Uncategorized										
Tri Center - Bronx	Uncategorized										
Elaine Ochoa	Uncategorized										
Fatoumata Juwara	Uncategorized										
Stephenson Roy	Uncategorized										
Patricia Botet	Uncategorized										
Avs Pharmacy Inc	Uncategorized										
Medalliance Medical HIth Svc	Uncategorized										
Riverdale Mental HIth CI	Uncategorized										
Michela Catalano	Uncategorized										
Sharon Tsadik	Uncategorized										
Rosado,William	Uncategorized										
Michelle Villanueva	Uncategorized										
Dalton Beckford Jr.	Uncategorized										
Deborah Cidoine	Uncategorized										
Rodderick Morris, Casac-T	Uncategorized										
St Patricks Home	Uncategorized										



Page 737 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Amato Pharmacy Inc	Uncategorized											
Vandette Carter	Uncategorized											
Basics Inc	Uncategorized											
Onyedika,lfeanyi	Uncategorized											
Throgs Neck Extended Care Fac	Uncategorized											
Gcc Pharmacy Corp	Uncategorized											
Reynolds,Mable	Uncategorized											
Hmb Pharmacy Management Llc	Uncategorized											
Breen, Megan	Uncategorized											
Beliakov Alla	Uncategorized											
Claudean Wright	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Alfieri, Stacy, Crna	Uncategorized											
Shayna John	Uncategorized											
Adedayo Lara	Uncategorized											
Hudson Pointe Riverdale Ct Nr & Reh	Uncategorized											
Jeanette Kobel	Uncategorized											
Michael Lace	Uncategorized											
Asma Mirza	Uncategorized											
New York Foundling	Uncategorized											
Holowitz, Anya	Uncategorized											
Erez Harari	Uncategorized											
Barker-Figueroa Ann	Uncategorized											
Ulysse Marie Andree	Uncategorized											
Massane Kone	Uncategorized											
Christine Gordon-Sorrell	Uncategorized											
Dawn Horath	Uncategorized											
Spence Shantel	Uncategorized											
Esther Shogbanmu	Uncategorized											
Abosede Badmus	Uncategorized											
Ibekwe Theresa	Uncategorized											



Page 738 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gabrielle Pezzulo	Uncategorized											
D'Alisera, Michael	Uncategorized											
Daena Casey, Rn	Uncategorized											
Yezhova Aliona	Uncategorized											
Caremark Srx Inc	Uncategorized											
Grand Manor N & R Center	Uncategorized											
Alternate Staffing, Inc.	Uncategorized											
Assoc Rehab Cm & Housing Inc	Uncategorized											
Montefiore Medical Center	Uncategorized											
Puerto Rican Family Inst Mh	Uncategorized											
Bekong Josepha Mrs.	Uncategorized											
Mary Nugent	Uncategorized											
Bangisan, Eunice	Uncategorized											
Gancayo Louie Chuidian	Uncategorized											
Javier Santos-Cubina	Uncategorized											
Uloma Umeadi	Uncategorized											
Juliet Davis	Uncategorized											
Calvin Mcfarlane	Uncategorized											
Antoinette Jones	Uncategorized											
Rosa, Samery	Uncategorized											
Catherine E. Berg	Uncategorized											
Fayann Nugent	Uncategorized											
Minier Sarim	Uncategorized											
Braffman Jacob	Uncategorized											
Project Renewal	Uncategorized											
Catholic Guard Soc Victor St	Uncategorized											
Bainbridge Nh & Rehab Adhc	Uncategorized											
Mills Marika Clare	Uncategorized											
Arthur Avenue Pediatrics Pc	Uncategorized											
Reyes, Maria	Uncategorized											
Nathan Carmignani	Uncategorized											



Page 739 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ogbuagu Royston Uzoma	Uncategorized											
Ricardo Riley	Uncategorized											
Peynado Tawana	Uncategorized											
Eleftherion, Caitlin	Uncategorized											
Shokeye Oluwatosin E	Uncategorized											
Bennin Faustina	Uncategorized											
Abbott House Inc	Uncategorized											
Rene Bouquet	Uncategorized											
Riverdale Nursing Home	Uncategorized											
Bronx Pc	Uncategorized											
Catholic Managed Long Term Inc	Uncategorized											
Cynthia Saglam	Uncategorized											
Mattis-Thomas Alena	Uncategorized											
Rosado Martinez Eveliz	Uncategorized											
Roten, Russell	Uncategorized											
Aneesa Baptiste	Uncategorized											
Kaitlynn Messinger	Uncategorized											
Mensah Linda	Uncategorized											
Bhuva Kelly	Uncategorized											
Carol Cohen-Romano	Uncategorized											
Riverdale Mental Hlth Cl	Uncategorized											
Total Care Pharmacy Inc	Uncategorized											
Post Grad Cntr For Mental Hit	Uncategorized											
Comm Assoc Progress Dominica	Uncategorized											
Patrice Tyler	Uncategorized											
Lott Assisted Living Operating Corp/Lott Assisted Living Residence	Uncategorized											
Batson,Margaret K	Uncategorized											
Kelly Syracuse	Uncategorized											
Hanson-Montgomery, Kim	Uncategorized											
Demetri Bartley	Uncategorized											
Best Aid Community Pharmacy Llc	Uncategorized											
					1				1			



Page 740 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Pressman, Mary	Uncategorized											
Chery Sagine	Uncategorized											
Sulley-Jawando Humu	Uncategorized											
Mangroo Maureen	Uncategorized											
Alexander Infusion Llc	Uncategorized											
Medical Arts Sanitarium	Uncategorized											
Robert Burk	Uncategorized											
Arturo Casadevall	Uncategorized											
Jennifer Persaud	Uncategorized											
Summer Lofton	Uncategorized											
Guerlande Thompson	Uncategorized											
ogarty, Donna	Uncategorized											
remont Health Center	Uncategorized											
/icentia Badu	Uncategorized											
Marie Lo	Uncategorized											
Vivian Ekenasi	Uncategorized											
Salazar Melissa	Uncategorized											
Healthplus Amerigroup	Uncategorized											
Monegro,Francisco	Uncategorized											
Hirshbein, Hillel	Uncategorized											
Assoc/Rehab Case Mgnt Hou Mh	Uncategorized											
New York Foundling Hospital, The	Uncategorized											
Arms Acres	Uncategorized											
Mulder, Claire	Uncategorized											
Banton Melisha	Uncategorized											
Black, Jennifer	Uncategorized											
Johnathan Frazier	Uncategorized											
Taylor Karen Ms.	Uncategorized											
Bianca Campanella	Uncategorized											
Monica Nguyen, Od	Uncategorized											
Jowaheer Mena	Uncategorized											



Page 741 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Palm Jacqueline	Uncategorized											
Lexington Ctr For Mh Services	Uncategorized											
Total Care Pharmacy Bx Inc	Uncategorized											
Argus Community Inc Ai	Uncategorized											
Amber Court Of Brooklyn	Uncategorized											
Coby Lauren Ms.	Uncategorized											
Michel Jeoniel	Uncategorized											
Zoraida Torres	Uncategorized											
Tierney, Annmarie	Uncategorized											
Leitson-Grabelsky Jenny	Uncategorized											
Ayomide Babarinde	Uncategorized											
Stephen Rivera	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Kerron Gilford	Uncategorized											
Meyers Megan	Uncategorized											
Cah Skip Of New York Inc	Uncategorized											
Xincon Home-Healthcare Services In	Uncategorized											
Bronx Aids Service Ai	Uncategorized											
New York Neuro & Rehab Ctr Amb Surg	Uncategorized											
Layal Rabadi-Garcia	Uncategorized											
Harris-Gray Jessica	Uncategorized											
Susana Correia	Uncategorized											
Castillo Mary I	Uncategorized											
Mambwe Chota	Uncategorized											
Pharmaka Inc	Uncategorized											
Village Center For Care Aadc	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Michael Fried	Uncategorized											
Advocates Svc Bl Multihan Riv	Uncategorized											
Patricia Penny	Uncategorized											
Jolin Rx Inc	Uncategorized											



Page 742 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Vernika Hess-Curry, Lmsw	Uncategorized											
Elena Pulver	Uncategorized											
Shanley, Maribeth	Uncategorized											
Corinne Belloise	Uncategorized											
Myriame Osias-Louis	Uncategorized											
Raymond Mona	Uncategorized											
Michele Anderson	Uncategorized											
Dana Moore	Uncategorized											
Galluzzo, Jennifer L., Crna	Uncategorized											
Kristina Curry	Uncategorized											
Towler Avea	Uncategorized											
Martinez Jenny	Uncategorized											
Musu Katairu	Uncategorized											
Mack, Shanequa	Uncategorized											
Whyte Ronalisa	Uncategorized											
Crentsil Lydia	Uncategorized											
Radow Arthur B	Uncategorized											
Ny Drugs Inc	Uncategorized											
Vida Family Services Inc	Uncategorized											
Jewish Board Family Child A	Uncategorized											
Puerto Rican Fam Inst Laconia	Uncategorized											
Bainbridge Adult Day Care Center I, Llc	Uncategorized											
Temitope Ayeni	Uncategorized											
Jillian Cullinane	Uncategorized											
Angela Cheng	Uncategorized											
Prudence Nwobi	Uncategorized											
Alexandrina Rolland	Uncategorized											
Ikponmwosa Uhunmwangho	Uncategorized											
Priscilla Garcia	Uncategorized											
Barber, Desiree	Uncategorized											
Yen Le	Uncategorized											



Page 743 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Richard K. Adobor	Uncategorized											
Mohammed Khadijah	Uncategorized											
Schnurmacher Center Reh & Nrs	Uncategorized											
Fordham Plaza Pharmacy Inc	Uncategorized											
Serafina Domanico	Uncategorized											
Selfhelp Community Services, Inc.	Uncategorized											
Catholic Guard Soc Manhtn Plz	Uncategorized											
Michael Gleit	Uncategorized											
Union Community Health Center, Inc.	Uncategorized											
Geliebter, Mindey	Uncategorized											
Puerto Rican Fam Inst Icf #3	Uncategorized											
Beth Taylor	Uncategorized											
Community Access,Inc.	Uncategorized											
Kathleen Grant	Uncategorized											
Mathieu, Judith E., Md	Uncategorized											
Jennifer Dimitriou	Uncategorized											
Abdullahi,Umma A	Uncategorized											
Kathy Mccook	Uncategorized											
Aronoff Matthew Mr.	Uncategorized											
Guidice Rosemarie	Uncategorized											
Rudolph Moravek	Uncategorized											
Dillenbeck, Andrew	Uncategorized											
Jamie Cutrone	Uncategorized											
Esther Terebelo	Uncategorized											
Henrietta Beyeemang	Uncategorized											
Ilardi Simone	Uncategorized											
Saul Gomez	Uncategorized											
Innocent Girardine	Uncategorized											
East Harlem Council For Community Improvement, Inc.	Uncategorized											
Institute For Community Lving	Uncategorized											
Leiana Richardson	Uncategorized											



Page 744 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

Ceorgette Goldson	* Safety Net Providers in Green												
Beth Abanham Hith Sav Non Occ Oncollege Goldson Uncategorized Orange Goldson Uncategorized			in Projects										
Georgate Cottisco Uncategorized	Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Postgreadurie Cir For Mh Mh Uncategorized	Beth Abraham Hith Srv Non Occ	Uncategorized											
Tracy Gard Catholic Guard Soc Driesdon Uncategorized	Georgette Goldson	Uncategorized											
Catholic Guard Soc Dresden Homefirst Licsa, Inc. DFMA Mijhs License Home Care Services Agency Mig Nursing Home Co Inc Lithrop Uncategorized	Postgraduate Ctr For Mh Mh	Uncategorized											
Homefirst Lines, Inc. DRIA Mijhs License Home Care Services Agency Mig Nursing Home Co Inc Lithipp Uncategorized	Tracy Gard	Uncategorized											
Agency Uncategorized	Catholic Guard Soc Dresden	Uncategorized											
Agency Migharish Home Co Inc Lithicp Uncategorized	Homefirst Lhcsa, Inc. D/B/A Mjhs License Home Care Services	Uncategorized											
Brian Lui Uncategorized Uncate													
Lathrop, Meghan Uncategorized													
Mojica, Venicio Baldeo Uncategorized		-											
Osei-Bonsu Agneilha Uncategorized													
Jopal Bronx, Lic Uncategorized	-	Uncategorized											
Magual Smith Uncategorized		Uncategorized											
Marguerita C. Guthrie-Demunn Uncategorized	Jopal Bronx, Llc	Uncategorized											
Jae Andrews Uncategorized	Migaul Smith	Uncategorized											
Dominguez Vanessa Ms. Beth Abraham Health Services Uncategorized	Marguerita C. Guthrie-Demunn	Uncategorized											
Beth Abraham Health Services Leake And Watts Services Inc. Uncategorized	Jae Andrews	Uncategorized											
Leake And Watts Services Inc. Uncategorized Metropolitan Jewish Hm Care Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Marcelle Benoit Uncategorized Uncategorized Uncategorized Uncategorized Doj Operations Associates Llc Uncategorized	Dominguez Vanessa Ms.	Uncategorized											
Metropolitan Jewish Hm Care Uncategorized	Beth Abraham Health Services	Uncategorized											
Isabella Leviyev Uncategorized Uncategorize	Leake And Watts Services Inc.	Uncategorized											
Inna Gedzberg Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Sest Choice Home Health Care Uncategorized Sest Choice Home Health Care Sest Choi	Metropolitan Jewish Hm Care	Uncategorized											
Best Choice Home Health Care Uncategorized	Isabella Leviyev	Uncategorized											
Marcelle Benoit Uncategorized	Inna Gedzberg	Uncategorized											
Doj Operations Associates LIc Uncategorized	Best Choice Home Health Care	Uncategorized											
Joyce Gyamfi Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Uncategorized Significant Significant Uncategorized Significant Significant Uncategorized Significant Significa	Marcelle Benoit	Uncategorized											
Michael Li Fils-Aime Kristy Mrs. Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Doj Operations Associates Llc	Uncategorized											
Fils-Aime Kristy Mrs. Uncategorized	Joyce Gyamfi	Uncategorized											
Elamah Jennifer Uncategorized Schildrens Aid Soc-Lord Mem Cl Uncategorized Surgaret Tietz Center For Nur Uncat	Michael Li												
Childrens Aid Soc-Lord Mem Cl Uncategorized	Fils-Aime Kristy Mrs.	Uncategorized						1					
Childrens Aid Soc-Lord Mem Cl Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized	Elamah Jennifer	Uncategorized						1					
Margaret Tietz Center For Nur Uncategorized	Childrens Aid Soc-Lord Mem Cl							1					
	Margaret Tietz Center For Nur	Uncategorized											
								1					



Page 745 of 757 Run Date : 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
James Faix	Uncategorized											
Pikoulas, Gabrielle	Uncategorized											
Bestcare Company	Uncategorized											
Renaissance Home Health Care Services	Uncategorized											
United Cerebral Palsy Of Nyc	Uncategorized											
Asian & Pacific I C Hiv/Aids	Uncategorized											
Webster, Melissa A	Uncategorized											
Erica Elkin	Uncategorized											
Coordinated Behavioral Care Inc	Uncategorized											
Marie Jean-Baptiste	Uncategorized											
Blauner David	Uncategorized											
Andrea C Castillo	Uncategorized											
Roselyn Benitez-Curtis	Uncategorized											
Jessica Fonzi	Uncategorized											
Podolyak Leonid	Uncategorized											
Success Counseling Svcs Inc	Uncategorized											
Grewal Kevin Singh	Uncategorized											
Osborne Treatment Services	Uncategorized											
Clark, Amara	Uncategorized											
Institute For Family HIth	Uncategorized											
Eunice Aguda	Uncategorized											
Lucy Panicker	Uncategorized											
Sbh Physicians Pc	Uncategorized											
Mejia, Johan	Uncategorized											
Tasha Rogers	Uncategorized											
Qiana Butler	Uncategorized											
Joseph Kubalak	Uncategorized											
Bola Omolaja	Uncategorized											
Rodriguez, Sonia	Uncategorized											
Adjetey Eva	Uncategorized											
T R I Center Inc	Uncategorized											



Page 746 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating in F	rojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Gendron, Matthew J., Pa	Uncategorized											
Maria Loverde	Uncategorized											
Lopane, Colette	Uncategorized											
Bronx Jewish Community Council Home Attendant Services, Inc.	Uncategorized											
Shumaila Rangoonwala	Uncategorized											
Krause Barrie Ms.	Uncategorized											
Tahirah Lett	Uncategorized											
Obih Anthonia	Uncategorized											
Amponsah Chantel	Uncategorized											
Aisha Samory	Uncategorized											
Denise Ramos	Uncategorized											
Nadesha Maitland	Uncategorized											
Baltic Street Aeh, Inc.	Uncategorized											
Winsome King	Uncategorized											
Lewis Sheena	Uncategorized											
Morgenstern Amy Dr.	Uncategorized											
Uppal Elyse	Uncategorized											
Audrey Walker	Uncategorized											
Navina Charles	Uncategorized											
University Behavioral Associates In	Uncategorized											
Choudhry Kashif	Uncategorized											
Karla Miller	Uncategorized											
Renee Semenick	Uncategorized											
Locke Kenisha	Uncategorized											
Iqbal Qurrat	Uncategorized											
Catholic Guard Soc W 23rd St	Uncategorized											
Toksoz Karasu	Uncategorized											
Jacob Perlow Hospice	Uncategorized											
Episc Mis Soc Metro N (1956)	Uncategorized											
Marilyn L. Taylor	Uncategorized											
Henriquez-Pons, Loida	Uncategorized											



Page 747 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Ahrendts Yvette	Uncategorized											
Hmb Pharmacy Management Llc	Uncategorized											
Campbell-Ledgister, Shellyann	Uncategorized											
Julienne Merisma	Uncategorized											
Smith Cheryl	Uncategorized											
King, Shane D.	Uncategorized											
Joycelyn Ocran	Uncategorized											
Saeed Nighat F	Uncategorized											
Jak Pharma Inc	Uncategorized											
Terrace Health Care Center	Uncategorized											
Snagg, Jacinta	Uncategorized											
Albert Einstein Coll Of Med (Early Childhood)	Uncategorized											
Michael Brownlee	Uncategorized											
Israel Goldman	Uncategorized											
John Bosworth	Uncategorized											
Edison Home Health Care	Uncategorized											
Schiraldi,Michael	Uncategorized											
Edith Odukwe	Uncategorized											
Bajwa Catalina Mrs.	Uncategorized											
Abbott House Inc	Uncategorized											
Jewish Home Lifecare Community Serv	Uncategorized											
Sarah Duckett	Uncategorized											
Stanislav Lando	Uncategorized											
Elderplan, Inc.	Uncategorized											
Anna Letton	Uncategorized											
Han Bernadine	Uncategorized											
Jean-Eliacin Marie	Uncategorized											
Craddock Kelly-Ann	Uncategorized											
Harmon, Beverly	Uncategorized											
Bolajoko Oshodi	Uncategorized											
Andrew, Sarah	Uncategorized											



Page 748 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participatine Participatine	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Altagracia Taveras, Rn	Uncategorized										
Stromes, Deborah	Uncategorized										
Eberstein Sharon Julie Md	Uncategorized										
Nze Eucharia	Uncategorized										
Rivas Lisa	Uncategorized										
Bremner Janice	Uncategorized										
Rushanda Wilson	Uncategorized										
Project Samaritan Hlth Svcs I	Uncategorized										
Selamawit Yohannes	Uncategorized										
ea Marbe	Uncategorized										
Miracle City, Llc	Uncategorized										
Mhhc Pharmacy Inc	Uncategorized										
Scola, Stephen	Uncategorized										
Harris Goldstein	Uncategorized										
Methodist Church Home For The	Uncategorized										
indenwood Rx Center Inc	Uncategorized										
Danny Naifeh	Uncategorized										
Robinson, Annette C	Uncategorized										
riedman Sara Ms.	Uncategorized										
Frin Anthony	Uncategorized										
eanine Bowen	Uncategorized										
Archer Kendra	Uncategorized										
Norningside Acquisition I Llc	Uncategorized										
Padilla, Elizabeth	Uncategorized										
Emeteagbon Egbonoje	Uncategorized										
Partida Diana	Uncategorized										
ole Aneesa	Uncategorized										
Casa Promesa Rhcf Inc Snf	Uncategorized										
East Haven Nursing & Rehab Ct	Uncategorized										
Rebekah Reh & Extended Care Center	Uncategorized										
Postgraduate Ctr Mental Hlth	Uncategorized										



Page 749 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Empire St Hm Care Ser Lthhcp	Uncategorized										
University Nursing Home Snf	Uncategorized										
Salvatore Lomonaco	Uncategorized										
loyd Snead, Casac	Uncategorized										
loro, Barbara	Uncategorized										
atherine Borkacki	Uncategorized										
auren Grant	Uncategorized										
Kordesch, Kristina C., Np	Uncategorized										
Renaissance Adult Day Care Services -Bedford Llc	Uncategorized										
oceline Jeudy	Uncategorized										
liordan Kathryn Miss	Uncategorized										
hyllis A Sarkodie-Addo	Uncategorized										
ose F Kennedy Ctr	Uncategorized										
mn Pharmacy Corp	Uncategorized										
atel Nimesh H	Uncategorized										
. John Gallagher	Uncategorized										
icole Ferrara	Uncategorized										
rancis Kwofie	Uncategorized										
ip Health Care Services, Inc.	Uncategorized										
he Bridge Inc Mh	Uncategorized										
atholic Guardian Society Ny	Uncategorized										
licole Noveck	Uncategorized										
ew York City Childrens Center	Uncategorized										
asheen Ferguson	Uncategorized										
Iontefiore Medical Center	Uncategorized										
kechi Enyinna	Uncategorized										
rchita Patel	Uncategorized										
ulemis Evelyn	Uncategorized										
rtega Sabrina	Uncategorized										
Samzel Ny Inc	Uncategorized										
People Care, Inc.	Uncategorized					1					



Page 750 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating											
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Cardinal Mccloskey Community Services	Uncategorized											
Judith Bock	Uncategorized											
United Odd Fellow/Rebekah Hm Lthhcp	Uncategorized											
Suzanne Grady	Uncategorized											
St Barnabas Nh Adhc	Uncategorized											
Iris Tuitt	Uncategorized											
Milana Badalov	Uncategorized											
Lovitt Sherri L	Uncategorized											
Constellation Home Care	Uncategorized											
Ubaida Shuaibu	Uncategorized											
Sandra F. Nortey	Uncategorized											
Popa Rosalind	Uncategorized											
Sannette Forrester	Uncategorized											
Nico, Robert C.	Uncategorized											
Barnett Vanesa	Uncategorized											
Dione Ndiaye	Uncategorized											
Karyn Williams	Uncategorized											
Jewish Child Care Assoc	Uncategorized											
Deborah Greene Msw, Casac	Uncategorized											
Butler, Jacqueline, P.A.	Uncategorized											
Fasola Olubowale	Uncategorized											
Santiago Carmen	Uncategorized											
Peguero, Lynette, Pa	Uncategorized											
Beispel Brittany	Uncategorized											
Domfeh Priscilla	Uncategorized											
Keisha Hamilton	Uncategorized											
Stephania St. Jean	Uncategorized											
Mosholu Pkwy Nrs & Reh Ctr	Uncategorized											
Jewish Asso For Svcs For The Aged	Uncategorized											
Unique People Svcs Vyse Ave	Uncategorized											
Gene Pitt	Uncategorized											



Page 751 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Jasmine Vigo	Uncategorized											
Suneetha Potluri	Uncategorized											
Medalliance Medical Health Services	Uncategorized											
Olatoyosi Ajala	Uncategorized											
Keith Rayson	Uncategorized											
Yvette Smith-Maldonado	Uncategorized											
Montefiore Medical Center	Uncategorized											
Marquez, Timothy F., Crna	Uncategorized											
Yhan Cho, Msw	Uncategorized											
Trotman Latiise	Uncategorized											
Richard Kleefield	Uncategorized											
Erlinda Beltran	Uncategorized											
Gaither Sherett	Uncategorized											
Cheray Small	Uncategorized											
Osborn, Jesse	Uncategorized											
Janian Medical Care Pc	Uncategorized											
Justyna Zapolska	Uncategorized											
Berson, Ellice	Uncategorized											
Grinfeld, Lisa	Uncategorized											
Quartey Emelia	Uncategorized											
Fatai Musa	Uncategorized											
Rushin, Cassandra E., Lcsw	Uncategorized											
Foster, Joslet	Uncategorized											
Whitehurst Rene Ms.	Uncategorized											
Perez Marisol	Uncategorized											
Dinally, Eric, Crna	Uncategorized											
Rosenfeld Esther Mrs.	Uncategorized											
Vocational Inst Proj Comm Svc	Uncategorized											
Joel Harris	Uncategorized											
Robert Cooney	Uncategorized											
Services For The Underserved	Uncategorized											



Page 752 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Beverly Zabriskie	Uncategorized											
Alexandra Archer	Uncategorized											
Salen, Ruth	Uncategorized											
Herbst,Jessica	Uncategorized											
Cason-Payano Sdhari Mrs.	Uncategorized											
Leong, Heidi	Uncategorized											
Top Value Pharmacy Llc	Uncategorized											
Robert Schlesak	Uncategorized											
Kathleen Marty	Uncategorized											
William Sczewzcuk, Casac	Uncategorized											
Dua-Kyei Ursula	Uncategorized											
Dorcas Asamoah	Uncategorized											
Walters Iveta	Uncategorized											
Danielian Deanna Ms.	Uncategorized											
Gohi Dje Lou	Uncategorized											
Andrew Sicklick	Uncategorized											
Albert Einstein College Med	Uncategorized											
Graham Windham Srvcs/Fam&Chld	Uncategorized											
Denise Nunez	Uncategorized											
Peterson Exil	Uncategorized											
Denise Foulkes	Uncategorized											
Charles Ford	Uncategorized											
Rtf Jewish Board Ittleson Ctr	Uncategorized											
Deidra Sekulic	Uncategorized											
Karen Mikala	Uncategorized											
Listy Joseph	Uncategorized											
Nadia Christina Narine	Uncategorized											
East Harlem Pharmacy Corp	Uncategorized											
Samina R. Hassan, Pa	Uncategorized											
Sejal Singh	Uncategorized											
Rosenthal Erica Katherine	Uncategorized						1			İ		



Page 753 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
New York Psychot And Couns Ct	Uncategorized											
Allyson Volek	Uncategorized											
Maryann Popiel	Uncategorized											
Jaime Franco	Uncategorized											
Eastchester Reh & Hlth Cr Ctr	Uncategorized											
Darlene Desantis	Uncategorized											
Leonard Schulman	Uncategorized											
Richard Kitsis	Uncategorized											
Felecia Slade	Uncategorized											
Anne Marie Reynolds	Uncategorized											
Riverdale Family Medical Practice	Uncategorized											
Alpine Home Health Care Llc	Uncategorized											
Jacquline Mullakary	Uncategorized											
Antoine Bruno	Uncategorized											
Aislinn Rooney	Uncategorized											
Adedokun Olanrewaju	Uncategorized											
De Los Santos, Isaura	Uncategorized											
Williamsbridge Manor Nh	Uncategorized											
75 Burnside Drug & Surg Inc	Uncategorized											
Catholic Guard Soc Lacombe Av	Uncategorized											
South Beach Addiction Trt Ctr	Uncategorized											
Intergen Home Health	Uncategorized											
Jagun, Olayinka	Uncategorized											
Shaw Victoria	Uncategorized											
Shari Steele	Uncategorized											
Tully Matthew	Uncategorized											
Bailey Sherrifa	Uncategorized											
Mines Yolanda	Uncategorized											
Otabil Akua	Uncategorized											
Shaneika Robinson	Uncategorized											
Derrick Smith	Uncategorized											
	· · · · · · · · · · · · · · · · · · ·								•			



Page 754 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Nathaly Palacios	Uncategorized											
Aboagye George	Uncategorized											
Village Ctr For Care Lthhcp	Uncategorized											
Franca Martino-Starvaggi	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
Gale Scavin	Uncategorized											
Herzog Hanna	Uncategorized											
Walker, Maria	Uncategorized											
Jennifer Brutus	Uncategorized											
Jacqueline Mckayle, Casac-T	Uncategorized											
Richards Avalon	Uncategorized											
Roni, Mirza M., Pa	Uncategorized											
Montes Maria	Uncategorized											
Cai Yu Fong	Uncategorized											
Vasquez Ysaliant	Uncategorized											
Nereida Cooperman	Uncategorized											
Lauren Carter	Uncategorized											
Schur Mccarty Sarah	Uncategorized											
PROMESA	Uncategorized											
Beasley, Shawna J.	Uncategorized											
Gifty Baidoe	Uncategorized											
Okpalanma Rita	Uncategorized											
Tacialee Waite	Uncategorized											
Nyarko Isaac	Uncategorized											
Center For Nursing & Rehab In	Uncategorized											
Kings Harbor Multicare Center	Uncategorized											
Montefiore Medical Ctr Ai	Uncategorized											
Community HIthcare Network Ai	Uncategorized											
Mabry, Sheilah	Uncategorized											
Werter-Green Valerie Ms.	Uncategorized											
Carolyn Fratto	Uncategorized											



Page 755 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii
Ryan Donlon	Uncategorized										
Fernando Harrington	Uncategorized										
Davis, Jibrail	Uncategorized										
Rachel Dyball	Uncategorized										
Shante Gordon	Uncategorized										
Families On The Move Of Nyc Inc	Uncategorized										
Alice Manu	Uncategorized										
leffrey Moskovic	Uncategorized										
Bronx Ophthalmologic Pc	Uncategorized										
East Harlem Council For Community Improvement, Inc.	Uncategorized										
Soundview Throgs Neck Com Mh	Uncategorized										
Bujar Xhafa	Uncategorized										
bigail Torres	Uncategorized										
ongkat Kesmen	Uncategorized										
Angelica Pancrudo	Uncategorized										
eizal Fakier	Uncategorized										
sante Susana	Uncategorized										
piscopal Social Services Of New York Inc.	Uncategorized										
lorounkeji Oladeinde	Uncategorized										
Clarke, Dexter	Uncategorized										
Villiams, Eulalee	Uncategorized										
Noccia Clorinda Dr.	Uncategorized										
Aquila Mambuliya	Uncategorized										
/asquez Barros Robinson	Uncategorized										
Chew Brittany	Uncategorized										
Henry Merlene	Uncategorized										
laemi Stilman	Uncategorized										
Mehl Enrique Mr.	Uncategorized										
atricia Powell	Uncategorized										
⁄lanjju Pulickal	Uncategorized										
⁄uliana Toderika	Uncategorized										



Page 756 of 757 Run Date: 03/29/2019

DSRIP Implementation Plan Project

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Sheila Tanenbaum	Uncategorized											
Abc Drugs Inc	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Pamela Lagman	Uncategorized											
Grier June	Uncategorized											
Joseph Shamel	Uncategorized											
Melissa Guzman	Uncategorized											
Blocker, Andrea	Uncategorized											
Candace Mcgarrell-Duval	Uncategorized											
Walker-Mainor, April	Uncategorized											
Vasquez Krystal	Uncategorized											
Adeoye Monsurat	Uncategorized											
Rahman Lubna	Uncategorized											
Makarious Marina	Uncategorized											
Riverdale Mental HIth CI	Uncategorized											
All Med Medical & Rehabilitation Of New York, Inc.	Uncategorized											
Jose Mansueto	Uncategorized											
Catholic Guardian Services	Uncategorized											
Lawrence Lee	Uncategorized											
Charles Osei-Totu	Uncategorized											
Silvera, Opal	Uncategorized											
Daggett, William J	Uncategorized											
Espinal Shani	Uncategorized											
First Care Of New York Inc.	Uncategorized											
Jewish Child Care Assoc Mh	Uncategorized											
Davidson,Jessica	Uncategorized											
Jose Ecal	Uncategorized											
Vladimir Kvetan	Uncategorized											
Kimberly Defatta	Uncategorized											
Lucille Trocher	Uncategorized											
Nessette Falu	Uncategorized											



Page 757 of 757 **Run Date**: 03/29/2019

DSRIP Implementation Plan Project

SBH Health System (PPS ID:36)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.c.i	3.d.ii	4.a.iii	4.c.ii	
Rosa Cifre	Uncategorized											
Marie M Leonidas	Uncategorized											
Douglas Carney	Uncategorized											
Phoenix Houses Of New York Inc	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Citizens Advice Bureau Ai	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Good Shepherd Services	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											
Salvation Army Ai	Home and Community Based Services											
Citizens Advice Bureau Ai	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Phoenix Houses Of New York Inc	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											
St. Ann'S Corner Of Harm Reduction	Home and Community Based Services											
Good Shepherd Services	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
St. Ann'S Corner Of Harm Reduction	Home and Community Based Services											

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
mswade	Templates	36_DY4Q3_PPP_TRAIN_PIT_Replacement_Template_SBH_DY4_Q3_24338.xlsx	DY4Q3 PIT Template	01/25/2019 05:18 PM

Narrative Text :

PIT replacement tool