

Page 1 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

TABLE OF CONTENTS

IndexIndex	6
Section 01 - Budget	7
Module 1.1	
Module 1.2	9
Module 1.3	11
Module 1.4	13
Module 1.5	
Module 1.6	19
Module 1.7	
Module 1.8	
Module 1.9	
Module 1.10	
Module 1.11	
Section 02 - Governance	
Module 2.1	
Module 2.2	
Module 2.3	
Module 2.4	40
Module 2.5	
Module 2.6	
Module 2.7	_
Module 2.8	
Module 2.9	
Section 03 - Financial Stability	
Module 3.1	
Module 3.2	
Module 3.3	
Module 3.4	
Module 3.5	
Module 3.6	
Module 3.7	
Module 3.8	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	
Module 4.1	
Module 4.2	66



Page 2 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Module 4.3	67
Module 4.4.	
Module 4.5	69
Module 4.6	70
Module 4.7	71
Module 4.8	71
Module 4.9	71
Section 05 - IT Systems and Processes	73
Module 5.1	73
Module 5.2	82
Module 5.3	83
Module 5.4	83
Module 5.5	85
Module 5.6	86
Module 5.7	87
Module 5.8	87
Section 06 - Performance Reporting	88
Module 6.1	88
Module 6.2	92
Module 6.3	93
Module 6.4	93
Module 6.5	95
Module 6.6	96
Module 6.7	97
Module 6.8	97
Module 6.9	98
Section 07 - Practitioner Engagement	99
Module 7.1	99
Module 7.2	103
Module 7.3	104
Module 7.4	104
Module 7.5	105
Module 7.6	106
Module 7.7	107
Module 7.8	107
Module 7.9	107
Section 08 - Population Health Management	108
Module 8.1	108



Page 3 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Module 8.2	112
Module 8.3	113
Module 8.4	113
Module 8.5	115
Module 8.6	116
Module 8.7	117
Module 8.8	117
Module 8.9	117
Section 09 - Clinical Integration	119
Module 9.1	119
Module 9.2	123
Module 9.3	124
Module 9.4	124
Module 9.5	
Module 9.6	_
Module 9.7	127
Module 9.8	127
Module 9.9	
Section 10 - General Project Reporting	128
Module 10.1	128
Module 10.2	_
Module 10.3	
Module 10.4	131
Module 10.5	
Module 10.6	132
Module 10.7	134
Module 10.8	
Section 11 - Workforce	
Module 11.1	
Module 11.2	
Module 11.3	
Module 11.4	_
Module 11.5	
Module 11.6	
Module 11.7	_
Module 11.8	
Module 11.9	
Module 11.10.	150



Page 4 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

	151
Module 11.12	153
Projects	154
Project 2.a.i	154
Module 2.a.i.1	154
Module 2.a.i.2	156
Module 2.a.i.3	167
Module 2.a.i.4	168
Project 2.a.iii	169
Module 2.a.iii.1	169
Module 2.a.iii.2	171
Module 2.a.iii.3	172
Module 2.a.iii.4	181
Module 2.a.iii.5	182
Project 2.b.iii	183
Module 2.b.iii.1	183
Module 2.b.iii.2	184
Module 2.b.iii.3	185
Module 2.b.iii.4	191
Module 2.b.iii.5	192
Project 2.b.iv	193
Module 2.b.iv.1	193
Module 2.b.iv.2	194
Module 2.b.iv.3	195
Module 2.b.iv.4	201
	202
Project 3.a.i	203
	203
Module 3.a.i.2	204
Module 3.a.i.3	205
Module 3.a.i.4	222
Module 3.a.i.5	223
Project 3.b.i	224
	224
Module 3.b.i.2	225
Module 3.b.i.3	226
Module 3.b.i.4	242
Module 3.b.i.5	



Page 5 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project 3.d.ii	244
Module 3.d.ii.1	244
Module 3.d.ii.2	245
Module 3.d.ii.3	246
Module 3.d.ii.4	253
Module 3.d.ii.5	254
Project 3.g.i	
Module 3.g.i.1	
Module 3.g.i.2	
Module 3.g.i.3	
Module 3.g.i.4	
Module 3.g.i.5	
Project 4.a.iii	
Module 4.a.iii.1	
Module 4.a.iii.2	
Module 4.a.iii.3	
Project 4.c.ii	270
Module 4.c.ii.1	270
Module 4.c.ii.2	
Module 4.c.ii.3	274
Attestation	275
Status Log	
Comments Log	277
Module Status	278
Sections Module Status	278
Projects Module Status	282
Review Status	284
Section Module / Milestone	
Project Module / Milestone	
Providere Participating in Projects	202



Page 6 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Quarterly Report - Implementation Plan for Maimonides Medical Center PPS - Community Care of Brooklyn

Year and Quarter: DY4, Q4 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title	Status
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
<u>2.a.iii</u>	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	Completed
<u>2.b.iii</u>	ED care triage for at-risk populations	Completed
<u>2.b.iv</u>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.b.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed
<u>3.d.ii</u>	Expansion of asthma home-based self-management program	Completed
<u>3.g.i</u>	Integration of palliative care into the PCMH Model	Completed
<u>4.a.iii</u>	Strengthen Mental Health and Substance Abuse Infrastructure across Systems	Completed
<u>4.c.ii</u>	Increase early access to, and retention in, HIV care	Completed



Page 7 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	34,711,899	36,994,651	59,822,171	52,973,915	34,711,899	219,214,536
Cost of Project Implementation & Administration	29,506,346	27,744,764	32,902,295	21,188,987	17,356,674	128,699,066
Administration	5,986,949	5,097,769	6,879,034	6,982,186	5,958,846	30,904,784
Implementation	23,519,397	22,646,995	26,023,261	14,206,801	11,397,828	97,794,282
Revenue Loss	0	1,849,651	8,973,353	10,594,493	1,735,667	23,153,164
Internal PPS Provider Bonus Payments	0	1,849,651	11,964,471	15,891,740	15,621,007	45,326,869
Cost of non-covered services	0	0	0	0	0	0
Other	5,207,002	5,548,953	5,982,236	5,297,247	0	22,035,438
Reinvestment Fund	5,207,002	5,548,953	5,982,236	5,297,247	0	22,035,438
Total Expenditures	34,713,348	36,993,019	59,822,355	52,972,467	34,713,348	219,214,537
Undistributed Revenue	0	1,632	0	1,448	0	0

Current File Uploads

User ID			File Name File Description	
0294	Other	33_DY1Q2_BDGT_MDL11_OTH_2016-3-15_Maimonides_PPSUpdated_Baseline_Budget_TableTotal_DSRIP_Award_1281.pdf	3/15/2016 Maimonides PPS Updated Baseline Budget Table - Total DSRIP Award	03/15/2016 11:43 PM

Narrative Text:

Description of uploaded file:

The MAPP baseline budget table includes the total Net Project Valuation (NPV) amount, before adjustments. The baseline budget table has been revised to separate projected spending in the Implementation line into two subcomponents: 'Administration' and 'Implementation.' Amounts now shown in the 'Administration' include: staff and OTPS expenses associated with the Maimonides Central Services Organization (supporting the DSRIP program) and DSRIP planning and fiduciary fees. Please see also the uploaded file 'Maimonides PPS – Updated Baseline Budget Table – Total DSRIP Award' which illustrates the budgeted use of total expected DSRIP revenue of \$412,344,429.



DSRIP Implementation Plan Project

Page 8 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Narrative text:

The DSRIP award letter issued on May 11, 2015 documented maximum possible funding of \$489,039,450 for the Maimonides PPS, including:

- a. Net Project Valuation (NPV) \$219,214,536
- b. Safety Net Equity Performance (SNE-P) \$88,542,755
- c. Safety Net Equity Guarantee (SNE-G) \$132,814,132
- d. Net High Performance Fund \$26,970,632
- e. Additional High Performance Fund, State Only \$21,497,395

The CCB's baseline budget table uses the subtotal of items a-c above (\$440,571,423), excluding possible High Performance fund payments (totaling \$48.5M), as the basis for estimating maximum funding. The percentage of NPV and SNE-P waiver revenue is higher in the early years when proportionally more of the total payment is based on reporting (P4R) and achieving Domain 1 process milestones, and lower in the later years, with the transition to pay-for-performance (P4P). The total SNE-G amount was spread evenly over each DSRIP year. CCB's approved baseline budget includes \$412,344,429 in expected DSRIP funding distributed across budget categories as noted in the uploaded table. This baseline budget table has been updated to separate the costs of DSRIP program 'Administration' from other 'Implementation' expenses. Updated cells are highlighted in yellow.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 9 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed	
Revenue DY4	Revenue	Revenue YTD	Revenue Total	
52,973,915	219,214,536	17,026,370	128,959,093	

Budget Items	DY4 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	8,572,543	61,121,804	2,975,092	14.04%	67,577,262	52.51%
Administration	3,109,505					
Implementation	5,463,038					
Revenue Loss	1,545,500	18,790,000	804,493	7.59%	4,363,164	18.84%
Internal PPS Provider Bonus Payments	4,691,000	9,521,489	8,770,240	55.19%	35,805,380	78.99%
Cost of non-covered services	0	0	0		0	
Other	222,936	822,150	4,475,097	84.48%	21,213,288	96.27%
Reinvestment Fund	222,936					
Total Expenditures	15,031,979	90,255,443				

Current File Uploads

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 10 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 11 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	34,711,899	36,994,651	59,822,171	52,973,915	34,711,899	219,214,536
Practitioner - Primary Care Provider (PCP)	2,427,059	3,020,381	5,498,769	4,455,859	3,512,430	18,914,498
Practitioner - Non-Primary Care Provider (PCP)	809,019	1,079,039	2,306,312	2,122,076	1,857,400	8,173,846
Hospital	15,396,696	16,606,204	25,128,379	23,734,006	15,398,174	96,263,459
Clinic	809,020	1,183,794	2,957,222	2,957,861	2,715,638	10,623,535
Case Management / Health Home	2,427,058	2,919,238	4,729,512	3,301,679	2,139,249	15,516,736
Mental Health	809,020	1,017,630	1,832,923	1,405,688	999,162	6,064,423
Substance Abuse	224,768	354,157	919,858	984,259	905,495	3,388,537
Nursing Home	858,439	1,324,751	3,325,432	3,243,034	2,052,676	10,804,332
Pharmacy	0	3,612	59,174	119,397	171,647	353,830
Hospice	49,420	54,262	131,515	139,242	176,204	550,643
Community Based Organizations	1,294,431	1,641,213	3,074,694	2,503,816	1,941,955	10,456,109
All Other	1,618,039	1,825,750	2,364,027	1,139,804	281,849	7,229,469
Uncategorized						0
Home and Community Based Services						0
PPS PMO	5,985,684	5,092,566	6,845,797	6,959,044	5,992,029	30,875,120
Total Funds Distributed	32,708,653	36,122,597	59,173,614	53,065,765	38,143,908	219,214,537
Undistributed Revenue	2,003,246	872,054	648,557	0	0	0

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

The MAPP baseline funds flow table includes the total NPV amount per year that CCB expects will flow to providers/organizations in each of the NYSDOH specified categories (i.e. excluding Safety Net Equity Funds). The updated baseline funds flow table now includes a line for 'PMO' expenses. Costs associated with the Maimonides Central Services Organization (the 'PMO' for our PPS), DSRIP planning costs and the PPS



Page 12 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

fiduciary fee have been moved from the Hospitals line (where they were reported in the prior iteration) to the PMO line. Projected funds flow to Hospitals over 5 years is now estimated at 43.9% of total expected DSRIP funds, while funds flowing to PMO activities are estimated at 14.1% of expected DSRIP funds.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 13 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY4	Revenue	Revenue YTD	Revenue Total
52,973,915.00	219,214,536.00	52,973,915.00	

		Percentage of Safety Net								Percent :	Spent By	y Project					
Funds Flow Items	Funds Flow Items	Funds - DY4 Q4	Safety Net Funds	Safety Net Funds Percentage	Total Amount Disbursed to Date (DY1-	Disbursed to Projects Selected By PPS						DY Adjusted	Cumulative Difference				
	Amount - Update	Quarterly Amount - Update	Flowed YTD	YTD	DY5)	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	Difference	Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	636,696.26	0	0	0	0	0	0	0	0	0	0	4,455,859	18,277,801.74
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	20,600	0	0	0	0	0	0	0	0	0	0	2,122,076	8,153,246
Hospital	0	0.00%	0	0.00%	8,722,360.76	0	0	0	0	0	0	0	0	0	0	23,734,006	87,541,098.24
Clinic	0	0.00%	0	0.00%	1,166,118.35	0	0	0	0	0	0	0	0	0	0	2,957,861	9,457,416.65
Case Management / Health Home	0	0.00%	0	0.00%	446,666.67	0	0	0	0	0	0	0	0	0	0	3,301,679	15,070,069.33
Mental Health	0	0.00%	0	0.00%	138,326.99	0	0	0	0	0	0	0	0	0	0	1,405,688	5,926,096.01
Substance Abuse	0	0.00%	0	0.00%	8,000	0	0	0	0	0	0	0	0	0	0	984,259	3,380,537
Nursing Home	0	0.00%	0	0.00%	4,000	0	0	0	0	0	0	0	0	0	0	3,243,034	10,800,332
Pharmacy	0	0.00%	0	0.00%	1,000	0	0	0	0	0	0	0	0	0	0	119,397	352,830
Hospice	0	0.00%	0	0.00%	2,000	0	0	0	0	0	0	0	0	0	0	139,242	548,643
Community Based Organizations	0	0.00%	0	0.00%	2,120,370.71	0	0	0	0	0	0	0	0	0	0	2,503,816	8,335,738.29
All Other	0	0.00%	0	0.00%	757,435.61	0	0	0	0	0	0	0	0	0	0	1,139,804	6,472,033.39
Uncategorized	0	0.00%	0	0.00%	327,051.24	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	10,972.88												
PPS PMO	0	0.00%	0	0.00%	9,812,317.92											6,959,044	21,062,802.08
Total	0	0.00%	0	0.00%	24,173,917.39												



Page 14 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Please refer to the PIT Replacement File for DY4 Q4 Funds Flow updates.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 15 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green

	Waiver Quarterly Update Amount By Provider					
Provider Name	Provider Category	DY4Q4				
Practitioner - Pri	mary Care Provider (PCP)	0				
	Practitioner - Primary Care Provider (PCP)	0				
Practitioner - Non-F	Primary Care Provider (PCP)	0				
	Practitioner - Non-Primary Care Provider (PCP)	0				
	Hospital	0				
	Hospital	0				
	Clinic	0				
	Clinic	0				
Case Manag	ement / Health Home	0				
	Case Management / Health Home	0				
Me	ental Health	0				
	Mental Health	0				
Subs	stance Abuse	0				
	Substance Abuse	0				
Nu	rsing Home	0				
	Nursing Home	0				
F	Pharmacy	0				
	Pharmacy	0				
	Hospice	0				
	Hospice	0				
Community	Based Organizations	0				
	Community Based Organizations	0				
	All Other	0				
	All Other	0				
Un	categorized	0				
	Uncategorized	0				
Home and Com	nmunity Based Services	0				
	Home and Community Based Services	0				



Page 16 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider								
Provider Name	DY4Q4							
,	0							
Neighborhood Counseling Center	Additional Providers	Approved	0					
Planned Parenthood Of New York City	Additional Providers	Approved	0					



Page 17 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Refine and update CCB baseline funding schedule (based on input from the provider network), detailing distribution of funding across budget categories, and review with Finance and Executive Committees.	Completed	Refine and update CCB baseline funding schedule (based on input from the provider network), detailing distribution of funding across budget categories, and review with Finance and Executive Committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CCB program-specific budgets and funding plans and review with Finance and Executive Committees.	Completed	Develop CCB program-specific budgets and funding plans and review with Finance and Executive Committees.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Finalize Funds Flow Budget and Distribution Plan.	Completed	Finalize Funds Flow Budget and Distribution Plan.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Initiate ongoing communication and education of Participants regarding funding and project schedules.	Completed	Initiate ongoing communication and education of Participants regarding funding and project schedules.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Assess final CCB attribution and PMPM to calculate final valuation and maximum possible funding over the 5 year DSRIP period.	Completed	Assess final CCB attribution and PMPM to calculate final valuation and maximum possible funding over the 5 year DSRIP period.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



Page 18 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IA Instructions / Quarterly Update

Milestone Name IA Instructions	Quarterly Update Description
--------------------------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

Milestone Review Status

Milestone # Review Status		IA Formal Comments			
Milestone #1	Pass & Complete				



Page 19 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

No Records Found

PPS Defined Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 20 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	48,570,856.40	48,570,856.40	48,570,856.40	48,570,856.40	48,570,856.40	242,854,282
Cost of Project Implementation & Administration	0	27,091,947	32,545,486	21,205,163	36,523,886	117,366,482
Administration	0	4,977,821	6,804,434	6,987,517	12,539,281	31,309,053
Implementation	0	22,114,126	25,741,052	14,217,646	23,984,605	86,057,429
Revenue Loss	0	1,806,130	8,876,042	10,602,581	3,652,389	24,937,142
Internal PPS Provider Bonus Payments	0	1,806,130	11,834,722	15,903,872	32,871,498	62,416,222
Cost of non-covered services	0	0	0	0	0	0
Other	0	5,418,389	5,917,361	5,301,291	0	16,637,041
Reinvestment Fund	0	5,418,389	5,917,361	5,301,291	0	16,637,041
Total Expenditures	0	36,122,596	59,173,611	53,012,907	73,047,773	221,356,887
Undistributed Revenue	48,570,856.40	12,448,260.40	0	0	0	21,497,395

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

Review Status	IA Formal Comments
Pass & Ongoing	



Page 21 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
48,570,856.40	242,854,282	12,623,310.53	167,493,476.98

Budget Items	DY4 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	8,572,543	46,227,165.63	2,991,267.52	14.11%	71,139,316.37	60.61%
Administration	3,109,505					
Implementation	5,463,038					
Revenue Loss	1,545,500	18,790,000	812,581	7.66%	6,147,142	24.65%
Internal PPS Provider Bonus Payments	4,691,000	9,521,489	8,782,372	55.22%	52,894,733	84.75%
Cost of non-covered services	0	0	0		0	
Other	222,936	822,150.39	4,479,140.61	84.49%	15,814,890.61	95.06%
Reinvestment Fund	222,936					
Total Expenditures	15,031,979	75,360,805.02				

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:



Page 22 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 23 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	48,570,856.40	48,570,856.40	48,570,856.40	48,570,856.40	48,570,856.40	242,854,282
Practitioner - Primary Care Provider (PCP)	0	3,020,381	5,498,769	4,455,859	6,726,505	19,701,514
Practitioner - Non-Primary Care Provider (PCP)	0	1,079,039	2,306,312	2,122,076	3,557,027	9,064,454
Hospital	0	16,606,205	25,128,379	23,734,007	29,488,393	94,956,984
Clinic	0	1,183,794	2,957,222	2,957,861	5,200,602	12,299,479
Case Management / Health Home	0	2,919,238	4,729,512	3,301,679	4,096,784	15,047,213
Mental Health	0	1,017,630	1,832,923	1,405,688	1,913,453	6,169,694
Substance Abuse	0	354,157	919,858	984,259	1,734,075	3,992,349
Nursing Home	0	1,324,751	3,325,432	3,243,034	3,930,992	11,824,209
Pharmacy	0	3,612	59,174	119,397	328,714	510,897
Hospice	0	54,262	131,515	139,242	337,441	662,460
Community Based Organizations	0	1,641,213	3,074,694	2,503,816	3,718,955	10,938,678
All Other	0	1,825,750	2,364,027	1,139,804	539,757	5,869,338
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	0	5,092,564	6,845,795	6,906,185	11,475,074	30,319,618
Total Funds Distributed	0	36,122,596	59,173,612	53,012,907	73,047,772	221,356,887
Undistributed Non-Waiver Revenue	48,570,856.40	12,448,260.40	0	0	0	21,497,395

Current File Uploads

		-		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:



Page 24 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Review Status	IA Formal Comments
Pass & Ongoing	



Page 25 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
48,570,856.40	242,854,282.00	48,570,856.40	233,575,003.97

Funds Flow Items	DY4 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	618,633.67	4,455,859	19,082,880.33
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	20,600	2,122,076	9,043,854
Hospital	0	0.00%	0	0.00%	1,452,755.41	23,734,007	93,504,228.59
Clinic	0	0.00%	0	0.00%	963,784.84	2,957,861	11,335,694.16
Case Management / Health Home	0	0.00%	0	0.00%	416,666.67	3,301,679	14,630,546.33
Mental Health	0	0.00%	0	0.00%	138,327	1,405,688	6,031,367
Substance Abuse	0	0.00%	0	0.00%	8,000	984,259	3,984,349
Nursing Home	0	0.00%	0	0.00%	4,000	3,243,034	11,820,209
Pharmacy	0	0.00%	0	0.00%	1,000	119,397	509,897
Hospice	0	0.00%	0	0.00%	2,000	139,242	660,460
Community Based Organizations	0	0.00%	0	0.00%	451,520.71	2,503,816	10,487,157.29
All Other	0	0.00%	0	0.00%	397,435.61	1,139,804	5,471,902.39
Uncategorized	0	0.00%	0	0.00%	327,051.23	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	10,972.88		



Page 26 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Funds Flow Items	DY4 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	4,466,530.01	6,906,185	25,853,087.99
Total	0		0		9,279,278.03		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
			-	-

No Records Found

Narrative Text:

Please refer to the PIT Replacement File for DY4 Q4 Funds Flow updates.

Review Status	IA Formal Comments
Pass & Ongoing	



Page 27 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID: 33)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY4Q4		
Practitioner - Prim	nary Care Provider (PCP)	0		
	Practitioner - Primary Care Provider (PCP)	0		
Practitioner - Non-Pr	rimary Care Provider (PCP)	0		
	Practitioner - Non-Primary Care Provider (PCP)	0		
ŀ	lospital	0		
	Hospital	0		
	Clinic	0		
	Clinic	0		
Case Manage	ment / Health Home	0		
	Case Management / Health Home	0		
Mer	ntal Health	0		
	Mental Health	0		
Subst	tance Abuse	0		
	Substance Abuse	0		
Nur	sing Home	0		
	Nursing Home	0		
Pl	harmacy	0		
	Pharmacy	0		
ŀ	Hospice	0		
	Hospice	0		
Community E	Based Organizations	0		
	Community Based Organizations	0		
A	III Other	0		
	All Other	0		
Unc	ategorized	0		
	Uncategorized	0		
Home and Com	Home and Community Based Services			
	Home and Community Based Services	0		



Page 28 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID: 33)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider									
Provider Name	DY4Q4								
A	dditional Providers		0						
Neighborhood Counseling Center	Additional Providers	Approved	0						
Planned Parenthood Of New York City	Additional Providers	Approved	0						



Page 29 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

IPQR Module 1.11 - IA Monitoring
Instructions:



Run Date: 06/28/2019

Page 30 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Identify size and number of governance committees.	Completed	Identify size and number of governance committees.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify and appoint members of the Executive Committee.	Completed	Identify and appoint members of the Executive Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Develop the governance structure and receive approval from the Executive Committee.	Completed	Develop the governance structure and receive approval from the Executive Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Solicit suggestions for and appoint initial members of the Finance Committee, IT Committee, Workforce Committee, and Care Delivery and Quality Committee; identify individuals to serve as members of the Nominating Committee and Hub Steering Committees, as appropriate.	Completed	Solicit suggestions for and appoint initial members of the Finance Committee, IT Committee, Workforce Committee, and Care Delivery and Quality Committee; identify individuals to serve as members of the Nominating Committee and Hub Steering Committees, as appropriate.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Appoint compliance officer.	Completed	Appoint compliance officer.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Appoint Compliance Subcommittee.	Completed	Appoint Compliance Subcommittee.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure,	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 31 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
including clinical quality committees for each DSRIP project									
Task Draft charter for Care Delivery and Quality Committee. The charter will describe the responsibilities of the Care Delivery and Quality Committee, the process for appointing members to the Care Delivery and Quality Committee, and the consensus-based decision making process of the Care Delivery and Quality Committee.	Completed	Draft charter for Care Delivery and Quality Committee. The charter will describe the responsibilities of the Care Delivery and Quality Committee, the process for appointing members to the Care Delivery and Quality Committee, and the consensus-based decision making process of the Care Delivery and Quality Committee.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify and appoint members of the Care Delivery and Quality Committee.	Completed	Identify and appoint members of the Care Delivery and Quality Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish work groups to support Care Delivery and Quality Committee regarding detailed clinical operational planning, including identification of performance metrics.	Completed	Establish work groups to support Care Delivery and Quality Committee regarding detailed clinical operational planning, including identification of performance metrics.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Draft, and obtain approval from Care Delivery and Quality Committee on scope, charge and meeting frequency of work groups.	Completed	Draft, and obtain approval from Care Delivery and Quality Committee on scope, charge and meeting frequency of work groups.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop standard form reports that will be used to track performance as against targets, including metrics of relevance to each DSRIP project, for presentation at workgroup and CDQ Committee meetings.	Completed	Develop standard form reports that will be used to track performance as against targets, including metrics of relevance to each DSRIP project, for presentation at workgroup and CDQ Committee meetings.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Under the leadership of the Maimonides Central Services Organization (CSO), draft and obtain approval from the Executive Committee for charters for the Finance Committee, IT Committee, Workforce Committee, Care Delivery	Completed	Under the leadership of the Maimonides Central Services Organization (CSO), draft and obtain approval from the Executive Committee for charters for the Finance Committee, IT Committee, Workforce Committee, Care Delivery and Quality Committee, Nominating Committee and Hub Steering Committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Page 32 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and Quality Committee, Nominating Committee and Hub Steering Committees.									
Task Under the leadership of the CSO, draft CCB guidelines for consensus-based decision making at governance and other committees.	Completed	Under the leadership of the CSO, draft CCB guidelines for consensus-based decision making at governance and other committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CCB governance policies, including policies and/or procedures regarding Participant assessments and related communications, disclosure of conflicts of interest and financial relationships, process for ensuring that DSRIP payments are not released to excluded persons, plans to support identification and reporting of DSRIP overpayments, etc., and the process for revising and adding policies as necessary in the future.	Completed	Develop CCB governance policies, including policies and/or procedures regarding Participant assessments and related communications, disclosure of conflicts of interest and financial relationships, process for ensuring that DSRIP payments are not released to excluded persons, plans to support identification and reporting of DSRIP overpayments, etc., and the process for revising and adding policies as necessary in the future.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Draft procedures by which the Executive Committee and Committees will (a) keep minutes, (b) send minutes to the Executive Committee, other Committees and Maimonides, as applicable, (c) make minutes available for CCB Participant review, and (d) monitor Participants' performance.	Completed	Draft procedures by which the Executive Committee and Committees will (a) keep minutes, (b) send minutes to the Executive Committee, other Committees and Maimonides, as applicable, (c) make minutes available for CCB Participant review, and (d) monitor Participants' performance.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Finalize governance and committee structure/procedures.	Completed	Finalize governance and committee structure/procedures.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO



Page 33 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Identify community resources and organizations and recruit participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community, such as CAMBA, Caribbean Women's Health Association, GLWD, and Village Care.	Completed	Identify community resources and organizations and recruit participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community, such as CAMBA, Caribbean Women's Health Association, GLWD, and Village Care.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Under the leadership of the Care Delivery and Quality Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	On Hold	Under the leadership of the Care Delivery and Quality Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize community engagement plan.	Completed	Finalize community engagement plan.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Under the leadership of the Community Engagement Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	Completed	Under the leadership of the Community Engagement Committee, draft community engagement plan, which includes draft schedule for public communications and community events, as applicable.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Draft and obtain review/feedback from Committees on Master Services Agreement and exhibits describing legal terms and conditions of CCB-CCB Participant relationship and CCB governance structure.	Completed	Draft and obtain review/feedback from Committees on Master Services Agreement and exhibits describing legal terms and conditions of CCB-CCB Participant relationship and CCB governance structure.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Send the Master Services Agreement to CCB Participants (including CBOs).	Completed	Send the Master Services Agreement to CCB Participants (including CBOs).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Finalize Master Services Agreement and execute with CCB Participants (including CBOs).	Completed	Finalize Master Services Agreement and execute with CCB Participants (including CBOs).	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Milestone #7	Completed	Agency Coordination Plan.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO



Page 34 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)									
Task Identify public sector agencies and contacts in CCB service area including but not limited to NYSDOH, NYCDOHMH, OASAS and OMH.	Completed	Identify public sector agencies and contacts in CCB service area including but not limited to NYSDOH, NYCDOHMH, OASAS and OMH.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Under the leadership of the Care Delivery and Quality Committee, develop agency coordination plan for communicating and coordinating with public sector agencies/programs.	Completed	Under the leadership of the Care Delivery and Quality Committee, develop agency coordination plan for communicating and coordinating with public sector agencies/programs.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify key contacts at each public sector agency Participant in the CCB network and establish agency- and/or project-specific outreach plans.	Completed	Identify key contacts at each public sector agency Participant in the CCB network and establish agency- and/or project-specific outreach plans.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Finalize agency coordination plan.	Completed	Finalize agency coordination plan.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	07/01/2015	09/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2	NO
Task Working with key workforce organizations and unions (e.g., SEIU 1199, New York State Nurses Association (NYSNA), Committee of Interns and Residents (CIR), Civil Service Employees Association (CSEA) Greater NY Hospital Association (GNYHA) The Healthcare Association of New York State (HANYS) and others), define communication needs/messages and available communication channels for engaging key stakeholders.	Completed	Working with key workforce organizations and unions (e.g., SEIU 1199, New York State Nurses Association (NYSNA), Committee of Interns and Residents (CIR), Civil Service Employees Association (CSEA) Greater NY Hospital Association (GNYHA) The Healthcare Association of New York State (HANYS) and others), define communication needs/messages and available communication channels for engaging key stakeholders.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task	On Hold	Develop workforce communication and engagement plan	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 35 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop workforce communication and engagement plan under the leadership of the Maimonides CSO's Director of PPS Workforce Development and subject to review and approval by the CCB Workforce Committee and appropriate stakeholders, including Participant HR leads.		under the leadership of the Maimonides CSO's Director of PPS Workforce Development and subject to review and approval by the CCB Workforce Committee and appropriate stakeholders, including Participant HR leads.							
Task Present draft of workforce communication and engagement plan to Participant stakeholders for review and discussion; revise draft to reflect stakeholder input and feedback, including feedback from Participant human resources executives, unions, educators and others with workforce expertise.	On Hold	Present draft of workforce communication and engagement plan to Participant stakeholders for review and discussion; revise draft to reflect stakeholder input and feedback, including feedback from Participant human resources executives, unions, educators and others with workforce expertise.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Present draft of workforce communication and engagement plan to the CCB Workforce Committee for review and approval.	On Hold	Present draft of workforce communication and engagement plan to the CCB Workforce Committee for review and approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Present revised/final draft of workforce communication and engagement plan to the CCB Executive Committee for review and approval.	On Hold	Present revised/final draft of workforce communication and engagement plan to the CCB Executive Committee for review and approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Identify CBOs for participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community.	Completed	Identify CBOs for participation in CCB governance, prioritizing Participants that deliver services to the diverse Brooklyn community.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Invite CCB Participants, including CBOs, to participate in the Project Advisory Committee (PAC) and hold initial PAC meeting.	Completed	Invite CCB Participants, including CBOs, to participate in the Project Advisory Committee (PAC) and hold initial PAC meeting.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task	Completed	As discussed in the "Finalize partnership agreements or	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 36 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
As discussed in the "Finalize partnership agreements or contracts with CBOs" milestone, finalize Master Services Agreement and execute with CCB Participants (including CBOs).		contracts with CBOs" milestone, finalize Master Services Agreement and execute with CCB Participants (including CBOs).							
Task Assess CBO services, service areas, and capabilities.	Completed	Assess CBO services, service areas, and capabilities.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task As discussed in the "Finalize cultural competency / health literacy strategy" milestone, CBOs will provide input into and feedback on the cultural competency/health literacy strategy.	Completed	As discussed in the "Finalize cultural competency / health literacy strategy" milestone, CBOs will provide input into and feedback on the cultural competency/health literacy strategy.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description				
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.				
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.				
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.				

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee structure	rleep	Other	33_DY4Q4_GOV_MDL21_PRES1_OTH_CCB_Wo rkforce_Committee_Meeting_Schedule_DY4_Q4_2 5074.xlsx	CCB Workforce Committee Meeting Schedule DY4 Q4	04/25/2019 10:50 AM
	rleep	Other	33_DY4Q4_GOV_MDL21_PRES1_OTH_CCB_IT_ Committee_Meeting_Schedule_DY4_Q4_25073. xlsx	CCB IT Committee Meeting Schedule_DY4 Q4	04/25/2019 10:50 AM
	rleep	Other	33_DY4Q4_GOV_MDL21_PRES1_OTH_CCB_Go vernance_Committee_Membership_DY4_Q4_2507 2.xlsx	CCB Governance Committee Membership_DY4 Q4	04/25/2019 10:49 AM
	rleep	Other	33_DY4Q4_GOV_MDL21_PRES1_OTH_CCB_Fin ance_Committee_Meeting_Schedule_DY4_Q4_25	CCB Finance Committee Meeting Schedule DY4 Q4	04/25/2019 10:49 AM



Page 37 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
			071.xlsx		
	rleep	Other	33_DY4Q4_GOV_MDL21_PRES1_OTH_CCB_Ex ecutive_Committee_Meeting_Schedule_DY4_Q4_2 5063.xlsx	CCB Executive Committee Meeting Schedule DY4 Q4	04/25/2019 10:20 AM
	rleep	Other	33_DY4Q4_GOV_MDL21_PRES1_OTH_CCB_Co mmunity_Engagement_Committee_Meeting_Sched ule_DY4_Q4_25062.xlsx	CCB Community Engagement Committee Meeting Schedule_DY4 Q4	04/25/2019 10:19 AM
	rleep	Other	33_DY4Q4_GOV_MDL21_PRES1_OTH_CCB_CD Q_Committee_Meeting_Schedule_DY4_Q4_25060 .xlsx	CCB CDQ Committee Meeting Schedule DY4 Q4	04/25/2019 10:19 AM
Establish a clinical governance structure,	rleep	Other	33_DY4Q4_GOV_MDL21_PRES2_OTH_CCB_CD Q_Committee_Meeting_Schedule_DY4_Q4_25080 .xlsx	CCB CDQ Committee Meeting Schedule DY4 Q4	04/25/2019 10:53 AM
including clinical quality committees for each DSRIP project	rleep	Other	33_DY4Q4_GOV_MDL21_PRES2_OTH_CCB_Cli nical_Governance_Committee_Membership_DY4_ Q4_25078.xlsx	CCB Clinical Governance Committee Membership_DY4 Q4	04/25/2019 10:53 AM
Establish governance structure reporting and monitoring processes	rleep	Other	33_DY4Q4_GOV_MDL21_PRES4_OTH_CCB_Qu arterly_Committee_Reporting_and_Monitoring_Upd ate_DY4_Q4_25320.pdf	CCB Quarterly Committee Reporting and Monitoring Update_DY4 Q4	04/26/2019 04:42 PM
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	rleep	Other	33_DY4Q4_GOV_MDL21_PRES5_OTH_Updates_ to_the_CCB_Community_Engagement_Plan_DY4_ Q4_25264.pdf	Updates to the CCB Community Engagement Plan DY4 Q4	04/26/2019 02:54 PM
	rleep	Other	33_DY4Q4_GOV_MDL21_PRES8_OTH_CCB_Workforce_Meeting_Schedule_DY4_Q4_25095.xlsx	CCB Workforce Meeting Schedule DY4 Q4	04/25/2019 11:54 AM
Finalize workforce communication and	rleep	Other	33_DY4Q4_GOV_MDL21_PRES8_OTH_CCB_Workforce_Committee_Members_DY4_Q4_25094.xlsx	CCB Workforce Committee Members DY4 Q4	04/25/2019 11:53 AM
engagement plan	rleep	Other	33_DY4Q4_GOV_MDL21_PRES8_OTH_CCB_Wo rkforce_Transition_Roadmap_Update_DY4_Q4_25 093.pdf	CCB Workforce Transition Roadmap Update DY4 Q4	04/25/2019 11:53 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	There have been updates during this reporting quarter. Please see attached documentation for details.



Page 38 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize bylaws and policies or Committee Guidelines where applicable	There are no updates to this milestone for this reporting quarter.
Establish governance structure reporting and monitoring processes	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize partnership agreements or contracts with CBOs	There are no updates to this milestone for this reporting quarter.
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	There are no updates to this milestone for this reporting quarter.
Finalize workforce communication and engagement plan	There have been updates during this reporting quarter. Please see attached documentation for details.
Inclusion of CBOs in PPS Implementation.	There are no updates to this milestone for this reporting quarter.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 39 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milostono Namo	Hear ID	File Type	File Name	Description	Unload Date
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 40 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One challenge will be developing and negotiating the Master Services Agreement, the schedules containing additional Participant-specific obligations, and funding schedules with the CCB Participants due to the size of the PPS and the diversity of Participant types, size and the services offered. CCB Participants represent the full spectrum of health care providers, social services organizations and other community-based entities, with a range of capabilities and limitations. Additionally, there are a number of Participants that are participating in other PPSs. Notwithstanding the diversity of the CCB Participants, the plan for review of the Master Services Agreement and schedules with CCB Participants' legal counsel will be transparent and will aim to reach mutually agreeable terms among all Participants. Another challenge will be engaging members of the committees in a meaningful and productive way to achieve the CCB's goals over a relatively short timeline. A strong working governance structure will depend upon: the clear definition of roles and responsibilities; the identification of key staff to support the governance process; the availability of information and technology to support decision-making; and the time that members of the various committees can devote to preparing for meetings (e.g., reading materials distributed in advance of meetings), attending meetings, and otherwise being actively involved in the committees. CCB recognizes that Committee members have significant obligations to their organizations outside of CCB and will schedule meetings well in advance and limit them to a reasonable time period. CCB will also seek to create a strong performance reporting infrastructure to support data sharing and decision-making across CCB, which should help improve coordination and effectiveness of the CCB governance structure.

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the schedules that are part of the partnership agreements with CBOs will depend on the development of clinical operational plans which will detail work plans and Participant obligations by DSRIP project. Creation of the funding schedules is dependent upon outputs of the finance workstream, which, in turn, will depend upon the availability of information concerning the funds available to Maimonides (PPS lead) to support implementation of the DSRIP projects. Additionally, and as specified in more detail in later sections, the ability of the CCB governance to be effective in oversight of CCB's performance requires establishing appropriate IT systems for collection and reporting of performance information.



Page 41 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Lead Applicant and Equity Contributor	Maimonides Medical Center	Leadership Participant; fiduciary oversight; governance oversight; membership/leadership of key CCB committees, including Executive, Care Delivery and Quality and Finance
Maimonides Central Services Organization (CSO) Staff	CSO Staff members	PPS management, including ongoing policy development, development of DSRIP plans and budgets, oversight of DSRIP program operations, oversight of accounting, financial management, analytics and reporting, IT and other support functions, and management of consultant resources
Hospital Partners	New York Methodist Hospital, Wyckoff Heights Medical Center, Interfaith Medical Center, Kingsbrook Jewish Medical Center, New York Community Hospital	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants
Key Health Care Provider Organizations	Brownsville Multi-Service Family Health Center, Bedford- Stuyvesant Family Health Center, Brooklyn Plaza Medical Center, Health Care Choices, Housing Works, Brightpoint Health, Metropolitan Jewish Health System, Village Care, Kingsboro Psychiatric Center, others	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants
Physician Organizations and Health Homes	Higher Ground IPA, Advantage Care, Brooklyn Health Home, Coordinated Behavioral Care Health Home, others	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants
Key Advisors and Consultants	Manatt, Phelps and Phillips; Community Care of North Carolina (CCNC); others	Providing assistance to CSO management team with drafts of Master Services Agreement (MSA) and other governance documents (Manatt); assisting with development of plans and budgets for DSRIP projects (Manatt); providing technical assistance with refinement of provider engagement and care management strategies (CCNC)
Major CBOs and/or social service agencies	CAMBA, Caribbean Women's Health Association, God's Love We Deliver, and others	Participants in key CCB committees and workgroups; participation in key CCB projects; collaboration with other CCB Participants; assisting with identification and evaluation of community needs and resources to meet those needs



Run Date : 06/28/2019

Page 42 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
All PPS Participants	Representatives from Participant organizations	Project Advisory Committee (PAC) members; participation in selected CCB projects; liaison to various communities served by CCB network
Medicaid Managed Care Organizations (MCOs)	HealthFirst, AmidaCare, others	Participants in key CCB committees and workgroups
External Stakeholders		•
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)
Non-partner MCOs	Potential participants in value-based payment contract proposals	Feedback on proposed value-based payment and other managed care contracting plans
Non-partner CBOs	Potential Participants in community and patient engagement activities	Providing forum to facilitate communications with Medicaid beneficiaries, community leaders, others; feedback on proposed outreach strategies



Page 43 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

CCB will deploy IT solutions that allow for collaboration and effective management of CCB's committees and workgroups. In order for CCB governance to be effective, CCB will employ tools to collect reliable performance data and analyze this information for rapid cycle evaluation and other performance monitoring responsibilities.

One major solution that CCB will use across DSRIP workstreams is the GSI Health Coordinator platform, called the "Dashboard". This existing web-based care planning tool has been used successfully over the last few years within the Brooklyn Health Home network. The Dashboard facilitates coordinated care planning and communication among collaborating providers and patients about the physical, behavioral and social factors impacting patients' lives. Subject to patient consent, all providers involved in the care of a patient have access to this platform, which includes key clinical data including hospitalization alerts from the Healthix (RHIO). CCB also intends to use the Dashboard infrastructure to provide data and analytic support for population health management, reporting, and data exchange for all Participants, which will be especially critical for providers who do not have EHRs. CCB will leverage the Dashboard and other solutions to help ensure that leadership has access to the information it needs on a timely basis as well as increase the effectiveness and efficiency of decision-making.

Given the breadth of CCB's Participants, in both scale and diversity, CCB will leverage technology solutions to ensure that CCB's communications reach and engage Participants, community organizations, agencies, and other stakeholders involved in Brooklyn's transformation. CCB will also use the CCB website and other communication vehicles to allow patients and other stakeholders to raise issues, concerns, or suggestions and help inform CCB governance.

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success will be measured by (1) the occurrence of meetings of the Executive Committee, Finance Committee, Care Delivery and Quality Committee, Workforce Committee, IT Committee and Hub Steering Committees at a frequency in accordance with the applicable charter, (2) implementation of CCB policies and procedures, (3) execution of the Master Services Agreement and performance by Maimonides and Participants (including CBOs) of obligations against the Agreement. The CCB PPS is large and diverse, posing potential challenges to realizing these aspects of progress reporting. To address this challenge, CCB will seek to meaningfully engage and activate all of its Participants at the outset of DSRIP implementation, identify their unique roles in achieving project and overall success, and motivate their participation and collaboration with other Participants and, as needed, with other PPSs.



Page 44 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.9 - IA Monitoring
Instructions:



Page 45 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 03 – Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Develop Finance Committee charter and establish roles and responsibilities of PPS lead with respect to oversight of financial management functions.	Completed	Develop Finance Committee charter and establish roles and responsibilities of PPS lead with respect to oversight of financial management functions.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Present Finance Committee charter to Executive Committee for review and approval.	Completed	Present Finance Committee charter to Executive Committee for review and approval.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Identify and appoint members to Finance Committee and convene first meeting.	Completed	Identify and appoint members to Finance Committee and convene first meeting.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Establish preliminary schedule of Finance Committee meetings, rules for participation (e.g., quorum, consensus decision-making, in-person and phone meetings).	Completed	Establish preliminary schedule of Finance Committee meetings, rules for participation (e.g., quorum, consensus decision-making, in-person and phone meetings).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Establish standard format for documentation of Finance Committee actions in meeting minutes and for regular reports to Executive Committee.	Completed	Establish standard format for documentation of Finance Committee actions in meeting minutes and for regular reports to Executive Committee.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop CCB-specific financial reporting structure and processes, including a proposed	Completed	Develop CCB-specific financial reporting structure and processes, including a proposed approach to development of DSRIP budget and funds flow tables, and present to	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 46 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
approach to development of DSRIP budget and funds flow tables, and present to Executive Committee for approval.		Executive Committee for approval.							
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Identify and appoint members to the Sustainability Workgroup of the Finance Committee and convene first meeting.	On Hold	Identify and appoint members to the Sustainability Workgroup of the Finance Committee and convene first meeting.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Assess financial impact of DSRIP projects, by project and provider type and present findings to Finance Committee.	On Hold	Assess financial impact of DSRIP projects, by project and provider type and present findings to Finance Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review and revise financial health current state assessment tool as needed to capture key financial health and sustainability indicators.	On Hold	Review and revise financial health current state assessment tool as needed to capture key financial health and sustainability indicators.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop plan to address challenges of Financially Fragile Participants, including metrics, monitoring process, and strategies.	Completed	Develop plan to address challenges of Financially Fragile Participants, including metrics, monitoring process, and strategies.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Develop CCB Financial Sustainability Plan and present to Finance Committee and Executive Committee for approval.	On Hold	Develop CCB Financial Sustainability Plan and present to Finance Committee and Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Release communication to PPS Participants	On Hold	Release communication to PPS Participants explaining the purpose/importance of the annual financial health	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 47 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
explaining the purpose/importance of the annual financial health assessment tool as an element of CCB's sustainability strategy and administer updated financial health current state assessment tool to all Participants.		assessment tool as an element of CCB's sustainability strategy and administer updated financial health current state assessment tool to all Participants.							
Task Analyze results of annual Participant financial health current state assessment and, if applicable, identify financially fragile Participants.	On Hold	Analyze results of annual Participant financial health current state assessment and, if applicable, identify financially fragile Participants.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Sustainability Workgroup will report findings from assessment to Finance Committee and Executive Committee.	On Hold	Sustainability Workgroup will report findings from assessment to Finance Committee and Executive Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Incorporate DSRIP related risk assessment as part of ongoing Maimonides' Compliance Program reviews and establish appropriate channels of communication between the Maimonides Compliance Officer and the CSO management team.	Completed	Incorporate DSRIP related risk assessment as part of ongoing Maimonides' Compliance Program reviews and establish appropriate channels of communication between the Maimonides Compliance Officer and the CSO management team.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Incorporate required adherence to key policies, including compliance policies, in CCB Master Services Agreement as appropriate.	Completed	Incorporate required adherence to key policies, including compliance policies, in CCB Master Services Agreement as appropriate.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop CCB policies, including compliance policies, and present to the Executive Committee for approval.	Completed	Develop CCB policies, including compliance policies, and present to the Executive Committee for approval.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Publish CCB policies, including compliance policies and provisions for anonymous reporting of DSRIP related compliance concerns.	Completed	Publish CCB policies, including compliance policies and provisions for anonymous reporting of DSRIP related compliance concerns.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop communications/outreach plan to	Completed	Develop communications/outreach plan to ensure that Medicaid beneficiaries, Participants and other stakeholders,	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 48 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
ensure that Medicaid beneficiaries, Participants and other stakeholders, both internal and external, are aware of mechanisms to report compliance concerns.		both internal and external, are aware of mechanisms to report compliance concerns.							
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	YES
Task Review final State value-based payment roadmap upon release.	Completed	Review final State value-based payment roadmap upon release.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Develop value-based payment assessment and Participant value-based payment reporting framework.	Completed	Develop value-based payment assessment and Participant value-based payment reporting framework.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Assess the current state of value-based payment and associated revenue across CCB Participants.	Completed	Assess the current state of value-based payment and associated revenue across CCB Participants.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Develop preferred compensation and MCO strategy framework through Sustainability workgroup/ Finance Committee.	On Hold	Develop preferred compensation and MCO strategy framework through Sustainability workgroup/ Finance Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review and achieve sign off with CCB Executive Committee.	On Hold	Review and achieve sign off with CCB Executive Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Conduct gap assessment between CCB's current volume of value-based revenue (from baseline assessment) and target of 90% across the PPS network.	On Hold	Conduct gap assessment between CCB's current volume of value-based revenue (from baseline assessment) and target of 90% across the PPS network.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop provider and MCO education and engagement strategy to facilitate CCB Participants' and MCOs' understanding of value-	On Hold	Develop provider and MCO education and engagement strategy to facilitate CCB Participants' and MCOs' understanding of value-based payment concepts and contracting arrangements.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 49 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
based payment concepts and contracting arrangements.									
Task Initiate provider and MCO education and engagement campaign with CCB Participants.	On Hold	Initiate provider and MCO education and engagement campaign with CCB Participants.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Establish Participant value-based payment reporting requirements and procedures to enable ongoing monitoring of CCB value-based payment revenue.	On Hold	Establish Participant value-based payment reporting requirements and procedures to enable ongoing monitoring of CCB value-based payment revenue.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Define CCB organizational requirements necessary to support for transition to value- based payment.	On Hold	Define CCB organizational requirements necessary to support for transition to value-based payment.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review baseline and gap assessment results with PPS Participants and MCOs to inform development of value-based payment transition plan.	On Hold	Review baseline and gap assessment results with PPS Participants and MCOs to inform development of value-based payment transition plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop value-based payment transition plan with input from PPS Participants and MCOs.	On Hold	Develop value-based payment transition plan with input from PPS Participants and MCOs.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize CCB value-based payment transition plan and present to Executive Committee for approval.	On Hold	Finalize CCB value-based payment transition plan and present to Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review VBP Needs Assessment ("VNA") to identify activities required to support the transition to VBP across the network.	Completed	Review VBP Needs Assessment ("VNA") to identify activities required to support the transition to VBP across the network.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Obtain feedback from Participants on VBP progress and education and training needs.	Completed	Obtain feedback from Participants on VBP progress and education and training needs.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Develop VBP implementation plan to address identified needs and partner types.	Completed	Develop VBP implementation plan to address identified needs and partner types.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task	Completed	Review VBP implementation plan with Finance Committee.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	



Page 50 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Review VBP implementation plan with Finance Committee.									
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Obtain feedback from Participants on VBP progress and education and training needs.	Completed	Obtain feedback from Participants on VBP progress and education and training needs.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Develop a schedule for VBP partner engagement/education sessions.	Completed	Develop a schedule for VBP partner engagement/education sessions.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Milestone #7 Provide technical assistance to paired Value Based Payment Quality Improvement Program (VBPQIP) Facilities in meeting their requirement to have VBP contracts that cover 80% of their Medicaid managed care revenue.	Completed	Provide technical assistance to paired Value Based Payment Quality Improvement Program (VBPQIP) Facilities in meeting their requirement to have VBP contracts that cover 80% of their Medicaid managed care revenue.	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Facilitate regular conversations with facilities and MCOs on VBP arrangements.	Completed	Facilitate regular conversations with facilities and MCOs on VBP arrangements.	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Support VBP contract development to ensure alignment to VBP Roadmap.	Completed	Support VBP contract development to ensure alignment to VBP Roadmap.	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Provide updates to facilities, MCOs, and DOH on barriers to VBP contracting.	Completed	Provide updates to facilities, MCOs, and DOH on barriers to VBP contracting.	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 Develop plans for and establish a legal entity that will support VBP contracting on behalf of a network of CCB Participant organizations and provide a forum for ongoing support of Brooklyn healthcare delivery system transformation efforts beyond DSRIP.	Completed	Develop plans for and establish a legal entity that will support VBP contracting on behalf of a network of CCB Participant organizations and provide a forum for ongoing support of Brooklyn healthcare delivery system transformation efforts beyond DSRIP.	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Draft mission statement, list of functions, and key	Completed	Draft mission statement, list of functions, and key assumptions for the new legal entity, with input from key	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4	



Page 51 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
assumptions for the new legal entity, with input from key stakeholders both within and external to the PPS.		stakeholders both within and external to the PPS.							
Task Identify and evaluate structural options for new legal entity(ies).	Completed	Identify and evaluate structural options for new legal entity (ies).	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4	
Task Establish new legal entity(ies), governance structure and by-laws, and network participation agreements, incorporating feedback from CCB Governance committees and key stakeholders.	Completed	Establish new legal entity(ies), governance structure and by- laws, and network participation agreements, incorporating feedback from CCB Governance committees and key stakeholders.	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4	
Task Establish network credentialing framework and begin process to identify and enroll network partners, to include provider organizations, including hospitals, FQHCs, primary care and specialty physicians, community-based providers of social services, CBOs, and others.	Completed	Establish network credentialing framework and begin process to identify and enroll network partners, to include provider organizations, including hospitals, FQHCs, primary care and specialty physicians, community-based providers of social services, CBOs, and others.	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
I Finalize PPS finance structure including reporting structure	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	rleep	Other	33_DY4Q4_FS_MDL31_PRES2_OTH_CCB_Finan cial_Sustainability_and_VBP_UpdateDY4_Q3-Q4_25483.pdf	CCB Financial Sustainability and VBP Update - DY4 Q3-Q4	04/29/2019 05:06 PM
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	rleep	Other	33_DY4Q4_FS_MDL31_PRES3_OTH_CCB_2018 _OMIG_Compliance_Certification_25274.pdf	CCB 2018 OMIG Compliance Certification	04/26/2019 03:13 PM
	rleep	Other	33_DY4Q4_FS_MDL31_PRES3_OTH_CCB_2018 _DRA_Certification_25272.pdf	CCB 2018 DRA Certification	04/26/2019 03:13 PM



Page 52 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop an implementation plan geared towards addressing the needs identified within your VNA	rleep	Other	33_DY4Q4_FS_MDL31_PRES5_OTH_CCB_Finan cial_Sustainability_and_VBP_UpdateDY4_Q3-Q4_25484.pdf	CCB Financial Sustainability and VBP Update - DY4 Q3-Q4	04/29/2019 05:11 PM
Develop partner engagement schedule for partners for VBP education and training	rleep	Other	33_DY4Q4_FS_MDL31_PRES6_OTH_CCB_Finan cial_Sustainability_and_VBP_UpdateDY4_Q3-Q4_25485.pdf	CCB Financial Sustainability and VBP Update - DY4 Q3-Q4	04/29/2019 05:12 PM
Provide technical assistance to paired Value Based Payment Quality Improvement Program (VBPQIP) Facilities in meeting their requirement to have VBP contracts that cover 80% of their Medicaid managed care revenue.	rleep	Other	33_DY4Q4_FS_MDL31_PRES7_OTH_CCB_Finan cial_Sustainability_and_VBP_UpdateDY4_Q3-Q4_25486.pdf	CCB Financial Sustainability and VBP Update - DY4 Q3-Q4	04/29/2019 05:13 PM
Develop plans for and establish a legal entity that will support VBP contracting on behalf of a network of CCB Participant organizations and provide a forum for ongoing support of Brooklyn healthcare delivery system transformation efforts beyond DSRIP.	rleep	Other	33_DY4Q4_FS_MDL31_PRES8_OTH_CCB_Finan cial_Sustainability_and_VBP_UpdateDY4_Q3-Q4_25487.pdf	CCB Financial Sustainability and VBP Update - DY4 Q3-Q4	04/29/2019 05:15 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	There are no updates to this milestone for this reporting quarter.
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop a Value Based Payments Needs Assessment ("VNA")	There are no updates to this milestone for this reporting quarter.
Develop an implementation plan geared towards addressing the needs identified within your VNA	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop partner engagement schedule for partners for VBP education and training	There have been updates during this reporting quarter. Please see attached documentation for details.
Provide technical assistance to paired Value Based Payment Quality Improvement Program (VBPQIP) Facilities in meeting their requirement to have VBP contracts that cover 80% of their Medicaid managed care revenue.	There have been updates during this reporting quarter. Please see attached documentation for details.



Page 53 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop plans for and establish a legal entity that will support	
VBP contracting on behalf of a network of CCB Participant	
organizations and provide a forum for ongoing support of	There have been updates during this reporting quarter. Please see attached documentation for details.
Brooklyn healthcare delivery system transformation efforts	
beyond DSRIP.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 54 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Mi	estone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
----	------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date	l

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 55 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

One challenge to implementing these cross-cutting organizational strategies is Participant engagement and capacity. Community Care of Brooklyn (CCB) must meaningfully engage a large, diverse group of Participants in the finalization of DSRIP implementation plans, including the establishment of metrics that will be used to measure progress towards the achievement of the milestones that will drive payments. Participants will have a wide range of needs and concerns, and vary in their capacity to dedicate resources to the DSRIP effort. Additionally, Participants will vary in their capacity to understand and track performance to support the activities for which the Participant is responsible. CCB will address this challenge through the development and distribution of Participant-facing educational materials to support the Master Services Agreement and communicate individual Participant funding schedules at the outset of DSRIP implementation to ensure that Participants understand the process and the links between achieving project milestones and receiving payments.

CCB's inability to access Participant data or analytics for reporting is another risk. CCB will educate Participants on the obligations and requirements with respect to performance reporting and will work collaboratively with Participants to develop a performance reporting strategy that includes necessary metrics and other data that will drive payments to the PPS and to Participants. CCB will engage Participants in the strategy and design of reporting mechanisms and processes to facilitate information gathering and to ensure that analyses and reports are reflective of performance. CCB will also establish systems for monitoring information that may be accessed by the NYSDOH directly (e.g., Medicaid claims data, other performance data) to ensure that CCB and Participants understand and have an opportunity to validate that information.

Another risk is the availability of DSRIP waiver funds and CCB's ability to achieve and draw down incentive payments on time and in amounts sufficient to support the work that CCB and its Participants have committed to undertake. CCB must successfully achieve and report on Stateestablished milestones and metrics to draw down incentive payments and subsequently distribute funds to its Participants. The PPS has and will continue to engage in a thoughtful planning process to ensure it is able to achieve DSRIP milestones and metrics in a timely manner and to the best of its ability.

Lastly, engagement with Medicaid Managed Care Organizations (MCOs) poses a challenge to implementing CCB's financial strategies. The transition to value-based payment across CCB will require the engagement and willingness of Medicaid MCOs to transform their existing fee-forservice contracts into value-based payment contracts. To address this challenge, CCB will continue engaging Medicaid MCOs through DSRIP implementation planning, participation in the Finance Committee and Sustainability Workgroup, and ongoing meetings to ensure Medicaid MCOs are meaningfully engaged in the development of transition plans and have sufficient lead time to prepare for the transition to value-based payment.

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:



DSRIP Implementation Plan Project

Page 56 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

CCB's financial strategy is dependent on several work streams, including performance reporting, governance, workforce, IT, and provider engagement.

The performance reporting infrastructure will support provider, practice, and organization-level reporting and evaluation to drive DSRIP incentive payments. CCB will identify a point-of-contact in each Participant organization for finance-related matters (e.g., reporting and policies/procedures) and will base Participant reporting requirements on DSRIP reporting milestones/metrics. Performance reporting and incentive payments will be detailed in each Participant's Master Services Agreement.

The financial sustainability and governance work streams are interdependent as the CCB governance structure must be capable of executing financial responsibilities and the CCB governance structure must evolve to incorporate Medicaid MCOs to support transition to value-based payment. Similarly, financial sustainability is also dependent on workforce, which will be a major component to the PPS's overall success. Developing and implementing a sound workforce strategy to support its Participants and enable the implementation of DSRIP projects and their respective care models is a key factor in the PPS's ability to ultimately achieve outcomes and draw down incentive payments.

The CCB IT systems must also support central finance and performance reporting to inform and track PPS and project-level budgets and funds flow. The CCB IT systems must support population health management to enable Participants to improve patient outcomes that will drive the transition to value-based payment with Medicaid MCOs and other payers.

CCB must effectively engage and educate Participants – including physicians with a wide range of skills and abilities – to ensure successful implementation of the value-based payment strategy. Without Participants' active engagement and participation in DSRIP projects and overall performance reporting structure, CCB will not be able to obtain and implement value-based payment models. CCB will work with Participants through the Project Advisory Committee and in other forums as it develops funds flow methodologies and the value-based payment roadmap. This will help to ensure Participants understand the requirements to transition to value-based payment and are prepared to function as an integrated network to elevate CCB's ability to realize value-based payment models with MCOs and other payers.



Page 57 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Executive Committee	Chairperson: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Overall PPS oversight; leadership of integrated delivery system development efforts, review and approval of recommendations from the CCB Care Delivery and Quality, Finance, and other committees; identification of issues for consideration by MMC.
CCB Finance Committee	Chairperson: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Oversight of PPS finances; review and approval of budgets and funds flow models; oversight of managed care contracting and CCB sustainability efforts
CCB Sustainability Workgroup	CCB Finance Committee Chairperson: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO); Workgroup chair to be determined	Oversee development and implementation of plan to conduct assessment to determine the financial health of the CCB network; develop financial sustainability plan, including value-based managed care contracting strategy.
Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Caroline D. Greene	Primary PPS lead for administrative and financial matters; lead development and implementation of financial management strategies; oversee key administrative functions, including IT, analytics and reporting, contracting and administrative support functions; collaborate with CCB Participants and key MCOs to identify and pursue VBP and other managed care contracting opportunities; oversee development and implementation of overall VBP strategy; recruit staff, including an executive to lead managed care contracting, to support achievement of CCB sustainability goals.
Compliance Officer, Maimonides Medical Center (MMC) Martin Cammer, Senior Vice President and Chief Con Officer, Maimonides Medical Center		Collaborate with senior CSO leadership on refinement of the MMC Compliance Plan to incorporate DSRIP-related risks and mitigation strategies and development of a Compliance Program for the CSO and CCB.
Controller / Deputy Finance Officer, Maimonides CSO	Currently open position reporting to: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Preparing interim and annual financial reports on PPS budgeted vs. actual revenue and expense, and developing cash flow budgets and funds flow reports; establishing and overseeing internal control plans; serving as liaison with outside auditor(s) with respect to the annual audit of MMC (for DSRIP-specific activities) and CSO books and records.



Page 58 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Michael Carbery	Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Provide needed IT support for CCB's analytics & reporting and managed care contracting functions.		
Chief Executives of CCB Participant entities	Leadership of CCB Participant entities	Overseeing Participants' fulfillment of DSRIP responsibilities as outlined in MSA and Participant-specific Schedules.		
External Auditors	Audit	Participate in annual audit of the books and records of Maimonides Medical Center, to include the review/audit of PPS funds flow; perform annual audit of the Maimonides CSO.		
Robert Cimino	Vice President, Analytics & Business Operations, Maimonides Central Services Organization (CSO)	Establish performance reporting and analytics capacity within the CSO; ensure the accuracy, timeliness and accessibility of performance reporting.		
Medicaid Managed Care Organizations (MCOs)	HealthFirst, AmidaCare, others	Participants in key CCB committees and workgroups.		
External Stakeholders				
Non-partner MCOs and other payers	Review/negotiation of CCB value-based payment contract proposals.	Collaborate with CCB to implement the PPS's value based strategy, including establishment of an effective contracting process.		
NYSDOH	DSRIP requirements, guidance, and reporting	Confirm requirements and guidance for DSRIP reporting and development of budgets and funds flow.		
Community groups	Representation of communities served	Provide input and feedback to inform development, implementation and ongoing refinement of DSRIP program plans and initiatives.		
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)		



Run Date: 06/28/2019

Page 59 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The Central Services Organization (CSO) and Finance Committee will depend on automated systems to support financial sustainability and overall success of CCB. Systems must be capable of capturing and reporting performance information at both a PPS and project level in order to support achievement of DSRIP goals and subsequent payments. As described in the Performance Reporting section below, this information will be used for CCB governance as well as rapid cycle evaluation. Data will need to be collected in a reliable and coordinated manner from CCB's wide network of Participants for various purposes, including information on Participants' financial health and transition to value based payments. These systems will need to be secure, reliable, and accurate, in order to be used to calculate DSRIP payments to Participants based on performance and update project/PPS budget and funds flow projections.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

CCB will measure the success of the financial sustainability work stream by the establishment of a financial management team within the CSO, the creation of a Finance Committee and Sustainability Workgroup, and implementation of the financial management and reporting structure. In addition, CCB will evaluate and revise/modify the CCB financial reporting structure to reflect the changing needs of the PPS as a whole and its Participants, develop a plan to address challenges of financially fragile Participants, receive approval on the CCB value-based payment plan, and collaborate with managed care organizations and other stakeholders to support the transition to value-based payment.

During the DSRIP planning phase, CCB completed initial financial health assessments of the PPS lead (Maimonides) and CCB Participants. The assessment will be modified/updated as necessary and re-administered to all Participants on an annual basis and the results summarized by the Chief Administrative and Financial Officer for review with the CCB Finance Committee. The Finance Committee will also provide feedback to ensure the assessment is comprehensive and tracking financial metrics reflective of Participants' financial health.

The CSO will work closely with Maimonides (the fiduciary), Executive Committee, and Finance Committee to monitor and ensure CCB's progress against State requirements and process measures. The CSO will support the CCB finance and reporting structure through the preparation of regular reports and updates on budget, funds flow, and Participant trends.

IPQR Module 3.9 - IA Monitoring



Page 60 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Instructions:



Page 61 of 670 Run Date : 06/28/2019

DSRIP

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Establish and convene Care Delivery and Quality Committee to oversee development of cultural competency/health literacy strategy.	Completed	Establish and convene Care Delivery and Quality Committee to oversee development of cultural competency/health literacy strategy.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Review Community Needs Assessment (CNA) to identify priority populations experiencing health disparities and relevant community-based organizations (CBOs).	Completed	Review Community Needs Assessment (CNA) to identify priority populations experiencing health disparities and relevant community-based organizations (CBOs).	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Identify and inventory CBOs and other	Completed	Identify and inventory CBOs and other organizations with cultural and health literacy competencies/programs currently	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 62 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
organizations with cultural and health literacy competencies/programs currently serving CCB beneficiaries.		serving CCB beneficiaries.							
Task Solicit input from CBOs, Participants, and other PPS partners, including CAMBA, Caribbean Women's Health Association, GLWD, NAMI, and Village Care, to identify priority populations experiencing health disparities through such methods as surveys, community forums and the Care Delivery and Quality Committee meetings.	Completed	Solicit input from CBOs, Participants, and other PPS partners, including CAMBA, Caribbean Women's Health Association, GLWD, NAMI, and Village Care, to identify priority populations experiencing health disparities through such methods as surveys, community forums and the Care Delivery and Quality Committee meetings.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Identify gaps in existing cultural competency and health literacy programs, particularly for priority populations, based on inventory and Community Needs Assessment (CNA).	Completed	Identify gaps in existing cultural competency and health literacy programs, particularly for priority populations, based on inventory and Community Needs Assessment (CNA).	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop draft strategy to address gaps and leverage/augment existing resources and programs, including planning for the development and deployment of required tools for patients to use in managing their health.	Completed	Develop draft strategy to address gaps and leverage/augment existing resources and programs, including planning for the development and deployment of required tools for patients to use in managing their health.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Present draft strategy to key community leaders and/or Project Advisory Committee (PAC) and obtain feedback.	Completed	Present draft strategy to key community leaders and/or Project Advisory Committee (PAC) and obtain feedback.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Revise strategy to reflect input from key community leaders and/or PAC and present to the Executive Committee for review/approval.	Completed	Revise strategy to reflect input from key community leaders and/or PAC and present to the Executive Committee for review/approval.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES



Page 63 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		others as appropriate) regarding specific population needs and effective patient engagement approaches							
Task Identify and inventory existing training programs for clinicians and other members of the workforce that serve CCB beneficiaries and address health disparities among racial ethnic groups.	Completed	Identify and inventory existing training programs for clinicians and other members of the workforce that serve CCB beneficiaries and address health disparities among racial ethnic groups.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Review CNA and other available data to identify critical areas of health and social disparities for training support.	Completed	Review CNA and other available data to identify critical areas of health and social disparities for training support.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Identify gaps in training programs based on inventory of existing programs and review of CNA and other available data, and begin to develop training strategies that address identified gaps by augmenting current training programs, and identifying the need for development of new training programs.	Completed	Identify gaps in training programs based on inventory of existing programs and review of CNA and other available data, and begin to develop training strategies that address identified gaps by augmenting current training programs, and identifying the need for development of new training programs.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Working with the Workforce and Care Delivery and Quality Committees, develop draft training plan to address gaps and leverage/augment existing training programs, identifying distinct needs by sub-population, type of provider or other workforce members and present to the Executive Committee for review and approval.	Completed	Working with the Workforce and Care Delivery and Quality Committees, develop draft training plan to address gaps and leverage/augment existing training programs, identifying distinct needs by sub-population, type of provider or other workforce members and present to the Executive Committee for review and approval.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Identify, in collaboration with the Workforce and Care Delivery and Quality Committees, provider champions to deploy the training plan and ongoing evaluation and enhancement.	Completed	Identify, in collaboration with the Workforce and Care Delivery and Quality Committees, provider champions to deploy the training plan and ongoing evaluation and enhancement.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Implement training plan using a system/methodology to monitor and report on adoption and delivery.	Completed	Implement training plan using a system/methodology to monitor and report on adoption and delivery.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task	Completed	Initiate ongoing evaluation of training effectiveness through	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 64 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Initiate ongoing evaluation of training effectiveness through such methods as surveys and focus groups.		such methods as surveys and focus groups.							

IA Instructions / Quarterly Update

A la describera	Milestone Name
-----------------	----------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize cultural competency / health literacy strategy.	rleep	Other	33_DY4Q4_CCHL_MDL41_PRES1_OTH_Updates _to_the_CCB_CCHL_Strategy_DY4_Q4_25280. pdf	Updates to the CCB CCHL Strategy DY4 Q4	04/26/2019 03:18 PM
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	rleep	Other	33_DY4Q4_CCHL_MDL41_PRES2_OTH_Updates _to_the_CCB_CCHL_Training_Plan_DY4_Q4_252 83.pdf	Updates to the CCB CCHL Training Plan DY4 Q4	04/26/2019 03:20 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	There have been updates during this reporting quarter. Please see attached documentation for details.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	

NYS Confidentiality – High



Page 65 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #2	Pass & Complete	



Page 66 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



DSRIP Implementation Plan Project

Page 67 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The CNA confirmed that CCB will serve large and diverse communities in Brooklyn characterized by concentrated populations of minority groups and poverty. Many Brooklyn providers have challenges addressing the needs and preferences of the varied cultures of their patients and are not well connected to community resources that can help address and improve their patients' health needs. This is compounded by the social and cultural factors that impact patients' abilities to access care, including language, education, and adverse socioeconomic factors. As CCB develops its cultural competency/health literacy and training strategies, it will develop programs that equip providers and other members of the workforce with the skills and tools they need to effectively communicate with and engage patients from all walks of life and to build a workforce with whom patients will identify and respect. CCB will work closely with its workforce partners to design curricula that address the health disparities among its ethnically and culturally diverse patient population. CCB will regularly update such curricula to address new immigrant groups, reflect learnings from partners' work in their communities, and ensure that CCB providers and staff have access to the best resources available. CCB will also work to develop educational resources that meet the language and cultural needs of the communities served.

CCB may face risks with respect to patient participation and engagement in CCB initiatives. To mitigate this risk and promote participation and engagement, CCB will make the initiatives and resources available to patients in their communities – rather than exclusively in health care settings. CCB will also actively monitor patient participation to assess whether individual initiatives are effectively reaching the target population and make adjustments or develop alternative initiatives as needed. Lastly, and perhaps most importantly, CCB will engage patients and community leaders in the development of the cultural competency and health literacy strategy and design of initiatives, actively seeking their feedback to understand which initiatives are likely to be well received or rejected by the target population.

Finally, CCB recognizes that many Participants are currently under-resourced and may require flexibility with respect to when and where they participate in cultural competency and health literacy training programs. To mitigate the risk of low provider participation in trainings, CCB will offer trainings through various media – online, telephonic and in-person—to facilitate ongoing access to information of relevance.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The successful implementation of CCB's health literacy/cultural competency and training strategies is dependent on the practitioner engagement and workforce work streams. If CCB is unable to meaningfully engage practitioners or cultivate an adequate workforce to serve its beneficiaries, efforts to develop programs and curricula will have a less than optimal effect. Additionally, CCB will need to deploy a broad worker training program which will encompass health literacy/cultural competency. Deployment of cultural competency training programs is dependent on the



DSRIP Implementation Plan Project

Page 68 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

broader training strategy.

The development of IT systems and organizational processes to support provider relations and patient demographics will also be critical to ensuring that (1) CCB is aware of and can track all CCB providers and other members of the workforce, their access to programs, and completion of curricula and (2) CCB can capture important data about beneficiaries' cultural and linguistic backgrounds and preferences to inform providers and connect beneficiaries with appropriate resources.



Run Date: 06/28/2019

Page 69 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Oversee the development of CCB Cultural Competency / Health Literacy standards and the strategy to achieve them
CCB Workforce Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Oversee development and implementation of CCB's training strategy, to include training for CCB Participant staff in cultural competency and health literacy



Page 70 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
CCB Participant network providers, including PCPs and other providers such as CAMBA, a.i.r. NYC, JASA, NAMI, and Village Care	Recipients of educational and training programs	Commitment to the achievement of CCB's cultural competency standards		
Training Vendor (Contractor TBD)	Development and implementation of cultural competency training program	Develop and implement CCB's cultural competency training & education program		
CBOs, such as Caribbean Women's Health Association, God's Love We Deliver, National Alliance on Mental Illness, others	Provide feedback on proposed approach to increasing / enhancing cultural competency of the CCB network	Providing subject matter expertise; assisting with development/strengthening of channels of communication with Medicaid beneficiaries		
External Stakeholders				
Religious/Cultural Institutions	Provide feedback on training and communication strategies	Providing subject matter expertise; assisting with development/strengthening of communications strategies		
Patients & Families	Recipients of improved services; consultation on design of cultural competency / health literacy initiatives	Feedback on proposed cultural competency / health literacy initiatives		



Page 71 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

CCB will use IT systems to support the identification of cultural competency gaps, development of culturally competent resources/trainings, and implementation of the cultural competency/health literacy strategy. In the identification of cultural competency gaps, CCB will use data to identify demographic characteristics, health disparities, and health care usage information, within the very diverse populations across Brooklyn. This data will underpin the formation of the cultural competency/health literacy strategy, which will lay out the target populations, interventions, and trainings that will be conducted. Additionally, IT systems will support CCB in regularly assessing progress against the strategy and DSRIP milestones related to cultural competency and health literacy.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Addressing cultural competency and health literacy across CCB will determine CCB's ability to achieve and perform against project requirements. CCB will measure the success of the cultural competency and health literacy strategy by the extent to which health outcomes improve across our entire attributed beneficiary population, taking into account improvements across different segments of the population (e.g., different race/ethnicities/primary language, etc.). Achievement will also be measured by attainment of overall DSRIP goals of reducing unnecessary emergency room and hospital utilization by 25%.

At a more granular level, we will measure success by working closely and cultivating meaningful working relationships with community-based organizations (CBOs) and other key leaders from communities characterized by health disparities to develop an actionable cultural competency and health literacy strategy and corresponding training plan that are adopted by the Executive Committee. Another measure of success will be the number of providers and other professionals trained in cultural competency and health literacy. The CSO will support the development of the strategy and training plan and, subsequently, track our progress against the strategy. We will also work closely with CBOs and key Participants to assess target population to measure patient engagement and satisfaction and analyze available data to inform changes to our strategy and initiatives.

IPQR Module 4.9 - IA Monitoring

Instructions:



Page 72 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project



Page 73 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Establish CCB IT Committee and populate membership from key CCB Participants and stakeholders.	Completed	Establish CCB IT Committee and populate membership from key CCB Participants and stakeholders.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Engage RHIO and other NYS resources to determine RHIO/SHIN-NY technical capacity to meet connectivity and other technological gaps identified in the Participant Survey.	Completed	Engage RHIO and other NYS resources to determine RHIO/SHIN-NY technical capacity to meet connectivity and other technological gaps identified in the Participant Survey.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Assess CCB Participants' current IT capabilities through the Participant Survey, which asks questions regarding RHIO connectivity, EHR use, Meaningful Use Attestation status, etc.	Completed	Assess CCB Participants' current IT capabilities through the Participant Survey, which asks questions regarding RHIO connectivity, EHR use, Meaningful Use Attestation status, etc.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Complete CCB Current State Assessment, identifying Participant readiness and need for: local EHR system implementation/upgrade and/or RHIO Connectivity; the PPS provided Care Coordination system, GSI Health Coordinator ("the Dashboard"); and other	Completed	Complete CCB Current State Assessment, identifying Participant readiness and need for: local EHR system implementation/upgrade and/or RHIO Connectivity; the PPS provided Care Coordination system, GSI Health Coordinator ("the Dashboard"); and other centrally provided and NYS systems (e.g. MAPP).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 74 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
centrally provided and NYS systems (e.g. MAPP).									
Milestone #2 Develop an IT Change Management Strategy.	Completed		10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Under the leadership of the PPS CIO, work with the IT Committee and other PPS committees and workgroups, as well as with key Stakeholders, to establish a process for developing and updating the IT Change Management Plan, including the Communication Plan, the Provider-facing Education and Training plan, the Technical Change Management Plan, and an overall Impact and Risk Assessment.	Completed	Under the leadership of the PPS CIO, work with the IT Committee and other PPS committees and workgroups, as well as with key Stakeholders, to establish a process for developing and updating the IT Change Management Plan, including the Communication Plan, the Provider-facing Education and Training plan, the Technical Change Management Plan, and an overall Impact and Risk Assessment.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Communication Plan in accordance with the agreed upon process.	Completed	Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Communication Plan in accordance with the agreed upon process.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Education and Training Plan in accordance with the agreed upon process.	Completed	Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Change Management Education and Training Plan in accordance with the agreed upon process.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Technical Change Management Plan in accordance with the agreed upon process. This	Completed	Under the leadership of the PPS CIO and assigned workgroup, develop the proposed IT Technical Change Management Plan in accordance with the agreed upon process. This includes the process for defining, authorizing and implementing changes and enhancements to PPS	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	



Page 75 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
includes the process for defining, authorizing and implementing changes and enhancements to PPS provided IT systems, and for addressing challenges to local Participant adoption and use of common IT platforms and applications.		provided IT systems, and for addressing challenges to local Participant adoption and use of common IT platforms and applications.							
Task Under the leadership of the PPS CIO and workgroups, submit the merged, comprehensive IT Change Management Plan to the IT Committee for Review, Comment, and Approval. Revisit and revise change items and revise with relevant as appropriate.	Completed	Under the leadership of the PPS CIO and workgroups, submit the merged, comprehensive IT Change Management Plan to the IT Committee for Review, Comment, and Approval. Revisit and revise change items and revise with relevant as appropriate.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO and key stakeholders, submit the comprehensive IT Change Management Plan to the Executive Committee for Approval.	On Hold	Under the leadership of the PPS CIO and key stakeholders, submit the comprehensive IT Change Management Plan to the Executive Committee for Approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Under the leadership of the PPS CIO and IT Committee, in collaboration with PPS Clinical/Operational and key Stakeholders, develop a cross-functional governance	Completed	Under the leadership of the PPS CIO and IT Committee, in collaboration with PPS Clinical/Operational and key Stakeholders, develop a cross-functional governance framework for establishing the PPS Roadmap for Clinical Data Sharing via Interoperable Systems. The Roadmap will	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 76 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
framework for establishing the PPS Roadmap for Clinical Data Sharing via Interoperable Systems. The Roadmap will be tailored to maximize the adoption and effectiveness of all three interoperable tiers of the PPS technical architecture, including NYS, PPS, and local Participant EHR data and services, particularly the rapid adoption of the PPS provided centralized Care Coordination system.		be tailored to maximize the adoption and effectiveness of all three interoperable tiers of the PPS technical architecture, including NYS, PPS, and local Participant EHR data and services, particularly the rapid adoption of the PPS provided centralized Care Coordination system.							
Task As part of the Roadmap, under the leadership of the PPS CIO and IT Committee, develop a plan for maximizing the speed of adoption and use of the HIPAA compliant centralized PPS Care Coordination system (GSI Health Coordinator), which is already interoperable with the RHIO/SHIN-NY via an HL7/IHE standards based interface; thereby immediately enabling HIPAA compliant data sharing among PPS Participants and Programs.	Completed	As part of the Roadmap, under the leadership of the PPS CIO and IT Committee, develop a plan for maximizing the speed of adoption and use of the HIPAA compliant centralized PPS Care Coordination system (GSI Health Coordinator), which is already interoperable with the RHIO/SHIN-NY via an HL7/IHE standards based interface; thereby immediately enabling HIPAA compliant data sharing among PPS Participants and Programs.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Under the leadership of the PPS CIO, the CCB IT Committee and other PPS Stakeholders, define and prioritize technical enhancements to the PPS provided centralized Care Coordination system (GSI Health Coordinator). Enhancements will be focused on the key care management, standards based (ONC, HL7, IHE) Communication, Reporting, and ease of access (e.g., Single Sign-On) capabilities promoting widespread adoption and support for implementation of DSRIP projects.	Completed	Under the leadership of the PPS CIO, the CCB IT Committee and other PPS Stakeholders, define and prioritize technical enhancements to the PPS provided centralized Care Coordination system (GSI Health Coordinator). Enhancements will be focused on the key care management, standards based (ONC, HL7, IHE) Communication, Reporting, and ease of access (e.g., Single Sign-On) capabilities promoting widespread adoption and support for implementation of DSRIP projects.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Analyze the results of the PPS Participant survey to identify gaps in local Participant EHR and RHIO/SHIN-NY connectivity.	Completed	Analyze the results of the PPS Participant survey to identify gaps in local Participant EHR and RHIO/SHIN-NY connectivity.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Based on the results of the PPS Participant	Completed	Based on the results of the PPS Participant survey, prioritize efforts and resources to maximize the speed and	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	_



Page 77 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
survey, prioritize efforts and resources to maximize the speed and effectiveness of Safety Net Provider certified EHR adoption/upgrade and HL7/IHE standards based RHIO/SHIN-NY connectivity.		effectiveness of Safety Net Provider certified EHR adoption/upgrade and HL7/IHE standards based RHIO/SHIN-NY connectivity.							
Task Merge the multiple work streams into a comprehensive PPS Data Sharing and Interoperability Roadmap. Submit to the IT Committee and other relevant workgroups and stakeholders for review, comment, and revision. Include a schedule for review/revision to adapt to changes in regulations, technology standards, and statewide services (e.g. MAPP,SHIN-NY), etc.	Completed	Merge the multiple work streams into a comprehensive PPS Data Sharing and Interoperability Roadmap. Submit to the IT Committee and other relevant workgroups and stakeholders for review, comment, and revision. Include a schedule for review/revision to adapt to changes in regulations, technology standards, and statewide services (e.g. MAPP,SHIN-NY), etc.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Submit the PPS Data Sharing and Interoperability Roadmap to the Executive Committee for approval.	On Hold	Submit the PPS Data Sharing and Interoperability Roadmap to the Executive Committee for approval.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Review list of attributed members from NYS.	Completed	Review list of attributed members from NYS.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Associate Medical Director and other members of the CSO management team will draft a patient engagement plan, taking into account findings from the Community Needs Assessment (CNA) and cultural competency/health literacy considerations. CSO's Chief Mother members other members other member patient engage the Community competency/health literacy		Working with the Care Delivery and Quality Committee, the CSO's Chief Medical Officer, Associate Medical Director and other members of the CSO management team will draft a patient engagement plan, taking into account findings from the Community Needs Assessment (CNA) and cultural competency/health literacy considerations.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Convene patient focus groups to identify and assess appropriate patient engagement channels (e.g., phone, texts, email, in-person, etc.) for	Completed	Convene patient focus groups to identify and assess appropriate patient engagement channels (e.g., phone, texts, email, in-person, etc.) for specific patient populations (e.g. based on primary diagnosis, age, ethnicity, etc.).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	



Page 78 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
specific patient populations (e.g. based on primary diagnosis, age, ethnicity, etc.).									
Task Develop patient engagement plan detailing plans for various population-appropriate patient engagement channels based on feedback of focus groups on modalities to be used, channels for outreach, and level of effort required. The plan will also identify and mechanisms for tracking and measuring patient engagement (e. g., email open rate, number of completed care plans, number of attributed members providing RHIO consent, etc.) and plans for refining engagement strategy over time, based on outcomes. Task		Develop patient engagement plan detailing plans for various population-appropriate patient engagement channels based on feedback of focus groups on modalities to be used, channels for outreach, and level of effort required. The plan will also identify and mechanisms for tracking and measuring patient engagement (e.g., email open rate, number of completed care plans, number of attributed members providing RHIO consent, etc.) and plans for refining engagement strategy over time, based on outcomes.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Present plan to Executive Committee for review and approval.	Completed	Present plan to Executive Committee for review and approval.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Milestone #5 Develop a data security and confidentiality plan.	ty plan. Data security and confidentiality plan, signed off by F Board, including: Analysis of information security risks and design of to mitigate risks Plans for ongoing security testing and controls to be out throughout network.		04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS Stakeholders, define the scope and approach for conducting a comprehensive PPS Data Security and Confidentiality gap assessment to analyze security risks and design appropriate mitigation controls.	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS Stakeholders, define the scope and approach for conducting a comprehensive PPS Data Security and Confidentiality gap assessment to analyze security risks and design appropriate mitigation controls.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS stakeholders, identify major sources, types, access channels, user roles, and special technical and administrative requirements.	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, and working with key NYS stakeholders, identify major sources, types, access channels, user roles, and special technical and administrative requirements.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 79 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Under the leadership of the PPS CIO/CISO and IT Committee, work with NYS, RHIO, and PPS legal counsel to explore and evaluate consent instruments (existing and desired/future) for sharing of patient data among PPS Participants, including data sourced from payers and the RHIO/SHIN-NY.	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, work with NYS, RHIO, and PPS legal counsel to explore and evaluate consent instruments (existing and desired/future) for sharing of patient data among PPS Participants, including data sourced from payers and the RHIO/SHIN-NY.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Under the leadership of the PPS CIO/CISO and IT Committee, define high level technical and administrative requirements (e.g., BAAs, NYS IAL, etc.).	Completed	Under the leadership of the PPS CIO/CISO and IT Committee, define high level technical and administrative requirements (e.g., BAAs, NYS IAL, etc.).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Identify gaps between current NYS, PPS and PPS Participant technical, administrative, and process capabilities versus requirements, evaluate risks presented by identified gaps and potential mitigation strategies.	Completed	Identify gaps between current NYS, PPS and PPS Participant technical, administrative, and process capabilities versus requirements, evaluate risks presented by identified gaps and potential mitigation strategies.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Develop plan for implementation of controls and testing in alignment with PPS priorities for Clinical and other data sharing across channels and provider (PPS Participant) types, including provisions for periodic review and revision to address the changes in program needs, data sources, standards, NYS guidance and regulations.	Completed	Develop plan for implementation of controls and testing in alignment with PPS priorities for Clinical and other data sharing across channels and provider (PPS Participant) types, including provisions for periodic review and revision to address the changes in program needs, data sources, standards, NYS guidance and regulations.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Finalize and obtain Executive Committee approval of data security and confidentiality plan.	Completed	Finalize and obtain Executive Committee approval of data security and confidentiality plan.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
milestone rune	IA III dello II dello	Qualitarity opulate Description

No Records Found



Page 80 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	rleep	Other	33_DY4Q4_IT_MDL51_PRES1_OTH_CCB_IT_Cu rrent_State_Assessment_DY4_Q4_25101.pdf	CCB IT Current State Assessment DY4 Q4	04/25/2019 12:16 PM
Develop an IT Change Management Strategy.	rleep	Other	33_DY4Q4_IT_MDL51_PRES2_OTH_IT_Change_ Management_Meeting_Schedule_DY4_Q4_FINAL _25119.xlsx	IT Change Management Meeting Schedule DY4 Q4 FINAL	04/25/2019 03:35 PM
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	rleep	Other	33_DY4Q4_IT_MDL51_PRES3_OTH_CCB_Clinica I_Data_Sharing_Roadmap_Meeting_Schedule_DY 4_Q4_FINAL_25120.xlsx	CCB Clinical Data Sharing Roadmap Meeting Schedule DY4 Q4 FINAL	04/25/2019 03:37 PM
Develop a data security and confidentiality plan.	rleep	Other	33_DY4Q4_IT_MDL51_PRES5_OTH_CCB_DY4_ Q3- 4_Data_Security_and_Confidentiality_Plan_Update _25121.pdf	CCB DY4 Q3-4 Data Security and Confidentiality Plan Update	04/25/2019 03:41 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop an IT Change Management Strategy.	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop a specific plan for engaging attributed members in Qualifying Entities	There are no updates to this milestone for this reporting quarter.
Develop a data security and confidentiality plan.	There have been updates during this reporting quarter. Please see attached documentation for details.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 81 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 82 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestone/Took Name	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	Liiu Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



DSRIP Implementation Plan Project

Page 83 of 670 Run Date: 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The primary challenges to implementing the IT strategy center on the vast number of CCB Participants and the wide variation in their existing IT capabilities, systems, and capacity. Notably, CCB includes a large number of voluntary providers with neither the IT infrastructure nor the resources to support the procurement or implementation of new systems. These providers may also be hesitant to participate in an IT strategy unless there is a clear tie to benefits for the provider, including financial incentives. To address these risks, CCB will undertake a deliberate and thoughtful approach to engaging providers in the development and roll out of the PPS's IT strategy, and identify provider champions to both serve on the IT Committee and communicate changes to their peers. CCB will also, through its IT assessment, identify and subsequently develop resources and offer funding, as available, to assist providers with implementation.

The IT strategy will rely heavily on the Central Services Organization's (CSO) ability to support its development and execution. The CSO has been established, but it is a new organization with new personnel. To mitigate the risk that CSO development may delay work on the IT strategy, the CSO will rely on experienced IT leadership and personnel to lead its IT strategy and planning activities.

The success of the IT strategy and PPS will, to some extent, be dependent on CCB's ability to effectively work with Healthix (RHIO) and CCB Participants' vendors to enable connectivity, data exchange, and reporting. To mitigate this risk, CCB will engage Healthix and key Participant vendors early in the process to ensure processes and communication mechanisms are in place to facilitate timely implementation, along with the required data sharing policies. CCB will leverage its role as a large PPS encompassing many providers to negotiate effectively with Healthix. CCB will also offer an existing web-based care management platform, the GSI Health Coordinator (often referred to as the Dashboard), to Participants without existing systems to promote access to a shared IT platform.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT will be critical to the success of nearly every workstream described in the Implementation Plan and its interdependencies are far reaching. Notably, the clinical integration work stream will rely on information gathered through the IT assessment and development of system requirements to inform the PPS's strategy and use cases. The population health management strategy will inform the development of platforms or shared systems to support the PPS, as will the cultural competency and health literacy strategy with respect to both provider and patient-facing tools. The workforce and practitioner engagement work streams are linked to IT as there will be a major training component for practitioners, their staff, and members of their care teams to ensure systems are utilized effectively and promote care coordination. Finally, CCB's governance work stream and committees will serve to ensure the coordination of IT with all of the necessary work streams in an effort to achieve economies of scale and



Page 84 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

prioritize activities and development to meet the needs of CCB Participants and support the achievement of DSRIP goals.



Run Date: 06/28/2019

Page 85 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Michael Carbery	Leadership of IT Governance, IT Change Management, IT Strategy and IT roadmap development processes
Data and Security Lead, Maimonides Central Services Organization (CSO)	Unfilled Position, reporting to the CIO for Population Health	Data security and confidentiality plan
	Committee Chairperson TBD DY1 Q2	
CCB IT Committee	Interim Lead: Michael Carbery, Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	IT strategy and roadmap, IT Change Management
CCB Care Delivery and Quality Committee, including key Participant leadership	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Qualified Entity engagement plan



Page 86 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

☑ IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
CCB Participants	Responsible for managing EHR interfaces and interoperability	Clinical data sharing and use of systems		
CCB Executive Committee	Approval and oversight	Patient engagement plan and IT Strategy and roadmap		
Key Hospitals and Medical Practices	Key CCB Participants	Clinical data sharing and use of systems		
IT Vendors such as GSI Health	Provider of IT platforms	IT vendor for GSI Health Coordinator ("Dashboard"), others		
External Stakeholders				
Healthix (RHIO)	RHIO Platform Lead	Roadmap for identifying need for and delivering new data sharing and other capabilities		
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)		
Consumers/Families/Caregivers	Beneficiaries and focus group members	Input and feedback on Qualified Entity engagement plan		



Run Date: 06/28/2019

Page 87 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 5.7 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

Securely and effectively connecting all Participants to allow for data sharing and collaborative patient care will play a large role in CCB's ability to successfully implement projects, improve care, and achieve broader DSRIP goals. To measure CCB's progress in achieving the IT strategy, we will track multiple measures of IT implementation and capabilities among Participants, including, but not limited to: EHR completeness reports, implementation and utilization of Meaningful Use and PCMH level-3 certified EHRs, and documentation and use of the GSI Health Coordinator Dashboard. The IT Committee will develop additional metrics as it develops the IT Strategy and roadmap to measure the PPS's progress against the strategy and budget.

IPQR Module 5.8 - IA Monitoring



Page 88 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Review documents pertaining to DSRIP metrics and reporting requirements, including the Metrics Specification Manual, the Domain 1 Project Requirements Milestones and Metrics document, and the Baseline data.	Completed	Review documents pertaining to DSRIP metrics and reporting requirements, including the Metrics Specification Manual, the Domain 1 Project Requirements Milestones and Metrics document, and the Baseline data.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Assess, across all projects, needs for PPS- specific performance metrics (to supplement the existing State metrics) through discussions with Participants, committees, subject matter experts.	Completed	Assess, across all projects, needs for PPS-specific performance metrics (to supplement the existing State metrics) through discussions with Participants, committees, subject matter experts.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify sources of data and propose collection methods for those metrics that will not be provided by the State.	Completed	Identify sources of data and propose collection methods for those metrics that will not be provided by the State.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify point person(s) for reporting at each Participant.	Completed	Identify point person(s) for reporting at each Participant.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Assess collection and reporting capabilities of	Completed	Assess collection and reporting capabilities of CSO/Participants relative to identified needs.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 89 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
CSO/Participants relative to identified needs.									
Task Identify and develop a plan to address identified gaps between collection and reporting requirements and capabilities of the PPS and Participants.	Completed	Identify and develop a plan to address identified gaps between collection and reporting requirements and capabilities of the PPS and Participants.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Assess Managed Care Organization (MCO) capabilities for data exchange relative to requirements for performance metric submission.	Completed	Assess Managed Care Organization (MCO) capabilities for data exchange relative to requirements for performance metric submission.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Collaborating across project teams and relevant committees, develop a performance reporting strategy encompassing infrastructure, required IT support, support for Rapid Cycle Evaluation initiatives, alignment with MCOs, communication strategies, roles and responsibilities at Participants and PPS, available implementation support and provisions for ongoing review and revision of the strategy.	Completed	Collaborating across project teams and relevant committees, develop a performance reporting strategy encompassing infrastructure, required IT support, support for Rapid Cycle Evaluation initiatives, alignment with MCOs, communication strategies, roles and responsibilities at Participants and PPS, available implementation support and provisions for ongoing review and revision of the strategy.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Present performance reporting and communications strategy to the Finance and Executive Committees for approval.	Completed	Present performance reporting and communications strategy to the Finance and Executive Committees for approval.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Communicate relevant components, responsibilities and schedules from the performance reporting and communications strategy to Participants and implement across the PPS network.	Completed	Communicate relevant components, responsibilities and schedules from the performance reporting and communications strategy to Participants and implement across the PPS network.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Identify Participant-level performance reporting training needs (based on the performance reporting structure detailed in Milestone #1)	Completed	Identify Participant-level performance reporting training needs (based on the performance reporting structure detailed in Milestone #1) addressing expectations for project-specific data collection and reporting as well as broader performance	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 90 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
addressing expectations for project-specific data collection and reporting as well as broader performance and quality initiatives, such as Rapid Cycle Evaluation.		and quality initiatives, such as Rapid Cycle Evaluation.							
Task Develop performance reporting training program, including appropriate, effective method(s) (e.g. instructor-led workshops, webinars, e-learning via an online platform such as Salesforce) tailored to the subject matter as well as the capacity and needs of Participants.	Completed	Develop performance reporting training program, including appropriate, effective method(s) (e.g. instructor-led workshops, webinars, e-learning via an online platform such as Salesforce) tailored to the subject matter as well as the capacity and needs of Participants.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Develop rollout schedule for Participants; identify specific individuals to participate in specific modules/programs.	Completed	Develop rollout schedule for Participants; identify specific individuals to participate in specific modules/programs.	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Finalize the performance reporting training program and receive approval from the Finance and Executive Committee.	On Hold	Finalize the performance reporting training program and receive approval from the Finance and Executive Committee.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Pilot training to representative sample of target Participants for feedback.	On Hold	Pilot training to representative sample of target Participants for feedback.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize and initiate training to broader target audience of Participants, including solicitation of feedback for ongoing refinement.	Completed	Finalize and initiate training to broader target audience of Participants, including solicitation of feedback for ongoing refinement.	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found



Page 91 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish reporting structure for PPS-wide performance reporting and communication.	rleep	Other	33_DY4Q4_PR_MDL61_PRES1_OTH_Updates_to _the_CCB_Performance_Reporting_Structure_DY4 _Q4_25155.pdf	Updates to the CCB Performance Reporting Structure DY4 Q4	04/25/2019 05:00 PM
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	rleep	Other	33_DY4Q4_PR_MDL61_PRES2_OTH_Updates_to _the_CCB_Performance_Training_Program_DY4_ Q4_25235.pdf	Updates to the CCB Performance Training Program DY4 Q4	04/26/2019 01:42 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting and communication.	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	There have been updates during this reporting quarter. Please see attached documentation for details.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 92 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestone/Took Name	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	Liiu Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 93 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Participants in the CCB network have varying levels of reporting and analytical capabilities, yet all will need to understand how to interpret reports and use them to improve clinical care management and financial outcomes. To mitigate this risk, CCB's training programs will educate key personnel within each Participant entity on the PPS reporting structure and processes, and resource materials will be made available with respect to performance reporting. CCB will also work with individual Participants to ensure they have the necessary infrastructure to capture and report data per State or CCB reporting requirements. If a Participant lacks sufficient infrastructure, the Central Services Organization (CSO) will identify alternative means for the Participant to collect and report required data through the RHIO, Dashboard, or other means. To the extent Participants belong to more than one PPS, CCB will work with those Participants to ensure Participants can appropriately segment and report data by PPS.

It will be important to define and communicate CCB's performance reporting priorities and expectations to ensure Participants understand the relationship between targeted performance levels and DSRIP funding, as well as the impact of performance on financial sustainability. CCB will address this at a high level through the Master Services Agreement (MSA) contracting process, with Participant-specific exhibits detailing roles and responsibilities relative to each project, reporting requirements, and funding terms. The CSO's responsibilities with respect to analytics and reporting will also be documented and communicated to Participants. Since CCB will evolve with experience and be a "learning entity," it will be essential that the CSO have the capacity to support ongoing assessment and the re-setting of performance expectations over time as necessary to ensure the achievement of both project-specific and overall DSRIP goals. To mitigate the risk that Participants do not actively engage in performance reporting, CCB is developing a practitioner communications plan that will, among other things, address performance reporting expectations and processes, including various options that can be used to reach Participants (e.g., in-person meetings, webinars, newsletters, website updates, etc.)

Over the course of the DSRIP program, it will be increasingly important that Participants be provided with or are able to access reports and analyses that identify specific issues in need of attention to ensure that key milestones and targets are met. The CSO's Analytics & Reporting team will develop performance reports and assist with the interpretation of data to support timely, evidence-based decision making across the CCB network.

As the performance reporting structure is developed, CCB will identify key individuals within each Participant to support performance reporting needs and activities at the organization level. Based on Maimonides' experience implementing the Brooklyn Health Home, CCB anticipates that many small Participants, such as solo or small practice providers, will not have resources readily available to support reporting. Recognizing the importance of accurate and regular reporting to CCB's overall performance, the PPS workforce strategy will address reporting competencies and positions to ensure Participants have adequate support.

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:



DSRIP Implementation Plan Project

Page 94 of 670 Run Date: 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

For a clinical quality and performance reporting program to be effective, it must be developed in coordination with the Participant engagement strategy and CCB's approach to population health management. This is critical to ensure that all Participants understand the reporting and performance measurement process and both understand and buy in to the metrics being used to measure performance.

The performance reporting program must also be developed and rolled out with the support of CCB leadership and in the context of the PPS's overall governance structure. CCB will work closely with the appropriate governance committees, specifically the Executive, Finance, and Care Delivery and Quality Committees, to obtain input into the performance reporting structure and metrics and vet the communication plan before it is rolled out to Participants. The Finance Committee will play a particularly important role in assisting CCB as it identifies ties between the performance reporting structure and funds flow.

Finally, the PPS's needs for performance reporting related to the data that Participants will need to submit to CCB and the feedback reports to Participants will require coordination with CCB's IT systems. The CSO leadership will work in tandem to make sure that IT needs for performance reporting are communicated and incorporated into the larger CCB IT Strategy.



Run Date: 06/28/2019

Page 95 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Vice President, Analytics & Business Operations, Maimonides Central Services Organization (CSO)	Robert Cimino	Establish performance reporting and analytics capacity within the CSO, ensure the accuracy, timeliness and accessibility of performance reporting
Project Planning Workgroups, including Care Management, PCMH, 30-Day Readmissions and ED Triage	Kishor Malavade, MD, Associate Medical Director, Maimonides Central Services Organization (CSO)	Define reporting requirements and methodologies for DSRIP projects
CCB Executive Committee	Chairperson: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Review and approval of performance reporting plans and structure
CCB Care Delivery & Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Review and approval of performance reporting plans and structure, focusing on care management and quality metrics and reporting
CCB Finance Committee	Chairperson: Caroline D. Greene, Chief Administrative & Financial Officer, Maimonides Central Services Organization (CSO)	Review and approval of performance reporting plans and structure, focusing on the links between performance reporting, the achievement of performance targets, and DSRIP payments



Page 96 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Participants' IT Staff	Reporting and IT System maintenance	Monitor use and support of reporting systems		
CCB Workforce Committee	Advise on performance reporting training	Reviewing link between performance reporting training and workforce training curricula and materials		
Participants (e.g., hospitals, clinics, PCPs, specialists, post-acute and long-term care providers, CBOs, and others)	Implement performance reporting processes	Provide performance data; employ standardized care practices to improve patient care outcomes		
Michael Carbery	Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Ensure implementation of all IT requirements related to performance reporting, data security and confidentiality		
External Stakeholders				
Managed Care Organizations	Provide key information to the CCB PPS to support value based purchasing	Provide data to PPS; value based payments		
New York State Department of Health	Provide required metrics and key data to the PPS to evaluate performance and impact on patient outcomes	Provide key data to the PPS to evaluate performance and impact		
Patients and Advocates	Provide qualitative feedback to CCB and Participants on provider/CBO performance	Data sources and feedback		
Healthix and other NYS RHIOs/QEs	Provide key data to the PPS to evaluate performance and impact	Data source		



DSRIP Implementation Plan Project

Page 97 of 670 Run Date: 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

Timely and accurate performance reporting across CCB will require the establishment of systems of communication among and between the Maimonides CSO and Participants, as well as the establishment of a shared database into which Participant-generated performance reports can be added and from which standard (and possibly customized) performance reports can be pulled. Performance data will need to be collected and maintained in a secure manner consistent with applicable standards, taking into consideration the types of and sources of information that will be involved in assessing Participant and CCB performance over time. The CSO's IT team will play a key role in supporting the performance reporting function, through the establishment and maintenance of secure approaches to the exchange of information, and through participation in the management and support of CCB-specific performance reporting databases. The CIO for the Maimonides CSO will be responsible for ensuring compliance with NYS DOH, Office of Health Insurance Programs requirements applicable to entities receiving Medicaid data in connection with the DSRIP program, such as the requirement that there be two-factor authentication (a.k.a. dual authentication) installed and tested within their IT systems before access to protected health information (PHI) is provided to CSO employees and contractors and/or to CCB Participant entities. The CIO will also be responsible for maintaining (and updating, as necessary) the list of users authorized to access certain NYS DOH systems and files, including but not limited to MAPP and Salient.

IT capabilities will be employed to maximize the impact and effectiveness of the performance reporting structure. CCB will employ tools (e.g., the GSI Health Coordinator/Dashboard, linkages with Healthix (RHIO) for quality metrics, etc.) to collect reliable performance data and analyze this information for rapid cycle evaluation and other performance monitoring responsibilities. However, CCB Participants are at varying levels of readiness and capacity for utilizing the Dashboard and sharing data with Healthix and will require technical assistance to ensure they can actively participate in the PPS's performance reporting structure. Once implemented broadly, these solutions will help ensure that CCB and Participant leadership has access to the information it needs on a timely basis as well as increase the effectiveness and efficiency of decision-making.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of the CCB performance reporting work stream will be determined upon the acceptance by the Executive Committee of the proposed PPS-wide performance reporting and communication structure, including the adoption of plans to support rapid cycle evaluation of performance relative to agreed-upon DSRIP project goals and targets. CCB's progress in this work stream will be documented through the generation of regular performance reports at various levels (e.g., the PPS; regional, if/as appropriate; project-specific; Participant; and population-levels), and will be distributed to the Care Delivery and Quality, Finance, and Executive Committees for review and feedback. CCB will coordinate the development of the performance reporting training program and work with its Participants to identify and train local staff focused on clinical quality and performance reporting. To measure the success of these trainings, the CSO will identify key performance personnel associated with each



Page 98 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Particip	ant as well as track the nu	mber of trainings complete	d.		
IPG	R Module 6.9 - IA M	onitoring			
Instruc	tions :				



Page 99 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Develop, launch and maintain CCB eNewsletter and website to keep CCB Participants up to date on DSRIP progress and initiatives	Completed	Develop, launch and maintain CCB eNewsletter and website to keep CCB Participants up to date on DSRIP progress and initiatives	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Working with CCB Participants and CBOs, organize CCB practitioners into provider-specific types, such as medical, behavioral health and substance abuse to identify key thought leaders (including leaders in behavioral health and substance abuse treatment programs, among other areas)	Completed	Working with CCB Participants and CBOs, organize CCB practitioners into provider-specific types, such as medical, behavioral health and substance abuse to identify key thought leaders (including leaders in behavioral health and substance abuse treatment programs, among other areas)	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Outreach to CCB's major practitioner groups/communities telephonically and through scheduled in-person visits across organizational types to encourage participation in the Care Delivery and Quality and Finance Committees	Completed	Outreach to CCB's major practitioner groups/communities telephonically and through scheduled in-person visits across organizational types to encourage participation in the Care Delivery and Quality and Finance Committees	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 100 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Through the Care Delivery and Quality Committee, develop practitioner communication and engagement plan, including approach to DSRIP projects, CCB's quality improvement agenda and practitioner performance reporting	Completed	Through the Care Delivery and Quality Committee, develop practitioner communication and engagement plan, including approach to DSRIP projects, CCB's quality improvement agenda and practitioner performance reporting	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Present practitioner communication and engagement plan to CCB Care Delivery and Quality and Executive Committees for review/approval	Completed	Present practitioner communication and engagement plan to CCB Care Delivery and Quality and Executive Committees for review/approval	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Review CCB practitioner listing and organize into provider-specific types (such as medical, behavioral health and substance abuse, etc.) for DSRIP project training and education purposes	Completed	Review CCB practitioner listing and organize into provider- specific types (such as medical, behavioral health and substance abuse, etc.) for DSRIP project training and education purposes	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Working with the Workforce Committee and key training partners, research vendors or Participants with curriculum development and/or training capabilities, including higher educational entities	Completed	Working with the Workforce Committee and key training partners, research vendors or Participants with curriculum development and/or training capabilities, including higher educational entities	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Leverage early PAC meetings to present CCB- specific DSRIP projects and the CCB quality improvement agenda to give practitioners context of the CCB DSRIP program goals	Completed	Leverage early PAC meetings to present CCB-specific DSRIP projects and the CCB quality improvement agenda to give practitioners context of the CCB DSRIP program goals	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Draft the practitioner training/education plan, to include 1) modalities and metrics to measure the success of trainings, such as focus groups, surveys, completion of CCB deliverables, and 2)	Completed	Draft the practitioner training/education plan, to include 1) modalities and metrics to measure the success of trainings, such as focus groups, surveys, completion of CCB deliverables, and 2) supports necessary to provide to practitioners on a continual basis to ensure compliance with	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	



Page 101 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
supports necessary to provide to practitioners on a continual basis to ensure compliance with CCB requirements		CCB requirements							
Task Identify longer term professional education and training needs to be discussed with area colleges, medical schools and other degreegranting entities as appropriate for consideration in the review of strategies to address the future supply of qualified providers of medical and other professional services	Completed	Identify longer term professional education and training needs to be discussed with area colleges, medical schools and other degree-granting entities as appropriate for consideration in the review of strategies to address the future supply of qualified providers of medical and other professional services	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Present practitioner training/education plan to Care Delivery and Quality Committee for review/approval	Completed	Present practitioner training/education plan to Care Delivery and Quality Committee for review/approval	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop Practitioners communication and engagement plan.	rleep	Other	33_DY4Q4_PRCENG_MDL71_PRES1_OTH_CCB _Practitioner_Engagement_Meetings_DY4_Q4_25 237.xlsx	CCB Practitioner Engagement Meetings DY4 Q4	04/26/2019 01:44 PM
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	rleep	Other	33_DY4Q4_PRCENG_MDL71_PRES2_OTH_CCB _Practitioner_Training_Schedule _DY4_Q4_25238.xlsx	CCB Practitioner Training Schedule - DY4 Q4	04/26/2019 01:50 PM



Page 102 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text	
Develop Practitioners communication and engagement plan.	There have been updates during this reporting quarter. Please see attached documentation for details.	
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	There have been updates during this reporting quarter. Please see attached documentation for details.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	



Page 103 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	tart Date End Date	ate Start Date	le End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description Upload Date
----------------------------------	-----------	-------------------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 104 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Community Care of Brooklyn (CCB) has seen a high level of engagement in the practitioner community to date. CCB has included both primary care and subspecialist clinicians from key PPS Participants throughout the application planning process based on the DSRIP projects we selected. Among the physicians participating are: Dr. Steven Silber, Vice President, New York Methodist Hospital; Dr. Russell Portenoy from MJHS; and Dr. Kishor Malavade from Maimonides Medical Center who chairs the City-wide PPS Domain 4 Mental Health and Substance Abuse (MHSA) Infrastructure Workgroup. The MHSA workgroup includes physicians from four PPSs participating in cross-PPS planning for the project. Other practitioner types who are active in CCB DSRIP project planning include nursing, social workers, health educators, mental health professionals, substance abuse professionals.

CCB has held numerous all member webinars to educate practitioners about the transformative nature and resources that DSRIP will bring to Brooklyn's health care delivery system. We have expanded the number and types of practitioners included in the implementation planning process to include a broader group that has more physicians, nurses, social workers, care managers and behavioral health professionals. Additionally, CCB has already begun conversations with key practitioners to initiate engagement and discuss their participation in CCB. The long term success of clinical improvement projects in Domain 3 depends on practitioner willingness to adopt standardized clinical guidelines, processes and protocols across the CCB network proven to result in lower costs and better outcomes.

The biggest risk to achieving these milestones is engaging thousands of practitioners who may be hesitant to take time away from their practice to participate in the Project Advisory Committee and/or to attend the educational and training sessions provided by CCB. CCB hopes to mitigate this problem by providing resources and support to practices in various methods and timeframes to help practitioners work at the top of their licenses and participate in DSRIP activities.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

It is difficult to point to a DSRIP workstream in which practitioner engagement is not interdependent. For example, the use of IT by providers is fundamental to practitioners adopting population health management, tracking quality metrics for performance reporting, monitoring patient activity between visits and receiving alerts that enable quick follow up and communication when patients are in the hospital or ED. Additionally, the linkage to financial sustainability is notable since practitioner success with DSRIP will improve CCB abilities to produce cost savings, improve quality of care and patient outcomes that ultimately lead to financial sustainability via cost reductions and incentive payments to practitioners.



DSRIP Implementation Plan Project

Page 105 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage)		Key deliverables / responsibilities				
Chief Medical Officer, Maimonides Central Services Organization (CSO)	Karen Nelson, MD, MPH	Oversee CCB practitioner engagement and clinical programs				
Associate Medical Director, Maimonides Central Services Organization (CSO)	Kishor Malavade, MD	Oversee CCB practitioner engagement and clinical programs; chair of cross-PPS Mental Health and Substance Abuse (MHSA) Workgroup				
Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Jenny Tsang-Quinn, MD	Oversee physician engagement strategy and PCMH training program				
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Develop practitioner engagement plan; monitor and mitigate levels of practitioner engagement				
CCB Workforce Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Oversight of all training strategies, including practitioner education / training				



Page 106 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

☑ IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders	•	
Engaged practitioners from across the CCB network	Target of engagement activities	Provide care; attend training sessions
External Stakeholders		
Public sector agencies, medical societies, other professional groups	Liaisons to practitioners	Provide guidance and assistance in engaging practitioners
Patients and caregivers	Recipients of care	Receive care and provide feedback
Other DSRIP PPSs	Strategic collaborators	Identifying opportunities to minimize redundant efforts in addressing the same practitioner community



DSRIP Implementation Plan Project

Page 107 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

CCB will use data and IT systems to collect, analyze, and report on performance across CCB. To the extent there is variation in performance across practitioners, CCB will provide reports and pair up champions with lower performing practices. IT capabilities, such as the GSI Health Coordinator/Dashboard, will allow for the collection and reporting of standardized performance metrics and more advanced analysis to support continuous quality improvement and provide data and analytics to participating practitioners. Other technology will be used to deliver key education and trainings to practitioners, as described in the earlier Workforce section. With Participant leaders, CCB will also explore shared IT platforms/websites for communication and collaboration between practitioners and specific learning networks, including but not limited to the MRT Innovation eXchange (MIX).

IPQR Module 7.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

CCB will measure the success of this workstream in three ways. First, at the most basic level, we will monitor attendance at educational and training sessions, all member webinars, and other learning forums provided by the Central Services Organization (CSO). For those who are involved in clinical governance, implementation planning, or advisory groups, we will track attendance at meetings. Second, the CSO will be tracking practitioner performance on each project via rapid cycle evaluation (RCE) and auditing adherence to evidence based guidelines and processes and protocols on a periodic basis. Third, based upon rapid cycle evaluation, we will periodically interview selected practitioners to gain knowledge about their experiences and concerns regarding DSRIP project implementation and impact on them and their patients.

IPQR Module 7.9 - IA Monitoring

Instructions:	



Page 108 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Develop CCB population health management (PHM) vision that aligns with population needs and priorities identified in Community Needs Assessment (CNA), with focus on addressing health disparities related to socioeconomic factors, including health literacy, language barriers, as well as disparities related to clinical conditions (behavioral health, substance abuse).	Completed	Develop CCB population health management (PHM) vision that aligns with population needs and priorities identified in Community Needs Assessment (CNA), with focus on addressing health disparities related to socioeconomic factors, including health literacy, language barriers, as well as disparities related to clinical conditions (behavioral health, substance abuse).	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify target population of neighborhoods with a high degree of health disparities based on an assessment and input from Participants.	Completed	Identify target population of neighborhoods with a high degree of health disparities based on an assessment and input from Participants.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Survey target population and conduct gap analysis between current state and future vision with a special focus on primary care practice organizations' current capabilities and readiness for PHM, including NCQA PCMH Level 3 with	Completed	Survey target population and conduct gap analysis between current state and future vision with a special focus on primary care practice organizations' current capabilities and readiness for PHM, including NCQA PCMH Level 3 with 2014 Standards.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	



Page 109 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
2014 Standards.									
Task Work with the IT Committee to identify, evaluate, and select IT applications required to automate some PHM functions.	Completed	Work with the IT Committee to identify, evaluate, and select IT applications required to automate some PHM functions.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Draft the PHM roadmap, which will incorporate the findings of the gap analysis and also the PCMH strategy for providing technical assistance (described further in project 2.a.i).	Completed	Draft the PHM roadmap, which will incorporate the findings of the gap analysis and also the PCMH strategy for providing technical assistance (described further in project 2.a.i).	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Present the PHM roadmap to the Executive Committee for review and approval.	Completed	Present the PHM roadmap to the Executive Committee for review and approval.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	10/01/2015	03/31/2019	10/01/2015	03/31/2020	03/31/2020	DY5 Q4	NO
Task Assess trends in inpatient vs. outpatient hospital use by service (e.g., medical, behavioral health) in Brooklyn to identify opportunities and needs to be addressed as part of a PPS-wide bed reduction plan.	In Progress	Assess trends in inpatient vs. outpatient hospital use by service (e.g., medical, behavioral health) in Brooklyn to identify opportunities and needs to be addressed as part of a PPS-wide bed reduction plan.	10/01/2015	03/31/2019	10/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Analyze data and research on strategies to reduce avoidable inpatient hospitalizations.	Completed	Analyze data and research on strategies to reduce avoidable inpatient hospitalizations.	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Review updated hospital reports on deferred maintenance and efficiency of physical plants to inform assessment of long term viability relative to the clinical and other needs of patient populations currently served, taking into consideration likely impact of DSRIP initiatives on future demand/need for inpatient care.	In Progress	Review updated hospital reports on deferred maintenance and efficiency of physical plants to inform assessment of long term viability relative to the clinical and other needs of patient populations currently served, taking into consideration likely impact of DSRIP initiatives on future demand/need for inpatient care.	01/01/2016	03/31/2019	01/01/2016	03/31/2020	03/31/2020	DY5 Q4	
Task Review existing and/or develop methodologies to project future bed need based on analysis of	In Progress	Review existing and/or develop methodologies to project future bed need based on analysis of trends and impact of DSRIP interventions on inpatient utilization by hospital, taking	01/01/2016	03/31/2019	01/01/2016	03/31/2020	03/31/2020	DY5 Q4	



Page 110 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
trends and impact of DSRIP interventions on inpatient utilization by hospital, taking into consideration an analysis of access and availability of needed non-inpatient services.		into consideration an analysis of access and availability of needed non-inpatient services.							
Task Test and apply methodology to CCB hospital Participants to estimate bed reductions.	In Progress	Test and apply methodology to CCB hospital Participants to estimate bed reductions.	01/01/2016	03/31/2019	01/01/2016	03/31/2020	03/31/2020	DY5 Q4	
Task Identify potential workforce impacts and training needs related to the achievement of target bed reductions and shifts to the provision of care in non-inpatient settings.	In Progress	Identify potential workforce impacts and training needs related to the achievement of target bed reductions and shifts to the provision of care in non-inpatient settings.	01/01/2016	03/31/2019	01/01/2016	03/31/2020	03/31/2020	DY5 Q4	
Task Work with NYS DOH, OMH, OASAS and other regulatory bodies to obtain needed approvals to proceed with bed reductions and other changes required to support overall plans.	Not Started	Work with NYS DOH, OMH, OASAS and other regulatory bodies to obtain needed approvals to proceed with bed reductions and other changes required to support overall plans.	10/01/2018	03/31/2019	04/01/2019	03/31/2020	03/31/2020	DY5 Q4	
Task Present bed reduction plan to CCB Finance Committee and Executive Committee for review and approval.	Not Started	Present bed reduction plan to CCB Finance Committee and Executive Committee for review and approval.	10/01/2018	03/31/2019	04/01/2019	03/31/2020	03/31/2020	DY5 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

			•		
Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop population health management roadmap.	rleep		33_DY4Q4_PHM_MDL81_PRES1_OTH_CCB_DY 4_Q4_Population_Health_Management_Roadmap Update 25239.pdf	CCB DY4 Q4 Population Health Management Roadmap Update	04/26/2019 01:58 PM



Page 111 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name Narrative Text	
Develop population health management roadmap.	There have been updates during this reporting quarter. Please see attached documentation for details.
Finalize PPS-wide bed reduction plan.	CCB is pushing back the completion date of this milestone to better align with PPS sustainability planning strategies and with the implementation of key aspects of CCB network hospitals' transformation plans.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	



Page 112 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone News		Ella T a	Ella Nama	Description	Halaad Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000	, p -	1 110 11011110	2000	opious zato

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



DSRIP Implementation Plan Project

Page 113 of 670 Run Date: 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

One challenge to accomplishing this work stream is that this is a very new concept to many providers. This may impede provider acceptance of the need to adopt new technologies and work flows to support PHM. To address this risk, the Maimonides Central Services Organization (CSO) will implement a communications and education strategy to enhance providers' understanding and acceptance of PHM. The CSO will also develop and centralize resources and technologies to support providers' transitions to PHM.

CCB anticipates that providers may be slow to adopt new technology which could impact its ability to meet its speed and scale targets. To mitigate this risk, CCB is prepared to devote significant resources to provider training and oversight. CCB will use a variety of training methods to reach providers (in-person, web-based, and telephonic) and will provide training and technical assistance during off hours to meet provider needs.

A third, and potentially the largest challenge is that not all primary care provider (PCP) sites may achieve NCQA PCMH Level 3 Recognition by DY 3. CCB estimates that over half of CCB's PCPs have not yet achieved any level of NCQA PCMH recognition and the process for achieving PCMH recognition is time consuming and requires strong support and time commitment from leadership. There are many barriers that PCPs face, particularly community-based practitioners in small practices, when pursuing and maintaining PCMH recognition. There is a risk that some of these barriers (e.g., level of staff support, technology infrastructure, level of investment, etc.) might be difficult to overcome. To mitigate this risk, CSO staff has been actively reaching out to community physicians and plans to provide in person and online technical assistance to meet NCQA PCMH requirements.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Population health management (PHM) is interdependent with the IT, clinical integration, and practitioner engagement work streams.

While IT alone will not yield a highly functioning PHM-based primary care practice, it is a necessary component to successfully embed PHM into the daily work flows of a primary care practice. Close alignment of IT architecture and its components with PHM goals must be central to planning, including the selection of applications and phasing in of new technologies along with training capabilities.

Clinical integration intersects with the PHM roadmap in multiple areas, specifically regarding the readiness assessment phase and the identification of data needs including how to integrate data from social services, supported housing providers, and other CBOs into the care planning and registry tools.



Run Date: 06/28/2019

Page 114 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Finally, CCB's ability to achieve population health management will depend on its success at engaging and educating providers toward common protocols to achieve DSRIP goals, including recognition of the importance of health literacy and cultural competence when engaging patients in behavioral change.



DSRIP Implementation Plan Project

Page 115 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Vice President, Care Delivery and Regional Oversight, Maimonides Central Services Organization (CSO)	Shari Suchoff	Participate in ongoing refinement of Population Health Management strategy for PPS; participate in leadership of CCB hospital and other organizational engagement efforts
Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Jenny Tsang-Quinn, MD	Develop work plan for all relevant providers to achieve PCMH 2014 Level 3 Certification; implement PHM IT solutions; participate in leadership of CCB practitioner engagement efforts
Vice President, Care Management, Maimonides Central Services Organization (CSO)	Madeline Rivera, RN	Oversee expansion and strengthening of Care Management capacity across the CCB network; serve as liaison to Brooklyn Health Home and other Health Homes
CCB Executive Committee	Chairperson: David Cohen, MD, MSc, Executive Vice President for Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Inform and approve the PHM Roadmap, PCMH work plan, and bed reduction plan.
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Overseeing development and review of population health management strategies and programs.



Page 116 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Michael Carbery	Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Information Technology related requirements for PHM		
CCB Participants, including PCPs	Implementers of PHM	Perform PHM functions and transition to PCMH Level 3		
CBOs, including organizations focused on crime reduction, housing, and transportation (e.g. CAMBA, Caribbean Women's Health Association, GLWD, Village Care, JASA, etc.)	Support care management	Work with care management teams to improve PHM of target populations		
Workforce	Bed reduction plan	Affected by bed reduction plan and recipient of CCB training		
Robert Cimino	Vice President, Analytics & Business Operations, Maimonides Central Services Organization (CSO)	Establish performance reporting and analytics capacity within the CSO; ensure the accuracy, timeliness and accessibility of performance reporting.		
Key Hospital Leadership	Participant Leadership	Inform the development of the Bed Reduction Plan		
External Stakeholders				
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)		
Labor Unions, including 1199SEIU, New York State Nurses Association (NYSNA), Committee of Interns and Residents (CIR), Civil Service Employees Association (CSEA), others	Representatives of subsets of affected staff	Provide input into bed reduction plan		
Patients/Consumers	Patients/Consumers	Provide input into bed reduction plan		
Managed Care Organizations (MCOs)	Key partner in payment reform	Feedback on CCB value-based payment reforms		
NCQA	Standards for PCMH	Provide standards and requirements for PCMH Level 3 recognition		
Other DSRIP PPSs	Strategic collaborators	Coordinate efforts in addressing the same patient population		



Page 117 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

IT infrastructure will be foundational to properly managing the health of the CCB population. Overall, the CCB network will be required to improve the health of their patients on a community level, and CCB will rely on IT infrastructure and tools to aid Participants in this endeavor. As noted in the milestones above, working closely with the IT Committee, the CSO will explore IT solutions to automate population health management functions (e.g., EMRs, registries) and other applications to support Participants in multi-level reporting, predictive modeling, and continuous quality improvement.

As mentioned elsewhere in this plan, CCB intends to use the GSI Health Coordinator platform, called the "Dashboard," to support multiple workstreams. This existing web-based care planning tool has been used successfully over the last few years within the Brooklyn Health Home network and its functionality could be expanded to address PHM requirements. Additionally, CCB will work hand in hand with the RHIO (Healthix) to support data sharing and needs for population health management, being thoughtful as to not duplicate functionality that certain Participants may have already through their EMRs or other data/IT platforms.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

A series of measurements related to engagement with PHM applications and training will indicate successful implementation of this work stream. Specific measurements include: number of team members who have begun or completed training on PHM applications; number of providers (primary care team, behavioral health teams, and others) who actively use EMRs, care panning tools, and patient registries; number of primary care practices that have begun PCMH recognition; and number of PCP practices that achieved NCQA level 1, 2 or 3 PCMH recognition; and Executive Committee's approval of the bed reduction plan. In addition, and as specified in more detail under the Performance Reporting section, CCB will survey practitioners regarding adherence to evidence-based practices and analyze CCB Participant data on required performance metrics, such as reduction in preventable admissions and ED visits and HEDIS metrics.

IPQR Module 8.9 - IA Monitoring

Instructions:



Page 118 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project



Page 119 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: - Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) - Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration - Identify other potential mechanisms to be used for driving clinical integration		06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1	NO
Task Identify data sources and process for data collection to support clinical integration needs assessment.	Completed	Identify data sources and process for data collection to support clinical integration needs assessment.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Assess/collect data on clinical integration needs of clinical Participants (including individual providers and community-based organizations) using a standardized tool.	Completed	Assess/collect data on clinical integration needs of clinical Participants (including individual providers and community-based organizations) using a standardized tool.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Analyze data collected to identify major gaps in clinical integration and priority groups for technical assistance or other supports. This analysis will be used to develop the clinical integration needs assessment and recommendations.	Completed	Analyze data collected to identify major gaps in clinical integration and priority groups for technical assistance or other supports. This analysis will be used to develop the clinical integration needs assessment and recommendations.	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task	On Hold	Present clinical integration needs assessment to Care	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 120 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Present clinical integration needs assessment to Care Delivery and Quality Committee for approval.		Delivery and Quality Committee for approval.							
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools	07/01/2015	03/31/2019	07/01/2015	03/31/2019	03/31/2019	DY4 Q4	NO
Task Define the vision for clinical integration, including the target population, technology, and data sharing capabilities that will support shared decision-making and risk taking in connection with specific subsets of the population to be served by the CCB network.	Completed	Define the vision for clinical integration, including the target population, technology, and data sharing capabilities that will support shared decision-making and risk taking in connection with specific subsets of the population to be served by the CCB network.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Work with Care Delivery and Quality Committee to define care transitions and care coordination strategies.	Completed	Work with Care Delivery and Quality Committee to define care transitions and care coordination strategies.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Define workflows, clinical data sets and other information needed to support clinical integration.	Completed	Define workflows, clinical data sets and other information needed to support clinical integration.	10/01/2015	03/31/2019	10/01/2015	03/31/2019	03/31/2019	DY4 Q4	
Task Identify implications for workforce development and training.	Completed	Identify implications for workforce development and training.	10/01/2015	03/31/2019	10/01/2015	03/31/2019	03/31/2019	DY4 Q4	
Task Identify potential opportunities for clinical integration of certain segments of the CCB network to address the needs of certain segments of the Medicaid population served by	Completed	Identify potential opportunities for clinical integration of certain segments of the CCB network to address the needs of certain segments of the Medicaid population served by CCB, through full- or partial-risk contracts as defined in the VBP roadmap, including criteria that will be used to determine Participant	01/01/2016	03/31/2019	01/01/2016	03/31/2019	03/31/2019	DY4 Q4	



Page 121 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
CCB, through full- or partial-risk contracts as defined in the VBP roadmap, including criteria that will be used to determine Participant eligibility for inclusion.		eligibility for inclusion.							
Task Work with IT Committee to develop IT systems strategy to support clinical integration.	On Hold	Work with IT Committee to develop IT systems strategy to support clinical integration.	01/01/2016	03/31/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Draft document outlining preliminary Clinical Integration Strategy, including key assumptions about the projected achievement of DSRIP goals and future state of the CCB network.	Completed	Draft document outlining preliminary Clinical Integration Strategy, including key assumptions about the projected achievement of DSRIP goals and future state of the CCB network.	01/01/2016	03/31/2019	01/01/2016	03/31/2019	03/31/2019	DY4 Q4	
Task Obtain Care Delivery and Quality Committee, Finance Committee and Executive Committee approval of the Clinical Integration Strategy.	Completed	Obtain Care Delivery and Quality Committee, Finance Committee and Executive Committee approval of the Clinical Integration Strategy.	07/01/2018	03/31/2019	07/01/2018	03/31/2019	03/31/2019	DY4 Q4	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Perform a clinical integration 'needs assessment'.	rleep	Other	33_DY4Q4_CI_MDL91_PRES1_OTH_Needs_Ass essment_Meeting_Schedule-DY4Q4_25242.xlsx	CCB Clinical Integration Needs Assessment Meeting Schedule-DY4Q4	04/26/2019 02:08 PM
Perform a clinical integration freeds assessment.	rleep	Other	33_DY4Q4_CI_MDL91_PRES1_OTH_Clinical_Inte gration_List_of_Providers-DY4Q4_25240.xlsx	CCB Clinical Integration List of Providers-DY4Q4	04/26/2019 02:08 PM
Develop a Clinical Integration strategy.	rleep	Other	33_DY4Q4_CI_MDL91_PRES2_OTH_CCB_Clinic al_Integration_Operations_Staff_Training_Schedul e_DY4_Q4_25490.xlsx	CCB Clinical Integration Operations Staff Training Schedule DY4 Q4	04/29/2019 06:14 PM
Develop a Cliffical Integration Strategy.	rleep	Other	33_DY4Q4_CI_MDL91_PRES2_OTH_CCB_Clinic al_Integration_Provider_Training_Schedule_DY4_Q4_25489.xlsx	CCB Clinical Integration Provider Training Schedule DY4 Q4	04/29/2019 06:14 PM



Page 122 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	rleep	Other	33_DY4Q4_CI_MDL91_PRES2_OTH_CCB_Clinic al_Integration_Strategy_25488.pdf	CCB Clinical Integration Strategy	04/29/2019 06:14 PM

Prescribed Milestones Narrative Text

Milestone Name Narrative Text	
Perform a clinical integration 'needs assessment'.	There have been updates during this reporting quarter. Please see attached documentation for details.
Develop a Clinical Integration strategy.	Please refer to the "CCB Clinical Integration Strategy," the "CCB Clinical Integration Provider Training Schedule" and the "CCB Integration Operations Staff Training Schedule" attached to this milestone.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 123 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 06/28/2019

Page 124 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The primary challenge to improving the level of clinical integration is the tight timeline by which we will, by necessity, be conducting assessments of our network in parallel with other assessments and with implementation. For example, ideally, the clinical integration needs assessment would be conducted and completed prior to the IT current state assessment and IT data sharing/interoperability roadmap as the IT work should be tailored to supporting the clinical integration strategy. However, these assessments and strategies will need to be conducted simultaneously to allow us to achieve DSRIP milestones in a timely fashion. The Central Services Organization (CSO) will maintain close communication between the clinical integration and IT teams to avoid risks of these parallel, but related, assessments.

Other risks to effective clinical integration include the large number of voluntary providers in Brooklyn with complex relationships with hospitals or clinics. The diversity in provider number, type, and population served will make obtaining provider buy-in difficult as different providers may require different levels of outreach and support. To address this, the CSO will work closely with provider champions and regional Hubs to customize outreach to providers and encourage engagement. Other risks include the significant immediate requirements for planning, engagement, and start of execution that will rely on the CSO's organizational capacity and timing; the will, skill, and capacity for effective engagement among provider organizations; and sharing patient level data throughout the PPS. These risks will respectively be mitigated by the creation of and reliance on a coordinated governance and planning structure, the development of a practitioner engagement strategy with input from key Participants, and the execution of agreements throughout the PPS to enable data sharing, accompanied by an overarching IT strategy.

☑ IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As described in the risks section above, the clinical integration work stream is dependent on nearly every other PPS work stream. It will require the input of the Finance, IT, Workforce, and Care Delivery and Quality Committees as CCB develops strategies to bridge Participants' systems, care models, and ultimately payment models to better serve the target population and transition to value-based purchasing. Of note, the Clinical Integration Strategy will need to be aligned with the IT clinical data sharing/interoperability roadmap as well as the population health management roadmap, as they contain similar aims. Additionally, the clinical integration work stream will rely on information gathered through IT assessments, the clinical operational plans that define the projects care model and the practitioner engagement strategy to achieve Participant buy-in to CCB's clinical integration strategy. Underlying all of these dependencies is the need for a strong governance structure and effective PPS leadership to ensure Committees and the CSO work effectively and collaboratively toward a common goal.



DSRIP Implementation Plan Project

Page 125 of 670 Run Date: 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Made up of members of numerous Participants
Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Michael Carbery	Oversee IT infrastructure to address clinical integration needs
CCB IT Committee	Committee Chairperson TBD DY1Q2 Michael Carbery, Chief Information Officer for Population Health, Maimonides Central Services Organization (CSO)	Oversee IT requirements based on Clinical Integration Strategy
CCB Workforce Committee	Committee Chairperson TBD DY1 Q2 Interim Lead: David Cohen, MD, MSc, Executive Vice President, Clinical Affairs and Affiliations, MMC, and CEO, Maimonides Central Services Organization (CSO)	Develop training plans related to clinical integration strategy



Page 126 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Practitioners (including providers across the continuum of care)	Participation in clinical integration efforts	Engage in the process, including the consultation process and training
Clinical staff at Participant organizations across the CCB network	Participation in clinical integration efforts	Engage in the process, including the consultation process and training
Practitioners (including providers across the continuum of care)	Participation in clinical integration efforts	Engage in the process, including the consultation process and training
External Stakeholders		
Patients, Family members, and Caregivers	Recipient of improved care due to clinical integration	Feedback, communication, and participation in clinical integration of providers
Healthix and other NYS RHIOs/QEs	Data source and technology provider	Provision of data and connectivity with Participant systems, as needed



Run Date: 06/28/2019

Page 127 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The Clinical Integration workgroup will work extremely closely with the IT Committee to make sure that the development, modification, and implementation of IT systems are consistent with the Clinical Integration Strategy. The Strategy will lay out CCB's vision for data sharing and improving interoperability across the CCB network. Coordination and participation of the RHIO in this process will be key. While Participants will be at various stages of clinical integration and will likely need to employ different clinical integration approaches, the CSO and Clinical Integration workgroup will help support all Participants in transforming into a clinically integrated network.

IPQR Module 9.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

CCB will develop a plan for measuring the success of clinical integration in our network by focusing on several specific metrics, to be identified during the development of the Clinical Integration Strategy. Potential indicators of success in this work stream include the development of a Clinical Integration Needs Assessment, establishment of a Clinical Integration workgroup, and formation and Executive Committee approval of the Clinical Integration Strategy. We will also utilize informal surveys and meetings of Participants to gather feedback on their perspective of the process, gauge need for additional supports, and make adjustments to the strategy as needed to most effectively implement clinical integration and work with our Participants.

IPQR Module 9.9 - IA Monitoring:

Instructio	ons:			



Page 128 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 10 - General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

Community Care of Brooklyn's (CCB) approach to clinical project implementation is to establish a care model built upon a set of resources and capabilities that are mutually reinforcing and common across PPS Participants. The key components of our care model are described below.

- 1. Health Information Technology Platform. The GSI Health Coordinator web-based care planning tool (the Dashboard) will serve as the foundation for CCB's implementation plan by facilitating the development of an integrated delivery system. It addresses the lack of effective information exchange across the continuum of care between health care providers and community based organizations (CBOs). Through the Dashboard, providers can communicate in a timely and secure manner to address the determinants of health. DSRIP funds will be used to deploy the Dashboard across the network. The Central Services Organization (CSO) will provide Participants with implementation assistance and training and will provide ongoing support on protocols and workflows. CCB will build upon prior experience in developing and deploying the Dashboard for health homes.
- 2. Analytics and Reporting Infrastructure. CCB will explore use of the Dashboard to provide a strong analytics infrastructure with embedded population management tools. This will support Participants' timely access to performance reports, enabling providers and other accountable parties to measure and track the impact of their actions. Reporting capabilities will enable CCB to identify changes in care delivery that have a measurable impact on patient satisfaction and outcomes and implement those changes across the PPS.
- 3. Workforce Strategy. The CCB workforce strategy recognizes the need to re-train health care workers and providers to shift from hospital-based care and volume-based incentives to community-based care and value-based payments, and develop training and educational paths for individuals new to the healthcare workforce. These workforce members will be critical as they assist patients in managing chronic conditions and social issues. CCB plans to work with other PPSs, including OneCity Health, on Brooklyn-based workforce strategies and efforts, with the goal of achieving economies of scale and collectively elevating the available workforce. Areas of collaboration include definition of workforce categories and job descriptions.
- 4. Clinical Governance. CCB has established the Care Delivery and Quality (CDQ) Committee comprised of key Participant representatives and a diverse group of provider thought-leaders. The Committee will provide direction in defining and implementing change at the Participant and provider-levels. Day-to-day implementation and performance monitoring will be managed through the CSO. Workgroups reporting to the CDQ Committee will, in conjunction with CSO staff, develop clinical operations plans detailing the care model, patient flow, evidence-based protocols, workforce needs, and IT requirements needed to successfully implement the DSRIP projects. These initial plans will be reviewed by the CDQ Committee. The CSO, with input from the CDQ Committee, will work with CCB Participants to monitor performance and provide technical assistance to those needing additional support.
- 5. Financial Sustainability Plan. CCB will develop a financial sustainability plan grounded in a transparent and coordinated budgeting approach that



Run Date: 06/28/2019

Page 129 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

takes into account CCB's central services (including the Dashboard), required investments in Participant staffing and IT infrastructure, project personnel (e.g. care managers), and training curricula. CCB will utilize a phased approach based on the State's value-based payment roadmap to transition Participants from primarily fee-for-service payment models to total cost of care or value-based payment models.

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

CCB is taking deliberate steps to address interdependencies between projects and cross-cutting PPS initiatives. Maimonides has established a central services organization (CSO) and a governance infrastructure that together will ensure that PPS projects are well organized and coordinated. The CSO and governance structure are grounded in set of organizational policies and procedures that delineate a clear reporting structure and aim to streamline our efforts around cross-cutting initiatives and interdependencies.

During the planning phase, CCB reviewed and documented all project requirements and the steps necessary to achieve each requirement. Through this exercise, CCB identified overlapping and interdependent project requirements and work streams, such as health IT and provider engagement. Specific CSO staff members have been assigned to these cross-cutting work streams and Committees and/or workgroups will be established to oversee and manage these work streams across the PPS and our projects. For example, the IT Committee will work closely with CSO staff to develop a PPS-wide IT strategy and work plan to ensure Participants can meet IT-related project requirements and participate in electronic data sharing and communication that will be critical to many projects' success. In contrast, clinical workgroups will focus on the requirements and risks that are unique to specific projects.

CCB's service area overlaps with other Brooklyn-based and city-wide PPSs. To date, CCB has worked most closely with other PPSs on the Domain 4 population health projects focused on mental health and substance abuse and HIV. Achievement of Domain 4 objectives is dependent on the successful implementation of Domain 4 projects across all PPSs participating in these projects. To avoid duplication of efforts and encourage cross-PPS collaboration, CCB is engaged in multi-PPS planning workgroups focused on the Domain 4 projects. CCB currently chairs the mental health and substance abuse workgroup and believes the foundation for collaboration established during the planning phase will carry over and ultimately contribute to the overall success of our PPS and DSRIP.

Lastly, CCB recognizes that our ability to effectively engage Participants and improve health outcomes is dependent on our ability to develop a sophisticated and responsive performance reporting infrastructure that produces performance reports at the PPS, Participant, practice, and provider levels. Therefore, CCB will invest significant time and resources at the outset of DSRIP implementation to ensure that the PPS will be supported by a reporting infrastructure that is capable of responding to State-required reports as well as reports identified as critical to improving outcomes by CCB's clinical and operational leadership. The IT Committee will oversee the data and analytics infrastructure and CSO staff will regularly generate reports to inform the Executive, Care Delivery and Quality, and Finance Committees. CCB plans to analyze and share data directly with Participants and providers to encourage improvements in their performance and active engagement and in implementing DSRIP projects.



Page 130 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
CCB Care Delivery and Quality Committee	Chairperson: Karen Nelson, MD, MPH, Senior Vice President, Integrated Delivery Systems, MMC, and Chief Medical Officer, Maimonides Central Services Organization (CSO)	Inform the implementation and performance of all CCB DSRIP projects
Chief Medical Officer, Maimonides Central Services Organization (CSO)	Karen Nelson, MD, MPH	Oversight of clinical protocols and processes; ultimate oversight of DSRIP project implementation
Associate Medical Director, Maimonides Central Services Organization (CSO)	Kishor Malavade, MD	Oversight of clinical protocols and processes; oversight of DSRIP project implementation; chair of cross-PPS Mental Health and Substance Abuse (MHSA) Workgroup
Project Planning Workgroups, including Care Management, PCMH, 30-Day Readmissions and ED Triage	Kishor Malavade, MD, Associate Medical Director, Maimonides Central Services Organization (CSO)	Responsible for informing and developing clinical operations plans
Vice President, Care Delivery and Regional Oversight, Maimonides Central Services Organization (CSO)	Shari Suchoff	Oversight of system transformation projects and regional implementation
Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Jenny Tsang-Quinn, MD	Oversight of clinical projects and provider engagement
Care Management Partner Organizations	Housing Works, NADAP, Visiting Nurse Service of New York, CASES, Village Center for Care, others	Provide Committee members, leadership personnel, input into value based purchasing plans
Cross-PPS HIV Workgroup	CCB Participant: Jenny Tsang-Quinn, MD, Vice President, Clinical Programs & Provider Engagement, Maimonides Central Services Organization (CSO)	Responsible for informing cross-PPS strategy to HIV project implementation
Cross-PPS Mental Health and Substance Abuse (MHSA) Workgroup	Lead: Kishor Malavade, MD, Associate Medical Director, Maimonides Central Services Organization (CSO)	Responsible for informing cross-PPS strategy to MHSA project implementation



Page 131 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
CCB Executive Committee	Oversight of DSRIP Projects	Responsible for oversight of project implementation, performance, and outcomes
CCB Workforce Committee	Advise on project training plans	Input into project-specific training plans
CCB Finance Committee	Oversight and input on project budgets	Oversight of PPS finances; review and approval of budgets and funds flow models; oversight of managed care contracting and CCB sustainability efforts
CCB IT Committee	Advise on IT requirements in projects	Responsible for development and oversight of CCB IT strategy to support projects
Government agencies, such as NYS DOH, NYC DOHMH, OMH, OASAS, DSS	Oversight and collaboration	Overseeing DSRIP contract and processing release of DSRIP funds (NYS DOH); providing ongoing guidance with respect to DSRIP deliverables and requirements (NYS DOH); participating in workgroup and committees (NYC DOHMH); providing oversight, regulations, and collaboration (all)
External Stakeholders		
Labor Unions, including 1199SEIU, New York State Nurses Association (NYSNA), Committee of Interns and Residents (CIR), Civil Service Employees Association (CSEA), others	Labor/Union Representation	Expertise and input around job impacts and workforce retraining resulting from DSRIP projects
Healthix (RHIO)	RHIO Platform Lead	Support Participants' connectivity and data needs
Medicaid Managed Care Organizations (MCOs)	Key partner in payment reforms	Collaborate to develop value based payment structure and contracting approach



Page 132 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

CCB will use a variety of IT infrastructure to support CCB's ten projects. Given the breadth of requirements and scope of providers, CCB will undertake a significant planning process to identify the IT current state and gaps, and then develop a PPS-wide IT strategy and work plan to implement the strategy. The CSO staff, the membership of the IT and Care Delivery and Quality Committees, and clinical workgroups will be established to oversee and manage these work streams across the PPS and projects. The major IT solutions that will cut across most, if not all, DSRIP projects to create an integrated delivery system are 1) data sharing from provider EHRs with the RHIO and 2) a web-based care planning tool, called the Dashboard.

As a requirement across various projects, CCB will work to transition providers to EHRs and enable data sharing with the RHIO (Healthix). Many of the projects, such as 2.a.i Integrated Delivery Systems, 2.a.iii Health Home at Risk, and 3.b.i Cardiovascular Disease require relevant providers to share data with the RHIO and to obtain EHR systems that meet Meaningful Use standards. This will be a significant undertaking given the breadth of providers and their various states of EHR use across the CCB network.

The GSI Health Coordinator's existing web-based care planning tool, the Dashboard, will serve as the foundation for CCB's population heath management-driven IT architecture, enabling data sharing across Participants and access to patient-level information. The Dashboard is organized in a user-friendly electronic format that facilitates rapid evidence-based treatment and care management decisions among collaborating providers and patients about the physical, behavioral and social factors impacting patients' lives. The Dashboard has been used within the Brooklyn Health Home network for a number of years, and can be used in practices regardless of EHR use. The Dashboard will provide the platform to support care coordination in all of CCB's projects. Additionally, CCB plans to explore use of the Dashboard infrastructure to provide data and analytic support for population health management, reporting, and data exchange for Participants, which will be especially critical for providers who do not have EHRs. CCB plans to provide initial and ongoing training in the use of the Dashboard for members of the care team, with a focus on CCB-specific project requirements and the use of the Dashboard to facilitate timely and effective care management, secure communication among and between members of the care team, and the documentation of care plans and contact information for use by members of the care team going forward. Training will also include information on how information will be pulled from the Dashboard to support DSRIP reporting.

Lastly, the establishment of a centralized analytics and reporting function at the CSO will allow for reporting on performance metrics at the PPS, Participant, practice, and provider levels. This reporting infrastructure will require a standardized, accurate, and timely data collection infrastructure to monitor Participant progress in the various projects, determine where CCB needs to provide additional provider support, and generate performance on State-required quarterly reporting.

IPQR Module 10.6 - Performance Monitoring

Instructions:



DSRIP Implementation Plan Project

Page 133 of 670 Run Date: 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

CCB will monitor and track performance across all DSRIP projects and across the population of Medicaid beneficiaries included in the pool of individuals attributed to the PPS for performance measurement purposes. The CSO analytics and reporting team, CIO and IT staff, the Chief Medical Officer, and the Care Delivery and Quality Committee will work closely to design and implement performance reporting formats for at least three audiences: Participants, CSO project management staff, and the Care Delivery and Quality Committee. Performance reports will integrate Domain 1 process metrics, Domain 2 and 3 quality and outcome metrics, and other internal PPS reporting metrics selected by the Care Delivery and Quality Committee and incorporated into the performance reporting tool. CCB will utilize a rapid cycle evaluation methodology to monitor performance against the established metrics and identify providers at risk of missing performance targets. The rapid cycle evaluation process will also monitor and evaluate CCB performance through data and information provided from the NYS Department of Health through the MAPP and other sources. We will provide our Participants with training and other support to ensure that they have continuous quality improvement processes in place within their organizations, so that they may be active partners to CCB in detecting and addressing operational problems associated with the DSRIP projects in which they participate.

Recruitment of analytics and reporting staff and the development of performance reporting tools and processes are significant priorities for the CSO management team, given the need to commence analysis and reporting early on in the DSRIP process, recognizing that the tools and processes will evolve as the PPS and projects mature. As part of this effort, CCB will define its performance reporting and rapid cycle evaluation strategy, taking into consideration required reports and Participants' current reporting capabilities. CCB plans to present a performance reporting strategy to the Finance and Executive Committees and early in DY2. Once reports are finalized, the CSO will oversee a process to regularly run and share reports with the relevant governance committees and across Participants. While the strategy is under development, CCB will adhere to the State's reporting timeline and generate reports based on data available through the Dashboard, Participant surveys, and manual processes.



Page 134 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 10.7 - Community Engagement

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

Recognizing that the active involvement and commitment of CBOs will be critical to our success, CCB is undertaking the following approach to ensure that the Brooklyn community engages in our DSRIP projects:

- CCB is developing a survey to gain knowledge of the services and the capacity of CBOs participating in our PPS. The information will enable CCB to match CBOs to Participant resource needs in each DSRIP project, as well as identify areas where CBOs may require support.
- Community-based providers will continue to serve a vital role by serving on clinical implementation workgroups and identifying strategies for patient engagement, health literacy, and cultural competency. CCB will contract with select CBOs to support training, outreach, peer education and project implementation.
- CCB has structured its Project Advisory Committee (PAC) to be fully representative of our membership, with one representative from each Participant including CBOs. The PAC will meet regularly to review project implementation progress, performance reports, and provide feedback based on CBO experiences with patients and in the community.

Successful achievement of DSRIP projects and goals is dependent on community-wide engagement. Brooklyn has many diverse sub-populations and communities that will be challenging to reach without the involvement of local leaders and CBOs. These leaders and CBOs understand the target population and will be a critical resource.

The first risk in engaging the community and CBOs is that demand for services exceeds the resources currently available in Brooklyn. To mitigate this risk, CCB will actively encourage further CBO engagement and the expansion of existing or cultivation of new resources. CCB will seek out opportunities to leverage and support CBOs in the borough. CCB is engaged in cross-PPS planning with respect to HIV and MHSA projects and is beginning conversations around asthma home-based self-management and palliative care..

A second risk is that many CBOs in Brooklyn have limited or no IT infrastructure, limiting their ability to participate in data sharing activities that are critical effective use of care teams. To mitigate this risk, CBO Participants will have access to the Dashboard to ensure they can access and communicate with providers across the PPS and contribute to and update patient care plans. CCB is also developing a PPS-wide health IT strategy and will plan to invest in the infrastructure, staff, and resources required to ensure CBOs may actively participate in DSRIP projects. Lastly, there is risk that CBOs will not fully support CCB's efforts to engage their local communities in health and wellness activities that are new to their culture and values. To mitigate this risk, CCB will develop education and outreach campaigns in conjunction with CBOs to understand specific sensitivities. Materials will be developed and disseminated according to CCB's cultural competency and health literacy standards and will be piloted with a small group of CBOs before they are broadly deployed.

IPQR Module 10.8 - IA Monitoring

Instructions:



Page 135 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project



Page 136 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

		Year/Quarter												
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)			
Retraining	0.00	1,842,750.00	877,500.00	877,500.00	631,800.00	631,800.00	728,325.00	728,325.00	351,000.00	351,000.00	7,020,000.00			
Redeployment	0.00	425,250.00	202,500.00	202,500.00	145,800.00	145,800.00	168,075.00	168,075.00	81,000.00	81,000.00	1,620,000.00			
New Hires	0.00	42,525.00	20,250.00	20,250.00	14,580.00	14,580.00	16,808.00	16,808.00	8,100.00	8,100.00	162,001.00			
Other	0.00	510,300.00	243,000.00	243,000.00	174,960.00	174,960.00	201,690.00	201,690.00	97,200.00	97,200.00	1,944,000.00			
Total Expenditures	0.00	2,820,825.00	1,343,250.00	1,343,250.00	967,140.00	967,140.00	1,114,898.00	1,114,898.00	537,300.00	537,300.00	10,746,001.00			

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 137 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Form dedicated workforce team comprised of the Workforce Committee, CSO staff, and others (e. g., consultants, vendors) with workforce responsibility	Completed	Form dedicated workforce team comprised of the Workforce Committee, CSO staff, and others (e.g., consultants, vendors) with workforce responsibility	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Initiate work on creation of workforce terminology definitions guide to map specific job titles to the various workforce categories of relevance under DSRIP	Completed	Initiate work on creation of workforce terminology definitions guide to map specific job titles to the various workforce categories of relevance under DSRIP	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Define target workforce state based on DSRIP projects/goals	Completed	Define target workforce state based on DSRIP projects/goals	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify consultants/experts to help develop target workforce state	Completed	Identify consultants/experts to help develop target workforce state	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Collaborate with selected consultants/experts to ensure baseline workforce survey (see milestone 3) captures information relevant to target workforce state	Completed	Collaborate with selected consultants/experts to ensure baseline workforce survey (see milestone 3) captures information relevant to target workforce state	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Review and analyze CCB baseline workforce survey data to validate/refine target workforce model	Completed	Review and analyze CCB baseline workforce survey data to validate/refine target workforce model	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Review and finalize target workforce state with	Completed	Review and finalize target workforce state with Workforce and Executive Committees and obtain approval	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 138 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Workforce and Executive Committees and obtain approval									
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Convene stakeholders, participants and workforce development experts to collaborate on workforce transition planning and transition map development	Completed	Convene stakeholders, participants and workforce development experts to collaborate on workforce transition planning and transition map development	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify training and retraining needs as programs develop	Completed	Identify training and retraining needs as programs develop	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Identify existing training curriculum/programs to meet competency gaps	On Hold	Identify existing training curriculum/programs to meet competency gaps	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop training curricula	On Hold	Develop and deliver training curricula to Participants	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Review CCB's workforce survey data and analysis, including gap analysis	Completed	Review CCB's workforce survey data and analysis, including gap analysis	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Based on workforce survey data, identify and review competency gaps	Completed	Based on workforce survey data, identify and review competency gaps	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Develop evaluation mechanism for the workforce transition plan and include regular review of this evaluation mechanism in the transition timeline	On Hold	Develop evaluation mechanism for the workforce transition plan and include regular review of this evaluation mechanism in the transition timeline	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Develop a draft workforce transition roadmap leveraging gap assessment (detailed in milestone below), target workforce state, and stakeholder input	Completed	Develop a draft workforce transition roadmap leveraging gap assessment (detailed in milestone below), target workforce state, and stakeholder input	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Review workforce transition roadmap with Workforce Committee and other stakeholders and edit based on feedback	Completed	Review workforce transition roadmap with Workforce Committee and other stakeholders and edit based on feedback	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Review final version of workforce transition	Completed	Review final version of workforce transition roadmap with	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 139 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
roadmap with Workforce Committee and Executive Committee for approval		Workforce Committee and Executive Committee for approval							
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Identify consultants/vendors to help develop a workforce survey, including current and future state targets that align with CCB selected projects	Completed	Identify consultants/vendors to help develop a workforce survey, including current and future state targets that align with CCB selected projects	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Develop the workforce survey	Completed	Develop the workforce survey	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Promote and distribute the workforce survey to CCB Participants	Completed	Promote and distribute the workforce survey to CCB Participants	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Collect information and conduct baseline assessment of current staffing/ workforce within CCB Participants	Completed	Collect information and conduct baseline assessment of current staffing/ workforce within CCB Participants	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Using baseline assessments, conduct gap analysis between current workforce and target workforce state, including a headcount and competency gap for new and incumbent workers	Completed	Using baseline assessments, conduct gap analysis between current workforce and target workforce state, including a headcount and competency gap for new and incumbent workers	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Draft report summarizing findings of current state and gap assessments; Review current state and gap assessment report with Workforce Committee and Executive Committee	Completed	Draft report summarizing findings of current state and gap assessments; Review current state and gap assessment report with Workforce Committee and Executive Committee	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Identify training resources and workforce pipelines to meet identified needs in the gap analysis	On Hold	Identify training resources and workforce pipelines to meet identified needs in the gap analysis	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Deliver training/retraining curricula to Participants to close headcount and competency gaps	On Hold	Deliver training/retraining curricula to Participants to close headcount and competency gaps	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	On Hold	Develop mitigation strategies around risks associated with	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 140 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop mitigation strategies around risks associated with transition issues		transition issues							
Task Forecast anticipated number of trained and retrained workers and compare with baseline assessments	On Hold	Forecast anticipated number of trained and retrained workers and compare with baseline assessments	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Update all workforce tables (e.g. workers redeployed, retrained, new hires, placement impacts, training budget, new hires by category, etc.) according to defined categories	On Hold	Update all workforce tables (e.g. workers redeployed, retrained, new hires, placement impacts, training budget, new hires by category, etc.) according to defined categories	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Finalize report and receive approval from Workforce Committee	On Hold	Finalize report and receive approval from Workforce Committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Refine and update the workforce budget analysis based on the gap analysis	On Hold	Refine and update the workforce budget analysis based on the gap analysis	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task As part of a workforce survey, identify the number of employees, vacancies, range of compensation levels, including salaries/benefits, for key positions in current marketplace for State-required workforce categories (e.g., redeploy, retrain, new hire) impacted by DSRIP projects	Completed	As part of a workforce survey, identify the number of employees, vacancies, range of compensation levels, including salaries/benefits, for key positions in current marketplace for State-required workforce categories (e.g., redeploy, retrain, new hire) impacted by DSRIP projects	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Develop methodology to measure workforce impacts, including number of retrained and redeployed, and new hires along with compensation impacts, including full placement and partial placement	On Hold	Develop methodology to measure workforce impacts, including number of retrained and redeployed, and new hires along with compensation impacts, including full placement and partial placement	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	On Hold	Using baseline assessment, conduct gap analysis of current	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 141 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Using baseline assessment, conduct gap analysis of current compensation/benefits versus anticipated compensation/benefits for workforce categories		compensation/benefits versus anticipated compensation/benefits for workforce categories							
Task Assess difference in benefit levels for workforce categories and develop draft report	Completed	Assess difference in benefit levels for workforce categories and develop draft report	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Share compensation and benefit analysis report with Workforce Committee and Executive Committee for review/approval	Completed	Share compensation and benefit analysis report with Workforce Committee and Executive Committee for review/approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Convene workforce committee to develop a training strategy, including types of training needed by different types of staff, curriculum, frequency of training, method of training, how training outcomes will be measured, etc.	Completed	Convene workforce committee to develop a training strategy, including types of training needed by different types of staff, curriculum, frequency of training, method of training, how training outcomes will be measured, etc.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Work with the 1199SEIU Training and Education Fund, the City University of New York, workforce development experts and CCB partners to inventory existing training programs/resources, including their capacity to expand to address CCB workforce training needs, and conduct a training needs assessment	Completed	Work with the 1199SEIU Training and Education Fund, the City University of New York, workforce development experts and CCB partners to inventory existing training programs/resources, including their capacity to expand to address CCB workforce training needs, and conduct a training needs assessment	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Identify training curriculum/provider gaps	Completed	Identify training curriculum/provider gaps	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task In collaboration with training providers, update existing training curricula, if needed, and/or develop new curriculum to meet competency gaps	Completed	In collaboration with training providers, update existing training curricula, if needed, and/or develop new curriculum to meet competency gaps	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Review preliminary training budget and revise/update as necessary	Completed	Review preliminary training budget and revise/update as necessary	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task	Completed	Identify training needs using information from CCB's	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 142 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Identify training needs using information from CCB's workforce survey results and analysis, which includes competency gaps		workforce survey results and analysis, which includes competency gaps							
Task Identify training providers with capacity to develop and deliver needed training and contract with them	Completed	Identify training providers with capacity to develop and deliver needed training and contract with them	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Review/finalize training strategy plan and budget with Workforce Committee and Executive Committees	Completed	Review/finalize training strategy plan and budget with Workforce Committee and Executive Committees	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Define target worldgree state (in line with DSDID	rleep	Other	33_DY4Q4_WF_MDL112_PRES1_OTH_CCB_Workforce_Meeting_Schedule_DY4_Q4_25245.xlsx	CCB Workforce Meeting Schedule DY4 Q4	04/26/2019 02:14 PM
Define target workforce state (in line with DSRIP program's goals).	rleep	Other	33_DY4Q4_WF_MDL112_PRES1_OTH_CCB_Wo rkforce_Transition_Roadmap_Update_DY4_Q4_25 244.pdf	CCB Workforce Transition Roadmap Update DY4 Q4	04/26/2019 02:13 PM
Create a workforce transition roadmap for	rleep	Other	33_DY4Q4_WF_MDL112_PRES2_OTH_CCB_Workforce_Meeting_Schedule_DY4_Q4_25247.xlsx	CCB Workforce Meeting Schedule DY4 Q4	04/26/2019 02:16 PM
achieving defined target workforce state.	rleep	Other	33_DY4Q4_WF_MDL112_PRES2_OTH_CCB_Wo rkforce_Transition_Roadmap_Update_DY4_Q4_25 246.pdf	CCB Workforce Transition Roadmap Update DY4 Q4	04/26/2019 02:15 PM
Perform detailed gap analysis between current state assessment of workforce and projected future state.	rleep	Other	33_DY4Q4_WF_MDL112_PRES3_OTH_CCB_Wo rkforce_Transition_Roadmap_Update_DY4_Q4_25 249.pdf	CCB Workforce Transition Roadmap Update DY4 Q4	04/26/2019 02:17 PM
Develop training strategy.	rleep	Other	33_DY4Q4_WF_MDL112_PRES5_OTH_CCB_Training_Schedule_DY4_Q4_25253.xlsx	CCB Training Schedule DY4 Q4	04/26/2019 02:34 PM



Page 143 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's goals).	There have been updates during this reporting quarter. Please see attached documentation for details.
Create a workforce transition roadmap for achieving defined target workforce state.	There have been updates during this reporting quarter. Please see attached documentation for details.
Perform detailed gap analysis between current state assessment of workforce and projected future state.	There have been updates during this reporting quarter. Please see attached documentation for details.
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	There are no updates to this milestone for this reporting quarter.
Develop training strategy.	There have been updates during this reporting quarter. Please see attached documentation for details.

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 144 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Milestone/Took Nome	Status	Description	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	Eliu Dale	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description Upload Date
----------------------------------	-----------	-------------------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 145 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One challenge to implementation is the time required to gather and analyze relevant workforce data, particularly given the tens of thousands of employees at Community Care of Brooklyn (CCB) Participant organizations and the fact that job titles and roles vary significantly across Participants. The development of an effective workforce strategy requires a detailed analysis of program needs and the identification of types of employees affected by DSRIP activities. CCB will gather and analyze information on such factors as the current number of FTEs, type of FTEs, and roles/responsibilities of staff, as compared to the projected future state. While CCB will focus information gathering and analysis on the areas of most relevance to the achievement of DSRIP goals, the scope of this effort and its impact on timing will nonetheless be a concern.

A second challenge is the ability to recruit/hire dedicated staff to support the achievement of DSRIP transformation goals. CCB anticipates that there will be significant numbers of new care manager positions created over the DSRIP period, as well as new care navigators, peer service workers, mental health, and nursing professionals needed. It is also anticipated that the majority of the new positions created will be in outpatient settings, including patient centered medical homes (PCMHs), urgent care centers, Health Homes (HHs), and other ambulatory settings. The numerous Participants and their varied human resources policies could create challenges as we work to hire and recruit for these positions. Additionally, many of the Participant organizations in the CCB network have collective bargaining agreements in place, while many others do not, potentially impacting recruitment efforts. Variation in compensation levels (and the mix of salary and benefits as components of total compensation) across a widely varied group of Participant entities will create challenges as well. CCB will work closely with unions, staff representatives, and other stakeholders through the CCB Workforce Committee and in collaboration with other Brooklyn PPSs. CCB's workforce strategy will be informed by the results of a salary survey and benefit analysis that will help to ensure that compensation levels (including different combinations of salary and benefits) are appropriate and competitive.

Finally, the ability to retrain a significant number of workers and to engage workers to help carry out DSRIP transformations is a challenge. Similar to the issues related to recruitment, CCB will work closely with unions, staff representatives and other stakeholders through our Workforce Committee and in collaboration with other Brooklyn PPSs to develop a comprehensive workforce engagement plan, which is detailed in the Governance section.

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The workforce work stream is highly dependent on the development of detailed clinical operational plans that set forth the operational requirements and specific staffing models that support the care models being pursued for each project. These plans are further described in the



DSRIP Implementation Plan Project

Page 146 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

General Project Implementation section.

Certain modules in the workforce training curriculum will be dependent on the analysis to be conducted in the cultural competency and health literacy work stream. The workforce must be capable of effectively communicating with the patient population and understand the potential challenges and available resources to address health literacy.

The workforce work stream also overlaps with governance (e.g., CCB decision-making related to affected employees) and finance (e.g., the development of the budget and funds flow to Participants and vendors in order to support the workforce strategy).

IT systems and processes, including the degree to which each Participant is clinically integrated (as detailed in the Clinical Integration section) will impact worker job functions and roles/responsibilities. The development of these two work streams is highly interdependent.

Finally, the ability of CCB to meet its DSRIP targets and transition to value-based purchasing will be critical to sustainability overall and, thus, to the sustainability of the newly-envisioned workforce.



DSRIP Implementation Plan Project

Page 147 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Maimonides CSO Workforce Lead	TBD (recruitment underway)	Dedicated Project Manager (PM) in the Central Services Organization (CSO) accountable for development of workforce plans and execution of all workforce-related activities.
Workforce Training Vendor	1199 Training and Employment Fund (TEF) and others TBD	One or more training vendors that can support the execution of workforce-related activities and provide training modules and/or certification training to support workforce re-training needs.
Workforce Committee	Made up of individuals nominated from CCB Participant entities	A group of cross-functional resources (e.g. Workforce PM, Human Resources, Maimonides, 1199 TEF, union representatives, etc.) responsible for overall direction, guidance, and decisions.
Labor Representation	1199, NYSNA, CIR, CSEA, and others TBD	Labor groups that can provide insights and expertise into likely workforce impacts, staffing models, and key job categories that will require retraining, redeployment, or hiring.



Run Date: 06/28/2019

Page 148 of 670

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.7 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Maimonides CSO Workforce Staff	Leaders of workforce activities	Provide oversight and input to development of workforce strategies, training needs assessment, and subsequent training strategy.
HR Leads of CCB Participants	Supportive of HR data collection	Support data collection of compensation and benefit information, current state workforce information and potential hiring needs.
Representatives from Larger CCB Participant Entities	Strategic collaborators	Provide insights and information related to potential destinations of redeployed staff.
External Stakeholders		
Training Vendors	Training providers	Provide technical training curriculum development and recruiting support.
Workforce Consultants	Advisers on workforce activities	Support coordination and execution of workforce activities and analyses; conduct baseline workforce data collection.
Institutions of Higher Learning	Advisers on workforce activities	Involved in training and education of workforce.



DSRIP Implementation Plan Project

Page 149 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

CCB is building a Participant database that will, among other functions, be used to record and maintain information with respect to Participant entities' staffing and workforce needs as related to the DSRIP program. The database may also be used to record and track information about Participant staff involvement in targeted CCB training programs. CCB will also be evaluating options for the use of a computer-based learning management system to support training across the PPS and across levels and types of staff, and the IT team will play a key role in evaluating system options and assisting with the roll out of those programs across entities. The Central Services Organization (CSO) will be responsible for collecting and tracking information on workforce needs and for coordinating the implementation of workforce training programs, and there may be systems developed or purchased to support this work. The CSO workforce lead (recruitment underway) will need access to reliable sources of data and information to fulfill her/his responsibilities with respect to monitoring CCB progress against the target workforce state and preparing progress updates (e.g., quarterly reports on DSRIP milestones), and she/he will partner with IT and analytics and reporting leads to accomplish this.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Establishment of a well-trained, patient-focused workforce is foundational to achievement of all CCB and DSRIP-related goals. To ensure that the vision for CCB's workforce can be attained, significant time in DY1 will be spent defining the types and numbers of workers CCB will need to successfully implement DSRIP projects, and comparing that "target state" against the types and numbers of workers currently employed by CCB Participants. We will also invest in assessing the workforce's training needs and, leveraging our understanding of training and the current and target workforce states, develop a comprehensive workforce roadmap.

CCB has established a reporting structure through which this important work can be accomplished. Workforce planning and implementation will be performed jointly through the CSO (with dedicated workforce personnel) and with significant involvement of the CCB Workforce Committee. The Workforce Committee will include representation across CCB Participants, including unions and front-line workers. The Workforce Committee will meet frequently, and be heavily involved in contributing to and reviewing all of the Governance deliverables across DY1. All deliverables and recommendations will also be shared with CCB's Executive Committee for review and approval.

During DY2, CCB will finalize the workforce training strategy and track process against the DSRIP Workforce roadmap, training strategy, and target workforce numbers through regular communication with and reporting to and from CCB Participants. We will leverage our IT systems to ensure timely communication against target workforce numbers, and leverage other tools and metrics (e.g. surveys, training attendance, training satisfaction, etc.) to better understand how workers are impacted through CCB workforce initiatives.



Page 150 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Type File Name		Upload Date
rleep	Other	33_DY4Q4_WF_MDL1110_OTH_CCB_Workforce_Staffing_Impact_(Actuals) _DY4_Q4_25322.xlsx	CCB Workforce Staffing Impact (Actuals)_DY4 Q4	04/26/2019 04:45 PM
rleep	Other	33_DY4Q4_WF_MDL1110_OTH_CCB_Workforce_Staffing_Impact_(Projections) _DY4_Q4_25321.xlsx	CCB Workforce Staffing Impact (Projections)_DY4 Q4	04/26/2019 04:44 PM

Narrative Text:

CCB identified and surveyed 107 Participant organizations who were engaged (contracted) with CCB in DSRIP initiatives during the second half of DY4. CCB sent multiple communications regarding the survey, but not all of the identified Participant organizations responded. CCB's response includes DY4 Q3 & Q4 impact, as requested by NYSDOH.

CCB's forecast is consistent with our previously submitted Target Workforce State report and is based on our current understanding of our DSRIP projects and plans. These estimates may change as we further engage our network partners and initiate additional projects.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 151 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks							
Year	Amount(\$)						
Total Cumulative Spending Commitment through Current DSRIP Year(DY4)	9,671,401.00						

Funding Type	Workforce Spe	ending Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments		
	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY4)		
Retraining	1,805,752.00	1,077,237.00	8,877,995.00	140.52%		
Redeployment	0.00	0.00	0.00	0.00%		
New Hires	0.00	0.00	0.00	0.00%		
Other	426,376.00	85,500.00	1,315,593.00	75.19%		
Total Expenditures	2,232,128.00	1,162,737.00	10,193,588.00	105.40%		

Current File Uploads

Us	er ID File Type	File Name	File Description	Upload Date
----	-----------------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 152 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



IPQR Module 11.12 - IA Monitoring:

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 153 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Instructions:			



DSRIP Implementation Plan Project

Page 154 of 670 Run Date : 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Access to EMRs/Electronic Data Sharing Systems. Many participating providers do not currently have an electronic medical record (EMR). Those who do have an EMR rely on widely different EMR systems with varying capabilities. Additionally, most Participants do not use an electronic care management tool to effectively manage a patient's services. This limited capacity for data exchange creates a risk to achieving effective communication and coordination. To mitigate this risk, CCB will deploy the GSI Health Coordinator electronic web-based care planning tool, the Dashboard, to designate and connect members of patient care teams and document key elements of a patient's care plan, regardless of EMR used. Subject to patient consent, providers involved in the care of a patient will have access to a shared care plan and population health management platform, which includes clinical data from the RHIO, Healthix.
- 2. Primary Care Shortage. There is a risk that there may not be enough PCPs to successfully implement DSRIP programs. To mitigate this risk, CCB will work to expand the effective capacity of current provider networks and engage in developing/deploying new training programs and recruitment activities, including the marketing of new jobs/job functions created as a result of DSRIP efforts.
- 3. Lack of PCMHs. CCB estimates that over half of CCB's PCPs have not yet achieved any level of NCQA Patient Centered Medical Home (PCMH) recognition. To mitigate this risk, CSO staff has been actively engaging physicians and plans to provide technical support to assist with meeting NCQA requirements.
- 4. Patient Engagement. Social factors are often barriers to building and sustaining strong patient-provider relationships. To mitigate this risk, CCB will recruit and train peers to engage chronically ill populations, communicate health information in a culturally competent manner, and connect patients with services.
- 5. Recruiting and Retraining Workforce. A risk to development of an integrated delivery system is the ability of Participants to hire, retain, and train the workforce needed. To mitigate these risks, CCB will implement a large scale training initiative carried out by established vendors.
- 6. Value-Based Payment. There is a risk that the scale and speed of the contracting envisioned by the State (90% of all payments be value based by DY5) may be difficult to achieve. To mitigate this risk, CCB will identify leaders among the smaller practices and work with them to guide them through DSRIP implementation. CCB will also identify and leverage Participants who have already assumed risk in their payment arrangements to pilot and test specific value-based payment programs prior to wider deployment/adoption.
- 7. Financial Uncertainty. There are financial risks including costs associated with implementation, the ability of Participants to collectively achieve outcomes, and the financial health of Participant entities. CCB plans to use early funds to get DSRIP programs running and to invest in the centralized infrastructure that will facilitate overall implementation across the network and thus help to ensure that later payments are achieved.



DSRIP Implementation Plan Project

Page 155 of 670 **Run Date**: 06/28/2019

- 8. Availability of Capital Funds. The availability of capital funds will impact CCB project implementation and performance, as several projects require up-front capital investments. . If capital funding is delayed or not granted this may create a risk to meeting DSRIP goals. To mitigate this risk, CCB will continue to advocate for the favorable review and disposition of Participants' applications. CCB will also work to identify additional sources of capital funding.
- 9. Regulatory Uncertainty. DOH did not grant all of the waiver requests CCB submitted. Where waivers cannot be granted, CCB will work with its Participants to implement projects in a way that does not require regulatory waivers.



Page 156 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify all Participants in the PPS, including providers and CBOs, and explore options for creation of a Participant database.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task As described in the Governance section, finalize Master Services Agreement and distribute to CCB Participants.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop a detailed strategy that defines the role and performance expectations (direct patient care, community support, outreach/education, etc.) for each type of CCB Participant (medical, community-based, social, behavioral, long-term care, etc.) within identified projects that is tailored to the readiness of CCB Participants and commensurate with CCB goals.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Based on strategies created above, develop and execute contracts (or other mechanisms) with providers to provide specified services.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Begin discussions with payers and social service organizations not already identified as CCB Participants and required to support IDS strategy.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish regular meetings or other mechanisms with payers and		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 157 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
social service organizations.										
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify HHs and ACOs (if applicable) within the CCB network and develop a schedule for recurring meetings.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assess current state of CCB HH and ACO (if applicable) population health management systems and capabilities		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Working with the IT Committee, identify, evaluate, and select IT applications required to supplement existing Dashboard/IT capabilities and incorporate into population health management roadmap		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Define coordination strategy for HH and ACOs.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project	_	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 158 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
followed.										
Task PPS trains staff on IDS protocols and processes.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Working with project planning workgroups and the Care Delivery and Quality Committee (which are comprised of clinical and social services providers), develop clinical operations plans for the projects, detailing required protocols, interventions, reporting requirements (including any needed registries for population health management), and other processes.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify the role of each Participant in providing services and incorporate feedback from Participants on roles/responsibilities within the projects.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify PPS IT requirements and systems to support project implementation, data collection and effective care coordination and management		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify staff within each Participating organization that will be responsible for project implementation (e.g. following project protocols, directing patients through care transitions, etc.)		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Establish rapid cycle evaluation programs and other project- appropriate quality improvement mechanisms (such as audits of patient care management plans, assessments of quality and process measures, focus group feedback, and other mechanisms) to ensure that CCB's patients receive appropriate health care and community supports		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4

Providers Associated with Completion:

Abayev Zurab T Md



Page 159 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: 580 Dental Pc	,									
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Calvary Hospital Inc										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Abraham Marthe Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Alliance Health Associates Inc										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Survey providers to gain understanding of existing data-sharing capabilities with Healthix (RHIO)		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Establish partnership with RHIO and CCB Participants who need to receive and/or contribute patient data to serve patient needs		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Based on the data sharing roadmap and other information, develop and implement support processes to ensure that all PPS safety net providers are actively sharing health information, including alerts and secure messaging.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 160 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).										
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•	•		•	•					
Abayev Zurab T Md										
Task Assess eligible Participant EHR use and readiness relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop a work plan/strategy to encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, which may vary based on provider characteristics such as providers' size, services, current status, readiness levels, etc.; develop Participant education and engagement strategy to facilitate understanding of IT requirements		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Recruit or contract for EHR implementation resources as needed		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Implement work plan/strategy by providing technical assistance and other supports for Participant EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Working with the IT and Care Delivery and Quality Committees, review the requirements for population health management (PHM) as defined in the clinical operations plans to identify data collection, reporting, and information exchange needs related to patient registries and other PHM tools.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task In concert with project planning activities, identify systems or		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 161 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
enhancements needed to existing systems to meet identified PHM requirements.										
Task Develop a PHM data collection and reporting roadmap along with mitigation strategies to meet near-term needs for provider participation in PHM		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop and initiate training for Participants on PHM initiatives, including use of interim data collection and reporting solutions, use of EHRs and other available IT solutions.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Initiate PHM data collection, validation/refinement and analysis as required under the clinical operations plans		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Acquire or enhance systems in order to achieve PHM requirements, including the development of patient registries.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Deploy systems and/or enhancements across CCB Participants, including required training to integrate into ongoing PHM initiatives.		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abayev Zurab T Md Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Identify current status of CCB Primary Care providers achieving		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 162 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PCMH status.										
Task Identify clinical champions and operational leaders in each primary care provider organization to develop and lead each of their providers/sites along the path to NCQA PCMH 2014 Level 3 recognition		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Working with IT and Care Delivery and Quality Committees, develop centralized technical assistance programs to assist primary care practices.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop timeline and phased approach to providing technical assistance to primary care practices, taking into consideration the practices' PCMH status as identified in Step #1		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Deploy technical assistance program to primary care practices as necessary per the step above and refine program over time.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Engage the major Medicaid MCOs for participation in CCB activities		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task In collaboration with the Finance Committee and MCOs, develop reporting processes and tools to collect MCO data		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Establish reporting mechanisms to obtain and analyze Medicaid MCO and CCB Participant data relative to utilization, performance, and payment		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop goals/objectives for Medicaid MCO "workgroup" and convene first meeting		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Document Medicaid MCO "workgroup" actions and minutes and provide regular reports to Executive Committee		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 163 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.										
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop provider value-based compensation framework/growth plan through CCB Finance Committee		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop provider education and engagement strategy to elevate understanding of value-based payments among Participants		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Collect and analyze performance and outcomes data by CCB Participants and providers (see the Performance Reporting section for more details regarding data collection)		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Working with the Finance Committee and taking into consideration input from the Care Delivery and Quality Committee, develop recommendation for allocation of community good pool funds (provider bonus payments) to reflect CCB Participant and provider performance relative to patient outcomes		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Present recommendation for allocation of community good pool funds to Executive Committee.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Issue first provider bonus payments for high-performing Participants exceeding outcome and quality; refine process and payments on a continual basis.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Present recommendation for allocation of DSRIP bonus payments and/or shared savings to Executive Committee.		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Working with the Finance Committee and taking into consideration input from the Care Delivery and Quality Committee, develop recommendation for allocation of DSRIP bonus payments and/or shared savings to reflect CCB Participant and provider performance relative to patient outcomes.		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #11	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 164 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.										
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Convene workgroups to develop clinical operations plans, detailing patient flow and engagement strategies		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify key Participants, including CBOs, for each project and ensure Participant information (including information on specific services and cultural/linguistic and ethnic competencies) is updated/accurate in Participant database (mentioned in a previous milestone)		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Develop patient engagement and activation protocols for projects, including specific targeted populations or interventions		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Develop recruitment plan for community health workers, care/peer managers and others		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Recruit initial group of community health workers, care/peer managers and others and train on engagement strategies		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Solicit feedback from new staff on patient engagement and activation protocols, understanding that community health workers and care/peer managers will have unique perspectives on engaging this population		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Begin patient outreach, engagement, screening/assessment, navigation activation and education for high priority projects and populations		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Patients are engaged in the integrated delivery system		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 165 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found

Prescribed Milestones Narrative Text

All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	
care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	
additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	Ì
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	ļ
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	



Page 166 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 167 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 168 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

IPQR Module 2.a.i.4 - IA Monitoring
Instructions:



Page 169 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 2.a.iii and corresponding mitigation strategies that will be used are described below:

- 1. Access to EMRs/Electronic Data Sharing Systems: Many participating providers do not currently have an electronic medical record (EMR). Those who do have an EMR rely on widely different EMR systems with varying capabilities. Additionally, most Participants do not use an electronic care management tool that enables information sharing across providers to effectively manage a patient's services. This lack of information technology (IT)/EMR infrastructure and limited capacity for data exchange creates a risk to achieving effective communication and coordination across CCB Participants. To mitigate this risk, CCB will leverage the GSI Health Coordinator electronic web-based care planning tool, the Dashboard, as a way to designate and connect members of patient care teams and document key elements of a patient's care plan, regardless of EMR used. Subject to patient consent, providers involved in the care of a patient will have access to this shared care plan and population health management platform, which includes key clinical data from the Regional Health Information Organization (RHIO), Healthix.
- 2. Provider Awareness of Health Homes: Engaging patients in this project will rely heavily on referrals to health homes from PPS providers. It is critical that referring providers are knowledgeable about health homes and care management services available. To mitigate the risk that providers are unaware of health home services, CCB will educate Participants about the specific services health homes offer, how they serve the patient, and create a simple referral process. The Care Delivery and Quality Committee and Care Management Workgroup will oversee development of these protocols, definition of roles and responsibilities with respect to the protocols and the project care model, and monitor progress to assess effectiveness and recommend changes, as needed.
- 3. Coordinating Care Across Multiple Settings: Most people receive health care and other services from multiple providers. Health home care management helps to connect these providers, bringing together a patient's care team across multiple institutions using a shared care plan. This model of care will be new for some CCB Participants who may be accustomed to providing care exclusively within the four walls of their organizations. To mitigate the risk associated with this change, CCB will expand the use of interdisciplinary team building modules that Maimonides developed with 1199SEIU Training and Employment Funds (TEF) in which PCPs, psychiatrists, care managers and other providers participate together
- 4. Insufficient Care Management Workforce: As health home enrollment has expanded, it has become clear that there is an insufficient workforce of care management staff to meet the needs of the Brooklyn population. To mitigate this risk, CCB will work with the TEF and others to identify and train capable care management workers.
- 5. Patient Engagement and Compliance: Actively engaging patients can be challenging, especially when there are language and cultural barriers. To mitigate this risk, CCB will incorporate cultural competency training into its curriculum for providers. CCB will leverage its experience working with the two health homes in its network that have been successful in engaging and retaining patients in care. CCB will work with them to continue



DSRIP Implementation Plan Project

Run Date: 06/28/2019

Page 170 of 670

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

to test new engagement and compliance strategies and spread them to other providers in the PPS. CCB will regularly review performance data to determine which strategies are most effective and tweak less effective strategies as needed.



Page 171 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	46,200

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	11,550	23,100	34,650	46,200
PPS Reported	Quarterly Update	0	14,422	0	22,158
	Percent(%) of Commitment	0.00%	62.43%	0.00%	47.96%
IA Approved	Quarterly Update	0	14,304	0	22,109
IA Approved	Percent(%) of Commitment	0.00%	61.92%	0.00%	47.85%

Marning: PPS Reported - Please note that your patients engaged to date (22,158) does not meet your committed amount (46,200) for 'DY4,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
rleep	Other	33_DY4Q4_PROJ2aiii_MDL2aiii2_PES_OTH_CCB_Actively_Engaged_Patient_List_2aiii_ DY4_Q4_25440.xlsx	CCB Actively Engaged Patient List 2aiii DY4 Q4	04/29/2019 12:36 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY4,Q4.



Page 172 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of Participants, including Health Homes (HH) and PCMH PCPs, to participate in project planning.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a workplan and timeline to develop the clinical operations plan (COP) and strategy for Health Home at-risk.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify the clinical and social diagnoses/factors that define the HH At Risk Population		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop COP to include all Domain 1 requirements and protocols detailing policies and procures, patient and work flows, defined target population, staffing models, roles of CBOs & Health Homes, training and recruitment policies, referral to support services, evidence based guidelines, technology resource requirements, and desired metrics to track performance.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create a comprehensive care management plan with definitive roles for the care team members (e.g., HHs and PCMH PCPs) to include in the COP and overall strategy.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Assess workforce requirements and training needs to implement program		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit the initial COP to the Care Delivery and Quality (CDQ)		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 173 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Committee for review and approval recognizing that the COP will be modified over time based on findings of rapid cycle evaluation.										
Task In collaboration with Finance Committee, develop financial model to support implementation of additional care management requirements.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop training and recruitment strategy to meet project requirements.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Recruit and train new staff and/or retrain existing staff.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task The Health Home At-Risk program is established		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Abayev Zurab T Md										
Task Identify current status of CCB Primary Care providers achieving PCMH status.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify clinical champions and operational leaders in each primary care provider organization to develop and lead each of their providers/sites along the path to NCQA PCMH 2014 Level 3 recognition		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Working with IT and Care Delivery and Quality Committees, develop centralized technical assistance programs to assist primary care practices.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop timeline and phased approach to providing technical assistance to primary care practices, taking into consideration the practices' PCMH status as identified in Step #1		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 174 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Deploy technical assistance program to primary care practices as necessary per the step above and refine program over time.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abayev Zurab T Md Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Case Management / Health Home	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Astor Home For Children Fbt Task	T	<u> </u>	T	T	 		· · · · · · · · · · · · · · · · · · ·			
PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Survey providers to gain understanding of existing data-sharing capabilities with Healthix (RHIO)		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Establish partnership with RHIO and CCB Participants who need to receive and/or contribute patient data to serve patient needs		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Based on the data sharing roadmap and other information, develop and implement support processes to ensure that all PPS safety net providers are actively sharing health information, including alerts and secure messaging.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	
Milestone #4	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 175 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abayev Zurab T Md Task Assess eligible Participant EHR use and readiness relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/01/2015	03/13/2016	10/01/2015	03/13/2016	03/31/2016	DY1 Q4
Task Develop a work plan/strategy to encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, which may vary based on provider characteristics such as providers' size, services, current status, readiness levels, etc.; develop Participant education and engagement strategy to facilitate understanding of IT requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Implement work plan/strategy by providing technical assistance and other supports for Participant EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Working with the IT and Care Delivery and Quality Committees, review the requirements for population health management (PHM) as defined in the clinical operations plans to identify data		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 176 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
collection, reporting, and information exchange needs related to patient registries and other PHM tools.										
Task In concert with project planning activities, identify systems or enhancements needed to existing systems to meet identified PHM requirements.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop a PHM data collection and reporting roadmap along with mitigation strategies to meet near-term needs for provider participation in PHM		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop and initiate training for Participants on PHM initiatives, including use of interim data collection and reporting solutions, use of EHRs and other available IT solutions.		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Initiate PHM data collection, validation/refinement and analysis as required under the clinical operations plans		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Acquire or enhance systems in order to achieve PHM requirements, including the development of patient registries.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Deploy systems and/or enhancements across CCB Participants, including required training to integrate into ongoing PHM initiatives.		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Work with project planning work group to review Health Home care management plan for applicability to broader population		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Design outreach/intake/assessment process for HH at Risk population that includes development of written comprehensive care management plan.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Train staff on developing and updating comprehensive care management plans for patients.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 177 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Deploy technology solutions that include comprehensive care management plans.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Comprehensive care management plan developed for each patient.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md										
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	Case Management / Health Home	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify participating primary care practices and assess their care management staffing needs to meet care management service needs of target population.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop care management service standards, provider roles and responsibilities, and information sharing procedures among PCMH and Health Home Providers as part of the COP process described above.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Facilitate partnerships with Brooklyn Health Home and Coordinated Behavioral Care Health Home, their downstream Care Management Agencies (CMAs), and PCPs		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide training to participating PCPs, HHs, and CMAs on the standards, roles, and information sharing procedures.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 178 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:		•								
Abayev Zurab T Md										
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	Case Management / Health Home	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Identify Participants, including community-based organizations (CBOs) and other relevant local government units, that can provide needed social support services to the HH at Risk population.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task As part of the COP process described above, develop policies and procedures for partnerships between PCPs, CBOs, HHs, and other Participants, to include use of technology solutions that could facilitate and document partnerships.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop contractual agreements between CCB and PCPs and other Participants to provide needed medical, behavioral, and social support services to patients.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has included social services agencies in development of risk		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 179 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
reduction and care practice guidelines.										
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Convene a working group to meet regularly to review/develop CCB-wide standard evidence-based practice guidelines for management of chronic diseases.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task As part of the COP process described above, the working group will review/develop collaborative evidence-based practice guidelines for the target population.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Working with CBOs, develop and identify educational and training materials suitable to the needs, culture, and language of the target populations.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Disseminate evidence-based practice guidelines and educational materials across the CCB network.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Uplo

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing	
participating HHs as well as PCMH/APC PCPs in care coordination within	
the program.	
Ensure all eligible primary care providers participating in the project meet	
NCQA (2011) accredited Patient Centered Medical Home, Level 3	
standards and will achieve NCQA 2014 Level 3 PCMH and Advanced	
Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up.	



Page 180 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Develop a comprehensive care management plan for each patient to	
engage him/her in care and to reduce patient risk factors.	
Establish partnerships between primary care providers and the local	
Health Home for care management services. This plan should clearly	
delineate roles and responsibilities for both parties.	
Establish partnerships between the primary care providers, in concert	
with the Health Home, with network resources for needed services.	
Where necessary, the provider will work with local government units	
(such as SPOAs and public health departments).	
Implement evidence-based practice guidelines to address risk factor	
reduction as well as to ensure appropriate management of chronic	
diseases. Develop educational materials consistent with cultural and	
linguistic needs of the population.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 181 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 182 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

IPQR Module 2.a.iii.5 - IA Monitoring
Instructions:



Page 183 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project 2.b.iii – ED care triage for at-risk populations

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 2.b.iii and corresponding mitigation strategies that will be used are described below:

- 1. Access to Services. Target patients for this project may use the emergency department (ED) for non-emergent care because they do not have an established relationship with a primary care provider (PCP) and/or because they cannot access care in a timely manner when they need it. In addition to primary care practices not operating 24/7, some patients have challenges scheduling timely appointments for more urgent issues. Combined, these barriers to access may increase the likelihood and frequency of ED use. To mitigate these risks, CCB will work with PCPs to achieve PCMH Level 3 designation, a key component of which is offering same-day appointments and open access scheduling. CCB will also work with select primary care practices to extend hours on nights and weekends through a variety of mechanisms including recruitment of new PCPs. CCB has also requested capital to expand capacity via new primary care and urgent care sites.
- 2. Changing Patient Behavior. As discussed above, CCB will work with Participant providers, especially urgent care centers and PCPs, to make health care services more accessible to beneficiaries outside of the ED. CCB will then engage the target population to educate them about new services available and to promote utilization of these alternatives to the ED. To mitigate the risk that patients may continue to use the ED, CCB will consider connecting patients to care managers who are available 24/7, partnering with urgent care centers that meet CCB's standards, and utilizing the web-based care planning tool, the Dashboard, to coordinate care among providers.



Page 184 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	12,900

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	3,225	6,450	9,675	12,900
PPS Reported	PPS Reported Quarterly Update		1,512	0	2,375
	Percent(%) of Commitment	0.00%	23.44%	0.00%	18.41%
IA Ammunicad	Quarterly Update	0	1,508	0	2,375
IA Approved	Percent(%) of Commitment	0.00%	23.38%	0.00%	18.41%

Marning: PPS Reported - Please note that your patients engaged to date (2,375) does not meet your committed amount (12,900) for 'DY4,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
rleep	Other	33_DY4Q4_PROJ2biii_MDL2biii2_PES_OTH_CCB_Actively_Engaged_Patient_List_2biii_ DY4_Q4_25481.xlsx	CCB Actively Engaged Patient List 2biii DY4 Q4	04/29/2019 04:42 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY4,Q4.



Page 185 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Stand up program based on project requirements		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of Participants to participate in project planning for ED Triage program.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a workplan and timeline to develop the clinical operations plan (COP) and strategy for the ED care triage program.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop COP to include all Domain 1 requirements and protocols detailing policies and procures, patient and work flows, defined target population, staffing models, roles of CBOs & Health Homes, training and recruitment policies, referral to support services, evidence based guidelines, technology resource requirements, and desired metrics to track performance.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Assess workforce requirements to implement program		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Submit the initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task In collaboration with Finance Committee, develop financial model to support implementation of ED care triage program requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop training and recruitment strategy to meet project requirements.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Recruit and train new staff and/or retrain staff where applicable.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Participating EDs will establish partnerships to community	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 186 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity										
between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable										
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md			,							
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md										
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Interfaith Medical Center										
Task Identify all participating CCB PCPs for outreach.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify all appropriate CCB PCP's current status of EHR use, PCMH status, and identify clinical champions.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As discussed in project 2.a.i, CCB will develop and deploy technical assistance programs to assist PCPs in meeting Level 3 NCQA 2014 PCMH recognition and obtaining Meaningful Use		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 187 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Stage 2 certified EHRs.										
Task Convene workgroup of PCPs, practice managers, and ED managers to evaluate technology options and develop process and timeline for establishing connectivity between EDs and PCPs, including real-time encounter notifications to HH care managers.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Deploy technology solutions for ensuring real-time notification between Participant Entities and appropriate Health Home Care Managers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Train staff on technology used to establish connectivity between EDs and PCPs and real time encounter notification to HH care managers.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Partnerships have been established between EDs and PCMH Level 3 PCPs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources is in place.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Assess current capability and performance within CCB EDs to successfully make timely follow up appointments with PCPs.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify process changes and staffing requirements to achieve project goals.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	
Task		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 188 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop patient navigator job responsibilities, including any applicable policies & procedures and assessment tools needed to meet project requirements.										
Task Identify care management agencies for participation.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop an outreach strategy to hire patient navigators; refer to Health Homes and PCMHs.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Recruit and hire patient navigators according to workforce needs.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Provide training to patient navigators on processes and procedures and revise training over time as needed.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Patient navigators are deployed and able to help schedule PCP appointments and connect patients to needed community support resources including Health Homes and social support services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:				•	•					
Maimonides Medical Center Milestone #5	<u> </u>	<u> </u>			<u> </u>					
Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 189 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.										
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

	Milestone Name	User ID	File Type	File Name	Description	Upload Date	
--	----------------	---------	-----------	-----------	-------------	-------------	--

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	
For patients presenting with minor illnesses who do not have a primary	
care provider: a. Patient navigators will assist the presenting patient to receive an	



Page 190 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	
b. Patient navigator will assist the patient with identifying and accessing	
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider).	
Established protocols allowing ED and first responders - under	
supervision of the ED practitioners - to transport patients with non-acute	
disorders to alternate care sites including the PCMH to receive more	
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



Page 191 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	Heer ID	Eile Tyne	File Name	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 192 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

IPQR Module 2.b.iii.5 - IA Mo	nitoring		
Instructions:			



Page 193 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 2.b.iv and corresponding mitigation strategies that will be used are described below:

- 1. Effective Linkages to Home-Based and Social Services. There are challenges to effectively linking patients with appropriate home-based and social services post-discharge. This is a risk to this project because success relies on effective linkages to home-based and social services. To mitigate this risk, CCB will develop policies and procedures requiring the use of the LACE or another risk assessment tool and care management follow up for a 30-day period post-discharge, as well as patient education materials that meet the cultural and linguistic needs of our population. CCB is planning to employ Critical Time Intervention aimed at ensuring smooth transitions for individuals with serious mental illness. CCB has developed a close working relationship with many social service CBOs as part of the Brooklyn Health Home program and will build on this base to connect patients with available programs and resources. Lastly, CCB will assess the need for more medically complex units in skilled nursing facilities (SNFs) and SNF staff training to prevent readmissions.
- 2. Provider Communication and Coordination Around Care Transitions. There are barriers to effective communication and coordination between hospitals and community providers that often complicate patients' transitions. Coordination challenges are often the underlying cause of unnecessary readmissions. To mitigate this risk, care team members will use a web-based care planning tool, the Dashboard, to communicate and coordinate care across the providers involved in a patient's transition. Through the Dashboard, providers in the hospital can communicate with a care manager, community-based organizations (CBO), or the patient's PCP, and other members of the care team. CCB will ensure provider input and buy-in as care transition protocols are developed through the Care Delivery and Quality Committee and planning workgroup, both of which include provider representatives from key project Participants. Participants will be charged with ensuring that the project is implemented as specified in the clinical operations plan and in the contractual agreement which will bind each Participants.
- 3. Timely Notifications. CCB hospital Participants have varying policies and procedures for notifying care managers or other providers involved in a patient's care about discharge from the hospital. Often, hospitals do not know that a patient has a care manager, and care managers do not know when their patients are admitted to a hospital. These factors create a risk to effective care planning. Automatic alerts about hospital admissions and discharges from the RHIO, provide key information to care team members, enabling them to participate in discharge planning. CCB will work with Participant hospitals and primary care practices not already connect to the RHIO to establish connections. CCB Participant hospitals will use a risk assessment tool to project patients' length of stay/date of discharge.
- 4. Engaging Medicaid Managed Care Organizations (MCOs). Ensuring the longevity of new care transition protocols will require their financial sustainability; however, under many existing payment arrangements, provider activity to coordinate care transitions would not be recognized and adequately reimbursed by the payer. CCB will mitigate this risk by consulting with MCOs in protocol development and the development of payment models that support the project's care model at the outset of DSRIP implementation. Maimonides will leverage its experiences from the HARP pilot in which it worked with HealthFirst and the Brooklyn Health Home to establish a total cost of care model and shared savings with participating providers.



Page 194 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks					
Actively Engaged Speed	Actively Engaged Scale				
DY3,Q4	10,500				

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	2,625	5,250	7,875	10,500
PPS Reported	Quarterly Update	0	3,654	0	8,652
	Percent(%) of Commitment	0.00%	69.60%	0.00%	82.40%
IA Approved	Quarterly Update	0	3,649	0	8,651
IA Approved	Percent(%) of Commitment	0.00%	69.50%	0.00%	82.39%

Marning: PPS Reported - Please note that your patients engaged to date (8,652) does not meet your committed amount (10,500) for 'DY4,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
rleep	Other	33_DY4Q4_PROJ2biv_MDL2biv2_PES_OTH_CCB_Actively_Engaged_Patient_List_2biv_ DY4_Q4_25442.xlsx	CCB Actively Engaged Patient List 2biv DY4 Q4	04/29/2019 12:39 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 195 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of Participants including hospitals, PCPs, Health Homes, care management agencies, social service agencies and other community-based organizations, to participate in project planning.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a workplan and timeline to develop the clinical operations plan (COP) for the care transitions model.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop COP to include all Domain 1 requirements and protocols detailing policies and procures, patient and work flows, defined target population, staffing models, roles of CBOs & Health Homes, training and recruitment policies, referral to support services, evidence based guidelines, technology resource requirements, and desired metrics to track performance.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit the initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task In collaboration with Finance Committee, develop financial model to support implementation of 30-day care transitions plan requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop training and recruitment strategy to meet project requirements.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 196 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will										
ensure appropriate post-discharge protocols are followed. Task										
A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Identify and engage the major Medicaid MCOs and Health Homes (HHs) and develop regular meeting schedule.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Working in concert with MCOs and as part of the COP, develop data sharing and transition of care protocols, including coordination of care strategies, identification of HH-eligible patients.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Deploy trainings and disseminate training materials to providers.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Working in concert with MCOs, develop payment strategy for transition of care services.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Transition of care protocols including input from Medicaid MCOs and HHs are developed and documented.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure required social services participate in the project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify appropriate community-based organizations (CBOs) for participation in workgroup.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify social services with greatest impact on preventing readmissions.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 197 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Assess the availability and level of engagement of social services in the CCB network.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Via contractual agreements, incorporate social services agencies in planning and implementation of care transitions model.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md										
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: 096907903shashkov Lyudmyla	roviders Associated with Completion:									
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Hospital</u>	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Interfaith Medical Center										
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP, discussed previously, includes policies and procedures related to early notification of planned discharges as well as providing care manager access into the hospital discharge process.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Train transition care managers on transition of care protocols and discharge processes.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 198 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task In line with COP, recruit new hires and/or retrain current workforce to occupy role of transition care manager		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Connect transition care managers and transitional care nurses with hospitals' current discharge supervisor and technology needs.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP, discussed previously, will include policies and procedures to include the recording of 30-day care transitions plan to be shared between all approved parties involved.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Evaluate care transition plan requirements and evaluate potential technology solutions.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Deploy interoperable care transition plan technology to all participating Hospitals, care management agencies, and PC practices.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Train providers to use technology to enable care transition team to communicate with assigned PCPs and care management agencies regarding the recorded care transitions plan.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The COP includes a description of standard content of the comprehensive care transitions plan that covers a 30 day period post discharge.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 199 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
As described above, incorporate the 30-day transition of care timeframe into technology solution for care transition plan and provide training to providers.										
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

			•		
Batt 4 B1			F'I M	.	
Milestone Name	User ID	File Type	File Name	Description	Upload Date
Milestorie Harrie	030.15	The Type	I no rume		Opioaa

No Records Found



Page 200 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model	
with all participating hospitals, partnering with a home care service or	
other appropriate community agency.	
Engage with the Medicaid Managed Care Organizations and Health	
Homes to develop transition of care protocols that will ensure appropriate	
post-discharge protocols are followed.	
Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned	
discharges and the ability of the transition care manager to visit the	
patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided	
to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 201 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 202 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Instructions:	



Page 203 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project 3.a.i – Integration of primary care and behavioral health services

☑ IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.a.i and corresponding mitigation strategies that will be used are described below:

- 1. Participant Resources to Effectively Co-locate Services: There are significant barriers to co-location, including: costs; disruption of services at practices if construction is required and the administrative/time demands of reconfiguring workflows and schedules. To mitigate these risks, CCB will pair organizations that have successfully co-located with Participants who are new to co-location. This partnership will facilitate information sharing, technical assistance and coaching to the Participants' staff new to co-location. CCB will leverage lessons learned through the Brooklyn Health Home and promote virtual co-location of primary care and behavioral health services through the use of the GSI Health Coordinator webbased care planning tool, the Dashboard
- 2. Participant Resources to Effectively Implement the IMPACT Model: Time and resource constraints will affect Participants' ability to implement the IMPACT model. To mitigate this risk, CCB will offer participating providers and their staff training on the IMPACT model and screening tools. Training consultants will assist practices in adopting the IMPACT model and work to minimize burdens for providers, such as offering access to care management services and connectivity through the Dashboard.
- 3. Shortage of Psychiatrists. The Brooklyn Community Needs Assessment identified a shortage of psychiatrists in Brooklyn. To mitigate this risk, CCB will promote the use of the IMPACT model. The use of the collaborative care model significantly improves the availability of psychiatrists, as the role of the psychiatrist shifts from providing direct care to consultant for the most prevalent behavioral health disorders in the population. CCB recognizes potential to expand the use of collaborative care beyond the management of mild to moderate depression, and will seek to manage other chronic behavioral health disorders through the collaborative care model after successful implementation of IMPACT. As part of broader workforce efforts, CCB will focus recruitment efforts to attract and retain nurses, licensed social workers, and psychologists who are qualified to perform therapist and depression care manager roles at participating sites. CCB will reach out to other PPSs in the region to collaborate on workforce issues that may impact recruitment strategies. CCB anticipates that the shift to value-based care will mitigate the shortage of psychiatrists, as the current system of care promotes a higher volume of visits than would be needed in a value-based system.
- 4. Stigma Associated with Behavioral Health Conditions. For the target patient population, social stigma related to lack of understanding about the medical model of mental illness may result in poor adherence with behavioral health recommendations. PCPs unfamiliar with managing and working with individuals with behavioral health conditions may have a hard time adopting all three care models. To mitigate this risk, CCB will undertake education and outreach for both patients and providers. Patient education will focus on increasing knowledge about mental illness and the importance of adherence to care. Resources, including peer coaches, will be used to provide education and support to patients. Provider education and training will be specific to the care models providers are adopting (IMPACT or physical co-location). In all models, ongoing case conferencing between PCPs and behavioral health specialists will help reduce stigma and continuously educate and train PCPs about individuals with behavioral health conditions and their needs. The adoption of IMPACT model mitigates the identified risks because it has been shown to effectively reduce the stigma associated with behavioral health conditions.



Page 204 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks										
Actively Engaged Speed	Actively Engaged Scale									
DY4,Q4	49,800									

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	12,450	24,900	37,350	49,800
PPS Reported	Quarterly Update	0	53,390	0	87,448
	Percent(%) of Commitment	0.00%	214.42%	0.00%	175.60%
IA Approved	Quarterly Update	0	52,966	0	87,141
IA Approved	Percent(%) of Commitment	0.00%	212.71%	0.00%	174.98%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
rleep	Other	33_DY4Q4_PROJ3ai_MDL3ai2_PES_OTH_CCB_Actively_Engaged_Patient_List_3ai_DY4 _Q4_25443.xlsx	CCB Actively Engaged Patient List 3ai DY4 Q4	04/29/2019 12:41 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 205 of 670 Run Date: 06/28/2019

DSRIP

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.a.i.3 - Prescribed Milestones

	Models Selected	
Model 1	Model 2	Model 3

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Abayev Zurab T Md			1	T							
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
096907903shashkov Lyudmyla		Ι	1	I	1	1					I
Convene working group of Participants to participate in project planning and develop regular meeting schedule.			Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create and collect surveys to identify practices with interest and capacity (space, panel size) for behavioral health co-location, as well as status of technical assistance to meet NCQA PCMH Level 3 Recognition under 2014 standards.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create a clinical operations plan (COP) for			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 206 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
implementing behavioral health co-location.											
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.			Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all project participants.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task As referenced in project 2ai, develop and implement technical assistance to participating practices as needed to achieve NCQA 2014 Level 3 recognition.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Provide assistance to participating practices as needed to implement behavioral health co-location as outlined in COP. Assistance may include advising around or providing practices with staffing to ensure availability of behavioral health services.			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop training for participants in behavioral health co-location, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices.			Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Deliver training to participants in behavioral health colocation and develop a process for assessing the effectiveness of training.			Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Revise COP and provide updated implementation support as needed.			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 207 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate collaborative care practice guidelines and protocols into the COP, described previously.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Use survey or engage partners to assess need for training in evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced above, provide training and technical assistance to participating practices on evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop policies and procedures for updating guidelines, protocols, and training, based on feedback and project performance.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by			Provider	Practitioner - Primary Care Provider (PCP)	Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 208 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

1		I	1					ı			
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
documentation in Electronic Health Record.											
Providers Associated with Completion:											
Abayev Zurab T Md	1	T	I	Г	1	 		I	<u> </u>		T
Incorporate screening and warm transfer guidelines			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
and protocols into the COP, as described above.			1 10,000		Completed	0770172010	12/01/2010	0770172010	12/01/2010	12/01/2010	D11 Q0
Task					+						
Use survey or engage partners to assess need for											
technical support and training in screening protocols,			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
including documentation and warm transfer											
Task											
Explore technology options for documenting behavioral			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
health screenings and warm transfers in EHRs or care			Project		Completed	07/01/2015	00/30/2010	07/01/2015	00/30/2010	00/30/2010	DIZQI
management platforms.											
Task											
As referenced earlier, provide training and technical											
assistance to participating practices to implement			Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
screening protocols and document warm transfer, as											
outlined in COP.											
Task											
Develop performance reporting structure in order to											21/2 2 /
ensure that 90% of patients are receiving behavioral			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
health screenings, and adjust protocols on an ongoing											
basis and as necessary based on performance. Milestone #4					-						
Use EHRs or other technical platforms to track all	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
patients engaged in this project.	D12 Q4	iviouei i	Fioject	IN/A	Completed	07/01/2013	03/31/2017	07/01/2013	03/31/2017	03/31/2017	D12 Q4
Task					1						
EHR demonstrates integration of medical and											
behavioral health record within individual patient			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
records.											
Task					+						
PPS identifies targeted patients and is able to track			.			0.4/0.4/0.4/5	00/04/004	0.4/0.4/0.4/5	00/04/224=	00/04/004=	D)/0.0 /
actively engaged patients for project milestone			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
reporting.											
Task											
Review NYS DOH guidance and definitions of patient			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
engagement for this project											
Task			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 209 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.											
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Evaluate options for integrating medical and behavioral records within EHRs or other platforms on the basis of co-location and collaboration arrangement including consideration of regulatory issues.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide training and technical assistance to participating providers to integrate medical and behavioral health records within EHR or other platforms.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:			•		•	,					
Abayev Zurab T Md Task			Provider	Mental Health	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 210 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and
Primary care services are co-located within behavioral Health practices and are available.											Quarter
Providers Associated with Completion:	I				l						
096907903shashkov Lyudmyla Task	T		1		T	1		<u> </u>			
Convene working group of Participants to participate in project planning and develop regular meeting schedule.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create and collect surveys to identify practices with interest and capacity (space that meets regulatory requirements, panel size) for primary care co-location, as well as status of technical assistance to meet NCQA PCMH Level 3 Recognition under 2014 standards.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create a clinical operations plan (COP) for implementing primary care co-location.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.			Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all project participants.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced in project 2ai, develop and implement technical assistance to participating practices as needed to achieve NCQA 2014 Level 3 recognition.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Provide assistance to participating practices as needed to implement primary care co-location as outlined in COP. Assistance may include advising around or providing practices with staffing to ensure availability of behavioral health services and/or providing guidance on regulatory issues surrounding			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 211 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
co-location such as integrating medical and behavioral health records.											
Task Develop training strategy for participants in primary care co-location, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.			Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement and train interested participants in primary care co-location based on the COP, and revise as needed.			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate collaborative care practice guidelines and protocols into the COP, described previously.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Use survey or engage partners to assess need for training in evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced above, provide training and technical assistance to participating practices on evidence-based care protocols, including medication management and care engagement processes.			Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Develop policies and procedures for updating guidelines, protocols, and training, based on feedback			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 212 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and project performance.											
Milestone #7											
Conduct preventive care screenings, including physical	DY3 Q4	Model 2	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
and behavioral health screenings.											
Task											
Screenings are conducted for all patients. Process			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
workflows and operational protocols are in place to			Fioject		Completed	04/01/2010	03/31/2010	04/01/2010	03/31/2010	03/31/2010	D13 Q4
implement and document screenings.											
Task											
Screenings are documented in Electronic Health			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Record.											
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task											
Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Abayev Zurab T Md											
Task	1										
Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:	•	•	•		•	•					•
096907903shashkov Lyudmyla											
Task				I							
Incorporate screening and warm transfer guidelines			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
and protocols into the COP, as described above.					Completed	3.73.72310	30/31/2010	37,01,2010	35/51/2010	53/51/2010	- ' . ~ .
Task											
Use survey or engage partners to assess need for			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 213 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
technical support and training in screening protocols, including documentation and warm transfer											
Task											
Explore technology options for documenting preventive care screenings and warm transfers in EHRs or care management platforms.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task As referenced earlier, provide training and technical assistance to participating practices to implement screening protocols and document warm transfer, as outlined in COP.			Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Develop performance reporting structure in order to ensure that 90% of patients are receiving preventive care screenings, and adjust protocols on an ongoing basis and as necessary based on performance.			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1



Page 214 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Evaluate options for integrating medical and behavioral records within EHRs or other platforms on the basis of co-location and collaboration arrangement including consideration of regulatory issues.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide training and technical assistance to participating providers to integrate medical and behavioral health records within EHR or other platforms.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Convene working group of Participants to participate in project planning and develop regular meeting schedule.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create and collect surveys to identify practices interested in using IMPACT and need for technical assistance to implement IMPACT Model.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create a clinical operations plan (COP) for implementing IMPACT Model as developed in the workgroup, including plans and resources for staffing.			Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create			Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 215 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and regularly update a strategy for financing project implementation.											
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all partners.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task As referenced in project 2ai, develop and implement technical assistance to participating practices as needed to achieve NCQA 2014 Level 3 recognition.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Provide assistance to participating practices as needed to implement IMPACT Model as outlined in COP. Assistance may include: 1) advising around or providing practices with staffing, including a trained Depression Care Manager and Consulting Psychiatrist meeting requirements of the IMPACT Model to ensure availability of behavioral health services, or 2) providing guidance on regulatory issues surrounding collaboration such as integrating medical and behavioral health records to facilitate communication between primary care sites and other care team staff (depression care manager, psychiatrist, etc.).			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop training strategy for participants in IMPACT Model, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.			Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement and train interested participants in IMPACT Model based on the COP, including how to provide "stepped care", and revise as needed.			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 216 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
engagement.											
Task											
Coordinated evidence-based care protocols are in											
place, including a medication management and care			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
engagement process to facilitate collaboration											
between primary care physician and care manager.											
Task Policies and procedures include process for consulting			Drainat		Completed	07/04/2015	02/24/2017	07/04/2045	02/24/2017	02/24/2017	DY2 Q4
with Psychiatrist.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	D12 Q4
Task											
The COP includes coordinated evidence-based care											
standards and policies, including collaboration with a											
depression care manager, the process for consulting			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
with a psychiatrist, medication management, and											
procedures for care engagement.											
Task											
Use survey or engage partners to assess need for											
training in evidence-based care protocols, including			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
medication management and care engagement											
processes.											
Task											
As referenced above, provide training and technical						04/04/0040	10/01/0010	0.4.10.4.10.4.0	40/04/0040	40/04/0040	5)/0.00
assistance to participating practices on the IMPACT			Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
model standards and guidelines, including medication											
management and care engagement processes. Task											
Develop policies and procedures for updating											
guidelines, protocols, and training, based on feedback			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
and project performance.											
Milestone #11											
Employ a trained Depression Care Manager meeting	DY2 Q4	Model 3	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
requirements of the IMPACT model.											
Task											
PPS identifies qualified Depression Care Manager			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
(can be a nurse, social worker, or psychologist) as			1 10,000		Johnpieleu	01/01/2010	00/01/2017	01/01/2010	00/01/2017	33/31/2017	512 97
identified in Electronic Health Records.											
Task											
Depression care manager meets requirements of			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
IMPACT model, including coaching patients in			_								
behavioral activation, offering course in counseling,											



Page 217 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
monitoring depression symptoms for treatment											
response, and completing a relapse prevention plan. Task Identify or develop as necessary Depression Care Manager training in IMPACT Model, including coaching patients in behavioral activation, relapse, offering course in counseling, monitoring depression symptoms for treatment response, and completing a			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
relapse prevention plan, and share with care management partners.											
Task Work with participating care management agencies as needed to provide IMPACT Model training.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and establish referral agreements with care management organizations to provide qualified Depression Care Managers and psychiatrists to work with PCMH care team in implementing IMPACT model			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
protocols. Task Explore and implement technology options for identifying Depression Care Managers in EHRs or other IT platforms.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Work with PPS partners to identify consulting psychiatrists.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify or develop as necessary IMPACT Model training for consulting psychiatrists, and share with care management and primary care partners.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with care management organizations and practices to develop standardized agreements with consulting psychiatrists to work with primary care			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 218 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
teams in implementing IMPACT model protocols.											
Task Work with participating Psychiatrists as needed to provide IMPACT Model training.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify and assess capabilities of existing mechanisms for tracking outcomes and actively engaged patients through the project and identify additional tracking platforms, as necessary.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and implement an IT strategy for tracking outcomes and actively engaged patients for all projects, including training for Participants, as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop protocols to ensure that 90% of patients are receiving behavioral health screenings, and adjust protocols on an ongoing basis and as necessary based on performance.			Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Incorporate stepped care guidelines and protocols into the COP, as described above.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Incorporate stepped care guidelines in design of documentation and tools for use in EHRs or care management platforms.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 219 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Implement and train interested participants as needed in stepped care, including regular assessment at intervals and appropriate steps for treatment adjustment as outlined in the COP.			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.			Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 220 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Evaluate options for integrating medical and behavioral records within EHRs or other platforms on the basis of co-location and collaboration arrangement including consideration of regulatory issues.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Provide training and technical assistance to participating providers to integrate medical and behavioral health records within EHR or other platforms.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All	
participating eligible primary care practices must meet 2014 NCQA level	
3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral	
health screenings.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	



Page 221 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Fail	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Fail	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



Page 222 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	Heer ID	Eile Tyne	File Name	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 223 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

IPQR Module 3.a.i.5 - IA Monitoring										
Instructions:										



DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

☑ IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.b.i and corresponding mitigation strategies that will be used are described below:

- 1. Competing Demands: Providers have limited time to spend on routine screenings and preventive advice. To mitigate this risk, and to help providers work at the top of their licenses, CCB will support a care model that trains medical assistants and care managers to conduct blood pressure monitoring and other screenings. CCB plans to develop centralized registries to track at-risk patients and trigger outreach and follow up; offer new incentives to providers for screening and education; and use home-based tele-monitoring where appropriate.
- 2. EMRs and Documentation: CCB Participant providers and care team members either do not use EMRs or use different EMRs, some of which do not enable documentation of patient self-management goals. This is a risk because documentation of self-management goals in a patient record is a project requirement. To address this risk, CCB plans to make available the Dashboard as a mechanism for documenting patients' self-management goals. CCB will provide Participant providers with training on the Dashboard and develop workflows to ensure the burden associated with documentation is minimized. Members of the care team will also be trained on documentation. To the extent possible, the care team will also work with patients to document their own self-management goals in a personal health record.
- 3. Lack of PCMHs. CCB estimates that over half of CCB's PCPs have not yet achieved any level of NCQA PCMH recognition. There is a risk that some of these barriers (e.g., level of staff support, technology infrastructure, level of investment, etc.) might be difficult to overcome. To mitigate this risk, Central Services Organization staff has been actively engaging community physicians and plans to provide technical support to assist with meeting NCQA requirements. CCB plans to make population health management tools (e.g., registries, patient tracking, patient care plans) available to PCPs and assign care managers to assist their chronically ill patients as needed.
- 4. Managed Care Organization (MCO) Formularies: Some patients in the target population switch Medicaid MCOs frequently, which often requires that they switch medications due to different plan formularies. Current MCO policies do not allow for 90 day refills, which can also pose a challenge to patient compliance. To mitigate these risks, CCB will work with MCOs to institute policy changes that will promote medication adherence. A MCO representative will sit on the Executive Committee.
- 5. Patient Diversity. Brooklyn is home to a diverse population which may affect a patient's attitude toward how they manage their condition. Patients may decline, be unable, or be hesitant to access health care services because they do not understand the long term effects of hypertension. Patients also have competing needs (e.g., food or housing) that may take precedence over their health care, or face cultural and socioeconomic barriers to accessing services. To mitigate this risk, CCB will engage CBOs that are known and trusted in the communities they serve to engage and provide education to the target population. CCB will work with partners to recruit community residents to serve as peer educators to provide patient education through evidence-based models and ensure its workforce undergoes cultural competency training. CCB will monitor data with respect to patient outcomes and seek feedback from patients, CBOs, and peer coaches to determine whether interventions are successful and make adjustments as appropriate.

Page 224 of 670 Run Date: 06/28/2019



Page 225 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.b.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	20,700

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	5,175	10,350	15,525	20,700
PPS Reported	Quarterly Update	0	8,736	0	12,414
	Percent(%) of Commitment	0.00%	84.41%	0.00%	59.97%
IA Approved	Quarterly Update	0	8,700	0	12,371
IA Approved	Percent(%) of Commitment	0.00%	84.06%	0.00%	59.76%

Warning: PPS Reported - Please note that your patients engaged to date (12,414) does not meet your committed amount (20,700) for 'DY4,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
rleep	Other	33_DY4Q4_PROJ3bi_MDL3bi2_PES_OTH_CCB_Actively_Engaged_Patient_List_3bi_DY4 _Q4_25444.xlsx	CCB Actively Engaged Patient List 3bi DY4 Q4	04/29/2019 12:43 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY4,Q4.



Page 226 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.b.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Establish workgroup to develop evidence-based standards and policies based on the Stanford Model for chronic diseases and the PCMH Model.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Create a clinical operations plan (COP) for implementation of evidence-based management of cardiovascular disease as developed in the workgroup and based on the PCMH Model. The COP will include: 1) procedures for tracking all patients engaged in this project 2)Standards and policies, including the 5 As of Tobacco Control; standardized treatment protocols for hypertension and hyperlipidemia; care coordination teams and processes; blood pressure measurement and monitoring (including population-level monitoring using registries and risk assessment); prescribing practices to increase medication adherence; and person-centered methods, such as setting self-management goals.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Create and administer survey to identify practices' relevant resources, current operations, and capabilities.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Collect and analyze surveys to identify practices' need for technical assistance to implement a comprehensive		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 227 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
cardiovascular disease management program.										
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all project participants.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Provide assistance to participating practices as needed to implement comprehensive, evidence-based cardiovascular disease management, as outlined in COP. Assistance may include helping practices create care coordination teams that include nursing staff, pharmacists, dietitians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop training strategy for participants based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Implement and train interested participants in evidence-based, comprehensive cardiovascular disease management based on the COP, and revise as needed.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Develop a rapid improvement process for reviewing and revising COP.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abayev Zurab T Md Task		Provider	Safety Net Practitioner -	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 228 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter		
EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.			Non-Primary Care Provider (PCP)									
Providers Associated with Completion:												
580 Dental Pc												
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4		
Providers Associated with Completion:												
Abraham Marthe Md	1											
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4		
Task Survey providers to gain understanding of existing data-sharing capabilities with Healthix (RHIO)		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4		
Task Establish partnership with RHIO and CCB Participants who need to receive and/or contribute patient data to serve patient needs		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1		
Task Based on the data sharing roadmap and other information, develop and implement support processes to ensure that all PPS safety net providers are actively sharing health information, including alerts and secure messaging.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4		
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4		
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4		
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4		
Providers Associated with Completion:												
Abayev Zurab T Md	T	Г	I		 				T			
Task Assess eligible Participant EHR use and readiness relative to Meaningful Use and PCMH 2014 Level 3 standards		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4		



Page 229 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Develop a work plan/strategy to encourage, track and support eligible safety net providers in acquiring/implementing certified EHR systems, which may vary based on provider characteristics such as providers' size, services, current status, readiness levels, etc.; develop Participant education and engagement strategy to facilitate understanding of IT requirements		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Recruit or contract for EHR implementation resources as needed		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Implement work plan/strategy by providing technical assistance and other supports for Participant EHR implementation and progress towards Meaningful Use and PCMH standards		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 230 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Assess capabilities of existing mechanisms for prompting completion of the 5 A's of tobacco control, including through participant survey. Identify other platforms offering automated or work driver scheduling system for facilitating tobacco control protocols, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Based on results of assessment, develop plans for using EHRs to prompt providers to complete the 5 A's of tobacco control and include in the COP.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop and provide training to staff on the 5 A's of tobacco control.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Utilizing workgroup, develop standardized treatment protocols for hypertension and elevated cholesterol that are aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF) and incorporate into the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools and/or training materials, as needed, to help practices implement standardized treatment protocols for hypertension and elevated cholesterol as outlined in COP.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task As described earlier, provide technical assistance and/or training		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 231 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
to participating practices as needed to implement protocols as outlined in COP.										
Milestone #7										
Develop care coordination teams including use of nursing staff,										
pharmacists, dieticians and community health workers to address	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
lifestyle changes, medication adherence, health literacy issues,										
and patient self-efficacy and confidence in self-management.										
Task										
Clinically Interoperable System is in place for all participating		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
providers.										
Task										
Care coordination teams are in place and include nursing staff,		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
pharmacists, dieticians, community health workers, and Health		i Toject		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DIZQT
Home care managers where applicable.										
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Care coordination processes are in place.		1 TOJECT		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DIZQT
Task Utilizing workgroup, develop policies and procedures outlining composition and roles of a care coordination teams, including which functions and provider types, e.g., pharmacists, dieticians, care managers, and outreach workers, can be shared across coordination teams, and incorporate into the COP. COP will include guidance on how nursing staff, pharmacists, dieticians and community health workers can address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Identify technology solution to support communication between care coordination teams and deploy a Clinically Interoperable System to all relevant providers		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task										
Develop tools, e.g., staffing models, as needed, to help practices		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
implement care coordination teams as outlined in COP.										
Task Provide technical assistance, e.g., consultation on staffing models, to participating practices as needed to implement care coordination teams as outlined in COP.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	
Task		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 232 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.										
Task Incorporate policies for providing access to blood pressure checks without copayment or appointment, and plan for training and developing any required staff, in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Meet with MCOs regarding co-payment for BP checks and DME allowance for home blood pressure monitoring as needed		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate plan for training staff on correct blood pressure measurement techniques in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., training materials, as needed, to help practices implement care coordination teams as outlined in COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Disseminate training materials to participating practices to ensure blood pressure measurements are taken correctly with the correct equipment, and track training of targeted personnel as applicable.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 233 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Incorporate in the COP guidelines for identifying patients with repeated elevated blood pressure readings (without hypertension diagnosis) and develop protocols for following up with these patients, including an automated or work driver scheduling system for targeted patients. Guidelines will include suggested registry and stratification methods.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., training materials, as needed, to help practices implement patient identification, stratification and tracking guidelines.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance, e.g., training on population health management, to participating practices, as needed, to implement guidelines for identifying and tracking patients with repeated elevated blood pressure readings and no hypertension diagnosis as outlined in COP.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate in the COP guidelines for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., sample protocols, as needed, to help practices implement prescribing guidelines, such as once-daily regimens or fixed-dose combination pills, as outlined in the COP.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Self-management goals are documented in the clinical record.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	
Task		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 234 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Identify and assess capabilites of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.										
Task Develop and implement an IT strategy for tracking actively engaged patients for all projects, including training for Participants, as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance and training to participating practices as needed to implement documentation and review of patient-driven self-management goals.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Survey and conduct assessment of Participants to identify capabilities of existing mechanisms for making and following up with referrals to community-based programs, to document participation and behavioral and health status changes, and to identify community-based programs. Identify other platforms offering functionality, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Utilizing workgroup, develop policies on warm hand-offs and tracking referrals to community-based programs, including training strategy, and incorporate in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Create and facilitate agreements with CBOs and incorporate processes to facilitate feedback to and from CBOs in the COP.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance, e.g., guidance on referral tracking,		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 235 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
to participating practices, as needed, to implement tracking of referrals to CBOs, including documenting participation and behavioral and health status changes, as outlined in COP.										
Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented protocols for home blood pressure monitoring.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Utilizing workgroup, develop policies and procedures outlining protocols for home blood pressure monitoring and incorporate in the COP.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop tools, e.g., training materials, as needed, to help practices implement protocols for home blood pressure monitoring with follow-up support.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Provide technical assistance, e.g., training, as needed, to implement home blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate guidelines for identifying patients with hypertension and no recent visit, and protocols for following with these patients, including an automated or work driver scheduling system for targeted patients, in the COP. Guidelines include suggested registry and stratification methods.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015		
Task		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 236 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop tools, e.g., training materials, as needed, to help practices implement patient identification, stratification and tracking guidelines, and automated scheduling for targeted patients as outlined in the COP.										
Task Provide technical assistance, e.g., training on population health management, to participating practices, as needed, to implement guidelines for identifying, tracking and scheduling patients with hypertension as outlined in COP.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Use participant survey and conduct assessment to identify capabilities of existing mechanisms for facilitating referrals to NYS Smoker's Quitline. Identify other platforms offering functionality, as necessary.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Incorporate policy and procedure for facilitating referrals to NYS Smoker's Quitline, including training strategy, in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Provide technical assistance, e.g., guidance on referral tracking, to participating practices, as needed, to implement referral and follow-up process.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task If applicable, PPS has implemented Stanford Model through		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 237 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
partnerships with community-based organizations.										
Task Identify Health Homes and community-based programs using the Stanford Model for targeted patient populations and assess, including through survey, capabilities of existing mechanisms for performing "hot spotting", such as collecting REAL data, linking high risk populations to Health Homes, and group visits. Identify other platforms offering functionality, as necessary.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Utilizing workgroup, develop and incorporate policies on identifying high risk patients, warm hand-offs to Health Homes, and group visits, including training strategy, in the COP.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop tools, e.g., linkages to health homes or training materials, as needed, to help practices implement guidelines for identification of high-risk patients and the Stanford Model for chronic disease management as outlined in the COP.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide technical assistance, e.g., training on population health management, to participating practices, as needed, to implement guidelines for identifying high risk patients and the Stanford Model for chronic diseases as outlined in COP.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #18 Adopt strategies from the Million Hearts Campaign.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion: Abayev Zurab T Md										
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.		Provider	Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
096907903shashkov Lyudmyla Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million		Provider	Mental Health	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 238 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Poquiroments	Dragorihad	Departing			Original	Original			Quarter	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	End Date	Reporting Year and Quarter
Hearts Campaign.										
Providers Associated with Completion:	1	•			'	'			•	
096907903shashkov Lyudmyla Task		ı	I		1 1		1		ı	
Utilizing workgroup, develop policies and procedures which										
reflect principles and initiatives of Million Lives Campaign, such		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
as blood pressure follow-up contacts, and incorporate in COP.										
Task										
Develop tools, e.g., training materials, as needed to help										
		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
practices adopt strategies from the Million Hearts Campaign as outlined in COP.										
Task Provide technical assistance, e.g., training, as needed, to help										
practices implement policies and procedures that include		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
				-						
strategies from the Million Hearts Campaign. Milestone #19										
Form agreements with the Medicaid Managed Care organizations										
	DY3 Q4	Project	N/A	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
serving the affected population to coordinate services under this		'								
project. Task										
PPS has agreement in place with MCO related to coordination of										
services for high risk populations, including smoking cessation		Danie et		0	0.4/0.4/0.04.0	00/04/0040	0.4/0.4/0.04.0	00/04/0040	00/04/0040	DV0 04
* ' '		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
services, hypertension screening, cholesterol screening, and										
other preventive services relevant to this project.										
Task Meet with the major Medicaid MCOs to engage them in										
		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
strategies for increasing opportunities across the PPS in										
preventive services. Task										
Form agreements with MCOs to work jointly to coordinate										
services for high risk populations, including smoking cessation		Duningt		Camanlatad	40/04/0040	00/04/0040	40/04/2040	00/04/0040	00/04/0040	DV2 04
* ' '		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
services, hypertension screening, cholesterol screening, and										
other preventive services										
Task Continue meetings with MCOs on an ongoing basis to discuss		Drainet		Commisted	00/04/0047	00/04/0040	00/04/0047	00/04/0040	00/04/0040	DV2 04
		Project		Completed	03/31/2017	03/31/2018	03/31/2017	03/31/2018	03/31/2018	D13 Q4
performance and opportunities for improvement. Milestone #20										
Engage a majority (at least 80%) of primary care providers in this	DY2 Q4	Project	N/A	Completed	04/01/2015	02/24/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
	D12 Q4	Project	IN/A	Completed	04/01/2015	03/31/2017	U4/U1/2U15	03/31/2017	03/31/2017	D12 Q4
project.		Danid	Donatition on D. C.	0	04/04/004=	00/04/004=	04/04/004=	00/04/0047	00/04/0047	DV0.04
Task		Provider	Practitioner - Primary Care	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 239 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS has engaged at least 80% of their PCPs in this activity.			Provider (PCP)							
Providers Associated with Completion:		_			_	_	_			
Abayev Zurab T Md	,	,			,					
Task Maintain accurate database of participating providers and ongoing outreach to ensure continued participation of at least 80% in DSRIP project		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Use participant survey and conduct assessment to identify primary care providers' readiness to implement a program of evidence-based cardiovascular disease management based on NCQA PCMH 2014 standards and elements, and stratify to inform implementation strategy.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4

Prescribed Milestones Current File Uploads

			•	•	
					4
Milestone Name	User ID	File Type	File Name	Description	Upload Date
		File Type	File Name	Description	Upioau Date
		. .		•	4 · · · · · · · · · · · · · · · · · · ·

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	
setting.	
Ensure that all PPS safety net providers are actively connected to EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up, by the	
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control	
(Ask, Assess, Advise, Assist, and Arrange).	



Page 240 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Adopt and follow standardized treatment protocols for hypertension and	
elevated cholesterol.	
Develop care coordination teams including use of nursing staff,	
pharmacists, dieticians and community health workers to address lifestyle	
changes, medication adherence, health literacy issues, and patient self-	
efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a	
copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure	
are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in	
the medical record but do not have a diagnosis of hypertension and	
schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when	
appropriate.	
Document patient driven self-management goals in the medical record	
and review with patients at each visit.	
Follow up with referrals to community based programs to document	
participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring	
with follow up support.	
Generate lists of patients with hypertension who have not had a recent	
visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	
Perform additional actions including "hot spotting" strategies in high risk	
neighborhoods, linkages to Health Homes for the highest risk population,	
group visits, and implementation of the Stanford Model for chronic	
diseases.	
Adopt strategies from the Million Hearts Campaign.	
Form agreements with the Medicaid Managed Care organizations serving	
the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



Page 241 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #2	Pass & Complete	
Milestone #3	Fail	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Pass & Complete	
Milestone #19	Pass (with Exception) & Complete	
Milestone #20	Pass & Complete	



Page 242 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.b.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	Heer ID	Eile Tyne	File Name	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 243 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

IPQR Module 3.b.i.5 - IA Monitoring	
Instructions:	



Page 244 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project 3.d.ii – Expansion of asthma home-based self-management program

■ IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.d.ii and corresponding mitigation strategies that will be used are described below:

- 1. Patient Support of Home Visits. Patients with asthma, or parents of children with asthma, are often reluctant to allow a health care professional into their homes to assess the presence of environmental asthma triggers. According to our partner, a.i.r.nyc, approximately 50% of the patients and families they reach out to refuse an initial home visit, with higher refusal rates among undocumented populations. This refusal rate is a risk to successful project implementation because our approach relies heavily on community health workers conducting home visits to inspect for asthma triggers and to engage and educate patients and their families about the impact of environmental conditions on exacerbations that result in emergency department (ED) and inpatient admissions. To mitigate this risk, CCB must build trust with the target population which requires time, persistence, and deployment of culturally appropriate strategies that address patients' and families' needs. To tackle this challenge, a.i.r.nyc recruits community health workers from the target geographic and ethnic communities that CCB is serving and collaborates with trusted and highly regarded community-based organizations (CBOs) on community outreach and educational materials. One tactic may include co-branding the materials with CBO logos and disseminating materials through CBOs. CCB will monitor patient and process outcomes associated with home visits to ensure its approach is effective and adjust it as needed. CCB and OneCity PPS have already begun meeting to share best practices and address common environmental and social issues impacting patients across the borough.
- 2. New Workforce Integration. Today, in many hospitals, new workforce members, like care managers and community health workers, are not integrated with the ED or discharge planning teams, two critical points of contact between asthma patients and providers. Furthermore, care managers and community health workers may offer valuable services and establish trusted relationships with patients while they are in the hospital or ED which may lead to a home visit shortly after discharge. To mitigate this risk, CCB will undertake a communication and education plan to ensure ED and discharge planning teams are aware of the project's goals, strategies, and proven role and value of care managers and community health workers. The plan will foster acceptance of care managers and community health workers in the ED and hospital environment so they may reach asthma patients most likely to benefit from this project.
- 3. Care Manager and Community Health Worker Communication and Collaboration with Primary Care Providers. Often, primary care providers (PCPs) are notified of their patient's visit to an ED or hospital only after the patient is discharged and presents for a post-ED/hospital follow-up visit. PCPs may also not be aware of referrals made by the ED/inpatient team to specialty or community-based services, leading to poor coordination of services and follow-up. CCB will establish protocols to ensure appropriate communication occurs between care managers, community health workers, and patients' PCPs during a hospital stay or ED visit. Establishing this link will be critical to both creating effective care teams and ensuring patients have the best support possible to guide their recovery and maintenance.



Page 245 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	10,200

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	2,550	5,100	7,650	10,200
PPS Reported	Quarterly Update	0	586	0	943
	Percent(%) of Commitment	0.00%	11.49%	0.00%	9.25%
IA Approved	Quarterly Update	0	581	0	938
IA Approved	Percent(%) of Commitment	0.00%	11.39%	0.00%	9.20%

Marning: PPS Reported - Please note that your patients engaged to date (943) does not meet your committed amount (10,200) for 'DY4,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
rleep	Other	33_DY4Q4_PROJ3dii_MDL3dii2_PES_OTH_CCB_Actively_Engaged_Patient_List_3dii_D Y4_Q4_25445.xlsx	CCB Actively Engaged Patient List 3dii DY4 Q4	04/29/2019 12:45 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY4,Q4.



Page 246 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify home-based asthma self-management programs across the CCB network, including education on home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Contract with identified participants to provide home assessment, and education on asthma self-management and environmental trigger reduction, including mitigation strategies.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Establish referral and follow-up procedures between asthma programs and Emergency Departments and primary care practices.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop training strategy for participants based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Implement and train participants in identification and referral of patients with asthma to home-based self-management programs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 247 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
based on the COP, and revise as needed.										
Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed intervention protocols and identified resources in the community to assist patients with needed evidence-based trigger reduction interventions.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene working group of key CCB Participants to participate in project planning and develop regular meeting schedule.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop a clinical operations plan (COP) that includes guidelines for identifying patients with asthma and need for self-management support and protocols for: referral to home-based self-management programs, patient tracking requirements, and use of registries and stratification methods.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Submit the initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all partners.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Facilitate referrals to Integrated Pest Management and other environmental 'trigger' mitigation services to target families.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Provide assistance to participating practices as needed to implement program as outlined in COP. Assistance may include providing training on self-management education and population health management protocols for asthma or helping establish agreements with community-based asthma self-management programs		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop and implement evidence-based asthma management guidelines.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS incorporates evidence-based guidelines that are periodically evaluated and revised, if necessary, in the design and		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 248 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
implementation of asthma management.										
Task Workgroup will review and incorporate evidence-based asthma management guidelines and protocols into the COP.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Workgroup annually evaluates and revises evidence-based guidelines, based on project outcomes and implementation feedback.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed training and comprehensive asthma self- management education, to include basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and contract with experienced community organizations to provide evidence based asthma self-management program		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Meet with the Northern Brooklyn Asthma Action Alliance and collaborate on Brooklyn-wide asthma education efforts, including consideration of certified asthma educator (AE-C) training and credentialing for qualified healthcare staff.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Engage participants across the CCB in developing Clinical Operations Plans that includes systems for asthma education and self-management support at the providers' office / clinic as well as warm handoffs to community organizations to deliver home- based asthma education and self-management services.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Using national standards and best practices on asthma self- management education and iln collaboration with providers and CBOs, CCB will create and disseminate patient training and comprehensive asthma self-management education that includes facts about asthma, medication use, identification and avoidance		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 249 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
of environmental triggers, self-monitoring of symptoms and asthma control, and how to use written asthma action plans										
Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and conducted training of all providers, including social services and support.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task All practices in PPS have a Clinical Interoperability System in place for all participating providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has assembled a care coordination team that includes use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task As part of the COP, the workgroup will develop policies and procedures outlining composition and roles of care coordination teams, including which functions and provider types (such as which nursing staff, pharmacists, dieticians and community health workers can be shared across coordination teams).		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify technology solution to support communication between care coordination teams and deploy a Clinically Interoperable System to all relevant providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop and conduct training of relevant providers on coordination of care standards.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Work with partners, including social services providers and schools, as needed to develop staffing needs for care coordination teams as outlined in COP, including nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 250 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Follow-up services implemented after ED or hospital visit occurs. Root cause analysis is conducted and shared with patient's family.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task The COP includes protocols for asthma patient tracking and root cause analysis during care transitions (e.g., ED and inpatient visits), and process for sharing root cause analysis with patient's family.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work with participating partners as needed to develop staffing needs, including referral agreements with asthma self-management programs and training, to ensure post-discharge follow-up services, such as root cause analysis to avoid future events.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with health home care managers, PCPs, and specialty providers.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify and meet with the major Medicaid MCOs and Health Homes providers on regular basis to engage them in strategies for increasing opportunities across the PPS in preventive services and to develop coordination/ communication strategy.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Form agreements with MCOs to work jointly to coordinate services for patients with asthma health issues and establish written agreements with MCOs, health home care managers, PCPs and specialty providers that address the coverage of these patients		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 251 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID F	pe File Name	Description	Upload Date
--------------------------	--------------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Expand asthma home-based self-management program to include home	
environmental trigger reduction, self-monitoring, medication use, and	
medical follow-up.	
Establish procedures to provide, coordinate, or link the client to resources	
for evidence-based trigger reduction interventions. Specifically, change	
the patient's indoor environment to reduce exposure to asthma triggers	
such as pests, mold, and second hand smoke.	



Page 252 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop and implement evidence-based asthma management guidelines.	
Implement training and asthma self-management education services,	
including basic facts about asthma, proper medication use, identification	
and avoidance of environmental exposures that worsen asthma, self-	
monitoring of asthma symptoms and asthma control, and using written	
asthma action plans.	
Ensure coordinated care for asthma patients includes social services and	
support.	
Implement periodic follow-up services, particularly after ED or hospital	
visit occurs, to provide patients with root cause analysis of what	
happened and how to avoid future events.	
Ensure communication, coordination, and continuity of care with Medicaid	
Managed Care plans, Health Home care managers, primary care	
providers, and specialty providers.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Fail	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 253 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	Heer ID	Eile Tyne	File Name	Description	Unload Data
Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 254 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

IPQR Module 3.d.ii.5 - IA Monitoring		
Instructions:		



Page 255 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project 3.g.i – Integration of palliative care into the PCMH Model

■ IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The major risks to implementing 3.g.i and corresponding mitigation strategies that will be used are described below:

- 1. Palliative Care in the Primary Care Setting. Many primary care providers (PCPs) do not recognize when palliative care is appropriate or are not comfortable addressing patients and family members about palliative care services since very few PCPs or their staffs have been adequately and appropriately trained on palliative care. To mitigate these risks, CCB will develop and offer training to PCPs and other care team members with the ultimate goal of integrating palliative into primary care well enough so that palliative care is no longer synonymous with end-of-life care. CCB has partnered with key Participants including palliative care specialists, PCPs and social services organizations and will develop a standard training curriculum for members of the primary care team. This training will prepare care team members (PCPs, care managers, nursing personnel) to discuss palliative care and end of life concerns, prepare a palliative care plan and link caregivers and patients to the medical and social support services they need to relieve pain and remain in the community setting for as long as possible. CCB will also support referrals to participating Health Homes (Brooklyn Health Home and Coordinated Behavioral Care) that have care managers who can further support coordination activities.
- 2. Patient Comprehension of Palliative Care. The second risk to this project is patients' poor understanding of palliative care. Often, patients associate palliative with end-of-life care, which can lead to fear, anxiety, and poor patient engagement. To mitigate this risk, CCB has already initiated discussions with community based organizations (CBOs) on how best to provide emotional support, education, and training to patients and their family caregivers. CCB plans to develop a resource center where providers and staff can direct caregivers for nonmedical services related to palliative care needs. These efforts, along with CCB plans to integrate palliative care into the primary care setting will further normalize activities around palliative care.

Cultural competency training for staff will also play a large role in patient engagement. Receptivity to receiving palliative care services may vary by many factors, including ethnicity, religion and cultural characteristics of the population, which will uniquely impact their interactions with providers. To ensure that the workforce is culturally competent, recruitment will draw from the communities to be served and cultural competency training will be provided. CCB also plans to engage with CBOs working on the social determinants of health and with religious organizations to help understand and appropriately address cultural factors that influence how patients receive this care.

3. Communication Gaps. Patients who require palliative care are vulnerable and often transition from their homes to hospitals and skilled nursing facilities, then back to their homes, sometimes with a repeating pattern. Communication across care teams in these various settings have been known to be challenging. There is no existing protocol on how and when providers engage and communicate with other facilities regarding patients' palliative care needs. CCB recognizes that there is an acute need for clear and comprehensive communication between hospitals, nursing homes, and primary care providers, so that patients receive the best possible care, and the care they desire. CCB will work with these stakeholders to develop standards which will leverage the Dashboard to establish and maintain relationships between providers.



Page 256 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.g.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	Benchmarks							
Actively Engaged Speed	Actively Engaged Scale							
DY4,Q4	12,000							

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	3,000	6,000	9,000	12,000
PPS Reported	PPS Reported Quarterly Update		5,846	0	8,030
	Percent(%) of Commitment	0.00%	97.43%	0.00%	66.92%
IA Approved	Quarterly Update	0	5,839	0	8,026
IA Approved	Percent(%) of Commitment	0.00%	97.32%	0.00%	66.88%

Marning: PPS Reported - Please note that your patients engaged to date (8,030) does not meet your committed amount (12,000) for 'DY4,Q4'

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
rleep	Other	33_DY4Q4_PROJ3gi_MDL3gi2_PES_OTH_CCB_Actively_Engaged_Patient_List_3gi_DY4 _Q4_25446.xlsx	CCB Actively Engaged Patient List 3gi DY4 Q4	04/29/2019 12:47 PM

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY4,Q4.



Page 257 of 670 Run Date: 06/28/2019

DSRIP

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.g.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has identified primary care providers integrating palliative care services into their practice model. Primary care practices using PCMH and/or APCM have been included. The PPS has received agreement from those eligible PCPs not PCMH and/or APCM certified to become certified to at least Level 1 of the 2014 NCQA PCMH and/or APCM by Demonstration Year 3.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abayev Zurab T Md										
Task Convene workgroup of CCB Participants to develop palliative care clinical guidelines including services and eligibility.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Create and collect surveys to identify practices that will participate in Palliative care project and will meet PCMH NCQA recognition requirement, as well as identify practices' need for technical assistance to meet NCQA PCMH Recognition.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create a clinical operations plan (COP) for implementing palliative care procedures at PCMHs.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task In collaboration with the Finance Committee, create and regularly update a strategy for financing project implementation.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Submit initial COP to the Care Delivery and Quality (CDQ) Committee for review and approval, recognizing that the COP will be modified over time based on findings of rapid cycle evaluation, and share final COP with all partners.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 258 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
As discussed in project 2ai, develop and provide technical assistance to participating sites as needed to meet timeline of NCQA PCMH 2014 Recognition and receive agreement from participating PCPs to become at least Level 1 2014 NCQA PCMH by the end of DY3.										
Task Develop training strategy for participants in palliative care integration, based on the COP, and recruit or contract staff to provide training and technical assistance to participating practices. Strategy will include resources for evaluation, ongoing training, and onboarding of new staff.		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Implement and train participants in palliative care integration in the PCMH based on the COP and feedback from Participants.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task The PPS has developed partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the PCP practice.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify community and provider resources including Hospice (using surveys, feedback from Participants, etc.) to bring the palliative care supports and services into the PCP practice.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Facilitate agreements between the PPS and community and provider resources (including Hospice).		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed/adopted clinical guidelines agreed to by all partners including services and eligibility, that include implementation, where appropriate, of the DOH-5003 Medical Orders for Life Sustaining Treatment (MOLST) form. PPS has trained staff addressing role-appropriate competence in palliative care skills.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Incorporate clinical guidelines, including services and eligibility,		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 259 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and implementation of the DOH-5003 Medical Orders for Life Sustaining Treatment form (MOLST) form where appropriate into the COP, described above.										
Task As described above, develop and implement training that incorporates clinical guidelines and role-appropriate competence in palliative care skills.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Staff has received appropriate palliative care skills training, including training on PPS care protocols.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task As described above, develop and implement training that incorporates palliative care skills and protocols (consistent with the COP).		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Engage with Medicaid Managed Care to address coverage of services.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has established agreements with MCOs that address the coverage of palliative care supports and services.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify and engage the major Medicaid MCOs in project planning.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Discuss options for covering palliative care supports and services with Medicaid MCOs and establish agreements.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Use EHRs or other IT platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Review NYS DOH guidance and definitions of patient engagement for this project.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Using CCB Participant Survey, provider engagement meetings, and project planning and implementation discussions, identify		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 260 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and assess capabilities of existing mechanisms for tracking actively engaged patients through the project and identify additional tracking platforms, as necessary.										
Task Identify any gaps between existing tracking capabilities and those required per the NYS DOH guidance		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Work with Participants and IT vendors using phased strategy to remedy identified gaps in tracking and reporting capabilities.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop CCB policies and procedures on reporting patient engagement in the Clinical Operations Plans.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Develop, modify, and deploy centralized mechanisms for tracking patient engagement and provide ongoing guidance and training for Participants as needed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File	ne Description Upload Date
---------------------------------------	----------------------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Integrate Palliative Care into appropriate participating PCPs that have, or	
will have, achieved NCQA PCMH and/or APCM certification.	
Develop partnerships with community and provider resources including	
Hospice to bring the palliative care supports and services into the	
practice.	
Develop and adopt clinical guidelines agreed to by all partners including	
services and eligibility.	
Engage staff in trainings to increase role-appropriate competence in	
palliative care skills and protocols developed by the PPS.	
Engage with Medicaid Managed Care to address coverage of services.	
Use EHRs or other IT platforms to track all patients engaged in this	
project.	



Page 261 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass (with Exception) & Complete	
Milestone #6	Pass & Complete	



Page 262 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 3.g.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 263 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

IPQR Module 3.g.i.5 - IA Monitoring
Instructions:



Page 264 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project 4.a.iii – Strengthen Mental Health and Substance Abuse Infrastructure across Systems

IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Silos between Substance Abuse and Mental Health Services. One risk that CCB confronts is that programs may not be able to overcome the existing silos between substance abuse and mental health services, and hence will primarily focus on mental health needs, while overlooking substance use needs. The CNA identified pronounced silos in care, despite the co-morbidities of MHSA conditions. Further, various evidence-based trainings focus exclusively on mental health concerns. To mitigate this risk, CCB and its MHSA Collaborative Workgroup PPS partners Bronx Partners for Healthy Communities, OneCity Health, and Bronx Health Access have agreed to build substance use trainings and materials that address prevention of overdose and unprotected sex and other risky behaviors into core programming. Additionally, the Workgroup includes substance use and mental health experts who will continue to ensure that the project addresses both needs in an integrated manner, and also addresses MHSA needs holistically, together with other health needs.
- 2. Partnership with the Department of Education. Another risk is that PPS partners will not be able to forge a constructive partnership with the Department of Education (DOE) in order to successfully pursue the school-based interventions. The PPSs have identified strong synergies between this project and DOE programming, such as DOE's investments in mental health infrastructure in approximately 100 community/renewal schools City-wide, but they will need to actively engage DOE to succeed in DSRIP-related transformations. The Workgroup has already been addressing this risk by engaging the Director of School Mental Health Services with the City's Office of School Health and individuals with the New York City Department of Health and Mental Hygiene (DOHMH) as advisory members of the Workgroup. The PPS partners will continue to engage both DOE and DOHMH in developing their approach to programming and staffing.
- 3. Measurement and Sustainability. Additional risks are that PPSs will lack the robust data set required to measure progress against goals and serve as an evidence base to demonstrate the cost-effectiveness of the activities and, relatedly, that MHSA activities will not be sustainable beyond the demonstration period. The PPSs will address these risks in several ways. First, the intervention aims to develop long-standing, sustainable school-based infrastructure to address MHSA needs. The project design utilizes cost-effective staffing plans and trainings to prepare non-MD school-based staff to serve as effective coaches. Further, the PPSs have committed to working together to build an evidence base to document results and cost-effectiveness. The PPSs have identified certain performance metrics, such as reductions in schools suspensions and 911 calls that they will track during the intervention. They will engage MCOs, SDOH, and DOE in discussions regarding the program's cost-effectiveness and how to finance DSRIP staff and their related school-based activities like "coaching" and referrals under a value based payment system post-DSRIP.
- 4. Engagement of School Staff. Another possible risk is that school-based staff will be disengaged, based on their own biases or misunderstanding of MHSA-related disease, or fears of being held responsible for individual student outcomes related to MHSA issues. To mitigate this risk, PPSs will build partnerships with teachers and school staff at the ground level. Staff trainings will address issues like bias and stigma and will educate staff about the nature of MHSA conditions. The PPSs will also train school-based staff on when to refer students with potentially more serious problems to available referral channels and help to ensure warm handoffs to appropriate community-based MHSA services.



Page 265 of 670 **Run Date**: 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

DSRIP Implementation Plan Project

IPQR Module 4.a.iii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Organize and convene citywide MHSA Workgroup meetings	Completed	Organize and convene citywide MHSA Workgroup meetings	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Form MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	Completed	Form MHSA Work Group composed of representatives of the four collaborating PPSs, including community-based representatives	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Identify PPS subject matter experts to join Work Group	Completed	Identify PPS subject matter experts to join Work Group	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	Completed	Invite representatives from DOE-affiliated Office of School Health and DOHMH to join Workgroup as advisory members	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Convene Citywide MHSA Workgroup meetings under the standing structure	Completed	Convene Citywide MHSA Workgroup meetings under the standing structure	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Milestone Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	Completed	Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Confirm commitment of four collaborating PPSs to partner in City-wide implementation of MHSA Project	Completed	Confirm commitment of four collaborating PPSs to partner in City-wide implementation of MHSA Project	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	Completed	Develop governance structure and process among collaborating PPSs to oversee the implementation and ongoing operation of the MHSA project, and document functions, roles, and responsibilities for parties including Workgroup	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone Review existing programs and CBOs providing	Completed	Review existing programs and CBOs providing MHSA services, as well as adaptations of CC based model.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 266 of 670 Run Date: 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
MHSA services, as well as adaptations of CC based model.								
Task Conduct baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools	Completed	Conduct baseline analysis of existing programs and CBOs providing MHSA services to adolescents in schools	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	Completed	Review evidence-based adaptations of Collaborative Care (CC) model that have targeted adolescents	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Incorporate findings into MHSA project concept document	Completed	Incorporate findings into MHSA project concept document	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	Completed	Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools	Completed	Engage MHSA Workgroup to develop concept paper describing the approach to strengthening the MHSA infrastructure in schools	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Design/implement process to select well qualified Lead agency to manage detailed program planning and implementation of the MHSA initiative	Completed	Design/implement process to select well qualified Lead agency to manage detailed program planning and implementation of the MHSA initiative	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum	Completed	Contract with selected Lead Agency to manage all aspects of the MHSA project including developing operational plan, selection of community mental/behavioral health agencies, selection of target schools, project staffing structure, and training curriculum	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data- collection and evaluation, staffing, training, and referral planning, as needed	Completed	Develop draft operational plan for MHSA Workgroup review that incorporates development of culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation, staffing, training, and referral planning, as needed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Finalize draft operational plan and budget; share	Completed	Finalize draft operational plan and budget; share with MHSA Collaborative PPS Governance body for approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 267 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
with MHSA Collaborative PPS Governance body for approval								
Milestone Implement Collaborative Care (CC) Adaptation in schools	Completed	Implement Collaborative Care (CC) Adaptation in schools	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	Completed	Design and implement process to select and contract with community mental/behavioral agencies to implement programs in the schools	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Solicit DOE input on school selection methodology	Completed	Solicit DOE input on school selection methodology	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Identify target schools for implementation of CC adaptation	Completed	Identify target schools for implementation of CC adaptation	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Develop schedule for MHSA Project activities, including activities preparatory to launch of CC adaptation in schools such as contracting, staff recruitment and deployment, training	Completed	Develop schedule for MHSA Project activities, including activities preparatory to launch of CC adaptation in schools such as contracting, staff recruitment and deployment, training	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Launch implementation of MHSA Project CC adaptation in schools	Completed	Launch implementation of MHSA Project CC adaptation in schools	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	Completed	Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Identify target young adult groups, potentially including community college students	Completed	Identify target young adult groups, potentially including community college students	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	Completed	Refine MHSA intervention to integrate programming to reach these young adult groups, including by developing culturally and linguistically sensitive MEB health promotion and prevention resources, data-collection and evaluation plan, and staffing and training plans	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Launch young adult programs	Completed	Launch young adult programs	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1



Page 268 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Organize and convene citywide MHSA Workgroup meetings	
Establish formalized structure for cross-PPS collaboration on governance and implementation of MHSA project	
Review existing programs and CBOs providing MHSA services, as well as adaptations of CC based model.	
Develop detailed MHSA project operational plan for Collaborative Care Adaptation in schools	
Implement Collaborative Care (CC) Adaptation in schools	
Design young adult-interfacing MHSA programs (for those ages 21-25 yrs)	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 269 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

IPQR Module 4.a.iii.3 - IA Monitoring		
Instructions:		



Page 270 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Project 4.c.ii – Increase early access to, and retention in, HIV care

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. The most significant risk is the complexity of HIV and the need to focus simultaneously on both medical and social needs of patients given the history of stigma, discrimination and neglect related to the populations most impacted by the HIV epidemic and complicated by commonly co-occurring risk factors among this population (e.g., poverty, unmet behavioral health needs). To meet DSRIP goals, we will work against negative social determinants to create environments where patients receive the care needed to protect their health.
- 2. Real or perceived stigma may prevent individuals from accepting offers of HIV testing or PrEP, or from disclosing HIV status or remaining in treatment. While our plan to implement universal, rapid HIV testing in hospital emergency departments, urgent care centers and primary care practices may help to normalize this preventive care screening, we will also improve service delivery to support a more welcoming and understanding environment. For example, we intend to emphasize working with community partners such as Housing Works, CAMBA, Village Centers for Care, AmidaCare, GMHC, God's Love We Deliver, Planned Parenthood, and religious organizations that provide HIV care support and outreach related to specific at-risk populations (e.g., transgender women) or related to specific needs (e.g., homelessness). Working with the citywide PPS Collaborative on HIV and the NYC DOHMH, we will undertake a multi-layered cultural competency and educational campaign. We will also integrate peers into our work.

Patients may lack general knowledge about HIV and AIDS, as well, for example, risk factors for HIV, availability of PrEP and PEP, or why testing is important. Even among those living with HIV or AIDS, patients may be unaware of the risks associated with poor HAART adherence. CCB will implement interventions across our PPS partners that focus on consistent messaging around the importance of early identification and referral, and retention in care.

3. Another risk is that HIV providers within the PPS may have disparate models and approaches to care and fail to adequately coordinate with one another or that frontline providers may be unaware of the guidelines for universal HIV screening and PrEP and PEP. To mitigate this risk, CCB has committed to close collaboration with HHC and intends to learn from HHC's strong existing models of providing integrated and coordinated HIV services. CCB will also enhance provider coordination through its Dashboard, an IT infrastructure that permits seamless communication across partners for care planning and coordination. We will also incorporate training on CDC guidelines into our provider education strategy. Another related risk is that PPSs will act in siloes, especially because PPSs must develop processes and metrics to sustain provider engagement and measure progress in lieu of mandated speed and scale commitments. To mitigate this risk, members of the Collaborative have identified areas for collaboration, including patient education, social marketing efforts, peer training and recruitment, and provider cultural competency education. Our collaboration will leverage lessons learned from participation in the NYS Quality of Care Committee, the National Quality Center, HRSA's NYC Ryan White Part A Planning Council, the CDC HIV Prevention Planning Group, and CBO networks. We will use the Collaborative to ensure that we share best practices, make progress toward alignment of common language and approaches whenever possible to promote a consistent standard for HIV providers across the City. By expanding our coordination with community partners, including peers, we will mitigate the challenges posed by the complex network of obstacles that put individuals at high risk for HIV acquisition and preclude efforts to engage them and have them retained in HIV care.



Page 271 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Convening a PPS HIV Learning Collaborative	In Progress	Convening a PPS HIV Learning Collaborative	07/01/2015	03/31/2020	07/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Confirm PPS participation in HIV Collaborative throughout DSRIP implementation.	Completed	Confirm PPS participation in HIV Collaborative throughout DSRIP implementation.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Contract with DOHMH to convene and support the HIV Collaborative.	Completed	Contract with DOHMH to convene and support the HIV Collaborative.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Develop agenda for Learning Collaborative meetings and hold meetings.	In Progress	Develop agenda for Learning Collaborative meetings and hold meetings.	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4
Milestone Establishing a work plan and timeline for project implementation.	Completed	Establishing a work plan and timeline for project implementation.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop work plan and timeline for projects being implemented jointly across multiple PPSs.	Completed	Develop work plan and timeline for projects being implemented jointly across multiple PPSs.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop work plan and timeline for additional projects being implemented by CCB.	Completed	Develop work plan and timeline for additional projects being implemented by CCB.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Validate work plans and timelines with PPS governance bodies and relevant stakeholders, as needed.	Completed	Validate work plans and timelines with PPS governance bodies and relevant stakeholders, as needed.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Developing agreed upon milestones for project implementation.	Completed	Developing agreed upon milestones for project implementation.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop milestones for projects being implemented jointly across multiple PPSs.	Completed	Develop milestones for projects being implemented jointly across multiple PPSs.	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop milestones for additional projects being implemented by CCB.	Completed	Develop milestones for additional projects being implemented by CCB.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 272 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Validate milestones with PPS governance bodies and relevant stakeholders, as needed.	Completed	Validate milestones with PPS governance bodies and relevant stakeholders, as needed.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Agree on project commonalities and shared resources.	Completed	Agree on project commonalities and shared resources.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Determine a structure for sharing resources needed for implementation.	Completed	Determine a structure for sharing resources needed for implementation.	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Validate agreement with PPS governance bodies and relevant stakeholders, as needed.	Completed	Validate agreement with PPS governance bodies and relevant stakeholders, as needed.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Agree on a data sharing system to address reporting and implementation needs.	I I NAME		04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Determine system for sharing information across PPS and validate decision with PPS governance bodies and relevant stakeholders, as needed.	Completed	Determine system for sharing information across PPS and validate decision with PPS governance bodies and relevant stakeholders, as needed.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Contract with system developer/administrator, as needed.	Completed	Contract with system developer/administrator, as needed.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Convening a PPS HIV Learning Collaborative	
Establishing a work plan and timeline for project implementation.	
Developing agreed upon milestones for project implementation.	



Page 273 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Agree on project commonalities and shared resources.	
Agree on a data sharing system to address reporting and implementation needs.	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



Page 274 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

IP	IPQR Module 4.c.ii.3 - IA Monitoring		
Instru	ructions :		



Page 275 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarte	erly Report, please enter the required infor	mation and check the box below:		
best of my knowledge		e current quarterly reporting period as de	-	rovided on this Quarterly report is true and accurate to the de to this report were pursuant only to documented
Primary Lead PPS Provider:	MAIMONIDES MEDICAL CENTER			
Secondary Lead PPS Provider:				
Lead Representative:	David I Cohen		'	
Submission Date:	06/11/2019 03:34 PM			
		•		
Comments:				



Page 276 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

	Status Log					
Quarterly Report (DY,Q)	Quarterly Report (DY,Q) Status Lead Representative Name User ID Date Timestamp					
DY4, Q4	Adjudicated	David I Cohen	mrurak	06/28/2019 11:08 AM		



Page 277 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

	Comments Log				
Status Comments User ID Date Timestam					
Adjudicated	The DY4Q4 Quarterly Reports have been adjudicated by the IA.		06/28/2019 11:08 AM		
Returned	The DY4Q4 Quarterly Report has been returned for Remediation.	mrurak	05/30/2019 03:49 PM		



Page 278 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed



Page 279 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Continu OF	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 280 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
Section 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
Section 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
Section 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Page 281 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
ation 44	IPQR Module 11.6 - Roles and Responsibilities	Completed
ction 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



Page 282 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
2 o :	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	Completed
2.a.iii	IPQR Module 2.a.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	Completed
2.b.iii	IPQR Module 2.b.iii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
2.b.iv	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
3.a.i	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.b.i	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed



Page 283 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.d.ii.2 - Patient Engagement Speed	Completed
3.d.ii	IPQR Module 3.d.ii.3 - Prescribed Milestones	Completed
	IPQR Module 3.d.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.d.ii.5 - IA Monitoring	
	IPQR Module 3.g.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.g.i.2 - Patient Engagement Speed	Completed
3.g.i	IPQR Module 3.g.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.g.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.g.i.5 - IA Monitoring	
	IPQR Module 4.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.a.iii	IPQR Module 4.a.iii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.a.iii.3 - IA Monitoring	
	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.c.ii	IPQR Module 4.c.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.c.ii.3 - IA Monitoring	



Page 284 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Stat	us
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	(P)
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	₽
Section 01	Module 1.5 - Prescribed Milestones		
Section 01	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	(P)
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	(P)
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	(P)
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	(P)
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	(a)
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	P
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	(
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	P
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	P
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	(a)



Page 285 of 670 **Run Date:** 06/28/2019

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Stat	us
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	9
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete	(B)
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	
	Milestone #7 Provide technical assistance to paired Value Based Payment Quality Improvement Program (VBPQIP) Facilities in meeting their requirement to have VBP contracts that cover 80% of their Medicaid managed care revenue.	Pass & Complete	(a)
	Milestone #8 Develop plans for and establish a legal entity that will support VBP contracting on behalf of a network of CCB Participant organizations and provide a forum for ongoing support of Brooklyn healthcare delivery system transformation efforts beyond DSRIP.	Pass & Complete	©
	Module 4.1 - Prescribed Milestones		
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	(P)
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	(a)
	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	(a)
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	9 B
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete	(B)
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	9
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	
	Module 6.1 - Prescribed Milestones		
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	(P)
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete	(a)
	Module 7.1 - Prescribed Milestones		
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	(a)
Section 00	Module 8.1 - Prescribed Milestones		
Section 08	Milestone #1 Develop population health management roadmap.	Pass & Complete	
		1	



Page 286 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	(
	Module 9.1 - Prescribed Milestones		
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	
Section 11	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete	
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	(P)
	Milestone #5 Develop training strategy.	Pass & Complete	
	Module 11.10 - Staff Impact	Pass & Ongoing	
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	



Page 287 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status	
	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete	
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Complete	
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Complete	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete	
	Module 2.a.iii.2 - Patient Engagement Speed	Fail 🕒 🔼	
	Module 2.a.iii.3 - Prescribed Milestones		
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete	
2.a.iii	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Fail	
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Complete	



DSRIP Implementation Plan Project

Page 288 of 670 **Run Date:** 06/28/2019

Project ID	Module Name / Milestone #	Review Status	
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Pass & Complete	
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Complete	
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Pass & Complete	
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Pass & Complete	
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Pass & Complete	
	Module 2.b.iii.2 - Patient Engagement Speed	Fail	IA IA
	Module 2.b.iii.3 - Prescribed Milestones		
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete	
2.b.iii	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	Pass & Complete	
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete	
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
L 5.	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing	C
2.b.iv	Module 2.b.iv.3 - Prescribed Milestones		_



Page 289 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Stat	us
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete	
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Complete	
	Milestone #3 Ensure required social services participate in the project.	Pass & Complete	
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Complete	
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete	
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete	
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	0
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Fail	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Fail	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Complete	
3.a.i	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Fail	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete	
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Fail	
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete	



Page 290 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review State	tus
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Module 3.b.i.2 - Patient Engagement Speed	Fail	□ IA
	Module 3.b.i.3 - Prescribed Milestones		
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete	
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Pass & Complete	
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete	
	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete	
	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete	
3.b.i	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete	
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete	
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete	
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete	
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete	
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete	
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete	
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete	
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete	
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete	
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Pass & Complete	



Page 291 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Stat	us
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass (with Exception) & Complete	
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Pass & Complete	
	Module 3.d.ii.2 - Patient Engagement Speed	Fail	(h)
	Module 3.d.ii.3 - Prescribed Milestones		
	Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	Pass & Complete	
	Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	Pass & Complete	
	Milestone #3 Develop and implement evidence-based asthma management guidelines.	Pass & Complete	
3.d.ii	Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	Pass & Complete	
	Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	Pass & Complete	
	Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	Fail	
	Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	Pass & Complete	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Module 3.g.i.2 - Patient Engagement Speed	Fail	IA IA
	Module 3.g.i.3 - Prescribed Milestones		
	Milestone #1 Integrate Palliative Care into appropriate participating PCPs that have, or will have, achieved NCQA PCMH and/or APCM certification.	Pass & Complete	
3.g.i	Milestone #2 Develop partnerships with community and provider resources including Hospice to bring the palliative care supports and services into the practice.	Pass & Complete	
	Milestone #3 Develop and adopt clinical guidelines agreed to by all partners including services and eligibility.	Pass & Complete	
	Milestone #4 Engage staff in trainings to increase role-appropriate competence in palliative care skills and protocols developed by the PPS.	Pass & Complete	
	Milestone #5 Engage with Medicaid Managed Care to address coverage of services.	Pass (with Exception) & Complete	
	Milestone #6 Use EHRs or other IT platforms to track all patients engaged in this project.	Pass & Complete	
4.a.iii	Module 4.a.iii.2 - PPS Defined Milestones	Pass & Ongoing	



Page 292 of 670

Run Date: 06/28/2019

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
4.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Ongoing



Page 293 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Providers Participating in Projects

						Selected Projects	<u> </u>				
	Project 2.a.i	Project 2.a.iii	Project 2.b.iii	Project 2.b.iv	Project 3.a.i	Project 3.b.i	Project 3.d.ii	Project 3.g.i	Project 4.a.iii	Project 4.c.ii	Project
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY2 Q4	DY2 Q4	DY3 Q4	DY3 Q4	DY2 Q4	DY3 Q4			

Provider Categor	у	Project Select	cted /	Project Select	cted /	Sele	et 2.b.iii cted /		t 2.b.iv cted /	Project Select	cted /	Sele	ct 3.b.i cted /	Project Select	cted /	Project Select	cted /	Projec Selec		Sele	ct 4.c.ii cted /	Sele	oject ected /
Practitioner - Primary Care	Total	1,141	795	1,141	687	1,141	-	1,141	283	1,141	455	1,141	634	1,141	634	1,141	634	0	-	44	-	Join	
Provider (PCP)	Safety Net	534	189	534	165	534	74	534	72	534	60	534	151	534	151	534	151	0	-	33	-		
Practitioner - Non-Primary Care	Total	2,989	1,646	2,989	1,368	2,989	-	2,989	1,045	2,989	864	2,989	100	2,989	50	2,989	190	0	-	0	-		
Provider (PCP)	Safety Net	669	288	669	236	669	-	669	197	669	23	669	24	669	9	669	46	0	-	0	-		
	Total	11	9	1	-	6	-	6	2	1	-	1	-	1	-	1	-	0	-	1	-		
Hospital	Safety Net	10	9	1	-	6	3	6	3	1	-	1	-	1	-	1	-	0	-	1	-		
	Total	50	39	50	35	50	-	50	-	50	19	50	35	50	35	50	35	0	-	17	-		
Clinic	Safety Net	42	35	42	31	42	17	42	-	42	31	42	31	42	31	42	41	0	-	14	-		
Case Management / Health	Total	56	32	56	29	56	-	56	29	3	-	56	29	56	29	3	-	0	-	3	-		
Home	Safety Net	19	7	19	7	19	7	19	7	1	-	19	7	19	7	1	-	0	-	1	-		
M (111 M	Total	474	230	474	207	0	-	0	-	474	207	474	23	0	-	0	-	1	-	0	-		
Mental Health	Safety Net	145	84	145	76	0	-	0	-	145	76	145	8	0	-	0	-	1	-	0	-		
0.1.1	Total	56	47	56	42	0	-	0	-	56	42	56	4	0	-	0	-	0	-	0	-		
Substance Abuse	Safety Net	52	33	52	29	0	-	0	-	52	29	52	3	0	-	0	-	0	-	0	-		
Nicordia e I I anno	Total	60	42	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Nursing Home	Safety Net	57	17	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Dhawaaa	Total	16	2	16	2	0	-	0	-	0	-	16	2	16	2	0	-	0	-	0	-		
Pharmacy	Safety Net	8	0	8	0	0	-	0	-	0	-	8	0	8	0	0	-	0	-	0	-		
Hospice	Total	8	4	0	-	0	-	0	-	0	-	0	-	0	-	8	4	0	-	0	-		



Page 294 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

		Projec	t 2.a.i	Projec	t 2.a.iii	Projec	t 2.b.iii	Projec	t 2.b.iv	Projec	ct 3.a.i	Project	3.b.i	Projec	t 3.d.ii	Projec	t 3.g.i	Projec	t 4.a.iii	Projec	t 4.c.ii	Proj	ject
Provider Categor	ту	Selec Comm			cted / nitted		cted / nitted		cted / nitted	Selec Comr		Select Comm			ted / nitted		ted / nitted		cted / mitted	Selec Comn			cted / nitted
	Safety Net	5	2	0	-	0	-	0	-	0	-	0	-	0	-	5	0	0	-	0	-		
Community Based	Total	138	70	138	63	138	-	138	1	138	63	138	7	138	1	138	6	1	-	3	-		
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
All Other	Total	2,827	1,946	2,827	1,751	2,827	-	2,827	15	2,827	1,751	2,827	193	2,827	0	2,827	194	0	-	34	-		
All Other	Safety Net	1,103	527	1,103	474	1,103	-	1,103	3	1,103	474	1,103	52	1,103	474	1,103	52	0	-	11	-		
I la cata a cuima d	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Uncategorized	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Additional Description	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Additional Providers	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Home and Community Based	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		
Services	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-		

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Emergency Departments with Care Triage	2.b.iii	6	6

Carety Hot From Cross												
	Participating in Proje	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bose Sadhana Md	Practitioner - Primary Care Provider (PCP)											
Walker Marcellus A Md	Practitioner - Primary Care Provider (PCP)											



Page 295 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

	Participatin _e	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Simon Fensterszaub	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Li Vivien	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Afzal Ashwad	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Kumar Bhavik	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Okpaleke Ifeoma Brenda	Practitioner - Primary Care Provider (PCP)										
Silverman Matthew Md	Practitioner - Primary Care Provider (PCP)										
Lee Allen L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cardona Carmen G	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ahmed Shamim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Rakhmanchik Emmanuil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Mansour Mohamed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ahmed Mostaque Md	Practitioner - Primary Care Provider (PCP)										
Nacier Paul Edgard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ravi Bala Krishna Babji Md	Practitioner - Primary Care Provider (PCP)										
Farhat Samir Ali Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Merovici Florin Ephraim Md	Practitioner - Primary Care Provider (PCP)										
Pandya Himanshu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Metwally Ashraf Ahmed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ananda Anupama Md	Practitioner - Primary Care Provider (PCP)										
Marush Arthur Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Goins Michael	Practitioner - Primary Care Provider (PCP)										
Mikhael Nahed Abdel Sayed Md	Practitioner - Primary Care Provider (PCP)										
Crupitsky Victor Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Pryce Virginia Np	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gindi Edward	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Reminick Marshal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lamm Rachelle	Practitioner - Primary Care Provider (PCP)										
Gadee Faraj Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Avenue U Pediatrics Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Marciano Giovanni Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cohen Joel M Md	Practitioner - Primary Care Provider (PCP)										



Page 296 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lee Clifton	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hashmi Imaduddin Syed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goodman Debra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Starosta Zalman David Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Apeatu Samuel Md	Practitioner - Primary Care Provider (PCP)											
Klebanov Irina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wubshet Berhane Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Movshovich Marina Md	Practitioner - Primary Care Provider (PCP)											
Cohen David L Md	Practitioner - Primary Care Provider (PCP)											
Preis Oded Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcgoldrick Patricia Engel	Practitioner - Primary Care Provider (PCP)											
Bhandari Rekha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Grunseid Fred Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ornstein Yefim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Haque Sayera Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sun Deqing Md	Practitioner - Primary Care Provider (PCP)											
Bassoul Nissim Moses Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thomas Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Manter Kristen Denise	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vinas Sonia Miliza Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ringel Neal Zev Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kurtz Seth David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mazurov Boris A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Soued Steven Michael Md	Practitioner - Primary Care Provider (PCP)											
Dvorkina Anzhela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tenenbaum Victor Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Daniel Joseph Addanki	Practitioner - Primary Care Provider (PCP)											
Sikder Subhash Chandra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Virani Zahra	Practitioner - Primary Care Provider (PCP)											
Tessler Herman Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Venegas Jorge Md	Practitioner - Primary Care Provider (PCP)											



Page 297 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Nelipovich Irina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Emmett Steven M Faap Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Vento Joseph Thomas Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Gershkovich Tibor Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Ackerman Kenneth R Md	Practitioner - Primary Care Provider (PCP)										
Anthony Antoinette Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Patel Sarita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Gilles Emmanuelle	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Sugrim Surendra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
lahn Erica Kyle	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Jrphanishvili Titnatin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Noberg Kenneth A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
ridman Viktoriya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Suponya Anna Md	Practitioner - Primary Care Provider (PCP)										
Chowdary Suneetha	Practitioner - Primary Care Provider (PCP)										
Grace Family Medical Practice Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Charlot Cascyarnoux Md	Practitioner - Primary Care Provider (PCP)										
Bulsara Girish M Md	Practitioner - Primary Care Provider (PCP)										
Sack-River Daphne Chana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Nayer Amir Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Zakharov Igor Borisovich Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Kang Jun	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Digerolamo Louisa	Practitioner - Primary Care Provider (PCP)										
Sauthier Angie R	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Dlivier-Delatorre Michael	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Quist Joseph Bede Kitson Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Cioczek Henryk	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Malanum Teofila Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Crismali Michael C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
ran Reynaldo G Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~			



Page 298 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects								
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b	iv 3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Statfeld Itchie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Weissman Matthew Aron Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Thomas Shibu Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Kalam Md Abul	Practitioner - Primary Care Provider (PCP)									
Ahdoot Allen	Practitioner - Primary Care Provider (PCP)									
Moe Khaing Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Li Jim	Practitioner - Primary Care Provider (PCP)	~	~	✓ ✓	~	~	~	~		
Agbim Gabriel E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Shapiro Stephen B	Practitioner - Primary Care Provider (PCP)									
Moysik Lyubov Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Shin William Woosik Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Pierre-Louis Revanord Md	Practitioner - Primary Care Provider (PCP)	~	~	✓ ✓	~	~	~	~		
Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)	~	~	✓ ✓	~	~	~	~		
atif Rabia Md	Practitioner - Primary Care Provider (PCP)									
Bhatti Mohammad Bashir Md	Practitioner - Primary Care Provider (PCP)	~	~	✓ ✓	~	~	~	~		
Fastet Heidi Hope	Practitioner - Primary Care Provider (PCP)									
Maggio Johanna Medodie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Kirschenbaum Hyman L Md	Practitioner - Primary Care Provider (PCP)									
łu Xiaoxi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		~
Valks Pauline	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Cazano Calixto M Md	Practitioner - Primary Care Provider (PCP)	~	~	✓ ✓	~	~	~	~		
Atallah Rami William	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Beaubrun Pierre Ronald Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Gong Lin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		~
Finkelstein Eugene Md	Practitioner - Primary Care Provider (PCP)									
Vang Zhao Hiu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Gupta Jyoti Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Patrice Geoffroy Hallah	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		
Bajaj Randhir K Md	Practitioner - Primary Care Provider (PCP)									
Foltin George L Md	Practitioner - Primary Care Provider (PCP)									
Chanijou Rita Md	Practitioner - Primary Care Provider (PCP)	~	~	~ ·	-	~	~	~		



Page 299 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Naroditsky Svetlana Md	Practitioner - Primary Care Provider (PCP)										
Carvan Babrak Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Rizvi Firdous Md	Practitioner - Primary Care Provider (PCP)										
Hsuih Terence	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~
/linkin Alisa Naus	Practitioner - Primary Care Provider (PCP)										
Adzic Aleksandar	Practitioner - Primary Care Provider (PCP)										
Makinde Christiana Temitope	Practitioner - Primary Care Provider (PCP)										
franian-Sabaee Mozhgan	Practitioner - Primary Care Provider (PCP)										
Gotlieb Vladimir Md	Practitioner - Primary Care Provider (PCP)										
Badawy Ahmed M	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Medina Ariel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Adeonigbagbe Olusegun M Md	Practitioner - Primary Care Provider (PCP)										
Salama Salama R E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Dapul Heda Marie Rosales	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Vernz James C Md Pc	Practitioner - Primary Care Provider (PCP)										
Saadia Meir	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Mazza Michael Anthony Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Brown-Cameron Elaine S Md	Practitioner - Primary Care Provider (PCP)										
qbal Pervaiz Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
hmed Zia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Okeke Theophilus Md	Practitioner - Primary Care Provider (PCP)										
ahedi Tooraj Md	Practitioner - Primary Care Provider (PCP)										
andey Ajoy Kumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
chonu Geoffrey Chukudi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gawlik Ewa Maria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
se Chi Sai Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
silenkin Leonid	Practitioner - Primary Care Provider (PCP)										
arhat Laila Ali Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ahktar Nausheen	Practitioner - Primary Care Provider (PCP)										



Page 300 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bhat Premila Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Korogluyev Mikhail Yuryevich	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Khan Abdullah	Practitioner - Primary Care Provider (PCP)										
Benson Max Mashiach	Practitioner - Primary Care Provider (PCP)										
Dubois Elizabeth Marie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Mysore Rangaraju Ayyappa	Practitioner - Primary Care Provider (PCP)										
Bord Park Pediatrics Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ganti Sudha Rajaram Md	Practitioner - Primary Care Provider (PCP)										
Peluso Ralph B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Desir Giordani Md	Practitioner - Primary Care Provider (PCP)										
Cherubin Roosevelt Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Zadushlivy Dimitriy X	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
heogene Fernand F Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Goldenberg Grigoriy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Fernando Maria Ledinila Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Khan Mohammed Aslam Md	Practitioner - Primary Care Provider (PCP)										
sakov Alexey Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Niforos Fotis	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Karlow Herbert	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Shah Kumarpal A Md	Practitioner - Primary Care Provider (PCP)										
Teng Rui Er Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Zohirul Islam	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sarfaraz Nimra	Practitioner - Primary Care Provider (PCP)										
/lahfoudhi Nabil	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sardo Gulmira	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Kushner Nina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gudi Madhavacharya Md	Practitioner - Primary Care Provider (PCP)										
Zaltsman Helen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Kovarsky Lev Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sadique Iffat Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Kaiser Stephen J Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~		



DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Page 301 of 670 Run Date: 06/28/2019

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kupferman-Meik Fernanda Md	Practitioner - Primary Care Provider (PCP)										
Markova Lidiya L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Naveh Marcia Spiegel Md	Practitioner - Primary Care Provider (PCP)										
Domingo Melchor T Md Pc	Practitioner - Primary Care Provider (PCP)										
Doganay Guldeniz Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Abberbock Gary	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Fimashpolsky Yulya	Practitioner - Primary Care Provider (PCP)										
Chang Jonathan Maung Tin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~
Guillaume Edouard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Pinedo Aristides Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ye Cheng Medical Office Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Hanna Lesicka Md Faappc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Slootsky Galina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ranzetti Carl John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
_utz Anna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Halper Jason J Md	Practitioner - Primary Care Provider (PCP)										
Nohammed Romeeda	Practitioner - Primary Care Provider (PCP)										
Karmazin Yevgeniya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Katzenelenbogen Moshe Md	Practitioner - Primary Care Provider (PCP)										
Zeller Barbara C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Noel Ruthven Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Benjamin Taisha Lashon	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Barclay Ruby	Practitioner - Primary Care Provider (PCP)										
Hinz Charles Joseph Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sobol louri Stepanovich Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
łuang Andy Yuelei Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Hasan Muhammad Fareed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Fridman Medical Services Pc	Practitioner - Primary Care Provider (PCP)										
Acenas Recientes Elizabeth S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Conner David Syng P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	✓	~	~		
Гun Lin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 302 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chua,Md Albina L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bialik Ilya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Slomowits Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Bellin Anne E Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vayner Ilya Elliot	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Preet Mohan Md	Practitioner - Primary Care Provider (PCP)											
Lopez Sonia J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
San Myat Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chiu Karen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nikitina Anastasia Md	Practitioner - Primary Care Provider (PCP)											
Gondal Medical Care Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Francois Jean Daniel Md	Practitioner - Primary Care Provider (PCP)											
Triantafillou Nicholas G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pervil-Ulysse Mona Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vilnits Anatoliy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Gorodin Lyubov Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sethna Mark D Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sokal Myron M Md	Practitioner - Primary Care Provider (PCP)											
Khaw Adrian	Practitioner - Primary Care Provider (PCP)											
Adotey Alexander Nii Amon Md	Practitioner - Primary Care Provider (PCP)											
Mandel Elena Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tanase-Teaca Ana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kucherina Andrey Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kotlyarevsky Tatyana Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roman Jaime Francisco Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feder Erica	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khan Arifa Mamoona	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Villa Tatiana	Practitioner - Primary Care Provider (PCP)											
Milos Stella K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Liu Hsien Kwang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 303 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Karachun Tatyana Md	Practitioner - Primary Care Provider (PCP)										
Daya Rami Khairallah Md	Practitioner - Primary Care Provider (PCP)										
Zellan Jonathan D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Fteha Elie Md	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~		~
Fraube Elie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Webb Kendal	Practitioner - Primary Care Provider (PCP)										
Kochin Israel Mehemiah	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Moskowitz George Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~
Schiowitz Avi Howard Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Berkowitz Harry W Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sharma Pradeep S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~
Kvetnyy Gennadiy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Bergman Michael I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Belilovsky Anatoly Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Phillips Erica Gwendolyn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Klotsman Marina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Rostislav Davydov Md	Practitioner - Primary Care Provider (PCP)										
Veinstein Lily Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cenworthy Eric	Practitioner - Primary Care Provider (PCP)										
Schifter David R Md	Practitioner - Primary Care Provider (PCP)										
le Yong Kang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Greyf Yanina Np	Practitioner - Primary Care Provider (PCP)										
Pavlovici Sherban Jr Md	Practitioner - Primary Care Provider (PCP)										
Albano Rita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Pichkar Rimma Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Normil Marie C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Albier Fatiha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Anwar Arshad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~
Hurtado Hillary John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Kazdin Hal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 304 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Yolande M Thomas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
am Connie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Minzer David	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Amin Prina Pandya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ngai Nancy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Model Lawrence Marc Md	Practitioner - Primary Care Provider (PCP)											
Myint Moe Moe Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schuh Barbara Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
eng Hongshu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vildfeurer Olga Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
edovsky Tatyana	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ushpenko Oleg Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dalmacy Dolcine Md	Practitioner - Primary Care Provider (PCP)											
Bondi Elliott Md	Practitioner - Primary Care Provider (PCP)											
Beecham-Robinson Anita	Practitioner - Primary Care Provider (PCP)											
Byrns Daniel John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fishman Henry Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lyein Roland Md	Practitioner - Primary Care Provider (PCP)											
Vinik Joseph S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Degliuomini Salvatore John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sardar Henry Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chandra Abhinav	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Punukollu Gopi K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lie Lina	Practitioner - Primary Care Provider (PCP)											
Quamina Aaron	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brioche Regine Coicou	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
aradeh Issa E	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gerteis Emily P	Practitioner - Primary Care Provider (PCP)											
oqman Nuveed	Practitioner - Primary Care Provider (PCP)											
riedman Menahem Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ohn David H A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 305 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hosten David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Jamica Estates Family Med Pc	Practitioner - Primary Care Provider (PCP)										
Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Finkel Richard Alan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Metroka Craig Elliot Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/lir Tanveer Md	Practitioner - Primary Care Provider (PCP)										
lancy Han	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
akoub Katri	Practitioner - Primary Care Provider (PCP)										
ifusco Patricia Ann	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
avey Kelly G	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
rcot Karthikeya	Practitioner - Primary Care Provider (PCP)										
Guadalupe Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ai Nan-Tsun	Practitioner - Primary Care Provider (PCP)										
akes Timothy John	Practitioner - Primary Care Provider (PCP)										
tephenson Dara	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
el Toro Gustavo A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
llegretti Gina L	Practitioner - Primary Care Provider (PCP)										
owen Marc X Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ailey Juan A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Iontes-Tayag Maria Theresa Md	Practitioner - Primary Care Provider (PCP)										
Vilson Claudia Majorie Md	Practitioner - Primary Care Provider (PCP)										
deyinka Adebayo	Practitioner - Primary Care Provider (PCP)										
atel Sudha P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
strowska Aneta	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
arsen Mette Pilegaard Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lcclung Paul Edward Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
hein Leon R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
han Altaf Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
laselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
onhomme Wilner Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Peysin Boris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 306 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Zbarsky Vadim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Medical Office P.C.	Practitioner - Primary Care Provider (PCP)											
Belkin Regina Dr.	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pervin Afroz Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kim Kyu-Han Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yin Xixi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nelson Randi Beth	Practitioner - Primary Care Provider (PCP)											
Bulmash Max A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Abraham Sasha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Malik Abdul Qayyum Md	Practitioner - Primary Care Provider (PCP)											
Mehta Kusum L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fernandez-Gulmatico Chona Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Calibuso Violeta A	Practitioner - Primary Care Provider (PCP)											
Madhumati R Kalavar Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sundaram Revathy Md	Practitioner - Primary Care Provider (PCP)											
Katapadi Kanchan	Practitioner - Primary Care Provider (PCP)											
Medical Office Pc	Practitioner - Primary Care Provider (PCP)											
Rosenberg Herman I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
S Hasan Physician Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ahmad Laeeq Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cheng Cheng-Shung Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lippoff Orrin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Bejarano Elkin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rossetti Nicolas A	Practitioner - Primary Care Provider (PCP)											
Maslova Alla Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lu Haiyan	Practitioner - Primary Care Provider (PCP)											
Owusu George E Md	Practitioner - Primary Care Provider (PCP)											
Marissa T Santos, Md Pc	Practitioner - Primary Care Provider (PCP)											
Patel Jayant R	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Uppal Rajinder Singh Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Myint Moe Moe	Practitioner - Primary Care Provider (PCP)											



Page 307 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lin Shen-Han	Practitioner - Primary Care Provider (PCP)											
Initskyy Fedir	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Faraci Nick G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Santiago Allan Realin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sgarlato Anthony Ralph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rastogi Shantanu Md	Practitioner - Primary Care Provider (PCP)											
/ernaleo John R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Antar Robert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goins Warren H Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
tskovich Boris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/asudevan Parvathy Krishnan Md	Practitioner - Primary Care Provider (PCP)											
Seminara Ronald Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
eon Marie Laura	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chan Man Shing Lee	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gabbur Vasudev Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Avezbadalov Uriel Md	Practitioner - Primary Care Provider (PCP)											
Zai Muzaffar	Practitioner - Primary Care Provider (PCP)											
Asgary Gholamreza Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krikhely Sharon	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hazin Hesham	Practitioner - Primary Care Provider (PCP)											
Husney Robert	Practitioner - Primary Care Provider (PCP)											
Patel Jigar Babubhai	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Miller Sarah	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Black Suzanne M	Practitioner - Primary Care Provider (PCP)											
Peterson Stephen J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feit Alan S Md	Practitioner - Primary Care Provider (PCP)											
Putman William Erskine M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/aysman Dmitriy Md	Practitioner - Primary Care Provider (PCP)											
Meyers Jordan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Paredes Tessie Timitiman Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 308 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rouvelas Peter Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lifshitz Benjamin C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zaidi Ali N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Akhnoukh Afaf Elkomos Soliman	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Romanelli John	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Donati John	Practitioner - Primary Care Provider (PCP)											
Vizarra-Villongco Rica R Md	Practitioner - Primary Care Provider (PCP)											
Frenkel Alysa Sarah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Liu Kang-Shyon	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Singiri Archana	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reddy Bhanath	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Auxais Barbara	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bonoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lumbab Jesireno B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mocombe Lucien D Md P C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chen Alex	Practitioner - Primary Care Provider (PCP)											
Yankilevich Leo	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khanukayeva Rena Do Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Diamond David L Md	Practitioner - Primary Care Provider (PCP)											
Vieira Jeffrey Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ahmed Nadeem Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mahale Rekha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Doshi Anita	Practitioner - Primary Care Provider (PCP)											
Selzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stollman Yacov Ronald Md	Practitioner - Primary Care Provider (PCP)											
Shneyderman Ilya Md	Practitioner - Primary Care Provider (PCP)											
Walker Jenny	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cardenas-Crowley Silvia Olga	Practitioner - Primary Care Provider (PCP)											
Ragon Esperanza C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ahmed Farruque	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 309 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lee Fong	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Iswara Kadirawel Md	Practitioner - Primary Care Provider (PCP)											
Ahmad Imtiaz Md	Practitioner - Primary Care Provider (PCP)											
Wellpoint Family Med Pc	Practitioner - Primary Care Provider (PCP)											
Ancion Jean Herold Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Prabhu Hejmadi	Practitioner - Primary Care Provider (PCP)											
Greene Rebecca Elizabeth	Practitioner - Primary Care Provider (PCP)											
Jivanov lasmina	Practitioner - Primary Care Provider (PCP)											
Ciano Andrea	Practitioner - Primary Care Provider (PCP)											
Calamia Vincent Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Badillo Adolfo R Jr Md	Practitioner - Primary Care Provider (PCP)											
Das Annada Kumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Leonard Katherine Md	Practitioner - Primary Care Provider (PCP)											
Henry Arlene	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
La Punzina Charles Santo Md	Practitioner - Primary Care Provider (PCP)											
Chaudhry Mohammad R Md	Practitioner - Primary Care Provider (PCP)											
Lugina Sergey V Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Paige Joquetta Deshea Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yelena Vayntrub Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Altman Stuart J Md	Practitioner - Primary Care Provider (PCP)											
Wu Benjamin Zibin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lukban Farahnaz Joachim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saint-Laurent Mario	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Amirtharaj Cynthia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arceo Joy Victor Boado	Practitioner - Primary Care Provider (PCP)											
Li Norah	Practitioner - Primary Care Provider (PCP)											
Chopra Manju Rattan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Anderson Rita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Leong Alfred Ba Tun	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 310 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Richheimer Michael S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Boyar Karyn Lee	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kundu Subhendu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bentsianov Marie Azer Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sam Mirela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Setia Deepak K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lum George Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Serje Jorge Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ruzohorsky Peter Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Harris Kenneth	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roze Nona Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zbarsky Oksana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Christophe Gladys	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brutus Valerie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jennings Sarah	Practitioner - Primary Care Provider (PCP)											
Hana Ehab Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ged Kenneth J	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shahzad Saleem	Practitioner - Primary Care Provider (PCP)											
Badem Olga Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Urman Simon Gregory Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zhukovski Dmitry Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Gharpure Anil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lu Bing Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Parkville Medical Health Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
D'Augustine Jean Mars Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kalanadhbhatta Vivekanand Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Regis Rose Marie Florence Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Overstreet Nicolle Anne Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Laroche Gladys Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brunot Emmanuel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Li Yiding	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 311 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Tatyana Zagoruychenko	Practitioner - Primary Care Provider (PCP)										
Reinoso Gina Fernanda Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Wooden Roger Alan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Kaza Gopal	Practitioner - Primary Care Provider (PCP)										
Nayak Meghna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Spencer Jade Nicole	Practitioner - Primary Care Provider (PCP)										
Chowdhury Utpal	Practitioner - Primary Care Provider (PCP)										
Mehta Parag H Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Nemon Binyomin M Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~
Begelman Nathan Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sverkunova Lyudmila Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Vorsanger Jeffrey A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Azbel Mark Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Edokwe Obunike O Md	Practitioner - Primary Care Provider (PCP)										
Cigliano Mary A	Practitioner - Primary Care Provider (PCP)										
Pawlik Anna Teresa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Goldstein Steven Jay Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Syed Asma Md	Practitioner - Primary Care Provider (PCP)										
Royale Pediatric Hlth Cre Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Siu Singmay Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Mezheritsky Eleonora Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Wu Shuyung	Practitioner - Primary Care Provider (PCP)										
Vanegas Edgar Z Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Traube Charles Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ezeagbor Anthony	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cherchever Arkady Md	Practitioner - Primary Care Provider (PCP)										
-ahimuddin Muhammad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Andre Shani Nicole	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Butner Jenna Lacey	Practitioner - Primary Care Provider (PCP)										
Mamkin Igor	Practitioner - Primary Care Provider (PCP)										
Mirzakandov Uriel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 312 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Patel Sanjivan Vishnubhai Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pellegrini Richard Andrew Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mc Millan George A M Md	Practitioner - Primary Care Provider (PCP)											
Battu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Morgan Julie M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stein Rivka Y Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rufai Olusanya Alaba Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
evy Eduard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
<i>I</i> lajumder Mujibur Rahman Md	Practitioner - Primary Care Provider (PCP)											
Shusterman Arkadiy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khodabakhsh Saeid Md	Practitioner - Primary Care Provider (PCP)											
asty Babu N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ohli Rattanjit Singh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
layes Leslie Allyson Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Barkan Anatole	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mao Yongming Md	Practitioner - Primary Care Provider (PCP)											
Anthony Martha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sandhi Swati Anant Md	Practitioner - Primary Care Provider (PCP)											
Baez Daysi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
o Peter Y Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pertsovsky Yuriy	Practitioner - Primary Care Provider (PCP)											
(im Joo S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Demoz Abraham Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lussein Elsayed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chhabra Manoj Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Boutin Fritz Md	Practitioner - Primary Care Provider (PCP)											
ason Esses Md	Practitioner - Primary Care Provider (PCP)											
Advance Medical Office Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gerges Salwa Mikhail Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brooklyn Plaza Medical Ctr	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
rsatskin Feliks Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 313 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
helusmond Louis H Md	Practitioner - Primary Care Provider (PCP)											
efera Fekade Md	Practitioner - Primary Care Provider (PCP)											
angal Hetal P Md	Practitioner - Primary Care Provider (PCP)											
kker Eleonora	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lelson Karen Rudd Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gershkovich Medicine, Pc	Practitioner - Primary Care Provider (PCP)											
rancis Charles Jerome Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
hawla Preety Md	Practitioner - Primary Care Provider (PCP)											
rellana Jorge R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lusain Syed Ajmal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
o Carmen G	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
umminello Calogero C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
asr Sherif	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
astien Linda	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
habyeh Shaya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
entome Valdemir Toloi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
hattacharya Sarmistha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
leiderman George G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ancherla Prakash Surya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lwani Abdulla Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
aitt Michael R Md	Practitioner - Primary Care Provider (PCP)											
dwards Ayisha Tene	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
oshchina Yelena	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
leng Gang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
himonov Josef Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
gdere Levon Md	Practitioner - Primary Care Provider (PCP)											
han Enoch Chung Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
hustarovich Alla Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
eygin Lazar I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Krishnaiah Mahesh Kumar Md	Practitioner - Primary Care Provider (PCP)											
Shukla Mayank Arun Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 314 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chowdhury A S M Shah Alam Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Sadacka Jack Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thet Zeyar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
George Moskowitz Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Suja Vinod	Practitioner - Primary Care Provider (PCP)											
Talerico Amanda Rae	Practitioner - Primary Care Provider (PCP)											
Gazzara Paul C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ida Joseph Richard	Practitioner - Primary Care Provider (PCP)											
Milos Jovan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Eichler Harold L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stimler Pamela Ruth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ofem Ajah Physician Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Guillaume A Jacques Md	Practitioner - Primary Care Provider (PCP)											
Urena Andres F Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Waseem Tariq Md	Practitioner - Primary Care Provider (PCP)											
Fein Elie	Practitioner - Primary Care Provider (PCP)											
Robinson Sandra A Md	Practitioner - Primary Care Provider (PCP)											
Weintraub Howard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gozun Benjamin V G Jr Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Broadway Dallas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tauqeer Ahmad	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
George Malegiannakis Physician Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Greenberg Aaron Saul Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Niaz Mohammad Khalid Md	Practitioner - Primary Care Provider (PCP)											
Paa Remedios Caparas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sheu Zu-Rong Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lebowicz Joseph	Practitioner - Primary Care Provider (PCP)											
Tung Steven B Md Pc	Practitioner - Primary Care Provider (PCP)											
Ye Hong Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hariri E	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			-



Page 315 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Louis Anne	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Alam Anis	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Smolar Christophe	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
He Fu Fu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Molina Alveris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
John Sabu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Jean-Baptiste Dominique Md	Practitioner - Primary Care Provider (PCP)											1
Destefano Paolo E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Chokshi Atul Bansilal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Saxena Mridula Md	Practitioner - Primary Care Provider (PCP)											1
Awikeh Maha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Tayab Samia A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Tovbina Inna Md	Practitioner - Primary Care Provider (PCP)											1
Chorny Shameela Anisa Md	Practitioner - Primary Care Provider (PCP)											1
Muraca Glenn J Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	1
Reyngold Bela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Kini Jyoti	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Back Alexandra	Practitioner - Primary Care Provider (PCP)											1
Lanza Melissa Np	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
zmaylov Albert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Krishnamurty Aneesa	Practitioner - Primary Care Provider (PCP)											1
Adler Karina Do	Practitioner - Primary Care Provider (PCP)											1
Bussoletti Natalee Marie	Practitioner - Primary Care Provider (PCP)											1
Dumas Marie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Reynolds Terence John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Mueller-Morel Brigitte	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ratner Ina Beth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khaski Albert	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fish Svetlana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Harish J Md	Practitioner - Primary Care Provider (PCP)											
Rubin Aron Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			 I



Page 316 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Glusker Alla Do	Practitioner - Primary Care Provider (PCP)										
Avezbakiyev Boris Md	Practitioner - Primary Care Provider (PCP)										
Insewo Addy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ievre Garnes Marie Ft Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Marks Carole Md	Practitioner - Primary Care Provider (PCP)										
Gudavalli Madhu B Md	Practitioner - Primary Care Provider (PCP)										
umar Kusum Md	Practitioner - Primary Care Provider (PCP)										
larie-Nirva Blaise	Practitioner - Primary Care Provider (PCP)										
han Abdul J Md	Practitioner - Primary Care Provider (PCP)										
Grishinna Inna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
heng Xiangsheng	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
enkins Monique	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ingh Jagdeep	Practitioner - Primary Care Provider (PCP)										
ung Chung-Fai	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
leka Rajana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ang Nancy S L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ludson Juliet Elizabeth	Practitioner - Primary Care Provider (PCP)										
lagalhaes Carlos Jorge	Practitioner - Primary Care Provider (PCP)										
Iclendon Lucia Cogswell	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lall Tami L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Oubroff Jerome Martin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
onsky Dmitry Gregory Md	Practitioner - Primary Care Provider (PCP)										
iulati Gagan Jagdish Md	Practitioner - Primary Care Provider (PCP)										
ong Shiwei Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
aleh Anthony G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
jah Onyemachi George Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
amone Jesi Anthony	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lleyne Denise	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ick Jeffrey M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
hamed Jahid Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lill Keran	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 317 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Davydov Angela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bober Alan A Md	Practitioner - Primary Care Provider (PCP)											
Mansouri Giti	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fakhruddin Dilshad Md	Practitioner - Primary Care Provider (PCP)											
Lipner Henry I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wu Lih Lih Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Coulanges Kina	Practitioner - Primary Care Provider (PCP)											
Daniel Cary	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nison Leviyevich Badalov	Practitioner - Primary Care Provider (PCP)											
Cheng King Shek Eric Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Costley-Hoke Karen M Md	Practitioner - Primary Care Provider (PCP)											
Hart Patricia M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hameed Rizwanullah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rafiaa Amer	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khotsyna Margarita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sumner Jonathan H Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Simon Herold Md	Practitioner - Primary Care Provider (PCP)											
Lapin Seth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zaheer Ahmed M.D.	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Villacob-Roca Raul Jose	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Elmore Sherlette Nadine	Practitioner - Primary Care Provider (PCP)											
Theodore Ginette Np	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Joseph Myriam	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pimsler Mason	Practitioner - Primary Care Provider (PCP)											
Kanahara Satoko	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gorelik Anna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Charles Pericles Claude Aline	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agyeman Michael O	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Perez Romero Norka	Practitioner - Primary Care Provider (PCP)											
Smaldone Lauren	Practitioner - Primary Care Provider (PCP)											
Miller Hanan G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 318 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Michnovicz Jon J Md	Practitioner - Primary Care Provider (PCP)											
Kabariti Jack	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Young Clifford Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Koplow Melvin David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kane Alvin H Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Drukman Liliya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Amin Hossam Hassan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
adogana Loredana E Md	Practitioner - Primary Care Provider (PCP)											
onk Bernard B Md	Practitioner - Primary Care Provider (PCP)											
Gershkovich Galina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Suk Debbie Md	Practitioner - Primary Care Provider (PCP)											
utas Elizabeth Mary Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
image Magalie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Paras Christos	Practitioner - Primary Care Provider (PCP)											
Korneeva-Vladimirsky Irina Lvovna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shohat Ephron Zion	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Begum Shahanaz	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
bayev Vyachislav	Practitioner - Primary Care Provider (PCP)											
deyemi Babatunde A Md	Practitioner - Primary Care Provider (PCP)											
Spivak Svetlana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Barnes Landis Lloyd Do	Practitioner - Primary Care Provider (PCP)											
Zakaria Muhammad R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Syed Ahmad Physician Pc	Practitioner - Primary Care Provider (PCP)											
Gonzales Sylvia A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
efevre Lionel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rosman Howard J Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schulman Robert Md	Practitioner - Primary Care Provider (PCP)											
Powers Thomas J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alexis-Cherenfant Yvonne	Practitioner - Primary Care Provider (PCP)											
Mulle Anne Marie Kathleen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 319 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Brown Tartania Maria	Practitioner - Primary Care Provider (PCP)											
Idelevitch Nathalia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chen Jason Chih	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lu Ling	Practitioner - Primary Care Provider (PCP)											
Benjamin Aline Saad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zhang Zhiguang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chou Rick Han Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Balikcioglu Abdo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tsirlin Marat Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cofsky Richard David Md	Practitioner - Primary Care Provider (PCP)											
Vinograd Alexander Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khan Nasrullah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ripa Boris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rahmani Rabin	Practitioner - Primary Care Provider (PCP)											
Shearer Lee	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hutt Melissa	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Summers Rebecca	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jayanti Ravi Kumar	Practitioner - Primary Care Provider (PCP)											
Baird Sara	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcgibbon Jacqueline Hayles	Practitioner - Primary Care Provider (PCP)											
El-Hennawy Yasser Sayed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tsinker Mark Md	Practitioner - Primary Care Provider (PCP)											
Rathan Allison P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Leviashuili Natela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chin James Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Garcia Leonda B Md Pc	Practitioner - Primary Care Provider (PCP)											
Mcgrory Patrick Simon	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mamtora Pankaj Kanji Md	Practitioner - Primary Care Provider (PCP)											
Aguilh-Figaro Toycina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chowdhury Suparna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 320 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Reddy Gaddam Md	Practitioner - Primary Care Provider (PCP)										
Patin Michael	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Choudhry Samina Aftab	Practitioner - Primary Care Provider (PCP)										
Benrath Michelle	Practitioner - Primary Care Provider (PCP)										
Poomkudy Liz	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Paul Henry Robert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Glodowski Luis Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Fariq Muhammad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Fan Kathy S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~
Wexelman Warren J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Roth Diana Md	Practitioner - Primary Care Provider (PCP)										
Masub Hosneara Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Zaman Mohammad Hamiduz Md	Practitioner - Primary Care Provider (PCP)										
Stybel Elena B Do	Practitioner - Primary Care Provider (PCP)										
Robinson Roberto H Quinonez Md	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~	~	~	~	~		
Steven M Soued Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Chan Raymond	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sasvari Judit	Practitioner - Primary Care Provider (PCP)										
Chan Anna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Rochelin Fleurgin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cuneo-Ramos Gina Ann	Practitioner - Primary Care Provider (PCP)										
Park Eunie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ean-Calixte Victoria	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
aime Maria Isabel	Practitioner - Primary Care Provider (PCP)										
English Cary Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Geo Medical Care Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Medina-Kreppein Daisy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Mangones Tania Md	Practitioner - Primary Care Provider (PCP)										
∕laje Hafiz	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Shaknovich Alexander Md Pc	Practitioner - Primary Care Provider (PCP)										



Page 321 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Codella Luanne	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reddy Lalitha Mary Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tan Shao Yue Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Chiu Henry C	Practitioner - Primary Care Provider (PCP)											
Grutman Gennadiy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Persaud Christine	Practitioner - Primary Care Provider (PCP)											
Lozynska Nelya	Practitioner - Primary Care Provider (PCP)											
Moskovits Norbert Md	Practitioner - Primary Care Provider (PCP)											
Coopersmith Ilene Z Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Miarrostami Rameen Mohammad	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kozlov Natalya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kramskiy Tamara Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Guerin Craig Md	Practitioner - Primary Care Provider (PCP)											
Abbey Mensah Michael O Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carmili David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Richards Judith	Practitioner - Primary Care Provider (PCP)											
Pinedo Vincent E Md	Practitioner - Primary Care Provider (PCP)											
Shtern Yana	Practitioner - Primary Care Provider (PCP)											
Malieckal Jubil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Punj Sonia X	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brown Suzette Natasha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kateryna Perevoznychenko Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Serrano Ileana	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hector Holson S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gitelis Chaim Aryeh Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Samuels Michelle	Practitioner - Primary Care Provider (PCP)											
lanice Prime Care Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Katz Victoria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Devito Francis	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shiferaw-Deribe Zewge Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 322 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lau Cheuk Wai Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feldman Howard M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ghitan Monica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Syed Ahmad Physician Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Klein David Matthew Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Heritage Integrated Health Services	Practitioner - Primary Care Provider (PCP)											
Interfaith Medical Center	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Seth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Abrol Neeraj Md	Practitioner - Primary Care Provider (PCP)											
Dygulska Beata Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alraei Youssef Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vamadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Barros Romina	Practitioner - Primary Care Provider (PCP)											
Ali Mir	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fox Kelita Louise	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brown Brande	Practitioner - Primary Care Provider (PCP)											
Herard Wilfrid Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wolf Lawrence Benjamin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hellman Jack S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Peng Jinpeng Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moshenyat Yitzchak Md	Practitioner - Primary Care Provider (PCP)											
Borgen Elliot Jay Md	Practitioner - Primary Care Provider (PCP)											
Grunzweig Milton J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Filipov Panayot Gueorguiev Md	Practitioner - Primary Care Provider (PCP)											
Bludoy Boris	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lee Bernard Won Md	Practitioner - Primary Care Provider (PCP)											
Moise Wesner Md	Practitioner - Primary Care Provider (PCP)											
Pelzman Fred Nathan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Petros Jessica Theresa	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hodgson Sybil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 323 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Polese Hunter G	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baraya Edgar F Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Josovitz Michael Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krotowski Mark H Md Pc	Practitioner - Primary Care Provider (PCP)											
Gough James W Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Toumanova Raisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Farooqui Syeda Saleha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ednalino Linda Edano Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fridman Vladimir	Practitioner - Primary Care Provider (PCP)											
Sedlis Singer Elizabeth Ann	Practitioner - Primary Care Provider (PCP)											
Chigurupati Raveendra B	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Charnow Noemi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berger Barbara J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stolyar Edward B Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sinha Rabindra P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sholomon Josif Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Alerte Marc Antoine R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Robertson Virginia E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shah Sumatilal C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Morales Susan Rita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
New York Methodist Hosp	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Γhwin Malar	Practitioner - Primary Care Provider (PCP)											
/ornovitskiy Sana	Practitioner - Primary Care Provider (PCP)											
Kham Vanna	Practitioner - Primary Care Provider (PCP)											
Chan Robin Y C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reddy Sarath Md	Practitioner - Primary Care Provider (PCP)											
Mardach Dali Chakhvashvilli	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frauber David R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chow Grace A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chechelniker Feliks Md	Practitioner - Primary Care Provider (PCP)											
Paul Joseph Hubert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 324 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Arya Yashpal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rubin Susan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zagelbaum Yechiel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ezrick Edward Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Farrell Clare	Practitioner - Primary Care Provider (PCP)											
Awad Mary Z Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Keenan Megan Theresa	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Woolard Patrisha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pichkadze David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Naeem Muhammed	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
De Fazio Andrew Laurence Md	Practitioner - Primary Care Provider (PCP)											
Marino John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/inokurova Yuliya Md	Practitioner - Primary Care Provider (PCP)											
Fuchs Irina N Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sarubbi A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ozuzu Jude Ezekwesili Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pervez Rahila	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zaki-Wahba Sherif Shaker Md	Practitioner - Primary Care Provider (PCP)											
Begun Jay R Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lenora Robolge A K Md	Practitioner - Primary Care Provider (PCP)											
Worrell-Pierre Rhoena	Practitioner - Primary Care Provider (PCP)											
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Blackett-Bonnett Terry Md	Practitioner - Primary Care Provider (PCP)											
Mcgeachy Ogadinma Okoro	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Desa Tritia Maria	Practitioner - Primary Care Provider (PCP)											
Phillips Danielle Marie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Giridharan Swaminathan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gambarin Boris L Md	Practitioner - Primary Care Provider (PCP)											
Alvarado Leslie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gelles Jeremiah M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Auld Clara Stringer	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 325 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin _s	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.i	v 3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Malhotra Subhash C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Badmajew Joanna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Canavire-Weber Carla C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Djen Simon	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Arjomamd Farhad Md	Practitioner - Primary Care Provider (PCP)										
Jasty And Manvar Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Desrosiers Jean Claude	Practitioner - Primary Care Provider (PCP)										
Kostanyan Sofya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Fernandez Beverly A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
/oynov Velko	Practitioner - Primary Care Provider (PCP)										
Aye Chawmay	Practitioner - Primary Care Provider (PCP)										
Freyster Zoya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Rhoden Diane	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Butt Rahila Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Alacha Nabil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Sun Wei Yue Md	Practitioner - Primary Care Provider (PCP)										
Valsh John	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
eibowitz Jonathan S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Beker Alexander	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Kovacs George	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Chung Derek G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
/adegar Javid Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		~	
Rosenstock Paul R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		~	
/ayntrub Yelena	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Goldshteyn Natalya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			-
Hazel Edovard Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Abramov Mikhail	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Caronia Revital	Practitioner - Primary Care Provider (PCP)	~	~	~	✓	~	~	~			
Patel Rushita H Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Khillan Ratesh	Practitioner - Primary Care Provider (PCP)										
Tan Jenny Yu	Practitioner - Primary Care Provider (PCP)	~	~	~ ~	~	~	~	~			



Page 326 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Partos Nancy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Simon Margo	Practitioner - Primary Care Provider (PCP)											
Schaeffer Elliot	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Banu Qudsia Syeda	Practitioner - Primary Care Provider (PCP)											
Nguyen Snow Trinh Thi	Practitioner - Primary Care Provider (PCP)											
Charles Michel-Jose Md	Practitioner - Primary Care Provider (PCP)											
Moshenyat Reuven Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sofola Adeola Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zhang Han Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Comrie Millicent A Md	Practitioner - Primary Care Provider (PCP)											
Lippman Sheldon Bruce Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hamaoui Elie Md	Practitioner - Primary Care Provider (PCP)											
Styler Steven David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
evin Bella Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Badero Oluyemi Olabisi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rafailov Danil Isakovich	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lhagroo Omesh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
(iao Peiying	Practitioner - Primary Care Provider (PCP)											
Mony Vidya Krish	Practitioner - Primary Care Provider (PCP)											
aude Amy Kristin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fuentes-Rosales Juan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ahmed Zaheer Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/elasquez Luis	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Banayan Bracha Leah	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dellatto Patricia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ejani Furqan Hussain Md	Practitioner - Primary Care Provider (PCP)											
Pandya Siddharth T Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lw Medical Services P C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dioukalova Olga A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berlin Arnold I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 327 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Reddy Vidya Mettu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cleveland Jeremiah Thomas Md	Practitioner - Primary Care Provider (PCP)											
Singh Jai P Physician Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Belamy Jacquelin A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kofman Natalya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Acharya Niraj N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zapata Matilde S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Leers Ella Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lee Jae Yoon Md	Practitioner - Primary Care Provider (PCP)											
Jager George Michael Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Malhotra Madhu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Adler Mark Kalman Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gauvin Mila	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lopez Clark Faafp Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rindfuss Richard Thomas Md	Practitioner - Primary Care Provider (PCP)											
Lowe Steven David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gelman Steven M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lyayeva Stella Md	Practitioner - Primary Care Provider (PCP)											
Siciliano Donna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zheng Yi Xiu	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zavelyuk Stella	Practitioner - Primary Care Provider (PCP)											
Adeosun Ibijoke	Practitioner - Primary Care Provider (PCP)											
Villamil Jose	Practitioner - Primary Care Provider (PCP)											
Thomas Johnny Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rodriguez Carlos Adolfo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hp Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Enriquez Danilo Antonio Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gottlieb Susan E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nie Guo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hecht Melvyn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 328 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Fatiha Jack Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	>	~	~	~		~
Apelbaum Jack Ira Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Khorets Boris A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Sen Debabrata Md	Practitioner - Primary Care Provider (PCP)										
Cheung William Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Batikov Aleksandr Md	Practitioner - Primary Care Provider (PCP)										
Manvar Buddhadev Nathabhai Md	Practitioner - Primary Care Provider (PCP)										
Sundaresh Mamatha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	>	~	~	~		
azar Moshe Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Rios-Doria Raul	Practitioner - Primary Care Provider (PCP)										
Taylor Camille	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Abrons Mitchell Lloyd Md	Practitioner - Primary Care Provider (PCP)										
Natarajan Rupa Narayani	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
oqman Nasreen	Practitioner - Primary Care Provider (PCP)										
Гin Hui Hing Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Minn Myoe	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Gonzalez Katherne	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Abdullah Ghazanfar Syed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Russell Mark	Practitioner - Primary Care Provider (PCP)										
Valicki Celeste L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Auteri Paul A Md Pllc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Rais Sharon M Md	Practitioner - Primary Care Provider (PCP)										
Sheridan Bernadette Lizina Md	Practitioner - Primary Care Provider (PCP)	~	~	✓	~	*	~	~	~		~
ee Shuk Yi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Gomolinski Eva Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
u Austin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
ao Wilfredo Sy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cumar Vanita Md	Practitioner - Primary Care Provider (PCP)	~	~	✓	~	*	~	~	~		
Posner Gerald L Md	Practitioner - Primary Care Provider (PCP)										
Badiner Angela	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
See Sein Yin	Practitioner - Primary Care Provider (PCP)									1	



Page 329 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rafii Daniela	Practitioner - Primary Care Provider (PCP)											
slam Khaleda K	Practitioner - Primary Care Provider (PCP)											
Gurevich Ganna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Okafor Sunday Ifeanyi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nyint Hla	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schonberg Dana	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brunot Verlaine Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
o Agnes Laiping Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
hatt Utpal K Md	Practitioner - Primary Care Provider (PCP)											
lukherji Rajat Kumar <mark>M</mark> d	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
avares Rosanabela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ensaint Pascale Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
aesar Mimieux Vanetta	Practitioner - Primary Care Provider (PCP)											
ao Henry S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
erome Kernilde Jean	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
hi Susan You Md	Practitioner - Primary Care Provider (PCP)											
immer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ryant Stephanie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
fflander Anne Lucy Md	Practitioner - Primary Care Provider (PCP)											
ahman Rumana	Practitioner - Primary Care Provider (PCP)											
jaz Sehar	Practitioner - Primary Care Provider (PCP)											
likheyev Vyacheslav	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
hmed Shahed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
antiago Lucia J Richter Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
antos Marissa T	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
onchar Alla Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
han Ferdousi Arozullah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
erre Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ertoni Maud	Practitioner - Primary Care Provider (PCP)											
atra Mirabai Kuvi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rolston Sandra A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 330 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green												
		g in Projects								_		
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Hoang Danthanh Md	Practitioner - Primary Care Provider (PCP)											
Daniel Rose	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~			
Celestin Nerlande	Practitioner - Primary Care Provider (PCP)	~	~	~	>	~	~	~	~			
Roth Olitsa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~			
Patel Jitendra K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chiu Gregorio E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kogan Boris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Peichev Mario Atanasov Md	Practitioner - Primary Care Provider (PCP)											
Peluso Isabella R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lekan Bogdan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reingold Helen Jean	Practitioner - Primary Care Provider (PCP)											
Rahim Hazra Y Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Black Andrew D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Molnar Thomas Gyorgy	Practitioner - Primary Care Provider (PCP)											
Monickam Vimalson Vasanthakum	Practitioner - Primary Care Provider (PCP)											
Adrien Gabriel Md	Practitioner - Primary Care Provider (PCP)											
Aslam Ahmed Kamal Md	Practitioner - Primary Care Provider (PCP)											
Baker Margaret Np	Practitioner - Primary Care Provider (PCP)											
Stepensky Alex	Practitioner - Primary Care Provider (PCP)											
Uche Loveta	Practitioner - Primary Care Provider (PCP)											
Plawes Sidney Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ovshaev Samira	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Haq Salman Adeel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~			
Aung Khin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~			
Amin Khalid Irfan Md	Practitioner - Primary Care Provider (PCP)											
Oodal Ravichand Md	Practitioner - Primary Care Provider (PCP)											
Martinez Dolores Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Galina Ibragimova Physician P	Practitioner - Primary Care Provider (PCP)	~	~	~	*	~	~	~	~			
Reddy Chenna B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gelbert Rimma Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Friedman Ross Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 331 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Moskowitz Adam Lawrence Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Botros Amgad E	Practitioner - Primary Care Provider (PCP)											
Domond Jacques	Practitioner - Primary Care Provider (PCP)											
Oppedisano Simona	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Delinois Laura	Practitioner - Primary Care Provider (PCP)											
Byer Erroll Ignatius Jr	Practitioner - Primary Care Provider (PCP)											
Langhans Jean	Practitioner - Primary Care Provider (PCP)											
Darevskaya Lilya Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Burke Mark Vincent Md	Practitioner - Primary Care Provider (PCP)											
Jonathan S Leibowitz Md	Practitioner - Primary Care Provider (PCP)											
Estevez Juan T Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Johnson Maurice Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wang Shiush Chau Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Byagari Narayana M D P C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lewis Paula L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khodorskiy Dmitriy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Salim Souid	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Uter Samuel Anthony Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Matatov Valeriy A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gold Larissa	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nowakiwskyj Theodore Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arya Vijaypal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Domnich Ilya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Telt Natalie Md	Practitioner - Primary Care Provider (PCP)											
Mohammad M Kamal Physician Pc	Practitioner - Primary Care Provider (PCP)											
Ledgister Pamela E	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Haque Nisarul Md	Practitioner - Primary Care Provider (PCP)											 I
Li Brian	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Park Patricia <mark>M</mark> d	Practitioner - Primary Care Provider (PCP)											
Saleem Sabrina	Practitioner - Primary Care Provider (PCP)											
Dufresne Alix Md Pc	Practitioner - Primary Care Provider (PCP)											



Page 332 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Fuchs Michael I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Watman Jerry Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vayner Senya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rose David N	Practitioner - Primary Care Provider (PCP)											
Casimir Carl Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Asokan Swarnalatha Md	Practitioner - Primary Care Provider (PCP)											
Yoon Taek Sang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ettienne Karen Natalie	Practitioner - Primary Care Provider (PCP)											
Badillo Diana	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sholomon Alanna Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Abboud Joseph	Practitioner - Primary Care Provider (PCP)											
Elliott Pamela Monica	Practitioner - Primary Care Provider (PCP)											
Sanders Lauren Jacqueline	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Parikh Rita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Quraishi Shahed Ahmed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Karine Mednik	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Morero Vanna G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cohen David I Md	Practitioner - Primary Care Provider (PCP)											
Siegel Steven Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Nu Flora Fang-Lan	Practitioner - Primary Care Provider (PCP)											
Tavdy Michael Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Crevecoeur Harry	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moktan Sabita Md	Practitioner - Primary Care Provider (PCP)											
Cave Curtis Bryan Md	Practitioner - Primary Care Provider (PCP)											
Orris Maxine Md	Practitioner - Primary Care Provider (PCP)											
Oji Ngozi Afiazu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dajdea Lucian V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Starosta Elena Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feygin Polina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tin Mar Tun Physician Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 333 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tatyana Groysman	Practitioner - Primary Care Provider (PCP)											
Heydarpour Seyed Hosayn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sadhwani Shankar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
_efevre Marie Edith Faublas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Murray Carolyn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Verma Sunita	Practitioner - Primary Care Provider (PCP)											
Voynova Tzvetelina Hristova	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ink Richard A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cheng Jennifer	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
George Ramani	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baker Lisa Dawn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Katari Nagendra Sagar Md	Practitioner - Primary Care Provider (PCP)											
Singh Anoop Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Majeed Muntaz Ahmad Z M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sherman Frederic M	Practitioner - Primary Care Provider (PCP)											
Dharmasena Dewannahalage Sanath Md	Practitioner - Primary Care Provider (PCP)											
Locke Rebecca J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lyayev Rafael I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aquino Jay Bhe Bagain	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ramis Carmen Maria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Benchabbat Abraham A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Bucobo Yoleida Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sormillon Luz C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chetreanu Alexandrina	Practitioner - Primary Care Provider (PCP)											
Melodia Francine Sheila Md	Practitioner - Primary Care Provider (PCP)											
Kuhn-Basti Margaret L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zielnik Hanna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aziz Aneela <mark>M</mark> d	Practitioner - Primary Care Provider (PCP)											
Malina Yelena Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ano Michael	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dheeraj Khurana Mbbs	Practitioner - Primary Care Provider (PCP)											



Page 334 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Scheers Masters Joshua Ryan	Practitioner - Primary Care Provider (PCP)											
Perez Adrian Marcel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Quindor Rhealynne B	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smirnov Vladimir K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cruz-Hufana Elsa	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
El-Salawy Sherif	Practitioner - Primary Care Provider (PCP)											
Saqib Javed Iqbal Md	Practitioner - Primary Care Provider (PCP)											
Yatskar Anna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Valery Emmanuel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feldman Saul Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chandra Pradeep Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gallo Dawn Marie Do	Practitioner - Primary Care Provider (PCP)											
Rozin Alexander	Practitioner - Primary Care Provider (PCP)											
Rajaram Madha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ferrara Joseph Md	Practitioner - Primary Care Provider (PCP)											
Vincent Eddy J Md Pc	Practitioner - Primary Care Provider (PCP)											
Jacques Herve Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Knickerbocker Medical Care Pc	Practitioner - Primary Care Provider (PCP)											
Almonte Maria Isabel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vallianatos Agathi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kramer Lawrence David Md	Practitioner - Primary Care Provider (PCP)											
Sacchi Terrence J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rehman Shafiq	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Balchan Brooke	Practitioner - Primary Care Provider (PCP)											
Fouzia Syed	Practitioner - Primary Care Provider (PCP)											
Patel Chirag	Practitioner - Primary Care Provider (PCP)											
Amico Jennifer	Practitioner - Primary Care Provider (PCP)											
Gorokhovsky Elena	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brutus Andre Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goodman Robert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ader Michael S Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~			



Page 335 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Degtyareva Ella Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cunningham-Deshong Homer	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Polavarapu Hari Kishan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rammah Tarek A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mehta Viplov K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nancy Lynn Chez	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fakheri Benjamin Mayer	Practitioner - Primary Care Provider (PCP)											
Deloria John Edward	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sauro Natalie Margaret	Practitioner - Primary Care Provider (PCP)											
Maldonado Paulina	Practitioner - Primary Care Provider (PCP)											
Hussaini Syed Zabeehullah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jean-Baptiste Gary E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Lalit Popatlal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stephenson Karen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rajpar Noor Mohammed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cole Margaret Rn Cnm	Practitioner - Primary Care Provider (PCP)											
Jack Fatiha Md Pc	Practitioner - Primary Care Provider (PCP)											
Mo Shengjie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Li Xian Min Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nejmeh Khoury Sana Youssef Md	Practitioner - Primary Care Provider (PCP)											
Rahman Mohammad M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jean Gilles Max Md	Practitioner - Primary Care Provider (PCP)											
Issah Abdul-Haki Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Anjum Naheed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Benkel Mark M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Singh Tarunjit	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shetty Vijay Shridhara	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lamarre Winnifred	Practitioner - Primary Care Provider (PCP)											
Henry Cioczek Physician Pc	Practitioner - Primary Care Provider (PCP)											
Lu Li	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rivera-De La Cruz Ericka	Practitioner - Primary Care Provider (PCP)											



Page 336 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Louis-Jacques Marjorie	Practitioner - Primary Care Provider (PCP)											
Panigrahi Kalpana	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Adachi Jaymie	Practitioner - Primary Care Provider (PCP)											
Baron Natacha Adele	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kozlovskaya Anna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mendoza Conchita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hanan Michael Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Clapman Carol J	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ohnson Golda O Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Solar Mladen Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Beityakov Mordechai	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khan Zahida Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roach Keith Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gama Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
An Jianqiang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kempton Patricia B	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gad Ashraf Ibrahim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
uong Khoi Quoc	Practitioner - Primary Care Provider (PCP)											
Ghael Priya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hannan Mohammad A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
łussaini Batool M Md	Practitioner - Primary Care Provider (PCP)											
Sandhi Anjula Md	Practitioner - Primary Care Provider (PCP)											
Capoor Moyna Md	Practitioner - Primary Care Provider (PCP)											
Baskharoun Rawya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ohn Minnie Md	Practitioner - Primary Care Provider (PCP)											
evgeniya Karmazin Medical P C	Practitioner - Primary Care Provider (PCP)											
ee Lily Fong Cho Md	Practitioner - Primary Care Provider (PCP)											
iverpool Steven Fitzroy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Charles Jean-Claude Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/ligias Nikolaos A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chung Paul Woochui	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 337 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Valdberg Grigory J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zhu Liwen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dudek Mona	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aschettino-Manevitz Diana Lynn Md	Practitioner - Primary Care Provider (PCP)											
Amos Curtis	Practitioner - Primary Care Provider (PCP)											
Phillip Sohn	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tung Keith	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shakir Mariyum A	Practitioner - Primary Care Provider (PCP)											
Leinbach Lindsey	Practitioner - Primary Care Provider (PCP)											
Hassanein Mahmoud M Md	Practitioner - Primary Care Provider (PCP)											
Bhargava Uday Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dadamova Victoria G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Haddad Stephen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hussaini Syed Muneerudin Md	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~	~	~	~	~			
Shestak Aleksandr Md	Practitioner - Primary Care Provider (PCP)											
Gelfand Mark Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		✓	
Miller Andrew Robert Md	Practitioner - Primary Care Provider (PCP)											
Peri James Roy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jackson Rosemary Maxine Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agarwal Surbhi Md	Practitioner - Primary Care Provider (PCP)											
Shear Mitchell Barry Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Offord Claude	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pearlman Gary R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Friedrich Sabiha Md	Practitioner - Primary Care Provider (PCP)											
Farooki Mansoor Qamar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kulpa Gubernat Jolanta Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Custis Kevin T Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Duroseau Herold Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Huo Lisa C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Allen L. Lee, M.D.,P.C.	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Anand Suryanarayan Md Pc	Practitioner - Primary Care Provider (PCP)											



Page 338 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Fleary Milroy Davidson Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Grosman Irwin M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wong Ching Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fridman Bella Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ramaraju Thippa R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Luo Anming Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Louis-Charles Adeline Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dilmanian Rossana	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hadley Cadot	Practitioner - Primary Care Provider (PCP)											
Rubin Robert Daniel	Practitioner - Primary Care Provider (PCP)											
Wiesinger Katherine	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Song Xiaoyan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schaefer Sara Jean	Practitioner - Primary Care Provider (PCP)											
Blake Julie Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Butala Darshani A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Neuendorf James Lee Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Orafidiya Adebola O Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ariel Yitzchak Md	Practitioner - Primary Care Provider (PCP)											
Poon Tze On Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kerstein Moshe Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Funaro Richard Anthony Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lowy Stanley Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fisse Richard D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dolce Bernadette	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mehta Rajen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Campbell Sharon A	Practitioner - Primary Care Provider (PCP)											
Jerome Eric Louis Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wat John Me	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brutus Pierre Andre Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Udo Emefre Amanam-Oscar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kostandy Gamil Saad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 339 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Weiner Robert I Md	Practitioner - Primary Care Provider (PCP)											
Abayev Zurab T Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goldblum Louis M Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marshall Lewis West Jr Md	Practitioner - Primary Care Provider (PCP)											
Sher Lawrence M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zawahir Parvin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Phillips Edward C Md	Practitioner - Primary Care Provider (PCP)											
Gilani Tajammal H Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Duncan-Anderson Debra	Practitioner - Primary Care Provider (PCP)											
Lashley Eustace Lauriston Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Williams Wilkins Barry Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dogan Ozgen Mmd	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ock Alexander Peretz	Practitioner - Primary Care Provider (PCP)											
Liming Yang	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Dukhan Marina Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dogar Muhammad Hassan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
St Pre Muller Md	Practitioner - Primary Care Provider (PCP)											
Bhattacharya Geeta Roy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Leung-Eng Lucy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lew Mark B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feuerstein Kenneth L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lagoduke Nikolai	Practitioner - Primary Care Provider (PCP)											
Moskowitz Sam	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wichs Adela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ednard Sabine M Md	Practitioner - Primary Care Provider (PCP)											
Mittal Asha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gringut Luba Vlada Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Levy Asya	Practitioner - Primary Care Provider (PCP)											
O'Malley Maura	Practitioner - Primary Care Provider (PCP)											
Budnah Reynaldo	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 340 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Zilber Nora Md	Practitioner - Primary Care Provider (PCP)											
Palencia David Jose Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rahman Rabeya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
De Caro Giuseppe Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Birbrayer Yuri A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Adler Robert George Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Descartes-Walker Ingrid Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Iones Otis M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Antoine Jacques Claudel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
evey Robert L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schmidt Marie Frances J Md	Practitioner - Primary Care Provider (PCP)											
Almonte Diogenes A	Practitioner - Primary Care Provider (PCP)											
Kraja Selatin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gonzalez Pedro	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
White Camele	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dessalines Dervelyne	Practitioner - Primary Care Provider (PCP)											
Mitchell Clemaine C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mapp Randolph Julian	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
danan Lilia B Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schiowitz Emanuel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mckenzie Dexter Anthony Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fischer Conrad T Md	Practitioner - Primary Care Provider (PCP)											
Borra Sonia Iclea	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
evin Marina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sealy Heather G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Sureshchandra G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
reiberg Edward Kenneth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
hibaud Jean-Etienne Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Davis Yonette Md	Practitioner - Primary Care Provider (PCP)											
Cho Won Sup Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lean Francois T Remy Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~	~	~	~	~			



Page 341 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ansay Virgilio Umali Md	Practitioner - Primary Care Provider (PCP)										
Feinstein Galina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Zabarskiy Roman Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Khan Zaber Ahmad Md	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~	~	~	~	~		~
Comes Bina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Neil Allen Pasco	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Kie Yuanli	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Saksena Ravi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Dkon Ofiong E	Practitioner - Primary Care Provider (PCP)										
Odetalla Fatima	Practitioner - Primary Care Provider (PCP)										
Basin Rina	Practitioner - Primary Care Provider (PCP)										
Petrov Manana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Vahid Abdul	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~
Raju Tirupati Ganapati Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Girshin Tatyana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Nathan Radha Md	Practitioner - Primary Care Provider (PCP)										
Prine Linda Whisler	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Davis Ivion Alvira	Practitioner - Primary Care Provider (PCP)										
Zangaglia Tanya Diana	Practitioner - Primary Care Provider (PCP)										
Sinclair Paula Almalinda Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Bedi Puneet	Practitioner - Primary Care Provider (PCP)										
Giurleo Patricia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cohen Jillian Laura	Practitioner - Primary Care Provider (PCP)										
Onianwa Amaka Laureta	Practitioner - Primary Care Provider (PCP)										
Chan York Sing	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Shtraykher Daniel	Practitioner - Primary Care Provider (PCP)										
yayev Erik	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
am Melissa Mae	Practitioner - Primary Care Provider (PCP)										
zrailov Arkadiy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~
lo James Chung Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Arnoff Natalie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 342 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chan Raymond Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Colby Steven David Md	Practitioner - Primary Care Provider (PCP)											
Fitzpatrick Edward T Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Andes Scott Martin Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saboor Inamulhaque Mohammad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
nslicht David Victor Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
au Raymond Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Magalie Alfred M D Pediatric Office	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
larain Swati	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fedeschi Nicolette Joanna	Practitioner - Primary Care Provider (PCP)											
Guarini Ludovico Md	Practitioner - Primary Care Provider (PCP)											
Regassa Addisalem Melakehiwot Md	Practitioner - Primary Care Provider (PCP)											
hanmugananthan Sabaratnam Md	Practitioner - Primary Care Provider (PCP)											
Castillo Lourdes C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sottesman Democleia P	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chu Cheong Keith Francis Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
hmad Ijaz Md	Practitioner - Primary Care Provider (PCP)											
Sond Harry Victor	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sultana Sharmeen M	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ddes Alvin David Md	Practitioner - Primary Care Provider (PCP)											
hen Gary G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
aiswal Arti Chander Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
riendly Pediatrics Pc	Practitioner - Primary Care Provider (PCP)											
lussain Dilruba Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
averna Vito Frank Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
loussa Zobidatte Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
likishkina Anastasiya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
im Christy	Practitioner - Primary Care Provider (PCP)											
Vong Annie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			-
vans Tyler B	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
gbide Paul Oghale	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 343 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Valasareddi Lalasa Reddy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frankel Perry	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ratsenberg Dmitriy Md	Practitioner - Primary Care Provider (PCP)											
Sotnik Regina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ben Haim Yehuda Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pinckney Isaiah Howard li Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chin Kelly Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Farhat Hassan Ail Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kazeem Saka Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Taha Hesham Mohamed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weissman Sam Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vaccarino Robert A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wawerski Jerzy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mann Melinda Sue	Practitioner - Primary Care Provider (PCP)											
Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fashakin Emmanuel O Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sultana Amena Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Begum Kaniz Fatema	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chan Teresa T Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Desire-Brisard Yunique	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Keith Breglio	Practitioner - Primary Care Provider (PCP)											
Erickson Aimee	Practitioner - Primary Care Provider (PCP)											
Rubin Vadim	Practitioner - Primary Care Provider (PCP)											
Tanaka Lucia Francesca	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kone Odiya Camara	Practitioner - Primary Care Provider (PCP)											
Zamdborg Yury Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Medical Office Pc	Practitioner - Primary Care Provider (PCP)											
Chow Sing-Hoi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lebovitch Herman Md	Practitioner - Primary Care Provider (PCP)											
Bellevue Rita Md	Practitioner - Primary Care Provider (PCP)											



Page 344 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Werzberger Murray Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Bharathan Thayyullathil Md	Practitioner - Primary Care Provider (PCP)											
Edouard Kathleen A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kumar Viresh Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vitiello Joseph Silverio Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tafler Leonid E Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wasti Azra Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Perryman Milagro	Practitioner - Primary Care Provider (PCP)											
Alexis Georgette	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Liu Shin-Hua	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ramalingaiah Rayma	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wies Claudia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lelchuk Irina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Robie Kristin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mehta Sucharita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Breznay Jennifer B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kim Myungduk Roger Md	Practitioner - Primary Care Provider (PCP)											
Efthimiou Petros Md	Practitioner - Primary Care Provider (PCP)											
Laraque Danielle Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Genkin Sergey I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hu Andy Kuo-Chen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Dellosso John V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nisanian Anahid Jaquelline Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Salomon Danielle Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ida Louise Santana Md	Practitioner - Primary Care Provider (PCP)											
Krinsky Robert	Practitioner - Primary Care Provider (PCP)											
Mozayan Mahboobeh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tyberg Joshua	Practitioner - Primary Care Provider (PCP)											
Ehrlich Martin H Md	Practitioner - Primary Care Provider (PCP)											
Novikova Marina Nikolayevna M	Practitioner - Primary Care Provider (PCP)											
Nikitina-Matsibekker Olga	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 345 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Henao Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pierre-Louis Magalie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fenyves Andras Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nadhwa Veena P Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shrivastava Devendra Kumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Novarro Leonard Gerard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ali Faisal	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roffe Bibas Estrella	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chery Sherline	Practitioner - Primary Care Provider (PCP)											
Forrente Justin Erik	Practitioner - Primary Care Provider (PCP)											
Borja-Del Rosario Pamela	Practitioner - Primary Care Provider (PCP)											
Simon Todd L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
sirlina Alla Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Celly Roberta	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
evine Chaim S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sabrkesh Ali Md	Practitioner - Primary Care Provider (PCP)											
Goyal Ravindra Kumar Md	Practitioner - Primary Care Provider (PCP)											
Patel Himanshu A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Siroya Pushplata B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khutoretsky Igor	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ginebra Fernando Arturo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
seyko Olga Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		~	
Rezkalla Laurence L Md	Practitioner - Primary Care Provider (PCP)											
Zevallos Augusto A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Conde Wright Marie France Md	Practitioner - Primary Care Provider (PCP)											
/larc Jeffrey C	Practitioner - Primary Care Provider (PCP)											
ung Judy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saintelus Ketie	Practitioner - Primary Care Provider (PCP)											
Sary Chen Medical Pc	Practitioner - Primary Care Provider (PCP)											
Dennis Karalyn	Practitioner - Primary Care Provider (PCP)											
Cellario Maria	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 346 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Total Care Plus Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		~	
Scott Norman M Md	Practitioner - Primary Care Provider (PCP)										
Gelfand Inna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Abakporo Theophine O Md	Practitioner - Primary Care Provider (PCP)										
Bhambhani Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Sheikhai Mohammad Hadi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Odusi Olatubosun A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Reggev Avner Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Schulman Gerald	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
asolya Mayya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~		~	
Fric Keller Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Puccia Vincent Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Chernenko Alla	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Montemarano Lorraine Marie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Ackenny Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Bernock Kathleen M	Practitioner - Primary Care Provider (PCP)										
evitt Nathan Stern	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Servay Elsbet	Practitioner - Primary Care Provider (PCP)										
Chalid Nazneen Md	Practitioner - Primary Care Provider (PCP)										
Shan Zihe Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Bashey Mohammed B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Vorrell Trevor R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Podval Marina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
hukral Vinod K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Babb Frank C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Sebrezgi Sebhatu Tewolde	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Behm Dutsi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Jaskhem Ankhnu Md	Practitioner - Primary Care Provider (PCP)										
Poitevien Vaty	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Stein Tara	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
₋ouis-Jacques Nadja Rn	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			



Page 347 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gingras Laura Frances	Practitioner - Primary Care Provider (PCP)										
Martin Michelle	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Chen Sydney Xin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/arghese Sabu	Practitioner - Primary Care Provider (PCP)										
Masi Victor James Md	Practitioner - Primary Care Provider (PCP)										
Huh Chihee Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Guan Hui Md	Practitioner - Primary Care Provider (PCP)										
Santilli Veronica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Coegel Michael M	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/lir Parvez Assad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Siddique Husna Banu Md	Practitioner - Primary Care Provider (PCP)										
Cahn Philip J Rpa	Practitioner - Primary Care Provider (PCP)										
akhman Dilara Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ee Yick Moon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Canary Catherine Ann Md	Practitioner - Primary Care Provider (PCP)										
sopelas Joanna Md	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~		
hompson Errol Linton Md	Practitioner - Primary Care Provider (PCP)										
atina Medical Office Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/olpe Linda Susan Md	Practitioner - Primary Care Provider (PCP)										
Vang John Tsihsian Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Monique A Hartley	Practitioner - Primary Care Provider (PCP)										
Campos Maria M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Bose Sadhana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lambiri Irida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Babalola Adejoke	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
a Rosa Anita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
atakis Effie Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gustave Mario	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Snyder Jason Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Graham Alistair Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gingrich Aaron	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 348 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.l	o.iv 3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mullen Joy T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Pietri Nilsa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Cohn Jamie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Brian Zeman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Walcott Sheron N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Rabinowich Lydia Md	Practitioner - Non-Primary Care Provider (PCP)										
Drukartz Mark Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Mackey Oliver Gregory Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Silverman Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Fischler Henry Md	Practitioner - Non-Primary Care Provider (PCP)										
Pan Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Valsh Raymond B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Ketosugbo Anukware K Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Tarapore Farokh Earch Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
oscalzo Carina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Saha Amal Krishna Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	/	~	~	~			
Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Ravi Bala Krishna Babji Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Greenberg Oded Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith-Allen Tanyka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Darmiento Ellie J F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Betro Gerard A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Harooni Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Baranetsky Adrian A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Khan Tehmina N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Rutt Ann Lynette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Jndavia Manish Bansilal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Cohen Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Azhar Erum	Practitioner - Non-Primary Care Provider (PCP)	~	~	V	/	~	~	~			
Zhu Ling	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			



Page 349 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Braun Jennifer C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bello Bolanle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cortis Carmen Theresa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rosen Daniel Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Bhakti Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mastrine Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Mevorah Brenda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chow Derry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carless Althea Nichola	Practitioner - Non-Primary Care Provider (PCP)											
Borgia Dena	Practitioner - Non-Primary Care Provider (PCP)											
Rajee Nirmala K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zats Alan	Practitioner - Non-Primary Care Provider (PCP)											
Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zuercher Sarah Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Osherov Gregori	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Murphy Danielle Mrs.	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Marks Dylan	Practitioner - Non-Primary Care Provider (PCP)											
Sivakumar Mahalingam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Freeman Lamont Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Keppel Denise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Grinberg Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Eaton Margaret M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Veissman Scott Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stracher Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
uciano Edwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
⁄uen Fan Wong	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Novshovich Marina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moallem Hamid Jack	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Cohen David L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcguire Lawrence Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Seidman Mitchell Steven Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 350 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Zisbrod Zvi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ythier Denise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Eapen Jeena Viji Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Haque Moinul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Belayneh Lulenesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kwong Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gaschke Yvonne Nanette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sun Deqing Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Breth Evan Gary Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gina Cadet, Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Kernisan Junie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mullokandov Izabella R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jsukumah Usukumah E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kaushik Chandra S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Azfar Rahat	Practitioner - Non-Primary Care Provider (PCP)											
Satheesan Radhakrishnan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mehta Ragini R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kotzen Selwyn David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wheeler Sandra E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gong Kay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Michele Nelson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Becker Kevin Douglas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jrovish Natalya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chang Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Colvert M Denise	Practitioner - Non-Primary Care Provider (PCP)											
ai Pamela Hang Linge	Practitioner - Non-Primary Care Provider (PCP)											
Khudysh Alexander Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Alessio Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nang Da	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Oberlander Debbie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 351 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mendoza Lynette M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goeckeritz Scott J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Langan-Heim Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goehring Anna	Practitioner - Non-Primary Care Provider (PCP)											
Wert Matthew Alan	Practitioner - Non-Primary Care Provider (PCP)											
Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baumgarten Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Douglas Albert S Md	Practitioner - Non-Primary Care Provider (PCP)											
Danziger Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Popp Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Venegas Jorge Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Masse Maurice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yamins David Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shi Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kusayev Igor Yakovlevich Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tyagaraj Kalpana Changa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gunsburg David Z E Md	Practitioner - Non-Primary Care Provider (PCP)											
Blue Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Obekpa Adah Edache	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agaronov Vitaliy Md	Practitioner - Non-Primary Care Provider (PCP)											
Phillip Keenya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Volin Shirley	Practitioner - Non-Primary Care Provider (PCP)											
Qu Yongxia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Centofranchi Danielle Marie	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Nikia S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fung-Nicholson Sonia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Swenson Jill-Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cohn Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 352 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
George Finny	Practitioner - Non-Primary Care Provider (PCP)											
Parker Judith M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Eckhardt Anna Louise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Depaola Joseph N	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Nemelivsky Maria	Practitioner - Non-Primary Care Provider (PCP)											
Gallard Hedda Gale	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Clarke Allison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Groveman Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chan Fion Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
escouflair Elisabeth M H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Koblentz Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sixsmith Diane M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sawlik Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Flores Lucio Md	Practitioner - Non-Primary Care Provider (PCP)											
Charlot Cascyarnoux Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Arya Mukul Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Bulsara Girish M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Craig Mozzillo Rpa	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Rosenblum David I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~			
Dlanoff Martin	Practitioner - Non-Primary Care Provider (PCP)											
Ravi Sarat Babu Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Borakove Larry Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stepancic Mariano Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Goldstein-Steuerman Erika Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Demetri James	Practitioner - Non-Primary Care Provider (PCP)											
aub Abraham Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Serur Anna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rutman Hadassa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schropp William Albert Pa-C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kinyungo Ngugi M	Practitioner - Non-Primary Care Provider (PCP)											



Page 353 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rahaman Brad A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
St Clair Caryn Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Anna Shapiro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Hinojosa Franz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Digerolamo Louisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Desouza Jessica Tailing	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Jamali-Kashani Majid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Udeh Ngozi Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
rancis Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Chen-Kollali Susie S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Buziashvili Iraklii	Practitioner - Non-Primary Care Provider (PCP)										
oreman Malika	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Diana Pineda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
German Shanna Dr.	Practitioner - Non-Primary Care Provider (PCP)										
nwood David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Levenson Alan D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Feliccia Joseph Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Pecora Maria Nancy Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cordoba Basilio C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Vastola A Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Manning Reginald E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Steven C Garner Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Crevecoeur Evans Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Osborne Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
_ajeune Jean Garry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gaudino Salvatore C Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ortolani Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)										
Severe Ernst Gerard Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Stephen B	Practitioner - Non-Primary Care Provider (PCP)										
Kofinas Perinatal Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Preiss Lowenwirt Michelle Fran	Practitioner - Non-Primary Care Provider (PCP)										



Page 354 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Derzie Alan Maurice Md	Practitioner - Non-Primary Care Provider (PCP)											
Fahoum Bashar Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Santiago Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Habib Mohsen A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Maheshwari Aditya	Practitioner - Non-Primary Care Provider (PCP)											
Maniatis Charlynn Carol Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hanson Laureen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Amer Magda Mohamed	Practitioner - Non-Primary Care Provider (PCP)											
Sicular Sandra Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Adham Karsa	Practitioner - Non-Primary Care Provider (PCP)											
espes Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Costley Jeanine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Godick Simeon David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Klingensmith Carolyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Гastet Heidi Hope	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jhrin Tara	Practitioner - Non-Primary Care Provider (PCP)											
Rigney Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Zhou Sumei Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zimbalist Eliot Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Genis Ilona Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Halstead Kelley Jannae Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hobbie Michael T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Herman Paul Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Perez Water Hernan Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kowacz Tomasz Wojciech Md	Practitioner - Non-Primary Care Provider (PCP)											
Capoor Pediatric Neuromuscular Reha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sadiq Adnan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ewis Ernel Sebastian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cozzarelli Laura Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 355 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shefer Chavi Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Finkelstein Eugene Md	Practitioner - Non-Primary Care Provider (PCP)											
Oguniesi Christianah Yetunde Olukem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Emma Leonard John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kronfeld Gary David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kantu Kanhaiyalal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Foltin George L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Najara Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Navon Richard Eric Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rizvi Firdous Md	Practitioner - Non-Primary Care Provider (PCP)											
ritz Rani Bili	Practitioner - Non-Primary Care Provider (PCP)											
Fleisher Jonah	Practitioner - Non-Primary Care Provider (PCP)											
Adzic Aleksandar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brucia Laurie Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Szczepanek Andrzej	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rosenberg Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Makinde Christiana Temitope	Practitioner - Non-Primary Care Provider (PCP)											
Einaugler Gerald Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Veinberger Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Romano Rosaria J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/ardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dixit Neel Saurabh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rubin Shana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kim Eui	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ork Megan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kaye-Walsh Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/u Thomas Khoa	Practitioner - Non-Primary Care Provider (PCP)											
franian-Sabaee Mozhgan	Practitioner - Non-Primary Care Provider (PCP)											
Pavlakis Steven G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Binder David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 356 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Raj Capoor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yun Jaime Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bristol Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Michaels Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Adeonigbagbe Olusegun M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Defazio Mark Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Cerabona Franco Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schikman Lana Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lk Better Health Medical Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wright Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cassell Jason Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Williams Vilma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Castillo Rafael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Purcell Roland Royston Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bebawi Magdi Anis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Abouelela Moustafa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sanassi Lorraine Ashley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rouse Jeffrey A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ibrahim Sherine Edward Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Burkholder Hans Christian	Practitioner - Non-Primary Care Provider (PCP)											
Kupershmidt Elena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Battle Diane M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vergilis-Kalner Irene J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Taha Firas Abdallah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chhabra Shairy	Practitioner - Non-Primary Care Provider (PCP)											
Aviles Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)											
Wernz James C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dietrich Shellene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saad Butt	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zimmerman Jason Simon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 357 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mckee Courtney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Altema Elsie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chen Christine W	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Davis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rosemond Danielle Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lim Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Joseph Merin S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nektalov Alla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mylko Halyna	Practitioner - Non-Primary Care Provider (PCP)											
Guoping Zhou	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Viviano Ann T Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gibson Russell W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gilzeane Audrey Rose	Practitioner - Non-Primary Care Provider (PCP)											
Bleiberg Melvyn S Md	Practitioner - Non-Primary Care Provider (PCP)											
Okeke Theophilus Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Notar-Francesco Vincent J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zahedi Tooraj Md	Practitioner - Non-Primary Care Provider (PCP)											
Rauchwerger Orna Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Richter Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tak Vinay Manohar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shaiova Lauren A Md	Practitioner - Non-Primary Care Provider (PCP)											
Olivera Rosemarie R Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Murthy Amitasrigowri S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Irina Kissin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weiner Holly H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vazquez Claudio Manuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bilenkin Leonid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Burke Eugene A Md	Practitioner - Non-Primary Care Provider (PCP)											
Orrin Robert	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Christian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jo Calla Cumi	Practitioner - Non-Primary Care Provider (PCP)											



Page 358 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Alexander Caroline Fakhry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Albert Heng-Yao Chang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pomerantz Paul Robert	Practitioner - Non-Primary Care Provider (PCP)											
Khan Abdullah	Practitioner - Non-Primary Care Provider (PCP)											
ukose Jessy	Practitioner - Non-Primary Care Provider (PCP)											
Kathryn Ryan	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
lajeeb Najla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
iang Derek	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
essica Handler	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
yala Samuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Benson Max Mashiach	Practitioner - Non-Primary Care Provider (PCP)											
Serafini Francesco Maria	Practitioner - Non-Primary Care Provider (PCP)											
ring Huiwen	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Omar Basharian	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
landita Sinha	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Nga Yu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Robbins Alexandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gillett Irina Ms.	Practitioner - Non-Primary Care Provider (PCP)											
im Vasiliy	Practitioner - Non-Primary Care Provider (PCP)											
Carlin Todd Evan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Andrews Kimberly Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
łue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cearns Alicia Corinne	Practitioner - Non-Primary Care Provider (PCP)											
horn Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Ganti Sudha Rajaram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
bramchayev Isaac Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
esir Giordani Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
awson Andrew J L R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
amra Eliahu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Qureshi Fahim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 359 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Butler Brian Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zelman Allen B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ettinger Michael Neal Dds	Practitioner - Non-Primary Care Provider (PCP)											
Panzarino Peter J Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
O'Neill Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Levner Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patlingrao Salvacion A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kagan Brocha Fayge Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Figueroa Teresita P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mazza Marianne	Practitioner - Non-Primary Care Provider (PCP)											
Nojtaszek Anna Lidia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
George L Anis Md	Practitioner - Non-Primary Care Provider (PCP)											
Members Hani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zhabin Sergey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khurgin Jacob Leon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Simons Donna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sarfaraz Nimra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Erica Dills	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stephanie Bussmann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Anetta Raysin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Drucker George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
English Remonia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Rambert Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ayala-Rodriguez Cesar Esteban	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Peppard Aviva	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Boyd-Mckoy Aleen Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Akin Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sishchiuk Radyslava	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roshel Eliana	Practitioner - Non-Primary Care Provider (PCP)											



Page 360 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Robyn Ross	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~			
Plantin Moise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shahem Daher Md	Practitioner - Non-Primary Care Provider (PCP)											
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gladstein Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Toma Ashraf F Md	Practitioner - Non-Primary Care Provider (PCP)											
Janardhanan Thulasiram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cohen Hillary Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Camilien Louis D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hyatt Phyllis S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brener Sorin Jakob	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stein Perry J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Siddique Mohammad Abubakar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chernobelsky Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Madonnas Well Woman Inc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sirota Svetlana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ellison Thomasena La Roya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gold Allison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Clifton Ramona	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arnold-Leahy Elizabeth Cora	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Defalco Michael M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Savarimuthu Dorothy I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
mtiaz Syed	Practitioner - Non-Primary Care Provider (PCP)											
Chanamolu Sravanthi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ermides Agadi Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baturone Juan Md	Practitioner - Non-Primary Care Provider (PCP)											
Badiru Olalekan Adekunle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Colanne Alman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dienstag Aryeh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Choi Karmina Karman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~	~	~	~			



Page 361 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Buggie Brian Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gerard Adriel Max	Practitioner - Non-Primary Care Provider (PCP)											
Ubogaya Karolina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rimmer John Joseph lii	Practitioner - Non-Primary Care Provider (PCP)											
Sana Khan	Practitioner - Non-Primary Care Provider (PCP)											
Dang Anh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ayala-Bustamante Everick	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moore Gwendolyn Calla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shifchik Zhanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sheer Josselyn Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Golub Ashley D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Amy Mathew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Harrichand Pritiasha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aicher Emily	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Blackham Janice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pearlman Shoshannah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cano Vincent	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rehman Ayesha Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Urban William Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Edward Lee Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Glick Sharon A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saunders Paul C. Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
O'Connor Daniel Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Timashpolsky Yulya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sultan Said	Practitioner - Non-Primary Care Provider (PCP)											
Melville Laura Diane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cruz Luis Felipe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Olivier Wendy-Ann Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Crofford Marsha J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mehta Falguni V Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bulczak Dariusz Piotr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 362 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Zehtabchi Shahriar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bhuiya Naeema Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krumholz David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Silver David Aurum Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Howard J Reifer Dme	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saffran Bruce	Practitioner - Non-Primary Care Provider (PCP)											
Appolon Carmin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nipper Karen Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Herman Craig	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Halper Jason J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mohammed Romeeda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Donohue Pamela Kristine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vanvian Hoo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kaplan Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smith Shiela V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chow Yeng-Garcia Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Sullivan Eve	Practitioner - Non-Primary Care Provider (PCP)											
Quidilla Lory Lyn Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Campbell Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bayya Vijaya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Webbe Shirley Pearlena Veronica Do	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Mcintosh Michael Donald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brutus Randall	Practitioner - Non-Primary Care Provider (PCP)											
Agostinelli Nicole Ryann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rudowsky Asher	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gyuratz Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
De-Lin Stacy Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gendy Amir Samir Zakhary	Practitioner - Non-Primary Care Provider (PCP)											
Barclay Ruby	Practitioner - Non-Primary Care Provider (PCP)											
Dreher Sarah Kennelly	Practitioner - Non-Primary Care Provider (PCP)											
Melina Lalor-Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 363 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Vanburch Eugene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Murray Margo	Practitioner - Non-Primary Care Provider (PCP)											
loachim Laura Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ruggiero-Delliturri Maryanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Resta Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bragin Valentin I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marcus Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Torossian Carol L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nidhiry Theresiamma S Md	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Johanne Sylvie Md	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Leslie Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goldstein Israel Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/isconti Annette M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Paris Barbara E Cammer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bonadio William A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Milman Eduard	Practitioner - Non-Primary Care Provider (PCP)											
Preet Mohan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Azduni Anush	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Spence Sophia G E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jeniffer Billington Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Boisette Pascal Dds	Practitioner - Non-Primary Care Provider (PCP)											
Bhinda Jayashree Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chaimov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bates Anthony Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
an Wei Livy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kalra Amit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ipshitz Jay S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dlupona Tolulope	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dumeer Shifali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
anza Jesus Cristo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 364 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cuenca Fabiola	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
largaret Cheng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Baez Iliana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Vright Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
owman Patrick	Practitioner - Non-Primary Care Provider (PCP)										
rancois Jean Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
ison Juleo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ohn Annamma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ivarez Elsie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Venof Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
chung Sun	Practitioner - Non-Primary Care Provider (PCP)										
okal Myron M Md	Practitioner - Non-Primary Care Provider (PCP)										
reenstein Yakov Md	Practitioner - Non-Primary Care Provider (PCP)										
aha Pamela S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Marville Jillian E Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
aminer Anita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
aleya Ronald Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
aworsky Wolfgang Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
dotey Alexander Nii Amon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
habtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
sim Christina Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
hompson Lisa Ella	Practitioner - Non-Primary Care Provider (PCP)										
elly Renee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ajnani Gina Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
arrasquilla-Lopez Vivian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
hah Ankur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
apeci Craig M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
himoni Noaa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
laureen Fischer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ullivan Julia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										



Page 365 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bockmeyer Peter Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcdermott Tanya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kipping Travis Sean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Merkler Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Michel Emmanuel	Practitioner - Non-Primary Care Provider (PCP)											
Romeo Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Liben Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Reiser Ira W Md	Practitioner - Non-Primary Care Provider (PCP)											
Jacques Jean-Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Markowitz Avraham E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pagan Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lish Bruce Jared Dds	Practitioner - Non-Primary Care Provider (PCP)											
Samii Mohsen Md	Practitioner - Non-Primary Care Provider (PCP)											
Panjvani Firozali Kassamali Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gabrielle P Lemlich	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Grossman Martin Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Boykin Alan J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Recon-Bucevic Myra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jurman Marlene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Florio William A Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berlin Hilary B	Practitioner - Non-Primary Care Provider (PCP)											
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zelinka Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zhou Ping Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ottley Roland G Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agarwal Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)											
Waite Douglas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Raza Walter T Md	Practitioner - Non-Primary Care Provider (PCP)											
Janga Kalyana C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yu William L	Practitioner - Non-Primary Care Provider (PCP)											



Page 366 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Karantoni Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gwyn Rodney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wang Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Eng Joann	Practitioner - Non-Primary Care Provider (PCP)											
Choi Christine	Practitioner - Non-Primary Care Provider (PCP)											
Segal Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Kluger Samuel B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Han Qingqing	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jooneui Kwon	Practitioner - Non-Primary Care Provider (PCP)											
Webb Kendal	Practitioner - Non-Primary Care Provider (PCP)											
Bowman Jennifer Leigh	Practitioner - Non-Primary Care Provider (PCP)											
Rzewinski Justyna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chang Richard Ginlung	Practitioner - Non-Primary Care Provider (PCP)											
Phillip Kasra	Practitioner - Non-Primary Care Provider (PCP)											
Bourne Ana-Gabriela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Awai Nigel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Juan Zequeira Diaz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/uong May	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fabros Ernest Richard Astrero	Practitioner - Non-Primary Care Provider (PCP)											
Choi Gloria Soomi	Practitioner - Non-Primary Care Provider (PCP)											
James Hayes	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Graham Gillian	Practitioner - Non-Primary Care Provider (PCP)											
Hakimian Omid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rafal Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Si Seongpan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Montalvo Luis Jr Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Scimone Dennis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Danuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
efurge Norman Leonard Jr	Practitioner - Non-Primary Care Provider (PCP)											
Sadhnani Manoj Mohandas Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 367 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Goldstein Stanley Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Yin Yongmei Md	Practitioner - Non-Primary Care Provider (PCP)										
Richards Anthony Irving	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Гапеја Monica M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sussman David J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Hindy Pierre	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Kraus Allison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Chugh Mulchand	Practitioner - Non-Primary Care Provider (PCP)										
Bosoy Dimitry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Thompson Holly	Practitioner - Non-Primary Care Provider (PCP)										
Kononchuk Vlad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Savatta Salvator	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Jose Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Forster Ida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Shyknevsky Inna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Brun Alexander	Practitioner - Non-Primary Care Provider (PCP)										
William Smith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Barbash Scott Ethan	Practitioner - Non-Primary Care Provider (PCP)										
Roscoe Stephanie	Practitioner - Non-Primary Care Provider (PCP)										
Jaclyn Johrden	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cohen Linda Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ruong Wendy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Kuehnel-Hisatake Gay Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Small Jonathan M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cheung Jeff K H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Onah Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Schifter David R Md	Practitioner - Non-Primary Care Provider (PCP)										
Cummins Tiffany Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Greyf Yanina Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Greenstein Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Bush Jacqueline Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 368 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Provider Name Paone Thomas Luke Md Renata Shiloah, Rd Mahtemenwok Yohannes Fromm Hans Christian Md Chen Jimmy Md Zakursky Vladimir Mls Medical Services Pc	Provider Category Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Renata Shiloah, Rd Mahtemenwok Yohannes Fromm Hans Christian Md Chen Jimmy Md Zakursky Vladimir	Practitioner - Non-Primary Care Provider (PCP)	~ ~	~	~				~	~			
Mahtemenwok Yohannes Fromm Hans Christian Md Chen Jimmy Md Zakursky Vladimir	Practitioner - Non-Primary Care Provider (PCP)	✓	~		~	•						
Fromm Hans Christian Md Chen Jimmy Md Zakursky Vladimir	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)	~					~	~	~			
Chen Jimmy Md Zakursky Vladimir	Practitioner - Non-Primary Care Provider (PCP) Practitioner - Non-Primary Care Provider (PCP)			*	~	~	~	~	~			
Zakursky Vladimir	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~	~			
	, ,		~	~	~	~	~	~	~			
MIs Medical Services Pc	/	~	~	~	~	~	~	~	~			
	Practitioner - Non-Primary Care Provider (PCP)											
Shamalov Gennadiy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lysohir Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zavolkovskaya Sabina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Uribe Jaime A	Practitioner - Non-Primary Care Provider (PCP)											
Ferguson Patrice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moskowitz Robert S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kitchens Galina D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baker Malka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nazaire Marie Baptista	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aronova Mariya Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Sarva Harini	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agarunova Kate Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tin Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Clarke Roxann Vinelle	Practitioner - Non-Primary Care Provider (PCP)											
Reuven Akkerman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fu Law San	Practitioner - Non-Primary Care Provider (PCP)											
Beth Golomb	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	>	~	~	~			
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Latchman Andrew Nowindra	Practitioner - Non-Primary Care Provider (PCP)											
Pass Adam B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shkolnik Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Elahwal Saleh A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feynberg Galina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 369 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
illah Khaleda Lily Md	Practitioner - Non-Primary Care Provider (PCP)											
Elie Jean G Md	Practitioner - Non-Primary Care Provider (PCP)											
Monteverde Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
asheen Samy M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
rancois Pierre L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
(lein Norman I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
men Doreen V Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bauduy Marie Francoise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
reed Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
lyein Roland Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lopkins Veronica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
iang Ming Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
latasci Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
essler Carol	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mencias Michael Eric Marquez	Practitioner - Non-Primary Care Provider (PCP)											
reeman Robert A	Practitioner - Non-Primary Care Provider (PCP)											
Shaznawi Neelo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lguyen Ha Thanh Rpa-C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Colodny Nikki Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brana-Berrios Marta A	Practitioner - Non-Primary Care Provider (PCP)											
Geelan Caroline C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
elkowitz Carin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Noise Tamara Francoise	Practitioner - Non-Primary Care Provider (PCP)											
Noufid Rafik Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
hapiro Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lie Lina	Practitioner - Non-Primary Care Provider (PCP)											
lackowiak Meghan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ohnson Malin V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
apizzi Jessica Lisette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Malieckal Giles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Norrell Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 370 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bryan Regina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Addo Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dvor Nathan	Practitioner - Non-Primary Care Provider (PCP)											
Silen Erica	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Bell Abigail N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Maida Gary P	Practitioner - Non-Primary Care Provider (PCP)											
Munawar Ayisha	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Alfred C	Practitioner - Non-Primary Care Provider (PCP)											
Breese Heather	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Tang Trucle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stukalin Matthew Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Faigy Goldstein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cohen Yosef	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Leat Romano	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
George Yolanda M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dyan Michele A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kaicker Shipra Md	Practitioner - Non-Primary Care Provider (PCP)											
Willer Justin Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ellis Eugene Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Menche David Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Oneil Monique Shakiyla	Practitioner - Non-Primary Care Provider (PCP)											
Huo Jerry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kobeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gertsik Vladimir Victor Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gettenberg Gary Seth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Valsamis Helen Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weinstock Judith Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Ryan Kelly Ms.	Practitioner - Non-Primary Care Provider (PCP)											
El Refaie Moataz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 371 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lynch Jisann Alicia-Raquel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zayas Jaime Pa	Practitioner - Non-Primary Care Provider (PCP)											
Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nixon Lucia Jacintha	Practitioner - Non-Primary Care Provider (PCP)											
Berg Ina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Herbert Farah Rochelle	Practitioner - Non-Primary Care Provider (PCP)											
Lombino Michae	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vorobyeva Larisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Heath Desmond Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Law Susan Wu	Practitioner - Non-Primary Care Provider (PCP)											
Kwon Soon Mi	Practitioner - Non-Primary Care Provider (PCP)											
Vaccari Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)											
Aleman Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yakoub Katri	Practitioner - Non-Primary Care Provider (PCP)											
Radoshkevich Dennis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Taveras Jose Martin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bellone Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tishuk Pavel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Everett Mia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Millin Cynthia A	Practitioner - Non-Primary Care Provider (PCP)											
Saltykov Ilya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Parker Daniel Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cassidy Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Gaev Gloria Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arcot Karthikeya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Maggio Gayge Jakobsen	Practitioner - Non-Primary Care Provider (PCP)											
_azarus Kristen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gallant Aimee F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Oakes Timothy John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smith George Philip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 372 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Byron Joy B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mastropietro Marisa A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Strong Benjamin Waite Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Allegretti Gina L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rivera Clara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mir Rabia Nazir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Peng Dennis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Burney Sibte Hasan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Buciuc Razvan F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wilson Claudia Majorie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pardeshi Ramsing B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Grannum Charles Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sandor George Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berman Audrey Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Mamun Ali Asa Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Darlene S Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wang Jen C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hirsch Suzanne Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hyde David George	Practitioner - Non-Primary Care Provider (PCP)											
Storch Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tucker Sheldon	Practitioner - Non-Primary Care Provider (PCP)											
Gerlach Kecia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Silverberg Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
D Robbins Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roman Octavio Jr	Practitioner - Non-Primary Care Provider (PCP)											
Siewers Kevin Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Padilla Sarai X	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dangelo Joseph P Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 373 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weiner Corey Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Liotta Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kothari Megha M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Daniel Kaufman Md	Practitioner - Non-Primary Care Provider (PCP)											
Siwawa Portia	Practitioner - Non-Primary Care Provider (PCP)											
Bargren Anna E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Guerrero Ana Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Quitel Lodze Md	Practitioner - Non-Primary Care Provider (PCP)											
Prinzivalli Dawn A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
aurencin Jercienne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Parikh Kapilagauri Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
hampi Samuel P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Guadagnino Victor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roberts Pamela M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sundaram Revathy Md	Practitioner - Non-Primary Care Provider (PCP)											
Ogula Veronica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lacinto Francisco Gertrude Md	Practitioner - Non-Primary Care Provider (PCP)											
Schenker Josef Dov Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brejt Henry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dickman Eitan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Diaz-Horsley A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smith Clover J	Practitioner - Non-Primary Care Provider (PCP)											
Holtkamp Diedrich K Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vray Anton Adolphus Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saffoor Mohamed Ilyaz Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rossetti Nicolas A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brahmbhatt Devendra	Practitioner - Non-Primary Care Provider (PCP)											
Rashid Zarzina	Practitioner - Non-Primary Care Provider (PCP)											
Habert Martha Janet	Practitioner - Non-Primary Care Provider (PCP)											
ishkin Igor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 374 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Grazi Richard Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baqui Aam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Loiseau Sony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vicente Victor A Md	Practitioner - Non-Primary Care Provider (PCP)											
Bardash Maria Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Alberts Raymond	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frazier Maxine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Friedman Simon Harold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Duffy Ryan	Practitioner - Non-Primary Care Provider (PCP)											
Saleem Usman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lin Shen-Han	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Turkel-Parrella David	Practitioner - Non-Primary Care Provider (PCP)											
Dilmanian Hajir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dowsett John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rabhan Laura Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Laurel Booth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Harris-Victor Ventricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Knibb Stuart	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kilanko Oyenike	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Washington Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hubsher Grant	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dudzicz-Slowik Renata Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shirgir Azadeh	Practitioner - Non-Primary Care Provider (PCP)											
Clotilde Simons	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Salmon Laurel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tarr Diane E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yang Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rastogi Shantanu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sachs Rita Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Edwards Lesline Verona Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 375 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rabiei Payman Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hanna Raouf R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wei Huachen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sabry M Zakir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dr De Cong Tran Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fohn Gila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vasudevan Parvathy Krishnan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mazzuchin Daniel Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ahn Seok Cheol Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Finestone Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Casagrande Danielle Joy	Practitioner - Non-Primary Care Provider (PCP)											
Gallo Leonard Dds	Practitioner - Non-Primary Care Provider (PCP)											
Sarris Antonia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sullivan Patrick J	Practitioner - Non-Primary Care Provider (PCP)											
Nininger James E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tanya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)											
Fidelman Leila H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Avezbadalov Uriel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shaikh Imran Aziz	Practitioner - Non-Primary Care Provider (PCP)											
Olivo George Husted Md	Practitioner - Non-Primary Care Provider (PCP)											
Perez Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cho-Lim Jennie Joanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pwint Htwe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Licht Deborah Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sara Su-Leh Weekly	Practitioner - Non-Primary Care Provider (PCP)											
Daa'lyah Cooper	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jolayemi Ayodeji I	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Powers-Spoering Susan E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Black Suzanne M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Henderson Sebrina	Practitioner - Non-Primary Care Provider (PCP)											
Kimpson Toni	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 376 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ziegler Jaime	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Bryk Eli Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~		
Anderson Gordon Brian Md	Practitioner - Non-Primary Care Provider (PCP)										
Brandwein Aaron Dds	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~		
orahim Jamil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Feit Alan S Md	Practitioner - Non-Primary Care Provider (PCP)										
Solomon William B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
anchajja Supoj Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Santos Manuel	Practitioner - Non-Primary Care Provider (PCP)										
Bae Peter Sangdo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/aysman Dmitriy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lopiz Carmen R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Malloy Kathleen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Corelli Scott E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Rolon Maria Angeles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ombardo Gerard T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Appel Rona Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ku Yiqing Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Oonati John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/izarra-Villongco Rica R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
leifeld Amy	Practitioner - Non-Primary Care Provider (PCP)										
Gold Jeffrey Stuart Md	Practitioner - Non-Primary Care Provider (PCP)										
Rizkalla Christine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Nikheyeva Irina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Paul Lyonel F Md	Practitioner - Non-Primary Care Provider (PCP)										
opez Francis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
erushkin Sergey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
oseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ortiz-Seda Nancy	Practitioner - Non-Primary Care Provider (PCP)										
lweke Kachi Nkonyelu	Practitioner - Non-Primary Care Provider (PCP)										
Muradov Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 377 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Verdier Ancy	Practitioner - Non-Primary Care Provider (PCP)											
Onichimiuk Agnieszka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yang Lihua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gagliardo Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stets Kelly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alin Carli Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Fils-Aime Marsha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thompson Michael Joel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Samach Ariel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcwalters Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Danilov Tamir	Practitioner - Non-Primary Care Provider (PCP)											
Sabrina Sokolovsky	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mendez Jasmin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lee Sun Young	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cypher Kayla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Swanson Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Piotrowska Eva	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wilentz Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Abrahams Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
La Forgia Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chen Alex	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Walsh James Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mikell Callie E Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weseley Paul D Dds	Practitioner - Non-Primary Care Provider (PCP)											
Harris-Cobbinah Deborah Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lee Michael W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Abdu Afaf	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baccash Emil George Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bangaru Rajyasri Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 378 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Garcia Estevan Adan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smikle Marlene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brody David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jean Carl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Oliff Andrew H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cox Amanda Louise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aristilde Marjorie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Vipul	Practitioner - Non-Primary Care Provider (PCP)											
Hosseini Mahsa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Courtney Case	Practitioner - Non-Primary Care Provider (PCP)											
Ednalino Edgar Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
John Katrina Louise	Practitioner - Non-Primary Care Provider (PCP)											
Laznik Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shaporova Liliya Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sidrak Wagdy Maher	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mandel Goldy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Padilla Adrian	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Amada Rodriguez, Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Peragine Donna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Atolagbe Ayodele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Benavides Esteban	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kurian Sheeba Abraham	Practitioner - Non-Primary Care Provider (PCP)											
Wall Darryl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alayeva Yuliya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Palta Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alport Adina Rivka Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schiesel Elaine Leddomado Md	Practitioner - Non-Primary Care Provider (PCP)											
Stollman Yacov Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berger Julius R Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gillett Brian P Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 379 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shneyderman Ilya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Braha Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Cardenas-Crowley Silvia Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pollard Earl A Md	Practitioner - Non-Primary Care Provider (PCP)											
Bharne Surekha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berliner Leonard Franklin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saadvandi Terence M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Russi Thomas Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schevon Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ortega Albert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Iswara Kadirawel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Naparster-Schwarzbard Goldiec Md	Practitioner - Non-Primary Care Provider (PCP)											
Gallousis Spiro	Practitioner - Non-Primary Care Provider (PCP)											
Respler Mark Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Johnson Sharon	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Cohen Rebecca	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Kumar Sathappan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schwarz Melanie	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Lee Fredric Osborne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Markstein Suzanna Rooney	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Wormuth Robert W	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Louise Decaro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smart Antoinette	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Morgan Melissa Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ross Betty Jewel Turner	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Haber Jordana Joy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Prabhu Hejmadi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Eddie Simcha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Azar Omar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Laverene Merritt-Morrison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rachel Kellner	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 380 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shaw Daniella Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Oguagha Ijeoma Adaeze	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dye Colleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rozenfeld Magali	Practitioner - Non-Primary Care Provider (PCP)											
Marbe Doron Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Canestraro Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Margulis Michael Eliot Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Myint Soe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Papa Philip M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Powell Carole A Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Badillo Adolfo R Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Mario Tuchman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Butts Sydney Clementine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
_eonard Katherine Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
_a Punzina Charles Santo Md	Practitioner - Non-Primary Care Provider (PCP)											
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kazachkova Irina Arturovna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chaudhry Mohammad R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kliot Gregory E Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcintosh James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carlson Stephen Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcbrinn Redmond J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jones Caitlin Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
Slater Jill	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mukhtarzad Roya Do	Practitioner - Non-Primary Care Provider (PCP)											
Jacoby Nuri	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Richter Jessica Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sandhaus Bella L	Practitioner - Non-Primary Care Provider (PCP)											
Foley Robin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 381 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Zimmermann Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yilan Huang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Amatenstein Sherry Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Eliezer Hillman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rebecca Forlenza-Newcomb	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arceo Joy Victor Boado	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Li Norah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mccabe Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kroner David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lllical Emmanuel Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Afflick Daferti T	Practitioner - Non-Primary Care Provider (PCP)											
Giscombe Lisann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chichester Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Alifaruquey Parveez	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jackson Davida Love	Practitioner - Non-Primary Care Provider (PCP)											
Farkas Avraham	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fazio Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tannenbaum Mark H Md	Practitioner - Non-Primary Care Provider (PCP)											
Zablow Bruce C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tabor Ellen Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thai Phong An Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alam Hamid M M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Friedman Steven Craig Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agin Carole Wendy Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenmann Carl Jay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Towner Robert A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mollica Peter W Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Friedman Michael Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Housny Walaa Bahgat Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 382 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Magloire Rachel Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lobel David O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Habib Remez Md	Practitioner - Non-Primary Care Provider (PCP)											
Azam Anjum Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Isakov Oleg Md	Practitioner - Non-Primary Care Provider (PCP)											
Ambrose Mark D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ellis Jeffrey I Md	Practitioner - Non-Primary Care Provider (PCP)											
Rankin Linda F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kosofsky Zoe Amanda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Miller John Irving Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ewa Joseph Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Seales-Bailey Chloe	Practitioner - Non-Primary Care Provider (PCP)											
Shrivastava Abhishek	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ganda Geeta Devi	Practitioner - Non-Primary Care Provider (PCP)											
Nayar Sumiti	Practitioner - Non-Primary Care Provider (PCP)											
Sternberger Sidney	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Bovo Mary Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aminov Merik	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Upham Elizabeth Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chung Marcia Anne	Practitioner - Non-Primary Care Provider (PCP)											
Halene Tobias Bernhard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jennings Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Clarke Kimesha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kenny Kristin A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcpherson Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lin Maya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mintz Esther	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gooden Sandra M Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shahzad Saleem	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Hsueh Anyi	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Dulani Tina Tejbhan	Practitioner - Non-Primary Care Provider (PCP)											



Page 383 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mendez Yohance Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lazow Stewart K Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Meyerson Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Edwards Jon H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Richard Lacerte Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Van Noy Tamira Lynn Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sprecher Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goldsmith Ari Judah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Freyle Jaime Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Okonta Samuel I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Miksha Jitendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Barry Maryanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Uy Jayme Macul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lipscomb Sharo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mukerjea Dwarika N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cirincione Karl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shimkus John W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Falcone Jeffrey Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fiskus Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ucente Roderick A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carr Samuel Stephen Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gupta Kanika	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yanke Brent Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Clarke Beverley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hung Wen-Chun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nord Malik	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feder Annie F	Practitioner - Non-Primary Care Provider (PCP)											
Ayzenberg Sergey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 384 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Oleg Opsha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gehani Rekha Chandurpal	Practitioner - Non-Primary Care Provider (PCP)											
David Anthony Derdzinski Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Adela Gerolemou	Practitioner - Non-Primary Care Provider (PCP)											
Alethea E Garber	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mindy Noe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Duncan Tamika Simone	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Osofisan Olatunde	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Kinjal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kindo-Diouf Azetta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smith Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dang Christopher Phan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yashia Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Parmar Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Fentress Kathleen M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Spencer Jade Nicole	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Watkins Frank B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jacobowitz Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Boyke Cathy-Ann H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weiss Michael Jay Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sundaram Krishnamurthi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Balderacchi Jasminka Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hodges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Savidge Raymond Pt	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cigliano Mary A	Practitioner - Non-Primary Care Provider (PCP)											
Weiser Robert K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cabezon Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goldblatt Bernard Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nicolaidis Maria George Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Syed Asma Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 385 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Divack Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mendiratta Sham S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Malek Cynthia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Salama Ramzy W	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Da Silva-Siegel Denize	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Javier Russell Anthony Remolar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Katzurin Sam Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jean-Louis Vasthy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Selitsky Tamila Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Depetris Pasquale	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fink Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Starzyk Pawel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nu Shuyung	Practitioner - Non-Primary Care Provider (PCP)											
Ward Lyra	Practitioner - Non-Primary Care Provider (PCP)											
Wininger Martin Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mitchell Michele Follen	Practitioner - Non-Primary Care Provider (PCP)											
Ramcharit Kamini	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chua Rufo Salandanan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yoshihara Hiroyuki	Practitioner - Non-Primary Care Provider (PCP)											
Cherchever Arkady Md	Practitioner - Non-Primary Care Provider (PCP)											
Sedgh Sepideh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Duchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frett Dale	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weingarten Jeremy A Md	Practitioner - Non-Primary Care Provider (PCP)											
Domfeh Juliana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Trimmingham Andrea Magdalia	Practitioner - Non-Primary Care Provider (PCP)											
Bloom Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Munro Sonia Olivia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ali Mithani	Practitioner - Non-Primary Care Provider (PCP)											
Preventive Diagnostics Inc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Butner Jenna Lacey	Practitioner - Non-Primary Care Provider (PCP)											



Page 386 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Anwar Tabinda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mamkin Igor	Practitioner - Non-Primary Care Provider (PCP)											
Filardo Magdalena D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gayam Vijay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shahin Abdul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dietrich Meredith	Practitioner - Non-Primary Care Provider (PCP)											
Sudano Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Abdelrahman Hanan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Freese Ali Miatelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Manning Nyla	Practitioner - Non-Primary Care Provider (PCP)											
Williams Ayesha Audene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dinescu Laurentiu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zagorin Aleksandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Felder Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pynn Donna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Meiri Abshalom Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Horowitz Mitchell Loyd Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mc Millan George A M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gian John Md	Practitioner - Non-Primary Care Provider (PCP)											
Seewald Julian A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
See Mary Celaine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Borriello Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zlotnik Aleksandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hanna Usama Abdul-Sayed Rpt	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nafarrete Gilda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mihailescu Vivian G G Md	Practitioner - Non-Primary Care Provider (PCP)											
Sachse Desiree	Practitioner - Non-Primary Care Provider (PCP)											
Weltman David I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
D Angelo Denis G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mao Yongming Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gandhi Swati Anant Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 387 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mutyala Manikyam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Resnick Elizabeth Caren Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Voigt Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cardo Vito A Jr Dds	Practitioner - Non-Primary Care Provider (PCP)											
Pertsovsky Yuriy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mayer Thomas R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fam Mourad Sourial Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khan Farida Md	Practitioner - Non-Primary Care Provider (PCP)											
Jen Albert Sun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Istria Bernard J M Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwarcz Leonard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lebowitz Wendy Ann Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Miller David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Anyichi Nonyelu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baker Stanley Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Jason Esses Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rabinovich Alina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alexander Tsukerman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Findling Fillip M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Oudkerk Collie A Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldfeld Janna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Luce Douglas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gosk Agnieszka B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patskevich Yevgeniya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nerkar Hrishikesh Subhash	Practitioner - Non-Primary Care Provider (PCP)											
Shirazi Michael	Practitioner - Non-Primary Care Provider (PCP)											
Leonid Litovskiy, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Bhalodia Rinkalben Dharmendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fludd Tiffany S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Basu Niladri	Practitioner - Non-Primary Care Provider (PCP)											
Mbaidjol Morombaye Kabra	Practitioner - Non-Primary Care Provider (PCP)											



Page 388 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Reid Corby	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Nancy Tang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Putter Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Selzer Ryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Destine Edly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Biagiotti Julie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Dabagh Rania	Practitioner - Non-Primary Care Provider (PCP)										
Meyerzon Olga	Practitioner - Non-Primary Care Provider (PCP)										
Erez Nossek	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Dillon Myriame	Practitioner - Non-Primary Care Provider (PCP)										
Petitme Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Hofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Mooppan Unni Md	Practitioner - Non-Primary Care Provider (PCP)										
Cook Perry C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Joseph Alfred	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Mccalla Sandra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Mcpherson Philip E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Thelusmond Louis H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Mooney-Sumpter Linda Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Amar Shazia Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Zug Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Tefera Fekade Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Colah Jessy J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Soliman Magdy Antoun Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Sean Laurence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Carryl Stephen Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Carrero Nidia R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Villiams-Copeland Gail	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Dalao-Gagan Relinda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 389 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
eifer David B Md	Practitioner - Non-Primary Care Provider (PCP)										
lguyen, John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ubin Philip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
ord Edwina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lawrocka-Partyka Marta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ascal Aakil Juma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
van Stein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	>		
laines Edward Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	>		
leiman Shmuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
hawla Preety Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
erger Ari	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
gbenna Edith Oluchi	Practitioner - Non-Primary Care Provider (PCP)										
aint Hilaire Bernadette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
lejia Ana Carolina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
Velniak Tedd J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
icardo Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
ehkugler Kelley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
alacios Veronica	Practitioner - Non-Primary Care Provider (PCP)										
chwartz Gary S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
ean-Pierre Gannel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
hindle Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
ing Ji	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
eaulieu Shaun	Practitioner - Non-Primary Care Provider (PCP)										
ichard Gisele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	*		
hen Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ussom Elsa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ierro Robert A Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
sai Melissa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
aul Barry I Md	Practitioner - Non-Primary Care Provider (PCP)										
hu Chi Ping Margaret Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
atel Anjana Buchubhai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 390 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Atkinson James S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lopez Daisy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wojciula-Tomaszewski Miroslaw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cabrera Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bayne Fiona Md	Practitioner - Non-Primary Care Provider (PCP)											
Casareno David John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Harrigan Micheal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aghera Amish Chhaganlal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Taitt Michael R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcdonough Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
El Dakkak Mohammed Selim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Derman Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zhang Xiaoqian	Practitioner - Non-Primary Care Provider (PCP)											
Warner Randall Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wolf Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zelman David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jovel Munguia Jose A	Practitioner - Non-Primary Care Provider (PCP)											
Mihailos Athena	Practitioner - Non-Primary Care Provider (PCP)											
Mcalonan Robert John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dharia Meetal	Practitioner - Non-Primary Care Provider (PCP)											
Bizzoco Gina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Otero Marylin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wade Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dibner-Garcia Lora Mollie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wilson Anna	Practitioner - Non-Primary Care Provider (PCP)											
Zeltser Inna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agdere Levon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chokshi Divakar M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rosenblum Neal N Md	Practitioner - Non-Primary Care Provider (PCP)											
Etienne Valcy Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Sconzo James Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 391 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Martin Karen Leslie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
D Ambrosio John J Md Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Elshammaa Nabil Youssef	Practitioner - Non-Primary Care Provider (PCP)											
Soave Ronald Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kay Arthur D Md	Practitioner - Non-Primary Care Provider (PCP)											
Edelstein Marcus S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krishnaiah Mahesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Auricchio John Steven Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lois William Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mohabir Amelia Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kwame Bonsu Awuah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Leybovich Vadim Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Essa Janice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Johnson Richard William Md	Practitioner - Non-Primary Care Provider (PCP)											
Liff Scott David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schiller Joshua Gideon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Laughton Karen	Practitioner - Non-Primary Care Provider (PCP)											
Atallah Fouad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hanono Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stenzler Charlene Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wu Jane	Practitioner - Non-Primary Care Provider (PCP)											
Epel Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Heller Keith J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lebowicz Ellen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Apuzzo Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Droz Toro Stephanie M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marie Brutus-Beauvais	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Emerson Samantha Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Martone Tarantino Heather Anne	Practitioner - Non-Primary Care Provider (PCP)											
Cote Caitlin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kaur Harpreet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 392 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ida Joseph Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zalaznick Steven M Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Campbell Douglas Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Punzalan Betty N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Colon Ivan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gorecki Piotr Jerzy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Guillaume A Jacques Md	Practitioner - Non-Primary Care Provider (PCP)											
Melniker Lawrence Aron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Birkhahn Robert Hugo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Munyak John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sherman Alonzo Md	Practitioner - Non-Primary Care Provider (PCP)											
Waseem Tariq Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fein Elie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rabinovich Elena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Poblaguyev Tatyana P Md	Practitioner - Non-Primary Care Provider (PCP)											
Beninati Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Coleman Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ulyana Khaldarov Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sakae Mayuko	Practitioner - Non-Primary Care Provider (PCP)											
Saccoccio Joseph Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Mu Harrison Te-Ming Md	Practitioner - Non-Primary Care Provider (PCP)											
Rao Atul Sadashiv	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smith Ann S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
losif Gulkarov	Practitioner - Non-Primary Care Provider (PCP)											
Yong Mo Juin	Practitioner - Non-Primary Care Provider (PCP)											
Aminian Ameneh	Practitioner - Non-Primary Care Provider (PCP)											
Vadde Rakesh	Practitioner - Non-Primary Care Provider (PCP)											
Heyer Kathleen Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ziel Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 393 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tamar Geva	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Mohan Natasha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gannon Brighid Armstrong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ubilla Alexandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saloum David Elias Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Coffee Luz	Practitioner - Non-Primary Care Provider (PCP)											
Lohe Abhijit S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Raskin Simon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Murphy Madelon Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saphire Gary S Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lebowicz Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kuang Liren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Davidson Steven J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
_azare Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kim Ju Ee Md	Practitioner - Non-Primary Care Provider (PCP)											
Ackerman David Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Taitelbaum Deborah P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zheng Peter Shuangwu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weiss Peter	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Lawrence J Md	Practitioner - Non-Primary Care Provider (PCP)											
Florio William T Md	Practitioner - Non-Primary Care Provider (PCP)											
Dourmas-Papazahariou Maria	Practitioner - Non-Primary Care Provider (PCP)											
Hunter Tarsha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zuniga Richard	Practitioner - Non-Primary Care Provider (PCP)											
Osei-Tutu Achiamah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Early Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Neuman Sara F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tzvi Stein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Guia Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Salaverry Kristina R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khan Samaira J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 394 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

·	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rostocki Bernice Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Riggs Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vitale Phyllis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Michelle Moglia	Practitioner - Non-Primary Care Provider (PCP)											
Browne Sherine Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ford Jasmine	Practitioner - Non-Primary Care Provider (PCP)											
Taibi Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Lyons Ellen Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nazario Janine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sharaby Jacob Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Etwaru Dhanan Jai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Savel Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pollack Marvin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Iqbal Shahzad	Practitioner - Non-Primary Care Provider (PCP)											
Huh Sam Ki-II Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Valbrun Leon Patrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mccullough Ronald Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Strauss Neil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sun Julie Betty Dds	Practitioner - Non-Primary Care Provider (PCP)											
Novo Robert Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tovbina Inna Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Ketan Hasmukhlal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Glanville-Dawkins Mary A	Practitioner - Non-Primary Care Provider (PCP)											
Stephens Gary Almedo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Polanco Szillus Margarita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Katsoulakis Evangelia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Golek Zygmunt	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Duperval Mireills Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lugassy Mara Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Washington Sierra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			-



Page 395 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tokova Milana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Seneus Altony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Young Pik-Kei	Practitioner - Non-Primary Care Provider (PCP)											
Yellin Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krishnamurty Aneesa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Doxey William Henry	Practitioner - Non-Primary Care Provider (PCP)											
Gill Rupinder	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Pearline Mentis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Manjot Gill	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cox Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ramirez Daniel E	Practitioner - Non-Primary Care Provider (PCP)											
Giunta Judith Ann	Practitioner - Non-Primary Care Provider (PCP)											
Shea Langsam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Eschenbach Suzanne Kohout	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thomas Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Molina Alejandro F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weeber Molly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Byrne Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Samuels Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bussoletti Natalee Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sasagawa Kaya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lorenzo Dorothy Rose	Practitioner - Non-Primary Care Provider (PCP)											
Lee Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kessler Edmund Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thyagaraj Aruna L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ramaswamy Prema Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Albert Joel I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rubinstein Janet Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sobol Norman J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 396 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

·	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Goldberg Julia Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Charlene Zhiyi Chao	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bakston George A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Norman Janet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gregoire Clyde J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Griffith Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schwartz Faith Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Celiker Mahmut Yasar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Srivastava Sudhesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Harish J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
D'Angelo Nicholas A Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kozer Leonid M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marks Carole Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Williams Vernon St Clair	Practitioner - Non-Primary Care Provider (PCP)											
Gudavalli Madhu B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ramasubbu Kumudha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Centonza Susan A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smith Stacey Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Battu Vijay K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Divincenzo Giorgio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baratti Corrado M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Akerele Evaristo Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khalil Ahmed	Practitioner - Non-Primary Care Provider (PCP)											
Singh Jagdeep	Practitioner - Non-Primary Care Provider (PCP)											
Mahmoud Ahmed Fekry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Paul Markel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Parsons Laura Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gutierrez Omar De Jesus	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carmody Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 397 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bavero Christen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Zidile Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Lin Yu Shua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Roberts Graice-Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Hedayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Deonarine Youbraj Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Long Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Bialik Alex	Practitioner - Non-Primary Care Provider (PCP)										
Fleming Colby Scott	Practitioner - Non-Primary Care Provider (PCP)										
Davydova Diana	Practitioner - Non-Primary Care Provider (PCP)										
_eah Grunwald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Arber Saul Md	Practitioner - Non-Primary Care Provider (PCP)										
Gulati Gagan Jagdish Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Bentsianov Boris L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
_iu Huntz H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Szczepanski Michael G Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Merling Andrew Neil Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
580 Dental Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Miller Ricardo Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Abitbol Thierry Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Neissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Newmark Alan Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Vong Shing-Chiu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Guzman Jeanette	Practitioner - Non-Primary Care Provider (PCP)										
Ginzburg Yelena Zory Md	Practitioner - Non-Primary Care Provider (PCP)										
Bober Alan A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Haq Inam UI Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Moors Maryalice Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Husain Jaweed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Johnson Maurice C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 398 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Richardson Suzelle	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Lawrence Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Chavkin Diana Elana	Practitioner - Non-Primary Care Provider (PCP)											
Gomensoro-Garcia Alicia	Practitioner - Non-Primary Care Provider (PCP)											
Korol Vadim Y Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gelbfish Joseph Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Parellada Alejo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ramdas Rabindranauth Md	Practitioner - Non-Primary Care Provider (PCP)											
Cyvas Edmund	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Minkin Eric Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cohen Brian Douglas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Nima P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ding Cheng Yang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pinkhas Alex	Practitioner - Non-Primary Care Provider (PCP)											
Bezoff Elena	Practitioner - Non-Primary Care Provider (PCP)											
Nison Leviyevich Badalov	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mccarthy Tara J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dompreh Rita A	Practitioner - Non-Primary Care Provider (PCP)											
Baradarian Navid Dds	Practitioner - Non-Primary Care Provider (PCP)											
Chiques Camille	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brian Mcdonald Hall	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Orsline Fraser	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dubos Sheba	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jean-Francois Daphnee	Practitioner - Non-Primary Care Provider (PCP)											
Bhadmus Olasunkanmi	Practitioner - Non-Primary Care Provider (PCP)											
Krauthamer Andres	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Green Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moroz Georges Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wang Jian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bagen Raymond	Practitioner - Non-Primary Care Provider (PCP)											



Page 399 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tahir Rana	Practitioner - Non-Primary Care Provider (PCP)											ł
Hsiang Sophia Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Kernisant Lesly Md	Practitioner - Non-Primary Care Provider (PCP)											1
Burkholz Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Staton Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Kirsch David Steven Md	Practitioner - Non-Primary Care Provider (PCP)											1
Norowitz Daniel B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Costley-Hoke Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
/allarino Ramon Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Weiss Michael H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Butler James S Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kodroff Kurt S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pollack Emilia M Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Jean-Bart Robert Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Greengart Alvin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Giegerich Edmund W Md Iii	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pae Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kuznetsov Albert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
_ieberman Matthew Stuart Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Zonenshayn Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldfarb Frances Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
rse Jeanie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cremer Miriam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Einhorn Jill Lori Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pronin Yan Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)											
Moore Marina Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
D'Donnell James	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Robert	Practitioner - Non-Primary Care Provider (PCP)											
Narsing Rao Thummala	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 400 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Elmore Sherlette Nadine	Practitioner - Non-Primary Care Provider (PCP)											
Tringali Tanya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fumagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shiferson Alexander Do	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Fran Duyet Nhat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zidile Miriam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
gitian Irene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Morain Farah	Practitioner - Non-Primary Care Provider (PCP)											
Smaldone Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kahn Jesse	Practitioner - Non-Primary Care Provider (PCP)											
Firelli Matthew J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brecher Pinchus	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Malamud Emil Ruvinovich Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fetsoti Larry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Samaan Ashrat B Md	Practitioner - Non-Primary Care Provider (PCP)											
Shani Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
saacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Miodovnik Amir	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frogul Mert Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
.i Wensong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/lichnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
roper Jack Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sklar Elaine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/irani Akbarali G Md	Practitioner - Non-Primary Care Provider (PCP)											
Berlly Alan Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Vatson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Andaz Charusheela Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
i Jianjun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ryndin Igor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 401 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wainstein Sasha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yel Zinaida Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marthone Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rosenblatt Jeffrey Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Maher John T Md	Practitioner - Non-Primary Care Provider (PCP)											
Lee Siu K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dantzic Sondra B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Suk Debbie Md	Practitioner - Non-Primary Care Provider (PCP)											
Sarah Soroka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smith Richard Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
reland Cynthia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Paras Christos	Practitioner - Non-Primary Care Provider (PCP)											
iciaga Nellie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
uchyk Aleksandra Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Calderon Edwin Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pierre Louis Marie Rosette	Practitioner - Non-Primary Care Provider (PCP)											
Schrier Peter Bryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rao Sukumar T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Abayev Vyachislav	Practitioner - Non-Primary Care Provider (PCP)											
Shah Kayur Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Felicetta Michael Pasquale	Practitioner - Non-Primary Care Provider (PCP)											
Bolsom Lara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pierre Jacques	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shin Hyesu	Practitioner - Non-Primary Care Provider (PCP)											
Ku Wei Hong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Naomi Torres	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kahn-Kapp Evelina Lucia Md	Practitioner - Non-Primary Care Provider (PCP)											
audi John J Md	Practitioner - Non-Primary Care Provider (PCP)											
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 402 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Haberman Shoshana Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Barnes Landis Lloyd Do	Practitioner - Non-Primary Care Provider (PCP)											
Gayle Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fiasconaro Santo G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Castaldi Mark Whittaker Md	Practitioner - Non-Primary Care Provider (PCP)											
Hatfield Westgate Davin B Md	Practitioner - Non-Primary Care Provider (PCP)											
Kourt Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
qbal Shamah	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Matari Hussein M Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Yadoo Moshe Md	Practitioner - Non-Primary Care Provider (PCP)											
Holcomb Alvin D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schulman Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alexis-Cherenfant Yvonne	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Cardoso Erico Ramos Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Mooney Timothy B	Practitioner - Non-Primary Care Provider (PCP)											
Alshvang Sofya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mahmood Yousaf	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aleksandr Druker	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kanitkar Manali	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Cara L Di Cicco	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Blair Donald J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sein Michael T	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Aristilde Marjorie	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Reynolds Toussaint Andre	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Sichinga Carolyn	Practitioner - Non-Primary Care Provider (PCP)											
Baumgarten Megan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ahnes Katherine	Practitioner - Non-Primary Care Provider (PCP)											
u Ling	Practitioner - Non-Primary Care Provider (PCP)											
eahey Megan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bente Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Conomos Katherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 403 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b	.iv 3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
timpel Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
lutzel Michael Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Crooke Gregory A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			
Dorman Bruce Alan Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			
Nicholson Diane Arlene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			
Volfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			
/alladares Glenn	Practitioner - Non-Primary Care Provider (PCP)										
Preschel Yohanan Md	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Philip J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Cofsky Richard David Md	Practitioner - Non-Primary Care Provider (PCP)										
Paduano Laura	Practitioner - Non-Primary Care Provider (PCP)										
Vu Edward Chon-Wai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
aher Abu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Ren Lisa Siqin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			
Bubis Milana	Practitioner - Non-Primary Care Provider (PCP)										
Kim Eunae Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			
Vallace Pamela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			
/laki Rachael Hilda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			
Bulow Peter	Practitioner - Non-Primary Care Provider (PCP)										
Rahmani Rabin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Hults Allison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			
lones Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Dooley Francis Patrick	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Baravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Bard Stella Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Cataldo Regina	Practitioner - Non-Primary Care Provider (PCP)										
mbarian Naira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Reinhardt Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Rodriguez Natalie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
ayanti Ravi Kumar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Fristan Fanny	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~			



Page 404 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Wolf Kristen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Staci Bryson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hikin Dimitry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Taher Khandaker Abu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mobley David	Practitioner - Non-Primary Care Provider (PCP)											
Berkovich Marina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Furner Carol Lolita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ferreira Theresa Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Newton Tenessa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stokes-Mccarthy Maureen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
oker Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sauveur Esther	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Burnsbeaman Margaret Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ackeever Caitlin Dorothytaylor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bacchus Tiffany Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
George Liziamma George Md	Practitioner - Non-Primary Care Provider (PCP)											
Gudi Anne T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mattone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fertel Norman Shepard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ashamalla Hani Lamei Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mack Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ovorkes Sara R Rn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marks Andrew P	Practitioner - Non-Primary Care Provider (PCP)											
Madeb Isaac Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Papamitsakis Nikolaos I H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agrawal Arun Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Digiovanna Regina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Santopietro Robert Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cheng Nancy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bhayani Rajendra Damodar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
eygin Marina Julia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 405 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Wagner Wetzel Nancy Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Garcia Leonda B Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Rosal Arcillas Zoe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Helena Keller, Pa	Practitioner - Non-Primary Care Provider (PCP)											
Arontik Susan B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lennon-Martucci Kelly Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Major Josephine Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Twersky Naomi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Badhey Mohan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ayad Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reddy Gaddam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pacifici Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Natanzon Alex Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Deborah L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cho Elvira Md	Practitioner - Non-Primary Care Provider (PCP)											
Helme June Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Huberman Nina I	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zarrin Amy R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Post Nicolas H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Choudhry Samina Aftab	Practitioner - Non-Primary Care Provider (PCP)											
Huang Shu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Park Namhee Ava	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lin Judy C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stills Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Niver Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Perry-Renwick Talene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bergman Scott Zachary Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rau Anjan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wert Sanford R Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Long Minhui	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tucci James John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 406 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Falcone Ovidio Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Roth Diana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marshall John P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dorsten Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Atkin Christina Gay Hammerman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sherwinter Danny A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Santos Maria J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alfred Millicent	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Joel M Md	Practitioner - Non-Primary Care Provider (PCP)											
Stybel Elena B Do	Practitioner - Non-Primary Care Provider (PCP)											
Billotti Thomas J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yatcha Kamel	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Shifrin Gregory Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Austin Marsha Tracyann	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Ammirah Christine R	Practitioner - Non-Primary Care Provider (PCP)											
Morhaim Holly	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Bruccoleri Adrienne	Practitioner - Non-Primary Care Provider (PCP)											
Idowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cherepashinskaya Vaizman Irina	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Sasvari Judit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lovisi Dwyer Linda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Victor Joy Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Panda Sree P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Faigy Brecher	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Nazneen Salma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shi Zhengzhuan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gordon Rita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Udevbulu Ehizode Martin	Practitioner - Non-Primary Care Provider (PCP)											
Sylvia Ebalu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 407 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chamani Anne C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gagliardo Charlie Louie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Handler Sheryl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Simson Desrine	Practitioner - Non-Primary Care Provider (PCP)											
Nodica Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Desrosiers Henri	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jaime Maria Isabel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Herzog David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/eca Josine Kim Do	Practitioner - Non-Primary Care Provider (PCP)											
Toothman Richa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vong Yoke Hlen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Griffin Mervin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/la Chan Man Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Volf Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Ezra Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cui Jian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	*	~	~	~			
Goldberger Robert Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
arkin Thomas G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mangones Tania Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	*	~	~	~			
「andon Usha K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
O Neill Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Kashyap Satish Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	*	~	~	~			
Belkin Medical P.C.	Practitioner - Non-Primary Care Provider (PCP)											
eung Vincent Wah-Sang Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	*	~	~	~			
Gold Sari H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	*	~	~	~			
Ratner Roman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	*	~	~	~			
Shaknovich Alexander Md Pc	Practitioner - Non-Primary Care Provider (PCP)											 I
Beckwith Lavone Frances	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bean Monique Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reichman Aaron Dov Md	Practitioner - Non-Primary Care Provider (PCP)											
∟evi Rosen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1



Page 408 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kochin Anna	Practitioner - Non-Primary Care Provider (PCP)											
Hirschhorn Philip Lon Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chiu Henry C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Codrington Jamila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hindi Amjad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chavolla-Calderon Mara Beatriz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Revadigar Neelambika	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
acono Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Anand Anjoli	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
in Virginia Wendy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/on Tobel Travis Randall	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Avidano Erica D	Practitioner - Non-Primary Care Provider (PCP)											
Chapalamadugu Prateek	Practitioner - Non-Primary Care Provider (PCP)											
Reichman Shlomo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Annab Suzanne Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Elliot Ida K	Practitioner - Non-Primary Care Provider (PCP)											
Okeke Nancy N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Accue Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Zaslow Carrie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Persaud Christine	Practitioner - Non-Primary Care Provider (PCP)											
Romero Jose Luis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Banks Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hamilton Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ozynska Nelya	Practitioner - Non-Primary Care Provider (PCP)											
Ostrow Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
oglia Morgana R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moskovits Norbert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reyes Angelo Trinidad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Grinker Regina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ryntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Foskey Sabrina Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 409 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
ynn Phyllis M	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Bral Pedram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Libassi David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)											
Hicks Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Perlstein Seymour Harold Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Geri Lydia Moroh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aquila Ralph Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Rogoff Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Kreizman Isaac Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Bonann Gill, Rdh	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Guerin Craig Md	Practitioner - Non-Primary Care Provider (PCP)											
Hurt Christophe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brzechffa Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/uolo Stephen J Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goncharov Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mariya Vaksman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Quainoo Cynthia Esi	Practitioner - Non-Primary Care Provider (PCP)											
Pinedo Vincent E Md	Practitioner - Non-Primary Care Provider (PCP)											
Shtern Yana	Practitioner - Non-Primary Care Provider (PCP)											
Guirguis Peter Fayez	Practitioner - Non-Primary Care Provider (PCP)											
Mintz Rivka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stearns Alan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Evelyn G Cavalier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vinnick Aaron M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Katharine Goerke	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Volfe Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
idergot Eitan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jones Wilbert Livingston	Practitioner - Non-Primary Care Provider (PCP)											
Гimothy Akojenu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gu Yuwei	Practitioner - Non-Primary Care Provider (PCP)											



Page 410 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ma Xiao Qing	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khanna Ankush A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Friedman Danielle Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Doshi Priya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Samuels Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mullokandov Avital Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
David Karen L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Del Rosario Cesar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nayak Asha D Md	Practitioner - Non-Primary Care Provider (PCP)											
Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kupietz Samuel S Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
rwin Mark B Md	Practitioner - Non-Primary Care Provider (PCP)											
/iswanathan Subhash R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dimond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rucinski James C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shapiro Boris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kevin I Pak Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Margulis Yevgeniya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Giordano William	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bizovi Leslie Jean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Van Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kwakye-Berko Frank Kwabena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Betchen Simone Alise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Salafia Carolyn M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
efkowitz Todd Ross Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vitek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sasaran Luminita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
efkowitz Jacqueline Michele	Practitioner - Non-Primary Care Provider (PCP)											
/alencia Yajahira Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rios Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Walayat Diana Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 411 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Wang Jing	Practitioner - Non-Primary Care Provider (PCP)											
Zacchilli Janel Heather	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wilson Brittany Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Davis Amanda V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ramakrishnaiah Sreedevi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Javita Banks-Coleman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Celestine Ashlyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arianna Martinez	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nudel Aleksandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lindsay N Price	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ryel Justin Wade	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/ainstein Zlata	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Donat Masha Lieba	Practitioner - Non-Primary Care Provider (PCP)											
Rose Jacqueline Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frontus Sophia	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Braveboy Keann Ava	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shewnarain Mohanie Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mudannayake Louis Mahen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Herzog Gary Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lee Paul Chun-Kit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Philip Harris Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Vlodov-Levitt Jane Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hoque Mohammed E Md	Practitioner - Non-Primary Care Provider (PCP)											
Dosik Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moshenyat Yitzchak Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Borgen Elliot Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Socolow Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schubert Romaine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stepensky Leon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Filipov Panayot Gueorguiev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 412 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Grunberger Ivan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hollander Ira J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Guttilla Florence Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Villiams Valerie Elise Md	Practitioner - Non-Primary Care Provider (PCP)											
Marsh David J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ask Pauline J Md	Practitioner - Non-Primary Care Provider (PCP)											
ayans Edgar Philip Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gonzalez Orlando Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Etheridge-Otey Jennifer Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
ne Constantin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sherman Steven Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Price Bluma	Practitioner - Non-Primary Care Provider (PCP)											
Jrcuyo Leonel Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Pallotta Maria L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Borenstein Marc A Md	Practitioner - Non-Primary Care Provider (PCP)											
/ermeulen Marsia	Practitioner - Non-Primary Care Provider (PCP)											
Volff Dianne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Purr Karen M	Practitioner - Non-Primary Care Provider (PCP)											
Castelo Carmie Rosales	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Odeyale Oluwafemi Sunday	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roy Vneetha	Practitioner - Non-Primary Care Provider (PCP)											
Sohrer-Yardley Lindsey Loretta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Samuels Thaydene C	Practitioner - Non-Primary Care Provider (PCP)											
lurray Margaret	Practitioner - Non-Primary Care Provider (PCP)											
lelnik Irina Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
loulihan Robyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Harid Jayalakshmi Md	Practitioner - Non-Primary Care Provider (PCP)											
wersky Jack Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 413 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Harris Loren J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shankman Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Burnstein Penina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kaplovitz Harry S Md	Practitioner - Non-Primary Care Provider (PCP)											
Lantner Betsy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Xiao-Li Helen H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Romano Constance	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Minkoff Howard L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Becher Rodney A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roa Xochitl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcintosh Carol M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruoti Rocco Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Larsen Charles Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Doniger Stephanie J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wickham Jasmine	Practitioner - Non-Primary Care Provider (PCP)											
Kenel Pierre Joseph Carl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sutherland Carlington	Practitioner - Non-Primary Care Provider (PCP)											
Siasoco Vincent	Practitioner - Non-Primary Care Provider (PCP)											
Richard Jean-Baptiste	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Angelos Popi	Practitioner - Non-Primary Care Provider (PCP)											
Hertel Kristin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Engstrom Kate	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Beltran Martha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mamindla Kavitha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Albandoz Lourdes Marhilda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tolbert Tanisha Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Mallik Amara	Practitioner - Non-Primary Care Provider (PCP)											
Oliver Page Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Karamitopoulos Mara Selene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 414 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Sedlis Singer Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Giashuddin Shah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wolberg James P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baber Usman Md	Practitioner - Non-Primary Care Provider (PCP)											
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zelnick Lisa Diane Md	Practitioner - Non-Primary Care Provider (PCP)											
Calaf Carlos Jaiver	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Montgomery Kaitlin Blair	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hussain Saira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nampiaparampil Geetha	Practitioner - Non-Primary Care Provider (PCP)											
Kolnick Dean Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fazio Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ricciardi Lauren Christine	Practitioner - Non-Primary Care Provider (PCP)											
Zenetos Panagiotis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tkach Victor John Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankel Robert Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Makower Bryan L Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dolen Suleyman E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ahram Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Markhasina Inna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Miller David Joseph Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cheung Wellman Wai-Man Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zaydfudim Galene	Practitioner - Non-Primary Care Provider (PCP)											
Ardito Diane A Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Singh Dindial Md	Practitioner - Non-Primary Care Provider (PCP)											
Stack Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Davis Jane	Practitioner - Non-Primary Care Provider (PCP)											
Schneidermesser Susan G Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Mccalla Cyrus Oliver Md	Practitioner - Non-Primary Care Provider (PCP)											
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 415 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Viron Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Amitina Yelena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ayotokunbo Olosunde	Practitioner - Non-Primary Care Provider (PCP)											
Bybordi Bahar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Giuliano Linda Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thwin Malar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Anderer Erich Gen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vaynkadler Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Edupuganti Uma Kalyani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Braha Jack	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lee Sur Bong Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Miskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)											
Nieto M.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Osagie Eghosa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pollack Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Robinson Elizabeth Johnstone	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vornovitskiy Sana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rebecca Kim, Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jessica B Van Voorhees Md	Practitioner - Non-Primary Care Provider (PCP)											
Atallah Muhammad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hodos Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Giuliano Christina Theresa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
_ockerman Zachary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Azam Shabana Yasmeen Md	Practitioner - Non-Primary Care Provider (PCP)											
Baumval Arkadiy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reddy Sarath Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Donato Michael Joseph Jr Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Armand Camille Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											
Beard Charles Theodore Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kim Kun-Kil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			t



Page 416 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bandari Don Babak	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bogatyryova Oksana Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arlene Katz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Makarova Dina Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kleiman Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fruitman Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Friedman Sigmund Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kchao Samrang Khun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Su Shidong Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ron Nitin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gonzalez Laura Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Seneviratne Chanaka J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pascal William Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Karakash Scarlett Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chen Joyce T	Practitioner - Non-Primary Care Provider (PCP)											
Ilionsky Natalia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dayananda Ila D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moca Marian	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gozenput Pavel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brass Jana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dejesus Lady Paula Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schaefer Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hengel Kyle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schroepfer Stacy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alasadi Lutfi	Practitioner - Non-Primary Care Provider (PCP)											
Torres Carmen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wu Peter Yeun-Hong	Practitioner - Non-Primary Care Provider (PCP)											
Xie Yi	Practitioner - Non-Primary Care Provider (PCP)											
Boymelgreen Alisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lewis William Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 417 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Sundar Ramaswami P Md	Practitioner - Non-Primary Care Provider (PCP)											
Perlman Katarzuna Anna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Buckner Cary David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
De Fazio Andrew Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											
Benedicto Ramon M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Novotny Paul L Md	Practitioner - Non-Primary Care Provider (PCP)											
Castillo Richardo Md	Practitioner - Non-Primary Care Provider (PCP)											
Ballard Jennifer F Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Donnelly Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cirrincione-Hanson Debra A Psy.D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Adebiyi Adelowo Kayode Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chiricolo Gerardo C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gumbs Sandra A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lenora Robolge A K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stanford Karen Md	Practitioner - Non-Primary Care Provider (PCP)											
Worrell-Pierre Rhoena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jones Judy Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hafeez Attiya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kupfer Yizhak Yehuda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sharma Girish C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Blakely Carolin Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rodriguez Jokathleen C	Practitioner - Non-Primary Care Provider (PCP)											
Viktoriya Beynish	Practitioner - Non-Primary Care Provider (PCP)											
Fisher Nelli Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carrington Claudette Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jacob Demaris A Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Giorgetti Ryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Seth Issac Winslow	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Merchant Almas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dancour Erin E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rivera Cedric	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 418 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.	o.iv 3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mimi L. Dubner, Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Kim Su A	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Shah Hemal Jasvant	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Cho Sung Min	Practitioner - Non-Primary Care Provider (PCP)										
Ginsberg Neal Ronald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Alli Saudia	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Eliacin Shella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Patel Mukund R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Reich Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Herschorn Brian Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Novick Etta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Chaskin Daniel Alan Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Hammerman Curtis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Taub Nama	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Stroe Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Pierre-Paul Raymond Md	Practitioner - Non-Primary Care Provider (PCP)										
Coupet Mendel C Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Feinstein Neil C Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Bobyr Boris	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Purvis Gail Marie Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Kalla Ashwani	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Arjomamd Farhad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Chen Szu-Yu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
/ao Francisca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Singa Saroja K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Gogoladze George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Greenberg Shiri S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	/	~	~	~			
Tierre-Louis Andress	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	/	~	~	~			
Aye Chawmay	Practitioner - Non-Primary Care Provider (PCP)										



Page 419 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Uwakwe Evelyn C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Valentino Vito	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mccoubrey Stephanie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Melendez Neska	Practitioner - Non-Primary Care Provider (PCP)											
Horvitz Terry Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Herd Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Castro Lindsay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rivera Karina Priscilla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Myers Kevin Stanford Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sun Wei Yue Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sturm Joseph Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Miller Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bragin Katherine R Csw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gifford Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Branca Maria A Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cordero Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khulpateea Neekianund Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Erber William F Md	Practitioner - Non-Primary Care Provider (PCP)											
Cheema Muhammad	Practitioner - Non-Primary Care Provider (PCP)											
Bashevkin Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bernstein Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chang Keith C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Phillips Geoffrey Isaac Md	Practitioner - Non-Primary Care Provider (PCP)											
Brief Bernice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dean Gillian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nusbacher Noel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Newsam Margaret Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pinkhasov Semyon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Charney Lela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Paul Henry A Md	Practitioner - Non-Primary Care Provider (PCP)											
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 420 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Godfrey Merlene M	Practitioner - Non-Primary Care Provider (PCP)											1
Jeong Eunjoo	Practitioner - Non-Primary Care Provider (PCP)											
Garcete Alicia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Seema Varma Md	Practitioner - Non-Primary Care Provider (PCP)											1
Oberlander Adam M	Practitioner - Non-Primary Care Provider (PCP)											
Katel Farrukh Amin Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Kathleen Brooks	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			 I
Lane Abbie Venus Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			 I
Khillan Ratesh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
Mendel Kraus	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kim Geeeun Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			·
Paster Caroline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Songco Anne Llamoso	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			 I
Moore Peace	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			·
Holtmann Julia	Practitioner - Non-Primary Care Provider (PCP)											
Redington Rebecca	Practitioner - Non-Primary Care Provider (PCP)											 I
Laura Jean Ridge	Practitioner - Non-Primary Care Provider (PCP)											
Barber Vivian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			1
O'Keefe Stephanie	Practitioner - Non-Primary Care Provider (PCP)											 I
Khodik Kalman	Practitioner - Non-Primary Care Provider (PCP)											
Katcher Oleg Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			 I
Giasullo Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			I
Moskovits Manfred Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			I
Saweris Wagih Ageeb Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Michel-Jose Md	Practitioner - Non-Primary Care Provider (PCP)											1
Hershberger Jason Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Comrie Millicent A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Osei Solomon Akwasi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kalker Richard Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sands Andrew K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Etienne Guy Sauveur Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 421 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Meringolo John J Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Masch Rachel J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Savits Barry S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Hamaoui Elie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
arnarider Alexander Od Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
∟oden Gary B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Guimaraes Tania Csw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Kumthekar Narendra A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
ahanshahi Pourang Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Dayna Weisman Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Aksenov Sergei Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Maranga Maria Christina	Practitioner - Non-Primary Care Provider (PCP)										
Manchanda-Gera Akanksha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
ee Jennifer S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
lean-Charles Martine	Practitioner - Non-Primary Care Provider (PCP)										
Speed Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Duguerre Dayana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Kiao Peiying	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
andau Ira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Fadeev Pavel V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
airbrother Hilary Eve	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Acdermott Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
eper Ervin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
lony Vidya Krish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Stiell Rosemarie Marcia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Veinstein-Shama Cheryl Sue	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
ibert Dennies	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Marmara Veronica Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Goel Nidhi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Erez Orry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			



Page 422 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kulbak Guy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sewell Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hatzimihalis Antigone Christos	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berlus Nickisha Naulie	Practitioner - Non-Primary Care Provider (PCP)											
Wallace Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Park Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jeffey Jacob, Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cheerasarn Satit	Practitioner - Non-Primary Care Provider (PCP)											
Tiwari Ambooj	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dowling Heather	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Carty	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Santarlasci Emelie	Practitioner - Non-Primary Care Provider (PCP)											
Rowland Janae	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mendiratta Monita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kassouf Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fox-Distefano Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lundy Christine Denise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smith Edward Fred Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Klokeid Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Charles Oribabor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tejani Furqan Hussain Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marie Lee Franco	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brecher Rubin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cozien Dominique A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bai Chun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gold Joan T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cleveland Jeremiah Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Plantin Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Robbins Rosemary A Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 423 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Park Sai Chang Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Neuburger Naftoli Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lee Jae Yoon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sica Carol	Practitioner - Non-Primary Care Provider (PCP)											
Ulinski Susan	Practitioner - Non-Primary Care Provider (PCP)											
Trainer Denise	Practitioner - Non-Primary Care Provider (PCP)											
Rindfuss Richard Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yap Rhodora Chua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kutzy Theodore	Practitioner - Non-Primary Care Provider (PCP)											
Sutherland Phuong T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Elkomos-Botros Mona Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ilyayeva Stella Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Beale Susan Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Paul Thodiyil	Practitioner - Non-Primary Care Provider (PCP)											
Hesham Khalid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sullivan Nancy A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saraf Sumit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bobb Vanessa Toney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Verma Himanshu	Practitioner - Non-Primary Care Provider (PCP)											
Moriarty Emily	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Martiniouk Oxana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Renee Pratt	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lesser Lauren Csw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hoffman Mirkovic Windi Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Barra Francis Anthony Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Jason Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Villamil Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jin Wang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Majumder Mosumi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ayeni Adetunbi Taofikat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Costales Jesse Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 424 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Aggarwal Alok	Practitioner - Non-Primary Care Provider (PCP)											
George Bindu Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jones Benefita Floral	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yossefi Larissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Faraj Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Joy Stennett	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jordan Jillienne Frances	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Powell Jean M	Practitioner - Non-Primary Care Provider (PCP)											
Maldonado Luis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Malik Bilal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Barnett Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chua Michael Cheng Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krichevsky Vladimir Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Bauman Margarita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Haratz-Rubinstein Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brown Lamont Darwan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cristian Adrian Md	Practitioner - Non-Primary Care Provider (PCP)											
Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Korine Revekah Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Firooznia Hossein Md	Practitioner - Non-Primary Care Provider (PCP)											
Swarttz Marc Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lota Conrado Santos Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Coch Dorrit A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Toussaint-Milord Mary Dephty	Practitioner - Non-Primary Care Provider (PCP)											
Feola August Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rambhia Hitendra M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moussouris Harry F	Practitioner - Non-Primary Care Provider (PCP)											
Mccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Danon Martha A Md	Practitioner - Non-Primary Care Provider (PCP)											
Wright George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ackert Matthew Christopher Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 425 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shpitalnik Vilor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rios-Doria Raul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Randolph Christopher Stephens Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Novello Renee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Demma Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Are Gopika Nandini	Practitioner - Non-Primary Care Provider (PCP)											
Lukoff Arthur S Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schechter Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Karlin Henry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hoyek Wissam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gohari Pouyan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Coganow Maria Kyle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nagornaia Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Avdija Valbona	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hinds D'Artagnan Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frederick Murielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Majdanski Waldemar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ivanina Elena A	Practitioner - Non-Primary Care Provider (PCP)											
Gu Yongpeng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Herbert David	Practitioner - Non-Primary Care Provider (PCP)											
Dragoman Monica V Md	Practitioner - Non-Primary Care Provider (PCP)											
Hotchandani Meenu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kopelowitz Wally Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Abrol Sunil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Russell Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tchelebi Mounzer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Horowitz Mitchell L Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rais Sharon M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Edelstein S Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 426 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Alter Shira Rena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Schachter Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gaska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ain Ashika	Practitioner - Non-Primary Care Provider (PCP)										
ładjiangelis Nicos Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/elpula Sanjeeva R Md	Practitioner - Non-Primary Care Provider (PCP)										
Oul Mitch	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Pesormeaux Freddy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
aizman Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Posner Gerald L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Coutros Konstantinos Md	Practitioner - Non-Primary Care Provider (PCP)										
Chandhoke Davinder K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
hukwuneke Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ee Sein Yin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Genelus-Dominque Elvita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
afii Daniela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Calla-Gampong Venus	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lani Veena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
cunningham Venee Nicole Rpa	Practitioner - Non-Primary Care Provider (PCP)										
dith A Frank	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Davis Abigail	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
elez Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ilmaz Grozdena	Practitioner - Non-Primary Care Provider (PCP)										
slam Khaleda K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
reis Michal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ara-Almonte Geoffrey Wayne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/ithim Alma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ordstrom Adam Patrick	Practitioner - Non-Primary Care Provider (PCP)										
rooke Shyvonne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
am Pang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
orvath David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 427 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Hussain Nadeem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mo'Nique Murray	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Riofrio Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Elangovan Natarajan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shatt Utpal K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Atallah Marwan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kothuru Ravi Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vei Alex	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khasak Dmitry Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Borg Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sadaphal Charles H S Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Sury Kala Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shi Susan You Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gary Butchen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chung David Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ancona Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rubano Angelo R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Astrow Alan B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
opez Maryann Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Perchik Edward Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kurian Roshini	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Donzo Amie A Rn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Robinette Alison	Practitioner - Non-Primary Care Provider (PCP)											
Omoruyi Ivie Oyenmwen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sominsky Inna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ifflander Anne Lucy Md	Practitioner - Non-Primary Care Provider (PCP)											
Stephen Strasberg	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
luh Ahrin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ko Cynthia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rahman Rumana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 428 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Nubaha Hena Elahi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
096907903shashkov Lyudmyla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ejaz Sehar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Melida Tamayo, Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Mohammed Hossain Azmir	Practitioner - Non-Primary Care Provider (PCP)											
Richards Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lam Fung Yi	Practitioner - Non-Primary Care Provider (PCP)											
Avigdor Avi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nixa Davila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lind Anne	Practitioner - Non-Primary Care Provider (PCP)											
Sonson Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mathieu Marvin	Practitioner - Non-Primary Care Provider (PCP)											
Shams Joseph Nathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fischbein Jeffrey Earl Md	Practitioner - Non-Primary Care Provider (PCP)											
Makar Shereen Anes	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Digirolamo Diane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sheth Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pinkusovich Matvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Menezes Placido A Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez-Feliz Sonia Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Demetrious Sameer Rafla Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Erachshaw Percy Aspi Md	Practitioner - Non-Primary Care Provider (PCP)											
Rimarachin Julio A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Singla Prem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Maniscalco Anthony G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Heitner John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weissbluth Jay E Md	Practitioner - Non-Primary Care Provider (PCP)											
Gaglioti Linda Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gorum Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dubovsky Elizabeth Carol Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 429 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Maria Siebel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bertoni Maud	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Charny Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rudolph Steven Henry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tselniker Alina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rivas Sadhis	Practitioner - Non-Primary Care Provider (PCP)											
Eng Francis S	Practitioner - Non-Primary Care Provider (PCP)											
Choueka Jack Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gribenko Viktor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kofinas George Dimitrios Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pass Lisa K Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Borawski Dorota Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feng Qi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lubin Sophia	Practitioner - Non-Primary Care Provider (PCP)											
Sen Amitav R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Honig Shaun Mathew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Michael Bezuevsky Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rebecca Rayanne Dinowitz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kaminker-Slavin Fagy Esther	Practitioner - Non-Primary Care Provider (PCP)											
Tsirlin Yuriy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gatton Barbara Joyce Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hoang Danthanh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Louissaint Carine	Practitioner - Non-Primary Care Provider (PCP)											
Highle Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Amponsah Faustina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alexander Dorian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Borrero Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Polinsky Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lev Aminov, Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Christopher Mendoza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 430 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Geraci Mia Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frost David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Veinstein Marina Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Bentsianov Anna L	Practitioner - Non-Primary Care Provider (PCP)											
Feig Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)											
Rhee Robert Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nightingale Jeffrey D Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pius Matthew A Md	Practitioner - Non-Primary Care Provider (PCP)											
Veridiano Norma P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kuzin Elena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reingold Helen Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sealey Audrey Dupree	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cotterell Kevin Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mendiratta Anil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Derosa Adrienne Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fiordaliso Nina Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Reyes Reneida E Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schiff Carl F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chang Luke	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Speicher Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hyde Phyllis S Md	Practitioner - Non-Primary Care Provider (PCP)											
Baker Margaret Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sellers Gloria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Robinson Joyce	Practitioner - Non-Primary Care Provider (PCP)											
Kersey Adonna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Balloqui-Smith Linda	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~			
Morais Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
⁄an-Rosenberg Linli Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kahn Elizabeth J	Practitioner - Non-Primary Care Provider (PCP)											



Page 431 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ginsburg Paulette C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pantaleoni Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Timmerman Romarique	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Guss Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ulysse Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hillel Benjamin Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Quartey Tricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Faruzzo Abbey Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kasamba Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frissora Katharine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Uche Loveta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gopman Alyssa L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bove Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Radzio Agnes	Practitioner - Non-Primary Care Provider (PCP)											
Lederman Sanford Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tarantini Frank Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Leeds Melvin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hedayatnia Mehrdad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kantu Manoj Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arroyo Alexander C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ferguson Rosalyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bigajer Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Nawaiz Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Prabakar Cheruba	Practitioner - Non-Primary Care Provider (PCP)											
Adams Amie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Karpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Darshvir	Practitioner - Non-Primary Care Provider (PCP)											
Kogan Irina	Practitioner - Non-Primary Care Provider (PCP)											
Yang Charles	Practitioner - Non-Primary Care Provider (PCP)											
Botros Amgad E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Malik Nayyera B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 432 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chin Ting Lan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
John Lops	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Monica F Tiu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Salay Stephen	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Zisman Parvin Azin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rawle Andre A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Uszynski Boguslawa	Practitioner - Non-Primary Care Provider (PCP)											
Masseria Gabrielle	Practitioner - Non-Primary Care Provider (PCP)											
_eimbach Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Harrison Margo Shawn	Practitioner - Non-Primary Care Provider (PCP)											
_abbate Chris Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vais Maria Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Ganpat Seeta Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Samad Wylene Barton	Practitioner - Non-Primary Care Provider (PCP)											
Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Seo Yun-Jeong	Practitioner - Non-Primary Care Provider (PCP)											
Germano Mirna	Practitioner - Non-Primary Care Provider (PCP)											
Wand Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Гsao Alice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stuto Joseph Charles Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gopal Lekha Hareshbhai Md	Practitioner - Non-Primary Care Provider (PCP)											
Hollander Gerald M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kerstein Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Graham-Hill Suzette	Practitioner - Non-Primary Care Provider (PCP)											
Frakhtman Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kupper Aric Sean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Byer Erroll Ignatius Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
_anghans Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Beaudouin Max Md	Practitioner - Non-Primary Care Provider (PCP)											
Nang Hai Po Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zachary Youssef Iskander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 433 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kirkland Frank Duane Dds	Practitioner - Non-Primary Care Provider (PCP)											
Patricia Ann Burns	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cardillo Edward Paul Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Norman Mcculloch	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Seminara Robert A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yurberg Emily R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcfarlane-Ferreira Yvonne	Practitioner - Non-Primary Care Provider (PCP)											
Guberman Ronald Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ahluwalia Shilpi Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hakimian Payam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Phillips Simone Theresa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yuliya Dubrovsky	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nelipovich Inna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Friedman Matt Samuel Wolkin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sher Irina Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Menachem Dubovick	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chen Hong	Practitioner - Non-Primary Care Provider (PCP)											
Baptiste Ayanna M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feeley Mary O'Halloran	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Malhotra Neha M	Practitioner - Non-Primary Care Provider (PCP)											
Bissoondial Carrol	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sultan Raymond R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hakimzada Ahmad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Keenan Peter Francis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Herbert Hugh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alcott Bernadeth Angella	Practitioner - Non-Primary Care Provider (PCP)											
Jay Isabel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Laura Miceli	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stein Diana Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saini Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 434 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Thomas Cheryl A Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nnaemeka Peter Ejor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chase Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Salgado Miran W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arnuk Omar John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Seminara Roseanne	Practitioner - Non-Primary Care Provider (PCP)											
Weinreb Aaron	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Freedman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kravitz Rena Shore Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berka Ronald John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Minkin Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bondoc Eduardo Canlas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Benedicto Socorro A Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Telt Natalie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Crivellone Maria Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kothary Chamanlal Paresh Md	Practitioner - Non-Primary Care Provider (PCP)											
Khusid Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roger Ignatius Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pitamber Marlene Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Okunlola Titus Babawale	Practitioner - Non-Primary Care Provider (PCP)											
Haque Nisarul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Farag Ayman Roushdy Md	Practitioner - Non-Primary Care Provider (PCP)											
Warren Stephanie Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tolete Maria Gregoria Agatep	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dor Nathan F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kopel Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weinstein Esther Md	Practitioner - Non-Primary Care Provider (PCP)											
Solomowitz Benjamin H Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sloane Adam C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cerezo Haydee	Practitioner - Non-Primary Care Provider (PCP)											



Page 435 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Thaler-Phillip Sima	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weiss Sara	Practitioner - Non-Primary Care Provider (PCP)											
Denis Reginald Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zeitlin Robert E Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
saac Reich	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alvarado George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ahsan Janoo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pierrean Karen Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Parikh Shobhana Mitesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gorelick Constantine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Klein David	Practitioner - Non-Primary Care Provider (PCP)											
Malavade Kishor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stella Kobrin, Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Park Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saleem Sabrina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chen David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Garcia Alison Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
e Liwen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Beer Gila Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nolan Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stanley Kelly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agunloye Christianah Aina Rn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Abalos Kevin A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Motov Sergey M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Grazi Sol Jay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Oufresne Alix Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ruggiero Ralph L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jose U Castro Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smith Clive Nicholas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 436 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Borgen Patrick Ivan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/ellin Joseph C	Practitioner - Non-Primary Care Provider (PCP)										
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Okeugo Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gabriel Guny Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
<i>l</i> laison Dawn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
onovan Glenn J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
olb Peter Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Caplan Michael Gregor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lose David N	Practitioner - Non-Primary Care Provider (PCP)										
riedman Ron Md	Practitioner - Non-Primary Care Provider (PCP)										
Glanville Diraine N	Practitioner - Non-Primary Care Provider (PCP)										
epler Melvin Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Srivastava Amrita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gunasekaran Arumugam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
utterweit Stephen Gary	Practitioner - Non-Primary Care Provider (PCP)										
Ira Zan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
zzo Joseph T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
sokan Swarnalatha Md	Practitioner - Non-Primary Care Provider (PCP)										
pplewhite Liat E	Practitioner - Non-Primary Care Provider (PCP)										
ryan Michelle Np	Practitioner - Non-Primary Care Provider (PCP)										
mante Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lenry Nigel Ian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
hun Wang Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
onforti Frank John Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ttienne Karen Natalie	Practitioner - Non-Primary Care Provider (PCP)										
ennett Amorelle D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
osenhaft Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
gor Brichkov	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
bboud Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 437 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Perron Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Holzer Barry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sheikh Rukhsana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bamshad Hamid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ledig Pamela E	Practitioner - Non-Primary Care Provider (PCP)											
Destefani Ember N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Blutreich Salomon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goodchild Malcolm Ingram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yunayev Shawn Ilsha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schiller Maria	Practitioner - Non-Primary Care Provider (PCP)											
Kinjal Patel Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Sangani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
rizarry Lisandro Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Faustin Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hunter John Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arsenous Anna Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Chopra Rajbir S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carpio Orlando B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kodsi Robert El Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cohen David I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Adamczyk Diane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wu Flora Fang-Lan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Spirollari Mirjeta Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Burke Paul Vincent Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lichtman Ronnie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lui Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ezzat Azza A Np	Practitioner - Non-Primary Care Provider (PCP)											
Moktan Sabita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lubin Frantz Hernould Md	Practitioner - Non-Primary Care Provider (PCP)											
Periut Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Edelstein David Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 438 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Samad Majid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gadangi Neena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rastogi Shobit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Scott Claude Beresford Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marquis Du'Sauzay Laura Diane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tatyana Groysman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Peskin Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Liu Feng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Meyer Allan Martin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vangronigen Peter Md	Practitioner - Non-Primary Care Provider (PCP)											
Shliselberg Nissan Md	Practitioner - Non-Primary Care Provider (PCP)											
Jared Corbett Browning	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Aquino Vazquez Armando A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dookhoo Shantie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mustafa Shawkat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Robinson Albert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shanet Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kakwani Anjli Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Morales Zory	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Noreen Asifa Pa-C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Germain Wil Edvard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Danback Kristine F Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Leveille Cam-Suze	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schlafrig Edith Cypora Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dinani Aliraza Dilawer	Practitioner - Non-Primary Care Provider (PCP)											
Muckler Darcy Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Etienne Giovanni	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krishna Ranga Chelva Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 439 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chou Shyan-Yih	Practitioner - Non-Primary Care Provider (PCP)											
Ghatan H Eliot Yedidiah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Katari Nagendra Sagar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Scott Loretta Np	Practitioner - Non-Primary Care Provider (PCP)											
Khoury Collado Fady Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Costagliola Ralph Dds	Practitioner - Non-Primary Care Provider (PCP)											
Fong Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chalik Yuly N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stepankoff Janna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Butt Mohammad Zaman Md	Practitioner - Non-Primary Care Provider (PCP)											
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Francis Sandra Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Henri Gerno Pierre	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marzal Ana Luz Glemao	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cousins Amy R Md	Practitioner - Non-Primary Care Provider (PCP)											
Bauman-Fishkin Olga Md	Practitioner - Non-Primary Care Provider (PCP)											
Lichstein Edgar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goldshield Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brenda Behar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Popescu Ion Catalin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Daniel Tolbert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dharmasena Dewannahalage Sanath Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nadby Betty	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Erber Jonathan Ari Md	Practitioner - Non-Primary Care Provider (PCP)											
Calabria Diego Gennaro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kimm Theresa Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Best Daria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dmitry Ostrovskiy	Practitioner - Non-Primary Care Provider (PCP)											
Fiasconaro Gary Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Feldman Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 440 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Leo Paul Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Yamashita Dawn Akiko Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lebovits Rivkah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
David Alan	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Gunsburg Moshe Yisroel Md	Practitioner - Non-Primary Care Provider (PCP)											
Batri George Md	Practitioner - Non-Primary Care Provider (PCP)											
Benjamin Jeffrey Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Horovitz Joel H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mahl Evan Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brosgol Yuri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yee Medicine & Pediatric Asso	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sabghir Nina N Cnm	Practitioner - Non-Primary Care Provider (PCP)											
erner Veronica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gekht Yelena Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Silver Cheryl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vernikov Rozaliya Md	Practitioner - Non-Primary Care Provider (PCP)											
Kohan Don Md	Practitioner - Non-Primary Care Provider (PCP)											
Pillalamarri Eswar Dutt Md	Practitioner - Non-Primary Care Provider (PCP)											
Bonete Salvacion R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thomas-Guillaume Anne J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
iswood Paul Jason Dpm	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
ipton Jeffrey F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Keshava Keerthana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thanasoulis Leila Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Teo Arnold Porcia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dheeraj Khurana Mbbs	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Hong Alice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Norku Berhane Mulugeta	Practitioner - Non-Primary Care Provider (PCP)											
Scheers Masters Joshua Ryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goodman Howard Joel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jay B Lee Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 441 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Vanessa A Valentino	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bernard Jeannie	Practitioner - Non-Primary Care Provider (PCP)											
Amog Frederick Donato	Practitioner - Non-Primary Care Provider (PCP)											
Glass Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Megdanis Ernest G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lacobs Betsy Silver	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bateson Brian P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ribakove Greg Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carter Robin Stephanie Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Donahue Bernadine Rose Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reizis Igal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
errara Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
enner Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brown Delroy Anthony W P Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/incent Eddy J Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vulkan Akiva I Md	Practitioner - Non-Primary Care Provider (PCP)											
Dawn Nichelle Delavallade	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Macri Domenica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Einhorn James David Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Balber Jay H Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Curran-Haver Christine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Paya Shagupta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rosenwein Sari Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ross Marc Kennedy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ramer Lawrence David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Russell Rosema Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chen Jeh-Ming	Practitioner - Non-Primary Care Provider (PCP)											
fankotia Nivedita	Practitioner - Non-Primary Care Provider (PCP)											
Shah Sadia Rizvi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Balchan Brooke	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sydelle R Ross	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 442 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shames Jeff	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rosa Ana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Chirag	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Keliddari Farhad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Maffia Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Narine Belinda Indrani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yeung Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shkubel Igor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Callejas Leyda Pennyna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Collazo Abraham	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ugokwe Nwamaka Chinwe	Practitioner - Non-Primary Care Provider (PCP)											
Vu-Nguyen Mary Suzanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Janet Richman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hahn Pa Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Silvie Borovcova	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Grixti Frankie	Practitioner - Non-Primary Care Provider (PCP)											
Wolfson Yan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kirschenbaum Abraham Eliot	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saponieri Cesare Md	Practitioner - Non-Primary Care Provider (PCP)											
Noel Yvonne E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Levinson Kim Alison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sands Brenda M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Biegen Tivone	Practitioner - Non-Primary Care Provider (PCP)											
Nazarian Shahrzad Sherry Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fraser-Johnson Jennelyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Winarick Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Mazza Joseph Paul	Practitioner - Non-Primary Care Provider (PCP)											
Rhone Lorna Marie Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 443 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
simoulis Angeliki	Practitioner - Non-Primary Care Provider (PCP)											
Kang Kevin Kee Min	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gao Weiyi	Practitioner - Non-Primary Care Provider (PCP)											
Alex Gekht	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ang Josephine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reddy Arthi Chenna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mantica Sarah Koffman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ouncan Amy Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lelissa Millen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
angsfeld Alexis P Md	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Altagracia	Practitioner - Non-Primary Care Provider (PCP)											
Schwartzstein Hal	Practitioner - Non-Primary Care Provider (PCP)											
raimin Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ortiz Cardenas Claudia Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Chen Ioana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cattlene Amedee	Practitioner - Non-Primary Care Provider (PCP)											
/aldonado Paulina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
antamaria Grace M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Richards Elise N	Practitioner - Non-Primary Care Provider (PCP)											
nflick Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vinter Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
osik David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
an Amerongen Robert H Md	Practitioner - Non-Primary Care Provider (PCP)											
eid-Thornton Ruth Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
esanakurthy Srinivas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
andoval Juan Stuardo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ole Margaret Rn Cnm	Practitioner - Non-Primary Care Provider (PCP)											
obinson Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
evine Pamela M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
upchik Simon Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
De Santis-Moniaci Deborah	Practitioner - Non-Primary Care Provider (PCP)							1				



Page 444 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mendoza Ernesto Alfredo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Deignan Jodie L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thomas Gary Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goldin Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sasson Victor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jean Gilles Max Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Solomon Jeffrey D Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vaynblat Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rosenberg Yacov S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roman David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Otero Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frakhtenberg Yelena Aleksandrovna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vong Brian Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Tara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jean-Louis Daphney Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ahmed R Rashed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
_evenson Davida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Souza Karen Rn	Practitioner - Non-Primary Care Provider (PCP)											
_amarre Winnifred	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sulaiman Ramez	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Edwards Jane Joicy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Michelle Matteo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Morgan Diane M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Karpenko Oleg	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Louis-Jacques Marjorie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bhandari Sunita	Practitioner - Non-Primary Care Provider (PCP)											
Garrett Domonique	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mangano Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Du-Yang Jui-Hung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Romero-Williams Rosetta Ramona	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 445 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Adachi Jaymie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tsai Josephine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Noel Pierre J Md	Practitioner - Non-Primary Care Provider (PCP)											
Florio Francis E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berg Peter D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lopez Olivia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sergeyev Igor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Campbell Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bardini John A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Felix Rodriguez Rpa-C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Davia Michael Onorato Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Huang Yiwu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dabrowski Lech Zbigniew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Davidova Elena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pearl Richard E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yang Felix	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Melzer Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Wiktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Maini Atul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berlin Dena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goltser Anatoliy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Joseph Jason Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sweet Jennifer L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tung Pearl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Luong Khoi Quoc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Afzal Uzma Miss	Practitioner - Non-Primary Care Provider (PCP)											
Schultz Anita Ellieen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Caruso Johanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yukhan Igor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Holland-Ridges Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saab Weafue	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 446 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

·	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rifky Herman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Michel Urick	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Joly Rochelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Becker Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bialeck Suzanne Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
La Puma Vito	Practitioner - Non-Primary Care Provider (PCP)											
Boyd Kaleen M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jones Racquel Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yerachmiel Stern	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mahboob Sonea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Johnson Marcus	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Limoncelli Nicholas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dabo Sidiki	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Irina Dryhybko	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zablow Michael Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Basak Ratna Bimal	Practitioner - Non-Primary Care Provider (PCP)											
Sina Khasani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berkovich Bina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Birnbaum Israel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rekhtman Yuriy Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lapidus Claudia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kapoor Moyna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sedaghatpour Nasser Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stewart David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cooper Albert Kedrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Finkelstein Seth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saha Ashok K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Spitalewitz Samuel Md	Practitioner - Non-Primary Care Provider (PCP)											
Turner James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Spielfogel William David Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mokhtar Bahaa El Sayed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 447 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Yee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Tse Lim Hoy Chin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Benjamin Rachael Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Lansey Stephan Cooper Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Edelman Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Rameshwar Karamchand Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Benedicto Milagros A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Dorazi Stephen Theodore Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Viswanathan Kusum Md	Practitioner - Non-Primary Care Provider (PCP)										
Montes, Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Durakovic Milazim	Practitioner - Non-Primary Care Provider (PCP)										
Kantrowitz Michael Gingold	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Mccabe Margaret	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Magege Eseroghene	Practitioner - Non-Primary Care Provider (PCP)										
Malek Perri	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Alchyib Omrou	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Valesky Walter Wallace Jr	Practitioner - Non-Primary Care Provider (PCP)										
Ajani Nazia	Practitioner - Non-Primary Care Provider (PCP)										
Aggarwal Nidhi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Oner Ceyda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Iorio Joanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Khaham Michael Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Levine Rosalind Axelrod	Practitioner - Non-Primary Care Provider (PCP)										
Uter Shelly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Abrams Joyce Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Kaur Simerjit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Procaccini Matthew James	Practitioner - Non-Primary Care Provider (PCP)										
Park Lavinia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Sterling Felix	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Babinski Kristen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Zhang Katie Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			



Page 448 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Odume Josephine Nkechi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Anderson John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pesci Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vadim R Nakhamiyayev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hayes Tara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fuller Craig Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Wasserman Lindsay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
syanova Ilvira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kelleter Armin K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ddashima Kay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Barney David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ones Gina	Practitioner - Non-Primary Care Provider (PCP)											
va Luong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
oppin James D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fuhrer Elliott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Romsaitong Panus Md	Practitioner - Non-Primary Care Provider (PCP)											
azar John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
tzhak Petr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Acinapura Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Mona S Md	Practitioner - Non-Primary Care Provider (PCP)											
Medetsky Herbert A Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/asilyeva Rozinger Alina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
arson Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Petrikovsky Boris M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Miller Andrew Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Rafii Shahrokh Md	Practitioner - Non-Primary Care Provider (PCP)											
Agarwal Surbhi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Achalla Kiranmayi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Michnowich Dena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chin Chu Mayling Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ymchak John Theodore Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 449 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Nour-El-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Meritz Keith Adam Md	Practitioner - Non-Primary Care Provider (PCP)											
Garfinkel David S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goldstein Herman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Morgan Daniel Jones Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Simmons Donna M Md	Practitioner - Non-Primary Care Provider (PCP)											
Ardite Andrea Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chowdhury Akram Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shafter Roberta Breslof	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Joseph Miriam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcree Sean Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Harris Jean Louise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schulman Molly	Practitioner - Non-Primary Care Provider (PCP)											
Topi Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Madhok Ricky Md	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Carola	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lavian Emil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shair Zalekha	Practitioner - Non-Primary Care Provider (PCP)											
Levine-Jacoby Judith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Redd Mary Delena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cloutier-Champagne Laurence	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lashley Melissa Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berlach David Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ho Oi Yee	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Reinhardt Jessica Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vassall Idamis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Iqbal Parveen A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dhuper Sarita Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 450 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Miller Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Adversario Eden Florendo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Joseph Gardith Paule-Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kaufman Jane Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Saffra Norman A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Victor Daryl Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Anand Suryanarayan Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khashu Bhushan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jahng Gerald H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Louie Dina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Piccirillo Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Denny Bruce Earl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chandra Prasanta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kelly Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Georges Yolette Pa	Practitioner - Non-Primary Care Provider (PCP)											
Kabalkin Chaim Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Abraham Marthe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sun Yanyu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Resnick Trevor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Corley Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Han Myoung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kozikowski Grzegorz P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khodadadian David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Montgomery Antonio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wolfe Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rock Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yu Suzanne Ge Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Silverman Joshua Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bakman Vera	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bodic Maria Mirabela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 451 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lapide Elissa M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hadley Cadot	Practitioner - Non-Primary Care Provider (PCP)											
Nesa Mushammat Jibon	Practitioner - Non-Primary Care Provider (PCP)											
Taddeo Gregory Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Riley Samantha M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ernest Tsilov	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pepper Alison Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Freund Dvora	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carmichael Charlyne Melville	Practitioner - Non-Primary Care Provider (PCP)											
Swaby l'Kyori	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jan Samah	Practitioner - Non-Primary Care Provider (PCP)											
Gillespie Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dunn Michael Patrick	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Krumbein Hinda T Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schaefer Sara Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Veyg Etella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Campbell Ann Harper	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tarkovsky Regina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
riedman Howard M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Safier Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Henry James A Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Geissler Daniela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
John Sayad Md Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sobolevsky Sergei A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Huang Ruoqing Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sica Jerry A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Villis Velta Sandia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bercy Sabine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ariel Yitzchak Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rehmatullah Sanila Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 452 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Greenberg Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Timothee Louis Roland Md	Practitioner - Non-Primary Care Provider (PCP)											
Smith Harris Lynda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dori Ezra Meir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ordache Mihai M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Haque Fazlul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Balicas Madelyn R T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Slatkin Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Slotwiner Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
/ulkanov Volodymyr	Practitioner - Non-Primary Care Provider (PCP)											
nne Buchanan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Squitieri Joseph G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
lebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vhitaker Gordon	Practitioner - Non-Primary Care Provider (PCP)											
/azquez Hector	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Campbell Sharon A	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Belkina Irina	Practitioner - Non-Primary Care Provider (PCP)											
Veiss Kelly	Practitioner - Non-Primary Care Provider (PCP)											
(im Paul Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
imenez Joselin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Proteasa Simona Vasilica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
leystat Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Intoine Michel	Practitioner - Non-Primary Care Provider (PCP)											
Bergman Alan Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Vininger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Intray T Brown Dds Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ara Cioffi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
upyan Yan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sobel Joan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Disilvio-Larkin Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓	~	~	~	~	~			
Nilbur Sabrina L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 453 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

·	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cohen Richard B Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pallotta Nicoletta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lee Yi-Chun Md	Practitioner - Non-Primary Care Provider (PCP)											
Dogim Lila Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cobham Alister E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Phillips Edward C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bassell Jay Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Duncan-Anderson Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Okun Alexander L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Korngut Robert L Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gartenlaub Seth L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Xu Z Chan Psychiatrist Llc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Suntay Berk Tolga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jude Anglade	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Murtagh Keith E	Practitioner - Non-Primary Care Provider (PCP)											
Abuelenin Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Plasilova Magdalena	Practitioner - Non-Primary Care Provider (PCP)											
Lock Alexander Peretz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Guerrier Carline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Molina Aurelio J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Steinle Katherine Hoeffer	Practitioner - Non-Primary Care Provider (PCP)											
Pellegrino Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Saccente Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nicolae Barbulescu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rozner Eduard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ortega-Rios Maria Del Mar	Practitioner - Non-Primary Care Provider (PCP)											
Kurpakov Ilona	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vodrazkova Dagmar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kozlov Ilya Yurevich Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Benn Renrick Carlos Dds	Practitioner - Non-Primary Care Provider (PCP)											



Page 454 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Talmi Danit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
St Pre Muller Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hechtman Daniel H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dallas Kim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lungay Maribeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fednard Sabine M Md	Practitioner - Non-Primary Care Provider (PCP)											
Donn Rebecca Jane	Practitioner - Non-Primary Care Provider (PCP)											
D'Ayala Marcus Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dogot Marianna E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Small Marlene S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Walfish Jeanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weston Lois Schroeder	Practitioner - Non-Primary Care Provider (PCP)											
Pirraglia Don C Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Grosman Igor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cabanas Ramon M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fromer Nelli	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tien Elizabeth C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
O'Malley Maura	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gentile Donna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roldy J Loremil Rpac	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Koller Jordana	Practitioner - Non-Primary Care Provider (PCP)											
Kimbere Lisette Magenge	Practitioner - Non-Primary Care Provider (PCP)											
Abrams Eric Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sickle Shannon Rose	Practitioner - Non-Primary Care Provider (PCP)											
Abrams Joann S	Practitioner - Non-Primary Care Provider (PCP)											
Zlatnik Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Calciano Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Belzie Louis R	Practitioner - Non-Primary Care Provider (PCP)											



Page 455 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Talavera Nancy Josefina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Gorelko Nataliya Md	Practitioner - Non-Primary Care Provider (PCP)										
Segelnick Stuart	Practitioner - Non-Primary Care Provider (PCP)										
Desiraju Brinda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/iard Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
John Kunjamma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Fitzgerald James J Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Schneider Eva Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Kelly Colleen B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Adler Harry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ermine Anthony William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Rajput Ashok Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Volfson David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Merli Margo Bridget Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Restrepo Lisbeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
/eerathu Saipreethi	Practitioner - Non-Primary Care Provider (PCP)										
Chesney Gregg Lawrence	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lancy Wallace	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
and Cecilia Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Glassman Grace Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Fleischer Marian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Dessner Eric S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Alla Isakov	Practitioner - Non-Primary Care Provider (PCP)										
Krikhely Abraham	Practitioner - Non-Primary Care Provider (PCP)										
Sunik Artem	Practitioner - Non-Primary Care Provider (PCP)										
Dessalines Dervelyne	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Kristen Leigh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lalstein Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lendez Nydia E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Berlin Shonna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Purdie Christie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 456 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Campbell Janel	Practitioner - Non-Primary Care Provider (PCP)											
Marcelonis Debra A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Amit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fischer Conrad T Md	Practitioner - Non-Primary Care Provider (PCP)											
Preminger Ben I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rottenberg Mario Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ali Mohsin Md	Practitioner - Non-Primary Care Provider (PCP)											
Epstein Peter J Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Feygis Yuliya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wetzler Graciela Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Turitto Gioia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Stephens Hyram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sanchez-Sachs Isabel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hoffman Beth A Csw	Practitioner - Non-Primary Care Provider (PCP)											
Degano Robert A Dmd	Practitioner - Non-Primary Care Provider (PCP)											
Koppikar Prabhakar Murlidhar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Smith Ronald Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Wright Albert Morgan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Riso Jennifer Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marco Marzantan	Practitioner - Non-Primary Care Provider (PCP)											
Ledermann Eric Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Buffolino Raffaella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chiu Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Maryanovsky-Zelenko Natalie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gibbs James Lawrence	Practitioner - Non-Primary Care Provider (PCP)											
Shafie Shideh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nasis-Matuza Maria E	Practitioner - Non-Primary Care Provider (PCP)											
Chung Arlene Sujin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yira Lorena Duplessi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dubinsky Ewa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 457 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
You Alex Hyeongseog	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tartakoff Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Riquelme Luis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Okon Ofiong E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Odetalla Fatima	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rakipi Sefedin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Letafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lenyk-Kolotsi Galina	Practitioner - Non-Primary Care Provider (PCP)											
Krausz Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Zaguri Shira	Practitioner - Non-Primary Care Provider (PCP)											
Sabblah Cornelius Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Basin Rina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pnina Bargad, Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Deysine John Christopher Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kessler David A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Olan Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kaiser Craig A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Greenberg Frances Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Davis Ivion Alvira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Adler Mitchell Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Grewal Jasbir Md	Practitioner - Non-Primary Care Provider (PCP)											
Hertz Jonathan Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ochshorn David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Moulin Louise-Nicole Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nadege Avin	Practitioner - Non-Primary Care Provider (PCP)											
Milo Filippo Vassallo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Klein Philip Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Narula Pramod Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berliner Neil Evan	Practitioner - Non-Primary Care Provider (PCP)											
Patel Mita Sharad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rai Belle D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 458 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bedi Puneet	Practitioner - Non-Primary Care Provider (PCP)											
Einhorn Kenneth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Halpert Eliezer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Daliah John	Practitioner - Non-Primary Care Provider (PCP)											
Klein Kathren	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Paulino Carl B Md	Practitioner - Non-Primary Care Provider (PCP)											
Samuel Tai Tack Wong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dienstag Sarah Berkowitz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Keselman Julya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Garg Nidhi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Eisdorfer Jacob	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Choudhury Sonya R	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jillian Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Leah Gold	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mathen Reshma	Practitioner - Non-Primary Care Provider (PCP)											
31990wang Kai	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hsu Hsin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ankola Prashant	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zheng Yuanpu	Practitioner - Non-Primary Care Provider (PCP)											
Petit Leslie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marandi Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sherlin Lavianlivi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shtraykher Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wen Wendy W	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Jessi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Гат Melissa Mae	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gold Mariya	Practitioner - Non-Primary Care Provider (PCP)											
Green Jonah Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chin Henry Thickbin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Silverman Marc M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kim Anthony Chull Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			 I



Page 459 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Hausman Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lippman Eric Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Matos Adanela A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yu Kang Yun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Katz Brenda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dosik Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tam Raymond	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zarghami Faramarz Chaghaghi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nouri Shahin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Butin Mitchell P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gupta-Modak Anju Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tajerstein Alan R Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Colby Steven David Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
O'Young Bryan J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Frumess Naomi Charlotte	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kranz Paul-David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Radix Joseph L Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Binshteyn Galina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gold Richard Palmer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cimafranca Daniel Lopez Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rosenthal Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Niv Mor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Torrijos Jose M	Practitioner - Non-Primary Care Provider (PCP)											
Desormeaux Marie-Laure Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Veronica Green	Practitioner - Non-Primary Care Provider (PCP)											
Lewis Michael Loren	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Merlo Lourdes	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shuster Dario Martin	Practitioner - Non-Primary Care Provider (PCP)											
Martinez Rogelio Avila	Practitioner - Non-Primary Care Provider (PCP)											
Allen Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 460 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Song Dajun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Balk Andrew H	Practitioner - Non-Primary Care Provider (PCP)										
Pelzek Laurel Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Saraghi Mana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Rudman Inna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ward Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Weldon Julie	Practitioner - Non-Primary Care Provider (PCP)										
Tedeschi Nicolette Joanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	*	~	~	~		
Silber Donna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	*	~	~	~		
Bernal Katherine Estrella	Practitioner - Non-Primary Care Provider (PCP)										
Guarini Ludovico Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	*	~	~	~		
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	*	~	~	~		
Chapnick Edward K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	*	~	~	~		
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	*	~	~	~		
_agmay Victor M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	*	~	~	~		
Antoine Roger Md	Practitioner - Non-Primary Care Provider (PCP)										
Jacobs Adam R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	*	~	~	~		
_aurent Bordes P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	*	~	~	~		
Feierman Dennis E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	*	~	~	~		
Chin Kenneth Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	*	~	~	~		
Darwin Buschman Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	*	~	~	~		
Morano Placido A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	*	~	~	~		
Coopersmith Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	*	~	~	~		
Decosta Carol V R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	*	~	~	~		
Kalter Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	*	~	~	~		
Goldberg Jeffrey X	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Augustin Wisly Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Carroll Paul Macgregor Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	*	~	~	~		
Doreena Lesanics	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Wells Steven Sharieff Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Kallopoulos Parthena	Practitioner - Non-Primary Care Provider (PCP)										



Page 461 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Addes Alvin David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Scotto Diclemente Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Thompson Rupert Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Chawla Kabu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Antoine T Christina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ackey William Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
srael Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
ahens Gisele	Practitioner - Non-Primary Care Provider (PCP)										
evy Brian Keith Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Bensinger Giti Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ldyawar Aparna P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
olomon Elaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
chulz Lauren B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
othenberg Kay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Scrivani Joseph Mr.	Practitioner - Non-Primary Care Provider (PCP)										
eger Esther	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Clerville Deratus Rebeca	Practitioner - Non-Primary Care Provider (PCP)										
ristan Sigrid Birgitta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Cim Christy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
errelonge Sharon Beverley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ncha Aditya	Practitioner - Non-Primary Care Provider (PCP)										
Rugg lan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ilva Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Ottowitz Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ohnston Mckenzie Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Godec Ciril J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Suishard Kim Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lein Susan A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
onstadt Steven Neal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
rayton Mary Cheryl Lolita	Practitioner - Non-Primary Care Provider (PCP)										



Page 462 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shah Syed Monis Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Polepalle Sapan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sherer Mira I Do Md Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kapadwala Imtiyaz Ismail Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Arty Pierre Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sanginario Alfred	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fried Alvin Donald Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Priante Lillian Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Roberts Jaclyn L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Limani Robert B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pinnapureddy Parashuram R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Navedo-Rivera Maria S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcafee Scot Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kiluvia Moody	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mann Melinda Sue	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Torres Felix	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~			
Go Lucila Alo	Practitioner - Non-Primary Care Provider (PCP)											
Mohanty Smruti	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rudolf Rainer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bienenfeld Jay David Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Perlman Jaquelline	Practitioner - Non-Primary Care Provider (PCP)											
Hashemi Seyed	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rabin Sheldon Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lipyansky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jones Jabari Tahir	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cellini Natasha	Practitioner - Non-Primary Care Provider (PCP)											
Chang Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
George Noel	Practitioner - Non-Primary Care Provider (PCP)											
Keith Breglio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 463 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Azubuike Fiona Okwuchi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bailey Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kyle-Sidell Cameron	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Amjadi Azadeh	Practitioner - Non-Primary Care Provider (PCP)											
Kolesnikova Tatyana	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hyacinthe Cynthia J	Practitioner - Non-Primary Care Provider (PCP)											
Darrell Hercules	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kone Odiya Camara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tannis Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schwartz Moshe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khan Khalid M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gaeta Theodore J Md	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Yisachar J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Flyer Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kifle Getahun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mccloskey Christiane Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hoffmann Karl Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Okpaku Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tan Eng Kock C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Miles Denise	Practitioner - Non-Primary Care Provider (PCP)											
Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Burdette-Radoux Susan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kim Dong S Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean-Baptiste Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Levitzky Susan E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sharon Desales Baoas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
ssack Paul S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 464 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Berns Raymond Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Perryman Milagro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Scotti Phillip Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Shih Michael H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thomas Erin Michele	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Stanberry Andre	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Young Tiffany	Practitioner - Non-Primary Care Provider (PCP)											
Patel Alkesh Navin	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Pacannuayan Jessica S	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Kresch Freda	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Zouzias Alexandros Dimitris	Practitioner - Non-Primary Care Provider (PCP)											
Katarzyna Falkowska	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Fraci Scott	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Carter-Edwards Mildred G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bhutada Alok Md	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Manasseh Donna-Marie Elizabet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Efthimiou Petros Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
sakova Marina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mollica Raymond J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Blokh Ilya	Practitioner - Non-Primary Care Provider (PCP)											
Scharoun Gina Magali Phd	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Kaplan Chaim Eugene	Practitioner - Non-Primary Care Provider (PCP)											
Prasad Ankineedu N Md	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Russo Charles L Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Alianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Mehta Kalpana Suresh Md	Practitioner - Non-Primary Care Provider (PCP)											
arkas Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcelo Gemma A	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~			
Veinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Goldwasser Stuart Wayne Pa	Practitioner - Non-Primary Care Provider (PCP)											-
Needleman Joshua P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 465 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chalouh Stella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ofton G Ernest Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Goodman Jeanne	Practitioner - Non-Primary Care Provider (PCP)										
Maddox Jill	Practitioner - Non-Primary Care Provider (PCP)										
da Louise Santana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Millan-Colon Adalis Maria	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
Hulse Ellis	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
uau Salvador Javier Md	Practitioner - Non-Primary Care Provider (PCP)										
Reichenbach Scarlet Rae	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
Daube Ariel	Practitioner - Non-Primary Care Provider (PCP)										
Gurshumov Emil L	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
/lickens Samuel R	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
Vimbish Folake	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
Stacey Wright	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
Hopton Dorothy W	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~		
Asrani Falguni	Practitioner - Non-Primary Care Provider (PCP)										
un Nilar	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
/enticinque Theresa	Practitioner - Non-Primary Care Provider (PCP)										
Drexler Ellen Diane Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
Cooper Jay S Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
viatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
Shapsis Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
Eng Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
acobowitz Israel J Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
Culp Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Shah Pinakini	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Podd Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Daly Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	~		
Reddy Y Stanley Prabhakar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Sennert Mary Ellen M	Practitioner - Non-Primary Care Provider (PCP)										
awrence Charles Wayne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 466 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Levine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sandhu Sominder Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sciulla Vincent Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Shaw Jason Philip	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Edward V Chan Md Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chery Sherline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jones Jody	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Tang Vivian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sandhu Shiraz M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Joseph Cunningham	Practitioner - Non-Primary Care Provider (PCP)											
Abrams Jordan C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Torrente Justin Erik	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chamani Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Borja-Del Rosario Pamela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kurumada Lindsay M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Lim Eav	Practitioner - Non-Primary Care Provider (PCP)											
Kimmes Jessica Minhye	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chelsea Cochrane	Practitioner - Non-Primary Care Provider (PCP)											
Ladouceur Sophia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cadet Bair	Practitioner - Non-Primary Care Provider (PCP)											
Korovikov Daniel Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Troy Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Beltran Javier Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Teusink John Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Novick Isaac M Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Colas Bernadette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Adelglass Howard R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rigunay Rosemarie R Md	Practitioner - Non-Primary Care Provider (PCP)											
Sabrkesh Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Ilyayev Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 467 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kupferman Juan Claudio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
oribio Ruben Dario Md	Practitioner - Non-Primary Care Provider (PCP)										
Sheth Aruna	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Jeffrey Randall Md	Practitioner - Non-Primary Care Provider (PCP)										
Baptiste Patricia E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
mith Richard B Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
layer Ira E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
Icavoy Christy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
igio Becky	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
chulman Susan K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ink Ernest Loumaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
abin Zalisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ehrie Erika	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
emeroff Karen Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
erzan Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
anna-Hindy Kayane	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~		
lonroe Leonora Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
lunoz-Matta Ana Teresita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
desso Lyndsay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ichman Oren Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
witonda Bernadette N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
ennis Karalyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
mith Emily Katherine	Practitioner - Non-Primary Care Provider (PCP)										
lachabeli Mariam	Practitioner - Non-Primary Care Provider (PCP)										
olchin-Miller Maia Ms.	Practitioner - Non-Primary Care Provider (PCP)										
ahangir Abdul Kader Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
acob Clyde Tyrone Iii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		
swanathan Vasudha Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~		
ittman Neal Facp Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~		
arcia Arlene Marie Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~		
hmad Shahabuddin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~		



Page 468 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mandel Edmund Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ssb Medical Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Abakporo Theophine O Md	Practitioner - Non-Primary Care Provider (PCP)											
Arbucci Frank John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ngo Nhu Thi	Practitioner - Non-Primary Care Provider (PCP)											
Spitaletta Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yu Van	Practitioner - Non-Primary Care Provider (PCP)											
Lamm Ruth Laura	Practitioner - Non-Primary Care Provider (PCP)											
Morcos Morcos F	Practitioner - Non-Primary Care Provider (PCP)											
Hossain Mohammed Abul Md	Practitioner - Non-Primary Care Provider (PCP)											
Alves Nigel S Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Schwartz-Moser Laurie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yilma Marta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Baratt Olga	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Karen R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bth Ave Ophthalmology Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Rubano Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Loris F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Huang Hannah	Practitioner - Non-Primary Care Provider (PCP)											
Ogunbiyi Fadeke	Practitioner - Non-Primary Care Provider (PCP)											
Katzow Michelle Weiss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cahill Liza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chedva Lax	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kankanala Naveen	Practitioner - Non-Primary Care Provider (PCP)											
Kranzberg Dena Rose	Practitioner - Non-Primary Care Provider (PCP)											
Jones Meredith Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Perez Teresita V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hite Samantha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			 I



Page 469 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bernock Kathleen M	Practitioner - Non-Primary Care Provider (PCP)											
Guglielmo Linda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yuzuk Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Baker Jocelyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Patel Pooja Chandrakant	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Servay Elsbet	Practitioner - Non-Primary Care Provider (PCP)											
Berkowitz Howard Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vatti Sridhar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Antilus Rose Sherley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mundy Todd Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dzenis Orthopaedics Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Moon Ki Ho Md	Practitioner - Non-Primary Care Provider (PCP)											
Akkapeddi Vijay G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Santi Lawrence A Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Carter Theodora Christina Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Dowrich Ingrid Antoinette	Practitioner - Non-Primary Care Provider (PCP)											
Mcgrowther Ferguson Pangeta Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Zoltan Edward	Practitioner - Non-Primary Care Provider (PCP)											
Newman Steven Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~			
Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Klinger Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Winnik Gill E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hedayati Reza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Motaghedi Roja Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Bapat Govind D	Practitioner - Non-Primary Care Provider (PCP)	~	~	>	~	~	~	~	~			
Rhee Rebecca Jisun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Vidan Erez	Practitioner - Non-Primary Care Provider (PCP)											
Levina Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~			
Dedousis Anthony J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Harris Jonathan Allen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Eskandar Antonious Wessa	Practitioner - Non-Primary Care Provider (PCP)											



Page 470 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Swainson Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Russo Christen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Alexeenko Lada	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Khanna Himansh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Karam Jocelyne Georges	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Sivalingam Vadamalyan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Parekh Amisha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gingras Laura Frances	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Fink Geetha Narayani	Practitioner - Non-Primary Care Provider (PCP)											
Nasim Filza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Agu Chidozie	Practitioner - Non-Primary Care Provider (PCP)											
Cheng Jaymi Therese Esmama	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Robinson Dainelle Shavarne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kerr Shelline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Yakubov Stanley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Creighton Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Taubman Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Brazg Jared	Practitioner - Non-Primary Care Provider (PCP)											
Karbowski Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Perez Adenia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Cerchione Francesca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Holmes Aronica B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Hollingsworth Christina E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mcintyre John Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
De Meo James R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Levine Marla Casey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Guan Hui Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kushnick Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			



Page 471 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

·	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Inker Steven Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kahn Philip J Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thelmo William L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Nangia Bhim S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Canary Catherine Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Narine Levica Harri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Thaw Emerald M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kamholz Stephan Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mallett Errol Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Balakhane Edmond Nejat Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Weinstein S Russell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Madhusoodanan Subramoniam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Linder Alice Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Mishriky Sherif Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Wisdom Natalie Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Gheorghiu Olimpia Tintea Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Glass Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Volpe Linda Susan Md	Practitioner - Non-Primary Care Provider (PCP)											
Lieber Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Rose Jonathan David Md	Practitioner - Non-Primary Care Provider (PCP)											
Nadroo Ali M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Berek Polina Pa-C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Karcnik Gregory Francis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Monique A Hartley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Kuntz Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Jelley Denise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Starovic Milos	Practitioner - Non-Primary Care Provider (PCP)											
Borukhova Zhanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Chang David Robert	Practitioner - Non-Primary Care Provider (PCP)											
Gluzman Elana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~			
Christian Volpicella	Practitioner - Non-Primary Care Provider (PCP)											



Page 472 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Wyckoff Heights Medical Center	Hospital	~		~	~						
Interfaith Medical Center	Hospital	~		~	*						
Calvary Hospital Inc	Hospital	~									
St Josephs Hosp	Hospital	~									
Staten Island Univ Hosp	Hospital	~									
ong Island Jewish Med Ctr	Hospital	~									
New York Methodist Hosp	Hospital	~	~	~	*	~	~	~	~		✓
Ny Community Hosp Of Brooklyn	Hospital	~		~	*						
Kingsbrook Jewish Med Center	Hospital	~		✓	~						
Maimonides Medical Center	Hospital	~		~	~						
Brookdale Hsp Med Ctr	Hospital										
enox Hill Hospital	Hospital	~									
Phoenix Houses Of New York Inc	Clinic										
Help/Project Samaritan Svcs Corp	Clinic	~	~	~	~	~	~	~	~		~
New Alternatives F Children	Clinic	~	~	~	~	~	~	~	~		
/illage Care Health Clinic	Clinic	~	~	~	~	~	~	~	~		
Vyckoff Heights Medical Center	Clinic	~	~	~	~	~	~	~	~		~
Sateway Dialysis Center	Clinic	~	~	~	~	~	~	~	~		
Brooklyn Comp Care Ctr Inc	Clinic										
Be Well Primary Hlth Care Ctr	Clinic	~	~	~	~	~	~	~	~		~
Century Med & Dental Ctr	Clinic	~	~	~	~	~	~	~	~		
Medcare, Llc	Clinic	~	~	~	*	~	~	~	~		
cl Healthcare Choices Inc	Clinic	~	~	~	*	~	~	~	~		✓
Hasc Diagnostic & Treat Ctr	Clinic	~	~	~	~	~	~	~	~		
Brooklyn Birthing Center	Clinic	~	~	~	*	~	~	~	~		
leartshare Wellness Ltd	Clinic	~	~	~	*	~	~	~	~		
).S.A.C	Clinic										
Project Renewal	Clinic										
Brookdale Physicians Dialysis	Clinic										
lousing Works E Ny Hiv 3 Aadc	Clinic	~	~	~	~	~	~	~	~		~
First Medcare Primary Care	Clinic	✓	~	~	~	~	~	~	~		~



Page 473 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Housing Works Ser,Inc Aadc	Clinic											
Jrban Strategies/B F C C	Clinic											
Project Samaritan Hlth Svcs I	Clinic	~	~	~	~	~	~	~	~			
Brookdale Family Care Ctr Inc	Clinic											
St Christophers Inn Inc	Clinic	~	~	~	~	~	~	~	~			
Greenwich House Inc Ai	Clinic	~	~	~	~	~	~	~	~			
Community Med & Dental Care I	Clinic	~	~	~	~	~	~	~	~			
Rogosin Kidney Center	Clinic	~	~	~	~	~	~	~	~			
Bedford Med Fam Health Ctr	Clinic	~	~	~	~	~	~	~	~		~	
nterfaith Medical Center	Clinic	~	~	~	~	~	~	~	~		~	
ed Stuy Family Hlth Ctr	Clinic	~	~	~	~	~	~	~	~		~	
rownsville Multi-Srv Fam H C	Clinic	~	~	~	~	~	~	~	~		~	
ommunity Healthcare Network	Clinic											
hoenix House Foundation Inc	Clinic											
rooklyn Plaza Medical Ctr	Clinic	~	~	~	~	~	~	~	~		~	
Calvary Hospital Inc	Clinic	~	~	~	~	~	~	~	~			
Choices Womens Med Ctr	Clinic	~	~	~	~	~	~	~	~			
St Josephs Hosp	Clinic	~	~	~	~	~	~	~	~			
oor,The-Ctr Of Alternatives	Clinic	~	~	~	~	~	~	~	~			
lenry St Settlement Hith Corp	Clinic	~	~	~	~	~	~	~	~			
Medical HIth Research Asc Nyc	Clinic	~	~	~	~	~	~	~	~			
Samaritan Village Inc	Clinic	~	~	~	~	~	~	~	~			
Inited Cerebral Palsy Of Nyc	Clinic	~	~	~	~	~	~	~	~			
largaret Sanger Ctr	Clinic	~	~	~	~	~	~	~	~			
Iniversity Optometric Ctr	Clinic	~	~	~	~	~	~	~	~			
taten Island Univ Hosp	Clinic	~	~	~	~	~	~	~	~			
Iniversity Settlement	Clinic	~	~	~	~	~	~	~	~			
ong Island Jewish Med Ctr	Clinic	~	~	~	~	~	~	~	~			
lew York Methodist Hosp	Clinic	~	~	~	~	~	~	~	~			
ly Community Hosp Of Brooklyn	Clinic	~	~	~	~	~	~	~	~		~	
Kingsbrook Jewish Med Center	Clinic	~	~	~	~	~	~	~	~		~	



Page 474 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Maimonides Medical Center	Clinic	~	~	~	~	~	~	~	~		~	
Brookdale Hsp Med Ctr	Clinic											
Lenox Hill Hospital	Clinic	~	~	~	~	~	~	~	~			
Betances Health Center	Clinic	~	~	~	~	~	~	~	~			
Brownsville Multi-Srv Fam Hc Sib	Clinic	~	~	~	~	~	~	~	~		~	
Brownsville Multi-Srv Snediker	Clinic	~	~	~	~	~	~	~	~		~	
Brownsville Multi-Srv Fam Bristol	Clinic	~	~	~	~	~	~	~	~		~	
Ahava Medical And Rehab Center Llc	Clinic	~	~	~	~	~	~	~	~			
City-Pro Group Inc	Clinic	~	~	~	~	~	~	~	~			
Qsac Inc	Clinic	~	~	~	~	~	~	~	~			
Parcare Community Health Network	Clinic	~	~	~	~	~	~	~	~			
Metro Community Health Centers Inc	Clinic											
Community Health Initiatives Inc	Clinic											
Sla Associates Llc	Clinic											
Lasante Health Center Inc	Clinic											
Vnsny Community Health Services	Case Management / Health Home	~	~	~	~	~	~	~	~		~	
New Horizon Counseling Ctr Mh	Case Management / Health Home	~	~	~	~		~	~				
Omrdd/Hasc Center Inc	Case Management / Health Home	~	~	~	~		~	~				
Diaspora Community Services Ai	Case Management / Health Home											
Omrdd/Leake & Watts Msc-Hv	Case Management / Health Home	~	~	~	~		~	~				
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home											
nstitute/Community Living Mh	Case Management / Health Home	~	~	~	~		~	~				
Postgraduate Ctr For Mh Mh	Case Management / Health Home	~	~	~	~		~	~				
Psch Inc Mh	Case Management / Health Home	~	~	~	~		~	~				
Weston United Comm Renewal Mh	Case Management / Health Home	~	~	~	~		~	~				
The Bridge Inc Mh	Case Management / Health Home	~	~	~	~		~	~				
Assoc/Rehab Case Mgnt Hou Mh	Case Management / Health Home	~	~	~	~		~	~				
Federation Of Organization Mh	Case Management / Health Home	~	~	~	~		~	~				
Omrdd/Womens League	Case Management / Health Home	~	~	~	~		~	~				
Pesach Tikvah-Hope Dev	Case Management / Health Home	~	~	~	~		~	~				
Omrdd/St Christ Ottilie-Li	Case Management / Health Home	~	~	~	~		~	~				



Page 475 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Omrdd/St Christ Ottilie-Ny	Case Management / Health Home	~	~	~	~		~	~			
ewish Bd Of Fam/Child	Case Management / Health Home	~	~	~	~		~	~			
Omrdd/Heartshare Human Svcs	Case Management / Health Home	~	~	~	~		~	~			
Omrdd/Hasc Center-Ny	Case Management / Health Home	~	~	~	~		~	~			
mrdd/Edwin Gould Svcs/Child	Case Management / Health Home	~	~	~	~		~	~			
Omrdd/E Douglin Ctr/Serv Pple	Case Management / Health Home	~	~	~	~		~	~			
Omrdd/Bais Ezra Inc Li	Case Management / Health Home	~	~	~	~		~	~			
Omrdd/Bais Ezra Inc Ny	Case Management / Health Home	~	~	~	~		~	~			
Omrdd/Asbm Inc	Case Management / Health Home	~	~	~	~		~	~			
Q.S.A.C	Case Management / Health Home										
irst Medcare Primary Care	Case Management / Health Home										
roject Hospitality Inc Ai	Case Management / Health Home	~	~	~	~		~	~			
amily Services Network Ny Ai	Case Management / Health Home	~	~	~	~		~	~			
elp/Psi Aids Adhcp	Case Management / Health Home	~	~	~	~		~	~			
roject Renewal Inc Scm	Case Management / Health Home										
stor Home For Children Fbt	Case Management / Health Home	~	~	~	~		~	~			
Camba Inc	Case Management / Health Home	~	~	~	~		~	~			
illage Center For Care Ai	Case Management / Health Home	~	~	~	~	~	~	~	~		✓
ewish Bd Fam/Child Svcs Mh	Case Management / Health Home	~	~	~	~		~	~			
Iniversity Settlement Soc Mh	Case Management / Health Home	~	~	~	~		~	~			
uerto Rican Family Inst Mh	Case Management / Health Home	~	~	~	~		~	~			
ay Mens Hlth Crisis Aids Ai	Case Management / Health Home	~	~	~	~		~	~			
lousing Works Inc Ai	Case Management / Health Home	~	~	~	~	~	~	~	~		✓
rownsville Fam Hlth Ctr Ai	Case Management / Health Home	~	~	~	~		~	~			
ewish Child Care Assoc Mh	Case Management / Health Home	~	~	~	~		~	~			
ridging Access To Care Inc	Case Management / Health Home	~	~	~	~		~	~			
dvocates Svc Bl Multihan Riv	Case Management / Health Home										
ath Char Nghbhd Svcs Inc Mh	Case Management / Health Home	~	~	~	~		~	~			
Community Hlthcare Network Ai	Case Management / Health Home										
Outreach Development Corp	Case Management / Health Home	~	~	~	~		~	~			
Ohel Childrens Home 12th Ave Icf	Case Management / Health Home										



Page 476 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Womens League Comm Res 2 Icf	Case Management / Health Home											
Medical Hlth Research Asc Nyc	Case Management / Health Home	~	~	~	~		~	~				
Staten Island Univ Hosp	Case Management / Health Home	~	~	~	~		~	~				
University Settlement	Case Management / Health Home	~	~	~	~		~	~				
ong Island Jewish Med Ctr	Case Management / Health Home	~	~	~	~		~	~				
Maimonides Medical Center	Case Management / Health Home	~	~	~	~		~	~				
Pesach Tikvah Day	Case Management / Health Home											
lewish Board Fam And Child Svcs Day	Case Management / Health Home											
nstitute For Community Living	Case Management / Health Home	~	~	~	~		~	~				
St Christopher Ottilie Mh	Case Management / Health Home	~	~	~	~		~	~				
Omrdd/Hand In Hand Fam Svc Bk	Case Management / Health Home	~	~	~	~		~	~				
lasc Center Fsr 1	Case Management / Health Home											
Richmond Home Need Services Cmcm	Case Management / Health Home	~	~	~	~		~	~				
City-Pro Group Inc	Case Management / Health Home	~	~	~	~		~	~				
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home	~	~	~	~		~	~				
Sco Family Of Services	Case Management / Health Home											
Heartshare Human Svcs Caruana	Case Management / Health Home											
Edwin Gould Services Day/Ch	Case Management / Health Home											
National Association On Drug Abuse	Case Management / Health Home	~	~	~	~		~	~				
Salvation Army Ai	Case Management / Health Home	~	~	~	~		~	~				
Coordinated Behavioral Care Inc	Case Management / Health Home	~	~	~	~		~	~				
land In Hand Family Services	Case Management / Health Home											
Southwest Brooklyn Health Home Llc	Case Management / Health Home	~	~	~	~		~	~				
Qsac Inc	Case Management / Health Home	~	~	~	~		~	~				
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home	~	~	~	~		~	~				
Chdfs Inc	Case Management / Health Home											
dela Gerolemou	Mental Health											
ebovits Rivkah	Mental Health	~	~			~	~					
Barros Romina	Mental Health											
dowu Kehinde Olabisi	Mental Health	~	~			~	~					
Hindi Amjad	Mental Health	~	~			~	~					



Page 477 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Help/Project Samaritan Svcs Corp	Mental Health	~	~		~	~					
Laughton Karen	Mental Health										
St Vincents Services	Mental Health										
Kim Eunae Christina	Mental Health	~	~		~	~					
Pinkhas Alex	Mental Health										
Alvarado George	Mental Health	~	~		~	~					
Da Silva-Siegel Denize	Mental Health	~	~		~	~					
Codrington Jamila	Mental Health	~	~		~	~					
Carmody Joseph	Mental Health	~	~		~	~					
Torres Felix	Mental Health	~	~		~	~					
Vnsny Community Health Services	Mental Health	~	~		~	~					
Luce Douglas	Mental Health	~	~		~	~					
Hertz Jonathan Adam	Mental Health	~	~		~	~					
Rios Maria	Mental Health	~	~		~	~					
Chugh Mulchand	Mental Health										
Carroll Paul Macgregor Phd	Mental Health	~	~		~	~					
Gold Sari H	Mental Health	~	~		~	~					
Nifenecker Susan	Mental Health	~	~		~	~					
Stack Kathleen	Mental Health	~	~		~	~					
Glass Jessica	Mental Health	~	~		~	~					
Biegen Tivone	Mental Health										
Taub Abraham Do	Mental Health	~	~		~	~					
Spitaletta Mary	Mental Health	~	~		~	~					
Sasaran Luminita	Mental Health										
Ulinski Susan	Mental Health										
Miller Ricardo Anthony	Mental Health	~	~		~	~					
Mcbrinn Redmond J	Mental Health	~	~		~	~					
Sullivan Eve	Mental Health										
New Alternatives F Children	Mental Health	~	~		~	~					
Henry St Settlement House Omh	Mental Health	~	~		~	~					
Remson Karen M Np	Mental Health	~	~		~	~	1				



Page 478 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Descartes-Walker Ingrid Md	Mental Health										
Schattner Thomas John Phd	Mental Health	~	~		>	~					
Dhallu Gurjeet	Mental Health	~	~		*	~					
Okunlola Titus Babawale	Mental Health										
Paya Shagupta Md	Mental Health	~	~		>	~					
Rehmatullah Sanila Md	Mental Health										
Kleiman Michele	Mental Health	~	~		*	~					
Korol Vadim Y Np	Mental Health										
Makarova Dina Lcsw	Mental Health	~	~		>	~					
New York Foundling Hospital, The	Mental Health	~	~		*	~					
Ogula Veronica	Mental Health	~	~		*	~					
Cyvas Edmund	Mental Health	~	~		*	~					
Kourt Sharon	Mental Health										
Winter Howard	Mental Health	~	~		*	~					
Overstreet Nicolle Anne Md	Mental Health										
Nadby Betty	Mental Health	~	~		*	~					
Goodwill Industries Act Rc	Mental Health	~	~		*	~					
Center For Alt Sentencing Rc	Mental Health	~	~		*	~					
Postgraduate Ctr Mental Hlth	Mental Health	~	~		*	~					
Azduni Anush	Mental Health	~	~		*	~					
Matasci Michael	Mental Health	~	~		*	~					
Gold Allison	Mental Health	~	~		*	~					
Merli Margo Bridget Lcsw	Mental Health	~	~		~	~					
Fortune Society Inc, The	Mental Health	~	~		~	~					
New Horizon Counseling Ctr Mh	Mental Health										
Defalco Michael M Phd	Mental Health	~	~		~	~					
Kiluvia Moody	Mental Health										
Brookdale Hospital Risp Cnsta	Mental Health										
Center For Urban Comm Svces	Mental Health	~	~		~	~					
Creedmoor Pc	Mental Health	~	~		~	~					
South Beach Pc	Mental Health	~	~		~	~	1	1			



Page 479 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Isakov Oleg Md	Mental Health										
Goldberg Jeffrey X	Mental Health	~	~		~	~					
Lebowitz Wendy Ann Phd	Mental Health	~	~		~	~					
Reingold Helen Jean	Mental Health	~	~		~	~					
Lundy Christine Denise	Mental Health	~	~		~	~					
Norman Janet	Mental Health	~	~		~	~					
Mayer Thomas R	Mental Health	~	~		~	~					
Federation Of Organizations	Mental Health	~	~		~	~					
Hershberger Jason Edward Md	Mental Health										
Landau Ira	Mental Health	~	~		~	~					
Guimaraes Tania Csw	Mental Health	~	~		~	~					
Mihailescu Vivian G G Md	Mental Health										
Glick Arthur A	Mental Health	~	~		~	~					
Ardito Diane A Phd	Mental Health	~	~		~	~					
Gries James Robert Phd	Mental Health	~	~		~	~					
Bragin Katherine R Csw	Mental Health	~	~		~	~					
S Madhusoodanan Md Pc	Mental Health	~	~		~	~					
Bulow Peter	Mental Health										
Walfish Jeanne	Mental Health	~	~		~	~					
Neifeld Amy	Mental Health										
Kelly Renee	Mental Health	~	~		~	~					
Hyatt Phyllis S	Mental Health	~	~		~	~					
Achalla Kiranmayi	Mental Health	~	~		~	~					
Mercyfirst	Mental Health	~	~		~	~					
Cardillo Edward Paul Phd	Mental Health	~	~		~	~					
Umali Sofia	Mental Health	~	~		~	~					
De Santis-Moniaci Deborah	Mental Health										
Liu Feng	Mental Health	~	~		~	~					
Yel Zinaida Md	Mental Health	~	~		~	~					
Small Marlene S	Mental Health	~	~		~	~					
Samad Majid Md	Mental Health	~	~		~	~					



Page 480 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Thomas Cheryl A Phd	Mental Health	~	~			~	~					
Sica Carol	Mental Health											
Daly Thomas	Mental Health	~	~			~	~					
Byrne Thomas	Mental Health	~	~			~	~					
Witek Malgorzata Wieslawa	Mental Health	~	~			~	~					
Winarick Kenneth	Mental Health											
Trainer Denise	Mental Health											
Taub Nama	Mental Health	~	~			~	~					
Kwong Victor Md	Mental Health	~	~			~	~					
Kaplan Michelle	Mental Health	~	~			~	~					
Israel Jacqueline	Mental Health											
Chang Luke	Mental Health	~	~			~	~					
Scharoun Gina Magali Phd	Mental Health	~	~			~	~					
Malloy Kathleen M Md	Mental Health	~	~			~	~					
Berkowitz Howard Lawrence Md	Mental Health	~	~			~	~					
Nawrocka-Partyka Marta Md	Mental Health	~	~			~	~					
Metropolitan Jewish Hm Care	Mental Health											
Rhone Lorna Marie Phd	Mental Health	~	~			~	~					
Schwarz Melanie	Mental Health	~	~			~	~					
Santos Manuel	Mental Health											
Interfaith Medical Center	Mental Health	~	~			~	~					
Saha Pamela S Md	Mental Health	~	~			~	~					
Hirsch Suzanne Leslie Phd	Mental Health	~	~			~	~					
Kessler Carol	Mental Health	~	~			~	~					
Goins Michael	Mental Health											
Panzarino Peter J Md	Mental Health	~	~			~	~					
Mohammed Romeeda	Mental Health	~	~			~	~					
Holt Kimberly J Phd	Mental Health	~	~			~	~					
Kowacz Tomasz Wojciech Md	Mental Health											
Siewers Kevin Np	Mental Health	~	~			~	~					
Qureshi Fahim	Mental Health	~	~			~	~					



Page 481 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Brooklyn Aids Task Force Inc	Mental Health											
Medetsky Herbert A Phd	Mental Health	~	~			~	~					
Nikiforov Konstantin Md	Mental Health	~	~			~	~					
Weinstein Esther Md	Mental Health											
Shah Pinakini	Mental Health	~	~			~	~					
Dooley Francis Patrick	Mental Health	~	~			~	~					
nterfaith Medical Center	Mental Health											
Khan Khalid M Md	Mental Health	~	~			~	~					
Mamun Ali Asa Md	Mental Health											
Basso Alan Matthews Phd	Mental Health	~	~			*	~					
Postgraduate Ctr For Mh Mh	Mental Health											
Psch Inc Mh	Mental Health											
The Bridge Inc Mh	Mental Health	~	~			*	~					
St Christopher-Ottilie Mh	Mental Health	~	~			*	~					
Mcafee Scot Gerard Md	Mental Health	~	~			*	~					
Xu Z Chan Psychiatrist Llc	Mental Health	~	~			*	~					
Jewish Child Care Assoc	Mental Health	~	~			*	~					
Trakhtman Alexander Md	Mental Health	~	~			*	~					
Herman Paul Phd	Mental Health	~	~			*	~					
Federation Of Organization Mh	Mental Health											
Ohel Childrens Home/Fam Svc	Mental Health	~	~			*	~					
Abraham Marthe Md	Mental Health	~	~			*	~					
Mccullough Gene P	Mental Health	~	~			*	~					
Tabor Ellen Beth Md	Mental Health	~	~			*	~					
Bigio Becky	Mental Health	~	~			~	~					
Robbins Rosemary A Phd	Mental Health	~	~			~	~					
Medical Stress Relief Pc	Mental Health	~	~			~	~					
Poblaguyev Tatyana P Md	Mental Health											
Feygin Marina Julia Md	Mental Health	~	~			~	~					
Fiu Aurora Tompar Md	Mental Health	~	~			~	~					
Gold Jeffrey Stuart Md	Mental Health											



Page 482 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Snyder Andrea Madeline Md	Mental Health	~	~		>	~					
Feygis Yuliya Md	Mental Health	~	~		~	~					
Volin Shirley	Mental Health										
Sullivan Patrick J	Mental Health										
Essa Janice	Mental Health	~	~		~	~					
Markhasina Inna Md	Mental Health	~	~		~	~					
Akerele Evaristo Olanrewaju Md	Mental Health	~	~		>	~					
Michaels Rachel	Mental Health	~	~		>	~					
Janardhanan Thulasiram	Mental Health	~	~		~	~					
Cordoba Basilio C Md	Mental Health	~	~		>	~					
Kingsbrook Jewish Med Ctr	Mental Health										
evinson Kim Alison	Mental Health	~	~		>	~					
lidhiry Theresiamma S Md	Mental Health										
Francois Pierre L Md	Mental Health	~	~		>	~					
Husain Jaweed Md	Mental Health	~	~		>	~					
Forossian Carol L	Mental Health	~	~		*	✓					
Small Jonathan M Phd	Mental Health	~	~		*	~					
Project Renewal	Mental Health										
Preiss Lowenwirt Michelle Fran	Mental Health										
Atkin Christina Gay Hammerman Md	Mental Health	~	~		*	~					
Gaschke Yvonne Nanette	Mental Health	~	~		>	~					
Colah Jessy J Md	Mental Health	~	~		*	~					
Storch Richard	Mental Health	~	~		*	✓					
Dogot Marianna E Md	Mental Health	~	~		*	~					
Baturone Juan Md	Mental Health										
Burke Mark Vincent Md	Mental Health										
Rigunay Rosemarie R Md	Mental Health										
Preschel Yohanan Md	Mental Health										
Volberg James P Md	Mental Health	~	~		~	~					
Stephens Hyram	Mental Health	~	~		~	~					
Mcintosh James	Mental Health	✓	~		~	~	1				



Page 483 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
azquez Claudio Manuel Md	Mental Health	~	~			~	~				
Plantin Moise	Mental Health	~	~			~	~				
andon Usha K Md	Mental Health	~	~			~	~				
Kernisan Junie	Mental Health	~	~			~	~				
Duperval Mireills Md	Mental Health	~	~			~	~				
Khusid Maria Md	Mental Health	~	~			~	~				
Dalao-Gagan Relinda Md	Mental Health	~	~			~	~				
Beaudouin Max Md	Mental Health										
eusink John Paul Md	Mental Health	~	~			~	~				
łashemi Seyed	Mental Health	~	~			~	~				
Chen Jimmy Md	Mental Health	~	~			~	~				
Burke Eugene A Md	Mental Health										
Miller Robert	Mental Health	~	~			~	~				
Bergman Scott Zachary Phd	Mental Health	~	~			~	~				
Merling Andrew Neil Phd	Mental Health	~	~			~	~				
Rameshwar Karamchand Md	Mental Health		~			~	~				
Corley Paul Anthony	Mental Health	~	~			~	~				
ermine Anthony William Md	Mental Health	~	~			~	~				
rty Pierre Richard Md	Mental Health	~	~			~	~				
lousing Works Ser,Inc Aadc	Mental Health										
Project Hospitality Inc Ai	Mental Health										
Irban Strategies/B F C C	Mental Health										
heth Snehal R Md	Mental Health	~	~			~	~				
lie Jean G Md	Mental Health										
Sonete Salvacion R	Mental Health	~	~			~	~				
iard Marie Md	Mental Health	~	~			~	~				
uoti Rocco Richard Md	Mental Health										
ap Rhodora Chua Md	Mental Health	<u> </u>	~			~	~				
am Raymond	Mental Health	~	~			~	~				
lehta Kalpana Suresh Md	Mental Health										
elzie Louis R	Mental Health										



Page 484 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Brookdale Family Care Ctr Inc	Mental Health											
Pierre-Paul Raymond Md	Mental Health											
Vizarra-Villongco Rica R Md	Mental Health	~	~			>	~					
Billotti Thomas J	Mental Health	~	~			~	~					
Azam Shabana Yasmeen Md	Mental Health											
Mendola Antony J Md	Mental Health	~	~			~	~					
Elangovan Natarajan Md	Mental Health	~	~			~	~					
Rowe Timothy Owen	Mental Health											
Bauduy Marie Francoise	Mental Health	~	~			~	~					
ubin Frantz Hernould Md	Mental Health											
Habert Martha Janet	Mental Health											
St Christophers Inn Inc	Mental Health											
escouflair Elisabeth M H Md	Mental Health	~	~			~	~					
alavera Nancy Josefina Md	Mental Health	~	~			~	~					
Thomas-Guillaume Anne J Md	Mental Health	~	~			>	~					
Singh Dindial Md	Mental Health											
Birnbaum Israel	Mental Health	~	~			>	~					
lean-Bart Robert Y Md	Mental Health	~	~			>	~					
Canary Catherine Ann Md	Mental Health											
Ambrose Mark D Md	Mental Health	~	~			>	~					
Hotchandani Meenu Md	Mental Health	~	~			>	~					
Project Renewal Inc Scm	Mental Health											
/ernikov Rozaliya Md	Mental Health											
Steinway Child & Fam Svcs Inc	Mental Health	~	~			>	~					
Fruitman Edward	Mental Health	~	~			~	~					
oigt Joseph Nicholas Md	Mental Health	~	~			>	~					
Astor Home For Children Fbt	Mental Health	~	~			>	~					
Ginsburg Paulette C Md	Mental Health	~	~			*	~					
nstitute For Comm Living Inc	Mental Health	~	~			*	~					
Conforti Frank John Phd	Mental Health	~	~			~	~					
Purvis Gail Marie Lcsw	Mental Health	~	~			~	~					



Page 485 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Saha Amal Krishna Md	Mental Health	~	~		~	~					
Newman Steven Edward Md	Mental Health	~	~		~	~					
Ahn Seok Cheol Md	Mental Health	~	~		~	~					
Comunilife Mental Health Cl	Mental Health	~	~		~	~					
Brooklyn Bureau Of Comm Srv	Mental Health	~	~		~	~					
Shpitalnik Vilor Md	Mental Health	~	~		~	~					
Cirrincione-Hanson Debra A Psy.D	Mental Health	~	~		~	~					
Lippman Marie Abarientos Md	Mental Health	~	~		~	~					
Bragin Valentin I Md	Mental Health	~	~		~	~					
Professional Svc Ctr Handicap	Mental Health	~	~		~	~					
Greenwich House Inc Ai	Mental Health	~	~		~	~					
Haque Fazlul Md	Mental Health	~	~		~	~					
Puerto Rican Family Inst Mh	Mental Health										
Areba Casriel Institute	Mental Health										
Eaton Margaret M Phd	Mental Health	~	~		~	~					
Community Counsel Mediation	Mental Health	~	~		~	~					
Jewish Bd Of Fam Child Svc	Mental Health	~	~		~	~					
Darwin Buschman Md Pc	Mental Health	~	~		~	~					
Najara Julia E Md	Mental Health	~	~		~	~					
Pomerantz Janet Roberta Md	Mental Health	~	~		~	~					
Ewa Joseph Francis Md	Mental Health	~	~		~	~					
Nicolaidis Maria George Phd	Mental Health	~	~		~	~					
Cotterell Kevin Paul Md	Mental Health	~	~		~	~					
lacques Jean-Robert Md	Mental Health	~	~		~	~					
Catholic Charities Neighbhd Svcs	Mental Health										
Pierro Robert A Phd	Mental Health	~	~		~	~					
Veston United Comm Renewal	Mental Health	~	~		~	~					
nstitute For Comm Living	Mental Health	~	~		~	~					
Brooklyn Comm Hous And Svc In	Mental Health	~	~		~	~					
Services For The Underserved	Mental Health	~	~		~	~					
Professional Svc Ctr Handicap	Mental Health	~	~		~	~					



Page 486 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ohel Child Home&Family Srv	Mental Health	~	~			~	~					
Federation Nys Mentally Disab	Mental Health	~	~			~	~					
Catholic Charities Neighborhood Svc	Mental Health	~	~			~	~					
Assoc Rehab Cm & Housing Inc	Mental Health	~	~			~	~					
Concern For Mental Health Inc	Mental Health	~	~			~	~					
Jewish Board Of Fmly&Child Sv	Mental Health	~	~			~	~					
Fountain House,Inc.	Mental Health	~	~			~	~					
Community Access,Inc.	Mental Health	~	~			~	~					
Bondoc Eduardo Canlas Md	Mental Health	~	~			~	~					
Borakove Larry Steven	Mental Health	~	~			~	~					
Project Hospitality Inc	Mental Health											
T R I Center Inc	Mental Health											
Gheorghiu Olimpia Tintea Md	Mental Health	~	~			~	~					
Smith Harris Lynda Md	Mental Health	~	~			~	~					
Freeman Robert A	Mental Health											
Lota Conrado Santos Jr Md	Mental Health											
Baker Stanley Nathaniel Md	Mental Health											
Bridging Access To Care Inc	Mental Health	~	~			~	~					
Greenstein Yakov Md	Mental Health											
Gottlieb Susan E Md	Mental Health	~	~			~	~					
Levner Charles	Mental Health	~	~			~	~					
Plantin Patrick Md	Mental Health											
Butin Mitchell P Md	Mental Health	~	~			~	~					
Apeatu Samuel Md	Mental Health											
Maimonides Medical Center	Mental Health											
Rtf Mercyfirst	Mental Health	~	~			~	~					
Berliner Neil Evan	Mental Health											
Chu Chi Ping Margaret Md	Mental Health	~	~			~	~					
Pesach Tikvah-Hope Dev Inc	Mental Health	~	~			~	~					
Wagner Wetzel Nancy Phd	Mental Health	~	~			~	~					
Krugley Richard A Md	Mental Health	~	~			~	~					



Page 487 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shliselberg Nissan Md	Mental Health										
Valbrun Leon Patrick Md	Mental Health	~	~		~	~					
Bhattacharya Geeta Roy Md	Mental Health										
Rajput Ashok Kumar Md	Mental Health	~	~		~	~					
Appolon Carmin Md	Mental Health	~	~		~	~					
Timothee Louis Roland Md	Mental Health										
Speicher Julia E Md	Mental Health	~	~		~	~					
Pardeshi Ramsing B Md	Mental Health	~	~		~	~					
Viviano Ann T Phd	Mental Health	~	~		~	~					
National Neighbrhd Cnslg Ctr	Mental Health	~	~		~	~					
Linder Alice Anne Md	Mental Health	~	~		~	~					
Heath Desmond Md Pc	Mental Health	~	~		~	~					
Jewish Asso For Svcs For The Aged	Mental Health	~	~		~	~					
Masse Maurice Md	Mental Health	~	~		~	~					
Bangaru Rajyasri Md	Mental Health										
Rtf Childrens Village	Mental Health	~	~		~	~					
Jewish Board Family Child B	Mental Health	~	~		~	~					
Kingsboro Pc	Mental Health	~	~		~	~					
Interfaith Medical Center	Mental Health	~	~		~	~					
Graham Windham Srvcs/Fam&Chld	Mental Health	~	~		~	~					
Professional Svc Scannell Icf	Mental Health										
Community Healthcare Network	Mental Health										
New Horizon Counseling Ctr	Mental Health	~	~		~	~					
Brookdale Hospital Medical Ct	Mental Health										
Chepuru Yadagiri Md	Mental Health	~	~		~	~					
Jacob Demaris A Phd	Mental Health	~	~		~	~					
Madhusoodanan Subramoniam Md	Mental Health	~	~		~	~					
Vangronigen Peter Md	Mental Health										
Kymissis Pavlos Md	Mental Health	~	~		~	~					
Sobel Joan	Mental Health	~	~		~	~					
Reddy Y Stanley Prabhakar	Mental Health		~		~	~					



Page 488 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
reedmoor Pc	Mental Health	~	~			~	~				
iingsboro Pc	Mental Health	~	~			~	~				
arapore Farokh Earch Md	Mental Health	~	~			~	~				
farsh David J Md	Mental Health	~	~			~	~				
nwood David Md	Mental Health	~	~			~	~				
'u Kang Yun Md	Mental Health	~	~			~	~				
Cupietz Samuel S Phd	Mental Health	~	~			~	~				
oblentz Daniel E Md	Mental Health	~	~			~	~				
lorio William A Jr Md	Mental Health	~	~			~	~				
ewish Child Care Assoc Of Ny	Mental Health	~	~			~	~				
t Josephs Hosp	Mental Health	~	~			~	~				
ederation Emplmt/Guid Svc	Mental Health										
ervice Prog Older People	Mental Health	~	~			~	~				
terborough Dev/Consult Ctrs	Mental Health	~	~			~	~				
amaritan Village Inc	Mental Health										
eague School	Mental Health	~	~			~	~				
teinway Child/Family Svcs,In	Mental Health	~	~			~	~				
uidance Ctr Of Brooklyn,The	Mental Health	~	~			~	~				
ew York Psychot And Couns Ct	Mental Health	~	~			~	~				
uerto Rican Family Institute	Mental Health	~	~			~	~				
rista Ctr For Psychotherapy	Mental Health										
rooklyn Ctr Psychotherapy	Mental Health	~	~			~	~				
atholic Charities Neighbhd Svcs	Mental Health	~	~			~	~				
hild Center Of Ny, The	Mental Health	~	~			~	~				
feline Ctr For Child Dev Dt	Mental Health	~	~			~	~				
leuler Psychotherapy Ctr	Mental Health	~	~			~	~				
ost Grad Cntr For Mental Hit	Mental Health	~	~			~	~				
taten Island Univ Hosp	Mental Health	~	~			~	~				
aren Horney Clinic,Inc	Mental Health										
ong Island Consultation Ctr	Mental Health	~	~			~	~				
orthside Center For Child De	Mental Health	~	~			~	~				



Page 489 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
University Settlement	Mental Health	~	~		~	~					
Long Island Jewish Med Ctr	Mental Health	~	~		~	~					
New York Methodist Hosp	Mental Health	~	~		~	~					
Kingsbrook Jewish Med Center	Mental Health	~	~		~	~					
Maimonides Medical Center	Mental Health	~	~		~	~					
Brookdale Hsp Med Ctr	Mental Health										
Lenox Hill Hospital	Mental Health	~	~		~	~					
Reddy Gaddam Md	Mental Health										
Jrcuyo Leonel Md	Mental Health	~	~		~	~					
Гаn Eng Kock C Md	Mental Health	~	~		~	~					
Yamins David Matthew Md	Mental Health	~	~		~	~					
Sedaghatpour Nasser Md	Mental Health	~	~		~	~					
Paul Henry A Md	Mental Health										
Safier Stanley Md	Mental Health										
Carlson Stephen Michael Md	Mental Health										
Nagornaia Tatyana Md	Mental Health	~	~		~	~					
Hunter Tarsha	Mental Health										
Mantica Sarah Koffman	Mental Health										
orio Joanne	Mental Health	~	~		~	~					
Ford Edwina	Mental Health	~	~		~	~					
Bailey Joseph	Mental Health	~	~		~	~					
Zug Christina	Mental Health	~	~		~	~					
ohn Gila	Mental Health	~	~		~	~					
Foley Robin	Mental Health	~	~		~	~					
Dommen Shobin Md	Mental Health	~	~		~	~					
Sterling Felix	Mental Health	~	~		~	~					
Vallace Pamela	Mental Health	~	~		~	~					
Frazier Maxine	Mental Health	~	~		~	~					
Pierre Louis Marie Rosette	Mental Health										
Cerezo Haydee	Mental Health										
Pallotta Nicoletta	Mental Health	~	~		~	~					



Page 490 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Nemeroff Karen Laura	Mental Health	~	~		~	~					
Bello Bolanle	Mental Health	~	~		~	~					
Savatta Salvator	Mental Health										
Edith A Frank	Mental Health	~	~		~	~					
Hausman Michelle	Mental Health	~	~		~	~					
Rebecca Rayanne Dinowitz	Mental Health	~	~		~	~					
Fifth Avenue Counseling Center Inc	Mental Health	~	~		~	~					
Siasoco Vincent	Mental Health										
Park Lavinia	Mental Health	~	~		~	~					
Borg Lisa	Mental Health	~	~		~	~					
Bobb Vanessa Toney	Mental Health	~	~		~	~					
Shames Jeff	Mental Health	~	~		~	~					
Mcintosh Michael Donald	Mental Health	~	~		~	~					
_efkowitz Jacqueline Michele	Mental Health										
Kingsbrook Jewish Medical Center	Mental Health										
Azam Anjum Md	Mental Health	~	~		~	✓					
Sanchez-Sachs Isabel	Mental Health	~	~		~	~					
Desormeaux Freddy	Mental Health	~	~		~	~					
Fiskus Rachel	Mental Health	~	~		~	~					
Yilma Marta	Mental Health	~	~		~	~					
Smart Antoinette	Mental Health	~	~		~	~					
Kitchens Galina D	Mental Health	~	~		~	~					
Nang Jing	Mental Health										
Ohel Childrens Home Fam Svc	Mental Health	~	~		~	~					
Daniel Kaufman Md	Mental Health										
Kosofsky Zoe Amanda	Mental Health	~	~		~	✓					
Parsons Laura Ann	Mental Health	~	~		~	~					
_a Rosa Anita	Mental Health	~	~		~	~					
Rabin Zalisa	Mental Health	~	~		~	~					
Popescu Ion Catalin	Mental Health	~	~		~	~					
Libert Dennies	Mental Health	✓	~		~	~					



Page 491 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
John Lops	Mental Health	~	~			~	~					
Whitaker Gordon	Mental Health											
Vanessa A Valentino	Mental Health	~	~			~	~					
Mccoubrey Stephanie	Mental Health	~	~			~	~					
Bissoondial Carrol	Mental Health	~	~			~	~					
Epel Brian	Mental Health	~	~			~	~					
Levine-Jacoby Judith	Mental Health	~	~			~	~					
Mustafa Shawkat	Mental Health	~	~			~	~					
Otero Jacqueline	Mental Health	~	~			~	~					
Leger Esther	Mental Health	~	~			~	~					
Green Nancy	Mental Health	~	~			~	~					
Malavade Kishor	Mental Health	~	~			~	~					
Kononchuk Vlad	Mental Health	~	~			~	~					
Dubinsky Ewa	Mental Health	~	~			~	~					
Rambert Christine	Mental Health	~	~			~	~					
Davis Abigail	Mental Health	~	~			~	~					
Herbert Farah Rochelle	Mental Health											
Squitieri Joseph G	Mental Health	~	~			~	~					
Wolfe Lisa	Mental Health	~	~			~	~					
Pacifici Amy	Mental Health	~	~			~	~					
Braun Jennifer C	Mental Health											
Vardarajan Asha	Mental Health	~	~			~	~					
Bryan Regina	Mental Health	~	~			~	~					
Ambarian Naira	Mental Health	~	~			~	~					
Mallik Amara	Mental Health											
Argus Community Inc	Mental Health	~	~			~	~					
Cohen Rebecca	Mental Health	~	~			~	~					
Yong Mo Juin	Mental Health											
Wang Da	Mental Health	~	~			~	~					
Washington Debra	Mental Health	~	~			~	~					
Cahill Liza	Mental Health	~	~			~	~					



Page 492 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Vu-Nguyen Mary Suzanne	Mental Health	~	~			~	~					
Solomon Elaine	Mental Health	~	~			~	~					
Bowman Patrick	Mental Health											
Pantaleoni Richard	Mental Health	~	~			~	~					
Sasagawa Kaya	Mental Health	~	~			~	~					
Joseph Miriam	Mental Health	~	~			~	~					
Mohan Natasha	Mental Health	~	~			~	~					
Alessio Danielle	Mental Health	~	~			~	~					
096907903shashkov Lyudmyla	Mental Health	~	~			~	~					
Mccabe Patricia	Mental Health	~	~			~	~					
Goel Nidhi	Mental Health	~	~			~	~					
Gustave Mario	Mental Health	~	~			~	~					
Hulse Ellis	Mental Health	~	~			~	~					
Tse Jeanie	Mental Health	~	~			~	~					
Udyawar Aparna P	Mental Health	~	~			~	~					
Interfaith Psychiatry Services Pc	Mental Health	~	~			~	~					
Danback Kristine F Phd	Mental Health	~	~			~	~					
Knibb Stuart	Mental Health	~	~			~	~					
Maddox Jill	Mental Health											
Zimmermann Mark	Mental Health	~	~			~	~					
Perron Thomas	Mental Health	~	~			~	~					
Schlafrig Edith Cypora Lcsw	Mental Health	~	~			~	~					
Wyckoff Medical Services P C	Mental Health											
Mccue Jennifer	Mental Health											
Marzal Ana Luz Glemao	Mental Health	~	~			~	~					
Shiloh Psychological Consulting	Mental Health	~	~			~	~					
Marthone Kathleen	Mental Health	~	~			~	~					
Williams Vilma	Mental Health	~	~			~	~					
Cohen Alyson Leigh	Mental Health											
Phelan Jane	Mental Health	~	~			~	~					
Badiru Olalekan Adekunle	Mental Health	~	~			~	~					



Page 493 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Russell Rosema Ann	Mental Health	~	~			~	~					
Adesso Lyndsay	Mental Health	~	~			~	~					
Mental Health Association Of Nyc In	Mental Health	~	~			~	~					
Shuster Dario Martin	Mental Health											
Saccente Erica	Mental Health	~	~			~	~					
Brana-Berrios Marta A	Mental Health											
Ganda Geeta Devi	Mental Health											
Argus Community Inc	Mental Health											
Tien Elizabeth C	Mental Health	~	~			~	~					
Tristan Fanny	Mental Health	~	~			~	~					
Halstein Danielle	Mental Health	~	~			~	~					
Dabo Sidiki	Mental Health	~	~			~	~					
Roshchina Yelena	Mental Health	~	~			~	~					
Torrijos Jose M	Mental Health											
Calderon Ruddy Smith	Mental Health	~	~			~	~					
Timmerman Romarique	Mental Health	~	~			~	~					
Shaikh Imran Aziz	Mental Health											
Geelan Caroline C	Mental Health	~	~			~	~					
Fedcap Rehabilitation Services Inc	Mental Health	~	~			~	~					
Alexeenko Lada	Mental Health	~	~			~	~					
Einhorn Kenneth	Mental Health											
Nazneen Salma	Mental Health	~	~			~	~					
Taher Khandaker Abu	Mental Health	~	~			~	~					
Robinson Elizabeth Johnstone	Mental Health	~	~			~	~					
Lebowicz Ellen	Mental Health	~	~			~	~					
Mevorah Brenda	Mental Health	~	~			~	~					
Bloom Michelle	Mental Health											
Simons Donna	Mental Health	~	~			~	~					
Withim Alma	Mental Health	~	~			~	~					
Mcdonough Jennifer	Mental Health	~	~			~	~					
Abrams Joann S	Mental Health											



Page 494 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Malieckal Giles	Mental Health	~	~			~	~					
Freund Dvora	Mental Health	~	~			~	~					
Hinojosa Franz	Mental Health	~	~			~	~					
Aleman Sylvia	Mental Health	~	~			~	~					
Rivera Cedric	Mental Health	~	~			~	~					
Kraus Allison	Mental Health	~	~			~	~					
Foreman Malika	Mental Health	~	~			~	~					
Macri Domenica	Mental Health	~	~			~	~					
Sellers Gloria	Mental Health	~	~			~	~					
Gwyn Rodney	Mental Health	~	~			~	~					
Banks Adam	Mental Health	~	~			~	~					
Goldshield Amy	Mental Health											
Chin Ting Lan	Mental Health	~	~			~	~					
Buggie Brian Gregory	Mental Health	~	~			~	~					
Fadeev Pavel V	Mental Health	~	~			~	~					
Patel Minesh R Md	Mental Health	~	~			~	~					
Stills Deborah	Mental Health	~	~			~	~					
Everett Mia	Mental Health	~	~			~	~					
Chen Joyce T	Mental Health											
Kipping Travis Sean	Mental Health	~	~			~	~					
Sara Su-Leh Weekly	Mental Health											
Law Susan Wu	Mental Health											
Bodic Maria Mirabela	Mental Health	~	~			~	~					
Yu Van	Mental Health											
Boyd Kaleen M	Mental Health	~	~			~	~					
Miodovnik Amir	Mental Health	~	~			~	~					
Boyd-Mckoy Aleen Marie	Mental Health											
Yu William L	Mental Health											
Richter Jessica Jean	Mental Health	~	~			~	~					
Goodman Jeanne	Mental Health											
Faruzzo Abbey Lynn	Mental Health	~	~			~	~					



Page 495 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Blackham Janice	Mental Health	~	~			~	~				
Deignan Jodie L	Mental Health	~	~			~	~				
Sweet Jennifer L	Mental Health	~	~			~	~				
Vu Peter Yeun-Hong	Mental Health										
Rosenmann Carl Jay	Mental Health	~	~			~	~				
ewish Child Care Association Of Ne	Mental Health	~	~			~	~				
ones Jabari Tahir	Mental Health	~	~			~	~				
Kelleter Armin K	Mental Health	~	~			~	~				
Pacannuayan Jessica S	Mental Health	~	~			~	~				
Hussain Nadeem	Mental Health	~	~			~	~				
ewish Board Family Child A	Mental Health	~	~			~	~			~	
Starovic Milos	Mental Health										
luang Hannah	Mental Health										
Horvath David	Mental Health	~	~			~	~				
Fuller Craig Benjamin	Mental Health										
iff Scott David	Mental Health	~	~			~	~				
Brief Bernice	Mental Health	~	~			~	~				
Shapiro Boris	Mental Health	~	~			~	~				
Schenbach Suzanne Kohout	Mental Health	~	~			~	~				
Ackerman David Charles	Mental Health	~	~			~	~				
Sarcete Alicia	Mental Health	~	~			~	~				
Millin Cynthia A	Mental Health										
entress Kathleen M	Mental Health	~	~			~	~				
Sannon Brighid Armstrong	Mental Health										
Mandel Goldy	Mental Health										
Mahboob Sonea	Mental Health										
Calabria Diego Gennaro	Mental Health	~	~			~	~				
ones Benefita Floral	Mental Health	~	~			~	~				
u Law San	Mental Health			1							
odzicz-Slowik Renata Anna	Mental Health		~			~	~				
earlman Shoshannah	Mental Health	~	~			~	~				



Page 496 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin _t	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Catholic Charities Comm Svcs Arch	Mental Health	~	~		~	~					
Dedousis Anthony J	Mental Health	~	~		~	~					
Darmiento Ellie J F	Mental Health										
Shafter Roberta Breslof	Mental Health	~	~		~	~					
lolayemi Ayodeji I	Mental Health	~	~		~	~					
Karlin Todd Evan	Mental Health	~	~		~	~					
Sullivan Nancy A	Mental Health	~	~		~	~					
Depaola Joseph N	Mental Health	~	~		~	~					
Brooke Shyvonne	Mental Health	~	~		~	~					
Center For Alternative Sentencing A	Mental Health	~	~		~	~					
Nampiaparampil Geetha	Mental Health										
Mercader Carolina	Mental Health	~	~		~	~					
Comprehensive Medical & Diagnostic	Mental Health										
Ohel Childrens Home And Family Serv	Mental Health										
Purdie Christie	Mental Health	~	~		~	~					
adouceur Sophia	Mental Health	~	~		~	~					
Merchant Almas	Mental Health	~	~		~	~					
Nudel Aleksandra	Mental Health	~	~		~	~					
Barry Maryanne	Mental Health	~	~		~	~					
Reinhardt Michael	Mental Health	~	~		~	~					
The Family Center Inc	Mental Health	~	~		~	~					
Moca Marian	Mental Health										
Russom Elsa	Mental Health	~	~		~	~					
e Liwen	Mental Health	~	~		~	~					
Davis Amanda V	Mental Health	~	~		~	~					
Castro Lindsay	Mental Health	~	~		~	~					
eung Susan	Mental Health	~	~		~	~					
rissora Katharine	Mental Health	~	~		~	~					
eimbach Elizabeth	Mental Health	~	~		~	~					
Buchanan Anne	Mental Health	~	~		~	~					
Shapiro Anna	Mental Health	~	~		~	~					



Page 497 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Raysin Anetta	Mental Health	~	~			~	~					
Khodik Kalman	Mental Health											
Eckhardt Anna Louise	Mental Health											
Halene Tobias Bernhard	Mental Health	~	~			~	~					
Rugg lan	Mental Health											
Tahir Rana	Mental Health											
Revadigar Neelambika Sharanbasappa	Mental Health											
Kim Geeeun	Mental Health											
Bashayan Omar	Mental Health											
Hands On Health Associates Llc	Mental Health											
Jovel Munguia Jose A	Mental Health											
Kearns Alicia Corinne	Mental Health											
Parker Daniel Paul	Mental Health											
Samad Wylene Barton	Mental Health											
Phoenix Houses Of New York Inc	Substance Abuse	~	~			~	~					
Help/Project Samaritan Svcs Corp	Substance Abuse	~	~			~	~					
Jns Counseling Services Inc	Substance Abuse	~	~			~	~					
St Vincents Services	Substance Abuse											
Vnsny Community Health Services	Substance Abuse											
Henry St Settlement House Omh	Substance Abuse											
Dynamic Youth Community Inc	Substance Abuse	~	~			~	~					
New York Foundling Hospital, The	Substance Abuse	~	~			~	~					
Eac Inc	Substance Abuse	~	~			~	~					
Fortune Society Inc, The	Substance Abuse	~	~			~	~					
Argus Community Inc	Substance Abuse	~	~			~	~					
So Brooklyn Med Admin Svcs	Substance Abuse	~	~			~	~					
Veritas Therapeutic Communit	Substance Abuse	~	~			~	~					
Gateway Dialysis Center	Substance Abuse											
Ny Therapeutic Communities	Substance Abuse	~	~			~	~					
Brooklyn Aids Task Force Inc	Substance Abuse	~	~			~	~					
New York Service Network Inc	Substance Abuse	~	~			~	~					



Page 498 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Sborne Treatment Services	Substance Abuse	~	~			~	~				
nterfaith Medical Center	Substance Abuse										
Carnegie Hill Institute Inc	Substance Abuse	~	~			~	~				
he Bridge Inc Mh	Substance Abuse	~	~			~	~				
tr For Comm Alternatives Inc	Substance Abuse	~	~			~	~				
roject Renewal	Substance Abuse										
xponents Inc	Substance Abuse	~	~			~	~				
lousing Works E Ny Hiv 3 Aadc	Substance Abuse	~	~			~	~				
ew Spirit li Inc	Substance Abuse	~	~			~	~				
lousing Works Ser,Inc Aadc	Substance Abuse										
t Christophers Inn Inc	Substance Abuse	~	~			~	~				
eafield Center Inc	Substance Abuse	~	~			~	~				
erkshire Farm Center	Substance Abuse	~	~			~	~				
rofessional Svc Ctr Handicap	Substance Abuse										
Greenwich House Inc Ai	Substance Abuse	~	~			~	~				
counseling Srv Of E D N Y Inc	Substance Abuse	~	~			~	~				
ridge Back To Life Ctr Inc	Substance Abuse	~	~			~	~				
reedmoor Addiction Trt Ctr	Substance Abuse	~	~			~	~				
outh Beach Addiction Trt Ctr	Substance Abuse	~	~			~	~				
onifer Park	Substance Abuse	~	~			~	~				
rms Acres	Substance Abuse	~	~			~	~				
reba Casriel Institute	Substance Abuse	~	~			~	~				
community Counsel Mediation	Substance Abuse	~	~			~	~				
ingsboro Addiction Trt Ctr	Substance Abuse	~	~			~	~				
atholic Charities Neighbhd Svcs	Substance Abuse	~	~			~	~				
ederation Nys Mentally Disab	Substance Abuse										
roject Hospitality Inc	Substance Abuse	~	~			~	~				
R I Center Inc	Substance Abuse	~	~			~	~				
alladia Inc	Substance Abuse	~	~			~	~				
ridging Access To Care Inc	Substance Abuse										
20 River Street Inc.	Substance Abuse	~	~			~	~				



Page 499 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Realization Center Inc	Substance Abuse	~	~		~	~					
Women In Need Inc	Substance Abuse	~	~		~	~					
Outreach Development Corp	Substance Abuse	~	~		~	~					
National Neighbrhd Cnslg Ctr	Substance Abuse										
Interfaith Medical Center	Substance Abuse	~	~		~	~					
Professional Svc Scannell Icf	Substance Abuse										
New Horizon Counseling Ctr	Substance Abuse	~	~		~	~					
Phoenix House Foundation Inc	Substance Abuse										
Medical Arts Sanitarium	Substance Abuse	~	~		~	~					
St Josephs Hosp	Substance Abuse	~	~		~	~					
Samaritan Village Inc	Substance Abuse	~	~		~	~					
New York Psychot And Couns Ct	Substance Abuse										
Brooklyn Ctr Psychotherapy	Substance Abuse	~	~		~	~					
Catholic Charities Neighbhd Svcs	Substance Abuse										
Child Center Of Ny, The	Substance Abuse	~	~		~	~					
Bleuler Psychotherapy Ctr	Substance Abuse	~	~		*	✓					
Staten Island Univ Hosp	Substance Abuse	~	~		~	~					
Karen Horney Clinic,Inc	Substance Abuse										
Long Island Consultation Ctr	Substance Abuse	~	~		*	~					
University Settlement	Substance Abuse										
Long Island Jewish Med Ctr	Substance Abuse	~	~		*	✓					
Kingsbrook Jewish Med Center	Substance Abuse										
Brookdale Hsp Med Ctr	Substance Abuse										
Lenox Hill Hospital	Substance Abuse										
Reality House	Substance Abuse	~	~		*	~					
Shiloh Psychological Consulting	Substance Abuse										
The Resource Training Center Inc	Substance Abuse	~	~		~	~					
Mental Health Association Of Nyc In	Substance Abuse										
Argus Community Inc	Substance Abuse										
Jewish Board Family Child A	Substance Abuse										
The Family Center Inc	Substance Abuse						1				



Page 500 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
sa Recovery Inc	Substance Abuse	~	~			~	~					
Revcore Recovery Center Of Manhatta	Substance Abuse	~	~			~	~					
Hands On Health Associates Llc	Substance Abuse											
Cobble Hill Hlth Ctr Inc Lthhcp	Nursing Home	~										
Brooklyn United Met Church Ad	Nursing Home	~										
Villoughby Reh & Hlth Cr Ctr	Nursing Home	~										
Buena Vida Cont Care & Reh Ct	Nursing Home	~										
Carillon Nrs Rehab Ctr Adhc	Nursing Home	~										
Bronx Center Rehab & Hlth Car	Nursing Home	~										
Haym Salomon Hm For Age Adhc	Nursing Home	~										
Northern Manor Geri Ctr Adhc	Nursing Home	~										
our Seasons Nrs & Reh Ctr Ad	Nursing Home	~										
Chapin Home For Aging Adhc	Nursing Home	~										
Rivington Hs/Nicholas A Rango	Nursing Home	~										
Glen Island Ctr Nrs & Rehabe	Nursing Home	~										
Saints Joachim & Anne Nrs & Reh Ctr	Nursing Home	~										
Vartburg Lutheran Hm Aging	Nursing Home	~										
Iorthern Metro Rhcf Non-Occ	Nursing Home	~										
Vartburg Nursing Home	Nursing Home	~										
East Neck Nursing & Rehab Ctr	Nursing Home	~										
laven Manor Health Care Center, Llc	Nursing Home	~										
Bezalel Rehab & Nursing Ctr	Nursing Home	~										
Menorah Home & Hosp Aged Inf	Nursing Home	~										
Andrus On Hudson	Nursing Home	~										
Rutland Nursing Home Inc Co	Nursing Home	~										
Peninsula Gen Nursing Home	Nursing Home	~										
chulman/Schachne Inst N&Reha	Nursing Home											
Marcus Garvey Nursing Home	Nursing Home	~										
eser Nursing & Rehab Center	Nursing Home	~										
Komanoff Ctr/Geriatric Rehab	Nursing Home	~										
Center For Nursing & Rehab In	Nursing Home	~										



Page 501 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Brooklyn Ctr Rehab & Residential Cr	Nursing Home	~									
Williamsbridge Manor Nh	Nursing Home	~									
Jniversity Nursing Home Snf	Nursing Home	<u> </u>									
Sephardic Skilled Nrs & Reh C	Nursing Home										
Atlantis Reh & Res Hlth Cr Fac	Nursing Home	<u> </u>									
St Marys Hospital For Childre	Nursing Home	~									
Bishop Henry B Hucles Nurs Hm	Nursing Home	✓									
Shore View Nursing Home	Nursing Home	<u> </u>									
Caton Park Nursing Home Snf	Nursing Home	~									
Oceanview Nrs & Reh Ctr Llc	Nursing Home	~									
Dewitt Rehab & Nursing Center	Nursing Home	~									
Queens Nassau Reh & Nrs Cente	Nursing Home	~									
Norningside House Nursing Hom	Nursing Home	~									
Oxford Nursing Home Inc	Nursing Home	~									
Suffolk Center Rehabilitation & Nrs	Nursing Home	~									
Nargaret Tietz Center For Nur	Nursing Home										
crown Nursing And Rehab Cente	Nursing Home	<u> </u>									
ly Congregational Nrs Ctr Inc	Nursing Home	~									
Sea-Crest Health Care Center	Nursing Home	<u> </u>									
Northern Riverview Hcc Inc	Nursing Home	~									
ar Rockaway Nursing Home	Nursing Home	~									
lamilton Park Nursing And Rehab Cnt	Nursing Home	<u> </u>									
itmas Park Care Center	Nursing Home	~									
Barnwell Nursing & Rehab Cent	Nursing Home	<u> </u>									
Mills Pond Nursing & Rehab Ctr	Nursing Home	<u> </u>									
oro Park Ctr Rehab & Hlth Cr	Nursing Home	~									
tichmond Center Rehab & Spec Hlthcr	Nursing Home	~									
opal Sayville Llc	Nursing Home	~									
Illiance Health Associates Inc	Nursing Home	✓									
opal Bronx, Llc	Nursing Home	~									
Doj Operations Associates Llc	Nursing Home	~									



Page 502 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Hope Center Operations Llc	Nursing Home	>									
Atlantis Operating Llc	Nursing Home	>									
Schulman And Schachne Institute	Pharmacy										
Wyckoff Heights Medical Center	Pharmacy										
Louis-Jacques Nadja Rn	Pharmacy										
Brookdale Rx Inc	Pharmacy										
Brownsville Comm Pharmacy Inc	Pharmacy	~	~			~	~				
Howard J Reifer Dme	Pharmacy	~	~			~	~				
Gerard Drugs Llc	Pharmacy	~	~			~	~				
Shore Pharm Providers Inc	Pharmacy	~	~			~	~				
Brothers Drug Corp	Pharmacy	~	~			~	~				
Interfaith Medical Center	Pharmacy										
Peninsula Gen Nursing Home	Pharmacy										
Schulman/Schachne Inst N&Reha	Pharmacy										
Staten Island Univ Hosp	Pharmacy	~	~			~	~				
Long Island Jewish Med Ctr	Pharmacy	~	~			~	~				
New York Methodist Hosp	Pharmacy										
Kingsbrook Jewish Med Center	Pharmacy	~	~			~	~				
Maimonides Medical Center	Pharmacy	~	~			~	~				
Brookdale Hsp Med Ctr	Pharmacy										
Lenox Hill Hospital	Pharmacy										
Life Pharma li Inc	Pharmacy	~	~			~	~				
Seventh Elm Drug Corp	Pharmacy	~	~			~	~				
Mrr Pharma Inc	Pharmacy	~	~			~	~				
Jojan Pharma Inc	Pharmacy	~	~			~	~				
Brookdale Pharma Inc	Pharmacy										
Hsueh Anyi	Pharmacy										
Vijan Pharma Inc	Pharmacy	~	~			~	~				
Brookdalerx Inc	Pharmacy										
Jak Pharma Inc	Pharmacy	~	~			~	~				
Medpack Llc	Pharmacy	~	~			~	~				



Page 503 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
/nsny Community Health Services	Hospice	~							~			
Compassionate Care Hospice Ny	Hospice	~							~			Г
Metropolitan Jewish Hm Care	Hospice											
Villoughby Reh & Hlth Cr Ctr	Hospice											
alvary Hha & Hospice Care	Hospice	~							~			
ble Health Care Serv Inc	Hospice											
Personal Touch Home Aides Ny	Hospice											
orthern Metro Rhcf Non-Occ	Hospice	~							~			
acob Perlow Hospice	Hospice	~							~			
/ns Of Ny Hospice Care	Hospice	~							~			
ominican Sister Family Healt	Hospice											
Dewitt Rehab & Nursing Center	Hospice											
Calvary Hospital Inc	Hospice	~							~			
taten Island Univ Hosp	Hospice	~							~			
amily Care Cert Svcs Nassau	Hospice											
loyal Care Chha Llc	Hospice											
Kingsbrook Orthopedic Associates	Community Based Organizations	~	~	~	~	~	~	~	~			
/irtual Radiologic Professionals, Llc	Community Based Organizations	~	~	~	~	~	~	~	~			
199seiu Training & Employment Funds On Behalf Of 1199seiu raining & Upgrading Fund & Job Security Fund	Community Based Organizations	~	~	~	~	~	~	~	~			
I.R. Nyc	Community Based Organizations	~	~	~	~	~	~	~	~			Г
aron Quamina	Community Based Organizations	~	~	~	~	~	~	~	~			
brons, Mitchell	Community Based Organizations	~	~	~	~	~	~	~	~			
midacare	Community Based Organizations	~	~	~	~	~	~	~	~			
nchor House	Community Based Organizations	~	~	~	~	~	~	~	~			
nchor House Inc	Community Based Organizations	~	~	~	~	~	~	~	~			
rab-American Family Support Center	Community Based Organizations	~	~	~	~	~	~	~	~			
rthur Ashe Institute For Urban Health, Inc.	Community Based Organizations	~	~	~	>	~	~	~	~		_	
vrumie Heimowitz	Community Based Organizations	~	~	~	>	~	~	~	~			
rooke Balchan	Community Based Organizations	~	~	~	~	~	~	~	~			ĺ
rooklyn Collegiate Satellite	Community Based Organizations	~	~	~	~	~	~	~	~			
rooklyn Perinatal Network, Inc. & The Brooklyn Task Force On	Community Based Organizations	~	~	~	>	~	~	~	~	~		



Page 504 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Provider Name	Provider Category											
		2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Yinfant & Maternal Morality & Family Health												
Brooklyn Queens Long Island Area Health Education Center (Bqli	Community Based Organizations	~	~	~	~	~	~	~	~			
Brownsville Community Development Corporation	Community Based Organizations	~	~	~	~	~	~	~	~		~	
Brownsville Multi-Service Health Center	Community Based Organizations	~	~	~	~	~	~	~	~		~	
Butcher Lynette	Community Based Organizations	~	~	~	~	~	~	~	~			
Calvary Home Care	Community Based Organizations	~	~	~	~	~	~	~	~			
Calvary Hospice	Community Based Organizations	~	~	~	~	~	~	~	~			
Calvary Hospital	Community Based Organizations	~	~	~	~	~	~	~	~			
Camba	Community Based Organizations	~	~	~	~	~	~	~	~			
Camba Economic Development Corp.	Community Based Organizations	~	~	~	~	~	~	~	~			
Camba Housing Ventures, Inc	Community Based Organizations	~	~	~	~	~	~	~	~			
Camba Housing Ventures, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Camba Legal Services, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Caribbean Women'S Health Association.Inc	Community Based Organizations	~	~	~	~	~	~	~	~			
Carnasie High School Satellite	Community Based Organizations	~	~	~	~	~	~	~	~			
Catholic Charities Community Services, Archdiocese Of New York	Community Based Organizations	~	~	~	~	~	~	~	~			
Catholic Charities Neighborhood Services (Aca Member Agency)	Community Based Organizations	~	~	~	~	~	~	~	~			
Center For Urban Community Services	Community Based Organizations	~	~	~	~	~	~	~	~			
Centerlight Certified Home Health Agency	Community Based Organizations											
Centerlight Healthcare Inc	Community Based Organizations											
Chapin Home For The Aging	Community Based Organizations	~	~	~	~	~	~	~	~			
Christopher Kacin	Community Based Organizations	~	~	~	~	~	~	~	~			
Christopher Rose Community Empowerment Campaign, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Christopher Rose Community Empowerment Campaign.Inc	Community Based Organizations	~	~	~	~	~	~	~	~			
Cicatelli Associates Inc. (Cai)	Community Based Organizations	~	~	~	~	~	~	~	~			
Cintia Rozental	Community Based Organizations	~	~	~	~	~	~	~	~			
CI Healthcare Inc	Community Based Organizations	~	~	~	~	~	~	~	~			
Clergy United For Commuinity Empowerment,Inc	Community Based Organizations	~	~	~	~	~	~	~	~			
Committee Of Interns And Residents Seiu	Community Based Organizations	~	~	~	~	~	~	~	~			
Community Access, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Community Care Of Brooklyn Ipa, Inc.	Community Based Organizations											



Page 505 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Council Of Senior Centers And Service Of Nyc, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Danielle Duret	Community Based Organizations	~	~	~	~	~	~	~	~			
Department Of Education, Diocese Of Brooklyn	Community Based Organizations	~	~	~	~	~	~	~	~			
Diana Roth, Md	Community Based Organizations	~	~	~	~	~	~	~	~			
Diaspora Commuinty Services	Community Based Organizations	~	~	~	~	~	~	~	~			
Dominican Sisters Family Health Service	Community Based Organizations	~	~	~	~	~	~	~	~			
Edwin Gould Services For Children & Families	Community Based Organizations	~	~	~	~	~	~	~	~			
Episcopal Social Services Of New York Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Faigy Goldstein	Community Based Organizations	~	~	~	~	~	~	~	~			
Families On The Move	Community Based Organizations	~	~	~	~	~	~	~	~			
Fegs Health And Human Services (Aca Member Agency)	Community Based Organizations											
Fort Greene Sreategic Neighborhood Action Partnership	Community Based Organizations	~	~	~	~	~	~	~	~			
Fort Greene Strategic Neighbourhood Action Partnership	Community Based Organizations	~	~	~	~	~	~	~	~			
Hasc Center Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Hatzolah Volunteer Ambulance Corps	Community Based Organizations	~	~	~	~	~	~	~	~			
Healthfirst	Community Based Organizations	~	~	~	~	~	~	~	~			
Healthix, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Heights And Hills	Community Based Organizations	~	~	~	~	~	~	~	~			
dalina Afopa	Community Based Organizations											
duha Ipa, Llc	Community Based Organizations											
ndependence Care System	Community Based Organizations	~	~	~	~	~	~	~	~			
nsitute For Community Living	Community Based Organizations	~	~	~	~	~	~	~	~			
nstitute For Community Living (Aca Member Agency)	Community Based Organizations	~	~	~	~	~	~	~	~			
nterborough Heart Association	Community Based Organizations	~	~	~	~	~	~	~	~			
Jacoby, Laurian	Community Based Organizations	~	~	~	~	~	~	~	~			
lamaica Medical Heights	Community Based Organizations	~	~	~	~	~	~	~	~			
Icc Of Marine Park	Community Based Organizations	~	~	~	~	~	~	~	~			
Jcca Bridges To Health (B2h) (Ocfs)	Community Based Organizations	~	~	~	~	~	~	~	~			
Icca Bukharian Teen Lounge	Community Based Organizations	~	~	~	~	~	~	~	~			
Jcca Compass - Acces-Vr	Community Based Organizations	~	~	~	~	~	~	~	~			
lcca Familychild Care	Community Based Organizations	~	~	~	~	~	~	~	~			



Page 506 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jcca Forest Hills Child Care Center	Community Based Organizations	~	~	~	~	~	~	~	~			
Jcca Multisystemic Treatment Foster Care (Ocfs)	Community Based Organizations	~	~	~	~	~	~	~	~			
Jcca Non Secure Placement (Jj, Acs)	Community Based Organizations	~	~	~	~	~	~	~	~			
Jcca Preventive Services	Community Based Organizations	~	~	~	~	~	~	~	~			
Jcca Therapeutic Foster Boarding Home (Ocfs)	Community Based Organizations	~	~	~	~	~	~	~	~			
Jewish Child Care Association - Bridges To Health (B2h) (Ocfs)	Community Based Organizations	~	~	~	~	~	~	~	~			
Jns Counseling Services	Community Based Organizations	~	~	~	~	~	~	~	~			
Jovan And Stella Milos	Community Based Organizations	~	~	~	~	~	~	~	~			
King David Center For Nursing And Rehab	Community Based Organizations	~	~	~	~	~	~	~	~			
Kingsway Orthopedics	Community Based Organizations	~	~	~	~	~	~	~	~			
Lada Alexeenko	Community Based Organizations	~	~	~	~	~	~	~	~			
_asante Community Services Inc	Community Based Organizations	~	~	~	~	~	~	~	~			
eake And Watts Services Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Leslie Alvarado	Community Based Organizations	~	~	~	~	~	~	~	~			
Life Care Services, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Little Flower Children And Family Services Of New York	Community Based Organizations	~	~	~	~	~	~	~	~			
Lutheran Social Services Of Metropolitan New York	Community Based Organizations	~	~	~	~	~	~	~	~			
Maimonides Associates Inc.	Community Based Organizations											
Maimonides Faculty Practice Plan	Community Based Organizations	~	~	~	~	~	~	~	~		~	
Majestic Touch Home Care Services	Community Based Organizations	~	~	~	~	~	~	~	~			
Make The Road New York	Community Based Organizations											
Mercyfirst	Community Based Organizations	~	~	~	~	~	~	~	~			
Moffat Gardens Assisted Living Program	Community Based Organizations	~	~	~	~	~	~	~	~			
Nami-Nyc Metro	Community Based Organizations	~	~	~	~	~	~	~	~			
Napa	Community Based Organizations	~	~	~	~	~	~	~	~			
New York City Department Of Health & Mental Hygiene	Community Based Organizations	~	~	~	~	~	~	~	~			
New York Ehealth Collaborative (Nyec)	Community Based Organizations	~	~	~	~	~	~	~	~			
New York Heart And Medical Pc	Community Based Organizations	~	~	~	~	~	~	~	~			
New York Integrated Network Ipa, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
New York Legal Assistance Group, Legalhealth Unit	Community Based Organizations	~	~	~	~	~	~	~	~			
New York Radiology Alliance	Community Based Organizations	~	~	~	~	~	~	~	~			



Page 507 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
New York State Nurses Association	Community Based Organizations	~	~	~	~	~	~	~	~			
Ocean Family Care Center	Community Based Organizations	~	~	~	~	~	~	~	~			
Ohel Childrens Home And Family Services	Community Based Organizations	~	~	~	~	~	~	~	~			
Ohel Childrens Home And Family Services (Aca Member Agency)	Community Based Organizations	~	~	~	~	~	~	~	~			
Park Slope Center For Mental Health Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Park Slope Emergency Medicine	Community Based Organizations	~	~	~	~	~	~	~	~			
Park Slope Hematology & Oncology, P.C.	Community Based Organizations	~	~	~	~	~	~	~	~			
Park Slope Pediatrics, P.C.	Community Based Organizations	~	~	~	~	~	~	~	~			
Park Slope Physician Services, P.C.	Community Based Organizations	~	~	~	~	~	~	~	~			
Peerplace Network Llc	Community Based Organizations	~	~	~	~	~	~	~	~			
Peerplace Networks, Llc	Community Based Organizations	~	~	~	~	~	~	~	~			
Postgraduate Center For Mental Health	Community Based Organizations	~	~	~	~	~	~	~	~			
Prominis Care Ipa, Llc	Community Based Organizations											
Ps 20 Clinton Hill School Satellite	Community Based Organizations	~	~	~	~	~	~	~	~			
Quality Services For The Autism Community (Qsac)	Community Based Organizations	~	~	~	~	~	~	~	~			
Quickrx Pharmacy	Community Based Organizations	~	~	~	~	~	~	~	~			
Ridgewood Bushwick Senior Citizen Homecare Council	Community Based Organizations	~	~	~	~	~	~	~	~			
Ridgewood Bushwick Senior Citizens Council, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
Rogosin Kidney Center	Community Based Organizations	~	~	~	~	~	~	~	~			
Samaritan Village	Community Based Organizations	~	~	~	~	~	~	~	~			
Services For Underserved	Community Based Organizations	~	~	~	~	~	~	~	~			
Sky Light Center	Community Based Organizations	~	~	~	~	~	~	~	~			
Spring Creek Senior Partners, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~			
St. Christopher'S Inn	Community Based Organizations	~	~	~	~	~	~	~	~			
St. Joseph'S Medical Center: Residential Services And Opioid Freatment Centers	Community Based Organizations	~	~	~	~	~	~	~	~			
St.Joseph'S Hospital Medical Center	Community Based Organizations	~	~	~	~	~	~	~	~			
Suny Downstate College Of Medicine	Community Based Organizations										+	
The Children'S Village	Community Based Organizations	~	~	~	~	~	~	~	~		+	
The New York Foundling Hospital-15 David Place	Community Based Organizations	~	~	~	~	~	~	~	~		+	
The New York Foundling Hospital-19 David Place	Community Based Organizations	<u> </u>	~	~	~	~	~	~	~		+	
Filden High School Satellite	Community Based Organizations		~	~	~	~	~	~	~	ļ		



Page 508 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating in Pro	ojects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
United Healthcare	Community Based Organizations	~	~	~	~	~	~	~	~			
University Consultation & Treatment Center For Mental Hygiene	Community Based Organizations	~	~	~	~	~	~	~	~			
Urban Assembly For Music And Arts	Community Based Organizations	~	~	~	~	~	~	~	~			
Urban Assembly School	Community Based Organizations	~	~	~	~	~	~	~	~			
Urban Assembly School M.S & L.J	Community Based Organizations	~	~	~	~	~	~	~	~			
Various Housing Affiliates	Community Based Organizations	~	~	~	~	~	~	~	~			
Venture House	Community Based Organizations	~	~	~	~	~	~	~	~			
Village Senior Services Corp D/B/A Villagecaremax	Community Based Organizations	~	~	~	~	~	~	~	~			
Voices Of Community Activists And Leaders	Community Based Organizations	~	~	~	~	~	~	~	~			
Winthrop Is 232 Satellite	Community Based Organizations	~	~	~	~	~	~	~	~			
Phoenix Houses Of New York Inc	All Other	~	~	~	~	~	~	~	~			
Cobble Hill Hlth Ctr Inc Lthhcp	All Other	~	~	~	~	~	~	~	~			
Rutman Hadassa	All Other	~	~	~	~	~	~	~	~			
Morcos Morcos F	All Other											
David Anthony Derdzinski Md	All Other	~	~	~	~	~	~	~	~			
Louissaint Carine	All Other											
Samuel Tai Tack Wong	All Other	~	~	~	~	~	~	~	~			
Schwartz-Moser Laurie	All Other	~	~	~	~	~	~	~	~			
Thwin Malar	All Other	~	~	~	~	~	~	~	~			
Jean Carl	All Other	~	~	~	~	~	~	~	~			
Vazquez Hector	All Other	~	~	~	~	~	~	~	~			
Giashuddin Shah	All Other	~	~	~	~	~	~	~	~			
Asya Levy	All Other	~	~	~	~	~	~	~	~			
Kateryna Perevoznychenko Md	All Other	~	~	~	~	~	~	~	~			
Jacobson Elka Esther	All Other	~	~	~	~	~	~	~	~			
Tung Keith	All Other	~	~	~	~	~	~	~	~			
Klotsman Marina	All Other	~	~	~	~	~	~	~	~			
Pts Of Brooklyn Lthhcp	All Other	~	~	~	~	~	~	~	~			
Cheema Muhammad	All Other											
Donati John	All Other	~	~	~	~	~	~	~	~			
Zoltan Edward	All Other											



Page 509 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Namm Rachelle	All Other											
Wickham Jasmine	All Other											
Abboud Joseph	All Other	~	~	~	~	~	~	~	~			
New York Foundling	All Other	~	~	~	~	~	~	~	~			
Abramov Mikhail	All Other	~	~	~	~	~	~	~	~			
Help/Project Samaritan Svcs Corp	All Other	~	~	~	~	~	~	~	~			
Zelinka Peter	All Other	~	~	~	~	~	~	~	~			
Saintelus Ketie	All Other											
Jns Counseling Services Inc	All Other	<u> </u>	~	~	~	~	~	~	~			
Blokh Ilya	All Other											
St Vincents Services	All Other											
Carrasquilla-Lopez Vivian	All Other	~	~	~	~	~	~	~	~			
Uribe Jaime A	All Other											
Fouzia Syed	All Other											
Singiri Archana	All Other	<u> </u>	~	~	~	~	~	~	~			
Maini Atul Md	All Other	~	~	~	~	~	~	~	~			
Xiao Peiying	All Other	~	~	~	~	~	~	~	~			
Raphael Katia	All Other	~	~	~	~	~	~	~	~			
Jean-Louis Vasthy	All Other	~	~	~	~	~	~	~	~			
Eric Keller Md	All Other	~	~	~	~	~	~	~	~			
Daniel Joseph Addanki	All Other											
Vnsny Community Health Services	All Other	~	~	~	~	~	~	~	~			
gor Brichkov	All Other	<u> </u>	~	~	~	~	~	~	~			
Grazi Sol Jay	All Other	~	~	~	~	~	~	~	~			
Keith Breglio	All Other	~	~	~	~	~	~	~	~			
Janga Kalyana C Md	All Other	~	~	~	~	~	~	~	~			
Kogan Irina	All Other											
All Metro Aids Inc	All Other	~	~	~	~	~	~	~	~			
Michael Bezuevsky Do	All Other	~	~	~	~	~	~	~	~			
Avezbadalov Uriel Md	All Other	~	~	~	~	~	~	~	~			
Haines Edward Lawrence Md	All Other	~	~	~	~	~	~	~	~			



Page 510 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Amirtharaj Cynthia	All Other	~	~	~	~	~	~	~	~			
Zavelyuk Stella	All Other											
Bard Stella Md	All Other	~	~	~	~	~	~	~	~			
Oleg Opsha	All Other	~	~	~	~	~	~	~	~			
Zarrin Amy R Md	All Other	~	~	~	~	~	~	~	~			
Rizkalla Christine Md	All Other	~	~	~	~	~	~	~	~			
Socolow Joshua	All Other	~	~	~	~	~	~	~	~			
Medical Care Pllc	All Other	~	~	~	~	~	~	~	~			
Zawahir Parvin	All Other	~	~	~	~	~	~	~	~			
Locke Rebecca J Md	All Other	~	~	~	~	~	~	~	~			
Lefkowitz Todd Ross Do	All Other	~	~	~	~	~	~	~	~			
Nancy Han	All Other	~	~	~	~	~	~	~	~			
Song Dajun Md	All Other	~	~	~	~	~	~	~	~			
Aschettino-Manevitz Diana Lynn Md	All Other											
Hadley Cadot	All Other											
Erber Jonathan Ari Md	All Other											
Alexander Tsukerman Md	All Other	~	~	~	~	~	~	~	~			
Gorelick Constantine Md	All Other	~	~	~	~	~	~	~	~			
Sunshine Medical Pc	All Other											
Ahmed Nadeem Md	All Other	~	~	~	~	~	~	~	~			
Eastern Pediatrics Pc	All Other											
Ellis Jeffrey I Md	All Other											
Park Avenue Pediatrics Pc	All Other	~	~	~	~	~	~	~	~			
Shatti Mohammad Bashir Md	All Other	~	~	~	~	~	~	~	~			
Prime Home Health Srvcs	All Other	~	~	~	~	~	~	~	~			
Paulino Carl B Md	All Other											
Meka Rajana Md	All Other	~	~	~	~	~	~	~	~			
Betro Gerard A Md	All Other											
Heydarpour Seyed Hosayn Md	All Other	~	~	~	~	~	~	~	~			
Nebbe Shirley Pearlena Veronica Do	All Other	~	~	~	~	~	~	~	~			
Jacobs Amanda	All Other	~	~	~	~	~	~	~	~			



Page 511 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Stein Tara	All Other	~	~	~	~	~	~	~	~		
erner Veronica	All Other	~	~	~	~	~	~	~	~		
atif Rabia Md	All Other										
Post Nicolas H Md	All Other	~	~	~	~	~	~	~	~		
an-Rosenberg Linli Md	All Other	~	~	~	~	~	~	~	~		
eng Rui Er Md	All Other	~	~	~	~	~	~	~	~		
yayev Rafael I Md	All Other	~	~	~	~	~	~	~	~		
osseini Mahsa Md	All Other	~	~	~	~	~	~	~	~		
ryant Stephanie Md	All Other	~	~	~	~	~	~	~	~		
esiraju Brinda Md	All Other	~	~	~	~	~	~	~	~		
errano Ileana	All Other	~	~	~	~	~	~	~	~		
lexis-Cherenfant Yvonne	All Other	~	~	~	~	~	~	~	~		
ukhtarzad Roya Do	All Other										
ox Amanda Louise Md	All Other	~	~	~	~	~	~	~	~		
trong Benjamin Waite Md	All Other	~	~	~	~	~	~	~	~		
ew York Cong Nur Ctr Lthhcp	All Other	~	~	~	~	~	~	~	~		
garwal Sanjeev Md	All Other										
elevitch Nathalia Md	All Other	~	~	~	~	~	~	~	~		
au Raymond Do	All Other	~	~	~	~	~	~	~	~		
angsfeld Alexis P Md	All Other										
aneja Monica M Md	All Other	~	~	~	~	~	~	~	~		
ervin Afroz Md	All Other	~	~	~	~	~	~	~	~		
lotwiner Alexander Md	All Other	~	~	~	~	~	~	~	~		
ifenecker Susan	All Other	~	~	~	~	~	~	~	~		
sack Paul S Md	All Other	~	~	~	~	~	~	~	~		
itelis Chaim Aryeh Md	All Other	~	~	~	~	~	~	~	~		
osenblum David I Md	All Other	~	~	~	~	~	~	~	~		
einer Corey Mark Md	All Other	~	~	~	~	~	~	~	~		
thimiou Petros Md	All Other	~	~	~	~	~	~	~	~		
ghera Amish Chhaganlal Md	All Other	~	~	~	~	~	~	~	~		
ınukollu Gopi K Md	All Other	~	~	~	~	~	~	~	~		



Page 512 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Klein David Matthew Md	All Other	~	~	~	~	~	~	~	~		
Dilmanian Hajir Md	All Other	~	~	~	~	~	~	~	~		
Feig Robert Md	All Other	~	~	~	~	~	~	~	~		
Lipyansky Alexander Md	All Other	~	~	~	~	~	~	~	~		
Bardini John A Md	All Other	~	~	~	~	~	~	~	~		
Shat Premila Md	All Other	~	~	~	~	~	~	~	~		
Baqui Aam	All Other	~	~	~	~	~	~	~	~		
Dellatto Patricia	All Other	~	~	~	~	~	~	~	~		
Denis Reginald Jacques Md	All Other	~	~	~	~	~	~	~	~		
Mishriky Sherif Md	All Other	~	~	~	~	~	~	~	~		
Saboor Inamulhaque Mohammad Md	All Other	~	~	~	~	~	~	~	~		
isher Nelli Md	All Other	~	~	~	~	~	~	~	~		
Serur Anna Md	All Other	~	~	~	~	~	~	~	~		
Nikitina Anastasia Md	All Other										
Shimoni Noaa Md	All Other	~	~	~	~	~	~	~	~		
Gerlach Kecia	All Other	~	~	~	~	~	~	~	~		
Llerena Cristina	All Other	~	~	~	~	~	~	~	~		
Saini Rajiv Md	All Other										
Cherubin Roosevelt Md	All Other	~	~	~	~	~	~	~	~		
Preet Mohan Md	All Other	~	~	~	~	~	~	~	~		
Miller Ricardo Anthony	All Other	~	~	~	~	~	~	~	~		
Kohan Don Md	All Other										
Sack-River Daphne Chana Md	All Other	~	~	~	~	~	~	~	~		
Sardar Henry Do	All Other										
Edelstein David Marc Md	All Other	~	~	~	~	~	~	~	~		
Palencia David Jose Md	All Other	~	~	~	~	~	~	~	~		
Chung Sun	All Other										
Saunders Paul C. Md	All Other	~	~	~	~	~	~	~	~		
D'Neill Maureen Ann	All Other	~	~	~	~	~	~	~	~		
Dubovsky Elizabeth Carol Md	All Other	~	~	~	~	~	~	~	~		
Shapsis Alexander Md	All Other										



Page 513 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
New Alternatives F Children	All Other	~	~	~	~	~	~	~			
Fahimuddin Muhammad Md	All Other	~	~	~	~	~	~	~			
Schikman Lana Dpm	All Other	~	~	~	~	~	~	~			
Ezeagbor Anthony	All Other	~	~	~	~	~	~	~			
Badiner Angela	All Other	~	~	~	~	~	~	~			
Sethna Mark D Do	All Other	~	~	~	~	~	~	~			
Henry St Settlement House Omh	All Other	~	~	~	~	~	~	~			
Nelson Dina S Md	All Other	~	~	~	~	~	~	~			
Betchen Simone Alise Md	All Other	~	~	~	~	~	~	~			
Descartes-Walker Ingrid Md	All Other	~	~	~	~	~	~	~			
Augustin Wisly Gerald Md	All Other	~	~	~	~	~	~	~			
Wu Lih Lih Md	All Other	~	~	~	~	~	~	~			
Wang Zhao Hiu Md	All Other	~	~	~	~	~	~	~			
Carvan Babrak Md	All Other	~	~	~	~	~	~	~			
Thet Zeyar Md	All Other	~	~	~	~	~	~	~			
Okunlola Titus Babawale	All Other										
Card Andrea Dione Md	All Other	~	~	~	~	~	~	~			
Kucherina Andrey Md	All Other										
Pella Care Llc	All Other	~	~	~	~	~	~	~			
Balderacchi Jasminka Md	All Other	~	~	~	~	~	~	~			
Finkelstein Seth Md	All Other	~	~	~	~	~	~	~			
Medina-Kreppein Daisy	All Other	~	~	~	~	~	~	~			
Del Rosario Cesar	All Other	~	~	~	~	~	~	~			
Lutz Anna Md	All Other	~	~	~	~	~	~	~			
Gelbert Rimma Do	All Other	~	~	~	~	~	~	~			
Naparster-Schwarzbard Goldiec Md	All Other										
Diamond Medical Associates Pc	All Other	~	~	~	~	~	~	~			
Voynova Tzvetelina Hristova	All Other	~	~	~	~	~	~	~			
Vaizman Konstantin Md	All Other	~	~	~	~	~	~	~			
Dynamic Youth Community Inc	All Other	~	~	~	~	~	~	~			
Uaskhem Ankhnu Md	All Other										



Page 514 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ahmad Imtiaz Md	All Other											
Malina Yelena Md	All Other	~	~	~	~	~	~	~	~			
Pichkar Rimma Md	All Other	~	~	~	~	~	~	~	~			
Vijay K Battu Md Pc	All Other	~	~	~	~	~	~	~	~			
Syed Asma Md	All Other											
Kurtz Seth David Md	All Other	~	~	~	~	~	~	~	~			
Ardite Andrea Md	All Other	~	~	~	~	~	~	~	~			
Marie-Nirva Blaise	All Other											
Khan Zaber Ahmad Md	All Other	~	~	~	~	~	~	~	~			
Sun Yanyu Md	All Other	~	~	~	~	~	~	~	~			
Zavolkovskaya Sabina	All Other	~	~	~	~	~	~	~	~			
Bogatyryova Oksana Do	All Other	~	~	~	~	~	~	~	~			
Jaiswal Arti Chander Md	All Other	~	~	~	~	~	~	~	~			
Aslam Ahmed Kamal Md	All Other											
Farag Ayman Roushdy Md	All Other											
Srivastava Amrita Md	All Other	~	~	~	~	~	~	~	~			
Halstead Kelley Jannae Md	All Other	~	~	~	~	~	~	~	~			
John Sabu Md	All Other	~	~	~	~	~	~	~	~			
New York Foundling Hospital, The	All Other	~	~	~	~	~	~	~	~			
Carter Robin Stephanie Dpm	All Other	~	~	~	~	~	~	~	~			
Sobolevsky Sergei A Md	All Other	~	~	~	~	~	~	~	~			
Kozlovskaya Anna	All Other	~	~	~	~	~	~	~	~			
Xu Yiqing Md	All Other	~	~	~	~	~	~	~	~			
Allen B Zelman & Harvey Coopersmith	All Other	~	~	~	~	~	~	~	~			
Kourt Sharon	All Other	~	~	~	~	~	~	~	~			
Winter Howard	All Other	~	~	~	~	~	~	~	~			
Castaldi Mark Whittaker Md	All Other											
Levy Eduard Md	All Other	~	~	~	~	~	~	~	~			
Alam Hamid M M Md	All Other	~	~	~	~	~	~	~	~			
Castillo Richardo Md	All Other											
Huo Lisa C	All Other	~	~	~	~	~	~	~	~			



Page 515 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Overstreet Nicolle Anne Md	All Other	~	~	~	~	~	~	~	~			
Maimonides Division Of Radiation On	All Other	~	~	~	~	~	~	~	~		~	
Hadjiangelis Nicos Pavlos Md	All Other	~	~	~	~	~	~	~	~			
Leake And Watts Svcs Inc Spv	All Other	~	~	~	~	~	~	~	~			
Gandhi Swati Anant Md	All Other	~	~	~	~	~	~	~	~			
Kensaint Pascale Md	All Other	~	~	~	~	~	~	~	~			
Worrell-Pierre Rhoena	All Other	~	~	~	~	~	~	~	~			
Arroyo Alexander C Md	All Other	~	~	~	~	~	~	~	~			
Eac Inc	All Other	~	~	~	~	~	~	~	~			
Taitt Michael R Md	All Other	~	~	~	~	~	~	~	~			
Hanan Michael Md	All Other	~	~	~	~	~	~	~	~			
Gatton Barbara Joyce Md	All Other	~	~	~	~	~	~	~	~			
Modern Medical Pllc	All Other											
Blue Jessica	All Other											
Alleyne Denise	All Other	~	~	~	~	~	~	~	~			
Motov Sergey M Md	All Other	~	~	~	~	~	~	~	~			
Sergeyev Igor Md	All Other	~	~	~	~	~	~	~	~			
Kahn Philip J Rpa	All Other	~	~	~	~	~	~	~	~			
Lee Michael W Md	All Other	~	~	~	~	~	~	~	~			
Polepalle Sapan Md	All Other	~	~	~	~	~	~	~	~			
Huang Andy Yuelei Md	All Other	~	~	~	~	~	~	~	~			
Quraishi Shahed Ahmed Md	All Other	~	~	~	~	~	~	~	~			
Kazachkova Irina Arturovna Md	All Other	~	~	~	~	~	~	~	~			
Dragoman Monica V Md	All Other											
Ohel Childrens Hm/Fam Spt	All Other	~	~	~	~	~	~	~	~			
Ohel Childrens Hm/Fam Spv	All Other	~	~	~	~	~	~	~	~			
Ohel Childrens Hm/Fam Rsp	All Other	~	~	~	~	~	~	~	~			
Ohel Childrens Hm/Fam Day	All Other	~	~	~	~	~	~	~	~			
Ohel Childrens Hm/Fam Hcbs 1	All Other	~	~	~	~	~	~	~	~			
Strauss Neil	All Other	~	~	~	~	~	~	~	~			
Chetreanu Alexandrina	All Other											



Page 516 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Geo Medical Care Pc	All Other	~	~	~	~	~	~	~	~			
Isakova Marina Md	All Other	~	~	~	~	~	~	~	~			
Mercy Medical Care Pc	All Other											
Chan Robin Y C Md	All Other	~	~	~	~	~	~	~	~			
Village Care Health Clinic	All Other	~	~	~	~	~	~	~	~			
Arya Mukul Md	All Other	~	~	~	~	~	~	~	~			
Hussaini Syed Zabeehullah Md	All Other	~	~	~	~	~	~	~	~			
Moshenyat Yitzchak Md	All Other	~	~	~	~	~	~	~	~			
Dalmacy Dolcine Md	All Other											
Poitevien Vaty	All Other	~	~	~	~	~	~	~	~			
Wilentz Seth Edward Md	All Other											
Fortune Society Inc, The	All Other	~	~	~	~	~	~	~	~			
Ye Hong Md	All Other	~	~	~	~	~	~	~	~			
Argus Community Inc	All Other	~	~	~	~	~	~	~	~			
Gekht Yelena Rpa	All Other	~	~	~	~	~	~	~	~			
Robinson Roberto H Quinonez Md	All Other	~	~	~	~	~	~	~	~			
Anyichi Nonyelu Md	All Other	~	~	~	~	~	~	~	~			
Tavares Rosanabela Md	All Other	~	~	~	~	~	~	~	~			
Kesanakurthy Srinivas Md	All Other	~	~	~	~	~	~	~	~			
Selitsky Tamila Md	All Other	~	~	~	~	~	~	~	~			
Greyf Yanina Np	All Other	~	~	~	~	~	~	~	~			
Hector Holson S Md	All Other	~	~	~	~	~	~	~	~			
qbal Shahzad	All Other											
Awikeh Maha Md	All Other	~	~	~	~	~	~	~	~			
Chan Fion Cnm	All Other	~	~	~	~	~	~	~	~			
Yun Jaime Md	All Other	~	~	~	~	~	~	~	~			
Brookdale Hospital Risp Cnsta	All Other											
Frenkel Alysa Sarah Md	All Other	~	~	~	~	~	~	~	~			
Perlman Katarzuna Anna Md	All Other	~	~	~	~	~	~	~	~			
Kelly Christopher Md	All Other											
Chan Raymond Md	All Other	~	~	~	~	~	~	~	~			



Page 517 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
All Metro Home Care Services Of New	All Other	~	~	~	~	~	~	~	~		
/eritas Therapeutic Communit	All Other	~	~	~	~	~	~	~	~		
Butt Rahila Md	All Other	~	~	~	~	~	~	~	~		
Santopietro Robert Md Pc	All Other	~	~	~	~	~	~	~	~		
Kumar Viresh Md	All Other	~	~	~	~	~	~	~	~		
Pichkadze David Md	All Other	~	~	~	~	~	~	~	~		
Hu Andy Kuo-Chen Md	All Other	~	~	~	~	~	~	~	~		
Birnbaum Stuart C Dpm	All Other	~	~	~	~	~	~	~	~		
Ariel Yitzchak Md	All Other	~	~	~	~	~	~	~	~		
Punzalan Betty N Md	All Other	~	~	~	~	~	~	~	~		
Sutherland Phuong T Md	All Other	~	~	~	~	~	~	~	~		
Bauman-Fishkin Olga Md	All Other										
lejmeh Khoury Sana Youssef Md	All Other										
South Beach Pc	All Other	~	~	~	~	~	~	~	~		
Ryndin Igor Md	All Other	~	~	~	~	~	~	~	~		
Kronfeld Gary David Md	All Other	~	~	~	~	~	~	~	~		
Vyckoff Heights Medical Center	All Other	~	~	~	~	~	~	~	~		
ukban Farahnaz Joachim Md	All Other	~	~	~	~	~	~	~	~		
Amin Khalid Irfan Md	All Other										
Cath Char Nghbhd Svcs Inc Day	All Other	~	~	~	~	~	~	~	~		
Sklyn Bureau Of Comm Svc	All Other	~	~	~	~	~	~	~	~		
Inited Cerebral Palsy Nyc Day	All Other	~	~	~	~	~	~	~	~		
St Christopher Ottilie Day	All Other	~	~	~	~	~	~	~	~		
Ahmad Ijaz Md	All Other										
Chechelniker Feliks Md	All Other										
Heartshare Human Svcs Day	All Other	~	~	~	~	~	~	~	~		
ishkin Igor Md	All Other	~	~	~	~	~	~	~	~		
Paige Joquetta Deshea Md	All Other	~	~	~	~	~	~	~	~		
Punj Sonia X	All Other	~	~	~	~	~	~	~	~		
Celiker Mahmut Yasar Md	All Other	~	~	~	~	~	~	~	~		
anice Prime Care Medical Pc	All Other	~	~	~	~	~	~	~	~		



Page 518 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Reingold Helen Jean	All Other	~	~	~	~	~	~	~	~			
Weissman Matthew Aron Md	All Other	~	~	~	~	~	~	~	~			
Rose Jonathan David Md	All Other											
Thomas Johnny Md	All Other	~	~	~	~	~	~	~	~			
Louis-Jacques Nadja Rn	All Other	~	~	~	~	~	~	~	~			
Jewish Bd/Family Child Rsp	All Other	~	~	~	~	~	~	~	~			
Antilus Rose Sherley	All Other	~	~	~	~	~	~	~	~			
Jen Albert Sun Md	All Other	~	~	~	~	~	~	~	~			
Cremer Miriam	All Other	~	~	~	~	~	~	~	~			
Palta Sanjeev Md	All Other	~	~	~	~	~	~	~	~			
Amar Shazia Dpm	All Other	~	~	~	~	~	~	~	~			
Moshenyat Reuven Md	All Other	~	~	~	~	~	~	~	~			
Theodore Ginette Np	All Other	~	~	~	~	~	~	~	~			
Corelli Scott E Md	All Other	~	~	~	~	~	~	~	~			
Dilmanian Rossana	All Other	~	~	~	~	~	~	~	~			
Itzhak Petr Md	All Other	~	~	~	~	~	~	~	~			
Brooklyn Community Medical Pc	All Other	~	~	~	~	~	~	~	~			
Gotlieb Vladimir Md	All Other											
Shiferson Alexander Do	All Other	~	~	~	~	~	~	~	~			
Rimarachin Julio A Md	All Other	~	~	~	~	~	~	~	~			
Ilyayev Aleksandr Md	All Other											
Stephens Gary Almedo Md	All Other	~	~	~	~	~	~	~	~			
Sinclair Paula Almalinda Md	All Other	~	~	~	~	~	~	~	~			
Zarghami Faramarz Chaghaghi	All Other	~	~	~	~	~	~	~	~			
Mcavoy Christy	All Other	~	~	~	~	~	~	~	~			
Ginzburg Yelena Zory Md	All Other											
Danon Martha A Md	All Other											
Seniorcare Emergency Medical Servic	All Other	~	~	~	~	~	~	~	~			
Alter Shira Rena Md	All Other	~	~	~	~	~	~	~	~			
Hoyek Wissam Md	All Other	~	~	~	~	~	~	~	~			
Goldshteyn Natalya Md	All Other	~	~	~	~	~	~	~	~			



Page 519 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Li Jim	All Other	~	~	~	~	~	~	~	~			
Wahid Abdul	All Other	~	~	~	~	~	~	~	~			
Ramone Jesi Anthony	All Other	~	~	~	~	~	~	~	~			
Rammah Tarek A	All Other	~	~	~	~	~	~	~	~			
Oliff Andrew H	All Other	~	~	~	~	~	~	~	~			
Manter Kristen Denise	All Other	~	~	~	~	~	~	~	~			
Li Wensong	All Other	~	~	~	~	~	~	~	~			
Jurman Marlene	All Other	~	~	~	~	~	~	~	~			
Patel Lalit Popatlal Md	All Other	~	~	~	~	~	~	~	~			
Saponieri Cesare Md	All Other											
Lugina Sergey V Do	All Other	~	~	~	~	~	~	~	~			
Asgary Gholamreza Md	All Other	~	~	~	~	~	~	~	~			
Cordero Kenneth Md	All Other	~	~	~	~	~	~	~	~			
Magalhaes Carlos Jorge	All Other											
Wat John Me	All Other	~	~	~	~	~	~	~	~			
Brookdale Rx Inc	All Other											
Tangal Hetal P Md	All Other											
Dr De Cong Tran Dpm Pc	All Other	~	~	~	~	~	~	~	~			
Mahmoud Ahmed Fekry	All Other	~	~	~	~	~	~	~	~			
Vasilyeva Rozinger Alina	All Other	~	~	~	~	~	~	~	~			
Vallianatos Agathi	All Other	~	~	~	~	~	~	~	~			
Pandya Himanshu Md	All Other	~	~	~	~	~	~	~	~			
Miller Jeffrey	All Other	~	~	~	~	~	~	~	~			
Ho James Chung Md	All Other	~	~	~	~	~	~	~	~			
Brown-Cameron Elaine S Md	All Other											
Gandhi Anjula Md	All Other											
Dimas Medical Care Pc	All Other											
Medical Office Pc	All Other											
Khotsyna Margarita Md	All Other	~	~	~	~	~	~	~	~			
Viswanathan Subhash R Md	All Other	~	~	~	~	~	~	~	~			
Mahl Evan Scott Md	All Other	~	~	~	~	~	~	~	~			



Page 520 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Alport Adina Rivka Md	All Other	~	~	~	~	~	~	~	~		
Schenker Josef Dov Md	All Other	~	~	~	~	~	~	~	~		
Bejarano Elkin Md	All Other	~	~	~	~	~	~	~	~		
arkas Jeffrey Md	All Other										
uang Liren Md	All Other	~	~	~	~	~	~	~	~		
Sateway Dialysis Center	All Other	~	~	~	~	~	~	~	~		
Accentcare Of New York Inc	All Other										
agoduke Nikolai	All Other										
ievre Garnes Marie Ft Md	All Other	~	~	~	~	~	~	~	~		
Rauchwerger Orna Dpm	All Other	~	~	~	~	~	~	~	~		
Prominis Medical Services Pc	All Other										
Batra Mirabai Kuvi	All Other	~	~	~	~	~	~	~	~		
alafia Carolyn M Md	All Other	~	~	~	~	~	~	~	~		
Groves Jill Elizabeth Md	All Other	~	~	~	~	~	~	~	~		
laque Sayera Md	All Other	~	~	~	~	~	~	~	~		
eng Jinpeng Md	All Other		~	~	~	~	~	~	~		
Guan Hui Md	All Other	~	~	~	~	~	~	~	~		
ee Paul Chun-Kit Md	All Other	~	~	~	~	~	~	~	~		
hayani Rajendra Damodar Md	All Other	~	~	~	~	~	~	~	~		
Cath Char Nghbhd Svcs Inc Spv	All Other	~	~	~	~	~	~	~	~		
enegas Jorge Md	All Other	~	~	~	~	~	~	~	~		
ii Seongpan Md	All Other	~	~	~	~	~	~	~	~		
oden Gary B Md	All Other	~	~	~	~	~	~	~	~		
ahn Elizabeth J	All Other										
hyagaraj Aruna L Md	All Other	~	~	~	~	~	~	~	~		
linkin Ruth Md	All Other	~	~	~	~	~	~	~	~		
lisanian Anahid Jaquelline Md	All Other	~	~	~	~	~	~	~	~		
y Therapeutic Communities	All Other	~	~	~	~	~	~	~	~		
adamova Victoria G Md	All Other	~	~	~	~	~	~	~	~		
nderson Gordon Brian Md	All Other										
St Christopher Ottilie Rsp	All Other	~	~	~	~	~	~	~	~		



Page 521 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

^ Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Majumder Mujibur Rahman Md	All Other											
Rolston Sandra A Md	All Other	~	~	~	~	~	~	~	~			
Ahmad Nawaiz Md	All Other	~	~	~	~	~	~	~	~			
Kaminer Anita	All Other	~	~	~	~	~	~	~	~			
Rubin Aron Md	All Other	~	~	~	~	~	~	~	~			
Tarkovsky Regina Md	All Other	~	~	~	~	~	~	~	~			
Chowdhury A S M Shah Alam Md	All Other	~	~	~	~	~	~	~	~			
Dickman Eitan Md	All Other	~	~	~	~	~	~	~	~			
Pesach Tikvah-Hope Dev Rsp	All Other	~	~	~	~	~	~	~	~			
Heartshare Human Services Rsp	All Other	~	~	~	~	~	~	~	~			
E Douglin Ctr/Serv Pple Rsp	All Other	~	~	~	~	~	~	~	~			
Balicas Madelyn R T	All Other	~	~	~	~	~	~	~	~			
Zellan Jonathan D Md	All Other	~	~	~	~	~	~	~	~			
Baratti Corrado M Md	All Other	~	~	~	~	~	~	~	~			
Tan Kathy S Md	All Other	~	~	~	~	~	~	~	~			
Chorny Shameela Anisa Md	All Other											
Dawson Andrew J L R Md	All Other	~	~	~	~	~	~	~	~			
Heitner John Md	All Other	~	~	~	~	~	~	~	~			
Haq Salman Adeel Md	All Other	~	~	~	~	~	~	~	~			
Sun Wei Yue Md	All Other	~	~	~	~	~	~	~	~			
Owusu George E Md	All Other											
John Minnie Md	All Other											
Migias Nikolaos A Md	All Other	~	~	~	~	~	~	~	~			
Chow Grace A Md	All Other	~	~	~	~	~	~	~	~			
Khoury Collado Fady Md	All Other	~	~	~	~	~	~	~	~			
Bensinger Giti Md	All Other	~	~	~	~	~	~	~	~			
Rubin Susan	All Other	~	~	~	~	~	~	~	~			
Sadique Iffat Md	All Other	~	~	~	~	~	~	~	~			
Beecham-Robinson Anita	All Other											
David Alan	All Other	~	~	~	~	~	~	~	~			
Gauvin Mila	All Other	~	~	~	~	~	~	~	~			



Page 522 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Djen Simon	All Other	~	~	~	~	~	~	~	~			
Stybel Elena B Do	All Other											
reyle Jaime Md	All Other	~	~	~	~	~	~	~	~			
fillage Ctr For Care Lthhcp	All Other	~	~	~	~	~	~	~	~			
antiago Allan Realin Md	All Other	~	~	~	~	~	~	~	~			
Chiricolo Gerardo C Md	All Other	~	~	~	~	~	~	~	~			
rooklyn Comp Care Ctr Inc	All Other											
i Jianjun	All Other	~	~	~	~	~	~	~	~			
Aihailescu Vivian G G Md	All Other											
amica Estates Family Med Pc	All Other											
uponya Anna Md	All Other											
ilick Arthur A	All Other	~	~	~	~	~	~	~	~			
oskovits Manfred Md	All Other	~	~	~	~	~	~	~	~			
ochin Israel Mehemiah	All Other	~	~	~	~	~	~	~	~			
e Fazio Andrew Laurence Md	All Other											
ries James Robert Phd	All Other											
e Caro Giuseppe Md	All Other	~	~	~	~	~	~	~	~			
lastropietro Marisa A Md	All Other	~	~	~	~	~	~	~	~			
lotaghedi Roja Md	All Other	~	~	~	~	~	~	~	~			
în Yongmei Md	All Other											
rivastava Sudhesh Kumar Md	All Other	~	~	~	~	~	~	~	~			
oro Park Medical Pc	All Other	~	~	~	~	~	~	~	~			
lutyala Manikyam Md	All Other	~	~	~	~	~	~	~	~			
aone Thomas Luke Md	All Other	~	~	~	~	~	~	~	~			
rookdale Hosp Med Ctr Act	All Other											
ejani Furqan Hussain Md	All Other	~	~	~	~	~	~	~	~			
heng Nancy Md	All Other	~	~	~	~	~	~	~	~			
ius Matthew A Md	All Other											
apen Jeena Viji <mark>M</mark> d	All Other	~	~	~	~	~	~	~	~			
iswanathan Vasudha Md	All Other	~	~	~	~	~	~	~	~			
jah Onyemachi George Md	All Other	~	~	~	~	~	~	~	~			



Page 523 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
garwal Surbhi Md	All Other	~	~	~	~	~	~	~	~			
adacka Jack Md	All Other	~	~	~	~	~	~	~	~			
stein Rivka Y Md	All Other	~	~	~	~	~	~	~	~			
Reddy Vidya Mettu Md	All Other	~	~	~	~	~	~	~	~			
astogi Shobit Md	All Other	~	~	~	~	~	~	~	~			
Grannum Charles Dds	All Other											
old Larissa	All Other	~	~	~	~	~	~	~	~			
hillips Danielle Marie Md	All Other	~	~	~	~	~	~	~	~			
chulman & Schachne N&R Adhc	All Other											
Cuevas Asima	All Other	~	~	~	~	~	~	~	~			
e Well Primary Hlth Care Ctr	All Other	~	~	~	~	~	~	~	~			
latatov Valeriy A Md	All Other	~	~	~	~	~	~	~	~			
undy Todd Alexander Md	All Other	~	~	~	~	~	~	~	~			
evine Pamela M Md	All Other	~	~	~	~	~	~	~	~			
atti Sridhar Md	All Other	~	~	~	~	~	~	~	~			
ahman Mohammad M Md	All Other	~	~	~	~	~	~	~	~			
adem Olga Md	All Other	~	~	~	~	~	~	~	~			
u Haiyan	All Other											
erzie Alan Maurice Md	All Other											
eviashuili Natela Md	All Other	~	~	~	~	~	~	~	~			
Glusker Alla Do	All Other											
Century Med & Dental Ctr	All Other	~	~	~	~	~	~	~	~			
atel Anjana Buchubhai Md	All Other	~	~	~	~	~	~	~	~			
ampbell Sharon A	All Other	~	~	~	~	~	~	~	~			
ogar Muhammad Hassan	All Other	~	~	~	~	~	~	~	~			
ohari Arash Md	All Other	~	~	~	~	~	~	~	~			
stitute For Community Lving	All Other	~	~	~	~	~	~	~	~			
verkunova Lyudmila Md	All Other	~	~	~	~	~	~	~	~			
hukla Mayank Arun Md	All Other	~	~	~	~	~	~	~	~			
ehta Sucharita Md	All Other	~	~	~	~	~	~	~	~			
pal Pervaiz Md	All Other	~	~	~	~	~	~	~	~			



Page 524 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jmali Sofia	All Other	~	~	~	~	~	~	~	~		
e Cheng Medical Office Pc	All Other	~	~	~	~	~	~	~	~		
lowakiwskyj Theodore Md	All Other	~	~	~	~	~	~	~	~		
George Malegiannakis Physician Pc	All Other	~	~	~	~	~	~	~	~		
Gupta Jyoti Md	All Other	~	~	~	~	~	~	~	~		
Vyckoff Imaging Services Pc	All Other	~	~	~	~	~	~	~	~		~
atiha Jack Md	All Other	~	~	~	~	~	~	~	~		
vezbakiyev Boris Md	All Other										
Marshall John P Md	All Other	~	~	~	~	~	~	~	~		
Oukhan Marina Do	All Other	~	~	~	~	~	~	~	~		
Sadiq Adnan Md	All Other	~	~	~	~	~	~	~	~		
Aziz Aneela Md	All Other										
akharov Igor Borisovich Do	All Other	~	~	~	~	~	~	~	~		
aidi Ali N Md	All Other	~	~	~	~	~	~	~	~		
anjvani Firozali Kassamali Md	All Other	~	~	~	~	~	~	~	~		
Veinstein S Russell Md	All Other	~	~	~	~	~	~	~	~		
audi John J Md	All Other										
mith Ann S	All Other	~	~	~	~	~	~	~	~		
oulanges Kina	All Other										
arooki Mansoor Qamar Md	All Other	~	~	~	~	~	~	~	~		
Rutner Daniella	All Other	~	~	~	~	~	~	~	~		
apa Philip M Dpm	All Other	~	~	~	~	~	~	~	~		
akhman Dilara Md	All Other	~	~	~	~	~	~	~	~		
logdanov Assen Petrov Md	All Other	~	~	~	~	~	~	~	~		
teha Elie Md	All Other	~	~	~	~	~	~	~	~		
lbier Fatiha	All Other	~	~	~	~	~	~	~	~		
oque Mohammed E Md	All Other										
atcher Oleg Md	All Other	~	~	~	~	~	~	~	~		
izovi Leslie Jean Md	All Other	~	~	~	~	~	~	~	~		
rener Sorin Jakob	All Other	~	~	~	~	~	~	~	~		
umar Vanita Md	All Other	~	~	~	~	~	~	~	~		



Page 525 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Roth Diana Md	All Other	~	~	~	~	~	~	~	~		
Slomowits Joseph Md	All Other	~	~	~	~	~	~	~	~		
Krumholtz Ira	All Other	~	~	~	~	~	~	~	~		
'ang Andrea	All Other	~	~	~	~	~	~	~	~		
Veinstein Susan	All Other	~	~	~	~	~	~	~	~		
Carter Tanya	All Other	~	~	~	~	~	~	~	~		
Han Myoung	All Other	~	~	~	~	~	~	~	~		
rumess Naomi Charlotte	All Other	~	~	~	~	~	~	~	~		
Baron Natacha Adele	All Other	~	~	~	~	~	~	~	~		
Chiu Karen Md	All Other	~	~	~	~	~	~	~	~		
Dean Gillian Md	All Other	~	~	~	~	~	~	~	~		
lgo Tammy Phuong	All Other	~	~	~	~	~	~	~	~		
Bai Chun	All Other	~	~	~	~	~	~	~	~		
Ido Emefre Amanam-Oscar Md	All Other	~	~	~	~	~	~	~	~		
(wong Victor Md	All Other	~	~	~	~	~	~	~	~		
Butts Sydney Clementine Md	All Other	~	~	~	~	~	~	~	~		
Osei Solomon Akwasi Md	All Other	~	~	~	~	~	~	~	~		
Park Slope Hematology Onc Pcg	All Other	~	~	~	~	~	~	~	~		
Chen Alex	All Other	~	~	~	~	~	~	~	~		
addeo Gregory Dds	All Other	~	~	~	~	~	~	~	~		
Pinkhasov Semyon	All Other	~	~	~	~	~	~	~	~		
Cohen Hillary Joy Md	All Other										
rachshaw Percy Aspi Md	All Other										
ozikowski Grzegorz P Md	All Other	~	~	~	~	~	~	~	~		
arantini Frank Anthony Md	All Other	~	~	~	~	~	~	~	~		
lawrocka-Partyka Marta Md	All Other	~	~	~	~	~	~	~	~		
Gillett Brian P Md	All Other										
lianakian Rosine	All Other	~	~	~	~	~	~	~	~		
edgister Pamela E	All Other	~	~	~	~	~	~	~	~		
falik Bilal Md	All Other	~	~	~	~	~	~	~	~		
luh Chihee Md	All Other	~	~	~	~	~	~	~	~		



Page 526 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kramskiy Tamara Do	All Other	~	~	~	~	~	~	~	~			
Kaufman Jane Elizabeth Md	All Other	~	~	~	~	~	~	~	~			
Davydov Angela Md	All Other	~	~	~	~	~	~	~	~			
Khan Ferdousi Arozullah Md	All Other	~	~	~	~	~	~	~	~			
Nemon Binyomin M Do	All Other	~	~	~	~	~	~	~	~			
Metropolitan Jewish Hm Care	All Other	~	~	~	~	~	~	~	~			
Stolyar Edward B Do	All Other	~	~	~	~	~	~	~	~			
Park Slope Ob/Gyn Pc	All Other	~	~	~	~	~	~	~	~			
Sultana Sharmeen M	All Other	~	~	~	~	~	~	~	~			
Regassa Addisalem Melakehiwot Md	All Other											
Kaicker Shipra Md	All Other											
Cheung Wellman Wai-Man Md	All Other	~	~	~	~	~	~	~	~			
Zhang Zhiguang Md	All Other	~	~	~	~	~	~	~	~			
Bristol Matthew	All Other	~	~	~	~	~	~	~	~			
Maje Hafiz	All Other	~	~	~	~	~	~	~	~			
Smith Clover J	All Other											
Toumanova Raisa Md	All Other	~	~	~	~	~	~	~	~			
Begum Kaniz Fatema	All Other	~	~	~	~	~	~	~	~			
Glenridge Medical Assoc Pc	All Other	~	~	~	~	~	~	~	~			
Huang Yiwu Md	All Other	~	~	~	~	~	~	~	~			
Colodny Nikki Md	All Other	~	~	~	~	~	~	~	~			
Kilanko Oyenike	All Other	~	~	~	~	~	~	~	~			
Lushpenko Oleg Md	All Other	~	~	~	~	~	~	~	~			
Vayner Ilya Elliot	All Other	~	~	~	~	~	~	~	~			
Job Path Inc Nd 1	All Other	~	~	~	~	~	~	~	~			
Anjum Naheed Md	All Other	~	~	~	~	~	~	~	~			
New York Community Hsp Brklyn	All Other	~	~	~	~	~	~	~	~			
Zhukovski Dmitry Md	All Other	~	~	~	~	~	~	~	~			
Phillips Erica Gwendolyn Md	All Other	~	~	~	~	~	~	~	~			
Belayneh Lulenesh Md	All Other	~	~	~	~	~	~	~	~			
Kaplan Evan	All Other	~	~	~	~	~	~	~	~			



Page 527 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Hedayatnia Mehrdad Md	All Other	~	~	~	~	~	~	~	~			
Dosik Alan Md	All Other	~	~	~	~	~	~	~	~			
Chu Cheong Keith Francis Md	All Other	~	~	~	~	~	~	~	~			
Williams Wilkins Barry Md	All Other	~	~	~	~	~	~	~	~			
Adeyemi Babatunde A Md	All Other											
Gonchar Alla Md	All Other	~	~	~	~	~	~	~	~			
Bae Peter Sangdo	All Other	~	~	~	~	~	~	~	~			
Ssb Medical Pc	All Other	~	~	~	~	~	~	~	~			
Godfrey Merlene M	All Other											
Thibaud Jean-Etienne Do	All Other	~	~	~	~	~	~	~	~			
Souza Karen Rn	All Other											
Karachun Tatyana Md	All Other											
Kofman Natalya	All Other	~	~	~	~	~	~	~	~			
Shiferaw-Deribe Zewge Md	All Other	~	~	~	~	~	~	~	~			
Novikova Marina Nikolayevna M	All Other											
Hinz Charles Joseph Do	All Other	~	~	~	~	~	~	~	~			
Heartshare Human Services Nd4	All Other	~	~	~	~	~	~	~	~			
Kothuru Ravi Kumar Md	All Other	~	~	~	~	~	~	~	~			
Bentsianov Marie Azer Md	All Other	~	~	~	~	~	~	~	~			
Orris Maxine Md	All Other											
Morero Vanna G Md	All Other	~	~	~	~	~	~	~	~			
Yu Suzanne Ge Md	All Other											
Mardach Dali Chakhvashvilli	All Other	~	~	~	~	~	~	~	~			
Lajeune Jean Garry Md	All Other	~	~	~	~	~	~	~	~			
Katz Victoria Md	All Other	~	~	~	~	~	~	~	~			
Miller Hanan G Md	All Other	~	~	~	~	~	~	~	~			
Kaplan Chaim Eugene	All Other											
Neiner Holly H	All Other	~	~	~	~	~	~	~	~			
Goins Michael	All Other											
Szczepanski Michael G Dpm	All Other	~	~	~	~	~	~	~	~			
Sominsky Inna Md	All Other	~	~	~	~	~	~	~	~			



Page 528 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Ryntz Timothy E Md	All Other	~	~	~	~	~	~	~	~		
orahim Jamil Md	All Other	~	~	~	*	~	~	~	~		
'amashita Dawn Akiko Dpm	All Other	~	~	~	~	~	~	~	~		
filos Stella K Md	All Other	~	~	~	*	~	~	~	~		
ehtabchi Shahriar Md	All Other	>	~	~	~	~	>	~	~		
Guoping Zhou	All Other	~	~	~	~	~	~	~	~		
rooklyn United Met Church Ad	All Other	~	~	~	~	~	~	~	~		
ludoy Boris	All Other	~	~	~	~	~	~	~	~		
hmed Shamim Md	All Other	~	~	~	~	~	~	~	~		
eldman Saul Md	All Other	~	~	~	~	~	~	~	~		
zbel Mark Md	All Other	~	~	~	~	~	~	~	~		
iao-Li Helen H Md	All Other	~	~	~	~	~	~	~	~		
anghans Jean	All Other	~	~	~	~	~	~	~	~		
lenry Arlene	All Other	~	~	~	~	~	~	~	~		
fueller-Morel Brigitte	All Other	~	~	~	~	~	~	~	~		
ekalb Medical Group Pc	All Other										
mpire St Hm Care Ser Lthhcp	All Other	~	~	~	~	~	~	~	~		
tracher Michael Alan Md	All Other										
hampi Samuel P Md	All Other	~	~	~	~	~	~	~	~		
onenshayn Martin Md	All Other										
largulis Yevgeniya Md	All Other	~	~	~	~	~	~	~	~		
laslova Alla Md	All Other	~	~	~	~	~	~	~	~		
arkville Medical Health Pc	All Other	~	~	~	~	~	~	~	~		
urdette-Radoux Susan Md	All Other	~	~	~	~	~	~	~	~		
eers Ella Md	All Other	~	~	~	~	~	~	~	~		
lovshovich Marina Md	All Other	~	~	~	~	~	~	~	~		
arine Mednik	All Other	~	~	~	~	~	~	~	~		
bibson Russell W Md	All Other	~	~	~	~	~	~	~	~		
umthekar Narendra A Md	All Other	~	~	~	~	~	~	~	~		
lindfuss Richard Thomas Md	All Other	~	~	~	~	~	~	~	~		
odriguez Carlos Adolfo Md	All Other	~	~	~	~	~	~	~	~		



Page 529 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Blake Julie Ann Md	All Other	~	~	~	~	~	~	~	~		
louri Shahin Md	All Other	~	~	~	~	~	~	~	~		
Bulczak Dariusz Piotr Md	All Other	~	~	~	~	~	~	~	~		
/lurthy Amitasrigowri S Md	All Other	~	~	~	~	~	~	~	~		
Genkin Sergey I Md	All Other	~	~	~	~	~	~	~	~		
Colon Ivan Md	All Other	~	~	~	~	~	~	~	~		
Gong Lin Md	All Other	~	~	~	~	~	~	~	~		
Schwartz Amit	All Other	~	~	~	~	~	~	~	~		
asheen Samy M Md	All Other	~	~	~	~	~	~	~	~		
rishnaiah Mahesh Kumar	All Other										
evy Brian Keith Dpm	All Other										
Sartenlaub Seth L Md	All Other	~	~	~	~	~	~	~	~		
ichard Lacerte Dpm	All Other	~	~	~	~	~	~	~	~		
chonu Geoffrey Chukudi Md	All Other	~	~	~	~	~	~	~	~		
andhu Sominder Md	All Other	~	~	~	~	~	~	~	~		
owacz Tomasz Wojciech Md	All Other										
rooklyn Aids Task Force Inc	All Other	~	~	~	~	~	~	~	~		
lo Shengjie	All Other	~	~	~	~	~	~	~	~		
lew York Service Network Inc	All Other	~	~	~	~	~	~	~	~		
Ovshaev Samira	All Other	~	~	~	~	~	~	~	~		
Ratner Ina Beth Md	All Other	~	~	~	~	~	~	~	~		
lodges Jason Leroy Md	All Other	~	~	~	~	~	~	~	~		
ilnits Anatoliy Md	All Other	~	~	~	~	~	~	~	~		
venue U Pediatrics Pc	All Other	~	~	~	~	~	~	~	~		
lew York Foundling Hosp Spv	All Other	~	~	~	~	~	~	~	~		
admajew Joanna Md	All Other	~	~	~	~	~	~	~	~		
ewish Board Of Fam Child Spv	All Other	~	~	~	~	~	~	~	~		
aker Margaret Np	All Other	~	~	~	~	~	~	~	~		
t Christopher Ottilie Spv	All Other	~	~	~	~	~	~	~	~		
Icgoldrick Patricia Engel	All Other										
dependent Living Assn Spt	All Other	~	~	~	~	~	~	~	~		



Page 530 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Heartshare Human Services Spv	All Other	~	~	~	~	~	~	~	~		
dwin Gould Svcs/Child Spv	All Other	~	~	~	*	~	~	~	~		
brons Mitchell Lloyd Md	All Other										
Douglin Ctr/Serv Pple Spv	All Other	~	~	~	*	~	~	~	~		
abariti Jack	All Other	~	~	~	~	~	~	~	~		
Veinreb Aaron	All Other	~	~	~	~	~	~	~	~		
asimir Carl Md	All Other	~	~	~	~	~	~	~	~		
ielnik Hanna Md	All Other	~	~	~	~	~	~	~	~		
Veiner Robert I Md	All Other										
orsanger Jeffrey A	All Other	~	~	~	~	~	~	~	~		
Schulman Gerald	All Other	~	~	~	~	~	~	~	~		
lu Xiaoxi	All Other	~	~	~	~	~	~	~	~		
hristophe Gladys	All Other	~	~	~	~	~	~	~	~		
cheng Jennifer	All Other	~	~	~	~	~	~	~	~		
Chan Teresa T Md	All Other	~	~	~	~	~	~	~	~		
asavaraju Nerlige G	All Other	~	~	~	~	~	~	~	~		
Jsukumah Usukumah E Md	All Other	~	~	~	~	~	~	~	~		
arnett Debra	All Other	~	~	~	~	~	~	~	~		
luang Ruoqing Md	All Other	~	~	~	~	~	~	~	~		
Fuchs Irina N Do	All Other	~	~	~	~	~	~	~	~		
tepankoff Janna	All Other	~	~	~	~	~	~	~	~		
Gardner Traci F Md	All Other	~	~	~	~	~	~	~	~		
rishinna Inna Md	All Other	~	~	~	~	~	~	~	~		
lanville-Dawkins Mary A	All Other										
agelbaum Yechiel Md	All Other	~	~	~	~	~	~	~	~		
Sborne Treatment Services	All Other	~	~	~	~	~	~	~	~		
rinker Regina Md	All Other	~	~	~	~	~	~	~	~		
lebanov Irina Md	All Other	~	~	~	~	~	~	~	~		
Shitan Monica Md	All Other	~	~	~	~	~	~	~	~		
acob Clyde Tyrone Iii Md	All Other	~	~	~	~	~	~	~	~		
elt Natalie Md	All Other	~	~	~	~	~	~	~	~		



Page 531 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
oward J Reifer Dme	All Other	✓	~	~	~	~	~	~	~			
adangi Neena Md	All Other	~	~	~	~	~	~	~	~			
atsenberg Dmitriy Md	All Other											
entsianov Boris L Md	All Other	~	~	~	~	~	~	~	~			
letwally Ashraf Ahmed Md	All Other	~	~	~	~	~	~	~	~			
rown Lamont Darwan Md	All Other	~	~	~	~	~	~	~	~			
nterfaith Medical Center	All Other	~	~	~	~	~	~	~	~		~	
ano Michael	All Other	~	~	~	~	~	~	~	~			
ousny Walaa Bahgat Md	All Other											
olen Suleyman E Md	All Other	~	~	~	~	~	~	~	~			
elkin Regina Lena Md	All Other	~	~	~	~	~	~	~	~			
livo George Husted Md	All Other											
etsoti Larry Md	All Other	~	~	~	~	~	~	~	~			
hin William Woosik Md	All Other	~	~	~	~	~	~	~	~			
reznay Jennifer B Md	All Other	~	~	~	~	~	~	~	~			
rjomamd Farhad Md	All Other	~	~	~	~	~	~	~	~			
arnegie Hill Institute Inc	All Other	~	~	~	~	~	~	~	~			
oskey Sabrina Marie	All Other	~	~	~	~	~	~	~	~			
cott Claude Beresford Md	All Other	~	~	~	~	~	~	~	~			
Smith George Philip Md	All Other	~	~	~	~	~	~	~	~			
/einberg Jerry Charles Md	All Other	~	~	~	~	~	~	~	~			
askin Simon Dpm	All Other	~	~	~	~	~	~	~	~			
egun Jay R Md Pc	All Other	~	~	~	~	~	~	~	~			
arter Theodora Christina Cnm	All Other	~	~	~	~	~	~	~	~			
ttley Roland G Pa	All Other	~	~	~	~	~	~	~	~			
guyen Ha Thanh Rpa-C	All Other	~	~	~	~	~	~	~	~			
elfand Inna Md	All Other	~	~	~	~	~	~	~	~			
hen Gary G Md	All Other	~	~	~	~	~	~	~	~			
elville Laura Diane Md	All Other	~	~	~	~	~	~	~	~			
ussein Elsayed Md	All Other	~	~	~	~	~	~	~	~			
husterman Arkadiy Md	All Other	✓	~	~	~	~	~	~	~			



Page 532 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Haratz-Rubinstein Nathan Md	All Other	~	~	~	~	~	~	~	~			
Aguilh-Figaro Toycina	All Other	~	~	✓	~	*	~	*	~			
Farhat Laila Ali Md	All Other	>	~	✓	~	~	~	>	~			
Medcare, Llc	All Other	~	~	~	~	~	~	~	*			
The Bridge Inc Mh	All Other	~	~	~	~	~	~	~	~			
Sherer Mira I Do Md Phd	All Other	~	~	✓	~	~	~	~	~			
Icl Healthcare Choices Inc	All Other	~	~	~	~	~	~	~	~		~	
Hasc Diagnostic & Treat Ctr	All Other	~	~	~	~	~	~	~	~			
Rozin Alexander	All Other											
Stephenson Karen Md	All Other	~	~	~	~	~	~	~	~			
Park Slope Medicine Pc	All Other	~	~	~	~	~	~	~	*			
Tsatskin Feliks Md	All Other	>	~	✓	~	~	~	>	~			
Abrol Sunil Md	All Other	>	~	✓	~	~	~	>	~			
Nie Guo Md	All Other	~	~	~	~	~	~	~	~			
Tannenbaum Mark H Md	All Other											
Schiowitz Avi Howard Do	All Other	~	~	~	~	~	~	~	~			
Nyein Roland Md	All Other	>	~	✓	~	~	~	>	~			
Zilber Nora Md	All Other											
Shi Susan You Md	All Other	>	~	✓	~	~	~	>	~			
Jw Medical Services P C	All Other	>	~	✓	~	~	~	>	~			
Hanna Lesicka Md Faappc	All Other	~	~	~	~	~	~	~	~			
Gopal Lekha Hareshbhai Md	All Other											
Erogul Mert Md	All Other	>	~	~	~	~	~	~	~			
Tseyko Olga Md	All Other	~	~	~	~	~	~	~	~			
Reyes Angelo Trinidad Md	All Other	>	~	✓	~	~	~	>	~			
Charles Oribabor	All Other	~	~	~	~	~	~	~	~			
Fromm Hans Christian Md	All Other	~	~	~	~	~	~	~	~			
Yatskar Anna Md	All Other	~	~	~	~	~	~	~	~			
Midwood Development Corp Smp	All Other	~	~	~	~	~	~	~	~			
Adversario Eden Florendo	All Other	~	~	~	~	~	~	~	~			
Hillside Advanced Medical Pc	All Other											



Page 533 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Willoughby Reh & Hlth Cr Ctr	All Other	~	~	~	~	~	~	~	~			
Hakimian Omid Md	All Other	~	~	~	~	~	~	~	~			
Balakhane Edmond Nejat Md	All Other	~	~	~	~	~	~	~	~			
avdy Michael Md	All Other	~	~	~	~	~	~	~	~			
Dayan Alan R Md	All Other	~	~	~	~	~	~	~	~			
Su Shidong Md	All Other	~	~	~	~	~	~	~	~			
Noe Khaing Md	All Other	~	~	~	~	~	~	~	~			
Cohen Sean Laurence Md	All Other	~	~	~	~	~	~	~	~			
heng Peter Shuangwu Md	All Other	~	~	~	~	~	~	~	~			
Rankin Linda F Md	All Other	~	~	~	~	~	~	~	~			
Birkhahn Robert Hugo Md	All Other	~	~	~	~	~	~	~	~			
Beninati Catherine Md	All Other	~	~	~	~	~	~	~	~			
onsky Dmitry Gregory Md	All Other											
ederation Of Organization Mh	All Other											
ung Judy Md	All Other	~	~	~	~	~	~	~	~			
Shneyderman Ilya Md	All Other	~	~	~	~	~	~	~	~			
hel Childrens Home/Fam Svc	All Other	~	~	~	~	~	~	~	~			
yayeva Stella Md	All Other	~	~	~	~	~	~	~	~			
a Punzina Charles Santo Md	All Other											
Sadhnani Manoj Mohandas Dpm	All Other	~	~	~	~	~	~	~	~			
Buena Vida Cont Care & Reh Ct	All Other	~	~	~	~	~	~	~	~			
braham Marthe Md	All Other	~	~	~	~	~	~	~	~			
bdullah Ghazanfar Syed Md	All Other	~	~	~	~	~	~	~	~			
abiei Payman Dpm	All Other	~	~	~	~	~	~	~	~			
olavarapu Hari Kishan Md	All Other	~	~	~	~	~	~	~	~			
lasub Hosneara Md	All Other	~	~	~	~	~	~	~	~			
elchuk Irina	All Other	~	~	~	~	~	~	~	~			
asolya Mayya Md	All Other	~	~	~	~	~	~	~	~			
Vu Benjamin Zibin Md	All Other	~	~	~	~	~	~	~	~			
1ccullough Gene P	All Other	~	~	~	~	~	~	~	~			
Roach Keith Md	All Other	~	~	~	~	~	~	~	~			



Page 534 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bhandari Rekha Md	All Other	~	~	~	~	~	~	~	~			
Milos Jovan Md	All Other	~	~	~	~	~	~	~	~			
Sivakumar Mahalingam Md	All Other	~	~	~	~	~	~	~	~			
Jerome Kernilde Jean	All Other	~	~	~	~	~	~	~	~			
Wawerski Jerzy Md	All Other	~	~	~	~	~	~	~	~			
Weinstein Lily Md	All Other	~	~	~	~	~	~	~	~			
Phillips Geoffrey Isaac Md	All Other											
Stepensky Leon Dpm	All Other	~	~	~	~	~	~	~	~			
stria Bernard J M Md	All Other											
Mikell Callie E Cnm	All Other	~	~	~	~	~	~	~	~			
Domnich Ilya Md	All Other	~	~	~	~	~	~	~	~			
Ornstein Yefim Md	All Other	~	~	~	~	~	~	~	~			
Gulati Gagan Jagdish Md	All Other											
Vilbur Sabrina L Md	All Other	~	~	~	~	~	~	~	~			
/ricella Marilyn	All Other	~	~	~	~	~	~	~	~			
arson Steven	All Other	~	~	~	~	~	~	~	~			
Krumholz David	All Other	~	~	~	~	~	~	~	~			
Kapoor Neera	All Other	~	~	~	~	~	~	~	~			
Oul Mitch	All Other	~	~	~	~	~	~	~	~			
Appel Julia	All Other	~	~	~	~	~	~	~	~			
Arnoff Natalie	All Other	~	~	~	~	~	~	~	~			
Odusi Olatubosun A Md	All Other	~	~	~	~	~	~	~	~			
Bord Park Pediatrics Pc	All Other	~	~	~	~	~	~	~	~			
iu Huntz H Md	All Other	~	~	~	~	~	~	~	~			
Chua Rufo Salandanan Md	All Other	~	~	~	~	~	~	~	~			
image Magalie Md	All Other	~	~	~	~	~	~	~	~			
/ayntrub Yelena	All Other	~	~	~	~	~	~	~	~			
Kwakye-Berko Frank Kwabena Md	All Other	~	~	~	~	~	~	~	~			
Shefer Chavi Md	All Other	~	~	~	~	~	~	~	~			
Brooklyn Foot & Ankle Pc	All Other	~	~	~	~	~	~	~	~			
Montes-Tayag Maria Theresa Md	All Other											



Page 535 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bigio Becky	All Other	~	~	~	~	~	~	~	~			
Yolande M Thomas	All Other	~	~	~	~	~	~	~	~			
Taha Hesham Mohamed Md	All Other	~	~	~	~	~	~	~	~			
Carrero Nidia R Md	All Other	~	~	~	~	~	~	~	~			
Markova Lidiya L Md	All Other	~	>	✓	~	~	~	~	~			
Urman Simon Gregory Do	All Other	~	~	✓	~	~	~	~	~			
Rabinovich Elena	All Other	~	~	~	~	~	~	~	~			
Hematology Onc Assoc Bklyn	All Other	~	~	~	~	~	~	~	~			
Yeung Vincent Wah-Sang Md	All Other	~	~	~	~	~	~	~	~			
Abayev Zurab T Md	All Other	~	~	~	~	~	~	~	~			
Sen Debabrata Md	All Other											
Arber Saul Md	All Other											
Vlodov-Levitt Jane Md Pc	All Other	~	~	~	~	~	~	~	~			
Cheung Jeff K H Md	All Other	~	~	~	~	~	~	~	~			
Maimonides Faculty Pract Pln	All Other	~	~	~	~	~	~	~	~		~	
Sotnik Regina Md	All Other	~	~	✓	~	~	~	~	~			
Byer Erroll Ignatius Jr	All Other	~	>	✓	~	~	~	~	~			
Lee Yi-Chun Md	All Other											
Brooklyn Birthing Center	All Other	~	~	~	~	~	~	~	~			
Wei Huachen Md	All Other	~	~	~	~	~	~	~	~			
Lau Cheuk Wai Md	All Other	~	~	✓	~	~	~	~	~			
Malamud Emil Ruvinovich Md	All Other	~	~	~	~	~	~	~	~			
Kim Anthony Chull Do	All Other	~	~	~	~	~	~	~	~			
Agard-Henriques Bernadette N	All Other	~	~	~	~	~	~	~	~			
Khabyeh Shaya	All Other	~	~	~	~	~	~	~	~			
Thomas Joseph Md	All Other	~	~	~	~	~	~	~	~			
Popp Beth Md	All Other	~	~	~	~	~	~	~	~			
Ida Joseph Richard	All Other											
Gadee Faraj Md	All Other	~	~	~	~	~	~	~	~			
Ramdas Rabindranauth Md	All Other											
Heartshare Wellness Ltd	All Other	~	~	~	~	~	~	~	~			



Page 536 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Arnuk Omar John Md	All Other	~	~	~	~	~	~	~	~			
Toussaint-Milord Mary Dephty	All Other											
Peysin Boris Md	All Other	~	~	~	~	~	~	~	~			
Shah Syed Monis Ali Md	All Other											
Izrailov Arkadiy Md	All Other	~	~	~	~	~	~	~	~			
Edokwe Obunike O Md	All Other											
Kabalkin Chaim Md	All Other	~	~	~	~	~	~	~	~			
Bose Sadhana Md	All Other	~	~	~	~	~	~	~	~			
Feygin Marina Julia Md	All Other	~	~	~	~	~	~	~	~			
Mohammad Sajjad	All Other	~	~	~	~	~	~	~	~			
Kobeckis Elizabeth Carpio	All Other	~	~	~	~	~	~	~	~			
Rufai Olusanya Alaba Md	All Other	~	~	~	~	~	~	~	~			
Gallo Dawn Marie Do	All Other											
Gerges Salwa Mikhail Md	All Other	~	~	~	~	~	~	~	~			
Anwar Arshad Md	All Other	~	~	~	~	~	~	~	~			
Berka Ronald John Md	All Other	~	~	~	~	~	~	~	~			
Krichevsky Vladimir Peter Md	All Other											
Pavlovici Sherban Jr Md	All Other											
M M C Pediatrics F P P	All Other	~	~	~	~	~	~	~	~			
Degtyareva Ella Md	All Other	~	~	~	~	~	~	~	~			
Perlman Jaquelline	All Other											
Breth Evan Gary Dpm	All Other	~	~	~	~	~	~	~	~			
Nolf Lawrence Benjamin Md	All Other	~	~	~	~	~	~	~	~			
Mu Harrison Te-Ming Md	All Other											
Sarubbi A	All Other	~	~	~	~	~	~	~	~			
Marie Lee Franco	All Other	~	~	~	~	~	~	~	~			
Pertsovsky Yuriy	All Other	~	~	~	~	~	~	~	~			
Charny Mikhail Md	All Other	~	~	~	~	~	~	~	~			
Bond Harry Victor	All Other	~	~	~	~	~	~	~	~			
Majeed Muntaz Ahmad Z M Md	All Other	~	~	~	~	~	~	~	~			
Inslicht David Victor Md	All Other	~	~	~	~	~	~	~	~			



Page 537 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Limani Robert B Md	All Other	~	~	~	~	~	~	~	~			
Undavia Manish Bansilal Md	All Other	~	~	~	~	~	~	~	~			
Finkel Richard Alan	All Other	~	~	~	~	~	~	~	~			
Almonte Maria Isabel Md	All Other	~	~	~	~	~	~	~	~			
Zenetos Panagiotis Md	All Other	~	~	~	~	~	~	~	~			
Mikhael Nahed Abdel Sayed Md	All Other											
Davis Yonette Md	All Other											
Podval Marina Md	All Other	~	~	~	~	~	~	~	~			
Feygis Yuliya Md	All Other	~	~	~	~	~	~	~	~			
Zevallos Augusto A Md	All Other	~	~	~	~	~	~	~	~			
Kreizman Isaac Jonathan Md	All Other	~	~	~	~	~	~	~	~			
Calvary Hha & Hospice Care	All Other	~	~	~	~	~	~	~	~			
He Yong Kang Md	All Other	~	~	~	~	~	~	~	~			
Tovbina Inna Md	All Other											
Chou Rick Han Do	All Other	~	~	~	~	~	~	~	~			
Kolb Peter Pa	All Other	~	~	~	~	~	~	~	~			
_uo Anming Md	All Other	~	~	~	~	~	~	~	~			
Chung Derek G Md	All Other	~	~	~	~	~	~	~	~			
iswood Paul Jason Dpm	All Other	~	~	~	~	~	~	~	~			
Khanukayeva Rena Do Pc	All Other	~	~	~	~	~	~	~	~			
Markhasina Inna Md	All Other	~	~	~	~	~	~	~	~			
Crofford Marsha J Md	All Other	~	~	~	~	~	~	~	~			
Herman Craig	All Other	~	~	~	~	~	~	~	~			
Moskowitz Adam Lawrence Md	All Other	~	~	~	~	~	~	~	~			
awrence Charles Wayne Md	All Other	~	~	~	~	~	~	~	~			
Sobol Iouri Stepanovich Md	All Other	~	~	~	~	~	~	~	~			
Sharaby Jacob Solomon Md	All Other	~	~	~	~	~	~	~	~			
Pae Robert Md	All Other	~	~	~	~	~	~	~	~			
Ctr For Comm Alternatives Inc	All Other	~	~	~	~	~	~	~	~			
See Mary Celaine Md	All Other	~	~	~	~	~	~	~	~			
Lowe Steven David Md	All Other	~	~	~	~	~	~	~	~			



Page 538 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Gringut Luba Vlada Md	All Other	~	~	~	~	~	~	~	~		
Omrdd/E Douglin Ctr/Serv Pple	All Other										
Dzuzu Jude Ezekwesili Md	All Other	~	~	~	~	~	~	~	~		
Stewart David	All Other	~	~	~	~	~	~	~	~		
Amante Gregory	All Other	~	~	~	~	~	~	~	~		
Megdanis Ernest G	All Other	~	~	~	~	~	~	~	~		
Kupferman-Meik Fernanda Md	All Other										
nthony Martha Md	All Other	~	~	~	~	~	~	~	~		
Borgen Elliot Jay Md	All Other	~	~	~	~	~	~	~	~		
acobs Betsy Silver	All Other	~	~	~	~	~	~	~	~		
So Agnes Laiping Md	All Other	~	~	~	~	~	~	~	~		
Blackett-Bonnett Terry Md	All Other										
Mezheritsky Eleonora Md	All Other	~	~	~	~	~	~	~	~		
aplan Michael Gregor Md	All Other	~	~	~	~	~	~	~	~		
Cooper Albert Kedrick Md	All Other	~	~	~	~	~	~	~	~		
ong Shiwei Md	All Other	~	~	~	~	~	~	~	~		
leichman Aaron Dov Md	All Other										
alasareddi Lalasa Reddy Md	All Other	~	~	~	~	~	~	~	~		
ozlov Natalya	All Other	~	~	~	~	~	~	~	~		
Sandoval Juan Stuardo Md	All Other	~	~	~	~	~	~	~	~		
Sica Jerry A	All Other	~	~	~	~	~	~	~	~		
Carillon Nrs Rehab Ctr Adhc	All Other	~	~	~	~	~	~	~	~		
edovsky Tatyana	All Other	~	~	~	~	~	~	~	~		
luh Sam Ki-II Md	All Other	~	~	~	~	~	~	~	~		
Sawlik Scott	All Other	~	~	~	~	~	~	~	~		
ioukalova Olga A Md	All Other	~	~	~	~	~	~	~	~		
custis Kevin T Md	All Other	~	~	~	~	~	~	~	~		
eker Alexander	All Other	~	~	~	~	~	~	~	~		
athan Radha Md	All Other										
lichaels Rachel	All Other	~	~	~	~	~	~	~	~		
lootsky Galina	All Other	~	~	~	~	~	~	~	~		



Page 539 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
lenry Nigel Ian Md	All Other	~	~	~	~	~	~	~	~		
Singh Anoop Md	All Other	~	~	~	~	~	~	~	~		
Pinkusovich Matvey Md	All Other	~	~	~	~	~	~	~	~		
Janardhanan Thulasiram	All Other	~	~	~	~	~	~	~	~		
acobowitz Susan Md	All Other										
Morgan Daniel Jones Md	All Other	~	~	~	~	~	~	~	~		
Bral Pedram Md	All Other	~	~	~	~	~	~	~	~		
Shatt Utpal K Md	All Other	~	~	~	~	~	~	~	~		
Andaz Charusheela Md	All Other	~	~	~	~	~	~	~	~		
Kingsbrook Jewish Med Ctr	All Other	~	~	~	~	~	~	~	~		~
Vyckoff Emergency Services	All Other	~	~	~	~	~	~	~	~		~
Salama Salama R E Md	All Other	~	~	~	~	~	~	~	~		
linkowitz Pathology Pc	All Other	~	~	~	~	~	~	~	~		
Cozer Leonid M Md	All Other	~	~	~	~	~	~	~	~		
Chutoretsky Igor	All Other	~	~	~	~	~	~	~	~		
ohn Annamma	All Other										
Scott Loretta Np	All Other										
opez Olivia Ann Md	All Other	~	~	~	~	~	~	~	~		
Cantu Manoj Md	All Other	~	~	~	~	~	~	~	~		
Gertsik Vladimir Victor Dpm	All Other	~	~	~	~	~	~	~	~		
Perez Water Hernan Dpm	All Other	~	~	~	~	~	~	~	~		
Bentsianov Anna L	All Other										
Phillips Edward C Md	All Other	~	~	~	~	~	~	~	~		
lassanein Mahmoud M Md	All Other										
Cirincione Karl	All Other	~	~	~	~	~	~	~	~		
Bhambhani Ghanshyam Md	All Other	~	~	~	~	~	~	~	~		
klar Elaine Md	All Other	~	~	~	~	~	~	~	~		
lidhiry Theresiamma S Md	All Other										
ori Ezra Meir Md	All Other	~	~	~	~	~	~	~	~		
brol Neeraj Md	All Other										
Valsh John	All Other	~	~	~	~	~	~	~	~		



Page 540 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Molina Alveris Md	All Other	~	~	~	~	*	~	~	~		
Bishop Hen B Hucles Enh Adhc	All Other	~	~	~	~	~	~	~	~		
enyves Andras Md	All Other	~	~	~	~	~	~	~	~		
th Ave Ophthalmology Pc	All Other	~	~	~	~	~	~	~	~		
evenson Alan D Md	All Other	~	~	~	~	~	~	~	~		
Gribenko Viktor Md	All Other	~	~	~	~	~	~	~	~		
Canavire-Weber Carla C Md	All Other	~	~	~	~	~	~	~	~		
Sanginario Alfred	All Other	~	~	~	~	~	~	~	~		
hau Andrea	All Other	~	~	~	~	~	~	~	~		
Sherman Jerome	All Other	~	~	~	~	~	~	~	~		
Schuettenberg Susan	All Other	~	~	~	~	~	~	~	~		
Richter Scott	All Other	~	~	~	~	~	~	~	~		
anellos Harriette	All Other	~	~	~	~	~	~	~	~		
damczyk Diane	All Other	~	~	~	~	~	~	~	~		
hodadadian David Md	All Other	~	~	~	~	~	~	~	~		
oseph Gardith Paule-Marie Md	All Other	~	~	~	~	~	~	~	~		
San Myat Md	All Other	~	~	~	~	~	~	~	~		
Vells Steven Sharieff Dpm	All Other										
eung-Eng Lucy Md	All Other	~	~	~	~	~	~	~	~		
ean-Baptiste Gary E Md	All Other	~	~	~	~	~	~	~	~		
hram Joseph A Md	All Other	~	~	~	~	~	~	~	~		
Moysik Lyubov Do	All Other	~	~	~	~	~	~	~	~		
danan Lilia B Md Pc	All Other	~	~	~	~	~	~	~	~		
ayab Samia A Md	All Other	~	~	~	~	~	~	~	~		
immons Donna M Md	All Other										
lieder Jessica Md	All Other	~	~	~	~	~	~	~	~		
roject Renewal	All Other										
otal Care Plus Medical Pc	All Other	~	~	~	~	~	~	~	~		
ahman Rabeya Md	All Other	~	~	~	~	~	~	~	~		
Cui Jian Md	All Other	~	~	~	~	~	~	~	~		
oganay Guldeniz Md	All Other	~	~	~	~	~	~	~	~		



Page 541 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
sopelas Joanna Md	All Other	~	~	~	~	~	~	~	~			
S Hasan Physician Pc	All Other	~	~	~	~	~	~	~	~			
Burnstein Penina	All Other	~	~	~	~	~	~	~	~			
Park Slope Physician Grp Pc	All Other		~	~	~	~	~	~	~			
Vellpoint Family Med Pc	All Other											
Belamy Jacquelin A Md	All Other	~	~	~	~	~	~	~	~			
Thukral Vinod K Md	All Other	~	~	~	~	~	~	~	~			
Romsaitong Panus Md	All Other											
Drukman Liliya Md	All Other	~	~	~	~	~	~	~	~			
/inokurova Yuliya Md	All Other											
Noussa Zobidatte Md	All Other	~	~	~	~	~	~	~	~			
in Mar Tun Physician Pc	All Other	~	~	~	~	~	~	~	~			
afler Leonid E Do	All Other	~	~	~	~	~	~	~	~			
eygin Lazar I Md	All Other	~	~	~	~	~	~	~	~			
Sands Brenda M	All Other	~	~	~	~	~	~	~	~			
Zbarsky Vadim Md	All Other	✓	~	~	~	~	~	~	~			
Zbarsky Oksana Md	All Other	~	~	~	~	~	~	~	~			
Rezkalla Laurence L Md	All Other											
oon Tze On Md Pc	All Other	~	~	~	~	~	~	~	~			
Vyckoff Orthopaedic Pc	All Other	~	~	~	~	~	~	~	~		~	
Brooklyn Radiology Svcs Pc	All Other	~	~	~	~	~	~	~	~			
Nelipovich Irina Md	All Other	~	~	~	~	~	~	~	~			
Mazurov Boris A Md	All Other	~	~	~	~	~	~	~	~			
vetnyy Gennadiy Md	All Other	~	~	~	~	~	~	~	~			
akhruddin Dilshad Md	All Other											
Bronx Center Rehab & Hith Car	All Other	~	~	~	~	~	~	~	~			
Gelfand Mark Md	All Other	~	~	~	~	~	~	~	~			
Friffith Sharon L Md	All Other	~	~	~	~	~	~	~	~			
revecoeur Harry	All Other	~	~	~	~	~	~	~	~			
Nokhtar Bahaa El Sayed Md	All Other	~	~	~	~	~	~	~	~			
Shan Zihe Md	All Other	~	~	~	~	~	~	~	~			



Page 542 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Rahim Hazra Y Md	All Other	~	~	~	~	~	~	~	~			
Poomkudy Liz	All Other	~	~	~	~	~	~	~	~			
Cioczek Henryk	All Other	~	~	~	~	~	~	~	~			
Molnar Thomas Gyorgy	All Other											
Sedlackova Ludmila	All Other	~	~	~	~	~	~	~	~			
Gonzalez Leticia Md	All Other	~	~	~	~	~	~	~	~			
Kundu Subhendu Md	All Other	~	~	~	~	~	~	~	~			
Feng Hongshu Md	All Other	~	~	~	~	~	~	~	~			
Darevskaya Lilya Do	All Other	~	~	~	~	~	~	~	~			
Binder David Md	All Other	~	~	~	~	~	~	~	~			
Lekan Bogdan Md	All Other	~	~	~	~	~	~	~	~			
Elkomos-Botros Mona Md	All Other	~	~	~	~	~	~	~	~			
Domingo Melchor T Md Pc	All Other											
Exponents Inc	All Other	~	~	~	~	~	~	~	~			
Shanmugananthan Sabaratnam Md	All Other											
Spivak Svetlana Md	All Other	~	~	~	~	~	~	~	~			
Mehta Parag H Md	All Other	~	~	~	~	~	~	~	~			
Louis-Charles Adeline Md	All Other	~	~	~	~	~	~	~	~			
Kodroff Kurt S Md	All Other	~	~	~	~	~	~	~	~			
Galina Ibragimova Physician P	All Other	~	~	~	~	~	~	~	~			
Lask Pauline J Md	All Other											
Thomas Shibu Do	All Other	~	~	~	~	~	~	~	~			
Roze Nona Md	All Other	~	~	~	~	~	~	~	~			
Roberts Jaclyn L Md	All Other	~	~	~	~	~	~	~	~			
Mra Zan Md	All Other	~	~	~	~	~	~	~	~			
Brookdale Physicians Dialysis	All Other											
Khasak Dmitry Y Md	All Other	~	~	~	~	~	~	~	~			
Powell Carole A Cnm	All Other	~	~	~	~	~	~	~	~			
Chhabra Manoj Md	All Other	~	~	~	~	~	~	~	~			
Veca Josine Kim Do	All Other											
Rakhmanchik Emmanuil Md	All Other	~	~	~	~	~	~	~	~			



Page 543 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Robinson Sandra A Md	All Other										
ui Paul Md	All Other	~	~	~	>	*	~	~	~		
Disilvio-Larkin Maria Md	All Other	~	~	~	~	~	~	~	~		
Sawlik Ewa Maria Md	All Other	~	~	~	~	~	~	~	~		
Soldenberg Grigoriy Md	All Other	~	~	~	~	~	~	~	~		
Park Slope Pediatric Med Pc	All Other	~	~	~	~	~	~	~	~		
urke Mark Vincent Md	All Other										
ao Wilfredo Sy Md	All Other	~	~	~	~	~	~	~	~		
ajaram Madha Md	All Other	~	~	~	~	~	~	~	~		
igunay Rosemarie R Md	All Other										
Preschel Yohanan Md	All Other										
el Toro Gustavo A	All Other	~	~	~	~	~	~	~	~		
houeka Jack Md	All Other	~	~	~	~	~	~	~	~		
utala Darshani A Md	All Other	~	~	~	~	~	~	~	~		
andey Ajoy Kumar Md	All Other	~	~	~	~	~	~	~	~		
Ionteverde Barbara Ann	All Other	~	~	~	~	~	~	~	~		
Robbins Podiatry Pc	All Other	~	~	~	~	~	~	~	~		
loffman Mirkovic Windi Lynn	All Other	~	~	~	~	~	~	~	~		
laskes Lloyd Partman	All Other	~	~	~	~	~	~	~	~		
ee Yick Moon Md	All Other	~	~	~	~	~	~	~	~		
alter Robert D Md	All Other	~	~	~	~	~	~	~	~		
halik Yuly N Md	All Other	~	~	~	~	~	~	~	~		
tephens Hyram	All Other										
adillo Adolfo R Jr Md	All Other										
linger Robert	All Other	~	~	~	~	~	~	~	~		
larino John Md	All Other	~	~	~	~	~	~	~	~		
brahams Michael A Md	All Other	~	~	~	~	~	~	~	~		
esta Christine	All Other	~	~	~	~	~	~	~	~		
antner Betsy	All Other	~	~	~	~	~	~	~	~		
igiovanna Regina	All Other	~	~	~	~	~	~	~	~		
enworthy Eric	All Other										



Page 544 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Levine Chaim S Md	All Other	~	~	~	~	~	~	~	~		
Daya Rami Khairallah Md	All Other										
Faraci Nick G Md	All Other	~	~	~	~	~	~	~	~		
Romanelli John	All Other	~	~	~	~	~	~	~	~		
Gindi Edward	All Other	~	~	~	~	~	~	~	~		
Gladstein Michael	All Other	~	~	~	~	~	~	~	~		
iu Kang-Shyon	All Other	~	~	~	~	~	~	~	~		
nanda Anupama Md	All Other										
statfeld Itchie	All Other	~	~	~	~	~	~	~	~		
Mittal Asha	All Other	~	~	~	~	~	~	~	~		
Peichev Mario Atanasov Md	All Other										
heogene Fernand F Md	All Other	~	~	~	~	~	~	~	~		
bdu Afaf	All Other	~	~	~	~	~	~	~	~		
se Chi Sai Md	All Other	~	~	~	~	~	~	~	~		
ertoni Maud	All Other	~	~	~	~	~	~	~	~		
oung Clifford Md	All Other	~	~	~	~	~	~	~	~		
Vildfeurer Olga Md	All Other	~	~	~	~	~	~	~	~		
bberbock Gary	All Other	~	~	~	~	~	~	~	~		
Vong Shing-Chiu Md	All Other	~	~	~	~	~	~	~	~		
Valks Pauline	All Other	~	~	~	~	~	~	~	~		
Ivarado Leslie	All Other	~	~	~	~	~	~	~	~		
Iter Samuel Anthony Md	All Other	~	~	~	~	~	~	~	~		
ellosso John V Md	All Other	~	~	~	~	~	~	~	~		
ierre-Louis Magalie	All Other	~	~	~	~	~	~	~	~		
comes Bina	All Other	~	~	~	~	~	~	~	~		
pal Shamah	All Other	~	~	~	~	~	~	~	~		
husid Maria Md	All Other	~	~	~	~	~	~	~	~		
/u Elizabeth	All Other	~	~	~	~	~	~	~	~		
ilick Sharon A Md	All Other	~	~	~	~	~	~	~	~		
hmed Farruque	All Other	~	~	~	~	~	~	~	~		
evito Francis	All Other	~	~	~	~	~	~	~	~		



Page 545 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Guadagnino Victor	All Other	~	~	~	~	~	~	~	~		
Ross Donald Md	All Other	~	~	~	~	~	~	~	~		
Parikh Rita Md	All Other	~	~	~	~	~	~	~	~		
Pearlman Gary R Md	All Other		~	~	~	~	~	~	~		
ee Fong	All Other	~	~	~	~	~	~	~	~		
Sasson Victor	All Other	~	~	~	~	~	~	~	~		
Moussouris Harry F	All Other										
Kovacs George	All Other	~	~	~	~	~	~	~	~		
Chan Enoch Chung Md	All Other	~	~	~	~	~	~	~	~		
Frankel Perry	All Other	~	~	~	~	~	~	~	~		
aylor Camille	All Other	~	~	~	~	~	~	~	~		
Offord Claude	All Other	~	~	~	~	~	~	~	~		
Santos Marissa T	All Other	~	~	~	~	~	~	~	~		
ang Nancy S L Md	All Other	~	~	~	~	~	~	~	~		
acobs Adam R Md	All Other	~	~	~	~	~	~	~	~		
Hsuih Terence	All Other	~	~	~	~	~	~	~	~		
Dogan Ozgen Mmd	All Other	~	~	~	~	~	~	~	~		
Rolon Maria Angeles	All Other	~	~	~	~	~	~	~	~		
Girshin Tatyana Md	All Other	~	~	~	~	~	~	~	~		
Housing Works E Ny Hiv 3 Aadc	All Other	~	~	~	~	~	~	~	~		~
Patel Sureshchandra G Md	All Other	~	~	~	~	~	~	~	~		
Russi Thomas Joseph	All Other	~	~	~	~	~	~	~	~		
ridman Bella Md	All Other	~	~	~	~	~	~	~	~		
laym Salomon Hm For Age Adhc	All Other	~	~	~	~	~	~	~	~		
Vatkins Frank B Md	All Other	~	~	~	~	~	~	~	~		
Iraei Youssef Md	All Other	~	~	~	~	~	~	~	~		
atapadi Kanchan	All Other										
)ji Ngozi Afiazu Md	All Other	~	~	~	~	~	~	~	~		
Brooklyn Kings Hgwy Anest Llp	All Other	~	~	~	~	~	~	~	~		
/asudevan Parvathy Krishnan Md	All Other	~	~	~	~	~	~	~	~		
Lee Shuk Yi	All Other	~	~	~	~	~	~	~	~		



Page 546 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Levin Marina Md	All Other	~	~	~	~	~	~	~	~			
Feinstein Galina	All Other	~	~	~	~	~	~	~	~			
Kapadwala Imtiyaz Ismail Dpm	All Other	~	~	~	~	~	~	~	~			
First Medcare Primary Care	All Other	~	~	~	~	~	~	~	~			
Towner Robert A Md	All Other	~	~	~	~	~	~	~	~			
Leibowitz Jonathan S Md	All Other	~	~	~	~	~	~	~	~			
Gaudino Salvatore C Dpm	All Other	~	~	~	~	~	~	~	~			
Best Medical Care P C	All Other											
Daley Lisa M Md	All Other	~	~	~	~	~	~	~	~			
Itskovich Boris Md	All Other	~	~	~	~	~	~	~	~			
Peluso Isabella R Md	All Other	~	~	~	~	~	~	~	~			
Yoon Taek Sang Md	All Other	~	~	~	~	~	~	~	~			
Vaccarino Robert A Md	All Other	~	~	~	~	~	~	~	~			
Visconti Annette M Md	All Other	~	~	~	~	~	~	~	~			
O'Young Bryan J Md	All Other	~	~	~	~	~	~	~	~			
Sciulla Vincent Dpm	All Other	~	~	~	~	~	~	~	~			
Wichs Adela Md	All Other	~	~	~	~	~	~	~	~			
Hervada Teresa Md	All Other	~	~	~	~	~	~	~	~			
Chandhoke Davinder K Md	All Other	~	~	~	~	~	~	~	~			
Bonoan Jose Tadeo M Md	All Other	~	~	~	~	~	~	~	~			
Laurent Bordes P Md	All Other	~	~	~	~	~	~	~	~			
Petrov Manana Md	All Other	~	~	~	~	~	~	~	~			
Sadhwani Shankar Md	All Other	~	~	~	~	~	~	~	~			
Wojciula-Tomaszewski Miroslaw	All Other	~	~	~	~	~	~	~	~			
Triantafillou Nicholas G Md	All Other	~	~	~	~	~	~	~	~			
St Mary'S Comm Care Prof Inc	All Other	~	~	~	~	~	~	~	~			
Oudkerk Collie A Md	All Other											
Masch Rachel J Md	All Other	~	~	~	~	~	~	~	~			
Mullokandov Izabella R Md	All Other	~	~	~	~	~	~	~	~			
Northern Manor Geri Ctr Adhc	All Other	~	~	~	~	~	~	~	~			
Cazano Calixto M Md	All Other	~	~	~	~	~	~	~	~			



Page 547 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Bandari Don Babak	All Other	~	~	~	~	~	~	~	~			
Ahmed Mostaque Md	All Other											
Lewis Paula L Md	All Other	~	~	~	~	~	~	~	~			
Olivera Rosemarie R Cnm	All Other	~	~	~	~	~	~	~	~			
New Spirit li Inc	All Other	~	~	~	~	~	~	~	~			
Rameshwar Karamchand Md	All Other	~	~	~	~	~	~	~	~			
Gama Medical Pc	All Other	~	~	~	~	~	~	~	~			
Greenberg Oded Md	All Other											
Gelman Steven M Md	All Other	~	~	~	~	~	~	~	~			
Chin Kelly Md	All Other	~	~	~	~	~	~	~	~			
Savel Richard H Md	All Other	~	~	~	~	~	~	~	~			
Sun Deqing Md	All Other	~	~	~	~	~	~	~	~			
Burke Paul Vincent Md	All Other	~	~	~	~	~	~	~	~			
Lobel David O Md	All Other	~	~	~	~	~	~	~	~			
Huo Jerry Md	All Other	~	~	~	~	~	~	~	~			
He Fu Fu Md	All Other	~	~	~	~	~	~	~	~			
Bulsara Girish M Md	All Other	~	~	~	~	~	~	~	~			
Orellana Jorge R Md	All Other	~	~	~	~	~	~	~	~			
MIs Medical Services Pc	All Other											
Zhang Han Md	All Other	~	~	~	~	~	~	~	~			
Sardar Henry Md	All Other	~	~	~	~	~	~	~	~			
Myers Kevin Stanford Md	All Other	~	~	~	~	~	~	~	~			
Harooni Mark Md	All Other	~	~	~	~	~	~	~	~			
Greenberg Yisachar J Md	All Other	~	~	~	~	~	~	~	~			
Munyak John Md	All Other	~	~	~	~	~	~	~	~			
Giuliano Christina Theresa Md	All Other	~	~	~	~	~	~	~	~			
Williams Valerie Elise Md	All Other											
Wong Yoke Hlen Md	All Other	~	~	~	~	~	~	~	~			
Ripa Boris Md	All Other	~	~	~	~	~	~	~	~			
Miller Andrew Robert Md	All Other											
Lu Bing Md	All Other	~	~	~	~	~	~	~	~			



Page 548 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Seitz David Elliot Md	All Other	~	~	~	~	~	~	~	~		
Prine Linda Whisler	All Other	~	~	~	~	~	~	~	~		
Housing Works Ser,Inc Aadc	All Other										
Sherman Frederic M	All Other										
Dvorkina Anzhela Md	All Other	~	~	~	~	~	~	~	~		
Cabezon Michael Joseph Md	All Other	~	~	~	~	~	~	~	~		
Campbell Bruce G Md	All Other	~	~	~	~	~	~	~	~		
Wolintz Robyn Joy Md	All Other										
Paul Henry Robert Md	All Other	~	~	~	~	~	~	~	~		
Maimonides Primary Care	All Other	~	~	~	~	~	~	~	~		~
Zaltsman Helen Md	All Other	~	~	~	~	~	~	~	~		
Reid-Thornton Ruth Anne Md	All Other	~	~	~	~	~	~	~	~		
Rizvi Firdous Md	All Other										
Reddy Sarath Md	All Other	~	~	~	~	~	~	~	~		
Greenberg Aaron Saul Md Pc	All Other	~	~	~	~	~	~	~	~		
Heartshare Human Svcs Hcbs	All Other	~	~	~	~	~	~	~	~		
Jrban Strategies/B F C C	All Other										
Gershkovich Tibor Md	All Other	~	~	~	~	~	~	~	~		
Orafidiya Adebola O Md	All Other	~	~	~	~	*	~	~	~		
Zaki-Wahba Sherif Shaker Md	All Other										
Kile Kristopher Trenton	All Other	~	~	~	~	~	~	~	~		
Conner David Syng P Md	All Other	~	~	~	~	*	~	~	~		
Chorets Boris A Md	All Other	~	~	~	~	~	~	~	~		
Chowdary Suneetha	All Other										
Rafiaa Amer	All Other	~	~	~	~	*	~	~	~		
Marush Arthur Md	All Other	~	~	~	~	*	~	~	~		
Mandel Edmund Md	All Other	~	~	~	~	~	~	~	~		
Plawes Sidney Md	All Other	~	~	~	~	*	~	~	~		
Lee Allen L	All Other	~	~	~	~	~	~	~	~		
Ansay Virgilio Umali <mark>M</mark> d	All Other										
Siciliano Donna	All Other	~	~	~	~	~	~	~	~		



Page 549 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Rajpar Noor Mohammed Md	All Other	~	~	~	~	~	~	~	~		
ones Otis M Md	All Other	~	~	~	~	~	~	~	~		
Nasr Sherif	All Other	~	~	~	~	~	~	~	~		
Alvarez Elsie Md	All Other	~	~	~	~	~	~	~	~		
Schuh Barbara Md	All Other	~	~	~	~	~	~	~	~		
Newsam Margaret Ann Md	All Other	~	~	~	~	~	~	~	~		
ernandez-Gulmatico Chona Md	All Other	~	~	~	~	~	~	~	~		
Beaubrun Pierre Ronald Md	All Other	~	~	~	~	~	~	~	~		
Albano Rita	All Other	~	~	~	~	~	~	~	~		
Akhnoukh Afaf Elkomos Soliman	All Other	~	~	~	~	~	~	~	~		
Sentome Valdemir Toloi Md	All Other	~	~	~	~	~	~	~	~		
lacha Nabil Md	All Other	~	~	~	~	~	~	~	~		
ose U Castro Md Pc	All Other	~	~	~	~	~	~	~	~		
shattacharya Sarmistha Md	All Other	~	~	~	~	~	~	~	~		
lapp Randolph Julian	All Other	~	~	~	~	~	~	~	~		
nthony Antoinette Md	All Other	~	~	~	~	~	~	~	~		
Marks Carole Md	All Other	~	~	~	~	~	~	~	~		
uteri Paul A Md Pllc	All Other	~	~	~	~	~	~	~	~		
Bush Jacqueline Md	All Other	~	~	~	~	~	~	~	~		
se Lim Hoy Chin Md	All Other	~	~	~	~	~	~	~	~		
Beityakov Mordechai	All Other	~	~	~	~	~	~	~	~		
enner Scott Md	All Other	~	~	~	~	~	~	~	~		
adero Oluyemi Olabisi Md	All Other	~	~	~	~	~	~	~	~		
min Hossam Hassan Md	All Other	~	~	~	~	~	~	~	~		
heth Snehal R Md	All Other	~	~	~	~	~	~	~	~		
ippman Eric Scott Md	All Other	~	~	~	~	~	~	~	~		
liaz Mohammad Khalid Md	All Other										
Pemoz Abraham Md	All Other	~	~	~	~	~	~	~	~		
lalper Jason J Md	All Other	~	~	~	~	~	~	~	~		
un Lin Md	All Other	~	~	~	~	~	~	~	~		
Pandya Siddharth T Md	All Other	~	~	~	~	~	~	~	~		



Page 550 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
D'Connor Daniel Richard Md	All Other	~	~	~	~	~	~	~	~		
Selzer Jonathan David I Md	All Other	~	~	~	~	~	~	~	~		
Ruggiero-Delliturri Maryanne	All Other	~	~	~	~	~	~	~	~		
Chang Jonathan Maung Tin Md	All Other	~	~	~	~	~	~	~	~		
Arsenous Anna Md	All Other	~	~	~	~	~	~	~	~		
Calibuso Violeta A	All Other										
Chua,Md Albina L	All Other	~	~	~	~	~	~	~	~		
Venof Michael	All Other	~	~	~	~	~	~	~	~		
Van Stephen	All Other	~	~	~	~	~	~	~	~		
Marcelonis Debra A Dpm	All Other										
lie Jean G Md	All Other										
Cellario Maria	All Other	~	~	~	~	~	~	~	~		
ischbein Jeffrey Earl Md	All Other										
aez Daysi Md	All Other	~	~	~	~	~	~	~	~		
ap Rhodora Chua Md	All Other	~	~	~	~	~	~	~	~		
odal Ravichand Md	All Other										
amaswamy Prema Md	All Other	~	~	~	~	~	~	~	~		
Codsi Robert El Md	All Other	~	~	~	~	~	~	~	~		
mith Ronald Joseph Md	All Other										
our Seasons Nrs & Reh Ctr Ad	All Other	~	~	~	~	~	~	~	~		
iverpool Steven Fitzroy Md	All Other	~	~	~	~	~	~	~	~		
an Noy Tamira Lynn Dpm	All Other	~	~	~	~	~	~	~	~		
rzechffa Peter	All Other	~	~	~	~	~	~	~	~		
roject Samaritan Hlth Svcs I	All Other	~	~	~	~	~	~	~	~		
han Nasrullah Md	All Other	~	~	~	~	~	~	~	~		
lechtman Daniel H Md	All Other	~	~	~	~	~	~	~	~		
rishna Ranga Chelva Md	All Other	~	~	~	~	~	~	~	~		
Grossman Martin Md Pc	All Other										
laeem Muhammed	All Other	~	~	~	~	~	~	~	~		
usain Syed Ajmal Md	All Other	~	~	~	~	~	~	~	~		
arooqui Syeda Saleha Md	All Other	~	~	~	~	~	~	~	~		



Page 551 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Ene Constantin Md	All Other	~	~	~	~	~	~	~	~			
Cardona Carmen G	All Other	~	~	~	~	~	~	~	~			
Leon Marie Laura	All Other	~	~	~	~	~	~	~	~			
Dabrowski Lech Zbigniew Md	All Other	~	~	~	~	~	~	~	~			
Brookdale Family Care Ctr Inc	All Other											
Tsirlina Alla Md	All Other	~	~	~	~	~	~	~	~			
Flyer Mark Alan Md	All Other	~	~	~	~	~	~	~	~			
Yonk Bernard B Md	All Other											
Ioachim Laura Md	All Other	~	~	~	~	~	~	~	~			
Benjamin Aline Saad Md	All Other	~	~	~	~	~	~	~	~			
Dygulska Beata Md	All Other	~	~	~	~	~	~	~	~			
Stockholm Obstetrics & Gyneco	All Other	~	~	~	~	~	~	~	~			
Khan Mohammed Aslam Md	All Other											
Wubshet Berhane Md	All Other	~	~	~	~	~	~	~	~			
Ravi Bala Krishna Babji Md	All Other	~	~	~	~	~	~	~	~			
Ellison Thomasena La Roya Md	All Other	~	~	~	~	~	~	~	~			
Help/Psi Aids Adhcp	All Other	~	~	~	~	~	~	~	~			
Cole Margaret Rn Cnm	All Other											
Tsirlin Marat Md	All Other	~	~	~	~	~	~	~	~			
Tyagaraj Kalpana Changa Md	All Other	~	~	~	~	~	~	~	~			
Enriquez Danilo Antonio Md	All Other	~	~	~	~	~	~	~	~			
Thomas Gary Paul Md	All Other	~	~	~	~	~	~	~	~			
Shustarovich Alla Md Pc	All Other	~	~	~	~	~	~	~	~			
Pelzman Fred Nathan Md	All Other	~	~	~	~	~	~	~	~			
Kostandy Gamil Saad Md	All Other	~	~	~	~	~	~	~	~			
Wolfson Yan Md	All Other	~	~	~	~	~	~	~	~			
Weissman Sam Md	All Other	~	~	~	~	~	~	~	~			
Campbell Douglas Dpm	All Other	~	~	~	~	~	~	~	~			
Harris Loren J Md	All Other	~	~	~	~	~	~	~	~			
Brosgol Yuri Md	All Other	~	~	~	~	~	~	~	~			
Chandra Prasanta Md	All Other	~	~	~	~	~	~	~	~			



Page 552 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Sultana Amena Md	All Other	~	~	~	~	~	~	~	~			
Hafeez Attiya Md	All Other	~	~	~	~	~	~	~	~			
Azam Shabana Yasmeen Md	All Other											
Francois Jean Daniel Md	All Other											
Chernobelsky Leonid Md	All Other	~	~	~	~	~	~	~	~			
Mendola Antony J Md	All Other	~	~	~	~	~	~	~	~			
Chapin Home For Aging Adhc	All Other	~	~	~	~	~	~	~	~			
Fashakin Emmanuel O Md	All Other	~	~	~	~	~	~	~	~			
Masi Victor James Md	All Other											
Mcgibbon Jacqueline Hayles	All Other											
Valicki Celeste L	All Other	~	~	~	~	~	~	~	~			
Abakporo Theophine O Md	All Other											
Rathan Allison P Md	All Other	~	~	~	~	~	~	~	~			
/aldberg Grigory J Md	All Other	~	~	~	~	~	~	~	~			
ubin Frantz Hernould Md	All Other											
apidus Claudia Md	All Other	~	~	~	~	~	~	~	~			
Moktan Sabita Md	All Other	~	~	~	~	~	~	~	~			
Shifrin Gregory Md	All Other	~	~	~	~	~	~	~	~			
Sealy Heather G Md	All Other	~	~	~	~	~	~	~	~			
Carr Samuel Stephen Dpm	All Other	~	~	~	~	~	~	~	~			
Cho Elvira Md	All Other											
Davidson Steven J Md	All Other	~	~	~	~	~	~	~	~			
Porsten Joseph F Md	All Other	~	~	~	~	~	~	~	~			
St Christophers Inn Inc	All Other	~	~	~	~	~	~	~	~			
Kupferman Juan Claudio Md	All Other	~	~	~	~	~	~	~	~			
/an Amerongen Robert H Md	All Other											
Silver David Aurum Md	All Other	~	~	~	~	~	~	~	~			
Cheung William Md	All Other	~	~	~	~	~	~	~	~			
Polistina Dean Carl Md	All Other	~	~	~	~	~	~	~	~			
Meringolo John J Do	All Other	~	~	~	~	~	~	~	~			
Mmc Midwifery Fpp	All Other	~	~	~	~	~	~	~	~			



Page 553 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
rancis Charles Jerome Md	All Other	~	~	~	~	~	~	~	~			
Chase Ronald M Md	All Other	~	~	~	~	~	~	~	~			
íliot Gregory E Md	All Other											
tichheimer Michael S Md	All Other	~	~	~	~	~	~	~	~			
ipton Jeffrey F Md	All Other	~	~	~	~	~	~	~	~			
Gershkovich Galina Md	All Other	~	~	~	~	~	~	~	~			
ohe Abhijit S Md	All Other	~	~	~	~	~	~	~	~			
hang Keith C Md	All Other	~	~	~	~	~	~	~	~			
alderon Edwin Rpa	All Other											
Cruz Luis Felipe Md	All Other	~	~	~	~	~	~	~	~			
deonigbagbe Olusegun M Md	All Other	~	~	~	~	~	~	~	~			
halid Nazneen Md	All Other											
ierre Joseph Md	All Other	~	~	~	~	~	~	~	~			
ouvelas Peter Md	All Other	~	~	~	~	~	~	~	~			
arsen Mette Pilegaard Do	All Other	~	~	~	~	~	~	~	~			
opez Sonia J Md	All Other	~	~	~	~	~	~	~	~			
riedman Ron Md	All Other											
ish Svetlana Md	All Other	~	~	~	~	~	~	~	~			
ladhumati R Kalavar Md Pc	All Other	~	~	~	~	~	~	~	~			
Gozun Benjamin V G Jr Md	All Other	~	~	~	~	~	~	~	~			
Imc Emerg Phys Fac Prac Plan	All Other	~	~	~	~	~	~	~	~			
1cclung Paul Edward Md	All Other	~	~	~	~	~	~	~	~			
linkin Eric Steven Md	All Other											
twaru Dhanan Jai Md	All Other	~	~	~	~	~	~	~	~			
layer Amir Md	All Other	~	~	~	~	~	~	~	~			
eysine John Christopher Md	All Other	~	~	~	~	~	~	~	~			
ushner Nina Md	All Other	~	~	~	~	~	~	~	~			
an Reynaldo G Md	All Other	~	~	~	~	~	~	~	~			
a Chan Man Md	All Other	~	~	~	~	~	~	~	~			
Peter Y Md	All Other	~	~	~	~	~	~	~	~			
Phuper Sarita Md	All Other	_										



Page 554 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Urban William Md	All Other											
Pawlik Anna Teresa Md	All Other	~	~	~	~	~	~	~	~			
Battu Vijay K Md	All Other	~	~	~	~	~	~	~	~			
D'Augustine Jean Mars Md	All Other	~	~	~	~	~	~	~	~			
Nikitina-Matsibekker Olga	All Other	~	~	~	~	~	~	~	~			
Ginebra Fernando Arturo Md	All Other	~	~	~	~	~	~	~	~			
Yankilevich Leo	All Other	~	~	~	~	~	~	~	~			
Aung Khin Md	All Other	~	~	~	~	~	~	~	~			
Vicente Victor A Md	All Other											
Charles Jean-Claude Md	All Other	~	~	~	~	~	~	~	~			
Wetzler Graciela Md	All Other	~	~	~	~	~	~	~	~			
Zlatnik Vladimir Md	All Other	~	~	~	~	~	~	~	~			
Levin Bella Md	All Other	~	~	~	~	~	~	~	~			
Holcomb Alvin D Md	All Other	~	~	~	~	~	~	~	~			
Norowitz Daniel B Md	All Other	~	~	~	~	~	~	~	~			
Ashamalla Hani Lamei Md	All Other	~	~	~	~	~	~	~	~			
Dosik David Md	All Other	~	~	~	~	~	~	~	~			
Maldonado Luis Md	All Other	~	~	~	~	~	~	~	~			
Applewhite Liat E	All Other											
Sheikhai Mohammad Hadi Md	All Other	~	~	~	~	~	~	~	~			
Feierman Dennis E Md	All Other	~	~	~	~	~	~	~	~			
Thai Phong An Dpm	All Other	~	~	~	~	~	~	~	~			
Smirnov Vladimir K Md	All Other	~	~	~	~	~	~	~	~			
Rhee Robert Y Md	All Other	~	~	~	~	~	~	~	~			
Mcfarlane-Ferreira Yvonne	All Other											
Sam Mirela Md	All Other	~	~	~	~	~	~	~	~			
Castillo Rafael A Md	All Other	~	~	~	~	~	~	~	~			
Pollard Earl A Md	All Other											
Patin Michael	All Other	~	~	~	~	~	~	~	~			
Rios-Doria Raul	All Other	~	~	~	~	~	~	~	~			
Leong Alfred Ba Tun	All Other	~	~	~	~	~	~	~	~			



Page 555 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Benoit Marcel M Md	All Other	~	~	~	~	~	~	~	~			
Gambarin Boris L Md	All Other											
Hameed Rizwanullah Md	All Other	~	~	~	~	~	~	~	~			
Lu Austin	All Other		~	~	~	~	~	~	~			
De Meo James R	All Other	~	~	~	~	~	~	~	~			
Kaiser Craig A	All Other	~	~	~	~	~	~	~	~			
Hutzel Michael Robert	All Other	~	~	~	~	~	~	~	~			
Butler James S Jr Md	All Other	~	~	~	~	~	~	~	~			
Quist Joseph Bede Kitson Md	All Other	~	~	~	~	~	~	~	~			
Rivington Hs Hlth Cr Aadc	All Other	~	~	~	~	~	~	~	~			
Siu Singmay Md	All Other	~	~	~	~	~	~	~	~			
Agbim Gabriel E Md	All Other	~	~	~	~	~	~	~	~			
_azare Jonathan	All Other	~	~	~	~	~	~	~	~			
Edward V Chan Md Pllc	All Other	~	~	~	~	~	~	~	~			
Estevez Juan T Md	All Other	~	~	~	~	~	~	~	~			
Ahmed Zia Md	All Other		~	~	~	~	~	~	~			
Peluso Ralph B Md	All Other	~	~	~	~	~	~	~	~			
Lippoff Orrin Md	All Other	~	~	~	~	~	~	~	~			
Brooklyn Family Medical Assoc	All Other	~	~	~	~	~	~	~	~			
Meiri Abshalom Md	All Other	~	~	~	~	~	~	~	~			
Herzog Gary Do	All Other	~	~	~	~	~	~	~	~			
Fruitman Edward	All Other	~	~	~	~	~	~	~	~			
Larkin Thomas G Md	All Other	~	~	~	~	~	~	~	~			
Kerstein Joshua Md	All Other	~	~	~	~	~	~	~	~			
Selfhelp Special Fam Hc Inc	All Other	~	~	~	~	~	~	~	~			
Baskharoun Rawya	All Other	~	~	~	~	~	~	~	~			
FEGS	All Other	~	~	~	~	~	~	~	~			
Gaglioti Linda Cnm	All Other	~	~	~	~	~	~	~	~			
Velpula Sanjeeva R Md	All Other											
Astor Home For Children Fbt	All Other	~	~	~	~	~	~	~	~			
Seafield Center Inc	All Other											1



Page 556 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Kessler Edmund Md	All Other	~	~	~	~	~	~	~	~		
lopiz Carmen R Md	All Other	~	~	~	~	~	~	~	~		
Cave Curtis Bryan Md	All Other										
upyan Yan Md	All Other	~	~	~	~	~	~	~	~		
sialik Ilya Md	All Other	~	~	~	~	~	~	~	~		
<i>I</i> ilman Eduard	All Other										
Saqib Javed Iqbal Md	All Other										
Rivington Hs/Nicholas A Rango	All Other	~	~	~	~	~	~	~	~		
nstitute For Comm Living Inc	All Other	~	~	~	~	~	~	~	~		
Acpherson Philip E Md	All Other	~	~	~	~	~	~	~	~		
Karmazin Yevgeniya	All Other	~	~	~	~	~	~	~	~		
Valker Jenny	All Other	~	~	~	~	~	~	~	~		
atel Jayant R	All Other	~	~	~	~	~	~	~	~		
loel Yvonne E Md	All Other	~	~	~	~	~	~	~	~		
Charles Michel-Jose Md	All Other										
amdborg Yury Md	All Other	~	~	~	~	~	~	~	~		
Sebrezgi Sebhatu Tewolde	All Other	~	~	~	~	~	~	~	~		
Samzel Ny Inc	All Other	~	~	~	~	~	~	~	~		
ing Lisa Md	All Other	~	~	~	~	~	~	~	~		
Pierre-Louis Revanord Md	All Other	~	~	~	~	~	~	~	~		
Magalie Alfred M D Pediatric Office	All Other	~	~	~	*	~	~	~	~		
sowen Marc X Md	All Other	~	~	~	~	~	~	~	~		
Pervez Rahila	All Other	~	~	~	*	~	~	~	~		
Senis Ilona Md	All Other	>	~	~	~	~	~	~	~		
eppel Denise	All Other	~	~	~	~	~	~	~	~		
Iccalla Cyrus Oliver Md	All Other										
Sonzales Sylvia A Md	All Other	~	~	~	~	~	~	~	~		
aha Amal Krishna Md	All Other	~	~	~	~	~	~	~	~		
lewman Steven Edward Md	All Other	~	~	~	~	~	~	~	~		
runot Emmanuel Md	All Other	~	~	~	~	~	~	~	~		
Zakaria Muhammad R Md	All Other										



Page 557 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Berkshire Farm Center	All Other	~	~	~	~	~	~	~	~			
Ahn Seok Cheol Md	All Other	~	~	~	~	~	~	~	~			
Comunilife Mental Health Cl	All Other	~	~	~	~	~	~	~	~			
Falcone Jeffrey Joseph Dpm	All Other	~	~	~	~	~	~	~	~			
Wolf Steven Md	All Other											
Raza Walter T Md	All Other											
Muraca Glenn J Do	All Other	~	~	~	~	~	~	~	~			
Heartshare Human Svc Sharkey	All Other	~	~	~	~	~	~	~	~			
Ahmed Zaheer Md	All Other	~	~	~	~	~	~	~	~			
Khodabakhsh Saeid Md	All Other											
Soued Steven Michael Md	All Other											
Isakov Alexey Md	All Other	~	~	~	~	~	~	~	~			
Robertson Virginia E Md	All Other	~	~	~	~	~	~	~	~			
Thompson Errol Linton Md	All Other											
Johnson Richard William Md	All Other											
Bassoul Nissim Moses Md	All Other	~	~	~	~	~	~	~	~			
Maher John T Md	All Other											
Jewish Bd Fam & Chld Bais Icf	All Other	~	~	~	~	~	~	~	~			
Jewish Bd Fam & Child Gan Icf	All Other	~	~	~	~	~	~	~	~			
Heartshare Alp	All Other	~	~	~	~	~	~	~	~			
Weltman David I Md	All Other	~	~	~	~	~	~	~	~			
Mcguire Lawrence Michael Md	All Other	~	~	~	~	~	~	~	~			
Knickerbocker Medical Care Pc	All Other											
Shrivastava Devendra Kumar Md	All Other	~	~	~	~	~	~	~	~			
Simon Todd L Md	All Other	~	~	~	~	~	~	~	~			
Etienne Valcy Mary Md	All Other											
Shams Joseph Nathan Md	All Other	~	~	~	~	~	~	~	~			
Sanchez-Feliz Sonia Dds	All Other	~	~	~	~	~	~	~	~			
Ahmad Laeeq Md	All Other	~	~	~	~	~	~	~	~			
Powers Thomas J Md	All Other	~	~	~	~	~	~	~	~			
Brookdale Emerg Phys Assoc	All Other											



Page 558 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shpitalnik Vilor Md	All Other	~	~	~	~	~	~	~	~			
Pass Adam B Md	All Other	~	~	~	~	~	~	~	~			
Institute For Comm Lvg Ave D	All Other	~	~	~	~	~	~	~	~			
Heartshare Human Svc Buckleys	All Other	~	~	~	~	~	~	~	~			
Marciano Giovanni Md	All Other	~	~	~	~	~	~	~	~			
Acharya Niraj N Md	All Other	~	~	~	~	~	~	~	~			
Kofinas Perinatal Pc	All Other	~	~	~	~	~	~	~	~			
Bailey Juan A Md	All Other	~	~	~	~	~	~	~	~			
Iqbal Parveen A Md	All Other	~	~	~	~	~	~	~	~			
Pesach Tikvah-Hope Dev Hcbs	All Other	~	~	~	~	~	~	~	~			
Seminara Roseanne	All Other											
Pynn Donna	All Other	~	~	~	~	~	~	~	~			
St Christopher Ottilie Hcbs	All Other	~	~	~	~	~	~	~	~			
Severe Ernst Gerard Marie Md	All Other											
Calciano Robert F Md	All Other	~	~	~	~	~	~	~	~			
D'Ayala Marcus Md	All Other	~	~	~	~	~	~	~	~			
Reyngold Bela Md	All Other	~	~	~	~	~	~	~	~			
Sacco Joseph P Md	All Other	~	~	~	~	~	~	~	~			
Giasullo Michael Md	All Other	~	~	~	~	~	~	~	~			
Bucobo Yoleida Md	All Other	~	~	~	~	~	~	~	~			
Sundaresh Mamatha Md	All Other	~	~	~	~	~	~	~	~			
Mansour Mohamed Md	All Other	~	~	~	~	~	~	~	~			
Sheu Zu-Rong Md	All Other	~	~	~	~	~	~	~	~			
Ofem Ajah Physician Pc	All Other	~	~	~	~	~	~	~	~			
Kalanadhbhatta Vivekanand Md	All Other	~	~	~	~	~	~	~	~			
Royale Pediatric Hlth Cre Pc	All Other	~	~	~	~	~	~	~	~			
Valery Emmanuel Md	All Other	~	~	~	~	~	~	~	~			
Mamtora Pankaj Kanji Md	All Other											
Decosta Carol V R Md	All Other	~	~	~	~	~	~	~	~			
Professional Svc Ctr Handicap	All Other	~	~	~	~	~	~	~	~			
Mmc Hematology/Oncology Fpp	All Other	~	~	~	~	~	~	~	~			



Page 559 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Grinberg Mikhail Md	All Other	~	~	~	~	~	~	~	~			
Kushnick Steven Md	All Other	~	~	~	~	~	~	~	~			
Wright George Md	All Other	~	~	~	~	~	~	~	~			
Bashey Mohammed B Md	All Other	~	~	~	~	~	~	~	~			
Nafarrete Gilda Md	All Other	~	~	~	~	~	~	~	~			
Zangaglia Tanya Diana	All Other											
Lazar Moshe Md	All Other	~	~	~	~	~	~	~	~			
Paul Joseph Hubert Md	All Other	~	~	~	~	~	~	~	~			
Herard Wilfrid Md	All Other	~	~	~	~	~	~	~	~			
Ross Marc Kennedy Md	All Other	~	~	~	~	~	~	~	~			
Turitto Gioia Md	All Other											
Mendoza Conchita Md	All Other	~	~	~	~	~	~	~	~			
Braha Steven Md	All Other											
Greenwich House Inc Ai	All Other	~	~	~	~	~	~	~	~			
Lebovitch Herman Md	All Other											
Kovarsky Lev Md	All Other		~	~	~	~	~	~	~			
Yee Lily Fong Cho Md	All Other	~	~	~	~	~	~	~	~			
Arya Vijaypal Md	All Other	~	~	~	~	~	~	~	~			
Counseling Srv Of E D N Y Inc	All Other	~	~	~	~	~	~	~	~			
Rambhia Hitendra M Md	All Other	~	~	~	~	~	~	~	~			
Michnovicz Jon J Md	All Other	~	~	~	~	~	~	~	~			
Denny Bruce Earl Md	All Other	~	~	~	~	~	~	~	~			
Matari Hussein M Md	All Other	~	~	~	~	~	~	~	~			
Economos Katherine Md	All Other	~	~	~	~	~	~	~	~			
Bridge Back To Life Ctr Inc	All Other	~	~	~	~	~	~	~	~			
Villi Roger A Md	All Other	~	~	~	~	~	~	~	~			
Walker Marcellus A Md	All Other											
Kerstein Moshe Md	All Other	~	~	~	~	~	~	~	~			
Lowe Teresa Ann Od	All Other	~	~	~	~	~	~	~	~			
Bonhomme Wilner Md	All Other	~	~	~	~	~	~	~	~			
Community Med & Dental Care I	All Other	~	~	~	~	~	~	~	~			



Page 560 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Brutus Andre Md	All Other	~	~	~	~	~	~	~	~			
Tarnarider Alexander Od Pc	All Other	~	~	~	~	~	~	~	~			
Fitzpatrick Edward T Md	All Other	~	~	~	~	~	~	~	~			
Johnson Maurice C Md	All Other	~	~	~	~	~	~	~	~			
Sturm Joseph Samuel Md	All Other	~	~	~	~	~	~	~	~			
Troper Jack Md	All Other	~	~	~	~	~	~	~	~			
Rais Sharon M Md	All Other	~	~	~	~	~	~	~	~			
Saweris Wagih Ageeb Md	All Other											
Hasan Muhammad Fareed Md	All Other	~	~	~	~	~	~	~	~			
Garofalo Raffaele Md	All Other											
Haddad Stephen Md	All Other	~	~	~	~	~	~	~	~			
Dick Jeffrey M Md	All Other	~	~	~	~	~	~	~	~			
ssah Abdul-Haki Md Pc	All Other	~	~	~	~	~	~	~	~			
Crevecoeur Evans Md	All Other	~	~	~	~	~	~	~	~			
Markowitz Avraham E Md	All Other	~	~	~	~	~	~	~	~			
Moallem Hamid Jack	All Other	~	~	~	~	~	~	~	~			
nker Steven Alan Md	All Other	~	~	~	~	~	~	~	~			
Duroseau Herold Md	All Other	~	~	~	~	~	~	~	~			
Boykin Alan J Md	All Other	~	~	~	~	~	~	~	~			
Tariq Muhammad Md	All Other	~	~	~	~	~	~	~	~			
Conifer Park	All Other	~	~	~	~	~	~	~	~			
Arms Acres	All Other	~	~	~	~	~	~	~	~			
Gudi Anne T	All Other	~	~	~	~	~	~	~	~			
Areba Casriel Institute	All Other	~	~	~	~	~	~	~	~			
Serje Jorge Md	All Other	~	~	~	~	~	~	~	~			
Shear Mitchell Barry Md	All Other	~	~	~	~	~	~	~	~			
Gumbs Sandra A	All Other	~	~	~	~	~	~	~	~			
Greenberg Sheldon Md	All Other	~	~	~	~	~	~	~	~			
Saleh Anthony G Md	All Other	~	~	~	~	~	~	~	~			
Hussaini Syed Muneerudin Md	All Other	~	~	~	~	~	~	~	~			
Morgan Julie M Md	All Other	~	~	~	~	~	~	~	~			



Page 561 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

^ Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Paris Barbara E Cammer Md	All Other	~	~	~	~	~	~	~	~			
Eviatar Joseph Alexander Md	All Other	~	~	~	~	~	~	~	~			
Lippman Sheldon Bruce Md	All Other	~	~	~	~	~	~	~	~			
Community Counsel Mediation	All Other	~	~	~	~	~	~	~	~			
Kim Myungduk Roger Md	All Other											
Americare Certified Ss Inc	All Other	~	~	~	~	~	~	~	~			
Grunzweig Milton J Md	All Other	~	~	~	~	~	~	~	~			
Werzberger Murray Joseph Md	All Other	~	~	~	~	~	~	~	~			
Antoine Jacques Claudel Md	All Other	~	~	~	~	~	~	~	~			
Meyerson Robert Md	All Other	~	~	~	~	~	~	~	~			
Mckenzie Dexter Anthony Md	All Other	~	~	~	~	~	~	~	~			
Ahamed Jahid Md	All Other											
Schifter David R Md	All Other											
Miarrostami Rameen Mohammad	All Other	~	~	~	~	~	~	~	~			
Heartshare Human Svc Hart Icf	All Other	~	~	~	~	~	~	~	~			
Narula Pramod Md	All Other	~	~	~	~	~	~	~	~			
Schneidermesser Susan G Dpm	All Other											
Sabghir Nina N Cnm	All Other											
Balikcioglu Abdo Md	All Other	~	~	~	~	~	~	~	~			
Najara Julia E Md	All Other	~	~	~	~	~	~	~	~			
Kazeem Saka Md	All Other	~	~	~	~	~	~	~	~			
Sherman Alonzo Md	All Other											
Independence Res Park Ln Icf	All Other	~	~	~	~	~	~	~	~			
Pervil-Ulysse Mona Md	All Other	~	~	~	~	~	~	~	~			
Dvorkes Sara R Rn	All Other	~	~	~	~	~	~	~	~			
Vanegas Edgar Z Md	All Other	~	~	~	~	~	~	~	~			
John David H A	All Other	~	~	~	~	~	~	~	~			
Gazzara Paul C Md	All Other	~	~	~	~	~	~	~	~			
Garcia Arlene Marie Md	All Other	~	~	~	~	~	~	~	~			
Kirsch David Steven Md	All Other											
Fischer Conrad T Md	All Other											



Page 562 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Cardoso Erico Ramos Md	All Other	~	~	~	~	~	~	~	~		
Hashmi Imaduddin Syed Md	All Other	~	~	~	~	~	~	~	~		
Ackerman Kenneth R Md	All Other										
Vasti Azra Md	All Other	~	~	~	~	~	~	~	~		
Program Dev Srv Harrison Icf	All Other	~	~	~	~	~	~	~	~		
Saffra Norman A Md	All Other	~	~	~	~	~	~	~	~		
Sottesman Democleia P	All Other	~	~	~	~	~	~	~	~		
St Christopher-Ottilie Richmo	All Other	~	~	~	~	~	~	~	~		
Jcp Nyc Lake St Icf	All Other	~	~	~	~	~	~	~	~		
Comprehensive Care Mgt D&T Ct	All Other	~	~	~	~	~	~	~	~		
Conde Wright Marie France Md	All Other										
sinker Mark Md	All Other										
holomon Josif Md	All Other	~	~	~	~	~	~	~	~		
ingh Jai P Physician Pc	All Other	~	~	~	~	~	~	~	~		
Monroe Leonora Md	All Other	~	~	~	~	~	~	~	~		
Kingsboro Addiction Trt Ctr	All Other	~	~	~	~	~	~	~	~		
Kohli Rattanjit Singh	All Other	~	~	~	~	~	~	~	~		
Grewal Jasbir Md	All Other										
euerstein Kenneth L Md	All Other	~	~	~	~	~	~	~	~		
umminello Calogero C Md	All Other	~	~	~	~	~	~	~	~		
formillon Luz C Md	All Other	~	~	~	~	~	~	~	~		
Catholic Charities Neighbhd Svcs	All Other	~	~	~	~	~	~	~	~		
enchabbat Abraham A Md	All Other	~	~	~	~	~	~	~	~		
alomon Danielle Md	All Other	~	~	~	~	~	~	~	~		
errara Joseph Md	All Other	~	~	~	~	~	~	~	~		
ervices For The Underserved	All Other										
Il Metro Aids Inc	All Other										
laberman Shoshana Md	All Other	~	~	~	~	~	~	~	~		
ruccia Vincent Md	All Other	~	~	~	~	~	~	~	~		
ascal William Robert Md	All Other	~	~	~	~	~	~	~	~		
Malik Abdul Qayyum Md	All Other										



Page 563 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Hayes Leslie Allyson Md	All Other	~	~	~	~	~	~	~	~		
/adegar Javid Md	All Other	~	~	~	~	~	~	~	~		
Project Hospitality Inc	All Other	~	~	~	~	~	~	~	~		
R I Center Inc	All Other	~	~	~	~	~	~	~	~		
Medina Ariel Md	All Other	~	~	~	~	~	~	~	~		
Palladia Inc	All Other	~	~	~	~	~	~	~	~		
Glen Island Ctr Nrs & Rehabe	All Other	~	~	~	~	~	~	~	~		
Silverman Philip J Md	All Other	~	~	~	~	~	~	~	~		
Degliuomini Salvatore John Md	All Other	~	~	~	~	~	~	~	~		
Montalvo Luis Jr Dpm	All Other	~	~	~	~	~	~	~	~		
Sheorghiu Olimpia Tintea Md	All Other	~	~	~	~	~	~	~	~		
upchik Simon Gabriel Md	All Other	~	~	~	~	~	~	~	~		
douard Kathleen A Md	All Other	~	~	~	~	~	~	~	~		
amra Eliahu Md	All Other	~	~	~	~	~	~	~	~		
Professional Svc 7th Ave Icf	All Other	~	~	~	~	~	~	~	~		
inhorn Jill Lori Dpm	All Other	~	~	~	~	~	~	~	~		
avarimuthu Dorothy I Md	All Other	~	~	~	~	~	~	~	~		
pisc Mis Soc Morris Ave Icf	All Other	~	~	~	~	~	~	~	~		
strow Alan B Md	All Other	~	~	~	~	~	~	~	~		
Villiams Vernon St Clair	All Other										
chubert Romaine Md	All Other	~	~	~	~	~	~	~	~		
t Christophers Ottilie Kew	All Other	~	~	~	~	~	~	~	~		
eltran Javier Md	All Other	~	~	~	~	~	~	~	~		
ilverman Marc M Md	All Other	~	~	~	~	~	~	~	~		
ble Health Care Serv Inc	All Other	~	~	~	~	~	~	~	~		
amshad Hamid	All Other	~	~	~	~	~	~	~	~		
aime Maria Isabel	All Other	~	~	~	~	~	~	~	~		
rahmbhatt Devendra	All Other										
riedman Michael Scott Md	All Other	~	~	~	~	~	~	~	~		
Icintosh Carol M Md	All Other										
ellman Jack S Md	All Other	~	~	~	~	~	~	~	~		



Page 564 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Reynolds Terence John Md	All Other	~	~	~	~	~	~	~	~			
Abundant Life Agency Inc	All Other	~	~	~	~	~	~	~	~			
Philip Harris Md Pc	All Other											
Mocombe Lucien D Md P C	All Other	~	~	~	~	~	~	~	~			
Chow Sing-Hoi Md	All Other	~	~	~	~	~	~	~	~			
Wang Hai Po Md	All Other	~	~	~	~	~	~	~	~			
D Angelo Denis G Md	All Other	~	~	~	~	~	~	~	~			
Mann Melinda Sue	All Other	~	~	~	~	~	~	~	~			
Chapnick Edward K Md	All Other	~	~	~	~	~	~	~	~			
Park Sai Chang Md	All Other	✓	~	~	~	~	~	~	~			
Watman Jerry Md	All Other	~	~	~	~	~	~	~	~			
Mazza Michael Anthony Md	All Other	✓	~	~	~	~	~	~	~			
Gilani Tajammal H Md	All Other	~	~	~	~	~	~	~	~			
Rau Anjan Md	All Other	~	~	~	~	~	~	~	~			
Hyde David George	All Other											
Donahue Bernadine Rose Md	All Other	✓	~	~	~	~	~	~	~			
Abraham Sasha Md	All Other	~	~	~	~	~	~	~	~			
Village Center For Care	All Other	✓	~	~	~	~	~	~	~		~	
Defazio Mark Laurence Md	All Other											
Trauber David R Md	All Other	~	~	~	~	~	~	~	~			
Rutland Nrsg Home Non Occ	All Other	~	~	~	~	~	~	~	~			
Hussaini Batool M Md	All Other											
Saints Joachim & Anne Nrs & Reh Ctr	All Other	✓	~	~	~	~	~	~	~			
Costley-Hoke Karen M Md	All Other	~	~	~	~	~	~	~	~			
Premier Nursing Services	All Other	✓	~	~	~	~	~	~	~			
Morningside House Nh Lthhcp	All Other											
Jackson Rosemary Maxine Md	All Other	~	~	~	~	~	~	~	~			
Schiff Carl F Md	All Other	~	~	~	~	~	~	~	~			
Rubin Philip Md	All Other	~	~	~	~	~	~	~	~			
Vinas Sonia Miliza Md	All Other	~	~	~	~	~	~	~	~			
Baranetsky Adrian A Md	All Other	~	~	~	~	~	~	~	~			



Page 565 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bridging Access To Care Inc	All Other	~	~	~	~	~	~	~	~		
Herzog David M Md	All Other	~	~	~	~	~	~	~	~		
Funaro Richard Anthony Md	All Other	~	~	~	~	~	~	~	~		
Nyckoff Medical Group Pc	All Other	~	~	~	~	~	~	~	~		~
Morano Placido A Md	All Other	~	~	~	~	~	~	~	~		
Simon Herold Md	All Other										
Spielfogel William David Dpm	All Other	~	~	~	~	~	~	~	~		
lewish Bd Fam Child Kingsbroo	All Other	~	~	~	~	~	~	~	~		
/illage Center For Care Aadc	All Other	~	~	~	~	~	~	~	~		
utas Elizabeth Mary Md	All Other	~	~	~	~	~	~	~	~		
Benjamin Jeffrey Lewis Md	All Other	~	~	~	~	~	~	~	~		
D'Angelo Nicholas A Dpm	All Other	~	~	~	~	~	~	~	~		
Sober Alan A Md	All Other	~	~	~	~	~	~	~	~		
Schumann Marc Seth-Jon Dpm	All Other	~	~	~	~	~	~	~	~		
Vartburg Hm Evangelical Churc	All Other	~	~	~	~	~	~	~	~		
uhrer Elliott Md	All Other										
Borenstein Marc A Md	All Other										
Rafal Richard Md	All Other	~	~	~	~	~	~	~	~		
riedman Menahem Md	All Other	~	~	~	~	~	~	~	~		
Coombs Kenneth E Dpm	All Other	~	~	~	~	~	~	~	~		
Berlin Arnold I Md	All Other	~	~	~	~	~	~	~	~		
Brecher Rubin Md	All Other	~	~	~	~	~	~	~	~		
Vilkins Robert Md	All Other	~	~	~	~	~	~	~	~		
araque Danielle Md	All Other	~	~	~	~	~	~	~	~		
lohnson Maurice Md	All Other	~	~	~	~	~	~	~	~		
ifshitz Benjamin C Md	All Other	~	~	~	~	~	~	~	~		
Okonta Samuel I Md	All Other	~	~	~	~	~	~	~	~		
Cchao Samrang Khun Md	All Other	~	~	~	~	~	~	~	~		
ewish Bd Fam Child Washingtn	All Other	~	~	~	~	~	~	~	~		
dvocates Svc Bl Multihan Riv	All Other	~	~	~	~	~	~	~	~		
Carpio Orlando B Md	All Other	~	~	~	~	~	~	~	~		



Page 566 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Belilovsky Anatoly Md	All Other	~	~	~	~	~	~	~	~			
Gayle Lloyd Md	All Other	~	~	~	~	~	~	~	~			
Zahedi Tooraj Md	All Other											
Melniker Lawrence Aron Md	All Other	~	~	~	~	~	~	~	~			
Grosman Irwin M Md	All Other	~	~	~	~	~	~	~	~			
Morales Susan Rita Md	All Other	~	~	~	~	~	~	~	~			
Starosta Elena Md	All Other	~	~	~	~	~	~	~	~			
Auricchio John Steven Dpm	All Other	~	~	~	~	~	~	~	~			
Gottlieb Susan E Md	All Other	~	~	~	~	~	~	~	~			
Kothary Chamanlal Paresh Md	All Other											
820 River Street Inc.	All Other	~	~	~	~	~	~	~	~			
Agdere Levon Md	All Other	~	~	~	~	~	~	~	~			
Dominican Sisters Family Lthh	All Other											
Goldin Leonid Md	All Other	~	~	~	~	~	~	~	~			
Paredes Tessie Timitiman Md	All Other	~	~	~	~	~	~	~	~			
Gelbfish Joseph Solomon Md	All Other	~	~	~	~	~	~	~	~			
Weissman Scott Stuart Md Pc	All Other	~	~	~	~	~	~	~	~			
Smith Edward Fred Md	All Other	~	~	~	~	~	~	~	~			
Mackey Oliver Gregory Dpm	All Other	~	~	~	~	~	~	~	~			
Cath Char Nghbhd Svcs Golden Icf	All Other	~	~	~	~	~	~	~	~			
Cath Char Nghbhd Svcs Sterling Icf	All Other	~	~	~	~	~	~	~	~			
Cath Char Nghbhd Svcs Straus Icf	All Other	~	~	~	~	~	~	~	~			
Cath Char Nghbhd Svcs Adessa Icf	All Other	~	~	~	~	~	~	~	~			
Irwin Mark B Md	All Other											
Mir Parvez Assad Md	All Other	~	~	~	~	~	~	~	~			
Moskowitz George Md	All Other	~	~	~	~	~	~	~	~			
Zablow Bruce C Md	All Other	~	~	~	~	~	~	~	~			
Stimler Pamela Ruth Md	All Other	~	~	~	~	~	~	~	~			
Ohel Childrens Home Ave I Icf	All Other	~	~	~	~	~	~	~	~			
Steven C Garner Md	All Other	~	~	~	~	~	~	~	~			
Wartburg Lutheran Hm Aging	All Other	~	~	~	~	~	~	~	~			



Page 567 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Cimafranca Daniel Lopez Md	All Other	~	~	~	~	~	~	~			
Pellegrini Richard Andrew Md	All Other	~	~	~	~	~	~	~			
Einhorn James David Dpm	All Other	~	~	~	~	~	~	~			
Tatakis Effie Od	All Other	~	~	~	~	~	~	~			
Realization Center Inc	All Other	~	~	~	~	~	~	~			
Adler Mark Kalman Md	All Other	~	~	~	~	~	~	~			
Gonzalez Orlando Jr Md	All Other	~	~	~	~	~	~	~			
Putman William Erskine M Md	All Other	~	~	~	~	~	~	~			
Personal Touch Home Aides Ny	All Other	~	~	~	~	~	~	~			
Cardenas-Crowley Silvia Olga	All Other										
Bassell Jay Alan Md	All Other	~	~	~	~	~	~	~			
Northern Metro Rhcf Non-Occ	All Other	~	~	~	~	~	~	~			
Community Hlthcare Network Ai	All Other										
Neuendorf James Lee Md	All Other	~	~	~	~	~	~	~			
Fiasconaro Gary Joseph Md	All Other	~	~	~	~	~	~	~			
Solomon William B Md	All Other	~	~	~	~	~	~	~			
Lewis Ernel Sebastian Md	All Other	~	~	~	~	~	~	~			
Reminick Marshal Md	All Other	~	~	~	~	~	~	~			
Lashley Eustace Lauriston Md	All Other	~	~	~	~	~	~	~			
Walsh James Joseph Md	All Other	~	~	~	~	~	~	~			
Petrikovsky Boris M Md	All Other	~	~	~	~	~	~	~			
Bovo Mary Jane Md	All Other	~	~	~	~	~	~	~			
Jacob Perlow Hospice	All Other	~	~	~	~	~	~	~			
Silverman Matthew Md	All Other	~	~	~	~	~	~	~			
Friedman Steven Craig Md	All Other	~	~	~	~	~	~	~			
John Sayad Md Pllc	All Other	~	~	~	~	~	~	~			
English Cary Md	All Other	~	~	~	~	~	~	~			
Marquis Du'Sauzay Laura Diane	All Other	~	~	~	~	~	~	~			
Apeatu Samuel Md	All Other										
Okeke Theophilus Md	All Other	~	~	~	~	~	~	~			
Sgarlato Anthony Ralph Md	All Other	~	~	~	~	~	~	~			



Page 568 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dorazi Stephen Theodore Dpm	All Other	~	~	~	~	~	~	~	~			
Maimonides Medical Center	All Other	~	~	~	~	~	~	~	~		~	
Badawy Ahmed M	All Other	~	~	~	~	~	~	~	~			
Johnson Golda O Md	All Other	~	~	~	~	~	~	~	~			
Berg Peter D Md	All Other	~	~	~	~	~	~	~	~			
Klein Susan A Md	All Other	~	~	~	~	~	~	~	~			
Gettenberg Gary Seth Md	All Other	~	~	~	~	~	~	~	~			
Adrien Gabriel Md	All Other											
Dzenis Orthopaedics Md Pc	All Other											
Starosta Zalman David Md Pc	All Other	~	~	~	~	~	~	~	~			
Rosenblatt Jeffrey Dpm	All Other	~	~	~	~	~	~	~	~			
Falcone Ovidio Joseph Dpm	All Other											
Fink Arthur Md	All Other											
Byrns Daniel John Md	All Other	~	~	~	~	~	~	~	~			
Adler Robert George Md	All Other	~	~	~	~	~	~	~	~			
Meritz Keith Adam Md	All Other											
Siroya Pushplata B Md	All Other	~	~	~	~	~	~	~	~			
Silverberg Arnold Md	All Other	~	~	~	~	~	~	~	~			
Paa Remedios Caparas	All Other	~	~	~	~	~	~	~	~			
Andes Scott Martin Do	All Other	~	~	~	~	~	~	~	~			
Rivera Clara Md	All Other	~	~	~	~	~	~	~	~			
Lee Fredric Osborne	All Other	~	~	~	~	~	~	~	~			
Hurtado Hillary John Md	All Other	~	~	~	~	~	~	~	~			
Episc Mis Soc College Ave Icf	All Other	~	~	~	~	~	~	~	~			
Levy Steven Robert	All Other	~	~	~	~	~	~	~	~			
Portello Joan K	All Other	~	~	~	~	~	~	~	~			
Shankman Steven Md	All Other	~	~	~	~	~	~	~	~			
Vns Of Ny Hospice Care	All Other	~	~	~	~	~	~	~	~			
Watson Catherin Pace	All Other	~	~	~	~	~	~	~	~			
Marshall Lewis West Jr Md	All Other											
Ben Haim Yehuda Md	All Other	~	~	~	~	~	~	~	~			·



Page 569 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Finestone Howard Md	All Other	~	~	~	~	~	~	~	~			
Grazi Richard Victor Md	All Other	~	~	~	~	~	~	~	~			
Grunseid Fred Md	All Other	~	~	~	~	~	~	~	~			
Jacinto Francisco Gertrude Md	All Other											
Tolete Maria Gregoria Agatep	All Other	~	~	~	~	~	~	~	~			
Lum George Md	All Other	~	~	~	~	~	~	~	~			
Hedayati Reza	All Other	~	~	~	~	~	~	~	~			
Shimkus John W Md	All Other	~	~	~	~	~	~	~	~			
Guberman Ronald Mark Dpm	All Other	~	~	~	~	~	~	~	~			
Hyde Phyllis S Md	All Other											
Ketosugbo Anukware K Md Pc	All Other	~	~	~	~	~	~	~	~			
Weintraub Howard Md	All Other	~	~	~	~	~	~	~	~			
Mccalla Sandra Md	All Other	~	~	~	~	~	~	~	~			
Schachter Jacob Md	All Other	~	~	~	~	~	~	~	~			
Meyer Allan Martin	All Other	~	~	~	~	~	~	~	~			
Miller John Irving Md	All Other	~	~	~	~	~	~	~	~			
Malhotra Madhu Md	All Other	~	~	~	~	~	~	~	~			
Bryk Eli Md	All Other	~	~	~	~	~	~	~	~			
Kaleya Ronald Nathaniel Md	All Other	~	~	~	~	~	~	~	~			
Kofinas George Dimitrios Md	All Other	~	~	~	~	~	~	~	~			
Ghatan H Eliot Yedidiah Md	All Other	~	~	~	~	~	~	~	~			
St Christophers-Ottilie Jamai	All Other	~	~	~	~	~	~	~	~			
Center For Nsng & Rehab Adhc	All Other	~	~	~	~	~	~	~	~			
Wartburg Nursing Home	All Other	~	~	~	~	~	~	~	~			
Carmili David Md	All Other	~	~	~	~	~	~	~	~			
Josovitz Michael Md	All Other	~	~	~	~	~	~	~	~			
Schmidt Marie Frances J Md	All Other											
Women In Need Inc	All Other	~	~	~	~	~	~	~	~			
Lois William Anthony Md	All Other	~	~	~	~	~	~	~	~			
Melodia Francine Sheila Md	All Other											
Patel Sanjivan Vishnubhai Md	All Other	~	~	~	~	~	~	~	~			



Page 570 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Chin James Md	All Other	~	~	~	~	~	~	~	~			
Franzetti Carl John Md	All Other	~	~	~	~	~	~	~	~			
Koegel Michael M	All Other	~	~	~	~	~	~	~	~			
Seifer David B Md	All Other											
Ader Michael S Md	All Other	~	~	~	~	~	~	~	~			
Brejt Henry Md	All Other	~	~	~	~	~	~	~	~			
Rivas Sadhis	All Other											
Weissbluth Jay E Md	All Other											
Mehta Viplov K Md	All Other	~	~	~	~	~	~	~	~			
Nnaemeka Peter Ejor Md	All Other	~	~	~	~	~	~	~	~			
Park Slope Medical Service Pc	All Other	~	~	~	~	~	~	~	~			
Cerabona Franco Paul Md	All Other	~	~	~	~	~	~	~	~			
Mittman Neal Facp Md	All Other											
Radix Joseph L Dds	All Other	~	~	~	~	~	~	~	~			
Mir Rabia Nazir Md	All Other	~	~	~	~	~	~	~	~			
Bergman Michael I Md	All Other		~	~	~	~	~	~	~			
Lee Jae Yoon Md	All Other	~	~	~	~	~	~	~	~			
Feola August Anthony Md	All Other	~	~	~	~	~	~	~	~			
Maselli Frank Joseph Md	All Other	~	~	~	~	~	~	~	~			
Outreach Development Corp	All Other	~	~	~	~	~	~	~	~			
Barkan Anatole	All Other	~	~	~	~	~	~	~	~			
Pesach Tikvah-Hope Dev Inc	All Other	~	~	~	~	~	~	~	~			
Patel Himanshu A Md	All Other	~	~	~	~	~	~	~	~			
Comprehensive Womens Medical	All Other	~	~	~	~	~	~	~	~			
D Ambrosio John J Md Jr	All Other	~	~	~	~	~	~	~	~			
Zaman Mohammad Hamiduz Md	All Other											
Weinstock Judith Beth Md	All Other											
Tchelebi Mounzer Md	All Other	~	~	~	~	~	~	~	~			
Gomolinski Eva Md	All Other	~	~	~	~	~	~	~	~			
Emma Leonard John Md	All Other	~	~	~	~	~	~	~	~			
Ramis Carmen Maria Md	All Other	~	~	~	~	~	~	~	~			



Page 571 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chopra Rajbir S Md	All Other	~	~	~	~	~	~	~	~		
alwani Abdulla Md	All Other	~	~	~	~	~	~	~	~		
Shaknovich Alexander Md Pc	All Other										
ernaleo John R Md	All Other	~	~	~	~	~	~	~	~		
urcell Roland Royston Md	All Other	~	~	~	~	~	~	~	~		
Camilien Louis D	All Other	~	~	~	~	~	~	~	~		
lass Joel Mitchell Md	All Other	~	~	~	~	~	~	~	~		
Gorodin Lyubov Md	All Other	~	~	~	~	~	~	~	~		
iddique Husna Banu Md	All Other										
abb Frank C Md	All Other	~	~	~	~	~	~	~	~		
lakower Bryan L Dpm	All Other	~	~	~	~	~	~	~	~		
runberger Ivan Md	All Other	~	~	~	~	~	~	~	~		
iswanathan Kusum Md	All Other										
outros Konstantinos Md	All Other										
acolick Benzion Md	All Other	~	~	~	~	~	~	~	~		
enter For Nursing & Rehab In	All Other	~	~	~	~	~	~	~	~		
orriello Raffaele Md	All Other	~	~	~	~	~	~	~	~		
Vininger Martin Md Pc	All Other	~	~	~	~	~	~	~	~		
ajaj Randhir K Md	All Other										
aplovitz Harry S Md	All Other										
cenas Recientes Elizabeth S Md	All Other	~	~	~	~	~	~	~	~		
pelbaum Jack Ira Md	All Other	~	~	~	~	~	~	~	~		
k Better Health Medical Pc	All Other	~	~	~	~	~	~	~	~		
oel Ruthven Md	All Other	~	~	~	~	~	~	~	~		
ppel Rona Md	All Other	~	~	~	~	~	~	~	~		
ruz-Hufana Elsa	All Other	~	~	~	~	~	~	~	~		
eiser Ira W Md	All Other										
hattacharya Geeta Roy Md	All Other	~	~	~	~	~	~	~	~		
ean Gilles Max Md	All Other	~	~	~	~	~	~	~	~		
abriel Guny Md	All Other	~	~	~	~	~	~	~	~		
ark Slope Emer Phys Serv Dc	All Other	~	~	~	~	~	~	~	~		



Page 572 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Stuto Joseph Charles Dpm	All Other	~	~	~	~	~	~	~	~			
Kotlyarevsky Tatyana Md Pc	All Other	~	~	~	~	~	~	~	~			
Hannan Mohammad A Md	All Other	~	~	~	~	~	~	~	~			
Castillo Lourdes C Md	All Other	~	~	~	~	~	~	~	~			
ucci James John Md	All Other	~	~	~	~	~	~	~	~			
aworsky Wolfgang Joseph Dpm	All Other	~	~	~	~	~	~	~	~			
Vernz James C Md Pc	All Other	~	~	~	~	~	~	~	~			
Sharma Pradeep S Md	All Other	~	~	~	~	~	~	~	~			
Glodowski Luis Md	All Other	~	~	~	~	~	~	~	~			
Marville Jillian E Dpm	All Other	~	~	~	~	~	~	~	~			
Mendoza Ernesto Alfredo Md	All Other	~	~	~	~	~	~	~	~			
Danuta Przechodzka Md	All Other	~	~	~	~	~	~	~	~			
irbrayer Yuri A	All Other	~	~	~	~	~	~	~	~			
Stollman Yacov Ronald Md	All Other	~	~	~	~	~	~	~	~			
Metroka Craig Elliot Md	All Other	~	~	~	~	~	~	~	~			
Bushwick Stuyvesant Ha Inc	All Other	~	~	~	~	~	~	~	~			
Bove Joseph J Md	All Other	~	~	~	~	~	~	~	~			
Seminara Ronald Md	All Other	~	~	~	~	~	~	~	~			
Kulpa Gubernat Jolanta Md	All Other	~	~	~	~	~	~	~	~			
Styler Steven David Md	All Other	~	~	~	~	~	~	~	~			
ppolon Carmin Md	All Other	✓	~	~	~	~	~	~	~			
Model Lawrence Marc Md	All Other											
Berkowitz Harry W Md	All Other	~	~	~	~	~	~	~	~			
inckney Isaiah Howard Ii Md	All Other	~	~	~	~	~	~	~	~			
forrison Scott I Od	All Other	~	~	~	~	~	~	~	~			
ladonna Richard James	All Other	~	~	~	~	~	~	~	~			
as Annada Kumar Md	All Other	~	~	~	~	~	~	~	~			
eth Lalit Mohan Md	All Other	~	~	~	~	~	~	~	~			
oberts Pamela M Dpm	All Other	~	~	~	~	~	~	~	~			
Crupitsky Victor Md	All Other	~	~	~	~	~	~	~	~			
Kenel Pierre Joseph Carl	All Other	~	~	~	~	~	~	~	~			



Page 573 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Atallah Rami William	All Other	~	~	~	~	~	~	~	~			
Arbucci Frank John Md	All Other	~	~	~	~	~	~	~	~			
Zimbalist Eliot Md	All Other	~	~	~	~	~	~	~	~			
Maniscalco Anthony G Md	All Other	~	~	~	~	~	~	~	~			
Adler Harry Md	All Other	~	~	~	~	~	~	~	~			
Bashevkin Michael Md	All Other	~	~	~	~	~	~	~	~			
Lebowicz Joseph Md	All Other	~	~	~	~	~	~	~	~			
Kopel Samuel Md	All Other	~	~	~	~	~	~	~	~			
Escher Jeffrey Ethan Md	All Other	~	~	~	~	~	~	~	~			
Syed Ahmad Physician Pc	All Other	~	~	~	~	~	~	~	~			
Tenenbaum Victor Md	All Other	~	~	~	~	~	~	~	~			
Kogan Boris Md	All Other	~	~	~	~	~	~	~	~			
Cheng Cheng-Shung Md	All Other	~	~	~	~	~	~	~	~			
Siegel Steven Md	All Other	~	~	~	~	~	~	~	~			
Khanijou Rita Md	All Other	~	~	~	~	~	~	~	~			
Vayner Senya Md	All Other	~	~	~	~	~	~	~	~			
Vento Joseph Thomas Md	All Other	~	~	~	~	~	~	~	~			
Bharne Surekha Md	All Other	~	~	~	~	~	~	~	~			
Tepler Melvin Md Pc	All Other	~	~	~	~	~	~	~	~			
Sadaphal Charles H S Jr Md	All Other											
Vieira Jeffrey Md	All Other	~	~	~	~	~	~	~	~			
Cousins Amy R Md	All Other											
Margulis Michael Eliot Md	All Other	~	~	~	~	~	~	~	~			
Shah Sumatilal C Md	All Other	~	~	~	~	~	~	~	~			
Manning Reginald E Md	All Other	~	~	~	~	~	~	~	~			
Antoine Roger Md	All Other											
Moskowitz Robert S Md	All Other	~	~	~	~	~	~	~	~			
Respler Mark Allan Md	All Other	~	~	~	~	~	~	~	~			
Goodman Robert Md	All Other	~	~	~	~	~	~	~	~			
Guarini Ludovico Md	All Other	~	~	~	~	~	~	~	~			
Leeds Melvin Md	All Other	~	~	~	~	~	~	~	~			



Page 574 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										_
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Konstadt Steven Neal Md	All Other	~	~	~	~	~	~	~	~			
Pesach Tikvah Division Ave Ic	All Other	~	~	~	~	~	~	~	~			
Fong Raymond Md	All Other	~	~	~	~	~	~	~	~			
East Neck Nursing & Rehab Ctr	All Other	~	~	~	~	~	~	~	~			
Jerome Eric Louis Md	All Other	~	~	~	~	~	~	~	~			
St Agathas 11 Hayden Circle	All Other	~	~	~	~	~	~	~	~			
Colby Steven David Md	All Other											
Sher Lawrence M Md	All Other	~	~	~	~	~	~	~	~			
Deutsch Vicki-Jo Md	All Other	~	~	~	~	~	~	~	~			
Byagari Narayana M D P C	All Other	~	~	~	~	~	~	~	~			
Crismali Michael C Md	All Other	~	~	~	~	~	~	~	~			
Chaskin Daniel Alan Dpm	All Other	~	~	~	~	~	~	~	~			
Abbey Mensah Michael O Md	All Other	~	~	~	~	~	~	~	~			
National Neighbrhd Cnslg Ctr	All Other	~	~	~	~	~	~	~	~			
Jewish Bd Fam Child Mishkon	All Other	~	~	~	~	~	~	~	~			
Smith Stacey Anne Md	All Other	~	~	~	~	~	~	~	~			
Finkelstein Eugene Md	All Other											
Ezrick Edward Md	All Other	~	~	~	~	~	~	~	~			
Sacchi Terrence J Md	All Other	~	~	~	~	~	~	~	~			
Oufresne Alix Md Pc	All Other	~	~	~	~	~	~	~	~			
Sofola Adeola Md Pc	All Other	~	~	~	~	~	~	~	~			
Guillaume Edouard Md	All Other	~	~	~	~	~	~	~	~			
Haven Manor Health Care Center, Llc	All Other											
Herschorn Brian Jacob Md	All Other	~	~	~	~	~	~	~	~			
Walsh Raymond B Md	All Other	~	~	~	~	~	~	~	~			
Marc Jeffrey C	All Other											
Adelglass Howard R Md	All Other	~	~	~	~	~	~	~	~			
Katzenelenbogen Moshe Md	All Other											
Nacier Paul Edgard Md	All Other	~	~	~	~	~	~	~	~			
Heart Share Ferraro Icf	All Other	~	~	~	~	~	~	~	~			
Jewish Asso For Svcs For The Aged	All Other	~	~	~	~	~	~	~	~			



Page 575 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

^ Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mallett Errol Md	All Other	~	~	~	~	~	~	~	~			
Laroche Gladys Md	All Other	~	~	~	~	~	~	~	~			
Lazar John	All Other	~	~	~	~	~	~	~	~			
Kirschenbaum Hyman L Md	All Other											
Taverna Vito Frank Md	All Other	~	~	~	~	~	~	~	~			
Calamia Vincent Md	All Other	~	~	~	~	~	~	~	~			
Rosenblum Neal N Md	All Other											
Kramer Lawrence David Md	All Other	~	~	~	~	~	~	~	~			
Jager George Michael Md	All Other	~	~	~	~	~	~	~	~			
Wexelman Warren J Md	All Other	~	~	~	~	~	~	~	~			
Berger Barbara J Md	All Other	~	~	~	~	~	~	~	~			
Jahangir Abdul Kader Md	All Other	~	~	~	~	~	~	~	~			
Florio Francis E Md	All Other	~	~	~	~	~	~	~	~			
Novarro Leonard Gerard Md	All Other											
Lefevre Marie Edith Faublas	All Other	~	~	~	~	~	~	~	~			
Roman Jaime Francisco Md	All Other	~	~	~	~	~	~	~	~			
Ruggiero Ralph L Md	All Other	~	~	~	~	~	~	~	~			
Ringel Neal Zev Md	All Other	~	~	~	~	~	~	~	~			
Pecora Maria Nancy Dpm	All Other											
Soave Ronald Lawrence Dpm	All Other	~	~	~	~	~	~	~	~			
Hazel Edovard Joseph Md	All Other	~	~	~	~	~	~	~	~			
Fuchs Michael I Md	All Other	~	~	~	~	~	~	~	~			
Brunot Verlaine Md	All Other	~	~	~	~	~	~	~	~			
Jasty And Manvar Pc	All Other	~	~	~	~	~	~	~	~			
Lederman Sanford Md	All Other	~	~	~	~	~	~	~	~			
Bangaru Rajyasri Md	All Other											
Parikh Kapilagauri Jay Md	All Other	~	~	~	~	~	~	~	~			
Sumner Jonathan H Md	All Other	~	~	~	~	~	~	~	~			
Rimpel Bernard Md	All Other	~	~	~	~	~	~	~	~			
Dorman Bruce Alan Dpm	All Other	~	~	~	~	~	~	~	~			
Zisbrod Zvi Md	All Other	~	~	~	~	~	~	~	~			



Page 576 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
eiss Laszlo Md	All Other	~	~	~	~	~	~	~	~		
ajdea Lucian V Md	All Other	~	~	~	~	~	~	~	~		
onovan Glenn J Dpm	All Other	~	~	~	~	~	~	~	~		
lecht Melvyn Md	All Other		~	~	~	~	~	~	~		
Goldblatt Bernard Jacob Md	All Other	~	~	~	~	~	~	~	~		
ezalel Rehab & Nursing Ctr	All Other	~	~	~	~	~	~	~	~		
Cohen Richard B Dpm	All Other	~	~	~	~	~	~	~	~		
logosin Kidney Center	All Other	~	~	~	~	~	~	~	~		
dnalino Linda Edano Md	All Other	~	~	~	~	~	~	~	~		
Bedford Med Fam Health Ctr	All Other	~	~	~	~	~	~	~	~		
innapureddy Parashuram R Md	All Other	~	~	~	~	~	~	~	~		
itiello Joseph Silverio Md	All Other	~	~	~	~	~	~	~	~		
estefano Paolo E Md	All Other	~	~	~	~	~	~	~	~		
Norton Titus Aruna Md	All Other	~	~	~	~	~	~	~	~		
Burney Sibte Hasan Md	All Other	~	~	~	~	~	~	~	~		
undaram Krishnamurthi Md	All Other	~	~	~	~	~	~	~	~		
ynn Phyllis M	All Other	~	~	~	~	~	~	~	~		
Ilis Eugene Martin Md	All Other	~	~	~	~	~	~	~	~		
odec Ciril J Md	All Other	~	~	~	~	~	~	~	~		
undaram Revathy Md	All Other										
ulmash Max A Md	All Other	~	~	~	~	~	~	~	~		
nah Joseph E Md	All Other	~	~	~	~	~	~	~	~		
atel Jitendra K Md	All Other	~	~	~	~	~	~	~	~		
Volfson Mitchell Md	All Other	~	~	~	~	~	~	~	~		
araya Edgar F Md	All Other	~	~	~	~	~	~	~	~		
ean Francois T Remy Md	All Other	~	~	~	~	~	~	~	~		
aint-Laurent Mario	All Other	~	~	~	~	~	~	~	~		
hani Jacob Md	All Other	~	~	~	~	~	~	~	~		
ewish Board Family Child B	All Other	~	~	~	~	~	~	~	~		
azdin Hal Md	All Other	~	~	~	~	~	~	~	~		
Weissbart Clyde H Md	All Other	~	~	~	~	~	~	~	~		



Page 577 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Sheridan Bernadette Lizina Md	All Other	~	~	~	~	~	~	~	~			
Wolfson David M Md	All Other	~	~	~	~	~	~	~	~			
Regis Rose Marie Florence Md	All Other	~	~	~	~	~	~	~	~			
Behm Dutsi	All Other	~	~	~	~	~	~	~	~			
Fernando Maria Ledinila Md	All Other	~	~	~	~	~	~	~	~			
Fishman Henry Md	All Other	~	~	~	~	~	~	~	~			
Schwartz Moshe Md	All Other	~	~	~	~	~	~	~	~			
Tessler Herman Md	All Other	~	~	~	~	~	~	~	~			
Reizis Igal Md	All Other	~	~	~	~	~	~	~	~			
Coch Dorrit A	All Other	~	~	~	~	~	~	~	~			
Shah Kumarpal A Md	All Other											
Lefevre Lionel Md	All Other	~	~	~	~	~	~	~	~			
Sherman Steven Do	All Other	~	~	~	~	~	~	~	~			
Reddy Lalitha Mary Md Pc	All Other	~	~	~	~	~	~	~	~			
Maniatis Charlynn Carol Md	All Other	~	~	~	~	~	~	~	~			
Fazio Richard A Md	All Other	~	~	~	~	~	~	~	~			
Cheng King Shek Eric Md	All Other	~	~	~	~	~	~	~	~			
Ohel Childrens Home Gateway Icf	All Other	~	~	~	~	~	~	~	~			
Patrice Geoffroy Hallah	All Other	~	~	~	~	~	~	~	~			
Menche David Solomon Md	All Other	~	~	~	~	~	~	~	~			
Kim Dong S Md	All Other											
Mukherji Rajat Kumar Md	All Other	~	~	~	~	~	~	~	~			
Florio William T Md	All Other											
Addes Alvin David Md	All Other	~	~	~	~	~	~	~	~			
Wong Ching Md	All Other	~	~	~	~	~	~	~	~			
Santilli Veronica Md	All Other	~	~	~	~	~	~	~	~			
Winnik Gill E	All Other	~	~	~	~	~	~	~	~			
Meyers Jordan Md	All Other	~	~	~	~	~	~	~	~			
Hosten David Md	All Other	~	~	~	~	~	~	~	~			
Etienne Guy Sauveur Md	All Other											
Billah Khaleda Lily Md	All Other											
			1	1	1	1	1		1	1	1	



Page 578 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lifflander Anne Lucy Md	All Other											
Solomon Jeffrey D Dpm	All Other	~	~	~	~	~	~	~	~			
Malieckal Jubil Md	All Other	~	~	~	~	~	~	~	~			
Koplow Melvin David Md	All Other	~	~	~	~	~	~	~	~			
Interfaith Medical Center	All Other	~	~	~	~	~	~	~	~		~	
Chan Man Shing Lee	All Other	~	~	~	~	~	~	~	~			
Berlly Alan Md Pc	All Other											
Ramaraju Thippa R Md	All Other											
Faustin Daniel Md	All Other	~	~	~	~	~	~	~	~			
Bed Stuy Family Hlth Ctr	All Other	~	~	~	~	~	~	~	~		~	
El Dakkak Mohammed Selim Md	All Other	~	~	~	~	~	~	~	~			
Edwards Jon H Md	All Other	~	~	~	~	~	~	~	~			
Fleischer Marian Md	All Other	~	~	~	~	~	~	~	~			
Anand Suryanarayan Md Pc	All Other	~	~	~	~	~	~	~	~			
Alerte Marc Antoine R Md	All Other	~	~	~	~	~	~	~	~			
Brownsville Multi-Srv Fam H C	All Other	~	~	~	~	~	~	~	~		~	
Bestcare Company	All Other	~	~	~	~	~	~	~	~			
Giegerich Edmund W Md Iii	All Other	~	~	~	~	~	~	~	~			
Friedman Howard M Md	All Other	~	~	~	~	~	~	~	~			
Stamm Joseph Martin Od	All Other	~	~	~	~	~	~	~	~			
Malhotra Subhash C Md	All Other	~	~	~	~	~	~	~	~			
Kashyap Satish Md	All Other	~	~	~	~	~	~	~	~			
Felder Kenneth S Md	All Other	~	~	~	~	~	~	~	~			
Roth Olitsa Md	All Other	~	~	~	~	~	~	~	~			
Greenstein Frederick Md	All Other	~	~	~	~	~	~	~	~			
Horowitz Mitchell L Dpm	All Other	~	~	~	~	~	~	~	~			
Vna Of Brooklyn Lthhcp	All Other	~	~	~	~	~	~	~	~			
Roger Ignatius Daniel Md	All Other	~	~	~	~	~	~	~	~			
Manvar Buddhadev Nathabhai Md	All Other											
Menorah Home & Hosp Aged Inf	All Other	~	~	~	~	~	~	~	~			
Schechter Ronald Md	All Other											



Page 579 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Slatkin Richard	All Other	~	~	~	~	~	~	~	~			
Fisse Richard D Md	All Other	~	~	~	~	~	~	~	~			
St Agathas Depaul Icf	All Other	~	~	~	~	~	~	~	~			
St Agathas 13 Hayden Circle	All Other	~	~	~	~	~	~	~	~			
Cath Char Nghbhd Svcs Carmel Icf	All Other	~	~	~	~	~	~	~	~			
Professional Svc Scannell Icf	All Other											
Berliner Leonard Franklin Md	All Other	~	~	~	~	~	~	~	~			
Giovinazzo Vincent Jerome Md	All Other	~	~	~	~	~	~	~	~			
Community Healthcare Network	All Other											
Douglas Albert S Md	All Other											
New Horizon Counseling Ctr	All Other	~	~	~	~	~	~	~	~			
Dubroff Jerome Martin Md	All Other	~	~	~	~	~	~	~	~			
Frost David Md	All Other	~	~	~	~	~	~	~	~			
Norrell Trevor R Md	All Other	~	~	~	~	~	~	~	~			
Comrie Millicent A Md	All Other	~	~	~	~	~	~	~	~			
Cohen Jeffrey Randall Md	All Other											
Hart Patricia M Md	All Other	~	~	~	~	~	~	~	~			
Kumar Kusum Md	All Other											
Black Andrew D Md	All Other	~	~	~	~	~	~	~	~			
Altman Stuart J Md	All Other											
Khan Zahida Md	All Other	~	~	~	~	~	~	~	~			
Novotny Paul L Md	All Other											
Hussain Dilruba Md	All Other	~	~	~	~	~	~	~	~			
Russo Charles L Dpm	All Other	~	~	~	~	~	~	~	~			
Hollander Ira J Md	All Other	~	~	~	~	~	~	~	~			
Goldman Joel M Md	All Other											
Khulpateea Neekianund Md	All Other	~	~	~	~	~	~	~	~			
Spitalewitz Samuel Md	All Other											
Mollica Peter W Dpm	All Other	~	~	~	~	~	~	~	~			
Goldstein Steven Jay Md	All Other	~	~	~	~	~	~	~	~			
Brookdale Hospital Medical Ct	All Other											



Page 580 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mayer Ira E Md	All Other	~	~	~	~	~	~	~	~			1
Preminger Ben I Md	All Other	~	~	~	~	~	~	~	~			ĺ
Newmark Alan Jay Dpm	All Other	~	~	~	~	~	~	~	~			ĺ
Bass Sherry J Od	All Other	~	~	~	~	~	~	~	~			ĺ
Firooznia Hossein Md	All Other											1
Mooppan Unni Md	All Other											ĺ
Goldstein Israel Dpm	All Other	~	~	~	~	~	~	~	~			ĺ
Ohel Childrens Home 52nd St Icf	All Other	~	~	~	~	~	~	~	~			ĺ
Khaski Albert	All Other	~	~	~	~	~	~	~	~			
Peri James Roy	All Other	~	~	~	~	~	~	~	~			
Cook Perry C Md	All Other	~	~	~	~	~	~	~	~			
Cofsky Richard David Md	All Other											ĺ
Pan Ellen Md	All Other	~	~	~	~	~	~	~	~			ĺ
Klein Norman I Md	All Other	~	~	~	~	~	~	~	~			ĺ
Erber William F Md	All Other											1
Ohel Childrens Hom Kissena Icf	All Other	~	~	~	~	~	~	~	~			ĺ
Jasty Babu N Md	All Other	~	~	~	~	~	~	~	~			ĺ
Heart Share Cuite Icf	All Other	~	~	~	~	~	~	~	~			1
Neuburger Naftoli Md	All Other	~	~	~	~	~	~	~	~			1
Bergman Alan Benjamin Md	All Other											1
Nusbacher Noel Md	All Other	~	~	~	~	~	~	~	~			ĺ
Winik Joseph S Md	All Other	~	~	~	~	~	~	~	~			
Staton Frederick Md	All Other	~	~	~	~	~	~	~	~			
Chokshi Atul Bansilal Md	All Other	~	~	~	~	~	~	~	~			
Bellevue Rita Md	All Other											
Baccash Emil George Jr Md	All Other											
Heart Share Doonan-Drake Icf	All Other	~	~	~	~	~	~	~	~			
Patel Sudha P Md	All Other	~	~	~	~	~	~	~	~			
Fertel Norman Shepard Md	All Other	~	~	~	~	~	~	~	~			
Feldman Howard M Md	All Other	~	~	~	~	~	~	~	~			
Nayak Asha D Md	All Other											



Page 581 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Figueroa Teresita P Md	All Other	~	~	~	~	~	~	~	~		
Divack Steven Marc Md	All Other	~	~	~	~	~	~	~	~		
St Agathas Pelham Manor Icf	All Other	~	~	~	~	~	~	~	~		
St Agathas Ardsley Icf	All Other		~	~	~	~	~	~	~		
Vulkan Akiva I Md	All Other										
Jacobowitz Israel J Md	All Other	~	~	~	~	~	~	~	~		
ew Mark B Md	All Other	~	~	~	~	~	~	~	~		
Bigajer Charles Md	All Other										
Shapiro Stephen B	All Other										
Cohen Ezra Od	All Other	~	~	~	~	~	~	~	~		
Gough James W Md	All Other	~	~	~	~	~	~	~	~		
/linkoff Howard L Md	All Other	~	~	~	~	~	~	~	~		
Setia Deepak K Md	All Other	~	~	~	~	~	~	~	~		
Cohen Joel M Md	All Other	~	~	~	~	~	~	~	~		
reeman Lamont Od	All Other	~	~	~	~	~	~	~	~		
Mendiratta Sham S Md	All Other		~	~	~	~	~	~	~		
anchajja Supoj Md	All Other	~	~	~	~	~	~	~	~		
Nollica Raymond J Dpm	All Other	~	~	~	~	~	~	~	~		
/angronigen Peter Md	All Other										
eit Alan S Md	All Other										
/inograd Alexander Md	All Other	~	~	~	~	~	~	~	~		
Pearl Richard E Md	All Other	~	~	~	~	~	~	~	~		
Bhargava Uday Md	All Other	~	~	~	~	~	~	~	~		
Andrus On Hudson	All Other	~	~	~	~	~	~	~	~		
arapore Farokh Earch Md	All Other	~	~	~	~	~	~	~	~		
enora Robolge A K Md	All Other	~	~	~	~	~	~	~	~		
Giridharan Swaminathan Md	All Other	~	~	~	~	~	~	~	~		
loon Ki Ho Md	All Other										
raube Charles Md	All Other	~	~	~	~	~	~	~	~		
assouf Michael Joseph Md	All Other	~	~	~	~	~	~	~	~		
Copelowitz Wally Md	All Other	~	~	~	~	~	~	~	~		



Page 582 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Fiasconaro Santo G Md	All Other	~	~	~	~	~	~	~	~			
Zalaznick Steven M Od	All Other	~	~	~	~	~	~	~	~			
Benedicto Ramon M Md	All Other	~	~	~	~	~	~	~	~			
Seidman Mitchell Steven Do	All Other	~	~	~	~	~	~	~	~			
Cho Won Sup Md	All Other	~	~	~	~	~	~	~	~			
Santi Lawrence A Dpm	All Other	~	~	~	~	~	~	~	~			
Brookdale Plaza Neph Assoc Pc	All Other											
Gold Richard Palmer Md	All Other	~	~	~	~	~	~	~	~			
Ohel Childrens Home 12th Ave Icf	All Other	~	~	~	~	~	~	~	~			
Ucp Nyc Starrett Van Dahlia	All Other	~	~	~	~	~	~	~	~			
Ucp Nyc Starrett 2a-2d,2g	All Other	~	~	~	~	~	~	~	~			
Ucp Nyc Tanya Towers Icf	All Other											
Episc Mis Soc Metro N (1966)	All Other	~	~	~	~	~	~	~	~			
Episc Mis Soc Metro N (1956)	All Other	~	~	~	~	~	~	~	~			
Little Flower Child Sv Brookl	All Other	~	~	~	~	~	~	~	~			
Wilson Claudia Majorie Md	All Other		~	~	~	~	~	~	~			
Gregoire Clyde J Md	All Other	~	~	~	~	~	~	~	~			
Gharpure Anil Md	All Other	~	~	~	~	~	~	~	~			
Flores Lucio Md	All Other											
Wadhwa Veena P Pc Md	All Other	~	~	~	~	~	~	~	~			
Zelman Allen B	All Other	~	~	~	~	~	~	~	~			
Krotowski Mark H Md Pc	All Other											
Lukoff Arthur S Dpm	All Other	~	~	~	~	~	~	~	~			
Gold Joan T Md	All Other	~	~	~	~	~	~	~	~			
Saphire Gary S Dpm	All Other	~	~	~	~	~	~	~	~			
Goyal Ravindra Kumar Md	All Other											
Heart Share Clermont Icf	All Other	~	~	~	~	~	~	~	~			
Heart Share Clinton Icf	All Other	~	~	~	~	~	~	~	~			
Khashu Bhushan Md	All Other	~	~	~	~	~	~	~	~			
Rosal Arcillas Zoe Md	All Other	~	~	~	~	~	~	~	~			
Wert Sanford R Pc Md	All Other	~	~	~	~	~	~	~	~			



Page 583 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Greengart Alvin Md	All Other	~	~	~	~	~	~	~	~			
Madeb Isaac Md	All Other	~	~	~	~	~	~	~	~			1
Hollander Gerald M Md	All Other	~	~	~	~	~	~	~	~			1
Holtkamp Diedrich K Md Pc	All Other	~	~	~	~	~	~	~	~			1
Feliccia Joseph Md Pc	All Other	~	~	~	~	~	~	~	~			1
Albert Joel I Md	All Other	~	~	~	~	~	~	~	~			1
Sobol Norman J Md	All Other	~	~	~	~	~	~	~	~			1
Goldblum Louis M Do	All Other	~	~	~	~	~	~	~	~			1
Martinez Dolores Md	All Other	~	~	~	~	~	~	~	~			1
Katzurin Sam Md Pc	All Other	~	~	~	~	~	~	~	~			
Scott Norman M Md	All Other											
Phoenix House Foundation Inc	All Other											1
Perlstein Seymour Harold Md	All Other	~	~	~	~	~	~	~	~			1
Nomens League Comm Res 2 Icf	All Other	~	~	~	~	~	~	~	~			1
Brooklyn Plaza Medical Ctr	All Other	~	~	~	~	~	~	~	~		~	1
Edwin Gould Srv Chldrn Folkes	All Other	<u> </u>	~	~	~	~	~	~	~			1
Heart Share C White Residence	All Other	~	~	~	~	~	~	~	~			1
Cath Char Nghbhd Svcs Mulro Icf	All Other	~	~	~	~	~	~	~	~			1
Cath Char Nghbhd Svcs Inc Hoc Icf	All Other	~	~	~	~	~	~	~	~			1
Able Health Care Service Inc	All Other	~	~	~	~	~	~	~	~			1
Appleman Warren Md	All Other	~	~	~	~	~	~	~	~			1
Solar Mladen Pc Md	All Other	~	~	~	~	~	~	~	~			1
Horn David Od	All Other	~	~	~	~	~	~	~	~			1
Rutland Nursing Home Inc Co	All Other	~	~	~	~	~	~	~	~			1
Sprecher Stanley Md	All Other	~	~	~	~	~	~	~	~			
Dangelo Joseph P Md	All Other											
Cohen David L Md	All Other	~	~	~	~	~	~	~	~			
Rai Belle D Md	All Other	~	~	~	~	~	~	~	~			
Peninsula Gen Nursing Home	All Other	~	~	~	~	~	~	~	~			
Dominican Sister Family Healt	All Other											
Rosenstock Paul R Md	All Other	~	~	~	~	~	~	~	~			 I



Page 584 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Schulman/Schachne Inst N&Reha	All Other											
Kim Joo S Md	All Other	~	~	~	~	~	~	~	~			
Chaudhry Mohammad R Md	All Other	~	~	~	~	~	~	~	~			
Marcus Garvey Nursing Home	All Other	~	~	~	~	~	~	~	~			
Keser Nursing & Rehab Center	All Other	~	~	~	~	~	~	~	~			
Komanoff Ctr/Geriatric Rehab	All Other	~	~	~	~	~	~	~	~			
Tortolani Anthony J Md	All Other											
Center For Nursing & Rehab In	All Other	~	~	~	~	~	~	~	~			
Brooklyn Ctr Rehab & Residential Cr	All Other	~	~	~	~	~	~	~	~			
Williamsbridge Manor Nh	All Other	~	~	~	~	~	~	~	~			
University Nursing Home Snf	All Other	~	~	~	~	~	~	~	~			
Sephardic Skilled Nrs & Reh C	All Other	~	~	~	~	~	~	~	~			
Atlantis Reh & Res Hlth Cr Fac	All Other	~	~	~	~	~	~	~	~			
St Marys Hospital For Childre	All Other	~	~	~	~	~	~	~	~			
Bishop Henry B Hucles Nurs Hm	All Other	~	~	~	~	~	~	~	~			
Shore View Nursing Home	All Other	~	~	~	~	~	~	~	~			
Caton Park Nursing Home Snf	All Other	~	~	~	~	~	~	~	~			
Oceanview Nrs & Reh Ctr Llc	All Other											
Dewitt Rehab & Nursing Center	All Other	~	~	~	~	~	~	~	~			
Queens Nassau Reh & Nrs Cente	All Other											
Morningside House Nursing Hom	All Other	~	~	~	~	~	~	~	~			
Oxford Nursing Home Inc	All Other											
Suffolk Center Rehabilitation & Nrs	All Other	~	~	~	~	~	~	~	~			
Margaret Tietz Center For Nur	All Other	~	~	~	~	~	~	~	~			
Crown Nursing And Rehab Cente	All Other	~	~	~	~	~	~	~	~			
Ny Congregational Nrs Ctr Inc	All Other	~	~	~	~	~	~	~	~		~	
Sea-Crest Health Care Center	All Other	~	~	~	~	~	~	~	~			
Northern Riverview Hcc Inc	All Other											
ar Rockaway Nursing Home	All Other	~	~	~	~	~	~	~	~			
Twersky Naomi Md	All Other	~	~	~	~	~	~	~	~			
Menezes Placido A Pc Md	All Other											



Page 585 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
ink Richard A Md	All Other	~	~	~	~	*	~	~	~		
Sussman David J Md	All Other	~	~	~	~	~	~	~	~		
einstein Neil C Pc Md	All Other	~	~	~	~	~	~	~	~		
Cardo Vito A Jr Dds	All Other										
incent Eddy J Md Pc	All Other	~	~	~	~	~	~	~	~		
Gudi Madhavacharya Md	All Other										
cinapura Anthony J Md	All Other	~	~	~	~	~	~	~	~		
outin Fritz Md	All Other										
echer Rodney A Md	All Other	~	~	~	~	~	~	~	~		
helmo William L Md	All Other	~	~	~	~	~	~	~	~		
Mandel Elena Md	All Other	~	~	~	~	~	~	~	~		
delstein S Leonard Md	All Other										
orra Sonia Iclea	All Other	~	~	~	~	~	~	~	~		
alvary Hospital Inc	All Other	~	~	~	~	~	~	~	~		
ledical Arts Sanitarium	All Other	~	~	~	~	~	~	~	~		
choices Womens Med Ctr	All Other	~	~	~	~	~	~	~	~		
t Josephs Hosp	All Other	~	~	~	~	~	~	~	~		
aumgarten Stephen R Md	All Other	~	~	~	~	~	~	~	~		
uzohorsky Peter Md	All Other	~	~	~	~	~	~	~	~		
ederation Emplmt/Guid Svc	All Other										
ancherla Prakash Surya	All Other	~	~	~	~	~	~	~	~		
ooper Jay S Md	All Other	~	~	~	~	~	~	~	~		
Vright Albert Morgan Md	All Other	~	~	~	~	~	~	~	~		
hmed Shahed Md	All Other	~	~	~	~	~	~	~	~		
axena Mridula Md	All Other										
oor,The-Ctr Of Alternatives	All Other	~	~	~	~	~	~	~	~		
eggev Avner Md	All Other	~	~	~	~	~	~	~	~		
enkel Mark M Md	All Other	~	~	~	~	~	~	~	~		
tallah Marwan Md	All Other	~	~	~	~	~	~	~	~		
lubano Angelo R Md	All Other	~	~	~	~	~	~	~	~		
chulman Robert Md	All Other	~	~	~	~	~	~	~	~		



Page 586 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Henry St Settlement Hith Corp	All Other	~	~	~	~	~	~	~			
Medical Hlth Research Asc Nyc	All Other	~	~	~	~	~	~	~			
Service Prog Older People	All Other	~	~	~	~	~	~	~			
Interborough Dev/Consult Ctrs	All Other	~	~	~	~	~	~	~			
Samaritan Village Inc	All Other	~	~	~	~	~	~	~			
League School	All Other	~	~	~	~	~	~	~			
Steinway Child/Family Svcs,In	All Other	~	~	~	~	~	~	~			
Guidance Ctr Of Brooklyn,The	All Other	~	~	~	~	~	~	~			
New York Psychot And Couns Ct	All Other	~	~	~	~	~	~	~			
United Cerebral Palsy Of Nyc	All Other	~	~	~	~	~	~	~			
Puerto Rican Family Institute	All Other	~	~	~	~	~	~	~			
Arista Ctr For Psychotherapy	All Other										
Brooklyn Ctr Psychotherapy	All Other	~	~	~	~	~	~	~			
Margaret Sanger Ctr	All Other	~	~	~	~	~	~	~			
Catholic Charities Neighbhd Svcs	All Other	~	~	~	~	~	~	~			-
University Optometric Ctr	All Other	~	~	~	~	~	~	~			
Child Center Of Ny, The	All Other	~	~	~	~	~	~	~			
Lifeline Ctr For Child Dev Dt	All Other	~	~	~	~	~	~	~			-
Bleuler Psychotherapy Ctr	All Other	~	~	~	~	~	~	~			
Post Grad Cntr For Mental Hit	All Other	~	~	~	~	~	~	~			
Staten Island Univ Hosp	All Other	~	~	~	~	~	~	~			-
Karen Horney Clinic,Inc	All Other										
ong Island Consultation Ctr	All Other	~	~	~	~	~	~	~			
Northside Center For Child De	All Other	~	~	~	~	~	~	~			
Jniversity Settlement	All Other	~	~	~	~	~	~	~			
ong Island Jewish Med Ctr	All Other	~	~	~	~	~	~	~			
New York Methodist Hosp	All Other	~	~	~	~	~	~	~			
Ny Community Hosp Of Brooklyn	All Other	~	~	~	~	~	~	~		~	
Kingsbrook Jewish Med Center	All Other	~	~	~	~	~	~	~		~	
Maimonides Medical Center	All Other	~	~	~	~	~	~	~		~	
Brookdale Hsp Med Ctr	All Other										



Page 587 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii 2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Lenox Hill Hospital	All Other	~	~	~	~	~	~	~			
Betances Health Center	All Other	~	~	~	~	~	~	~			
Emmett Steven M Faap Do	All Other	~	~	~	~	~	~	~			
Schiowitz Emanuel Md	All Other	~	~	~	~	~	~	~			
Malanum Teofila Md	All Other	~	~	~	~	~	~	~			
Reddy Gaddam Md	All Other	~	~	~	~	~	~	~			
Urena Andres F Md	All Other	~	~	~	~	~	~	~			
Brutus Pierre Andre Md	All Other	~	~	~	~	~	~	~			
Uppal Rajinder Singh Md	All Other	~	~	~	~	~	~	~			
Friedman Sigmund Md	All Other	~	~	~	~	~	~	~			
Ragon Esperanza C Md	All Other	~	~	~	~	~	~	~			
Chiu Gregorio E Md	All Other	~	~	~	~	~	~	~			
Zapata Matilde S Md	All Other	~	~	~	~	~	~	~			
Preis Oded Md	All Other	~	~	~	~	~	~	~			
Almonte Diogenes A	All Other										
Sixsmith Diane M Md	All Other	~	~	~	~	~	~	~			
Wang Jen C Md	All Other	~	~	~	~	~	~	~			
Reddy Chenna B Md	All Other	~	~	~	~	~	~	~			
Moise Wesner Md	All Other										
Co Carmen G	All Other	~	~	~	~	~	~	~			
Diamond David L Md	All Other										
Reich Raymond Md	All Other	~	~	~	~	~	~	~			
Gold Marji Md	All Other	~	~	~	~	~	~	~			
Lao Henry S Md	All Other	~	~	V	~	~	~	~			
Jahng Gerald H Md	All Other	~	~	~	~	~	~	~			
Freedman Jeffrey Md	All Other	~	~	~	~	~	~	~			
Hariri E	All Other	~	~	V	~	~	~	~			
Samii Mohsen Md	All Other										
Badhey Mohan R Md	All Other	~	~	~	~	~	~	~			
Lumbab Jesireno B Md	All Other	~	~	V	~	~	~	~			
Antar Robert Md	All Other	~	~	~ ~	~	~	~	~			



Page 588 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Nightingale Jeffrey D Pc Md	All Other	~	~	~	~	~	~	~	~			
Wainstein Sasha Md	All Other	~	~	~	~	~	~	~	~			
Mehta Kusum L Md	All Other	~	~	~	~	~	~	~	~			
Pinedo Aristides Md	All Other	~	~	~	~	~	~	~	~			
Lopez Clark Faafp Md	All Other	~	~	~	~	~	~	~	~			
Wang Shiush Chau Pc Md	All Other	~	~	~	~	~	~	~	~			
Veridiano Norma P Md	All Other	~	~	~	~	~	~	~	~			
Khan Farida Md	All Other											
swara Kadirawel Md	All Other	~	~	~	~	~	~	~	~			
Chou Shyan-Yih	All Other											
Arya Yashpal Md	All Other	~	~	~	~	~	~	~	~			
Mc Millan George A M Md	All Other	~	~	~	~	~	~	~	~			
Gabbur Vasudev Md	All Other	~	~	~	~	~	~	~	~			
Liu Hsien Kwang Md	All Other	~	~	~	~	~	~	~	~			
Schulman Susan K Md	All Other	~	~	~	~	~	~	~	~			
Patel Mukund R	All Other	~	~	~	~	~	~	~	~			
Rafii Shahrokh Md	All Other											
Zeller Barbara C Md	All Other	~	~	~	~	~	~	~	~			
Rosman Howard J Pc Md	All Other	~	~	~	~	~	~	~	~			
Bondi Elliott Md	All Other											
Begelman Nathan Pc Md	All Other	~	~	~	~	~	~	~	~			
Paul Henry A Md	All Other											
Rabin Sheldon Pc Md	All Other	~	~	~	~	~	~	~	~			
Benedicto Milagros A Md	All Other	~	~	~	~	~	~	~	~			
Nangia Bhim S Md	All Other	~	~	~	~	~	~	~	~			
Kantu Kanhaiyalal Md	All Other	~	~	~	~	~	~	~	~			
Tung Steven B Md Pc	All Other											
Haque Nisarul Md	All Other	~	~	~	~	~	~	~	~			
Demetrious Sameer Rafla Md	All Other	~	~	~	~	~	~	~	~			
Sinha Rabindra P Md	All Other	~	~	~	~	~	~	~	~			
Coopersmith Ilene Z Pc Md	All Other	~	~	~	~	~	~	~	~			



Page 589 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Danziger Stephen J Md	All Other	~	~	~	~	~	~	~	~			
Coopersmith Harvey Md	All Other	~	~	~	~	~	~	~	~			
Posner Gerald L Md	All Other	~	~	~	~	~	~	~	~			
Safier Stanley Md	All Other											
Kranz Paul-David Md	All Other	~	~	~	~	~	~	~	~			
Pollack Marvin Md	All Other	~	~	~	~	~	~	~	~			
Gelles Jeremiah M Md	All Other	~	~	~	~	~	~	~	~			
Twersky Jack Md	All Other	~	~	~	~	~	~	~	~			
Saul Barry I Md	All Other											
Rottenberg Mario Md	All Other	~	~	~	~	~	~	~	~			
Eichler Harold L Md	All Other	~	~	~	~	~	~	~	~			
Kaiser Stephen J Md	All Other	~	~	~	~	~	~	~	~			
Dosik Harvey Md	All Other	~	~	~	~	~	~	~	~			
Robinson Stephen H Md	All Other	~	~	~	~	~	~	~	~			
Goins Warren H Md	All Other	~	~	~	~	~	~	~	~			
Savits Barry S Md	All Other	~	~	~	~	~	~	~	~			
Bernstein Lawrence J Md	All Other											
Rosenberg Herman I Md	All Other	~	~	~	~	~	~	~	~			
Kane Alvin H Md	All Other	~	~	~	~	~	~	~	~			
Saloum David Elias Md	All Other	~	~	~	~	~	~	~	~			
Advance Medical Office Pc	All Other	~	~	~	~	~	~	~	~			
Shaw Jason Philip	All Other	~	~	~	~	~	~	~	~			
Aksenov Sergei Md	All Other	~	~	~	~	~	~	~	~			
Comprehensive Geriatric Medicine Pc	All Other	~	~	~	~	~	~	~	~			
Shimonov Josef Md	All Other	~	~	~	~	~	~	~	~			
Tung Chung-Fai	All Other	~	~	~	~	~	~	~	~			
Andre Shani Nicole	All Other	~	~	~	~	~	~	~	~			
Domond Jacques	All Other											
Khalil Ahmed	All Other											
Kempton Patricia B	All Other	~	~	~	~	~	~	~	~			
Cleveland Jeremiah Thomas Md	All Other	~	~	~	~	~	~	~	~			



Page 590 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
An Jianqiang Md	All Other	~	~	~	~	~	~	~	~			
Reinoso Gina Fernanda Md	All Other	~	~	~	~	~	~	~	~			
Katel Farrukh Amin Rpa	All Other	~	~	~	~	~	~	~	~			
Tanase-Teaca Ana Md	All Other	~	~	~	~	~	~	~	~			
Wartburg Luth Hm Non Occ	All Other	~	~	~	~	~	~	~	~			
Lin Yu Shua Md	All Other	~	~	~	~	~	~	~	~			
Timashpolsky Yulya	All Other	~	~	~	~	~	~	~	~			
Bastien Linda	All Other	~	~	~	~	~	~	~	~			
Vaynkadler Mark	All Other	~	~	~	~	~	~	~	~			
Nancy Lynn Chez	All Other	~	~	~	~	~	~	~	~			
Schiller Joshua Gideon	All Other	~	~	~	~	~	~	~	~			
Jiang Ming Md	All Other	~	~	~	~	~	~	~	~			
Channa Himansh	All Other	~	~	~	~	~	~	~	~			
Glassman Grace Danielle	All Other	~	~	~	~	~	~	~	~			
George Moskowitz Md Pc	All Other	~	~	~	~	~	~	~	~			
Wang'S Medical Pc	All Other											
Kuzin Elena	All Other	~	~	~	~	~	~	~	~			
Patel Jigar Babubhai	All Other	~	~	~	~	~	~	~	~			
Ny Foundling Hospital St Agathas Da	All Other	~	~	~	~	~	~	~	~			
Mmc University Vascular Surgeons Fp	All Other	~	~	~	~	~	~	~	~			
Knickerbocker Medical Care Pc	All Other											
Brownsville Multi-Srv Fam Hc Sib	All Other	~	~	~	~	~	~	~	~		~	
Brownsville Multi-Srv Snediker	All Other	~	~	~	~	~	~	~	~		~	
Brownsville Multi-Srv Fam Bristol	All Other	~	~	~	~	~	~	~	~		~	
Tan Shao Yue Md	All Other	~	~	~	~	~	~	~	~			
Pesach Tikvah Day	All Other	~	~	~	~	~	~	~	~			
Bay Ridge Family Medical Doctor Pc	All Other											
Dessner Eric S Md	All Other	~	~	~	~	~	~	~	~			
Pierre Louis Marie Rosette	All Other											
Kini Jyoti	All Other	~	~	~	~	~	~	~	~			
Bybordi Bahar	All Other	~	~	~	~	~	~	~	~			



Page 591 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Yin Xixi	All Other	~	~	~	~	~	~	~	~			
Patel Rushita H Md	All Other	~	~	~	~	~	~	~	~			
Karam Jocelyne Georges	All Other	~	~	~	~	~	~	~	~			
Ancion Jean Herold Md	All Other	~	~	~	~	~	~	~	~			
Sharma Girish C Md	All Other	~	~	~	~	~	~	~	~			
Alpine Home Health Care Llc	All Other	~	~	~	~	~	~	~	~			
Bosoy Dimitry	All Other	~	~	~	~	~	~	~	~			
Ahava Medical And Rehab Center Llc	All Other	~	~	~	~	~	~	~	~			
Li Xian Min Md	All Other	~	~	~	~	~	~	~	~			
Jewish Board Fam And Child Svcs Day	All Other	~	~	~	~	~	~	~	~			
Dheeraj Khurana Mbbs	All Other											
Tin Hui Hing Md	All Other	~	~	~	~	~	~	~	~			
Liming Yang	All Other	~	~	~	~	~	~	~	~			
Moore Marina Michelle Md	All Other	~	~	~	~	~	~	~	~			
Abouelela Moustafa	All Other	~	~	~	~	~	~	~	~			
Minn Myoe	All Other	~	~	~	~	~	~	~	~			
Loqman Nuveed	All Other											
Adler Karina Do	All Other											
Nison Leviyevich Badalov	All Other	~	~	~	~	~	~	~	~			
Thanasoulis Leila Catherine Md	All Other	~	~	~	~	~	~	~	~			
Moufid Rafik Md	All Other	~	~	~	~	~	~	~	~			
Ding Cheng Yang	All Other	~	~	~	~	~	~	~	~			
Shaporova Liliya Rpa	All Other	~	~	~	~	~	~	~	~			
Vaccari Nicholas Md	All Other											
Meng Gang Md	All Other	~	~	~	~	~	~	~	~			
Tatyana Zagoruychenko	All Other											
Weingarten Jeremy A Md	All Other											
Salim Souid	All Other	~	~	~	~	~	~	~	~			
Institute For Community Living Day	All Other											
Johnson Sharon	All Other	~	~	~	~	~	~	~	~			
Benjamin Taisha Lashon	All Other	~	~	~	~	~	~	~	~			



Page 592 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Nagel Dalia	All Other	~	~	~	~	~	~	~	~			
Mack Joseph	All Other	~	~	~	~	~	~	~	~			
Lih Lih Wu Medical Pc	All Other											
Park Slope Medicine Pc	All Other	~	~	~	~	~	~	~	~			
zmaylov Albert Md	All Other	~	~	~	~	~	~	~	~			
Moberg Kenneth A	All Other	~	~	~	~	~	~	~	~			
Vright Kevin	All Other	~	~	~	~	~	~	~	~			
Lam Connie	All Other	~	~	~	~	~	~	~	~			
Patel Ketan Hasmukhlal	All Other	~	~	~	~	~	~	~	~			
Daniel Cary	All Other	~	~	~	~	~	~	~	~			
Kingsbrook Jewish Medical Center	All Other	~	~	~	~	~	~	~	~		✓	
Omoruyi Ivie Oyenmwen	All Other	~	~	~	~	~	~	~	~			
eo Arnold Porcia Md	All Other	~	~	~	~	~	~	~	~			
Park Patricia Md	All Other	~	~	~	~	~	~	~	~			
Maryanovsky-Zelenko Natalie	All Other	~	~	~	~	~	~	~	~			
Muradov Julia	All Other	~	~	~	~	~	~	~	~			
Stanberry Andre	All Other	~	~	~	~	~	~	~	~			
Salay Stephen	All Other	~	~	~	~	~	~	~	~			
_i Yiding	All Other	~	~	~	~	~	~	~	~			
lhagroo Omesh	All Other	~	~	~	~	~	~	~	~			
Martinez Rogelio Avila	All Other											
Grosman Igor	All Other	~	~	~	~	~	~	~	~			
Desormeaux Freddy	All Other	~	~	~	~	~	~	~	~			
Goncharov Alexander	All Other	~	~	~	~	~	~	~	~			
anza Melissa Np	All Other	~	~	~	~	~	~	~	~			
Chawla Preety Md	All Other	~	~	~	~	~	~	~	~			
⁄akoub Katri	All Other											
Nnsewo Addy	All Other	~	~	~	~	~	~	~	~			
Patel Vipul	All Other											
eake And Watts Services Inc	All Other	~	~	~	~	~	~	~	~			
Mikhail Abramov Medical Pc	All Other											



Page 593 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
The Village At 46th And Ten Alp	All Other	~	~	~	~	~	~	~	~			
Hodgson Sybil Md	All Other	~	~	~	~	~	~	~	~			
Tauqeer Ahmad	All Other	~	~	~	~	~	~	~	~			
Tsirlin Yuriy	All Other	~	~	~	~	~	~	~	~			
Shrivastava Abhishek	All Other	~	~	~	~	~	~	~	~			
Suau Salvador Javier Md	All Other											
Reality House	All Other											
Stets Kelly	All Other	~	~	~	~	~	~	~	~			
Siegel Robert	All Other											
Karakash Scarlett Diana	All Other	~	~	~	~	~	~	~	~			
rina Kissin	All Other	~	~	~	~	~	~	~	~			
Alethea E Garber	All Other	~	~	~	~	~	~	~	~			
Albert Heng-Yao Chang	All Other	~	~	~	~	~	~	~	~			
Korneeva-Vladimirsky Irina Lvovna	All Other	~	~	~	~	~	~	~	~			
Jared Corbett Browning	All Other	~	~	~	~	~	~	~	~			
Paul Thodiyil	All Other											
Heartshare Wellness Ltd	All Other	~	~	~	~	~	~	~	~			
Ahmed R Rashed Md	All Other	~	~	~	~	~	~	~	~			
Dawn Nichelle Delavallade	All Other	~	~	~	~	~	~	~	~			
Ayzenberg Sergey	All Other	~	~	~	~	~	~	~	~			
Rubin Robert Daniel	All Other											
Voynov Velko	All Other											
Hazin Hesham	All Other											
Brooklyn Bureau Of Comm Srvc Spt	All Other	~	~	~	~	~	~	~	~			
Miller Sarah	All Other	~	~	~	~	~	~	~	~			
Yao Francisca	All Other	~	~	~	~	~	~	~	~			
Bayya Vijaya	All Other	~	~	~	~	~	~	~	~			
Kensington Pediatrics	All Other	~	~	~	~	~	~	~	~			
Charlene Zhiyi Chao	All Other	~	~	~	~	~	~	~	~			
Cherepashinskaya Vaizman Irina	All Other	~	~	~	~	~	~	~	~			
Alexander Caroline Fakhry	All Other	~	~	~	~	~	~	~	~			



Page 594 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
arr Diane E Md	All Other	~	~	~	~	~	~	~	~		
arco Marzantan	All Other										
ourtney Case	All Other										
aesar Mimieux Vanetta	All Other	~	~	~	~	~	~	~	~		
aac Madeb Md Pc	All Other										
Plus Medical Care Pc	All Other										
Medical Services Of Ny Pc	All Other	~	~	~	~	~	~	~	~		
eto M.	All Other	~	~	~	~	~	~	~	~		
naimov Aleksandr	All Other	~	~	~	~	~	~	~	~		
averas Jose Martin	All Other	~	~	~	~	~	~	~	~		
ummers Rebecca	All Other	~	~	~	~	~	~	~	~		
ngs Highway Best Medical Pc	All Other	~	~	~	~	~	~	~	~		
altykov Ilya	All Other	~	~	~	~	~	~	~	~		
orawski Dorota Md	All Other	~	~	~	~	~	~	~	~		
afailov Danil Isakovich	All Other	~	~	~	~	~	~	~	~		
oqman Nasreen	All Other										
evin I Pak Md	All Other	~	~	~	~	~	~	~	~		
aniel Kaufman Md	All Other										
itz Rani Bili	All Other										
ew Generation Medical Pc	All Other	~	~	~	~	~	~	~	~		
peed Elizabeth	All Other	~	~	~	~	~	~	~	~		
allah Fouad	All Other	~	~	~	~	~	~	~	~		
oothman Richa	All Other	~	~	~	~	~	~	~	~		
nillan Ratesh	All Other	~	~	~	~	~	~	~	~		
isa Bocchieri-Bustros	All Other	~	~	~	~	~	~	~	~		
intz Rivka	All Other	~	~	~	~	~	~	~	~		
ake And Watts Inc Semp	All Other	~	~	~	~	~	~	~	~		
nin Prina Pandya	All Other	~	~	~	~	~	~	~	~		
m Kyu-Han Md	All Other	~	~	~	~	~	~	~	~		
eliddari Farhad	All Other	~	~	~	~	~	~	~	~		
airbrother Hilary Eve	All Other	~	~	~	~	~	~	~	~		



Page 595 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Dharmasena Dewannahalage Sanath Md	All Other	~	~	~	~	~	~	~	~			
Rimma Gelbert Medical Pc	All Other	~	~	~	~	~	~	~	~			
John Lops	All Other	~	~	~	~	~	~	~	~			
Simon Fensterszaub	All Other	~	~	~	~	~	~	~	~			
Randolph Christopher Stephens Md	All Other	~	~	~	~	~	~	~	~			
Sugrim Surendra	All Other	~	~	~	~	~	~	~	~			
Aleksandr Druker	All Other	~	~	~	~	~	~	~	~			
Latina Medical Office Pc	All Other	~	~	~	~	~	~	~	~			
Cortis Carmen Theresa Md	All Other	~	~	~	~	~	~	~	~			
Alexis Georgette	All Other	~	~	~	~	~	~	~	~			
Hahn Erica Kyle	All Other	~	~	~	~	~	~	~	~			
Shi Zhengzhuan	All Other	~	~	~	~	~	~	~	~			
Yang Charles	All Other											
Fan Wei Livy	All Other	~	~	~	~	~	~	~	~			
Catholic Char Neighborhood Svc Spt	All Other	~	~	~	~	~	~	~	~			
Rattanjit S Kohli Physician Pc	All Other											
Leonid Kozer Medical Pc	All Other	~	~	~	~	~	~	~	~			
Tung Pearl	All Other	~	~	~	~	~	~	~	~			
Charnow Noemi	All Other	~	~	~	~	~	~	~	~			
Hill Keran	All Other	~	~	~	~	~	~	~	~			
Chen Sydney Xin	All Other	~	~	~	~	~	~	~	~			
Procaccini Matthew James	All Other											
Alam Anis	All Other	~	~	~	~	~	~	~	~			
Chernenko Alla	All Other	~	~	~	~	~	~	~	~			
Jonathan S Leibowitz Md	All Other											
Hammerman Curtis	All Other	~	~	~	~	~	~	~	~			
Heartshare Human Services Smp	All Other	~	~	~	~	~	~	~	~			
Marinoff Rebecca	All Other	~	~	~	~	~	~	~	~			
Manchanda-Gera Akanksha	All Other	~	~	~	~	~	~	~	~			
Mikheyeva Irina	All Other	~	~	~	~	~	~	~	~			
Nipper Karen Susan	All Other	~	~	~	~	~	~	~	~			



Page 596 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Good Health Medical Of Brooklyn Pc	All Other											
Tatyana Groysman	All Other	~	~	~	~	~	~	~	~			1
Dubois Elizabeth Marie	All Other	~	~	~	~	~	~	~	~			1
La Puma Vito	All Other											
Gutierrez Omar De Jesus	All Other	~	~	~	~	~	~	~	~			
Trakhtenberg Yelena Aleksandrovna	All Other	~	~	~	~	~	~	~	~			
Daniel Rose	All Other	~	~	~	~	~	~	~	~			1
Jdeh Ngozi Julia	All Other	~	~	~	~	~	~	~	~			1
Evelyn G Cavalier	All Other	~	~	~	~	~	~	~	~			1
Boro Park Obstetrics & Gynecology P	All Other	~	~	~	~	~	~	~	~			1
Star Medical Offices Pc	All Other	~	~	~	~	~	~	~	~			1
Hasc Center Fsr 1	All Other	~	~	~	~	~	~	~	~			
Goodman Howard Joel	All Other	~	~	~	~	~	~	~	~			
Kraja Selatin	All Other											1
Osei-Tutu Achiamah	All Other	~	~	~	~	~	~	~	~			
Babalola Adejoke	All Other	~	~	~	~	~	~	~	~			
Wei Alex	All Other	~	~	~	~	~	~	~	~			
Mozayan Mahboobeh	All Other	~	~	~	~	~	~	~	~			
Choudhry Samina Aftab	All Other											
osif Gulkarov	All Other											
Jay B Lee Md	All Other	~	~	~	~	~	~	~	~			
Hamilton Park Nursing And Rehab Cnt	All Other	~	~	~	~	~	~	~	~			
Chun Wang Md	All Other	~	~	~	~	~	~	~	~			
Mamkin Igor	All Other											
Vadim R Nakhamiyayev Md	All Other	~	~	~	~	~	~	~	~			
Begum Shahanaz	All Other	~	~	~	~	~	~	~	~			
Khaham Michael Do	All Other	~	~	~	~	~	~	~	~			
Radoshkevich Dennis	All Other	~	~	~	~	~	~	~	~			
Jamali-Kashani Majid	All Other	~	~	~	~	~	~	~	~			
Braun Jennifer C	All Other	~	~	~	~	~	~	~	~			
Honig Shaun Mathew	All Other	~	~	~	~	~	~	~	~			 I



Page 597 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shetty Vijay Shridhara	All Other	~	~	~	~	~	~	~	~			1
Shohat Ephron Zion	All Other	~	~	~	~	~	~	~	~			1
B Fridman Medical Services Pc	All Other											1
Mitchell S Seidman Professional Cor	All Other											
Richmond Home Need Services Cmcm	All Other	~	~	~	~	~	~	~	~			1
Josef Shimonov Internal Medicine Pc	All Other	~	~	~	~	~	~	~	~			
Am Nephrology Care Pc	All Other	~	~	~	~	~	~	~	~			1
Everwell Medical Pc	All Other											1
Wong Annie	All Other	~	~	~	~	~	~	~	~			1
Schonberg Dana	All Other	~	~	~	~	~	~	~	~			
Verma Himanshu	All Other											1
Schulman Molly	All Other											
Cunningham-Deshong Homer	All Other	~	~	~	~	~	~	~	~			
Joseph Myriam	All Other	~	~	~	~	~	~	~	~			1
Lionel And Marie Edith F Lefevre Ph	All Other											
Patricia Ann Burns	All Other		~	~	~	~	~	~	~			1
Urovish Natalya	All Other	~	~	~	~	~	~	~	~			1
Korogluyev Mikhail Yuryevich	All Other	~	~	~	~	~	~	~	~			
Steven M Soued Md Pc	All Other	~	~	~	~	~	~	~	~			
Jessica B Van Voorhees Md	All Other											1
Natanzon Alex Md	All Other											1
Anderer Erich Gen	All Other	~	~	~	~	~	~	~	~			1
Rafii Daniela	All Other	~	~	~	~	~	~	~	~			1
Genelus-Dominque Elvita	All Other	~	~	~	~	~	~	~	~			
Madhok Ricky Md	All Other											
Ngai Nancy	All Other	~	~	~	~	~	~	~	~			
Moise Tamara Francoise	All Other											
Chen Jason Chih	All Other	~	~	~	~	~	~	~	~			
Tristan Sigrid Birgitta Md	All Other	~	~	~	~	~	~	~	~			
Ditmas Park Care Center	All Other	~	~	~	~	~	~	~	~			
Heritage Integrated Health Services	All Other											1



Page 598 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Bilenkin Leonid	All Other	~	~	~	~	~	~	~	~		
ohirul Islam	All Other	~	~	~	~	~	~	~	~		
Keselman Julya	All Other	~	~	~	~	~	~	~	~		
Phillip Kasra	All Other										
mbarian Naira	All Other	~	~	~	~	~	~	~	~		
Mahmood Yousaf	All Other	~	~	~	~	~	~	~	~		
Oudek Mona	All Other	~	~	~	~	~	~	~	~		
Norrell Kathleen	All Other	~	~	~	~	~	~	~	~		
Paras Christos	All Other										
Brian Mcdonald Hall	All Other	~	~	~	~	~	~	~	~		
Shakir Mariyum A	All Other										
Becker Kevin Douglas	All Other	~	~	~	~	~	~	~	~		
llchyib Omrou	All Other	~	~	~	~	~	~	~	~		
ewis Michael Loren	All Other	~	~	~	~	~	~	~	~		
Nonique A Hartley	All Other	~	~	~	~	~	~	~	~		
'ira Lorena Duplessi	All Other	~	~	~	~	~	~	~	~		
rgus Community Inc	All Other	~	~	~	~	~	~	~	~		
Shaznawi Neelo	All Other	~	~	~	~	~	~	~	~		
Vhite Camele	All Other	~	~	~	~	~	~	~	~		
Gensure Robert	All Other	~	~	~	~	~	~	~	~		
/elasquez Luis	All Other	~	~	~	~	~	~	~	~		
eder Erica	All Other	~	~	~	~	~	~	~	~		
Maria L Fernando Md Pc	All Other										
lealthway Medical Pc	All Other										
Rvt Medical Pc	All Other										
ason Esses Md	All Other	~	~	~	~	~	~	~	~		
Mooney Timothy B	All Other										
1cgrory Patrick Simon	All Other										
hopra Manju Rattan	All Other	~	~	~	~	~	~	~	~		
apamitsakis Nikolaos I H	All Other	~	~	~	~	~	~	~	~		
City-Pro Group Inc	All Other	~	~	~	~	~	~	~	~		



Page 599 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mehta Rajen	All Other	~	~	~	~	~	~	~	~			
Vorobyeva Larisa	All Other	~	~	~	~	~	~	~	~			
Chow Yeng-Garcia Lisa Marie	All Other	~	~	~	~	~	~	~	~			
Shahzad Saleem	All Other	~	~	~	~	~	~	~	~			
Ayala-Rodriguez Cesar Esteban	All Other											
Phillip Sohn	All Other	~	~	~	~	~	~	~	~			
Park Slope Medicine Pc	All Other	~	~	~	~	~	~	~	~			
Bonadio William A	All Other	~	~	~	~	~	~	~	~			
Sydelle R Ross	All Other	~	~	~	~	~	~	~	~			
Ohel Childrens Home Semp	All Other	~	~	~	~	~	~	~	~			
Evan Stein	All Other	~	~	~	~	~	~	~	~			
Schulman Erica	All Other	~	~	~	~	~	~	~	~			
Gilles Emmanuelle	All Other	~	~	~	~	~	~	~	~			
Ali Faisal	All Other	~	~	~	~	~	~	~	~			
Khaw Adrian	All Other											
Friedrich Sabiha Md	All Other											
Chua Michael Cheng Md	All Other	~	~	~	~	~	~	~	~			
Shirazi Michael	All Other											
Hope Medical Of New York Pc	All Other	~	~	~	~	~	~	~	~			
Samuels Michelle	All Other	~	~	~	~	~	~	~	~			
Vidan Erez	All Other											
Turner James	All Other	~	~	~	~	~	~	~	~			
Osborne Thomas	All Other	~	~	~	~	~	~	~	~			
Li Brian	All Other	~	~	~	~	~	~	~	~			
Minkin Alisa Naus	All Other											
Azubuike Fiona Okwuchi	All Other	~	~	~	~	~	~	~	~			
Chung Paul Woochui	All Other	~	~	~	~	~	~	~	~			
Martin Michelle	All Other	~	~	~	~	~	~	~	~			
Morais Joshua	All Other	~	~	~	~	~	~	~	~			
Krishnamurty Aneesa	All Other	~	~	~	~	~	~	~	~			
Gorelik Anna	All Other	~	~	~	~	~	~	~	~			



Page 600 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jain Ashika	All Other											
Wellpoint Family Medical Pc	All Other											
The Brookdale Hospital Medical Cent	All Other											
Silverman Joshua Benjamin Md	All Other	~	~	~	~	~	~	~	~			
Diaz-Horsley A	All Other	~	~	~	~	~	~	~	~			
Hurt Christophe	All Other	~	~	~	~	~	~	~	~			
Talmi Danit	All Other	~	~	~	~	~	~	~	~			
Dolce Bernadette	All Other	~	~	~	~	~	~	~	~			
Burkholz Kimberly	All Other	~	~	~	~	~	~	~	~			
Bussoletti Natalee Marie	All Other	~	~	~	~	~	~	~	~			
Maheshwari Aditya	All Other											
Mcgeachy Ogadinma Okoro	All Other	~	~	~	~	~	~	~	~			
Nyckoff Family Medical Services Pc	All Other	~	~	~	~	~	~	~	~		~	
Janice Prime Care Medical Pc	All Other	~	~	~	~	~	~	~	~			
Mjg Nursing Home Co Inc Lthhcp	All Other	~	~	~	~	~	~	~	~			
Sloane Adam C	All Other	~	~	~	~	~	~	~	~			
Edgar Baraya Md Pc	All Other											
Petrosyan Tamara	All Other	~	~	~	~	~	~	~	~			
Tan Jenny Yu	All Other	~	~	~	~	~	~	~	~			
Jennings Sarah	All Other	~	~	~	~	~	~	~	~			
Radzio Agnes	All Other											
Capizzi Jessica Lisette	All Other	~	~	~	~	~	~	~	~			
Azfar Rahat	All Other											
Prime Care Medical Of Brighton Pc	All Other											
Barnwell Nursing & Rehab Cent	All Other	~	~	~	~	~	~	~	~			
Curran-Haver Christine Md	All Other	~	~	~	~	~	~	~	~			
Lee Jennifer S	All Other	~	~	~	~	~	~	~	~			
Mahale Rekha	All Other	~	~	~	~	~	~	~	~			
Mohanty Smruti	All Other	~	~	~	~	~	~	~	~			
Babinski Kristen	All Other	~	~	~	~	~	~	~	~			
Ahktar Nausheen	All Other											



Page 601 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Khan Abdullah	All Other											
Extraordinary Home Care	All Other	~	~	~	~	~	~	~	~			
Halpert Eliezer	All Other	~	~	~	~	~	~	~	~			
Hutt Melissa	All Other	~	~	~	~	~	~	~	~			
Onianwa Amaka Laureta	All Other											
Mccabe Patricia	All Other	~	~	~	~	~	~	~	~			
Lavian Emil	All Other	~	~	~	~	~	~	~	~			
Medical Arts Of New York	All Other											
Desire-Brisard Yunique	All Other	~	~	~	~	~	~	~	~			
Javid Yadegar Md Llc	All Other	~	~	~	~	~	~	~	~			
Mathen Reshma	All Other											
Derman Anna	All Other	~	~	~	~	~	~	~	~			
Jenkins Monique	All Other	~	~	~	~	~	~	~	~			
Giurleo Patricia	All Other	~	~	~	~	~	~	~	~			
Hsueh Anyi	All Other	~	~	~	~	~	~	~	~			
Kaza Gopal	All Other											
Lim Eav	All Other											
Kang Jun	All Other	~	~	~	~	~	~	~	~			
Liang Derek	All Other	~	~	~	~	~	~	~	~			
Yunayev Shawn Ilsha	All Other	~	~	~	~	~	~	~	~			
Vergilis-Kalner Irene J	All Other	~	~	~	~	~	~	~	~			
Are Gopika Nandini	All Other											
Tolbert Tanisha Nicole	All Other											
Chang Matthew	All Other	~	~	~	~	~	~	~	~			
Rahmani Rabin	All Other	~	~	~	~	~	~	~	~			
Scheers Masters Joshua Ryan	All Other	~	~	~	~	~	~	~	~			
Jniversal Medical Service Llc	All Other	~	~	~	~	~	~	~	~			
Dantzic Sondra B	All Other	~	~	~	~	~	~	~	~			
ai Pamela Hang Linge	All Other											
Lalit Patel Physician Pc	All Other											
Levine Marla Casey	All Other	~	~	~	~	~	~	~	~			



Page 602 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lifelong Medical P C	All Other										
Interfaith Emergency Medicine Pc	All Other	~	~	~	~	~	~	~	~		~
Mills Pond Nursing & Rehab Ctr	All Other	~	~	~	~	~	~	~	~		
Interfaith Psychiatry Services Pc	All Other	~	~	~	~	~	~	~	~		~
Baber Usman Md	All Other										
Ayad Michael J Md	All Other	~	~	~	~	~	~	~	~		
Karamitopoulos Mara Selene	All Other	~	~	~	~	~	~	~	~		
Gupta Kanika	All Other	~	~	~	~	~	~	~	~		
Sco Family Of Services	All Other	~	~	~	~	~	~	~	~		
Bruccoleri Adrienne	All Other										
Lichtman Ronnie	All Other	~	~	~	~	~	~	~	~		
Rivera-De La Cruz Ericka	All Other										
Ortiz-Seda Nancy	All Other										
Mcpherson Christina	All Other	~	~	~	~	~	~	~	~		
Wong Brian Christopher	All Other										
Guzman Jeanette	All Other										
Quamina Aaron	All Other	~	~	~	~	~	~	~	~		
Perron Thomas	All Other	~	~	~	~	~	~	~	~		
Interfaith Professional Physician S	All Other	~	~	~	~	~	~	~	~		~
Karpenko Oleg	All Other	~	~	~	~	~	~	~	~		
Heartshare Human Services Fsr1	All Other	~	~	~	~	~	~	~	~		
Heartshare Human Svcs Eaton	All Other	~	~	~	~	~	~	~	~		
Kankanala Naveen	All Other										
Heartshare Human Svcs Caruana	All Other	~	~	~	~	~	~	~	~		
Boro Park Ctr Rehab & Hlth Cr	All Other	~	~	~	~	~	~	~	~		
Edwin Gould Services Day/Ch	All Other	~	~	~	~	~	~	~	~		
Fridman Vladimir	All Other										
Wyckoff Medical Services P C	All Other	~	~	~	~	~	~	~	~		~
Zheng Yi Xiu	All Other	~	~	~	~	~	~	~	~		
Lombino Michae	All Other	~	~	~	~	~	~	~	~		
Rudowsky Asher	All Other	~	~	~	~	~	~	~	~		



Page 603 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Urphanishvili Titnatin	All Other	~	~	~	~	~	~	~	~			
Fils-Aime Marsha	All Other	~	~	~	~	~	~	~	~			
Fernandez Beverly A	All Other	~	~	~	~	~	~	~	~			
Rahman Rumana	All Other	~	~	~	~	~	~	~	~			
Mejia Ana Carolina	All Other	~	~	~	~	~	~	~	~			
Krinsky Robert	All Other											
Kingsbrook Medical Associates Pc	All Other	~	~	~	~	~	~	~	~		~	
Rahaman Brad A	All Other	~	~	~	~	~	~	~	~			
Romero Jose Luis	All Other	~	~	~	~	~	~	~	~			
Gurevich Ganna	All Other	~	~	~	~	~	~	~	~			
Xincon Home-Healthcare Services In	All Other	~	~	~	~	~	~	~	~			
Terushkin Sergey	All Other	~	~	~	~	~	~	~	~			
Pryce Virginia Np	All Other	~	~	~	~	~	~	~	~			
Preventive Diagnostics Inc	All Other	~	~	~	~	~	~	~	~			
Jahnes Katherine	All Other											
Donn Rebecca Jane	All Other											
Feder Annie F	All Other											
Bezoff Elena	All Other											
Nelipovich Inna	All Other	~	~	~	~	~	~	~	~			
Gehrie Erika	All Other	~	~	~	~	~	~	~	~			
Rubano Elizabeth	All Other											
Sullivan Julia Elizabeth	All Other											
Markstein Suzanna Rooney	All Other	~	~	~	~	~	~	~	~			
Saleem Usman Md	All Other	~	~	~	~	~	~	~	~			
Ohel Childrens Home And Family Serv	All Other	~	~	~	~	~	~	~	~			
Ephron Z Shohat Md Llc	All Other											
Shiloh Psychological Consulting	All Other											
Taubman Jacqueline	All Other	~	~	~	~	~	~	~	~			
Sholomon Alanna Do	All Other	~	~	~	~	~	~	~	~			
Park Slope Medical Health Provider	All Other	~	~	~	~	~	~	~	~			
Lu Li	All Other	~	~	~	~	~	~	~	~			



Page 604 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Li Vivien	All Other	~	~	~	~	~	~	~	~			
Azar Omar	All Other	~	~	~	~	~	~	~	~			
Rozner Eduard	All Other	~	~	~	~	~	~	~	~			
Azhar Erum	All Other	~	~	~	~	~	~	~	~			
Jan Samah	All Other											
Ilnitskyy Fedir	All Other	~	~	~	~	~	~	~	~			
Woolard Patrisha	All Other	~	~	~	~	~	~	~	~			
Saksena Ravi	All Other	~	~	~	~	~	~	~	~			
Pinzon Robin Ramos	All Other	~	~	~	~	~	~	~	~			
Hudson Juliet Elizabeth	All Other											
Steinle Katherine Hoeffer	All Other											
Traube Elie	All Other	~	~	~	~	~	~	~	~			
Desrosiers Henri	All Other	~	~	~	~	~	~	~	~			
Swenson Jill-Ann	All Other	~	~	~	~	~	~	~	~			
Williams Vilma	All Other	~	~	~	~	~	~	~	~			
Duncan Tamika Simone	All Other	~	~	~	~	~	~	~	~			
Chery Sherline	All Other	~	~	~	~	~	~	~	~			
Siwawa Portia	All Other											
Milestones Pediatrics Of New York P	All Other											
Advanced Neurology Pc	All Other											
Auxais Barbara	All Other	~	~	~	~	~	~	~	~			
The Resource Training Center Inc	All Other	~	~	~	~	~	~	~	~			
Mark Vincent Burke M D P C	All Other											
Lipscomb Sharo	All Other	~	~	~	~	~	~	~	~			
George Bindu Ann	All Other	~	~	~	~	~	~	~	~			
Russell Rosema Ann	All Other	~	~	~	~	~	~	~	~			
O'Donnell James	All Other											
Rossetti Nicolas A	All Other	~	~	~	~	~	~	~	~			
Wang Jian	All Other	~	~	~	~	~	~	~	~			
Petros Jessica Theresa	All Other	~	~	~	~	~	~	~	~			
Zhang Xiaoqian	All Other											



Page 605 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin ₍	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Winnick Aaron M	All Other	~	~	~	~	~	~	~	~			
Mental Health Association Of Nyc In	All Other	~	~	~	~	~	~	~	~			
Jessica Handler	All Other	~	~	~	~	~	~	~	~			
Saboor Waizun Medical Pc	All Other	~	~	~	~	~	~	~	~			
Quitel Lodze Md	All Other											
Azra Wasti Md	All Other	~	~	~	~	~	~	~	~			
Lindsay N Price	All Other	~	~	~	~	~	~	~	~			
Dejesus Lady Paula Jose	All Other	~	~	~	~	~	~	~	~			
Henri Gerno Pierre	All Other	~	~	~	~	~	~	~	~			
Lin Shen-Han	All Other	~	~	~	~	~	~	~	~			
Citi Medical Of Canarsie Pc	All Other	~	~	~	~	~	~	~	~			
Mark B Lew Md Llc	All Other	~	~	~	~	~	~	~	~			
Devito And Alvarado Pediatric Assoc	All Other	~	~	~	~	~	~	~	~			
Saccente Erica	All Other	~	~	~	~	~	~	~	~			
Patel Chirag	All Other	~	~	~	~	~	~	~	~			
Prabhu Hejmadi	All Other	~	~	~	~	~	~	~	~			
Kelly Roberta	All Other	~	~	~	~	~	~	~	~			
Serafini Francesco Maria	All Other											
Karlow Herbert	All Other	~	~	~	~	~	~	~	~			
Brana-Berrios Marta A	All Other											
Yang Felix	All Other	~	~	~	~	~	~	~	~			
Malhotra Neha M	All Other											
Pediatric Associates Of Brooklyn Ll	All Other	~	~	~	~	~	~	~	~			
Digirolamo Diane	All Other	~	~	~	~	~	~	~	~			
Awad Mary Z Md	All Other	~	~	~	~	~	~	~	~			
Wyckoff Anesthesia Medical Services	All Other	~	~	~	~	~	~	~	~		~	
Yevgeniya Karmazin Medical P C	All Other											
Buciuc Razvan F	All Other	~	~	~	~	~	~	~	~			
Shtern Yana	All Other											
Oberlander Adam M	All Other											
Lorenzo Dorothy Rose	All Other											



Page 606 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Simon Margo	All Other											
Rochelin Fleurgin	All Other	~	~	~	~	~	~	~	~			
Wong Thomas	All Other	~	~	~	~	~	~	~	~			
Mocombe Lucien D Md Pc	All Other	~	~	~	~	~	~	~	~			
Seth Issac Winslow	All Other	~	~	~	~	~	~	~	~			
Health Point Medical Pc	All Other											
Kim Paul Y	All Other	~	~	~	~	~	~	~	~			
Ogbenna Edith Oluchi	All Other											
Chandra Abhinav	All Other	~	~	~	~	~	~	~	~			
Ny Family Practice Physicians Pc	All Other	~	~	~	~	~	~	~	~			
Stephanie Carter-Robin Dpm Pc	All Other	~	~	~	~	~	~	~	~			
Frez Orry	All Other	~	~	~	~	~	~	~	~			
Ged Kenneth J	All Other	~	~	~	~	~	~	~	~			
New York Foundling Hospital	All Other	<u> </u>	~	~	~	~	~	~	~			
Dayananda Ila D	All Other	~	~	~	~	~	~	~	~			
Schrier Peter Bryan	All Other	~	~	~	~	~	~	~	~			
Argus Community Inc	All Other											
Schwartz Gary S	All Other	~	~	~	~	~	~	~	~			
likishkina Anastasiya	All Other	~	~	~	~	~	~	~	~			
Sheepshead Bay Medical Associates P	All Other	~	~	~	~	~	~	~	~			
/alesky Walter Wallace Jr	All Other											
Vorku Berhane Mulugeta	All Other											
ilardo Magdalena D	All Other	~	~	~	~	~	~	~	~			
Chiu Henry C	All Other	~	~	~	~	~	~	~	~			
Hikin Dimitry	All Other	~	~	~	~	~	~	~	~			
Bhalodia Rinkalben Dharmendra	All Other	~	~	~	~	~	~	~	~			
Moore Peace	All Other	~	~	~	~	~	~	~	~			
Benrath Michelle	All Other											
lones Jody	All Other											
Ackenny Rachel	All Other	~	~	~	~	~	~	~	~			
Arcot Karthikeya	All Other	~	~	~	~	~	~	~	~			



Page 607 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Reddy Bhanath	All Other	~	~	~	~	~	~	~	~			
Wang Maureen	All Other											
Gorokhovsky Elena	All Other	~	~	~	~	~	~	~	~			
Krikhely Abraham	All Other											
Kham Vanna	All Other											
Dabo Sidiki	All Other	~	~	~	~	~	~	~	~			
Lipshitz Jay S	All Other	~	~	~	~	~	~	~	~			
Abayev Vyachislav	All Other											
Rao Atul Sadashiv	All Other	~	~	~	~	~	~	~	~			
Ilyayev Erik	All Other	~	~	~	~	~	~	~	~			
Chan Anna	All Other	~	~	~	~	~	~	~	~			
Tessie T Paredes Physician P C	All Other	~	~	~	~	~	~	~	~			
Clarke Roxann Vinelle	All Other											
Yellin Sharon	All Other	~	~	~	~	~	~	~	~			
Mihailos Athena	All Other											
lgbide Paul Oghale	All Other	~	~	~	~	~	~	~	~			
Hakimian Payam	All Other	~	~	~	~	~	~	~	~			
Botros Amgad E	All Other	~	~	~	~	~	~	~	~			
Shafie Shideh	All Other	~	~	~	~	~	~	~	~			
Richmond Ctr Rehab & Spec Hlth Adhc	All Other	~	~	~	~	~	~	~	~			
Calderon Ruddy Smith	All Other	~	~	~	~	~	~	~	~			
Richmond Center Rehab & Spec Hlthcr	All Other	~	~	~	~	~	~	~	~			
Shaikh Imran Aziz	All Other											
Wiesinger Katherine	All Other	~	~	~	~	~	~	~	~			
Sanders Lauren Jacqueline	All Other	~	~	~	~	~	~	~	~			
Washington Sierra	All Other	~	~	~	~	~	~	~	~			
Quindor Rhealynne B	All Other	~	~	~	~	~	~	~	~			
Buziashvili Iraklii	All Other											
Kang Josephine	All Other	~	~	~	~	~	~	~	~			
Chapalamadugu Prateek	All Other											
Codella Luanne	All Other	~	~	~	~	~	~	~	~			



Page 608 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Balk Andrew H	All Other											
Kenny Kristin A	All Other	~	~	~	~	~	~	~	~			
Haque Medical Office Pc	All Other	~	~	~	~	~	~	~	~			
ee Clifton	All Other	~	~	~	~	~	~	~	~			
ubin Sophia	All Other											
/illamil Jose	All Other	~	~	~	~	~	~	~	~			
eper Ervin	All Other	~	~	~	~	~	~	~	~			
Daniel Cimafranca Md Pc	All Other	~	~	~	~	~	~	~	~			
Fedcap Rehabilitation Services Inc	All Other	~	~	~	~	~	~	~	~			
acono Danielle	All Other	~	~	~	~	~	~	~	~			
Kingsbrook Medical Associates Pc	All Other	~	~	~	~	~	~	~	~		~	
Berkovich Bina	All Other	~	~	~	~	~	~	~	~			
erlach David Michael	All Other	~	~	~	~	~	~	~	~			
Brooklyn Cancer Care Medical Pc	All Other	~	~	~	~	~	~	~	~			
Capeci Craig M	All Other	~	~	~	~	~	~	~	~			
Rehman Shafiq	All Other		~	~	~	~	~	~	~			
Sardo Gulmira	All Other	~	~	~	~	~	~	~	~			
Community Urgent Care Pc	All Other	~	~	~	~	~	~	~	~			
erzan Jessica	All Other	~	~	~	~	~	~	~	~			
Sulaiman Ramez	All Other	~	~	~	~	~	~	~	~			
/ermeulen Marsia	All Other											
riedman Matt Samuel Wolkin	All Other	~	~	~	~	~	~	~	~			
umrese Danielle Lee	All Other	~	~	~	~	~	~	~	~			
arris Jonathan Allen	All Other	~	~	~	~	~	~	~	~			
edlis Singer Elizabeth Ann	All Other	~	~	~	~	~	~	~	~			
ang Anh	All Other	~	~	~	~	~	~	~	~			
aptiste Ayanna M	All Other	~	~	~	~	~	~	~	~			
/ithim Alma	All Other	~	~	~	~	~	~	~	~			
Broadway Dallas	All Other	~	~	~	~	~	~	~	~			
Shah Ankur	All Other	~	~	~	~	~	~	~	~			
mico Jennifer	All Other	~	~	~	~	~	~	~	~			



Page 609 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Gonzalez Katherne	All Other	~	~	~	~	~	~	~	~			
Moriarty Emily	All Other	~	~	~	~	~	~	~	~			
John Katrina Louise	All Other											
Jack Fatiha Md Pc	All Other											
Hp Medical Pc	All Other	~	~	~	~	~	~	~	~			
Guss Debra	All Other	~	~	~	~	~	~	~	~			
Medwell Womens Medical Services Pll	All Other	~	~	~	~	~	~	~	~			
Sudha Patel Physician Pllc	All Other											
Amog Frederick Donato	All Other											
Edwards Jane Joicy	All Other	~	~	~	~	~	~	~	~			
Zuniga Richard	All Other											
Hanna-Hindy Kayane	All Other	~	~	~	~	~	~	~	~			
Samaroo Parbhu Dyal	All Other	~	~	~	~	~	~	~	~			
Agyeman Michael O	All Other	~	~	~	~	~	~	~	~			
Zhu Ling	All Other	~	~	~	~	~	~	~	~			
Guirguis Peter Fayez	All Other											
Hall Tami L	All Other	~	~	~	~	~	~	~	~			
ong Kang Medical Pllc	All Other											
Khodorskiy Dmitriy	All Other	~	~	~	~	~	~	~	~			
Avidano Erica D	All Other											
Acdermott Tanya	All Other											
Krikhely Sharon	All Other	~	~	~	~	~	~	~	~			
Zai Muzaffar	All Other											
Chigurupati Raveendra B	All Other	~	~	~	~	~	~	~	~			
Mulle Anne Marie Kathleen	All Other	~	~	~	~	~	~	~	~			
Zheng Xiangsheng	All Other	~	~	~	~	~	~	~	~			
Singh Tarunjit	All Other	~	~	~	~	~	~	~	~			
Narine Belinda Indrani	All Other	~	~	~	~	~	~	~	~			
Hofmann Joanna Frances	All Other	~	~	~	~	~	~	~	~			
Snyder Jason Charles	All Other	~	~	~	~	~	~	~	~			
Saraf Sumit	All Other	~	~	~	~	~	~	~	~			



Page 610 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Abrams Joann S	All Other											
Davey Kelly G	All Other	~	~	~	~	~	~	~	~			
Evans Tyler B	All Other	~	~	~	~	~	~	~	~			
Okafor Sunday Ifeanyi	All Other	~	~	~	~	~	~	~	~			
Goodchild Malcolm Ingram	All Other	~	~	~	~	~	~	~	~			
Husney Robert	All Other											
North Shore Primary Care Pc	All Other											
Cho-Lim Jennie Joanne	All Other	~	~	~	~	~	~	~	~			
Minzer David	All Other	~	~	~	~	~	~	~	~			
Pascal Aakil Juma	All Other	~	~	~	~	~	~	~	~			
Mirzakandov Uriel	All Other	~	~	~	~	~	~	~	~			
Song Xiaoyan	All Other	~	~	~	~	~	~	~	~			
Morgan Diane M	All Other	~	~	~	~	~	~	~	~			
Nguyen Tracy Thuy	All Other	~	~	~	~	~	~	~	~			
Ayala-Bustamante Everick	All Other	~	~	~	~	~	~	~	~			
Braha Jack	All Other	~	~	~	~	~	~	~	~			
Oner Ceyda	All Other	~	~	~	~	~	~	~	~			
Swaby l'Kyori	All Other	~	~	~	~	~	~	~	~			
Hindy Pierre	All Other	~	~	~	~	~	~	~	~			
Mclendon Lucia Cogswell	All Other	~	~	~	~	~	~	~	~			
Hand In Hand Family Services	All Other	~	~	~	~	~	~	~	~			
aura Jean Ridge	All Other											
Shah Sadia Rizvi	All Other	~	~	~	~	~	~	~	~			
Chamani Robert	All Other	~	~	~	~	~	~	~	~			
Gozenput Pavel	All Other	~	~	~	~	~	~	~	~			
Sauro Natalie Margaret	All Other											
Zhu Liwen	All Other											
Duchnowski Eva	All Other	~	~	~	~	~	~	~	~			
Nimbish Folake	All Other	~	~	~	~	~	~	~	~			
Doshi Anita	All Other											
Mazza Joseph Paul	All Other											



Page 611 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Fabros Ernest Richard Astrero	All Other											
Blutreich Salomon	All Other	~	~	~	~	~	~	*	~			
Emerson Samantha Nicole	All Other											
Barber Vivian	All Other	~	~	~	~	~	~	~	~			
Shearer Lee	All Other	~	~	~	~	~	~	~	~			
Shih Michael H	All Other	~	~	~	~	~	~	~	~			
Catsoulakis Evangelia	All Other	~	~	~	~	~	~	~	~			
laber Jordana Joy	All Other	~	~	~	~	~	~	~	~			
opal Sayville Llc	All Other	~	~	~	~	~	~	~	~			
ijani Nazia	All Other											
Rhee Rebecca Jisun	All Other	~	~	~	~	~	~	~	~			
in Maya	All Other	~	~	~	~	~	~	~	~			
esrosiers Jean Claude	All Other											
hompson Pearline Mentis	All Other	~	~	~	~	~	~	~	~			
Sofisan Olatunde	All Other	~	~	~	~	~	~	~	~			
Sagliardo Christina	All Other	~	~	~	~	~	~	~	~			
hdoot Allen	All Other											
Gurshumov Emil L	All Other	~	~	~	~	~	~	~	~			
minian Ameneh	All Other											
Cumar Bhavik	All Other	~	~	~	~	~	~	~	~			
Blair Donald J	All Other	~	~	~	~	~	~	~	~			
Nobley David	All Other											
im Christy	All Other	~	~	~	~	~	~	~	~			
saac Reich	All Other	~	~	~	~	~	~	~	~			
Ven Wendy W	All Other											
iu Shin-Hua	All Other	~	~	~	~	~	~	~	~			
likheyev Vyacheslav	All Other	~	~	~	~	~	~	~	~			
oyd Kaleen M	All Other	~	~	~	~	~	~	~	~			
ingh Jagdeep	All Other											
aslow Carrie	All Other	~	~	~	~	~	~	~	~			
Garg Nidhi	All Other	✓	~	~	~	~	~	~	~			



Page 612 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Reichenbach Scarlet Rae	All Other	~	~	~	~	~	~	~	~			1
Gogoladze George	All Other	~	~	~	~	~	~	~	~			1
Jayanti Ravi Kumar	All Other	~	~	~	~	~	~	~	~			1
Choi Karmina Karman	All Other	~	~	~	~	~	~	~	~			i
Downstate Foot And Ankle Podiatry P	All Other											i
Wert Matthew Alan	All Other											1
Canestraro Julia	All Other	~	~	~	~	~	~	~	~			1
Chen Christine W	All Other	~	~	~	~	~	~	~	~			1
Gould Jennifer Ann	All Other	~	~	~	~	~	~	~	~			1
Hue Jennifer E	All Other	~	~	~	~	~	~	~	~			1
Zouzias Alexandros Dimitris	All Other											1
Dang Christopher Phan	All Other	~	~	~	~	~	~	~	~			1
Kyle-Sidell Cameron	All Other	~	~	~	~	~	~	~	~			ĺ
See Sein Yin	All Other	~	~	~	~	~	~	~	~			1
Goltser Anatoliy	All Other	~	~	~	~	~	~	~	~			1
Erickson Aimee	All Other											1
Fox Kelita Louise	All Other	~	~	~	~	~	~	~	~			1
Leinbach Lindsey	All Other											ĺ
Badillo Diana	All Other	~	~	~	~	~	~	~	~			1
Ryel Justin Wade	All Other	~	~	~	~	~	~	~	~			ĺ
Laude Amy Kristin	All Other	~	~	~	~	~	~	~	~			1
De-Lin Stacy Andrea	All Other	~	~	~	~	~	~	~	~			1
Natarajan Rupa Narayani	All Other	~	~	~	~	~	~	~	~			1
Baird Sara	All Other	~	~	~	~	~	~	~	~			1
Kinyungo Ngugi M	All Other											1
Hana Ehab Joseph	All Other	~	~	~	~	~	~	~	~			1
Dbekpa Adah Edache	All Other	~	~	~	~	~	~	~	~			1
oshihara Hiroyuki	All Other											1
Nyckoff Professional Medical Servic	All Other	~	~	~	~	~	~	~	~		~	<u> </u>
Kranzberg Dena Rose	All Other											1
Rodriguez-Jaquez Carlos R	All Other	~	~	~	~	~	~	~	~			



Page 613 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Flatlands Medical And Urgent Care P	All Other											
Total Neuro Care Pc	All Other											
Comprehensive Pediatrics Pc	All Other	~	~	~	~	~	~	~	~			
Jewish Board Family Child A	All Other	~	~	~	~	~	~	~	~			
Elliot Ida K	All Other											
Modern Pediatrics Of Great New York	All Other											
Suntay Berk Tolga	All Other	~	~	~	~	~	~	~	~			
Richards Jonathan	All Other	~	~	~	~	~	~	~	~			
Grace Family Medical Practice Pc	All Other	<u> </u>	~	~	~	~	~	~	~			
Bourne Ana-Gabriela	All Other	~	~	~	~	~	~	~	~			
Ankola Prashant	All Other	~	~	~	~	~	~	~	~			
Lam Fung Yi	All Other											
Chen Szu-Yu	All Other	~	~	~	~	~	~	~	~			
Sultan Raymond R	All Other	~	~	~	~	~	~	~	~			
Pace Cardiology Pc	All Other											
Downtown Medical Services Pc	All Other	~	~	~	~	~	~	~	~			
Brioche Regine Coicou	All Other	~	~	~	~	~	~	~	~			
Alliance Health Associates Inc	All Other	~	~	~	~	~	~	~	~			
Rudman Inna	All Other	~	~	~	~	~	~	~	~			
Rajee Nirmala K	All Other	~	~	~	~	~	~	~	~			
Ma Xiao Qing	All Other	~	~	~	~	~	~	~	~			
Felicetta Michael Pasquale	All Other											
Louie Dina	All Other	~	~	~	~	~	~	~	~			
Ayala Samuel	All Other	~	~	~	~	~	~	~	~			
Dulani Tina Tejbhan	All Other											
Chan York Sing	All Other	~	~	~	~	~	~	~	~			
Golek Zygmunt	All Other	~	~	~	~	~	~	~	~			
Prabakar Cheruba	All Other											
Montgomery Antonio	All Other	~	~	~	~	~	~	~	~			
Wooden Roger Alan	All Other	~	~	~	~	~	~	~	~			
Dumas Marie	All Other	~	~	~	~	~	~	~	~			



Page 614 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
npatient Hospitalist Services Of N	All Other	~	~	~	~	~	~	~	~		
/anke Brent Vincent	All Other										
Jopal Bronx, Llc	All Other	~	~	~	~	~	~	~	~		
Chalouh Stella	All Other	~	~	~	~	~	~	~	~		
alerico Amanda Rae	All Other										
Prospect Hills Medical Care Pllc	All Other										
Avenue L Medical Pc	All Other	~	~	~	~	~	~	~	~		
ludd Tiffany S	All Other	~	~	~	~	~	~	~	~		
Servay Elsbet	All Other										
Cumar Sathappan	All Other	~	~	~	~	~	~	~	~		
amily Care Cert Svcs Nassau	All Other	~	~	~	~	~	~	~	~		
(im Eui	All Other										
indling Fillip M	All Other	~	~	~	~	~	~	~	~		
ackson Arnice	All Other	~	~	~	~	~	~	~	~		
ngostinelli Nicole Ryann	All Other										
nderson Rita	All Other	~	~	~	~	~	~	~	~		
Chowdhury Utpal	All Other										
Cloutier-Champagne Laurence	All Other	~	~	~	~	~	~	~	~		
akheri Benjamin Mayer	All Other										
Clarke Kimesha	All Other	~	~	~	~	~	~	~	~		
Centerlight Certified Home Health A	All Other										
ddo Evelyn	All Other	~	~	~	~	~	~	~	~		
Mitchell Clemaine C	All Other	~	~	~	~	~	~	~	~		
Gu Yongpeng	All Other	~	~	~	~	~	~	~	~		
Peloria John Edward	All Other	~	~	~	~	~	~	~	~		
lopton Dorothy W	All Other										
outsi A Behm-Physician Pc	All Other	~	~	~	~	~	~	~	~		
hyknevsky Inna	All Other	~	~	~	~	~	~	~	~		
tephanie Bussmann	All Other	~	~	~	~	~	~	~	~		
sac Inc	All Other	~	~	~	~	~	~	~	~		
luman Development Association	All Other	~	~	~	~	~	~	~	~		



Page 615 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Godick Simeon David	All Other	~	~	~	~	~	~	~	~			
Gallard Hedda Gale	All Other											
Pearlman Shoshannah	All Other	~	~	~	~	~	~	~	~			
El-Salawy Sherif	All Other											
Jaradeh Issa E	All Other	~	~	~	~	~	~	~	~			
Difusco Patricia Ann	All Other	~	~	~	~	~	~	~	~			
Shah Hemal Jasvant	All Other	~	~	~	~	~	~	~	~			
Doj Operations Associates Llc	All Other											
Okpaleke Ifeoma Brenda	All Other											
Jewish Home Lifecare Community Serv	All Other	~	~	~	~	~	~	~	~			
Fromer Nelli	All Other	~	~	~	~	~	~	~	~			
Harrison Margo Shawn	All Other											
Gauthier Angie R	All Other	~	~	~	~	~	~	~	~			
Barclay Ruby	All Other											
Bellone Michael	All Other	~	~	~	~	~	~	~	~			
Medical Health 4 All Pc	All Other											
Mmc Obgyn Perinatal Diagnostic Ultr	All Other	~	~	~	~	~	~	~	~			
Blum Corinne E	All Other	~	~	~	~	~	~	~	~			
Gialvsakis John Peter	All Other	~	~	~	~	~	~	~	~			
Gonzalez Pedro	All Other	~	~	~	~	~	~	~	~			
Persaud Christine	All Other											
Schaeffer Elliot	All Other	~	~	~	~	~	~	~	~			
Smaldone Lauren	All Other	~	~	~	~	~	~	~	~			
Treyster Zoya	All Other	~	~	~	~	~	~	~	~			
Tang Vivian	All Other	~	~	~	~	~	~	~	~			
Ghael Priya	All Other	~	~	~	~	~	~	~	~			
Pollack Daniel	All Other	~	~	~	~	~	~	~	~			
Budnah Reynaldo	All Other	~	~	~	~	~	~	~	~			
Richards Judith	All Other											
Dinescu Laurentiu	All Other	~	~	~	~	~	~	~	~			
Zimmerman Jason Simon	All Other	~	~	~	~	~	~	~	~			



Page 616 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Shapiro Michael	All Other	~	~	~	~	~	~	~	~			
Gingras Laura Frances	All Other	~	~	~	~	~	~	~	~			
Qu Yongxia	All Other	~	~	~	~	~	~	~	~			
Virani Zahra	All Other											
Lai Nan-Tsun	All Other											
Aggarwal Alok	All Other											
Pimsler Mason	All Other											
Keshava Keerthana	All Other	~	~	~	~	~	~	~	~			
Varghese Sabu	All Other											
Ejaz Sehar	All Other	~	~	~	~	~	~	~	~			
Anand Anjoli	All Other	~	~	~	~	~	~	~	~			
Odeyale Oluwafemi Sunday	All Other											
Schulz Lauren B	All Other	~	~	~	~	~	~	~	~			
Li Norah	All Other	~	~	~	~	~	~	~	~			
Partos Nancy	All Other	~	~	~	~	~	~	~	~			
Tiwari Ambooj	All Other	~	~	~	~	~	~	~	~			
Mbaidjol Morombaye Kabra	All Other											
_amarre Winnifred	All Other	~	~	~	~	~	~	~	~			
Quality First Medical Care Pllc	All Other	~	~	~	~	~	~	~	~			
Joly Rochelle	All Other	~	~	~	~	~	~	~	~			
Gondal Medical Care Pc	All Other	~	~	~	~	~	~	~	~			
Parcare Community Health Network	All Other	~	~	~	~	~	~	~	~			
Ramalingaiah Rayma	All Other	~	~	~	~	~	~	~	~			
Chang Jonathan Maung Tin Physician	All Other											
Brutus Valerie	All Other	~	~	~	~	~	~	~	~			
Fernandez Carola	All Other	~	~	~	~	~	~	~	~			
Kochin Anna	All Other											
Llambiri Irida	All Other											
Bohrer-Yardley Lindsey Loretta	All Other											
Tastet Heidi Hope	All Other	~	~	~	~	~	~	~	~			
Sein Michael T	All Other	~	~	~	~	~	~	~	~			



Page 617 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Sasvari Judit	All Other											
Nerkar Hrishikesh Subhash	All Other											
Гun Nilar	All Other											
Sicular Sandra Elizabeth	All Other											
Ddashima Kay	All Other	~	~	~	~	~	~	~	~			
Nubaha Hena Elahi	All Other	~	~	~	~	~	~	~	~			
Han Qingqing	All Other											
Kluger Samuel B	All Other	~	~	~	~	~	~	~	~			
Keenan Peter Francis	All Other	~	~	~	~	~	~	~	~			
Velniak Tedd J	All Other	~	~	~	~	~	~	~	~			
Dancour Erin E	All Other	~	~	~	~	~	~	~	~			
Bargren Anna E	All Other	~	~	~	~	~	~	~	~			
Saffran Bruce	All Other											
Sikder Subhash Chandra	All Other	~	~	~	~	~	~	~	~			
Odetalla Fatima	All Other	~	~	~	~	~	~	~	~			
Kurumada Lindsay M	All Other	~	~	~	~	~	~	~	~			
edermann Eric Joseph	All Other	~	~	~	~	~	~	~	~			
Samach Ariel	All Other	~	~	~	~	~	~	~	~			
Acwalters Jessica	All Other											
Chesney Gregg Lawrence	All Other	~	~	~	~	~	~	~	~			
Chung Arlene Sujin	All Other	~	~	~	~	~	~	~	~			
Davis Ivion Alvira	All Other	~	~	~	~	~	~	~	~			
Reddy Arthi Chenna	All Other	~	~	~	~	~	~	~	~			
Roberts Graice-Ann	All Other											
Ku Wei Hong	All Other	~	~	~	~	~	~	~	~			
Okon Ofiong E	All Other	~	~	~	~	~	~	~	~			
Gallant Aimee F	All Other	~	~	~	~	~	~	~	~			
in Judy C	All Other	~	~	~	~	~	~	~	~			
Jgokwe Nwamaka Chinwe	All Other											
Coganow Maria Kyle	All Other	~	~	~	~	~	~	~	~			
Heartshare Human Services Gowanus I	All Other											



Page 618 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kalra Amit	All Other	~	~	~	~	~	~	~	~			
Maggio Johanna Medodie	All Other	~	~	~	~	~	~	~	~			
Louis-Jacques Marjorie	All Other	~	~	~	~	~	~	~	~			
Nazaire Marie Baptista	All Other	~	~	~	~	~	~	~	~			
Menorah Home & Hosp Age & Inf Adhc	All Other	~	~	~	~	~	~	~	~			
Adachi Jaymie	All Other	~	~	~	~	~	~	~	~			
Josef Schenker Md Pc	All Other	~	~	~	~	~	~	~	~			
Neystat Anna	All Other	~	~	~	~	~	~	~	~			
Smith Emily Katherine	All Other											
Zuercher Sarah Elizabeth	All Other											
Shtraykher Daniel	All Other											
Hussain Saira	All Other	~	~	~	~	~	~	~	~			
Borgen Patrick Ivan	All Other											
Young Tiffany	All Other											
Bernock Kathleen M	All Other											
Nordstrom Adam Patrick	All Other											
Viktor Gribenko Md Pc	All Other											
Gama Medical Pc	All Other											
Holland-Ridges Angela	All Other	~	~	~	~	~	~	~	~			
Amber Court At Home Llc	All Other	~	~	~	~	~	~	~	~			
Romero-Williams Rosetta Ramona	All Other	~	~	~	~	~	~	~	~			
Margaret Cheng	All Other	~	~	~	~	~	~	~	~			
Odume Josephine Nkechi	All Other											
Silva Maria	All Other	~	~	~	~	~	~	~	~			
Jbogaya Karolina	All Other											
Gendy Amir Samir Zakhary	All Other											
Bialeck Suzanne Nicole	All Other	~	~	~	~	~	~	~	~			
Dennis Karalyn	All Other	~	~	~	~	~	~	~	~			
8th Avenue Medical Office Pllc	All Other											
Spencer Jade Nicole	All Other	~	~	~	~	~	~	~	~			
Caring Professionals Inc	All Other	~	~	~	~	~	~	~	~			



Page 619 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Sarety Net Providers in Green	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Scharome Cares Inc	All Other	~	~	~	~	~	~	~	~			
Callejas Leyda Pennyna	All Other	~	~	~	~	~	~	~	~			
Feng Qi	All Other	~	~	~	~	~	~	~	~			
Maldonado Paulina	All Other											
Chen David	All Other	~	~	~	~	~	~	~	~			
Frissora Katharine	All Other											
Leimbach Elizabeth	All Other	~	~	~	~	~	~	~	~			
Xie Yuanli	All Other	~	~	~	~	~	~	~	~			
Mylko Halyna	All Other											
Torrente Justin Erik	All Other	~	~	~	~	~	~	~	~			
Saadia Meir	All Other	~	~	~	~	~	~	~	~			
Majdanski Waldemar	All Other	~	~	~	~	~	~	~	~			
Buffolino Raffaella	All Other	~	~	~	~	~	~	~	~			
Mccabe Margaret	All Other	~	~	~	~	~	~	~	~			
Alasadi Lutfi	All Other											
Lanza Jesus Cristo	All Other	~	~	~	~	~	~	~	~			
Kolnick Dean Lee	All Other	~	~	~	~	~	~	~	~			
Wu Jane	All Other											
Ginsberg Neal Ronald	All Other	~	~	~	~	~	~	~	~			
Rhoden Diane	All Other	~	~	~	~	~	~	~	~			
Plasilova Magdalena	All Other											
Rubin Vadim	All Other											
Jean-Calixte Victoria	All Other	~	~	~	~	~	~	~	~			
Shah Kayur Y	All Other											
Tanaka Lucia Francesca	All Other	~	~	~	~	~	~	~	~			
Zhang & Cheng Medical P C	All Other											
Metro Community Health Centers Inc	All Other											
Modern Physician Services Pc	All Other											
Goodman Debra	All Other	~	~	~	~	~	~	~	~			
Russo Christen	All Other	~	~	~	~	~	~	~	~			
Hakimzada Ahmad	All Other											



Page 620 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Nossek Erez	All Other	~	~	~	~	~	~	~	~			
Dumeer Shifali	All Other	~	~	~	~	~	~	~	~			
Kang Kevin Kee Min	All Other	~	~	~	~	~	~	~	~			
Munoz-Matta Ana Teresita	All Other	~	~	~	~	~	~	~	~			
Cohen Jillian Laura	All Other	~	~	~	~	~	~	~	~			
Wies Claudia	All Other	~	~	~	~	~	~	~	~			
Gichinga Carolyn	All Other											
Villa Tatiana	All Other											
Dabagh Rania	All Other											
Giorgetti Ryan	All Other											
Revcore Recovery Center Of Manhatta	All Other	~	~	~	~	~	~	~	~			
Zelman David	All Other	~	~	~	~	~	~	~	~			
Mathew Amy Rose	All Other	~	~	~	~	~	~	~	~			
Alexander Dorian Lyle Ainsley	All Other	~	~	~	~	~	~	~	~			
Alman Colanne	All Other	~	~	~	~	~	~	~	~			
Cooper Daa'lyah Rajeeyah	All Other	~	~	~	~	~	~	~	~			
Falkowska Katarzyna	All Other	~	~	~	~	~	~	~	~			
Strasberg Stephen	All Other	~	~	~	~	~	~	~	~			
Kresch Freda	All Other	~	~	~	~	~	~	~	~			
Lavianlivi Sherlin	All Other	~	~	~	~	~	~	~	~			
Hanono Joseph	All Other	~	~	~	~	~	~	~	~			
Ayeni Adetunbi Taofikat	All Other	~	~	~	~	~	~	~	~			
Maida Gary P	All Other											
31990wang Kai	All Other	~	~	~	~	~	~	~	~			
Kanahara Satoko	All Other	~	~	~	~	~	~	~	~			
Krauthamer Andres	All Other	~	~	~	~	~	~	~	~			
Brun Alexander	All Other											
Robinette Alison Marie	All Other											
Dvor Nathan	All Other											
Casagrande Danielle Joy	All Other											
Ortiz Cardenas Claudia Patricia	All Other											



Page 621 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Levitt Nathan Stern	All Other	~	~	~	~	~	~	~	~			1
Chang Richard Ginlung	All Other											1
Gonzalez Laura Kimberly	All Other											1
Calaf Carlos Jaiver	All Other	~	~	~	~	~	~	~	~			1
Sokolovsky Sabrina	All Other	~	~	~	~	~	~	~	~			1
Turkel-Parrella David	All Other											1
Omrdd/Leake And Watts Nyc Msc	All Other											
Butner Jenna Lacey	All Other											1
Efranian-Sabaee Mozhgan	All Other											
Danilov Tamir	All Other											1 T
Royal Care Chha Llc	All Other											
Jche Loveta	All Other											1
Smolar Christophe	All Other	~	~	~	~	~	~	~	~			1
Atolagbe Ayodele	All Other	~	~	~	~	~	~	~	~			1
Zequeira-Dian Juan	All Other	~	~	~	~	~	~	~	~			1
Cuneo-Ramos Gina Ann	All Other											1
Janian Medical Care Pc	All Other											1
Gu Yuwei	All Other											1
Tam Melissa Mae	All Other											1
Atlantis Operating Llc	All Other	~	~	~	~	~	~	~	~			1
Black Suzanne M	All Other											1
Basin Rina	All Other											
Giunta Judith Ann	All Other											
Nguyen Snow Trinh Thi	All Other											
Y Malina Md Faad Pc	All Other											
Bernal Katherine Estrella	All Other											 I
Community Health Initiatives Inc	All Other											1
Lenco Diagnostic Laboratory	All Other	~	~	~	~	~	~	~	~			
Manning Nyla	All Other											
Ramirez Daniel E	All Other											
Sla Associates Llc	All Other											



Page 622 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Chowdhury Medical Care Pc	All Other										
Majumder Mosumi	All Other										
Ciano Andrea	All Other										
Advantagecare Physicians Pc	All Other										
Nachabeli Mariam	All Other										
/u Thomas Khoa	All Other										
Hands On Health Associates Llc	All Other										
ovel Munguia Jose A	All Other										
Jdevbulu Ehizode Martin	All Other										
Jbilla Alexandra	All Other										
'uzuk Nicole	All Other										
ones Meredith Lynn	All Other										
Pesci Susan Edna	All Other										
licole Lisete Sonson	All Other										
brams Eric Robert	All Other										
linds Dartagnan Francois	All Other										
ncha Aditya	All Other										
razg Jared	All Other										
erez Romero Norka	All Other										
en Sinai Medical Pc	All Other										
uba V Gringut Medical Pc	All Other										
asante Health Center Inc	All Other										
lunawar Ayisha	All Other										
rovidence Care Inc	All Other										
oyale Pediatric Health Care Pc	All Other										
ove Pediatrics Services Pc	All Other										
yed Ahmad Physician Pc	All Other										
indercare Pediatrics Llp	All Other										
Crown Nursing Home Associates Inc.	All Other										
omanoff Center For Geriatric & Rehab Medicine	All Other										
urkholz Kimberly Joyce	All Other										



Page 623 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Turner James Haskew	All Other											
Unique Family Medicine Pc	All Other											
Medical HIth Research Asc Nyc	Uncategorized											
Ctr For Comm Alternatives Inc	Uncategorized											
Community Counsel Mediation	Uncategorized											
Exponents Inc	Uncategorized											
Help/Project Samaritan Svcs Corp	Uncategorized											
Cruz Nathali Ms.	Uncategorized											
Li-Gambino Katherine	Uncategorized											
Flatbush Medical Plaza	Uncategorized			_								
Kiggins Patricia	Uncategorized											
Wilson Althea	Uncategorized											
Calvary Hospital Inc	Uncategorized											
New York Methodist Hosp	Uncategorized											
Home Health Care Services Of New York, Inc.	Uncategorized											
Katrina W. Sowerby, Np	Uncategorized											
Workmen'S Circle Home & Infirmary Foundation For The Aged, New York Br	Uncategorized											
Attentive Care	Uncategorized											
Park Slope Physician Grp Pc	Uncategorized											
Maimonides Infectious Diseases Fpp	Uncategorized											
Cath Char Nghbhd Svcs Inc Mh	Uncategorized											
Fenko Sona	Uncategorized											
Ucp Nyc Starrett Van Dahlia	Uncategorized											
Kingsbrook Jewish Med Ctr	Uncategorized											
Mental Health Association Of Nyc In	Uncategorized											
Robinson Linda	Uncategorized											
Realization Center	Uncategorized											
Compassionate Care Hospice Ny	Uncategorized											
Maimonides Primary Care	Uncategorized											
Tamayo-Prado Elna Md	Uncategorized			_								
Lifeline Systems Company	Uncategorized											



Page 624 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
St Agathas 13 Hayden Circle	Uncategorized											
Federation Nys Mentally Disab	Uncategorized											
Diabetic Foot Care Services Pc	Uncategorized											
Program Dev Srv O'Daly Icf	Uncategorized											
Catholic Charities Comm Svcs Arch	Uncategorized											
Rimma Gelbert Medical Pc	Uncategorized											
United Jewish Council Home Attendant Service Corp	Uncategorized											
Wendy Reynoso, Pa	Uncategorized											
Suraj Parekh	Uncategorized											
Tze On Poon, M.D. P.C.	Uncategorized											
Seventh Elm Drug Corp	Uncategorized											
Brighton Beach Medical, P.C.	Uncategorized											
Peta-Gaye Hermitt	Uncategorized											
Adjiashvili Abe	Uncategorized											
Institute For Community Living (Aca Member Agency)	Uncategorized											
Southwest Brooklyn Health Home Llc	Uncategorized											
Halton Rebecca	Uncategorized											
Goykhman Levit Irina Mrs.	Uncategorized											
Khatun Saleha	Uncategorized											
Terai Miku Ms.	Uncategorized											
National Alliance On Mental Illness Of New York City	Uncategorized											
Bed Stuy Family HIth Ctr	Uncategorized											
Comprehensive Medical & Diagnostic	Uncategorized											
Stella Gershkovich, Pa	Uncategorized											
Quality Healthcare	Uncategorized											
Mann, Kenneth	Uncategorized											
Saboor Waizun Medical Pc	Uncategorized											
Germain Fania	Uncategorized											
Goldstein David Dr.	Uncategorized											
Community Health Initiatives, Inc.	Uncategorized											
Park Slope Emer Phys Serv Dc	Uncategorized											



Page 625 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Silverman Matt	Uncategorized											
Grand Family Medical Care	Uncategorized											
Kindercare Pediatrics Llp	Uncategorized											
Comprehensive Care Mgt D&T Ct	Uncategorized											
Lionel And Marie Edith F Lefevre Ph	Uncategorized											
Debra Wantatuch	Uncategorized											
Maimonides Medical Center - Mmc Neurosurgery Fpp	Uncategorized											
Ohel Childrens Home Fam Svc	Uncategorized											
Jewish Bd Fam & Child Gan Icf	Uncategorized											
Mika Ito	Uncategorized											
Monique Johnson, Rd, Cde	Uncategorized											
Maimonides Faculty Pract Pln	Uncategorized											
Hanukoff Marina	Uncategorized											
Center For Urban Comm Svces	Uncategorized											
Seafield Center Inc	Uncategorized											
Viktor Gribenko Md Pc	Uncategorized											
Tessie T Paredes Physician P C	Uncategorized											
Steinway Child & Fam Svcs Inc	Uncategorized											
133709episc Mis Soc College Ave Icf	Uncategorized											
Brighton Medical Services Pc	Uncategorized											
Services For The Underserved	Uncategorized											
Ohel Childrens Home And Family Serv	Uncategorized											
/ijay K. Battu M.D., P.C.	Uncategorized											
Zhuravlev Elzbieta	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
/illage Center For Care Ai	Uncategorized											
St Mary'S Comm Care Prof Inc	Uncategorized											
Heartshare Human Svcs Eaton	Uncategorized											
Maria L Fernando Md Pc	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Gavin Kathleen Ms.	Uncategorized											



Page 626 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Mccollum Jermaine	Uncategorized										
ong Island Jewish Med Ctr	Uncategorized										
Medwell Womens Medical Services PII	Uncategorized										
Nomens League Community Residence	Uncategorized										
Rutland Nrsg Home Non Occ	Uncategorized										
ona Genis Md, Pc.	Uncategorized										
Rehabilitation Medicine And Sports Services, Pc	Uncategorized										
Rogosin Kidney Center	Uncategorized										
Kumar Anjula Ms.	Uncategorized										
Project Samaritan Hlth Svcs I	Uncategorized										
Saints Joachim & Anne Nrs & Reh Ctr	Uncategorized										
Maimonides Medical Center	Uncategorized										
e Well Primary Hlth Care Ctr	Uncategorized										
Outreach Development Corp	Uncategorized										
Ruth E. Knecht, Np	Uncategorized										
oseph A. Politi, Pa	Uncategorized										
Mercy Medical Care Pc	Uncategorized										
cca Residential Treatment Center - Edenwald	Uncategorized										
Oppenheim Kira	Uncategorized										
St Agathas Depaul Icf	Uncategorized										
Professional Svc Maspeth Icf	Uncategorized										
New Spirit li Inc	Uncategorized										
t Marys Hospital For Childre	Uncategorized										
Vartburg Luth Hm Non Occ	Uncategorized										
/illage Housing Development Corp	Uncategorized										
leart Share Clinton Icf	Uncategorized										
leart Share C White Residence	Uncategorized										
Brownsville Multi-Srv Fam Hc Sib	Uncategorized										
am James	Uncategorized										
Raft Theodora	Uncategorized										
Abdulai Safiatu Mrs.	Uncategorized										



Page 627 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Matthias Willie	Uncategorized											
Germaine Sheppard-Durant	Uncategorized											
Guzman-Rodriguez Eloisa	Uncategorized											
Headley Argelis	Uncategorized											
Nesi Juliana	Uncategorized											
Heartshare Human Services Flatbush	Uncategorized											
Hall Peggy Mrs.	Uncategorized											
St Christophers Inn Inc	Uncategorized											
Goldner Marjorie	Uncategorized											
Maimonides Medical Center	Uncategorized											
Button Suzanne Dr.	Uncategorized											
Ohel Children'S Home &Family Services	Uncategorized											
Nomens League Com 36th St Icf	Uncategorized											
New Century Home Care	Uncategorized											
Jessica B. Pezzo, Pa	Uncategorized											
Kingsbrook Medical Associates Pc	Uncategorized											
Michael Casiano	Uncategorized											
Quality First Medical Care Pllc	Uncategorized											
At Home Solutions	Uncategorized											
Gj Apex Company Llc D/B/A Emanuel Services	Uncategorized											
Nina Statman	Uncategorized											
Hilario Joel	Uncategorized											
Ventura Jensine	Uncategorized											
Zaytseva Yunona	Uncategorized											
Mitchell S. Seidman Professional Corporation	Uncategorized											
Minkowitz Pathology Pc	Uncategorized											
Oominican Sisters Family Lthh	Uncategorized											
Peter Digilio	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Vna Of Brooklyn Lthhcp	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											



Page 628 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Maimonides Medical Center Maimonides Thoracic Surgery	Uncategorized											
Professional Svc Bell Blvd	Uncategorized											
Professional Svc Selinger Icf	Uncategorized											
So Brooklyn Med Admin Svcs	Uncategorized											
Job Andrea	Uncategorized											
Family Care Cert Svcs Nassau	Uncategorized											
Abigail David	Uncategorized											
Tanisha Jacobs, Lpn	Uncategorized											
Hernandez Taide Ms.	Uncategorized											
Cardiff Bay Llc	Uncategorized											
Rivington Hs Hlth Cr Aadc	Uncategorized											
Housing Works E Ny Hiv 3 Aadc	Uncategorized											
Doctor On Wheels Medical Pc	Uncategorized											
Brookdale Hsp Med Ctr	Uncategorized											
Chandra Pradeep	Uncategorized											
St Nicks Alliance	Uncategorized											
Crisp Whitney	Uncategorized											
Occelin Abigail Mrs.	Uncategorized											
Hope Center Operations Llc	Uncategorized											
Medical Stress Relief Pc	Uncategorized											
Kirkley Ronell	Uncategorized											
Queens Nassau Reh & Nrs Cente	Uncategorized											
Samaritan Village	Uncategorized											
Allen B Zelman & Harvey Coopersmith	Uncategorized											
Pella Care Lic	Uncategorized											
Ridgewood Bushwick Senior Citizen. Homecare Council Inc	Uncategorized											
Heart Share Clermont Icf	Uncategorized											
Auerbuch Olga	Uncategorized											
Alliance Health Associates Inc	Uncategorized											
Revcore Recovery Center Of Manhatta	Uncategorized											
Park Slope Medical Service Pc	Uncategorized											



Page 629 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Century Med & Dental Ctr	Uncategorized										
th Avenue Medical Office Pllc	Uncategorized										
. Bonnett Medical Services P.C	Uncategorized										
uzaic Denise	Uncategorized										
eder Jill	Uncategorized										
filos Medical Pc	Uncategorized										
oral Medical And Multi Specialty Facility Llc	Uncategorized										
rooklyn Comp Care Ctr Inc	Uncategorized										
Vyckoff Emergency Services	Uncategorized										
Vartburg Nursing Home	Uncategorized										
Imc Surgical Critical Care Fpp	Uncategorized										
ommunity Healthcare Network Inc	Uncategorized										
ew Sea Crest Health Care Center, Llc	Uncategorized										
tephanie M. Kelly, Pa	Uncategorized										
teven B. Tung, M.D.P.C.	Uncategorized										
enterlight Certified Home Health A	Uncategorized										
lani Medical Services P.C.	Uncategorized										
u Vanessa	Uncategorized										
erbuchen Clare	Uncategorized										
ennifer Masciotta	Uncategorized										
alker Jurine Ms.	Uncategorized										
oul Azad	Uncategorized										
ortune Twuan	Uncategorized										
aipa Care, Llc	Uncategorized										
ersonal Touch Home Aides Ny	Uncategorized										
iriam Eisdorfer	Uncategorized										
aimonides Medical Center Metabolic Support Services	Uncategorized										
ooklyn United Met Church Ad	Uncategorized										
arnegie Hill Institute Llc	Uncategorized										
stitute/Community Living Mh	Uncategorized										
Benjamin Greco	Uncategorized										



Page 630 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
New Alternatives F Children	Uncategorized											
Boris Itskovich, Md	Uncategorized											
Wyckoff Neonatal Services Pc	Uncategorized											
Park Slope Hematology Onc Pcg	Uncategorized											
Maimonides Medical Center	Uncategorized											
Ohel Childrens Home 12th Ave Icf	Uncategorized											
Christine Verzosa	Uncategorized											
Binyomin Nemon	Uncategorized											
Muntaz Majeed Medical Services Pllc	Uncategorized											
Harish Patel Pulmonary & Sleep, Pllc	Uncategorized											
Lsa Recovery Inc	Uncategorized											
Dussling Lyndsey	Uncategorized											
Benoit Samantha Ms.	Uncategorized											
Living Positive Inc	Uncategorized											
Bridge Back To Life Center, Inc.	Uncategorized											
Christina E Eggermont	Uncategorized											
Northern Metro Rhcf Non-Occ	Uncategorized											
Shore Pharm Providers Inc	Uncategorized											
Village Center For Care	Uncategorized											
Bedeau Peter	Uncategorized											
Mario Gustave	Uncategorized											
Center For Nsng & Rehab Adhc	Uncategorized											
Sheepshead Bay Medical Associates P	Uncategorized											
Matthew I. Weintraub, Pa	Uncategorized											
Ahava Medical And Rehab Center Llc	Uncategorized											
St Vincents Services	Uncategorized											
Edward Olsen	Uncategorized											
Comprehensive Pediatrics Pc	Uncategorized											
Deborah A. Gianfortune, Np	Uncategorized											
Plumey-Bryan Alice Mrs.	Uncategorized											
John Varghese	Uncategorized											



Page 631 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
The Brookdale Hospital Medical Cent	Uncategorized											
Espiritu Candee	Uncategorized											
Resource Medical (Arcwell Medical)	Uncategorized											
Garritt Whitney Ms.	Uncategorized											
Joseph Buonfiglio	Uncategorized											
Melvin Spann	Uncategorized											
Marigona Hakiqi, Pa	Uncategorized											
Almanzar Yuneli	Uncategorized											
Die Natokoma	Uncategorized											
Park Slope Pathology Services Pc	Uncategorized											
Karen Myrie,Md	Uncategorized											
Choices Womens Med Ctr	Uncategorized											
At Home Solutions	Uncategorized											
Creedmoor Pc	Uncategorized											
Jewish Bd Of Fam Child Svc	Uncategorized											
Amita Torani	Uncategorized											
Dekalb Medical Group Pc	Uncategorized											
Gomez Evelyn	Uncategorized											
nstitute For Comm Living	Uncategorized											
Morris Shameka Ms.	Uncategorized											
afalce Kelly Ann	Uncategorized											
Harriet Turner	Uncategorized											
New York Community Hsp Brklyn	Uncategorized											
ederer Elaine	Uncategorized											
Samaritan Village	Uncategorized											
Cath Char Nghbhd Svcs Sterling Icf	Uncategorized											
Ny Community Hosp Of Brooklyn	Uncategorized											
Vartburg Hm Evangelical Churc	Uncategorized											
Jewish Board Of Family And Children'S Services, Inc.	Uncategorized											
Episc Mis Soc Metro N (1966)	Uncategorized											,
Cb Reddy Pc	Uncategorized											



Page 632 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Pichardo Jissette Ms.	Uncategorized										
Ma Xiao	Uncategorized										
Vns Of Ny Hospice Care	Uncategorized										
Total Neuro Care Pc	Uncategorized										
Jrban Strategies/B F C C	Uncategorized										
Park Slope Medicine Pc	Uncategorized										
Astor Home For Children Fbt	Uncategorized										
Marco Perez	Uncategorized										
Veston United Comm Renewal	Uncategorized										
Dynamic Youth Community Inc	Uncategorized										
Vartburg Lutheran Hm Aging	Uncategorized										
Naftal Diana	Uncategorized										
opal Sayville Llc	Uncategorized										
Rodriguez Brenda	Uncategorized										
D'Neill Destiny	Uncategorized										
Rosias Gracianna Ms.	Uncategorized										
Sezanayeva Mazol	Uncategorized										
Castell Katie	Uncategorized										
East Neck Nursing & Rehab Ctr	Uncategorized										
reba Casriel Institute	Uncategorized										
lichelle Rowen, Np	Uncategorized										
utheran Social Svcs Metro Ny	Uncategorized										
Jcp Nyc Lake St Icf	Uncategorized										
Fortune Society Inc, The	Uncategorized										
edcap Rehabilitation Services Inc	Uncategorized										
Maimonides Medical Center General Surgery Fpp	Uncategorized										
/Imc Womens Services,Fpp	Uncategorized										
Sheldon Lippman	Uncategorized										
Merily Mclaughlin	Uncategorized										
Gherasim Gabriel	Uncategorized										
Royal Care Chha Llc	Uncategorized										



Page 633 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Katz Melissa	Uncategorized											
Y Malina Md Faad Pc	Uncategorized											
Sephardic Home For The Aged, Inc.	Uncategorized											
Zhang & Cheng Medical P C	Uncategorized											
Rutland Nursing Home Inc Co	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Berkshire Farm Center & Services For Youth	Uncategorized											
/almar Surgical Supplies Inc	Uncategorized											
Gordon Claudia Ms.	Uncategorized											
Rozenberg Yevgeny Mr.	Uncategorized											
Alexander Hogg	Uncategorized											
Ortiz Edwin	Uncategorized											
Royale Pediatrics	Uncategorized											
Sheltering Arms Children And Family Services Inc	Uncategorized											
Bernstein Jennifer	Uncategorized											
Lenco Diagnostic Laboratory	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Mzl Home Care Agency	Uncategorized											
Park Slope Medical Health Provider	Uncategorized											
Colon Ennio	Uncategorized											
Griselle Villar Ledesma	Uncategorized											
Coordinated Behavioral Care (Cbc)	Uncategorized											
/ersailles Lindiana	Uncategorized											
Respicio Ceres Joy	Uncategorized											
El-Gendi Hebah	Uncategorized											
loseph Grossman	Uncategorized											
Carillon Nrs Rehab Ctr Adhc	Uncategorized											
Seniorcare Emergency Medical Servic	Uncategorized											
Maimonides Medical Center - Maimo Criticare Fpp	Uncategorized											
Julio Gorga, Md	Uncategorized											
Catholic Charities Neighbhd Svcs	Uncategorized											



Page 634 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Professional Svc 7th Ave Icf	Uncategorized											
Professional Svc L Brown Icf	Uncategorized											
Jewish Board Of Fmly&Child Sv	Uncategorized											
Navarrete Natalie	Uncategorized											
City-Pro Group Inc	Uncategorized											
Manzzo Fernanda	Uncategorized											
Brooklyn Ctr Psychotherapy	Uncategorized											
Prohealthcare Assoc	Uncategorized											
Attentive Care, Inc	Uncategorized											
Clark Carolyn	Uncategorized											
Ohel Childrens Hom Kissena Icf	Uncategorized											
Cath Char Nghbhd Svcs Carmel Icf	Uncategorized											
Kingsboro Pc	Uncategorized											
Brownsville Multi-Srv Snediker	Uncategorized											
Kings Highway Best Medical Pc	Uncategorized											
Janice Prime Care Medical Pc	Uncategorized											
Samantha Rigoil	Uncategorized											
Josef Schenker Md Pc	Uncategorized											
Dowden Julie	Uncategorized											
Moffat Garden Assisted Living Program	Uncategorized											
npatient Hospitalist Services Of N	Uncategorized											
The Family Center Inc	Uncategorized											
Garner Johanna Ms.	Uncategorized											
Ramirez Paul Mr.	Uncategorized											
Mansilla Lucy	Uncategorized											
Nie Medical Office Pc	Uncategorized											
Brooklyn Kings Hgwy Anest Llp	Uncategorized											
Orlando B Carpio Md Pc	Uncategorized											
Long Island Jewish Med Ctr	Uncategorized											
M M C Pediatrics F P P	Uncategorized											
Richard V. Grazi, Md	Uncategorized		+	†	-	1	 	+	+	†		



Page 635 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Brookdale Fam Care Center At New Lots	Uncategorized											
Jewish Home Lifecare, Home Assistance Personnel Inc. (Hapi)	Uncategorized											
Kingsboro Pc	Uncategorized											
Jewish Bd Fam Child Washingtn	Uncategorized											
Dina Gramegna, Np	Uncategorized											
Jean Pierre-Louis	Uncategorized											
Mmc Plastic Surgery Fpp	Uncategorized											
Noodford Brenda Ms.	Uncategorized											
Community Urgent Care Pc	Uncategorized											
National Association On Drug Abuse	Uncategorized											
Community Access,Inc.	Uncategorized											
Maimonides Medical Center-Kings Hwy	Uncategorized											
Martinez Oscarina	Uncategorized											
rick Monique	Uncategorized											
Northern Riverview Hcc Inc	Uncategorized											
Americare Certified Ss Inc	Uncategorized											
Mercyfirst	Uncategorized											
Brownsville Comm Pharmacy Inc	Uncategorized											
Alliance For Health, Inc.	Uncategorized											
Brookdale Hsp Med Ctr	Uncategorized											
Guidance Ctr Of Brooklyn,The	Uncategorized											
ong Island Consultation Ctr	Uncategorized											
lewish Bd Fam Child Mishkon	Uncategorized											
Bedford Med Fam Health Ctr	Uncategorized											
Knickerbocker Medical Care Pc	Uncategorized											
American Dental Offices, Pllc	Uncategorized											
Arlen Jennifer	Uncategorized											
Dwoseni Oluwaseyi	Uncategorized											
William Breland	Uncategorized											
Lee Younjea	Uncategorized											
Lillian Dweck	Uncategorized											



Page 636 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Lind Joyce	Uncategorized										
Mmc Ob/Gyn Dept.	Uncategorized										
Willoughby Reh & Hlth Cr Ctr	Uncategorized										
Brookdale Physicians Dialysis	Uncategorized										
Brookdale Family Care Ctr Inc	Uncategorized										
Alisa Kauffman	Uncategorized										
Professional Svc 11th St Icf	Uncategorized										
Professional Svc 195 Place	Uncategorized										
ederation Of Organizations	Uncategorized										
ogel Feiga	Uncategorized										
Kingsbrook Jewish Med Center	Uncategorized										
Steven Klein	Uncategorized										
zaryev Yana	Uncategorized										
Akhtar Fahmida Mrs.	Uncategorized										
Nathawan Pam Sudbanthad, Pharm.D.	Uncategorized										
Karabasheva Nataliya	Uncategorized										
Brothers Drug Corp	Uncategorized										
Mmc Obgyn Perinatal Diagnostic Ultr	Uncategorized										
leartshare Wellness Ltd	Uncategorized										
Outsi A Behm-Physician Pc	Uncategorized										
Imc Division Of Breast Surgery	Uncategorized										
Mmc Surgical Oncology Associates	Uncategorized										
Samaritan Village	Uncategorized										
luman Development Association	Uncategorized										
II Metro Home Care Services Of New	Uncategorized										
pisc Mis Soc Morris Ave Icf	Uncategorized										
win Shindler	Uncategorized										
Mei Feng Chen, Pa	Uncategorized										
Family Services Network Ny Ai	Uncategorized										
Rtf Childrens Village	Uncategorized										
Nicole Garetano	Uncategorized										



Page 637 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Wartburg Luth Hm Non Occ	Uncategorized											
Rima Patel	Uncategorized											
Lieber Allison	Uncategorized											
Eastern Pediatrics	Uncategorized											
Mrr Pharma Inc	Uncategorized											
Haque Medical Office Pc	Uncategorized											
Dornevil Marie Mrs.	Uncategorized											
Gallaher Craig	Uncategorized											
Torres Yeseny	Uncategorized											
Dove Pediatrics Services Pc	Uncategorized											
Morningside House Nursing Company, Inc.	Uncategorized											
Shore View Nursing Home	Uncategorized											
Brookdale Rx Inc	Uncategorized											
Professional Svc Scannell Icf	Uncategorized											
Sara Perez	Uncategorized											
Brookdale Family Care Cent. At Linden	Uncategorized											
Javid Yadegar Md Llc	Uncategorized											1
Cath Char Nghbhd Svcs Straus Icf	Uncategorized											
Pesach Tikvah Division Ave Ic	Uncategorized											
Maimonides Medical Center - Brooklyn Breast Program	Uncategorized											1
New Horizon Counseling Ctr Mh	Uncategorized											
Selfhelp Family Home Care, Inc.	Uncategorized											
Mootze Floreal	Uncategorized											1
Joseph Laura	Uncategorized											
Advantage Care Physicians, Pc	Uncategorized											
University Settlement	Uncategorized											
Eac Inc	Uncategorized											
Arista Ctr For Psychotherapy	Uncategorized											
Maimonides Pain Management Fpp	Uncategorized											
Ahearn Sean	Uncategorized											
Brookdale Hsp Med Ctr	Uncategorized											i T



Page 638 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Help/Psi Aids Adhcp	Uncategorized											
Richmond Ctr Rehab & Spec Hlth Adhc	Uncategorized											
Jacaruso-Mrkulic Danielle J	Uncategorized											
Julianne Saitta	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Unique Family Medicine,P.C	Uncategorized											
Kingsbrook Jewish Med Center	Uncategorized											
Ny Community Hosp Of Bklyn, Inc	Uncategorized											
Haven Manor Health Care Center, Llc	Uncategorized											
Chenna Reddy Md Pc	Uncategorized											
Professional Svc 117th St Icf	Uncategorized											
/iktor Gribenko Md Pc	Uncategorized											
/alerie Graves	Uncategorized											
Project Hospitality Inc	Uncategorized											
Keser Nursing And Rehabilitation Center Inc.	Uncategorized											
Carolyn Williams, Pa	Uncategorized											
Galanty Elzbieta	Uncategorized											
Kormova Liana	Uncategorized											
Sitembile Sales	Uncategorized											
Kirby Arletha Dr.	Uncategorized											
New Horizon Counseling Ctr	Uncategorized											
Gentile Lisa	Uncategorized											
Andrus On Hudson	Uncategorized											
nterfaith Radiology	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Brooklyn Dental Services	Uncategorized											
Paul Corley	Uncategorized											
Aseniero, Mary	Uncategorized											
Catholic Charities Neighborhood Svc	Uncategorized											
Belilovsky Pediatric Center	Uncategorized											
Jubil Malieckal Md Pc	Uncategorized											



Page 639 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Edgar Baraya Md Pc	Uncategorized										
Liang Shanni	Uncategorized										
Atlantis Operating Llc	Uncategorized										
Hidalgo Jhawethia	Uncategorized										
St.Vincent Services Inc	Uncategorized										
Julia Grassl	Uncategorized										
Koichi Togawa	Uncategorized										
Doherty Laura	Uncategorized										
Javed Tahreem	Uncategorized										
Pesach Tikvah-Hope Dev Inc	Uncategorized										
Bishop Hen B Hucles Enh Adhc	Uncategorized										
Bronx Center Rehab & Hlth Car	Uncategorized										
Maimonides Department Of Psychiatry Fpp	Uncategorized										
Cath Char Nghbhd Svcs Mulro Icf	Uncategorized										
Aly Fawzia	Uncategorized										
Gilchrist Doreena	Uncategorized										
Bohley Elizabeth	Uncategorized										
Oluwasegun Gabriel	Uncategorized										
Richmond Center Rehab & Spec Hlthcr	Uncategorized										
New York Foundling Hospital	Uncategorized										
Regency Of Boro Park	Uncategorized										
Brownsville Multi-Srv Fam H C	Uncategorized										
Asian Community Care Management	Uncategorized										
Doral Dialysis Llc	Uncategorized										
Eigenfeld Maureen	Uncategorized										
Bessinger Joy Mrs.	Uncategorized										
rancis Roxann	Uncategorized										
losovich Gitta	Uncategorized										
Or Mednik Medical Practice Pc	Uncategorized										
Samuel Polan	Uncategorized										
Glen Island Ctr Nrs & Rehabe	Uncategorized										



Page 640 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Project Renewal Inc Scm	Uncategorized											
Accentcare Of New York Inc	Uncategorized											
Gateway Dialysis Center	Uncategorized											
Holmes Shakitta T Lpn	Uncategorized											
Psch Inc Mh	Uncategorized											
Kaiser Podiatry, Pllc	Uncategorized											
Diaspora Community Services Ai	Uncategorized											
Milestones Pediatrics Of New York P	Uncategorized											
Vijan Pharma Inc	Uncategorized											
Jana Health Care Corp	Uncategorized											
Gonzales Daisy	Uncategorized											
Rebecca Navarro, Lmsw	Uncategorized											
Saylor Denise Ms.	Uncategorized											
Ortiz Jenifer Ms.	Uncategorized											
Assistcare Home Health Services Llc Dba Preferred Home Care	Uncategorized											
Of New York												
Brookdale Plaza Neph Assoc Pc	Uncategorized											
Calvary Hha & Hospice Care	Uncategorized											
Am Nephrology Care Pc	Uncategorized											
Steven Silber	Uncategorized											
Suffolk Center Rehabilitation & Nrs	Uncategorized											
Northside Center For Child De	Uncategorized											
Samaritan Village Inc	Uncategorized											
Comprehensive Geriatric Medicine Pc	Uncategorized											
Capoor Pediatric Neuromuscular Reha	Uncategorized											
New York Service Network Inc	Uncategorized											
Lih Lih Wu Medical Pc	Uncategorized											
Bilour Aila	Uncategorized											
Pts Of Brooklyn Lthhcp	Uncategorized											
Julie Lambiaso	Uncategorized											
Wartburg Luth Hm Non Occ	Uncategorized											
Best Medical Care P C	Uncategorized											



Page 641 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Vanacore Justine	Uncategorized											
Gregory K. Pato, Pa	Uncategorized											
Martinez Ramon	Uncategorized											
Downstate Foot And Ankle Podiatry P	Uncategorized											
University Optometric Ctr	Uncategorized											
Portenoy Russell Keith Md	Uncategorized											
The Schulman And Schachne Institute For Nursing And Rehabilitation	Uncategorized											
Haym Salomon Hm For Age Adhc	Uncategorized											
Oxford Nursing Home Inc	Uncategorized											
Mmc Endocrine Associates	Uncategorized											
Hillside Advanced Medical Pc	Uncategorized											
Brookdale Hsp Med Ctr	Uncategorized											
St Agathas Ardsley Icf	Uncategorized											
Professional Svc Astoria Dt	Uncategorized											
Brooklyn Birthing Center	Uncategorized											
Farrell Jane	Uncategorized											
Rattanjit S Kohli Physician Pc	Uncategorized											
Maimonides Internal Medicine Fpp	Uncategorized											
Sayle Kaymara	Uncategorized											
Dr. Julia Potter	Uncategorized											
Yehudis Rabinowitz, Pa	Uncategorized											
Sak Tak Shing	Uncategorized											
Morningside House Nh Lthhcp	Uncategorized											
Margaret Sanger Ctr	Uncategorized											
Calvary Hospital Inc	Uncategorized											
The Children'S Village	Uncategorized											
Boris Mantell	Uncategorized											
nterfaith Medical Center	Uncategorized											
St Agathas 11 Hayden Circle	Uncategorized											
Concern For Mental Health Inc	Uncategorized											
_uz M. Fonseca, Pa	Uncategorized											



Page 642 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Heartshare Alp	Uncategorized										
Hannon Tara	Uncategorized										
Boro Park Operating Co Llc	Uncategorized										
Ribadeneira Katerine	Uncategorized										
Beach Robert Mr.	Uncategorized										
ohanna Kreiter Jamie	Uncategorized										
New York Foundling Hospital	Uncategorized										
Jtopian Medical Care P.C.	Uncategorized										
Mihnuk Oksana	Uncategorized										
Arms Acres	Uncategorized										
Hematology Onc Assoc Bklyn	Uncategorized										
/incent Vigorita, Md	Uncategorized										
amily Care Certified Ser	Uncategorized										
rms Acres	Uncategorized										
Prospect Hills Medical Care Pllc	Uncategorized										
Girling Health Care	Uncategorized										
Vyckoff Heights Dental Services P.C.	Uncategorized										
Professional Svc Butler St	Uncategorized										
Project Samaritan Hlth Svcs I	Uncategorized										
eder Lita Md	Uncategorized										
Special Touch Home Care Services, Inc.	Uncategorized										
Plus Medical Care Pc	Uncategorized										
Z Dental Management	Uncategorized										
lernandez Julissa Ms.	Uncategorized										
Medical Arts Of New York	Uncategorized										
owner Tanya	Uncategorized										
hase Jeremey	Uncategorized										
lorthern Manor Geri Ctr Adhc	Uncategorized										
lational Neighbrhd Cnslg Ctr	Uncategorized										
Naimonides Nursery Fpp	Uncategorized										
Center For Nursing & Rehab In	Uncategorized										



Page 643 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
gnazio J. Dimino, Pa	Uncategorized											
Caring Professionals, Inc	Uncategorized											
/illage Care Health Clinic	Uncategorized											
Assisted Living At Schulman Schachne Institute	Uncategorized											
Penina Burnstein Md Pllc	Uncategorized											
lewish Board Of Family And Children'S Services	Uncategorized											
Vomen In Need Inc	Uncategorized											
ittle Flower Child Sv Brookl	Uncategorized											
Baleba-Lekane Antoinette	Uncategorized											
nterfaith Emergency Medicine Pc	Uncategorized											
nterfaith Professional Physician S	Uncategorized											
ntegral Medical Practice, P.C.	Uncategorized											
Nyckoff Heights Medical Center Extension Clinic	Uncategorized											
Coordinated Behavioral Care Ipa Inc	Uncategorized											
Chapin Home For Aging Adhc	Uncategorized											
ludith Mckenzie, Np	Uncategorized											
Medical HIth Research Asc Nyc	Uncategorized											
Shidong Su, Md	Uncategorized											
lewish Child Care Assoc Of Ny	Uncategorized											
Boro Park Obstetrics & Gynecology P	Uncategorized											
Maimonides Medical Center - Rheumatology Fpp	Uncategorized											
God'S Love We Deliver, Inc	Uncategorized											
/imini Llc Dba Seagirt Adult Day Care Center	Uncategorized											
ollefson Randie	Uncategorized											
Chowdhury Medical Care Pc	Uncategorized											
Providence Care, Inc. D/B/A Brooklyn Gardens Nursing & Rehabilitation Center	Uncategorized											
Chdfs, Inc.	Uncategorized											
/annorstrand Jo-Ann Mrs.	Uncategorized											
liah Shilla	Uncategorized											
our Seasons Nrs & Reh Ctr Ad	Uncategorized											
Selfhelp Special Fam Hc Inc	Uncategorized											



Page 644 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mmc Pediatric Ambulatory Care	Uncategorized											
Lenox Hill Hospital	Uncategorized											
Jcca Residential Treatment Center - Start	Uncategorized											
Malti Mansukhani	Uncategorized											
Community Healthcare Network	Uncategorized											
Linda Reid-Meeker	Uncategorized											
Maimonides Cardiology Fpp	Uncategorized											
Cristantiello Susan Ms.	Uncategorized											
Winn Nicole Dorcas	Uncategorized											
Lall Letisha	Uncategorized											
Idalina Afopa	Uncategorized											
Cook Eboni	Uncategorized											
Thompson Vvinterose	Uncategorized											
Silvestro Patrice	Uncategorized											
Avenue L Medical Pc	Uncategorized											
Park Slope Ob/Gyn Pc	Uncategorized											
Kingsbrook Jewish Med Center	Uncategorized											
Interfaith Medical Center	Uncategorized											
Community Home Care Referral Service Inc. D/B/A Helping Hands Att. Services	Uncategorized											
Interfaith Medical Center	Uncategorized											
The First Chinese Presbyterian Community Affairs Home Attendant Corp.	Uncategorized											
Menorah Home & Hosp Age & Inf Adhc	Uncategorized											
Brookdale Hospital Medical Center	Uncategorized											
Ohel Childrens Home 52nd St Icf	Uncategorized											
Heartshare Wellness Ltd	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Tillis Chana	Uncategorized											
Health Point Medical Pc	Uncategorized											
Interfaith Psychiatry Services Pc	Uncategorized											
Martinez Jennifer Mrs.	Uncategorized											



Page 645 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in Pro	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Pediatric Associates Of Brooklyn Ll	Uncategorized											
Melissa Don, Pa	Uncategorized											
Catherine Schroeder	Uncategorized											
Bobb-Inniss Celine Gillian	Uncategorized											
David Turner	Uncategorized											
Ravida Barbara	Uncategorized											
Community Healthcare Network Inc	Uncategorized											
Mmc Division Of Neurology Fpp	Uncategorized											
New York Methodist Hosp	Uncategorized											
All Metro Aids Inc	Uncategorized											
St Agathas Pelham Manor Icf	Uncategorized											
Mushiyeva Istam	Uncategorized											
Ditmas Park Care Center	Uncategorized											
Professional Svc Ctr Handicap	Uncategorized											
Amazing Home Health	Uncategorized											
Heart Share Doonan-Drake Icf	Uncategorized											
Thomas W. Mcintyre, Pa	Uncategorized											
Daniel Cimafranca Md Pc	Uncategorized											
Patricia I. Barrow, Np	Uncategorized											
Carmen G Cardona Medical Pc	Uncategorized											
Mitchell S. Seidman, Professional Corporation	Uncategorized											
Gutowski Monika	Uncategorized											
Lifelong Medical P C	Uncategorized											
The Children'S Village	Uncategorized											
Crown Nursing And Rehab Cente	Uncategorized											
Buena Vida Cont Care & Reh Ct	Uncategorized											
Marina Podval Pc	Uncategorized			_							_	
Project Samaritan Hlth Svcs I	Uncategorized											
Mmc Division Of General Thoracic Surgery F P P	Uncategorized											
Medcare, Llc	Uncategorized											
The Wartburg Residential Community, Inc. Dba Wartburg Care At Home	Uncategorized											



Page 646 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Health Acquisition Corp.	Uncategorized											
Brooklyn Comm Hous And Svc In	Uncategorized											
Edwin Gould Services For Children & Families	Uncategorized											
Vestin Medical Health Pc	Uncategorized											
Maimonides Medical Center - Division Of Endocrinology Fpp	Uncategorized											
Medical Care Pllc	Uncategorized											
Heartshare Human Svc Buckleys	Uncategorized											
ewish Board Of Family And Children'S Sevices, Inc.	Uncategorized											
New Generation Medical Pc	Uncategorized											
Gabriel P. Bombino, Pa	Uncategorized											
ennox A. Brown, Md	Uncategorized											
Amber Court At Home Llc	Uncategorized											
eslie Frazier-L, Rn	Uncategorized											
oices Of Community Activists And Leaders	Uncategorized											
atoya Duckett	Uncategorized											
rancoeur Melina Lilianne	Uncategorized											
Bridge Back To Life Ctr Inc	Uncategorized											
Cook Stacy	Uncategorized											
Vyckoff Imaging Services Pc	Uncategorized											
/nsny Community Health Services	Uncategorized											
Comunilife Mental Health CI	Uncategorized											
Mark Vincent Burke M D P C	Uncategorized											
Psc Community Services, Inc.	Uncategorized											
Brooklyn Aids Task Force Inc	Uncategorized											
& M Optometric Group	Uncategorized											
Centerlight Healthcare Inc	Uncategorized											
leart Share Ferraro Icf	Uncategorized											
Ifred J Sanginario	Uncategorized											
Brooklyn Family Medical Assoc	Uncategorized											
Heartshare Human Services Of New York	Uncategorized											
Battery Park Pediatrics, Pc	Uncategorized											



Page 647 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Welcome Pediatrics	Uncategorized											
Dr Golda Johnson Md Pc	Uncategorized											
nterborough Developmental & Consultation Center	Uncategorized											
Chinese American Ipa, Inc.	Uncategorized											
Nomen'S Health Center Ext Clinic	Uncategorized											
Bennett Bonnie Mrs.	Uncategorized											
Stockholm Obstetrics & Gyneco	Uncategorized											
Conifer Park	Uncategorized											
Gevans Medical Practice P.C	Uncategorized											
saac Madeb Md Pc	Uncategorized											
nterfaith Medical Center	Uncategorized											
Krakowski Michelle	Uncategorized											
Housing Works Inc Ai	Uncategorized											
Mancilla Denise Miss	Uncategorized											
Friedman Joel	Uncategorized											
Heinicke Allison	Uncategorized											
Belisario Bejarano	Uncategorized											
Smh Case Management	Uncategorized											
Moser Samantha	Uncategorized											
Makushkin Olga	Uncategorized											
Peninsula Gen Nursing Home	Uncategorized											
Ahmed May	Uncategorized											
iberman Nellya	Uncategorized											
Eac, Inc	Uncategorized											
Star Medical Offices Pc	Uncategorized											
Mmc Midwifery Fpp	Uncategorized											
Humphries Kenya	Uncategorized											
Professional Svc Padavan Icf	Uncategorized											
Veritas Therapeutic Communit	Uncategorized											
Bridging Access To Care Inc	Uncategorized											
Catholic Charities Neighbhd Svcs	Uncategorized											



Page 648 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating	g in Projects									
Provider Name		2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	2 a i	4.a.iii	4.c.ii
Gallo Joanne	Provider Category Uncategorized	Z.d.I	Z.a.III	2.0.111	2.0.10	3.a.i	3.0.1	3.u.ii	3.g.i	4.4.111	4.6.11
Samaritan Village											
	Uncategorized										
Jacobson Elka Esther	Uncategorized										
Stepping Stones Pediatrics, Pllc	Uncategorized										
Robert Adler & Associates/Segulah Pediatrics	Uncategorized										
Ketchum Addie Mrs.	Uncategorized										
Zaritskaya Natalya	Uncategorized										
58th Street Medical, Pllc	Uncategorized										
Wyckoff Medical Services P C	Uncategorized										
Modern Pediatrics Of Great New York	Uncategorized										
Institute For Comm Living Inc	Uncategorized										
Prime Care Medical Of Brighton Pc	Uncategorized										
Taylor Carolyn	Uncategorized										
Bushwick Stuyvesant Heights Home Attendants, Inc.	Uncategorized										
Institute For Community Living	Uncategorized										
Finkelman Miriam Mrs.	Uncategorized										
Kingsbrook Jewish Med Center	Uncategorized										
Road2recovery	Uncategorized										
Rodriguez Francelly	Uncategorized										
Linderman Anne	Uncategorized										
Brown Denise	Uncategorized										
Oceanview Nrs & Reh Ctr Llc	Uncategorized										
Mmc Pediatric Hematology Oncology	Uncategorized										
Cath Char Nghbhd Svcs Golden Icf	Uncategorized										
Khilkin-Sogoloff, Helen	Uncategorized										
Lifeline Ctr For Child Dev Dt	Uncategorized										
Sharmeen Sultana M.D. Pllc	Uncategorized										
David Schifter, Md	Uncategorized										
North Shore Primary Care Pc	Uncategorized										
Cortelyou Road Pediatrics	Uncategorized										
Bay Sean	Uncategorized										



Page 649 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Picon Andrea	Uncategorized											
Schulman And Schachne Institute	Uncategorized											
Brownsville Multi-Srv Fam H C	Uncategorized											
First Medcare Primary Care	Uncategorized											
Professional Svc 148th Ave	Uncategorized											
Fountain House,Inc.	Uncategorized											
Cypress Medical Surgical Services	Uncategorized											
New York Foundling	Uncategorized											
Hamilton Park Nursing And Rehab Cnt	Uncategorized											
R Zakaria Physician Pllc	Uncategorized											
Jewish Child Care Association Of Ne	Uncategorized											
Mercado Johannie	Uncategorized											
The Ny Foundling Hospital Spt	Uncategorized											
Johnson Faith	Uncategorized											
Kunitsa Aleksandr	Uncategorized											
Bly Nadine	Uncategorized											
Hanna Mardakh	Uncategorized											
Doral Day Care Llc	Uncategorized											
Interborough Dev/Consult Ctrs	Uncategorized											
Advanced Pediatric Practice Pc	Uncategorized											
Jini Samuel, Pa	Uncategorized											
Alternate Staffing, Inc.	Uncategorized											
Assoc Rehab Cm & Housing Inc	Uncategorized											
Prime Home Health Services	Uncategorized											
Interfaith Medical Center	Uncategorized											
Puerto Rican Family Inst Mh	Uncategorized											
Ruinsky Emma	Uncategorized											
Maurice Johnson	Uncategorized											
Genia Rolon	Uncategorized											
Hassan Hamaad	Uncategorized											
Nielson Elizabeth Dr.	Uncategorized						1					



Page 650 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Nyckoff Orthopaedic Pc	Uncategorized										
Project Renewal	Uncategorized										
Karen Elisabeth Chun, Md	Uncategorized										
Berkshire Farm Center	Uncategorized										
Chang Jonathan Maung Tin Physician	Uncategorized										
Mmc Hematology/Oncology Fpp	Uncategorized										
Project Hospitality Inc Ai	Uncategorized										
Jniversal Medical Service Llc	Uncategorized										
Mills Marika Clare	Uncategorized										
Kingsbrook Jewish Medical Center	Uncategorized							_			
Zawisny Janine	Uncategorized										
oseph Anthony Mr.	Uncategorized										
herasse Wesllyne	Uncategorized										
Maldonado Vanessa	Uncategorized										
Quality Healthcare	Uncategorized										
Center For Behavioral Health Services	Uncategorized										
leftherion, Caitlin	Uncategorized										
Barnwell Nursing & Rehab Cent	Uncategorized										
Rivington Hs/Nicholas A Rango	Uncategorized										
etances Health Center	Uncategorized										
Comprehensive Womens Medical	Uncategorized										
Manana Petrov Primary Medical Care, Pc	Uncategorized										
Puerto Rican Family Institute	Uncategorized										
/Imc Division Of Breast Surgery	Uncategorized										
Creedmoor Addiction Trt Ctr	Uncategorized										
Carbonara Peter	Uncategorized										
g Greenpoint Pediatrics	Uncategorized										
Hand In Hand Family Services, Ltd. (Aca Member Agency)	Uncategorized										
lattie E. Gelbfish, Pa	Uncategorized										
Bagley Haroldson Mr.	Uncategorized										
Maimonides Urology Fpp	Uncategorized										



Page 651 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Isaza Henna	Uncategorized										
Chisholm Kirk	Uncategorized										
Leonardo Aynisa	Uncategorized										
Patten Anthony	Uncategorized										
_apin Reuven	Uncategorized										
Juan S. Sandoval, Md	Uncategorized										
S Madhusoodanan Md Pc	Uncategorized										
Able Health Care Serv Inc	Uncategorized										
Midwood Development Corp Rsp	Uncategorized										
Post Grad Cntr For Mental Hit	Uncategorized										
Brooklyn Bureau Of Comm Srv	Uncategorized										
Family Home Care Services Of Brooklyn & Queens, Inc.	Uncategorized										
Alan Hilfer	Uncategorized										
Henry St Settlement House Omh	Uncategorized										
Dilshad Fakhruddin Medical Pc	Uncategorized										
Nataliya Baketova	Uncategorized										
Parent Care Home Care Llc	Uncategorized										
Csedny	Uncategorized										
Krystal Ann Bruce,	Uncategorized										
Glucksman Alysa	Uncategorized										
Far Rockaway Nursing Home	Uncategorized										
Medical Arts Sanitarium	Uncategorized										
Glenridge Medical Assoc Pc	Uncategorized										
Phoenix House Foundation Inc	Uncategorized										
Kimelfeld Anna Miss	Uncategorized										
Progressive Podiatry, Pllc	Uncategorized										
Alexandra Fairey	Uncategorized										
Michael Lilov, Pa	Uncategorized										
House Calls Home Care	Uncategorized										
Witkus Eunice	Uncategorized										
Amerigroup New York, Llc	Uncategorized										



Page 652 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mark B Lew Md Llc	Uncategorized											
Child Center Of Ny, The	Uncategorized											
Federation Of Organization Mh	Uncategorized											
Americare, Inc.	Uncategorized											
Ohel Child Home&Family Srv	Uncategorized											
Grady, Michael	Uncategorized											
Assoc/Rehab Case Mgnt Hou Mh	Uncategorized											
Life Care Services	Uncategorized											
New York Foundling Hospital, The	Uncategorized											
Bass Gladys	Uncategorized											
Arms Acres	Uncategorized											
Brookdale Hospital Risp Cnsta	Uncategorized											
Muniz Nadesha	Uncategorized											
Medical Practice Of Wilfrid Herard, P.C.	Uncategorized											
Bay Ridge Pediatrics And Adolescents Office Pc	Uncategorized											
Severe Jeanne	Uncategorized											
Heartshare Human Services Gowanus I	Uncategorized											
Kensington Pediatrics	Uncategorized											
Ohel Child Home&Family Srv	Uncategorized											
Yocheved Silk	Uncategorized											
Amber Court Of Brooklyn	Uncategorized											
Mmc University Vascular Surgeons Fp	Uncategorized											
Shiloh Psychological Consulting	Uncategorized											
Psch Inc Kress Icf	Uncategorized											
Romero Wallace	Uncategorized											
Alan Newmark, Dpm	Uncategorized											
Miller Zahava	Uncategorized											
Camba Inc	Uncategorized											
Morisseau Sophia	Uncategorized											
Elsis Stephen Mr.	Uncategorized											
Richard Mckee	Uncategorized											



Page 653 of 670 Run Date : 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Wyckoff Professional Medical Servic	Uncategorized											
Ching Priscilla	Uncategorized											
Ashe Hauser Jeanie	Uncategorized											
Solomonova Svetlana	Uncategorized											
Randy Outlaw	Uncategorized											
Brooklyn Community Services	Uncategorized											
Xincon Home-Healthcare Services In	Uncategorized											
Debora Gaskin	Uncategorized											
The Resource Training Center Inc	Uncategorized											
Lomy Prinston	Uncategorized											
Eleanor Prowell	Uncategorized											
Blanchard Elizabeth Dr.	Uncategorized											
Institute For Community Living	Uncategorized											
Village Center For Care Aadc	Uncategorized											
Mmc Ob/Gyn Hospital	Uncategorized											
Bhrags Home Care Corp.	Uncategorized											
Ohel Childrens Home Ave I Icf	Uncategorized											
Door,The-Ctr Of Alternatives	Uncategorized											
Advocates Svc Bl Multihan Riv	Uncategorized											
Maimonides Medical Center - Maimonides Division Of Renal Medic	Uncategorized											
Chamberlain Susan	Uncategorized											
Dashoush Nahla Mrs.	Uncategorized											
St Josephs Hosp	Uncategorized											
Lily Gavronskaya	Uncategorized											
Cristian Nunez	Uncategorized											
Brownsville Multi-Srv Fam H C	Uncategorized											
Badmaev Dolgan Mr.	Uncategorized											
Reyes Dulce	Uncategorized											
Mirzo Valdete	Uncategorized											
Smilow Rachelle	Uncategorized											
Laecca Nicole	Uncategorized											



Page 654 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Paul Slotwiner, Md	Uncategorized											
Cath Char Nghbhd Svcs Inc Hoc Icf	Uncategorized											
Jewish Board Family Child A	Uncategorized											
Kummel, Patricia	Uncategorized											
Kingsbrook Jewish Med Center	Uncategorized											
Sudha Patel Md Pllc	Uncategorized											
Gillard Lynn Mrs.	Uncategorized											
East Brooklyn Medical Group	Uncategorized											
Sunshine Medical Pc	Uncategorized											
Yousuf Mohammad Dr.	Uncategorized											
Scharome Cares Inc	Uncategorized											
Jojan Pharma Inc	Uncategorized											
Adam Pass	Uncategorized											
Razak Nisma	Uncategorized											
Advanced Neurology Pc	Uncategorized											
Arco Jennifer	Uncategorized											
Constable Allena Marie	Uncategorized											
Federation Emplmt/Guid Svc	Uncategorized											
Brooklyn Radiology Svcs Pc	Uncategorized											
Realization Center Inc	Uncategorized											
Nomens League Comm Res 2 lcf	Uncategorized											
Community Healthcare Network	Uncategorized											
Michael Gleit	Uncategorized											
an M. Medrano, Np	Uncategorized											
_f Medical Services Of Ny Pc	Uncategorized											
ife Pharma li Inc	Uncategorized											
Downtown Medical Services Pc	Uncategorized											
Park Avenue Pediatrics Pc	Uncategorized											
Kedna Joseph-Leonard	Uncategorized											
St.Clair Cathleen	Uncategorized											
Community Access,Inc.	Uncategorized											



Page 655 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

* Safety Net Providers in Green	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jaime F Roman Md	Uncategorized											
Hamaspik Kings□	Uncategorized											
Reid Gail	Uncategorized											
Marte Aura Ms.	Uncategorized											
Barbuto Victor Mr.	Uncategorized											
Matthew Aronoff	Uncategorized											
Cheng Theresa Ms.	Uncategorized											
Melaik Jennifer	Uncategorized											
Valerio Danisa	Uncategorized											
Wyckoff Anesthesia Medical Services	Uncategorized											
Brooklyn Women & Family Counseling Services Lcsw Pllc	Uncategorized											
Wyckoff Heights Medical Center	Uncategorized											
Institute For Community Lving	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Postgraduate Ctr For Mh Mh	Uncategorized											
Care At Home Diocese Of Brooklyn, Inc	Uncategorized											
Homefirst Lhcsa, Inc. D/B/A Mjhs License Home Care Services Agency	Uncategorized											
Mjg Nursing Home Co Inc Lthhcp	Uncategorized											
Heartshare Human Svc Sharkey	Uncategorized											
Jopal Bronx, Llc	Uncategorized											
Damian Family Care Centers	Uncategorized											
Beth Shaz	Uncategorized											
Leake And Watts Services Inc.	Uncategorized											
Metropolitan Jewish Hm Care	Uncategorized											
Brookdale Hospital Medical Ct	Uncategorized											
Devito And Alvarado Pediatric Assoc	Uncategorized											
Healthway Medical Pc	Uncategorized											
Premier Nursing Services	Uncategorized											
Bezalel Rehab & Nursing Ctr	Uncategorized											
New York Cong Nur Ctr Lthhcp	Uncategorized											
Central Assisted Living, Llc Dba Central Home Care	Uncategorized											



Page 656 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Safyanovskaya Yuliya	Uncategorized											
Best Choice Home Health Care	Uncategorized											
Jing Jing Mei	Uncategorized											
Valentin Dominique	Uncategorized											
Doj Operations Associates Llc	Uncategorized											
Community Access Inc	Uncategorized											
Pernia Naisha	Uncategorized											
Estrada Joelle	Uncategorized											
Caccavale Tracie	Uncategorized											
University Settlement Soc Mh	Uncategorized											
Margaret Tietz Center For Nur	Uncategorized											
Greenwich House Inc Ai	Uncategorized											
Schulman & Schachne N&R Adhc	Uncategorized											
Azra Wasti Md	Uncategorized											
Bestcare Company	Uncategorized											
South Beach Pc	Uncategorized											
Brooklyn Community Services	Uncategorized											
Vijay K Battu Md Pc	Uncategorized											
United Cerebral Palsy Of Nyc	Uncategorized											
Bay Ridge Family Medical Doctor Pc	Uncategorized											
Wang'S Medical Pc	Uncategorized											
MIs Medical Services Pc	Uncategorized											
Human Care Services For Families And Children (Aca Member	Uncategorized											
Agency)												
Brookdale Hosp Med Ctr Act	Uncategorized											
Coordinated Behavioral Care Inc	Uncategorized											
Parcare Community Health Network	Uncategorized											
Lee Jeung-Eun	Uncategorized											
Argus Community Inc	Uncategorized											
City Medical Of Upper East Side, Pllc	Uncategorized											
Pastena Elizabeth	Uncategorized											
Chantal Mendes	Uncategorized											



Page 657 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Nebeluk Lubov	Uncategorized											
Mmc Pediatric Critical Care Fpp	Uncategorized											
Service Prog Older People	Uncategorized											
New York Congregational Nursing Ctr	Uncategorized											
Cath Char Nghbhd Svcs Adessa Icf	Uncategorized											
Hansen Eric	Uncategorized											
Caton Park Nursing Home Snf	Uncategorized											
Gerard Drugs Llc	Uncategorized											
Stella Kim Miss	Uncategorized											
Osborne Treatment Services	Uncategorized											
Agewell New York, Llc	Uncategorized											
Rawya Baskharoun	Uncategorized											
Quidilla Maria	Uncategorized											
Calliste Dawn	Uncategorized											
Ferrante Frances	Uncategorized											
Lasante Health Center Inc	Uncategorized											
T R I Center Inc	Uncategorized											
Holliswood Care Center Inc	Uncategorized											
Drs Steven M Emmett And Boris Kogan Partners	Uncategorized											
Natalie Klinoff, Pa	Uncategorized											
Julie Zaslav	Uncategorized											
Moore Gregory	Uncategorized											
Safyanovskaya Yuliya	Uncategorized											
Chaudhry Qamar Ms.	Uncategorized											
Owusu Dora	Uncategorized											
Cohen Faith	Uncategorized											
Brener Lea	Uncategorized											
Rider Kathy	Uncategorized											
Carel Moonyeen	Uncategorized											
Munz Jennifer	Uncategorized											
Morgenstern Amy Dr.	Uncategorized											



Page 658 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Avrumi Heimowitz	Uncategorized											
Brooklyn Community Services	Uncategorized											
820 River Street Inc.	Uncategorized											
Cidny-Independent Living Services	Uncategorized											
Rigolino Sarah Ms.	Uncategorized											
Jewish Bd Fam Child Kingsbroo	Uncategorized											
Rallakis Nicholas	Uncategorized											
Five Star Medical Office Pc	Uncategorized											
Harris Denise	Uncategorized											
Peter Yousef	Uncategorized											
Americare Certified Ss Inc	Uncategorized											
cl Healthcare Choices Inc	Uncategorized											
Park Slope Medicine Pc	Uncategorized											
Maimonides Medical Center	Uncategorized											
Joseph Bernadotte	Uncategorized											
Mercyfirst	Uncategorized											
Jacob Perlow Hospice	Uncategorized											
Episc Mis Soc Metro N (1956)	Uncategorized											
eague School	Uncategorized											
Park Slope Medicine Pc	Uncategorized											
Somerville Nadine	Uncategorized											
Jarzabek Eliza	Uncategorized											
Kingsbrook Medical Associates Pc	Uncategorized											
Amidacare, Inc.	Uncategorized											
Morris Karl	Uncategorized											
Minaya Esmedeline	Uncategorized											
lak Pharma Inc	Uncategorized											
Nyckoff Family Medical Services Pc	Uncategorized											
Figuerora Virgen	Uncategorized											
Park Slope Pediatric Med Pc	Uncategorized											
Nae Edison Llc	Uncategorized											



Page 659 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Jns Counseling Services Inc	Uncategorized											
Mmc Nutrition Center Fpp	Uncategorized											
Maimonides Pulmonary Fpp	Uncategorized											
Jewish Home Lifecare Community Serv	Uncategorized											
Zick Elizabeth	Uncategorized											
Mmc Pediatric Hospital Medicine Fpp	Uncategorized											
Brookdale Pharma Inc	Uncategorized											
Mills Pond Nursing & Rehab Ctr	Uncategorized											
Elderplan Inc.	Uncategorized											
Samir. A. Farhat, M.D., P.C.	Uncategorized											
Brooklyn Cancer Care Medical Pc	Uncategorized											
Seshie Matilda Ms.	Uncategorized											
Frish Elena	Uncategorized											
Medical Health 4 All Pc	Uncategorized											
Ben-Haim Md, Llc	Uncategorized											
Fuzaylov Boris	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Torres Louice	Uncategorized											
Mc Gowan Elizabeth	Uncategorized											
Wellpoint Family Medical Pc	Uncategorized											
Stanley Sherbell	Uncategorized											
Boro Park Medical Pc	Uncategorized											
Yadira Santillan	Uncategorized											
Q.S.A.C	Uncategorized											
Kingsboro Addiction Trt Ctr	Uncategorized											
Adrien St Ange	Uncategorized											
Ben Sinai Medical Pc	Uncategorized											
Ny Family Practice Physicians Pc	Uncategorized											
Independence Res Park Ln Icf	Uncategorized											
Kingsbrook Jewish Medical Center	Uncategorized											
Ariel Sionov, Pa	Uncategorized											



Page 660 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Fifth Avenue Counseling Center Inc	Uncategorized										
Gama Medical Pc	Uncategorized										
Goodwill Industries Act Rc	Uncategorized										
ontaine Hantz	Uncategorized										
Katherine Kelly	Uncategorized										
Medpack Llc	Uncategorized										
kinduyi Adenike	Uncategorized										
furiel Andrew	Uncategorized										
/Imc Pediatric Neurology Fpp	Uncategorized										
/Imc Neonatology Fpp	Uncategorized										
Comanoff Ctr/Geriatric Rehab	Uncategorized										
Steinway Child/Family Svcs,In	Uncategorized										
atz Alisa	Uncategorized										
sei-Kwakye Gynecology	Uncategorized										
aren Horney Clinic,Inc	Uncategorized										
affe Eric	Uncategorized										
ostgraduate Ctr Mental Hlth	Uncategorized										
leuler Psychotherapy Ctr	Uncategorized										
mpire St Hm Care Ser Lthhcp	Uncategorized										
Iniversity Nursing Home Snf	Uncategorized										
úmar Shah Md	Uncategorized										
community Healthcare Network, Inc.	Uncategorized										
eonid Kozer Medical Pc	Uncategorized										
lichael Kasper	Uncategorized										
Conner Michele Dr.	Uncategorized										
rgus Community Inc	Uncategorized										
o Tiffany	Uncategorized										
lodern Medical Pllc	Uncategorized										
faimonides Medical Center - Mmc Radiology Fpp	Uncategorized										
obble Hill Hlth Ctr Inc Lthhcp	Uncategorized										
Pominican Sister Family Healt	Uncategorized										



Page 661 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating in Pro	ects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Georga Sagevick	Uncategorized											
Weston United Comm Renewal Mh	Uncategorized											
Jewish Board Family Child B	Uncategorized											
The Royal Care Inc	Uncategorized											
Medical Plaza Of Boro Park P C	Uncategorized											
At Home Solutions	Uncategorized											
Flatlands Medical And Urgent Care P	Uncategorized											
Jewish Board Of Family And Children'S Services	Uncategorized											
Pace Cardiology Pc	Uncategorized											
Housing Works Ser,Inc Aadc	Uncategorized											
Marcus Garvey Residential Rehab Pavilion	Uncategorized											
Vip Health Care Services, Inc.	Uncategorized											
Maimonides Medical Center - Mmc Division Of Geriatric Medicine Fpp	Uncategorized											
Village Center For Care Aadc	Uncategorized											
Samaritan Village	Uncategorized											
Creedmoor Pc	Uncategorized											
Bishop Henry B Hucles Nurs Hm	Uncategorized											
The Bridge Inc Mh	Uncategorized											
Schulman/Schachne Inst N&Reha	Uncategorized											
Jewish Bd Fam & Chld Bais Icf	Uncategorized											
Brownsville Fam Hlth Ctr Ai	Uncategorized											
St Josephs Hosp	Uncategorized											
Katzurin, Sam	Uncategorized											
The Osborne Association, Inc.	Uncategorized											
Assistcare Home Health Care Services	Uncategorized											
Fedir Ilnitskyy Md Pc	Uncategorized											
Maimonides Division Of Radiation On	Uncategorized											
Gamzel Ny Inc	Uncategorized											
People Care, Incorporated	Uncategorized											
Institute For Comm Lvg Ave D	Uncategorized											
Prominis Medical Services Pc	Uncategorized											



Page 662 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Professional Svc Ctr Dt	Uncategorized											
Svetlana Mirsakov, Pa	Uncategorized											
Brooklyn Ctr Rehab & Residential Cr	Uncategorized											
Hope Medical Of New York Pc	Uncategorized											
Kingsbrook Jewish Med Center	Uncategorized											
Everett Miller	Uncategorized											
Prime Home Health Srvcs	Uncategorized											
Masterson Megan	Uncategorized											
Brookdalerx Inc	Uncategorized											
Integra Managed Care, Inc	Uncategorized											
Brooklyn Foot & Ankle Pc	Uncategorized											
Jewish Child Care Assoc	Uncategorized											
Brady, Linda	Uncategorized											
Pandey Dibyendu	Uncategorized											
Reality House	Uncategorized											
Heartshare Human Svc Hart Icf	Uncategorized											
_aurie Goodman	Uncategorized											
Sudha Patel Physician Pllc	Uncategorized											
Brownsville Multi-Srv Fam Bristol	Uncategorized											
Tyler Catharine	Uncategorized											
Abouelhassan Khadija Ms.	Uncategorized											
radgarov Adelina Mrs.	Uncategorized											
New Frontiers In Tbi, Inc. D/B/A Allwel	Uncategorized											
Martinez-Jacobson Maria Mrs.	Uncategorized											
abarbera Lene Susanne	Uncategorized											
Sheppard-Durant Germaine	Uncategorized											
Eac, Inc	Uncategorized											
Ohel Childrens Home/Fam Svc	Uncategorized											
Mmc Ob/Gyn Fpp	Uncategorized											
Ohel Childrens Home Gateway Icf	Uncategorized											
Sam Unterricht	Uncategorized											



Page 663 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Kresch Melissa	Uncategorized											
Attentive Care	Uncategorized											
Jewish Asso For Svcs For The Aged	Uncategorized											
Stephanie Carter-Robin Dpm Pc	Uncategorized											
Adeyemi Williams, Pa	Uncategorized											
Wioletta Brzozowski	Uncategorized											
Baxter James Mr.	Uncategorized											
John Clever	Uncategorized											
Woolner Meliza Mrs.	Uncategorized											
Holder Alexandra	Uncategorized											
Sullivan Rachel	Uncategorized											
Subhendu Kundu Medical Pc	Uncategorized											
Blaise Kathiana	Uncategorized											
Fam Cert Svcs Bklyn/Queens	Uncategorized											
Dimas Medical Care Pc	Uncategorized											
Alapati Vishnubabu	Uncategorized											
Abigail Ettinger	Uncategorized											
The Center For Urban Community Services	Uncategorized											
Ahmed Fahmida Ms.	Uncategorized											
Benson George	Uncategorized											
Dempsey Ronald Mr.	Uncategorized											
Dachs Laurey	Uncategorized											
Brito-Pascual Eduarda	Uncategorized											
Dinally Eric	Uncategorized											
Alexandara Masciotti	Uncategorized											
Dr.Florin Merovici Medical Services, P.C.	Uncategorized											
Nachum Weingarten, Pa	Uncategorized											
Professional Svc 149th St Icf	Uncategorized											
Henry St Settlement Hith Corp	Uncategorized											
Womens League Comm 1015 45st	Uncategorized											
Little Flower Children And Family Services Of New York	Uncategorized											



Page 664 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Services For The Underserved	Uncategorized										
Kabata Krystyna	Uncategorized										
Hemstreet Andrea	Uncategorized										
St Christopher-Ottilie Mh	Uncategorized										
Ohel Children'S Home & Family Services	Uncategorized										
Einhorn & Einhorn, Dpm,S	Uncategorized										
St Marks Medical Pc	Uncategorized										
Heartshare Human Svcs Caruana	Uncategorized										
_alit Patel Physician Pc	Uncategorized										
De Jesus Damaris	Uncategorized										
Sandoval Juan	Uncategorized										
Naftoli Levin	Uncategorized										
ri Center, Inc.	Uncategorized										
ves Barbara	Uncategorized										
/ekaterina Horlina	Uncategorized										
Bhargav Desai	Uncategorized										
Sunshine Medical Pc	Uncategorized										
Brooklyn Community Medical Pc	Uncategorized										
Graham Windham Srvcs/Fam&Chld	Uncategorized										
ttentive Care, Inc.	Uncategorized										
Rapaport, Aaron N.	Uncategorized										
Peterson Exil, Pa	Uncategorized										
Vomans League Comm Res 12 Ave Icf	Uncategorized										
Jcp Nyc Starrett 2a-2d,2g	Uncategorized										
Grey Julia	Uncategorized										
Christine M. Castro, Pa	Uncategorized										
/Imc Primary Care, Fpp	Uncategorized										
ustin Willer	Uncategorized										
Rawshan Basunia	Uncategorized										
Guzman Jaime	Uncategorized										
Skiba Justine Dr.	Uncategorized										



Page 665 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Mills Kathy	Uncategorized											
Kirby Eileen Ms.	Uncategorized											
New York Psychot And Couns Ct	Uncategorized											
Brookdale Hospital Medical Ct	Uncategorized											
Hasc Diagnostic & Treat Ctr	Uncategorized											
Ny Community Hosp Of Brooklyn	Uncategorized											
Brooklyn Community Services	Uncategorized											
Kenneth Shaw	Uncategorized											
Duncan Rebecca	Uncategorized											
Alpine Home Health Care Llc	Uncategorized											
Heartshare Human Services Park Slop	Uncategorized											
Adedokun Olanrewaju	Uncategorized											
Tauqeer Ahmad Md Pc	Uncategorized											
Williamsbridge Manor Nh	Uncategorized											
Dewitt Rehab & Nursing Center	Uncategorized											
Menorah Home & Hosp Aged Inf	Uncategorized											
Jack I Apelbaum Md Pllc	Uncategorized											
Clara Rivera	Uncategorized											
Center For Alt Sentencing Rc	Uncategorized											
Counseling Srv Of E D N Y Inc	Uncategorized											
ederation Of Organization Mh	Uncategorized											
South Beach Addiction Trt Ctr	Uncategorized											
ntergen Home Health	Uncategorized											
Mittenberg Robert Mr.	Uncategorized											
Everwell Medical Pc	Uncategorized											
New York Therapuetic Communities, Inc.	Uncategorized											
Toledo Beatriz	Uncategorized											
Actague Michelle Mrs.	Uncategorized											
Grant Audra	Uncategorized											
Smith Derrick	Uncategorized											
Personal Touch Home Care Of Ny, Inc	Uncategorized											



Page 666 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Professional Svc Ctr Handicap	Uncategorized											
Village Ctr For Care Lthhcp	Uncategorized											
Maimonides Medical Center - Mmc Gastroenterology Fpp	Uncategorized											
Centerlight Healthcare Inc.	Uncategorized											
Argus Community Inc	Uncategorized											
Diamond Medical Associates Pc	Uncategorized											
Bay Ridge Medical Services	Uncategorized											
Samuels, Tasha, Lpn	Uncategorized											
Antonio Annalene	Uncategorized											
Ephron Z Shohat Md Llc	Uncategorized											
Center For Alternative Sentencing A	Uncategorized											
Moran Mayra	Uncategorized											
Thuy Salhi	Uncategorized											
Modern Physician Services Pc	Uncategorized											
FEGS	Uncategorized											
O'Donnell Colleen	Uncategorized											
Citi Medical Of Canarsie Pc	Uncategorized											
Rtf Mercyfirst	Uncategorized											
Somerville Nadine	Uncategorized											
Rajinder Uppal Pc	Uncategorized											
Medical HIth Research Asc Nyc	Uncategorized											
Mmc Gynecology Oncology Fpp	Uncategorized											
Gray Salena Ms.	Uncategorized											
Colombo Karen	Uncategorized											
Grinberg Elina Ms.	Uncategorized											
Conyers Deborah	Uncategorized											
Center For Nursing & Rehab In	Uncategorized											
Neda Khoobyar	Uncategorized											
Dr. Brian Butler	Uncategorized											
Mmc Neurosurgery	Uncategorized											
Edwin Dabbs	Uncategorized											



Page 667 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Community Hlthcare Network Ai	Uncategorized										
Heart Share Cuite Icf	Uncategorized										
Carolyn Fratto, Np	Uncategorized										
Mcevoy Margaret	Uncategorized										
Higher Ground Ipa	Uncategorized										
Γheresa Bobbitt	Uncategorized										
Ramdhanie Savita Miss	Uncategorized										
annicelli Dana	Uncategorized										
Benedek Dan	Uncategorized										
Families On The Move	Uncategorized										
Matos Ercilia	Uncategorized										
Ali, Fayez	Uncategorized										
Brookdale Emerg Phys Assoc	Uncategorized										
rookdale Family Care Ctr Inc	Uncategorized										
ntegra Partners Llc	Uncategorized										
Stephen Scotto	Uncategorized										
ependable Home Care, Inc.	Uncategorized										
igueroa Jessica D Dds	Uncategorized										
xtraordinary Home Care	Uncategorized										
piscopal Social Services Of New York Inc.	Uncategorized										
vickware Nancy Ms.	Uncategorized										
Perez-Lugo Myrna Mrs.	Uncategorized										
Vieschaus Laura	Uncategorized										
Metro Community Health Centers Inc	Uncategorized										
community Med & Dental Care I	Uncategorized										
ermine Anthony Dr.	Uncategorized										
imotta Rodney Dr.	Uncategorized										
fikhail Abramov Medical Pc	Uncategorized										
lammer Katherine	Uncategorized										
New Dimensions In Care	Uncategorized										
uba V Gringut Medical Pc	Uncategorized										



Page 668 of 670 **Run Date**: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Good Health Medical Of Brooklyn Pc	Uncategorized											
Jewish Bd Fam/Child Svcs Mh	Uncategorized											
Heffernan Steven	Uncategorized											
Yong Kang Medical Pllc	Uncategorized											
Rvt Medical Pc	Uncategorized											
Abundant Life Agency	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Netzler Michele	Uncategorized											
Christian Dwight Mr.	Uncategorized											
Wyckoff Heights Medical Center Pediatric Center	Uncategorized											
Hands On Health Associates Llc	Uncategorized											
Sumner Place Pt Pc	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Swanson Luke	Uncategorized											
Brooklyn Surgicare Llc	Uncategorized											
Mmc Emerg Phys Fac Prac Plan	Uncategorized											
Edwin Gould Srv Chldrn Folkes	Uncategorized											
Jose Mansueto	Uncategorized											
Yvette Taylor	Uncategorized											
Michel Herve	Uncategorized											
Richmond Home Need Services Cmcm	Uncategorized											
Samaritan Village Inc	Uncategorized											
Jacques Dawn	Uncategorized											
Boro Park Ctr Rehab & Hlth Cr	Uncategorized											
Rogosin Kidney Center	Uncategorized											
Maimo Pulmo And Sleep Care Fpp	Uncategorized											
James Owens	Uncategorized											
Damian Family Care Centers, Inc.	Uncategorized											
Wright Linnie Dr.	Uncategorized											
New York Methodist Hosp	Uncategorized											
Franquiz Maureen	Uncategorized											ĺ



Page 669 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii
Jewish Child Care Assoc Mh	Uncategorized										
Abebe Lool	Uncategorized										
Ny Therapeutic Communities	Uncategorized										
Jose Ecal	Uncategorized										
Gay Mens Hlth Crisis Aids Ai	Uncategorized										
Abundant Life Agency Inc	Uncategorized										
Crummer Madeleine Studnick	Uncategorized										
American Medical Services, Pc	Uncategorized										
Carnegie Hill Institute Llc	Uncategorized										
St.Vincent Services Ira	Uncategorized										
Mocombe Lucien D Md Pc	Uncategorized										
Kingsboro Psychiatric Center	Uncategorized										
Phoenix Houses Of New York Inc	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
Palladia Inc	Home and Community Based Services										
St Christophers-Ottilie Jamai	Home and Community Based Services										
St Christopher-Ottilie	Home and Community Based Services										
Good Shepherd Services	Home and Community Based Services										
Staten Island Univ Hosp	Home and Community Based Services										
St Christopher Ottilie Mh	Home and Community Based Services										
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services										
Sco Family Of Services	Home and Community Based Services										
Salvation Army Ai	Home and Community Based Services										
Palladia Inc	Home and Community Based Services										
Phoenix Houses Of New York Inc	Home and Community Based Services										
St Christopher Ottilie Mh	Home and Community Based Services										
St Christopher-Ottilie	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
Staten Island Univ Hosp	Home and Community Based Services										
St Christopher-Ottilie Mh	Home and Community Based Services										
Sco Family Of Services	Home and Community Based Services										



Page 670 of 670 Run Date: 06/28/2019

DSRIP Implementation Plan Project

Maimonides Medical Center PPS - Community Care of Brooklyn (PPS ID:33)

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.b.iii	2.b.iv	3.a.i	3.b.i	3.d.ii	3.g.i	4.a.iii	4.c.ii	
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services											
Good Shepherd Services	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Baltic Street Aeh, Inc.	Home and Community Based Services											
Center For Behavioral Health Services	Home and Community Based Services											
Community Health Action Of Staten Island	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
wclaros	Other	33_DY4Q4_PPP_OTH_PIT_Replacement_Maimonides-DY4,_Q4-FINAL_25001.xlsx	PIT Replacement_Maimonides-DY4, Q4	04/24/2019 02:50 PM

Narrative Text :