

Page 1 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

## Mount Sinai PPS, LLC (PPS ID:34)

#### **TABLE OF CONTENTS**

ndex	6
Section 01 - Budget	7
Module 1.1	7
Module 1.2	9
Module 1.3	11
Module 1.4	13
Module 1.5	17
Module 1.6	19
Module 1.7	20
Module 1.8	22
Module 1.9	24
Module 1.10	
Module 1.11	
Section 02 - Governance	31
Module 2.1	31
Module 2.2	41
Module 2.3	
Module 2.4	
Module 2.5	
Module 2.6	44
Module 2.7	46
Module 2.8	47
Module 2.9	47
Section 03 - Financial Stability	
Module 3.1	
Module 3.2	
Module 3.3	
Module 3.4	
Module 3.5	_
Module 3.6	
Module 3.7	
Module 3.8	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	
Module 4.1	
Module 4.2	69



### Page 2 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Module 4.3	70
Module 4.4	
Module 4.5	72
Module 4.6	73
Module 4.7	74
Module 4.8	74
Module 4.9	75
Section 05 - IT Systems and Processes	76
Module 5.1	76
Module 5.2	82
Module 5.3	83
Module 5.4	83
Module 5.5	85
Module 5.6	88
Module 5.7	90
Module 5.8	90
Section 06 - Performance Reporting	91
Module 6.1	91
Module 6.2	95
Module 6.3	96
Module 6.4	97
Module 6.5	98
Module 6.6	99
Module 6.7	101
Module 6.8	101
Module 6.9	101
Section 07 - Practitioner Engagement	
Module 7.1	
Module 7.2	106
Module 7.3	107
Module 7.4	107
Module 7.5	
Module 7.6	
Module 7.7	
Module 7.8	
Module 7.9	
Section 08 - Population Health Management	111
Module 8 1	111



### Page 3 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Module 8.2	118
Module 8.3	119
Module 8.4	119
Module 8.5	121
Module 8.6	122
Module 8.7	123
Module 8.8	123
Module 8.9	123
Section 09 - Clinical Integration	124
Module 9.1	124
Module 9.2	129
Module 9.3	130
Module 9.4	130
Module 9.5	132
Module 9.6	133
Module 9.7	135
Module 9.8	135
Module 9.9	135
Section 10 - General Project Reporting	137
Module 10.1	
Module 10.2	138
Module 10.3	139
Module 10.4	141
Module 10.5	143
Module 10.6	143
Module 10.7	145
Module 10.8	145
Section 11 - Workforce	146
Module 11.1	146
Module 11.2	147
Module 11.3	153
Module 11.4	154
Module 11.5	154
Module 11.6	156
Module 11.7	157
Module 11.8	158
Module 11.9	158
Module 11.10	159



Page 4 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Module 11.11	160
Module 11.12	162
Projects	163
Project 2.a.i	163
Module 2.a.i.1	163
Module 2.a.i.2	165
Module 2.a.i.3	182
Module 2.a.i.4	183
Project 2.b.iv	
Module 2.b.iv.1	184
Module 2.b.iv.2	185
Module 2.b.iv.3	186
Module 2.b.iv.4	203
Module 2.b.iv.5	204
Project 2.b.viii	205
Module 2.b.viii.1	205
Module 2.b.viii.2	207
Module 2.b.viii.3	209
Module 2.b.viii.4	225
Module 2.b.viii.5	226
Project 2.c.i	227
Module 2.c.i.1	227
Module 2.c.i.2	229
Module 2.c.i.3	230
Module 2.c.i.4	238
Module 2.c.i.5	240
Project 3.a.i	241
Module 3.a.i.1	241
Module 3.a.i.2	242
Module 3.a.i.3	244
Module 3.a.i.4	278
Module 3.a.i.5	279
Project 3.a.iii	280
Module 3.a.iii.1	280
Module 3.a.iii.2	281
Module 3.a.iii.3	282
Module 3.a.iii.4	290
Module 3.a.iii.5	291



# Page 5 of 971 **Run Date**: 06/28/2019

## **DSRIP Implementation Plan Project**

Project 3.b.i	292
Module 3.b.i.1	202
Module 3.b.i.2	
Module 3.b.i.3.	
Module 3.b.i.4.	
Module 3.b.i.5	
Project 3.c.i	
·	
Module 3.c.i.1	
Module 3.c.i.2	
Module 3.c.i.3	
Module 3.c.i.4	
Module 3.c.i.5	
Project 4.b.ii	
Module 4.b.ii.1	
Module 4.b.ii.2	
Module 4.b.ii.3	
Project 4.c.ii	
Module 4.c.ii.1	377
Module 4.c.ii.2	378
Module 4.c.ii.3	382
Attestation	383
Status Log	384
Comments Log	
Vodule Status	
Sections Module Status	
Projects Module Status	
Review Status	
Section Module / Milestone	
Project Module / Milestone	
Providers Participating in Projects	400



Page 6 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Quarterly Report - Implementation Plan for Mount Sinai PPS, LLC**

Year and Quarter: DY4, Q4 Quarterly Report Status: Adjudicated

#### **Status By Section**

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

### **Status By Project**

Project ID	Project Title	
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
<u>2.b.iv</u>	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	Completed
2.b.viii	Hospital-Home Care Collaboration Solutions	Completed
<u>2.c.i</u>	Development of community-based health navigation services	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.a.iii</u>	Implementation of evidence-based medication adherence programs (MAP) in community based sites for behavioral health medication compliance	Completed
<u>3.b.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adult only)	Completed
3.c.i	Evidence-based strategies for disease management in high risk/affected populations (adults only)	Completed
4.b.ii	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer	Completed
4.c.ii	Increase early access to, and retention in, HIV care	Completed



Page 7 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

#### Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	21,976,836	23,422,094	37,874,679	33,538,903	21,976,836	138,789,348
Cost of Project Implementation & Administration	13,190,540	5,856,910	9,468,903	8,382,877	5,492,588	42,391,818
Implementation	0	0	0	0	0	0
Administration	0	0	0	0	0	0
Revenue Loss	0	0	0	0	0	0
Internal PPS Provider Bonus Payments	0	0	0	0	0	0
Cost of non-covered	0	0	0	0	0	0
services						
Other	8,793,693	17,570,731	28,406,711	25,148,629	16,477,766	96,397,530
Sustainability Fund	0	4,685,528	7,575,123	6,706,301	4,394,071	23,361,023
Contingency Fund	5,496,058	2,342,764	3,787,561	3,353,151	2,197,035	17,176,569
Performance-Based Payments	2,857,950	8,199,675	13,256,465	11,736,027	7,689,624	43,739,741
Safety Net and CBO Funds	439,685	1,171,382	1,893,781	1,676,575	1,098,518	6,279,941
Bonus Funds	0	1,171,382	1,893,781	1,676,575	1,098,518	5,840,256
Total Expenditures	21,984,233	23,427,641	37,875,614	33,531,506	21,970,354	138,789,348
Undistributed Revenue	0	0	0	7,397	6,482	0

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

#### Narrative Text:

All budgeted dollars were done according to State guidance and rounded four digits from the decimal. For instance, DY1: 0.1584 DY2: 0.1688 DY3: 0.2729 DY4: 0.2416 and DY5: 0.1583. As a result, waiver revenue calculations may differ with total expenditures.



Page 8 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 9 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)** 

#### Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Waiver Revenue DY4	Total Waiver Revenue		
33,538,903	138,789,348	25,170,892	80,743,882

Budget Items	DY4 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	2,796,785	42,354,114	2,150,990	25.66%	37,704	0.09%
Implementation	1,678,071					
Administration	1,118,714					
Revenue Loss	0	0	0		0	
Internal PPS Provider Bonus Payments	0	0	0		0	
Cost of non-covered services	0	0	0		0	
Other	428,788	15,691,352	23,012,505	91.51%	80,706,178	83.72%
Sustainability Fund	0					
Contingency Fund	0					
Performance-Based Payments	310,138					
Non-Safety Net and CBO Funds	118,650					
Bonus Funds	0					
Total Expenditures	3,225,573	58,045,466				

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found



Page 10 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

#### Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 11 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

#### Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	21,976,836	23,422,094	37,874,679	33,538,903	21,976,836	138,789,348
Practitioner - Primary Care Provider (PCP)	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Practitioner - Non-Primary Care Provider (PCP)	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Hospital	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Clinic	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Case Management / Health Home	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Mental Health	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Substance Abuse	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Nursing Home	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Pharmacy	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Hospice	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
Community Based Organizations	1,007,314	1,073,465	1,735,928	1,537,158	1,007,314	6,361,179
All Other	10,897,299	11,612,946	18,779,587	16,629,248	10,897,299	68,816,379
Uncategorized						0
Home and Community Based Services						0
PPS PMO	0	0	0	0	0	0
Total Funds Distributed	21,977,753	23,421,061	37,874,795	33,537,986	21,977,753	138,789,348
Undistributed Revenue	0	1,033	0	917	0	0

#### **Current File Uploads**

		<del>-</del>		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### Narrative Text:

Placeholder figures have been included as required by the implementation template; however the criteria for evaluating funds flow are in development based on provider roles and responsibilities in PPS-wide projects which is a work in progress. MS PPS is not comfortable with submitting formal projections at this time and committing to future payment allocations per type as we will be continuously refining provider



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

incentives to ensure appropriate transition of DSRIP projects into sustainable outcomes. We would also note that according to the implementation plan, we are not required to finalize this work until DY1 Q3, and the list of project participants is now due to DOH in October 2015, which is a huge determinant of funds flow.

#### **Module Review Status**

Review Status	IA Formal Comments				
Pass & Ongoing					

Page 12 of 971 Run Date: 06/28/2019



Page 13 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### **IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)**

#### Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY4	Revenue	Revenue YTD	Revenue Total
33,538,903.00	138,789,348.00	33,538,903.00	

Safet		Percentage of Safety Net				Percent Spent By Project											
Funds Flow Items	Quarterly Funds	Funds - DY4 Q4	Safety Net Funds	, Funds	Total Amount Disbursed to Date (DY1-	isbursed to Proje				Projects Selected By PPS						DY Adjusted	Cumulative
	Amount - Update	()uarterly	Flowed YTD		Date (D11-	2.a.i	2.b.iv	2.b. viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	Difference	Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	68,133.82	0	0	0	0	0	0	0	0	0	0	1,537,158	6,293,045.18
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	713.45	0	0	0	0	0	0	0	0	0	0	1,537,158	6,360,465.55
Hospital	0	0.00%	0	0.00%	839,363.44	0	0	0	0	0	0	0	0	0	0	1,537,158	5,521,815.56
Clinic	0	0.00%	0	0.00%	1,594,503.53	0	0	0	0	0	0	0	0	0	0	1,537,158	4,766,675.47
Case Management / Health Home	0	0.00%	0	0.00%	369,171.12	0	0	0	0	0	0	0	0	0	0	1,537,158	5,992,007.88
Mental Health	0	0.00%	0	0.00%	950,703.67	0	0	0	0	0	0	0	0	0	0	1,537,158	5,410,475.33
Substance Abuse	0	0.00%	0	0.00%	232,322.04	0	0	0	0	0	0	0	0	0	0	1,537,158	6,128,856.96
Nursing Home	0	0.00%	0	0.00%	46,907.77	0	0	0	0	0	0	0	0	0	0	1,537,158	6,314,271.23
Pharmacy	0	0.00%	0	0.00%	206,904.96	0	0	0	0	0	0	0	0	0	0	1,537,158	6,154,274.04
Hospice	0	0.00%	0	0.00%	209,007.03	0	0	0	0	0	0	0	0	0	0	1,537,158	6,152,171.97
Community Based Organizations	0	0.00%	0	0.00%	207,459.51	0	0	0	0	0	0	0	0	0	0	1,537,158	6,153,719.49
All Other	0	0.00%	0	0.00%	1,954,132.91	0	0	0	0	0	0	0	0	0	0	16,629,248	66,862,246.09
Uncategorized	0	0.00%	0	0.00%	338,266.36	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	99,275												
PPS PMO	0	0.00%	0	0.00%	14,037,577											0	0
Total	0	0.00%	0	0.00%	21,154,441.61												



**DSRIP Implementation Plan Project** 

Page 14 of 971 Run Date: 06/28/2019

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The Mount Sinai PPS has transitioned to reporting funds flow to partner organizations through the PIT Replacement template (PIT-R). The PIT-R no longer integrates with modules 1.4 and 1.10, and thus, the funds flow amounts are not auto-populated into the provider categories. For partner payments made by Mount Sinai PPS in DY4 Q4, please reference the separate funds flow attachment PIT-R file.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 15 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### \* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider						
Provider Name	Provider Category	DY4Q4				
Practitioner - Prin	0					
	Practitioner - Primary Care Provider (PCP)	0				
Practitioner - Non-P	rimary Care Provider (PCP)	0				
	Practitioner - Non-Primary Care Provider (PCP)	0				
ı	Hospital	0				
	Hospital	0				
	Clinic	0				
	Clinic	0				
Case Manage	ement / Health Home	0				
	Case Management / Health Home	0				
Me	ntal Health	0				
	Mental Health	0				
Subs	0					
	Substance Abuse					
Nur	Nursing Home					
	Nursing Home	0				
Р	harmacy	0				
	Pharmacy	0				
I	Hospice	0				
	Hospice	0				
Community E	Based Organizations	0				
	Community Based Organizations	0				
A	All Other	0				
	0					
Unc	ategorized	0				
	Uncategorized	0				
Home and Com	munity Based Services	0				
	Home and Community Based Services	0				



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### \* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider						
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY4Q4			
	Additional Providers		0			
Liveonny	Additional Providers	Approved	0			
Sage (Services And Advocacy For Glbt Elders)	Additional Providers	Approved	0			
Woodcrest Nursing Home Inc.	Additional Providers	Approved	0			
Bridging Access To Care	Additional Providers	Approved	0			
Brooklyn Gardens Nursing & Rehabilitation Center	Additional Providers	Approved	0			
Bushwick Center For Rehabilitation And Healthcare	Additional Providers	Approved	0			
Counseling Service Of Edny, Inc. (Csedny)	Additional Providers	Approved	0			
Comprehensive Medical Care	Additional Providers	Approved	0			
Choices Women'S Medical Center	Additional Providers	Approved	0			
Centers Health Care	Additional Providers	Approved	0			
Cure Urgent Care	Additional Providers	Approved	0			
Daughters Of Jacob Nursing Home Company	Additional Providers	Approved	0			
Federation Of Organizations	Additional Providers	Approved	0			
Fountain House, Inc.	Additional Providers	Approved	0			
Hope Center	Additional Providers	Approved	0			
Personal Touch Home Health Services (Chha)	Additional Providers	Approved	0			
Senior Care Ems	Additional Providers	Approved	0			
Venture House	Additional Providers	Approved	0			
Concern For Independent Living	Additional Providers	Approved	0			
Nami-Nyc Metro	Additional Providers	Approved	0			
Centers For Care	Additional Providers	Approved	0			
Brooklyn Community Services	Additional Providers	Approved	0			
Allmedical Ipa	Additional Providers	Approved	0			
Suny University Eye Center	Additional Providers	Approved	0			
Tri Center Inc.	Additional Providers	Approved	0			

### \* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider									
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY4Q4						
Beach Garden Rehab & Nursing Center	Additional Providers	Approved	0						
Brooklyn Center For Psychotherapy, Inc.	Additional Providers	Approved	0						
East Harlem Council For Human Services, Inc. Boriken Neighborhood Health Center	Additional Providers	Approved	0						

Page 16 of 971 Run Date : 06/28/2019



Page 17 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 1.5 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Step 1. Finalize funds flow and distribution plan. Includes feedback from PPS providers who participate in various multi-disciplinary workgroups and committees.	Completed	Finance workgroup is responsible for assembling the final funds flow after receiving resource requirements from PPS work groups.  The executive leadership group has been developing a number of options for funding distribution methodologies to PPS partners. It has been established that the funds will be distributed through performance-based contracts and will be strictly based on partner performance in completing defined milestones and meeting metrics. The finance workgroup is currently in process of narrowing down funding distribution options and data sources for identifying provider award per provider. The next step in the process is for the finance workgroup to review the available options and provide recommendations.	07/15/2015	09/30/2015	07/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Governance approval of funds flow, criteria for distribution of funds from each budget category and distribution plan	On Hold	Finance Committee and Board of Managers Approval.  On Hold as it requires completion of previous step	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3. Communication of approved Funds Flow and Distribution Plan to PPS providers	On Hold	Funds Flow and Distribution Communication Packet.  On Hold as it requires completion of previous step	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 18 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
Wilestone Name	IA IIIsti uctions	Quarterly Opuate Description

No Records Found

### **Prescribed Milestones Current File Uploads**

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



Page 19 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

#### **IPQR Module 1.6 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---

No Records Found

### **PPS Defined Milestones Current File Uploads**

	Milestone Name	User ID	File Type	File Name	Description	Upload Date	I
--	----------------	---------	-----------	-----------	-------------	-------------	---

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text

No Records Found



Page 20 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)** 

#### Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	45,833,359.60	45,833,359.60	45,833,359.60	45,833,359.60	45,833,359.60	229,166,798
Cost of Project Implementation & Administration	10,583,778	10,583,778	10,583,778	10,583,778	10,583,778	52,918,890
Administration	4,233,511	4,233,511	4,233,511	4,233,511	4,233,511	21,167,555
Implementation	6,350,267	6,350,267	6,350,267	6,350,267	6,350,267	31,751,335
Revenue Loss	0	0	0	0	0	0
Internal PPS Provider Bonus Payments	0	0	0	0	0	0
Cost of non-covered services	0	0	0	0	0	0
Other	31,751,336	31,751,336	31,751,336	31,751,336	31,751,336	158,756,680
Sustainability Fund	8,467,023	8,467,023	8,467,023	8,467,023	8,467,023	42,335,115
Contingency Fund	4,233,511	4,233,511	4,233,511	4,233,511	4,233,511	21,167,555
Performance-Based Payments	14,817,290	14,817,290	14,817,290	14,817,290	14,817,290	74,086,450
Non-Safety Net and CBOFunds	2,116,756	2,116,756	2,116,756	2,116,756	2,116,756	10,583,780
Bonus Funds	2,116,756	2,116,756	2,116,756	2,116,756	2,116,756	10,583,780
Total Expenditures	42,335,114	42,335,114	42,335,114	42,335,114	42,335,114	211,675,570
Undistributed Revenue	3,498,245.60	3,498,245.60	3,498,245.60	3,498,245.60	3,498,245.60	17,491,228

### **Current File Uploads**

User ID File Typ	File Name	File Description	Upload Date
------------------	-----------	------------------	-------------

No Records Found

#### **Narrative Text:**



Page 21 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 22 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)** 

#### Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
45,833,359.60	229,166,798	30,292,769.60	147,035,091

Budget Items	DY4 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	5,194,028	52,990,622	0	0.00%	0	0.00%
Administration	2,077,611					
Implementation	3,116,417					
Revenue Loss	0	0	0		0	
Internal PPS Provider Bonus Payments	0	0	0		0	
Cost of non-covered services	0	0	0		0	
Other	796,320	29,141,085	27,784,249	87.51%	129,615,595	81.64%
Sustainability Fund	0					
Contingency Fund	0					
Performance-Based Payments	575,970					
Non-Safety Net and CBOFunds	220,350					
Bonus Funds	0					
Total Expenditures	5,990,348	82,131,707				

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
			•	_

No Records Found



Page 23 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

NI.	ərr	ativ	<b>ν</b> Δ '	T۵	vŧ	
IV	all	au	ve	16	ΧL	

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 24 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

#### **IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)**

#### Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	45,833,359.60	45,833,359.60	45,833,359.60	45,833,359.60	45,833,359.60	229,166,798
Practitioner - Primary Care Provider (PCP)	0	0	0	0	0	0
Practitioner - Non-Primary Care Provider (PCP)	408	408	408	408	408	2,040
Hospital	2,646,665	2,646,665	2,646,665	2,646,665	2,646,665	13,233,325
Clinic	3,881,616	3,881,616	3,881,616	3,881,616	3,881,616	19,408,080
Case Management / Health Home	555,829	555,829	555,829	555,829	555,829	2,779,145
Mental Health	2,915,794	2,915,794	2,915,794	2,915,794	2,915,794	14,578,970
Substance Abuse	570,599	570,599	570,599	570,599	570,599	2,852,995
Nursing Home	97,707	97,707	97,707	97,707	97,707	488,535
Pharmacy	444,080	444,080	444,080	444,080	444,080	2,220,400
Hospice	455,130	455,130	455,130	455,130	455,130	2,275,650
Community Based Organizations	525,218	525,218	525,218	525,218	525,218	2,626,090
All Other	4,580,448	4,580,448	4,580,448	4,580,448	4,580,448	22,902,240
Uncategorized	260,551	260,551	260,551	260,551	260,551	1,302,755
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	10,583,778	10,583,778	10,583,778	10,583,778	10,583,778	52,918,890
Total Funds Distributed	27,517,823	27,517,823	27,517,823	27,517,823	27,517,823	137,589,115
Undistributed Non-Waiver Revenue	18,315,536.60	18,315,536.60	18,315,536.60	18,315,536.60	18,315,536.60	91,577,683

### **Current File Uploads**

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

#### Narrative Text :



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

Page 25 of 971 Run Date: 06/28/2019



Page 26 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)** 

#### Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

#### **Benchmarks**

Non-Waiver Revenue DY4	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total	
45,833,359.60	229,166,798.00	45,833,359.60	200,890,447.79	

Funds Flow Items	DY4 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	126,534.23	0	0
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	1,324.98	408	715.02
Hospital	0	0.00%	0	0.00%	1,558,817.81	2,646,665	11,674,507.19
Clinic	0	0.00%	0	0.00%	2,961,220.83	3,881,616	16,446,859.17
Case Management / Health Home	0	0.00%	0	0.00%	685,603.51	555,829	2,093,541.49
Mental Health	0	0.00%	0	0.00%	1,765,592.52	2,915,794	12,813,377.48
Substance Abuse	0	0.00%	0	0.00%	431,455.21	570,599	2,421,539.79
Nursing Home	0	0.00%	0	0.00%	87,114.42	97,707	401,420.58
Pharmacy	0	0.00%	0	0.00%	384,252.08	444,080	1,836,147.92
Hospice	0	0.00%	0	0.00%	388,155.91	455,130	1,887,494.09
Community Based Organizations	0	0.00%	0	0.00%	385,281.95	525,218	2,240,808.05
All Other	0	0.00%	0	0.00%	3,629,103.98	4,580,448	19,273,136.02
Uncategorized	0	0.00%	0	0.00%	628,208.95	260,551	674,546.05
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	169,482.83		



Page 27 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

Funds Flow Items	DY4 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY4 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	0	0.00%	0	0.00%	15,074,201	10,583,778	37,844,689
Total	0		0		28,276,350.21		

#### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
			•	-

No Records Found

#### Narrative Text:

The Mount Sinai PPS has transitioned to reporting funds flow to partner organizations through the PIT Replacement template (PIT-R). The PIT-R no longer integrates with modules 1.4 and 1.10, and thus, the funds flow amounts are not auto-populated into the provider categories. For partner payments made by Mount Sinai PPS in DY4 Q4, please reference the separate funds flow attachment PIT-R file.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 28 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### \* Safety Net Providers in Green

Non-Wa	aiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	DY4Q4		
Practitioner - Prin	0			
	0			
Practitioner - Non-P	0			
	Practitioner - Non-Primary Care Provider (PCP)	0		
l	Hospital	0		
	Hospital	0		
	Clinic	0		
	Clinic	0		
Case Manage	ement / Health Home	0		
	Case Management / Health Home	0		
Me	ntal Health	0		
	Mental Health	0		
Subs	Substance Abuse			
	Substance Abuse	0		
Nur	Nursing Home			
	Nursing Home	0		
Р	harmacy	0		
	Pharmacy	0		
I	Hospice	0		
	Hospice	0		
Community E	Based Organizations	0		
	Community Based Organizations	0		
	All Other	0		
	All Other	0		
Unc	categorized	0		
	Uncategorized	0		
Home and Com	munity Based Services	0		
	Home and Community Based Services	0		



Page 29 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

### \* Safety Net Providers in Green

No	n-Waiver Quarterly Update	Amount By Provider	
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY4Q4
Α	dditional Providers		0
Cure Urgent Care	Additional Providers	Approved	0
Daughters Of Jacob Nursing Home Company	Additional Providers	Approved	0
Federation Of Organizations	Additional Providers	Approved	0
Fountain House, Inc.	Additional Providers	Approved	0
Hope Center	Additional Providers	Approved	0
Personal Touch Home Health Services (Chha)	Additional Providers	Approved	0
Senior Care Ems	Additional Providers	Approved	0
Venture House	Additional Providers	Approved	0
Concern For Independent Living	Additional Providers	Approved	0
Nami-Nyc Metro	Additional Providers	Approved	0
Centers For Care	Additional Providers	Approved	0
Allmedical Ipa	Additional Providers	Approved	0
Beach Garden Rehab & Nursing Center	Additional Providers	Approved	0
Brooklyn Center For Psychotherapy, Inc.	Additional Providers	Approved	0
Brooklyn Community Services	Additional Providers	Approved	0
East Harlem Council For Human Services, Inc. Boriken Neighborhood Health Center	Additional Providers	Approved	0
Liveonny	Additional Providers	Approved	0
Sage (Services And Advocacy For Glbt Elders)	Additional Providers	Approved	0
Suny University Eye Center	Additional Providers	Approved	0
Tri Center Inc.	Additional Providers	Approved	0
Woodcrest Nursing Home Inc.	Additional Providers	Approved	0
Bridging Access To Care	Additional Providers	Approved	0
Brooklyn Gardens Nursing & Rehabilitation Center	Additional Providers	Approved	0
Bushwick Center For Rehabilitation And Healthcare	Additional Providers	Approved	0

### \* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider									
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY4Q4						
Counseling Service Of Edny, Inc. (Csedny)	Additional Providers	Approved	0						
Comprehensive Medical Care	Additional Providers	Approved	0						
Choices Women'S Medical Center	Additional Providers	Approved	0						
Centers Health Care	Additional Providers	Approved	0						



Page 30 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 1.11 - IA Monitoring** 

Instructions:



Page 31 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Section 02 – Governance

**IPQR Module 2.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	YES
Task Step 1. Identify the size and number of standing committees	Completed	Step 1. Identify the size and number of standing committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Confirm composition and membership of various committees.	Completed	Step 2. Confirm composition and membership of various committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3. Installation of committee co-chairs, and members of the five standing committees (Finance, Clinical, IT, Leadership, Workforce)	Completed	Step 3. Installation of committee co-chairs, and members of the five standing committees (Finance, Clinical, IT, Leadership, Workforce)	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 4. Establish a MSPPS LLC	Completed	Step 4. Establish a MSPPS LLC	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 5. LLC formally adopts existing Leadership committee as its board	Completed	Step 5. LLC formally adopts existing Leadership committee as its board	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 6. LLC adopts existing committee structure including Finance, Workforce, Clinical, Compliance and IT	Completed	Step 6. LLC adopts existing committee structure including Finance, Workforce, Clinical, Compliance and IT	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 7. Complete by-laws/operating agreement of LLC	Completed	Step 7. Complete by-laws/operating agreement of LLC	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task	Completed	Step 8. Establish Compliance Committee and install members	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 32 of 971 Run Date: 06/28/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 8. Establish Compliance Committee and install members									
Task Step 9. Installment of Compliance Officer and Compliance Lead	Completed	Step 9. Installment of Compliance Officer and Compliance Lead	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Appoint leadership for clinical committee	Completed	Step 1. Appoint leadership for clinical committee	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Recruit partners for Project Working Group membership for 10 MSPPS project-level sub-committees	Completed	Step 2. Recruit partners for Project Working Group membership for 10 MSPPS project-level sub-committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3. Develop regular meeting schedules for Committee and Sub-committees	Completed	Step 3. Develop regular meeting schedules for Committee and Sub-committees	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 4. Draft and adopt project working group under clinical committee direction	Completed	Step 4. Draft and adopt project working group under clinical committee direction	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 5. Establish guidelines and protocols and clinical excellence for implementation	Completed	Step 5. Establish guidelines and protocols and clinical excellence for implementation	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Collaborate with MSO to select and develop metrics for tracking performance	Completed	Step 6. Collaborate with MSO to select and develop metrics for tracking performance	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 7. Establish a Program Management Office for operational support and project management	Completed	Step 7. Establish a Program Management Office for operational support and project management	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 8. Develop PMO structure, operational policies across partners with installation of all members	Completed	Step 8. Develop PMO structure, operational policies across partners with installation of all members	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Step 9. Establish PMO relationship with Management	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Run Date: 06/28/2019

Page 33 of 971

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 9. Establish PMO relationship with Management Services Organization (MSO) to provide operational support and management support with clinical integration and population health management		Services Organization (MSO) to provide operational support and management support with clinical integration and population health management							
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Step 1. Draft and adopt charter for each Committee	Completed	Step 1. Draft and adopt charter for each Committee	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop draft for governing charter	Completed	Step 2. Develop draft for governing charter	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Adopt Charter standards and objectives	Completed	Step 3. Adopt Charter standards and objectives	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4. Adopt MSPPS bylaws	Completed	Step 4. Adopt MSPPS bylaws	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 5. Draft and adopt dispute resolution policies and procedures	Completed	Step 5. Draft and adopt dispute resolution policies and procedures	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 6. Draft and adopt partnership agreements and data sharing	Completed	Step 6. Draft and adopt partnership agreements and data sharing	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 7. Develop service contracts and agreements for the PPS, as needed	Completed	Step 7. Develop service contracts and agreements for the PPS, as needed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 8. Establish approval process for contracts and agreements for the PPS	Completed	Step 8. Establish approval process for contracts and agreements for the PPS	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 9. Establish approval process of DSRIP reporting to the state and CMS	Completed	Step 9. Establish approval process of DSRIP reporting to the state and CMS	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 10. Develop and adopt Compliance policies and procedures	Completed	Step 10. Develop and adopt Compliance policies and procedures	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #4 Establish governance structure reporting and	Completed	This milestone must be completed by 12/31/2015.	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	YES



Page 34 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
monitoring processes		Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.							
Task Step 1: Develop a process for tracking progress of governance structure and monitoring process.	Completed	Step 1: Develop a process for tracking progress of governance structure and monitoring process.	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Leadership committee receives reports from IT, Clinical, Workforce, Finance and Compliance at each meeting and reports up on deliverables and risks needing mitigation	Completed	Step 2. Leadership committee receives reports from IT, Clinical, Workforce, Finance and Compliance at each meeting and reports up on deliverables and risks needing mitigation	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. MS PPS PMO along with DSRIP Management Team (DMT) with direction from Clinical Committee and Clinical Executive Committee provides operational oversight and monitoring of quality care, then reporting to appropriate committees	Completed	Step 3. MS PPS PMO along with DSRIP Management Team (DMT) provides operational oversight and monitoring of quality care, then reporting to appropriate committees	07/20/2015	12/31/2015	07/20/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. DMT and PMO identify key program metrics to assess work stream progress in financial management, clinical management, workforce management and IT management	Completed	Step 4. Identify key program metrics to assess workstream progress in financial management, clinical management, workforce management and IT management	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5. Develop and adopt compliance monitoring process and ensure mitigation of any risks flagged.	Completed	Step 5. Develop and adopt compliance monitoring process and ensure mitigation of any risks flagged.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Develop tools for collection and reporting data from all participating providers	Completed	Step 6. Develop tools for collection and reporting data from all participating providers	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 7. Deploy protocols and tools to all participating providers through MS PMO	Completed	Step 7. Deploy protocols and tools to all participating providers through MS PMO	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 8: Train all stakeholders involved including	Completed	Step 8: Train all stakeholders involved including MS PPS PMO and DMT on mointoring and tracking of processes.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 35 of 971 **Run Date**: 06/28/2019

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
MS PPS PMO, DMT and clinical on monitoring and tracking of processes.									
Task Step 9: All committees and stakeholders will complete reporting tool and submit to MS PPS PMO for review and to DMT for approval for presentation to governing committees.	Completed	Step 9: All committees and stakeholders will complete reporting tool and submit to MS PPS PMO for review and to DMT for approval for presentation to governing committees.	08/01/2015	12/31/2015	08/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Identify community resources and organizations participating in activities impacting population health	Completed	The PPS has identified over 73 partners that are also community-based organizations and represent the full spectrum of clinical and social services that are critical in supporting the Medicaid beneficiary population.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Recruit participants from PPS who can support community engagement focusing on CBOs, MH, OASAS and BH	Completed	As noted above, Mount Sinai has recruited a robust membership for its cross-cutting Stakeholder Engagement Workgroup. 73 community-based organizations were invited to participate with 27 responding interest to join the committee. The first workgroup meeting will take place in August/September 2015	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Create a clear strategic community engagement plan	Completed	The Mount Sinai PPS, in conjunction with the Stakeholder Engagement Workgroup, is establishing a community engagement plan that will include, among other elements, the expectations for partner participation as DSRIP implementation continues, an internal plan for ongoing communications and regular opportunities for engagement with the PPS, clear roles and responsibilities for stakeholders and for the PPS, and a set of goals and milestones that will be achieved through the engagement process. It is our commitment that the PPS cannot be successful in achieving delivery system transformation without the robust participation and buy-in of our partners and stakeholders.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Community Engagement Plan developed with input and representation of continuum of	Completed	The Stakeholder Engagement Workgroup will meet monthly to collaborate and work on key pieces of the community	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	



**Run Date :** 06/28/2019

Page 36 of 971

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
care and geographic representation of stakeholders comprising the PPS		engagement plan to ensure comprehensive representation and robust participation.							
Task Step 5. Leadership committee to approve community engagement plan	On Hold	Once developed, the community engagement plan will be presented to the Stakeholder Engagement Workgroup for review and approval and then forwarded on as a resolution for approval by the Mount Sinai PPS Board of Managers.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Distribute communications and events to community organizations (i.e. CBOs, MH, BH, OASAS, etc)	Completed	Communication materials are regularly distributed via PPS Newsletters, PPS Update email communications and monthly Town Hall meetings. These communications will continue and will be augmented as additional implementation milestones approach.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7. Recruit community resources, with ongoing outreach and participation	Completed	In addition to the Stakeholder Engagement Workgroup, the PPS will benefit from advice and feedback from the Project Advisory Committee (PAC) through quarterly meetings and regular email communications.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1. Draft partnership and vendor agreements with CBOs	Completed	Partnership agreements finalized (June 2015)	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Finalize partnership and vendor agreements with CBOs for review	Completed	Partnership agreement with CBOs finalized; confirmation emails distributed (June 2015); additional contracting arrangements to be determined.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3. Identify appropriate committees for CBO representation, including finance	Completed	Cross-functional Stakeholder Engagement Workgroup being established and first meeting to take place in August/September. Committee will be comprised of CBO partners and representation from Finance Committee and Workforce Committee to ensure cross functional efforts are incorporated.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4. Contract are distributed, signed and implemented	Completed	PPS "Partner Profiles" are under development and will be distributed to all PPS partners for confirmation of signed agreements and to confirm interest in individual DSRIP project participation and to identify additional IT and contracting needs. Provider relations team will engage all PPS partners individually to identify and meet IT and other	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	



Run Date: 06/28/2019

Page 37 of 971

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		implementation needs for successful DSRIP implementation.							
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. Identify appropriate public sector agencies to engage in service area	Completed	The Mount Sinai PPS will work with its Stakeholder Engagement Workgroup to identify the appropriate agencies for engagement with our PPS And begin development of an agency coordination plan in the fall of 2015.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Engage selected agencies by recruitment in coordination with municipal authorities	Completed	Implement a monthly subgroup meeting of representatives from the PPS, the Stakeholder Engagement Work group and public sector agencies to ensure robust communication and adequate policy interactions.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3: Collaborate with agencies at state and local level in development of coordination plan	Completed	Work with public sector agencies at state and local levels in design of the plan	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Develop action plan for coordinating agency activities for discussion, review and adoption with Municipal authorities and agencies	Completed	Under development and will be presented for Stakeholder Engagement Workgroup review in August/September	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Outline objectives, principles, and milestones that must be communicated with the MSPPS workforce.	Completed	Step 1. Outline objectives, principles, and milestones that must be communicated with the MSPPS workforce.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Assessment of workforce needs by partner and evaluate value and interest level,	Completed	Step 2. Assessment of workforce needs by partner and evaluate value and interest level, level of commitment	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Run Date: 06/28/2019

Page 38 of 971

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
level of commitment									
Task Step 3. Perform Audience and Vehicle Analyses: Define the communication needs and required key messages by audience group, as well as the available communication channels that can be utilized for stakeholder engagement	Completed	Step 3. Perform Audience and Vehicle Analyses: Define the communication needs and required key messages by audience group, as well as the available communication channels that can be utilized for stakeholder engagement	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Create workforce communication and engagement strategy which accomplishes goals identified in Sept 1.	On Hold	Step 4. Create workforce communication and engagement strategy which accomplishes goals identified in Sept 1.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Approval of communication engagement strategy by MSPPS governance.	On Hold	Step 5. Approval of communication engagement strategy by MSPPS governance.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Finalize/Implement workforce communication and engagement strategy.	Completed	Step 6. Finalize/Implement workforce communication and engagement strategy.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1: Using the partner network list, identify CBOs to contract within projects.	Completed	Step 1: Using the partner network list, identify CBOs to contract within projects and in the PPS.	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2: Working with CBOs, assess regularly continuing role in projects and PPS.	Completed	Step 2: Working with CBOs, assess regularly continuing role in projects.	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3: Collaborate with stakeholders such as CBOs, Finance Committee and Clinical committee in detailing and finalizing contracts related to CBO role in project and PPS engagement.	Completed	Step 3: Collaborate with stakeholders such as CBOs, Finance Committee and Clinical committee in detailing and finalizing contracts related to CBO role in project delivery and PPS engagement.	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4: CBOs are involved in PPS implementation.	Completed	Step 4: CBOs are involved in PPS implementation.	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 39 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

## **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter.  Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee structure	pl637582	Meeting Materials	34_DY4Q4_GOV_MDL21_PRES1_MM_MS_PPS_ Meeting_Schedule_Template_M1_Qtrly_update _Q4_25118.xlsx	Ongoing reporting of committee meetings held by the PPS.	04/25/2019 03:19 PM
Establish a clinical governance structure,	pl637582	Rosters	34_DY4Q4_GOV_MDL21_PRES2_ROST_DY4Q4 _CQC_Membership_Changes_M2_25125.xlsx	Ongoing reporting of committee membership changes for the CQC Committee	04/25/2019 04:05 PM
including clinical quality committees for each DSRIP project	pl637582	Rosters	34_DY4Q4_GOV_MDL21_PRES2_ROST_DY4Q4 _Compliance_Membership_Changes_M2_25124. xlsx	Ongoing reporting of committee membership changes for the Compliance Committee	04/25/2019 04:04 PM
Establish governance structure reporting and monitoring processes	pl637582	Report(s)	34_DY4Q4_GOV_MDL21_PRES4_RPT_DY4Q4_ Cttee_Reporting_Monitoring_M4_25126.xlsx	Ongoing reporting and monitoring of Reporting Metrics by the PPS	04/25/2019 04:08 PM

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	Ongoing reporting and monitoring of PPS Governance Meetings held by the PPS.
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Ongoing reporting and monitoring of PPS Governance Meetings held by the PPS.
Finalize bylaws and policies or Committee Guidelines where	
applicable	
Establish governance structure reporting and monitoring	Ongoing reporting and monitoring of PPS Governance Meetings held by the PPS.
processes	Chigoling reporting and monitoring of the Covernance Meetings held by the three.
Finalize community engagement plan, including	
communications with the public and non-provider organizations	
(e.g. schools, churches, homeless services, housing providers,	
law enforcement)	
Finalize partnership agreements or contracts with CBOs	



Page 40 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



Page 41 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### **IPQR Module 2.2 - PPS Defined Milestones**

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	07/31/2016	06/01/2016	07/31/2016	09/30/2016	DY2 Q2

## **PPS Defined Milestones Current File Uploads**

Milestone Name User iD File Type File Name Description Upload Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 42 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Current risks to achieving the above milestones include: financial fragility of many participating providers; the culture of competition rather than cooperation that exists among similar agencies and providers; the ability of the PPS to attain project goals within the proposed budget; the ability of partners to provide up front capital and investments to implement projects; potentially low distribution of DSRIP dollars at the individual provider level; and the lack of understanding DSRIP and impact of payment reform among provider participants. Other risks include ability to develop and share data in a meaningful way to support care coordination, the availability of HIE services by SHIN-NY, availability of capital dollars (including impact of the CRFP awards), and the ability of partners to participate in the planning process (many smaller partners have cited their lack of resources and ability to participate in multiple committees and work groups). The impact of these risk may result in provider partners dropping out of the PPS, not enough capital to launch projects at the partner level that may result in the need to find additional partners, and delaying the PPS's ability to meet DSRIP goals.

### **IPQR Module 2.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Major dependencies include the ability to complete participating partner contracting, establishing the working relationships between the PPS and provider partners, ability of partners to launch projects and engage in project work groups, availability of HIE services by SHIN-NY to ensure data sharing infrastructure can be established, and the ability/authority of the PPS to implement monitoring and compliance programs and partner's response to those efforts. We anticipate the need for significant partner education and outreach, particularly at the individual community provider level. The primary interdependency is the participating provider contract that will link providers to the PPS and establish the working relationship between the PPS and its provider network. Integral to that network is an IT platform that is available to all PPS participants and establishes a framework for data exchange and management as well as reporting. The Workforce plan will be a key component of transformation for many providers as they move away from traditional facility based activities into community based activities. The PPS will need to have a plan and program in place to retrain a sufficient number of providers to work in community based settings providing case management and care coordination. Additionally, a robust PMO will be necessary to manage the data and report on the activities of each of the projects and the PPS as a whole.



Page 43 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 2.5 - Roles and Responsibilities** 

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Lead Applicant Entity	Arthur Gianelli, Mount Sinai PPS LLC	By law and policy development, funding and staffing resources		
PPS Governance and organization	Jill Huck/MS PPS LLC PMO Director	Establish LLC, PMO contract, provider participation agreements/contracts, compliance program		
Financial Management and oversight	Finance Committee under co-chairs: Don Scanlon, Mount Sinai PPS LLC and Mark Pancirer, Amsterdam Nursing Home	Financial structure, and management of PPS, treasury and accounting, financial oversight of PPS participating providers		
IT Development, information sharing and Implementation	IT Committee under co-chairs: Kumar Chatani, Mount Sinai PPS LLC and Barbara Hood, Ryan Center	IT platform, interconnectivity with PPS partners, data base management, performance reporting management		
Clinical Quality	Clinical Committee under co-chairs: Theresa Soriano, Edwidge Thomas -Mount Sinai PPS LLC and Matthew Weissman, Community Healthcare Network NYC	Finalize metrics and milestones for each project, monitor quality of projects, review and approve all quality reports		
Workforce Development	Workforce Committee under co-chairs: Jane Maksoud, Mount Sinai PPS LLC Health System and	Develop workforce strategy		
Physician Organizations and large practices	All Med IPA	Board and Committee members		
Key Advisors, Counselors, attorneys and consultants	Mount Sinai Attorneys, Harbage Consulting, PS PPS LLC PMO staff and COPE	Drafts governance documents, provider agreements, policies and procedures, etc.		
Audit and Compliance Committee	Mount Sinai and Partners Compliance members	Oversee compliance to NYSDOH reulations and policies		
Edwidge Thomas Medical Director of the MS PPS PMO		Oversees clinical quality, monitoring and reporting of all DSRIP Projects.		



Page 44 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

### **IVALUATION** Module 2.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders Role in relation to this organizational workstream		Key deliverables / responsibilities		
Internal Stakeholders				
Mount Sinai Hospital Group; Art Gianelli;				
Arthur Klein;				
Brad Beckstrom;				
Caryn Scwab;				
Don Scanlon;				
Ed Lucy;				
Frank Cino;	Lead Applicant, Leadership contributor	Funding, leadership, personnel, committee chairs		
Gary Burke;				
Jane Maksoud;				
Kelly Cassano;				
Sabina Lim;				
Theresa Soriano;				
Berthe Erisnor				
External Stakeholders				
Affinity Health Plan;	Leadership, participant	Leadership, committee members		
Ajhezza Gonzalez	Leadership, participant	Leadership, committee members		
1199 SEIU;	Leadership, participant	Leadership, committee members		
Saily Cabral	Leadership, participant	Leadership, committee members		
Amerigroup;	Leadership, participant	Leadership, committee members		
David Ackman	Loadoromp, participant	Load of only; committee members		
The Brooklyn Hospital Center;	Leadership, participant	Leadership, committee members		
Joan Clark-Carney	Loadoromp, participant	Load of only; committee members		
ArchCare;	Leadership, participant	leadership, committee members		
Scott La Rue	20000. Supposition			
VNSNY;	Leadership, participant	Leadership, committee members		
Hany Abdelaal	20000. Support			
William Ryan Center	Leadership, participant	Leadership, committee members		
Brian Mcindoe				
CBC and SUS/Palladia	Leadership, participant	Leadership, committee members		
Donna Colonna		25555.5p, committee members		



Page 45 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
NYSNA James Ferris	Leadership, participant	Leadership, committee members
Metropolitan Jewish Health System Jay Gormley	Leadership, participant	Leadership, committee members
Amsterdam House Jim Davis	Leadership, participant	Leadership, committee members
Settlement Health (CBO) Mali Trilla	Leadership, participant	Leadership, committee members
CityMd Richard Park	Leadership, participant	Leadership, committee members
Aids Service Center (Substance abuse) Sharen Duke	Leadership, participant	Leadership, committee members
AllMed IPA Rizwan Hameed	Leadership, participant	Leadership, committee members
Phoenix House (Behavioral Health) Peter Scaminaci	Leadership, participant	Leadership, committee members
Settlement Health Mali Trilla	Community Based Organization, Leadership Participant	Involved in CBO engagement and leadership committee
AIDs Service Center Sharen Duke	Leadership Participant,	Involved in leadership committee
Institute Family Health; Neil Calman	Leadership Participant,	Involved in leadership committee
Healthfirst; Tom Meixner	Leadership Participant,	Involved in leadership committee
NYC Mayor's Office; Sarah Samis	Leadership Participant,	Involved in leadership committee



Page 46 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 2.7 - IT Expectations** 

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

The shared IT infrastructure is key to the development of an integrated delivery system, the foundation of the PPS transformation. Development of the IT infrastructure and the process of linking providers to that system will be a major indicator of the success of the PPS in creating an integrated delivery system.

A crucial functionality of the overall IT strategy will be identifying risks. To do that, the PPS will use dashboards to monitor multiple dimensions of program performance and the ability to gauge progress against milestones for the appropriate allocation of financial and operational resources.

As such, the MS PPS IT infrastructure will allow for PPS-wide data sharing across all provider types through a combination of integration via the RHIO, a user portal for providers, or directly into the MS PPS HIE. The infrastructure to enable data sharing will allow the Board and committees the ability to query key performance indicators for the PPS, by partner type, project and key metrics, both defined by DSRIP and those defined as critical to performance management by each committee. The performance management capability will enable committee members to define key indicators, thresholds (goal charts) and frequency of data collection to monitor partner performance and stability. With relation to DSRIP performance, the MS PPS Rapid Cycle Evaluation (RCE) process will be driven by the data collected and informed by input from the committees and project leads, to ensure timely process improvement initiatives can be put into place to address areas of risk. While performance reporting will be largely informed by claims data, real time or near real-time data will be accessed and utilized for RCE activities and utilization management. This will enable timely feedback loops and course corrections so that improvements aren't limited to quarterly data feeds or otherwise historical data.

CBOs will also be able to engage and connect into the MS PPS IT platforms to share information and report on their performance. MS PPS will implement a data normalization service to consume non-standard data produced by existing CBO systems. CBOs will be able to connect into the care coordination and referrals management platforms between them and partnering organizations, as well as access to other IT services through the MS PPS user portal.

Additionally, the IT workstream overlaps with the work of the Governance workstream. Successful execution of IT policy and process tasks will inform the development of a comprehensive governance framework for the PPS that includes robust data governance components such as data access, data security, and other IT-related policy elements.

Finally, the successful realization of these deliverables will require the shared IT infrastructure to support specific governance milestones such as posting of minutes and agendas on provider and public portals, and soliciting feedback from stakeholders on PPS activities and decisions. These tools will allow the PPS to provide information and technical assistance across its network and service area, thus meeting governance-specific deliverables. In addition, a robust and shared IT infrastructure will minimized the risk for DSRIP under-performance and provide the PPS governing body with data and informatics required to support effective, strategic decision-making.



Page 47 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 2.8 - Progress Reporting** 

#### Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

The governance workstream will be successful when the PPS governance structure is fully stood up with timely achievement and establishment of the governance structures. Leadership Committee is operating as the governing board of the PPS and has transitioned to be the Board Of Managers (BoM) in which they will function to approve budgets, distribute funds, contract for services with the PMO, oversee and monitor quality and compliance and foster outreach to providers and beneficiaries. The Leadership committee has transitioned to become the Board of Managers of the MS PPS LLC where the nomination and voting in of the BoM, development and adoption of the bylaws, policies and procedures for all the committees and sub committees along with the development and completion of partner agreements will assist in the operation of the MS PPS. Success will also be determined by the execution of the performance management systems including the data collection, analyses and reporting to support the decision making by the BoM. Having performance management systems ready to collect data and determine the status of each partner in the network will be important for monitoring and reporting of the deliverables set by the PPS.

**IPQR Module 2.9 - IA Monitoring** 



Page 48 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Section 03 – Financial Stability

**IPQR Module 3.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Establish process for nominating and electing finance committee members, to ensure representation from different provider types so that different views and perspectives are considered.	Completed	Finance committee has been formed and includes representation for different provider types across PPS's geographic region. Finance committee members are represent hospitals, primary care practices, community health centers, long-term care centers, home health agencies	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Establish Finance Work group to review and assimilate funds flow and other financing policies, procedures and issues.	Completed	Finance work group has been established to include representation from the partner organizations engaged in DSRIP efforts, Mt. Sinai Health System and the Project Management Office. Supported by a consulting team, below are the names of the finance workgroup members to date: Joe Gurracnio, Pat Semenza, Mark Pancirer, Brian McIndoe, Glenn Tolchin, Mike Bruno, Brendan Loughlin, Rachel Amalfitano, Frank Cino, Darrick Fuller, Peter R. Epps, Steve Maggio, Nina Bastian	06/01/2015	07/01/2015	06/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Step 3. Finalize accounting GL structure for recognizing revenues and expenses and for completing DSRIP budgets.	Completed	Mt. Sinai Health System has elected two individuals to lead the accounting structure for DSRIP including budgeting and other functions.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Determine the finance function staffing and support services including accounting, financial reporting, budgeting, accounts payable,	Completed	The MS PPS team has identified staffing needs and costs in relation to carrying out the finance functions for DSRIP. The PMO office staff has also been identified as contributors to the centralized DSRIP efforts.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 49 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and cash management.									
Task Step 5. Establish Funds Flow process that includes a mechanism for review and approval of payments to providers per the funds flow plan by the governance committees.	Completed	A model of funds flow has been developed that looks at performance payment to partners. The current work being conducted revolves around finalizing project participation per partner, partner list with appropriate service types. The model will be going through finance committee approval process once the input data are finalized. Meanwhile the committee will be approving the principles and thought process behind the funds flow mechanism.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Develop guiding principles for funds allocation to establish budget categories.	Completed	Step 6. Develop guiding principles for funds allocation to establish budget categories.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Step 1. Develop criteria for assessing financial health of PPS partners.  Completed		The finance work group has developed a draft process and guidelines for the next steps in assessing the financial health of PPS partners. A tentative timeline of all current PPS assessments has been designed to determine the best time frame during which the assessments will be disseminated out to the PPS and Financial Health Assessment is likely to be distributed during DY1 Q2 to allow enough time for completion.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Develop a process for quarterly submission of financial data/ratios by PPS providers that will require PPS providers to	Completed	A drat process has been drafted by the finance team to allow for quarterly submision of financial ratio data including definitions of ratios, examples and identifying technical support resources for questions and concerns by partners.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 50 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
submit and attest to data accuracy and financial condition.		The Internal PMO team has been identified for carrying out data collection and analysis process and the finance workgroup will assess data accuracy.							
Task Step 3. Reestablish financial baseline with updated roster of MS PPS partners	Completed	Step 3. Re-establish financial baseline with updated roster of MSPPS partners	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4. Initiate quarterly financial monitoring and analysis of MS PPS partners	Completed	Step 4. Initiate quarterly financial monitoring and analysis of MSPSS partners	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5. Develop Corrective Action Plan for providers that are deemed fragile.	Completed	Step 5. Develop Corrective Action Plan for providers that are deemed fragile.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 6. Finance Committee to develop a process for PPS members to request the use of contingency funds.	Completed	Step 6. Finance Committee to develop a process for PPS members to request the use of contingency funds.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Complete review of NY Social Services Law 363-d, determine scope and requirements of compliance program and plan based upon the DSRIP related requirements that are within the scope of responsibilities of the PPS Lead.	Completed	Step 1. Complete review of NY Social Services Law 363-d, determine scope and requirements of compliance program and plan based upon the DSRIP related requirements that are within the scope of responsibilities of the PPS Lead.	05/01/2015	08/01/2015	05/01/2015	08/01/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop written policies and procedures that define and implement the code of conduct and other required elements of the PPS Lead compliance plan that are within the scope of responsibilities of the PPS Lead.	Completed	Step 2. Develop written policies and procedures that define and implement the code of conduct and other required elements of the PPS Lead compliance plan that are within the scope of responsibilities of the PPS Lead.	06/01/2015	08/01/2015	06/01/2015	08/01/2015	09/30/2015	DY1 Q2	
Task Step 3. Obtain confirmation from PPS network providers that they have implemented a compliance plan consistent with the NY State Social Services Law 363-d.	Completed	Step 3. Obtain confirmation from PPS network providers that they have implemented a compliance plan consistent with the NY State Social Services Law 363-d.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Step 4. Develop requirements to be included in the PPS	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 51 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original	Original End Date	Start Date	End Date	Quarter	DSRIP Reporting	AV
		·	Start Date	Start Date Lift Date			End Date	Year and Quarter	
Step 4. Develop requirements to be included in the PPS Provider Operating Agreement that the network providers will maintain a current compliance plan to meet NY State requirements for a provider.		Provider Operating Agreement that the network providers will maintain a current compliance plan to meet NY State requirements for a provider.							
Task Step 5. Obtain Executive Body approval of the Compliance Plan (for the PPS Lead) and Implement	Completed	Step 5. Obtain Executive Body approval of the Compliance Plan (for the PPS Lead) and Implement	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	YES
Task Step 1. Develop value-based contracting principles and objectives.	On Hold	Step 1. Develop value-based contracting principles and objectives.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2. Obtain from the providers and stakeholders the following input: Identify services linked to value-based and FFS payments from providers, revenue from value-based contracts, current understanding of value-based care delivery	On Hold	Step 2. Obtain from the providers and stakeholders the following input: Identify services linked to value-based and FFS payments from providers, revenue from value-based contracts, current understanding of value-based care delivery	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3. Conduct initial meetings with select MCOs to evaluate current and future options in line with requirements for value-based contracting with providers.	On Hold	Step 3. Conduct initial meetings with select MCOs to evaluate current and future options in line with requirements for value-based contracting with providers.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4. Identify provider performance metrics to incentivize appropriate behaviors to achieve quality, patient satisfaction and financial goals.	On Hold	In collaboration with select MCOs develop materials to educate partnership on various types of value-based payments and State's goals with MCO contracts	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Develop metrics for evaluating success under a risk-based contracts.	On Hold	Hold information sessions with stakeholders, providers and MCOs to share results of partner assessment regarding current understanding and status of value-based arrangements in the PPS	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Develop a contract matrix for cataloging	On Hold	Information request from partners and MCOs via electronic submission and key informant interviews to evaluate plans	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 52 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
all DSRIP contracts.		and potential strategies toward value-based arrangements							
Task Step 7. Complete baseline assessment report and develop value-based purchasing strategies.	On Hold	Using results from information requests, educational session and interviews with stakeholders develop a baseline assessment report to include current value-based revenue for the PPS, likely changes in the revenue from both MCO and provider perspective and future potential arrangements that will drive the shift toward value-based payment mechanisms	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 8. Develop and conduct an education session with providers and other stakeholders on VBP.	On Hold	Socialize baseline assessment report with partnership and key MCOs in the PPS providers for review and feedback Obtain approval of Board of Managers on the final baseline assessment of revenue linked to value-based payments, preferences for development	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Task Step 1. Update services linked to value-based payments and FFS services and collaborate with providers in the network to determine the best approach to contracting with MCOs.	Completed	Identify services linked to value-based payments and FFS services for feedback by MCOs and providers	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 2. Finalize metrics for evaluating success under a risk-based contract.	Completed	Identify appropriate metrics required to evaluate success under risk-based contracts using baseline assessment results	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 3. Discuss PPS value-based payment plan with MCOs within the framework of NY DOH Value-Based Payment Roadmap	Completed	Conduct a series of meetings with MCOs to finalize value- based metrics and pringiples for value-based contracts with PPS Providers	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 4. Socialize MCO meeting results with PPS for comments and feedback	Completed	Step 4. Socialize MCO meeting results with PPS for comments and feedback	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 5. Develop a final plan for achieving 90% value-based payments to include goals for future meeting with MCOs stakeholder engagement schedule and communication plan, MCO contracting arrangements for the providers in the PPS network	Completed	Step 5. Develop a final plan for achieving 90% value-based payments to include goals for future meeting with MCOs stakeholder engagement schedule and communication plan, MCO contracting arrangements for the providers in the PPS network	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	



Page 53 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7  VBP Milestone #7 – Data Analytics	Completed	Create partner-specific aggregate performance dashboards and reports.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Step 1 – DY3 Q4 (3/31/2018) Develop dashboard of health home enrollment for each health home lead in the PPS.	Completed	Step 1 – DY3 Q4 (3/31/2018) Develop dashboard of health home enrollment for each health home lead in the PPS.	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4	
Task Step 2 – DY4 Q1 (6/30/2018) Demonstrate that partners representing 25% of the PPS's attributed lives can view aggregate performance dashboards.	Completed	Step 2 – DY4 Q1 (6/30/2018)  Demonstrate that partners representing 25% of the PPS's attributed lives can view aggregate performance dashboards.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Step 3 – DY4 Q2 (9/30/2018) Demonstrate that partners representing 50% of the PPS's attributed lives can view aggregate performance dashboards.	Completed	Step 3 – DY4 Q2 (9/30/2018)  Demonstrate that partners representing 50% of the PPS's attributed lives can view aggregate performance dashboards.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8  VBP Milestone #8 – Care Coordination	Completed	Educate health care providers, community members, and CBOs on health home eligibility and enrollment.	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Step 1 – DY3 Q4 (3/31/2018) Develop health home education curriculum that is approved by the health home leads in the PPS.	Completed	Step 1 – DY3 Q4 (3/31/2018)  Develop health home education curriculum that is approved by the health home leads in the PPS.	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4	
Task Step 2 – DY4 Q1 (6/30/2018) Complete at least 10 health home education sessions for community members and Tier 1 CBOs in the PPS, with health home leads providing content.	Completed	Step 2 – DY4 Q1 (6/30/2018) Complete at least 10 health home education sessions for community members and Tier 1 CBOs in the PPS, with health home leads providing content.	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	
<b>Task</b> Step 3 – DY4 Q2 (9/30/2018)	Completed	Step 3 – DY4 Q2 (9/30/2018) Demonstrate increased Health Home enrollment in the PPS	09/30/2017	09/30/2018	09/30/2017	09/30/2018	09/30/2018	DY4 Q2	



Page 54 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Demonstrate increased Health Home enrollment in the PPS compared to DY3 Q2 baseline.		compared to DY3 Q2 baseline.							

## **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
Finalize DDC finance attracture including reporting attracture	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize PPS finance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

## **Prescribed Milestones Current File Uploads**

	Milestone Name	User ID	File Type	File Name	Description	Upload Date	
--	----------------	---------	-----------	-----------	-------------	-------------	--

No Records Found

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	
Develop a Value Based Payments Needs Assessment ("VNA")	
Develop an implementation plan geared towards addressing the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP education and training	
VBP Milestone #7 – Data Analytics	
VBP Milestone #8 – Care Coordination	



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Fail	

Page 55 of 971 Run Date : 06/28/2019



Page 56 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 3.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---	--

No Records Found

## **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	<b>Upload Date</b>	i

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text

No Records Found



Page 57 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

"There may be challenges and risks in 5 key areas:

- 1) Risk/challenge: Being able to reliably receive quarterly results from providers to monitor financial health. There will be a large volume of materials coming in to review and MSPPS will need to create a standardized submission and review process.
- a. Mitigation: Process must include conversations with, and obtain buy-in from, providers to understand why financials may be trending one way or another. There may be unique seasonality at a provider or changes to financial statements may be due to something other than DSRIP. Consider contract terms that permit penalties or sanctions for non-performing providers.
- 2) Risk/challenge: If a provider is experiencing revenue loss due to DSRIP project implementation, there exists a challenge to evaluate loss due to DSRIP quantified vs. loss due to other reasons and the level of due diligence necessary by MSPPS in evaluating requests for funding to cover revenue loss.
- a. Mitigation: Develop a mechanism in evaluating budget vs. actual spending on DSRIP related work as part of assessing overall financial health of PPS partners.
- 3) Risk/Challenge: There is a need to establish confident estimates of future awards when making financial decisions such as adding PMO staff and setting annual budgets.
- a. Mitigation: Work closely with MSPPS IT and Business Intelligence capabilities to continually assess progress against goals for estimating potential awards and progress.
- 4) Risk/Challenge: Ability to contract with MCOs and get 90% of payments under value-based payment methodologies.
- a. Mitigation: Work in close collaboration with the State in incentivizing MCOs to negotiate and work with MSPPS.
- 5) Risk/Challenge: Performance is hard to define or isn't available initially so payments are based on missing or inaccurate data. In addition, accurate data is required for project attribution for initial valuation of provider commitments.
- a. Mitigation: Evaluation mechanism to ensure speed and scale commitments are realistic and achievable) and accurate performance data with provider attribution so that performance can be measured efficiently and fairly.

### **IPQR Module 3.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

"IT Systems: As part of developing data reporting mechanism to manage the provider data base and performance and process reporting, the finance team would need to ensure the appropriate measures are captured as part of the reporting process and appropriate analytics are built in



## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

over time to allow for real-time dashboard reporting.

Workforce: As part of the workforce strategy budget, the finance workstream would need to consider the impact on the PPS and potential mitigation strategies (i.e. tapping into reserve funds to ensure this workstream is successful).

Governance: Finance Committee is part of the formal governance structure. A number of elements requiring integration are CBO contracting and evolving governance model.

Cultural Competency and Health Literacy: As part of the training or change management programs that the PPS sets out to achieve, integration around cost of those services and monitoring of them brings an essential collaborative opportunity between the two workstreams.

Performance Reporting: Financial health reporting protocols will need to be standard across the PPS in order for the lead organization to be able to make accurate assessment of the overall PPS health. The development of strategies to establish the appropriate reporting structure will be approved by the Finance Committee before being finalized.

Population Health Management: As part of performing provider contracts, outcome measures will drive the majority of the incentive payments earned in the last years of DSRIP. The strategy for population health management and roadmap development must align with the performance contracting process and principles.

Practitioner Engagement: as part of performing provider contracts, provider engagement early in the contracting process and throughout DSRIP period is key to ensure the contractual obligations are met."



Page 59 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

### **IPQR Module 3.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Finance Committee	Don Scanlon, Chair, Co-Chair Mark Pancirer, Co-Chair	Approve policies and procedures; maintain oversight of management of DSRIP funds; monitor financial performance of MSPPS and all partners; review capital and operating budgets



Page 60 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Finance Workgroup	PPS Members	Develop guiding principles, define financial performance metrics, accounting processes; define reporting standards and
- manes rising.eap		requirements; and develop ongoing partner assessment processes
Compliance Committee	Frank Cino, Chair; PPS Members	Draft a compliance program and monitor performance
Accounting and Treasury Management Services	Mike Bruno, SVP Finance, Mount Sinai	Setup accounting services, GL chart of accounts, and treasury management services for the PPS
Consultants	COPE Health Solutions	Drive Finance Committee deliverables through proven DSRIP experience and project management support



Page 61 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

## **IPQR Module 3.6 - Key Stakeholders**

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders	'	
Art Gianelli	St. Lukes Roosevelt, President	Executive leader of Mount Sinai PPS
РМО	Obtain input regarding resource requirements, DSRIP operating plans, and work force requirements	Feedback and request for resources
Finance Leads	Obtain input regarding funds flow, financial sustainability requirements and MCO / risk based contracting strategy.	Feedback on allocation and request for resources
External Stakeholders	•	
Skilled Nursing/Housing/Rehabilitation	Rachel Amalfitano, CFO, Village Care	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
Skilled Nursing/Nursing Home	Mark Pancirer, CFO, Amsterdam House	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
Home Care	Glenn Tolchin, CFO, VNSNY	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
Hospital	Joseph Guarracino, CFO, Brooklyn Hospital Center	Participate in appropriate committees and provide generalized PPS feedback through townhall forum
FQHC	Jose Virella, CFO, Ryan Center Health Network	Participate in appropriate committees and provide generalized PPS feedback through townhall forum



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

IPQR Module 3.7 - IT Expectations

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

At its core, IT services will provide the clinical integration and pop health backbone for the PPS, enabling enhanced care coordination, utilization management and provider integration. This infrastructure design will inherently enable management of PPS and DSRIP project performance across the entire PPS and multiple partners. The partners will be able to collect and submit financial reports directly to the PPS Finance team using an electronic platform. These reports and data will enable PPS leadership and appropriate committees the ability to understand how DSRIP projects are impacting overall utilization, associated Medicaid payments and overhead costs; allowing for the identification of appropriate business and utilization management strategies to minimize any unintended consequences. While it is expected that some providers will experience decreased volume, the intent is to achieve this in an incremental and controlled manner, which will allow providers to adapt over time during DSRIP, adjust to new volumes and financial incentives, and re-align operating models.

MS PPS is also working to establish a customer-relations management tool in order to track all reporting functions of the PPS and all contracts. This will include the reporting of financial metrics on a quarterly basis. The data will be self-reported through easy-to use portal system. The PPS data warehouse containing information from RHIO, providers and payers will serve an essential purpose in evaluating value-based payment options as the PPS matures.

The design of centralized IT services' ultimate goal is to enable more cost-effective health care delivery and minimize duplication and waste through reduced variability in clinical processes and decision-making, ongoing process improvement, reduced avoidable acute care utilization and other high-cost services and expenses. This more cost-effective delivery model will decrease total per patient spending, increase tangible value to patients, providers and payers and ultimately enable the network to engage in shared savings and/or value-based payment models. These new payment models will better incentivize health care transformation and maintenance of cost-effective care delivery across the continuum of care. Decreased per patient costs will in turn generate sufficient operating revenue for partners to further invest in infrastructure development and population health initiatives.

### **IPQR Module 3.8 - Progress Reporting**

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Once implementation plan is complete, the plan and progress against its milestones will be reviewed by Finance Committee every 3 months. Success will be measured by tracking results of each commitment in the plan.

The success of Financial Sustainability Plan will be achieved through a number of key elements:

Page 62 of 971 Run Date : 06/28/2019



Page 63 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

- Creating the funds flow principles, processes, and budgets for distribution of DSRIP funds to support implementation of the Financial Sustainability Plan.
- Evolving Governance structure and participation of key stakeholders and providers in the PPS service area.
- Focused integration of IT information and systems in order to enable accurate and timely information flow across PPS providers necessary for proactive performance monitoring. This information flow will include value-based payment measures.
- Regular review of the implementation plan milestones and progress towards meeting the requirements with a report out to the committee on identified areas of risk and potential mitigation strategies to address them.
- Strong PMO structure to facilitate effective implementation of the DSRIP projects.

IPQR Module 3.9 - IA Monitoring

Instructions:



Page 64 of 971 Run Date : 06/28/2019

**DSRIP** 

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

## Section 04 – Cultural Competency & Health Literacy

**IPQR Module 4.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1: Identify PPS partners with Cultural Competence / Health Literacy expertise and establish work-group.	Completed	Step 1: Identify PPS partners with Cultural Competence / Health Literacy expertise and establish work-group.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2: Building on the CNA, conduct a gap analysis of cultural competency at the partner and PPS level to: 1) identify populations and practices with greatest health disparities and/or poor patient experience, 2) identify key factors and barriers to improve access to primary,	Completed	Step 2: Building on the CNA, conduct a gap analysis of cultural competency at the partner and PPS level to: 1) identify populations and practices with greatest health disparities and/or poor patient experience, 2) identify key factors and barriers to improve access to primary, behavioral health and preventive care, and 3) define role/capabilities of	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	



Page 65 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
behavioral health and preventive care, and 3) define role/capabilities of CBOs in our network to provide supportive services. This analysis will be used to identify key targets and goals for the PPS.		CBOs in our network to provide supportive services. This analysis will be used to identify key targets and goals for the PPS.							
Task Step 3: Inventory best practices, existing resources for training staff and delivering CC/HL - sensitive services. Using this information, establish PPS-wide definition of CC/HL, and standards for culturally and linguistically appropriate services and care.	Completed	Step 3: Inventory best practices, existing resources for training staff and delivering CC/HL - sensitive services. Using this information, establish PPS-wide definition of CC/HL, and standards for culturally and linguistically appropriate services and care.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4: CC/HL work-group develops and collaborates with the Workforce Committee to present CC/HL Strategy to appropriate committees for approval, including plans for patient-related education and materials (including verbal scripts, print, media, online) with Clinical and Patient Advisory Board. Meet with partners and community groups to get buy-in and support. Collaborate with IT and Finance Committees to outline and finalize financial and IT needs necessary to implement training strategy.	Completed	Step 4: CC/HL work-group develops and collaborates with the Workforce Committee to present CC/HL Strategy to appropriate committees for approval, including plans for patient-related education and materials (including verbal scripts, print, media, online) with Clinical and Patient Advisory Board. Meet with partners and community groups to get buyin and support. Collaborate with IT and Finance Committees to outline and finalize financial and IT needs necessary to implement training strategy.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5: Develop communications and engagement approach designed to get partner and patient buy-in.	Completed	Step 5: Develop communications and engagement approach designed to get partner and patient buy-in.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6: Develop metrics to evaluate and monitor ongoing impact of CC/HL initiatives.	Completed	Step 6: Develop metrics to evaluate and monitor ongoing impact of CC/HL initiatives.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES



**Run Date:** 06/28/2019

Page 66 of 971

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches							
Task Step 1: The CC/HL work-group and PMO will create an inventory among network partners in PPS to identify existing training practices.	Completed	Step 1: The CC/HL work-group and PMO will create an inventory among network partners in PPS to identify existing training practices.	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 1.a: Prioritize and finalize training needs and programs with Workforce Committee and other stakeholders.	Completed	Step 1.a: Prioritize and finalize training needs and programs with Workforce Committee and other stakeholders.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2: Develop and test a uniform training and education platform that blends e-learning, self-assessment, and in-person review. This platform will educate both clinicians and non-clinicians on health literacy and cultural competency. The format and delivery of trainings will be consistent for clinicians and non-clinicians, however; content will vary for clinicians and non-clinicians to ensure relevance.	Completed	Step 2: Develop and test a uniform training and education platform that blends e-learning, self-assessment, and inperson review. This platform will educate both clinicians and non-clinicians on health literacy and cultural competency. The format and delivery of trainings will be consistent for clinicians and non-clinicians, however; content will vary for clinicians and non-clinicians to ensure relevance.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2.a: Identify CC "champions" within each partner and establish corresponding points of contact with CBOs.	Completed	Step 2.a: Identify CC "champions" within each partner and establish corresponding points of contact with CBOs.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3: Collaborate with IT Committee to create web-enabled training.	Completed	Step 3: Collaborate with IT Committee to create web-enabled training.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4: Develop tracking mechanism and evaluation mechanism to receive feedback from staff on trainings and possible steps to improve. This may include conducting focus groups with supervisors in open forums.	Completed	Step 4: Develop tracking mechanism and evaluation mechanism to receive feedback from staff on trainings and possible steps to improve. This may include conducting focus groups with supervisors in open forums.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5: PPS governance will prioritize training and roll out for the following three priority areas,	Completed	Step 5: PPS governance will prioritize training and roll out for the following three priority areas, using CNA and PPS-led meetings above [see Milestone 1],with the goal of maximizing	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 67 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
using CNA and PPS-led meetings above [see Milestone 1], with the goal of maximizing the potential number of patients benefitted by the enhanced training:  1. Primary care sites and providers with identified patients having high specific cultural needs and low health literacy levels.  2. Sites/providers with the largest workforce numbers requiring CC/HL training.  3. Sites/providers/practitioners that have the largest number of patients serviced by the PPS projects.		the potential number of patients benefitted by the enhanced training:  1. Primary care sites and providers with identified patients having high specific cultural needs and low health literacy levels.  2. Sites/providers with the largest workforce numbers requiring CC/HL training.  3. Sites/providers/practitioners that have the largest number of patients serviced by the PPS projects.							

## **IA Instructions / Quarterly Update**

Milestone Name IA Instructions Quarterly Update Description
---

No Records Found

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-	
appropriate material).	



Page 68 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2 Pass & Complete		



Page 69 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 4.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles ( and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	<b>End Date</b>	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

## **PPS Defined Milestones Current File Uploads**

Milesto	ne Name U	User ID	File Type	File Name	Description	Upload Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
----------------	----------------

No Records Found



Page 70 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: Timeliness of retraining and redeploying the workforce.

Mitigation: assess needs of individual providers and provide support to assist provider in meeting project timeline. Determine ability of provider and where in the roll out process they would be.

Risk 2: Do organizations have adequate coverage to pull employees into additional training?

Mitigation: work closely with union, identify funding for providers, and develop a broad base workforce via Workforce Committee strategies.

Risk 3: Employee engagement.

Mitigation: assess providers internal activity of employee engagement. Develop resources and programs for PPS providers to assist them with their programs.

Risk 4: Needs of the community exceed the ability of the current workforce.

Mitigation: Identify recruitment strategy for each project. Determine ability of providers to redeploy staff to different communities based on CC and

Risk 5: There is a strong co-dependency between the Clinical and Workforce Committees. The work task that the Clinical Committee creates must dictate the work structure the Workforce Committee supports in order for implementation to be successful. It is a potential risk, that with such a large undertaking, the work may become siloed within functional groups.

Mitigation: the MSPPS will coordinate cross-functional work-groups to ensure collaboration. This will also serve to make estimates more realistic, as workforce will not examine each clinical project in isolation, but rather as part of a larger system change.

Risk 6: The future state analysis of the workforce is similarly dependent on the outcomes of the Clinical Committee work.

Mitigation: Workforce and Clinical leadership will work together to ensure necessary information is provided to the committees in order to achieve milestones.

Risk 7: The MSPPS anticipates significant competition for talent in certain roles with other PPSs as the DSRIP initiative moves forward.

Mitigation: The MSPPS plans on collaborating with other PPSs as well as key stakeholders and educational institutions to reduce potential difficulties.

Risk 8: The MSPPS clinical work will need to scale faster than the training initiatives can support. Once training needs have been identified, curriculum may need to be developed, and the training itself may take time to be done effectively.

Mitigation: The MSPPS will work with training providers to ensure we can scale appropriately, as well as collaborate internally to address clinical needs with the resources available.

Risk 9: Each partner and employees at each partner will join the PPS at differing levels of education, experience, and baseline knowledge.

Mitigation: The training strategy will take into account these different levels in designing training initiatives and timeline.

Risk 10: Preliminary discussions with some of our community-based providers suggest that there may be regulatory issues that impact staffing, roles, and capacity of their work forces.

Mitigation: The PPS will work with its partners and NYS to identify and implement solutions to such issues.

Risk 11: The MSPPS may also face a risk of exposing confidential information as a result of sharing data across the various partners.

Mitigation: There will be strict controls put in place as part of the assessment steps of implementation plan so as to minimize this risk.



Page 71 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Successful planning and implementation of a cultural competency and health literacy strategy and a meaningful training program rests on several closely tied work streams with the PPS leadership, members and other technical committees. Clinical and Workforce committees, in collaboration with stakeholder unions and community advisers must assess existing curricula and develop one standardized training curriculum for multiple disciplines and workforce levels endorsed by the PPS provider organizations. Excellent provider and partner engagement to educate them about the strong linkage between poor cultural competency/health literacy and health outcomes, and the effectiveness of "universal precautions" (Step 1a – milestone 1) will be necessary to achieve buy-in for the importance of training of workforce and modification of current verbal and written communication. Adequate funds must be allocated to the development of these curricular programs and to the creation of different modes of training and evaluation depending on level or workforce and roles. This necessitates working with the IT committee to plan feasible curricular activities and develop a common training platform or alternate strategy that can be tracked within the individual organizations and by PPS leadership.



Page 72 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **IPQR Module 4.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities			
Clinical Committee Co-Chair	Theresa Soriano, Mount Sinai Health System	Provide input to shape policies and procedures.			
Clinical Committee Co-Chair	Matt Weissman, Community Healthcare Network	Provide input to shape policies and procedures.			
Clinical Director	Edwidge Thomas, Mount Sinai PPS	Provide input to shape policies and procedures.			
IT Committee Co-Chair	Kumar Chatani, Mount Sinai Health System	Provide input to shape policies and procedures.			
IT Committee Co-Chair	Barbara Hood, Ryan Center	Provide input to shape policies and procedures.			
Workforce Committee Co-Chair	Jane Maksoud, Mount Sinai Health System	Approve policies and procedures; lead and maintain oversight of committee activities and projects.			
Workforce Committee Co-Chair Cultural Competence / Health Literacy Workgroup Co-Chair	Linda Reid, VNSNY	Approve policies and procedures; lead and maintain oversight of committee activities and projects.			
Workforce and Clinical Committees	PPS Members	Assess and define the current and future states of the workforce; conduct a gap and benefits/compensation analysis; create a transition roadmap and training strategy.			
Workforce Project Team	Workforce Committee representative members, including partner and union representation	Complete implementation plan steps; make recommendations to the committee for review and approval.			
Workforce Project Management	agement Daniel Liss, Mount Sinai Health System; MSPPS PMO Members Drive completion of Imple community and stakehold				
Consultants	Undetermined	Help prepare workforce and training analyses and materials.			
cultural Competence / Health Literacy Workgroup co-Chair Emma Sollars, Mount Sinai Health System		Approve policies and procedures; lead and maintain oversight of committee activities and projects.			



Page 73 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**☑** IPQR Module 4.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Mount Sinai Health System	Lead Applicant	Leadership; operation of centralized functions.
Clinical, Finance, and IT Committees	Key partners in developing workforce goals	Collaborate with Workforce Committee to determine needs, funding, and reporting mechanisms.
Mount Sinai Department of Social Work Services	Cultural Competence and Health Literacy Workgroup Co-Chair - Emma Sollars, Program Coordinator, Training and Education	Leadership.
External Stakeholders		
VNSNY	Workforce Committee Co-chair Partner / Cultural Competence and Health Literacy Workgroup Co-Chair - Linda Reid, Director, Workforce Planning & Diversity	Leadership.
Other MSPPS Partners	Partners in PPS	Participate in Workforce Committee.
Labor Management Project (1199)	Partners in PPS - Michael Shay, Labor Management Consultant	Participate in Workforce Committee; will play prominent role in the coordination of training and other workforce efforts.
NYSNA - TBD as needs are determined.	Partners in PPS	Participate in Workforce Committee
Community Healthcare Network (CHN)	Partners in PPS - Emily Briglia, Health Literacy Program Manager	Provide input and expertise in strategy including training.
City Health Works	Partners in PPS - Jamillah Hoy-Rosas, Director of Health Coaching and Clinical Partnerships	Provide input and expertise in strategy including training and patient education.
NYCDOHMH	Local Collaborator TBD as needs are determined.	Provide input and expertise in strategy including training.
NY Legal Assistance Group	Partners in PPS - Beth Breslin, Policy Associate	Provide input and expertise in strategy including patients rights and training.
Other, non-MSPPS, organizations and PPSs	External Stakeholder - TBD as needs are determined.	Potentially collaborate with Workforce Committee and MSPPS on joint activities.
Managed Care Organizations and other Payers	Partners in PPS and external stakeholders - TBD as needs are determined.	Provide input and expertise in strategy including training.



Page 74 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

IPQR Module 4.7 - IT Expectations

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

The development of a shared IT infrastructure will support the implementation of the MS PPS cultural competency/health literacy strategy by providing a means for the distribution of consistent, culturally competent materials and training for patients and providers, and by establishing Health Information Exchange (HIE) between the health system and culturally competent Community Based Organizations (CBOs).

A central component of the MS PPS strategic plan, as it relates to cultural competency, is the provision of a myriad of training activities, including foundational instruction on the relationship between culture, stigma and health for the frontline and patient-interacting workforce. This training will be implemented via a core function of the MS PPS IT infrastructure- the Learning Management System (LMS). LMS will allow the PPS to deliver and track cultural competence training across all participating PPS providers and monitor both deficits and improvements, over time.

Simultaneously, the PPS will use elements of its shared IT infrastructure to develop and deliver culturally appropriate information and education to its patient population, taking into account patient health literacy. The IT tool which supports this charge is the Patient Portal, which includes virtual support to assist in completing referrals for clinical and non-clinical services, after-hours care (triage)/warm-line and general PPS-level customer services.

Finally, the IT infrastructure will include flat file/CBO data conversion implementation that will allow culturally competent CBOs participating in the PPS to exchange data and track outcomes, particularly around the provision of services impacting the social determinants of health.

### **IPQR Module 4.8 - Progress Reporting**

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Staff Training: 1. Percentage of staff members that complete training modules within identified time period. 2. Percentage of staff members that score within target % range (to be identified) on post training competency evaluation. 3. Percentage of staff that receive meets or exceeds expectations on performance appraisals in these topic areas.

Patient Population: 1. Percentage of identified patients that have improved compliance (identify target %) with attending medical appointments (primary care, specialty). 2. Percentage of identified patients that have improved adherence with medication regimen (identify target %). 3. Percentage of identified patients that have reduced unnecessary medical utilization (emergency department visits and hospitalizations).



Page 75 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

IPQR Module 4.9 - IA Monitoring

Instructions:



Page 76 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **Section 05 – IT Systems and Processes**

**IPQR Module 5.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. Develop current state assessment plan to determine the current landscape of EHR deployments, state of implemented interoperability between these systems, and levels of functional data sharing in the MS PPS provider network, including a list of PPS participant organizations to be queried	Completed	Current state assessment planning has begun. We are currently working with other workstreams to coordinate the assessment process and finalize the list of PPS partners	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop current state assessment plan to determine the current landscape for PPS lead entity to support project and reporting requirements.	Completed	Step 2. Develop current state assessment plan to determine the current landscape for PPS lead entity to support project and reporting requirements.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Conduct data collection (survey of partners) for assessment utilizing tools such as email, phone, and in person assessments.	Completed	Step 3. Conduct data collection (survey of partners) for assessment utilizing tools such as email, phone, and in person assessments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Validation of survey responses from partners	Completed	Step 4. Validation of survey responses from partners	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task	Completed	Step 5. Leverage the assessment data collected to conduct	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 77 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 5. Leverage the assessment data collected to conduct an IT gap analysis pertaining to Mount Sinai PPS partner organizations		an IT gap analysis pertaining to Mount Sinai PPS partner organizations							
Task Step 6. Leverage the assessment data collected to conduct an IT gap analysis on internal PPS IT infrastructure	Completed	Step 6. Leverage the assessment data collected to conduct an IT gap analysis on internal PPS IT infrastructure	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7. Review and approval of initial findings and gap analyses by PPS leadership	Completed	Step 7. Review and approval of initial findings and gap analyses by PPS leadership	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change process; and Defined workflows for authorizing and implementing IT changes	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. Develop IT governance strategy and framework for centralized PPS	Completed	Step 1. Develop IT governance strategy and framework for centralized PPS	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 2. Develop the IT governance strategy and framework for PPS partners	Completed	Step 2. Develop the IT governance strategy and framework for PPS partners	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows		Step 3. Develop IT Change Management Strategy including approach to governance, communication, education and training, IT change management reporting by providers, risk management, and workflows	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Review and approval by PPS leadership	Completed	Step 4. Review and approval by PPS leadership	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3  Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	On Hold	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include:	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	NO



Page 78 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).							
Task Step 1. Develop framework for data sharing and interoperability roadmap, including resources responsible for key components	Completed	The data sharing strategy is currently in development and in the process of refinement and approval with the IT Committee	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Develop draft plan for IT standards and infrastructure, including training	Completed	Draft timelines and project plans are in development for all IT centralized services for the PPS.	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3. Develop draft governance and policy framework for data sharing and shared IT infrastructure, including data exchange agreements	Completed	Step 3. Develop draft governance and policy framework for data sharing and shared IT infrastructure, including data exchange agreements	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Solicit stakeholder input on plan for IT standards and infrastructure, including from local RHIOs, and revise as needed	Completed	Step 4. Solicit stakeholder input on plan for IT standards and infrastructure, including from local RHIOs, and revise as needed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 5. Solicit stakeholder input on draft governance and policy framework, including data exchange agreements, and revise as needed	Completed	Step 5. Solicit stakeholder input on draft governance and policy framework, including data exchange agreements, and revise as needed		12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6. Map IT standards and infrastructure plan to finalized IT Current State Assessment	On Hold	Step 6. Map IT standards and infrastructure plan to finalized IT Current State Assessment	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 7. Review and approval by PPS leadership of roadmap, including governance and policy	Completed	Step 7. Review and approval by PPS leadership of roadmap, including governance and policy framework, plan for IT standards and infrastructure, and guidance to participants	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 79 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
framework, plan for IT standards and infrastructure, and guidance to participants									
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	In Progress	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	07/01/2015	03/31/2020	07/01/2015	03/31/2020	03/31/2020	DY5 Q4	NO
Task Step 1. Perform environmental scan as part of assessments of partners to understand if they have access to the HIE/RHIO and status of MU attestation	Completed	Step 1. Perform environmental scan as part of assessments of partners to understand if they have access to the HIE/RHIO and status of MU attestation	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Develop draft engagement plan for providers in partnership with the QEs	In Progress	Step 2. Develop draft engagement plan for providers in partnership with the QEs	07/01/2015	03/31/2020	07/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3. Refine draft plan based on stakeholder input and findings in IT Current State Assessment, including assessment of engagement methodologies that will be most effective in facilitating stakeholder outreach	In Progress	Step 3. Refine draft plan based on stakeholder input and findings in IT Current State Assessment, including assessment of engagement methodologies that will be most effective in facilitating stakeholder outreach	10/01/2015	03/31/2020	10/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4. Develop plan for patient engagement	In Progress	Step 4. Develop plan for patient engagement	10/01/2015	03/31/2020	10/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Review and approval by PPS leadership, including review of cultural competency guidelines developed by the Cultural Competency and Health Literacy workstream	5. Review and approval by PPS leadership, ling review of cultural competency lines developed by the Cultural  Step 5. Review and approval by PPS leadership, including review of cultural competency guidelines developed by the Cultural Competency and Health Literacy workstream		04/01/2016	03/31/2020	04/01/2016	03/31/2020	03/31/2020	DY5 Q4	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.		06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Define data security and confidentiality guiding principles	On Hold	We are currently working on developing the information security strategy required for the PPS.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2. Incorporate data security guiding	On Hold	Step 2. Incorporate data security guiding principles into draft governance and policy framework and draft IT standards and	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 80 of 971 Run Date: 06/28/2019

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
principles into draft governance and policy framework and draft IT standards and infrastructure plan		infrastructure plan							
Task Step 3. Conduct analysis of information security risks of the technical and policy components fo the IT Data Sharing and Interoperability Roadmap	On Hold	Step 3. Conduct analysis of information security risks of the technical and policy components fo the IT Data Sharing and Interoperability Roadmap	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4. Develop plan for risk mitigation and ongoing security testing and controls	On Hold	Step 4. Develop plan for risk mitigation and ongoing security testing and controls	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Review and approval of data security and confidentiality plan by PPS leadership and assignment of responsibility for maintaining adherence across the PPS network	On Hold	Step 5. Review and approval of data security and confidentiality plan by PPS leadership and assignment of responsibility for maintaining adherence across the PPS network	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC).	Completed	Step 6. Create and submit security workbooks for System Security Plan Overview, Access Controls (AC), Configuration Management (CM), Identification and Authorization (IA), System and Communications Protection (SC).	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 7. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS)	Completed	Step 7. Create and submit security workbooks for Awareness and Training (AT), Audit and Accountability (AU), Incident Response (IR), Physical and Environmental Protection (PE), Personnel Security (PS)	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 8. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	Completed	Step 8. Create and submit security workbooks for Security Assessment and Authorization (CA), Risk Assessment (RA), System and Information Integrity (SI), Media Protection (MP)	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 9. Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA)	Completed	Step 9. Create and submit security workbooks for Planning (PL), Program Management (PM), System and Services Acquisition (SA), Contingency Planning (CP), Maintenance (MA)	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 81 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **IA Instructions / Quarterly Update**

Milestone Name  IA Instructions  Ougsterly Undate Description			
whitestoric Name	Milestone Name	IA Instructions	Quarterly Update Description

No Records Found

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	
Develop an IT Change Management Strategy.	
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	
Develop a specific plan for engaging attributed members in Qualifying Entities	
Develop a data security and confidentiality plan.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Ongoing	
Milestone #5	Pass & Complete	



Page 82 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 5.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles ( and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 06/28/2019

Page 83 of 971

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies**

#### Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: PPS partners not fully comprehending the IT requirements

Mitigation Strategy: Engage in comprehensive community-based partner education through workshops, web-based learning tools and 1:1 interaction at partner sites; development of education materials by provider type to clearly state expectations and requirements.

Risk 2: Partners inability to achieve meaningful adoption of IT capabilities to connect to centralized IT services and engage in data sharing Mitigation Strategy: PPS has planned for provision of technical assistance with relation to EHR adoption and PCMH certification. PPS will establish incremental IT adoption milestones and site visits to ensure progress towards defined requirements and performance objectives. Financial incentives will be put into place to encourage IT adoption by partners with DSRIP dollars.

Risk 3: Breadth of EHRs and electronic platforms currently in use may pose significant barrier and/or cost for development of interfaces by vendors for HIE connectivity

Mitigation Strategy: PPS IT committee will conduct a deeper assessment to better understand vendors within PPS, work to negotiate interfaces for top volume platforms first; as well as work with partners without IT platforms to adopt software from a select set of vendors.

Risk 4: Consent process may inhibit ability to access and share pertinent patient data

Mitigation Strategy: Continue to coordinate with GNYHA, other PPSs, RHIOs and stakeholders to drive policy change and consent education for patients through providers to continually improve level of consent and mitigate policy barriers.

Risk 5: As with any collaborative, stakeholders may not reach consensus on strategic, business or governance decisions in a timely manner Mitigation Strategy: Implementation plan will carefully map out deliverable/decision points and risks of indecision will be raised immediately to PPS leadership for arbitration; PPS will leverage State guidance on key business and technical decisions where appropriate.

Risk 6: RHIO and SHIN NY implementation and upgrade timelines may be delayed or may experience unforeseen barriers, which may cause any intended functionality to be implemented by the PPS that depends on these core infrastructure components to be delayed.

Mitigation Strategy: MS PPS will work closely with RHIO partners and with NYSDOH to continuously gauge performance benchmarks as set by SHIN NY for RHIO system upgrades, and by NYSDOH for core functionality components of the MAPP. The PPS will be specifically including a RHIO gap analysis as part of the current state IT assessment in DY1 to help mitigate this risk. Additionally, MS PPS and RHIO will have overlap with Boards of both organizations to promote alignment.

Risk 7: Funding challenge to attain resources to help realize IT strategy and investments

Mitigation Strategy: MS PPS has already submitted a capital request to help fund the IT needs for the PPS. Partners have also been encouraged to apply for a capital request, which many have done. Additionally, the PPS is providing information for alternative funding sources, such as PCIP, for partners to connect with.

Risk 8: Assure data security is upheld across all partners

Mitigation Strategy: MS PPS will develop data security protocols and policies that will be vetted through compliance to ensure patient data remains protected while data sharing is promoted to help us achieve DSRIP milestones.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams



Page 84 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT Systems and Processes developed by the MS PPS are are highly interdependent with other organizational workstreams:

Workforce: The proposed IT infrastructure will support workforce transformation through the inclusion of a Learning Management System that will allow the PPS to deploy and track workforce training and understanding of PPS-developed project-driven protocols.

Governance and Financial Sustainability: The proposed IT infrastructure will support PPS governance and financial sustainability by providing the governing board with timely access to clinical, financial and provider-related information, that they might make informed and accurate decisions. Cultural Competence and Health Literacy: The proposed IT infrastructure will support cultural competence and health literacy by providing a means for the distribution of consistent, culturally competent materials and training for patients and providers, and by establishing Health Information Exchange (HIE) between the health system and culturally competent Community Based Organizations (CBOs).

Performance Reporting: The proposed IT infrastructure will put in place the IT systems necessary to gather, store and analyze information across all PPS providers to facilitate efficient and valid performance reporting.

Practitioner Engagement: The proposed IT infrastructure will support practitioner engagement through implementation of the MS PPS User Portal, offering wide-spread access to the MS PPS data warehouse, including analytic functionality, dashboards, care management tools, Learning Management System modules and DSRIP performance reporting support.

Population Health Management: The proposed IT infrastructure will support population health management through the deployment of a centralized data warehouse and associated analytic platforms that will include critical functions, such as clinical decision support, population health metrics, predictive analytics, reporting and registries for care management, and utilization management

Clinical Integration: The proposed IT infrastructure will support clinical integration through the wide-spread achievement of data exchange and interoperability.

Financial Sustainability: Capability to monitor and track PPS partner performance metrics will depend on the financial sustainability of the PPS overall, in order to provide the needed centralized infrastructure for performance reporting.

Funds Flow: The availability of DSRIP funds to support the centralized infrastructure that will be necessary in order to support all DSRIP projects and the ability to achieve metrics and milestones.



Page 85 of 971

Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **IPQR Module 5.5 - Roles and Responsibilities**

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Provision of centralized IT services to fulfill 2.a.i and other project core IT requirements	Kumar Chatani, CIO, Mount Sinai Health System and IT Committee: Greg Fortin, Isabella Nursing Home; Richard Pineda, Amsterdam Nursing Home; Warria Esmond, Settlement Health; Kate Nixon, Visiting Nurse Service of New York; Mitze Amoroso, ArchCare; Miguel Mendez, Housing Works; Daniel Lowy, Argus Community, Inc.; Bill Moran, The Brooklyn Hospital Center; Richard Clarkson, Callen-Lorde Community Health Center; Ricardo Santiago, Village Center for Care d/b/a VillageCare; Vivek Sawhney, YAI; Kathy Cresswell, Institute of Family Health; Patricia Marthone, 1199 SEIU UHWE; Michael Buckner, Bailey House; Barbara Hood, William F. Ryan Community Health Network; Crystal Jordan, Harlem United; Deborah Witham, VIP Community Services; Edwin Young, MD, Mount Sinai; Kash Patel, Sr. Director of Innovation & Analytics, Mount Sinai	Design, plan and implementation of IT infrastructure to achieve: bidirectional data sharing, HIE connectivity, alerts, messaging, care coordination, PCMH level III and adoption of MU II eligible EHRs
Inform clinical requirements and data needs for UM, performance management and RCE	Theresa Soriano, MD, MPH, Mount Sinai, Matthew Weissman, MD, MBA, FAAP, Community Health Network, and CMO Edwidge Thomas, Clinical Director of DSRIP PMO, Mount Sinai	Coordinate with IT committee to ensure clinical data needs for reporting, RCE, UM and quality management are understood and included within IT strategy and proposed solutions; including RHIO data capture. Inform workflow needs and how data integration will impact care delivery and coordination.
Ensure alignment of strategy with long-term vision, business priorities and DSRIP objectives	Edwidge Thomas, Medical Director of Mount Sinai DSRIP PMO and the MS PPS Board of Managers: Art Gianelli*, MS Health System; Arthur Klein, MS Health System; Brad Beckstrom, MS Health System; Brian Mcindoe, William Ryan Center; Caryn Scwab, MS Health System; Don Scanlon, MS Health System;	Strategic oversight and alignment across workstreams, PPS and DSRIP projects Arbitrate priorities for strategic success and resource allocations (in coordination with recommendations and guidance of CFO and Finance committee)



Page 86 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
	Donna Colonna, CBC and SUS/Palladia; Ed Lucy, MS Health System; Frank Cino, MS Health System; Gary Burke, MS Health System; Hany Abdelaal, VNS of New York; James Ferris, NYSNA; Jane Maksoud, MS Health System; Jay Gormley, Metropolitan Jewish Health System; Jim Davis, Amsterdam House; Judy Mclaughlin, Brooklyn Hospital Center; Kelly Cassano, MS Health System; Kumar Chatani, MS; Mali Trilla*, Settlement Health; Neil Calman, IFH; Peter Scaminaci, Phoenix House New York; Richard Park, City MD; Rizwan Hameed, All Medical IPA; Roy Cohen, MS; Sabina Lim, MS Health System; Saily Cabral, SEIU 1199; Scott La Rue, Arch Care;			
Provision of IT and data governance for PPS partners, RHIOs and coordination with State entities and MCOs for data exchange, analytics, reporting, etc.	Sharen Duke, AIDS Service Center; Theresa Soriano, MS  CIO Kumar Chatani, CIO, Mount Sinai Health System and IT  Committee (see names above)	Data governance model and data use agreement(s) by provider type Minimum Data Set requirements by provider type HIPAA and IS compliance policies, training and infrastructure Data and user access management & audits Vendor selection and management		
Provide feedback on overall IT strategy in its ability to meet DSRIP and PPS requirements for data sharing and project requirement.	IT Committee (see names above)	Feedback on IT strategy from partner organizations to ensure that the strategy takes all partner, DSRIP, and PPS needs into consideration to ensure that requirements and milestones can be met in a timely manner. Partners will also provide feedback throughout the implementation phase to ensure all issues and challenges are addressed to minimize risks/impact.		
Provide consistent, impartial and balanced leadership for PPS IT strategy and infrastructure needs	Kumar Chatani, CIO, Mount Sinai Health System and IT Committee (see names above)	IT leadership on behalf of MS PPS partners to ensure IT strategy, investments and services/ infrastructure meet the needs of the PPS, address critical gaps and enable ongoing rapid cycle evaluation and performance management		
Operational leadership and Performance	MS PPS, LLC: Board of Directors; CIO (TBD)	Development of performance management and reporting tools		



Page 87 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		Development of dashboards as needed by PPS leadership,
		committees and providers
managament oversight		IT implementation plan management; daily oversight of project
management oversight		teams and vendors
		Lead development of technical assistance and resources with
		vendors, project teams, etc.



Page 88 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **IPQR Module 5.6 - Key Stakeholders**

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Barbara Hood, CIO, William F. Ryan Community Health Network & Kumar Chatani, CIO, Mount Sinai Health System	Responsible for representation of PPS partner interests/needs	Ongoing coordination and strategy alignment across PPS to ensure data sharing and care coordination for significant proportion of PPS members; Responsible for development of implementation plan with in put from committee members		
MS PPS Committees and workgroups	PPS partner representation and project managers/ leads	Coordination with IT committee and representation of PPS partners to inform IT needs for projects and network performance; ensure IT strategy reflects and address the collective partner needs and will enable improve care delivery to address CNA		
External Stakeholders				
MS PPS IT Committee members: Greg Fortin, Isabella Nursing Home; Richard Pineda, Amsterdam Nursing Home; Warria Esmond, Settlement Health; Kate Nixon, VNS of New York; Mitze Amoroso, ArchCare; Miguel Mendez, Housing Works; Daniel Lowy, Argus Community, Inc.; Bill Moran, The Brooklyn Hospital Center; Richard Clarkson, Callen-Lorde Community Health Center; Ricardo Santiago, Village Center for Care d/b/a VillageCare; Vivek Sawhney, YAI; Kathy Cresswell, Institute of Family Health; et al.	Representation of PPS provider types	Represent various partner types for 2ai and PPS to ensure diversity of partner needs, roles and capabilities are represented in planning, governance and implementation		
Local RHIOs Leadership: Tom Check and Jason Thaw of Healthix; additionally, Interboro RHIO and Bronx RHIO.	RHIO leadership within region	Responsible for coordination with MS PPS IT leadership for deployment of IT strategy; delivery of HIE connectivity, and select functionality (e.g. DIRECT messaging); ensuring cross-RHIO/PPS connectivity via SHIN-NY; provision of consent management and integration with statewide MPI and data sharing initiatives		
PPS Parnters: (In first wave) Greg Fortin, Isabella Nursing Home; Warria Esmond, Settlement Health;	Performing partners and coordinating providers	Responsible for informing IT needs of PPS, being responsive to assessment and planning requests, investing in basic IT infrastructure per DSRIP project and IT strategy requirements;		



Page 89 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Mitze Amoroso, ArchCare;Bill Moran, The		
Brooklyn Hospital Center;		adopting standards and protocols defined by PPS leadership;
Kathy Cresswell, Institute of Family Health;		ongoing engagement in reporting and process improvement
Barbara Hood, William F. Ryan Community Health		activities
Network		



Page 90 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 5.7 - Progress Reporting** 

#### Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

The IT work stream leadership will develop a comprehensive implementation plan, supplemented by GANTT chart outlining quarterly milestones based on performance requirements (DSRIP) and implementation milestones for the PPS IT strategy. The implementation plan will provide a measurable guide for progress that will be regularly shared with Leadership and collaborating committees to ensure provision of deliverables, services and functionality in line with PPS scale and speed, and overall PPS IT requirements. The IT team will also work to identify a set of internal metrics that will define success beyond meeting the milestones required by the state to ensure high quality of service that meets the PPSs DSRIP needs. In addition to IT implementation progress tracking and management, the committee will engage in PPS partner feedback requests through surveys and discussion forums to ensure solutions and services continually meet partner needs, expectations and deliver value.

**IPQR Module 5.8 - IA Monitoring** 



Page 91 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Section 06 – Performance Reporting**

**IPQR Module 6.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	01/01/2017	03/31/2020	01/01/2017	03/31/2019	03/31/2019	DY4 Q4	NO
Task Step 2. Develop Interim reporting solutions to begin reporting on requirements and milestones, including those in Speed and Scale, identified for DY1.	Completed	We are currently finalizing the interim reporting strategy for DY1 reporting needs.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Define metrics to track and report on processes and outcomes in collaboration with local stakeholders and NYSDOH, including any PPS metrics beyond NYSDOH requirements.	Completed	Step 3. Define metrics to track and report on processes and outcomes in collaboration with local stakeholders and NYSDOH, including any PPS metrics beyond NYSDOH requirements.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Define dashboard technologies that will be used by staff and participants to monitor outcomes and guide targeted quality improvement interventions, taking into account functionality elements provided by NYSDOH via the MAPP.	Completed	Step 4. Define dashboard technologies that will be used by staff and participants to monitor outcomes and guide targeted quality improvement interventions, taking into account functionality elements provided by NYSDOH via the MAPP.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5. Establish framework for facilitating rapid cycle improvement informed by continuous	Completed	Step 5. Establish framework for facilitating rapid cycle improvement informed by continuous outcomes monitoring.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 92 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
outcomes monitoring.									
Task Step 6. Establish a committee with project manager lead and Director of Provider Relations from the PMO, including Clinical committee leads and IT committee leads to design PPS wide performance monitoring and communication.	Completed	Step 1.: Establish a committee with project manager lead and Director of Provider Relations from the PMO, including Clinical committee leads and IT committee leads to design PPS wide performance monitoring and communication.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.  In Progress		Finalized performance reporting training program.	09/01/2015	03/31/2020	09/01/2015	03/31/2020	03/31/2020	DY5 Q4	NO
Task Step 1. Develop PPS-wide training program for clinical quality and performance reporting.	In Progress	Performance Reporting committee will work with provider relations team and Stakeholder engagement Crossfunctional working group to design overall PPS plan.	09/01/2015	03/31/2020	09/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2. Establish draft training program for review by multidisciplinary team of partners.	In Progress	Performance reporting committee will request review by various stakeholders to comment on draft plan.	10/01/2015	03/31/2020	10/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 3. Finalize training program for execution.	In Progress	Step 3. Finalize training program for execution.	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4. Review and approval by MS PPS leadership.	In Progress	Step 4. Review and approval by MS PPS leadership.	01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5: Deliver training program to PPS partners.	In Progress Need to solicit partners for training of performance reporting and clinical quality.		01/01/2016	03/31/2020	01/01/2016	03/31/2020	03/31/2020	DY5 Q4	

### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

## **Prescribed Milestones Current File Uploads**

			•		
Milestone Name	User ID	File Type	File Name	Description	Upload Date
Establish reporting structure for PPS-wide	pl637582	Implementation Plan &	34_DY4Q4_PR_MDL61_PRES1_IMP_MSPPS_Pe	MSPPS Performance Reporting Plan	04/22/2019 02:54 PM
performance reporting and communication.	'	Periodic Updates	rformance_Reporting_Plan_24751.pdf		



Page 93 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	pl637582	Contracts and Agreements	34_DY4Q4_PR_MDL61_PRES1_CONTR_The_Br ooklyn_Hospital_Center_QSOAsigned_24741.pdf	Sample Qualified Service Organization Agreement (QSOA) signed by partner	04/22/2019 12:56 PM
	pl637582	Contracts and Agreements	34_DY4Q4_PR_MDL61_PRES1_CONTR_Mount_ Sinai_Hospital_BAA_24740.pdf	Sample Business Associate Agreement (BAA) signed by partner	04/22/2019 12:55 PM
	pl637582	Policies/Procedures	34_DY4Q4_PR_MDL61_PRES1_P&P_Performanc e_Measure_Data_Submission_Specifications_2473 9.pdf	Data specifications for partner-submitted flat files	04/22/2019 12:54 PM
	pl637582	Training Documentation	34_DY4Q4_PR_MDL61_PRES1_TRAIN_MSPPS_ Analytics_Care_Gaps_Dashboard_Deep_Dive_247 38.pdf	Training presentation for Care Gap Closure activity/dashboard	04/22/2019 12:50 PM
	pl637582	Training Documentation	34_DY4Q4_PR_MDL61_PRES1_TRAIN_Getting_ Started_with_Analytics_24737.pdf	Reference guide for 'Analytics' performance/clinical quality dashboards	04/22/2019 12:49 PM
	pl637582	Implementation Plan & Periodic Updates	34_DY4Q4_PR_MDL61_PRES1_IMP_Analytics_R ollout_Plan_Top_20_Partners_V9_24736.xlsx	'Analytics' dashboards rollout plan	04/22/2019 12:49 PM
	pl637582	Meeting Materials	34_DY4Q4_PR_MDL61_PRES1_MM_FINAL_Jan_ 2019_BOM_Minutes_02252019_24735.docx	MSPPS Board of Managers meeting minutes denoting approval of MSPPS Performance Reporting Plan	04/22/2019 12:47 PM
	pl637582	Other	34_DY4Q4_PR_MDL61_PRES1_OTH_Resolution #_01-29- 2019_Performance_Reporting_Plan_24734.pdf	Resolution voted on by Board of Managers to approve MSPPS Performance Reporting Plan	04/22/2019 12:46 PM

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	The Mount Sinai PPS has developed a robust plan to collect and share data securely, in order to measure and analyze performance, communicate performance up to governance committees and down to implementation partners, and design an iterative care gap closure approach to improve clinical quality and performance. This Performance Reporting Plan has been approved by the MSPPS Board of Managers (BOM); as supporting documentation, the PPS has uploaded the following:
Establish reporting structure for PPS-wide performance reporting and communication.	<ul> <li>Performance Reporting Plan and approval:         o MSPPS Performance Reporting Plan         o Resolution submitted for MSPPS BOM approval         o BOM meeting minutes denoting Board approval of the Performance Reporting Plan</li> <li>Supporting docs for performance dashboards and RCE:         o 'Analytics' dashboards rollout plan         o Reference guide for 'Analytics' performance/clinical quality dashboards         o Training presentation for Care Gap Closure (RCE) activity/dashboard</li> </ul>



Page 94 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	Supporting docs for Info Sharing:
	o Data specifications for partner-submitted flat files
	o Sample BAA signed be partner
	o Sample QSOA signed by partner
Develop training program for organizations and individuals	
throughout the network, focused on clinical quality and	
performance reporting.	

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Ongoing	



Page 95 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 6.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles ( and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

### **PPS Defined Milestones Current File Uploads**

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 96 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: There is currently lack of definition on the performance monitoring and reporting infrastructure that will be provided by NYSDOH via the MAPP relative to what will be provided by PPSs themselves.

Mitigation Strategy: Close collaboration and transparency with NYSDOH, including participation in DSRIP CIO forum.

Risk 2: Defining performance metrics in multi-stakeholder environments often takes significant time and effort.

Mitigation: Develop initial set of measures with input from NYSDOH and experts in the field, with stakeholder input throughout the process.

Risk 3: Some MS PPS members may not want their performance outcomes to be evaluated or compared with their competitors' performance. Mitigation: Develop a communications strategy to address these concerns.

Risk 4: Risks resulting from the integration of a broad network of providers into a new network with contracting dollars linked to performance, including some competing provider organizations and others with no experience in collaborative care models.

Mitigation: Implement transparent governance and oversight of performance monitoring and outcomes-based payment processes. Define processes and expectations well in advance of implementing collaborative care practices and the underlying IT infrastructure.

Risk 5: Risk that technology vendors will not deliver services enabling the detailed performance and financial monitoring demanded by the PPS. Mitigation: Engage in a thorough and standardized procurement process for IT vendors, beginning with detailed definition of requirements. Include detailed requirements in procurement documents, and provide training to proposal evaluation committees so that they fully understand requirement details to optimize their decision-making process. Apply vendor contracting and management best practices.

Risk 6: Workforce(s) inexperienced in performance management and reporting systems.

Mitigation: staff to required level at the PPS, including education and training staff; provide "high-touch" education and training to PPS participants; develop accessible resources and toolkits; elicit participant concerns early and often, listen to them in a sincere manner, and address them with respect without deviating from the overall goals of the program.

Risk 7: Operating in multiple markets within NYC exposes the PPS to several performance monitoring and reporting risks.

Mitigation: Because our attributed patient population will cut across market segments, our analytic tools will enable tracking of outcomes and performance among specific cohorts that the PPS and PPS members can define according to multiple such as geography, health condition, provider affiliation, RHIO affiliation, etc. While we will pursue broad outcome improvement initiatives across the PPS, we will utilize more granular segmentation of patients for interventions appropriate to specific market segments and populations.

Risk 8: partners who are participating in multiple PPSs

Mitigation: The PPS will collaborate with multiple PPSs to develop reporting measures, roll-out plan, and implementation to reduce risk of duplication and conflicting reporting processes

Risk 9: Partners may experience constraints on resources and conflicting reporting requirements from participation in multiple programs

Mitigation: The PPS will develop reporting structure in alignment with existing program requirements where ever possible. For instance, the PPS
will develop reporting tools for MU in alignment with MU requirements to reduce duplication of reports. Additionally, the PPS will consolidate
reports where ever possible to reduce resource constraints and work with other reporting distribution channels to align communications on those
measures.



Page 97 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Performance reporting will require close coordination with other committees and leadership to ensure all key metrics and indicators are effectively tracked, captured, reported and maintained in a central data repository. Each respective committee, e.g. workforce, finance, IT, etc. will define key indicators, thresholds for performance (e.g. max and min) for performance monitoring. Monitoring and reporting will support PPS governance, rapid cycle evaluation and partner funds flow distribution in alignment with performance-based contract requirements and expectations. Careful coordination will be required with project leads and committees to determine these indicators are the best, most efficient means for standardized, consistent data collection and reporting. Additionally, the PPS will have to carefully communicate with other committees and partners to ensure performance reporting plan, requirements, and training are consistent and efficient. Successful PPS reporting will require the development of a CRM tool that will enable easy tracking of partner performance and deployment of PPS governance and provider dashboards. In addition, the Performance reporting will coordinate with NYSDOH to ensure alignment and fulfillment of reporting requirements.



Page 98 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 6.5 - Roles and Responsibilities** 

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Oversight and accountability for delivery of performance reporting capability.	MS PPS Leadership; CIO; IT Committee	Performance reporting infrastructure (design, planning and implementation). Coordination with NYDOH, PPS partners and other sources for data collection. Development of dashboards to enable performance management and rapid cycle evaluation. Management and oversight of performance reporting and data collection staff and project leads, including engagement of committees and governance leads to inform process.
Responsible for informing development of performance tools, monitoring performance of partners and PPS, informing process improvement and corrective action.	Leadership, Finance Committee, IT Committee, Clinical Committee	Inform identification of key indicators and operational, clinical, financial, quality and other performance metrics. Responsible for informing development of dashboards, performance thresholds, reviewing data/reports and making recommendations to Governing Board on necessary actions.
Responsible for determining appropriate actions to ensure PPS performance based on available information.	Governing Board	Responsible for reviewing dashboards and performance recommendations from leadership and committees and making decisions for PPS to ensure necessary process improvements, corrective actions, etc.



Page 99 of 971

**Run Date:** 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

### **☑** IPQR Module 6.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
PPS Partners	Submit data and review dashboards.	Based on reports and data, adapt DSRIP performance, strategies and initiatives to achieve metrics/milestones and/or bridge gaps to goal measures; provide timely reporting and submission of data in specified manner/format.
РМО	Project Management office for the Mount Sinai PPS.	Tracks and reports performance and data throughout the PPS and to the state. Executes projects from implementation plan to ensure the success of DSRIP.
IT Committee	Design and build of performance reporting infrastructure.	Design and build infrastructure for performance reporting including the capacity to capture and store critical data, connectivity with partners and any necessary analytics support
Clinical Committee	Governance of performance reporting and partner engagement.	Develop and implement governance structure for reporting, monitoring projects from implementation plan to ensure the success of DSRIP.
MSHP	Collaborate with IT committee on performance reporting.	Will support IT in developing performance reporting platforms and dashboards.
External Stakeholders	1	
NYSDOH	Provision of statewide/PPS dashboards and performance data	Provide data, including claims data, consolidated reports and web- based dashboards for PPSs for performance management; provide templates for DSRIP performance reporting; provide common operational definitions for metrics and milestones and reporting requirements; provide guidance on performance improvement opportunities and evidence-based guidance and PPS benchmark data.
Patients, Advocates and Caregivers (consumers)	Member Satisfaction and loyalty	Provide direct and indirect feedback to FLPPS. Direct feedback through patient satisfaction surveys, HCAHPS, CAHPS, etc. as well as indirect feedback through utilization patterns - preferred providers will have higher demand. Planning process will include engagement of consumer input in design of services, user engagement/activation tools and marketing, outreach and education.
MCOs	Provision of claims data, benchmark data and support in	Coordinate with PPS in provision of claims data and benchmark



Page 100 of 971 **Run Date**: 06/28/2019

## **DSRIP Implementation Plan Project**

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
	I development of population health analytic tools	data to support performance management; potential for contract negotiation based on improved total cost management.



Page 101 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

IPQR Module 6.7 - IT Expectations

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

The MS PPS data infrastructure will enable performance monitoring and reporting in several ways: (1) Interoperability between systems including RHIO infrastructure will create a robust pool of data for analysis and reporting; (2) the MS PPS data analytics platform will enable performance tracking from the provider to the PPS level, and tracking of outcomes for specific population cohorts; (3) care management teams will proactively engage prioritized patient cohorts; and (4) reporting tools and dashboards informed by DSRIP metrics will produce reports for internal stakeholders, NYSDOH, and external stakeholders.

### IPQR Module 6.8 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Success will be defined by developing a set of measures that will consider the progress in planning, design and deployment of the performance reporting processes, tools and centralized dashboard with user access. Performance reporting will likely begin as a more manual process, with increasing automation, queries, user features and data points over time. The IT Committee, in coordination with other Committees such as Clinical, PMO, Provider Relations Team and PPS leadership will define the requirements and milestones for performance reporting capabilities and timeline, in line with State provided reporting tools, data and timelines. In addition, the PMO will track the number of engaged partners in the training program for performance monitoring and clinical quality by partners. It will be critical to have a high success rate of partner participation by those who adhere to the training protocol and report improvement in their practice. The PPS will continue to develop a robust system to track the set of metrics during Rapid Cycle evaluation with our partners.

### **IPQR Module 6.9 - IA Monitoring**

Instructions:	



Page 102 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **Section 07 – Practitioner Engagement**

**IPQR Module 7.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	NO
Task Step 1. Identify models of provider engagement that work best within multiple settings, and how engagement may need to vary geographically or by project participation.	Completed	Draft provider engagement list of best practices.	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Assess with our partners their challenges in engaging with practitioners.	Completed	Stakeholder engagement meeting minutes.	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3. Develop effective messages for practitioners, such as describing discrete financial gains from achieving patient care objectives as described by PPS and ensure leadership adherence to foster provider trust.	Completed	Draft provider/stakeholder engagement print and media educational materials; meeting minutes	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Develop a draft physician communication and engagement plan which: 1) Reflects identified provider engagement models and best	On Hold	Draft provider/stakeholder engagement print and media educational materials; meeting minutes	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 103 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
practices; 2) Leverages early adopters and leaders as potential PPS "champions"; 3) Reflects physician feedback to the PPS regarding information needs and preferred methods of communication and engagement; 4) Establishes channels for two-way information flow between the PPS/PMO and physicians; 5) Facilitates peer-to-peer learning for participating providers; 6) Engages the clinical committee and project committees, as appropriate.									
Task Step 5. Assess availability of key practitioner stakeholders to hold positions of leadership within the PPS.	Completed	Stakeholder engagement meeting minutes and attendance lists	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6. Identify early adopters within the provider network.	Completed	Stakeholder engagement meeting minutes and attendance lists	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7. Identify potential conflicts in values and beliefs between providers in the PPS and with PPS leadership.	Completed	Stakeholder engagement meeting minutes and attendance lists	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 8. Finalize provider communication and engagement plan which reflects stakeholder input.	On Hold	Board-approved provider communication and engagement plan	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	NO
Task Step 1. Assess communication tools to be used by practitioners within the PPS.	Completed	Stakeholder Engagment Committee meeting minutes detailing discussion of communication tools	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 2. Design training/education plan for	Completed	PPS traning/education plan	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 104 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
practitioners that includes materials and strategies for targeting: 1) large practitioner organizations in each of the Domains; 2) smaller practitioner organizations, particularly those needing additional support around IT; and 3) different provider types and practice levels.									
Task Step 3: Develop plan to define metrics to track and measure success of trainings for each group above (Step 2)	Completed	PPS training/education plan with metrics for success of each group	11/30/2015	09/30/2016	11/30/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Solicit practitioner feedback to improve and refine training, educational plans, materials, and metrics to track.	On Hold	Summary report of practitioner feedback	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Develop toolkit materials to educate practitioners about the DSRIP program and PPS projects, as well as outreach and education plan to reach practitioners. Materials will be targeted at types of practitioners and by DSRIP project topics. For example, educational materials on evidence-based goals for at home patient care will be distributed to non-physician dominated groups to ensure home agencies are aligned with goals of patient care.	Completed	PPS practitioner education/training toolkit	12/01/2015	09/30/2016	12/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 6. Develop formal provider retention policies that are standardized with discrete goals, and which can be supported by the training programs.	On Hold	Board-approved practitioner retention policies	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	

## **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
Milestone Name	IA Instructions	Quarterly Opuate Description

No Records Found



Page 105 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	



Page 106 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 7.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles ( and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	<b>End Date</b>	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text

No Records Found



Page 107 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Major risks include the availability of funding to carry out the major changes associated with DSRIP and the Mt. Sinai PPS. Each provider needs an assessment as to the information technology, workforce, and data reporting capabilities to ensure smaller providers are not left behind in achieving goals. This assessment should start using key early adopters, who can serve as role models and champions for the PPS, but will need expansion. The ease of use of the IT selected software package will have a large impact on the ability to aggregate data and share findings with individual groups of providers. Each domain's educational goals and performance improvement benchmarks will require identifying the large stakeholders for the initial round of education. Survey utilization can confirm the education progress and alignment of goals.

### **IPQR Module 7.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

IT, Clinical Integration, and Workforce will be critical for practitioner engagement. Many practitioners will need significant support from the PPS in implementing standardized IT systems to allow for communication and data flow across the PPS, as well as workforce development and deployment to support the DSRIP transformation initiatives as well as data collection. The better the PPS can clearly communicate to practitioners about all relevant aspects of PPS implementation, the more effectively practitioners can be engaged in the process.



Page 108 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 7.5 - Roles and Responsibilities** 

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Director of PMO	Edwidge Thomas, DNP	General oversight & management
Head of Network Development	Arthur Klein, MS	Strategic oversight and input
Network Development & Strategy	Ben Kornitzer, MS	Strategic oversight and input, provider engagement
Network Development & Strategy	Brent Stackhouse	Strategic oversight and input, provider engagement
IPA Management	Ed Lucy	Strategic oversight and input, IPA engagement
Head of Population Health & MSO Development	Niyum Gandhi	Strategic oversight and input, population health and MSO support
MSO Operations	Theresa Dolan	MSO operations & support
Clinical Committee Co-chair	Theresa Soriano	Clinical operations oversight and strategy
Clinical Committee Co-chair	Matt Weissman, Community Healthcare Network	Clinical operations oversight and strategy
Behavioral Health Expert, Leadership Committee	Sabina Lim	Behavioral health specific strategy
PMO Medical Director	Edwidge Thomas	Clinical operations oversight and strategy
Community Affiars Director	Brad Beckstrom	Community Affairs



Page 109 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 7.6 - Key Stakeholders** 

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Network Practitioners	Target of engagement activities	Attend training sessions; report to relevant Practitioner Champions
Workforce Committee Members	Oversight of all training strategies, including practitioner education / training described above	Input into practitioner education / training plan
Clinical Committee Members	Governance committee on which practitioner Champions sit	Monitor levels of practitioner engagement; forum for decision making about any changes to the practitioner engagement plan
IT Committee Members	Oversight of IT/data sharing strategies	Oversight and protocals related to HIE & data sharing to support population health
MSO Leadership	Provide supportive services	Supportive services as needed based on site specific needs
External Stakeholders		
PPS partner organizations Settlement Health - Warria Esmond, CMO Community Healthcare Network - Matthew Weissman, CMO William F. Ryan Center - Jonathan Swartz, CMO Brooklyn Hospital Center - Joshua Rosenberg	Provide expertise and guidance with their successful engagement training program	Input into practitioner education / training plan
Payers	Provide expertise and guidance with their successful engagement training program	Input into practitioner education / training plan



Page 110 of 971

Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 7.7 - IT Expectations** 

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

The proposed deployment of a shared IT infrastructure will support PPS Practitioner Engagement, particularly through implementation of the MS PPS User Portal. This tool is a web-based portal that will allow access to the MS PPS data warehouse, including analytic functionality, dashboards, care management tools, Learning Management System modules and DSRIP performance reporting support. The goal of the portal is to improve communication between providers and patients and allow for timely access to health information to support chronic disease self-management and population health management while minimally impacting existing provider workflows by ideally provisioning a single point of access.

In addition, the MS PPS proposed IT infrastructure will deliver efficiency, interoperability and high value solutions to participating providers, facilitating practitioner engagement through provision of tools that support better time management and overall provider satisfaction.

### IPQR Module 7.8 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Practitioners will be given multiple opportunities to contribute to the leadership structure of the PPS. The continuation of town halls combined with smaller meetings at provider locations will ensure practitioner concerns are taken seriously by PPS leadership and that communication can flow both to and from practitioners. Formal roles should be created to ensure providers have an opportunity to grow within the PPS as their contributions increase. The PPS will create dashboards enabling comparison between both similar geographic locations and sized organizations in the PPS. Quality control surveys will help assess the quality of education, define success of education and training plan, and inform any changes needed in how the PPS is interacting with practitioners.

### **IPQR Module 7.9 - IA Monitoring**

#### Instructions:





Page 111 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Section 08 – Population Health Management**

**IPQR Module 8.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	09/01/2015	09/30/2017	09/01/2015	09/30/2017	09/30/2017	DY3 Q2	NO
Task Step 1. PMO will be established to support and report progress on the development of clinical programming, network provider and patient engagement, financial and risk management, and IT infrastructure to support an IDS.	Completed	PMO table of organization and meetings	09/01/2015	09/30/2015	09/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. PMO, with MSHP support, will use data from CNA, attribution list, available payer claims, and internal PPS data to identify PPS patient population, characterizing subgroups of need by region, practice, preventable utilization, and/or service needs.	Completed	Results of data analysis of patient population	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. From results of data analyses in Step 2, the Clinical Committee and PMO will determine highest-priority diagnoses, practice sites, and geographic areas in PPS to prioritize selection and timing of applicable projects for	Completed	Results of prioritization and process on milestones and health outcomes	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 112 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
implementation, provide feedback to projects on progress of milestones and strategies with positive impact on health outcomes.									
Task Step 4: Define priority target populations by using community needs assessment and available data to develop disease specific profiles that identifies co-morbidities and social determinants of health.	Completed		10/30/2015	09/30/2016	10/30/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5: Working with clinical committee and project work groups, define plans for addressing target population health disparities.	On Hold		04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 6. Acquire, aggregate and leverage data for analysis in support of population health management of identified target populations.	Completed		10/30/2015	09/30/2016	10/30/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7: Engage stakeholders including patients, partners/providers and CBOs to create a collaborative partnership to develop population health road map.	On Hold		04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 8: Present to leadership for approval of population health road map.	On Hold		04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 9: Work with IT to identify the necessary IT infrastructure to support a population health approach.	On Hold		04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 10: IT Committee, with MSHP support, will leverage state and existing PPS partner resources to plan phased adoption of a common IT platform for secure clinical data and care plan sharing within and between PPSs (Milestone 6).	On Hold	Preliminary report of IT infrastructure and platform, includes plan for phased adoption; Resource assessment that includes existing resources and identified gaps; Quarterly report of progress towards adoption of common IT platform	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 11: PMO, with MSHP support and	On Hold	Board approved PCMH practice assessment plan for PPS; Quarterly report on progress towards PCMH level 3	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 113 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
experienced PPS partners will develop plan for assessing practices and begin providing technical assistance for 2014 PCMH Level 3 certification (Milestone 5). This includes identifying PCMH Level 3 requirements by provider type and developing a strategy on how the PPS works with those providers to meet these requirements.		certification							
Milestone #2 Finalize PPS-wide bed reduction plan.	Completed	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	04/01/2015	03/31/2020	04/01/2015	03/31/2019	03/31/2019	DY4 Q4	NO
Task Step 1. Establish Bed Complement and Utilization Workgroup. This workgroup will consist of partners/stakeholders who are impacted by bed reduction. The group will be responsible for creating a model and methodology for determining the number of beds that can be reduced. Additionally, this group will oversee monitoring and reporting on reductions in avoidable hospital use, as well as modeling the impact of all DSRIP projects on bed utilization.	Completed	Identify workgroup members, meeting schedule, concrete goals with more refined timelines of completion of goals	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Assessment Phase: 1. Inventory number of beds by type, location and occupancy rate to develop both site-based and overall PPS bed count and occupancy rates by bed type 2. Obtain patient days and LOS data by MSDRGs for baseline bed occupancy type by diagnosis, to determine both site-based and overall PPS occupancy rates by MSDRG 3. Determine the baseline/starting point for where all partners who are affected.	On Hold	Complete report of all described data elements for each site for entire PPS     High level summary report of data collection and reporting requirements across the PPS     Preliminary report of data analysis	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 114 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
4. Determine data collection and reporting requirements necessary across the PPS to be able to analyze and review on defined frequency bed utilization data 5. Review Community Needs Assessment and other community health related data for any geographic variability in health conditions that may impact bed utilization									
Task Step 3. Preliminary Data Analysis Phase 1. Analyze data from assessment phase and identify any additional data needs and/or planning steps to consider in formulating bed plan	Completed	Complete report of all described data elements for each site for entire PPS     High level summary report of data collection and reporting requirements across the PPS     Preliminary report of data analysis	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Forecasting Phase: Develop a model and methodology to forecast impacts of all DSRIP projects on avoidable hospital use and utilization based on targeted reduction of avoidable hospitalizations by DSRIP years.  Model/Methodology may include contributing variables such as:  1. DRGs most impacted by DSRIP projects;  2. Bed types most likely affected by DSRIP projects;  3. Conditions driving potentially preventable hospitalizations and re-admissions;  4. Specific community health needs/conditions that may affect bed complement and bed utilization both related to and independent of DSRIP projects  5. Contingency planning for unexpected mass health crises	On Hold	Draft written model and methodology	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 5. Workforce Impact: Assess employees impacted by bed reduction with workforce and type of training that will need to occur	On Hold	Report of workforce impact	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task	Completed	Preliminary report of IT infrastructure and platform	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 115 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 6. Data Collection and Analysis IT Platform- Phase 1: Identify IT tools, data collection, and data reporting framework to obtain regular and accurate service utilization data across the PPS									
tep 7. Vetting of Draft Model and Itethodologies: Share model and nethodologies with partners via PPS On Holo Governance Structure regarding approach to bed eduction for feedback, revision, to further inform precasting		Governance Structure Minutes	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 8. Establish high-level forecasts of the following (this forecast capacity model will be updated on a regular basis throughout the 5 years)  a. Reduced avoidable hospital use over time by bed type (and diagnoses if possible)  b. Changes in inpatient capacity, by bed type c. Resulting changes in required community / outpatient capacity	On Hold	Draft forecasts with data elements as described	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 9. Draft Bed Capacity Change Plan: 1. Providers impacted by forecast capacity change to determine their own 'first draft' capacity change plan, to be consolidate into a PPS-wde capacity change plan. 2. Bed Complement and Utilization Workgroup to develop first draft capacity change plans and vet through PPS Governance Structure.	On Hold	Draft written Bed Capacity Change Plan	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 10. Data Collection and Analysis IT PlatformPhase 2: Finalize IT tools and infrastructure necessary for seamless updates and reporting of forecasts	On Hold	Final summary re: IT platform	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 11. Final Bed Capacity Plan: Finalize and publish final capacity change / bed reduction	On Hold	Final written plan	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 116 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
plan, establish and schedule of annual updates on capacity changes across the network									
Task Step 4: Forecasting Phase: Develop a model and methodology to forecast impacts of all DSRIP projects on avoidable hospital use and utilization based on targeted reduction of avoidable hospitalizations by DSRIP years.  Model/Methodology may include contributing variables such as:  1. Conditions most impacted by DSRIP projects;  2. Bed types most likely affected by DSRIP projects;  3. Conditions driving potentially preventable hospitalizations and re-admissions;  4. Specific community health needs/conditions that may affect bed complement and bed utilization both related to and independent of DSRIP projects	On Hold	Draft written model and methodology	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 2: Assessment Phase:. Determine the baseline and starting point for all partners affected. Determine the data collection and reporting requirements necessary across the PPS to be able to analyze and review on defined utilization data. Review Community Needs Assessment and other community health data for anything that may impact bed utilization	Completed	High level summary report of data collection and reporting requirements across the PPS.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	

### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description

No Records Found



Page 117 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

## **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize PPS-wide bed reduction plan.	pateln63	Report(s)	34_DY4Q4_PHM_MDL81_PRES2_RPT_MSPPS_ ClinicalIntegrationStrategy_24529.docx	This document provides a comprehensive summary of the clinical integration pilot programs aimed at reducing potentially preventable events and bed utilization.	04/15/2019 03:32 PM

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop population health management roadmap.	
	4/15/19: MS PPS is no longer actively pursuing this milestone due to the clinical integration initiatives that were created to reduce potentially preventable events.  MS PPS clinical integration pilot programs can be loosely grouped into three categories: Transitions of Care, Behavioral Health, and Social Determinants of Health. Please refer to Clinical Integration workplan Milestone 2 supporting documentation for more information on these pilot programs and their impact of reducing bed utilization.
Finalize PPS-wide bed reduction plan.	6/14/19: MS PPS is no longer actively pursuing this milestone due to the clinical integration initiatives that were created to reduce potentially preventable events.  MS PPS clinical integration pilot programs can be loosely grouped into three categories: Transitions of Care, Behavioral Health, and Social Determinants of Health. Please refer to Clinical Integration workplan Milestone 2 supporting documentation for more information on these pilot programs and their impact of reducing bed utilization.

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments					
Milestone #1	Pass & Complete						
Milestone #2	Pass (with Exception) & Ongoing	The IA was unable to validate that the clinical integration initiatives referenced by the PPS satisfy the requirements of this milestone, which require that a bed reduction plan has successfully and formally established and approved by the PPS board.					



Run Date: 06/28/2019

Page 118 of 971

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 8.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

									DSRIP
	Milestone/Task Name	Ctatura	Description	Original	Original End Date	Start Date	End Date	Quarter	Reporting
		Status		Start Date				End Date	Year and
									Quarter

No Records Found

### **PPS Defined Milestones Current File Uploads**

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 119 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: Inadequate patient and community engagement.

Mitigation: MSPPS will hold introductory and recurring community-based forums starting early in DY1 to educate and gather feedback from stakeholders about local DSRIP project implementation and the goal of an IDS. The PPS PMO will create a patient advisory board which will meet regularly to inform PPS governance of reactions and response to project and IDS implementation.

Risk 2: Inadequate PPS Provider engagement may result in continued disjointed care.

Mitigation: Our PPS will create regional "hubs" to tailor and implement PPS projects relevant to specific communities' and populations' clinical and social service needs, engaging local providers and service organizations to provide core project services. We are implementing a PPS Stakeholder Engagement Committee to proactively gather feedback on operational planning and future decisions across PPS domains. Workforce and Clinical technical committees are collaborating on a centralized training program for all provider types to deliver culturally sensitive and competent service that promote health literacy and address social determinants of health specific to our projects' target populations. Through MSHP, we will provide support for performance tracking and management, IT implementation, PCMH certification, and care management training or staff recruitment so partners with less infrastructure can achieve required DSRIP goals while also meeting other internal priorities.

Risk 3: Challenges in workforce recruitment, training, and collaboration with labor groups to adequately meet demand.

Mitigation: We will leverage and establish relationships with labor groups (e.g. SEIU, NYSNA) and training/advocacy organizations (e.g. PHI) to communicate DSRIP project plans, identify training needs and develop re/training programs that optimize workforce knowledge and skills in the successful delivery of DSRIP program services. We will work with recruitment agencies, health worker training programs and professional schools of social work, nursing, behavioral and health sciences to educate trainees about career opportunities in an integrated delivery system, and hold regular recruitment events.

Risk 4: Inability to secure adequate resources to support population health infrastructure for all partners.

Mitigation: We will leverage existing IT, clinical and care management resources, including PPS partners and Mount Sinai's population health infrastructure, MSHP, to provide the IDS's foundation. The IT, Clinical and Finance committees are meeting to ensure responsible decision-making regarding (1) adequate flow of funds to carry out initiatives at every site; (2) selection of the appropriate applications for a common IT platform that can accommodate existing HIE, EMRs and other application; (3) planning for ultimate financial sustainability of individual projects; and (4) engaging with MCOs to gradually but aggressively shift contracts from fee for service to fully risk-based as groups within the PPS are able.

### IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

The success of the clinical projects relies on the ability to establish a shared IT platform to communicate and share clinical and care management data across PPS providers, and between PPSs. Likewise, engagement, training, performance feedback and incentivization of workforce to operate as a clinically integrated system will be integral to the effective implementation of clinical projects. Ongoing, timely analysis of patient-level data will facilitate identification of subgroups that require intervention, in order to achieve the goal of optimizing population health management and reducing disparities. Transparent and adequate financial models that support the IDS as well as the PPS projects, and successful development of relationships that result in risk-based contracts with payers, will determine long-term sustainability of the IDS and its providers.

Page 120 of 971 Run Date: 06/28/2019



Page 121 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 8.5 - Roles and Responsibilities** 

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
PMO Director	Edwidge Thomas	Administrative oversight of PPS
PMO Medical Director	Edwidge Thomas	Clinical oversight of PPS projects
PMO Associate Directors	Nina Bastian	Assist PMO Director in oversight of PPS activities
Leadership Committee	PPS members	Provide guidance and feedback on population health management system implementation
Clinical Committee	PPS members	Develop, implement and modify PPS clinical projects
Finance Committee	PPS members	Oversee and manage PPS financial operations; guiding processes towards value-based payer contracts and provider compensation models
Workforce Committee	PPS members	Lead PPS workforce assessment and needs for each project; design and implementation of training programs for PPS; collaborate on value-based compensation and benefits model
IT Committee	PPS members	Lead PPS IT systems assessment, design and implementation
Mount Sinai Health Partners (Population Health Managed Services Organization)	N/A	Provide data, IT, clinical integration, care management, and contracting support for PPS and/or partners



Page 122 of 971

**Run Date:** 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 8.6 - Key Stakeholders** 

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Mount Sinai Health System	Lead applicant	Lead all PPS partners in clinical integration efforts to adequately deliver population-based health services		
Mount Sinai Health Partners (Population Health MSO)	Support role as above	Provide data, IT, clinical integration, care management, and contracting support for PPS and/or partners		
External Stakeholders				
PPS partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS		
FQHC partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS		
Hospital partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS		
LTC/SNF partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS		
CHHA partners	Service providers	Collaborate within PPS to implement clinical projects and redesign organizations to deliver care as an IDS		
Other PPSs	Serving overlapping populations/geograpies	Collaborate with each other in learning sessions; align clinical projects and/or infrastructural processes		
NYCDOHMH	Local collaborator	Convene HIV providers in common clinical project (4.c.ii)		
Managed Care Organizations Long-term sustainability of PPSs as provider entities		Work with PPSs to engage in value-based contracts which incorporate both clinical and non-clinical services		



Page 123 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 8.7 - IT Expectations** 

#### Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

There are a number of population health management solutions implemented by The Mount Sinai Health System (MSHS) that will be leveraged for the MS PPS, under DSRIP, including a robust care management program for individuals living with HIV, an advanced multidisciplinary adolescent health program and a home-based primary and palliative care program, all of which rely on an existing IT infrastructure.

MS PPS will leverage and grow these capabilities through the deployment of a centralized data warehouse and associated analytic platforms that will include critical functions, such as clinical decision support, population health metrics, predictive analytics, reporting and registries for care management, and utilization management. Together with the HIE for all providers and programs, these tools will be used to measure population health status and to prioritize the deployment of high value interventions to improve outcomes.

### IPQR Module 8.8 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

The PMO will be responsible for overseeing and tracking progress of the various Committees' responsibilities and deliverables towards development of a Population Health Management infrastructure. The PMO will track and report process and clinical outcomes on a monthly basis for high-priority projects, and meet at least monthly to update and receive updates from Clinical, IT, Finance, Workforce and Leadership Committees to ensure specific goals are being met within the proper timeline.

**IPQR Module 8.9 - IA Monitoring** 

Instructions :	



Page 124 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **Section 09 – Clinical Integration**

**IPQR Module 9.1 - Prescribed Milestones** 

#### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task STEP 1: Develop/Draft a plan for how we will conduct a clinical integration needs assessment including components not limited to: carrying out, measuring and reporting common evidence-based protocols and quality metrics, communication between providers across care settings, facilitation of care coordination by employing information technology solutions, and implementation of high-quality clinical programs for targeted populations.	Completed	Draft written work plan detailing action items for development of clinical integration needs assessment	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task STEP 2: Develop/Draft process metrics to track progress and success of plan.	Completed	Documentation of process metrics and process of tracking success	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task STEP 3: Have draft reviewed by appropriate committees for input and submit to Leadership	Completed	Documentation of review, meeting review minutes	06/01/2015	06/30/2016	06/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 125 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
for approval									
Task STEP 4: Map the providers in the MSPPS network and their requirements for clinical integration	Completed	Completed needs assessment document, including documentation of potential barriers/challenges and mitigation steps; Provider directory, task lists detailing provider requirements	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 5: Perform assessment of partner facilities, such as patient centered medical homes	Completed	Completed facility review instrurment	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 6: Identify key data points for shared access and identify challenges partners might face in accessing data sharing platform	Completed	Meeting Minutes, list of shared key data points, list of anticipated challenges in accessing data sharing platform	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task "STEP 7: Identify key activities that are necessary for clinical integration between providers such as development of shared evidence-based clinical pathways, including care transitions protocols, common IT platforms for care coordination and data reporting. "	Completed	Meeting minutes, list of key interfaces that will impact clinical integration during care transitions and management	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 8: Finalize needs assessment of provider, establish uniform evidenced based practice guidelinesand establish current process for communicatiton. Present to Clinical and other appropriate committees for approval	On Hold	Final and board-approved needs assessment document and plan; record of ongoing needs assessment analysis methodology, committee meeting minutes	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and	06/01/2015	03/31/2019	06/01/2015	03/31/2019	03/31/2019	DY4 Q4	NO



Page 126 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		communication tools							
Task STEP 1: Develop a strategy for clinical and other info sharing	Completed	STEP 1: Develop a strategy for clinical and other info sharing	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task STEP 2: Develop and conduct a risk assessment of the attributed lives within the MSPPS	Completed	STEP 2: Develop and conduct a risk assessment of the attributed lives within the MSPPS	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 3: Task clinical committee with creating a specific transitions strategy. Also design an optimized admission and discharge process across the MSPPS with some flexibility for tailoring to local and borough specific needs, with approval from the MSPPS	On Hold	STEP 3: Task clinical committee with creating a specific transitions strategy. Also design an optimized admission and discharge process across the MSPPS with some flexibility for tailoring to local and borough specific needs, with approval from the MSPPS	06/01/2015	03/31/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task STEP 4: Develop a strategy with IT and Clinical regarding data sharing and interoperability	Completed	STEP 4: Develop a strategy with IT and Clinical regarding data sharing and interoperability	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task STEP 5: Ensure that the specific transitions strategy include a consistent measurement strategy to determine risk levels of patients within the PPS and communicate that strategy across the MSPPS. Present to Leadership for adoption.	On Hold	STEP 5: Ensure that the specific transitions strategy include a consistent measurement strategy to determine risk levels of patients within the PPS and communicate that strategy across the MSPPS. Present to Leadership for adoption.	06/01/2015	03/31/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task STEP 6: Develop and conduct an assessment of what tools providers currently have and will need in the future for coordinated communication	Completed	STEP 6: Develop and conduct an assessment of what tools providers currently have and will need in the future for coordinated communication	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task STEP 7: Develop a training strategy for providers across all settings within the MSPPS regarding clinical integration, tools and communication for coordination	Completed	STEP 7: Develop a training strategy for providers across all settings within the MSPPS regarding clinical integration, tools and communication for coordination	06/01/2015	09/30/2016	06/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task STEP 8: Working with the workforce committee, create a training protocol for providers and their operations staff regarding coordination tools	On Hold	STEP 8: Working with the workforce committee, create a training protocol for providers and their operations staff regarding coordination tools	06/01/2015	03/31/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	



Page 127 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task SYEP 9: Finalize and deploy PPS-wide clinical integration strategy	On Hold	SYEP 9: Finalize and deploy PPS-wide clinical integration strategy	06/01/2015	03/31/2019	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	

### **IA Instructions / Quarterly Update**

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Develop a Olivical Internation at a target	pateln63	Report(s)	34_DY4Q4_CI_MDL91_PRES2_RPT_MSPPS_CII nicalIntegrationStrategy_24616.docx	4/15/19: This document provides a comprehensive summary of the Clinical Integration program and strategy within MS PPS.	04/18/2019 05:20 PM
Develop a Clinical Integration strategy.	pateln63	Communication Documentation	34_DY4Q4_CI_MDL91_PRES2_COMM_Evidence Packet_v3_24527.pdf	4/15/19: This document provides supporting evidence referenced in the attached Clinical Integration strategy document.	04/15/2019 02:41 PM

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	
Develop a Clinical Integration strategy	MSPPS has developed a Clinical Integration Strategy to facilitate the coordination of patient care across conditions, providers, settings, and time in order to achieve care that is safe, timely, effective, efficient, equitable, and patient-focused. This has been developed with and approved by the MSPPS Clinical Quality Committee, and complements the PPS' Quality Improvement and Performance Improvement activities. The Clinical Integration Strategy also supports the PPS' efforts to engage and develop members of our workforce for success in population health, and implement a web based platform and innovative tools as a mechanism for clinical transformation.
Develop a Clinical Integration strategy.	Central to MSPPS' Clinical Integration Strategy are pilot projects and initiatives, which are delivered by, and are open to referrals from many of the PPS' 75 partners. By design, the PPS' pilot initiatives are short-term projects with defined start and end dates, and defined patient / member populations. These allow the PPS to test out innovative ways of working, and to evaluate their success by monitoring outputs and outcomes over a set period. Pilot projects address a wide range of health topics (see diagram below), which can be loosely grouped into three categories: Transitions of Care, Behavioral Health, and Social Determinants of Health.



## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	

Page 128 of 971 Run Date : 06/28/2019



Page 129 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 9.2 - PPS Defined Milestones** 

#### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Maria at an afternal Maria	Ctatus	Description	Original	Original	Start Date	End Data	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	<b>End Date</b>	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 06/28/2019

Page 130 of 971

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Risk 1: PPS partners not fully comprehending the IT requirements

Mitigation Strategy: Engage in comprehensive community-based partner education through workshops, web-based learning tools and 1:1 interaction at partner sites; development of education materials by provider type to clearly state expectations and requirements.

Risk 2: Partners inability to achieve meaningful adoption of IT capabilities to connect to centralized IT services and engage in data sharing Mitigation Strategy: PPS has planned for provision of technical assistance with relation to EHR adoption and PCMH certification. PPS will establish incremental IT adoption milestones and site visits to ensure progress towards defined requirements and performance objectives. Financial incentives will be put into place to encourage IT adoption by partners with DSRIP dollars.

Risk 3: Breadth of EHRs and electronic platforms currently in use may pose significant barrier and/or cost for development of interfaces by vendors for HIE connectivity

Mitigation Strategy: PPS IT committee will conduct a deeper assessment to better understand vendors within PPS, work to negotiate interfaces for top volume platforms first; as well as work with partners without IT platforms to adopt software from a select set of vendors.

Risk 4: Consent process may inhibit ability to access and share pertinent patient data

Mitigation Strategy: Continue to coordinate with GNYHA, other PPSs, RHIOs and stakeholders to drive policy change and consent education for patients through providers to continually improve level of consent and mitigate policy barriers.

Risk 5: As with any collaborative, stakeholders may not reach consensus on strategic, business or governance decisions in a timely manner Mitigation Strategy: Implementation plan will carefully map out deliverable/decision points and risks of indecision will be raised immediately to PPS leadership for arbitration; PPS will leverage State guidance on key business and technical decisions where appropriate.

Risk 6: Funding challenge to attain resources to help realize IT strategy and investments

Mitigation Strategy: MS PPS has already submitted a capital request to help fund the IT needs for the PPS. Partners have also been encouraged to apply for a capital request, which many have done. Additionally, the PPS is providing information for alternative funding sources, such as PCIP, for partners to connect with.

Risk 7: Partners fail to respond to the needs assessment

Mitigation Strategy: MSPPS will reach out to each provider individually to ensure a response

Risk 8: Partners do not commit to the new trainings for clinical integration and coordination.

Mitigation Strategy: MSPPS will conduct extensive outreach to all partners to determine if the universal MSPPS training process is application or if modifications would serve the partner and community better.

### **IPQR Module 9.4 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Clinical integration will require regular collaboration between all committees within the PPS as well as the other work groups created to address implementation planning. IT systems will need to collaborate with Clinical to ensure that universal consent is recognized through the PPS, provider engagement will be critical to ensure that all providers are able to communicate seamlessly when integrating health care delivery. Cultural competency will need to work with Workforce as well as Clinical to ensure that the right training are being provided by and provided to the right individuals.

Page 131 of 971 Run Date: 06/28/2019



Page 132 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 9.5 - Roles and Responsibilities** 

#### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Clinical Committee Co-Chair	Dr. Theresa Soriano	Clinical Committee Co-Chair
Leadership Committee	Ed Lucy	Leadership Committee
MSO	Theresa Dolan	MSO
IT Committee Co-Chair	Kumar Chatani	IT Committee Co-Chair
Workforce Committee Co-Chair	Jane Maksoud	Workforce Committee Co-Chair
Clinical Director of PMO	Edwidge Thomas	Clinical Director of PMO



Page 133 of 971

**Run Date:** 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

### **☑** IPQR Module 9.6 - Key Stakeholders

#### Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Clinical Committee Members	Data providers and assessments	Provide feedback for the needs assessment and implement strategy
Finance Committee	Data providers and assessments	Provide feedback for the needs assessment and implement strategy
IT Committee	Data providers and assessments	Provide feedback for the needs assessment and implement strategy
External Stakeholders		
PAYERS Healthfirst - Dr. Susan Beane, Medical Director	Partner in creating an integrated health care delivery system	Provide feedback for the needs assessment and implement strategy
CBO's ArchCare - Mitze Amoroso, CIO Housing Works - Miguel Mendez, CTO VIP Community Services - Deborah With, Chief Program Officer	Partner in creating an integrated health care delivery system	Responsible for participating in the needs assessment and implementing the clinical implementation strategy
Clinics Settlement Health - Warria Esmond, CMO Institute of Family Health - Kathy Cresswell, CIO William F. Ryan Community Health Center - Barbara Hood, CIO Community Healthcare Network - Jason Pomaski, CIO Callen-Lorde Community Health Center - Richard Clarkson, CIO	Partner in creating an integrated health care delivery system	Seeing MSPPS attributed lives before they are admitted through the ER
RHIOS	Facilitating data connectivity	facilitating data connectivity
Patient Advocates	Representation of patients	Participate in the needs assessment of providers and potential training protocols
IT Departments are represented by the CIO/CTOs from our partnering organizations	Support the assessment and strategy	actually implement the needs assessment and strategy, conduct surveys
Clinical and Non Clinical Providers Isabella Nursing Home - Greg Fortin, CIO City Health Works - Aaron Baum, Director of	Treat patients	implement the strategy



Page 134 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Technology		



Page 135 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 9.7 - IT Expectations** 

#### Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Clinical integration is the ultimate goal of the MS PPS IT infrastructure, particularly through the widespread achievement of data exchange and interoperability. The PPS Health Information Exchange (HIE), as defined under the proposed architectural model, will build upon the PPS's robust network of Electronic Health Records systems and allow for the bidirectional sharing of information of clinical, behavioral and social determinants of health data across systems, providers and partners. This information will facilitate widespread integration, including data-supported care management and transitions of care. In addition, the MS PPS will deploy specific interfaces and enhancements that support clinical integration including: (1) RHIO interfaces that that allows partners to access a longitudinal patient record through RHIO-supported "subscription" services and to engage in direct messaging across systems; (2) CBO data conversion tools that allow community-based partners to exchange data and track outcomes as well as to produce standardized health data elements; and (3) Closed-loop referral management and tracking tools which will better enable consultation between PCP and Specialty providers. Interfaces to the PPS' RHIO partners will additionally allow for data contained and collected within the PPS, such as data from CBOs, to be accessible to the RHIOs, expanding their role as community clinical integrators.

### IPQR Module 9.8 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

Initially, the Clinical Committee will develop the metrics that define success of clinical integration specific to this PPS. Then, progress reporting will be a collaborative process between IT and Clinical committee. Both committees will work together to develop a work plan and a set of metrics to define success. The PPS will accurately and timely submit quarterly reports which will detail the progress the MS PPS has accomplished over each time period. Once the state issues initial benchmarks, the MS PPS will ensure that the needs assessment and the clinical integration strategy are tailored to measure those benchmarks moving forward. To that end, IT will provide a measurement tool to track patient outcomes and present in a dashboard. The IT work stream leadership will develop a comprehensive implementation plan, supplemented by GANTT chart outlining quarterly milestones based on performance requirements (DSRIP) and implementation milestones for the PPS IT strategy. The implementation plan will provide a measurable guide for progress that will be regularly shared with Leadership and collaborating committees to ensure provision of deliverables, services and functionality in line with PPS scale and speed, and overall PPS IT requirements. In addition to IT implementation progress tracking and management, the committee will engage in PPS partner feedback requests through surveys and discussion forums to ensure solutions and services continually meet partner needs, expectations and deliver value.

**IPQR Module 9.9 - IA Monitoring:** 



Page 136 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Instructions:	



Page 137 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### Section 10 - General Project Reporting

**IPQR Module 10.1 - Overall approach to implementation** 

#### Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

MSPPS approach to implementation of its ten DSRIP projects is a delegated governance structure forming an LLC. All partners have a responsibility to the PPS. The PPS lead will facilitate decision making in conjunction with all partners. Also, establishment up of MSPPS Project Management Office will be critical to completing the milestones/metrics of DSRIP.

The PPS will have a strong focus on meaningful education, training of best practices and communication throughout the process. As expected of the clinical quality committee, standardization of clinical and operating processes and methodology will be a goal of the overall PPS with MS PMO support.

Using a delegated model, transitioning from Leadership committee to the Board of Managers of

Mount Sinai PPS, LLC, 29 voting members have been selected reflective of the continuum of care and are geographically representative of the PPS. To ensure the Mount Sinai PPS provider network becomes increasingly integrated, it will be necessary for providers and clinicians to be educated on: (a) what these DSRIP-driven changes mean for their practice and how they will be affected at each step of implementation; and (b) what their role, expectations, and obligations are. Education and provider inclusion will be one of the key roles of our Clinical Quality Committee and its sub-committees for each project. Provider education is also a two-way process and MSPPS intends to work with the State to be involved in both the project breakthrough series and the annual learning collaborative conferences to maximize the impact of our DSRIP.

MSPPS invested in training, education and consistent bidirectional communication that is transparent across the PPS. Mount Sinai has been strong in its' stakeholder engagement and community outreach. The approach taken has been inclusive of all partners using weekly meetings, newsletters, webinars, strong notifications and communications to partners, town halls and ongoing opportunities for collaboration from our partners. PPS wide deliverables such as bed reductions have pulled in stakeholders who will be affected by the decrease in the number of staffed bed units. In planning for the bed reduction we included partners from the Brooklyn Hospital Center, Mount Sinai hospitals, SNFs and Board of Managers in helping with the overall plan of the bed reduction deliverable.

Mount Sinai PPS is also working towards adapting project plans, evaluating and improving the plan through a continuous quality improvement cycle. This approach was meant to ensure the PMO is constantly tracking the best practices and methodologies that will work in keeping partners accountable. In addition, the MSPPS is working to develop a CRM inclusive of its' network partners contacts and information for feasible and easy to reach of partners within a centralized area. The process of standardizing clinical and operational protocols is likely to be the most difficult task facing the Mount Sinai PMO. It is not just about aligning systems, but also achieving a common language between providers, a common method of performance measurement for the PPS, and a common culture focused on patient outcomes – all of which will underpin the transition to VBP. The following initiatives are central to our drive for increasing standardization across our network:

Development of shared IT infrastructure and data sharing, ensuring that patient information is seamlessly and securely transferred.



Page 138 of 971

Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

- Care transitions strategy and the buy-in to this strategy from practitioners throughout the network.
- The sharing of best practice and performance information, through the network of project clinical committees
- Hiring, training, and redeployment of staff that will happen as part of our workforce transition strategy

#### IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

#### Instructions:

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

The Mount Sinai PPS is one of the largest PPS provider network in the DSRIP program. With 10 Projects, interdependencies between projects and between cross-cutting PPS-development initiatives will be inevitable requiring synergy between all projects. Because partners may be in multiple projects, implementation of the 10 DSRIP projects will require surveying to compliment the deliverables that are overlapping and interdependent of each other. Development of current and future state gap analysis, use of tools to find overlapping milestones and metrics, in addition development of a metrics manual to understand the similarities and differences of each project will be imperative in our approach of complementary projects. Additionally, for different projects with similar goals and project requirements, a framework will be developed to capture the overlap of the providers. This framework will entail geomapping and a network analysis of our partners to determine which providers share which projects, their locations and their levels of overlap.

For example, managing transitions of care more effectively will be a central part of multiple projects and without a proactive approach to our Care Transitions Strategy there is a risk that different protocols will be developed at different sites or in different projects. Many projects also share same or similar project requirements. Taking that into account, we have taken a robust approach to predicting, planning for, and managing the overlap between project requirements. For those project requirements that are most pervasive, we have set up cross-functional work groups tasked with driving consistent, coordinated implementation. For example, achieving PCMH 2014 Level 3 certification will be a priority for many providers and will be an important success factor in many projects. We have therefore set up a dedicated PCMH Certification Team that will be responsible for all relevant providers meeting this project requirement according to the timetable set out in our project speed of implementation forecasts. We will set up task teams for the following most overlapping requirements to track:

- Use of EHRs to track all patients engaged in projects;
- Ensure that all PPS safety net providers are actively sharing EHR systems with local HIE/RHIO/SHIN-NY and sharing health information among clinical partners by the end of Demonstration Year (DY) 3;
- Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards by the end of DY 3; and
- Establish agreements with the Medicaid MCOs serving the affected population to provide coverage for the service array under a specific project.

We believe this is a starting point for identifying the clinical, financial, administrative, or technological initiatives that will be most important for the successful delivery of our DSRIP projects. Most likely our approach will change accordingly as we determine what works best for our network and how to assess it accordingly. All projects will be managed and directed by the Mount Sinai PPS PMO.



Page 139 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **IPQR Module 10.3 - Project Roles and Responsibilities**

#### Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
MS PPS PMO	Overarching project management office	PMO will be responsible for delivering quarterly reports to DOH Project leadership teams will report into PMO PMO will manage any major risks that are escalated from Project leadership teams PMO will be responsible for driving the implementation of those projects requirements identified as the most pervasive PMO will monitor the implementation of cross-PPS organizational development initiatives, such as IT infrastructure development and workforce transformation PMO will be the link between the Project leadership teams and the Mount Sinai Finance Committee, the Mount Sinai Workforce Committee, the Mount Sinai IT Committee and the Mount Sinai Compliance Committee
Project working groups	Project Management	<ul> <li>Day-to-Day management of progress against Project requirements</li> <li>Reporting on progress against Project requirements to Forestland PPS PMO</li> <li>Managing clinical integration at A Project level and Compliance with PPS initiatives such as Care Transitions Strategy</li> <li>Implementation of Project-specific workforce initiatives – i.e. the retraining, hiring, redeployment required by each specific Project</li> </ul>
Mount Sinai PPS Clinical Quality Committee	Oversight of the clinical quality committees for individual projects and project work groups	"MS Clinical Quality committee will ensure project-specific clinical quality committees are effectively driving improvements in clinical outcomes and improved clinical integration; Project-specific clinical quality committees will escalate any major quality issues / risks to the MS PPS MS Clinical Quality committee will ensure any overlap between project-specific clinical quality committees is managed (for example, where there is considerable overlap between two of our projects, we may consider merging the two clinical quality committees) MS Clinical quality committee will oversee and sign off the



Page 140 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		performance metrics for each of the DSRIP projects  MS Clinical quality committee will be educating and sharing with
		network providers on the details of project implementations



Page 141 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR** Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

#### Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
Mount Sinai Health Partners (Population Health MSO)	Population Health MSO	Provide data, IT, clinical integration, care management, and contracting support for PPS and partners		
MS PPS PMO	Overarching project management office	PMO will be responsible for delivering quarterly reports to DOH project leadership teams will report into PMO PMO will manage any major risks that are escalated from Project leadership teams PMO will be responsible for driving the implementation of those projects requirements identified as the most pervasive PMO will monitor the implementation of cross-PPS organizational development initiatives, such as IT infrastructure development and workforce transformation PMO will be the link between the Project leadership teams and the Mount Sinai Finance Committee, the Mount Sinai Workforce Committee, the Mount Sinai IT Committee and the Mount Sinai Compliance Committee"		
Mount Sinai PPS Clinical Quality Committee	Oversight of the clinical quality committees for individual projects and project work groups	"MS Clinical Quality committee will ensure project-specific clinical quality committees are effectively driving improvements in clinical outcomes and improved clinical integration; Project-specific clinical quality committees will escalate any major quality issues / risks to the MS PPS MS Clinical Quality committee will ensure any overlap between project-specific clinical quality committees is managed (for example, where there is considerable overlap between two of our projects, we may consider merging the two clinical quality committees) MS Clinical quality committee will oversee and sign off the performance metrics for each of the DSRIP projects MS Clinical quality committee will be educating and sharing with network providers on the details of project implementations		
External Stakeholders	I			



Page 142 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
PPS partners	Participants in clinical projects	Implement integration initiatives and clinical project(s) at respective sites
SEIU/1199	Union representation for certain workforce	Participate in determining training needs, hiring and recruitment processing, outcomes-based compensation plans for workforce
NYSNA	Union representation for certain workforce	Participate in determining training needs, hiring and recruitment processing, outcomes-based compensation plans for workforce
Managed Care Organizations	Payers	Engage in meaningful relationships with PPS to provide and share data, develop value-based contracts with PPS entity, and/or eventual contracting body
Other PPSs	Potential collaborators on projects	Align common projects and/or clinical integration processes to optimize project and provider reach and effectiveness, and patient experience



Page 143 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 10.5 - IT Requirements** 

#### Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

Two central themes that carry through the MS PPS DSRIP project selection are improved transitions of care between settings and improved disease management. The proposed IT infrastructure will support these objectives in a number of ways. First, a central component of the MS PPS IT infrastructure is the significant expansion of the organizations HIE capabilities. Once fully realized, HIE will allow for the real-time sharing of information on clinical, behavioral and social determinants of health across all participating providers and CBOs -- ensuring that all relevant information is available at the site of care, and that data follows care transitions. A second feature of the MS PPS IT infrastructure that will be imperative for successful project implementation is the development of a data warehouse. This and the associated analytic platforms will drive PPS capabilities to leverage clinical and claims data to drive projects associated with population health improvement as well as care coordination and management activities. Additional tools that will be centrally implemented to specifically target improved care coordination and management will allow for the deployment of disease management platforms, patient monitoring techniques, care alerts, automated data transmission triggers, sharing of and collaboration around patient care plans, referral management and tracking, and development of robust and dynamic patient registries. Additional key IT infrastructure improvements that will be important to overall project success include implementation of a flat file/CBO data conversion process, which more fully links community-based interventions to the PPS, to be integrated, monitored and evaluated by the health system, and a Learning Management System (LMS) which will support the widespread deployment of project-related protocols and procedures.

To meet the requirements for population health analytics and sophisticated care management in an integrated network, MS PPS will develop a data warehouse populated with data from the RHIO, PPS partners and other relevant sources. Population health, risk monitoring, and care management applications deployed as a part of the central MS PPS infrastructure will utilize the data in this warehouse. These services will be accessed through a user portal in one consolidated location to minimize disruption for PPS partners in their workflows as they work to enhance care coordination, and actively participate and realize value from these central PPS components. Finally, in order to monitor overall program performance, MS PPSwill develop business intelligence tools including a participant data management system, performance dashboards and measures tracking, and a robust DSRIP reporting system, which include a centralized customer relationship management (CRM) service to track partners' progress and drive partner engagement.

### IPQR Module 10.6 - Performance Monitoring

#### Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

The Mount Sinai PPS will be using the outcome measures and actively engaged patient definitions provided by the state as a benchmark of achievement to meet the quality performance that it has set each DSRIP Quarter. A system will be created to monitor the quality performance of each project by partner to meet metrics within the committed time frame and total set number of patients. This system will require a robust Health informations exchange technology that pulls the data from all of our partners and RHIOs. Additionally, ongoing data reports will be provided to the



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

MS PPS to get an idea of where the PPS is regarding the specific projects and any outstanding deliverables that need to be met. We will also ensure to track our patient population's improved health and review how this effects hospitalizations with regards to where this will fit. The PPS will also work on incentivizing to partners when meeting the milestones and metrics through bonus payments. Performance reporting and monitoring will be expected by all partners to complete and be successful. With the MS PPS PMO, each project manager as asssigned from the MS PPS Project Management Office will oversee the projects and the deliverables where they will maintain the relationship with our partners to ensure quality measurements and maintenance of an ongoing reporting system. System informatics and data analytic tools will be used by the DSRIP MS PMO office to secure seamless information transfer. Additionally, a stakeholder engagement group will assist in securing partner buy in for projects and understanding the reporting of information to the PMO office.

Page 144 of 971 Run Date: 06/28/2019



Page 145 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 10.7 - Community Engagement** 

### Instructions:

Instructions:

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

For CBOs in our PPS, we will be entering into the same partner agreement as our other partners and we will evaluate if we need additional CBO engagement throughout DSRIP. We will make a concerted effort to reach out to CBOs, making sure to engage a diverse array of CBOs including Legal Services and God's Love We Deliver. As DSRIP rolls along, we will continue to engage the CBOs in our PPS network by providing opporutnities to participate in the governance structure, and to build upon the services they provide to ensure our PPS meets all milestones and metrics. Additionally, as part of our Stakeholder engagement cross functional workgroup, we will be working on engaging the CBOs more by having a partner CBO lead these efforts. Our Project Advisory Committee will also consist of community board members and some Medicaid beneficiaries to guide the DSRIP projects and contribute to the success.

The risks we see associated with our aforementioned approach is how we will get buy-in from our CBOs and community board. We also are concerned in the level of understanding each partner CBO and community board will have regarding DSRIP. We anticipate a significant amount of partner engagement and stakeholder engagement will be needed to make this successful.

IPQR Module 10.8 - IA Monitoring



Page 146 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### Section 11 - Workforce

**IPQR Module 11.1 - Workforce Strategy Spending (Baseline)** 

#### Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

		Year/Quarter											
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)		
Retraining	131,250.00	131,250.00	612,500.00	612,500.00	612,500.00	612,500.00	359,375.00	359,375.00	87,500.00	87,500.00	3,606,250.00		
Redeployment	37,500.00	37,500.00	350,000.00	350,000.00	350,000.00	350,000.00	150,000.00	150,000.00	100,000.00	100,000.00	1,975,000.00		
New Hires	65,625.00	65,625.00	175,000.00	175,000.00	612,500.00	612,500.00	437,500.00	437,500.00	437,500.00	437,500.00	3,456,250.00		
Other	56,250.00	56,250.00	100,000.00	100,000.00	125,000.00	125,000.00	100,000.00	100,000.00	100,000.00	100,000.00	962,500.00		
Total Expenditures	290,625.00	290,625.00	1,237,500.00	1,237,500.00	1,700,000.00	1,700,000.00	1,046,875.00	1,046,875.00	725,000.00	725,000.00	10,000,000.00		

### **Current File Uploads**

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

### **Module Review Status**

Review Status	IA Formal Comments
Pass & Complete	



Page 147 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

### **IPQR Module 11.2 - Prescribed Milestones**

### Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1  Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Formalize and redefine the scope of the Workforce Committee (with representation from diverse PPS partners and other stakeholders, as needed to ensure appropriate expertise) to execute the research and analysis activities laid out in the Implementation Plan. Additional subcommittees and cross-functional groups will be created on an as needed basis to acomodate the need for more global collaboration.	Completed	Formalize and redefine the scope of the Workforce Committee (with representation from diverse PPS partners and other stakeholders, as needed to ensure appropriate expertise) to execute the research and analysis activities laid out in the Implementation Plan. Additional sub-committees and cross-functional groups will be created on an as needed basis to acomodate the need for more global collaboration.	07/01/2015	07/01/2015	07/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Step 2. Develop and customize assessment tools to conduct an Organizational and Partner Needs Impact Assessment.	Completed	Develop and customize assessment tools to conduct an Organizational and Partner Needs Impact Assessment.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. Conduct Organizational and Partner Needs Impact Assessment. i. Work with Clinical Committee and clinical project teams to build an overarching staffing framework for clinical delivery. Together, identify/reassess/confirm key workforce impacts, including: - New and redesigned jobs/roles and associated qualifications (i.e., education, licensure, competencies, skills, experience) - Associated training, recruitment, redeployment, and workforce support needs	Completed	Conduct Organizational and Partner Needs Impact Assessment.  i. Work with Clinical Committee and clinical project teams to build an overarching staffing framework for clinical delivery. Together, identify/reassess/confirm key workforce impacts, including:  New and redesigned jobs/roles and associated qualifications (i.e., education, licensure, competencies, skills, experience)  Associated training, recruitment, redeployment, and workforce support needs ii. Collaboration will be undertaken by having clinical representation attend Workforce Committee meetings,	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	



Page 148 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
ii. Collaboration will be undertaken by having clinical representation attend Workforce Committee meetings, having the Clinical Committee present to the Workforce Committee, and holding joint targeted committee meetings or focus groups to discuss issues.  - Clinical and Workforce Committee leadership will determine if a vendor facilitated process is needed to acomplish this goal, and if so, will follow Mount Sinai's established formal RFP process.  - Any formal assessment of partners realted to financial or compensation data will be reviewed by Finance, Legal, and Governance leadership to ensure proper measures are taken to maintain confidentiality.		having the Clinical Committee present to the Workforce Committee, and holding joint targeted committee meetings or focus groups to discuss issues.  - Clinical and Workforce Committee leadership will determine if a vendor facilitated process is needed to acomplish this goal, and if so, will follow Mount Sinai's established formal RFP process.  - Any formal assessment of partners realted to financial or compensation data will be reviewed by Finance, Legal, and Governance leadership to ensure proper measures are taken to maintain confidentiality.							
Task Step 4. Define target workforce state (e.g. what roles will be significantly impacted, what changes to the workforce will be needed).	Completed	Define target workforce state (e.g. what roles will be significantly impacted, what changes to the workforce will be needed).	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Review and sign off on target workforce state by Workforce Committee, and Clinical Committee leadership.	Completed	Review and sign off on target workforce state by Workforce Committee, and Clinical Committee leadership.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. Formalize Workforce Committee governance model in acordance with PPS-wide governance model	Completed	Step 1. Formalize Workforce Committee governance model in acordance with PPS-wide governance model	07/01/2015	07/01/2015	07/01/2015	07/01/2015	09/30/2015	DY1 Q2	
Task Step 2. Based on the gap analysis detailed in Milestone 3, create a consolidated roadmap of actions, processes, and timelines needed to accomplish MSPPS workforce goals. This will include issues of recruitment, retraining, redeployment, and potential reduction.	Completed	Step 2. Based on the gap analysis detailed in Milestone 3, create a consolidated roadmap of actions, processes, and timelines needed to accomplish MSPPS workforce goals. This will include issues of recruitment, retraining, redeployment, and potential reduction.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 149 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 3. Review and sign off on workforce transition roadmap by Workforce Committee.	Completed	Step 3. Review and sign off on workforce transition roadmap by Workforce Committee.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Identify tools available for a Current State Assessment. Evaluate reliable and validity of tools; customize and further develop them, as needed; and ensure that any modifications do not negate their validity.	Completed	Step 1. Identify tools available for a Current State Assessment. Evaluate reliable and validity of tools; customize and further develop them, as needed; and ensure that any modifications do not negate their validity.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2. Conduct a current state assessment of the MSPPS workforce based on the delivery framework and impacted jobs identified in Step 3 of Milestone 1.  i. Assess competencies, qualifications, and certifications in current MSPPS workforce.  ii. Assess current market conditions for impacted roles, and expected trends.	Completed	Step 2. Conduct a current state assessment of the MSPPS workforce based on the delivery framework and impacted jobs identified in Step 3 of Milestone 1.  i. Assess competencies, qualifications, and certifications in current MSPPS workforce.  ii. Assess current market conditions for impacted roles, and expected trends.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Combine current and future state assessments with workforce transition numbers in Milestone 4 step 1 to develop a complete gap analysis of workforce needs.	Completed	Step 3. Combine current and future state assessments with workforce transition numbers in Milestone 4 step 1 to develop a complete gap analysis of workforce needs.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Refine workforce budget needs given outcomes from the gap analysis.	Completed	Step 4. Refine workforce budget needs given outcomes from the gap analysis.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Review and sign off on gap analysis and workforce budget by Workforce Committee, as well as Clinical and Finance Committee leadership.	Completed	Step 5. Review and sign off on gap analysis and workforce budget by Workforce Committee, as well as Clinical and Finance Committee leadership.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES



Page 150 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
redeployed staff, as well as new hires, particularly focusing on full and partial placements.									
Task Step 1. Determine expected volume of new hires, retrained, and redeployed staff by job type.	Completed	Step 1. Determine expected volume of new hires, retrained, and redeployed staff by job type.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Confirm, develop, and/or modify job descriptions of needed jobs.	Completed	Step 2. Confirm, develop, and/or modify job descriptions of needed jobs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Research market data for needed jobs.	Completed	Step 3. Research market data for needed jobs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Survey MSPPS to determine varying compensation and benefits structure across partners for needed jobs.	Completed	Step 4. Survey MSPPS to determine varying compensation and benefits structure across partners for needed jobs.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Complete compensation and benefits analysis.	Completed	Step 5. Complete compensation and benefits analysis.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6. Review and sign off on compensation and benefits analysis by Workforce Committee.	Completed	Step 6. Review and sign off on compensation and benefits analysis by Workforce Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. Identify key learning and training needs (e.g. for new hires, expanded responsibilities of existing staff, redeployed existing staff)	Completed	Step 1. Identify key learning and training needs (e.g. for new hires, expanded responsibilities of existing staff, redeployed existing staff)	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Identify the modality needed of certain trainings to ensure success, as well as who will be responsible for delivering that training.	Completed	Step 2. Identify the modality needed of certain trainings to ensure success, as well as who will be responsible for delivering that training.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3. Determine how success will be defined for each training initiative.	Completed	Step 3. Determine how success will be defined for each training initiative.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Assess the need for strategies and methodologies for sustained learning.	Completed	Step 4. Assess the need for strategies and methodologies for sustained learning.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task	Completed	Step 5. Determine the timelines for rolling out each training	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	



Page 151 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 5. Determine the timelines for rolling out each training initiative.		initiative.							
Task Step 6. Identify key stakeholders for training.	Completed	Step 6. Identify key stakeholders for training.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7. Analyze budgetary needs for training initiatives.	Completed	Step 7. Analyze budgetary needs for training initiatives.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 8. Review and sign off on training strategy by Workforce Committee.	Completed	Step 8. Review and sign off on training strategy by Workforce Committee.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	

## **IA Instructions / Quarterly Update**

Milestone Name IA Instructions Quarterly Update Description
---

No Records Found

## **Prescribed Milestones Current File Uploads**

_				<del>-</del>		
	Milestone Name	User ID	File Type	File Name	Description	Upload Date
	Develop training strategy.	tomfitz	I emplates	34_DY4Q4_WF_MDL112_PRES5_TEMPL_Milesto ne5_Training-DY4Q3Q4_24402.xlsx	Milestone 5 Training DY4 Q3&Q4	04/09/2019 12:39 PM

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's	
goals).	
Create a workforce transition roadmap for achieving defined	
target workforce state.	
Perform detailed gap analysis between current state	
assessment of workforce and projected future state.	
Produce a compensation and benefit analysis, covering impacts	
on both retrained and redeployed staff, as well as new hires,	
particularly focusing on full and partial placements.	



Page 152 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

## **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop training strategy	Milestone 5 - Training Schedule and Training Materials update, encompassing trainings dating from October 1, 2018 – March 31, 2019.
Develop training strategy.	See accompanying documentation attached.

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	
Milestone #3	Pass & Ongoing	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 153 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 11.3 - PPS Defined Milestones** 

### Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles ( and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

## **PPS Defined Milestones Current File Uploads**

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 154 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

#### Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

- There is a strong co-dependency between the Clinical Committee and the Workforce Committee. The work task that the Clinical Committee creates must dictate the work structure the Workforce Committee supports in order for implementation to be successful. It is a potential risk, that with such a large undertaking, the work may become siloed within functional groups. To mitigate this risk, the MSPPS will coordinate crossfunctional workgroups to ensure collaboration. This will also serve to make estimates more realistic, as workforce will not examine each clinical project in isolation, but rather as part of a larger system change.
- The future state analysis of the workforce is similarly dependent on the outcomes of the Clinical Committee work. Workforce and Clinical leadership will work together to ensure necessary information is provided to the committees in order to achieve milestones.
- The MSPPS anticipates significant competition for talent in certain roles with other PPSs as the DSRIP initiative moves forward. The MSPPS plans on collaborating with other PPSs as well as key stakeholders and educational institutions to reduce potential difficulties.
- An additional concern is that the MSPPS clinical work will need to scale faster than the training initiatives can support. Once training needs have been identified, curriculum may need to be developed, and the training itself may take time to be done effectively. The MSPPS will work with training providers to ensure we can scale appropriately, as well as collaborate internally to address clinical needs with the resources available.
- Each partner and employees at each partner will join the PPS at differing levels of education, experience, and baseline knowledge. The training strategy will take into account these different levels in designing training initiatives and timelines.
- Preliminary discussions with some of our community-based providers suggest that there may be regulatory issues impact staffing, roles, and capacity of their workforces. The PPS will work with its partners and NYS to identify and implement solutions to such issues.
- The MSPPS may also face a risk of exposing confidential information as a result of sharing data across the various partners. There will be strict controls put in place as part of the assessment steps of implementation plan so as to minimize this risk.

## **IPQR Module 11.5 - Major Dependencies on Organizational Workstreams**

#### Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The success of the MSPPS Workforce Committee hinges on several key interdependencies. The analysis and actualization of the changes in workforce due to DSRIP depend heavily on the work of the Clinical Committee. The transformation of the delivery system and the work tasks that will be done must determine the structure of the workforce deployed in order to ensure success. Similarly, this delivery system change will require financial resources to adequately staff the transformational effort, and support recruitment, redeploying, and retraining costs. The Workforce Committee will also contribute information to inform the decisions of that transformation, and jointly the two committees will inform budgetary



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

decisions made at the Finance and Leadership Committee levels. The Workforce Committee is also dependent on the IT Committee and IT initiatives to support the deployment of assessment and training tools, which is further described in the IT Expectations section below.

Page 155 of 971 Run Date: 06/28/2019



Page 156 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 11.6 - Roles and Responsibilities** 

### Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Workforce Committee Co-Chair	Jane Maksoud, Mount Sinai Health System	Approve policies and procedures; lead and maintain oversight of committee activities and projects
Workforce Committee Co-Chair	Linda Reid, VNSNY	Approve policies and procedures; lead and maintain oversight of committee activities and projects
Workforce Committee	PPS Members, including partner and union representation	Complete implementation plan steps; Assess and define the current and future states of the workforce; conduct a gap and benefits/compensation analysis; create a transition roadmap and training strategy
Workforce Project Management	Daniel Liss, Mount Sinai Health System; MSPPS PMO Members	Drive completion of Implementation Plan deliverables; manage community and stakeholder engagement.
Consultants	Undetermined	Help prepare workforce and training analyses and materials.



Page 157 of 971

**Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**☑** IPQR Module 11.7 - Key Stakeholders

### Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Mount Sinai Health System	Lead Applicant	Leadership; operation of centralized functions
Clinical, Finance, and IT Committees	Key partners in developing workforce goals	Collaborate with Workforce Committee to determine needs, funding, and reporting mechanisms
External Stakeholders		
VNSNY	Workforce Committee Co-chair Partner	Leadership
Other MSPPS Partners	Partners in PPS	Participate in Workforce Committee
1199 SEIU	Partners in PPS	Participate in Workforce Committee; will play prominent role in the coordination of training and other workforce efforts
NYSNA	Partners in PPS	Participate in Workforce Committee
Other, non-MSPPS, organizations and PPSs	External Stakeholder	Potentially collaborate with Workforce Committee and MSPPS on joint activities



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

IPQR Module 11.8 - IT Expectations

#### Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

The IT infrastructure proposed by MS PPS will be an important tool as the PPS drives workforce transformation. First and foremost, included within the MS PPS IT infrastructure is a Learning Management System (LMS) which will allow the PPS to deploy and track workforce training initiatives, including PPS-developed project-driven protocols. As key priority of the MS PPS, this system will be used to support the advancement of front line staff and team-based care. Furthermore, under the auspice of Rapid Cycle Evaluation, the LMS will allow the PPS to facilitate the learning of processes and competencies in a consistent and standardized manner, particularly as performance improvement opportunities are identified.

An additional piece of the IT infrastructure that will support workforce transformation is the MS PPS User Portal. This web-based tool will provide a one-stop-shop for all PPS-related health information and analytic support, including a PPS level performance management and monitoring function, which will be linked to a Customer Relationship Management (CRM) database for provider and performance queries. This tool will support PPS workforce transformation by ensuring high levels of transparency and relevant benchmarking to analyze the impact of workforce-related interventions and guide provider and partner improvement, all accessible in a consolidated fashion in order to improve efficiency and reduce workflow impacts.

### IPQR Module 11.9 - Progress Reporting

#### Instructions:

Please describe how you will measure the success of this organizational workstream.

The Workforce Committee and Workforce Project Group, as a governance structure, will drive to the completion of each step listed above to ensure the successful completion of each Workforce Milestone. As a general overview, the committee will first develop its structure and assess the tools it will use during DY1, Q1. The committee will then deploy those tools, aggregate results, and report back on the completion of each milestone in DY1, Q1 and Q2. In addition to the individual milestones, the outcome of the DY1 effort will include basline workforce transition process measures and numerical commitments. There will be a Project Management function that will be responsible for coordinating milestone outcomes, pulling together supporting documentation, and submitting them back to the state for review.

Page 158 of 971 Run Date: 06/28/2019



Page 159 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **IPQR Module 11.10 - Staff Impact**

#### Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
tomfitz	Report(s)	34_DY4Q4_WF_MDL1110_RPT_MSPPS_Workforce_Staffing_Impact_DY4Q4_24 702.xlsx	Workforce Staffing Impact Report DY4Q4	04/19/2019 04:14 PM

### Narrative Text:

Submission in DY4, Q2 included data for:

- Mount Sinai (centralized services and Mount Sinai as a partner) through DY4, Q2
- MSPPS partner reports through DY3, Q3 & Q4

Submitted report for DY4, Q4 includes data for:

- Mount Sinai (centralized services and Mount Sinai as a partner) through DY4, Q4
- MSPPS partner reports through DY4, Q1 & Q2.

Submission in DY5, Q2 will include:

- Mount Sinai (centralized services and Mount Sinai as a partner) through DY5, Q2
- MSPPS partner (excluding centralized services and Mount Sinai as a partner) staffing impact data for DY4, Q3 & Q4

### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 160 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):**

#### Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY4)	8,550,000.00

	Workforce Spe	ending Actuals	Cumulative Spending to Date	Cumulative Percent of Commitments	
Funding Type	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY4)	
Retraining	158,715.00	2,138,882.12	5,737,797.43	167.22%	
Redeployment	25,000.00	75,000.00	225,000.00	12.68%	
New Hires	0.00	13,061.60	216,475.69	8.39%	
Other	368,889.00	529,324.28	2,930,230.49	384.29%	
Total Expenditures	552,604.00	2,756,268.00	9,109,503.61	106.54%	

### **Current File Uploads**

File Type File Name File Description Upload D		User ID	
---	--	---------	--

No Records Found

### **Narrative Text:**

For PPS to provide additional context regarding progress and/or updates to IA.



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

Page 161 of 971 Run Date : 06/28/2019



Page 162 of 971 **Run Date:** 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Medicaid Analytics Performance
Ol Medicaid
Analytics Performance
Portal
AC A A
MAPP
Ver
NEW YORK STATE

**IPQR Module 11.12 - IA Monitoring:** 

ı	ns	+ -		∩+	$\sim$	n	•	
ı	113	·u	u	υL	ıv	ш	3	



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

☑ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

#### Risk 1: Inadequate patient and community engagement about DSRIP and IDS

Mitigation: MSPPS will hold recurring community-based forums to educate and gather feedback from stakeholders about DSRIP project implementation and the IDS. The PPS PMO will create a "patient/community advisory board" which will meet regularly to inform PPS governance of reactions and response to project and IDS implementation. For high-priority communities, staff will be engaged to ensure open and tailored communication and engagement with patients and the community.

Risk 2: Inadequate PPS Provider engagement in development of IDS. Mitigation: The PPS will create regional "hubs" to outreach, tailor and implement projects relevant to specific communities' clinical and social service needs, supporting local providers and CBOs to provide services. We are implementing a PPS Stakeholder Committee to gather feedback on operational planning and future decisions across PPS domains. Workforce and Clinical committees are collaborating on a centralized training program to deliver culturally sensitive and competent services that promote health literacy and address social determinants of health specific to the target populations.

Risk 3: Difficulty establishing constructive partnerships with MCOs that may hinder timely value-based contracts. Mitigation: We will establish regular meetings between MCOs and PPS leadership, leveraging existing MCO relationships with Mount Sinai and other PPS partners (including affiliated lead Health Homes), to discuss performance metrics and move towards value-based programs among select PPS partners. To educate and engage PPS partners, we will plan training modules in collaboration with payers to understand and operationalize value-based reimbursement.

Risk 4 Challenges in workforce recruitment, training, and collaboration with labor groups to successfully implement IDS projects. Mitigation: We will leverage and create collaborative relationships with labor groups (e.g. SEIU, NYSNA) and training/advocacy organizations (e.g. PHI) to communicate DSRIP project plans, identify training needs and develop re/training programs that optimize workforce knowledge and skills in the successful delivery of DSRIP program services. We will work with recruitment agencies, health worker training programs and professional schools of social work, nursing, behavioral and health sciences to educate trainees about career opportunities and hold regular recruitment events.

Risk 5: Inability to secure adequate resources to support IDS infrastructure development. Mitigation: We will leverage existing IT, clinical and care management resources, including PPS partners and Mount Sinai's population health infrastructure, MSHP, to provide the IDS's foundation. The IT, Clinical and Finance committees are meeting to ensure responsible decision-making regarding (1) adequate flow of funds to carry out initiatives at every site; (2) selection of the appropriate applications for a common IT platform that can accommodate existing HIE, EMRs and other application; (3) planning for ultimate financial sustainability of individual projects; and (4) engaging with MCOs to gradually but aggressively shift contracts from fee for service to fully risk-based as groups within the PPS are able.

### Page 163 of 971 Run Date: 06/28/2019



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Risk 6: Inability to achieve successful collaboration and coordination with other PPSs. Mitigation: We have begun to establish relationships with other PPSs (e.g. Bronx Lebanon Hospital Center, Bronx Partners PPS) and plan outreach to other PPSs with overlapping service areas (e.g. HHC) to share best practices, and collaborate on interoperability plans. We will participate in regional and state-wide learning collaborative, using lessons learned from these activities to modify and improve our PPS.

Page 164 of 971 Run Date: 06/28/2019



Page 165 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 2.a.i.2 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY4 Q2	Project	N/A	Completed	04/01/2015	09/30/2018	04/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		Completed	04/01/2016	09/30/2018	04/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Create PPS operational infrastructure (PMO) that includes central and regional Stakeholder Engagement teams to promote partner education and engagement in IDSD		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Inventory all providers and social service agencies in PPS by provider type, services delivered, geography served and distribute across regional teams to identify and address gaps		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Identify all managed Medicaid payers in PPS footprint, and establish regular working meetings and learning forums between MCOs and PPS partners		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Set up regular sessions to convene regional providers, social service agencies and payers for PPS update and feedback Town Halls and Networking events		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 5. Establish regular reporting and updating of partner participation, supporting current partners and/or onboarding of new partners as deemed necessary by PPS governance or project needs.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	
Task		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 166 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6: PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.										
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Engage Mount Sinai Health Partners (MSHP) to provide IT, clinical, care management, and MCO contracting support to establish foundational IDS		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. PPS PMO will inventory active population health IT, clinical and care management initiatives throughout PPS		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Through the inventory, PPS partners will convene to establish baseline core competencies, identify gaps, and achieve initial best practice guidelines for implementation of IDS.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. PPS will identify specific providers and CBO's in which to pilot best practices relating to IT, clinical and care management initiatives.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 5. PPS workgroup will monitor best practice implementation, modify practices as needed, identify successful initiatives to be implemented across the PPS and those best implemented in selected sites.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. PMO will conduct a staged implementation of a common IT platform for communication of PHI within and between PPSs, leveraging existing EMR, HIE resources as much as possible		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 167 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 7. PMO will develop common PPS clinical and care management training modules for all provider types, a universal patient assessment, and universal care plan		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8: PPS produces a list of participating HHs and ACOs.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 9. Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10. Set up a schedule to regularly convene all Health Homes participating in PPS to share best practices and modify operations, providing support as necessary, to align HH activities with IDS priorities		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 11. Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3  Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Create geographic/community teams for PPS project implementation which will be comprised of local medical, behavioral health, acute, post-acute, long-term care, public health and social service providers		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 168 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 2. Leverage MSHP (MSO) and partner data analytics to identify baseline performance gaps for key clinical process and outcome measures across PPS, prioritizing clinical and care management support to areas of highest need		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Establish universal patient assessment and care plan across PPS for standardized assessment of and goal-setting for medical, behavioral, public health and community support needs		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Establish specific clinical protocols and outcome benchmarks for each PPS project and determine workforce/care team member(s) responsible for carrying out each measure		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. For each PPS project, educate all clinical and care management providers across PPS re: provision of services using standardized clinical protocols and care pathways		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Set up a schedule to track and report on a quarterly basis clinical performance metrics at each project site, including patient satisfaction and fulfillment of care plan, providing support and remediation to low-performing practices and spreading best practices from high-achieving sites		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 7: Clinically Interoperable System is in place for all participating providers.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8: PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 9: PPS trains staff on IDS protocols and processes.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10: PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record	DY3 Q4	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2



Page 169 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
look up, by the end of Demonstration Year (DY) 3.										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:		•	•	•						
A T Adebayo Md Pc										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:		•	1				•			
Aaron Patrick Tansy										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:			•							
Beth Israel Medical Ctr Act										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:			•	•						
Abbott House Inc										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:			•							
Amsterdam Nursing Home Adhc										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Assess partner EMRs and identify bi-directional data interface capability / gaps to EHRs and other data source systems		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Develop and agree on the future state and a plan to close any gaps identified in step 1		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Provision MSPPS HIE eMPI for use with PPS data		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 170 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
interfaces										
Task Step 4. Develop, implement, and deploy CBO data entry portal and associated flat-file data collection and normalization process		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Implement interfaces from EHRs and other data sources topartnering RHIOs, or directly to MS PPS system		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Develop, implement, and deploy Direct messaging and referrals management tools		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4

#### **Providers Associated with Completion:**

APCM.

PPS has achieved NCQA 2014 Level 3 PCMH standards and/or

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahamed J Natasha Ruvini Md; Andrilli John A Md; Androne Louis Cristian Md; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Md; Aguino Nicolas Mariano II; Aguino Nicolas Mariano I Asare Vivian; Ascunce Gil Ignacio; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Autz Arthur L; Ayinla Raji Mohammed Md; Babaeva Saiera Md; Babb Frank C Md; Bailey Juan A Md; Balachandar Viswanathan Md; Banta Erin; Baran Margaret Md; Barrett Conor Dominic; Bassey Yarromi Augustine Eyo; Beaubrun Donnie; Beaulieu Richard; Begun Jay R Md Pc; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhaskar Mahesh Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhaskar Mahesh Md; Bhandari Rekha Md; Bhandari Re Bhat Sandeep Md; Bhatia Sonica; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Bogdanov Assen Petrov Md; Boguski-Filqueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Bucobo Yoleida Md; Bukberg Phillip R Md; Burke Gary Robert; Busta Agustin Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Card Andrea Dione Md; Castro George A Md; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chan Chun-Kit; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charlotten Chennareddy Swaminathan; Cheung Barbara A; Cheung William Md; Chhipa Mohammad Haroon Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chung Bruce K Md; Chung Sung Lan Md; Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clemens Christopher Md; Cophill Alice Victoria Md; Cohen Randy Edward: Cohen Rov A Md: Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Cortes Ph Thormann Braulio Federico; Croft Lori Bray Md; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davidson Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dennis Tian-Shu Chang; Descartes-Walker Ingrid Md; Desikan Sonia; Desir Mergie X Md: Desrosiers Jean Claude; Devons Cathryn A Md; Dharapak Patricia Md; Dick Jeffrey M Md; Disla Eddys Md; Djen Simon; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Dubois Elizabeth Marie; Dudek Mona; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edelman Laurie Beth Md; Edgecomb Paul Steven; Edwards Donna; Edwards Sharon M Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisner Yvonne; Eloi-Stiven Marie L; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md;

01/01/2016

Completed

03/31/2018

01/01/2016

03/31/2018

03/31/2018

DY3 Q4

Safety Net Practitioner -

Primary Care Provider

(PCP)

Provider



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 171 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Escher Jeffrey Ethan Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Fartor Stephanie Hope Md; Fafalak Robert G Md; Farrell Cristina; Federman Alex David Md; Fefer Jose Jacobo Md; Felsen Michael R Md; Fernaine George Md; Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; Md; Fitzgerald Michael Patrick Md; Fogel Joyce Frances Nahum Md; Ford Miriam; Forman Joel Alexander Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Friedman Samuel; Fuchs Thomas Md; Galvez Maida P Md; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Gardenier Donald; Gati Allison Tamara Md; Gayle Eric George Md; Gazali Radfan M; Gentes Meredith; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerges Salwa Mikhail Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gillespie Ginger Md; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Gocs Diane M Md; Goforth Thomas; Gold Marij Md; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Gomez Tessa S Md; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Graney John Md; Graney John Md; Graney John Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Graney John Md; G Gruber Steven Jeffrey Md; Guadron Rodolfo; Guevara Elizabeth D L A Md; Gulrajani Ramesh S Md; Gupta Ashita; Guram Mohinder K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hail Mekdes Md; Hak Virender Md; Hall Tami L; Hameed Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Harnett-Robinson Roy Edward; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hefferon Susan; Hernandez Cameron Roland Md; Hewitt Ross G Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hoffman Judith; Hofmeister Stephen Frank Md; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Hussaini Batool M Md; Huyett Jeffrey Wayne; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family Hlth; Igbal Muhammad Z Md; Issa Ricardo Fabian Md; Issack Joshua; Jacobson Robin; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Janice Prime Care Medical Pc; Jasti Harish Md; Jasty Babu N Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jimmy R Sitt; John Bertha; Johnson Golda O Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Michael Abou Md; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Khalid Nazneen Md; Khalid Richard Md; Khorets Boris A Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md; Klein Oscar Md; Kletsman Igor Md; Klimenko Elena A Md; Ko Fred Chau-Yang; Kondamudi Vasantha Kumari Md; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lamb Angela; Landerer David; Lantz Howard Md; Lau Christopher Yu-Yen Md; Law Singwu David; Lawrence Donna Anthea; Lazala Polanco Carmen Md; Lazarin Margaux Helene; Leasy Menachem Jeremy: Leber Robert J Md: Leder Marvin A Md: Lee Jeong Ran Oh: Lee Mariorie Pc Md: Lee Namhi: Lefevre Lionel Md: Lefevre Marie Edith Faublas: Leinbach Lindsey: Lempel Herbert Sheldon Md: Lerner Gary: Lesnewski Ruth F Md: Levin Marc William Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Lin Lee Yulee; Linetskaya Irina; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lowe Rajani; Lu Haiyan; Luo Anming Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lyman Andrea Md; Lyman Andrea Md; Lynch Colleen; Lynch Gina Adriana Md; Mack Theresa Adele Md; Mackay Richard E Md; Madhava Valsa S Md; Madrid Tanya M Md; Majmudar Sejal; Malachovsky Martin; Malanum Teofila Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mantia Philip Anthony Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Manvar Buddhadev Nathabhai Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Manvar Buddhadev Natha Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Monica A; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Marthew S Cohen Md Pc; Mattin Monica A; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Marthew S Cohen Md Pc; Mattin Monica A; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Marthew S Cohen Md Pc; Mattin Monica A; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Marthew S Cohen Md Pc; Mattin Monica A; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Marthew S Cohen Md Pc; Mattin Monica A; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Marthew S Cohen Md Pc; Mattin Monica A; Mathieu Claudine; Matos Irma Rivera Md; Marthew S Cohen Md Pc; Mattin Monica A; Mathieu Claudine; Matos Irma Rivera Md; Marthew S Cohen Md Pc; Mattin Monica A; Mathieu Claudine; Matos Irma Rivera Md; Mathieu Claudine; Matos Irma Rivera Md; Mathieu Claudine; Orozco Brenda Marcia; Mayer Amir Md; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcqoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Meed Steven D Md; Mehandru Saurabh; Mehra Sweeti Md; Mehta Davendra Md; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Meraz Eddie; Merchant Yuko Md; Meredith Wepner Grossman; Merkler Richard G Md; Mettu Sudhakar Reddy Md; Michael M Gaisa; Mikhail Imad Md; Mikheyev Vyacheslav; Mikkola Eeva Johanna; Milani Haleh Md; Miller Hanan G Md; Miller Sarah; Min Insung; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Miller Sarah; Min Insung; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Miller Sarah; Min Insung; Mino Rosa Elena Md; Miranda Louella Maria Md; Miller Hanan G Md; Miller Sarah; Mino Rosa Elena Md; Miranda Louella Maria Md; Miller Sarah; Mino Rosa Elena Md; Miranda Louella Maria Md; Miller Sarah; Mino Rosa Elena Md; Miranda Louella Maria Md; Miller Sarah; Mino Rosa Elena Md; Miranda Louella Maria Md; Miller Sarah; Mino Rosa Elena Md; Miranda Louella Maria Md; Miller Sarah; Mino Rosa Elena Md; Miranda Louella Maria Md; Miller Sarah; Mino Rosa Elena Md; Miranda Louella Maria Md; Miller Sarah; Mino Rosa Elena Md; Miranda Louella Md; Miranda Md; M Misra Deepika Md; Mitchell Harrison Md; Moberg Kenneth A; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mohammad Sajjad; Mohammad Sajjad Wingtat Md: Mullen Michael Patrick Md: Muller David: Mumford James M Md: Murayama-Greenbaum Robert Md: Murphy Barbara Therese Md: Murray Carolina: Mvint Richard Md: Mountsianihealthsystem: Naing Zaw Md: Nataraian Rupa Narayani: Naughten James Kevin Do; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen Thomas Thang Md; Nissim Julie Md; Nosal Sarah Catherine; Nowak-Wegrzyn Anna Halina Md; Nweke-Chukumerije Obiageli Md; Obonaga Sheila: Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Ojeyemi Tolulope Damilola: Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Olajide Bolanle A Md; Oliver Kristin; Orbe Jessica Md; Orin Gary Bruce Md; Orris Maxine Md; Osher Annette; Osorio Georgina; Ostrager Jill Beth Md; Ostrowski Roman M Md; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Page Cameron Stuart; Pandya Amy Arun Md; Paredes Tessie Timitiman Md; Parkas Valerie Md; Patel Depti Dev; Patel Dipal Md; Patel Shamit P Md; Patel Sunil Md; Patel Vidya; Patel Vidya; Patel Vinisha Md; Patrick Dalton Md Pc; Peccoralo Lauren Alise Md; Peimer Marta Silvee; Pena Armando Juan; Persaud Indrani; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Photangtham Punyatech Md; Pierre Louisdon Md; Pierro Hugo Md; Poff John Edward; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Pressler James Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md: Quinn Carrie: Racanelli Joseph A Md: Radix Anita Eileen: Rafailov Danil Isakovich: Raifman Leonard I Md: Ramis Carmen Maria Md: Ramos-Ramirez Berta: Rana Shital: Rathi Dwarka P Md: Raufman Joshua; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Reich Danya; Renaud Jean Leopold Edwrin Md; Rendeiro Susanne; Reuben Stephen W; Rice Laurie A Cochran Md; Rios Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade; Robie Kristin; Rodgers Stephen L; Rodrigues Maria Louella Md; Rodrigues Roy John Md; Rodriguez German; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaquez Carlos R; Rolston Sandra A Md; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Sacco Joseph P Md; Sacher Mandy Lauren; Saftchick Stuart L Md; Sagalovich Boris Md; Saha Prantik Md; Saigh Orit Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salomon Nadim Md; Samaniego Robert Md; Samaniego Robert Md; Samaniego Robert Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salomon Nadim Md; Samaniego Robert Md; Samaniego Robert Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salomon Nadim Md; Samaniego Robert Md; Samaniego Robert Md; Saint-Laurent Mario; Saint-Lauren Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Savransk Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Shehkoohi Afshin Md; Shein Ruvan Md; Shein Ruvan Md; Shenko Christina Angela; Sheppard Beverly A Md: Shieh Jong-Chuan Md: Shpak Mikhail M Do: Shukla Mayank Arun Md: Shust Gail: Siddigui Avesha: Siegel Howard Md: Siegel Stephen D Md: Sigel L Keith Md: Simon Margo: Sinclair Paula Almalinda Md: Sindhwani Raieev Md Pllc: Singh Amarjit Md Pc; Sisser Rachel; Sloan Barry; Small Katherine Morgan; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; Solomon Rachel; Soriano Theresa A Md; Sourial Lucy A Md; Spang Rigmor E Md; Spieler Leah Matisse; Sta Ana Victor; Starpoli Anthony A; Steever John B Md; Stein Janet Laurie Md; Stein Tara; Steklova Olga Md; Strauss Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suma Dasari; Summers Rebecca; Suter Maureen Natalie; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talcott James; Tam Cynthia J Md; Tamdji Natacha; Tan Jenny Yu; Tan Wu; Tang David J Md; Tao Chenguang Tony; Tavares Rosanabela Md; Teets Raymond; Teich Marvin L Md; Tenney Nancy Lee; Tesler Peter Jon Md; Thomas David Charles Md; Tikko Suraj K Md; Tio Ruy Chen Md; Trager Abigail Hope; Tran Richie Tuan Q Md; Trenton Brooke; Truglio Joseph; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribe Alejandra Maria Md; Vail Rona; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md; Varma Sudha Md; Varma Sudha Md; Varsiliadis Athanasia S Md; Vavasis Anthony P Md; Vega Aida; Velazquez Belinda Melissa Md; Vicencio Alfin G Md; Vilnits Anatoliy Md; Vinas Sonia Miliza Md; Vizel-



Page 172 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Schwartz Monique; Voddi Madhu D Md; Waite Eva Ann Md; Wajnt Isheka S; Weiss Susan; Wen-Ray Thomas Hsu; White Camele; W Md; Wong Hok; Woodburn-Hourie Karen Md; Woodley Walter Md; Jacqueline; Zaremski Benjamin Md; Zewde Mulubrhan; Zhang Jiar	hite Elizabeth Stu Xu Tao Shiwei; Y	yvesant Md; Wid anagisawa Robe	off Juliet Md; Wiener Joseph rt Takahiro Md; Yancovitz Sta	M Md; Wiesinger K anley R Md; Yap M	atherine; Wilder arcelo Janette M	Venis Tiarra; W	illiam F Ryan Co	omm Hlth Ctr; W	inkler lan Md;	Wong Chun Tung
Task Step 1. Identify baseline and gaps in adoption of ONC-certified EHR technology among PPS participants as part of the current state assessment and gap-analysis process		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Develop plan, detail around technical assistance services, and timeline for implementation of technical assistance program		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3. Provide technical assistance, including purchasing decision support, dissemination of EHR implementation best practices via the PPS Learning Management System (LMS), and other modes of implementation support to be determined through the current state assessment and gap-analysis processes to providers that need to adopt a new EHR or upgrade their existing EHR - in time for achievement of PCMH III and adoption of MU eligible EHRs in DY3		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY4 Q2	Project	N/A	Completed	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Develop plan for population health analytics and care management platform		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 2. Define target populations to develop patient cohorts/registries		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3. Develop plan for population health interventions for specific patient cohorts		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Implement population health analytics platform		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Implement care management / care coordination platform		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 173 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 6. Develop reports for outcome tracking and audit process		Droinet		On Hold	04/01/2015	03/31/2020	04/01/2015	02/24/2020	03/31/2020	DVE O4
to ensure accuracy		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task										
Step 7. Implement population health interventions for specific patient cohorts		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task										
Step 8. Incorporate appropriate risk stratified population Health Metrics benchmarks for MS PPS partners from NY DOH (MY2 metrics) and set up quarterly assessment schedule		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7										
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu: Agashiwala Raiiv: Agrawal Veevek Anand Md: Ahamed Jahid Md: Ahmed Farrugue: Ahmed Sapphire Mann Md: Ahmed Zaheer Md: Ahmed Zia Md: Ahuia Neera Md Pc: Ail Stephen I Md: Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alerte Serge G Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Deepak Kantilal Md; Amin Prina Pandya; Amoruso Leonard D; An Jiangiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aquino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnau Jaime; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise: Autz Arthur L: Avinla Raii Mohammed Md: Azizi Efat: Babaeva Saiera Md: Babb Frank C Md: Back Sara Deborah: Badlani Sachal Md: Bailey Juan A Md: Baird Philip Lee Md: Balachandar Viswanathan Md: Banner Burton Md Pc: Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Baron Natacha Adele; Barrett Conor Dominic; Bassey Yarromi Augustine Eyo; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Donnie; Beaubrun Pierre Ronald Md; Beaulieu Richard; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha Lashon; Bennett Stephen J Md; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Bernard Yolande Frances Md; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bharara Meenakshi Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhatta Sonica; Bhatt Anjani A Md; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blacher Eric David Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Jeffrey Md; Bowers Daniel; Braswell Lezli; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Broholm Cindy Leigh; Bron Yana Md; Brown Laura E: Brownlow Nathaniel Md: Brunner Steven J Md: Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md: Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Burshteyn Ilya Yakov Md; Burton Ashley A; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raguel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chadha Manish; Ch Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chhipa



**Project Requirements** 

**Prescribed** 

Reporting

## **New York State Department Of Health Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**Provider Type** 

**DSRIP** 

Original

Start Date

**End Date** 

Original

**Status** 

Page 174 of 971

Reporting Year

Run Date: 06/28/2019

Quarter

(Milestone/Task Name) **End Date End Date Due Date** Level **Start Date** and Quarter Mohammad Haroon Md; Chin James Md; Chiu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Chowdary Sunita Kollu Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chumaceiro Rolando Md; Chun Eunmee H; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Clement Bernadette Md; Coghill Alice Victoria Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Randy Edward; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Crismali Michael C Md; Croft Lori Bray Md; Cronmiller Susanna; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniel Rose; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davey Kelly G; David Monica; Davidson Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Descartes Schiller Y M Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dhillon Perminder Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Djen Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Dubois Elizabeth Marie: Duddempudi Nagamma: Dudek Mona: Dumas Marie: Dunn Andrew S Md: Dunner Ricardo Orlando Md: Dvorkina Anzhela Md: Dwarka Regev Ragbardial: Dv-Guillaume Marie Eve Md: Eberhardt Kelly Jean Md: Edano Albert E Md: Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Ednalino Linda Edano Md; Edouard Kathleen A Md; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md: Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escher Jeffrey Ethan Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Fernat George Md; Fernandez-Gulmatico Chona Md; Fierris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierre Daniel Seth Md; Fierre Daniel Seth Md; Finkelstein Donna Michal Md; Finkelstein Steven Peter Md; Finkelstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forfder William; Ford Miriam; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsvth Beverly Alison Md: Fox Kelita Louise: Frankel Etta Md: Franzetti Carl John Md: Frederic Bakhchi Md: Friedman Samuel: Friedman Scott L Md: Fteha Elie Md: Fuchs Thomas Md: Galal Nehal: Gallo Joseph Md: Galvez Maida P Md: Ganatra Anina Nain: Gandhi Vani Pragnesh Md: Ganea Gheorghe Romeo Md: Garankina Olga: Garber Julia: Garcia Quinones Saribel: Gardenier Donald: Gati Allison: Gault Allison Tamara Md: Gauthier Angie R: Gauvin Mila: Gavle Eric George Md; Gazali Radfan M; Gentes Meredith; Genuth Lewis Md; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gershengorina Sofya Md; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghooi Ashok Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giles Emmanuelle; Gilles Emmanu Md; Gocs Diane M Md; Goetz Celine; Goforth Thomas; Goins Michael; Gold Marji Md; Goldberg Tamara; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gomolinski Eva Md; Gonzalez Leticia Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gould Sanford Md; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Graney John Md; Grane Md; Groves Jill Elizabeth Md; Gruber Steven Jeffrey Md; Grullon-Figueroa Lorena Md; Guadron Rodolfo; Guerra Ana; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hall Tami L; Hameed Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Hariri E: Harnett-Robinson Rov Edward: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Hawkins Katherine A Md: Hazel Edovard Joseph Md: Hefferon Susan: Hernandez Cameron Roland Md: Hesse Frederick R: Hewitt Ross G Md: Higgins Kenneth J Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Husain Syed S Md; Husain Batool M Md; Huyett Jeffrey Wayne; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Inslicht David Victor Md; Institute For Family HIth; Iocolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monique; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; John David H A; Johnson Charmaine S Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kacin Christophe; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md: Katz Cynthia J Md: Kensaint Pascale Md: Kent Jennifer Ames Md: Kerr Leslie Dubin Md: Kerstetter Scott D Do: Khabveh Shava: Khaim Rafael Np-C: Khalid Nazneen Md: Khalil Richard Md: Khan Shumaila: Khanderia Vikr: Khorets Boris A Md: Kim Joo S Md: Kim Jolie: Kim Kvu-Han Md: Kim Sarah K: Kim Tonia K. Md: Kimble Christine Md: Kirkham Elizabeth: Kirschner Eric Md: Kitson Kwame A Md: Klein Daniel P Md: Klein Oscar Md: Kletsman Igor Md: Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Koicke Betsy C; Kolotinskaya Irina Md; Kondaweeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kumar Vanita Md; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lao Henry S Md; Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Lau Nina Louie Md; Lawrence Donald P Md; Lawrence Donna Anthea; Lazala Polanco Carmen Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md; Levine Md; Levine Claudia Md; Levine-Tanco Karen; Li Ka Md; Liao Emilia Pauline Md; Liberman Dina Md; Lin Elaine Patricia: Lin Jenny Jen-Yi Md: Lin Lee Yulee: Linetskaya Irina: Lombardi Paul Md: Lopez Clark Faafp Md: Lopez-Santini Jaime: Lovenyirth Wendi Jennifer Md: Lowe Rajani: Lozah Mamdouh Shahata Md: Lu Haiyan: Lukban Farahnaz Joachim Md: Luo Anming Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Madhava Valsa S Md; Madrid Tanya M Md; Maggio Johanna Medodie; Majmudar Sejal; Malachovsky Martin; Malanum Teofila Md; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Mararenko Larisa Md; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Michelle; Martin Monica A; Martinez Ofelia Md: Maselli Frank Joseph Md: Massand Seema Md; Mas Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehta Davendra Md; Mehta Rajen; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 175 of 971 Run Date: 06/28/2019

Project Poquirements	Dueseuibed	Donortina			Original	Original			Quarter	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed	Reporting Level	Provider Type	Status	Original	Original End Date	Start Date	End Date	End Date	Reporting Year
(Milestofie/Task Name)	Due Date	Level			Start Date	End Date			End Date	and Quarter
Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua M	/ld; Meraz Eddie;	Merchant Yuko N	Md; Meredith Wepner Grossma	an; Merkler Richar	d G Md; Messing	ger Meridith L M	ld; Mettu Sudhal	ar Reddy Md; N	Mezheritsky Ele	onora Md; Michael
M Gaisa; Mikhail Imad Md; Mikheyev Vyacheslav; Mikkola Eeva Jo	hanna; Milani Hal	leh Md; Miller Eli	zabeth; Miller Hanan G Md; M	iller Marc Andrew	Md; Miller Sarah	; Milman Alisa N	/Id; Min Insung;	Minn Myoe; Min	o Rosa Elena M	Md; Mir Mohammad
Arshad Md; Miranda Louella Maria Md; Mirlohi Hooshang Pc Md; M										
Naomi Md; Mohammad Sajjad; Mohanraj Edwardine Mirnalini; Mois										
Mumford James M Md; Muneer Imam Md Pc; Murayama-Greenbau										
Muhammed; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasr										
Henry Van; Nguyen James K; Nguyen Thomas Thang Md; Niaz Mo										
Anna Halina Md; Nowakiwskyj Theodore Md; Nucci-Sack Anne Ter										
Afiazu Md; Okhravi Siavash Steve; Okpaleke Ifeoma Brenda; Olajio										
Georgina; Ostrager Jill Beth Md; Ostrowska Aneta; Ostrowski Roma										
Cameron Stuart; Paige Joquetta Deshea Md; Pandya Amy Arun Mo	•	•	-	•	•	•	•			•
Patel Jitendra R Md; Patel Shamit P Md; Patel Sunil Md; Patel Trup	,	•		•		•				•
Pennant Ainsley Md; Percy Marie Md; Perdik Peter; Perry Andrea;	Persaud Indrani;	Perumareddi Kris	shna; Petelin Andrew Patrick N	Md; Peterson Mont	te Harold Md; Pe	tilla-Onorato Je	ssica Isabel Md;	Petros Jessica	Theresa; Petro	ov Manana Md;
Phillip Sohn: Photangtham Punyatech Md: Pichkadze David Md: Pi	erre Louisdon Mc	l: Pierro Hugo M	d: Pinkas Adina Md: Pinzon Ro	obin Ramos: Ploka	amakis Michael N	/ld: Poff John E	dward: Poitevien	Vaty: Polavara	pu Hari Kishan	Md: Ponieman

Diego Andres Md; Poomkudy Liz; Posada Roberto Md; Pressler James Md; Prigollini Alejandro Md; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Putman William Erskine M Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rafiaa Amer; Rahman Rabeya Md; Rahman Rummana Md; Rahman Shafiqur Mohammed Md; Raifman Leonard I Md: Raida Geetaniali Md: Raida Geetaniali Md: Ramos-Ramirez Berta: Ramsaroop Nanda D Md: Ramkeesoon Rosemarie Np: Ramnarine Jotir: Ramos Tapia Alberto M Md: Ramos-Ramirez Berta: Ramsaroop Nanda D Md: Raida Geetaniali Md: R Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Rayzman Maya Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Rendeiro Susanne; Reuben Stephen W; Reyes-Arcangel Fe T; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade; Robie Kristin; Robinson Roberto H Quinonez Md; Rodgers Stephen L; Rodrigues Maria Louella Md; Rodrigues Roy John Md; Rodriguez German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaguez Carlos R; Roedan Socrates; Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosales Avelino S B Md; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Rubin Eva; Rubin Susan; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Sacco Joseph P Md; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Boris Md; Saha Prantik Md; Saigh Orit Md; Saigh Orit Md; Saint-Louis Frantz Fils Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Sanders Lauren Jacqueline; Santiago Allan Realin Md; Sapna Shah Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Saw Thazin Md; Sayegh Nadem Jamil Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Sayegh Nadem Jamil Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Sayegh Nadem Jamil Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Sayegh Nadem Jamil Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Sayegh Nadem Jamil Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Sayegh Nadem Jamil Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Sayegh Nadem Jamil Md; Sarin Aparna; Sarkissian Edmond Md; Savransky Alla Md; S Sayegh Osama Elias Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schonberg Dana; Schwartz William J Md; Schwimmer Joshua Adam Md; Scrimmager Leon Md; Seiglel Rebecca Rae Md: Selzer Jonathan David I Md: Semanision Kristen: Senzamici Camille Md: Serbellon Nancy: Sessions Jessica: Setaruddin Sazia Logman Md: Setia Deepak K Md: Shah Harshida R Md: Shah Jilan Md: Shah Kumarpal A Md: Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Sheelawanti Md; Shein Ruvan Md; Shein Ruvan Md; Sheenko Christina Angela; Sheppard Beverly A Md; Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shpak Mikhail M Do; Shteynman Alla Md; Shukla Mayank Arun Md; Shustarovich Alla Md Pc; Siddigui Ayesha; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigel L Keith Md; Sigrest Barbara Md; Sikder Subhash Chandra; Simon Margo; Simpao Jose Rodriguez Jr Md P; Sinclair Paula Almalinda Md; Sindhwani Rajeev Md Pllc; Singal Anita; Singh Amariit Md Pc; Singh Jagjit Md Pc; Siroya Pushplata B Md; Sisser Rachel: Skowron Jack Martin Md; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spang Rigmor E Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Stein Janet Laurie Md; Stein Tara; Steklova Olga Md; Strauss Emily L Md; Strauss Michael Leopold Md; Strong Jennifer Elizabeth; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod;

Suma Dasari: Summers Rebecca: Suprin Gregory Md: Suter Maureen Natalie: Sved Ahmad Physician Pc: Sved-Nagyi Samina Altaf Md: Szalvga John Md: Taha Hesham Mohamed Md: Talayera Wilfredo Md: Talcott James; Talerico Amanda Rae: Tam Cynthia J Md; Tamdji Natacha; Tan Jenny Yu; Tan Wu; Tang David J Md; Tang Janny; Tao Chenguang Tony; Tavares Rosanabela Md; Teets Raymond; Teich Marvin L Md; Teng Susanna Md; Tenney Nancy Lee; Tesler Peter Jon Md: Theodore Ginette Np: Thibaud Jean-Etienne Do: Thomas David Charles Md: Thomas Nicole Md: Tikhonova Elizaveta: Tikko Surai K Md: Tio Ruy Chen Md: Tkachenko Natalya Md: Tolbert Jerome V Md: Tomback Julie; Toure Joahd Malik; Trager Abigail Hope; Tran Richie Tuan Q Md; Trenton Brooke; Treyster Zoya; Truglio Joseph; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Judy Md; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribe Alejandra Maria Md; Vaddigiri Venkatesh Md; Vail Rona; Valmond Augustus Md; Vamadevan Nallasivam Md; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasa Chirog V Md; Vasiliadis Athanasia S Md; Vavasis Anthony P Md; Veeramachaneni Saimamba Md; Vega Aida; Velazquez Belinda Melissa Md; Veluswamy Rajwanth; Vero Erica; Vicencio Alfin G Md; Villani Gina M Md; Villani

Madhu D Md: Volfinzon Leonid Medical Pc: Volokh Vladimir Md: Waite Eva Ann Md: Wainberg Ania Md: Waldron Mary Violet Md: Walker Jenny: Wallach Frances Robin Md: Walsh Margaret Mary: Wang Emily H: Wang Jing Wa: Wang Stephanie Chih-I; Wang Zhong; Wanliss Cheryll; Ware Priscilla J Md; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Howard Md; Weintraub Jennifer; Weir David C; Weiss Susan; Wen-Ray Thomas Hsu; Whipple Clare; White Camele; White Elizabeth Stuyvesant Md; Widoff Juliet Md; Wiener Joseph M Md; Wiener Joseph M Md; Wiener Joseph M Md; Wong Hok; Woodburn-Hourie Karen Md; Wooden Roger Alan; Woodley Walter Md; Wu Patrick; Xu Tao Shiwei; Yakubov Melekhem; Yanagisawa Robert Takahiro Md; Yancovitz Stanley R Md; Yap Marcelo Janette Md; Young Edwin Reynolds Md; Yousaf Ali; Yu Chin Hsien: Yudelman Ian M Md; Yuen Jacqueline; Zalavadia Deepti; Zaremski Benjamin Md; Zeleck Beth; Zeitlin Joseph; Zelenetz Michael Ivan Md; Zewde Mulubrhan; Zhang Jian Wei; Zhang Jing Md; Zhang Meng; Zheng Hanbin Md; Zilberman

Alla; Zinger Yevgeniya Oskarovna Md; Zoubtsova Minzalia Md; Zuger Abigail Dell Md; Zylbert Susan Lynn Md

Completed

01/01/2016

03/31/2018

01/01/2016

03/31/2018

03/31/2018 DY3 Q4



Page 176 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)										
Task Step 1. Develop methodology for tracking PCMH and MU status of all participating PCPs		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Begin tracking PCMH and MU status of all participating PCPs		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3.Develop initial reporting mechanism for participating PCPs that meet L3 PCMH and MU		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Develop technical assistance (TA) program to support participating PCPs, to include EHR system purchasing decision support, dissemination of EHR implementation best practices via the PPS Learning Management System, and specific PCMH training programs and resources to be disseminated via the PPS Learning Management System (LMS).		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Implement technical assistance (TA) program to support participating PCPs		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Final report on participating PCPs that meet L4 PCMH and MU		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify Managed Medicaid payers and schedule monthly meetings to discuss dashboard items such as utilization trends, performance/outcome issues, associated costs and resulting overall efficiencies and improvements in care delivery, including the provision of services within the IDS by non-traditional organizations (e.g. social services, CBOs)		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 177 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2. Share performance data amongst entire PPS and establish more granular PPS provider report card. Compare performance data with other PPS's										
Task Step 3. Establish monthly reporting to PPS leadership and the State		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Identify PPS partners who show strong performance based outcomes and elicit their educational assistance with those PPS providers whose performance and outcomes are not as strong		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Utilize established PPS learning collaborative to meet collectively with the MCO plan to optimize rates, measures and processes and avoid redundancy or inconsistencies among plans and/or PPSs		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Utilize strong PPS partners for participation in pilot value-based contracts with payers		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 7. Transition PPS providers into separate contracting entity (akin to an IPA) with Managed MCD plans for risk-based arrangements		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #10  Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY4 Q2	Project	N/A	Completed	07/01/2015	09/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Explore methods and models of payment by identifying partners experienced in performance-based reimbursement, develop payment reform models with the payers		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. PPS governance will inventory any established value- based compensation models among PPS providers (e.g. Mount Sinai Primary Care Institute) to develop benchmark metrics and pilot compensation models for each type of workforce		Project	_	Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 178 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

	,				,					
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 3. Through the collaboration of managed care payers and the finance committee, establish concrete definitions and whenever possible, standardization of value based outcomes for payment purposes, for all disciplines of PPS providers.		Project		Completed	10/01/2015	09/30/2018	10/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Step 4. Finance committee along with the IT committee, and in collaboration with payers, will define performance measures and outcomes and then equate dollar values to those defined outcomes and performance measures. The outcomes especially would need to be precisely qualified and measurable. This will result in pilot compensation models for the PPS		Project		Completed	07/01/2015	09/30/2018	07/01/2015	09/30/2018	09/30/2018	DY4 Q2
Task Step 5. Engage and train PPS providers on definitions and agree to standardizations across PPS providers.		Project		Completed	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Step 6. Pilot and evaluate performance-based compensation models among select providers/organizations, representing all provider types in PPS		Project		Completed	01/01/2017	09/30/2018	01/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Step 7. Finalize adoption of compensation models that incentivizes and compensates each type of PPS provider based on performance and outcomes		Project		Completed	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY4 Q2	Project	N/A	Completed	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 1.Hold introductory and recurring PPS-led patient- engagement and educational events in which PPS leadership and local clinical and service providers educate community about the PPS programs, population health and DSRIP goals to develop an IDS. During and following these events, the PPS will gather baseline and follow-up attendance, attendee knowledge about current patient/community understanding of clinical integration, participation in projects.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 179 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 2. Establish patient advisory board whose role in PPS governance will be to monitor and advise on outreach, navigation activities and the progress that the PPS makes in engaging patients in IDS.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Launch online and/or print resources for patients to educate about DSRIP as well as specific clinical and care management programs, including the local organizations which will be providing services. Track utilization of online site, as well as incoming telephone or written correspondence from patients.		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Leverage and train local peers, CHWs, and CBOs to provide culturally sensitive education, outreach and care management to immediate patient community, tying in efforts to larger goals of DSRIP and IDS		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. PPS clinical quality committee will utilize established and PPS-specific patient satisfaction assessments to assess monthly outcomes, continually modifying and tailoring programs and communications to meet patients' needs.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. With input from patient advisory board, and PPS IT support, PMO will establish a protocol to promotes use of patient portal for self-management and communication of patients with their providers, including ongoing tracking of portal use and communication.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 7. Monitoring of integrated delivery system tracked by number of activities, number of participating community health workers, peers and culturally competent community based organizations.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8. Stakeholder Engagement cross functional work group will participate and serve as a clearing house of sharing best practices for provider types including CBOs to engage patients in the IDS.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 180 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

## **Prescribed Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found

## **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	



Page 181 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Fail	
Milestone #6	Fail	
Milestone #7	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 182 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **IPQR Module 2.a.i.3 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestoffe Name	OSELID	i iie i ype	i ile Name	Description	Opioau Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 183 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

IPQR Module 2.a.i.4 - IA Monitoring
Instructions :



### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

**IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies** 

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. One risk to implementation is inappropriate identification and engagement of the target population. To mitigate risk, we will:
- (a) Base patient identification off the PACT model, whose data validates using patient utilization history of 1 in 30 days or 2 in 6 months. (b) Leverage PACT model: recruit staff, train and empower them to interact with patients and their caregivers to establish trust using previously implemented curricula and role modeling (c) Update and use PACT screening tool to identify high risk populations and key causes of readmission (housing, income instability, lack of transportation), (d) Encourage FACE TO FACE interaction between patients and care coordinators, (e) Assure all patients have PCP and follow-up appointment with PCP and subspecialist (if needed), (f) Recruit staff from local neighborhoods who can be matched with patients both culturally and by language
- (g) Assure that patients with behavioral health or substance abuse needs are reconnected to behavioral health providers and/or referred to the appropriate providers (h) Analyze data to predict who will be best served with these interventions and which engagement strategy may work best,
- (i) Inform relevant doctor at time of admission (as opposed to time of discharge) if patient is currently undergoing treatment with a PCP.
- 2. Patients might not accept post acute intervention if they are not approached in a sensitive, patient-focused manner to assure engagement. To mitigate risk, we will:
- (a) Recruit staff from within communities, being mindful of economic, ethnic, linguistic, and cultural identities (b) Train staff on appropriate patient engagement to reduce likelihood of unintentional alienation of patients and enhance staff's capacity for implementing empathic work (c) Train staff on a suite of tools for effective clinical assessment and intervention (d) Train staff to identify social determinants of readmission (e) Use Motivational Interviewing tactics, assessment of readiness and confidence rulers as indicators and social problem solving styles to inform approach (f) Educate/Empower family/caregivers on how to assist/support patient.
- 3. Possible risk that we will not be able to ensure access to medical and social services appropriately for patients upon discharge. To mitigate risk, we will:
- (a) Train staff to educate patients and identify challenges to achieving appropriate post-discharge follow-up (b) Establish early contact with PCP to arrange timely follow-up of post discharge needs, medication reconciliation and other clinical needs during this vulnerable time (c) Establish linkage to appropriate primary care (if without PCP), correct care coordination site and/or behavioral health/substance abuse services. (d) Establish linkage to proper social and legal services depending on patient's needs. (e) Create streamlined communication protocols between PACT SWs and outpatient providers
- 4. Partners involved in the project may fail to properly communicate in the time following discharge. To mitigate risk, we will:
- (a) Create standardized process to communicate between organizations regarding patients engaged in the project for days/weeks following discharge. (b) Engage our partner organizations early in the development of project staff training. (c) Develop a mechanism to provide feedback to PPS regarding challenges (d) Develop an interim plan prior to IT solution/supporting infrastructure and a back-up plan for communication exchange of this interim plan (e) Develop monitoring/evaluation process for interim and long-term solutions re: standardized process
- 5. PPS does not properly address patient coverage issues, which are important to getting patients services necessary to avoid readmission. To mitigate risk, we will:
- (a) Develop a pre-discharge assessment for any missing entitlement and include it in patient's care plan

Page 184 of 971 Run Date : 06/28/2019



Page 185 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### IPQR Module 2.b.iv.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	13,750

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	4,125	8,250	11,000	13,750
PPS Reported	Quarterly Update	0	9,097	0	18,735
	Percent(%) of Commitment	0.00%	110.27%	0.00%	136.25%
IA Approved	Quarterly Update	0	9,097	0	18,735
IA Approved	Percent(%) of Commitment	0.00%	110.27%	0.00%	136.25%

### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
pl637582	Report(s)	34_DY4Q4_PROJ2biv_MDL2biv2_PES_RPT_PatientRegistry_MountSinai_2biv_DY4Q3-4_final_25067.xlsx	This file lists all patients actively engaged in the project during DY4. The first tab lists patients for Q3 & Q4; the second tab lists patients previously reported for Q1 & Q2.	04/25/2019 10:33 AM

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The supporting file uploaded here contains the CINs and names of all patients actively engaged in the project during DY4. The first tab contains actively engaged patients for DY4 Q3 & Q4; the second tab contains actively engaged patients previously reported for DY4 Q1 & Q2.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

### NYS Confidentiality – High



Page 186 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 2.b.iv.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Inventory assessments and identify critical elements for all assessments		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Inventory care plans and identify critical elements for all care plans		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Develop care transitions workflow		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Develop a universal patient assessment (2.a.i, Milestone 3, Step 3)		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Develop a universal care plan (2.a.i, Milestone 3, Step 3)		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Develop discharge summary enhancement		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY3 Q2	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4



Page 187 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Determine MCOs in PPS and engage for participation in project (2.a.i, Milestone 8, Step 1)		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2: Identify if MCOs provide transitional care services. If MCO does not provide transitional care services, work with MCOs to delineate their roles and responsibilities		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Leverage Care Coordination Cross Functional Workgroup's Managed Care Organizations relationships to collaborate and leverage existing resources		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Cross-map care management and disease management protocols across MCOs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Develop patient discharge criteria in partnership with managed care organizations		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Review and approval of discharge criteria by PPS leadership		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Implement approved discharge criteria		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Develop protocol for service eligibility with MCOs		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Review and approval of protocol for service eligibility by PPS leadership		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Implement approved protocol for service eligibility		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 11: Develop patient consent protocols for referrals to health homes, MCOs and other community providers		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 12: Review and approval of consent protocols for referrals by PPS leadership		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 13: Implement approved consent protocols criteria		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 14: Create a protocol for required transitions of care steps		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 188 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and documentation requirements										
Task Step 15: Develop mechanism for Health Home and Managed Care Organization to access/cross reference payor and providers types in PPS		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 16: Establish communication protocols to share information with patients PCP of record.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 17: Develop consistent tracking and quality improvement over time		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure required social services participate in the project.	DY3 Q2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify the various types of social services by segment a. Care Management and Care Coordination to Manage Conditions and Connect Patients to Needed Services and Resources b. Primary and Specialty Care Providers to Address Physical Health and Manage Chronic Conditions c. Supportive Housing and Community-Based Social Services to Support and Stabilize Patients		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2: Identify the PPS partners, stratify their needs, interests, strengths (work w. stakeholder engagement cross functional group) (2.a.i, Milestone 1, Step 2)		Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Identify specific expectations and responsibilities of social service agencies for 2.b.iv project		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Leverage ongoing stakeholder engagement webinars and/or Town Hall meetings to educate social services in areas of involvement		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Create a platform wherein patient navigators/social workers can access information about each social service agency in order to make appropriate referrals working inconjunction with IT		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Page 189 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #4  Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Sapphire Mann Md; Ahmed Zaheer Md; Ahmed Zia Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Amin Deepak Kantilal Md; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Androne Louis Cristian Md; Androne Louis Cristian Md; Antoinette Md; Antoinette Md; Antosofsky Howard Md; Androne Louis Cristian Md; Antoinette Md; Antoinett Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md: Assadi Mashid A: Astua Alfredo J Md: Asuen Imeutinvan Md: Auerbach Lisa Resnick Md: Austein Lance: Austin Louise: Autz Arthur L: Avinla Raii Mohammed Md: Azizi Efat: Babaeva Saiera Md: Babb Frank C Md: Back Sara Deborah: Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Banner Burton Md Pc; Banta Erin; Baran Margaret Md; Barrett Conor Dominic; Barsa Jonathan; Bassey Yarromi Augustine Eyo; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Donnie: Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Bennett Stephen J Md; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Bernard Yolande Frances Md; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhat Sandeep Md: Bhatta Sonica: Bhatt Anjani A Md; Bhattacharya Sarmistha Md: Bickell Nina Andrew Md: Bickell Nina Assen Petrov Md: Boguski-Filgueira Lisa F: Bonoan Jose Tadeo M Md: Borrego Fernando J Md: Bourne Jeffrev Md: Bowers Daniel: Braswell Lezli: Braun James Frederick: Braun Maureen K: Braza Mary: Brescia Andrea M Md: Briggs Haydn Md: Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Burshteyn Ilya Yakov Md; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Castillo-Rodriguez Raguel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Chang Jung Mi Md; Charlotten Kevin Alexander Md; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chhipa Mohammad Haroon Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Rita Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chumaceiro Rolando Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md: Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Randy Edward; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Cortes Phylis; Co Federico: Coupet Nadege Marie Md: Cox Katherine Anne: Croft Lori Bray Md: Cruz Christina: Cunningham-Rundles C Md: D Oleo Vargas Maximo Jose: D'Souza David J Md: Da Rosso Robert Cian Md: Dadarwala Aashish Dhansukhlal: Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davidson Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md: Dematteo Robert Enrico Md: Dennis Tian-Shu Chang: Depetris Gustavo Raul Md: Descartes-Walker Ingrid Md: Descartes-Walker In Md: Dhillon Perminder Md: Di Scala Reno Gennaro Md: Diaz Michael Md: Dick Jeffrey M Md: Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md: Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciei Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Duddempudi Nagamma; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Ednalino Linda Edano Md; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md: Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth: Enu Christopher Chukwuemeka: Eric S Barna: Erlikh Irina: Escalera Elsa Md: Escher Jeffrev Ethan Md: Escobar Christian: Esposito Stephen P Md: Etkin Alexandra: Factor Stephanie Hope Md: Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Fernat Samir Al Andras Md; Fernaine George Md; Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fievre Garnes Marie Ft Md; Finkelstein Donna Michal Md; Finkelstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md: Fisk Rebecca Saslow Md: Foxel Jovce Frances Nahum Md: Forfeder William: Ford Miriam: Forman Joel Alexander Md: Forsyth Beverly Alison Md: Fox Kelita Louise: Frankel Etta Md: Franzetti Carl John Md: Frederic Bakhchi Md; Fresneda Caridad; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Galal Nehal; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia: Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison; Gault Allison; Gavle Eric George Md; Gazali Radfan M; Gentes Meredith; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerges Salwa Mikhail Md; Gerner Jenny; Gerolemou Louis N Do; Gershengorina Sofya Md; Gervais Carole E; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goetz Celine; Goforth Thomas; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gomolinski Eva Md; Gonzalez Leticia Md; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gould Sanford Md; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 190 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Md; Grand Mark Alan Md; Graney John Md; Grant Jessica J Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Groves Jill Elizabeth Md; Gruber Steven Jeffrey Md; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hameed Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Harsan Yasmin Akbar Md; Hawkins Katherine A Md; Hazel Edovard Joseph Md; Hefferon Susan; Hernandez Cameron Roland Md; Hesse Frederick R; Hewitt Ross G Md; Hill Keran; Ho Wesley Hok Man; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Husain Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family HIth; locolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Golda O Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Judeh Hani; Jung Tiffany Maysu; Kacin Christophe; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khorets Boris A Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md; Klein Oscar Md; Klein Osca Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kulina Georgia; Kuwama Yuichiro; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lao Henry S Md: Latt Ko Ko: Lau Christopher Yu-Yen Md; Law Singwu David; Lawrence Donald P Md: Lawrence Donna Anthea; Lazala Polanco Carmen Md: Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Hanna; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lowe Rajani; Lu Haiyan; Luo Anming Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lyman Andrea Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Gina Adriana Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Gina Adri Rashanna Denise: Mack Theresa Adele Md: Mackay Richard E Md: Madhaya Valsa S Md: Madrid Tanya M Md: Maimudar Seial: Malachovsky Martin: Malanum Teofila Md: Malieckal Jubil Md: Mamoon Nahreen Md: Manasia Anthony Robert Md: Mantia Augustus G Md: Mantia Philip Anthony Md: Manyar Buddhadey Nathabhai Md: Mararenko Larisa Md: Marcantonio Colomba A Md: Maritato Andrea F Md: Markoff Brian A Md: Marseille Beatrice: Marsh Franklin Jr Md: Martin Monica A: Martinez Ofelia Md; Maselli Frank Joseph Md; Masson Ella; Mathews Premila Maria; Mathieu Claudine; Matthew S Cohen Md Pc; Matti-Orozco Brenda Marcia; Mattoo Uijay Kumar Md; Maw Myo Md; Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehra Sweeti Md; Mehta Davendra Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Md; Meredith Wepner Grossman; Merkler Richard G Md; Messinger Meridith L Md; Mettu Sudhakar Reddy Md; Mezheritsky Eleonora Md; Mikhail Imad Md; Mikhail Imad Md; Mikhail Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Hanan G Md; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Moberg Kenneth A; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Moh Mozayan Mahboobeh; Mui Wingtat Md; Mullen Michael Patrick Md; Muller David; Mumford James M Md; Muneer Imam Md Pc; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianihealthsystem; Naeem Muhammed; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen James K; Nguyen Thomas Thang Md; Nicols Andrea Marisa Md; Niforos Fotis; Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nowakiwskyj Theodore Md; Nucci-Sack Anne Terese; Nweke-Chukumerije Objageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Olajide Bolanle A Md; Oliver Kristin; Orbe Jessica Md; Orin Gary Bruce Md; Orsher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrager Jill Beth Md; Ostrowska Aneta; Ostrowski Roman M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Pagan Diane Elizabeth; Page Cameron Stuart; Pandya Amy Arun Md; Paredes Tessie Timitiman Md; Partel Shamit P Md; Patel Vidya; Patel Vinisha Md; Patrick Dalton Md Pc; Peccoralo Lauren Alise Md; Peimer Marta Silvee; Pena Armando Juan; Pennant Ainsley Md; Perry Andrea; Persaud Indrani; Perumareddi Krishna; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petrov Manana Md: Phillip Sohn: Photangtham Punyatech Md: Pierre Louisdon Md: Pierre Louisdon Md: Pinkas Adina Md: Pinkas Adi Poomkudy Liz; Posada Roberto Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rafiaa Amer; Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Rajda Geetanjali Md; Raman Bharathi Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Rendeiro Susanne; Reuben Stephen W; Reyes-Arcangel Fe T; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Robert Joyce Folashade; Robie Kristin; Robinson Roberto H Quinonez Md; Rodgers Stephen L; Rodriguez German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rosenberg Rachel; Rosenbloom Jasmin; Rosales Avelino S B Md; Rosen Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie: Roshchina Yelena: Roth Rachel: Rubenstein Marc D Md: Ruhe Jorg Joachim: Rule Erin Eileen Mdf: Russak Lisa: Sacco Joseph P Md: Sacher Mandy Lauren: Sacolick Benzion Md: Sacolick Daniel: Saftchick Stuart L Md: Sagalovich Boris Md; Saha Prantik Md; Saigh Orit Md; Saigh Orit Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Savransk Schwartz William J Md; Scrimmager Leon Md; Seigel Rebecca Rae Md; Selzer Jonathan David I Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Shein Ruvan Md; Shein Kumarpal A Md; Shenko Christina Angela; Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shukla Mayank Arun Md; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigrest Barbara Md; Simon Margo; Simpao Jose Rodriguez Jr Md P; Sindhwani Rajeev Md Pllc; Singh Amariit Md Pc; Siroya Pushplata B Md; Sisser Rachel; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 191 of 971 Run Date : 06/28/2019

**DSRIP** 

	Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year
	(	Due Dute	Lovei			Otart Bate	Liid Date			Life Date	and Quarter
	Ellen Md; Smith Verta I Md; Sokolova Ekaterina; Solis Edward; Solo										
	Victor; Stallings Shavonn; Starpoli Anthony A; Stauber Stuart L Md;										
	Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasa										
	Talcott James; Tam Cynthia J Md; Tamdji Natacha; Tan Wu; Tang										
	Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya										
	Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harr										
	Md; Varghese Betsy; Varma Sudha Md; Vasa Chiroq V Md; Vasilia										
	Villani Gina M Md; Villi Roger A Md; Vilnits Anatoliy Md; Vinas Soni										
	Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh I										
	Wen-Ray Thomas Hsu; Whipple Clare; White Camele; White Elizak										
	Yanagisawa Robert Takahiro Md; Yancovitz Stanley R Md; Yap Md										enjamin ivid; Zedeck
ŀ	Beth; Zelenetz Michael Ivan Md; Zewde Mulubrhan; Zhang Jian We	ei, Zhang Meng, Z I	neng nanbin ivid I	, Ziiberman Alia, Zinger Yevgi I	eniya Oskarovna il	ila, Zoubisova ivi	inzalia iviu, Zug	er Abigali Deli iv	id, Zyibert Susai	n Lynn ivia	
	Policies and procedures are in place for early notification of		Provider	Practitioner - Non-Primary	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
	·		Provider	Care Provider (PCP)	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	D12 Q4
	planned discharges.					1					

#### **Providers Associated with Completion:**

Aaron Patrick Tansy: Abascal Vivian M Md; Abboud Joseph; Abdel-Wahab Nancy Hussein; Abdelmalak Nabil N Md; Abdelrahman Hanan; Abebe Mekonnen; Abeckaser Anat; Abed Antoine Tony; Abed Jean; Abi Aad Simon; Abiri Manouchehr Md; Abraham Bessie; Abraham Sherley; Abraham Suja Md; Abramov Natela Rpa; Abrams Lauren Cnm; Abrams Robert C Md; Abramson Austin Wayne Md; Abulencia Armand Emmanuel; Acerra Frank L Do; Acholonu, Jr. Uchenna; Acquah Samuel O H S: Adam Antoine: Adam P Grant: Adam S Morgenthau: Adams Benjamin Donald: Adams David H Md: Adams Rachel May: Addes Alvin David Md: Addo Emilia Np: Adebayo Adebukola: Adelman Randi: Adelman Ruth M: Adelson Mireilla: Aderholdt Karen; Adesuwa Okesanya Md; Adika Yona Sasson; Adler Arvin Jay Do; Afzal Omara; Agarwal Ruchi; Agarwal Neena Md; Agdere Levon Md; Aggarwal Aakash; Agha Rabia Md; Agnant Joanne Michele; Agvent Nicholas; Agyare Samuel K B Md; Ahilan Paramanathan Md; Ahmad Jawad; Ahmad Mejoi Md; Ahmad Tanveer; Ahn Young J; Aikawa Taro; Ainspan Jeffrey Louis Md; Aivazi Zaza Joshua Md; Ajani Nazia; Akhtar Joyce Mary; Akhtar Saadia Md; Akingboye Adekemi Olufnmilayo; Akuamoah Latrice Akosua; Aladdin Mohammed Md; Alagesan Ramdas Md; Alagesan Rita Md; Alaverdian Artur; Albertini Elizabeth Streicker; Alberto Escallon Md; Albu Jeanine Md; Alagesan Ramdas Md; Alagesan Rita Md; Alages Alcaraz Alvarez Jose; Alcontin Evelyn; Aledort David E Md; Alexander Steven Craig Md; Alexandrou Nikolaos A Md; Alexandrou Burducea; Alexeenko Lada; Alexis Andrew F Md; Alexis Quentz; Alieva Tamara Rpa; Alikakos Maria; Aliyeva Nargiz; Aljian John M Md; Alkurdi Nasser Md; Allen Marcella Md; Allison Karen Melanie Md; Allison Margaret Jacqueline; Almee Lee Lucas Md; Almira Sigrid Lagrosas Galdo; Aloysi Amy Starr Md; Alpern Amy; Altchek Douglas D Md; Altin Lisa A; Altiner Ahmet; Altman Deena Rose; Altman Robert Keith Md; Altschul Rebecca; Altstein Samuel Harvey Md; Alvarez Elsie Md; Alvarez-Downing Melissa Marie; Alyeshmerni Bahram Md; Alyskewycz Mykola Roman Md; Amanda J Rhee; Ambrose Anne F Md; Amerling Richard Md; Ames Scott Alan Md; Amin Kwame; Aminzay Aman; Amiraian Richard Harold Md; Amler David H Md; Ammirati Michael Md; Amorosa Jennifer; Amoroso Nicholas Dr.; Amy Kelley; An Seonhee; Anand Anjoli; Anand Om; Anand Suryanarayan Md Pc; Anca Diana Md; Anderson Lisa Md; Anderson Michael Ryan; Andrade Allen D; Andrea E Perez; Andrew Mathew Perez; Andrew W Pearson Md; Androne Ana Silvia Md; Andrus Jason M; Andrus Phillip Md; Ang Celina Su-Ping; Angelo G Pilla; Anger Katharina; Angioletti Louis Scott Md; Angrisani Christine M; Angus Heather Lynn; Anik Karishma Amina; Ankola Pratibha A Md; Anna Castelli; Annette M King; Annunziato Rachel; Anthony Kopatsis Md Facs Pllc; Anusionwu Reagan; Anyanwa Anelechi C Md; Aouchiche Hakima Md; Apoeso Olusegun; Appel Cheryl; Appel Jacob M; Appleman Warren Md; Aquila Ralph Md; Arabadjian Milla Eddie: Arabov Yosif; Arcuri Joseph; Argiriadi Pamela; Argulian Edgar; Arias Wilma Mercedes; Arida George N Md; Arnon Rica Md; Arnouk Johnny Issam; Aron Alan M Md; Aron Narcis Bernat Md; Aronoff Jeffrey S Md; Aronson Andrew Charles Md; Arpayoglou Beatriz C Md; Arroyo Hansel; Arsht Steven J Md; Arta Seitaj; Arvelakis Antonios; Asbell Penny A Md; Ascheim Deborah V Davis Md; Ascher-Walsh Charles J Md; Asher Megan; Ashikari Andrew Y Md; Ashley Kenneth B Md; Ashley Kimberly N; Ashley Fhillip Rpa; Ashmead Graham G Md; Asha Glenroy Anthony Dpm; Askanas Alexander Md; Ashley Kimberly N; Ashley Fhillip Rpa; Ashmead Graham G Md; Asha Glenroy Anthony Dpm; Askanas Alexander Md; Ashley Kimberly N; Ashley Fhillip Rpa; Ashmead Graham G Md; Ashley Kimberly N; Ashley Kimberl Aslam Ahmed Faraz; Assadi Cyrus A Md; Asuncion Arsenia; Atakent Yucel S Md; Atallah-Lajam Farah Elias Md; Attenborough Julia; Attia A Lawrence Md; Attiyeh Fadi F Md; Attoe Linda S Md; Augello Sabino A Md; Augustin Wisly Gerald Md; Ault Kathleen; Ava Regina Sierecki; Avdija Valbona; Avent Michele D; Averbukh Ella Slp; Avezbakiyev Emanuel; Aviles Martin; Avni Thakore; Avolio Jock A Md; Awerbuch Elizabeth Do; Axe Harold Md; Axt Lindsey E; Avala-Rodriguez Cesar Esteban: Avbar Luis: Avcart Samantha N: Ave Thida: Avzenberg Victor Md: Azbel Vadim Md: Aziz Emad F: Aaranbrookedrake: Aaronsavedoff: Aliciam. Hurtado: Alvinm. Alfonso: Andreanimmons: Andrewi. Ciancimino: Antonias.New; Baber Usman Md; Babitz Lisa Ellen Md; Bach Nancy Md; Badani Ketan Kishore; Badhey Vasantha Md; Bae Peter Sangdo; Bagley William H Md; Bagner Michael R Md; Baharlou Shahla Md; Bahl Naresh Bala; Bai Matthew; Bailly Edward; Bair Melissa; Baird William T Dpm; Bakal Ron S Md; Baker Robert H Md; Bakst Richard L; Balaram Sandhya K Md; Baldino Michael; Balmir Sacha Do; Balwani Manisha Chandru Md; Bander Jeff; Bania Theodore Casimir Md; Banik Rudrani Md: Bansal Anip; Bansal Haghay; Bansal Meena B Md; Bansilal Sameer; Bar-Chama Natan Md; Barclay Ruby; Barczewska-Hillel Anna Md; Barenboim Arkady Z; Barinstein Laura V Md; Barkoff Matthew W Dpm; Barkoff Steven Lawrence Dpm; Barletta Nancy Montero; Barnea Amnon; Barnett Barbara Jean Md; Barnswell Carlton B Jr Md; Barschow-Barriett Kathleen; Barricelli Florence; Barrie Michelle Weinstein; Barron Otis Alton Jr Md; Barschow-Barriett Kathleen; Barriett Marton Patricia Lynn: Bartoc Cristian D Md: Bartoli Lisa M Md: Baruch Jeffrey David: Barsily-Marcus Adel Makram Md: Bassily Martin David Md: Baskin David Md: Baskin David Sathya: Baskin David Md: Baskin David Sathya: Ba Dds; Basso Alan Matthews Phd; Batista Sharon; Batri Adel Md; Batta Priti Md; B Beasley Mary; Beautyman Elizabeth J Md; Becker Daniel Jacob; Becker Lucy; Beckhardt Russell N; Beddoe Dottino Ann Marie Md; Bederson Joshua Benjamin Md; Bednarek Karl Thadeus Md; Beer Joshua David Md; Beilin Yaakov Md; Beitia Laura Grace Md; Belayneh Lulenesh Md; Beldner Steven; Belisova-Gyure Zuzana; Belkin Tamara; Belsley Scott John Md; Belyakova Ulyana; Ben-Zacharia Aliza; Bender Catherine Jane; Benedicto Socorro A Dmd; Benevento Joseph; Beniaminovitz Amnon; Benias Petros; Benkov Keith J Md; Bennett Stephen J Dpm; Benson Carolyn Mararet; Benvenisty Alan I Md; Benzakein Ralph Dpm; Berberena Frances; Berdella Maria Md; Berdoff Russell Lindsay Md; Berenstein Alejandro



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 192 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

Md; Berg Debra; Bergen Michael Howard; Berger Abraham Md; Bergstein Michael J Md; Berkowitz Rachel; Berman Michael; Berman Michael; Berman Peter D; Berman Steven Marc Md; Bergudez Rogelio P; Bernik Thomas R Md; Berns Stephen; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Chaim J Md; Bernstein Joseph; Bernstein Robert S Md; Bernstein Shrikant Shrikant Stephen; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Hotel B Md; Bernstein Shrikant Shrikant Stephen; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Brett B Md; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Alan L Md; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Alan L Md; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Alan L Md; B Suresh Md; Bharat Sanghavi Md; Bhardwaj Aarti; Bhatt Himani V; Bhattacharya Sunita Md; Bhavsar Rajesh; Bhimsen Tulawattie Devi; Bhora Faiz Yahya Md; Bhowmick Debjani; Bhutia Phintso Pd; Bialek Sydney Jeanne; Bianco Angela T Md; Bietry Raymond Emile; Biggs Carina G Md; Billington Kaitlyn E; Bird Anne F; Birnbaum Stuart C Dpm; Biviano Bernard John Jr Md; Blackham Janice; Blancaflor Ginno C Md; Blanchard Karen; Blanco-Franco Oscar Md; Blank Andrew Md; Blank Wesley S Md; Blass Joel Mitchell Md; Blaufarb Ira Stephen Md; Blechman Michael Bruce Md; Blei Francine Md; Bleiweiss Ira Md; Blissett Kecia-Ann May; Blitzer Andrew Md; Blouin Amanda Germaine; Blum Jessica E; Blumenthal Celia; Boakye Naana Agyeiwah Md; Boateng Percy; Bock George H Md; Boggio Nelly T Md; Boggio Nelly T Md; Bonura Jessica A; Boockvar Kenneth Stephen Md; Boolbol Susan Md; Borcich Anthony S Md; Bordia Sonal; Bordowitz Richard Alexander; Borg Morton David Md; Borrero Charin Marie; Boshakova Alina; Bosworth Jackie; Bottner Joseph Md; Bouvier Nicole Marie; Bovino Brian F Dmd; Bowe Adraenne; Bowne Helen Yoo; Boxer Jonathan A Md; Boyce Ricardo A; Braden J Hexom Md; Bradley Katrina Md; Bradley Sara M Md; Bradley Shy Md; Bra Gerald Md; Breed Sabrina Theoposia; Breen Tracy Lynn Md; Brennan Timothy Koehler; Brenner Hillary Beth; Bressman Susan B Md; Brewster Joe Cephus Jr Md; Brian Kearney; Brian Mcdonald Hall; Briley James; Brill Joseph J Md; Brockington Carolyn Doreen Md; Brodie Scott E Md; Brodman Michael L Md; Brodman-Grimm Karen F; Brody David W Md; Brody Joshua; Brohl Andrew Scott; Broker Martin Md; Bromberg Kenneth Md; Brodman Michael L Md; Brodman Md; Br Donald George; Bronson Michael Md; Brosgol Yuri Md; Brountzas Maria; Brous Patricia Md; Brown Barry L Md; Brown Robin R Md; Brown William H Md; Bruce Eric Sands; Brucia Laurie Jane; Bruck Elena; Brunner Robert J Md: Brunner Sarah Devlin; Bruno Anthony M Md; Brustman Lois E Md; Bruzzese Nicole Josephine; Bryson Ethan Oliver Md; Bryson Juline Michele; Buchbinder Daniel; Buchbinder Mitchell I Md; Brustman Lois E Md; Bruzzese Nicole Josephine; Bryson Ethan Oliver Md; Bryson Juline Michele; Buchbinder Daniel; Buchbinder Mitchell I Md; Brustman Lois E Md; Bruzzese Nicole Josephine; Bryson Ethan Oliver Md; Bryson Juline Michele; Buchbinder Daniel; Buchbinder Mitchell I Md; Brustman Lois E Md; Bruzzese Nicole Josephine; Bryson Ethan Oliver Md; Md: Buchholz Robin M Md: Buckstein Michael; Budasoff Caroline L; Buettner Christoph Md; Buggie Brian Gregory; Bukharovich Inna F Md; Bulkin Eugene; Bunac-Cuevas Cristina M; Bunyavanich Supinda; Bunza Gregory N Dds; Burgoyne Brian; Burnett Michael Charles Md; Burstein David E Md; Burt Matthew Lawrence Md; Burton Rebecca Lyn; Busingye Jacqueline Rukanshagiza; Busse Paula Jane Md; Butler Brian Joseph Dpm; Butler Toni C; Butoi Irina Md; Butvick Kathryn Maher; Buxton Douglas F Md; Buyuk Arzu; Bybordi Bahar; Byer Erroll Ignatius Jr; Byer-Henry Yvette Oreta Cnm; Cabbad Michael Frederick Md; Cacciarelli Armand Gerald Md; Cacces Phyllis Adrienne R; Cafferty Maureen Sarah Md; Caggiula Amy Beth; Cahill John Donald Md; Cahn Elizabeth Ann; Cai Athena J; Cai Steven; Cajulis Corazon Bautista; Cajuste Muriel; Callahan Eileen Helen Md; Callan Felicia Tirico Md; Callender Kimberly; Callipari Francesco Md; Calvin Chen-Hwan Wei; Campbell Ann Harper: Campbell Kirk Nicholas Md: Campione Michele Md: Campton Kristina: Canter Murray A Md: Cantor Gordon Michael Md: Cappivski Daniel Md: Cappivski D Edward Paul Phd: Carey Abigail S: Carey Patricia Mary Md: Caridi John: Carl Julia Ann: Carlos Maureen Ann Barlaan: Carlton Lawrence S Dpm: Carluccio Alessia: Caroline Columbres Md: Carroi Orlando B Md: Carr-Locke David Leslie: Carrao Vincent Md; Carrera Rosa Flores; Carrera Rose-Marie Md; Carryl Stephen Samuel Md; Carter Robin Stephanie Dpm; Cartwright Robert Mclain; Casagrande Lisette; Cascetta Krystal Pauline; Casden Andrew M Md; Casey Mairead Ms.; Cash Bradley S Md; Casiano Evelyn J; Caskey Marina Fernandes De Barros; Cassano Kelly; Castanaro John; Castellano Bartolomeo Vincent; Castello Donna Ann Md; Castillo Maria Dolores Md; Castillo Rafael A; Castro Garcia Jose Luis Md; Catalano Louis W Iii Md; Catamero Donna Domenica; Cate Sarah Patricia; Catherine Conway; Cattafi Paul David; Cavaliere Raymond G Dpm; Cavalli Adele L Md; Cayton Alberto L Md; Cedeno Stacey V; Celebi Julide; Celena Dancourt Md; Celestin Gregory Cuthbert; Cerra Luis R Md; Chabus Brent Ira Md; Chadha Manjeet Md; Chae Patrick; Chahil Tina Jasjit Md; Chai Emily Md; Chai Raymond; Chakrabarti Chhaya Md Pc; Chalker Dana F; Cham Matthew Dy Md; Chamdawala Hammid Shabbir; Chan Andrew Hing Kin Md; Chan Andrew Joseph; Chan Germaine Zenia Md; Chan Jacqueline; Chan Michael; Chan Sherman Md; Chan Takyan Dds; Chan Yu-Feng Md; Chanamolu Sravanthi; Chandrashekhar Sarayu; Chang Charissa Yuhua Md; Chang Cheryl K Md; Chang Christine Md; Chang Helen Md; Chang Jennifer; Chang Lena; Chang Mark Md; Chang Nadine Ann; Chang Peter L; Chang Thomas T M Md; Chang Woo Taek Md; Chang Ya Ju Md; Chang Faye; Chao Steven S Md; Chapa Josephs Jacaranda; Chapman Eugenia Valerie; Chapman Mark L Md; Chardavoine Josee; Charen Elliot Michael; Chari Ajai Md; Charles H Kellner; Chapman Eugenia Valerie; Chapman Mark L Md; Chardavoine Josee; Charen Elliot Michael; Chari Ajai Md; Charles H Kellner; Chapman Eugenia Valerie; Chapman Mark L Md; Chardavoine Josee; Charen Elliot Michael; Charles H Kellner; Chapman Eugenia Valerie; Chapman Mark L Md; Chardavoine Josee; Charen Elliot Michael; Charles H Kellner; Chapman Eugenia Valerie; Cha Chason Kevin W Md: Chatterii Maniil: Chaudhry Sapna: Chaudhry Ahmed Do: Chaudhry Faroog Ahmed Md: Chaudhry Nadeem Ahmad Md: Chavarria Patricia Diana: Chaves Amber Elizabeth Ruth: Chawla Preety Md: Che-Kai Tsao Md; Chehade Mirna Abdul Monhem Md; Chen Darwin; Chen Jennifer Ann; Chen Junping; Chen Katherine Tsia-Huey Md; Chen Zijian; Cheng James Md; Chenna Jayapratap Reddy Md; Cherazard Regine; Cherezova Diana; Chernobilsky Boris; Chernyavsky Svetlana; Chesoni Laura; Chetrit Sally; Cheung Angela Yuen Man; Cheung Angela Yuen Man; Chew Edward Md; Chew Kit-Ling Miss; Chhabra Amit; Chida Rakhshan M; Chida Rakhshan Chietero Michael Md; Chikwe Joanna Yvonne Md; Chin Edward H Md; Chin Maxine Grace; Cho Catherine Md; Cho Samuel; Choi Christina; Choi Mark Md; Choi Ran; Choi Walter Hyunmin Md; Chokshi Niti Y; Chong Ji Young Md: Choo Sung Yoon Md: Chotkowski Gregory Dds: Choua Clement: Choudhri Tanvir Fiaz Md: Choudhury Sourab Patrick Do; Choy Youyin Md; Christian Dirk Becker; Christina Flores; Christina Flores; Christina Flores; Christina Flores; Christina Flores; Christian Dirk Becker; Christi Strother; Christopher James Diblasio; Chu Jason Md; Chu Kristine; Chuang Linus Md; Chukwuocha Benjamin; Chun Woo H Md; Chung Jenny H; Chuu Louise A Md; Ciaramitaro Yessenia Elizabeth; Ciccone Jeffrey Michael Md; Cilmi Salvatore Anthony; Cimafranca Daniel Lopez Md; Ciment Avraham Yitchak Dpm; Ciocon David; Cioroiu Michael G Md Facs; Cipolla James Charles Md; Clare Frederick S Md; Clark Denise C Md; Clark Mark Andrew Md; Clarkson Earl I Dds; Clavton Lindsay Marie; Clements Cheryl; Clements Jerry Eugene Md; Clunie Garfield Ashford Md; Cohen Adam B Md; Cohen Cohen Adam B Md; Cohen Barry: Cohen Ben Zane Md; Cohen Benjamin; Cohen Bernard Md; Cohen David L Md; Cohen David L Md; Cohen Edmond Md; Cohen Edmond Md; Cohen Benjamin; Cohen Benjamin; Cohen Benjamin; Cohen David L Md; Cohen David L Cohen Joel M Md; Cohen Joshua Marc; Cohen Lee Steven Md; Cohen Leeber Md; Cohen Lisa; Cohen Mia Gintoft; Cohen Richard; Cohen Richard; Cohen Richard B Dpm; Cohen Rory Scot Dpm; Cohen Samantha; Cohen Seth A Md; Cohen Seth Matthew Md; Cohn Howard Irwin; Colantoni Matthew S; Cole David S Md; Coleburn Norman Hope Md; Coleman Tia; Coliseum Surgical & Medical Pc; Colletti Mario Charles; Collins Shonette V; Colman Rachel; Colombel Jean-Frederic; Colon Federico Ernesto Md; Colon Modesto J; Colon Vilar Giancarlo; Colton Jana Alexandra; Convin Alexis; Compito Catherine A Md; Concepcion Maria Donna; Concert Catherine Marie Np; Connell Brendan David; Conrad Anne E; Constantino Jennifer C Rpa; Conway Edward Jr Md; Cook William A Md; Cooke Kenneth Md; Corpulsky Robert Md; Cordero Kenneth Md; Cordova Matthew Alexander; Corey Patrick Spencer; Coritsidis George N Md; Corn Beth E Md; Cornwall John W Md; Corpuz Glorilyn Montesa; Cortes-Ladino R; Cortez Roberto J Dpm; Cosme Jacqueline Md; Costakis Anna; Coupet Mendel C Rpa; Coven Todd; Cox Anika Jonnelle; Coyle Andrew; Cozien Dominique A Md; Craig Jon Moskowitz: Cramer Kyle Nolan: Crane Michael A Md: Crary John: Crimi Joseph: Cristina A Tennyson Md: Crowley Alexandra: Crumbley Terry Deshawn: Cruz Giselle: Cruz Madeline Dpm: Culang David Phillip: Culliford Daniel Joseph: Culliney Edward Bruce Md; Cummings Allegra Md; Cummings Jeanne Ann; Cuomo Frances Md; Cuomo Linda Janine Md; Curreri Anthony Gino Md; Cuttner Janet Md; Czer Anthoney Enriquez Lim; Dabney Lisa Md; Dadvand Laila; Daefler Simon Md; Dagan Tal; Dakhel Mahmoud Md; Daliah John; Dams-Oconnor Kristen; Danaher Julie Ann Md; Danesh Houman; Dang David T; Dangayach Neha; Dangelo Joseph P Md; Daniel Casper Pa; Daniel Celeenamma B Md; Daniel Egan Md; Daniel Samuel J Md Pc; Danilov Tatyana; Dano Ivy Nicole Wee-Sit; Danzer Brett I Md; Darren Fitzpatrick Md; Darrow Bruce Jonathan Md; Das Piali; Das Seshadri Md; Dass Punam; Dattwyler Raymond J Md; David Jason Ellenbogen Dpm; Davies Terry F Md; Davis David J; Davis Jaclyn C; Davis Renee Louise Md; Davy Andrew Michael G Md; Davydov Oksana; Day Philippe Jmm Md; Dayal Shivani; Dayan Alan R Md; De Leacy Reade Andrew; De Palo Louis R Md: De Souza Sylvie Dominique Md; Dean Deborah Nicholls Md; Dean Gillian Md; Debra Shabas Md: Deegan Erin Marie; Defilippis Jeannette Ann; Defrancisco James A Dpm; Degi Keith; Degiarde Massimo Pc Md; Degregorio Paola Rpa; Deiner Stacie Gail Md; Del Guzzo Luciano Md; Delaney Kathleen Ann Md; Delaney Veronica Bridget Md; Delaney Ver



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 193 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

Barbara Md; Deligdisch Schor Liane Md; Della Rocca David A Md; Della Rocca Robert C Pc Md; Delman Bradley Neil Md; Delmoral Chastity Ann; Delrosario Eduardo Santos; Delson Jeffrey Md; Deluca Peter Salvatore Md; Delvalle Michelle Md; Demaria Samuel; Demattia Joseph Md; Dembitzer Francine Rachel; Demetrius Charmaine; Demicco Elizabeth; Denneke Tsega Md; Densy Johnson; Deprima Thomas J; Dermksian Jeffrey V Md; Desai Rajen Uday; Desai Sunil; Deshpande Priya Prakash; Desman Garrett; Desravines Cynthia Pa; Deutsch Vicki-Jo Md; Devine Jeanne M Phd; Dewitt William Liddell; Dhallu Manjeet; Dhamoon Mandip Md; Dhar Sonya; Dharia Sumit Shailesh Dpm; Dharmarajan Kavita Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Dibbell Adonia; Dickstein Elisha Joseph Md; Didonato Kim E; Dieterich Douglas Thomas Md; Difabrizio Larry Md; Difiore Maria A: Digiacinto George V Md; Digiorno Michael A Md; Dimaio Christophe; Dimitrov Nadya E: Dimitrova Kamellia Rangelova Md; Dinh Linh Thi Thuy Md; Dinlenc Caner Zeke Md; Director Tara Md; Dispaltro Frances X Md; Distefano Douglas C Md Pc; Divack Steven Marc Md; Divino Celia M F Md; Diwan Ravi; Dixon David Dpm; Dixon Marsha Rpa; Do Brian; Do Ouro Suelane Sousa Md; Doberczak Tatiana Marta Md; Dobrowski Katie Miss; Dokko Yoni; Domanski Michael John; Donovan Diana Olga; Dori Ten Pa; Doshi Amish; Dottino Peter R Md; Doty Nora J; Dou Si Yan D; Douge Claude Md; Dow Lindsay Alexandra; Drayer Burton Paul Md; Dreisinger Naomi A Md; Drescher Ira; Dresser Samantha Jane Gordon; Droller Michael J Md; Drucker David A Md; Du Diane; Dua Sakshi; Dube Niti Md; Dubinsky Marla Cindy; Dubos Sheba; Dubowsky Jay Jack Md; Dudas Melissa Maureen; Duddempudi Sushil Md; Dudkiewicz Michael; Dufresne Alix Md Pc; Dunkin David Md; Dunn Mona L; Dunn-Murad lanthe; Dunsky Kevin Gerber Md; Duperval Jacques Md; Duran Nancy; Durango Alejandra; Durkee Mary Caroline Acnp; Duvvuri Srinivas Md; Dweck Monica Michele Md; Dworecki Roman Md; Dym Harry Dds; Dzanic-Cemalovic Naida; Danv. Iosifescu; Deborahoyedeji; Diana Dejesus; Donnao'Malley, R.D., Cdn; East Carolyn Alicia; Eaton Margaret M Phd; Ebcioglu Zeynep Ayse Md; Eber Corey C Md; Eddleman Keith Arnold Md; Ededet A Udo; Edelson Charles W Md Pc; Edelstein David Joseph Md; Edelstein Jamie; Eden Edward Md; Edman Maria Dr.; Edwards Eric David Md; Effron Charles; Efremov Mary H Md; Efros Mitchell Douglas Md; Egol Claudine J; Ehrlich Michelle E Md; Ehrlich Paul M Md; Eiland Lisa Renee Md; Eiref Simon David Md; Eisenberg Evan R Md; Eisenkraft James Md; Eisenstadt Ellen Beth Md; Eisenstein Lucy X; El Dakkak Mohammed Selim Md; El Salem Fadi; El-Eshmawi Ahmed Mahmoud; Eliades Melto James; Eliav Chaim B Md; Elikashvili Inna; Elina Bekker Pa; Eliot Megan; Elisa Bocchieri-Bustros; Elitch Nicole G; Ellant Jonathan Philip Md; Ellis Charles C Md; Ellozy Sharif H Md; Elmore Sherlette; Emma Leonard John Md; Enekwechi Nonso Ekene; Eng Lisa Md; Engel Harry Mark; Ennis Ronald D Md; Epelbaum Alexander Md; Epstein Geoffrey C Dpm; Epstein Jonathan Nachman Md; Epstein Lawrence Jay Md; Erber Jonathan Ari Md; Erber William F Md; Erickson Candace J Md; Erika S Gutter; Ernst Carrie L Md; Escalon Juliet Bejarin; Escalon Miguel Xavier; Eslava Dayana; Esposito Donna M Md; Esposito Mariah; Esrig Cynthia W; Estabillo Joel R; Estabrook Alison Md; Estrella Lissette; Ethylin Wang Jabs; Etwaru Dhanan Jai Md; Etwaru Kumarie; Eugenio Paul L; Evans Adam Stuart; Evans Andrew John Md; Evans Richard M Md; Evdos Olga; Evgeny Fink; Eviatar Joseph Alexander Md; Evin Mccabe; Fabel Andrew J Rpa; Fabian Michelle; Facciuto Marcelo Enrique Md: Fahimeh Sasan Do: Fahmy Ramy Hany Fouad: Faiella Louis lii Md: Failmezger Theodore C Md: Fakhuri Ramsey John: Falk Michael: Faller Jason Md: Fallick Frederick S Md: Fallis Andrew J Md: Fan Wen Md: Fang Hui Elizabeth Md: Fantl John Andrew: Farai M Faour: Farber Jeffrev Ian Md: Faries Peter Lynn Md: Farnad Shahbaz: Farrave Joseph Md: Fasano Julie: Favila Kristine: Feda Andrew Md: Feder Adriana Md: Feder Samantha Beth Md: Feelv Cheng Cindy; Feinberg Todd E Md; Feinsilver Steven Henry Md; Feistmann Jonathan Md; Felberbaum Marc Md; Felcone Michael F; Felder Kenneth S Md; Felderman Theodore Paul Md; Feldman David M Md; Feldman Hannah; Fenig Arielle Ochoa Md; Fergus Icilma Veronica Md; Ferguson Christopher J Dpm; Fernandes Ajit Savio Md; Fernandez Gerardo Javier; Fernandez Helen Maria Md; Fernandez Jennifer; Fernandez Ranvier Gustavo G; Fernando Anusha Rosanne Md; Ferrara Joseph Md; Ferrara Lauren Md; Ferrell Amber; Ferstenberg Henry Md; Festa Joanne Phd; Fetterman Alan David Md; Fetto Joseph F; Ficazzola Michael A Md; Fiel Marie Md; Fielti Vincent G Md Jr; Fievre-Hamilton Natasha Md; Fifi Johanna T; Filatov Alexander V Md; Filip Teller; Filipovic-Jewell Zorica; Filsoufi Farzan; Finegold Ira Md; Fineza Belen A Md; Finkel Jennifer Meredith Md; Firpo-Betancourt Adolfo; Fisch Joseph Md; Fischer Gregory Walter Md; Fischer Harry D Md; Fischer Laura Meyers; Fischer Robert Michael Md; Fischman Aaron Marc; Fishberger Jeffrey Md; Fleischman Jonnifer Anne; Fitzig Lorenzo Md; Flatow Evan L Md; Fleckman Adrienne M Md; Fleckman Fern; Fleischer-Black Jessica Md; Fleischmann Jonathan D Md; Fleischmann Nicole Md; Florendo Angelita Fulgar; Florman Sander Scott; Fordjour Lawrence; Forman Edwin; Foronjy Robert Francis Md; Foroutan Janelle; Forsh David; Fory Elissa Kay; Fourati Samy S Md; Fowkes Mary Md; Fox Donald M Jr Md; Fox Herbert A Md; Fox John T Md; Fox Lewis Md; Fox Serena Joan; Fraiman Mitchell Md; Frances Sylvaine; Francis Michelle Y Md; Frankel Richard Harris Dpm; Frankenberger Oliver Md; Frasca Suzanne Md; Frazier Daveed Damon Md; Fred J Delucia: Fredrickson Lauralyn Md: Freedman Beth: Freedman Jeffrey Bruce Md: Freedman Md: Friedman Alan H Md; Friedman Arnold Jay Md; Friedman Esther; Friedman Howard S Md Pc; Friedman Joseph Irwin Md; Friedman Larry D Rpa; Friedman Lynn Md; Friedman Lynn Md; Friedman Lynn Md; Friedman Howard S Md Pc; Friedman Lynn Md; Friedman Lynn Md; Friedman Howard S Md Pc; Friedman Howard S Md P Mark Md; Friedman Nadya; Friedman Richard Lawrence Md; Friedrich Douglas Bennett Md; Frucht Steven Joel Md; Fullar Michael; Fullmes Mychailo; Furman Alice Cary; Furman Margaret L; Fusco Heidi Md: Fuster Valentin Md; Futrell Junie Cynthie; Futterman Henry A Md; Gaba Michelle; Gabriela Rosas-Garcia; Gabrilove Janice L Md; Gage Dennis Md; Gagliuso Donna J Md; Gainsburg Daniel Martin Md; Gal Jonathan Stephen; Galao Malo Roberto; Gale Gregory Mark; Galizi Marlene Denise Md; Gallagher Emily Jane; Gallane Dabela Abraham; Gallego Mariel; Gallina Jessica Blair Md; Galsky Matthew David; Galynker Igor I Md; Gambrell Marian Lavette Md; Gandhi Hardik Atul; Gandhi Jayant H Md; Gandhi Nipa Dilip Md; Gannon Brighid Armstrong; Ganz Eric Michael Md; Gao Weiyi; Gao Yan Ling Md; Garau-Gonzalez Marisela; Garay Miryam D; Garcia Arlene Marie Md; Garcia Dairon Manuel; Garcia Haydee; Garcia Jose Gilberto Dds; Garcia Roberto; Garcia Rosario Md; Garcia-Figueroa Sylvia K Md; Garfield Karen Lisa Kodsi Md; Garlian Lori Ellen Md; Garcia Rosario Rosario Md; Garwood John William Md; Garyali Samir; Gass Gregory: Gave Asaf Asi Md: Gaveras Georgia: Gavriil Eleftherios S: Geer Eliza B Md: Gehrie Erika: Geier Jacqueline: Geiger Miwa Karen Md: Gelb Bruce D Md: Gelbfish Gary Md: Geldwert Josef J Dpm: Gelfman Laura P: Gellen Joel L Dpm: Gellen Joe Charles Moss Md; Geller Lauren; Geller Martin Robert Md; Genato Romulo L Md; Genato Romulo R Gerdes Kenneth J Md; Gereau Haddon Sezelle; Gerlach Kecia; Germano Isabelle M Md; Gershengorn Hayley Beth; Gerz Erika Antoinette; Gettes Mark A Md; Ghali Violette Saleh Md; Ghasri-Zarghami-Sabet Shahla; Ghassibi Joseph M; Ghatan H Eliot Yedidiah Md; Ghatan Saadi Md; Ghaw Olivia; Gheewala Anup Md; Gheitani Pegah; Ghillani Richard Md; Ghodsi Newsha Zahra Md; Giambruno Clara Md; Giashuddin Shah; Gibbs Kathleen Md; Gibralter Richard P Md; Gibson Charlisa; Gidwani Umesh K Md; Giedd Kenneth Noah Md; Gilla John Gerard Md; Gilla Ronit; Gilbert Fred Md; Gilbert Fred Md; Gilbert Richard Md; Gilleran Suzanne M; Ginalli Paul; Ginsburg Robin Nina Md; Giordana Lorraine Md; Giorgi Diane Frances-Lucia Md; Girardi Sal A Md; Gitlin David; Giudice Richard A; Gladstone James Nathaniel Md; Glaser Jordan; Glass Jessica; Glassberg Jeffrey Avins Md; Glassberg Stephen Md; Glassman Charles Norman Md; Glickel Steven Z Md; Gliedman Paul R Md; Glinik Galina; Glubo Les Jay Dpm; Glyptis Andrew Md; Go Ronaldo C Md; Godbout Brandon J; Goel Anupama Md; Goertz Jacob K Md; Gohari Arash Md: Goldberg Andrew Todd: Goldberg David: Goldberg Deborah Baron Md: Goldberg Naomi: Goldenberg Elvira: Goldenberg Gary: Goldenberg Gry: Goldenberg Gary: Goldenberg Gary: Goldenberg Gry: Goldenberg Gr Goldman Thomas I; Goldstein Jaime A; Goldstein Martin Adam Md; Goldstein Michael Md; Goldstein Michael T Md; Goldstein Norman; Golinko Richard J Md; Goldstein Martin Adam Md; Goldstein Michael Md; Goldstein Michael T Md; Goldstein Norman; Golinko Richard J Md; Goldstein Martin Adam Md; Goldstein Michael Md; Goldstein Martin Md; Goldstein Md; Go Anthony Md; Gomez Jorge Enrique; Gomez Richard; Gomori Elisabeth; Goncharov Alexander; Gonzalez Susana; Goodchild Malcolm Ingram; Gooden Shanti Lila; Goodheart Herbert P Md; Goodman Elliot Richard Md; Goodman Warren Jay Dpm; Goodman Wayne Dr.; Gopalan Radha S; Gopi Patel; Gordin Inna Md; Gordin Stella; Gordon Barbara F N Md; Gordon Errol Lloyd Md; Gordon Gregg E Md; Gordon Jonathan Craig Md; Gordon Marsha; Gorevic Peter D Md; Gorman B David Md; Gorman Elaine Mary; Gorrin Harvey Md; Goschin Simona; Gossner Gabrielle; Gotlin Robert Do; Gotsis William; Gottlesman Lester Md; Gottlieb Aren Leslie; Gotts Michael David Md; Govindaraj Satish Md; Gowda Ramesh M Md; Goyal Naveen Md; Gozenput Galina; Grafstein Neil H Md; Graham Virginia; Grant Dov Z Md; Grau Carmen; Gray Mark D Md; Green Karen Meryl Md; Green Mark W Md; Green Michele O; Green Robert Spencer Md; Green Sheryl Md: Greenberg Carl Md: Greenberg Howard J; Greene Paul E Md: Greenstein Adrian Md: Greenstein Alexander John Md: Greisman Stewart George Md: Greller Howard Md: Greenstein Alexander John Md: Greenstein Alexander John



**Project Requirements** 

(Milestone/Task Name)

**Prescribed** 

**Due Date** 

Reporting

Level

# New York State Department Of Health Delivery System Reform Incentive Payment Project

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**Provider Type** 

DSRIP

Original

**End Date** 

Start Date

**End Date** 

Original

**Start Date** 

**Status** 

Page 194 of 971

Reporting Year

Run Date: 06/28/2019

Quarter

**End Date** 

and Quarter Randall B Md; Grif Oksana; Griffin Joyce; Grima Kathleen M Md; Grimes Stephen; Grin Michael S Md; Grinberg Manuel E Md; Grinberg Mikhail Md; Grinspan Ari Matthew; Grinstein Gabrielle P Md; Grogan Ann Marie; Gropper Charles A Md; Grosman Igor; Grosman Igor; Grosman Kyra Taylor; Gross Michael Md; Grosso Michael B Md; Grotas Aaron Brett Md; Grover Jillian; Groves Mark Md; Gruen Alison; Gu Yongpeng; Guardarramas Gabriel R Md Pc; Guarino Anthony C Dpm; Guerrero Jihan Mogol; Guerriero Paul Neil Md; Guglielmo Roseann; Guia Howard; Guillaume Carl Md; Guillaume Melissa Daniella Md; Guimaraes Tania Csw; Guja Karthik Reddy; Guleyupoglu Nilufer A Md; Gulko Percio; Gulmatico Constantino V Md; Gumaste Vivek Md; Gunasekaran Ganesh; Gunopawiro Jo Anne; Guoping Zhou; Gupta Anjali Rani Md; Gupta Meenakashi; Gupta Nitin; Gupta Vishal; Gursoy Erdal Cumhur; Guthrie Clayton; Gutkovich Zinoviy Md; Gutman Dianna Valeria; Gutman Harvey Md Pc; Guttikonda Lakshminarayana; Guttikonda Veeranjaneya V Md; Gutman Emma; Guzman Ida C; Gwertzman Gary Alan Md; Gwengoodman, M.S., R.D., Cn; Haas Susan Marian Cnm: Habboushe Joseph Peter Malcom: Haber Richard S Md; Haberman Jeffrey Md; Hackett Alyssa: Hadley Sallie Joellin Md; Hahn In-Hei; Hahn Sigrid A Md; Haines Elizabeth Jane: Haines George; Hakimian Navid Md; Hall Kimberly Terese; Hall Lisabeth Sara Md; Halle Steven Garry Md; Halligan-Luca Anne Rose; Halper Jason J Md; Halperin Diana; Halperin Joshua Noah; Halton Kathleen P Md; Halweil Ronald Md; Hamilton William G Md; Hammer Arthur W Md; Hammond Isaac Rpa; Han Daniel Md; Han-Faver Doreen D Md; Handelman Michele; Handler Toby F Md; Handsschuh Caroline; Hanen Suzanne; Hanna Lily; Hanon Samuel Md; Hanretta Kelly Colleen; Hansen Thoms Paul; Harbison Madeleine D; Hardart Anne Md; Harrington Thomas; Harris Mary; Harrison Kristin A; Harrooni Mark Md; Harpaz Noam Md; Harrington Matthew; Harrington Thomas; Harris Mary; Harrison Kristin A; Harrison Louis B Md; Harrison Theodore Joel Md; Harshan Manju Md; Hartzog Sarah; Harvey Eugenius John Md; Hasan Choudhury Md M Md; Hasan Zainab Md; Hasen Ashraf; Hashemi Ghonche; Hashim Sami A Md; Haslett Jeanette; Hassan Khalid Kamal; Hassan Sheref E; Hasselmark Fairouz; Hatcher Virgil; Hausman Lionel Glen Dpm; Hausman Michael R Md; Haveson Stephen Pc Md; Havryliuk Tatiana; Hawkins Denis Lawrence; Hayashi Fumitaka; Hayashi Naomi; Hayes Earle; Hayes Monica Prasad Md; He Chen; He John Cijiang; Heath Candrice Rachelle; Heath Stacy Pipes; Heather Lynn Macadam; Hecht Alan Jay Md; Hecht Andrew C Md; Hecht Harvey Stanley Md; Hecht Susan Md; Heiba Sherif Ibrahim Md: Heiderhoff Clemens Md; Heidi Bender; Heimann Tomas Md; Heisman Alexander; Heller Mark L Md; Heller Michael B Md; Hembree Wylie C Iii; Henderson Kimberly Joan Md; Heneghan William F Md; Hennig Nils Md: Henry Heather M: Henry Mark W: Henry Sean; Henschke Claudia I Md: Hermann George Md: Hermann Luke Kennan Md: Hermandez Adam Breaux; Hernandez Colon Agdel Jose; Hernandez Grissel; Hernandez Prera Juan; Hernandez Stephanie Hortencia; Heron Abigail Jane; Herrera Joseph Everard Do; Herrera Kimberly; Herron Daniel Martin Md; Herschorn Brian Jacob Md; Hersh Melissa; Hershberger David Hugh Md; Herstik Barry Glenn Dpm; Herstik Ivan Greg Dpm; Herzog Eyal Md; Heslop Christine Cnm; Hessdorfer Anika D; Hew Lorna Marie; Heyman Jacob H Md; Hidalgo Laurita; Hiensch Karen Allison; Hill Jessica Laughrey; Hillel Zaharia Md; Hiltzik David Henry; Himel Harvey Norman Md; Hines Elizabeth Quaal; Hinke Christine Md; Hinojosa Franz; Hinrichsen Gregory A Phd; Hiotis Spiros P Md; Hipkens Sarah; Hirsch Jack Dds; Hirschl David Avishay; Hirschman Richard J Facp Md; Hirshaut Vivian Md; Hirshfield Gary S Md: Hirshson Chari Ilana: Ho Alexander Weihan Md: Ho Yan Wood: Hobeika Paul Bowlos Elias: Hochberg Eric Mitchell Md: Hochsztein Paul Md: Hodulik Sarah: Hoetzel Richard Md: Hoffman Cindy Md: Hoffman Darryl M Md: Hoffman Ronald A Md: Hoffman Ronald Harvey Md; Hoffstadter-Thal Kathy; Hojraj Diego Gabriel Md; Hollcombe Randall Frank; Holland Claudia Md; Holland Sally Ann; Hollinger Ingrid Md; Hollinger Jessica; Holmgren Anna; Holson Dave A Md; Holl Kimberly J Phd; Holzman Ian Ronald Md; Hong Albert Md; Hong Alice; Honikman Rafael; Horse Barron; Hormigo Adilia; Hornfeld Mark Louis Do; Horowitz Deborah Ronnie Md; Horowitz Mark; Horton Andrea Barron; Horton Jay Robert; Hotchkiss Hilary; Hourizadeh Yassaman; Howard J Reifer Dme; Howe Alexandra S Phd; Hryhorowych Artur Nicholas Md; Hsiao Tso-Jen Md; Htin Thanda; Hu Kenneth Shang Md; Hu Michael; Huang Amy Md; Huang Jeniffer Vivian Md; Huang Min; Huang Tiangui; Huang Wendy Wen-Ee; Huang Yili; Hubbard Christopher Eric Md; Huh Sun Haeng Md; Hui Hilltone; Hulbanni Anjali Shivappa; Hung Kenneth; Hung William W; Hunt Ann L; Huppert Barry L Md; Hurlet Jensen Anne M Md; Hussain Nazia Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hussain, Syedasif, Md; Iacob Codrin; Iacovone Frank Michael Md; Idicula Susamma T; Ileane Alicea; Ilionsky Natalia; Iloreta Alfred Marc Calo Jr; Ilyayev Aleksandr Md; Im Gene; Inabnet William B Iii Md; Ingber Scott Md; Ingram Donna Md; Intsiful Harry H; Iofin Ilya; Ionescu Gabriel Md; Iordanescu Alexandra C Md; Irie Hanna Yoko Md; Irina Ilyasov; Isaacson Ernest Louis Dpm; Islam Khaleda K; Islam Thaniya Sultana; Isola Luis Manuel Md; Israel-Maclin Michelle Sophia; Israelovitch Melanie; Itzkowitz Steven H Md; Ivanov Iliyan Stoyanov Md; Iyarsami Antonio N; Iyer Kishore R Md: Izaak Avvtal R: Izquierdo Thomas Joel Md: Jablin Louis David Dpm: Jabs Douglas A Md: Jack Madeline: Jackson Norma Jean Do: Jackson-Rabinowitz Claire Louise: Jacob-Ali Jenna Md: Jacobi Adam Howard: Jacobs Adam R Md: Jacobs Jordan Ms; Jacobson Barry Laurence Dmd; Jaffer Shabnam Md; Jaffin Barry Wayne Md; Jagoda Andy Sam Md; Jahn Anthony F Md; Jahn Stefan Md; Jajoo Parul; Jakubowski Rita Mary; Jamal Joseph E; James Monique Elesha; Janapana Himani; Jani Sonal Balmukund Md; Janis Gregory Stephen; Jankowski Irene; Jann Adelene Emerald; Jasmine Jo-Tsui; Jason W Krellman; Jaundoo Cassandra Juanita; Javed Suleman Md Pc; Javier Noel Salvador Coloma; Jean A Frederic Pa; Jean Carl; Jean Gilles Max Md; Jean Raymonde Ernest Md; Jean-Gilles Yves Richard Md; Jean-Louis Vasthy; Jeanniton Chaneve; Jeff D Kopelman M D F A C S L; Jeffrey Rothman; Jelin Abraham Md; Jemiolo Ursula; Jeng Christina Li-Hong Md; Jenkins Arthur L lii Md; Jennifer Galjour L; Jennings Vena Wendy; Jeudy Sabine Cnm; Jew Edward Md; Jhang Jeffrey; Jhaveri Jigna Desai; Jindal Kumud Bandhu Md; Jindal Monica; Jn-Pierre Carl Edouard; Jogendra Mather Reginald Dilan; Johannes Barry G Rpa; John Percival Valonzo Pena; John-Hull Carlota H; Johnson Janet Helene; Johnston Gregory Scott Md; Jones Ardella Marilyn; Jones Jacqueline Md; Jones James Peter; Jonnathan Figueroa; Jordan Adrienne Christine; Jordan Alan J Pc Md; Joseph Henry Dayan; Joseph R Podhorzer Md Pllc; Joseph Robert Michael; Joshi Suresh K Md; Joshua Shatzkes; Joshua Wayne Bonsell; Judith M Fierstein; Jue Andrea; Juliano Courtney Elizabeth: Jaclyne, Tucker: Jaimei, Michalski: Jennifery, Charles: Jilipapatel, Pa: Juliew, Fung: Ka Ming Ngai Gordon Md: Kaban Nicole Lara: Kadian-Dodoy Daniella: Kagen Alexander: Kahn Abigail: Kahn Gary Lee: Kahn Hirshel: Kahn Judith Eve; Kahn Max A Md; Kahn Ronald A Md; Kahn Stuart B Md; Kahn-Kapp Evelina Lucia Md; Kalir Tamara Md; Kamal Linda Ann Md; Kamran Mazullah Md; Kamthan Gautam; Kancherla Pushpa; Kandarakis Stylianos Artemios; Kandler Charles J Md; Kandov Ruben; Kane Maureen Ann Np; Kanei Yumiko Md; Kang Patrick S Md; Kaniyarathinkal Laly Sreedhar; Kanjilal Debasis Md; Kano Maki; Kanos Jason N Md; Kantrowitz Joshua Tolkien; Kapadia Pankaj Kanubhai; Kaplan Evan; Kaplan Matthew R Md; Kaplan Mitchel A Md; Kaplan Ronald Md; Kaplowitz Michael Md; Kapoor Deepak A Md; Kapoor Moyna Md; Kapur Vishal; Kapusuz Tolga Md; Karafin Felix Md; Karani Reena Md; Karanikolas Kathleen Md; Karen Adam Kenneth; Karen Clemente; Karpenko Oleg; Kartina N Bell; Kasahara Takehiro; Kashyap Yogita; Kaskowitz Susan; Kasmin Franklin E Md; Kassapidis Dimitrios Md; Kassapidis Elias; Kastell Paul H Md; Kastenbaum Donald Mark Md; Kathpalia Kusum Md; Katkovskiy Dmitriy Do; Kato Kyle S Md; Kats Lyudmila; Kattan Jacob Daniel; Katz Albert S Md; Katz Bruce E Md; Katz Craig Lawrence Md; Katz Daniel Joshua; Katz Michael Dpm; Katz Sand Ilana Beth; Kaufman Beth; Kaufman Allen M Md; Kaufman Andrew Jonathan Md; Kaufman David M Md; Kaufman Lewis Md; Kaufman Stephen Z Md; Kaufman Md; Kaufman Allen M Md; Kaufman Andrew Jonathan Md; Kaufman David M Md; Kaufman Lewis Md; Kaufman Stephen Z Md; Kaufman Md; Kaufman Allen M Md; Kaufman Allen M Md; Kaufman Allen M Md; Kaufman Allen M Md; Kaufman David M Md; Kaufman David M Md; Kaufman Lewis Md; Kaufman Allen M Md; Kaufman Allen M Md; Kaufman Allen M Md; Kaufman David M Md; Kaufman Davi Kaylakoya Irina Md: Kazam Tal Manor: Kechejian Joanne M Md: Keil Katherine Md: Keller Roni Meredith: Kelly Mary K: Keltz Nartin David: Kemether Eileen: Kenel Pierre Joseph Carl: Kenia Rachna: Kennish Arthur Jay Md: Kent Rebecca; Keoninh Delta; Kepecs Migdana Rachel Md; Kern Angela D Md; Kesselman Paul Dpm; Kesselman Pau Fahad R Md; Khan Khalid M Md; Khan Rubina Rpa; Khan Samaira J; Khaneja Amit; Khanna Suresh Md; Khattab Ahmed M; Khattun Mahbuba; Khetsuriani Irina; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khoury Mona Dpm; Khuwaja Abdul Ali Md Pc; Kikuoka James Sei Md; Kil Erin; Kim Bette Md; Kim Edward; Kim Grace Jane Md; Kim Hanna; Kim Hann Kim Joyce M Md; Kim Jung; Kim Kun-Kil Md; Kim Michelle Kang; Kim Soo; Kim Su Haeng; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimdschuh Mark William E Md; Kim Soo; Kim Su Haeng; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimdschuh Mark William E Md; Kim Soo; Kim Su Haeng; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimdschuh Mark William E Md; Kim Soo; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimdschuh Mark William E Md; Kim Soo; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimdschuh Mark William E Md; Kim Soo; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kimura Cnm; Kini Annapoorna S Md; Kini Subhash Ullal Md; Kinsella Gregory Patrick Md; Kiryungo Nguqi M; Kirchman Ernest H Md; Kirsten Jonathan Ariel; Kiss Lawrence Philip Md; Kivell Howard Neil Md; Kizhner Victor; Klahr David M Md; Klapper David A; Kleeman Michael William Md; Klein Eitan M Md; Klein George Md; Klein Janice F Md; Klein Susan; Kleinman Yehuda E Md; Klein Benjamin Eli Md; Klein George Md; Klein Benjamin L Md; Klein Susan; Kleinman Yehuda E Md; Klein Benjamin Eli Md; Klein George Md; Klein Susan; Kleinman Yehuda E Md; Klein Benjamin Eli Md; Klein George Md; Klein Susan; Kleinman Yehuda E Md; Klein Benjamin Eli Md; Klein George Md; Klein George Md; Klein Susan; Kleinman Yehuda E Md; Klein Benjamin Eli Md; Klein George Md; Klein George Md; Klein George Md; Klein Susan; Kleinman Yehuda E Md; Klein George M



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 195 of 971

Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

Klipstein Kimberly G Md; Knaupp William Frederick Md; Knibbs Nakiyah Aisha; Knobel Jeffrey M Dpm; Knoll Charles L Md; Ko Huai-Bin; Ko Jonathan Md; Kobeckis Elizabeth Carpio; Koblentz Daniel E Md; Koch Lauren M; Kochlatyi Sergei Gennadi Md; Koduru Sunaina; Koenig Edward S; Kohan Alfred D Md; Kohli-Seth Roopa Md; Koichi Nomoto; Kokoszka Agnieszka; Kolev Valentin; Kolevzon Alexander Md; Kolker Valentina; Koll Brian Seth Md; Komal Rashida; Kominos Vivian; Kondamudi Noah Praveen K Md; Koo Timothy; Kopell Brian; Koppel Barbara Sue Md; Korban Tarek; Kore Nissenson; Kornberg Robert J Md Pllc; Kornitzer Benjamin S; Korobow Amy; Korongy Richard Vincent Md; Koruth Jacob; Koshy Ninan Md; Kosmas Constantine Elias Md; Kostadinov Jane E; Kostakoglu Lale Md; Koster Harry Robert M Md; Kostko Oksana Md; Kotler Donald P Md; Kottiech Samer Md; Kotler Donald P Md; Koulos John Peter Md; Koumasidis Pa Sarra; Kovacic Jason Ciril; Kovacs Akos Laszlo Md; Kovar Lance Ira Md; Kowalsky Shanna; Kozlovsky Chaim; Kozuch Peter Sean Md; Krakoff Lawrence R Md; Kramer Arin; Kranitzky Bethany Gaskill; Krata Lewis; Krauss Joel M Md; Krebs Nadezhda; Kremer Anna A Md; Krakoff Lawrence R Md; Kramer Arin; Kranitzky Bethany Gaskill; Krata Lewis; Krauss Joel M Md; Krebs Nadezhda; Kremer Anna A Md; Kremyanskaya Marina; Kreutzer Eric R Md; Kriegel David A Md; Krieger Paul H Md; Krieger Stephen; Krikhely Merab Md; Krishna Ranga Chelva Md; Krishnaiah Mahesh Kumar Md; Krieger David A Md; Krieger Stephen; Krikhely Merab Md; Krishna Ranga Chelva Md; Krishnaiah Mahesh Kumar Md; Krieger David A Md; Krieger Stephen; Krikhely Merab Md; Krishna Ranga Chelva Md; Krishnaiah Mahesh Kumar Md; Krieger David A Md; Krieger Stephen; Krikhely Merab Md; Krishnaiah Mahesh Kumar Md; Krieger Stephen; Krikhely Merab Md; Krieger Stephen; Krieger Stephen; Krikhely Merab Md; Krieger Stephen; Krumholz David; Krym Olga B; Kuflik Paul Larry Md; Kuhn Kris Elisabeth; Kukadia Ashok N Md; Kukar Atul Do; Kukar Narinder M Md; Kulman Ilana; Kumar Nanjundaiah Md; Kumra Vandana Md; Kunjumon Bgee Elizabeth; Kuo Felix; Kupersmith Mark J Md; Kuritzky Jeffrey I Md; Kurtz Leon Elliot Md; Kurtz Susannah Lauren; Kushnick Steven Md; Kusmierska Grazyna T; Kwa Winston C Md; Kwak Charles; Kwan Tak Wai Md; Kwasniak Megan M; Kwasnik Herbert Md; Ky Alex Jenny Md; Kyriakou Victoria M; Kennethl.Davis; La Puma Vito; La Voy James Earl; Labow Daniel Mark Md; Lacina Susan; Ladetsky Lynn Md; Lagman Noreen Dimatulac; Lai Christine; Lai Katherine M Dpm; Lai Yan H; Lajam Fouad E Md; Lajos Paul; Lakhani Shamsah; Lall Ajay Md; Lalli Corradino M Md; Lalli Robert G Md; Lally Sean D Md; Lalwani Anisha M; Lam Andrew Ho-Yin; Lam David Wing-Hang; Lam Patrick Wai Ming; Lam Stephanie Md; Lam Wan Ling Md; Lamarre Winnifred; Landa Gennady; Lane Richard; Lang Stephanie Ann; Langan Marie-Noelle S Md; Langer Hope S; Lanigan Michael D Md; Lansey Stephan Cooper Md; Lantin Jose Antonio R L Md; Lantis John Carlos li Md; Lantz Melinda S Md; Lapointe Dianne Rudow; Lapsia Vijay Harish; Larian Amir; Laroche Daniel Md; Larock Kenneth A; Larson Carol Tracy Md; Larusso Melissa Lucy; Lashley Bruce W Dpm; Laskova Violetta; Laskowski Larissa Kim; Latimer Michelle; Latino Kathleen Louise Md; Latkany Paul Alexander Md; Latkany Robert Adam Md; Latmore Malikah; Latte Shelly; Lau David Hai-Pong; Lauer Simeon A Md; Lauriello Gloria M S Md; Lavine Elyse; Law Linda W; Law Patricia; Lawrence J Caliari; Lawson Anne; Lawson William Md; Lax James D Md; Layliev Elizabeth; Layne Jeffrey; Lazarciuc Mirela Nicole; Lazarevic Sonya; Lazarevic Sonya; Lazarevic Hazarevic Sonya; Lazarevic Sonya Leblanc Patrick Elie Md; Lebo Debra Beth; Lebovics Robert Samuel Md; Lebowicz Joseph Md; Lebwohl Mark G Md; Lee Alan W; Lee Alexander Jong-Suk Md; Lee Bryant B Md; Lee David S Md; Lee Dong-Seok D; Lee Edmund Md; Lee Godwin Md; Lee Harry S Md; Lee Jane Ahn Md; Lee Jane Ahn Md; Lee Jane Ahn Md; Lee Jane Ahn Md; Lee Men-Jean Md; Lee Men-Jean Md; Lee Michelle H Md; Lee Karen Ann; Lee Karen M Md; Lee Karen M Md; Lee Karen M Md; Lee Men-Jean Md; Lee Michelle H Md; Lee Maren Ann; Lee Karen M Md; Lee Karen M Md; Lee Maren Mikyung; Lee Richard; Lee Richard Md; Lee Sana; Lee Tricia D; Lee-Wong Mary F Md; Leeds Jeffrey Gordon Dds; Leena Thomas; Lefer Gary Md; Lefkowitz Gary K Md; Legnani Peter E Md; Lehman David A Md; Leibovitz Alon; Leibowitz Andrew B Md; Leibu Evan; Leifer Andrew G Md; Leila Hosseinian; Leinung Kristen Marie; Leipzig Rosanne M Md; Leisman Staci; Leitman Michael I Md; Lemaire Glenda M Np; Lempert Larissa Md; Lempert Leonid; Leo Angela; Leon Stuart Brian Dpm; Leonard Katherine Md; Leonard Kathleen A; Leong Jennifer Md; Leonard Kathleen A; Leonard Kathleen A; Lerner Susan M Md; Lerner Susan M Md; Lerner Susan M Md; Leonard Kathleen A; Leonard Kathleen Lese Lauren J Cnm; Lesperance Mayra Cabrera; Lesser Jonathan Baird Md; Lessner Seth Joseph; Lester Neil; Leung Sui Rong Md; Levatino Jessica Lynn; Levesque Annie; Levi Gabriel S Md; Levin Matthew A; Levin Yulia; Levine Adam I Md; Levine Alice Md; Levine Elisheva; Levine Jeffrey Md; Levine Jeffrey Md; Levine Jun; Levine Michael Alan Md; Levine Randy L Md; Levine Stewart A Md; Levitin Gregor M Md; Levitt Jacob Oren Md; Levitt Jane Md; Levine Md; Levy Benjamin; Levy Brian Keith Dpm; Levy Carol J Md; Levy Elan S; Levy Paul Justin Dpm; Levy Roger N Md; Lewis Blair S Md; Lewis Bruce Rappaport; Lewis Dawnette Ann-Marie Md; Lewis Jacqueline; Lewis Sara Catherine; Lewis-Morris Valerie Md; Lewkowicz Richard Md; Li Henrietta; Li Jianjun; Li May Hsiao Hoan; Liakeas George; Liao Janice; Liao Steve Lin; Liaw Bobby; Libby Charles; Liburd Jennifer D Md; Licciardi Ludwig M Md; Licht Arnold L Md; Licht Michele Stacy Md; Lichtblau Sheldon Md; Lichter Stephen M Md; Lidagoster Lidia Md; Lie Jimmy Y Rpa; Lieberman Elliott Md; Lieu Hsiao-Mei Md; Liggio Carlo; Lightbody Jason M; Likhterov Ilya; Lim Sabina Md; Lim-Sulit Nanita F; Limaye Atul M; Lin Fan M Md; Lin Fred Y Md; Lin Jing Md; Lin Judith C; Linares Lisa M; Linden Ellena Alexandra Md; Linden Fodd B Md; Lindenberger Elizabeth C; Lindsey Abbe M Md; Linetskaya Diana; Linhares Daniel Faver; Linstrom Christopher J Md; Liou Michael Md; Lipelis Konstantin Md: Lipper Justin: Lipper Tsuning; Liu Lawrence Chad Uytengsu Md; Livingstone Dave A F; Lo Yunyun Andrew Md; Loberas Karen Katherine Capistrano; Loft Lloyd Mark Md; Lombardo Gerard T Md; Longtine Janina Ann; Lonner Baron Stuart Md; Lookstein Robert A Md; Lopachin Vicki Lynn Md; Lorieo Danne R Md Pc; Lorin Scott Michael Md; Lorinsky Marc H Dmd; Losev Alexander Md; Loudon Holly C Md; Louie Dina; Love Barry Allen Md; Lowe Sandra M Md; Lublarr Naomi Md; Lublin Fred David Md; Lubliner Eric D Md; Lubliner Jerry A Md; Lubrano John Michael; Ludlow Sarah Beth; Lujack Anthony M; Lukoschek Petra M Md; Luntz Robert Kevin Md; Luong Khoi Quoc; Lurch Mellessa N; Lurie Heather L Md; Lurie Scott Robert Dpm; Lutter-Hoppenheim Martine; Lyn Michelle S; Lynn Abigail; Lynn Howard S Md; Lytrivi Irene Md; Lukose, James, Pa; Ma Aye Moe Thu Md; Ma Peter; Macatangay Abigail Tayamen; Macaulay Grant Robert Md; Macgowan Daniel J L Md; Ma Peter; Macatangay Abigail Tayamen; Macaulay Grant Robert Md; Macgowan Daniel J L Md; Ma Peter; Macatangay Abigail Tayamen; Macaulay Grant Robert Md; Macgowan Daniel J L Md; Macgowa Machernis Edward Alan Md; Maciag Emanuela Maria Md; Macisaac Laura; Mack Lian; Macri Mirtha J; Madeb Isaac Md; Madeline Cara Fields; Maderazo Alex Baer Md; Magid Margaret Md; Maglione Paul Joseph; Magnas Tamar; Mahdi Ahmad; Maher Elizabeth A Md; Mahir Palwasha A; Mahmood Dawar Md; Mahmood Dawar Md; Mahmood Dawar Md; Mahoney Bryan Patrick; Mahoney Tara; Mailloux Lynn; Maini Atul Md; Maisel Louis M Md; Maitland Maisha; Majeske Matthew F Md; Majo Joseph; Maker Howard Md: Maki Robert Glenn: Makower Bryan L Dpm: Malamud Stephen Charles Md: Malbari Alefivah: Malhotra Anui: Malik Raiesh Kumar: Mallett Errol Md: Mallov Erica L: Malone Adriana Md: Maloutas Eleni: Mamik Mamta Muralidhar; Mandel Edmund Md; Mandelbaum Chaim Y Md; Manera Joseph John Psyd; Manghisi Stephen V Md; Maniker Allen Howard; Manjula Chatterjee; Mannino Michael M; Manusis Kira Md; Manvar Dolly B Md; Mapp Samuel E Md; Mar Yin; Marc A Rosenblatt Md Llc; Marcilla Oscar A Md; Marco Marzantan; Marcovici Eli Md; Marcus Robert S Dpm; Marcuse Lara Vanessa Md; Marenco Julio Md; Maresca Angela J; Maret Rajani; Margolies Laurie Renelle; Maria D Linden; Marin Michael L Md; Marion James F Md; Mariotti Gabriele; Mark Katherine; Mark Stein; Markinson Bryan Craig Dpm; Markman Lisa Hannah; Markowitz Orit; Marlar Khin Md; Marn Richard Yee; Marolda Hojsak Joanne R Md; Marshall Roy Posner; Marti Jennifer; Martin Dean Randolph Md; Martin Glenn Andrew; Martin Jane Phd; Martin Melissa Lee; Martin William Michael Md; Martinez Caroline; Martinez Miriam; Martines Gera; Martino Jennifer M Md; Martiny Vanessa Lorena; Martz Joseph Md; Maruyama Nancy Chiyo Md; Mascarenhas John Omar Md; Masch Rachel J Md; Maser Elana Anne Md; Mashkevich Grigoriy; Maslak Stephen; Mason Daniel Gordon; Masri Daniel; Mass Lawrence D; Matamala Ximena Andrea Md; Math Kevin R Md; Matheson Donald S Md; Mathew Matthen; Mathew Shiny M; Mathews Kusum; Mathews Cara; Mathewson Gretchen K; M Md: Maule Cordell Laferne: Maulella Mimi Cnm: Maurer Wayne Martin Dds: Mauro Jr. Dionisio: Max Masgudov: Maxim Kreditor M D Pllc: Mayer Richard: Mayer Stephan A Md: Mccabe Patricia: Mccabn Peter D Md: Mccarty Kristen Elizabeth: Mcclelland Mary Therese; Mccormick Patrick J; Mccullough Gene P; Mcdonald Brendan; Mcfarlene Kirk O; Mcgovern Peter; Mckelvey Jennifer S; Mckeon- Simone Maureen Ann; Mckinley George F Md; Mckinsey James Frederick Md; Mcknight James Md; Mckoy Harry Lee; Mclaughlin Jonathan Andrew; Mclenan Orville Wayne Md; Mcnamara Shannon Ohern; Mcpherson Philip E Md; Meadows Warner Earl Iii Md; Mecca Joanna; Medeiros Daniel M Md; Medlej Kamal; Meguerdichian Michael John; Mehran Roxana Md; Mehrazin Reza; Mehrotra Anita Md; Mehta Lakshmi Md; Mehta Lakshmi Md; Mehta Navin C Md Pc; Meier Diane Eve Md; Meisels Ira S Md; Meliambro Krisitn Ann; Melissa Elaine Peard; Mella Maria Teresa; Mellinger Brett C Md; Melone Charles P Jr Md; Mendez Antonio Md; Mendez Stephanie M Lpn; Mene Matthew P Md; Menezes Nelson Socorro; Menikoff Howard Md; Menkes Leo; Menon Madhay C; Mentus Nicholas L Md; Mercader Carolina; Merianos Demetri J; Merino David A; Merkin Michael; Merling Andrew Neil Phd; Mermelstein Joseph; Merns Karen Phd: Merola Pamela Rios Md; Merrell Woodson Md; Merrill Eve Rachel; Merson Elisabeth; Messenger Christie Lynn; Meyer John; Michael Dourmashkin Md; Michael Eric Rosen Md Pc; Michaels Emil Md; Michaels Ilene



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 196 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Karp Md; Michel Jane; Michelson Linda N Md; Michnovicz Jon J Md; Midulla Peter S Md; Mikhail Maryann; Mikler Evgeny; Miller Agron E Md; Miller Albert; Miller Albert; Miller Ricardo Anthony; Miller Agron E Md; Miller Agron E Md; Miller Agron E Md; Michelson Linda N Md; Miller Agron E Sheryl Robin Md; Miller William; Millman Howard E Md; Mills Christopher B Md; Milman Lyudmila; Min Albert Daeki Md; Minara Ryan; Mincer Joshua S; Mindel Joel S Md; Minkin Galina Md; Minkin Mikhails Md; Minkin Ruth Md; Minsky Noga Chlamtac Md; Mintah Afua; Mintz Betty Jane Md; Mir Waseem Md; Miravite Joan Marie; Mirels Hilton Md; Mirzaga Mariam; Misiukiewicz Krzysztof; Mitchell John P Md; Mitchnick Eric Ira Md; Mitelman Serge A Md; Mittal Niranjan Kumar Md; Mittnacht Alexander Md; Miyasaka Kenji C Md; Mizuguchi Richard S Md; Moozed Kambiz Thomas Md; Mocco J; Modhwadia Kanan; Modi Jayaprakash J Pc Md; Modica Ippolito Md; Mohabir Jason; Mohajer Babak Md: Mohamed Shahana: Mohammadi Shahrzad Md: Molinas Sandra: Molofsky Walter J Md; Mon Myat Myat Md: Monioudis Gus Dds; Monteith Sharifa Amelia Md; Montgomery Kaitlin Blair; Moon Jang II; Moorley Maya Devi Md; Mor Milana; Mor Trisha; Morales Rose Marie; Morales Yesenia; Moreno Pedro R Md; Morrimoto Toko Md; Moritz Jacques L Md; Morocco Sarah B; Moros Daniel Aaron Md; Morrisett Nancy; Morrison Rolfe Sean Md; Morrow Jon D Md; Mortati Katherine Alexandra Md; Morton Titus Aruna Md; Moss Douglas G Md; Mosseri Maurice Md; Motamed David B; Motivala Rajeev Md; Moutha Calin; Moulton-Levy Natalie; Moy Judy Lee Dds; Moye Elizabeth; Moyle Henry; Mra Zan Md: Mufti Mahtab Ahmed Md; Muldoon Thomas O Md; Mullings Maverly V Np; Multz Alan S Md; Mun Son Hui Md; Mungekar Meaghan Md; Munglikrishnan Kannan Md; Murillo Mauricio Md; Murphy Christine Miss; Murzakhanova Inna; Muttana Ramakrishna Reddi Md; Myerson Merle Md; Mylonakis Toula; Manhpham; Melissabenzuly, L.M.S.W.; Mirnasambula, L.M.S.W.; Mountsianihealthsystem; Mountsianihealthsys Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem: Mounts Mountsianihealthsystem: Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mountsianihealthsystem; Nabatian Farzad Md; Nachamie Benjamin Abraham Md; Naco Elva Md; Nadelson Elliot J Md; Nadkarni Girish Nitin; Nagar Michael Shaun; Nagarsheth Nimesh P Md; Nagel Dalia; Nagler Harris Mark Md: Nagy Joseph: Naib Tara: Naidich Thomas P Md: Naik Hetal Babubhat Dpm: Naik Jahnavi R: Naiac Richard David Md: Nakamura Hachiro Md: Namdar Isaac Md: Nandi Anindita: Narag Kevin Michael: Narayanswami Gopal Md; Narula Jagat; Nason Lisa Md; Nasrallah E John Md; Nassisi Denise Md; Navarro Pablo C Md; Navarro Thelma Myers; Naveh Marcia Spiegel Md; Nawaratne Upulie; Nayak Anupma; Nayak Asha D Md; Nayak Mansi Manohar; Naymagon Steven; Nedelcu Ciprian Md; Neiat Morris Md; Nelken Alexander Zev; Nelson Bret P Md; Nelson Marcia P Md; Nelson Sabina Md; Nembhard Nicole Md; Nemes Andreea Sefania; Nemesdy Gabor Md; Nentin Farida; Nerantzakis George: Neufeld Richard R; Neumann Deborah Jody Md; Neustein Steven Mark Md; Neuwirth Michael George; New Maria landolo Md; Newcorn Jeffrey H Md; Newman Cara Bristol Rpa; Newman David H Md; Newman Lawrence Craig Md: Newman Marissa; Newman-Hernandez Roberta; Newmark Alan Jay Dpm; Newsam Margaret Ann Md; Newton Michael J Md; Nezhat Farr R Md; Ng Jennifer; Ng Ka Chun; Ng Michel; Nguyen Khanh Huu Md; Nguyen Ngoc Tram Md; Nguyen Scott Q Md; Nguyen Thu-Ha T; Nguyen Trinh T; Nguyen Van Hong Duong Md; Nguyen Vinh-Tung Phuoc; Nicastri Daniel Gilbert; Nicell Donald Thomas Md; Nicholas Genes Md; Nicholason Tara Anne; Nicosia Thomas A; Nieves Rosado Sandra; Nightingale Andrew Bradley; Nightingale Jeffrey D Pc Md; Nikiforov Konstantin Md; Nir Yair Jacob Md; Nobel Mehdi A; Nobel Camille; Noel Edwin Blackman Md; Norris Marlaina M Md; Noryang Tenzin; Nottingham Fatima I: Noumi George Md: Novack Henry Frederick Md: Novakovic Vladan: Nowakowski Francis Scott Md: Nunez Domingo C Md: Nvein Roland Md: Ninazparks-Taylor: Nivmor: O'Boyle Margaret M: O'Brien Julie: O'Dea Denise Gavelle: O'Donogue Meghan: O'Hara Mandy A: Obadia Marc Md: Obadiah Barry Md: Obedian Edward Md: Obekpa Adah Edache: Oboler Lara S Md: Obrien Betsy S: Obrien Meagan: Odes Lyuboy N: Odin Joseph Alan Md: Oh Chunkeun Md: Oh William Kyu; Ohnuma Takao Md; Oishi Kimihoko; Oishi Marisa; Ojo-Carons Mary; Olin Jeffrey Wayne Do; Oliva Namik; Olivares Margarita; Olivier Wendy-Ann Md Pc; Olivieri Florida Gisele Md; Olivos-Asarian Alma Janet Md; Olmedo Ruben Eduardo Md; Oloomi-Yazdi Mohammad Mehdi; Olorunnisomo Vincent Dr.; Olsson Carl A Md Pc; Olupona Tolulope; Omidvari Karan Md; Oneill Cara L; Ong Kenneth Md; Opio George Md; Oransky Matthew; Orbegoso Lisa; Orlando Barbara Sarah; Oropello John Mark Md; Orozco Juan C Md; Osei-Tutu Achiamah; Osman Keren Md; Osofisan Olatunde; Oster Stuart Md; Osullivan Mary M Md; Oswald Elizabeth Marie; Otello Toni Anne; Otte Kelly L Md; Oustecky David Henry; Ovchinsky Alexander Md; Ovodenko Boris; Owen Randall Paul Md; Owens Crystal; Owens George Francis Md; Ozden Aykut; Paccione Jeffrey Charles Md; Pacholka-Moran James Md; Paddu Nalini Upadhyaya; Padi Abhilash; Padilla Maria L Md; Paek Changhee; Pahk Patricia; Pai Satishchandra S Dds; Paik II Joon; Paka Renuka D Md; Pakawadee Khovidhunkit Md; Pal Carmen Elena Md; Palatucci Gary Benjamin Md; Palazzo Angela M Md; Palep Sapna; Palese Michael Md; Paley Charles W Md: Palkhiwala Sameet Arun Md: Palma James Md: Palmer Lane Stuart Md: Palmese Christina A Phd: Palmiero Pat-Michael: Panarelli Joseph Francis: Pandva Paru Kunivhari Md: Palma James Md: Palmer Lane Stuart Md: Palmese Christina A Phd: Palmiero Pat-Michael: Panarelli Joseph Francis: Pandva Paru Kunivhari Md: Palmes Amber A: Pantelides Harry: Papapietro Nicholas V Md: Paramasivam Srinivasan; Parekh Raj; Parekh Samir Md; Parikh Purvi S; Parikh Rahul R; Park Ju Hyung; Park Koji; Park Sung; Parker Judith M; Parness Ira A Md; Parsons Bradford Md; Partnow Joshua Lee Md; Parvin Synthia; Pashmena Ahmadi; Pasley Peter Macpherson Md; Pasternak Roey; Patel Aditya Mahendra; Patel Aman B Md; Patel Devendra Anantrai Md; Patel Devina; Patel Devina; Patel Jayantilal M Md; Patel Kamini Rpa; Patel Miksha Jitendra; Patel Nirav; Patel Rahul Sidartha; Patel Sesha; Patel Sujan; Patel Vaishali Raojiohai Md; Patel Vipul; Patil Ninad Mohan; Patrick Sharon Lynne Md; Patterson Aaron Ronald; Patterson Miguelle Rukia; Patterson Shanna; Patton Erin; Paul Audrey Z; Paul Elliot Mark Md; Paul Nicole Alyse; Pawa Sapna; Pawale Amit Audumbar; Pawha Puneet; Payami Ali; Pearlman Andrew Douglas Md; Pearlman Charles Joseph; Pechter Patricia M; Pedraza Juan D; Pelaez Oscar Md: Peller Paul Ahron Md; Peloguen James Lloyd Md; Penacerrada Leonard Victor Md; Penstein-Hirt Rivkie Md; Perez Water Hernan Dpm; Perkel Charles Alan Md; Perkins Anthony Ray; Perlman David C Md: Perlman Hillary; Perna David: Perrone Stephen C Md; Perrotta Lucille Md; Persaud Vyas Durga Md; Peter Howell Pa; Peter J Pappas Md; Petersen Bruce; Peterson Shane Ember; Petryna Olga; Pezzollo Eugene Peter;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 197 of 971 Run Date : 06/28/2019

			=								
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	

Pfaff H Charles Md; Pfail John Lawrence Dds; Phelps Robert G Md; Phillips Courtney Ki Md; Phillips Edward C Md; Phillips Geoffrey Isaac Md; Phipps Emily E Np; Pieh Nyota May; Pike Sheldon Bruce; Pillalamarri Eswar Dutt Md; Pillalamarri Harinath Md; Pilly Parik Kumar; Pinney Sean Patrick Md; Pino Alejandro E; Pinto Rohit Ivor Agnel Md; Pittman Michael Jay Md; Plattakis Andreas Md; Plantin Patrick Md; Plotycia Steven Michael Md; Podell Robert M Md; Pohja Ervin; Polis Laurie J Md; Polistina Dean Carl Md; Polsky Bruce W Md; Polydorides Alexandros Demetrios Md; Ponni Vijaya Perumalswami; Poor Hooman Dadkhahi; Popa Laurentiu Md; Poretsky Leonid Md; Poroye Afolabi O; Port Elisa Rush Md; Portnoy Ruben; Portnoy William Marshall Md; Post Kalmon D Md; Pou Ricardo E Md Pc; Poulard Jean-Bernard; Pour Trevor Robinson; Powell Charles A Md; Prasad Ankineedu N Md; Preblick Christine E Md; Presti Salvatore Md; Preval Angenie; Price Andrew E Md; Prince Rosemary; Probst Marc; Pruchnicki Alec Md; Prufer Neil Lewis; Prushik Kenneth Howard Md; Pui Yin Wong; Pulido Kristelle Olanka; Pullano William E Md; Punnapuzha Sheena; Punzalan Betty N Md; Purohit Dushyant P; Purugganan Romeo Sison Md; Puskas John Daniel; Pustovoytov Vadim Md; Pyburn Dewitt D Md; Perez Diana, Np; Qian Cheng; Qiu Fen; Qiu Libo Md; Quaas Joshua Walter Md; Quentzel Stephan Jeremy Md; Quinn Brian P Dpm; Quirolo Adrienne; Quitangon Gertie; Qureshi Sheeraz Ahmed Md; Raab Edward L Md; Rabin Elaine J Md; Rabinovitz Asaf; Rabinovitz Jack G Md; Rachko Maurice Md; Radbill Brian; Radzik Andrew Md; Ragnarsson Kristjan T Md; Rahal Sarah; Rahim Arshad; Rahimian Vahid; Raiford April Alcenia; Rainey Mary Chandler; Raja M Flores; Rajpal Sanjeev Md; Rajs-Nepomniasky Roma Md; Ramaseshu Anne Md; Ramaswamy Kavishankar; Ramdhani Ritesh Anand; Ramirez Ivonne; Ramnandan Jeanetta; Ramos Timothy D; Rana Meenakshi Mehrotra; Rapaport Robert Md; Rapoport Gloria Md; Rapoport Irina; Rappisi Kristen D; Rasamny Linley; Raskin Jonathan M Md; Raskin Simon Dpm; Rastogi Shobit Md; Ratcliffe Justin Anthony; Rathibhan Hemnarine; Ratner Desiree Md; Rattner Peter; Ravich Steven J Md; Rawstron Sarah A Md; Raymond Alan R Md; Raynes Hillary Ruth Md; Re Louis Peter Md; Rebecca Fisher Md; Rechtschaffen Thomas Hartley; Reda Dominick Frank Md; Reddy Madhavi Md; Reddy Sreerangapalle S Md; Redlener Michael; Reed Allan Md; Regelmann Molly Oliver; Rehwaldt Lise M Md; Reich David Louis Md; Reid Malcolm D Md; Reid Paula; Reid-Adam Jessica Md; Reid-Thornton Ruth Anne Md; Reiff-Pasarew Faye; Reina Grace E Md; Reish Richard; Reiss Wojciech Zygmunt Md; Reiter Joel D Md; Renteria-Azevedo Anne; Reppucci Vincent S Md; Rescigno John Md; R Samson; Reynolds Gregory; Rhee Anna Jeong Eun Md; Rhee Michelle K Md; Rhim Eugene; Rho Lisa Md; Ricci Rosamaria; Ricciardi Riccardo Jr Md; Riccio Lisa; Rice Timothy Reynolds; Richardson Lynne D Md; Richmond Gynecologic Oncology Pc; Rider Amanda Marie; Rimpel Bernard Md; Rindfuss Richard Thomas Md; Rivera Victoria; Rivka Sachdev; Roane David; Robbins Eric Adam; Robbins Michael Jonathan Md; Roberts Michael Phd; Roberts Robin Del-Campo; Roberts Tahneemarie; Robin Varghese; Robinson Dorothy Albina; Robinson Emmett J'On; Robinson Jessica Md; Robinson-Brown Melissa; Robles Juan Carlos; Robles Narcisa Borja Md; Rocco Melissa L Md; Roditis Nicholas Md; Rodriguez Gloria Josefina Md: Rodriguez Oscar D Md: Rodriguez Zoe Md: Rodriguez Zoe Md: Rodriguez Zoe Md: Rodriguez Cesar: Rokhsar Cameron K: Rolnick Reuben Md: Romain Sandie: Romano Constance: Romanoff Robert: Rondel Irina Md: Roonprapunt Chanland Md Phd: Rosales Rowena Concepcion G M; Rosas Maria; Rose Gabriel; Rose Keith Martin Md; Rose Samantha; Rosen Alan Jeffrey Dpm; Rosen Daniel D; Rosen Daniel D; Rosen Bruce Md; Rosen Md; Rosenberg Joshua David; Rosenberg Joshua Md; Rosenblatt Marc Do; Rosenblatt Meg Amy Md; Rosenblum Harvey Sheldon Md; Rosenfield Jonathan E Md; Rosenfield Paul Jacoby; Rosenn Barak Md; Rosenson Robert Sidney; Rosenstadt Benjamian E Md; Rosenthal Amy I Cnm; Rosenthal Jeanne Lorraine Md; Rosenthal Kenneth J Md; Rosenzweig Kenneth Eric; Rosero Hugo O Md; Rosett Glenn Martin; Ross Donald Md; Ross Emily Janine; Ross Michael John Md; Ross Randall M Md: Rossettie Kate P; Roston Vivian E Md; Roth Ram Md; Rothberger Melvin J Md Llc Md; Rothenberg Susan D Md; Rothstein Robert Md; Rothstein Robert Md; Rottenberg Eric Charles Md; Rottenberg Eric Charles Md; Rottenberg Eric Charles Md; Rothenberg Susan D Md; Rothstein Robert Md; Rothstein Robert Md; Rothenberg Eric Charles Md; Rothenberg Susan D Md; Rothstein Robert Md; Rothstein Robert Md; Rothenberg Eric Charles Md; Rothenberg Eric Charles Md; Rothenberg Susan D Md; Rothenberg Joseph J; Roy E Bachar Md; Rozanski Alan Md; Rozbruch Jacob D Md; Rozenfeld Mariya Do; Rubenstein Robert J Md; Rubenstein Scott Dpm; Rubin Trudy; Rubinstein Marc G Md; Rubinstein Valeria Jessica Md; Rucker Wilder; Rudman Inna; Rudowsky Asher; Ruggiero Joseph Stephen; Ruggiero-Decarlo Rosemary Md; Rutstein-Shulina Zhanna Md; Ruttenberg Margaret B Md; Rachelleveasley, L.M.S.W.; Radiantsmalls, R.N.; Rafaelramos; Ryanungaro; Saber Alen; Saccente Erica; Sachs Bracha Yaffa; Sadanandan Swayamprabha Md; Sadiq Asma J Md; Sadoughi Babak; Sadowsky Marc Samuel Dds; Sadrazodi Kamran Md; Saeed Madeeha; Saenger Paul H Md; Saffra Norman A Md; Safin Daniel S; Safro Bradley; Sahni Gagan D Md; Saluelee Raj; Saland Jeffrey Martin Md; Saleem Sophia Mirza; Saleh Jean W Md; Saliby Aida H Md; Salky Barry A Md; Saluelee Raj; Saland Jeffrey Martin Md; Saleem Sophia Mirza; Saleh Jean W Md; Saliby Aida H Md; Salky Barry A Md; Saluelee Raj; Saland Jeffrey Martin Md; Saleem Sophia Mirza; Saleh Jean W Md; Saliby Aida H Md; Saliby Saloum Migdalia: Salsitz Edwin Arnold Md: Salter Benjamin S: Salvacion Fervic Morante: Salvatore Mary M Md: Salzer Elizabeth Anne Joan: Sam-Deriggs Gina Rhona: Samad Reza: Samandarov Albert: Sampson Hugh: Sampson Ian H Md: Samson C Michael; Samson William Md; Samuel Diana; Samuel Ossama R M Md; Samuelson Robert Jeffrey Md; Sanchez Maricela; Sanders Jennifer Elizabeth; Sandhu Gagangeet Singh; Sandhu Shiraz M; Sandler Raymond Md: Sanfilippo Denise M Md Pc; Sangeet Khanna Md; Sanghavi Moushumi Bharat; Sanjay R Kedhar Md; Santoni Rugiu Francesco Md; Santoni Gutierrez Lorenzo; Sanz Salvo Angel Javier; Sara Gabriel Albert Md; Sarabanchong Voravut O Md; Sardar Henry Do; Sarlin Jonathan G; Sarnelli Crissaris; Sarpel Umut Md; Satchell Margaret Ansell Md; Satlin Lisa M Md; Saul Turandot Md; Saunders Convard Alicia C; Saunders-Pullman Rachel Md; Sayed Hosam Aldin Md; Scanlon Robert Francis Jr Md; Scarborough Bethann M; Scelsa Stephen N Md; Schaefer Michael John Jr; Schaefer Michael John Jr; Schaefer Sarah Hall; Schantz Stimson P Md; Schaerer Lawrence Pc Md; Schaefer Michael John Jr; Schaefer Sarah Hall; Schantz Stimson P Md; Schaefer Michael John Jr; Schaefer Sarah Hall; S Phd; Schecter Stuart O Md; Schiano Thomas D Md; Sch Donna Marie Md; Schneiderman Adam; Schoenholtz Sharon Elyse; Schorr-Lesnick Beth Md; Schuetz-Mueller Jan; Schultz Atara; Schumacher Michael Arthur Dpm; Schumann Marc Seth-Jon Dpm; Schumer Marc Allan Md; Schundler Rebecca Lynn: Schwartz Andrew David: Schwartz Arthur E Md: Schwartz Elliot I Md P C: Schwartz Lawrence P Md: Schwartz Myron E Md: Schweitzer Paul Md: Schwimmer Alan M Dds: Scigliano Eileen Md: Scimeca Michael M Md: Scobie Janice Vincia: Scott Elizabeth: Scott L Cooper; Scott Matthew; Seales-Bailey Chloe; Sebaoun Tova R Md; Seerak Aziza; Seecoomar Leslie Md; Seeriram-Saine Savita; Segal Barry J Md; Sehgal Vinita Md; Seicaru Florin Stefan Md; Seiden Md; Seeriram-Saine Savita; Segal Barry J Md; Sehgal Vinita Md; Seicaru Florin Stefan Md; Seiden Md; Seeriram-Saine Savita; Segal Barry J Md; Sehgal Vinita Md; Seiden Md; Seiden Md; Seiden Md; Seeriram-Saine Savita; Segal Barry J Md; Sehgal Vinita Md; Seiden Howard S Md; Sekhon Jaspreet; Sekhon Lucky; Selitsky Lana; Sellman Robert Rpa; Semenovskaya Zina; Sen Urmi; Sengupta Partho P Md; Senkler Carol Elizabeth; Senor Maria Cristina Md; Seo In Suk Md; Serban Stelian Joan; Serby Michael Joseph Md; Serio Jane F Md; Serle Janet Barbra Md; Serseni Dragos M Md; Servay Elsbet; Sett Suvro; Severt William L Md; Sewell Margaret Cooper Phd; Sfakianos John; Sforza Paul D Jr Md; Shafizadeh Farshad Md; Shah Anar D; Shah Ankur; Shah Arti Md; Shah Bhadra B Pc Md; Shah Brijen; Shah Hetal Mrs.; Shah Kaushal Hemendra Md; Shah Nirali A; Shah Sejal K; Shah Shefali; Shah Sovrin M Md; Shah Vijaykumar Prabhulal Md; Shakalis Peter; Shanker Vicki Md; Shao Theresa Hua; Shapira Ilan Md; Shapiro Chalres Louis; Shapiro Gabrielle; Shapiro Jason Scott Md; Shapiro Victoria Do; Shapsis Alexander Md; Sharabi Abdelsalam Md; Shariat Ali Nima; Sharma Ajay Kumar Md; Sharma Samin Kumar Md; Sharma Sharad Kumar Md; Sharwa Sharad Kumar Md; Sharwa Sharad Kumar Md; Shara Sheinart Kara F Md: Shendrik Irina: Shenov Akhil Md: Shenov Raiesh Upendra Md: Shepard Richard: Sherif El-Masry: Sherman Peter M Dds: Sherr David L Md: Sherrid Mark V Md: Sherzov Ali: Sheth Nitin D Md: Sheth Parag Md; Sheth Seema; Shetreat-Klein Avniel N; Shetye Swapnil Sharad Md; Shimony Rony Y Md; Shim Brian; Shim Mark Inbo; Shim-Chang Helen Md; Shimkus John W Md; Shimony Rony Y Md; Shimkus John W Md; Shimony Rony Y Md; Shimkus John W Md; Shim Shin Deborah; Shin Edward John Md; Shin Susan Crystal; Shineman Paul Waner Md; Shinhar Shai Yeshajahu Md; Shipman David L Md; Shishlov Kirill Sergeyevich; Shlasko Edward Md; Shmerkovich Dmitry; Shohet Michael Md; Shipman David L Md; Shipman David Shouhed Daniel; Shrestha Binaya Md; Shreves Ashley E Md; Shrivastava Raj Kumar Md; Shu David Ka-Hing Md Pc; Shulimovich Maxim; Shulman Evan; Shulman Julius Md; Shur Vladimir B Md; Shuster David Dpm; Shustorovich Yuliya A Md; Shyamala Chendeal Navada; Si Qiusheng; Siadecki Sebastian Daniel; Sicat Michael Alan Gueson Md; Sicile Dominique Margaret Acnp; Sicular Serge; Siddique Mohammad Abubakar Md; Sidhu Gurcharan S Md; Sidoti Paul A Md; Siegel Jerome H Md; Siegel Mark I Md; Siegell Michael Warren Md; Sierecki Mitchell; Sigamony Manohar Md; Silver Lester Md; Silver Walter F Jr Md; Silver George Md; Silver Jonathan J Md; Silver Lester Md; Silv Silvera Charles T; Silverberg Nanette B Md; Silverman Bernard Allan Md; Silverman Gary Md; Silverman Sylvia; Simon Sylvia; Simon Sylvia; Silverman Sylvia; Sylvia; Silverman S



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 198 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

Asher; Simon Claude Md; Simon Sheldon Roy Md; Simonetta-Paglino Jacqueline; Simonson Rayze Md; Simpson David Martin Md; Simpson William Louie Jr Md; Simonan Indra; Sinclair Catherine; Singer Elizabeth Kara Md; Singer Mark Adam Do; Singh Akhilesh Md; Singh Anjali; Singh Monika Md; Singh Prameet Md; Singh Rajendra; Singh Singh Singh Monika Md; Singh Anjali; Singh Monika Md; Singh Prameet Md; Singh Rajendra; Singh Singh Singh Monika Md; Singh Rajendra; Singh Rajendra; Singh Singh Singh Rajendra; Singh Singh Rajendra; Singh Sing A Md; Skalina Nicole A; Skamagas Maria Md; Skinner Carly; Skliut Maryna Md; Skloot Gwen S Md; Skovran David; Slaff Ilana Michelle; Slater Gary I Md; Slovis Benjamin H; Small Elizabeth A Md; Smith Angela Lantz; Smith Barry L Md; Smith Cardinale B; Smith Donald A Md; Smith Lizette Joan Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Steven Douglas Md; Smouha Eric Ezra Md; Snyder Andrea Madeline Md; Sobral Filipe Anacleto; Soffer Daniel Md; Sohal Ranjeet Md; Sohmer Samantha Rachel; Soifer Todd Barrett Md; Soleimani Laili; Sollaccio Peter A Md; Solomon Betelhem; Soltanpour David Md; Som Peter M Md; Soni Sonia; Sonnenblick Emily; Soo-Hoo Dorene M; Soones Tacara; Sordillo Emilia M Md; Soriano Rainer P Md; Sosner Julian Md; Sotelo Andre Md; Sotelo Andre Md; Soyfer Amanda; Sparks Ann Martha; Speaker Mark George Md; Spektor Gary Md; Sperber Kirk E Md; Sperling Rhoda Md; Spigland Nitsana A Md; Spiguel Eugenie A; Spina Louis A Md; Spingarn Aaron Md; Spinner David A; Spinner Ruth M; Spiridis Kyriaki Kiki; Squires James Jerome Md; Srinivas Rao Dukkipati; Srivastava Jena; Srivastava Shubhika Md; Srivastava Sudhesh Kumar Md: St Hilaire Wilgyms; Stachel Sheldon; Stacy Charles B Md; Stathakes Larissa A; Staton Frederick Md; Stauffer Chanan; Steele Justin Gregory; Steigman Shaun; Stein Deborah J Md; Stein Mark Md; Stein Richard M Md; Steinberg Amir Simon; Steinberg Daniel I Md; Steinberg Eric; Steinhagen Randolph M Md; Sterlin Myriam; Stephens-Johnson Gail Allison; Stephens Evelyn Afif; Stephens Gary Almedo Md; Sterlin Myriam; Stern Aaron Saul Md; Stern Avichai; Stern Eric Howard Md; Stern Eric Kimberly; Stern Richard Hersh Md; Steven Chin-Sing Yung; Steven Dale Boggs; Stewart Allan Scott Md; Stewart Robert David; Stickles Scott Michael Do; Stieber Jonathan; Stier Alison Hunter; Stimola Aubrey Noelle Rpa; Stock Jeffrey A Md; Stollman Aryeh Lev Md; Stone Gary Carl Md; Stone Marc Elliot Md; Stone Peter Lyle Md; Stork Caitlin E; Stratchan Nicole Erica; Stratton Jennifer Britt Md; Strauchen James Arthur Md; Strauss Elton Md; Stroe Angela; Strong Noel Kristi; Strostrup Ann Marie; Sturman Ira M Dds; Su Emiily; Suarez Vivian; Subramaniam Arumbi Pc Md; Suero-Wade Mayra Dds; Sugay Joshua L; Sulica Roxana Md; Sullivan Eve; Sullivan Jeanne Marie; Sullivan Richard C; Sullivan Richard C; Sullivan Saima; Sun Wei Yue Md; Sunderwirth-Bailly Ramona Md; Sung Max Md; Sunil Kurien George; Sunshine Robert D Md; Suozzi William G Md; Suozzo Dana Lynn; Surach Cristina J; Surick Burton G Md; Susser Rhona S; Sussman Daniel Richard Rpa; Sussman David J Md; Sussman Shawn J Rpa; Sutherland Leroy Nichelous Md; Svahn Jennifer K Md; Swain Gary; Swain Susan Quiney; Swartz Jordan Louis; Swartz Talia H; Swarup Rupendra Md; Sweeny Joseph Michael Md; Swidler Mark A Md; Swidler Mark A Md; Swidler Mark A Md; Swope David M; Syeda T Hossain Md; Syros Georgios; Szabo Janet Rose Md; Szporn Arnold Md; Salmarahimi; Schehr, Jaime, Rd; Soniaaracena; Susuaung; Suzannecalvert; Suzannem. Connolly; Tabaee Abtin Md; Tack Kevin L; Tadros Nardin; Tadros Rami Odeh; Taft James Daniel Md; Tai Tak Yee Tania: Taitt Michael R Md: Tak Vinav Manohar Md: Talbert Susan M Md: Talbott Maite Del Carmen Md: Tamis Jacqueline Elvira Md: Tam Doris Uv Md: Tan Jian-You: Tanenbaum Lawrence N Md: Tang Jian J: Tangredi Angela M Md; Tannen Bradford Laurence Md; Tannous Henry; Tannous Leigh A; Tanya Williams Pa; Tanzi Aria; Taouli Bachir Md; Tarlowe Michael Harris; Tarr Diane E Md; Tanter Paul Ian Md; Tasca Robert; Tastet Heidi Hope; Tate Derek Mitchell Md; Taub Peter James Md; Taurani Christopher R Md; Tavil Joseph B; Tay Ee; Tayaba Roland G Md; Taylor Jerome D; Teaiwa-Rutherford Maria Md; Tefera Lemeneh Md; Teitcher Arielle; Teitel Michael G Md; Teitelbaum Stephen Md; Teixeira Janice; Tejwani Natasha; Telsey Aimee M Md; Teodorescu Victoria J Md; Teodorowicz Marino Wanda Md; Terraciano Anthony J Md; Terrone Gillian D; Tewari Ashutosh Md; Thaker Harshwardh Monohar; Thall Eric Hayim Md; Than Naw Susan; Theise Neil; Thiagarajah Somasundaram Md; Thiboutot Jeffrey; Thomas Albert George Md; Thomas Gary Paul Md; Thomas Kurian Md; Thomas Nicole L; Thomas-Paulose Deepti Md; Thompson Cecilia D; Thompson Michael F Dpm; Thompson Paul Md; Thornton Karen; Thukha Henry S; Thum Frederick Lorenz Iii; Thung Swan N Md; Thys Daniel M Md; Tierney Lauren C; Tiersten Amy Diane Md; Tikko Sirisha Rani Md; Timmireddy Arunakumari Md; Ting Andrew Shih-Heng Md; Ting Jess Md; Ting Windsor Md; Ticzkowski John; Tissot Todd Anthony Md; Titelis Joann Alexandros Md; Tobias Michael Eric; Tobik Sandra M; Todd George J Md; Tokita Joji Erik; Tolba Khaled Ahmed Md; Tolentino Antonietta; Toma Mirela Md; Tomer Yaron Md; Tong Carrie Lilynn Md; Toni Shih Pearson; Topsis Julie Md; Torabi Mandana; Torgalkar Sohita Mittal Md; Torina Phillip; Tornatore Angela; Torres Omar; Torrico Pedro Javier; Tosi Michael Francis Md; Towner Robert A Md; Tracy Bridget Anne; Traenkner Jessica J; Trainor-O'Malley Peggy Mr.; Tran Christina Ngoc Tram; Tran Teresa Tuyet-Phuong N Md; Tranbaugh Robert F Md: Tranchina Stephen A Md: Trauzzi Stephen Md: Travis Jeanne D Md: Travis Lisa Beth Md: Treitel Stuart Allan: Tretter Theresa M Md: Triesch Kristen M: Trimba Michael: Trinh Muoi A: Trivedi Shefali: Trlica Kara L: Troia Rosanna: Trop Cynthia Sires; Troy Kevin Md; Trubelja Nenad Md; Tsai Gregory P Md; Tsai Tony Potung Md; Tsankova Nadejda; Tse Winona Md; Tsega Surafel; Tsin Daniel A Md; Tsioulias George John Md; Tsung James W Md; Tucci James John Md; Tucci James John Md; Tucci James John Md; Tsankova Nadejda; Tse Winona Md; Tsega Surafel; Tsin Daniel A Md; Tsioulias George John Md; Tsai Gregory P Md; Tsai Greg G Pc Md; Tuggey Erica M; Tuhrim Stanley Md; Tun Hla Md; Tun Khine; Andrew Andrzej; Tyler Ira M Md; Tyson Jasmina; Ukomadu Uzoma Nwaeze; Ukrainsky Gennady Md; Ullman Jennifer Taylor; Ullman Thomas Anthony Md; Umali Sofia; Umpaichitra Vatcharapan Md; Underwood Nicolle; Unis Douglas B Md; Unis George L Pc Md; Uppu Santosh Chakraverthy; Urken Mark L Md; Useda Claudia A Md; Usher Sol M Md; Uysal Suzan; Vadada Amita; Vaidya Dipak N Md; Vaidya Swapna X Md; Vail Lucia Phd; Vainstein Zlata; Valauri David Van Dds; Valdes Maurico; Valeriano Allison Manalastas; Van Leer Patricia Elizabeth; Vangronigen Peter Md; Vardarajan Asha; Varghese Geeta; Varley Cathleen B; Varma Mala Md; Varughese Christopher J; Varvara Maria; Vasavada Balendu C Md; Vassalotti Joseph Alfred Md; Vassar Jack Kevin; Vastardi Maria-Anna; Vasudevan Viswanath P Md; Veldanthan Rajesh Md; Velasco Debora; Velcek Francisca T Md; Velickovic Miodrag Md; Vella Adam Md; Veridiano Norma P Md: Verina Daniel J: Via Michael: Viiav Venkataramana Md: Viiavan Radhika Md: Villarosa Teresita Lacanale: Viloria Edermiro Md: Viron Anna: Virzi Peter Joseph Md: Vitale Salvatore Giacomo Md: Vivek Yerrapu Reddy: Vivona Cherie Christine; Vogel Donald A; Vogel Samantha R Pa; Vohra Rishi; Volfson Marina; Volkerts Elston Leroy; Volkin Yakov Md; Vomvolakis Maria Antonios; Vorchheimer David A Md; Vorobyeva Larisa; Votava Henry John Md; Vouyouka Ageliki Md; Vreeland Thomas H Md; Vincci Ngan; Wachtel E Vasilievna Md; Walhera Vikram; Wagner Brian James Md; Walh Eric M Md; Wain Abbe Michelle Md; Wald Kenneth J Md; Waldorf Heidi Ann Md; Walker Patricia Ann Md; Wallace Brallier Jess Md; Wallach Elizabeth Md; Wallack Joel J Md; Walsh Christopher E Md; Walsh James Joseph Md; Walsh Joseph B Md; Walsh Kenneth A Md; Wan Stephen; Wanderwall William; Wang Eileen; Wang Jen C Md; Wang Jian; Wang John K Md; Wang Julie Md; Wang Mei; Wang Mingke; Ward Michael Francis Md; Ward Stephen; Warner Richard R P Pc Md; Washington Bradford Clyde; Wasser Fady Wagdy; Wassermann Jonathan S Md; Wasserstein Melissa Pittel Md; Watanabe Melanie Ann Md; Watkins-Laptiste Terese; Wax David Bennett Md; Wayne Michael Gerard; Webb Bryn; Webber Barry R Md; Weber Lori Marie; Weber Renata Vanja Md; Webster Stephen James; Wedderburn Raymond V Md; Weerahandi Himali M; Wei Alex; Weichenberg Deborah Md; Weinberg Barry J Md; Weinberg Jeffrey Mitchell Md; Weinberg Jerry Charles Md; Weinberg M Weinstein-Shama Cheryl Sue: Weintraub Andrea Suzanne Md: Weintraub Dina B: Weintraub Elizabeth C Dpm: Weisbard James Joseph: Weise Eugene E Md Pc: Weiss Anthony Alan Md: Weiss Deborah Joy Md: Weiss Jeffrey: Weiss Laszlo Md: Weiss Nirit Md; Weiss Robert Allen Md; Weissbluth Jay E Md; Weissman Laurence Roy Md; Weissman Scott Stuart Md Pc; Weisstuch Zvi Samuel Md; Weitzner Eric; Welch Alison Kate; Welch Kate; Welsh Lois-Ann C Rpa; Weltz Christina R Md; Wen Angie; Wenig Bruce M; Werter Ronald M Dpm; Westchester Neurological Cnsl; Westreich Richard W Md; Whelan Richard Lawrance Md; Whitaker Beatrice Rose Md; White Margaret Mary; White Taylor Douglas; White-Edwards Judith; Wicker Jordan; Wiener Dan E Md; Wiener Jill A Md; Wientzen Gelber Marianne P Np; Wiesel Sharon; Wilck Eric Jay Md; Wilentz Seth Edward Md; Wiley Jose Maunel Md; William Schell; Williams Arthur; Williams Francis Md; Wimmer Alicia; Winchester James Frank Md; Wind Richard M Md; Winnell Jeremy M Md; Winn Julia; Winston Jonathan Allan Md; Wirtner Amy Sue Md; Wisnicki Herbert Jay; Wisnivesky Juan P Md; Wisotsky Burton J Md; Wistinghausen Birte Md; Witanowski Stephen John Md; Witman Danielle; Wojtaszek Anna Lidia; Woldenberg David Harold Md; Wolf Andrea Shari; Wolf Frank Robert Dpm; Wolf Joshua; Wolf Steven Md; Wolin David A Md; Wolinsky Steven Md; Wolk Lora Hilary; Wolny Peter J; Wong Benjamin C Dds; Wong Lily Md; Wong Soman Mary; Wong Steven Md; Wong Timothy; Wong Tommy Yuk Shu Md; Woo Kar-Mun Carmen; Wood-Smith Donald; Woodrell Christopher David; Woolley Matthew L Md; Worrell Helaine;



Page 199 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Wright Kevin; Wu Albert; Wu Amy; Wu Jane R; Wu Shiming; Wu Si Yan Richard X; Yan Yuhui; Yaneth Estrada; Yang Amy; Yang Ann John; Yevgeny Azrieli Md; Yi Christie Hyunsu Md; Yim Victor J Md; Dpm; Youngewirth Elizabeth Dpm; Youshko Dmitry; Yu Aenid Mari Zaback Yehoshua H; Zackai Sheemon Pinhas; Zafar Monaa; Zafird Zane Debra Ruth Md; Zaster Yulia; Zauderer Jeffrey Md; Zbar Lori Michael Mark Md; Ziets Robert Jeffrey Md; Zilberg Neil G Md; Zimb Zumrat Khaimova; Zurita Omar; Zwick Dalia Epstein; Zylberman Ila Task	Hae Inn; Yang Ed Yland Kathrynne e Mercado; Yu An ova Zdravka; Zagh Goldman Md; Zei erg Shawn Howal	ward Charles Mo F Md; Yohai Da nie Christie; Yu i Ramin; Zahn J chner Joshua Ad	d; Yang Roy Md; Yankelevitz vid Md; Yohannan Robert B Irene; Yu Lo; Yuan Chia-Hur leffrey Md; Zaidi Mone Md; Z dam; Zeizafoun Nebras; Zeril	David Md; Yanowit Md; Yong Raymund ng Dds; Yuan Songy aidman Gerald Wal lo Jeron D; Zhang I	tch Philip Md; Ya d; Yoo Ji Yeoun; ` yang; Yudkowitz ter Md; Zajac Jos David; Zhang Lino	o Jiaming; Yao Yost Sharon Lyi Francine S Md; seph; Zakashan da Ping; Zhang	Mike; Yau Mabe nn Md; Young C Yuen Joseph; Y sky Konstantin N Zesong; Zheng	el; Yella Laksihm hristine S; Youn 'ulis Irina; Yury k Md; Zalinyan He Zimu Md; Zhou	i K Md; Yeo Jo g Michael C Mo (helemsky; Yus ghine; Zambett Lan; Zhu Hong	nathan; Yeung d; Young Simon supov Dmitriy Rpa; ii George J Jr Md; fa; Ziegelbaum
Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Hospital</u>	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:			•	•	•					
Beth Israel Medical Ctr Act; Brooklyn Hospital Center; Calvary Hos	oital Inc; Mount Si	nai Hospital; N	Y Eye And Ear Infirmary; St L	ukes Roosevelt Hs	p Ctr					
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Identify hospital staff who facilitate discharges to participate in project work group to help plan with Care Coordination Work group		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Work with IT to develop protocol for community primary care provider to receive notification when patient enters the hospital		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Train hospital staff in notification protocol for patient care providers		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Conduct pre- and post-testing to monitor continuous quality improvement		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Assess current discharge planning protocols across Phase 1 PPS hospitals		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Step 6: Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter with regards to discharge planning and case management in the nospital. CCCFW's charter and deliverables to be found in Clinical Integration Section 09- MAPP Module 9.1		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 O4



Page 200 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 7: Identify provider types that will need early notification of planned discharges and patient admitted to hospital										
Task Step 8: Modify current discharge protocols and create new protocols working with IT to integrate notifications for care managers to work with providers to visit patient in hospital before discharge		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Develop training tools to train hospital staff in collaboration with Workforce including care managers, identified discharge hospital staff and partners on discharge planning protocols		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Develop policies/procedures that allow care managers and provider representation on-site at hospitals to meet with patients advise on care transition services		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 11: Develop policies/procedures that allow PPS providers access to hospitals outside of the PPS to develop care plan and arrange for transitional care services.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Engage IT to identify solution/platform that will be used for documenting and sharing discharge and care plan		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Discuss with IT how care plan will be integrated into electronic medical record		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Actively participate in Care Coordination Cross Functional Workgroup sessions to ensure care transition plans are incorporated into patient medical records		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 201 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Recruit new staff from the communities where our target patients live and work to best meet cultural and/or linguistic needs		Project		Completed	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Have case managers setup in person and face-to-face interactions with patients to build relationships		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3: Establish availability of 24 hour hotline (part of call/command center)		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Work with IT Committee to identify and track patients		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Create a disease specific dashboard that can be shared across client care stakeholders		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
		<b>*</b> •		·	-

No Records Found

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model	
with all participating hospitals, partnering with a home care service or	
other appropriate community agency.	
Engage with the Medicaid Managed Care Organizations and Health	
Homes to develop transition of care protocols that will ensure appropriate	
post-discharge protocols are followed.	



Page 202 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned	
discharges and the ability of the transition care manager to visit the	
patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided	
to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



Page 203 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **IPQR Module 2.b.iv.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 204 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.b.iv.5 - I/	4 Monitoring		
Instructions:			



### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

### Project 2.b.viii – Hospital-Home Care Collaboration Solutions

IPQR Module 2.b.viii.1 - Major Risks to Implementation and Mitigation Strategies

### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Caregiver unavailable or unidentified at the time of patient discharge. To mitigate risk, will (a) Assess level of caregiver support per patient upon admission (b) Link caregivers to supportive services (c) Employ language concordant care coordination staff and recruit staff from neighborhoods we serve to optimize community engagement.
- 2. Without a shared EHR system, there is risk of ineffective communication between hospital and home-care services, leading to disruption in care coordination. To mitigate this risk, will (a) Integrate HIT/EHRs to facilitate health information exchange between hospitals and SNFs/home care agencies.
- 3. If we do not address and document advance directives goals of care and patient/caregiver preferences at each transition, we risk fragmenting care. To mitigate risk, will
- (a) Leverage existing RN home services and care coordination, primary care and/or sub-specialty care services to increase goals of care training
- (b) Increase home and office-based palliative care consultations for chronically ill (c) Educate staff about Medical Orders for Life Sustaining Treatment (MOLST) (d) Work to communicate these wishes throughout patients' care pathways, within and outside our PPS
- 4. Collaboration with multiple experts and disciplines can lead to disagreements and delay completion of evidence-based care pathways. To mitigate risk, will
- (a) Establish clear protocols and evidence-based guidelines for co-morbid patients (b) Develop a learning collaborative, training guides, and opportunities for providers from various settings to meet face-to face (c) Identify and appoint a "Lead" and create an escalation process; the escalation pathways are stratified on actual/potential domains (clinical, medical, psycho-social, behavioral, finance)
- 5. Patients may not have strong links to health care sites, particularly when patients leave facility AMA, "early dismissal". To mitigate risk, will (a) Trigger a process for activation of Rapid Response Team (RRT) for such conditions; targeted skill set, explore possibility of Mobile RRT in community
- 6. Lack of integrated health IT infrastructure, need for expanded telemedicine services, and parsimony resource allocation and sharing. To mitigate risk,
- (a) Significant investments to be made in shared HIT infrastructure, functioning HIE, and telemedicine services, requiring innovative payment models (b) Early and continued engagement with MCOs and policy/regulatory changes will facilitate integration and collaboration among competitive parties (c) Stratification method will be needed based on established criteria for assigned resources up to and including diffusion of care and intervention mapping
- 7. Regulations impacting provider-to-provider hospital-home care. To mitigate risk, will
- (a) Work with DOH to seek regulatory relief if regulatory barriers are identified
- 8. Patients may be faced with psycho-social strain (unstable housing, limited access to phone). To mitigate risk,
- (a) Rapid Response Team (RRT) will assess patients for psycho-social strain and refer to Health Home, NORC program, Senior Center or other CBO to address these.
- 9. May be difficult to engage CHHAs, SNFs and patients with INTERACT-like principles. To mitigate risk, will train all providers through validated methodology (motivational interviewing, patient centered assessments, etc.) to deal with culturally diverse patients with poor health literacy. Our PPS partners have experience with this and will share best practices to improve engagement and retention with INTERACT principles.

Page 205 of 971 Run Date : 06/28/2019



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

10. Another potential risk is some Home Care agencies might become overburdened trying to meet the requirements of this project (resulting in lower performance). To mitigate risk, we will assess staffing, financial or compliance challenges on ongoing basis and support partners to improve quality

Page 206 of 971 Run Date: 06/28/2019



Page 207 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### IPQR Module 2.b.viii.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	19,000

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	4,750	9,500	14,250	19,000
PPS Reported	Quarterly Update	0	7,645	0	15,397
	Percent(%) of Commitment	0.00%	80.47%	0.00%	81.04%
IA Approved	Quarterly Update	0	7,645	0	15,397
	Percent(%) of Commitment	0.00%	80.47%	0.00%	81.04%

Marning: PPS Reported - Please note that your patients engaged to date (15,397) does not meet your committed amount (19,000) for 'DY4,Q4'

### **Current File Uploads**

_										
	User ID	File Type	File Name	File Description	Upload Date					
	pl637582	Report(s)	34_DY4Q4_PROJ2bVIII_MDL2bVIII2_PE5_RPT_PatientRegistry_iviountSinal_2bVIII_DY4Q3	This file lists all patients actively engaged in the project during DY4. The first tab lists patients for Q3 & Q4; the second tab lists patients previously reported for Q1 & Q2.	04/25/2019 10:24 AM					

### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The supporting file uploaded here contains the CINs and names of all patients actively engaged in the project during DY4. The first tab contains actively engaged patients for DY4 Q3 & Q4; the second tab contains actively engaged patients previously reported for DY4 Q1 & Q2.



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

Page 208 of 971 Run Date: 06/28/2019



Page 209 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 2.b.viii.3 - Prescribed Milestones

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed home care services are in place, including, if appropriate, hospice.	DY3 Q2	Project	N/A	Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Rapid Response Teams are facilitating hospital-home care collaboration, with procedures and protocols for: - discharge planning - discharge facilitation - confirmation of home care services		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Assess any current hospitalist program(s) that involve discharge planning, facilitation, or confirmation of home services		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2: Identify staff roles currently involved in facilitating discharges		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3: Engage hospitalists in project workgroup		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4: Identify roles required and responsibility of Rapid Response Team members		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Milestone #2 Ensure home care staff have knowledge and skills to identify and respond to patient risks for readmission, as well as to support evidence-based medicine and chronic care management.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Staff trained on care model, specific to: - patient risks for readmission - evidence-based preventive medicine - chronic disease management		Provider	Home Care Facilities	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4

### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmad Imtiaz Md; Ahmed Farruque; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim



**Project Requirements** 

(Milestone/Task Name)

**Prescribed** 

**Due Date** 

Level

# New York State Department Of Health Delivery System Reform Incentive Payment Project

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 210 of 971 Run Date : 06/28/2019

**End Date** 

**End Date** 

**Start Date** 

and Quarter Md: Albano Rita: Albohm Kathleen C: Aleksandrovich Viktoriva Md: Ali Aleem A: Allan Jessica Md: Alperin Robert B Md: Altaf Hussain Shaik: Alvarez Dimitri: Alzoobaee Faiz Orabi Md: Amoruso Leonard D: An Jiangiang Md: Anandaraia Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Alpine Home Health Care; Babaeva Saiera Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Banta Erin; Baran Margaret Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Bennett Stephen J Md; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhattacharya Sarmistha Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braswell Lezli; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briggs Haydn Md; Briones Alan Paul Santos Md; Brody Erica Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Bestcare, Inc.; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonnee Md; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chhipa Mohammad Haroon Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Rita Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Cohen Alan J Md; Cohen Randy Edward; Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md: Cox Katherine Anne: Croft Lori Bray Md: Cruz Christina: Cunningham-Rundles C Md: D Oleo Vargas Maximo Jose: D'Souza David J Md: Da Rosso Robert Cian Md: Dadarwala Aashish Dhansukhlal: Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davidson Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desikan Sonia; Desir Mergie X Md; Descartes-Walker Ingrid Md; Descartes-Walker Ingrid Md; Discartes-Walker Ingrid Md; Descartes-Walker Ingrid Md; Discartes-Walker Ingrid Md; Descartes-Walker Ingrid Md; Discartes-Walker Ingrid Md; Discartes-Walker Ingrid Md; Descartes-Walker Ingrid Md; Descartes-Walker Ingrid Md; Discartes-Walker Ingrid Md; Jeffrey M Md; Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Duddempudi Nagamma; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md: Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Onna; Edwards Sharon M Md; Ehrlich Martin H Md; Eigenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escher Jeffrey Ethan Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Farrell Cristina; Fatica Nunzia Md; Feder Erica; Federman Alex David Md; Fefer Jose Jacobo Md; Feingold Leonard N Md; Felsen Michael R Md; Fernaine George Md; Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md: Fierer Daniel Seth Md: Fievre Garnes Marie Ft Md: Finkelstein Donna Michal Md: Finkelstein Donna Michal Md: Finkelstein Donna Michal Md: Fiorentino Thomas C Md: Fishman Donald R Md: Fisk Rebecca Saslow Md: Fogel Jovce Frances Nahum Md: Fonfeder William: Ford Miriam; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Fresneda Caridad; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Fuchs Thomas Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Fresneda Caridad; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Fuchs Thomas Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Frederic Bakhch Galal Nehal; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gayle Eric George Md: Gazali Radfan M: Geraldine Yasmine Joseph: Gerdis Michael Md: Gerner Jenny; Gerolemou Louis N Do; Gershengorina Sofya Md; Gervais Carole E; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goetz Celine; Goforth Thomas; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gould Sanford Md; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Graney John Md; Graney John Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gressel Irina Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md: Gruber Steven Jeffrey Md: Guevara Elizabeth D L A Md: Guillen Rafael A Md: Gulraiani Ramesh S Md: Gupta Ashita: Gupta Ashita Hana Ehab Joseph: Hanna Emad: Hague Savera Md: Harbord Nikolas B Md: Harriri E: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Hawkins Katherine A Md: Hazel Edovard Joseph Md: Hefferon Susan: Hernandez Cameron Roland Md: Hewitt Ross G Md; Hill Keran: Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun: Hupriker Shirish S Md; Husain Syed S Md; Husain Batool M Md; Hwang Andrew; Housing Works; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family Hlth; Iocolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jasty Babu N Md; Jawaid Mohammad Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md: Kaplan-Weisman Laura: Karakas Serife Eti Md: Karp Sara: Kashan Glenn Lawrence Md: Katz Cynthia J Md: Kensaint Pascale Md: Kent Jennifer Ames Md: Kerr Leslie Dubin Md: Khabveh Shava: Khaim Rafael Np-C: Khalid Nazneen Md; Khan Shumaila; Khorets Boris A Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md; Klein Oscar Md; Kletsman Igor Md; Klimenko Elena A Md; Ko Fred Chau-Yang; Koicke Betsy C; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kulina Georgia; Kuwama Yuichiro; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lamb Angela; Landerer David; Lane Matthew John Md; Latt Ko Ko; Law Singwu David; Lawrence Donald P Md; Lawrence Donna Anthea; Lazala Polanco Carmen Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Lee Hanna; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lowe Rajani; Lu Haiyan; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch



# **New York State Department Of Health Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 211 of 971 Run Date: 06/28/2019

Due to at Domestrano									Ougston	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed	Reporting	Provider Type	Status	Original	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year
(Milestolle/Task Naille)	Due Date	Level			Start Date	End Date			End Date	and Quarter
Colleen; Lynch Gina Adriana Md; Mack Theresa Adele Md; Mackay	/ Richard E Md; M	adhava Valsa S	Md; Madrid Tanya M Md; Mag	ggio Johanna Med	odie; Malachovsl	ky Martin; Malie	ckal Jubil Md; N	lamoon Nahreer	n Md; Manasia	Anthony Robert Md;
Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Monica A;										
Martinez Ofelia Md; Masson Ella; Mathews Premila Maria; Mathieu Claudine; Matthew S Cohen Md Pc; Mattoo Uijay Kumar Md; Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth										
T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md;										
Mehandru Saurabh; Mehta Davendra Md; Mehta Viplov K Md; Melis	s James Mark; Me	eltzer Elyse Mich	ele; Menon Rakesh; Menon R	ekha; Mensah Dor	reen Akosua Md;	Merchant Yuko	Md; Meredith \	Nepner Grossm	an; Merkler Ric	hard G Md;
Messinger Meridith L Md; Mettu Sudhakar Reddy Md; Mezheritsky	Eleonora Md; Mic	hael M Gaisa; M	ikhail Imad Md; Mikkola Eeva	Johanna; Milani H	aleh Md; Miller E	lizabeth; Miller	Marc Andrew M	d; Miller Sarah;	Milman Alisa M	d; Min Insung; Mino
Rosa Elena Md; Mir Mohammad Arshad Md; Mirlohi Hooshang Pc	Md; Misra Deepika	a Md; Mitchell Ha	arrison Md; Moarefi Mehran-R	eza Md; Moberg K	enneth A; Mocor	mbe Lucien D M	ld P C; Modern	East West Medi	cal Pc; Moe Kh	aing Md; Mogilner
Leora Naomi Md; Mohammad Sajjad; Mohanraj Edwardine Mirnalin	ni; Moise Wesner I	Md; Motiram Sav	vitri Ramdass Md; Mozayan Ma	ahboobeh; Mullen	Michael Patrick I	Md; Muller Davi	d; Mumford Jam	nes M Md; Muray	yama-Greenba	um Robert Md;
Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; M	Myint Moe Moe; M	yint Richard Md;	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealthsystem;	untsianihealthsyste	em; Nae Edison I	LIc Dba Edison	Home Health Ca	are; Naing Zaw	Md; Nandi Anul	kul C Md; Nasr
Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Na										
Md; Nichols Andrea Marisa Md; Niforos Fotis; Nisanian Anahid Jaq	uelline Md; Nissim	n Julie Md; Nosal	I Sarah Catherine; Novak Beth	any Randi; Nowak	k-Wegrzyn Anna	Halina Md; Nuc	ci-Sack Anne T	erese; Nweke-C	hukumerije Ob	iageli Md; New York
Legal Assistance Group; Obonaga Sheila; Ofosu-Amaah Sophia M	d; Ogbovoh Danie	el Obaroakpor Mo	d; Oji Ngozi Afiazu Md; Okhrav	vi Siavash Steve; (	Okpaleke Ifeoma	Brenda; Olajide	e Bolanle A Md;	Oliver Kristin; O	rbe Jessica Mo	l; Orin Gary Bruce
Md; Orris Maxine Md; Osher Annette; Osoba Olumide Obafunmilay	o Md; Osorio Geo	rgina; Ostrager	Jill Beth Md; Ostrowska Aneta	; Ostrowski Romar	n M Md; Othoniel	Marlene; Ottav	viano Lawrence	John Md; Paa R	emedios Capa	ras; Pachman Jason

Lee Md; Paddu Upadhyaya Padmanabh; Pagan Diane Elizabeth; Page Cameron Stuart; Pandya Amy Arun Md; Paredes Tessie Timitiman Md; Parkas Valerie Md; Parnes Eliezer L Md; Patel Deepti Dev; Patel Dipal Md; Patel Girishkumar Md; Patel Shamit P Md; Patel Sunil Md; Patel Sunil Md; Patel Sunil Md; Patel Vinisha Md; Patrick Dalton Md Pc; Peccoralo Lauren Alise Md; Peimer Marta Silvee; Pena Armando Juan; Pennant Ainsley Md; Perry Andrea; Persaud Indrani; Perumareddi Krishna; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierro Hugo Md; Michael Md; Poff John Edward; Poitevien Vaty; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md: Puente-Guzman Soledad Elvira: Pumarol Alba: Purohit Amar Lal Md: Premier Home Health Care Services. Inc.: Quick Melissa Kaufman: Quinn Carrie: Racanelli Joseph A Md: Radix Anita Eileen: Rafailov Danil Isakovich: Rafatiah Sovona: Rahman Rummana Md; Rahman Shafiqur Mohammed Md; Raifman Leonard I Md; Rajda Geetanjali Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Raifman Shafiqur Mohammed Md; Raifman Leonard I Md; Raifman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Reister Robin; Remde Alan Hugh; Re Reuben Stephen W; Reves-Arcangel Fe T; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Robert Joyce Folashade; Robie Kristin; Robinson Roberto H

Quinonez Md; Rodgers Stephen L; Rodriguez German; Rodriguez Navarra; Rodriguez Carlos R; Roedan Socrates; Rogers Linda Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rodriguez Carlos R; Roedan Socrates; Rogers Linda Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rodriguez Carlos R; Roedan Socrates; Rogers Linda Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosen Caro Rosenberg Rachel; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Ridgewood Bushwick Senior Citizen Homecare Council; Sacco Joseph P Md; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Boris Md; Saint-Laurent Md; Saint-Louis Frantz Fils Md; Salinas Jean-Louis Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Savransky Alla Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schneebaum Cary Md; Schwartz William J Md; Scrimmager Leon Md; Seidler Afet Md; Seigel Rebecca Rae Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Shein Ruvan Md; Shein Kumarpal A Md; Shenko Christina Angela; Sherman Frederic

M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shukla Mayank Arun Md; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigel L Keith Md; Sigrest Barbara Md; Sikder Subhash Chandra; Simpao Jose Rodriguez Jr Md P; Sindhwani Rajeev Md Pllc; Singal Anita; Singh Jagjit Md Pc; Siroya Pushplata B Md; Sisser Rachel; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Smith Verta Md: Sokolova Ekaterina; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Stein Janet Laurie Md; Stein Janet Laurie Md; Straus Emily L Md; Strauss Michael Leopold Md; Strong Jennifer Elizabeth; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Naqvi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talcott James; Talerico Amanda Rae; Tam Cynthia J Md: Tamdii Natacha: Tan Wu; Tang David J Md; Tang Ian Tsai-Leu Md; Tao Chenguang Tony; Teets Raymond; Teich Marvin L Md; Tenney Nancy Lee: Tesler Peter Jon Md; Theodore Ginette Np; Thomas David Charles Md; Tikhonoya

Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Trager Abigail Hope; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribarri Jaime V Md; Vanlasivam Md; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasa Chiroq V Md; Vasiliadis Athanasia S Md; Vavasis Anthony P Md; Vega Aida; Velazquez Belinda Melissa Md; Veluswamy Rajwanth; Vero Erica; Vicencio Alfin G Md; Villani Gina M Md; Vilnits Anatoliy Md; Vinas Sonia Miliza Md; Vindhya Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monique; Voddi Madhu D Md; Volokh Vladimir Md; Waite Eva Ann Md; Wajnberg Ania Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Jennifer; Weir David C; Wen-Ray Thomas Hsu; Whipple Clare; White Camele; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wilder Venis Tiarra; Wong Chun Tung Md; Woodley Walter Md; Xu Tao Shiwei; Yanagisawa Robert Takahiro Md; Yancovitz Stanley R

Md: Yap Marcelo Janette Md: Yen Vincent Md: Young Edwin Revnolds Md: Young Edwin Revnolds Md: Yudelman Ian M Md: Yuen Jacqueline: Zalavadia Deepti: Zaremski Benjamin Md: Zelenetz Michael Ivan Md: Zewde Mulubrhan: Zhang Jian Wei: Zhang Meng:

Zheng Hanbin Md; Zilberman Alla; Zinger Yevgeniya Oskarovna Md; Zoubtsova Minzalia Md; Zuqer Abiqail Dell Md; Zylbert Susan Lvnn Md

Task								1
Evidence-based guidelines for chronic-condition management	Project	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
implemented.								l
Task	Drainet	Commission	40/04/0045	00/04/0047	40/04/0045	00/04/0047	00/04/0047	DV2 O4
Step 1: Standardize risk stratification across PPS and implement	Project	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	D12 Q4



Page 212 of 971 Run Date: 06/28/2019

# **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
evidence-based guidelines for each risk level leveraging Hierarchical Conditions Category (HCC) score, and other appropriate measures										
Task Step 2: Determine information transfer from hospital to home care to assure accurate stratifications		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Develop care models for rehospitalized patients		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Establish procedures to perform initial and continuing staff competency testing		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Establish policies/procedures to monitor patient outcomes of care and/or hospital readmissions and share with staff		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Educate/Orient physicians and other care givers on evidence based practices		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Collect current evidence-based practices from partnering providers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 8: Evaluate and determine evidence-based practices to be used PPS-wide in collaboration with disease specific project workgroups		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 9: Create implementation plan of evidence-based practices and submit to PPS (each provider completes this)		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Monitor use of evidence-based practices across providers		Project		Completed	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 11: Establish continuous evaluation of new evidence-based practices for implementation		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3  Develop care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care pathways and clinical tool(s) created to monitor chronically- ill patients.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Provider	Safety Net Hospital	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 213 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
PPS has developed and implemented interventions aimed at avoiding eventual hospital transfer and has trained staff on use of interventions in alignment with the PPS strategic plan to monitor											
critically ill patients and avoid hospital readmission.											
Providers Associated with Completion:											
Beth Israel Medical Ctr Act; Brooklyn Hospital Center; Mount Sinai Hospital; N Y Eye And Ear Infirmary; St Lukes Roosevelt Hsp Ctr											
Task											
Step 1: Collect care pathways currently used by partnering providers		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2: Select care pathways to be used PPS-wide		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3: Engage physicians and other care givers on care pathways		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 4: Determine standardized interventions for early identified instability		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5: Identify obstacles for implementation		Project		Completed	12/31/2015	12/31/2016	12/31/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6: Monitor providers' compliance with selected care pathways		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 7: Implement ongoing assessment for high risk patients		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 8: Implement integrated care team to divert hospitalization working with care coordination cross functional group		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 9: Conduct provider training on interventions		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4	
Milestone #4  Educate all staff on care pathways and INTERACT-like principles.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Training program for all home care staff established, which encompasses care pathways and INTERACT-like principles.		Provider	Home Care Facilities	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Ali Aleem A; Allan Jessica Md; Algerin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Anthony Antoinette Md; Antosofsky Howard Md; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington



Project Requirements (Milestone/Task Name)

# New York State Department Of Health Delivery System Reform Incentive Payment Project

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 214 of 971 Run Date : 06/28/2019

			_	_	_	_			
Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year

Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Banta Erin; Baran Margaret Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Bennett Stephen J Md; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhat Sandeep Md; Bhatta Sonica; Bhatt Anjani A Md; Bhattacharya Sarmistha Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braswell Lezli; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briggs Haydn Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Castillo-Rodriguez Raguel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Chang Jung Mi Md; Charlotten Kevin Alexander Md; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chhipa Mohammad Haroon Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Rita Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Randy Edward; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Croft Lori Bray Md; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davidson Morton I; Davis Yonette Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md: Descartes-Walker Ingrid Md: Desikan Sonia: Desir Mergie X Md: Desrosiers Jean Claude: Devons Cathryn A Md: Dharapak Patricia Md: Di Scala Reno Gennaro Md: Diaz Michael Md: Dick Jeffrey M Md: Dickerson Lauren: Dilmanian Rossana: Disla Eddys Md: Doan-Schultz Yvette Chi: Docu Theodore Costa Md: Domek Maciei Md: Donovan Edmund J: Doshi Dhyani: Douglas Orin Albert: Dove Arthur Renner Md: Drake Victoria: Drazenovic Ivo: Drukman Liliva Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Duddempudi Nagamma; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Ayisha Tene; Edwards Sharon M Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escher Jeffrey Ethan Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Farrell Cristina; Fatica Nunzia Md; Feder Erica; Federman Alex David Md; Feier Jose Jacobo Md; Feingold Leonard N Md; Felsen Michael R Md; Fernsine George Md; Fernsine Garnes Marie Ft Md; Finkelstein Donna Michal Md; Finkielstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md; Fish Rebecca Saslow Md; Fogel Joyce Frances Nahum Md; Fonfeder William; Ford Miriam; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Frederic Bakhchi Md; Friedman Scott L Md; Frederic Bakhchi Md; Frederic Bakhchi Md; Friedman Scott L Md; Frederic Bakhchi Md; Friedman Scott L Md; Friedman Anina Nain: Gandhi Vani Pragnesh Md: Ganea Gheorghe Romeo Md: Garankina Olga: Garber Julia: Garcia Quinones Saribel: Gardenier Donald: Gati Allison: Gault Allison Tamara Md: Gavle Eric George Md: Gazali Radfan M: Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gershengorina Sofya Md; Gervais Carole E; Gharpure Anil Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goetz Celine; Goforth Thomas; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gould Sanford Md; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Graney John Md; Grant Jessica J Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Gruber Steven Jeffrey Md; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guy Judath Philip; Hackenburg Emily; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Hariri E; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hazel Edovard Joseph Md; Hefferon Susan; Hernandez Cameron Roland Md; Hewitt Ross G Md; Hill Keran; Ho Wesley Hok Man: Ho Wing Wah Md: Hobson Steven: Hodiati Ramin: Hoffman Judith: Hofmeister Stephen Frank Md: Hollman Dominic: Horn Ansell Np: Horowitz Carol Rose Md: Hsiung Ahmed Leslie: Hudesman David Philip: Hui Yigun: Hupriker Shirish S Md: Husain Syed S Md; Hussaini Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family Hlth; Iocolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jasty Babu N Md; Jawaid Mohammad Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khorets Boris A Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirschner Eric Md; Klein Daniel P Md; Klein Oscar Md; Klein Oscar Md; Klein Md; Klein Oscar Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Marv; Koshv Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalva; Krausz Robert B Md; Kulina Georgia; Kuwama Yuichiro; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Latt Ko Ko; Law Singwu David; Lawrence Donnald P Md; Lawrence Donnald P Md; Lavrence Donnald P Md J Md; Leder Marvin A Md; Lee Hanna; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lowe Rajani; Lu Haiyan; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch Colleen; Lynch Gina Adriana Md; Mack Theresa Adele Md; Mackay Richard E Md: Madhava Valsa S Md; Madrid Tanya M Md; Maggio Johanna Medodie; Malachovsky Martin; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Monica A; Martinez Ofelia Md; Masson Ella; Mathews Premila Maria;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 215 of 971 Run Date: 06/28/2019

	_			_			_	-		
Project Requirements	Prescribed	Reporting			Original	Original			Quarter	DSRIP
(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year
(imiostorio) rasit ramo)	Due Date	Level			Start Date	Liid Date			Liid Date	and Quarter
Mathieu Claudine; Matthew S Cohen Md Pc; Mattoo Uijay Kumar N	ld; Maw Myo Md;	Maybody Shidel	n; Mayer Amir Md; Mayer Victo	oria Lee; Mazza Mi	ichael Anthony N	Id; Mccormick I	Elizabeth T; Mcd	onagh Mary Val	entine; Mcgold	rick Patricia Engel;
Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehta Davendra Md; Mehta Viplov K Md;										
Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Md; Merchant										
Eleonora Md; Michael M Gaisa; Mikhail Imad Md; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Mirlohi Hooshang Pc										
Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Moberg Kenneth A; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Mohanraj Edwardine Mirnalini;										
Moise Wesner Md; Motiram Savitri Ramdass Md; Mozayan Mahboo	beh; Mullen Mich	nael Patrick Md; I	Muller David; Mumford James	M Md; Murayama	-Greenbaum Rol	pert Md; Murphy	y Barbara There	se Md; Murray C	Carolina; Muse	Jessica Md; Myint
Moe Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianih	ealthsystem; Nai	ng Zaw Md; Nand	di Anukul C Md; Nasr Sherif; N	lasreen Tahera; N	lassif Neven Ibra	him; Natarajan	Rupa Narayani;	Naughten Jame	s Kevin Do; Na	autiyal Preeti Md;
Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguye										
Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nucci-Sa	ck Anne Terese;	Nweke-Chukume	erije Obiageli Md; Obonaga Sh	eila; Ofosu-Amaal	h Sophia Md; Og	bovoh Daniel C	baroakpor Md;	Oji Ngozi Afiazu	Md; Okhravi S	iavash Steve;
Okpaleke Ifeoma Brenda; Olajide Bolanle A Md; Oliver Kristin; Orbe	e Jessica Md; Ori	n Gary Bruce Md	l; Orris Maxine Md; Osher Ann	ette; Osoba Olumi	ide Obafunmilay	o Md; Osorio G	eorgina; Ostrage	er Jill Beth Md; C	Ostrowska Anet	a; Ostrowski Roman
M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Reme	dios Caparas; Pa	chman Jason Le	e Md; Paddu Upadhyaya Padr	manabh; Pagan Di	iane Elizabeth; P	age Cameron S	Stuart; Pandya A	my Arun Md; Pa	aredes Tessie 7	Timitiman Md; Parikh
Rita Md; Parkas Valerie Md; Parnes Eliezer L Md; Patel Deepti Dev	; Patel Dipal Md;	Patel Girishkuma	ar Md; Patel Shamit P Md; Pat	el Sunil Md; Patel	Truptiben; Patel	Vidya; Patel Vi	nisha Md; Patric	k Dalton Md Pc;	Peccoralo Lau	ıren Alise Md;
Peimer Marta Silvee; Pena Armando Juan; Pennant Ainsley Md; Pe	erry Andrea; Pers	aud Indrani; Peru	ımareddi Krishna; Petelin And	rew Patrick Md; Pe	eterson Monte H	arold Md; Petilla	a-Onorato Jessio	ca Isabel Md; Pe	etrov Manana M	ld; Phillip Sohn;

Photangtham Punyatech Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Hugo Md; Piokamakis Michael Md; Poff John Edward; Polevien Vaty; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Poomkudy Liz; Posada Roberto Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Rajda Geetanjali Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Rana Shital: Rathi Dwarka P Md: Raufman Joshua: Ray Roona: Ray Roo Hugh: Reminick Marshal Md: Renaud Jean Leopold Edwrin Md: Reuben Stephen W: Reves-Arcangel Fe T: Rezvani Mitra Md: Rice Laurie A Cochran Md: Rios Carlos Md: Ripp Jonathan A Md: Rivera Graciano Md: Rivera Veronica: Rizk Dahlia Md: Robert Joyce Folashade; Robie Kristin; Robinson Roberto H Quinonez Md; Rodgers Stephen L; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaquez Carlos R; Roedan Socrates; Rogers Linda Md; Roman

Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Sacco Joseph P Md; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Boris Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salinas Jean-Louis Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Saw Thazin Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schneebaum Cary Md; Schwartz William J Md; Scrimmager Leon Md; Seidler Afet Md; Seigel Rebecca Rae Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R

Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Shein Ruvan Md; Shen Kuan Hung Md; Shenko Christina Angela; Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shukla Mayank Arun Md; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigel L Keith Md; Sigrest Barbara Md; Sikder Subhash Chandra: Simpao Jose Rodriguez Jr Md P: Sindhwani Rajeev Md Pllc: Singal Anita: Singh Jagiit Md Pc: Sirova Pusholata B Md: Sisser Rachel: Sloan Barry: Small Katherine Morgan: Smith Alford Alexander Md: Smith Sharon Ellen Md: Smith Verta Md; Sokolova Ekaterina; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Stein Janet Laurie Md; Stein Janet Laurie Md; Straus Emily L Md; Straus Emily L Md; Straus Michael Leopold Md; Strong Jennifer Elizabeth; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Naqvi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talcott James; Talerico Amanda Rae; Tam

Cynthia J Md; Tamdji Natacha; Tan Wu; Tang David J Md; Tang Ian Tsai-Leu Md; Tao Chenguang Tony; Teets Raymond; Teich Marvin L Md; Tenney Nancy Lee; Tesler Peter Jon Md; Theodore Ginette Np; Thomas David Charles Md; Tikhonova Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Trager Abigail Hope; Trung Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribarri Jaime V Md; Vanl Rona; Vamadevan Nallasivam Md; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md: Varghese Betsv: Varma Sudha Md: Vasa Chirog V Md: Vasiliadis Athanasia S Md: Vavasis Anthony P Md: Vega Aida: Velazquez Belinda Melissa Md: Veluswamy Raiwanth: Vero Erica: Vicencio Alfin G Md: Villani Gina M Md; Vilnits Anatoliy Md; Vinas Sonia Miliza Md; Vinahya Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monique; Voddi Madhu D Md; Volokh Vladimir Md; Waite Eva Ann Md; Wainberg Ania Md; Waldron Mary Violet Md;

Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Jennifer; Weir David C; Wen-Ray Thomas Hsu; Whipple Clare; White Camele; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wilder Venis Tiarra; Wong Chun Tung Md; Woodley Walter Md; Xu Tao Shiwei; Yanagisawa Robert Takahiro Md; Yancovitz Stanley R Md: Yap Marcelo Janette Md; Yen Vincent Md; Young Edwin Reynolds Md; Yo Zheng Hanbin Md: Zilberman Alla: Zinger Yevgeniya Oskarovna Md: Zoubtsova Minzalia Md: Zuger Abigail Dell Md: Zvlbert Susan I vnn Md

Zheng Hahbiri Wa, Zhberman Alla, Zhiger Tevgeniya Oskarovna Wa, Zoubisova Willizalia Wa, Zuger Abigali Beli Wa, Zybert Ousain Eynin Wa										
Task Step 1: Research INTERACT-like training resources and cost	Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2: Identify first phase of INTERACT-like tools to implement across agencies	Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3: Determine agencies and number of staff requiring training	Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 216 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4: Develop on-going training schedule		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 5: Staff attend training and track participation		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Establish procedures to perform staff competency testing, before and after training, for new staff and on an ongoing basis; evaluate trainee feedback and reaction to material, method, and topic to strengthen training outcomes.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Perform continuous quality improvement in light of testing and training feedback to evaluate training efficacy		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5  Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Advance Care Planning tools incorporated into program (as evidenced by policies and procedures).		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1 - Inventory existing programs/agencies using advance care planning tools, compare/contrast, standardize		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2- Identify which INTERACT Advanced Care Planning tools complement existing tools		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3: Identify when in home care advanced care planning is explored		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4: Develop way for identifying patients without advanced directives and a triage plan for identfying their needs		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Identify teaching opportunities regarding advanced care planning and potential participants		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Develop training materials and schedule training		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 7: Attend training and track participation		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #6 Create coaching program to facilitate and support implementation.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 217 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task INTERACT-like coaching program has been established for all home care and Rapid Response Team staff.		Provider	Home Care Facilities	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adevinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md: Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md: Albano Rita: Albohm Kathleen C: Aleksandrovich Viktoriva Md: Ali Aleem A: Allan Jessica Md: Alperin Robert B Md: Altaf Hussain Shaik: Alvarez Dimitri: Alzoobaee Faiz Orabi Md: Amoruso Leonard D: An Jiangiang Md: Anandaraia Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Banta Erin; Baran Margaret Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Bennett Stephen J Md: Benovitz Harvey L Pc Md: Benrath Michelle: Bentsianov Marie Azer Md: Bergman Michael: Berkowitz Leonard Bruce Md: Berlin Arnold I Md: Berman Paul Jeremy: Berwald Cary M Md: Besada Inacia Perez Md: Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhat Sandeep Md; Bhatta Sonica; Bhatt Anjani A Md; Bhattacharya Sarmistha Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bowers Daniel; Braswell Lezli; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briggs Haydn Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Castillo-Rodriguez Raguel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Chang Jung Mi Md; Charlotten Kevin Alexander Md; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chhipa Mohammad Haroon Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Rita Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chung Bruce K Md; Chung Derek G Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Randy Edward; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Croft Lori Bray Md; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davidson Morton I; Davis Yonette Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devons Cathryn A Md; Dharapak Patricia Md; Discartes-Walker Ingrid Md; Disck Jeffrey M Md; Disckerson Lauren: Dilmanian Rossana; Disla Eddys Md; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Duddempudi Nagamma; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Ayisha Tene; Edwards Sharon M Md; Ehrlich Martin H Md; Eigah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escher Jeffrey Ethan Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Farrell Cristina; Fatica Nunzia Md; Feder Erica: Federman Alex David Md; Feier Jose Jacobo Md; Feingold Leonard N Md; Felsen Michael R Md; Fernsine George Md; Fernsine Garnes Marie Ft Md; Finkelstein Donna Michal Md; Finkielstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md; Fish Rebecca Saslow Md; Fogel Joyce Frances Nahum Md; Fonfeder William; Ford Miriam; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Frederic Bakhchi Md; Friedman Scott L Md; Frederic Bakhchi Md; Frederic Bakhchi Md; Friedman Scott L Md; Frederic Bakhchi Md; Friedman Scott L Md; Friedman Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garankina Olga; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gayle Eric George Md; Gazali Radfan M; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gershengorina Sofya Md; Gervais Carole E; Gharpure Anil Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goetz Celine; Goforth Thomas; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gould Sanford Md; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Graney John Md; Graney John Md; Grant Jessica J Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Gruber Steven Jeffrey Md; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guy Judath Philip; Hackenburg Emily; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hana Ehab Joseph; Hanna Emad; Haque Savera Md: Harbord Nikolas B Md: Hariri E: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Hawkins Katherine A Md: Hazel Edovard Joseph Md: Hefferon Susan: Hernandez Cameron Roland Md: Hewitt Ross G Md: Hill Keran: Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yiqun; Hupriker Shirish S Md; Husain Syed S Md; Hussaini Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family Hlth; Iocolano Carolyn F; Iqbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jasty Babu N Md; Jawaid Mohammad Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Livette S Md; Johnson Timothy



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 218 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khorets Boris A Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirschner Eric Md; Klein Daniel P Md; Klein Oscar Md; Klein Oscar Md; Klein Md; Klein Oscar Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kulina Georgia; Kuwama Yuichiro; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Latt Ko Ko; Law Singwu David; Lawrence Donnald P Md; Lawrence Donnald P Md; Lavrence Donnald P Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Hanna; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lowe Rajani; Lu Haiyan; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch Colleen; Lynch Gina Adriana Md; Mack Theresa Adele Md; Mackay Richard E Md; Madhava Valsa S Md; Madrid Tanya M Md; Maggio Johanna Medodie; Malachovsky Martin; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mararenko Larisa Md; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Monica A; Martinez Ofelia Md; Marson Ella; Mathews Premila Maria; Mathieu Claudine; Matthew S Cohen Md Pc; Mattoo Ujjay Kumar Md; Mayer Olictoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehta Davendra Md; Mehta Viplov K Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Menon Rekha; Merchant Yuko Md; Mer Eleonora Md; Michael M Gaisa; Mikhail Imad Md; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Sarah; Milman Alisa Md; Min Insung; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Moberg Kenneth A; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mojlner Leora Naomi Md; Mohammad Sajjad; Mohamraj Edwardine Mirnalini; Moise Wesner Md; Motiram Savitri Ramdass Md; Mozayan Mahboobeh; Mullen Michael Patrick Md; Murrayama-Greenbaum Robert Md; Murray Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe: Mvint Richard Md: Mountsianihealthsystem: Mountsianihealthsystem: Naing Zaw Md: Nandi Anukul C Md: Nasr Sherif: Nasreen Tahera: Nassif Neven Ibrahim: Nataraian Rupa Naravani: Naughten James Kevin Do: Nautival Preeti Md: Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen He Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nucci-Sack Anne Terese; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Okpaleke Ifeoma Brenda; Olajide Bolanle A Md; Oliver Kristin; Orbe Jessica Md; Orin Gary Bruce Md; Osher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrager Jill Beth Md; Ostrowska Aneta; Ostrowski Roman M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Page Cameron Stuart; Pandya Amy Arun Md; Paredes Tessie Timitiman Md; Parikh Rita Md; Parkas Valerie Md; Parkes Valerie Md; Partel Dipal Md; Patel Dipal Md; Patel Girishkumar Md; Patel Shamit P Md; Patel Sunil Md; Patel Vidya; Patel Vinisha Md; Patrick Dalton Md Pc; Peccoralo Lauren Alise Md; Peimer Marta Silvee; Pena Armando Juan; Pennant Ainsley Md; Petrov Manana Md; Phillip Sohn; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Hugo Md; Pier Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen: Rafailov Danil Isakovich: Rafatiah Sovona: Rahman Rummana Md: Rahman Shafigur Mohammed Md: Raifman Leonard I Md: Raida Geetaniali Md: Ramkeesoon Rosemarie Np: Ramnarine Jotir: Ramos Tapia Alberto M Md: Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reuben Stephen W; Reyes-Arcangel Fe T; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Robert Joyce Folashade; Robie Kristin; Robinson Roberto H Quinonez Md; Rodgers Stephen L; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaquez Carlos R; Roedan Socrates; Rogers Linda Md; Roman Jasmin: Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie: Roshchina Yelena; Roth Rachel; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Sacco Joseph P Md; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Boris Md; Saint-Laurent Md; Saint-Louis Frantz Fils Md; Salinas Jean-Louis Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Savransky Alla Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schneebaum Carv Md; Schwartz William J Md; Scrimmager Leon Md; Seigel Rebecca Rae Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md: Shah Jilan Md: Shah Kumarpal A Md: Shah Sumatilal C Md: Shahkoohi Afshin Md: Shaikh Aftabahmed F Md: Shalhoub Robert Francis Md: Shein Ruvan Md: Shein Kuan Hung Md: Shenko Christina Angela: Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shukla Mayank Arun Md; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigel L Keith Md; Sigrest Barbara Md; Sikder Subhash Chandra; Simpao Jose Rodriguez Jr Md P; Sindhwani Rajeev Md Pllc; Singal Anita; Singh Jagjit Md Pc; Siroya Pushplata B Md; Sisser Rachel; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Smith Verta Md; Sokolova Ekaterina; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Stein Janet Laurie Md; Steklova Olga Md; Straus Emily L Md; Straus Emily L Md; Straus Emily L Md; Straus Michael Leopold Md; Strong Jennifer Elizabeth; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Naqvi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talcott James; Talerico Amanda Rae; Tam Cynthia J Md: Tamdii Natacha: Tan Wu; Tang David J Md; Tang Ian Tsai-Leu Md; Tao Chenguang Tony; Teets Raymond; Teich Marvin L Md; Tenney Nancy Lee: Tesler Peter Jon Md; Theodore Ginette Np; Thomas David Charles Md; Tikhonoya Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Trager Abigail Hope; Trung Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribarri Jaime V Md; Vanl Rona; Vamadevan Nallasivam Md; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md: Varghese Betsy: Varma Sudha Md: Vasa Chirog V Md; Vasiliadis Athanasia S Md: Vavasis Anthony P Md; Veeramachaneni Saimamba Md: Velazquez Belinda Melissa Md: Veluswamy Rajwanth; Vero Erica; Vicencio Alfin G Md; Villani Gina M Md; Vilnits Anatoliy Md; Vinas Sonia Miliza Md; Vindhya Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monique; Voddi Madhu D Md; Volokh Vladimir Md; Waite Eva Ann Md; Wainberg Ania Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Jennifer; Weir David C; Wen-Ray Thomas Hsu; Whipple Clare; White Camele; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wilder Venis Tiarra; Wong Chun Tung Md; Woodley Walter Md; Xu Tao Shiwei; Yanagisawa Robert Takahiro Md; Yancovitz Stanley R



Page 219 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Md; Yap Marcelo Janette Md; Yen Vincent Md; Young Edwin Reyn Zheng Hanbin Md; Zilberman Alla; Zinger Yevgeniya Oskarovna M					emski Benjamin N	Md; Zelenetz M	chael Ivan Md; 2	Zewde Mulubrha	n; Zhang Jian	Wei; Zhang Meng;
Task Step 1: Identify agency representatives participating in INTERACT-like trainings who will be designated as "INTERACT	a, zodstoova tviini	Project	Togan Don Wa, Lyison Gada	Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Champion"  Task  Step 2: Establish annual continuing education program		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Establish discussion groups to share best practices		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Milestone #7  Educate patient and family/caretakers, to facilitate participation in planning of care.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Patients and families educated and involved in planning of care using INTERACT-like principles.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Create a hand over tool to next level of care which indicates the teaching initiated in hospital and what needs to be continued.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Determine method for assessing patient/CG knowledge base and health literacy		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 3: Develop a variation of teaching methods		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4: Create patient/CG educational & training materials that is patient-centered and includes patient's goals of care		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Decide on critical learning needs prior to discharge		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 6: Determine method for integrating Patient/CG education into the patient health record		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance coordination of care and medication management.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task All relevant services (physical, behavioral, pharmacological) integrated into care and medication management model.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Actively participate in Care Coordination Cross Functional		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 220 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Workgroup sessions										
Task Step 2: Leverage Care Coordination Cross Functional Workgroup's resources		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter. CCCFW's charter and deliverables to be found in Clinical Integration Section 09- MAPP Module 9.1		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Implement a pharmacy review of medications including antibiotics, ensure antibiotics are used appropriately and discontinued when no longer needed		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Utilize telehealth/telemedicine to enhance hospital-home care collaborations.	DY3 Q2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Telehealth/telemedicine program established to provide care transition services, prevent avoidable hospital use, and increase specialty expertise of PCPs and staff.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Develop criteria of telehealth solutions		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Research telehealth solutions demo to project workgroup		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Demonstrate existing solutions to project workgroup		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Work with IT Committee to plan, test, implement selected solution		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5: Train family/caregivers to use selected technology		Project		Completed	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6: Obtain feedback for optimization		Project		Completed	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Utilize interoperable EHR to enhance communication and avoid medication errors and/or duplicative services.	DY3 Q2	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinical Interoperability System in place for all participating providers. Usage documented by the identified care coordinators.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 221 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1: Work with IT/partners to assess interoperability systems are in plan for implementation										
Task Step 2: Work with IT/partners to identify specific medication error alerts/fields to monitor		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3: Track that care coordinators are accessing EHR to check for services provided to patients		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task  Membership of quality committee is representative of PPS staff involved in quality improvement processes and other stakeholders.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics in Attachment J.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Service and quality outcome measures are reported to all stakeholders.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1: Develop champions within lead and partner organizations		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2: Develop monthly meeting schedule to assess root cause analyses of home-care to hospital transfers		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3: Work with the state/MCOs to obtain real-time data on readmissions to inform training plan and improve quality		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4: Schedule webinars to inform workgroup of performance measures/baseline data		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 5: Evaluate and review avoidable readmissions; discuss high cost of care patients		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 222 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 6: Engage w/ MCO or MLTC to collect HEDIS measures and identify gaps in these measures		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 7: Use HCAHPS reports to monitor patient satisfaction scores across providers and identify areas of improvement		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 8: Establish process to systematically and on a schedule share outcome measures		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 9: Develop root cause analysis reports and review monthly		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 10: Determine rapid cycle methodologies to use for quality improvement initiatives		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 11: Determine quality improvement measures		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1: Generate reports that are submitted quarterly to the PPS by home care agencies including number of staff trained, patients/caregivers trained and affected by staff trainings.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4

### **Prescribed Milestones Current File Uploads**

Milestone Name User ID F	rpe File Name	Description	Upload Date
--------------------------	---------------	-------------	-------------

No Records Found

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Assemble Rapid Response Teams (hospital/home care) to facilitate	
patient discharge to home and assure needed home care services are in	
place, including, if appropriate, hospice.	
Ensure home care staff have knowledge and skills to identify and respond	



Page 223 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
to patient risks for readmission, as well as to support evidence-based medicine and chronic care management.	
Develop care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	
Educate all staff on care pathways and INTERACT-like principles.	
Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	
Create coaching program to facilitate and support implementation.	
Educate patient and family/caretakers, to facilitate participation in planning of care.	
Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance coordination of care and medication management.	
Utilize telehealth/telemedicine to enhance hospital-home care collaborations.	
Utilize interoperable EHR to enhance communication and avoid medication errors and/or duplicative services.	
Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	
Use EHRs and other technical platforms to track all patients engaged in the project.	

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 224 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	



Page 225 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **IPQR Module 2.b.viii.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 226 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

IPQR Module 2.b.viii.5 - IA Monitoring									
Instructions:									



### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

### Project 2.c.i – Development of community-based health navigation services

IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Associated Risk: Workforce Development

Part of the diminished capacity is the difficulty in hiring staff into a program without a standardized means of timely reimbursement.

Risk Mitigation: The financial and workforce investment in this project will be clearly defined. Our path to achieving more clarity involves close collaboration with the financial and workforce development entities to understand any potential burdens that fall outside of the scope of our expectations and strategize avenues for successfully managing those burdens.

Associated Risk: Minimal supervisory structure

Risk Mitigation: Through this project, part of the staff will include licensed clinical SWs and RNs to provide support in a standardized manner to the community navigation staff. The hub of resources will also be helpful for consultations.

Associated Risk: Lack of IT infrastructure

Risk Mitigation: Use of the MAPP portal will allow for some of the tracking mentioned. Partners in this project will need to be well versed in MAPP through various roll out phases. Additionally, infrastructure will be created through collaboration with IT development entities for the project and current HH dashboards and partner care coordination platforms will be leveraged.

Associated Risk: Potential duplication of services

Risk Mitigation: Policies and best practices will be developed to facilitate warm handoffs to various members of a patient's care team. These policies and and best practices will be created through collaboration with other DSRIP projects and current programs (i.e. Health Homes, transitional care).

Associated Risk: Low Patient Compliance

Risk Mitigation: Investment in collaboration with workforce development to ensure that patient navigators are adequately trained and equipped to ameliorate patient ambivalence and compliance barriers.

Associated Risk: Inadequate Supply of Resources, i.e. Housing and Transportation

Page 227 of 971 Run Date: 06/28/2019



### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

Risk Mitigation: The PPS will employ experts in each area of need to assist patients in navigating and accessing the resources. The resource hub and resource guide will include details re: wait times, languages spoken, and services provided to help patients better access appropriate resources that are not limited.

Associated Risk: Difficulty determining the need for longitudinal vs. short-term services, caseload sizes, and patient graduation

Risk Mitigation: Needs assessments, clinical pathways, and associated policies and workflows for patients will be created so that the patient is matched with the right level of care needed.

Associated Risk: The assumptions for community navigators number

"Table #1 - This number reflects the individual community-based navigators that we have committed to this project. This number reflects community-based navigators specific to this particular project only..."

Risk Mitigation: The initial assumption is not accurate. We're also sharing resources with lead HHs and community based organizations providing HH services. We will integrate Care coordination models to include community navigators as a shared resource and will be able to include those who provide services in other projects ie 2ai etc. This will enable us to reach the 250 goal by DY4.

Page 228 of 971 Run Date : 06/28/2019



Page 229 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### IPQR Module 2.c.i.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks									
Actively Engaged Speed	Actively Engaged Scale								
DY4,Q4	53,125								

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	13,281	26,563	39,844	53,125
PPS Reported	Quarterly Update	0	80,154	0	103,697
	Percent(%) of Commitment	0.00%	301.75%	0.00%	195.19%
IA Amproved	Quarterly Update	0	80,154	0	103,697
IA Approved	Percent(%) of Commitment	0.00%	301.75%	0.00%	195.19%

### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
pl637582	Report(s)	1 4 final 25068 viev	This file lists all patients actively engaged in the project during DY4. The first tab lists patients for Q3 & Q4; the second tab lists patients previously reported for Q1 & Q2.	04/25/2019 10:36 AM

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The supporting file uploaded here contains the CINs and names of all patients actively engaged in the project during DY4. The first tab contains actively engaged patients for DY4 Q3 & Q4; the second tab contains actively engaged patients previously reported for DY4 Q1 & Q2.

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

### NYS Confidentiality - High



Page 230 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 2.c.i.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.	DY3 Q4	Project	N/A	Completed	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Community-based health navigation services established.		Project		Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Finalize a plan to hire additional staff to assist in execution.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 2. Identify key elements of community-based health navigation		Project		Completed	06/12/2015	12/31/2015	06/12/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3. Outline/ Diagram PPS care coordination. Actively participate in Care Coordination Cross Functional Workgroup sessions		Project		Completed	06/12/2015	09/30/2017	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 4. Leverage Care Coordination Cross Functional Workgroup's resources		Project		Completed	06/12/2015	09/30/2017	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 5. Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter (Care Coordination documents have been uploaded to the Clinical Integration Section 09-> MAPP Module 9.1  • Prescribed Milestones #2-" Develop a Clinical Integration strategy."; In order to achieve milestones for this project project 2ci will collaborate and has been involved in CCCFW. Page 2 of CCCFW charter, deliverables 1-9 will help project team to meet this milestone)		Project		Completed	06/12/2015	09/30/2017	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Identify services needed using CNA		Project		Completed	06/12/2015	09/30/2017	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 7. Identify sites and agencies and Health Homes already doing community-based health navigation		Project		Completed	06/30/2015	09/30/2017	06/30/2015	09/30/2017	09/30/2017	DY3 Q2



Page 231 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 8. Create Patient Work Flow chart		Project		Completed	06/12/2015	09/30/2017	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 9. Create subgroups to work on developing community based services (data, workforce, patient engagement)		Project		Completed	06/30/2015	03/31/2018	06/30/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 10. Determine how community based health navigation services will collaborate with other clinical call centers to ease access and connect patients to resources and further community navigation services.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #2  Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	DY2 Q4	Project	N/A	Completed	06/12/2015	03/31/2017	06/12/2015	03/31/2017	03/31/2017	DY2 Q4
Task Resource guide completed, detailing medical/behavioral/social community resources and care protocols developed by program oversight committee.		Project		Completed	06/12/2015	03/31/2017	06/12/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1.Finalize a staffing plan to execute project (do research, create written content, compile materials)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 2.Develop a collaborating program oversight group of med/beh health, community nursing, and social support services providers		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3.Identify key contributors within the workgroup and resources from within partner organizations.		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4.Identify and compile contents of resource guide		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5.Collaborate with other PPS projects to ensure that the content of guide will support their needs		Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6.Identify / finalize resource guide mediums - web and phone-based		Project		Completed	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 7. Determine workflow to effectively use the resource guide, and how it can be leveraged for other clinical call centers.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 232 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 8. Distribute and track use of written resource guide, employing marketing resources through PMO and through each PPS partner agency		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity.	DY2 Q4	Project	N/A	Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Navigators recruited by residents in the targeted area, where possible.		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1.Compile current job descriptions in collaboration with Workforce Committee		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. With workforce guidance, standardize job titles (external to PPS), job descriptions, qualifications / credentials, and salary ranges		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Identify new hiring needs jointly with the Workforce Committee		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Work with Workforce to identify local recruitment resources (community job training, community newspapers / websites, libraries, job fairs)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5.Communicate needs to PPS Workforce Committee		Project		Completed	09/30/2015	12/31/2016	09/30/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6.Schedule and track community navigation recruitment activities (collaboration with Workforce and IT)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 7. Track all community navigation hires (collaboration with Workforce and IT)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8.Assess need for temp agencies specializing in Health Care to assist in recruiting. (collaboration with Workforce)		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4  Resource appropriately for the community navigators, evaluating placement and service type.	DY3 Q4	Project	N/A	Completed	06/12/2015	09/30/2017	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Navigator placement implemented based upon opportunity assessment.		Project		Completed	08/15/2016	09/30/2017	08/15/2016	09/30/2017	09/30/2017	DY3 Q2



Page 233 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

		Domastic							Ouerter	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
Task Telephonic and web-based health navigator services implemented by type.		Project		Completed	08/15/2016	09/30/2017	08/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 1.Review community needs assessment document to identify geographies of need		Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 2.Identify CBOs and HC organizations in those areas		Project		Completed	08/15/2016	09/30/2017	08/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 3.Identify opportunities for co-location with other projects and generally across PPS areas of need (EDs, clinics, shelters, public housing units). (2biv, 2bviii collaboration)		Project		Completed	06/12/2015	09/30/2017	06/12/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 4.Create co-location protocols and partnerships with other projects and generally across PPS areas of need (EDs, clinics, shelters, public housing units). (2biv, 2bviii collaboration)		Project		Completed	08/15/2016	09/30/2017	08/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 5.Identify a strategic plan template or best practices for expansion		Project		Completed	08/15/2016	09/30/2017	08/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 6.Draft strategic plan, get partner feedback and sign off		Project		Completed	08/15/2016	09/30/2017	08/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task With 2ai, plan phased implementation of telephonic and web- accessible Command Center / Resource Hub , leveraging existing resources within PPS lead and participating partner infrastructure		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Plan for telephonic and web-based health navigation services within "Phase 1" contact center		Project		Completed	07/31/2015	09/30/2017	07/31/2015	09/30/2017	09/30/2017	DY3 Q2
Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services.	DY3 Q4	Project	N/A	Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1
Task Navigators have partnerships with transportation, housing, and other social services benefitting target population.		Project		Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1
Task Step 1.Identify non-clinical partners within PPS		Project		Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1
Task Step 2.Partner with non-clinical constituents to deliver on resources required to meet milestone #5		Project		Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1
Task Step 3.Create a list of partnerships for community navigators		Project		Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1



Page 234 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4. Develop and implement referral workflows and tracking protocols via telephonic and web-based navigation services.		Project		Completed	08/15/2015	06/30/2017	08/15/2015	06/30/2017	06/30/2017	DY3 Q1
Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	DY2 Q4	Project	N/A	Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Case loads and discharge processes established for health navigators following patients longitudinally.		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Actively participate in Care Coordination Cross Functional Workgroup sessions		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Leverage Care Coordination Cross Functional Workgroup's resources		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Refer to CCFW's processes, workflows, and protocols		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Collect current case load size/mix and discharge processes from partners		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5.Synthesize for key elements		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6.Create PPS case load and discharge process		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7.Ensure that partners all have key elements of caseload and discharge process in agency specific protocols		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 8.Develop PPS materials for partner agency use, and ensure that training is completed for all staff dedicated to the community navigation project.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 9.Establish a quality assurance plan for the determined PPS protocol.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7 Market the availability of community-based navigation services.	DY2 Q4	Project	N/A	Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Health navigator personnel and services marketed within designated communities.		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Create materials for resource guide, market and advertise		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4



Page 235 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
resource hub, and market resources through PPS leads at each agency.										
Task Step 2.Define Target Audience		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Collaborate with Workforce to finalize a marketing plan and workflow		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Share availability of community-based navigation services with PPS providers.		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1.In collaboration with PMO and IT Committee, Identify patients who would benefit from receipt of community navigation services via 2ci using fields within current EHRs and other platforms.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2.Identify key components of quarterly report template		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3.Identify patients receiving navigation services via specific programs		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4.Develop a system to collect required data for the tracking system		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5.Work with IT to create tracking and reporting system that is accessible to community navigators in the field and in the resource hub, and determine the linkages with other systems.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6.Work with lead HHs to include projects in their dashboards for lead HH level reporting.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 236 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Create community-based health navigation services, with the goal of	
assisting patients in accessing healthcare services efficiently.	
Develop a community care resource guide to assist the community	
resources and ensure compliance with protocols, under direction from a	
collaborating program oversight group of medical/behavioral health,	
community nursing, and social support services providers.	
Recruit for community navigators, ideally spearheaded by residents in the	
targeted area to ensure community familiarity.	
Resource appropriately for the community navigators, evaluating	
placement and service type.	
Provide community navigators with access to non-clinical resources, such	
as transportation and housing services.	
Establish case loads and discharge processes to ensure efficiency in the	
system for community navigators who are following patients	
longitudinally.	
Market the availability of community-based navigation services.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #8	Pass & Complete	

Page 237 of 971 Run Date: 06/28/2019



Page 238 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 2.c.i.4 - PPS Defined Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	Completed	Actively participate in Care Coordination Cross Functional Workgroup sessions	04/01/2015	03/31/2020	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Milestone Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	Completed	Leverage Care Coordination Cross Functional Workgroup's resources	04/01/2015	03/31/2020	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Milestone Collaborate with Care Coordination Cross Functional Workgroup to meet Prescribed Milestones in module 4 (Req #'s 1-8)	Completed	Refer to CCFW's processes, workflows, and protocols	04/01/2015	03/31/2020	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Milestone Develop resource guide training to meet State prescribed Req#2 in module 4	Completed	Needed to develop comprehensive web based resource guide	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Work with IT to create web based resource guide to meet State prescribed Req#2 in module 4	Completed	Needed to develop comprehensive web based resource guide	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Work with Clinical QA process to vet and verify resources to meet State prescribed Req#2 in module 4	Completed	Needed to develop comprehensive web based resource guide	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone Obtain list of current community navigators to meet State prescribed Req#3 in module 4	Completed	Needed to develop comprehensive community navigator resource	04/01/2015	03/31/2020	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Milestone Create PPS database of community navigators to meet State prescribed Req#3 in module 4	Completed	Needed to develop comprehensive community navigator resource	04/01/2015	03/31/2020	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Milestone Increase Health Home Enrollment to meet State prescribed Req#7 in module 4	Completed	Concurrent goal with marketing efforts and comprehensive marketing plan	04/01/2015	03/31/2020	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Milestone Identify start-up sites and roll out timelines to meet	Completed	Need for process mapping of current state to develop future state	08/15/2015	06/30/2016	08/15/2015	06/30/2016	06/30/2016	DY2 Q1

### NYS Confidentiality - High



Page 239 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

Milestone/Task Name Status		Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
State prescribed Req#8 in module 4								
Milestone MIDPOINT ASSESSMENT	Completed	MIDPOINT ASSESSMENT	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

		Milestone Name		File Type	File Name	Description	Upload Date
--	--	----------------	--	-----------	-----------	-------------	-------------

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Collaborate with Care Coordination Cross Functional Workgroup to	4/15/19: MS PPS Care Coordination Cross Functional Workgroup is no longer actively meeting but has provided vast input and direction into all completed and submitted
meet Prescribed Milestones in module 4 (Req #'s 1-8)	project 2.c.i. milestones. As a result, this milestone is being marked as completed.
Collaborate with Care Coordination Cross Functional Workgroup to	4/15/19: MS PPS Care Coordination Cross Functional Workgroup is no longer actively meeting but has provided vast input and direction into all completed and submitted
meet Prescribed Milestones in module 4 (Req #'s 1-8)	project 2.c.i. milestones. As a result, this milestone is being marked as completed.
Collaborate with Care Coordination Cross Functional Workgroup to	4/15/19: MS PPS Care Coordination Cross Functional Workgroup is no longer actively meeting but has provided vast input and direction into all completed and submitted
meet Prescribed Milestones in module 4 (Req #'s 1-8)	project 2.c.i. milestones. As a result, this milestone is being marked as completed.
Develop resource guide training to meet State prescribed Req#2 in	
module 4	
Work with IT to create web based resource guide to meet State	
prescribed Req#2 in module 4	
Work with Clinical QA process to vet and verify resources to meet	
State prescribed Req#2 in module 4	
Obtain list of current community navigators to meet State prescribed	4/15/19: MS PPS Care Coordination Cross Functional Workgroup is no longer actively meeting but has provided vast input and direction into all completed and submitted
Req#3 in module 4	project 2.c.i. milestones. As a result, this milestone is being marked as completed.
Create PPS database of community navigators to meet State	4/15/19: MS PPS Care Coordination Cross Functional Workgroup is no longer actively meeting but has provided vast input and direction into all completed and submitted
prescribed Req#3 in module 4	project 2.c.i. milestones. As a result, this milestone is being marked as completed.
Increase Health Home Enrollment to meet State prescribed Req#7 in	4/15/19: MS PPS Care Coordination Cross Functional Workgroup is no longer actively meeting but has provided vast input and direction into all completed and submitted
module 4	project 2.c.i. milestones. As a result, this milestone is being marked as completed.
Identify start-up sites and roll out timelines to meet State prescribed	
Req#8 in module 4	
MIDPOINT ASSESSMENT	



Page 240 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34) IPQR Module 2.c.i.5 - IA Monitoring** Instructions:



### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

### Project 3.a.i – Integration of primary care and behavioral health services

☑ IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

A key challenge will be developing competent clinical workforce for this project. The primary risk is direct negative impact to patient engagement and care. We will address this by a multi-pronged approach: 1) In-depth and diverse methods of training which will draw from internal PPS expertise, external organizations, and utilizing "train the trainer" techniques. Focused curricula will include basic concepts of integrated and collaborative care; various roles in integrated care settings (i.e., collaborative supervising psychiatrist for IMPACT; Depression Care Managers); core clinical trainings (i.e., motivational interviewing; screening questionnaires); working with patients with behavioral health conditions (for Model B physical health practitioners). We will also work with the selected primary PPS workforce training vendor, local educational institutions, as well as nationally available training (i.e., the AIMS Center) to create comprehensive training modules for all disciplines in all three models. Trainings will occur via multiple venues, including formal in-services, hands-on workshops, grand rounds, staff meetings, web-based training modules, as well as individual supervision. 2) Ensure potential future workforce members receive training and clinical exposure to integrated care settings. We hope to include trainees from multiple clinical disciplines at sites across the PPS, and they will be included in trainings as appropriate. This will also help develop a pool of trained potential workforce members in later years of DSRIP, and ensure the foundations for this new clinical field of integrated care.

A second major challenge is creating standardized operational models and workflows at each site to minimize practice variation. Risks with not implementing standardized models include significant impact on outcomes, risk of inefficiencies, and lower quality of care. We are developing standardized models and protocols of care for each clinical model, with detailed clinical and administrative workflows and implementation checklists. We will also work closely with the PPS IT to maximize automation and standardization of clinical documentation, handoffs, and notifications. The standardization will be based on available evidence and best practices, as well as allow for some flexibility due to the variety of different sites and phases of operational readiness for integrated care across sites. In addition, as one of the four PPS's involved in the KPMG Target Operating Model development for 3ai, we are using this platform to further refine models and workflows for our PPS, as well as contribute to the standardization of this level of care for other PPS's.

Another related challenge is the variation in sites of not only EHR availability, but the readiness of their EHRs to incorporate both physical health and behavioral health clinical documentation. IT clinical documentation will be key to minimize the risks of separate or "opaque" documentation systems between physical and behavioral health, which can have significant safety and quality impact. Some CBOs have limited EHRs which may not easily be able to incorporate physical health documentation modules. We will work closely with the PPS IT to evaluate all partner IT capabilities, and implement any and all solutions with minimal workarounds.

A final challenge will be adequate and appropriate clinical space for integrated care. Inadequate space and patient care room conditions may cause long wait times for appointments and patients dissatisfied with the care setting, leading to missed appointments and disengagement from treatment. Creative scheduling, room shares, modest expansions, and other innovative solutions will be employed. Privacy and confidentiality safeguards will be in place at the patient, provider, facility, and EHR levels.

Page 241 of 971 Run Date: 06/28/2019



Page 242 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### IPQR Module 3.a.i.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks						
Actively Engaged Speed	Actively Engaged Scale					
DY4,Q4	55,000					

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	24,750	27,500	41,250	55,000
PPS Reported	Quarterly Update	0	29,674	0	46,034
	Percent(%) of Commitment	0.00%	107.91%	0.00%	83.70%
IA Approved	Quarterly Update	0	29,674	0	46,010
IA Approved	Percent(%) of Commitment	0.00%	107.91%	0.00%	83.65%

Marning: PPS Reported - Please note that your patients engaged to date (46,034) does not meet your committed amount (55,000) for 'DY4,Q4'

### **Current File Uploads**

User ID	File Type File Name		File Description	Upload Date
pl637582	Report(s)	4 final 25069 ylsy	This file lists all patients actively engaged in the project during DY4. The first tab lists patients for Q3 & Q4; the second tab lists patients previously reported for Q1 & Q2.	04/25/2019 10:40 AM

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The supporting file uploaded here contains the CINs and names of all patients actively engaged in the project during DY4. The first tab contains actively engaged patients for DY4 Q3 & Q4; the second tab contains actively engaged patients previously reported for DY4 Q1 & Q2.



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

Page 243 of 971 Run Date: 06/28/2019



Page 244 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 3.a.i.3 - Prescribed Milestones** 

Models Selected										
Model 1	Model 2	Model 3								

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahamed Sapphire Mann Md; Ahmed Sapphire Mann Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alerte Serge G Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Prina Pandya; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnau Jaime; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banner Burton Md Pc; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Baron Natacha Adele; Barrett Conor Dominic; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Donnie; Beaubrun Pierre Ronald Md; Beaulieu Richard; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Bhaskar Mahesh Md; Bhat Sandeep Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhat Sandeep Md; Bhat Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilk Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Broholm Cindy Leigh; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Burton Ashley A: Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Butt Ahmar Aziz Md; Calamia Vincent Md; Calamia Vi Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chadha Manish; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md: Chitu Carmen Elena: Chiu Gregorio E Md: Cho Hvung: Choe Josefina Luna Md: Chopra Ashok Chanparkash: Chow Desiree: Chow Grace A Md: Chow Rita Md: Christophe Gladys; Chu Carolyn Md: Chu Jaime: Chuey John Md: Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clerk Cheryl L Md; Clemens Christopher Md; Coghill Alice Victoria Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Roy A Md; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cortijo Amarilys R Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Crismali Michael C Md; Croft Lori Bray Md; Cronmiller Susanna; Cruz Christina;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 245 of 971 Run Date : 06/28/2019

											DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and
										, ,	Quarter

Cunningham-Rundles C Md: D Oleo Vargas Maximo Jose: D'Souza David J Md: Da Rosso Robert Cian Md: Dadarwala Aashish Dhansukhlal: Daniel Rose: Daniele Rosemary Ann: Danik Jacqueline Suk: Danik Stephan B: Dantchenko Victoria Md: Daskalakis Demetre Costas; Davey Kelly G; David Monica; Davidson Morton I; Davis Yonette Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md: Descartes-Walker Ingrid Md: Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devons Cathryn A Md; Dharapak Patricia Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Djen Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Duboy Sudha; Dubois Elizabeth Marie; Duddempudi Nagamma; Dudek Mona; Dumas Marie; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edecomb Paul Steven; Edouard Kathleen A Md; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka: Eric S Barna; Erlikh Irina; Escalera Elsa Md: Escobar Christian; Esposito Amy; Esposito Stephen P Md: Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Farrell Cristina; Feder Erica; Federman Alex David Md; Fefer Jose Jacobo Md; Feingold Leonard N Md; Felsen Michael R Md; Fernyves Andras Md; Fernaine George Md; Fernandez-Gulmatico Chona Md: Ferris David Craig Md: Field Jonathan Md Fiorentino Thomas C Md; Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; For Forsyth Beverly Alison Md: Fox Kelita Louise: Frankel Etta Md: Friedman Samuel: Friedman Scott L Md: Fteha Elie Md: Fuchs Thomas Md: Galal Nehal: Gallo Joseph Md: Galvez Maida P Md: Ganatra Anina Nain: Gandhi Vani Pragnesh Md: Ganea Gheorghe Romeo Md: Garber Julia: Garcia Quinones Saribel: Gardenier Donald: Gati Allison: Gauthier Angie R: Gauvin Mila: Gayle Eric George Md: Gazali Radfan M: Gentes Meredith: Genuth Lewis Md; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gilles Emmanuelle; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Gocs Diane M Md; Goetz Celine; Goforth Thomas; Goins Michael; Goldberg Tamara; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L: Gounder Celine Rani: Goval Ravindra Kumar Md: Grabscheid Erica Md: Grand Mark Alan Md: Granev John Md: Gran Grimm Katherine Teets Md; Grossman Howard Alan Md; Gruber Steven Jeffrey Md; Grullon-Figueroa Lorena Md; Guerra Ana; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupta Ash Amrita K Md; Guram Mohinder K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hall Tami L; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Hariri E; Harnett-Robinson Roy Edward; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hazel Edovard Joseph Md; Hefferon Susan; Hernandez Cameron Roland Md; Hesse Frederick R; Hewitt Ross G Md; Higgins Kenneth J Md; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Husain Syed S Md; Husaini Batool M Md; Huyett Jeffrey Wayne; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Inslicht David Victor Md; Institute For Family Hlth; Iocolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monigue; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Charmaine S Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Kerstetter Scott D Do; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khanderia Vikr; Khorets Boris A Md; Kim Joo S Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md; Klein Oscar Md; Kletsman Igor Md; Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Koicke Betsy C; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Lau Nina Louie Md; Laux Jeannine; Law Singwu David; Lawrence Donald P Md; Lawrence Donna Anthea; Lazala Polanco Carmen Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime: Lovenvirth Wendi Jennifer Md: Lozah Mamdouh Shahata Md: Lu Haivan: Lukban Farahnaz Joachim Md: Lurio Joseph Glen Messner Md: Luz Amarilis Lugo Md: Lwin Yinphyu Win: Lv Rose Vay Luong Md: Lyman Andrea Md: Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Madhava Valsa S Md; Madrid Tanya M Md; Maggio Johanna Medodie; Majmudar Sejal; Malachovsky Martin; Malieckal Jubil Md; Mamoon Nahreen Md: Manasia Anthony Robert Md: Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Marp Randolph Julian; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Michelle; Martin Monica A; Martinez Ofelia Md; Massand Seema Md; Massand Seema Md; Masson Ella; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Matthew S Cohen Md Pc; Matti-Orozco Brenda Marcia; Mattoo Uijay Kumar Md; Maw Myo Md; Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehra Sweeti Md; Mehta Davendra Md; Mehta Rajen; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Meredith Wepner Grossman; Merkler Richard G Md; Messinger Meridith L Md; Mettu Sudhakar Reddy Md; Mezheritsky Eleonora Md; Michael M Gaisa; Mikhail Imad Md; Mikheyev Vyacheslav; Mikhola Eeva Johanna; Miller Elizabeth; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Minn Myoe; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md: Mohammad Saiiad: Mohamma David; Mumford James M Md; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianihealthsystem; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen James K;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 246 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Nguyen Thomas Thang Md; Niforos Fotis; Nisanian Ana	hid Jaquelline M	d; Nissim Julie Md;	Nosal Sarah Ca	atherine; Novak Bethany Randi; No	wak-Wegrzyn A	Anna Halina Md;	Nucci-Sack An	ne Terese; Nur	se Sandra Ren	ee Md; Nweke-	Chukumerije
Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md	; Ogbovoh Dani	el Obaroakpor Md;	Ojeyemi Tolulop	e Damilola; Oji Ngozi Afiazu Md; O	Okhravi Siavash	Steve; Okpalek	e Ifeoma Brend	a; Olajide Bolar	nle A Md; Oliver	Kristin; Onian	wa Amaka
Laureta; Orbe Jessica Md; Orin Gary Bruce Md; Orris M	axine Md; Oshei	Annette; Osoba O	lumide Obafunn	nilayo Md; Osorio Georgina; Ostrag	er Jill Beth Md;	Ostrowska Ane	ta; Ostrowski R	oman M Md; Ot	honiel Marlene:	Ottaviano Lav	vrence John
Md; Paa Remedios Caparas; Pachman Jason Lee Md; F	Paddu Upadhyay	a Padmanabh; Pag	ge Cameron Stu	art; Pandya Amy Arun Md; Panish	Mark Md; Pared	des Tessie Timit	iman Md; Parik	h Rita Md; Park	as Valerie Md;	Parnes Eliezer	L Md; Parris
Marcia; Patel Deepti Dev; Patel Dipal Md; Patel Girishku	mar Md; Patel J	itendra R Md; Pate	Shamit P Md; F	Patel Sunil Md; Patel Truptiben; Pat	tel Vidya; Patel	Vinisha Md; Pat	il Rajashree; Pa	atrick Dalton Md	Pc: Peccoralo	Lauren Alise M	ld; Peimer

Marta Silvee; Pelzman Fred Nathan Md; Pena Armando Juan; Pennant Ainsley Md; Percy Marie Md; Percy M Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pichkadze David Md; Pierre Louisdon Md; Pierro Hugo Md; Pinkas Adina Md; Plokamakis Michael Md; Poff John Edward; Poitevien Vaty; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Poomkudy Liz; Posada Roberto Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rahman Rummana Md; Rahman Rummana Md; Rahman Shafiqur Mohammed Md; Raifman Leonard I Md: Raida Geetaniali Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Rayzman Maya Md; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md: Renaud Jean Leopold Edwrin Md: Reuben Stephen W: Rezvani Mitra Md: Rice Laurie A Cochran Md: Ripp Jonathan A Md: Rivera Graciano Md: Rivera Veronica: Rizk Dahlia Md: Roach Keith Md: Robert Joyce Folashade; Robinson Roberto H Quinonez Md; Rodriguez Stephen L; Rodrigues Maria Louella Md; Rodriguez German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaquez Carlos R; Roedan Socrates; Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Rubin Eva; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Sacher Mandy Lauren; Sacolick Benzion Md; Salinas Jean-Louis Md; Salinas Md; Salinas Jean-Louis Md; Salinas Md; Salinas Md; Salinas Md; Salinas Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Sanders Lauren Jacqueline; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Sarkissian Edmond Md: Satsky Mindy B Md; Savransky Alla Md; Savransky Alla Md; Savransky Alla Md; Schwartz William J Md; Schwimmer Joshua Adam Md; Scrimmager Leon Md; Seidler Afet Md; Seigel Rebecca Rae Md; Semanision Kristen; Senzamici Camille Md; Serbellon Nancy; Sessions Jessica; Setaruddin Sazia Logman Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Sheelawanti Md; Shein Ruvan Md; Shenko Christina Angela; Sheppard Beverly A Md; Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shteynman Alla Md; Shukla Mayank Arun Md; Shukla Mayank Arun Md; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigel L Keith Md; Sigrest Barbara Md; Sikder Subhash Chandra; Simon Margo; Simpao Jose Rodriguez Jr Md P; Sinclair Paula Almalinda Md; Sindhwani Rajeev Md Pllc; Siroya Pushplata B Md; Sisser Rachel; Skowron Jack Martin Md; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Smith Verta I Md; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spang Rigmor E Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Janet Laurie Md; Stivala Alicia Christina; Straus Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Summers Rebecca; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Nagyi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talavera Wilfredo Md; Tang Jenny; Tao Wu; Tan Wu; Tang David J Md; Tang Jenny Hora Hesham Mohamed Md; Talavera Wilfredo Md; Tang Jenny; Tao Wu; Tang David J Md; Tang Jenny Hora Hesham Mohamed Md; Talavera Wilfredo Md; Tang Jenny; Tao Wu; Tang David J Md; Tang Jenny Hora Hesham Mohamed Md; Talavera Wilfredo Md; Tang Jenny; Tao Wu; Tang David J Md; Tang Jenny Hora Hesham Mohamed Md; Tang Jenny Hora Hesham Md; Tang Jenny Hora Hes Chenguang Tony; Tavares Rosanabela Md; Teets Raymond; Teng Susanna Md; Tenney Nancy Lee; Tesler Peter Jon Md; Theodore Ginette Np; Thibaud Jean-Etienne Do; Thomas David Charles Md; Thomas Nicole Md; Thukral Vinod K Md; Tikhonova Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Tomback Julie; Toure Joahd Malik; Trager Abigail Hope; Tran Richie Tuan Q Md; Trenton Brooke; Treyster Zoya; Truglio Joseph; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Judy Md; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribe Alejandra Maria Md: Vanddigiri Venkatesh Md: Vail Rona; Valmond Augustus Md: Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md: Vasa Chiroq V Md: Vasiliadis Athanasia S Md; Vavasis Anthony P Md; Veeramachaneni Saimamba Md; Vega Aida: Velazguez Belinda Melissa Md; Veluswamy Rajwanth; Vero Erica; Vicencio Alfin G Md; Villani Gina M Md; Vilnits Anatoliy Md; Vinas Sonia Miliza Md; Vinayagasundaram Bhanumathy Md; Vindhya Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monique; Voddi Madhu D Md; Volokh Vladimir Md; Waite Eva Ann Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H: Wang Jing Wa: Wang Stephanie Chih-I: Wang Zhong: Wanliss Cheryll: Ware Priscilla J Md: Warman Jacob I Md: Watkins Isheka S: Weintraub Howard Md: Weintraub Jennifer: Weir David C: Weiss Susan: Wen-Ray Thomas Hsu; Whipple Clare; White Camele; White Elizabeth Stuyvesant Md; Widoff Juliet Md; Wiener Joseph M Chun Tung Md; Wong Hok; Woodburn-Hourie Karen Md; Wooden Roger Alan; Woodley Walter Md; Yun Patrick; Xu Tao Shiwei; Yakubov Melekhem; Yanagisawa Robert Takahiro Md; Yancovitz Stanley R Md; Yap Marcelo Janette Md; Yen Vincent Md; Young Edwin Reynolds Md; Yousaf Ali; Yudelman Ian M Md; Yuen Jacqueline; Zalavadia Deepti; Zaremski Benjamin Md; Zedeck Beth; Zeitlin Joseph; Zelenetz Michael Ivan Md; Zewde Mulubrhan; Zhang Jian Wei; Zhang Jing Md; Zhang

Meng; Zheng Hanbin Md; Zilberman Alla; Zinger Yevgeniya Oskarovna Md; Zoubtsova Minzalia Md; Zuger Abigail Dell Md; Zylbert Susan Lynn Md Behavioral health services are co-located within Provider Mental Health Completed 01/01/2018 03/31/2018 01/01/2018 03/31/2018 03/31/2018 DY3 Q4 PCMH/APC practices and are available.

#### **Providers Associated with Completion:**

Argus Community Inc; Argus Community, Inc; Bailey House Ai; Beth Israel Medical Ctr Act; Center For Alt Sentencing Rc; Center For Alternative Sentencing A; Childrens Aid Soc-Lord Mem Cl; Community Healthcare Network; Comunilife Mental Health CI; Concern For Mental Health Inc; Goodwill Industries Act Rc; Greenwich House Inc Ai; Henry St Settlement House Omh; Housing Works Ser, Inc Aadc; Institute For Family Hith; Jewish Bd Of Fam Child Svc; Jewish Board Family Child A; Jewish Board Family Child B: Jewish Board Of Fmly&Child Sv: Lower Eastside Service Center: Mental Health Association Of Nvc In: Michael Callen-Audre Lrde Chc: Mount Sinai Hospital: New Alternatives F Children: New Alternatives/Children Inc



Page 247 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
B2h; New Horizon Counseling Ctr; Puerto Rican Family		I Field Ym & Ywha	Inc; Service Pro	g Older People; St Lukes Rooseve	elt Hsp; St Luke	s Roosevelt Hsp	Ctr; St Marks P	lace Institute; T	he Bridge Inc N	/lh; University	Settlement;
Upper Manhattan Mh Ctr Scm; William F Ryan Comm H Task All practices meet NCQA 2014 Level 3 PCMH and/or APCM standards Step 1: Collaborate with 2ai to begin tracking PCMH/ and or APCM status.	urcu		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task All practices meet NCQA 2014 Level 3 PCMH and/or APCM standards Step 2: Collaborate with 2ai PCMH Technical Assistance Program to support participating PCPs.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task All practices meet NCQA 2014 Level 3 PCMH and/or APCM standards Step 3: Collaborate with 2ai PCMH Technical Assistance Program to submit NCQA / APCM applications.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 1: Identify pilot sites and staffing models.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 2: Develop standardized models/workflows for integrated behavioral health care in primary care settings across sites			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 3: Create job descriptions and work with workforce committee to recruit and hire staff.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 4: Document licensure /certification and practice schedule and provide to PPS.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Behavioral health services are co-located within PCMH/APC practices and are available Step 5: Working with compliance, perform ongoing review of			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 248 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
need for and submission of regulatory waivers and submissions of integrated service applications.											
Milestone #2  Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2015	10/31/2015	04/01/2015	10/31/2015	12/31/2015	DY1 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 1: Review existing evidence-based standards of care for integrated primary care/BH services, medication management, and care engagement process.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 2: Develop basic standards and protocols for medication management and care engagement for all sites.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 3: Draft preliminary PPS-wide high level standardized models/workflows/best practices.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 4: Draft site specific collaborative care protocol and implementation plan for Model 1.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 5: Create multidisciplinary team at each site.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 249 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
develop collaborative care practices. Step 6: Schedule meetings to develop triage, integrated team conferences, medication management and engagement process.											
Task Regularly scheduled formal meetings are held to develop collaborative care practices. Step 7: Ongoing consultation of PPS 3ai core committee for workflows, protocols and evidence based practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 1: Finalize initial site specific protocols for workflow, patient engagement and med management.			Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 2: Train all new clinics and staff on collaborative care protocol.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 3: Create policies and procedures document for review and updates to care protocol.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 4: Pilot care protocol and implementation plan, review and update.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 5: Review new behavioral health standards of care guidelines and revise quarterly (or as needed) with 3ai core committee.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**Run Date**: 06/28/2019

Page 250 of 971

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
place, including medication management and care engagement processes. Step 6: Ongoing refinement of protocols based on continuous consultation with 3ai core committee.											
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes. Step 7: Sites to conduct quarterly QI cycles on their programs to improve practices.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Sapphire Mann Md; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alerte Serge G Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Prina Pandya; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aquino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnau Jaime; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banner Burton Md Pc; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Bertat Kamal Kumar Md; Beaubrun Donnie; Beaubrun Pierre Ronald Md; Bertin Arnold I Md; Berman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 251 of 971 Run Date : 06/28/2019

											DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter

Paul Jeremy: Berwald Cary M Md: Besada Inacia Perez Md: Beth Israel Medical Ctr Act; Beuria Prarthana Md: Bhardari Rekha Md: Bhardara Meenakshi Md: Bhardaya Uday Md: Bhaskar Mahesh Md: Bhat Sandeep Md: Bhatia Sonica: Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilk Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Broholm Cindy Leigh; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Burton Ashley A; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Butt Ahmar Aziz Md; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chadha Manish; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chun Eunmee H: Chung Andrew: Chung Bruce K Md: Chung Derek G Md: Chung Sung Lan Md: Ciechorska Maria Md: Cieloszvk Kinga Marta Md: Clark Cheryl L Md: Clemens Christopher Md: Coghill Alice Victoria Md: Cohen Alan J Md: Cohen Randy Edward; Cohen Roy A Md; Cohen Sandra; Cohrssen Andreas Md; Conle Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen: Cortes Jose Alberto Md: Cortiio Amarilys R Md: Cosmatos Andreas Md: Cosme-Thormann Braulio Federico: Coupet Nadege Marie Md: Cox Katherine Anne: Crismali Michael C Md: Croft Lori Bray Md: Cronmiller Susanna: Cruz Christina: Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniel Rose; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davey Kelly G; David Monica; Davidson Morton I; Davis Yonette Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devons Cathryn A Md; Dharapak Patricia Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Dien Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliva Md: Drullinsky Alexix Cesar Md: Dubey Sudha: Dubois Elizabeth Marie: Duddempudi Nagamma: Dudek Mona: Dumas Marie: Dunn Andrew S Md: Dunner Ricardo Orlando Md: Dvorkina Anzhela Md: Dwarka Regey Ragbardial: Dv-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edecomb Paul Steven; Edouard Kathleen A Md; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md: Fakhruddin Dilshad Md: Farhat Hassan Ail Md: Farhat Samir Ali Md: Farnat Samir Ali Md: Fernaine George Md: Felsen Michael R Md: Fernaine Rough Responsible Format Samir Ali Md: Fernaine George Md: Felsen Michael R Md: Felsen Md: Fernandez-Gulmatico Chona Md; Ferris David Craig Md; Field Jonathan Md Fiorentino Thomas C Md; Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forfder William; Ford Miriam; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Galal Nehal; Gallo Joseph Md; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gauth Allison Tamara Md; Gauthier Angie R; Gauvin Mila; Gayle Eric George Md; Gazali Radfan M; Gentes Meredith; Genuth Lewis Md; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Jov: Gilgoff Hugh L Md: Gilles Emmanuelle: Gillespie Ginger Md: Ginde Ranian: Glasser Lynne Ann Md: Gliatto Peter Matthew Md: Gocs Diane M Md: Goetz Celine: Goforth Thomas: Goins Michael: Goldberg Tamara: Goldblum Louis M Do: Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Grant Jessica J Md; Gray Andrea; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gressel Irina Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Gruber Steven Jeffrey Md; Grullon-Figueroa Lorena Md; Guerra Ana; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupta Amrita K Md; Guram Mohinder K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hall Tami L; Hana Ehab Joseph; Hanna Emad; Hague Sayera Md; Harbord Nikolas B Md: Hariri E: Harnett-Robinson Roy Edward: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Hawkins Katherine A Md: Hazel Edovard Joseph Md: Hefferon Susan: Hernandez Cameron Roland Md: Hesse Frederick R; Hewitt Ross G Md: Higgins Kenneth J Md; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip: Hui Yigun: Hupriker Shirish S Md: Husain Sved S Md: Husaini Batool M Md: Huvett Jeffrey Wayne: Hwang Andrew: Iglesias Aleiandro D Md: Inada Victor Katsuii Md: Indio Lillian R: Inslicht David Victor Md: Institute For Family Hlth: Iocolano Carolyn F: Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kvamalva A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monique; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; John Bortha; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Kerstetter Scott D Do; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khanderia Vikr; Khorets Boris A Md; Kim Joo S Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Oscar Md; Klein Oscar Md; Klein Md; Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Koicke Betsy C; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Lau Nina Louie Md: Laux Jeannine: Law Singwu David: Lawrence Donald P Md: Lawrence Donna Anthea: Lazala Polanco Carmen Md: Lazarin Margaux Helene: Leasy Menachem Jeremy: Leber Robert J Md: Leder Marvin A Md: Lee Fong: Lee Hanna: Lee Hwasun; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Run Date: 06/28/2019

Page 252 of 971

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	
---	------------------------	-----------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------	--

Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lozah Mamdouh Shahata Md; Lu Haivan; Lukban Farahnaz Joachim Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Lv Rose Vay Luong Md; Lyman Andrea Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Madhava Valsa S Md; Madrid Tanya M Md; Maggio Johanna Medodie; Majmudar Sejal; Malachovsky Martin; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Michelle; Martin Monica A; Martinez Ofelia Md; Massand Seema Md; Massand Seema Md; Masson Ella; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Matthew S Cohen Md Pc; Matti-Orozco Brenda Marcia; Mattoo Uijay Kumar Md; Maw Myo Md; Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehra Sweeti Md; Mehta Davendra Md; Mehta Rajen; Mehta Viplov K Md; Meka Rajana Md: Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Meredith Wepner Grossman; Merkler Richard G Md: Messinger Meridith L Md; Mettu Sudhakar Reddy Md; Mezheritsky Eleonora Md; Michael M Gaisa; Mikhail Imad Md; Mikheyev Vyacheslav; Mikhola Eeva Johanna; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Minn Myoe; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md: Mohammad Saiiad: Mohamma David; Mumford James M Md; Murayama-Greenbaum Robert Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Naing Zaw Md; Nandi Anukul C Md: Nasr Sherif: Nasreen Tahera: Nassif Neven Ibrahim: Natarajan Rupa Narayani: Naudhten James Kevin Do: Nautival Preeti Md: Navid Kathy Farima Md: Neretin Nicole: Nghi Phuong M Md: Nguyen Henry Van: Nguyen James K: Nguyen Thomas Thang Md; Niforos Fotis: Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nucci-Sack Anne Terese; Nurse Sandra Renee Md; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Ojeyemi Tolulope Damilola; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Okpaleke Ifeoma Brenda; Olajide Bolanle A Md; Oliver Kristin; Onianwa Amaka Laureta; Orbe Jessica Md; Orin Gary Bruce Md; Orris Maxine Md; Osher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrowska Aneta; Ostrowska Aneta; Ostrowski Roman M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Page Cameron Stuart; Pandya Amy Arun Md; Parish Mark Md; Paredes Tessie Timitiman Md; Parikh Rita Md; Parkas Valerie Md; Parnes Eliezer L Md; Parris Marcia: Patel Deepti Dev: Patel Dipal Md: Patel Girishkumar Md: Patel Girishkumar Md: Patel Girishkumar Md: Patel Shamit P Md: Patel Shamit P Md: Patel Vinisha Md: Patel Vinisha Md: Patel Dipal Md: Patel Girishkumar Md: Patel Girishkumar Md: Patel Shamit P Md: Patel Shamit P Md: Patel Vinisha Md: Patel Vinisha Md: Patel Dipal Md: Patel Girishkumar Md Marta Silvee; Pelzman Fred Nathan Md; Pena Armando Juan; Pennant Ainsley Md; Percy Marie Md; Percy Md; Percy Marie Md; Percy Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierro Hugo Md; Pinkas Adina Md; Plokamakis Michael Md; Poff John Edward; Poitevien Vaty; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Poomkudy Liz; Posada Roberto Md; Prissler James Md; Pri Alba; Purohit Amar Lal Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rahman Rummana Md; Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Raida Geetanjali Md; Raigar Noor Mohammed Md; Ramis Carmen Maria Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Ramsaroop Nanda D Md; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Rayzman Maya Md; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reuben Stephen W; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade: Robinson Roberto H Quinonez Md; Rodriguez Stephen L; Rodriguez Maria Louella Md; Rodriguez German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaquez Carlos R; Roedan Socrates; Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Rubin Eva; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Sacher Mandy Lauren; Sacolick Benzion Md; Salinas Jean-Louis Md; Salinas Md; Salinas Jean-Louis Md; Salinas Md; Salinas Md; Salinas Md; Salinas Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Sanders Lauren Jacqueline; Santiago Allan Realin Md; Sapna Shah Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Savransky Alla Md; Savransky Alla Md; Savransky Alla Md; Schiller Robert M Md; Schirripa John Piero Md; Schwartz William J Md; Schwimmer Joshua Adam Md; Scrimmager Leon Md; Seidler Afet Md; Seigel Rebecca Rae Md; Semanision Kristen; Senzamici Camille Md; Serbellon Nancy; Sessions Jessica; Setaruddin Sazia Logman Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Sheelawanti Md; Shein Ruyan Md; Shenko Christina Angela; Sheppard Beverly A Md; Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shteynman Alla Md; Shukla Mayank Arun Md; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigel L Keith Md; Sigrest Barbara Md; Sikder Subhash Chandra; Simon Margo; Simpao Jose Rodriguez Jr Md P; Sinclair Paula Almalinda Md; Sindhwani Rajeev Md Pllc; Siroya Pushplata B Md; Sisser Rachel; Škowron Jack Martin Md; Sloan Barry; Small Katherine Morgan: Smith Alford Alexander Md: Smith Sharon Ellen Md: Smith Verta I Md: Sokol Scott K Md: Sokolova Ekaterina: Solis Edward: Solomon Rachel: Soriano Theresa A Md: Sotnik Regina Md: Sourial Lucy A Md: Spang Rigmor E Md: Spieler Leah Matisse: Spitzer Matthew: Spivak Dana Md: St Louis Emmanuel Lesly G Md: Sta Ana Victor: Stallings Shavonn: Staniloiu Maria Md: Starpoli Anthony A: Stauber Stuart L Md: Steever John B Md: Stein Alan J Md: Stein Janet Laurie Md: Stivala Alicia Christina; Straus Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Summers Rebecca; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Naqvi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talavera Wilfredo Md; Talavera Wilfredo Md; Tang Jenny; Tao Chenquang Tony; Tavares Rosanabela Md; Teets Raymond; Teng Susanna Md; Tenney Nancy Lee: Tesler Peter Jon Md; Theodore Ginette Np; Thibaud Jean-Etienne Do: Thomas David Charles Md; Thomas Nicole Md; Thukral Vinod K Md; Tikhonova Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Tomback Julie; Toure Joahd Malik; Trager Abigail Hope; Tran Richie Tuan Q Md; Trenton Brooke; Treyster Zoya; Truglio Joseph; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Judy Md; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribe Alejandra Maria Md; Vanddigiri Venkatesh Md; Vail Rona; Valmond Augustus Md; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasa Chiroq V Md; Vasiliadis Athanasia S Md; Vavasis Anthony P Md; Veeramachaneni Saimamba Md; Vega Aida; Velazguez Belinda Melissa Md; Veluswamy Rajwanth; Vero Erica; Vicencio Alfin G Md; Villani Gina M Md; Vilnits Anatoliy Md; Vinas Sonia Miliza Md; Vinayagasundaram Bhanumathy Md; Vindhya Raiesh Kumar Chand Md: Virani Zahra: Vizel-Schwartz Monique: Voddi Madhu D Md: Volokh Vladimir Md: Waite Eva Ann Md: Waldron Mary Violet Md: Walker Jenny: Wallach Frances Robin Md: Walsh Margaret Mary: Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Wanliss Cheryll; Ware Priscilla J Md; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Howard Md; Weintraub Jennifer; Weir David C; Weiss Susan; Wen-Ray Thomas Hsu; Whipple Clare; White Camele; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wiesinger Katherine; Wilder Venis Tiarra; William F Ryan Comm Hlth Ctr; Win Khin; Winkler Ian Md; Witt Marvin Iii Md; Wong



Page 253 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Chun Tung Md; Wong Hok; Woodburn-Hourie Karen Md Md; Young Edwin Reynolds Md; Yousaf Ali; Yudelman I Meng; Zheng Hanbin Md; Zilberman Alla; Zinger Yevger	an M Md; Yuen J	lacqueline; Zalavad	dia Deepti; Zarer	nski Benjamin Md; Zedeck Beth; Z	Zeitlin Joseph; Ze						
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 1: Review existing child, adolescent, and adult screening tools.		,	Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 2: Choose minimum set screening tools for sites (child, adolescent, and adult).			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 3: Sites to develop individual screening policies and procedures based on recommendations from 3ai core committee.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings. Step 4: Quarterly review of screening activities, update policies and procedures as necessary.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record Step 1: Identify current partner EHRs.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Screenings are documented in Electronic Health Record Step 2: Draft guide for recommended alerts and screening templates into collaborative care protocol.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Screenings are documented in Electronic Health Record Step 3: Partners integrate alerts and screening templates into EHRs.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record Step 4: Provide screenshots of screening alerts to project team.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 254 of 971 Run Date: 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 1: Identify discrete screening variable in EHRs.											
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 2: Work with site based or Sinai IT to create screening report.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 3: Identify denominator of eligible patients (medicaid patients who receive primary care at that site) at each site and calculate screening rates.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT) Step 4: Provide quarterly roster of eligible patients screened vs the total eligible to project team.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record Step1: Review existing protocols and develop "warm transfer" protocol, including documentation in EHRs (part of overall care protocol).			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record Step 2: Train staff at sites in protocols and documentation.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 255 of 971 Run Date: 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records Step 1: Survey partners to determine current EHR use, other technical platform use, or need for implementation.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records Step 2: Provide Technical Assistance to partners to integrate BH and EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records Step 3: Document that both medical and behavioral health follow-up care are available in one EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 1: Create annual alerts in EHRs to identify eligible patients for screening			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 2: Identify discrete screening variable in EHRs.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 3: Work with site based and / or Sinai IT to create screening report.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 256 of 971

Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 4: Sites provide quarterly roster of patients to project team.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 5: Sites Identify patients who screen positive and are then diagnosed with depression, substance use or other mental illness.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting Step 6: Sites track referrals and follow ups of these patients.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Sapphire Mann Md; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alerte Serge G Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Alacha Nabil Md; Albano Rita; Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Prina Pandya; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnau Jaime; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banner Burton Md Pc; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Donnie; Beaubrun Pierre Ronald Md; Beaulieu Richard; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Bhaskar Mahesh Md; Bhat Sandeep Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhat Sandeep Md; Bhat Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilk Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Boguski-Filgueira Lisa F: Borrego Fernando J Md: Bourne Jeffrey Md: Bowers Daniel: Braun James Frederick: Braun Maureen K: Braza Mary: Brescia Andrea M Md: Briones Alan Paul Santos Md: Brody Erica Md: Brody Samuel A Md: Broholm Cindy Leigh; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Burton Ashley A; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Butt Ahmar Aziz Md; Calagida Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chadha Manish; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Desiree; Chow Grace A Md



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 257 of 971 Run Date: 06/28/2019

											DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter

Chun Eunmee H: Chung Andrew: Chung Bruce K Md: Chung Derek G Md: Chung Sung Lan Md: Ciechorska Maria Md: Cieloszyk Kinga Marta Md: Clark Cheryl L Md: Clemens Christopher Md: Coghill Alice Victoria Md: Cohen Alan J Md: Cohen Randy Edward; Cohen Roy A Md; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cortijo Amarilys R Md; Cosmatos Andreas Md; Cosmatos Md; Cosmatos Andreas Md; Cosmatos Andreas Md; Cosmatos Md; Cosma Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniel Rose; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davey Kelly G; David Monica; Davidson Morton I; Davis Yonette Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md: Descartes-Walker Ingrid Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude: Devons Cathryn A Md; Dharapak Patricia Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Dien Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Duboy Sudha; Dubois Elizabeth Marie; Duddempudi Nagamma: Dudek Mona; Dumas Marie; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edecomb Paul Steven; Edouard Kathleen A Md; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Carv Md: Enschede Elizabeth: Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md: Fakhruddin Dilshad Md: Farhat Hassan Ail Md: Farhat Samir Ali Md: Farnat Samir Ali Md: Fernaine George Md: Felsen Jose Jacobo Md: Felsen Michael R Md: Fenvyes Andras Md: Fernaine George Md: Fernandez-Gulmatico Chona Md; Ferris David Craig Md; Field Jonathan Md Fiorentino Thomas C Md; Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forman Lisa Diane Md; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forde Sandra Md Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Galal Nehal; Gallo Joseph Md; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gauthier Angie R; Gauvin Mila; Gayle Eric George Md; Gazali Radfan M; Gentes Meredith; Genuth Lewis Md: Geraldine Yasmine Joseph: Gerdis Michael Md: Gerner Jenny: Gerolemou Louis N Do: Gervais Carole E: Ghael Priva: Gharpure Anil Md: Ghooi Ashok Md: Ghosh Anita: Gibbons Olga: Gidfar Niloufar Md: Gidwani Sonia Md: Giegel Melanie Joy; Gilgoff Hugh L Md; Gilles Emmanuelle; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Gocs Diane M Md; Goetz Celine; Goforth Thomas; Goins Michael; Goldberg Tamara; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Grant Jessica J Md; Gray Andrea; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gressel Irina Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Gruber Steven Jeffrey Md; Grullon-Figueroa Lorena Md; Guerra Ana; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupta Ash Amrita K Md; Guram Mohinder K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hall Tami L; Hana Ehab Joseph; Hanna Emad; Hague Sayera Md; Harbord Nikolas B Md: Hariri E: Harnett-Robinson Roy Edward: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Hawkins Katherine A Md: Hazel Edovard Joseph Md: Hefferon Susan: Hernandez Cameron Roland Md: Hesse Frederick R; Hewitt Ross G Md: Higgins Kenneth J Md; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Husain Syed S Md; Husaini Batool M Md; Husaini Bato Carolyn F; Iqbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md: Jaiswal Arti Chander Md: Jan Ren Bang Md: Janice Prime Care Medical Pc: Jao Jennifer: Jasti Harish Md: Jawaid Mohammad Md: Jenkins Monigue: Jennifer B Cerasoli Md: Jennifer Kar Yee Hui: Jervis Ramiro Md: Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; John David H A; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Kerstetter Scott D Do; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khanderia Vikr; Khorets Boris A Md; Kim Joo S Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Oscar Md; Klein Oscar Md; Klein Md; Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Koicke Betsy C; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Lau Nina Louie Md; Laux Jeannine; Law Singwu David; Lawrence Donald P Md; Lawrence Donna Anthea; Lazala Polanco Carmen Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Fong; Lee Hanna; Lee Hwasun: Lee Jeong Ran Oh: Lee Mariorie Pc Md: Lee Namhi: Lefevre Lionel Md: Lefevre Marie Edith Faublas: Leinbach Lindsev: Lempel Herbert Sheldon Md: Leon Marie Dr.: Lerner Garv: Lesnewski Ruth F Md: Levin Marc William Md: Levine Claudia Md: Levine Steven Barry Md: Levine-Tanco Karen: Li Ka Md: Liang Elizabeth: Liao Emilia Pauline Md: Liberman Dina Md: Lin Elaine Patricia: Lin Jenny Jen-Yi Md: Lin Lee Yulee: Linetskaya Irina: Lombardi Paul Md: Lopez Clark Faafo Md: Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lozah Mamdouh Shahata Md; Lu Haiyan; Lukban Farahnaz Joachim Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lyman Andrea Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Madhava Valsa S Md; Madrid Tanya M Md; Maggio Johanna Medodie; Majmudar Sejal; Malachovsky Martin; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Mattoo Uijay Kumar Md; Maw Myo Md; Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Mehra Sweeti Md; Mehra Davendra Md; Mehta Rajen; Mehta Viplov K Md; Meka Raiana Md: Melis James Mark: Meltzer Elvse Michele: Menon Rakesh: Menon Reddy Md; Mezheritsky Eleonora Md; Michael M Gaisa; Mikhail Imad Md; Mikheyev Vyacheslav; Mikhola Eeva Johanna; Miller Elizabeth; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Minn Myoe; Mino Rosa Elena Md: Mir Mohammad Arshad Md; Miranda Louella Maria Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner



Page 258 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Leora Naomi Md; Mohammad Sajjad; Mohanraj Edward											
David; Mumford James M Md; Murayama-Greenbaum F											
Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neve											
Nguyen Thomas Thang Md; Niforos Fotis; Nisanian Ana											
Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md											
Laureta; Orbe Jessica Md; Orin Gary Bruce Md; Orris M											
Md; Paa Remedios Caparas; Pachman Jason Lee Md; I											
Marcia; Patel Deepti Dev; Patel Dipal Md; Patel Girishku											
Marta Silvee; Pelzman Fred Nathan Md; Pena Armando											
Jessica Isabel Md; Petros Jessica Theresa; Petrov Man											
Polavarapu Hari Kishan Md; Ponieman Diego Andres M											
Alba; Purohit Amar Lal Md; Quick Melissa Kaufman; Qu Leonard I Md; Rajda Geetanjali Md; Rajpar Noor Mohan											
Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Nac											
Reminick Marshal Md; Renaud Jean Leopold Edwrin Md											
Joyce Folashade; Robinson Roberto H Quinonez Md; R											
Socrates; Rogers Linda Md; Rolston Sandra A Md; Rom											
Rule Erin Eileen Mdf; Russak Lisa; Sacher Mandy Laure											
Salomon Nadim Md; Sam Tanyka; Samaniego Robert M											
Edmond Md; Satsky Mindy B Md; Savransky Alla Md; S											
Md; Seigel Rebecca Rae Md; Semanision Kristen; Senz											
Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalho											
Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shteynn											
Chandra; Simon Margo; Simpao Jose Rodriguez Jr Md											
Morgan; Smith Alford Alexander Md; Smith Sharon Eller	n Md; Smith Verta	a I Md; Sokol Scott	K Md; Sokolova	Ekaterina; Solis Edward; Solomor	Rachel; Sorian	o Theresa A Mo	l; Sotnik Regina	Md; Sourial Lu	cy A Md; Span	g Rigmor E Mo	d; Spieler
Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Lou	uis Emmanuel Le	sly G Md; Sta Ana	Victor; Stallings	Shavonn; Staniloiu Maria Md; Sta	rpoli Anthony A;	Stauber Stuart	L Md; Steever J	ohn B Md; Steir	n Alan J Md; St	ein Janet Laur	ie Md; Stivala
Alicia Christina; Straus Emily L Md; Strauss Michael Lec											
Altaf Md; Szalyga John Md; Taha Hesham Mohamed M											
Chenguang Tony; Tavares Rosanabela Md; Teets Rayn											
Tikhonova Elizaveta; Tikko Suraj K Md; Tio Ruy Chen M											
Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung											
Md; Vaddigiri Venkatesh Md; Vail Rona; Valmond Augus	stus Md; Van Gil	der Max F Md; Van	negas Edgar∠M	d; Vangeepuram Nita Md; Varghes	se Betsy; Varma	Sudha Md; Vas	a Chiroq V Md;	Vasiliadis Atha	nasia S Md; Va	avasis Anthony	P Md;
Veeramachaneni Saimamba Md; Vega Aida; Velazquez											
Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz											
Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang											
Thomas Hsu; Whipple Clare; White Camele; White Eliza Chun Tung Md; Wong Hok; Woodburn-Hourie Karen Md											
Md; Young Edwin Reynolds Md; Yousaf Ali; Yudelman I Meng; Zheng Hanbin Md; Zilberman Alla; Zinger Yevger						SIGNELL IVIICHAEN	ivali iviu, ZEWUE	iviulubiliali, Zi	alig Jiali Wel,	Litariy Jiriy Wi	, Lilally
Task	ilya Oskalovila i	na, Zoubisova iviili.	Zana Mu, Zuger	Abigaii Deli Mu, Zyiberi Gusari Lyri	i iviu						
Primary care services are co-located within behavioral			Provider	Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DV3 O4
Health practices and are available.			FIUVIUEI	<u>IVIEIIIAI NEAIIII</u>	Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DI3 Q4
rieaitii practices and are avallable.	1	l	1		1			1			
Providers Associated with Completion:	1										



Page 259 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)  Argus Community Inc; Argus Community, Inc; Bailey Hol	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Health Cl; Concern For Mental Health Inc; Goodwill Indu Jewish Board Family Child B; Jewish Board Of Fmly&Cl B2h; New Horizon Counseling Ctr; Puerto Rican Family Upper Manhattan Mh Ctr Scm; William F Ryan Comm H	istries Act Rc; Gr hild Sv; Lower Ea Institute; Samue	reenwich House Ind astside Service Cer	c Ai; Henry St Senter; Mental Hea	ettlement House Omh; Housing Wolth Association Of Nyc In; Michael	orks Ser,Inc Aad Callen-Audre Lr	dc; Institute For F de Chc; Mount S	Family Hlth; Jew Sinai Hospital; N	vish Bd Of Fam lew Alternatives	Child Svc; Jew s F Children; No	ish Board Fam ew Alternatives	nily Child A; s/Children Inc
Task PPS has achieved NCQA 2014 Level 3 PCMH or Advanced Primary Care Model Practices by the end of DY3. Step 1: Collaborate with 2ai to begin tracking PCMH/ and or APCM status.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
PPS has achieved NCQA 2014 Level 3 PCMH or Advanced Primary Care Model Practices by the end of DY3. Step 2: Collaborate with 2ai PCMH Technical Assistance Program to support participating PCPs.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
PPS has achieved NCQA 2014 Level 3 PCMH or Advanced Primary Care Model Practices by the end of DY3. Step 3: Collaborate with 2ai PCMH Technical Assistance Program to submit NCQA / APCM applications.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 1: Identify pilot sites and staffing models.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 2: Develop standardized models/workflows for primary care in Behavioral Health settings across sites.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Primary care services are co-located within behavioral Health practices and are available. Step 3: Create job descriptions and work with workforce committee to recruit and hire staff.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Primary care services are co-located within behavioral Health practices and are available. Step 4: Document licensure / certification and provide to PPS.			Project		Completed	01/01/2018	03/31/2018	01/01/2018		03/31/2018	
Task			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



Page 260 of 971 Run Date: 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Primary care services are co-located within behavioral Health practices and are available. Step 5: Working with compliance, perform ongoing review of need for and submission of regulatory waivers, submissions of integrated service applications, and assessment and planning for physical space renovations.											
Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task  Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 1: Review existing evidence-based standards of care for integrated primary care/BH services, medication management, and care engagement process.			Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task  Regularly scheduled formal meetings are held to develop collaborative care practices Step 2: Develop basic standards and protocols for medication management and care engagement for all sites.			Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 3: Draft preliminary PPS-wide high level standardized models/workflows/best practices.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 4: Draft site specific collaborative care protocol and implementation plan for Model 2.			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Regularly scheduled formal meetings are held to			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 261 of 971 Run Date: 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
develop collaborative care practices Step 5: Create multidisciplinary team at each site.											
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 6: Schedule meetings to develop triage, integrated team conferences, medication management and engagement process.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices Step 7: Ongoing consultation of PPS 3a1 core committee for workflows, protocols and evidence based practices.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 1: Finalize initial site specific protocols for workflow, patient engagement and med management.			Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 2: Train all new clinics and staff on collaborative care protocol.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 3: Create policies and procedures document for review and updates to care protocol.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 4: Pilot care protocol and implementation plan, review and update.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 5: Review new behavioral health standards of care guidelines and revise			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 262 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
quarterly (or as needed) with 3ai core committee.											
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 6: Ongoing refinement of protocols based on continuous consultation with 3ai core committee.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process. Step 7: Sites to conduct quarterly QI cycles on their programs to improve practices.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Sapphire Mann Md; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 263 of 971 Run Date : 06/28/2019

											DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and
											Quarter

Edna: Al-Izzi Sawsan Hatim Md: Alacha Nabil Md: Albano Rita: Albohm Kathleen C: Aleksandrovich Viktoriva Md: Alerte Serge G Md: Ali Aleem A: Allan Jessica Md: Alperin Robert B Md: Altaf Hussain Shaik: Alvarez Dimitri: Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Prina Pandya; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banner Burton Md Pc; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Donnie; Beaubrun Pierre Ronald Md; Beaulieu Richard; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bharqava Uday Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhat Sandeep Md; Bhatia Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Boguski-Filgueira Lisa F: Borrego Fernando J Md: Bourne Jeffrey Md: Bowers Daniel: Braun James Frederick: Braun Maureen K: Braza Mary: Brescia Andrea M Md: Briggs Haydn Md: Briggs Hayd Broholm Cindy Leigh; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Burton Ashley A: Busta Agustin Md: Bustamante Marco Md: Butt Ahmar Aziz Md: Butt Ahmar Aziz Md: Calabio Rafaela Z Md: Calamia Vincent Md: Callahan Mark: Camargo Edgar Md: Camargo Marianne: Cammerman Daniel Joseph Md: Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chadha Manish; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Desiree; Chow Grace A Chun Eunmee H: Chung Andrew: Chung Bruce K Md: Chung Derek G Md: C Randy Edward; Cohen Roy A Md; Cohen Sandra; Cohrssen Andreas Md; Conle Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cortijo Amarilys R Md; Cosmatos Andreas Md; Cosmatos Andrea Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniel Rose; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davey Kelly G; David Monica; Davidson Morton I; Davis Yonette Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devons Cathryn A Md; Dharapak Patricia Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Dien Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Duboy Sudha; Dubois Elizabeth Marie; Duddempudi Nagamma; Dudek Mona; Dumas Marie; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edouard Kathleen A Md; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Farrell Cristina; Feder Erica; Federman Alex David Md; Feirgold Leonard N Md; Felsen Michael R Md; Fenyves Andras Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Ferris David Craig Md; Field Jonathan Md Fiorentino Thomas C Md; Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forfeder William; Ford Miriam; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Galal Nehal; Gallo Joseph Md; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gauthier Angie R; Gauvin Mila; Gayle Eric George Md; Gazali Radfan M; Gentes Meredith; Genuth Lewis Md; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Jov: Gilgoff Hugh L Md: Gilles Emmanuelle: Gillespie Ginger Md: Ginde Ranian: Glasser Lynne Ann Md: Gliatto Peter Matthew Md: Gocs Diane M Md: Goetz Celine: Goforth Thomas: Goins Michael: Goldberg Tamara: Goldblum Louis M Do: Goldman Adam Y Md: Goldstein Lissa Karv: Goldstein Zil: Gomez Gomez Veronica Del Carmen: Gomez Tessa S Md: Gonzalez Pedro: Goodman Eric: Goodman Karl Richard Md: Goodman Stephanie Michelle: Gorny Mark A Md: Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Grant Jessica J Md; Gray Andrea; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Grant Md; Gribetz Irwin X: Grimm Katherine Teets Md; Grossman Howard Alan Md; Gruber Steven Jeffrey Md; Grullon-Figueroa Lorena Md; Guerra Ana; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupta Amrita K Md; Guram Mohinder K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hall Tami L; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Hariri E; Harnett-Robinson Roy Edward; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hazel Edovard Joseph Md; Hefferon Susan; Hernandez Cameron Roland Md; Hesse Frederick R; Hewitt Ross G Md; Higgins Kenneth J Md; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Husain Syed S Md; Husaini Batool M Md; Husaini Bato Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md: Jaiswal Arti Chander Md: Jan Ren Bang Md: Janice Prime Care Medical Pc: Jao Jennifer: Jasti Harish Md: Jawaid Mohammad Md: Jenkins Monigue: Jennifer B Cerasoli Md: Jennifer Kar Yee Hui: Jervis Ramiro Md: Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; John David H A; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint



**Project Requirements** 

(Milestone/Task Name)

Prescribed

**Due Date** 

Project

**Model Name** 

Level

# New York State Department Of Health Delivery System Reform Incentive Payment Project

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 264 of 971 Run Date: 06/28/2019

Year and

**End Date** 

Reporting Provider Type Status Original Original Start Date End Date Quarter Reporting

**End Date** 

**Start Date** 

Quarter Pascale Md: Kent Jennifer Ames Md: Kerr Leslie Dubin Md: Kerstetter Scott D Do: Khabveh Shava: Khaim Rafael Np-C: Khalid Nazneen Md: Khan Shumaila: Khanderia Vikr: Khorets Boris A Md: Kim Joo S Md: Kim Julie: Kim Kyu-Han Md: Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirkham Elizabeth; Kirschner Eric Md; Klein Daniel P Md; Klein Oscar Md; Klein Koicke Betsy C; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Lau Nina Louie Md; Laux Jeannine; Law Singwu David; Lawrence Donald P Md; Lawrence Donna Anthea; Lazala Polanco Carmen Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lozah Mamdouh Shahata Md; Lu Haiyan; Lukban Farahnaz Joachim Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lyman Andrea Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Madrid Tanya M Md; Maggio Johanna Medodie; Majmudar Sejal; Malachovsky Martin; Malieckal Jubil Md; Mamoon Nahreen Md: Manasia Anthony Robert Md: Mantia Augustus G Md: Mantia Philip Anthony Md: Manyar Buddhadey Nathabhai Md: Mapp Randolph Julian: Marcantonio Colomba A Md: Maritato Andrea F Md: Markoff Brian A Md: Marseille Beatrice; Marsh Franklin Jr Md; Martin Michelle; Martin Monica A; Martinez Ofelia Md; Massand Seema Md; Massand Seema Md; Masson Ella; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Matthew S Cohen Md Pc; Matti-Orozco Brenda Marcia; Mattoo Ujiay Kumar Md: Maw Mvo Md: Maybody Shideh: Mayer Amir Md: Mayer Victoria Lee: Mazza Michael Anthony Md: Mccormick Elizabeth T: Mcdonagh Mary Valentine: Mcgoldrick Patricia Engel: Mclaughlin Mary Ann Md: Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehra Sweeti Md; Mehta Davendra Md; Mehta Rajen; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Meredith Wepner Grossman; Merkler Richard G Md; Messinger Meridith L Md; Mettu Sudhakar Reddy Md; Mezheritsky Eleonora Md; Michael M Gaisa; Mikhail Imad Md; Mikheyev Vyacheslav; Mikkola Eeva Johanna; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Minn Myoe; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md: Mohammad Saiiad: Mohamma David; Mumford James M Md; Murayama-Greenbaum Robert Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen James K; Nguyen Thomas Thang Md; Niforos Fotis; Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nucci-Sack Anne Terese; Nurse Sandra Renee Md; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Ojeyemi Tolulope Damilola; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Okpaleke Ifeoma Brenda; Olajide Bolanle A Md; Oliver Kristin; Onianwa Amaka Laureta; Orbe Jessica Md; Orin Gary Bruce Md; Orris Maxine Md; Osher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrowska Aneta; Ostrowska Aneta; Ostrowski Roman M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Page Cameron Stuart; Pandya Amy Arun Md; Parish Mark Md; Paredes Tessie Timitiman Md; Parikh Rita Md; Parkas Valerie Md; Parnes Eliezer L Md; Parris Marcia: Patel Deepti Dev; Patel Dipal Md; Patel Girishkumar Md; Patel Girishkumar Md; Patel Shamit P Md; Pat Marta Silvee; Pelzman Fred Nathan Md; Pena Armando Juan; Pennant Ainsley Md; Percy Marie Md; Perdik Peter; Perry Andrea; Persaud Indrani; Perumareddi Krishna; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierro Hugo Md; Pinkas Adina Md; Plokamakis Michael Md; Poff John Edward; Poitevien Vaty; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Poomkudy Liz; Posada Roberto Md; Prissler James Md; Pri Alba; Purohit Amar Lal Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rahman Rummana Md; Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Raida Geetanjali Md; Raigar Noor Mohammed Md; Ramis Carmen Maria Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Ramsaroop Nanda D Md; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Rayzman Maya Md; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Reuben Stephen W; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade; Robinson Roberto H Quinonez Md; Rodriguez Stephen L; Rodriguez Maria Louella Md; Rodriguez German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaquez Carlos R; Roedan Socrates; Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Rubin Eva; Ruhe Jorg Joachim; Rule Erin Eileen Mdf: Russak Lisa: Sacher Mandy Lauren: Sacolick Benzion Md: Salinas Jean-Louis Md: Salinas Jean-L Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Sanders Lauren Jacqueline; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Savransky Alla Md; Savransky Alla Md; Savransky Alla Md; Schiller Robert M Md; Schiller Robert M Md; Schiller Robert M Md; Schwartz William J Md; Schwimmer Joshua Adam Md; Scrimmager Leon Md; Seidler Afet Md; Seigel Rebecca Rae Md; Semanision Kristen; Senzamici Camille Md; Serbellon Nancy; Sessions Jessica; Setaruddin Sazia Logman Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Sheelawanti Md; Shein Ruyan Md; Shenko Christina Angela; Sheppard Beverly A Md; Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shteynman Alla Md; Shukla Mayank Arun Md; Shukla Md; Sh Chandra; Simon Margo; Simpao Jose Rodriguez Jr Md P; Sinclair Paula Almalinda Md; Sindhwani Rajeev Md Pllc; Singal Anita; Singh Jagjit Md Pc; Siroya Pushplata B Md; Sisser Rachel; Skowron Jack Martin Md; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Smith Verta I Md; Sokolova Ekaterina; Solis Edward; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spang Rigmor E Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Janet Laurie Md; Stivala Alicia Christina; Straus Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Summers Rebecca; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Naqvi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talavera Wilfredo Md; Talavera Wilfredo Md; Tang Jenny; Tao Chenquang Tony; Tavares Rosanabela Md; Teets Raymond; Teng Susanna Md; Tenney Nancy Lee; Tesler Peter Jon Md; Theodore Ginette Np; Thibaud Jean-Etienne Do; Thomas David Charles Md; Thomas Nicole Md; Thukral Vinod K Md;



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 265 of 971 Run Date: 06/28/2019

**DSRIP** 

Project Requirements	Prescribed	Project	Reporting	Dravidar Type	Ctatus	Original	Original	Stort Data	End Data	Quarter	Reporting
(Milestone/Task Name)	Due Date	Model Name	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Year and
											Quarter
Tikhonova Elizaveta; Tikko Suraj K Md; Tio Ruy Chen M											
Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung											
Md; Vaddigiri Venkatesh Md; Vail Rona; Valmond Augus											
Veeramachaneni Saimamba Md; Vega Aida; Velazquez											
Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz											
Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang											
Thomas Hsu; Whipple Clare; White Camele; White Eliza											
Chun Tung Md; Wong Hok; Woodburn-Hourie Karen Mc											
Md; Young Edwin Reynolds Md; Yousaf Ali; Yudelman I						elenetz Michael	Ivan Md; Zewde	Mulubrhan; Zh	nang Jian Wei;	Zhang Jing Mo	l; Zhang
Meng; Zheng Hanbin Md; Zilberman Alla; Zinger Yevger	niya Oskarovna N	Md; Zoubtsova Min	zalia Md; Zuger	Abigail Dell Md; Zylbert Susan Lyn	n Md						
Task											
Positive screenings result in "warm transfer" to											
behavioral health or primary care provider as indicated			Provider	Mental Health	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
by screening as measured by documentation in											
Electronic Health Record (EHR).											
Providers Associated with Completion:			·	·							

Argus Community Inc; Argus Community, Inc; Bailey House Ai; Beth Israel Medical Ctr Act; Center For Alt Sentencing Rc; Center For Alternative Sentencing A; Childrens Aid Soc-Lord Mem CI; Community Healthcare Network; Comunilife Mental Health CI; Concern For Mental Health Inc; Goodwill Industries Act Rc; Greenwich House Inc Ai; Henry St Settlement House Omh; Housing Works Ser, Inc Aadc; Institute For Family Hith; Jewish Bd Of Fam Child Svc; Jewish Board Family Child A; Jewish Board Family Child B; Jewish Board Of Fmly&Child Sv; Lower Eastside Service Center; Mental Health Association Of Nyc In; Michael Callen-Audre Lrde Chc; Mount Sinai Hospital; New Alternatives F Children; New Alternatives/Children Inc B2h; New Horizon Counseling Ctr; Puerto Rican Family Institute; Samuel Field Ym & Ywha Inc; Service Prog Older People; St Lukes Roosevelt Hsp; St Luke

Upper Manhattan Mh Ctr Scm; William F Ryan Comm Hlth Ctr		•						
Task Screenings are conducted for all patients Step 1: Review existing child, adolescent, and adult screening tools and choose minimum set.	Project	Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Screenings are conducted for all patients Step 2: Develop screening policies, workflows and operational procedures based on recommendations from 3ai core committee to adapt for implementation at sites.	Project	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are conducted for all patients Step 3: Quarterly review of screening activities, update policies and procedures as necessary.	Project	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record Step 1: Identify current partner EHRs.	Project	Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Screenings are documented in Electronic Health Record Step 2: Draft guide for recommended alerts and screening templates into collaborative care	Project	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 266 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
protocol.											
Task Screenings are documented in Electronic Health Record Step 3: Partners integrate alerts and screening templates into EHRs.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record Step 4: Provide screenshots of screening alerts to project team.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 1: Identify discrete screening variable in EHRs.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 2: Work with site based or Sinai IT to create screening report.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task At least 90% of patients receive screenings at the established project sites Step 3: Identify denominator of eligible patients (medicaid patients who receive primary care at that site) at each site and calculate screening rates.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 4: Provide quarterly roster of eligible patients screened vs the total eligible to project team.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider Step 1: Review existing protocols and develop "warm transfer" protocol, including documentation in EHRs (part of overall care protocol).			Project		Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Positive screenings result in "warm transfer" to behavioral health provider Step 2: Train staff at sites in protocols and documentation.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all	DY2 Q4	Model 2	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 267 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients engaged in this project.											
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records. Step 1: Survey partners to determine current EHR use, other technical platform use, or need for implementation.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.Step 2: Provide Technical Assistance to partners to integrate BH and EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records. Step 3: Document that both medical and behavioral health follow-up care are available in one EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 1: Create screening questions to identify eligible patients.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 2: Identify CPT codes variables in EHRs to query and track engaged patients.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 3: Work with site based or Sinai IT to			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 268 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
create screening report.											
PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 4: Provide quarterly roster of patients to project team.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting. Step 5: Sites track referrals and follow ups of these patients.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 1: Draft customizable protocol template of Best Practices for IMPACT model.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 2: Identify sites with capacity to implement or currently using IMPACT.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
PPS has implemented IMPACT Model at Primary Care Sites. Step 3: Recruit and hire staff for new sites.			Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 4: Develop IMPACT model training.			Project		Completed	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 5: Train Depression Care Managers, PCPs, Psychiatrists on IMPACT model.			Project		Completed	11/01/2015	09/30/2017	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented IMPACT Model at Primary Care Sites. Step 6: Customize patient flow and protocol at site.			Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Milestone #10 Utilize IMPACT Model collaborative care standards,	DY2 Q4	Model 3	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 269 of 971 Run Date: 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
including developing coordinated evidence-based care standards and policies and procedures for care engagement.											
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place Step 1: Utilize basic protocols from 3ai workgroup to develop site specific protocols for workflow, patient engagement and med management. Pilot care protocol and implementation plan, review and update.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place Step 2: Create policies and procedures document for review and updates to care protocol.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Coordinated evidence-based care protocols are in place Step 3: Train all new clinics and staff on collaborative care protocol.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place Step 4: Review new behavioral health standards of care guidelines and revise quarterly (or as needed) with workgroup.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place Step 5: Sites to conduct quarterly QI cycles on their programs to improve practices.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist Step 1: Review existing evidence based policies and procedures for psychiatry consults.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	
Task			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 270 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Policies and procedures include process for consulting with Psychiatrist Step 2: Create customizable procedure for sites (which would include weekly meetings- telephonic or in person and documentation procedures).											
Task Policies and procedures include process for consulting with Psychiatrist Step 3: Sites customize and incorporate into collaborative care protocols.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures include process for consulting with Psychiatrist Step 4: Review quarterly and revise as necessary.			Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager Step 1: PPS identifies sites with exisiting DCMs and sites needing to hire DCMs.			Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies qualified Depression Care Manager Step 2: Develop DCM job descriptions and qualifications for new DCMs.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies qualified Depression Care Manager Step 3: Collaborate with Workforce Committee to recruit and hire Depression Care Managers.			Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies qualified Depression Care Manager			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 271 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 4: DCM documents patient care in EMR.											
Task Depression care manager meets requirements of IMPACT model Step 1: Create protocol for minimum training requirements and annual updates.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 2: Develop or identify training resources for DCM: depression care and monitoring, coaching patients in behavioral activation, consulting, and completing a relapse prevention plan.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 3: Develop supervision structure for training period for new DCM.			Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task  Depression care manager meets requirements of IMPACT model Step 4: Create or modify existing templates for behavioral activation, Motivational interviewing, relapse prevention.			Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Depression care manager meets requirements of IMPACT model Step 5: Chart audit to see if DCM had completed certain relevant templates for patients.			Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Depression care manager meets requirements of IMPACT model Step 6: Designate and provide ongoing consultative support in the PPS via the 3ai core committee.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 1: Develop Psychiatrist job descriptions specific to IMPACT model.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 272 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
All IMPACT participants in PPS have a designated Psychiatrist Step 2: Identify existing psychiatrists when possible and / or collaborate with Workforce Committee to recruit and hire psychiatrists.											
Task All IMPACT participants in PPS have a designated Psychiatrist Step 3: Train pscyhiatrists in case consultation for IMPACT model.			Project		Completed	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 4: Develop triage and referral protocols at new sites.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist Step 5: Develop collaborative care case review customizable template specific to psychiatrist.			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task All IMPACT participants in PPS have a designated Psychiatrist Step 6: PCP or DCM identifies collaborating psychiatrist in IMPACT model patient EMR.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 1: Identify discrete screening variable in participating site EHRs to identify patients screened and not screened.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task At least 90% of patients receive screenings at the established project sites Step 2: Identify denominator of eligible patients (medicaid patients receiving PC) at participating sites and calculate screening rates.			Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task At least 90% of patients receive screenings at the			Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2



Page 273 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
established project sites Step 3: Work with site based (partners', including MSH) IT departments to create screening reports to be duplicated at future sites.											
Task At least 90% of patients receive screenings at the established project sites Step 4: Provide quarterly roster of eligible patients screened vs the total eligible to project team.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 5: Analyze screening rates and methods to bring overall PPS screening rates in participating projects to 90%.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 6: Collaborate with IT Committee to perform analysis of opportunities for screening needs to be met by the PPS's IT infrastucture to create or streamline screening and depression registries and outcomes, including how changes will be synchronized with the PPS's IT needs for interoperability and clinical data sharing overall.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites Step 7: Collaborate with IT committee to determine how to plan for and implement any changes from above analysis.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 1: Review evidence-based IMPACT care model			Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2



Page 274 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
guidelines from AIMS Center.											
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 2: Create standard algorithm for treatment for depression/anxiety/substance use (and/or disorders as determined by the 3ai core committee).			Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 3: Individual new sites adjust standard algorithm to fit their specific site, which must meet the basic requirements of the stepped care model			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm Step 4: Reassess and adjust algorithm as needed after 1-2 cycles.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health Step 1: Survey partners to determine current EHR use, other technical platform use, or need for implementation.			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task EHR demonstrates integration of medical and behavioral health Step 2: Provide Technical Assistance to partners to integrate BH and EHR.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 275 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
behavioral health Step 3: Document that both medical and behavioral health follow-up care are available in one EHR.											
Task PPS identifies targeted patients and is able to track actively engaged patients Step 1: Create annual alerts in EHRs to identify eligible patients for screening.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 2: Identify discrete engagement variable in EHRs (ex: appointment with PC kept or medical assessment).			Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task PPS identifies targeted patients and is able to track actively engaged patients Step 3: Work with site based or Sinai IT to create screening report.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 4: Provide quarterly roster of patients to project team.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 5: Sites track referrals and follow ups of these patients.			Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4

### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
milestorie Harrie	030.15	i iic i ypc	i ilo Hallio	Description	Opioaa Date

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All	
participating eligible primary care practices must meet 2014 NCQA level	
3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	



Page 276 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral	
health screenings.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing	
coordinated evidence-based care standards and policies and procedures	
for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the	
IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

#### **Milestone Review Status**

initiation National States								
Milestone #	Review Status	IA Formal Comments						
Milestone #1	Pass & Complete							
Milestone #2	Pass & Complete							
Milestone #3	Pass & Complete							
Milestone #4	Pass & Complete							
Milestone #5	Pass & Complete							
Milestone #6	Pass & Complete							
Milestone #7	Pass & Complete							



**Run Date**: 06/28/2019

Page 277 of 971

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Fail	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



Page 278 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

#### **IPQR Module 3.a.i.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name Status		Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 279 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.a.i.5 - IA Monitoring
Instructions :



Page 280 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Project 3.a.iii – Implementation of evidence-based medication adherence programs (MAP) in community based sites for behavioral health medication compliance

IPQR Module 3.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The foremost project risk pertains to the identified vulnerabilities and needs of the target population itself. Adherence to medication treatment specifically and both behavioral and physical health treatment generally comprise final common pathway problems and primary targets for project intervention.

Challenge 1: Development of a scalable evidence-based adherence intervention targeting both behavioral health and physical health medications and related clinical encounters aligned with provider mandates. Strategy: Expand/adapt existing evidence based strategies for the behavioral health population, including both behavioral and physical health medications and related clinical engagement supported by tailored technologies, including a mobile platform to support extra-mural engagement and deployment, integrated into established workflows.

Challenge 2: Implement a scalable standardized adherence intervention across Manhattan, Brooklyn and Queens and diverse professional and non-professional staff. Strategy: Interventions and related training will be piloted with discrete staff and patient cohorts then replicated with project partners supported by standardized training protocols. Each site will develop self-sustaining autonomy and network integration.

Challenge 3: Complex impediments to the progressive engagement and activation of a culturally diverse, vulnerable population with prevalent multiple morbidities, social, financial, and housing problems, and family stressors. Engaging this population requires a highly committed culturally fluent staff familiar with population challenges. Strategy: A robust, established PPS apparatus for workforce recruitment, training and supervision, employing an assembled workforce of care coordinators, care navigators and peers will be oriented to population needs and 3aiii project interventions supported by a mobile technology platform. A major focus will be consumer education and health literacy in which peers may play an exceptional role. Education and treatment materials will be provided in multiple languages.

Challenge 4: Assuring staff competency and adherence to prescribed interventions, related reporting, including measures of intervention efficacy. Strategy: Across the PPS, each practice setting and node will report ongoing assessment of staff adherence to the prescribed interventions and discrete performance metrics and outcomes using an integrated/mobile technology platform.

Challenge 5: Other IT integration including data capture from pharmacy and other resource utilization both within and outside the PPS, including emergency services and hospitalization. Strategy: The project specific technology platform will integrate other data resources including regional and health information exchanges, and PSYCKES. Work related to the primary pilot, currently underway, is expected to produce viable scalable solutions to such integration then available to project partners.

Challenge 6: Duplication of PPS services, which could complicate and impede the delivery of organized, efficient services. Strategy: Coordination at both the PPS and project level, through use of the MRT Innovation eXchange (MIX) idea bank as well as other direct collaborative initiatives, including sharing standardized approaches and protocols, experience and data, and collaborate on project development when possible. Challenge 7: Ensuring access to mobile technologies. Strategy: Access to mobile technologies and multiple points of access is a key project component of this project. When direct consumer access is not possible, case managers/care coordinators and peers may utilize other project funded mobile technologies (laptop/pad devices) to implement the adherence model.



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 281 of 971 Run Date: 06/28/2019

#### IPQR Module 3.a.iii.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed Actively Engaged Scale							
DY4,Q4	45,000						

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	11,250	22,500	35,000	45,000
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Approved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (45,000) for 'DY4,Q4'

#### **Current File Uploads**

User ID File Type File Name File Description Uplo	pload Date
---	------------

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The PPS partners continue to engage patients for this project and continue to follow best practices on setting self-management goals with their patients. Due to competing priorities, however, the PPS has decided to cease reporting CINs and patient names on this project, thereby reducing the volume of partner work involved in extracting, reporting, and processing this data.

#### **Module Review Status**

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY4,Q4.

#### NYS Confidentiality - High



Page 282 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 3.a.iii.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1  Develop a medication adherence program to improve behavioral health medication adherence through culturally-competent health literacy initiatives including methods based on the Fund for Public Health NY's Medication Adherence Project (MAP).	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has an active medication adherence program which includes initiatives reflecting the Fund for Public Health NY's MAP.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Project staff and participants receive training on PPS medication adherence program initiatives, either utilizing MAP materials or similar materials developed by the PPS.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has an active medication adherence program Step 1: Review existing literature and DOHMH MAP program best practices.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task PPS has an active medication adherence program Step 2: Develop and refine PPS self management goal intervention content and template to engage patients.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task PPS has an active medication adherence program Step 3: Develop mobile Care4Today Mental Health Solutions (C4TMHS) intervention platform.		Project		Completed	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task PPS has an active medication adherence program Step 4: Pilot and refine interventions.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has an active medication adherence program Step 5: Create implementation protocol and module inclusive of IT integration for dissemination.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Project staff and participants receive training on PPS medication		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 283 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
adherence program initiatives Step 1: Review literature, including: DOHMH MAP and CDC SIMPLE Protocols, Motivational Interviewing, Health Literacy, Shared Decision Making, and Wellness Self Management principles.										
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 2: Create draft training curriculum including introduction of self-management templates.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 3: Pilot and refine training curriculum including use of C4TMHS.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 4: Identify target training participants and initial and follow-up training schedules.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 5: Maintain training rosters and submit for quarterly reports.		Project		Completed	08/01/2015	03/31/2018	08/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Project staff and participants receive training on PPS medication adherence program initiatives Step 6: Ongoing assessment of training program and monitoring of incorporation into practice.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Form care teams including practitioners, care managers including Health Home care managers, social workers and pharmacists who are engaged with the behavioral health population.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has assembled care teams focused on evidence-based medication adherence, including primary care and behavioral health practitioners as well as supporting practitioners, care managers, and others.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop and update operational protocols based on evidence-based medication adherence standards.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmad Imtiaz Md; Ahmed Farruque; Ahmed Sapphire Mann Md; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto



**Project Requirements** 

(Milestone/Task Name)

# New York State Department Of Health Delivery System Reform Incentive Payment Project

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 284 of 971 Run Date : 06/28/2019

	_					_			
Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year

and Quarter Edna: Al-Izzi Sawsan Hatim Md: Albano Rita: Albohm Kathleen C: Aleksandrovich Viktoriva Md: Ali Aleem A: Allan Jessica Md: Alperin Robert B Md: Altaf Hussain Shaik: Alvarez Dimitri: Alzoobaee Faiz Orabi Md: Amoruso Leonard D: An Jiangiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Annan Vivian; Anthony Antoinette Md; Antosofsky Howard Md; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Banner Burton Md Pc: Banta Erin: Baran Margaret Md: Baron Natacha Adele: Barrett Conor Dominic: Barsa Jonathan: Bassoul Nissim Moses Md: Beaubrun Pierre Ronald Md: Bee-Healthy Proffessional Ped: Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benovitz Harvey L Pc Md; Berrath Michelle; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhata Sandeep Md; Bhata Sonica; Bhattacharya Sarmistha Md; Bickell Nina Andrew Md; Bilk Ilya V Md; Bioh Dominick Kwasi Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briggs Haydn Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Erica Md; Brody Samuel A Md; Brom Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Buhion Caroline; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Busta Agustin Md: Bustamante Marco Md: Butt Ahmar Aziz Md: Cadag Stefan: Calabio Rafaela Z Md: Calamia Vincent Md: Callahan Mark: Camargo Edgar Md: Camargo Marianne: Cammerman Daniel Joseph Md: Carcaterra Joann Do: Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Rita Md; Chu Carrolyn Md; Chu Jaime: Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Ciechorska Maria Md; Clark Cheryl L Md; Clemens Christopher Md; Coghill Alice Victoria Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Roy A Md; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cortijo Amarilys R Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Croft Lori Bray Md; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose: D'Souza David J Md: Da Rosso Robert Cian Md: Dadarwala Aashish Dhansukhlal: Daniele Rosemary Ann: Danik Jacqueline Suk: Danik Stephan B: Dantchenko Victoria Md: Daskalakis Demetre Costas: Davidson Morton I: Davis Yonette Md: Decherrie Linda Vandaele Md: Defabritus Albert M Md: Delaet David Edward Md: Dematteo Robert Enrico Md: Dennis Tian-Shu Chang: Depetris Gustavo Raul Md: Descartes-Walker Ingrid Md: Desikan Sonia: Desir Mergie X Md; Desrosiers Jean Claude; Devons Cathryn A Md; Dharapak Patricia Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Duddempudi Nagamma; Dumas Marie; Dunn Andrew S Md: Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Stephen P Md; Etkin Alexandra; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Ferrell Cristina; Feder Erica; Federman Alex David Md; Fefer Jose Jacobo Md; Feingold Leonard N Md; Felsen Michael R Md; Fenyves Andras Md; Fernaine George Md; Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; Finkelstein Donna Michal Md; Finkelstein Donna Md; Finkelstein Do Rebecca Saslow Md: Fogel Jovce Frances Nahum Md: Forfeder William: Ford Miriam: Forman Joel Alexander Md: Forsyth Beverly Alison Md: Fox Kelita Louise: Frankel Etta Md: Frederic Bakhchi Md: Friedman Samuel: Friedman Scott L Md; Fteha Elie Md; Fuchs Thomas Md; Galal Nehal; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gayle Eric George Md; Gazali Radfan M; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gillespie Ginger Md; Goldstein Adam Y Md; Goldstein Colored Colo Lissa Kary: Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Grand Mark Alan Md; Grand John Md; Grant Jessica J Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Grand Mark Alan Md; Grand Md; G Gruber Steven Jeffrey Md; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guy Judath Philip; Hackenburg Emily; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hana Ehab Joseph: Hanna Emad: Haque Savera Md: Harbord Nikolas B Md: Hariri E: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Hawkins Katherine A Md: Hefferon Susan: Hernandez Cameron Roland Md: Hewitt Ross G Md: Hill Keran: Ho Wesley Hok Man: Ho Wing Wah Md: Hobson Steven: Hodiati Ramin: Hoffman Judith: Hofmeister Stephen Frank Md: Hollman Dominic: Horn Ansell Np: Horowitz Carol Rose Md: Hsiung Ahmed Leslie: Hudesman David Philip: Hui Yigun: Hupriker Shirish S Md; Husain Syed S Md; Husain Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family Hlth; locolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jasty Babu N Md; Jawaid Mohammad Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khorets Boris A Md; Kim Julie: Kim Kvu-Han Md: Kim Sarah K: Kim Tonia K. Md: Kimble Christine Md: Kirkham Elizabeth: Kirschner Eric Md: Kitson Kwame A Md: Klein Daniel P Md: Klein Oscar Md: Kletsman Igor Md: Klimenko Elena A Md: Ko Fred Chau-Yang: Koicke Betsy C; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kulina Georgia; Kuwama Yuichiro; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lamb Angela; Landerer David; Lane Matthew John Md; Latt Ko Ko; Law Singwu David; Lawrence Donald P Md; Law Leber Robert J Md; Leder Marvin A Md; Lee Hanna; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez-Santini Jaime: Lovenvirth Wendi Jennifer Md; Lu Haiyan; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch Colleen; Lynch Gina Adriana Md; Mack Theresa Adele Md; Mackay Richard E Md; Madhava Valsa S Md; Madrid Tanya M Md; Maggio Johanna Medodie; Malachovsky Martin; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 285 of 971 Run Date: 06/28/2019

ONN				•	,					
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Md; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff B	rian A Md; Marsei	lle Beatrice; Mars	sh Franklin Jr Md; Martin Mon	ica A; Martinez Ofe	elia Md; Masson	Ella; Mathews	Premila Maria; N	lathieu Claudine	e; Matthew S C	ohen Md Pc; Mattoo
Uijay Kumar Md; Maw Myo Md; Maybody Shideh; Mayer Amir Md;										
Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Le										
Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yul										
Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Ma										
Moarefi Mehran-Reza Md; Mocombe Lucien D Md P C; Modern Ea										
Mahboobeh; Mullen Michael Patrick Md; Muller David; Mumford Ja Mountsianihealthsystem; Naing Zaw Md; Nandi Anukul C Md; Nasr										
Md; Nguyen Henry Van; Nguyen James K; Nguyen Thomas Thang										
Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah										
Bruce Md; Orris Maxine Md; Osher Annette; Osoba Olumide Obafu										
Jason Lee Md; Paddu Upadhyaya Padmanabh; Page Cameron Stu										
Shamit P Md; Patel Sunil Md; Patel Truptiben; Patel Vidya; Patel V	inisha Md; Patrick	Dalton Md Pc; P	Peccoralo Lauren Alise Md; Pe	imer Marta Silvee;	Pena Armando	Juan; Pennant	Ainsley Md; Per	ry Andrea; Pers	aud Indrani; Pe	rumareddi Krishna;
Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onc										
Poitevien Vaty; Polavarapu Hari Kishan Md; Ponieman Diego Andr										
Elvira; Pumarol Alba; Purohit Amar Lal Md; Quick Melissa Kaufmar										
I Md; Rajda Geetanjali Md; Ramkeesoon Rosemarie Np; Ramnarin										
Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reic										
Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Vero Socrates; Rogers Linda Md; Roman Jasmin; Rosch Elliott C Md; Ro										
Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Saga										
Samra Faraj; San Myat Md; Santiago Allan Realin Md; Saporito An										
Schneebaum Cary Md; Schwartz William J Md; Scrimmager Leon I										
Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; S										
M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B N	/ld; Shukla Mayan	k Arun Md; Shus	t Gail; Siddiqui Ayesha; Siege	l Howard Md; Sieg	gel Stephen D Mo	d; Sierros Vasili	ios Md; Sigel L k	Ceith Md; Sigres	t Barbara Md; S	Sikder Subhash

Md; Zuger Abigail Dell Md; Zylbert Susan Lynn Md Regularly scheduled formal meetings are held to develop and Provider Mental Health Completed 08/01/2015 03/31/2017 08/01/2015 03/31/2017 03/31/2017 DY2 Q4 update operational protocols based on evidence-based medication adherence standards.

Chandra; Simon Margo; Simpao Jose Rodriguez Jr Md P; Sindhwani Rajeev Md Pllc; Singal Anita; Singh Jagjit Md Pc; Siroya Pushplata B Md; Sisser Rachel; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Smith Verta I Md; Sokolova Ekaterina; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Strauss Michael Leopold Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Nagvi Samina Altaf Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talav Natacha: Tan Wu: Tang David J Md; Tang Ian Tsai-Leu Md; Tao Chenguang Tony; Teets Raymond; Tenney Nancy Lee; Tesler Peter Jon Md; Theodore Ginette Np; Thomas David Charles Md; Tikhonova Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Trager Abigail Hope; Trenton Brooke; Truglio Joseph; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribarri Jaime V Md; Vangeepuram Nita Md; Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasa Chiroq V Md; Vasiliadis Athanasia S Md: Vavasis Anthony P Md: Veeramachaneni Saimamba Md: Vega Aida: Velasquez Belinda Melissa Md: Veluswamy Raiwanth: Vero Erica: Vicencio Alfin G Md: Villani Gina M Md: Vinas Sonia Miliza Md: Vindhya Raiesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monique; Voddi Madhu D Md; Volokh Vladimir Md; Waite Eva Ann Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Jennifer; Weir David C; Wen-Ray Thomas Hsu; White Camele; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wilder Venis Tiarra; Wong Chun Tung Md; Wong Hok; Woodley Walter Md; Xu Tao Shiwei; Yanagisawa Robert Takahiro Md; Yancovitz Stanley R Md; Yap Marcelo Janette Md; Yen Vincent Md; Young Edwin Reynolds Md; Yousaf Ali; Yudelman Ian M Md: Yuen Jacqueline; Zalavadia Deepti; Zaremski Benjamin Md; Zedeck Beth; Zelenetz Michael Ivan Md; Zewde Mulubrhan; Zhang Jian Wei; Zhang Hanbin Md; Zilberman Alla; Zinger Yevgeniya Oskarovna Md; Zoubtsova Minzalia

#### **Providers Associated with Completion:**

Argus Community Inc: Argus Community Inc: Argus Community Inc: Assoc Rehab Cm & Housing Inc: Bailey House Ai: Beth Israel Medical Ctr Act: Goodwill Industries Act Rc: Greenwich House Inc Ai: Henry St Settlement House Omh: Housing Works Ser.Inc Aadc:



Page 286 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Institute For Family HIth; Jewish Bd Of Fam Child Svc; Jewish Boa	rd Family Child A;	Jewish Board Fa	amily Child B; Jewish Board (	Of Fmly&Child Sv;	Long Island Cons	sultation Ctr; Me	ental Hlth Prov/V	V Queens Mh; M	lount Sinai Hos	pital; Puerto Rican
Family Institute; St Lukes Roosevelt Hsp; St Lukes Roosevelt Hsp Task	Ctr; St Marks Plac	e institute; west	on United Comm Renewal							
PPS conducts follow-up evaluations to determine patient outcomes and progress towards therapy goals, including evaluation of appropriateness, effectiveness, safety and drug interactions, and adherence where applicable.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has assembled care teams focused on evidence-based medication adherence Step 1: Actively participate in Care Coordination Cross Functional Workgroup sessions to design a plan for engaging behavioral health population.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 2: Leverage Care Coordination Cross Functional Workgroup's resources.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 3: Collaborate with CCCFW to develop CCCFW processes, workflows, and protocols as they relate to the CCCFW Charter (uploaded in Clinical Integration, 9.1, Milestone 2).		Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 4: Review best practices for care teams focused on medication adherence.		Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS has assembled care teams focused on evidence-based medication adherence Step 5: Create care teams at sites and submit site care team roster and updates to PPS project team.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has assembled care teams focused on evidence-based medication adherence Step 6: Ongoing training of care teams and administrators in evidence based care team functions and project requirements.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Regularly scheduled formal meetings are held to develop and update operational protocols Step 1: Implement regular care team meetings, sites submit meeting schedule to PPS project team.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	
Task		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



Page 287 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Regularly scheduled formal meetings are held to develop and update operational protocols Step 2: Project Workgroup creates customizable operational protocols for individual sites to adapt.										
Task Regularly scheduled formal meetings are held to develop and update operational protocols Step 3: Participating care teams review and adapt protocols.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Regularly scheduled formal meetings are held to develop and update operational protocols Step 4: Review and update operational protocol quarterly.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 1: Determine evaluation tools, including intervention template.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS conducts follow-up evaluations Step 2: Create reports progress towards therapy goal.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 3: Review representative sample of charts and / or electronic reports.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 4: Review prescriptive practices when applicable.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS conducts follow-up evaluations Step 5: Review issues with care teams and initiate corrective action plans.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans with expected duration.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients Step 1: Finalize patient inclusion criteria and identification.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 288 of 971 Run Date: 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PPS identifies targeted patients and is able to track actively engaged patients Step 2: Build discrete variables into EHR/Template to identify engaged patients.										
Task PPS identifies targeted patients and is able to track actively engaged patients Step 3: Create tracking and reporting system with IT/ Mobile Care4Today platform.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS identifies targeted patients and is able to track actively engaged patients Step 4: Maintain ongoing monitoring of staff adherence and patient engagement reporting.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 1: Build EHR checklist review tool.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 2: Review EHRs for all participating partners.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 3: Build templates into EHRs missing key elements.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR for individual patients includes medication information, drug history, allergies and problems, and treatment plans Step 4: Document compliance with goal with EHR screenshots.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Coordinate with Medicaid Managed Care Plans to improve medication adherence.	DY3 Q4	Project	N/A	Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task PPS has engaged MCO to develop protocols for coordination of services under this project.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task PPS has engaged MCO Step 1: Identify key elements of service coordination.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task PPS has engaged MCO Step 2: Create draft protocols for coordination of services.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task PPS has engaged MCO Step 3: Identify MCOs and contacts.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 289 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

#### **Mount Sinai PPS, LLC (PPS ID:34)**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS has engaged MCO Step 4: Work with Finance Committee and PPS Board of Managers to negotiate service contracts.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1

#### **Prescribed Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
		•		•	•

No Records Found

#### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop a medication adherence program to improve behavioral health	
medication adherence through culturally-competent health literacy	
initiatives including methods based on the Fund for Public Health NY's	
Medication Adherence Project (MAP).	
Form care teams including practitioners, care managers including Health	
Home care managers, social workers and pharmacists who are engaged	
with the behavioral health population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Coordinate with Medicaid Managed Care Plans to improve medication	
adherence.	

#### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	



Page 290 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

#### **IPQR Module 3.a.iii.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

#### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestone Name	OSEI ID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

#### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 291 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.a.iii.5 - IA Monitoring
Instructions:



#### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Project 3.b.i – Evidence-based strategies for disease management in high risk/affected populations (adult only)

☑ IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Many of the major risks within 3.b.i stem from a few underpinning topics: The difficulty of clinical workflow adjustments, patient engagement, and IT Integration dependencies

Due to the number and complexity of Clinical workflow adjustments, we need to pay particular attention when implementing changes to the workflow. For example, in order to be successful when implementing workflow changes, the CVD working group, and in coordination with the diabetes working group, we will develop practical CV disease screening and management protocols which can be implemented across the PPS. In another example, when the PPS implements the 5 A's for Tobacco control, the CVD workgroup will work with care teams to train office staff to initiate the 5 A's during the initial work-up of the patient, with completion of the 5 A's to be left up to the provider. With this change, the burden of completing the 5 A's will no longer exclusively fall on the provider. This is a practical workflow adjustment

There are several risks surrounding patient engagement and IT Integration. Typically, patients with elevated blood pressure but no formal diagnosis of hypertension will go undetected and untreated. To address this risk, the CVD Workgroup will work with IT to develop site reports of patients with elevated office blood pressure both with and without a formal diagnosis of hypertension. This strategy of leveraging IT to flag patients will be used across the project to mitigate risk. In another risk, the PPS may be unable to engage all participating providers in the 5 A's tobacco control program. To mitigate this sick, the CVD workgroup will work with IT to develop a hard-stop in EHR's to ensure the 5 A's are addressed prior to signing and locking a note.

Risk: Low patient compliance with lifestyle recommendations is a real and potential risk related to the implementation of this project.

Mitigation Strategy: To address these concerns, the PPS will ensure that its treatment protocols and lifestyle interventions are simple, efficacious and cost-effective. Furthermore, through the use of health coaches and care management teams, the PPS will ensure that engaged patients are actively participating and following up on recommendations for lifestyle modification.

Risk: Due to the varying levels of readiness of PPS members for PCMH Level 3 recognition, there is a risk that not all providers will meet this deliverable.

Mitigation Strategy: Through regular PPS meetings and monthly reports, providers not achieving PCMH level 3 will be identified and targeted for additional support to ensure adherence with DSRIP implementation plans. Additionally, the Clinical Committee is creating a task force/focus group specific to bringing providers to PCMH Level 3. These initiatives will mitigate the implementation risk.

Risk: Due to the nature of organizational change, there is a risk that providers will fail to adopt new clinical protocols and guidelines that the PPS adopts.

Page 292 of 971 Run Date : 06/28/2019



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Mitigation Strategy: If participating providers are struggling to adopt new clinical guidelines, need assistance with implementing clinical guidelines, or simply fail to comply with clinical guidelines, the PPS will identify these providers as outliers, and ensure that adequate resources are allocated for additional support, guidance and/or oversight. Additionally, the PPS will develop templates that can be adopted to varying levels of organizational maturity. This will allow for flexible adoption.

Page 293 of 971 Run Date : 06/28/2019



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 294 of 971 Run Date : 06/28/2019

#### IPQR Module 3.b.i.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks									
Actively Engaged Speed	Actively Engaged Scale								
DY4,Q4	23,080								

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	4,400	11,540	15,400	23,080
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%
IA Amproved	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment	0.00%	0.00%	0.00%	0.00%

Marning: PPS Reported - Please note that your patients engaged to date (0) does not meet your committed amount (23,080) for 'DY4,Q4'

#### **Current File Uploads**

	User ID	File Type	File Name	File Description	Upload Date
--	---------	-----------	-----------	------------------	-------------

No Records Found

#### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The PPS partners continue to engage patients for this project and continue to follow best practices on setting self-management goals with their patients. Due to competing priorities, however, the PPS has decided to cease reporting CINs and patient names on this project, thereby reducing the volume of partner work involved in extracting, reporting, and processing this data.

#### **Module Review Status**

Review Status	IA Formal Comments
Fail	The PPS failed to meet at least 80% of its Actively Engaged commitments for DY4,Q4.

#### NYS Confidentiality - High



Page 295 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**IPQR Module 3.b.i.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	DY3 Q4	Project	N/A	Completed	04/01/2015	09/30/2017	04/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Identify evidence based best practices to improve management of cardiovascular disease in the ambulatory and community care setting.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Create an evidence-based screening and management program to improve the health of patients with known (or high risk for) cardiovascular disease in the ambulatory care and community care setting.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Receive approval from Clinical Committee on the use of the management program and protocols.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Identify and inventory all ambulatory care practitioners and community care settings by provider type, services delivered, and geography served to identify locations to implement evidence-based strategies that improve management of cardiovascular disease.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 5. Set up monthly meetings with ambulatory care practitioners to design best practices for information management, and coordination across multiple settings to address patients with cardiovascular disease.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Work with IT to develop quality measurements using new and existing HIT systems to facilitate screening at risk individuals		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 296 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and promote the identification of patients not meeting pre- specified targets for Cardiovascular disease risk reduction. (Cardiovascular disease screening and risk management protocols are based on the Million Hearts initiative.)										
Task Step 7. Develop training program for improving management of cardiovascular disease.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Identify ambulatory care practitioners for participation in training program.		Project		Completed	10/31/2015	03/31/2016	10/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 9. Work with workforce to train and educate providers and other allied health professionals throughout the PPS on information management.		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 10. Pilot program within the PPS prior to widespread dissemination throughout the PPS using rapid cycle evaluation to revise model.		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 11. Continuous Quality Review results of pilot implementation sites against the baseline results from the PPS.		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 12. Implement PPS-wide established program.		Project		Completed	12/31/2015	09/30/2017	12/31/2015	09/30/2017	09/30/2017	DY3 Q2
Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Zaheer Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Al-Izzi Sawsan Hatim Md; Allan Jessica Md; Altaf Hussain Shaik; Alvarez Dimitri; Amin Prina Pandya; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Andrilli John A Md; Androne Louis Cristian Md; Antosofsky Howard Md; Aquino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Arron Martin Md; Asare Vivian; Ascunce Gil Ignacio; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Autz Arthur L; Ayinla Raji Mohammed Md; Babaeva Saiera Md; Babb Frank C Md; Bailey Juan A Md; Balachandar Viswanathan Md; Banta Erin; Baran Margaret Md; Barberis Carl L Md; Barrett Conor Dominic; Beaubrun Donnie; Begun Jay R Md Pc; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhaskar Mahesh Md; Bhat Sandeep Md; Bhatia Sonica; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel: Braun James Frederick: Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 297 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year
· ·										and Quarter

Bryant Linda M Md; Bucobo Yoleida Md; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Busta Agustin Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Card Andrea Dione Md; Castro George A Md; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chan Chun-Kit; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chartooo Premetesh Do; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cheung Barbara A; Cheung William Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chung Bruce K Md; Chung Sung Lan Md; Ciechorska Maria Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chung Bruce K Md; Chung Sung Lan Md; Ciechorska Maria Md; Chung Sung Lan Md; Chung Sun Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Coghill Alice Victoria Md; Cohen Randy Edward; Cohen Roy A Md; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola: Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cosme-Thormann Braulio Federico; Croft Lori Bray Md; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davidson Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dennis Tian-Shu Chang; Descartes-Walker Ingrid Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devons Cathryn A Md; Dharapak Patricia Md; Disla Eddys Md; Djen Simon; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Douglas Orin Albert; Dove Arthur Renner Md; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Dubois Elizabeth Marie; Dudek Mona; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edelman Laurie Beth Md; Edgecomb Paul Steven; Edwards Donna; Edwards Sharon M Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisner Yvonne; Eloi-Stiven Marie L; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Factor Stephanie Hope Md; Fafalak Robert G Md; Farrell Cristina; Federman Alex David Md; Fefer Jose Jacobo Md; Felsen Michael R Md; Fernaine George Md; Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; Fievre Garnes Marie Ft Md; Finkelstein Donna Michal Md; Finkielstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Fogel Joyce Frances Nahum Md; Ford Miriam; Forman Joel Alexander Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Friedman Samuel; Fuchs Thomas Md; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garber Julia; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gayle Eric George Md; Gazali Radfan M; Gentes Meredith; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gillespie Ginger Md; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Gocs Diane M Md; Goforth Thomas; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Gomez Tessa S Md; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grant Jessica J Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Gruber Steven Jeffrey Md; Guevara Elizabeth D L A Md; Gulrajani Ramesh S Md; Gupta Ashita; Guram Mohinder K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Hall Tami L; Hameed Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Harnett-Robinson Roy Edward; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hefferon Susan; Hernandez Cameron Roland Md; Hewitt Ross G Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hoffman Judith; Hofmeister Stephen Frank Md; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun: Hupriker Shirish S Md; Hussaini Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family Hlth; Igbal Muhammad Z Md; Issa Ricardo Fabian Md; Issack Joshua; Jacobson Robin; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Janice Prime Care Medical Pc; Jasti Harish Md; Jany Babu N Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jimmy R Sitt; John Bertha; Johnson Golda O Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Michael Abou Md; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Khalid Nazneen Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Kirkham Elizabeth; Kirschner Eric Md; Kirkham Elizabeth; Ki Klein Daniel P Md; Klein Oscar Md; Kletsman Igor Md; Klimenko Elena A Md; Ko Fred Chau-Yang; Kondamudi Vasantha Kumari Md; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kuwama Yuichiro: Laboard Barbara A Md: Lai Anne: Lamb Angela: Landerer David: Lantz Howard Md: Lau Christopher Yu-Yen Md: Lau Nina Louie Md: Law Singwu David: Lawrence Donna Anthea: Lazala Polanco Carmen Md: Lazarin Margaux Helene: Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lu Haiyan; Luo Anming Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Ly Rose Vay Luong Md; Lyman Andrea Md; Lynch Colleen; Lynch Gina Adriana Md; Mack Theresa Adele Md; Mackay Richard E Md: Madhava Valsa S Md; Madrid Tanya M Md; Majmudar Sejal; Malachovsky Martin; Malanum Teofila Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Monica A; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Matthew S Cohen Md Pc; Matti-Orozco Brenda Marcia; Mayer Amir Md; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Meed Steven D Md; Mehandru Saurabh; Mehra Sweeti Md: Mehta Davendra Md: Menon Rakesh: Menon Rekha: Mensah Doreen Akosua Md: Merchant Yuko Md: Mercedith Wepner Grossman: Merkler Richard G Md: Mettu Sudhakar Reddy Md: Michael M Gaisa: Mikhail Imad Md: Mikhevey Vyacheslay; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Min Insung; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Misra Deepika Md; Mitchell Harrison Md; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Mohammad Sajja James M Md; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Myint Richard Md; Mountsianihealthsystem; Naing Zaw Md; Natarajan Rupa Narayani; Naughten James Kevin Do; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen Thomas Thang Md; Nissim Julie Md; Nosal Sarah Catherine; Nowak-Wegrzyn Anna Halina Md; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Ojeyemi Tolulope Damilola; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Olajide Bolanle A Md; Oliver Kristin; Orbe Jessica Md; Orin Gary Bruce Md; Orris Maxine Md; Osher Annette; Osorio Georgina; Ostrager Jill Beth Md; Ostrowski Roman M Md; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Page Cameron Stuart; Pandya Amy Arun Md; Paredes Tessie Timitiman Md; Parkas Valerie Md; Patel Deepti Dev: Patel Dipal Md: Patel Shamit P Md: Patel Sunil Md: Patel Vidva: Patel Vi Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Photangtham Punyatech Md; Pierre Louisdon Md; Pierre Harold Md; Poff John Edward; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Posada Roberto Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Raifman Leonard I Md; Rajda Geetanjali Md; Ramis Carmen Maria Md; Ramos-Ramirez Berta; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Reich Danya; Renaud Jean Leopold Edwrin Md; Rendeiro Susanne; Reuben Stephen W; Rice Laurie A Cochran Md; Rios Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade: Rodgers Stephen L; Rodrigues Maria Louella Md; Rodriguez German: Rodr C Md; Rosen Carolyn Michelle Md; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Sacher Mandy Lauren; Saftchick Stuart L Md; Sagalovich Boris Md; Saha Prantik Md; Saigh Orit Md; Saigh Orit Md; Saint-



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 298 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Laurent Mario; Saint-Louis Frantz Fils Md; Salinas Jean-Louis Md; Salomon Nadim Md; Samaniego Robert Md; Samra Faraj; Santiago Allan Realin Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schneebaum Cary Md; Scrimmager Leon Md; Seidler Afet Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Loqman Md; Setia Deepak K Md; Shah Jilan Md; Shahkoohi Afshin Md; Shein Ruvan Md; Sheinfeld Joanna; Shen Kuan Hung Md; Shenko Christina Angela; Sheppard Beverly A Md; Shieh Jong-Chuan Md, Shpak Milkhail M Do; Shukla Mayank Arun Md; Shust Gail; Siddiqui Ayesha; Siegel Howard Md; Siegel Stephen D Md; Sigel L Keith Md; Sinclair Paula Almalinad Md; Sindhwani Rajeev Md Pllc; Singh Amarjit Md Pc; Sisser Rachel; Sloan Barry; Small Katherine Morgan; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; Solomon Rachel; Soriano Theresa A Md; Sourial Lucy A Md; Spang Rigmor E Md; Spieler Leah Matisse; Sta Ana Victor; Starpoli Anthony A; Steever John B Md; Stein Janet Laurie Md; Straus Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suma Dasari; Summers Rebecca; Suter Maureen Natalie; Szalyga John Md; Thah Hesham Mohamed Md; Talavera Wilfredo Md; Talcott James; Tam Cynthia J Md; Tamdji Natacha; Tan Jenny Yu; Tan Wu; Tang David J Md; Tao Chenguang Tony; Tavares Rosanabela Md; Teets Raymond; Tenney Nancy Lee; Tesler Peter Jon Md; Thomas David Charles Md; Tikko Suraj K Md; Tio Ruy Chen Md; Tio Ruy Chen Md; Uribe Alejandra Majam Ying Yeung; Tun-Chiong Yolanda Do; Udesky Robert A Md; Uleis Keith Harris Md; Uribna Antonio E Md; Uribari Jaime V Md; Uriba Alejandra Md; Vail Hope; Tenton Brooke; Truglio Joseph; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Udesky Robert A Md; Uleis Keith Harris Md; Uribna Antonio E Md; Uribari Jaime V Md; Uriba Alejandra Md; Vail Md;

Benjamin Md; Zewde Mulubrhan; Zhang Jian Wei; Zhang Meng; Zheng Ha	anbin Md; Zuger Abigali Dei	ii Ma; Zyibert Susan Lynn Ma						
Task		Safety Net Practitioner -						
EHR meets connectivity to RHIO's HIE and SHIN-NY	Provider	Non-Primary Care	Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018 DY3 Q4
requirements.		Provider (PCP)						

#### **Providers Associated with Completion:**

Aaron Patrick Tansy; Abascal Vivian M Md; Abboud Joseph; Abed Antoine Tony; Abed Jean; Abiri Manouchehr Md; Abraham Suja Md; Jr. Uchenna; Acquah Samuel O H S; Adam S Morgenthau; Adams Benjamin Donald; Adams David H Md; Adelman Randi; Adler Arvin Jay Do; Agarwal Ruchi; Agarwal Shradha; Agarwala Neena Md; Agdere Levon Md; Agha Rabia Md; Agnant Joanne Michele; Agvent Nicholas; Ahilan Paramanathan Md; Ahmad Jawad; Ahmad Mejoi Md; Ainspan Jeffrey Louis Md; Ajani Nazia; Akhtar Joyce Mary; Akhtar Saadia Md; Akingboye Adekemi Olufnmilayo; Alagesan Ramdas Md; Alagesan Rita Md: Alaverdian Artur: Alberto Escallon Md; Alcaraz Alvarez Jose; Aledort David E Md; Alexandru Burducea; A Md; Allis Barbara A Md; Allison Karen Melanie Md; Almee Lee Lucas Md; Aloysi Amy Starr Md; Altstein Samuel Harvey Md; Alvarez-Downing Melissa Marie; Alyeshmerni Bahram Md; Alyskewycz Mykola Roman Md; Amanda J Rhee; Ambrose Anne F Md; Amerling Richard Md; Ames Scott Alan Md; Ammirati Michael Md; Amy Kelley; Anand Om; Anca Diana Md; Anderson Ann E Md; Anderson Lisa Md; Anderson Michael Ryan; Andrew Mathew Perez; Andrew W Pearson Md; Androne Ana Silvia Md; Andrus Phillip Md; Ang Celina Su-Ping; Angelo G Pilla; Ankola Pratibha A Md; Anna Castelli; Anyanwa Anelechi C Md; Aouchiche Hakima Md; Apoeso Olusegun; Appel Cheryl; Aguila Ralph Md; Arabadjian Milla Eddie; Arcuri Joseph; Argiriadi Pamela; Argulian Edgar; Arida George N Md; Ariyarajah Vignendra; Arjomamd Farhad Md; Armand P Asarian Md Pc; Arnett Maria F Md; Arnon Rica Md; Arnouk Johnny Issam; Aron Alan M Md; Aron Narcis Bernat Md; Aronoff Jeffrey S Md; Arsht Steven J Md; Arvelakis Antonios; Asbell Penny A Md; Ascher-Walsh Charles J Md; Ashikari Andrew Y Md Graham G Md; Askanas Alexander Md; Assadi Cyrus A Md; Asuncion Arsenia; Atakent Yucel S Md; Atallah-Lajam Farah Elias Md; Atreja Ashish; Attia A Lawrence Md; Attiyeh Fadi F Md; Attoe Linda S Md; Augello Sabino A Md; Atllah-Lajam Farah Elias Md; Atllah-Lajam Md; At Ava Regina Sierecki; Avolio Jock A Md; Axe Harold Md; Aybar Luis; Aye Thida; Aziz Emad F; Baber Usman Md; Babitz Lisa Ellen Md; Bach Nancy Md; Bagley William H Md; Bagner Michael R Md; Baharlou Shahla Md; Bakal Ron S Md; Baker Robert H Md; Bakst Richard L; Balaram Sandhya K Md; Balmir Sacha Do; Balwani Manisha Chandru Md; Bander Jeff; Bania Theodore Casimir Md; Bansal Anip; Bansal Meena B Md; Bansilal Sameer; Bar-Chama Natan Md; Bander Jeff; Bania Theodore Casimir Md; Bansal Anip; Bansal Meena B Md; Bansilal Sameer; Bar-Chama Natan Md; Bander Jeff; Bania Theodore Casimir Md; Banker Jeff; Barczewska-Hillel Anna Md; Barinstein Laura V Md; Barnswell Carlton B Jr Md; Baron Elisabeth; Barricelli Florence; Barrie Michelle Weinstein; Barron Otis Alton Jr Md; Baruch Lawrence Md; Basile Maria; Baskin David Md; Baskin David Md; Baskin David Md; Barnswell Carlton B Jr Md; Barron Otis Alton Martin I Md; Bassily-Marcus Adel Makram Md; Bassiur Martin Dds; Batista Sharon; Batri Adel Md; Batta Vijay K Md; Bauer Ross; Bauman Phillip A; Baumlin Kevin Michael Md; Baxter Daniel Jay Md; Beasley Mary; Beautyman Elizabeth J Md; Becker Daniel Jacob; Beckhardt Russell N; Bederson Joshua Benjamin Md; Bednarek Karl Thadeus Md; Beilin Yaakov Md; Beilin Benevento Joseph: Benias Petros; Benkov Keith J Md; Benson Carolyn Mararet; Benvenisty Alan I Md; Berdoff Russell Lindsay Md; Bergstein Michael J Md; Berland Doris Garcia; Berman Michael; Berman Peter D; Berman Steven Marc Md; Bernik Thomas R Md; Berns Stephen; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Robert S Md; Bershad Susan; Besser Walter Md; Betchen Simone Alise Md; Bhart Sanghavi Md; Bhatt Himani V; Bhattacharya Sunita Md; Bhora Faiz Yahya Md; Bhowmick Debjani; Bhutia Phintso Pd; Bianco Angela T Md; Biggs Carina G Md; Bird Anne F; Biviano Bernard John Jr Md; Blancaflor Ginno C Md; Blank Andrew Md; Blank Wesley S Md; Blaufarb Ira Stephen Md; Blechman Michael Bruce Md: Blei Francine Md: Bleiweiss Ira Md: Blouin Amanda Germaine: Boggio Nelly T Md: Boniece Irene R Md: Borolo Susan Md: Boroich Anthony S Md: Bordia Sonal: Borg Morton David Md: Bouvier Nicole Marie; Bovino Brian F Dmd; Bowne Helen Yoo; Boxer Jonathan A Md; Bradley Katrina Md; Bradley Sara M Md; Bradley Shy Md; Carl W Md Pc; Brazzo Brian Gerald Md; Brennan Timothy Koehler; Bressman Susan B Md; Brody Joshua; Brodie Scott E Md; Brodman Michael L Md; Brodman-Grimm Karen F; Brody David W Md; Brody Joshua; Brohl Andrew Scott; Broker Martin Md; Bromberg Kenneth Md; Bronheim David Samuel Md; Bronn Donald George; Bronson Michael Md; Brountzas Maria; Brous Patricia Md; Brown Robin R Md; Brown William H Md; Bruce Eric Sands; Bruck Elena; Bruno Anthony M Md; Brustman Lois E Md; Bryce Thomas Nathaniel Md; Bryson Ethan Oliver Md; Bryson Juline Michele; Buchbinder Daniel; Buchbinder Da Inna F Md; Bulkin Eugene; Bunyavanich Supinda; Burnett Michael Charles Md; Burstein David E M Bybordi Bahar; Byer Erroll Ignatius Jr; Cabbad Michael Frederick Md; Cafferty Maureen Sarah Md; Callipari Francesco Md; Callip Hwan Wei; Campbell Kirk Nicholas Md; Campton Kristina; Canter Murray A Md; Caplivski Daniel Md; Caporuscio Jessica L Md; Caputo William Edward; Cardasis John; Carey Patricia Mary Md; Caridi John; Carr-Locke David Leslie; Carrera Rose-Marie Md: Casagrande Lisette: Casden Andrew M Md: Casey Mairead Ms.: Cash Bradley S Md: Castillo Maria Fernandes De Barros: Cassano Kelly: Castellano Bartolomeo Vincent: Castello Donna Ann Md: Castillo Maria



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 299 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Dolores Md; Castillo Rafael A; Castro Garcia Jose Luis Md; Catalano Louis W lii Md; Cate Sarah Patricia; Cattafi Paul David; Celebi Julide; Celena Dancourt Md; Cerra Luis R Md; Chabus Brent Ira Md; Tina Jasjit Md; Chai Emily Md; Chakrabarti Chhaya Md Pc; Cham Matthew Dy Md; Chan Andrew Hing Kin Md; Chan Andrew Joseph; Chan Germaine Zenia Md; Chan Jacqueline; Chan Takyan Dds; Chan Yu-Feng Md; Chandrashekhar Sarayu; Chang Charissa Yuhua Md; Chang Cheryl K Md; Chang Christine Md; Chang Mark Md; Chang Peter L; Chang Thomas T M Md; Chang Ya Ju Md; Chang Cheryl K Md; Chang Christine Md; Chang Paul Potsung Md; Chang Peter Jeff Md; Charen Elliot Michael; Chari Ajai Md; Charles H Kellner; Charney Richard E Md; Chavarria Patricia Diana; Che-Kai Tsao Md; Chaudhry Farooq Ahmed Md; Chaudhry Hina W Md; Chavarria Patricia Diana; Che-Kai Tsao Md; Chehade Mirna Abdul Monhem Md; Chen Darwin; Chen Henry C; Chen Jennifer Ann; Chen Junping; Chen Katherine Tsia-Huey Md; Cherna Jayapratap Reddy Md; Cherazard Regine; Cherezova Diana; Chernobilsky Boris; Chernyavsky Svetlana; Cheung Janice M; Chhabra Amit; Chida Rakhshan M; Chideckel Norman Jay Md; Chietero Michael Md; Chietero Michael Md; Chin Edward H Md; Cho Catherine Md; Cho Hearn Jay Md; Cho Samuel; Choi Mark Md; Choi Walter Hyunmin Md; Chietero Michael Md; Choi Mark Md; Choi Walter Hyunmin Md; Chin Edward H Md; Cho Catherine Md; Cho Samuel; Choi Mark Md; Choi Walter Hyunmin Md; Chietero Michael Md; Choi Mark Md; Choi Walter Hyunmin Md; Chietero Michael Md; Choi Mark Md; Choi Walter Hyunmin Md; Choi Mark Md; Choi Walter Hyunmin Md; Chietero Michael Md; Choi Mark Md; Choi Walter Hyunmin Md; Choi Mark Choo Sung Yoon Md; Chotkowski Gregory Dds; Choudhri Tanvir Fiaz Md; Choudhury Sourab Patrick Do; Choy Youyin Md; Christian Dirk Becker; Christian Flores; Christopher Chow; Christopher Gannon Strother; Christopher James Diblasio; Chu Jason Md; Chuang Linus Md; Chun Audrey Kyjung Md; Chuu Louise A Md; Ciaramitaro Yessenia Elizabeth; Ciccone Jeffrey Michael Md; Cilmi Salvatore Anthony; Cioroiu Michael G Md Facs; Cipolla James Charles Md; Clare Frederick S Md; Clark Denise C Md; Clark Mark Andrew Md; Clunie Garfield Ashford Md; Coad Christopher T Md; Cobblah Vincent Quao Md; Cohen Adam B Md; Cohen Benjamin; Cohen Benjamin; Cohen Carmel Jonathan Md; Cohen David L Md; Cohen Douglas Stephen Md; Cohen Edmond Md; Cohen Edmond Md; Cohen Harley Joseph; Cohen Jeffrey Md; Cohen Jeffrey Md; Cohen Joshua Marc; Cohen Lee Steven Md; Cohen Leeber Md; Cohen Mia Gintoft; Cohen Jeffrey Md; Cohen Leeber Md; Cohen Leebe Samantha; Cohen Seth A Md; Cohen Seth Matthew Md; Cole David S Md; Coleburn Norman Hope Md; Colliseum Surgical & Medical Pc; Colletti Mario Charles; Colvin Alexis; Compito Catherine A Md; Concert Catherine Marie Np; Connell Brendan David: Conrad Anne E: Conway Edward Jr Md: Cooke Kenneth Md: Corbett Shonda Marcia Md: Corey Patrick Spencer; Corn Beth E Md; Cornwall John W Md; Costakis Anna; Coven Todd; Craig Jon Moskowitz; Cramer Kyle Nolan; Crane Michael A Md; Cruz Giselle; Culang David Phillip; Culliney Edward Bruce Md; Cummings Allegra Md; Cummings Jeanne Ann; Cuomo Frances Md; Curreri Anthony Gino Md; Czer Anthoney Enriquez Lim; Dabney Lisa Md; Dadvand Laila; Daefler Simon Md; Dagan Tal; Danesh Houman; Dangas George D Md; Daniel Celeenamma B Md; Daniel Samuel J Md Pc; Danilov Tatyana; Darrow Bruce Jonathan Md; Dattwyler Raymond J Md; Davies Terry F Md; Davis Jaclyn C; Davis Renee Louise Md; Dayan Alan R Md; De Palo Louis R Md; Debra Shabas Md; Degi Keith; Degiarde Massimo Pc Md; Deiner Stacie Gail Md; Del Guzzo Luciano Md; Delaney Kathleen Ann Md; Delaney Veronica Bridget Md; Delara Francisco Arturo Jr Md; Dele-Michael Adebola; Deleo Vincent A Md; Deleon Isabelle A Md; Del C Pc Md: Delman Bradley Neil Md: Delmoral Chastity Ann: Delrosario Eduardo Santos: Delson Jeffrey Md: Deluca Peter Salvatore Md: Delvalle Michelle Md: Demartia Joseph Md: Dembitzer Francine Rachel: Demicco Elizabeth: Dermksian Jeffrey V Md; Desai Neil Kiri; Dhamoon Mandip Md; Dharmarajan Kavita Vyas; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Diaz Maria Delourdes Md; Dibbell Adonia; Dickstein Elisha Joseph Md; Dieterich Douglas Thomas Md; Difabrizio Larry Md; Digiacinto George V Md; Dimaio Christophe; Dimitrova Kamellia Rangelova Md; Dinh Linh Thi Thuy Md; Dinlenc Caner Zeke Md; Dispaltro Frances X Md; Distefano Douglas C Md Pc; Divino Celia M F Md; Diwan Ravi; Dixon Marsha Rpa; Do Ouro Suelane Sousa Md; Doberczak Tatiana Marta Md; Dokko Yoni; Domanski Michael John; Doshi Amish; Douge Claude Md; Drayer Burton Paul Md; Dreisinger Naomi A Md; Drescher Ira; Droller Michael J Md; Dreisinger Naomi A Md Drucker David A Md; Du Diane; Dua Sakshi; Dube Niti Md; Dubois Nichola; Dubowsky Jay Jack Md; Dudkiewicz Michael; Dufresne Alix Md Pc; Duncan Tamika Simone; Dunkin David Md; Dunsky Kevin Gerber Md; Duvvuri Srinivas Md; Dworecki Roman Md; Dzanic-Cemalovic Naida: Ebcioglu Zeynep Ayse Md; Eber Corey C Md; Eddleman Keith Arnold Md; Ededet A Udo; Edelson Charles W Md Pc; Edelstein Jamie; Eden Edward Md; Efremov Mary H Md; Efros Mitchell Douglas Md; Egol Claudine J; Ehrlich Michelle E Md; Ehrlich Paul M Md; Eiland Lisa Renee Md; Eiref Simon David Md; Eisenberg Evan R Md; Eisenstadt Ellen Beth Md; Eisenstein Lucy X; El Salem Fadi; Eliades Melto James; Elikashvili Inna; Elisa Bocchieri-Bustros; Ellant Jonathan Philip Md; Ellis Charles C Md; Ellozy Sharif H Md; Elmore Sherlette; Eng Lisa Md; Engel Harry Mark; Ennis Ronald D Md; Epelbaum Alexander Md; Ephrat Moshe Md; Epstein Jonathan Nachman Md; Epstein Lawrence Jay Md; Ernst Carrie L Md; Eslava Dayana; Esposito Donna M Md; Estabrook Alison Md; Ethylin Wang Jabs; Etwaru Kumarie; Eugenio Paul L; Evans Adam Stuart; Evans Andrew John Md; Evans Richard M Md; Evdos Olga; Eviatar Joseph Alexander Md: Evin Mccabe: Fabian Michelle: Facciuto Marcelo Enrique Md: Fahimeh Sasan Do: Faiella Louis lii Md: Failmezger Theodore C Md: Falk Michael: Faller Jason Md: Fallis Andrew J Md: Fan Wen Md: Fang Hui Elizabeth Md: Fantl John Andrew; Faraj M Faour; Farber Jeffrey Ian Md; Faries Peter Lynn Md; Felder Samantha Beth Md; Feely Cheng Cindy; Feinberg Todd E Md; Feinsilver Steven Henry Md; Felberbaum Marc Md; Felder Kenneth S Md; Felderman Theodore Paul Md; Feldman Hannah; Fergus Icilma Veronica Md; Fernandez Gerardo Javier; Fernandez Helen Maria Md; Ferterman Alan David Md; Ficazzola Michael A Md; Fiel Marie Md; Fietti Vincent G Md Jr; Fievre-Hamilton Natasha Md; Fifi Johanna T; Filatov Alexander V Md; Filip Teller; Filipovic-Jewell Zorica; Filsoufi Farzan; Finegold Ira Md; Finkel Jennifer Meredith Md; Firpo-Betancourt Adolfo; Fisch Joseph Md; Fischer Gregory Walter Md; Fischer Harry D Md; Fischman Aaron Marc; Fishberger Jeffrey Md; Fleischmann Nicole Md; Fleischmann Adrienne M Md; Fleischmann Jonathan D Md; Fleischmann Nicole Md; Florman Sander Scott; Forman Edwin; Foronjy Robert Francis Md; Forsh David; Fory Elissa Kay; Fowkes Mary Md; Fox Donald M Jr Md; Fox John T Md; Fox Serena Joan; Fraiman Mitchell Md; Francis Michelle Y Md; Frankenberger Oliver Md; Fox Donald M Jr Md; Fox Serena Joan; Fraiman Mitchell Md; Francis Michelle Y Md; Frankenberger Oliver Md; Fox Donald M Jr Md; Fox Serena Joan; Fraiman Mitchell Md; Francis Md; Francis Md; Frankenberger Oliver Md; Fox Donald M Jr Md; Fox Serena Joan; Fraiman Mitchell Md; Francis Md; Francis Md; Francis Md; Frankenberger Oliver Md; Fox Donald M Jr Md; Fox Serena Joan; Fraiman Mitchell Md; Francis Md; Francis Md; Frankenberger Oliver Md; Fox Donald M Jr Md; Fox Donald M Frasca Suzanne Md; Frezier Daveed Damon Md; Freedman Beth; Freedman Jeffrey Bruce Md; Freedman M A Md: Friedlander Philip Adam: Friedman Alan H Md: Friedman Arnold Jav Md: Friedman Frederick Jr Md: Friedman Howard S Md Pc: Friedman Lvnn Md: Friedman Mark Do: Friedman Richard Lawrence Md: Friedman Frederick Jr Md: Friedman Howard S Md Pc: Friedman Lvnn Md: Friedman Mark Do: Friedman Richard Lawrence Md: Friedman Frederick Jr Md: Friedman Howard S Md Pc: Friedman Lvnn Md: Friedman Mark Do: Friedman Richard Lawrence Md: Friedman Frederick Jr Md: Friedman Md; Fullar Michael; Fulmes Mychailo; Furman Alice Cary; Furman Margaret L; Fusco Heidi Md; Futterman Henry A Md; Gaba Michelle; Gabrilove Janice L Md; Gage Dennis Md; Gagliuso Donna J Md; Gainsburg Daniel Martin Md: Gal Jonathan Stephen: Galizi Marlene Denise Md: Gallagher Emily Jane: Gallagher Emil Ganz Eric Michael Md; Gao Weiyi; Garcia Arlene Marie Md; Garcia Roberto; Garcia Rosario Md; Garcia-Figueroa Sylvia K Md; Garfield Karen Lisa Kodsi Md; Garjian Lori Ellen Md; Garland Amy Tudor; Garo Nicholas; Garwood John William Md; Gass Gregory; Gave Asaf Asi Md; Gaveras Georgia; Gavriil Eleftherios S; Geer Eliza B Md; Geiger Miwa Karen Md; Gelb Bruce D Md; Gelbfish Gary Md; Gelfman Laura P; Geller Charles Moss Md; Geller Lauren; Genden Eric M Md; Gentile Ronald C Md; George James Md; Gerardi Carl Md; Gerardi Carl Md; Gereau Haddon Sezelle; Gerlach Kecia; Germano Isabelle M Md; Gershengorn Hayley Beth; Gettes Mark A Md; Ghali Violette Saleh Md; Ghassibi Joseph M; Ghatan H Eliot Yedidiah Md; Ghatan Saadi Md; Ghaw Olivia; Gheewala Anup Md; Ghodsi Newsha Zahra Md; Gibbs Kathleen Md; Gibralter Richard P Md; Gidwani Umesh K Md; Giedd Kenneth Noah Md; Giella John Gerard Md; Gilbert Elyse; Gilbert Fred Md; Gilbert Melvin R Md: Gilbert Richard Md: Gillego Alvssa Minerva Md: Ginelli Paul: Ginsburg Robin Nina Md: Giordana Lorraine Md: Girardi Sal A Md: Gitig Alon Md: Gladstone James Nathaniel Md: Glassberg Jeffrey Avins Md: Glassberg Stephen Md; Glassman Charles Norman Md; Glickel Steven Z Md; Gliedman Paul R Md; Glinik Galina; Glyptis Andrew Md; Go Ronaldo C Md; Godbout Brandon J; Goel Anupama Md; Goertz Jacob K Md; Gohari Arash Md; Goldberg Naomi; Goldenberg Gary; Goldman Jane Cleary Md; Goldstein Martin Elliot Md; Goldstein Jaime A; Goldstein Michael Md; Goldstein Michael T Md; Goldstein Nathan E Md; Goldstein Norman; Golinko Richard J Md; Goldstein Michael T Md; Goldstein Nathan E Md; Goldstein Norman; Golinko Richard J Md; Goldstein Martin Elliot Md; Goldstein Erik Todd Md; Gomes Joseph Anthony Md; Gomez Jorge Enrique; Gomori Elisabeth; Gonzalez Susana; Gooden Shanti Lila; Goodman Elliot Richard Md; Goodman Wayne Dr.; Gopalan Radha S; Gopi Patel; Gordin Stella; Gordon Barbara F N Md; Gordon Eric; Gordon Errol Lloyd Md; Gordon Jonathan Craig Md; Gordon Marsha; Gorevic Peter D Md; Gorman B David Md; Gorrin Harvey Md; Gossner Gabrielle; Gotlin Robert Do; Gotsis William; Gottlieb Aren Leslie; Govindaraj Satish Md; Gowda Ramesh M Md; Grafstein Neil H Md; Graham Virginia; Grant Dov Z Md; Gray Mark D Md; Green Bouglas K Md; Green Mark W Md; Green Robert Spencer Md; Green Sheryl Md; Green Bouglas K Md Howard J; Greene Paul E Md; Greenstein Adrian Md; Greenstein Alexander John Md; Greisman Stewart George Md; Greller Howard Md; Grewal Priya Md; Griffith Sharon L Md; Grin Michael S Md; Grinberg Daniel Md; Grewal Priya Md; Greenstein Adrian Md; Greenstein Alexander John Md; Greisman Stewart George Md; Grewal Priya Md; Griffith Sharon L Md; Grin Michael S Md; Grinberg Daniel Md;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 300 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
-		/								and duritor

Grinberg Manuel E Md; Grinstein Gabrielle P Md; Gropper Charles A Md; Grosman Igor; Gross Michael Md; Grossi Robert J Md; Grotas Aaron Brett Md; Groves Jillian; Groves Mark Md; Guardarramas Gabrielle P Md; Grosman Igor; Gross Michael Md; Grossi Robert J Md; Grotas Aaron Brett Md; Groves Mark Md; Guardarramas Gabrielle P Md; Grosman Igor; Gross Michael Md; Grossi Robert J Md; Grotas Aaron Brett Md; Groves Mark Md; Guardarramas Gabrielle P Md; Grosman Igor; Gross Michael Md; Grossi Robert J Md; Grotas Aaron Brett Md; Groves Mark Md; Grossi Robert J Md; Grotas Aaron Brett Md; Groves Mark Md; Grossi Robert J Md; Grotas Aaron Brett Md; Grossi Robert J Md; Grotas Aaron Brett Md; Groves Mark Md; Grossi Robert J Md; Grotas Aaron Brett Md; Grotas Aaron Bret Guerriero Paul Neil Md; Guillaume Carl Md; Guillaume Melissa Daniella Md; Gujja Karthik Reddy; Guleyupoglu Nilufer A Md; Gulko Percio; Gunasekaran Ganesh; Guoping Zhou; Gupta Anjali Rani Md; Gupta Mantu Md; Gupta Vishal; Gursoy Erdal Cumhur; Gutkovich Zinoviy Md; Gutman Harvey Md Pc; Guttikonda Lakshminarayana; Guttikonda Veeranjaneya V Md; Guttman Emma; Gwertzman Gary Alan Md; Haas Susan Marian Cnm; Habboushe Joseph Peter Malcom; Haber Richard S Md; Haberman Jeffrey Md; Hahn In-Hei; Hahn Sigrid A Md; Halnes George; Hall Lisabeth Sara Md; Halperin Jonathan Md; Halton Kathleen P Md; Halweil Ronald Md; Han Daniel Md; Han-Faver Doreen D Md; Handler Bradley Md; Handler Toby F Md; Handsschuh Caroline; Hanna Lily; Hanon Samuel Md; Hanretta Kelly Colleen; Hansen Thoms Paul; Harbison Madeleine D; Hardart Anne Md; Harizman Noga; Harkin Timothy Joseph Md; Harmaty Marco A Md: Harooni Mark Md: Harryaz Noam Md: Harrington Matthew; Harrington Thomas; Harrison Louis B Md; Harrison Theodore Joel Md; Harshan Manju Md: Hartzog Sarah; Harvey Eugenius John Md; Harwin Steven F Md; Hasan Zainab Md; Hasselmark Fairouz; Hausman Laurence M Md; Hausman Michael R Md; Haveson Stephen Pc Md; Hayashi Naomi; Hayes Earle; Hayes Monica Prasad Md; He Chen; He John Cijiang; Hecht Alan Jay Md; Hecht Andrew C Md; Hecht Harvey Stanley Md; Hecht Susan Md; Heiba Sherif Ibrahim Md; Heiderhoff Clemens Md; Heller Mark L Md; Heller Michael B Md; Henderson Kimberly Joan Md; Hermann George Md; Hermann Luke Kennan Md; Hermos Julia; Hernandez Adam Breaux; Hernandez Colon Agdel Jose; Hernandez Grissel; Hernandez Stephanie Hortencia; Heron Abigail Jane; Herrera Joseph Everard Do; Herron Daniel Martin Md; Herschorn Brian Jacob Md; Hershberger David Hugh Md; Herzog Eyal Md; Hessdorfer Anika D; Heyman Jacob H Md; Hillel Zaharia Md; Himel Harvey Norman Md; Hinke Christine Md; Hirschman Richard J Facp Md; Hirshaut Vivian Md; Hirshfield Gary S Md; Ho Alexander Weihan Md; Hobeika Paul Bowlos Elias; Hochberg Eric Mitchell Md; Hoffman Cindy Md; Hoffman Ronald Harvey Md; Hojraj Diego Gabriel Md; Holcombe Randall Frank; Holland Claudia Md; Holfman Cindy Md; Hoffman Ronald Harvey Md; Hojraj Diego Gabriel Md; Holcombe Randall Frank; Holland Claudia Md; Holfman Cindy Md; Hoffman Cindy Md Hollinger Ingrid Md; Holzman Ian Ronald Md; Hong Albert Md; Hong Alice; Honikman Rafael; Hops Pamela; Horak Bradley Thomas Md; Hormigo Adilia; Hornfeld Mark Louis Do; Horowitz Deborah Ronnie Md; Horowitz Mark; Hotchkiss Hilary; Hryhorowych Artur Nicholas Md; Hsiao Tso-Jen Md; Hu Kenneth Shang Md; Huang Amy Md; Huang Wendy Wen-Ee; Huang Yili; Hubbard Christopher Eric Md; Hung Kenneth; Hung William W; Hunt Ann L; Hurlet Jensen Anne M Md; Hussain Nazia Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Ileane Alicea; Ilionsky Natalia; Im Gene; Inabnet William B Iii Md; Ingber Scott Md; Ingram Donna Md; Iofin Ilya; Ionescu Gabriel Md; Iordanescu Alexandra C Md; Irie Hanna Yoko Md; Isola Luis Manuel Md; Israelovitch Melanie; Itzkowitz Steven H Md; Ivanov Iliyan Stoyanov Md; Iyer Kishore R Md; Jabs Douglas A Md; Jackson Norma Jean Do; Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacobs Adam R Md; Jaffer Shabnam Md; Jaffin Barry Wayne Md; Jagannath Sundar Md; Jagno Andy Sam Md; Jahn Anthony F Md; Jahng Stefan Md; Jamal Joseph E; James Monique Elesha; Janapana Himani; Jani Sonal Balmukund Md: Janis Gregory Stephen: Jann Adelene Emerald: Javed Suleman Md Pc: Javier Noel Salvador Coloma: Jean Gilles Max Md: Jean Raymonde Ernest Md: Jean-Gilles Yves Richard Md: Jeanniton Chaneve: Jeff D Kopelman M D F A C S L; Jeffrey Rothman; Jelin Abraham Md; Jeng Christina Li-Hong Md; Jenkins Arthur L lii Md; Jennifer Galjour L; Jeudy Sabine Cnm; Jew Edward Md; Jhang Jeffrey; Jhaveri Jigna Desai; Jindal Monica; Jogendra Mather Reginald Dilan; John-Hull Carlota H; Johnson Amy L Md; Johnson Sharon; Johnston Gregory Scott Md; Jones James Peter; Jonnathan Figueroa; Joseph Henry Dayan; Joshua Wayne Bonsell; Judith M Fierstein; Jue Andrea; Ka Ming Ngai Gordon Md; Kaban Nicole Lara; Kadian-Dodov Daniella; Kagen Alexander; Kahn Abigail; Kahn Hirshel; Kahn Ronald A Md; Kahn-Kapp Evelina Lucia Md; Kalir Tamara Md; Kamhi Edouar D Md; Kancherla Pushpa; Kandler Charles J Md; Kanei Yumiko Md; Kang Harriet Md; Kang Patrick S Md; Kano Maki; Kanos Jason N Md; Kantrowitz Joshua Tolkien; Kaplan Ronald Md; Kapoor Deepak A Md; Kapur Vishal; Kapusuz Tolga Md; Karafin Felix Md; Karani Reena Md; Karanikolas Kathleen Md; Kasahara Takehiro; Kashyap Yoqita; Kasmin Franklin E Md; Kassapidis Dimitrios Md; Kassapidis Elias; Kato Kyle S Md; Kats Lyudmila; Kattan Jacob Daniel; Katz Albert S Md; Katz Bruce E Md; Katz Craiq Lawrence Md; Katz Daniel Joshua; Katz Michael Dpm; Katz Sand Ilana Beth; Kaufman Allen M Md; Kaufman Elan; Kaufman Lewis Md; Kaufman Stephen Z Md; Kaul Raman Md; Kawano Thomas; Kazam Tal Manor; Kechejian Joanne M Md; Keil Katherine Md; Keller Roni Meredith; Keltz Nartin David; Kennish Arthur Jay Md; Kesanakurthy Srinivas Md; Keyzner Alla Md; Khaitov Sergey; Khan Fahad R Md; Khaitov Sergey; Khalid M Md; Khanna Suresh Md; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khuwaja Abdul Ali Md Pc; Kikuoka James Sei Md; Kim Bette Md; Kim Edward; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Hyung Leona Md; Kim Jaehon Michael; Kim Jinu; Kim Joyce M Md; Kim Jung; Kim Kun-Kil Md; Kim Michelle Kang; Kim Soo; Kim Soo; Kim Soo; Kim Sung Yup; Kimmelstiel Fred M Md; Kim Jinu; Kim Joyce M Md; Kim Jung; Kim Kun-Kil Md; Kim Michelle Kang; Kim Soo; Kim Md; Kini Subhash Ullal Md; Kinsella Gregory Patrick Md; Kirpekar Madhuri Md; Kiss Lawrence Philip Md; Kivell Howard Neil Md; Klapper David A; Kleeman Michael William Md; Klein Eitan M Md; Klein George Md; Klein Janice F Md; Klein Michelle Lee; Klein Paula Md; Klein Susan; Kleinman Yehuda E Md; Kligler Benjamin L Md; Klipstein Kimberly G Md; Knaupp William Frederick Md; Knoll Charles L Md; Ko Jonathan Md; Koblentz Daniel E Md; Kohan Alfred D Md; Kohli-Seth Roopa Md; Koichi Nomoto; Kolev Valentin; Kolevzon Alexander Md; Kominos Vivian; Kornberg Robert J Md Pllc; Kornbe Vincent Md; Koruth Jacob; Koshy Ninan Md; Kosmas Constantine Elias Md; Kostakoglu Lale Md; Kostko Oksana Md; Kotler Donald P Md; Kottiech Samer Md; Koty Richard E Md; Koulos John Peter Md; Kovacic Jason Ciril; Kovacs Akos Laszlo Md; Kovar Lance Ira Md; Kowalsky Shanna; Kozlovsky Chaim; Kozuch Peter Sean Md; Krakoff Lawrence R Md; Kramer Lawrence David Md; Kranitzky Bethany Gaskill; Krata Lewis; Krauss Joel M Md; Krebs Nadezhda; Kremer Anna A Md; Krempasky Chance Nicholas; Kremyanskaya Marina; Kreutzer Eric R Md; Kriegel David A Md; Krieger Paul H Md; Krieger Stephen; Krikhely Merab Md; Krishnan Prakash Md; Kroll Richard Md; Krym Olga B; Kuflik Paul Larry Md; Kukadia Ashok N Md; Kukar Narinder M Md: Kukin Marrick Md: Kulman Ilana: Kumar Naniundaiah Md: Kumra Vandana Md: Kuniumon Bgee Elizabeth: Kuo Felix: Kupersmith Mark J Md: Kuritzky Jeffrey I Md: Kurtz Susannah Lauren: Kushnick Steven Md: Kwa Winston C Md: Kwan Tak Wai Md; Ky Alex Jenny Md; Labow Daniel Mark Md; Lachman Leigh Jay Md; Lacina Susan; Ladetsky Lynn Md; Lai Christine; Lai Yan H; Lajam Fouad E Md; Lajos Paul; Lakhani Shamsah; Lall Ajay Md; Laclina Susan; Ladetsky Lynn Md; Lai Christine; Lai Yan H; Lajam Fouad E Md; Lajos Paul; Lakhani Shamsah; Lall Ajay Md; Laclina Susan; Ladetsky Lynn Md; Lacina Susan; Ladetsky Lynn Md; G Md; Lally Sean D Md; Lam Andrew Ho-Yin; Lam David Wing-Hang; Lam Patrick Wai Ming; Lam Stephanie Md; Landa Gennady; Lang Stephanie Ann; Langan Marie-Noelle S Md; Langer Hope S; Lantis John Carlos li Md; Lantz Melinda S Md; Lapsia Vijay Harish; Laroche Daniel Md; Larson Carol Tracy Md; Latte Shelly; Lau Md; Latte Shelly; Latte She David Hai-Pong; Lauer Simeon A Md; Law Linda W; Lawrence J Caliari; Lawson William Md; Lax James D Md; Layliev Elizabeth; Lazarciuc Mirela Nicole; Lazarciuc Sonya; Lazic-Struger Tamara; Leader Alexandra Pfeifer; Leber Melissa Dee; Lebo Debra Beth; Lebovics Robert Samuel Md; Lee Jane Ahn Md; Karen Ann; Lee Karen M Md; Lee Kyusang S Md; Lee Men-Jean Md; Lee Mikyung; Lee Richard Md; Lee-Wong Mary F Md; Lefkowitz Gary K Md; Lefkowitz Gary K Md; Leehman David A Md; Leibovitz Alon; Leibowitz Alon; Leibowitz Gary K Md; Lefkowitz Gary K Md; Leehman David A Md; Leibovitz Alon; Leibowitz Gary K Md; Lefkowitz Gary K Md; Leehman David A Md; Leehman David A Md; Leehman David A Md; Leibovitz Alon; Leibowitz Gary K Md; Leehman David A Md; Leibovitz Alon; Leibowitz Gary K Md; Lefkowitz Gary K Md; Leehman David A Md; Leibovitz Alon; Leibowitz Gary K Md; Leehman David A Md; Leibovitz Alon; Leibowitz Gary K Md; Leehman David A Md; Leibovitz Alon; Leibowitz Gary K Md; Lefkowitz Gary K Md; Leehman David A Md; Leibovitz Alon; Leibowitz Gary K Md; Lefkowitz Gary K Md; Lefkowitz Gary K Md; Leehman David A Md; Leibovitz Alon; Leibowitz Gary K Md; Lefkowitz Gary K Md; L Andrew B Md: Leifer Andrew G Md: Leila Hosseinian: Leipzig Rosanne M Md: Leisman Staci: Leitman Michael I Md: Lemer Matthew: Lempert Leonid: Leo Angela: Leonard Kathleen A: Leong Jennifer Md: Lercher Kirk; Lerman Vadim: Lerner Seth Edward Md; Lerner Susan M Md; Lesperance Mayra Cabrera; Lesser Jonathan Baird Md; Lesner Seth Joseph; Leuthauser Amy Denise Md; Levin Gabriel S Md; Levin Matthew A; Levine Adam I Md; Levine Alice Md; Levine Jeffrey Mark Md; Levine Jeffrey Md; Levine Jun; Levine Michael Alan Md; Levine Randy L Md; Levitt Jacob Oren Md; Levitt Jacob Oren Md; Levitt Jacob Oren Md; Levine Jeffrey M Levy Elan S; Lewis Blair S Md; Lewis Bruce Rappaport; Lewis Dawnette Ann-Marie Md; Lewis Jacqueline; Lewis Sara Catherine; Lewis-Morris Valerie Md; Li Jianjun; Li May Hsiao Hoan; Liakeas George; Libby Charles; Liburd Jennifer D Md; Licht Michele Stacy Md; Lidagoster Lidia Md; Lieberman Elliott Md; Lieu Hsiao-Mei Md; Lim Sabina Md; Lin Fred Y Md; Lin Jing Md; Lin Judith C; Linden Ellena Alexandra Md; Linden Todd B Md; Lin Fred Y Md; Lin Jing Md; Li Lindenberger Elizabeth C; Lindsay N Price; Linetskaya Diana; Linstrom Christopher J Md; Liou Michael Md; Lipper Justin; Lipper Littwin Sanford Matthew Md; Liu Jennifer Md; Liu Lawrence Chad Uytengsu Md; Lo Yunyun Andrew Md; Longtine Janina Ann; Lonner Baron Stuart Md; Lookstein Robert A Md; Lorieo Danne R Md Pc; Lorin Scott Michael Md;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 301 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
							<u> </u>		1	

Loudon Holly C Md; Love Barry Allen Md; Lubarr Naomi Md; Lubliner Jerry A Md; Lubrano John Michael; Ludlow Sarah Beth; Lujack Anthony M; Lukoschek Petra M Md; Lunde Britt Marie; Lung Edward Md; Luntz Robert Kevin Md; Lurie Heather L Md; Lynn Abigail; Lynn Howard S Md; Lytrivi Irene Md; Ma Aye Moe Thu Md; Macaulay Grant Robert Md; Machernis Edward Alan Md; Macisaac Laura; Mack Lian; Macri Mirtha J; Madeline Cara Fields; Maderazo Alex Baer Md; Magid Margaret Md; Magnas Tamar; Maher Elizabeth A Md; Mailloux Lynn; Maisel Louis M Md; Maitland Maisha; Majeske Matthew F Md; Maker Howard Md; Maki Robert Glenn; Malamud Stephen Charles Md; Malbari Alefiyah; Malhan Rishi; Malhotra Anuj; Malik Rajesh Kumar; Malone Adriana Md; Manoutas Eleni; Mamik Mamta Muralidhar; Manodel Edmund Md; Mandelbaum Chaim Y Md; Manghisi Stephen V Md; Maniker Allen Howard; Manjula Chatterjee; Mannino Michael M; Manusis Kira Md; Mapp Samuel E Md; Marc A Rosenblatt Md Llc; Marco Marzantan; Marcovici Eli Md; Marcuse Lara Vanessa Md; Marenco Julio Md; Margolies Laurie Renelle; Marin Michael L Md; Marion James F Md: Mark Katherine; Mark Stein; Markinson Bryan Craig Dpm; Markman Lisa Hannah; Markowitz Orit; Marlar Khin Md; Marn Richard Yee; Marolda Hojsak Joanne R Md; Marshall Roy Posner; Marti Jennifer; Martin William Michael Md; Martinez Caroline; Martinis Francis Gera; Martz Joseph Md; Maruyama Nancy Chiyo Md; Mascarenhas John Omar Md; Masch Rachel J Md; Maser Elana Anne Md; Mashkevich Grigoriy; Maslak Stephen; Mass Lawrence D; Matamala Ximena Andrea Md; Masch Rachel J Md; Mascarenhas John Omar Md; Masch Rachel J Md; Masch Rachel Math Kevin R Md; Matheson Donald S Md; Mathews Kusum; Mathney Edward R Md; Maxim Kreditor M D Pllc; Mayer Stephan A Md; Mccann Peter D Md; Mccormick Patrick J; Mccullough Gene P; Mcfarlane-Ferreira Yvonne; Mcginty James J Md; Mcgovern Peter; Mckinley George F Md; Mclenan Orville Wayne Md; Mcpherson Philip E Md; Meadows Warner Earl Iii Md; Mecca Joanna; Medeiros Daniel M Md; Mehran Roxana Md; Mehrotra Anita Md: Mehta Javdev Divvakant Md: Mehta Lakshmi Md: Mehta Navin C Md Pc: Meier Diane Eve Md: Melissa Elaine Peard: Mellinger Brett C Md: Melone Charles P Jr Md: Meltzer Murray A Md: Menachem Mendel Weiner: Mendelson David S Md; Mendes Donna M Md; Mene Matthew P Md; Menikoff Howard Md; Merrell Woodson Md; Merrill Eve Rachel; Messenger Christie Lynn; Meyer John; Michael Dourmashkin Md; Michaels Ilene Karp Md: Midulla Peter S Md; Mikhail Maryann; Mildvan Donna Md; Miles Brett A; Miller Aaron E Md; Miller Albert; Miller Albert; Miller Ricardo Anthony; Miller Sheryl Robin Md; Miller William; Mills Christopher B Md; Min Albert Daeki Md; Mincer Joshua S; Mindel Joel S Md; Mindlin Galina Md; Minkin Mikhails Md; Minkin Mikhails Md; Minkin Mikhails Md; Minkin Md; Mi Eric Ira Md; Mittnacht Alexander Md; Miyasaka Kenji C Md; Miyasaka Kenji C Md; Modhwadia Kanan; Modica Ippolito Md; Mohajer Babak Md; Mohammadi Shahrzad Md; Mon Myat Myat Md; Moon Jang II; Moorley Maya Devi Md; Mor Trisha; Moreno Pedro R Md; Morgello Susan Md; Morimoto Toko Md; Moritz Jacques L Md; Morrison Rolfe Sean Md; Mosseri Maurice Md; Motiwala Rajeev Md; Moucha Calin; Moulton-Levy Natalie; Moy Judy Lee Dds; Moye Elizabeth; Moyle Henry; Mra Zan Md; Mufti Mahtab Ahmed Md; Muldoon Thomas O Md; Mungekar Meaghan Md; Murphy Christine Miss; Murzakhanova Inna; Myerson Merle Md; Mountsianihealthsystem; Mountsianihealthsvstem: Mounts Mountsianihealthsystem: Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealthsystem; Najac Richard David Md; Nagar Michael Shaun; Nagarsheth Nimesh P Md; Nagel Dalia; Naidich Thomas P Md; Naik Jahnavi R; Najac Richard David Md; Nagarsheth Nimesh P Md; Nagel Dalia; Naidich Thomas P Md; Naik Jahnavi R; Najac Richard David Md; Nagarsheth Nimesh P Md; Nagel Dalia; Naidich Thomas P Md; Naik Jahnavi R; Najac Richard David Md; Nakamura Hachiro Md; Namdar Isaac Md; Nandi Anindita; Naraq Kevin Michael; Narayanswami Gopal Md; Narula Jagat; Nasrallah E John Md; Nassisi Denise Md; Natelson Benjamin; Navarro Pablo C Md; Naveh Marcia Spiegel Md; Nayak Anupma: Nedelcu Ciprian Md: Neigat Morris Md: Nelson Bret P Md; Nelson Sabina Md; Nembhard Nicole Md; Nemes Andreea Sefania; Nemesdy Gabor Md; Neutin Farida; Neufeld Richard R; Neumann Deborah Jody Md; Neustein Steven Mark Md; Neuwirth Michael George; New Maria landolo Md; Newman David H Md; Newman Lawrence Craig Md; Newsam Margaret Ann Md; Newton Michael J Md; Nezhat Farr R Md; Nguyen Khanh Huu Md; Nguyen Scott Q Md; Nguyen Van Hong Duong Md; Nguyen Vinh-Tung Phuoc; Nicholas Genes Md; Nicosia Thomas A; Nightingale Jeffrey D Pc Md; Nikiforov Konstantin Md; Nobert Craig Francis Md; Noel Camille; Norris Marlaina M Md; Nottingham Fatima I; Novack Henry Frederick Md; Nowakowski Francis Scott Md; Nunez Domingo C Md; Nyein Roland Md; Obadia Marc Md; Obadiah Barry Md; Obedian Edward Md; Obrien Meagan; Odin Joseph Alan Md; Oh Chunkeun Md; Oh William Kyu; Ohnuma Takao Md; Olin Jeffrey Wayne Do: Olivares Margarita: Olivera Rosemarie R Cnm: Olivier Wendy-Ann Md Pc: Olivieri Florida Gisele Md: Olmedo Ruben Eduardo Md: Olsson Carl A Md Pc: Omidyari Karan Md: Oneill Cara L: Ong Kenneth Md: Opio George Md: Oropello John Mark Md; Orozco Juan C Md; Osei-Tutu Achiamah; Osman Keren Md; Oster Stuart Md; Ozden Aykut; Paccione Jeffrey Charles Md; Pacholka-Moran James Md; Paddu Nalini Upadhyaya; Padi Abhilash; Padilla Maria L Md; Pahk Patricia; Pai Satishchandra S Dds; Paik II Joon; Paka Renuka D Md; Pakawadee Khovidhunkit Md; Pal Carmen Elena Md; Palatucci Gary Benjamin Md; Palazzo Angela M Md; Palep Sapna; Palese Michael Md; Palkhiwala Sameet Arun Md; Palma James Md; Palmer Lane Stuart Md; Palmiero Pat-Michael; Panarelli Joseph Francis; Pandya Paru Kunjvhari Md; Partelides Harry; Papapietro Nicholas V Md; Paramasivam Srinivasan; Parekh Samir Md; Parkh Purvi S; Park Jay H; Parness Ira A Md; Parsons Bradford Md; Partnow Joshua Lee Md; Pashmena Ahmadi; Pasternak Roey; Patel Aman B Md; Patel Anupkumar K; Patel Devendra Anantrai Md; Patel Jayantilal M Md; Patel Sesha; Patel Sujan; Patel Vaishali Raojiohai Md; Patel Vipul; Patil Ninad Mohan; Patrick Sharon Lynne Md; Patterson Aaron Ronald; Patterson Miquelle Rukia; Patterson Shanna; Patton Erin; Paul Audrey Z; Paul Elliot Mark Md; Pawa Sapna; Pawha Puneet; Pearlman Andrew Douglas Md; Pedraza Juan D; Peller Paul Ahron Md; Peloquen James Lloyd Md: Penacerrada Leonard Victor Md: Perez Maritza I Md: Perkel Charles Alan Md: Perlman David C Md: Perrotta Lucille Md: Peter J Pappas Md: Petersen Bruce: Petryna Olga: Pfaff H Charles Md: Phelps Robert G Md: Phillips Courtney Ki Md; Phillips Geoffrey Isaac Md; Pike Sheldon Bruce; Pilly Parik Kumar; Pinney Sean Patrick Md; Pino Alejandro E; Pinto Rohit Ivor Agnel Md; Pitman Michael Jay Md; Pittman Nanci S Md; Plaitakis Andreas Md; Plotycia Steven Michael Md: Podell Robert M Md; Polistina Dean Carl Md; Polistina Dean Carl Md; Polisty Bruce W Md; Polycarpe Myreille Md; Port Elisa Rush Md: Portnoy Ruben; Portnoy William Marshall Md; Post Kalmon D Md; Pou Ricardo E Md Pc; Powell Charles A Md: Prasad Ankineedu N Md; Preblick Christine E Md; Prince Rosemary; Pruchnicki Alec Md; Prufer Neil Lewis; Prushik Kenneth Howard Md; Pui Yin Wong; Pullano William E Md; Punzalan Betty N Md; Purohit Dushyant P; Puskas John Daniel; Pustovoytov Vadim Md; Pyburn Dewitt D Md; Quaas Joshua Walter Md; Quentzel Stephan Jeremy Md; Qureshi Sheeraz Ahmed Md; Raab Edward L Md; Rabin Elaine J Md; Rabinowitz Jack G Md; Rachko Maurice Md; Radbill Brian; Radzik Andrew Md; Ragnarsson Kristjan T Md; Rahim Arshad; Rahimian Vahid; Raja M Flores; Ramaswamy Kavishankar; Ramirez Ivonne; Ramos Timothy D; Rapaport Robert Md; Rappisi Kristen D; Raskin Jonathan M Md; Ratner Desiree Md; Rattner Peter; Ravich Steven J Md; Rawstron Sarah A Md; Raymond Alan R Rebecca Fisher Md: Rechtschaffen Thomas Hartlev: Reddy Harsha: Reddy Ramachandra Md: Reddy Sreerangapalle S Md: Redlener Michael: Reed Allan Md: Regelmann Molly Oliver: Rehwaldt Lise M Md: Reich David Louis Md: Reid Malcolm D Md; Reid-Adam Jessica Md; Reina Grace E Md; Reiss Wojciech Zygmunt Md; Rescigno John Md; Rescigno John Md; Rescigno John Md; Reverte Christopher Michael; Reyna Maria Anaizza A Samson; Rhee Anna Jeong Eun Md; Rhee Michelle K Md; Rhim Eugene; Rho Lisa Md; Ricciardi Ricciardi Ricciardo Jr Md; Ricciardi Ricciardo Jr Md; Ricciardi Ricciardo Jr Md; Robinson Emmett J'On; Robinson Lynne D Md; Rivka Sachdev; Roane David; Robbins Michael Jonathan Md; Roberts Robin Del-Campo; Robinson Emmett J'On; Robinson Lynne D Md; Rivka Sachdev; Roane David; Robbins Michael Jonathan Md; Roberts Robin Del-Campo; Robinson Emmett J'On; Robinson Lynne D Md; Rivka Sachdev; Roane David; Roberts Robin Del-Campo; Robinson Emmett J'On; Robinson Lynne D Md; Rivka Sachdev; Roane David; Roberts Robin Del-Campo; Robinson Emmett J'On; Robinson Lynne D Md; Rivka Sachdev; Roane David; Roberts Robin Del-Campo; Robinson Emmett D'On; Rob Jessica Md; Robles Narcisa Borja Md; Rocco Melissa L Md; Rodriguez Gloria Josefina Md; Rodriguez Oscar D Md; Rodriguez Zoe Md; Rodriguez-Diaz Cesar; Romanoff Robert; Roonprapunt Chanland Md Phd; Rosales Rowena Concepcion G M; Rose Keith Martin Md; Rosen Richard Bruce Md; Rosenbaum Smith Sharon Md; Rosenberg Henrietta Md; Rosenberg Joshua David; Rosenblatt Marc Do; Rosenblatt Meg Amy Md; Rosenberg Henrietta Md; Rosenberg H Rosenblum Harvey Sheldon Md: Rosenfeld Jonathan E Md; Rosenfeld Jonathan E Md; Rosenson Robert Sidney; Rosenstadt Benjamian E Md; Rosenthal Jeanne Lorraine Md; Rosenthal Kenneth J Md; Rosenzweig Kenneth Eric; Rosero Hugo O Md; Rosett Glenn Martin; Ross Michael John Md; Rossettie Kate P; Roston Vivian E Md; Rothenberg Susan D Md; Rothenberg Susan D Md; Rothenberg Susan D Md; Rothenberg Eric Charles Md; Rousso Joseph J; Roy E



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 302 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Bachar Md; Rozanski Alan Md; Rozbruch Jacob D Md; Rozenfeld N										
Shulina Zhanna Md; Ruttenberg Margaret B Md; Saber Alen; Sacce										
Sahulee Raj; Saland Jeffrey Martin Md; Saleh Jean W Md; Saliby A			•	•	•	•		•		
Sampson Ian H Md; Samson C Michael; Samson William Md; Sam		•		•			0 ,		, ,	•
Sanghavi Moushumi Bharat; Sanjay R Kedhar Md; Sanon Martine;	•	•	•	•	•	•	•	•		
Satchell Margaret Ansell Md; Satlin Lisa M Md; Saul Turandot Md;										
Neil Md; Schaefer Michael John Jr; Schaefer Sarah Hall; Schantz S	,		•	•	•			•	•	
Schneider Donna Marie Md; Schneiderman Adam; Schoenholtz Sh	• .				•			•		
P Md; Schwartz Myron E Md; Schwartz-Moser Laurie; Schweitzer F										
Sehgal Vinita Md; Seiden Howard S Md; Selitsky Lana; Sen Urmi;										
M Md; Severt William L Md; Shafizadeh Farshad Md; Shah Ankur;										
Md; Shao Theresa Hua; Shapira Ilan Md; Shapiro Janet M Md; Sha	apiro Jason Scott	Md; Shapsis Alex	xander Md; Sharabi Abdelsala	m Md; Shariat Ali I	Nima; Sharma A	jay Kumar Md;	Sharma Samin k	Kumar Md; Shar	ma Sharad Kur	mar Md; Sharma

Shuchita; Shasha Daniel Md; Shaw Stephen Gerard Md; Shearer Peter L Md; Sheflin-Findling Shari M; Shenoy Akhil Md; Shenoy Rajesh Upendra Md; Shepard Richard; Sherrid Mark V Md; Sherzoy Ali; Sheth Nitin D Md; Sheth Parag Md; Shetreat-Klein Avniel N; Shi Susan You Md; Shilkoff William Dean Md; Shim-Chang Helen Md; Shimony Rony Y Md; Shin Deborah; Shin Deborah; Shin Deborah; Shin Susan Crystal; Shineman Paul Waner Md; Shinnar Meir Md; Shipman David L Md; Shishlov Kirill Sergeyevich; Shlasko Edward Md; Shreves Ashley E Md; Shrivastava Raj Kumar Md; Shu David Ka-Hing Md Pc; Shulimovich Maxim; Shulman Julius Md; Shur Vladimir B Md; Shustorovich Yuliya A Md; Shyamala Chendeal Navada; Si Qiusheng; Siadecki Sebastian Daniel; Sicat Michael Alan Gueson Md; Sicular Serge; Sidhu Gurcharan S Md; Siegel Jerome H Md; Siegel Mark I Md; Sie Siller Walter F Jr Md; Silver Lester Md; Silver Charles T; Silverberg Nanette B Md; Silverman Bernard Allan Md; Silverman Lewis R; Silverman Suzanne Kessler; Silverstein Jeffrey H Md; Simon Claude Md; Simon Claude Md; Silverman Suzanne Kessler; Silverstein Jeffrey H Md; Simon Claude Md; Silverman Suzanne Kessler; Silverstein Jeffrey H Md; Silverman Suzanne Kessler; Silverstein Jeffrey H Md; Silver Charles T; Silverstein Jeffrey H Md; Silverman Suzanne Kessler; Silverstein Jeffrey H Md; Silverstein Jeffrey H Sheldon Roy Md; Simonetta-Paglino Jacqueline; Simonson Rayze Md; Simpson David Martin Md; Simpson William Louie Jr Md; Singer Elizabeth Kara Md; Singer Mark Adam Do; Singh Akhilesh Md; Singh Anjali; Singh Ila; Monika Md; Singh Prameet Md; Singh Rajendra; Sinha Ajoy Kumar Md; Sinha Animesh A Md; Sittler Patrick Lynn Md; Skloot Gwen S Md; Skloot Gwen S Md; Slater Gary I Md; Small Elizabeth A Md; Smith Barry L Md; Smith Cardinale B; Smith Donald A Md; Smith Linda L Md; Smith Mark Lawrence Md; Smith Steven Douglas Md; Smouha Eric Ezra Md; Soffer Daniel Md; Soltanpour David Md; Som Peter M Md; Soni Sonia; Sonnenblick Emily; Sordillo Emilia M Md; Soriano Rainer P Md; Sosner Julian Md; Sotelo Andre Md; Sotelo Andre Md; Soyfer Amanda; Spektor Gary Md; Sperber Kirk E Md; Sperling Rhoda Md; Spina Louis A Md; Spingarn Aaron Md; Squires James Jerome Md; Srinivas Rao Dukkipati; Srivastava Shubhika Md; Srivastava Shubhika Md; Stein Richard M Md; Steinberg Amir Simon; Steinberg Daniel I Md; Steinhagen Randolph M Md; Stelzer Paul Md; Stember Doron; Stern Aaron Saul Md; Stern Eric Howard Md; Steven Chin-Sing Yung; Steven Dale Boggs; Stewart Allan Scott Md; Stickles Scott Michael Do; Stimola Aubrey Noelle Rpa; Stock Jeffrey A Md; Stollman Aryeh Lev Md; Stone Marc Elliot Md; Stone Peter Lyle Md; Stork Caitlin E; Stratton Jennifer Britt Md; Strauchen James Arthur Md; Strong Noel Kristi; Strostrup Ann Marie; Stumacher Barbara; Sturman Ira M Dds; Suarez Vivian; Subramaniam Arumbi Pc Md; Sulica Roxana Md; Sun Wei Yue Md; Sundel Siobhan; Sunderwirth-Bailly Ramona Md; Sung Max Md; Sunshine Robert D Md; Suozzi William G Md; Surick Burton G Md; Susser Rhona S; Sussman Daniel Richard Rpa; Sutherland Lerov Nichelous Md; Swartz Jordan Louis; Swartz Talia H; Swartz Tal David M; Syeda T Hossain Md; Szabo Janet Rose Md; Szporn Arnold Md; Tabaee Abtin Md; Tak Kevin L; Tadros Rami Odeh; Tai Tak Yee Tania; Talbert Susan M Md; Talbott Maite Del Carmen Md; Tamis Jacqueline Elvira Md; Tamler Ronald Md; Tan Doris Uy Md; Tan Jian-You; Tanenbaum Lawrence N Md; Tangedi Angela M Md; Tannen Bradford Laurence Md; Tannous Henry; Taouli Bachir Md; Tapper Rosenberg Marcia Md; Tarlowe Michael Harris; Tarr Diane E Md; Tartter

Paul Ian Md; Tasca Robert; Tate Derek Mitchell Md; Taub Peter James Md; Taurani Christopher R Md; Tay Ee; Taylor Jane; Teaiwa-Rutherford Maria Md; Tefera Lemeneh Md; Teitel Michael G Md; Teitelbaum Stephen Md; Teixeira Janice; Telsey Aimee M Md; Teng Marita S Md; Teodorescu Victoria J Md; Terraciano Anthony J Md; Tewari Ashutosh Md; Thaker Harshwardh Monohar; Thall Eric Hayim Md; Theise Neil; Thiagarajah Somasundaram Md; Thomas Gary Paul Md; Thomas Kurian Md; Thomas-Paulose Deepti Md; Thompson Cecilia D; Thompson Paul Md; Thornton Karen; Thum Frederick Lorenz Iii; Thung Swan N Md; Tiersten Amy Diane Md; Ting Andrew Shih-Heng Md; Ting Jess Md; Ting Windsor Md; Tioczkowski John; Tissot Todd Anthony Md; Titelis Joann Alexandros Md; Todd George J Md; Tokita Joji Erik; Toma Mirela Md; Tomei Nina A Md; Tomer Yaron Md; Tong Carrie Lilynn Md; Topsis Julie Md; Torgalkar Sohita Mittal Md; Torina Phillip; Torres Omar; Torrico Pedro Javier; Tosi Michael Francis Md; Travis Jeanne D Md; Travis Lisa Beth Md; Tretter Theresa M Md; Trubelja Nenad Md; Tsai Gregory P Md; Tsai Tony Potung Md; Tse Winona Md; Tsin Daniel A Md; Tsioulias George John Md; Tsung James W Md; Tucci James John Md;

Weiss Deborah Joy Md; Weiss Nirit Md; Weiss Robert Allen Md; Weissman Laurence Roy Md; Weissman Scott Stuart Md Pc; Weisstuch Zvi Samuel Md; Weltz Christina R Md; Wen Angie; Wenig Bruce M; Westchester Neurological Cnsl; Westreich

Richard W Md; Whelan Richard Lawrance Md; Whitaker Beatrice Rose Md; White Margaret Mary; White Taylor Douglas; Wiener Dan E Md; Wilck Eric Jay Md; Wilentz Seth Edward Md; Wiley Jose Maunel Md; William Schell; Williams Arthur; Winchester James Frank Md; Wind Richard M Md; Winell Jeremy M Md; Winn Julia; Winston Jonathan Allan Md; Wirtner Amy Sue Md; Wisnicki Herbert Jay; Wisnivesky Juan P Md; Wisotsky Burton J Md; Wistinghausen Birte Md; Witanowski Stephen John Md; Witman Danielle; Woldenberg David Harold Md; Wolf Andrea Shari; Wolf Frank Robert Dpm; Wolf Steven Md; Wong Lily Md; Wong Soman Mary; Wong Steven Md; Wong Timothy; Wong Tommy Yuk Shu Md; Woo Kar-Mun



Run Date: 06/28/2019

Page 303 of 971

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Carmen; Woolley Matthew L Md; Worrell Helaine; Wu Albert; Wu A Md; Yankelevitz David Md; Yanowitch Philip Md; Yau Mabel; Yella Young Michael C Md; Youshko Dmitry; Yu Irene; Yuan Songyang; Zajac Joseph; Zakashansky Konstantin Md; Zalinyan Heghine; Zar Zheng Zimu Md; Zhou Lan; Zhu Hongfa; Ziegelbaum Michael Mark Zumoff Barnett Md; Zylberman Ilana Md	Laksihmi K Md; Y Yudkowitz Francii nbetti George J Ji	eo Jonathan; Yene S Md; Yuen J Md; Zane Debra	wgeny Azrieli Md; Yi Christie I oseph; Yury Khelemsky; Zack a Ruth Md; Zauderer Jeffrey N	Hyunsu Md; Yland kai Sheemon Pinha ∕ld; Zeichner Joshu	Kathrynne F Md; s; Zafar Monaa; a Adam; Zeizafo	Yohannan Rob Zafirova Zdravk un Nebras; Zeri	ert B Md; Yong a; Zahn Jeffrey llo Jeron D; Zha	Raymund; Yoo Md; Zaidi Mone ng David; Zhan	Ji Yeoun; Yost Md; Zaidman ( g Linda Ping; Z	Sharon Lynn Md; Gerald Walter Md; hang Zesong;
Task EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	Safety Net Mental Health	Completed	12/01/2015	03/31/2018	12/01/2015	03/31/2018	03/31/2018	DY3 Q4
requirements.  Providers Associated with Completion:										
Assoc Rehab Cm & Housing Inc; Beth Israel Medical Ctr Act; Comic Lukes Roosevelt Hsp Ctr; St Marks Place Institute; William F Ryan Task	munity Healthcare Comm Hlth Ctr	Network; Henry	St Settlement House Omh; F	lousing Works Ser	Inc Aadc; Institut	e For Family H	th; Mental Healt	h Association O	f Nyc In; Moun	t Sinai Hospital; St
PPS uses alerts and secure messaging functionality.		Project		Completed	12/01/2015	03/31/2017	12/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Assess partner EMRs and identify bi-directional data interface capability / gaps to EHRs and other data source systems		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Develop and agree on the future state and a plan to close any gaps identified in step 1		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Provision MSPPS HIE eMPI for use with PPS data interfaces		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Develop, implement, and deploy CBO data entry portal and associated flat-file data collection and normalization process.		Project		Completed	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Step 5. Implement interfaces from EHRs including care management protocols and other data sources to partnering RHIOs, or directly to MS PPS system		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Develop, implement, and deploy direct messaging and referrals management tools		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 304 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
into the assessment criteria).										
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc: Abankwah Akosua Sarpomaa: Aberg Judith: Abraham Sherly Md: Acenas Recientes Elizabeth S Md: Adamian Julia Md: Adams-Henry Claudeth: Adevinka Adebayo: Adler Rhodes S Md: Afroza Farzana: Agarwal Reena Md: Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Zia Md; Ahmed Zia Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alerte Serge G Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Prina Pandya; Amoruso Leonard D; An Jiangiang Md; Anandaraja Natasha Ruvini Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Arnau Jaime; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Baron Natacha Adele; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhat Sandeep Md; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhargava Uday Md; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhargava Uday Md; Bhattacharya Sarmistha Md; Bhattacharya Md Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md; Buhion Caroline; Bukberg Phillip R Md; Burke Gary Robert; Burshteyn Ilya Yakov Md; Busta Agustin Md; Bustamante Marco Md; Bustamante Butt Ahmar Aziz Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Chacko Lissiamma Md; Chadha Manish; Chadi Ronny M Md; Chafian David Jonathan Md; Chafian David Jonathan Md; Chacko Lissiamma Md; Chadha Manish; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia: Chelouche Julie Anne: Chen Abigail: Chen Chao Do: Chennareddy Swaminathan: Cherian Sibv Vengal Md: Chery Roselyne Md: Cheung Barbara A: Cheung William Md: Chin James Md: Chin Carmen Elena: Chiu Gregorio E Md: Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Chowdary Sunita Kollu Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Ciechorska Maria Md; Clark Cheryl L Md; Clemens Christopher Md; Coghill Alice Victoria Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Roy A Md; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cortijo Amarilys R Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Crismali Michael C Md; Croft Lori Bray Md; Cronmiller Susanna; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose: D'Souza David J Md: Da Rosso Robert Cian Md: Dadarwala Aashish Dhansukhlal: Daniel Rose: Daniele Rosemary Ann: Danik Jacqueline Suk: Danik Stephan B: Dantchenko Victoria Md: Daskalakis Demetre Costas: David Monica; Davidson Morton I; Davis Yonette Md; Defabritus Albert M Md; Defabritus Albert M Md; Defabritus Albert M Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desgrottes Schiller Y M Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dhillon Perminder Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dharapak Patricia Md; Dischael Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Djen Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo: Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubois Elizabeth Marie; Duddempudi Nagamma: Dudek Mona; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edouard Kathleen A Md; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth: Enu Christopher Chukwuemeka; Eric S Barna: Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Feryves Andras Md: Fernaine George Md: Fernandez-Gulmatico Chona Md: Ferris David Craig Md: Field Jonathan Md: Fields Jessie Alfreda Md: Fierr Daniel Seth Md: Fievre Garnes Marie Ft Md: Finkelstein Donna Michal Md: Finkelstein Steven Peter Md: Finkielstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forfeder William; Ford Miriam; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md: Forsyth Beverly Alison Md: Fox Kelita Louise: Frankel Etta Md: Franzetti Carl John Md: Friedman Samuel: Friedman Scott L Md: Fteha Elie Md: Fuchs Thomas Md: Galal Nehal: Galvez Maida P Md: Ganatra Anina Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gauthier Angie R; Gauvin Mila; Gayle Eric George Md; Gazali Radfan M; Gentes Meredith; Genuth Lewis Md; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerges Salwa Mikhail Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gilles Emmanuelle; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Gocs Diane M Md; Goetz Celine; Goforth Thomas; Goldberg Tamara; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gomolinski Eva Md; Gonzalez Leticia Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md: Goodman Stephanie Michelle: Gorny Mark A Md: Gottlock Robbins L: Gounder Celine Rani: Goval Ravindra Kumar Md: Grabscheid Erica Md: Grand Mark Alan Md: Graney John Md: Grant Jessica J Md: Grav Andrea: Graziano Michelle: Greely John Stephen Md: Green Stuart Md: Green



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 305 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name) Prescribed Due Date Reporting Level Provider Type S	Status Original Start Date	Original End Date Start	art Date End Date	Quarter End Date	DSRIP Reporting Year and Quarter
--	-------------------------------	----------------------------	-------------------	---------------------	----------------------------------

Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupta As Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Hariri E; Harnett-Robinson Roy Edward; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hefferon Susan; Hernandez Cameron Roland Md; Hewitt Ross G Md; Higgins Kenneth J Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yiqun; Hupriker Shirish S Md; Husain Syed S Md; Husain Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Inslicht David Victor Md; Institute For Family Hlth; locolano Carolyn F; Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monigue; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Roxanna; Jimmy R Sitt; John Bertha; John David H A; Johnson Charmaine S Md; Johnson Charmaine S Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Johnson Charmaine S Md; Johnson Ch Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kacin Christophe; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md: Kaplan-Weisman Laura: Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kerr Leslie Dubin Md; Kerstetter Scott D Do; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila: Khanderia Vikr: Khorets Boris A Md: Kim Joo S Md: Kim Jolie: Kim Kvu-Han Md: Kim Sarah K: Kim Tonia K. Md: Kimble Christine Md: Kirkham Elizabeth: Kirschner Eric Md: Kitson Kwame A Md: Klein Daniel P Md: Klein Oscar Md: Kletsman Igor Md; Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya: Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md: Lantz Howard Md; Lao Henry S Md: Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Laux Jeannine; Law Singwu David; Lawrence Donald P Md; Lawr Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md; Levine Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Line Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Line Claudia Md; Levine Steven Barry Md; Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lozah Mamdouh Shahata Md; Lu Haiyan; Lukban Farahnaz Joachim Md; Luo Anming Md: Lurio Joseph Glen Messner Md: Luz Amarilis Lugo Md: Lwin Yinphyu Win: Lv Rose Vay Luong Md: Lynch Colleen: Lynch Gina Adriana Md: Lynch Rashanna Denise: Mack Theresa Adele Md: Mackay Richard E Md: Madhava Valsa S Md: Madrid Tanya M Md: Maggio Johanna Medodie: Maimudar Seial: Malachovsky Martin: Malanum Teofila Md: Malieckal Jubil Md: Mamoon Nahreen Md: Manasia Anthony Robert Md: Mantia Augustus G Md: Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Michelle; Martin Monica A; Martinez Ofelia Md; Maselli Frank Joseph Md; Massand Seema Md; Massa Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehta Davendra Md; Mehta Rajen; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Md; Me Mikheyev Vyacheslav; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Minn Myoe; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Mohanraj Edwardine Mirnalini; Moise Wesner Md: Moore Thomas Carlisle Md: Moreno Lisa Belinda: Motiram Savitri Ramdass Md: Mozavan Mahboobeh: Mui Wingtat Md: Mullen Michael Patrick Md: Muller David: Mumford James M Md: Muneer Imam Md Pc: Muravama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Naeem Muhammed; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen James K; Nguyen Thomas Thang Md; Niaz Mohammad Khalid Md: Niforos Fotis; Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nosal Sarah Catherine: Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nowakiwskyj Theodore Md; Nucci-Sack Anne Terese; Nurse Sandra Renee Md: Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Ojevemi Tolulope Damilola; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Okpaleke Ifeoma Brenda; Olajide Bolanle A Md; Oliver Kristin; Onianwa Amaka Laureta; Orbe Jessica Md; Orin Gary Bruce Md; Ornis Maxine Md; Osher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrowska Aneta; Ostrowski Roman M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh; Page Cameron Stuart; Pandya Amy Arun Md; Parish Mark Md; Paredes Tessie Timitiman Md; Parikh Rita Md; Parkas Valerie Md; Parnes Eliezer L Md: Parris Marcia: Patel Depti Dev: Patel Dipal Md: Patel Girishkumar Md: Patel Girishkumar Md: Patel Shamit P Md: Patel Shamit P Md: Patel Shamit P Md: Patel Vidva: Patel Vidva: Patel Vinisha Md: Patel Rajashree: Patrick Dalton Md Pc: Peccoralo Lauren Alise Md: Peimer Marta Silvee: Pelzman Fred Nathan Md: Pena Armando Juan: Pennant Ainslev Md: Percy Marie Md: Percy Andrea: Persaud Indrani: Perumareddi Krishna: Petelin Andrew Patrick Md: Peterson Monte Harold Md: Petilla-Onorato Jessica Isabel Md: Petros Jessica Theresa: Petrov Manana Md: Phillip Sohn; Photangtham Punyatech Md: Pierre Louisdon Md: Pierr Md; Poff John Edward; Poitevien Vaty; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Posada Roberto Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Putman William Erskine M Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rafiaa Amer; Rahman Rabeya Md; Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Raijpar Noor Mohammed Md; Rams Carmen Maria Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Ramsaroop Nanda D Md; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Rayzman Maya Md; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc: Rehman Abdul Md: Reich Danya: Reister Robin: Remde Alan Hugh: Reminick Marshal Md: Renaud Jean Leopold Edwrin Md: Rendeiro Susanne: Reuben Stephen W: Rezvani Mitra Md: Rice Laurie A Cochran Md: Rios Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade; Robinson Roberto H Quinonez Md; Rodgers Stephen L; Rodgers Stephen German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaquez Carlos R; Roedan Socrates; Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Rubin Eva; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Boris Md: Saha Prantik Md; Saigh Orit Md; Saigh Orit Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Sanders Laurent Jacqueline; Santiago Allan Realin Md; Sapna Shah Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Cary Md; Schwartz William J Md; Schwimmer Joshua Adam Md; Scrimmager Leon Md; Seigler Afet Md; Selzer Jonathan David I Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia



Page 306 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Loqman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan Joanna; Shen Kuan Hung Md; Shenko Christina Angela; Sheppard Gail; Shustarovich Alla Md Pc; Siddiqui Ayesha; Siegel Howard Md Sindhwani Rajeev Md Pllc; Singal Anita; Singh Amarjit Md Pc; Sing Verta I Md; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; S Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasa Talavera Wilfredo Md; Talcott James; Talerico Amanda Rae; Tam Md; Tenney Nancy Lee; Tesler Peter Jon Md; Theodore Ginette Np Tolbert Jerome V Md; Tomback Julie; Toure Joahd Malik; Trager A Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasa O Vicencio Alfin G Md; Villani Gina M Md; Villi Roger A Md; Vilnits An Leonid Medical Pc; Volokh Vladimir Md; Waite Eva Ann Md; Wajnb Wanliss Cheryll; Ware Priscilla J Md; Warman Jacob I Md; Waseer Wiener Joseph M Md; Wiesinger Katherine; Wilder Venis Tiarra; W Wu Patrick; Xu Tao Shiwei; Yakubov Melekhem; Yanagisawa Robe Deepti; Zaremski Benjamin Md; Zeitlin Joseph; Zelenetz Michael Iv Dell Md; Zylbert Susan Lynn Md	Beverly A Md; Sh; Siegel Stephen I h Jagjit Md Pc; Si olomon Rachel; Si Starpoli Anthony Iri; Summers Rebection of the Starpoli Anthony Tribina J Md; Tando; Thibaud Jean-Edigail Hope; Trent Urbina Antonio Ethiroq V Md; Vasil atoliy Md; Vinas Si erg Ania Md; Walden Faisal Md; Walden Faisal Md; Watkilliam F Ryan Conert Takahiro Md; Y	derman Frederic D Md; Sierros Varoya Pushplata E doriano Theresa A; Stauber Stuatecca; Suprin Grendji Natacha; Tartienne Do; Thomon Brooke; Treys Md; Uribarri Jair iadis Athanasia Stonia Miliza Md; Violet ins Isheka S; Wenm Hlth Ctr; Windancovitz Stanley	M; Shieh Jong-Chuan Md; Sh silios Md; Sigel L Keith Md; S Md; Sisser Rachel; Skowron A Md; Sotnik Regina Md; Sourt L Md; Steever John B Md; S gory Md; Suter Maureen Natan Jenny Yu; Tan Wu; Tang Da as David Charles Md; Thoma Ster Zoya; Truglio Joseph; Trugne V Md; Uribe Alejandra Mar Walker Jenny; Wallach F Jeintraub Howard Md; Weintrauk Khin; Winkler Ian Md; Witt Mar R Md; Yap Marcelo Janette M	imonov Josef Md; igrest Barbara Md; Jack Martin Md; Srial Lucy A Md; SpStein Alan J Md; Stalie; Syed Ahmad Favid J Md; Tang lar s Nicole Md; Thuk ang Tuyettrinh Ngria Md; Vaddigiri V Veeramachaneni thy Md; Vindhya Rarances Robin Md; Jennifer; Weir Darvin lii Md; Wong Md; Yen Vincent M	Shirwaikar Anil E ; Sikder Subhash Sloan Barry; Sma ang Rigmor E Mo tein Janet Laurie Physician Pc; Sye n Tsai-Leu Md; T ral Vinod K Md; T ral Vinod K Md; T ral Vinod K Md; V aliesh Kumar Cha Walsh Margaret David C; Wen-Ray Chun Tung Md; V ld; Young Edwin	B Md; Shpak Mil Chandra; Simp Il Katherine Mo d; Spieler Leah Md; Stivala Alice d-Naqvi Samin ao Chenguang Fikhonova Eliza Tsai; Tso Alan ' il Rona; Valmon /ega Aida; Vela and Md; Virani A Mary; Wang En y Thomas Hsu; Vong Hok; Woo Reynolds Md; \	chail M Do; Shte bao Jose Rodrig rgan; Smith Alfo Matisse; Spitzer ia Christina; Str a Altaf Md; Szal Tony; Tavares F veta; Tikko Sura Ying Yeung; Tur nd Augustus Md zquez Belinda N Zahra; Vizel-Sch nily H; Wang Jin Whipple Clare; adburn-Hourie K Yousaf Ali; Yude	eynman Alla Md; puez Jr Md P; Sir ord Alexander Mo r Matthew; Spiva raus Emily L Md; ryga John Md; Ta Rosanabela Md; raij K Md; Tio Ruy ra-Chiong Yoland ri; Van Gilder Ma: relissa Md; Velu raig Wa; Wang Ste White Camele; Varen Md; Woode ralaman Ian M Md;	Shukla Mayan nclair Paula Aln d; Smith Sharon k Dana Md; St Strauss Micha aha Hesham M Teets Raymon Chen Md; Tka a Do; Tung Juc x F Md; Vanega swamy Rajwar Voddi Madhu I ephanie Chih-I; White Elizabeth en Roger Alan; Yuen Jacquelii	k Arun Md; Shust nalinda Md; n Ellen Md; Smith Louis Emmanuel el Leopold Md; ohamed Md; d; Teng Susanna chenko Natalya Md; dy Md; Tung Keith; as Edgar Z Md; nth; Vero Erica; D Md; Volfinzon Wang Zhong; Stuyvesant Md; Woodley Walter Md; ne; Zalavadia
Task Step 1. Identify baseline and gaps in adoption of ONC-certified EHR technology among PPS participants as part of the current state assessment and gap analysis process		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Develop plan, detail around technical assistance services, and timeline for implementation of technical assistance program		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Step 3. Provide technical assistance, including purchasing decision support, dissemination of EHR implementation best practices via the PPS Learning Management System (LMS), and other modes of implementation support to be determined through the current state assessment and gap-analysis processes to providers that need to adopt a new EHR or upgrade their existing EHR - in time for achievement of PCMH III and adoption of MU eligible EHRs in DY3		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	
Task		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 307 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1. Finalize patient inclusion criteria and identification per NYS and PPS criteria including risk stratification criteria										
Task Step 2. Select an IT platform(s) to use for the PPS		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Build discrete variables to track patients into EHR/Template to identify engaged patients.		Project		Completed	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Create tracking and reporting system with IT platform with the support of the IT Committee.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Train providers on how to input patient information and track patients in the IT Platform		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Develop ongoing webinars and trainings for providers to learn how to access, analyze and read the data inputted into the IT platform		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Maintain ongoing monitoring of staff adherence and patient engagement reporting by organization. When organizations actively engaged patient trends downward, the PPS will follow-up		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5  Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	DY3 Q4	Project	N/A	Completed	09/01/2015	09/30/2017	09/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented an automated scheduling system to facilitate tobacco control protocols.		Project		Completed	09/01/2015	09/30/2017	09/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS provides periodic training to staff to incorporate the use of EHR to prompt the use of 5 A's of tobacco control.		Project		Completed	09/01/2015	09/30/2017	09/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Develop plan with IT to integrate prompt of 5 A's of tobacco control within EHR for patients identified as being active tobacco users. The prompts will direct providers to use the 5 A's of tobacco control to counsel, provide support and assist patients with smoking cessation.		Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Create education plan teaching providers on how to use 5A's of tobacco control and NY Quits for at-risk patients.		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task		Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 308 of 971 Run Date : 06/28/2019

#### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 3. Work with workforce to incorporate 5 A's of tobacco control into Learning Management as a PPS wide training.										
Task Step 4. Implement training in learning management for providers on how to use EHR prompt of 5 A's of tobacco control.		Project		Completed	11/01/2015	09/30/2017	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 5. Assess using continuous quality review of providers completing 5 A's of tobacco.		Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Provide quarterly training to providers on how to use prompt of 5 A's of tobacco control.		Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	DY2 Q4	Project	N/A	Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Practice has adopted treatment protocols aligned with national guidelines, such as the National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Identify team of providers who have treatment protocols aligned with national guidelines such as National Cholesterol Education Program (NCEP) or US Preventive Services Task Force (USPSTF).		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Work with designated team to create plan to integrate standardized treatment protocols for hypertension and elevated cholesterol using screening and management guidelines set forth in the NCEP/ATP-III update. For hypertension, the PPS will follow the screening and management guidelines set forth by JNC-8.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3. Collaborate with IT to integrate standardize screening and treatment protocols into EHRs for the PPS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create education and training plan for providers working with the Stakeholder Engagement team and Clinical committee.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Work with workforce and IT to train providers on standardized treatment protocols for hypertension and elevated cholesterol.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	
Task		Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2



Page 309 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6. Present to PPS leadership for approval of standardized treatment protocols.										
Task Step 7. Train providers on treatment protocols and procedures PPS wide.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8. Implement hypertension and elevated cholesterol screening and management protocols to participating PPS organizations.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Perform continuous quality improvement of process and improve accordingly.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #7  Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are in place.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Perform a network analysis of provider types according to geographic area, type of service and project participation.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Work with care coordination workgroup to develop care coordination teams (consisting of physicians, nurse care managers, health home care managers, registered dietitians and health coaches) to screen and manage eligible patients with known (or high risk for developing) CVD.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Working with care coordination workgroup to identify best practices on how to address life style changes, medication adherence, health literacy issues and patient self-efficacy and confidence in self management be standardized across the PPS		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	
Task		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 310 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 4. Work with IT/partners and care coordination work group to assess interoperability systems are in place for implementation.										
Task Step 5. Work with IT/partners to identify providers for engagement of existing care coordination teams as well as development of new care coordination teams to deliver appropriate services.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Perform assessment of care coordination teams who are following protocol of assessing EHR to check for services to provide to patients.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Create care coordination teams (Include nursing staff, pharmacists, dieticians, community health workers, and health home care managers) to meet the needs of patients.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Work with workforce and care coordination work group to develop training materials, policies and procedures.		Project		Completed	06/30/2016	12/31/2016	06/30/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Present to PPS leadership for approval of standardized treatment protocols and training program.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. With workforce and care coordination work group to train care coordination teams.		Project		Completed	09/30/2016	12/31/2016	09/30/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 11. Measure training program for effectiveness.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 12. Pilot care coordination teams at participating sites.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 13. Performing Continuous Quality Improvement to identify effectiveness and areas of improvement for care coordination.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 14. Implement to PPS wide participating partners.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	DY3 Q4	Project	N/A	Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task All primary care practices in the PPS provide follow-up blood pressure checks without copayment or advanced appointments.		Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 311 of 971 Run Date : 06/28/2019

#### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1. Work with workforce to develop protocol for PCPs in PPS to provide follow up blood pressure checks without copayment or advanced appointments.										
Task Step 2. Develop plan to train and educate primary care providers to follow-up on blood pressure checks.		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Work with workforce to design training of PCPs and supporting staff across the PPS on follow up blood pressure checks.		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Integrate training into Learning Management for all PCPs in PPS.		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Work with Stakeholder engagement team to socialize protocol to all primary care practices in the PPS on follow-up blood pressure checks without copayment or advanced appointments.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Implement Learning Management tool for all PCPs to access.		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Analyze data of number of PCPs completed Learning management on blood pressure checks.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Perform quality improvement to review design and implementation of process and correct accordingly.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	DY2 Q4	Project	N/A	Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task PPS has protocols in place to ensure blood pressure measurements are taken correctly with the correct equipment.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Design standard protocol for measuring and recording blood pressure using correct measurement techniques and equipment.		Project		Completed	11/01/2015	03/31/2016	11/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Review protocol with clinical committee for approval.		Project		Completed	12/31/2015	09/30/2016	12/31/2015	09/30/2016	09/30/2016	DY2 Q2
Task		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 312 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 3. Work with workforce to creating training program.										
Task Step 4. Execute training and education of designate staff of standardized blood pressure screening and management protocols		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Hire new designate staff and train current staff throughout the PPS to continue to educate and monitor sites on the proper use of the BP equipment, as well as the screening and management protocols at the partner level.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Collaborate with stakeholder engagement workgroup to develop communication materials and medium to inform partners of the standard protocols PPS wide.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Deliver communication to partners of standard protocol.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Provide ongoing trainings through workforce, particularly for new staff that join the PPS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Perform continuous quality Improvement to identify effectiveness of training.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	DY3 Q4	Project	N/A	Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS uses a patient stratification system to identify patients who have repeated elevated blood pressure but no diagnosis of hypertension.		Project		Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS provides periodic training to staff to ensure effective patient identification and hypertension visit scheduling.		Project		Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Develop plan on identifying patients with repeated elevated blood pressure reading but no diagnosis of hypertension.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	
Task		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 313 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2. Identify criteria for patient stratification for Cardiovascular patients (High, medium, low risk, confirmed diagnosis, etc.)										
Task Step 3. Work with IT to create EMR alerts for patients with elevated blood pressure readings without the diagnosis of hypertension.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Work with IT to create aggregate list of patients who fall in the inclusion criteria.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Create training program for staff to learn to generate lists of patients who fall in inclusion criteria .		Project		Completed	03/31/2016	09/30/2017	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Work with IT to create automated scheduling system that will generate frequent lists of patients with elevated blood pressure without a diagnosis of hypertension and send out ealerts and/or phone calls to these patients to scheduled follow-up visits and/or blood pressure checks.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 7. Collaborate with workforce to execute trainings as staff are onboarded.		Project		Completed	11/01/2015	09/30/2017	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 8. Work with IT to generate Compliance reports for monitoring compliance to protocols.		Project		Completed	11/01/2015	09/30/2017	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 9. Work with workforce to train and educate staff on policies and protocols of identifying patients who meet inclusion criteria.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 10. Perform continuous quality improvement of process and improve accordingly.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	DY2 Q4	Project	N/A	Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
PPS has protocols in place for determining preferential drugs based on ease of medication adherence where there are no other significant non-differentiating factors.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Create plan using evidence-based screening and management guidelines set forth by JNC-8.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 314 of 971 Run Date : 06/28/2019

#### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2. Identify current PPS protocols for determining preferential drugs based on ease of medication adherence.										
Task Step 3. Incorporate protocol and policy for providers through EHR reminder.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Work with IT to generate reports to ensure these regimens are followed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Collaborate with workforce committee to train staff on protocols.		Project		Completed	12/31/2015	12/31/2016	12/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Quality improve process and monitor participating organizations for improvement.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #12  Document patient driven self-management goals in the medical record and review with patients at each visit.	DY3 Q4	Project	N/A	Completed	07/01/2015	09/30/2017	07/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Self-management goals are documented in the clinical record.		Project		Completed	11/01/2015	09/30/2017	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS provides periodic training to staff on person-centered methods that include documentation of self-management goals.		Project		Completed	11/01/2015	09/30/2017	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Develop plan to determine the structure of self- management goals (i.e. free text or structured data), identify the workflow, and strategy on self-management goals		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Collaborate with project work groups and PCMH workgroup(s) to ensure both the PCMH and DSRIP workflows on Self-management goals align.		Project		Completed	10/31/2015	06/30/2016	10/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Engage IT to build self-management goal templates into EMR. Explore hard stops, alerts, and flags to ask the clinician to complete the self-management goal. IT will also create reports to identify organizations with low rates of self-management goals		Project		Completed	10/31/2015	12/31/2016	10/31/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create documentation for self-management goals such as a self-management checklist, which patients can complete in the waiting room.		Project		Completed	03/31/2016	06/30/2016	03/31/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5. Education and train clinicians to review the patient's self		Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3



Page 315 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
management goal throughout the care of the patient. This will ensure compliance with the self-management goal.										
Task Step 6. Engage Workforce to train on self-management goal documenting. This may include online trainings and leveraging PCMH trainings to incorporate the self management goal into the training. The training will also educate the providers on the importance of patient engagement in their care.		Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Train providers on self management goal documenting.		Project		Completed	03/31/2016	09/30/2017	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 8. Assess training efficacy through surveys.		Project		Completed	03/31/2016	09/30/2017	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 9. Perform continuous quality improvement of process by using the IT data and improve accordingly.		Project		Completed	03/31/2016	09/30/2017	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	11/01/2015	03/31/2018	11/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task  Agreements are in place with community-based organizations and process is in place to facilitate feedback to and from community organizations.		Project		Completed	11/01/2015	09/30/2017	11/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Identify community based programs in the PPS to participate in design of referral program.		Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Collaborate with care coordination cross functional workgroup to develop referral and follow up process with select with community based programs.		Project		Completed	11/01/2015	12/31/2016	11/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Design a model to enable closed loop referrals with community based programs.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 4. Work with Finance and Legal to secure contracts		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 316 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

				I						DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter
agreements with participating CBOs										
Task Step 5. Work with workforce in creating training program for referrals and follow up protocol		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Present at Clinical for approval of process.		Project		Completed	12/01/2015	09/30/2017	12/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 7. Educate and train CBOs on documenting participation and behavioral and health status changes.		Project		Completed	03/31/2016	09/30/2017	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 8. Work with CBO's to ensure the referral process includes non-clinical services. When patients are identified at a CBO, the CBO can refer patients seamlessly into the PPS.		Project		Completed	03/31/2016	09/30/2017	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 9. Work with stakeholder engagement group to communicate to providers to ensure the Care Coordination Strategy is communicated to all levels of the partner organizations		Project		Completed	03/31/2016	09/30/2017	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 10. Establish ongoing trainings through workforce to train new and existing staff on Care Coordination processes with community organizations.		Project		Completed	03/31/2016	09/30/2017	03/31/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 11. Work with IT to build in system with community organizations for interoperability.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 12. Perform continuous quality improvement for processes where applicable.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #14  Develop and implement protocols for home blood pressure monitoring with follow up support.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed and implemented protocols for home blood pressure monitoring.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides follow up to support to patients with ongoing blood pressure monitoring, including equipment evaluation and follow-up if blood pressure results are abnormal.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS provides periodic training to staff on warm referral and follow-up process.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 317 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 1. Develop specific protocols for home as well as ambulatory blood pressure monitoring.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Train Nurse educators within the PPS of protocols.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Nurse educators within the PPS will disseminate these protocols throughout the PPS to ensure a systematic approach to blood pressure screening and management is used. Offices within the PPS will assist patients with blood pressure monitoring, feedback, equipment checks, medication adjustments, as well as follow routine follow-up blood pressure checks without a formal appointment or copayment.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. IT will build fields in the EMR to collect data on Home Blood pressure monitoring		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Leverage community resources, such as the pharmacies, to offer Blood Pressure Monitoring		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Train staff involved in referral process on the developed protocols		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. IT will create a report, which will monitor the use of home blood pressure monitoring.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Educate providers of the benefits of ongoing/home blood pressure monitoring		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. Collect data on patients who received ongoing blood pressure monitoring and follow up.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. Perform continuous quality improvement for processes where applicable.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has implemented an automated scheduling system to facilitate scheduling of targeted hypertension patients.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 318 of 971 Run Date : 06/28/2019

#### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1. Define report criteria and automated alert criteria with risk stratification (outlined in above milestones) for lists of patients with hypertension who have not had a recent visit.										
Task Step 2. IT develops report and automated alert within EMR to aid schedulers within practices with identifying hypertensive patients.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Developing education materials to train staff on how to use list of patients with hypertension.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Provide training to ensure the lists and tools IT has developed are adopted and scheduling system is adopted.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Evaluate log of patients to ensure these patients are scheduled for follow-up.		Project		Completed	03/01/2016	03/31/2017	03/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed referral and follow-up process and adheres to process.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Design referral and follow up process for NYS Smokers Quit Line for the PPS.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Train providers and care coordinators on protocol to use NYS Smoker's Quit line.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Work with workforce to provide ongoing trainings to new hires into learning management tool.		Project		Completed	03/31/2016	12/31/2016	03/31/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Develop communications material to share about NY Quits to patients.		Project		Completed	06/30/2016	12/31/2016	06/30/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Develop a referral network by working with care coordination work group.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Deploy training to providers in the PPS to complete an online smoking cessation counseling and treatment training module.		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Work with IT to build materials into EMR to include an		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4



Page 319 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
after visit summary, which may be printed for patients with information on the NYS Smokers Quit Line.										
Task Step 8. Perform Continuous Quality Improvement to identify effectiveness and areas of improvement for care coordination.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	DY3 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Collaborate with Care Coordination Cross Functional Workgroup design model for hot spotting strategy of identifying high risk neighborhoods, linkages in health homes for highest risk patients, linkages to Health Homes for the highest risk population, and group visits.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Develop plan and identifying the Stanford Model (if applicable), including self-management approaches. These will be documented in the EMR, so the providers/care coordinators can discuss the progress with the patient on an ongoing basis.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3. Work with IT to establish REAL data collection of high risk populations.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create plan for group visits and programs, where a centralized PPS members can perform group visits. This may include events at churches, food pantries, etc. This will occur in conjunction with 3.c.i.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 320 of 971

Year arter

Run Date: 06/28/2019

DY2 Q3

DY5 Q4

DY5 Q4

DY2 Q4

DY2 Q4

DY2 Q4

12/31/2016

03/31/2020

03/31/2020

03/31/2017

03/31/2017

03/31/2017

#### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Y and Quart
Step 5. Design education materials to train providers on Stanford Model.										
Task Step 6. Work with workforce to design education materials to train providers on how to engage high risk populations around CV disease.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3

Completed

On Hold

On Hold

Completed

01/01/2016

04/01/2015

04/01/2015

10/01/2016

12/31/2016

03/31/2020

03/31/2020

03/31/2017

01/01/2016

04/01/2015

04/01/2015

10/01/2016

12/31/2016

03/31/2020

03/31/2020

03/31/2017

## Step 7. Engage health homes that work with targeted patient populations.

Task

Task

## Model. Task

Step 9. Deploy Stanford Model to the PPS

## Task Step 10. Quality improve based on IT reports to aid in

03/31/2017 Project Completed 01/01/2017 01/01/2017 03/31/2017 understanding impact in identifying highest risk regions and areas throughout the PPS. Milestone #18 DY2 Q4 Proiect N/A Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 Adopt strategies from the Million Hearts Campaign.

Project

Proiect

Project

Provider

Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million Hearts Campaign.

Step 8. Work with workforce to train providers in using Stanford

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Zia Md; Ahmed Zia Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alerte Serge G Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Prina Pandya; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Avinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Baron Natacha Adele: Barrett Conor Dominic: Barsa Jonathan: Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhargava Uday Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhargava Uday Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhargava Uday Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bhattacharya Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Brony Samuel A Md; Brown Laura E; Brownlow Nathaniel Md: Brunner Steven J Md: Brutus Valerie: Bryant Linda M Md: Bucobo Yoleida Md: Buhion Caroline: Bukberg Phillip R Md: Burger Alfred Paul Md: Burke Gary Robert: Burshtevn Ilva Yakov Md: Busta Agustin Md: Bustamante Marco Md: Butt Ahmar Aziz Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Chaptes Michelle Simone; Cha Yonhee Md; Chaptes Michelle Simone; Chaptes Michelle Simone; Chaptes Michelle Simone; Chaptes Md; Chapt Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia: Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md; Chin Carmen Elena; Chiu Gregorio E Md; Chevang Barbara A; Cheung Barbara A; Che

Practitioner - Primary Care

Provider (PCP)



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 321 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Chowdary Sunita Kollu Md; Christophe Gladys; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clemens Christopher Md; Cophill Alice Victoria Md; Cohen Alan J Md; Cohen Randy Edward; Cohen Roy A Md; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cortijo Amarilys R Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Crismali Michael C Md; Croft Lori Bray Md; Cronmiller Susanna; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniel Rose; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; David Monica: Davidson Morton I: Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desgrottes Schiller Y M Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dhillon Perminder Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dharapak Patricia Md; Dischael Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Djen Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubois Elizabeth Marie; Duddempudi Nagamma; Dudek Mona; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edouard Kathleen A Md; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Ferrell Cristina; Feder Erica; Federman Alex David Md; Fefer Jose Jacobo Md; Feingold Leonard N Md; Felsen Michael R Md; Fenyves Andras Md: Fernaine George Md: Fernandez-Gulmatico Chona Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; Fievre Garnes Marie Ft Md; Finkelstein Donna Michal Md; Finkelstein Steven Peter Md; Finkielstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forfeder William; Ford Miriam; Forde Sandra Md; Forman Joel Alexander M Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Friedman Samuel; Friedman Scott L Md; Friedman Sco Ganatra Anina Nain: Gandhi Vani Pragnesh Md: Ganea Gheorghe Romeo Md: Garber Julia: Garcia Quinones Saribel: Gardenier Donald: Gati Allison: Gault Allison Tamara Md: Gauthier Angie R: Gauvin Mila: Gavle Eric George Md: Gazali Radfan M; Gentes Meredith; Genuth Lewis Md; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gilles Emmanuelle; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Gocs Diane M Md; Goetz Celine; Goforth Thomas; Goldberg Tamara; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gomolinski Eva Md; Gonzalez Leticia Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grand Mark Alan Md; Graney John Md; Graney John Md; Grant Jessica J Md; Gray Andrea; Graziano Michelle: Greely John Stephen Md: Green Stuart Md: Green Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupta As Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Hariri E; Harnett-Robinson Roy Edward; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hefferon Susan; Hernandez Cameron Roland Md; Hewitt Ross G Md; Higgins Kenneth J Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md: Hsiung Ahmed Leslie: Hudesman David Philip: Hui Yigun: Hupriker Shirish S Md: Husain Sved S Md: Husain Batool M Md: Hwang Andrew: Iglesias Aleiandro D Md: Inada Victor Katsuii Md: Indio Lillian R: Inslicht David Victor Md: Institute For Family Hlth; locolano Carolyn F; Iqbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monique; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Charmaine S Md; Johnson Golda O Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kacin Christophe; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Kerstetter Scott D Do; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khanderia Vikr; Khorets Boris A Md; Kim Joo S Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md; Klein Oscar Md; Kletsman Igor Md: Klimenko Elena A Md: Knorr Alexa: Ko Fred Chau-Yang: Kogos Alexander Md: Koicke Betsy C: Kolotinskava Irina Md: Kondamudi Vasantha Kumari Md: Kondaveeti Harika: Kopke Mary: Koshy Saniana Cherian: Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md: Lantz Howard Md: Lao Henry S Md: Lapinel Sergei Md: Latt Ko Ko; Lau Christopher Yu-Yen Md; Laux Jeannine; Law Singwu David: Lawrence Donald P Md: Lawr Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md; Levine Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Line Claudia Md; Levine Steven Barry Md; Levi Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lozah Mamdouh Shahata Md; Lu Haiyan; Lukban Farahnaz Joachim Md; Luo Anming Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Mackay Rich Madhava Valsa S Md: Madrid Tanva M Md: Maggio Johanna Medodie: Maimudar Seial: Malachovsky Martin: Malanum Teofila Md: Malieckal Jubil Md: Mamoon Nahreen Md: Manasia Anthony Robert Md: Mantia Augustus G Md: Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Marcantonio Colomba A Md; Maritato Andrea F Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Michelle; Martin Monica A; Martinez Ofelia Md; Maselli Frank Joseph Md; Massand Seema Md; Massa Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehta Davendra Md; Mehta Rajen; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Md; Me Mikheyev Vyacheslav; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Marc Andrew Md; Mirno Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Mirlohi



### **New York State Department Of Health Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 322 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Hooshang Pc Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi										rdine Mirnalini;
Moise Wesner Md; Moore Thomas Carlisle Md; Moreno Lisa Belind Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carol										
Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani;										
Mohammad Khalid Md; Niforos Fotis; Nisanian Anahid Jaquelline M	ld; Nissim Julie M	ld; Nosal Sarah (	Catherine; Novak Bethany Rai	ndi; Nowak-Wegrz	yn Anna Halina N	/ld; Nowakiwsk	yj Theodore Md;	Nucci-Sack An	ne Terese; Nur	se Sandra Renee
Md; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Ama Kristin; Onianwa Amaka Laureta; Orbe Jessica Md; Orin Gary Bruce										
Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman J										
Parnes Eliezer L Md; Parris Marcia; Patel Deepti Dev; Patel Dipal M	ld; Patel Girishku	mar Md; Patel Ji	tendra R Md; Patel Shamit P I	Md; Patel Sunil Md	l; Patel Truptiben	; Patel Vidya; F	Patel Vinisha Md	; Patil Rajashre	e; Patrick Dalto	n Md Pc; Peccoralo
Lauren Alise Md; Peimer Marta Silvee; Pelzman Fred Nathan Md; P										
Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Pet Md; Poff John Edward; Poitevien Vaty; Polavarapu Hari Kishan Md;										
Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Me	•			•	, 0	•			•	

Rahman Rabeya Md; Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Raijpar Noor Mohammed Md; Rams Carmen Maria Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Ramsaroop Nanda D Md; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Rayzman Maya Md; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Rendeiro Susanne; Reuben Stephen W; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade; Robinson Roberto H Quinonez Md; Rodrigues Maria Louella Md; Rodrigues Roy John Md; Rodriguez German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaquez Carlos R; Roedan Socrates; Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Rubin Eva; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Boris Md; Saha Prantik Md; Saigh Orit Md; Saigh Orit Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Sanders Laurent Jacqueline; Santiago Allan Realin Md; Sapna Shah Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Sav Thazin Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schneebaum Cary Md; Schwartz William J Md; Schwimmer Joshua Adam Md; Scrimmager Leon Md; Seigler Afet Md; Seigler Rebecca Rae Md; Selzer Jonathan David I Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; S Joanna; Shen Kuan Hung Md; Shenko Christina Angela; Sheppard Beverly A Md; Shirman Frederic M; Shieh Jong-Chuan Md; Shirmanov Josef Md; Shirwaikar Anil B Md; Shpak Mikhail M Do; Shteynman Alla Md; Shukla Mayank Arun Md; Shust Gail; Shustarovich Alla Md Pc; Siddiqui Ayesha; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md; Sigrest Barbara Md; Sikder Subhash Chandra; Simpao Jose Rodriguez Jr Md P; Sinclair Paula Almalinda Md; Sindhwani Rajeev Md Pllc; Singal Anita; Singh Amarjit Md Pc; Singh Jagjit Md Pc; Singh Jagjit Md Pc; Singh Sharon Ellen Md; Smith Sharon Verta I Md; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spang Rigmor E Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel

Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Janet Laurie Md; Stivala Alicia Christina; Straus Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Summers Rebecca; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Nagvi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Talcott James; Talerico Amanda Rae; Tam Cynthia J Md; Tamdji Natacha; Tan Jenny Yu; Tan Wu; Tang David J Md; Tang Ian Tsai-Leu Md; Tao Chenguang Tony; Tavares Rosanabela Md; Teets Raymond; Teng Susanna Md; Tenney Nancy Lee; Tesler Peter Jon Md; Theodore Ginette Np; Thibaud Jean-Etienne Do; Thomas David Charles Md; Thomas Nicole Md; Thukral Vinod K Md; Tikhonova Elizaveta; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Tomback Julie; Toure Joahd Malik; Trager Abigail Hope; Trenton Brooke; Treyster Zoya; Truglio Joseph; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Judy Md; Tung Keith; Turner Stephen B Md: Udesky Robert A Md: Uleis Keith Harris Md: Urbina Antonio E Md: Uribarri Jaime V Md: Uribe Aleiandra Maria Md: Vaddigiri Venkatesh Md: Vail Rona: Valmond Augustus Md: Van Gilder Max F Md: Vanegas Edgar Z Md: Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasa Chiroq V Md; Vasailiadis Athanasia S Md; Veeramachaneni Saimamba Md; Vega Aida; Velazquez Belinda Melissa Md; Veluswamy Rajwanth; Vero Erica;

Leonid Medical Pc; Volokh Vladimir Md; Waite Eva Ann Md; Wajnberg Ania Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Wanliss Cheryll; Ware Priscilla J Md; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Howard Md; Weintraub Jennifer; Weir David C; Wen-Ray Thomas Hsu; Whipple Clare; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wiesinger Katherine; Wilder Venis Tiarra; William F Ryan Comm Hlth Ctr; Win Khin; Winkler Ian Md; Wong Chun Tung Md; Wong Hok; Woodburn-Hourie Karen Md; Wooden Roger Alan; Woodley Walter Md; Wu Patrick; Xu Tao Shiwei; Yakubov Melekhem; Yanagisawa Robert Takahiro Md; Yancovitz Stanley R Md; Yan Vincent Md; Young Edwin Reynolds Md; Yousaf Ali; Yudelman Ian M Md; Yuen Jacqueline; Zalavadia Deepti; Zaremski Benjamin Md; Zeitlin Joseph; Zelenetz Michael Ivan Md; Zewde Mulubrhan; Zhang Jing Md; Zhang Meng; Zheng Hanbin Md; Zilberman Alla; Zinger Yevgeniya Oskarovna Md; Zoubtsova Minzalia Md; Zuger Abigail Dell Md; Zylbert Susan Lynn Md

Vicencio Alfin G Md; Villani Gina M Md; Villi Roger A Md; Vilnits Anatoliy Md; Vinas Sonia Miliza Md; Vinayagasundaram Bhanumathy Md; Vindhya Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monigue; Voddi Madhu D Md; Volfinzon

Provider can demonstrate implementation of policies and Practitioner - Non-Primary Provider Completed 10/01/2016 03/31/2017 10/01/2016 03/31/2017 03/31/2017 **DY2 Q4** procedures which reflect principles and initiatives of Million Care Provider (PCP) Hearts Campaign.



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 323 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name) Prescribed Due Date Reporting Level Provider Type	Status	Original Original Start Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
--	--------	------------------------------	------------	----------	---------------------	----------------------------------

#### **Providers Associated with Completion:**

Aaron Patrick Tansy; Abascal Vivian M Md; Abboud Joseph; Abdelmalak Nabil N Md; Abdelrahman Hanan; Abeckaser Anat; Abed Antoine Tony; Abed Jean; Abi Aad Simon; Abiri Manouchehr Md; Abraham Bessie; Abraham Sherley; Abraham Suja Md; Abramov Natela Rpa; Abrams Lauren Cnm; Abramson Austin Wayne Md; Abulencia Armand Emmanuel; Acerra Frank L Do; Acholonu, Jr. Uchenna; Acker Kai Sarah; Acquah Samuel O H S; Adam P Grant; Adam S Morgenthau; Adams Benjamin Donald; Adams David H Md; Adams Rachel May; Addes Alvin David Md; Addo Emilia Np; Addo Evelyn; Adebayo Adebukola; Adelman Randi; Adelman Ruth M; Adelson Mireilla; Aderholdt Karen; Adesuwa Okesanya Md; Adler Arvin Jay Do; Afzal Omara; Agarwal Ruchi; Agarwal Shradha; Agarwala Neena Md; Agdere Levon Md; Aggarwal Aakash; Agha Rabia Md; Agnant Joanne Michele; Agvent Nicholas; Agyare Samuel K B Md; Ahilan Paramanathan Md; Ahmad Jawad; Ahmad Mejoi Md; Ahmed Tanveer; Ahn Young J; Aikawa Taro; Ainspan Jeffrey Louis Md; Ajani Nazia; Akhtar Saadia Md; Akingboye Adekemi Olufnmilayo; Akuamoah Latrice Akosua; Aladdin Mohammed Md; Alagesan Ramdas Md; Alagesan Rita Md; Alagesan Rita Md; Alayerdian Artur; Albertini Elizabeth Streicker; Alberto Escallon Md; Albu Jeanine Md; Alcaraz Alvarez Jose; Alcontin Evelyn; Aledort David E Md; Aledort Louis Md; Alexander Steven Craig Md; Alexandrou Nikolaos A Md; Alexandru Burducea; Alexeenko Lada; Alexis Andrew F Md; Alexis Quentz; Alieva Tamara Rpa; Alikakos Maria; Aliyeva Narqiz; Alijian John M Md; Alkurdi Nasser Md; Allen Marcella Md; Allis Barbara A Md; Allison Karen Melanie Md; Allison Margaret Jacqueline; Almee Lee Lucas Md; Aloysi Amy Starr Md; Alpern Amy; Altchek Douglas D Md; Altin Lisa A; Altiner Ahmet; Altman Deena Rose; Altman Robert Keith Md; Altschul Rebecca; Altstein Samuel Harvey Md; Alvarado Sandra; Alvarez Elsie Md; Alvarez-Downing Melissa Marie; Alyeshmerni Bahram Md; Amanda J Rhee; Ambrose Anne F Md; Amerling Richard Md; Ames Scott Alan Md; Amin Kwame; Aminzay Aman; Amiraian Richard Harold Md; Ammirati Michael Md; Amorosa Jennifer; Amoroso Nicholas Dr.; Amy Kelley; An Seonhee; Anand Om; An Ryan; Andrade Allen D; Andrea E Perez; Andrew Mathew Perez; Andrew W Pearson Md; Androne Ana Silvia Md; Andrus Phillip Md; Ang Celina Su-Ping; Angelo G Pilla; Angioletti Louis Scott Md; Angrisani Christine M; Angus Heather Lynn; Anik Karishma Amina; Ankola Pratibha A Md; Anna Castelli; Annette M King; Annunziato Rachel; Anthony Kopatsis Md Facs Pllc; Anusionwu Reagan; Anyanwa Anelechi C Md; Aouchiche Hakima Md; Apoeso Olusegun; Appel Cheryl; Appel Jacob M; Appleman Warren Md; Aquila Ralph Md; Arabadjian Milla Eddie; Arabov Yosif; Arcuri Joseph; Argurian Edgar; Arias Wilma Mercedes; Arida George N Md; Arinsburg-Brooks Suzanne; Ariyarajah Vignendra; Arjomamd Farhad Md; Armand P Asarian Md Pc; Arnett Maria F Md; Arnon Rica Md; Arn Arsht Steven J Md; Arta Seitaj; Arvelakis Antonios; Asbell Penny A Md; Ascheim Deborah V Davis Md; Ascher-Walsh Charles J Md; Ashley Kenneth B Md; Ashley Kimberly N; Ashley Phillip Rpa; Ashmead Graham G Md; Aska Glenroy Anthony Dpm; Askanas Alexander Md; Aslam Ahmed Faraz; Assadi Cyrus A Md; Asuncion Arsenia; Atakent Yucel S Md; Atallah-Lajam Farah Elias Md; Atanda Akeem; Atileh Haytham Md; Atreja Ashish; Attenborough Julia; Attia A Lawrence Md; Attiyeh Fadi F Md; Attoe Linda S Md; Augustin Wisly Gerald Md; Ault Kathleen; Ava Regina Sierecki; Avezbakiyev Emanuel; Aviles Martin; Avni Thakore; Avolio Jock A Md; Awerbuch Elizabeth Do; Axe Harold Md; Axt Lindsey E; Ayala-Rodriguez Cesar Esteban; Aybar Luis; Aycart Samantha N; Aye Thida; Ayzenberg Victor Md; Aziz Emad F; Aaranbrookedrake; Aaronsavedoff; Aliciam. Hurtado; Alvinm. Alfonso; Andreanimmons; Andrewi, Ciancimino: Antonias, New: Baber Usman Md: Babitz Lisa Ellen Md: Bach Nancy Md: Badani Ketan Kishore: Bae Peter Sangdo: Bagley William H Md: Bagner Michael R Md: Baharlou Shahla Md: Bahl Naresh Bala: Bai Matthew: Bailly Edward; Bair Melissa; Baird William T Dpm; Bakal Ron S Md; Baker Robert H Md; Bakst Richard L; Balaram Sandhya K Md; Baldino Michael; Balmir Sacha Do; Balwani Manisha Chandru Md; Bander Jeff; Bania Theodore Casimir Md; Banik Rudrani Md: Bansal Anip; Bansal Haghav; Bansal Meena B Md; Bansilal Sameer; Bar-Chama Natan Md; Barclay Ruby; Barczewska-Hillel Anna Md; Barenboim Arkady Z; Barinstein Laura V Md; Barkoff Matthew W Dpm; Barkoff Steven Lawrence Dpm; Barletta Nancy Montero; Barnea Amnon; Barnett Barbara Jean Md; Barnswell Carlton B Jr Md; Barschow-Marton Patricia Lynn; Bartoc Cristian D Md; Bartoli Lisa M Md; Bartoli Lisa M Md; Bassiur Martin Dds; Bass Batri Adel Md; Batta Priti Md; Battu Vijay K Md; Bauer Ross; Baum Sabra; Bauman Phillip A; Baumlin Kevin Michael Md; Baxter Daniel Jay Md; Baxter Peter Carl; Beasley Mary; Beautyman Elizabeth J Md; Becker Daniel Jacob; Beckhardt Russell N; Beddoe Dottino Ann Marie Md; Bederson Joshua Benjamin Md; Bednarek Karl Thadeus Md; Beilin Yaakov Md; Beilin Yaakov Md; Beilin Yaakov Md; Beldner Steven; Belisova-Gyure Zuzana; Belkin Tamara; Belsley Scott John Md: Belvakova Ulvana: Ben-Zacharia Aliza: Bender Catherine Jane: Benedicto Socorro A Dmd: Benevento Joseph: Beniaminovitz Amnon: Benias Petros: Benkov Keith J Md: Bennett Stephen J Dpm: Benson Carolyn Mararet: Benvenisty Alan I Md; Berberena Frances; Berdella Maria Md; Berdoff Russell Lindsay Md; Berenstein Alejandro Md; Bergstein Michael J Md; Berkowitz Rachel; Berland Doris Garcia; Berman Michael; Berman Peter D: Berman Steven Marc Md; Bernstein Robert S Md; Bernstein Rob Simone Alise Md; Bharat Sanghavi Md; Bhardwaj Aarti; Bhatt Himani V; Bhattacharya Sunita Md; Bhavsar Rajesh; Bhora Faiz Yahya Md; Bhowmick Debjani; Bhutia Phintso Pd; Bhutia Tiye Meryt; Bianco Angela T Md; Bietry Raymond Emile; Biggs Carina G Md; Billington Kaitlyn E; Bird Anne F; Biviano Bernard John Jr Md; Blackham Janice; Blaize David; Blancaflor Ginno C Md; Blanchard Karen; Blanco-Franco Oscar Md; Blank Andrew Md; Blank Wesley S Md; Blaufarb Ira Stephen Md; Blechman Michael Bruce Md; Blei Francine Md; Bleier Howard Md; Bleiweiss Ira Md; Blissett Kecia-Ann May; Blitzer Andrew Md; Blouin Amanda Germaine; Blum Jessica E; Blumenthal Celia; Boakye Naana Agyeiwah Md; Boateng Percy; Bock George H Md; Boggio Nelly T Md; Boggio Md: Borrero Charin Marie: Bottner Joseph Md: Bouvier Nicole Marie: Bovino Brian F Dmd: Bowe Adraenne: Bowne Helen Yoo: Boxer Jonathan A Md: Bovce Ricardo A: Bovd Kaleen M: Bradley Katrina Md: Bradley Katrina Md: Bradley Sara M Md: Bradley Shy Md; Brady Michael; Braha Jack; Brahm Bernard Daniel Md; Braman Sidney; Brathwaite Brenda L; Brau Norbert; Braun Carl W Md Pc; Brazzo Brian Gerald Md; Breed Sabrina Theoposia; Breen Tracy Lynn Md; Brennan Timothy Koehler; Brenner Hillary Beth; Bresler Priscilla Ann; Bressman Susan B Md; Brodman Michael L Briley James; Brill Joseph J Md; Brockington Carolyn Doreen Md; Brodman Michael L Md; Brodman-Grimm Karen F; Brody David W Md; Brody Joshua; Brohl Andrew Scott; Broker Martin Md; Bromberg Kenneth Md; Bronheim David Samuel Md; Bronn Donald George; Bronson Michael Md; Brosgol Yuri Md; Brountzas Maria; Brous Patricia Md; Brown Barry L Md; Brown Donald B Md; Brown Robin R Md; Brown William H Md; Bruce Eric Sands; Brucia Laurie Jane; Bruck Elena; Brunner Robert J Md; Brunner Sarah Devlin; Bruno Anthony M Md; Brustman Lois E Md; Bruzzese Nicole Josephine: Bryce Thomas Nathaniel Md: Bryson Ethan Oliver Md: Bryson Juline Michele: Buchbinder Daniel: Buchbinder Mitchell I Md: Buchbinder Shalom S Md: Buchen Daniel Md: Buchbolz Robin M Md: Buckstein Michael: Buettner Christoph Md; Buggie Brian Gregory; Bukharovich Inna F Md; Bulkin Eugene; Bunyavanich Supinda; Burgoyne Brian; Burnett Michael Charles Md; Burstein David E Md; Burt Matthew Lawrence Md; Burton Rebecca Lyn; Busingye Jacqueline Rukanshagiza; Busse Paula Jane Md; Bussoletti Natalee Marie; Butler Brian Joseph Dpm; Butler Toni C; Butoi Irina Md; Buyuk Arzu; Bybordi Bahar; Byer Erroll Ignatius Jr; Byer-Henry Yvette Oreta Cnm; Barbara Heath; Cabbad Michael Frederick Md; Cacciarelli Armand Gerald Md; Caces Phyllis Adrienne R; Cafferty Maureen Sarah Md; Caggiula Amy Beth; Cahill John Donald Md; Cai Athena J; Cai Steven; Cajulis Corazon Bautista; Cajuste Muriel; Calandra Lisa Dpm; Callahan Eileen Helen Md; Callan Felicia Tirico Md; Callipari Francesco Md; Calvin Chen-Hwan Wei; Campbell Kirk Nicholas Md; Campton Kristina; Canter Murray A Md; Cantor Gordon Michael Md; Caplivski Daniel Md; Caporuscio Jessica L Md: Caputo William Edward: Carabello Blase; Cardasis John; Carev Abigail S; Carev Patricia Mary Md; Carldi John; Carl Julia Ann; Carlton Lawrence S Dpm; Carluccio Alessia; Caroline Columbres Md; Carr-Locke David Leslie; Carrao Vincent Md; Carldi John; Carl Julia Ann; Carlton Lawrence S Dpm; Carluccio Alessia; Caroline Columbres Md; Carr-Locke David Leslie; Carrao Vincent Md; Carridi John; Carldi John; Car Carrera Rosa Flores; Carrera Rose-Marie Md; Carryl Stephen Samuel Md; Carter Robin Stephanie Dpm; Cartwright Robert Mclain; Casagrande Lisette; Cascetta Krystal Pauline; Casden Andrew M Md; Casey Mairead Ms.; Cash Bradley S Md;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 324 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Casiano Evelvn J; Caskey Marina Fernandes De Barros; Cassano Kelly; Castanaro John; Castellano Bartolomeo Vincent; Castello Donna Ann Md; Castillo Maria Dolores Md; Castillo Rafael A; Castro Garcia Jose Luis Md; Catalano Louis W Iii Md; Catamero Donna Domenica; Cate Sarah Patricia; Cattafi Paul David; Cavaliere Raymond G Dpm; Cayton Alberto L Md; Celeno Stacey V; Celebi Julide; Celena Dancourt Md; Celestin Gregory Cuthbert; Cerra Luis R Md; Chabus Brent Ira Md; Chadha Manjeet Md; Chae Patrick; Chahil Tina Jasjit Md; Chai Emily Md; Chai Emily Md; Chai Raymond; Chakrabarti Chhaya Md Pc; Chalker Dana F; Cham Matthew Dy Md; Chamdawala Hammid Shabbir; Chan Andrew Hing Kin Md; Chan Andrew Joseph; Chan Germaine Zenia Md; Chan Jacqueline; Chan Michael; Chan Sherman Md; Chan Takyan Dds; Chan Yu-Feng Md; Chandrashekhar Sarayu; Chang Charissa Yuhua Md; Chang Cheryl K Md; Chang Christine Md; Chang Helen Md; Chang Lena; Chang Mark Md; Chang Nadine Ann; Chang Paul Potsung Md; Chang Peter L; Chang Thomas T M Md; Chang Woo Taek Md; Chang Ya Ju Md; Chao Steven S Md; Chapman Eugenia Valerie; Chapman Mark L Md; Charap Peter Jeff Md: Chardavoine Josee; Charen Elliot Michael; Chari Ajai Md; Charles H Kellner; Charlot Cascyarnoux Md; Charney Richard E Md; Chason Kevin W Md; Chatterji Manjil; Chaudhry Sapna; Chaudhry Ahmed Do; Chaudhry Faroog Ahmed Md; Chaudhry Hina W Md; Chaudhry Nadeem Ahmad Md; Chavarria Patricia Diana; Chawla Preety Md; Che-Kai Tsao Md; Chehade Mirna Abdul Monhem Md; Chen Darwin; Chen Jennifer Ann; Chen Junping; Chen Katherine Tsia-Huey Md; Chen Zijian; Cheng James Md; Chenna Jayapratap Reddy Md; Cherazard Regine; Cherezova Diana; Chernobilsky Boris; Chernyavsky Svetlana; Chesoni Laura; Chetrit Sally; Cheung Angeles; Cheung Janice M; Chew Edward Md; Chew Kit-Ling Miss; Chhabra Amit; Chida Rakhshan M; Chideckel Norman Jay Md; Chietero Michael Md; Chin Edward H Md; Chin Maxine Grace; Chiu Henry C; Cho Catherine Md; Cho Hearn Jay Md; Cho Samuel; Choi Mark Md; Choi Walter Hyunmin Md; Chokshi Niti Y; Chong Ji Young Md; Choo Sung Yoon Md; Chotkowski Gregory Dds; Choudhry Sourab Patrick Do; Choy Youyin Md; Christian Dirk Becker; Christian Flores; Christine H Kim Md; Christopher Chow; Christopher Gannon Strother; Christopher James Diblasio; Chu Jason Md; Chun Audrey Kyjung Md; Chung Jenny H; Chuu Louise A Md; Ciaramitaro Yessenia Elizabeth; Ciccone Jeffrey Michael Md; Cilmi Salvatore Anthony; Cimafranca Daniel Lopez Md; Ciment Avraham Yitchak Dpm; Ciocon David; Cioroiu Michael G Md Facs; Cipolla James Charles Md; Clare Frederick S Md; Clark Denise C Md; Clark Mark Andrew Md; Clarke Kimesha; Clarkson Earl I Dds; Clayton Lindsay Marie; Clements Cheryl; Clements Jerry Eugene Md; Cloutier-Champagne Laurence; Clunie Garfield Ashford Md; Coad Christopher T Md; Cobblah Vincent Quao Md; Coca Steven; Cochran Lynn E; Cohen Aaron Howard Md; Cohen Barry; Cohen Ben Zane Md; Cohen Benjamin; Cohen Benjamin; Cohen Benjamin; Cohen Carmel Jonathan Md; Cohen David L Md; Cohen Douglas Stephen Md; Cohen Edmond Md; Cohen Benjamin; Eric J Md; Cohen Harley Joseph; Cohen Jean-Marc; Cohen Jeffrey Md; Cohen Joshua Marc; Cohen Lee Steven Md; Cohen Lisa; Cohen Lisa; Cohen Louis; Cohen Mia Gintoft; Cohen Paul; Cohen Richard B Dpm; Cohen Rory Scot Dpm; Cohen Samantha; Cohen Seth A Md; Cohen Seth Matthew Md; Colantoni Matthew S; Cole David S Md; Coleburn Norman Hope Md; Coleman Tia; Coliseum Surgical & Medical Pc; Colletti Mario Charles; Colman Rachel; Colombel Jean-Frederic: Colon Modesto J: Colon Vilar Giancarlo: Colvin Alexis: Compito Catherine A Md: Concepcion Maria Donna: Concert Catherine Marie Np: Connell Brendan David: Conrad Anne E: Constantino Jennifer C Rpa: Conway Edward Jr Md: Cook William A Md: Cooke Kenneth Md: Corpulsky Robert Md: Corpulsky Robe Cathyann; Cosme Jacqueline Md; Costakis Anna; Coupet Mendel C Rpa; Coven Todd; Cox Anika Jonnelle; Coyle Andrew; Cozien Dominique A Md; Craig Jon Moskowitz; Cramer Kyle Nolan; Crane Michael A Md; Crary John; Crimi Joseph; Cristina A Tennyson Md; Crowley Alexandra; Crumbley Terry Deshawn; Cruz Giselle; Cruz Madeline Dpm; Culang David Phillip; Culliney Edward Bruce Md; Cummings Allegra Md; Cummings Jeanne Ann; Cuomo Frances Md; Cuomo Linda Janine Md; Curreri Anthony Gino Md; Cuttner Janet Md; Czer Anthoney Enriquez Lim; Dabney Lisa Md; Dadvand Laila; Daefler Simon Md; Dalah John; Dams-Oconnor Kristen; Danaher Julie Ann Md; Danesh Houman; Dang David T: Dangas George D Md; Dangayach Neha; Dangelo Joseph P Md; Daniel Casper Pa; Daniel Celeenamma B Md; Daniel Samuel J Md Pc; Daniel Bruce Jonathan Md; Das Seshadri Md; Dass Punam; Dattwyler Raymond J Md; Davies Terry F Md; Davis Jaclyn C; Davis Renee Louise Md; Davy Andrew Michael G Md; Davydov Oksana; Day Philippe Jmm Md; Davies Terry F Md; Davis David J; Davis Jaclyn C; Davis Renee Louise Md; Davy Andrew Michael G Md; Davydov Oksana; Day Philippe Jmm Md; Davies Terry F Md; Davis David J; Davis David J; Davis David J; Davis David J; Davis David Dayan Alan R Md; De Leacy Reade Andrew; De Palo Louis R Md; De Souza Sylvie Dominique Md; Dean Deborah Nicholls Md; Dean Gillian Md; Debra Shabas Md; Deegan Erin Marie; Defilippis Jeannette Ann; Defrancisco James A Dpm; Degi Keith; Degiarde Massimo Pc Md; Degregorio Paola Rpa; Deiner Stacie Gail Md; Deltz Patricia; Del Guzzo Luciano Md; Delaney Veronica Bridget Md; Delare Francisco Arturo Jr Md; Dele-Michael Adebola; Deleo Vincent A Md: Deleon Isabelle A Md: Deleon Yasmin Teresa: Delfiner Joel S Md: Deli Barbara Md: Deliodisch Schor Liane Md: Della Rocca David A Md: Della Rocca Robert C Pc Md: Delman Bradlev Neil Md: Delmoral Chastity Ann: Delrosario Eduardo Santos; Delson Jeffrey Md; Deluca Peter Salvatore Md; Delvalle Michelle Md; Demaria Samuel; Demattia Joseph Md; Dembitzer Francine Rachel; Demetrius Charmaine; Demicco Elizabeth; Denneke Tsega Md; Deprima Thomas J; Dermksian Jeffrey V Md; Desai Neil Kiri; Desai Rajen Uday; Deshpande Priya Prakash; Desman Garrett; Desravines Cynthia Pa; Deutsch Vicki-Jo Md; Dewitt William Liddell; Dhamoon Mandip Md; Dhar Sonya; Dharia Sumit Shailesh Dpm; Dharmarajan Kavita Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Vyas; Dhawan Vikram; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Difore Maria A; Digiacinto George V Md; Dimaio Christophe; Dimitrov Nadya E; Dimitrova Kamellia Rangelova Md; Dinh Linh Thi Thuy Md; Dinlenc Caner Zeke Md; Director Tara Md; Dispaltro Frances X Md; Distefano Douglas C Md Pc; Divino Celia M F Md; Diwan Ravi; Dixon David Dpm; Dixon Marsha Rpa; Do Brian; Do Ouro Suelane Sousa Md; Doberczak Tatiana Marta Md; Dobrowski Katie Miss; Dokko Yoni; Domanski Michael John; Donovan Diana Olga; Donovan Glenn J Dpm; Dori Ten Pa; Doshi Amish; Dottino Peter R Md; Doty Nora J; Dou Si Yan D; Douge Claude Md; Dow Lindsay Alexandra; Drayer Burton Paul Md; Dreisinger Naomi A Md; Dreisinger Nao Md: Dubinsky Marla Cindy: Dubois Nichola: Dubos Sheba: Dubowsky Jay Jack Md: Dunn Mona L: Dunsky Md: Dudkiewicz Michael: Dufresne Alix Md Pc: Duncan Tamika Simone: Dunkin David Md: Dunn Mona L: Dunsky Kevin Gerber Md: Duperval Jacques Md: Duran Nancy: Durango Aleiandra: Durkee Mary Caroline Acno: Duvyuri Sriniyas Md: Dweck Monica Michele Md: Dworecki Roman Md: Dvm Harry Dds: Dzanic-Cemalovic Naida: Dany Josifescu: Deborahoyedeji; Diana Dejesus; Ebcioglu Zeynep Ayse Md; Eber Corey C Md; Eddleman Keith Arnold M David Md; Effron Charles; Efremov Mary H Md; Efros Mitchell Douglas Md; Egol Claudine J; Ehrlich Michelle E Md; Ehrlich Paul M Md; Eisenberg Evan R Md; Eisenkraft James Md; Eisenstadt Ellen Beth Md; Eisenstein Lucy X; El Dakkak Mohammed Selim Md; El Salem Fadi; El-Eshmawi Ahmed Mahmoud; Eliades Melto James; Elikashvili Inna; Elina Bekker Pa; Eliot Megan; Elisa Bocchieri-Bustros; Elitch Nicole G; Ellant Jonathan Philip Md; Ellis Charles C Md; Ellozy Sharif H Md; Elmore Sherlette; Emma Leonard John Md; Enas Estafan Do; Enekwechi Nonso Ekene; Eng Lisa Md; Engel Harry Mark; Ennis Ronald D Md; Epelbaum Alexander Md; Ephrat Moshe Md; Epstein Jonathan Nachman Md; Epstein Lawrence Jay Md; Erber Jonathan Ari Md; Erber William F Md; Erickson Candace J Md; Erika S Gutter; Ernst Carrie L Md; Escalon Juliet Bejarin; Escalon Miguel Xavier; Eslava Dayana; Esposito Donna M Md; Esposito Mariah: Esrig Cynthia W: Estabillo Joel R: Estabrook Alison Md: Estrella Lissette: Ethylin Wang Jabs: Etwaru Cynthia W: Estabrook Alison Md: Evans Richard M Md: Evdos Olga: Evgeny Fink; Eviatar Joseph Alexander Md; Evin Mccabe; Fabel Andrew J Rpa; Fabian Michelle; Facciuto Marcelo Enrique Md; Fahimeh Sasan Do; Fahmy Ramy Hany Fouad; Failmezger Theodore C Md; Fakhuri Ramsey John; Falk Michael; Faller Jason Md; Fallis Andrew J Md; Fan Wen Md; Fan Wen Md; Fang Hui Elizabeth Md; Faries Peter Lynn Md; Faries Peter Andrew Md; Feder Adriana Md; Feder Samantha Beth Md; Felor Cheng Cindy; Feinberg Todd E Md; Feistmann Jonathan Md; Felberbaum Marc Md; Felcone Michael F; Felder Kenneth S Md; Felderman Theodore Paul Md: Feldman David M Md; Feldman Hannah; Fenig Arielle Ochoa Md; Fernandez Jennifer; Fernandez Aiit Savio Md: Fernandez Gerardo Javier; Fernandez Helen Maria Md: Fernandez Jennifer; Ferna Ranvier Gustavo G; Fernando Anusha Rosanne Md; Ferrara Joseph Md; Ferrara Lauren Md; Ferr Vincent G Md Jr; Fievre-Hamilton Natasha Md; Fifi Johanna T; Filatov Alexander V Md; Filip Teller; Filipovic-Jewell Zorica; Filsoufi Farzan; Finegold Ira Md; Fineza Belen A Md; Finkel Jennifer Meredith Md; Firpo-Betancourt Adolfo; Fisch Joseph Md;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 325 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Fischer Gregory Walter Md; Fischer Harry D Md; Fischer Robert Michael Md; Fischman Aaron Marc; Fishberger Jeffrey Md; Fitterman Jennifer Anne; Fitzig Lorenzo Md; Flanagan John C Md; Flatow Evan L Md; Fleckman Adrienne M Md; Fleckman Fern; Fleischer-Black Jessica Md; Fleischmann Jonathan D Md; Fleischmann Nicole Md; Florendo Angelita Fulgar; Florman Sander Scott; Fordjour Lawrence; Forman Edwin; Foronjy Robert Francis Md; Foroutan Janelle; Forsh David; Fory Elissa Kay; Fourati Samy S Md; Fowkes Mary Md; Fox Donald M Jr Md; Fox Herbert A Md; Fox Serena Joan; Fraiman Mitchell Md; Frances Sylvaine; Francis Michelle Y Md; Frankel Richard Harris Dpm; Frankenberger Oliver Md; Frasca Suzanne Md; Frazier Daveed Damon Md; Fred J Delucia; Fredrickson Lauralyn Md; Freedman Beth; Freedman Md; Fre Richard A Md; Friedman Howard S Md Pc; Friedman Friedman Howard S Md Pc; Friedman Howard S Md Pc; Friedman Ira H Md; Friedman Joseph Irwin Md; Friedman Friedman Friedman Howard S Md Pc; Friedman Ira H Md; Friedman Howard S Md Pc; Friedman Ira H Md; Friedman Ir Larry D Rpa; Friedman Lynn Md; Friedman Mark Do; Friedman Mark Md; Friedman Nadya; Friedman Richard Lawrence Md; Friedman Hark Md; Friedman Mark Md; Friedma Fullar Michael; Fulmes Mychailo; Furman Alice Cary; Furman Margaret L; Fusco Heidi Md; Fuster Valentin Md; Futterman Henry A Md; Gaba Michelle; Gabrilove Janice L Md; Gage Dennis Md; Gagliuso Donna J Md; Gainsburg Daniel Martin Md; Gal Jonathan Stephen; Galao Malo Roberto; Gale Gregory Mark; Galizi Marlene Denise Md; Gallagher Emily Jane; Gallane Dabela Abraham; Gallego Mariel; Galli Claire; Gallina Jessica Blair Md; Galsky Matthew David; Galynker Igor I Md; Gambrell Marian Lavette Md; Gandhi Hardik Atul; Gandhi Jayant H Md; Gandhi Nipa Dilip Md; Ganz Eric Michael Md; Gao Weiyi; Garau-Gonzalez Marisela; Garay Miryam D; Garcia Arlene Marie Md; Gandhi Jayant H Md; Gandhi Jaya Manuel; Garcia Haydee; Garcia Jose Gilberto Dds; Garcia Roberto; Garcia Rosario Md; Garcia-Figueroa Sylvia K Md; Garfield Karen Lisa Kodsi Md; Garjian Lori Ellen Md; Garland Amy Tudor; Garo Nicholas; Garwood John William Md; Garyali Samir; Gass Gregory; Gave Asaf Asi Md; Gaveras Georgia; Gavriil Eleftherios S; Geer Eliza B Md; Gehrie Erika; Geier Jacqueline; Geiger Miwa Karen Md; Gelb Bruce D Md; Gelbfish Gary Md; Geldwert Josef J Dpm; Gelfman Laura P; Gellen Joel L Dpm; Geller Charles Moss Md; Geller Lauren; Geller Martin Robert Md; Genato Romulo L Md; Genden Eric M Md; Genato Romulo L Md; Genato Romulo Rom Md: Gereau Haddon Sezelle; Gerlach Kecia; Germano Isabelle M Md; Gershengorn Hayley Beth; Gerz Erika Antoinette; Gettes Mark A Md; Ghali Violette Saleh Md; Ghasri-Zarghami-Sabet Shahla; Ghassibi Joseph M; Ghatan H Eliot Yedidiah Md; Ghatan Saadi Md; Ghaw Olivia; Gheewala Anup Md; Gheitani Pegah; Ghillani Richard Md; Ghodsi Newsha Zahra Md; Giashuddin Shah; Gibbs Kathleen Md; Gibralter Richard P Md; Gibson Charlisa; Gidwani Umesh K Md; Giedd Kenneth Noah Md; Giella John Gerard Md; Gilad Ronit; Gilbert Elyse; Gilbert Fred Md; Gilbert Relvin R Md; Gilbert Richard Md; Gille Felicia Ann; Gillego Alyssa Minerva Md; Gilleran Suzanne M; Ginelli Paul; Ginsburg Robin Nina Md; Giordana Lorraine Md; Giorgi Diane Frances-Lucia Md; Girardi Sal A Md; Girardi Sal A Md; Gitig Alon Md; Gidassman Charles Norman Md: Glickel Steven Z Md: Gliedman Paul R Md: Glinik Galina: Glubo Les Jav Dom: Glyptis Andrew Md: Go Alan R Md: Go Ronaldo C Md: Godbout Brandon J: Goel Anupama Md: Goertz Jacob K Md: Gohari Arash Md: Goldberg Andrew Todd: Goldberg David: Goldberg Naomi: Goldenberg Elvira: Goldenberg Garv: Adam Md; Goldstein Michael Md; Goldstein Michael T Md; Goldstein Nathan E Md; Goldstein Norman; Golinko Richard J Md; Golombeck Arel; Goluboff Erik Todd Md; Gomes Joseph Anthony Md; Gomes Joseph A Goncharov Alexander; Gonzalez Susana; Goodchild Malcolm Ingram; Gooden Shanti Lila; Goodheart Herbert P Md; Goodman Elliot Richard Md; Goodman Wayne Dr.; Gopalan Radha S; Gopi Patel; Gordin Inna Md; Gordin Stella; Gordon Barbara F N Md; Gordon Eric; Gordon Eric; Gordon Eric; Gordon Eric; Gordon Grega E Md; Gordon Jonathan Craig Md; Gordon Marsha; Gorevic Peter D Md; Gorman B David Md; Gorman Elaine Mary; Gorrin Harvey Md; Goschin Simona; Gossner Gabrielle; Gotlin Robert Do; Gotsis William; Gottesman Lester Md; Gottlieb Aren Leslie; Gotts Michael David Md; Govindaraj Satish Md; Goval Naveen Md; Gozenput Galina; Grafstein Neil H Md; Graham Virginia; Grant Dov Z Md; Grau Carmen; Gray Mark D Md; Grayson Douglas K Md; Green Karen Meryl Md; Green Mark W Md; Green Michele O; Green Robert Spencer Md; Green Sheryl Md; Greenberg Carl Md; Greenberg Howard J; Greene Paul E Md; Green Mark W Md; Alexander John Md; Greenstein Frederick Md; Greisman Stewart George Md; Greller Howard Md; Grewal Priya Md; Grice Dorothy; Griepp Randall B Md; Grif Oksana; Griffith Sharon L Md; Grima Kathleen M Md; Grin Michael S Md; Grinberg Daniel Md; Grinberg Manuel E Md; Grinberg Mikhail Md; Grinspan Ari Matthew; Grinstein Gabrielle P Md; Grossan Ann Marie; Gropper Charles A Md; Grossan Igor; Gross Michael Md; Grinberg Manuel E Md; Grossan Robert J Md; Grossan Rob Michael B Md: Grotas Aaron Brett Md: Grover Jillian: Groves Mark Md: Gruen Alison: Gu Yongpeng: Guardarramas Gabriel R Md Pc: Guarino Anthony C Dpm: Guerriero Paul Neil Md: Guglielmo Roseann: Guia Howard: Guillaume Carl Md: Guillaume Melissa Daniella Md; Gujja Karthik Reddy; Guleyupoglu Nilufer A Md; Gulko Percio; Gulmatico Constantino V Md; Gumasekaran Ganesh; Gunopawiro Jo Anne; Guoping Zhou; Gupta Anita; Gupta Anjali Rani Md; Gupta Mantu Md; Gupta Meenakashi; Gupta Vishal; Gursoy Erdal Cumhur; Gutkrie Clayton; Gutkovich Zinoviy Md; Guttman Harvey Md Pc; Guttikonda Lakshminarayana; Guttikonda Veeranjaneya V Md; Guttman Emma; Guzman Ida C; Gwertzman Gary Alan Md; Haas Susan Marian Cnm; Habboushe Joseph Peter Malcom; Haber Richard S Md; Hackett Alyssa; Hahn In-Hei; Hahn Sigrid A Md; Haines Elizabeth Jane; Haines George; Hakimian Navid Md; Hall Kimberly Terese; Hall Lisabeth Sara Md; Halle Steven Garry Md; Halperin Diana; Halperin Jonathan Md; Halpern Joshua Noah; Halton Kathleen P Md; Halweil Ronald Md; Hamilton William G Md; Hammer Arthur W Md; Hammond Isaac Rpa; Han Daniel Md; Han-Faver Doreen D Md; Handelman Michele; Handler Toby F Md; Handsschuh Caroline; Hanen Suzanne; Hanna Lily; Hanon Samuel Md; Hanretta Kelly Colleen; Hansen Thoms Paul; Harbison Madeleine D; Hardart Anne Md; Harrington Thomas; Harris Katherine Farrell; Harris Mary; Harrington Md; Harrington Md; Harrington Md; Harrington Thomas; Harris Katherine Farrell; Harris Mary; Harrison Kristin A: Harrison Louis B Md: Harrison Theodore Joel Md: Harshan Maniu Md: Hartzog Sarah: Harvey Eugenius John Md: Harwin Steven F Md: Hasan Choudhury Md M Md: Hasan Zainab Md: Hasen Ashraf: Hashemi Ghonche: Hashim Sami A Md; Haslett Jeanette; Hassan Khalid Kamal; Hassan Sheref E; Hasselmark Fairouz; Hatcher Virgil; Hausman Lionel Glen Dpm; Hausman Michael R Md; Haveson Stephen Pc Md; Havryliuk Tatiana; Hawkins Denis Lawrence: Hayashi Fumitaka: Hayashi Naomi; Hayes Earle: Hayes Monica Prasad Md; He Chen; He John Cijiang; Heath Candrice Rachelle: Heath Stacy Pipes; Heath-Phillip Oneca S J Md; Heather Lynn Macadam; Hecht Alan Jay Md; Hecht Andrew C Md; Hecht Harvey Stanley Md; Hecht Susan Md; Heiba Sherif Ibrahim Md; Heiderhoff Clemens Md; Heidi Bender; Heimann Tomas Md; Heisman Alexander; Heller Mark L Md; Heller Michael B Md; Hembree Wylie C Iii; Henderson Kimberly Joan Md; Heneghan William F Md; Hennig Nils Md; Henry Mark W; Henry Nigel Ian Md; Herman Craig; Hermann George Md; Hermann Luke Kennan Md; Hermos Julia; Hernandez Adam Breaux; Hernandez Colon Agdel Jose; Hernandez Grissel; Hernandez Prera Juan; Hernandez Stephanie Hortencia; Heron Abigail Jane; Herrera Joseph Everard Do; Herrera Kimberly; Herron Daniel Martin Md; Herscher Michael; Herschorn Brian Jacob Md; Hersh Melissa; Hershberger David Hugh Md; Herstik Barry Glenn Dpm; Herstik Ivan Greg Dpm; Hersog Eyal Md; Hessdorfer Anika D; Hew Lorna Marie; Heyman Jacob H Md; Hidalgo Laurita; Hiensch Karen Allison; Hill Jessica Laughrey; Hillel Zaharia Md: Hiltzik David Henry: Himel Harvey Norman Md: Hines Elizabeth Quaal: Hinke Christine Md: Hinoiosa Franz: Hinrichsen Gregory A Phd: Hiotis Spiros P Md: Hipkens Sarah: Hirsch Jack Dds: Hirsch David Avishav: Hirschman Richard J Facp Md; Hirshaut Vivian Md; Hirshfield Gary S Md; Hirshson Chari Ilana; Ho Alexander Weihan Md; Ho Phuong Tu; Ho Yan Wood; Hoang Thomas; Hobeika Paul Bowlos Elias; Hochberg Eric Mitchell Md; Hochsztein Paul Md; Hodulik Sarah; Hoffman Cindy Md; Hoffman Darryl M Md; Hoffman Ronald A Md; Hoffman Ronald A Md; Hoffman Ronald Harvey Md; Holland Sally Ann; Hollinger Ingrid Md: Hollinger Jessica: Holmgren Anna: Holson Dave A Md: Holzman Ian Ronald Md: Hong Albert Md: Horowitz Mark; Horton Jay Robert; Hotchkiss Hilary; Howard J Reifer Dme; Hryhorowych Artur Nicholas Md; Hsiao Tso-Jen Md; Hu Michael; Huang Amy Md; Huang Jeniffer Vivian Md; Huang Melinda Md; Huang Min: Huang Tiangui: Huang Wendy Wen-Ee; Huang Yili; Hubbard Christopher Eric Md; Hudes-Lowder Meredith Anne; Huh Sun Haeng Md; Hui Hilltone; Hulbanni Anjali Shivappa; Hung Kenneth; Hung William W; Hunt Ann L; Hunter, li Andrew; Huppert Barry L Md; Hurlet Jensen Anne M Md; Husney Daniel; Hussain Nazia Md; Hutman Sammy Aaron Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Hussain, Syedasif, Md; Iacob



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 326 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Codrin; Iacovone Frank Michael Md; Ileane Alicea; Ilionsky Natalia; Iloreta Alfred Marc Calo Jr; Ilyayev Aleksandr Md; Im Gene; Inabnet William B Iii Md; Ingper Scott Md; Ingram Donna Md; Intsiful Harry H; Iofin Ilya; Ionescu Gabriel Md; Iordanescu Alexandra C Md; Irie Hanna Yoko Md; Irina Ilyasov; Isaacson Ernest Louis Dpm; Islam Khaleda K; Islam Thaniya Sultana; Isola Luis Manuel Md; Israelovitch Melanie; Itzkowitz Steven H Md; Ivanov Iliyan Stoyanov Md; Iyarsami Antonio N; Iyer Kishore R Md; Izaak Avytal R; Izquierdo Thomas Joel Md; Jablin Louis David Dpm; Jabs Douglas A Md; Jackson-Rabinowitz Claire Louise; Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacobs Adam R Md; Jackson-Rabinowitz Claire Louise; Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacobs Adam R Md; Jackson-Rabinowitz Claire Louise; Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacobs Adam R Md; Jackson-Rabinowitz Claire Louise; Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacobs Adam R Md; Jackson-Rabinowitz Claire Louise; Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacobs Adam R Md; Jackson-Rabinowitz Claire Louise; Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacobs Adam R Md; Jackson-Rabinowitz Claire Louise; Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacobs Adam R Md; Jackson-Rabinowitz Claire Louise; Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacob-Ali Jenna Md; Jacob-Ali Jacobs Jordan Ms; Jacobson Barry Laurence Dmd; Jaffer Shabnam Md; Jaffin Barry Wayne Md; Jagannath Sundar Md; Jagoda Andy Sam Md; Jahn Anthony F Md; Jahng Stefan Md; Jajoo Parul; Jakubowski Rita Mary; Jamal Joseph E; James Monique Elesha; Janapana Himani; Jani Sonal Balmukund Md; Janis Gregory Stephen; Jankowski Irene; Jann Adelene Emerald; Jasmine Jo-Tsui; Jason W Krellman; Jaundoo Cassandra Juanita; Javed Suleman Md Pc; Javier Noel Salvador Coloma; Jean A Frederic Pa; Jean Carl; Jean Gilles Max Md; Jean Raymonde Ernest Md; Jean Yves Antony; Jean-Gilles Yves Richard Md; Jean-Louis Vasthy; Jeanniton Chaneve; Jeff D Kopelman M D F A C S L; Jeffrey Rothman; Jelin Abraham Md; Jemiolo Ursula; Jeng Christina Li-Hong Md; Jenkins Arthur L lii Md; Jennifer Galjour L; Jennings Vena Wendy; Jewerd Jigna Desai; Jindal Monica; Jn-Pierre Carl Edouard; Jogendra Mather Reginald Dilan; Johannes Barry G Rpa; John Percival Valonzo Pena; John-Hull Carlota H; Johnson Amy L Md; Johnson Sharon; Johnston Gregory Scott Md; Jones Jacqueline Md; Jones James Peter; Johnston Figueroa; Jordan Adrienne Christine; Jordan Alan J Pc Md; Joseph Henry Dayan; Joseph R Podhorzer Md Pllc; Joshi Suresh K Md; Joshua Wayne Bonsell; Judith M Fierstein; Jue Andrea; Juliano Courtney Elizabeth; Jaclyne. Tucker; Jaimej, Michalski; Jenniferv, Charles; Jilpapatel, Pa; Juliew, Fung; Ka Ming Ngai Gordon Md; Kaban Nicole Lara; Kadam Sejal Md; Kadian-Dodov Daniella; Kagen Alexander; Kahn Abigail; Kahn Hirshel; Kahn Max A Md; Kahn Ronald A Md; Kahn Stuart B Md; Kahn-Kapp Evelina Lucia Md; Kalir Tamara Md; Kamath Suchitra; Kamhi Edouar D Md; Kamran Mazullah Md; Kamthan Gautam; Kancherla Pushpa; Kandarakis Stylianos Artemios; Kandler Charles J Md; Kamdov Ruben; Kane Maureen Ann Np; Kanei Yumiko Md; Kang Harriet Md; Kang Patrick S Md; Kaniyarathinkal Laly Sreedhar; Kanjilal Debasis Md; Kano Maki; Kanos Jason N Md; Kantrowitz Joshua Tolkien; Kapadia Pankai Kanubhai; Kaplan Evan; Kaplan Matthew R Md: Kaplan Ronald Md; Kapoor Deepak A Md; Kapoor Moyna Md; Kapur Vishal; Kapur Vishal; Karafin Felix Md; Karanitsos Harry Md; Karanit Reena Md; Karanikolas Kathleen Md; Karen Adam Kenneth; Karen Clemente; Karpenko Oleg; Kasahara Takehiro; Kashyap Satish Md; Kashyap Yoqita; Kasmin Franklin E Md; Kassapidis Dimitrios Md; Kastell Paul H Md; Kastenbaum Donald Mark Md; Katkovskiy Dmitriy Do; Kato Kyle S Md; Kats Lyudmila; Kattan Jacob Daniel; Katz Albert S Md; Katz Bruce E Md; Katz Craig Lawrence Md; Katz Daniel Joshua; Katz Michael Dpm; Katz Sand Ilana Beth; Kaufman Allen M Md; Kaufman Andrew Jonathan Md; Kaufman David M Md; Kaufman Elan; Kaufman Lewis Md; Kaufman Stephen Z Md; Kaul Raman Md; Kawam Linda Renee; Kawano Thomas; Kaylakova Irina Md; Kelemen Pond R Md; Keller Roni Meredith; Kelly Mary K; Keltz Nartin David; Kemether Eileen; Kenel Pierre Joseph Carl; Kenia Rachna; Kennish Arthur Jay Md; Kent Rebecca; Keoninh Delta; Kepecs Migdana Rachel Md; Kernisant Lesly Md; Kerr Angela D Md; Kesanakurthy Srinivas Md; Kesselman Paul Dpm; Kessler David A Dds; Keyzner Alla Md; Khaitov Sergey; Khaitova Viktoriya; Khan Fahad R Md; Khan Rubina Rpa; Khanna Suresh Md; Khattab Ahmed M; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khan Rubina Rpa; Khanna Suresh Md; Khantab Ahmed M; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khan Rubina Rpa; Khanna Suresh Md; Khantab Ahmed M; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khorasani Hooman; Khosh Maurice M Md; Khorasani Hooman; Khor Khoury Mona Dpm; Khuwaja Abdul Ali Md Pc; Kifle Getahun Md; Kikuoka James Sei Md; Kim Edward; Kim Edward; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Harold Md; Kim Hyung Leona Md; Kim Edward; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Harold Md; Kim Hyung Leona Md; Kim Edward; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Harold Md; Kim Hyung Leona Md; Kim Edward; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Harold Md; Kim Hyung Leona Md; Kim Edward; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Harold Md; Kim Hae-Ok Ana Md; Kim Hae-Ok Ana Md; Kim Harold Md; Kim Hae-Ok Ana Jaehon Michael; Kim Jessie; Kim Jinu; Kim Joyce M Md; Kim Jung; Kim Kun-Kil Md; Kim Michelle Kang; Kim Soo; Kim Soo; Kim Sung Yup; Kimberly Marie Mchugh; Kimmelstiel Fred M Md; Kimura Keiko Md; Kindschuh Mark William E Md: King Lashawna Cnm; Kini Annapoorna S Md: Kini Subhash Ullal Md; Kinsella Gregory Patrick Md; Kiryungo Ngugi M; Kirchman Ernest H Md; Kirpekar Madhuri Md; Kirsten Jonathan Ariel; Kiss Lawrence Philip Md; Kivell Howard Neil Md; Kizhner Victor; Klahr David M Md; Klein Beitan M Md; Klein George Md; Klein Janice F Md; Klein Michelle Lee; Klein Paula Md; Klein Susan; Kleinman Yehuda E Md; Klein Eitan M Md; Klein George Md; Klein Janice F Md; Klein Michelle Lee; Klein Paula Md; Klein Susan; Kleinman Yehuda E Md; Klein Eitan M Md; Klein George Md; Klein Janice F Md; Klein Janice F Md; Klein Susan; Kleinman Yehuda E Md; Kleinman Yehuda E Benjamin Eli Md; Klineova Sylvia; Kliot Benjamin L Md; Klipstein Kimberly G Md; Knaupp William Frederick Md; Knobel Jeffrey M Dpm; Knoll Charles L Md; Ko Huai-Bin; Ko Jonathan Md; Koblentz Daniel E Md; Koch Lauren M; Koduru Sunaina; Kohan Alfred D Md; Kohli-Seth Roopa Md; Koichi Nomoto; Kokoszka Agnieszka; Kolev Valentin; Kolevzon Alexander Md; Koll Brian Seth Md; Kominos Vivian; Kondamudi Noah Praveen K Md; Koo Timothy; Kopell Brian; Korban Tarek; Kore Nissenson; Kornberg Robert J Md Pllc; Kornitzer Benjamin S; Korobow Amy; Kor Koster Harry Robert M Md: Kostko Oksana Md: Kotler Donald P Md: Kottiech Samer Md: Kotv Richard E Md: Koulos John Peter Md: Koumasidis Pa Sarra: Kovacic Jason Ciril: Kovacs Akos Laszlo Md: Kovar Lance Ira Md: Kowalsky Shanna: Kozlovsky Chaim; Kozuch Peter Sean Md; Krakoff Lawrence R Md; Kramer Arin; Kramer Lawrence David Md; Kranitzky Bethany Gaskill; Krata Lewis; Krauss Joel M Md; Krebs Nadezhda; Kremer Anna A Md; Krempasky Chance Nicholas; Kremyanskaya Marina; Kreutzer Eric R Md; Krieger David A Md; Krieger Paul H Md; Krieger Stephen; Krikhely Merab Md; Krishna Ranga Chelva Md; Krishnaiah Mahesh Kumar Md; Krieger David A Md; Krieger Paul H Md; Krieger David Chelva Md; Krishnaiah Mahesh Kumar Md; Krieger David A Md; Krieger David Chelva Md; Krishnaiah Mahesh Kumar Md; Krieger David A Md; Krieger David A Md; Krieger David A Md; Krieger David Chelva Md; Kr Olga B; Kuflik Paul Larry Md; Kukadia Ashok N Md; Kukar Atul Do; Kukar Narinder M Md; Kukin Marrick Md; Kulman Ilana; Kumar Vandana Md; Kunjumon Bgee Elizabeth; Kuo Felix; Kupersmith Mark J Md; Kuritzky Jeffrey I Md: Kurtz Leon Elliot Md; Kurtz Susannah Lauren; Kushnick Steven Md; Kwa Winston C Md; Kwasniak Megan M; Kwasnik Herbert Md; Ky Alex Jenny Md; Kyan Kok-Min Md; Kyriakou Victoria M; Kennethl.Davis; La Puma Vito; La Voy James Earl; Labow Daniel Mark Md; Lachman Leigh Jay Md; Lacina Susan; Ladetsky Lynn Md; Lai Christine; Lai Katherine M Dpm; Lai Yan H; Lajam Fouad E Md; Lajos Paul; Lakhani Shamsah; Lall Ajay Md; Lalli Corradino M Md; Lalli Robert G Md; Lally Sean D Md; Lalwani Anisha M; Lam Andrew Ho-Yin; Lam David Wing-Hang; Lam Patrick Wai Ming; Lam Wan Ling Md; Lamarre Winnifred; Landa Gennady; Lang Stephanie Ann; Langan Marie-Noelle S Md; Langer Hope S: Lanigan Michael D Md: Lantis John Carlos Ii Md: Lantz Melinda S Md: Lapointe Dianne Rudow: Lapsia Viiav Harish: Larian Amir: Laroche Daniel Md: Larock Kenneth A: Larson Carol Tracv Md: Larusso Melissa Lucv: Lashlev Bruce W Dpm; Laskova Violetta; Laskowski Larissa Kim; Latino Kathleen Louise Md; Latkany Robert Adam Md; Latmore Malikah; Latte Shelly; Lau David Hai-Pong; Lauer Simeon A Md; Laura Jean Ridge; Lavine Elyse; Law Linda W; Law Patricia; Lawrence J Caliari; Lawson Anne; Lawson William Md; Lax James D Md; Layliev Elizabeth; Layne Jeffrey; Layne Kristen Jaden; Lazarciuc Mirela Nicole; Lazarevic Sonya; Lazarus Karen; Lazic-Struger Tamara; Leader Alexandra Pfeifer; Leal Angel Manuel; Leber Mark J Md; Leber Melissa Dee; Leblanc Patrick Elie Md; Lebovics Robert Samuel Md; Lebowicz Joseph Md; Lebwohl Mark G Md; Lee Alan W; Lee Alexander Jong-Suk Md; Lee Bryant B Md; Lee David S Md; Lee Dong-Seok D; Lee Edmund Md; Lee Godwin Md; Lee Harry S Md; Lee Jane Ahn Md; Lee Jane Ahn Md; Lee Karen; Lee Karen Ann; Lee Karen M Md; Lee Karen M Md; Lee Karen M Md; Lee Harry S Md; Lee Jane Ahn Md; Lee Jane Ahn Md; Lee Harry S Md; Lee Harry Lee Men-Jean Md; Lee Michelle H Md; Lee Mikyung; Lee Richard Md; Lee Richard Md; Lee Sana; Lee Tricia D; Lee-Wong Mary F Md; Leeds Jeffrey Gordon Dds; Leena Thomas; Lefer Gary Md; Lefkowitz Gary K Md; Legnani Peter E Md; Lehman David A Md; Leibovitz Alon; Leibowitz Alon; Leibowitz Andrew B Md; Leibu Evan; Leifer Andrew G Md; Leibu Evan; Leinung Kristen Marie; Leipzig Rosanne M Md; Leisman Staci; Leitman Michael I Md; Lemer Matthew; Lempert Larissa Md; Lempert Leonid; Leo Angela: Leonard Katherine Md: Leonard Kathleen A: Leonard Kathleen A: Leonard Kathleen A: Leonard Md: Leonard Lese Lauren J Cnm; Lesperance Mayra Cabrera; Lesser Jonathan Baird Md; Lessner Seth Joseph; Lester Neil; Leung Sui Rong Md; Levatino Jessica Lynn; Levesque Annie; Levi Gabriel S Md; Levin Matthew A; Levin Yulia; Levine Adam I Md; Levine Alice Md; Levine Elisheva; Levine Jeffrey Md; Levine Jeffrey Md; Levine Jun; Levine Michael Alan Md; Levine Randy L Md; Levine Stewart A Md; Levitin Gregor M Md; Levitt Jacob Oren Md; Levitt Jane Md; Levine Md; Levy Benjamin; Levy Brian Keith Dpm; Levy Carol J Md; Levy Elan S; Levy Paul Justin Dpm; Levy Roger N Md; Lewis Blair S Md; Lewis Bruce Rappaport; Lewis Dawnette Ann-Marie Md; Lewis Jacqueline; Lewis Sara Catherine; Lewis-Morris Valerie Md; Lewkowicz Richard Md; Li Jianjun; Li May Hsiao Hoan; Liakeas George; Liao Janice; Liao Steve Lin; Liaw Bobby; Libby Charles; Liburd Jennifer D Md; Licciardi Ludwig M Md; Licht Arnold L Md; Licht Michele Stacy Md; Lichtblau Sheldon Md; Lichter Stephen M Md; Lidagoster Lidia Md; Lie Jimmy Y Rpa; Lieberman Elliott Md; Lie Jimmy Y Rpa; Lieberman Elliott Md; Lin Fred Y Md; Lin Jing Md; Lim-Sulit Nanita F; Limaye Atul M; Lin Fan M Md; Lin Fred Y Md; Lin Jing Md; L Lin Judith C; Linares Lisa M; Linden Ellena Alexandra Md; Linden Todd B Md; Lindenberger Elizabeth C; Lindsay N Price; Lindsay Abbe M Md; Linetskaya Diana; Linhares Daniel Faver; Linstrom Christopher J Md; Liou Michael Md; Lipelis



**Project Requirements** 

# **New York State Department Of Health Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 327 of 971 Run Date: 06/28/2019

DSRIP

Quarter

	Project Requirements	Prescribed	Reporting		_	Original	Original			Quarter	501111
	(Milestone/Task Name)	Due Date	Level	Provider Type	Status	Start Date	End Date	Start Date	End Date	End Date	Reporting Year
	(IIIIIO)	Duc Date	LCVCI			Otant Bate	Liid Date			Liid Date	and Quarter
-	Konstantin Md; Lipper Justin; Lippman Jay I Pc Md; Lipshutz Roche	elle: Lipskar Aaror	Michael: Lipson	Scott D: Lipvansky Alexande	r Md: Lisa Nicole	Jackson: Lish Bru	uce Jared Dds:	Littwin Sanford	Matthew Md: Liu	Jennifer Md:	iu Jerry Tsunina:
	Liu Lawrence Chad Uytengsu Md; Livingstone Dave A F; Lo Yunyu										
	Lorin Scott Michael Md; Lorinsky Marc H Dmd; Losev Alexander Md	•			•		,			•	
	Md; Lubrano John Michael; Ludlow Sarah Beth; Lujack Anthony M;	Lukoschek Petra	M Md; Lunde Br	itt Marie; Lung Edward Md; Lu	ıntz Robert Kevin I	Md; Lurch Melles	sa N; Lurie Hea	ather L Md; Lurie	Scott Robert D	pm; Lutter-Hor	penheim Martine;
	Lyn Michelle S; Lynn Abigail; Lynn Howard S Md; Lytrivi Irene Md; I			•							
	Madeb Isaac Md; Madeline Cara Fields; Maderazo Alex Baer Md; N	Magid Margaret M	d; Maglione Paul	Joseph; Magnas Tamar; Mah	ndi Ahmad; Maher	Elizabeth A Md;	Mahir Palwash	a A; Mahmood D	awar Md; Mahr	noud Mohama	d; Mahoney Bryan
	Patrick; Mahoney Tara; Mailloux Lynn; Maini Atul Md; Mair Sejal Di	•	•								
	Malayil George; Malbari Alefiyah; Malhan Rishi; Malhotra Anuj; Mal	hotra Jotinder Kau	ur; Malik Rajesh	Kumar; Mallett Errol Md; Mallo	y Erica L; Malone	Adriana Md; Ma	loutas Eleni; Ma	amik Mamta Mu	alidhar; Managi	bwala Moiz; M	anchanda-Gera
	Akanksha; Mandel Edmund Md; Mandelbaum Chaim Y Md; Manera										
	Marc A Rosenblatt Md Llc; Marcilla Oscar A Md; Marco Marzantan;	•			•	•			•		The state of the s
	Md; Mark Katherine; Mark Stein; Markinson Bryan Craig Dpm; Mark				•		•				-
	Randolph Md; Martin Glenn Andrew; Martin Jane Phd; Martin Willia	m Michael Md; Ma	artinez Caroline;	Martinez Miriam; Martinis Fra	ncis Gera; Martino	Jennifer M Md;	Martz Joseph N	/ld; Maruyama N	ancy Chiyo Md;	Mascarenhas	John Omar Md;
	Masch Rachel J Md; Maser Elana Anne Md; Mashkevich Grigoriy; N						•				· ·
	Kusum; Mathews Shyama Sara; Mathewson Gretchen K; Mathney	Edward R Md; Ma	atsuki Takashi; M	atte Jennifer L; Matthew Bren	ner; Mattimore Me	lissa Diane; Matu	ut Jay Md; Maul	le Cordell Lafern	e; Maulella Mim	i Cnm; Maurer	Wayne Martin Dds;
	Mauro Jr. Dionisio; Max Masgudov; Maxim Kreditor M D Pllc; Maye	r Stephan A Md; I	Mccann Peter D I	Md; Mccarty Kristen Elizabeth	; Mcclelland Mary	Therese; Mccorn	nick Patrick J; N	Accullough Gene	P; Mcdonald B	rendan; Mcfar	ane-Ferreira
	Yvonne; Mcfarlene Kirk O; Mcginty James J Md; Mcgovern Peter; N	Ackelvey Jennifer	S; Mckinley Geo	rge F Md; Mckinsey James Fr	ederick Md; Mclau	ughlin Jonathan A	Andrew; Mclena	n Orville Wayne	Md; Mcnamara	Shannon Ohe	rn; Mcpherson
	Christina; Mcpherson Philip E Md; Meadows Warner Earl Iii Md; Me	ecca Joanna; Med	eiros Daniel M M	ld; Medlej Kamal; Meguerdich	ian Michael John;	Mehran Roxana	Md; Mehrazin I	Reza; Mehrotra	Anita Md; Mehta	Jaydev Divya	kant Md; Mehta
	Lakshmi Md; Mehta Navin C Md Pc; Meier Diane Eve Md; Meisels I	Ira S Md; Meliamb	oro Krisitn Ann; M	lelissa Elaine Peard; Mella Ma	aria Teresa; Mellin	ger Brett C Md; N	Melone Charles	P Jr Md; Meltze	r Murray A Md;	Menachem Me	endel Weiner;
	Mendelson David S Md; Mendes Donna M Md; Mendez Antonio Md	d; Mendez Stepha	nie M Lpn; Mene	Matthew P Md; Menezes Nel	son Socorro; Men	ikoff Howard Md	; Menkes Leo; N	Menon Madhav	C; Mentus Nicho	olas L Md; Mer	cader Carolina;
	Merianos Demetri J; Merino David A; Merling Andrew Neil Phd; Mer	rmelstein Joseph;	Merns Karen Ph	d; Merola Pamela Rios Md; M	Ierrell Woodson M	ld; Merrill Eve Ra	chel; Merson E	lisabeth; Messe	nger Christie Ly	nn; Meyer Johi	n; Micelotta Noa;
	Michael Dourmashkin Md; Michael Eric Rosen Md Pc; Michaels Em	nil Md; Michaels IIe	ene Karp Md; Mid	chel Jane; Michelson Linda N	Md; Midulla Peter	S Md; Mikhail Ma	aryann; Mikler E	Evgeny; Mildvan	Donna Md; Mile	es Brett A; Milit	e Fulvia; Miller
	Aaron E Md; Miller Albert; Miller James; Miller Ricardo Anthony; Mil	ller Sheryl Robin M	Md; Miller William	; Millman Howard E Md; Mills	Christopher B Md	l; Milman Lyudmi	la; Min Albert D	aeki Md; Minara	Ryan; Mincer J	oshua S; Mind	el Joel S Md; Mindlin
	Galina Md; Minkin Mikhails Md; Minkin Ruth Md; Minsky Noga Chla	mtac Md; Mintah	Afua; Mintz Betty	Jane Md; Mir Waseem Md; N	/liravite Joan Marie	e; Mirels Hilton M	ld; Mirensky Ta	mar; Mirica Mari	lena Md; Mirzag	ga Mariam; Mis	iukiewicz Krzysztof;
	Mistry Maganlal G Md; Mitchell John P Md; Mitchnick Eric Ira Md; M										
	Modi Jayaprakash J Pc Md; Modica Ippolito Md; Mohajer Babak Mc	d; Mohamed Shah	ana; Mohammad	li Shahrzad Md; Moisa-Babii E	Ecaterina Monica;	Molinas Sandra;	Molofsky Walte	er J Md; Mon My	at Myat Md; Mo	nteith Sharifa <i>F</i>	melia Md;
	Montgomery Kaitlin Blair; Moon Jang II; Moorley Maya Devi Md; Mo										
	Aaron Md; Morrison Rolfe Sean Md; Morrow Jon D Md; Mortati Katl	herine Alexandra	Md; Morton Titus	Aruna Md; Moss Douglas G I	Md; Mosseri Mauri	ice Md; Motamed	d David B; Motiv	∕ala Soriaya; Mo	tiwala Rajeev M	d; Moucha Ca	in; Moulton-Levy
	Natalie; Moy Judy Lee Dds; Moye Elizabeth; Moyle Henry; Mra Zan	Md; Mufti Mahtal	b Ahmed Md; Mu	Idoon Thomas O Md; Mullings	s Maverly V Np; M	ultz Alan S Md; N	Ոսո Son Hui Mo	d; Mungekar Me	aghan Md; Munj	al Kevin; Mura	likrishnan Kannan
	Md; Murphy Alana C; Murphy Christine Miss; Murzakhanova Inna; I										
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth										
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth										
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth										
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth										
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth										
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth	•	•	•	•		•		•	•	*
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth										
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth	•	•	•	•		•		•	•	*
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth	•	•	•	•		•		•	•	*
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth	•			•				•	•	,
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth										
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth	•	•	•	•		•		•	•	*
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth	•	•	•	•		•		•	•	*
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth										
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth										
	Mountsianihealthsystem; Mountsianihealthsystem; Mountsianihealth										
L	Nagel Dalia; Nagler Harris Mark Md; Nagy Joseph; Naib Tara; Naid	ich Thomas P Md	i; inaik Hetal Bab	udnat Upm; Naik Jahnavi R; N	vajac Richard Dav	ia Ma; Nakamura	a Hacniro Md; N	iamdar isaac Mo	ı; ıvandı Anındıta	a; Narag Kevin	iviichaei;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Run Date: 06/28/2019

Page 328 of 971

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Narayanswami Gopal Md; Narula Jagat; Nason Lisa Md; Nasrallah E John Md; Nassisi Denise Md; Natelson Benjamin; Navarro Pablo C Md; Navarro Thelma Myers; Naveh Marcia Spiegel Md; Nawaratne Upulie; Nayak Anupma; Nayak Asha D Md; Nayak Mansi Manohar; Naymagon Steven; Nedelcu Ciprian Md; Nejat Morris Md; Nelson Bret P Md; Nelson Marcia P Md; Nelson Sabina Md; Nembhard Nicole Md; Nemes Andreea Sefania; Nemesdy Gabor Md; Nentin Farida; Nerantzakis George; Neufeld Richard R; Neumann Deborah Jody Md; Neustein Steven Mark Md; Neuwirth Michael George; New Maria landolo Md; Newcorn Jeffrey H Md; Newfield Stanley A Md; Newman Cara Bristol Rpa; Newman David H Md; Newman Lawrence Craig Md; Newman Marissa; Newman-Hernandez Roberta; Newmark Alan Jay Dpm; Newsam Margaret Ann Md; Newton Michael J Md; Nezhat Farr R Md; Ng Jennifer; Ng Ka Chun; Ng Michel; Nguyen Khanh Huu Md; Nguyen Scott Q Md; Nguyen Thu-Ha T; Nguyen Trinh T; Nguyen Van Hong Duong Md; Nguyen Vinh-Tung Phuoc; Nicastri Daniel Gilbert; Nicell Donald Thomas Md; Nicholas Genes Md; Nicholas Thomas A; Nightingale Andrew Bradley; Nightingale Jeffrey D Pc Md; Nikiforov Konstantin Md; Nir Yair Jacob Md; Nitkin Leon Md; Nobert Craig Francis Md; Noel Camille; Noel Edwin Blackman Md; Norris Marlaina M Md; Noryang Tenzin; Nottingham Fatima I; Noumi George Md; Novack Henry Frederick Md; Novakovic Vladan; Novakovic Vladan; Novakovic Vladan; Novakovski Francis Scott Md; Nunez Domingo C Md; Nyein Roland Md; Ninazparks-Taylor; Nivmor; O'Boyle Margaret M; O'Brien Julie; O'Connor Kathleen Dolores; O'Dea Denise Gayelle; O'Donogue Meghan; O'Hara Mandy A; Obadia Marc Md; Obadiah Barry Md; Obedian Edward Md; Obrien Betsy S; Obrien Meagan; Odedeyi Kehinde Olamide; Odes Lyubov N; Odin Joseph Alan Md; Oh Chunkeun Md; Oh William Kyu; Ohnuma Takao Md; Oishi Kimihoko; Oishi Marisa; Ojo-Carons Mary; Olin Jeffrey Wayne Do; Oliva Namik; Olivares Margarita; Olivera Rosemarie R Cnm; Olivier Wendy-Ann Md Pc; Olivieri Florida Gisele Md; Olivos-Asarian Alma Janet Md; Olmedo Ruben Eduardo Md; Oloomi-Yazdi Mohammad Mehdi; Olorunnisomo Vincent Dr.; Olsson Carl A Md Pc; Olupona Tolulope; Omidvari Karan Md; Oneill Cara L; Ong Kenneth Md; Opio George Md; Oransky Matthew; Orlando Barbara Sarah; Oropello John Mark Md; Orozco Juan C Md; Ortiz Stephanie; Osei-Tutu Achiamah; Osman Keren Md; Osullivan Mary M Md; Oswald Elizabeth Marie; Otte Kelly L Md; Oustecky David Henry; Ovchinsky Alexander Md; Ovodenko Boris; Owen Randall Paul Md; Owens Crystal; Owens George Francis Md; Ozden Aykut; Pacannuayan Jessica S; Paccione Jeffrey Charles Md; Pacholka-Moran James Md; Paddu Nalini Upadhyaya; Padi Abhilash; Padilla Maria L Md; Paek Changhee; Pahk Patricia; Pai Satishchandra S Dds; Paik II Joon; Paka Renuka D Md; Palawadee Khovidhunkit Md; Pal Carmen Elena Md; Palatucci Gary Benjamin Md; Palazzo Angela M Md; Palep Sapna; Palese Michael Md; Paley Charles W Md; Palkhiwala Sameet Arun Md; Palma James Md; Palmer Lane Stuart Md; Palmese Christina A Phd; Palmiero Pat-Michael; Pamoukian Vicken Nichan Md; Panarelli Joseph Francis; Pandya Paru Kunjyhari Md; Panos Amber A; Pantelides Harry; Papapietro Nicholas V Md; Paramasivam Srinivasan; Parekh Raj; Parekh Samir Md; Parikh Purvi S; Parikh Rahul R; Park Ju Hyung; Park Koji; Park Sung; Parness Ira A Md; Parsons Bradford Md; Partnow Joshua Lee Md; Parvin Synthia; Pascal Aakil Juma; Pashmena Ahmadi; Pasternak Roey; Patel Aditya Mahendra; Patel Anupkumar K; Patel Chirag; Patel Devendra Anantrai Md; Patel Devina; Patel Jayantilal M Md; Patel Kamini Rpa; Patel Miksha Jitendra: Patel Nirav: Patel Rahul Sidartha: Patel Sesha: Patel Paul Audrey Z: Paul Elliot Mark Md: Paul Nicole Alvse: Pawa Sapna: Pawale Amit Audumbar: Pawha Puneet: Pavami Ali: Pavero Revna E: Pearl Richard E Md: Pearlman Andrew Douglas Md: Pearlman Charles Joseph: Pechter Patricia M: Pecora Maria Nancy Dpm; Pedraza Juan D; Pelaez Oscar Md; Peller Paul Ahron Md; Peloguen James Lloyd Md; Penacerrada Leonard Victor Md; Penstein-Hirt Rivkie Md; Pepe Anthony J Md; Perez Maritza I Md; Perez Water Hernan Dpm; Perkel Charles Alan Md; Perkins Anthony Ray; Perlman David C Md; Perrone Stephen C Md; Perrotta Lucille Md; Pessolano Ashley M; Peter J Pappas Md; Petersen Bruce; Peterson Shane Ember; Petryna Olga; Pezzollo Eugene Peter; Pfaff H Charles Md; Pfail John Lawrence Dds; Phelps Robert G Md; Phillips Courtney Ki Md; Phillips Geoffrey Isaac Md; Phillips Kameelah; Phipps Emily E Np; Pieh Nyota May; Pike Sheldon Bruce; Pillalamarri Eswar Dutt Md; Pillalamarri Harinath Md: Pilly Parik Kumar; Pinney Sean Patrick Md; Pino Alejandro E; Pinto Rohit Ivor Agnel Md; Pittman Michael Jay Md; Pittman Nanci S Md; Plaitakis Andreas Md; Plakogiannis Michael Md; Plotycia Steven Michael Md; Podell Robert M Md; Pohja Ervin; Polis Laurie J Md; Polistina Dean Carl Md; Pollsky Bruce W Md; Polydorides Alexandros Demetrios Md; Ponni Vijaya Perumalswami; Poor Hooman Dadkhahi; Popa Laurentiu Md; Poretsky Leonid Md; Porizkova Anna M; Poroye Afolabi O; Port Elisa Rush Md; Portnoy Ruben; Portnoy William Marshall Md; Post Kalmon D Md; Pou Ricardo E Md Pc; Poulard Jean-Bernard; Pour Trevor Robinson; Powell Charles A Md; Prasad Ankineedu N Md; Preblick Christine E Md; Presti Salvatore Md; Prince Rosemary; Probst Marc; Pruchnicki Alec Md; Prufer Neil Lewis; Prushik Kenneth Howard Md; Pui Yin Wong; Pulido Kristelle Olanka: Pullano William E Md: Punnapuzha Sheena: Punzalan Betty N Md: Purohit Dushvant P: Puskas John Daniel: Pustovovtov Vadim Md: Pvburn Dewitt D Md: Perez. Diana. Np: Qian Chena: Qiu Fen: Qiu Libo Md: Quaas Joshua Walter Md: Quentzel Stephan Jeremy Md; Quinn Brian P Dpm; Quirolo Adrienne; Qureshi Sheeraz Ahmed Md; Raab Edward L Md; Rabin Elaine J Md; Rabinovitz Asaf; Rabinovitz Jack G Md; Rachko Maurice Md; Radbill Brian; Radzik Andrew Md; Ragnarsson Kristjan T Md; Rahal Sarah; Rahim Arshad; Rahimian Vahid; Rainey Mary Chandler; Raja M Flores; Rajnic Margaret; Rajpal Sanjeev Md; Rais-Nepomniasky Roma Md; Ramaswamy Kavishankar; Ramdhani Ritesh Anand; Ramirez Ivonne; Ramnandan Jeanetta; Ramos Timothy D; Rana Meenakshi Mehrotra; Rapaport Robert Md; Rapoport Irina; Rappisi Kristen D; Rasamny Linley; Raskin Jonathan M Md; Raskin Simon Dpm; Rastoqi Shobit Md; Ratcliffe Justin Anthony; Rathibhan Hemnarine; Ratner Desiree Md; Ravtner Peter; Ravich Steven J Md; Raymond Alan R Md; Raymond Alan R Md; Raymond Alan R Md; Rebecca Fisher Md; Rebecca Fisher Md; Rechtschaffen Thomas Hartley; Reddy Harsha; Reddy Madhavi Md; Reddy Ramachandra Md; Reddy Sreerangapalle S Md; Redlener Michael; Reed Allan Md; Regelmann Molly Oliver; Rehwaldt Lise M Md; Reich David Louis Md; Reid Malcolm D Md; Reid Paula; Reid-Adam Jessica Md; Reid-Thornton Ruth Anne Md; Reiff-Pasarew Faye; Reina Grace E Md; Reish Richard; Reiss Wojciech Zygmunt Md; Renteria-Azevedo Anne; Reppucci Vincent S Md; Rescigno John Md; Resnick Elana; Respler Mark Allan Md: Resta-Flarer Francesco Md: Rethy Michael Md: Reverte Christopher Michael: Revna Maria Anaizza A Samson: Rhee Anna Jeong Eun Md: Rhee Michelle K Md: Rhim Eugene: Rho Lisa Md: Ricci Rosamaria: Ricciardi Riccardo Jr Md: Riccio Lisa; Rice Timothy Reynolds; Richardson Lynne D Md; Richmond Gynecologic Oncology Pc; Rider Amanda Marie; Rimpel Bernard Md; Rindfuss Richard Thomas Md; Rivera Victoria; Rivka Sachdev; Roane David; Robbins Eric Adam; Robbins Michael Jonathan Md; Roberts Michael Phd; Roberts Robin Del-Campo; Roberts Tahneemarie; Robin Varghese; Robinson Dorothy Albina; Robinson Jessica Md; Robinson-Brown Melissa; Robles Juan Carlos; Robles Narcisa Borja Md; Rocco Melissa L Md; Rochel Henry; Roditis Nicholas Md; Rodriguez Gloria Josefina Md; Rodriguez Zoe Md; Rodriguez-Diaz Cesar; Rokhsar Cameron K; Rolnick Reuben Md; Romain Sandie; Romano Constance; Romanoff Robert; Rondel Irina Md; Rosen Alan Jeffrey Dpm; Rosen Ally Md; Rosen Samantha; Rose Samantha; Rosen Alan Jeffrey Dpm; Rosen Ally Md; Rosen Daniel D: Rosen Richard Bruce Md; Rosenblaum Smith Sharon Md; Rosenblaum Smith Sharon Md; Rosenblaum Harvey Sheldon Md; Rosenberg Joshua Md; Rosenblaum Harvey Sheldon Md; Rosenblaum Smith Sharon Md; Rosenblaum Harvey Sheldon Md; Rosenberg Joshua Md; Rosenblaum Smith Sharon Md; Rosenblaum Harvey Sheldon Md; Rosenberg Joshua Md; Rosenblaum Harvey Sheldon Md; Rosenberg Joshua Md; Rosenblaum Harvey Sheldon Md; Rosenberg Joshua Md Rosenfeld Jonathan E Md; Rosenfield Paul Jacoby; Rosens Barak Md; Rosenson Robert Sidney; Rosenstadt Benjamian E Md; Rosenthal Jeanne Lorraine Md; Rosenthal Kenneth J Md; Rosenzweig Kenneth Eric; Rosero Hugo O Md: Rosett Glenn Martin: Ross Emily Janine: Ross Michael John Md: Rossettie Kate P: Roston Vivian E Md: Rothberger Melvin J Md Llc Md: Rothenberg Susan D Md: Rothlauf Elizabeth B: Rothstein Robert Md: Rotman Michael Md; Rottenberg Eric Charles Md; Rotzman Roman Y Md; Rousso Joseph J; Roy E Bachar Md; Rozbruch Jacob D Md; Rozenfeld Mariya Do; Rozner Eduard; Rubenstein Robert J Md; Rubenstein Scott Dpm; Rubinstein Marc G Md; Rubinstein Valeria Jessica Md; Rudman Inna; Rudowsky Asher; Ruggiero Joseph Stephen; Ruggiero-Decarlo Rosemary Md; Rughwani Nisha Md; Ruiz Kenneth J; Russo Charles L Dpm; Rustamova Shahnoz; Rutenberg Kathryn Peck Md: Rutstein-Shulina Zhanna Md; Ruttenberg Margaret B Md; Rafaelramos; Ryanungaro; Saber Alen; Saccente Erica; Sachs Bracha Yaffa; Sadanandan Swayamprabha Md; Sadig Asma J Md; Sadoughi Babak; Sadowsky Marc Samuel Dds; Sadrazodi Kamran Md; Saeed Madeeha; Saenger Paul H Md; Saffra Norman A Md; Saffra Norm A Md; Saloum Migdalia; Salsitz Edwin Arnold Md; Salter Benjamin S; Salvatore Mary M Md; Salzer Elizabeth Anne Joan; Sam-Deriggs Gina Rhona; Samad Reza; Samandarov Albert; Sampson Hugh; Sampson Ian H Md; Samson C Michael; Samson William Md; Samuel Diana; Samuel Ossama R M Md; Samuelson Robert Jeffrey Md; Sanborn Kevin Md; Sanchez Damion P; Sanchez Maricela; Sanchez-Feliz Sonia Dds; Sanders Jennifer Elizabeth; Sandhu Gagangeet Singh; Sandhu



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 329 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Shiraz M; Sandler Raymond Md; Sanfilippo Denise M Md Pc; Sangeet Khanna Md; Sanghavi Moushumi Bharat; Sanjay R Kedhar Md; Sannon Martine; Santoni Rugiu Francesco Md; Santons Gutierrez Lorenzo; Sanz Salvo Angel Javier; Sara Gabriel Albert Md; Sarabanchong Voravut O Md; Sarlin Jonathan G; Sarnelli Crissaris; Sarpel Umut Md; Satchell Margaret Ansell Md; Saul Turandot Md; Saunders Convard Alicia C; Saunders-Pullman Rachel Md; Sayed Hosam Aldin Md; Satlin Lisa M Md; Saul Turandot Md; Saunders Convard Alicia C; Saunders-Pullman Rachel Md; Sayed Hosam Aldin Md; Satlin Lisa M Md; Saul Turandot Md; Saunders Convard Alicia C; Saunders-Pullman Rachel Md; Sayed Hosam Aldin Md; Satlin Lisa M Md; Saul Turandot Md; Saunders Convard Alicia C; Saunders-Pullman Rachel Md; Sayed Hosam Aldin Md; Satlin Lisa M Md; Saul Turandot Md; Saunders Convard Alicia C; Saunders-Pullman Rachel Md; Sayed Hosam Aldin Md; Satlin Lisa M Md; Saul Turandot Md; Saul Tura Scanlon Robert Francis Jr Md; Scarborough Bethann M; Scelsa Stephen N Md; Schaberg Madeleine Rita; Schachter Edwin Neil Md; Schaefer Michael John Jr; Schaefer Sarah Hall; Schantz Stimson P Md; Scharer Lawrence Pc Md; Schattner Thomas John Phd; Schecter Stuart O Md; Schiano Thomas D Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schiano Thomas D Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schiano Thomas D Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schiano Thomas D Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schiano Thomas D Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schimler Michael E; Schlachter Leslie Mrs.; Schmelzer Naomi Ariel; Schmertz Anthony; Schmidt Jean Lesly Md; Schmidt Paul Henry; Schmidt Paul H Schnapper Debbie Gail; Schneider Donna Marie Md; Schneiderman Adam; Schoenholtz Sharon Elyse; Schorr-Lesnick Beth Md; Schuetz-Mueller Jan; Schultz Atara; Schumacher Michael Arthur Dpm; Schumer Marc Allan Md; Schundler Rebecca Lynn; Schwartz Andrew David; Schwartz Arthur E Md; Schwartz Lawrence P Md; Schwartz Myron E Md; Schwartz-Moser Laurie; Schweitzer Paul Md; Schwimmer Alan M Dds; Scigliano Eileen Md; Schwartz Arthur E Md; Schwartz Lawrence P Md; Schwartz Myron E Md; Schwartz-Moser Laurie; Schweitzer Paul Md; Schwimmer Alan M Dds; Scigliano Eileen Md; Schwartz Lawrence P Md; Schwartz Myron E Md; Schwart Scott Elizabeth; Scott L Cooper; Scott Matthew; Seales-Bailey Chloe; Sebaoun Tova R Md; Sedrak Aziza; Seecoomar Leslie Md; Seema Varma Md; Seegal Barry J Md; Sehgal Vinita Md; Seicaru Florin Stefan Md; Seiden Howard S Md; Sekhon Jaspreet; Sekhon Lucky; Selitsky Lana; Sellman Robert Rpa; Semenovskaya Zina; Sen Urmi; Sengupta Partho P Md; Senkler Carol Elizabeth; Senor Maria Cristina Md; Seo In Suk Md; Serban Stelian Joan; Serby Michael Joseph Md; Serio Jane F Md; Serle Janet Barbra Md; Serseni Dragos M Md; Servay Elsbet; Sett Suvro; Severt William L Md; Shah Anar D; Bhadra B Pc Md; Shah Brijen; Shah Hetal Mrs.; Shah Kaushal Hemendra Md; Shah Nirali A; Shah Rasik V Md; Shah Sooraj Malay; Shah Sovrin M Md; Shah Vijaykumar Prabhulal Md; Shanker Vicki Md; Shao Theresa Hua; Shapira Ilan Md; Shapiro Chalres Louis; Shapiro Gabrielle; Shapiro Jason Scott Md; Shapiro Victoria Do; Shapis Alexander Md; Sharabi Abdelsalam Md; Shariat Ali Nima; Sharma Ajay Kumar Md; Shapiro Jason Scott Md; Shapiro Victoria Do; Shapis Alexander Md; Shapiro Victoria Do; Shapis Alexander Md; Shapiro Chalres Louis; Shapiro Gabrielle; Shapiro Jason Scott Md; Shapiro Victoria Do; Shapis Alexander Md; Shapiro Victoria Do; Md; Sharma Sharad Kumar Md; Sharma Shuchita; Sharrieff Tanya; Shasha Daniel Md; Shawn Lauren M; Shearer Peter L Md; Sheffield Perry; Sheflin-Findling Shari M; Sheikin Noa; Sheinart Kara F Md; Shendrik Irina; Shenoy Akhil Md; Shenoy Rajesh Upendra Md; Shepard Richard; Sherman Edward M Dds; Sherman Peter M Dds; Sherrid Mark V Md; Sherzoy Ali; Sheth Nitin D Md; Sheth Parag Md; Sheth Seema; Shetreat-Klein Avniel N; Shetye Swapnil Sharad Md; Sheynshteyn Yelena Y; Shi Susan You Md; Shif Mark Md; Shilkoff William Dean Md; Shim Mark Inbo; Shim-Chang Helen Md; Shimkus John W Md; Shimony Rony Y Md; Shin Deborah; Shin Edward John Md; Shin Md; Shin Deborah; Shin Edward John Md; Shin Mark Inbo; Shim-Chang Helen Md; Shimkus John W Md; Shimony Rony Y Md; Shin Deborah; Shin Edward John Md; Shin Mark Inbo; Shim-Chang Helen Md; Shimkus John W Md; Shin Deborah; Shin Edward John Md; Shin Mark Inbo; Shim-Chang Helen Md; Shimkus John W Md; Shin Deborah; Shin Edward John Md; Shin Mark Inbo; Shim Mark Inbo; Shim Mark Inbo; Shim Mark Inbo; Shimkus John W Md; Shimkus John W Md; Shin Deborah; Shin Edward John Md; Shin Mark Inbo; Shimkus John W Md; Shimkus John W Md; Shin Deborah; Shin Edward John Md; Shin Mark Inbo; Shimkus John W Md; Shimkus John W Md; Shin Deborah; Shin Edward John Md; Shin Mark Inbo; Shimkus John W Md; Shimkus J Susan Crystal; Shineman Paul Waner Md; Shinhar Shai Yeshajahu Md; Shinnar Meir Md; Shipman David L Md; Shishlov Kirill Sergeyevich; Shlasko Edward Md; Shmerkovich Dmitry; Shohet Michael Md; Shouhed Daniel; Shrestha Binaya Md; Shipman David L Md; Shreves Ashley E Md; Shrivastava Raj Kumar Md; Shu David Ka-Hing Md Pc; Shulimovich Maxim; Shulman Julius Md; Shustorovich Yuliya A Md; Shyamala Chendeal Navada; Si Qiusheng; Siadecki Sebastian Daniel; Sicat Michael Alan Gueson Md; Sicile Dominique Margaret Acnp; Sicular Serge; Siddique Mohammad Abubakar Md; Sidhu Gurcharan S Md; Sidoti Paul A Md; Siegel Jerome H Md; Siegel Mark I Md Mitchell: Sigamony Manohar Md: Silver Lester Md: Silver Allan Md; Silverman Gary Md; Silverman Lewis R; Silverman Sarah; Silverman Suzanne Kessler; Silverstein Jeffrey H Md; Silverstein Jessica K; Sim Alan J; Simon Asher; Simon Claude Md; Simon Sheldon Roy Md; Simonetta-Paglino Jacqueline; Simons Calvin J Md; Simonson Rayze Md; Simpson David Martin Md; Simpson William Louie Jr Md; Sinanan Indra; Sinclair Catherine; Singer Elizabeth Kara Md; Singer Mark Adam Do; Singh Akhilesh Md; Singh Anjali; Singh Ila; Singh Monika Md; Singh Prameet Md; Singh Rajendra; Singh Sanjosh; Singh Vijay; Singla Montish; Sinha Ajoy Kumar Md; Sinha Animesh A Md; Sittler Patrick Lynn Md; Sivak Mark A Md; Skalina Nicole A; Skamagas Maria Md; Skinner Carly; Skliut Maryna Md; Skloot Gwen S Md; Skovran David; Slater Gary I Md; Slovis Benjamin H; Smaldone Lauren; Small Elizabeth A Md; Smith Donald A Md; Smith Linda L Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Mark Lawrence Md; Smith Donald A Md; Smith Lizette Joan Md; Smith Mark Lawrence Md; Smith Peter R Md; Smith Steven Douglas Md; Smouha Eric Ezra Md; Snyder Jason Charles; Sobral Filipe Anacleto; Soffer Daniel Md; Soifer Todd Barrett Md; Soleimani Laili; Solomon Betelhem; Soltanpour David Md; Som Peter M Md; Soni Sonia; Sonnenblick Emily; Soo-Hoo Dorene M; Soones Tacara; Sordillo Emilia M Md; Soriano Rainer P Md; Sosner Julian Md; Sotelo Andre Md; Sotelo Andr Spektor Gary Md; Spencer Julie; Sperber Kirk E Md; Sperling Rhoda Md; Spigland Nitsana A Md; Spiguel Eugenie A; Spina Louis A Md; Spinner David A; Squires James Jerome Md; Srinivas Rao Dukkipati; Srivastava Jena; Srivastava Shubhika Md: Srivastava Sudhesh Kumar Md: Stachel Sheldon: Stacy Charles B Md: Stathakes Larissa A: Staton Frederick Md: Stauffer Chanan: Steele Justin Gregory: Steigman Shaun: Stein Deborah J Md: Stein Mark Md: Stein Mark Md: Stathakes Larissa A: Staton Frederick Md: Stauffer Chanan: Steele Justin Gregory: Steigman Shaun: Steele Justin Gregory: Steele Justin Gr Richard M Md; Steinberg Amir Simon; Steinberg Daniel I Md; Steinberg Stern Aaron Saul Md; Stern Avichai; Stern Eric Howard Md; Stern Eric Kimberly; Stern Richard Hersh Md; Steven Chin-Sing Yung; Steven Dale Boggs; Stewart Allan Scott Md; Stewart Robert David; Sticco Christine Michelle Md; Stickles Scott Michael Do; Stieber Jonathan; Stier Alison Hunter; Stimola Aubrey Noelle Rpa; Stock Jeffrey A Md; Stollman Aryeh Lev Md; Stone Gary Carl Md; Stone Joanne Md; Stone Marc Elliot Md; Stone Peter Lyle Md; Stork Caitlin E; Stratton Jennifer Britt Md; Strauchen James Arthur Md; Strauss Elton Md; Strong Noel Kristi; Strostrup Ann Marie; Sturman Ira M Dds; Su Emiily; Suarez Vivian; Subramaniam Arumbi Pc Md; Sugay Joshua L; Sulica Roxana Md; Sullivan Jeanne Marie; Sullivan Timothy F N; Sultan Saima; Sun Wei Yue Md; Sundel Siobhan; Sunderwirth-Bailly Ramona Md; Sung Max Md; Sunshine Robert D Md; Suozzi William G Md; Suozzo Dana Lynn; Surach Cristina J; Surick Burton G Md; Susser Rhona S; Sussman Daniel Richard Rpa; Sussman David J Md; Sussman Shawn J Rpa; Sutherland Leroy Nichelous Md; Svahn Jennifer K Md; Swain Gary; Swain Susan Quiney; Swartz Jordan Louis; Swartz Talia H; Swarup Rupendra Md: Sweeny Joseph Michael Md: Swidler Mark A Md: Swide Anne Bernadette: Swope David M: Sveda T Hossain Md: Svros Georgios: Szabo Janet Rose Md: Szporn Arnold Md: Salmarahimi: Schehr, Jaime, Rd: Susuaung: Suzannem, Connolly; Tabaee Abtin Md; Tack Kevin L; Tadros Nardin; Tadros Rami Odeh; Taft James Daniel Md; Tal Yee Tania; Tak Vinay Manohar Md; Talbert Susan M Md; Talbott Maite Del Carmen Md; Tallaksen Linda; Tamis Jacqueline Elvira Md; Tamler Ronald Md; Tan Doris Uy Md; Tan Jian-You; Tanenbaum Lawrence N Md; Tang Jian J; Tangredi Angela M Md; Tannen Bradford Laurence Md; Tannous Henry; Tannous Leigh A; Tanya Williams Pa; Tanzi Aria; Taouli Bachir Md; Tapper Rosenberg Marcia Md; Tarlowe Michael Harris; Tarr Diane E Md; Tartter Paul Ian Md; Tasca Robert; Tastet Heidi Hope; Tate Derek Mitchell Md; Taub Peter James Md; Tarron Christopher R Md; Tavroff Clifford Douglas Dpm; Tawil Joseph B; Tay Ee; Tayaba Roland G Md; Taylor Jane; Taylor Jerome D; Teaiwa-Rutherford Maria Md; Teitel Michael G Md; Teitelbaum Stephen Md; Teixeira Janice; Tejwani Natasha; Teklinski Malgorzata Md; Telsey Aimee M Md; Teng Marita S Md; Teo Arnold Porcia Md; Teodorescu Victoria J Md; Teodorowicz Marino Wanda Md; Terraciano Anthony J Md; Tewari Ashutosh Md; Thaker Harshwardh Monohar; Thall Eric Hayim Md; Than Naw Susan; Theise Neil; Thiagarajah Somasundaram Md; Thiboutot Jeffrey; Thomas Albert George Md; Thomas Gary Paul Md; Thomas Kurian Md; Thomas Nicole L; Thomas Nicole L; Thomas Paulose Deepti Md; Thompson Cecilia D; Thompson Michael F Dpm; Thompson Paul Md: Thornton Karen: Thum Frederick Lorenz lii: Thung Swan N Md: Ting Swan N Md: Ting Swan N Md: Ting Windsor Tioczkowski John; Tissot Todd Anthony Md; Titelis Joann Alexandros Md; Tobias Michael Eric; Tobik Sandra M; Todd George J Md; Tokita Joji Erik; Tolba Khaled Ahmed Md; Tolentino Antonietta; Toma Mirela Md; Tomei Nina A Md; Tomer Yaron Md; Tong Carrie Lilynn Md; Toni Shih Pearson; Topsis Julie Md; Torabi Mandana; Torgalkar Sohita Mittal Md; Torina Phillip; Tornatore Angela; Torrico Pedro Javier; Tosi Michael Francis Md; Towner Robert A Md; Tracy Bridget Anne; Traenkner Jessica J; Trainor-O'Malley Peggy Mr.; Tran Christina Ngoc Tram; Tran Teresa Tuyet-Phuong N Md; Tranbaugh Robert F Md; Tranchina Stephen A Md; Travis Jeanne D Md; Travis Lisa Beth Md; Treitel Stuart Allan; Tretter Theresa M Md; Triesch Kristen M; Trimba Michael; Trinh Muoi A; Trivedi Shefali; Trlica Kara L; Troia Rosanna; Trop Cynthia Sires; Troy Kevin Md; Trubelja Nenad Md; Tsai Gregory P Md; Tsai Tony Potung Md; Tsankova Nadejda; Tse Winona Md; Tsega Surafel; Tsin Daniel A Md; Tsioulias George John Md; Tucci James W Md; Tucci James John Md; Tuchman Joseph G Pc Md; Tungey Erica M; Tuhrim Stanley Md; Tun Khine; Tun Khine; Tun Khine; Tungey Erica M; Tuhrim Stanley Md; Tungey Erica M; Tuhrim Stanley M; Tuhrim Stanley M; Tuhrim S Turano Gerard Md; Turi Teresa Cnm; Turino Gerard M Md; Turner Alyson Ms.; Turner Michael Doy; Turok Alisa; Twardon Andrew Andrzej; Tyler Ira M Md; Tyson Jasmina; Ukomadu Uzoma Nwaeze; Ukrainsky Gennady Md; Ullman Jennifer Taylor;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 330 of 971

Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Ullman Thomas Anthony Md; Underwood Nicolle; Unis Douglas B M Amita; Vaidya Dipak N Md; Vaidya Swapna X Md; Vail Lucia Phd; V Varughese Christopher J; Varvara Maria; Vasavada Balendu C Md; Debora; Velcek Francisca T Md; Velickovic Miodrag Md; Vella Adan Lise Dpm; Virzi Peter Joseph Md; Vitale Salvatore Giacomo Md; Viv Vorobyeva Larisa; Votava Henry John Md; Vouyouka Ageliki Md; Vr Heidi Ann Md; Walker Patricia Ann Md; Wallace Brallier Jess Md; W Eileen; Wang Jen C Md; Wang Jian; Wang John K Md; Wang Julie Wassermann Jonathan S Md; Wasserstein Melissa Pittel Md; Watar Webster Stephen James; Wedderburn Raymond V Md; Weerahand Weinreich Leo Md; Weinstein Kenneth N Md; Weinstein-Shama Che Weiss Nirit Md; Weiss Robert Allen Md; Weissbluth Jay E Md; Weis Angie; Wenig Bruce M; Werter Ronald M Dpm; Westchester Neurol Jordan; Wiener Dan E Md; Wiener Jill A Md; Wientzen Gelber Maria Wind Richard M Md; Winell Jeremy M Md; Winn Julia; Winston Jona Wojtaszek Anna Lidia; Woldenberg David Harold Md; Wolf Andrea S Timothy; Wong Tommy Yuk Shu Md; Woo Kar-Mun Carmen; Wood Simon; Wu Zhenqing Brett Md; Wyatt Christina Marie Md; Wagner, Yang Edward Charles Md; Yang Roy Md; Yankelevitz David Md; Ya Victor J Md; Yland Kathrynne F Md; Yohai David Md; Yohannan Ro Youshko Dmitry; Yu Annie Christie; Yu Irene; Yu Lo; Yuan Chia-Hur Zdravka; Zaghi Ramin; Zahn Jeffrey Md; Zaidi Mone Md; Zaidman Goldman Md; Zeichner Joshua Adam; Zeizafoun Nebras; Zerillo Jer Shawn Howard Md; Zimbler Marc; Zinberg Adele Dr.; Zisu Manuela	Vainstein Zlata; Va Vassalotti Josep Md; Veridiano N Vek Yerrapu Redo reeland Thomas N Vallach Elizabeth Md; Wang Mei; W nabe Melanie Anr di Himali M; Wei A eryl Sue; Weintra ssman Laurence F logical Cnsl; West anne P Np; Wiese athan Allan Md; V Shari; Wolf Frank N-Smith Donald; W Rita, Cnm; Winston anowitch Philip Mo obert B Md; Yong ng Dds; Yuan Son Gerald Walter Md ron D; Zhang Dav	airavamurthy Da h Alfred Md; Vas Norma P Md; Ver dy; Vivona Cherie H Md; Vincci Nga Md; Wallack Joe Vang Mingke; Wan Md; Watkins-La Lex; Weichenber ub Andrea Suza Roy Md; Weissm treich Richard W el Sharon; Wilck Virtner Amy Sue Robert Dpm; W Voodrell Christop njoseph; Xian Sa d; Yao Jiaming; Raymund; Yoo J ngyang; Yudkow ; Zajac Joseph; Vid; Zhang Linda	rshan; Valauri David Van Dds; sar Jack Kevin; Vastardi Mari- rina Daniel J; Via Michael; Vija e Christine; Vogel Samantha Fan; Wachtel E Vasilievna Md; Val J Md; Walsh Christopher E Mard Michael Francis Md; Ward aptiste Terese; Wax David Berg Deborah Md; Weinberg Barnne Md; Weintraub Dina B; Wan Scott Stuart Md Pc; Weisst Md; Whelan Richard Lawrand Eric Jay Md; Wilentz Seth Edward; Wisnicki Herbert Jay; Wisolf Joshua; Wolf Steven Md; Wher David; Woolley Matthew Landy; Xiao Philip Q Md; Xie Mayao Mike; Yau Mabel; Yella Lati Yeoun; Yoon Sara Nmi; Yositz Francine S Md; Yuen Jose Zakashansky Konstantin Md; Ping; Zhang Zesong; Zheng Z	; Van Leer Patricia a-Anna; Vasudeva ay Venkataramana R Pa; Vohra Rishi; Wadhera Vikram; Vadhera Vikram; Vathera Vikram; Vathera Vikram; Vathera Vikram; Vathera Varnala Md; Wayne Ma; Weinberg eisbard James Jostuch Zvi Samuel Ma; Wolin David A Md; Md; Worrell Helai eikuen; Xu Ruimin; aksihmi K Md; Yeo t Sharon Lynn Md; ph; Yury Khelemsk Zalinyan Heghine; Zimu Md; Zhou Lar	Elizabeth; Vang In Viswanath P M Md; Vijayan Rac Volfson Marina; Wagner Brian Ja Joseph Md; Walsey Amber; Warned Gerard; Vaffrey Mitchell Gerard; Veise Eugd; Weiwei Li; Westrice Rose Md; Wisotsky Burt Wolinsky Steven (Yakov Semeno Jonathan; Yeung Christineky; Yusupov Dmi Zambetti George; Zhu Hongfa; Zi	ronigen Peter M d; Vaughan Ba dhika Md; Villard Volkin Yakov M mes Md; Wahl h Joseph B Md er Richard R P Webb Bryn; We Md; Weinberge lene E Md Pc; V elch Alison Kate ; White Margare //illiam Schell; W on J Md; Wistin Md; Wolny Pet li; Wright Meliss v; Yan Richard g John; Yevger e S; Young Mich triy Rpa; Zabac e J Jr Md; Zane liegelbaum Mich	Md; Varghese Gearney; Vedanthan Disa Teresita Lact Id; Vomvolakis Meric M Md; Wair I; Walsh Kennett Pc Md; Washing Ibber Barry R Mor Jesse Michael Weiss Anthony Arghausen Birte Mer J; Wong Lily Ia Denise; Wu Al X; Yan Yuhui; Yaniya Dynkevich; Inael C Md; Young Isk Yehoshua H; Inael Mark Md; Zi	eeta; Varley Cation Rajesh Md; Vecanale; Viloria Edwaria Antonios; Van Abbe Michelle of A Md; Wan Stepton Bradford Clyd; Weber Lori Md; Weiner Holalan Md; Weiss Edward Francis Md; Witanowski Stepton Douglas; Valliams Francis Md; Witanowski Stepton Md; Wong Somalbert; Wu Amy; Vaneth Estrada; Yevgeny Azrieli og Simon Dpm; Vackai Sheemor; Zaster Yulia; Zets Robert Jeffrets	nleen B; Varma bith Gary Edwin dermiro Md; Vin Jorchheimer Da Md; Wald Kenn ephen; Wanden Joeborah Joy Mo ERpa; Weltz Ch White-Edwards Md; Wincheste Stephen John Man Mary; Wong Wu Jane R; Wu Yang Amy; Yan Md; Yi Christie Youngewirth Eliz In Pinhas; Zafar auderer Jeffrey	uzan; Vadada Mala Md; Md; Velasco ay Nair; Vincent avid A Md; eth J Md; Waldorf wall William; Wang dy Wagdy; nata Vanja Md; Steven Bennett; d; Weiss Jeffrey; nristina R Md; Wen Judith; Wicker r James Frank Md; ld; Witman Danielle; Steven Md; Wong Shiming; Wu g Ann Hae Inn; Hyunsu Md; Yim zabeth Dpm; Monaa; Zafirova Md; Zbar Lori
Task Provider can demonstrate implementation of policies and procedures which reflect principles and initiatives of Million		Provider	Mental Health	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4

### **Providers Associated with Completion:**

Hearts Campaign.

Assoc Rehab Cm & Housing Inc: Beth Israel Medical Ctr Act: Community Healthcare Network: Henry St Settlement House Omh: Housing Works Ser.Inc Aadc: Institute For Family HIth: Mental Health Association Of Nyc In: Mount Sinai Hospital: St

Lukes Roosevelt Hsp; St Lukes Roosevelt Hsp Ctr; St Marks Place		busing works ser,	inc Aduc, msilu	le Foi Faililly Fli	ılı, ivlental neal	II ASSOCIATION O	i Nyc iri, Mouri	t Siliai Hospitai, St
Task Step 1. Develop screening and management protocols for CVD risk reduction which are consistent with the Million Hearts initiative.	Project	Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Implement Million Hearts initiative model throughout the PPS, leveraging the workforce committee and Stakeholder engagement workgroups.	Project	Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Work with IT to build policies and procedures reflective of Millions Hearts Campaign	Project	Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task	Project	Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 331 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 4. Train and educate providers on Million Hearts Campaign policies and procedures.										
Task Step 5. Evaluate provider education to ensure consistency and efficacy throughout the PPS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Monitor performance outcomes of providers throughout the PPS.		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	DY3 Q4	Project	N/A	Completed	07/01/2017	03/30/2018	07/01/2017	03/30/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify all Managed Medicaid payers and other payers within the providers serving the affected population under this project.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Establish communication and training models (Town halls, webinars, in person meetings) with payers and PPS providers to understand and form agreements.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Collect feedback on current agreements in place in PPS with MCOs throughout the PPS		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Perform analysis on current agreements as well as opportunities for collaboration with the MCO (specifically for services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services)		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. PPS leadership will identify participants from the PPS with strong performance as well as risk contract experience to participate in risk arrangements.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Meet with MCOs to discuss collaboration.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Page 332 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 7. Execute agreements with MCOs based on leadership										
discussions										
Milestone #20										
Engage a majority (at least 80%) of primary care providers in this	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
project.										
Task		Provider	Practitioner - Primary Care	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 O4
PPS has engaged at least 80% of their PCPs in this activity.		1 TOVIGET	Provider (PCP)	Completed	0-7/01/2010	00/01/2011	0-701/2013	00/01/2011	00/01/2017	DIZ

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu: Agashiwala Rajiv: Agrawal Veevek Anand Md: Ahamed Jahid Md: Ahmed Farrugue: Ahmed Zaheer Md: Ahmed Zia Md: Ahuia Neera Md Pc: Ail Stephen I Md: Akhnoukh Afaf Elkomos Soliman: Akoto Edna: Al-Izzi Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alerte Serge G Md; All Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Prina Pandya; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Baron Natacha Adele: Barrett Conor Dominic: Barsa Jonathan: Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Berrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhargava Uday Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhargava Uday Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhargava Uday Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bhatsa Sonica; Bhattacharya Sarmistha Md; Bhattacharya Bilik Ilva V Md: Bioh Dominick Kwasi Md: Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Brown Laura E; Brownlow Nathaniel Md: Brunner Steven J Md: Brutus Valerie: Bryant Linda M Md: Bucobo Yoleida Md: Buhion Caroline: Bukberg Phillip R Md: Burger Alfred Paul Md: Burke Gary Robert: Burshtevn Ilva Yakov Md: Busta Agustin Md: Bustamante Marco Md: Butt Ahmar Aziz Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Chacko Lissiamma Md; Chadha Manish; Cha Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Chavez Silvia; Chelouche Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md; Chin Carmen Elena; Chiu Gregorio E Md; Cho Hyung: Choe Josefina Luna Md: Chopra Ashok Chanparkash: Chow Desiree: Chow Grace A Md: Chow Rita Md: Chowdary Sunita Kollu Md: Christophe Gladys; Chu Carolyn Md: Chu Jaime: Chuey John Md: Chun Eunmee H: Chung Andrew: Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Cieloszyk Kinga Marta Md; Clemens Christopher Md; Cophill Alice Victoria Md; Cohen Randy Edward; Cohen Roy A Md; Chen Roy A Md; Chung Sung Lan Md; Cohen Randy Edward; Cohen Roy A Md; Chen Roy A Md; Chung Sung Lan Md; Chung Sung Lan Md; Chen Roy A Md; Chen Roy Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cortijo Amarilys R Md; Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Crismali Michael C Md; Croft Lori Bray Md; Cronmiller Susanna; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniel Rose; Daniele Rosemary Ann; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; David Monica: Davidson Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desgrottes Schiller Y M Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dhillon Perminder Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Dickerson Lauren; Dilmanian Rossana; Disla Eddys Md; Dien Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubois Elizabeth Marie; Duddempudi Nagamma; Dudek Mona; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edouard Kathleen A Md; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Feryves Andras Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; Finkelstein Donna Michal Md; Finkelstein Steven Peter Md; Finkielstein Dennis Md; Fiorentino Thomas C Md; Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forfeder William; Ford Miriam; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Friedman Samuel; Friedman Scott L Md; Friedman Sco Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison Tamara Md; Gauthier Angie R; Gauvin Mila; Gayle Eric George Md; Gazali Radfan M: Gentes Meredith: Genuth Lewis Md: Geraldine Yasmine Joseph: Gerdis Michael Md: Gerges Salwa Mikhail Md: Gerner Jenny: Gerolemou Louis N Do: Gervais Carole E: Ghael Priva: Gharpure Anil Md: Ghooi Ashok Md: Ghosh Anita: Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gilles Emmanuelle; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Gocs Diane M Md; Goetz Celine; Goforth Thomas;



**Project Requirements** 

**Prescribed** 

# New York State Department Of Health Delivery System Reform Incentive Payment Project

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 333 of 971 Run Date : 06/28/2019

Reporting Level Provider Type Status Original Start Date End Date End Date End Date End Date

(Milestone/Task Name) **Due Date** Level **Start Date** and Quarter Goldberg Tamara; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gomolinski Eva Md; Gonzalez Leticia Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Graney John Md; Grant Jessica J Md; Gray Andrea; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gressel Irina Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Groves Jill Elizabeth Md; Gruber Steven Jeffrey Md; Guerra Ana; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupta As Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Hague Sayera Md; Harbord Nikolas B Md; Hariri E; Harnett-Robinson Roy Edward; Hashemian Nezhat Md; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hefferon Susan; Hernandez Cameron Roland Md; Hewitt Ross G Md; Higgins Kenneth J Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yigun; Hupriker Shirish S Md; Husain Syed S Md; Husain Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Inslicht David Victor Md; Institute For Family Hlth; locolano Carolyn F; Iqbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monique; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Roxanna; Jimmy R Sitt; John Bertha; Johnson Charmaine S Md; Johnson Golda O Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Johnson Charmaine S Md; Johnson Timothy Curtiss Md; Johnson Charmaine S Md; Jo Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Joseph Myriam; Judeh Hani; Jung Tiffany Maysu; Kacin Christophe; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Kerstetter Scott D Do; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khanderia Vikr; Khorets Boris A Md; Kim Joo S Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md; Klein Oscar Md; Kletsman Igor Md; Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Koicke Betsy C; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lao Henry S Md; Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Laux Jeannine; Law Singwu David; Lawrence Donald P Md; Lawr Margaux Helene: Leasy Menachem Jeremy: Leber Robert J Md; Leder Maryin A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md: Leon Marie Dr.: Lerner Gary: Lesnewski Ruth F Md: Levin Marc William Md: Levine Steven Barry Md: Levine-Tanco Karen: Li Ka Md: Liang Elizabeth: Liao Emilia Pauline Md: Liberman Dina Md: Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Lozah Mamdouh Shahata Md; Lu Haiyan; Lukban Farahnaz Joachim Md; Luo Anming Md; Lurio Joseph Glen Messner Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mackay Richard E Md; Mackay Richar Madhava Valsa S Md: Madrid Tanya M Md; Maggio Johanna Medodie; Majmudar Sejal; Malachovsky Martin; Malanum Teofila Md; Maleckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Michelle; Martin Monica A; Martinez Ofelia Md; Maselli Frank Joseph Md; Massand Seema Md; Massa Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehta Davendra Md; Mehta Rajen; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh: Menon Rekha: Mensah Doreen Akosua Md: Merchant Yuko Md: Me Mikheyev Vyacheslav; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Marc Andrew Md; Mirno Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Mirlohi Insung; Minn Myoe; Minn Rosa Elena Md; Mir Mohammad Arshad Md; Miranda Louella Maria Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Mo Moise Wesner Md; Moore Thomas Carlisle Md; Moreno Lisa Belinda; Motiram Savitri Ramdass Md; Mozayan Mahboobeh; Mui Wingtat Md; Mullen Michael Patrick Md; Muller David; Mumford James M Md; Muneer Imam Md Pc; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianihealthsystem; Naeem Muhammed; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen James K; Nguyen Thomas Thang Md; Niaz Mohammad Khalid Md; Niforos Fotis; Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nowakiwskyj Theodore Md; Nucci-Sack Anne Terese; Nurse Sandra Renee Md: Nweke-Chukumerije Objageli Md: Obonaga Sheila: Ofosu-Amaah Sophia Md: Ogbovoh Daniel Obaroakpor Md: Oliver Damilola: Oii Ngozi Afjazu Md: Okhravi Sjavash Steve: Okpaleke Ifeoma Brenda: Olajide Bolanle A Md: Oliver Kristin: Onianwa Amaka Laureta: Orbe Jessica Md: Orin Gary Bruce Md: Orin Gary Bruce Md: Osher Annette: Osoba Olumide Obafunmilavo Md: Osorio Georgina: Ostrowska Aneta: Ostrows Ottaviano Lawrence John Md: Paa Remedios Caparas: Pachman Jason Lee Md: Paddu Upadhyaya Padmanabh; Page Cameron Stuart; Pandya Amy Arun Md: Panish Mark Md: Paredes Tessie Timitiman Md: Parikh Rita Md: Parkas Valerie Md: Parnes Eliezer L Md; Parris Marcia; Patel Dipal Md; Patel Dipa Lauren Alise Md; Peimer Marta Silvee; Pelzman Fred Nathan Md; Pena Armando Juan; Pennant Ainsley Md; Percy Marie Md; Percy Md; Percy Md; Percy Marie Md; Percy Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierro Hugo Md; Pinkas Adina Md; Pinzon Robin Ramos; Plokamakis Michael Md; Poff John Edward; Poitevien Vaty; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Posada Roberto Md; Pressler James Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Posada Roberto Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Puente-Guzman Soledad Elvira: Pumarol Alba: Purohit Amar Lal Md: Putman William Erskine M Md: Quick Melissa Kaufman: Quinn Carrie: Racanelli Joseph A Md: Radix Anita Eileen: Rafailov Danil Isakovich: Rafatiah Sovona: Rafiaa Amer: Rahman Rabeya Md; Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Rajda Geetanjali Md; Rajpar Noor Mohammed Md; Ramis Carmen Maria Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Ramsaroop Nanda D Md; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Rayzman Maya Md; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reich Danya; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Rendeiro Susanne; Reuben Stephen W; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md: Ripp Jonathan A Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade; Robinson Roberto H Quinonez Md; Rodgers Stephen L; Rodgers Stephen German; Rodriguez Navarra; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaguez Carlos R; Roedan Socrates; Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenberg Rachel; Rosenbloom Sylvie; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Rubin Eva; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Russak Lisa; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Sagalovich Boris



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 334 of 971 Run Date: 06/28/2019

DSRIP

Project Requirements	Prescribed	Reporting	Provider Type	Status	Original	Original	Start Date	End Date	Quarter	DSRIP Reporting Year
(Milestone/Task Name)	Due Date	Level			Start Date	End Date			End Date	and Quarter
Md; Saha Prantik Md; Saigh Orit Md; Saint-Laurent Mario; Saint-Lo										
Md; Sapna Shah Md; Saporito Anna Gabriella Md; Sara Danielle Lo										
Cary Md; Schwartz William J Md; Schwimmer Joshua Adam Md; S										
Loqman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan										
Joanna; Shen Kuan Hung Md; Shenko Christina Angela; Sheppard										
Gail; Shustarovich Alla Md Pc; Siddiqui Ayesha; Siegel Howard Md										
Sindhwani Rajeev Md Pllc; Singal Anita; Singh Amarjit Md Pc; Sing										
Verta I Md; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; S										
Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md;										
Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasa										
Talavera Wilfredo Md; Talcott James; Talerico Amanda Rae; Tam (										
Md; Tenney Nancy Lee; Tesler Peter Jon Md; Theodore Ginette Np										
Tolbert Jerome V Md; Tomback Julie; Toure Joahd Malik; Trager A										
Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md;										
Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasa C										
Vicencio Alfin G Md; Villani Gina M Md; Villi Roger A Md; Vilnits An										
Leonid Medical Pc; Volokh Vladimir Md; Waite Eva Ann Md; Wajnb										
Wanliss Cheryll; Ware Priscilla J Md; Warman Jacob I Md; Waseen										
Wiener Joseph M Md; Wiesinger Katherine; Wilder Venis Tiarra; W										
Wu Patrick; Xu Tao Shiwei; Yakubov Melekhem; Yanagisawa Robe										
Deepti; Zaremski Benjamin Md; Zeitlin Joseph; Zelenetz Michael Iv	an Ma; Zewae Mi	ilubrnan; ∠nang	Jian vvei; ∠nang Jing Md; ∠ha	ing ivieng; ∠neng F	iandin ivid; ∠iibei	man Alia; Zing	er revgeniya Os	skarovna ivid; Zo	udisova iviinza	ia ivio; Zuger Abigail
Dell Md; Zylbert Susan Lynn Md										

Deepti; Zaremski Benjamin Md; Zeitlin Joseph; Zelenetz Michael Iva Dell Md; Zylbert Susan Lynn Md	an Md; Zewde Mulubrhan; Zhang	Jian Wei; Zhang Jing Md; Zhang Meng; Zho	eng Hanbin Md; Zilbe	rman Alla; Zinge	er Yevgeniya Os	karovna Md; Zo	ubtsova Minza	lia Md; Zuger Abigail
Task Step 1. Document project workgroups Key decisions(i.e. a master document containing models of care the PPS is pursuing, protocols, etc.), outlining PCP's responsibilities, roles, and description of the project	Project	Completed	04/01/2015	11/01/2015	04/01/2015	11/01/2015	12/31/2015	DY1 Q3
Task Step 2. Work with PCMH workgroup to identify Primary Care providers in the network.	Project	Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Engage primary care providers in project through outreach and communications by working with Stakeholder Engagement work group.	Project	Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create training materials for providers interested in the project	Project	Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Hire key positions to act as liaisons between the project and PCP's (i.e. Traveling Lab tech, Physician Champion Liaison)	Project	Completed	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6. Negotiate and install financial incentives that connect pps goals with remuneration	Project	Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task	Project	Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 335 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 7. Create basic and advanced-type training materials for interested providers										
Task Step 8. Apply for CME credits with Office of Medical Education for selected pieces of provider education covered within the project		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. Work with IT to install dashboard to supervise implementation across PPS, which will highlight organizations metrics		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. Collect data on % of PCPs participating in project		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 11. Work in collaboration with Stakeholder engagement group to engage PCPs to participate in project		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 12. Work with network development team to continue to identify PCPs for engagement		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

### **Prescribed Milestones Current File Uploads**

	Milestone Name	User ID	File Type	File Name	Description	Upload Date	
--	----------------	---------	-----------	-----------	-------------	-------------	--

No Records Found

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Implement program to improve management of cardiovascular disease	
using evidence-based strategies in the ambulatory and community care	
setting.	
Ensure that all PPS safety net providers are actively connected to EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
share health information among clinical partners, including direct	
exchange (secure messaging), alerts and patient record look up, by the	
end of DY 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	



Page 336 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
	Turrutivo Toxt
Use EHRs or other technical platforms to track all patients engaged in this project.	
Use the EHR to prompt providers to complete the 5 A's of tobacco control	
(Ask, Assess, Advise, Assist, and Arrange).	
Adopt and follow standardized treatment protocols for hypertension and	
elevated cholesterol.	
Develop care coordination teams including use of nursing staff,	
pharmacists, dieticians and community health workers to address lifestyle	
changes, medication adherence, health literacy issues, and patient self-	
efficacy and confidence in self-management.	
Provide opportunities for follow-up blood pressure checks without a	
copayment or advanced appointment.	
Ensure that all staff involved in measuring and recording blood pressure	
are using correct measurement techniques and equipment.	
Identify patients who have repeated elevated blood pressure readings in	
the medical record but do not have a diagnosis of hypertension and	
schedule them for a hypertension visit.	
Prescribe once-daily regimens or fixed-dose combination pills when	
appropriate.	
Document patient driven self-management goals in the medical record	
and review with patients at each visit.	
Follow up with referrals to community based programs to document	
participation and behavioral and health status changes.	
Develop and implement protocols for home blood pressure monitoring	
with follow up support.	
Generate lists of patients with hypertension who have not had a recent	
visit and schedule a follow up visit.	
Facilitate referrals to NYS Smoker's Quitline.	
Perform additional actions including "hot spotting" strategies in high risk	
neighborhoods, linkages to Health Homes for the highest risk population,	
group visits, and implementation of the Stanford Model for chronic	
diseases.	
Adopt strategies from the Million Hearts Campaign.	
Form agreements with the Medicaid Managed Care organizations serving	
the affected population to coordinate services under this project.	
Engage a majority (at least 80%) of primary care providers in this project.	



Page 337 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Fail	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	
Milestone #18	Pass & Complete	
Milestone #19	Pass & Complete	
Milestone #20	Pass & Complete	



Page 338 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **IPQR Module 3.b.i.4 - PPS Defined Milestones**

### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 339 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.b.i.5 - IA Monitoring
Instructions :



### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

☑ IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

The Diabetes Management project has a number of risks documented below with an associated mitigation plan:

Risk: Linguistic, cultural diversity, as well as variation in learning and literacy levels: Vulnerable populations face greater barriers in self-management of health and navigating services due to low/no literacy, language barriers, poverty and other factors. In some clinical environments, patients do not have a consistent point of contact with a clinician educator to support better self-management, answer questions and help coordinate with external services. This is disruptive to the patient experience and thus challenges the likelihood that the patient will make and maintain behavior changes.

#### Mitigation strategy:

- 1. Locally hired Health Coaches will follow patients longitudinally across settings while keeping the full care team abreast of developments in the individual's self-management, self-monitoring, urgent medical needs, and psycho-social challenges. The Health Coach can serve as a central, trusted point of contact to the health system, community resources / health homes, etc. to develop greater trust between patient and caregivers in larger care team.
- 2. Because the Coaches are hired from the neighborhood they serve, they serve as ambassadors to clinics to help with translation during clinic visits, culturally appropriate education and social support.
- 3) Large number of staff that needs to be trained: will be mitigated by HR processes in place to recruit adequate number of suitable trainers

Risk: Resource Utilization: Using too many resources (particularly through the time of providers) on patients; overlapping use of resources.

Mitigation: Create tiered risk profiling tool to provide varying levels of intensity of support to patients with varying levels of medical, social, behavioral and economic risk profiles.

Risk: Quality monitoring and Flexible adaptation: Coordinating across sectors while maintaining quality: Expanding these specific programs in a standardized way while maintaining quality of care will require a strong data collection and a continuous quality improvement component aiming at coordination between the various layers/components of the overall program.

#### Mitigation strategies:

- 1. Conduct assessments at each primary care site to determine existing care team structures, staffing roles, and approaches used to provide disease prevention and management coaching and care coordination.
- 2. Create blueprint for Care Coordination Teams and care processes that should apply across sites, with a framework to enable flexible adaptation of features to small and large sites. Include steps to ensure the blueprint is culturally appropriate for the context / neighborhood that each clinic serves.

Page 340 of 971 Run Date : 06/28/2019



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 341 of 971 Run Date : 06/28/2019

### IPQR Module 3.c.i.2 - Patient Engagement Speed

#### Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	15,950

	Year,Quarter	DY4,Q1	DY4,Q2	DY4,Q3	DY4,Q4
	Baseline Commitment	3,300	7,975	11,000	15,950
PPS Reported	Quarterly Update	0	26,302	0	34,550
	Percent(%) of Commitment	0.00%	329.81%	0.00%	216.61%
IA Ammrayad	Quarterly Update	0	26,302	0	34,544
IA Approved	Percent(%) of Commitment	0.00%	329.81%	0.00%	216.58%

### **Current File Uploads**

User ID		File Type	File Name	File Description	Upload Date	
	pl637582	Report(s)	34_DY4Q4_PROJ3ci_MDL3ci2_PES_RPT_PatientRegistry_MountSinai_3ci_DY4Q3-4_final_25070.xlsx	This file lists all patients actively engaged in the project during DY4. The first tab lists patients for Q3 & Q4; the second tab lists patients previously reported for Q1 & Q2.	04/25/2019 10:48 AM	

### Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

The supporting file uploaded here contains the CINs and names of all patients actively engaged in the project during DY4. The first tab contains actively engaged patients for DY4 Q3 & Q4; the second tab contains actively engaged patients previously reported for DY4 Q1 & Q2.

### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 342 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 3.c.i.3 - Prescribed Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	DY3 Q4	Project	N/A	Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed.		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Develop an evidence-based screening and management program to improve the health of patients with high risk, known, and out of control Diabetes (DM) in the ambulatory care and community setting.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Receive approval from Clinical Committee on the use of the DM screening and management program protocols		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Work with Workforce Committee to train all necessary staff for both ambulatory care and community sites on the use of the DM screening and management tools		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Develop policies and procedures for clinical committee approval on patient flow through the DM program		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5. Train program staff and all hires on the policies and procedures for patient flow		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. Work with IT committee to develop new systems as well as to enhance existing IT systems to facilitate screening at risk individuals and promote the identification of patients not meeting pre-specified targets for DM.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	
Task		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



DSRIP Implementation Plan Project

Page 343 of 971

Run Date: 06/28/2019

Mount Sinai PPS, LLC (PPS ID:34)

**DSRIP** Quarter **Project Requirements** Prescribed Reporting Original Original Reporting Year **Provider Type** Start Date **End Date Status** (Milestone/Task Name) **End Date Due Date** Level **Start Date End Date** and Quarter Step 7. Implement training of program staff on the new IT systems to identify DM patients Step 8. Develop and implement a guiz to test the effectiveness of DY2 Q3 Project Completed 10/01/2016 12/31/2016 10/01/2016 12/31/2016 12/31/2016 the training program to be administered immediately following the training to all staff who received the training Step 9. Conduct educational sessions for providers and other allied health professionals on the best practices working through Project Completed 04/01/2016 12/31/2016 04/01/2016 12/31/2016 12/31/2016 DY2 Q3 the Workforce Committee and Stakeholder Engagement Workgroup. Task Step 10. Identify appropriate ambulatory care and community Project Completed 01/01/2016 03/31/2016 01/01/2016 03/31/2016 03/31/2016 DY1 Q4 sites in the PPS to pilot the DM program

Completed

Completed

Completed

Completed

Completed

Completed

04/01/2016

10/01/2016

01/01/2016

10/01/2016

07/01/2015

10/01/2015

12/31/2016

12/31/2016

12/31/2016

12/31/2016

03/31/2017

03/31/2017

04/01/2016

10/01/2016

01/01/2016

10/01/2016

07/01/2015

10/01/2015

12/31/2016

12/31/2016

12/31/2016

12/31/2016

03/31/2017

03/31/2017

12/31/2016

12/31/2016

12/31/2016

12/31/2016

03/31/2017

03/31/2017

DY2 Q3

DY2 Q3

DY2 Q3

DY2 Q3

DY2 Q4

DY2 Q4

Project

Project

Project

Project

Project

Provider

N/A

DY2 Q4

### **Providers Associated with Completion:**

community sites in the PPS

practices.

Step 11. Pilot the model at the identified PPS sites

to determine if changes should be made to the model

invite an appropriate community partners to participate

Step 14. Implement the revised model in all ambulatory and

PPS has engaged at least 80% of their PCPs in this activity.

Step 12. Evaluate the results of the DM pilot against the baseline

Step 13. Review PPS provider list to determine appropriate other

community partners to be included in the project for each site and

Engage at least 80% of primary care providers within the PPS in

the implementation of disease management evidence-based best

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmed Farruque; Ahmed Zaheer Md; Ahmed Zia Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alerte Serge G Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Alsta Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Amin Prina Pandya; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrine Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aquino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnau Jaime; Arnon Ronen Md; Aronov Margarita A Md; Arron Martin Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Back Sara Deborah; Badlani Sachal Md; Bailey Juan A Md; Baird Philip Lee Md; Balachandar Viswanathan Md; Banta Erin; Baran Margaret Md; Barasch Daphna; Barberis Carl L Md; Barrett Conor Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Donnie; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha

<u>Practitioner - Primary Care</u>

Provider (PCP)

### NYS Confidentiality - High



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 344 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

Lashon; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bharara Meenakshi Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhatsa Sandeep Md; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blacher Eric David Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Brom Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md; Buhion Caroline; Bukberg Phillip R Md; Burke Gary Robert; Burshteyn Ilya Yakov Md; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Carcaterra Joann Do; Card Andrea Dione Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Chapedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chadha Manish; Chadi Ronny M Md; Chafian David Jonathan Md; Chan Chun-Kit; Chan Hang; Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Chartooo Premetesh Do; Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Chowdary Sunita Kollu Md; Chun Jaime; Chuey John Md; Chun Eunmee H; Chung Andrew; Chung Bruce K Md; Chung Chung Chung Bruce K Md; Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Ciechorska Maria Md; Ciechorska Maria Md; Cohen Sandra; Cohrssen Sandra; Cohrssen Sandra; Cohrssen Sandra; Cohen Sandr Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Cooper Ashley J Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Crismali Michael C Md; Croft Lori Bray Md; Cronmiller Susanna; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniel Rose; Davidson Davidso Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desgrottes Schiller Y M Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devito Francis; Devons Cathryn A Md; Dharapak Patricia Md; Dhillon Perminder Md; Di Scala Reno Gennaro Md; Diaz Michael Md; Dick Jeffrey M Md; Dickerson Lauren; Dilmanian Rossana: Disla Eddys Md: Dien Simon: Doan-Schultz Yvette Chi: Docu Theodore Costa Md: Domek Maciei Md: Donovan Edmund J: Doshi Dhyani: Douglas Orin Albert: Dove Arthur Renner Md: Drake Victoria: Drazenovic Ivo: Drukman Liliva Md: Drullinsky Alexix Cesar Md; Duboy Sudha; Dubois Elizabeth Marie; Duddempudi Nagamma; Dudek Mona; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Felsen Michael R Md; Fernaine George Md; Fernaine G Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierre Daniel Seth Md; Finkelstein Donna Michal Md; Finkelstein Donna Md; Finkelstein Donna Michal Md; Finkelstein Donna R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Fork Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Franzetti Carl John Md; Friedman Samuel; Friedman Scott L Md; Fteha Elie Md; Fuchs Thomas Md; Galal Nehal; Galvez Maida P Md; Ganatra Anjna Nain; Gandhi Vani Pragnesh Md; Ganea Gheorghe Romeo Md: Garber Julia: Garcia Quinones Saribel: Gardenier Donald: Gati Allison: Gault Allison: Gauthier Angie R: Gauvin Mila: Gavle Eric George Md: Gazali Radfan M: Gentes Meredith: Genuth Lewis Md: Geraldine Yasmine Joseph: Gerdis Michael Md; Gerges Salwa Mikhail Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gilles Emmanuelle; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goctz Celine; Goforth Thomas; Goldberg Tamara; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gomolinski Eva Md; Gonzalez Leticia Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Grant Jessica J Md; Gray Andrea; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gressel Irina Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Groves Jill Elizabeth Md; Gruber Steven Jeffrey Md; Guerra Ana; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guram Mohinder K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Halberstam Meyer S Md; Hall Tami L; Hameed Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md: Harrif E: Harnett-Robinson Rov Edward: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Havkins Katherine A Md: Hazel Edovard Joseph Md: Hefferon Susan: Hernandez Cameron Roland Md: Hewitt Ross G Md: Higgins Kenneth J Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie: Hudesman David Philip: Hui Yigun: Hupriker Shirish S Md: Husain Syed S Md: Husaini Batool M Md: Hwang Andrew: Iglesias Alejandro D Md: Inada Victor Katsuji Md: Indio Lillian R: Inslicht David Victor Md: Institute For Family Hlth: Iocolano Carolyn F: Igbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monique; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; John Bertha; John Bertha; Johnson Charmaine S Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn; Joseph Marjorie Md; Judeh Hani; Jung Tiffany Maysu; Kacin Christophe; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Kaplan-Weisman Laura; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md: Kensaint Pascale Md: Kent Jennifer Ames Md: Kerr Leslie Dubin Md: Kerstetter Scott D Do: Khabveh Shava: Khaim Rafael Np-C: Khalid Nazneen Md: Khan Shumaila: Khanderia Vikr: Khorets Boris A Md: Kim Joo S Md: Kim Julie: Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirschner Eric Md; Klein Daniel P Md; Klein Oscar Md; Klein Oscar Md; Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Koicke Betsy C; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lao Henry S Md; Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Lau Nina Louie Md; Laux Jeannine; Law Singwu David; Lawrence Donnad P Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Lin Elaine Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 345 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	--

Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Luz Amarilis Lugo Md; Luvin Yinphyu Win; Ly Rose Vay Luong Md; Lyman Andrea Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Madhava Valsa S Md; Madrid Tanya M Md; Majmudar Sejal; Malachovsky Martin; Malanum Teofila Md; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Mararenko Larisa Md; Marcantonio Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marseille Beatrice; Marsh Franklin Jr Md; Martin Monica A; Martinez Ofelia Md; Masselli Frank Joseph Md; Massand Seema Md; Masson Ella; Mathews Premila Maria; Mathieu Claudine; Matos Irma Rivera Md; Matthew S Cohen Md Pc; Matti-Orozco Brenda Marcia; Mattoo Ujiay Kumar Md; May Myo Md; Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehra Sweeti Md; Mehta Davendra Md; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Md; Meredith Wepner Grossman; Merkler Richard G Md; Messinger Meridith L Md; Mettu Sudhakar Reddy Md; Mezheritsky Eleonora Md; Mikhail Imad Md; Mikheyev Vyacheslav; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Marc Andrew Md; Miller Sarah; Milman Alisa Md; Min Insung; Minn Myoe; Mino Rosa Elena Md; Mir Mohammad Arshad Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mitchell Harrison Md; Moarefi Mehran-Reza Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mirlohi Hooshang Pc Md; Misra Deepika Md; Mirlohi Hooshang Pc Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Mohammad Sajja Ramdass Md; Mozayan Mahboobeh; Mui Wingtat Md; Mullen Michael Patrick Md; Muller David; Mumford James M Md; Muneer Imam Md Pc; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianihealthsystem; Naeem Muhammed; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Niguyen Henry Van; Nguyen Thomas Thang Md; Niaz Mohammad Khalid Md; Niforos Fotis; Nisanian Anahid Jaguelline Md; Nissim Julie Md; Niguyen Thomas Thang Md; Niguyen Henry Van; Nguyen H Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nowakiwskyj Theodore Md; Nucci-Sack Anne Terese; Nurse Sandra Renee Md; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Ojeyemi Tolulope Damilola; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Olajide Bolanle A Md; Oliver Kristin; Onianwa Amaka Laureta; Orbe Jessica Md; Orin Gary Bruce Md; Orris Maxine Md; Osher Annette; Osoba Olumide Obafunmilayo Md; Osorio Georgina; Ostrager Jill Beth Md; Ostrowski Roman M Md; Othoniel Marlene; Ottaviano Lawrence John Md; Paa Remedios Caparas; Pachman Jason Lee Md; Paddu Upadhyaya Padmanabh: Page Cameron Stuart: Pandva Amy Arun Md: Parish Mark Md: Paredes Tessie Timitiman Md: Parikh Rita Md: Parkas Valerie Md: Parris Marcia: Patel Deepti Dev: Patel Dipal Md: Patel Girishkumar Md: Patel Jitendra R Md: Patel Shamit P Md: Patel Sunil Md: Patel Truptiben: Patel Vidva: Patel Vidva: Patel Vinisha Md: Patel Vin Ainsley Md; Percy Marie Md; Perdik Peter; Perry Andrea; Persaud Indrani; Perumareddi Krishna; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pichkadze David Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Louisdon Md; Pierre Hugo Md; Pierre Louisdon Md; Pierre Hugo Md; Posada Roberto Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Putman William Erskine M Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rafiaa Amer; Rahman Rummana Md; Rahman Shafigur Mohammed Md; Raifman Leonard I Md; Rajda Geetanjali Md; Raipar Noor Mohammed Md; Ramis Carmen Maria Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Ramsaroop Nanda D Md; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Rayzman Maya Md; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md; Rendeiro Susanne; Reuben Stephen W; Rezvani Mitra Md; Rice Laurie A Cochran Md; Rios Carlos Md; Rivera Graciano Md; Rivera Veronica; Rizk Dahlia Md; Roach Keith Md; Robert Joyce Folashade: Robinson Roberto H Quinonez Md: Rodrigues Stephen L: Rodrigues Maria Louella Md: Rodrigues Roy John Md: Rodriguez German: Rodriguez Navarra: Rodriguez-Caprio Gabriela Md: Rodriguez-Jaguez Carlos R: Roedan Socrates: Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenbloom Sylvie; Rosenbloo Eileen Mdf; Russak Lisa; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Salomon Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salinas Jean-Louis Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Sanders Lauren Jacqueline; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Saw Thazin Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schwartz William J Md; Schwimmer Joshua Adam Md; Scrimmager Leon Md; Seidler Afet Md; Seigel Rebecca Rae Md; Selzer Jonathan David I Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md; Shahkoohi Afshin Md; Shaikh Aftabahmed F Md; Shalhoub Robert Francis Md; Sheelawanti Md; Shein Ruvan Md; Shein Ruvan Md; Shenko Christina Angela; Sheppard Beverly A Md; Sherman Frederic M; Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shoak Mikhail M Do; Shtevnman Alla Md; Shukla Mayank Arun Md; Shust Gail; Shustarovich Alla Md Pc; Siddigui Avesha; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md: Sigel L Keith Md: Sigrest Barbara Md: Simpao Jose Rodriguez Jr Md P: Sinclair Paula Almalinda Md: Singhwani Rajeev Md Pllc: Singal Anita: Singh Amariit Md Pc: Singh Jagiit Md Pc: Sirova Pushplata B Md: Sisser Rachel: Skowron Jack Martin Md; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spang Rigmor E Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Stein Janet Laurie Md; Stivala Alicia Christina; Straus Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Summers Rebecca; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Nagyi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Tamouri National J Md; Tamdji Natacha; Tan Jenny Yu; Tan Wu; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang Jenny; Tang David J Md; Tang Ian Tsai-Leu Md; Tang David J Md; Tang David Tao Chenguang Tony; Tavares Rosanabela Md; Teets Raymond; Teng Susanna Md; Tenney Nancy Lee; Tesler Peter Jon Md; Thibaud Jean-Etienne Do; Thomas David Charles Md; Thomas Nicole Md; Thukral Vinod K Md; Tikhonova Elizaveta; Tikko Surai K Md: Tio Ruy Chen Md: Tkachenko Natalya Md: Tolbert Jerome V Md: Tomback Julie: Toure Joahd Malik: Trager Abigail Hope: Trenton Brooke: Trevster Zova: Truglio Joseph: Trugng Tuvettrinh Nguyen: Tsai Tien-Tsai: Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Judy Md; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Uribarri Jaime V Md; Uribe Alejandra Maria Md; Vaddigiri Venkatesh Md; Vail Rona; Valmond Augustus Md; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasiliadis Athanasia S Md; Vavasis Anthony P Md; Veeramachaneni Saimamba Md; Vega Aida; Velazquez Belinda Melissa Md; Veluswamy Rajwanth; Vero Erica; Vicencio Alfin G Md; Villani Gina M Md; Villani Gina M Md; Vilnas Sonia Miliza Md; Vinayagasundaram Bhanumathy Md; Vindhya Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monique; Voddi Madhu D Md; Volfinzon Leonid Medical Pc; Volokh Vladimir Md; Waite Eva Ann Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Wanliss Cheryll; Ware Priscilla J Md; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Howard Md; Weintraub Jennifer; Weir David C; Wen-Ray Thomas Hsu; Whipple Clare; White Camele; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wiesinger Katherine; Wilder Venis Tiarra; William F Ryan Comm Hlth Ctr; Win Khin; Winkler Ian Md; Witt Marvin Iii Md; Wong Chun Tung Md; Wong Hok; Woodburn-



Page 346 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Hourie Karen Md; Wooden Roger Alan; Woodley Walter Md; Wu Pali; Yudelman Ian M Md; Yuen Jacqueline; Zalavadia Deepti; Zarer Oskarovna Md; Zoubtsova Minzalia Md; Zuger Abigail Dell Md; Zyll	mski Benjamin Md	l; Zeitlin Joseph;								
Task Step 1. With Stakeholder Engagement, identify the PCPs that are ready to pilot the project		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Conduct outreach to engage additional PCPs in the PPS's network with the support of the Stakeholder Engagement Workgroup through community forums, town halls and outreach activities		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Develop with Stakeholder Engagement and Workforce Committee the training materials needed for providers participating in the project		Project		Completed	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Implement with Workforce Committee the training sessions for providers participating in the project to learn about project workflow and protocols		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Hire key positions to act as liaisons between the project and PCP's (i.e. Traveling Lab tech, Physician Champion Liaison, CDE to visit practices and supervise implementation)		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 7. Install POC A1c machines in at least 10 PPS practices, including at least 5 community partner practices, to help increase interest of PCP's within the PPS		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 8. Apply for CME credits with Office of Medical Education for selected pieces of provider education covered within the project		Project		Completed	12/01/2015	09/30/2016	12/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 9. Work with IT to develop the project dashboard to be able to track engagement and monitor use of best practices by PCPs		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 10. Work with IT to install and train on use of the dashboard to supervise implementation across PPS, which will highlight organizations metrics.		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 347 of 971 Run Date : 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 11. Track hemoglobin A1c testing by creating a tracking template and check with partners how best to track with the support of the IT Committee		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 12. Implement performance evaluations of participating providers and organizations including monitoring the health outcomes of the care coordinator teams		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 13. Implement a process for making improvements to participating providers and organizations if health outcomes are below average		Project		Completed	12/01/2015	12/31/2016	12/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #3  Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are established and implemented.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify the appropriate teams members to help identify and recruit care coordination teams to screen and manage eligible patients with known (or high risk for developing) Diabetes.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Identify the established protocols to be used for this project in conjunction with the Clinical Committee and Care Coordination Cross Functional Workgroup		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Recruit team members for care coordination team to screen and manage patients using established protocols including Health home, health coaches, and Community Health Workers		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 348 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4. Collaborate with the Care Coordination Cross Functional Workgroup and Health home, health coaches, and Community Health Workers to address the needs for this project to be consistent with the PPS to ensure uniformity and to implement a clinically interoperable system for care coordination across the PPS		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Train care coordination teams on patient flow and protocols in conjunction with the Care Coordination Cross Functional Workgroup		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Establish an annual training session to ensure that care coordination teams are up to speed on the latest protocols and well-versed in the workflow for this project		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Coordinate with IT Committee and pharmacy representatives to promote medication safety and adherence, as well as develop optimal dosing best practices to share with all participating sites		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. All identified high-risk patients will work with Registered dietitians, Health Homes, community health coaches (care coordination team) to identify health behavior change, health literacy and patient self-efficacy.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 10. Develop a report to monitor the effectiveness of the implemented care model, including linkages to care.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 11. Perform a site specific assessment of information sharing capabilities to be used to define the approach and the deployment to be taken by the Care Coordinator at that site to communicate information with the PPS and other providers		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 12. Implement performance evaluations of participating providers and organizations including monitoring the health outcomes of the care coordinator teams		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 349 of 971 Run Date: 06/28/2019

# **DSRIP Implementation Plan Project**

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 13. Implement a process for making improvements to participating providers and organizations if health outcomes are below average		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task  If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Participate in Care Coordination Cross Functional Workgroup sessions to develop a Care Coordination Model for this project.		Project		Completed	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Identify criteria for data selection to identify high-risk groups. Identify reliable and valid data points to help identify high risk populations		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Implement data selection and collection to identify high risk populations		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Analyze data to identify high risk populations		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Develop and implement improvement plan to address high-risk population. Create strategy to implement improvement plan in high risk population		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Define clinical criteria for patient referral to a model such as Stanford		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Select community based organization(s) group to deliver		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 350 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
the model by outreaching to Partners with interested CBO with support of Stakeholder Engagement Workgroup										
Task Step 8. Make partnership agreement with community based organization to deliver the model with support of Stakeholder Engagement Workgroup		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Train staff to deliver the model in the PPS		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 10. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 11. Employ strategies identified in the Stanford Model, including self-management approaches and document in the EMR so the providers/care coordinators can discuss the progress with the patient on an ongoing basis by establishing linkage with health homes in PPS.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 12. In conjunction with 3bi, implement group visits and programs, where a centralized PPS members can perform group visits.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 13. IT committee to assist in the delivery of IT/EHR "prompts" for referrals to the model		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 14. Instruct PCP's core managers in use of QTAC electronic patient referral portal to Stanford classes.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 15. Community group/ peer outreach to patients living in hot spots		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 16. Provide the Stanford course or other such courses to designated populations such as patients in high risk neighborhoods		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 17. Work with IT to create dashboards highlighting engagement and goal achievement by geography and by PPS partner		Project		Completed	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone #5 Ensure coordination with the Medicaid Managed Care	DY3 Q4	Project	N/A	Completed	07/01/2017	03/30/2018	07/01/2017	03/30/2018	03/31/2018	DY3 Q4



Page 351 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
organizations serving the target population.										
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 1. Collect feedback on current agreements in place in PPS with MCOs throughout the PPS		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 2. Perform analysis on current agreements as well as opportunities for collaboration with the MCO (specifically for services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services)		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 3. Identify organizations interested in obtaining PPS agreements		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 4. Meet with MCOs to discuss possible areas of collaboration. If an MCO does not like any of the proposed areas of collaboration, the PPS will request other options from the MCO. This will be done in conjunction with 3.c.i		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 5. Execute agreements with MCOs based on above discussions		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Finalize patient inclusion criteria and identification per NYS and PPS criteria including risk stratification criteria		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Select an IT platform to use for the PPS		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 352 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 3. Build discrete variables to track patients into EHR/Template to identify engaged patients.		Project		Completed	08/01/2015	12/31/2016	08/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Create tracking and reporting system with IT platform with the support of the IT Committee.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Train providers on how to input patient information and track patients in the IT Platform		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Develop and implement a quiz to test the effectiveness of the training program to be administered immediately following the training to all staff who received the training		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Develop ongoing webinars and trainings for providers to learn how to access, analyze and read the data inputted into the IT platform		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Maintain ongoing monitoring of staff adherence and patient engagement reporting by organization. When organizations actively engaged patient trends downward, the PPS will follow-up		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	DY3 Q4	Project	N/A	Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.  Providers Associated with Completions		Provider	Practitioner - Primary Care Provider (PCP)	Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4

#### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adamian Julia Md; Adams-Henry Claudeth; Adeyinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv; Agrawal Veevek Anand Md; Ahamed Jahid Md; Ahmad Imtiaz Md; Ahmed Zaheer Md; Ahmed Zia Md; Ahuja Neera Md Pc; Ajl Stephen I Md; Akhnoukh Afaf Elkomos Soliman; Akoto Edna; Al-Izzi Sawsan Hatim Md; Alacha Nabil Md; Albano Rita; Albohm Kathleen C; Aleksandrovich Viktoriya Md; Alerte Serge G Md; Ali Aleem A; Allan Jessica Md; Alperin Robert B Md; Altaf Hussain Shaik; Alvarez Dimitri; Alzoobaee Faiz Orabi Md; Ameri Ali; Amin Prina Pandya; Amoruso Leonard D; An Jianqiang Md; Anandaraja Natasha Ruvini Md; Ancion Jean Herold Md; Andrilli John A Md; Androne Louis Cristian Md; Ankireddypalli Arvind; Annan Vivian; Anthony Antoinette Md; Anthony-Yearwood Patricia; Antosofsky Howard Md; Aquino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnau Jaime; Arnon Ronen Md; Aronov Margarita A Md; Arya Vijaypal Md; Asare Vivian; Ascunce Gil Ignacio; Aseme Kamara; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Austein Lance; Austin Louise; Autz Arthur L; Ayinla Raji Mohammed Md; Azizi Efat; Babaeva Saiera Md; Babb Frank C Md; Barset Daphna; Barberis Carl L Md; Barrett Conor



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 353 of 971 Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter

Dominic; Barsa Jonathan; Bassoul Nissim Moses Md; Batra Kamal Kumar Md; Beaubrun Donnie; Beaubrun Pierre Ronald Md; Bee-Healthy Proffessional Ped; Begun Jay R Md Pc; Belilovsky Anatoly Md; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Benrath Michelle; Bentsianov Marie Azer Md; Bergman Michael; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhandari Rekha Md; Bharara Meenakshi Md; Bhargava Uday Md; Bhaskar Mahesh Md; Bhatia Sonica; Bhattacharya Sarmistha Md; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blacher Eric David Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Boah William Ofori Md; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md; Bowers Daniel; Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Erica Md; Brody Samuel A Md; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Brutus Valerie; Bryant Linda M Md; Bucobo Yoleida Md; Buhion Caroline; Bukberg Phillip R Md; Burke Gary Robert; Burshteyn Ilya Yakov Md; Busta Agustin Md; Bustamante Marco Md; Butt Ahmar Aziz Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Calamia Vincent Md; Callahan Mark; Camargo Edgar Md; Castillo-Rodriguez Raquel; Castro George A Md; Cataldo Donnalee; Ceballos Clare; Cecilia Griselda Calderon Md; Chapedes Michelle Simone; Cha Yonhee Md; Chadha Manish; Chadha M Chan Sheung-Kwun Samuel Md; Charlotten Kevin Alexander Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chattooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chasky Dean Cole Md; Chatterjee Lolita Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Charnow Noemi; Chase Jennifer C; Chasky Dean Cole Md; Chartooo Premetesh Do; Chaudhry Naeem Akhter Md; Chartooo Premetesh Do; Julie Anne; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cherian Siby Vengal Md; Chery Roselyne Md; Cheung Barbara A; Cheung William Md; Chin James Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Choe Josefina Luna Md; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chow Rita Md; Chowdary Sunita Kollu Md; Chung Hung Chung Hung Chung Chung Hung Chung Derek G Md; Chung Sung Lan Md; Ciechorska Maria Md; Ciechorska Maria Md; Ciechorska Maria Md; Cohen Sandra; Cohrssen Christopher Md; Cohen Randy Edward; Cohen Roy A Md; Cohen Sandra; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Contreras Johanna Paola; Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Corrigan Kathleen; Cortes Jose Alberto Md; Cook-Mack Jessica Phylis; Cooper Ashley Joi; Cooper Ashley J Cosmatos Andreas Md; Cosme-Thormann Braulio Federico; Coupet Nadege Marie Md; Cox Katherine Anne; Crismali Michael C Md; Croft Lori Bray Md; Cronmiller Susanna; Cruz Christina; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Daniel Rose; Davidson Davidso Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dematteo Robert Enrico Md; Dennis Tian-Shu Chang; Depetris Gustavo Raul Md; Descartes-Walker Ingrid Md; Desgrottes Schiller Y M Md: Desikan Sonia: Desir Mergie X Md: Desrosiers Jean Claude: Devito Francis: Devons Cathryn A Md: Dharapak Patricia Md: Dhillon Perminder Md: Di Scala Reno Gennaro Md: Diaz Michael Md: Dick Jeffrey M Md: Dickerson Lauren: Dilmanian Rossana; Disla Eddys Md; Djen Simon; Doan-Schultz Yvette Chi; Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Doshi Dhvani; Douglas Orin Albert; Dove Arthur Renner Md; Drake Victoria; Drazenovic Ivo; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Dubois Elizabeth Marie; Duddempudi Nagamma; Dudek Mona; Dumas Marie; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dvorkina Anzhela Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Eberhardt Kelly Jean Md; Edano Albert E Md; Edelman Laurie Beth Md; Eden Alvin N Md; Edgecomb Paul Steven; Edwards Ayisha Tene; Edwards Donna; Edwards Sharon M Md; Egelman Alan D Md; Ehrlich Martin H Md; Eidgah Mahyar Md; Eisenson Arlene; Eisner Yvonne; Elbirt Paula M Md; Eliot P Schuster Md Pc; Ellis Earl Anthony Md; Eloi-Stiven Marie L; Emily Otis Taylor Md; Emmer Louis Mark Md; English Cary Md; Enschede Elizabeth; Enu Christopher Chukwuemeka; Eric S Barna; Erlikh Irina; Escalera Elsa Md; Escobar Christian; Esposito Amy; Esposito Stephen P Md; Etkin Alexandra; Ezeagbor Anthony; Factor Stephanie Hope Md; Faculty Practice Associates; Fafalak Robert G Md; Fakhruddin Dilshad Md; Farhat Hassan Ail Md; Farhat Samir Ali Md; Farrell Cristina; Federman Alex David Md; Fefer Jose Jacobo Md; Felsen Michael R Md; Fenyves Andras Md; Fernaine George Md; Fernandez-Gulmatico Chona Md; Ferris David Craig Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Forgel Joyce Frances Nahum Md; Forfeder William; Ford Miriam; Forde Sandra Md; Forman Joel Alexander Md; Forman Lisa Diane Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md: Franzetti Carl John Md: Frederic Bakhchi Md: Friedman Samuel: Friedman Scott L Md: Fteha Elie Md: Fuchs Thomas Md: Galal Nehal: Galvez Maida P Md: Ganatra Anina Nain: Gandhi Vani Pragnesh Md: Ganea Gheorghe Romeo Md; Garber Julia; Garcia Quinones Saribel; Gardenier Donald; Gati Allison; Gault Allison; Gault Allison Tamara Md; Garber Julia; Gayle Eric George Md; Gazali Radfan M; Gentes Meredith; Genuth Lewis Md; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerges Salwa Mikhail Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghael Priya; Gharpure Anil Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gidwani Sonia Md; Giegel Melanie Joy; Gilgoff Hugh L Md; Gilles Emmanuelle; Gillespie Ginger Md; Ginde Ranjan; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Goctz Celine; Goforth Thomas; Goldberg Tamara; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Goldstein Zil; Gomez Gomez Veronica Del Carmen; Gomez Tessa S Md; Gomolinski Eva Md; Gonzalez Leticia Md; Gonzalez Pedro; Goodman Eric; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Grand Mark Alan Md; Gran Md; Grand Mark Alan Md; Grand Mark Alan Md; Grand Mark Alan Md; Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Groves Jill Elizabeth Md; Gruber Steven Jeffrey Md; Guerra Ana; Guevara Elizabeth D L A Md; Guillen Rafael A Md; Gulrajani Ramesh S Md; Gupta Ashita; Gupte Amrita K Md; Guram Mohinder K Md: Guy Judath Philip: Hackenburg Emily: Hailey Patricia C Md: Hailu Mekdes Md: Hak Virender Md: Halberstam Meyer S Md: Hall Tami L: Hameed Rizwanullah Md: Hana Ehab Joseph: Hanna Emad: Hague Sayera Md: Harbord Nikolas B Md: Harrif E: Harnett-Robinson Rov Edward: Hashemian Nezhat Md: Hassan Yasmin Akbar Md: Havkins Katherine A Md: Hazel Edovard Joseph Md: Hefferon Susan: Hernandez Cameron Roland Md: Hewitt Ross G Md: Higgins Kenneth J Md; Hill Keran; Ho Wesley Hok Man; Ho Wing Wah Md; Hobson Steven; Hodjati Ramin; Hoffman Judith; Hofmeister Stephen Frank Md; Hollman Dominic; Horn Ansell Np; Horowitz Carol Rose Md; Hsiung Ahmed Leslie; Hudesman David Philip; Hui Yiqun; Hupriker Shirish S Md; Husain Syed S Md; Husaini Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Inslicht David Victor Md; Institute For Family Hlth; Iocolano Carolyn F; Iqbal Muhammad Z Md; Irani Dinaz; Ismailova Kyamalya A; Israel Ezra Ceasar; Issa Ricardo Fabian Md; Issack Joshua; Itzkovitz Ina S Md; J Barbazan-Silva M D P C; Jaber Nadim; Jacobson Robin; Jagger Samantha Jane; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Jan Ren Bang Md; Janice Prime Care Medical Pc; Jao Jennifer; Jasti Harish Md; Jawaid Mohammad Md; Jenkins Monigue; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jhagroo Vishnudatt Md; Jimenez Mariela; Jimenez Roxanna; Jimmy R Sitt; John Bertha; John Bertha; John Bertha; John Bould H A; Johnson Charmaine S Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Elizabeth Mary; Jones Michael Abou Md; Jones Vivian Lynn: Joseph Mariorie Md: Judeh Hani: Jung Tiffany Maysu: Kacin Christophe: Kale Minal Sharatkumar Md: Kan Sang Md: Kannry Joseph L Md: Kaplan-Weisman Laura: Karakas Serife Eti Md: Karp Sara: Kashan Glenn Lawrence Md: Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Kerstetter Scott D Do; Khabyeh Shaya; Khaim Rafael Np-C; Khalid Nazneen Md; Khan Shumaila; Khanderia Vikr; Khorets Boris A Md; Kim Joo S Md; Kim Julie; Kim Kyu-Han Md; Kim Sarah K; Kim Tonia K. Md; Kimble Christine Md; Kirschner Eric Md; Klein Daniel P Md; Klein Oscar Md; Klein Oscar Md; Klimenko Elena A Md; Knorr Alexa; Ko Fred Chau-Yang; Kogos Alexander Md; Koicke Betsy C; Kolotinskaya Irina Md; Kondamudi Vasantha Kumari Md; Kondaveeti Harika; Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Krishnan Sharila; Kulina Georgia; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lai Joanne Md; Lalia Madeline R Md; Lam Binh V Md; Lamb Angela; Landerer David; Lane Matthew John Md; Lantz Howard Md; Lao Henry S Md; Lapinel Sergei Md; Latt Ko Ko; Lau Christopher Yu-Yen Md; Lau Nina Louie Md; Laux Jeannine; Law Singwu David; Lawrence Donald P Md; Lawrence Dona A Md; Lee Fong; Lee Hanna; Lee Hwasun; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Leon Marie Dr.; Lerner Gary; Lesnewski Ruth F Md;



**Project Requirements** 

**Prescribed** 

Reporting

### **New York State Department Of Health Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

**Provider Type** 

**DSRIP** 

Original

Start Date

**End Date** 

Original

**Status** 

Page 354 of 971

Reporting Year

Run Date: 06/28/2019

Quarter

(Milestone/Task Name) Level **End Date End Date Due Date Start Date** and Quarter Levin Marc William Md; Levine Claudia Md; Levine Steven Barry Md; Levine-Tanco Karen; Li Ka Md; Liang Elizabeth; Liao Emilia Pauline Md; Liberman Dina Md; Lin Leang Liang Patricia; Lin Jenny Jen-Yi Md; Lin Lee Yulee; Linetskaya Irina; Lombardi Paul Md; Lopez Clark Faafp Md; Lopez-Santini Jaime; Lovenvirth Wendi Jennifer Md; Luz Amarilis Lugo Md; Lwin Yinphyu Win; Ly Rose Vay Luong Md; Lyman Andrea Md; Lynch Colleen; Lynch Gina Adriana Md; Lynch Rashanna Denise; Mack Theresa Adele Md; Mackay Richard E Md; Madhava Valsa S Md; Madrid Tanya M Md; Majmudar Sejal; Malachovsky Martin; Malanum Teofila Md; Malieckal Jubil Md; Mamoon Nahreen Md; Manasia Anthony Robert Md; Mantia Augustus G Md; Mantia Philip Anthony Md; Manvar Buddhadev Nathabhai Md; Mapp Randolph Julian; Mararenko Larisa Md; Marcantonio Colomba A Md: Maritato Andrea F Md: Markoff Brian A Md: Marseille Beatrice: Marsh Franklin Jr Md: Martin Monica A: Martinez Ofelia Md: Masselli Frank Joseph Md: Massand Seema Md: Masson Ella: Mathews Premila Maria: Mathieu Claudine: Matos Irma Rivera Md: Matthew S Cohen Md Pc; Matti-Orozco Brenda Marcia; Mattoo Ujiay Kumar Md; May Myo Md; Maybody Shideh; Mayer Amir Md; Mayer Victoria Lee; Mazza Michael Anthony Md; Mccormick Elizabeth T; Mcdonagh Mary Valentine; Mcgoldrick Patricia Engel; Mclaughlin Mary Ann Md; Mclendon Lucia Cogswell; Meacher Peter; Meah Yasmin Sultana Md; Medder Nia; Medina Leonel Delos Reyes; Meed Steven D Md; Meer John Fredric Md; Mehandru Saurabh; Mehra Sweeti Md; Mehta Davendra Md; Mehta Viplov K Md; Meka Rajana Md; Melis James Mark; Meltzer Elyse Michele; Menon Rakesh; Menon Rekha; Mensah Doreen Akosua Md; Merchant Yuko Md; Meredith Wepner Grossman; Merkler Richard G Md; Messinger Meridith L Md; Mettu Sudhakar Reddy Md; Mezheritsky Eleonora Md; Mikhail Imad Md; Mikheyev Vyacheslav; Mikkola Eeva Johanna; Milani Haleh Md; Miller Elizabeth; Miller Marc Andrew Md: Miller Sarah: Milman Alisa Md: Min Insung: Minn Myoe: Mino Rosa Elena Md: Mir Mohammad Arshad Md: Mirlohi Hooshang Pc Md: Misra Deepika Md: Mitchell Harrison Md: Moarefi Mehran-Reza Md: Mirlohi Hooshang Pc Md: Misra Deepika Md: Mirlohi Hooshang Pc Mocombe Lucien D Md P C; Modern East West Medical Pc; Moe Khaing Md; Mogilner Leora Naomi Md; Mohammad Sajjad; Mohammad Sajja Ramdass Md; Mozayan Mahboobeh; Mui Wingtat Md; Mullen Michael Patrick Md; Muller David; Mumford James M Md; Muneer Imam Md Pc; Murayama-Greenbaum Robert Md; Murphy Barbara Therese Md; Murray Carolina; Muse Jessica Md; Myint Moe Moe; Myint Richard Md; Mountsianihealthsystem; Mountsianihealthsystem; Naeem Muhammed; Naing Zaw Md; Nandi Anukul C Md; Nasr Sherif; Nasreen Tahera; Nassif Neven Ibrahim; Natarajan Rupa Narayani; Naughten James Kevin Do; Nautiyal Preeti Md; Navid Kathy Farima Md; Neretin Nicole; Nghi Phuong M Md; Niguyen Henry Van; Nguyen James K; Nguyen Thomas Thang Md; Niaz Mohammad Khalid Md; Niforos Fotis; Nisanian Anahid Jaquelline Md; Nissim Julie Md; Nosal Sarah Catherine; Novak Bethany Randi; Nowak-Wegrzyn Anna Halina Md; Nowakiwskyj Theodore Md; Nucci-Sack Anne Terese; Nurse Sandra Renee Md; Nweke-Chukumerije Obiageli Md; Obonaga Sheila; Ofosu-Amaah Sophia Md; Ogbovoh Daniel Obaroakpor Md; Ojeyemi Tolulope Damilola; Oji Ngozi Afiazu Md; Okhravi Siavash Steve; Olajide Bolanle A Md; Oliver Kristin; Onianwa Amaka Laureta; Orbe Jessica Md; Orin Gary Bruce Md; Orris Maxine Md; Osher Annette; Osoba Olumide Obafunmilavo Md: Osorio Georgina: Ostrager Jill Beth Md: Ostrowska Aneta: Ostrowski Roman M Md: Othoniel Marlene: Ottaviano Lawrence John Md: Paa Remedios Caparas: Pachman Jason Lee Md: Paddu Upadhvava Padmanabh: Page Cameron Stuart: Pandva Amy Arun Md: Parish Mark Md: Paredes Tessie Timitiman Md: Parkas Valerie Md: Parres Eliezer L Md: Parris Marcia: Patel Deepti Dev: Patel Dipal Md: Patel Girishkumar Md: Patel Dipal Md Jitendra R Md; Patel Shamit P Md; Patel Sunil Md; Patel Truptiben; Patel Vidya; Patel Vinisha Md; Pate Ainsley Md; Percy Marie Md; Perdik Peter; Perry Andrea; Persaud Indrani; Perumareddi Krishna; Petelin Andrew Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Phillip Sohn; Photangtham Punyatech Md; Pichkadze David Md; Pierre Louisdon Md; Pierre Louisdon Md; Pinzon Robin Ramos; Plokamakis Michael Md; Poff John Edward; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Poomkudy Liz; Posada Roberto Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Putman William Erskine M Md; Quick Melissa Kaufman; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Rafatjah Soyona; Rafiaa Amer; Rahman Rummana Md; Rahman Shafiqur Mohammed Md; Raifman Leonard I Md; Rajda Geetanjali Md; Raipar Noor Mohammed Md; Ramis Carmen Maria Md; Ramkeesoon Rosemarie Np; Ramnarine Jotir; Ramos Tapia Alberto M Md; Ramos-Ramirez Berta; Ramsaroop Nanda D Md; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Ray Roona; Ray-Schoenfeld Naomi; Rayzman Maya Md; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Rehman Abdul Md; Reister Robin; Remde Alan Hugh; Reminick Marshal Md; Renaud Jean Leopold Edwrin Md: Rendeiro Susanne: Reuben Stephen W: Rezvani Mitra Md: Rice Laurie A Cochran Md: Rios Carlos Md: Ripp Jonathan A Md: Rivera Graciano Md: Rivera Veronica: Rizk Dahlia Md: Roach Keith Md: Robert Jovce Folashade; Robinson Roberto H Quinonez Md; Rodrigues Stephen L; Rodrigues Maria Louella Md; Rodrigues German; Rodriguez Carlos R; Rodrigues Carlos R; Rodrigues Roy John Md; Rodrigues Rogers Linda Md; Rolston Sandra A Md; Roman Jasmin; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Rosenbloom Sylvie; Rosenbloo Eileen Mdf; Russak Lisa; Sacher Mandy Lauren; Sacolick Benzion Md; Sacolick Daniel; Saftchick Stuart L Md; Salomon Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salinas Jean-Louis Md; Salomon Nadim Md; Sam Tanyka; Samaniego Robert Md; Samra Faraj; San Myat Md; Sanders Lauren Jacqueline; Santiago Allan Realin Md; Saporito Anna Gabriella Md; Sara Danielle Lorenz Md; Sarin Aparna; Sarkissian Edmond Md; Satsky Mindy B Md; Savransky Alla Md; Saw Thazin Md; Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schwartz William J Md; Schwimmer Joshua Adam Md; Scrimmager Leon Md; Seidler Afet Md; Seigel Rebecca Rae Md; Selzer Jonathan David I Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Harshida R Md; Shah Jilan Md; Shah Kumarpal A Md; Shah Sumatilal C Md: Shahkoohi Afshin Md: Shaikh Aftabahmed F Md: Shalhoub Robert Francis Md: Sheelawanti Md: Shein Ruyan Md: Sheinfeld Joanna: Shen Kuan Hung Md: Shenko Christina Angela: Sheppard Beverly A Md: Sherman Frederic M: Shieh Jong-Chuan Md; Shimonov Josef Md; Shirwaikar Anil B Md; Shoak Mikhail M Do; Shtevnman Alla Md; Shukla Mayank Arun Md; Shust Gail; Shustarovich Alla Md Pc; Siddigui Avesha; Siegel Howard Md; Siegel Stephen D Md; Sierros Vasilios Md: Sigel L Keith Md: Sigrest Barbara Md: Simpao Jose Rodriguez Jr Md P: Sinclair Paula Almalinda Md: Sindhwani Rajeev Md Pllc; Singal Anita: Singh Amarjit Md Pc; Siroya Pushplata B Md: Sisser Rachel: Skowron Jack Martin Md; Sloan Barry; Small Katherine Morgan; Smith Alford Alexander Md; Smith Sharon Ellen Md; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; Solomon Rachel; Soriano Theresa A Md; Sotnik Regina Md; Sourial Lucy A Md; Spang Rigmor E Md; Spieler Leah Matisse; Spitzer Matthew; Spivak Dana Md; St Louis Emmanuel Lesly G Md; Sta Ana Victor; Stallings Shavonn; Staniloiu Maria Md; Starpoli Anthony A; Stauber Stuart L Md; Steever John B Md; Stein Alan J Md; Stein Janet Laurie Md; Stivala Alicia Christina; Straus Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suja Vinod; Suma Dasari; Summers Rebecca; Suprin Gregory Md; Suter Maureen Natalie; Syed Ahmad Physician Pc; Syed-Nagvi Samina Altaf Md; Szalyga John Md; Taha Hesham Mohamed Md; Talavera Wilfredo Md; Tamouri National J Md; Tamouri N Tao Chenguang Tony: Tayares Rosanabela Md: Teets Raymond: Teng Susanna Md: Tenney Nancy Lee: Tesler Peter Jon Md: Thibaud Jean-Etienne Do: Thomas David Charles Md: Thomas Nicole Md: Thukral Vinod K Md: Tikhonova Elizaveta: Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Tomback Julie; Toure Joahd Malik; Trager Abigail Hope; Trenton Brooke; Treyster Zoya; Truglio Joseph; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Tung Judy Md; Tung Keith; Turner Stephen B Md; Udesky Robert A Md; Uleis Keith Harris Md; Uribarri Jaime V Md; Uribe Alejandra Maria Md; Vaddigiri Venkatesh Md; Vall Rona; Valmond Augustus Md; Van Gilder Max F Md; Vanegas Edgar Z Md; Vangeepuram Nita Md; Varghese Betsy; Varma Sudha Md; Vasiliadis Athanasia S Md; Vavasis Anthony P Md; Veeramachaneni Saimamba Md; Vega Aida; Velazquez Belinda Melissa Md; Veluswamy Rajwanth; Vero Erica; Vicencio Alfin G Md; Villani Gina M Md; Villani Gina M Md; Vilnas Sonia Miliza Md; Vinayagasundaram Bhanumathy Md; Vindhya Rajesh Kumar Chand Md; Virani Zahra; Vizel-Schwartz Monique: Voddi Madhu D Md; Volfinzon Leonid Medical Pc; Volokh Vladimir Md; Waite Eva Ann Md; Walnberg Ania Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Jing Wa; Wang Stephanie Chih-I; Wang Zhong; Wanliss Cheryll; Ware Priscilla J Md; Warman Jacob I Md; Waseem Faisal Md; Watkins Isheka S; Weintraub Howard Md; Weintraub Jennifer; Weir David C; Wen-Ray Thomas Hsu; Whipple



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 355 of 971 Run Date: 06/28/2019

n Date: 06/28/2019

**DSRIP** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	End Date	Reporting Year and Quarter	
Clare; White Camele; White Elizabeth Stuyvesant Md; Wier											
Hourie Karen Md; Wooden Roger Alan; Woodley Walter Md											
Ali; Yudelman lan M Md; Yuen Jacqueline; Zalavadia Deep			Zelenetz Michael Ivan Md; Ze	ewde Mulubrhan; Z	hang Jian Wei; Z	Lhang Jing Md;	Zhang Meng; Zh	neng Hanbin Md	; ∠ilberman Alla	a; Zinger Yevgeniya	
Oskarovna Md; Zoubtsova Minzalia Md; Zuger Abigail Dell	id; Zylbert Susan Lynn	Ma	To ( ) N ( D ( ))	1	1	ı		ı	T	1	4
Task			Safety Net Practitioner -								
EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Primary Care Provider	Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4	
			(PCP)								

### **Providers Associated with Completion:**

A T Adebayo Md Pc; Abankwah Akosua Sarpomaa; Aberg Judith; Abraham Sherly Md; Acenas Recientes Elizabeth S Md; Adewinka Adebayo; Adler Rhodes S Md; Afroza Farzana; Agarwal Reena Md; Agarwal Ritu; Agashiwala Rajiv: Agrawal Veevek Anand Md: Ahamed Jahid Md: Ahamed J Natasha Ruvini Md; Andrilli John A Md; Androne Louis Cristian Md; Antosofsky Howard Md; Aguino Nicolas Mariano Ii; Arabelo Howard Anthony De La Paz; Arend Jonathan; Ares Ella; Armington Kevin John Md; Arnon Ronen Md; Arron Martin Md; Asare Vivian; Ascunce Gil Ignacio; Aslam Ahmed Kamal Md; Assadi Mashid A; Astua Alfredo J Md; Asuen Imeutinyan Md; Auerbach Lisa Resnick Md; Autz Arthur L; Ayinla Raji Mohammed Md; Babaeva Saiera Md; Babb Frank C Md; Bailey Juan A Md; Balachandar Viswanathan Md; Banta Erin; Baran Margaret Md; Barberis Carl L Md; Barrett Conor Dominic; Beaubrun Donnie; Begun Jay R Md Pc; Benchimol Corinne Do; Benjamin Taisha Lashon; Benovitz Harvey L Pc Md; Berkowitz Leonard Bruce Md; Berlin Arnold I Md; Berman Paul Jeremy; Berwald Cary M Md; Besada Inacia Perez Md; Beth Israel Medical Ctr Act; Beuria Prarthana Md; Bhaskar Mahesh Md; Bhaskar Mahesh Md; Bhatia Sonica; Bichotte Ligonde Sophia Md; Bickell Nina Andrew Md; Bilik Ilya V Md; Bioh Dominick Kwasi Md; Birenbaum Ellen Md; Blackett-Bonnett Terry Md; Blair Seidler Hammond; Bogdanov Assen Petrov Md; Boguski-Filgueira Lisa F; Borrego Fernando J Md; Bourne Jeffrey Md: Bowers Daniel: Braun James Frederick; Braun Maureen K; Braza Mary; Brescia Andrea M Md; Briones Alan Paul Santos Md; Brody Samuel A Md; Bron Yana Md; Brown Laura E; Brownlow Nathaniel Md; Brunner Steven J Md; Bryant Linda M Md; Bucobo Yoleida Md; Bukberg Phillip R Md; Burger Alfred Paul Md; Burke Gary Robert; Busta Agustin Md; Butt Rahila Md; Cadag Stefan; Calabio Rafaela Z Md; Callahan Mark; Camargo Edgar Md; Camargo Marianne; Cammerman Daniel Joseph Md; Card Andrea Dione Md; Castro George A Md; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chacko Lissiamma Md; Chan Chun-Kit; Chan Sheung-Kwun Samuel Md; Castro George A Md; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chan Chun-Kit; Chan Sheung-Kwun Samuel Md; Chan Chun-Kit; Chan Sheung-Kwun Samuel Md; Castro George A Md; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chan Chun-Kit; Chan Sheung-Kwun Samuel Md; Chan Chun-Kit; Chan Sheung-Kwun Samuel Md; Castro George A Md; Ceballos Clare; Cecilia Griselda Calderon Md; Cespedes Michelle Simone; Cha Yonhee Md; Chan Chun-Kit; Chan Sheung-Kwun Samuel Md; Chan Chun-Kit; Chan Sheung-Kwun Sheung-Kw Charlotten Kevin Alexander Md; Charnow Noemi; Chasan Rachel; Chase Jennifer C; Chatterjee Lolita Md; Chartooo Premetesh Do; Chen Abigail; Chen Chao Do; Chennareddy Swaminathan; Cheung Barbara A; Cheung William Md; Chitu Carmen Elena; Chiu Gregorio E Md; Cho Hyung; Chopra Ashok Chanparkash; Chow Desiree; Chow Grace A Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chung Bruce K Md; Chung Sung Lan Md; Ciechorska Maria Md; Chu Carolyn Md; Chu Jaime; Chuey John Md; Chung Bruce K Md; Chung Sung Lan Md; Ciechorska Maria Md; Chung Sung Lan Md; Chung Sun Cieloszyk Kinga Marta Md; Clark Cheryl L Md; Clemens Christopher Md; Contreras Johanna Contreras Md; Cohen Randy Edward; Cohen Roy A Md; Cohrssen Andreas Md; Collins Megan Elizabeth Md; Conde Wright Marie France Md; Contreras Johanna Paola: Cook Heather Tiffany Md; Cook-Mack Jessica Phylis; Corrigan Kathleen; Cortes Jose Alberto Md; Cosme-Thormann Braulio Federico; Croft Lori Bray Md; Cunningham-Rundles C Md; D Oleo Vargas Maximo Jose; D'Souza David J Md; Da Rosso Robert Cian Md; Dadarwala Aashish Dhansukhlal; Danik Jacqueline Suk; Danik Stephan B; Dantchenko Victoria Md; Daskalakis Demetre Costas; Davidson Morton I; Davis Yonette Md; Decherrie Linda Vandaele Md; Defabritus Albert M Md; Delaet David Edward Md; Dennis Tian-Shu Chang; Descartes-Walker Ingrid Md; Desikan Sonia; Desir Mergie X Md; Desrosiers Jean Claude; Devons Cathryn A Md; Dharapak Patricia Md; Disk Jeffrey M Md; Disk Eddys Md: Dien Simon: Docu Theodore Costa Md; Domek Maciej Md; Donovan Edmund J; Douglas Orin Albert; Dove Arthur Renner Md; Drukman Liliya Md; Drullinsky Alexix Cesar Md; Dubey Sudha; Dubois Elizabeth Marie; Dudek Mona; Dunn Andrew S Md; Dunner Ricardo Orlando Md; Dwarka Regev Ragbardial; Dy-Guillaume Marie Eve Md; Edelman Laurie Beth Md; Edelm Yvonne: Eloi-Stiven Marie L: Enschede Elizabeth: Enu Christopher Chukwuemeka: Eric S Barna: Erlikh Irina: Escalera Elsa Md: Escobar Christian: Esposito Amv: Esposito Stephen P Md: Factor Stephanie Hope Md: Fafalak Robert G Md: Farrell Cristina; Federman Alex David Md; Fefer Jose Jacobo Md; Felsen Michael R Md; Fernaine George Md; Field Jonathan Md; Fields Jessie Alfreda Md; Fierer Daniel Seth Md; Fievre Garnes Marie Ft Md; Finkelstein Donna Michal Md: Finkielstein Dennis Md: Fiorentino Thomas C Md: Fishman Donald R Md; Fisk Rebecca Saslow Md; Fitzgerald Michael Patrick Md; Fogel Joyce Frances Nahum Md; Ford Miriam; Forman Joel Alexander Md; Forsyth Beverly Alison Md; Fox Kelita Louise; Frankel Etta Md; Frederic Bakhchi Md; Friedman Samuel; Fuchs Thomas Md; Gandhi Vani Pragnesh Md; Gandh Gayle Eric George Md; Gazali Radfan M; Gentes Meredith; Geraldine Yasmine Joseph; Gerdis Michael Md; Gerner Jenny; Gerolemou Louis N Do; Gervais Carole E; Ghooi Ashok Md; Ghosh Anita; Gibbons Olga; Gidfar Niloufar Md; Gillespie Ginger Md; Glasser Lynne Ann Md; Gliatto Peter Matthew Md; Gocs Diane M Md; Goforth Thomas; Goldblum Louis M Do; Goldman Adam Y Md; Goldstein Lissa Kary; Gomez Tessa S Md; Goodman Karl Richard Md; Goodman Stephanie Michelle; Gorny Mark A Md; Gottlock Robbins L; Gounder Celine Rani; Goyal Ravindra Kumar Md; Grabscheid Erica Md; Graney John Md; Grant Jessica J Md; Graziano Michelle; Greely John Stephen Md; Green Stuart Md; Gribetz Irwin X; Grimm Katherine Teets Md; Grossman Howard Alan Md; Gruber Steven Jeffrey Md; Guevara Elizabeth D L A Md; Gulrajani Ramesh S Md; Gupta Ashita; Guram Mohinder K Md; Guy Judath Philip; Hackenburg Emily; Hailey Patricia C Md; Hailu Mekdes Md; Hak Virender Md; Hall Tami L; Hameed Rizwanullah Md; Hana Ehab Joseph; Hanna Emad; Haque Sayera Md; Harbord Nikolas B Md; Harnett-Robinson Roy Edward; Hassan Yasmin Akbar Md; Hawkins Katherine A Md; Hefferon Susan: Hernandez Cameron Roland Md: Hewitt Ross G Md: Hill Keran: Ho Wesley Hok Man: Ho Wing Wah Md: Hoffman Judith: Hofmeister Stephen Frank Md: Horowitz Carol Rose Md: Hsiung Ahmed Leslie: Hudesman David Philip: Hui Yigun; Hupriker Shirish S Md; Hussaini Batool M Md; Hwang Andrew; Iglesias Alejandro D Md; Inada Victor Katsuji Md; Indio Lillian R; Institute For Family Hlth; Igbal Muhammad Z Md; Issa Ricardo Fabian Md; Issack Joshua; Jacobson Robin; Jahan Mumtaz Md; Jaiswal Arti Chander Md; Janice Prime Care Medical Pc; Jasti Harish Md; Jany Babu N Md; Jennifer B Cerasoli Md; Jennifer Kar Yee Hui; Jervis Ramiro Md; Jimmy R Sitt; John Bertha; Johnson Golda O Md; Johnson Livette S Md; Johnson Timothy Curtiss Md; Jones Michael Abou Md; Joseph Marjorie Md; Judeh Hani; Jung Tiffany Maysu; Kale Minal Sharatkumar Md; Kan Sang Md; Kannry Joseph L Md; Karakas Serife Eti Md; Karp Sara; Kashan Glenn Lawrence Md; Katz Cynthia J Md; Kensaint Pascale Md; Kent Jennifer Ames Md; Kerr Leslie Dubin Md; Khalid Nazneen Md; Kim Julie; Kim Sarah K; Kim Tonia K. Md; Kirkham Elizabeth; Kirschner Eric Md; Kitson Kwame A Md; Klein Daniel P Md: Klein Oscar Md; Kletsman Igor Md; Klimenko Elena A Md; Ko Fred Chau-Yang; Kondamudi Vasantha Kumari Md: Kopke Mary; Koshy Sanjana Cherian; Kothari Vipul Chandrakant; Kozlov Natalya; Krausz Robert B Md; Kuwama Yuichiro; Laboard Barbara A Md; Lai Anne; Lamb Angela; Landerer David; Laut Howard Md; Lau Christopher Yu-Yen Md; Law Singwu David; Lawrence Donna Anthea; Lazala Polanco Carmen Md; Lazarin Margaux Helene; Leasy Menachem Jeremy; Leber Robert J Md; Leder Marvin A Md; Lee Jeong Ran Oh; Lee Marjorie Pc Md; Lee Namhi; Lefevre Lionel Md; Lefevre Marie Edith Faublas; Leinbach Lindsey; Lempel Herbert Sheldon Md; Lerner Gary; Lesnewski Ruth F Md; Levin Marc William Md: Levine Claudia Md: Levine Steven Barry Md: Levine-Tanco Karen: Li Ka Md: Liang Elizabeth: Liao Emilia Pauline Md: Lin Jenny Jen-Yi Md: Lin Lee Yulee: Linetskaya Irina: Lopez-Santini Jaime: Lovenvirth



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 356 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Wendi Jennifer Md; Lu Haiyan; Luo Anming Md; Lurio Joseph Glen	Messner Md; Lu	z Amarilis Lugo N	Md; Ly Rose Vay Luong Md; L	yman Andrea Md;	Lynch Colleen; L	ynch Gina Adri	ana Md; Mack T	heresa Adele M	d; Mackay Rich	nard E Md; Madhava
Valsa S Md; Madrid Tanya M Md; Majmudar Sejal; Malachovsky M										
Colomba A Md; Maritato Andrea F Md; Markoff Brian A Md; Marsei										
Brenda Marcia; Mayer Amir Md; Mazza Michael Anthony Md; Mcco	rmick Elizabeth T	; Mcgoldrick Pati	ricia Engel; Mclaughlin Mary A	nn Md; Mclendon	Lucia Cogswell;	Meacher Peter;	Meah Yasmin S	Sultana Md; Mee	d Steven D Mo	d; Mehandru
Saurabh; Mehra Sweeti Md; Mehta Davendra Md; Menon Rakesh;	Menon Rekha; M	ensah Doreen Al	kosua Md; Merchant Yuko Md	; Meredith Wepner	Grossman; Mer	kler Richard G	Md; Mettu Sudh	akar Reddy Md;	Michael M Gai	isa; Mikhail Imad Md;
Mikheyev Vyacheslav; Mikkola Eeva Johanna; Milani Haleh Md; Mi	iller Elizabeth; Mill	er Marc Andrew	Md; Miller Sarah; Min Insung;	Mino Rosa Elena	Md; Mir Mohamn	nad Arshad Md	; Miranda Louell	la Maria Md; Mis	ra Deepika Md	l; Mitchell Harrison
Md; Mocombe Lucien D Md P C; Modern East West Medical Pc; M	oe Khaing Md; Mo	ogilner Leora Na	omi Md; Mohammad Sajjad; N	Nohanraj Edwardin	e Mirnalini; More	no Lisa Belinda	a; Mui Wingtat M	ld; Mullen Micha	el Patrick Md; I	Muller David;
Mumford James M Md; Murayama-Greenbaum Robert Md; Murphy	/ Barbara Therese	Md; Murray Car	rolina; Myint Richard Md; Mou	ntsianihealthsyster	m; Naing Zaw Mo	l; Natarajan Ru	pa Narayani; Na	aughten James k	Kevin Do; Navid	d Kathy Farima Md;
Neretin Nicole; Nghi Phuong M Md; Nguyen Henry Van; Nguyen Tl	homas Thang Md;	Nissim Julie Md	l; Nosal Sarah Catherine; Now	ak-Wegrzyn Anna	Halina Md; Nwe	ke-Chukumerije	e Obiageli Md; C	bonaga Sheila;	Ofosu-Amaah	Sophia Md;
Ogbovoh Daniel Obaroakpor Md; Ojeyemi Tolulope Damilola; Oji N										
Beth Md; Ostrowski Roman M Md; Ottaviano Lawrence John Md; F	Paa Remedios Ca	paras; Pachman	Jason Lee Md; Paddu Upadh	yaya Padmanabh;	Page Cameron 3	Stuart; Pandya	Amy Arun Md; F	Paredes Tessie	Γimitiman Md; Γ	Parkas Valerie Md;
Patal Doonti Dov: Patal Dinal Md: Patal Shamit P Md: Patal Sunil N	Ad: Datal Truptiba	n: Datal Vidya: D	atal Vinicha Md: Patrick Dalta	n Md Do: Doccorol	a Lauran Alica M	d. Doimor Mart	a Silvaa: Dana /	\rmanda luan: E	Pareaud Indrani	i: Dotolin Androw

Patel Deepti Dev; Patel Dipal Md; Patel Shamit P Md; Patel Sunil Md; Patel Sun Patrick Md; Peterson Monte Harold Md; Petilla-Onorato Jessica Isabel Md; Petros Jessica Theresa; Petrov Manana Md; Photangtham Punyatech Md; Pierre Louisdon Md; Pierro Hugo Md; Poff John Edward; Polavarapu Hari Kishan Md; Ponieman Diego Andres Md; Posada Roberto Md; Pressler James Md; Prigollini Alejandro Md; Prine Linda Whisler; Pristoupa Olga Md; Psevdos George Jr Md; Puente-Guzman Soledad Elvira; Pumarol Alba; Purohit Amar Lal Md; Quinn Carrie; Racanelli Joseph A Md; Radix Anita Eileen; Rafailov Danil Isakovich; Raifman Leonard I Md; Ramis Carmen Maria Md; Ramos-Ramirez Berta; Rana Shital; Rathi Dwarka P Md; Raufman Joshua; Read Dalan Md; Reckrey Margaret Jennifer; Reddy Chenna B Md; Reddy Lalitha Mary Md Pc; Reich Danya; Renaud Jean Leopold Edwrin Md; Rivera Graciano Md; Rivera Veronica: Rizk Dahlia Md; Roach Keith Md; Robert Jovce Folashade; Rodgers Stephen L; Rodrigues Maria Louella Md; Rodrigues Rov John Md; Rodriguez German; Rodriguez-Caprio Gabriela Md; Rodriguez-Jaguez Carlos R; Rolston Sandra A Md; Rosch Elliott C Md; Rosen Carolyn Michelle Md; Roshchina Yelena; Roth Rachel; Rubenstein Marc D Md; Ruhe Jorg Joachim; Rule Erin Eileen Mdf; Sacher Mandy Lauren; Saftchick Stuart L Md; Sagalovich Boris Md; Saha Prantik Md; Saigh Orit Md; Saint-Laurent Mario; Saint-Louis Frantz Fils Md; Salinas Jean-Louis Md; Salomon Nadim Md; Samra Faraj; Santiago Allan Realin Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Samra Faraj; Santiago Allan Realin Md; Sara Danielle Lorenz Md; Sarin Aparna; Satsky Mindy B Md; Savransky Alla Md; Savransky Alla Md; Savransky Allan Realin Sazan Inga; Schiller Robert M Md; Schirripa John Piero Md; Schineebaum Cary Md; Scrimmager Leon Md; Semanision Kristen; Senzamici Camille Md; Sessions Jessica; Setaruddin Sazia Logman Md; Setia Deepak K Md; Shah Jilan Md; Shahkoohi Afshin Md; Shein Ruvan Md; Sheinfeld Joanna; Shen Kuan Hung Md; Shenko Christina Angela; Sheppard Beverly A Md; Shieh Jong-Chuan Md; Shpak Mikhail M Do; Shukla Mayank Arun Md; Shust Gail; Siddigui Ayesha; Siegel Howard Md; Siegel Stephen D Md; Sigel L Keith Md; Sinclair Paula Almalinda Md; Sindhwani Rajeev Md Pllc; Singh Amarjit Md Pc; Sisser Rachel; Sloan Barry; Small Katherine Morgan; Sokol Scott K Md; Sokolova Ekaterina; Solis Edward; Solomon Rachel; Soriano Theresa A Md; Sourial Lucy A Md; Spang Rigmor E Md; Spieler Leah Matisse; Sta Ana Victor; Starpoli Anthony A; Steever John B Md; Straus Emily L Md; Strauss Michael Leopold Md; Suden Stacy Allisa Md; Sugandhi Nandita; Suma Dasari; Summers Rebecca; Suter Maureen Natalie; Szalyga John Md; Taha Hesham Mohamed Md; Talcott James; Tam Cynthia J Md; Tamdji Natacha; Tan Jenny Yu; Tan Wu; Tang David J Md; Tao Chenguang Tony; Tavares Rosanabela Md; Teets Raymond; Tenney Nancy Lee; Tesler Peter Jon Md; Thomas David Charles Md; Tikko Suraj K Md; Tio Ruy Chen Md; Tkachenko Natalya Md; Tolbert Jerome V Md; Trager Abigail Hope; Trenton Brooke; Truglio Joseph; Truong Tuyettrinh Nguyen; Tsai Tien-Tsai; Tso Alan Ying Yeung; Tun-Chiong Yolanda Do; Udesky Robert A Md; Uleis Keith Harris Md; Urbina Antonio E Md; Uribarri Jaime V Md; Uribe Alejandra Maria Md; Vail Rona; Van Gilder Max F Md; Vanegas Edgar Z Md; Anatoliy Md; Vinas Sonia Miliza Md; Vizel-Schwartz Monique; Voddi Madhu D Md; Waite Eva Ann Md; Waldron Mary Violet Md; Walker Jenny; Wallach Frances Robin Md; Walsh Margaret Mary; Wang Emily H; Wang Stephanie Chih-I; Warman Jacob I Md; Watkins Isheka S; Wen-Ray Thomas Hsu; White Camele; White Elizabeth Stuyvesant Md; Wiener Joseph M Md; Wiesinger Katherine; Wilder Venis Tiarra; William F Ryan Comm Hlth Ctr; Winkler Ian Md; Wong Chun Tung Md; Wong Hok; Woodburn-Hourie Karen Md; Woodley Walter Md; Yung Shiwei; Yanagisawa Robert Takahiro Md; Yancovitz Stanley R Md; Yan Marcelo Janette Md; Yen Vincent Md; Young Edwin Reynolds Md; Yousaf Ali; Yuen Jacqueline; Zaremski Benjamin Md; Zewde Mulubrhan; Zhang Jian Wei; Zhang Meng; Zheng Hanbin Md; Zuger Abigail Dell Md; Zylbert Susan Lynn Md

Safety Net Practitioner -Task Provider Non-Primary Care Completed 01/01/2017 03/31/2018 01/01/2017 03/31/2018 03/31/2018 DY3 Q4 EHR meets connectivity to RHIO/SHIN-NY requirements. Provider (PCP)

#### **Providers Associated with Completion:**

Aaron Patrick Tansy; Abascal Vivian M Md; Abboud Joseph; Abed Antoine Tony; Abed Jean; Abiri Manouchehr Md; Abraham Sherley; Abraham Suja Md; Abraham Suja Md; Abulencia Armand Emmanuel; Acerra Frank L Do; Acholonu, Jr. Uchenna; Acquah Samuel O H S; Adam S Morgenthau; Adams Benjamin Donald; Adams David H Md; Adelman Randi; Adler Arvin Jay Do; Agarwal Ruchi; Agarwal Shradha; Agarwala Neena Md; Agdere Levon Md; Agha Rabia Md; Agnant Joanne Michele; Agvent Nicholas; Ahilan Paramanathan Md; Ahmad Jawad; Ahmad Mejoi Md; Ainspan Jeffrey Louis Md; Akhtar Joyce Mary; Akhtar Saadia Md; Akingboye Adekemi Olufnmilayo; Alagesan Ramdas Md; Alagesan Rita Md: Alaverdian Artur; Alberto Escallon Md; Alcaraz Alvarez Jose; Aledort David E Md; Alexander Steven Craig Md: Alexandru Burducea; Alexeenko Lada; Alexis Andrew F Md; Alijan John M Md; Alkurdi Nasser Md; Allen Marcella Md; Allis Barbara A Md; Allison Karen Melanie Md; Almee Lee Lucas Md; Aloysi Amy Starr Md; Altstein Samuel Harvey Md; Alvarez-Downing Melissa Marie; Alyeshmerni Bahram Md; Alyskewycz Mykola Roman Md; Amanda J Rhee; Ambrose Anne F Md; Amerling Richard Md; Ames Scott Alan Md; Ammirati Michael Md; Amy Kelley; Anand Om; Anca Diana Md; Anderson Ann E Md; Anderson Lisa Md; Anderson Michael Ryan; Andrew Mathew Perez; Andrew W Pearson Md; Androne Ana Silvia Md; Androne Ana Silvia Md; Androne Ana Silvia Md; Angrelo G Pilla; Ankola Pratibha A Md; Anna Castelli; Anyanwa Anelechi C Md; Aouchiche Hakima Md; Apoeso Olusegun; Appel Cheryl; Aquila Ralph Md: Arabadiian Milla Eddie: Arcuri Joseph: Argiriadi Pamela: Argulian Edgar: Arida George N Md: Arivaraiah Vignendra: Ariomamd Farhad Md: Armand P Asarian Md Pc: Arnett Maria F Md: Arnon Rica Md: Arnouk Johnny Issam: Aron Alan M Md: Aron Narcis Bernat Md: Aronoff Jeffrey S Md: Arsht Steven J Md: Arvelakis Antonios: Asbell Penny A Md: Ascheim Deborah V Davis Md: Ascher-Walsh Charles J Md: Ashikari Andrew Y Md: Ashina Sait: Ashley Kenneth B Md: Ashmead



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 357 of 971 Run Date : 06/28/2019

Run Date : 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Graham G Md; Askanas Alexander Md; Assadi Cyrus A Md; Asunc	ion Arsenia; Atake	ent Yucel S Md;	Atallah-Lajam Farah Elias Md;	Atileh Haytham M	ld; Atreja Ashish	; Attia A Lawrer	nce Md; Attiyeh I	adi F Md; Attoe	Linda S Md; A	ugello Sabino A Md;
Ava Regina Sierecki: Avolio Jock A Md. Axe Harold Md. Avbar Luis	· Ave Thida· Aziz	Fmad F: Baher I	Isman Md. Bahitz Lisa Ellen N	Md. Bach Nancy M	d. Bagley Willian	n H Md: Bagne	r Michael R Md	Baharlou Shahla	a Md· Bakal Ro	n S Md. Baker

Robert H Md; Bakst Richard L; Balaram Sandhya K Md; Balmir Sacha Do; Balwani Manisha Chandru Md; Banik Rudrani Md; Bansal Anip; Bansal Meena B Md; Bansilal Sameer; Bar-Chama Natan Md; Banker Jeff; Bania Theodore Casimir Md; Bansal Anip; Bansal Meena B Md; Bansilal Sameer; Bar-Chama Natan Md; Banker Jeff; Bania Theodore Casimir Md; Banker Jeff; Banker Jef Barczewska-Hillel Anna Md; Barinstein Laura V Md; Barnswell Carlton B Jr Md; Baron Elisabeth; Barricelli Florence; Barrie Michelle Weinstein; Barron Otis Alton Jr Md; Baruch Lawrence Md; Basile Maria; Baskin David Md; Baskin David Md; Barshatin David Md; Barnswell Carlton B Jr Md; Barron Otis Alton Jr Md; Barron Otis Alton Jr Md; Barnswell Carlton B Jr Md; Barnswell Car Martin I Md; Bassily-Marcus Adel Makram Md; Bassiur Martin Dds; Batista Sharon; Batri Adel Md; Batta Vijay K Md; Bauer Ross; Bauman Phillip A; Baumlin Kevin Michael Md; Baxter Daniel Jay Md; Beasley Mary; Beautyman Elizabeth J Md; Becker Daniel Jacob; Beckhardt Russell N; Bederson Joshua Benjamin Md; Bednarek Karl Thadeus Md; Beilin Yaakov Md; Beilin Benevento Joseph; Benias Petros; Benkov Keith J Md; Benson Carolyn Mararet; Benvenisty Alan I Md; Berdoff Russell Lindsay Md; Bergstein Michael J Md; Berland Doris Garcia; Berman Michael; Berman Peter D; Berman Steven Marc Md; Bernik Thomas R Md; Berns Stephen; Bernstein Alan L Md; Bernstein Brett B Md; Bernstein Robert S Md; Bershad Susan; Besser Walter Md; Betchen Simone Alise Md; Bhart Sanghavi Md; Bhatt Himani V; Bhattacharya Sunita Md; Bhora Faiz Yahya Md; Bhowmick Debjani; Bhutia Phintso Pd; Bianco Angela T Md; Biggs Carina G Md; Bird Anne F; Biviano Bernard John Jr Md; Blancaflor Ginno C Md; Blank Andrew Md; Blank Wesley S Md; Blaufarb Ira Stephen Md; Blechman Michael Bruce Md; Blei Francine Md; Bleiweiss Ira Md; Blouin Amanda Germaine; Boggio Nelly T Md; Boniece Irene R Md; Boroich Anthony S Md; Bordia Sonal; Borg Morton David Md; Bouvier Nicole Marie; Bovino Brian F Dmd; Bowne Helen Yoo; Boxer Jonathan A Md; Bradley Katrina Md; Bradley Sara M Md; Bradley Shy Md; Carl W Md Pc; Brazzo Brian Gerald Md; Brennan Timothy Koehler; Bressman Susan B Md; Brody Joshua; Brodie Scott E Md; Brodman Michael L Md; Brodman-Grimm Karen F; Brody David W Md; Brody Joshua; Brohl Andrew Scott; Broker Martin Md; Bromberg Kenneth Md; Bronheim David Samuel Md; Bronn Donald George; Bronson Michael Md; Brown Robin R Md; Brown William H Md; Brown Robin R Md; Brown R Md; Bruno Anthony M Md; Brustman Lois E Md; Bryce Thomas Nathaniel Md; Bryson Ethan Oliver Md; Bryson Juline Michele; Buchbinder Daniel; Buchbinder Mitchell I Md; Brustman Lois E Md; Bryce Thomas Nathaniel Md; Bryson Ethan Oliver Md; Bryson Juline Michele; Buchbinder Daniel; Buchbin Inna F Md; Bulkin Eugene; Bunyavanich Supinda; Burnett Michael Charles Md; Burstein David E M Bybordi Bahar; Byer Erroll Ignatius Jr; Cabbad Michael Frederick Md; Cafferty Maureen Sarah Md; Callipari Francesco Md; Callip Hwan Wei: Campbell Kirk Nicholas Md: Campton Kristina: Canter Murray A Md: Caplivski Daniel Md: Caporuscio Jessica L Md: Caputo William Edward: Cardasis John: Carey Patricia Mary Md: Caridi John: Carr-Locke David Leslie: Carrera Rose-Marie Md; Casagrande Lisette; Casden Andrew M Md; Casey Mairead Ms.; Cash Bradley S Md; Castillo Maria Fernandes De Barros; Cassano Kelly; Castellano Bartolomeo Vincent; Castello Donna Ann Md; Castillo Maria Dolores Md; Castillo Rafael A; Castro Garcia Jose Luis Md; Catalano Louis W lii Md; Cate Sarah Patrick; Chahil David; Celebi Julide; Celena Dancourt Md; Cerra Luis R Md; Chabus Brent Ira Md; Chadha Manjeet Md; Chae Patrick; Chahil Tina Jasjit Md; Chai Emily Md; Chai Emily Md; Chan Takyan Dds; Chan Matthew Dy Md; Chan Andrew Hing Kin Md; Chan Andrew Joseph; Chan Germaine Zenia Md; Chan Jacqueline; Chan Takyan Dds; Chan Yu-Feng Md; Chandrashekhar Sarayu; Chang Charissa Yuhua Md; Chang Cheryl K Md; Chang Christine Md; Chang Mark Md; Chang Peter L; Chang Thomas T M Md; Chang Ya Ju Md; Chang Ya Ju Md; Chang Cheryl K Md; Chang Christine Md; Chang Peter Jeff Md; Charen Elliot Michael; Chari Ajai Md; Charles H Kellner; Charney Richard E Md; Chason Kevin W Md; Chaudhary Sapna; Chaudhary Faroog Ahmed Md; Chaudhary Hina W Md; Chavarria Patricia Diana; Che-Kai Tsao Md; Chaudhary Sapna; Chaudhary Faroog Ahmed Md; Chaudhary Hina W Md; Charles H Kellner; Charney Richard E Md; Charles H Kellner; Ch Chehade Mirna Abdul Monhem Md; Chen Darwin; Chen Henry C; Chen Jennifer Ann; Chen Junping; Chen Katherine Tsia-Huey Md; Cherna Jayapratap Reddy Md; Cherazard Regine; Cherezova Diana; Chernobilsky Boris; Chernyavsky Svetlana; Cheung Janice M; Chhabra Amit; Chida Rakhshan M; Chideckel Norman Jay Md; Chietero Michael Md; Chin Edward H Md; Cho Catherine Md; Cho Hearn Jay Md; Cho Samuel; Choi Mark Md; Choi Walter Hyunmin Md; Chin Edward H Md; Cho Catherine Md; Cho Hearn Jay Md; Choi Mark Md; Choi Walter Hyunmin Md; Cho Catherine Md; Cho Cathe Choo Sung Yoon Md; Chotkowski Gregory Dds; Choudhri Tanvir Fiaz Md; Choudhury Sourab Patrick Do; Choy Youyin Md; Christian Dirk Becker; Christian Flores; Christopher Chow; Christopher Gannon Strother; Christopher James Diblasio; Chu Jason Md: Chuang Linus Md: Chun Audrey Kyiung Md: Chuu Louise A Md: Ciaramitaro Yessenia Elizabeth: Ciccone Jeffrey Michael Md: Cilmi Salvatore Anthony: Cioroiu Michael G Md Facs; Cipolla James Charles Md: Clare Frederick S Md: Clark Denise C Md; Clark Mark Andrew Md; Clunie Garfield Ashford Md; Cohen Benjamin; Cohen Carmel Jonathan B Md; Cohen Barry; Cohen Benjamin; Cohen Carmel Jonathan Md; Cohen David L Md; Cohen Douglas Stephen Md; Cohen Edmond Md; Cohen Edmond Md; Cohen Harley Joseph; Cohen Jeffrey Md; Cohen Jeffrey Md; Cohen Joshua Marc; Cohen Lee Steven Md; Cohen Leeber Md; Cohen Mia Gintoft; Cohen Jeffrey Md; Cohen Leeber Md; Cohen Leebe Samantha; Cohen Seth A Md; Cohen Seth Matthew Md; Cole David S Md; Coleburn Norman Hope Md; Coliseum Surgical & Medical Pc; Colletti Mario Charles; Colvin Alexis; Compito Catherine A Md; Concert Catherine Marie Np; Connell Brendan David: Conrad Anne E; Conway Edward Jr Md; Cooke Kenneth Md; Corbett Shonda Marcia Md; Corey Patrick Spencer; Corn Beth E Md; Cornwall John W Md; Costakis Anna; Coven Todd; Craig Jon Moskowitz; Cramer Kyle Nolan; Crane Michael A Md; Cruz Giselle; Culang David Phillip; Culliney Edward Bruce Md; Cummings Allegra Md; Cummings Jeanne Ann; Cuomo Frances Md; Curreri Anthony Gino Md; Czer Anthoney Enriquez Lim; Dabney Lisa Md; Dadvand Laila; Daefler Simon Md; Dagan Tal; Danesh Houman; Dangas George D Md; Daniel Celeenamma B Md; Daniel Samuel J Md Pc; Danilov Tatyana; Darrow Bruce Jonathan Md; Dattwyler Raymond J Md; Davies Terry F Md; Davis Jaclyn C: Davis Renee Louise Md: Davan Alan R Md: De Palo Louis R Md: Debra Gillian Md: Debra Shabas Md: Degi Keith: Degiarde Massimo Pc Md: Deiner Stacie Gail Md: Del Guzzo Luciano Md: Delanev Kathleen Ann Md: Delanev Veronica Bridget Md: Delara Francisco Arturo Jr Md: Dele-Michael Adebola: Deleo Vincent A Md: Deleon Isabelle A Md: Deleon Yasmin Teresa: Delfiner Joel S Md: Deli Barbara Md: Delia Rocca David A Md: Della Rocca Robert C Pc Md; Delman Bradley Neil Md; Delmoral Chastity Ann; Delrosario Eduardo Santos; Delson Jeffrey Md; Deluca Peter Salvatore Md; Delman Bradley Neil Md; Demartia Joseph Md; Dembitzer Francine Rachel; Demicco Elizabeth; Dermksian Jeffrey V Md; Desai Neil Kiri; Dhamoon Mandip Md; Dharmarajan Kavita Vyas; Di Blasio Ferdinand C; Diamond Ezriel Md Pc; Diaz George Alfred Md; Diaz Maria Delourdes Md; Dibbell Adonia; Dickstein Elisha Joseph Md; Dieterich Douglas Thomas Md; Difabrizio Larry Md; Digiacinto George V Md; Dimaio Christophe; Dimitrova Kamellia Rangelova Md; Dinh Linh Thi Thuy Md; Dinlenc Caner Zeke Md; Dispaltro Frances X Md; Distefano Douglas C Md Pc; Divino Celia M F Md; Diwan Ravi; Dixon Marsha Rpa; Do Ouro Suelane Sousa Md; Doberczak Tatiana Marta Md; Dokko Yoni; Domanski Michael John; Doshi Amish; Douge Claude Md; Drayer Burton Paul Md; Dreisinger Naomi A Md; Drescher Ira; Droller Michael J Md; Drucker David A Md; Du Diane; Dua Sakshi; Dube Niti Md; Dubois Nichola; Dubowsky Jay Jack Md; Dudkiewicz Michael; Dufresne Alix Md Pc; Duncan Tamika Simone; Dunkin David Md; Dunsky Kevin Gerber Md; Duvvuri Srinivas Md; Dworecki Roman Md: Dzanic-Cemalovic Naida: Ebcioglu Zevnep Avse Md: Eber Corev C Md: Eddleman Keith Arnold Md: Ededet A Udo: Edelson Charles W Md Pc: Edelstein Jamie: Eden Edward Md: Efremov Marv H Md: Efros Mitchell Douglas Md: Egol Claudine J; Ehrlich Michelle E Md; Ehrlich Paul M Md; Eiland Lisa Renee Md; Eiref Simon David Md; Eisenberg Evan R Md; Eisenstadt Ellen Beth Md; Eisenstein Lucy X; El Salem Fadi; Eliades Melto James; Elikashvili Inna; Elisa Bocchieri-Bustros; Ellant Jonathan Philip Md; Ellis Charles C Md; Ellozy Sharif H Md; Elmore Sherlette; Eng Lisa Md; Engel Harry Mark; Ennis Ronald D Md; Epelbaum Alexander Md; Ephrat Moshe Md; Epstein Jonathan Nachman Md; Epstein Lawrence Jay Md; Ernst Carrie L Md; Eslava Dayana; Esposito Donna M Md; Estabrook Alison Md; Ethylin Wang Jabs; Etwaru Kumarie; Eugenio Paul L; Evans Adam Stuart; Evans Andrew John Md; Evans Richard M Md; Evdos Olga; Eviatar Joseph Alexander Md; Evin Mccabe; Fabian Michelle; Facciuto Marcelo Enrique Md; Fahimeh Sasan Do; Faiella Louis Iii Md; Failmezger Theodore C Md; Falk Michael; Faller Jason Md; Fandrew J Md; Fan Wen Md; Fang Hui Elizabeth Md; Fantl John Andrew: Faraj M Faour; Farber Jeffrey Ian Md; Faries Peter Lynn Md; Fewla Kristine; Feder Samantha Beth Md; Feely Cheng Cindy; Feinberg Todd E Md; Feinsilver Steven Henry Md; Felberbaum Marc Md; Felder Kenneth S Md; Felderman Theodore Paul Md; Feldman Hannah; Fergus Icilma Veronica Md; Fernandez Gerardo Javier; Fernandez Helen Maria Md; Ferterman Alan David Md; Ficazzola Michael A Md; Field Marie Md; Fietti Vincent G Md Jr;



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 358 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Fievre-Hamilton Natasha Md; Fifi Johanna T; Filatov Alexander V Md; Filip Teller; Filipovic-Jewell Zorica; Filsoufi Farzan; Finegold Ira Md; Finkel Jennifer Meredith Md; Firpo-Betancourt Adolfo; Fisch Joseph Md; Fischer Gregory Walter Md; Fischer Md; Fisc Harry D Md; Fischman Aaron Marc; Fishberger Jeffrey Md; Fleischmann Nicole Md; Fleischmann Adrienne M Md; Fleischmann Jonathan D Md; Fleischmann Nicole Md; Florman Sander Scott; Forman Edwin; Foronjy Robert Francis Md; Forsh David; Fory Elissa Kay; Fowkes Mary Md; Fox Donald M Jr Md; Fox John T Md; Fox Serena Joan; Fraiman Mitchell Md; Francis Michelle Y Md; Frankenberger Oliver Md; Fox Donald M Jr Md; Fox Serena Joan; Fraiman Mitchell Md; Francis Michelle Y Md; Frankenberger Oliver Md; Fox Donald M Jr Md; Fox Serena Joan; Fraiman Mitchell Md; Francis Md; Francis Md; Frankenberger Oliver Md; Fox Donald M Jr Md; Fox Serena Joan; Fraiman Mitchell Md; Francis Md; Francis Md; Francis Md; Frankenberger Oliver Md; Francis Md; Frasca Suzanne Md; Frezier Daveed Damon Md; Freedman Beth; Freedman Jeffrey Bruce Md; Freedman M A Md; Friedlander Philip Adam; Friedman Alan H Md; Friedman Arnold Jay Md; Friedman Frederick Jr Md; Friedman Howard S Md Pc; Friedman Lynn Md; Friedman Mark Do; Friedman Richard Lawrence Md; Friedman Frederick Jr Md; Friedman Howard S Md Pc; Friedman Lynn Md; Friedman Mark Do; Friedman Richard Lawrence Md; Friedman Frederick Jr Md; Friedman Howard S Md Pc; Friedman Lynn Md; Friedman Mark Do; Friedman Richard Lawrence Md; Friedman Frederick Jr Md; Friedman Frederick Jr Md; Friedman Howard S Md Pc; Friedman Lynn Md; Friedman Frederick Jr Md; Friedman Frederic Md: Fullar Michael; Fulmes Mychailo; Furman Alice Cary; Furman Margaret L; Fusco Heidi Md; Fuster Valentin Md: Gaba Michael; Gabrilove Janice L Md; Gage Dennis Md; Gagliuso Donna J Md; Gainsburg Daniel Martin Md; Gal Jonathan Stephen; Galizi Marlene Denise Md; Gallagher Emily Jane; Gallane Dabela Abraham; Gallina Jessica Blair Md; Galsky Matthew David; Galynker Igor I Md; Gambrell Marian Lavette Md; Gandhi Jayant H Md; Gandhi Nipa Dilip Md; Ganz Eric Michael Md; Gao Weiyi; Garcia Arlene Marie Md; Garcia Roberto; Garcia Rosario Md; Garcia-Figueroa Sylvia K Md; Garfield Karen Lisa Kodsi Md; Garjian Lori Ellen Md; Garland Amy Tudor; Garo Nicholas; Garwood John William Md; Gass Gregory; Gave Asaf Asi Md; Gaveras Georgia; Gavriil Eleftherios S; Geer Eliza B Md; Geiger Miwa Karen Md; Gelb Bruce D Md; Gelbfish Gary Md; Gelfman Laura P; Geller Charles Moss Md; Geller Lauren; Genden Eric M Md; Gentile Ronald C Md; George James Md; Gerardi Carl Md; Gerardi Carl Md; Gereau Haddon Sezelle; Gerlach Kecia; Germano Isabelle M Md; Gershengorn Havley Beth; Gettes Mark A Md; Ghali Violette Saleh Md; Ghassibi Joseph M; Ghatan H Eliot Yedidiah Md; Ghatan Saadi Md; Ghaw Olivia; Gheewala Anup Md; Ghodsi Newsha Zahra Md; Gibbs Kathleen Md; Gibralter Richard P Md; Gidwani Umesh K Md; Giedd Kenneth Noah Md; Giella John Gerard Md; Gilbert Elyse; Gilbert Fred Md; Gilbert Melvin R Md; Gilbert Richard Md; Gilbert Richard Md; Gillego Alyssa Minerva Md; Ginelli Paul; Ginsburg Robin Nina Md; Giordana Lorraine Md; Girardi Sal A Md; Gitig Alon Md; Gilbert Richard Md; Gilbe Md: Glassman Charles Norman Md: Glickel Steven Z Md: Gliedman Paul R Md: Glinik Galina; Glyptis Andrew Md: Go Ronaldo C Md: Godbout Brandon J: Goel Anupama Md: Goertz Jacob K Md: Gohari Arash Md: Goldberg Naomi; Goldenberg Gary; Goldman Jane Cleary Md; Goldstein Martin Elliot Md; Goldstein Jaime A; Goldstein Michael Md; Goldstein Michael T Md; Goldstein Nathan E Md; Goldstein Norman; Golinko Richard J Md; Goldstein Michael T Md; Goldstein Nathan E Md; Goldstein Norman; Golinko Richard J Md; Goldstein Martin Elliot Md; Goldstein Erik Todd Md; Gomes Joseph Anthony Md; Gomez Jorge Enrique; Gomori Elisabeth; Gonzalez Susana; Gooden Shanti Lila; Goodman Elliot Richard Md; Goodman Wayne Dr.; Gopalan Radha S; Gopi Patel; Gordon Barbara F N Md; Gordon Eric; Gordon Errol Lloyd Md; Gordon Jonathan Craig Md; Gordon Marsha; Gorevic Peter D Md; Gorman B David Md; Gorsner Gabrielle; Gotlin Robert Do; Gotsis William; Gottlieb Aren Leslie; Govindaraj Satish Md; Gowda Ramesh M Md: Grafstein Neil H Md: Graham Virginia: Grant Dov Z Md: Grav Mark D Md: Gravson Douglas K Md: Green Karen Mervl Md: Green Mark W Md: Green Robert Spencer Md: Green Shervl Md: Greenberg Carl Md: Greenberg Howard J; Greene Paul E Md; Greenstein Adrian Md; Greenstein Alexander John Md; Greisman Stewart George Md; Greller Howard Md; Grewal Priva Md; Griffith Sharon L Md; Grin Michael S Md; Grinberg Daniel Md; Grinberg Manuel E Md; Grinstein Gabrielle P Md; Gropper Charles A Md; Grossman Igor; Gross Michael Md; Grossi Robert J Md; Groves Jillian; Groves Mark Md; Guardarramas Gabrielle P Md; Grossman Igor; Gross Michael Md; Grossi Robert J Md; Grotas Aaron Brett Md; Groves Mark Md; Guardarramas Gabrielle P Md; Grossman Igor; Gross Michael Md; Grossi Robert J Md; Grotas Aaron Brett Md; Groves Mark Md; Guardarramas Gabrielle P Md; Grossman Igor; Gross Michael Md; Grossi Robert J Md; Grotas Aaron Brett Md; Groves Mark Md; Guardarramas Gabrielle P Md; Grossi Robert J Md; Grossi Robert J Md; Grotas Aaron Brett Md; Grotas Aaron Brett Md; Groves Mark Md; Grotas Aaron Brett Md; Gro Guerriero Paul Neil Md; Guillaume Carl Md; Guillaume Melissa Daniella Md; Gujja Karthik Reddy; Guleyupoglu Nilufer A Md; Gulko Percio; Gunasekaran Ganesh; Guoping Zhou; Gupta Anjali Rani Md; Gupta Mantu Md; Gupta Vishal; Gursoy Erdal Cumhur; Gutkovich Zinoviy Md; Gutman Harvey Md Pc; Guttikonda Lakshminarayana; Guttikonda Veeranjaneya V Md; Guttman Emma; Gwertzman Gary Alan Md; Haas Susan Marian Cnm; Habboushe Joseph Peter Malcom; Haber Richard S Md; Haberman Jeffrey Md; Hahn In-Hei; Hahn Sigrid A Md; Halnes George; Hall Lisabeth Sara Md; Halle Steven Garry Md; Halton Kathleen P Md; Halweil Ronald Md; Han Daniel Md; Han-Faver Doreen D Md; Handler Bradley Md; Handler Toby F Md; Handsschuh Caroline; Hanna Lily; Hanon Samuel Md; Hanretta Kelly Colleen; Hansen Thoms Paul; Harbison Madeleine D; Hardart Anne Md; Harizman Noga; Harkin Timothy Joseph Md; Harmaty Marco A Md; Harooni Mark Md; Harray Noam Md; Harrington Matthew; Harrington Thomas; Harrison Louis B Md; Harrison Theodore Joel Md; Harshan Manju Md; Harray Sarah; Harvey Eugenius John Md; Harwin Steven F Md; Hasan Zainab Md; Hasselmark Fairouz; Hausman Laurence M Md; Hausman Michael R Md; Haveson Stephen Pc Md; Hayashi Naomi; Hayes Earle; Hayes Monica Prasad Md; He Chen; He John Cijiang; Hecht Alan Jay Md; Hecht Andrew C Md; Hecht Harvey Stanley Md: Hecht Susan Md: Heiba Sherif Ibrahim Md: Heiderhoff Clemens Md: Heller Mark L Md: Heller Michael B Md: Henderson Kimberly Joan Md: Henry Sean: Hermann George Md: Hermann Luke Kennan Md: Hermos Julia; Hernandez Adam Breaux; Hernandez Colon Agdel Jose; Hernandez Grissel; Hernandez Stephanie Hortencia; Heron Abigail Jane; Herrera Joseph Everard Do; Herron Daniel Martin Md; Herschorn Brian Jacob Md; Hershberger David Hugh Md: Herzog Eyal Md: Heslop Christine Cnm; Hessdorfer Anika D; Heyman Jacob H Md; Hillel Zaharia Md; Hinke Christine Md; Hinke Christine Md; Hirshman Richard J Facp Md; Hirshaut Vivian Md; Hirshfield Gary S Md; Ho Alexander Weihan Md; Hobeika Paul Bowlos Elias; Hochberg Eric Mitchell Md; Hochsztein Paul Md; Hoffman Cindy Md; Hoffman Ronald Harvey Md; Hojraj Diego Gabriel Md; Holcombe Randall Frank; Holland Claudia Md; Holland James F Md; Hollinger Ingrid Md; Holzman Ian Ronald Md; Hong Albert Md; Hong Albert Md; Horowitz Mark; Hotchkiss Hilary; Hryhorowych Artur Nicholas Md; Hsiao Tso-Jen Md; Huang Amy Md; Huang Jeniffer Vivian Md; Huang Wendy Wen-Ee; Huang Yili; Hubbard Christopher Eric Md; Hung Kenneth; Hung William W; Hunt Ann L; Hurlet Jensen Anne M Md; Hussain Nazia Md; Hwang Calvin Hsing-Kuo; Hwang Peter Myung; Hyman Jaime Berg; Hyun Grace Soo Jung Md; Ileane Alicea; Ilionsky Natalia; Im Gene; Inabnet William B Iii Md; Ingber Scott Md; Ingram Donna Md; Iofin Ilva: Ionescu Gabriel Md: Iordanescu Alexandra C Md: Irie Hanna Yoko Md: Isola Luis Manuel Md: Israelovitch Melanie: Itzkowitz Steven H Md: Ivanov Ilivan Stovanov Md: Iver Kishore R Md: Jabs Douglas A Md: Jackson Norma Jean Do: Jacob-Ali Jenna Md; Jacobi Adam Howard; Jacobs Adam R Md; Jaffer Shabnam Md; Jaffin Barry Wayne Md; Jagannath Sundar Md; Jahn Anthony F Md; Jahng Stefan Md; Jamal Joseph E; James Monique Elesha; Janapana Himani; Jani Sonal Balmukund Md; Janis Gregory Stephen; Jann Adelene Emerald; Javed Suleman Md Pc; Javier Noel Salvador Coloma; Jean Gilles Max Md; Jean Raymonde Ernest Md; Jean-Gilles Yves Richard Md; Jeanniton Chaneve; Jeff D Kopelman M D F A C S L; Jeffrey Rothman; Jelin Abraham Md; Jeng Christina Li-Hong Md; Jenkins Arthur L lii Md; Jennifer Galjour L; Jeudy Sabine Cnm; Jew Edward Md; Jhang Jeffrey; Jhaveri Jigna Desai; Jindal Monica; Jogendra Mather Reginald Dilan; John-Hull Carlota H; Johnson Amy L Md; Johnson Sharon; Johnston Gregory Scott Md; Jones James Peter; Jonnathan Figueroa; Joseph Henry Dayan; Joshua Wayne Bonsell; Judith M Fierstein; Jue Andrea; Ka Ming Ngai Gordon Md; Kaban Nicole Lara; Kadian-Dodov Daniella; Kagen Alexander; Kahn Abigail; Kahn Hirshel; Kahn Ronald A Md; Kahn-Kapp Evelina Lucia Md; Kalir Tamara Md; Kamhi Edouar D Md; Kancherla Pushpa; Kandler Charles J Md; Kanei Yumiko Md; Kang Harriet Md; Kang Patrick S Md; Kano Maki; Kanos Jason N Md; Kantrowitz Joshua Tolkien; Kaplan Matthew R Md; Kaplan Ronald Md; Kapoor Deepak A Md; Kapur Vishal; Kapusuz Tolga Md; Karafin Felix Md: Karani Reena Md: Karanikolas Kathleen Md: Kasahara Takehiro; Kashvap Yoqita; Kasmin Franklin E Md: Kassapidis Dimitrios Md: Kassapidis Elias; Kato Kyle S Md: Kats Lyudmila; Kattan Jacob Daniel; Katz Albert S Md; Katz Bruce E Md; Katz Craig Lawrence Md; Katz Daniel Joshua; Katz Michael Dpm; Katz Sand Ilana Beth; Kaufman Andrew Jonathan Md; Kaufman Elan; Kaufman Lewis Md; Kaufman Stephen Z Md; Kaul Raman Md; Kawano Thomas; Kazam Tal Manor; Kechejian Joanne M Md; Keil Katherine Md; Kelemen Pond R Md; Kelemen Pon Fahad R Md; Khan Khalid M Md; Khanna Suresh Md; Khorasani Hooman; Khosh Maurice M Md; Khouli Hassan E Md; Khuwaja Abdul Ali Md Pc; Kikuoka James Sei Md; Kil Erin; Kim Bette Md; Kim Edward; Kim Grace Jane Md; Kim Hae-Ok Ana Md; Kim Hanna; Kim Hyung Leona Md; Kim Jaehon Michael; Kim Jinu; Kim Joyce M Md; Kim Jung; Kim Kun-Kil Md; Kim Michelle Kang; Kim Sanghyun A Md; Kim Soo; Kim Sung Yup; Kimmelstiel Fred M Md; Kim Jung; Kim Jung; Kim Kun-Kil Md; Kim Jung; Kim Kun-Kil Md; Kim Jung; Kim Kun-Kil Md; Kim Soo; Kim Cnm; Kini Annapoorna S Md; Kini Subhash Ullal Md; Kinsella Gregory Patrick Md; Kirpekar Madhuri Md; Kiss Lawrence Philip Md; Kivell Howard Neil Md; Kizhner Victor; Klahr David M Md; Klapper David A; Kleeman Michael William Md; Klein Eitan M Md; Klein George Md; Klein Janice F Md; Klein Michelle Lee; Klein Paula Md; Klein Susan; Kleinman Yehuda E Md; Kligter Benjamin Eli Md; Kliot Benjamin L Md; Klipstein Kimberly G Md; Knaupp William Frederick Md; Knoll Charles L Md; Ko



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 359 of 971 Run Date : 06/28/2019

Project Persisaments		<b>.</b>							Quarter	DSRIP
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	End Date	Reporting Year
(Willestone/Task Name)	Due Date	Levei			Start Date	Eliu Date			Eliu Date	and Quarter
Jonathan Md; Koblentz Daniel E Md; Kohan Alfred D Md; Kohli-Set	h Roopa Md; Koid	chi Nomoto; Kole	v Valentin; Kolevzon Alexande	er Md; Koll Brian S	Seth Md; Kominos	s Vivian; Kopell	Brian; Kornberg	Robert J Md Pll	c; Kornitzer Be	enjamin S; Korobow
Amy; Korongy Richard Vincent Md; Koruth Jacob; Koshy Ninan Md	; Kosmas Consta	ntine Elias Md; K	ostakoglu Lale Md; Kostko Ol	ksana Md; Kotler D	Donald P Md; Kot	ttiech Samer Mo	d; Koty Richard I	E Md; Koulos Jo	hn Peter Md; K	Covacic Jason Ciril;
Kovacs Akos Laszlo Md; Kovar Lance Ira Md; Kowalsky Shanna; K	ozlovsky Chaim;	Kozuch Peter Se	an Md; Krakoff Lawrence R M	ld; Kramer Lawren	ice David Md; Kra	anitzky Bethany	Gaskill; Krata L	ewis; Krauss Jo	el M Md; Krebs	s Nadezhda; Kremer
Anna A Md; Krempasky Chance Nicholas; Kremyanskaya Marina; I	Kreutzer Eric R M	d; Kriegel David	A Md; Krieger Paul H Md; Krie	eger Stephen; Krikl	hely Merab Md; I	Krishnan Prakas	sh Md; Kroll Rich	hard Md; Krym C	Olga B; Kuflik P	aul Larry Md;
Kukadia Ashok N Md; Kukar Narinder M Md; Kukin Marrick Md; Kul	lman Ilana; Kuma	r Nanjundaiah Mo	d; Kumra Vandana Md; Kunju	mon Bgee Elizabe	th; Kuo Felix; Ku	persmith Mark	J Md; Kuritzky Jo	effrey I Md; Kurt	z Susannah La	uren; Kushnick
Steven Md; Kwa Winston C Md; Kwan Tak Wai Md; Ky Alex Jenny	Md; Labow Danie	el Mark Md; Lachi	man Leigh Jay Md; Lacina Su	san; Ladetsky Lyn	n Md; Lai Christi	ne; Lai Yan H; I	_ajam Fouad E I	Md; Lajos Paul; I	_akhani Shams	sah; Lall Ajay Md;
Lalli Corradino M Md; Lalli Robert G Md; Lally Sean D Md; Lam And	drew Ho-Yin; Lam	David Wing-Har	ng; Lam Patrick Wai Ming; Lar	m Stephanie Md; L	am Wan Ling Mo	d; Landa Genna	ady; Lang Stepha	anie Ann; Langa	n Marie-Noelle	S Md; Langer Hope
S; Lantis John Carlos li Md; Lantz Melinda S Md; Lapsia Vijay Haris	sh; Laroche Danie	el Md; Larson Car	rol Tracy Md; Larusso Melissa	Lucy; Laskova Vi	oletta; Laskowsk	i Larissa Kim; L	atino Kathleen L	ouise Md; Latka	ny Paul Alexai	nder Md; Latkany
Robert Adam Md; Latte Shelly; Lau David Hai-Pong; Lauer Simeon	A Md; Law Linda	W; Lawrence J (	Caliari; Lawson William Md; La	ax James D Md; La	ayliev Elizabeth;	Layne Jeffrey;	Lazarciuc Mirela	Nicole; Lazarev	ric Sonya; Lazi	c-Struger Tamara;
Leader Alexandra Pfeifer; Leber Melissa Dee; Lebo Debra Beth; Le	bovics Robert Sa	muel Md; Lebwo	hl Mark G Md; Lee Alexander	Jong-Suk Md; Lee	e David S Md; Le	e Dong-Seok D	; Lee Edmund N	Md; Lee Harry S	Md; Lee Jane	Ahn Md; Lee Jay
Yung Md; Lee Jennifer S; Lee Karen Ann; Lee Karen M Md; Lee Ky	yusang S Md; Lee	Men-Jean Md; L	ee Mikyung; Lee Richard; Lee	e Richard Md; Lee	-Wong Mary F M	1d; Lefer Gary N	ld; Lefkowitz Ga	ary K Md; Legnar	ni Peter E Md;	Lehman David Å
Md. Laibavitz Alan: Laibavitz Androw R Md. Laifar Androw G Md. L	oila Haccoinian: I	oinzia Posanno	M.Md. Laisman Staci: Laitman	n Michael I Md: La	maira Glanda M	No: Lomor Mat	thow: Lomport L	conid: Loo Ango	la: Loopard Ka	athloon A: Loong

Md; Leibovitz Alon; Leibowitz Andrew B Md; Leifer Andrew G Md; Leila Hosseinian; Leipzig Rosanne M Md; Leisman Staci; Leitman Michael I Md; Lemaire Glenda M Np; Lemer Matthew; Lempert Leonid; Leo Angela; Leonard Kathleen A; Le Jennifer Md; Lercher Kirk; Lerman Vadim; Lerner Seth Edward Md; Lerner Susan M Md; Lesperance Mayra Cabrera; Lesser Jonathan Baird Md; Lessner Seth Joseph; Lester Neil; Leung Sui Rong Md; Leuthauser Amy Denise Md; Levi Gabriel S Md; Levin Matthew A; Levine Adam I Md; Levine Alice Md; Levine Jeffrey Md; Levine Jun; Levine Michael Alan Md; Levine Randy L Md; Levine Stewart A Md; Levitin Gregor M Md; Levitt Jacob Oren Md; Levitt Jane Md; Levine Md; Levine Md; Levine Jun; Levine Md; Levine Md Levy Benjamin; Levy Brian Keith Dpm; Levy Carol J Md; Levy Elan S; Lewis Blair S Md; Lewis Bruce Rappaport; Lewis Dawnette Ann-Marie Md; Lewis Jacqueline; Lewis Sara Catherine; Lewis-Morris Valerie Md; Li Jianjun; Li May Hsiao Hoan; Liakeas George; Libby Charles; Liburd Jennifer D Md; Licht Michele Stacy Md; Lind Jennifer D Md; Lind Fred Y Md; Lind Jennifer D Md; Lind Fred Y Md; Lind Jennifer D Md; Lind Fred Y Md; Lind Jennifer D Md; Lind Jennifer D Md; Lind Fred Y Md; Lind Jennifer D Md; Lind C: Linden Ellena Alexandra Md: Linden Todd B Md: Lindenberger Elizabeth C: Lindsay N Price: Linetskaya Diana: Linstrom Christopher J Md: Lipu Michael Md: Lipulis Konstantin Md: Lipper Justin: Lippman Jay I Pc Md: Lipshutz Rochelle: Lipskar Aaron Michael; Lipson Scott D; Lish Bruce Jared Dds; Littwin Sanford Matthew Md; Liu Lawrence Chad Uytengsu Md; Lo Yunyun Andrew Md; Loyd Mark Md; Longtine Janina Ann; Lonner Baron Stuart Md; Lookstein Robert A Md; Lorieo Danne R Md Pc; Lorin Scott Michael Md; Loudon Holly C Md; Love Barry Allen Md; Lublarr Naomi Md; Lublarr Naom Edward Md; Luntz Robert Kevin Md; Lurie Heather L Md; Lynn Abigail; Lynn Howard S Md; Lytrivi Irene Md; Macaulay Grant Robert Md; Macagowan Daniel J L Md; Machernis Edward Alan Md; Macisaac Laura; Mack Lian; Macri Mirtha J; Madeline Cara Fields; Maderazo Alex Baer Md; Magid Margaret Md; Makir Robert Glenn; Maisel Louis M Md; Maitland Maisha; Majeske Matthew F Md; Maker Howard Md; Makir Robert Glenn; Malamud Stephen Charles Md; Malbari Alefiyah; Malhan Rishi; Malhotra Anui; Malk Rajesh Kumar; Malone Adriana Md; Maloutas Eleni; Mamik Mamta Muralidhar; Manchanda-Gera Akanksha; Mandel Edmund Md; Mandelbaum Chaim Y Md; Manghisi Stephen V Md; Maniker Allen Howard; Manjula Chatterjee; Mannino Michael M; Marcuse E Md; Marc A Rosenblatt Md Llc; Marco Marzantan; Marcovici Eli Md; Marcuse Lara Vanessa Md; Marenco Julio Md; Margolies Laurie Renelle; Marin Michael L Md; Marin James F Md; Mark Katherine; Mark Stein; Markinson Bryan Craig Dpm; Markman Lisa Hannah; Markowitz Orit; Marlar Khin Md; Marn Richard Yee; Marolda Hojsak Joanne R Md; Marshall Roy Posner; Marti Jennifer; Martin William Michael Md; Martinez Caroline; Martinies Francis Gera; Martz Joseph Md; Mascarenhas John Omar Md; Masch Rachel J Md; Maser Elana Anne Md; Mashkevich Grigoriy; Maslak Stephen: Mass Lawrence D: Matamala Ximena Andrea Md: Math Kevin R Md: Matheson Donald S Md: Mathews Kusum: Mathnev Edward R Md: Matte Jennifer L: Matut Jav Md: Maxim Kreditor M D Pllc: Mayer Stephan A Md: Mccann Peter D Md: Mccormick Patrick J; Mccullough Gene P; Mcfarlane-Ferreira Yvonne; Mcginty James J Md; Mcgovern Peter; Mckinley George F Md; Mclenan Orville Wayne Md; Mcpherson Christina; Mcpherson Philip E Md; Meadows Warner Earl Iii Md; Mecca Joanna; Medeiros Daniel M Md; Mehran Roxana Md; Mehrotra Anita Md; Mehra Jaydev Divyakant Md; Mehta Lakshmi Md; Mehta Navin C Md Pc; Meier Diane Eve Md; Meisels Ira S Md; Melissa Elaine Peard; Mellinger Brett C Md; Melone Charles P Jr Md; Meltzer Murray A Md; Menachem Mendel Weiner; Mendelson David S Md; Mendes Donna M Md; Mene Matthew P Md; Menikoff Howard Md; Merola Pamela Rios Md; Merrell Woodson Md; Merrill Eve Rachel; Messenger Christie Lynn; Meyer John; Michael Dourmashkin Md; Michaels Ilene Karp Md; Midulla Peter S Md; Mikhail Maryann; Miller Albert; Miller Albert; Miller Albert; Miller Ricardo Anthony; Miller Sheryl Robin Md; Miller William; Mills Christopher B Md; Min Albert Daeki Md; Mincer Joshua S; Mindel Joel S Md; Mindlin Galina Md; Minkin Mikhails Md; Minsky Noga Chlamtac Md; Mintah Afua; Mintz Betty Jane Md; Mir Waseem Md; Mirels Hilton Md; Mirica Marilena Md; Misiukiewicz Krzysztof; Mitchell John P Md; Mitchnick Eric Ira Md; Mittnacht Alexander Md; Mohammadi Shahrzad Md; Mon Myat Myat Md: Moon Jang II: Moorley Maya Devi Md: Mor Trisha: Moreno Pedro R Md: Morgello Susan Md: Morimoto Toko Md: Moritz Jacques L Md: Morrison Rolfe Sean Md: Moss Douglas G Md: Mosseri Maurice Md: Motiwala Raieey Md: Moucha Calin: Moulton-Levy Natalie; Moy Judy Lee Dds; Moye Elizabeth; Moyle Henry: Mra Zan Md; Muldoon Thomas O Md; Mungekar Meaghan Md; Munjal Kevin; Muralikrishnan Kannan Md; Murphy Christine Miss; Murzakhanova Inna; Myerson Merle Md; Mountsianihealthsystem; Mountsianihealths Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Mountsianihealthsystem; Mounts Thomas P Md; Naik Jahnavi R; Najac Richard David Md; Nakamura Hachiro Md; Namdar Isaac Md; Nandi Anindita; Naraq Kevin Michael; Narayanswami Gopal Md; Narula Jagat; Nasrallah E John Md; Nassisi Denise Md; Natelson Benjamin; Navarro Pablo C Md: Naveh Marcia Spiegel Md: Navak Anupma: Nedelcu Ciprian Md: Neist Morris Md: Nelson Bret P Md: Nelson Sabina Md: Nembhard Nicole Md: Nemes Andreea Sefania: Nemesdy Gabor Md: Nentin Farida: Neufeld Richard R: Neumann Deborah Jody Md; Neustein Steven Mark Md; Neuwirth Michael George; New Maria landolo Md; Newman David H Md; Newman David H Md; Newman Margaret Ann Md; Newton Michael J Md; Newhat Farr R Md; Nguyen Khanh Huu Md; Nguyen Scott Q Md; Nguyen Van Hong Duong Md; Nguyen Vinh-Tung Phuoc; Nicholas Genes Md; Nicosia Thomas A; Nightingale Jeffrey D Pc Md; Nikiforov Konstantin Md; Nobert Craig Francis Md; Noel Camille; Norris Marlaina M Md; Nottingham Fatima I; Novack Henry Frederick Md; Nowakowski Francis Scott Md; Nunez Domingo C Md; Nyein Roland Md; Obadia Marc Md; Obadian Edward Md; Obrien Meagan; Odin Joseph Alan Md; Oh Chunkeun Md; Oh William Kyu; Ohnuma Takao Md; Olin Jeffrey Wayne Do; Olivares Margarita; Olivera Rosemarie R Cnm; Olivieri Florida Gisele Md; Olmedo Ruben Eduardo Md; Olsson Carl A Md Pc; Omidvari Karan Md; Oneill Cara L; Ong Kenneth Md; Opio George Md; Oropello John Mark Md; Orozco Juan C Md; Osei-Tutu Achiamah; Osman Keren Md; Osullivan Mary M Md; Otte Kelly L Md; Oustecky David Henry; Ovchinsky Alexander Md; Ovodenko Boris; Owen Randall Paul Md; Owens George Francis Md; Ozden Aykut; Paccione Jeffrey Charles Md; Pacholka-Moran James Md; Paddu Nalini Upadhyaya; Padi Abhilash; Padilla Maria L Md; Pahk Patricia; Pai Satishchandra S Dds; Paik II Joon; Paka



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 360 of 971 Run Date: 06/28/2019

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	------------------------	--------------------	---------------	--------	------------------------	----------------------	------------	----------	---------------------	----------------------------------

Renuka D Md; Pakawadee Khovidhunkit Md; Pal Carmen Elena Md; Palatucci Gary Benjamin Md; Palazzo Angela M Md; Paley Charles W Md; Palkhiwala Sameet Arun Md; Palma James Md; Palmer Lane Stuart Md; Palmiero Pat-Michael; Panarelli Joseph Francis; Pandya Paru Kunjvhari Md; Partelides Harry; Papapietro Nicholas V Md; Paramasivam Srinivasan; Parekh Samir Md; Parikh Purvi S; Park Jay H; Parness Ira A Md; Parsons Bradford Md; Partnow Joshua Lee Md; Pashmena Ahmadi; Pasternak Roey; Patel Aman B Md; Patel Anupkumar K; Patel Devendra Anantrai Md; Patel Rahul Sidartha; Patel Sesha; Patel Sujan; Patel Vaishali Raojiohai Md; Patel Vipul; Patil Ninad Mohan; Patrick Sharon Lynne Md; Patterson Aaron Ronald; Patterson Miquelle Rukia; Patterson Shanna; Patton Erin; Paul Audrey Z; Paul Elliot Mark Md; Pawa Sapna; Pawha Puneet; Pearlman Andrew Douglas Md; Pedraza Juan D; Peller Paul Ahron Md; Peloguen James Lloyd Md; Penacerrada Leonard Victor Md; Perez Maritza I Md; Perkel Charles Alan Md; Perlman David C Md; Perrotta Lucille Md; Peter J Pappas Md; Petersen Bruce; Petryna Olga; Pfaff H Charles Md; Phelps Robert G Md; Phillips Courtney Ki Md; Phillips Geoffrey Isaac Md; Pike Sheldon Bruce; Pilly Parik Kumar; Pinney Sean Patrick Md; Pino Alejandro E; Pinto Rohit Ivor Agnel Md; Pitman Michael Jay Md; Pittman Nanci S Md; Plaitakis Andreas Md; Plotycia Steven Michael Md; Polell Robert M Md; Polsky Bruce W Md; Polydorides Alexandros Demetrios Md; Ponni Vijaya Perumalswami; Poor Hooman Dadkhahi; Poretsky Leonid Md; Porizkova Anna M; Port Elisa Rush Md; Portnoy Ruben; Portnoy William Marshall Md; Post Kalmon D Md; Pou Ricardo E Md Pc; Powell Charles A Md; Prasad Ankineedu N Md; Preblick Christine E Md; Prince Rosemary; Pruchnicki Alec Md; Prufer Neil Lewis; Prushik Kenneth Howard Md; Pui Yin Wong; Pullano William E Md; Purzalan Betty N Md; Purshit Dushyant P; Puskas John Daniel; Pustovoytov Vadim Md; Pyburn Dewitt D Md; Qiu Libo Md; Quaas Joshua Walter Md; Quentzel Stephan Jeremy Md; Qureshi Sheeraz Ahmed Md; Raab Edward L Md; Rabinowitz Jack G Md; Rachko Maurice Md; Radbill Brian; Radzik Andrew Md; Ragnarsson Kristjan T Md; Rahim Arshad; Rahimian Vahid; Raja M Flores; Ramaswamy Kavishankar; Ramirez Ivonne; Ramos Timothy D; Rapaport Robert Md; Raynes Horses; Ramaswamy Kavishankar; Ramirez Ivonne; Ramos Timothy D; Rapaport Robert Md; Raynes Horses; Ramaswamy Kavishankar; Ramirez Ivonne; Ramos Timothy D; Rapaport Robert Md; Raynes Hillary Ruth Md; Re Louis Peter Md; Rebecca Fisher Md; Rechtschaffen Thomas Hartley; Reddy Harsha; Reddy Sreerangapalle S Md; Redlener Michael; Reed Allan Md; Regelmann Molly Oliver; Rehwaldt Lise M Md; Reich David Louis Md; Reid Malcolm D Md; Reid-Adam Jessica Md; Reina Grace E Md; Reiss Wojciech Zygmunt Md; Rescigno John Md; Reid-Adam Jessica Md; Reid Anaizza A Samson; Rhee Anna Jeong Eun Md; Rhee Michelle K Md; Rhim Eugene; Rho Lisa Md; Ricciardi Riccardo Jr Md; Riccio Lisa; Richardson Lynne D Md; Rivka Sachdev; Roane David; Robbins Michael Jonathan Md; Roberts Robin Del-Campo; Robinson Emmett J'On; Robinson Jessica Md; Rodriguez Oscar D Md; Rodriguez Oscar D Md; Rodriguez Zoe Md; Rodriguez Zoe Md; Rodriguez Cesar; Romanoff Robert; Roonprapunt Chanland Md Phd; Roseles Rowena Concepcion G M; Rose Keith Martin Md; Rosen Richard Bruce Md; Rosenbaum Smith Sharon Md; Rosenberg Amy S Md; Rosenberg Henrietta Md; Rosenberg Joshua David; Rosenblatt Marc Do; Rosenblatt Meg Amy Md; Rosenblum Harvey Sheldon Md; Rosenfeld Jonathan E Md; Rosenfield Paul Jacoby; Rosenson Robert Sidney; Rosenstadt Benjamian E Md; Rosenthal Jeanne Lorraine Md; Rosenthal Kenneth J Md: Rosenzweig Kenneth Eric: Rosero Hugo O Md: Rosett Glenn Martin: Ross Michael John Md: Rossettie Kate P: Roston Vivian E Md: Rothenberg Susan D Md: Rothstein Robert Md: Rothenberg Susan D Md: Rottenberg Eric Charles Md; Rousso Joseph J; Roy E Bachar Md; Rozanski Alan Md; Roza Shahnoz; Rutenberg Kathryn Peck Md; Rutstein-Shulina Zhanna Md; Ruttenberg Margaret B Md; Saber Alen; Saccente Erica; Sadanandan Swayamprabha Md; Sadiq Asma J Md; Sadoughi Babak; Sadrazodi Kamran Md; Saenger Paul H Md; Safin Daniel S: Safro Bradley: Sahni Gagan D Md; Salulee Rai; Saland Jeffrey Martin Md; Saleh Jean W Md; Salliby Aida H Md; Salloum Migdalia; Salsitz Edwin Arnold Md; Salter Benjamin S; Salvatore Mary M Md; Sam-Deriggs Gina Rhona; Samad Reza; Sampson Hugh; Sampson Ian H Md; Samson C Michael; Samson William Md; Samuel Ossama R M Md; Samuelson Robert Jeffrey Md; Sanborn Kevin Md; Sandhu Gagangeet Singh; Sanfilippo Denise M Md Pc; Sangeet Khanna Md; Sanghavi Moushumi Bharat; Sanjay R Kedhar Md; Sanon Martine; Santoni Rugiu Francesco Md; Santos Gutierrez Lorenzo; Sanz Salvo Angel Javier; Sara Gabriel Albert Md; Sarabanchong Voravut O Md; Sarlin Jonathan G; Sarpel Umut Md; Satchell Margaret Ansell Md; Satlin Lisa M Md; Saul Turandot Md; Saunders-Pullman Rachel Md; Saved Hosam Aldin Md; Scanlon Robert Francis Jr Md; Scarborough Bethann M; Scelsa Stephen N Md; Schaberg Madeleine Rita; Schachter Edwin Neil Md; Schaefer Michael John Jr; Schaefer Sarah Hall; Schantz Stimson P Md; Schiano Thomas D Md; Schnapper Debbie Gail: Schneider Donna Marie Md: Schneiderman Adam: Schoenholtz Sharon Elvse: Schorr-Lesnick Beth Md: Schuetz-Mueller Jan: Schumer Marc Allan Md: Schundler Rebecca Lynn: Schwartz Andrew David: Schwartz Arthur E Md; Schwartz Lawrence P Md; Schwartz Myron E Md; Schwartz-Moser Laurie; Schweitzer Paul Md; Schwimmer Alan M Dds; Scigliano Eileen Md; Schwimmer Alan M Dds; Scigliano Eileen Md; Schwartz Lawrence P Md; Schwartz Myron E Md; Schwartz-Moser Laurie; Schweitzer Paul Md; Schwimmer Alan M Dds; Scigliano Eileen Md; Schwimmer Alan M Dds; Scigliano Eileen Md; Schwartz Lawrence P Md; Schwartz Myron E Md; Schwartz-Moser Laurie; Schweitzer Paul Md; Schwimmer Alan M Dds; Scigliano Eileen Md; Schwimmer Alan M Dds; Scigliano Eileen Md; Schwartz Myron E Md; Schwartz Md; Segal Barry J Md; Sehgal Vinita Md; Seiden Howard S Md; Selitsky Lana; Sen Urmi; Sengupta Partho P Md; Senkler Carol Elizabeth; Senor Maria Cristina Md; Serban Stelian Joan; Serby Michael Joseph Md; Serio Jane F Md; Serle Janet Barbra Md; Serseni Dragos M Md; Severt William L Md; Shah Sovrin M Md; Shah Ankur; Shah Bhadra B Pc Md; Shah Rasik V Md; Shah Rasik V Md; Shah Sejal K; Shah Shefali; Shah Sovrin M Md; Shah Vijaykumar Prabhulal Md; Shanker Vicki Md; Shao Theresa Hua; Shapira Ilan Md; Shapiro Jason Scott Md; Sharma Samin Kumar Md; Sharma Samin Sami Sharad Kumar Md; Sharma Shuchita; Shasha Daniel Md; Shaw Stephen Gerard Md; Shearer Peter L Md; Sheflin-Findling Shari M; Sheinart Kara F Md; Shenoy Akhil Md; Shenoy Rajesh Upendra Md; Shepard Richard; Sherrid Mark V Md; Sherzoy Ali; Sheth Nitin D Md; Sheth Parag Md; Shetreat-Klein Avniel N; Shi Susan You Md; Shilmony Rony Y Md; Shim Deborah; Shin Deborah; Shin Deborah; Shin Deborah; Shin Susan Crystal; Shineman Paul Waner Md; Shimony Rony Y Md; Shin Deborah; Shin Deborah; Shin Deborah; Shin Deborah; Shin Deborah; Shin Susan Crystal; Shineman Paul Waner Md; Shimony Rony Y Md; Shin Deborah; Shin Deborah; Shin Susan Crystal; Shineman Paul Waner Md; Shimony Rony Y Md; Shin Deborah; Shin Deborah; Shin Deborah; Shin Susan Crystal; Shineman Paul Waner Md; Shineman Pa Shinnar Meir Md: Shipman David L Md: Shishlov Kirill Sergevevich: Shlasko Edward Md: Shreves Ashlev E Md: Shrivastava Rai Kumar Md: Shu David Ka-Hing Md Pc: Shulimovich Maxim: Shulman Julius Md: Shur Vladimir B Md: Shustorovich Yuliya A Md; Shyamala Chendeal Navada; Si Qiusheng; Siadecki Sebastian Daniel; Sicat Michael Alan Gueson Md; Sicular Serge; Sidhu Gurcharan S Md; Sidoti Paul A Md; Siegel Jerome H Md; Siegel Mark I Md; Sierecki Mitchell; Sigler Lawrence J Md; Silberzweig James Md; Silverman Gary Md; Silverman Gary Md; Silverman Gary Md; Silverman Gary Md; Silverman Suzanne Kessler; Silverstein Jeffrey H Md; Sim Alan J; Simon Claude Md; Simon Sheldon Roy Md; Simonetta-Paglino Jacqueline; Simonson Rayze Md; Simpson David Martin Md; Simpson William Louie Jr Md; Sinclair Catherine; Singer Elizabeth Kara Md; Singer Mark Adam Do; Singh Akhilesh Md; Singh Anjali; Singh IIa; Singh Monika Md; Singh Prameet Md; Singh Rajendra; Sinha Ajoy Kumar Md; Sinha Animesh A Md; Sittler Patrick Lynn Md; Sivak Mark A Md; Skamagas Maria Md; Skliut Maryna Md; Skloot Gwen S Md; Slater Gary I Md; Small Elizabeth A Md; Smith Barry L Md; Smith Cardinale B; Smith Donald A Md; Smith Linda L Md; Smith Heter R Md; Smith Steven Douglas Md; Smouha Eric Ezra Md; Soffer Daniel Md; Soltanpour David Md; Som Peter M Md; Soni Sonia; Sonnenblick Emily; Sordillo Emilia M Md; Soriano Rainer P Md; Sosner Julian Md; Sotiano Rainer P Md; Sosner P M Spingarn Aaron Md: Squires James Jerome Md: Srinivas Rao Dukkipati: Srivastava Shubhika Md: Srivastava Sudhesh Kumar Md: Stacy Charles B Md: Staton Frederick Md: Steele Justin Gregory: Stein Deborah J Md: Stein Mark Md: Stein Richard M Md; Steinberg Amir Simon; Steinberg Daniel I Md; Steinhagen Randolph M Md; Stelzer Paul Md; Stern Eric Howard Md; Stern Eric Howard Md; Stern Richard Hersh Md; Steven Chin-Sing Yung; Steven Dale Boggs; Stewart Allan Scott Md; Stickles Scott Michael Do; Stimola Aubrey Noelle Rpa; Stock Jeffrey A Md; Stollman Aryeh Lev Md; Stone Peter Lyle Md; Stone Peter Lyle Md; Stork Caitlin E; Stratton Jennifer Britt Md; Strauchen James Arthur Md; Stone Peter Lyle Md; Stork Caitlin E; Stratton Jennifer Britt Md; Strauchen James Arthur Md; Store Peter Lyle Md; Store Pete Strong Noel Kristi; Strostrup Ann Marie; Stumacher Barbara; Sturman Ira M Dds; Suarez Vivian; Subramaniam Arumbi Pc Md; Sulica Roxana Md; Sun Wei Yue Md; Sundel Siobhan; Sunderwirth-Bailly Ramona Md; Sung Max Md; Sunshine Robert D Md; Suozzi William G Md; Surick Burton G Md; Susser Rhona S; Sussman Daniel Richard Rpa; Sutherland Leroy Nichelous Md; Svahn Jennifer K Md; Swartz Jordan Louis; Swartz Talia H; Swarup Rupendra Md; Sweeny Joseph Michael Md; Swidler Mark A Md; Swope David M; Syeda T Hossain Md; Szabo Janet Rose Md; Szporn Arnold Md; Tabaee Abtin Md; Tack Kevin L; Tadros Rami Odeh; Tai Tak Yee Tania; Talbert Susan M Md; Talbott Maite Del Carmen Md; Tamis Jacqueline Elvira Md; Tamler Ronald Md; Tan Doris Uy Md; Tan Dian-You; Tanenbaum Lawrence N Md; Tangela M Md; Tannen Bradford Laurence Md; Tannous Henry; Taouli Bachir Md; Tanper Rosenberg Marcia Md; Tarlowe Michael



**Providers Associated with Completion:** 

state assessment and gap analysis process

program Task

Lukes Roosevelt Hsp Ctr; St Marks Place Institute; William F Ryan Comm Hlth Ctr

Step 1. Identify baseline and gaps in adoption of ONC-certified

EHR technology among PPS participants as part of the current

services, and timeline for implementation of technical assistance

practices via the PPS Learning Management System (LMS), and other modes of implementation support to be determined through the current state assessment and gap-analysis processes to

Step 2. Develop plan, detail around technical assistance

Step 3. Provide technical assistance, including purchasing decision support, dissemination of EHR implementation best

## **New York State Department Of Health Delivery System Reform Incentive Payment Project**

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 361 of 971 Run Date: 06/28/2019

DSBIB

Project Requirements	Prescribed	Donortina			Original	Original			Quarter	DSKIP
(Milestone/Task Name)		Reporting	Provider Type	Status	_	Original	Start Date	End Date		Reporting Year
(Millestoffe/ Lask Name)	Due Date	Level			Start Date	End Date			End Date	and Quarter
Harris; Tarr Diane E Md; Tartter Paul Ian Md; Tasca Robert; Tate Derek Mitchell Md; Taub Peter James Md; Taurani Christopher R Md; Tawil Joseph B; Tay Ee; Taylor Jane; Teaiwa-Rutherford Maria Md; Tefera Lemeneh Md; Teitel Michael G Md;										
eitelbaum Stephen Md; Teixeira Janice; Telsey Aimee M Md; Teng Marita S Md; Teodorescu Victoria J Md; Terraciano Anthony J Md; Tewari Ashutosh Md; Thaker Harshwardh Monohar; Thall Eric Hayim Md; Theise Neil; Thiagarajah										
Somasundaram Md; Thomas Gary Paul Md; Thomas Kurian Md; Tl	homas-Paulose D	eepti Md; Thomp	oson Cecilia D; Thompson Pai	ul Md; Thornton Ka	aren; Thum Frede	erick Lorenz Iii;	Thung Swan N	Md; Tiersten Am	ny Diane Md; Ti	ing Andrew Shih-
Heng Md; Ting Jess Md; Ting Windsor Md; Tioczkowski John; Tisso										
Md; Topsis Julie Md; Torgalkar Sohita Mittal Md; Torina Phillip; Tor										
Stephen A Md; Trauzzi Stephen Md; Travis Jeanne D Md; Travis Li										
Tsung James W Md; Tucci James John Md; Tuhrim Stanley Md; Tu										
Nicolle; Unis Douglas B Md; Unis George L Pc Md; Uppu Santosh										
Elizabeth; Vangronigen Peter Md; Varghese Geeta; Varley Cathlee										
Miodrag Md; Vella Adam Md; Veridiano Norma P Md; Via Michael;										
John Md; Vouyouka Ageliki Md; Wachtel E Vasilievna Md; Wagner										
Wallack Joel J Md; Walsh Christopher E Md; Walsh Kenneth A Md;										
Wassermann Jonathan S Md; Wasserstein Melissa Pittel Md; Wata										
Weichenberg Deborah Md; Weinberg Barry J Md; Weinberg Jeffrey										
James Joseph; Weise Eugene E Md Pc; Weiss Anthony Alan Md; V										
Angie; Wenig Bruce M; Westchester Neurological Cnsl; Westreich Md; Wiley Jose Maunel Md; William Schell; Williams Arthur; Winche										
Wisotsky Burton J Md; Wistinghausen Birte Md; Witanowski Stephe										
Mary; Wong Steven Md; Wong Timothy; Wong Tommy Yuk Shu Mo										
Wagner,Rita,Cnm; Yang Amy; Yang Ann Hae Inn; Yang Edward Cl										
F Md; Yohannan Robert B Md; Yong Raymund; Yoo Ji Yeoun; Yost Sharon Lynn Md; Young Michael C Md; Youshko Dmitry; Yu Irene; Yuan Songyang; Yudkowitz Francine S Md; Yuen Joseph; Yury Khelemsky; Zackai Sheemon Pinhas; Zafar Monaa; Zafirova Zdravka; Zahn Jeffrey Md; Zaidi Mone Md; Zaidman Gerald Walter Md; Zajac Joseph; Zakashansky Konstantin Md; Zalinyan Heghine; Zambetti George J Jr Md; Zane Debra Ruth Md; Zauderer Jeffrey Md; Zeichner Joshua Adam;										
Zeizafoun Nebras; Zerillo Jeron D; Zhang David; Zhang Linda Ping; Zhang Zesong; Zheng Zimu Md; Zhou Lan; Zhu Hongfa; Ziegelbaum Michael Mark Md; Ziets Robert Jeffrey Md; Zilberg Neil G Md; Zimberg Shawn Howard Md; Zimbler Marc; Zisu										
Manuela Pascolina Md; Zitner Deborah Md; Zoltan Robert Md; Zou Hongyan; Zumoff Barnett Md; Zylberman Ilana Md										
Task	=====================================									21/2 2 /
EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Mental Health	Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
	I		ı	ı	ı	ı	1	l .	1	1

Assoc Rehab Cm & Housing Inc; Beth Israel Medical Ctr Act; Community Healthcare Network; Henry St Settlement House Omh; Institute For Family Hlth; Mental Health Association Of Nyc In; Mount Sinai Hospital; Service Prog Older People; St

Project

Project

Project

Completed

Completed

Completed

07/01/2015

01/01/2017

01/01/2017

12/31/2015

03/31/2018

03/31/2018

07/01/2015

01/01/2017

01/01/2017

12/31/2015

03/31/2018

03/31/2018

12/31/2015

03/31/2018

03/31/2018

DY1 Q3

DY3 Q4

DY3 Q4

### NYS Confidentiality – High



Page 362 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
providers that need to adopt a new EHR or upgrade their existing EHR - in time for achievement of PCMH III and adoption of MU eligible EHRs in DY3										
Task Step 4. Assess partner EMRs and identify bi-directional data interface capability / gaps to EHRs and other data source systems		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 5. Develop and agree on the future state and a plan to close any gaps identified in step 1		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 6. Provision MSPPS HIE eMPI for use with PPS data interfaces		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Develop, implement, and deploy CBO data entry portal and associated flat-file data collection and normalization process		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Task 8. Implement interfaces from EHRs and other data sources to partnering RHIOs, or directly to MS PPS system		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Task 9. Develop, implement, and deploy Direct messaging and referrals management tools		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4

### **Prescribed Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description Uploa
--

No Records Found

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Implement evidence-based best practices for disease management,	
specific to diabetes, in community and ambulatory care settings.	
Engage at least 80% of primary care providers within the PPS in the	
implementation of disease management evidence-based best practices.	
Develop care coordination teams (including diabetes educators, nursing	
staff, behavioral health providers, pharmacy, community health workers,	
and Health Home care managers) to improve health literacy, patient self-	
efficacy, and patient self-management.	



Page 363 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

### **Prescribed Milestones Narrative Text**

Milestone Name	Narrative Text
Develop "hot spotting" strategies, in concert with Health Homes, to	
implement programs such as the Stanford Model for chronic diseases in	
high risk neighborhoods.	
Ensure coordination with the Medicaid Managed Care organizations	
serving the target population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the	
end of Demonstration Year 3 for EHR systems used by participating	
safety net providers.	

### **Milestone Review Status**

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	



Page 364 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

#### **IPQR Module 3.c.i.4 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Willestolle Name	OSELID	i iie i ype	i ile Naille	Description	Opioau Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 365 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 3.c.i.5 - IA Monitoring
Instructions :



Page 366 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer

IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Risk: Important to this project are patient engagement, patient education and self-management skills which lead to compliance of services. Challenges include difficulty in navigating the system, language barriers, lack of education of preventive services, access and availability to services (see #3), and lack of culturally appropriate education materials. Mitigation: Our patient and community interventions will use culturally appropriate traditional and nontraditional media and communications to build awareness of disease prevention through seminars. We will assess and improve our trust and engagement with patients in the community through culturally appropriate training programs for staff and providers by: improving cultural competency, increasing health literacy, use of motivational interviewing and patient empowerment through shared decision making.

Risk: Our patient population lives in health professional shortage areas. Complaints include long appointment wait times, languages barriers, difficulty navigating the health delivery system, lack of transportation to services and affordable care (see #5). There is a high no show rate of this population. There is difficulty tracking referrals, diagnostic test results and confirming diagnostic test results and specialist reports sent to the primary care physicians.

Mitigation: In DY1 we will assess our current workflows on care coordination to identify gaps. For PCMH accredited practices with gaps in care coordination we will use the IHI PDSA cycle to make rapid progress including IT infrastructure and staff changes. We will assess our current workflows on access and availability, phone triage, diagnostic test tracking including receipt of completed reports, referral tracking including the receipt of completed specialist reports and referrals to community based programs.

Risk: We will increase specific preventive services in concert with the New York State Prevention Agenda. Challenges include lack of continuity of care and patient engagement, difficulty in the access and availability to services, unaffordable preventive services, provider beliefs about screening, limited physician time during office visit, lack of reminders in the EMR for preventive services, difficulty getting timely completed reports of diagnostic tests, limited workforce for outreach, lack of patient education of preventive services and lack of a registry of patients who need screening.

Mitigation: Over the past 3 years, the Mount Sinai St. Luke's/Roosevelt (MSLR) and Mount Sinai Beth Israel (MSBI) hospitals have performed in the top 10 of 30 hospitals in the Healthfirst HEDIS/QARR quality incentive programs. They built systems outside the office visit using a team of patient navigators, nurses and a data analyst. This team has been successful at improving quality improvement scores for these hospitals and will be able to provide technical support to designated or newly hired staff at other practices. In DY1, we plan to collect baseline data on our screening rates of colorectal, breast cancer, cervical/chlamydia screening and preventive visits for children aged 3-6 and adolescents. We will build a registry of patients who qualify for the various preventive screenings and visits. The teams from MSLR and MSBI will share best practices with other hospitals by providing technical support through, webinars, seminars and designating clinical leads at each site to champion the PDSA cycles needed to systematically address and improve preventive screening services and/or connection to specialized disease management programs. In DY1, we will educate primary care providers on high-risk populations to screen for Hepatitis C. We will increase community awareness of Hepatitis C transmission, screening and treatment by providing culturally appropriate educational seminars through traditional and nontraditional media.



Page 367 of 971

Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

#### **IPQR Module 4.b.ii.2 - PPS Defined Milestones**

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Convene a Learning Collaborative on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	Completed	Convene a Learning Collaborative on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify community members and providers to serve as the leadership for this project	Completed	Identify community members and providers to serve as the leadership for this project	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Invite community members and providers to participate as leadership on this project	Completed	Invite community members and providers to participate as leadership on this project	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Establish regular meetings for the project leadership	Completed	Establish regular meetings for the project leadership	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Establish a quarterly Learning Collaborative schedule	Completed	Establish a quarterly Learning Collaborative schedule	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Develop the agendas (Topics) for the quarterly learning collaboratives to share best practices and review key workflows for each specific disease.	Completed	Develop the agendas (Topics) for the quarterly learning collaboratives to share best practices and review key workflows for each specific disease.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Identify any outside experts or experts internal to the PPS that should be included in the quarterly learning collaboratives	Completed	Identify any outside experts or experts internal to the PPS that should be included in the quarterly learning collaboratives	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Convene Learn Collaboratives quarterly and advertise within the PPS to attract providers	Completed	Convene Learn Collaboratives quarterly and advertise within the PPS to attract providers	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Identify opportunities for quality improvement and use of rapid cycle improvement methodologies	Completed	Identify opportunities for quality improvement and use of rapid cycle improvement methodologies	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task N/A	Completed	N/A	03/01/2017	03/31/2017	03/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone	Completed	Establish a shared work plan and timeline for project implementation	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2

### NYS Confidentiality - High



## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Page 368 of 971 Run Date: 06/28/2019

Milestone/Task Name	Status	Description		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Establish a shared work plan and timeline for project implementation								
Task Identify members to serve on the project leadership committee	Completed	Identify members to serve on the project leadership committee	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Schedule and hold regular project meetings to discussion strategy and an approach to implementation	Completed	Schedule and hold regular project meetings to discussion strategy and an approach to implementation	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Project leadership committee will draft a project work plan	Completed	Project leadership committee will draft a project work plan	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Clinical Committee will review draft work plan and provide comments/edits	Completed	Clinical Committee will review draft work plan and provide comments/edits	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Finalize and deploy work plan	Completed	Finalize and deploy work plan	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Establish a system to review and modify work plan as necessary	Completed	Establish a system to review and modify work plan as necessary	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone 3. Schedule a Speaker Series to inform providers on national best practices, payment and care delivery for selected diseases (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	Completed	Schedule a Speaker Series to inform providers on national best practices, payment and care delivery for selected diseases (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assess interest in a Speaker Series focusing on topics identified in the CNA (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	Completed	Assess interest in a Speaker Series focusing on topics identified in the CNA (Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Identify key topics for the speaker series informed by the project participants, CNA, and project leads	Completed	Identify key topics for the speaker series informed by the project participants, CNA, and project leads	11/01/2015	09/30/2016	11/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify speakers to address topics of interest	Completed	Identify speakers to address topics of interest	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Schedule dates for speaker series accordingly on all key topics identified above	Completed	Schedule dates for speaker series accordingly on all key topics identified above	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task	Completed	Advertise the Speaker series on best practices throughout the PPS on	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Page 369 of 971 Run Date: 06/28/2019

Milestone/Task Name	Status	Description (S		Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Advertise the Speaker series on best practices throughout the PPS on Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening		Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening						
Milestone 4. Increase specific Preventive services: Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	Completed	Increase specific Preventive services: Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia screening	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Conduct an assessment of workforce needs in order to increase access to preventive services in the PPS	Completed	Conduct an assessment of workforce needs in order to increase access to preventive services in the PPS	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Develop a standardized clinical quality improvement work plan based on best practices which will be also be site specific	Completed	Develop a standardized clinical quality improvement work plan based on best practices which will be also be site specific	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Develop and implement a strategic plan to link hospital and community based patient navigators as well as Health home social workers	Completed	Develop and implement a strategic plan to link hospital and community based patient navigators as well as Health home social workers	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop and implement a strategic plan to link primary care with specialty care as well as diagnostic centers	Completed	Develop and implement a strategic plan to link primary care with specialty care as well as diagnostic centers	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Pilot the Healthfirst Pay for Performance for Medicaid population for these measures across hospitals/community organizations taking part in project	Completed	Pilot the Healthfirst Pay for Performance for Medicaid population for these measures across hospitals/community organizations taking part in project	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Retrain current staff with the aid of workforce committee	On Hold	Retrain current staff with the aid of workforce committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Hire and Train any additional new staff needed for the project with the aide of Workforce Committee	On Hold	Hire and Train any additional new staff needed for the project with the aide of Workforce Committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Assess the clinical quality improvement work plan, strategic plans and success and barriers to success for DY 1 using Healthfirst per for performance as a benchmark	On Hold	Assess the clinical quality improvement work plan, strategic plans and success and barriers to success for DY 1 using Healthfirst per for performance as a benchmark	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task	On Hold	Identify additional payers (plans) in the PPS to expand the Pay for	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



## **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Page 370 of 971 Run Date: 06/28/2019

tus	Description  Performance workplan	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting
I	·					Liiu Date	Year and Quarter
I	E 111 1915 ( D ( D (						
	Expand Healthfirst Pay for Performance strategic work plan to payers involved in the PPS	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
I	Expand strategic Quality improvement work plan to other Medicaid managed care plans	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
I	Review strategic plan on an annual basis and modify as necessary	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
ted	5. Increase Hep C screening and Management	04/01/2015	03/31/2020	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
ted	Assessment of success of Hep C screening and management at the hospitals and community organizations in the PPS	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
I	Develop an improvement plan for implementation at hospitals and community organizations on improvements to be made to Hep C screening and management	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
I	Annual assessment of changes that could be made to the improvement for Hep C screening and Management	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
I	Assessment of effectiveness of linkage and referrals to speciality care when needed	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
I	Develop an improvement plan for making changes to the linkage and referrals to care in the PPS for this population	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
i	Work with Stakeholder engagement to deploy improvement plan	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
I	Work with Workforce Committee to train primary care providers, PAs and NPs in hepatitis C management through monthly meetings via webinars and other activities	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
	d d d d d d d d d d d d d d d d d d d	Review strategic plan on an annual basis and modify as necessary  5. Increase Hep C screening and Management  Assessment of success of Hep C screening and management at the hospitals and community organizations in the PPS  Develop an improvement plan for implementation at hospitals and community organizations on improvements to be made to Hep C screening and management  Annual assessment of changes that could be made to the improvement for Hep C screening and Management  Assessment of effectiveness of linkage and referrals to speciality care when needed  Develop an improvement plan for making changes to the linkage and referrals to care in the PPS for this population  Work with Stakeholder engagement to deploy improvement plan  Work with Workforce Committee to train primary care providers, PAs and NPs in hepatitis C management through monthly meetings via webinars	managed care plans  Review strategic plan on an annual basis and modify as necessary  04/01/2015  S. Increase Hep C screening and Management  04/01/2015  Assessment of success of Hep C screening and management at the hospitals and community organizations in the PPS  Develop an improvement plan for implementation at hospitals and community organizations on improvements to be made to Hep C screening and management  Annual assessment of changes that could be made to the improvement for Hep C screening and Management  Assessment of effectiveness of linkage and referrals to speciality care when needed  Develop an improvement plan for making changes to the linkage and referrals to care in the PPS for this population  Work with Stakeholder engagement to deploy improvement plan  04/01/2015  Work with Workforce Committee to train primary care providers, PAs and NPs in hepatitis C management through monthly meetings via webinars  04/01/2015	managed care plans  Review strategic plan on an annual basis and modify as necessary  04/01/2015  03/31/2020  1 S. Increase Hep C screening and Management  04/01/2015  03/31/2020  1 S. Increase Hep C screening and Management  04/01/2015  03/31/2020  1 S. Increase Hep C screening and management at the hospitals and community organizations in the PPS  Develop an improvement plan for implementation at hospitals and community organizations on improvements to be made to Hep C screening and management  Annual assessment of changes that could be made to the improvement for Hep C screening and Management  Assessment of effectiveness of linkage and referrals to speciality care when needed  Develop an improvement plan for making changes to the linkage and referrals to care in the PPS for this population  Work with Stakeholder engagement to deploy improvement plan  Work with Workforce Committee to train primary care providers, PAs and NPs in hepatitis C management through monthly meetings via webinars  04/01/2015  03/31/2020	managed care plans  Review strategic plan on an annual basis and modify as necessary  04/01/2015  03/31/2020  04/01/2015	managed care plans  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on an annual basis and modify as necessary  Meview strategic plan on annual strategic plan of 4/01/2015  Mevelop an improvement plan of 4/01/2015  Meview strategic plan	Managed care plans   04/01/2015   03/31/2020   04/01/2015   03/31/2020   03/31/20



# **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

Page 371 of 971 Run Date: 06/28/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
webinars and other activities								
Task Expand access and referral services for advance hepatitis cases in the PPS	On Hold	Expand access and referral services for advance hepatitis cases in the PPS	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop a database for HCC monitoring for community and hospital sites	On Hold	Develop a database for HCC monitoring for community and hospital sites	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 6. Enhance patient engagement, patient education, self-management and compliance to preventive services	Completed	Enhance patient engagement, patient education, self-management and compliance to preventive services	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Assessment of current referral process/system, care coordination, hospital/community patient navigator workforce	Completed	Assessment of current referral process/system, care coordination, hospital/community patient navigator workforce	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Develop a strategic plan for allocation of resources for the patient engagement, education, self-management and compliance to preventive services	Completed	Develop a strategic plan for allocation of resources for the patient engagement, education, self-management and compliance to preventive services	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Implement the strategic plan with approval from Clinical Committee	On Hold	Implement the strategic plan with approval from Clinical Committee	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Development and implementation of education materials consistent with cultural and linguistic needs of the population detailing prevention and management of chronic diseases	Completed	Development and implementation of education materials consistent with cultural and linguistic needs of the population detailing prevention and management of chronic diseases	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Distribute education materials throughout PPS sites	Completed	Distribute education materials throughout PPS sites	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Work with workforce to develop training curriculum for staff on use of education materials	On Hold	Work with workforce to develop training curriculum for staff on use of education materials	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop a database of training dates and include the number of staff trained	On Hold	Develop a database of training dates and include the number of staff trained	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Develop a public list of training dates for patients/families	On Hold	Develop a public list of training dates for patients/families	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 372 of 971 Run Date: 06/28/2019

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Work with IT to track patient engagement, patient education, and compliance to preventive services	On Hold	Work with IT to track patient engagement, patient education, and compliance to preventive services	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 7. Developing best practice for coordinating with other PPS's using the MIX	Completed	7. Developing best practice for coordinating with other PPS's using the MIX	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Create accounts for all project workgroup members on the MIX	Completed	Create accounts for all project workgroup members on the MIX	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Create posts for key issues on MIX, as identified, for the PPS and project to post and share	Completed	Create posts for key issues on MIX, as identified, for the PPS and project to post and share	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Coordinate with other PPS' as appropriate for postings and responses on the MIX to share information and best practices	Completed	Coordinate with other PPS' as appropriate for postings and responses on the MIX to share information and best practices	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Develop and implement webinars for the project workgroup based on topics that come out the MIX around best practices	On Hold	Develop and implement webinars for the project workgroup based on topics that come out the MIX around best practices	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 8. Establishing Quality Improvement (QI) Teams to manage implementation pieces that require technical support	Completed	Establishing Quality Improvement (QI) Teams to manage implementation pieces that require technical support	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify project members or leaders in the PPS to be part of the QI team	Completed	Identify project members or leaders in the PPS to be part of the QI team	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Convene QI Team as appropriate	Completed	Convene QI Team as appropriate	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Train QI team on protocols and types of technical support they are to provide	On Hold	Train QI team on protocols and types of technical support they are to provide	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Define deployment strategies including key baseline measures for the diseases outlined above	Completed	Define deployment strategies including key baseline measures for the diseases outlined above	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Identify key issues that will need a technical team to address including Hard stops in the EMR, alerts, registers for patient populations (outlined above)	Completed	Identify key issues that will need a technical team to address including Hard stops in the EMR, alerts, registers for patient populations (outlined above)	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task	Completed	Develop materials needed to be used by the QI team to provide support	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3



Page 373 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop materials needed to be used by the QI team to provide support								
Task Work with the IT Committee to build out functionality, which will be used to monitor progress throughout deployment	On Hold	Work with the IT Committee to build out functionality, which will be used to monitor progress throughout deployment	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone 9. Increasing access and availability to services	Completed	Increasing access and availability to services	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Develop a strategy to increase access and availability to services in the PPS	Completed	Develop a strategy to increase access and availability to services in the PPS	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Conduct an assessment of availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	Completed	Conduct an assessment of availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Convene focus groups of patients to understand the challenges and problems with the availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	Completed	Convene focus groups of patients to understand the challenges and problems with the availability of adult/preventive/specialty services available at hospital/community organizations in the PPS	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Develop a referral system or network for speciality care with tracking and follow up of referrals in conjunction with the Care Coordination Cross Functional Workgroup	Completed	Develop a referral system or network for speciality care with tracking and follow up of referrals in conjunction with the Care Coordination Cross Functional Workgroup	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Create and implement an electronic referral system that providers in the PPS can access to gain information about services available to their patients	Completed	Create and implement an electronic referral system that providers in the PPS can access to gain information about services available to their patients	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Design a care coordination team who will offer comprehensive care management, care coordination, health coaching, psychosocial support	Completed	Design a care coordination team who will offer comprehensive care management, care coordination, health coaching, psychosocial support	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Recruit for members of the care coordination team	On Hold	Recruit for members of the care coordination team	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Monitor the effectiveness of the Care Coordination teams through the use of surveys	On Hold	Monitor the effectiveness of the Care Coordination teams through the use of surveys	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 374 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Adjust the Care Coordination teams and strategy annually as needed	On Hold	Adjust the Care Coordination teams and strategy annually as needed	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Convene a Learning Collaborative on Colorectal Cancer, Cervical	
cancer, Breast Cancer and Chlamydia screening	
Establish a shared work plan and timeline for project	
implementation	
3. Schedule a Speaker Series to inform providers on national best	
practices, payment and care delivery for selected diseases	
(Colorectal Cancer, Cervical cancer, Breast Cancer and Chlamydia	
screening	
4. Increase specific Preventive services: Colorectal Cancer, Cervical	
cancer, Breast Cancer and Chlamydia screening	
5. Increase Hep C screening and Management	4/15/19: MS PPS is no longer actively pursuing completion of this milestone given the PPS has engaged a high-impact high-attribution group of clinical partners to close gaps and improve performance of screening rates for a specific set of high-value P4P measures.
6. Enhance patient engagement, patient education, self-management	
and compliance to preventive services	
7. Developing best practice for coordinating with other PPS's using the MIX	
8. Establishing Quality Improvement (QI) Teams to manage	
implementation pieces that require technical support	
Increasing access and availability to services	
Mid-Point Assessment	



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	

Page 375 of 971 Run Date: 06/28/2019



Page 376 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

IPQR Module 4.b.ii.3 - IA Monitorii	ng	
Instructions:		



### **DSRIP Implementation Plan Project**

Mount Sinai PPS, LLC (PPS ID:34)

#### Project 4.c.ii – Increase early access to, and retention in, HIV care

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

#### Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Individuals may not feel welcomed by providers/healthcare centers. There may also be continued resistance from some providers who inappropriately perceive they have sufficient knowledge to provide quality PEP, PrEp and/or primary care. We will work with other PPS organizations that have experience with outreach, community engagement programs that attract targeted populations, and peer education models. We will increase cultural competency training for medical providers and health services staff and use the participation of members of the target populations in the development and distribution of educational and promotional materials.
- 2. Funds and resources must be aligned to support needed 4cii services. Resources will be aligned to support services; Funds appropriated based on need to ensure desired outcomes. Patients will be screened for insurance eligibility and enrollment into exchange or other coverage. Uninsured partners linked to enrollers and patient assistance programs. Provide Technical Assistance to implement Sexually Transmitted Injection rapid testing through stand-alone services. Training provided on increasing 3rd party billing revenues.
- 3. Clinical providers and CBOs work in silos, hindering collaboration and integration. Share/align information/message among CBOs, private sector, RHIOs, and HEALTHX using open forums (MRT Exchange), best practices and resources/tools. Establish relationships with training centers and other grant funded projects. Cross collaborate with city-wide PPSs and other PPS projects to increase resource and funding opportunities; as well as increase the menu of service options for providers.
- 4. Currently there is no standardized certification criteria and no funding stream for peer health navigators. Create and resource peer credentialing that is integrated into DSRIP care teams, providing health education; case finding; enrollment; referral follow-up; escorts to appointments; adherence support.
- 5. Current HIV practitioners are aging and retiring. Young physicians replacing them generally lack the knowledge necessary to treat the disease. There is also a lack of incentives to treat HIV patients. Create HIV and cultural competency trainings for providers, using a Model of assessment, training, and ongoing implementation. Use existing training resources from CBOs, NYS, and NYC DOH. Promote NYSDOH SNP standards for HIV PCP credentialing for all MCO plans. Incorporate HIV continuum of care and treatment cascades in PPS activities and provide technical assistance for utilizing data such as VL and adherence monitoring. Trainings will incorporate information on End of AIDS campaign. Require all providers to achieve standard certifications attained via state and AAHIVM.
- 6. Enhance IT capacity to increase the quality of HIV care: Limited IT expertise and use of tech tools across PPS. Use capital requests for user friendly, integrated system and capacity building (equipment/staff training) for all PPS partners. Develop IT training programs for patients i.e. education on accessing charts on their smartphones/computers. Staff training will provide IT skills, tech support and incentives to use new technology.
- 7. Create safe environment for HIV community. Move to strength based approach in one-to-one interactions, group settings and marketing. Adapt language to create positive engagement and response. Develop materials for both individual and group interventions to address prevention, empowerment, disclosure, and assertiveness in negotiating with providers, at a minimum. Train providers about communication to increase patient's comfort and security to improve visit engagement and treatment discussion. Use peer educators to teach, encourage and empower patients.

Page 377 of 971 Run Date: 06/28/2019



Page 378 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

**IPQR Module 4.c.ii.2 - PPS Defined Milestones** 

#### Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Participating in a cross PPS joint planning committee	Completed	Participating in a cross PPS joint planning committee	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Meet with Amidacare, and the NYCDOHMH to determine course of action to create across PPS joint planning committee	Completed	Meet with Amidacare, and the NYCDOHMH to determine course of action to create a cross PPS joint planning committee	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Participate with Joint Planning Committee in determining leadership through consensus, and in determining deliverables from each PPS participant yet all partners in collaboration will be independent and have ultimate authority over own operations.	Completed	Participate with Joint Planning Committee in determining leadership through consensus, and in determining deliverables from each PPS participant yet all partners in collaboration will be independent and have ultimate authority over own operations.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Collaborate with PPS Domain 4cii projects across New York City to determine best practices, advocacy needs, cost per unit of service, areas performing under par across all PPS projects, etc	Completed	Collaborate with PPS Domain 4cii projects across New York City to determine best practices, advocacy needs, cost per unit of service, areas performing under par across all PPS projects, etc	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone Establishing a shared workplan and timeline for project implementation	Completed	Establishing a shared workplan and timeline for project implementation	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify the data sources available to PPS through NYCDOHMH as well as partners in PPS itself	Completed	Identify the data sources available to PPS through NYCDOHMH as well as partners in PPS itself	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify how often data should be collected (i.e. quarterly, semi-annually, annually) also determine our own delivery schedule for data as required	Completed	Identify how often data should be collected (i.e. quarterly, semi-annually, annually) also determine our own delivery schedule for data as required	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify a process for how reports will be structured and how data will be created to allow for manipulation for various uses.	Completed	Identify a process for how reports will be structured and how data will be created to allow for manipulation for various uses.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 379 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Identify a process for utilizing the data reports to make adjustments to the project/intervention for improved outcomes.	Completed	Identify a process for utilizing the data reports to make adjustments to the project/intervention for improved outcomes.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Formulate a process for identifying low performing partners. Definition of acceptable performance and low performance and how to track this status yet to be determined.	Completed	Formulate a process for identifying low performing partners. Definition of acceptable performance and low performance and how to track this status yet to be determined.	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Formulate a remediation strategy to promote better performance for the low-performers; require time to collect data to determine potential impact of strategies and involvement of each participant in the PPS. Definition of acceptable performance and low performance and how to track this status yet to be determined.	Completed	Formulate a remediation strategy to promote better performance for the low-performers; require time to collect data to determine potential impact of strategies and involvement of each participant in the PPS. Definition of acceptable performance and low performance and how to track this status yet to be determined.	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Identify the types of staff needed for DY1 of DSRIP to implement this project; needs will be further developed for each remaining year of DSRIP project.	Completed	Identify the types of staff needed for DY1 of DSRIP to implement this project; needs will be further developed for each remaining year of DSRIP project.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task With Workforce Committee, Identify the existing workforce that this project can build upon	Completed	With Workforce Committee, Identify the existing workforce that this project can build upon	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Review discussed interventions, approve selected interventions, develop subcommittees for each proposed intervention	Completed	Review discussed interventions, approve selected interventions, develop subcommittees for each proposed intervention	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2
Milestone Reaching consensus on project milestones	Completed	Reaching consensus on project milestones	04/01/2015	07/15/2015	04/01/2015	07/15/2015	09/30/2015	DY1 Q2
Task Create a subgroup to review metrics and lead the development of the metrics	Completed	Create a subgroup to review metrics and lead the development of the metrics	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Identify the set of supplemental metrics that will be tracked in addition to the Attachment J & the Measure Specification & Reporting Manual	Completed	Identify the set of supplemental metrics that will be tracked in addition to the Attachment J & the Measure Specification & Reporting Manual	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Solicit buy-in from the rest of the project team on	Completed	Solicit buy-in from the rest of the project team on supplemental metrics; ultimately vote for consensus based on presentation by all partners	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1



# **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 380 of 971 Run Date: 06/28/2019

YORK STATE		Mount Sinai PPS, LLC (PPS ID:34	+)					
Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
supplemental metrics; ultimately vote for consensus based on presentation by all partners participating in project.		participating in project.						
Milestone Reaching agreement on shared resources	Completed	Reaching agreement on shared resources	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify party responsible for collecting the data: e.g. NYCDOHMH, NYSDOH, PPS	Completed	Identify party responsible for collecting the data: e.g. NYCDOHMH, NYSDOH, PPS	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Create a portfolio/inventory of current programs that have potential impact upon DSRIP goals and objectives and are now in operation by PPS partners	Completed	Create a portfolio/inventory of current programs that have potential impact upon DSRIP goals and objectives and are now in operation by PPS partners	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Analyze the inputs to identify implications for DSRIP that can then be leveraged for training opportunities across the PPS; analysis will be ongoing over the course of the PPS but the first years agreement has been achieved.	Completed	Analyze the inputs to identify implications for DSRIP that can then be leveraged for training opportunities across the PPS; analysis will be ongoing over the course of the PPS but the first years agreement has been achieved.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Create a training syllabus which can be distributed to all PPS partners	On Hold	Create a training syllabus which can be distributed to all PPS partners	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Identify gaps in training that can be filled by new interventions	Completed	Identify gaps in training that can be filled by new interventions	04/01/2015	12/31/2017	04/01/2015	12/31/2017	12/31/2017	DY3 Q3
Task Identify gaps that may require the creation of new training modules beyond the current inventory	Completed	Identify gaps that may require the creation of new training modules beyond the current inventory	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task With Workforce Committee, identify staffing resources for DY1 of DSRIP.	Completed	With Workforce Committee, identify staffing resources for DY1 of DSRIP.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Work toward HEI status for HRC as a preferred provider of LGBT health services. Inventory partners to determine who has the designation and who would be eligible as well as benefits to certification.	Completed	Work toward HEI status for HRC as a preferred provider of LGBT health services. Inventory partners to determine who has the designation and who would be eligible as well as benefits to certification.	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Actively participate in Stakeholder Engagement Cross Functional Workgroup sessions	Completed	Actively participate in Stakeholder Engagement Cross Functional Workgroup sessions	08/13/2015	03/31/2020	08/13/2015	03/31/2020	03/31/2020	DY5 Q4



Page 381 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Actively participate in Care Coordination Cross Functional Workgroup sessions	Completed	Actively participate in Care Coordination Cross Functional Workgroup sessions	07/20/2015	03/31/2020	07/20/2015	03/31/2020	03/31/2020	DY5 Q4
Task Achieve PCMH level 3 for all clinical providers, aligned with 2.a.i process	On Hold	Achieve PCMH level 3 for all clinical providers, aligned with 2.a.i process	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1

### **PPS Defined Milestones Current File Uploads**

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found

### **PPS Defined Milestones Narrative Text**

Milestone Name	Narrative Text
Participating in a cross PPS joint planning committee	
Establishing a shared workplan and timeline for project implementation	
Reaching consensus on project milestones	
Reaching agreement on shared resources	
Mid-Point Assessment	

### **Module Review Status**

Review Status	IA Formal Comments
Pass & Ongoing	



Page 382 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

IPQR Module 4.c.ii.3 - IA Monitoring
Instructions :



Page 383 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### **Attestation**

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarte	erly Report, please enter the required infor	mation and check the box below:	
initial submission in t	-	•	 accurate to the best of my knowledge, and that, following umented instructions or documented approval of changes
Primary Lead PPS Provider:	MOUNT SINAI HOSPITAL		
Secondary Lead PPS Provider:			
Lead Representative:	Edwidge J Thomas		
Submission Date:	06/14/2019 01:21 PM		
		-	
Comments:			



Page 384 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

		Status Log		
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp
DY4, Q4	Adjudicated	Edwidge J Thomas	mrurak	06/28/2019 11:12 AM



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 385 of 971 Run Date : 06/28/2019

	Comments Log				
Status	Comments	User ID	Date Timestamp		
Adjudicated	The DY4Q4 Quarterly Reports have been adjudicated by the IA.	mrurak	06/28/2019 11:12 AM		
Returned	The DY4Q4 Quarterly Report has been returned for Remediation.	mrurak	05/30/2019 03:53 PM		



**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Page 386 of 971 Run Date : 06/28/2019

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Section 03	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 3.5 - Roles and Responsibilities	Completed
	IPQR Module 3.6 - Key Stakeholders	Completed
	IPQR Module 3.7 - IT Expectations	Completed



Page 387 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
Castian OF	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 388 of 971

Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

POR Module 7.2 - PPS Defined Milisatones   Completed     POR Module 7.4 - Major Dependencies on Organizational Workstreams   Completed     POR Module 7.5 - Roles and Responsibilities   Completed     POR Module 7.5 - Progress Reporting   Completed     POR Module 7.5 - TIE Expectations   Completed     POR Module 7.5 - Progress Reporting   Completed     POR Module 7.5 - Not Montrotring   Completed     POR Module 8.5 - Prescribed Milestones   Completed     POR Module 8.5 - Prescribed Milestones   Completed     POR Module 8.5 - Major Risks to Implementation & Risk Miligation Strategies   Completed     POR Module 8.5 - Roles and Responsibilities   Completed     POR Module 8.7 - TIE Expectations   Completed     POR Module 8.7 - TIE Expectations   Completed     POR Module 8.7 - Prescribed Milestones   Completed     POR Module 8.8 - Progress Reporting   Completed     POR Module 8.9 - I Montroloning   Completed     POR Module 8.1 - Prescribed Milestones   Completed     POR Module 8.1 - Prescribed Milestones   Completed     POR Module 9.1 - Prescribed Milestones   Completed     POR Module 9.1 - Prescribed Milestones   Completed     POR Module 9.1 - Roles and Responsibilities   Completed     POR Module 9.1 - Roles and Responsibilities   Completed     POR Module 9.1 - Roles and Responsibilities   Completed     POR Module 9.1 - Major Dependencies on Organizational Workstreams and coordination of projects     POR Module 9.1 - Major Dependencies between work streams and coordination of projects     POR Module 10.1 - Overall approach to implementation     POR Module 10.1 - Vervall approach to implementation     POR Module 10.1 - Vervall approach to implementation     POR M	Section	Module Name	Status
IPQR Module 7.4 - Major Dependencies on Organizational Workstreams   Completed     IPQR Module 7.5 - Roles and Responsibilities   Completed     IPQR Module 7.6 - Roy Stakeholders   Completed     IPQR Module 7.6 - Roy Stakeholders   Completed     IPQR Module 7.6 - IPQR Module 8.1 - Prescribed Milestones     IPQR Module 8.1 - Prescribed Milestones   IPQR Module 8.2 - IPQR Module 8.3 - Major Risks to Implementation 8 Risk Mitigation Strategies     IPQR Module 8.3 - Major Risks to Implementation 8 Risk Mitigation Strategies     IPQR Module 8.5 - Roles and Responsibilities   Completed     IPQR Module 8.6 - Key Stakeholders   Completed     IPQR Module 8.6 - Key Stakeholders   Completed     IPQR Module 8.7 - IT Expectations   Completed     IPQR Module 8.6 - Roles and Responsibilities   Completed     IPQR Module 8.7 - IT Expectations   Completed     IPQR Module 8.9 - Najor Risks to Implementation 8 Risk Mitigation Strategies   Completed     IPQR Module 9.1 - Prescribed Milestones   Completed     IPQR Module 9.2 - PPS Defined Milestones   Completed     IPQR Module 9.3 - Roles and Responsibilities   Completed     IPQR Module 9.4 - Major Pependencies on Organizational Workstreams   Completed     IPQR Module 9.5 - Roles and Responsibilities   Completed     IPQR Module 9.5 - Roles and Responsibilities   Completed     IPQR Module 9.6 - Rey Stakeholders   Completed     IPQR Module 9.7 - IT Expectations   Completed     IPQR Module 9.7 - IT Expectations   Completed     IPQR Module 9.8 - Progress Reporting   Completed     IPQR Module 9.7 - IR Expectations   Complete		IPQR Module 7.2 - PPS Defined Milestones	Completed
IPQR Module 7.5 - Roles and Responsibilities		IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
FOR Module 7.6 - Key Stakeholders		IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
PQR Module 7.7 - IT Expectations		IPQR Module 7.5 - Roles and Responsibilities	Completed
PQR Module 7.8 - Progress Reporting   Completed     PQR Module 7.9 - IA Monitoring     PQR Module 8.1 - Prescribed Milestones   Completed     PQR Module 8.1 - Prescribed Milestones   Completed     PQR Module 8.3 - Major Risks to Implementation & Risk Miligation Strategies   PQR Module 8.3 - Major Risks to Implementation & Risk Miligation Strategies     PQR Module 8.4 - Major Dependencies on Organizational Workstreams   Completed     PQR Module 8.5 - Roles and Responsibilities   PQR Module 8.6 - Key Stakeholders   PQR Module 8.6 - Key Stakeholders   PQR Module 8.6 - Forgress Reporting   PQR Module 8.7 - IT Expectations   Completed     PQR Module 8.6 - Progress Reporting   PQR Module 9.1 - PPS Defined Milestones   PQR Module 9.2 - PPS Defined Milestones   PQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies   PQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies   PQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies   PQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies   PQR Module 9.5 - Roles and Responsibilities   P		IPQR Module 7.6 - Key Stakeholders	Completed
PQR Module 7.9 - IA Monitoring   PQR Module 8.1 - Prescribed Milestones   © Completed		IPQR Module 7.7 - IT Expectations	Completed
POR Module 8.1 - Prescribed Milestones		IPQR Module 7.8 - Progress Reporting	Completed
IPOR Module 8.2 - PPS Defined Milestones   Completed     IPOR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies   Completed     IPOR Module 8.4 - Major Dependencies on Organizational Workstreams   Completed     IPOR Module 8.5 - Roles and Responsibilities   Completed     IPOR Module 8.6 - Key Stakeholders   Completed     IPOR Module 8.6 - Key Stakeholders   Completed     IPOR Module 8.7 - IT Expectations   Completed     IPOR Module 8.8 - Progress Reporting   Completed     IPOR Module 8.9 - IA Monitoring   Completed     IPOR Module 9.1 - Prescribed Milestones   Completed     IPOR Module 9.1 - Prescribed Milestones   Completed     IPOR Module 9.2 - PPS Defined Milestones   Completed     IPOR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies   Completed     IPOR Module 9.3 - Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies   Completed     IPOR Module 9.5 - Roles and Responsibilities   Completed     IPOR Module 9.6 - Key Stakeholders   Completed     IPOR Module 9.7 - IT Expectations   Completed     IPOR Module 9.8 - Progress Reporting   Completed     IPOR Module 9.8 - Progress Reporting   Completed     IPOR Module 9.9 - IA Monitoring   Completed     IPOR Module 9.0 - Monitoring   Completed     IPOR Module 9.0 - Monitoring   Completed     IPOR Module 9.0 - Monitoring   Completed   Completed     IPOR Module 9.0 - Monitoring   Completed		IPQR Module 7.9 - IA Monitoring	
PQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies   PQR Module 8.4 - Major Dependencies on Organizational Workstreams   Completed     PQR Module 8.5 - Roles and Responsibilities   PQR Module 8.6 - Key Stakeholders   PQR Module 8.6 - Key Stakeholders   PQR Module 8.7 - IT Expectations   PQR Module 8.7 - IT Expectations   PQR Module 8.8 - Progress Reporting   PQR Module 8.9 - Progress Reporting   PQR Module 8.9 - Progress Reporting   PQR Module 8.9 - PROgress Reporting   PQR Module 9.1 - Prescribed Milestones   PQR Module 9.1 - Prescribed Milestones   PQR Module 9.2 - PPS Defined Milestones   PQR Module 9.2 - PPS Defined Milestones   PQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies   PQR Module 9.3 - Major Popendencies on Organizational Workstreams   PQR Module 9.4 - Major Dependencies on Organizational Workstreams   PQR Module 9.5 - Roles and Responsibilities   Completed     PQR Module 9.6 - Key Stakeholders   PQR Module 9.7 - IT Expectations   PQR Module 9.7 -		IPQR Module 8.1 - Prescribed Milestones	Completed
Section 08   IPOR Module 8.4 - Major Dependencies on Organizational Workstreams		IPQR Module 8.2 - PPS Defined Milestones	Completed
Section 08   IPQR Module 8.5 - Roles and Responsibilities		IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
PQR Module 8.6 - Key Stakeholders		IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
IPOR Module 8.7 - IT Expectations Completed IPOR Module 8.8 - Progress Reporting IPOR Module 8.9 - IA Monitoring IPOR Module 9.1 - Prescribed Milestones IPOR Module 9.2 - PPS Defined Milestones IPOR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies IPOR Module 9.4 - Major Dependencies on Organizational Workstreams Section 09 IPOR Module 9.5 - Roles and Responsibilities IPOR Module 9.7 - IT Expectations IPOR Module 9.8 - Progress Reporting IPOR Module 9.9 - IA Monitoring IPOR Module 9.9 - IA Monitoring IPOR Module 9.9 - IA Monitoring IPOR Module 10.1 - Overall approach to implementation IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Major dependencies between work streams and coordination of projects IPOR Module 10.2 - Majo	Section 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
IPQR Module 8.8 - Progress Reporting		IPQR Module 8.6 - Key Stakeholders	Completed
IPQR Module 8.9 - IA Monitoring IPQR Module 9.1 - Prescribed Milestones IPQR Module 9.2 - PPS Defined Milestones IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies IPQR Module 9.3 - Major Dependencies on Organizational Workstreams Section 09 IPQR Module 9.4 - Major Dependencies on Organizational Workstreams Section 09 IPQR Module 9.5 - Roles and Responsibilities IPQR Module 9.6 - Key Stakeholders IPQR Module 9.7 - IT Expectations IPQR Module 9.7 - IT Expectations IPQR Module 9.8 - Progress Reporting IPQR Module 9.9 - IA Monitoring IPQR Module 10.1 - Overall approach to implementation Section 10 IPQR Module 10.2 - Major dependencies between work streams and coordination of projects IPQR Module 10.2 - Major dependencies between work streams and coordination of projects		IPQR Module 8.7 - IT Expectations	Completed
IPQR Module 9.1 - Prescribed Milestones		IPQR Module 8.8 - Progress Reporting	Completed
IPQR Module 9.2 - PPS Defined Milestones IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies IPQR Module 9.4 - Major Dependencies on Organizational Workstreams Section 09 IPQR Module 9.5 - Roles and Responsibilities IPQR Module 9.5 - Roles and Responsibilities IPQR Module 9.6 - Key Stakeholders IPQR Module 9.7 - IT Expectations IPQR Module 9.7 - IT Expectations IPQR Module 9.8 - Progress Reporting IPQR Module 9.9 - IA Monitoring IPQR Module 9.0 - Major dependencies between work streams and coordination of projects  IPQR Module 9.0 - Major dependencies between work streams and coordination of projects		IPQR Module 8.9 - IA Monitoring	
IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies       Completed         Section 09       IPQR Module 9.4 - Major Dependencies on Organizational Workstreams       Completed         IPQR Module 9.5 - Roles and Responsibilities       Completed         IPQR Module 9.6 - Key Stakeholders       Completed         IPQR Module 9.7 - IT Expectations       Completed         IPQR Module 9.8 - Progress Reporting       Completed         IPQR Module 9.9 - IA Monitoring       Completed         Section 10       IPQR Module 10.1 - Overall approach to implementation       Completed         Section 10       IPQR Module 10.2 - Major dependencies between work streams and coordination of projects       Completed		IPQR Module 9.1 - Prescribed Milestones	Completed
IPQR Module 9.4 - Major Dependencies on Organizational Workstreams       ☑ Completed         IPQR Module 9.5 - Roles and Responsibilities       ☑ Completed         IPQR Module 9.6 - Key Stakeholders       ☑ Completed         IPQR Module 9.7 - IT Expectations       ☑ Completed         IPQR Module 9.8 - Progress Reporting       ☑ Completed         IPQR Module 9.9 - IA Monitoring         IPQR Module 10.1 - Overall approach to implementation       ☑ Completed         Section 10       IPQR Module 10.2 - Major dependencies between work streams and coordination of projects       ☑ Completed		IPQR Module 9.2 - PPS Defined Milestones	Completed
Section 09  IPQR Module 9.5 - Roles and Responsibilities  IPQR Module 9.6 - Key Stakeholders  IPQR Module 9.7 - IT Expectations  IPQR Module 9.8 - Progress Reporting  IPQR Module 9.9 - IA Monitoring  IPQR Module 9.9 - IA Monitoring  IPQR Module 10.1 - Overall approach to implementation  Section 10  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects		IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
IPQR Module 9.6 - Key Stakeholders         IPQR Module 9.7 - IT Expectations       ✓ Completed         IPQR Module 9.8 - Progress Reporting       ✓ Completed         IPQR Module 9.9 - IA Monitoring       ✓ Completed         IPQR Module 10.1 - Overall approach to implementation       ✓ Completed         Section 10       IPQR Module 10.2 - Major dependencies between work streams and coordination of projects       ✓ Completed		IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
IPQR Module 9.7 - IT Expectations  IPQR Module 9.8 - Progress Reporting  IPQR Module 9.9 - IA Monitoring  IPQR Module 9.9 - IA Monitoring  IPQR Module 10.1 - Overall approach to implementation  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Section 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
IPQR Module 9.8 - Progress Reporting IPQR Module 9.9 - IA Monitoring   IPQR Module 9.9 - IA Monitoring IPQR Module 10.1 - Overall approach to implementation   Section 10 IPQR Module 10.2 - Major dependencies between work streams and coordination of projects    Completed  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects		IPQR Module 9.6 - Key Stakeholders	Completed
IPQR Module 9.9 - IA Monitoring  IPQR Module 10.1 - Overall approach to implementation  Section 10  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects		IPQR Module 9.7 - IT Expectations	Completed
IPQR Module 10.1 - Overall approach to implementation  Section 10  IPQR Module 10.2 - Major dependencies between work streams and coordination of projects  □ Completed □ Completed		IPQR Module 9.8 - Progress Reporting	Completed
Section 10 IPQR Module 10.2 - Major dependencies between work streams and coordination of projects Completed		IPQR Module 9.9 - IA Monitoring	
· · ·		IPQR Module 10.1 - Overall approach to implementation	Completed
IPQR Module 10.3 - Project Roles and Responsibilities	Section 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
		IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Page 389 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
antinum did	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



**DSRIP Implementation Plan Project** 

Mount Sinai PPS, LLC (PPS ID:34)

Page 390 of 971 Run Date : 06/28/2019

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
2.a.i	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.i	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	Completed
2.b.iv	IPQR Module 2.b.iv.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
	IPQR Module 2.b.viii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.viii.2 - Patient Engagement Speed	Completed
2.b.viii	IPQR Module 2.b.viii.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.viii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.viii.5 - IA Monitoring	
	IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.c.i.2 - Patient Engagement Speed	Completed
2.c.i	IPQR Module 2.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 2.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 2.c.i.5 - IA Monitoring	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
3.a.i	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.a.iii	IPQR Module 3.a.iii.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.iii.3 - Prescribed Milestones	Completed



DSRIP Implementation Plan Project

Page 391 of 971

Run Date: 06/28/2019

Project ID	Module Name	Status
	IPQR Module 3.a.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.iii.5 - IA Monitoring	
	IPQR Module 3.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.b.i.2 - Patient Engagement Speed	Completed
3.b.i	IPQR Module 3.b.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.b.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.b.i.5 - IA Monitoring	
	IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.c.i.2 - Patient Engagement Speed	Completed
3.c.i	IPQR Module 3.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.c.i.5 - IA Monitoring	
	IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.ii	IPQR Module 4.b.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.ii.3 - IA Monitoring	
	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.c.ii	IPQR Module 4.c.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.c.ii.3 - IA Monitoring	



Page 392 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Section	Module Name / Milestone #	Review State	us
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	P
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	(甲)
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	(甲)
	Module 1.5 - Prescribed Milestones		
Section 01	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	(甲)
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	(甲)
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	(甲)
	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	(P) (D)
Section 02	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	
Section 03	Module 3.1 - Prescribed Milestones		
	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	



Page 393 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Section	Module Name / Milestone #	Review Status	
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete	
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	
	Milestone #7 VBP Milestone #7 – Data Analytics	Pass & Complete	
	Milestone #8 VBP Milestone #8 – Care Coordination	Fail	
	Module 4.1 - Prescribed Milestones		
Section 04	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	
	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	
Section 05	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Ongoing	
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Ongoing	
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	
	Module 6.1 - Prescribed Milestones		
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Ongoing	
	Module 7.1 - Prescribed Milestones		
Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	
Section 08	Module 8.1 - Prescribed Milestones		
	Milestone #1 Develop population health management roadmap.	Pass & Complete	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass (with Exception) & Ongoing	



Page 394 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Section	Module Name / Milestone #	Review Status	
Section 09	Module 9.1 - Prescribed Milestones		
	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	(B)
Section 11	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Ongoing	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Ongoing	
	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Ongoing	
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	
	Milestone #5 Develop training strategy.	Pass & Complete	
	Module 11.10 - Staff Impact	Pass & Ongoing	<b>9 0</b>
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	



Page 395 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

Project ID	Module Name / Milestone #	Review Status	
	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Fail	
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Complete	
2.a.i	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Fail	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete	
	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.iv.3 - Prescribed Milestones		
2.b.iv	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete	
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Complete	
	Milestone #3 Ensure required social services participate in the project.	Pass & Complete	
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Complete	



Page 396 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status	
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete	
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete	
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 2.b.viii.2 - Patient Engagement Speed	Pass & Ongoing	9 0
	Module 2.b.viii.3 - Prescribed Milestones		
	Milestone #1 Assemble Rapid Response Teams (hospital/home care) to facilitate patient discharge to home and assure needed home care services are in place, including, if appropriate, hospice.	Pass & Complete	
	Milestone #2 Ensure home care staff have knowledge and skills to identify and respond to patient risks for readmission, as well as to support evidence-based medicine and chronic care management.	Pass & Complete	
	Milestone #3 Develop care pathways and other clinical tools for monitoring chronically ill patients, with the goal of early identification of potential instability and intervention to avoid hospital transfer.	Pass & Complete	
	Milestone #4 Educate all staff on care pathways and INTERACT-like principles.	Pass & Complete	
2.b.viii	Milestone #5 Develop Advance Care Planning tools to assist residents and families in expressing and documenting their wishes for near end of life and end of life care.	Pass & Complete	
	Milestone #6 Create coaching program to facilitate and support implementation.	Pass & Complete	
	Milestone #7 Educate patient and family/caretakers, to facilitate participation in planning of care.	Pass & Complete	
	Milestone #8 Integrate primary care, behavioral health, pharmacy, and other services into the model in order to enhance coordination of care and medication management.	Pass & Complete	
	Milestone #9 Utilize telehealth/telemedicine to enhance hospital-home care collaborations.	Pass & Complete	
	Milestone #10 Utilize interoperable EHR to enhance communication and avoid medication errors and/or duplicative services.	Pass & Complete	
	Milestone #11 Measure outcomes (including quality assessment/root cause analysis of transfer) in order to identify additional interventions.	Pass & Complete	
	Milestone #12 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 2.c.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.c.i.3 - Prescribed Milestones		
2.c.i	Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.	Pass & Complete	
	Milestone #2 Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	Pass & Complete	
	Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity.	Pass & Complete	



Page 397 of 971 Run Date : 06/28/2019

#### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Stat	us
	Milestone #4 Resource appropriately for the community navigators, evaluating placement and service type.	Pass & Complete	
	Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services.	Pass & Complete	
	Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	Pass & Complete	
	Milestone #7 Market the availability of community-based navigation services.	Pass & Complete	
	Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Pass & Complete	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Pass & Complete	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Complete	
3.a.i	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
o.a	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Complete	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Complete	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Complete	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Complete	
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Fail	
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete	
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
0 - !!!	Module 3.a.iii.2 - Patient Engagement Speed	Fail	(E) IA
3.a.iii	Module 3.a.iii.3 - Prescribed Milestones		



Page 398 of 971 Run Date : 06/28/2019

#### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status	1
	Milestone #1 Develop a medication adherence program to improve behavioral health medication adherence through culturally-competent health literacy initiatives including methods based on the Fund for Public Health NY's Medication Adherence Project (MAP).	Pass & Complete	
	Milestone #2 Form care teams including practitioners, care managers including Health Home care managers, social workers and pharmacists who are engaged with the behavioral health population.	Pass & Complete	
	Milestone #3 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #4 Coordinate with Medicaid Managed Care Plans to improve medication adherence.	Pass & Complete	
	Module 3.b.i.2 - Patient Engagement Speed	Fail	(a)
	Module 3.b.i.3 - Prescribed Milestones		
	Milestone #1 Implement program to improve management of cardiovascular disease using evidence-based strategies in the ambulatory and community care setting.	Pass & Complete	
	Milestone #2 Ensure that all PPS safety net providers are actively connected to EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up, by the end of DY 3.	Fail	
	Milestone #3 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Fail	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Use the EHR to prompt providers to complete the 5 A's of tobacco control (Ask, Assess, Advise, Assist, and Arrange).	Pass & Complete	
3.b.i	Milestone #6 Adopt and follow standardized treatment protocols for hypertension and elevated cholesterol.	Pass & Complete	
3.U.I	Milestone #7 Develop care coordination teams including use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.	Pass & Complete	
	Milestone #8 Provide opportunities for follow-up blood pressure checks without a copayment or advanced appointment.	Pass & Complete	
	Milestone #9 Ensure that all staff involved in measuring and recording blood pressure are using correct measurement techniques and equipment.	Pass & Complete	
	Milestone #10 Identify patients who have repeated elevated blood pressure readings in the medical record but do not have a diagnosis of hypertension and schedule them for a hypertension visit.	Pass & Complete	
	Milestone #11 Prescribe once-daily regimens or fixed-dose combination pills when appropriate.	Pass & Complete	
	Milestone #12 Document patient driven self-management goals in the medical record and review with patients at each visit.	Pass & Complete	
	Milestone #13 Follow up with referrals to community based programs to document participation and behavioral and health status changes.	Pass & Complete	
	Milestone #14 Develop and implement protocols for home blood pressure monitoring with follow up support.	Pass & Complete	



Page 399 of 971 Run Date : 06/28/2019

#### **DSRIP Implementation Plan Project**

Project ID	Module Name / Milestone #	Review Status
	Milestone #15 Generate lists of patients with hypertension who have not had a recent visit and schedule a follow up visit.	Pass & Complete
	Milestone #16 Facilitate referrals to NYS Smoker's Quitline.	Pass & Complete
	Milestone #17 Perform additional actions including "hot spotting" strategies in high risk neighborhoods, linkages to Health Homes for the highest risk population, group visits, and implementation of the Stanford Model for chronic diseases.	Pass & Complete
	Milestone #18 Adopt strategies from the Million Hearts Campaign.	Pass & Complete
	Milestone #19 Form agreements with the Medicaid Managed Care organizations serving the affected population to coordinate services under this project.	Pass & Complete
	Milestone #20 Engage a majority (at least 80%) of primary care providers in this project.	Pass & Complete
	Module 3.c.i.2 - Patient Engagement Speed	Pass & Ongoing
	Module 3.c.i.3 - Prescribed Milestones	
	Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	Pass & Complete
	Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	Pass & Complete
3.c.i	Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	Pass & Complete
	Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	Pass & Complete
	Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	Pass & Complete
	Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Fail
4.b.ii	Module 4.b.ii.2 - PPS Defined Milestones	Pass & Ongoing
4.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Ongoing



Page 400 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### **Providers Participating in Projects**

					(	Selected Projects	3				
	Project 2.a.i	Project 2.b.iv	Project 2.b.viii	Project 2.c.i	Project 3.a.i	Project 3.a.iii	Project 3.b.i	Project 3.c.i	Project 4.b.ii	Project 4.c.ii	Project
Provider Speed Commitments	DY4 Q2	DY3 Q2	DY3 Q2	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4	DY3 Q4			

Provider Categor	у	Project Select		Project Selec			t 2.b.viii		ct 2.c.i	Project Select		Projec Selec	t 3.a.iii cted /	Project Select		Projec Selec	ct 3.c.i	Project Selec		•	ct 4.c.ii		oject ected /
		Comr	nitted	Comn	nitted	Com	mitted	Com	nitted	Comn	nitted	Comr	nitted	Comr	nitted	Comr	nitted	Comr	nitted	Com	mitted	Com	mitted
Practitioner - Primary Care	Total	1,232	1,381	1,049	690	990	-	1,015	-	1,154	258	965	-	1,168	1,243	1,163	1,243	1,033	-	1,042	-		
Provider (PCP)	Safety Net	771	763	715	381	686	381	699	0	742	156	674	218	745	687	745	687	718	-	724	-		
Practitioner - Non-Primary Care	Total	4,382	5,357	4,069	1,073	3,946	-	3,899	-	4,013	191	3,800	-	3,915	1,192	3,999	1,192	3,873	-	3,935	-		
Provider (PCP)	Safety Net	2,536	2,525	2,472	505	2,430	630	2,439	0	2,458	140	2,414	66	2,434	561	2,436	561	2,454	-	2,463	-		
	Total	6	4	6	3	6	-	6	-	5	-	5	-	5	-	5	-	5	-	5	-		
Hospital	Safety Net	6	7	6	7	6	6	6	-	5	-	5	6	5	-	5	-	5	-	5	-		
a	Total	35	37	18	-	14	-	17	-	26	8	13	-	17	7	16	7	15	-	20	-		
Clinic	Safety Net	31	36	16	-	14	-	16	0	25	9	13	8	16	6	14	6	15	-	19	-		
Case Management / Health	Total	33	36	22	32	11	-	20	-	21	-	16	-	11	14	12	14	12	-	12	-		
Home	Safety Net	18	20	10	19	6	-	10	0	12	-	8	-	4	8	4	8	5	-	6	-		
	Total	47	336	25	-	10	-	22	-	36	24	22	-	12	95	12	166	16	-	14	-		
Mental Health	Safety Net	39	166	19	-	9	82	17	0	28	19	17	13	11	46	11	81	12	-	11	-		
0.1.4	Total	29	29	11	-	6	-	11	-	20	8	13	-	6	2	5	8	6	-	9	-		
Substance Abuse	Safety Net	28	34	10	-	6	0	10	0	19	9	12	6	6	2	5	9	6	-	8	-		
	Total	27	31	23	-	7	-	6	-	0	-	0	-	8	-	9	-	5	-	1	-		
Nursing Home	Safety Net	27	33	23	-	7	8	6	-	0	-	0	-	8	-	9	-	5	-	1	-		
BI	Total	8	26	5	-	5	-	4	-	4	-	8	-	5	9	8	14	5	-	4	-		
Pharmacy	Safety Net	7	11	4	-	4	5	4	0	4	-	7	4	4	3	7	5	4	-	4	-		
Hospice	Total	6	3	5	-	5	-	5	-	1	-	1	-	2	-	2	-	2	-	2	-		



Page 401 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

		Projec	ct 2.a.i	Project	2.b.iv	Project	2.b.viii	Projec	t 2.c.i	Projec	et 3.a.i	Projec	t 3.a.iii	Projec	t 3.b.i	Project	3.c.i	Projec	t 4.b.ii	Projec	t 4.c.ii	Project
Provider Categor	ту	Selec Comr	cted / nitted	Select Comm			cted / nitted	Selec Comn		Selec Comr		Selec Comr			cted / nitted	Select Comm		Selec Comr		Selec Comn		Selected / Committed
	Safety Net	5	1	4	-	4	-	4	-	1	-	1		2	-	2	-	2	-	2	-	
Community Based	Total	30	30	12	10	7	-	7	-	8	10	14		6	3	5	3	4	-	2	-	
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
All Other	Total	139	3,296	99	824	48	-	53	-	73	6	37	1	47	329	63	329	43	-	32	-	
All Other	Safety Net	97	1,954	64	486	37	291	41	0	47	0	28	138	37	194	37	194	35	-	29	-	
Unantagorizad	Total	0	-	0	-	0	-	0	-	0	-	0	•	0	-	0	-	0	-	0	-	
Uncategorized	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	•	0	-	0	-	0	-	0	-	
Additional Froviders	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Home and Community Based	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	
Services	Safety Net	0	-	0	-	0	-	0	-	0	-	0	1	0	-	0	-	0	-	0	-	

#### **Additional Project Scale Commitments**

#### Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Community-based navigators participating in project	2.c.i	0	250
Home Care Facilities	2.b.viii	25	25

	Participating in Pr	ojects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ramaswamy Kavishankar	Practitioner - Primary Care Provider (PCP)											
Chida Rakhshan M	Practitioner - Primary Care Provider (PCP)											



Page 402 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Robinson Kimberly	Practitioner - Primary Care Provider (PCP)										
Vitanowski Stephen John Md	Practitioner - Primary Care Provider (PCP)										
Cronmiller Susanna	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Ankireddypalli Arvind	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Chelouche Julie Anne	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Acker Kai Sarah	Practitioner - Primary Care Provider (PCP)										
Okpaleke Ifeoma Brenda	Practitioner - Primary Care Provider (PCP)	~		~	<b>&gt;</b>	~	~	~			~
Voodburn-Hourie Karen Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Gilgoff Hugh L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Remde Alan Hugh	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Farhat Samir Ali Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	<b>✓</b>
Borg Morton David Md	Practitioner - Primary Care Provider (PCP)										
ousaf Ali	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Stein Janet Laurie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	<b>✓</b>
Goins Michael	Practitioner - Primary Care Provider (PCP)	~				~					~
Smith Pauline Joy	Practitioner - Primary Care Provider (PCP)										
Reminick Marshal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Chaudhary Sapna	Practitioner - Primary Care Provider (PCP)										
ankowski Irene	Practitioner - Primary Care Provider (PCP)										
Khanderia Vikr	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Cohen Joel M Md	Practitioner - Primary Care Provider (PCP)										
Chafian David Jonathan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Sarin Aparna	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	<b>✓</b>
Veintraub Jennifer	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
)jeyemi Tolulope Damilola	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ubey Sudha	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
ntosofsky Howard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Elemens Christopher Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
ega Aida	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sarcia Quinones Saribel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Boguski-Filgueira Lisa F	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~



Page 403 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Richardson Lynne D Md	Practitioner - Primary Care Provider (PCP)										
Grimm Katherine Teets Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen David L Md	Practitioner - Primary Care Provider (PCP)										
rinto Eduardo Navarro	Practitioner - Primary Care Provider (PCP)										
Cheung Barbara A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Acgoldrick Patricia Engel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lassan Yasmin Akbar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
handari Rekha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aque Sayera Md	Practitioner - Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~	~	~
urino Gerard M Md	Practitioner - Primary Care Provider (PCP)										
assoul Nissim Moses Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
avidson Morton I	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
inas Sonia Miliza Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chiller Myles S Md	Practitioner - Primary Care Provider (PCP)										
aylor Meleta M Np	Practitioner - Primary Care Provider (PCP)										
arrinello Michael Christopher	Practitioner - Primary Care Provider (PCP)										
vorkina Anzhela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atrick Dalton Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ivareddy Sailaja Md	Practitioner - Primary Care Provider (PCP)										
scalera Elsa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
siung Ahmed Leslie	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
evine-Tanco Karen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
scunce Gil Ignacio	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
idkaminetskiy Vasyl	Practitioner - Primary Care Provider (PCP)										
ruglio Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aughten James Kevin Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	<b>~</b>	~	~
aek Changhee	Practitioner - Primary Care Provider (PCP)										
att Ko Ko	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
kder Subhash Chandra	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~
avino John Anthony lii	Practitioner - Primary Care Provider (PCP)										
irani Zahra	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~



Page 404 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Yan Richard X	Practitioner - Primary Care Provider (PCP)											
Eisner Yvonne	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Ibelli Vincent Marc Md	Practitioner - Primary Care Provider (PCP)											
Andrilli John A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Pimentel Ramon R Md	Practitioner - Primary Care Provider (PCP)											
Pennant Ainsley Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Tawil Laurence A Md	Practitioner - Primary Care Provider (PCP)											
Buff Daniel David Md	Practitioner - Primary Care Provider (PCP)											
Plokamakis Michael Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yudelman Ian M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Anthony Antoinette Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pandya Amy Arun Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Amiraian Richard Harold Md	Practitioner - Primary Care Provider (PCP)											
Mohammad Sajjad	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rajda Geetanjali Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gilles Emmanuelle	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Solomon Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Moberg Kenneth A	Practitioner - Primary Care Provider (PCP)	~	~	~								
Schwartz Lauren	Practitioner - Primary Care Provider (PCP)											
Singal Anita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ho Wesley Hok Man	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Shiblee Towhid	Practitioner - Primary Care Provider (PCP)											
Perez Manuel G Md	Practitioner - Primary Care Provider (PCP)											
Sierros Vasilios Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Green Stuart Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chowdary Sunita Kollu Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~		
Ward Michael Francis Md	Practitioner - Primary Care Provider (PCP)											
Murphy Barbara Therese Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Patel Vidya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Charlot Cascyarnoux Md	Practitioner - Primary Care Provider (PCP)											
John-Hull Carlota H	Practitioner - Primary Care Provider (PCP)											



Page 405 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Grabscheid Erica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Koshy Sanjana Cherian	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Egelman Alan D Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Patel Nileshkumar Gokal Md	Practitioner - Primary Care Provider (PCP)										
Scott A Weiss Md	Practitioner - Primary Care Provider (PCP)										
Lightman Hylton Md	Practitioner - Primary Care Provider (PCP)										
Mayer Amir Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chow Desiree	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hnin Khin	Practitioner - Primary Care Provider (PCP)										
Goodman Mera Ashley	Practitioner - Primary Care Provider (PCP)										
Nguyen Henry Van	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Gauthier Angie R	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Veiss Deborah Joy Md	Practitioner - Primary Care Provider (PCP)										
Malanum Teofila Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Rahman Riaz	Practitioner - Primary Care Provider (PCP)										
Crismali Michael C Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Desir Mergie X Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Cima Miguel A Md	Practitioner - Primary Care Provider (PCP)										
Moe Khaing Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gomez Tessa S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Galustyan Sergey	Practitioner - Primary Care Provider (PCP)										
Orin Gary Bruce Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schwartz Lawrence P Md	Practitioner - Primary Care Provider (PCP)										
Meacher Peter	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nichols Andrea Marisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~							
Martinez Ofelia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Noel Camille	Practitioner - Primary Care Provider (PCP)										
Patton Erin	Practitioner - Primary Care Provider (PCP)										
Kontorovich Amy Rosen	Practitioner - Primary Care Provider (PCP)										
Guerra Ana	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Mcdonagh Mary Valentine	Practitioner - Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~	~	~



Page 406 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Quick Melissa Kaufman	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tsega Surafel	Practitioner - Primary Care Provider (PCP)										
Malik Aaqib	Practitioner - Primary Care Provider (PCP)										
Gupta Ashita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Lynch Colleen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Strangas Yorgos Elia	Practitioner - Primary Care Provider (PCP)										
Cardamona Margaret	Practitioner - Primary Care Provider (PCP)										
Tastet Heidi Hope	Practitioner - Primary Care Provider (PCP)										
Maggio Johanna Medodie	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			<b>✓</b>
Weinberg Barry J Md	Practitioner - Primary Care Provider (PCP)										
Khuwaja Abdul Ali Md Pc	Practitioner - Primary Care Provider (PCP)										
Cieloszyk Kinga Marta Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rice Laurie A Cochran Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beaubrun Pierre Ronald Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Ghosh Anita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Raman Bharathi Md	Practitioner - Primary Care Provider (PCP)	~	~								
Hewitt Ross G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Keil Katherine Md	Practitioner - Primary Care Provider (PCP)										
Rozenfeld Mariya Do	Practitioner - Primary Care Provider (PCP)										
Priyanka Mittar	Practitioner - Primary Care Provider (PCP)										
Gupta Anjali Rani Md	Practitioner - Primary Care Provider (PCP)										
Burshteyn Ilya Yakov Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Predrag Popovic Md	Practitioner - Primary Care Provider (PCP)										
Hung William W	Practitioner - Primary Care Provider (PCP)										
Stumacher Richard L Md	Practitioner - Primary Care Provider (PCP)										
Weiss Susan	Practitioner - Primary Care Provider (PCP)	~			~	~					~
Li Ka Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)										
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
srael Ezra Ceasar	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tyagi Priya	Practitioner - Primary Care Provider (PCP)										



Page 407 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Khodabakhsh Kashyar	Practitioner - Primary Care Provider (PCP)										
Volfson Marina	Practitioner - Primary Care Provider (PCP)										
Ray-Schoenfeld Naomi	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Lee Janet B	Practitioner - Primary Care Provider (PCP)										
Dematteo Robert Enrico Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schiller Robert M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Spieler Leah Matisse	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mazza Michael Anthony Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Markoff Brian A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dennis Tian-Shu Chang	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
un-Chiong Yolanda Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hmed Zia Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Kadam Sejal Md	Practitioner - Primary Care Provider (PCP)										
Shur Irina N Md	Practitioner - Primary Care Provider (PCP)										
Mogilner Leora Naomi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
win Michael R Md	Practitioner - Primary Care Provider (PCP)										
Mittal Niranjan Kumar Md	Practitioner - Primary Care Provider (PCP)										
Photangtham Punyatech Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bilenkin Leonid	Practitioner - Primary Care Provider (PCP)										
Ponni Vijaya Perumalswami	Practitioner - Primary Care Provider (PCP)										
lam Rashiah Md	Practitioner - Primary Care Provider (PCP)										
Graziano Michelle	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Murphy Katherine	Practitioner - Primary Care Provider (PCP)										
Rosen Hili	Practitioner - Primary Care Provider (PCP)										
koto Edna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Binde Ranjan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oubois Elizabeth Marie	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Bilik Ilya V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sheinfeld Joanna	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	~	~	~
asiliadis Athanasia S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 408 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Novak Bethany Randi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sessions Jessica	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Absy-Jaghab Minou Md	Practitioner - Primary Care Provider (PCP)										
Lalia Madeline R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vasavada Balendu C Md	Practitioner - Primary Care Provider (PCP)										
Kerstetter Scott D Do	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Niforos Fotis	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saporito Anna Gabriella Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Garcia-Fusco Veronica	Practitioner - Primary Care Provider (PCP)										
Desai Neil Kiri	Practitioner - Primary Care Provider (PCP)										
Shah Parth	Practitioner - Primary Care Provider (PCP)										
Prince Rosemary	Practitioner - Primary Care Provider (PCP)										
Shah Kumarpal A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Litrivis Evgenia Md	Practitioner - Primary Care Provider (PCP)										
inetskaya Irina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sacher Mandy Lauren	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Davis David J	Practitioner - Primary Care Provider (PCP)										
Robert Joyce Folashade	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mannam Prashanth	Practitioner - Primary Care Provider (PCP)										
Nagpal Julie	Practitioner - Primary Care Provider (PCP)										
Pachman Jason Lee Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Back Sara Deborah	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Siegel Howard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krakoff Lawrence R Md	Practitioner - Primary Care Provider (PCP)										
Kochlatyi Sergei Gennadi Md	Practitioner - Primary Care Provider (PCP)										
Bernard Yolande Frances Md	Practitioner - Primary Care Provider (PCP)	~	~								
Allen Marcella Md	Practitioner - Primary Care Provider (PCP)										
Naveh Marcia Spiegel Md	Practitioner - Primary Care Provider (PCP)										
Gerolemou Louis N Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosch Elliott C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	<b>~</b>	~	~
Agyare Samuel K B Md	Practitioner - Primary Care Provider (PCP)										



Page 409 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shah Brijen	Practitioner - Primary Care Provider (PCP)										
Kandiah Karunadevi	Practitioner - Primary Care Provider (PCP)										
Patel Deepti Dev	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barash Irina Md	Practitioner - Primary Care Provider (PCP)										
Nadpara Kajalber N	Practitioner - Primary Care Provider (PCP)										
Mallapu Shravan K	Practitioner - Primary Care Provider (PCP)										
Alvarez Dimitri	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Siddiqui Ayesha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reich Danya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Surti Aarti	Practitioner - Primary Care Provider (PCP)										
Michael Eric Rosen Md Pc	Practitioner - Primary Care Provider (PCP)										
Daggett Brian George Md	Practitioner - Primary Care Provider (PCP)										
St Louis Emmanuel Lesly G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yanagisawa Robert Takahiro Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Meed Steven D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mirlohi Hooshang Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hunt Ann L	Practitioner - Primary Care Provider (PCP)										
Gracia Philome Jean Herve Md	Practitioner - Primary Care Provider (PCP)										
Palinski Suzanne	Practitioner - Primary Care Provider (PCP)										
Edwards Sharon M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Kligler Benjamin Eli Md	Practitioner - Primary Care Provider (PCP)										
Smith Verta I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Dharapak Patricia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Cook Heather Tiffany Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Murayama-Greenbaum Robert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Franzetti Carl John Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
_utz Anna Md	Practitioner - Primary Care Provider (PCP)										
Halper Jason J Md	Practitioner - Primary Care Provider (PCP)										
Chung Bruce K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wang John K Md	Practitioner - Primary Care Provider (PCP)										
Patel Vina R Md	Practitioner - Primary Care Provider (PCP)										



Page 410 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participatin <sub>e</sub>	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Zeller Barbara C Md	Practitioner - Primary Care Provider (PCP)										
Jennifer Kar Yee Hui	Practitioner - Primary Care Provider (PCP)	~	~	<b>✓</b>	~	~	~	~	~	~	~
Benjamin Taisha Lashon	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Choua Clement	Practitioner - Primary Care Provider (PCP)										
Reckrey Margaret Jennifer	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
awrence Donna Anthea	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barclay Ruby	Practitioner - Primary Care Provider (PCP)										
Rehmani Muhammad B Md	Practitioner - Primary Care Provider (PCP)										
Merkler Richard G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rahman Andreea	Practitioner - Primary Care Provider (PCP)										
Baird Philip Lee Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chacko Lissiamma Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
cenas Recientes Elizabeth S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rabin Elaine J Md	Practitioner - Primary Care Provider (PCP)										
Garwood John William Md	Practitioner - Primary Care Provider (PCP)										
opez Sonia J Md	Practitioner - Primary Care Provider (PCP)										
an Myat Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nyint Richard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/lerchant Yuko Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rnau Jaime	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
stua Alfredo J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Acniff Todd	Practitioner - Primary Care Provider (PCP)										
Smanovic Ismet Regep	Practitioner - Primary Care Provider (PCP)										
Farrell Cristina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goldberg Tamara	Practitioner - Primary Care Provider (PCP)	~	~			~	_	~	~	~	~
Barsa Jonathan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kahn Mark Robert	Practitioner - Primary Care Provider (PCP)										
Rizk Dahlia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rancois Jean Daniel Md	Practitioner - Primary Care Provider (PCP)										
Pervil-Ulysse Mona Md	Practitioner - Primary Care Provider (PCP)										
Pumarol Alba	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 411 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kondamudi Vasantha Kumari Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Paredes Josephine Md	Practitioner - Primary Care Provider (PCP)											
Vilnits Anatoliy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~	~	~		
Horowitz Carol Rose Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Olin Jeffrey Wayne Do	Practitioner - Primary Care Provider (PCP)											
Harnett-Robinson Roy Edward	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Brum Seth U Md	Practitioner - Primary Care Provider (PCP)											
Danaher Julie Ann Md	Practitioner - Primary Care Provider (PCP)											
Warman Jacob I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yap Marcelo Janette Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chavez Silvia	Practitioner - Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)											
Muneer Imam Md Pc	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~		
Cohen Louis	Practitioner - Primary Care Provider (PCP)											
Banta Erin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gendy Remon	Practitioner - Primary Care Provider (PCP)											
Shust Gail	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Judeh Hani	Practitioner - Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Grinspan Ari Matthew	Practitioner - Primary Care Provider (PCP)											
Goldstein Zil	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Feder Erica	Practitioner - Primary Care Provider (PCP)	~		<b>~</b>	~	~	~	~			~	
Pechter Patricia M	Practitioner - Primary Care Provider (PCP)											
Gross Edward	Practitioner - Primary Care Provider (PCP)											
Bansal Haghav	Practitioner - Primary Care Provider (PCP)											
Lin Elaine Patricia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Callender Kimberly	Practitioner - Primary Care Provider (PCP)											
Telsey Aimee M Md	Practitioner - Primary Care Provider (PCP)											
Kaufman Allen M Md	Practitioner - Primary Care Provider (PCP)											
Menezes Cheryl Molaison	Practitioner - Primary Care Provider (PCP)											
Tesler Peter Jon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Conrad Anne E	Practitioner - Primary Care Provider (PCP)							<u> </u>				



Page 412 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)										
Faroqui Fazal G Do	Practitioner - Primary Care Provider (PCP)										
Miranda Louella Maria Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Nguyen James K	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rodriguez Navarra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zackman Myron Kent Md	Practitioner - Primary Care Provider (PCP)										
A T Adebayo Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ostrowski Roman M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krausz Robert B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zellan Jonathan D Md	Practitioner - Primary Care Provider (PCP)										
Fteha Elie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zheng Hanbin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Nong Hok	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Simpao Jose Rodriguez Jr Md P	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Awerbuch Elizabeth Do	Practitioner - Primary Care Provider (PCP)										
Mathews Premila Maria	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Williams Aria K	Practitioner - Primary Care Provider (PCP)										
Ahn Linda	Practitioner - Primary Care Provider (PCP)										
Mathew Liby	Practitioner - Primary Care Provider (PCP)										
Bukberg Phillip R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lempel Herbert Sheldon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Burke Gary Robert	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Zuger Abigail Dell Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Belding Alfred Md	Practitioner - Primary Care Provider (PCP)										
Ayinla Raji Mohammed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Ponieman Diego Andres Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Belilovsky Anatoly Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Osmani Mohammed Md	Practitioner - Primary Care Provider (PCP)										
_au Christopher Yu-Yen Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Phillips Erica Gwendolyn Md	Practitioner - Primary Care Provider (PCP)										
Nandi Anukul C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 413 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shah Harshida R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tornatore Angela	Practitioner - Primary Care Provider (PCP)										
Wajnberg Ania Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pristoupa Olga Md	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~
Sam Tanyka	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ameri Ali	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Otte Kelly L Md	Practitioner - Primary Care Provider (PCP)										
Yeo Jonathan	Practitioner - Primary Care Provider (PCP)										
Aseme Kamara	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sahansra Sukhminder Kaur	Practitioner - Primary Care Provider (PCP)										
Salomon Nadim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Auerbach Lisa Resnick Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Pinney Sean Patrick Md	Practitioner - Primary Care Provider (PCP)										
Kathuria Navneet Md	Practitioner - Primary Care Provider (PCP)										
Hennig Nils Md	Practitioner - Primary Care Provider (PCP)										
Percy Marie Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Gidwani Sonia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosen Carolyn Michelle Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Albano Rita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gonzalez Leticia Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Albier Fatiha	Practitioner - Primary Care Provider (PCP)										
Foster David L	Practitioner - Primary Care Provider (PCP)										
Beth Israel Medical Ctr Act	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)										
Priester William D Md	Practitioner - Primary Care Provider (PCP)										
Rubinshtey Vladimir	Practitioner - Primary Care Provider (PCP)										
Amin Prina Pandya	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Serrano Miriam	Practitioner - Primary Care Provider (PCP)										
Sangiovanni Christine Bobotas	Practitioner - Primary Care Provider (PCP)										
Chopra Ashok Chanparkash	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vizel-Schwartz Monique	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 414 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
licoll Laura Ann Md	Practitioner - Primary Care Provider (PCP)										
Nyint Moe Moe Md	Practitioner - Primary Care Provider (PCP)										
Friedman Scott L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Airica Marilena Md	Practitioner - Primary Care Provider (PCP)										
lark Russell Md Pc	Practitioner - Primary Care Provider (PCP)										
lleis Keith Harris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chung Sung Lan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lyein Roland Md	Practitioner - Primary Care Provider (PCP)										
ernaine George Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ammer John T Md	Practitioner - Primary Care Provider (PCP)										
uyett Jeffrey Wayne	Practitioner - Primary Care Provider (PCP)	~			~	~					~
dwards Donna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/eir David C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aint-Louis Frantz Fils Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
akhoury Wael	Practitioner - Primary Care Provider (PCP)										
ranco-Akel Alberto	Practitioner - Primary Care Provider (PCP)										
una La	Practitioner - Primary Care Provider (PCP)										
erteis Emily P	Practitioner - Primary Care Provider (PCP)										
ozah Mamdouh Shahata Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
oon Victoria Baumert	Practitioner - Primary Care Provider (PCP)										
asser Jonathan Md	Practitioner - Primary Care Provider (PCP)										
eder Marvin A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
raswell Lezli	Practitioner - Primary Care Provider (PCP)	~	~	~							
pencer Gregory Allen Md	Practitioner - Primary Care Provider (PCP)										
aftchick Stuart L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohn David H A	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
ethi Dinesh Md	Practitioner - Primary Care Provider (PCP)										
urio Joseph Glen Messner Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ocs Diane M Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ergman Akiva Md	Practitioner - Primary Care Provider (PCP)										
Spina Louis A Md	Practitioner - Primary Care Provider (PCP)										



Page 415 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Callahan Mark	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Matthew S Cohen Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)										
Austin Louise	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Sunil Kurien George	Practitioner - Primary Care Provider (PCP)										
Khondker Hasan Karim	Practitioner - Primary Care Provider (PCP)										
rani Dinaz	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kopke Mary	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rauskopf Katherine	Practitioner - Primary Care Provider (PCP)										
Adesuwa Okesanya Md	Practitioner - Primary Care Provider (PCP)										
Hollman Dominic	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
anderer David	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chasan Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
liensch Karen Allison	Practitioner - Primary Care Provider (PCP)										
oung-Geye Stephanie	Practitioner - Primary Care Provider (PCP)										
Jarimasu Toni Garma	Practitioner - Primary Care Provider (PCP)										
Davey Kelly G	Practitioner - Primary Care Provider (PCP)	~				~					
Ilis Earl Anthony Md	Practitioner - Primary Care Provider (PCP)	~	~	<b>✓</b>	~	~	~	~	~	~	~
Bailey Juan A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cahill John Donald Md	Practitioner - Primary Care Provider (PCP)										
Jdesky Robert A Md	Practitioner - Primary Care Provider (PCP)	~	~	<b>✓</b>	~	~	~	~	~	~	~
lucci-Sack Anne Terese	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vilson Claudia Majorie Md	Practitioner - Primary Care Provider (PCP)										
ang Jian J	Practitioner - Primary Care Provider (PCP)										
adeyinka Adebayo	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ostrowska Aneta	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hatt Anjani A Md	Practitioner - Primary Care Provider (PCP)	~	~	~							
ee Namhi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aldes Maurico	Practitioner - Primary Care Provider (PCP)										
Mullings Maverly Viola	Practitioner - Primary Care Provider (PCP)										
Scrimmager Leon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 416 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Maselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
lamoon Nahreen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zeitlin Joseph	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Hashim Sami A Md	Practitioner - Primary Care Provider (PCP)										
Carcaterra Joann Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abdelmassih Shawkat G	Practitioner - Primary Care Provider (PCP)										
Vanliss Cheryll	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Kim Kyu-Han Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guindi Nabil Boshra	Practitioner - Primary Care Provider (PCP)										
eibovitz Alon	Practitioner - Primary Care Provider (PCP)										
Kaplan-Weisman Laura	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Vaishali Raojiohai Md	Practitioner - Primary Care Provider (PCP)										
Veissman Alicia Marlene Md	Practitioner - Primary Care Provider (PCP)										
Wilken Philip David	Practitioner - Primary Care Provider (PCP)										
Fernandez-Gulmatico Chona Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Mack Theresa Adele Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
sola Luis Manuel Md	Practitioner - Primary Care Provider (PCP)										
Ballas Mayer Md Pc	Practitioner - Primary Care Provider (PCP)										
Steinberg Daniel I Md	Practitioner - Primary Care Provider (PCP)										
Balot Barry Hal Md	Practitioner - Primary Care Provider (PCP)										
John Bertha	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	<b>✓</b>
Halberstam Meyer S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Dinh Linh Thi Thuy Md	Practitioner - Primary Care Provider (PCP)										
Factor Stephanie Hope Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
/almond Augustus Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Mathieu Paul Joseph Md	Practitioner - Primary Care Provider (PCP)										
Rossetti Nicolas A	Practitioner - Primary Care Provider (PCP)										
Karanikolas Kathleen <mark>M</mark> d	Practitioner - Primary Care Provider (PCP)										
Kopstick Eliyahu Samuel Md	Practitioner - Primary Care Provider (PCP)										
Osher Annette	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Anyoku Obiora Olisaeloka Md	Practitioner - Primary Care Provider (PCP)										



Page 417 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kang David S Md	Practitioner - Primary Care Provider (PCP)										
Nautiyal Preeti Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Kothari Chetna A Md	Practitioner - Primary Care Provider (PCP)										
_u Haiyan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
J Barbazan-Silva M D P C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Joyce M Md	Practitioner - Primary Care Provider (PCP)										
Rahim Arshad	Practitioner - Primary Care Provider (PCP)										
Hernandez Cameron Roland Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/indhya Rajesh Kumar Chand Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Myint Moe Moe	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Osman Sami	Practitioner - Primary Care Provider (PCP)										
Malbari Alefiyah	Practitioner - Primary Care Provider (PCP)										
Rivera Veronica	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Poursartip Maryam	Practitioner - Primary Care Provider (PCP)										
Guy Judath Philip	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/arghese Geeta	Practitioner - Primary Care Provider (PCP)										
Serbellon Nancy	Practitioner - Primary Care Provider (PCP)	~				~			~		
Santiago Allan Realin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Camargo Edgar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/iswanath Banad N Md	Practitioner - Primary Care Provider (PCP)										
Finkelstein Donna Michal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evin Marc William Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goodman Karl Richard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Kanjilal Debasis Md	Practitioner - Primary Care Provider (PCP)										
Hupriker Shirish S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ramos Tapia Alberto M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	<b>✓</b>
awrence Donald P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gandhi Jayant H Md	Practitioner - Primary Care Provider (PCP)										
Renaud Jean Leopold Edwrin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sayegh Osama Elias Md	Practitioner - Primary Care Provider (PCP)	~	~								
∟eon Marie Dr.	Practitioner - Primary Care Provider (PCP)	<b>~</b>				~		~	~		



Page 418 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Agard-Henriques Bernadette N	Practitioner - Primary Care Provider (PCP)										
Rehman Abdul Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Avezbadalov Uriel Md	Practitioner - Primary Care Provider (PCP)										
Forgalkar Sohita Mittal Md	Practitioner - Primary Care Provider (PCP)										
Marks Lura Wendy	Practitioner - Primary Care Provider (PCP)										
Nu Jane R	Practitioner - Primary Care Provider (PCP)										
Miller Sarah	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
lassif Neven Ibrahim	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
aux Jeannine	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Finkielstein Dennis Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Putman William Erskine M Md	Practitioner - Primary Care Provider (PCP)	~						~	~	~	
Paredes Tessie Timitiman Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
iorentino Thomas C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Patel Truptiben	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Batra Kamal Kumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Barberis Carl L Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Navid Kathy Farima Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Akhnoukh Afaf Elkomos Soliman	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Chuey John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Sigrest Barbara Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Charles-Gonsalves Shurla A	Practitioner - Primary Care Provider (PCP)										
Silvera Charles T	Practitioner - Primary Care Provider (PCP)										
rields Jessie Alfreda Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Card Andrea Dione Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Ramkeesoon Rosemarie Np	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lagger Samantha Jane	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
<sup>/</sup> lisra Sulagna	Practitioner - Primary Care Provider (PCP)										
Vang Emily H	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Chase Jennifer C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bhargava Samhita Hema	Practitioner - Primary Care Provider (PCP)										
Beaulieu Richard	Practitioner - Primary Care Provider (PCP)					~					



Page 419 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ourial Lucy A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)	~	~								
elson Bret P Md	Practitioner - Primary Care Provider (PCP)										
asa Chiroq V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)	~	~								
aniele Rosemary Ann	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ocombe Lucien D Md P C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
allach Frances Robin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chwartz William J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hattooo Premetesh Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nger Yevgeniya Oskarovna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arakas Serife Eti Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iggs Haydn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
espedes Michelle Simone	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ay Ee	Practitioner - Primary Care Provider (PCP)										
aw Pankaj	Practitioner - Primary Care Provider (PCP)										
os Carlos Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rizi Efat	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enton Brooke	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ergman Michael	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
petz Celine	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ush Joel A Md	Practitioner - Primary Care Provider (PCP)										
elzer Jonathan David I Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
entrudo Steven L Md	Practitioner - Primary Care Provider (PCP)										
alker Jenny	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
med Farruque	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	<b>~</b>	~	~	<b>✓</b>
ın Son Hui Md	Practitioner - Primary Care Provider (PCP)										
onov Margarita A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
e Fong	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
nler David H Md	Practitioner - Primary Care Provider (PCP)										
imad Imtiaz Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 420 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Cook-Mack Jessica Phylis	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berkowitz Leonard Bruce Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Allan Jessica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lasselmark Fairouz	Practitioner - Primary Care Provider (PCP)										
ncion Jean Herold Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
azaroff Florence Md	Practitioner - Primary Care Provider (PCP)										
oruth Jacob	Practitioner - Primary Care Provider (PCP)										
khter Rubina	Practitioner - Primary Care Provider (PCP)										
enis Lunique	Practitioner - Primary Care Provider (PCP)										
Vin Khin	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
aiduc Bettina	Practitioner - Primary Care Provider (PCP)										
atel Sesha	Practitioner - Primary Care Provider (PCP)										
hukurova Zukhra	Practitioner - Primary Care Provider (PCP)										
rtiz Stephanie	Practitioner - Primary Care Provider (PCP)										
Gidfar Niloufar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
calamia Vincent Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
immireddy Arunakumari Md	Practitioner - Primary Care Provider (PCP)										
rron Martin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atica Nunzia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
amnarine Jotir	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eonard Katherine Md	Practitioner - Primary Care Provider (PCP)										
Vortman Shye S Md	Practitioner - Primary Care Provider (PCP)										
avichandra Papanna Md	Practitioner - Primary Care Provider (PCP)										
aige Joquetta Deshea Md	Practitioner - Primary Care Provider (PCP)	~									~
ukban Farahnaz Joachim Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
lir Khawaja S	Practitioner - Primary Care Provider (PCP)										
aint-Laurent Mario	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alavera Wilfredo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
grawal Veevek Anand Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
omvolakis Maria Antonios	Practitioner - Primary Care Provider (PCP)										
garwal Reena Md	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~



Page 421 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sarnelli Crissaris	Practitioner - Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mankodi Aimee Theresa	Practitioner - Primary Care Provider (PCP)											
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)											
Fisher Jennifer	Practitioner - Primary Care Provider (PCP)											
Abdullah Medical Pc	Practitioner - Primary Care Provider (PCP)											
Baran Margaret Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Bentsianov Marie Azer Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Dinsmore Robert E Md	Practitioner - Primary Care Provider (PCP)											
Setia Deepak K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Spivak Dana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gomes Joseph Anthony Md	Practitioner - Primary Care Provider (PCP)											
Fuchs Thomas Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Skowron Jack Martin Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Kimble Christine Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Sagar Sushil Md	Practitioner - Primary Care Provider (PCP)											
Clements Jerry Eugene Md	Practitioner - Primary Care Provider (PCP)											
Alperin Robert B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Altura Barry Md	Practitioner - Primary Care Provider (PCP)											
Drake Victoria	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Christophe Gladys	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Brutus Valerie	Practitioner - Primary Care Provider (PCP)	~			<b>&gt;</b>	~		~	~	~	~	
Lunde Britt Marie	Practitioner - Primary Care Provider (PCP)											
Kula Elizabeth	Practitioner - Primary Care Provider (PCP)											
Galal Nehal	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Levatino Jessica Lynn	Practitioner - Primary Care Provider (PCP)											
Kondaveeti Harika	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Hana Ehab Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Reiff-Pasarew Faye	Practitioner - Primary Care Provider (PCP)											
Heins Becky Ann	Practitioner - Primary Care Provider (PCP)											
Baillargeon Neal Arthur Md	Practitioner - Primary Care Provider (PCP)											



Page 422 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
awil Rashmi P Md	Practitioner - Primary Care Provider (PCP)										
nstitute For Family Hlth	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Pappas John G Md	Practitioner - Primary Care Provider (PCP)										
opez-Santini Jaime	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sharpure Anil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/lichael M Gaisa	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Parris Marcia	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ao Jennifer	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Itstein Samuel Harvey Md	Practitioner - Primary Care Provider (PCP)										
Devons Cathryn A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cornitzer Benjamin S	Practitioner - Primary Care Provider (PCP)										
y Sheldon	Practitioner - Primary Care Provider (PCP)										
Vooden Roger Alan	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ynch Rashanna Denise	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
haim Rafael Np-C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ta Ana Victor	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
larrington Matthew	Practitioner - Primary Care Provider (PCP)										
lercedes Angela	Practitioner - Primary Care Provider (PCP)										
Cano Maki	Practitioner - Primary Care Provider (PCP)										
lehta Bijal Shah Md	Practitioner - Primary Care Provider (PCP)										
Gorny Mark A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Garcia Gabriel Md	Practitioner - Primary Care Provider (PCP)										
lendeiro Susanne	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~		~
ost Sharon Lynn Md	Practitioner - Primary Care Provider (PCP)										
awlik Anna Teresa Md	Practitioner - Primary Care Provider (PCP)										
mmer Louis Mark Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
iechorska Maria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lein Daniel P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ukoschek Petra M Md	Practitioner - Primary Care Provider (PCP)										
ikko Suraj K <mark>M</mark> d	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Revan Sharon Levina Md	Practitioner - Primary Care Provider (PCP)				İ			İ			



Page 423 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin <sub>(</sub>	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
⁄an Richard	Practitioner - Primary Care Provider (PCP)										
Nezheritsky Eleonora Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Syed-Naqvi Samina Altaf Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atz Cynthia J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anegas Edgar Z Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
zeagbor Anthony	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
hah Jilan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uter Maureen Natalie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
li Tahera	Practitioner - Primary Care Provider (PCP)										
eisman Staci	Practitioner - Primary Care Provider (PCP)										
nschede Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~
abriela Rosas-Garcia	Practitioner - Primary Care Provider (PCP)										
axter Daniel Jay Md	Practitioner - Primary Care Provider (PCP)										
aj Eva	Practitioner - Primary Care Provider (PCP)										
motra Sumeet	Practitioner - Primary Care Provider (PCP)										
iegel Melanie Joy	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
uwama Yuichiro	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
adiq Asma J Md	Practitioner - Primary Care Provider (PCP)										
attu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)										
khravi Siavash Steve	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohrssen Andreas Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
suen Imeutinyan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ilberman Alla	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iaz Maria Delourdes Md	Practitioner - Primary Care Provider (PCP)										
atel Shamit P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ardenier Donald	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
um Isaac Facs Md	Practitioner - Primary Care Provider (PCP)										
asty Babu N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ordon Charles Richard Md	Practitioner - Primary Care Provider (PCP)										
atel Dipal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ent Jennifer Ames Md	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~



Page 424 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Cohen Alan J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Quevedo Saturnino C Jr Md	Practitioner - Primary Care Provider (PCP)										
Dunn Andrew S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Docu Theodore Costa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Mehta Davendra Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Flattau Anna Md	Practitioner - Primary Care Provider (PCP)										
Kim Joo S Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Quinn Carrie	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Eden Alvin N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Miller Marc Andrew Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Ven-Ray Thomas Hsu	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Eloi-Stiven Marie L	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Veeramachaneni Saimamba Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Shahkoohi Afshin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Judd Seth Christian	Practitioner - Primary Care Provider (PCP)										
Olivares Maldonado Gonzalo	Practitioner - Primary Care Provider (PCP)										
Paini Maria Linda	Practitioner - Primary Care Provider (PCP)										
Gerges Salwa Mikhail Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Cable Mary Louise	Practitioner - Primary Care Provider (PCP)										
Croft Lori Bray Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Lombardi Paul Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
_aboard Barbara A Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Sokol Scott K Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Geraldine Yasmine Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dove Arthur Renner Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Hesse Frederick R	Practitioner - Primary Care Provider (PCP)	~	~			~					
Salinas Jean-Louis Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Savransky Alla Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Chawla Preety Md	Practitioner - Primary Care Provider (PCP)										
Neerahandi Himali M	Practitioner - Primary Care Provider (PCP)										
Mayer Victoria Lee	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 425 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
De Jesus Diana	Practitioner - Primary Care Provider (PCP)											
Gador Susan Anabelle D	Practitioner - Primary Care Provider (PCP)											
Raynes Hillary Ruth Md	Practitioner - Primary Care Provider (PCP)											
Fresneda Caridad	Practitioner - Primary Care Provider (PCP)		~	~								
Nussbaum Jack Md	Practitioner - Primary Care Provider (PCP)											
ordanescu Alexandra C Md	Practitioner - Primary Care Provider (PCP)											
Nasr Sherif	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cuadra Teresa M Md	Practitioner - Primary Care Provider (PCP)											
Sindhwani Rajeev Md Pllc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Khabyeh Shaya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
an Ren Bang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ovenvirth Wendi Jennifer Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
hattacharya Sarmistha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Meltzer Elyse Michele	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shrestha Binaya Md	Practitioner - Primary Care Provider (PCP)											
Peterson Monte Harold Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
aitt Michael R Md	Practitioner - Primary Care Provider (PCP)											
Sagalovich Boris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Beaubrun Donnie	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Samra Faraj	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Caporuscio Jessica L Md	Practitioner - Primary Care Provider (PCP)											
St Hilaire Wilgyms	Practitioner - Primary Care Provider (PCP)											
Edwards Ayisha Tene	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Roshchina Yelena	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shimonov Josef Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
eroy-Sterling Marilyn	Practitioner - Primary Care Provider (PCP)											
aber Nadim	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
eader Alexandra Pfeifer	Practitioner - Primary Care Provider (PCP)											
Zhang Jing Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Agdere Levon Md	Practitioner - Primary Care Provider (PCP)											
Chan Enoch Chung Md	Practitioner - Primary Care Provider (PCP)											



Page 426 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin <sub>(</sub>	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Shustarovich Alla Md Pc	Practitioner - Primary Care Provider (PCP)	~						~	~	~		
Menezes Robert Charles Jr Md	Practitioner - Primary Care Provider (PCP)											
Shein Ruvan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cammerman Daniel Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Adler Rhodes S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Adamian Julia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Atallah-Lajam Farah Elias Md	Practitioner - Primary Care Provider (PCP)											
Krishnaiah Mahesh Kumar Md	Practitioner - Primary Care Provider (PCP)											
Forde Sandra Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Chery Roselyne Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shukla Mayank Arun Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Persaud Indrani	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Johnson Livette S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Coghill Alice Victoria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gelfman Laura P	Practitioner - Primary Care Provider (PCP)											
Jogendra Mather Reginald Dilan	Practitioner - Primary Care Provider (PCP)											
Suja Vinod	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
D Oleo Vargas Maximo Jose	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nadar Christina	Practitioner - Primary Care Provider (PCP)											
Knorr Alexa	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Talerico Amanda Rae	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~	
Smith Peter R Md	Practitioner - Primary Care Provider (PCP)											
Gazzara Paul C Md	Practitioner - Primary Care Provider (PCP)											
Austein Lance	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Matti-Orozco Brenda Marcia	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Gervais Carole E	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mettu Sudhakar Reddy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Grewal Priya Md	Practitioner - Primary Care Provider (PCP)											
Johnson Charmaine S Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Schwimmer Joshua Adam Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Chen Katherine Tsia-Huey Md	Practitioner - Primary Care Provider (PCP)											



Page 427 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Radix Anita Eileen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Clark Cheryl L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weintraub Howard Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Elbirt Paula M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
∟ee Jeong Ran Oh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tikhonova Elizaveta	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tracy Bridget Anne	Practitioner - Primary Care Provider (PCP)										
Muse Jessica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Connors Jillian Marie	Practitioner - Primary Care Provider (PCP)										
Powell Sovan Latoya	Practitioner - Primary Care Provider (PCP)										
Hobson Steven	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marcantonio Colomba A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Parikh Nirupama	Practitioner - Primary Care Provider (PCP)										
Niaz Mohammad Khalid Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Paa Remedios Caparas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
_ebowicz Joseph	Practitioner - Primary Care Provider (PCP)										
Dlajide Bolanle A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vu Patrick	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Joseph Marjorie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marsh Franklin Jr Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gottlock Robbins L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Hariri E	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Roth Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gabriana Nimfa	Practitioner - Primary Care Provider (PCP)										
Kupershtokh Svetlana	Practitioner - Primary Care Provider (PCP)										
Peimer Marta Silvee	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cooper Ashley Joi	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
in Jing Md	Practitioner - Primary Care Provider (PCP)										
Edelman Laurie Beth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mistry Maganlal G Md	Practitioner - Primary Care Provider (PCP)										



Page 428 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Shteynman Alla Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Bioh Dominick Kwasi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nebres Jose F Md	Practitioner - Primary Care Provider (PCP)											
Sacolick Daniel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Conte Salvatore Md	Practitioner - Primary Care Provider (PCP)											
Schneebaum Cary Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chu Jaime	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Back Alexandra	Practitioner - Primary Care Provider (PCP)											
Emily Otis Taylor Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wang Stephanie Chih-I	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Poroye Afolabi O	Practitioner - Primary Care Provider (PCP)											
Yu Lo	Practitioner - Primary Care Provider (PCP)											
Bussoletti Natalee Marie	Practitioner - Primary Care Provider (PCP)											
Wilder Venis Tiarra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Land Malgorzata	Practitioner - Primary Care Provider (PCP)											
Dumas Marie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Saw Thazin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Turner Stephen B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Callahan Eileen Helen Md	Practitioner - Primary Care Provider (PCP)											
Greer Verna	Practitioner - Primary Care Provider (PCP)											
Mchugh Marlene Elizabeth Fnp	Practitioner - Primary Care Provider (PCP)											
Vavasis Anthony P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chasky Dean Cole Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Chan Germaine Zenia Md	Practitioner - Primary Care Provider (PCP)											
Cortijo Amarilys R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Breen Tracy Lynn Md	Practitioner - Primary Care Provider (PCP)											
Jasti Harish Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Attoe Linda S Md	Practitioner - Primary Care Provider (PCP)											-
Fievre Garnes Marie Ft Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Levitt Jane Md	Practitioner - Primary Care Provider (PCP)											
Pou Ricardo E Md Pc	Practitioner - Primary Care Provider (PCP)											



Page 429 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Jenkins Monique	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Sanon Martine	Practitioner - Primary Care Provider (PCP)										
Meka Rajana Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Chen Abigail	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chu Carolyn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Soto Dialyn Lourdes	Practitioner - Primary Care Provider (PCP)										
Naib Tara	Practitioner - Primary Care Provider (PCP)										
immy R Sitt	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mclendon Lucia Cogswell	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sugandhi Nandita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grover Jillian	Practitioner - Primary Care Provider (PCP)										
ruong Susan	Practitioner - Primary Care Provider (PCP)										
Phyu Sabai	Practitioner - Primary Care Provider (PCP)										
łall Tami L	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Coyle Andrew	Practitioner - Primary Care Provider (PCP)										
Elizondo Denise	Practitioner - Primary Care Provider (PCP)										
Hodjati Ramin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Korongy Richard Vincent Md	Practitioner - Primary Care Provider (PCP)										
Matos Irma Rivera Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Vare Priscilla J Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ang Jenny	Practitioner - Primary Care Provider (PCP)	~				~			~		
Dick Jeffrey M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nhamed Jahid Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lill Keran	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	~	~	~	~
Shen Kuan Hung Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Gershengorina Sofya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>						~
Shepard Richard	Practitioner - Primary Care Provider (PCP)										
Maritato Andrea F Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
akhruddin Dilshad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Remenar Lin-Lin Yu-Lin Md	Practitioner - Primary Care Provider (PCP)										
/elazquez Belinda Melissa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 430 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mackay Richard E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Perumareddi Krishna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mohanraj Edwardine Mirnalini	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hecht Michael D	Practitioner - Primary Care Provider (PCP)										
Poonthota Anjana	Practitioner - Primary Care Provider (PCP)										
Sulangi-Lorenc Sheryl Rivera	Practitioner - Primary Care Provider (PCP)										
Arabadjian Milla Eddie	Practitioner - Primary Care Provider (PCP)										
Dastain Jean Yves	Practitioner - Primary Care Provider (PCP)										
Abdullah Faria	Practitioner - Primary Care Provider (PCP)										
Martin Monica A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Gurunathan Rajan Md	Practitioner - Primary Care Provider (PCP)										
Gillespie Ginger Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ngber Scott Md	Practitioner - Primary Care Provider (PCP)										
Ahuja Neera Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Liberman Dina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Itzkovitz Ina S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pyo Robert T	Practitioner - Primary Care Provider (PCP)										
Woodley Walter Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	<b>✓</b>
Hameed Rizwanullah Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Rafiaa Amer	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Rosenberg Sharon Marie Md	Practitioner - Primary Care Provider (PCP)										
Hailu Mekdes Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rajnic Margaret	Practitioner - Primary Care Provider (PCP)										
Ramaiah Chandhini Md	Practitioner - Primary Care Provider (PCP)										
Cecilia Griselda Calderon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vells Barbara	Practitioner - Primary Care Provider (PCP)										
Rahman Rounak	Practitioner - Primary Care Provider (PCP)										
Sergie Ziad	Practitioner - Primary Care Provider (PCP)										
Elmore Sherlette	Practitioner - Primary Care Provider (PCP)										
Theodore Ginette Np	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~
Joseph Myriam	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~



Page 431 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Egan Maureen	Practitioner - Primary Care Provider (PCP)										
Jimenez Mariela	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wang Zhong	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smaldone Lauren	Practitioner - Primary Care Provider (PCP)										
Husain Syed S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Coury Michelle A	Practitioner - Primary Care Provider (PCP)										
Miller Hanan G Md	Practitioner - Primary Care Provider (PCP)	~	~								
lichnovicz Jon J Md	Practitioner - Primary Care Provider (PCP)										
Bhaskar Mahesh Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Mensah Doreen Akosua Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Drukman Liliya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hefferon Susan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
George Erik Md	Practitioner - Primary Care Provider (PCP)										
adogana Loredana E Md	Practitioner - Primary Care Provider (PCP)										
Alzoobaee Faiz Orabi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
utas Elizabeth Mary Md	Practitioner - Primary Care Provider (PCP)										
Grullon-Figueroa Lorena Md	Practitioner - Primary Care Provider (PCP)	~			~	~					
Gerner Jenny	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/arghese Betsy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Majmudar Sejal	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Suprin Gregory Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kurtz Leon Elliot Md	Practitioner - Primary Care Provider (PCP)										
Birenbaum Ellen Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Capalbo Ralph H	Practitioner - Primary Care Provider (PCP)										
Brownlow Nathaniel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
ron Alan M Md	Practitioner - Primary Care Provider (PCP)										
usta Agustin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aigh Orit Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
(letsman Igor Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Broholm Cindy Leigh	Practitioner - Primary Care Provider (PCP)	~			~	~					<b>✓</b>
_efevre Lionel Md	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~



Page 432 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gold Marji Md	Practitioner - Primary Care Provider (PCP)	~									~
Klein Robert Stephen Md	Practitioner - Primary Care Provider (PCP)										
Feely Cheng Cindy	Practitioner - Primary Care Provider (PCP)										
Bhatia Sonica	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goodman Eric	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Odedeyi Kehinde Olamide	Practitioner - Primary Care Provider (PCP)										
Johanna Power Valiquette	Practitioner - Primary Care Provider (PCP)										
Thiessen Janina T Januszowska	Practitioner - Primary Care Provider (PCP)										
Bourne Jeffrey Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Thomasch Megan M Md	Practitioner - Primary Care Provider (PCP)										
Palatucci Gary Benjamin	Practitioner - Primary Care Provider (PCP)										
Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
Alerte Serge G Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Goforth Thomas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Karen Julia Doblin	Practitioner - Primary Care Provider (PCP)										
Meer John Fredric Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)										
Zelenetz Michael Ivan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gruscinska Olga	Practitioner - Primary Care Provider (PCP)										
Summers Rebecca	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Kulina Georgia	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Amoruso Leonard D	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Messinger Meridith L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>
Edgecomb Paul Steven	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jervis Ramiro Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chin James Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Vachtel E Vasilievna Md	Practitioner - Primary Care Provider (PCP)										
Danik Jacqueline Suk	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levine Steven Barry Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Waseem Faisal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
O'Hara Mandy A	Practitioner - Primary Care Provider (PCP)										



Page 433 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
ravis Jeanne D Md	Practitioner - Primary Care Provider (PCP)											
George Elizabeth Mary Md	Practitioner - Primary Care Provider (PCP)											
inha Nandita	Practitioner - Primary Care Provider (PCP)											
ike Lily	Practitioner - Primary Care Provider (PCP)											
enrath Michelle	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
lathew Matthen	Practitioner - Primary Care Provider (PCP)											
uhion Caroline	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	<b>*</b>	~	~	<b>~</b>	
issonette Maya Sahan	Practitioner - Primary Care Provider (PCP)											
oomkudy Liz	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	<b>*</b>	~	~	<b>✓</b>	
/aldron Mary Violet Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	<b>&gt;</b>	~	~	<b>✓</b>	
ing Andrew Shih-Heng Md	Practitioner - Primary Care Provider (PCP)											
owak-Wegrzyn Anna Halina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	<b>&gt;</b>	~	~	<b>✓</b>	
hang Christine Md	Practitioner - Primary Care Provider (PCP)											
acobson Robin	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	<b>*</b>	~	~	<b>✓</b>	
oti Sandy	Practitioner - Primary Care Provider (PCP)											
ierre Louisdon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	<b>*</b>	~	~	<b>✓</b>	
ach Nancy Md	Practitioner - Primary Care Provider (PCP)											
au Nina Louie Md	Practitioner - Primary Care Provider (PCP)	~				~		<b>*</b>	~			
erger Abraham Md	Practitioner - Primary Care Provider (PCP)											
mith Alford Alexander Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
hhipa Mohammad Haroon Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						<b>✓</b>	
tarpoli Anthony A	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	<b>*</b>	~	~	<b>✓</b>	
ahman Rummana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	<b>*</b>	~	~	<b>✓</b>	
enis Jean R Md	Practitioner - Primary Care Provider (PCP)											
obinson Roberto H Quinonez Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~		<b>*</b>	~	~		-
as Seshadri Md	Practitioner - Primary Care Provider (PCP)											-
eddu Mrilini Marthamoses Md	Practitioner - Primary Care Provider (PCP)											
ee Michelle H Md	Practitioner - Primary Care Provider (PCP)											
ara Danielle Lorenz Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ilt Lindsey Carroll Md	Practitioner - Primary Care Provider (PCP)											
elisova-Gyure Zuzana	Practitioner - Primary Care Provider (PCP)											



Page 434 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Thomas Bindhu Kanjiravilayil Md	Practitioner - Primary Care Provider (PCP)										
Pena Armando Juan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blacher Eric David Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Gupta Nitin	Practitioner - Primary Care Provider (PCP)										
Escobar Christian	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Adam P Grant	Practitioner - Primary Care Provider (PCP)										
Ho Wing Wah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Lowe Rajani	Practitioner - Primary Care Provider (PCP)	~	~	~							
English Cary Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Mantia Philip Anthony Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Rosales Manuel Ramos Md	Practitioner - Primary Care Provider (PCP)										
Uribarri Jaime V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Bickell Nina Andrew Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Grand Mark Alan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Reddy Lalitha Mary Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Bowers Daniel	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Rughwani Nisha Md	Practitioner - Primary Care Provider (PCP)										
Galvez Maida P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Distefano Douglas C Md Pc	Practitioner - Primary Care Provider (PCP)										
Douglas Orin Albert	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Chiu Henry C	Practitioner - Primary Care Provider (PCP)										
Scarborough Bethann M	Practitioner - Primary Care Provider (PCP)										
Arend Jonathan	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Tadros Nardin	Practitioner - Primary Care Provider (PCP)										
Bentsianov Sari	Practitioner - Primary Care Provider (PCP)										
Afroza Farzana	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
Hermos Julia Evelyn	Practitioner - Primary Care Provider (PCP)										
Shah Seema	Practitioner - Primary Care Provider (PCP)										
Hipkens Sarah	Practitioner - Primary Care Provider (PCP)										
Shah Nidhi	Practitioner - Primary Care Provider (PCP)										
Page Cameron Stuart	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 435 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ali Aleem A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gilleran Suzanne M	Practitioner - Primary Care Provider (PCP)											
Gonzalez-Klayman Noemi Md	Practitioner - Primary Care Provider (PCP)											
Dhillon Perminder Md	Practitioner - Primary Care Provider (PCP)		~		~			~	~	~		
Zdanowitz Joel Jacob Md	Practitioner - Primary Care Provider (PCP)											
Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)											
Kozlov Natalya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Paddu Upadhyaya Padmanabh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Arnon Ronen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mui Wingtat Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Samuelson Robert Jeffrey Md	Practitioner - Primary Care Provider (PCP)											
Savitt Joseph Steven Md	Practitioner - Primary Care Provider (PCP)											
Baker Paul Mark Md	Practitioner - Primary Care Provider (PCP)											
Rivera Graciano Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Drazenovic Ivo	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nguyen Vinh-Tung Phuoc	Practitioner - Primary Care Provider (PCP)											
Antoine Michaelle	Practitioner - Primary Care Provider (PCP)											
Malieckal Jubil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	<b>~</b>	~	~	
Riaz Aasma	Practitioner - Primary Care Provider (PCP)											
Punj Sonia X	Practitioner - Primary Care Provider (PCP)											
Babu Benson A Md	Practitioner - Primary Care Provider (PCP)											
Eric S Barna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wang Jing Wa	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tolbert Jerome V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rafatjah Soyona	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Menon Rekha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~	
Alois Marika	Practitioner - Primary Care Provider (PCP)											
Lukose James Mr.	Practitioner - Primary Care Provider (PCP)											
Janice Prime Care Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Forman Joel Alexander Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Patel Jitendra R Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			



Page 436 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Bienenfeld Laura A Md	Practitioner - Primary Care Provider (PCP)										
Kan Sang Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Devito Francis	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Love Barry Allen Md	Practitioner - Primary Care Provider (PCP)										
Spoto Amy E Md	Practitioner - Primary Care Provider (PCP)										
Steklova Olga Md	Practitioner - Primary Care Provider (PCP)	~	~	~							
Chennareddy Swaminathan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Syed Ahmad Physician Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Klein David Matthew Md	Practitioner - Primary Care Provider (PCP)										
Thomas Nicole Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Bron Yana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mir Mohammad Arshad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Friedman Lynn Md	Practitioner - Primary Care Provider (PCP)										
Moreno Lisa Belinda	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Seth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)										
Dobroszycki Joanna Md	Practitioner - Primary Care Provider (PCP)										
Szalyga John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pagan Diane Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~							
Vamadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
Bennett Stephen J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
Siddiqui Imtiyaz	Practitioner - Primary Care Provider (PCP)										
Duddempudi Sushil Md	Practitioner - Primary Care Provider (PCP)										
Kacin Christophe	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Suma Dasari	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Samatha Bagam	Practitioner - Primary Care Provider (PCP)										
Nasreen Tahera	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Phair Jessica E A	Practitioner - Primary Care Provider (PCP)										
Tan Wu	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yachelevich Naomi	Practitioner - Primary Care Provider (PCP)										
Fox Kelita Louise	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 437 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Helbig Sina	Practitioner - Primary Care Provider (PCP)										
Winyard Albert E lii Md	Practitioner - Primary Care Provider (PCP)										
Drullinsky Alexix Cesar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Kimura Keiko Md	Practitioner - Primary Care Provider (PCP)										
Pahlavan Mohsen Md	Practitioner - Primary Care Provider (PCP)										
Rezvani Mitra Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Raifman Leonard I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Hauer David I Md	Practitioner - Primary Care Provider (PCP)										
Androne Louis Cristian Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Chang Jung Mi Md	Practitioner - Primary Care Provider (PCP)	~	~	~							
Fefer Jose Jacobo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Ofosu-Amaah Sophia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Rathi Dwarka P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Gandhi Vani Pragnesh Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Ostrager Jill Beth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Thomas David Charles Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Fishman Donald R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Moise Wesner Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Villani Gina M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Desgrottes Schiller Y M Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Pelzman Fred Nathan Md	Practitioner - Primary Care Provider (PCP)	~			<b>*</b>	~		~	~	~	~
Hackenburg Emily	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Contreras Johanna Paola	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ynch Patricia Md	Practitioner - Primary Care Provider (PCP)										
Kolotinskaya Irina Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Mikkola Eeva Johanna	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Sedrak Aziza	Practitioner - Primary Care Provider (PCP)										
Petros Jessica Theresa	Practitioner - Primary Care Provider (PCP)	~			<b>*</b>	~		~	~	<b>~</b>	~
Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stibitz Lisa Marie	Practitioner - Primary Care Provider (PCP)										
Memon Sehrish	Practitioner - Primary Care Provider (PCP)										



Page 438 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Yakubov Melekhem	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Ottaviano Lawrence John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Dy-Guillaume Marie Eve Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Phillips Cara Rpa	Practitioner - Primary Care Provider (PCP)										
Selbo Scot T Md	Practitioner - Primary Care Provider (PCP)										
Charlotten Kevin Alexander Md	Practitioner - Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>*</b>	~	~	~	~	~	<b>✓</b>
Pinkas Adina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Teets Raymond	Practitioner - Primary Care Provider (PCP)	<b>✓</b>	~	~	<b>&gt;</b>	~	~	~	~	~	~
Obrien Meagan	Practitioner - Primary Care Provider (PCP)										
Freeman Melissa M Md	Practitioner - Primary Care Provider (PCP)										
Jones Michael Abou Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lee Mikyung	Practitioner - Primary Care Provider (PCP)										
_erner Gary	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Misra Deepika Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Wilkins Robert Md	Practitioner - Primary Care Provider (PCP)										
Ednalino Linda Edano Md	Practitioner - Primary Care Provider (PCP)	~	~								
Al-Izzi Sawsan Hatim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Hudesman David Philip	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Chen Jennifer Ann	Practitioner - Primary Care Provider (PCP)										
Babineau Shannon Elizabeth	Practitioner - Primary Care Provider (PCP)										
Hampton Elisa Padilla	Practitioner - Primary Care Provider (PCP)										
Cano-Landivar Jeanette Elizabeth	Practitioner - Primary Care Provider (PCP)										
Hui Yiqun	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Charnow Noemi	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Bhat Sandeep Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)										
Hashemian Nezhat Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brountzas Maria	Practitioner - Primary Care Provider (PCP)										
Rohatgi Shiphali Md	Practitioner - Primary Care Provider (PCP)										
Borrego Fernando J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gould Sanford Md	Practitioner - Primary Care Provider (PCP)	~	~	~							



Page 439 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hojraj Diego Gabriel Md	Practitioner - Primary Care Provider (PCP)											
Nerkar Sanjay D Md	Practitioner - Primary Care Provider (PCP)											
Shah Sumatilal C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Гeng Susanna Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Sazan Inga	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Barrett Conor Dominic	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Marseille Beatrice	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Obonaga Sheila	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nguyen Trinh T	Practitioner - Primary Care Provider (PCP)											
Smith Sharon Ellen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sarkissian Edmond Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Hak Virender Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Prigollini Alejandro Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Berland Doris Garcia	Practitioner - Primary Care Provider (PCP)											
Chow Grace A Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Rosales Avelino S B Md	Practitioner - Primary Care Provider (PCP)	~	~									
Thomas Suja M	Practitioner - Primary Care Provider (PCP)											
Rubin Susan	Practitioner - Primary Care Provider (PCP)	~									~	
annitti-Hulse Iannitti-H	Practitioner - Primary Care Provider (PCP)											
Garankina Olga	Practitioner - Primary Care Provider (PCP)	~	~	~								
rsai Tien-Tsai	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ko Fred Chau-Yang	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Flanagan Abiga	Practitioner - Primary Care Provider (PCP)											
Brody Erica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Solis Edward	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Nissim Julie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~	
ai Joanne Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Malachovsky Martin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pichkadze David Md	Practitioner - Primary Care Provider (PCP)					~		~	~			
Kashan Glenn Lawrence Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Naeem Muhammed	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~					~	~			



Page 440 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Inada Victor Katsuji Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mclaughlin Mary Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shineman Paul Waner Md	Practitioner - Primary Care Provider (PCP)											
Begun Jay R Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Fonfeder William	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Puente-Guzman Soledad Elvira	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Scobie Janice Vincia	Practitioner - Primary Care Provider (PCP)											
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)											
Blackett-Bonnett Terry Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Okoye Veronica Ifeyinwa Np	Practitioner - Primary Care Provider (PCP)											
Dey Rajan	Practitioner - Primary Care Provider (PCP)											
Pekareva-Kochergina Irina	Practitioner - Primary Care Provider (PCP)											
Jribe Alejandra Maria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Krishnan Sharila	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Bryant Linda M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Field Jonathan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Madrid Tanya M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Auld Clara Stringer	Practitioner - Primary Care Provider (PCP)											
Parnes Eliezer L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Tranchina Stephen A Md	Practitioner - Primary Care Provider (PCP)											
Muller David	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shetty Tharun	Practitioner - Primary Care Provider (PCP)											
Mcknight John Michael Md	Practitioner - Primary Care Provider (PCP)											
ndio Lillian R	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Jeffrey Rothman	Practitioner - Primary Care Provider (PCP)											
Strauss Michael Leopold Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~	
Djen Simon	Practitioner - Primary Care Provider (PCP)	~			<b>*</b>	~		~	~	~	~	
Cosme-Thormann Braulio Federico	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~	
Chumaceiro Rolando Md	Practitioner - Primary Care Provider (PCP)	~	~									-
Arjomamd Farhad Md	Practitioner - Primary Care Provider (PCP)											
Desrosiers Jean Claude	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 441 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Fernandez Beverly A	Practitioner - Primary Care Provider (PCP)											
Margolies Steven Lawrence	Practitioner - Primary Care Provider (PCP)											
Elias Elliott	Practitioner - Primary Care Provider (PCP)											
reyster Zoya	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~	
erman Paul Jeremy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Senuth Lewis Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Butt Rahila Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
lacha Nabil Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Harbison Madeleine D	Practitioner - Primary Care Provider (PCP)											
Sun Wei Yue Md	Practitioner - Primary Care Provider (PCP)											
Danik Stephan B	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Patel Girishkumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sartan Tatyana Md	Practitioner - Primary Care Provider (PCP)											
Mantia Augustus G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
enefsky Ronald I Md	Practitioner - Primary Care Provider (PCP)											
Sehgal Vinita Md	Practitioner - Primary Care Provider (PCP)											
Zoubtsova Minzalia Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Briones Alan Paul Santos Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>	
Stefani Ann Russo	Practitioner - Primary Care Provider (PCP)											
Patel Sunil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guidera Catherine Np	Practitioner - Primary Care Provider (PCP)											
Cassano Kelly Ann	Practitioner - Primary Care Provider (PCP)											
Chung Derek G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>	
Eisenson Arlene	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Corrigan Kathleen	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Altman Robert Keith Md	Practitioner - Primary Care Provider (PCP)											
lazel Edovard Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~			~	~	~	
an Jenny Yu	Practitioner - Primary Care Provider (PCP)	~			<b>*</b>	~		~	~	~	~	
artos Nancy	Practitioner - Primary Care Provider (PCP)											
Ray Roona	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
in Zheng	Practitioner - Primary Care Provider (PCP)											



Page 442 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rosenberg Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Murray Carolina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Simon Margo	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~			~	
Wang Sheng	Practitioner - Primary Care Provider (PCP)										
lones Elizabeth Mary	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hazeghi Javad	Practitioner - Primary Care Provider (PCP)										
Shapiro Jason Scott Md	Practitioner - Primary Care Provider (PCP)										
Baharlou Shahla Md	Practitioner - Primary Care Provider (PCP)										
olokh Vladimir Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ippman Sheldon Bruce Md	Practitioner - Primary Care Provider (PCP)										
Ghooi Ashok Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Domek Maciej Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reuben Stephen W	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Skokowska-Lebelt Anna Md	Practitioner - Primary Care Provider (PCP)										
Rafailov Danil Isakovich	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Semanision Kristen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Das Provat Md	Practitioner - Primary Care Provider (PCP)										
fuir Janice Md	Practitioner - Primary Care Provider (PCP)										
Meraz Eddie	Practitioner - Primary Care Provider (PCP)	~			~	~					~
aude Amy Kristin	Practitioner - Primary Care Provider (PCP)										
Cohen Sandra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Khokar Amira Idrees	Practitioner - Primary Care Provider (PCP)										
Peccoralo Lauren Alise Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	~	~	~
awil Ramzi A Md	Practitioner - Primary Care Provider (PCP)										
Buettner Christoph Md	Practitioner - Primary Care Provider (PCP)										
Pavis Tony	Practitioner - Primary Care Provider (PCP)										
Clar Mia	Practitioner - Primary Care Provider (PCP)										
ee Hanna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chung Andrew	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ahmed Zaheer Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Knibbs Nakiyah Aisha	Practitioner - Primary Care Provider (PCP)			<del>                                     </del>							



Page 443 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
/addigiri Venkatesh Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Bichotte Ligonde Sophia Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Khan Noor Zaman Md	Practitioner - Primary Care Provider (PCP)										
Manasia Anthony Robert Md	Practitioner - Primary Care Provider (PCP)	<b>✓</b>	~	~	<b>&gt;</b>	~	~	~	~	~	~
Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)										
ancovitz Stanley R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
lelson Julian T Md	Practitioner - Primary Care Provider (PCP)										
lipoll Lucinda L Md	Practitioner - Primary Care Provider (PCP)										
Ouddempudi Nagamma	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Berlin Arnold I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Racanelli Joseph A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
leath Barbara	Practitioner - Primary Care Provider (PCP)										
Sedlackova Ludmila	Practitioner - Primary Care Provider (PCP)										
Richter Michael	Practitioner - Primary Care Provider (PCP)										
Gauvin Mila	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
opez Clark Faafp Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~		~	~	~	
evine Claudia Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Rindfuss Richard Thomas Md	Practitioner - Primary Care Provider (PCP)										
oddi Madhu D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Schirripa John Piero Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
amb Angela	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
riyarajah Vignendra	Practitioner - Primary Care Provider (PCP)										
anin-Lay Mari	Practitioner - Primary Care Provider (PCP)										
bankwah Akosua Sarpomaa	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
homas Johnny Md	Practitioner - Primary Care Provider (PCP)										
cunningham-Rundles C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
atalenko Irina Md	Practitioner - Primary Care Provider (PCP)										
/alsh Margaret Mary	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
off John Edward	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
farx Katherine	Practitioner - Primary Care Provider (PCP)										
Butt Ahmar Aziz Md	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~



Page 444 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Khorets Boris A Md	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~
Kuo Nan-Hsien Md	Practitioner - Primary Care Provider (PCP)										
Sohal Ranjeet Md	Practitioner - Primary Care Provider (PCP)										
ndaram Anant V Md	Practitioner - Primary Care Provider (PCP)										
Cheung William Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
glesias Alejandro D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Defabritus Albert M Md	Practitioner - Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~	~	~
Shipman David L Md	Practitioner - Primary Care Provider (PCP)										
/lanvar Buddhadev Nathabhai Md	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~	~	~	~	~	~	~
Ajl Stephen I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chin Yin Lee Md	Practitioner - Primary Care Provider (PCP)										
Gounder Celine Rani	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
raun James Frederick	Practitioner - Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
1itchell Harrison Md	Practitioner - Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
Rahman Shafiqur Mohammed Md	Practitioner - Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
qbal Muhammad Z Md	Practitioner - Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~
latarajan Rupa Narayani	Practitioner - Primary Care Provider (PCP)	~	~	*		~	~	~	~	~	~
ord Miriam	Practitioner - Primary Care Provider (PCP)	~	~	*		~	~	~	~	~	~
Zzer Anthoney Enriquez Lim	Practitioner - Primary Care Provider (PCP)										
Rosenberg Joshua Md	Practitioner - Primary Care Provider (PCP)										
Iinn Myoe	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ale Minal Sharatkumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
homas Kera Andrea	Practitioner - Primary Care Provider (PCP)										
ao Wei Md	Practitioner - Primary Care Provider (PCP)										
Cennedy Mona Anita	Practitioner - Primary Care Provider (PCP)										
tana Shital	Practitioner - Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	<b>*</b>	~	<b>~</b>	<b>~</b>	<b>~</b>	<b>✓</b>
likashvili Inna	Practitioner - Primary Care Provider (PCP)										
orman Lisa Diane Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
wan Tak Wai Md	Practitioner - Primary Care Provider (PCP)										
alsky Matthew David	Practitioner - Primary Care Provider (PCP)										
Shpak Mikhail M Do	Practitioner - Primary Care Provider (PCP)	~						~	~	~	



Page 445 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Esposito Stephen P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lee Sophia Sun Y Md	Practitioner - Primary Care Provider (PCP)										
Liao Emilia Pauline Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Swido Anne Bernadette	Practitioner - Primary Care Provider (PCP)										
Lyman Andrea Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Gomolinski Eva Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)	~									~
Manini Corinna C Md	Practitioner - Primary Care Provider (PCP)										
Albohm Kathleen C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Knipp John E Md	Practitioner - Primary Care Provider (PCP)										
Cohen Roy A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kim Julie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaw Anita	Practitioner - Primary Care Provider (PCP)										
Seidler Afet Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Islam Khaleda K	Practitioner - Primary Care Provider (PCP)										
Valderrama Torres Diogenes	Practitioner - Primary Care Provider (PCP)										
Ross Anna Louise	Practitioner - Primary Care Provider (PCP)										
Schonberg Dana	Practitioner - Primary Care Provider (PCP)	~									~
Martinez Zaneta	Practitioner - Primary Care Provider (PCP)										
Uthman Adeola Rafihhi Md	Practitioner - Primary Care Provider (PCP)										
Foster Sharon Md	Practitioner - Primary Care Provider (PCP)										
Mukherji Rajat Kumar Md	Practitioner - Primary Care Provider (PCP)										
Setaruddin Sazia Loqman Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tavares Rosanabela Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Kensaint Pascale Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Caesar Mimieux Vanetta	Practitioner - Primary Care Provider (PCP)										
White Elizabeth Stuyvesant Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Coughlin Margaret Mary Md	Practitioner - Primary Care Provider (PCP)										
Neretin Nicole	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lynch Gina Adriana <mark>M</mark> d	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
Lao Henry S Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		



Page 446 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fierer Daniel Seth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rubenstein Marc D Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Suh Jin Suk Md	Practitioner - Primary Care Provider (PCP)										
Stein Sidney K	Practitioner - Primary Care Provider (PCP)										
hi Susan You Md	Practitioner - Primary Care Provider (PCP)										
Reyes-Arcangel Fe T	Practitioner - Primary Care Provider (PCP)	~	~	~	~						~
timmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)										
rym Olga B	Practitioner - Primary Care Provider (PCP)										
lajo Joseph	Practitioner - Primary Care Provider (PCP)										
uen Jacqueline	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vang Linda	Practitioner - Primary Care Provider (PCP)										
lalhan Rishi	Practitioner - Primary Care Provider (PCP)										
likheyev Vyacheslav	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
hutia Tiye Meryt	Practitioner - Primary Care Provider (PCP)										
amath Sachin Narsinha Md	Practitioner - Primary Care Provider (PCP)										
Ganea Gheorghe Romeo Md	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
aplan Matthew R Md	Practitioner - Primary Care Provider (PCP)										
min Deepak Kantilal Md	Practitioner - Primary Care Provider (PCP)	~	~								
in Jenny Jen-Yi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
odriguez-Caprio Gabriela Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lussak Lisa	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arson Carol Tracy Md	Practitioner - Primary Care Provider (PCP)										
fremov Mary H Md	Practitioner - Primary Care Provider (PCP)										
hader Rawand Sudqi Md	Practitioner - Primary Care Provider (PCP)										
ussell Robin O Md	Practitioner - Primary Care Provider (PCP)										
osenberg Michael George Md	Practitioner - Primary Care Provider (PCP)										
herezova Diana	Practitioner - Primary Care Provider (PCP)										
olston Sandra A Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
eluswamy Rajwanth	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apna Shah Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Roman Jasmin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 447 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Frederic Bakhchi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Ceballos Clare	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Agashiwala Rajiv	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Daniel Rose	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Faculty Practice Associates	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Min Insung	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Medder Nia	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Fry Rebecca	Practitioner - Primary Care Provider (PCP)											
Skinner Carly	Practitioner - Primary Care Provider (PCP)											
Chiu Gregorio E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Mino Rosa Elena Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Reina Grace E Md	Practitioner - Primary Care Provider (PCP)											
Shechtman Lee Md	Practitioner - Primary Care Provider (PCP)											
Issack Joshua	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Aslam Ahmed Kamal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Harris Mary	Practitioner - Primary Care Provider (PCP)											
Anthony-Yearwood Patricia	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Rule Erin Eileen Mdf	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stepensky Alex	Practitioner - Primary Care Provider (PCP)											
Liriano Octavio Antonio Jr Md	Practitioner - Primary Care Provider (PCP)											
Mathieu Claudine	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yasmeen Kauser Md	Practitioner - Primary Care Provider (PCP)											
Nguyen Thomas Thang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Straus Emily L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Gouller Alina B Md	Practitioner - Primary Care Provider (PCP)											
Zhang Jian Wei	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Enu Christopher Chukwuemeka	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Tolis Arthur F Md	Practitioner - Primary Care Provider (PCP)											
Kukar Narinder M Md	Practitioner - Primary Care Provider (PCP)											
Chakrabarti Chhaya Md Pc	Practitioner - Primary Care Provider (PCP)											
Staniloiu Maria Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			



Page 448 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Disla Eddys Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reddy Chenna B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Friedman Ross Md	Practitioner - Primary Care Provider (PCP)										
Dummett Jocelyn Angela Md	Practitioner - Primary Care Provider (PCP)										
Nararenko Larisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~					~	~	
Essien Ralph B Md	Practitioner - Primary Care Provider (PCP)										
Garyali Samir	Practitioner - Primary Care Provider (PCP)										
Goldstein Lissa Kary	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shahid Atter Muhammad	Practitioner - Primary Care Provider (PCP)										
Nair Ajith P Md	Practitioner - Primary Care Provider (PCP)										
Vidoff Juliet Md	Practitioner - Primary Care Provider (PCP)	~			~	~					~
Annan Vivian	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lanna Emad	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cannry Joseph L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Balachandar Viswanathan Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Gibbons Olga	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
awaid Mohammad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Posada Roberto Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
rank Rachel Anne Md	Practitioner - Primary Care Provider (PCP)										
Kolanuvada Bangaruraju Md	Practitioner - Primary Care Provider (PCP)										
Byer Erroll Ignatius Jr	Practitioner - Primary Care Provider (PCP)										
Bailey Lloyd E Md	Practitioner - Primary Care Provider (PCP)										
Cohn Howard Irwin	Practitioner - Primary Care Provider (PCP)										
Babaeva Saiera Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Balter Richard R Md	Practitioner - Primary Care Provider (PCP)										
David Monica	Practitioner - Primary Care Provider (PCP)	~				~		~	<b>~</b>		
u Tao Shiwei	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hpitalnik Larisa	Practitioner - Primary Care Provider (PCP)										
ones Vivian Lynn	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rhim Eugene	Practitioner - Primary Care Provider (PCP)										
Mermelstein Joseph	Practitioner - Primary Care Provider (PCP)										



Page 449 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Donovan Edmund J	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaplovitz Joseph	Practitioner - Primary Care Provider (PCP)										
Matayev Svetlana Sionova Md	Practitioner - Primary Care Provider (PCP)										
olkin Yakov Md	Practitioner - Primary Care Provider (PCP)										
Vinkler lan Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Ganatra Anjna Nain	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Clement Bernadette Md	Practitioner - Primary Care Provider (PCP)	~			~						
lowakiwskyj Theodore Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
rya Vijaypal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Scarlett Lissa Annette Md	Practitioner - Primary Care Provider (PCP)										
Stauber Stuart L Md	Practitioner - Primary Care Provider (PCP)	~	<b>*</b>	~	<b>*</b>	~	~	~	~	~	~
Jrbina Antonio E Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>	~	<b>*</b>	~	~	~	~	~	~
Quentzel Stephan Jeremy Md	Practitioner - Primary Care Provider (PCP)										
ppiah-Agyemang Emmanuel	Practitioner - Primary Care Provider (PCP)										
1ilstein Harold Md	Practitioner - Primary Care Provider (PCP)										
Grant Jessica J Md	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>	~	<b>~</b>	~	~	~	~	~	~
gaon Gavriil Md	Practitioner - Primary Care Provider (PCP)										
lasson Ella	Practitioner - Primary Care Provider (PCP)	~	<b>~</b>	~		~	~	~	~	~	~
ingh Manoranjan	Practitioner - Primary Care Provider (PCP)										
oones Tacara	Practitioner - Primary Care Provider (PCP)										
amuels Rachel L	Practitioner - Primary Care Provider (PCP)										
angeepuram Nita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohen Randy Edward	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sare Vivian	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~
chepker Elizabeth Erin	Practitioner - Primary Care Provider (PCP)										
oshi Dhvani	Practitioner - Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~	~	<b>✓</b>
aufman Joshua	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amdji Natacha	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ipp Jonathan A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oufresne Alix Md Pc	Practitioner - Primary Care Provider (PCP)										
ustamante Marco Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 450 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Benchimol Corinne Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shirwaikar Anil B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Assadi Mashid A	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Chadi Ronny M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Milani Haleh Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~			
Perry Andrea	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eidgah Mahyar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nosal Sarah Catherine	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jhagroo Vishnudatt Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dwarka Regev Ragbardial	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abadi Jacobo Md	Practitioner - Primary Care Provider (PCP)											
Cortes Jose Alberto Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tang David J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Petelin Andrew Patrick Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yau Mabel	Practitioner - Primary Care Provider (PCP)											
Abboud Joseph	Practitioner - Primary Care Provider (PCP)											
Yueh Cindy Tsai-Zung	Practitioner - Primary Care Provider (PCP)											
Sanders Lauren Jacqueline	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Whipple Clare	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Skovran David	Practitioner - Primary Care Provider (PCP)											
Gumaste Vivek Md	Practitioner - Primary Care Provider (PCP)											
Osoba Olumide Obafunmilayo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Krisel Angela Rpa	Practitioner - Primary Care Provider (PCP)											
Parikh Rita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Arcuri Joseph	Practitioner - Primary Care Provider (PCP)											
Rodrigues Roy John Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Khaldarov Yevgeniy Md	Practitioner - Primary Care Provider (PCP)											
Evin Mccabe	Practitioner - Primary Care Provider (PCP)											
Grossman Howard Alan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Listman David A Md	Practitioner - Primary Care Provider (PCP)											



Run Date: 06/28/2019

Page 451 of 971

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Medina Leonel Delos Reyes	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Tsung James W Md	Practitioner - Primary Care Provider (PCP)										
Greisman Stewart George Md	Practitioner - Primary Care Provider (PCP)										
Ortiz Benjamin Md	Practitioner - Primary Care Provider (PCP)										
Gruber Steven Jeffrey Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Orris Maxine Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Oji Ngozi Afiazu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Gallo Joseph Md	Practitioner - Primary Care Provider (PCP)	~				~					
eygin Polina Md	Practitioner - Primary Care Provider (PCP)										
Petilla-Onorato Jessica Isabel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Granieri Evelyn Carmela Md	Practitioner - Primary Care Provider (PCP)										
Edano Albert E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Garber Julia	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
_efevre Marie Edith Faublas	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Kim Tonia K. Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Madalone Melissa	Practitioner - Primary Care Provider (PCP)										
Garcia Haydee	Practitioner - Primary Care Provider (PCP)										
Pinto Rohit Ivor Agnel Md	Practitioner - Primary Care Provider (PCP)										
Agarwal Ruchi	Practitioner - Primary Care Provider (PCP)										
Crismale James Francis	Practitioner - Primary Care Provider (PCP)										
Tao Chenguang Tony	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Mullen Michael Patrick Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Federman Alex David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Liburd Jennifer D Md	Practitioner - Primary Care Provider (PCP)										
Hujus Amy Rpa	Practitioner - Primary Care Provider (PCP)										
Rodrigues Maria Louella Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Dogra Mridula	Practitioner - Primary Care Provider (PCP)										
Serio Jane F Md	Practitioner - Primary Care Provider (PCP)										
Framm Stuart R Md	Practitioner - Primary Care Provider (PCP)										
Pierro Hugo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~
Diaz Michael Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 452 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Greenberg Loren Shari Md	Practitioner - Primary Care Provider (PCP)										
Majeed Muntaz Ahmad Z M Md	Practitioner - Primary Care Provider (PCP)										
Sherman Frederic M	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kothari Vipul Chandrakant	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fogel Joyce Frances Nahum Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chow Rita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chan Chun-Kit	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Auguste Jean K Md	Practitioner - Primary Care Provider (PCP)										
Villiam F Ryan Comm Hlth Ctr	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Galanti Norman Md	Practitioner - Primary Care Provider (PCP)										
Goldberg Deborah Baron Md	Practitioner - Primary Care Provider (PCP)										
lennifer B Cerasoli Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Morales Eduardo Alejandro	Practitioner - Primary Care Provider (PCP)										
Schachter Lisa	Practitioner - Primary Care Provider (PCP)										
Ramis Carmen Maria Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Delaet David Edward Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bucobo Yoleida Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ee Hwasun	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Chatterjee Lolita Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gayle Eric George Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Siegel Stephen D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Prushik Kenneth Howard Md	Practitioner - Primary Care Provider (PCP)										
uchs Richard T Md	Practitioner - Primary Care Provider (PCP)										
Agarwal Shradha	Practitioner - Primary Care Provider (PCP)										
Choe Josefina Luna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Romano Richard David	Practitioner - Primary Care Provider (PCP)										
Spitzer Matthew	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eich Marvin L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						<b>✓</b>
rody Samuel A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brau Norbert	Practitioner - Primary Care Provider (PCP)										
Ma Amy Xiaochen	Practitioner - Primary Care Provider (PCP)		İ		İ						



Page 453 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fano Michael	Practitioner - Primary Care Provider (PCP)										
iang Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tkachenko Natalya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
m Shelly A Md	Practitioner - Primary Care Provider (PCP)										
Hwang Andrew	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Quindor Rhealynne B	Practitioner - Primary Care Provider (PCP)										
Reister Robin	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sta Maria Jaclyn	Practitioner - Primary Care Provider (PCP)										
Daefler Simon Md	Practitioner - Primary Care Provider (PCP)										
onescu Gabriel Md	Practitioner - Primary Care Provider (PCP)										
Gault Allison Tamara Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Atileh Haytham Md	Practitioner - Primary Care Provider (PCP)										
Scharer Lawrence Pc Md	Practitioner - Primary Care Provider (PCP)										
errara Joseph Md	Practitioner - Primary Care Provider (PCP)										
Rodgers Stephen L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ahmed Sapphire Mann Md	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~				~
riedman Samuel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kramer Lawrence David Md	Practitioner - Primary Care Provider (PCP)										
Small Katherine Morgan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Qaqish Saed	Practitioner - Primary Care Provider (PCP)										
Goodman Stephanie Michelle	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gazali Radfan M	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stivala Alicia Christina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Chirag	Practitioner - Primary Care Provider (PCP)										
Forsyth Beverly Alison Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
łunter, li Andrew	Practitioner - Primary Care Provider (PCP)										
mico Jennifer	Practitioner - Primary Care Provider (PCP)										
Perdik Peter	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Гhanik-Steenburgh Erin	Practitioner - Primary Care Provider (PCP)										
Rosales Rowena Concepcion G M	Practitioner - Primary Care Provider (PCP)										
Ahmad Mejoi Md	Practitioner - Primary Care Provider (PCP)										



Page 454 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Nelson Marcia Philomena	Practitioner - Primary Care Provider (PCP)											
Polavarapu Hari Kishan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eliot P Schuster Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Mehta Viplov K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sisser Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Choy May	Practitioner - Primary Care Provider (PCP)											
Cho Hyung	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vero Erica	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nancy Lynn Chez	Practitioner - Primary Care Provider (PCP)											
Meredith Wepner Grossman	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leasy Menachem Jeremy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Law Singwu David	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gray Andrea	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Bassey Yarromi Augustine Eyo	Practitioner - Primary Care Provider (PCP)	~	~									
Sheppard Beverly A Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Patel Lalit Popatlal Md	Practitioner - Primary Care Provider (PCP)											
Stephenson Karen Md	Practitioner - Primary Care Provider (PCP)											
Rajpar Noor Mohammed Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Zylbert Susan Lynn Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bresler Priscilla Ann	Practitioner - Primary Care Provider (PCP)											
Senzamici Camille Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Babitz Lisa Ellen Md	Practitioner - Primary Care Provider (PCP)											
Sloan Barry	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Badlani Sachal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vail Rona	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jean Gilles Max Md	Practitioner - Primary Care Provider (PCP)											
Shinhar Shai Yeshajahu Md	Practitioner - Primary Care Provider (PCP)											
Siegel Lawrence A Md	Practitioner - Primary Care Provider (PCP)											
Ratcliffe Justin Anthony	Practitioner - Primary Care Provider (PCP)											
Chitu Carmen Elena	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lamarre Winnifred	Practitioner - Primary Care Provider (PCP)											



Page 455 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
alik Nasir M	Practitioner - Primary Care Provider (PCP)										
oguslavskaya Valentina	Practitioner - Primary Care Provider (PCP)										
am Kimberly R	Practitioner - Primary Care Provider (PCP)										
aron Natacha Adele	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~
eah Yasmin Sultana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
pinel Sergei Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
attoo Uijay Kumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ggins Kenneth J Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
assisi Denise Md	Practitioner - Primary Care Provider (PCP)										
enovitz Harvey L Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
asan Choudhury Md M Md	Practitioner - Primary Care Provider (PCP)										
ager Abigail Hope	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hnson Golda O Md	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~	
sk Rebecca Saslow Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
snewski Ruth F Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
parefi Mehran-Reza Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oldstein Steven C Md	Practitioner - Primary Care Provider (PCP)										
naps Stephanie Hope	Practitioner - Primary Care Provider (PCP)										
pach Keith Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
gbovoh Daniel Obaroakpor Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
err Leslie Dubin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jianqiang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ong Khoi Quoc	Practitioner - Primary Care Provider (PCP)										
assim Ariel	Practitioner - Primary Care Provider (PCP)										
odriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)										
pal Adeel Azmat	Practitioner - Primary Care Provider (PCP)										
aun Maureen K	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
allings Shavonn	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ng Moonwha	Practitioner - Primary Care Provider (PCP)										
ael Priya	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
ıssaini Batool M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 456 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bharara Meenakshi Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Kapoor Moyna Md	Practitioner - Primary Care Provider (PCP)											
Finkelstein Steven Peter Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Olivieri Florida Gisele Md	Practitioner - Primary Care Provider (PCP)											
Wong Chun Tung Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Collins Megan Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Braza Mary	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Yee Lily Fong Cho Md	Practitioner - Primary Care Provider (PCP)											
Barbanel Eric William Md	Practitioner - Primary Care Provider (PCP)											
Cataldo Donnalee	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Chaudhry Naeem Akhter Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Banner Kenneth	Practitioner - Primary Care Provider (PCP)											
Dudek Mona	Practitioner - Primary Care Provider (PCP)	~			<b>&gt;</b>	~		~	~	~	~	
Truong Tuyettrinh Nguyen	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Herlande Penn-Durandisse	Practitioner - Primary Care Provider (PCP)											
Mccormick Elizabeth T	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Patil Rajashree	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Gill Kanwar	Practitioner - Primary Care Provider (PCP)											
Amos Curtis	Practitioner - Primary Care Provider (PCP)											
Pati Rituparna	Practitioner - Primary Care Provider (PCP)											
Abraham Sherly Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Phillip Sohn	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~		~	~	~		
Zewde Mulubrhan	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Sokolova Ekaterina	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Kirkham Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Tung Keith	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Brown Laura E	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leinbach Lindsey	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Budasoff Caroline L	Practitioner - Primary Care Provider (PCP)											
Kamran Mazullah Md	Practitioner - Primary Care Provider (PCP)											
Bhargava Uday Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			



Page 457 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
New Maria landolo Md	Practitioner - Primary Care Provider (PCP)											
Pomrantz Andrew Stuart Md	Practitioner - Primary Care Provider (PCP)											
Lytrivi Irene Md	Practitioner - Primary Care Provider (PCP)											
Ferencei Milan Md	Practitioner - Primary Care Provider (PCP)											
Johnson Timothy Curtiss Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gulrajani Ramesh S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guadron Rodolfo	Practitioner - Primary Care Provider (PCP)	~			~	~					~	
Singh Amarjit Md Pc	Practitioner - Primary Care Provider (PCP)	~	~		~			~	~	~		
Spang Rigmor E Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Eberhardt Kelly Jean Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Wind Richard M Md	Practitioner - Primary Care Provider (PCP)											
Boah William Ofori Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	,
Luz Amarilis Lugo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	,
Ferris David Craig Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Cosme Jacqueline Md	Practitioner - Primary Care Provider (PCP)											,
Chun Eunmee H	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Xie Minhui	Practitioner - Primary Care Provider (PCP)											
Dantchenko Victoria Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Aquino Nicolas Mariano Ii	Practitioner - Primary Care Provider (PCP)	~				~		~	~			,
Prince Jennifer	Practitioner - Primary Care Provider (PCP)											
Glasser Lynne Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Weeks Williams David	Practitioner - Primary Care Provider (PCP)											
Soriano Theresa A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gupte Amrita K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Giantinoto Salvatore J Do	Practitioner - Primary Care Provider (PCP)											
Read Dalan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Carleton Jack Hardy	Practitioner - Primary Care Provider (PCP)											
Cheng James Md	Practitioner - Primary Care Provider (PCP)											
Mohammadi Shahrzad Md	Practitioner - Primary Care Provider (PCP)											
Horn Ansell Np	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chen Chao Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 458 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lalper Peter	Practitioner - Primary Care Provider (PCP)										
Anand Suryanarayan Md Pc	Practitioner - Primary Care Provider (PCP)										
ishberger Jeffrey Md	Practitioner - Primary Care Provider (PCP)										
Vard Latonia Maria Md	Practitioner - Primary Care Provider (PCP)										
lyers Cynthia E Md	Practitioner - Primary Care Provider (PCP)										
oldman Adam Y Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
rmington Kevin John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uo Anming Md	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
ilmanian Rossana	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~
icencio Alfin G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urnham Daniel Christian	Practitioner - Primary Care Provider (PCP)										
uhe Jorg Joachim	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
houry Nidal Y Md	Practitioner - Primary Care Provider (PCP)										
edeck Beth	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~			~	
han Shumaila	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
liesinger Katherine	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
augeois Kimtam Do	Practitioner - Primary Care Provider (PCP)										
assef Inas Latif Shaker	Practitioner - Primary Care Provider (PCP)										
unner Ricardo Orlando Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ay Philippe Jmm Md	Practitioner - Primary Care Provider (PCP)										
arkas Valerie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
tein Alan J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Imedo Ruben Eduardo Md	Practitioner - Primary Care Provider (PCP)										
omback Julie	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
hun Audrey Kyjung Md	Practitioner - Primary Care Provider (PCP)										
ribetz Irwin X	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~
oung Edwin Reynolds Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osenbloom Sylvie	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nkola Pratibha A Md	Practitioner - Primary Care Provider (PCP)										
hieh Jong-Chuan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lehta Rajen	Practitioner - Primary Care Provider (PCP)	<b>✓</b>				~		~	~		



Page 459 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Madeira Charles	Practitioner - Primary Care Provider (PCP)										
Mahdi Ahmad	Practitioner - Primary Care Provider (PCP)										
Vinayagasundaram Bhanumathy Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Weiss Robert Allen Md	Practitioner - Primary Care Provider (PCP)										
Gliatto Peter Matthew Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lam Binh V Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Brutus Pierre Andre Md	Practitioner - Primary Care Provider (PCP)										
Shalhoub Robert Francis Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chan Sheung-Kwun Samuel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Polsky Bruce W Md	Practitioner - Primary Care Provider (PCP)										
Golden Owen Md	Practitioner - Primary Care Provider (PCP)										
Goldblum Louis M Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~			~	~	~	
Phillips Edward C Md	Practitioner - Primary Care Provider (PCP)										
Padmavathi Murakonda Md	Practitioner - Primary Care Provider (PCP)										
Cadag Stefan	Practitioner - Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Shenko Christina Angela	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Arabelo Howard Anthony De La Paz	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stumacher Barbara	Practitioner - Primary Care Provider (PCP)										
Esposito Amy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kramer Arin	Practitioner - Primary Care Provider (PCP)										
Sweeny Joseph Michael Md	Practitioner - Primary Care Provider (PCP)										
Vaidynishant	Practitioner - Primary Care Provider (PCP)										
Jang Jennifer	Practitioner - Primary Care Provider (PCP)										
Lwin Yinphyu Win	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Phipps Emily E Np	Practitioner - Primary Care Provider (PCP)										
Ford Jean Guillaume Md	Practitioner - Primary Care Provider (PCP)										
Singh Jagjit Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Naing Zaw Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lazala Polanco Carmen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Bagner Michael R Md	Practitioner - Primary Care Provider (PCP)										



Page 460 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Butler Renita Danette Md	Practitioner - Primary Care Provider (PCP)										
Shaikh Aftabahmed F Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ghaw Olivia	Practitioner - Primary Care Provider (PCP)										
Dewitt William Liddell	Practitioner - Primary Care Provider (PCP)										
Solar Brittany K	Practitioner - Primary Care Provider (PCP)										
Dinardo Daniel Posner	Practitioner - Primary Care Provider (PCP)										
Jacob Noble	Practitioner - Primary Care Provider (PCP)										
Quilatan Romeo L Jr Md	Practitioner - Primary Care Provider (PCP)										
Lee Marjorie Pc Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guillen Rafael A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chao Steven S Md	Practitioner - Primary Care Provider (PCP)										
Rahman Rabeya Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Choudhury Sourab Patrick Do	Practitioner - Primary Care Provider (PCP)										
Morrow Robert W Md	Practitioner - Primary Care Provider (PCP)										
Myint Win Md	Practitioner - Primary Care Provider (PCP)										
Viray Alvin K Md	Practitioner - Primary Care Provider (PCP)										
Kozuch Peter Sean Md	Practitioner - Primary Care Provider (PCP)										
Barricelli Florence	Practitioner - Primary Care Provider (PCP)										
Adams-Henry Claudeth	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Descartes-Walker Ingrid Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Toure Joahd Malik	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Menkes Leo	Practitioner - Primary Care Provider (PCP)										
Pavese Heidi Elizabeth	Practitioner - Primary Care Provider (PCP)										
Gonzalez Pedro	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
White Camele	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Roedan Socrates	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
Dessalines Dervelyne	Practitioner - Primary Care Provider (PCP)										
Aung Su Su	Practitioner - Primary Care Provider (PCP)										
Mapp Randolph Julian	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Hawkins Katherine A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kogos Alexander Md	Practitioner - Primary Care Provider (PCP)	<b>✓</b>				~		~	~		



Page 461 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin <sub>(</sub>	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Skamagas Maria Md	Practitioner - Primary Care Provider (PCP)										
Mack David Aba Md	Practitioner - Primary Care Provider (PCP)										
Guram Mohinder K Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Van Gilder Max F Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Лаw Myo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gerdis Michael Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fran Richie Tuan Q Md	Practitioner - Primary Care Provider (PCP)	~			~	~					~
so Alan Ying Yeung	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alcott James	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	<b>~</b>	~	~	~
Mehra Sweeti Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
ínights Jennifer Rpa	Practitioner - Primary Care Provider (PCP)										
hibaud Jean-Etienne Do	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Pavis Yonette Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ung Tiffany Maysu	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
//allick Abida K Md	Practitioner - Primary Care Provider (PCP)										
Dave Ritu Md	Practitioner - Primary Care Provider (PCP)										
Nakavana Jayeshkumar J Md	Practitioner - Primary Care Provider (PCP)										
Nodern East West Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
asemi Andrin	Practitioner - Primary Care Provider (PCP)										
Strong Jennifer Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~							
Odetalla Fatima	Practitioner - Primary Care Provider (PCP)										
Mirchandani Monica Hargrovind	Practitioner - Primary Care Provider (PCP)										
utz Arthur L	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Petrov Manana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
scobar Diego Md	Practitioner - Primary Care Provider (PCP)										
orman Edwin	Practitioner - Primary Care Provider (PCP)										
Cosmatos Andreas Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aha Prantik Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Prine Linda Whisler	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smith Steven Douglas Md	Practitioner - Primary Care Provider (PCP)										
Blanco-Franco Oscar Md	Practitioner - Primary Care Provider (PCP)										



Page 462 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Plotkina Alla M Md	Practitioner - Primary Care Provider (PCP)											
Sinclair Paula Almalinda Md	Practitioner - Primary Care Provider (PCP)	~			<b>~</b>	~		~	~	~	~	
Chung Danna	Practitioner - Primary Care Provider (PCP)											
Desikan Sonia	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~	~	~	~	~	~	~	
Oliver Kristin	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~	
Giurleo Patricia	Practitioner - Primary Care Provider (PCP)											
Onianwa Amaka Laureta	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Chan York Sing	Practitioner - Primary Care Provider (PCP)											
Khedimi Rabea	Practitioner - Primary Care Provider (PCP)											
Ciancimino Andrew	Practitioner - Primary Care Provider (PCP)											
Ho James Chung Md	Practitioner - Primary Care Provider (PCP)											
Fetterman Alan David Md	Practitioner - Primary Care Provider (PCP)											
Mumford James M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Besada Inacia Perez Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ahsan Mohammad Md	Practitioner - Primary Care Provider (PCP)											
Menon Rakesh	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~	~	~	~	~	~	~	
Felsen Michael R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Seigel Rebecca Rae Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Patel Vinisha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Othoniel Marlene	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Robinson Marcia Renee	Practitioner - Primary Care Provider (PCP)											
Harbord Nikolas B Md	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~	
Inslicht David Victor Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Yen Vincent Md	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~	
Thuy-Tien Le Dam Md	Practitioner - Primary Care Provider (PCP)											
Witt Marvin Iii Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Altaf Hussain Shaik	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Eduard Fuzaylov	Practitioner - Primary Care Provider (PCP)											
Mendez Herman Md	Practitioner - Primary Care Provider (PCP)											
Portalatin Helen	Practitioner - Primary Care Provider (PCP)											
Barasch Daphna	Practitioner - Primary Care Provider (PCP)	~				~		~	~			



Run Date: 06/28/2019

Page 463 of 971

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
in Lee Yulee	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
_ai Anne	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bello John Md	Practitioner - Primary Care Provider (PCP)										
Castillo-Rodriguez Raquel	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Allen-Dicker Josua	Practitioner - Primary Care Provider (PCP)										
_utter-Hoppenheim Martine	Practitioner - Primary Care Provider (PCP)										
Cruz Christina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Burton Ashley A	Practitioner - Primary Care Provider (PCP)	~				~					
Sigel L Keith Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Waite Eva Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guevara Elizabeth D L A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Moore Thomas Carlisle Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Yin Xiaoshuang Md	Practitioner - Primary Care Provider (PCP)										
Kirschner Eric Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aberg Judith	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Addes Alvin David Md	Practitioner - Primary Care Provider (PCP)										
Osorio Georgina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ahmad Syed T Md	Practitioner - Primary Care Provider (PCP)										
Ly Rose Vay Luong Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Jaiswal Arti Chander Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~
Khalil Richard Md	Practitioner - Primary Care Provider (PCP)	~	~								
Heckman Barbara Jean	Practitioner - Primary Care Provider (PCP)										
Calabio Rafaela Z Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Satsky Mindy B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zaremski Benjamin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Chamberlin Joe Md	Practitioner - Primary Care Provider (PCP)										
Ndukwe Esther	Practitioner - Primary Care Provider (PCP)										
Gilbert Elizabeth	Practitioner - Primary Care Provider (PCP)										
Camargo Marianne	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)	~	~					~	~		
Psevdos George Jr Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 464 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Motiram Savitri Ramdass Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sotnik Regina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lee Melissa	Practitioner - Primary Care Provider (PCP)										
Lane Matthew John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Magnas Tamar	Practitioner - Primary Care Provider (PCP)										
Graney John Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Lantz Howard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Arpadi Stephen M Md	Practitioner - Primary Care Provider (PCP)										
Jangda Aslam Sattar Md	Practitioner - Primary Care Provider (PCP)										
Varma Sudha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
ssa Ricardo Fabian Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Farhat Hassan Ail Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Ramsaroop Nanda D Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
aha Hesham Mohamed Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sharma Jayendra R Md	Practitioner - Primary Care Provider (PCP)										
Brescia Andrea M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Greely John Stephen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Coupet Nadege Marie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
/u Chin Hsien	Practitioner - Primary Care Provider (PCP)	~	~								
Chavarria Patricia Diana	Practitioner - Primary Care Provider (PCP)										
Tio Ruy Chen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Ares Ella	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Khanna Suresh Md	Practitioner - Primary Care Provider (PCP)										
Zhang Meng	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Swartz Talia H	Practitioner - Primary Care Provider (PCP)										
Gentes Meredith	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Vatkins Isheka S	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Kim Sara	Practitioner - Primary Care Provider (PCP)										
Chan Hang	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Roditis Nicholas Md	Practitioner - Primary Care Provider (PCP)										
Hofmeister Stephen Frank Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 465 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Vellington Liu Y Md	Practitioner - Primary Care Provider (PCP)										
limenko Elena A Md	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
i Scala Reno Gennaro Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
douard Kathleen A Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
leufeld Richard R	Practitioner - Primary Care Provider (PCP)										
Hill David Jacob Md	Practitioner - Primary Care Provider (PCP)										
eingold Leonard N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
filler Elizabeth	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tkin Alexandra	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Hailey Patricia C Md	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
Bee-Healthy Proffessional Ped	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Erlikh Irina	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Kundnani-Kriplani Aneela	Practitioner - Primary Care Provider (PCP)										
Ooan-Schultz Yvette Chi	Practitioner - Primary Care Provider (PCP)	~	~	<b>~</b>	<b>~</b>	~	~	~	~	~	<b>✓</b>
Miller Michael	Practitioner - Primary Care Provider (PCP)										
Rodriguez Glennis Mercedes	Practitioner - Primary Care Provider (PCP)										
Dickerson Lauren	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
alavadia Deepti	Practitioner - Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	~	~	~	~	~	<b>✓</b>
Robie Kristin	Practitioner - Primary Care Provider (PCP)	~	~	~	<b>*</b>						<b>✓</b>
Sheelawanti Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
Brunner Steven J Md	Practitioner - Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	~	~	~	~	~	<b>✓</b>
Depetris Gustavo Raul Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lops Pamela	Practitioner - Primary Care Provider (PCP)										
/litchell I Weinstein Do Pc	Practitioner - Primary Care Provider (PCP)										
risbie Jo Anne	Practitioner - Primary Care Provider (PCP)										
Suden Stacy Allisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
la Illsung	Practitioner - Primary Care Provider (PCP)										
oxer Jonathan A Md	Practitioner - Primary Care Provider (PCP)										
khtar Joyce Mary	Practitioner - Primary Care Provider (PCP)										
rymskaya Arina	Practitioner - Primary Care Provider (PCP)										
Sati Allison	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 466 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lghi Phuong M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lisanian Anahid Jaquelline Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
intauro Robert	Practitioner - Primary Care Provider (PCP)										
eyna Maria Anaizza A Samson	Practitioner - Primary Care Provider (PCP)										
iddiqi Shamaila Md	Practitioner - Primary Care Provider (PCP)										
ingh Simarjit	Practitioner - Primary Care Provider (PCP)										
garwal Ritu	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ausel Ana Maria	Practitioner - Primary Care Provider (PCP)										
ox Katherine Anne	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lozayan Mahboobeh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ailly Edward	Practitioner - Primary Care Provider (PCP)										
hrlich Martin H Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amos-Ramirez Berta	Practitioner - Primary Care Provider (PCP)	~	~			~		~	~	~	~
ayzman Maya Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
ahan Mumtaz Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
assand Seema Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
erwald Cary M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/iener Joseph M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
a Rosso Robert Cian Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rankel Etta Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olfinzon Leonid Medical Pc	Practitioner - Primary Care Provider (PCP)	~						~	~	~	
offman Judith	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lilman Alisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ubin Eva	Practitioner - Primary Care Provider (PCP)	~				~		~	~		
iacente Dominick N Md	Practitioner - Primary Care Provider (PCP)										
askalakis Demetre Costas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enyves Andras Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
air Seidler Hammond	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eber Robert J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nandaraja Natasha Ruvini Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
azarin Margaux Helene	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~



Page 467 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Carl Lamour-Occean Carline	Practitioner - Primary Care Provider (PCP)											
Dorelien Amalia	Practitioner - Primary Care Provider (PCP)											
Baxter Kathryn M	Practitioner - Primary Care Provider (PCP)											
Dadarwala Aashish Dhansukhlal	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kelly Roberta	Practitioner - Primary Care Provider (PCP)											
Weiss Anthony Alan Md	Practitioner - Primary Care Provider (PCP)											
Panish Mark Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Goyal Ravindra Kumar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Siroya Pushplata B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Purohit Amar Lal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Klein Oscar Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Conde Wright Marie France Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Aleksandrovich Viktoriya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mikhail Imad Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rogers Linda Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tung Judy Md	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Cohen lan Jeffrey	Practitioner - Primary Care Provider (PCP)											
Rodriguez German	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wade Mark	Practitioner - Primary Care Provider (PCP)											
Mehandru Saurabh	Practitioner - Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~	
Pressler James Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maybody Shideh	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jimenez Roxanna	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Karp Sara	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Burger Alfred Paul Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cha Yonhee Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Beuria Prarthana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kim Sarah K	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maule Cordell Laferne	Practitioner - Primary Care Provider (PCP)											



Page 468 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Servay Elsbet	Practitioner - Primary Care Provider (PCP)											
Kitson Kwame A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Khalid Nazneen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Steever John B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wisnivesky Juan P Md	Practitioner - Primary Care Provider (PCP)											
Decherrie Linda Vandaele Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nurse Sandra Renee Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Fafalak Robert G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Finnigan Karen Jean Md	Practitioner - Primary Care Provider (PCP)											
Blei Francine Md	Practitioner - Primary Care Provider (PCP)											
Cherian Siby Vengal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Thukral Vinod K Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
Babb Frank C Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fitzgerald Michael Patrick Md	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
ocolano Carolyn F	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tang lan Tsai-Leu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tenney Nancy Lee	Practitioner - Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Poitevien Vaty	Practitioner - Primary Care Provider (PCP)	~		~	~	~	~	~			~	
Stein Tara	Practitioner - Primary Care Provider (PCP)	~									~	
Gibbs Kathleen Md	Practitioner - Primary Care Provider (PCP)											
Koicke Betsy C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
_ouis-Jacques Nadja Rn	Practitioner - Primary Care Provider (PCP)											
Wang Lan	Practitioner - Primary Care Provider (PCP)											
Savasta Cristina Maria	Practitioner - Primary Care Provider (PCP)											
Gomez Gomez Veronica Del Carmen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Martin Michelle	Practitioner - Primary Care Provider (PCP)	~			~	~		~	~	<b>~</b>	~	
smailova Kyamalya A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dayan-Rosenman David Samson	Practitioner - Primary Care Provider (PCP)											
Melis James Mark	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Moorley Maya Devi Md	Practitioner - Primary Care Provider (PCP)											
Gressel Irina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 469 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
osev Alexander Md	Practitioner - Primary Care Provider (PCP)											
khrass Philippe Riad Md	Practitioner - Primary Care Provider (PCP)											
Orbe Jessica Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
anner Burton Md Pc	Practitioner - Primary Care Provider (PCP)	~	~		~	~	~			~		
'Souza David J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ell Ryan	Practitioner - Primary Care Provider (PCP)											
ovacs Akos Laszlo Md	Practitioner - Primary Care Provider (PCP)											
ladhava Valsa S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
astro George A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
am Cynthia J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
anlas Aurora Juliana	Practitioner - Primary Care Provider (PCP)											
hadha Manish	Practitioner - Primary Care Provider (PCP)	~				~		~	~			
evy Kenneth C	Practitioner - Primary Care Provider (PCP)											
/ilson Elizabeth Marie	Practitioner - Primary Care Provider (PCP)											
smanovic Ferid	Practitioner - Primary Care Provider (PCP)											
sorov Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
amaswamy Kavishankar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
lehrazin Reza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ampos Maria M	Practitioner - Non-Primary Care Provider (PCP)											-
hida Rakhshan M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
asahara Takehiro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
pstein Jason	Practitioner - Non-Primary Care Provider (PCP)											-
obinson Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
/itanowski Stephen John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ohnson Jesse Thomas li	Practitioner - Non-Primary Care Provider (PCP)											
anghvi Amy Jayant	Practitioner - Non-Primary Care Provider (PCP)											
chwartz Madeline Perie	Practitioner - Non-Primary Care Provider (PCP)											
alazun Hadi J	Practitioner - Non-Primary Care Provider (PCP)											
orabi Mandana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ong Alice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
eo Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 470 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Davidoff Sam Do	Practitioner - Non-Primary Care Provider (PCP)										
Macdowall Eva	Practitioner - Non-Primary Care Provider (PCP)										
Snyder Jason Charles	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Ng Jennifer	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Mendelsohn Nathaniel	Practitioner - Non-Primary Care Provider (PCP)										
Hassan Sheref E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mohamed Shahana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chung Jenny H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oneill Cara L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ynn Odessa	Practitioner - Non-Primary Care Provider (PCP)										
Acker Kai Sarah	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~
Baranchuk Nadia Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Maker Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Allen Lynn Rashkind Md	Practitioner - Non-Primary Care Provider (PCP)										
Jordan Alan J Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
inneman Nancy I Md	Practitioner - Non-Primary Care Provider (PCP)										
Sultanian Rachna	Practitioner - Non-Primary Care Provider (PCP)										
Mohajer Babak Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Tarapore Farokh Earch Md	Practitioner - Non-Primary Care Provider (PCP)										
Bunyavanich Supinda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brody David W Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	<b>✓</b>
Coritsidis George N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Soo-Hoo Dorene M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Gingold Jack	Practitioner - Non-Primary Care Provider (PCP)										
incoln Mary Anna	Practitioner - Non-Primary Care Provider (PCP)										
ichtblau Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~
Cilmi Salvatore Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Borg Morton David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Shah Bhadra B Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rothenberg Susan D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fowkes Mary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 471 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ghasri-Zarghami-Sabet Shahla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shafizadeh Farshad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Huang Melinda Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Stachel Sheldon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Koty Richard E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Simon Asher	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Appel Cheryl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Friedman Joseph Irwin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Craig Jon Moskowitz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Chenna Jayapratap Reddy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Miller Sheryl Robin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Nelson Peggy	Practitioner - Non-Primary Care Provider (PCP)											
Khosh Maurice M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Harooni Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smith Pauline Joy	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhary Sapna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jankowski Irene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Palkhiwala Sameet Arun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Chao Faye	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Landicho Helen R	Practitioner - Non-Primary Care Provider (PCP)											
Antoine Ewald Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~				<b>~</b>						
Orozco Juan C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Tangredi Angela M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Paley Charles W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goertz Jacob K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Buxton Douglas F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ukomadu Uzoma Nwaeze	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dharmarajan Kavita Vyas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Altiner Ahmet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 472 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Morris Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Schlachter Leslie Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Batson Lisa Ann	Practitioner - Non-Primary Care Provider (PCP)										
usco Heidi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erouya Sam M	Practitioner - Non-Primary Care Provider (PCP)										
lidalgo Laurita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iu Jerry Tsuning	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arughese Christopher J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
unick David	Practitioner - Non-Primary Care Provider (PCP)										
aidya Noaman N	Practitioner - Non-Primary Care Provider (PCP)										
lum Corinne E	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Sherov Gregori	Practitioner - Non-Primary Care Provider (PCP)	~							~		
cottrosenberg,M.S.,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)										
ebwohl Mark G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uft Zinaida	Practitioner - Non-Primary Care Provider (PCP)										
riedman Alan H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rinberg Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aton Margaret M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~								
ohen Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
eiter Joel D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/einer David Martin Md	Practitioner - Non-Primary Care Provider (PCP)										
/eissman Scott Stuart Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lichaels Emil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iegel Mark I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alph Walter M Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
ichardson Lynne D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dam S Morgenthau	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
izuguchi Richard S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oallem Hamid Jack	Practitioner - Non-Primary Care Provider (PCP)										
ohen David L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
loffman Darryl M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 473 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Dagan Tal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Guleyupoglu Nilufer A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Cortell Stanley Md	Practitioner - Non-Primary Care Provider (PCP)											
Gage Dennis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Nunez Domingo C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Steinberg David	Practitioner - Non-Primary Care Provider (PCP)											
Weichenberg Deborah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Fleckman Fern	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Stimmel Barry David Md	Practitioner - Non-Primary Care Provider (PCP)											
Belayneh Lulenesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>						~	
Sigamony Manohar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Sheth Nitin D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Pawha Puneet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Moazed Kambiz Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Huh Sun Haeng Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Wasserstein Melissa Pittel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Turino Gerard M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Rosenthal Jeanne Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Kastenbaum Donald Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Abdel-Fadil Ahmed Aly Md	Practitioner - Non-Primary Care Provider (PCP)											
Edelstein David Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Pfail John Lawrence Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Holzman Ian Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Rieber Jonathan Max Md	Practitioner - Non-Primary Care Provider (PCP)											
Kim Bette Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Singh Deepika Md	Practitioner - Non-Primary Care Provider (PCP)	~			<b>&gt;</b>	~						
Schiller Myles S Md	Practitioner - Non-Primary Care Provider (PCP)											
Amin Abha R Md	Practitioner - Non-Primary Care Provider (PCP)											
Go Alan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Martin Dean Randolph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>~</b>	
Taylor Meleta M Np	Practitioner - Non-Primary Care Provider (PCP)											
			1			1	1	1	L	1		



Page 474 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Merrell Woodson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaushik Chandra S Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cobblah Vincent Quao Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wiener Dan E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Limaye Atul M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yuvienco Francisco Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Christopher Kurt W Md	Practitioner - Non-Primary Care Provider (PCP)										
Ponce Estuardo-Alfonso	Practitioner - Non-Primary Care Provider (PCP)										
Costakis Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Heather Lynn Macadam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Belostotsky Natalie	Practitioner - Non-Primary Care Provider (PCP)										
Kabir Asiya	Practitioner - Non-Primary Care Provider (PCP)										
Fernando Anusha Rosanne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Davelman Felix S	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reish Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reid Malcolm D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vogel Samantha R Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mangla Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Jeanniton Chaneve	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Paek Changhee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Savino John Anthony Iii	Practitioner - Non-Primary Care Provider (PCP)										
Huang Chenchan	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shtarkman Ilona	Practitioner - Non-Primary Care Provider (PCP)										
Feliciano Yvette	Practitioner - Non-Primary Care Provider (PCP)										
Goodman Clarke	Practitioner - Non-Primary Care Provider (PCP)										
Pinero Joseph Ray	Practitioner - Non-Primary Care Provider (PCP)										
Cremins- Patricia	Practitioner - Non-Primary Care Provider (PCP)										



Page 475 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Pisani Laura	Practitioner - Non-Primary Care Provider (PCP)										
_appan Elisabeth G	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Buttar Simran	Practitioner - Non-Primary Care Provider (PCP)										
Pamidimukala Chaithanya	Practitioner - Non-Primary Care Provider (PCP)										
Paka Renuka D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
′an Richard X	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hung Swan N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~								
aries Peter Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oberts Michael Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ilverman Lewis R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rubelja Nenad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
homas Kurian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
latbony Sheila Md	Practitioner - Non-Primary Care Provider (PCP)										
Cheung Tony W Md	Practitioner - Non-Primary Care Provider (PCP)										
ries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)										
imonson Rayze Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leckman Adrienne M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
ernandez Helen Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
riedman Arnold Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ilverman Bernard Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lue Jessica	Practitioner - Non-Primary Care Provider (PCP)	~									~
rewster Joe Cephus Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
bekpa Adah Edache	Practitioner - Non-Primary Care Provider (PCP)	~	~	~					~	~	
asca Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
ong Carrie Lilynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
andradiaz	Practitioner - Non-Primary Care Provider (PCP)										
rima Kathleen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lan-Faver Doreen D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Benson Carolyn Mararet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 476 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Barron Otis Alton Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Amiraian Richard Harold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ashley Phillip Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Bobrafyne,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Dreisinger Naomi A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Reda Dominick Frank Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Kulman Ilana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Connell Brendan David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Deegan Erin Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Centofranchi Danielle Marie	Practitioner - Non-Primary Care Provider (PCP)										
Lester Neil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Cruz Giselle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Wu Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Yulis Irina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Porco Aldo	Practitioner - Non-Primary Care Provider (PCP)										
Viriya Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Rousso Joseph J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Stewart Jessica Ann	Practitioner - Non-Primary Care Provider (PCP)										
Bertiz Tracy Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Fiol Luanna Bel	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)										
Kozlovsky Chaim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kolker Valentina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Bhanusali Dhaval	Practitioner - Non-Primary Care Provider (PCP)										
Valente Diane Matos	Practitioner - Non-Primary Care Provider (PCP)										
Ma Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	<b>~</b>	~	~
Sanz Salvo Angel Javier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gefon Boris	Practitioner - Non-Primary Care Provider (PCP)										
Minaya Cindy	Practitioner - Non-Primary Care Provider (PCP)										



Page 477 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rothbaum Randi Robin	Practitioner - Non-Primary Care Provider (PCP)										
arker Judith M	Practitioner - Non-Primary Care Provider (PCP)	~	~								
onura Jessica A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
licci Rosamaria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osta Vincent	Practitioner - Non-Primary Care Provider (PCP)										
hively Rachel Mirabel	Practitioner - Non-Primary Care Provider (PCP)										
Vondyrad Seblewongel	Practitioner - Non-Primary Care Provider (PCP)										
aidman Gerald Walter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elin Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leinman Yehuda E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elaney Veronica Bridget Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
itale Salvatore Giacomo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
epe Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/u Maoxin Md	Practitioner - Non-Primary Care Provider (PCP)										
omei Nina A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/ard Michael Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chiff Elliot Phd	Practitioner - Non-Primary Care Provider (PCP)										
alomon Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
oblentz Daniel E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ichter Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
litchnick Eric Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
harlot Cascyarnoux Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arfield Karen Lisa Kodsi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohn-Hull Carlota H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dwards Eric David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/allach Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
pektor Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
wens George Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
opalan Radha S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
orowitz Deborah Ronnie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
houdhri Tanvir Fiaz Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 478 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Weintraub Andrea Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brooks Steven Elliot	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Cho Michael Nam-Sung	Practitioner - Non-Primary Care Provider (PCP)											
Wistinghausen Birte Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Matamala Ximena Andrea Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Seiden Howard S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cruz Madeline Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Agnant Joanne Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rutman Hadassa	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Gorig Aviva Dannielle Md	Practitioner - Non-Primary Care Provider (PCP)											
Nataraj Anand Gopalan	Practitioner - Non-Primary Care Provider (PCP)											
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Colletti Mario Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fabian Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kinyungo Ngugi M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sheth Seema	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bhavsar Rajesh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hnin Khin	Practitioner - Non-Primary Care Provider (PCP)											
Camillo Reginald Alivia Md	Practitioner - Non-Primary Care Provider (PCP)											
Dahl Keith	Practitioner - Non-Primary Care Provider (PCP)											
Shmerkovich Dmitry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Danilov Tatyana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kyi Chrisann	Practitioner - Non-Primary Care Provider (PCP)											
Hinojosa Franz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eanlischin-Smith	Practitioner - Non-Primary Care Provider (PCP)											
Desouza Jessica Tailing	Practitioner - Non-Primary Care Provider (PCP)											
Bell Jason Henry	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goodman Mera Ashley	Practitioner - Non-Primary Care Provider (PCP)											
Shek Stanton	Practitioner - Non-Primary Care Provider (PCP)											
Stiek Stanton	Practitioner - Non-Primary Care Provider (PCP)											



Page 479 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
aymundofermin,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
uvivier Diane	Practitioner - Non-Primary Care Provider (PCP)											
traccia Heather	Practitioner - Non-Primary Care Provider (PCP)											
rostowitz Anna	Practitioner - Non-Primary Care Provider (PCP)											
ianapineda	Practitioner - Non-Primary Care Provider (PCP)											
aliby Aida H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
tern Richard Hersh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
aft James Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
trauchen James Arthur Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
oad Christopher T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ecora Maria Nancy Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
otzman Roman Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
eiss Deborah Joy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
nu David Ka-Hing Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
shikari Andrew Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
cazzola Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
u Lawrence Chad Uytengsu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
tein Richard M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
aroon Hasina Aktar Md	Practitioner - Non-Primary Care Provider (PCP)											
rnett Maria F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ibian Abramovitz	Practitioner - Non-Primary Care Provider (PCP)											
nmanuel David Md	Practitioner - Non-Primary Care Provider (PCP)											
allick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
lacaulay Grant Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ima Miguel A Md	Practitioner - Non-Primary Care Provider (PCP)											
estari Stephen Todd Do	Practitioner - Non-Primary Care Provider (PCP)											
ramer David Md	Practitioner - Non-Primary Care Provider (PCP)											
arness Ira A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ccann Peter D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
endes Donna M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Icnally Lois Marie Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 480 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kerr Angela D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hirazian Taraneh Md	Practitioner - Non-Primary Care Provider (PCP)										
arnett Barbara Jean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ranchese John	Practitioner - Non-Primary Care Provider (PCP)										
chwartz Lawrence P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ai Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
h Chunkeun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
luralikrishnan Kannan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hen Vivian Min-Lan	Practitioner - Non-Primary Care Provider (PCP)										
idhu Gurcharan S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
all Ajay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tein Deborah J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ew Eddie K	Practitioner - Non-Primary Care Provider (PCP)										
oldman Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alligan-Luca Anne Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
oel Camille	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atton Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
luslim Arif M Md	Practitioner - Non-Primary Care Provider (PCP)										
ansen Michael	Practitioner - Non-Primary Care Provider (PCP)										
amath Suchitra	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
atz Jonathan Seth	Practitioner - Non-Primary Care Provider (PCP)										
uttman Emma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chehr, Jaime, Rd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
helan Jane	Practitioner - Non-Primary Care Provider (PCP)										
aylor Jerome D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lineova Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alsh Erin Kelly	Practitioner - Non-Primary Care Provider (PCP)										
ochel Henry	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~
araj M Faour	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 481 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
licholas Genes Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
laik Jahnavi R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Iguyen Diemthuy Nancy	Practitioner - Non-Primary Care Provider (PCP)										
Rainey Mary Chandler	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
sega Surafel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
manda Hordos	Practitioner - Non-Primary Care Provider (PCP)										
ahn David Kiesub	Practitioner - Non-Primary Care Provider (PCP)										
lalik Aaqib	Practitioner - Non-Primary Care Provider (PCP)										
/elch Kate	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hoi Ran	Practitioner - Non-Primary Care Provider (PCP)	~	~								
uliemannas	Practitioner - Non-Primary Care Provider (PCP)										
ardamona Margaret	Practitioner - Non-Primary Care Provider (PCP)										
ung Timothy Tenren	Practitioner - Non-Primary Care Provider (PCP)										
riesmeng-Weiliao,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
lalloy Erica L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
am Anthony	Practitioner - Non-Primary Care Provider (PCP)										
astet Heidi Hope	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
andhu Gagangeet Singh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oshy Ninan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ivazi Zaza Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rapp Kevin	Practitioner - Non-Primary Care Provider (PCP)										
irshfield Gary S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
mith Angela Lantz	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
irchman Ernest H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ivera Victoria	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
/einberg Barry J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erez Water Hernan Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ichelson Linda N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hum Frederick Lorenz Iii	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 482 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Khuwaja Abdul Ali Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kleeman Michael William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Choi Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ruggiero-Decarlo Rosemary Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Jrena Awilda Rpa	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
ebo Debra Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Asbell Penny A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hausman Michael R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Rosenzweig Kenneth Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zaghi Ramin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veiss Nirit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nthony Kopatsis Md Facs Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
stambaugh Kweon I Md	Practitioner - Non-Primary Care Provider (PCP)										
Sherman Deborah S Np	Practitioner - Non-Primary Care Provider (PCP)										
Marn Richard Yee	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Bodenheimer Henry C Jr	Practitioner - Non-Primary Care Provider (PCP)										
Deiner Stacie Gail Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Newman Lawrence Craig Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pezzollo Eugene Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Emma Leonard John Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Ceil Katherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eldstein Michael Jay Dds	Practitioner - Non-Primary Care Provider (PCP)										
Skliut Maryna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lajara Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~	~				
igler Lawrence J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosner William Md	Practitioner - Non-Primary Care Provider (PCP)										
'u Irene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vhelan Richard Lawrance Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Feldman Hannah	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	<b>~</b>	~	~	~	~	~
Rozenfeld Mariya Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 483 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Polydorides Alexandros Demetrios Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nozad Valerie	Practitioner - Non-Primary Care Provider (PCP)											
Wharton Peter Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Pantelides Harry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brucia Laurie Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Medlej Kamal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Braden J Hexom Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hackett Alyssa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jones James Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ward Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gupta Anjali Rani Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Xie Yan Yan Sally	Practitioner - Non-Primary Care Provider (PCP)											
Leung Eric	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Aycart Samantha N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Merino David A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pratap Balaji	Practitioner - Non-Primary Care Provider (PCP)											
Hu Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vardarajan Asha	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Yeh Richard	Practitioner - Non-Primary Care Provider (PCP)											
Yong Raymund	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kim Eui	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Janice M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pilania Neha	Practitioner - Non-Primary Care Provider (PCP)											
Kadakia Sameep	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Swati	Practitioner - Non-Primary Care Provider (PCP)											
Baker Shane	Practitioner - Non-Primary Care Provider (PCP)											
Poirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Reese Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)											



Page 484 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Provider Name Park Ju Hyung	Provider Category	2.a.i	2.b.iv									
Park Ju Hyung	D (%) N D: O D :1 (DOD)		2.0.10	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
, ,	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Xu Ruimin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schwartz Steven	Practitioner - Non-Primary Care Provider (PCP)											
Zumoff Barnett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zauderer Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wong Soman Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Naidich Thomas P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Joseph R Podhorzer Md Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fitzig Lorenzo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goldman Thomas I	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chaudhry Ahmed Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Raj Capoor	Practitioner - Non-Primary Care Provider (PCP)											
Jahn Anthony F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kang Patrick S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Frankel Richard Harris Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hung William W	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lawson William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bock George H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rapaport Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Khan Zafar Md	Practitioner - Non-Primary Care Provider (PCP)											
Patrick Sharon Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gowda Ramesh M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jones Jacqueline Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Licht Arnold L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wright Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosen Richard Bruce Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Geer Eliza B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Thornton Karen	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	<b>~</b>	~	~	~	<b>~</b>	-
Flournoy James	Practitioner - Non-Primary Care Provider (PCP)	~				~						-
Purugganan Romeo Sison Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									-
Abt Renee Judith Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 485 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sordillo Emilia M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Muldoon Thomas O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Dzanic-Cemalovic Naida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Matysiak Adam Zenon	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Celeenamma B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Inghilterra Karen	Practitioner - Non-Primary Care Provider (PCP)											
Napoli Michael A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Shinnar Meir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Kory Pierre	Practitioner - Non-Primary Care Provider (PCP)											
Rouse Jeffrey A Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~		
Alcontin Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Edelstein Jamie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Ibrahim Sherine Edward Dds	Practitioner - Non-Primary Care Provider (PCP)											
Battle Diane M	Practitioner - Non-Primary Care Provider (PCP)											
Andrea E Perez	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Adams Rachel May	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Cohen Mia Gintoft	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Ahmed Tanveer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Taha Firas Abdallah	Practitioner - Non-Primary Care Provider (PCP)											
Tyagi Priya	Practitioner - Non-Primary Care Provider (PCP)											
Cordova Matthew Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Watson Anika N	Practitioner - Non-Primary Care Provider (PCP)											
Haines Elizabeth Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Khodabakhsh Kashyar	Practitioner - Non-Primary Care Provider (PCP)											
Hirschl David Avishay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Bruno Jaclyn	Practitioner - Non-Primary Care Provider (PCP)											
Zayed Adham Ekram	Practitioner - Non-Primary Care Provider (PCP)											
Volfson Marina	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>			~	~	~		
Do Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 486 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
pata Alexandria	Practitioner - Non-Primary Care Provider (PCP)										
ow John Paul Dds	Practitioner - Non-Primary Care Provider (PCP)										
yymesser,C.D.N	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shramm-Smith Shannon	Practitioner - Non-Primary Care Provider (PCP)										
(hushbumodh,Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Chen Christine W	Practitioner - Non-Primary Care Provider (PCP)	~							~		
cummings Danielle Barbara	Practitioner - Non-Primary Care Provider (PCP)										
avis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blowacki Anna Maria	Practitioner - Non-Primary Care Provider (PCP)										
im Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)										
ee Janet B	Practitioner - Non-Primary Care Provider (PCP)										
Cai Athena J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ao Jiaming	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Swistel Daniel George Md	Practitioner - Non-Primary Care Provider (PCP)										
ohen Ben Zane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ancherla Pushpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
oung Simon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Paniel Samuel J Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rsht Steven J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Suoping Zhou	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
filman Tatyana Md	Practitioner - Non-Primary Care Provider (PCP)										
auffman Amy	Practitioner - Non-Primary Care Provider (PCP)										
ergen Michael Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
izzo Christopher J Md	Practitioner - Non-Primary Care Provider (PCP)										
aug Stephen J Md	Practitioner - Non-Primary Care Provider (PCP)										
ordon Gregg E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shillani Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
adam Sejal Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Rondel Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 487 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lolgersen Leif D Md	Practitioner - Non-Primary Care Provider (PCP)										
ivek Yerrapu Reddy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
littal Niranjan Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lorrison Rolfe Sean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oldstein Nathan E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uliano John Stephen Md	Practitioner - Non-Primary Care Provider (PCP)										
ichter Scott	Practitioner - Non-Primary Care Provider (PCP)	~							~		
ak Vinay Manohar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ooden Cheryl Kay Md	Practitioner - Non-Primary Care Provider (PCP)										
livera Rosemarie R Cnm	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
urthy Amitasrigowri S Md	Practitioner - Non-Primary Care Provider (PCP)	~									~
/ientzen Gelber Marianne P Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nerr David L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
na Kissin	Practitioner - Non-Primary Care Provider (PCP)										
/einer Holly H	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
hukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
as Piali	Practitioner - Non-Primary Care Provider (PCP)	~	~			~					
luttana Ramakrishna Reddi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
azquez Claudio Manuel Md	Practitioner - Non-Primary Care Provider (PCP)										
envenisty Alan I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ordon Doris Janet Dpm	Practitioner - Non-Primary Care Provider (PCP)										
avanaugh Dianne	Practitioner - Non-Primary Care Provider (PCP)										
ilenkin Leonid	Practitioner - Non-Primary Care Provider (PCP)										
ortese Marisa Angela	Practitioner - Non-Primary Care Provider (PCP)										
verbukh Ella Slp	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
onni Vijaya Perumalswami	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
usain Syed A	Practitioner - Non-Primary Care Provider (PCP)										
icholson Tara Anne	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	<b>~</b>	~	~	~	~	~
teer Steven Allen	Practitioner - Non-Primary Care Provider (PCP)										
imberly Marie Mchugh	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
'Boyle Margaret M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 488 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
/airavamurthy Darshan	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Maglione Paul Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hiensch Robert Jan Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Khorasani Hooman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Colon Modesto J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pomerantz Paul Robert	Practitioner - Non-Primary Care Provider (PCP)										
/lack Lian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saleh Jean W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anda Gennady	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Modica Ippolito Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Singla Montish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
andsschuh Caroline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erina Daniel J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
laslak Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
athrynryan	Practitioner - Non-Primary Care Provider (PCP)										
lurphy Katherine	Practitioner - Non-Primary Care Provider (PCP)										
ischer Rachel Ann	Practitioner - Non-Primary Care Provider (PCP)										
Sandhi Ruchita Bharat	Practitioner - Non-Primary Care Provider (PCP)										
ajeeb Najla	Practitioner - Non-Primary Care Provider (PCP)										
askin David Sathya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
irpo-Betancourt Adolfo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Greenstein Samuel Phillip	Practitioner - Non-Primary Care Provider (PCP)										
han Naw Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lakwana Hetalben Gopalbhai	Practitioner - Non-Primary Care Provider (PCP)										
hung Michael Sungjae	Practitioner - Non-Primary Care Provider (PCP)										
lattox Nancy Ann	Practitioner - Non-Primary Care Provider (PCP)	~				~					
aushina Mithani	Practitioner - Non-Primary Care Provider (PCP)										
ing Huiwen	Practitioner - Non-Primary Care Provider (PCP)										
Shim Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							



Page 489 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Shah Anjan S	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Ho Taihang	Practitioner - Non-Primary Care Provider (PCP)											
Zafar Monaa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Koch Lauren M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chang Nadine Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Climova Alina	Practitioner - Non-Primary Care Provider (PCP)											
Irinagillett	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Hue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Bruce Eric Sands	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Desrosiers Sergine Yves-Antoine	Practitioner - Non-Primary Care Provider (PCP)											
Dispaltro Frances X Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Landy Robert Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Williams Arthur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bordowitz Richard Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dworecki Roman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ferguson Christopher J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jack Madeline	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Abulencia Armand Emmanuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sinha Ajoy Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kaul Raman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kumar Nanjundaiah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chan Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vasavada Balendu C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Markenson David S Md	Practitioner - Non-Primary Care Provider (PCP)											
Himel Harvey Norman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Butler Brian Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hakimian Navid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Decicco Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Levin Nathan Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 490 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Wood-Smith Donald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lynn Howard S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rubin Trudy	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
Geldwert Josef J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ma Aye Moe Thu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kliot Benjamin L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Annette M King	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Benevento Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Degi Keith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Perez,Diana,Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hall Kimberly Terese	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Shanker Vicki Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gordin Inna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
O'Neill Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Brewer Hilda	Practitioner - Non-Primary Care Provider (PCP)	~			~	~						
Berson Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Facciuto Marcelo Enrique Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tissot Todd Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Terrilyn Jamille Reynolds	Practitioner - Non-Primary Care Provider (PCP)	~								~		
Brenner Marc	Practitioner - Non-Primary Care Provider (PCP)											
Pedraza Juan D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Wojtaszek Anna Lidia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maret Rajani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Desai Neil Kiri	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hernandez Nadia	Practitioner - Non-Primary Care Provider (PCP)											
Harsany Amy	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Prince Rosemary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schaefer Michael John Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Polishchuk Daniil L	Practitioner - Non-Primary Care Provider (PCP)											
Huang Yili	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 491 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Buyuk Arzu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wallace Brallier Jess Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Price Alicia Marie	Practitioner - Non-Primary Care Provider (PCP)											
Cardinale Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)											
Aouchiche Hakima Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Henry Heather M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Nayak Mansi Manohar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sepe Michele	Practitioner - Non-Primary Care Provider (PCP)											
Mohabir Jason	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Trivedi Shefali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Palep Sapna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Davis David J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lin Fred Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stephanie Bussmann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Duran Nancy	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Levine Elisheva	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hammer Elizabeth Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Dienstag Bill D	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Anthony Marchione	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Holland Sally Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rauch Judah	Practitioner - Non-Primary Care Provider (PCP)											
Levine Elliot Jay	Practitioner - Non-Primary Care Provider (PCP)											
Wiggins Blair P	Practitioner - Non-Primary Care Provider (PCP)											
Laurenbrown,Otr/L	Practitioner - Non-Primary Care Provider (PCP)											
Ayala-Rodriguez Cesar Esteban	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Acho Megan Elizabeth-Sabah	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Cate Sarah Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 492 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
eorgiev Krum Dr.	Practitioner - Non-Primary Care Provider (PCP)										
irshson Chari Ilana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
emetriou Nicholas Mr.	Practitioner - Non-Primary Care Provider (PCP)										
wyer Chelsea Pa	Practitioner - Non-Primary Care Provider (PCP)										
inoshita Shiori	Practitioner - Non-Primary Care Provider (PCP)										
lantin Moise	Practitioner - Non-Primary Care Provider (PCP)										
isenkraft James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nahem Daher Md	Practitioner - Non-Primary Care Provider (PCP)										
ass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)	~							~		
escigno John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ardart Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alsh Kenneth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nim Mark Inbo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
asley Peter Macpherson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
umar Raman Md	Practitioner - Non-Primary Care Provider (PCP)										
reenberg Howard J	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
illel Zaharia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
addin Mohammed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ern Aaron Saul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ostein Lawrence Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rakoff Lawrence R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
natterji Manjil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ochlatyi Sergei Gennadi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
ncent Lise Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
len Marcella Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
idulla Peter S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ost Kalmon D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nmad Jawad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
otirakis Ivicos S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~
nsella Gregory Patrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 493 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Portnoy William Marshall Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Furci Thomas James Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Pruchnicki Alec Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Siddique Mohammad Abubakar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>			~	~	~	
Williamson Hyacinth	Practitioner - Non-Primary Care Provider (PCP)										
Bahl Naresh Bala	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wong Tommy Yuk Shu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Richmond Gynecologic Oncology Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mckinsey James Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bernstein Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Agyare Samuel K B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bauman Phillip A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
loss Douglas G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blitzer Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shah Brijen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ven Angie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nelson Marshal	Practitioner - Non-Primary Care Provider (PCP)										
Kandiah Karunadevi	Practitioner - Non-Primary Care Provider (PCP)										
Gutkovich Zinoviy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Defalco Michael M Phd	Practitioner - Non-Primary Care Provider (PCP)										
Donnao'Malley,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Akhtar Saadia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hristov Hristo Deianov	Practitioner - Non-Primary Care Provider (PCP)										
Nawaratne Upulie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Barash Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fersh Madeleine Esther Md	Practitioner - Non-Primary Care Provider (PCP)										
Chanamolu Sravanthi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>						~
Celestin Dominique	Practitioner - Non-Primary Care Provider (PCP)	~									~
White-Edwards Judith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
askowski Larissa Kim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cesaire Nathalie	Practitioner - Non-Primary Care Provider (PCP)										



Page 494 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Salomon Adrienne A	Practitioner - Non-Primary Care Provider (PCP)										
ndersen Matthew	Practitioner - Non-Primary Care Provider (PCP)										
ilipovic-Jewell Zorica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
haanine Antoine Heni	Practitioner - Non-Primary Care Provider (PCP)										
ahmy Ramy Hany Fouad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
agley William H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
handrashekhar Sarayu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ekhon Lucky	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uggie Brian Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erard Adriel Max	Practitioner - Non-Primary Care Provider (PCP)										
olley Patrick Michael	Practitioner - Non-Primary Care Provider (PCP)										
hishlov Kirill Sergeyevich	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ie Meikuen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yala-Bustamante Everick	Practitioner - Non-Primary Care Provider (PCP)										
ee Leslie	Practitioner - Non-Primary Care Provider (PCP)										
olub Ashley D	Practitioner - Non-Primary Care Provider (PCP)										
urti Aarti	Practitioner - Non-Primary Care Provider (PCP)										
ai Cheuk Y	Practitioner - Non-Primary Care Provider (PCP)										
lagee Lauren Eva	Practitioner - Non-Primary Care Provider (PCP)										
lackham Janice	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		
earlman Shoshannah	Practitioner - Non-Primary Care Provider (PCP)										
ano Vincent	Practitioner - Non-Primary Care Provider (PCP)										
erban Stelian Joan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
sborn Irene Paulita Md	Practitioner - Non-Primary Care Provider (PCP)										
ilverstein Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
dagoster Lidia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
o Ouro Suelane Sousa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
ichael Eric Rosen Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elvalle Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ivingstone Dave A F	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~	~	~



Page 495 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

·	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Grinberg Manuel E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Eiland Lisa Renee Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gabrilove Janice L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Kondamudi Noah Praveen K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Faurani Christopher R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sebaoun Tova R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	~	~	~	~	~	~
Regan-Livingston Janet Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Gupta Mantu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Giambruno Clara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rilov Meg Allyn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Dlivier Wendy-Ann Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
agnarsson Kristjan T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ahn Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rasca Suzanne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Monioudis Gus Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Cayton Alberto L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shezel-Ayagh Anousheh	Practitioner - Non-Primary Care Provider (PCP)										
íhouli Hassan E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goldstein Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Barinstein Laura V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gordon Marsha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rata Lewis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
othberger Melvin J Md Llc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lunt Ann L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
stelle Lasaundra Chrishun Dds	Practitioner - Non-Primary Care Provider (PCP)										
rumholz David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oward J Reifer Dme	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sentile Ronald C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ligler Benjamin Eli Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dupuganti Raghu Do	Practitioner - Non-Primary Care Provider (PCP)										
Castro Garcia Jose Luis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 496 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Odin Joseph Alan Md	Practitioner - Non-Primary Care Provider (PCP)					<b>✓</b>	<b>✓</b>	V.	V.	~	~
Miyasaka Kenji C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Subramaniam Arumbi Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Geller Martin Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
long Mun Kyung	Practitioner - Non-Primary Care Provider (PCP)										
Gines Annie I Dpm	Practitioner - Non-Primary Care Provider (PCP)										
ing Jess Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Herman Craig	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
Giedd Kenneth Noah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
suboyama Gabriel Kazuo Md	Practitioner - Non-Primary Care Provider (PCP)										
Dangas George D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Peter Howell Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urgov Yuri Md	Practitioner - Non-Primary Care Provider (PCP)										
lalper Jason J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Vang John K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jsher Sol M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abidi Syed Md	Practitioner - Non-Primary Care Provider (PCP)										
Dixon David Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
liades Melto James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erner Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chow Yeng-Garcia Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)										
afirova Zdravka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sullivan Eve	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~			~	
rances Sylvaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Soifer Todd Barrett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
ilverman,Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>	~					~
ipskar Aaron Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
u Pauline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ourango Alejandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Odes Lyubov N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Parikh Rahul R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 497 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Stey Anne Madeleine	Practitioner - Non-Primary Care Provider (PCP)										
Escalon Miguel Xavier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stimola Aubrey Noelle Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Karen Miriam Gluck	Practitioner - Non-Primary Care Provider (PCP)										
Goldberg Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fasano Julie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lozada Rosalina Altagracia	Practitioner - Non-Primary Care Provider (PCP)										
Choua Clement	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Rudowsky Asher	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	
Ulysse-Abellard Boleine	Practitioner - Non-Primary Care Provider (PCP)										
Connell Ashley Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Jarrett Kelly Andre Md	Practitioner - Non-Primary Care Provider (PCP)										
Schussler Edith	Practitioner - Non-Primary Care Provider (PCP)										
Park Koji	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
De-Lin Stacy Andrea	Practitioner - Non-Primary Care Provider (PCP)	~									<b>✓</b>
Shariat Ali Nima	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
John Percival Valonzo Pena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Barclay Ruby	Practitioner - Non-Primary Care Provider (PCP)	~	~		~		~	~	~		
Nobel Mehdi A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Figueroa Melissa Marie	Practitioner - Non-Primary Care Provider (PCP)										
Ruggiero-Delliturri Maryanne	Practitioner - Non-Primary Care Provider (PCP)										
Rehmani Muhammad B Md	Practitioner - Non-Primary Care Provider (PCP)										
Ephrat Moshe Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Deleo Vincent A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gohari Arash Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
ee Duck Ja Md	Practitioner - Non-Primary Care Provider (PCP)										
Brodie Scott E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	<b>~</b>	~	~
Busse Paula Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Skloot Gwen S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oboler Lara S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 498 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Cohen Seth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lose Richard Harlowe Md	Practitioner - Non-Primary Care Provider (PCP)										
arley Cathleen B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/eiss Stephen R Md	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
riepp Randall B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohai David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
abin Elaine J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enden Eric M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bdelmoneim Talaat A Md	Practitioner - Non-Primary Care Provider (PCP)										
achamie Lynn C Md	Practitioner - Non-Primary Care Provider (PCP)										
ermano Isabelle M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arwood John William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
acks Sandra Md	Practitioner - Non-Primary Care Provider (PCP)										
ess William Carl Md	Practitioner - Non-Primary Care Provider (PCP)										
oshi Pradip M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
nur Vladimir B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
o Alexander Weihan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
liller Albert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
oisette Pascal Dds	Practitioner - Non-Primary Care Provider (PCP)										
abatian Farzad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hinda Jayashree Dds	Practitioner - Non-Primary Care Provider (PCP)										
ewkowicz Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
ates Anthony Mr.	Practitioner - Non-Primary Care Provider (PCP)										
elly Mary K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
awam Linda Renee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
adecki Sebastian Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
cniff Todd	Practitioner - Non-Primary Care Provider (PCP)										
aslett Jeanette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
angayach Neha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~	~	~



Page 499 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
_esperance Mayra Cabrera	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Olupona Tolulope	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	<b>~</b>	~	~	~	<b>~</b>	<b>~</b>	~	~
Sam-Deriggs Gina Rhona	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shao Theresa Hua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brelefski Brittney Lynne	Practitioner - Non-Primary Care Provider (PCP)										
Patel Aditya Mahendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Manaqibwala Moiz	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
aloum Migdalia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uorio Richard	Practitioner - Non-Primary Care Provider (PCP)										
Ooh Susan Nutakor Np	Practitioner - Non-Primary Care Provider (PCP)										
Singh Neeru Bhavneet	Practitioner - Non-Primary Care Provider (PCP)										
antos Gutierrez Lorenzo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
ng Celina Su-Ping	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
gnew Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~			~					
'Keeffe Jennifer Marie	Practitioner - Non-Primary Care Provider (PCP)										
unis Judith	Practitioner - Non-Primary Care Provider (PCP)										
ifer Kenneth Matthew	Practitioner - Non-Primary Care Provider (PCP)										
adparvar Dariush Md	Practitioner - Non-Primary Care Provider (PCP)										
essup Todd P	Practitioner - Non-Primary Care Provider (PCP)										
rancois Jean Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
Íland Kathrynne F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
offer Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
cevedo Ramon E	Practitioner - Non-Primary Care Provider (PCP)										
lichel Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
lvarez Elsie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
cher David Marx Md	Practitioner - Non-Primary Care Provider (PCP)										
lin Jeffrey Wayne Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rinivas Rao Dukkipati	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ikawa Taro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rofeim Omid Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 500 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Miller William	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Anderson Ralph George Md	Practitioner - Non-Primary Care Provider (PCP)										
Sims Stephanie E Md	Practitioner - Non-Primary Care Provider (PCP)										
Danaher Julie Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cioroiu Michael G Md Facs	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shabtai Yeranen Dds	Practitioner - Non-Primary Care Provider (PCP)										
Lehr Marijane Ann	Practitioner - Non-Primary Care Provider (PCP)										
Fried Steven Phd	Practitioner - Non-Primary Care Provider (PCP)										
Abebe Mekonnen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Nemesdy Gabor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Katz Craig Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shah Ankur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yusupov Dmitriy Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dacanay Maria Carmela E Np	Practitioner - Non-Primary Care Provider (PCP)										
Mocco J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Louis	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Manis George	Practitioner - Non-Primary Care Provider (PCP)										
Sticco Christine Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Shimoni Noaa Md	Practitioner - Non-Primary Care Provider (PCP)	~									~
Kaban Nicole Lara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patil Vivek Vinay	Practitioner - Non-Primary Care Provider (PCP)										
Jaffe Shirlee	Practitioner - Non-Primary Care Provider (PCP)										
Gendy Remon	Practitioner - Non-Primary Care Provider (PCP)										
Moisa-Babii Ecaterina Monica	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Tadros Rami Odeh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Grinspan Ari Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Avni Thakore	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Kore Nissenson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
Maureenfischer	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Julia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~									~
Pechter Patricia M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 501 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Siedenburg Heather Dawn	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bansal Haghav	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rayliu,Otr/L	Practitioner - Non-Primary Care Provider (PCP)										
wanusa Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Bashir Waheed	Practitioner - Non-Primary Care Provider (PCP)										
Schneier Amanda Tamar	Practitioner - Non-Primary Care Provider (PCP)										
Nadeau Marissa	Practitioner - Non-Primary Care Provider (PCP)										
Garcia Yudelka	Practitioner - Non-Primary Care Provider (PCP)										
Callender Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Heyden Rachael Halya	Practitioner - Non-Primary Care Provider (PCP)										
Telsey Aimee M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fischer Gregory Walter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaufman Allen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Boolbol Susan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sherrid Mark V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mclaughlin James Daniel Md	Practitioner - Non-Primary Care Provider (PCP)										
Blaufarb Ira Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Conrad Anne E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lish Bruce Jared Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Danoff Sharon	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Rawstron Sarah A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nu Zhenqing Brett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>~</b>	~	~	~	~	~	~
Difabrizio Larry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Ky Alex Jenny Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erner Susan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>~</b>	~	~	~	~	~	~
Kostakoglu Lale Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Katz Bruce E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Desai Rajesh B Md	Practitioner - Non-Primary Care Provider (PCP)										
Jurman Marlene	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Velcek Francisca T Md	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~



Page 502 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)											
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Castello Donna Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maulella Mimi Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Jhang Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smith Linda L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Anderson Ann E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cafferty Maureen Sarah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Latimer Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
Alvarado Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dumont Tania	Practitioner - Non-Primary Care Provider (PCP)											
Dickstein Elisha Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Awerbuch Elizabeth Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abraham Sherin Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Amorosa Jennifer	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	<b>✓</b>	
Villiams Aria K	Practitioner - Non-Primary Care Provider (PCP)											
Rossettie Kate P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Abalola Memoudou	Practitioner - Non-Primary Care Provider (PCP)											
Ahmad Habeeb	Practitioner - Non-Primary Care Provider (PCP)											
Esses Steven Jacob	Practitioner - Non-Primary Care Provider (PCP)											
Thiboutot Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
gari Canna	Practitioner - Non-Primary Care Provider (PCP)											
Alcaraz Alvarez Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Belsky Rebecca L	Practitioner - Non-Primary Care Provider (PCP)											
Torrico Pedro Javier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hawkins Evan James	Practitioner - Non-Primary Care Provider (PCP)											
Arroyo Hansel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Phillip Kasra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	<b>~</b>	
Yu Annie Christie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 503 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jngar Jonathan Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Ritter Alexander Mackenzie	Practitioner - Non-Primary Care Provider (PCP)											
Vilkins Regina	Practitioner - Non-Primary Care Provider (PCP)											
abros Ernest Richard Astrero	Practitioner - Non-Primary Care Provider (PCP)											
asimis Magdalini	Practitioner - Non-Primary Care Provider (PCP)											
Rubinov Jason	Practitioner - Non-Primary Care Provider (PCP)											
ameshayes	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
rown Billie L	Practitioner - Non-Primary Care Provider (PCP)											
1imiogawa-Spigland	Practitioner - Non-Primary Care Provider (PCP)											
Martz Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vax David Bennett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
arpoff Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
owe Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
ookstein Robert A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
osenblatt Marc Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
aidi Mone Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Green Karen Meryl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goldstein Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
aiz Arifa Md	Practitioner - Non-Primary Care Provider (PCP)											
indsey Abbe M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
elsley Scott John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
anuta Przechodzka Md	Practitioner - Non-Primary Care Provider (PCP)											
endelman Seymour Md	Practitioner - Non-Primary Care Provider (PCP)											
avarro Thelma Myers	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
rant Dov Z Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
hassibi Joseph M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
immelstiel Fred M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
adhakrishnan Jolly Md	Practitioner - Non-Primary Care Provider (PCP)											
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
lylonakis Toula	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Richards Anthony Irving	Practitioner - Non-Primary Care Provider (PCP)											



Page 504 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Brady Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sussman David J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stratton Jennifer Britt Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Borcich Anthony S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tornatore Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Safin Daniel S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Manjula Chatterjee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shenoy Akhil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Montes Melba Lissette	Practitioner - Non-Primary Care Provider (PCP)											
Shah Neal Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Amar Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Kurtz Susannah Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vhalen Michael J	Practitioner - Non-Primary Care Provider (PCP)											
Otte Kelly L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jennifer Galjour L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Garland Elizabeth Jane	Practitioner - Non-Primary Care Provider (PCP)											
Yeo Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
_azic-Struger Tamara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hoffman Michael Ethan	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Jose Jr	Practitioner - Non-Primary Care Provider (PCP)	~				~						
/aleriano Allison Manalastas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
El-Eshmawi Ahmed Mahmoud	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kahn Abigail	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Enekwechi Nonso Ekene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Villiamsmith	Practitioner - Non-Primary Care Provider (PCP)											
Agvent Nicholas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bell Keri-Ann Taiesha	Practitioner - Non-Primary Care Provider (PCP)											
_a Voy James Earl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~	
Sahansra Sukhminder Kaur	Practitioner - Non-Primary Care Provider (PCP)											
Mermelstein Peter L	Practitioner - Non-Primary Care Provider (PCP)											
Bou Ayache Jad Marwan	Practitioner - Non-Primary Care Provider (PCP)											



Page 505 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Chaudhry Farooq Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
agannath Sundar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iegelbaum Michael Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
inney Sean Patrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leischmann Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lahmood Dawar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
athuria Navneet Md	Practitioner - Non-Primary Care Provider (PCP)										
ennig Nils Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rin Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tewart Allan Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aminsky Lillian	Practitioner - Non-Primary Care Provider (PCP)										
aik Dayan A	Practitioner - Non-Primary Care Provider (PCP)										
alweil Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nustorovich Yuliya A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
reenstein Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
ellinger Brett C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amoukian Vicken Nichan Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
enatashiloah,Rd	Practitioner - Non-Primary Care Provider (PCP)	~				~					
ahtemenwok Yohannes	Practitioner - Non-Primary Care Provider (PCP)										
ornwall John W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osenfeld Jonathan E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohen Lee Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rbisser Joel M Md	Practitioner - Non-Primary Care Provider (PCP)										
incer Joshua S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ndrew W Pearson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
emmerdinger Steven Arthur Md	Practitioner - Non-Primary Care Provider (PCP)										
rael-Maclin Michelle Sophia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
oschin Simona	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ubinshtey Vladimir	Practitioner - Non-Primary Care Provider (PCP)										
urita Omar	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 506 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Stork Caitlin E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gonzalez Ernesto	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joseph K	Practitioner - Non-Primary Care Provider (PCP)											
Sadoughi Babak	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Appel Jacob M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Adebayo Adebukola	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Robinson Emmett J'On	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Mitchell Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Green Michele O	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	<b>~</b>	~	~	~	~	~	~	
Patel Sujan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Sarva Harini	Practitioner - Non-Primary Care Provider (PCP)											
Herrera Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Spinner Ruth M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Tuvin Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Samuelson Stefan T	Practitioner - Non-Primary Care Provider (PCP)											
Desai Rajen Uday	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Roc Carole Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Serrano Miriam	Practitioner - Non-Primary Care Provider (PCP)											
Hoang Alice	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>	~					~	
Nealon Mary T	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Ramos Timothy D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Ansari Farrukh	Practitioner - Non-Primary Care Provider (PCP)											
An Youngsoon	Practitioner - Non-Primary Care Provider (PCP)											
Andramuno Lissette	Practitioner - Non-Primary Care Provider (PCP)											
Yuen Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Ng Michel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Blouin Amanda Germaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smith Brandon	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											



Page 507 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Oswald Elizabeth Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Swift Amy E	Practitioner - Non-Primary Care Provider (PCP)											
Rappisi Kristen D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)											
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Arabov Yosif	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Reddy Ramachandra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shrivastava Raj Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Talbott Maite Del Carmen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Beebe Bridget Renee Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Korobow Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Grosso Michael B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
rehan Manoj K Md	Practitioner - Non-Primary Care Provider (PCP)											
Kini Subhash Ullal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chang Cheryl K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mirica Marilena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kosinski Slawomir Md	Practitioner - Non-Primary Care Provider (PCP)											
Rowan George E Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Norman I Md	Practitioner - Non-Primary Care Provider (PCP)											
Duperval Jacques Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Markinson Bryan Craig Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pitman Michael Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Alexiades George	Practitioner - Non-Primary Care Provider (PCP)											
Mene Matthew P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Andrus Phillip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sharrieff Tanya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
iu Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nyein Roland Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shifteh Edna	Practitioner - Non-Primary Care Provider (PCP)											
Veisstuch Zvi Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rubinstein Valeria Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 508 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kassapidis Elias	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reichert James Michael	Practitioner - Non-Primary Care Provider (PCP)										
Hopkins Veronica	Practitioner - Non-Primary Care Provider (PCP)										
Cedeno Stacey V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shvets Yelena	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Kirk Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rebecca Fisher Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wagner,Rita,Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Thompson Michael F Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Freeman Robert A	Practitioner - Non-Primary Care Provider (PCP)										
Elina Bekker Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Alberto Escallon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Flicker Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Maitland Maisha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Agrawal Khushboo Kumari	Practitioner - Non-Primary Care Provider (PCP)										
Gal Jonathan Stephen	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Patterson Aaron Ronald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Moye Elizabeth	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Colodny Nikki Md	Practitioner - Non-Primary Care Provider (PCP)	~									~
Vincci Ngan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Brana-Berrios Marta A	Practitioner - Non-Primary Care Provider (PCP)					~					~
Baeza Dager Junney	Practitioner - Non-Primary Care Provider (PCP)										
Iloreta Alfred Marc Calo Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
Lewis Sara Catherine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pai Satishchandra S Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Mella Maria Teresa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
Mackowiak Meghan	Practitioner - Non-Primary Care Provider (PCP)										
Perlman Hillary	Practitioner - Non-Primary Care Provider (PCP)	~	~			~					
Jim On Shelbi Ching	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~
Malieckal Giles	Practitioner - Non-Primary Care Provider (PCP)										



Page 509 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Bouvin Rachel Pearl	Practitioner - Non-Primary Care Provider (PCP)										
Morrell Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~									~
Blacksburg Seth Robert	Practitioner - Non-Primary Care Provider (PCP)										
Addo Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
Warrenjpires,Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Jones Catherine Reed	Practitioner - Non-Primary Care Provider (PCP)										
Cruz Candice Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Linares Lisa M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Parekh Raj	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wilkes Meredith	Practitioner - Non-Primary Care Provider (PCP)										
Patel Viral Champak	Practitioner - Non-Primary Care Provider (PCP)										
Paik II Joon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tofigh Mohammad	Practitioner - Non-Primary Care Provider (PCP)										
Ashina Sait	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lipper Justin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kelsey Paul Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Glaser Jordan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ranco-Akel Alberto Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Aquino,Kylie	Practitioner - Non-Primary Care Provider (PCP)										
Hernandez Yasmin Genevieve	Practitioner - Non-Primary Care Provider (PCP)										
Azan Benjamin Maurice	Practitioner - Non-Primary Care Provider (PCP)										
Goldberger Alison	Practitioner - Non-Primary Care Provider (PCP)										
Hernandez Alicia Maria	Practitioner - Non-Primary Care Provider (PCP)										
Noryang Tenzin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenblatt Meg Amy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zahn Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Coon Victoria Baumert	Practitioner - Non-Primary Care Provider (PCP)										
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Mark Stein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dharia Sumit Shailesh Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Rosas Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~



Page 510 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sanborn Kevin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bahl Parul Md	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Errol Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kobeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Castillo Maria Dolores Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Spina Louis A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nir Yair Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Levy Shelly	Practitioner - Non-Primary Care Provider (PCP)											
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Hughes James	Practitioner - Non-Primary Care Provider (PCP)											
Holmgren Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Alagesan Ramdas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lubliner Jerry A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lindenberger Elizabeth C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Seth Uretsky	Practitioner - Non-Primary Care Provider (PCP)											
Gagliano Diana	Practitioner - Non-Primary Care Provider (PCP)											
Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Crimi Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Copulsky Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leifer Andrew G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schmidt Philip Md	Practitioner - Non-Primary Care Provider (PCP)											
Basse Yves Luc Md	Practitioner - Non-Primary Care Provider (PCP)											
Korimerla Praveen	Practitioner - Non-Primary Care Provider (PCP)											
Sunil Kurien George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kotikela Sumathi	Practitioner - Non-Primary Care Provider (PCP)											
Zbar Lori Goldman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Surach Cristina J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hansen Thoms Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yeung Helen Hai Min	Practitioner - Non-Primary Care Provider (PCP)											
Jajoo Parul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vorobyeva Larisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 511 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Khondker Hasan Karim	Practitioner - Non-Primary Care Provider (PCP)											
Panarelli Joseph Francis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>~</b>	
Adesuwa Okesanya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Stickles Scott Michael Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>~</b>	
Wassef Fady Wagdy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Aleman Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Deborahoyedeji	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)											
Senior Consuelo	Practitioner - Non-Primary Care Provider (PCP)											
Godbout Brandon J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Garg Vaani Panse	Practitioner - Non-Primary Care Provider (PCP)											
Becker Lucy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Andrew Mathew Perez	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schwartz Andrew David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wallace Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Gibson Charlisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hiensch Karen Allison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wanderwall William	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Phan Thuc D	Practitioner - Non-Primary Care Provider (PCP)											
Shehebar Mourad M	Practitioner - Non-Primary Care Provider (PCP)											
Alexis Quentz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hopping Bryan T	Practitioner - Non-Primary Care Provider (PCP)											
Jinjolava Nana	Practitioner - Non-Primary Care Provider (PCP)											
Cochran Lynn E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brar Sonya	Practitioner - Non-Primary Care Provider (PCP)											
Burton Hannah M	Practitioner - Non-Primary Care Provider (PCP)											
Ruttenberg Margaret B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Dass Punam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Deroche Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~			>	~					~	
Clements Cheryl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Deleon Yasmin Teresa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 512 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Evans Steven James Loring Md	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Clara Md	Practitioner - Non-Primary Care Provider (PCP)										
Ili Mohammed Faisal Md	Practitioner - Non-Primary Care Provider (PCP)										
asavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)										
larayanswami Gopal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Cahill John Donald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
lerzog Eyal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
evi Gabriel S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
chimler Michael E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
amlet David A Md	Practitioner - Non-Primary Care Provider (PCP)										
yzenberg Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
eng Dennis	Practitioner - Non-Primary Care Provider (PCP)	~				~					
arandes Martin Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
ared Thomas A Md	Practitioner - Non-Primary Care Provider (PCP)										
nyanwa Anelechi C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
inkel Jennifer Meredith Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Govindaraj Satish Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
/ilson Claudia Majorie Md	Practitioner - Non-Primary Care Provider (PCP)										
ang Jian J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
fros Mitchell Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
litter Steven	Practitioner - Non-Primary Care Provider (PCP)	~							~		
atchell Margaret Ansell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
huster David Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
ixon Marsha Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
einberg Todd E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
ollaccio Peter A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>						~
scheim Deborah V Davis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oane David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
lacatangay Marc	Practitioner - Non-Primary Care Provider (PCP)										
itelis Joann Alexandros Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Aufti Mahtab Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 513 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Guarin Armando G Md	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wang Jen C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gotlin Robert Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Braun Carl W Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Melone Charles P Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Bryson Ethan Oliver Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chan Takyan Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Hirschhorn Kurt Md	Practitioner - Non-Primary Care Provider (PCP)											
Felberbaum Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gerlach Kecia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Karambelkar Deepa J Md	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Jose Gilberto Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Noumi George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Rodriguez Lealani Md	Practitioner - Non-Primary Care Provider (PCP)											
/aldes Maurico	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Mullings Maverly V Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
orinsky Marc H Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
O Robbins Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)											
Sperber Kirk E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Shyamala Chendeal Navada	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Shakalis Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
eder Adriana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mandelbaum Chaim Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Hashim Sami A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Dangelo Joseph P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Duff,Cassandra	Practitioner - Non-Primary Care Provider (PCP)											
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)											
Cipolla James Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Swain Susan Quiney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 514 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Christopher Gannon Strother	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Markowitz Orit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bryson Juline Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hessdorfer Anika D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chun Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Fernandez Gerardo Javier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Arenstein Toni I	Practitioner - Non-Primary Care Provider (PCP)											
Leibovitz Alon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Torina Phillip	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Kil Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hill Jessica Laughrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Bhatnagar Akash	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Alexis	Practitioner - Non-Primary Care Provider (PCP)											
Foroutan Janelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Rohs Nicholas Cole	Practitioner - Non-Primary Care Provider (PCP)											
Michellelang,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Wupperman Peggilee	Practitioner - Non-Primary Care Provider (PCP)											
Meadows Travis Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Sarkar Suparna Ajoy	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Michael	Practitioner - Non-Primary Care Provider (PCP)											
Coward Christine	Practitioner - Non-Primary Care Provider (PCP)											
Heidilynch	Practitioner - Non-Primary Care Provider (PCP)											
Sachs Bracha Yaffa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Medrano Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Saenger Pamela Mariel	Practitioner - Non-Primary Care Provider (PCP)											
Patel Vaishali Raojiohai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Birge Miriam Bender Md	Practitioner - Non-Primary Care Provider (PCP)											
Gave Asaf Asi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Garcia Roberto	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 515 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sotsis William	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
1cknight James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
alaram Sandhya K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arlton Lawrence S Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olnick Reuben Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Danzer Brett I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
houng Rosa J Md	Practitioner - Non-Primary Care Provider (PCP)										
ottesman Lester Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Soven Todd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oberts Pamela M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~					
ehman David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ochsztein Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ola Luis Manuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
teinberg Daniel I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ijayan Radhika Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oliseum Surgical & Medical Pc	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
insburg Robin Nina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
akhuri Ramsey John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lyeshmerni Bahram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
gula Veronica	Practitioner - Non-Primary Care Provider (PCP)										
irshaut Vivian <mark>Md</mark>	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ando Sarkis Leonardo Md	Practitioner - Non-Primary Care Provider (PCP)										
ianelli Philip A Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
chweitzer Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evine Adam I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oll Brian Seth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nall Eric Hayim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hoo Sung Yoon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~
ulmatico Constantino V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ishman David A Md	Practitioner - Non-Primary Care Provider (PCP)			1							
Dinh Linh Thi Thuy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 516 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Wray Anton Adolphus Md	Practitioner - Non-Primary Care Provider (PCP)											
Pike Sheldon Bruce	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kukar Atul Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Dieterich Douglas Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nelson Judith Eve Md	Practitioner - Non-Primary Care Provider (PCP)											
Kovar Lance Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cho Hearn Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Taylor Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mathieu Paul Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Rossetti Nicolas A	Practitioner - Non-Primary Care Provider (PCP)											
Martin Jane Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Karanikolas Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Thomas Albert George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Bruno Anthony M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Oh William Kyu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Vaidya Dipak N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Zambenedetti Maurizio	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joyce M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Wei Xiaofang	Practitioner - Non-Primary Care Provider (PCP)											
Rahim Arshad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yang Roy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Belgraier Arnold H Md	Practitioner - Non-Primary Care Provider (PCP)											
Comi Paula	Practitioner - Non-Primary Care Provider (PCP)											
Debra Shabas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Celena Dancourt Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Chew Kit-Ling Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Bhana Suleman	Practitioner - Non-Primary Care Provider (PCP)											
Fauquier Lori	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>	~					~	
Mathew Shiny M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Malbari Alefiyah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 517 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
oleman Tia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/adhera Vikram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lassberg Jeffrey Avins Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onteith Sharifa Amelia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oursartip Maryam	Practitioner - Non-Primary Care Provider (PCP)										
angeet Khanna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ed J Delucia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amcharran Anneta Crepaul	Practitioner - Non-Primary Care Provider (PCP)										
ee Susan Catherine	Practitioner - Non-Primary Care Provider (PCP)										
agori Anand V	Practitioner - Non-Primary Care Provider (PCP)										
igene Kathy	Practitioner - Non-Primary Care Provider (PCP)										
eneses Maegan Ann	Practitioner - Non-Primary Care Provider (PCP)										
arghese Geeta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ter Eric	Practitioner - Non-Primary Care Provider (PCP)										
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
maio Julianne	Practitioner - Non-Primary Care Provider (PCP)										
app Jessica Mary	Practitioner - Non-Primary Care Provider (PCP)										
hakravarti Aloke	Practitioner - Non-Primary Care Provider (PCP)										
ang David T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arr Diane E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ang Andrea	Practitioner - Non-Primary Care Provider (PCP)	~							~		
yriakou Victoria M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alky Barry A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aas Susan Marian Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erlman David C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohen Edmond Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ainsburg Daniel Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
one Marc Elliot Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	<b>~</b>	~	~	~
uchholz Robin M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ung Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iotis Spiros P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



**DSRIP Implementation Plan Project** 

Page 518 of 971 Run Date: 06/28/2019

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Digiacinto George V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rucker Janet	Practitioner - Non-Primary Care Provider (PCP)										
Kanjilal Debasis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Director Tara Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Fourati Samy S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kolevzon Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shah Arti Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gordin Stella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gandhi Jayant H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kang Harriet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sunshine Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hecht Harvey Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Khatun Mahbuba	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Greenspan Joel Gary Md	Practitioner - Non-Primary Care Provider (PCP)										
Levy Paul Justin Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Plotycia Steven Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Katz Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
William Schell	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Finestone Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
George Andrea L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenblum Harvey Sheldon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dele-Michael Adebola	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beautyman Elizabeth J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kristihickey-Vigilante,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Guglielmo Robert	Practitioner - Non-Primary Care Provider (PCP)										
Navarro Roberto	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Jaydev Divyakant Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Гаnya Williams Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~
Fidelman Leila H	Practitioner - Non-Primary Care Provider (PCP)										
Avezbadalov Uriel Md	Practitioner - Non-Primary Care Provider (PCP)										
Zinberg Adele Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 519 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Chew Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lapsia Vijay Harish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Larock Kenneth A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gopi Patel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bershad Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yvonne Margaret Saenger	Practitioner - Non-Primary Care Provider (PCP)											
Torgalkar Sohita Mittal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gildener-Leapman Neil	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Altschul Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mcconnell Lindsay B	Practitioner - Non-Primary Care Provider (PCP)											
Marks Lura Wendy	Practitioner - Non-Primary Care Provider (PCP)											
Wu Jane R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Amchentsev Alexey Md	Practitioner - Non-Primary Care Provider (PCP)											
Senkler Carol Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Law Linda W	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fory Elissa Kay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cherazard Regine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rucker Wilder	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Scripps Tessa Browning	Practitioner - Non-Primary Care Provider (PCP)											
Dawson Michael E	Practitioner - Non-Primary Care Provider (PCP)											
Lang Stephanie Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rose Samantha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Matsuki Takashi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vega Mario	Practitioner - Non-Primary Care Provider (PCP)											
Baron Elvera L	Practitioner - Non-Primary Care Provider (PCP)											
Gallego Mariel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Ho Yan Wood	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Staco Mira F	Practitioner - Non-Primary Care Provider (PCP)											
Badawy Karim A	Practitioner - Non-Primary Care Provider (PCP)											



Page 520 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Ebonyksmalls	Practitioner - Non-Primary Care Provider (PCP)										
Borgueta Custodio R Md	Practitioner - Non-Primary Care Provider (PCP)										
Woolley Matthew L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Bradley Katrina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Besser Walter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Shah Sovrin M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bialos Michael Thomson Md	Practitioner - Non-Primary Care Provider (PCP)										
Harel Noam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nowakowski Francis Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bae Peter Sangdo	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~		
Kamhi Edouar D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Holson Dave A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Weiner Michael Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Layliev Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sherzoy Ali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Rodriguez Gloria Josefina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Lombardo Gerard T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Lewiss Resa Md	Practitioner - Non-Primary Care Provider (PCP)										
Hew Phillip A Md	Practitioner - Non-Primary Care Provider (PCP)										
Zahler Gideon J Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Charles Joseph E Md	Practitioner - Non-Primary Care Provider (PCP)										
Gallina Jessica Blair Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Partnow Joshua Lee Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Kim Hyung Leona Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Charles-Gonsalves Shurla A	Practitioner - Non-Primary Care Provider (PCP)										
Silvera Charles T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
Williamson Peter	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>	~					~
Hanen Suzanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Joseph Amin Dds	Practitioner - Non-Primary Care Provider (PCP)										
Radiantsmalls,R.N.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							



Page 521 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ortiz-Seda Nancy	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Youssef Youssef Mohamed	Practitioner - Non-Primary Care Provider (PCP)											_
Figueroa Diaz Viviana	Practitioner - Non-Primary Care Provider (PCP)											
eila Hosseinian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
⁄lisra Sulagna	Practitioner - Non-Primary Care Provider (PCP)											_
Pilly Parik Kumar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Salter Benjamin S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	_
Charen Elliot Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Garcia Rosario Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stets Kelly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Gill Felicia Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	_
lovis Benjamin H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	_
afri Syed	Practitioner - Non-Primary Care Provider (PCP)											
lora Paola	Practitioner - Non-Primary Care Provider (PCP)											_
asu Anirban	Practitioner - Non-Primary Care Provider (PCP)											_
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	_
sishay Vivian L	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
tice Timothy Reynolds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
anade Sheena C	Practitioner - Non-Primary Care Provider (PCP)											
hompson Michael Joel	Practitioner - Non-Primary Care Provider (PCP)											
amach Ariel	Practitioner - Non-Primary Care Provider (PCP)	~									<b>✓</b>	
1cwalters Jessica	Practitioner - Non-Primary Care Provider (PCP)	~									~	
imic Maja	Practitioner - Non-Primary Care Provider (PCP)											
oumasidis Pa Sarra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
o Richard	Practitioner - Non-Primary Care Provider (PCP)											-
haneking	Practitioner - Non-Primary Care Provider (PCP)											-
riotrowska Eva	Practitioner - Non-Primary Care Provider (PCP)											
Chen Jenming	Practitioner - Non-Primary Care Provider (PCP)											



Page 522 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Sarety Net Providers in Green	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Yohannan Robert B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Axe Harold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Galynker Igor I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kaplowitz Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
Nelson Bret P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wilentz Seth Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
La Forgia Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Motiwala Rajeev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Walsh James Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yao Mike	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Booker Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Clunie Garfield Ashford Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Teodorowicz Marino Wanda Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lindagrunbaum	Practitioner - Non-Primary Care Provider (PCP)											
Pacholka-Moran James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brobbey Evelyn Md	Practitioner - Non-Primary Care Provider (PCP)											
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
David Ponton	Practitioner - Non-Primary Care Provider (PCP)											
Palazzo Angela M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jeng Christina Li-Hong Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Menezes Nelson Socorro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lebovics Robert Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Balmir Sacha Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tyler Ira M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Newton Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Arida George N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tabaee Abtin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	<b>~</b>	~	<b>~</b>	<b>~</b>	~	~	
Jean Carl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Joannow Melanie Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 523 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Boggio Nelly T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cox Amanda Louise Md	Practitioner - Non-Primary Care Provider (PCP)										
Cardasis John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aristilde Marjorie	Practitioner - Non-Primary Care Provider (PCP)										
Nair Malloy	Practitioner - Non-Primary Care Provider (PCP)										
Patel Vipul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tay Ee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chiang Jacqueline P	Practitioner - Non-Primary Care Provider (PCP)										
Dastur Shana	Practitioner - Non-Primary Care Provider (PCP)										
Javier Noel Salvador Coloma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ednalino Edgar Y Md	Practitioner - Non-Primary Care Provider (PCP)										
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Semenovskaya Zina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Khanimov Albert	Practitioner - Non-Primary Care Provider (PCP)										
Schmelzer Naomi Ariel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Doshi Amish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Shah Sejal K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Colvin Alexis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Jared Scott Jerome	Practitioner - Non-Primary Care Provider (PCP)										
Sohmer Samantha Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Rizkala Emad Remond	Practitioner - Non-Primary Care Provider (PCP)										
Vastardi Maria-Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
Hayashi Fumitaka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wicker Jordan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Hussain,Syedasif,Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
Baxter Peter Carl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pal Aastha	Practitioner - Non-Primary Care Provider (PCP)										
Gutierrez Gary M	Practitioner - Non-Primary Care Provider (PCP)										
Genuth Rachel C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	<b>~</b>	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										



Page 524 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Abi Aad Simon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Husain Fatima Zehra	Practitioner - Non-Primary Care Provider (PCP)										
Vu Kathy H	Practitioner - Non-Primary Care Provider (PCP)										
Sanchez Escobar Jose Gonzalo	Practitioner - Non-Primary Care Provider (PCP)										
Sweeney Cameron	Practitioner - Non-Primary Care Provider (PCP)										
Mares Angelica	Practitioner - Non-Primary Care Provider (PCP)										
Hirschmann-Levy Kate	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chandran Iyona Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Armenabrown,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Aron Narcis Bernat Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kondagunta Gnanamba	Practitioner - Non-Primary Care Provider (PCP)										
Patel Aman B Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
lerron Daniel Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
1alamud Stephen Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cortez Roberto J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
aeger David A Md	Practitioner - Non-Primary Care Provider (PCP)										
dler Arvin Jay Do	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Briley James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
vangelista Sylvester Anthony	Practitioner - Non-Primary Care Provider (PCP)										
ohannes Barry G Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
riedman Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lun Son Hui Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Presti Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
ierre Antoine Roger Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					
mler David H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
espler Mark Allan Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	<b>✓</b>
leischer-Black Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aird William T Dpm	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
iccio Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 525 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mehta Navin C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Toledo Elizabeth Np	Practitioner - Non-Primary Care Provider (PCP)											
Chin Maxine Grace	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Boyce Ricardo A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Johnson Sharon	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Robertson-Parris Celina Maria	Practitioner - Non-Primary Care Provider (PCP)											
Weber Judith Libhaber	Practitioner - Non-Primary Care Provider (PCP)											
Abramson David	Practitioner - Non-Primary Care Provider (PCP)											
Mar Katherine	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Schlam Corinne	Practitioner - Non-Primary Care Provider (PCP)											
Hasselmark Fairouz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Markstein Suzanna Rooney	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Abeckaser Anat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weber Lori Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Patil Ninad Mohan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schwimmer Ceceily Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Koruth Jacob	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fast Noam	Practitioner - Non-Primary Care Provider (PCP)											
Harris Katherine Farrell	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Samad Reza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leong Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lujack Anthony M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Macias Antonio	Practitioner - Non-Primary Care Provider (PCP)											
Feda Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Akhter Rubina	Practitioner - Non-Primary Care Provider (PCP)											
Almira Sigrid Lagrosas Galdo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Heller Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Rathibhan Hemnarine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kirsten Jonathan Ariel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Khattab Ahmed M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 526 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Laverenemerritt-Morrison	Practitioner - Non-Primary Care Provider (PCP)										
Sidor Mardoche	Practitioner - Non-Primary Care Provider (PCP)										
Patel Sesha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marotta Michael Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Catamero Donna Domenica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pan Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Gerz Erika Antoinette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sanchez Maricela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vitale Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Cascetta Krystal Pauline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mayers Bernadette L	Practitioner - Non-Primary Care Provider (PCP)										
Ganzman Adam Craig	Practitioner - Non-Primary Care Provider (PCP)										
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)					~				~	
Panos Amber A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ortiz Stephanie	Practitioner - Non-Primary Care Provider (PCP)					~		~	~		
Dye Colleen	Practitioner - Non-Primary Care Provider (PCP)								~		
Lyn Michelle S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Eze Pamela N	Practitioner - Non-Primary Care Provider (PCP)										
Lee Hyeonhye	Practitioner - Non-Primary Care Provider (PCP)										
Meghanmanderson	Practitioner - Non-Primary Care Provider (PCP)										
Canestraro Julia	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Alerhand Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Green Robert Spencer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gelbfish Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jenkins Arthur L Iii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Malik Tabbsum Lodhi Md	Practitioner - Non-Primary Care Provider (PCP)										
Gupta Vishal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
immireddy Arunakumari Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenn Barak Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cham Matthew Dy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maher Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 527 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Cohen Douglas Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Leonard Katherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maxim Kreditor M D Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Attia A Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weiss Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Ngo Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Arpayoglou Beatriz C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abed Antoine Tony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maniker Allen Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Coleburn Norman Hope Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cuartas Maria P Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Chen Chang Kenny J	Practitioner - Non-Primary Care Provider (PCP)										
Seicaru Florin Stefan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arlowe Michael Harris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mcintosh James	Practitioner - Non-Primary Care Provider (PCP)										
Bleier Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
agman Noreen Dimatulac	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Vahl Eric M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dunn Elizabeth Mary	Practitioner - Non-Primary Care Provider (PCP)										
Saenger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Etwaru Kumarie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stern Avichai	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenthal Amy I Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Huang Jeniffer Vivian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bruck Elena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
Shawn Lauren M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vong Timothy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
omvolakis Maria Antonios	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Morrisett Nancy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Karenformato,R.D.	Practitioner - Non-Primary Care Provider (PCP)										



Page 528 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Lane Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
Zahradnik Erin Kathryn	Practitioner - Non-Primary Care Provider (PCP)										
Foley Robin	Practitioner - Non-Primary Care Provider (PCP)										
Nicastri Daniel Gilbert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Chu Michael H	Practitioner - Non-Primary Care Provider (PCP)										
Modhwadia Kanan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
James Monique Elesha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Guerrero Jihan Mogol	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Grogan Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>		~	~	~		
Rosendale,Robin	Practitioner - Non-Primary Care Provider (PCP)										
Bailey Judith	Practitioner - Non-Primary Care Provider (PCP)										
Sarnelli Crissaris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Altman Sam	Practitioner - Non-Primary Care Provider (PCP)										
Alonso Yadira	Practitioner - Non-Primary Care Provider (PCP)										
Sinclair Mark Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)										
Mccabe Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>	~	~			~	
Morocco Sarah B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Mankodi Aimee	Practitioner - Non-Primary Care Provider (PCP)										
Gallane Dabela Abraham	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Shim Jien	Practitioner - Non-Primary Care Provider (PCP)										
Basalely Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Kroner David	Practitioner - Non-Primary Care Provider (PCP)										
inehan Niamh	Practitioner - Non-Primary Care Provider (PCP)										
Swetter Samantha Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Helman Samuel Nathaniel	Practitioner - Non-Primary Care Provider (PCP)										
Grasparil Rosalyn Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Merson Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	<b>~</b>	<b>~</b>	<b>~</b>	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rodriguez Katherine Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Kim Su Haeng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							



Page 529 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fisher Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Kagan Yaffa Y	Practitioner - Non-Primary Care Provider (PCP)										
Papadopoulos Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Bernstein Brett B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rothman Nathan I Md	Practitioner - Non-Primary Care Provider (PCP)										
Srivastava Shubhika Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gliedman Paul R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lannan Esther Pa	Practitioner - Non-Primary Care Provider (PCP)										
lexis Andrew F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uo Felix	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ekete Zoltan Md	Practitioner - Non-Primary Care Provider (PCP)										
ubowsky Jay Jack Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
impson William Louie Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iller Walter F Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Padilla Maria L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dattwyler Raymond J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hai Phong An Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Somes Joseph Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Colon Federico Ernesto Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
owner Robert A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bryant Arika Y	Practitioner - Non-Primary Care Provider (PCP)										
ang Hui Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)	~							~		
/Ickenzie Earl	Practitioner - Non-Primary Care Provider (PCP)										
Clements Jerry Eugene Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
zam Anjum Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
homas-Paulose Deepti Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sinha Animesh A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bellard Yvelyne Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					
ese Lauren J Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Valsh Joseph B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 530 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Zambetti George J Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Walsh Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Uy Guillermo M Md	Practitioner - Non-Primary Care Provider (PCP)										
Molinas Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ghatan Saadi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lewis Dawnette Ann-Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ellenbogen Glenn Curtis	Practitioner - Non-Primary Care Provider (PCP)										
Seales-Bailey Chloe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sethlerea,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Malone Adriana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Martinez Caroline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mast Joelle Md	Practitioner - Non-Primary Care Provider (PCP)										
Fernandez Juan Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Egol Claudine J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Crumbley Terry Deshawn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tan Maria Luisa Sotto	Practitioner - Non-Primary Care Provider (PCP)										
Banerjee Rittika	Practitioner - Non-Primary Care Provider (PCP)										
Lunde Britt Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Curatolo Christopher John	Practitioner - Non-Primary Care Provider (PCP)										
Gaba Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Singh Vijay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Porzelt Sarah I	Practitioner - Non-Primary Care Provider (PCP)										
Levatino Jessica Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Halene Tobias Bernhard	Practitioner - Non-Primary Care Provider (PCP)										
Kwok Jennifer Cs	Practitioner - Non-Primary Care Provider (PCP)										
Gold Ronit	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Julie	Practitioner - Non-Primary Care Provider (PCP)										
Coons Megan Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Kowalsky Shanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schaefer Sarah Hall	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 531 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Meade Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Clarke Kimesha	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Stevens Nicholas Stamer	Practitioner - Non-Primary Care Provider (PCP)											
Halperin Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Morrow Marlene Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Carey Abigail S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Kenny Kristin A	Practitioner - Non-Primary Care Provider (PCP)											
Brafman Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Mcpherson Christina	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>	~		~	~	~	~	
Turok Alisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Reiff-Pasarew Faye	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Hanretta Kelly Colleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Cheung Jason Matthew	Practitioner - Non-Primary Care Provider (PCP)											
Linkner Rita	Practitioner - Non-Primary Care Provider (PCP)											
Syros Georgios	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>~</b>	
Dazzo Giuseppina	Practitioner - Non-Primary Care Provider (PCP)											
Leena Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Gannot Sharon	Practitioner - Non-Primary Care Provider (PCP)											
Leslie Quinn Taryn Cobbs	Practitioner - Non-Primary Care Provider (PCP)											
Heins Becky Ann	Practitioner - Non-Primary Care Provider (PCP)											
Basdeo Donald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Delone Noah Friedman	Practitioner - Non-Primary Care Provider (PCP)											
Rapoport Irina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Sabi Majdouline	Practitioner - Non-Primary Care Provider (PCP)											
Sparks Ann Martha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Liu Qing	Practitioner - Non-Primary Care Provider (PCP)											
Kohli-Seth Roopa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Brodman Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)	~							~			



Page 532 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Albu Jeanine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lam Wan Ling Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hoffman Cindy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bressman Susan B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Macgowan Daniel J L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pappas John G Md	Practitioner - Non-Primary Care Provider (PCP)											
Butoi Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lantz Melinda S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chaudhry Nadeem Ahmad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Androne Ana Silvia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosenthal Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cuttner Janet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Amighi Anca Md	Practitioner - Non-Primary Care Provider (PCP)											
Freyle Jaime Md	Practitioner - Non-Primary Care Provider (PCP)											
Grossi Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Patel Miksha Jitendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brusco Louis Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Altstein Samuel Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chong Ji Young Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ashmead Graham G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Katkovskiy Dmitriy Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shimkus John W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chabus Brent Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shir Irene	Practitioner - Non-Primary Care Provider (PCP)											
Lippman Marie Abarientos Md	Practitioner - Non-Primary Care Provider (PCP)											
Kornitzer Benjamin S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Starkman David	Practitioner - Non-Primary Care Provider (PCP)											
Arenas Chona Balauag	Practitioner - Non-Primary Care Provider (PCP)											
Stoller Marc Md	Practitioner - Non-Primary Care Provider (PCP)											
Yi Christie Hyunsu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 533 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Book William Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Woo Kar-Mun Carmen	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~
Sfakianos John	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~
Rodriguez Marquita	Practitioner - Non-Primary Care Provider (PCP)	~									~
Batson Nicholas E	Practitioner - Non-Primary Care Provider (PCP)										
Dimaio Christophe	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~
Hanna Lily	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Joshua Wayne Bonsell	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~
Reid-Adam Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~
Gupta Anuj K	Practitioner - Non-Primary Care Provider (PCP)										
Fishman Olga Md	Practitioner - Non-Primary Care Provider (PCP)										
Pereira Elena B	Practitioner - Non-Primary Care Provider (PCP)										
Chen Darwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Astill Nicole Marceil	Practitioner - Non-Primary Care Provider (PCP)										
Oishi Marisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Culliford Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)		~	~	<b>&gt;</b>						~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Fahimeh Sasan Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Evgeny Fink	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Haar Rohini Jonnalagadda Md	Practitioner - Non-Primary Care Provider (PCP)										
Stern Eric Kimberly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Chow Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Tam Jennifer Yah Lea	Practitioner - Non-Primary Care Provider (PCP)										
Renteria-Azevedo Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Feder Annie F	Practitioner - Non-Primary Care Provider (PCP)	~									~
Oleg Opsha	Practitioner - Non-Primary Care Provider (PCP)										
Caroline Columbres Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mojica Jacqueline K	Practitioner - Non-Primary Care Provider (PCP)										
Beasley Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Alvarez-Downing Melissa Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Busingye Jacqueline Rukanshagiza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 534 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Harrington Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cajuste Muriel	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	<b>~</b>	
Teixeira Janice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wang Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Duncan Tamika Simone	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	<b>~</b>	
Lubezky Nir	Practitioner - Non-Primary Care Provider (PCP)											
Osofisan Olatunde	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rothlauf Elizabeth B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vue Katrina	Practitioner - Non-Primary Care Provider (PCP)											
Sgroi Kristin Marie	Practitioner - Non-Primary Care Provider (PCP)											
Hourizadeh Yassaman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
He Chen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Christine H Kim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kumar Neel	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Park Chang Hoon	Practitioner - Non-Primary Care Provider (PCP)											
Khan Nudrat	Practitioner - Non-Primary Care Provider (PCP)											
Filmore,Katherine	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Kano Maki	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Raja M Flores	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Katz Albert S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosenberg Henrietta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Young Constance A Md Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Fitzsimmons Laura A Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Byrne Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Delman Bradley Neil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Berdoff Russell Lindsay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Nakamura Hachiro Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Delrosario Eduardo Santos	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yost Sharon Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Marion James F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 535 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Helmer Livia Md	Practitioner - Non-Primary Care Provider (PCP)										
Tsin Daniel A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~
Goodman Wayne Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Charlesmadray	Practitioner - Non-Primary Care Provider (PCP)										
Sadanandan Swayamprabha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Anupkumar K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ason Michael Bratcher	Practitioner - Non-Primary Care Provider (PCP)										
Ellant Jonathan Philip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ukoschek Petra M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
inden Ellena Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Divack Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
rice Andrew E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ibby Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Revan Sharon Levina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
ean-Louis Vasthy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Byer-Henry Yvette Oreta Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Podell Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
benes Gloria Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Carolnocella,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)										
lays Paul	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					<b>✓</b>
rni Caroline T	Practitioner - Non-Primary Care Provider (PCP)										
Sarpel Umut Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Robinson Dorothy Albina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ali Tahera	Practitioner - Non-Primary Care Provider (PCP)										
eisman Staci	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~
Guo Min	Practitioner - Non-Primary Care Provider (PCP)										
Ouchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)	~							~		
ernandez Ranvier Gustavo G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jorris Marlaina M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
illis Gloria Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 536 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Dershowitz Meir Z	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Maria D Linden	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kazam Tal Manor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gabriela Rosas-Garcia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Clark Patricia L	Practitioner - Non-Primary Care Provider (PCP)										
Falk Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Cheung Angeles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Baxter Daniel Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Leczycki Adam Z	Practitioner - Non-Primary Care Provider (PCP)										
Choi Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Zhang Nasen	Practitioner - Non-Primary Care Provider (PCP)										
Raj Eva	Practitioner - Non-Primary Care Provider (PCP)										
Atanda Akeem	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Hersh Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Eliot Megan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Anwar Tabinda	Practitioner - Non-Primary Care Provider (PCP)										
/arvara Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Smotra Sumeet	Practitioner - Non-Primary Care Provider (PCP)										
Shah Manan	Practitioner - Non-Primary Care Provider (PCP)										
Jang Michelle Yongkyong	Practitioner - Non-Primary Care Provider (PCP)										
Nekola Daniel Richard	Practitioner - Non-Primary Care Provider (PCP)										
Гаlbi Amanda Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Abdelrahman Hanan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Freese Ali Miatelle	Practitioner - Non-Primary Care Provider (PCP)										
Santiago,Katheryne	Practitioner - Non-Primary Care Provider (PCP)										
Edelman Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Alyskewycz Mykola Roman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Felder Kenneth S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	<b>~</b>	~	~	~	~	~
Bogursky Eileen Gayle Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 537 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
impson David Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apusuz Tolga Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arnswell Carlton B Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
adiq Asma J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Iverberg Nanette B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rdlicka Vaclay Md	Practitioner - Non-Primary Care Provider (PCP)										
echejian Joanne M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
m Heahyung Md	Practitioner - Non-Primary Care Provider (PCP)										
imon Sheldon Roy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ein George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
indlin Galina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apoport Gloria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
maire Glenda M Np	Practitioner - Non-Primary Care Provider (PCP)	~	~						~		
cantara Angel Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
az Maria Delourdes Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
assily-Marcus Adel Makram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rieden Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ennish Arthur Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aplan Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ettes Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olt Edward W Md	Practitioner - Non-Primary Care Provider (PCP)										
anos Jason N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
pascal Vivian M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ao Yan Ling Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
viles Martin	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
esnick Elizabeth Caren Rpa	Practitioner - Non-Primary Care Provider (PCP)										
oigt Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
ouyouka Ageliki Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	~	~	~
elara Francisco Arturo Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tria Bernard J M Md	Practitioner - Non-Primary Care Provider (PCP)										
u Alan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							



Page 538 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Sarety Net Providers in Green	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Scotti Lorenzo Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Namdar Isaac Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	<b>~</b>	~	~	~	~	~	
Neumann Deborah Jody Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Baskin Martin I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	<b>~</b>	~	~	~	~	~	
Goldklang Monica	Practitioner - Non-Primary Care Provider (PCP)											
Hernandez Colon Agdel Jose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>~</b>	
Kane Bernadette G	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Peng Charles	Practitioner - Non-Primary Care Provider (PCP)											
Weiss Adam J	Practitioner - Non-Primary Care Provider (PCP)											
Sobral Filipe Anacleto	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Kokoszka Agnieszka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Gorelov Dmitri Do	Practitioner - Non-Primary Care Provider (PCP)											
Judd Seth Christian	Practitioner - Non-Primary Care Provider (PCP)											
Intsiful Harry H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Sicular Serge	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Dimitrova Kamellia Rangelova Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Dayal Shivani	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>		~	~	~			
Shulimovich Maxim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Chang Lena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Hayes Gabriela	Practitioner - Non-Primary Care Provider (PCP)											
Garg Nupur	Practitioner - Non-Primary Care Provider (PCP)											
Mariotti Gabriele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
D'Silva Ashley James	Practitioner - Non-Primary Care Provider (PCP)											
Londino Aldo Vincent	Practitioner - Non-Primary Care Provider (PCP)											
El Hachem Karim	Practitioner - Non-Primary Care Provider (PCP)											
Paini Maria Linda	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Patel Neha Ashwin	Practitioner - Non-Primary Care Provider (PCP)											
Glodny Bradley	Practitioner - Non-Primary Care Provider (PCP)											
Amoroso Nicholas Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Kattan Jacob Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Garau-Gonzalez Marisela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	



Page 539 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Jilliansarandrea	Practitioner - Non-Primary Care Provider (PCP)										
Green Kelli	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Salvacion Fervic Morante	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Charles Katherine Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Caramico Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Castellano Bartolomeo Vincent	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rozanski Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Michael Dourmashkin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Corbett Shonda Marcia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Degiarde Massimo Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fiorenza Dominic Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Medeiros Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Frucht Steven Joel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mcpherson Philip E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Munter Ricky Scott Dds	Practitioner - Non-Primary Care Provider (PCP)										
Ehrlich Michelle E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Martino Jennifer M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kasmin Franklin E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaniyarathinkal Laly Sreedhar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Alkurdi Nasser Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Biviano Bernard John Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carryl Stephen Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
an Qiuxia Md	Practitioner - Non-Primary Care Provider (PCP)										
rsai James Ching Cheng Md	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jun Mooyoung Md	Practitioner - Non-Primary Care Provider (PCP)										
Gitlin David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
Hiltzik David Henry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kedzior Angela B	Practitioner - Non-Primary Care Provider (PCP)										
Sheffield Perry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 540 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Goldenberg Gary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Culang David Phillip	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pascal Aakil Juma	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Patel Rima D	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Bauer Ross	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dunn-Murad lanthe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Gordon Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Prufer Neil Lewis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Evan Stein	Practitioner - Non-Primary Care Provider (PCP)											
Palmero Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Go Ronaldo C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Ramirez Ivonne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Blidgen-Torres Audrey F	Practitioner - Non-Primary Care Provider (PCP)											
Reda Robert C	Practitioner - Non-Primary Care Provider (PCP)											
Slaff Ilana Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Soleimani Laili	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Chawla Preety Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weerahandi Himali M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Albertini Elizabeth Streicker	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Strauss Danielle Savitsky	Practitioner - Non-Primary Care Provider (PCP)											
Fein Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Daniel Michael	Practitioner - Non-Primary Care Provider (PCP)											
Saint Hilaire Bernadette	Practitioner - Non-Primary Care Provider (PCP)											
Rehkugler Kelley	Practitioner - Non-Primary Care Provider (PCP)											
Diana Dejesus	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Alikakos Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Allison Margaret Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Vargas Diana	Practitioner - Non-Primary Care Provider (PCP)											
Merrill Eve Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Deshpande Priya Prakash	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 541 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Manisoff Michele Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Klipper Kaitlin	Practitioner - Non-Primary Care Provider (PCP)											
Canepa Carla Marina	Practitioner - Non-Primary Care Provider (PCP)											
Mcafee Mary Kathleen	Practitioner - Non-Primary Care Provider (PCP)											
lunez Yarenis A	Practitioner - Non-Primary Care Provider (PCP)											
Piazza Ashley G	Practitioner - Non-Primary Care Provider (PCP)											
ung Lily L	Practitioner - Non-Primary Care Provider (PCP)											
ong Kelly	Practitioner - Non-Primary Care Provider (PCP)											
Raacke Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	<b>~</b>	~	<b>*</b>	~	~	
abow Daniel Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
lapper David A	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	~	~	~	~	~	~	~	
mbrose Anne F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
o Yunyun Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vinchester-Penny Sherma Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosero Hugo O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
artter Paul Ian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	<b>*</b>	~	~	
Iclenan Orville Wayne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
aynes Hillary Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	~	~	~	~	~	~	~	
lank Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	<b>&gt;</b>	~	~	
lussain Nazia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
anz Eric Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>*</b>	~	~	~	<b>*</b>	~	<b>~</b>	
Vinstonjoseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	<b>*</b>	~	~	
ordanescu Alexandra C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>*</b>	~	~	~	<b>*</b>	~	<b>~</b>	
chneider Donna Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
sussman Daniel Richard Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	<b>*</b>	~	~	
adbill Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	<b>~</b>	~	<b>*</b>	~	~	
chachter Edwin Neil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
evy Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	<b>~</b>	<b>~</b>	~	
constantino Jennifer C Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ssadi Cyrus A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	<b>~</b>	~	~	
Sunderwirth-Bailly Ramona Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 542 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Chaves Amber Elizabeth Ruth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Shrestha Binaya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gossner Gabrielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kwasnik Herbert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Taitt Michael R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Koster Harry Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
El Dakkak Mohammed Selim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vazquez Pedro	Practitioner - Non-Primary Care Provider (PCP)											
Mashkevich Grigoriy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Singh Monika Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lercher Kirk	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Caporuscio Jessica L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Witter Michelle Andrea	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Elsakka Zainab Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Bordia Sonal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
St Hilaire Wilgyms	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Kaufman Stephen Z Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Heath Candrice Rachelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pathrose Bindu	Practitioner - Non-Primary Care Provider (PCP)											
Derman Anna	Practitioner - Non-Primary Care Provider (PCP)											
Susser Rhona S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Harmaty Marco A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Charles Edward Yurkewicz	Practitioner - Non-Primary Care Provider (PCP)											
Warner Randall Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Jakubowski Rita Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~	
Anusionwu Reagan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Green Wayne	Practitioner - Non-Primary Care Provider (PCP)											
Sheynshteyn Yelena Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 543 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Clifford Justine	Practitioner - Non-Primary Care Provider (PCP)										
Guerrero Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Lawson Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Eshak David	Practitioner - Non-Primary Care Provider (PCP)										
Bender Catherine Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Leader Alexandra Pfeifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Thomas Sarun Varughese	Practitioner - Non-Primary Care Provider (PCP)										
Merrill Madeline	Practitioner - Non-Primary Care Provider (PCP)										
Liu Roy Ruoxin	Practitioner - Non-Primary Care Provider (PCP)										
Krull Joanna R	Practitioner - Non-Primary Care Provider (PCP)										
Davidov Anna	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chan Andrew Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sanchez Antonio Alberto Md	Practitioner - Non-Primary Care Provider (PCP)										
Agdere Levon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tomita Sandra S Md	Practitioner - Non-Primary Care Provider (PCP)										
/eith Gary Edwin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Machac Josef Md	Practitioner - Non-Primary Care Provider (PCP)										
Perretta Teresa Md	Practitioner - Non-Primary Care Provider (PCP)										
Hollinger Ingrid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Steinberg Mitchell Lee Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)										
Steven Dale Boggs	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sosner Julian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Della Rocca Robert C Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nyatt Christina Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cabbad Michael Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bitter J Jason Md	Practitioner - Non-Primary Care Provider (PCP)										
Weissman Laurence Roy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Burgoyne Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 544 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
D Ambrosio John J Md Jr	Practitioner - Non-Primary Care Provider (PCP)											
Atallah-Lajam Farah Elias Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Krishnaiah Mahesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sara Gabriel Albert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jordan Malynda	Practitioner - Non-Primary Care Provider (PCP)											
Behar Michael Stephan Md	Practitioner - Non-Primary Care Provider (PCP)											
Persad Parasram	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hernandez Adam Breaux	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kahn Gary Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Keppel Emma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Huang Amy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Useda Claudia A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Latte Shelly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lim-Sulit Nanita F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gelfman Laura P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fullar Hina	Practitioner - Non-Primary Care Provider (PCP)											
Mamik Mamta Muralidhar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kusmierska Grazyna T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Zakashansky Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chang Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mor Milana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jogendra Mather Reginald Dilan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Killam Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Vivekanandar Abhirami	Practitioner - Non-Primary Care Provider (PCP)											
Zaretsky Elina	Practitioner - Non-Primary Care Provider (PCP)											
Singh Harinder Pal	Practitioner - Non-Primary Care Provider (PCP)											
Quirolo Adrienne	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	<b>~</b>	<b>✓</b>	
Nadar Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	~	~	<b>~</b>	-
Tami Healy	Practitioner - Non-Primary Care Provider (PCP)											



Page 545 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Srivastava Jena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Boshakova Alina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Colaco Antonio A	Practitioner - Non-Primary Care Provider (PCP)											
Axt Lindsey E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ng Ka Chun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Huang Tiangui	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Baldino Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Colombel Jean-Frederic	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kiraly Drew Donovan	Practitioner - Non-Primary Care Provider (PCP)											
Seeriram-Saine Savita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Kandov Ruben	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smith Peter R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Sheinart Kara F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Kats Lyudmila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Milman Lyudmila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zalaznick Steven M Od	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Kato Kyle S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Davis Renee Louise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bar-Chama Natan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rhee Anna Jeong Eun Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Washington Ronald A Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Punzalan Betty N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Altchek Douglas D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Werter Ronald M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lajam Fouad E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>✓</b>	~	~	~	~	
Patel Devendra Anantrai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Grewal Priya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Robbins Michael Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 546 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jin Tsen-Tsen Md	Practitioner - Non-Primary Care Provider (PCP)											
Park Jay H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Henzlova Milena J Md	Practitioner - Non-Primary Care Provider (PCP)											
Bernik Thomas R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gretz-Friedman Elissa M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Onghai Benson Go Md	Practitioner - Non-Primary Care Provider (PCP)											
Lalli Robert G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chen Katherine Tsia-Huey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Williams Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Basile Dominick Md	Practitioner - Non-Primary Care Provider (PCP)											
Dym Harry Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wiley Jose Maunel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Celebi Julide	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dermksian Jeffrey V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shulman Evan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shetreat-Klein Avniel N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Charles H Kellner	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hwang Peter Myung	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Saccoccio Joseph Ronald	Practitioner - Non-Primary Care Provider (PCP)											
Henderson Kimberly Joan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bietry Raymond Emile	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Warmsley Amber	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Joshua Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smith Ann S	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Rivka Sachdev	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guthrie Clayton	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	-
Klein Michelle Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~	-
Tracy Bridget Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Bangiyev Simon	Practitioner - Non-Primary Care Provider (PCP)											-
Lan Li	Practitioner - Non-Primary Care Provider (PCP)											



Page 547 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
larag Kevin Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Solomon Betelhem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lusleh Sarah	Practitioner - Non-Primary Care Provider (PCP)										
cott Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
scalon Juliet Bejarin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ollack-Zollman Martine Rochelle	Practitioner - Non-Primary Care Provider (PCP)										
asasnovas Carmen	Practitioner - Non-Primary Care Provider (PCP)										
layton Lindsay Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
owell Sovan Latoya	Practitioner - Non-Primary Care Provider (PCP)										
ofts Ryu Peter Hambrook	Practitioner - Non-Primary Care Provider (PCP)										
onnathan Figueroa	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
atel Devina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
attista James Dr.	Practitioner - Non-Primary Care Provider (PCP)										
ggert Lauren	Practitioner - Non-Primary Care Provider (PCP)										
uc Hana	Practitioner - Non-Primary Care Provider (PCP)										
pencer Julie	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
annon Brighid Armstrong	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~				
stwood Jesse	Practitioner - Non-Primary Care Provider (PCP)										
eitel Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chwartz Elizabeth C Cnm	Practitioner - Non-Primary Care Provider (PCP)										
gha Rabia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onway Edward Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
askin Simon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urphy Madelon Dmd	Practitioner - Non-Primary Care Provider (PCP)										
ppman Jay I Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ebowicz Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
delstein Michael Charles Dpm	Practitioner - Non-Primary Care Provider (PCP)										
astell Paul H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hari Ajai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/olf Frank Robert Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osen Ally Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 548 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
White Margaret Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sharma Samin Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cooke Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Patel Jayantilal M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Broker Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chang Helen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vington Michel Sacha Md	Practitioner - Non-Primary Care Provider (PCP)										
Greller Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hayashi Naomi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kirchhoff Carl	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Myriame	Practitioner - Non-Primary Care Provider (PCP)										
Florio William T Md	Practitioner - Non-Primary Care Provider (PCP)										
Heron Abigail Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mir Waseem Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hunter Tarsha	Practitioner - Non-Primary Care Provider (PCP)										
Mascarenhas John Omar Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Filip Teller	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Osei-Tutu Achiamah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cary Brian A	Practitioner - Non-Primary Care Provider (PCP)										
Leybell Inna Md	Practitioner - Non-Primary Care Provider (PCP)										
Guia Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Diwan Ravi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Salaverry Kristina R	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Safro Bradley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
in Jinying Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
uongo Jocelyn	Practitioner - Non-Primary Care Provider (PCP)										
Khan Samaira J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>						~
ee Alan W	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~		~
Rostocki Bernice Ann	Practitioner - Non-Primary Care Provider (PCP)										
Krempasky Chance Nicholas	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~



Page 549 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Garcia Dairon Manuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Grubin Jeremy	Practitioner - Non-Primary Care Provider (PCP)											
Stephens Evelyn Afif	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bewley Benoit Richard	Practitioner - Non-Primary Care Provider (PCP)											
Kamthan Gautam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Saint Vil Sabine	Practitioner - Non-Primary Care Provider (PCP)											
Preval Angenie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lee Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tierney Lauren C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Baum Sabra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mier Hicks Angel Enrique	Practitioner - Non-Primary Care Provider (PCP)											
Haber Elliot Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Hamlet Danae	Practitioner - Non-Primary Care Provider (PCP)											
Hamidi Sayyed	Practitioner - Non-Primary Care Provider (PCP)											
Delman Ariel Rose	Practitioner - Non-Primary Care Provider (PCP)											
Roubin Gary S Md	Practitioner - Non-Primary Care Provider (PCP)											
Parsons Bradford Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Farraye Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sharma Ajay Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ting Windsor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Klahr David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Saland Jeffrey Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lin Jing Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Etwaru Dhanan Jai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Du Diane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Twersky Yitzhak David Md	Practitioner - Non-Primary Care Provider (PCP)											
Garjian Lori Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wilck Eric Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~	
Bruckstein Robert L Md	Practitioner - Non-Primary Care Provider (PCP)											
Fuksbrumer Moshe Saul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pollack Marvin Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			



Run Date: 06/28/2019

Page 550 of 971

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Casarino John P	Practitioner - Non-Primary Care Provider (PCP)											
Baran Syma Deborah Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Richard C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
ylberman Ilana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Suozzi William G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mistry Maganlal G Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Bharat Sanghavi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Glyptis Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
lyint Nyun Nyun Md	Practitioner - Non-Primary Care Provider (PCP)											
iorello Janine	Practitioner - Non-Primary Care Provider (PCP)											
Cury Yvonne A Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~						
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pearlman Andrew Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stephens Gary Almedo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ani Sonal Balmukund Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Matthew Bremer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Karen Adam Kenneth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
leisman Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
riedman Howard S Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rodriguez Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Rutstein-Shulina Zhanna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ouperval Mireills Md	Practitioner - Non-Primary Care Provider (PCP)											-
ubarr Naomi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vashington Sierra	Practitioner - Non-Primary Care Provider (PCP)	~									<b>✓</b>	
linoff Richard Dds	Practitioner - Non-Primary Care Provider (PCP)											
esser Richard E	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Petryna Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
astram Jacqueline Carmel	Practitioner - Non-Primary Care Provider (PCP)											
ane Maureen Ann Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 551 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Fonseca Gonzalez Juan Pablo	Practitioner - Non-Primary Care Provider (PCP)											
Romain Sandie	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~	
Garland Amy Tudor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dunn Mona L	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~	
Baweja Mukta	Practitioner - Non-Primary Care Provider (PCP)											
Cartwright Robert Mclain	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~	~	~	~	~	~	~	
Poroye Afolabi O	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~			
Linhares Daniel Faver	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eschenbach Suzanne Kohout	Practitioner - Non-Primary Care Provider (PCP)											
Yu Lo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hui Hilltone	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hernandez-Tellez Lorena	Practitioner - Non-Primary Care Provider (PCP)											
Stein Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Bussoletti Natalee Marie	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Olorunnisomo Vincent Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Galbraith Ronald Wood	Practitioner - Non-Primary Care Provider (PCP)											
Lee Jason	Practitioner - Non-Primary Care Provider (PCP)											
Wiesel Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Studwood Brittany	Practitioner - Non-Primary Care Provider (PCP)											
Barai Manasvi	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Lowy Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Callahan Eileen Helen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Min Albert Daeki Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	<b>*</b>	~	~	~	~	~	~	
Trimba Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Cohen Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Walker Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Walker Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 552 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Greer Verna	Practitioner - Non-Primary Care Provider (PCP)											
Chan Germaine Zenia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lee Harry S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sandler Raymond Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Iraj Jasmin Moshirpur Md	Practitioner - Non-Primary Care Provider (PCP)											
De Palo Louis R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Breen Tracy Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Griffith Sharon L Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Hashmat Aizid I Md	Practitioner - Non-Primary Care Provider (PCP)											
Srivastava Sudhesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~		
Bhora Faiz Yahya Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Deidrecoye,Lpn	Practitioner - Non-Primary Care Provider (PCP)											
Attoe Linda S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sahni Gagan D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Giordana Lorraine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Centonza Susan A	Practitioner - Non-Primary Care Provider (PCP)											
Levitt Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Segal Barry J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Trop Cynthia Sires	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Battu Vijay K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gursoy Erdal Cumhur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fitterman Jennifer Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pou Ricardo E Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kuritzky Jeffrey I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Bansilal Sameer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fifi Johanna T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schoenholtz Sharon Elyse	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Cohen Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Senosian Javier Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~					
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)	~							~			



Page 553 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Akerele Evaristo Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)										
Goldfinger Judith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ala Moinakhtar	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman Andrew Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Andrade Allen D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sanon Martine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uler Dillon Carmickle	Practitioner - Non-Primary Care Provider (PCP)										
Steinberg Amir Simon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aul Markel	Practitioner - Non-Primary Care Provider (PCP)										
Colman Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Colon-Otero Sebastian	Practitioner - Non-Primary Care Provider (PCP)										
Cox Anika Jonnelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
laib Tara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohnson Cary	Practitioner - Non-Primary Care Provider (PCP)										
lirensky Tamar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enakis George	Practitioner - Non-Primary Care Provider (PCP)										
Gillego Ezra Ong	Practitioner - Non-Primary Care Provider (PCP)										
ledayati Ahmad	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Mehrotra Anita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shin Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Grover Jillian	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Phyu Sabai	Practitioner - Non-Primary Care Provider (PCP)										
melmohamedwhiteside,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
omita Shannon	Practitioner - Non-Primary Care Provider (PCP)										
Blustein Irina	Practitioner - Non-Primary Care Provider (PCP)										
farshall Janeen	Practitioner - Non-Primary Care Provider (PCP)										
elyakova Ulyana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uiz Kenneth J	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	<b>✓</b>
ong Michele	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Molly Dee	Practitioner - Non-Primary Care Provider (PCP)										
unac-Cuevas Cristina M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							



Page 554 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Riso Janice	Practitioner - Non-Primary Care Provider (PCP)										
Coyle Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zeldis Etti	Practitioner - Non-Primary Care Provider (PCP)										
ladkarni Girish Nitin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
llinger Sarah Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
leidi Bender	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Obrien Betsy S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
haim I Toder	Practitioner - Non-Primary Care Provider (PCP)										
ammill Nathan Brady	Practitioner - Non-Primary Care Provider (PCP)										
apolsky Nathan Isaac	Practitioner - Non-Primary Care Provider (PCP)										
schann Caitlen	Practitioner - Non-Primary Care Provider (PCP)										
aini Anjeet Kaur	Practitioner - Non-Primary Care Provider (PCP)										
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urant Jacqueline Michelle	Practitioner - Non-Primary Care Provider (PCP)										
uran Stefanie	Practitioner - Non-Primary Care Provider (PCP)										
yub Mohammad Eyaz	Practitioner - Non-Primary Care Provider (PCP)										
remer Anna A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
im Hae-Ok Ana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chnapper Debbie Gail	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chumer Marc Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rnst Carrie L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
unzer Andrei Bernard Md	Practitioner - Non-Primary Care Provider (PCP)										
reutzer Eric R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uchbinder Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
orongy Richard Vincent Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
risnicki Herbert Jay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
poeso Olusegun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
ett Suvro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ledort David E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erman Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 555 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kosmas Constantine Elias Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Sodha Samir Md	Practitioner - Non-Primary Care Provider (PCP)										
Moritz Jacques L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Herstik Ivan Greg Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Merling Andrew Neil Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Samson C Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Miller Ricardo Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Abitbol Thierry Dds	Practitioner - Non-Primary Care Provider (PCP)										
Chaudhry Hina W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Eisenstadt Ellen Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Neissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)										
Newmark Alan Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Ravitz Stephen B Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Garza Daniel	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>	~					~
Goldstein Jaime A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Charap Peter Jeff Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Shepard Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Hadley Sallie Joellin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
_ee Jennifer S	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
Silverman Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Daniel Lawrence Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Kelly Amy Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Noldenberg David Harold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krieger Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Khoury Mona Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	<b>~</b>	~	~
Michelefeldman,L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Shapiro Mikhail Do	Practitioner - Non-Primary Care Provider (PCP)										
Liakeas George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eeds Jeffrey Gordon Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dhallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)							1			



Page 556 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
vans Adam Stuart	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evin Matthew A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hung Kenneth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kang Stanley	Practitioner - Non-Primary Care Provider (PCP)										
pstein Jonathan Nachman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schreiber Abraham Md	Practitioner - Non-Primary Care Provider (PCP)										
lavarro Pablo C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vang Eileen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/la Kaiyu Md	Practitioner - Non-Primary Care Provider (PCP)										
lammond Isaac Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Caputo William Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rabadjian Milla Eddie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rian Mcdonald Hall	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Morris Joshua D	Practitioner - Non-Primary Care Provider (PCP)										
uckstein Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
latte Jennifer L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Iirzaga Mariam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
astain Jean Yves	Practitioner - Non-Primary Care Provider (PCP)										
teinberg Mara Elise	Practitioner - Non-Primary Care Provider (PCP)										
fzal Omara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ubos Sheba	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amuel Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Patta Arnab Dr.	Practitioner - Non-Primary Care Provider (PCP)										
rancois Katiana	Practitioner - Non-Primary Care Provider (PCP)										
i Zhonghua	Practitioner - Non-Primary Care Provider (PCP)										
avine Elyse	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arrison Kristin A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~
rce Julian	Practitioner - Non-Primary Care Provider (PCP)										
1ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ossen Jacqueline Michelle	Practitioner - Non-Primary Care Provider (PCP)										



Page 557 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Abdullah Faria	Practitioner - Non-Primary Care Provider (PCP)										
Alaverdian Artur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vang Jian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Amin Kwame	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Cooper Denrick Washington Jr	Practitioner - Non-Primary Care Provider (PCP)										
Castanaro John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kernisant Lesly Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Carr-Locke David Leslie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bennett John	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Staton Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Raab Edward L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sivak Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gutnik Zhanna Valerievna Md	Practitioner - Non-Primary Care Provider (PCP)										
raiman Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bednarek Karl Thadeus Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Geller Charles Moss Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lejat Morris Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sherwood Todd Fred Dds	Practitioner - Non-Primary Care Provider (PCP)										
Carrao Vincent Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
albert Susan M Md	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~
/arma Mala Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ngber Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
ladelson Elliot J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Compito Catherine A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Quaas Joshua Walter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	<b>✓</b>
ee Jay Yung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bouzouki Maria <mark>M</mark> d	Practitioner - Non-Primary Care Provider (PCP)										
renkel Maxim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Filsoufi Farzan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pyo Robert T	Practitioner - Non-Primary Care Provider (PCP)										



Page 558 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Gutman Harvey Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Flatow Evan L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Karani Reena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Chin Edward H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Hormigo Adilia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Rosenberg Sharon Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Scoyni Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosenbaum Smith Sharon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brockington Carolyn Doreen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Persaud Vyas Durga Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Kaufman David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kotkes Herschel Md	Practitioner - Non-Primary Care Provider (PCP)											
Nicosia Thomas A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Berman Peter D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rajnic Margaret	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Sherman Peter M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zhou Lan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brathwaite Brenda L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tse Jeanie	Practitioner - Non-Primary Care Provider (PCP)											
Misiukiewicz Krzysztof	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cremer Miriam	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Baldwin Mari K	Practitioner - Non-Primary Care Provider (PCP)											
Kaufman Elan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Powers Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kunjumon Bgee Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kwa Winston C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Harrison David Maxwell Md	Practitioner - Non-Primary Care Provider (PCP)											
Brodman-Grimm Karen F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Paniagua Daniel Oscar	Practitioner - Non-Primary Care Provider (PCP)											



Page 559 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
lazzetti Loretta	Practitioner - Non-Primary Care Provider (PCP)											
Berns Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sergie Ziad	Practitioner - Non-Primary Care Provider (PCP)											
Arnouk Johnny Issam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sim Alan J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Geraghty Nicole Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Elmore Sherlette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chui Patricia C	Practitioner - Non-Primary Care Provider (PCP)											
Fumagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)											
Quitangon Gertie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Larryblackmore	Practitioner - Non-Primary Care Provider (PCP)											
Harrilal Taurean	Practitioner - Non-Primary Care Provider (PCP)											
Discepola Paul H	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Esther	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Preeshagul Isabel Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Durkee Mary Caroline Acnp	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	<b>✓</b>	
Egan Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Difiore Maria A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schulman Erica	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Scott Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Jacobi Adam Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Caggiula Amy Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Smaldone Lauren	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Cox Katherine Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Halter Jonathan E	Practitioner - Non-Primary Care Provider (PCP)											
Ferrell Amber	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eddleman Keith Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Disanto Gregory	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Diamond Ezriel Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Giorgi Diane Frances-Lucia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 560 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Isaacs Karla Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~		
Marolda Hojsak Joanne R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zelenger Sahndor	Practitioner - Non-Primary Care Provider (PCP)											
Amerling Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Koury Michelle A	Practitioner - Non-Primary Care Provider (PCP)											
Yudkowitz Francine S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hermann George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
/lichnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
ee Bryant B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vatson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Dean Deborah Nicholls Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chang Woo Taek Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
i Jianjun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pullano William E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
anigan Michael D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chandramouly Belur S	Practitioner - Non-Primary Care Provider (PCP)											
ubrano John Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hecht Alan Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
George Erik Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cartina N Bell	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Meadows Warner Earl Iii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brodsky Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Dantzic Sondra B	Practitioner - Non-Primary Care Provider (PCP)	~									~	
ubliner Eric D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schmidt Jean Lesly Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Gershenhorn Alex J Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Saad Saima	Practitioner - Non-Primary Care Provider (PCP)											
<sup>/</sup> likhail Maryann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Twohig Evelyn	Practitioner - Non-Primary Care Provider (PCP)											



Page 561 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Lajos Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krystyna Annika	Practitioner - Non-Primary Care Provider (PCP)										
Kheterpal Emil	Practitioner - Non-Primary Care Provider (PCP)										
Diannedaniels,Cota	Practitioner - Non-Primary Care Provider (PCP)										
Strickler Samantha	Practitioner - Non-Primary Care Provider (PCP)										
Shah Nirali A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wu Simon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zhang Dongwei	Practitioner - Non-Primary Care Provider (PCP)										
Ravin Reid	Practitioner - Non-Primary Care Provider (PCP)										
Conway Justin Johnson	Practitioner - Non-Primary Care Provider (PCP)										
Azzi James	Practitioner - Non-Primary Care Provider (PCP)										
Jenniferstafford	Practitioner - Non-Primary Care Provider (PCP)										
Richard Kristy E	Practitioner - Non-Primary Care Provider (PCP)										
Qadri Nadia Syeda	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Amin Sunil Prakash	Practitioner - Non-Primary Care Provider (PCP)										
Kotkin Sean	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Peck Colleen M	Practitioner - Non-Primary Care Provider (PCP)	~									~
Verplanke Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Xu Wei Hong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Colberg Theresa Ann	Practitioner - Non-Primary Care Provider (PCP)										
Mehran Roxana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gensure Robert	Practitioner - Non-Primary Care Provider (PCP)										
Gosselin Gary Joseph	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Kahn-Kapp Evelina Lucia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kurtz Leon Elliot Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Holladay Karen Lynn Md	Practitioner - Non-Primary Care Provider (PCP)										
Kottiech Samer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	<b>~</b>	<b>~</b>	~	~	<b>~</b>
Weinberger Jesse Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 562 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Burstein David E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Greenstein Adrian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Aron Alan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Chehade Mirna Abdul Monhem Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)											
Mon Myat Myat Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Iyer Kishore R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Oster Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Glass Ronald B J Md	Practitioner - Non-Primary Care Provider (PCP)											
Obadiah Barry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Leung Sui Rong Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Aljian John M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Dhallu Manjeet	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Ruggiero Joseph Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Ullman Thomas Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cummings Jeanne Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Serby Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Math Kevin R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Mentus Nicholas L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Arum Eugene S Md	Practitioner - Non-Primary Care Provider (PCP)											
Glassman Charles Norman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Feistmann Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Genovese Mario Nicholas Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Holcomb Alvin D Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Robert Stephen Md	Practitioner - Non-Primary Care Provider (PCP)											
Harrington Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Avezbakiyev Emanuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Viloria Edermiro Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Zajac Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 563 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Rothstein Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nagelberg Joys Md	Practitioner - Non-Primary Care Provider (PCP)											
Caridi John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Morcos Samy L Dds	Practitioner - Non-Primary Care Provider (PCP)											
Quinn Brian P Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Marti Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mir Sadaf Nasim	Practitioner - Non-Primary Care Provider (PCP)											
Feely Cheng Cindy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Grif Oksana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Balasundaram Kiruthika	Practitioner - Non-Primary Care Provider (PCP)											
Mamkin Andrey	Practitioner - Non-Primary Care Provider (PCP)											
Cheung Angela Yuen Man	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Bulkin Eugene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Liou Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tran Bryan John Md	Practitioner - Non-Primary Care Provider (PCP)											
Thompson Cecilia D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Grodberg David M	Practitioner - Non-Primary Care Provider (PCP)											
Alexander Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Bellama Linda J	Practitioner - Non-Primary Care Provider (PCP)											
Newman Marissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yevgeniya Dynkevich	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Brown Shaun	Practitioner - Non-Primary Care Provider (PCP)											
Chen Yifeng	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hawkins Denis Lawrence	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Feuille Elizabeth J	Practitioner - Non-Primary Care Provider (PCP)											
Baumgarten Megan	Practitioner - Non-Primary Care Provider (PCP)											
Lo Grace Chuoyan	Practitioner - Non-Primary Care Provider (PCP)											
Jemiolo Ursula	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 564 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Odedeyi Kehinde Olamide	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Johanna Power Valiquette	Practitioner - Non-Primary Care Provider (PCP)											
Hudes-Lowder Meredith Anne	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Billington Kaitlyn E	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Stauffer Chanan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abramchayeva Elina	Practitioner - Non-Primary Care Provider (PCP)											
Del Guzzo Luciano Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Yuan Songyang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Holland Claudia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hermann Luke Kennan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Oropello John Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kim Sanghyun A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Steinhagen Randolph M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Surick Burton G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Oliva Namik	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Neuwirth Michael George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Palatucci Gary Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	_
Johnston Gregory Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Rimpel Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Hatcher Virgil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Villarosa Teresita Lacanale	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Bryan Duane Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											_
Wolfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											_
Najac Richard David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Heiderhoff Clemens Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Licht Michele Stacy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Herrera Joseph Everard Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	-
Hryhorowych Artur Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~	
Morrow Jon D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pakawadee Khovidhunkit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	-
Puskas John Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 565 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Wong Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Stacy Charles B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Capra Theresa Marie	Practitioner - Non-Primary Care Provider (PCP)											
Karen Julia Doblin	Practitioner - Non-Primary Care Provider (PCP)											
Fetto Joseph F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ededet A Udo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kim Eunae Christina	Practitioner - Non-Primary Care Provider (PCP)	~	~					~	~			
Fan Wen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dhamoon Mandip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	<b>~</b>	
Maki Rachael Hilda	Practitioner - Non-Primary Care Provider (PCP)											
Shankar Rani	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Fievre-Hamilton Natasha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jacob-Ali Jenna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Carino Anthony James	Practitioner - Non-Primary Care Provider (PCP)											
Steven Chin-Sing Yung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jose Jessy P	Practitioner - Non-Primary Care Provider (PCP)											
Blanchard Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	<b>~</b>	
Tannous Henry	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	<b>✓</b>	<b>&gt;</b>	~	~	~	~	~	<b>~</b>	
Caruana Dara Beth	Practitioner - Non-Primary Care Provider (PCP)											
Sen Urmi	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	<b>~</b>	
Daniel Casper Pa	Practitioner - Non-Primary Care Provider (PCP)	<b>*</b>	~	<b>✓</b>	<b>&gt;</b>	~	~	~	~	~	<b>~</b>	
Baravarian Nedjat Dds	Practitioner - Non-Primary Care Provider (PCP)											
Khetsuriani Irina	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
Gruscinska Olga	Practitioner - Non-Primary Care Provider (PCP)											
Reill Sherry Ann	Practitioner - Non-Primary Care Provider (PCP)											
Pernes Cheryl Palafox	Practitioner - Non-Primary Care Provider (PCP)											
Lai Kevin	Practitioner - Non-Primary Care Provider (PCP)											
Stacibryson	Practitioner - Non-Primary Care Provider (PCP)											
Rekawek Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Latzman Jessica Anne	Practitioner - Non-Primary Care Provider (PCP)											
Turner Carol Lolita	Practitioner - Non-Primary Care Provider (PCP)											
	· · · · · · · · · · · · · · · · · · ·					1						



Page 566 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lamonica Donna	Practitioner - Non-Primary Care Provider (PCP)											
Yeh Jonathan Ching-Chen	Practitioner - Non-Primary Care Provider (PCP)											
Karen Clemente	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Soyfer Amanda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gilbert Elyse	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Drozdowicz Linda	Practitioner - Non-Primary Care Provider (PCP)											
Ethylin Wang Jabs	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Olivares Margarita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Agarwala Neena Md	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~	
Sellman Robert Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Bianco Angela T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hornfeld Mark Louis Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Stelzer Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Bernstein Robert S Md	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~	
Paccione Jeffrey Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Madeb Isaac Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>	
Feder Samantha Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Digiovanna Regina	Practitioner - Non-Primary Care Provider (PCP)											
Fietti Vincent G Md Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Linden Todd B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Handler Bradley Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Shearer Peter L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Chuang Denise Ong Md	Practitioner - Non-Primary Care Provider (PCP)											
Emmanuelekeke	Practitioner - Non-Primary Care Provider (PCP)											-
Glickel Steven Z Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~	-
Wachtel E Vasilievna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Twersky Naomi Md	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Stephen J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Milite Fulvia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Turi Teresa Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 567 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Re Louis Peter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Karamitsos Harry Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Hoffman Ronald Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Herstik Barry Glenn Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Reddy Madhavi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
O'Hara Mandy A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Travis Jeanne D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chikwe Joanna Yvonne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Loberas Karen Katherine Capistrano	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>								
Pacifici Amy	Practitioner - Non-Primary Care Provider (PCP)											
Bansal Anip	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mcgonigle Daniel Paul	Practitioner - Non-Primary Care Provider (PCP)											
Christoforou Dimitrios C	Practitioner - Non-Primary Care Provider (PCP)											
Moulton-Levy Natalie	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
George Elizabeth Mary Md	Practitioner - Non-Primary Care Provider (PCP)											
Micker Deirdre	Practitioner - Non-Primary Care Provider (PCP)											
Gould Sara J	Practitioner - Non-Primary Care Provider (PCP)											
Marcuse Lara Vanessa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Shapiro Victoria Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Havryliuk Tatiana	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Leeds Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Sheikin Noa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Nosworthy Dina Marie	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Li May Hsiao Hoan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Nitka Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Panchal Neil	Practitioner - Non-Primary Care Provider (PCP)											
Lopez Luis	Practitioner - Non-Primary Care Provider (PCP)											
			•			•		•	•			



Page 568 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rhee Peter Dong-Yul	Practitioner - Non-Primary Care Provider (PCP)										
licholson Patricia Petreice	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Shah Anar D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lathew Matthen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ajulis Corazon Bautista	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rta Seitaj	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uero-Wade Mayra Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
lorales Rose Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ulsen Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
ulieshoup	Practitioner - Non-Primary Care Provider (PCP)										
askey Marina Fernandes De Barros	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dams David H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
echt Andrew C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eliger Marlon S Md	Practitioner - Non-Primary Care Provider (PCP)										
ing Andrew Shih-Heng Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aplan David	Practitioner - Non-Primary Care Provider (PCP)										
ucci James John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hang Christine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
vahn Jennifer K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
am Patrick Wai Ming	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
orieo Danne R Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oniece Irene R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
icat Michael Alan Gueson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anfilippo Denise M Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
inger Mark Adam Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
ach Nancy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sman Keren <mark>M</mark> d	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lembhard Nicole Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	<b>✓</b>
uchbinder Shalom S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 569 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Torres Omar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bakal Ron S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)										
De Souza Sylvie Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Teng Marita S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Radzik Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berger Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vaidya Swapna X Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Greene Paul E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wagner Brian James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jeffrey B Chick Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Watanabe Melanie Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Das Seshadri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zisu Manuela Pascolina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rho Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Austin Marsha Tracyann	Practitioner - Non-Primary Care Provider (PCP)										
Chetrit Sally	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sodhi Dimple	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Lee Michelle H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Samantha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Webb Bryn	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~
Levin Galina Md	Practitioner - Non-Primary Care Provider (PCP)										
Mailloux Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bruccoleri Adrienne	Practitioner - Non-Primary Care Provider (PCP)	~									~
Belisova-Gyure Zuzana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)										
Borkow Richard	Practitioner - Non-Primary Care Provider (PCP)										
Tanenhaus Jini	Practitioner - Non-Primary Care Provider (PCP)	~									~
Gupta Nitin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ava Regina Sierecki	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	<b>~</b>	~	~	~
El-Gasim Mahmood	Practitioner - Non-Primary Care Provider (PCP)										



Page 570 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Millard Kaylene L	Practitioner - Non-Primary Care Provider (PCP)											
Robbins Alicia Isabel	Practitioner - Non-Primary Care Provider (PCP)											
Sommovilla Nili	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Concepcion Erika K	Practitioner - Non-Primary Care Provider (PCP)											
Giudice Richard A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Spiguel Eugenie A	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	<b>*</b>	~	~	~	~	~	~	
Chardavoine Josee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Dutt Michael C	Practitioner - Non-Primary Care Provider (PCP)											
Morris Nadia Noelle-Kristie	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cange Guirlen	Practitioner - Non-Primary Care Provider (PCP)											
Edman Maria Dr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Udevbulu Ehizode Martin	Practitioner - Non-Primary Care Provider (PCP)											
Sinanan Indra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Katz Anne	Practitioner - Non-Primary Care Provider (PCP)											
Adam P Grant	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wimmer Alicia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Kim Hanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Dummit Eldon Steven lii Md	Practitioner - Non-Primary Care Provider (PCP)											
Chason Kevin W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Teklinski Malgorzata Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Obadia Marc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Loudon Holly C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hecht Susan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Fordjour Lawrence	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Lax James D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Serle Janet Barbra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Nagi Chandandeep S Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 571 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Som Peter M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Deli Barbara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sung Max Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Epelbaum Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Latkany Robert Adam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mostel Marcy E Md	Practitioner - Non-Primary Care Provider (PCP)										
Hasan Zainab Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kashyap Satish Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gomez Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Fullar Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Koppel Barbara Sue Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Rughwani Nisha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bottner Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gupta Anita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Distefano Douglas C Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fox Serena Joan	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	<b>✓</b>
Wolk Lora Hilary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Hirschhorn Philip Lon Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Chiu Henry C	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Delplato Carmela Maria	Practitioner - Non-Primary Care Provider (PCP)	~									~
Scarborough Bethann M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Almee Lee Lucas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lisa Nicole Jackson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
Tarlow Gail	Practitioner - Non-Primary Care Provider (PCP)										
Bradley Sara M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lawrencearistizabal	Practitioner - Non-Primary Care Provider (PCP)										
Tadros Nardin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Morris Sarah Emily	Practitioner - Non-Primary Care Provider (PCP)										
acono Danielle	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Bentsianov Sari	Practitioner - Non-Primary Care Provider (PCP)										
Harel Asaff	Practitioner - Non-Primary Care Provider (PCP)										



Page 572 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Anand Anjoli	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Qiu Fen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smith Keisha	Practitioner - Non-Primary Care Provider (PCP)										
Zerillo Jeron D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bates Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Levine Jun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hermos Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Herbert-Cohen Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Abbott Catherine	Practitioner - Non-Primary Care Provider (PCP)										
Rider Amanda Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Raad,Munib	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Patel Anuj Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Wetmore Douglas	Practitioner - Non-Primary Care Provider (PCP)										
Elliot Ida K	Practitioner - Non-Primary Care Provider (PCP)										
Hipkens Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Akuamoah Latrice Akosua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Geier Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dadvand Laila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shah Lesha Dilip	Practitioner - Non-Primary Care Provider (PCP)										
Kreymer Yelena Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Powers Christopher Paul	Practitioner - Non-Primary Care Provider (PCP)										
Gilleran Suzanne M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yanagawa Robert Kei	Practitioner - Non-Primary Care Provider (PCP)										
Mcdonald Brendan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Asha Abraham Np	Practitioner - Non-Primary Care Provider (PCP)										
Toglia Morgana R	Practitioner - Non-Primary Care Provider (PCP)										
Majeske Matthew F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Boockvar Kenneth Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	<b>~</b>	~	~	~	~	~
Ryntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)	~									~



Page 573 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Rodriguez Zoe Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Cavaliere Raymond G Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Essuman Ebenezer Kojo Md	Practitioner - Non-Primary Care Provider (PCP)											
Jean Raymonde Ernest Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kim Harold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Libassi David	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Cummings Allegra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)								~			
Langan Marie-Noelle S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Aquila Ralph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~	~	~	~		
Mullen Leon Md	Practitioner - Non-Primary Care Provider (PCP)											
Parekh Samir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Green Mark W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Samuelson Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goldman Martin Elliot Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tikko Sirisha Rani Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Anakwa Kwaku	Practitioner - Non-Primary Care Provider (PCP)											
Leal Angel Manuel	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goncharov Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kim Sung Yup	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guillaume Melissa Daniella Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Keller Roni Meredith	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Nguyen Vinh-Tung Phuoc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Breed Sabrina Theoposia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	<b>~</b>	
Yacoub Rabi	Practitioner - Non-Primary Care Provider (PCP)											
White Taylor Douglas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	<b>~</b>	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Babu Benson A Md	Practitioner - Non-Primary Care Provider (PCP)											
Aminzay Aman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 574 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Melstrom Kurt Allan Jr	Practitioner - Non-Primary Care Provider (PCP)										
Roy E Bachar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Perkel Charles Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eon Howard Bok	Practitioner - Non-Primary Care Provider (PCP)										
oniaaracena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Robles Juan Carlos	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
antrowitz Joshua Tolkien	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eynolds Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
arabanchong Voravut O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
laderazo Alex Baer Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
isher Whitney C Md	Practitioner - Non-Primary Care Provider (PCP)										
ramer Kyle Nolan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olfe Lisa	Practitioner - Non-Primary Care Provider (PCP)										
ong Sinkong	Practitioner - Non-Primary Care Provider (PCP)										
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
rgiroff Alexandra Dr.	Practitioner - Non-Primary Care Provider (PCP)										
etcher John W	Practitioner - Non-Primary Care Provider (PCP)										
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
achariah Jips John	Practitioner - Non-Primary Care Provider (PCP)										
offstadter-Thal Kathy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oel Richard Bradley	Practitioner - Non-Primary Care Provider (PCP)										
olon Vilar Giancarlo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oushko Dmitry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ararabinowitz,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
llman Jennifer Taylor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urner Alyson Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apustina Anna	Practitioner - Non-Primary Care Provider (PCP)										
arafin Felix Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
unker Daniel Robert	Practitioner - Non-Primary Care Provider (PCP)										
outinho Karl Joseph	Practitioner - Non-Primary Care Provider (PCP)										
hutia Phintso Pd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 575 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Friedman Danielle Miss	Practitioner - Non-Primary Care Provider (PCP)										
Teitcher Arielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Lukose,James,Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Adelson Mireilla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Halperin Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Obedian Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nayak Asha D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gray Mark D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Westreich Richard W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bienenfeld Laura A Md	Practitioner - Non-Primary Care Provider (PCP)										
Biggs Carina G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Delfiner Joel S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
_ove Barry Allen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jaffee Robert Marc	Practitioner - Non-Primary Care Provider (PCP)										
Samson William Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Forde Grace Md	Practitioner - Non-Primary Care Provider (PCP)										
Rydell Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)										
Schweitzer Frances Robyn Phd	Practitioner - Non-Primary Care Provider (PCP)										
Chang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Troy Kevin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hadzic Admir Md	Practitioner - Non-Primary Care Provider (PCP)										
Tamler Ronald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Serseni Dragos M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Flournoy Sherri Michele	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Joycebernarbo	Practitioner - Non-Primary Care Provider (PCP)										
Hobeika Paul Bowlos Elias	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~
Mayer Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Millman Howard E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~
Catherine Conway	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Brody Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gutman Dianna Valeria	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	~						



Page 576 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Uysal Suzan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Eric J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rudnick Jonathan A	Practitioner - Non-Primary Care Provider (PCP)											
Olsson Carl A Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Friedman Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pacheco Christiane Magdi	Practitioner - Non-Primary Care Provider (PCP)											
Jonathan Zachary Potack	Practitioner - Non-Primary Care Provider (PCP)											
Ku Bryant Zhi Xin	Practitioner - Non-Primary Care Provider (PCP)											
Van Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Littwin Sanford Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
lean-Louis Jude	Practitioner - Non-Primary Care Provider (PCP)											
urano Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
achman Leigh Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bernstein Stuart Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Hoetzel Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
Frazier Daveed Damon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Betchen Simone Alise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Owen Randall Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Askanas Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rhee Michelle K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Burnett Michael Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stone Peter Lyle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vitek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)											
Grotas Aaron Brett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Corriel Jared Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
oshua Shatzkes	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zeichner Joshua Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Siddiqui Imtiyaz	Practitioner - Non-Primary Care Provider (PCP)											
Kranitzky Bethany Gaskill	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Duddempudi Sushil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kagen Alexander	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 577 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Alyssa Lettich Md	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~				~				~		
Costales Theresa Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Keoninh Delta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ingram Angela Renee	Practitioner - Non-Primary Care Provider (PCP)											
Montes Lucresia Maria	Practitioner - Non-Primary Care Provider (PCP)											
Celestine Ashlyn	Practitioner - Non-Primary Care Provider (PCP)											
Ariannamartinez	Practitioner - Non-Primary Care Provider (PCP)											
Ricart Thomas Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Lindsay N Price	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Riolo Thomas Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Yachelevich Naomi	Practitioner - Non-Primary Care Provider (PCP)											
Vainstein Zlata	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shah Ankit R	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)											
Mair Sejal Dinesh	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Roberts Tahneemarie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tsai Tony Potung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Levine Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Altman Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)											
Kimura Keiko Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Marlar Khin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maurer Wayne Martin Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dokko Yoni	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fiel Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Callan Felicia Tirico Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lipschitz Sageman Sharon B Md	Practitioner - Non-Primary Care Provider (PCP)											
Gruen Alison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~	
Lee Karen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ivanov Iliyan Stoyanov Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goldberg David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 578 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Zimberg Shawn Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Harkin Timothy Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gudesblatt Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Vella Adam Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	<b>&gt;</b>	~	~	~	~	~	~	
Heimann Tomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Perrotta Lucille Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leblanc Patrick Elie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smith Lizette Joan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hammer Arthur W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bassiur Martin Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Droller Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Leon Stuart Brian Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>							
Seaman Cheryl Md	Practitioner - Non-Primary Care Provider (PCP)											
Garofalo Raffaele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Ishikawa Atsuko	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Amy L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lorin Scott Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abdelmalak Nabil N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guillaume Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Kahn David I Md	Practitioner - Non-Primary Care Provider (PCP)											
Tretter Theresa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gonzalez Orlando Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Marcus Robert S Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Masand Ashok	Practitioner - Non-Primary Care Provider (PCP)											
Moucha Calin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Lowery April Alexis Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Armand P Asarian Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Goldstein Norman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Klein Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Krigsman Howard J Dds	Practitioner - Non-Primary Care Provider (PCP)											



Page 579 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hoffman Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lee Jane Ahn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Eugenio Paul L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bakst Richard L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gangireddy Sandeep Reddy	Practitioner - Non-Primary Care Provider (PCP)											
Sedrak Aziza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Larusso Melissa Lucy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tobias Michael Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Volkerts Elston Leroy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Stein Emily S	Practitioner - Non-Primary Care Provider (PCP)											
Newman-Hernandez Roberta	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
East Carolyn Alicia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Roy Vneetha	Practitioner - Non-Primary Care Provider (PCP)											
Samandarov Albert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abed Jean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Carrera-Alvarez Amanda Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Horn Jeremy H	Practitioner - Non-Primary Care Provider (PCP)											
Amoruso Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Pour Trevor Robinson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Binder Adam Finn	Practitioner - Non-Primary Care Provider (PCP)											
Carl Julia Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Memon Sehrish	Practitioner - Non-Primary Care Provider (PCP)											
Gao Xuan	Practitioner - Non-Primary Care Provider (PCP)											
Chuang Linus Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Freedman Jeffrey Bruce Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Squires James Jerome Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Twersky Jack Md	Practitioner - Non-Primary Care Provider (PCP)											
Gutstein Laurie Lynn Md	Practitioner - Non-Primary Care Provider (PCP)											
Langer Hope S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maki Robert Glenn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Haberman Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 580 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~								
hillips Cara Rpa	Practitioner - Non-Primary Care Provider (PCP)										
larris Loren J Md	Practitioner - Non-Primary Care Provider (PCP)										
hankman Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
attafi Paul David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nivos-Asarian Alma Janet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
askin Jonathan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anchez Damion P	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
omano Constance	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~
ernstein Alan L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
endez Antonio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arkoff Matthew W Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
zbel Vadim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
rockunier James Kirk Md	Practitioner - Non-Primary Care Provider (PCP)										
aer Jeanne W Md	Practitioner - Non-Primary Care Provider (PCP)										
erns Karen Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>~</b>	~	~	~	~	~	~
wope David M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
emson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)										
ubenstein Scott Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
brien Meagan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
obinson Jessica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ichardzbytniewski,Otr/L	Practitioner - Non-Primary Care Provider (PCP)										
reeman Melissa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rickham Jasmine	Practitioner - Non-Primary Care Provider (PCP)										
ckeon- Simone Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
pio George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eber Mary-Jo Diaz	Practitioner - Non-Primary Care Provider (PCP)										
enel Pierre Joseph Carl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
ein Janice F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee <mark>Mikyung</mark>	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
lechman Michael Bruce Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 581 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Angelos Popi	Practitioner - Non-Primary Care Provider (PCP)											
Handelman Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mayer Stephan A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kennedy Moira J	Practitioner - Non-Primary Care Provider (PCP)											
Goldman Jane Cleary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ferrara Lauren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Latkany Paul Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jacobson Barry Laurence Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lazarus Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mason Daniel Gordon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Liao Janice	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cho Samuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rai Rohit Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pui Yin Wong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chen Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Forsh David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lee Heeock	Practitioner - Non-Primary Care Provider (PCP)											
Maser Elana Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Babineau Shannon Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Giashuddin Shah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Baber Usman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dimitrey Angele F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Cristina A Tennyson Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Corpuz Glorilyn Montesa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cerullo Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Aliaga Leticia	Practitioner - Non-Primary Care Provider (PCP)											
Pessolano Ashley M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nguyen Thu-Ha T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 582 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Montgomery Kaitlin Blair	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Chetiyaar Jyothi B	Practitioner - Non-Primary Care Provider (PCP)										
Grigoryants Karine	Practitioner - Non-Primary Care Provider (PCP)										
Robinson Angela	Practitioner - Non-Primary Care Provider (PCP)										
Esposito Mariah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lee Sana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bernabe Ramirez Carolina	Practitioner - Non-Primary Care Provider (PCP)										
Washington Bradford Clyde	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Davis Norma V	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Gupta Rohit Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Donovan Mary Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Sicile Dominique Margaret Acnp	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Friedrich Douglas Bennett Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dickoff David J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mercado Maria	Practitioner - Non-Primary Care Provider (PCP)										
Makower Bryan L Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Nguyen Van Hong Duong Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Singh Anjali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Michael Calvin Austin Md	Practitioner - Non-Primary Care Provider (PCP)										
Saper Cliff David Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Dunkin David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smith Mark Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Musto Richard V Md	Practitioner - Non-Primary Care Provider (PCP)										
Bernstein Chaim J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Brountzas Maria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Friedman Mark Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Kwak Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Patel Kamini Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Hayes Monica Prasad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grice Dorothy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Fraser Errol	Practitioner - Non-Primary Care Provider (PCP)										



Page 583 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Hojraj Diego Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lim Betty Md	Practitioner - Non-Primary Care Provider (PCP)										
Enas Estafan Do	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Abraham Irwin Md	Practitioner - Non-Primary Care Provider (PCP)										
Goldstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)										
Cuomo Frances Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pillalamarri Harinath Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ratner Desiree Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)										
Balwani Manisha Chandru Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Viron Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Chideckel Norman Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Romero Carla Maria	Practitioner - Non-Primary Care Provider (PCP)										
Zhuang Minsheng	Practitioner - Non-Primary Care Provider (PCP)										
Christina Flores	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Singh Rajendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bybordi Bahar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lipelis Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yaghoubian Sanam	Practitioner - Non-Primary Care Provider (PCP)										
Hall Michele Renee	Practitioner - Non-Primary Care Provider (PCP)										
Novakovic Vladan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Braha Jack	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pino Alejandro E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lee Sur Bong Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
sraelovitch Melanie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Miskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Nang Mingke	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rana Nirmala Psy.D	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Suozzo Dana Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vasquez Peter A	Practitioner - Non-Primary Care Provider (PCP)										



Page 584 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fridman Carmela	Practitioner - Non-Primary Care Provider (PCP)										
Veissbart Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Koo Timothy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Nguyen Trinh T	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>			~	~	~	
Donahue Aletheia	Practitioner - Non-Primary Care Provider (PCP)										
Al Azzi Yorg	Practitioner - Non-Primary Care Provider (PCP)										
Kent Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Berkowitz Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Valdez Annette	Practitioner - Non-Primary Care Provider (PCP)										
Gill Gurpreet	Practitioner - Non-Primary Care Provider (PCP)										
Mcvane Benjamin Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Epshteyn Irene	Practitioner - Non-Primary Care Provider (PCP)										
Dahan Chana	Practitioner - Non-Primary Care Provider (PCP)										
Giuliano Christina Theresa Md	Practitioner - Non-Primary Care Provider (PCP)										
Ricciardi Riccardo Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Koenig Edward S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Goyal Naveen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Teodorescu Victoria J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Faller Jason Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Kim Kun-Kil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Vasudevan Viswanath P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Shah Vijaykumar Prabhulal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Tiersten Amy Diane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berland Doris Garcia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Goodman Warren Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~							
Arvelakis Antonios	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Salvatore Mary M Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Aska Glenroy Anthony Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Moros Daniel Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wu Ding	Practitioner - Non-Primary Care Provider (PCP)										



Page 585 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Machernis Edward Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Caraig Voltaire Delapaz	Practitioner - Non-Primary Care Provider (PCP)										
aylakova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lultz Alan S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rhan-Sangenito Hulya Munibe	Practitioner - Non-Primary Care Provider (PCP)										
oberts Robin Del-Campo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
larsman Michael	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
ee David S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alli Claire	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
askin David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aco Elva Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
amath Amita	Practitioner - Non-Primary Care Provider (PCP)										
chick Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ffron Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
relles Thorne Maria Del Pilar	Practitioner - Non-Primary Care Provider (PCP)										
ortes-Ladino R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
elitsky Lana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ustovoytov Vadim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eller Lauren	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eltran Maria Zaida	Practitioner - Non-Primary Care Provider (PCP)										
hai Raymond	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lexandru Burducea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onsky Natalia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
asen Ashraf	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
antor Aviva H	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
ayananda Ila D	Practitioner - Non-Primary Care Provider (PCP)	~									~
ano Ivy Nicole Wee-Sit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
ziz Fayez F Dds	Practitioner - Non-Primary Care Provider (PCP)										
llis Charles C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
euthauser Amy Denise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ann Adelene Emerald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 586 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	.c.i 3	a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bair Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	~	~	~	<b>~</b>	
Demaria Samuel	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>		~	~	~	~	<b>~</b>	
Nguyen Scott Q Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	_	~	~	~	~	~	
Sanders Jennifer Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	/	~	~	~	~	~	
Nimo Gloria	Practitioner - Non-Primary Care Provider (PCP)											
Scorsese Anita G	Practitioner - Non-Primary Care Provider (PCP)											
Xu Lu Na	Practitioner - Non-Primary Care Provider (PCP)											
Bengtsen Erik Halden	Practitioner - Non-Primary Care Provider (PCP)											
Collins Shonette V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Valentin Kenia	Practitioner - Non-Primary Care Provider (PCP)											
Stearns Jenne	Practitioner - Non-Primary Care Provider (PCP)											
Mandelberger Adrienne Heather	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Alana C	Practitioner - Non-Primary Care Provider (PCP)	~						~	~			
Triesch Kristen M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	~	~	~	~	
Gerdes Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	~	~	~	~	
Carrera Rose-Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	/	~	~	~	~	~	
Kopell Brian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	_	~	~	~	~	~	
Jay E Selman Md	Practitioner - Non-Primary Care Provider (PCP)											
Cash Bradley S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	~	~	~	~	
Giraud Lissette Md	Practitioner - Non-Primary Care Provider (PCP)											
Anderson Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	~	~	~	<b>~</b>	
Raspa Ronald W Md	Practitioner - Non-Primary Care Provider (PCP)											
Kuflik Paul Larry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	~	~	~	~	
Lublin Fred David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	~	~	~	~	
Galizi Marlene Denise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>	_	~	~	~	~	~	
O'Dea Denise Gayelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	~	~	~	~	
Neustein Steven Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>		~	~	~	~	~	
Klein Paula Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>		~	~	~	~	~	
Lepore Frank Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>		~	~	~	~	~	
Hsiao Tso-Jen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>~</b>		~	~	~	~	~	
Levitt Jacob Oren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>✓</b>	/	~	~	~	~	~	



Page 587 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Naidu Srilata S Md	Practitioner - Non-Primary Care Provider (PCP)											
Shineman Paul Waner Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shah Shefali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Reppucci Vincent S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Westchester Neurological Cnsl	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Itzkowitz Steven H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Jules Roland	Practitioner - Non-Primary Care Provider (PCP)											
Sengupta Partho P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Donnelly Anna	Practitioner - Non-Primary Care Provider (PCP)											
Gotts Michael David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Rosenthal Richard Nelson	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Suja Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Fodd Jacquline Yvonne Md	Practitioner - Non-Primary Care Provider (PCP)											
Walker Patricia Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Furman Margaret L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Swarup Rupendra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Malekan Shahnaz	Practitioner - Non-Primary Care Provider (PCP)											
Gonzalez Susana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kashyap Yogita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Tai Tak Yee Tania	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Scobie Janice Vincia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gunasekaran Ganesh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Futrell Junie Cynthie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Klein Eitan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Rajs-Nepomniasky Roma Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Griffin Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Bhatia Vaibav	Practitioner - Non-Primary Care Provider (PCP)											
Thomas Nicole L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
O'Boyle Meredith	Practitioner - Non-Primary Care Provider (PCP)											
Czarkowski Leigh	Practitioner - Non-Primary Care Provider (PCP)											



Page 588 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating (	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Madelinecepeda	Practitioner - Non-Primary Care Provider (PCP)											
Kaye Ross	Practitioner - Non-Primary Care Provider (PCP)											
Bunch Cherrisse	Practitioner - Non-Primary Care Provider (PCP)											
Aziz Emad F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Balzano Julie	Practitioner - Non-Primary Care Provider (PCP)											
Maraynes Megan E	Practitioner - Non-Primary Care Provider (PCP)											
Reddy Sowmya	Practitioner - Non-Primary Care Provider (PCP)											
Kim Su A	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dey Rajan	Practitioner - Non-Primary Care Provider (PCP)											
Vall Emma Kristine	Practitioner - Non-Primary Care Provider (PCP)											
Cassidy Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Halloran Mary Brigid Rose	Practitioner - Non-Primary Care Provider (PCP)											
Parvin Synthia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kaul Esther Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Nagy Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Henry Mark W	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Soab Medical Pc	Practitioner - Non-Primary Care Provider (PCP)											
Cantor Gordon Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
abs Douglas A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Singh Akhilesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Slater Gary I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ainspan Jeffrey Louis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
delson Charles W Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ipshutz Rochelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~	
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)											
nzerillo V Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Arnon Rica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	-
Herschorn Brian Jacob Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
nglis Allan Evans Jr Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 589 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kikuoka James Sei Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Tamis Jacqueline Elvira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ciment Avraham Yitchak Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Epstein Geoffrey C Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>							
Wenig Bruce M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dabney Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tran Teresa Tuyet-Phuong N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Tranchina Stephen A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Esrig Cynthia W	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Votava Henry John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Stroe Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>						~	
Barczewska-Hillel Anna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Dinovis James Paul Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Saul Turandot Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Curtis Lesly Jo	Practitioner - Non-Primary Care Provider (PCP)											
Jeffrey Rothman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Minkin Mikhails Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Coupet Mendel C Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Shenoy Rajesh Upendra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Ke Yong	Practitioner - Non-Primary Care Provider (PCP)											
Lettsome Lydell Cecil Md	Practitioner - Non-Primary Care Provider (PCP)											
Abramson Austin Wayne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Arjomamd Farhad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Santos, Sonia	Practitioner - Non-Primary Care Provider (PCP)											
Zhu Hongfa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Concepcion Maria Donna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Davis Jaclyn C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Bedi Anupama Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Elish Kristyn Sadaya	Practitioner - Non-Primary Care Provider (PCP)											



Page 590 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sullivan Jeanne Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Guzman Ida C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Panda Tapti	Practitioner - Non-Primary Care Provider (PCP)										
Singa Saroja K	Practitioner - Non-Primary Care Provider (PCP)										
Newman Cara Bristol Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Malik Rajesh Kumar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Margolies Steven Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Sonmez Halis	Practitioner - Non-Primary Care Provider (PCP)										
Herrmann Simcha	Practitioner - Non-Primary Care Provider (PCP)										
Cronin Kathleen Veronica	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Gutteridge David L	Practitioner - Non-Primary Care Provider (PCP)										
Martin Glenn	Practitioner - Non-Primary Care Provider (PCP)										
Kaskowitz Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~			~					
Leung Justin Shern-Chi	Practitioner - Non-Primary Care Provider (PCP)										
Ravikumar Aarti	Practitioner - Non-Primary Care Provider (PCP)										
Orlando Barbara Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dembitzer Francine Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Burton Rebecca Lyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gluzman Nelli	Practitioner - Non-Primary Care Provider (PCP)										
Gadallah Nancy E	Practitioner - Non-Primary Care Provider (PCP)										
Rasamny Linley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sabghir Arianna	Practitioner - Non-Primary Care Provider (PCP)										
Shetye Swapnil Sharad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
O'Connor Kathleen Dolores	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Sherif El-Masry	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Travis Lisa Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Mobeen Jaffar	Practitioner - Non-Primary Care Provider (PCP)										
Harbison Madeleine D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 591 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Marin Michael L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sun Wei Yue Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vang Julie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ailler Robert	Practitioner - Non-Primary Care Provider (PCP)										
Veber Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Nayyar Krishan Chander Md	Practitioner - Non-Primary Care Provider (PCP)										
Syed Raza Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Drucker David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Branca Maria A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Cordero Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Frber William F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bashevkin Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
uster Valentin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sehgal Vinita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gorelova Victoria	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eh Benson Md	Practitioner - Non-Primary Care Provider (PCP)										
Allison Karen Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
an Alfonso Md	Practitioner - Non-Primary Care Provider (PCP)										
Scott L Cooper	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Valsh Christopher E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Harizman Noga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bunza Gregory N Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Phillips Geoffrey Isaac Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kolahifar Jafar Md	Practitioner - Non-Primary Care Provider (PCP)										
(ing Richard L	Practitioner - Non-Primary Care Provider (PCP)										
Cassano Kelly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ean Gillian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)										
Nusbacher Noel Md	Practitioner - Non-Primary Care Provider (PCP)										
Beer Joshua David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 592 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Clark Mark Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kumra Vandana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Newsam Margaret Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Sharma Chandra M Md	Practitioner - Non-Primary Care Provider (PCP)											
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Hausman Lionel Glen Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Altman Robert Keith Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nugent William	Practitioner - Non-Primary Care Provider (PCP)											
Seema Varma Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Messenger Christie Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Che-Kai Tsao Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kanei Yumiko Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chang Diane Tsing Wen	Practitioner - Non-Primary Care Provider (PCP)											
Ma Florence Intia Celzo	Practitioner - Non-Primary Care Provider (PCP)											
Sahulee Raj	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lakhani Shamsah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mirnasambula,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Menna Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Rachelleveasley,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Bell Daniel Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Kellyscott	Practitioner - Non-Primary Care Provider (PCP)											
Shestack Adam E	Practitioner - Non-Primary Care Provider (PCP)											
Ohagan Andrew H	Practitioner - Non-Primary Care Provider (PCP)											
Husson Martinez Jill	Practitioner - Non-Primary Care Provider (PCP)											
Gangoo Amanda K	Practitioner - Non-Primary Care Provider (PCP)											
Murzakhanova Inna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Kernan Tracy Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Nagar Michael Shaun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Suzannecalvert	Practitioner - Non-Primary Care Provider (PCP)	~	~			~						
Finn Alyssa	Practitioner - Non-Primary Care Provider (PCP)											
Songco Anne Llamoso	Practitioner - Non-Primary Care Provider (PCP)											
							•	•		•		



Page 593 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Fedele Piergiuseppe	Practitioner - Non-Primary Care Provider (PCP)										
an Gavin G	Practitioner - Non-Primary Care Provider (PCP)										
Jones Alicia Marie	Practitioner - Non-Primary Care Provider (PCP)										
Vang Sheng	Practitioner - Non-Primary Care Provider (PCP)										
Capparelli Alicia K	Practitioner - Non-Primary Care Provider (PCP)										
Holtmann Julia	Practitioner - Non-Primary Care Provider (PCP)										
Velch Alison Kate	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
layak Anupma	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saint-Thomas Nagela F	Practitioner - Non-Primary Care Provider (PCP)										
Čenia Rachna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
heitani Pegah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lusney Daniel	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
aura Jean Ridge	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~
lathews Shyama Sara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Castillo Granero Javier	Practitioner - Non-Primary Care Provider (PCP)										
colin Michael	Practitioner - Non-Primary Care Provider (PCP)										
orban Tarek	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erman Svetlana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
beur Yasmina	Practitioner - Non-Primary Care Provider (PCP)										
lazeghi Javad	Practitioner - Non-Primary Care Provider (PCP)										
Dashakouzenetsova	Practitioner - Non-Primary Care Provider (PCP)										
ilvestri Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
amal Linda Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
emer Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lapp Samuel E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
biri Manouchehr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rown Barry L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hapiro Jason Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
reilich Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goodheart Herbert P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Baharlou Shahla Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 594 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Goldstein Martin Adam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Miller Aaron E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ziets Robert Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Chu Kristine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Popa Laurentiu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Masch Rachel J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kandler Charles J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kotler Donald P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mannino Michael M	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Guimaraes Tania Csw	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Syed Saeed A Md	Practitioner - Non-Primary Care Provider (PCP)											
Rottenberg Eric Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Irie Hanna Yoko Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Chan-O Connell Lisa	Practitioner - Non-Primary Care Provider (PCP)	~				~			~			
Wain Abbe Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Macisaac Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	
Ovodenko Boris	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>&gt;</b>	~	~	~	~	~	<b>✓</b>	
Zwick Dalia Epstein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Horowitz Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	>	<b>&gt;</b>	~	<b>&gt;</b>	~	~	~	
Winell Jeremy M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	>	<b>*</b>	~	<b>*</b>	~	~	<b>~</b>	
Fleischmann Nicole Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	>	<b>&gt;</b>	~	<b>&gt;</b>	~	~	~	
Deluca Peter Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	<b>~</b>	<b>~</b>	<b>~</b>	~	~	<b>~</b>	
Emmons George Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Ammirati Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Pace John Francis Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Skokowska-Lebelt Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Stewart Ian Do	Practitioner - Non-Primary Care Provider (PCP)											
Cavalli Adele L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>						~	
Mcfarland Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Valerice Stania	Practitioner - Non-Primary Care Provider (PCP)											
	<u> </u>	l .	1			1	1	1	1	1	ı	



Page 595 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Chernyavsky Svetlana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Manchanda-Gera Akanksha	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>			<b>~</b>	~		~	~	~	~	
Schaberg Madeleine Rita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Wallace Jau-Yang Wang	Practitioner - Non-Primary Care Provider (PCP)											
Pasternak Roey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Redlener Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Duguerre Dayana	Practitioner - Non-Primary Care Provider (PCP)											
Boakye Naana Agyeiwah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Voskoboynik Diana	Practitioner - Non-Primary Care Provider (PCP)											
Kessel Aaron	Practitioner - Non-Primary Care Provider (PCP)											
Atkinson Paul	Practitioner - Non-Primary Care Provider (PCP)											
K Subbiah Rajan Sadagopal	Practitioner - Non-Primary Care Provider (PCP)											
Robin Varghese	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Elaine Peard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Hulbanni Anjali Shivappa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Khanna Ila	Practitioner - Non-Primary Care Provider (PCP)											
Fenig Arielle Ochoa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Brohl Andrew Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Jennings Vena Wendy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Weinstein-Shama Cheryl Sue	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Marmara Veronica Dds	Practitioner - Non-Primary Care Provider (PCP)											
Garrard Robert James	Practitioner - Non-Primary Care Provider (PCP)											
Hayes Earle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Khokar Amira Idrees	Practitioner - Non-Primary Care Provider (PCP)											
Bronn Donald George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hazan Alberto Md	Practitioner - Non-Primary Care Provider (PCP)											
Klein Genna Waldman Md	Practitioner - Non-Primary Care Provider (PCP)											
Mass Lawrence D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nason Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 596 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
uettner Christoph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lark Hervey Gillespie	Practitioner - Non-Primary Care Provider (PCP)										
ivshits Julia	Practitioner - Non-Primary Care Provider (PCP)										
ohen Lauren	Practitioner - Non-Primary Care Provider (PCP)										
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
halker Dana F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rishnasamy Priya	Practitioner - Non-Primary Care Provider (PCP)										
han Erum	Practitioner - Non-Primary Care Provider (PCP)										
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
aramasivam Srinivasan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohammad Asad	Practitioner - Non-Primary Care Provider (PCP)										
nibbs Nakiyah Aisha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
pat Portia	Practitioner - Non-Primary Care Provider (PCP)										
afaelramos	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elissacarty	Practitioner - Non-Primary Care Provider (PCP)										
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
ervyn-Cohen Vanessa Joy	Practitioner - Non-Primary Care Provider (PCP)										
ones Laura	Practitioner - Non-Primary Care Provider (PCP)										
in Mairaj Ud	Practitioner - Non-Primary Care Provider (PCP)										
eddoe Dottino Ann Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
utherland Leroy Nichelous Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
elissabenzuly,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
hah Vijay Ratanlal Md	Practitioner - Non-Primary Care Provider (PCP)										
olan Patricia Mary Md	Practitioner - Non-Primary Care Provider (PCP)										
nernobilsky Boris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
clafani Anthony Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
urie Scott Robert Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
orton Jay Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uevas Asima	Practitioner - Non-Primary Care Provider (PCP)	~							~		
hadha Manjeet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 597 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Cozien Dominique A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Klein Scott Michael	Practitioner - Non-Primary Care Provider (PCP)											
Dhawan Vikram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Luntz Robert Kevin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kukin Marrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mckinley George F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Benzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Sacher Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Zedek Ilan J Md	Practitioner - Non-Primary Care Provider (PCP)											
Plantin Patrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~					
Schulman Marjorie Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Brahm Bernard Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fisch Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Carey Patricia Mary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Greenberg Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Barbara Heath	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Lowe Sandra M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weinstein Kenneth N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fabel Andrew J Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gilbert Fred Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hinrichsen Gregory A Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Reddy Sreerangapalle S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Batshevamargolis,Rn	Practitioner - Non-Primary Care Provider (PCP)											
Rindfuss Richard Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mar Yin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Filatov Alexander V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Menge Paul E Md	Practitioner - Non-Primary Care Provider (PCP)											
Malhotra Jotinder Kaur	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Rosenstadt Benjamian E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kivell Howard Neil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Esposito Donna M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 598 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Hernandez Grissel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rana Meenakshi Mehrotra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Leng Siyang	Practitioner - Non-Primary Care Provider (PCP)										
Tun Khine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Habboushe Joseph Peter Malcom	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bedrosian Nadine	Practitioner - Non-Primary Care Provider (PCP)										
Mahoney Tara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blum Jessica E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ariyarajah Vignendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bobb Vanessa Toney	Practitioner - Non-Primary Care Provider (PCP)										
Lally Sean D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nelken Alexander Zev	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mccarty Kristen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Satlin Michael J Md	Practitioner - Non-Primary Care Provider (PCP)										
Gunopawiro Jo Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Christopher O'Connor	Practitioner - Non-Primary Care Provider (PCP)										
Matuza Albert Robert Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Fiorianti John Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Toni Shih Pearson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Steele Justin Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Casiano Evelyn J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cheng Jason Eric	Practitioner - Non-Primary Care Provider (PCP)										
He Wei	Practitioner - Non-Primary Care Provider (PCP)										
Beatty Nicholas Russell	Practitioner - Non-Primary Care Provider (PCP)										
Rogan Colleen	Practitioner - Non-Primary Care Provider (PCP)										
Karys Peter	Practitioner - Non-Primary Care Provider (PCP)										
Ornillo Chiarra Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Vohra Rishi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weiser Mitchell Charles	Practitioner - Non-Primary Care Provider (PCP)										
Costales Jesse Lee	Practitioner - Non-Primary Care Provider (PCP)										



Page 599 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mccarthy Dayna	Practitioner - Non-Primary Care Provider (PCP)										
Dresser Samantha Jane Gordon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Bambrick Santoyo Gabriela	Practitioner - Non-Primary Care Provider (PCP)										
Engelbert Justin	Practitioner - Non-Primary Care Provider (PCP)										
Yossefi Larissa	Practitioner - Non-Primary Care Provider (PCP)										
Marenco Julio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Anger Katharina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Sperling Rhoda Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Hinke Christine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Garcia-Figueroa Sylvia K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/azquez Rafael Md	Practitioner - Non-Primary Care Provider (PCP)										
Vang Beverly	Practitioner - Non-Primary Care Provider (PCP)										
Hurlet Jensen Anne M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/elickovic Miodrag Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lackson Norma Jean Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Seth Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Silvay George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
łmidi Ali Md	Practitioner - Non-Primary Care Provider (PCP)										
Adams Dumisa Melanie Md	Practitioner - Non-Primary Care Provider (PCP)										
Christopher Chow	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)										
Sohal Ranjeet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Goluboff Erik Todd Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kapoor Deepak A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Green Sheryl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cushner Michael A Md	Practitioner - Non-Primary Care Provider (PCP)										
Shipman David L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
/Iccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
hanawala Shirish K Md	Practitioner - Non-Primary Care Provider (PCP)										
Didonato Kim E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Rozbruch Jacob D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 600 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Leber Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Arias Wilma Mercedes	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Ho Phuong Tu	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Rustamova Shahnoz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Krauss Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Itty Any	Practitioner - Non-Primary Care Provider (PCP)											
Anthonymarucci,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Erickson Candace J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Randolph Christopher Stephens Md	Practitioner - Non-Primary Care Provider (PCP)											
Reneenovello	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Andrus Jason M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mehta Lakshmi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Demma Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Thaker Harshwardh Monohar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Favila Kristine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Blissett Kecia-Ann May	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Parikh Purvi S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dudkiewicz Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kapoor-Hintzen Neena	Practitioner - Non-Primary Care Provider (PCP)											
O'Donogue Meghan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Reverte Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Humphrey Sherry Louise Md	Practitioner - Non-Primary Care Provider (PCP)											
Batta Priti Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chen Henry C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Czer Anthoney Enriquez Lim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mathney Edward R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~	
Christian Dirk Becker	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hernandez Stephanie Hortencia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Butler Toni C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
King Lashawna Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Rosenberg Joshua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 601 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Minsky Noga Chlamtac Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Thomas Kera Andrea	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Dube Niti Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mitchell Milicent A	Practitioner - Non-Primary Care Provider (PCP)											
Spiridis Kyriaki Kiki	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Avdija Valbona	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Rubin Jennifer Daniela	Practitioner - Non-Primary Care Provider (PCP)											
Huang Jian Mei	Practitioner - Non-Primary Care Provider (PCP)											
Martins John Philip	Practitioner - Non-Primary Care Provider (PCP)											
Glick Amy R	Practitioner - Non-Primary Care Provider (PCP)											
Raiford April Alcenia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Dobuzinsky Olga Md	Practitioner - Non-Primary Care Provider (PCP)											
Elikashvili Inna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bermeo Carlos A	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Robbins Eric Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gu Yongpeng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schiff Jennifer Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Rousselot,Anne	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Kim Eileen Yoon Ji	Practitioner - Non-Primary Care Provider (PCP)											
Schloss Alexandra Jane	Practitioner - Non-Primary Care Provider (PCP)											
Kwan Tak Wai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gordon Barbara F N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Moon Jang II	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schenkman Emmanuel Michael	Practitioner - Non-Primary Care Provider (PCP)											
Brenner Hillary Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Galsky Matthew David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Spingarn Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Worrell Helaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Bryce Thomas Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 602 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Horowitz Mitchell L Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Ruffy X	Practitioner - Non-Primary Care Provider (PCP)											
Dua Sakshi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Huppert Barry L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Della Rocca David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Swido Anne Bernadette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rajendran Nagai S Md	Practitioner - Non-Primary Care Provider (PCP)											
Seecoomar Leslie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nobert Craig Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
_am Andrew Ho-Yin	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Mahmoud Mohamad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abdel-Wahab Nancy Hussein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Sperazza Larua C	Practitioner - Non-Primary Care Provider (PCP)	~				~			~			
Johnstone-Lyons Rita L	Practitioner - Non-Primary Care Provider (PCP)											
Gaska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)											
Houy Seing	Practitioner - Non-Primary Care Provider (PCP)											
Marek Alina Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Oul Mitch	Practitioner - Non-Primary Care Provider (PCP)	~							~			
loshi Suresh K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gross Michael Md	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~	
ai Katherine M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Matheson Donald S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Soltanpour David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Heath Stacy Pipes	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~	
Dugan Kyle	Practitioner - Non-Primary Care Provider (PCP)											
ofin Ilya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~	
Cohen Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Becker Daniel Jacob	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	<b>~</b>	~	~	~	~	~	
Kaw Anita	Practitioner - Non-Primary Care Provider (PCP)											



Page 603 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
tuth Alejandro	Practitioner - Non-Primary Care Provider (PCP)										
Grau Carmen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Naggar Nicole A	Practitioner - Non-Primary Care Provider (PCP)										
slam Khaleda K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/alderrama Torres Diogenes	Practitioner - Non-Primary Care Provider (PCP)										
Qayyum Roomana	Practitioner - Non-Primary Care Provider (PCP)										
Chung Christine	Practitioner - Non-Primary Care Provider (PCP)										
Micelotta Noa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/lichella Kerri Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Shuchita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brooke Shyvonne	Practitioner - Non-Primary Care Provider (PCP)										
Ross Anna Louise	Practitioner - Non-Primary Care Provider (PCP)										
Mathewson Gretchen K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Palmiero Pat-Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Horvath David	Practitioner - Non-Primary Care Provider (PCP)										
Sinkar Tanvi Kishor	Practitioner - Non-Primary Care Provider (PCP)										
Demattia Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oster Sharon Md	Practitioner - Non-Primary Care Provider (PCP)										
Darrow Bruce Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Stephen Larson	Practitioner - Non-Primary Care Provider (PCP)										
Minott Yvonne B	Practitioner - Non-Primary Care Provider (PCP)										
Halpern J0shua Noah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Gomez Jorge Enrique	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Vei Alex	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vinchester James Frank Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shapira Ilan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)										
Coughlin Margaret Mary Md	Practitioner - Non-Primary Care Provider (PCP)										
Brustman Lois E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ieberman Elliott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Jean-Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 604 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rotman Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chapman Mark L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Caplivski Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chang Charissa Yuhua Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
shley Kenneth B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Borg Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Senor Maria Cristina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
smailer Ida Md	Practitioner - Non-Primary Care Provider (PCP)										
un Jean Shim Md	Practitioner - Non-Primary Care Provider (PCP)										
hi Susan You Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~	~	
Sarybutchen	Practitioner - Non-Primary Care Provider (PCP)										
onovan Diana Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enacerrada Leonard Victor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onara Patrice Anne Do	Practitioner - Non-Primary Care Provider (PCP)										
quierdo Thomas Joel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ttiyeh Fadi F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Goel Anupama Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
obles Narcisa Borja Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gereau Haddon Sezelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Graham Fiona Md	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
rym Olga B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sallardo Jade Jenny S	Practitioner - Non-Primary Care Provider (PCP)										
atmore Malikah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
im Soo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
intah Afua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
im Jung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
traus Farber Rebecca Gabrielle	Practitioner - Non-Primary Care Provider (PCP)										
lajo Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lolifield Karintha Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Benias Petros	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 605 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Malkani Brijesh	Practitioner - Non-Primary Care Provider (PCP)											1
Danesh Houman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Hew Lorna Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	1
Bander Jeff	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	1
Weinreich Leo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Zou Hongyan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Mathews Kusum	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	1
Krebs Nadezhda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Larian Amir	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Robinson-Brown Melissa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Fontanez-Nieves Tania Dayane	Practitioner - Non-Primary Care Provider (PCP)											1
Zhang Zesong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Huh Ahrin	Practitioner - Non-Primary Care Provider (PCP)											1
Rosengarten Myriah Eve	Practitioner - Non-Primary Care Provider (PCP)											1
Delmoral Chastity Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	1
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	1
Malhan Rishi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	1
Jalwan Ajay	Practitioner - Non-Primary Care Provider (PCP)											1
Beauge Estelle Ms.	Practitioner - Non-Primary Care Provider (PCP)											1
Twomey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)											1
Angus Heather Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Lam Fung Yi	Practitioner - Non-Primary Care Provider (PCP)											1
Bhutia Tiye Meryt	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			1
Lloyd,Rosalind	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>	~					<b>~</b>	1
Shah Manan	Practitioner - Non-Primary Care Provider (PCP)											
Haveson Stephen Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Sulica Roxana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Schundler Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	<b>~</b>	
Stock Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kaplan Matthew R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Gropper Charles A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	i



Page 606 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Vail Lucia Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Krumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Sheth Parag Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Baumlin Kevin Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sanchez-Feliz Sonia Dds	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~	
Oloomi-Yazdi Mohammad Mehdi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Valauri David Van Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fischer Harry D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Legasto Alan Clint Md	Practitioner - Non-Primary Care Provider (PCP)											
Szeinuk Jaime	Practitioner - Non-Primary Care Provider (PCP)											
Weissbluth Jay E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
George James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Allis Barbara A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Devine Jeanne M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Clarkson Earl I Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Corn Beth E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hynes Michael Loren	Practitioner - Non-Primary Care Provider (PCP)											
Larson Carol Tracy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bovino Brian F Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chun Woo H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Efremov Mary H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rivas Sadhis	Practitioner - Non-Primary Care Provider (PCP)											
Delson Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hotchkiss Hilary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Judith M Fierstein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bowne Helen Yoo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Sasha Williams Md	Practitioner - Non-Primary Care Provider (PCP)											
Cherezova Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pass Lisa K Phd	Practitioner - Non-Primary Care Provider (PCP)											
Carolyn Andrews	Practitioner - Non-Primary Care Provider (PCP)											



Page 607 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Villock Sharlene	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Khan Fahad R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ubin Sophia	Practitioner - Non-Primary Care Provider (PCP)										
nna Gabrielian Md	Practitioner - Non-Primary Care Provider (PCP)										
Sen Amitav R	Practitioner - Non-Primary Care Provider (PCP)										
leller Mark L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
esman Garrett	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aitses Pauline	Practitioner - Non-Primary Care Provider (PCP)										
lenon Madhav C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ird Anne F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eiger Miwa Karen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ean Yves Antony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atterson Miquelle Rukia	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
illego Alyssa Minerva Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
erberena Frances	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	<b>✓</b>
omez Dorian Y	Practitioner - Non-Primary Care Provider (PCP)										
ou David Chenhaun	Practitioner - Non-Primary Care Provider (PCP)										
erner Rachael A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
aiser Eric Eugene	Practitioner - Non-Primary Care Provider (PCP)										
arpoff Marissa	Practitioner - Non-Primary Care Provider (PCP)										
han Fung Michael	Practitioner - Non-Primary Care Provider (PCP)										
railova Anzhela	Practitioner - Non-Primary Care Provider (PCP)										
errone Gillian D	Practitioner - Non-Primary Care Provider (PCP)		~	~							
ahimian Vahid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alinyan Heghine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
nik Karishma Amina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
y Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
kinner Carly	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~
chiffer Roberta	Practitioner - Non-Primary Care Provider (PCP)										
evgeny Azrieli Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 608 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Better Lisa Stephanie	Practitioner - Non-Primary Care Provider (PCP)										
Singer Elizabeth Kara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oungewirth Elizabeth Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shamre Shrikant Suresh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
rown Robin R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rubenstein Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)										
Neier Diane Eve Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)	~							~		
agoda Andy Sam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lightingale Jeffrey D Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enkov Keith J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
opez Nancy Rpa	Practitioner - Non-Primary Care Provider (PCP)										
ort Elisa Rush Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ucien Gina Np	Practitioner - Non-Primary Care Provider (PCP)										
scencio Janice K Md	Practitioner - Non-Primary Care Provider (PCP)										
eridiano Norma P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hayaparan Rose	Practitioner - Non-Primary Care Provider (PCP)										
ndreanimmons	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reina Grace E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
wardon Andrew Andrzej	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hapiro Gabrielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osen Alan Jeffrey Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lirschman Richard J Facp Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ronson Andrew Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evine Jeffrey Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohen Harley Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lurphy Christine Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ania Theodore Casimir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chang Luke	Practitioner - Non-Primary Care Provider (PCP)			1							



Page 609 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Nandi Anindita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tavroff Clifford Douglas Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Ozden Aykut	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Harris Mary	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Anna Castelli	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chesoni Laura	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gershengorn Hayley Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sadowsky Marc Samuel Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kranz Laurie B	Practitioner - Non-Primary Care Provider (PCP)											
Tokita Joji Erik	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lerman Vadim	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kahn Elizabeth J	Practitioner - Non-Primary Care Provider (PCP)											
Kelleher James David	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yu Andrew Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Levin Yulia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Park James	Practitioner - Non-Primary Care Provider (PCP)											
Hamburger Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Gallombardo Joseph Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Jasmine Jo-Tsui	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Robert A Kulina	Practitioner - Non-Primary Care Provider (PCP)											
Kiraglasteine,Lmhc	Practitioner - Non-Primary Care Provider (PCP)											
Samuel Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shulman Jonah	Practitioner - Non-Primary Care Provider (PCP)											
Hurtado Carolina Reneta	Practitioner - Non-Primary Care Provider (PCP)											
Verde Anna	Practitioner - Non-Primary Care Provider (PCP)											
Bergstein Michael J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Modi Jayaprakash J Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Marcilla Oscar A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 610 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Taub Peter James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Heiba Sherif Ibrahim Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Gibralter Richard P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Kemether Eileen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Mittnacht Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Sampson Ian H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Ravich Steven J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Gouller Alina B Md	Practitioner - Non-Primary Care Provider (PCP)											1
Eden Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Palese Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Kukar Narinder M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Kim Grace Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Chakrabarti Chhaya Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Sussman Shawn J Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Sittler Patrick Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Wong Benjamin C Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								1
Thanchan Vincent Chakku	Practitioner - Non-Primary Care Provider (PCP)											1
Chung Insung	Practitioner - Non-Primary Care Provider (PCP)											1
Bronson Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Tsioulias George John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Rosenfield Paul Jacoby	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Isaacson Ernest Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Jean-Gilles Yves Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Garyali Samir	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Reneefoglia-Petrara,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											1
Komal Rashida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	1
Karpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)											1
Toma Mirela Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~	1
D'Souza Lionel	Practitioner - Non-Primary Care Provider (PCP)											1
Yoletteloiseau,Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~				~						i
Nair Ajith P Md	Practitioner - Non-Primary Care Provider (PCP)											1



Page 611 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Glinik Galina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Malik Nayyera B Md	Practitioner - Non-Primary Care Provider (PCP)										
Acholonu, Jr. Uchenna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Miller Margaret Mcdonald	Practitioner - Non-Primary Care Provider (PCP)										
Stieber Jonathan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Jszynski Boguslawa	Practitioner - Non-Primary Care Provider (PCP)										
Ramos Harry	Practitioner - Non-Primary Care Provider (PCP)										
ee Steven	Practitioner - Non-Primary Care Provider (PCP)										
eran Merino Felipe	Practitioner - Non-Primary Care Provider (PCP)										
siewald Mollie Alexandra	Practitioner - Non-Primary Care Provider (PCP)										
Acnamara Shannon Ohern	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Auguste Uschi Chantal	Practitioner - Non-Primary Care Provider (PCP)										
evy Kathleen Bryer	Practitioner - Non-Primary Care Provider (PCP)										
abbate Chris Mr.	Practitioner - Non-Primary Care Provider (PCP)										
aplan Richard Ian	Practitioner - Non-Primary Care Provider (PCP)										
Roesser Stephanie Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Chabla Nydia	Practitioner - Non-Primary Care Provider (PCP)										
ark Sharon J	Practitioner - Non-Primary Care Provider (PCP)	~							~		
oguslavskiy Boris	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
madihannah	Practitioner - Non-Primary Care Provider (PCP)										
ernandez Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
ethy Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
langhisi Stephen V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
chiano Thomas D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
afri Syed Z A Md	Practitioner - Non-Primary Care Provider (PCP)										
oriano Rainer P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
chwartz Myron E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
llozy Sharif H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
lomba Jan Mariusz Md	Practitioner - Non-Primary Care Provider (PCP)										
hasha Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veinberg Jeffrey Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 612 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Li Zujun Md	Practitioner - Non-Primary Care Provider (PCP)										
Lantis John Carlos li Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dellolio Joseph Anthony Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Karpfen Robin B Md	Practitioner - Non-Primary Care Provider (PCP)										
Grayson Douglas K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nicell Donald Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Byer Erroll Ignatius Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bernstein Michael	Practitioner - Non-Primary Care Provider (PCP)										
ngram Donna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yankelevitz David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/assalotti Joseph Alfred Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohn Howard Irwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Goldstein Michael T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bassora Rocco	Practitioner - Non-Primary Care Provider (PCP)										
Troia Rosanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gwengoodman,M.S.,R.D.,Cn	Practitioner - Non-Primary Care Provider (PCP)	~	~			~			~		
Patricia Ann Burns	Practitioner - Non-Primary Care Provider (PCP)										
Cardillo Edward Paul Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Dimitrov Nadya E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mcfarlane-Ferreira Yvonne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shimony Rony Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Ahluwalia Shilpi Dds	Practitioner - Non-Primary Care Provider (PCP)										
ewis Blair S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Corrado Cathyann	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Balter Richard R Md	Practitioner - Non-Primary Care Provider (PCP)										
Blumenthal Celia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Marra Stephen Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Romas Nicholas Achilles Md	Practitioner - Non-Primary Care Provider (PCP)										
Berrios Miriam	Practitioner - Non-Primary Care Provider (PCP)										
Sturman Ira M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Otsuka Hatsuko Miss	Practitioner - Non-Primary Care Provider (PCP)										



Page 613 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Phillips Simone Theresa	Practitioner - Non-Primary Care Provider (PCP)										
Chotkowski Gregory Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Brennan Timothy Koehler	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ai Christine	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
rgulian Edgar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rocco Melissa L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rancis-Leito Femi	Practitioner - Non-Primary Care Provider (PCP)										
Veitzner Eric	Practitioner - Non-Primary Care Provider (PCP)	~	~		~						
ouvier Nicole Marie	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
helmaking,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
thim Eugene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lalone Chemin Marie	Practitioner - Non-Primary Care Provider (PCP)										
ermone Roy	Practitioner - Non-Primary Care Provider (PCP)										
Ioniz Harold	Practitioner - Non-Primary Care Provider (PCP)										
amira Daniel Gad	Practitioner - Non-Primary Care Provider (PCP)										
fermelstein Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atel Ujval B	Practitioner - Non-Primary Care Provider (PCP)										
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
ackson-Rabinowitz Claire Louise	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arren Fitzpatrick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
izhner Victor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hardwaj Aarti	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
owery Stephen James	Practitioner - Non-Primary Care Provider (PCP)										
akimzada Ahmad	Practitioner - Non-Primary Care Provider (PCP)										
aplovitz Joseph	Practitioner - Non-Primary Care Provider (PCP)										
rora Shilpkumar	Practitioner - Non-Primary Care Provider (PCP)										
olkin Yakov Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rauzzi Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eneghan William F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
erebours Louis Jjmi Erwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 614 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Layne Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Parkey Joe	Practitioner - Non-Primary Care Provider (PCP)											
Gass Gregory	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Kahn Stuart B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fergus Icilma Veronica Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guardarramas Gabriel R Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chang Thomas T M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Doberczak Tatiana Marta Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Latino Kathleen Louise Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Minkin Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bondoc Eduardo Canlas Md	Practitioner - Non-Primary Care Provider (PCP)											
Benedicto Socorro A Dmd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Klipstein Kimberly G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Paul Audrey Z	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Didonato Gerard	Practitioner - Non-Primary Care Provider (PCP)											
Jhaveri Jigna Desai	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Quentzel Stephan Jeremy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hyun Grace Soo Jung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Agarwal Shelly	Practitioner - Non-Primary Care Provider (PCP)	~				~			~			
Dunsky Kevin Gerber Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bookstein Peter M Md	Practitioner - Non-Primary Care Provider (PCP)											
Inabnet William B Iii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosen Daniel D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kassapidis Dimitrios Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Poulard Jean-Bernard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Aronoff Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fielding Seth D Md	Practitioner - Non-Primary Care Provider (PCP)											
Michalak Maira J	Practitioner - Non-Primary Care Provider (PCP)											
Park Sung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosenberg Joshua David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 615 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Provider Name	Provider Category											
	Frovider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Swain Gary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Fischman Aaron Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gupta Meenakashi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Kirschner Jonathan Sydney	Practitioner - Non-Primary Care Provider (PCP)											
Argiriadi Pamela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yao Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Kourounis Magdalini	Practitioner - Non-Primary Care Provider (PCP)											
Jue Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Pataki Jolie	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Kheterpal Meenal K	Practitioner - Non-Primary Care Provider (PCP)											
Soones Tacara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Adam Antoine	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>&gt;</b>	~	~			~		
Samuels Rachel L	Practitioner - Non-Primary Care Provider (PCP)											
Strong Noel Kristi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zhang Linda Ping	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bowe Adraenne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gallagher Emily Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Reddy Harsha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ciccone Jeffrey Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	<b>~</b>	~	~	~	~	<b>~</b>	
Kolev Valentin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	<b>~</b>	
Clodomir Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Abramov Natela Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	<b>~</b>	
Horton Andrea Barron	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Badani Ketan Kishore	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	<b>~</b>	~	~	~	~	<b>~</b>	
Fernandes Ajit Savio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	<b>~</b>	~	~	~	~	<b>~</b>	
Kim Jinu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Likhterov Ilya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Altin Lisa A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Menashe Leo Hughes	Practitioner - Non-Primary Care Provider (PCP)											



Page 616 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lew Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~				~				~	
reitel Stuart Allan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
loss Emily Janine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
tin Thanda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
fallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)	~							~		
oenigsberg Noam Y	Practitioner - Non-Primary Care Provider (PCP)										
eer Gila Y	Practitioner - Non-Primary Care Provider (PCP)										
lolan Ann	Practitioner - Non-Primary Care Provider (PCP)	~							~		
eodore Maturo, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	~			~						
ee Godwin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
almer Lane Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ejhalla Mana Md	Practitioner - Non-Primary Care Provider (PCP)										
ufresne Alix Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erg Debra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
chneiderman Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anjay R Kedhar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ezhat Farr R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
krainsky Gennady Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohen Adam B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arshall Roy Posner	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nis Douglas B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eu Hsiao-Mei Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
indel Joel S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uarino Anthony C Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ichaels llene Karp Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nkolekar Anil Krishnarao Md	Practitioner - Non-Primary Care Provider (PCP)										
oodman Elliot Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
forza Paul D Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dejesus Stephanie Md	Practitioner - Non-Primary Care Provider (PCP)						1				



Page 617 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Wald Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Acquah Samuel O H S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rutenberg Kathryn Peck Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kahn Hirshel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Goldman Alissa Paige Md	Practitioner - Non-Primary Care Provider (PCP)											1
Martin William Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schmitz George M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gorevic Peter D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Izaak Avytal R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	1
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)											
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)											1
Ansari Altaf H	Practitioner - Non-Primary Care Provider (PCP)											
Howe Alexandra S Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								1
Kaufer Michael Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Blumenthal Jesse A Md	Practitioner - Non-Primary Care Provider (PCP)											
Donovan Glenn J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~		1
Grullon Belkys	Practitioner - Non-Primary Care Provider (PCP)											
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)											1
Coca Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Osborne Michael Piers Md	Practitioner - Non-Primary Care Provider (PCP)											1
Levine Randy L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	1
Hirsch Jack Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	1
Gilbert Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	1
Cerra Luis R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brown Donald B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Weise Eugene E Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	<del></del>
Freepong Tameisha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Tabb Joyce	Practitioner - Non-Primary Care Provider (PCP)											 
Mra Zan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Berger Niel Phd	Practitioner - Non-Primary Care Provider (PCP)											_ <del></del>
Weisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	1



Page 618 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sonnenblick Emily	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Alagesan Rita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Spigland Nitsana A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Levy Carol J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Odinsky Michael Edward Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Abraham Bessie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Henry Nigel Ian Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Christopher Chang Md	Practitioner - Non-Primary Care Provider (PCP)										
Chun Wang Md	Practitioner - Non-Primary Care Provider (PCP)										
hukha Henry S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Kumar Juhi	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hershberger David Hugh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oou Si Yan D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Singh Raja Dr.	Practitioner - Non-Primary Care Provider (PCP)										
au Mabel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Arluck Leslie Dawn Pt	Practitioner - Non-Primary Care Provider (PCP)										
Estabillo Joel R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mattimore Melissa Diane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nelson Sabina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aiello Karen	Practitioner - Non-Primary Care Provider (PCP)										
Cuomo Linda Janine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
<i>I</i> laloutas Eleni	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kalache Safa Md	Practitioner - Non-Primary Care Provider (PCP)										
Valker Tonya Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Oonohue Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Celestin Gregory Cuthbert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abboud Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Perron Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Jppu Santosh Chakraverthy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 619 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Huang Min	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rattner Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Castillo Enrico G	Practitioner - Non-Primary Care Provider (PCP)										
Gale Gregory Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Maglione Katharine Driscoll	Practitioner - Non-Primary Care Provider (PCP)										
oe Albert Yee Yee	Practitioner - Non-Primary Care Provider (PCP)										
Owens Crystal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ustinparker,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
raenkner Jessica J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ugay Joshua L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
amnandan Jeanetta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
simoyianis Christie Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
aunders Convard Alicia C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nourad Moustafa Walid	Practitioner - Non-Primary Care Provider (PCP)										
Goodchild Malcolm Ingram	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
kovran David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
radford Colette N	Practitioner - Non-Primary Care Provider (PCP)										
liyazov Linda Miss	Practitioner - Non-Primary Care Provider (PCP)										
ruzzese Nicole Josephine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
angani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)										
iumaste Vivek Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
su Carl K Md	Practitioner - Non-Primary Care Provider (PCP)										
risel Angela Rpa	Practitioner - Non-Primary Care Provider (PCP)										
i Lullo Joseph Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
obbins Steven Eric Md	Practitioner - Non-Primary Care Provider (PCP)										
rcuri Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eo In Suk Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/elsh Lois-Ann C Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iao Philip Q Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
tone Joanne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 620 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Braman Sidney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Evin Mccabe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Felderman Theodore Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Strauss Elton Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rittman Nanci S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aster Yulia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sung James W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rundfast Steven Keith Md	Practitioner - Non-Primary Care Provider (PCP)										
carpio Orlando B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
reisman Stewart George Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohen Randolph Jack Md	Practitioner - Non-Primary Care Provider (PCP)										
damczyk Diane	Practitioner - Non-Primary Care Provider (PCP)	~							~		
arpaz Noam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tner Deborah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chorr-Lesnick Beth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ui Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
apapietro Nicholas V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ubin Frantz Hernould Md	Practitioner - Non-Primary Care Provider (PCP)										
an Doris Uy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Edmund Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ordon Jonathan Craig Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aunders-Pullman Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
astogi Shobit Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
elb Bruce D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
asrallah E John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
epecs Migdana Rachel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eisels Ira S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lubo Les Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~
orrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)	~							~		
oenig Steven Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
hali Violette Saleh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 621 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Carabello Blase	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Granieri Evelyn Carmela Md	Practitioner - Non-Primary Care Provider (PCP)											
Strostrup Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Romanoff Robert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lin Judith C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Reid Paula	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Frank Howard H Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Fein Rebecca	Practitioner - Non-Primary Care Provider (PCP)											
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)											
Degregorio Paola Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tupper Thomas V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bhattacharya Sunita Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gambrell Marian Lavette Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Vangronigen Peter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lu Hsien-Yi	Practitioner - Non-Primary Care Provider (PCP)											
Menikoff Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Prasad Rajiv Md	Practitioner - Non-Primary Care Provider (PCP)											
Plakogiannis Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Noel Edwin Blackman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Madalone Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Garcia Haydee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lowenthal Kate Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Munjal Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Thomas Valentina Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Pinto Rohit Ivor Agnel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weiwei Li	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Agarwal Ruchi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sikalas Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
Delphin Julie	Practitioner - Non-Primary Care Provider (PCP)											
Smith Lacheryl Shanti	Practitioner - Non-Primary Care Provider (PCP)											



Page 622 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shah Meera	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Perkins Anthony Ray	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hill Bryan Douglas	Practitioner - Non-Primary Care Provider (PCP)										
Yang Ann Hae Inn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Giordano James Francis	Practitioner - Non-Primary Care Provider (PCP)										
Burgess Terecie-Ann Mavis	Practitioner - Non-Primary Care Provider (PCP)										
ldicula Susamma T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
iang John Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Гannous Leigh A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kessler Matthew C	Practitioner - Non-Primary Care Provider (PCP)										
Hoang Loan Kim	Practitioner - Non-Primary Care Provider (PCP)										
Derrien Anna Lisa Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Qian Cheng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Radkani Pejman	Practitioner - Non-Primary Care Provider (PCP)										
France Richard Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Gerardi Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abrams Robert C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Liburd Jennifer D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hujus Amy Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Resta-Flarer Francesco Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Faisal Imran Md	Practitioner - Non-Primary Care Provider (PCP)										
Gill Gurmit S Md	Practitioner - Non-Primary Care Provider (PCP)										
Mintz Betty Jane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Krishna Ranga Chelva Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cho Catherine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
Fishcer Michael	Practitioner - Non-Primary Care Provider (PCP)										
eitman Michael I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Dinlenc Caner Zeke Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rachko Maurice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ghatan H Eliot Yedidiah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 623 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Casden Andrew M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Freilich Abraham R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Serio Jane F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Terraciano Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Magid Margaret Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shim-Chang Helen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kalir Tamara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Berdella Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Desravines Cynthia Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Casey Mairead Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Greenberg Loren Shari Md	Practitioner - Non-Primary Care Provider (PCP)										
Bradshaw Jeffrey Norman Md	Practitioner - Non-Primary Care Provider (PCP)										
Jeudy Sabine Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Motamed David B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bruno Frances	Practitioner - Non-Primary Care Provider (PCP)										
Lempert Leonid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Choi Anne Jung Soo	Practitioner - Non-Primary Care Provider (PCP)										
Jacob Seby Mathewkutty	Practitioner - Non-Primary Care Provider (PCP)										
Lee Dong-Seok D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Alpern Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Naymagon Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Zackai Sheemon Pinhas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	<b>~</b>	~	~	~	~
Nadby Betty	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Goldberg Deborah Baron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Kapur Vishal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Erber Jonathan Ari Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Markagosto,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										



Page 624 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Guschwan Marianne	Practitioner - Non-Primary Care Provider (PCP)											
Tioczkowski John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pan Marc H	Practitioner - Non-Primary Care Provider (PCP)											
Yu Aenid Marie Mercado	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Estrella Lissette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Smith Sandra L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Natashadavid-Hays,Lmsw	Practitioner - Non-Primary Care Provider (PCP)											
Jason W Krellman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											
Guglielmo Roseann	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Pawa Sapna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Im Gene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kelemen Pond R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kaplan Mitchel A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Cotto Sylvia	Practitioner - Non-Primary Care Provider (PCP)											
Kirpekar Madhuri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
He John Cijiang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Santos Alan C Md	Practitioner - Non-Primary Care Provider (PCP)											
Wong Lily Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Segna Rudy A Md	Practitioner - Non-Primary Care Provider (PCP)											
Pfaff H Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Peller Paul Ahron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tung Frank K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Parisier Simon	Practitioner - Non-Primary Care Provider (PCP)											
Gorrin Harvey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~	
Heller Michael B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mortati Katherine Alexandra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Grossbard Michael Laurence Md	Practitioner - Non-Primary Care Provider (PCP)											-
Lee Alexander Jong-Suk Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~	
Brosgol Yuri Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 625 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Prushik Kenneth Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grimes Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
erner Veronica	Practitioner - Non-Primary Care Provider (PCP)	~									~
Scanlon Robert Francis Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hassan Khalid Kamal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pi Sunyer F Xavier Md Md	Practitioner - Non-Primary Care Provider (PCP)										
nckoy Harry Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
garwal Shradha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Portnoy Ruben	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eonard Kathleen A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
susanmcmahon,M.S.,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)										
hifrarubin,R.D.,Cdn	Practitioner - Non-Primary Care Provider (PCP)										
odd George J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kostko Oksana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pillalamarri Eswar Dutt Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blair Angela	Practitioner - Non-Primary Care Provider (PCP)										
Vin Myat M Md	Practitioner - Non-Primary Care Provider (PCP)										
Brau Norbert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
la Amy Xiaochen	Practitioner - Non-Primary Care Provider (PCP)										
eldner Steven	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
manda J Rhee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apadia Pankaj Kanubhai	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enny Ellen-Marie	Practitioner - Non-Primary Care Provider (PCP)										
fullin Kathleen	Practitioner - Non-Primary Care Provider (PCP)										
eo Arnold Porcia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
Sertz Erin Catherine	Practitioner - Non-Primary Care Provider (PCP)										
a Ming Ngai Gordon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Vhitaker Beatrice Rose Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yres-Heaton,Cheryl	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
atel Rahul Sidartha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 626 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Bhowmick Debjani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sultan Saima	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bacigalupi Robert	Practitioner - Non-Primary Care Provider (PCP)										
Shouhed Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Madek Jonathan Michael	Practitioner - Non-Primary Care Provider (PCP)										
Dow Lindsay Alexandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Davydov Oksana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kaplan-Lewis Emma Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Hou Patrick Chang	Practitioner - Non-Primary Care Provider (PCP)										
De Claro Danilynn	Practitioner - Non-Primary Care Provider (PCP)										
Plaitakis Andreas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lewis Ramos Vanessa Silvana	Practitioner - Non-Primary Care Provider (PCP)										
Leinung Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
Doctor Michael	Practitioner - Non-Primary Care Provider (PCP)										
Baker Robert H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Daefler Simon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levine Alice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ionescu Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Eisenberg Evan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bamberger Philip D Md	Practitioner - Non-Primary Care Provider (PCP)										
Brous Patricia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lie Jimmy Y Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Laura Amram	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Atileh Haytham Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Weinfeld Steven Bennett	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Meltzer Murray A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Felcone Michael F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gorman B David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Scharer Lawrence Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 627 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Griffin Joyce	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wiesenthal Carl M Md	Practitioner - Non-Primary Care Provider (PCP)											
Wedderburn Raymond V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Acerra Frank L Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Carter Robin Stephanie Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Keltz Nartin David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Levine Michael Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Rory Scot Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dennis Jay Chia	Practitioner - Non-Primary Care Provider (PCP)											
Ferrara Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~		
Moyle Henry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yella Laksihmi K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Aubourg Ariane Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Chiu Chin Ting Md	Practitioner - Non-Primary Care Provider (PCP)											
Asuncion Arsenia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abrams Lauren Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Szabo Janet Rose Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wang Lori	Practitioner - Non-Primary Care Provider (PCP)											
Kramer Lawrence David Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~	
Knobel Jeffrey M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yanowitch Philip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ruisi Michael	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Islam Thaniya Sultana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Morales Yesenia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Probst Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brian Kearney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sydelle R Ross	Practitioner - Non-Primary Care Provider (PCP)											
Tiu Aurora Tompar Md	Practitioner - Non-Primary Care Provider (PCP)	~			~	~	~					
Ileane Alicea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yakov Semenov	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	



Page 628 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Lowe Tawny	Practitioner - Non-Primary Care Provider (PCP)										
Bethel Suzanne Desiree	Practitioner - Non-Primary Care Provider (PCP)										
Patel Chirag	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Calvin Chen-Hwan Wei	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Su Emiily	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nici Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Avitabile Nicholas	Practitioner - Non-Primary Care Provider (PCP)										
Hunter, li Andrew	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Waintraub Daniel Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Punnapuzha Sheena	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wood Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Amico Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~									~
Vassar Jack Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hollinger Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ashley Kimberly N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stone Lindsay Erin	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Zegerman Eric	Practitioner - Non-Primary Care Provider (PCP)										
Ginelli Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Kevinsupple,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Hashemi Ghonche	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenson Robert Sidney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Koulos John Peter Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Levine Stewart A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Hindes-Zimmerman Andrea M Od	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Galperin Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Mendrinos Savvas	Practitioner - Non-Primary Care Provider (PCP)										
Shilkoff William Dean Md	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	<b>~</b>	~	~	~	~	~
Naik Hetal Babubhat Dpm	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~	~	~



Page 629 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Matut Jay Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rosales Rowena Concepcion G M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Novack Henry Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Paul	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Turner Michael Dov	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hausman Laurence M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kempin Sanford J Md	Practitioner - Non-Primary Care Provider (PCP)											
Kipoliongo Lezode Justine Md	Practitioner - Non-Primary Care Provider (PCP)											
Du Jinlin Md	Practitioner - Non-Primary Care Provider (PCP)											
Wassermann Jonathan S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jaffer Shabnam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Angioletti Louis Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)											
Byrne Michael R Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsai Gregory P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ahmad Mejoi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	<b>~</b>	~	~	
Nelson Marcia P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Crooks Michael	Practitioner - Non-Primary Care Provider (PCP)											
Vandewalle Naheed Asad	Practitioner - Non-Primary Care Provider (PCP)											
Harrison Theodore Joel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chu Wico Md	Practitioner - Non-Primary Care Provider (PCP)											
Girardi Sal A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tomlinson Daniel P Md	Practitioner - Non-Primary Care Provider (PCP)											
Gawronski Catherine Ann	Practitioner - Non-Primary Care Provider (PCP)											
Chae Patrick	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Winn Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Swartz Jordan Louis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Erika S Gutter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chen Zijian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Lim James Young Hoon	Practitioner - Non-Primary Care Provider (PCP)											
Adelman Ruth M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 630 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Dinorahlombana,L.M.S.W	Practitioner - Non-Primary Care Provider (PCP)											1
Hong Albert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~	1
Macri Mirtha J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)											1
Padi Abhilash	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Gao Weiyi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Notivala Soriaya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
dams Benjamin Donald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Carlos Maureen Ann Barlaan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								1
am David Wing-Hang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Austin-Mattison Caroline	Practitioner - Non-Primary Care Provider (PCP)											1
Noy Judy Lee Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
ubenik Melissa C	Practitioner - Non-Primary Care Provider (PCP)											1
Pieh Nyota May	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Pawale Amit Audumbar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Paska Andrew M	Practitioner - Non-Primary Care Provider (PCP)											1
Pintova Sofya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
(wasniak Megan M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Crowley Alexandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Shatty Sanaa T	Practitioner - Non-Primary Care Provider (PCP)											1
Pransky Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Aclaughlin Jonathan Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Cheesman Khadeen	Practitioner - Non-Primary Care Provider (PCP)											1
Solanki-Singh Rishita Do	Practitioner - Non-Primary Care Provider (PCP)											1
Ciaramitaro Yessenia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Pierrecius Regina	Practitioner - Non-Primary Care Provider (PCP)											1
Cefali Frank E	Practitioner - Non-Primary Care Provider (PCP)											1
Pohja Ervin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Parikh Arpan Anil	Practitioner - Non-Primary Care Provider (PCP)											1
Swidler Mark A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	ī



Page 631 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Southren David B Md	Practitioner - Non-Primary Care Provider (PCP)										
Jmpaichitra Vatcharapan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
sak Isakov Medical Pc	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Jnis George L Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reid-Thornton Ruth Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ehrlich Paul M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beckhardt Russell N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Hartzog Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Bresler Priscilla Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Charney Richard E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Silverio Carl Md	Practitioner - Non-Primary Care Provider (PCP)										
Kesanakurthy Srinivas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ewis-Morris Valerie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lu Kenneth Shang Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smith Barry L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
antin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Babitz Lisa Ellen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Scelsa Stephen N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Margolies Laurie Renelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Heslop Christine Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~			~			~	~	~
Marcovici Eli Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gulko Percio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oomingo David Bucao	Practitioner - Non-Primary Care Provider (PCP)										
homas Gary Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cortez Renee	Practitioner - Non-Primary Care Provider (PCP)										
Dyiborhoro John Mokoro A	Practitioner - Non-Primary Care Provider (PCP)										
eldman David M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oseph Robert Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Perez Eric Md	Practitioner - Non-Primary Care Provider (PCP)										
Ochoa Elizabeth Phd	Practitioner - Non-Primary Care Provider (PCP)										
Castillo Rafael A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 632 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mcgovern Peter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Lam Stephanie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	<b>~</b>	
Jean Gilles Max Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Solomon Jeffrey D Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Shif Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~		
Shinhar Shai Yeshajahu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	<b>~</b>	
Cabot Jennifer Cox	Practitioner - Non-Primary Care Provider (PCP)											
Mor Trisha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shanbhogue Alampady Kristina Prasad	Practitioner - Non-Primary Care Provider (PCP)											
Hopevaughan	Practitioner - Non-Primary Care Provider (PCP)											
Deitz Patricia	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Guchinskiy Aleksandr	Practitioner - Non-Primary Care Provider (PCP)											
Bautro Ester Anunuado	Practitioner - Non-Primary Care Provider (PCP)											
Greene Jonathan Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Janet Helene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Gilad Ronit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	<b>~</b>	
Malhotra Vikrum	Practitioner - Non-Primary Care Provider (PCP)											
Ratcliffe Justin Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mitiku Nesanet Senaite Md Phd	Practitioner - Non-Primary Care Provider (PCP)											
Densy Johnson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>							
Mendez Crystal Amparo	Practitioner - Non-Primary Care Provider (PCP)											
Altman Deena Rose	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
oon Sara Nmi	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Gross Helene L Cnm	Practitioner - Non-Primary Care Provider (PCP)	~									~	
_amarre Winnifred	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Akingboye Adekemi Olufnmilayo	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	<b>*</b>	~	~	~	~	~	~	
Carpenter Todd Jared	Practitioner - Non-Primary Care Provider (PCP)											
_eibu Evan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>~</b>	
Malik Nasir M	Practitioner - Non-Primary Care Provider (PCP)											
Boguslavskaya Valentina	Practitioner - Non-Primary Care Provider (PCP)											
Colantoni Matthew S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 633 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Morrison Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Deprima Thomas J	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Voodrell Christopher David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Karpenko Oleg	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Saluk Eva Miss	Practitioner - Non-Primary Care Provider (PCP)										
Gonzales, Julio	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
sai Josephine	Practitioner - Non-Primary Care Provider (PCP)										
arol Peter Md	Practitioner - Non-Primary Care Provider (PCP)										
Carrera Rosa Flores	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
scher-Walsh Charles J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hillips Courtney Ki Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lagarsheth Nimesh P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rajpal Sanjeev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lassisi Denise Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Smouha Eric Ezra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
omanski Michael John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onner Baron Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lasan Choudhury Md M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
1ildvan Donna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Peleon Isabelle A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shaw Stephen Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nnis Ronald D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Salsitz Edwin Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Icginty James J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Croen Edward C Md	Practitioner - Non-Primary Care Provider (PCP)										
Peligdisch Schor Liane Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cominos Vivian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pennis-Kai-Ning Lin	Practitioner - Non-Primary Care Provider (PCP)										
Silhooley Dymphna	Practitioner - Non-Primary Care Provider (PCP)										



Page 634 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Knaupp William Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blancaflor Ginno C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Curreri Anthony Gino Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Noggio Linda Jane	Practitioner - Non-Primary Care Provider (PCP)										
lembree Wylie C Iii	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pefrancisco James A Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pierre Paul Antoine Md	Practitioner - Non-Primary Care Provider (PCP)										
uhrman Miriam Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
osworth Jackie	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
pinner David A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oduru Sunaina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anis Gregory Stephen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anik Rudrani Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
dika Yona Sasson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
earl Richard E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
allaksen Linda	Practitioner - Non-Primary Care Provider (PCP)					~		~	~		
Nountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atel Payal	Practitioner - Non-Primary Care Provider (PCP)										
ombardo Cathy Ann	Practitioner - Non-Primary Care Provider (PCP)										
Gujja Karthik Reddy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chuetz-Mueller Jan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ury Khelemsky	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atz Sand Ilana Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/iktorzak Konrad Radoslaw Dds	Practitioner - Non-Primary Care Provider (PCP)										
laini Atul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
upta Parantap	Practitioner - Non-Primary Care Provider (PCP)										
larkman Lisa Hannah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~
hreves Ashley E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
o Huai-Bin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 635 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sharov Yakov	Practitioner - Non-Primary Care Provider (PCP)											
uong Khoi Quoc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Schultz Anita Ellieen	Practitioner - Non-Primary Care Provider (PCP)											
aruso Johanna	Practitioner - Non-Primary Care Provider (PCP)											
ulido Kristelle Olanka	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mehta Mansi Dr.	Practitioner - Non-Primary Care Provider (PCP)											
aranbrookedrake	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
ynthiarodriguez	Practitioner - Non-Primary Care Provider (PCP)											
vitable Nicholas	Practitioner - Non-Primary Care Provider (PCP)											
almarahimi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
ehn Jacob D	Practitioner - Non-Primary Care Provider (PCP)											
arenboim Arkady Z	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
ivona Cherie Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
a Puma Vito	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
oftus Katherine Marie	Practitioner - Non-Primary Care Provider (PCP)											
Neyer Justin Patrick	Practitioner - Non-Primary Care Provider (PCP)											
ang Moonwha	Practitioner - Non-Primary Care Provider (PCP)											
opple-Perry Hart Dr.	Practitioner - Non-Primary Care Provider (PCP)											
oyd Kaleen M	Practitioner - Non-Primary Care Provider (PCP)	~		~	<b>*</b>	~	~	~			~	
inograd Cheryl Anne	Practitioner - Non-Primary Care Provider (PCP)											
Vright Melissa Denise	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
chwartz Rachel	Practitioner - Non-Primary Care Provider (PCP)											
kalina Nicole A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
ightingale Andrew Bradley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
alati Nishi	Practitioner - Non-Primary Care Provider (PCP)											
ewin Rebecca Rachel	Practitioner - Non-Primary Care Provider (PCP)											
zour Lea	Practitioner - Non-Primary Care Provider (PCP)											
hen Jian	Practitioner - Non-Primary Care Provider (PCP)											
eleon Vincent	Practitioner - Non-Primary Care Provider (PCP)											
ian Sandy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
cigliano Eileen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 636 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Rosenbaum Genevieve	Practitioner - Non-Primary Care Provider (PCP)										
erkovich Bina	Practitioner - Non-Primary Care Provider (PCP)	~				~					
an Jian-You	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
esser Jonathan Baird Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hys Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
apoor Moyna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ubinsky Marla Cindy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ayed Hosam Aldin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
livieri Florida Gisele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
leishman Stewart B Md	Practitioner - Non-Primary Care Provider (PCP)										
omori Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erenstein Alejandro Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Iverman Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ahng Stefan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ook William A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)										
uchman Joseph G Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ostal Eric S Md	Practitioner - Non-Primary Care Provider (PCP)										
ailmezger Theodore C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ansey Stephan Cooper Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
ikler Evgeny	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/eber Renata Vanja Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ameshwar Karamchand Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					~
anzer Paula G	Practitioner - Non-Primary Care Provider (PCP)										
ewari Ashutosh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iocon David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
cob Codrin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
orster Howard	Practitioner - Non-Primary Care Provider (PCP)										
aomi Kunin Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
han Rubina Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lachamie Benjamin Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 637 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lauer Simeon A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Gitig Alon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Malek Perri	Practitioner - Non-Primary Care Provider (PCP)											
Florsheim Anne Carney	Practitioner - Non-Primary Care Provider (PCP)											
Ryanungaro	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Faskowitz Andrew Jay Do	Practitioner - Non-Primary Care Provider (PCP)											
Ajani Nazia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dudas Melissa Maureen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gill Kanwar	Practitioner - Non-Primary Care Provider (PCP)											
Wu Albert	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mark Katherine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Borrero Charin Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lazarciuc Mirela Nicole	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Via Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Masri Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Baron Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Newcorn Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guttikonda Lakshminarayana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hirschkorn Karen	Practitioner - Non-Primary Care Provider (PCP)											
Luzestherliriano-Ward	Practitioner - Non-Primary Care Provider (PCP)											
Kaur Simerjit	Practitioner - Non-Primary Care Provider (PCP)	~								~		
Tolba Khaled Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Van Leer Patricia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Joseph Cohen	Practitioner - Non-Primary Care Provider (PCP)											
Keyzner Alla Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gooden Shanti Lila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Anderson Michael Ryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Vinay Nair	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Singh Sanjosh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Antonellacaggiano, M.S.	Practitioner - Non-Primary Care Provider (PCP)											
Martiny Vanessa Lorena	Practitioner - Non-Primary Care Provider (PCP)	~	~									



Page 638 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Suarez Vivian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wong Kaitlyn Lin	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lalwani Anisha M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Attenborough Julia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Anvekar Rina Ashish	Practitioner - Non-Primary Care Provider (PCP)											
Schwab Brian David	Practitioner - Non-Primary Care Provider (PCP)											
Budasoff Caroline L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Tanzi Aria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rahal Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goldenberg Kristina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Choi Jennifer Jaehee	Practitioner - Non-Primary Care Provider (PCP)											
Shaik Fatima Altaf	Practitioner - Non-Primary Care Provider (PCP)											
Lurch Mellessa N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bracker Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Riches Jamie Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Gharib Shahin Md	Practitioner - Non-Primary Care Provider (PCP)											
Polycarpe Myreille Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Peter J Pappas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kamran Mazullah Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jaffin Barry Wayne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lee Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Martin Glenn Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Halle Steven Garry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hochberg Eric Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dersarkissian Carol Md	Practitioner - Non-Primary Care Provider (PCP)											
Lazar John	Practitioner - Non-Primary Care Provider (PCP)											
Grafstein Harold M Md	Practitioner - Non-Primary Care Provider (PCP)											
Myerson Merle Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stone Gary Carl Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
New Maria landolo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 639 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Davies Terry F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gladstone James Nathaniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ko Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lewis Bruce Rappaport	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Rokhsar Cameron K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Larson Steven	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Barrett Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tranbaugh Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zimbler Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bukharovich Inna F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Max Masgudov	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pomrantz Andrew Stuart Md	Practitioner - Non-Primary Care Provider (PCP)											
Ronen Tal Md	Practitioner - Non-Primary Care Provider (PCP)											
Chang Ya Ju Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lytrivi Irene Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ferencei Milan Md	Practitioner - Non-Primary Care Provider (PCP)											
Guttikonda Veeranjaneya V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Francis Michelle Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Achalla Kiranmayi	Practitioner - Non-Primary Care Provider (PCP)											
Lee Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ferraiolo Jessica Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Penstein-Hirt Rivkie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>~</b>	
Kaimcbride	Practitioner - Non-Primary Care Provider (PCP)											
Posner Laurie	Practitioner - Non-Primary Care Provider (PCP)											
Nour-El-Deen Ahmed S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Gaveras Georgia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)											
Lowe Franklin C Md	Practitioner - Non-Primary Care Provider (PCP)											
Li Jun Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 640 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Brunner Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Neugroschl Judith Aviva Md	Practitioner - Non-Primary Care Provider (PCP)										
Levitin Gregor M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aderholdt Karen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rehwaldt Lise M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Serobyan Yana	Practitioner - Non-Primary Care Provider (PCP)										
Deborahorlan-Marcus,M.S.,Ccc-A	Practitioner - Non-Primary Care Provider (PCP)										
Nitkin Leon Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Cohen Barry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chuu Louise A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Wind Richard M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Friedman Nadya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smoke Neil Do	Practitioner - Non-Primary Care Provider (PCP)	~			~	~	~				
Zheng Zimu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mills Christopher B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Seimon Leonard P Md	Practitioner - Non-Primary Care Provider (PCP)										
Zilberg Neil G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Harovas Antoine C Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Kornberg Robert J Md Pllc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Cosme Jacqueline Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Holtzman Elena Marla Dds	Practitioner - Non-Primary Care Provider (PCP)										
Harvey Eugenius John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Jindal Monica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Malhotra Anuj	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Campbell Dax Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Barletta Nancy Montero	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sullivan Timothy F N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	<b>~</b>	~	~
Aybar Luis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mahoney Bryan Patrick	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	<b>~</b>	~	~
Chapman Eugenia Valerie	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~



Page 641 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Aliciam.Hurtado	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
litch Nicole G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vright Barry N	Practitioner - Non-Primary Care Provider (PCP)										
han Sherman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rieger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sher Megan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
odulik Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ie Minhui	Practitioner - Non-Primary Care Provider (PCP)										
astellanos Reyes Laura Juliana	Practitioner - Non-Primary Care Provider (PCP)										
eyda Jessica	Practitioner - Non-Primary Care Provider (PCP)										
loutier-Champagne Laurence	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
arascheiner,C.D.N	Practitioner - Non-Primary Care Provider (PCP)										
oussan Louisette Lise	Practitioner - Non-Primary Care Provider (PCP)										
ander Erna	Practitioner - Non-Primary Care Provider (PCP)										
agam Ashwinee	Practitioner - Non-Primary Care Provider (PCP)										
aul Nicole Alyse	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aufman Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iu Libo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evine Sally M Md	Practitioner - Non-Primary Care Provider (PCP)										
mith Donald A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
odriguez-Diaz Cesar	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	~	~	~	~	~	~	~
rill Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ines Scott T Md	Practitioner - Non-Primary Care Provider (PCP)										
hilan Paramanathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Johnny Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
indschuh Mark William E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iravite Joan Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eipzig Rosanne M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hodsi Newsha Zahra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chwartz Arthur E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ongtine Janina Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 642 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ersky Mark S Md	Practitioner - Non-Primary Care Provider (PCP)										
lirels Hilton Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
affra Norman A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arleton Jack Hardy	Practitioner - Non-Primary Care Provider (PCP)										
mon Claude Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
heewala Anup Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ymond Calvin M	Practitioner - Non-Primary Care Provider (PCP)										
heng James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
herman Edward M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
takent Yucel S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohammadi Shahrzad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rown William H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nand Suryanarayan Md Pc	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
shberger Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ouie Dina	Practitioner - Non-Primary Care Provider (PCP)		~			~	~	~	~	~	~
ilbert Melvin R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ones-Malik Mendis	Practitioner - Non-Primary Care Provider (PCP)										
antoni Rugiu Francesco Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
chwartz Elliot I Md P C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
enny Bruce Earl Md	Practitioner - Non-Primary Care Provider (PCP)										
harma Sanjiv Md	Practitioner - Non-Primary Care Provider (PCP)										
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ulse Geoffrey	Practitioner - Non-Primary Care Provider (PCP)										
ederson Joshua Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ampson Hugh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
adrazodi Kamran <mark>Md</mark>	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
exler Morris J Md	Practitioner - Non-Primary Care Provider (PCP)										
m Victor J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
weck Monica Michele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
vans Richard M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 643 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Reed Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Han Myoung	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Tan Patricia T Md	Practitioner - Non-Primary Care Provider (PCP)										
Raagas Edita M Md	Practitioner - Non-Primary Care Provider (PCP)										
Rubinstein Marc G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Meyer John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Genato Romulo L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ditzell Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Palma James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nolfe Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Eber Corey C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Heath-Phillip Oneca S J Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Rock Alexander	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Siegell Michael Warren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Festa Joanne Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blaize David	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Hoyle Parr Charita C Md	Practitioner - Non-Primary Care Provider (PCP)										
Khoury Nidal Y Md	Practitioner - Non-Primary Care Provider (PCP)										
Viener Jill A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lones Ardella Marilyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Kahn Max A Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Si Qiusheng	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Petkos Jennifer Renee	Practitioner - Non-Primary Care Provider (PCP)										
Shin Deborah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Fischer Laura Meyers	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Suzannem.Connolly	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
apide Elissa M	Practitioner - Non-Primary Care Provider (PCP)										
Stier Alison Hunter	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Demieri Anthony	Practitioner - Non-Primary Care Provider (PCP)										
reedman Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chokshi Niti Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 644 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ginebra Claudio	Practitioner - Non-Primary Care Provider (PCP)											
Dumic Igor Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Jan Samah	Practitioner - Non-Primary Care Provider (PCP)											
Tikijian Laura Ann Pa	Practitioner - Non-Primary Care Provider (PCP)											
Sheikh Mariam Waheed	Practitioner - Non-Primary Care Provider (PCP)											
Vaugeois Kimtam Do	Practitioner - Non-Primary Care Provider (PCP)											
Stevenmichaelkoehler	Practitioner - Non-Primary Care Provider (PCP)											
An Seonhee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Guttman Joshua	Practitioner - Non-Primary Care Provider (PCP)											
Abraham Florine	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Ann Harper	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>						~	
Velasco Debora	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Day Philippe Jmm Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Evdos Olga	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rechtschaffen Thomas Hartley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Friedman Howard M Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Canter Murray A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Chen Junping	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Han Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Augello Sabino A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Perez Maritza I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kohan Alfred D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Atreja Ashish	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Psychiatric Services Of Orang	Practitioner - Non-Primary Care Provider (PCP)											
Tse Winona Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Olmedo Ruben Eduardo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Chun Audrey Kyjung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Danv.losifescu	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kroll Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Hull Kristen Tracey Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 645 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
riegel David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
David Jason Ellenbogen Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Mount Sinai Medical Center□	Practitioner - Non-Primary Care Provider (PCP)										
rescher Ira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iggio Carlo	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
nkola Pratibha A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
an Yuhui	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ghtbody Jason M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
litelman Serge A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ureshi Sheeraz Ahmed Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ohamed Gamal	Practitioner - Non-Primary Care Provider (PCP)										
idie Mary M Md	Practitioner - Non-Primary Care Provider (PCP)										
issa Presner	Practitioner - Non-Primary Care Provider (PCP)										
heflin-Findling Shari M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eizafoun Nebras	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eliambro Krisitn Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
y Phillip Joseph	Practitioner - Non-Primary Care Provider (PCP)										
mandakatemacaluso,L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
<sup>r</sup> inzelbergjay	Practitioner - Non-Primary Care Provider (PCP)										
ountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
arva Toviah A	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
epeter Kerrin	Practitioner - Non-Primary Care Provider (PCP)										
awano Thomas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)										
nand Om	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
olombeck Arel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
m Jaehon <mark>M</mark> ichael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ean A Frederic Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
avidson Amelie	Practitioner - Non-Primary Care Provider (PCP)										
iller James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
adeira Charles	Practitioner - Non-Primary Care Provider (PCP)										



Page 646 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kaufman Adam S	Practitioner - Non-Primary Care Provider (PCP)											
Butvick Kathryn Maher	Practitioner - Non-Primary Care Provider (PCP)	~	<b>*</b>	~								
Kim Jessie	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	~	~	~	
Mahdi Ahmad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gandhi Hardik Atul	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	~	~	~	
Manhpham	Practitioner - Non-Primary Care Provider (PCP)	~	<b>~</b>	~	~	~	~	~	~	~	~	
Sawant Ashwin Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Reinhart Jennifer Gail	Practitioner - Non-Primary Care Provider (PCP)											
Kilthau Matthew Erik	Practitioner - Non-Primary Care Provider (PCP)											
Kim Joohyun	Practitioner - Non-Primary Care Provider (PCP)											
Vang Hongyin	Practitioner - Non-Primary Care Provider (PCP)											
Gera Shweta	Practitioner - Non-Primary Care Provider (PCP)											
lan Daniel Kyung	Practitioner - Non-Primary Care Provider (PCP)											
Bai Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Golant Alexandra Kerner	Practitioner - Non-Primary Care Provider (PCP)											
Dahal Suraj	Practitioner - Non-Primary Care Provider (PCP)											
igueroa Laura	Practitioner - Non-Primary Care Provider (PCP)											
Vininger Michael Dds	Practitioner - Non-Primary Care Provider (PCP)											
Veiss Robert Allen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Severt William L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Disilvio-Larkin Maria Md	Practitioner - Non-Primary Care Provider (PCP)											
aroche Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
apointe Dianne Rudow	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Duvvuri Srinivas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
reeland Thomas H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Stein Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kukadia Ashok N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~	
Cohen Richard B Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fantl John Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weltz Christina R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 647 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Baruch Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zoltan Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Polsky Bruce W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ate Derek Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beitia Laura Grace Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shulman Julius Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Schwimmer Alan M Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
icciardi Ludwig M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anchez Carlos Alberto	Practitioner - Non-Primary Care Provider (PCP)										
Phillips Edward C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
rainor-O'Malley Peggy Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
reblick Christine E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eung Wai Yin Np	Practitioner - Non-Primary Care Provider (PCP)										
kun Alexander L Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramonsantaliz	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Tricia D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
tumacher Barbara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lenachem Mendel Weiner	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ramer Arin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~
weeny Joseph Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
u Phoebe	Practitioner - Non-Primary Care Provider (PCP)										
linano Cecilia Md	Practitioner - Non-Primary Care Provider (PCP)										
inclair Catherine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Castro Miriam	Practitioner - Non-Primary Care Provider (PCP)	~			~						
teinle Katherine Hoeffer	Practitioner - Non-Primary Care Provider (PCP)	~									~
rinh Muoi A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
cfarlene Kirk O	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
udlow Sarah Beth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lua Angela	Practitioner - Non-Primary Care Provider (PCP)										
ang Jennifer	Practitioner - Non-Primary Care Provider (PCP)										



Page 648 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Saccente Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Walker Sara	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Aliyeva Nargiz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Perna David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chapa Josephs Jacaranda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Nicolaebarbulescu	Practitioner - Non-Primary Care Provider (PCP)											
Rozner Eduard	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Carluccio Alessia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stewart Robert David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kouloumbinis Panagiotis N	Practitioner - Non-Primary Care Provider (PCP)											
Phipps Emily E Np	Practitioner - Non-Primary Care Provider (PCP)	~	~		~			~	~		~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mosseri Maurice Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gayetskaya Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Fredrickson Lauralyn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mitchell John P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bialek Sydney Jeanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Kim Michelle Kang	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ross Michael John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Maisel Louis M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Kesselman Paul Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ford Jean Guillaume Md	Practitioner - Non-Primary Care Provider (PCP)											
Weintraub Elizabeth C Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Lefkowitz Gary K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Kyan Kok-Min Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Schecter Stuart O Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~	
Beyda Ellen Michelle Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>						~	
Schantz Stimson P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Bagner Michael R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Smith Peter Dpm	Practitioner - Non-Primary Care Provider (PCP)											-



Page 649 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Jeff D Kopelman M D F A C S L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tanenbaum Lawrence N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lim Sabina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lalli Corradino M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Addo Emilia Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Halton Kathleen P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Stollman Aryeh Lev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Gagliuso Donna J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Grinberg Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Hall Simon John Md	Practitioner - Non-Primary Care Provider (PCP)										
Butler Renita Danette Md	Practitioner - Non-Primary Care Provider (PCP)										
Bleiweiss Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Kellogg Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Wirtner Amy Sue Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Mcelduff Lauren Gallagher	Practitioner - Non-Primary Care Provider (PCP)										
Zane Debra Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Donn Rebecca Jane	Practitioner - Non-Primary Care Provider (PCP)	~									~
ashley Bruce W Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Celis Edgar	Practitioner - Non-Primary Care Provider (PCP)										
Ebcioglu Zeynep Ayse Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pirraglia Don C Do	Practitioner - Non-Primary Care Provider (PCP)										
Loft Lloyd Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
O'Brien Julie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ghaw Olivia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gilman Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Grosman Igor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	~
Mcgeough Christina Ann	Practitioner - Non-Primary Care Provider (PCP)										
Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)										
Singh Narinder Pal Dds	Practitioner - Non-Primary Care Provider (PCP)	~								~	
Lopez Janeen Ellen	Practitioner - Non-Primary Care Provider (PCP)	~									~



Page 650 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
iaw Bobby	Practitioner - Non-Primary Care Provider (PCP)		~	~	<b>*</b>	~	~	~	~	~	~
Miller Karl Wayne	Practitioner - Non-Primary Care Provider (PCP)										
Mansour Ahmed Mansour	Practitioner - Non-Primary Care Provider (PCP)										
yson Jasmina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Saeed Madeeha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Hall Duane Seymour	Practitioner - Non-Primary Care Provider (PCP)										
Barrie Michelle Weinstein	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Roberts Reesa	Practitioner - Non-Primary Care Provider (PCP)										
Shannon Paul	Practitioner - Non-Primary Care Provider (PCP)										
Kim Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Park Kathleen Jiyoung	Practitioner - Non-Primary Care Provider (PCP)										
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Oko Keith R	Practitioner - Non-Primary Care Provider (PCP)										
Stein Eric A	Practitioner - Non-Primary Care Provider (PCP)										
Basile Maria	Practitioner - Non-Primary Care Provider (PCP)		~	~	<b>*</b>	~	~	~	~	~	~
Schmidt Paul Henry	Practitioner - Non-Primary Care Provider (PCP)		~	~	<b>*</b>	~	~	~	~	~	~
azarevic Sonya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
∕lount Sinai Hospital□	Practitioner - Non-Primary Care Provider (PCP)										
Adkinson Tisa Adiya	Practitioner - Non-Primary Care Provider (PCP)										
Cogan Michael Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Dewitt William Liddell	Practitioner - Non-Primary Care Provider (PCP)		~	~	<b>*</b>	~	~	~	~	~	~
askova Violetta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
/linakshirajpoot	Practitioner - Non-Primary Care Provider (PCP)										
	Practitioner - Non-Primary Care Provider (PCP)										
laclyne.Tucker	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Quilatan Romeo L Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Vinston Jonathan Allan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urman Alice Cary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	<b>~</b>	~	~	~	~	~
Moreno Pedro R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
loysi Amy Starr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenthal Bruce	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		



Page 651 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Aledort Louis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gidwani Umesh K Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Chao Steven S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Soateng Percy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
houdhury Sourab Patrick Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Volny Peter J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lyint Win Md	Practitioner - Non-Primary Care Provider (PCP)										
aber Alen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hai Emily Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eyman Jacob H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ozuch Peter Sean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ox John T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lank Wesley S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arricelli Florence	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ulkarni Subash	Practitioner - Non-Primary Care Provider (PCP)										
atta Moitri Nath Md	Practitioner - Non-Primary Care Provider (PCP)										
nnunziato Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
umm Andrea	Practitioner - Non-Primary Care Provider (PCP)										
wang Calvin Hsing-Kuo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aved Suleman Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ucevic Marin Md	Practitioner - Non-Primary Care Provider (PCP)										
odriguez Oscar D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hu Jason Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ampione Michele Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
elly Colleen B	Practitioner - Non-Primary Care Provider (PCP)										
ermine Anthony William Md	Practitioner - Non-Primary Care Provider (PCP)										
athpalia Kusum Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
ierre Carolyn	Practitioner - Non-Primary Care Provider (PCP)										
atelson Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eyes Frank E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
lorendo Angelita Fulgar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 652 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Vedanthan Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tomey Matthew Ian	Practitioner - Non-Primary Care Provider (PCP)										
Desrosiers Laurephile	Practitioner - Non-Primary Care Provider (PCP)										
Resnick Elana	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Menkes Leo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Warner Richard R P Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dixon Carla	Practitioner - Non-Primary Care Provider (PCP)										
Sikorski Christopher	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Slater Brian Kristoffer	Practitioner - Non-Primary Care Provider (PCP)										
/illanueva Erika	Practitioner - Non-Primary Care Provider (PCP)										
Nottingham Fatima I	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/azquez Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Brandon Claire	Practitioner - Non-Primary Care Provider (PCP)										
Lewis Amanda Vanarnum	Practitioner - Non-Primary Care Provider (PCP)										
Dessalines Dervelyne	Practitioner - Non-Primary Care Provider (PCP)										
Susuaung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beniaminovitz Amnon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
skandar Mazen	Practitioner - Non-Primary Care Provider (PCP)										
Abulfaraj Moaz	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Juancy	Practitioner - Non-Primary Care Provider (PCP)				~	~					~
ee Jennifer Wai-Yin	Practitioner - Non-Primary Care Provider (PCP)										
Marti Sanchez Josep	Practitioner - Non-Primary Care Provider (PCP)										
Kadosh Bernard Shown	Practitioner - Non-Primary Care Provider (PCP)										
Pak-Teng Carol E	Practitioner - Non-Primary Care Provider (PCP)										
/lastanduono Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Amit	Practitioner - Non-Primary Care Provider (PCP)										
Rose Keith Martin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	<b>~</b>	~	~	~	~	~
Scimeca Michael M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosett Glenn Martin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Haines George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 653 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Otello Toni Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Skamagas Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tayaba Roland G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jindal Kumud Bandhu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Samuel Ossama R M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kiss Lawrence Philip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Shah Rasik V Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ovchinsky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Batterman Jane Md	Practitioner - Non-Primary Care Provider (PCP)										
Polis Laurie J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Shapiro Janet M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Gwertzman Gary Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Molofsky Walter J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>
Shamah Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Ramaseshu Anne Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Knights Jennifer Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Robertson Karyn F Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Tack Kevin L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sidoti Paul A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Zodda Richard J	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
Belkin Tamara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mccurtis Henry Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)										
Ann Elizabeth John	Practitioner - Non-Primary Care Provider (PCP)										
Roonprapunt Chanland Md Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Adelman Randi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
assalle Adaiah	Practitioner - Non-Primary Care Provider (PCP)										
Valker Dara	Practitioner - Non-Primary Care Provider (PCP)										
Dave Ritu Md	Practitioner - Non-Primary Care Provider (PCP)										
Purohit Dushyant P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	<b>~</b>	~	~
Zakari Henrik	Practitioner - Non-Primary Care Provider (PCP)										



Page 654 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Khaimova Oksana	Practitioner - Non-Primary Care Provider (PCP)											
Kanagala Madhusudhana Rao	Practitioner - Non-Primary Care Provider (PCP)											
Choi Walter Hyunmin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Marco Marzantan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ahn Young J	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Gomes Larissa Beltrao	Practitioner - Non-Primary Care Provider (PCP)											
Bermudez Rogelio P	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abraham Sherley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Joy Whittington Md	Practitioner - Non-Primary Care Provider (PCP)											
Juliano Courtney Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
All Shetawi Al Haitham	Practitioner - Non-Primary Care Provider (PCP)											
Maryanovsky-Zelenko Natalie	Practitioner - Non-Primary Care Provider (PCP)											
Lynn Abigail	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shin Susan Crystal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Meguerdichian Michael John	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Dunn Dallas F	Practitioner - Non-Primary Care Provider (PCP)											
Tolentino Antonietta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Tamarathompson	Practitioner - Non-Primary Care Provider (PCP)											
Presman Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Kingsbury Dallas J	Practitioner - Non-Primary Care Provider (PCP)											
Herscher Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tran Christina Ngoc Tram	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dams-Oconnor Kristen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Patel Unnati	Practitioner - Non-Primary Care Provider (PCP)											
Bhimsen Tulawattie Devi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Terca David Allan	Practitioner - Non-Primary Care Provider (PCP)											
Kubart Nicole Rose	Practitioner - Non-Primary Care Provider (PCP)											
Odetalla Fatima	Practitioner - Non-Primary Care Provider (PCP)											
Barca Michael Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Kanani Rualdo	Practitioner - Non-Primary Care Provider (PCP)											



Page 655 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
etafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Shu Marla Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Barnett Janica	Practitioner - Non-Primary Care Provider (PCP)										
arbone Joseph R Md	Practitioner - Non-Primary Care Provider (PCP)										
ahk Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
essler David A Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
scobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)										
utterman Henry A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
orman Edwin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
akhel Mahmoud Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
en-Zacharia Aliza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
howdhury Mohammed Salim Dpm	Practitioner - Non-Primary Care Provider (PCP)										
olinko Richard J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
lan Robert M Dds	Practitioner - Non-Primary Care Provider (PCP)										
ierce Walter John Md	Practitioner - Non-Primary Care Provider (PCP)										
mith Steven Douglas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
utman Sammy Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
errone Stephen C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>✓</b>	<b>*</b>	~	~	~	~	~	<b>✓</b>
lanco-Franco Oscar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
lountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
/allack Joel J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>*</b>	~	~	~	~	~	<b>✓</b>
ole David S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
hah Kaushal Hemendra Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	<b>~</b>	<b>*</b>	~	~	~	~	~	<b>✓</b>
eek Grace L	Practitioner - Non-Primary Care Provider (PCP)										
arula Jagat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
amilton William G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
efera Lemeneh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
onura Frank Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)										
eloquen James Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
pencer Kate R	Practitioner - Non-Primary Care Provider (PCP)										
Volf Andrea Shari	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 656 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Nemes Andreea Sefania	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Underwood Nicolle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jaimej.Michalski	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Medin Karen Louise	Practitioner - Non-Primary Care Provider (PCP)										
Einhorn Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Simmons Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Silverman Suzanne Kessler	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Jacobs Jordan Ms	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Koichi Nomoto	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Yarbrough Eric	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~
Sorokin Anna	Practitioner - Non-Primary Care Provider (PCP)										
Daliah John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Vo An	Practitioner - Non-Primary Care Provider (PCP)										
Vang Mei	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Katz Daniel Joshua	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ratliff Jeffrey B	Practitioner - Non-Primary Care Provider (PCP)										
Angarita Benjamin N	Practitioner - Non-Primary Care Provider (PCP)										
Jaffe Robert Justin	Practitioner - Non-Primary Care Provider (PCP)										
Peterson Shane Ember	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rina Ilyasov	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kovacic Jason Ciril	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Choudhury Sonya R	Practitioner - Non-Primary Care Provider (PCP)										
Painson Jean Luther	Practitioner - Non-Primary Care Provider (PCP)										
Dematteis Isabelle	Practitioner - Non-Primary Care Provider (PCP)										
Mathen Reshma	Practitioner - Non-Primary Care Provider (PCP)										
Alexander Volfson	Practitioner - Non-Primary Care Provider (PCP)										
Vang Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Angler Rebecca Alison	Practitioner - Non-Primary Care Provider (PCP)										
Djo-Carons Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Reyes Lori Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Ankola Prashant	Practitioner - Non-Primary Care Provider (PCP)	~							~		



Page 657 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Manera Joseph John Psyd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Lin Jonathan True	Practitioner - Non-Primary Care Provider (PCP)											
Andrewj.Ciancimino	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Haddican Madelaine	Practitioner - Non-Primary Care Provider (PCP)											1
Jilpapatel,Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Zhao Ling	Practitioner - Non-Primary Care Provider (PCP)											
Green Marcel	Practitioner - Non-Primary Care Provider (PCP)											1
Mahir Palwasha A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Ungar Allison Kay	Practitioner - Non-Primary Care Provider (PCP)											
Bazile Valerie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Francescasciscenti	Practitioner - Non-Primary Care Provider (PCP)											
Vanager Equarm	Practitioner - Non-Primary Care Provider (PCP)											1
Zhuk Rachel Alena	Practitioner - Non-Primary Care Provider (PCP)											1
Sauler Allison Jeddis	Practitioner - Non-Primary Care Provider (PCP)											
Silver Jonathan J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fetterman Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Cohen Leeber Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	1
Gottlieb Aren Leslie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Govindarajan Ramasamy Md	Practitioner - Non-Primary Care Provider (PCP)											
Choy Youyin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ahsan Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)											1
Linstrom Christopher J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Davy Andrew Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stephen-Johnson Gail Allison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Handler Toby F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Clark Denise C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Callipari Francesco Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Virzi Peter Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~	
Zhao Qing Hua Md	Practitioner - Non-Primary Care Provider (PCP)											
Nagler Harris Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	<b>~</b>	~	~	·
Bronheim David Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 658 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Groves Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Foo Sandra Theresa Md	Practitioner - Non-Primary Care Provider (PCP)											
Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Grafstein Neil H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Syeda T Hossain Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nguyen Ngoc Tram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
Romanotto Corinne Deborah	Practitioner - Non-Primary Care Provider (PCP)											
Foronjy Robert Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Newman David H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cimafranca Daniel Lopez Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sethi Gurvinder Md	Practitioner - Non-Primary Care Provider (PCP)											
Hordines John Chambers Jr Md	Practitioner - Non-Primary Care Provider (PCP)											
Eisenstein Lucy X	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kalan,Audreym.,Np	Practitioner - Non-Primary Care Provider (PCP)											
Levy Elan S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nivmor	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	<b>✓</b>	
Kadian-Dodov Daniella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lai Yan H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tejwani Natasha	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Payami Ali	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Garo Nicholas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bhatti Saad	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yoo Ji Yeoun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maroldo-Connelly Laura Ann	Practitioner - Non-Primary Care Provider (PCP)											
Harshan Manju Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Phillips Kameelah	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Demicco Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chhabra Amit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Yang Amy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Latvinsky Lana	Practitioner - Non-Primary Care Provider (PCP)											
Chawla Jatinder	Practitioner - Non-Primary Care Provider (PCP)											



Page 659 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shah Sooraj Malay	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Roy Morris	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>	~					~
Katz Elena	Practitioner - Non-Primary Care Provider (PCP)										
luliew.Fung	Practitioner - Non-Primary Care Provider (PCP)		~	~	<b>*</b>	~	~	~	~	~	~
errelonge Robert	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Kostadinov Jane E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Stember Doron	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
au David Hai-Pong	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tabrizian Parissa	Practitioner - Non-Primary Care Provider (PCP)										
Mccormick Patrick J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Allen Jennifer E	Practitioner - Non-Primary Care Provider (PCP)										
Defilippis Jeannette Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Bekele-Arcuri Zewditu Md	Practitioner - Non-Primary Care Provider (PCP)										
Nentin Farida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
De Perio Marietta G	Practitioner - Non-Primary Care Provider (PCP)										
Nerantzakis George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Goldberg Andrew Todd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Doty Nora J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Kandarakis Stylianos Artemios	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Gorman Elaine Mary	Practitioner - Non-Primary Care Provider (PCP)		~	~	<b>*</b>	~	~	~	~	~	~
Cham Naomi	Practitioner - Non-Primary Care Provider (PCP)										
Ali Aneeza	Practitioner - Non-Primary Care Provider (PCP)										
Smith Natalie Katharine Grima	Practitioner - Non-Primary Care Provider (PCP)										
Chamdawala Hammid Shabbir	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
oung Christine S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
utter-Hoppenheim Martine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rudman Inna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	<b>~</b>	~	~
Pearlman Charles Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Andreacalabrese	Practitioner - Non-Primary Care Provider (PCP)										
Ruane Jennifer Catherine	Practitioner - Non-Primary Care Provider (PCP)										



Page 660 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bartoc Cristian D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Maciag Emanuela Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Martinez Miriam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sterlin Myriam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Jacobs Adam R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Campton Kristina	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~	
Chin Kenneth Alexander	Practitioner - Non-Primary Care Provider (PCP)	~								~		
Vijay Venkataramana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Denneke Tsega Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Friedman Larry D Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Morano Placido A Md	Practitioner - Non-Primary Care Provider (PCP)											
Palmese Christina A Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nguyen Khanh Huu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Frankenberger Oliver Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Topsis Julie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Beilin Yaakov Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Young Michael C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mendelson David S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Friedman Richard Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Friedman Ira H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fineza Belen A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Augustin Wisly Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Alexandrou Nikolaos A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Merianos Demetri J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Musah Osman Yago	Practitioner - Non-Primary Care Provider (PCP)											
Addes Alvin David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~		
Kuhn Kris Elisabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Thompson Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Finegold Ira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 661 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating ir	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Gellen Joel L Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chan Andrew Hing Kin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fox Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~		
Crane Michael A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Gara Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Bartoli Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Martin Melissa Lee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Powell Tammy	Practitioner - Non-Primary Care Provider (PCP)											
Singh Ashuwinder K Np	Practitioner - Non-Primary Care Provider (PCP)											
Ott Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Horowitz Steven	Practitioner - Non-Primary Care Provider (PCP)											
Lawrence J Caliari	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Levy Brian Keith Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Holcombe Randall Frank	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	<b>✓</b>	
Dummitt Susan	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Hoang Thomas	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Hubbard Christopher Eric Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tannen Bradford Laurence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Schultz Atara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Ndukwe Esther	Practitioner - Non-Primary Care Provider (PCP)											
Davis Glen P	Practitioner - Non-Primary Care Provider (PCP)											
Leber Melissa Dee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Goldenberg Elvira	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Minara Ryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gilbert Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Chen David	Practitioner - Non-Primary Care Provider (PCP)											
Casagrande Lisette	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hines Elizabeth Quaal	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
David G Schaner Md	Practitioner - Non-Primary Care Provider (PCP)											



Page 662 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mecca Joanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Liao Steve Lin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lempert Larissa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jamal Joseph E	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tristan Sigrid Birgitta Md	Practitioner - Non-Primary Care Provider (PCP)	~									~	
Angelo John	Practitioner - Non-Primary Care Provider (PCP)											
Vadada Amita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Russo Nora Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Dobrowski Katie Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mckelvey Jennifer S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Garay Miryam D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~		~	~	~	~	~	~	
Reading Romy Alexandra	Practitioner - Non-Primary Care Provider (PCP)											
Sarlin Jonathan G	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Theise Neil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Zhang David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mekinulov Boris Md	Practitioner - Non-Primary Care Provider (PCP)											
Tapper Rosenberg Marcia Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Shulman Joanna F Md	Practitioner - Non-Primary Care Provider (PCP)											
Newfield Stanley A Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Hahn Sigrid A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
lacovone Frank Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Divino Celia M F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Magnas Tamar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Merola Pamela Rios Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Waldorf Heidi Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chietero Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Giella John Gerard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Culliney Edward Bruce Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Sanginario Alfred	Practitioner - Non-Primary Care Provider (PCP)											
Singh Prameet Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pyburn Dewitt D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 663 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Phelps Robert G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
earns-Stanley Margaret Md	Practitioner - Non-Primary Care Provider (PCP)										
mall Elizabeth A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
atiff Norma	Practitioner - Non-Primary Care Provider (PCP)										
eaiwa-Rutherford Maria Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ox Donald M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
harabi Abdelsalam Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lanusis Kira Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aiella Louis lii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
uchen Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
allis Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
undel Siobhan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
cherer Scott Howard Md	Practitioner - Non-Primary Care Provider (PCP)										
opachin Vicki Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aneth Estrada	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
razzo Brian Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eibowitz Andrew B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
harma Jayendra R Md	Practitioner - Non-Primary Care Provider (PCP)										
stabrook Alison Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
upersmith Mark J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
romberg Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erman Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
all Lisabeth Sara Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osi Michael Francis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
abinowitz Jack G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ng Kenneth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
riedman Frederick Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
alayil George	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
ingh Ila	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
oss Randall M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Chahil Tina Jasjit Md	Practitioner - Non-Primary Care Provider (PCP)	<b>✓</b>	~	~	~	~	~	~	~	~	~



Page 664 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Chavarria Patricia Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Powell Charles A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Chan Yu-Feng Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Khanna Suresh Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Alieva Tamara Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
ipyansky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Ramdhani Ritesh Anand	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Adepoju Grace Adeola	Practitioner - Non-Primary Care Provider (PCP)										
ibura Lidia Maria	Practitioner - Non-Primary Care Provider (PCP)										
ipovic Daniela Do	Practitioner - Non-Primary Care Provider (PCP)										
Chaneja Amit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Swartz Talia H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dhar Sonya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lieves Rosado Sandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
ee Kathleen	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Starc Michael Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Eslava Dayana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sierecki Mitchell	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Silverstein Jessica K	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Moncada Dana	Practitioner - Non-Primary Care Provider (PCP)										
eung John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/ladu Sorel Constantin	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Deepak	Practitioner - Non-Primary Care Provider (PCP)										
Hernandez Prera Juan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~				~				~	
Cruz-Alvarez Beatriz	Practitioner - Non-Primary Care Provider (PCP)										
Roditis Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Khan Khalid M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Dubois Nichola	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
Ferstenberg Henry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 665 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Knoll Charles L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wellington Liu Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Janapana Himani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
_andau Stanislaw T Md	Practitioner - Non-Primary Care Provider (PCP)											
Haber Richard S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Carmel Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Nedelcu Ciprian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pottino Peter R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
riedlander Philip Adam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Angelo Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
arber Jeffrey lan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
onengbretson	Practitioner - Non-Primary Care Provider (PCP)											
Delaney Kathleen Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Fuhrim Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Neufeld Richard R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Cohen Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Flyer Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)											_
Cifle Getahun Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Harrison Louis B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
vans Andrew John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	_
Jllrich Alison Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Jrken Mark L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
ee Kyusang S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Abrigo Lourdes C Md	Practitioner - Non-Primary Care Provider (PCP)											
Damore Joseph F Md	Practitioner - Non-Primary Care Provider (PCP)											
Mancuso John Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)											
lenschke Claudia I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Antonias.New	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)	~							~			



Page 666 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Glassberg Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Calandra Lisa Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Hoffmann Karl Dds	Practitioner - Non-Primary Care Provider (PCP)											
Wolfe Hannah X	Practitioner - Non-Primary Care Provider (PCP)											
Tan Eng Kock C Md	Practitioner - Non-Primary Care Provider (PCP)											
Lacina Susan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>	
Linetskaya Diana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Raymond Alan R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)	~	~									
Lee Susan	Practitioner - Non-Primary Care Provider (PCP)											
Hochberg Michael Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)											
Clare Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Sharon Desales Baoas	Practitioner - Non-Primary Care Provider (PCP)											
Layne Kristen Jaden	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~			
Smith Cardinale B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Cahn Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~			~						
Saleem Sophia Mirza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Colton Jana Alexandra	Practitioner - Non-Primary Care Provider (PCP)	~	~		<b>*</b>							
Stanberry Andre	Practitioner - Non-Primary Care Provider (PCP)	~							~			
Wiegand Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Khaitov Sergey	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Patel Alkesh Navin	Practitioner - Non-Primary Care Provider (PCP)											
Honikman Rafael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Henry Sean	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Bradley Shy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
El-Hachem Lena	Practitioner - Non-Primary Care Provider (PCP)											
Shendrik Irina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Ong Erwyn Chua	Practitioner - Non-Primary Care Provider (PCP)											
Rose Gabriel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Rodriguez Glennis Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Hu Kevin	Practitioner - Non-Primary Care Provider (PCP)											



Page 667 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Zaurova Milana	Practitioner - Non-Primary Care Provider (PCP)										
aw Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Pacannuayan Jessica S	Practitioner - Non-Primary Care Provider (PCP)	~		~	~	~	~	~			~
obik Sandra M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
íhinda Navjot	Practitioner - Non-Primary Care Provider (PCP)										
ckroth Daniel	Practitioner - Non-Primary Care Provider (PCP)										
uchs Brian Seth	Practitioner - Non-Primary Care Provider (PCP)										
hepard Benjamin M	Practitioner - Non-Primary Care Provider (PCP)										
loward Leigh	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					<b>✓</b>
Gunja Murtuza Zakir	Practitioner - Non-Primary Care Provider (PCP)										
arschow-Marton Patricia Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arwar Saba	Practitioner - Non-Primary Care Provider (PCP)										
rook Emily	Practitioner - Non-Primary Care Provider (PCP)										
rarsami Antonio N	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evesque Annie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
urke Judy R	Practitioner - Non-Primary Care Provider (PCP)										
ee Katherine	Practitioner - Non-Primary Care Provider (PCP)										
eneskey Elizabeth A	Practitioner - Non-Primary Care Provider (PCP)										
Suchbinder Mitchell I Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lorgello Susan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
egnani Peter E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Iolland James F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ilberzweig James Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lops Pamela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lanvar Dolly B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
rasad Ankineedu <mark>N M</mark> d	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
hohet Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
usso Charles L Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evy Roger N Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)	~							~		
mes Scott Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 668 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Avolio Jock A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mitchell I Weinstein Do Pc	Practitioner - Non-Primary Care Provider (PCP)											
Pal Carmen Elena Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jimmyphilippe	Practitioner - Non-Primary Care Provider (PCP)	~			~							
Pelaez Oscar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Boxer Jonathan A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lin Fan M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Witman Danielle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Akhtar Joyce Mary	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Krymskaya Arina	Practitioner - Non-Primary Care Provider (PCP)											
Kennethl.Davis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Senior Sharon Dawn	Practitioner - Non-Primary Care Provider (PCP)											
Desai Sunil	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Hoffman Robert James Md	Practitioner - Non-Primary Care Provider (PCP)											
Wayne Michael Gerard	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~	
Lefer Gary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weinstein Susan	Practitioner - Non-Primary Care Provider (PCP)	~				~			~			
Padi Madhu	Practitioner - Non-Primary Care Provider (PCP)											
Barkoff Steven Lawrence Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Reyna Maria Anaizza A Samson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Dimase Amy Lee	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqi Shamaila Md	Practitioner - Non-Primary Care Provider (PCP)											
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Clerie Mirna	Practitioner - Non-Primary Care Provider (PCP)											
Rustemli Asu Md	Practitioner - Non-Primary Care Provider (PCP)											
Patterson Shanna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Aaron Patrick Tansy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Lofton G Ernest Md	Practitioner - Non-Primary Care Provider (PCP)											
Crary John	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Maddox Jill	Practitioner - Non-Primary Care Provider (PCP)											



Page 669 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Gandhi Nipa Dilip Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Batista Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Perry Eileen	Practitioner - Non-Primary Care Provider (PCP)											
Ault Kathleen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Oishi Kimihoko	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Martin Candice	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Rabinovitz Asaf	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Kahne Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Mickens Samuel R	Practitioner - Non-Primary Care Provider (PCP)											
Cranford Jeffrey Paul	Practitioner - Non-Primary Care Provider (PCP)											
Falzon Jean Marie	Practitioner - Non-Primary Care Provider (PCP)											
Shaw Holly Kay	Practitioner - Non-Primary Care Provider (PCP)	~			<b>*</b>	~					~	
Patrissi Kerry	Practitioner - Non-Primary Care Provider (PCP)											
Li Nan	Practitioner - Non-Primary Care Provider (PCP)											
Hopton Dorothy W	Practitioner - Non-Primary Care Provider (PCP)											
Aggarwal Aakash	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bailly Edward	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Tun Nilar	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brendagoff	Practitioner - Non-Primary Care Provider (PCP)											
Szporn Arnold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Vogel Donald A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Odunuga Olufunmila	Practitioner - Non-Primary Care Provider (PCP)											
Vorchheimer David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Shapsis Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>&gt;</b>	~	~	~	~	~	~	
Schmertz Anthony	Practitioner - Non-Primary Care Provider (PCP)	~	~			~		~	~	~	~	
Ohnuma Takao Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Sewell Margaret Cooper Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	<b>~</b>	
Kini Annapoorna S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~	
Martinis Francis Gera	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Holover Spencer	Practitioner - Non-Primary Care Provider (PCP)											



Page 670 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Krikhely Merab Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Beharrie Andrew W	Practitioner - Non-Primary Care Provider (PCP)										
Diaz George Alfred Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Eng Lisa Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
Chang Peter L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Spencer Deborah Kay Md	Practitioner - Non-Primary Care Provider (PCP)										
Chang Paul Potsung Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Marc A Rosenblatt Md Llc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Batri Adel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ischer Robert Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
linazparks-Taylor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
erry Avi	Practitioner - Non-Primary Care Provider (PCP)										
Sekhon Jaspreet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
anoix Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Maruyama Nancy Chiyo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
evine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)								~		
Merkin Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
Maresca Angela J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Macatangay Abigail Tayamen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Oori Ten Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Christopher James Diblasio	Practitioner - Non-Primary Care Provider (PCP)	<b>~</b>	~	~	~	~	~	~	~	~	~
Bernstein Gerald Md	Practitioner - Non-Primary Care Provider (PCP)										
Shatt Himani V	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oustecky David Henry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
awil Joseph B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ivingston-Olson Tara B	Practitioner - Non-Primary Care Provider (PCP)										
Grosman Kyra Taylor	Practitioner - Non-Primary Care Provider (PCP)	~	~			~			~		
luang Wendy Wen-Ee	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Petersen Bruce	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Concert Catherine Marie Np	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~
Sandhu Shiraz M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 671 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Soni Sonia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blando Ruth Ann	Practitioner - Non-Primary Care Provider (PCP)										
Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Erion Megan K	Practitioner - Non-Primary Care Provider (PCP)				~						
Vood Sumintra Dillon	Practitioner - Non-Primary Care Provider (PCP)										
lvinm.Alfonso	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
n-Pierre Carl Edouard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
esser Michelle L	Practitioner - Non-Primary Care Provider (PCP)										
Payero Reyna E	Practitioner - Non-Primary Care Provider (PCP)	~				~		~	~		
Nalaga Aragon Maria Josefa	Practitioner - Non-Primary Care Provider (PCP)										
Aitken Maritza Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Braunstein Eric Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Saliga Perfecto Hermoso Jr	Practitioner - Non-Primary Care Provider (PCP)										
armaimon Guido	Practitioner - Non-Primary Care Provider (PCP)										
Beltran Javier Md	Practitioner - Non-Primary Care Provider (PCP)										
ew Edward Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~	~	~	~	~	~
axter Kathryn M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
vent Michele D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
chumacher Michael Arthur Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
iao Guang-Qian Md	Practitioner - Non-Primary Care Provider (PCP)										
Shlasko Edward Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veiss Anthony Alan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ansal Meena B Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aul Elliot Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
umrat Khaimova	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hin Edward John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veintraub Dina B	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
larwin Steven F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
midvari Karan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yayev Aleksandr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ewis Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 672 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

		Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lee-Wong Mary F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Roth Ram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Pandya Paru Kunjvhari Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Weingarten Sidney Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Cacciarelli Armand Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Poretsky Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Chin Grace Encarnacion Dds	Practitioner - Non-Primary Care Provider (PCP)											
Daniel Egan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Osullivan Mary M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Wu Victor Hsueh-Wen Md	Practitioner - Non-Primary Care Provider (PCP)											
Dobroshi Zana Md	Practitioner - Non-Primary Care Provider (PCP)											
Hanon Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Simonetta-Paglino Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Angelo G Pilla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mendez Stephanie M Lpn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Innanieves,L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Hahn In-Hei	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Obilisundar Mohan Md	Practitioner - Non-Primary Care Provider (PCP)											
Sink Ernest Loumaine	Practitioner - Non-Primary Care Provider (PCP)											
Brower Steven T Md	Practitioner - Non-Primary Care Provider (PCP)											
Fried Joanna L	Practitioner - Non-Primary Care Provider (PCP)											
Gehrie Erika	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Guriguata,Ines	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					~	
Silverman Kathy Ann Md	Practitioner - Non-Primary Care Provider (PCP)											
Arinsburg-Brooks Suzanne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Hyman Jaime Berg	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tsankova Nadejda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Madeline Cara Fields	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	<b>~</b>	~	~	~	~	
Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)											
Joseph Henry Dayan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Pope Amelia	Practitioner - Non-Primary Care Provider (PCP)											



Page 673 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Cohen lan Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Webster Stephen James	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Orbegoso Lisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Isseroff Tova Fischer	Practitioner - Non-Primary Care Provider (PCP)										
Uskach Eugenia	Practitioner - Non-Primary Care Provider (PCP)										
Stratchan Nicole Erica	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
Scofi Joseph Michael	Practitioner - Non-Primary Care Provider (PCP)										
Caces Phyllis Adrienne R	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)										
Aaronsavedoff	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Smith Emily Katherine	Practitioner - Non-Primary Care Provider (PCP)	~									~
Christian Tiffany Marie	Practitioner - Non-Primary Care Provider (PCP)										
Shroff Punita Pankaj	Practitioner - Non-Primary Care Provider (PCP)										
Simon Beth Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Chalres Louis	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Garcia Arlene Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Ruthbutler	Practitioner - Non-Primary Care Provider (PCP)										
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						~
Steigman Shaun	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Stern Eric Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mandel Edmund Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Kogan-Liberman Debora L	Practitioner - Non-Primary Care Provider (PCP)										
Krishnan Prakash Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Grinstein Gabrielle P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Lurie Heather L Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aouli Bachir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Satlin Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Silver Lester Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Feitelbaum Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Drayer Burton Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Nisotsky Burton J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 674 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
my Kelley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Aufses Arthur H Md Jr	Practitioner - Non-Primary Care Provider (PCP)										
⁄u Van	Practitioner - Non-Primary Care Provider (PCP)										
zikson Leonid Md	Practitioner - Non-Primary Care Provider (PCP)										
auriello Gloria M S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Schwartz-Moser Laurie	Practitioner - Non-Primary Care Provider (PCP)	~			~	~		~	~	~	~
Graham Virginia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Holden Matthew Seth	Practitioner - Non-Primary Care Provider (PCP)										
Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)	~	~								
Mauro Jr. Dionisio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~	~	~	
Florman Sander Scott	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lexander Steven Craig Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
lorak Bradley Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
files Brett A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Abraham Loris F	Practitioner - Non-Primary Care Provider (PCP)										
Salmer Libi Z	Practitioner - Non-Primary Care Provider (PCP)										
Sim Vimala	Practitioner - Non-Primary Care Provider (PCP)										
rieto Virginia Miss	Practitioner - Non-Primary Care Provider (PCP)										
Mungekar Meaghan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Regelmann Molly Oliver	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
essner Seth Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sozenput Galina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sanghavi Moushumi Bharat	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Angrisani Christine M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/aughan Barney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
aback Yehoshua H	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/atkins-Laptiste Terese	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
app Erica K	Practitioner - Non-Primary Care Provider (PCP)										
ankanala Naveen	Practitioner - Non-Primary Care Provider (PCP)										
Acclelland Mary Therese	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ranzberg Dena Rose	Practitioner - Non-Primary Care Provider (PCP)	~									~



Page 675 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Galao Malo Roberto	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Borman Laura Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Corey Patrick Spencer	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Mcgovern Daniel Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Pham Khoa	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Mayra	Practitioner - Non-Primary Care Provider (PCP)											
Schulhof Jonathan	Practitioner - Non-Primary Care Provider (PCP)											
Sukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)											
Tremblay Douglas	Practitioner - Non-Primary Care Provider (PCP)											
Greenbaum Arieh Chaim	Practitioner - Non-Primary Care Provider (PCP)											
Li Carey	Practitioner - Non-Primary Care Provider (PCP)											
Yuzuk Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Li Henrietta	Practitioner - Non-Primary Care Provider (PCP)	~	~	~								
Maule Cordell Laferne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
George Vero	Practitioner - Non-Primary Care Provider (PCP)											
Servay Elsbet	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Jaundoo Cassandra Juanita	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
De Leacy Reade Andrew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Marcovici Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)											
Florez Salamanca Ludwing Alexis	Practitioner - Non-Primary Care Provider (PCP)											
Wolinsky Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Bele Mark Joseph Do	Practitioner - Non-Primary Care Provider (PCP)											
Tripodi Joseph Md	Practitioner - Non-Primary Care Provider (PCP)											
Di Blasio Ferdinand C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Tun Hla Md	Practitioner - Non-Primary Care Provider (PCP)	~	~			~						
Sutton Allen D Np	Practitioner - Non-Primary Care Provider (PCP)											
Wisnivesky Juan P Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Brenner Ronald Md	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Sharad Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Paddu Nalini Upadhyaya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	<b>~</b>	~	
Webber Barry R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	



Page 676 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Zewdu Worku B Md	Practitioner - Non-Primary Care Provider (PCP)										
Morimoto Toko Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Tomer Yaron Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Mountsianihealthsystem	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
slam Ahmed Faraz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rizzo Vito Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Perry Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)										
Guerriero Paul Neil Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Blei Francine Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Sotelo Andre Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Rosenberg Amy S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Somez Agustin A Md	Practitioner - Non-Primary Care Provider (PCP)										
arnea Amnon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
yyala Uma S Md	Practitioner - Non-Primary Care Provider (PCP)										
uan Chia-Hung Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Simons Calvin J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Catalano Louis W lii Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
han Cuong Q Md	Practitioner - Non-Primary Care Provider (PCP)										
hoy Karin E	Practitioner - Non-Primary Care Provider (PCP)										
ngel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
1ikhelson Alex	Practitioner - Non-Primary Care Provider (PCP)										
apat Govind D	Practitioner - Non-Primary Care Provider (PCP)										
haitova Viktoriya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
sibbs Kathleen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
bibbell Adonia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
abral Alba O	Practitioner - Non-Primary Care Provider (PCP)										
ordan Adrienne Christine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
/u Shiming	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
enniferv.Charles	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
wainson Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)	~								~	
oor Hooman Dadkhahi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 677 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Lipson Scott D	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ye Thida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Alexeenko Lada	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
adros Audree Blythe	Practitioner - Non-Primary Care Provider (PCP)										
Nahabir Tricia Rachael	Practitioner - Non-Primary Care Provider (PCP)										
uggey Erica M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
I Salem Fadi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
athuria Neil K	Practitioner - Non-Primary Care Provider (PCP)										
egaetano Lauren Theresa	Practitioner - Non-Primary Care Provider (PCP)										
Shayevitz Christina Rose	Practitioner - Non-Primary Care Provider (PCP)										
ech Christie Anne	Practitioner - Non-Primary Care Provider (PCP)										
lanna Dena Sherif	Practitioner - Non-Primary Care Provider (PCP)										
lew Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~				~				~	
arz Adam Jacob	Practitioner - Non-Primary Care Provider (PCP)										
ashmena Ahmadi	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ee Karen Ann	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
runner Sarah Devlin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
arnad Shahbaz	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
annon Maureen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
annickkreuger	Practitioner - Non-Primary Care Provider (PCP)										
nnaschechter,L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
iprisco Jovana	Practitioner - Non-Primary Care Provider (PCP)										
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	~							~		
Iollingsworth Christina E	Practitioner - Non-Primary Care Provider (PCP)										
Volin David A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)										
oston Vivian E Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
loorley Maya Devi Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eiss Wojciech Zygmunt Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
nca Diana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
osev Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~



Page 678 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Siegel Jerome H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
Flanagan John C Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Kleyman Emily Phd	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	~	
ox Herbert A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
ushnick Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
einsilver Steven Henry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
ang Edward Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Oouge Claude Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Veiss Jeffrey N Md	Practitioner - Non-Primary Care Provider (PCP)										
licoloff Nick Nicolaev	Practitioner - Non-Primary Care Provider (PCP)										
Carcnik Teresa J Md	Practitioner - Non-Primary Care Provider (PCP)										
iref Simon David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
eich David Louis Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
ablin Louis David Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Mallett Errol Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Singh Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)										
stler Kimberly A Md	Practitioner - Non-Primary Care Provider (PCP)										
Demetrius Charmaine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	<b>✓</b>
Kovacs Akos Laszlo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	~	~
rlica Kara L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
hah Hetal Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Savriil Eleftherios S	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
Salzer Elizabeth Anne Joan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~
Ifonso Garcia Cesar Alberto	Practitioner - Non-Primary Care Provider (PCP)										
Blass Jessica	Practitioner - Non-Primary Care Provider (PCP)	~	~		~	~	~			~	
hiagarajah Somasundaram Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~
reeman Linda Nancy	Practitioner - Non-Primary Care Provider (PCP)										
lundorfean Gabriela Md	Practitioner - Non-Primary Care Provider (PCP)										
adhey Vasantha Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~							
ee Men-Jean Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>*</b>	~	~	~	~	<b>~</b>	~
Porizkova Anna M	Practitioner - Non-Primary Care Provider (PCP)	~			<b>~</b>	~		~	~	~	~



Page 679 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hain Shari	Practitioner - Non-Primary Care Provider (PCP)											
Ladetsky Lynn Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Levy Kenneth C	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Chan Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Barr Rachel Lynn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Stathakes Larissa A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Kremyanskaya Marina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Patel Nirav	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Michaelk.Goulston	Practitioner - Non-Primary Care Provider (PCP)											
Burt Matthew Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Greenstein Alexander John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	<b>~</b>	~	~	~	~	~	~	
Russell Cortessa	Practitioner - Non-Primary Care Provider (PCP)											
Fulmes Mychailo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	~	
Baker Clyde Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Walker Mary Ann Guevarra	Practitioner - Non-Primary Care Provider (PCP)											
Beth Israel Medical Ctr Act	Hospital	~	~	~	<b>~</b>	~	~	~	~	~	~	
St Lukes Roosevelt Hsp Ctr	Hospital	~	~	~	~	~	~	~	~	~	~	
Blythedale Childrens Hospital	Hospital											
Calvary Hospital Inc	Hospital	~	~	~	~							
Brooklyn Hospital Center	Hospital	~	~	~	~	~	~	~	~	~	~	
Mount Sinai Hospital	Hospital	~	~	~	~	~	~	~	~	~	~	
N Y Eye And Ear Infirmary	Hospital	~	~	~	~	~	~	~	~	~	~	
Phoenix Houses Of New York Inc	Clinic											
New Alternatives F Children	Clinic	~				~				~		
/illage Care Health Clinic	Clinic	~	~	~	~		~	~	~	~	~	
Asian & Pacific I C Hiv/Aids	Clinic	~	~		~			~	~		~	
Cliffside Renal Dialysis	Clinic	~	~									
Beth Israel Medical Ctr Act	Clinic	~	~	~	<b>*</b>	~	~	~	~	~	~	
Mount Sinai D&T Center	Clinic											
Medcare, Llc	Clinic	~	~		~	~		~	~	~		
Ryan/Chelsea Clinton Comm H C	Clinic	~	~			~		~	~	~	~	



Page 680 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Medex D & T Ctr	Clinic										
Brooklyn Birthing Center	Clinic										
Q.S.A.C	Clinic										
Project Renewal	Clinic										
Vest Midtown Medical Group	Clinic	~				~					
Michael Callen-Audre Lrde Chc	Clinic	~			~	~					~
Housing Works E Ny Hiv 3 Aadc	Clinic	~		~	~	~	~	~			~
Housing Works Ser,Inc Aadc	Clinic	~		~	~	~	~	~			~
Premier Healthcare D & T Ctr	Clinic										
Project Samaritan Hlth Svcs I	Clinic	~				~					~
St Christophers Inn Inc	Clinic										
Housing Works Svc li Aadc	Clinic	~		~	~	~	~	~			~
ower West Side Household Svc	Clinic	~									
Greenwich House Inc Ai	Clinic	~				~	~				
nstitute For Family Hlth	Clinic	~	~	~		~	~	~	~	~	~
Γhe Lighthouse, Inc.	Clinic	~				~			<b>~</b>		
Community Healthcare Network	Clinic	~			~	~		~	~	~	~
ittle Sisters Of Assum	Clinic	~		~	~						
Phoenix House Foundation Inc	Clinic										
erence Cardinal Cooke Hcc	Clinic	~	~	~	~						<b>✓</b>
Settlement Health	Clinic	~	~			~			<b>~</b>	~	~
St Lukes Roosevelt Hsp Ctr	Clinic	~	~	~	~	~	~	~	~	~	<b>✓</b>
Blythedale Childrens Hospital	Clinic										
Calvary Hospital Inc	Clinic	<b>&gt;</b>	~		~						
Choices Womens Med Ctr	Clinic										
Henry St Settlement Hith Corp	Clinic	~	~			~	~	~	~	~	~
ower Eastside Service Center	Clinic	~				~					
Childrens Aid Soc-Lord Mem Cl	Clinic	~				~					
ast Harlem Council Hum Serv	Clinic										
Inited Cerebral Palsy Of Nyc	Clinic	~	~	~	~	~	~	~	~	~	
Margaret Sanger Ctr	Clinic	~									~



Page 681 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participatin <sub>(</sub>	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Iniversity Optometric Ctr	Clinic										
ed Internatl Ctr For Disabl	Clinic										
Villiam F Ryan Comm Hlth Ctr	Clinic	~	~			~		~	~	~	~
niversity Settlement	Clinic	~				~					
rooklyn Hospital Center	Clinic	~	~	~	~	~	~	~	~	~	~
lount Sinai Hospital	Clinic	~	~	~	~	~	~	~	~	~	~
Y Eye And Ear Infirmary	Clinic	~	~	~	~	~	~	~	~	~	~
etances Health Center	Clinic	~				~					
ueens-Long Island Renal Institute	Clinic										
ount Sinai Hospital Early Interven	Clinic										
eritage Health And Housing, Inc	Clinic										
berty Resources Psychology Physic	Clinic										
oper Room Aids Ministry Aadc	Clinic										
sac Inc	Clinic										
ocational Inst Proj Comm Svc	Clinic	~	~	~							
nsny Community Health Services	Case Management / Health Home	~	~	~							
ailey House Ai	Case Management / Health Home	~	~		~	~	~			~	~
sian & Pacific I C Hiv/Aids	Case Management / Health Home	~	~		~			~	~		~
ew Horizon Counseling Ctr Mh	Case Management / Health Home	~				~					
mrdd/Leake & Watts Msc-Hv	Case Management / Health Home	~	~			~					
eth Israel Medical Ctr Act	Case Management / Health Home	~	~	~	~	~	~	~	~	~	~
mrdd/Leake And Watts Nyc Msc	Case Management / Health Home	~	~			~					
ental Hlth Prov/W Queens Mh	Case Management / Health Home	~					~				
ostgraduate Ctr For Mh Mh	Case Management / Health Home										
eston United Comm Renewal Mh	Case Management / Health Home										
ne Bridge Inc Mh	Case Management / Health Home	~	~			~					
ssoc/Rehab Case Mgnt Hou Mh	Case Management / Health Home	~	~		~		~	~	~		
ederation Of Organization Mh	Case Management / Health Home										
mrdd/Qsac-Li	Case Management / Health Home										
mrdd/Young Adult Inst-Ny	Case Management / Health Home										
Services For Undersrvd	Case Management / Health Home										



Page 682 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Omrdd/Ucp New York City	Case Management / Health Home	<b>~</b>	~	~	~	~	~	~	~	~	
Omrdd/Inst For Comm Living	Case Management / Health Home										
Omrdd/Edwin Gould Svcs/Child	Case Management / Health Home										
Q.S.A.C	Case Management / Health Home										
larlem United Com Aids Ctr Ai	Case Management / Health Home	<b>~</b>	~		~	~	~	~	~	~	~
I Assoc For Aids Care Ai	Case Management / Health Home	~	~						~	~	~
con Opp Council Suffolk Ai	Case Management / Health Home										
rc Human Services Corp Scm	Case Management / Health Home	~									
pper Manhattan Mh Ctr Scm	Case Management / Health Home	~			~	~					
ower West Side Household Svc	Case Management / Health Home	<b>~</b>									
illage Center For Care Ai	Case Management / Health Home										
ids Svc Ctr Manhatten Ai	Case Management / Health Home										
ennelisse Corp Ai	Case Management / Health Home	~	~	~	~		~		~	~	
ewish Bd Fam/Child Svcs Mh	Case Management / Health Home										
Iniversity Settlement Soc Mh	Case Management / Health Home										
ay Mens Hlth Crisis Aids Ai	Case Management / Health Home	~			~	~	~			~	~
rgus Community Inc Ai	Case Management / Health Home	~	~		~	~	~				~
ousing Works Inc Ai	Case Management / Health Home	~		~	~	~	~	~			~
ronx Aids Service Ai	Case Management / Health Home	~	~		~						
arco Freedom Cn Ai	Case Management / Health Home										
ewish Child Care Assoc Mh	Case Management / Health Home										
nion Settlement Assoc Mh	Case Management / Health Home	~			~	~	~				
ommunity Hlthcare Network Ai	Case Management / Health Home										
ervices F/T Underserved-Vern	Case Management / Health Home										
Outreach Development Corp	Case Management / Health Home	~				~					
stitute For Family Hlth	Case Management / Health Home	~	~	~		~	~	~	~	~	~
ttle Sisters Of Assum	Case Management / Health Home	~		~	~						
t Lukes Roosevelt Hsp Ctr	Case Management / Health Home	~	~	~	~	~	~	~	~	~	~
nited Cerebral Palsy Of Nyc	Case Management / Health Home										
niversity Settlement	Case Management / Health Home	~				~					
I Y Eye And Ear Infirmary	Case Management / Health Home	~	~	~	~	~	~	~	~	~	~



Page 683 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Economic Opportunity Council Day	Case Management / Health Home											
Institute For Community Living Day	Case Management / Health Home											
St Christopher Ottilie Mh	Case Management / Health Home											
Heritage Health And Housing, Inc	Case Management / Health Home											
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home	~	~	~	~	~	~	~	~	~		
Liberty Resources Psychology Physic	Case Management / Health Home											
Edwin Gould Services Day/Ch	Case Management / Health Home											
/ns Choice	Case Management / Health Home											
National Association On Drug Abuse	Case Management / Health Home	~	~		~							
Coordinated Behavioral Care Inc	Case Management / Health Home	~	~	~	<b>*</b>	~	~	~	~	~	<b>~</b>	
Queens Coordinated Care Partners LI	Case Management / Health Home											
Community Care Management Partners	Case Management / Health Home	~	~		<b>*</b>							
Qsac Inc	Case Management / Health Home											
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home	~	~			~						
Omrdd/Young Adult Inst-Li	Case Management / Health Home											
Dennis-Kai-Ning Lin	Mental Health											
Ethylin Wang Jabs	Mental Health											
Shapiro Gabrielle	Mental Health											
Michael Calvin Austin Md	Mental Health											
Safin Daniel S	Mental Health											
Williamson Peter	Mental Health											
Alberto Escallon Md	Mental Health											
dowu Kehinde Olabisi	Mental Health											
New Alternatives/Children Inc B2h	Mental Health	~				~				~		
Kim Eunae Christina	Mental Health											
Mikhelson Alex	Mental Health											
Vnsny Community Health Services	Mental Health	~	~	~								
Laura Amram	Mental Health											
Danoff Sharon	Mental Health											
Kore Nissenson	Mental Health											
assalle Adaiah	Mental Health											



Page 684 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Roc Carole Marie Md	Mental Health											
Celena Dancourt Md	Mental Health											
Janapana Himani	Mental Health											
Senosian Javier Md	Mental Health											
Nelson Marshal	Mental Health											
Glass Jessica	Mental Health											
Levy Shelly	Mental Health											
Liu Jennifer Md	Mental Health											
Han-Faver Doreen D Md	Mental Health											
Steinberg David	Mental Health											
Volkerts Elston Leroy	Mental Health											
Miller Ricardo Anthony	Mental Health											
Ernst Carrie L Md	Mental Health											
Johnson Amy L Md	Mental Health											
Palmese Christina A Phd	Mental Health											
Terrelonge Robert	Mental Health											
Sullivan Eve	Mental Health											
New Alternatives F Children	Mental Health	~				~				~		
Aloysi Amy Starr Md	Mental Health											
Sanchez Carlos Alberto	Mental Health											
Henry St Settlement House Omh	Mental Health	~	~			~	~	~	~	~	<b>~</b>	
Remson Karen M Np	Mental Health											
Descartes-Walker Ingrid Md	Mental Health											
Mcknight James Md	Mental Health											
Schattner Thomas John Phd	Mental Health											
Dhallu Gurjeet	Mental Health											
Bailey House Ai	Mental Health	~	~		~	~	~			~	~	
Polycarpe Myreille Md	Mental Health											-
Brobbey Evelyn Md	Mental Health											
Ogula Veronica	Mental Health											
Alvarado Sandra	Mental Health											-



Page 685 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
_atimer Michelle	Mental Health											
Nadby Betty	Mental Health											
Educational Alliance, Inc	Mental Health											
Goodwill Industries Act Rc	Mental Health	~			~	~	~					
Center For Alt Sentencing Rc	Mental Health	~				~						
Goddard Riverside Community	Mental Health	~	~		~							
Postgraduate Ctr Mental Hlth	Mental Health											
/ail Lucia Phd	Mental Health											
/ando Sarkis Leonardo Md	Mental Health											
Zambenedetti Maurizio	Mental Health											
Fortune Society Inc, The	Mental Health											
lew Horizon Counseling Ctr Mh	Mental Health											
leiderhoff Clemens Md	Mental Health											
Pefalco Michael M Phd	Mental Health											
Bernstein Michael	Mental Health											
lguyen Ngoc Tram Md	Mental Health											
reeman Linda Nancy	Mental Health											
Blumenthal Celia	Mental Health											
an Qiuxia Md	Mental Health											
Vinell Jeremy M Md	Mental Health											
Sutton Allen D Np	Mental Health											
Cennedy Moira J	Mental Health											
inkel Jennifer Meredith Md	Mental Health											
aidya Swapna X Md	Mental Health											
im Sabina Md	Mental Health											
odda Richard J	Mental Health											
Badhey Vasantha Md	Mental Health											
Dadarwala Aashish Dhansukhlal	Mental Health											
mighi Anca Md	Mental Health											
Mekinulov Boris Md	Mental Health											
Siegell Michael Warren Md	Mental Health											



Page 686 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gomez Richard	Mental Health										
Guimaraes Tania Csw	Mental Health										
Kats Lyudmila	Mental Health										
Klipstein Kimberly G Md	Mental Health										
Rodriguez Gloria Josefina Md	Mental Health										
Groves Mark Md	Mental Health										
Beth Israel Medical Ctr Act	Mental Health	~	~	~	~	~	~	~	~	~	~
Gries James Robert Phd	Mental Health										
Achalla Kiranmayi	Mental Health										
Martin Jane Phd	Mental Health										
Cardillo Edward Paul Phd	Mental Health										
vdos Olga	Mental Health										
Imali Sofia	Mental Health										
Cohen Lisa	Mental Health										
/azquez Pedro	Mental Health										
i Jun Md	Mental Health										
lolmgren Anna	Mental Health										
Brewer Hilda	Mental Health										
i Lullo Joseph Matthew Md	Mental Health										
ack Madeline	Mental Health										
Vitek Malgorzata Wieslawa	Mental Health										
Colevzon Alexander Md	Mental Health										
vanov Iliyan Stoyanov Md	Mental Health										
Chang Luke	Mental Health										
isenstadt Ellen Beth Md	Mental Health										
Veisstuch Zvi Samuel Md	Mental Health										
un Hla Md	Mental Health										
letropolitan Jewish Hm Care	Mental Health										
eyda Ellen Michelle Phd	Mental Health										
laco Elva Md	Mental Health										
Quentzel Stephan Jeremy Md	Mental Health										



Page 687 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i 2.	b.iv 2.b.vii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Pathways To Housing Inc	Mental Health									
Zisu Manuela Pascolina Md	Mental Health									
Singh Prameet Md	Mental Health									
Murillo Mauricio Md	Mental Health									
Smith Angela Lantz	Mental Health									
Goins Michael	Mental Health									
Farol Peter Md	Mental Health									
Serobyan Yana	Mental Health									
Holt Kimberly J Phd	Mental Health									
Kleyman Emily Phd	Mental Health									
Khaldarov Yevgeniy Md	Mental Health									
Reyes Frank E Md	Mental Health									
Rana Nirmala Psy.D	Mental Health									
Rosen Daniel D	Mental Health									
Cotto Sylvia	Mental Health									
Das Piali	Mental Health									
Degi Keith	Mental Health									
Brooklyn Aids Task Force Inc	Mental Health									
likiforov Konstantin Md	Mental Health									
Gilbert Melvin R Md	Mental Health									
Dobroshi Zana Md	Mental Health									
Ramaseshu Anne Md	Mental Health									
Mental Hlth Prov/W Queens Mh	Mental Health	~				~				
lin Charles Yiming Md	Mental Health									
Khan Khalid M Md	Mental Health									
Basso Alan Matthews Phd	Mental Health									
ate Derek Mitchell Md	Mental Health									
Postgraduate Ctr For Mh Mh	Mental Health									
he Bridge Inc Mh	Mental Health	<b>✓</b>	<b>~</b>		~					
St Christopher-Ottilie Mh	Mental Health									
sak Isakov Medical Pc	Mental Health									



Page 688 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	.c.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Berrios Miriam	Mental Health										
Mindlin Galina Md	Mental Health										
Swido Anne Bernadette	Mental Health										
Jewish Child Care Assoc	Mental Health										
Bucevic Marin Md	Mental Health										
Mitelman Serge A Md	Mental Health										
Federation Of Organization Mh	Mental Health										
Festa Joanne Phd	Mental Health										
Purugganan Romeo Sison Md	Mental Health										
Mccullough Gene P	Mental Health										
Serby Michael Joseph Md	Mental Health										
Alcantara Angel Maria Md	Mental Health										
Katz Craig Lawrence Md	Mental Health										
Villarosa Teresita Lacanale	Mental Health										
Tiu Aurora Tompar Md	Mental Health										
Snyder Andrea Madeline Md	Mental Health										
Roberts Michael Phd	Mental Health										
Sewell Margaret Cooper Phd	Mental Health										
Maruyama Nancy Chiyo Md	Mental Health										
Akerele Evaristo Olanrewaju Md	Mental Health										
Squires James Jerome Md	Mental Health										
Colon Federico Ernesto Md	Mental Health										
Schweitzer Frances Robyn Phd	Mental Health										
Gutkovich Zinoviy Md	Mental Health										
Azbel Vadim Md	Mental Health										
Grin Michael S Md	Mental Health										
Ashley Kenneth B Md	Mental Health										
Project Renewal	Mental Health										
Hundorfean Gabriela Md	Mental Health										
Campione Michele Md	Mental Health										
Williamson Hyacinth	Mental Health										



Page 689 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Serseni Dragos M Md	Mental Health											
Michael Callen-Audre Lrde Chc	Mental Health	~			~	~					~	
Mcintosh James	Mental Health											
Inghilterra Karen	Mental Health											
Vazquez Claudio Manuel Md	Mental Health											
Plantin Moise	Mental Health											
Alfonso Garcia Cesar Alberto	Mental Health											
Luft Zinaida	Mental Health											
Duperval Mireills Md	Mental Health											
Kulkarni Subash	Mental Health											
Joseph Myriame	Mental Health											
Yanowitch Philip Md	Mental Health											
Forster Howard	Mental Health											
Merkin Michael	Mental Health											
Carbone Joseph R Md	Mental Health											
Flournoy Sherri Michele	Mental Health											
Miller Robert	Mental Health											
Merling Andrew Neil Phd	Mental Health											
Rodriguez Oscar D Md	Mental Health											
Devine Jeanne M Phd	Mental Health											
Mayer Richard	Mental Health											
Rameshwar Karamchand Md	Mental Health											
Fishberger Jeffrey Md	Mental Health											
Termine Anthony William Md	Mental Health											
Housing Works Ser,Inc Aadc	Mental Health	~		~	~	~	~	~			~	
Galynker Igor I Md	Mental Health											
Abidi Syed Md	Mental Health											
Haroon Hasina Aktar Md	Mental Health											
Lowe Sandra M Md	Mental Health											
Shif Mark Md	Mental Health											
Padi Madhu	Mental Health											



Page 690 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

Provider Name Provider Category 2.a. 2.b. v 2.b.viii 2.c. 3.a.i 3.a.iii Garza Daniel Mental Heaith Sirch Mental Heaith Sirch Mark Alina Md Mental Heaith Sirch Mental Heaith Mental Heaith Mental Heaith Mental Heaith Mental Heaith Sirch Mental Heai	3.b.i	3.c.i	4.b.ii	4.c.ii	
Garza Daniel Mental Health Frenkel Maxim Md Mental Health Marek Alina Md Mental Health Marek Alina Md Mental Health Friedman Joseph Irwin Md Mental Health Friedman Joseph Irwin Md Mental Health Friedman Joseph Irwin Md Mental Health Friedman Joseph Irwin Md Mental Health Friedman Joseph Irwin Md Mental Health Friedman Joseph Irwin Md Mental Health  St Lukes Roosevelt Hsp Mental Health Lubin Frantz Hernould Md Mental Health Antoine Ewald Jonathan Md Mental Health St Christophers Inn Inc Mental Health St Christophers Inn Inc Mental Health Lidagoster Lidia Md Mental Health Medeiros Daniel M Md Mental Health Medeiros Daniel M Md Mental Health Kaplowitz Michael Md Mental Health Ross Randall M Md Mental Health Ross Randall M Md Mental Health Ross Randall M Md Mental Health Ross Randall M Md Mental Health Ross Randall M Md Mental Health  Wental Health Ross Randall M Md Mental Health  Wental Health					
Frenkel Maxim Md         Mental Health         Image: Company of the Company of the State of the Company of the Com	<b>~</b>	<b>✓</b>	~	·	
Marek Alina Md Mental Health Kemether Eileen Mental Health Mental Health St Lukes Roosevelt Hsp Mental Health Ment	<b>~</b>	<b>V</b>	<b>✓</b>	<b>V</b>	
Kemether Eileen Mental Health Montal Montal Montal Health Montal Montal Health Montal Montal Health Montal Montal Montal Health Montal Montal Montal Health Montal	<b>V</b>	~	~	<b>~</b>	
Friedman Joseph Irwin Md  Mental Health  St Lukes Roosevelt Hsp  Mental Health  Mental Health  Mental Health  Mental Health  Lubin Frantz Hemould Md  Mental Health  Mental Health  St Christophers Inn Inc  Mental Health  Mental Heal	<b>~</b>	~	~	~	
St Lukes Roosevelt Hsp  Rowe Timothy Owen  Mental Health  Mental H	<b>V</b>	~	~	~	
Rowe Timothy Owen         Mental Health         Image: Control of the control of the	<b>V</b>	~	<b>✓</b>	~	
Lubin Frantz Hernould Md Mental Health					
Antoine Ewald Jonathan Md  Mental Health  Mental He					
St Christophers Inn Inc  Mental Health  Mental Heal					
Abellard Yvelyne Md Mental Health Mental Mental Health Mental Mental Health Mental Men					
Lidagoster Lidia MdMental HealthImage: Composition of Mode o					
Medeiros Daniel M Md Mental Health Mental He					
Kaplowitz Michael Md  Kato Kyle S Md  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Lantz Melinda S Md  Mental Health					
Kato Kyle S MdMental HealthImage: Composition of the co					
Ross Randall M Md Lantz Melinda S Md Mental Health Heisman Alexander Mental Health Salomon Gerard Md Mental Health Brc Human Services Corp Scm Mental Health Upper Manhattan Mh Ctr Scm Mental Health Schwartz Stewart Ian Do Mental Health					
Lantz Melinda S Md  Heisman Alexander  Mental Health  Salomon Gerard Md  Brc Human Services Corp Scm  Mental Health  Upper Manhattan Mh Ctr Scm  Mental Health  Schwartz Stewart Ian Do  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health					
Heisman Alexander  Salomon Gerard Md  Mental Health					
Salomon Gerard Md  Brc Human Services Corp Scm  Mental Health  Upper Manhattan Mh Ctr Scm  Mental Health  Schwartz Stewart Ian Do  Kannry Joseph L Md  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health					
Brc Human Services Corp Scm Mental Health Upper Manhattan Mh Ctr Scm Mental Health Schwartz Stewart Ian Do Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health Mental Health					
Upper Manhattan Mh Ctr Scm  Schwartz Stewart Ian Do  Mental Health  Kannry Joseph L Md  Mental Health  Mental Health  Mental Health  Mental Health					
Schwartz Stewart Ian Do Mental Health Schwartz Stewart Ian Do Mental Health Schwartz Stewart Ian Do Mental Health Schwartz Stewart Ian Do Schwartz Stewartz Stewartz Stewartz Stewartz Stewartz Stewartz Stewartz Stewartz Ste					
Kannry Joseph L Md Mental Health September 2015 Sep					
Voigt Joseph Nicholas Md Mental Health Mental Health					
Comunilife Mental Health CI Mental Health					
Brooklyn Bureau Of Comm Srv Mental Health Srooklyn Bureau Of Comm Srv Mental Health					
Goldstein Michael Md Mental Health					
Fredrickson Lauralyn Md Mental Health Montal Health					
Singh Deepika Md Mental Health Singh Deepika Md Singh S					
Brewster Joe Cephus Jr Md Mental Health Service Cephus Jr Md Mental Health					
Klahr David M Md Mental Health					



Page 691 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Fox Lewis Md	Mental Health											
Lippman Marie Abarientos Md	Mental Health											
Young Adult Institute & Works	Mental Health											
Greenwich House Inc Ai	Mental Health	~				~	~					
Schiff Elliot Phd	Mental Health											
Holliswood Hosp Adol Dtp	Mental Health											
Eaton Margaret M Phd	Mental Health											
lewish Bd Of Fam Child Svc	Mental Health	~	~		~	~	~			~		
Garwood John William Md	Mental Health											
Gianelli Philip A Md	Mental Health											
Psychiatric Services Of Orang	Mental Health											
Najara Julia E Md	Mental Health											
Samuel Field Ym & Ywha Inc	Mental Health	~	~			~						
Abbott House Inc	Mental Health	~										
Fried Steven Phd	Mental Health											
Veston United Comm Renewal	Mental Health	~					~					
Assoc Rehab Cm & Housing Inc	Mental Health	~	~		~		~	~	~			
Concern For Mental Health Inc	Mental Health	~	~			~						
ewish Board Of Fmly&Child Sv	Mental Health	~	~		~	~	~			~		
Fountain House,Inc.	Mental Health											
Community Access,Inc.	Mental Health											
Bondoc Eduardo Canlas Md	Mental Health											
Majeske Matthew F Md	Mental Health											
reedman Jeffrey Bruce Md	Mental Health											
reeman Robert A	Mental Health											
Gotlin Robert Do	Mental Health											
Brody David W Md	Mental Health											
Roane David	Mental Health											
Peloquen James Lloyd Md	Mental Health											
Cerra Luis R Md	Mental Health											
Nachamie Lynn C Md	Mental Health											



Page 692 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

Provider Name Lipschitz Sageman Sharon B Md Sadiq Asma J Md Chabus Brent Ira Md	Provider Category  Mental Health  Mental Health  Mental Health  Mental Health  Mental Health	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lipschitz Sageman Sharon B Md Sadiq Asma J Md	Mental Health  Mental Health  Mental Health  Mental Health	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sadiq Asma J Md	Mental Health  Mental Health  Mental Health										
<u> </u>	Mental Health  Mental Health										
Chabus Brent Ira Md	Mental Health										
Smoke Neil Do											
Chan Andrew Hing Kin Md	Mental Health										
Plantin Patrick Md	Mental Health										
Argus Community,Inc	Mental Health	~	~	~	~	~				~	
Weisbard James Joseph	Mental Health										
Hoyle Parr Charita C Md	Mental Health										
Mostel Marcy E Md	Mental Health										
Pesach Tikvah-Hope Dev Inc	Mental Health										
Desai Rajesh B Md	Mental Health										
Krugley Richard A Md	Mental Health										
Abt Renee Judith Md	Mental Health										
Persaud Vyas Durga Md	Mental Health										
Pierre Antoine Roger Md	Mental Health										
Institute For Family HIth	Mental Health	~	~	~	~	~	~	~	~	~	
Pierre Paul Antoine Md	Mental Health										
Jewish Asso For Svcs For The Aged	Mental Health										
Raagas Edita M Md	Mental Health										
Charles Joseph E Md	Mental Health										
St Marks Place Institute	Mental Health	~			~	~	~	~	~		
Hasan Zainab Md	Mental Health										
Kury Yvonne A Md	Mental Health										
Rtf Childrens Village	Mental Health										
Fleishman Stewart B Md	Mental Health										
Jewish Board Family Child B	Mental Health	~	~	~	~	~			~		
Abrams Robert C Md	Mental Health										
Union Settlement Asso Inc	Mental Health										
Scimeca Michael M Md	Mental Health										
Kathpalia Kusum Md	Mental Health										



Page 693 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ehar Michael Stephan Md	Mental Health										
Community Healthcare Network	Mental Health	~			~	~		~	~	~	<b>~</b>
lew Horizon Counseling Ctr	Mental Health	~				~					
olahifar Jafar Md	Mental Health										
rickson Candace J Md	Mental Health										
osenfeld Jonathan E Md	Mental Health										
hepuru Yadagiri Md	Mental Health										
aplan Mitchel A Md	Mental Health										
idie Mary M Md	Mental Health										
Rubenstein Robert J Md	Mental Health										
angronigen Peter Md	Mental Health										
arapore Farokh Earch Md	Mental Health										
atta Moitri Nath Md	Mental Health										
t Lukes Roosevelt Hsp Ctr	Mental Health	~	~	~	~	~	~	~	~	~	~
lperin Robert B Md	Mental Health										
ared Thomas A Md	Mental Health										
ccurtis Henry Lloyd Md	Mental Health										
ay E Selman Md	Mental Health										
renner Ronald Md	Mental Health										
oetzel Richard Md	Mental Health										
oblentz Daniel E Md	Mental Health										
/allack Joel J Md	Mental Health										
ewish Child Care Assoc Of Ny	Mental Health										
ower Eastside Service Center	Mental Health	~				~					
hildrens Aid Soc-Lord Mem CI	Mental Health	~				~					
ervice Prog Older People	Mental Health	~	~	~	~	~			~		
amilton-Madison House,Inc	Mental Health										
uerto Rican Family Institute	Mental Health	~				~	~				
rooklyn Ctr Psychotherapy	Mental Health										
d Internatl Ctr For Disabl	Mental Health										
/illiam F Ryan Comm Hlth Ctr	Mental Health	~	~			~		~	~	~	~



Page 694 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ost Grad Cntr For Mental Hit	Mental Health										
ong Island Consultation Ctr	Mental Health	~					~				
lorthside Center For Child De	Mental Health										
niversity Settlement	Mental Health	~				~					
ooklyn Hospital Center	Mental Health										
ount Sinai Hospital	Mental Health	~	~	~	~	~	~	~	~	~	~
an Eng Kock C Md	Mental Health										
ox Herbert A Md	Mental Health										
illman Howard E Md	Mental Health										
cht Arnold L Md	Mental Health										
elding Seth D Md	Mental Health										
asarino John P	Mental Health										
aham Fiona Md	Mental Health										
unter Tarsha	Mental Health										
oley Robin	Mental Health										
ommen Shobin Md	Mental Health										
arrell Cristina	Mental Health										
chmertz Anthony	Mental Health										
ias Wilma Mercedes	Mental Health										
anerjee Rittika	Mental Health										
alker Dara	Mental Health										
ernandez Grissel	Mental Health										
aporito Anna Gabriella Md	Mental Health										
erkel Charles Alan Md	Mental Health										
ortes-Ladino R	Mental Health										
anchez Antonio Alberto Md	Mental Health										
org Lisa	Mental Health										
obb Vanessa Toney	Mental Health										
ılman Ilana	Mental Health										
narles H Kellner	Mental Health										
zam Anjum Md	Mental Health										



Page 695 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Maloutas Eleni	Mental Health										
Ahmed Tanveer	Mental Health										
Maria D Linden	Mental Health										
Israelovitch Melanie	Mental Health										
Lan Li	Mental Health										
Shenoy Akhil Md	Mental Health										
Pui Yin Wong	Mental Health										
Zakari Henrik	Mental Health										
Gaveras Georgia	Mental Health										
Grullon-Figueroa Lorena Md	Mental Health										
Avezbakiyev Emanuel	Mental Health										
Hernandez Colon Agdel Jose	Mental Health										
Rosenfield Paul Jacoby	Mental Health										
Narva Toviah A	Mental Health										
Yakov Semenov	Mental Health										
Sirhc Faculty Practice	Mental Health										
Sangeet Khanna Md	Mental Health										
Evgeny Fink	Mental Health										
Wolfe Lisa	Mental Health										
Pacifici Amy	Mental Health										
Vardarajan Asha	Mental Health										
Fersh Madeleine Esther Md	Mental Health										
Andrew W Pearson Md	Mental Health										
Guschwan Marianne	Mental Health										
Curtis Lesly Jo	Mental Health										
Quitangon Gertie	Mental Health										
Fast Noam	Mental Health										
Colon-Otero Sebastian	Mental Health										
Roy E Bachar Md	Mental Health										
Zurita Omar	Mental Health										
Castro Miriam	Mental Health										



Page 696 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Matthew Bremer	Mental Health											
Argus Community Inc	Mental Health	~	~		~	~	~				~	
Martiny Vanessa Lorena	Mental Health											
Breed Sabrina Theoposia	Mental Health											
Abdel-Wahab Nancy Hussein	Mental Health											
Stephen Larson	Mental Health											
Joseph Cohen	Mental Health											
Rochel Henry	Mental Health											
Ishikawa Atsuko	Mental Health											
Morris Lauren	Mental Health											
Vue Katrina	Mental Health											
Marsman Michael	Mental Health											
Hays Paul	Mental Health											
Bennett John	Mental Health											
Rosas Maria	Mental Health											
Mccabe Patricia	Mental Health											
Berberena Frances	Mental Health											
Tse Jeanie	Mental Health											
Dams-Oconnor Kristen	Mental Health											
Griffin Rachel	Mental Health											
Maddox Jill	Mental Health											
Vitale Elizabeth	Mental Health											
Bosworth Jackie	Mental Health											
Perron Thomas	Mental Health											
Howard Leigh	Mental Health											
Heidi Bender	Mental Health											
Schwartz Madeline Perie	Mental Health											
Young-Geye Stephanie	Mental Health											
Gass Gregory	Mental Health											
Quirolo Adrienne	Mental Health											
Schuetz-Mueller Jan	Mental Health											



Page 697 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lee Susan	Mental Health											
Gallego Mariel	Mental Health											
Martin Candice	Mental Health											
Bird Anne F	Mental Health											
Cohen Alexis	Mental Health											
Batista Sharon	Mental Health											
Cohen Alyson Leigh	Mental Health											
Phelan Jane	Mental Health											
Mcgonigle Daniel Paul	Mental Health											
Berger Niel Phd	Mental Health											
Macdowall Eva	Mental Health											
Jared Scott Jerome	Mental Health											
Mental Health Association Of Nyc In	Mental Health	<b>~</b>	<b>~</b>		~	~		<b>&gt;</b>	~			
Abbott House Spt	Mental Health											
Grosman Kyra Taylor	Mental Health											
Saccente Erica	Mental Health											
Adam Antoine	Mental Health											
Brana-Berrios Marta A	Mental Health											
Manera Joseph John Psyd	Mental Health											
Upper Room Aids Ministry Aadc	Mental Health											
Davidson Amelie	Mental Health											
Scott Elizabeth	Mental Health											
Staco Mira F	Mental Health											
Pedraza Juan D	Mental Health											
Hung Kenneth	Mental Health											
Toma Mirela Md	Mental Health											
Walker Sara	Mental Health											
Argus Community Inc	Mental Health											
Vaughan Barney	Mental Health											
Morris Joshua D	Mental Health											
Schmelzer Naomi Ariel	Mental Health											



Page 698 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ozden Aykut	Mental Health											
Newman-Hernandez Roberta	Mental Health											
Gooden Shanti Lila	Mental Health											
Roshchina Yelena	Mental Health											
Chao Faye	Mental Health											
Heron Abigail Jane	Mental Health											
Calderon Ruddy Smith	Mental Health											
Valentin Kenia	Mental Health											
Dayal Shivani	Mental Health											
Bailey Judith	Mental Health											
Grogan Ann Marie	Mental Health											
Fleckman Fern	Mental Health											
Liggio Carlo	Mental Health											
Leczycki Adam Z	Mental Health											
Portnoy Ruben	Mental Health											
Wu Shiming	Mental Health											
Alexeenko Lada	Mental Health											
Einhorn Kenneth	Mental Health											
Karys Peter	Mental Health											
Gonzalez Gwendolyn	Mental Health											
Bhutia Phintso Pd	Mental Health											
Turok Alisa	Mental Health											
Sodhi Dimple	Mental Health											
Israel-Maclin Michelle Sophia	Mental Health											
Chukwuocha Benjamin	Mental Health											
Cahn Elizabeth Ann	Mental Health											
Sullivan Richard C	Mental Health											
Bhowmick Debjani	Mental Health											
Cohen Richard	Mental Health											
Kahn Gary Lee	Mental Health											
Yarbrough Eric	Mental Health											



Page 699 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects								
Provider Name	Provider Category	2.a.i 2.b	.iv 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Halperin Diana	Mental Health									
Krull Joanna R	Mental Health									
Bhatia Vaibav	Mental Health									
Malieckal Giles	Mental Health									
Schnapper Debbie Gail	Mental Health									
Hinojosa Franz	Mental Health									
Rivera Victoria	Mental Health									
Aleman Sylvia	Mental Health									
Ditzell Jeffrey	Mental Health									
Guerrero Rachel	Mental Health									
Buggie Brian Gregory	Mental Health									
Roy Morris	Mental Health									
Costakis Anna	Mental Health									
Patel Minesh R Md	Mental Health									
Torabi Mandana	Mental Health									
Zhao Ling	Mental Health									
O'Boyle Meredith	Mental Health									
Jason W Krellman	Mental Health									
Egol Claudine J	Mental Health									
Chang Nadine Ann	Mental Health									
Batson Lisa Ann	Mental Health									
Batson Nicholas E	Mental Health									
The Epilepsy Institute	Mental Health	~		~						
Painson Jean Luther	Mental Health									
Anusionwu Reagan	Mental Health									
ujack Anthony M	Mental Health									
Stork Caitlin E	Mental Health									
′u Van	Mental Health									
Boyd Kaleen M	Mental Health									
Patterson Aaron Ronald	Mental Health									
Modhwadia Kanan	Mental Health									



Page 700 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Murzakhanova Inna	Mental Health											
Leibu Evan	Mental Health											
Khetsuriani Irina	Mental Health											
Samuel Diana	Mental Health											
Stephens Evelyn Afif	Mental Health											
Soleimani Laili	Mental Health											
Yuen Joseph	Mental Health											
De Claro Danilynn	Mental Health											
Appel Jacob M	Mental Health											
Ungar Allison Kay	Mental Health											
Lesperance Mayra Cabrera	Mental Health											
Blackham Janice	Mental Health											
Jewish Child Care Association Of Ne	Mental Health											
Obrien Betsy S	Mental Health											
Santos Gutierrez Lorenzo	Mental Health											
Garo Nicholas	Mental Health											
Mor Milana	Mental Health											
Husson Martinez Jill	Mental Health											
Pacannuayan Jessica S	Mental Health											
Jordan Malynda	Mental Health											
Jewish Board Family Child A	Mental Health	~	~		~	~	~			~		
Wolk Lora Hilary	Mental Health											
Novakovic Vladan	Mental Health											
Filipovic-Jewell Zorica	Mental Health											
Gonzalez Ernesto	Mental Health											
Gosselin Gary Joseph	Mental Health											
Horvath David	Mental Health											
Malloy Erica L	Mental Health											
Eschenbach Suzanne Kohout	Mental Health											
Andrus Jason M	Mental Health											
Mikkola Eeva Johanna	Mental Health											



Page 701 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kagan Yaffa Y	Mental Health											
Leinung Kristen Marie	Mental Health											
Hayashi Fumitaka	Mental Health											
Michel Jane	Mental Health											
Erion Megan K	Mental Health											
Martinez Caroline	Mental Health											
Alikakos Maria	Mental Health											
Gannon Brighid Armstrong	Mental Health											
Gale Gregory Mark	Mental Health											
Gunopawiro Jo Anne	Mental Health											
Tobik Sandra M	Mental Health											
Barenboim Arkady Z	Mental Health											
Balzano Julie	Mental Health											
Pearlman Shoshannah	Mental Health											
Catholic Charities Comm Svcs Arch	Mental Health	~	~	~	~						~	
Zahradnik Erin Kathryn	Mental Health											
Nguyen Thu-Ha T	Mental Health											
Swift Amy E	Mental Health											
Rainey Mary Chandler	Mental Health											
Goschin Simona	Mental Health											
Jermone Roy	Mental Health											
Khattab Ahmed M	Mental Health											
Iwanusa Erin Elizabeth	Mental Health											
Brooke Shyvonne	Mental Health											
Robinson Kimberly	Mental Health											
Arroyo Hansel	Mental Health											
Kenia Rachna	Mental Health											
Hodulik Sarah	Mental Health											
Mayers Bernadette L	Mental Health											
Malekan Shahnaz	Mental Health											
Gerz Erika Antoinette	Mental Health											



Page 702 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Center For Alternative Sentencing A	Mental Health	~				~						
Albertini Elizabeth Streicker	Mental Health											
Linhares Daniel Faver	Mental Health											
Mercader Carolina	Mental Health											
Pieh Nyota May	Mental Health											
Stewart Jessica Ann	Mental Health											
Wall Emma Kristine	Mental Health											
Casasnovas Carmen	Mental Health											
Acker Kai Sarah	Mental Health											
Blissett Kecia-Ann May	Mental Health											
Deroche Jeffrey	Mental Health											
Vocational Inst Proj Comm Svc	Mental Health	~	~	~								
The Family Center Inc	Mental Health											
Matsuki Takashi	Mental Health											
Varvara Maria	Mental Health											
Dudas Melissa Maureen	Mental Health											
Colon Vilar Giancarlo	Mental Health											
Rice Timothy Reynolds	Mental Health											
Chawla Jatinder	Mental Health											
Qayyum Roomana	Mental Health											
Harsany Amy	Mental Health											
Guthrie Clayton	Mental Health											
Savedoff Aaron	Mental Health											
Mahle Cameron	Mental Health											
Buchanan Anne	Mental Health											
Hou Patrick Chang	Mental Health											
Ohagan Andrew H	Mental Health											
Uy Phillip Joseph	Mental Health											
Halene Tobias Bernhard	Mental Health											
Hurtado Alicia Marlene	Mental Health											
Yaseen Zimri Shalom	Mental Health											



Page 703 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Stolberg Stephanie	Mental Health											
Fischer Rachel Ann	Mental Health											
Tioleco Nina Marie	Mental Health											
Tsimoyianis Christie	Mental Health											
Fedele Piergiuseppe	Mental Health											
Eckroth Daniel	Mental Health											
Omrdd/Young Adult Inst-Li	Mental Health											
Kopple-Perry Hart Nicholas	Mental Health											
Astwood Jesse Jack	Mental Health											
Mcgovern Daniel Thomas	Mental Health											
Kilthau Matthew Erik	Mental Health											
Pope Amelia	Mental Health											
Stein Joshua Abraham	Mental Health											
Garrard Robert James	Mental Health											
Parikh Arpan Anil	Mental Health											
Khinda Navjot	Mental Health											
Kiraly Drew Donovan	Mental Health											
Meyer Justin Patrick	Mental Health											
O'Keeffe Jennifer Marie	Mental Health											
Green Marcel Anthony	Mental Health											
Burke Judy R	Mental Health											
Levy Kathleen Bryer	Mental Health											
Phoenix Houses Of New York Inc	Substance Abuse											
Vnsny Community Health Services	Substance Abuse											
Henry St Settlement House Omh	Substance Abuse											
Bailey House Ai	Substance Abuse											
Hanac Inc	Substance Abuse	~					~					
Educational Alliance, Inc	Substance Abuse											
Eac Inc	Substance Abuse	~			<b>*</b>		~	~	~	~		
Fortune Society Inc, The	Substance Abuse											
Argus Community Inc	Substance Abuse	~	~		~	~	~				~	



Page 704 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bgr Service Inc	Substance Abuse											
Greenhope Services For Women	Substance Abuse	~			~						~	
Qsa Services Inc	Substance Abuse											
Beth Israel Medical Ctr Act	Substance Abuse	~	~	~	~	~	~	~	~	~	~	
Brooklyn Aids Task Force Inc	Substance Abuse											
Mental Hith Prov/W Queens Mh	Substance Abuse	~					~					
The Bridge Inc Mh	Substance Abuse	~	~			~						
Silver Lake Support Services	Substance Abuse											
Ctr For Comm Alternatives Inc	Substance Abuse	~				~						
Project Renewal	Substance Abuse											
West Midtown Medical Group	Substance Abuse	~				~						
Exponents Inc	Substance Abuse	~	~	~	~	~				~	~	
Housing Works E Ny Hiv 3 Aadc	Substance Abuse	~		~	~	~	~	~			~	
Housing Works Ser,Inc Aadc	Substance Abuse											
St Christophers Inn Inc	Substance Abuse											
Housing Works Svc li Aadc	Substance Abuse											
Brc Human Services Corp Scm	Substance Abuse	~										
Jpper Manhattan Mh Ctr Scm	Substance Abuse	~			~	~						
Seafield Center Inc	Substance Abuse											
Berkshire Farm Center	Substance Abuse											
nids Svc Ctr Manhatten Ai	Substance Abuse											
Greenwich House Inc Ai	Substance Abuse	~				~	~					
Bridge Back To Life Ctr Inc	Substance Abuse	~			~	~						
Conifer Park	Substance Abuse											
Arms Acres	Substance Abuse	~	~			~						
Samuel Field Ym & Ywha Inc	Substance Abuse											
Cingsboro Addiction Trt Ctr	Substance Abuse	~				~						
Palladia Inc	Substance Abuse											
320 River Street Inc.	Substance Abuse											-
Realization Center Inc	Substance Abuse	~	~								~	
Argus Community,Inc	Substance Abuse											



Page 705 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Outreach Development Corp	Substance Abuse	<b>&gt;</b>				~					
Auguste Jean K Md	Substance Abuse										
St Marks Place Institute	Substance Abuse	~				~	~	~	~	~	
New Horizon Counseling Ctr	Substance Abuse	~				~					
Phoenix House Foundation Inc	Substance Abuse										
St Lukes Roosevelt Hsp Ctr	Substance Abuse	~	~	~	~	~	~	~	~	~	~
Medical Arts Sanitarium	Substance Abuse										
ower Eastside Service Center	Substance Abuse	~				~					
Hamilton-Madison House,Inc	Substance Abuse										
Brooklyn Ctr Psychotherapy	Substance Abuse										
cd Internatl Ctr For Disabl	Substance Abuse										
ong Island Consultation Ctr	Substance Abuse	~					~				
Iniversity Settlement	Substance Abuse										
Brooklyn Hospital Center	Substance Abuse	~	~	~	~	~	~	~	~	~	~
Mount Sinai Hospital	Substance Abuse										
Reality House	Substance Abuse										
he Pac Program Of The Bronx Inc	Substance Abuse	~	~			~					
Mental Health Association Of Nyc In	Substance Abuse										
Ipper Room Aids Ministry Aadc	Substance Abuse										
Argus Community Inc	Substance Abuse	~	~		~	~	~				~
ewish Board Family Child A	Substance Abuse										
afayette Medical Approach Llc	Substance Abuse	~					~				
ocational Inst Proj Comm Svc	Substance Abuse	~	~	~							
he Family Center Inc	Substance Abuse										
Cobble Hill Hith Ctr Inc Lthhcp	Nursing Home										
heepshead Nrs & Reh Ctr Adhc	Nursing Home	~	~					~			
lew Carlton Rehab Nrs Ctr Snf	Nursing Home	~									
lew York Center Reh Care Snf	Nursing Home	~	~	~							
Villoughby Reh & Hlth Cr Ctr	Nursing Home										
Buena Vida Cont Care & Reh Ct	Nursing Home										
Imhurst Care Center Adhc	Nursing Home	~	~								



Page 706 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Carillon Nrs Rehab Ctr Adhc	Nursing Home	~	~	~								
Amsterdam Nursing Home Adhc	Nursing Home	~	~									
Bronx Center Rehab & Hlth Car	Nursing Home											
Hempstead Park Nursing Home	Nursing Home											
Nassau Extended Cr Facility A	Nursing Home											
Townhouse Center Rehab & Nursing	Nursing Home											
Four Seasons Nrs & Reh Ctr Ad	Nursing Home	~	~	~					~	~		
Woodmere Rehab & Hcc Inc	Nursing Home											
Northern Manhattan Reh & Nrs	Nursing Home	~	~									
Rivington Hs/Nicholas A Rango	Nursing Home											
Throgs Neck Extended Care Fac	Nursing Home											
Bay Park Ctr Nursing & Rehab Adhc	Nursing Home											
Wartburg Lutheran Hm Aging	Nursing Home											
Terence Cardinal Cooke Hcc	Nursing Home	~	~	~	~						~	
Menorah Home & Hosp Aged Inf	Nursing Home											
Bishop Charles W Maclean Epis	Nursing Home											
Peninsula Gen Nursing Home	Nursing Home											
Jewish Home & Hosp For Aged	Nursing Home											
Keser Nursing & Rehab Center	Nursing Home											
Komanoff Ctr/Geriatric Rehab	Nursing Home											
St Cabrini Nursing Home	Nursing Home	~	~	~	~			~	~	~		
Methodist Church Home For The	Nursing Home											
Jewish Home & Hosp Bronx Div	Nursing Home											
Parker Jewish Inst Hlth Cr Re	Nursing Home											
Center For Nursing & Rehab In	Nursing Home											
Brooklyn Ctr Rehab & Residential Cr	Nursing Home											
Williamsbridge Manor Nh	Nursing Home											
Regency Extended Care Center	Nursing Home	~	~									
Golden Gate Reh & Hlth Cr Ctr	Nursing Home											
Mary Manning Walsh Nursing Ho	Nursing Home											
University Nursing Home Snf	Nursing Home											



Page 707 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Sephardic Skilled Nrs & Reh C	Nursing Home										
Atlantis Reh & Res Hlth Cr Fac	Nursing Home	~	~					~	~		
Park Terrace Care Ctr Snf	Nursing Home	~	~								
St Marys Hospital For Childre	Nursing Home	~	~	<b>~</b>	~						
ishop Henry B Hucles Nurs Hm	Nursing Home	~	~								
Shore View Nursing Home	Nursing Home	~						~	~	<b>~</b>	
Caton Park Nursing Home Snf	Nursing Home										
astchester Reh & Hlth Cr Ctr	Nursing Home										
Queens Nassau Reh & Nrs Cente	Nursing Home										
Voodcrest Nursing Home	Nursing Home				_						
sabella Geriatric Ctr Inc	Nursing Home	~	~	~	<b>&gt;</b>						
Queens Ctr Reh & Res Hith Cr	Nursing Home										
orningside House Nursing Hom	Nursing Home	~	~		<b>~</b>					~	
xford Nursing Home Inc	Nursing Home	~	~					~	~		
lew Surfside Nursing Home	Nursing Home	~									
largaret Tietz Center For Nur	Nursing Home										
rown Nursing And Rehab Cente	Nursing Home	~	~						~		
liffside Reh & Res Hlt Cr Ct	Nursing Home	~	~								
y Congregational Nrs Ctr Inc	Nursing Home										
Frace Plaza Nrs & Reh Ctr	Nursing Home	~	~								
orest View Ctr For Reh & Nrs	Nursing Home	~	~								
ea-Crest Health Care Center	Nursing Home	~						~	~	~	
ludson Pointe Riverdale Ct Nr & Reh	Nursing Home										
arnwell Nursing & Rehab Cent	Nursing Home										
ark Nursing Home Rhcf	Nursing Home										
lills Pond Nursing & Rehab Ctr	Nursing Home										
oro Park Ctr Rehab & Hlth Cr	Nursing Home	~	~					~	~		
ichmond Center Rehab & Spec Hlthcr	Nursing Home										
olliswood Operating Co Llc	Nursing Home										
oj Operations Associates Llc	Nursing Home										
Queens Blvd Extended Care	Nursing Home	~	~		~			~	~		



Page 708 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hope Center Operations Llc	Nursing Home											
Hendon Garden Nursing & Rehab Ctr	Nursing Home											
Rite Aid Of New York Inc	Pharmacy											
1875 Lexington Avenue Corp Of New Y	Pharmacy											
Metrocare Pharmacy Inc	Pharmacy											
Louis-Jacques Nadja Rn	Pharmacy											
Speciality Rx Inc	Pharmacy											
Beth Israel Medical Ctr Act	Pharmacy	~	~	~	~	~	~	~	~	~	~	
Drug Shoppe Llc	Pharmacy											
Peter'S Pharm & Vitamins Inc	Pharmacy											
Manvihar Pharmacy Inc	Pharmacy											
Bcp Pharmacy Inc	Pharmacy											
Lincoln Place Pharmacy Inc	Pharmacy											
Drug Depot Corp	Pharmacy											
Lenox Terrace Pharmcy Inc	Pharmacy											
Healthmax Corporation	Pharmacy											
Howard J Reifer Dme	Pharmacy											
C & C Drug Inc	Pharmacy											
Walgreen Eastern Co Inc.	Pharmacy											
Metropolitan Pharmacy Inc	Pharmacy											
Med-World Acquisition Corp	Pharmacy											
Tej Pharmacy Inc	Pharmacy											
F And B Pharmacy Corp	Pharmacy											
Boan Drugs Inc	Pharmacy											
Dinesh Pharmacy Inc	Pharmacy											
58th Street Pharmacy Inc	Pharmacy	~					~		~			
Madison Avenue Pharmacy Inc	Pharmacy	~	~	~			~	~	~	~		
Columbus J J Drug Co Inc	Pharmacy	~					~		~			
Lerin Drug Co Inc	Pharmacy	~					~		~			
St Lukes Roosevelt Hsp Ctr	Pharmacy	~	~	~	~	~	~	~	~	~	~	
New London Pharmacy Inc	Pharmacy											



Page 709 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Brooklyn Hospital Center	Pharmacy	~	~	~	~	~	~	~	~	~	~
Mount Sinai Hospital	Pharmacy										
N Y Eye And Ear Infirmary	Pharmacy	~	~	~	~	~	~	~	~	~	~
Pharmscript Llc	Pharmacy										
Boshakova Alina	Pharmacy										
Duane Reade	Pharmacy										
Chem Rx Acquisition Sub Inc	Pharmacy										
Ymd Pharmacy Inc	Pharmacy										
Partners Of New York Llc	Pharmacy										
Procare Ltc Pharmacy Of Connecticut	Pharmacy										
Hendon Garden Nursing & Rehab Ctr	Pharmacy										
Vnsny Community Health Services	Hospice	~	~	~							
Compassionate Care Hospice Ny	Hospice										
Metropolitan Jewish Hm Care	Hospice										
Willoughby Reh & Hlth Cr Ctr	Hospice										
Calvary Hha & Hospice Care	Hospice										
Comprehensive Com Hospice Pji	Hospice										
Hospice Of New York Llc	Hospice	~	~	~	~						
Personal Touch Home Aides Ny	Hospice										
Jacob Perlow Hospice	Hospice										
Vns Of Ny Hospice Care	Hospice										
Little Sisters Of Assum	Hospice	~		~	~						
Dominican Sister Family Healt	Hospice	~	~	~	<b>~</b>			<b>*</b>	<b>*</b>	~	<b>✓</b>
Queens Ctr Reh & Res Hlth Cr	Hospice										
Grace Plaza Nrs & Reh Ctr	Hospice										
Calvary Hospital Inc	Hospice	~	<b>~</b>		<b>~</b>						
Brooklyn Hospital Center	Hospice	~	~	~	~	~	~	~	~	~	~
Metropolitan/Jewish Hspc Gny/Mjh	Hospice										
Aabr, Inc. (Aca Member Agency)	Community Based Organizations										
Abbotthouse	Community Based Organizations	~									
Adena Bargad	Community Based Organizations										



Page 710 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Adria Rodriguez	Community Based Organizations										
Adriarodriguez	Community Based Organizations										
Ahlamalrubayai,Rn	Community Based Organizations										
Aidsservicecenteroflowermanhattaninc.,Dbaascnyc	Community Based Organizations	<b>✓</b>	~		~		~				~
Ajayjalwan,M.D.	Community Based Organizations										
Alan G. Busby	Community Based Organizations										
Alan Stuckey	Community Based Organizations										
Alancohen	Community Based Organizations										
Alang.Busby	Community Based Organizations										
Alanschuller	Community Based Organizations										
Alanstuckey	Community Based Organizations										
Albin, Scott	Community Based Organizations										
Albin,Scott	Community Based Organizations										
Alexczira	Community Based Organizations										
Alpine Home Health Care	Community Based Organizations	~	~	~				~	~	~	
Amanda Ali	Community Based Organizations										
mandaali	Community Based Organizations										
mbercourtathome	Community Based Organizations	~									
mberpennant,Rn	Community Based Organizations										
Anandv.Patel	Community Based Organizations										
Anandv.Patel-License#0195741	Community Based Organizations										
Andrea Dory	Community Based Organizations										
Andreadory	Community Based Organizations										
Anitahariprashadpa	Community Based Organizations										
Anthonyantonucci	Community Based Organizations										
rch Care	Community Based Organizations										
rseniojiminez	Community Based Organizations										
estcare, Inc.	Community Based Organizations	~	~	~	~			~	~	~	
Beth-Hark Christian Counseling Center, Inc.	Community Based Organizations										
Bleulerpsychotherapycenter,Inc.	Community Based Organizations	~				~	~				
Bocchieri-Bustroselisa	Community Based Organizations			1							



Page 711 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Borohovrozalia	Community Based Organizations											
Brookebalchan	Community Based Organizations											
Brooklynperinatalnetwork,Inc.&Brooklyntaskforceonim	Community Based Organizations											
Cabriniimmigrantservices	Community Based Organizations											
Canaan Baptist Church Of Christ	Community Based Organizations											
Cardinal Health Partners Ipa, Llc	Community Based Organizations											
Carmenmarcali	Community Based Organizations											
Carol De Costa	Community Based Organizations											
Caroldecosta	Community Based Organizations											
Carolynfratto	Community Based Organizations											
Carolynfratto,Np	Community Based Organizations											
Cassenacare	Community Based Organizations											
Catholic Resources	Community Based Organizations											
Catholiccharitiesbrooklynandqueens	Community Based Organizations											
Ccmmcmurrayclinic	Community Based Organizations											
Centerforurbancommunityservices	Community Based Organizations											
Centers Health Care	Community Based Organizations											
Chaim Wanounou	Community Based Organizations											
Chaimwanounou	Community Based Organizations											
Community Care Management Partners, Llc (Ccmp)	Community Based Organizations	~	~		~							
Communityaccessinc./Avenued	Community Based Organizations											
Communityaccessinc./Cedaravenue	Community Based Organizations											
Communityaccessinc./Crisisrespitecenter	Community Based Organizations											
Communityaccessinc./Davidson	Community Based Organizations											
Communityaccessinc./Dekalbavenue	Community Based Organizations											
Communityaccessinc./Eastsecondstreet	Community Based Organizations											
Communityaccessinc./Franklinavenue	Community Based Organizations											
Communityaccessinc./Gouverneurcourt	Community Based Organizations											
Communityaccessinc./Howietheharpprogram	Community Based Organizations											
Communityaccessinc./Howietheharptraining	Community Based Organizations											
Communityaccessinc./Recoveryconnections	Community Based Organizations											



Page 712 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Communityaccessinc./Rev.Jamesapolite	Community Based Organizations											
Communityaccessinc./Supportedhousingiandii	Community Based Organizations											
Communityaccessinc./Supportline	Community Based Organizations											
Communityaccessinc./Thirdavenue	Community Based Organizations											
Communityaccessinc./Tintonavenue	Community Based Organizations											
Communityaccessinc./Warrenstreet	Community Based Organizations											
Communityaccessinc./West159thstreet	Community Based Organizations											
Contemporary Guidance Services (Aca Member Agency)	Community Based Organizations											
Corneliusdufallo	Community Based Organizations											
Datta,Motri	Community Based Organizations											
David Emanuel	Community Based Organizations											
Daviddelarosa	Community Based Organizations											
Davidemanuel	Community Based Organizations											
Davidrivera	Community Based Organizations											
Davidschaich	Community Based Organizations											
Denise Broadnax	Community Based Organizations											
Denisebroadnax	Community Based Organizations											
Diana Duvivier	Community Based Organizations											
Dorisroman,Lcsw	Community Based Organizations											
Dr. Ira Rothfield	Community Based Organizations											
Dr. Nimesh Patel	Community Based Organizations											
Dr.Ajoyk.Sinha	Community Based Organizations											
Dr.Anastasiosmanessis	Community Based Organizations											
Dr.Archanasingiri	Community Based Organizations											
Dr.Ashokrajput	Community Based Organizations											
Dr.Blotate	Community Based Organizations											
Dr.Carolinesalas	Community Based Organizations											
Dr.Chan	Community Based Organizations											
Dr.Clark	Community Based Organizations											
Dr. Elenamarcantonis	Community Based Organizations											
Dr.Goldman	Community Based Organizations											



Page 713 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Dr.Gomez	Community Based Organizations											
Dr.Grey	Community Based Organizations											
Dr.Irarothfield	Community Based Organizations											
Dr.Jacquelinedauhajre	Community Based Organizations											
Dr.Joel Blass	Community Based Organizations											
Dr.Joelblass	Community Based Organizations											
Dr.Johnwalsh	Community Based Organizations											
Dr.Josephleider	Community Based Organizations											
Dr.Juant.Estevez	Community Based Organizations											
Dr.Juliapotter	Community Based Organizations											
Dr.Julieblake	Community Based Organizations											
Dr.Kapoor	Community Based Organizations											
Dr.Kotokos	Community Based Organizations											
Dr.Kumar	Community Based Organizations											
Dr.Martinez	Community Based Organizations											
Dr.Ninaj.Huberman	Community Based Organizations											
Dr.Prakkashkancherla	Community Based Organizations											
Dr.Rangsy	Community Based Organizations											
Dr.Rashimajain	Community Based Organizations											
Dr.Richardlevine	Community Based Organizations											
Dr.Ronaldlong	Community Based Organizations											
Dr.Ronaldstritzler	Community Based Organizations											
Dr.Sartan	Community Based Organizations											
Dr.Shoblinasrinicasan	Community Based Organizations											
Dr.Steliosviennas	Community Based Organizations											
Dr.Sybilhodgson	Community Based Organizations											
Dr.Theodoregiannaris	Community Based Organizations											
Dr.Tosanoruwariye	Community Based Organizations											
Elisa Hampton	Community Based Organizations											
Elisahampton	Community Based Organizations											
Ellaleers	Community Based Organizations					1	1					



Page 714 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Elliot Rayfield	Community Based Organizations											
Elliotrayfield	Community Based Organizations											
Emil Baccash	Community Based Organizations											
Emilbaccash	Community Based Organizations											
Familiesonthemove	Community Based Organizations	~			~							
First Church Of Christ Holiness	Community Based Organizations											
Freese,Ali	Community Based Organizations											
Georgebuklas	Community Based Organizations											
Glennw.Deluca	Community Based Organizations											
Glennw.Deluca-License#029977-1	Community Based Organizations											
Grantgeisler	Community Based Organizations											
Greater Outreach Ministries	Community Based Organizations											
Gregorycorley,Msw	Community Based Organizations											
Hasinaharoon,M.D.	Community Based Organizations											
Henry Sardar	Community Based Organizations											
Henrysardar	Community Based Organizations											
Hiromidotoratos	Community Based Organizations											
Hordines Jr, Johc Md	Community Based Organizations											
Housing Works	Community Based Organizations	~		~	~	~	~	~			<b>~</b>	
Independent Living Association, Inc. (Aca Member Agency)	Community Based Organizations											
Institute For Community Living	Community Based Organizations	~	~		~	~	~					
Instituteforcommunityliving(IcI)	Community Based Organizations											
Jacquelinemckayle,Casac-T	Community Based Organizations											
Jamal Kobeissi, Md	Community Based Organizations											
Jamalkobeissi,Md	Community Based Organizations											
Jaszmierewoodson	Community Based Organizations											
Javiersenosiain,M.D.	Community Based Organizations											
Jcca	Community Based Organizations											
Jeffreywelch	Community Based Organizations											
Jessicaglenn	Community Based Organizations											
Joannerosner	Community Based Organizations											



Page 715 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Johnbean	Community Based Organizations											
Johnferraro	Community Based Organizations											
Johnlewis	Community Based Organizations											
Jones,Wayne	Community Based Organizations											
Jonkose	Community Based Organizations											
Joonhyekook	Community Based Organizations											
Josephcohen,M.D.	Community Based Organizations											
Judehenry	Community Based Organizations											
Judithrosenthal	Community Based Organizations											
Juliogorga	Community Based Organizations											
Juliogorga,Md	Community Based Organizations											
Junie Kernisan	Community Based Organizations											
Juniekernisan	Community Based Organizations											
Karenmyrie	Community Based Organizations											
Kathrynunderwoodpa	Community Based Organizations											
Koldayev, Roman	Community Based Organizations											
Koldayev,Roman	Community Based Organizations											
Lalit Patel	Community Based Organizations											
Lalitpatel	Community Based Organizations											
_asisidahunsi	Community Based Organizations											
Laurence Miller	Community Based Organizations											
Laurencemiller	Community Based Organizations											
Laurissa Hampton	Community Based Organizations											
Marcgennaro	Community Based Organizations											
Marcsilverman	Community Based Organizations											
Margaret Mcevoy	Community Based Organizations											
Margaretmcevoy	Community Based Organizations											
Martin De Porres Group Homes	Community Based Organizations											
Mary Beth Sivak, M.S.	Community Based Organizations											
Marybethsivak,M.S.	Community Based Organizations											
Mental Health Providers Of Western Queens, Inc. (I.S. 162 Satellite)	Community Based Organizations	~					~					



Page 716 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Salety Net Providers in Green	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mental Health Providers Of Western Queens, Inc. (I.S. 5q Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (Information Technology High School Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (P.S. 111q Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (P.S. 151 Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (P.S. 166 Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (P.S. 199 Satellite)	Community Based Organizations	~					~					
Mental Health Providers Of Western Queens, Inc. (P.S./I.S. 102 Satellite)	Community Based Organizations	<b>~</b>					~					
Mental Health Providers Of Western Queens, Inc. (The International H.S. & Middle School Satellite)	Community Based Organizations	<b>~</b>					~					
Mental Health Providers Of Western Queens, Inc. (Western Queens Recovery Services)	Community Based Organizations	~					~					
Michael Ader	Community Based Organizations											
Michaelader	Community Based Organizations											
Michaelbarnett	Community Based Organizations											
Michaeldannenberg	Community Based Organizations											
Michaelpappas	Community Based Organizations											
Michellinemorency	Community Based Organizations											
Miguel Ramos Thomas	Community Based Organizations											
Miguelramosthomas	Community Based Organizations											
Mountsianihealthsystem	Community Based Organizations											
Munn, Charles	Community Based Organizations											
Nae Edison Llc Dba Edison Home Health Care	Community Based Organizations	~	~	~								
Najada Vjeri	Community Based Organizations											
Najadavjeri	Community Based Organizations											
Najara, Julia	Community Based Organizations											
Najara,Julia	Community Based Organizations											
New Alternatives For Children	Community Based Organizations	~				~				~		



Page 717 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
New Lots Pharmacy	Community Based Organizations											
New York City Department Of Health And Mental Hygiene	Community Based Organizations											
New York Congregational Nursing Center, Certified Home Health Agency (Chha)	Community Based Organizations	~	~					~	~			
New York Legal Assistance Group	Community Based Organizations	~	~	~	~			~	~			
Newlotspharmacy	Community Based Organizations											
Nixa Davila	Community Based Organizations											
Northside Center For Child Development, Inc Home Based Crisis Intervention 1	Community Based Organizations	~				~						
Ohel Childrens Home And Family Services (Aca Member Agency)	Community Based Organizations											
Orysyaprotas	Community Based Organizations											
Park Slope Center For Mental Health Inc.	Community Based Organizations											
Park Slope Child And Family Center	Community Based Organizations											
Parkslopecenterformentalhealthinc.	Community Based Organizations											
Parkslopechildandfamilycenter	Community Based Organizations											
Patricialarson-Callahan	Community Based Organizations											
Pauline Suwandhi	Community Based Organizations											
Paulinesuwandhi	Community Based Organizations											
Pilz, Yasmine	Community Based Organizations											
Pomerantz,Paul	Community Based Organizations											
Premier Home Health Care Services, Inc.	Community Based Organizations	~	~	~								
Program Development Services, Inc. (Aca Member Agency)	Community Based Organizations											
Qi (John) Ye, M.D.	Community Based Organizations											
Qi(John)Ye,M.D.	Community Based Organizations											
Qsac, Inc. (Aca Member Agency)	Community Based Organizations											
Rebeccaburkett,Lmsw	Community Based Organizations											
Reenaclarkson	Community Based Organizations											
Reneeabt, M.D.	Community Based Organizations											
Resikaubayawardena	Community Based Organizations											
Resikaubayawardena-Permit#P87966	Community Based Organizations											
Ridgewood Bushwick Senior Citizen Homecare Council	Community Based Organizations	~	~	~		~		~	~	~		
Rochelleeisner	Community Based Organizations											



Page 718 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin <sub>(</sub>	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Rubymathew	Community Based Organizations											
Rubymathew-License#F306976	Community Based Organizations											
Sacha Ferguson	Community Based Organizations											
Sachaferguson	Community Based Organizations											
Sage (Services And Advocacy For Glbt Elders)	Community Based Organizations											
Salella C. Raja	Community Based Organizations											
Salellac.Raja	Community Based Organizations											
Salvation Army	Community Based Organizations											
Salvatoretangredi	Community Based Organizations											
Samaritan Village, Inc.	Community Based Organizations											
Samuel Field Y, Community Advisory Program For The Elderly	Community Based Organizations	~	~			~						
Sandra Rolston	Community Based Organizations											
Sandrarolston	Community Based Organizations											
Sarahlong	Community Based Organizations											
Sartan,Tatiana	Community Based Organizations											
Second Saint John Baptist Church	Community Based Organizations											
Shuchita Sharma, Md	Community Based Organizations											
Shuchitasharma,Md	Community Based Organizations											
Southren, David Md	Community Based Organizations											
St. Luke'S-Roosevelt Hospital Center (Roosevelt Division) - Ainy (Smithers)	Community Based Organizations											
Stanleytokar	Community Based Organizations											
Stephanie Weeks	Community Based Organizations											
Stephanieweeks	Community Based Organizations											
Stevenlerner	Community Based Organizations											
Supportive Ira	Community Based Organizations											
Susanpodbielski	Community Based Organizations											
The Abyssinian Baptist Church	Community Based Organizations											
The Bridge	Community Based Organizations	~	~			~						
The Flow Kingdom Ministries	Community Based Organizations											
The New York Foundling Hospital-19 David Place - Day Habilitation	Community Based Organizations											



Page 719 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Thomasspears	Community Based Organizations											
United Moravian Church	Community Based Organizations	~										
Various	Community Based Organizations											
Vazquez, Claudio	Community Based Organizations											
Vazquez,Claudio	Community Based Organizations											
Veronicazephyrine	Community Based Organizations											
Vincent Calamia, Md	Community Based Organizations											
Vocationalinstructionprojectcommunityservices	Community Based Organizations											
Williamwinkler	Community Based Organizations											
Williewitherspoon	Community Based Organizations											
Winnefred Francis	Community Based Organizations											
Workmen'S Circle Multi Care Center	Community Based Organizations											
Yai Free Standing Respite (Queens)	Community Based Organizations											
Yannone,Barbara	Community Based Organizations											
Yevgeniykhaldarov,M.D.	Community Based Organizations											
Yohancho, Msw	Community Based Organizations											
Yugenlai	Community Based Organizations											
Zambenedetti, Maurizio	Community Based Organizations											
Rudnick Jonathan A	All Other											
Phoenix Houses Of New York Inc	All Other											
Tarlowe Michael Harris	All Other											
Cobble Hill Hlth Ctr Inc Lthhcp	All Other											
Rutman Hadassa	All Other											
Ruhe Jorg Joachim	All Other											
Lewis Bruce Rappaport	All Other											
Beharrie Andrew W	All Other											
Stieber Jonathan	All Other											
Rabrich Jeffrey Md	All Other											
Jimmy R Sitt	All Other											
William Schell	All Other											
Russak Lisa	All Other					1	1					



Page 720 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lisa Nicole Jackson	All Other										
Blair Seidler Hammond	All Other										
Schwartz-Moser Laurie	All Other										
Shapiro Gabrielle	All Other										
Acholonu, Jr. Uchenna	All Other										
Hanna Lily	All Other										
Gossner Gabrielle	All Other										
Kolev Valentin	All Other										
Beasley Mary	All Other										
Jankowski Irene	All Other										
Jean Carl	All Other										
Gitig Alon Md	All Other										
Adam S Morgenthau	All Other										
Zhu Hongfa	All Other										
Cecilia Griselda Calderon Md	All Other										
Seth Uretsky	All Other										
Sanjay R Kedhar Md	All Other										
Daniel Egan Md	All Other										
Giashuddin Shah	All Other										
Persaud Indrani	All Other										
Manjula Chatterjee	All Other										
Tung Keith	All Other										
Cohen Sandra	All Other										
Dua Sakshi	All Other										
Christopher Chow	All Other										
Wright Barry N	All Other										
Klein Susan	All Other										
Kim Jinu	All Other										
Hayashi Naomi	All Other										
Erlikh Irina	All Other										
Meer John Fredric Md	All Other										



Page 721 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sekhon Jaspreet	All Other											
Arend Jonathan	All Other											
Chen Abigail	All Other											
Vickham Jasmine	All Other											
/un Jean Shim Md	All Other											
Corrigan Kathleen	All Other											
Hayes Earle	All Other											
Abboud Joseph	All Other											
Eisenson Arlene	All Other											
Lempert Larissa Md	All Other											
New York Foundling	All Other											
Scott L Cooper	All Other											
ilip Teller	All Other											
Quinn Carrie	All Other											
Maybody Shideh	All Other											
rederic Bakhchi Md	All Other											
Maniker Allen Howard	All Other											
eon Howard Bok	All Other											
Gottlock Robbins L	All Other											
Maini Atul Md	All Other											
eng Susanna Md	All Other											
annous Henry	All Other											
Poonthota Anjana	All Other											
loel Camille	All Other											
Chae Patrick	All Other											
Kory Pierre	All Other											
Bulkin Eugene	All Other											
Osmanovic Ferid	All Other											
ean-Louis Vasthy	All Other											
Chan Yu-Feng Md	All Other											
Zelenetz Michael Ivan Md	All Other											



Page 722 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Vnsny Community Health Services	All Other	~	~	~								
Robles Juan Carlos	All Other											
Gopi Patel	All Other											
Christopher Chang Md	All Other											
Abdelmassih Shawkat G	All Other											
Modica Ippolito Md	All Other											
Ghezel-Ayagh Anousheh	All Other											
Laura Amram	All Other											
Hoffman Michael Ethan	All Other											
Heller Michael B Md	All Other											
Christopher Gannon Strother	All Other											
Johnson Cary	All Other											
Danoff Sharon	All Other											
Avezbadalov Uriel Md	All Other											
Kim Edward	All Other											
Liou Michael Md	All Other											
Judith M Fierstein	All Other											
Eduard Fuzaylov	All Other											
David Jason Ellenbogen Dpm	All Other											
Lim Betty Md	All Other											
Panda Tapti	All Other											
Litrivis Evgenia Md	All Other											
Levin Galina Md	All Other											
Wang Mingke	All Other											
Mir Waseem Md	All Other											
Tawil Ramzi A Md	All Other											
Norris Marlaina M Md	All Other											
Bagley William H Md	All Other											
Goforth Thomas	All Other											
Oleg Opsha	All Other											
Pakawadee Khovidhunkit Md	All Other					1						



Page 723 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Pyo Robert T	All Other										
Park Kathleen Jiyoung	All Other										
lonathan Zachary Potack	All Other										
Osman Sami	All Other										
Sandhi Nipa Dilip Md	All Other										
utstein-Shulina Zhanna Md	All Other										
ayliev Elizabeth	All Other										
eybell Inna Md	All Other										
ndrew Mathew Perez	All Other										
ipelis Konstantin Md	All Other										
redrag Popovic Md	All Other										
Geiger Miwa Karen Md	All Other										
hatti Saad	All Other										
vodenko Boris	All Other										
asile Maria	All Other										
raig Jon Moskowitz	All Other										
arizman Noga	All Other										
adpara Kajalber N	All Other										
lount Sinai School Of Medicine	All Other										
ber Jonathan Ari Md	All Other										
avelman Felix S	All Other										
Imee Lee Lucas Md	All Other										
/allace Brallier Jess Md	All Other										
irector Tara Md	All Other										
rena Awilda Rpa	All Other										
aser Elana Anne Md	All Other										
osenberg Joshua Md	All Other										
arshan Manju Md	All Other										
zabo Janet Rose Md	All Other										
largolies Laurie Renelle	All Other										
Aouchiche Hakima Md	All Other										



Page 724 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green											
	Participating	-									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kosinski Slawomir Md	All Other										
Meka Rajana Md	All Other										
Gordin Stella	All Other										
Osorio Georgina	All Other										
Wen Angie	All Other										
Stein Tara	All Other										
Lerner Veronica	All Other										
Malayil George	All Other										
Nosal Sarah Catherine	All Other										
Kottiech Samer Md	All Other										
Noumi George Md	All Other										
Das Provat Md	All Other										
Grafstein Neil H Md	All Other										
Tam Cynthia J Md	All Other										
Matthew S Cohen Md Pc	All Other										
Yang Roy Md	All Other										
Bekele-Arcuri Zewditu Md	All Other										
Martinez Ofelia Md	All Other										
Shen Kuan Hung Md	All Other										
Choi Walter Hyunmin Md	All Other										
Alexander Steven Craig Md	All Other										
Klein Eitan M Md	All Other										
Ayyala Uma S Md	All Other										
Lowe Tawny	All Other										
Yu Irene	All Other										
Ridgewood Bushwick Sr Cit Ha	All Other										
Harbord Nikolas B Md	All Other										
Abraham Sherly Md	All Other										
Hemmerdinger Steven Arthur Md	All Other										
Cox Amanda Louise Md	All Other										
Giraud Lissette Md	All Other										



Page 725 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating Participating		T			1	T	•	•	1	
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sticco Christine Michelle Md	All Other										
Ma Aye Moe Thu Md	All Other										
New York Cong Nur Ctr Lthhcp	All Other										
Badani Ketan Kishore	All Other										
Chew Edward Md	All Other										
Forsyth Beverly Alison Md	All Other										
Rozenfeld Mariya Do	All Other										
Chuu Louise A Md	All Other										
Fernandes Ajit Savio Md	All Other										
Dube Niti Md	All Other										
Katz Cynthia J Md	All Other										
kachenko Natalya Md	All Other										
Chu Carolyn Md	All Other										
Cosme-Thormann Braulio Federico	All Other										
Ma Kaiyu Md	All Other										
Buettner Christoph Md	All Other										
Shreves Ashley E Md	All Other										
Ellis Charles C Md	All Other										
Fernaine George Md	All Other										
Krieger Paul H Md	All Other										
Brunner Robert J Md	All Other										
Nguyen Scott Q Md	All Other										
Chang Mark Md	All Other										
Nissim Julie Md	All Other										
Saul Turandot Md	All Other										
lein David Matthew Md	All Other										
berhardt Kelly Jean Md	All Other					1					
ipyansky Alexander Md	All Other					1					
ishman Olga Md	All Other					1					
Pavese Heidi Elizabeth	All Other					1					
lernandez Adam Breaux	All Other					1					



Page 726 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Dickstein Elisha Joseph Md	All Other										
Myint Richard Md	All Other										
Dubois Nichola	All Other										
lannitti-Hulse lannitti-H	All Other										
lacob Codrin	All Other										
Lee Mikyung	All Other										
Im Shelly A Md	All Other										
Muir Janice Md	All Other										
Zakashansky Konstantin Md	All Other										
Vreeland Thomas H Md	All Other										
Grotas Aaron Brett Md	All Other										
Jeng Christina Li-Hong Md	All Other										
Vinayagasundaram Bhanumathy Md	All Other										
Fuhrman Miriam Md	All Other										
Maderazo Alex Baer Md	All Other										
Shimoni Noaa Md	All Other										
Milman Tatyana Md	All Other										
Weiss Susan	All Other										
Gerlach Kecia	All Other										
Llerena Cristina	All Other										
Tong Carrie Lilynn Md	All Other										
Fowkes Mary Md	All Other										
Thomas Suja M	All Other										
Volkerts Elston Leroy	All Other										
Hernandez Cameron Roland Md	All Other										
Ho Alexander Weihan Md	All Other										
Shirazian Taraneh Md	All Other										
Bradley Sara M Md	All Other										
Sivareddy Sailaja Md	All Other										
Sethi Gurvinder Md	All Other										
Shapiro Victoria Do	All Other										



Page 727 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Palkhiwala Sameet Arun Md	All Other										
Sittler Patrick Lynn Md	All Other										
Tomlinson Daniel P Md	All Other										
Choe Josefina Luna Md	All Other										
Miller Ricardo Anthony	All Other										
Bryson Ethan Oliver Md	All Other										
Sardar Henry Do	All Other										
Thaker Harshwardh Monohar	All Other										
Jhang Jeffrey	All Other										
Singh Ila	All Other										
Dhallu Manjeet	All Other										
Patel Dipal Md	All Other										
Toledo Elizabeth Np	All Other										
Fan Wen Md	All Other										
Muralikrishnan Kannan Md	All Other										
O'Neill Maureen Ann	All Other										
Rughwani Nisha Md	All Other										
Zheng Zimu Md	All Other										
Briley James	All Other										
Sharabi Abdelsalam Md	All Other										
Chhipa Mohammad Haroon Md	All Other										
Shapsis Alexander Md	All Other										
Lie Jimmy Y Rpa	All Other										
New Alternatives F Children	All Other	~			~				~		
Lubliner Eric D Md	All Other										
Uthman Adeola Rafihhi Md	All Other										
Yeddu Mrilini Marthamoses Md	All Other										
Filatov Alexander V Md	All Other										
Enas Estafan Do	All Other										
Ezeagbor Anthony	All Other										
Gitlin David	All Other										



Page 728 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Malhotra Jotinder Kaur	All Other										
Sahni Gagan D Md	All Other										
Vouyouka Ageliki Md	All Other										
Robinson Marcia Renee	All Other										
Brody Erica Md	All Other										
Henry St Settlement House Omh	All Other	~	<b>~</b>			~	~	~	~	~	~
Nelson Dina S Md	All Other										
Betchen Simone Alise Md	All Other										
Babaeva Saiera Md	All Other										
Descartes-Walker Ingrid Md	All Other										
Guidera Catherine Np	All Other										
amler Ronald Md	All Other										
Acknight James Md	All Other										
evine Claudia Md	All Other										
Augustin Wisly Gerald Md	All Other										
Arnon Ronen Md	All Other										
egasto Alan Clint Md	All Other										
(iao Guang-Qian Md	All Other										
Rodriguez Lealani Md	All Other										
Card Andrea Dione Md	All Other										
Shah Arti Md	All Other										
lujus Amy Rpa	All Other										
itelis Joann Alexandros Md	All Other										
nyanwa Anelechi C Md	All Other										
utz Anna Md	All Other										
nikhail Imad Md	All Other										
ntegrated Medical Professionals Pl	All Other	~									
inden Ellena Alexandra Md	All Other										
Sayetskaya Yelena	All Other										
risel Angela Rpa	All Other										
Blush Joel A Md	All Other										



Page 729 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

\* Safety Net Providers in Green

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b	.iv 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mararenko Larisa Md	All Other										
Ahmad Imtiaz Md	All Other										
Matayev Svetlana Sionova Md	All Other										
Геаiwa-Rutherford Maria Md	All Other										
Goel Anupama Md	All Other										
Sonara Patrice Anne Do	All Other										
Ferrara Lauren Md	All Other										
/ijay K Battu Md Pc	All Other										
Khader Rawand Sudqi Md	All Other										
Dboler Lara S Md	All Other										
Nedelcu Ciprian Md	All Other										
Soldstein Jaime A	All Other										
Balwani Manisha Chandru Md	All Other										
Rosen Ally Md	All Other										
Sarpel Umut Md	All Other										
Rho Lisa Md	All Other										
Hayes Monica Prasad Md	All Other										
⁄uan Songyang	All Other										
Adams-Henry Claudeth	All Other										
Rowe Steven Jay Md	All Other										
halil Richard Md	All Other										
Quilatan Romeo L Jr Md	All Other										
ani Sonal Balmukund Md	All Other										
gbovoh Daniel Obaroakpor Md	All Other										
aiswal Arti Chander Md	All Other										
Sharib Shahin Md	All Other										
Rose Keith Martin Md	All Other										
homas-Paulose Deepti Md	All Other										
slam Ahmed Kamal Md	All Other										
Geer Eliza B Md	All Other										
Lau Christopher Yu-Yen Md	All Other										



Page 730 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Widoff Juliet Md	All Other										
Cieloszyk Kinga Marta Md	All Other										
Cha Yonhee Md	All Other										
Carter Robin Stephanie Dpm	All Other										
Roonprapunt Chanland Md Phd	All Other										
Bhora Faiz Yahya Md	All Other										
Idupuganti Raghu Do	All Other										
Kuo Nan-Hsien Md	All Other										
Ashmead Graham G Md	All Other										
Hanac Inc	All Other	~				~					
Bichotte Ligonde Sophia Md	All Other										
Feistmann Jonathan Md	All Other										
Pandya Amy Arun Md	All Other										
Matamala Ximena Andrea Md	All Other										
Kleeman Michael William Md	All Other										
Ionescu Gabriel Md	All Other										
Garber Julia	All Other										
Maritato Andrea F Md	All Other										
Marx Katherine	All Other										
Garcia Roberto	All Other										
Arron Martin Md	All Other										
Campton Kristina	All Other										
Meacher Peter	All Other										
Rofeim Omid Md	All Other										
Kaylakova Irina Md	All Other										
Hanon Samuel Md	All Other										
Sadrazodi Kamran Md	All Other										
Grant Jessica J Md	All Other										
Quaas Joshua Walter Md	All Other										
Belsley Scott John Md	All Other										
Dejhalla Mana Md	All Other										



Page 731 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kogos Alexander Md	All Other											
Leake And Watts Svcs Inc Spv	All Other	~	<b>&gt;</b>			~						
Eisenberg Evan R Md	All Other											
Nembhard Nicole Md	All Other											
Hrdlicka Vaclay Md	All Other											
Thomas Nicole Md	All Other											
Kensaint Pascale Md	All Other											
Latimer Michelle	All Other											
Adamian Julia Md	All Other											
Othoniel Marlene	All Other											
Osmani Mohammed Md	All Other											
Ndukwe Esther	All Other											
Educational Alliance, Inc	All Other											
Eac Inc	All Other	~			~		~	~	<b>~</b>	~		
Taitt Michael R Md	All Other											
Faroqui Fazal G Do	All Other											
Castillo Maria Dolores Md	All Other											
Gordon Errol Lloyd Md	All Other											
Lemaire Glenda M Np	All Other											
Lee Karen M Md	All Other											
Blue Jessica	All Other											
Asuncion Arsenia	All Other											
Holover Spencer	All Other											
Factor Stephanie Hope Md	All Other											
Gerolemou Louis N Do	All Other											
Chang Charissa Yuhua Md	All Other											
Hines Scott T Md	All Other											
Osman Keren Md	All Other											
Qiu Libo Md	All Other											
Manusis Kira Md	All Other											
Choi Mark Md	All Other											



Page 732 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

\* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Manini Corinna C Md	All Other											
Caskey Marina Fernandes De Barros	All Other											
Jahan Mumtaz Md	All Other											
Severt William L Md	All Other											
Icl Joselow House Inc Nd 1	All Other											
Kurtz Leon Elliot Md	All Other											
Flattau Anna Md	All Other											
Services F/ T Undersvrd Nd 8	All Other											
Vando Sarkis Leonardo Md	All Other											
Kopstick Eliyahu Samuel Md	All Other											
Ohel Childrens Hm/Fam Spv	All Other											
Phillips Courtney Ki Md	All Other											
Baharlou Shahla Md	All Other											
Chaudhry Naeem Akhter Md	All Other											
Ahsan Mohammad Md	All Other											
Spieler Leah Matisse	All Other											
Miller Marc Andrew Md	All Other											
Carrera Rose-Marie Md	All Other											
Horn Ansell Np	All Other											
Village Care Health Clinic	All Other	~	~	~	<b>*</b>		~	~	~	~	~	
Brown William H Md	All Other											-
Asian & Pacific I C Hiv/Aids	All Other	~	~		~			~	~		~	
Poitevien Vaty	All Other											
Wilentz Seth Edward Md	All Other											
Fortune Society Inc, The	All Other											
Cliffside Renal Dialysis	All Other	~	~									
Bron Yana <mark>M</mark> d	All Other											
aylor Meleta M Np	All Other											
Argus Community Inc	All Other	<u> </u>	~		~	~	~				~	
Cham Matthew Dy Md	All Other											
Robinson Roberto H Quinonez Md	All Other											



Page 733 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ashan Glenn Lawrence Md	All Other										
avares Rosanabela Md	All Other										
Česanakurthy Srinivas Md	All Other										
ewdu Worku B Md	All Other										
aplivski Daniel Md	All Other										
sai Tony Potung Md	All Other										
eklinski Malgorzata Md	All Other										
khrass Philippe Riad Md	All Other										
Chun Eunmee H	All Other										
ergman Akiva Md	All Other										
/inell Jeremy M Md	All Other										
abin Elaine J Md	All Other										
un-Chiong Yolanda Do	All Other										
ong Chun Tung Md	All Other										
ustemli Asu Md	All Other										
land Lisa Renee Md	All Other										
Jonathan Md	All Other										
orde Sandra Md	All Other										
erros Vasilios Md	All Other										
ang David J Md	All Other										
mmireddy Arunakumari Md	All Other										
haps Stephanie Hope	All Other										
ane Matthew John Md	All Other										
ean-Gilles Yves Richard Md	All Other										
iref Simon David Md	All Other										
utt Rahila Md	All Other										
pez Nancy Rpa	All Other										
chkadze David Md	All Other										
irnbaum Stuart C Dpm	All Other										
unzalan Betty N Md	All Other										
aiz Arifa Md	All Other										



Page 734 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Gowda Ramesh M Md	All Other										
rankenberger Oliver Md	All Other										
ukban Farahnaz Joachim Md	All Other										
filler William	All Other										
lendez Stephanie M Lpn	All Other										
ervices For Undersrvd Day	All Other										
ai Day	All Other										
Kang Patrick S Md	All Other										
rubelja Nenad Md	All Other										
Pemattia Joseph Md	All Other										
Desir Mergie X Md	All Other										
arekh Samir Md	All Other										
aige Joquetta Deshea Md	All Other										
mmer Louis Mark Md	All Other										
larpaz Noam Md	All Other										
isenstein Lucy X	All Other										
ribetz Irwin X	All Other										
unj Sonia X	All Other										
guyen James K	All Other										
uffy X	All Other										
ugello Sabino A Md	All Other										
ostal Eric S Md	All Other										
anice Prime Care Medical Pc	All Other										
oddi Madhu D Md	All Other										
kamagas Maria Md	All Other										
askalakis Demetre Costas	All Other										
arsons Bradford Md	All Other										
claughlin James Daniel Md	All Other										
unkin David Md	All Other										
ohen Seth Matthew Md	All Other										
Kim Sun Jin Md	All Other										



Page 735 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Oliva Namik	All Other										
Chang Cheryl K Md	All Other										
Bukharovich Inna F Md	All Other										
Kim Bette Md	All Other										
Finkelstein Steven Peter Md	All Other										
Littwin Sanford Matthew Md	All Other										
Sherman Deborah S Np	All Other										
Kletsman Igor Md	All Other										
Lerner Susan M Md	All Other										
Thomas Johnny Md	All Other										
Services F/T Underserved Rsp	All Other										
Louis-Jacques Nadja Rn	All Other										
Bgr Service Inc	All Other										
Siddiqi Shamaila Md	All Other										
Klein Genna Waldman Md	All Other										
Paul Elliot Mark Md	All Other										
Frasca Suzanne Md	All Other										
Tran Richie Tuan Q Md	All Other										
Herrera Joseph Everard Do	All Other										
Jessup Todd P	All Other										
Scoyni Robert J Md	All Other										
Issack Joshua	All Other										
Cremer Miriam	All Other										
Cespedes Michelle Simone	All Other										
Anca Diana Md	All Other										
Psevdos George Jr Md	All Other										
Fefer Jose Jacobo Md	All Other										
Dinh Linh Thi Thuy Md	All Other										
Theodore Ginette Np	All Other										
Johnson Timothy Curtiss Md	All Other										
Spektor Gary Md	All Other										



Page 736 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i 2	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Chaudhry Ahmed Do	All Other										
lyun Grace Soo Jung Md	All Other										
Rethy Michael Md	All Other										
ilmanian Rossana	All Other										
eischer-Black Jessica Md	All Other										
ayev Aleksandr Md	All Other										
tephens Gary Almedo Md	All Other										
inclair Paula Almalinda Md	All Other										
enacerrada Leonard Victor Md	All Other										
hrivastava Raj Kumar Md	All Other										
reenhope Services For Women	All Other	~			~						~
bcioglu Zeynep Ayse Md	All Other										
ahng Stefan Md	All Other										
aefler Simon Md	All Other										
lsoufi Farzan	All Other										
erban Stelian Joan	All Other										
arn Richard Yee	All Other										
m Michelle Kang	All Other										
onieman Diego Andres Md	All Other										
eniorcare Emergency Medical Servic	All Other										
ohnson Charmaine S Md	All Other										
krainsky Gennady Md	All Other										
opa Laurentiu Md	All Other										
tambaugh Kweon I Md	All Other										
afri Syed Z A Md	All Other										
oo-Hoo Dorene M	All Other										
ummitt Susan	All Other										
oraham Bessie	All Other										
ull Kristen Tracey Md	All Other										
u Lawrence Chad Uytengsu Md	All Other										
loreno Lisa Belinda	All Other										



Page 737 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Chari Ajai Md	All Other										
Shamah Jennifer	All Other										
Gave Asaf Asi Md	All Other										
nzerillo V Christopher Md	All Other										
umarol Alba	All Other										
lajmudar Sejal	All Other										
urman Marlene	All Other										
Desrosiers Sergine Yves-Antoine	All Other										
Dadarwala Aashish Dhansukhlal	All Other										
into Eduardo Navarro	All Other										
etilla-Onorato Jessica Isabel Md	All Other										
atel Lalit Popatlal Md	All Other										
midi Ali Md	All Other										
icell Donald Thomas Md	All Other										
im Sanghyun A Md	All Other										
liener Joseph M Md	All Other										
u Zhenqing Brett Md	All Other										
pelbaum Alexander Md	All Other										
ordero Kenneth Md	All Other										
arnea Amnon	All Other										
urnham Daniel Christian	All Other										
hir Irene	All Other										
hu Kristine	All Other										
ead Dalan Md	All Other										
sa Services Inc	All Other										
addin Mohammed Md	All Other										
James Chung Md	All Other										
eingold Leonard N Md	All Other										
agi Chandandeep S Md	All Other										
y Foundling Hospital Fsr 2	All Other										
y Foundling Hospital Fsr 1	All Other					İ					



Page 738 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

\* Safety Net Providers in Green

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Guillen Rafael A Md	All Other											
Coughlin Margaret Mary Md	All Other											
Zedek Ilan J Md	All Other											
Spivak Dana Md	All Other											
Inis Douglas B Md	All Other											
Rubinstein Valeria Jessica Md	All Other											_
Allen Marcella Md	All Other											
Sacks Sandra Md	All Other											
awil Rashmi P Md	All Other											
Shat Sandeep Md	All Other											
ievre Garnes Marie Ft Md	All Other											
lelson Julian T Md	All Other											
Robertson Karyn F Rpa	All Other											
Prominis Medical Services Pc	All Other	~	~	~	~	~		~	~	~		
Selbo Scot T Md	All Other											
ekete Zoltan Md	All Other											
awil Laurence A Md	All Other											
affer Shabnam Md	All Other											_
lirge Miriam Bender Md	All Other											
hung Swan N Md	All Other											
Guleyupoglu Nilufer A Md	All Other											
lelson Bret P Md	All Other											
Groves Jill Elizabeth Md	All Other											
Noarefi Mehran-Reza Md	All Other											
inkas Adina Md	All Other											
Jcp Of Nyc Fsr 1	All Other											
aque Sayera Md	All Other											
cp Of Nyc Rsp	All Other	~	~	~	~	~	~	~	~	~		
hpak Mikhail M Do	All Other											
Barinstein Laura V Md	All Other											
Ascencio Janice K Md	All Other			1								



Page 739 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
erebours Louis Jjmi Erwin	All Other										
Kahn Elizabeth J	All Other										
Cheung Barbara A	All Other										
castillo Rafael A	All Other										
aeger David A Md	All Other										
u Jinlin Md	All Other										
oertz Jacob K Md	All Other										
linkin Ruth Md	All Other										
lisanian Anahid Jaquelline Md	All Other										
Vassermann Jonathan S Md	All Other										
lobert Craig Francis Md	All Other										
otman Michael Md	All Other										
r Ophthalmology Pc	All Other										
alaram Sandhya K Md	All Other										
ghi Phuong M Md	All Other										
oorley Maya Devi Md	All Other										
runner Steven J Md	All Other										
ryan Duane Anthony Md	All Other										
einer Stacie Gail Md	All Other										
oung Adult Institute Fsr 2	All Other	~	~			~			~		
oung Adult Institute Fsr 1	All Other	~	~			~			~		
dgah Mahyar Md	All Other										
emer Anna A Md	All Other										
olston Sandra A Md	All Other										
nattooo Premetesh Do	All Other										
offer Daniel Md	All Other										
stua Alfredo J Md	All Other										
oung Adult Institute Rsp	All Other	~	~			~			~		
ishnan Prakash Md	All Other										
navez Silvia	All Other										
chneiderman Adam	All Other										



Page 740 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Tewari Ashutosh Md	All Other										<u> </u>
Zellan Jonathan D Md	All Other										
Goldman Jane Cleary Md	All Other										
Spina Louis A Md	All Other										
Schwimmer Joshua Adam Md	All Other										1
Soab Medical Pc	All Other										1
Agarwal Reena Md	All Other										
Alexis Andrew F Md	All Other										1
Sun Wei Yue Md	All Other										
Chow Grace A Md	All Other										
Rubin Susan	All Other										1
Suprin Gregory Md	All Other										
Levitt Jacob Oren Md	All Other										1
Breen Tracy Lynn Md	All Other										
Beer Joshua David Md	All Other										
Gauvin Mila	All Other										<u> </u>
Teets Raymond	All Other										
Djen Simon	All Other										
Boxer Jonathan A Md	All Other										1
Radbill Brian	All Other										1
Wachtel E Vasilievna Md	All Other										
Freyle Jaime Md	All Other										1
Sethi Dinesh Md	All Other										
Bele Mark Joseph Do	All Other										
Kleinman Yehuda E Md	All Other										
Village Ctr For Care Lthhcp	All Other										
Shah Harshida R Md	All Other										
Bartoc Cristian D Md	All Other										
Santiago Allan Realin Md	All Other										
Darrow Bruce Jonathan Md	All Other										
Li Jianjun	All Other										



Page 741 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Karanikolas Kathleen Md	All Other											
Blank Andrew Md	All Other											
Bhaskar Mahesh Md	All Other											
Pahlavan Mohsen Md	All Other											
Henderson Kimberly Joan Md	All Other											
Shah Sovrin M Md	All Other											
Rodriguez Gloria Josefina Md	All Other											
Marcantonio Colomba A Md	All Other											
Lytrivi Irene Md	All Other											
Trapp Kevin	All Other											
Sodha Samir Md	All Other											
Sotelo Andre Md	All Other											
Navarro Pablo C Md	All Other											
Perretta Teresa Md	All Other											
Maxim Kreditor M D Pllc	All Other											
Fischer Gregory Walter Md	All Other											
Beth Israel Medical Ctr Act	All Other	~	~	~	~	~	~	~	~	~	<b>~</b>	
Skokowska-Lebelt Anna Md	All Other											
Andrus Phillip Md	All Other											
Gries James Robert Phd	All Other											
Martz Joseph Md	All Other											
Winchester James Frank Md	All Other											
Srivastava Sudhesh Kumar Md	All Other											
Gallina Jessica Blair Md	All Other											
Zhao Qing Hua Md	All Other											
Fishman David A Md	All Other											
Palatucci Gary Benjamin Md	All Other											
Immanuel David Md	All Other											
Schirripa John Piero Md	All Other											
Ripp Jonathan A Md	All Other											
Mount Sinai D&T Center	All Other											



Page 742 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lahn Sigrid A Md	All Other										
inkielstein Dennis Md	All Other										
astogi Shobit Md	All Other										
iao Philip Q Md	All Other										
ane Bernadette G	All Other										
aniloiu Maria Md	All Other										
wak Charles	All Other										
am Andrew Ho-Yin	All Other										
lunie Garfield Ashford Md	All Other										
ook-Mack Jessica Phylis	All Other										
once Estuardo-Alfonso	All Other										
napiro Jason Scott Md	All Other										
vidler Mark A Md	All Other										
agner Brian James Md	All Other										
abow Daniel Mark Md	All Other										
uevas Asima	All Other										
air Ajith P Md	All Other										
ador Susan Anabelle D	All Other										
ı Haiyan	All Other										
agarsheth Nimesh P Md	All Other										
akavana Jayeshkumar J Md	All Other										
oraham Suja Md	All Other										
ohannan Robert B Md	All Other										
ernard Yolande Frances Md	All Other										
enaud Jean Leopold Edwrin Md	All Other										
vdos Olga	All Other										
ment Avraham Yitchak Dpm	All Other										
ohari Arash Md	All Other										
ewart Allan Scott Md	All Other										
ault Allison Tamara Md	All Other										
ispaltro Frances X Md	All Other							İ			



Page 743 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Assadi Mashid A	All Other											
Chao Steven S Md	All Other											
Natanabe Melanie Ann Md	All Other											
Karani Reena Md	All Other											
Shukla Mayank Arun Md	All Other											
leksandrovich Viktoriya Md	All Other											
ozah Mamdouh Shahata Md	All Other											
Chanderia Vikr	All Other											
Jmali Sofia	All Other											
Agarwala Neena Md	All Other											
Neumann Deborah Jody Md	All Other											
Nount Sinai Hsp Queens E C A	All Other											
ondel Irina Md	All Other											
Della Rocca David A Md	All Other											
lowakiwskyj Theodore Md	All Other											
Guzman Ida C	All Other											
olanuvada Bangaruraju Md	All Other											
thee Michelle K Md	All Other											
Palese Michael Md	All Other											
suen Imeutinyan Md	All Other											
ewis Dawnette Ann-Marie Md	All Other											
rancis Michelle Y Md	All Other											
1amoon Nahreen Md	All Other											
ictory Internal Med Pc	All Other											
aouli Bachir Md	All Other											
egal Heights Reh Hlth Cc Adh	All Other											
ivazi Zaza Joshua Md	All Other											
viles Martin	All Other											
arkissian Edmond Md	All Other											
iteklova Olga Md	All Other											
Ramnarine Jotir	All Other											



Page 744 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
am Patrick Wai Ming	All Other										
ernandez Gerardo Javier	All Other										
nights Jennifer Rpa	All Other										
aacson Ernest Louis Dpm	All Other										
olmgren Anna	All Other										
mith Ann S	All Other										
hn-Hull Carlota H	All Other										
i Lullo Joseph Matthew Md	All Other										
acciuto Marcelo Enrique Md	All Other										
orkow Richard	All Other										
/eissman Alicia Marlene Md	All Other										
icoll Laura Ann Md	All Other										
carlett Lissa Annette Md	All Other										
tzsimmons Laura A Rpa	All Other										
utner Daniella	All Other										
eischmann Nicole Md	All Other										
onov Margarita A Md	All Other										
ichelson Linda N Md	All Other										
asmeen Kauser Md	All Other										
efkowitz Gary K Md	All Other										
zanic-Cemalovic Naida	All Other										
ogdanov Assen Petrov Md	All Other										
icker Deirdre	All Other										
eha Elie Md	All Other										
bier Fatiha	All Other										
kurdi Nasser Md	All Other										
ushik Kenneth Howard Md	All Other										
orbett Shonda Marcia Md	All Other										
aledonian Comm Hlth Ctr Inc	All Other										
ettsome Lydell Cecil Md	All Other										
oreno Pedro R Md	All Other										



Page 745 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kumar Vanita Md	All Other											
Lung Edward Md	All Other											
Reddy Madhavi Md	All Other											
Wang Beverly	All Other											
Obadiah Barry Md	All Other											
Barrett Kathleen	All Other											
Vella Adam Md	All Other											
Abascal Vivian M Md	All Other											
Ovchinsky Alexander Md	All Other											
Krumholtz Ira	All Other											
Yang Andrea	All Other											
Weinstein Susan	All Other											
Carter Tanya	All Other											
Liao Emilia Pauline Md	All Other											
Pamoukian Vicken Nichan Md	All Other											
Rice Laurie A Cochran Md	All Other											
Han Myoung	All Other											
Baron Natacha Adele	All Other											
Rendeiro Susanne	All Other											
Varma Mala Md	All Other											
Lam Stephanie Md	All Other											
Samaniego Robert Md	All Other											
Cohen Jean-Marc	All Other											
Theise Neil	All Other											
Dean Gillian Md	All Other											
Chun Audrey Kyjung Md	All Other											
Shah Jilan Md	All Other											
Ngo Tammy Phuong	All Other											
Shetye Swapnil Sharad Md	All Other											
Mcknight John Michael Md	All Other											
Mittnacht Alexander Md	All Other											



Page 746 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Handler Bradley Md	All Other										
'ella Laksihmi K Md	All Other										
Slomba Jan Mariusz Md	All Other										
Ellozy Sharif H Md	All Other										
Rodgers Stephen L	All Other										
Veisstuch Zvi Samuel Md	All Other										
hah Kaushal Hemendra Md	All Other										
Perez Eric Md	All Other										
Greller Howard Md	All Other										
istman David A Md	All Other										
Iribe Alejandra Maria Md	All Other										
limenko Elena A Md	All Other										
elemen Pond R Md	All Other										
oshy Sanjana Cherian	All Other										
ahill John Donald Md	All Other										
hillips John L Md	All Other										
rewal Priya Md	All Other										
andler Toby F Md	All Other										
heepshead Nrs & Reh Ctr Adhc	All Other	~	~					~			
ianakian Rosine	All Other										
nang David	All Other										
eiss Deborah Joy Md	All Other										
nornton Karen	All Other										
zporn Arnold Md	All Other										
orgello Susan Md	All Other										
alir Tamara Md	All Other										
eiweiss Ira Md	All Other										
erguson Christopher J Dpm	All Other										
admavathi Murakonda Md	All Other										
almond Augustus Md	All Other										
urnett Michael Charles Md	All Other										



Page 747 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Morimoto Toko Md	All Other											
Inada Victor Katsuji Md	All Other											
Spoto Amy E Md	All Other											
Crystal Run Healthcare Llp	All Other											
Butler Renita Danette Md	All Other											
Hecht Andrew C Md	All Other											
Huang Amy Md	All Other											
Metropolitan Jewish Hm Care	All Other	~	~	~	~			~	~			
Beyda Ellen Michelle Phd	All Other											
Rutenberg Kathryn Peck Md	All Other											
Arsht Steven J Md	All Other											
Wells Barbara	All Other											
Todd Jacquline Yvonne Md	All Other											
Wong Timothy	All Other											
Hinke Christine Md	All Other											
John Bertha	All Other											
Kostko Oksana Md	All Other											
Shah Shefali	All Other											
Lin Jenny Jen-Yi Md	All Other											
Ghatan Saadi Md	All Other											
Saliby Aida H Md	All Other											
New Carlton Rehab Nrs Ctr Snf	All Other											
Bassily-Marcus Adel Makram Md	All Other											
Heckman Barbara Jean	All Other											
Colodny Nikki Md	All Other											
Friedrich Douglas Bennett Md	All Other											
Levitin Gregor M Md	All Other											
Hak Virender Md	All Other											
Jimenez Roxanna	All Other											
Deli Barbara Md	All Other											
Paul Arlette Mary	All Other											



Page 748 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Leon Stuart Brian Dpm	All Other										
Oloomi-Yazdi Mohammad Mehdi	All Other										
Job Path Inc Nd 1	All Other										
Shein Ruvan Md	All Other										
Phillips Erica Gwendolyn Md	All Other										
Belayneh Lulenesh Md	All Other										
Rottenberg Eric Charles Md	All Other										
Kaplan Evan	All Other										
Cummings Allegra Md	All Other										
Zilberman Alla	All Other										
Mehra Sweeti Md	All Other										
Rosenberg Henrietta Md	All Other										
Torres Omar	All Other										
Kapusuz Tolga Md	All Other										
Bae Peter Sangdo	All Other										
Herzog Eyal Md	All Other										
Phillips Cara Rpa	All Other										
Hussain Nazia Md	All Other										
Hecht Harvey Stanley Md	All Other										
Shin Edward John Md	All Other										
Thibaud Jean-Etienne Do	All Other										
Marenco Julio Md	All Other										
King Lashawna Cnm	All Other										
Loudon Holly C Md	All Other										
Love Barry Allen Md	All Other										
Bahl Parul Md	All Other										
Hardart Anne Md	All Other										
Rodriguez Navarra	All Other										
Omidvari Karan Md	All Other										
Singh Akhilesh Md	All Other										
Patel Vinisha Md	All Other										



Page 749 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Valsh Christopher E Md	All Other										
Bentsianov Marie Azer Md	All Other										
Orris Maxine Md	All Other										
Cent Jennifer Ames Md	All Other										
houdhury Sourab Patrick Do	All Other										
Vestchester Neurological Cnsl	All Other										
Vard Latonia Maria Md	All Other										
uang Melinda Md	All Other										
hipman David L Md	All Other										
olokh Vladimir Md	All Other										
o Ouro Suelane Sousa Md	All Other										
filler Hanan G Md	All Other										
ajs-Nepomniasky Roma Md	All Other										
trauchen James Arthur Md	All Other										
evin Marc William Md	All Other										
Veiner Holly H	All Other										
ini Annapoorna S Md	All Other										
aigh Orit Md	All Other										
akeas George	All Other										
orams Lauren Cnm	All Other										
mpaichitra Vatcharapan Md	All Other										
onrad Anne E	All Other										
hen Junping	All Other										
ottlieb Aren Leslie	All Other										
liades Melto James	All Other										
alph Walter M Jr Md	All Other										
urner Michael Dov	All Other										
anik Rudrani Md	All Other										
ristinghausen Birte Md	All Other										
atchell Margaret Ansell Md	All Other										
Mandelbaum Chaim Y Md	All Other										



Page 750 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Du Diane	All Other										
Goins Michael	All Other										
Brownlow Nathaniel Md	All Other										
laidu Srilata S Md	All Other										
osenberg Sharon Marie Md	All Other										
im Tonia K. Md	All Other										
sai Gregory P Md	All Other										
yntz Timothy E Md	All Other										
am Binh V Md	All Other										
Coon Victoria Baumert	All Other										
Grinstein Gabrielle P Md	All Other										
llen Lynn Rashkind Md	All Other										
uoping Zhou	All Other										
ara Maureen	All Other										
antoni Rugiu Francesco Md	All Other										
aland Jeffrey Martin Md	All Other										
elostotsky Natalie	All Other										
ahler Gideon J Rpa	All Other										
ewiss Resa Md	All Other										
howdhury Mohammed Salim Dpm	All Other										
hu David Ka-Hing Md Pc	All Other										
dams Dumisa Melanie Md	All Other										
athieu Claudine	All Other										
ang Jian J	All Other										
arris Marcia	All Other										
ernik Thomas R Md	All Other										
Zujun Md	All Other										
mon Beth Jennifer Md	All Other										
mpire St Hm Care Ser Lthhcp	All Other										
ckinsey James Frederick Md	All Other										
Armington Kevin John Md	All Other										



Page 751 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Smith Sharon Ellen Md	All Other										
Veeks Williams David	All Other										
lautiyal Preeti Md	All Other										
ee Jane Ahn Md	All Other										
ui Wingtat Md	All Other										
retz-Friedman Elissa M	All Other										
nustorovich Yuliya A Md	All Other										
hery Roselyne Md	All Other										
aurani Christopher R Md	All Other										
lakogiannis Michael Md	All Other										
indfuss Richard Thomas Md	All Other										
avransky Alla Md	All Other										
esada Inacia Perez Md	All Other										
ewman David H Md	All Other										
ermann Luke Kennan Md	All Other										
in Jeffrey Wayne Do	All Other										
erraciano Anthony J Md	All Other										
naldarov Yevgeniy Md	All Other										
onzalez-Klayman Noemi Md	All Other										
oolley Matthew L Md	All Other										
urthy Amitasrigowri S Md	All Other										
osen Daniel D	All Other										
e Louis Peter Md	All Other										
hillon Perminder Md	All Other										
tratton Jennifer Britt Md	All Other										
ydell Timothy P Md	All Other										
otto Sylvia	All Other										
ung Frank K Md	All Other										
usain Syed S Md	All Other										
guyen Van Hong Duong Md	All Other										
hodsi Newsha Zahra Md	All Other										



Page 752 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Schwartz Amit	All Other										
Krishnaiah Mahesh Kumar	All Other										
evy Brian Keith Dpm	All Other										
New York Center Reh Care Snf	All Other	~	~	~							
Fallis Andrew J Md	All Other										
lulse Geoffrey	All Other										
Cho Hearn Jay Md	All Other										
Choy Youyin Md	All Other										
Hiotis Spiros P Md	All Other										
Harkin Timothy Joseph Md	All Other										
Parrinello Michael Christopher	All Other										
Acginty James J Md	All Other										
Brooklyn Aids Task Force Inc	All Other										
lasser Jonathan Md	All Other										
stler Kimberly A Md	All Other										
Barbanel Eric William Md	All Other										
/iray Alvin K Md	All Other										
oung Adult Institute Spt	All Other	~	~			~			~		
oung Adult Institute Spv	All Other	~	~			~			~		
nstitute For Comm Living Spv	All Other	~	~		~	~	~				
/asa Chiroq V Md	All Other										
/ilnits Anatoliy Md	All Other										
Jcp Of Nyc Inc Spt	All Other										
Jcp Of Nyc Inc Spv	All Other										
Goyal Naveen Md	All Other										
indsey Abbe M Md	All Other										
ones-Malik Mendis	All Other										
lieber Jonathan Max Md	All Other										
ervices For Underserved Spv	All Other										
/Icgoldrick Patricia Engel	All Other										
Kipoliongo Lezode Justine Md	All Other										



Page 753 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

\* Safety Net Providers in Green

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.i	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Edwin Gould Svcs/Child Spv	All Other										
Beitia Laura Grace Md	All Other										
_opez Janeen Ellen	All Other										
Syed-Naqvi Samina Altaf Md	All Other										
Sims Stephanie E Md	All Other										
Choung Rosa J Md	All Other										
Agaon Gavriil Md	All Other										
Ronen Tal Md	All Other										
Field Jonathan Md	All Other										
Shah Rasik V Md	All Other										
Vu Maoxin Md	All Other										
Venig Bruce M	All Other										
an Jian-You	All Other										
Singh Jagjit Md Pc	All Other										
Silvera Charles T	All Other										
Shalhoub Robert Francis Md	All Other										
Purohit Dushyant P	All Other										
Porizkova Anna M	All Other										
Sanatra Anjna Nain	All Other										
emer Matthew	All Other										
Krishnan Sharila	All Other										
Davidson Morton I	All Other										
Christophe Gladys	All Other										
Charlotten Kevin Alexander Md	All Other										
Beldner Steven	All Other										
Basavaraju Nerlige G	All Other										
agner Michael R Md	All Other										
utz Arthur L	All Other										
Gardner Traci F Md	All Other										
loseph Marjorie Md	All Other										
Go Alan R Md	All Other			1						†	



Page 754 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects								
Provider Name	Provider Category	2.a.i 2.	b.iv 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Howard J Reifer Dme	All Other									
Lookstein Robert A Md	All Other									
atkany Robert Adam Md	All Other									
acob-Ali Jenna Md	All Other									
Mental Hlth Prov/W Queens Mh	All Other	~				~				
Fordon Jonathan Craig Md	All Other									
mmons George Dpm	All Other									
/elickovic Miodrag Md	All Other									
Gershengorina Sofya Md	All Other									
Shur Vladimir B Md	All Other									
ang Hui Elizabeth Md	All Other									
epore Frank Louis Dpm	All Other									
ano Michael	All Other									
assapidis Dimitrios Md	All Other									
laing Zaw Md	All Other									
atsky Mindy B Md	All Other									
sung James W Md	All Other									
erris David Craig Md	All Other									
leah Yasmin Sultana Md	All Other									
oupet Nadege Marie Md	All Other									
Izoobaee Faiz Orabi Md	All Other									
latalenko Irina Md	All Other									
rjomamd Farhad Md	All Other									
artan Tatyana Md	All Other									
hen Chao Do	All Other									
Sborne Michael Piers Md	All Other									
egan-Livingston Janet Lynn	All Other									
/einberg Jerry Charles Md	All Other									
askin Simon Dpm	All Other									
Sarfield Karen Lisa Kodsi Md	All Other									
Begun Jay R Md Pc	All Other									



Page 755 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### \* Safety Net Providers in Green

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Giantinoto Salvatore J Do	All Other										
Camargo Edgar Md	All Other										
St Cabrini Nursing Home Adhc	All Other	~	~	~	~			~	~	~	
Shafizadeh Farshad Md	All Other										
homasch Megan M Md	All Other										
Medcare, Llc	All Other	~	~		~	~		~	~	~	
Holladay Karen Lynn Md	All Other										
Busse Paula Jane Md	All Other										
he Bridge Inc Mh	All Other	~	~			~					
Stephenson Karen Md	All Other										
Sicat Michael Alan Gueson Md	All Other										
Pasley Peter Macpherson Md	All Other										
Ryan/Chelsea Clinton Comm H C	All Other	~	~			~		~	~	~	~
Byer-Henry Yvette Oreta Cnm	All Other										
Perry Andrea	All Other										
Kan Sang Md	All Other										
sioulias George John Md	All Other										
ewis-Morris Valerie Md	All Other										
ıllan Jessica Md	All Other										
Salustyan Sergey	All Other										
Bansal Meena B Md	All Other										
orin Scott Michael Md	All Other										
lyein Roland Md	All Other										
rigollini Alejandro Md	All Other										
Diaz George Alfred Md	All Other										
alvez Maida P Md	All Other										
hoo Sung Yoon Md	All Other										
Vayne Michael Gerard	All Other										
hi Susan You Md	All Other										
1isra Deepika Md	All Other										
larra Stephen Jay Md	All Other					1					



Page 756 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
uz Amarilis Lugo Md	All Other										
ojraj Diego Gabriel Md	All Other										
evgeny Azrieli Md	All Other										
akal Ron S Md	All Other										
nited Cerebral Plsy Nyc Smp	All Other	~	~	~	~	~	~	~	~	~	
polbol Susan Md	All Other										
oung Adult Institute Inc Smp	All Other	~	~			~			~		
nang Paul Potsung Md	All Other										
liatto Peter Matthew Md	All Other										
upriker Shirish S Md	All Other										
ucht Steven Joel Md	All Other										
khtar Saadia Md	All Other										
ancaflor Ginno C Md	All Other										
oshy Ninan Md	All Other										
ee Richard Md	All Other										
ochster Howard James Md	All Other										
illoughby Reh & Hith Cr Ctr	All Other										
anco-Franco Oscar Md	All Other										
khravi Siavash Steve	All Other										
nan Chun-Kit	All Other										
ehmani Muhammad B Md	All Other										
ordines John Chambers Jr Md	All Other										
nnigan Karen Jean Md	All Other										
aiman Mitchell Md	All Other										
ayan Alan R Md	All Other										
atkovskiy Dmitriy Do	All Other										
din Joseph Alan Md	All Other										
oe Khaing Md	All Other										
amos-Ramirez Berta	All Other										
oss Helene L Cnm	All Other										
nim-Chang Helen Md	All Other										



Page 757 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Foronjy Robert Francis Md	All Other										
cushner Michael A Md	All Other										
ederation Of Organization Mh	All Other										
andhi Vani Pragnesh Md	All Other										
oster David L	All Other										
ee Godwin Md	All Other										
achman Jason Lee Md	All Other										
atel Aman B Md	All Other										
ung Judy Md	All Other										
aul Audrey Z	All Other										
atz Michael Dpm	All Other										
nur Irina N Md	All Other										
cht Michele Stacy Md	All Other										
echtschaffen Thomas Hartley	All Other										
usta Agustin Md	All Other										
alperin Mark Md	All Other										
arpoff Howard Md	All Other										
nger Mark Adam Do	All Other										
uena Vida Cont Care & Reh Ct	All Other										
nith Verta I Md	All Other										
olavarapu Hari Kishan Md	All Other										
az Maria Delourdes Md	All Other										
nney Sean Patrick Md	All Other										
ein Paula Md	All Other										
ccullough Gene P	All Other										
orrego Fernando J Md	All Other										
pach Keith Md	All Other										
owakowski Francis Scott Md	All Other										
nandari Rekha Md	All Other										
m Harold Md	All Other										
earlman Andrew Douglas Md	All Other										



Page 758 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Phillips Geoffrey Isaac Md	All Other										
Naik Hetal Babubhat Dpm	All Other										
Albohm Kathleen C	All Other										
Medina Leonel Delos Reyes	All Other										
hotangtham Punyatech Md	All Other										
Gilgoff Hugh L Md	All Other										
stria Bernard J M Md	All Other										
ee Jeong Ran Oh	All Other										
Sessions Jessica	All Other										
Ridgewood Bushwick Sen Citz	All Other	~	>	~		~		~	~	~	
/ip Health Care Svcs	All Other	<b>~</b>	~	~							
incent Lise Dpm	All Other										
Srivastava Shubhika Md	All Other										
ricella Marilyn	All Other										
arson Steven	All Other										
rumholz David	All Other										
apoor Neera	All Other										
oul Mitch	All Other										
ppel Julia	All Other										
aved Suleman Md Pc	All Other										
Catalano Louis W Iii Md	All Other										
ilverio Carl Md	All Other										
lensah Doreen Akosua Md	All Other										
rank Rachel Anne Md	All Other										
arcia-Figueroa Sylvia K Md	All Other										
ack Sara Deborah	All Other										
aldes Maurico	All Other										
razzo Brian Gerald Md	All Other										
bedian Edward Md	All Other										
rym Olga B	All Other										
Shenoy Rajesh Upendra Md	All Other										



Page 759 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Caramico Anthony Md	All Other										
Chuang Denise Ong Md	All Other										
Posada Roberto Md	All Other										
Dangas George D Md	All Other										
cole David S Md	All Other										
aha Hesham Mohamed Md	All Other										
mes Scott Alan Md	All Other										
Rodriguez Zoe Md	All Other										
Singh Sandeep Md	All Other										
Dabney Lisa Md	All Other										
Feder Samantha Beth Md	All Other										
Rosenn Barak Md	All Other										
utherland Leroy Nichelous Md	All Other										
Imhurst Care Center Adhc	All Other	~	~								
Zinger Yevgeniya Oskarovna Md	All Other										
atkany Paul Alexander Md	All Other										
lorman Sander Scott	All Other										
Grinberg Daniel Md	All Other										
vans Andrew John Md	All Other										
ilbert Richard Md	All Other										
bdullah Medical Pc	All Other										
icazzola Michael A Md	All Other										
ilver Lake Support Services	All Other										
ostakoglu Lale Md	All Other										
ohli-Seth Roopa Md	All Other										
Gutnik Zhanna Valerievna Md	All Other										
bhc Medical Services P C	All Other										
loi-Stiven Marie L	All Other										
achko Maurice Md	All Other										
Sotnik Regina Md	All Other										
Byer Erroll Ignatius Jr	All Other										



Page 760 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Madrid Tanya M Md	All Other										
Baran Margaret Md	All Other										
Reiss Wojciech Zygmunt Md	All Other										
Shrestha Binaya Md	All Other										
Medex D & T Ctr	All Other										
rooklyn Birthing Center	All Other										
osenbaum Smith Sharon Md	All Other										
antis John Carlos li Md	All Other										
elaet David Edward Md	All Other										
gard-Henriques Bernadette N	All Other										
habyeh Shaya	All Other										
lan Daniel Md	All Other										
osmas Constantine Elias Md	All Other										
lohammadi Shahrzad Md	All Other										
aidi Mone Md	All Other										
houry Mona Dpm	All Other										
eath-Phillip Oneca S J Md	All Other										
atel Vaishali Raojiohai Md	All Other										
lotiram Savitri Ramdass Md	All Other										
ailu Mekdes Md	All Other										
unsky Kevin Gerber Md	All Other										
amran Mazullah Md	All Other										
amson C Michael	All Other										
cher David Marx Md	All Other										
inger Elizabeth Kara Md	All Other										
lark Cheryl L Md	All Other										
inlenc Caner Zeke Md	All Other										
estari Stephen Todd Do	All Other										
ovar Lance Ira Md	All Other										
lohammad Sajjad	All Other										
obeckis Elizabeth Carpio	All Other										



Page 761 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
sioh Dominick Kwasi Md	All Other										
lamdar Isaac Md	All Other										
hteynman Alla Md	All Other										
dedet A Udo	All Other										
osev Alexander Md	All Other										
undel Siobhan	All Other										
arrison David Maxwell Md	All Other										
erges Salwa Mikhail Md	All Other										
llison Karen Melanie Md	All Other										
/einer David Martin Md	All Other										
ew Frontiers In Tbi	All Other	~		<b>✓</b>							
ausman Laurence M Md	All Other										
mpson William Louie Jr Md	All Other										
apaport Robert Md	All Other										
llman Thomas Anthony Md	All Other										
bs Douglas A Md	All Other										
erer Daniel Seth Md	All Other										
ohrat Moshe Md	All Other										
nghai Benson Go Md	All Other										
ammerman Daniel Joseph Md	All Other										
ng Windsor Md	All Other										
nenna Jayapratap Reddy Md	All Other										
assalotti Joseph Alfred Md	All Other										
one Marc Elliot Md	All Other										
ardenier Donald	All Other										
ajeed Muntaz Ahmad Z M Md	All Other										
sa Ricardo Fabian Md	All Other										
slicht David Victor Md	All Other										
rossbard Michael Laurence Md	All Other										
ourne Jeffrey Md	All Other										
er Kishore R Md	All Other										



Page 762 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lguyen Thomas Thang Md	All Other										
linkin Mikhails Md	All Other										
ieu Hsiao-Mei Md	All Other										
al Carmen Elena Md	All Other										
ıliano John Stephen Md	All Other										
ohan Alfred D Md	All Other										
ang Jenny	All Other										
ernstein Gerald Md	All Other										
ubowsky Jay Jack Md	All Other										
ickell Nina Andrew Md	All Other										
avis Yonette Md	All Other										
aynes Hillary Ruth Md	All Other										
auro Jr. Dionisio	All Other										
eecoomar Leslie Md	All Other										
alizi Marlene Denise Md	All Other										
nang Helen Md	All Other										
rundfast Steven Keith Md	All Other										
alvary Hha & Hospice Care	All Other										
eina Grace E Md	All Other										
nelps Robert G Md	All Other										
irica Marilena Md	All Other										
uo Anming Md	All Other										
hung Derek G Md	All Other										
gha Rabia	All Other										
renner Marc	All Other										
esler Peter Jon Md	All Other										
Ka Md	All Other										
erman Craig	All Other										
ıksbrumer Moshe Saul Md	All Other										
tstein Samuel Harvey Md	All Other										
hu Jason Md	All Other										



Page 763 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Suden Stacy Allisa Md	All Other										
Patel Devendra Anantrai Md	All Other										
lacaulay Grant Robert Md	All Other										
eebe Bridget Renee Rpa	All Other										
erola Pamela Rios Md	All Other										
tr For Comm Alternatives Inc	All Other	~				~					
eintraub Dina B	All Other										
ee Jay Yung Md	All Other										
evine Michael Alan Md	All Other										
anagisawa Robert Takahiro Md	All Other										
mberg Shawn Howard Md	All Other										
ilite Fulvia	All Other										
ergus Icilma Veronica Md	All Other										
iedman Arnold Jay Md	All Other										
nkelstein Donna Michal Md	All Other										
erencei Milan Md	All Other										
rullinsky Alexix Cesar Md	All Other										
othstein Robert Md	All Other										
nuey John Md	All Other										
narara Meenakshi Md	All Other										
urshteyn Ilya Yakov Md	All Other										
odel-Fadil Ahmed Aly Md	All Other										
able Mary Louise	All Other										
ook Heather Tiffany Md	All Other										
nan Andrew Joseph	All Other										
enon Rakesh	All Other										
eisinger Naomi A Md	All Other										
oadi Jacobo Md	All Other										
elvalle Michelle Md	All Other										
ntosofsky Howard Md	All Other										
lackett-Bonnett Terry Md	All Other										



Page 764 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ee Namhi	All Other										
eddy Ramachandra Md	All Other										
lezheritsky Eleonora Md	All Other										
upta Anjali Rani Md	All Other										
perazza Larua C	All Other										
llrich Alison Rpa	All Other										
ilken Philip David	All Other										
ozlov Natalya	All Other										
riedman Larry D Rpa	All Other										
arillon Nrs Rehab Ctr Adhc	All Other	~	~	~							
eiba Sherif Ibrahim Md	All Other										
u Kenneth Shang Md	All Other										
eber Jonathan	All Other										
elman Bradley Neil Md	All Other										
annan Esther Pa	All Other										
arcaterra Joann Do	All Other										
olon Federico Ernesto Md	All Other										
ndrone Ana Silvia Md	All Other										
ager Abigail Hope	All Other										
an Kok-Min Md	All Other										
enry Nigel lan Md	All Other										
ountzas Maria	All Other										
ahn Hirshel	All Other										
oan Barry	All Other										
ppez-Santini Jaime	All Other										
no Rosa Elena Md	All Other										
ot P Schuster Md Pc	All Other										
ii Foothill Terrace	All Other										
oti Sandy	All Other										
oltanpour David Md	All Other										
Iver Jonathan J Md	All Other										



Page 765 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ascher-Walsh Charles J Md	All Other											
Mathieu Paul Joseph Md	All Other											
Amsterdam Nursing Home Adhc	All Other	~	~									
Ashikari Andrew Y Md	All Other											
Barnett Barbara Jean Md	All Other											
Weiss Stephen R Md	All Other											
Shahkoohi Afshin Md	All Other											
Owen Randall Paul Md	All Other											
Chang Peter L	All Other											
Anyoku Obiora Olisaeloka Md	All Other											
Collins Megan Elizabeth Md	All Other											
Ramaiah Chandhini Md	All Other											
Zane Debra Ruth Md	All Other											
Sharma Sharad Kumar Md	All Other											
Perez Water Hernan Dpm	All Other											
Guillaume Carl Md	All Other											
Phillips Edward C Md	All Other											
Kuritzky Jeffrey I Md	All Other											
Carrao Vincent Md	All Other											
Chang Ya Ju Md	All Other											
Lapointe Dianne Rudow	All Other											
Foster Sharon Md	All Other											
Shetty Tharun	All Other											
Matut Jay Md	All Other											
Dunner Ricardo Orlando Md	All Other											
Midulla Peter S Md	All Other											
Acerra Frank L Do	All Other											
Opio George Md	All Other											
Barczewska-Hillel Anna Md	All Other											
Fenyves Andras Md	All Other											
Waite Eva Ann Md	All Other											



Page 766 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sanginario Alfred	All Other											
Thau Andrea	All Other											
Sherman Jerome	All Other											
Schuettenberg Susan	All Other											
Richter Scott	All Other											
Canellos Harriette	All Other											
Adamczyk Diane	All Other											
Mclenan Orville Wayne Md	All Other											
Saw Thazin Md	All Other											
Smith Mark Lawrence Md	All Other											
Suh Jin Suk Md	All Other											
San Myat Md	All Other											
Plotkina Alla M Md	All Other											
Schwartz Elizabeth C Cnm	All Other											
azala Polanco Carmen Md	All Other											
Salvatore Mary M Md	All Other											
Ahilan Paramanathan Md	All Other											
Project Renewal	All Other											
oo Sandra Theresa Md	All Other											
Molofsky Walter J Md	All Other											
Rahman Rabeya Md	All Other											
Aronoff Jeffrey S Md	All Other											
Clement Bernadette Md	All Other											
Seigel Rebecca Rae Md	All Other											
Friedman Mark Do	All Other											
Dunn Elizabeth Mary	All Other											
Pagan Diane Elizabeth	All Other											
Fhukral Vinod K Md	All Other											
Drukman Liliya Md	All Other											
Yim Victor J Md	All Other						1					
Ofosu-Amaah Sophia Md	All Other						1					



Page 767 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green												
	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lee Alexander Jong-Suk Md	All Other											
West Midtown Medical Group	All Other	~				<b>~</b>						
Schiano Thomas D Md	All Other											
Martino Jennifer M Md	All Other											
Lee Johnny Md	All Other											
Macisaac Laura	All Other											
Kahn Stuart B Md	All Other											
Pimentel Ramon R Md	All Other											
Zheng Hanbin Md	All Other											
Shapiro Mikhail Do	All Other											
Ness William Carl Md	All Other											
Naidich Thomas P Md	All Other											
Gordon Barbara F N Md	All Other											
Fakhruddin Dilshad Md	All Other											
Smith Peter Dpm	All Other											
Kikuoka James Sei Md	All Other											
Bronx Center Rehab & Hlth Car	All Other											
Griffith Sharon L Md	All Other											
Pintauro Robert	All Other											
Salinas Jean-Louis Md	All Other											
Rosenberg Michael George Md	All Other											
Gayle Eric George Md	All Other											
Frazier Daveed Damon Md	All Other											
Thayaparan Rose	All Other											
Poomkudy Liz	All Other											
Zhang Jing Md	All Other											
Buchen Daniel Md	All Other											
Kornberg Robert J Md Pllc	All Other											
Ramsaroop Nanda D Md	All Other											
Neretin Nicole	All Other											
Hsiao Tso-Jen Md	All Other											



Page 768 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Stone Gary Carl Md	All Other										
ebovics Robert Samuel Md	All Other										
Lerner Gary	All Other										
Chow Rita Md	All Other										
edlackova Ludmila	All Other										
Sonzalez Leticia Md	All Other										
land Kathrynne F Md	All Other										
ahn In-Hei	All Other										
Saha Prantik Md	All Other										
<i>I</i> ilani Haleh Md	All Other										
Guarino Anthony C Dpm	All Other										
xponents Inc	All Other	~	<b>&gt;</b>	~	~	~				~	~
hearer Peter L Md	All Other										
lajide Bolanle A Md	All Other										
leisels Ira S Md	All Other										
iberman Dina Md	All Other										
erger Abraham Md	All Other										
asan Choudhury Md M Md	All Other										
owell Charles A Md	All Other										
ra Zan Md	All Other										
eleon Isabelle A Md	All Other										
astro George A Md	All Other										
anigan Michael D Md	All Other										
arma Sudha Md	All Other										
imon Sheldon Roy Md	All Other										
oung Edwin Reynolds Md	All Other										
kin Alexandra	All Other										
rimba Michael	All Other										
eodorescu Victoria J Md	All Other										
urner Stephen B Md	All Other										
ebaoun Tova R Md	All Other										



Page 769 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mehta Bijal Shah Md	All Other										
Narayanswami Gopal Md	All Other										
Messinger Meridith L Md	All Other										
Lui Paul Md	All Other										
Disilvio-Larkin Maria Md	All Other										
Cerstetter Scott D Do	All Other										
Sohen Barry	All Other										
Anthony Kopatsis Md Facs Pllc	All Other										
Hempstead Park Nursing Home	All Other										
Fretter Theresa M Md	All Other										
Stumacher Richard L Md	All Other										
ee David S Md	All Other										
chenkman Emmanuel Michael	All Other										
hason Kevin W Md	All Other										
axter Daniel Jay Md	All Other										
lack Theresa Adele Md	All Other										
/asserstein Melissa Pittel Md	All Other										
lalachovsky Martin	All Other										
elasco Debora	All Other										
Robbins Podiatry Pc	All Other										
askes Lloyd Partman	All Other										
orest View Ctr Reh Nrs Adhc	All Other	~	~								
lichael Callen-Audre Lrde Chc	All Other	~			<b>&gt;</b>	~					~
all Ajay Md	All Other										
oung Adult Institute Inc Icf	All Other	~	~			~			~		
ronson Michael Md	All Other										
ong Soman Mary	All Other										
I-Izzi Sawsan Hatim Md	All Other										
pingarn Aaron Md	All Other										
ebo Debra Beth	All Other										
Digiovanna Regina	All Other										



Page 770 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hatcher Virgil	All Other											
Kandler Charles J Md	All Other											
Friedman Samuel	All Other											
Rosales Rowena Concepcion G M	All Other											
Setaruddin Sazia Loqman Md	All Other											
Chatterjee Lolita Md	All Other											
Jacobson Robin	All Other											
Richter Michael	All Other											
Uleis Keith Harris Md	All Other											
Zajac Joseph	All Other											
Clemens Christopher Md	All Other											
Penstein-Hirt Rivkie Md	All Other											
Rosen Carolyn Michelle Md	All Other											
Crooks Michael	All Other											
Mendez Herman Md	All Other											
Guevara Elizabeth D L A Md	All Other											
Vail Rona	All Other											
Tso Alan Ying Yeung	All Other											
Kondamudi Vasantha Kumari Md	All Other											
Wu Patrick	All Other											
Vaddigiri Venkatesh Md	All Other											
Taft James Daniel Md	All Other											
Ahmed Farruque	All Other											
Naomi Kunin Md Pc	All Other											
Hutman Sammy Aaron Md	All Other											
Lapinel Sergei Md	All Other											
Devito Francis	All Other											
Nason Lisa Md	All Other											
Ziets Robert Jeffrey Md	All Other											
Friedman Mark Md	All Other											
Ross Donald Md	All Other											



Page 771 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sharma Sanjiv Md	All Other											
Genuth Lewis Md	All Other											
Parikh Rita Md	All Other											
Rodrigues Roy John Md	All Other											
Horowitz Mark	All Other											
Lee Fong	All Other											
Egelman Alan D Md	All Other											
Natbony Sheila Md	All Other											
Finegold Ira Md	All Other											
Harrington Thomas	All Other											
Chan Enoch Chung Md	All Other											
ayne Jeffrey	All Other											
untz Robert Kevin Md	All Other											
Martinis Francis Gera	All Other											
Thall Eric Hayim Md	All Other											
Korobow Amy	All Other											
alia Madeline R Md	All Other											
Stumacher Barbara	All Other											
Rosett Glenn Martin	All Other											
ibby Charles	All Other											
Osher Annette	All Other											
Kancherla Pushpa	All Other											
Villiams Arthur	All Other											
iel Marie Md	All Other											
olis Arthur F Md	All Other											
ee Sophia Sun Y Md	All Other											
Kumar Raman Md	All Other											
Croen Edward C Md	All Other											
Rogers Linda Md	All Other											
acobs Adam R Md	All Other											
Housing Works E Ny Hiv 3 Aadc	All Other	~		~	~	~	~	~			~	



Page 772 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Tang lan Tsai-Leu Md	All Other										
Shapira Ilan Md	All Other										
Sforza Paul D Jr Md	All Other										
Patel Sunil Md	All Other										
Marcilla Oscar A Md	All Other										
Gillespie Ginger Md	All Other										
Kim Heahyung Md	All Other										
Sindhwani Rajeev Md Pllc	All Other										
Nussbaum Jack Md	All Other										
Mehran Roxana Md	All Other										
Maulella Mimi Cnm	All Other										
Weintraub Elizabeth C Dpm	All Other										
Inabnet William B Iii Md	All Other										
Zhang Jian Wei	All Other										
Oji Ngozi Afiazu Md	All Other										
Lenefsky Ronald I Md	All Other										
Bennett Stephen J Dpm	All Other										
Sharma Jayendra R Md	All Other										
Schantz Stimson P Md	All Other										
Gomez Tessa S Md	All Other										
Framm Stuart R Md	All Other										
Rescigno John Md	All Other										
Ennis Ronald D Md	All Other										
Urbina Antonio E Md	All Other										
Samuel Ossama R M Md	All Other										
Sarabanchong Voravut O Md	All Other										
Papapietro Nicholas V Md	All Other										
Waseem Faisal Md	All Other										
Towner Robert A Md	All Other										
Myerson Merle Md	All Other										
Tomer Yaron Md	All Other										



Page 773 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Teitelbaum Stephen Md	All Other										
Daley Lisa M Md	All Other										
Beckhardt Russell N	All Other										
Shieh Jong-Chuan Md	All Other										
Stock Jeffrey A Md	All Other										
Gouller Alina B Md	All Other										
Hervada Teresa Md	All Other										
Sperber Kirk E Md	All Other										
Karamitsos Harry Md	All Other										
Dy-Guillaume Marie Eve Md	All Other										
Bonoan Jose Tadeo M Md	All Other										
min Abha R Md	All Other										
Menezes Nelson Socorro	All Other										
Petrov Manana Md	All Other										
St Mary'S Comm Care Prof Inc	All Other										
Orbe Jessica Md	All Other										
Masch Rachel J Md	All Other										
1 Aliyasaka Kenji C Md	All Other										
ukadia Ashok N Md	All Other										
off John Edward	All Other										
traus Emily L Md	All Other										
ndrilli John A Md	All Other										
Olivera Rosemarie R Cnm	All Other										
Cohen Aaron Howard Md	All Other										
Veltz Christina R Md	All Other										
Roubin Gary S Md	All Other										
hasha Daniel Md	All Other										
ameshwar Karamchand Md	All Other										
orde Grace Md	All Other										
arkas Valerie Md	All Other										
Harrison Louis B Md	All Other										



Page 774 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Steever John B Md	All Other										
Livingstone Dave A F	All Other										
Kamath Sachin Narsinha Md	All Other										
Orozco Juan C Md	All Other										
Nezhat Farr R Md	All Other										
Kanos Jason N Md	All Other										
Huppert Barry L Md	All Other										
Fourati Samy S Md	All Other										
Chaudhry Hina W Md	All Other										
Acquah Samuel O H S	All Other										
Mene Matthew P Md	All Other										
Smith Steven Douglas Md	All Other										
inden Todd B Md	All Other										
larooni Mark Md	All Other										
vans Richard M Md	All Other										
losales Manuel Ramos Md	All Other										
inha Ajoy Kumar Md	All Other										
ramer David Md	All Other										
in Tsen-Tsen Md	All Other										
lakimian Navid Md	All Other										
Da Rosso Robert Cian Md	All Other										
reblick Christine E Md	All Other										
cuadra Teresa M Md	All Other										
ljian John M Md	All Other										
Siuliano Christina Theresa Md	All Other										
Veinberg Jeffrey Mitchell Md	All Other										
amis Jacqueline Elvira Md	All Other										
tern Richard Hersh Md	All Other										
weck Monica Michele Md	All Other										
Vinchester-Penny Sherma Md	All Other										
inneman Nancy I Md	All Other										



Page 775 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	g in Projects								
Provider Name	Provider Category	2.a.i 2.	o.iv 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Valsh Margaret Mary	All Other									
Seitz David Elliot Md	All Other									
Prine Linda Whisler	All Other									
Pioneer Homecare Corp	All Other	~						~		
ousing Works Ser,Inc Aadc	All Other	~	~	~	~	~	~			~
rum Seth U Md	All Other									
arnswell Carlton B Jr Md	All Other									
remier Healthcare D & T Ctr	All Other									
herman Frederic M	All Other									
lartin Dean Randolph Md	All Other									
leadows Warner Earl Iii Md	All Other									
vorkina Anzhela Md	All Other									
olintz Robyn Joy Md	All Other									
aroche Daniel Md	All Other									
y Rose Vay Luong Md	All Other									
ank Wesley S Md	All Other									
rmand P Asarian Md Pc	All Other									
apoli Michael A Dpm	All Other									
eid-Thornton Ruth Anne Md	All Other									
anz Eric Michael Md	All Other									
allick Frederick S Md	All Other									
ruz Madeline Dpm	All Other									
eiden Howard S Md	All Other									
lagesan Ramdas Md	All Other									
old Richard Elliott Do	All Other									
elds Jessie Alfreda Md	All Other									
allahan Eileen Helen Md	All Other									
delstein Michael Charles Dpm	All Other									
oungewirth Elizabeth Dpm	All Other									
ordin Inna Md	All Other									
bidi Syed Md	All Other									



Page 776 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green												
	<del>_</del> <del>-</del> <del>-</del>	g in Projects		_								
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Gerardi Carl Md	All Other											
Biviano Bernard John Jr Md	All Other											
Kile Kristopher Trenton	All Other											
Palmer Lane Stuart Md	All Other											
Efros Mitchell Douglas Md	All Other											
Miller Sheryl Robin Md	All Other											
Khorets Boris A Md	All Other											
Chowdary Sunita Kollu Md	All Other											
Rafiaa Amer	All Other											
Gervais Carole E	All Other											
Mandel Edmund Md	All Other											
Liburd Jennifer D Md	All Other											
Neufeld Richard R	All Other											
Sarlin Jonathan G	All Other											
Felsen Michael R Md	All Other											
Greenberg Howard J	All Other											
Baran Syma Deborah Md	All Other											
Rajpar Noor Mohammed Md	All Other											
Nasr Sherif	All Other											
Alvarez Elsie Md	All Other											
Barberis Carl L Md	All Other											
Lau Nina Louie Md	All Other											
Fitzgerald Michael Patrick Md	All Other											
Newsam Margaret Ann Md	All Other											
Cortijo Amarilys R Md	All Other											
Fernandez-Gulmatico Chona Md	All Other											
Stephen-Johnson Gail Allison	All Other											
Beaubrun Pierre Ronald Md	All Other											
Albano Rita	All Other											
Akhnoukh Afaf Elkomos Soliman	All Other											
Higgins Kenneth J Md	All Other											



Page 777 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.t	.iv 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
/liranda Louella Maria Md	All Other										
Percy Marie Md	All Other										
Voodburn-Hourie Karen Md	All Other										
Vinkler lan Md	All Other										
lurse Sandra Renee Md	All Other										
Nacha Nabil Md	All Other										
Vitt Marvin lii Md	All Other										
Panish Mark Md	All Other										
Bhattacharya Sarmistha Md	All Other										
Mapp Randolph Julian	All Other										
Anthony Antoinette Md	All Other										
Zeitlin Joseph	All Other										
Romanoff Robert	All Other										
Batra Kamal Kumar Md	All Other										
Matos Irma Rivera Md	All Other										
Massand Seema Md	All Other										
lerte Serge G Md	All Other										
aboard Barbara A Md	All Other										
erdik Peter	All Other										
enchimol Corinne Do	All Other										
Ratner Desiree Md	All Other										
i Scala Reno Gennaro Md	All Other										
ladzic Admir Md	All Other										
Callipari Francesco Md	All Other										
Spencer Deborah Kay Md	All Other										
othenberg Susan D Md	All Other										
underwirth-Bailly Ramona Md	All Other										
anter Murray A Md	All Other										
Peller Paul Ahron Md	All Other										
Braun James Frederick	All Other										
Savitt Joseph Steven Md	All Other										_



Page 778 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Herstik Ivan Greg Dpm	All Other											
Faiella Louis Iii Md	All Other											
Cash Bradley S Md	All Other											
Wortman Shye S Md	All Other											
Ganea Gheorghe Romeo Md	All Other											
Robbins Steven Eric Md	All Other											
Niaz Mohammad Khalid Md	All Other											
Syed Saeed A Md	All Other											
Halper Jason J Md	All Other											
Rolnick Reuben Md	All Other											
Gutstein Laurie Lynn Md	All Other											
Hall Simon John Md	All Other											
Rodriguez-Caprio Gabriela Md	All Other											
Kovacs Akos Laszlo Md	All Other											
Sagar Sushil Md	All Other											
Leonard Kathleen A	All Other											
Magid Margaret Md	All Other											
Mosseri Maurice Md	All Other											
Jhaveri Jigna Desai	All Other											
Carey Patricia Mary Md	All Other											
Berwald Cary M Md	All Other											
Goodman Elliot Richard Md	All Other											
Sehgal Vinita Md	All Other											
Selzer Jonathan David I Md	All Other											
Ruggiero-Delliturri Maryanne	All Other											
Olmedo Ruben Eduardo Md	All Other											
Nassau Extended Cr Facility A	All Other											
Jangda Aslam Sattar Md	All Other											
Townhouse Center Rehab & Nursing	All Other											
Wan Stephen	All Other											
Ho Wing Wah Md	All Other											



Page 779 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	.c.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Dobroszycki Joanna Md	All Other										
Bilik Ilya V Md	All Other										
Glasser Lynne Ann Md	All Other										
Hornfeld Mark Louis Do	All Other										
Cohrssen Andreas Md	All Other										
Four Seasons Nrs & Reh Ctr Ad	All Other	~	~	~				~	~		
J Barbazan-Silva M D P C	All Other										
Patrick Dalton Md Pc	All Other										
Project Samaritan Hlth Svcs I	All Other	~			<b>~</b>					~	
Gladstone James Nathaniel Md	All Other										
Wong Tommy Yuk Shu Md	All Other										
Gambrell Marian Lavette Md	All Other										
Sherif El-Masry	All Other										
Krishna Ranga Chelva Md	All Other										
Naeem Muhammed	All Other										
Malik Tabbsum Lodhi Md	All Other										
Leon Marie Laura	All Other										
Weinfeld Steven Bennett	All Other										
A T Adebayo Md Pc	All Other										
Schumacher Michael Arthur Dpm	All Other										
Karcnik Teresa J Md	All Other										
Flyer Mark Alan Md	All Other										
Walker Patricia Ann Md	All Other										
Goluboff Erik Todd Md	All Other										
Handelman Michele	All Other										-
Mogilner Leora Naomi Md	All Other										
Dove Arthur Renner Md	All Other										
Ghooi Ashok Md	All Other										
Sagalovich Boris Md	All Other										
Gupta Mantu Md	All Other										
Ostrager Jill Beth Md	All Other										



Page 780 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
riedman Richard Lawrence Md	All Other										
Baird Philip Lee Md	All Other										
Voodmere Rehab & Hcc Inc	All Other										
ower West Side Hsehld Srvcs	All Other	~									
llant Jonathan Philip Md	All Other										
yinla Raji Mohammed Md	All Other										
aas Susan Marian Cnm	All Other										
assapidis Elias	All Other										
homas Gary Paul Md	All Other										
hustarovich Alla Md Pc	All Other										
elzman Fred Nathan Md	All Other										
adparvar Dariush Md	All Other										
nouli Hassan E Md	All Other										
roft Lori Bray Md	All Other										
scheim Deborah V Davis Md	All Other										
nderson Ralph George Md	All Other										
ain Abbe Michelle Md	All Other										
urreri Anthony Gino Md	All Other										
pencer Gregory Allen Md	All Other										
oury Michelle A	All Other										
otsis William	All Other										
onfeder William	All Other										
eth Israel Amb Surg Ctr B.D.	All Other										
apper Rosenberg Marcia Md	All Other										
seph R Podhorzer Md Pllc	All Other										
atti-Orozco Brenda Marcia	All Other										
arris Loren J Md	All Other										
rady Michael	All Other										
osgol Yuri Md	All Other										
ean Raymonde Ernest Md	All Other										
rancois Jean Daniel Md	All Other										



Page 781 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Cohen Douglas Stephen Md	All Other										
Delara Francisco Arturo Jr Md	All Other										
Ahmad Syed T Md	All Other										
Buchholz Robin M Md	All Other										
lejat Morris Md	All Other										
ubin Frantz Hernould Md	All Other										
illani Gina M Md	All Other										
ntoine Ewald Jonathan Md	All Other										
ischer Harry D Md	All Other										
hah Vijay Ratanlal Md	All Other										
Prayer Burton Paul Md	All Other										
uchs Thomas Md	All Other										
rucker David A Md	All Other										
ox Donald M Jr Md	All Other										
ipolla James Charles Md	All Other										
Christophers Inn Inc	All Other										
t Sinai School Of Medicine	All Other										
alzer Elizabeth Anne Joan	All Other										
orowitz Carol Rose Md	All Other										
heung William Md	All Other										
olistina Dean Carl Md	All Other										
awaid Mohammad Md	All Other										
ousing Works Svc li Aadc	All Other	~		~	<b>&gt;</b>	~	~	~			~
/isotsky Burton J Md	All Other										
ir Yair Jacob Md	All Other										
asiliadis Athanasia S Md	All Other										
weke-Chukumerije Obiageli Md	All Other										
epetris Gustavo Raul Md	All Other										
ukoschek Petra M Md	All Other										
vi Gabriel S Md	All Other										
avasis Anthony P Md	All Other										1



Page 782 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Iorthern Manhattan Reh & Nrs	All Other	~	~								
lailey Patricia C Md	All Other										
arron Otis Alton Jr Md	All Other										
ilberzweig James Md	All Other										
iella John Gerard Md	All Other										
nalid Nazneen Md	All Other										
apoor Deepak A Md	All Other										
ppez Sonia J Md	All Other										
ania Theodore Casimir Md	All Other										
kloot Gwen S Md	All Other										
urayama-Greenbaum Robert Md	All Other										
anco Angela T Md	All Other										
han Sheung-Kwun Samuel Md	All Other										
twaru Dhanan Jai Md	All Other										
Iclaughlin Mary Ann Md	All Other										
erner Seth Edward Md	All Other										
ayer Amir Md	All Other										
laufarb Ira Stephen Md	All Other										
ligler Benjamin Eli Md	All Other										
wan Tak Wai Md	All Other										
ripodi Joseph Md	All Other										
uggiero-Decarlo Rosemary Md	All Other										
reen Sheryl Md	All Other										
ron Narcis Bernat Md	All Other										
oldman Adam Y Md	All Other										
elaney Kathleen Ann Md	All Other										
hite Elizabeth Stuyvesant Md	All Other										
awlik Anna Teresa Md	All Other										
attu Vijay K Md	All Other										
ooke Kenneth Md	All Other										
Veiss Anthony Alan Md	All Other										



Page 783 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Weichenberg Deborah Md	All Other											
Wu Victor Hsueh-Wen Md	All Other											
Wiener Dan E Md	All Other											
Gidfar Niloufar Md	All Other											
Lonner Baron Stuart Md	All Other											
Attia A Lawrence Md	All Other											
Olivos-Asarian Alma Janet Md	All Other											
Powers Kenneth J Md	All Other											
Manghisi Stephen V Md	All Other											
Holcomb Alvin D Md	All Other											
Lewis Jacqueline	All Other											
Indio Lillian R	All Other											
Giorgi Diane Frances-Lucia Md	All Other											
Gressel Irina Md	All Other											
Greely John Stephen Md	All Other											
Baumlin Kevin Michael Md	All Other											
Auerbach Lisa Resnick Md	All Other											
Edano Albert E Md	All Other											
Pappas John G Md	All Other											
Raacke Lisa M Md	All Other											
Richardson Lynne D Md	All Other											
Shinnar Meir Md	All Other											
Thai Phong An Dpm	All Other											
Paccione Jeffrey Charles Md	All Other											
Mcfarlane-Ferreira Yvonne	All Other											
Nassisi Denise Md	All Other											
Joannow Melanie Md	All Other											
Gooden Cheryl Kay Md	All Other											
Cohen Paul	All Other											
Levy Carol J Md	All Other											
Lynn Howard S Md	All Other											



Page 784 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

Participating	in Projects									
Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
All Other	~									
All Other										
All Other										
All Other										
All Other										
All Other	~		~	~						
All Other										
All Other										
All Other										
All Other										
All Other										
All Other										
	All Other All Other	All Other All Other	All Other All Other	Provider Category   2.a.i   2.b.iv   2.b.viii   2.c.i	Provider Category   2.a.i   2.b.iv   2.b.viii   2.c.i   3.a.i     All Other                       All Other                 All Other               All Other               All Other               All Other               All Other           All Other             All Other           All Other           All Other           All Other           All Other           All Other           All Other           All Other           All Other           All Other           All Other           All Other           All Other           All Other           All Other         All Other           All Other           All Other       All Other           All Other       All Other           All Other       All Other           All Other       All Other           All Other       All Other         All Other       All	Provider Category   2.a.i   2.b.iv   2.b.viii   2.c.i   3.a.i   3.a.iii	Provider Category   2.a.i   2.b.iv   2.b.viii   2.c.i   3.a.i   3.b.i   3.b.i   All Other   All Othe	Provider Category   2.a.i   2.b.iv   2.c.i   3.a.i   3.a.ii   3.b.i   3.c.i	Provider Category	Provider Category



Page 785 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.d	i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Tikko Suraj K Md	All Other										
Culliney Edward Bruce Md	All Other										
Moritz Jacques L Md	All Other										
FEGS	All Other										
Seafield Center Inc	All Other										
Fantl John Andrew	All Other										
Roditis Nicholas Md	All Other										
Salomon Nadim Md	All Other										
Lower West Side Household Svc	All Other	~									
Rivington Hs/Nicholas A Rango	All Other										
Duvvuri Srinivas Md	All Other										
Volfinzon Leonid Medical Pc	All Other										
Mcpherson Philip E Md	All Other										
Trauzzi Stephen Md	All Other										
Walker Jenny	All Other										
Young Adult Inst Ste 2 Icf	All Other										
Gidwani Sonia Md	All Other										
Sherzoy Ali	All Other										
Cook William A Md	All Other										
Lantin Jose Antonio R L Md	All Other										
Bottner Joseph Md	All Other										
Bar-Chama Natan Md	All Other										
Eng Lisa Md	All Other										
J & P Watson Inc	All Other										
Young Adult Inst Ste 1 Icf	All Other										
Young Adult Inst Ste 3 lcf	All Other										
Pou Ricardo E Md Pc	All Other										
Graney John Md	All Other										
Travis Jeanne D Md	All Other										
Essien Ralph B Md	All Other										
Parnes Eliezer L Md	All Other										



Page 786 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
im Hyung Leona Md	All Other										
hosh Anita	All Other										
erkshire Farm Center	All Other										
ehta Lakshmi Md	All Other										
ayegh Nadem Jamil Md	All Other										
omunilife Mental Health Cl	All Other	~	~			~					
elazquez Belinda Melissa Md	All Other										
olf Steven Md	All Other										
yskewycz Mykola Roman Md	All Other										
homas Kurian Md	All Other										
albert Susan M Md	All Other										
poll Lucinda L Md	All Other										
oifer Todd Barrett Md	All Other										
aruch Lawrence Md	All Other										
ee-Healthy Proffessional Ped	All Other										
n Richard X	All Other										
ayer Stephan A Md	All Other										
allah-Lajam Farah Elias Md	All Other										
ans Care New York Inc	All Other										
namberlin Joe Md	All Other										
cciardi Riccardo Jr Md	All Other										
nmed Zaheer Md	All Other										
Louis Emmanuel Lesly G Md	All Other										
ohen Jeffrey Md	All Other										
ald Kenneth J Md	All Other										
ries Peter Lynn Md	All Other										
ssoul Nissim Moses Md	All Other										
orn Beth E Md	All Other										
ang Rigmor E Md	All Other										
ochberg Eric Mitchell Md	All Other										
itchell Harrison Md	All Other										



Page 787 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	.c.i 3.a.	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lightman Hylton Md	All Other										
Chung Bruce K Md	All Other										
Gorny Mark A Md	All Other										
Sanchez-Feliz Sonia Dds	All Other										
Roston Vivian E Md	All Other										
Butt Ahmar Aziz Md	All Other										
Cortes Jose Alberto Md	All Other										
Gagliuso Donna J Md	All Other										
Cohen Roy A Md	All Other										
Perry Manuel C Md	All Other										
Brous Patricia Md	All Other										
Sidoti Paul A Md	All Other										
ee Harry S Md	All Other										
Fing Andrew Shih-Heng Md	All Other										
Bailey Juan A Md	All Other										
ipshutz Rochelle	All Other										
Griffin Joyce	All Other										
ai Katherine M Dpm	All Other										
ynch Patricia Md	All Other										
St Christopher Ottilie Hcbs	All Other										
Brahm Bernard Daniel Md	All Other										
Bernstein Brett B Md	All Other										
Bogursky Eileen Gayle Md	All Other										
Davy Andrew Michael G Md	All Other										
Grayson Douglas K Md	All Other										
/lath Kevin R Md	All Other										I
Schumer Marc Allan Md	All Other										
Sacco Joseph P Md	All Other										
Bucobo Yoleida Md	All Other										
Najac Richard David Md	All Other										
Schmitz George M Md	All Other										



Page 788 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bryant Linda M Md	All Other											
Grafstein Harold M Md	All Other											
Zauderer Jeffrey Md	All Other											
_andy Robert Jay Dpm	All Other											
Baird William T Dpm	All Other											
Duperval Jacques Md	All Other											
The Robert Mapplethorpe Rtf A	All Other											
Silverman Gary Md	All Other											
Coll Brian Seth Md	All Other											
Zaghi Ramin	All Other											
Maisel Louis M Md	All Other											
an Doris Uy Md	All Other											
avroff Clifford Douglas Dpm	All Other											
Escalera Elsa Md	All Other											
Manasia Anthony Robert Md	All Other											
Patel Girishkumar Md	All Other											
Hofmeister Stephen Frank Md	All Other											
Gerdis Michael Md	All Other											
Small Elizabeth A Md	All Other											
ynch Gina Adriana Md	All Other											
angan Marie-Noelle S Md	All Other											
oung Adult Institute & Works	All Other	~	~			~			~			
Forman Joel Alexander Md	All Other											
Argov Yuri Md	All Other											
Pillalamarri Harinath Md	All Other											
en Vincent Md	All Other											
Danzer Brett I Md	All Other											
Frinberg Mikhail Md	All Other											
hompson Paul Md	All Other											
(lein Oscar Md	All Other											-
Kushnick Steven Md	All Other											



Page 789 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Kasmin Franklin E Md	All Other										
Corrado Cathyann	All Other										
Rosenblatt Marc Do	All Other										
Throgs Neck Extended Care Fac	All Other										
Singh Amarjit Md Pc	All Other										
_evine Jeffrey Md	All Other										
Giedd Kenneth Noah Md	All Other										
Freilich Aaron Md	All Other										
Perlman David C Md	All Other										
Greenwich House Inc Ai	All Other	~				~	~				
ndaram Anant V Md	All Other										
Kang David S Md	All Other										
Yee Lily Fong Cho Md	All Other										
Arya Vijaypal Md	All Other										
Ciechorska Maria Md	All Other										
Ginsburg Robin Nina Md	All Other										
Gwertzman Gary Alan Md	All Other										
Michnovicz Jon J Md	All Other										
Denny Bruce Earl Md	All Other										
_ee-Wong Mary F Md	All Other										
Shlasko Edward Md	All Other										
Disla Eddys Md	All Other										
Gidwani Umesh K Md	All Other										
Bridge Back To Life Ctr Inc	All Other	~			~	~					
Villi Roger A Md	All Other										
Sherr David L Md	All Other										
Scrimmager Leon Md	All Other										
atino Kathleen Louise Md	All Other										
Dermksian Jeffrey V Md	All Other										
Mitchnick Eric Ira Md	All Other										
Mildvan Donna Md	All Other										



Page 790 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

Provider Name	* Safety Net Providers in Green											
Book Google M Md		Participating i	n Projects									
Bock George H Md		<u> </u>	2.a.i	2.b.iv	2.b.viii 2	.c.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lows Torses Am Od  All Other  All	Edwards Sharon M Md	All Other										
Fisch Joseph Md	Bock George H Md	All Other										
Ingram Dones Md   All Other												
Scigliano Elicen Md         All Other         Image: Control Registration of the control of the cont												
Holliswood Hosp Adol Dip	Ingram Donna Md	All Other										
Garolalo Ralfaele Md												
Dick Jeffrey M Md	Holliswood Hosp Adol Dtp	All Other										
Levine Adam I Md	Garofalo Raffaele Md	All Other										
Rosenstadt Benjamian E Md	Dick Jeffrey M Md	All Other										
Kinsella Gregory Patrick Md         All Other         Inc.	Levine Adam I Md	All Other										
Mehta Davendra Md         All Other         Image: Control of the Con	Rosenstadt Benjamian E Md	All Other										
Moallem Hamid Jack         All Other         Image: Conference of the Conferen	Kinsella Gregory Patrick Md	All Other										
Lee Men-Jean Md         All Other         I.	Mehta Davendra Md	All Other										
Mumford James M Md         All Other         Image: Confer Park         All Other         Image: Confer Park	Moallem Hamid Jack	All Other										
Conifer Park         All Other         Image: Conifer Park         Imag	Lee Men-Jean Md	All Other										
Arms Acres         All Other         ✓	Mumford James M Md	All Other										
Lo Yunyun Andrew Md All Other All Ot	Conifer Park	All Other										
Weiss Jeffrey N Md         All Other         Image: Common Robert Francis Jr Md         Image: Common Robert Francis Jr Md </td <td>Arms Acres</td> <td>All Other</td> <td>~</td> <td>~</td> <td></td> <td>~</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td>	Arms Acres	All Other	~	~		~						
Scanlon Robert Francis Jr Md         All Other         Image: Control of the control	Lo Yunyun Andrew Md	All Other										
Senzamici Camille Md         All Other         Image: Castello Donna Ann Md         All Other         Image: Castello Donna Ann Md         All Other         Image: Castello Donna Ann Md         All Other         Image: Castello Donna Ann Md	Weiss Jeffrey N Md	All Other										
Castello Donna Ann Md         All Other         Image: Control of the control of the	Scanlon Robert Francis Jr Md	All Other										
Mitchell I Weinstein Do Pc         All Other         Image: Cohen Seth A Md	Senzamici Camille Md	All Other										
Cohen Seth A Md  Boggio Nelly T Md  All Other  Germano Isabelle M Md  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other  All Other	Castello Donna Ann Md	All Other										
Boggio Nelly T Md Germano Isabelle M Md All Other All Other Levine Sally M Md All Other	Mitchell I Weinstein Do Pc	All Other										
Germano Isabelle M Md         All Other         Image: Control of the control of the	Cohen Seth A Md	All Other										
Levine Sally M Md     All Other       Liriano Octavio Antonio Jr Md     All Other	Boggio Nelly T Md	All Other										
Liriano Octavio Antonio Jr Md All Other	Germano Isabelle M Md	All Other										
	Levine Sally M Md	All Other										
Kupersmith Mark J Md All Other	Liriano Octavio Antonio Jr Md	All Other										
	Kupersmith Mark J Md	All Other										
Kirschner Eric Md All Other	Kirschner Eric Md	All Other										



Page 791 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	<u> </u>	1			1	1				
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	.c.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Feldman David M Md	All Other										<b></b>
Chumaceiro Rolando Md	All Other										<u> </u>
Fakhuri Ramsey John	All Other										<u> </u>
Ostrowski Roman M Md	All Other										<u> </u>
Eviatar Joseph Alexander Md	All Other										<u> </u>
Koster Harry Robert M Md	All Other										1
Berdella Maria Md	All Other										l
Kahn Ronald A Md	All Other										1
Lombardi Paul Md	All Other										1
Lippman Sheldon Bruce Md	All Other										ł
Tranchina Stephen A Md	All Other										·
Kothari Chetna A Md	All Other										1
Delfiner Joel S Md	All Other										·
Americare Certified Ss Inc	All Other	~	~	~		~	~	~	~		1
Chotkowski Gregory Dds	All Other										1
Gerdes Kenneth J Md	All Other										1
Vallach Frances Robin Md	All Other										1
Ahamed Jahid Md	All Other										1
Resta-Flarer Francesco Md	All Other										
Gianelli Philip A Md	All Other										1
Amin Deepak Kantilal Md	All Other										1
Rapoport Gloria Md	All Other										1
lagoda Andy Sam Md	All Other										1
resneda Caridad	All Other										
Eisner Yvonne	All Other										 
Angelo G Pilla	All Other										 
Pierce Walter John Md	All Other										
Najara Julia E Md	All Other										
Samuel Field Ym & Ywha Inc	All Other	~	~		~						 
Myers Cynthia E Md	All Other										
Hassan Yasmin Akbar Md	All Other										1



Page 792 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Paka Renuka D Md	All Other										
Nodern East West Medical Pc	All Other										
esser Jonathan Baird Md	All Other										
alama Meir Md	All Other										
loss Douglas G Md	All Other										
/einer Michael Jeffrey Md	All Other										
alle Steven Garry Md	All Other										
ttoe Linda S Md	All Other										
ngioletti Louis Scott Md	All Other										
ervil-Ulysse Mona Md	All Other										
ill Gurmit S Md	All Other										
aw Myo Md	All Other										
anegas Edgar Z Md	All Other										
hn David H A	All Other										
tson Kwame A Md	All Other										
uxton Douglas F Md	All Other										
amberger Philip D Md	All Other										
ahl Eric M Md	All Other										
stein Lance	All Other										
ount Sinai Genetic Therapy	All Other										
azzara Paul C Md	All Other										
arcia Arlene Marie Md	All Other										
nadi Ronny M Md	All Other										
bott House Inc	All Other	~									
eischmann Jonathan D Md	All Other										
alandra Lisa Dpm	All Other										
ılma James Md	All Other										
ordillo Emilia M Md	All Other										
ozanski Alan Md	All Other										
aniel Celeenamma B Md	All Other										
allick Abida K Md	All Other										



Page 793 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating Pa	g in Projects									
Provider Name	Provider Category		2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
owy Arthur Md	All Other										
De Palo Louis R Md	All Other										
Pfaff H Charles Md	All Other										
Program Dev Srv Harrison Icf	All Other										
Γio Ruy Chen Md	All Other										
Saffra Norman A Md	All Other										
Gropper Charles A Md	All Other										
St Christopher-Ottilie Richmo	All Other										
Chadha Manjeet Md	All Other										
Brescia Andrea M Md	All Other										
Marion James F Md	All Other										
ew Edward Md	All Other										
Guram Mohinder K Md	All Other										
Stein Deborah J Md	All Other										
Conde Wright Marie France Md	All Other										
Nelson Judith Eve Md	All Other										
Surick Burton G Md	All Other										
ahman Rummana Md	All Other										
Marin Michael L Md	All Other										
dams David H Md	All Other										
Bednarek Karl Thadeus Md	All Other										
Masand Ashok	All Other										
acholka-Moran James Md	All Other										
Halpern J0shua Noah	All Other										
Stone Joanne Md	All Other										
Mount Sinai School Of Medicine	All Other										
alot Barry Hal Md	All Other										
ax James D Md	All Other										
atel Nileshkumar Gokal Md	All Other										
(ingsboro Addiction Trt Ctr	All Other	~				~					
Brusco Louis Jr Md	All Other										



Page 794 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
sposito Stephen P Md	All Other										
/ang John K Md	All Other										
ach Nancy Md	All Other										
errara Joseph Md	All Other										
atheson Donald S Md	All Other										
esnewski Ruth F Md	All Other										
asudevan Viswanath Parameswar	All Other										
avies Terry F Md	All Other										
sposito Donna M Md	All Other										
aug Stephen J Md	All Other										
osch Elliott C Md	All Other										
chugh Marlene Elizabeth Fnp	All Other										
neelawanti Md	All Other										
alladia Inc	All Other										
riegel David A Md	All Other										
oung Adult Inst Sprucewood	All Other	~	~			~			~		
noix Richard Md	All Other										
ergstein Michael J Md	All Other										
lbert Susan Lynn Md	All Other										
odenheimer Henry C Jr	All Other										
douard Kathleen A Md	All Other										
oshi Pradip M Dpm	All Other										
versky Yitzhak David Md	All Other										
ubenstein Scott Dpm	All Other										
ainsburg Daniel Martin Md	All Other										
nim Mark Inbo	All Other										
nobel Jeffrey M Dpm	All Other										
Christophers Ottilie Kew	All Other										
eltran Javier Md	All Other										
ohen Alan J Md	All Other										
aidya Dipak N Md	All Other										



Page 795 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green											
	<del>_</del>	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Price Andrew E Md	All Other										
Kaufman Allen M Md	All Other										
Haberman Jeffrey Md	All Other										
Book William Jeffrey Md	All Other										
Frank Howard H Dpm	All Other										
Borcich Anthony S Md	All Other										
Coleburn Norman Hope Md	All Other										
Eber Corey C Md	All Other										
Henzlova Milena J Md	All Other										
Vitale Salvatore Giacomo Md	All Other										
Cohen Rory Scot Dpm	All Other										
Mcnally Lois Marie Md	All Other										
Nemesdy Gabor Md	All Other										
Goldstein Steven C Md	All Other										
Odinsky Michael Edward Dpm	All Other										
Mir Mohammad Arshad Md	All Other										
Compito Catherine A Md	All Other										
Bederson Joshua Benjamin Md	All Other										
Grinberg Manuel E Md	All Other										
Min Albert Daeki Md	All Other										
Mocombe Lucien D Md P C	All Other										
Kimble Christine Md	All Other										
Kreutzer Eric R Md	All Other										
Krikhely Merab Md	All Other										
Zilberg Neil G Md	All Other										
Golden Owen Md	All Other										
Tanenbaum Lawrence N Md	All Other										
Gelb Bruce D Md	All Other										
Vorchheimer David A Md	All Other										
Barkoff Matthew W Dpm	All Other										
Hausman Lionel Glen Dpm	All Other										



Page 796 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Abed Antoine Tony	All Other										
Mazza Michael Anthony Md	All Other										
Knaupp William Frederick Md	All Other										
omei Nina A Md	All Other										
Rodrigues Maria Louella Md	All Other										
Gruber Steven Jeffrey Md	All Other										
Richmond Gynecologic Oncology Pc	All Other										
Sayegh Osama Elias Md	All Other										
Rosero Hugo O Md	All Other										
Ong Kenneth Md	All Other										
/illage Center For Care	All Other	<b>~</b>	~	~	~		~	~	~	~	~
/azquez Rafael Md	All Other										
ung Max Md	All Other										
lussaini Batool M Md	All Other										
Simon Claude Md	All Other										
Premier Nursing Services	All Other										
Blass Ronald B J Md	All Other										
Vilck Eric Jay Md	All Other										
asse Yves Luc Md	All Other										
Propello John Mark Md	All Other										
atrick Sharon Lynne Md	All Other										
li Mohammed Faisal Md	All Other										
aufman Stephen Z Md	All Other										
'inas Sonia Miliza Md	All Other										
astell Paul H Md	All Other										
Ickinley George F Md	All Other										
ernstein Alan L Md	All Other										
nderson Ann E Md	All Other										
eppucci Vincent S Md	All Other										
afalak Robert G Md	All Other										
Difabrizio Larry Md	All Other										



Page 797 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ehman David A Md	All Other										
lorano Placido A Md	All Other										
uchs Richard T Md	All Other										
rescher Ira	All Other										
ordon Gregg E Md	All Other										
ocu Theodore Costa Md	All Other										
hu Wico Md	All Other										
ngber Scott Md	All Other										
ike Sheldon Bruce	All Other										
illage Center For Care Aadc	All Other	~	~	~	~		~	~	~	~	~
ark Stein	All Other										
ccann Peter D Md	All Other										
uomo Frances Md	All Other										
ıtas Elizabeth Mary Md	All Other										
osen Alan Jeffrey Dpm	All Other										
chumann Marc Seth-Jon Dpm	All Other										
adlani Sachal Md	All Other										
nimony Rony Y Md	All Other										
arkoff Steven Lawrence Dpm	All Other										
aftchick Stuart L Md	All Other										
nstrom Christopher J Md	All Other										
irshfield Gary S Md	All Other										
oombs Kenneth E Dpm	All Other										
ewish Hm & Hosp For Aged Adc	All Other										
oung Adult Inst Sheepshead	All Other										
erlin Arnold I Md	All Other										
ıdelman Ian M Md	All Other										
chwartz Elliot I Md P C	All Other										
allach Elizabeth Md	All Other										
vine Steven Barry Md	All Other										
chorr-Lesnick Beth Md	All Other										



Page 798 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
osenblatt Meg Amy Md	All Other										
Gelbfish Gary Md	All Other										
an Richard	All Other										
ewish Bd Fam Child Washingtn	All Other										
roy Kevin Md	All Other										
Bay Park Ctr Nursing & Rehab Adhc	All Other										
Gudesblatt Mark Md	All Other										
othari Vipul Chandrakant	All Other										
ailey Lloyd E Md	All Other										
Carpio Orlando B Md	All Other										
askin Martin I Md	All Other										
Volinsky Steven Md	All Other										
elilovsky Anatoly Md	All Other										
ottaviano Lawrence John Md	All Other										
Rosen Richard Bruce Md	All Other										
oad Christopher T Md	All Other										
rown Robin R Md	All Other										
osner Julian Md	All Other										
arker Jewish Geriatric D&T	All Other										
zkowitz Steven H Md	All Other										
oung Adult Inst Levittown	All Other	~	~			~			~		
asden Andrew M Md	All Other										
mailer Ida Md	All Other										
lirels Hilton Md	All Other										
lill David Jacob Md	All Other										
20 River Street Inc.	All Other										
gdere Levon Md	All Other										
ominican Sisters Family Lthh	All Other	~	<b>~</b>	~	~			~	~	~	~
uerriero Paul Neil Md	All Other										
ddleman Keith Arnold Md	All Other										
aredes Tessie Timitiman Md	All Other			1							



Page 799 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Weissman Scott Stuart Md Pc	All Other										
Leibowitz Andrew B Md	All Other										
Bronheim David Samuel Md	All Other										
arraye Joseph Md	All Other										
Chan Andrew Hing Kin Md	All Other										
ones Michael Abou Md	All Other										
Mellinger Brett C Md	All Other										
Reda Dominick Frank Md	All Other										
leff D Kopelman M D F A C S L	All Other										
labatian Farzad Md	All Other										
Machac Josef Md	All Other										
iegel Stephen D Md	All Other										
ilverman Lewis R	All Other										
ltura Barry Md	All Other										
sabella Geriatric Ctr Lthhcp	All Other	~	<b>*</b>	~	~						
Catholic Guard Soc Lacombe Av	All Other										
astenbaum Donald Mark Md	All Other										
lyeshmerni Bahram Md	All Other										
Vartburg Lutheran Hm Aging	All Other										
imafranca Daniel Lopez Md	All Other										
lein Daniel P Md	All Other										
ola Luis Manuel Md	All Other										
ealization Center Inc	All Other	~	~								<b>✓</b>
Sonzalez Orlando Jr Md	All Other										
urci Thomas James Dpm	All Other										
utman William Erskine M Md	All Other										
ersonal Touch Home Aides Ny	All Other										
/eiss Robert Allen Md	All Other										
ukin Marrick Lee	All Other										
ultz Alan S Md	All Other										
rgus Community,Inc	All Other	~	~		~	~	~				~



Page 800 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Delaney Veronica Bridget Md	All Other										
Gilbert Fred Md	All Other										
Community HIthcare Network Ai	All Other										
Rahman Shafiqur Mohammed Md	All Other										
tein Janet Laurie Md	All Other										
imitrov Nadya E	All Other										
delstein David Joseph Md	All Other										
Southren David B Md	All Other										
Adler Arvin Jay Do	All Other										
Parness Ira A Md	All Other				_						
Veisbard James Joseph	All Other										
Vhelan Richard Lawrance Md	All Other										
lichael Dourmashkin Md	All Other										
amlet David A Md	All Other										
Shassibi Joseph M	All Other										
eminick Marshal Md	All Other										
/alsh James Joseph Md	All Other										
Supta Sindhu Md Pc	All Other										
acob Perlow Hospice	All Other										
bilisundar Mohan Md	All Other										
iegelbaum Michael Mark Md	All Other										
Machernis Edward Alan Md	All Other										
nglish Cary Md	All Other										
rima Kathleen M Md	All Other										
llis Barbara A Md	All Other										
rower Steven T Md	All Other										
uff Daniel David Md	All Other										
ohnson Golda O Md	All Other										
iller Walter F Jr Md	All Other										
lecht Susan Md	All Other										
Menikoff Howard Md	All Other										



Page 801 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Neustein Steven Mark Md	All Other										
Gross Michael Md	All Other										
Voodley Walter Md	All Other										
Dematteo Robert Enrico Md	All Other										
Civell Howard Neil Md	All Other										
Jcp Nyc Castltn 165 St Mk2a-B	All Other										
zquierdo Thomas Joel Md	All Other										
hmed Sapphire Mann Md	All Other										
Mack David Aba Md	All Other										
Siroya Pushplata B Md	All Other										
lurlet Jensen Anne M Md	All Other										
aa Remedios Caparas	All Other										
ang Edward Charles Md	All Other										
livera Clara Md	All Other										
ska Glenroy Anthony Dpm	All Other										
evy Steven Robert	All Other										
ortello Joan K	All Other										
hankman Steven Md	All Other										
unshine Robert D Md	All Other										
zalyga John Md	All Other										
ns Of Ny Hospice Care	All Other										
Vatson Catherin Pace	All Other										
inestone Howard Md	All Other										
roker Martin Md	All Other										
osenthal Jeanne Lorraine Md	All Other										
llis Earl Anthony Md	All Other										
oung Constance A Md Pllc	All Other										
ierro Hugo Md	All Other										
urstein David E Md	All Other										
rustman Lois E Md	All Other										
Orin Gary Bruce Md	All Other										



Page 802 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
shimkus John W Md	All Other										
latow Evan L Md	All Other										
loffman Cindy Md	All Other										
asile Dominick Md	All Other										
ssot Todd Anthony Md	All Other										
arc A Rosenblatt Md Llc	All Other										
reen Robert Spencer Md	All Other										
abbad Michael Frederick Md	All Other										
ickoff David J Md	All Other										
Veintraub Howard Md	All Other										
uhrim Stanley Md	All Other										
alazzo Angela M Md	All Other										
ewis Blair S Md	All Other										
alton Kathleen P Md	All Other										
err Angela D Md	All Other										
neung Tony W Md	All Other										
ace John Francis Dpm	All Other										
noll Charles L Md	All Other										
evine Alice Md	All Other										
umaste Vivek Md	All Other										
kovitz Ina S Md	All Other										
bu Jeanine Md	All Other										
entrudo Steven L Md	All Other										
elli Vincent Marc Md	All Other										
uevedo Saturnino C Jr Md	All Other										
ppsis Julie Md	All Other										
chwartz Myron E Md	All Other										
kko Sirisha Rani Md	All Other										
hatan H Eliot Yedidiah Md	All Other										
ankel Etta Md	All Other										
St Christophers-Ottilie Jamai	All Other										



Page 803 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Epstein Lawrence Jay Md  Yudkowitz Francine S Md  Chin James Md  Reich David Louis Md  Greenberg Carl Md  Gliedman Paul R Md  All G	Other Other Other Other Other Other Other Other Other Other Other Other Other Other Other Other Other Other Other Other	2.a.i 2.b.	.iv 2.b.	viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Epstein Lawrence Jay Md  Yudkowitz Francine S Md  Chin James Md  Reich David Louis Md  Greenberg Carl Md  Gliedman Paul R Md  All G	Other Other Other Other Other Other Other Other Other Other Other Other Other										
Yudkowitz Francine S Md  Chin James Md  Reich David Louis Md  Greenberg Carl Md  Gliedman Paul R Md  All G	Other Other Other Other Other Other Other Other Other Other Other										
Chin James Md Reich David Louis Md All Greenberg Carl Md Gliedman Paul R Md All G	Other Other Other Other Other Other Other Other Other Other										
Reich David Louis Md  Greenberg Carl Md  Gliedman Paul R Md  All G	Other Other Other Other Other Other Other Other										
Greenberg Carl Md All ( Gliedman Paul R Md All (	Other Other Other Other Other Other										
Gliedman Paul R Md All 0	Other Other Other Other										
	Other Other Other										<del>                                     </del>
IZ M-: NA-I	Other Other										1
Kao wei Md Ali C	Other										
Franzetti Carl John Md All 0											
Schachter Edwin Neil Md All (											
Robbins Michael Jonathan Md All (	Other										
Rubinstein Marc G Md All 0	Other										
Shah Vijaykumar Prabhulal Md All 0	Other										
Ghali Violette Saleh Md All 0	Other										
Stoller Marc Md All (	Other										
Felberbaum Marc Md All 0	Other										
Thomas Albert George Md All 0	Other										
Kuflik Paul Larry Md All (	Other										
Rivas Sadhis All (	Other										
Services F/T Underserved-Vern All 0	Other										
Weissbluth Jay E Md All 0	Other										
Agyare Samuel K B Md All 0	Other										
Mehta Viplov K Md All 0	Other										
Kaul Raman Md All 0	Other										
Genovese Mario Nicholas Dpm All 0	Other										
Cohen Leeber Md All (	Other										<u> </u>
Grossi Robert J Md All (	Other										<u> </u>
Seo In Suk Md All 0	Other										<u> </u>
Schwartz William J Md All 0	Other										
SIr Diagnostic Radiology Pc All 0	Other										ĺ
Stern Eric Howard Md All (	Other										



Page 804 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects								
Provider Name	Provider Category	2.a.i 2.b	.iv 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Borg Morton David Md	All Other									
Gocs Diane M Md	All Other									
Buchbinder Daniel	All Other									
Maselli Frank Joseph Md	All Other									
Outreach Development Corp	All Other	<b>✓</b>			~					
Shulman Joanna F Md	All Other									
nderson Lisa Md	All Other									
aremski Benjamin Md	All Other									
chiller Robert M Md	All Other									
lucci-Sack Anne Terese	All Other									
harma Samin Kumar Md	All Other									
esach Tikvah-Hope Dev Inc	All Other									
etterman Alan David Md	All Other									
omprehensive Womens Medical	All Other									
Ambrosio John J Md Jr	All Other									
ould Sanford Md	All Other									
olland Claudia Md	All Other									
igler Lawrence J Md	All Other									
omolinski Eva Md	All Other									
oguski-Filgueira Lisa F	All Other									
mma Leonard John Md	All Other									
Sulmatico Constantino V Md	All Other									
aplan Ronald Md	All Other									
lollinger Ingrid Md	All Other									
amis Carmen Maria Md	All Other									
arson Carol Tracy Md	All Other									
ischer Robert Michael Md	All Other									
roller Michael J Md	All Other									
eligdisch Schor Liane Md	All Other									
lewitt Ross G Md	All Other									
Zdanowitz Joel Jacob Md	All Other									



Page 805 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Nagelberg Joys Md	All Other										
Amerling Richard Md	All Other										
Wisnicki Herbert Jay	All Other										
Hausman Michael R Md	All Other										
Adler Rhodes S Md	All Other										
Clements Jerry Eugene Md	All Other										
Blass Joel Mitchell Md	All Other										
Radzik Andrew Md	All Other										
Milman Alisa Md	All Other										
Cavalli Adele L Md	All Other										
Samuelson Robert Jeffrey Md	All Other										
Hecht Alan Jay Md	All Other										
Ravich Steven J Md	All Other										
Lalli Robert G Md	All Other										
Mullen Michael Patrick Md	All Other										
Reiter Joel D Md	All Other										
Babb Frank C Md	All Other										
Makower Bryan L Dpm	All Other										
Goodman Karl Richard Md	All Other										
Stollman Aryeh Lev Md	All Other										
Daggett Brian George Md	All Other										
Feinsilver Steven Henry Md	All Other										
Sacolick Benzion Md	All Other										
Patel Jitendra R Md	All Other										
Khuwaja Abdul Ali Md Pc	All Other										
Ainspan Jeffrey Louis Md	All Other										
Brodman Michael L Md	All Other										
Plotycia Steven Michael Md	All Other										
Acenas Recientes Elizabeth S Md	All Other										
Schmidt Jean Lesly Md	All Other										
Muneer Imam Md Pc	All Other										



Page 806 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Greisman Stewart George Md	All Other										
Babitz Lisa Ellen Md	All Other										
Omrantz Andrew Stuart Md	All Other										
immelstiel Fred M Md	All Other										
ee Hwasun	All Other										
Raskin Jonathan M Md	All Other										
ap Marcelo Janette Md	All Other										
ean Gilles Max Md	All Other										
ullano William E Md	All Other										
ubliner Jerry A Md	All Other										
avaliere Raymond G Dpm	All Other										
aillargeon Neal Arthur Md	All Other										
ucci James John Md	All Other										
ayyar Krishan Chander Md	All Other										
oghill Alice Victoria Md	All Other										
elderman Theodore Paul Md	All Other										
ankelevitz David Md	All Other										
lovack Henry Frederick Md	All Other										
enkov Keith J Md	All Other										
aidman Gerald Walter Md	All Other										
rpadi Stephen M Md	All Other										
anuta Przechodzka Md	All Other										
chmidt Philip Md	All Other										
ibbons Olga	All Other										
rand Mark Alan Md	All Other										
idgewood-Bushwick Schmcrcoun	All Other	~	~	~		~		~	~	~	
lokamakis Michael Md	All Other										
Iorrison Scott I Od	All Other										
ladonna Richard James	All Other										
alauri David Van Dds	All Other										
andau Stanislaw T Md	All Other										



Page 807 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Hillel Zaharia Md	All Other										
Brockunier James Kirk Md	All Other										
Parker Jewish Geri Inst Lthhc	All Other										
Mittal Niranjan Kumar Md	All Other										
Seth Lalit Mohan Md	All Other										
Roberts Pamela M Dpm	All Other										
leslop Christine Cnm	All Other										
Raspa Ronald W Md	All Other										
Krausz Robert B Md	All Other										
Kenel Pierre Joseph Carl	All Other										
Valsh Kenneth A Md	All Other										
err Leslie Dubin Md	All Other										
addu Nalini Upadhyaya	All Other										
askin David Md	All Other										
ashevkin Michael Md	All Other										
ebowicz Joseph Md	All Other										
arpfen Robin B Md	All Other										
oodman Warren Jay Dpm	All Other										
erle Janet Barbra Md	All Other										
scher Jeffrey Ethan Md	All Other										
nstitute For Family Hlth	All Other	~	~	~		~	~	~	~	~	~
perling Rhoda Md	All Other										
Connor Kathleen Dolores	All Other										
ourial Lucy A Md	All Other										
yed Ahmad Physician Pc	All Other										
oretsky Leonid Md	All Other										
are Priscilla J Md	All Other										
ottesman Lester Md	All Other										
yler Ira M Md	All Other										
impao Jose Rodriguez Jr Md P	All Other										
eyes-Arcangel Fe T	All Other										



Page 808 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Leifer Andrew G Md	All Other										
Green Stuart Md	All Other										
Asbell Penny A Md	All Other										
Lowe Franklin C Md	All Other										
Nitkin Leon Md	All Other										
Shah Sumatilal C Md	All Other										
Winyard Albert E lii Md	All Other										
Cosmatos Andreas Md	All Other										
Cafferty Maureen Sarah Md	All Other										
Respler Mark Allan Md	All Other										
Benzakein Ralph Dpm	All Other										
Romas Nicholas Achilles Md	All Other										
Frankel Richard Harris Dpm	All Other										
Gettes Mark A Md	All Other										
Cohen Edmond Md	All Other										
Carleton Jack Hardy	All Other										
Perrone Stephen C Md	All Other										
Vitanowski Stephen John Md	All Other										
St Agathas 11 Hayden Circle	All Other										
Fiorenza Dominic Dpm	All Other										
/asavada Balendu C Md	All Other										
Hryhorowych Artur Nicholas Md	All Other										
Deutsch Vicki-Jo Md	All Other										
Glubo Les Jay Dpm	All Other										
Crismali Michael C Md	All Other										
Benvenisty Alan I Md	All Other										
Aledort David E Md	All Other										
Lurie Scott Robert Dpm	All Other										
Cabrini Of Westchester	All Other	~	~	~	~			~	~	~	
Levine Randy L Md	All Other										
Flanagan John C Md	All Other										



Page 809 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Dixon David Dpm	All Other										
Dufresne Alix Md Pc	All Other										
Helmer Livia Md	All Other										
Ucp Nyc Castltn 185 St Mk 2lm	All Other										
Ucp Nyc Castltn 185 St Mk 1Im	All Other										
Khan Noor Zaman Md	All Other										
Osborn Irene Paulita Md	All Other										
Herschorn Brian Jacob Md	All Other										
Estabrook Alison Md	All Other										
Moazed Kambiz Thomas Md	All Other										
Henschke Claudia I Md	All Other										
Brodie Scott E Md	All Other										
Teodorowicz Marino Wanda Md	All Other										
Elbirt Paula M Md	All Other										
Jewish Asso For Svcs For The Aged	All Other										
Mallett Errol Md	All Other										
Lazar John	All Other										
Haber Richard S Md	All Other										
Das Seshadri Md	All Other										
Weissman Laurence Roy Md	All Other										
Calamia Vincent Md	All Other										
Gordon Charles Richard Md	All Other										
Marsh Franklin Jr Md	All Other										
Kramer Lawrence David Md	All Other										
Owens George Francis Md	All Other										
Rayzman Maya Md	All Other										
Wilkins Robert Md	All Other										
Lachman Leigh Jay Md	All Other										
Mendes Donna M Md	All Other										
Winston Jonathan Allan Md	All Other										
Simpson David Martin Md	All Other										



Page 810 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
eber Mark J Md	All Other											
Dogra Mridula	All Other											
Sheppard Beverly A Md	All Other											
Stone Peter Lyle Md	All Other											
Smith Alford Alexander Md	All Other											
Presti Salvatore Md	All Other											
efevre Marie Edith Faublas	All Other											
Green Karen Meryl Md	All Other											
Jseda Claudia A Md	All Other											
Cohen Randolph Jack Md	All Other											
he Lighthouse, Inc.	All Other	~				~			~			
Pecora Maria Nancy Dpm	All Other											
insmore Robert E Md	All Other											
loel Edwin Blackman Md	All Other											
lazel Edovard Joseph Md	All Other											
oung Adult Inst Lewisboro	All Other	~	~			~			~			
Damore Joseph F Md	All Other											
erdoff Russell Lindsay Md	All Other											
Glickel Steven Z Md	All Other											
St Marks Place Institute	All Other	~				~	~	~	~	~		
Day Philippe Jmm Md	All Other											
empel Herbert Sheldon Md	All Other											
iaz Michael Md	All Other											
aenger Paul H Md	All Other											
haikh Aftabahmed F Md	All Other											
timpel Bernard Md	All Other											
arlton Lawrence S Dpm	All Other											
bramson Austin Wayne Md	All Other											
larnett-Robinson Roy Edward	All Other											
Osoba Olumide Obafunmilayo Md	All Other											
Veiss Laszlo Md	All Other											



Page 811 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lassan Khalid Kamal	All Other										
onovan Glenn J Dpm	All Other										
Somes Joseph Anthony Md	All Other										
timmel Barry David Md	All Other										
egal Barry J Md	All Other										
ioroiu Michael G Md Facs	All Other										
ehta Navin C Md Pc	All Other										
irenbaum Ellen Md	All Other										
anfilippo Denise M Md Pc	All Other										
uinn Brian P Dpm	All Other										
ohen Richard B Dpm	All Other										
affee Robert Marc	All Other										
dnalino Linda Edano Md	All Other										
ashington Ronald A Dpm	All Other										
erence Cardinal Cooke Hcc	All Other	~	<b>&gt;</b>	~	~						~
orton Titus Aruna Md	All Other										
antos Alan C Md	All Other										
lverman Bernard Allan Md	All Other										
ezzollo Eugene Peter	All Other										
ırke Gary Robert	All Other										
rody Samuel A Md	All Other										
evy Paul Justin Dpm	All Other										
ukberg Phillip R Md	All Other										
andewalle Naheed Asad	All Other										
ebwohl Mark G Md	All Other										
ewkowicz Richard Md	All Other										
a Illsung	All Other										
erkowitz Leonard Bruce Md	All Other										
len Edward Md	All Other										
eed Steven D Md	All Other										
/olfson Mitchell Md	All Other			1		1	1				



Page 812 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Borgueta Custodio R Md	All Other											
Saint-Laurent Mario	All Other											
Jewish Board Family Child B	All Other	~	~		~	~	~			~		
Muldoon Thomas O Md	All Other											
Weissbart Clyde H Md	All Other											
Manvar Dolly B Md	All Other											
Bitter J Jason Md	All Other											
Ballas Mayer Md Pc	All Other											
Strauss Michael Leopold Md	All Other											
Nadelson Elliot J Md	All Other											
Ucp Nyc Waterside Icf	All Other											
Zitner Deborah Md	All Other											
Fitzig Lorenzo Md	All Other											
Katz Bruce E Md	All Other											
Desgrottes Schiller Y M Md	All Other											
Marcovici Eli Md	All Other											
Rosenthal Kenneth J Md	All Other											
Mattoo Uijay Kumar Md	All Other											
Senor Maria Cristina Md	All Other											
Shah Kumarpal A Md	All Other											
Lefevre Lionel Md	All Other											
Daniel Samuel J Md Pc	All Other											
Reddy Lalitha Mary Md Pc	All Other											
Heyman Jacob H Md	All Other											
Ferstenberg Henry Md	All Other											
Cuttner Janet Md	All Other											
Shechtman Lee Md	All Other											
Rosenblum Harvey Sheldon Md	All Other											
Merkler Richard G Md	All Other											
Gutman Harvey Md Pc	All Other											
Deluca Peter Salvatore Md	All Other						1					



Page 813 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Munzer Andrei Bernard Md	All Other										
Fishman Donald R Md	All Other										
Young Adult Inst Riverdale	All Other	~	~			~			~		
Stauber Stuart L Md	All Other										
/lukherji Rajat Kumar Md	All Other										
Catholic Guard Soc Marion Ln	All Other										
lorio William T Md	All Other										
Moore Thomas Carlisle Md	All Other										
ddes Alvin David Md	All Other										
Dummett Jocelyn Angela Md	All Other										
Bouzouki Maria Md	All Other										
ahn David I Md	All Other										
fremov Mary H Md	All Other										
yzenberg Victor Md	All Other										
ennish Arthur Jay Md	All Other										
cotti Lorenzo Louis Dpm	All Other										
lieterich Douglas Thomas Md	All Other										
arrison Theodore Joel Md	All Other										
Icp Nyc Day Trt St Island	All Other										
chasky Dean Cole Md	All Other										
'umoff Barnett Md	All Other										
uster Valentin Md	All Other										
olomon Jeffrey D Dpm	All Other										
evy Roger N Md	All Other										
′ijayan Radhika Md	All Other										
lochsztein Paul Md	All Other										
lalieckal Jubil Md	All Other										
hirwaikar Anil B Md	All Other										
Inion Settlement Asso Inc	All Other										
atholic Guard Soc Dresden	All Other										
Mt Sinai Ob Gyn Physicians	All Other										



Page 814 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
tizzo Vito Joseph Dpm	All Other											
Mendelson David S Md	All Other											Ī
Heneghan William F Md	All Other											
I Dakkak Mohammed Selim Md	All Other											Ī
Mettu Sudhakar Reddy Md	All Other											Ī
Diamond Ezriel Md Pc	All Other											Ì
Catholic Guard Soc E Hampton	All Other											
alavera Wilfredo Md	All Other											
nand Suryanarayan Md Pc	All Other											
awson William Md	All Other											Ì
ouddempudi Nagamma	All Other											Ì
inovis James Paul Dpm	All Other											
estcare Company	All Other	~	~	~	<b>~</b>			~	~	~		
riedman Howard M Md	All Other											
Stamm Joseph Martin Od	All Other											
ashyap Satish Md	All Other											
Vong Steven Md	All Other											
Catholic Guard Soc W 23rd St	All Other											
atholic Guard Soc Hamptn Bay	All Other											
eeramachaneni Saimamba Md	All Other											
elder Kenneth S Md	All Other											
aller Jason Md	All Other											
kowron Jack Martin Md	All Other											
artter Paul Ian Md	All Other											
iegel Mark I Md	All Other											
eautyman Elizabeth J Md	All Other											
reenstein Frederick Md	All Other											
i Sunyer F Xavier Md Md	All Other											
lorowitz Mitchell L Dpm	All Other											
Pelaez Oscar Md	All Other											
Rajpal Sanjeev Md	All Other											



Page 815 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Manvar Buddhadev Nathabhai Md	All Other											
Del Guzzo Luciano Md	All Other											
Menorah Home & Hosp Aged Inf	All Other											1
Levitt Jane Md	All Other											1
Jhagroo Vishnudatt Md	All Other											1
Nolan Patricia Mary Md	All Other											
Markinson Bryan Craig Dpm	All Other											1
Kirpekar Madhuri Md	All Other											1
Nebres Jose F Md	All Other											1
Balter Richard R Md	All Other											1
Paddu Upadhyaya Padmanabh	All Other											1
Thompson Michael F Dpm	All Other											
Parker Jewish Institute Hlth	All Other	~	~	~	~		~	~	~			
Chang Thomas T M Md	All Other											1
Kesselman Paul Dpm	All Other											
St Agathas Depaul Icf	All Other											1
St Agathas 13 Hayden Circle	All Other											
Giovinazzo Vincent Jerome Md	All Other											1
Blum Isaac Facs Md	All Other											
Community Healthcare Network	All Other	~			~	~		~	~	~	~	
Yancovitz Stanley R Md	All Other											1
Hauer David I Md	All Other											-
Bernstein Stuart Mark Dpm	All Other											-
Jablin Louis David Dpm	All Other											I
Klein Robert Stephen Md	All Other											
New Horizon Counseling Ctr	All Other	~				~						I
Mount Sinai School Of Medicin	All Other											
Racanelli Joseph A Md	All Other											
Catholic Guard Soc Victor St	All Other											 I
Syed Raza Md Pc	All Other											 I
Lyman Andrea Md	All Other											



Page 816 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mistry Maganlal G Md	All Other										
Guarin Armando G Md	All Other										
huja Neera Md Pc	All Other										
Goldman Martin Elliot Md	All Other										
Iullen Leon Md	All Other										
Pattwyler Raymond J Md	All Other										
an Ren Bang Md	All Other										
biri Manouchehr Md	All Other										
usso Charles L Dpm	All Other										
aifman Leonard I Md	All Other										
sullivan Mary M Md	All Other										
lribarri Jaime V Md	All Other										
ashley Bruce W Dpm	All Other										
/olin David A Md	All Other										
atel Anupkumar K	All Other										
han Cuong Q Md	All Other										
harat Sanghavi Md	All Other										
ashemian Nezhat Md	All Other										
esser Walter Md	All Other										
telzer Paul Md	All Other										
ieberman Elliott Md	All Other										
ewfield Stanley A Md	All Other										
alperin Jonathan Md	All Other										
ambetti George J Jr Md	All Other										
lusto Richard V Md	All Other										
i Blasio Ferdinand C	All Other										
astro Garcia Jose Luis Md	All Other										
orrin Harvey Md	All Other										
onura Frank Salvatore Md	All Other										
handramouly Belur S	All Other										
Mancuso John Dpm Pc	All Other										



Page 817 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Banner Burton Md Pc	All Other										
Newmark Alan Jay Dpm	All Other										
Bass Sherry J Od	All Other										
Padilla Maria L Md	All Other										
Berenstein Alejandro Md	All Other										
Tupper Thomas V Md	All Other										
Fetto Joseph F	All Other										
Pennant Ainsley Md	All Other										
Schwartz Lawrence P Md	All Other										
Attiyeh Fadi F Md	All Other										
Klein Norman I Md	All Other										
rber William F Md	All Other										
oung Simon Dpm	All Other										
olbert Jerome V Md	All Other										
Sage Dennis Md	All Other										
asty Babu N Md	All Other										
Sorevic Peter D Md	All Other										
oung Adult Inst N Barry Ave	All Other										
worecki Roman Md	All Other										
lusbacher Noel Md	All Other										
ittle Sisters Of Assum	All Other	~		<	~						
effrey B Chick Md Pc	All Other										
evine Stewart A Md	All Other										
Staton Frederick Md	All Other										
atel Vina R Md	All Other										
aker Paul Mark Md	All Other										
hanawala Shirish K Md	All Other										
Gulrajani Ramesh S Md	All Other										
ressler James Md	All Other										
Capalbo Ralph H	All Other										
Naik Dayan A	All Other										



Page 818 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Klein George Md	All Other											
Vind Richard M Md	All Other											
layak Asha D Md	All Other											
mler David H Md	All Other											
hapman Mark L Md	All Other											
Divack Steven Marc Md	All Other											
iorentino Thomas C Md	All Other											
oung Adult Inst Hastings Icf	All Other											
oung Adult Inst Portchester	All Other	~	~			~			~			
oung Adult Inst Rose Lane	All Other											
st Agathas Pelham Manor Icf	All Other											
t Agathas Ardsley Icf	All Other											
izel-Schwartz Monique	All Other											
riggs Haydn Md	All Other											
Oster Stuart Md	All Other											
ohen Ben Zane Md	All Other											
acher Michael Md	All Other											
riester William D Md	All Other											
ayton Alberto L Md	All Other											
etia Deepak K Md	All Other											
Vexler Morris J Md	All Other											
nipp John E Md	All Other											
ohen Joel M Md	All Other											
hin Yin Lee Md	All Other											
Goldstein Stanley Md	All Other											
luslim Arif M Md	All Other											
angronigen Peter Md	All Other											
trauss Elton Md	All Other											
Leuben Stephen W	All Other											
earl Richard E Md	All Other											
Bhargava Uday Md	All Other											



Page 819 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Abraham Irwin Md	All Other											
Tarapore Farokh Earch Md	All Other											
Bradshaw Jeffrey Norman Md	All Other											
Assadi Cyrus A Md	All Other											
Glassman Charles Norman Md	All Other											
_alli Corradino M Md	All Other											
Ajl Stephen I Md	All Other											
lqbal Muhammad Z Md	All Other											
Kroll Richard Md	All Other											
Neuwirth Michael George	All Other											
Lichter Stephen M Md	All Other											
Berson Robert Jeffrey Md	All Other											
Jahn Anthony F Md	All Other											
Zalaznick Steven M Od	All Other											
Lantz Howard Md	All Other											
Reed Allan Md	All Other											
Mills Christopher B Md	All Other											
Ohel Childrens Home 12th Ave Icf	All Other											
Colt Edward W Md	All Other											
Chung Sung Lan Md	All Other											
Jcp Nyc Tanya Towers Icf	All Other											
Episc Mis Soc Metro N (1966)	All Other											
Episc Mis Soc Metro N (1956)	All Other											
Nilson Claudia Majorie Md	All Other											
Gharpure Anil Md	All Other											
Hamilton William G Md	All Other											
Mahmood Dawar Md	All Other											
Zackman Myron Kent Md	All Other											
Arum Eugene S Md	All Other											
Benovitz Harvey L Pc Md	All Other											
Goyal Ravindra Kumar Md	All Other											



Page 820 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ee Marjorie Pc Md	All Other										
otler Donald P Md	All Other										
okol Scott K Md	All Other										
/erter Ronald M Dpm	All Other										
houry Nidal Y Md	All Other										
adeb Isaac Md	All Other										
eilich Abraham R Md	All Other										
atri Adel Md	All Other										
abinowitz Jack G Md	All Other										
ermann George Md	All Other										
om Peter M Md	All Other										
ma Miguel A Md	All Other										
oldblum Louis M Do	All Other										
orman B David Md	All Other										
akamura Hachiro Md	All Other										
tz Albert S Md	All Other										
wrence Donald P Md	All Other										
nineman Paul Waner Md	All Other										
ernstein Chaim J Md	All Other										
noenix House Foundation Inc	All Other										
awkins Katherine A Md	All Other										
oah William Ofori Md	All Other										
oczko Stanley H Md	All Other										
rdan Alan J Pc Md	All Other										
atholic Guard Soc E 202 St	All Other										
oung Adult Inst Metro N (3I)	All Other										
lwin Gould Srv Chldrn Folkes	All Other	~					~				
atholic Guard Soc Payson Ave	All Other										
oung Adult Inst Ocean Parkwy	All Other										
tholic Guard Soc Manhtn Plz	All Other										
A B R 130 Water St Icf	All Other										



Page 821 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
oung Adult Inst U S Lefrak	All Other										
oung Adult Inst 22nd St Icf	All Other										
oung Adult Inst Lakeview Icf	All Other										
erence Cardinal Cooke Hcc	All Other	~	~	~	~						~
ettlement Health	All Other	~	~			~			~	~	~
t Lukes Roosevelt Hsp Ctr	All Other	~	~	~	~	~	~	~	~	~	~
oung Michael C Md	All Other										
etti Vincent G Md Jr	All Other										
ppleman Warren Md	All Other										
/arman Jacob I Md	All Other										
istefano Douglas C Md Pc	All Other										
enato Romulo L Md	All Other										
orn David Od	All Other										
elone Charles P Jr Md	All Other										
ussell Robin O Md	All Other										
nan Zafar Md	All Other										
non Rica Md	All Other										
ein Alan J Md	All Other										
efabritus Albert M Md	All Other										
odi Jayaprakash J Pc Md	All Other										
angelo Joseph P Md	All Other										
ohen David L Md	All Other										
shop Charles W Maclean Epis	All Other										
perin Robert B Md	All Other										
eninsula Gen Nursing Home	All Other										
ay E Selman Md	All Other										
ominican Sister Family Healt	All Other	~	~	~	~			~	~	~	~
wish Home & Hosp For Aged	All Other										
m Joo S Md	All Other										
ubenstein Marc D Md	All Other										
eser Nursing & Rehab Center	All Other										



Page 822 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Comanoff Ctr/Geriatric Rehab	All Other											
ewish Home & Hosp Bronx Div	All Other											
St Cabrini Nursing Home	All Other	~	~	~	~			~	~	~		
Methodist Church Home For The	All Other											
ewish Home & Hosp Bronx Div	All Other											
Parker Jewish Inst Hlth Cr Re	All Other											
Center For Nursing & Rehab In	All Other											
Brooklyn Ctr Rehab & Residential Cr	All Other											
Villiamsbridge Manor Nh	All Other											
Regency Extended Care Center	All Other	~	~									
Golden Gate Reh & Hlth Cr Ctr	All Other											
Mary Manning Walsh Nursing Ho	All Other											
Iniversity Nursing Home Snf	All Other											
Sephardic Skilled Nrs & Reh C	All Other											
ıtlantis Reh & Res Hlth Cr Fac	All Other	~	~					~	~			
Park Terrace Care Ctr Snf	All Other	~	~									
st Marys Hospital For Childre	All Other	~	~	~	~							
sishop Henry B Hucles Nurs Hm	All Other	~	~									
Shore View Nursing Home	All Other	~						~	~	~		
Caton Park Nursing Home Snf	All Other											
astchester Reh & Hlth Cr Ctr	All Other											
Queens Nassau Reh & Nrs Cente	All Other											
Voodcrest Nursing Home	All Other											
sabella Geriatric Ctr Inc	All Other	~	~	~	~							
Queens Ctr Reh & Res Hlth Cr	All Other											
Norningside House Nursing Hom	All Other	~	~		~					~		
Oxford Nursing Home Inc	All Other											
lew Surfside Nursing Home	All Other											
Margaret Tietz Center For Nur	All Other											
rown Nursing And Rehab Cente	All Other	~	~						~			
Cliffside Reh & Res Hlt Cr Ct	All Other	~	~	1								



Page 823 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
ly Congregational Nrs Ctr Inc	All Other										
Grace Plaza Nrs & Reh Ctr	All Other	~	~								
Forest View Ctr For Reh & Nrs	All Other	~	<b>~</b>								
Sea-Crest Health Care Center	All Other	~						~	~	<b>~</b>	
udson Pointe Riverdale Ct Nr & Reh	All Other										
wersky Naomi Md	All Other										
igiacinto George V Md	All Other										
chwimmer Alan M Dds	All Other										
iturman Ira M Dds	All Other										
ussman David J Md	All Other										
delson Charles W Md Pc	All Other										
rbisser Joel M Md	All Other										
antia Augustus G Md	All Other										
an Gilder Max F Md	All Other										
elding Alfred Md	All Other										
alachandar Viswanathan Md	All Other										
ythedale Childrens Hospital	All Other										
enis Jean R Md	All Other										
alvary Hospital Inc	All Other	~	~		~						
edical Arts Sanitarium	All Other										
senkraft James Md	All Other										
othberger Melvin J Md Llc Md	All Other										
eith Gary Edwin Md	All Other										
hoices Womens Med Ctr	All Other										
niagarajah Somasundaram Md	All Other										
rnett Maria F Md	All Other										
othman Nathan I Md	All Other										
itzer Andrew Md	All Other										
onte Salvatore Md	All Other										
chiller Myles S Md	All Other										
ampson Ian H Md	All Other										



Page 824 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
elin Abraham Md	All Other										
Henry St Settlement Hith Corp	All Other	~	~			~	~	~	~	~	~
ower Eastside Service Center	All Other	~				~					
Childrens Aid Soc-Lord Mem CI	All Other	~				~					
ast Harlem Council Hum Serv	All Other										
Service Prog Older People	All Other	~	~	~	<b>~</b>	~			~		
Project Renewal, Inc	All Other										
lamilton-Madison House,Inc	All Other										
nited Cerebral Palsy Of Nyc	All Other	~	~	~	~	~	~	~	~	~	
Puerto Rican Family Institute	All Other	~				~	~				
Brooklyn Ctr Psychotherapy	All Other										
largaret Sanger Ctr	All Other	~									~
Iniversity Optometric Ctr	All Other										
cd Internatl Ctr For Disabl	All Other										
Villiam F Ryan Comm Hlth Ctr	All Other	~	~			~		~	~	~	~
Post Grad Cntr For Mental Hit	All Other										
ong Island Consultation Ctr	All Other	~					~				
orthside Center For Child De	All Other										
Iniversity Settlement	All Other	~				~					
Brooklyn Hospital Center	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Nount Sinai Hospital	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
Y Eye And Ear Infirmary	All Other	~	~	~	<b>&gt;</b>	~	~	~	~	~	~
etances Health Center	All Other	~				~					
larlar Khin Md	All Other										
lalanum Teofila Md	All Other										
hacko Lissiamma Md	All Other										
lare Frederick S Md	All Other										
rutus Pierre Andre Md	All Other										
forrow Robert W Md	All Other										
uvienco Francisco Md	All Other										
Jdesky Robert A Md	All Other										



Page 825 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Chiu Gregorio E Md	All Other										
ubramaniam Arumbi Pc Md	All Other										
Vang Jen C Md	All Other										
eddy Chenna B Md	All Other										
oise Wesner Md	All Other										
lirlohi Hooshang Pc Md	All Other										
anborn Kevin Md	All Other										
old Marji Md	All Other										
1itchell John P Md	All Other										
ao Henry S Md	All Other										
rimm Katherine Teets Md	All Other										
ariri E	All Other										
ammer Arthur W Md	All Other										
hakrabarti Chhaya Md Pc	All Other										
ailmezger Theodore C Md	All Other										
sher Sol M Md	All Other										
ghtingale Jeffrey D Pc Md	All Other										
aleh Jean W Md	All Other										
warka Regev Ragbardial	All Other										
ruckstein Robert L Md	All Other										
ppez Clark Faafp Md	All Other										
oenig Steven Paul Md	All Other										
ajendran Nagai S Md	All Other										
eridiano Norma P Md	All Other										
sin Daniel A Md	All Other										
an Alfonso Md	All Other										
ehman Abdul Md	All Other										
uttana Ramakrishna Reddi Md	All Other										
urohit Amar Lal Md	All Other										
erez Manuel G Md	All Other										
ajam Fouad E Md	All Other										



Page 826 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Carrera Rosa Flores	All Other										
Zeller Barbara C Md	All Other										
Harwin Steven F Md	All Other										
Stein Mark Md	All Other										
hennareddy Swaminathan	All Other										
landi Anukul C Md	All Other										
Shah Bhadra B Pc Md	All Other										
ukar Narinder M Md	All Other										
Sandhi Jayant H Md	All Other										
sbrigo Lourdes C Md	All Other										
orieo Danne R Md Pc	All Other										
skanas Alexander Md	All Other										
runo Anthony M Md	All Other										
nu Christopher Chukwuemeka	All Other										
Smith Donald A Md	All Other										
cunningham-Rundles C Md	All Other										
ernstein Robert S Md	All Other										
hulman Julius Md	All Other										
aplan Matthew R Md	All Other										
uchbinder Mitchell I Md	All Other										
Smith Peter R Md	All Other										
Copulsky Robert Md	All Other										
iswanath Banad N Md	All Other										
uchman Joseph G Pc Md	All Other										
utterman Henry A Md	All Other										
Valsh Joseph B Md	All Other										
ollack Marvin Md	All Other										
riedman Howard S Md Pc	All Other										
leier Howard Md	All Other										
odell Robert M Md	All Other										
Twersky Jack Md	All Other										



Page 827 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating Pa	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ramos Tapia Alberto M Md	All Other											
Holgersen Leif D Md	All Other											
Hirschman Richard J Facp Md	All Other											
Teich Marvin L Md	All Other											
Friedman Alan H Md	All Other											
Barandes Martin Md Pc	All Other											
Baer Jeanne W Md	All Other											
Mindel Joel S Md	All Other											
Mantia Philip Anthony Md	All Other											
Lippman Jay I Pc Md	All Other											
Krakoff Lawrence R Md	All Other											
Sollaccio Peter A Md	All Other											
Siegel Jerome H Md	All Other											
Aledort Louis Md	All Other											
Meltzer Murray A Md	All Other											
Rosner William Md	All Other											
Siegel Howard Md	All Other											
Harovas Antoine C Pc Md	All Other											
Weinstein Kenneth N Md	All Other											
Stein Richard M Md	All Other											
Scharer Lawrence Pc Md	All Other											
Raab Edward L Md	All Other											
_eder Marvin A Md	All Other											
Golinko Richard J Md	All Other											
Eden Alvin N Md	All Other											
Yousaf Ali	All Other											
Sara Danielle Lorenz Md	All Other											
Qureshi Sheeraz Ahmed Md	All Other											
Epstein Jonathan Nachman Md	All Other											
Schmidt Paul Henry	All Other											
Owen Golden Md Pc	All Other											



Page 828 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jason Michael Bratcher	All Other										
Mathew Liby	All Other										
Barash Irina Md	All Other										
Fernando Anusha Rosanne Md	All Other										
Uy Guillermo M Md	All Other										
Schreiber Abraham Md	All Other										
Shimonov Josef Md	All Other										
Sapna Shah Md	All Other										
Alexandru Burducea	All Other										
Patton Erin	All Other										
Vero Erica	All Other										
Buyuk Arzu	All Other										
Mashkevich Grigoriy	All Other										
Gagliano Diana	All Other										
Kim Hanna	All Other										
Mercado Maria	All Other										
Polydorides Alexandros Demetrios Md	All Other										
Camillo Reginald Alivia Md	All Other										
Ward Stephen	All Other										
Booker Thomas	All Other										
Colvin Alexis	All Other										
Lai Christine	All Other										
Pahk Patricia	All Other										
Kanei Yumiko Md	All Other										
Huang Jeniffer Vivian Md	All Other										
An Jianqiang Md	All Other										
Mascarenhas John Omar Md	All Other										
Lally Sean D Md	All Other						_				
Caporuscio Jessica L Md	All Other										
Kukar Atul Do	All Other										
Shahid Atter Muhammad	All Other										



Page 829 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Tilt Lindsey Carroll Md	All Other										
Fievre-Hamilton Natasha Md	All Other										
Alieva Tamara Rpa	All Other										
Jones James Peter	All Other										
Gorelov Dmitri Do	All Other										
Cristina A Tennyson Md	All Other										
Cardasis John	All Other										
Vangeepuram Nita Md	All Other										
Hackenburg Emily	All Other										
Markowitz Orit	All Other										
Leibovitz Alon	All Other										
Francis-Leito Femi	All Other										
Rhim Eugene	All Other										
Digiorno Michael A Md	All Other										
Tobias Michael Eric	All Other										
Nancy Lynn Chez	All Other										
Seidler Afet Md	All Other										
Lazaroff Florence Md	All Other										
Gomez Dorian Y	All Other										
George Elizabeth Mary Md	All Other										
Heller Mark L Md	All Other										
Che-Kai Tsao Md	All Other										
Lowery April Alexis Rpa	All Other										
Rosenbloom Sylvie	All Other										
Czer Anthoney Enriquez Lim	All Other										
Furman Margaret L	All Other										
Glinik Galina	All Other										
Russell Cortessa	All Other										
Marseille Beatrice	All Other										
Wong Hok	All Other										
Barasch Daphna	All Other										



Page 830 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Chadha Manish	All Other											
Ny Foundling Hospital St Agathas Da	All Other											
Cardinale Joseph A Md	All Other											
Elam Rashiah Md	All Other											
Ameri Ali	All Other											
Sinha Nandita	All Other											
Hoffman Judith	All Other											
Bybordi Bahar	All Other											
Guerra Ana	All Other											
Teixeira Janice	All Other											
Kolotinskaya Irina Md	All Other											
Ancion Jean Herold Md	All Other											
Saporito Anna Gabriella Md	All Other											
O Oleo Vargas Maximo Jose	All Other											
Alpine Home Health Care Llc	All Other											
Rustamova Shahnoz	All Other											
Harooni And Sheindlin Md Pc	All Other											
Syeda T Hossain Md	All Other											
Garcia Rosario Md	All Other											
Duddempudi Sushil Md	All Other											
Christopher James Diblasio	All Other											
Jewish Board Fam And Child Svcs Day	All Other											
Niley Jose Maunel Md	All Other											
Gershenhorn Alex J Md	All Other											
Goldenberg Gary	All Other											
Petersen Bruce	All Other											
Chetrit Sally	All Other											
Гау Ee	All Other											
Fu Pauline	All Other											
Kondagunta Gnanamba	All Other											
Berg Debra	All Other		1				1					



Page 831 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Minn Myoe	All Other										
Nozad Valerie	All Other										
Cortes-Ladino R	All Other										
rani Dinaz	All Other										
Scott A Weiss Md	All Other										
Cherian Siby Vengal Md	All Other										
/inay Nair	All Other										
nstitute For Community Living Day	All Other	~	~		~	~	~				
Via Michael	All Other										
Flanagan Abiga	All Other										
Johnson Sharon	All Other										
Doshi Amish	All Other										
Benjamin Taisha Lashon	All Other										
Mcniff Todd	All Other										
Chung Danna	All Other										
David Monica	All Other										
lagel Dalia	All Other										
Shankar Rani	All Other										
Kramer Arin	All Other										
otava Henry John Md	All Other										
ucien Gina Np	All Other										
zikson Leonid Md	All Other										
Ven-Ray Thomas Hsu	All Other										
Sweeny Joseph Michael Md	All Other										
/edanthan Rajesh Md	All Other										
Zou Hongyan	All Other										
loberg Kenneth A	All Other										
lailloux Lynn	All Other										
roia Rosanna	All Other										
Vright Kevin	All Other										
Drazenovic Ivo	All Other										



Page 832 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Minsky Noga Chlamtac Md	All Other										
Faskowitz Andrew Jay Do	All Other										
Peter Howell Pa	All Other										
Reichert James Michael	All Other										
Fiorianti John Anthony Md	All Other										
Tawil Joseph B	All Other										
Remenar Lin-Lin Yu-Lin Md	All Other										
Teo Arnold Porcia Md	All Other										
Amchentsev Alexey Md	All Other										
Altaf Hussain Shaik	All Other										
Anandaraja Natasha Ruvini Md	All Other										
Peccoralo Lauren Alise Md	All Other										
Maryanovsky-Zelenko Natalie	All Other										
Stanberry Andre	All Other										
Ahmed Tanveer	All Other										
Ford Miriam	All Other										
Deitz Patricia	All Other										
Grosman Igor	All Other										
Goncharov Alexander	All Other										
Goldberg David	All Other										
Leuthauser Amy Denise Md	All Other										
Dakhel Mahmoud Md	All Other										
Chu Jaime	All Other										
Cuomo Linda Janine Md	All Other										
Hong Albert Md	All Other										
Braden J Hexom Md	All Other										
Chawla Preety Md	All Other										
Christina Flores	All Other										
Eugenio Paul L	All Other										
Chikwe Joanna Yvonne Md	All Other										
Kiss Lawrence Philip Md	All Other										



Page 833 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Yevgeniya Dynkevich	All Other										
Patel Vipul	All Other										
Zeizafoun Nebras	All Other										
Leake And Watts Services Inc	All Other	~	~		~						
Ranin-Lay Mari	All Other										
Schwartz Lauren	All Other										
Drake Victoria	All Other										
Agarwal Shradha	All Other										
Tomback Julie	All Other										
Kagen Alexander	All Other										
Krymskaya Arina	All Other										
Grover Jillian	All Other										
Gati Allison	All Other										
Rucker Janet	All Other										
Rotzman Roman Y Md	All Other										
Macias Antonio	All Other										
Herlande Penn-Durandisse	All Other										
Rios Carlos Md	All Other										
Joshua Shatzkes	All Other										
Martin Monica A	All Other										
Stickles Scott Michael Do	All Other										
Jennifer B Cerasoli Md	All Other										
The Village At 46th And Ten Alp	All Other										
Mir Khawaja S	All Other										
Chow Desiree	All Other										
Pathrose Bindu	All Other										
Davidoff Sam Do	All Other										
Samatha Bagam	All Other										
Wang Stephanie Chih-I	All Other										
Mehrotra Anita Md	All Other										
Nicholas Genes Md	All Other										



Page 834 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Shin Patrick	All Other										
Sam-Deriggs Gina Rhona	All Other										
annen Bradford Laurence Md	All Other										
rinivas Rao Dukkipati	All Other										
aw Pankaj	All Other										
eality House	All Other										
eichner Joshua Adam	All Other										
ofin Ilya	All Other										
haw Olivia	All Other										
tets Kelly	All Other										
loucha Calin	All Other										
hpitalnik Larisa	All Other										
nn Abigail	All Other										
na Kissin	All Other										
uchinskiy Aleksandr	All Other										
onni Vijaya Perumalswami	All Other										
araj M Faour	All Other										
oseph Henry Dayan	All Other										
ahman Riaz	All Other										
andov Ruben	All Other										
assora Rocco	All Other										
nderson Michael Ryan	All Other										
air Malloy	All Other										
ontemporary Guidence Svcs Inc Rsp	All Other										
anis Gregory Stephen	All Other										
gnant Joanne Michele	All Other										
uillaume Melissa Daniella Md	All Other										
bbell Adonia	All Other										
ount Sinai Genetic Testing Laborat	All Other										
ale Minal Sharatkumar Md	All Other										
reepong Tameisha	All Other										



Page 835 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Yvonne Margaret Saenger	All Other										
Rebecca Fisher Md	All Other										
Miller Sarah	All Other										
Levy Benjamin	All Other										
hust Gail	All Other										
Palinski Suzanne	All Other										
flasson Ella	All Other										
Harris Mary	All Other										
Linetskaya Irina	All Other										
Jue Andrea	All Other										
Siddiqui Ayesha	All Other										
Guindi Nabil Boshra	All Other										
íumar Juhi	All Other										
indal Monica	All Other										
Choi Anne Jung Soo	All Other										
enkler Carol Elizabeth	All Other										
Seraldine Yasmine Joseph	All Other										
hmad Jawad	All Other										
vin Mccabe	All Other										
arr Diane E Md	All Other										
1ajo Joseph	All Other										
íhan Fahad R Md	All Other										
Sillego Alyssa Minerva Md	All Other										
Marco Marzantan	All Other										
Christian Dirk Becker	All Other										
uttikonda Lakshminarayana	All Other										
omita Sandra S Md	All Other										
aesar Mimieux Vanetta	All Other										
lacher Eric David Md	All Other										
Supta Vishal	All Other										
Munjal Kevin	All Other										



Page 836 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Horowitz Steven	All Other										
Padi Abhilash	All Other										
Agarwal Ruchi	All Other										
Palep Sapna	All Other										
Summers Rebecca	All Other										
Radix Anita Eileen	All Other										
Goldberg Tamara	All Other										
Corriel Jared Scott Md	All Other										
/ivek Yerrapu Reddy	All Other										
Tbhc Pediatric Services Pc	All Other										
Nelson Peggy	All Other										
ipovic Daniela Do	All Other										
Portalatin Helen	All Other										
he Pac Program Of The Bronx Inc	All Other	~	~			~					
Melissa Elaine Peard	All Other										
Rafailov Danil Isakovich	All Other										
ran Bryan John Md	All Other										
Patterson Miquelle Rukia	All Other										
akari Henrik	All Other										
Ciocon David	All Other										
/ega Aida	All Other										
Rosenson Robert Sidney	All Other										
Лeraz Eddie	All Other										
lisa Bocchieri-Bustros	All Other										
eake And Watts Inc Semp	All Other	~	~			~					
min Prina Pandya	All Other										
im Kyu-Han Md	All Other										
va Regina Sierecki	All Other										
remier Healthcare Inc	All Other										
leather Lynn Macadam	All Other										
Pantchenko Victoria Md	All Other										



Page 837 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ojeyemi Tolulope Damilola	All Other											
Robin Varghese	All Other											
Pristoupa Olga Md	All Other											
Monteith Sharifa Amelia Md	All Other											
Randolph Christopher Stephens Md	All Other											
Hiltzik David Henry	All Other											
rina Ilyasov	All Other											
Vomvolakis Maria Antonios	All Other											
Petelin Andrew Patrick Md	All Other											
Kacin Christophe	All Other											
Rahman Andreea	All Other											
Hotchkiss Hilary	All Other											
Bowers Daniel	All Other											
Mahoney Tara	All Other											
Koichi Nomoto	All Other											
Joshua Wayne Bonsell	All Other											
Melis James Mark	All Other											
Charnow Noemi	All Other											
Bruno Frances	All Other											
Hill Keran	All Other											
Kazam Tal Manor	All Other											
Avezbakiyev Emanuel	All Other											
Merchant Yuko Md	All Other											
Moon Jang II	All Other											
Hernandez Colon Agdel Jose	All Other											
Ares Ella	All Other											
Hernandez Stephanie Hortencia	All Other											
Narva Toviah A	All Other											
Bimc Faculty Practice	All Other											
Futrell Junie Cynthie	All Other											
Marinoff Rebecca	All Other											



Page 838 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Manchanda-Gera Akanksha	All Other										
Sisser Rachel	All Other										
anderer David	All Other										
Kogan-Liberman Debora L	All Other										
rgiriadi Pamela	All Other										
awha Puneet	All Other										
nthony-Yearwood Patricia	All Other										
Irhc Faculty Practice	All Other										
Sirhc Faculty Practice	All Other										
nna Castelli	All Other										
imc Faculty Practice	All Other										
oussef Youssef Mohamed	All Other										
asiano Evelyn J	All Other										
imc Faculty Practice	All Other										
ubois Elizabeth Marie	All Other										
a Puma Vito	All Other										
oyle Henry	All Other										
hen Henry C	All Other										
arr-Locke David Leslie	All Other										
atel Nirav	All Other										
ray Andrea	All Other										
izhner Victor	All Other										
aniel Rose	All Other										
lassberg Jeffrey Avins Md	All Other										
ury Khelemsky	All Other										
allane Dabela Abraham	All Other										
ount Sinai School Of Medicine	All Other										
radley Shy Md	All Other										
arks Lura Wendy	All Other										
ischman Aaron Marc	All Other										
Magnas Tamar	All Other										



Page 839 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Osei-Tutu Achiamah	All Other										
Wei Alex	All Other										
Soyfer Amanda	All Other										
Mozayan Mahboobeh	All Other										
Debra Shabas Md	All Other										
Gershengorn Hayley Beth	All Other										
Saint Vil Sabine	All Other										
Chun Wang Md	All Other										
Kamath Amita	All Other										
Menachem Mendel Weiner	All Other										
Amanda J Rhee	All Other										
Michael M Gaisa	All Other										
K Subbiah Rajan Sadagopal	All Other										
Patil Rajashree	All Other										
Fauquier Lori	All Other										
Huyett Jeffrey Wayne	All Other										
Ashina Sait	All Other										
Jao Jennifer	All Other										
Mount Sinai School Of Medicine	All Other										
Lempert Leonid	All Other										
Chatterji Manjil	All Other										
Fahimeh Sasan Do	All Other										
Barrie Michelle Weinstein	All Other										
Darren Fitzpatrick Md	All Other										
Emily Otis Taylor Md	All Other										
Mount Sinai School Of Medicine	All Other										
Gonzalez Susana	All Other										
Sulangi-Lorenc Sheryl Rivera	All Other										
Bruce Eric Sands	All Other										
Greenstein Alexander John Md	All Other										
Mannam Prashanth	All Other										_



Page 840 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
fanis George	All Other										
ouglas Orin Albert	All Other										
laverdian Artur	All Other										
chonberg Dana	All Other										
acobi Adam Howard	All Other										
eguerdichian Michael John	All Other										
llam Jonathan	All Other										
oseph Myriam	All Other										
ho Michael Nam-Sung	All Other										
Voo Kar-Mun Carmen	All Other										
atricia Ann Burns	All Other										
ai Joanne Md	All Other										
azali Radfan M	All Other										
enney Nancy Lee	All Other										
unil Kurien George	All Other										
nariat Ali Nima	All Other										
aufman Andrew Jonathan Md	All Other										
omero Carla Maria	All Other										
vni Thakore	All Other										
essenger Christie Lynn	All Other										
aroline Columbres Md	All Other										
urt Matthew Lawrence Md	All Other										
elitsky Lana	All Other										
osenzweig Kenneth Eric	All Other										
avid G Schaner Md	All Other										
urita Omar	All Other										
achelevich Naomi	All Other										
oldberg Naomi	All Other										
nah Manan	All Other										
oursartip Maryam	All Other										
atthew Bremer	All Other										



Page 841 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Metropolitan/Jewish Hspc Gny/Mjh	All Other										
Shao Theresa Hua	All Other										
Ali Aleem A	All Other										
Mohanraj Edwardine Mirnalini	All Other										
Ascunce Gil Ignacio	All Other										
Shukurova Zukhra	All Other										
Sasha Williams Md	All Other										
Nelken Alexander Zev	All Other										
awrence Donna Anthea	All Other										
Azizi Efat	All Other										
imaye Atul M	All Other										
Ciccone Jeffrey Michael Md	All Other										
i May Hsiao Hoan	All Other										
ristan Sigrid Birgitta Md	All Other										
Christine H Kim Md	All Other										
Dennis Jay Chia	All Other										
Peter J Pappas Md	All Other										
Peshpande Priya Prakash	All Other										
Bilenkin Leonid	All Other										
labboushe Joseph Peter Malcom	All Other										
'Souza Lionel	All Other										
ludes-Lowder Meredith Anne	All Other										
Phillip Kasra	All Other										
Odunuga Olufunmila	All Other										
alinyan Heghine	All Other										
Oudek Mona	All Other										
Norrell Kathleen	All Other										
Rodriguez-Diaz Cesar	All Other										
Keyzner Alla Md	All Other										
Masri Daniel	All Other										
Tai Tak Yee Tania	All Other										



Page 842 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Phillips Kameelah	All Other										
Becker Daniel Jacob	All Other										
Shyamala Chendeal Navada	All Other										
Cadag Stefan	All Other										
Marshall Roy Posner	All Other										
Brian Mcdonald Hall	All Other										
Kirschner Jonathan Sydney	All Other										
Cerline Marcelin Md Pc	All Other										
Karen Clemente	All Other										
Gunasekaran Ganesh	All Other										
Smith Cardinale B	All Other										
Suma Dasari	All Other										
att Ko Ko	All Other										
Queens-Long Island Renal Institute	All Other										
Argus Community Inc	All Other	~	~		~	~	~				~
Bauer Ross	All Other										
Parkey Joe	All Other										
Vhite Camele	All Other										
Gensure Robert	All Other										
Kent Rebecca	All Other										
furray Carolina	All Other										
Vang Mei	All Other										
eder Erica	All Other										
Vallace Jau-Yang Wang	All Other										
bankwah Akosua Sarpomaa	All Other										
lall Kimberly Terese	All Other										
Iristov Hristo Deianov	All Other										
Altman Deena Rose	All Other										
Galsky Matthew David	All Other										
Galanti Norman Md	All Other										
Bello John Md	All Other										



Page 843 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Fenig Arielle Ochoa Md	All Other											
Jonathan R Stieber Md Pllc	All Other											
Haines Elizabeth Jane	All Other											
Mount Sinai Hospital Early Interven	All Other											
Mehta Rajen	All Other											
Mintah Afua	All Other											
Vorobyeva Larisa	All Other											
Usorov Aleksandr	All Other											
Maitland Maisha	All Other											
Taylor Jerome D	All Other											
Chow Yeng-Garcia Lisa Marie	All Other											
Ayala-Rodriguez Cesar Esteban	All Other											
Muse Jessica Md	All Other											
Nieves Rosado Sandra	All Other											
Phillip Sohn	All Other											
Sydelle R Ross	All Other											
Evan Stein	All Other											
Schulman Erica	All Other											
Sharma Shuchita	All Other											
Landa Gennady	All Other											
Min Insung	All Other											
Leo Angela	All Other											
Gilles Emmanuelle	All Other											
Jaffe Shirlee	All Other											
Kil Erin	All Other											
Heritage Health And Housing, Inc	All Other											
Nassif Neven Ibrahim	All Other											
Cho Samuel	All Other											
Worrell Helaine	All Other											
Bansal Haghav	All Other											
Hershberger David Hugh Md	All Other											



Page 844 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
lina Bekker Pa	All Other										
Alvarez Dimitri	All Other										
Martin Michelle	All Other										
Pilly Parik Kumar	All Other										
omanski Michael John	All Other										
womey Stephanie F	All Other										
almir Sacha Do	All Other										
echejian Joanne M Md	All Other										
iao Steve Lin	All Other										
derholdt Karen	All Other										
ussoletti Natalee Marie	All Other										
aridi John	All Other										
ry Rebecca	All Other										
ljg Nursing Home Co Inc Lthhcp	All Other										
rivedi Shefali	All Other										
teven Chin-Sing Yung	All Other										
tefani Ann Russo	All Other										
ewis Sara Catherine	All Other										
ppiah-Agyemang Emmanuel	All Other										
nem Rx Acquisition Sub Inc	All Other										
etrosyan Tamara	All Other										
ikawa Taro	All Other										
argas Diana	All Other										
an Jenny Yu	All Other										
ajos Paul	All Other										
arcia Haydee	All Other										
astillo-Rodriguez Raquel	All Other										
ennett John	All Other										
Urogynecology & Reconstructive	All Other										
hah Neal Md	All Other										
Barnwell Nursing & Rehab Cent	All Other										



Page 845 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Menon Rekha	All Other											
Talcott James	All Other											
Ismailova Kyamalya A	All Other											
Kubenik Melissa C	All Other											
Khondker Hasan Karim	All Other											
Hudesman David Philip	All Other											
Sanghavi Moushumi Bharat	All Other											
Klein Michelle Lee	All Other											
Liberty Resources Psychology Physic	All Other											
Kupershtokh Svetlana	All Other											
Extraordinary Home Care	All Other											
Onianwa Amaka Laureta	All Other											
Fox Serena Joan	All Other											
Benevento Joseph	All Other											
Cohen Samantha	All Other											
Mccabe Patricia	All Other											
Khodabakhsh Kashyar	All Other											
Huang Yili	All Other											
Prufer Neil Lewis	All Other											
Fred J Delucia	All Other											
Reid-Adam Jessica Md	All Other											
Husain Syed A	All Other											
Javid Yadegar Md Llc	All Other											
Lau David Hai-Pong	All Other											
Mathen Reshma	All Other											
Dey Rajan	All Other											
Park Nursing Home Rhcf	All Other											
Derman Anna	All Other											
Jenkins Monique	All Other											
Paek Changhee	All Other											
Sarin Aparna	All Other											



Page 846 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Beaulieu Richard	All Other										
Giurleo Patricia	All Other										
Kim Jung	All Other										
solis Edward	All Other										
ahl Keith	All Other										
ltiner Ahmet	All Other										
uarez Vivian	All Other										
layer Victoria Lee	All Other										
Stember Doron	All Other										
udeh Hani	All Other										
udd Seth Christian	All Other										
ajoo Parul	All Other										
amal Joseph E	All Other										
han Jacqueline	All Other										
ronn Donald George	All Other										
nan Sherman Md	All Other										
ansal Anip	All Other										
evy Elan S	All Other										
antzic Sondra B	All Other										
oldstein Norman	All Other										
irkham Elizabeth	All Other										
elstrom Kurt Allan Jr	All Other										
ohc Physician Services	All Other										
haim Rafael Np-C	All Other										
offat Gardens Alp Inc	All Other										
ills Pond Nursing & Rehab Ctr	All Other										
aminsky Lillian	All Other										
aber Usman Md	All Other										
hitu Carmen Elena	All Other										
slava Dayana	All Other										
ao Mike	All Other										



Page 847 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Samuel Jessica	All Other										
Schaefer Michael John Jr	All Other										
Sco Family Of Services	All Other	~	~	~	~	~	~	~	~	~	
Bruccoleri Adrienne	All Other										
Ortiz-Seda Nancy	All Other										
Golombeck Arel	All Other										
Mendrinos Savvas	All Other										
Acpherson Christina	All Other										
Agashiwala Rajiv	All Other										
Desikan Sonia	All Other										
leanniton Chaneve	All Other										
Dimaio Christophe	All Other										
Shah Brijen	All Other										
Oliver Kristin	All Other										
Fruglio Joseph	All Other										
Kang Stanley	All Other										
Ariyarajah Vignendra	All Other										
Kopke Mary	All Other										
/adada Amita	All Other										
ee Melissa	All Other										
oushko Dmitry	All Other										
Perron Thomas	All Other										
Godbout Brandon J	All Other										
Ma Florence Intia Celzo	All Other										
Karpenko Oleg	All Other										
Kankanala Naveen	All Other										
Vanliss Cheryll	All Other										
oro Park Ctr Rehab & Hlth Cr	All Other	~	~					~	~		
dwin Gould Services Day/Ch	All Other										
abrizian Parissa	All Other										
Palmero Veronica	All Other										



Page 848 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Ramirez Ivonne	All Other											
Lazarciuc Mirela Nicole	All Other											
Koruth Jacob	All Other											
Sy Sheldon	All Other											
Bander Jeff	All Other											
Gass Gregory	All Other											
Rudowsky Asher	All Other											
Fernandez Beverly A	All Other											
Quirolo Adrienne	All Other											
Yang Amy	All Other											
Camargo Marianne	All Other											
Reddy Harsha	All Other											
Edelstein Jamie	All Other											
Lubezky Nir	All Other											
Kovacic Jason Ciril	All Other											
lqbal Adeel Azmat	All Other											
Fifi Johanna T	All Other											
_eong Jennifer Md	All Other											
Aziz Emad F	All Other											
Beuria Prarthana Md	All Other											
Hanna Dena Sherif	All Other											
Xincon Home-Healthcare Services In	All Other	~	~	~	~		~	~	~	~		
Lee Dong-Seok D	All Other											
Nici Anthony Joseph Md	All Other											
Davis Jaclyn C	All Other											
Narula Jagat	All Other											
iang Elizabeth	All Other											
Pino Alejandro E	All Other											
Donn Rebecca Jane	All Other											
Feder Annie F	All Other											
Bruno Jaclyn	All Other											



Page 849 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating											
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hormigo Adilia	All Other											
Marti Jennifer	All Other											
Gehrie Erika	All Other											
Danilov Tatyana	All Other											
Karp Sara	All Other											
Sullivan Julia Elizabeth	All Other											
Markstein Suzanna Rooney	All Other											
Kurtz Susannah Lauren	All Other											
Akhter Rubina	All Other											
Schwimmer Ceceily Elizabeth	All Other											
/an Leer Patricia Elizabeth	All Other											
Malik Rajesh Kumar	All Other											
Cimberly Marie Mchugh	All Other											
Scobie Janice Vincia	All Other											
Reich Danya	All Other											
Semanision Kristen	All Other											
Gomez Gomez Veronica Del Carmen	All Other											
amdji Natacha	All Other											
Nentin Farida	All Other											
Rozner Eduard	All Other											
Ross Emily Janine	All Other											
Hui Yiqun	All Other											
Desman Garrett	All Other											
lan Samah	All Other											
Madalone Melissa	All Other											
/linara Ryan	All Other											
Pinzon Robin Ramos	All Other											
Saloum Migdalia	All Other											
Contreras Johanna Paola	All Other											
Steinle Katherine Hoeffer	All Other											
Rodriguez Juancy	All Other											



Page 850 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Brelefski Brittney Lynne	All Other										
Saint-Louis Frantz Fils Md	All Other										
Go Ronaldo C Md	All Other										
ipson Scott D	All Other										
alache Safa Md	All Other										
lacksburg Seth Robert	All Other										
ynn Odessa	All Other										
ee Sana	All Other										
Suter Maureen Natalie	All Other										
Chaneja Amit	All Other										
atista Sharon	All Other										
azan Inga	All Other										
uncan Tamika Simone	All Other										
ingh Vijay	All Other										
/u Albert	All Other										
afro Bradley	All Other										
andi Anindita	All Other										
oth Rachel	All Other										
har Sonya	All Other										
hatt Himani V	All Other										
osworthy Dina Marie	All Other										
linano Cecilia Md	All Other										
iol Luanna Bel	All Other										
ayami Ali	All Other										
lallapu Shravan K	All Other										
imase Amy Lee	All Other										
m Alan J	All Other										
nan Erum	All Other										
amra Faraj	All Other										
epeter Kerrin	All Other										
Goldstein Zil	All Other										



Page 851 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c	i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sacher Mandy Lauren	All Other										
Beaubrun Donnie	All Other										
Lai Yan H	All Other										
Jang Jennifer	All Other										
Rossetti Nicolas A	All Other										
Robert Joyce Folashade	All Other										
Whitaker Beatrice Rose Md	All Other										
Sengupta Partho P Md	All Other										
Wang Jian	All Other										
Petros Jessica Theresa	All Other										
Lam Kimberly R	All Other										
Porzelt Sarah I	All Other										
Tikijian Laura Ann Pa	All Other										
Mental Health Association Of Nyc In	All Other	~	~	~	~		~	~			
Kahn Abigail	All Other										
Cronmiller Susanna	All Other										
Win Khin	All Other										
Lester Neil	All Other										
Rana Meenakshi Mehrotra	All Other										
Gorelova Victoria	All Other										
Rai Rohit Kumar	All Other										
Abbott House Spt	All Other										
Lindsay N Price	All Other										
Horak Bradley Thomas Md	All Other										
Rodriguez-Iglesias Realba	All Other										
Si Qiusheng	All Other										
Faculty Practice Associates	All Other										
Delmoral Chastity Ann	All Other										
Lawson Anne	All Other										
Saccente Erica	All Other										
Patel Chirag	All Other										



Page 852 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
elly Roberta	All Other										
inclair Catherine	All Other										
heterpal Emil	All Other										
raman Sidney	All Other										
ana-Berrios Marta A	All Other										
aldwin Mari K	All Other										
aini Maria Linda	All Other										
upta Anita	All Other										
ehn Jacob D	All Other										
aculty Practice Associates Mount S	All Other										
oung Adult Institute Fsr-5 Edith	All Other	~	~			~			~		
nhabra Amit	All Other										
a Ming Ngai Gordon Md	All Other										
embitzer Francine Rachel	All Other										
mon Margo	All Other										
ppell Brian	All Other										
lad Ronit	All Other										
ou Lan	All Other										
ong Thomas	All Other										
hman Rounak	All Other										
ngh Rajendra	All Other										
nnifer Galjour L	All Other										
atkins Isheka S	All Other										
oh Susan Nutakor Np	All Other										
m David Wing-Hang	All Other										
echt Michael D	All Other										
nes Michael Loren	All Other										
ssner Seth Joseph	All Other										
egelmann Molly Oliver	All Other										
per Room Aids Ministry Aadc	All Other										
ngh Monika Md	All Other										



Page 853 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green												
		g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Phair Jessica E A	All Other											
Thum Frederick Lorenz Iii	All Other											
Singh Manoranjan	All Other											
Oustecky David Henry	All Other											
Gupta Parantap	All Other											
Shiblee Towhid	All Other											
Scott Elizabeth	All Other											
Shannon Paul	All Other											
Kim Sarah K	All Other											
Bordia Sonal	All Other											
Kashyap Yogita	All Other											
Dobuzinsky Olga Md	All Other											
Hyman Jaime Berg	All Other											
Wang Emily H	All Other											
Rocco Melissa L Md	All Other											
Raufman Joshua	All Other											
Mathney Edward R Md	All Other											
New York Foundling Hospital	All Other											
Harris Katherine Farrell	All Other											
Gal Jonathan Stephen	All Other											
Siadecki Sebastian Daniel	All Other											
Avitabile Nicholas	All Other											
Miller Michael	All Other											
Luongo Jocelyn	All Other											
Bakst Richard L	All Other											
Cohen Benjamin	All Other											
Batta Priti Md	All Other											
Mincer Joshua S	All Other											
Honikman Rafael	All Other											
Trinh Muoi A	All Other											
Salter Benjamin S	All Other											



Page 854 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
_udlow Sarah Beth	All Other											
Dayananda Ila D	All Other											
ercher Kirk	All Other											
Evans Adam Stuart	All Other											
Argus Community Inc	All Other											
Swartz Jordan Louis	All Other											
ruong Susan	All Other											
acobs Jordan Ms	All Other											
Anna Gabrielian Md	All Other											
Christoforou Dimitrios C	All Other											
Vatson Anika N	All Other											
ntsiful Harry H	All Other											
Singh Simarjit	All Other											
Boateng Percy	All Other											
Cohen Randy Edward	All Other											
Polishchuk Daniil L	All Other											
ridkaminetskiy Vasyl	All Other											
Cauffman Amy	All Other											
Shah Parth	All Other											
Sonnenblick Emily	All Other											
Chiu Henry C	All Other											
Benrath Michelle	All Other											
renton Brooke	All Other											
chen Darwin	All Other											
orsh David	All Other											
Chasan Rachel	All Other											
Gupta Meenakashi	All Other											
Chelouche Julie Anne	All Other											
Valsh Erin Kelly	All Other											
atreja Ashish	All Other											
Dudkiewicz Michael	All Other											



Page 855 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Chung Insung	All Other										
Malhotra Anuj	All Other										
Reverte Christopher Michael	All Other										
Dubey Sudha	All Other										
Lunde Britt Marie	All Other										
Parikh Rahul R	All Other										
Braza Mary	All Other										
Faculty Practice Associates	All Other										
Larusso Melissa Lucy	All Other										
Paik II Joon	All Other										
Rahimian Vahid	All Other										
Yao Michelle	All Other										
Calderon Ruddy Smith	All Other										
Richmond Center Rehab & Spec Hlthcr	All Other										
Guadron Rodolfo	All Other										
Grogan Ann Marie	All Other										
Wang Lori	All Other										
Webb Bryn	All Other										
Wiesinger Katherine	All Other										
Solomon Rachel	All Other										
Busingye Jacqueline Rukanshagiza	All Other										
Sanders Lauren Jacqueline	All Other										
Wang Lan	All Other										
Baiduc Bettina	All Other										
Washington Sierra	All Other										
Danesh Houman	All Other										
Quindor Rhealynne B	All Other										
Liggio Carlo	All Other										
Fakhoury Wael	All Other										
Kenny Kristin A	All Other										
Zafar Monaa	All Other										



Page 856 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Faculty Practice Associates Mount S	All Other											
Lubin Sophia	All Other											
Astill Nicole Marceil	All Other											
Yuen Jacqueline	All Other											
Banner Kenneth	All Other											
Reinhart Jennifer Gail	All Other											
Nemes Andreea Sefania	All Other											
Cantor Aviva H	All Other											
Kapur Vishal	All Other											
Kawam Linda Renee	All Other											
Patel Aditya Mahendra	All Other											
Samuels Rachel L	All Other											
Iacono Danielle	All Other											
Ke Yong	All Other											
Antoine Michaelle	All Other											
Qaqish Saed	All Other											
Gerner Jenny	All Other											
Ukomadu Uzoma Nwaeze	All Other											
Hirschl David Avishay	All Other											
Agarwal Ritu	All Other											
Im Gene	All Other											
Berkovich Bina	All Other											
Wang Eileen	All Other											
Ali Tahera	All Other											
Koicke Betsy C	All Other											
Ang Celina Su-Ping	All Other											
Kremyanskaya Marina	All Other											
Ginde Ranjan	All Other											
Sierecki Mitchell	All Other											
Hasselmark Fairouz	All Other											
Gupta Ashita	All Other											



Page 857 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Arce Julian	All Other											
Lin Lee Yulee	All Other											
Demicco Elizabeth	All Other											
Moisa-Babii Ecaterina Monica	All Other											
Dumrese Danielle Lee	All Other											
Patel Rahul Sidartha	All Other											
Leber Melissa Dee	All Other											
Fulmes Mychailo	All Other											
Mattox Nancy Ann	All Other											
Pearlman Charles Joseph	All Other											
Wolf Andrea Shari	All Other											
Silverman Suzanne Kessler	All Other											
Walsh Thomas	All Other											
Shah Nirali A	All Other											
Freedman Beth	All Other											
Shah Ankur	All Other											
Amico Jennifer	All Other											
Hong Alice	All Other											
Tan Wu	All Other											
Aquino Nicolas Mariano li	All Other											
Serrano Miriam	All Other											
Tioczkowski John	All Other											
Canlas Aurora Juliana	All Other											
Cahn Elizabeth Ann	All Other											
Kwok Jennifer Cs	All Other											
Reckrey Margaret Jennifer	All Other											
Trop Cynthia Sires	All Other											
Wu Simon	All Other											
Feely Cheng Cindy	All Other											
Gupta Nitin	All Other											
Cai Steven	All Other											



Page 858 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i 2.b.i	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Gabriana Nimfa	All Other										
Dele-Michael Adebola	All Other										
Casagrande Lisette	All Other										
Samaroo Parbhu Dyal	All Other										
Rivera Veronica	All Other										
Hall Tami L	All Other										
Faculty Practice Associates Mount S	All Other										
Faculty Practice Associates Mount S	All Other										
Paramasivam Srinivasan	All Other										
Faculty Practice Associates Mount S	All Other										
Mamik Mamta Muralidhar	All Other										
aculty Practice Associates	All Other										
azzo Giuseppina	All Other										
Sanz Salvo Angel Javier	All Other										
Goldman Mark	All Other										
Pastain Jean Yves	All Other										
Snyder Jason Charles	All Other										
Colaco Antonio A	All Other										
Davey Kelly G	All Other										
sissonette Maya Sahan	All Other										
Goldstein Lissa Kary	All Other										
agger Samantha Jane	All Other										
Goodchild Malcolm Ingram	All Other										
aculty Practice Associates	All Other										
Inion Square Urgent Medical Care Pc	All Other										
enias Petros	All Other										
handrashekhar Sarayu	All Other										
Garcia Quinones Saribel	All Other										
/iriya Elizabeth	All Other										
Rousso Joseph J	All Other										
Caputo William Edward	All Other			1							



Page 859 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participatin <sub>e</sub>	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Pascal Aakil Juma	All Other											
Rubin Eva	All Other											
House Call Medical Services Of New	All Other	~	~	~				~	~	~		
Besser Richard E	All Other											
Nguyen Tracy Thuy	All Other											
Ayala-Bustamante Everick	All Other											
Braha Jack	All Other											
Mathews Premila Maria	All Other											
Hsiung Ahmed Leslie	All Other											
Zhang Zesong	All Other											
Mclendon Lucia Cogswell	All Other											
Uppu Santosh Chakraverthy	All Other											
Poroye Afolabi O	All Other											
Laura Jean Ridge	All Other											
Yoon Sara Nmi	All Other											
Agvent Nicholas	All Other											
Vivekanandar Abhirami	All Other											
Wong Kaitlyn Lin	All Other											
Patel Sujan	All Other											
Gounder Celine Rani	All Other											
Aslam Ahmed Faraz	All Other											
Payero Reyna E	All Other											
Pan Lawrence	All Other											
Danik Stephan B	All Other											
Peimer Marta Silvee	All Other											
Salomon Adrienne A	All Other											
Kang Moonwha	All Other											
Braun Maureen K	All Other											
Brown Laura E	All Other			1								
Chopra Ashok Chanparkash	All Other											
Duchnowski Eva	All Other											



Page 860 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mercedes Angela	All Other										
Vaidya Noaman N	All Other										
El Salem Fadi	All Other										
Luna La	All Other										
Wilkins Regina	All Other										
Gandhi Hardik Atul	All Other										
Lin Elaine Patricia	All Other										
Barrett Conor Dominic	All Other										
Chetiyaar Jyothi B	All Other										
Meade Nicole	All Other										
Fabros Ernest Richard Astrero	All Other										
Sheflin-Findling Shari M	All Other										
Strong Noel Kristi	All Other										
Faculty Practice Associates	All Other										
Faculty Practice Associates	All Other										
Herbert-Cohen Daniel	All Other										
Charen Elliot Michael	All Other										
Faculty Practice Associates Mount S	All Other										
Aybar Luis	All Other										
Sta Ana Victor	All Other										
Shenko Christina Angela	All Other										
Mor Trisha	All Other										
Rizkala Emad Remond	All Other										
Sanchez Maricela	All Other										
Samandarov Albert	All Other										
Riaz Aasma	All Other										
Chen Jennifer Ann	All Other										
Faculty Practice Associates	All Other										
ijani Nazia	All Other										
_aw Singwu David	All Other										
Batson Lisa Ann	All Other										



Page 861 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects								
Provider Name	Provider Category	2.a.i 2.b	iv 2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Quickmed Medical Pc	All Other									
Vade Mark	All Other									
Tadros Rami Odeh	All Other									
Gentes Meredith	All Other									
ark Sung	All Other									
norr Alexa	All Other									
Sicular Serge	All Other									
ong Raymund	All Other									
Andersen Matthew	All Other									
ipper Justin	All Other									
Buckstein Michael	All Other									
rgulian Edgar	All Other									
Gadallah Nancy E	All Other									
Iohammad Asad	All Other									
anarelli Joseph Francis	All Other									
Sallardo Jade Jenny S	All Other									
im Sung Yup	All Other									
esrosiers Jean Claude	All Other									
almiero Pat-Michael	All Other									
atson Nicholas E	All Other									
orokin Anna	All Other									
andhu Gagangeet Singh	All Other									
Gursoy Erdal Cumhur	All Other									
Vassef Fady Wagdy	All Other									
Cummings Danielle Barbara	All Other									
1alik Nasir M	All Other									
guyen Henry Van	All Other									
evin Matthew A	All Other									
aculty Practice Associates	All Other									
Vhite Taylor Douglas	All Other									
Zerillo Jeron D	All Other									



Page 862 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Osofisan Olatunde	All Other											
Schepker Elizabeth Erin	All Other											
Shin Susan Crystal	All Other											
Goodman Stephanie Michelle	All Other											
Sahulee Raj	All Other											
Anusionwu Reagan	All Other											
Shulimovich Maxim	All Other											
Ginelli Paul	All Other											
Lee Janet B	All Other											
Mathews Kusum	All Other											
Asare Vivian	All Other											
Steigman Shaun	All Other											
Galbraith Ronald Wood	All Other											
Chow Jonathan	All Other											
Escobar Christian	All Other											
Hernandez Nadia	All Other											
Katz Daniel Joshua	All Other											
Punnapuzha Sheena	All Other											
Fasano Julie	All Other											
James Monique Elesha	All Other											
Tao Chenguang Tony	All Other											
Wang Jing Wa	All Other											
Yeo Jonathan	All Other											
Sanghvi Amy Jayant	All Other											
Abdullah Faria	All Other											
Frances Sylvaine	All Other											
Danik Jacqueline Suk	All Other											
Rider Amanda Marie	All Other											
Shanbhogue Alampady Kristina Prasad	All Other											
Arnouk Johnny Issam	All Other											
Brohl Andrew Scott	All Other						1			1		



Page 863 of 971 Run Date: 06/28/2019

#### **DSRIP Implementation Plan Project**

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Pal Aastha	All Other											
Brooks Steven Elliot	All Other											
Cohen Harley Joseph	All Other											
Agrawal Khushboo Kumari	All Other											
Kadian-Dodov Daniella	All Other											
Holland Sally Ann	All Other											
Celsey Paul Daniel	All Other											
Diwan Ravi	All Other											
Powell Sovan Latoya	All Other											
Poor Hooman Dadkhahi	All Other											
Rubinshtey Vladimir	All Other											
Corey Patrick Spencer	All Other											
bel Richard Bradley	All Other											
Bell Jason Henry	All Other											
Nikheyev Vyacheslav	All Other											
loyd Kaleen M	All Other											
Garankina Olga	All Other											
heterpal Meenal K	All Other											
fakianos John	All Other											
ana Shital	All Other											
Iersh Melissa	All Other											
lunter, li Andrew	All Other											
lampton Elisa Padilla	All Other											
ell Ryan	All Other											
Cate Sarah Patricia	All Other											
erna David	All Other											
etryna Olga	All Other											
Graziano Michelle	All Other											
harmarajan Kavita Vyas	All Other											
aggiula Amy Beth	All Other											
Huang Wendy Wen-Ee	All Other											



Page 864 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

		g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Strauss Danielle Savitsky	All Other										
Cruz Giselle	All Other										
Connell Brendan David	All Other										
Keller Roni Meredith	All Other										
Cox Katherine Anne	All Other										
aw Linda W	All Other										
Colombel Jean-Frederic	All Other										
Canestraro Julia	All Other										
Chen Christine W	All Other										
Gould Jennifer Ann	All Other										
lue Jennifer E	All Other										
Faculty Practice Associates	All Other										
moruso Leonard D	All Other										
Pierre Carolyn	All Other										
uen Joseph	All Other										
Sadoughi Babak	All Other										
Vang Sheng	All Other										
ox Kelita Louise	All Other										
einbach Lindsey	All Other										
Carl Lamour-Occean Carline	All Other										
Merianos Demetri J	All Other										
/arghese Geeta	All Other										
Saleem Sophia Mirza	All Other										
Holliswood Operating Co Llc	All Other										
aude Amy Kristin	All Other										
De-Lin Stacy Andrea	All Other										
lvarez-Downing Melissa Marie	All Other										
Gopalan Radha S	All Other										
Din Mairaj Ud	All Other										
Vilder Venis Tiarra	All Other										
im Jaehon Michael	All Other										



Page 865 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.	.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Natarajan Rupa Narayani	All Other										
Lee Karen Ann	All Other										
Wassef Inas Latif Shaker	All Other										
Better Lisa Stephanie	All Other										
Williams Aria K	All Other										
Kinyungo Ngugi M	All Other										
Hana Ehab Joseph	All Other										
Larock Kenneth A	All Other										
Obekpa Adah Edache	All Other										
Gallagher Emily Jane	All Other										
Kranzberg Dena Rose	All Other										
Mamkin Andrey	All Other										
He Chen	All Other										
Jones Elizabeth Mary	All Other										
Galmer Libi Z	All Other										
Rodriguez-Jaquez Carlos R	All Other										
Bhatia Sonica	All Other										
Galli Claire	All Other										
Alois Marika	All Other										
Jewish Board Family Child A	All Other	~	~			~			~		
Elliot Ida K	All Other										
Hwang Andrew	All Other										
Lazarin Margaux Helene	All Other										
Krempasky Chance Nicholas	All Other										
Guglielmo Roseann	All Other										
Malkani Brijesh	All Other										
Denis Lunique	All Other										
Kotikela Sumathi	All Other							_			_
Schachter Lisa	All Other										
Novakovic Vladan	All Other										
Kim Soo	All Other										



Page 866 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Burgoyne Brian	All Other											
Sen Urmi	All Other											
Lerman Vadim	All Other											
Gonzalez Ernesto	All Other											
Lipskar Aaron Michael	All Other											
Baron Elisabeth	All Other											
Pekareva-Kochergina Irina	All Other											
Lamb Angela	All Other											
Haines George	All Other											
Ferrell Amber	All Other											
Shishlov Kirill Sergeyevich	All Other											
Faculty Practice Associates	All Other											
Kapustina Anna	All Other											
Ankola Prashant	All Other											
Lam Fung Yi	All Other											
Garyali Samir	All Other											
Mehrazin Reza	All Other											
Parikh Purvi S	All Other											
Burton Hannah M	All Other											
Guy Judath Philip	All Other											
Leasy Menachem Jeremy	All Other											
Soni Sonia	All Other											
Catholic Managed Long Term Inc	All Other											
Nasreen Tahera	All Other											
Rudman Inna	All Other											
El-Eshmawi Ahmed Mahmoud	All Other											
Kingsbury Dallas J	All Other											
Leung Eric	All Other											
Ho Wesley Hok Man	All Other											
Louie Dina	All Other											
Chan York Sing	All Other											



Page 867 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Wooden Roger Alan	All Other										
Gross Edward	All Other										
Guo Min	All Other										
Dumas Marie	All Other										
Yueh Cindy Tsai-Zung	All Other										
Firpo-Betancourt Adolfo	All Other										
Skovran David	All Other										
Phipps Emily E Np	All Other										
Lynch Rashanna Denise	All Other										
Leal Angel Manuel	All Other										
Nayak Mansi Manohar	All Other										
Mansour Ahmed Mansour	All Other										
Calvin Chen-Hwan Wei	All Other										
Wanderwall William	All Other										
Gujja Karthik Reddy	All Other										
Qiu Fen	All Other										
Serbellon Nancy	All Other										
Chan Fung Michael	All Other										
Newman Marissa	All Other										
Mora Paola	All Other										
Austin Louise	All Other										
Mirchandani Monica Hargrovind	All Other										
Talerico Amanda Rae	All Other										
Stibitz Lisa Marie	All Other										
Servay Elsbet	All Other										
Lin Judith C	All Other										
Kim Eui	All Other										
Lafayette Medical Approach Llc	All Other	~				~					
Soto Dialyn Lourdes	All Other										
Adelson Mireilla	All Other										
Laux Jeannine	All Other										



Page 868 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Chu Michael H	All Other											
Garcia Yudelka	All Other											
Layne Kristen Jaden	All Other											
Thomas Kera Andrea	All Other											
Ho Phuong Tu	All Other											
Israel Ezra Ceasar	All Other											
Katz Elena	All Other											
Nicholson Patricia Petreice	All Other											
Small Katherine Morgan	All Other											
Mcgeough Christina Ann	All Other											
Cloutier-Champagne Laurence	All Other											
Clarke Kimesha	All Other											
Chen Zijian	All Other											
Ray Roona	All Other											
Abraham Sherley	All Other											
Addo Evelyn	All Other											
Gu Yongpeng	All Other											
Edgecomb Paul Steven	All Other											
Hopton Dorothy W	All Other											
Qadri Nadia Syeda	All Other											
Kaban Nicole Lara	All Other											
Lai Kevin	All Other											
Nightingale Andrew Bradley	All Other											
Celestin Dominique	All Other											
Delplato Carmela Maria	All Other											
Rodriguez Marquita	All Other											
Ahmad Habeeb	All Other											
Richard Kristy E	All Other											
Husney Daniel	All Other											
Stephanie Bussmann	All Other											
Tanenhaus Jini	All Other		1			1	1					



Page 869 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Qsac Inc	All Other											
Roberts Reesa	All Other											
Stone Lindsay Erin	All Other											
Ray-Schoenfeld Naomi	All Other											
Pearlman Shoshannah	All Other											
-pa Urgent Care Center	All Other											
Mount Sinai School Of Medicine/Moun	All Other											
ott Community Home Health Care Inc	All Other											
Sanders Jennifer Elizabeth	All Other											
Moye Elizabeth	All Other											
Puskas John Daniel	All Other											
Dishi Kimihoko	All Other											
Jones Vivian Lynn	All Other											
Doj Operations Associates Llc	All Other											
Schiffer Roberta	All Other											
Ghvhs Medical Group Pc	All Other											
Okpaleke Ifeoma Brenda	All Other											
Roman Jasmin	All Other											
Pour Trevor Robinson	All Other											
Aliaga Leticia	All Other											
Jewish Home Lifecare Community Serv	All Other	~	~	~								
Yakubov Melekhem	All Other											
Rajnic Margaret	All Other											
Gildener-Leapman Neil	All Other											
Strong Jennifer Elizabeth	All Other											
Burton Ashley A	All Other											
Sacolick Daniel	All Other											
rsankova Nadejda	All Other											
Edwards Donna	All Other											
Cooper Ashley Joi	All Other											
Patil Ninad Mohan	All Other											



Page 870 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Queens Blvd Extended Care	All Other	~	~		~			~	~			
Dwyer Chelsea Pa	All Other											
Desai Rajen Uday	All Other											
Tallaksen Linda	All Other											
Asha Abraham Np	All Other											
Gauthier Angie R	All Other											
Knibbs Nakiyah Aisha	All Other											
Barclay Ruby	All Other											
Escalon Miguel Xavier	All Other											
Spinner David A	All Other											
Baker Shane	All Other											
Nayak Anupma	All Other											
Blum Corinne E	All Other											
Gialvsakis John Peter	All Other											
Grinspan Ari Matthew	All Other											
Sullivan Timothy F N	All Other											
Gulko Percio	All Other											
Gonzalez Pedro	All Other											
Naib Tara	All Other											
Davydov Oksana	All Other											
Lee Hanna	All Other											
Su Emiily	All Other											
Varghese Betsy	All Other											
Cruz Christina	All Other											
Smaldone Lauren	All Other											
Treyster Zoya	All Other											
Reister Robin	All Other											
Ghael Priya	All Other											
Bhana Suleman	All Other											
Chen David	All Other											
Abulfaraj Moaz	All Other											



Page 871 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jacob Noble	All Other											
Gill Gurpreet	All Other											
Kirchhoff Carl	All Other											
Heins Becky Ann	All Other											
Kumar Neel	All Other											
Coward Christine	All Other											
Sta Maria Jaclyn	All Other											
Robinson Kimberly	All Other											
Khanna Ila	All Other											
Zhuang Minsheng	All Other											
Land Malgorzata	All Other											
Wicker Jordan	All Other											
Goldberg Andrew Todd	All Other											
Giegel Melanie Joy	All Other											
Parekh Raj	All Other											
Guttman Joshua	All Other											
Koo Timothy	All Other											
Weerahandi Himali M	All Other											
Virani Zahra	All Other											
Bhavsar Rajesh	All Other											
Martinez Zaneta	All Other											
Kenia Rachna	All Other											
Kulina Georgia	All Other											
Mirensky Tamar	All Other											
Sheth Seema	All Other											
Reish Richard	All Other											
Akoto Edna	All Other											
Singal Anita	All Other											
Whipple Clare	All Other											
Kaplan-Weisman Laura	All Other											
Goodman Eric	All Other											



Page 872 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Naymagon Steven	All Other										
Rodriguez German	All Other										
Probst Marc	All Other										
o An	All Other										
eck Colleen M	All Other										
ordova Matthew Alexander	All Other										
abella Care At Home Inc	All Other	~	~	~	~						
Shestack Adam E	All Other										
renstein Toni I	All Other										
Anand Anjoli	All Other										
Shawn Lauren Kornreich	All Other										
lacri Mirtha J	All Other										
ongtine Janina Ann	All Other										
ansen Thoms Paul	All Other										
avine Elyse	All Other										
lenon Madhav C	All Other										
echter Patricia M	All Other										
Icnamara Shannon Ohern	All Other										
emde Alan Hugh	All Other										
g Jennifer	All Other										
lahmoud Mohamad	All Other										
eller Lauren	All Other										
/right Melissa Denise	All Other										
ardamona Margaret	All Other										
vitable Nicholas	All Other										
advand Laila	All Other										
/u Amy	All Other										
osenberg Rachel	All Other										
artos Nancy	All Other										
otivala Soriaya	All Other										
dedeyi Kehinde Olamide	All Other										



Page 873 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Vairavamurthy Darshan	All Other											
Lamarre Winnifred	All Other											
Rose Gabriel	All Other											
Markman Lisa Hannah	All Other											
Varughese Christopher J	All Other											
Davis David J	All Other											
Capra Theresa Marie	All Other											
Tikhonova Elizaveta	All Other											
Pintova Sofya	All Other											
Barsa Jonathan	All Other											
Dangayach Neha	All Other											
Chan Hang	All Other											
Hobson Steven	All Other											
Orlando Barbara Sarah	All Other											
Adebayo Adebukola	All Other											
Brutus Valerie	All Other											
Lowenthal Kate Elisabeth	All Other											
Volfson Marina	All Other											
Hoang Thomas	All Other											
Ortiz Stephanie	All Other											
Kondaveeti Harika	All Other											
Fernandez Ranvier Gustavo G	All Other											
Manaqibwala Moiz	All Other											
Nguyen Trinh T	All Other											
Sarnelli Crissaris	All Other											
Latmore Malikah	All Other											
Doty Nora J	All Other											
Tastet Heidi Hope	All Other											
Morocco Sarah B	All Other											
Garay Miryam D	All Other											
Nicastri Daniel Gilbert	All Other											



Page 874 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Syros Georgios	All Other											
Quick Melissa Kaufman	All Other											
Havryliuk Tatiana	All Other											
Tun Nilar	All Other											
Essen Medical Urgicare Pllc Dba Met	All Other	~	~	~				~	~	~		
Sikder Subhash Chandra	All Other											
Dimaio Julianne	All Other											
Medlej Kamal	All Other											
Odetalla Fatima	All Other											
Samach Ariel	All Other											
Mcwalters Jessica	All Other											
Jordan Adrienne Christine	All Other											
Spencer Julie	All Other											
Skinner Carly	All Other											
Fisher Jennifer	All Other											
Sahansra Sukhminder Kaur	All Other											
Glaser Jordan	All Other											
Mcgovern Peter	All Other											
Acker Kai Sarah	All Other											
Fein Daniel	All Other											
Bietry Raymond Emile	All Other											
Xu Wei Hong	All Other											
Bresler Priscilla Ann	All Other											
Nunez Yarenis A	All Other											
Levatino Jessica Lynn	All Other											
Malhotra Vikrum	All Other											
Duvivier Diane	All Other											
Callender Kimberly	All Other											
Maggio Johanna Medodie	All Other											
Hipkens Sarah	All Other											
Yu Lo	All Other		1			1	1					



Page 875 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Liao Janice	All Other											
Vocational Inst Proj Comm Svc	All Other	~	~	~								
Kaplovitz Joseph	All Other											
Berkowitz Rachel	All Other											
Semenovskaya Zina	All Other											
Blaize David	All Other											
Nagar Michael Shaun	All Other											
Smith Emily Katherine	All Other											
Bhutia Tiye Meryt	All Other											
Arinsburg-Brooks Suzanne	All Other											
Crary John	All Other											
Mocco J	All Other											
Al Azzi Yorg	All Other											
Slovis Benjamin H	All Other											
Ratcliffe Justin Anthony	All Other											
Garcia Dairon Manuel	All Other											
Singh Sanjosh	All Other											
Kenneth M Rose Md Pllc	All Other											
Rodriguez Mayra	All Other											
Shah Anar D	All Other											
Dudas Melissa Maureen	All Other											
Villanueva Erika	All Other											
Altschul Rebecca	All Other											
Tun Khine	All Other											
Altman Sam	All Other											
Khedimi Rabea	All Other											
Vega Mario	All Other											
Mella Maria Teresa	All Other											
Wood Katherine	All Other											
Herrera Kimberly	All Other											
Huang Tiangui	All Other											



Page 876 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bhatnagar Akash	All Other											
Qayyum Roomana	All Other											
Surti Aarti	All Other											
Kim Sang J	All Other											
Murphy Alana C	All Other											
Patel Payal	All Other											
Shah Seema	All Other											
Sivananthan Gajan	All Other											
Hernandez Prera Juan	All Other											
Lu Charlie	All Other											
Davis Tony	All Other											
Ettinger Barry	All Other											
Catalano Jasmine	All Other											
Levin Yulia	All Other											
Sikorski Christopher	All Other											
Monaghan Niall	All Other											
Kennedy Mona Anita	All Other											
Hakimzada Ahmad	All Other											
Jaber Nadim	All Other											
Geier Jacqueline	All Other											
Apostol Radu	All Other											
Tufts Ryan	All Other											
Pike Lily	All Other											
Elizondo Denise	All Other											
Farnad Shahbaz	All Other											
Steer Steven Allen	All Other											
Vaidy Nishant	All Other											
Jackness Clifton	All Other											
Cohen Rachel Ariela	All Other											
Lamonica Donna	All Other											
Hendon Garden Nursing & Rehab Ctr	All Other											



Page 877 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sikalas Nicholas	All Other											
Carranza Alicia Cristina	All Other											
Goldfinger Judith	All Other											
Shrivastava Anita	All Other											
Ko Huai-Bin	All Other											
Dayan-Rosenman David Samson	All Other											
Galal Nehal	All Other											
Fernandez Julia	All Other											
Gaunay Geoffrey Steven	All Other											
Aseme Kamara	All Other											
Nguyen Diemthuy Nancy	All Other											
Lech Christie Anne	All Other											
Stewart Robert David	All Other											
Liu Jerry Tsuning	All Other											
Herrmann Simcha	All Other											
Micelotta Noa	All Other											
Singh Harinder Pal	All Other											
Ciancimino Andrew	All Other											
Gonzalez Julie	All Other											
Ansari Farrukh	All Other											
Roedan Socrates	All Other											
Choy May	All Other											
Solar Brittany K	All Other											
Tam Anthony	All Other											
Schulhof Jonathan	All Other											
Heath Barbara	All Other											
Garcia Erin E	All Other											
Omrdd/Leake And Watts Nyc Msc	All Other											
De Leacy Reade Andrew	All Other											
Uy Phillip Joseph	All Other											
Fletcher John W	All Other											



Page 878 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Olivares Maldonado Gonzalo	All Other											
Ravikumar Aarti	All Other											
Beyda Jessica	All Other											
Sonmez Halis	All Other											
Shah Meera	All Other											
Jarrett Kelly Andre Md	All Other											
Stein Sidney K	All Other											
Kausel Ana Maria	All Other											
Wang Hongyin	All Other											
Pathrose Mathew	All Other											
Chung Michael Sungjae	All Other											
Maglione Katharine Driscoll	All Other											
Han Daniel Kyung	All Other											
Blouin Amanda Germaine	All Other											
Kahn Mark Robert	All Other											
Garg Vaani Panse	All Other											
Dershowitz Meir Z	All Other											
Grubin Jeremy	All Other											
Raj Eva	All Other											
Baron Elvera L	All Other											
Starc Michael Thomas	All Other											
Chung Christine	All Other											
Tunick David Wade	All Other											
Nassim Ariel	All Other											
Wetmore Douglas	All Other											
Goldberger Alison	All Other											
Martins John Philip	All Other											
Huang Chenchan	All Other											
Kelleher James David	All Other											
Katz Jonathan Seth	All Other											
Fan Gavin G	All Other											



Page 879 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Nagori Anand V	All Other											
Mehta Swati	All Other											
Heller Joshua	All Other											
Shehebar Mourad M	All Other											
Bewley Benoit Richard	All Other											
Baranchuk Nadia Valerie	All Other											
Vladu Sorel Constantin	All Other											
Gandhi Ruchita Bharat	All Other											
Gutteridge David L	All Other											
Horn Jeremy H	All Other											
Patil Vivek Vinay	All Other											
Wang Katherine Anne	All Other											
Morris Sarah Emily	All Other											
Conway Justin Johnson	All Other											
Udevbulu Ehizode Martin	All Other											
Willner Jonathan Matthew	All Other											
Xie Yan Yan Sally	All Other											
Li Carey Cheng	All Other											
Pratap Balaji	All Other											
Park James	All Other											
Mankodi Aimee Theresa	All Other											
Yuzuk Nicole	All Other											
Murphy Katherine	All Other											
uorio Richard	All Other											
Weissbart Sarah	All Other											
Rodriguez Glennis Mercedes	All Other											
Pesci Susan Edna	All Other											
Omrdd/Young Adult Inst-Li	All Other											
Carpenter Todd Jared	All Other											
Dorelien Amalia	All Other											
Hawkins Evan James	All Other		1			1	1					



Page 880 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Hua Angela	All Other											
Finn Alyssa Jill	All Other											
Morales Eduardo Alejandro	All Other											
Gallombardo Joseph Anthony	All Other											
Cassagnol Emlyne Louise	All Other											
Tomey Matthew Ian	All Other											
Basalely Daniel	All Other											
Bou Ayache Jad Marwan	All Other											
Donahue Aletheia	All Other											
Teran Merino Felipe	All Other											
Azan Benjamin Maurice	All Other											
Azour Lea	All Other											
Esses Steven Jacob	All Other											
Zaretsky Elina	All Other											
Gannot Sharon	All Other											
Wang Jennifer M	All Other											
Gupta Rohit Raghav	All Other											
Joseph Anthony Marchione	All Other											
Bishop Henry B Hucles Episcopal Nursing Home	All Other											
Jim On Shelbi Ching	All Other											
Patel Anuj N	All Other											
Levine Elliot Jay	All Other											
Alerhand Stephen	All Other											
Choi Jennifer Jaehee	All Other											
Jewish Home Lifecare - Bronx Adhc	All Other											
Riverdale Center For Nursing And Rehabilitation, Llc	All Other											
Bishay Vivian L	All Other											
Lin Jonathan True	All Other											
Hu Kevin	All Other											
Bracker Joseph	All Other											
Lai Cheuk Y	All Other											



Page 881 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Patel Ujval B	All Other											
Kessler Matthew C	All Other											
Castellanos Reyes Laura Juliana	All Other											
Filopei Jason	All Other											
Coutinho Karl Joseph	All Other											
Menashe Leo Hughes	All Other											
Al-Ibraheemi Zainab	All Other											
Lo Grace Chuoyan	All Other											
Weiser Mitchell Charles	All Other											
Loftus Katherine Marie	All Other											
Crown Nursing Home Associates Inc.	All Other											
Bamira Daniel Gad	All Other											
Ingram Angela Renee	All Other											
Lee Susan Catherine	All Other											
Wood Sumintra Dillon	All Other											
Hernandez-Tellez Lorena	All Other											
Komanoff Center For Geriatric & Rehab Medicine	All Other											
D'Silva Ashley James	All Other											
Buttar Simran	All Other											
Scofi Joseph Michael	All Other											
Sanchez Escobar Jose Gonzalo	All Other											
Jewish Home Lifecare Harry And Jeanette Weinberg Campus Bronx	All Other											
Nekola Daniel Richard	All Other											
Husain Fatima Zehra	All Other											
Gangireddy Sandeep Reddy	All Other											
Isabella Visting Care Inc	All Other											
Vinograd Cheryl Anne	All Other											
Burgoyne Brian	All Other											
Ctr For Comm Alternatives Inc	Uncategorized											
Cabrini Of Westchester	Uncategorized											
Exponents Inc	Uncategorized											
	1			1		1	1	1	1	1	1	



Page 882 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mount Sinai Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
sabella Care At Home Inc	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
lountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
lountsianihealthsystem	Uncategorized											
Quickmed Medical Pc	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Calvary Hospital Inc	Uncategorized											
lospice Of New York Llc	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
bbybaker-Lynch,M.A.	Uncategorized											
lt. Sinai Medical Center□	Uncategorized											
inergia, Inc.	Uncategorized											
lountsianihealthsystem	Uncategorized											
lountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 883 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin <sub>(</sub>	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mental Health Association Of Nyc In	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marisschwartz	Uncategorized											
Advantagecarephysicians	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Compassionate Care Hospice Ny	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Agathas 13 Hayden Circle	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Catholic Charities Comm Svcs Arch	Uncategorized											
Conifer Park	Uncategorized											
United Jewish Council Home Attendant Service Corp	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 884 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Peta-Gayehermitt	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Laurageorge	Uncategorized											
Michelecostanzo	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
National Alliance On Mental Illness Of New York City	Uncategorized											
Arms Acres	Uncategorized											
Mount Sinai Hospital	Uncategorized											
Mount Sinai Hospital	Uncategorized											
Mt. Sinai School Of Medicine □	Uncategorized											



Page 885 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mt. Sinai School Of Medicine □	Uncategorized											
Amsterdam Nursing Home Adhc	Uncategorized											
Bcp Pharmacy Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Martinbutler	Uncategorized											
Family Home Health Care, Inc.	Uncategorized											
1875 Lexington Avenue Corp Of New Y	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sofijajovic,Ph.D.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Luisfagundes	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates Mount S	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai School Of Medicin	Uncategorized											
Dennelisse Corp Ai	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Virginiafineran,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mt Sinai Services At Qhc□	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 886 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Upper Manhattan Mh Ctr Scm	Uncategorized											
Seafield Center Inc	Uncategorized											
Glenndeluca	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lisaho	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 887 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
New Surfside Nursing Home	Uncategorized											
Mt. Sinai School Of Medicine□	Uncategorized											
Mt. Sinai School Of Medicine□	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Village Center For Care Ai	Uncategorized											
Catholic Guard Soc Hamptn Bay	Uncategorized											
Lauriekarten	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Mary'S Comm Care Prof Inc	Uncategorized											
Lower Eastside Service Center	Uncategorized											
Beth Israel Medical Ctr Act	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Episcopal Social Services Of New York Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Brendalopez	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Wendypeguero,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mt. Sinai School Of Medicine□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 888 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	c.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Duane Reade	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Institute For Family Hlth	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Paulascott	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Sharynburns	Uncategorized										
Housing Works Svc li Aadc	Uncategorized										
Outreach Development Corp	Uncategorized										_



Page 889 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jcca	Uncategorized										
St Agathas Depaul Icf	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Hollygross	Uncategorized										
Bailey House Ai	Uncategorized										
St Marys Hospital For Childre	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Davidtribichph.D.	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Charleengoodchild	Uncategorized										
Batyagrunfeld	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
St. Lukes Roosevelt Hospital - Inn□	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Sugeylara	Uncategorized										
Catherinesilver	Uncategorized										
Mountsianihealthsystem	Uncategorized										
St Christophers Inn Inc	Uncategorized										
Mt Sinai Medical Center□	Uncategorized										



Page 890 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Sunnyside Home Care Project, Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Donnalee,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Speciality Rx Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Dominican Sisters Family Lthh	Uncategorized											
Peterdigilio	Uncategorized											
Project Samaritan Hlth Svcs I	Uncategorized											
Qsa Services Inc	Uncategorized											
Ambercourtofwestbury	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Roosevelt Hsp Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nicole Anziani	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 891 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Sharongold	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Cardiffbayllc,D/B/Apeninsulanursingandrehabilitationcenter	Uncategorized											
Rivington Hs Hlth Cr Aadc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Housing Works E Ny Hiv 3 Aadc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Partners Of New York Llc	Uncategorized											
Edwardshalhoub	Uncategorized											
Pioneer Homecare Corp	Uncategorized											
Regal Heights Reh Hlth Cc Adh	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Terence Cardinal Cooke Hcc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
William F Ryan Comm Hlth Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized						1					
Patmyrie	Uncategorized											



Page 892 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bryandempsey,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates	Uncategorized											
Fpa Urgent Care Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Hope Center Operations Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Elizabethantwi	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Revival Home Health Care	Uncategorized											
Queens Nassau Reh & Nrs Cente	Uncategorized											
Aljudlicensedhomecareagencydbaambercourtathome	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Ucp Nyc Castltn 185 St Mk 2lm	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 893 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mariedunn	Uncategorized											
Ramansharma	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Isabella Geriatric Ctr Lthhcp	Uncategorized											
Settlement Health	Uncategorized											
Bimc Faculty Practice	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Chibuzoenemchukwu	Uncategorized											
Anetaskrobatz,Casac,Mhc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Daughters Of Jacob Nursing Home Company, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 894 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

	Participating	j in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sunnyside Citywide Home Care Services, Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
L I Assoc For Aids Care Ai	Uncategorized											
Metropolitan/Jewish Hspc Gny/Mjh	Uncategorized											
Mountsianihealthsystem	Uncategorized											
New Sea Crest Health Care Center, Llc	Uncategorized											
Arms Acres	Uncategorized											
Marysombai,M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital □	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lott Community Home Health Care Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Stanislaverenburg	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Quavonnajerffries	Uncategorized											
Jillederman	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 895 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i 3	.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Personal Touch Home Aides Ny	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Roosevelt Hospital Center□	Uncategorized											
New Alternatives F Children	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kimberlyhibbert	Uncategorized											
Golden Gate Reh & Hlth Cr Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Tracey Sharpe	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Icd Internatl Ctr For Disabl	Uncategorized											
Beth Israel Medical Ctr Act	Uncategorized											



Page 896 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Beth Israel Medical Center□	Uncategorized											
Procare Ltc Pharmacy Of Connecticut	Uncategorized											
Christineverzosa	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Louis Demarco	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Christinaeggermont	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Walgreen Eastern Co Inc.	Uncategorized											
Village Center For Care	Uncategorized											
Brooklyn Hospital Center	Uncategorized											
Caledonian Comm HIth Ctr Inc	Uncategorized											



Page 897 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	<u>-</u>	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Owen Golden Md Pc	Uncategorized										
Louisguerra	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Parker Jewish Geri Inst Lthhc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Beth Israel Medical Center, Long Island College Hospital□	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Edwardolsen	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
anetvanatko	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
nstitute For Family Hlth	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized							1			



Page 898 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Resource Medical Services, Pc Dba Arcwell Medical	Uncategorized											
Josephbuonfiglio	Uncategorized											
Melvinspann	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Shamikabrodnax	Uncategorized											
Jacquelenebronfeld	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Holliswood Center For Rehabilitation And Healthcare	Uncategorized											
Karenmyrie,Md	Uncategorized											
Choices Womens Med Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Williamwolfersberger	Uncategorized											
Mount Sinai Hsp Queens E C A	Uncategorized											
Jewish Bd Of Fam Child Svc	Uncategorized											
Greenhope Services For Women	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Harrietturner	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 899 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Juliarrudick	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Adewaleadenlola	Uncategorized											
Samuel Field Ym & Ywha Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Medcare, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Union Settlement Asso Inc	Uncategorized											
Catholic Guard Soc Payson Ave	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Doc Medical Office Of Bronx Pc	Uncategorized											
Zinnatunhasan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lianglisa	Uncategorized											
Terence Cardinal Cooke Hcc	Uncategorized											
Beth Israel Medical Center?	Uncategorized											
Mount Sinai School Of Medicine, Laboratory Medicine Physicians?	Uncategorized											
Episc Mis Soc Metro N (1966)	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St. Luke'S Roosevelt Hospital?	Uncategorized											_
Mount Sinai Hospital□	Uncategorized											
Queens Coordinated Care Partners LI	Uncategorized											



Page 900 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

	Participating Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											<u> </u>
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Atlantis Rehabilitation And Residential Health Care Facility	Uncategorized											
/ns Of Ny Hospice Care	Uncategorized											
rans Care New York Inc	Uncategorized											
gr Service Inc	Uncategorized											
lyan/Chelsea Clinton Comm H C	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Veston United Comm Renewal	Uncategorized											
lountsianihealthsystem	Uncategorized											
rms Acres	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
lountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Vartburg Lutheran Hm Aging	Uncategorized											
ount Sinai Hospital Pharmacy□	Uncategorized											
lountsianihealthsystem	Uncategorized											
lountsianihealthsystem	Uncategorized											
1ountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Pavidjaysmith,M.S.Ed	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 901 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Hospital?	Uncategorized											
Alexandrakoenig,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Arms Acres	Uncategorized											
Conifer Park	Uncategorized											
Regency Extended Care Center	Uncategorized											
lidasoriano-Bartolome	Uncategorized											
rancischionchio	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Fortune Society Inc, The	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized						1					



Page 902 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates Mount S	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Merilymclaughlin	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital	Uncategorized											
N Y Eye And Ear Infirmary	Uncategorized											
Cliffside Renal Dialysis	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Berkshire Farm Center & Services For Youth	Uncategorized											
Flournoy Consultations, Pllc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beritrostad,M.S.	Uncategorized											



Page 903 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating (1997)	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Grace Plaza Nrs & Reh Ctr	Uncategorized											
Joannsciacca	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mzl Home Care Agency, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
The Epilepsy Institute	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Venture House	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kellykilkuskie	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 904 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Carillon Nrs Rehab Ctr Adhc	Uncategorized											
Holliswood Hosp Adol Dtp	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Seniorcare Emergency Medical Servic	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jewish Board Of Fmly&Child Sv	Uncategorized											
Beth Israel Medical Ctr Act	Uncategorized											
Klapper,Wendie,Phd	Uncategorized											
Pharmscript Llc	Uncategorized											
Sheelathomas	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai School Of Medicine?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Brooklyn Ctr Psychotherapy	Uncategorized											
Mount Sinai School Of Medicine	Uncategorized											
Mount Sinai School Of Medicine	Uncategorized											



Page 905 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Comprehensive Com Hospice Pji	Uncategorized											
Mount Sinai Medical Center?	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Shapiro,Mikhail	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Venus Kan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jessica Son	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Queens?	Uncategorized											



Page 906 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participating	ı in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
The Family Center Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Queens Boulevard Extended Care Facility Management, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jewish Home Lifecare, Home Assistance Personnel, Inc.	Uncategorized											
Peteyoung	Uncategorized											
Jewish Bd Fam Child Washingtn	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Islandallergy&Asthmapc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Phyllis Hogan	Uncategorized											
Natalyagoykhberg	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 907 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
National Association On Drug Abuse	Uncategorized											
Rose Bristol	Uncategorized											
St. Luke'S Roosevelt Hospital Center□	Uncategorized											
Community Access,Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Addicts Rehabilitation Center Fund, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Americare Certified Ss Inc	Uncategorized											
cd Internatl Ctr For Disabl	Uncategorized											
ong Island Consultation Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
akeville Ambulete Transportation, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
American Dental Offices, Pllc	Uncategorized											
Mountsianihealthsystem	Uncategorized						1					



Page 908 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Villiambreland	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
lountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Susanlundon,L.M.S.W.	Uncategorized											
ownhouse Center Rehab & Nursing	Uncategorized											
Villoughby Reh & Hlth Cr Ctr	Uncategorized											
/lichael Callen-Audre Lrde Chc	Uncategorized											
Imhurst Care Center Adhc	Uncategorized											
SIr Diagnostic Radiology Pc	Uncategorized											
lisakauffman	Uncategorized											
Catholic Guard Soc E 202 St	Uncategorized											
Mount Sinai Hospital?	Uncategorized											
tevenklein	Uncategorized											
ite Aid Of New York Inc	Uncategorized											
Cellyflanigan,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
ountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 909 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Katherinemichelis	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kirkbrown	Uncategorized											
Prabhjotsingh	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St. Lukes - Roosevelt Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Cruz,Alexar.,Pa	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Latashafermin	Uncategorized											
Palladia, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Andrewglyptis	Uncategorized											
Ghoshal,Piya	Uncategorized											
Mount Sinai Hospital Queens?	Uncategorized											
Brooklyn Hospital Center	Uncategorized											
Boan Drugs Inc	Uncategorized											
The Robert Mapplethorpe Rtf A	Uncategorized											



Page 910 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Park Terrace Care Ctr Snf	Uncategorized											
Samaritan Village, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
F And B Pharmacy Corp	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Evangeliarizos	Uncategorized											
Rtf Childrens Village	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mindybrittner	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Annemiller	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Morningsideacquisiton1,	Uncategorized											
Llcd/B/Amorningsidenursingandrehabilitationcenter	5110410g011204											<del>                                     </del>
Shore View Acquistion 1, Llc D/B/A Shore View Nursing And Rehilitation Center	Uncategorized											
Michaelpenchuk	Uncategorized											
Javid Yadegar Md Llc	Uncategorized											1
Educational Alliance, Inc	Uncategorized											
Donna Joyce Twiggs	Uncategorized											



Page 911 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
New Horizon Counseling Ctr Mh	Uncategorized											
Silver Lake Support Services	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Danasun	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Katherinehayden,A.A.S.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Remilcaraballo	Uncategorized											
Caton Park Rehabilitation And Nursing	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
ntegrated Medical Professionals Pl	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jniversity Settlement	Uncategorized											
Mcarthur,Barbara	Uncategorized											
Conifer Park	Uncategorized											
Eac Inc	Uncategorized											
Manvihar Pharmacy Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Michellelividini,Ed.M.	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 912 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Roosevelt?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Juliannesaitta	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Conifer Park	Uncategorized											
Catholic Guard Soc E Hampton	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 913 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Hospital?	Uncategorized											
St Lukes Hospital?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Medical House Calls	Uncategorized											
Kateo?Brien	Uncategorized											
Fredilessac	Uncategorized											
New Horizon Counseling Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Conifer Park	Uncategorized											
C & C Drug Inc	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Aseniero,Mary	Uncategorized											
Conifer Park	Uncategorized											
Rogerharris	Uncategorized											
Mount Sinai Medical Center?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Vestendintergenerationalresidence	Uncategorized											
Mount Sinai Medical Center?	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rocioruiz,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Community Care Management Partners	Uncategorized											
Holliswood Operating Co Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
_afayette Medical Approach Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized					1	1					



Page 914 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Koichitogawa	Uncategorized											
St Cabrini Nursing Home	Uncategorized											
Pesach Tikvah-Hope Dev Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Catholic Guard Soc Marion Ln	Uncategorized											
Bronx Center Rehab & Hlth Car	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Elizabethwhite,N.P.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Richmond Center Rehab & Spec Hlthcr	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
New York Foundling Hospital	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Asian Community Care Management, Inc.	Uncategorized											
Queens Boulevard Extended Care Facility Management, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sarvarkhan Pathan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Samuelpolan	Uncategorized		1		İ	1						



Page 915 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Laurensims	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai School Of Medicine?	Uncategorized										
The Lighthouse, Inc.	Uncategorized										
Tej Pharmacy Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Abbott House Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai Medical Center?	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Marissawise	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Latishacarter	Uncategorized										
Mountsianihealthsystem	Uncategorized										 
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										·
Mountsianihealthsystem	Uncategorized				1		İ				 



Page 916 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Gladysmitchell	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Premier Home Health Care Services, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Forest View Ctr For Reh & Nrs	Uncategorized											
Calvary Hha & Hospice Care	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Marks Place Institute	Uncategorized											
Estherj.Pottoore	Uncategorized											
Northside Center For Child De	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Stephanoclermont	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized					1						



Page 917 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Amandacaban,M.S.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
University Optometric Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Oxford Nursing Home Inc	Uncategorized											
Lerin Drug Co Inc	Uncategorized											
New Carlton Rehab Nrs Ctr Snf	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kerline Marcelin Md Pc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Agathas Ardsley Icf	Uncategorized											
Brooklyn Birthing Center	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lutheransocialservicesofmetropolitannewyork	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Tbhc Physician Services	Uncategorized											
St Lukes Roosevelt Hsp Ctr	Uncategorized											
Bronx Community Home Care, Inc. D/B/A Neighbors Home Care	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 918 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sandrachoi	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Brianfefferman	Uncategorized											
Nountsianihealthsystem	Uncategorized											
The Collaborative For Children And	Uncategorized											
Mountsianihealthsystem	Uncategorized											
indsaybarton,Mhc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Carmenvalcarcel	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nount Sinai Hospital	Uncategorized											
Margaret Sanger Ctr	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Calvary Hospital Inc	Uncategorized											
ennifer Petras	Uncategorized											
Jpper Room Aids Ministry Aadc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Little Sisters Of Assum	Uncategorized											
lewish Hm & Hosp For Aged Adc	Uncategorized											
St Agathas 11 Hayden Circle	Uncategorized					1						



Page 919 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Concern For Mental Health Inc	Uncategorized											
Lornabeckford	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Reinabatrony	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Catherineosullivan,Psy.D.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Arms Acres	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nassau Extended Cr Facility A	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sunnyside Community Services	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 920 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Mount Sinai □	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Arms Acres	Uncategorized											
Mount Sinai School Of Medicine	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Alinalazis	Uncategorized											
Westsidefederationforseniorandsupportivehousinginc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lowereastsideservicecenter,Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											1



Page 921 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
St Lukes Hospital□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
All Medicare Care	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rorygilbert	Uncategorized											
Project Renewal, Inc	Uncategorized											
Sir Ophthalmology Pc	Uncategorized											
/illage Care Health Clinic	Uncategorized											
lancybrooks	Uncategorized											
Goddard Riverside Community	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Shah,Parulp.,Pa	Uncategorized											
Nountsianihealthsystem	Uncategorized											
teveniallonardo,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Inion Square Urgent Medical Care Pc	Uncategorized											
Mountsianihealthsystem	Uncategorized						1					



Page 922 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Hendon Garden Nursing & Rehab Ctr	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nicolemalsch	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
ast Harlem Council Hum Serv	Uncategorized											
lewish Home & Hosp Bronx Div	Uncategorized											
lewish Child Care Assoc Of Ny	Uncategorized											
Mountsianihealthsystem	Uncategorized											
God'S Love We Deliver, Inc.	Uncategorized											
Beth Israel Medical Ctr Act	Uncategorized											
lessicaevestoller	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Amber Court Of Pelham Gardens	Uncategorized											
nstitute For Family Hlth	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
/argotmcculloch	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 923 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Four Seasons Nrs & Reh Ctr Ad	Uncategorized											
Lenox Terrace Pharmcy Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jcca	Uncategorized											
Brc Human Services Corp Scm	Uncategorized											
Mental Hith Prov/W Queens Mh	Uncategorized											
Damianbursztyn,M.S.	Uncategorized											
Bimc Faculty Practice	Uncategorized											
Community Healthcare Network	Uncategorized											
Queens-Long Island Renal Institute	Uncategorized											
Lindareid-Meeker	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Thefloatinghospital,Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Michelle Chang	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized		1			1	1					



Page 924 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Catherineboatwright	Uncategorized											
Nicolealicino,M.S.Ed.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Tziporahthall	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Ucp Nyc Waterside Icf	Uncategorized											
Nancyluburic-Jukic,Psy.D.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates Mount S	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Robinholcman,M.S.W.	Uncategorized											
Jamesregan,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates Mount S	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Davidturner	Uncategorized											
Susierosa,L.M.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 925 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	c.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Susanbaydur	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
St Lukes Roosevelt Hsp Ctr	Uncategorized										
Nueva-Espanaherminia	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Med-World Acquisition Corp	Uncategorized										
Mountsianihealthsystem	Uncategorized										
St Agathas Pelham Manor Icf	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Alexanderlipovtsev,L.M.S.W.	Uncategorized										
The Pac Program Of The Bronx Inc	Uncategorized										
Mount Sinai Hospital□	Uncategorized										
St Lukes Roosevelt Hsp Ctr	Uncategorized										
Mount Sinai Hospital□	Uncategorized										
Amazing Home Care Services Llc	Uncategorized										
Woodcrest Nursing Home	Uncategorized										
Beth Israel Medical Center□	Uncategorized										
Mariaabreu,Diploma	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai School Of Medicine/Moun	Uncategorized										
Marystone	Uncategorized										
Mountsianihealthsystem	Uncategorized										
David Garzaniti	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 926 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Srushtivanjarimsed	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Elizabeth Ortiz-Schwartz	Uncategorized											
Ruffen,Michael	Uncategorized											
Crown Nursing And Rehab Cente	Uncategorized											
Buena Vida Cont Care & Reh Ct	Uncategorized											
J & P Watson Inc	Uncategorized											
Adrianarestrepo	Uncategorized											
Tbhc Medical Services P C	Uncategorized											
Medcare, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Edwingouldservicesforchildren&Families	Uncategorized											
Stephaniespanos	Uncategorized											
Mt Sinai Hospital□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sevgi Ercan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 927 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Cindygardner	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bridge Back To Life Ctr Inc	Uncategorized											
Mount Sinai School Of Medicine	Uncategorized											
Vnsny Community Health Services	Uncategorized											
Comunilife Mental Health Cl	Uncategorized											
Brooklyn Aids Task Force Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Services F/T Underserved-Vern	Uncategorized											
St Cabrini Nursing Home Adhc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rebekahgospin	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 928 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kevintravers,L.C.S.W.	Uncategorized											
Conifer Park	Uncategorized											
Isabella Geriatric Ctr Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Of Queens□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bay Park Ctr Nursing & Rehab Adhc	Uncategorized											
Housing Works Inc Ai	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 929 of 971 Run Date : 06/28/2019

## **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Eva Ledezma	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Hempstead Park Nursing Home	Uncategorized											
Drug Depot Corp	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marino, William	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized					1	1					



Page 930 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Road 2 Recovery	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Roderickmorris,Casac-T	Uncategorized											
Zairafernandez	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Roseeugene,N.P.	Uncategorized											
Georgia Richardson	Uncategorized											
Throgs Neck Extended Care Fac	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital Cancer Center□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Davidschifter	Uncategorized											
Mountsianihealthsystem	Uncategorized						1					



Page 931 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sirhc Faculty Practice	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
lountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
ludson Pointe Riverdale Ct Nr & Reh	Uncategorized											
eter'S Pharm & Vitamins Inc	Uncategorized											
ountain House,Inc.	Uncategorized											
Nountsianihealthsystem	Uncategorized											
lew York Foundling	Uncategorized											
Nountsianihealthsystem	Uncategorized											
raigwalters	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 932 of 971 Run Date: 06/28/2019

## **DSRIP Implementation Plan Project**

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	.c.i 3.	a.i 3.a	iii 3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Jewish Child Care Association Of Ne	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai Beth Israel□	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Hamilton-Madison House,Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
William F Ryan Comm Hlth Ctr	Uncategorized										
Mount Sinai Genetic Therapy	Uncategorized										
St. Luke'S Hospital□	Uncategorized										
Alternate Staffing, Inc.	Uncategorized										
Beth Israel Medical Center□	Uncategorized										
Assoc Rehab Cm & Housing Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Beth Israel Medical Center□	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 933 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green												
	<del>_</del>	j in Projects	•		1							
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mauricejohnson	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Geniarolon	Uncategorized											
Liberty Resources Psychology Physic	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bethdiviney,Ph.D.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Terence Cardinal Cooke Hcc	Uncategorized											
Project Renewal	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Berkshire Farm Center	Uncategorized											
St Luke Roosevelt Hospital□	Uncategorized											



Page 934 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Catholic Guard Soc Victor St	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
nion Settlement Assoc Mh	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
aroldumlao	Uncategorized										
Icp Nyc Tanya Towers Icf	Uncategorized										
arlem United Com Aids Ctr Ai	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
eth Israel Medical Center□	Uncategorized										
ountsianihealthsystem	Uncategorized										
einarodriguez	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
eftherion,Caitlin	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ridgetmiddleton	Uncategorized										
rooklyn Hospital Center	Uncategorized										



Page 935 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Vest Midtown Medical Group	Uncategorized										
Barnwell Nursing & Rehab Cent	Uncategorized										
Rivington Hs/Nicholas A Rango	Uncategorized										
Northern Manhattan Reh & Nrs	Uncategorized										
Betances Health Center	Uncategorized										
Comprehensive Womens Medical	Uncategorized										
bbott House Inc	Uncategorized										
Puerto Rican Family Institute	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Catholic Managed Long Term Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
con Opp Council Suffolk Ai	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
eth Israel Medical Center□	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ount Sinai Hospital	Uncategorized										
ledex D & T Ctr	Uncategorized										



Page 936 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

* Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Forest View Ctr Reh Nrs Adhc	Uncategorized											
Post Grad Cntr For Mental Hit	Uncategorized											
Brooklyn Bureau Of Comm Srv	Uncategorized											
Martindeporresgrouphomes	Uncategorized											
Henry St Settlement House Omh	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lott Assisted Living Operating Corp.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nataliyabaketova	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Csedny	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Marypressman	Uncategorized											
Mount Sinai□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kimberlydaza	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 937 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	-	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	.c.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
City Health Works	Uncategorized										
Medical Arts Sanitarium	Uncategorized										
Phoenix House Foundation Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mount Sinai School Of Medicine□	Uncategorized										
Dinalarina,M.A.,Lmhc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Joonhye Kook	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Adrianazaruela	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Conifer Park	Uncategorized										
Healthplus Amerigroup	Uncategorized										
Americare, Inc.	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Beth Israel Medical Ctr Act	Uncategorized										
Assoc/Rehab Case Mgnt Hou Mh	Uncategorized										



Page 938 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Cornachio,Andrea	Uncategorized											
Arms Acres	Uncategorized											
Carlosdurand	Uncategorized											
Bobbystaley	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Angelicasantana	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Richmonddionne	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai □	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Argus Community Inc Ai	Uncategorized											
Ambercourtofbrooklyn	Uncategorized											
Mount Sinai School Of Medicine, Med Elmhurst Dialysis□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Rhiannelarson	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized					1	1					



Page 939 of 971 Run Date : 06/28/2019

### **DSRIP Implementation Plan Project**

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Stephanyguisbert,M.S.Ed.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital	Uncategorized											
Mount Sinai D&T Center	Uncategorized											
Randyoutlaw	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Xincon Home-Healthcare Services In	Uncategorized											
Tammie Brodie	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bronx Aids Service Ai	Uncategorized											
Isabellavisitingcareinc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Deboragaskin	Uncategorized											
Thebridge	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 940 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Coryrobbins	Uncategorized										
Samuelespinosa	Uncategorized										
Nountsianihealthsystem	Uncategorized										
illage Center For Care Aadc	Uncategorized										
Blythedale Childrens Hospital	Uncategorized										
Columbus J J Drug Co Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
lount Sinai Medical Center□	Uncategorized										
It Sinai Medical Center□	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
abrich Jeffrey Md	Uncategorized										
lountsianihealthsystem	Uncategorized										
larycarlson,R.N.	Uncategorized										
lountsianihealthsystem	Uncategorized										
aymenofafricandescent	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
egentfamilyresidence	Uncategorized										
ffinity Health Plan	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										



Page 941 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating in I	Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Johnnyarenillas-Correa, M.S.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Bradleysnyder	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Eulyssesleid	Uncategorized											
Jewish Board Family Child A	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lowereastsideservicecenter,Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Melaniegregory-Burnette	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Qixiaannaliu,L.M.S.W.0	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Ariellemitton	Uncategorized											



Page 942 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Joseph Evans	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sarahalvi	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Ctr Act	Uncategorized											ĺ
Mountsianihealthsystem	Uncategorized											
Realization Center Inc	Uncategorized											
Catholic Guard Soc Manhtn Plz	Uncategorized											
Mountsianihealthsystem	Uncategorized											1
Mt. Sinai School Of Medicine□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Medical Center□	Uncategorized											
A A B R 130 Water St Icf	Uncategorized											
Cliffside Reh & Res Hlt Cr Ct	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											1
Mountsianihealthsystem	Uncategorized											
Community Access,Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Hamaspik Of Kings County, Inc.	Uncategorized											1
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											



Page 943 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jenniferl.Jones	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Matthewaronoff	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
/illage Center For Care Aadc	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Puerto Rican Family Institute	Uncategorized											
Mountsianihealthsystem	Uncategorized											
rgus Community,Inc	Uncategorized											
Postgraduate Ctr For Mh Mh	Uncategorized											
8th Street Pharmacy Inc	Uncategorized											
Catholic Guard Soc Dresden	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Aids Svc Ctr Manhatten Ai	Uncategorized											



Page 944 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Salety Net Providers in Green	Participating in Pro	jects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Homefirst Lhcsa, Inc. Dba Mjhs License Home Care Services Agency	Uncategorized											
Mjg Nursing Home Co Inc Lthhcp	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Evelynmagdaleno,L.C.S.W.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Laurendonato,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Tanyasimone	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mount Sinai Hospital, Senior Care Center Mount Sinai Hospital Of Queens□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Leakeandwattsservicesinc.	Uncategorized											



Page 945 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	.c.i 3.a	i 3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mary Manning Walsh Nursing Ho	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Metropolitan Jewish Hm Care	Uncategorized										
Teitelbaum,Halmd	Uncategorized										
Premier Nursing Services	Uncategorized										
Healthmax Corporation	Uncategorized										
New York Cong Nur Ctr Lthhcp	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Rockaway Care Center	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Centralassistedliving,Llcdbacentralhomecare	Uncategorized										
Mount Sinai Genetic Testing Laborat	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Jingjingmei	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Doj Operations Associates Llc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Childrens Aid Soc-Lord Mem Cl	Uncategorized										
University Settlement Soc Mh	Uncategorized										
Margaret Tietz Center For Nur	Uncategorized										
Greenwich House Inc Ai	Uncategorized										



Page 946 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Bestcare Company	Uncategorized											
New York Center Reh Care Snf	Uncategorized											
Parkshore Home Health Care Llc	Uncategorized											
Boucherlisa	Uncategorized											
Vijay K Battu Md Pc	Uncategorized											
United Cerebral Palsy Of Nyc	Uncategorized											
Asian & Pacific I C Hiv/Aids	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Conifer Park	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Faculty Practice Associates Mount S	Uncategorized											
Coordinated Behavioral Care Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Daniellowy,Lcsw	Uncategorized											
Argus Community Inc	Uncategorized											
Citymedicaloftheuppereastsidepllc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Service Prog Older People	Uncategorized											
New York Congregational Nursing Ctr	Uncategorized											
Dinesh Pharmacy Inc	Uncategorized											
New London Pharmacy Inc	Uncategorized		1			1	1					



Page 947 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mt. Sinai School Of Medicine□	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
melyvelez,L.M.S.W.	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
gewell New York, Llc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
lountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
lbaurena	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Nountsianihealthsystem	Uncategorized											
ennifer Lincks	Uncategorized											
Mathewtavroff	Uncategorized											
Nountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
_aurenpallies	Uncategorized											



Page 948 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
aculty Practice Associates	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
aculty Practice Associates	Uncategorized										
aculty Practice Associates Mount S	Uncategorized										
⁄lount Sinai Medical Center□	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Mount Sinai Medical Center□	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
remier Healthcare D & T Ctr	Uncategorized										
20 River Street Inc.	Uncategorized										
lountsianihealthsystem	Uncategorized										
uzettesclafani	Uncategorized										
lountsianihealthsystem	Uncategorized										
lountsianihealthsystem	Uncategorized										
dgardobonfante,M.S.	Uncategorized										
lountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
ountsianihealthsystem	Uncategorized										
1ountsianihealthsystem	Uncategorized										



Page 949 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2	c.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Melissaramirez	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Larisacorrea,L.M.S.W.	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Americare Certified Ss Inc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Catholic Guard Soc W 23rd St	Uncategorized										
Jacob Perlow Hospice	Uncategorized										
Kenneth M Rose Md Pllc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Episc Mis Soc Metro N (1956)	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Ucp Nyc Castltn 185 St Mk 1lm	Uncategorized										
Faculty Practice Associates	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Faculty Practice Associates	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										



Page 950 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Amidacare,Inc.	Uncategorized											
Mount Sinai Hospital Early Interven	Uncategorized											
Cristinarburicea	Uncategorized											
Robertwilliamregenhardt	Uncategorized											
Coreyvincenttong	Uncategorized											
Devoncoleflaherty	Uncategorized											
Alexanderrubinov	Uncategorized											
Leomuduve	Uncategorized											
Ramyapratimaseeni	Uncategorized											
Chingachan	Uncategorized											
Michaelericherman	Uncategorized											
Cynthiadarlenesantos	Uncategorized											
Lindsayrachelmorrison	Uncategorized											
Ryanscoggins	Uncategorized											
Francesalcantara, M.A.	Uncategorized											
Chandramoniquesingh	Uncategorized											
Ashishadriancorrea	Uncategorized											
Loaiabdullahalebdi	Uncategorized											
Andrewferraro	Uncategorized											
Lisajanevassalotti	Uncategorized											
Anupriyabarot	Uncategorized											
Farrahhussain	Uncategorized											
Amauryalexandermartinezgarcia	Uncategorized											
Mediquip, Inc.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Gregorymontes	Uncategorized											
Mount Sinai School Of Medicine	Uncategorized											
Nae Edison Llc Dba Edison Home Health Care	Uncategorized											
Leahwallickbassin	Uncategorized											
Danielbryanaruch	Uncategorized					1	1					



Page 951 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating Pa	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Abbott House Inc	Uncategorized											
Jewish Home Lifecare Community Serv	Uncategorized											
Jefferychao	Uncategorized											
Arashfazl	Uncategorized											
Mills Pond Nursing & Rehab Ctr	Uncategorized											
Dustindonley	Uncategorized											
Elderplan Inc.	Uncategorized											
Jimita.Pandya	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Vadimkhachaturov	Uncategorized											
Angelacruz,M.S.Ed.	Uncategorized											
Jamiayafukui	Uncategorized											
Robertjeremyrothrock	Uncategorized											
Rebeccaschillerroediger	Uncategorized											
Jaymehersh	Uncategorized											
Auressasimmons	Uncategorized											
Hansmenos	Uncategorized											
Priority Home Care, Inc	Uncategorized											
Krishnachaitanyamadhavarapu	Uncategorized											
Mahjabeenhaq	Uncategorized											
Michaelwaxman,M.S.	Uncategorized											
Alicechedid	Uncategorized											
Brooklyn Hospital Center	Uncategorized											
Sheepshead Nrs & Reh Ctr Adhc	Uncategorized											
Forestdale,Inc.	Uncategorized											
Michaelvassallo	Uncategorized											
Paulbaker	Uncategorized											
New Alternatives For Children	Uncategorized											
Q.S.A.C	Uncategorized											
Kingsboro Addiction Trt Ctr	Uncategorized											
Methodist Church Home For The	Uncategorized											



Page 952 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Metropolitan Pharmacy Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Bimc Faculty Practice	Uncategorized											
Anandnarasimhadevaravenkata	Uncategorized											
Goodwill Industries Act Rc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mercyadeolaodueyungbo	Uncategorized											
Marvinvincentweaver	Uncategorized											
Elizabethtobychorney	Uncategorized											
Davidwadeneckman	Uncategorized											
Ericmichaelbassan	Uncategorized											
Juliamariebudde	Uncategorized											
Sagarpatel	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Sarawelinsky	Uncategorized											
Samuelaaronhunter	Uncategorized											
Amandalynnmayer	Uncategorized											
Ositadinmalorenzombadugha	Uncategorized											
Munirshaileshpatel	Uncategorized											
Allisonbristol,Lpn	Uncategorized											
Paula Campbell	Uncategorized											
Hingyeeeng	Uncategorized											
Matejajovanovic	Uncategorized											
Komanoff Ctr/Geriatric Rehab	Uncategorized											
Park Nursing Home Rhcf	Uncategorized											
Postgraduate Ctr Mental Hlth	Uncategorized											
Michaelblady	Uncategorized											
Empire St Hm Care Ser Lthhcp	Uncategorized											
University Nursing Home Snf	Uncategorized											
Ny Urogynecology & Reconstructive	Uncategorized					1						



Page 953 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii
Lower West Side Household Svc	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Jewish Home & Hosp For Aged	Uncategorized										
Parker Jewish Institute Hlth	Uncategorized										
Petersayegh	Uncategorized										
Jcp Nyc Day Trt St Island	Uncategorized										
rezdayan	Uncategorized										
loydsnead,Casac	Uncategorized										
Edmunda.Nahm	Uncategorized										
lonathanyahav	Uncategorized										
Kayleighkohnke,L.M.S.W.	Uncategorized										
Argus Community Inc	Uncategorized										
stacyleemcallister	Uncategorized										
inafainberg	Uncategorized										
Damaranicoleortiz	Uncategorized										
unaidibrahim	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Raymondread	Uncategorized										
shleyvirginiacatharinewells	Uncategorized										
Davidg.Currie	Uncategorized										
llyssaren	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Oominican Sister Family Healt	Uncategorized										
Nountsianihealthsystem	Uncategorized										
Veston United Comm Renewal Mh	Uncategorized										
ewish Board Family Child B	Uncategorized										
duardoj.Zouainrodriguez	Uncategorized										
Benjaminjaredheller	Uncategorized										



Page 954 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Cristosifantides	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Krupasureshmajmundar	Uncategorized											
aurenmterranova	Uncategorized											
Samitghia	Uncategorized											
essical.Smith	Uncategorized											
Syruskavasjidadachanji	Uncategorized											
Simonforbesdesjardins	Uncategorized											
Aneldejesus,M.A.	Uncategorized											
leffreydavidnusbaum	Uncategorized											
Coralolazagastiprieto	Uncategorized											
rendakeruboratemo	Uncategorized											
rlandozepeda	Uncategorized											
licholasmcgarvey	Uncategorized											
asminesusanaberia	Uncategorized											
1ireillegold,M.S.Ed.	Uncategorized											
vanm.Bishop-Rimmer	Uncategorized											
lousing Works Ser,Inc Aadc	Uncategorized											
ictory Internal Med Pc	Uncategorized											
ea-Crest Health Care Center	Uncategorized											
illage Center For Care Aadc	Uncategorized											
fichaele.Silverman	Uncategorized											
tevensarin	Uncategorized											
sishop Henry B Hucles Nurs Hm	Uncategorized											
1ountsianihealthsystem	Uncategorized											
lountsianihealthsystem	Uncategorized											
he Bridge Inc Mh	Uncategorized											
laroldw.Koenigsberg	Uncategorized											
lt. Sinai School Of Medicine□	Uncategorized											
Carissaleighmeyer	Uncategorized											
remier Healthcare Inc	Uncategorized											



Page 955 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Zohrayousufzai	Uncategorized											
Whitneymarshallrassbach	Uncategorized											
Beth Israel Medical Ctr Act	Uncategorized											
Bettya.Chen	Uncategorized											
Ashamiyer	Uncategorized											
Nerissaplondaya	Uncategorized											
Sumeetarora	Uncategorized											
Hiroshigotanda	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mikyeonglee	Uncategorized											
Craigt.Szela	Uncategorized											
Jonathanraphaelsnitzer	Uncategorized											
Lesleyannemichael	Uncategorized											
Sarafarag	Uncategorized											
Darrenmarckwong	Uncategorized											
Sonalbajaj	Uncategorized											
Yuliyanisonova,L.M.S.W.	Uncategorized											
Xuanjingzhou	Uncategorized											
Jonathanpaulcauchi	Uncategorized											
Alyssafischer	Uncategorized											
Shaunfrancisagnelnoronha	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Biancajeanmolina	Uncategorized											
Emilycarroll	Uncategorized											
Metrocare Pharmacy Inc	Uncategorized											
Prominis Medical Services Pc	Uncategorized											
Amygoodman,L.C.S.W.	Uncategorized											
Brooklyn Ctr Rehab & Residential Cr	Uncategorized											
Sinht.Ta	Uncategorized											
Everettmiller	Uncategorized											



Page 956 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Jasonsayanlar	Uncategorized											
Julieafried	Uncategorized											
Migdaliafeliciano	Uncategorized											
Thomasroberteckler	Uncategorized											
Svetlanaabrams	Uncategorized											
Josephhsiehliao	Uncategorized											
Ekkawitchanchorn	Uncategorized											
Margarethgoracy	Uncategorized											
Shinobuitagaki	Uncategorized											
Mirellajamilmourad	Uncategorized											
Elizabethg.Loran	Uncategorized											
Cristacapriglione,M.S.Ed.	Uncategorized											
Essen Medical Urgicare Pllc Dba Met	Uncategorized											
Josephanthonycapo	Uncategorized											
Marianamercader	Uncategorized											
Leahgracekatta	Uncategorized											
Aboluwadeoyinkansolaayodele	Uncategorized											
Muhammadusiddiqui	Uncategorized											
Adiasharichards	Uncategorized											
Christineholmes	Uncategorized											
Zahavanillybrodt	Uncategorized											
Veenanagarajanrao	Uncategorized											
Agathestreiff	Uncategorized											
William F Ryan Comm Hlth Ctr	Uncategorized											
House Call Medical Services Of New	Uncategorized											
The Lighthouse, Inc.	Uncategorized											
Jewish Child Care Assoc	Uncategorized											
Heritage Health And Housing, Inc	Uncategorized											
Parker Jewish Inst Hlth Cr Re	Uncategorized											
Mt. Sinai School Of Medicine□	Uncategorized											
Tina Johnson	Uncategorized											



Page 957 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Alexandermarinosailon	Uncategorized											
Deborahgreene, Msw, Casac	Uncategorized											
Jennymcfadden,L.M.S.W.	Uncategorized											
Reality House	Uncategorized											
Leigh-Anncario,M.S.	Uncategorized											
Calebching-Hsianglee	Uncategorized											
Frankjosephgerold	Uncategorized											
Tylerrandallkrummenacher	Uncategorized											
Benjaminfriedman	Uncategorized											
Camillel.Mendez	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Pratikpanchal	Uncategorized											
Jessicalbauer	Uncategorized											
Fernandoreggianini,M.S.Ed.	Uncategorized											
Deanateplitskynes	Uncategorized											
Christineji-Youngpark	Uncategorized											
Alejandrodiazchavez	Uncategorized											
Jonathandovweinberger	Uncategorized											
Garyc.Butts	Uncategorized											
Pathways To Housing Inc	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Woodmere Rehab & Hcc Inc	Uncategorized											
Andrewchase,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Jewish Asso For Svcs For The Aged	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Harooni And Sheindlin Md Pc	Uncategorized											
Ucp Nyc Castltn 165 St Mk2a-B	Uncategorized											
Mountsianihealthsystem	Uncategorized						1					
Nadiaa.Syed	Uncategorized											
Tbhc Pediatric Services Pc	Uncategorized											



Page 958 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Kennethsheinjetseng	Uncategorized											
Leilag.Garcia-Ona	Uncategorized											
Irisvarela,L.M.S.W.	Uncategorized											
Hemeshdrama	Uncategorized											
Josephjamestitano	Uncategorized											
Lauriecampbell	Uncategorized											
Anahitabassirnia	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Amandaleighharris	Uncategorized											
Miguelantoniobenavides	Uncategorized											
Ememinyangadolf-Ubokudom	Uncategorized											
Nathanielhan-Yinloo	Uncategorized											
Chaiyapatcharoonbara	Uncategorized											
Shivanibashiyan	Uncategorized											
Danielairibarne	Uncategorized											
Jacquelinepaulis	Uncategorized											
Johnclever	Uncategorized											
Kimberlyphillips,M.S.Ed.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Johndigregorio	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Ziadnabilkronfol	Uncategorized											
Christopherbwillison	Uncategorized											
Dawnorsi,M.A.	Uncategorized											
St Lukes Roosevelt Hospital□	Uncategorized											
Milanb.Shah	Uncategorized											
Saraicolon-Santiago	Uncategorized											
Francescopriamo	Uncategorized											
Juliap.Brockway	Uncategorized											
Shiramiriamfrankel	Uncategorized											



Page 959 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Vedddesai	Uncategorized											
Lynnnguyen	Uncategorized											
Lorrainesanchez,M.A.	Uncategorized											
Katharinetam	Uncategorized											
Garrettwadeburnett	Uncategorized											
Camillam.Levister	Uncategorized											
Quoc-Sykinhnguyen	Uncategorized											
Marwamekki	Uncategorized											
Rened.Muslin	Uncategorized											
Rupeshkshetri	Uncategorized											
Miossotisfeliciano	Uncategorized											
Alfredogutierrez	Uncategorized											
Christineeunjeelee	Uncategorized											
Jeetensingha	Uncategorized											
Katrinam.Duncan	Uncategorized											
Hyewonlee	Uncategorized											
Villxuguangsun	Uncategorized											
Ericlee	Uncategorized											
lonathanadampaul	Uncategorized											
Emiliomadrigal	Uncategorized											
Douglasrobertscott	Uncategorized											
Digabrito	Uncategorized											
Samueljamesballentine	Uncategorized											
Crystalamandafernando	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Madison Avenue Pharmacy Inc	Uncategorized											
/ocational Inst Proj Comm Svc	Uncategorized											
Henry St Settlement Hith Corp	Uncategorized											
Garyklemons	Uncategorized											
Beth Israel Hospital□	Uncategorized											
Beth Israel Medical Center□	Uncategorized											



Page 960 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

^ Safety Net Providers in Green	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
St Christopher-Ottilie Mh	Uncategorized											
Jerryweinstock,M.A.	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Kazukoabe	Uncategorized											
Annasheehy,L.M.S.W.	Uncategorized											
Gibsonthomasgeorge	Uncategorized											
Jonathan R Stieber Md Pllc	Uncategorized											
Vinitbipinamin	Uncategorized											
Jenananprakashavairavamurthy	Uncategorized											
Kevind.E.Williams	Uncategorized											
Yitzchakd.Cohen	Uncategorized											
Danielray	Uncategorized											
Allisonpaigenavis	Uncategorized											
Craigryangluckman	Uncategorized											
Ellastrzepa,L.C.S.W.	Uncategorized											
Traceyr.Tennessee	Uncategorized											
Kathleenmkearney	Uncategorized											
Kristenr.Mcnicholasglynn	Uncategorized											
Ognjenkamilivojenadazdin-Boskovic	Uncategorized											
Alisonnyman,L.M.S.W.	Uncategorized											
Dominickrichardguerrero	Uncategorized											
Phuongp.Nguyen	Uncategorized											
Kristinekaw	Uncategorized											
Lorenmcgahee	Uncategorized											
Puravchetanshah	Uncategorized											
Konstantinstojanovic	Uncategorized											
Jennifermiyukiredd	Uncategorized											
Pragyaranjan	Uncategorized											
Billysczewzcuk,Casac	Uncategorized											
Meganreinamatassini	Uncategorized											
Yekaterinahorlina	Uncategorized											



Page 961 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Fnuhafeezulhassan	Uncategorized											
Jamesvillamere	Uncategorized											
Mt Sinai School Of Medicine	Uncategorized											
Hanac Inc	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Gildaforseter	Uncategorized											
St. Luke'S-Roosevelt Hospital Center, The Storefront□	Uncategorized											
Chem Rx Acquisition Sub Inc	Uncategorized											
Miay.Genovese	Uncategorized											
Abhishekkumar	Uncategorized											
Christopherashotsarkiss	Uncategorized											
Vicenteorozco-Sevilla	Uncategorized											
Ibrahimhalilsahin	Uncategorized											
Lindseychengyeh	Uncategorized											
Yinfeixu	Uncategorized											
Nishaohri	Uncategorized											
Tanjaaufderheyde	Uncategorized											
Jonathanwmartin	Uncategorized											
Banquet, Agnes	Uncategorized											
St. Luke'S Roosevelt Hospital □	Uncategorized											
Jeongwonchoi	Uncategorized											
Reemag.Maracheril	Uncategorized											
Indiramaryanngowda	Uncategorized											
Brandonsarkiskandarian	Uncategorized											
Anthonychu	Uncategorized											
Irfanaazam	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Eastchester Reh & Hith Cr Ctr	Uncategorized											
Markbuthorn	Uncategorized											
Aaronrappaport	Uncategorized											



Page 962 of 971 Run Date: 06/28/2019

### **DSRIP Implementation Plan Project**

* Safety Net Providers in Green												
	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Daviddorfman	Uncategorized											
Jewish Home & Hosp Bronx Div	Uncategorized											
Kennethshaw	Uncategorized											
Icd Internatl Ctr For Disabl	Uncategorized											
Agathanwakeze	Uncategorized											
Aneyt.Chacko	Uncategorized											
Alpine Home Health Care Llc	Uncategorized											
Jeanettecruz,L.M.S.W.	Uncategorized											
Norihiroyamaguchi	Uncategorized											
Jeanieyoungpaik	Uncategorized											
Lindsaymariefox	Uncategorized											
Aaronjosefweiss	Uncategorized											
Archanaramaswami	Uncategorized											
Ericjlee	Uncategorized											
Patrickwalsh	Uncategorized											
Mohandutt	Uncategorized											
Susanevamaya	Uncategorized											
Michaeljosephseaman	Uncategorized											
Jonathandobrinsky	Uncategorized											
Kyrollisguirguisattalla	Uncategorized											
Neerajmangla	Uncategorized											
Olanrewajuoadedokun	Uncategorized											
Rahimaalani	Uncategorized											
Betty Frumkin	Uncategorized											
Anthonypignataro, M.S.	Uncategorized											
Williamsbridge Manor Nh	Uncategorized											
Menorah Home & Hosp Aged Inf	Uncategorized											
Lisam.Hogan	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Fratellonemedicalassociates,Llp	Uncategorized											



Page 963 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.	c.i 3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Lincoln Place Pharmacy Inc	Uncategorized										
Center For Alt Sentencing Rc	Uncategorized										
Federation Of Organization Mh	Uncategorized										
Catholic Guard Soc Lacombe Av	Uncategorized										
Jordansasson	Uncategorized										
Patriciatang	Uncategorized										
Allisonrachelpolland	Uncategorized										
Alysoncosden	Uncategorized										
Pavankundanmadan	Uncategorized										
Mount Sinai Medical Center□	Uncategorized										
Aaronbtrimble	Uncategorized										
Zubinfirdausudwadia	Uncategorized										
Lisajmao	Uncategorized										
Miriamknoll	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Antoinettegolden	Uncategorized										
Nachiketajigyasugupta	Uncategorized										
Praneetkaurwander	Uncategorized										
Nicholasperez	Uncategorized										
Duhwankang	Uncategorized										
Mount Sinai Hospital	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Village Ctr For Care Lthhcp	Uncategorized										
Queens Ctr Reh & Res Hlth Cr	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Centerlight Healthcare, Inc.	Uncategorized										
Argus Community Inc	Uncategorized										
Mount Sinai Hospital□	Uncategorized										
Parker Jewish Geriatric D&T	Uncategorized										
Irishouse,Inc.	Uncategorized										
Angelovolpe	Uncategorized										



Page 964 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Mountsianihealthsystem	Uncategorized											
Omanasamuel	Uncategorized											
Usmanahmadzafar	Uncategorized											
Williamedwardkarle	Uncategorized											
Sunny-Skyekeppel	Uncategorized											
Sarinacranage	Uncategorized											
Deepalidhar	Uncategorized											
Stevenduongnguyen	Uncategorized											
Alexisdyanagreene	Uncategorized											
Andrewchristopher	Uncategorized											
Neerajnarula	Uncategorized											
Center For Alternative Sentencing A	Uncategorized											
Caominhalexandredo	Uncategorized											
Deemurray	Uncategorized											
Amytan	Uncategorized											
Vikashsingh	Uncategorized											
Robertmichaelcarroll	Uncategorized											
FEGS	Uncategorized											
Gregorya.Elder	Uncategorized											
Beth Israel Amb Surg Ctr B.D.	Uncategorized											
SIrhc Faculty Practice	Uncategorized											
Tatianagennadievnashtilbans	Uncategorized											
Anilchacko	Uncategorized											
Sarahschur-Mccarty	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Sharonaben-Haim	Uncategorized											
Vikramvedprakashagarwal	Uncategorized											
Saravanakumardevulapalli	Uncategorized											
Justinrmascitelli	Uncategorized											
Laurennicolebeck	Uncategorized											
Fairennwalker	Uncategorized											



Page 965 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Megannickelsrogge	Uncategorized											
Seanjasonadwar	Uncategorized											
Institute For Family Hlth	Uncategorized											
Joshual.Rein	Uncategorized											
Margaretpain	Uncategorized											
Jacquelinecarlayano	Uncategorized											
Jeffreydsmith	Uncategorized											
Davidaannkornreich	Uncategorized											
Michellechi	Uncategorized											
Namratasekhon	Uncategorized											
Garystruckmclaughlin	Uncategorized											
Lharamariadelosangelessumarrivalezama	Uncategorized											
Pierrebouloselhachem	Uncategorized											
Center For Nursing & Rehab In	Uncategorized											
Dr.Brianbutler	Uncategorized											
Crystal Run Healthcare Llp	Uncategorized											
Edwindabbs	Uncategorized											
Community Hlthcare Network Ai	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Amandanicoleoverstreet	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Anmolguptabansal	Uncategorized											
Matthewtorressanidad	Uncategorized											
Nathanielcuthbertswinburne	Uncategorized											
Gurpreetkaurmudan	Uncategorized											
Katyelizabethbockstall	Uncategorized											
Leylakochakyazdi	Uncategorized											
Tsionketema	Uncategorized											
Wendizhou	Uncategorized											
Daylehollins,M.S.	Uncategorized											



Page 966 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Theresabobbitt	Uncategorized											
Ajitgadahadrao	Uncategorized											
Integra Partners, Llc	Uncategorized											Ì
Mountsianihealthsystem	Uncategorized											
Mohamednkishori	Uncategorized											
_eticias.Jakasal	Uncategorized											
Jeffreykirsh,M.S.Ed.	Uncategorized											
Jorgefranciscopereira	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Lindaxinpang	Uncategorized											
Deenasaragoldwater	Uncategorized											
Extraordinary Home Care	Uncategorized											
Baileyalanreindl	Uncategorized											
Swapnakolli	Uncategorized											
Tamarakamash	Uncategorized											
/md Pharmacy Inc	Uncategorized											
lasondaniellitt	Uncategorized											
Benjaminholdenschnapp	Uncategorized											
Doertheadrianaandreae	Uncategorized											
Dipikabjoshi	Uncategorized											
Arjunparasher	Uncategorized											
Poonampaibantwalhebbalasankatte	Uncategorized											
Venjingshi	Uncategorized											
Lisanicolelinde	Uncategorized											
Annikamargueritemeyer	Uncategorized											
eremeaevans	Uncategorized											
<i>l</i> isheleshaghianpour	Uncategorized											
/It Sinai Ob Gyn Physicians	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Conifer Park	Uncategorized											
Susandoyle-Lindrud	Uncategorized											Т



Page 967 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii 2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Drug Shoppe Llc	Uncategorized										
Johnj.Rynne	Uncategorized										
Amittayal	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Jewish Bd Fam/Child Svcs Mh	Uncategorized										
Mount Sinai Faculty Practice□	Uncategorized										
Nancydormevil(Duclonat),R.D.H.	Uncategorized										
Amandaganza	Uncategorized										
Janapetriganova	Uncategorized										
Alopipatel	Uncategorized										
Ivanrafaelmatosdiaz	Uncategorized										
Institute For Family HIth	Uncategorized										
Tarabenjamin	Uncategorized										
Whitneyalexandrabooker	Uncategorized										
Dovids.Moradi	Uncategorized										
Alizzar.Retter	Uncategorized										
Elizabethannebond	Uncategorized										
Tinapatelkapadia	Uncategorized										
Issapapissbagayogo	Uncategorized										
Timothyedwardsnow	Uncategorized										
Queens Blvd Extended Care	Uncategorized										
Katherinevanterpool,M.S.Ed.	Uncategorized										
Meghanelizabethcochrane	Uncategorized										
Lavanyavarma	Uncategorized										
Jamesarmstrongsaltsman	Uncategorized										
Mountsianihealthsystem	Uncategorized										
Samanthashapiro	Uncategorized										
Daisyduan	Uncategorized										
Benjaminelswick	Uncategorized					1					
Sedefeverest	Uncategorized					1					
Stefaniaantonellapirrotta	Uncategorized				1	1					



Page 968 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

Provider Name										g in Projects	Participatii	
Morrisfodor         Uncategorized         Image: Carty Ficalors         Image: Carty	.ii 4.c.ii	4.b.ii	3.c.i	3.b.i	3.a.iii	3.a.i	2.c.i	2.b.viii	2.b.iv	2.a.i	Provider Category	Provider Name
Cathy Ficalora         Uncategorized         Image: Cathy Ficalora         Image: Cat				, 							Uncategorized	Jenniferallisonsedor
Edwin Gould Sny Childrn Folkes         Uncategorized         Image: Company of the Co				, 							Uncategorized	Morrisfeder
Kasper,Gelt         Uncategorized         Image: Catholic power of the power of t											Uncategorized	Cathy Ficalora
Davidw.Brook         Uncategorized   <td></td> <td></td> <td></td> <td>,  </td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td>Uncategorized</td> <td>Edwin Gould Srv Chldrn Folkes</td>				, 							Uncategorized	Edwin Gould Srv Chldrn Folkes
Catholicguardianservices         Uncategorized         Image: Catholic graph of the properties of											Uncategorized	Kasper,Getl
Pastermack,Anita         Uncategorized         Image: Company of the C				, 							Uncategorized	Davidw.Brook
Karinachu         Uncategorized         Image: Companie of the Compan											Uncategorized	Catholicguardianservices
Mountsianihealthsystem				, 							Uncategorized	Pasternack, Anita
Boro Park Ctr Rehab & Hith Cr											Uncategorized	Karinachu
Abdallahabouzahr         Uncategorized         Image: Company of the C											Uncategorized	Mountsianihealthsystem
Evelynaureliadennison         Uncategorized         Image: Company of the company of											Uncategorized	Boro Park Ctr Rehab & Hlth Cr
Zahraghiassi-Nejad Uncategorized Uncategoriz											Uncategorized	Abdallahabouzahr
Danielrogel Uncategorized Unca											Uncategorized	Evelynaureliadennison
Laurenmeshkovbonati Uncategorized Uncategori											Uncategorized	Zahraghiassi-Nejad
Tanielley. Sterling Uncategorized											Uncategorized	Danielrogel
Doyunpark Uncategorized											Uncategorized	Laurenmeshkovbonati
Lincolnsisonsison Uncategorized Uncategorized Uncategorized Mountsianihealthsystem Uncategorized Mountsianihealthsystem Uncategorized Uncategorized Mountsianihealthsystem Uncategorized											Uncategorized	Tanielley.Sterling
Jamesowens Uncategorized Mountsianihealthsystem Uncategorized Mountsianihealthsystem Uncategorized Mountsianihealthsystem Uncategorized Uncategorized Mountsianihealthsystem Uncategorized											Uncategorized	Doyunpark
Mountsianihealthsystem Uncategorized Uncateg											Uncategorized	Lincolnsisonsison
Matthewlouisgoland-Vanryn Mountsianihealthsystem Uncategorized Uncategorized Uncategorized Uncategorized Davidm.Pinn Uncategorized Varunjain Andrear.Gamez Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized											Uncategorized	Jamesowens
Mountsianihealthsystem Uncategorized Uncateg											Uncategorized	Mountsianihealthsystem
KouroshkahkeshaniUncategorizedImage: Control of the control of											Uncategorized	Matthewlouisgoland-Vanryn
Davidm.Pinn Uncategorized											Uncategorized	Mountsianihealthsystem
Varunjain Uncategorized Superio											Uncategorized	Kouroshkahkeshani
Andrear.Gamez Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized											Uncategorized	Davidm.Pinn
Josephcfusco Uncategorized Uncategorized											Uncategorized	Varunjain
											Uncategorized	Andrear.Gamez
Deborahyuan-Yuho Uncategorized											Uncategorized	Josephcfusco
											Uncategorized	Deborahyuan-Yuho
Alonanayot Uncategorized Uncategorized											Uncategorized	Alonanayot
Nnennayachisomduke Uncategorized Uncategorized											Uncategorized	Nnennayachisomduke



Page 969 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

	<del>_</del> <del>_</del> <del>-</del>	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Elizabethd.Strong	Uncategorized											
Henriettaakintoye	Uncategorized											
Mountsianihealthsystem	Uncategorized											
Mountsianihealthsystem	Uncategorized											
ewish Child Care Assoc Mh	Uncategorized											
homaslynch,M.A.	Uncategorized											
Say Mens HIth Crisis Aids Ai	Uncategorized											
Beth Israel Medical Center□	Uncategorized											
Charlesjacobus,M.A.	Uncategorized											
_ynettec.Luz	Uncategorized											
Maritesm.Arizabal	Uncategorized											
/t. Sinai Medical Center□	Uncategorized											
Phoenix Houses Of New York Inc	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
oung Adult Inst Icf	Home and Community Based Services											
'ai Foothill Terrace	Home and Community Based Services											
oung Adult Institute Inc Icf	Home and Community Based Services											
oung Adult Inst Ste 2 Icf	Home and Community Based Services											
oung Adult Inst Ste 1 lcf	Home and Community Based Services											
oung Adult Inst Ste 3 lcf	Home and Community Based Services											
oung Adult Institute & Works	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
oung Adult Inst Sprucewood	Home and Community Based Services											
oung Adult Inst Sheepshead	Home and Community Based Services											
oung Adult Inst Levittown	Home and Community Based Services											
St Christophers-Ottilie Jamai	Home and Community Based Services											
oung Adult Inst Lewisboro	Home and Community Based Services											
oung Adult Inst Riverdale	Home and Community Based Services											
oung Adult Inst N Barry Ave	Home and Community Based Services											
oung Adult Inst Hastings Icf	Home and Community Based Services											
Young Adult Inst Portchester	Home and Community Based Services			İ					İ			



Page 970 of 971 Run Date: 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

	Participatin Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Young Adult Inst Rose Lane	Home and Community Based Services											
Young Adult Inst 16 St(Front)	Home and Community Based Services											
Young Adult Inst Metro N (3I)	Home and Community Based Services											
Young Adult Inst Ocean Parkwy	Home and Community Based Services											
Young Adult Inst U S Lefrak	Home and Community Based Services											
Young Adult Inst 22nd St Icf	Home and Community Based Services											
Young Adult Inst Lakeview Icf	Home and Community Based Services											
St Christopher-Ottilie	Home and Community Based Services											
St Christopher Ottilie Mh	Home and Community Based Services											
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											
Omrdd/Young Adult Inst-Li	Home and Community Based Services											
Young Adult Inst Ste 3 Icf	Home and Community Based Services											
Young Adult Inst Riverdale	Home and Community Based Services											
Young Adult Inst Ste 1 Icf	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Young Adult Inst 16 St(Front)	Home and Community Based Services											
Phoenix Houses Of New York Inc	Home and Community Based Services											
St Christopher Ottilie Mh	Home and Community Based Services											
Young Adult Inst Levittown	Home and Community Based Services											
Young Adult Inst 22nd St Icf	Home and Community Based Services											
Young Adult Inst Icf	Home and Community Based Services											
Young Adult Inst U S Lefrak	Home and Community Based Services											
Young Adult Inst Ste 2 Icf	Home and Community Based Services											
St Christopher-Ottilie	Home and Community Based Services											
Young Adult Institute Inc Icf	Home and Community Based Services											
Young Adult Inst Metro N (3I)	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Young Adult Inst Lakeview Icf	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Young Adult Inst N Barry Ave	Home and Community Based Services											



Page 971 of 971 Run Date : 06/28/2019

**DSRIP Implementation Plan Project** 

**Mount Sinai PPS, LLC (PPS ID:34)** 

#### \* Safety Net Providers in Green

	Participatin	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iv	2.b.viii	2.c.i	3.a.i	3.a.iii	3.b.i	3.c.i	4.b.ii	4.c.ii	
Sco Family Of Services	Home and Community Based Services											
Young Adult Inst Rose Lane	Home and Community Based Services											
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services											
Young Adult Inst Lewisboro	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Palladia Inc	Home and Community Based Services											
Young Adult Inst Portchester	Home and Community Based Services											
Young Adult Inst Ocean Parkwy	Home and Community Based Services											
Yai Foothill Terrace	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Young Adult Inst Hastings Icf	Home and Community Based Services											
Young Adult Inst Sprucewood	Home and Community Based Services											
Young Adult Inst Sheepshead	Home and Community Based Services											
St Christopher-Ottilie Mh	Home and Community Based Services											
Sco Family Of Services	Home and Community Based Services											

### **Current File Uploads**

User ID	File Type	File Name	File Description	Upload Date
pl637582	Templates	34_DY4Q4_PPP_TRAIN_PIT_Replacement_Template_Mount_Sinai_DY4_Q4_25318.xlsx	This MSPPS PIT Replacement file is inclusive of updated funds flow and partner engagement for DY4 Q4.	04/26/2019 04:35 PM

#### Narrative Text :

The Mount Sinai PPS has transitioned to reporting funds flow to partner organizations through the PIT Replacement template (PIT-R). This MSPPS PIT Replacement file is inclusive of updated funds flow and partner engagement for DY4 Q4.