



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

TABLE OF CONTENTS

Index.....	6
Section 01 - Budget.....	7
Module 1.1.....	7
Module 1.2.....	8
Module 1.3.....	10
Module 1.4.....	12
Module 1.5.....	16
Module 1.6.....	18
Module 1.7.....	19
Module 1.8.....	20
Module 1.9.....	22
Module 1.10.....	24
Module 1.11.....	28
Section 02 - Governance.....	29
Module 2.1.....	29
Module 2.2.....	38
Module 2.3.....	39
Module 2.4.....	39
Module 2.5.....	41
Module 2.6.....	42
Module 2.7.....	43
Module 2.8.....	43
Module 2.9.....	44
Section 03 - Financial Stability.....	45
Module 3.1.....	45
Module 3.2.....	53
Module 3.3.....	54
Module 3.4.....	54
Module 3.5.....	56
Module 3.6.....	58
Module 3.7.....	59
Module 3.8.....	59
Module 3.9.....	59
Section 04 - Cultural Competency & Health Literacy.....	60
Module 4.1.....	60
Module 4.2.....	65



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Module 4.3.....	66
Module 4.4.....	66
Module 4.5.....	67
Module 4.6.....	68
Module 4.7.....	69
Module 4.8.....	69
Module 4.9.....	69
Section 05 - IT Systems and Processes.....	70
Module 5.1.....	70
Module 5.2.....	77
Module 5.3.....	78
Module 5.4.....	78
Module 5.5.....	79
Module 5.6.....	80
Module 5.7.....	81
Module 5.8.....	81
Section 06 - Performance Reporting.....	82
Module 6.1.....	82
Module 6.2.....	85
Module 6.3.....	86
Module 6.4.....	86
Module 6.5.....	87
Module 6.6.....	88
Module 6.7.....	89
Module 6.8.....	89
Module 6.9.....	89
Section 07 - Practitioner Engagement.....	90
Module 7.1.....	90
Module 7.2.....	94
Module 7.3.....	95
Module 7.4.....	95
Module 7.5.....	97
Module 7.6.....	98
Module 7.7.....	99
Module 7.8.....	99
Module 7.9.....	99
Section 08 - Population Health Management.....	100
Module 8.1.....	100



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Module 8.2.....	104
Module 8.3.....	105
Module 8.4.....	105
Module 8.5.....	106
Module 8.6.....	107
Module 8.7.....	108
Module 8.8.....	108
Module 8.9.....	108
Section 09 - Clinical Integration.....	109
Module 9.1.....	109
Module 9.2.....	112
Module 9.3.....	113
Module 9.4.....	113
Module 9.5.....	114
Module 9.6.....	115
Module 9.7.....	116
Module 9.8.....	116
Module 9.9.....	116
Section 10 - General Project Reporting.....	117
Module 10.1.....	117
Module 10.2.....	118
Module 10.3.....	119
Module 10.4.....	120
Module 10.5.....	122
Module 10.6.....	122
Module 10.7.....	124
Module 10.8.....	124
Section 11 - Workforce.....	126
Module 11.1.....	126
Module 11.2.....	127
Module 11.3.....	132
Module 11.4.....	133
Module 11.5.....	133
Module 11.6.....	135
Module 11.7.....	137
Module 11.8.....	138
Module 11.9.....	138
Module 11.10.....	139



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Module 11.11.....	140
Module 11.12.....	142
Projects.....	143
Project 2.a.i.....	143
Module 2.a.i.1.....	143
Module 2.a.i.2.....	144
Module 2.a.i.3.....	155
Module 2.a.i.4.....	156
Project 2.a.iii.....	157
Module 2.a.iii.1.....	157
Module 2.a.iii.2.....	159
Module 2.a.iii.3.....	160
Module 2.a.iii.4.....	169
Module 2.a.iii.5.....	170
Project 2.a.iv.....	171
Module 2.a.iv.1.....	171
Module 2.a.iv.2.....	172
Module 2.a.iv.3.....	173
Module 2.a.iv.4.....	180
Module 2.a.iv.5.....	181
Project 2.b.iv.....	182
Module 2.b.iv.1.....	182
Module 2.b.iv.2.....	183
Module 2.b.iv.3.....	184
Module 2.b.iv.4.....	190
Module 2.b.iv.5.....	191
Project 2.d.i.....	192
Module 2.d.i.1.....	192
Module 2.d.i.2.....	193
Module 2.d.i.3.....	194
Module 2.d.i.4.....	206
Module 2.d.i.5.....	208
Project 3.a.i.....	209
Module 3.a.i.1.....	209
Module 3.a.i.2.....	211
Module 3.a.i.3.....	212
Module 3.a.i.4.....	222
Module 3.a.i.5.....	223



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project 3.a.ii.....	224
Module 3.a.ii.1.....	224
Module 3.a.ii.2.....	225
Module 3.a.ii.3.....	226
Module 3.a.ii.4.....	238
Module 3.a.ii.5.....	239
Project 3.c.i.....	240
Module 3.c.i.1.....	240
Module 3.c.i.2.....	241
Module 3.c.i.3.....	242
Module 3.c.i.4.....	249
Module 3.c.i.5.....	250
Project 3.d.iii.....	251
Module 3.d.iii.1.....	251
Module 3.d.iii.2.....	253
Module 3.d.iii.3.....	254
Module 3.d.iii.4.....	260
Module 3.d.iii.5.....	261
Project 4.b.i.....	262
Module 4.b.i.1.....	262
Module 4.b.i.2.....	263
Module 4.b.i.3.....	269
Project 4.b.ii.....	270
Module 4.b.ii.1.....	270
Module 4.b.ii.2.....	271
Module 4.b.ii.3.....	277
Attestation.....	278
Status Log.....	279
Comments Log.....	280
Module Status.....	281
Sections Module Status.....	281
Projects Module Status.....	285
Review Status.....	287
Section Module / Milestone.....	287
Project Module / Milestone.....	290
Providers Participating in Projects.....	296



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**












WMCHHealth PPS (PPS ID:21)

Quarterly Report - Implementation Plan for WMCHHealth PPS












Year and Quarter: DY5, Q1

Quarterly Report Status:  Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	 Completed
Section 02	Governance	 Completed
Section 03	Financial Stability	 Completed
Section 04	Cultural Competency & Health Literacy	 Completed
Section 05	IT Systems and Processes	 Completed
Section 06	Performance Reporting	 Completed
Section 07	Practitioner Engagement	 Completed
Section 08	Population Health Management	 Completed
Section 09	Clinical Integration	 Completed
Section 10	General Project Reporting	 Completed
Section 11	Workforce	 Completed

Status By Project

Project ID	Project Title	Status
2.a.i	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	 Completed
2.a.iii	Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services	 Completed
2.a.iv	Create a medical village using existing hospital infrastructure	 Completed
2.b.iv	Care transitions intervention model to reduce 30 day readmissions for chronic health conditions	 Completed
2.d.i	Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care	 Completed
3.a.i	Integration of primary care and behavioral health services	 Completed
3.a.ii	Behavioral health community crisis stabilization services	 Completed
3.c.i	Evidence-based strategies for disease management in high risk/affected populations (adults only)	 Completed
3.d.iii	Implementation of evidence-based medicine guidelines for asthma management	 Completed
4.b.i	Promote tobacco use cessation, especially among low SES populations and those with poor mental health.	 Completed
4.b.ii	Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer)	 Completed

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)



Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	41,832,854	44,583,900	72,094,359	63,841,221	41,832,854	264,185,187
Cost of Project Implementation & Administration	21,190,419	28,252,186	30,305,477	28,721,128	22,858,150	131,327,360
Cost of Project implementation	20,353,727	27,360,547	28,863,585	27,444,338	22,021,458	126,043,655
Cost of Administration	836,692	891,639	1,441,892	1,276,790	836,692	5,283,705
Revenue Loss	4,183,460	4,458,193	7,209,458	6,383,948	4,183,460	26,418,519
Internal PPS Provider Bonus Payments	0	3,250,887	26,006,159	35,059,257	32,123,006	96,439,309
Cost of non-covered services	0	0	0	0	0	0
Other	0	1,000,000	4,000,000	4,000,000	1,000,000	10,000,000
Innovation Pool	0	1,000,000	4,000,000	4,000,000	1,000,000	10,000,000
Total Expenditures	25,373,879	36,961,266	67,521,094	74,164,333	60,164,616	264,185,188
Undistributed Revenue	16,458,975	7,622,634	4,573,265	0	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY5	Total Waiver Revenue	Undistributed Revenue YTD	Undistributed Revenue Total
41,832,854	264,185,187	33,759,739	103,707,047

Budget Items	DY5 Q1 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	1,461,343	106,794,356	21,396,807	93.61%	24,533,004	18.68%
Cost of Project implementation	1,461,343					
Cost of Administration	0					
Revenue Loss	3,509,522	47,463,530	673,938	16.11%	-21,045,011	-79.66%
Internal PPS Provider Bonus Payments	0	0	32,123,006	100.00%	96,439,309	100.00%
Cost of non-covered services	0	0	0		0	
Other	3,102,250	6,220,254	-2,102,250	-210.22%	3,779,746	37.80%
Innovation Pool	3,102,250					
Total Expenditures	8,073,115	160,478,140				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

--

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✔ IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions :

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	41,832,854	44,583,900	72,094,359	63,841,221	41,832,854	264,185,187
Practitioner - Primary Care Provider (PCP)	1,177,516	1,880,031	5,227,049	6,241,324	4,879,035	19,404,955
Practitioner - Non-Primary Care Provider (PCP)	9,700	379,422	1,997,186	2,449,841	1,766,150	6,602,299
Hospital	8,456,571	10,062,920	27,055,208	31,419,357	26,626,726	103,620,782
Clinic	229,625	928,908	4,007,835	5,175,345	3,332,301	13,674,014
Case Management / Health Home	0	327,562	2,220,431	2,854,148	2,348,610	7,750,751
Mental Health	268,500	1,356,962	2,775,531	3,180,348	2,598,610	10,179,951
Substance Abuse	0	232,544	1,580,308	2,032,963	1,676,150	5,521,965
Nursing Home	0	20,000	80,000	80,000	20,000	200,000
Pharmacy	0	10,000	40,000	40,000	10,000	100,000
Hospice	0	10,000	40,000	40,000	10,000	100,000
Community Based Organizations	298,313	1,257,027	1,562,133	1,639,195	982,460	5,739,128
All Other	0	0	0	0	0	0
Uncategorized						0
Home and Community Based Services						0
PPS PMO	14,933,654	20,495,891	20,935,413	19,011,812	15,914,573	91,291,343
Total Funds Distributed	25,373,879	36,961,267	67,521,094	74,164,333	60,164,615	264,185,188
Undistributed Revenue	16,458,975	7,622,633	4,573,265	0	0	0

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions :

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY5	Total Waiver Revenue	Undistributed Revenue YTD	Undistributed Revenue Total
41,832,854.00	264,185,187.00	41,832,854.00	168,415,458.10

Funds Flow Items	DY5 Q1 Quarterly Amount - Update	Percentage of Safety Net Funds - DY5 Q1 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	Percent Spent By Project											DY Adjusted Difference	Cumulative Difference	
						Projects Selected By PPS													
						2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii			
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	92,830.93	0	0	0	0	0	0	0	0	0	0	0	0	4,879,035	19,312,124.07
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	759,093.23	0	0	0	0	0	0	0	0	0	0	0	0	1,766,150	5,843,205.77
Hospital	0	0.00%	0	0.00%	3,717,053.64	0	0	0	0	0	0	0	0	0	0	0	0	26,626,726	99,903,728.36
Clinic	0	0.00%	0	0.00%	4,675,897.87	0	0	0	0	0	0	0	0	0	0	0	0	3,332,301	8,998,116.13
Case Management / Health Home	0	0.00%	0	0.00%	804,229.45	0	0	0	0	0	0	0	0	0	0	0	0	2,348,610	6,946,521.55
Mental Health	0	0.00%	0	0.00%	5,354,489.13	0	0	0	0	0	0	0	0	0	0	0	0	2,598,610	4,825,461.87
Substance Abuse	0	0.00%	0	0.00%	3,470,046.18	0	0	0	0	0	0	0	0	0	0	0	0	1,676,150	2,051,918.82
Nursing Home	0	0.00%	0	0.00%	36,948.08	0	0	0	0	0	0	0	0	0	0	0	0	20,000	163,051.92
Pharmacy	0	0.00%	0	0.00%	7,585.12	0	0	0	0	0	0	0	0	0	0	0	0	10,000	92,414.88
Hospice	0	0.00%	0	0.00%	16,127.92	0	0	0	0	0	0	0	0	0	0	0	0	10,000	83,872.08
Community Based Organizations	0	0.00%	0	0.00%	144,650	0	0	0	0	0	0	0	0	0	0	0	0	982,460	5,594,478
All Other	0	0.00%	0	0.00%	10,590,645.37	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Uncategorized	0	0.00%	0	0.00%	6,008,584.60	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	6,583.34	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Additional Providers	0	0.00%	0	0.00%	1,821,279.51														
PPS PMO	0	0.00%	0	0.00%	58,263,684.53													15,914,573	33,027,658.47
Total	0	0.00%	0	0.00%	95,769,728.90														



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q1
Practitioner - Primary Care Provider (PCP)		0
	Practitioner - Primary Care Provider (PCP)	0
Practitioner - Non-Primary Care Provider (PCP)		0
	Practitioner - Non-Primary Care Provider (PCP)	0
Hospital		0
	Hospital	0
Clinic		0
	Clinic	0
Case Management / Health Home		0
	Case Management / Health Home	0
Mental Health		0
	Mental Health	0
Substance Abuse		0
	Substance Abuse	0
Nursing Home		0
	Nursing Home	0
Pharmacy		0
	Pharmacy	0
Hospice		0
	Hospice	0
Community Based Organizations		0
	Community Based Organizations	0
All Other		0
	All Other	0
Uncategorized		0
	Uncategorized	0
Home and Community Based Services		0
	Home and Community Based Services	0




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY5Q1
Additional Providers			0
Bambini Pediatrics	Additional Providers	Approved	0
Bethel Methodist Home Inc	Additional Providers	Approved	0
Greater Hudson Valley Health System	Additional Providers	Approved	0
Health Alliance Inc.	Additional Providers	Approved	0
Llobet Medical Group	Additional Providers	Approved	0
Middletown Medical Pc	Additional Providers	Approved	0
Planned Parenthood Hudson Peconic Inc	Additional Providers	Approved	0
Poughkeepsie Medical Group Llp	Additional Providers	Approved	0
Prevention Council Of Putnam	Additional Providers	Approved	0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 1.5 - Prescribed Milestones

Instructions :

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task Step 1. Budgets for meeting "early" DSRIP deliverables for DY1 approved by the Finance Committee.	Completed	See Task.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Funds Flow and Distribution Plan for "early" funds signed off by the Finance Committee and shared with participating partners.	Completed	See Task.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. Budgets for meeting the remainder of DSRIP deliverables for DY1 approved by the Finance Committee.	Completed	See Task.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Funds Flow and Distribution Plan for remaining funds signed off by the Finance Committee and shared with participating partners.	Completed	See Task.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Plan for annual updates.	Completed	See Task.	03/31/2016	06/30/2016	03/31/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and communicate with network	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 1.6 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions :

This table contains five budget categories for non-waiver revenue baseline budget reporting . Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	1,373,350.40	1,373,350.40	1,373,350.40	1,373,350.40	1,373,350.40	6,866,752
Cost of Project Implementation & Administration	0	0	0	0	0	0
Administration	0	0	0	0	0	0
Implementation	0	0	0	0	0	0
Revenue Loss	0	0	0	0	0	0
Internal PPS Provider Bonus Payments	0	0	0	0	0	0
Cost of non-covered services	0	0	0	0	0	0
Other	0	0	0	0	0	0
Total Expenditures	0	0	0	0	0	0
Undistributed Revenue	1,373,350.40	1,373,350.40	1,373,350.40	1,373,350.40	1,373,350.40	6,866,752

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

✔ IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY5	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
1,373,350.40	6,866,752	0	0

Budget Items	DY5 Q1 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	0	0	0		0	
Administration	0					
Implementation	0					
Revenue Loss	0	0	0		0	
Internal PPS Provider Bonus Payments	0	0	0		0	
Cost of non-covered services	0	0	0		0	
Other	1,373,350.40	8,240,102.40	0		0	
Total Expenditures	1,373,350.40	8,240,102.40				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

--

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

✔ IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions :

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	1,373,350.40	1,373,350.40	1,373,350.40	1,373,350.40	1,373,350.40	6,866,752
Practitioner - Primary Care Provider (PCP)	0	0	0	0	0	0
Practitioner - Non-Primary Care Provider (PCP)	0	0	0	0	0	0
Hospital	0	0	0	0	0	0
Clinic	0	0	0	0	0	0
Case Management / Health Home	0	0	0	0	0	0
Mental Health	0	0	0	0	0	0
Substance Abuse	0	0	0	0	0	0
Nursing Home	0	0	0	0	0	0
Pharmacy	0	0	0	0	0	0
Hospice	0	0	0	0	0	0
Community Based Organizations	0	0	0	0	0	0
All Other	0	0	0	0	0	0
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	0	0	0	0	0	0
Total Funds Distributed	0	0	0	0	0	0
Undistributed Non-Waiver Revenue	1,373,350.40	1,373,350.40	1,373,350.40	1,373,350.40	1,373,350.40	6,866,752

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
----------------	------------------	------------------	-------------------------	--------------------

No Records Found

Narrative Text :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions :

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks


Non-Waiver Revenue DY5	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
1,373,350.40	6,866,752.00	0.00	0.00

Funds Flow Items	DY5 Q1 Quarterly Amount - Update	Percentage of Safety Net Funds - DY5 Q1 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0
Hospital	0	0.00%	0	0.00%	0	0	0
Clinic	0	0.00%	0	0.00%	0	0	0
Case Management / Health Home	0	0.00%	0	0.00%	0	0	0
Mental Health	0	0.00%	0	0.00%	0	0	0
Substance Abuse	0	0.00%	0	0.00%	0	0	0
Nursing Home	0	0.00%	0	0.00%	0	0	0
Pharmacy	0	0.00%	0	0.00%	0	0	0
Hospice	0	0.00%	0	0.00%	0	0	0
Community Based Organizations	0	0.00%	0	0.00%	0	0	0
All Other	0	0.00%	0	0.00%	0	0	0
Uncategorized	0	0.00%	0	0.00%	0	0	0
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	0	0.00%	0	0.00%	0		

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)



Funds Flow Items	DY5 Q1 Quarterly Amount - Update	Percentage of Safety Net Funds - DY5 Q1 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	6,866,752	100.00%	6,866,752	100.00%	8,240,102.40	0	0
Total	6,866,752	100.00%	6,866,752	100.00%	8,240,102.40		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider		
Provider Name	Provider Category	DY5Q1
Practitioner - Primary Care Provider (PCP)		0
	Practitioner - Primary Care Provider (PCP)	0
Practitioner - Non-Primary Care Provider (PCP)		0
	Practitioner - Non-Primary Care Provider (PCP)	0
Hospital		0
	Hospital	0
Clinic		0
	Clinic	0
Case Management / Health Home		0
	Case Management / Health Home	0
Mental Health		0
	Mental Health	0
Substance Abuse		0
	Substance Abuse	0
Nursing Home		0
	Nursing Home	0
Pharmacy		0
	Pharmacy	0
Hospice		0
	Hospice	0
Community Based Organizations		0
	Community Based Organizations	0
All Other		0
	All Other	0
Uncategorized		0
	Uncategorized	0
Home and Community Based Services		0
	Home and Community Based Services	0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider			
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY5Q1
Additional Providers			0
	Additional Providers		0



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

IPQR Module 1.11 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section 02 – Governance

✅ IPQR Module 2.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub-committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Step 1. Identify standing committees.	Completed	This task completed; see upload meeting minutes in Milestone #1.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Transition Executive Committee (EC) from Planning EC to Operational EC; confirm member appointments.	Completed	This task completed; see uploads.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 4. In partnership with other PPSs in the region and the PHIP plan for the Hudson Region DSRIP Clinical Committee (HRDCC).	Completed	See Task.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Solicit and appoint members of the: Nominating Committee, Finance Committee, IT Committee, Workforce Committee and Quality Steering Committee.	Completed	Update as Required by IA: • Finance, Workforce and Nominating Committees will continue to present monthly committee reports to the Executive Committee • Quality Steering and IT Committees are being finalized and will begin monthly reports to the Executive Committee	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Establish project-oriented workgroups of the WMC PPS Quality Committee.	Completed	Update as Required by IA: July, 2015 update: Chairs of the WMC PPS Quality Steering	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		Committee and each of 8 Project Quality Advisory committees (PQAC) have been proposed and submitted to the Nominating Committee for approval. Participant organizations have been asked to submit names of those interested in PQAC participation and project management office (PMO) staff are working with PQAC chairs to schedule first meetings. The Hudson Region DSRIP Public Health Council (HRDPHC) has convened to begin planning and oversight of 4bi (Tobacco cessation). The Quality Steering Committee will provide clinical oversight of project 2ai, the PQAC for Behavioral Health will provide clinical guidance for projects 3ai and 3aii, two Medical Village projects will have local clinical governance and there will be PQAC for each of the following: 2aiii, 2biv, 2di, 3ci, 3diii, 4bii. For each project the designated quality committee will review target vs achieved milestones, numbers of activated patients and engaged providers, DSRIP quality performance measures applicable to each project (as data becomes available) and will consider developing additional metrics to gage project success.							
Task Step 2. Convene the WMC PPS Quality Committee.	Completed	See Task.	08/08/2015	09/30/2015	08/08/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Develop meeting schedules, identify staff support, and draft charter for each Committee and Workgroup.	Completed	See Task.	08/08/2015	12/31/2015	08/08/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Completed	This milestone must be completed by 9/30/2015. Upload of bylaws and policies document or committee guidelines.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Step 1. Draft charters for Executive Committees.	Completed	This task completed; see uploads.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Establish process to communicate updates to PAC members.	Completed	We are producing quarterly newsletters in addition to posting updates on our website. We are in process of planning our second annual PAC Summit meeting.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Incorporate Executive Committee	Completed	Update as Required by IA: • Finance, IT, Workforce, and Quality Steering Committee	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
feedback into final charter documents.		charters, which includes details concerning committee by-laws and policies, have been finalized and are awaiting committee approval.							
Milestone #4 Establish governance structure reporting and monitoring processes	Completed	This milestone must be completed by 12/31/2015. Governance and committee structure document, including description of two-way reporting processes and governance monitoring processes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Draft and obtain review/feedback on Master Services Agreement (MSA) and exhibits, which will describe legal terms and conditions of WMC PPS participant relationships; document PPS governance structure, policies and services agreements with PPS Project Management Office (PMO).	Completed	This task completed; see uploads.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Send MSA to WMC PPS participants; host webinar to review.	Completed	See Task.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Finalize MSA and execute with PPS participants.	Completed	See Task.	06/01/2015	12/31/2015	06/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Draft schedules that describe obligations of WMC PPS Participants.	Completed	Update as Required by IA: • A member of the Executive Committee will chair each governing committee and will monitor the status of each committee. • We have begun the design of an Executive Committee dashboard that will provide for each meeting status of the PPS implementation, minutes from Committee meetings, as well as Provider Status (e.g. MSA signed) etc. This should be completed by end of second quarter.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task	Completed	See Task.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 1. WMC PPS customizes Salesforce to support IDS network; establish provider type, geographic, and other categories.									
Task Step 2. Convene Quality Committee and planning groups for local deployment councils.	Completed	See Task.	11/05/2015	06/30/2016	11/05/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Conduct Focus groups with community consumers/residents and CBOs to help identify key access factors and effective communication pathways that acknowledge cultural differences, language and health literacy competencies from a community perspective.	Completed	Update as Required by IA: Our PPS is currently planning the following DY1 activities to engage public and non-provider organizations as a result of activities related to the Community Engagement Advisory Quality Committee; Hudson Region DSRIP Public Health Council; and NYSARC; and Focus groups to engage community members in our hot spots. Our initial Focus groups are scheduled for October-December in one hot spot and will complete as indicated in 2. a.i. by Q4 of DY1. However, we plan additional Focus groups in at least 2 other hot spots through DY2 Q1. We are also participating in the White Plains Wellness Week in September.	10/27/2015	12/31/2015	10/27/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Identify gaps in organization types (including public and non-provider, CBOs) by crosswalking existing network to needs identified in CNA .	Completed	See Task.	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1. PPS holds webinars and conference calls to convene committees and workgroups that include CBO participation.	Completed	Additional Information, which also addresses IA comments on Inclusion of CBOs: <ul style="list-style-type: none"> • Identify CBOs willing to participate in network through the Community Engagement Advisory Quality Committee and facilitate completion of Master Services Agreement (MSA) for those who have not yet done. • Develop CBO payment arrangements based on applicable projects and other initiatives; Roles and Responsibilities will be delineated in each MSA Schedule B. • Templates for Schedule B's are currently in development. 	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		• Upon DOH reopening PPS network, pursue additional CBOs to join WMC network							
Task Step 2. Execute MSA with some PPS Participants and/or service contracts between PMO and CBOs as appropriate.	Completed	• 250 MSAs were sent on May 14th, 2015. As of July 27th, we have received 156 MSAs, including 27 from CBOs.	05/01/2015	03/31/2016	05/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	NO
Task Step 1. Convene Hudson Region DSRIP Public Health Council (HRDPHC) including participation by all three Hudson Valley PPS with local departments of health, mental health and social services. HRDPHC will be a forum for ensuring LGU input into the work of DSRIP PPSs in the Hudson Valley.	Completed	Additional Information as Required by IA: Our PPS has had an ongoing relationship with local public agencies since last July 2014; we continue to meet quarterly with our LGUs through the regional network meeting (our next meeting is Aug 27; this includes DOH, DOMH and DSS; all 8 counties invited). We also have representation of state and local agencies on our HVDPHC including NYSQuitline, American Cancer, etc (see upload for this Task for participant list and planned activities). Each group participates based on ongoing agreements for action items that should be decided by end of DY1, Q3. We anticipate contracts with CBOs and LGUs as described in Milestone #6.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Establish Webinars and conference calls as the main forum for convening committees and workgroups that agencies will participate on and for presentations about the DSRIP program and PPS- specific projects, goals and progress. Continue quarterly in- person meetings with LGUs in the region via the Hudson Valley Region Health Officers Network.	Completed	Next meeting HVHRON August 27, 2015	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Include training on use of MIX into agency coordination plan; as appropriate,	Completed	See Task.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
committees and workgroups will set up group sites on the MIX (currently the HRDPHC tobacco cessation group has a site.) All committee members will be offered MIX training.									
Task Step 4. Agency coordination plan will include enrolment of LGUs into Salesforce (SF) which will allow our PPS to track which agency (and other) organizations are participating in our PPS and assure all meetings and minutes are tracked and made available to participants.	Completed	See Task.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1. Workforce Committee identifies workforce communication goals, objectives, key themes and target audiences.	Completed	See Task.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Develop preliminary training strategy (e. g., scale, timing, scope, methodologies, content and cultural competency considerations) as defined in Milestone 5 of the Workforce Strategy.	Completed	See Task.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3. Identify cultural diversity and literacy training needs through the following sources: the Cultural Competency Survey results from our CNA results, current needs assessment surveys of our partners, focus groups with Medicaid residents and the uninsured as well as input from our "subject matter experts (SME)" from health and behavioral health care providers and CBOs. This SME advisement will come from members of our Community Engagement Quality Advisory Committee and local deployment councils that will include area workers and union	Completed	Additional Step/Task as Required by IA.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
representatives.									
Task Step 4. Develop a web-based educational model (s), which will utilize the results of the information gathered in Step 3 above, for partners in our network/region with an expert academic partner, to raise awareness of the regional health disparities and the cultural diversity of the population.	Completed	Additional Step/Task as Required by IA.	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5. Collect information of existing and planned training programs and resources, via surveys with our partners, including their capacity to expand and support PPS workforce training needs as identified in the gap analysis.	Completed	We began collecting this information through our Workforce Survey as part of our Current State Assessment.	09/08/2015	12/31/2016	09/08/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6. Workforce Committee and stakeholders develop training schedules and communication plans that engage all levels of the workforce; once agreement is reached schedules and plans approved by workforce governance.	Completed	See Task.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 7. The Workforce Committee with the assistance of the IT Committee develops a platform for required quarterly reports and for tracking program offerings and participation and develops mechanism to measure training effectiveness in relation to goals once strategy and plan implemented.	Completed	See Task.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1. CBOs will be represented on our PAC and recruited to participate on the Project	Completed	See Task.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Advisory Quality Committees, the HRDPHC, local deployment councils, and focus groups/community engagement sessions.									
Task Step 2. The PMO will establish webinars and conferece calls as the main forum for convening committees and workgroups and sharing presentations about PPS-projects, goals and progress to gather feedback on project delivery.	Completed	See Task.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. WMC PPS will finalize partnership agreements or contracts with CBOs as outline in Milestone #6.	Completed	See Task.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where applicable	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	
Establish a clinical governance structure, including clinical quality committees for each DSRIP project	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize bylaws and policies or Committee Guidelines where applicable	
Establish governance structure reporting and monitoring processes	
Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

1. Recruitment and active ongoing participation and engagement by participant leadership. The care delivery transformation envisioned under DSRIP requires not only significant stakeholder input but active, ongoing and engaged provider, community based organization, payer and patient representative leadership. We recognize that Committee and PAC members have significant obligations outside of the PPS and have limited time to devote to PPS activities outside of DSRIP. We will schedule meetings in advance so participants have a line of sight to plan their calendars, will develop meeting agendas and employ principles of disciplined meeting facilitation to ensure meetings are productive and will seek to limit time commitments required. We will also utilize one PPS Quality Committee (instead of 11 different project quality committees) with functional workgroups and tiger team taskforces as necessary.
2. Cross-discipline expertise required to successfully implement projects. While our executive governance structure calls for specific Committees to ensure the PPS is in compliance with State and Federal DSRIP obligations through delegated monitoring of reporting obligations, we recognize that implementation of projects will only be successful if decisions related to clinical protocols, workforce training, IT systems, value based contracting, etc., are not made in siloes and cross-functional teams come together to develop project specific implementation plans. As such, we have developed a governance structure that allows flexibility to bring together both ad hoc and ongoing workgroups and will be developing a cross-functional approach by DY1 Q2.
3. Execution of Master Services Agreement and detailed schedule attachments. Given the size and diversity of provider types involved in our PPS, developing and negotiating the Master Services Agreement and funding schedules among the PPS Participants within an expedited timeframe will be a significant undertaking. Each of our Participants has different capabilities, resources and interests. Our Executive Committee will approve the terms sheet upon which the MSA is based and will be reviewing the draft MSA in the first quarter, followed by review by the larger PAC. We will be deploying detailed, individualized attachments on a rolling basis against a prioritized schedule informed by stage of DSRIP project development and individual Participant site commitments made to provider speed and scale during the application development.
4. Alignment across multiple PPSs in the region. Given that our PPS spans eight counties and that there are other PPSs that overlap with our region, several of our Participants are involved in more than one PPS and will face both competing demands on their time for governance activities and potentially unaligned protocols and project implementation approaches. To minimize this burden on Participants, we are actively collaborating with the other PPSs in our region and have established a Regional Clinical Council that will align protocols to the extent possible on overlapping projects and will seek to reduce additional demands on time by clinical leaders in the region.

✓ IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Our governance structure is the backbone of our DSRIP accountability and will have significant, substantive overlap with all DSRIP work streams. Representatives from our PPS partner network will be called on to participate in a wide range of Committees and Workgroups that will have responsibility for protocols and policy development. All participants will, through the MSA and as a condition of PPS DSRIP participation, agree to adhere to policies and procedures that impact IT, workforce, funds flow, financial sustainability, cultural competency, practitioner engagement, clinical integration, population health management, performance monitoring, and community engagement.

Specific to the success of the Executive Committee and its governing Committees, there is a critical dependency on the IT systems and communications work streams that will assure accurate collection and monitoring of key performance, workforce and financial metrics. The WMC PPS will rely upon existing and new IT systems for communications purposes including webinars and conference calls, and portals for sharing of results.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 2.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
SVP, Network Financial Operations	David Ingber, WMCHHealth PPS	Represent WMC, lead applicant and fiduciary. Lead rHeview and adoption of policies by EC; ensure ongoing monitoring by EC and accountability.
Executive Director of Center for Regional Healthcare Innovation	Joshua ratner, WMCHHealth PPS	Responsible for overseeing DSRIP program management, including compliance with governance protocols and Participant contracts and overall DSRIP operations.
Medical Director, Center for Regional Healthcare Innovation	Janet Sullivan, MD, WMCHHealth PPS	Operational oversight of clinical and quality processes, including deployment of protocols and metrics (as developed and adopted through governance process).
VP Finance & Administration, Center for Regional Healthcare Innovation	Edward McGill, WMCHHealth PPS	Operational oversight of business, operations and finance protocols.
SVP and Deputy General Counsel	Beth Davis, WMCHHealth PPS	Lead responsibility for development of policies and procedures and participant contracting documents (will work with outside counsel and Participant representatives).
SVP Financial Operations	John Morgan, WMCHHealth PPS	Lead responsibility for financial oversight.
SVP, Internal Audit & Compliance	Patricia Ariel, WMCHHealth PPS	Lead responsibility for audit and compliance.
PPS Executive Committee Members	Multiple providers and provider types [Provided upon request; avail on PPS website]	Governing body of the PPS, in effect the Board of the PAC. Responsible for adopting terms sheet, policies and procedures, committee charters, etc. and well as populating committees. Responsible for transparency and accountability.
PPS PAC Members	[Provided upon request]	Participation in Committees and Workgroups, participation in PAC meetings, input and feedback on draft documents, adherence to participation agreements.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ Module 2.6 - IPQR Module 2.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Project Advisory Quality Steering Committee Members / Chairs	Chair quality committees for specific projects	Clinical protocols and oversight of individual project plans
External Stakeholders		
Regional Clinical Council Members	Multiple Providers and Provider Types	Overarching protocol and metrics direction on projects that are common to more than one PPS in the region
Regional Public Health Council Members	Multiple Providers and Provider Types	Overarching direction on projects that are common to more than one PPS in the region and assuring communication with LGU and CBOs



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 2.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

The Governance work stream is heavily dependent on the shared IT infrastructure that underpins the success of an integrated delivery system aimed at improving population health. Governance, including the Executive, Clinical, Workforce, and IT committees, encompasses oversight and accountability for PPS performance, and as such relies on metrics and reporting enabled by the IT and Systems that we put in place. Key components of the IT & Systems work stream including data sharing and interoperability, patient identification, data-driven change, and performance reporting are key to providing the governance structure with insight into the progress and performance of individual network partners, and the PPS overall. This reporting will enable the governance structure to identify areas of programmatic success and importantly, areas of risk so as to enable timely course correction.

WMC PPS's approach to meeting our IT requirements includes the investment in a robust customer relations database to support the management of network partners related to their program participation and reporting, as well as administrative functions such as contracting. This platform will be used to the extent possible to track submission of Domain 1 metrics to WMC PPS. The IT committee will identify and communicate opportunities identified through the current state assessment to utilize IT to improve the process and outcomes of care, as well as the risks and impacts of IT-driven change to network practices. Each of the PPS Committees will play a role in supporting the connections of network providers to the local HIE (QE) SHIN-NY and the adoption of interoperable health IT platforms, including EHRs that meet MU standards.

To support the improvement of population health and establishment of value-based contracting, the ultimate objectives of DSRIP, WMC PPS will make use of IT systems to manage our attributed population, as well as the "total" population – unattributed patients who receive care from our network or who are simply part of our communities. First, we will leverage the potential of NYS DOH's MAPP portal for management of attributed members including enrollment, gaps in care, utilization and outcomes analysis, and performance reporting. Next, we will create a road map to establishing a platform that supports robust health analytics including the integration of data from multiple sources. Finally, we recognize that the increased role of IT and associated data and reports will require the development of new competencies. Accordingly, our IT requirements include the creation of a strategy to train clinical and non-clinical segments of the workforce to use IT effectively to improve the quality of health care in our region.

✅ IPQR Module 2.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success will be measured by the occurrence of meetings of the Executive Committee, Finance Committee, Quality Steering Committee, IT Committee, and Workforce Committee at a frequency in accordance with the applicable charter and documentation of meetings through meeting



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

agendas and meeting notes. In addition, PPS operational policies and procedures (as detailed above) will be developed, adopted and implemented.

IPQR Module 2.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section 03 – Financial Stability

✅ IPQR Module 3.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Executive Committee adopts Finance Committee charter.	Completed	This Task completed; see upload.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Appoint members to operational Finance Committee (transitioning from planning Finance Committee) and establish regular meeting schedule.	Completed	This Task completed; see upload.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Define the Roles and Responsibilities of the WMC (PPS Lead organization) and PMO (Center for Regional Healthcare Innovation) finance .	Completed	Additional Information as Required by IA: • WMC PPS CFO-John Morgan, SVP, Financial Operations (refer to table), co-chairs PPS Finance Committee and is a member of the Executive Committee • WMC CFO is responsible for the annual PPS budget, funds flow, financial reporting and oversees the Center for Regional Healthcare Innovation PMO's fiscal operations.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4. Develop financial structure chart/document and present to Executive Committee for sign off.	Completed	See Task.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4a. PMO will provide quarterly financial management reports to the Finance Committee through Governance Dashboard. Finance	Completed	Additional Step/Task Required by IA: Governance Dashboard under development; anticipated completion September 30, 2015. Update: Exec Committee	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Committee reports will also be provided to the Executive Committee.		reiewed template for dashboard at their September meeting. Anticipated completion of dashboard is scheduled for 12/31/2015 as per our development team.							
Task Step 5. In order to monitor fiscal operations , the PPS will implement internal controls including; monitoring of the RFP process; distribution of funds including those for vendor payables; reconciliation of accounts and variance analysis for actual vs. budgeted revenue and expense categories.	Completed	See Task.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5a. Document and implement initial financial controls and reporting structure (including naming auditor), recognizing that financial oversight will evolve with broader program implementation and further guidance from DOH.	Completed	Additional Step/Task Required by IA.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 5b. WMC will revise and/or implement additional internal controls as deemed necessary.	Completed	Additional Step/Task Required by IA.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task 5c. WMC will provide ongoing training to PPS providers via webinars.	Completed	Additional Step/Task Required by IA. First training webinars held in April on MSA.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; -- define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; -- include any additional financial indicators that they deem necessary for monitoring the financial sustainability of their network providers	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task	Completed	See Task.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 1. Identify core PMO and WMC staff to support ongoing financial health assessment monitoring.									
Task Step 2. Establish Financial Assessment and Restructuring Workgroup of the Finance Committee (as discussed in DSRIP application).	Completed	See Task.	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3. Review financial health data compiled from survey distributed during DSRIP planning phase; identify and address information gaps and conduct assessment of any new (or added since initial network lists) providers utilizing existing tool and process.	Completed	Additional Information as Required by IA: The PPS will evaluate the fiscal metrics of PPS Partners on an annual basis. These metrics include: cash on hand, current ratio, payer mix, liquidity of assets, debt-to-asset ratio, and preparedness to implement a value-based payment structure on an annual basis.	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4. Identify financially frail and potentially financially frail (those who exhibit certain risk factors) and review status with Finance Committee.	Completed	See Task.	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5. Develop procedure for ongoing (annual) monitoring of financial fragility status of identified providers and the impact on service delivery for Medicaid beneficiaries, with updates to Finance Committee and Executive Committee at regular intervals as determined by Finance Committee.	Completed	See Task.	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 6. Subsequent quarterly reports will track plans to address financial status of providers.	Completed	See Task.	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4a. Identified financially fragile PPS partners will submit quarterly fiscal reports for WMC PPS monitoring	Completed	Additional Step/Task as required by IA.	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4b. Based on submitted financial metrics, make funds available for financially fragile PPS Partners	Completed	Additional Step/Task as required by IA.	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Review New York State Social Services Law 363-d with Counsel.	Completed	Additional Information as Required by IA: • The PPS CFO, John Morgan, is a member of the PPS Executive Committee and Co-Chair of the PPS Finance Committee. In this role, Mr. Morgan will be informed of compliance activities and will actively participate in the evaluation and recommendation of compliance activities. Patricia Ariel, Chief Compliance Officer for Westchester Medical Center (WMC), will serve as our PPS Compliance Officer and will have a matrixed oversight of PPS leadership, including CRHI, with regard to DSRIP compliance. As part of the Compliance Plan, and to ensure that PPS network members are complying with the requirements of NYS Social Services Law 363-d, which include the requirements of the code of conduct, network members will be required to submit to the PPS Compliance Officer a copy of their submitted annual OMIG certification.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Update WMC PPS's compliance plan as needed to be consistent with NYS Social Services Law 363-d and update Executive Committee.	Completed	Additional Information as Required by IA: • The WMC PPS Lead will be including community stakeholders and governmental agencies, who make up the Executive Committee, in order to meet all requirements under NYS Social Services Law 363-d. • PPS will involve community stakeholders (provider agencies, trade orgs), and government agencies (DOH, OMH, LGUs), as appropriate based on provider compliance findings.	10/13/2015	12/31/2015	10/13/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. Implement monitoring protocols and annual compliance plan review procedure.	Completed	See Task.	11/10/2015	12/31/2015	11/10/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	YES
Task Step 1. Review final State value-based payment roadmap with Finance and Executive	Completed	See Task.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Committees.									
Task Step 2. Establish Value-Based Payment Task Force (note, previously referred to as Financial Sustainability Taskforce in DSRIP Application; further guidance on financial sustainability workstream expectations from DOH led to modification).	Completed	See Task.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 3. Conduct current state assessment of value-based payment across all WMC PPS Participants.	Completed	See Task.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 3a. WMC PPS will conduct an electronic survey of PPS Partner's fiscal operations including their readiness to implement a Value Based Payments model.	Completed	Additional Information/Step required by IA.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 4. Continue value-based payment models and strategies discussions with the Hudson Valley's three largest Medicaid Managed Care Plans that began during the planning phase (note, Hudson Health Plan, the largest plan in the region, serves on the WMC PPS Executive Committee).	Completed	See Task.	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 5. WMC PPS will provide education and support on VBP arrangements; we will make this training available through our annual Summit and more locally through the local deployment councils.	Completed	Additional Information/Step required by IA. Summit date, November 5, 2015	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Task Step 1. Review baseline assessment of Participants' value-based payment arrangements	Completed	See Task.	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
(and capabilities).									
Task Step 2. Conduct gap assessment to achieving stated goal of 90% within five years.	Completed	See Task.	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 3. PPS Draft VBP Plan, including MCO strategy, distributed for stakeholder feedback.	Completed	See Task.	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 4. Incorporate stakeholder feedback into final VBP Plan; Plan signed off on by Finance Committee and Executive Committee.	Completed	See Task.	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Task Step 5. PPS will provide updates on implementation of VBP plan.	Completed	See Task.	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	04/01/2015	06/30/2017	04/01/2015	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 Utilize lessons learned from VBP Enhanced Survey and our VBP QIP experience to facilitate contracting innovation through regular partner meetings.	Completed	Utilize lessons learned from VBP Enhanced Survey and our VBP QIP experience to facilitate contracting innovation through regular partner meetings.	03/31/2018	09/30/2018	03/31/2018	09/30/2018	09/30/2018	DY4 Q2	YES
Task Step 1. Develop enhanced VBP Financial Sustainability Survey including VBP metrics	Completed	See Task	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4	
Task Step 2. Conduct enhanced VBP Financial Sustainability Survey to key partners	Completed	See Task	03/31/2018	09/30/2018	03/31/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Step 3. Analyze survey and VBP QIP metrics to determine emerging trends, challenges and issues with transition to VBP for providers including PCPs, CBOs and BH Providers	Completed	See Task	06/30/2018	09/30/2018	06/30/2018	09/30/2018	09/30/2018	DY4 Q2	
Milestone #8 Assist partners to understand Total Cost of Care,	Completed	Assist partners to understand Total Cost of Care, Bundled Payments and other VBP contracting arrangements to more	03/31/2018	09/30/2018	03/31/2018	09/30/2018	09/30/2018	DY4 Q2	YES



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Bundled Payments and other VBP contracting arrangements to more effectively negotiate contracts.		effectively negotiate contracts.							
Task Step 1. Develop revenue and operating expense templates	Completed	See Task	03/31/2018	09/30/2018	03/31/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Step 2. Share templates with partners	Completed	See Task	03/31/2018	09/30/2018	03/31/2018	09/30/2018	09/30/2018	DY4 Q2	
Task Step 3. Conduct regular meetings with partners evaluating progress through end of DSRIP	Completed	See Task	06/30/2018	09/30/2018	06/30/2018	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize PPS finance structure, including reporting structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	
Develop a Value Based Payments Needs Assessment ("VNA")	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop an implementation plan geared towards addressing the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP education and training	
Utilize lessons learned from VBP Enhanced Survey and our VBP QIP experience to facilitate contracting innovation through regular partner meetings.	
Assist partners to understand Total Cost of Care, Bundled Payments and other VBP contracting arrangements to more effectively negotiate contracts.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✅ IPQR Module 3.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

1. Because our PPS spans eight counties, we recognize it may not be feasible or desirable to enter into value-based contracts on behalf of all Participants; we anticipate setting up new or supporting entities to enable appropriate contracting arrangements with local MCOs. We recognize that local circumstances and needs may prevent a singular approach to sustainability and some arrangements may be acceptable in one region but not another; this may also be driven by the presence of MCOs in some, but not all, PPS counties. The entities will also carry forward the responsibility of sustaining outcomes after the conclusion of the Program.
2. Value-based reimbursement is designed to shift the basis of reimbursement from volume to value by incorporating incentives to improve financial & clinical performance. Simply changing incentives is not sufficient to achieve sustainable transformation. Culture change, substantial investment in information technology infrastructure, data mining/business intelligence tools, workforce training, process redesign and care model transformation and adoption of population health orientation requires significant time. This is particularly a challenge for safety net providers who care for a disproportionate percentage of Medicaid and uninsured patients. To ensure fragile safety net providers will achieve a path of financial sustainability and transition to VBP models, our PPS will create an innovation pool to which PPS Participants may apply for funding to enable their transition and mitigate potential losses/financial challenges when transitioning away from their existing business model. The Finance Committee will develop criteria and an application process for the distribution of funds.
3. The state of readiness for payment reform across our PPS Participants varies greatly. In order for value-based reimbursement to be successful, providers must have the right infrastructure in place, cultural alignment and must becoming willing to embrace at least a degree of risk. As our PPS endeavors to advance clinical integration and clinical care redesign to promote accountability for cost, quality and value in a robust and sustainable care network, we will be evaluating provider readiness, leveraging DSRIP to build shared infrastructure, and building strong alliances providers supported by a strong technical assistance program through the PMO.
4. Our PPS began an active dialogue with regional Medicaid plans during the DSRIP planning process and, understanding the critical importance of MCO involvement, ensured MCO representation on our Executive Committee and as part of our clinical program planning. We will continue to work with MCOs through our VBP Task Force and as partners in our governance process.

✓ IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Financial Sustainability is in many ways the "end game" of the DSRIP transformation effort and, as such, has a critical interdependency with all operational and clinical performance workstreams. In particular, there are clear linkages with: Governance, Performance Reporting,



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Finance/Budgeting, IT, Clinician Engagement, and Population Health / Clinical Integration.



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✓ IPQR Module 3.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Executive VP for Financial Planning and Managed Care	Mark Fersko, WMC	Responsible for value-based contracting strategy and managed care operations. Co-chair of Value-Based Payment taskforce. Will have executive responsibility for final Value Vision and Action Plan and for establishing value-based contracts on behalf of WMC.
SVP Financial Operations & Co-Chair WMC PPS Finance Committee	John Morgan, WMC	Responsible for financial operations and DSRIP funds flow. Co-chair of PPS Finance Committee, responsible for oversight of the annual financial health assessment policies and protocols as well as annual deployment, development of Value Vision and Action Plan (through the Committee's Value-Based Payment Task Force), and accountability for financial sustainability workstreams (including compliance review).
SVP Network Financial Operations & Chair WMC PPS Executive Committee	David Ingber, WMC	Chair of Executive Committee. Committee is responsible for final approval and adoption of financial health assessment policies and protocols; Value Vision and Action Plan, governance responsibility in monitoring of progress against plan and institution of course correction when necessary, and ensuring accountability for all financial requirements related to DSRIP.
SVP, Executive Director, Center for Regional Healthcare Innovation	Joshua Ratner	Lead responsibility for DSRIP program for PPS lead WMC
VP Operations, Center for Regional Healthcare Innovation (CRHI)	Ed McGill, PMO	Executive responsibility for CRHI (which acts as PPS program management office) operations and hiring and management of financial staff.
PPS Executive Committee Members	Multiple Providers	Governing Body of the PPS.
Co-Chair Finance Committee	Lindsay Farrell, CEO Open Door Medical Center	Co-chair of PPS Finance Committee, responsible for oversight of the annual financial health assessment policies and protocols as well as annual deployment, development of Value Vision and Action Plan (through the Committee's Value-Based Payment Task Force), and accountability for financial sustainability workstreams (including compliance review).
SVP Audit & Compliance	Patricia Ariel, WMC	Oversight of development and implementation of the compliance plan for both WMC (PPS lead) and related compliance requirements of the PPS as they are defined. Responsible for



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
		reports and updates to the Finance and Executive Committees.
SVP & Deputy General Council	Beth Davis, WMC	Oversight of legal contracts, including detailed provider schedule attachments to the WMC PPS DSRIP Master Services Agreement, which detail funds flow to providers and related provider-level requirements. Responsible for oversight of value-based contracting related to DSRIP.
Value-Based Payment Taskforce Members (roster will be available on request)	PPS Value-Based Taskforce	Responsible for development of value-based payment roadmap and creation of Value Vision & Action Plan.
PPS Finance Committee	Multiple Providers	Advises and reports to the PPS Executive Committee on recommendations for PPS budgeting, funds flow allocation, and provider financial assessments.



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✓ IPQR Module 3.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
CFOs and Managed Care Contracting executives at PPS Participant organizations	Financial and contracting oversight at PPS Participants	Responsible for contributing to PPS VBP baseline assessment and ultimately ensuring transition to Value Based Payment contracts in their respective organizations. Will be asked to review and provide feedback to Value Vision & Action Plan.
Executive Director, PPS PMO	Edward McGill, PMO	Executive Director has overarching responsibility for budget and financial reporting.
Senior Director, IDS, CRHI	Ron Zappulla, PMO	Responsible for IT infrastructure and generating of reports
WMC PPS Quality Committee	PPS Quality Committee	Responsible for clinical protocol establishment and quality monitoring, which will ultimately demonstrate value to market place and facilitate feasibility of value-based payment and reporting to support VBP
External Stakeholders		
Regional Medicaid Managed Care Organizations and other payers	Payers responsible for contracting with providers	Participation in Value-Based Payment strategies and options discussions, review and feedback into the WMC PPS Value Vision & Action Plan, responsibilities related to implementing the PPSs value based strategy, the contracting process, and implementation / administration of executed value based agreements.
New York State Department of Health	Manages Medicaid program, regulates Medicaid reimbursement, defines DSRIP program requirements	The PPS Lead and PPS finance function has responsibility for the overall administration of DSRIP reporting to DOH and the funds flow process. DOH also has ability to support regulatory waiver requests that will facilitate Value-Based Payment and to setting policies for Medicaid program transition to VBP in five years.
External Auditor	Responsible for 3rd party external compliance audit	External audit function



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 3.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

IT Systems and Processes impact every other organizational workstream, especially the Financial Sustainability workstream and provide the infrastructure for Population Health Management and DSRIP projects data analysis and reporting. IT support will also enable tracking and reporting of financial health of Partner organizations, value-based contracting in the PPS, infrastructure deployment, training requirements and impact on outcomes.

✔ IPQR Module 3.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

The WMC PMO will monitor and advance the Financial Sustainability Workstream through a combination of PMO staff, senior WMC finance and compliance executives at WMC, PPS Finance Committee and Value-Based Payment Task Force reporting to the PPS Executive Committee.

IPQR Module 3.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section 04 – Cultural Competency & Health Literacy

✅ IPQR Module 4.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: -- Identify priority groups experiencing health disparities (based on your CNA and other analyses); -- Identify key factors to improve access to quality primary, behavioral health, and preventive health care -- Define plans for two-way communication with the population and community groups through specific community forums -- Identify assessments and tools to assist patients with self-management of conditions (considering cultural, linguistic and literacy factors); and -- Identify community-based interventions to reduce health disparities and improve outcomes.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1. Establish a Community Engagement Quality Advisory Committee.	Completed	This committee also serves as Advisory Quality Committee for 2.d.i; see upload list of members.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Update CNA hot spotting using final attribution to identify priority groups in terms of health disparities. Socioeconomic analyses will be based on zip code analysis using the Area Deprivation Index identified in the CNA and from responses from the Consumer Survey (N=4900) on access and use of services.	Completed	Need PHI data attribution from NYSDOH	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 3. Identify cultural competency and health literacy champions within the local deployment groups established as part of Clinical Governance who are responsible for patient and provider engagement. These Champions will communicate cultural competency strategy and plans to our provider network and report back to the WMC Quality Committee and Workforce Committee.	Completed	Will also work through Community Engagement Quality Advisory Committee.	09/30/2015	12/31/2015	09/30/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Using information from the Cultural Competency Survey distributed to providers during our CNA and mapped against the results of Step 1, we will conduct a gap assessment of cultural and linguistic capabilities of providers. We will also be able to compare access issues identified from the Consumer survey with provider services identified as part of our project plans to identify key factors that must be addressed to improve access.	Completed	Detailed provider survey will be finished DY1, Q4	11/05/2015	12/31/2015	11/05/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5. Conduct initial Focus groups with community consumers/residents and CBOs to help identify key access factors and effective communication pathways that acknowledge cultural differences, language and health literacy competencies from a community perspective.	Completed	See Task.	10/27/2015	12/31/2015	10/27/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Establish Cultural Competency/Health Literacy workgroup as a subset of the Workforce Committee to oversee identification of evidence-based clinical training that takes into consideration disease risk factors for sub populations based on race, ethnicity, disability, and behavioral health challenges. This workgroup when established will also suggest	Completed	See Task.	10/06/2015	12/31/2015	10/06/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
approaches for patient self-management of disease risk factors that are culturally appropriate and review these with the WMC PPS Quality Committee, who in turn will share these standards/approaches with the Hudson Region DSRIP Clinical Council to coordinate with the other 2 PPSs in the region.									
Task Step 7. Include within the Workforce Assessment and Strategy the need to engage our PPS network in identifying best practices for dealing with disparities that should be shared with providers and community groups, especially for vulnerable sub populations.	Completed	See Task.	10/06/2015	12/31/2015	10/06/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 8. Obtain Executive Committee approval of Proposed Strategy.	Completed	See Task.	12/01/2015	12/31/2015	12/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 9. Begin identification of appropriate and meaningful measures to monitor ongoing impact of the WMC PPS Cultural Competency Strategy.	Completed	See Task.	12/01/2015	12/31/2015	12/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 10. Establish mechanism to evaluate interventions and processes included in the approved Strategy by utilizing a Plan-Do-Study-Act (PDSA) cycle. The Community Engagement Quality Advisory Committee as well as the WMC PPS Quality Committee will evaluate and advise on the results.	Completed	Additional Step/Task required by IA.	12/01/2015	12/31/2015	12/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 11. Solicit ongoing feedback on the various structures, processes and interventions that are part of the Strategy through brief interviews and surveys of key community partners and consumers through the local deployment councils.	Completed	Additional Step/Task required by IA.	09/30/2015	12/31/2015	09/30/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2	Completed	This milestone must be completed by 6/30/2016. Cultural	10/15/2015	06/30/2016	10/15/2015	06/30/2016	06/30/2016	DY2 Q1	YES



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).		competency training strategy, signed off by PPS Board. The strategy should include: -- Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy -- Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches							
Task Step 1. Define a current state training need based on Steps 1, 2 and 5 of the cultural competency/health literacy strategy above.	Completed	See Task.	10/15/2015	03/31/2016	10/15/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2. In collaboration with partners identified in the Workforce Training plan, including CBOs, providers, unions and New York Medical College, and incorporating findings from Steps 3 and 4 from the above milestone, the PPS PMO will either develop or subcontract to vendors training that will address disparities identified as part of our current state training needs assessment.	Completed	See Task.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Obtain Executive Committee approval of Proposed Training Strategy.	Completed	See Task.	06/01/2016	06/30/2016	06/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Develop content for material and online modules after Step 6 in the above milestone for providers in the region to raise awareness of regional health disparities.	Completed	See Task.	11/05/2015	06/30/2016	11/05/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Work with IT Committee to develop a platform for required quarterly reports and for tracking program offerings and participation.	Completed	See Task.	11/05/2015	06/30/2016	11/05/2015	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 4.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✔ IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Our PPS may have difficulty in getting frontline workers and key stakeholders to support cultural competency training requirements because they are perceived as additional/burdensome. To mitigate this risk we have included union representation on our Workforce Committee. We have also included champions for Cultural Competency/Health Literacy as part of our local deployment. This will also allow communication with network partners so that all PPS training requirements can be planned for and assessed with respect to workforce impact. Staffing may be a concern for providers who will need to screen for BH disorders or Patient Activation. To mitigate this we will provide training through outreach cooperatives which will include PCP and staff training supported with implementation toolkits that facilitate culturally competent use of assessment tools (PHQ2, SBIRT, PAM). There is also limited baseline knowledge of organizational performance due to lack of data and insufficient numbers of culturally and/or linguistically trained staff. To mitigate this risk we have come up with a Workforce Strategy to train and hire additional staff.

✔ IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Our Cultural Competency and Health Literacy strategies are largely dependent on Finance and Workforce work streams. We have integrated our CC/HL budget into the Workforce Budget and a member of the Finance Committee is represented on the Workforce team. There are also direct links between training components of our CC/HL strategy that need to be coordinated and assessed for impact on workforce. To do this we have integrated the elements of our CC/HL strategy in parallel with the Workforce training requirements. In addition our Workforce Plan includes recruitment of bilingual health educators, medical interpreters and staff to fill gaps identified in our initial assessment of staffing as part of our CNA conducted last November. This will be updated when our CC/HL current state assessment is completed. Our strategy is also dependent on Clinical Integration; we have integrated champions who will coordinate with the WMC PPS Quality Committee.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 4.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
WMC PPS Cultural Competency & Health Literacy Lead	Ed McGill, Vice President, Finance & Administration (PMO)	Identification of Health Disparities and overall assessments, and content development related to training on disparities.
WMC IDS/IT development	Ron Zappulla, Sr Director, IDS (PMO)	Responsibility for IT systems related to workforce and cultural competency/health literacy training, monitoring and reporting.
Training Vendor	<ul style="list-style-type: none"> • Catskills AHEC, • Health Literacy Partners-Terri Parnell • CityLore • Project Reach, Inc. • Sayantani DasGupta MD 	Training modules and possible certificates.
WMC PPS Workforce Project Lead	Bonnie Reyna, Director, Workforce Transformation/Training (PMO)	Dedicated project manager who will lead WMC PPS's workforce strategy design, development, implementation, and monitoring.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✓ IPQR Module 4.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
WMC PPS, Workforce Committee (refer to Workforce Strategy section for complete listing)	Works with Workforce Project Lead	Committee of key stakeholders who meet regularly to inform, guide, and review the development and implementation of the WMC PPS's workforce plan and implementation.
WMC PPS Community Engagement Quality Committee: WMC Community & Cultural Affairs, Open Door Family Health Center, Maternal Infant Services Network, Sarah Lawrence College, Lower Hudson Valley Perinatal Network, Gateway Community Industries, Catholic Charities Community Serv. Orange Co., Program Design & Dev. , Mental Health Assoc. Ulster, Family of Woodstock, Mental Health Assoc. Orange Co., New American Workforce, Planned Parenthood Mid-Hudson Valley, African American Men of Westchester	Works with Workforce Project Lead - Will provide information on patient/family experiences in their organizations and in the community	Committee of key stakeholders who meet regularly to inform, guide, and review the development and implementation of the WMC PPS's cultural competency and health literacy strategy and coordinates with the PPS's patient engagement strategies for Project 2.d.i
External Stakeholders		
County Health, Mental Health and Social Services departments	Local county stakeholders who provide input and feedback on community needs	Community needs assessment
NAMI of Rockland County - (National Alliance on Mental Illness)	PPS partner & stakeholder	Family and Patient advisement re: cultural competence and health literacy



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 4.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

IT Systems impact every other organizational workstream because of the need for data and reporting in the DSRIP program. Since our CC/HL strategy is dependent on Workforce, we will rely upon new IT systems, including new uses of IT which will require retraining of existing staff, training for new or redeployed staff, and new sets of skills for many partner employees across the PPS. We will rely upon IT for tracking and reporting of training requirements and impact on outcomes.

✅ IPQR Module 4.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of the Cultural Competency and Health Literacy workstream will be measured principally through the timely achievement of project milestones. To track progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary. Integral to achieving outcomes is our relationship with the local county departments of health, mental health and social services and our partnering with them to update their community health and mental health needs assessments.

IPQR Module 4.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Section 05 – IT Systems and Processes

✅ IPQR Module 5.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. WMC PPS convenes stakeholders (RHIO, network providers, WMC project teams, others) to develop assessment components including technical and functional information.	Completed	See Task.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Issue RFP to identify and engage vendor to conduct assessment.	Completed	See Task.	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3. Establish IT governance structure.	Completed	See Task.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4. Under the direction of WMC PPS, vendor creates assessment tool, survey and analytic plan.	Completed	Additional Information as Required by IA: Under the direction of WMC PPS Sr. Dir, IDS Operations, vendor creates assessment tools, survey, and analytic plan.	09/15/2015	03/31/2016	09/15/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5. Vendor surveys WMC PPS network on current state.	Completed	Additional Information as Required by IA: Vendor surveys WMC PPS network on current state using a combination of electronic questionnaires, site-visits, and interviews. EMRs, existing and planned RHIO connections, technical needs, and capabilities will be part of assessment.	10/06/2015	03/31/2016	10/06/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 6. Vendor analyzes and tabulates results	Completed	See Task.	01/12/2016	03/31/2016	01/12/2016	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
and creates a current state assessment report.									
Task Step 7. WMC PPS reconvenes IT governance group to share results and develop strategy for closing gaps.	Completed	See Task.	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 7a. WMC PPS reconvenes IT governance group to budget for closing gaps and achieving interoperability.	Completed	Additional Step/Task required by IA.	03/01/2016	12/31/2016	03/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: -- Your approach to governance of the change process; -- A communication plan to manage communication and involvement of all stakeholders, including users; -- An education and training plan; -- An impact / risk assessment for the entire IT change process; and -- Defined workflows for authorizing and implementing IT changes	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. Based on results of current state assessment (milestone above), identify opportunities for IT-driven change in partner practices, e.g. data sharing.	Completed	See Task.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 2. IT Committee, working through the PMO, assesses impact, risks, and effectiveness of IT changes and alignment with projects.	Completed	Additional Information as Required by IA: The IT committee, chaired by WMC CIO, working through the PMO, assesses the impact, risks and effectiveness of IT changes and alignment with projects. The IT committee also includes executive representation by the RHIO (QE).	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3. Obtain Executive Committee Board approval of change management strategy.	Completed	See Task.	09/30/2016	12/31/2016	09/30/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: -- A governance framework with overarching rules of the road for interoperability and clinical data sharing;	06/01/2015	12/31/2016	06/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		-- A training plan to support the successful implementation of new platforms and processes; and -- Technical standards and implementation guidance for sharing and using a common clinical data set -- Detailed plans for establishing data exchange agreements between all providers within the PPS, including care management records (completed subcontractor DEAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).							
Task Step 1. Establish IT governance structure.	Completed	See Task.	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. WMC PPS creates plan for the development of platforms to share administrative, milestone, and project information with network partners. These platforms will also support the establishment and tracking of data sharing agreements.	Completed	See Task.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. Implement interim reporting tool for DSRIP milestone reporting and engaged patient tracking.	Completed	Additional Information as Required by IA: WMC PPS working with WMC IT department, consultants, and other stakeholders, creates functional requirements for data platform enabling secure storage, management, and analysis of program data. Functionality includes a "web form" or other tool to enable network partners to report programmatic activity to the PPS.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4. Create plan for procuring and implementing platforms to capture patient-reported data (e.g., PAM, community resource referrals, others), including hardware needs and mobile deployment.	Completed	Additional Information as Required by IA: WMC PPS deploys data platform following pilot testing and training with 2 network partners. Deployment will include procedures for providing programmatic data to WMC PPS.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5. Create PPS-wide data sharing roadmap.	Completed	See Task.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6. Create plan to deploy MAPP functionality using dashboards, enrollment information, and other data as made available by NYS.	Completed	See Task.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 7. WMC PPS in coordination with QE, establishes plan to connect network partners to RHIO.	Completed	See Task.	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 8. Create roadmap for data sharing and reporting using platform to support population health analytics.	Completed	Additional Specificity as Required by IA: WMC PPS creates process to ensure the establishment of data sharing agreements between the PPS and partners, vendors, consultants, and others as necessary, as well as between network partners and the RHIO and other stakeholders as appropriate. This includes an internal process to track agreement activity, as well as the incorporation of DSRIP program data sharing agreements in the WMC PPS contracting process.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 5a. WMC PPS, working with the IT Committee, creates a PPS wide data sharing roadmap based on the results of and gaps identified in the current state assessment (M/S #1), in effect a plan to "close the gaps". Areas of focus will include: i) RHIO connectivity, ii) the use of direct mail, and iii) secure access to performance data provided by the PPS incorporating metrics sourced from the MAPP portal as well as the reporting of data through the tool described in Step 4.	Completed	Additional Step/Task required by IA. Date changed to take into consideration end date Step 8.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. WMC PPS, with feedback from the local deployment councils, adapts tools for member engagement to be culturally and linguistically appropriate for isolated communities.	Completed	See Task.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 2. WMC PPS and QE identify appropriate measures to monitor RHIO consent.	Completed	See Task.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task	Completed	See Task.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 3. Based on current state assessment (milestone #1), PPS reviews and identifies technology, workflow and other barriers to engaging members and obtaining consent to share data on the RHIO.									
Task Step 4. The PPS will rely upon cultural competency and health literacy champions within the local deployment groups established as part of Clinical Governance to communicate cultural competency strategy and plans to our provider network and report back to the WMC Quality Committee and Workforce Committee.	Completed	See Task.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5. Obtain Executive Committee approval of QE engagement plan.	Completed	See Task.	09/30/2016	12/31/2016	09/30/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: -- Analysis of information security risks and design of controls to mitigate risks -- Plans for ongoing security testing and controls to be rolled out throughout network.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Submit NYS_SSP Workbooks, Set 1.	Completed	See Task.	07/01/2015	10/31/2015	07/01/2015	10/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Submit NYS_SSP Workbooks, Set 2.	Completed	See Task.	11/01/2015	12/31/2015	11/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. Submit NYS_SSP Workbooks, Set 3.	Completed	See Task.	02/01/2016	03/31/2016	02/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4. Submit NYS_SSP Workbooks, Set 4.	Completed	Additional Information as Required by IA: Under the direction of WMC Security Officer, establish PPS-wide protocols for protected data. Protocols will be adapted from WMC's existing security assessments and interventions which address training, risk analysis and mitigation. Physical and building security, identification and authentication, protocols for devices, data integrity, emergency, and break the glass and other contingencies will also be adapted.	05/01/2016	06/30/2016	05/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. Develop plan for ongoing security and	Completed	See Task.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
testing throughout PPS network.									
Task Step 6. Obtain PPS Executive Committee approval for data security and confidentiality plan.	Completed	See Task.	08/18/2015	06/30/2016	08/18/2015	06/30/2016	06/30/2016	DY2 Q1	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	
Develop an IT Change Management Strategy.	
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	
Develop a specific plan for engaging attributed members in Qualifying Entities	
Develop a data security and confidentiality plan.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 5.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✅ IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The WMC PPS is a partnership of diverse network participants and stakeholders. While we view this as a necessity and strength in establishing an integrated delivery system of care, we expect it to present challenges around IT systems. We encompass a range of provider types, a variety of EMR systems (or none at all), technology capabilities and data literacy, and other factors. This diversity has the potential to impact each of the IT milestones-- governance, data sharing, and data security and confidentiality. Because IT underpins all 11 of our projects in some way, each project may in turn be affected as well.

✅ IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

1. Governance. Representatives from partner organizations will be called upon to participate in the IT teams described above as well as facilitate the adoption of approved policies and procedures. The PPS Board will need to approve [or comment on] IT-related strategies and plans as described above.
2. Practitioner Engagement. PE is heavily dependent on IT Systems and Processes, specifically the ability to generate reports that are meaningful to physicians. Successful population health management strategies will require effective practitioner engagement both to change practices and provide data.
3. Funds Flow. As the tool for several key DSRIP milestones including PCMH achievement, data sharing, and performance reporting, IT adoption and use will be a key factor in contracting and funds flow. It is expected that funds to partners will be tied in part to the adoption of IT.
4. Workforce. New IT systems, including new uses of IT will require retraining of existing staff, training for new or redeployed staff, and in fact a new set of skills for many partner employees across the PPS. The IT team will work closely with the Workforce leads to ensure the creation and sustainability of the knowledge, skills, roles, and positions necessary to support a technology-enabled integrated delivery system.
5. General Interdependence with IT of all other workstreams. As a "cross-cutting" workstream, IT Systems and Processes are integral to the success of all other DSRIP workstreams because of the heavy reliance on information management. Clearly, performance monitoring will require the implementation and use of automated systems and effective reporting. Workforce statistics and metrics will need to be captured and tracked to assess and report the impact of the projects. Finance, budgets, and funds flow likewise all will rely on the ability to capture, analyze and report on program and organizational data.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✓ IPQR Module 5.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
IT Systems and Processes Lead	Ron Zappulla, Sr Director, Integrated Delivery Systems, WMC PMO	Overall responsibility for IT System & Processes Milestone Completion; Overall responsibility for IDS (2.a.i) Milestones.
Technology SME	John Mcnally, Partner, Senior Solution Architect, Health Care Transformation Services, Philips Healthcare	Advise on EMR, EBS strategies and solutions.
WMC IT Committee	John Moustakakis, CIO, WMC	Review IT-related policies and procedures; interface with EC, members of IT committee and responsible for overall IT governance. SME for hospital based systems and liaison to WMC IT vendors.
DSRIP IT Governance and Oversight	IT Governance Committee	Advise on current state, change management strategy, data sharing and interoperability, and data security and confidentiality planning and implementation.
Security of Health Information	John Moustakakis, Chief Security Officer, WMC	Oversee the identification, implementation, and monitoring of information security processes including DSRIP- specific requirements.
Strategy Development, Data Analytics and Total Population Health	Deborah Viola, Ph D., WMC PMO	Provide input related to development and deployment of WMC data platforms, MAPP tools, and data use needed to support DSRIP milestones and goals.
Analytics Platform Vendor	John Mcnally, Partner, Senior Solution Architect, Health Care Transformation Services, Philips Healthcare	Develop and deploy IT platform and applications to support analytics and reporting.
Technical Support	Steven Goriah, Director, IT Planning & Implementations, WMC IT	Networking, applications, desktop support, and importantly, access to vendors and suppliers.
Clinical Informatics Lead	Janet Sullivan, VP, Medical Director, PMO	Performs CMIO function on behalf of WMC PPS; overall responsibility for clinical metrics and measurement for outcomes improvement.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 5.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
WMC PPS/PMO	Oversight & execution	Achievement of IT/Systems Milestones; provision of actionable clinical and process data to achieve outcomes
External Stakeholders		
HealthLinkNY	QE (RHIO)	Enabling connections to RHIO; providing Direct Messaging; providing administrative analytics including consent for RHIO use
PPS Network Partners	Program Participants; Data Sharing	Meeting program requirements, adopting approved P&Ps, participating in governance and work teams
DOH/MAPP	Data Management and Analytics	Functionality related to member management, analytics, and reporting
EMR Vendors	Data Integration Partners	Creation of interfaces to achieve data sharing & EMR integration
Consumer/Family/Caregiver	Advisement re patient engagement, consent issues	Membership on IT committee to provide input on barriers and facilitators to consenting to data sharing, cultural competencies, and public communications strategies



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 5.7 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of the IT Systems and Processes workstream will be measured principally through the timely achievement of project milestones. To track progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary.

IPQR Module 5.8 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section 06 – Performance Reporting

✅ IPQR Module 6.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: -- The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; -- Your plans for the creation and use of clinical quality & performance dashboards -- Your approach to Rapid Cycle Evaluation	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. WMC PPS creates plan for the development and implementation of platforms to share administrative, milestone, and project information with network partners. These platforms will also support the establishment and tracking of data sharing agreements.	Completed	See Task.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Establish pilots/incubators for interim reports and communication modules using Pareto charts to identify key providers for quarterly reports.	Completed	See Task.	10/06/2015	12/31/2015	10/06/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. Implement interim reporting tool for DSRIP milestone reporting and performance (see IT Systems and Processes, milestone #3).	Completed	See Task.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Establish a staffing plan for managing clinical and financial outcomes reporting with a designated project manager and PMO executive	Completed	See Task.	11/05/2015	12/31/2015	11/05/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
responsible for each project..									
Task Step 5. Obtain Executive Committee approval of Reporting and Communications strategy.	Completed	See Task.	12/01/2015	12/31/2015	12/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Provide training on MAPP: as appropriate MAPP tools become available, support staff will be trained and charged with presenting relevant MAPP reports to their committees.	Completed	See Task.	07/06/2015	06/30/2016	07/06/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7. The Quality Steering Committee and its workgroups will review and revise project plans based on performance reports (rapid cycle evaluation) and will report and communicate "up" to PPS Executive Committee and "down" to partners through local deployment groups.	Completed	See Task.	08/09/2016	09/30/2016	08/09/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Completed	Finalized performance reporting training program.	11/05/2015	06/30/2016	11/05/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. The WMC PPS Quality Steering Committee will provide oversight and local deployment councils will provide feedback on implementation for clinical programs of each project.	Completed	See Task.	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2. The PMO will design curriculum and modalities for training PPS clinicians around each project intervention.	Completed	See Task.	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3. Field based deployment will follow an academic detailing model including centrally based and locally deployed staff.	Completed	See Task.	04/12/2016	06/30/2016	04/12/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. PMO will monitor training roll-out and assess effectiveness via participant evaluation.	Completed	Additional Information as Required by IA: Partner feedback will be routinely solicited. Based on lessons learned and feedback from Partners and local deployment workgroups, the Quality Steering Committee and/or its	05/10/2016	06/30/2016	05/10/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		workgroups will review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff.							

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting and communication.	
Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 6.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The WMC PPS is a partnership of diverse network participants and stakeholders. While we view this as a necessity and strength in establishing an integrated delivery system of care, we recognize that there will be variations in experience and capabilities using reports to evaluate performance in the clinical setting. Levels of data literacy will vary, and partner organizations will need assistance in understanding both how to provide information for performance reporting, as well as how to use reports supplied to them. To mitigate this risk, we will start by conducting a thorough current state assessment to understand specifically the strengths and weaknesses of our partners with respect to performance and quality reporting. Based on this information, action plans with a focus on training on performance measurement and reporting will be developed and rolled out throughout the network. Additionally, the Quality Steering Committee will provide strategic direction and leadership on engaging providers and securing buy-in among staff to adopt data-driven best practices.

✔ IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Performance reporting is generally interdependent with all other workstreams. As a "cross-cutting" workstream, performance measurement and reporting is integral to the success of all other DSRIP workstreams because of the heavy reliance on information management. Clearly, performance monitoring entails the implementation and use of automated systems and effective reporting, covered in the IT Systems and Processes workstream. Finance, budgets, and funds flow likewise all will rely on our ability to capture, analyze and report on program and organizational data.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✓ IPQR Module 6.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
IT Systems and Processes Lead	Ron Zappulla, Sr Director, Integrated Delivery Systems, PMO	Overall responsibility for IT System & Processes Milestone Completion; Overall responsibility for IDS (2.a.i) Milestones.
Clinical Programs and Provider Engagement Lead	Janet Sullivan, VP, Medical Director, PMO	Overall responsibility for clinical program milestone completion and performance.
Total Population Health Lead	Deborah Viola, PhD, Health Services Research and Data Analytics, PMO	Overall responsibility for TPH milestone completion.
WMC IT Committee	John Moustakakis, CIO, WMC	Review IT-related policies and procedures; interface with EC, member of IT committee and responsible for overall governance. SME for hospital based systems and liaison to WMC IT vendors.
Analytics	Ron Zappulla, Senior Director, IDS, PMO	Platform Development and Deployment.
Member Management & Analytics, Reporting	NYS DOH/MAPP	MAPP Portal; Quarterly Reports
WMC PPS Quality Steering Committee	Clinical leads of each Project Advisory Quality Committee (available) and identified leaders representing other stakeholder groups	Review of all NYS defined metrics and development of project specific metrics for monitoring success of each project



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✓ IPQR Module 6.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
WMC PPS PMO	Oversight and management	Establishing performance measurement systems and processes
External Stakeholders		
HealthLink NY	Data Sharing and Analytics	Enabling connections to RHIO; providing Direct Messaging; providing administrative analytics including consent for RHIO use
EMR Vendors	Data Integration Partners	Creation of interfaces to achieve data sharing & EMR integration.
PPS Network Partners	Program Participants; Data Sharing	Meeting program requirements, adopting approved P&Ps, participating in governance and work teams.
Quality Steering Committee	Performance Review, measure development, and intervention design.	Regular review of performance results and progress against milestones; review of all NYS defined metrics and development of project specific metrics for monitoring success of each project; development of strategies and interventions to achieve goals.
Executive Committee	Performance Review , review of proposed new metrics and interventions and Decision-Making	Regular review of performance results and progress against milestones; review of PMO and PPS committee's quarterly reports, proposed strategies and interventions against performance goals, action plans as needed.
Workforce Committee	Performance Review relative to workforce deliverables.	Regular review of performance results and progress against workforce related milestones; investigation of barriers to success; strategies for interventions.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 6.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

Our reliance on the NYS DOH MAPP system greatly facilitates our approach to performance reporting and provides many benefits:

1. It will free up resources to focus on training and supporting practices to engage in measurement and reporting.
2. It provides the ability to use a standard approach across the network as defined by NYSDOH.
3. It facilitates development and sharing among PPSs best practices and lessons learned.
4. It reduces [potential] duplication in data analytic services.

✅ IPQR Module 6.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of the Performance Reporting workstream will be measured principally through the timely achievement of project milestones. To track progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary.

IPQR Module 6.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Section 07 – Practitioner Engagement

✅ IPQR Module 7.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: -- Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure -- The development of standard performance reports to professional groups --The identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1. Submit general plan for Clinical Governance including Quality Committee and its workgroups to Executive Committee.	Completed	Task Completed; see upload.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 2. Convene the Hudson Region DSRIP Public Health Council (HRDPHC) including participation by all three Hudson Valley PPS with local departments of health, mental health and social services. HRDPHC will be a forum for ensuring LGU input into the work of DSRIP PPSs in the Hudson Valley.	Completed	Task Completed; see upload in Governance Milestone #7, Task 1.	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1	
Task Step 3. Convene the WMC PPS project specific Advisory Quality Committees and workgroups.	Completed	See Task. We revised task end date because our annual quality summit is Nov 5, 2015 where all project advisory committees will meet. Because of the size of participation (over 200 network partners) we could not get it coordinated and scheduled by 9/30/2015.	04/01/2015	11/05/2015	04/01/2015	11/05/2015	12/31/2015	DY1 Q3	
Task	Completed	See Task.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 4. PPS creates a plan for the development and implementation of platforms to share administrative, milestone and project information with network partners.									
Task Step 5. Convene a planning group for a Population Health Improvement Program (PHIP)/ PPS Clinical Quality Committee. Since our application was submitted the PHIP has been charged with convening a regional quality council. All 3 PPSs in our region agree that a region wide clinical council to coordinate PPS activities should be aligned with the PHIP.	Completed	See Task.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6. Implement interim reporting tied to DSRIP milestone reporting and performance (as indicated in the IT Systems and Processes section, Milestone #3).	Completed	See Task.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 7. Convene WMC PPS Quality Committee and local deployment councils.	Completed	See Task.	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1. Establish Webinars & Conference calls: Webinars and conference calls allow busy practitioners to incorporate PPS meetings into their schedules with less disruption to patient care. As we have done during the DSRIP planning period, the PPS will continue to use webinars with conference lines as the main forum for convening committees, workgroups and for presentations about the DSRIP program and PPS- specific projects, goals and progress.	Completed	See Task. We revised task end date because our annual quality summit is Nov 5, 2015 where all project advisory committees will meet. Because of the size of participation (over 200 network partners) we could not get it coordinated and scheduled by 9/30/2015. Summit preparatory calls took place during the months of September and October with all quality project advisory committees.	04/01/2015	11/05/2015	04/01/2015	11/05/2015	12/31/2015	DY1 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 2. Training on use of MIX: As appropriate, committees and workgroups will set up group sites on the MIX. (HRDPHC tobacco cessation group already has a site.) All committee members will be offered MIX training.	Completed	See Task.	05/01/2015	12/31/2015	05/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3. Conduct face to face meetings and work sessions to train and educate providers. Quality committees and workgroups leading a PPS project will meet face-to-face at least once a year. These meetings will include presentations on the DSRIP program and PPS-specific quality improvement agenda with status updates on progress to goals. Periodically the PPS will also sponsor forums for exchange of best practices.	Completed	See Task.	11/05/2015	12/31/2015	11/05/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4. Training on use of MAPP: As appropriate MAPP tools become available, support staff will be trained and charged with presenting relevant MAPP reports to their committees.	Completed	See Task.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5. PMO will monitor training roll-out and assess effectiveness via participant evaluation.	Completed	Additional Specificity as Required by IA: Partner feedback will be routinely solicited. Based on lessons learned and feedback from Partners and local deployment workgroups, the Quality Steering Committee and/or its workgroups will review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff. The PPS has developed a template for identification of potential members for quality committee participation that identifies professional specialty, stakeholder group and geographic region represented by each potential participant. Use of the template will help ensure that committees all have broad professional and stakeholder representation.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	
Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 7.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✅ IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One risk is the current level of practitioner engagement. Practitioner engagement for DSRIP has been characterized as establishing a structure for clinical governance, involving clinicians in participation and engaging practitioners in review of reports addressing DSRIP goals. Our PPS has made significant progress on all fronts. Our PPS is not building upon an existing organization but rather creating something new. This has the disadvantage of requiring a bit more work and a bit more time to get established but the advantage of being able to create an infrastructure specific to the tasks at hand and supported by new technology. To mitigate this risk we are systematically involving clinical leaders among our partners in the development of clinical governance for our PPS. We have a proposal for a clinical governance structure which has been well received in discussions with key clinical leaders of partner organizations. During the DSRIP planning and application period our PPS held numerous small and large meetings and hosted many webinars attended by 100s of practitioners; the responses regarding participation in quality committees and workgroups indicate that interest remains high. With the other Hudson Valley PPSs we have already convened planning meetings for two cross-PPS regional committees: a Hudson Region DSRIP Public Health Council (HRDPHC) and a Hudson Region DSRIP Clinical Council (HRDCC) in coordination with the PHIP. The HRDPHC has already met to discuss tobacco cessation, and we have also coordinated joint meetings of all PPSs around BH Crisis stabilization with local governments in more than one county.

A second risk is the need to begin engaging patients around each project in DY1, Q2 before all committees have convened, before contracts are in place with all our partners and before the PPS is fully staffed. Engaged patient targets for DY1 are at risk as a result. To mitigate this risk we are developing a two stage process for collecting data on engaged patients with a short term plan that will take into account that without consent from patients and executed BAA and DEAA we cannot collect PHI.

A third risk is the same one cited in the Clinical Integration workstream: our PPS is working with unaffiliated clinical partners with businesses that are in some cases competitors. This presents an obstacle to clinical integration. Risk mitigation strategies include communicating policy imperatives that are driving change.

✅ IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner Engagement is heavily dependent on IT Systems and Processes as noted in IT expectations, specifically the ability to generate reports that are meaningful to physicians. Successful population health management strategies will require effective practitioner engagement both to change practices and provide data. There is a major dependency on governance for overseeing compliance with protocols and participant



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

contracts and overall DSRIP operations.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 7.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Clinical Programs and Provider Engagement Lead	Jessie Sullivan, MD, VP, PMO	Overall responsibility for clinical program milestone completion and performance.
Network Director	Maureen Doran, VP Integrated Care Network	Aligning integrated relationships with external physicians and group practices, hospital and health systems and insurance networks.
Quality Steering Committee	Dr. Jonathan Nasser, Crystal Run Healthcare LLP Dr. Allen Dozor, Boston Children's Health Physicians LLP Dr. Daren Wu, Open Door Family Medical Center Mr. Joseph DeMarzo, Putnam County Department of Social Services and Mental Health Dr. Scott Hines, Crystal Run Healthcare LLP Dr. Avi Silber, Greater Hudson Valley Family Health Center Mrs. Cheryl Hunter-Grant, Children's Health & Research Foundation, Inc. Ms. Peggy Leonard, MVP Healthcare Ms. Ashley Brody, Search for Change, Inc. Mr. Andrew O'Grady, Mental Health America of Dutchess County Ms. Renee Garrick, Boston Children's Health Physicians LLP Dr. Paul Llobet, Health Alliance Inc. Dr. Mary Leahy, Bons Secours Charity Health System	Clinical protocols and oversight of general project plans.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 7.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Workforce Committee	Performance Review and Decision-Making	Regular review of performance results and progress against milestones; action plans as needed.
External Stakeholders		
PHIP (Population Health Improvement Program)	Regional contractor selected by NYSDOH to promote Triple Aim.	Support and advance ongoing Prevention Agenda activities.
Regional Clinical Council	Multiple providers and provider types	Overarching protocol and metrics direction on projects that are common to more than one PPS in the region.
Regional Public Health Council	Multiple providers, CBOs, Local county departments	Overarching direction on population health projects that are common to more than one PPS in the region.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 7.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure impacts the Practitioner Engagement workstream because of the need for data and reporting in the DSRIP program. Since our Practitioner Engagement strategy is dependent on effective communication and reporting, we will rely upon existing and new IT systems. We will rely upon IT for communications purposes including webinars and conference calls, sharing of results, and the collection and management of patient data including EMR-based, Patient Activation, and other assessments.

✅ IPQR Module 7.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of the Practitioner Engagement workstream will be measured principally through the timely achievement of project milestones. To track progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary.

IPQR Module 7.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: -- The IT infrastructure required to support a population health management approach -- Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizations --Defined priority target populations and define plans for addressing their health disparities.	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4	NO
Task Step 1. Update CNA hotspotting using final attribution to identify priority groups in terms of health disparities. Socioeconomic analyses will be based on zip code analysis using the Area Deprivation Index identified in the CNA and from responses from the Consumer Survey (N=4900) on access and use of services.	Completed	See Task.	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. The population health management roadmap mirrors the steps in the third milestone in IT Systems & Processes, "Roadmap to achieving clinical data sharing and interoperability."	Completed	See Task and IT section.	08/08/2015	12/31/2016	08/08/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3. Obtain Executive Committee approval of Population Health Roadmap.	Completed	See Task.	01/17/2018	03/31/2018	01/17/2018	03/31/2018	03/31/2018	DY3 Q4	
Task Step 4. The plan for achieving PCMH mirrors the	Completed	Additional Specificity as Required by IA: An RFP was issued 5/15/2015 for a vendor to do	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
7th Milestone in the IDS Project Plan.		PCMH/APC readiness assessment of the WMC PPS network. Local deployment councils to serve as local PPS contacts for network partners engaging in PCMH/APCM will convene 11/5/2015; current state analysis of network partners to determine eligibility for PCMH/APCM, current certification status if any and EHR/MU capabilities will be completed by 3/31/2016. PMO with PCMH vendor will by 6/30/2016 create an action plan for PCMH/APCM eligible organizations as appropriate based on their particular gaps so as to enable them to close gaps in processes and services. Early adopter sites will be identified by 9/30/2016. Lessons learned from early connections will be summarized to inform a planned phase roll-out for other partners by 6/30/2017. Phase 1 of PCMH/APCM will be rolled out by 9/30/2017; Phase 2 of PCMH/APCM will be rolled out by 12/31/2017. Documentation of PCMH/APCM will be completed by 3/31/2018.							
Milestone #2 Finalize PPS-wide bed reduction plan.	In Progress	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	NO
Task Step 1. Establish a Medical Village Project team that includes representatives from BSCH and HealthAlliance as well as a project manager from the PMO who will be responsible for monitoring and reporting on the progress of the WMC PPS Medical Village Project. Our goal is to right-size hospital capacity at two of our partner hospitals by reducing 125 staffed beds as described in our project application.	Completed	See Task.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Evaluate impact on bed reduction of the WMC PPS crisis stabilization project plan that should result from the provision of crisis services across our region that fill gaps in care (e.g. mobile crisis teams, expanded and intensive crisis services, crisis lines to centralize triage	In Progress	See Task. This task won't complete before 3/31/2020 so we adjusted Milestone end date accordingly.	08/08/2015	03/31/2020	08/08/2015	03/31/2020	03/31/2020	DY5 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
services, outreach/support including increased use of peer workers) for adults with serious BH disorders.									
Task Step 3. Convene Medical Village Project team to review project plan, implementation timelines and deliverables against submitted capital Restructuring Financing Program submissions. Make adjustments to Medical Village Implementation Plan steps as required.	Completed	Additional Information as Required by IA: Both of our Medical Village partners, HAHV and BSCH, are developing their own implementation plans with guidance from the PMO- these are being considered with respect to funding and timelines will be modified as needed to reflect level of activity to complete the Milestone.	08/08/2015	03/31/2019	08/08/2015	03/31/2019	03/31/2019	DY4 Q4	
Task Step 4. Present BSCH and HAHV medical village plans to the Executive Committee for approval.	Completed	See Task.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	
Finalize PPS-wide bed reduction plan.	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Ongoing	
Milestone #2	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 8.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

A primary risk is managing only to the attributed population by relying on data from NYS through MAPP. To truly impact the Medicaid population at-large, WMC PPS and its network will have to address the needs of every Medicaid patient. Attrition and "churn" in the attributed population, as well as the practical impossibility of identifying attributed members at the point of care, will require us to implement process changes regardless of attribution. However, we will not have access from NYS to data for non-attributed members in our service area. This will impede our ability to proactively identify patients with gaps in care or other service needs, as well as monitor quality performance for the population at large. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the broader population served by the partner organizations in our PPS. An associated risk is that our IT roadmap assumes maximization of the DOH-supplied MAPP portal and analytics, which will not support inclusion of a broader data set. Accordingly, our IT and IDS strategies include transitioning to a powerful PPS based analytics platform.

✅ IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Bed reduction is dependent upon the Medical Village Project; although not a workstream, the dependency on this project is critical and bears mentioning. Likewise, it should be noted that risks defined within that project apply here. Rebalancing health delivery to focus on primary and ambulatory care will result in staffing growth in certain job categories (e.g., outpatient, care management, community health workers) and staffing reductions in some inpatient units. Our PPS through its Workforce Strategy is committed to retaining/retraining/redeploying impacted staff to meet the skills-mix required to maintain employment or gain skills for new positions. This includes working with our labor organizations to access retraining resources for both new positions and for at-risk workers. To aid the development of an effective workforce strategy, BSCH and HealthAlliance have created a detailed timeline documenting the specifics of bed reduction and rationale.

Overall Population Health management is heavily dependent on IT Systems and Processes as noted in IT expectations. The expenses associated with IT and PCMH also have significant impact on the Finance Sustainability workstream. In addition, successful population health management strategies will require effective practitioner engagement and clinical integration both to change practices and provide data as detailed in those workstreams.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 8.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
IT Systems and Processes Lead	Ron Zappulla, Sr Director, Integrated Delivery Systems, PMO	Overall responsibility for IT System & Processes Milestone Completion; Overall responsibility for IDS (2.a.i) Milestones.
Clinical Programs and Provider Engagement Lead	Jessie Sullivan MD, Medical Director, PMO	Overall responsibility for clinical program milestone completion and performance.
Deborah Viola, PhD, Health Services Research and Data Analytics	Deborah Viola, PhD, Health Services Research and Data Analytics	Overall responsibility for total population health milestone completion.
Health Alliance Hospital	Medical Village Participant	Achievement of Medical Village Project Milestones.
Bon Secours Hospital	Medical Village Participant	Achievement of Medical Village Project Milestones.
Analytics , Reporting, Data Management Strategy	WMC IT Committee	Review IT-related policies & procedures; interface with Executive Committee; responsible for overall governance. SME for hospital based sytems and liaison to WMC IT vendors.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✓ IPQR Module 8.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
PMO (CRHI)	Oversight and management	Establishing performance measurement systems and processes.
External Stakeholders		
HealthLink NY	Data Sharing and Analytics	Enabling connections to RHIO; providing Direct Messaging; providing administrative analytics including consent for RHIO use.
EMR Vendors	Data Integration Partners	Creation of interfaces to achieve data sharing & EMR integration.
PPS Network Partners	Program Participants; Data Sharing	Meeting program requirements, adopting approved policies and procedures, participating in governance and work teams.
Quality Steering Committee	Performance Review and Decision-Making	Regular review of performance results and progress against milestones; action plans as needed.
Executive Committee	Performance Review and Decision-Making	Regular review of performance results and progress against milestones; action plans as needed.
County Health, Mental Health and Social Services departments	Local county stakeholders who provide input and feedback on community needs	Community needs assessment.



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 8.7 - IT Expectations

Instructions :

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

IT will play a key role in achieving Population Health Management. Many providers in the WMC PPS network have EMRs. For those without, the procurement of a certified EMR will be evaluated. Our plan is to maximize the use of the NYSDOH MAPP portal for member management and analytics, which will be supplemented as necessary with other platforms. Data security and confidentiality plans, dashboards, and platforms for patient-generated data will also be established.

✅ IPQR Module 8.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of the Population Health Management workstream will be measured principally through the timely achievement of project milestones. To track progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary.

IPQR Module 8.9 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: -- Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) -- Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration -- Identify other potential mechanisms to be used for driving clinical integration	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. Draft plan for needs assessment accounting for provider type, specialties and locations including social services and community based organizations.	Completed	See Task. End date revised to reflect NYSDOH opening up the PPS networks in October for new provider NPIs and the draft plan needs to take these new providers into consideration.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2. Meet with Health Homes to assess capacity and links to other care providers: medical, behavioral health, social services.	Completed	See Task.	08/08/2015	06/30/2016	08/08/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Meet with partners to share clinical integration experiences and identify gaps and opportunities.	Completed	See Task.	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4. Assess network to confirm specialties and provider types for HIE capability, links to care management including Health Homes and	Completed	See Task.	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
links to social services.									
Task Step 5. Map provider network locations.	Completed	See Task.	08/08/2015	09/30/2016	08/08/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 6. Assess IT capacities of CBOs and social service agencies to share information.	Completed	See Task.	05/18/2016	09/30/2016	05/18/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7. PPS Quality Steering Committee review and approval of clinical integration needs assessment.	Completed	See Task.	11/15/2015	12/31/2016	11/15/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: -- Clinical and other info for sharing -- Data sharing systems and interoperability -- A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers -- Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination -- Training for operations staff on care coordination and communication tools	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. Create PPS-wide data sharing roadmap.	Completed	See Task.	07/01/2015	12/31/2016	07/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 2. Identify by provider type and project role the clinical information to be shared among partners.	Completed	See Task.	04/12/2016	09/30/2016	04/12/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3. Create roadmap for data sharing and reporting using platform to support population health analysis.	Completed	See Task.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Plan training for appropriate partners and staff on care transition protocols from Hospital Transition and Health Home at risk projects.	Completed	See Task.	12/01/2016	12/31/2016	12/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task	Completed	See Task.	12/01/2016	12/31/2016	12/01/2016	12/31/2016	12/31/2016	DY2 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 5. PPS Quality Steering Committee review and approval of Clinical Integration Strategy.									

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	
Develop a Clinical Integration strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 9.2 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✔ IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One risk is that the PPS is working with unaffiliated clinical partners with businesses that are in some cases competitors. This presents an obstacle to clinical integration. Risk mitigation strategies include adopting and communicating policy imperatives including Committee guidelines, conflicts of interest policy, data sharing policies, compliance plan and dispute resolution procedures that are driving change and involving our partners as detailed in our Governance workstream. The information sharing strategy is dependent on the IT Systems and Processes workstream; risks inherent to that stream also apply here.

✔ IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Clinical Integration is dependent upon the clinical governance milestone in the Governance workstream. Clinical partners will have individualized schedules to their Master Services Agreements that describe their obligations with respect to DSRIP projects – including reporting and data sharing obligations and the funding related to performance of those obligations. Clinical Integration is heavily dependent on IT Systems and Processes as noted in IT expectations and the funding of these systems in turn is dependent on Financial Sustainability. Successful Population Health Management strategies will require effective clinical integration both to change practices and provide data.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 9.5 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Clinical Programs and Provider Engagement Lead	Jessie Sullivan, MD, VP, Medical Director, PMO	Overall responsibility for clinical program milestone completion and performance.
IT Systems and Processes Lead	Ron Zappulla, Sr Director, Integrated Delivery Systems, PMO	Overall responsibility for IT System & Processes Milestone Completion; Overall responsibility for IDS (2.a.i) Milestones.
Total Population Health Lead	Deborah Viola, Ph D, VP and Director, Health Services Research and Data Analytics	Overall responsibility for TPH milestone completion.
Network Director	Maureen Doran, VP Integrated Care Network, WMC, PMO	Aligning integrated relationships with external physicians and group practices, hospital and health systems and insurance networks.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✓ IPQR Module 9.6 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Quality Steering Committee and workgroups	Performance Review and Decision-Making	Regular review of performance results and progress against milestones; action plans as needed.
Executive Committee	Performance Review and Decision-Making	Regular review of performance results and progress against milestones; action plans as needed.
IT Committee	Overall responsibility for IT System & Processes Milestone Completion	Review IT-related policies and procedures; interface with EC, member of IT committee and responsible for overall governance. SME for hospital based systems and liaison to WMC IT vendors.
Finance Committee	Operational oversight of business, operations and finance protocols	Review PMO Business plan and Budget for sustained funding of IT infrastructure and support.
External Stakeholders		
HealthLink NY	Data Sharing and Analytics	Enabling connections to RHIO; providing Direct Messaging; providing administrative analytics including consent for RHIO use.
Medical Professional Groups	Program participants, data sharing, network for VBP	Meeting program requirements, participating in governance and work teams including discussion of models for VBP.
Public Sector Agencies	Ensuring that perspective of public health entities included in PPS clinical integration work.	Participation in Hudson River DSRIP Public Health Council work groups on tobacco cessation and cancer screening.
Patients and Families	Clinical Integration should improve the patient experience of care	Participation in Focus groups to gather patient and family perspective.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 9.7 - IT Expectations

Instructions :

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

Shared IT infrastructure impacts Clinical Integration because of the need for data and reporting in the DSRIP program. Since our Clinical Integration strategy is dependent on effective communication and reporting, we will rely upon existing and new IT systems. We will rely upon IT for communications purposes including webinars and conference calls, sharing of results, and the collection and management of patient data including EMR-based, Patient Activation, and other assessments.

✔ IPQR Module 9.8 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

Success of the Clinical Integration workstream will be measured principally through the timely achievement of project milestones. To track progress against milestones in accordance with quarterly reporting to the DOH, we will deploy project management software to document deliverables, tasks, resources, timing, dependencies, and other critical success factors. Project management capabilities will also include proactive monitoring for early identification of possible slippage of due dates enabling the team to correct course as necessary.

IPQR Module 9.9 - IA Monitoring:

Instructions :



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Section 10 – General Project Reporting

✅ IPQR Module 10.1 - Overall approach to implementation

Instructions :

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

From day one, our PPS's guiding principles have been to leverage the DSRIP opportunity to develop community -driven and -led, regionally-focused care transformation that is: inclusive, transparent, patient and family focused and that fosters a culture of continuous learning and improvement. To achieve that goal and realize the overarching goals of DSRIP, the WMC PPS implementation is supported by five pillars: (1) engaging & connecting, (2) analyzing & identifying (both high risk patients and gaps in care), (3) stratifying & applying evidence and standardization, (4) supporting & communicating, and (5) incentivizing & performance monitoring.

These five pillars are operationalized through ten foundational elements and capabilities:

- (1) Robust Data Analytics, including ongoing hot spotting, outcome evaluation, the integration of non-clinical data that address the broader determinants of health, and actionable communication of key data to those who provide and receive care;
- (2) "Supporting Excellence," wherein evidence-based protocols are disseminated throughout the network, and adherence is tracked and facilitated through the use of rapid cycle evaluation mechanisms;
- (3) Quality Oversight and Strong Clinical and IT Governance, including standing committees, project-specific work groups, local deployment councils and region-wide multi-PPS collaborations/councils;
- (4) Practice Transformation, including achieving National Committee for Quality Assurance (NCQA) patient centered medical home (PCMH) Level 3 certification among eligible providers in the PPS;
- (5) Collaborative Care, supported through the creation of medical neighborhoods comprised of diverse networks of medical, behavioral health, Health Homes, and community-based organizations;
- (6) Care Management, linking appropriate care management to delivery of care (including mental/behavioral health services and community based services);
- (7) Data Sharing, leveraging health information exchange (HIE), shared care plans, and technologies that enable actionable information to providers and their patients;
- (8) Development of Value-Based Payment Models and Incentives with ongoing performance monitoring;
- (9) Patient Engagement, including both culturally competent patient outreach and training and equipping providers with tools to empower patients and their care givers; and
- (10) Relevant and targeted Training and Workforce Development to support both skills development and cultural transformation.

These competencies will be supported through a strong, collaborative, multi-stakeholder governance model and dedicated FTE staff at the WMC Project Management Office as well as contracted services from Participants and key vendor partners (including CBOs). Participants in our PPS are contractually agreeing to adhere to a set of expectations and requirements such as information technology adoption, adherence to evidence-based protocols and care pathways or guidelines adopted by the PPS Quality Committee, participation in performance monitoring and data sharing, participating in training programs, etc. While each individual DSRIP project has unique requirements and outcomes, ultimately, our PPS network is on a journey to develop a strong integrated, patient-centered delivery system capable of advancing value-based payment and



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

population health management. Our Health IT Roadmap includes the development of performance dashboards and tools to promote transparency and actionable data. By systemically integrating data and measurement, applying evidence and standardization, and changing process and behavior, our health network will work together to improve patient care, decrease unnecessary utilization and demonstrate value to patients and purchasers.

✓ IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions :

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

Our PPS serves an eight county region, which increases the complexity of coordination not just across our own PPS DSRIP programs but across multiple PPSs. Under DSRIP, patients may receive care from any provider, some participating in multiple PPSs. Cross-PPS collaboration, coordination and alignment of clinical implementation will be critical to achieving DSRIP goals across our region and State. The three PPSs serving our region, led by Montefiore Medical Center, Refuah Health Center and WMC, have establish a provider-led, regional clinical council to support development of a regional system of efficient and effective care, patient safety and quality improvement.

The Hudson Region DSRIP Clinical Council (HRDCC), with input from providers, payers, government agencies, and others, will review DSRIP project and implementation plans and make recommendations to align overlapping approaches. Region-wide coordination, requirements and expectations will minimize providers' implementation burdens, and create consistent, high quality patient experiences. The HRDCC will identify region-wide care improvement goals and serve as a forum to share and evaluate clinical strategies and practices. The HRDCC will support the rapid and widespread adoption of agreed-upon clinical protocols, as well as evidence-based practices across the region and payers.

In addition, strong clinical and IT governance within our own PPS – and broad, committed participation from across our Participants - will be critical to our success. As such, we have developed a framework that includes multiple levels of governance, including multi-disciplinary local deployment councils, transparency, and multiple pathways for input and stakeholder feedback. We have mapped out a robust framework of supporting requirements for project implementation at both a centralized and a local level. We have identified the following cross-cutting elements that are a component of most projects: (1) Evidence-base and care protocols; (2) Data sharing agreements (including privacy protections); (3) Use of EHRs and HIE; (4) Health homes and care management; (5) Coordination of care across transitions; (6) Performance reporting; (7) Cultural competence and health literacy; and (8) Workforce training and development. These are underpinned by an effective financial incentive sharing approach. As such our approach to project implementation is one that embraces the interdependencies and implements a systemic integrated transformation program, rather than a series of siloed independent projects.

The project management office leadership team is accountable to the WMC PPS Executive Committee and the PAC and will report regularly on progress against implementation milestones, as well as risks or resource needs.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 10.3 - Project Roles and Responsibilities

Instructions :

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
WMC PPS Project Management Office (PMO)	Center for Regional Healthcare Innovation (CRHI) at WMC	The PMO is responsible for overall PPS DSRIP project management and daily operations and for delivering quarterly reports to DOH. The PMO is responsible for implementation of DSRIP projects, staffing the PPS governing Committees and driving the implementation of PPS infrastructure such as IT, workforce training, practice support services, etc. The PMO is also responsible for collaborative cross-PPS project needs and establishing the Hudson Region DSRIP Clinical and Public Health Councils.
PMO Project Specific Staff Teams	Project management for individual DSRIP projects	Responsible for day-to-day management of progress against Project requirements and alignment with and integration of PPS-wide initiatives such as cultural competency and health literacy efforts, PCMH transformation, IT implementation, workforce training, etc.
WMC PPS Quality Committee	PPS Quality Committee	Responsible for establishing evidence-based protocols and PPS project specific care pathways, quality metrics and reporting guidelines.
WMC PPS Hubs and Local Deployment Councils	PPS Hubs and Local Deployment Councils	Interdisciplinary stakeholder teams responsible for local governance and local project implementation, working with PMO.
WMC PPS Workforce Committee	PPS Workforce Committee	Responsible for the development and implementation of the WMC PPS's workforce plan and implementation to support successful DSRIP project implementation.
Westchester Medical Center Finance Leadership	John Morgan & Mark Fersko	Working with the PMO, oversight of all financial workstreams, including funding allocation for specific project implementations and incentive payments to providers.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions :

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
WMC PPS Executive Committee	PPS Governance	Governing body of the PPS, in effect the Board of the PAC. Responsible for adopting terms sheet, policies and procedures, committee charters, etc. and well as populating committees. Responsible for transparency and accountability.
WMC PPS PAC	PPS Governance	WMC PPS Participant representation body. Participation in Committees and Workgroups, participation in PAC meetings, input and feedback on draft documents, adherence to participation agreements.
WMC PPS IT Committee	PPS IT Committee	Review IT-related policies and procedures; interface with EC, member of IT committee and responsible for overall governance. SME for hospital based systems and liaison to IT vendors.
WMC PPS Finance Committee	PPS Finance Committee	Responsible for financial policies and procedures, recommendations on funds flow and provider incentives, oversight of annual provider financial health assessment (and, with the Executive Committee and CRHI, on plans to ensure service provision and continuation of DSRIP performance) and creation and adoption of Value Vision and Action Plan (through its Taskforce).
WMC PPS Communications Team	Network and community communications	Responsible for supporting transparency and the challenging task of timely, informative and actionable communication to both ensure network participants are engaged and have the information they need and community and regional constituents feel informed and that they have a voice in care transformation in their community.
WMC SVP and Deputy General Council	Lead attorney	Oversight of contracting and legal compliance.
WMC SVP Internal Audit and Compliance	Compliance	Oversight of contracting and legal compliance.
External Stakeholders		
Network providers and their teams	Care transformation	Culture and care transformation requires commitment and engagement from clinical, administrative and professional staff at PPS Partner organizations. Will be responsible for participation in training programs, data sharing, adherence to PPS clinical



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
		protocols and care pathways, performance reporting and project-specific commitments (such as PCMH transformation).
Hudson Region DSRIP Clinical Committee	Regional clinical committee including Montefiore and Refuah-led PPSs	Overarching protocol and metrics direction on projects that are common to more than one PPS in the region.
Hudson Region DSRIP Public Health Council	Regional public health council including Montefiore and Refuah-led PPSs	Overarching direction and community engagement on Domain 4 projects that are common to more than one PPS in the region.
County Health, Mental Health and Social Services departments	Local county stakeholders who provide input and feedback on community needs and resource coordination	Community needs assessment, support for project implementation, with an emphasis on behavioral health transformation and public health projects.
New York Medical College, School of Health Sciences and Practice and 1199SEIU Training and Employment Funds (TEF)	Training and development vendors	Preparing workforce for service excellence and transformation as a result of DSRIP.
Workforce representatives	Organized labor unions who will support training and workforce transformation through DSRIP	Input into and feedback on Workforce strategy; communication with members to help keep them informed of DSRIP initiatives and prepared for their role in transformation.
HealthLink NY RHIO	RHIO	Connectivity to SHIN-NY; possible additional services (such as ADT feeds) to support PPS data analytics.
Contracted CBOs	Provide subject matter expertise and assistance and services for execution of select projects	Key project deliverables.
Patients, families and patient advocates	Recipients of enhanced DSRIP services	Feedback on program implementation, patient needs and patient engagement
Managed Care Organizations and other payers	Payers	Providing data to PPS and active partnership in effort to advance Value-Based Payment reforms



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✅ IPQR Module 10.5 - IT Requirements

Instructions :

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

IT is a cross-cutting workstream that supports and impacts all of the DSRIP projects. Accordingly, our plan is to establish the IT infrastructure necessary to enable WMC PPS network partners to form an integrated delivery system through data sharing and interoperability and to support the PPS itself in achieving its population health management objectives of patient identification, data-driven change, and performance reporting. While WMC PPS has created a high-level IT strategy to achieve these two goals, the current state analysis of IT capabilities across the network, including critical gaps to be completed by the end of the first year, will inform the prioritization and planning of IT systems deployment and enhancement. The WMC IT Committee, with representatives from diverse stakeholders including medical and behavioral health providers as well as CBOs, will play a key role in developing a tactical approach to IT implementation and other critical project milestones including an IT change management strategy and data security and confidentiality plans.

WMC PPS's approach to meeting its IT requirements is summarized below:

- Establish a database to support the PPS in managing its network partners related to their program participation and reporting, as well as administrative functions such as contracting;
- Identify and communicate throughout the network opportunities identified through the current state assessment to utilize IT to improve the process and outcomes of care, with an understanding of the risks and impacts of IT-driven change on provider practices;
- Connect network providers to the local HIE (QE) SHIN-NY to ensure the availability of clinical data as well as the ability to share it as appropriate;
- Foster the adoption of interoperable health IT platforms, including EHRs that meet MU standards;
- Leverage the potential of NYS DOH's MAPP portal for management of attributed members including enrollment, gaps in care, utilization and outcomes analysis, and performance reporting;
- Identify an interim solution reporting DSRIP milestones in accordance with quarterly reporting requirements, as well as a longer term road map for establishing a platform to support health analytics; and
- Create a training strategy for clinical and non-clinical segments of the workforce to use IT effectively.

✅ IPQR Module 10.6 - Performance Monitoring

Instructions :

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

Proactive performance monitoring is key to the overall success of the DSRIP projects and program. Our PPS will develop and implement a framework to enable tracking of administrative, milestone, and project performance information with network partners in an effective and secure manner. The framework will include NYS DOH's MAPP portal, as well as the PPS's own customer relations management system. Our performance monitoring plan will also include a staffing plan wherein each project has a designated project manager and a responsible executive.



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Our Quality Committee will have responsibility for reviewing and monitoring project plans based on quarterly outcomes. In addition, we will establish project-specific quality steering committees to review Quality Committee input and in turn work with the local deployment councils to revise projects and assure the achievement of quality objectives.



New York State Department Of Health
Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 10.7 - Community Engagement

Instructions :

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

The WMC PPS commitment to community engagement began with the formation of our PPS last year. In 2014 we undertook an extensive CNA that recognized the integral role of our community stakeholders, e.g. community based organizations, consumers, and local county departments. The needs and opinions represented by these stakeholders were gathered in a systematic way that included a series of meetings with county department leadership; focus groups; and a consumer survey that garnered close to 5000 responses. We listed 34 organizations in our application who are representative of our larger CBO network. As we begin project implementation plans this April, our PPS will make use of our IT Systems to support communication and the exchange of information with our CBO partners and local county departments as noted in #5 above.

To facilitate implementation planning, we reconvened with the county health, mental health and social services leadership in addition to many of our behavioral health partners so that they could share their insights on our project strategies. We have also formed with the other two PPSs in the region (Montefiore Medical Center and Refuah Health Center) a Hudson Region DSRIP Public Health Council (HRDPHC). The HRDPHC's first initiative involves Project 4.b.i, Tobacco Cessation. We have established a group on the MIX that includes representatives from such groups as the Center for a Tobacco-Free Hudson Valley, American Lung Association of the Northeast, and Search for Change. Common messaging and strategies will be shared across PPSs through the HRDPHC; within our PPS, local deployment councils will work with other community based groups to share findings.

Local deployment councils (LDCs) are an important component of our community engagement as we implement projects across our eight counties. We will rely upon our LDCs to assure appropriate outreach and effective communication takes place between local community groups and the PPS project management teams. Although the involvement of community stakeholders will vary by project, they will be critical towards our PPS achieving success with several cross-cutting work streams, including workforce training and cultural competency. For this reason, we are conducting additional focus groups, coordinated through the LDCs during DY1 with consumers and CBOs in "hot spots" identified as part of our CNA to help determine key access factors and effective communication pathways that acknowledge cultural differences, language, and health literacy competencies from a community perspective.

We realize the challenge of reaching out to uninsured populations in addition to some of our most vulnerable, including those with behavioral health issues and those who are homeless. We will provide training for our community based partners to help us with outreach and patient activation. Community stakeholders will be critical to the success of Project 2.d.i, Implementation of Patient Activation Measures.

IPQR Module 10.8 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section 11 – Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions :

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

Funding Type	Year/Quarter										Total Spending (\$)
	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4)(\$)	
Retraining	537,468.25	537,468.25	776,343.75	776,343.75	776,343.75	776,343.75	776,343.75	776,343.75	716,625.00	716,625.00	7,166,249.00
Redeployment	59,062.50	59,062.50	59,062.50	59,062.50	59,062.50	59,062.50	29,531.50	29,531.50	29,531.50	29,531.50	472,501.00
New Hires	23,625.00	23,625.00	23,625.00	23,625.00	23,625.00	23,625.00	23,625.00	23,625.00	23,625.00	23,625.00	236,250.00
Other	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Total Expenditures	620,155.75	620,155.75	859,031.25	859,031.25	859,031.25	859,031.25	829,500.25	829,500.25	769,781.50	769,781.50	7,875,000.00

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 11.2 - Prescribed Milestones

Instructions :

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	09/30/2016	07/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1. Establish Workforce Project Team to support Workforce Committee	Completed	See Task	08/15/2015	09/30/2015	08/15/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2. Identify the health care workforce characteristics and categories to track and identify sources of data to define target state.	Completed	We began this as part of our Current State Assessment and for our Workforce Survey.	08/08/2015	09/30/2016	08/08/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3. Develop target workforce state and review with Workforce Committee for approval.	Completed	We have begun to develop a model with our vendor that will enable this analysis.	09/30/2015	09/30/2016	09/30/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. Annually update target workforce state.	On Hold	See Task	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1. Consult with stakeholders to identify transition needs for training, redeployment, recruitment, hiring, and communications. Milestone 1 will provide input to workforce transition roadmap target state.	Completed	See Task	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 2. Develop preliminary workforce transition roadmap including timeline, decision-making roles regarding resource availability, training, redeployment, and hiring.	Completed	See Task	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task	Completed	See Task	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 3. Review final version of workforce transition roadmap with Workforce Committee.									
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	09/08/2015	03/31/2017	09/08/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1. Workforce Committee Project Team will determine health care workforce characteristics and categories to track; and will also identify sources of data to define current state. The current state assessment will serve as the baseline workforce, which will be compared to the target state (produced in Milestone 1) and will support the development of the detailed gap analysis.	Completed	See Task	09/08/2015	09/30/2016	09/08/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 2. Collect information on healthcare workforce current state, including headcounts, organizational structures, HR policies, wages/benefits, labor requirements, roles/responsibilities, competencies, experience, certifications, etc.	Completed	See Task	09/08/2015	12/31/2016	09/08/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3. Using data from workforce transition roadmap, establish target workforce state, compare to the current state, identify gaps and propose options for gap closure.	Completed	See Task	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4. Analyze and update the workforce budget.	Completed	See Task	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Step 5. Review final version of workforce gap analysis with Workforce Committee and obtain approval.	Completed	See Task	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	09/30/2015	06/30/2016	09/30/2015	06/30/2016	06/30/2016	DY2 Q1	YES



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
redeployed staff, as well as new hires, particularly focusing on full and partial placements.									
Task Step 1. Project Team assesses compensation (including salaries and benefits) in the marketplace and implications for DSRIP projects, and compensation and benefits of employees that are likely to be redeployed or retrained.	Completed	See Task	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2. Develop recommendations for review with Workforce Committee, unions and labor management regarding compensation and benefits.	Completed	See Task	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3. Develop communications strategy for compensation and benefit recommendations.	Completed	See Task	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4. Transmit final compensation and benefit recommendations to Executive Committee for review and approval.	Completed	See Task	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1. The PPS PMO will provide oversight for the design of curriculum and modalities for training PPS clinicians around each project intervention to support Performance Reporting Milestone #2 (training on clinical quality) and will coordinate with Workforce Committee Project Team.	Completed	See Task	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2. In collaboration with partners and vendors identified in the Workforce Training plan, including CBOs, providers, and unions, the PMO will develop or subcontract to vendors training that addresses disparities identified in our Cultural Competency and Health Literacy training	Completed	See Task	09/01/2015	06/30/2016	09/01/2015	06/30/2016	06/30/2016	DY2 Q1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
plan.									
Task Step 3. The Project Team will develop a preliminary training strategy (e.g., scale, timing, scope, methodologies, content and cultural competency considerations) and budget requirements regarding compensation and benefits and overall training costs.	Completed	See Task	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4. The Project Team will collect information of existing and planned training programs and resources, via surveys with our partners, including their capacity to expand and support PPS workforce training needs as identified in the gap analysis.	Completed	See Task	09/08/2015	12/31/2016	09/08/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 5. Review preliminary training strategy and budget requirements with Workforce Committee and stakeholders.	Completed	See Task	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6. Develop detailed schedule and communications plan for training strategy.	Completed	See Task	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 7. Work with IT Committee to develop a platform for required quarterly reports and for tracking program offerings and participation. Develop mechanism to measure training effectiveness in relation to goals once strategy and plan implemented.	Completed	See Task	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Step 8. Transmit final training strategy, schedule, and budget recommendations to Workforce Committee and Executive Committee for review & approval.	Completed	See Task	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's goals).	
Create a workforce transition roadmap for achieving defined target workforce state.	
Perform detailed gap analysis between current state assessment of workforce and projected future state.	
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	
Develop training strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 11.3 - PPS Defined Milestones

Instructions :

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	---------------------	-------------------	------------	----------	------------------	----------------------------------

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
----------------	----------------

No Records Found



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✅ IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions :

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

1. Accurately gauging the impact of non-DSRIP factors on the health care workforce will present challenges. While the healthcare transformation enabled by WMC's DSRIP projects will significantly shape the future demands on the health care workforce in the region, other forces will have influence as well. Our analysis of the current and projected state of the workforce will include assessments of demographic changes, the aging of the population and the workforce, the anticipated effects of other payers (i.e., Medicare and commercial plans), and the impact of other PPSs in our region.
2. The development of budgets for redeployment and hiring will require assessments of sensitive, and at times confidential, information on wages, benefits, policies, and timing of anticipated workforce reductions. WMC PPS will engage a broad range of stakeholders from labor representatives, management, front line workers, HR personnel, legal counsel, public health agencies, workforce investment boards, and the NYS Department of Labor to ensure that issues are identified, discussed, and addressed in fair, legal, and transparent manner.
3. Recruitment challenges could be considerable. Our CNA identified clinical hotspots in a number of geographically isolated and underserved areas across our region. Recruiting health care providers, particularly clinical staff, to work in rural and underserved settings is a well documented challenge. The inability to recruit, hire and retain the staff needed to provide care delivery and management will pose a significant risk to our ability to meet milestones and measures. To address this risk, we will require DSRIP project budgets and plans to include costs for recruitment that are bench-marked to regional standards. We will also work with the PPSs in our region to collaborate and coordinate recruiting efforts.
4. Healthcare transformation, and the resulting changes to the delivery of care, can create uncertainty and anxiety among health care workers. WMC PPS will leverage the experience and expertise of PPS participants who have planned and implemented healthcare transformations that have impacted their workforce. We will catalogue best-practices, communication efforts, cultural competency and health literacy, team-based approaches to care, and change management strategies. To mitigate concerns and confusion, our PPS will continue to be inclusive of all stakeholders, rigorous in our collection of both input and feedback, transparent in decision-making processes, and timely and thorough in communication to PPS participants and the public.
5. Disparate HR policies across PPS participants will provide challenges to developing common training and compensation strategies. Unlike other PPSs, WMC is not an integrated delivery network of inpatient and outpatient services. As a result, the WMC PPS lacks the financial control to impose common compensation, hiring, and training practices across the PPS participants. We will leverage our collaborative process to build consensus on common approaches and best practices and utilize contracts and financial incentives to encourage and enforce compliance as appropriate. We also realize that relying on each PPS within our region to identify and develop workforce plan initiatives for regional programs may result in a fractured workforce strategy rather than a comprehensive, coordinated plan. The WMC PPS is working towards a collaboration of all PPS in the region to discuss and share workforce training strategies.
6. The DSRIP program is a highly visible culture shaping initiative that is moving care from a "medical model" to a community/recovery focus. The workforce will need major support to make a full transition to the new care models. Transformation will require fundamental change in the skills, competencies and deployment of the health care workforce. Adequate time and resourc

✅ IPQR Module 11.5 - Major Dependencies on Organizational Workstreams



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Instructions :

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The Workforce Strategy is foundational to the development of our care delivery model, our cultural competency and health literacy capabilities, and our implementation of all 11 DSRIP projects. The transition to a care delivery model focused on prevention, care coordination, and population health management will create demand for new positions in outpatient settings and increase availability of care navigators and managers.

Staffing costs are anticipated to be the largest component of many project budgets, and accordingly, all finance plans will require accurate and ongoing assessments of hiring and redeployment volume, timing, and costs, in addition to the costs and timing for retraining.

There is also a relationship between the workforce strategy and our cultural competency and health literacy efforts. To engage patients effectively and address the broad range of factors influencing their health, the workforce recruitment and training efforts will include elements to ensure that cultural, linguistic, and educational competencies are enhanced and maintained.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project


WMCHealth PPS (PPS ID:21)

✓ IPQR Module 11.6 - Roles and Responsibilities

Instructions :

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
WMC PPS Workforce Project Lead	Bonnie Reyna, Director, Community Workforce Transformation (PMO)	Dedicated project manager who will lead WMC PPS's workforce strategy design, development, implementation, and monitoring.
WMC PPS Workforce Project Team	Workforce Project Team includes: <ul style="list-style-type: none"> • Bonnie Reyna, Workforce Project Lead • Joshua Ratner, Executive Director (PMO) 	WMC PPS dedicated team that will develop Workforce Strategy plans, oversee and monitor implementation, and report progress to the PMO and the WMC PPS leaders.
Workforce Committee	<ul style="list-style-type: none"> •Cynthia Wolff, Co-Chair, 1199SEIU •Mary Leahy, Co-Chair, Bon Secours Charity Health System •Belinda Miles, Westchester Community College •Eileen Letzeiser, Westchester Medical Center •Heidi Rosborough,PHR, Health Alliance of the Hudson Valley •Jordy Rabinowitz, Westchester Medical Center •Kathleen Lynch Cartine, Westchester Medical Center •Mary Grenz Jalloh, Ulster BOCES •Maxine Golub, The Institute for Family Health •Nadine Williamson, 1199SEIU RN Division •Roger King, CSEA, Westchester Medical Center •Susan Cohen, Dominican Sisters Family Health Service, Inc. 	Committee of key stakeholders who meet regularly to inform, guide, and review the development and implementation of the WMC PPS's workforce plan and implementation.
Workforce Consultant	<ul style="list-style-type: none"> •KPMG •1199SEIU 	<p>KPMG, an organization that can assist in the collection, analysis, development, implementation, and monitoring of the workforce strategy.</p> <p>1199SEIU Training and Employment Funds (TEF), an organization that can assist in the collection, analysis, development, implementation, and monitoring of the workforce training strategy.</p>
Workforce Training Vendor	<ul style="list-style-type: none"> •Catskill Hudson Area Health Education Center www.chahec.org •Jawanio, Inc., 	Training vendors provide training modules, professional development, skills enhancement, and/or certifications to support workforce re-training, redeployment, or training needs.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
	<p>http://www.jawonio.org/</p> <ul style="list-style-type: none"> •Health Literacy Partners (Terri Parnell), www.healthliteracypartners.com/ •Mental Health Association of Westchester, http://www.mhwestchester.org/ •Mid-Hudson Regional Certified Home Health Services, www.midhudsonregional.org •Hudson Valley Asthma Coalition & American Lung Association of The Northeast www.Lung.org •Inquisithealth Helping Patients Mentor Patients To Better Health! http://www.inquisithealth.com/ 	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 11.7 - Key Stakeholders

Instructions :

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Leaders of PPS participant organizations	<ul style="list-style-type: none"> • Provide input, guidance. • Provide estimated hiring, retraining, and redeployment • Participate in strategy development, implementation, and communication 	Input, feedback, and participation in PPS Committees and Workgroups
HR representatives of PPS participants	<ul style="list-style-type: none"> • Provide HR policies, salary and benefit information as appropriate. 	HR policies, salary and benefit information as appropriate
Frontline staff	<ul style="list-style-type: none"> • Provide input, guidance • Participate in strategy development, implementation, and communication 	Input, feedback, and participation in PPS Committees and Workgroups
External Stakeholders		
Labor unions (including 1199SEIU, CSEA, NYS Nurses Association)	Provide input on workforce hiring, retraining, and redeployment impacts resulting from DSRIP projects	Input, feedback, and participation in PPS Committees and Workgroups
1199SEIU Training and Employment Funds (TEF)	A training vendor that provides training modules and/or certification training to support workforce re-training needs.	Training modules and/or certification training
Area Health Education Centers (AHECs)	Providing a pipeline for prospective medical students and clinical trainees who are willing to work in the diverse rural and underserved areas in our PPS. These AHECs also provide cultural competency training to existing healthcare workers.	Workforce pipeline and cultural competency training
NYS Department of Labor	Provision of career fairs and on-the-job training programs	Workforce data, training programs, and placement support.



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 11.8 - IT Expectations

Instructions :

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

WMC PPS will maintain a centralized IT management platform to track all project implementation work streams. The Workforce Strategy Training module will track the staff that have been trained, the type of training, the method of training, the training vendor, and duration. The Workforce Strategy Hiring and Redeployment module will track staff changes across the PPS. As required by the DSRIP Domain 1 milestones, the system will produce quarterly reports on the number of and budgets for hired, redeployed and trained personnel and will be used to identify trends, challenges, and potential risks.

Recognizing that many small to mid-sized providers lack the HR resources to support training on their own, the PMO will provide a centralized workforce capability that includes: the collection of available positions; staff to facilitate rapid placement of candidates into training programs; maintenance of an electronically available inventory of position descriptions, recruitment materials, and position postings; and communication and marketing services.

✅ IPQR Module 11.9 - Progress Reporting

Instructions :

Please describe how you will measure the success of this organizational workstream.

We will maintain a centralized IT management platform to track all project implementation work streams. The Workforce Strategy Training module will track staff that have been trained by type of training, method/approach, vendor, and duration. The Workforce Strategy Hiring and Redeployment module will track staff changes across the PPS. As required by the DSRIP Domain 1 milestones, the system will produce quarterly reports on the number of and budgets for hired, redeployed and trained personnel and will be used to identify trends, challenges, and potential risks.

Based on contractual arrangements with our PPS participants, WMC PPS will establish a process for reporting workforce information on a timely and reoccurring basis. Data collection will be overseen and monitored by PMO staff for compliance.

For their respective projects, DSRIP project teams will provide information on recruitment, hiring, redeployment, retraining, and communication efforts.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 11.10 - Staff Impact

Instructions :

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions :

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks	
Year	Amount(\$)
Total Cumulative Spending Commitment through Current DSRIP Year(DY5)	7,875,000.00

Funding Type	Workforce Spending Actuals		Cumulative Spending to Date (DY1-DY5)(\$)	Cumulative Percent of Commitments Expended through Current DSRIP Year (DY5)
	DY5(Q1/Q2)(\$)	DY5(Q3/Q4)(\$)		
Retraining	0.00	0.00	5,481,287.83	76.49%
Redeployment	0.00	0.00	0.00	0.00%
New Hires	0.00	0.00	0.00	0.00%
Other	0.00	0.00	1,379,982.05	0.00%
Total Expenditures	0.00	0.00	6,861,269.88	87.13%

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

IPQR Module 11.12 - IA Monitoring:

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

✓ IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

As the primary mechanism of Medicaid service payments, MCOs must be engaged to achieve a value-based payment (VBP) structure. MCOs also have relationships with providers in our network and with the Medicaid patients that must be leveraged to meet DSRIP goals. Accordingly, we have begun preliminary discussions with a major Medicaid regional MCO and plan to expand our discussions to other MCOs. MCO engagement requires a concerted effort to communicate to MCOs the mutual benefit to be derived from working with our PPS: since we all share the DSRIP goals and objectives of cost-effective and high-quality care, WMC (and other PPSs) can assist the MCOs in establishing the infrastructure that providers will inevitably need to operate in a VBP model. Where possible, we will align our DSRIP workstreams with MCOs' efforts: outreach to members, quality reporting, directories of CBOs, and Health Home expansion can provide opportunities for streamlining, efficiency, and coordination. We will incorporate an ongoing function of monitoring of state policies and practices related to Medicaid Managed Care, and other regulatory and operational drivers of payment reform. Engagement and contacts with MCOs will be tracked using our CRM, Salesforce, which enables the documentation, tracking, and updates not only of MCO locations, but also key contacts, and the ability to record and display (internally) calls, emails, meeting attendance, project participation and governance roles – information which will facilitate a coherent and informed relationship over the course of the DSRIP program. A second risk is the current lack of EMRs among all eligible providers. An in-depth current state assessment is a milestone in our IT/Systems Plan, but preliminary data obtained from the RHIO and our CNA show that some practices are without EMRs. Without an EMR, practices will not be able to obtain PCMH certification, impacting achievement of IDS milestone #7, and greatly impeding the achievement of other milestones related to connecting to the RHIO, interoperability, and data sharing. To mitigate this risk, we plan a multifaceted process. First, our current state assessment results will show the magnitude of the EMR gap across the PPS. Second, we will participate with the NYSDOH CIO council and the RHIO and the other PPSs in our region, and coordinate our strategy with the region, the state, and overall best practices. Third, we will develop a strategy to close the gap, including a cost analysis and the comparison of various solutions. We will evaluate whether to procure an EMR solution, endorse one or more certified-EMRs, and other options. EMR adoption and use will also be tracked. Current state assessment results will be stored in Salesforce, enabling ready analysis of many variables including EMR product and version, MU, certification, deployment stage, hosting model, technical support, features, and other important factors. Likewise, RHIO connections, PCMH status, and other information relevant to EMR-driven data sharing will also be tracked. A third risk is the transition to ICD 10 in October 2015. Because coding and billing are mission-critical to health care providers, ICD 10 adoption will compete with DSRIP initiatives. At the same time, ICD 10 represents a modernizing of the infrastructure that is in concert with DSRIP goals and objectives which the PPS will support. We will explore our role in referring providers to resources supplied by CMS, the AMA, and other stakeholders aimed at facilitating the transition, and will work through our PCMH vendors, local deployment councils, and other technical assistance partners to assess and mitigate risks to DSRIP project work.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY3 Q4	Project	N/A	Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community-based providers.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 1. WMC PPS customizes Salesforce to support IDS network; establish provider type, geographic, and other categories.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Execute Master Services Agreement with PPS network Participants and/or services contract between the PPS PMO and CBOs as appropriate.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. WMC PPS to identify gaps in provider types, geographic coverage or other factors by crosswalking existing network to needs identified in CNA.		Project		Completed	08/08/2015	12/31/2016	08/08/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. WMC PPS practitioner engagement and IDS teams reach out to potential new partners.		Project		Completed	08/08/2015	12/31/2016	08/08/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. WMC PPS practioner engagement and communication teams develop and deploy "onboarding" materials and processes to integrate new partners in network and programs.		Project		Completed	10/03/2015	03/31/2016	10/03/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices and integrated service delivery.		Project		Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS identifies Health Homes and assesses capabilities to underpin IDS including sharing systems and best practices.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. WMC PPS identifies ACOs and assesses capabilities to underpin IDS including sharing systems and best practices.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Unlike other PPSs who have experience as a result of developing ACOs and/or HHs, WMC PPS will meet with ACOs & HHs within and external to our network to identify successful models which can be replicated in our own IDS strategy.		Project		Completed	08/08/2015	12/31/2016	08/08/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS plans clinical governance structure to include participation of medical, behavioral health, post acute and long		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
term care and public health partners.										
Task Step 2. Update CNA hot spotting using final attribution to identify priority groups in terms of health disparities. Socioeconomic analyses will be based on zip code analysis using the Area Deprivation Index identified in the CNA and from responses from the Consumer Survey (N=4900) on access and use of services.		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3. As part of the practitioner engagement workstream, WMC PPS will establish local deployment councils to include local CBOs which will be encouraged to participate; CBOs will also be invited to participate in the Quality Committee.		Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. Assess network to confirm specialties and provider types for HIE capability, links to care management including Health Homes and links to social services.		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5. WMC PPS creates protocols for care coordination and process flow as part of Hospital Transitions and Health Home at Risk projects.		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. As part of Practitioner Engagement workstream PPS will plan training for appropriate partners and staff on care transitions protocols for Hospital Transitions and Health Home at Risk projects.		Project		Completed	11/05/2015	09/30/2016	11/05/2015	09/30/2016	09/30/2016	DY2 Q2
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abankwah Akosua Sarpomaa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Hospital</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Blythedale Childrens Hospital										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Mental Health</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Nursing Home</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Catskill Crossings										
Task PPS uses alerts and secure messaging functionality.		Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. WMC PPS in coordination with QE, establishes preliminary plan to connect network partners to RHIO.		Project		Completed	08/08/2015	06/30/2016	08/08/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. WMC PPS completes current state analysis of current EHR based connections to RHIO.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. PPS reviews and finalizes action plan.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. Identify pilot partner/early adopter sites for QE connection.		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 5. In accordance with IT & Systems workstream, obtain PPS Board Approval: Data Security and Confidentiality Plan.		Project		Completed	08/18/2015	12/31/2016	08/18/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Evaluate lessons learned from initial connections.		Project		Completed	06/30/2016	09/30/2016	06/30/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7. Plan phased implementation for network rollout.		Project		Completed	06/30/2016	09/30/2016	06/30/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 8. Implement Phase 1 of network rollout.		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 9. Implement Phase 2 of network rollout.		Project		Completed	03/31/2017	03/31/2018	03/31/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 10. As RHIO alert and secure messaging functionality is established and rolled out, WMC PPS will provide technical support and training to network partners to activate functionality.		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abankwah Akosua Sarpomaa										
Task Step 1. WMC PPS completes current state analysis of network partners; included will be determination as to eligibility for PCMH based on primary care provider type, as well as current PCMH certification if any and EHR and MU capabilities.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. WMC PPS creates and implement mechanism to track EHR, MU, and PCMH status for each network provider.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. WMC PPS, based on findings of MS #1 (current state assessment) finalizes plan for procuring and rolling out certified EHRs to safety net primary care providers.		Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1. WMC PPS implements interim reporting tool for DSRIP milestone reporting and engaged patient tracking.										
Task Step 2. Define functional reporting requirements for clinical projects.		Project		Completed	09/30/2015	06/30/2016	09/30/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. WMC PPS creates roadmap for data sharing and reporting to support population health analytics.		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Begin IT based population health reporting.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	05/15/2015	03/31/2018	05/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	11/15/2015	03/31/2018	11/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	11/15/2015	03/31/2018	11/15/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abankwah Akosua Sarpomaa										
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	11/15/2015	03/31/2018	11/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. WMC PPS issues RFP for vendor to do a PCMH readiness assessment.		Project		Completed	05/15/2015	09/30/2015	05/15/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. WMC PPS establishes local deployment councils to serve as local PPS contacts for network partners engaging in PCMH .		Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. WMC PPS completes current state analysis of network partners; included will be determination as to eligibility for PCMH based on primary care provider type, as well as current PCMH certification if any and EHR and MU capabilities.		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	05/18/2016	12/31/2017	05/18/2016	12/31/2017	12/31/2017	DY3 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 4. WMC PPS working with PCMH vendor creates action plan for PCMH eligible organizations as appropriate based on their particular gaps so as to enable them to close gaps in processes and services.										
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	02/01/2016	03/31/2017	02/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Based on MAPP portal data, WMC PPS identifies MCOs whose members have been attributed to our PPS.		Project		Completed	09/01/2015	09/30/2015	09/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. WMC PPS and MCOs plan for sharing reports including establishing data sharing agreements.		Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Create PPS/MCO agenda series aimed at developing business case for MCO engagement; incorporate principles of DOH Value-Based Payment roadmap including the alignment of incentives, regulatory amendments and other requirements of payment reform.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. WMC PPS and MCOs establish a regular meeting schedule to review performance and develop action plans as appropriate.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY3 Q4	Project	N/A	Completed	09/15/2015	03/31/2018	09/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	10/23/2015	03/31/2018	10/23/2015	03/31/2018	03/31/2018	DY3 Q4
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Review final State value-based payment roadmap with Finance and Executive Committees.		Project		Completed	10/23/2015	12/31/2015	10/23/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. WMC aligns PPS payments for patient engagement for		Project		Completed	11/15/2015	03/31/2018	11/15/2015	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
DSRIP projects.										
Task Step 3. Establish Value-Based Payment Task Force (note, previously referred to as Financial Sustainability Taskforce in DSRIP Application; further guidance on financial sustainability workstream expectations from DOH led to modification).		Project		Completed	09/15/2015	09/30/2016	09/15/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Conduct current state assessment of value-based payment across all WMC PPS Participants.		Project		Completed	09/15/2015	09/30/2016	09/15/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 5. Review baseline assessment of Participants' value-based payment arrangements (and capabilities).		Project		Completed	12/15/2015	12/31/2016	12/15/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Conduct gap assessment to achieving stated goal of 90% within five years.		Project		Completed	12/15/2015	12/31/2016	12/15/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. PPS Draft VBP Plan, including MCO strategy, distributed for stakeholder feedback.		Project		Completed	11/15/2015	12/31/2016	11/15/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. WMC PPS establishes guidelines for calculating incentive payments.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Incorporate stakeholder feedback into final VBP Plan; Plan signed off on by Finance Committee and Executive Committee.		Project		Completed	11/15/2015	12/31/2016	11/15/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 10. WMC PPS working with performance reporting, network partners, and the MAPP development team, creates and deploys dashboards to support VBP.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY3 Q4	Project	N/A	Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 1. Establish a Community Engagement Quality Advisory Committee.		Project		Completed	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task		Project		Completed	11/15/2015	12/31/2016	11/15/2015	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2. Identify cultural competency and health literacy champions within the local deployment groups established as part of Clinical Governance who are responsible for patient and provider engagement. These Champions will communicate cultural competency strategy and plans to our provider network and report back to the WMC Quality Committee and Workforce Committee.										
Task Step 3. Conduct Focus groups with community consumers/residents and CBOs to help identify key access factors and effective communication pathways that acknowledge cultural differences, language and health literacy competencies from a community perspective.		Project		Completed	11/15/2015	12/31/2016	11/15/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Working with the Cultural Competency/Health Literacy workgroup, assess risk factors for sub populations based on race, ethnicity, disability, and behavioral health challenges. This workgroup when established will also suggest approaches for patient self-management of disease risk factors that are culturally appropriate and review these with the WMC PPS Quality Committee		Project		Completed	11/15/2015	12/31/2016	11/15/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. WMC PPS creates staffing plan to support patient engagement including documented human resource/workforce needs & reporting relationships.		Project		Completed	11/15/2015	12/31/2016	11/15/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Complete identification of appropriate and meaningful measures to monitor ongoing impact of the WMC PPS Cultural Competency Strategy. Work with IT Committee to develop a platform for required quarterly reports and for sharing annual results with community stakeholders via portals that allow for web-based feedback.		Project		Completed	11/15/2015	12/31/2016	11/15/2015	12/31/2016	12/31/2016	DY2 Q3

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
-----------------------	----------------	------------------	------------------	--------------------	--------------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	
Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Fail	
Milestone #11	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid Point Assessment	Completed	Mid Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone Remediation Response for 2ai Milestone 1	Completed	Remediation Response: Remediation: When filling out the Partner Engagement Table (in the PIT Replacement Template), we made a data entry error. We mistakenly interchanged the # of PCPs engaged in 3ai with the Number of Non PCPs engaged. We have: 890 PCPs and 2575 Non PCPS engaged in Project 3ai. We are attaching a Screenshot of the Summary Table of our Scaling Report to validate the above and we are also uploading the PIT Replacement Template revised to reflect this change. We apologize for this data entry error.	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid Point Assessment	
Remediation Response for 2ai Milestone 1	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 2.a.i.4 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

Project 2.a.iii – Health Home At-Risk Intervention Program: Proactive management of higher risk patients not currently eligible for Health Homes through access to high quality primary care and support services

✓ IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- #1- Dec. 2014 commitments were based on our then current understanding of definitions and specifications. Subsequent or future changes, e.g. for an activated patient, may substantially affect our ability to meet targets. We will mitigate this risk by respectfully raising concerns and issues relevant to our performance.
- #2- To satisfy PPS speed and scale commitments providers must meet project requirements by a certain date. However, the appropriate role of any participant may vary by specialty, setting and provider type and we risk having based our commitments on a view of provider roles not fully aligned with the view of the IA. To mitigate this risk we describe our assumptions: Providers will assume leading, secondary or supporting roles as appropriate. Leading participants will satisfy all project requirements while participants in secondary or supporting roles will satisfy a role specific subset of requirements. A related risk relates to our view that hospitals are important participants for the success of this project but were an omitted type in the application, we therefore included hospitals in our count for "all other."
- #3- This project requires PCMH/APCM recognition for PCPs. The number required was based on NYS criteria which included some not eligible for PCMH/APCM, e.g. Hospitalists. To mitigate the risk of falling short, we will encourage other PCPs to join our PPS and will work with NYS on requirements for those not eligible for PCMH/APCM.
- #4- This project requires the patient care team use Health Information Exchange (HIE) to share information and make referrals. We plan to satisfy this requirement by connecting providers with the SHIN_NY through Qualified Entity (QE) enabled HIE. There is significant risk the QE may not be able to support this requirement, and/or that some providers may not be able to meet the aggressive time frame of this project. To mitigate the risk we continue to work closely with our local QE, PCPs and Health Homes.
- #5- For all projects there is a risk of poor alignment of the population of patients attributed to the PPS through the NYS algorithm based on past experience and the population of current Medicaid patients treated by PPS partners. To mitigate this risk our PPS will advocate for modifications to the attribution algorithm that will, overtime, lead to a closer fit between the set of patients attributed to a PPS and the set of patients treated by PPS partners.
- #6- This project shares risks with other projects and work streams: A risk that practices will be overwhelmed by the volume of guidelines, policies and training related to DSRIP which will be mitigated by support from PMO staff and by setting reasonable and staged due dates for milestones. Project speed and scale commitments were made before contracts with partners were executed and before any integrated PPS infrastructure was in place. To mitigate the risk of falling short, we are developing a two stage process for collecting data on engaged patients taking into account prohibitions on collecting PHI prior to meeting requirements for IT security, patient consent and contractual agreements. A risk that relying solely on data from NYS through MAPP the PPS will not have information needed to meet the needs of every Medicaid patient served by PPS providers, including those not "attributed" to the PPS. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the broader



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

population served by the partner organizations in our PPS. An associated risk is that our IT roadmap assumes maximization of the DOH-supplied MAPP portal and analytics, which will not support inclusion of a broader data set. Accordingly, our IT and IDS strategies include transitioning to PPS based project management, analytics, and care management platforms.



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.a.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	11,000

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 2.a.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	DY2 Q4	Project	N/A	Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task A clear strategic plan is in place which includes, at a minimum: - Definition of the Health Home At-Risk Intervention Program - Development of comprehensive care management plan, with definition of roles of PCMH/APC PCPs and HHs		Project		Completed	06/30/2015	03/31/2017	06/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. In consultation with partner organizations (including health homes and case management agencies) and the Health Home at Risk Project Advisory Quality Committee (HHPAQC, a workgroup of the WMC PPS Quality Committee), explore models for implementing a health home at risk intervention program. attributed to our PPS. DY1, Q2		Project		Completed	06/30/2015	12/31/2015	06/30/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Convene HHPAQC to review and discuss the candidate care management plan tools and components and the roles and responsibilities of both health homes and primary care providers in the health home at risk project.		Project		Completed	06/30/2015	03/31/2016	06/30/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. In consultation with PMO and HHPAQC develop staffing, training and implementation plan including roles of PCMH PCPs and HHs.		Project		Completed	05/18/2016	09/30/2016	05/18/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Partner feedback will be solicited. Based on lessons learned and feedback from Partners and local deployment workgroups, the HHPAQC and/or the Quality Steering Committee and/or its workgroups will review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff.		Project		Completed	08/10/2016	03/31/2017	08/10/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Ensure all eligible primary care providers participating in the	DY3 Q4	Project	N/A	Completed	05/15/2015	03/31/2018	05/15/2015	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.										
Task All eligible practices meet NCQA 2014 Level 3 PCMH and APCM standards		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	11/15/2015	03/31/2018	11/15/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Abankwah Akosua Sarpomaa										
Task Step 1. WMC PPS issues RFP for vendor to do a PCMH or APC model readiness assessment.		Project		Completed	05/15/2015	07/01/2015	05/15/2015	07/01/2015	09/30/2015	DY1 Q2
Task Step 2. WMC PPS establishes local deployment councils to serve as local PPS contacts for network partners engaging in PCMH.		Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. WMC PPS completes current state analysis of network partners; included will be determination as to eligibility for PCMH or APC based on practice characteristics primary care provider type, as well as current PCMH or APC certification if any and EHR and MU capabilities.		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. WMC PPS working with PCMH/APC practice transformation vendor creates action plan for PCMH/APC eligible organizations as appropriate based on their particular gaps so as to enable them to close gaps in processes and services.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY3 Q4	Project	N/A	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion: Abankwah Akosua Sarpomaa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY		Provider	<u>Safety Net Practitioner - Non-Primary Care</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
requirements.			<u>Provider (PCP)</u>							
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Case Management / Health Home</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS uses alerts and secure messaging functionality.		Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. WMC PPS in coordination with QE, establishes preliminary plan to connect network partners to RHIO.		Project		Completed	08/08/2015	06/30/2016	08/08/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. WMC PPS completes current state analysis of current EHR based connections to RHIO.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. PPS reviews and finalizes action plan.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. Plan phased implementation for network rollout.		Project		Completed	03/31/2016	06/30/2017	03/31/2016	06/30/2017	06/30/2017	DY3 Q1
Task Step 5. As RHIO alert and secure messaging functionality is established and rolled out, WMC PPS will provide technical support and training to network partners activate functionality.		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	DY3 Q4	Project	N/A	Completed	08/10/2015	03/31/2018	08/10/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	08/10/2015	03/31/2018	08/10/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	08/10/2015	03/31/2018	08/10/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abankwah Akosua Sarpomaa										
Task Step 1. WMC PPS completes current state analysis of network partners; included will be determination as to eligibility for PCMH/APC based on primary care provider type, as well as current PCMH/APC certification if any and EHR and MU capabilities.		Project		Completed	08/10/2015	03/31/2016	08/10/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	08/17/2016	03/31/2018	08/17/2016	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2. WMC PPS creates and implement mechanism to track EHR, MU, and PCMH/APC status for each network provider.										
Task Step 3. As detailed in Milestone 2, Step 4 of this project (2.a.iii), the WMC PPS working with the PCMH/APC practice transformation vendor creates an action plan for PCMH eligible organizations as appropriate based on their particular gaps so as to enable them to close gaps in processes and services. This includes technical assistance from the vendor to assist practices in achieving MU stage 2 CMS requirements and NCQA Level 3 PCMH standards.		Project		Completed	08/17/2016	03/31/2018	08/17/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY3 Q4	Project	N/A	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS implements interim reporting tool for DSRIP milestone reporting and engaged patient tracking taking into account all project compliant services delivered during DY1.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Define functional reporting requirements for Health home at Risk project.		Project		Completed	05/18/2016	06/30/2016	05/18/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. WMC PPS creates roadmap for data sharing and reporting.		Project		Completed	08/10/2016	09/30/2016	08/10/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. Report and track actively engaged patients.		Project		Completed	11/16/2016	03/31/2017	11/16/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Procedures to engage at-risk patients with care management plan instituted.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. In consultation with partner organizations and the Health Home at Risk Project Advisory Quality Committee (HHPAQC, a		Project		Completed	09/10/2015	12/31/2015	09/10/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
workgroup of the WMC PPS Quality Committee), identify evidence based literature and best practices for candidate care management plans, tools, components.										
Task Step 2. Convene Health Home at Risk Project Advisory Quality Committee (HHPAQC) to review and discuss the candidate care management plan tools and components.		Project		Completed	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. In consultation with PMO and HHPAQC develop staffing, trianing and implementation plan including roles of PCMH PCPs and HHs.		Project		Completed	05/18/2016	09/30/2016	05/18/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. In consultation with partner organizations and PMO the HHPAQC will identify or develop metrics to assess success of project implementation.		Project		Completed	08/10/2016	06/30/2017	08/10/2016	06/30/2017	06/30/2017	DY3 Q1
Task Step 5. Partner feedback will be solicited. Based on lessons learned and feedback from Partners and local deployment workgroups, the HHPAQC and/or the Quality Steering Committee and/or its workgroups will review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff.		Project		Completed	11/30/2017	03/31/2018	11/30/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	DY2 Q4	Project	N/A	Completed	09/15/2015	03/31/2017	09/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	09/15/2015	03/31/2017	09/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Each identified PCP establish partnerships with the local Health Home for care management services.		Provider	<u>Case Management / Health Home</u>	Completed	09/15/2015	03/31/2017	09/15/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Astor Home For Children Fbt										
Task Step 1. In consultation with partner organizations and the Health Home at Risk Project Advisory Quality Committee (a workgroup of the WMC PPS Quality Committee), identify appropriate Health Home partners to provide care management services.		Project		Completed	09/15/2015	12/31/2015	09/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task		Project		Completed	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2. Convene Health Home at Risk Project Advisory Committee to review and discuss the roles and responsibilities of both health homes and primary care providers in the health home at risk project.										
Task Step 3. Explore successful models for information sharing between PCPs and Health Homes.		Project		Completed	05/10/2016	03/31/2017	05/10/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	DY2 Q4	Project	N/A	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	11/05/2015	03/31/2017	11/05/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has established partnerships to medical, behavioral health, and social services.		Provider	<u>Case Management / Health Home</u>	Completed	11/05/2015	03/31/2017	11/05/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Astor Home For Children Fbt										
Task PPS uses EHRs and HIE system to facilitate and document partnerships with needed services.		Project		Completed	11/30/2016	03/31/2017	11/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Meet with Health Homes to assess capacity and links to other care providers: medical, behavioral health, social services.		Project		Completed	08/08/2015	06/30/2016	08/08/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Meet with partners to share experiences and identify gaps and opportunities.		Project		Completed	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Assess network to confirm specialties and provider types for ability to exchange information, links to care management including Health Homes and links to social services.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. Identify by provider type and project role the clinical information to be shared among providers		Project		Completed	02/10/2016	06/30/2016	02/10/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 5. Create roadmap for data sharing and reporting		Project		Completed	02/10/2016	06/30/2016	02/10/2016	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6. Plan training for appropriate partners and staff										
Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	DY2 Q4	Project	N/A	Completed	11/05/2015	03/31/2017	11/05/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has adopted evidence-based practice guidelines for management of chronic conditions. Chronic condition appropriate evidence-based practice guidelines developed and process implemented.		Project		Completed	11/05/2015	12/31/2016	11/05/2015	12/31/2016	12/31/2016	DY2 Q3
Task Regularly scheduled formal meetings are held to develop collaborative evidence-based care practices.		Project		Completed	02/17/2016	06/30/2016	02/17/2016	06/30/2016	06/30/2016	DY2 Q1
Task PPS has included social services agencies in development of risk reduction and care practice guidelines.		Project		Completed	11/05/2015	12/31/2016	11/05/2015	12/31/2016	12/31/2016	DY2 Q3
Task Culturally-competent educational materials have been developed to promote management and prevention of chronic diseases.		Project		Completed	08/17/2016	03/31/2017	08/17/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. In consultation with partner organizations and the Health Home at Risk Project Advisory Quality Committee (HHPAQC, a workgroup of the WMC PPS Quality Committee), identify appropriate evidence based literature and best practices addressing risk factor reduction, care engagement, and chronic disease management.		Project		Completed	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Convene the HHPAQC to review and discuss the candidate best practices/protocols/guidelines/standards. The HHPAQC includes clinical leaders from partner organizations and other stakeholder including social service agencies representing a range of credentials and experience relevant to the project.		Project		Completed	02/17/2016	06/30/2016	02/17/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. The Cultural Competency/Health Literacy workgroup, a subset of the Workforce Committee, is charged with identification of evidence-based clinical training and educational materials that takes into consideration disease risk factors for sub populations based on race, ethnicity, disability, and behavioral health challenges. This workgroup will suggest approaches for patient self management of disease risk factors that are culturally		Project		Completed	11/05/2015	11/30/2016	11/05/2015	11/30/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
appropriate and will review these with WMC PPS quality steering committee and its workgroups										
Task Step 4. Plan phased roll out of culturally competent materials adapted to local considerations.		Project		Completed	11/30/2016	03/31/2017	11/30/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	
Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	
Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	
Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	
Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	
Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	
Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
(such as SPOAs and public health departments).	
Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.a.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 2.a.iii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Project 2.a.iv – Create a medical village using existing hospital infrastructure

✓ IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

Both BSCH and HealthAlliance face conversion costs and funding challenges, potential disruptions in care delivery during the transition period, and workforce training and redeployment considerations. Specifically, the date for which capital projects are approved and receipt for total monies requested pose significant risks.

To contain costs, BSCH will utilize internal and community resources to further develop urgent care in the ED, outpatient psychiatric services, and rehabilitation, laboratory, radiology and surgical services for outpatients. BSCH will provide community education space to minimize costs and maximize usage for services such as smoking cessation and diabetes education, and nutrition and fitness programs.

To fund infrastructure development, BSCH and HealthAlliance did apply for the Capital Restructuring Financing Program, new market tax credits, foundation funding for capital and VAP funding for operating losses. Both Medical Villages will also attempt to offset losses through expansion and/or consolidation of outpatient services—including laboratory, behavioral health, diagnostic radiology, and ambulatory surgery.

Medical Village development requires facility changes, closures, and creation of new services that shift patterns of care. Patients, out of habit, may arrive at the wrong location. To mitigate potential disruptions in care delivery, BSCH and HealthAlliance are conducting comprehensive community engagement and planning to identify needs, assets, health behavior and utilization patterns and perceptions. BSCH and HealthAlliance will continue efforts to increase awareness of and promote access to the new services. Dedicated outreach programs will focus on identified health needs of the community and include comprehensive marketing and communication efforts.

Rebalancing health delivery to focus on primary and ambulatory care will result in staffing growth in certain job categories (e.g., outpatient, care management, community health workers) and staffing reductions in some inpatient units and support services. Our PPS is committed to retaining/retraining/redeploying impacted staff to meet the skill-mix required to maintain employment or gain skills for new positions. This includes working with our labor organizations and local educational institutions to access retraining resources for both new positions and for at-risk workers.

To aid the development of an effective workforce strategy, BSCH and HealthAlliance will create a detailed timeline documenting the specifics of bed reduction and rationale.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.a.iv.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	6,600

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.a.iv.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	DY4 Q4	Project	N/A	Completed	04/01/2015	03/31/2019	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task A strategic plan is in place which includes, at a minimum: - Definition of services to be provided in medical village and justification based on CNA - Plan for transition of inpatient capacity - Description of process to engage community stakeholders - Description of any required capital improvements and physical location of the medical village - Plan for marketing and promotion of the medical village and consumer education regarding access to medical village services		Project		Completed	04/01/2015	03/31/2019	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task Project must reflect community involvement in the development and the specific activities that will be undertaken during the project term.		Project		Completed	04/01/2015	03/31/2019	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task Step 1. Establish a Medical Village Project Quality Advisory Committee that includes representatives from BSCH and HealthAlliance as well as project management from the PMO who will be responsible for monitoring and reporting on the progress of the WMC PPS Medical Village Project.		Project		Completed	04/01/2015	03/31/2019	04/01/2015	03/31/2019	03/31/2019	DY4 Q4
Task Step 2. Review community health assessments undertaken in Ulster and Orange county as well as CNA conducted by the PPS to determine service needs.		Project		Completed	04/01/2015	11/05/2015	04/01/2015	11/05/2015	12/31/2015	DY1 Q3
Task Step 3. Convene Medical Village Project team to review project plan, implementation timelines and deliverables against submitted capital Restructuring Financing Program submissions.		Project		Completed	01/01/2016	03/31/2019	01/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task		Project		Completed	01/01/2016	03/31/2019	01/01/2016	03/31/2019	03/31/2019	DY4 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 4. Once CRFP is approved, make adjustments to Medical Village Implementation Plan as required.										
Task Step 5. Once CRFP is approved, a plan for marketing and promotion of the medical village and consumer education regarding access to medical village services will be developed.		Project		Completed	01/01/2016	03/31/2019	01/01/2016	03/31/2019	03/31/2019	DY4 Q4
Task Step 6. Plan community presentations as town hall type review that will be open to neighbors and stakeholders.		Project		Completed	01/01/2016	03/31/2019	01/01/2016	03/31/2019	03/31/2019	DY4 Q4
Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	DY2 Q4	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has bed reduction timeline and implementation plan in place with achievable targeted reduction in "staffed" beds.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Once CRFP is approved, make adjustments to Medical Village Implementation Plan as required and review timeline as it relates to staffed bed reduction.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Complete and submit Certificate of Need (CON) for bed reduction.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Once CON approved, maintain baseline bed capacity and periodic progress reports documenting bed reduction.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	DY3 Q4	Project	N/A	Completed	05/15/2015	03/31/2018	05/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abankwah Akosua Sarpomaa										
Task Step 1. WMC PPS issues RFP for vendor to do a PCMH readiness assessment.		Project		Completed	05/15/2015	09/30/2015	05/15/2015	09/30/2015	09/30/2015	DY1 Q2
Task		Project		Completed	11/05/2015	06/30/2016	11/05/2015	06/30/2016	06/30/2016	DY2 Q1

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)



Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2. WMC PPS establishes local deployment councils to serve as local PPS contacts for network partners engaging in PCMH .										
Task Step 3. WMC PPS completes current state analysis of network partners; included will be determination as to eligibility for PCMH based on primary care provider type, as well as current PCMH certification if any and EHR and MU capabilities.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. WMC PPS working with PCMH vendor creates action plan for PCMH eligible organizations as appropriate based on their particular gaps so as to enable them to close gaps in processes and services.		Project		Completed	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	DY4 Q4	Project	N/A	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abankwah Akosua Sarpomaa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Adams Dumisa Melanie Md										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Hospital</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Catskill Regional Medical Ctr Adhc										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Mental Health</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Banerjee Rittika										
Task Step 1. WMC PPS in coordination with QE, establishes preliminary plan to connect network partners to RHIO.5		Project		Completed	08/08/2015	06/30/2016	08/08/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. WMC PPS completes current state analysis of current EHR based connections to RHIO.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. PPS reviews and finalizes action plan.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. Identify pilot partner/early adopter sites for QE connection.		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 5. In accordance with IT & Systems workstream, obtain PPS Board Approval: Data Security and Confidentiality Plan.		Project		Completed	08/18/2015	12/31/2016	08/18/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Evaluate lessons learned from initial connections.		Project		Completed	06/30/2016	09/30/2016	06/30/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7. Plan phased implementation for network rollout.		Project		Completed	06/30/2016	09/30/2016	06/30/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 8. Implement Phase 1 of network rollout.		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. Implement Phase 2 of network rollout.		Project		Completed	03/31/2017	03/31/2018	03/31/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 10. As RHIO alert and secure messaging functionality is established and rolled out, WMC PPS will provide technical support and training to network partners activate functionality.		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS implements interim reporting tool for DSRIP milestone reporting and engaged patient tracking.		Project		Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Identify by provider type and project role the clinical information to be shared among providers. Include in evaluation all the provider types essential to management of EHRs.		Project		Completed	05/10/2016	09/30/2016	05/10/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. WMC PPS creates roadmap for data sharing and		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
reporting to support population health analytics.										
Task Step 4. Begin IT based population health reporting.		Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	DY4 Q4	Project	N/A	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. WMC PPS completes current state analysis of network partners; included will be determination as to eligibility for PCMH based on primary care provider type, as well as current PCMH certification if any and EHR capabilities.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. WMC PPS creates and implement mechanism to track EHR, MU, and PCMH status for each network provider.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. WMC PPS, based on findings of current state assessment finalizes plan for procuring and rolling out certified EHRs.		Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Strategy developed for migration of any services to different setting or location (clinic, hospitals, etc.).		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Review Community Needs Assessment to determine migration plan.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Develop guidelines and protocols to ensure appropriate migration.		Project		Completed	11/05/2015	03/31/2017	11/05/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Policies and procedures are developed to determine the frequency of updates to guidelines and protocols.		Project		Completed	02/10/2017	03/31/2017	02/10/2017	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	
Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	
Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	
Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	
Use EHRs and other technical platforms to track all patients engaged in the project.	
Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	
Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #7	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.a.iv.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 2.a.iv.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

Project 2.b.iv – Care transitions intervention model to reduce 30 day readmissions for chronic health conditions

✓ IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

#1- Hospitals may be reluctant for care managers not credentialed by the hospital to see patients prior to discharge and HH care managers without nursing/medical backgrounds may not be qualified to evaluate deteriorating medical conditions post-discharge. To mitigate these risks we will explore a hospital or PCP affiliated RN care manager working in tandem with HH colleagues.

#2- This project requires the PPS to coordinate care, share records, determine HH eligibility and notify care managers and PCPs about upcoming discharges. If the admitted patient is not an attributed beneficiary the PPS will not have the benefit of the MAPP tools to meet these requirements. To mitigate this risk we will advocate for PPS notification of hospital admissions without regard to PPS "attribution" and access to PCP and HH assignment for admitted patients not attributed to the PPS.

#3- Dec. 2014 commitments were based on our understanding of definitions and specifications. Subsequent or future changes, e.g. for an activated patient, may substantially affect our ability to meet targets. We will mitigate this risk by respectfully raising concerns and issues.

#4- To satisfy PPS speed and scale commitments providers must meet requirements by a certain date. We are at risk for interpreting that the appropriate role of a participant varies by specialty, setting and provider type and basing our commitments on those roles. To mitigate this risk we describe our assumptions: Providers will assume leading, secondary or supporting roles as appropriate; leading participants will satisfy all project requirements while those in secondary or supporting roles will satisfy only role-applicable milestones.

#5-To meet the requirement for Health Information Exchange (HIE) we plan to connect providers to the SHIN_NY through our Qualified Entity (QE). There is significant risk the QE may not be able to support this requirement or providers may not be able to meet the aggressive time frame. To mitigate risk we will work closely with our QE and partners.

#6- This project shares risks with others: Practices may be overwhelmed by the volume of guidelines, policies and training related to DSRIP, a risk to be mitigated by support from PMO staff and by setting reasonable and staged dates for milestones. Project speed and scale commitments made before executed contracts with partners and PPS infrastructure was in place may be at risk. To mitigate we are developing a two stage process for collecting data on engaged patients taking into account requirements for IT security, patient consent and contractual agreements. Relying solely on data from NYS through MAPP the PPS would not have information needed to meet the needs of Medicaid patients served by PPS providers but not "attributed" to the PPS. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the broader population served by our partner organizations. An associated risk is that our IT roadmap assumes maximization of the DOH-supplied MAPP portal and analytics, which will not support inclusion of a broader data set. Accordingly, our IT and IDS strategies include transitioning to PPS based project management, analytics, and care management platforms.



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.b.iv.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	5,320

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✓ IPQR Module 2.b.iv.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	DY2 Q4	Project	N/A	Completed	10/14/2015	03/31/2017	10/14/2015	03/31/2017	03/31/2017	DY2 Q4
Task Standardized protocols are in place to manage overall population health and perform as an integrated clinical team are in place.		Project		Completed	10/14/2015	03/31/2017	10/14/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. In consultation with partner organizations and the Care Transitions Project Advisory Quality Committee (CTPAQC, a workgroup of the WMC PPS Quality Committee), identify appropriate evidence based literature and best practices addressing care transitions.		Project		Completed	10/14/2015	03/31/2017	10/14/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Convene the CTPAQC review and discuss the candidate best best practices/protocols/ guidelines/standards. The Care Transitions Project Advisory Quality Committee includes clinical leaders from partner organizations and other stakeholders representing a range of credentials and experience relevant to the project.		Project		Completed	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Compare status of current practice among participating partners to identified best practices, including current ability of partner hospitals to identify Health Home enrolled or Health Home eligible patients, to notify of planned discharge, to provide a care manager visit with transition services prior to discharge, and to create and share a timely care transition record.		Project		Completed	02/10/2016	06/30/2016	02/10/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Plan phased roll out of best practices/protocols/ guidelines/standards adapted to local considerations. Protocols will include: notification of early discharge, transmission of a transition care record, facilitation of visit by transition care manager, assessment of Health Home enrollment and or eligibility, notification of MCO and, if applicable, Health Home and		Project		Completed	08/17/2016	03/31/2017	08/17/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
will include a 30 day transition period.										
Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task A payment strategy for the transition of care services is developed in concert with Medicaid Managed Care Plans and Health Homes.		Project		Completed	08/17/2016	03/31/2018	08/17/2016	03/31/2018	03/31/2018	DY3 Q4
Task Coordination of care strategies focused on care transition are in place, in concert with Medicaid Managed Care groups and Health Homes.		Project		Completed	05/18/2016	03/31/2018	05/18/2016	03/31/2018	03/31/2018	DY3 Q4
Task PPS has protocol and process in place to identify Health-Home eligible patients and link them to services as required under ACA.		Project		Completed	08/15/2015	03/31/2018	08/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. WMC PPS conducts analysis of current practice among participating hospital partners regarding current ability to identify Health Home enrolled or Health Home eligible patients.		Project		Completed	08/15/2015	03/31/2016	08/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. In consultation with partner organizations and the CTPAQC the PMO will work with each participating hospital to develop a plan for implementing identification of Health Home enrolled or eligible patients and to link the patient to Health Home services.		Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. WMC PPS identifies Medicaid Managed Care Organizations (MCOs) and Health Homes (HHs) doing business in our service area whose members and clients are at risk of admission to partner hospitals.		Project		Completed	08/10/2015	09/30/2015	08/10/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 4. WMC PPS conducts learning sessions for area HH and MCO care managers on the new care transition protocols. See role out of protocols 2biv M1: 8/17/2016-3/31/2017.		Project		Completed	08/17/2016	03/31/2017	08/17/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. MCOs and HHs are invited to participate in committees, work groups and local deployment councils working on care coordination. WMC PPS seeks to identify a contact person at each MCO who will work with PPS partners to ensure coordination of care management.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 6. Work with State organizations such as GNYHA, HANYS, PHSP Coalition and NYS DOH to convene discussion with NY MCOs around DSRIP related issues including successful models for reimbursement for transition services.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone #3 Ensure required social services participate in the project.	DY3 Q4	Project	N/A	Completed	05/20/2016	03/31/2018	05/20/2016	03/31/2018	03/31/2018	DY3 Q4
Task Required network social services, including medically tailored home food services, are provided in care transitions.		Project		Completed	05/20/2016	03/31/2018	05/20/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. In collaboration with PPS partners working on community engagement and patient activation, identify local social services, including medically tailored home food services, within the service area of each participating hospital.		Project		Completed	05/20/2016	09/30/2016	05/20/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. In consultation with CBOs, social service agencies, network partners and the CTPQAC, create resource tools including lists of available social services and protocols for making referrals for use by care managers, hospitals, primary care and other network providers.		Project		Completed	11/18/2016	06/30/2017	11/18/2016	06/30/2017	06/30/2017	DY3 Q1
Task Step 3. Partner feedback will be solicited. Based on lessons learned and feedback from Partners and local deployment workgroups, the CTPAQC and/or the Quality Steering Committee and/or its workgroups will review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff.		Project		Completed	08/16/2017	03/31/2018	08/16/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	DY2 Q4	Project	N/A	Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	08/12/2016	03/31/2017	08/12/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of planned discharges.		Provider	<u>Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	08/12/2016	03/31/2017	08/12/2016	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for early notification of		Provider	<u>Hospital</u>	Completed	08/12/2016	03/31/2017	08/12/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
planned discharges.										
Task PPS has program in place that allows care managers access to visit patients in the hospital and provide care transition services and advisement.		Project		Completed	08/12/2016	03/31/2017	08/12/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS completes analysis of current practice among participating hospital partners regarding current ability to notify of planned discharges and provide care manager visit prior to discharge to provide transition services.		Project		Completed	05/18/2016	09/30/2016	05/18/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. In consultation with partner organizations and the CTPAQC the PMO will work with each participating hospital to develop a plan for implementing early notification of planned discharges and care manager visits prior to discharge to provide transition services.		Project		Completed	08/12/2016	03/31/2017	08/12/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	DY2 Q4	Project	N/A	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures are in place for including care transition plans in patient medical record and ensuring medical record is updated in interoperable EHR or updated in primary care provider record.		Project		Completed	08/12/2016	03/31/2017	08/12/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS completes current state analysis of current EHR based connections to RHIO.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. WMC PPS completes analysis of current practice among participating hospital partners regarding current ability to create and share a timely care transition record.		Project		Completed	05/18/2016	09/30/2016	05/18/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. In consultation with partner organizations and the CTPAQC the PMO will work with each participating hospital to develop a plan for closing gaps to enable the sharing of a care transition plan with primary care practices caring for discharged patients.		Project		Completed	08/12/2016	03/31/2017	08/12/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Ensure that a 30-day transition of care period is established.	DY2 Q4	Project	N/A	Completed	08/17/2016	03/31/2017	08/17/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	08/17/2016	03/31/2017	08/17/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Policies and procedures reflect the requirement that 30 day transition of care period is implemented and utilized.										
Task Step 1. Phased roll out of best practices/protocols/ guidelines/standards will include a 30 day transition period.		Project		Completed	08/17/2016	03/31/2017	08/17/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS implements interim reporting tool for DSRIP milestone reporting and engaged patient tracking tacking into account all project compliant services for DY1.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Define functional reporting requirements for care transition project.		Project		Completed	09/30/2015	06/30/2016	09/30/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. WMC PPS creates roadmap for data sharing and reporting.		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Begin reporting to track all activated patients.		Project		Completed	11/15/2015	09/30/2016	11/15/2015	09/30/2016	09/30/2016	DY2 Q2

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	
Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Ensure required social services participate in the project.	
Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	
Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	
Ensure that a 30-day transition of care period is established.	
Use EHRs and other technical platforms to track all patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✔ IPQR Module 2.b.iv.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment Narrative	Completed	Mid-Point Assessment Narrative	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment Narrative	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 2.b.iv.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project 2.d.i – Implementation of Patient Activation Activities to Engage, Educate and Integrate the uninsured and low/non-utilizing Medicaid populations into Community Based Care

✓ IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

We anticipate challenges and risks in locating patients for this project. During our CNA process we identified hot spots that were most frequently represented within disease categories. This experience provided us with a sense of how difficult it may be to survey and engage individuals as part of Project 2.d.i. Although we were successful in getting into these communities and developing relationships with local providers and CBOs, we realize that the target population's size and geographic distribution will represent logistical challenges to achieving project milestones. To minimize this risk we will work through our local deployment councils (LDCs) which will communicate with the FQHCs, MCOs and CBOs who are part of our project effort.

Another challenge will be directing the UI/NU/LU to care and improving patient activation scores and utilization of primary and prevention services. In our region, these populations currently engage the health system at multiple points, including FQHCs, EDs, Medicaid MCOs, and organizations that facilitate insurance enrollment. Our strategy includes working with partner organizations like MISN and our MCOs to facilitate enrollment into the NYS Exchange or guide the uninsured to our partner FQHCs. We will also work with the MCOs to obtain lists of their low and non-utilizing Medicaid beneficiaries to help connect these patients to their primary care provider. To increase the likelihood of patients' completion of activation measures, we will offer a free mobile app that links patients to local clinical and social services.

This project shares similar risks identified in our IT Systems and Population Health work streams, briefly summarized here. We have committed to engaging patients for this project before all committees have convened, before contracts are in place with all our partners and before the PPS is fully staffed. To mitigate this risk we are developing a two stage process for collecting data on engaged patients with a short term plan that will take into account that without consent from patients, and executed BAA and DEAA, we cannot collect PHI information. We are also at risk of only being able to manage our attributed population by relying on data from NYS through MAPP. To truly impact the Medicaid population at-large, the WMC PPS and its network will have to address the needs of every Medicaid patient. Not having access to data for non-attributed members in our service area will impede our ability to proactively identify patients with gaps in care or other service needs, as well as monitor quality performance for the population at large. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the broader population served by the partner organizations in our PPS. An associated risk is that our IT roadmap assumes maximization of the DOH-supplied MAPP portal and analytics, which will not support inclusion of a broader data set. Accordingly, our IT and IDS strategies include transitioning to a powerful PPS based analytics platform.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.d.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	81,500

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.d.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Partnerships with CBOs to assist in patient "hot-spotting" and engagement efforts as evidenced by MOUs, contracts, letters of agreement or other partnership documentation.		Project		Completed	11/06/2015	03/31/2017	11/06/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Establish a Community Engagement Quality Advisory Committee.		Project		Completed	04/01/2015	06/30/2015	04/01/2015	06/30/2015	06/30/2015	DY1 Q1
Task Step 2. PPS will establish relationships with CBOs by connecting to local/ regional coalitions and quality advisory groups.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Execute MSA with some PPS Participants and/or service contracts between PMO and CBOs as appropriate.		Project		Completed	05/01/2015	03/31/2016	05/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. The Community Engagement Quality Advisory Committee will evaluate and provide oversight and ensure the engagement is sufficient and appropriate		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	DY2 Q4	Project	N/A	Completed	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Patient Activation Measure(R) (PAM(R)) training team established.		Project		Completed	06/01/2015	03/31/2016	06/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 1. Conduct trainings with Core PAM Team.		Project		Completed	06/01/2015	08/11/2015	06/01/2015	08/11/2015	09/30/2015	DY1 Q2
Task Step 2. Work with IT Committee to develop a platform for required quarterly reports and for tracking program offerings and		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
participation. Develop mechanism to measure training effectiveness in relation to goals once strategy and plan implemented.										
Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform outreach within the identified "hot spot" areas.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Analysis to identify "hot spot" areas completed and CBOs performing outreach engaged.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Utilize CNA's baseline data as a starting point to ascertain "hot spot" areas where the UI, NU, and LU are most likely to go to for health care or social support services; emergency departments, community health centers, public hospitals, charitable clinics, teaching and community hospitals, and the Departments of Social Services, in the Hudson Valley region.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Collaborate with CBOs through the (Community Engagement Quality Advisory) Committee as per Milestone 1		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Survey the targeted population about healthcare needs in the PPS' region.	DY2 Q4	Project	N/A	Completed	10/08/2015	03/31/2017	10/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Community engagement forums and other information-gathering mechanisms established and performed.		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Conduct Focus groups / community engagement session with community consumers/residents and CBOs to help identify key access factors and effective communication pathways that acknowledge cultural differences, language and health literacy competencies from a community perspective.		Project		Completed	10/27/2015	12/31/2015	10/27/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Participate in monthly community / regional network meetings that will allow us to identify the CBO in our hot spots and engage community members throughout the Hudson Valley.		Project		Completed	10/08/2015	03/31/2017	10/08/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	DY2 Q4	Project	N/A	Completed	08/10/2015	03/31/2017	08/10/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS Providers (located in "hot spot" areas) trained in patient activation techniques by "PAM(R) trainers".		Project		Completed	08/10/2015	03/31/2017	08/10/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Working with the Cultural Competency/Health Literacy workgroup, assess risk factors for sub populations based on race, ethnicity, disability, and behavioral health challenges. This workgroup when established will also suggest approaches for patient self-management of disease risk factors that are culturally appropriate and review these with the WMC PPS Quality Committee		Project		Completed	10/06/2015	12/31/2015	10/06/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Finalize appropriate role-based training strategy for non-clinical and clinical segments of workforce based on the previous step, incorporating on-site and on-line based input from providers and CBOs.		Project		Completed	03/31/2016	03/31/2017	03/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Identify cultural competency and health literacy champions within the local deployment groups established as part of Clinical governance who are responsible for patient and provider engagement.		Project		Completed	10/06/2015	12/31/2015	10/06/2015	12/31/2015	12/31/2015	DY1 Q3
Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10). • This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member. • Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Procedures and protocols established to allow the PPS to work with the member's MCO and assigned PCP to help reconnect		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
that beneficiary to his/her designated PCP.										
Task Step 1. Based on MAPP portal data, WMC PPS identifies MCOs whose members have been attributed to our PPS.		Project		Completed	09/01/2015	09/30/2015	09/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. WMC PPS and MCOs plan for sharing reports to help reconnect beneficiaries to designated PCPs including establishing data sharing agreements.		Project		Completed	12/31/2016	03/31/2017	12/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Review with respective MCOs and PCPs outreach materials.		Project		Completed	06/30/2016	03/31/2017	06/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	DY2 Q4	Project	N/A	Completed	08/05/2015	03/31/2017	08/05/2015	03/31/2017	03/31/2017	DY2 Q4
Task For each PAM(R) activation level, baseline and set intervals toward improvement determined at the beginning of each performance period (defined by the state).		Project		Completed	08/05/2015	03/31/2017	08/05/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. LU/NU Medicaid beneficiaries and the UI in the Hudson Valley region will be engaged and activated through the administration of PAM.		Project		Completed	08/05/2015	03/31/2017	08/05/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Identify by User IDs, baseline PAM activation level and score will be captured and tracked at the individual level. These PAM respondents will be followed-up at set intervals defined by the State by their providers.		Project		Completed	08/31/2016	03/31/2017	08/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Through data analysis, cohorts of LU/NU and UI, as well as subgroups based on PAM activation level and score will be assessed at each follow-up to determine progress and improvement trend, and to establish subsequent achievement goals.		Project		Completed	08/31/2016	03/31/2017	08/31/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #8 Include beneficiaries in development team to promote preventive care.	DY2 Q4	Project	N/A	Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Beneficiaries are utilized as a resource in program development		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and awareness efforts of preventive care services.										
Task Step 1. The Community Engagement Quality Advisory Committee through the local deployment council will provide oversight to include beneficiaries in the development process.		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Conduct Community engagement sessions with community consumers/residents and CBOs to help identify key access factors and effective communication pathways that acknowledge cultural differences, language and health literacy competencies from a community perspective.		Project		Completed	09/01/2016	03/31/2017	09/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #9 Measure PAM(R) components, including: <ul style="list-style-type: none"> • Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service. • If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score. • Individual member's score must be averaged to calculate a baseline measure for that year's cohort. • The cohort must be followed for the entirety of the DSRIP program. • On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. 	DY2 Q4	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Performance measurement reports established, including but not limited to: - Number of patients screened, by engagement level - Number of clinicians trained in PAM(R) survey implementation - Number of patient: PCP bridges established - Number of patients identified, linked by MCOs to which they are associated - Member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis - Member engagement lists to DOH (for NU & LU populations) on a monthly basis - Annual report assessing individual member and the overall cohort's level of engagement										
Task Step 1. WMC PPS creates a plan for the development of platforms to share administrative, milestone, and project information with network partners with includes patients using PAM and their scores		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Based on MAPP portal data, WMC PPS identifies MCOs whose members have been attributed to our PPS (see Milestone #6)		Project		Completed	09/01/2015	09/30/2015	09/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3. As indicated in Milestone 5 Task 7 of Workforce, "Work with IT Committee to develop a platform for required quarterly reports and for tracking program offerings and participation." This system will also track the number of clinicians trained in PAM		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. As noted in IT Milestone 3 Step 8, "Create roadmap for data sharing and reporting using platform to support population health analytics including assessment of patient engagement."		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Generate reports and submit to Department of Health		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Volume of non-emergent visits for UI, NU, and LU populations increased.		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Through PAM administration and its coaching		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
functionality and capability, many providers in our network (FQHCs, MCOs) will be able to assess our beneficiaries' access to care information for non-emergent care.										
Task Step 2. WMC-PPS project teams will collaborate with these providers to create a referral network for our beneficiaries to access these primary care services.		Project		Completed	08/15/2015	03/31/2017	08/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	DY2 Q4	Project	N/A	Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Community navigators identified and contracted.		Provider	<u>PAM(R) Providers</u>	Completed	11/16/2015	03/31/2017	11/16/2015	03/31/2017	03/31/2017	DY2 Q4
Task Community navigators trained in connectivity to healthcare coverage and community healthcare resources, (including primary and preventive services), as well as patient education.		Provider	<u>PAM(R) Providers</u>	Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Contract with CBOs as described in Milestone 1		Project		Completed	09/30/2015	03/31/2017	09/30/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Develop preliminary training strategy (e.g., scale, timing, scope, methodologies, content and cultural competency considerations) as defined in Milestone 5 of the Workforce Strategy.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. 3) Similar to Milestone 10, through PAM administration and its coaching functionality, this group of trained community navigators will be able to coach and connect patients to relevant preventive care services and educational resources.		Project		Completed	08/15/2016	03/31/2017	08/15/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	DY2 Q4	Project	N/A	Completed	08/05/2015	03/31/2017	08/05/2015	03/31/2017	03/31/2017	DY2 Q4
Task Policies and procedures for customer service complaints and appeals developed.		Project		Completed	08/05/2015	03/31/2017	08/05/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS will follow WMC policy on Patient Complaints and Grievances, policy # RI-11A.		Project		Completed	08/05/2015	03/31/2017	08/05/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Along with WMC's 24/7 toll free help line which is		Project		Completed	08/05/2015	03/31/2017	08/05/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
available to patients and staff, WMC is well positioned to receive and respond to all recipients and project participants.										
Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project beneficiaries using the PAM(R).	DY2 Q4	Project	N/A	Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task List of community navigators formally trained in the PAM(R).		Provider	<u>PAM(R) Providers</u>	Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Abdelmassih Shawkat G										
Task Step 1. Core team will train community navigators who will be responsible for performing PAM.		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. As indicated in Milestone 5 Task 7 of Workforce, "Work with IT Committee to develop a platform for required quarterly reports and for tracking program offerings and participation." This system will also track the number of community navigators		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Community navigators prominently placed (with high visibility) at appropriate locations within identified "hot spot" areas.		Provider	<u>PAM(R) Providers</u>	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Abdelmassih Shawkat G										
Task Step 1. Identify hot spots as indicated in Milestone 3		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Train navigators as indicated in Milestone 5, 11 and 13		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Community navigators will utilize resources that will allow them to connect, track and follow up on engaged UI/LU/NU to ensure appropriate health services and insurance options were provided and/or discussed.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #15	DY2 Q4	Project	N/A	Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.										
Task Navigators educated about insurance options and healthcare resources available to populations in this project.		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Train navigators as indicated in Milestones 5, 11, 13 and 14		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	DY2 Q4	Project	N/A	Completed	10/14/2015	03/31/2017	10/14/2015	03/31/2017	03/31/2017	DY2 Q4
Task Timely access for navigator when connecting members to services.		Project		Completed	10/31/2016	03/31/2017	10/31/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Plan training for navigators on care transition protocols		Project		Completed	10/14/2015	03/31/2017	10/14/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Follow care transition strategy as outlined in 2biv Milestone #2		Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS implements interim reporting tool for DSRIP milestone reporting and engaged patient tracking.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Identify by provider type and project role the clinical information to be shared among providers. Include in evaluation all the provider types essential to management of EHRs.		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. WMC PPS creates roadmap for data sharing and reporting to support population health analytics.		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Begin IT based population health reporting.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	
Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	
Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform outreach within the identified "hot spot" areas.	
Survey the targeted population about healthcare needs in the PPS' region.	
Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	
Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10). <ul style="list-style-type: none"> • This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member. • Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104. 	
Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	
Include beneficiaries in development team to promote preventive care.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Measure PAM(R) components, including: <ul style="list-style-type: none"> • Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service. • If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM(R) survey and designate a PAM(R) score. • Individual member's score must be averaged to calculate a baseline measure for that year's cohort. • The cohort must be followed for the entirety of the DSRIP program. • On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. <ul style="list-style-type: none"> • If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. • The PPS will NOT be responsible for assessing the patient via PAM(R) survey. • PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. • Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. 	
Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	
Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	
Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	
Train community navigators in patient activation and education, including how to appropriately assist project beneficiaries using the PAM(R).	
Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.	
Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	
Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	
Milestone #12	Pass & Complete	
Milestone #13	Pass & Complete	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	
Milestone #16	Pass & Complete	
Milestone #17	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 2.d.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1
Milestone CG-CAHPS Survey Results Submission	Completed	CG-CAHPS Survey Results Submission	12/31/2016	12/31/2016	12/31/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone PAM Data Reporting MY1 and MY2	Completed	PAM Data Reporting MY1 and MY2	12/31/2016	12/31/2016	12/31/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone PAM Data Reporting MY2 and MY3	Completed	PAM Data Reporting MY2 and MY3	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone C&G CAHPS for the Uninsured DY3 Submission	Completed	C&G CAHPS for the Uninsured DY3 Submission	10/01/2017	12/31/2017	10/01/2017	12/31/2017	12/31/2017	DY3 Q3
Milestone PAM Data Reporting MY3 and MY4	Completed	PAM Data Reporting MY3 and MY4	07/01/2018	09/30/2018	07/01/2018	09/30/2018	09/30/2018	DY4 Q2
Milestone C&G CAHPS for the Uninsured DY4 Submission	Completed	C&G CAHPS for the Uninsured DY4 Submission	10/01/2018	12/31/2018	10/01/2018	12/31/2018	12/31/2018	DY4 Q3

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	
CG-CAHPS Survey Results Submission	
PAM Data Reporting MY1 and MY2	
PAM Data Reporting MY2 and MY3	
C&G CAHPS for the Uninsured DY3 Submission	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
PAM Data Reporting MY3 and MY4	
C&G CAHPS for the Uninsured DY4 Submission	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 2.d.i.5 - IA Monitoring

Instructions :



New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Project 3.a.i – Integration of primary care and behavioral health services

IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- #1- Dec. 2014 commitments were based on our then current understanding of definitions and specifications. Subsequent or future changes, e.g. for an activated patient, may substantially affect our ability to meet targets. We will mitigate this risk by respectfully raising concerns and issues relevant to our performance.
- #2- To satisfy PPS speed and scale commitments providers must meet project requirements by a certain date. However, the appropriate role of any participant may vary by specialty, setting and provider type and we risk having based our commitments on a view of provider roles not fully aligned with the view of the IA. To mitigate this risk we describe our assumptions: Providers will assume leading, secondary or supporting roles as appropriate. Leading participants will satisfy all project requirements while participants in secondary or supporting roles will satisfy a role specific subset of requirements.
- #3-This project includes tasks which could require modifications to EHRs by vendors who may be unable/unwilling to make changes, or the requested modifications could be prohibitively costly putting practices/clinics with a primary role in this project are at risk of failing timely milestone completion. To mitigate we will explore alternative solutions to linking documentation of screening and transfer to BH with the point of care electronic health record.
- #4- Integration of medical and Behavioral Health records within an individual patient record could be interpreted to violate privacy standards posing a risk for the PPS/partners who must comply with regulations. To mitigate this risk we will collaborate with DOH/other PPS to demonstrate integration of records in a manner compliant with regulatory and other requirements.
- #5- Primary care participants in this project include small independent practices wanting to co-locate BH services for their patients. Because current regulation limits licensed BH agencies in providing services in off-site location, and current contract arrangements with managed care plans may not support providing BH in a medical practice, co-location may not be financially viable. We will mitigate the risk by exploring regulatory waivers to allow licensed BH agencies to collaborate with private PC practices, and modification of managed care contracts to support BH-PC co-location. A related risk is the shortage of licensed BH professionals to be addressed under the workforce work stream.
- #6- This project shares risks with other projects and work streams: A risk that practices will be overwhelmed by the volume of guidelines, policies and training related to DSRIP which will be mitigated by support from PMO staff and by setting reasonable and staged due dates for milestones. Project speed and scale commitments were made before contracts with partners were executed and before any integrated PPS infrastructure was in place. To mitigate the risk of falling short, we are developing a two stage process for collecting data on engaged patients taking into account prohibitions on collecting PHI prior to meeting requirements for IT security, patient consent and contractual agreements. A risk that relying solely on data from NYS through MAPP the PPS will not have information needed to meet the needs of every Medicaid patient served by PPS providers, including those not "attributed" to the PPS. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the broader population served by the partner organizations in our PPS. An associated risk is that our IT roadmap assumes maximization of the DOH-supplied



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

MAPP portal and analytics, which will not support inclusion of a broader data set. Accordingly, our IT and IDS strategies include transitioning to PPS based project management, analytics, and care management platforms.



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	17,050

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected		
Model 1	Model 2	Model 3

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	05/15/2015	03/31/2018	05/15/2015	03/31/2018	03/31/2018	DY3 Q4
Task All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	11/15/2015	03/31/2018	11/15/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Abankwah Akosua Sarpomaa											
Task Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	<u>Mental Health</u>	Completed	05/15/2015	03/31/2018	05/15/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
041946476oriani Christine											
Task Step 1. WMC PPS issues RFP for vendor to do a PCMH or APC model readiness assessment.			Project		Completed	05/15/2015	09/30/2015	05/15/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Conduct current state analysis of BH services, if any, at PPS participating primary care sites & identifies co-location staffing needs.			Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. WMC PPS establishes local deployment councils to serve as local PPS contacts for network partners engaging in PCMH or APC model.			Project		Completed	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task			Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4


**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)



Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 4. WMC PPS completes current state analysis of network partners; included will be determination as to eligibility for PCMH or APC based on practice characteristics, as well as current PCMH or APC certification if any and EHR and MU capabilities.											
Task Step 5. WMC PPS working with PCMH/APC practice transformation vendor creates action plan for PCMH/APC eligible organizations as appropriate based on their particular gaps so as to enable them to close gaps in processes and services.			Project		Completed	05/18/2016	03/31/2018	05/18/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	05/18/2015	03/31/2017	05/18/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	05/18/2015	03/31/2017	05/18/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	05/18/2015	03/31/2017	05/18/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. In consultation with partner organizations and the Behavioral Health Project Quality Committee (BHPQC), identify appropriate evidence based literature and best practices addressing medication management, care engagement, delivery of integrated care.			Project		Completed	09/16/2015	06/30/2016	09/16/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Convene the BHPQC to review and discuss the candidate best practices/protocols/guidelines/standards. The BHPQC includes clinical leaders from partner organizations and other stakeholders representing a range of credentials and experience relevant to the project.			Project		Completed	11/05/2015	09/30/2016	11/05/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Compare status of current practice among participating partners to identified best practices			Project		Completed	02/10/2016	12/31/2016	02/10/2016	12/31/2016	12/31/2016	DY2 Q3
Task			Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 4. Plan phased roll out of best practices/protocols/ guidelines/standards adapted to local considerations.											
Task Step 5. Gather lessons learned and feedback from Partners and local deployment workgroups; BHPQC, and/or Quality Steering Committee (QSC) and/or its workgroups will review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff.			Project		Completed	11/30/2016	03/31/2017	11/30/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Policies and procedures are in place to facilitate and document completion of screenings.			Project		Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Screenings are documented in Electronic Health Record.			Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:											
Abankwah Akosua Sarpomaa											
Task Step 1. Assess current practice among partners at participating primary care sites re BH screening, follow-up treatment (warm transfer) and documentation in the EHR.			Project		Completed	05/15/2015	12/31/2016	05/15/2015	12/31/2016	12/31/2016	DY2 Q3
Task			Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2. Assess barriers to screening, to completing "warm transfer" for patients screening positive and to recording screening and transfer in EHR.											
Task Step 3. Convene the BHPQC to address the appropriate frequency of each recommended screening and appropriate inclusion criteria for patients to be screened. The BHPQC includes clinical leaders from partner organizations and other stakeholders representing a range of credentials and experience relevant to the project.			Project		Completed	10/13/2015	03/31/2017	10/13/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. The BHPQC and/or the QSC or its workgroup will develop metrics to track screening rates, results of screenings, and that patients screening positive are connected to appropriate care documented in EHR. Measures of success may be revised as appropriate.			Project		Completed	05/18/2017	03/31/2018	05/18/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Sites where BH care has been integrated will develop a plan for workflow, policies and procedures to support screening, "warm transfer" to BH care, documentation of all in the EHR and regular calculation of performance rates to facilitate improvement.			Project		Completed	05/18/2016	03/31/2018	05/18/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Summarize lessons learned from early adoption sites, through discussions among partners in local deployment workgroups.			Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Based on lessons learned and feedback from Partners and local deployment workgroups, The BHPQC and/or QSC or its workgroup will review lessons learned, feedback from partners and, in consultation with PMO staff, will adjust plan for on-going monitoring of screening and connection of patients to care.			Project		Completed	11/30/2016	03/31/2018	11/30/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Agree to collaborate with other PPSs to share best practices, educational materials, training strategies and strategies to overcome project implementation			Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)



Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
barriers.											
Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 1	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	11/08/2015	03/31/2017	11/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Implement interim reporting tool for DSRIP milestone reporting and performance taking into account all project compliant services for DY1.			Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Identify by provider type and project role the clinical information to be shared among providers.			Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Create roadmap for data sharing and reporting using platform to support population health analytics.			Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 4. At sites where BH care has been integrated, develop workflow to support electronic reporting of BH screenings and tracking of patients for milestone reporting; to support documentation within an individual patient record of connection with BH provider after a positive screening and transfer for appropriate BH services.			Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6	DY2 Q4	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Develop collaborative evidence-based standards of care including medication management and care engagement process.											
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Screenings are documented in Electronic Health Record.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Mental Health	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8 Use EHRs or other technical platforms to track all	DY2 Q4	Model 2	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients engaged in this project.											
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Policies and procedures include process for consulting with Psychiatrist.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Depression care manager meets requirements of IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task All IMPACT participants in PPS have a designated Psychiatrist.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Co-locate primary care services at behavioral health sites.	
Develop collaborative evidence-based standards of care including medication management and care engagement process.	
Conduct preventive care screenings, including physical and behavioral health screenings.	
Use EHRs or other technical platforms to track all patients engaged in this project.	
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Fail	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Complete	
Milestone #5	Pass & Ongoing	
Milestone #6	Pass & Ongoing	
Milestone #7	Pass & Ongoing	
Milestone #8	Pass & Ongoing	
Milestone #9	Pass & Ongoing	
Milestone #10	Pass & Ongoing	
Milestone #11	Pass & Ongoing	
Milestone #12	Pass & Ongoing	
Milestone #13	Pass & Ongoing	
Milestone #14	Pass & Ongoing	
Milestone #15	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✔ IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 3.a.i.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project 3.a.ii – Behavioral health community crisis stabilization services

✔ IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Crisis stabilization services are expensive and reimbursement will be challenging. Without funding, our PPS will be unable to meet Milestones 1, 3, 5, 6 and 7. A potential mitigation plan is to explore options for financial sustainability through HARPs and/or HCBS. Our PPS will work with Medicaid MCOs to establish agreements that cover these services and ensure their viability. Additionally, current NYS DOH requirements do not allow Article 28 hospitals to operate and be reimbursed by Medicaid for BH health observation beds. WMC may request waivers to address this issue.
2. Coordination with other PPSs in our region will be critical to ensure patients in need of BH crisis services have a seamless experience and can access services regardless of their location or provider. This project will enable all three PPSs in our region to achieve efficiencies through the Hudson Region DSRIP (HRD) Behavioral Health Crisis Leadership Group.
3. Of the Hudson Valley counties, many have only one Article 28 hospital with an OMH licensed inpatient psychiatric unit. In some of the counties, the hospital is owned by and affiliated with another PPS and did not sign an attestation form with WMC. This will make meeting the metrics difficult since our project implementation speed is at the county level.
4. In one case, government funding of the only countywide mobile crisis team is not affiliated with a WMC hospital, not allowing WMC to apply this publically funded service to its network. This is not the intent of government funding for a county service.
5. Capturing and tracking patients and their services allow WMC PPS to accurately report the required project metrics will be challenging as most BH crisis providers are not reimbursed through Medicaid and many BH and community PPS Participants do not have EHRs. We will work with the other PPSs to develop a region-wide encounter system to capture patient services attributed to this project. The PPS will work with participating providers to ensure they are actively using EHRs and are connected to the RHIO to support secure messaging/notifications by DY 3.
6. Changing behavior is both a challenge and a key to success. Our PPS will implement outreach to encourage people with BH disorders, community service providers and family members to seek project services to prevent potential crises, resulting in ER or hospitalization versus community based services.



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 3.a.ii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	1,733

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✓ IPQR Module 3.a.ii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has established a crisis intervention program that includes outreach, mobile crisis, and intensive crisis services.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Review partners and county crisis intervention programs to establish a baseline of existing services--including hot spots.		Project		Completed	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Establish the Hudson Region DSRIP (HRD) Behavioral Health Crisis Leadership Group with Montefiore Hudson Valley Collaborative and Refuah Community Health Collaborative to collaborate on development of coordinated crisis intervention services and programming in the Hudson Valley Region.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Convene HRD Behavioral Health Crisis Leadership Group		Project		Completed	04/01/2015	06/30/2016	04/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Work with counties to determine if gaps exist.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5. Analyze the existing services funding to determine opportunities for leverage and development of new models.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Plan for implementation of services.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Monitor completeness of implementation plan.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 4a: Once gaps are identified, continue work with the counties and providers to identify opportunities and strategies for filling service gaps. From there, the PPS, counties, and providers will develop a road map for implementation. Road map will identify potential funding sources (from all payers including government grants) to initiate service expansions and		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
sustainability in collaboration with the other PPSs.										
Task Step 6a: Apply road map to improve services implementation.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 7a: Monitor road map/ implementation plan by county to determine if gaps in services and geographic areas are being addressed.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	DY3 Q4	Project	N/A	Completed	11/05/2015	03/31/2018	11/05/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented diversion management protocol with PPS Hospitals (specifically Emergency Departments).		Project		Completed	11/05/2015	03/31/2018	11/05/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. In consultation with partner organizations and the Behavioral Health Crisis Project Advisory Committee (a workgroup of the WMC PPS Quality Committee), identify appropriate best practices addressing diversion management processes.		Project		Completed	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Convene the Project Advisory Committee to review and discuss best practices for diversion management processes.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3.PPS works with counties, health homes, and hospitals to review best practices for diversion management processes.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Compare status of current diversion practice among participating partners to identified best practices.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 5: Plan phased rollout of diversion management processes.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Provide training resources for key personnel and finalize protocols.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Document diversion management protocols.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 8. Gather lessons learned and feedback as a result of deployment; review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
in consultation with PMO staff.										
Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has engaged MCO in negotiating coverage of services under this project and/or MCO provides coverage for services in project.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. WMC PPS identifies and meets with MCOs doing business in our service area and at other times as needed to consider which services may be covered		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 2. WMC meets with Hudson Health Plan/MVP, represented on the Executive Committee, to explore successful models for data sharing and value based contracting.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3. Begin dialogue with MCO regarding value-based payment models as indicated in 2ai Milestone 8.		Project		Completed	09/01/2015	03/31/2016	09/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. Review options for coverage through the HARPs and HCBS for Medicaid recipients.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop consensus on treatment protocols.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated treatment care protocols are in place.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. In consultation with partner organizations and the Behavioral Health Crisis Project Advisory Quality Committee (a workgroup of WMC PPS), identify appropriate evidence based literature and best practices addressing coordinated treatment protocols.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Convene BHCAQC to review and discuss the best practice options for implementation.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 3. Compare the status of current practices among participating partners to identify the best practices										
Task Step 4: Plan phased rollout of best practices adapted to local considerations.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Provide training resources for key personnel and finalize protocols.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Document treatment practices.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Gather lessons learned and feedback as a result of deployment; review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS includes at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services in provider network		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates access to psychiatric services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	<u>Safety Net Hospital</u>	Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
Westchester Med Ctr										
Task Step 1. Use results from the CNA and a mapping of providers to evaluate access to specialty services and crisis oriented services and identify gaps in service coverage		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. PPS will work to identify a hospital with the capacity and ability to expand access to specialty psychiatric and crisis-oriented services.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. PPS will draft an action plan that may be used to improve		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
access to psychiatric crisis and crisis-oriented services.										
Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes hospitals with observation unit or off campus crisis residence locations for crisis monitoring.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	<u>Safety Net Hospital</u>	Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Catskill Regional Medical Ctr Adhc										
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	<u>Safety Net Clinic</u>	Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Catskill Regional Medical Ctr Adhc										
Task PPS evaluates access to observation unit or off campus crisis residence services (in terms of community needs assessment, geographic access, wait times, and other measures), identifies improvement areas, and implements improvement steps.		Provider	<u>Safety Net Mental Health</u>	Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Aaron Lisa										
Task Step 1. With the Hudson Region DSRIP (HRD) Behavioral Health Crisis Leadership Group, use results from CNA to evaluate access and identify gaps in service coverage.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Use results from CNA and a mapping of providers to evaluate access and identify gaps in service coverage.		Project		Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. PPS will work to identify a hospital outpatient or off		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
campus crisis residence that could provide an opportunity to provide access.										
Task Step 4. WMC PPS will consult with the Hudson Region DSRIP (HRD) Leadership Group and draft an action plan that may be used to improve access to services.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	DY3 Q4	Project	N/A	Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS includes mobile crisis teams to help meet crisis stabilization needs of the community.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Coordinated evidence-based care protocols for mobile crisis teams are in place.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. In consultation with the Behavioral Health Crisis & Primary Care Integration Project Quality Advisory Committee (a workgroup of the WMC PPS Quality Committee), review appropriate evidence-based literature and best practices (including current crisis teams) for mobile crisis.		Project		Completed	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 2. Convene the BHCAQC to review and discuss best practices and procedures including current team practices and procedures.		Project		Completed	09/01/2015	09/30/2016	09/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Work with counties, the Hudson Region DSRIP (HRD) Leadership Group and providers to review practices and procedures.		Project		Completed	09/01/2015	09/30/2017	09/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 4: Plan phased roll out of best practices and procedures adapted to local considerations.		Project		Completed	10/02/2017	03/31/2018	10/02/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Provide training resources for key personnel and finalize best practices and procedures.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Document evidence based protocols.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Gather lessons learned and feedback as a result of deployment; review and adjust training materials and best		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
practices and procedures as warranted and further implementation plans in consultation with PMO staff.										
Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.		Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Abankwah Akosua Sarpomaa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Aaron Lisa										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Hospital</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Catskill Regional Medical Ctr Adhc										
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Mental Health</u>	Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Aaron Lisa										
Task Alerts and secure messaging functionality are used to facilitate crisis intervention services.		Project		Completed	08/08/2015	03/31/2018	08/08/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. WMC PPS in coordination with QE, establishes		Project		Completed	08/08/2015	06/30/2016	08/08/2015	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
preliminary plan to connect network partners to RHIO.										
Task Step 2. WMC PPS completes current state analysis of current EHR based connections to RHIO.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. PPS reviews and finalizes action plan.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. Identify pilot partner/early adopter sites for QE connection.		Project		Completed	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 5. In accordance with IT & Systems workstream, obtain PPS Board Approval: Data Security and Confidentiality Plan.		Project		Completed	08/18/2015	12/31/2016	08/18/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Evaluate lessons learned from initial connections.		Project		Completed	06/30/2016	09/30/2016	06/30/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 7. Plan phased implementation for network rollout.		Project		Completed	06/30/2016	09/30/2016	06/30/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 8. Implement Phase 1 of network rollout.		Project		Completed	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. Implement Phase 2 of network rollout.		Project		Completed	03/31/2017	03/31/2018	03/31/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 10. As RHIO alert and secure messaging functionality is established and rolled out, WMC PPS will provide technical support and training to network partners activate functionality.		Project		Completed	06/30/2016	03/31/2018	06/30/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	DY3 Q4	Project	N/A	Completed	04/01/2015	03/31/2018	04/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented central triage service among psychiatrists and behavioral health providers.		Project		Completed	03/31/2018	03/31/2018	03/31/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Work with communities to identify existing triage services within their jurisdiction.		Project		Completed	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Identify gaps in existing triage services.		Project		Completed	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Identify opportunities and partnerships to expand or better coordinate triage services.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Work with partners to establish agreements for triage services.		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has created an active quality subcommittee that reports to PPS quality committee that is representative of medical and behavioral health staff and is specifically focused on integration of primary care and behavioral health services within practice sites and other behavioral health project initiatives. Note: Only one quality sub-committee is required for medical and behavioral health integration projects in Domain 3a.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Quality committee identifies opportunities for quality improvement and use of rapid cycle improvement methodologies, develops implementation plans, and evaluates results of quality improvement initiatives.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS evaluates and creates action plans based on key quality metrics, to include applicable metrics listed in Attachment J Domain 3 Behavioral Health Metrics.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS quality subcommittee conducts and/or reviews self-audits to ensure compliance with processes and procedures developed for this project.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Service and quality outcome measures are reported to all stakeholders including PPS quality committee.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Establish Behavioral Health (Crisis) and Primary Care (Integration) Project Advisory Quality Committee (a workgroup of the WMC PPS Quality Committee), to identify appropriate evidence based measures addressing the quality of relevant crisis intervention approaches.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Convene the Project Advisory Committee to review and discuss quality of service interventions. The committee includes clinical leaders and representatives from county mental health departments, hospitals and behavioral health partner organizations and other stakeholders representing a range of credentials and experience relevant to the project.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 3. Create roadmap for data sharing and reporting of best practices and protocols specific to the milestones above.										
Task Step 4. Gather lessons learned and feedback as a result of deployment; review and adjust training materials and best practices and procedures as warranted and further implementation plans in consultation with PMO staff.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS implements interim reporting tool for DSRIP milestone reporting and engaged patient tracking.		Project		Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. WMC PPS creates roadmap for data sharing and reporting.		Project		Completed	09/30/2015	06/30/2016	09/30/2015	06/30/2016	06/30/2016	DY2 Q1

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	
Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	
Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	
Develop written treatment protocols with consensus from participating providers and facilities.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	
Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	
Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	
Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	
Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	
Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of care.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #11	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

✔ IPQR Module 3.a.ii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 3.a.ii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

✓ IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- #1- Dec. 2014 commitments were based on our understanding of definitions and specifications. Subsequent or future changes, e.g. for an activated patient, may substantially affect our ability to meet targets. We will mitigate this risk by respectfully raising concerns and issues. Other projects define an activated patient with services received in the current year and we continue to assume the same will apply for 3ci.
- #2- To satisfy PPS speed and scale commitments providers must meet requirements by a certain date. We are at risk for interpreting that the appropriate role of a participant varies by specialty, setting and provider type and basing our commitments on those roles. To mitigate this risk we describe our assumptions: Providers will assume leading, secondary or supporting roles as appropriate; leading participants will satisfy all project requirements while those in secondary or supporting roles will satisfy only role-applicable milestones. This project requires PCMH/APCM recognition for PCPs whose number was based on NYS criteria which included some not eligible for PCMH/APCM, e.g. Hospitalists. To mitigate the risk of falling short, we will encourage other PCPs to join and will work with NYS on requirements for those not eligible for PCMH.
- #3-To meet the requirement for Health Information Exchange (HIE) we plan to connect providers to the SHIN_NY through our Qualified Entity (QE). There is significant risk the QE may not be able to support this requirement or providers may not be able to meet the aggressive time frame. To mitigate risk we will work closely with our QE, and give providers who play a primary role on this project high priority for HIE.
- #4-This project requires agreements with MCO's related to coordination of services. Because MCOs already have contracts with NYS, providers and their members, MCO's may have no reason for an agreement with the PPS. To mitigate this risk, our PPS will work with State organizations such as GNYHA, HANYS, PHSP Coalition and NYS DOH to convene discussions with NY MCOs around DSRIP related issues including common ground for improving diabetes care coordination.
- #5-THE WMC PPS primary care Network includes pediatricians. Although increasing, the prevalence of diabetes among children is lower than among adults and treatment guidelines are different. We risk insufficient PCP involvement if Pediatric practices see the requirements as geared toward adults. To mitigate this risk the PPS will monitor the issue and if needed modify the program appropriately.
- #6- This project shares risks with others: Practices may be overwhelmed by the volume of guidelines, policies and training related to DSRIP, a risk to be mitigated by support from PMO staff and by setting reasonable and staged dates for milestones. Project speed and scale commitments made before executed contracts with partners and PPS infrastructure was in place may be at risk. To mitigate we are developing a two stage process for collecting data on engaged patients taking into account requirements for IT security, patient consent and contractual agreements. Relying solely on data from NYS through MAPP the PPS would not have information needed to meet the needs of Medicaid patients served by PPS providers but not "attributed" to the PPS. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the broader population served by our partner organizations. An associated risk is that our IT roadmap assumes maximization of the DOH-supplied MAPP portal and analytics, which will not support inclusion of a broader data set. Accordingly, our IT and IDS strategies include transitioning to PPS based project management, analytics, and care management platforms.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	8,039

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	DY2 Q4	Project	N/A	Completed	09/09/2015	03/31/2017	09/09/2015	03/31/2017	03/31/2017	DY2 Q4
Task Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed.		Project		Completed	09/09/2015	03/31/2017	09/09/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. In consultation with partner organizations and the Diabetes Project Advisory Quality Committee (DPAQC, a workgroup of the WMC PPS Quality Committee), identify appropriate evidence based literature and best practices addressing management of diabetes in community and ambulatory settings.		Project		Completed	09/09/2015	02/18/2016	09/09/2015	02/18/2016	03/31/2016	DY1 Q4
Task Step 2. Convene the DPAQC to review and discuss the candidate best practices/protocols/guidelines/standards. The DPAQC includes clinical leaders from partner organizations and other stakeholders representing a range of credentials and experience relevant to the project.		Project		Completed	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Compare status of current practice among partners to identified best practices.		Project		Completed	02/10/2016	06/30/2016	02/10/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Plan phased roll out of best practices/protocols/guidelines/standards adapted to local considerations.		Project		Completed	05/10/2016	09/30/2016	05/10/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 5. Gathering lessons learned and feedback from Partners and local deployment workgroups, DPAQC and/or Quality Steering Committee and/or its workgroups will review and adjust best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff.		Project		Completed	11/10/2016	03/31/2017	11/10/2016	03/31/2017	03/31/2017	DY2 Q4



New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	DY2 Q4	Project	N/A	Completed	02/10/2016	03/31/2017	02/10/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has engaged at least 80% of their PCPs in this activity.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	02/10/2016	03/31/2017	02/10/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Compare status of current practice among partners to identified best practices.		Project		Completed	02/10/2016	06/30/2016	02/10/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Plan phased roll out of best practices/protocols/guidelines/standards adapted to local considerations		Project		Completed	05/18/2016	09/30/2016	05/18/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Monitor number of primary care providers participating or not participating, by specialty of PCP.		Project		Completed	11/15/2016	03/31/2017	11/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. If necessary, modify the program to be able to engage Pediatric practices.		Project		Completed	11/16/2016	03/31/2017	11/16/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	DY2 Q4	Project	N/A	Completed	11/18/2015	03/31/2017	11/18/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	05/10/2016	03/31/2017	05/10/2016	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	11/18/2015	03/31/2017	11/18/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are established and implemented.		Project		Completed	05/10/2016	03/31/2017	05/10/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify by provider type and project role the clinical information to be shared among providers.		Project		Completed	05/10/2016	09/30/2016	05/10/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Create roadmap for data sharing and reporting using platform to support population health analytics.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Gathering lessons learned and feedback from Partners		Project		Completed	11/16/2016	03/31/2017	11/16/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
and local deployment workgroups; DPAQC and/or QSC and/or its workgroups will review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff.										
Task Step 4. In consultation with partner organizations and the DPAQC, identify appropriate Health Home partners, as well as pharmacists, dieticians or diabetes educators and community health workers in the community.		Project		Completed	11/18/2015	03/31/2016	11/18/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5. Convene DPAQC with network partners and stakeholders broadly to discuss the roles and responsibilities of all care team members and protocols for referring patients to ensure care coordination.		Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. In consultation with PMO and DPAQC develop staffing, training and implementation plan including roles of PCPs and other team members for care coordination.		Project		Completed	11/16/2016	03/31/2017	11/16/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	DY2 Q4	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	10/12/2015	03/31/2017	10/12/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project		Completed	11/05/2015	03/31/2017	11/05/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has implemented Stanford Model through partnerships with community-based organizations.		Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify participating partners providing the Stanford Model Diabetes Self-Management Program.		Project		Completed	10/12/2015	03/31/2016	10/12/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Update CNA hot spotting using final attribution to identify priority groups in terms of health disparities. Socioeconomic analyses will be based on zip code analysis using the Area Deprivation Index identified in the CNA and from responses from		Project		Completed	09/01/2015	12/31/2015	09/01/2015	12/31/2015	12/31/2015	DY1 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
the Consumer Survey (N=4900) on access and use of services.										
Task Step 3. In consultation with partner organizations and the DPAQC, identify appropriate Health Home partners.		Project		Completed	11/18/2015	03/31/2016	11/18/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. Convene DPAQC with network partners and stakeholders to discuss the roles and responsibilities of PCP and HH and protocols for referring patients to ensure coordination.		Project		Completed	05/18/2016	12/31/2016	05/18/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Meet with Stanford Disease Self Management programs to identify ways to support, promote and expand model in the Hudson Valley.		Project		Completed	05/18/2016	12/31/2016	05/18/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 6. Prioritize locations to conduct diabetes self-management programs based on diabetes hot spotting evidence from step 2 above.		Project		Completed	08/17/2016	12/31/2016	08/17/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Develop education materials for PCPs and Health Home providers regarding local standard disease self-management programs available for their clients.		Project		Completed	06/17/2016	09/30/2016	06/17/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 8. Provide ongoing support to partners implementing or referring patients to the Stanford Diabetes Self-Management programs.		Project		Completed	08/17/2016	03/31/2017	08/17/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	DY2 Q4	Project	N/A	Completed	07/15/2015	03/31/2017	07/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and other preventive services relevant to this project.		Project		Completed	01/10/2017	03/31/2017	01/10/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS identifies Medicaid Managed Care Organizations (MCOs) doing business in our service area whose members may be patients of Partner providers.		Project		Completed	08/10/2015	09/30/2015	08/10/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. MCOs and HHs are invited to participate in committees, work groups and local deployment councils. WMC PPS seek to identify a contact person at each MCO who will work with PPS partners to ensure coordination of services.		Project		Completed	08/10/2015	09/30/2015	08/10/2015	09/30/2015	09/30/2015	DY1 Q2



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 3. Work with State organizations such as GNYHA, HANYS, PHSP Coalition and NYS DOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services.		Project		Completed	07/15/2015	03/31/2017	07/15/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services.		Project		Completed	11/06/2016	03/31/2017	11/06/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS implements interim reporting tool for DSRIP milestone reporting and engaged patient tracking taking into account all project compliant services for DY1.		Project		Completed	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Define functional reporting requirements for diabetes projects.		Project		Completed	09/30/2015	06/30/2016	09/30/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. WMC PPS creates roadmap for data sharing and reporting.		Project		Completed	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Report and track actively engaged patients.		Project		Completed	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	DY2 Q4	Project	N/A	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	11/15/2015	03/31/2017	11/15/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	<u>Safety Net Mental Health</u>	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS completes current state analysis of network partners; included will be determination as to eligibility for PCMH/APC based on primary care provider type, as well as current PCMH/APC certification if any and EHR and MU capabilities.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. WMC PPS creates and implement mechanism to track EHR, MU, and PCMH/APC status for each network provider.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	
Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	
Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	
Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	
Ensure coordination with the Medicaid Managed Care organizations serving the target population.	
Use EHRs or other technical platforms to track all patients engaged in this project.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 3.c.i.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

Project 3.d.iii – Implementation of evidence-based medicine guidelines for asthma management

✓ IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- #1- Dec. 2014 commitments were based on our understanding of definitions and specifications. Subsequent or future changes, e.g. for an activated patient, may substantially affect our ability to meet targets. We will mitigate this risk by respectfully raising concerns and issues.
- #2- To satisfy PPS speed/scale commitments providers must meet requirements by a certain date. We are at risk for interpreting that the appropriate role of a participant varies by specialty, setting and provider type and for basing our commitments on those roles. To mitigate this risk we describe our assumptions: Providers will assume leading, secondary or supporting roles as appropriate; leading participants will satisfy all project requirements while those in secondary or supporting roles will satisfy only role-applicable milestones. The provider types selected by NYS for 3diii did not include hospitals and emergency rooms, yet better coordination with these entities is essential to better asthma management. To mitigate this risk we included these sites in the "all other" category.
- #3- This project requires physicians share information through the QE. There is a risk the QE may not be able to support this requirement in the allotted timeframe. To mitigate this risk, we will work to ensure providers who play a primary role on this project are given high priority for QE connection.
- #4- This project requires the implementation of telemedicine to improve asthma care for remotely located patients. There is risk the required study may find telemedicine is cost prohibitive or not suitable to circumstances. To mitigate the risk we will involve NYS DOH to discuss alternatives.
- #5- One way to improve asthma care is to improve asthma education to patients. A shortage of certified asthma educators (AE-C's) and difficulty in receiving payment for asthma education present a risk for success. To mitigate this risk we will include the status of AE-C's in our workforce assessments and include addressing any identified shortages in our workforce plan.
- #6- This project requires the PPS have written agreements with MCOs addressing asthma coverage. Because the Medicaid managed care benefit already covers asthma treatment in its entirety, MCOs may see no reason for such an agreement with the PPS. Furthermore, a PPS-MCO agreement about coverage could interfere with the MCO's existing contracts with NYS, its enrollees or its network providers. To mitigate this risk, our PPS will work with State organizations such as GNYHA, HANYS, PHSP Coalition and NYS DOH to convene discussions with NY MCOs around DSRIP related issues including asthma care.
- #7- This project shares risks with others: Practices may be overwhelmed by the volume of guidelines, policies and training related to DSRIP, a risk to be mitigated by support from PMO staff and by setting reasonable and staged dates for milestones. Project speed and scale commitments made before executed contracts with partners and PPS infrastructure was in place may be at risk. To mitigate we are developing a two stage process for collecting data on engaged patients taking into account requirements for IT security, patient consent and contractual agreements. Relying solely on data from NYS through MAPP the PPS would not have information needed to meet the needs of Medicaid patients served by PPS providers but not "attributed" to the PPS. To mitigate this risk, we are exploring HIPAA compliant possibilities for collecting data on the



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

broader population served by our partner organizations. An associated risk is that our IT roadmap assumes maximization of the DOH-supplied MAPP portal and analytics, which will not support inclusion of a broader data set. Accordingly, our IT and IDS strategies include transitioning to PPS based project management, analytics, and care management platforms.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

✔ IPQR Module 3.d.iii.2 - Patient Engagement Speed

Instructions :

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks	
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	3,740

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
PPS Reported	Baseline Commitment	0	0	0	0
	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Approved	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text :

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Fail	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 3.d.iii.3 - Prescribed Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has agreements from participating providers and community programs to support a evidence-based asthma management guidelines.		Project		Completed	09/09/2015	03/31/2017	09/09/2015	03/31/2017	03/31/2017	DY2 Q4
Task All participating practices have a Clinical Interoperability System in place for all participating providers.		Provider	<u>Practitioner - Primary Care Provider (PCP)</u>	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task All participating practices have a Clinical Interoperability System in place for all participating providers.		Provider	<u>Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Providers Associated with Completion:										
11572campanaro David										
Task Step 1. In consultation with partner organizations and the Asthma Project Advisory Quality Committee (APAQC; a workgroup of the WMC PPS Quality Committee), identify appropriate evidence based literature and best practices addressing medication management, care engagement, delivery of integrated care, practice standards and chronic disease management.		Project		Completed	11/05/2015	02/14/2016	11/05/2015	02/14/2016	03/31/2016	DY1 Q4
Task Step 2. Convene the APAQC to review and discuss the candidate best practices/protocols/guidelines/standards. The APAQC includes clinical leaders from partner organizations and other stakeholders representing a range of credentials and experience relevant to the project, particularly the Hudson Valley Asthma Coalition.		Project		Completed	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	02/10/2016	06/30/2016	02/10/2016	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 3. Compare status of current practice among participating partners to identified best practices.										
Task Step 4: Plan phased roll out of best practices/protocols/guidelines/standards adapted to local considerations.		Project		Completed	05/18/2016	09/30/2016	05/18/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 5. Identify by provider type and project role the clinical information to be shared among providers.		Project		Completed	05/18/2016	09/30/2016	05/18/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 6. Create roadmap for data sharing and reporting using platform to support population health analytics.		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 7. Gather lessons learned and feedback from Partners and local deployment workgroups; APAQC and/or QSC and/or its workgroups will review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff.		Project		Completed	11/30/2016	03/31/2017	11/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. At participating sites, identify barriers and develop plans to implement workflow to support electronic reporting and sharing of asthma action plans.		Project		Completed	11/15/2016	03/31/2017	11/15/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	DY2 Q4	Project	N/A	Completed	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Agreements with asthma specialists and asthma educators are established.		Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Primary Care Provider (PCP)</u>	Completed	02/10/2016	03/31/2017	02/10/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	<u>Safety Net Practitioner - Non-Primary Care Provider (PCP)</u>	Completed	02/10/2016	03/31/2017	02/10/2016	03/31/2017	03/31/2017	DY2 Q4
Task Telemedicine service implemented, based on evaluation of impact to underserved areas including, but not limited to: - analysis of the availability of broadband access in the geographic area being served - gaps in services - geographic areas where PPS lacks resources and telemedicine		Project		Completed	02/10/2016	03/31/2017	02/10/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
will be used to increase the reach of these patients - why telemedicine is the best alternative to provide these services - challenges expected and plan to pro-actively resolve - plan for long term sustainability										
Task Step 1. Identify AE-C's and Asthma specialists WMC PPS network.		Project		Completed	02/10/2016	03/31/2016	02/10/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Establish agreements with asthma specialists and educators to adhere to national guidelines for asthma management		Project		Completed	05/18/2016	03/31/2017	05/18/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Research the potential impact of telemedicine on Asthma care in underserved areas.		Project		Completed	05/18/2016	12/30/2016	05/18/2016	12/30/2016	12/31/2016	DY2 Q3
Task Step 4. WMC PPS completes Current state analysis of current EHR based connections to RHIO.		Project		Completed	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5. WMC PPS in coordination with QE, establishes plan to connect network partners to RHIO.		Project		Completed	08/08/2015	06/30/2016	08/08/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 6. Asthma project participants to be included among early adopters/pilot for QE connections		Project		Completed	08/12/2016	03/31/2017	08/12/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Identify gaps in care that might be addressed by telemedicine based geographyl on availability of specialists or other factors.		Project		Completed	05/18/2016	12/31/2016	05/18/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 8. Establish whether telemedicine may be the best alternative to provide these services to these geographic areas.		Project		Completed	05/18/2016	12/31/2016	05/18/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 9. Make plan to implement a pilot program using telemedicine if it is found to be a likely successful endeavor		Project		Completed	02/15/2017	03/31/2017	02/15/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	DY2 Q4	Project	N/A	Completed	08/12/2016	03/31/2017	08/12/2016	03/31/2017	03/31/2017	DY2 Q4
Task Participating providers receive training in evidence-based asthma management.		Project		Completed	08/12/2016	03/31/2017	08/12/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	08/12/2016	12/30/2016	08/12/2016	12/30/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1. WMC PPS provides oversight for the design of curriculum and modalities for training PPS clinicians on best practices of evidence-based management of Asthma, identified in Milestone 1.										
Task Step 2. Identify a subgroup of key personnel within provider network who can be initially trained.		Project		Completed	08/12/2016	12/30/2016	08/12/2016	12/30/2016	12/31/2016	DY2 Q3
Task Step 3. Collect feedback from key personnel and if necessary revise education protocol and guidelines.		Project		Completed	11/16/2016	03/31/2017	11/16/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with participating health home care managers, PCPs, and specialty providers.		Project		Completed	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 1. WMC PPS identifies MCOs and Health Homes serving Medicaid beneficiaries in our service area.		Project		Completed	08/08/2015	09/30/2015	08/08/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. MCOs and HHs are invited to participate in committees, work groups and local deployment councils. WMC PPS seek to identify a contact person at each MCO who will work with PPS partners to ensure coordination of services.		Project		Completed	08/08/2015	09/30/2015	08/08/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3. Work with State organizations such as GNYHA, HANYS, PHSP Coalition and NYS DOH to convene discussion with NY MCOs around DSRIP related issues including asthma health issues.		Project		Completed	11/15/2015	03/31/2016	11/15/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. WMC PPS implements interim reporting tool for DSRIP milestone reporting and engaged patient tracking taking into account all project compliant services for DY1.		Project		Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)



Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 2. Identify by provider type and project role the clinical information to be shared among providers. Include in evaluation all the provider types essential to management of asthma including asthma educators, community health workers, asthma educators, pharmacists, to build patient self-efficacy and confidence in self managment.		Project		Completed	05/18/2016	06/30/2016	05/18/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. WMC PPS creates roadmap for data sharing and reporting.		Project		Completed	08/10/2016	12/31/2016	08/10/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Report and track actively engaged patients.		Project		Completed	11/06/2016	03/31/2017	11/06/2016	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	
Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	
Deliver educational activities addressing asthma management to participating primary care providers.	
Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	
Use EHRs or other technical platforms to track all patients engaged in this project.	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

✓ IPQR Module 3.d.iii.4 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 3.d.iii.5 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

✓ IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1-Because this is one of many projects to be implemented by the PPS and its affiliated primary care and other providers there is a risk that committees will be overwhelmed by the volume of guidelines to review, practices will be overwhelmed by the number of policies to be drafted and implemented and both PPS and partners will be overwhelmed by the volume of training to be accomplished. To mitigate risks, the PPS will initially concentrate on the public health aspect of tobacco cessation by developing outreach campaigns and other programs with the HRDPHC and in later years work with partners to implement evidence based guidelines and best practice policies in their organizations. Additionally, the PPS will dedicate resources to staffing committees, drafting model policies and to training to enhance the skills of the health care workforce. A final strategy will be to stage the development and production of materials—materials for some targeted audiences will be developed first and distributed, then materials for another population will be developed.
- 2- A related risk is that the practices will be busy creating the building blocks of an integrated delivery system in the initial years of the DSRIP program, such as building the IT infrastructure with connections the QEs, meeting Meaningful Use requirements and developing patient tracking tools, and will be unable to meet the many technology related milestones without the infrastructure built prior to implementation. To mitigate those risks we will stage implementation of EHR alerts for tobacco cessation, for example, to follow implementation of the needed technology.
- 3- This project will be dependent on EHR vendors to implement alerts. Vendors may be unwilling or unable to modify their systems or the modifications may be cost prohibitive. To mitigate the risk of not being able to implement alerts in the EHR our PPS will explore other options for alerting physicians to gaps in care at the point of care and facilitating referrals to the NYS Quitline.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

✅ IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Initially survey PPS Participants about their outdoor policies, share best practices, and re-survey participants to assess progress in implementing tobacco-free outdoor policies	Completed	Initially survey PPS Participants about their outdoor policies, share best practices, and re-survey Participants DY2 to assess progress in implementing tobacco-free outdoor policies	08/15/2015	03/31/2020	08/15/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Develop content of survey in consultation with HRD_PHC and the provider groups represented in tobacco and asthma committees	Completed	See Task	08/15/2015	03/31/2016	08/15/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Incorporate survey in detailed assessment by PCMH vendor.	Completed	See Task	08/15/2015	10/08/2015	08/15/2015	10/08/2015	12/31/2015	DY1 Q3
Task Step 3. In consultation with partner organizations and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing tobacco cessation and tobacco-free outdoor policies.	Completed	See Task	11/01/2015	03/31/2017	11/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Use PPS meetings and other forums to disseminate best practices on tobacco free outdoor policies to PPS partners.	Completed	See Task	12/31/2015	09/30/2017	12/31/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 5. Resurvey those who responded in round 1 re Outdoor smoking policies	Completed	See Task	07/01/2018	09/30/2019	07/01/2018	09/30/2019	09/30/2019	DY5 Q2
Task Step 6. Develop plan to facilitate those who have succeeded with outdoor policies assist those who have not.	Completed	See Task	10/15/2019	03/31/2020	10/15/2019	03/31/2020	03/31/2020	DY5 Q4
Milestone 2. Convene a region-wide tobacco cessation campaign committee by DY1;	Completed	Convene a region-wide tobacco cessation campaign committee by DY1;	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step1. In collaboration with Montefiore PPS, and Refuah PPS convene the Hudson River DSRIP Public Health Council (HRDPHC) tobacco cessation work group. HRDPHC includes representatives of all three Hudson valley PPSs (Montefiore, Refuah and WMCHealth) as well as representatives of County Health Departments and from the 8 Counties in the region.	Completed	See Task	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Milestone 3. Engage Medicaid MCOs around coverage and payment	Completed	Engage Medicaid MCOs around coverage and payment	08/01/2015	12/31/2018	08/01/2015	12/31/2018	12/31/2018	DY4 Q3
Task Step 1. WMC PPS identifies Medicaid Managed Care Organizations (MCOs) doing business in our service area. .	Completed	See Task	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. MCOs are invited to participate in committees, and work group working on tobacco cessation.	Completed	See Task	08/01/2015	06/30/2016	08/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Work with State organizations such as GNYHA, HANYs, PHSP Coalition and NYS DOH to convene discussion with NY MCOs around DSRIP related issues including coverage for smoking cessation treatment.	Completed	See Task	05/15/2017	12/31/2018	05/15/2017	12/31/2018	12/31/2018	DY4 Q3
Milestone 4. Survey PPS Participants about USPSTF and PHS guidelines, use of EHRs to facilitate 5 A's, and referrals to the NYS Smokers' Quitline and subsequently promulgate best practices	Completed	Survey PPS Participants about USPSTF and PHS guidelines, use of EHRs to facilitate 5 A's, and referrals to the NYS Smokers' Quitline and subsequently promulgate best practices	05/15/2016	03/31/2020	05/15/2016	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Develop contents of survey in consultation with HRD_PHC tobacco cessation workgroup and the provider groups represented in tobacco and asthma committees	Completed	See Task	02/15/2019	09/30/2019	02/15/2019	09/30/2019	09/30/2019	DY5 Q2
Task Step 2. Incorporate survey in detailed assessment by PCMH vendor.	Completed	See Task	02/15/2019	09/30/2019	02/15/2019	09/30/2019	09/30/2019	DY5 Q2
Task	Completed	See Task	05/15/2016	03/31/2017	05/15/2016	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 3. In consultation with partner organizations and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete "5As" and to promote referrals to the NYS Quitline.								
Task Step 3. In consultation with partner organizations and the tobacco cessation workgroup, identify appropriate evidence based literature and best practices addressing implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete "5As" and to promote referrals to the NYS Quitline.	Completed	See Task	05/15/2016	03/31/2017	05/15/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Use PPS meetings and other forums to disseminate best practices to PPS partners concerning implementation of the USPSTF and PHS guidelines on tobacco cessation to PPS partners, use of EHRs to prompt providers to complete "5As" and to promote referrals to the NYS Quitline.	Completed	See Task	04/15/2017	03/31/2018	04/15/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. In consultation with partner organizations and the tobacco cessation workgroup, the WMC PPC Quality Steering Committee (QSC) and local hub implementation groups develop a site specific plan to assist providers in implementation of the USPSTF and PHS guidelines on tobacco cessation, use of EHRs to prompt providers to complete "5As" and to promote referrals to the NYS Quitline.	Completed	See Task	03/31/2018	03/31/2020	03/31/2018	03/31/2020	03/31/2020	DY5 Q4
Task Step 6. WMC PPS will work with NYS DOH Bureau of Tobacco Control's Health Systems for a Tobacco-Free NY contractors to make technical	Completed	See Task	03/31/2018	03/31/2020	03/31/2018	03/31/2020	03/31/2020	DY5 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
assistance on system improvements related to tobacco use cessation available to partners as they implement.								
Milestone 5. Launch a campaign to promote tobacco cessation among all eligible providers	Completed	Launch a campaign to promote tobacco cessation among all eligible providers	08/01/2015	06/30/2019	08/01/2015	06/30/2019	06/30/2019	DY5 Q1
Task Step 1. HRD_PHC tobacco cessation workgroup will develop a culturally competent communication strategy for patient and clinician education regarding availability of covered tobacco dependence treatment that encourages patients to use the services.	Completed	See Task	03/15/2016	12/31/2017	03/15/2016	12/31/2017	12/31/2017	DY3 Q3
Task Step 2. WMC PPS will budget to support an outreach campaign including dissemination of training and toolkits such as templates for incorporation of "5As" into EHRs.	Completed	See Task	08/01/2015	06/30/2018	08/01/2015	06/30/2018	06/30/2018	DY4 Q1
Task Step 3. In consultation with partner organizations and the tobacco cessation workgroup, the WMC PPC Quality Steering Committee (QSC) and local hub implementation groups develop a site specific plans to support development of site specific workflow to promote tobacco screening and cessation counseling including identification of designated staff.	Completed	See Task	05/15/2016	12/31/2018	05/15/2016	12/31/2018	12/31/2018	DY4 Q3
Task Step 4. HRD_PHC tobacco cessation workgroup will develop sample policies to support tobacco cessation such as policies for a tobacco free outdoors, templates for EHRs, etc. Having sample policies available will facilitate adoption by partner organizations.	Completed	See Task	03/15/2016	09/30/2017	03/15/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 5. In consultation with the HRD_PHC tobacco cessation workgroup, the WMC PPS QSC or its workgroup will develop metrics to track screening rates, results of screenings, and that patients screening positive are connected to supportive	Completed	See Task	07/01/2018	06/30/2019	07/01/2018	06/30/2019	06/30/2019	DY5 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
cessation therapy. Measures of success may be revised as appropriate. Metrics will incorporate data from NYS quitline to the extent permitted by privacy regulations.								
Milestone 6. Develop targeted outreach materials for special populations (dental, behavioral health, and DD patients)	Completed	Develop targeted outreach materials for special populations (dental, behavioral health, and DD patients)	07/15/2015	12/31/2018	07/15/2015	12/31/2018	12/31/2018	DY4 Q3
Task Step 1. HRD_PHC tobacco cessation workgroup will develop a culturally competent communication strategy for patient education targeting the special needs of special populations to encourage patients to use the services to facilitate tobacco cessation. .	Completed	See Task	03/15/2016	03/31/2018	03/15/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 2. WMC PPS will budget to support an outreach campaign to special populations.	Completed	See Task	07/15/2015	12/31/2015	07/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3. Partner and client feedback will be solicited. Based on lessons learned and feedback from beneficiaries, Partners and local deployment workgroups, the HRDPHC and/or the Quality Steering Committee and/or its workgroups will review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans in consultation with PMO staff.	Completed	See Task	03/31/2018	12/31/2018	03/31/2018	12/31/2018	12/31/2018	DY4 Q3
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
1. Initially survey PPS Participants about their outdoor policies, share best practices, and re-survey participants to assess progress in implementing tobacco-free outdoor policies	
2. Convene a region-wide tobacco cessation campaign committee by DY1;	
3. Engage Medicaid MCOs around coverage and payment	
4. Survey PPS Participants about USPSTF and PHS guidelines, use of EHRs to facilitate 5 A's, and referrals to the NYS Smokers' Quitline and subsequently promulgate best practices	
5. Launch a campaign to promote tobacco cessation among all eligible providers	
6. Develop targeted outreach materials for special populations (dental, behavioral health, and DD patients)	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 4.b.i.3 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

Project 4.b.ii – Increase Access to High Quality Chronic Disease Preventive Care and Management in Both Clinical and Community Settings (Note: This project targets chronic diseases that are not included in domain 3, such as cancer)

✓ IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions :

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1- Based on earlier experience of some partners, one challenge to meeting breast cancer screening goals is the two-step nature of the service: a doctor's order for a mammogram followed by a visit to a screening site. To overcome that obstacle, we will explore the feasibility of a "one-stop" model for Breast Cancer screening wherein a physician will be co-located at the screening site, allowing patients to obtain the order and the test at the same time. We propose to test variations of this model with several partners to identify a feasible solution.
- #2- As second risk to this project is its dependence on PCMH achievement. As stated in the IDS implementation plan, preliminary data obtained from the RHIO and our CNA show that some number of practices are without EMRs. Without an EMR, practices will not be able to obtain PCMH certification, impacting achievement of IDS milestone #7, and greatly impeding connection to the RHIO, interoperability, and data sharing and other population level projects. To mitigate this risk, we plan a multifaceted and multistage process. First, EMR status will be captured in our current state assessment; results will show the magnitude of the gap across the PPS. Second, we will participate with the CIO council, as well as leverage the expertise of the RHIO, and the other PPSs in our region, coordinate our strategy with the region, the state, and overall best practices. Third, we will develop a strategy to close the gap, including a cost analysis and the comparison of various solutions. Finally, we will stage implementation of embedded cancer screening guidelines, alerts and reminders in EMRs to follow implementation of the needed technology as it cannot be completed without the technology in place.
- #3- To be successful at improving cancer screening and follow-up, this project requires data sharing and streamlined referral processes among PCPs, Health Homes and other specialty providers. Our current planning relies on the QE for data sharing, however there is a risk that the QE will not be able to connect providers to the HIE within program timeframes. To mitigate the risk we will continue to work closely with our local QE, PCPs and Health Homes to develop a strategy to prioritize connections to the QE, and address technical and operational barriers to connection.
- #4- Not having access to data for non-attributed members in our service area will impede our ability to proactively identify patients with gaps in cancer prevention care or other service needs, as well as monitor quality performance for the population at large. To mitigate this risk, we are exploring opportunities to obtain health plan or NYS claims data on the broader population served by the our network partners
- #5-Because this is one of many projects to be implemented by the PPS and its affiliated primary care and other providers there is a risk that committees will be overwhelmed by the volume of guidelines to review, practices will be overwhelmed by the number of policies to be drafted and implemented and both PPS and partners will be overwhelmed by the volume of training to be accomplished. To mitigate risks, the PPS will initially concentrate on the public health aspect of cancer screening by developing outreach campaigns and other programs with the HRDPHC and in later years work with partners to implement evidence based guidelines and best practice policies in their organizations. Additionally, the PPS will dedicate resources to staffing committees, drafting model policies and to training to enhance the skills of the health care workforce. A final strategy will be to stage the development and production of materials—materials for some targeted audiences will be developed first and distributed, then materials for another population will be developed.



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHHealth PPS (PPS ID:21)

✅ IPQR Module 4.b.ii.2 - PPS Defined Milestones

Instructions :

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone 1. Development of a comprehensive implementation plan, DY1	Completed	Development of a comprehensive implementation plan, DY1	08/10/2015	03/31/2018	08/10/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. In consultation with partner organizations and the Cancer Screening Project Advisory Quality Committee (CPAQC, a workgroup of the WMC PPS Quality Committee), identify appropriate evidence based literature and best practices addressing cancer screening including the NYS Prevention Agenda goals and objectives and experiences of Cancer Services Program. Notify partners of the intention to take action on this project and invite participation in the CPAQC and the Hudson Region DSRIP Public Health Council (HRD-PHC) .	Completed	See Task	10/29/2015	06/30/2016	10/29/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Convene the (CPAQC to review and discuss the candidate best practices/ protocols /guidelines/ standards. The CPAQC includes clinical leaders from partner organizations and other stakeholders representing a range of credentials and experience relevant to the project.	Completed	See Task	10/29/2015	09/30/2016	10/29/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. In consultation with the Hudson River DSRIP Public Health Council (HRDPHC), review DSRIP Hudson valley Community Needs assessment and other data to identify gaps in cancer screening for Medicaid beneficiaries. HRDPHC includes representatives of all three Hudson valley PPSs (Montefiore, Refuah and WMCHHealth) as well as representatives of County	Completed	See Task	05/18/2016	12/31/2016	05/18/2016	12/31/2016	12/31/2016	DY2 Q3



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Health Departments and from the 8 Counties in the region. Gap analysis should seek to understand the drivers of low screening and follow-up.								
Task Step 4. Develop a private group on MIX to share strategies for Cancer Prevention and Management.	Completed	See Task	11/05/2015	03/31/2016	11/05/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5. Plan phased roll out of best practices/protocols/ guidelines/standards adopted adapted to local considerations. To align incentives with identified needs, the plan should be tailored to address barriers to care identified from step 5. For example, if loss of eligibility for insurance coverage is a driver, then one component of the plan should promote public education around Exchange health insurance products and the Cancer Services (CSP) program for coverage of cancer screening and treatment for the uninsured; If NYS Medicaid or health plan benefit design is a barrier to care then the plan should address benefit deficiencies through advocacy or collaboration with MCOs to improve screening rates.	Completed	See Task	08/17/2016	03/31/2018	08/17/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Work with State organizations such as GNYHA, HANYS, PHSP Coalition and NYS DOH to convene discussion with NY MCOs around DSRIP related issues including successful models for coordination of services and improvement of cancer screening rates.	Completed	See Task	08/10/2015	03/31/2018	08/10/2015	03/31/2018	03/31/2018	DY3 Q4
Milestone 2. Analysis of CSP best practices and lessons learned, DY1	Completed	Analysis of CSP best practices and lessons learned, DY1	10/29/2015	03/31/2018	10/29/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Invite community leaders with experience in NYS Cancer Services Program (CSP) to join the Cancer Screening Project Advisory Quality Committee to share experience and lessons learned.	Completed	See Task	10/29/2015	06/30/2016	10/29/2015	06/30/2016	06/30/2016	DY2 Q1



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 2. Convene the (CPAQC to review and discuss the candidate best practices/ protocols /guidelines/ standards including experiences in CSP to inform development of a region wide roll-out of best-practices for cancer screening.	Completed	See Task	08/17/2016	03/31/2018	08/17/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone 3. Development of a technology-enablement plan to embed cancer screening guidelines, alerts and reminders in EHRs	Completed	Development of a technology-enablement plan to embed cancer screening guidelines, alerts and reminders in EHRs	07/01/2018	03/31/2019	07/01/2018	03/31/2019	03/31/2019	DY4 Q4
Task Step 1. WMC PPS creates roadmap for data sharing and reporting to support cancer screening including plans to embed cancer screening templates and alerts into EHRs.	Completed	See Task	01/01/2019	03/31/2019	01/01/2019	03/31/2019	03/31/2019	DY4 Q4
Task Step 2. The CPACQ and/or the QSC or its workgroup will develop metrics to track screening rates, results of screenings, and that patients screening positive are connected to appropriate care. Measures of success may be revised as appropriate.	Completed	See Task	01/01/2019	03/31/2019	01/01/2019	03/31/2019	03/31/2019	DY4 Q4
Milestone 4. Identification of functional requirements for the cancer screening registry; DY1	Completed	See Task	01/01/2019	03/31/2019	01/01/2019	03/31/2019	03/31/2019	DY4 Q4
Task Step 1. Define functional reporting requirements for cancer screening projects.	Completed	See Task	01/01/2019	03/31/2019	01/01/2019	03/31/2019	03/31/2019	DY4 Q4
Milestone 5. Piloting rapid cycle evaluation of our PPS' care management function DY1	Completed	Piloting rapid cycle evaluation of our PPS' care management function DY1	02/15/2017	03/31/2019	02/15/2017	03/31/2019	03/31/2019	DY4 Q4
Task Step 1. The PPS "care management" function is based on implementation of the Health Home at risk project that will first be piloted in a few large practices and will seek to include appropriate cancer screening in the gaps in care section of the comprehensive care plan. Pilot implementation to begin by end of year 1.	Completed	See Task	02/15/2017	03/31/2019	02/15/2017	03/31/2019	03/31/2019	DY4 Q4
Milestone	Completed	Selection of an analytics platform to support patient identification	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
6. Selection of an analytics platform to support patient identification								
Task Step 1. WMC PPS implements interim reporting tool for DSRIP milestone reporting and engaged patient tracking.	Completed	See Task	08/08/2015	03/31/2017	08/08/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Aligned with IT development for project 2 as the WMC PPS begins IT based population health reporting.	Completed	See Task	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Begin phased roll-out of embedded templates and alerts; share templates of early adopters with others to speed adoption.	Completed	See Task	09/01/2015	12/31/2016	09/01/2015	12/31/2016	12/31/2016	DY2 Q3
Milestone 7. Roll-out of a one-stop screening pilot	Completed	Roll-out of a one-stop screening pilot	08/15/2018	03/31/2019	08/15/2018	03/31/2019	03/31/2019	DY4 Q4
Task Step 1. Based on past experience we hypothesize that one obstacle to breast cancer screening is getting the referring physician to write a script or an order for the consulting radiologist. If the gap analysis from M1 of this project supports that hypothesis We will examine the feasibility of having a cancer surgeon examine patients, order the mammogram and fu with pt and PCP. Develop proposal with model.	Completed	See Task	08/15/2018	03/31/2019	08/15/2018	03/31/2019	03/31/2019	DY4 Q4
Task Step 2. Identify potential sites and partners to test "one stop Breast cancer screening model"	Completed	See Task	11/30/2018	03/31/2019	11/30/2018	03/31/2019	03/31/2019	DY4 Q4
Task Step 3. Plan for role-out of pilot test of one-stop Breast Cancer Screening. .	Completed	See Task	02/10/2019	03/31/2019	02/10/2019	03/31/2019	03/31/2019	DY4 Q4
Milestone 8. Wider roll-out of CSP-adapted protocols DY2 and preliminary evaluation of results. By the end of DY3 the PPS will ensure all providers have developed or adopted PCMH or team-based care models.	Completed	Wider roll-out of CSP-adapted protocols DY2 and preliminary evaluation of results. By the end of DY3 the PPS will ensure all providers have developed or adopted PCMH or team-based care models.	08/08/2015	03/31/2019	08/08/2015	03/31/2019	03/31/2019	DY4 Q4
Task Step 1. Gather lessons learned and feedback from	Completed	See Task	07/01/2018	03/31/2019	07/01/2018	03/31/2019	03/31/2019	DY4 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Partners and local deployment workgroups; CPAQC and/or QSC and/or its workgroups will review and adjust training materials/ best practices/ protocols/ guidelines/standards and further implementation plans for wider roll out in consultation with PMO staff.								
Task Step 2. WMC PPS issues RFP for vendor to do a PCMH or APC model readiness assessment.	Completed	See Task	08/08/2015	09/30/2015	08/08/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3. WMC PPS establishes local deployment councils to serve as local PPS contacts for network partners engaging in PCMH or APC model.	Completed	See Task	12/31/2015	03/31/2016	12/31/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 4. WMC PPS completes current state analysis of network partners; included will be determination as to eligibility for PCMH or APC based on practice characteristics, as well as current PCMH or APC certification if any and EHR and MU capabilities.	Completed	See Task	08/08/2015	03/31/2016	08/08/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 5. WMC PPS working with PCMH/APC practice transformation vendor creates action plan for PCMH/APC eligible organizations as appropriate based on their particular gaps so as to enable them to close gaps in processes and services.	Completed	See Task	05/18/2016	03/31/2018	05/18/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Identify pilot partner/early adopter sites to achieve PCMH or APCM by DY3.	Completed	See Task	08/15/2015	12/31/2015	08/15/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 7. Evaluate lessons learned from initial connections; plan phased rollout.	Completed	See Task	06/30/2016	09/30/2016	06/30/2016	09/30/2016	09/30/2016	DY2 Q2
Task Step 8. Implement Phase 1 of network rollout PCMH/APCM	Completed	See Task	09/30/2016	03/31/2017	09/30/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. Implement Phase 2 of network rollout PCMH/APCM	Completed	See Task	03/31/2017	03/31/2018	03/31/2017	03/31/2018	03/31/2018	DY3 Q4
Task	Completed	See Task	01/01/2018	03/31/2019	01/01/2018	03/31/2019	03/31/2019	DY4 Q4



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 10. Document PCMH or APC certification among eligible providers.								
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment	06/30/2016	06/30/2016	06/30/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
1. Development of a comprehensive implementation plan, DY1	
2. Analysis of CSP best practices and lessons learned, DY1	
3. Development of a technology-enablement plan to embed cancer screening guidelines, alerts and reminders in EHRs	
4. Identification of functional requirements for the cancer screening registry; DY1	
5. Piloting rapid cycle evaluation of our PPS' care management function DY1	
6. Selection of an analytics platform to support patient identification	
7. Roll-out of a one-stop screening pilot	
8. Wider roll-out of CSP-adapted protocols DY2 and preliminary evaluation of results. By the end of DY3 the PPS will ensure all providers have developed or adopted PCMH or team-based care models.	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

IPQR Module 4.b.ii.3 - IA Monitoring

Instructions :



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHHealth PPS (PPS ID:21)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

To electronically sign this Quarterly Report, please enter the required information and check the box below:

I here by attest, as the Lead Representative of the 'WMCHHealth PPS', that all information provided on this Quarterly report is true and accurate to the best of my knowledge, and that, following initial submission in the current quarterly reporting period as defined by NY DOH, changes made to this report were pursuant only to documented instructions or documented approval of changes from DOH or DSRIP Independent Assessor.

Primary Lead PPS Provider:	WESTCHESTER MED CTR
Secondary Lead PPS Provider:	
Lead Representative:	Nivedita Bajaj
Submission Date:	09/13/2019 04:28 PM

Comments:



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Status Log				
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp
DY5, Q1	Adjudicated	Nivedita Bajaj	mrurak	10/01/2019 12:29 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Comments Log			
Status	Comments	User ID	Date Timestamp
Adjudicated	The DY5Q1 Quarterly Report has been adjudicated by the IA.	mrurak	10/01/2019 12:29 PM
Returned	The DY5Q1 Quarterly Report has been returned by the IA for Remediation.	mrurak	08/30/2019 11:27 AM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section	Module Name	Status
Section 01	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	✔ Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	✔ Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.5 - Prescribed Milestones	✔ Completed
	IPQR Module 1.6 - PPS Defined Milestones	✔ Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	✔ Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	✔ Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	✔ Completed
	IPQR Module 1.11 - IA Monitoring	
Section 02	IPQR Module 2.1 - Prescribed Milestones	✔ Completed
	IPQR Module 2.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 2.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 2.6 - Key Stakeholders	✔ Completed
	IPQR Module 2.7 - IT Expectations	✔ Completed
	IPQR Module 2.8 - Progress Reporting	✔ Completed
	IPQR Module 2.9 - IA Monitoring	
Section 03	IPQR Module 3.1 - Prescribed Milestones	✔ Completed
	IPQR Module 3.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 3.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 3.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 3.6 - Key Stakeholders	✔ Completed
	IPQR Module 3.7 - IT Expectations	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	✔ Completed
	IPQR Module 3.9 - IA Monitoring	
Section 04	IPQR Module 4.1 - Prescribed Milestones	✔ Completed
	IPQR Module 4.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 4.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 4.6 - Key Stakeholders	✔ Completed
	IPQR Module 4.7 - IT Expectations	✔ Completed
	IPQR Module 4.8 - Progress Reporting	✔ Completed
	IPQR Module 4.9 - IA Monitoring	
Section 05	IPQR Module 5.1 - Prescribed Milestones	✔ Completed
	IPQR Module 5.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 5.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 5.6 - Key Stakeholders	✔ Completed
	IPQR Module 5.7 - Progress Reporting	✔ Completed
		IPQR Module 5.8 - IA Monitoring
Section 06	IPQR Module 6.1 - Prescribed Milestones	✔ Completed
	IPQR Module 6.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 6.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 6.6 - Key Stakeholders	✔ Completed
	IPQR Module 6.7 - IT Expectations	✔ Completed
	IPQR Module 6.8 - Progress Reporting	✔ Completed
		IPQR Module 6.9 - IA Monitoring
Section 07	IPQR Module 7.1 - Prescribed Milestones	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 7.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 7.6 - Key Stakeholders	✔ Completed
	IPQR Module 7.7 - IT Expectations	✔ Completed
	IPQR Module 7.8 - Progress Reporting	✔ Completed
	IPQR Module 7.9 - IA Monitoring	
Section 08	IPQR Module 8.1 - Prescribed Milestones	✔ Completed
	IPQR Module 8.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 8.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 8.6 - Key Stakeholders	✔ Completed
	IPQR Module 8.7 - IT Expectations	✔ Completed
	IPQR Module 8.8 - Progress Reporting	✔ Completed
IPQR Module 8.9 - IA Monitoring		
Section 09	IPQR Module 9.1 - Prescribed Milestones	✔ Completed
	IPQR Module 9.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 9.5 - Roles and Responsibilities	✔ Completed
	IPQR Module 9.6 - Key Stakeholders	✔ Completed
	IPQR Module 9.7 - IT Expectations	✔ Completed
	IPQR Module 9.8 - Progress Reporting	✔ Completed
IPQR Module 9.9 - IA Monitoring		
Section 10	IPQR Module 10.1 - Overall approach to implementation	✔ Completed
	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	✔ Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	✔ Completed
	IPQR Module 10.5 - IT Requirements	✔ Completed
	IPQR Module 10.6 - Performance Monitoring	✔ Completed
	IPQR Module 10.7 - Community Engagement	✔ Completed
	IPQR Module 10.8 - IA Monitoring	
Section 11	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	✔ Completed
	IPQR Module 11.2 - Prescribed Milestones	✔ Completed
	IPQR Module 11.3 - PPS Defined Milestones	✔ Completed
	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	✔ Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	✔ Completed
	IPQR Module 11.6 - Roles and Responsibilities	✔ Completed
	IPQR Module 11.7 - Key Stakeholders	✔ Completed
	IPQR Module 11.8 - IT Expectations	✔ Completed
	IPQR Module 11.9 - Progress Reporting	✔ Completed
	IPQR Module 11.10 - Staff Impact	✔ Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	✔ Completed
		IPQR Module 11.12 - IA Monitoring



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project ID	Module Name	Status
2.a.i	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.a.i.2 - Prescribed Milestones	✔ Completed
	IPQR Module 2.a.i.3 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.a.i.4 - IA Monitoring	
2.a.iii	IPQR Module 2.a.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.a.iii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.a.iii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.a.iii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.a.iii.5 - IA Monitoring	
2.a.iv	IPQR Module 2.a.iv.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.a.iv.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.a.iv.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.a.iv.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.a.iv.5 - IA Monitoring	
2.b.iv	IPQR Module 2.b.iv.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.b.iv.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.b.iv.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.b.iv.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.b.iv.5 - IA Monitoring	
2.d.i	IPQR Module 2.d.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 2.d.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 2.d.i.3 - Prescribed Milestones	✔ Completed
	IPQR Module 2.d.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 2.d.i.5 - IA Monitoring	
3.a.i	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.a.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.a.i.3 - Prescribed Milestones	✔ Completed



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project ID	Module Name	Status
	IPQR Module 3.a.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
3.a.ii	IPQR Module 3.a.ii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.a.ii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.a.ii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.a.ii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.a.ii.5 - IA Monitoring	
3.c.i	IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.c.i.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.c.i.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.c.i.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.c.i.5 - IA Monitoring	
3.d.iii	IPQR Module 3.d.iii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 3.d.iii.2 - Patient Engagement Speed	✔ Completed
	IPQR Module 3.d.iii.3 - Prescribed Milestones	✔ Completed
	IPQR Module 3.d.iii.4 - PPS Defined Milestones	✔ Completed
	IPQR Module 3.d.iii.5 - IA Monitoring	
4.b.i	IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 4.b.i.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.b.i.3 - IA Monitoring	
4.b.ii	IPQR Module 4.b.ii.1 - Major Risks to Implementation and Mitigation Strategies	✔ Completed
	IPQR Module 4.b.ii.2 - PPS Defined Milestones	✔ Completed
	IPQR Module 4.b.ii.3 - IA Monitoring	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section	Module Name / Milestone #	Review Status	
Section 01	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Ongoing	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.5 - Prescribed Milestones		
	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Ongoing	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Ongoing	
Section 02	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete		
Section 03	Module 3.1 - Prescribed Milestones		
	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	

**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)



Section	Module Name / Milestone #	Review Status	
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete	
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete	
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete	
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	
	Milestone #7 Utilize lessons learned from VBP Enhanced Survey and our VBP QIP experience to facilitate contracting innovation through regular partner meetings.	Pass & Complete	
	Milestone #8 Assist partners to understand Total Cost of Care, Bundled Payments and other VBP contracting arrangements to more effectively negotiate contracts.	Pass & Complete	
Section 04	Module 4.1 - Prescribed Milestones		
	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete	
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete	
Section 05	Module 5.1 - Prescribed Milestones		
	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete	
	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete	
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete	
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete	
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete	
Section 06	Module 6.1 - Prescribed Milestones		
	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete	
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete	
Section 07	Module 7.1 - Prescribed Milestones		
	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete	
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete	
Section 08	Module 8.1 - Prescribed Milestones		
	Milestone #1 Develop population health management roadmap.	Pass & Ongoing	
	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Section	Module Name / Milestone #	Review Status	
Section 09	Module 9.1 - Prescribed Milestones		
	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	
Section 11	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	
	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete	
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	
	Milestone #5 Develop training strategy.	Pass & Complete	
	Module 11.10 - Staff Impact	Pass & Ongoing	
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project ID	Module Name / Milestone #	Review Status	
2.a.i	Module 2.a.i.2 - Prescribed Milestones		
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete	
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete	
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete	
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Complete	
	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Complete	
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail	
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete	
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Fail	
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete	
2.a.iii	Module 2.a.iii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.a.iii.3 - Prescribed Milestones		
	Milestone #1 Develop a Health Home At-Risk Intervention Program, utilizing participating HHs as well as PCMH/APC PCPs in care coordination within the program.	Pass & Complete	
	Milestone #2 Ensure all eligible primary care providers participating in the project meet NCQA (2011) accredited Patient Centered Medical Home, Level 3 standards and will achieve NCQA 2014 Level 3 PCMH and Advanced Primary Care accreditation by Demonstration Year (DY) 3.	Fail	
	Milestone #3 Ensure that all participating safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #4 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM.	Fail	
	Milestone #5 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete	
	Milestone #6 Develop a comprehensive care management plan for each patient to engage him/her in care and to reduce patient risk factors.	Pass & Complete	
	Milestone #7 Establish partnerships between primary care providers and the local Health Home for care management services. This plan should clearly delineate roles and responsibilities for both parties.	Pass & Complete	
	Milestone #8 Establish partnerships between the primary care providers, in concert with the Health Home, with network resources for needed services. Where necessary, the provider will work with local government units (such as SPOAs and public health departments).	Pass & Complete	
	Milestone #9 Implement evidence-based practice guidelines to address risk factor reduction as well as to ensure appropriate management of chronic diseases. Develop educational materials consistent with cultural and linguistic needs of the population.	Pass & Complete	
2.a.iv	Module 2.a.iv.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.a.iv.3 - Prescribed Milestones		
	Milestone #1 Convert outdated or unneeded hospital capacity into an outpatient services center, stand-alone emergency department/urgent care center or other healthcare-related purpose.	Pass & Complete	
	Milestone #2 Provide a detailed timeline documenting the specifics of bed reduction and rationale. Specified bed reduction proposed in the project must include active or "staffed" beds.	Pass & Complete	
	Milestone #3 Ensure that all eligible participating PCPs meet NCQA 2014 Level 3 PCMH accreditation and/or meet state-determined criteria for Advanced Primary Care Models by the end of DSRIP Year 3.	Pass & Complete	
	Milestone #4 Ensure that all safety net providers participating in Medical Villages are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up.	Pass & Complete	
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
	Milestone #6 Ensure that EHR systems used in Medical Villages meet Meaningful Use Stage 2	Pass & Complete	
	Milestone #7 Ensure that services which migrate to a different setting or location (clinic, hospitals, etc.) are supported by the comprehensive community needs assessment.	Pass & Complete	
2.b.iv	Module 2.b.iv.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 2.b.iv.3 - Prescribed Milestones		
	Milestone #1 Develop standardized protocols for a Care Transitions Intervention Model with all participating hospitals, partnering with a home care service or other appropriate community agency.	Pass & Complete	
	Milestone #2 Engage with the Medicaid Managed Care Organizations and Health Homes to develop transition of care protocols that will ensure appropriate post-discharge protocols are followed.	Pass & Complete	
	Milestone #3 Ensure required social services participate in the project.	Pass & Complete	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project ID	Module Name / Milestone #	Review Status	
	Milestone #4 Transition of care protocols will include early notification of planned discharges and the ability of the transition care manager to visit the patient in the hospital to develop the transition of care services.	Pass & Complete	
	Milestone #5 Protocols will include care record transitions with timely updates provided to the members' providers, particularly primary care provider.	Pass & Complete	
	Milestone #6 Ensure that a 30-day transition of care period is established.	Pass & Complete	
	Milestone #7 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete	
2.d.i	Module 2.d.i.2 - Patient Engagement Speed	Fail	
	Module 2.d.i.3 - Prescribed Milestones		
	Milestone #1 Contract or partner with community-based organizations (CBOs) to engage target populations using PAM(R) and other patient activation techniques. The PPS must provide oversight and ensure that engagement is sufficient and appropriate.	Pass & Complete	
	Milestone #2 Establish a PPS-wide training team, comprised of members with training in PAM(R) and expertise in patient activation and engagement.	Pass & Complete	
	Milestone #3 Identify UI, NU, and LU "hot spot" areas (e.g., emergency rooms). Contract or partner with CBOs to perform outreach within the identified "hot spot" areas.	Pass & Complete	
	Milestone #4 Survey the targeted population about healthcare needs in the PPS' region.	Pass & Complete	
	Milestone #5 Train providers located within "hot spots" on patient activation techniques, such as shared decision-making, measurements of health literacy, and cultural competency.	Pass & Complete	
	Milestone #6 Obtain list of PCPs assigned to NU and LU enrollees from MCOs. Along with the member's MCO and assigned PCP, reconnect beneficiaries to his/her designated PCP (see outcome measurements in #10). <ul style="list-style-type: none"> This patient activation project should not be used as a mechanism to inappropriately move members to different health plans and PCPs, but rather, shall focus on establishing connectivity to resources already available to the member. Work with respective MCOs and PCPs to ensure proactive outreach to beneficiaries. Sufficient information must be provided regarding insurance coverage, language resources, and availability of primary and preventive care services. The state must review and approve any educational materials, which must comply with state marketing guidelines and federal regulations as outlined in 42 CFR §438.104. 	Pass & Complete	
	Milestone #7 Baseline each beneficiary cohort (per method developed by state) to appropriately identify cohorts using PAM(R) during the first year of the project and again, at set intervals. Baselines, as well as intervals towards improvement, must be set for each cohort at the beginning of each performance period.	Pass & Complete	
	Milestone #8 Include beneficiaries in development team to promote preventive care.	Pass & Complete	
Milestone #9 Measure PAM(R) components, including: <ul style="list-style-type: none"> Screen patient status (UI, NU and LU) and collect contact information when he/she visits the PPS designated facility or "hot spot" area for health service. If the beneficiary is UI, does not have a registered PCP, or is attributed to a PCP in the PPS' network, assess patient using PAM (R) survey and designate a PAM(R) score. Individual member's score must be averaged to calculate a baseline measure for that year's cohort. 	Pass & Complete		



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Project ID	Module Name / Milestone #	Review Status	
	<ul style="list-style-type: none"> The cohort must be followed for the entirety of the DSRIP program. On an annual basis, assess individual members' and each cohort's level of engagement, with the goal of moving beneficiaries to a higher level of activation. <ul style="list-style-type: none"> If the beneficiary is deemed to be LU & NU but has a designated PCP who is not part of the PPS' network, counsel the beneficiary on better utilizing his/her existing healthcare benefits, while also encouraging the beneficiary to reconnect with his/her designated PCP. The PPS will NOT be responsible for assessing the patient via PAM(R) survey. PPS will be responsible for providing the most current contact information to the beneficiary's MCO for outreach purposes. Provide member engagement lists to relevant insurance companies (for NU & LU populations) on a monthly basis, as well as to DOH on a quarterly basis. 		
	Milestone #10 Increase the volume of non-emergent (primary, behavioral, dental) care provided to UI, NU, and LU persons.	Pass & Complete	
	Milestone #11 Contract or partner with CBOs to develop a group of community navigators who are trained in connectivity to healthcare coverage, community healthcare resources (including for primary and preventive services) and patient education.	Pass & Complete	
	Milestone #12 Develop a process for Medicaid recipients and project participants to report complaints and receive customer service.	Pass & Complete	
	Milestone #13 Train community navigators in patient activation and education, including how to appropriately assist project beneficiaries using the PAM(R).	Pass & Complete	
	Milestone #14 Ensure direct hand-offs to navigators who are prominently placed at "hot spots," partnered CBOs, emergency departments, or community events, so as to facilitate education regarding health insurance coverage, age-appropriate primary and preventive healthcare services and resources.	Pass & Complete	
	Milestone #15 Inform and educate navigators about insurance options and healthcare resources available to UI, NU, and LU populations.	Pass & Complete	
	Milestone #16 Ensure appropriate and timely access for navigators when attempting to establish primary and preventive services for a community member.	Pass & Complete	
	Milestone #17 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, to track all patients engaged in the project.	Pass & Complete	
3.a.i	Module 3.a.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.i.3 - Prescribed Milestones		
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Pass & Complete	
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete	
	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Fail	
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project
DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)


Project ID	Module Name / Milestone #	Review Status	
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Ongoing	
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass & Ongoing	
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Ongoing	
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Pass & Ongoing	
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Pass & Ongoing	
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Pass & Ongoing	
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Pass & Ongoing	
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Ongoing	
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Ongoing	
3.a.ii	Module 3.a.ii.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.a.ii.3 - Prescribed Milestones		
	Milestone #1 Implement a crisis intervention program that, at a minimum, includes outreach, mobile crisis, and intensive crisis services.	Pass & Complete	
	Milestone #2 Establish clear linkages with Health Homes, ER and hospital services to develop and implement protocols for diversion of patients from emergency room and inpatient services.	Pass & Complete	
	Milestone #3 Establish agreements with the Medicaid Managed Care organizations serving the affected population to provide coverage for the service array under this project.	Pass & Complete	
	Milestone #4 Develop written treatment protocols with consensus from participating providers and facilities.	Pass & Complete	
	Milestone #5 Include at least one hospital with specialty psychiatric services and crisis-oriented psychiatric services; expansion of access to specialty psychiatric and crisis-oriented services.	Pass & Complete	
	Milestone #6 Expand access to observation unit within hospital outpatient or at an off campus crisis residence for stabilization monitoring services (up to 48 hours).	Pass & Complete	
	Milestone #7 Deploy mobile crisis team(s) to provide crisis stabilization services using evidence-based protocols developed by medical staff.	Pass & Complete	
	Milestone #8 Ensure that all PPS safety net providers have actively connected EHR systems with local health information exchange/RHIO/SHIN-NY and share health information among clinical partners, including direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Pass & Complete	
Milestone #9 Establish central triage service with agreements among participating psychiatrists, mental health, behavioral health, and substance abuse providers.	Pass & Complete		
Milestone #10 Ensure quality committee is established for oversight and surveillance of compliance with protocols and quality of	Pass & Complete		



**New York State Department Of Health
 Delivery System Reform Incentive Payment Project
 DSRIP Implementation Plan Project**

WMCHealth PPS (PPS ID:21)

Project ID	Module Name / Milestone #	Review Status	
	care.		
	Milestone #11 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
3.c.i	Module 3.c.i.2 - Patient Engagement Speed	Pass & Ongoing	
	Module 3.c.i.3 - Prescribed Milestones		
	Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	Pass & Complete	
	Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	Pass & Complete	
	Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	Pass & Complete	
	Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	Pass & Complete	
	Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	Pass & Complete	
	Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
	Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Fail	
3.d.iii	Module 3.d.iii.2 - Patient Engagement Speed	Fail	
	Module 3.d.iii.3 - Prescribed Milestones		
	Milestone #1 Implement evidence-based asthma management guidelines between primary care practitioners, specialists, and community-based asthma programs (e.g., NYS Regional Asthma Coalitions) to ensure a regional population based approach to asthma management.	Pass & Complete	
	Milestone #2 Establish agreements to adhere to national guidelines for asthma management and protocols for access to asthma specialists, including EHR-HIE connectivity and telemedicine.	Pass & Complete	
	Milestone #3 Deliver educational activities addressing asthma management to participating primary care providers.	Pass & Complete	
	Milestone #4 Ensure coordination with the Medicaid Managed Care organizations and Health Homes serving the affected population.	Pass & Complete	
	Milestone #5 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete	
4.b.i	Module 4.b.i.2 - PPS Defined Milestones	Pass & Ongoing	
4.b.ii	Module 4.b.ii.2 - PPS Defined Milestones	Pass & Ongoing	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**


DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Providers Participating in Projects

	Selected Projects										
	Project 2.a.i	Project 2.a.iii	Project 2.a.iv	Project 2.b.iv	Project 2.d.i	Project 3.a.i	Project 3.a.ii	Project 3.c.i	Project 3.d.iii	Project 4.b.i	Project 4.b.ii
Provider Speed Commitments	DY3 Q4	DY3 Q4	DY4 Q4	DY3 Q4	DY2 Q4	DY3 Q4	DY3 Q4	DY2 Q4	DY2 Q4		

Provider Category		Project 2.a.i	Project 2.a.iii	Project 2.a.iv	Project 2.b.iv	Project 2.d.i	Project 3.a.i	Project 3.a.ii	Project 3.c.i	Project 3.d.iii	Project 4.b.i	Project 4.b.ii											
		Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed	Selected / Committed											
Practitioner - Primary Care Provider (PCP)	Total	913	578	858	497	470	-	871	497	396	-	801	95	871	-	877	497	877	497	871	-	871	-
	Safety Net	313	177	300	132	221	73	303	132	168	97	297	45	303	177	303	132	303	132	303	-	303	-
Practitioner - Non-Primary Care Provider (PCP)	Total	2,607	1,784	2,392	950	1,000	-	2,404	950	1,149	-	2,193	95	2,469	-	2,405	760	2,405	760	2,469	-	2,469	-
	Safety Net	361	332	344	243	225	155	346	243	268	85	341	32	347	81	346	182	346	182	347	-	347	-
Hospital	Total	8	13	6	-	3	-	7	9	2	-	3	-	7	-	7	-	7	-	7	-	7	-
	Safety Net	7	11	6	-	3	4	6	7	2	6	3	-	6	10	6	-	6	-	6	-	6	-
Clinic	Total	32	40	22	23	8	-	24	-	7	-	18	20	24	-	24	10	24	12	24	-	24	-
	Safety Net	26	36	20	25	8	6	21	-	7	8	18	20	21	36	21	10	21	12	21	-	21	-
Case Management / Health Home	Total	39	25	32	25	13	-	33	25	11	-	25	-	33	-	33	25	33	25	33	-	33	-
	Safety Net	29	16	23	16	8	1	24	16	7	-	19	-	24	10	24	16	24	16	24	-	24	-
Mental Health	Total	418	307	396	71	165	-	391	-	137	-	362	109	404	-	391	103	391	-	404	-	404	-
	Safety Net	81	80	75	26	23	3	74	-	29	-	69	25	76	44	74	38	74	-	76	-	76	-
Substance Abuse	Total	20	26	19	8	6	-	19	-	7	-	17	10	19	-	19	10	19	-	19	-	19	-
	Safety Net	19	25	18	7	6	2	18	-	6	-	16	9	18	25	18	9	18	-	18	-	18	-
Nursing Home	Total	12	36	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
	Safety Net	12	35	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Pharmacy	Total	4	3	2	3	0	-	2	-	2	-	0	-	2	-	2	3	2	3	2	-	2	-
	Safety Net	1	0	1	0	0	0	1	-	1	0	0	-	1	-	1	0	1	0	1	-	1	-
Hospice	Total	6	6	2	-	0	-	2	-	0	-	0	-	2	-	2	-	2	-	2	-	2	-



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Provider Category		Project 2.a.i		Project 2.a.iii		Project 2.a.iv		Project 2.b.iv		Project 2.d.i		Project 3.a.i		Project 3.a.ii		Project 3.c.i		Project 3.d.iii		Project 4.b.i		Project 4.b.ii	
		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed		Selected / Committed	
	Safety Net	3	0	1	-	0	0	1	-	0	-	0	-	1	-	1	-	1	-	1	-	1	-
Community Based Organizations	Total	0	148	0	68	0	-	0	64	0	-	0	20	0	-	0	65	0	35	0	-	0	-
	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
All Other	Total	1,677	1,094	1,508	280	817	-	1,542	415	782	-	1,400	190	1,543	-	1,548	454	1,548	432	1,543	-	1,543	-
	Safety Net	588	200	532	280	379	216	536	294	346	168	524	19	537	285	536	33	536	333	537	-	537	-
Uncategorized	Total	810	-	686	-	143	-	686	-	261	-	648	-	698	-	686	-	686	-	698	-	698	-
	Safety Net	125	-	83	-	39	-	88	-	29	-	81	-	89	-	88	-	88	-	89	-	89	-
Additional Providers	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-
Home and Community Based Services	Total	6	-	4	-	2	-	4	-	0	-	3	-	4	-	4	-	4	-	4	-	4	-
	Safety Net	6	-	4	-	2	-	4	-	0	-	3	-	4	-	4	-	4	-	4	-	4	-

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Expected Number of Crisis Intervention Programs Established	3.a.ii	9	7
Expected Number of Medical Villages Established	2.a.iv	0	2
PAM(R) Providers	2.d.i	457	275

* Safety Net Providers in Green

Participating in Projects														
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii		
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)													




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Robinson Kimberly	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Jaiswal Atish	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Smith Philip S Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Cristescu Corina Elena Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Remde Alan Hugh	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Cartano Oliver Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rosemarin Eve Louise	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sung Jenny Chia Ning	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sundaram Vishalakshi	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Elliott Jillian	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Botti Erin	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Okoniewski Deborah A	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Josefski Mark Alan Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Garcia Quinones Saribel	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lominy Marie-Micheline Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Pinto Eduardo Navarro	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mcgoldrick Patricia Engel	Practitioner - Primary Care Provider (PCP)											
George Joseph A Md	Practitioner - Primary Care Provider (PCP)											
Shah Gopal	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Thayer Lisa	Practitioner - Primary Care Provider (PCP)											
Amy S Ciner Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Anandu Nandini Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Bakey William	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Kurtz Seth David Md	Practitioner - Primary Care Provider (PCP)	✓										
Bancroft Hartley S li Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Forman Leanne Md	Practitioner - Primary Care Provider (PCP)											
Hsiung Ahmed Leslie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Pidkaminetskiy Vasyl	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Isenstein Batel Heather	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Virani Zahra	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Lyon Lora	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Connolly Bridget Reilly	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Eisner Yvonne	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ibelli Vincent Marc Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Antoine Michel Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Tawil Laurence A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weissman Evan Laird Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Pandya Amy Arun Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gilles Emmanuelle	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pointer Alicia	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ho Wesley Hok Man	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Shiblee Towhid	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sidorski-Nutt Lori	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Tiwari Purushottom	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Witkowska Renata A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Shapiro Deborah Ann Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Riffle Anne Elizabeth	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mogul Harriette R Md	Practitioner - Primary Care Provider (PCP)												
Pimentel Martha M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wancier Romina G Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Muldoon Michele D	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Somer Courtney Delsignore	Practitioner - Primary Care Provider (PCP)	✓											
Hnin Khin	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cooper Leslie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Winkler Jason Ben	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nguyen Henry Van	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Podziewski Judy Fnp-C	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Budrock Karin Marie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Patel Dhruv Harmanbhai	Practitioner - Primary Care Provider (PCP)												
Ciaffone Michael Andrew	Practitioner - Primary Care Provider (PCP)												
Rahman Riaz	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Merer Michelle	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Rose Melissa J	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Moorjani Harish Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weinstein Jeffrey Ross Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Newmeyer Michele E	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Shapiro Stephen B Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Argenzio Donna J	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lehrman Gary R Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Ritchin Andrea Ko Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)												
Martinez Ofelia Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Quick Melissa Kaufman	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Johnson Catherine	Practitioner - Primary Care Provider (PCP)												
Malik Aaqib	Practitioner - Primary Care Provider (PCP)												
Cardamona Margaret	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lombardi Maria E Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hewitt Ross G Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Singh Chanchal	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Joseph-Giss Sharon Pauline	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Vanhoy Christine	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Hojin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hirsch Lisa Nicole	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rahman Amal Ashfagur	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Newborn Robert James Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Kamthan Arvind Gopal	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Stumacher Richard L Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Kancharla Madhavi R	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Gutnik Igor Md	Practitioner - Primary Care Provider (PCP)												
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)												
Mathews Tina	Practitioner - Primary Care Provider (PCP)												
Kaul Rachna	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ray-Schoenfeld Naomi	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Ignat Michael	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dematteo Robert Enrico Md	Practitioner - Primary Care Provider (PCP)												
Finkelstein Michael B Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Schiller Robert M Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Zucker Klein Elana Rpa	Practitioner - Primary Care Provider (PCP)												
Samaniego Robert Md	Practitioner - Primary Care Provider (PCP)												
Soojung Kwon Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Akhter Mohammad	Practitioner - Primary Care Provider (PCP)												
White Mary	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Grossman Abigail Michael	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Biller Rachel T	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Zinchuk Tatiana Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Castro Jonathan M	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ganti Sudha Rajaram Md	Practitioner - Primary Care Provider (PCP)												
Mumtaz Arif Md	Practitioner - Primary Care Provider (PCP)												
Callanan Emily M Np	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Platzman Michael Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Sessions Jessica	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Baribault Heather	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Saporito Anna Gabriella Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Shah Parth	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Williams Tracy Ann Nadine	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Blitz Brian Keith	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Robert Joyce Folashade	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sarfaraz Nimra	Practitioner - Primary Care Provider (PCP)												
Lentnek Ian	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mathew George Thomas	Practitioner - Primary Care Provider (PCP)												
Back Sara Deborah	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Naveh Marcia Spiegel Md	Practitioner - Primary Care Provider (PCP)												
Bezdickova Martina Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Yang Byoung Woo	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Jovino Louise M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Schelker Jennifer	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Vindya Kuzhikatil Achuthan	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Douglas Montgomery Md	Practitioner - Primary Care Provider (PCP)											
Nadpara Kajalber N	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Alvarez Dimitri	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Siddiqui Ayesha	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Elpenord Claire Jocelene	Practitioner - Primary Care Provider (PCP)	✓										
Patel Neal	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Obeng Jacklyn	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Teicher Elyse H Md	Practitioner - Primary Care Provider (PCP)	✓										
Belkin Glenn J Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cuccia Christopher A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Anderson John A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Kligler Benjamin Eli Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
King Mary Ellen	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Cook Heather Tiffany Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Samuel Valsamma Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Wu Daren	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Siddiqua Latifa Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Khandaker Sadia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Miller Rachel Josephine	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rehmani Muhammad B Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rahman Andreea	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Baird Philip Lee Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Apenteng Yaw Adu Md	Practitioner - Primary Care Provider (PCP)											
Ellsweig Bruce Alan	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Bair Brooke Nicole	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Finnegan Claudia A	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Pumarol Alba	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Littleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Arden Martha R Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Pechter Patricia M	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Chowdhury Imaan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Devincenzo Salvatore John Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Carniciu Stere	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Shah Parag J Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Menezes Cheryl Molaison	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Nackenson Marcia Judith Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tesler Peter Jon Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Juster Fern R Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Goldberg Randy Md	Practitioner - Primary Care Provider (PCP)											
Foy Bridget M	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Maria Mazen Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bisnauth Rajes	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kabeer Nasreen Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Frengle-Burke Ingrid	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mathews Premila Maria	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Mitchell Ronald Alvin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Williams Aria K	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mathew Liby	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kyaw Soe Paing Md	Practitioner - Primary Care Provider (PCP)	✓										
Paul Sara Marie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Salzberg Paul David Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sosinsky Jeffrey H Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gordon Emily Linzer Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Levin-Waldman Renee Marci Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Oppenheimer Orit	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Julien-Banica Jehan	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kukulka Crystal Md	Practitioner - Primary Care Provider (PCP)											
Costley Sandra Y Md	Practitioner - Primary Care Provider (PCP)											
Torres-Otero Norberto I Md Pc	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Pallant Bennett S J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sawhney Suman Kumar Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rezvin Yevgeny Alexander Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Shtrambrand Dmitry Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Korsakoff Kristopher Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Bar Mordechai Fenikel Md	Practitioner - Primary Care Provider (PCP)											
Shafran Gail	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Russo Rocco Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Santiago Yvonne	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Priester William D Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Serrano Miriam	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Reyes-Pastorell Evang	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Chopra Ashok Chanparkash	Practitioner - Primary Care Provider (PCP)											
Hynes Tanja	Practitioner - Primary Care Provider (PCP)	✓	✓	✓		✓			✓	✓		
Nicoll Laura Ann Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Model Lawrence Marc Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Graves Daryl W Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Oltean Ion Md	Practitioner - Primary Care Provider (PCP)											
Hammer John T Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shkolnikov Tatyana Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Uribe Wanda	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kristina Melchert	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Khan Sakina	Practitioner - Primary Care Provider (PCP)	✓										
Sood Prerna	Practitioner - Primary Care Provider (PCP)											
Lobo Stephen	Practitioner - Primary Care Provider (PCP)											
Cinnante Karma Maria	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Fakhoury Wael	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Nasser Jonathan Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Spencer Gregory Allen Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Weiss Philip Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Lurio Joseph Glen Messner Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Lal Indu M Md	Practitioner - Primary Care Provider (PCP)	✓										
Thompson Rober	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Nesheiwat Ogleh Ihsan Md	Practitioner - Primary Care Provider (PCP)											
Hervada Teresa Md	Practitioner - Primary Care Provider (PCP)											
Roman Lauren S	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Grassey Claudia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Yartey Juliana Ayergo	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Allegretti Gina L	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ley Robert	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Roye Kristin Michaelsen Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sidorowicz Wladyslaw	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Brown Cynthia Eliza Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Valdes Mauricio	Practitioner - Primary Care Provider (PCP)											
Maselli Frank Joseph Md	Practitioner - Primary Care Provider (PCP)											
Gill Amarjit S Md	Practitioner - Primary Care Provider (PCP)	✓										
Ampil Paulo E Pc Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Abdelmassih Shawkat G	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Guindi Nabil Boshra	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Noor Afza Begum	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kaplan-Weisman Laura	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Bodin Roxana Iuliana Md	Practitioner - Primary Care Provider (PCP)											
Osczepinski Joan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Weissman Alicia Marlene Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Wilken Philip David	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Leahy Mary Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mallick Imtiaz Ahmad Md	Practitioner - Primary Care Provider (PCP)											
Hirsch Cary Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Fenner David L Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Krawitz Lawrence E Md	Practitioner - Primary Care Provider (PCP)	✓										
Lombardi Filomena	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gluck Gerson Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Kang David S Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Depaola Thomas	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Desai Bharati Chandrakant	Practitioner - Primary Care Provider (PCP)												
Osman Sami	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Harawitz Evan D Md	Practitioner - Primary Care Provider (PCP)												
Rivera Veronica	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Rosenbach Ari	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rizzo Renee	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Neu Natalie M Md	Practitioner - Primary Care Provider (PCP)												
Levin Marc William Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Welter John J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sayegh Osama Elias Md	Practitioner - Primary Care Provider (PCP)												
Hwang Haeyoung Ko	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Decastro Manuel Hernandez Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Belfield Uticia	Practitioner - Primary Care Provider (PCP)												
Marks Lura Wendy	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miller Sarah	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rudy Katie Lynn	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Beruke Hanna	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shinder Neil Md	Practitioner - Primary Care Provider (PCP)												
Marshall David Lloyd Md	Practitioner - Primary Care Provider (PCP)												
Jahn Margaret Ann	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Arbisser-Grohman Debra	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Branche Judith A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Capparelli Mar	Practitioner - Primary Care Provider (PCP)												
Moon Caroline M S	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jean-Charles Sashenka	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Forsea Monique	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Nagarwala Faisal Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Sayegh Nadem Jamil Md	Practitioner - Primary Care Provider (PCP)												
Schaffer Alan E Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Bonoan Jose Tadeo M Md	Practitioner - Primary Care Provider (PCP)											
Kurtz Linda Joyce Md	Practitioner - Primary Care Provider (PCP)											
Harvey Raymond G Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Beyer Barbara Conley Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Ahmad Hasan	Practitioner - Primary Care Provider (PCP)											
Kaw Pankaj	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Flynn Gameng Mary Ann	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Sawhney Manita	Practitioner - Primary Care Provider (PCP)											
Doshi Jay Vinay Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Ukachukwu Princess	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Diaz Daniela C	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Gumaer Robin J	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mazumdar Sumita S Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mcguire Evon L Np	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ventrudo Steven L Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Dave Hema A	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Katz Ira Andrew Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Walker Jenny	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Pandya Kalpit Nand	Practitioner - Primary Care Provider (PCP)											
Sosanya Oluwakemi	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Zaidi Najia Akhtar Md	Practitioner - Primary Care Provider (PCP)	▼										
Lubell Harry Robert	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Nicholas Belasco	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lazaroff Florence Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Akhter Rubina	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Denis Lunique	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Winkler Seth Ross	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Calamia Vincent Md	Practitioner - Primary Care Provider (PCP)											
Gulati Rajan Pc Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Chandani Suresh Md	Practitioner - Primary Care Provider (PCP)											
Ancona Richard Carmine Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Lyo Thomas	Practitioner - Primary Care Provider (PCP)											
Arthurs-Wilson Gilly S Np	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Rajveer Sachdev	Practitioner - Primary Care Provider (PCP)											
Solomon Molham M	Practitioner - Primary Care Provider (PCP)											
Biradavolu Lakshmi Bhaskar Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mir Khawaja S	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Madison Karen	Practitioner - Primary Care Provider (PCP)											
Frederick-Galarza Katherine	Practitioner - Primary Care Provider (PCP)											
Cohen Asaf	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Khaliq Anila	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Mckenna Linda	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Dumrese Danielle Lee	Practitioner - Primary Care Provider (PCP)											
Anderson Rita	Practitioner - Primary Care Provider (PCP)	▼				▼						
Abdullah Medical Pc	Practitioner - Primary Care Provider (PCP)											
Boyar Karyn Lee	Practitioner - Primary Care Provider (PCP)											
Dinsmore Robert E Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Scalisi Jennie Ann Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Gorlitsky Michele L Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Plachta Leslie	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Clements Jerry Eugene Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Distefano Pamela A	Practitioner - Primary Care Provider (PCP)	▼										
Altura Barry Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kanu Chikere Anthony Md	Practitioner - Primary Care Provider (PCP)											
Page Dorothy E	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Schoenfeld Melissa Np	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Heins Becky Ann	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rush Thomas J Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Bakshi Aman Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Tawil Rashmi P Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Deschamps Patricia	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Institute For Family Hlth	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Altman Robin Leslie Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jalaj Jai Krishna Md	Practitioner - Primary Care Provider (PCP)												
Devons Cathryn A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Dr Donna Loketch	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Mckenna Donna F	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gohel Jagruti Pankaj Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Prino Maria Paola Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sy Sheldon	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sta Ana Victor	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Stern Michael R	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mercedes Angela	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Amin Shoeb I Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Boakye Samuel W Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Barenfeld Howard L Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sohn Sung J Md	Practitioner - Primary Care Provider (PCP)												
Roth Robert M	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Beacon Medical Pc	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leavelle Lee B	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Steinberg Gwen Sarah Morgan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Gallin Jill	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Wurzel Carol Lynn Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Suter Maureen Natalie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ganeshan Deepa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Resto Svenja	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hugg Lori	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lindenbaum Yocheved	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Smotra Sumeet	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lebovits Raphael Eliyahu	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Giegel Melanie Joy	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Battu Vasantha Kumari	Practitioner - Primary Care Provider (PCP)												
Cohrssen Andreas Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Teich Clifford Martin Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Khan Zubair Mohammed Md	Practitioner - Primary Care Provider (PCP)												
Pileta Lourdes X	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Singh Pushpinder Md	Practitioner - Primary Care Provider (PCP)												
Morales Frank	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Henson Elliot M Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Narula Rajiv Md	Practitioner - Primary Care Provider (PCP)												
Cohen Cynthia Ceresney Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Foto Frank Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Avvocato Gloria P Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Moysak Jane	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Judd Seth Christian	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cellin Melissa Maria	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cable Mary Louise	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lichtenstein John Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓		✓			✓	✓			
Dresden Debra	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Petersel Hilary	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shapiro Carin	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Colaco Minu Kurian	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sellers Carol	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Raynes Hillary Ruth Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Carosella Christine E Md	Practitioner - Primary Care Provider (PCP)												
Kogekar Nandini M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
John Stanley Md	Practitioner - Primary Care Provider (PCP)	✓											
Yuen Hak Kin	Practitioner - Primary Care Provider (PCP)												
Islam Mohammad Mahbulul Md	Practitioner - Primary Care Provider (PCP)												
Volcovici Guido Pc Md	Practitioner - Primary Care Provider (PCP)												
Shrestha Binaya Md	Practitioner - Primary Care Provider (PCP)												
Simpson-Dunne Jacqueline	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Goodman Ilyssa A	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mahdavi Ramyar	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Leroy-Sterling Marilyn	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Khan Najmi Shamim	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Menezes Robert Charles Jr Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Garcia Alfredo Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Leanza Francesco Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Fruchter Abraham Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Persaud Indrani	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Boyer Jose N Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rao Geetha P Md	Practitioner - Primary Care Provider (PCP)												
Villegas Miriam Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shanmugam Malathi	Practitioner - Primary Care Provider (PCP)												
Little Sara Jane	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
John Asha	Practitioner - Primary Care Provider (PCP)	✓											
Anikanova Yuliya Sergejevna	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ida Joseph Richard	Practitioner - Primary Care Provider (PCP)												
Evers Martin Louis Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Smith Martha L Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Samuels Daralyn Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Clark Cheryl L Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Vogel Gerald Scott Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Chaudry Samia Riaz	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chavez Carey Joseph	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Mihaleva Velitchka Vasileva	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bindi K Patel	Practitioner - Primary Care Provider (PCP)												
Samarneh Majed	Practitioner - Primary Care Provider (PCP)												
Via Chirstine	Practitioner - Primary Care Provider (PCP)	✓	✓	✓		✓			✓	✓			
Powell Sovan Latoya	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Asamenew Markos Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Harkisoon Shantie D Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Litt Annebeth Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cincu Catalina E Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Green Roger Daniel Md	Practitioner - Primary Care Provider (PCP)											
Marsh Franklin Jr Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Landau Arthur Md	Practitioner - Primary Care Provider (PCP)											
Villi Roger A Md	Practitioner - Primary Care Provider (PCP)											
Roth Rachel	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Gabriana Nimfa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Berg Jonathan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Teich Alice	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Kupershtokh Svetlana	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hill Joyce	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Waldman Jill Slater Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Colleen Yvette Ohene-Agyei	Practitioner - Primary Care Provider (PCP)											
Wold Eric Richard Md	Practitioner - Primary Care Provider (PCP)											
Ronan Sharon	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Chorny Shameela Anisa Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Smith Aimee	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Carr Hemlata	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Jaravaza Mukai Heather	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Block Kara Michelle	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Shrivastava Sneha	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Wilder Venis Tiarra	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Ludovic Jesuta	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Wang Zhifu Md	Practitioner - Primary Care Provider (PCP)											
Greer Verna	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Pandya Dhimantkumar A Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Cortijo Amarilys R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Asante Baah Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Jellett Carol X	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Skelly Michael	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Lu Jenny Q	Practitioner - Primary Care Provider (PCP)											
Van Kust Bianca	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Statile Margaret	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Burdick Theresa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Meka Rajana Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mclendon Lucia Cogswell	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Phyu Sabai	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ijomah Uloma	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ruby Mathew	Practitioner - Primary Care Provider (PCP)												
Hodgens Donna A	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mathai Riny Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Henry Lernice L Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Handelsman Dan Gabriel Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kelly Janine S Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Maggie Daley Carpenter	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Mansouri Giti	Practitioner - Primary Care Provider (PCP)												
Maritato Andrea F Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ross Jody A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Safran Michael Lee Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Remenar Lin-Lin Yu-Lin Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dunn Patricia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Poonthota Anjana	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Michelson Dori	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sulangi-Lorenc Sheryl Rivera	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Srivastava Priyasha	Practitioner - Primary Care Provider (PCP)												
Hay Elena	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Appel Joseph Md	Practitioner - Primary Care Provider (PCP)												
Alam Mehjabeen Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Costley-Hoke Karen M Md	Practitioner - Primary Care Provider (PCP)												
Dave Hirendrakumar J Md	Practitioner - Primary Care Provider (PCP)												
Weiss Jonathan R Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gillespie Ginger Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bambino Nicholas G Md	Practitioner - Primary Care Provider (PCP)												




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Millos Rosana Teresita Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Woodley Walter Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bhardwaj Sushil Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosenberg Sharon Marie Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ennabi Kathleen Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Aggarwal Alka	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Dibona Marcello Md	Practitioner - Primary Care Provider (PCP)												
Wells Barbara	Practitioner - Primary Care Provider (PCP)												
Bute Samir Afzal Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Israr Khankhel	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Husain Syed S Md	Practitioner - Primary Care Provider (PCP)												
Koury Michelle A	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miller Hanan G Md	Practitioner - Primary Care Provider (PCP)												
Starner Julie Kaye	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosmarin Stacey Kaplan Md	Practitioner - Primary Care Provider (PCP)												
Dixit Drishan Kant Md	Practitioner - Primary Care Provider (PCP)												
Delaleu Jenny	Practitioner - Primary Care Provider (PCP)												
Dave Amie N	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kogan Margarita Md	Practitioner - Primary Care Provider (PCP)												
Nabors Christopher Cummins	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bowen Kevin F	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Epstein Robin N	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shah Shantilal V Md	Practitioner - Primary Care Provider (PCP)												
Woo Mary Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Moin Syed Mohammed Md	Practitioner - Primary Care Provider (PCP)												
Klein Robert Stephen Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goth Melanie Michele Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ahmad Jowairiyya Sarfraz	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Espinoza Andres A	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Villavicencio Rosa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Escher Jeffrey Ethan Md	Practitioner - Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Gajadhar Nicole	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Goforth Thomas	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Spielsinger Neil Allan Md	Practitioner - Primary Care Provider (PCP)												
Nichols Jeffrey N Md	Practitioner - Primary Care Provider (PCP)												
Baird Sara	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bordas Christine	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Corsones James P Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Singh Rajiv Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levine Steven Barry Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Moccio Lisa Stephanie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
George Elizabeth Mary Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kar Kausik	Practitioner - Primary Care Provider (PCP)												
Maisey Susan B Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Faverio Charles David Jr	Practitioner - Primary Care Provider (PCP)												
Bissonette Maya Sahan	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Luay S Marji Md Pc	Practitioner - Primary Care Provider (PCP)												
Demaiio Lois	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Doti Sandy	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shah Anita C Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sule Sachin S	Practitioner - Primary Care Provider (PCP)												
Dall Amy Joan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Cole Karen	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sackler Lorna Carro	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Trivedi Darshan Ghanshyam Md	Practitioner - Primary Care Provider (PCP)	✓											
Horowitz Mark L Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dean Cecilia Mrs.	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Yeddu Mrlini Marthamoses Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Loewinger Michael	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Baah Yaw Owusu	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Chen Yong	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gupta Nitin	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Factor Avi	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Giovinazzo Andrea	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sayegh Danny Joseph	Practitioner - Primary Care Provider (PCP)												
Tocco-Stevens Vanessa Lorraine	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Jenkins Wallace R Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Eugene P Heslin Md Pc	Practitioner - Primary Care Provider (PCP)	✓											
Kasinathan Sumathi Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dave Devang Md	Practitioner - Primary Care Provider (PCP)												
Codella Luanne	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hamid Mohammed A	Practitioner - Primary Care Provider (PCP)												
Paul Leena	Practitioner - Primary Care Provider (PCP)												
Israel James	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mendelson Ali Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Gonzalez-Klayman Noemi Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)												
Rogg Gary Ira Md	Practitioner - Primary Care Provider (PCP)												
Dilorenzo James V Jr Md	Practitioner - Primary Care Provider (PCP)												
Baker Paul Mark Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Antoine Michaelle	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gary Wayne Stallings Ii	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Riaz Aasma	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Youssef Hanni	Practitioner - Primary Care Provider (PCP)												
Gage Dina	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cocca-Bates Katherine C	Practitioner - Primary Care Provider (PCP)												
Alois Marika	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lukose James Mr.	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Abramovici Bernard Barbu Md	Practitioner - Primary Care Provider (PCP)												
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)												
Cox George R Pc Md	Practitioner - Primary Care Provider (PCP)	✓											
Spoto Amy E Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Paige Melanie K	Practitioner - Primary Care Provider (PCP)	✓											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
El-Naghy Dilshad Md	Practitioner - Primary Care Provider (PCP)											
Silber Avi Katnel Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Brand Renee P	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Seth Lalit Mohan Md	Practitioner - Primary Care Provider (PCP)											
Prashad Priya	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Llobet Paul S Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼		▼			▼	▼		
Pagan Diane Elizabeth	Practitioner - Primary Care Provider (PCP)											
Mercado Vanessa Maria V Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Siddiqui Imtiyaz	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Samatha Bagam	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Pinnamaneni Susruth	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Francis Monica	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Troy Lisa S Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Fox Kelita Louise	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Kamin Henry L Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Markowitz Robert Jay Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Androne Louis Cristian Md	Practitioner - Primary Care Provider (PCP)											
Nadelman Robert B Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Michael O Petrella	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Macaluso Brett M Md	Practitioner - Primary Care Provider (PCP)											
Sorgen Carl D Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Tracz Michael	Practitioner - Primary Care Provider (PCP)											
Schwalb David B Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Bezdicek Petr Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Beeber Stuart E Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mangan Patricia Ann Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hackenburg Emily	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Lynch Patricia Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)											
Mccormick Michael Stephen Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Phillips Cara Rpa	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Selbo Scot T Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Conigliaro Rosemarie Lombardi Md	Practitioner - Primary Care Provider (PCP)												
Teets Raymond	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Marc K Rybstein Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Badiwala Anesh V	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Jen Lauren H Ciminello	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Muse London M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Thomas Kerone P	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Berger Barbara J Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Teubl William Philip Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Shah Dhirajlal M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nerkar Sanjay D Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Satran Andrew L Md	Practitioner - Primary Care Provider (PCP)												
Lane Linda Louise	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Levis Rebekka Jo Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Morales Emily Anne	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Kang-Oh Leah Elizabeth	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Joseph Josmi	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Rosenblum Donald Z Pc Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Singh Rakesh Kumar Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Hadid Ahmad Md	Practitioner - Primary Care Provider (PCP)												
Eisenberg Amy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Farkouh Nora H Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Iannitti-Hulse Iannitti-H	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Horowitz Jeffrey Scot Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Allegro-Skinner Lorraine	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Soltren Alex	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Piet Joseph James Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Miller Dean A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gaer Sasha Mihail	Practitioner - Primary Care Provider (PCP)												
Swiderski Andrew Christopher	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Jindal Meenu	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hameedi Rukhshinda Rahman	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Boxer William Paul	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Shahid Muhammad Amir Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Santoro Katherine Elizabeth	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Agopian Eliz Hazar	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Dey Rajan	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lerche Adam David Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Robbins Chester Lewis Md	Practitioner - Primary Care Provider (PCP)											
Heublum Rona Rivka Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Auld Clara Stringer	Practitioner - Primary Care Provider (PCP)											
Mutnick Andrew	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Chumaceiro Rolando Md	Practitioner - Primary Care Provider (PCP)											
Simi Suri Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Rabadi Ammir	Practitioner - Primary Care Provider (PCP)											
Kahn Aimee	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sinyor Daniel	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Canale Romilda	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Merker Edward Lawrence Md	Practitioner - Primary Care Provider (PCP)	✓										
Sartan Tatyana Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Hannes Andrew Paul Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Joy Christina	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ferrara Melissa A	Practitioner - Primary Care Provider (PCP)	✓				✓						
Wu Sharon Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gary Marvin Willard	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Katt Marguerite E	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sylvester Julie Ann	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Yuen Annabel Dr.	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rosenberg Rachel	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Sanchez Marta Maria	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Subhani Miral Afshan	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Xavier Anitha Np	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Levine Susan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rhamdeow Cherril M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Patel Kriya	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hazeghi Javad	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Deleon Deogenes G Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Appelbaum Michelle	Practitioner - Primary Care Provider (PCP)												
Karmen Carol Lynn Md	Practitioner - Primary Care Provider (PCP)												
Steinfeld Leonard Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kapoor Satish Chander Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Epelbaum Oleg	Practitioner - Primary Care Provider (PCP)												
Semanision Kristen	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Muir Janice Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Caamano Leo	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ostrow Allison	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Laude Amy Kristin	Practitioner - Primary Care Provider (PCP)												
Khokar Amira Idrees	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tawil Ramzi A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Collins Rebecca	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mahmoud Monay	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schiffer Kenneth A	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Benoit Marcel M Md	Practitioner - Primary Care Provider (PCP)												
Nelson Julian T Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fiore John Leonard Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hernandez Marta Consuelo	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gergely Peter Ernest Md	Practitioner - Primary Care Provider (PCP)	✓											
Gannon Barbara Luck Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lamb Angela	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Siciliano Donna	Practitioner - Primary Care Provider (PCP)												
Ranin-Lay Mari	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
James Kesha Antionette	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
March Anika Jolene	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Abankwah Akosua Sarpomaa	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Green Herbert	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ancona Keith	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Walsh Margaret Mary	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Arraiano Nicole	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hetzler Theresa L Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kronn David Frederick Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mandelbaum Joel Md	Practitioner - Primary Care Provider (PCP)												
Yu Shick Hong Md	Practitioner - Primary Care Provider (PCP)												
Nastase Aniela	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Natarajan Rupa Narayani	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ford Miriam	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Iqbal Amjad Md	Practitioner - Primary Care Provider (PCP)												
Neptune Lindsa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sevcik Renee Marie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Park John	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Worth Sophia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hafeez Mohammad Md	Practitioner - Primary Care Provider (PCP)	✓											
Lee Sophia Sun Y Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Baldwin Barbara B	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mcgowan Heather	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kumar Vanita Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Burke Catherine	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zatz Kenneth Howard Md	Practitioner - Primary Care Provider (PCP)												
Kapoor Urmil Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Knipp John E Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gendron Carla	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kaw Anita	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Krumm Claire	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Maik Amer	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ursitti Kristina	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Martinez Zaneta	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sprague Curtis Davis Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Whyte-Connell Stacey E Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Sprenz Valerie M Md	Practitioner - Primary Care Provider (PCP)											
Caesar Mimieux Vanetta	Practitioner - Primary Care Provider (PCP)											
Coughlin Margaret Mary Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Best Robert Eric Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Zuckerman Deschino Diane Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Neretin Nicole	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Stockheim Janet A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Decker Laura Md	Practitioner - Primary Care Provider (PCP)	✓										
Leidner Sheldon D Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Heemstra Valerie	Practitioner - Primary Care Provider (PCP)											
Back Ephraim Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Giampietro John D Md	Practitioner - Primary Care Provider (PCP)											
Guneratne Franklin P E Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Janet Eisig	Practitioner - Primary Care Provider (PCP)	✓										
Rimmer Linda Marie Gawronski	Practitioner - Primary Care Provider (PCP)											
Grijalva Gillian	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Basa Kathrynne Mae G Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Matthew Pinto Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Moonthungal Sunitha J	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Stillman Margaret A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Khader Rawand Sudqi	Practitioner - Primary Care Provider (PCP)											
Thomas Koreen	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Parrino G Richard	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Emenike Loretta Azuka	Practitioner - Primary Care Provider (PCP)											
Roman Jasmin	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Min Insung	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Bleski John Andrew Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Rosenberg Robert	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shurp Yevgeniya Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Costabile David	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Levinson William M Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Puthiyamadam Maryrose	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Issack Joshua	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gottlieb Esther	Practitioner - Primary Care Provider (PCP)	✓				✓						
Bowman Maureen	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Braun Ivy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Jain Supriya	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gearing Bobby	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sales Francie Fortuno Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tolis Arthur F Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Minei Costley Elizabeth Do	Practitioner - Primary Care Provider (PCP)	✓										
Figuroa Yvette	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Wilson Geniene	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Friedman Ross Md	Practitioner - Primary Care Provider (PCP)											
Dummett Jocelyn Angela Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Goldstein Lissa Kary	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Shahid Atter Muhammad	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Grinion Charlene M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Jansen Brent M	Practitioner - Primary Care Provider (PCP)											
Bernstein Scott Alan Md Pc	Practitioner - Primary Care Provider (PCP)	✓										
Lat Mercedes A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Kolanuvada Bangaruraju Md	Practitioner - Primary Care Provider (PCP)											
Ayodeji Adeola	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Schiffer Todd Jay Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Amler Robert William Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Schwartz Deborah J Md	Practitioner - Primary Care Provider (PCP)											
Fallon Jaclyn Anne	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Dziedzic Danielle Theresa	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Donovan Edmund J	Practitioner - Primary Care Provider (PCP)											
Begley-Pritzker Kathleen	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nanjappa Nirmla Md	Practitioner - Primary Care Provider (PCP)	▼										
Dalwadi Sejal Nagin Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Roth Donald S Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Scarlett Lissa Annette Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Gorelick Seymour Pc Md	Practitioner - Primary Care Provider (PCP)	▼										
Amarosa Josephine	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cleveland Byrd Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Koestler Jennifer Lyn Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mary Katherine Michalak	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ortiz Luis A Rpa	Practitioner - Primary Care Provider (PCP)											
Hui Raymond C Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Masson Ella	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Singh Manoranjan	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Robida David	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Morgan Scott	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Cohen Randy Edward	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Santiago Evelyn	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Raschella Nunziata Md	Practitioner - Primary Care Provider (PCP)											
Garfield Gary C Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Manning Frank A Md	Practitioner - Primary Care Provider (PCP)											
Rovito Lucy	Practitioner - Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Groves Jill Elizabeth Md	Practitioner - Primary Care Provider (PCP)											
Walker Richard F Md	Practitioner - Primary Care Provider (PCP)	▼										
Nosal Sarah Catherine	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Braier Florencia	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Ashe David Md	Practitioner - Primary Care Provider (PCP)											
Landanno Clement R Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Cohen Daniel Harold Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Koelsch Emily M Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Goel Narender	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Osband Yardaena Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Shaps Berett Paige	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Pleitez Tecun Claudia Patricia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Krisel Angela Rpa	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Patel Deepesh S Md	Practitioner - Primary Care Provider (PCP)												
Lavotshkin Boris	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Feygin Polina Md	Practitioner - Primary Care Provider (PCP)												
Reich Jennifer	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lanier Gregg	Practitioner - Primary Care Provider (PCP)												
Ahmad Farhat Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Abate Charles James Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Beniyaminov Yanna	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lazrak-Bertini Kenza	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ludmerer Zohra	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hujus Amy Rpa	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shah Shetal Indravan Shah Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ortiz Sandra Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nazario-Blas Rudolfo A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Caring Pediatrics White Plain	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hackell Jesse Michael Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Park Boma Diana	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Trejo Dionisio	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Floyd Leroy Cordero	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Fletcher Douglas Robert Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Samberg Deborah Rabitz Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Zucker Albert Harry	Practitioner - Primary Care Provider (PCP)												
Wilson Jeanne Marie	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Zhabinskaya Irina Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Gayle Eric George Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Felix Robert Livingston Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Fuchs Richard T Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hwang Andrew	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sta Maria Jaclyn	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cigliano Danielle Do	Practitioner - Primary Care Provider (PCP)												
Ramzan Muhammad Masood	Practitioner - Primary Care Provider (PCP)												
Kovoor Johnny George Md	Practitioner - Primary Care Provider (PCP)												
Dori Anchin Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chirumamilla Amala	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gluck-Shats Maya Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levene Eric	Practitioner - Primary Care Provider (PCP)												
Singh Kumar	Practitioner - Primary Care Provider (PCP)												
Qaqish Saed	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vazquez-Bryan Jennifer K	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Stanovic Maria	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Kilinski Benjamin	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Grover Monica	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mabee Krystle A	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sarraai Mona Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Kozicz Izabela Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tashman Stuart Matthew Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Calderoni Michele E Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zupnick Gerald Md	Practitioner - Primary Care Provider (PCP)	✓				✓							
Leasy Menachem Jeremy	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Hassan Mostafa S Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Singh Tarunjit	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Giannini Nancy Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Reyes Ma.	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Malik Nasir M	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jones Jillian Lindsey Np	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Zaslow Jay A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Trager Abigail Hope	Practitioner - Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Ediale Kolo N Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lesnewski Ruth F Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Festa James Keith Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Monteleone Virgilio A Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Greenberg William Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hamilton Benit	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
St Louis Childebert	Practitioner - Primary Care Provider (PCP)												
Kempton Patricia B	Practitioner - Primary Care Provider (PCP)												
Fogwell Leigh	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kang Moonwha	Practitioner - Primary Care Provider (PCP)												
Kandarappallil Syna M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Ishtiaq Bakhtiar Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Habert Marc Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Yee Lily Fong Cho Md	Practitioner - Primary Care Provider (PCP)												
Migias Nikolaos A Md	Practitioner - Primary Care Provider (PCP)												
Barbanel Eric William Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lolo Delatre Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Oyerinde Koyejo	Practitioner - Primary Care Provider (PCP)												
Lisenby Veronica	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sachdeva Amrita Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Holsaeter Thomas Michael	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Weiss Jonathan Andrew	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Agarwal Surbhi Md	Practitioner - Primary Care Provider (PCP)												
Choe Jinhoon Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Chen Wei	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Shear Mitchell Barry Md	Practitioner - Primary Care Provider (PCP)												
Banc Tobe E Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Scherr Jennifer Ann Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rivera Jaime H Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Savino Douglas Brian Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Xie Minhui	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Roy Shewli	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Espana Jorge M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Al-Qaisi Anmar	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Prince Jennifer	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Carey Erin Emilia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Weeks Williams David	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cooper Howard	Practitioner - Primary Care Provider (PCP)											
Zemel Anna Rynskaya Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gorelick Risa Schwed Md	Practitioner - Primary Care Provider (PCP)	✓										
Carleton Jack Hardy	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hershkowitz Jon E Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Goumas William Marcus Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Livanios Noulas Chrisia Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mohammadi Shahrzad Md	Practitioner - Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	✓
Duquella Gregory Woodlee	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Levine Alanna	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Szpur Walter B Md	Practitioner - Primary Care Provider (PCP)											
Chesir Joshua E Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mc Dermott Annemarie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lear Loretta A	Practitioner - Primary Care Provider (PCP)											
Bekritsky Esther	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Burnham Daniel Christian	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Garas Nageh Ayoob	Practitioner - Primary Care Provider (PCP)											
Benoy Mary Chethicot	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Vaugeois Kimtam Do	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Berger Sam H Np	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Mcnamara Holly	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Carolyn Shelley Denise	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Borker Priti V Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Neuendorf James Lee Md	Practitioner - Primary Care Provider (PCP)											
Bosco Vincent J Rpa	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Meyer Patricia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Klein Stephen Allen	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jung Susan	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Viani Pamela B Anp	Practitioner - Primary Care Provider (PCP)												
Germain Sephora Marsha	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Elmore Dillard	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ferguson John Francis Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Zaman Moneeka Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bowman Ralph Edward	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goldblum Louis M Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bogdanov Assen Petrov Md	Practitioner - Primary Care Provider (PCP)												
Walker Stephanie	Practitioner - Primary Care Provider (PCP)												
Shenko Christina Angela	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Din Sofia R	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Pendergast Janeen	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Gutwein Farrah Elyse	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Wignarajah Douglas Praveen	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Deible Stephanie Jean	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shah Tushar	Practitioner - Primary Care Provider (PCP)												
Banker Dipak Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Butler Renita Danette Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goldstein Lawrence Wayne Md	Practitioner - Primary Care Provider (PCP)												
Monaco Domenic	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Llobet Holly	Practitioner - Primary Care Provider (PCP)	✓	✓	✓		✓			✓	✓			
Chugh Savneek Singh	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jacob Noble	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Quilatan Romeo L Jr Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Viray Alvin K Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Clubwala Nilufer Md	Practitioner - Primary Care Provider (PCP)												
Zachariah Mano	Practitioner - Primary Care Provider (PCP)												
Ferrara Lisa A	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Eschenberg Nancy Anne	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Pavese Heidi Elizabeth	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Soltren Rafael Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Lam Hao	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ainsworth Alison M	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gennarelli Melissa D Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maw Myo Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Tendler Yacov Md	Practitioner - Primary Care Provider (PCP)												
Knights Jennifer Rpa	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nelson Shirley W Do	Practitioner - Primary Care Provider (PCP)	✓											
Rai Samantha Anna	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mallick Abida K Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sperling Walter L Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Fattakhov Emma	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Krishna Murali G	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Punsalan Ryan Andrew	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Park Lydia Sujung	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kauffold Megan E	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Raz Amy B Md	Practitioner - Primary Care Provider (PCP)												
Prine Linda Whisler	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Weinberg Harlan R Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Aronow Wilbert Solomon Md	Practitioner - Primary Care Provider (PCP)												
Keegan Kulravee Puttharuksa Do	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Williams Christopher	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Laurent Yvenalie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Underwood Patricia Lee Np	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Llosa Guerra Alfonso Eduardo	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mogul-Ashraf Zainab Nasir	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chan York Sing	Practitioner - Primary Care Provider (PCP)												
Mumford James M Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Hambright Maya Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Seecharran Bonnie V	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kaseta Suzanne Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Brown Emily Rivera	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
136700962midelton Gary Todd Md	Practitioner - Primary Care Provider (PCP)											
Betina Louis	Practitioner - Primary Care Provider (PCP)											
Portalatin Helen	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Harburger Joseph	Practitioner - Primary Care Provider (PCP)											
Castillo-Rodriguez Raquel	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Saribekyan Arpine	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tamayo Gomez Carmen Andrea	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Patel Mayank	Practitioner - Primary Care Provider (PCP)											
Sullivan Maura Md	Practitioner - Primary Care Provider (PCP)											
Patel Dhiren B Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Goldberg Michael David Md	Practitioner - Primary Care Provider (PCP)											
Rummo Nicholas J Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Pace Bella Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Waxman Dennis Rpa	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Khalil Richard Md	Practitioner - Primary Care Provider (PCP)											
Heckman Barbara Jean	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Smith-Marrone Stephanie	Practitioner - Primary Care Provider (PCP)											
Gerson Debra	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Tun Raymond Aung Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Chamberlin Joe Md	Practitioner - Primary Care Provider (PCP)											
Connelly Jane M	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Reindl Alisa	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Kim Christy	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sobolev Maria	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Pinzon Robin Ramos	Practitioner - Primary Care Provider (PCP)											
Pierce Carolyn Marie	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Schneid Perel	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lutwak Seymour H Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Martini Anthony Joseph Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nastase Liviu Md	Practitioner - Primary Care Provider (PCP)	✓											
Jangda Aslam Sattar Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mcmullan Megan Anne Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Schiskie Melissa A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Desai Vikas	Practitioner - Primary Care Provider (PCP)												
Yu Chin Hsien	Practitioner - Primary Care Provider (PCP)												
Cho Caroline	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Khanna Suresh Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Shah Anuj	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Watkins Isheka S	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kumar Munish	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kone Odiya Camara	Practitioner - Primary Care Provider (PCP)												
Avella Thomas Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wellington Liu Y Md	Practitioner - Primary Care Provider (PCP)												
Guo Gary Gang	Practitioner - Primary Care Provider (PCP)												
Oberman Eric	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Klimenko Elena A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Callahan Brian D	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hill David Jacob Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Davis Glenn Adrian Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sacaju Galit Meller Md	Practitioner - Primary Care Provider (PCP)	✓											
Gilmour Cynthia	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ahmad Nauman	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miller Michael	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lucero April Angelique Paglingayen	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tropin Jaimie M	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kakay-Diallo Isatu	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gapay Alexander R Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Robie Kristin	Practitioner - Primary Care Provider (PCP)												
David Maria Carina Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Hillman Roy A Md	Practitioner - Primary Care Provider (PCP)											
Haberman Elisa	Practitioner - Primary Care Provider (PCP)											
Balutowski Marek Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Polizzi Gaspare A Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Frisbie Jo Anne	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Katz Bernard Joel Md	Practitioner - Primary Care Provider (PCP)											
Bedi Sudha	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Singh Simarjit	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Daly Charlene	Practitioner - Primary Care Provider (PCP)											
Hirschman Alan M	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Panini Aruna S	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Oyugi Samwel Odoyo Md	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Johnson Nathan Carl	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Bochenek Joanna Barbara Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hollingsworth Charlie Mr.	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Goldstein Jamee Michele Do	Practitioner - Primary Care Provider (PCP)											
Grantham Christopher Ashby	Practitioner - Primary Care Provider (PCP)											
Lazarin Margaux Helene	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Velez Domenech Gilberto A Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Dadarwala Aashish Dhansukhlal	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Iriza Ecaterina	Practitioner - Primary Care Provider (PCP)											
Grosso Celeste M Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Nweke-Chukumerije Obiageli Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rodriguez German	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Adigun Stephanie	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Iannotti Vicki Ann	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Chernaik Richard B Md	Practitioner - Primary Care Provider (PCP)											
Lessin Herschel R Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Karp Sara	Practitioner - Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Barone Luciano Vito Md	Practitioner - Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Reggev Avner Md	Practitioner - Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Lucas Tracy	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chacko Bijo Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jeanne Marie Lenzer	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Stepanovska Sandra	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Kitson Kwame A Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Creech Charlotte L	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carena Gina Frances Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
O'Connor Peter J Jr Md	Practitioner - Primary Care Provider (PCP)												
Byadgi Shalini Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Solomon Lori Weir	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mehra Sona Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Finnigan Karen Jean Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zarlengo Marco Dominic Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Tenney Nancy Lee	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Carroll Joanne	Practitioner - Primary Care Provider (PCP)	✓											
Newfield Philip Md	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Agarwal Arvind K Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bell Ryan	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bondar Ellen Md	Practitioner - Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Madhava Valsa S Md	Practitioner - Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Yuen Thomas	Practitioner - Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Calligaris Rosemary	Practitioner - Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hago Weymin	Practitioner - Primary Care Provider (PCP)	✓	✓	✓		✓			✓	✓			
Agahiu Samuel Aminu	Practitioner - Primary Care Provider (PCP)												
Sharma Cordelia Vancheswara	Practitioner - Non-Primary Care Provider (PCP)												
Escano Richard Vitales	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stefan Delia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Robinson Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Warsy Irfan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wasserman Amy	Practitioner - Non-Primary Care Provider (PCP)												
Chanin Elizabe	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Gilani Aamir Masood	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Zak Veronica Md	Practitioner - Non-Primary Care Provider (PCP)	✓											
Francois Karen Tamar	Practitioner - Non-Primary Care Provider (PCP)												
Jaiswal Atish	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Najovits Andrew Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schecter , Chana	Practitioner - Non-Primary Care Provider (PCP)												
Sabol Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Alexander Fleischer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Biavati Tracy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Olmoz Alicia G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Martyn Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Liu Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Kyi Michael Min T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Smith Philip S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Linneman Nancy I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gopal Sajeev	Practitioner - Non-Primary Care Provider (PCP)												
Rothberg Daniel M Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Lincoln Mary Anna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gerard Perry Scott Md	Practitioner - Non-Primary Care Provider (PCP)												
Cartano Oliver Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
D'Angelo John K Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Homonoff Mark C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Karen Whitton, Lcsw-R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bains Amarpreet S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Goff Janet	Practitioner - Non-Primary Care Provider (PCP)												
Balkir Levent	Practitioner - Non-Primary Care Provider (PCP)												
Arenson Richard	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Susan Haight, Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Blonda Gil Nora A Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Brassel James	Practitioner - Non-Primary Care Provider (PCP)												
Yoo Tae S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Mc Carthy Nora	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Nelson Peggy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Angiello Joanne Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sung Jenny Chia Ning	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lago Jesus Angel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Chen Donald	Practitioner - Non-Primary Care Provider (PCP)											
Schectman Meryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Midelton Gary Todd Md	Practitioner - Non-Primary Care Provider (PCP)											
Reidenberg Bruce E	Practitioner - Non-Primary Care Provider (PCP)	✓										
Monaghan Patrice M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Littman Stephen Ira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Patel Ragin C Mbbs	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Solis Sylvia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Sundaram Vishalakshi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Christov Marta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ivicic Alan V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Berrios Damaris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Batson Lisa Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Joseph James	Practitioner - Non-Primary Care Provider (PCP)											
Balsells Herberth Jonathan	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Paterno Beata Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Meaney Stacey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Nicole R Phillips Pac	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Peng Xiangmin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
O'Connor Julie Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Botti Erin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Vaidya Noaman N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Erik Lantier	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Diaz Herminio	Practitioner - Non-Primary Care Provider (PCP)											
Diehl , Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Spataro Rossana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Chava Abramovitz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mary St. Martin, Dpt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Majewski Maegan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Khalifeh Mazen Taher Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Lavian Manouchehr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Certo Linda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Okoniewski Deborah A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Jean-Louis Florence Md	Practitioner - Non-Primary Care Provider (PCP)											
Paula Nicoleau Pierre-Louise-Registered Pt	Practitioner - Non-Primary Care Provider (PCP)											
Youchah Joan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Rasch Stuart G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Toler Kenyatta Mack	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ythier Denise	Practitioner - Non-Primary Care Provider (PCP)											
Eapen Jeena Viji Md	Practitioner - Non-Primary Care Provider (PCP)											
Steinberg David	Practitioner - Non-Primary Care Provider (PCP)											
Gaschke Yvonne Nanette	Practitioner - Non-Primary Care Provider (PCP)											
Bakey William	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Puccio Carmela A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Pfail John Lawrence Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Zupnick Joseph Od	Practitioner - Non-Primary Care Provider (PCP)											
Velez Jenna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Fulton Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Amin Abha R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hussain Shakeeb	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Karyn Hirsch Md Karyn Marlene Hirsc	Practitioner - Non-Primary Care Provider (PCP)	✓										
Fischer Linda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Stumacher Mark Jay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Miller Martin B Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Malhotra Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Econopouly Daria	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lombardo Gary	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Gupta Gayatbi Md	Practitioner - Non-Primary Care Provider (PCP)											
Merav Avraham D Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Dr Christopher M Allen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Patel Payal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Isaacson Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Fleischner Charles A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rosenbaum Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Simone Jean	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Davelman Felix S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Quinlan Christine Sergio	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mallard Sarah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Johnson Edward	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Justin Spiro	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Urias Lilia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Langan-Heim Christina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Isestein Batel Heather	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Lyon Lora	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Alper, Naomi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Lambson Janna R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Barber, Shoshana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kolakowski Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mcdonald Katherine G	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Dee Kenneth R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
John A Cooley Md	Practitioner - Non-Primary Care Provider (PCP)											
Basso Alan Matthews Phd	Practitioner - Non-Primary Care Provider (PCP)											
Gries James Robert Phd	Practitioner - Non-Primary Care Provider (PCP)											
Maimon Ron Md	Practitioner - Non-Primary Care Provider (PCP)											
Arthur Karen S Md	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Lawrence Peter Alderman S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Iwai Sei Md	Practitioner - Non-Primary Care Provider (PCP)											
Grossman Patricia Lynn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Landowne Ann Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Ubriani Chandrakanta Ramesh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Osborne Michael Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Reda Dominick Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Otero Melissa	Practitioner - Non-Primary Care Provider (PCP)											
Ann Kalkhuis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nancy Mcgeorge Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
11572campanaro David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mckenzie Hugh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hurwitz Seth Eric	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kramer Theodore Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Fiol Luanna Bel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Clement Claire	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Fung-Nicholson Sonia	Practitioner - Non-Primary Care Provider (PCP)	▼										
Barasch Samuel Peleg	Practitioner - Non-Primary Care Provider (PCP)											
Pointer Alicia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hausler Eve	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Cohen Evan Phillip Md	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Levi Leba	Practitioner - Non-Primary Care Provider (PCP)											
Naomi Cohn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Caban Rebeca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Klein Sonya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼				▼				▼	▼
Carol Philhower, Lmhc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Reed Stephanie Lynne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rivera Yeskeila	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Cohen Kathleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Witowska Renata A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Delaney Veronica Bridget Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Firshein Daniel Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lee Annie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Guzman Catherine Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Mogul Harriette R Md	Practitioner - Non-Primary Care Provider (PCP)											
Ahsan Sadaf R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Singh Avtar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Isaac George Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Weinberg Martin Ross	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Guinan-Clark Heather Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Muldoon Michele D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cho Michael Nam-Sung	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Gross Kara J Md	Practitioner - Non-Primary Care Provider (PCP)											
Fanucchi Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Borakove Larry Steven	Practitioner - Non-Primary Care Provider (PCP)											
Mian Rashid A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mitchell Christa	Practitioner - Non-Primary Care Provider (PCP)											
Brodkin Joanne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Song Cherry	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Somer Courtney Delsignore	Practitioner - Non-Primary Care Provider (PCP)	▼										
Darlene Smieszek	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Grove-Sobol Jennifer Mrs.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Kathleen Ann Johnson	Practitioner - Non-Primary Care Provider (PCP)											
Hnin Khin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Melnikau Boris	Practitioner - Non-Primary Care Provider (PCP)	▼										
Leone Laura	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Viglucchi Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Cassese Mary	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Hinojosa Franz	Practitioner - Non-Primary Care Provider (PCP)											
Hassan Joseph George	Practitioner - Non-Primary Care Provider (PCP)											
Brenda Delmonte	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Vicente Niah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hammar Kirsten Helene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Seguinot Elizabeth Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Rachel Hill	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Agochiya Jyotika	Practitioner - Non-Primary Care Provider (PCP)											
Brogan Maureen E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rose Melissa J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Fallick Frederick S Md	Practitioner - Non-Primary Care Provider (PCP)											
Allman Denton Md	Practitioner - Non-Primary Care Provider (PCP)											
Woods Kathleen Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Grewal Perminder S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Donaldson Robert D	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Moorjani Harish Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cestari Stephen Todd Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Baez Bernard Bartholome Md	Practitioner - Non-Primary Care Provider (PCP)											
Kelly Hutcheson	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Arnold Brett Md	Practitioner - Non-Primary Care Provider (PCP)											
Shapiro Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hyman Mark	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Berman Danya Zipora	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Lehrman Gary R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Reddy Nirmala M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kessler Kenneth J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Suresh Lekha Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Chen Vivian Min-Lan	Practitioner - Non-Primary Care Provider (PCP)											
Porteous-Cole Paulette Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Baynon Diane	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Strock	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Pesyl Berman	Practitioner - Non-Primary Care Provider (PCP)											
Katz Jonathan Seth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Schehr, Jaime, Rd	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Phelan Jane	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Alphonso	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Levy Shlomit	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Schaetzi Christine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Zuckerman Susan A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ngai Ivan	Practitioner - Non-Primary Care Provider (PCP)												
Reimer Heidi	Practitioner - Non-Primary Care Provider (PCP)												
Malik Aaqib	Practitioner - Non-Primary Care Provider (PCP)												
Samocha Yigal	Practitioner - Non-Primary Care Provider (PCP)												
Mera Fanny	Practitioner - Non-Primary Care Provider (PCP)	✓				✓							
Choi Ran	Practitioner - Non-Primary Care Provider (PCP)												
Klingensmith Carolyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cardamona Margaret	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hande Okan	Practitioner - Non-Primary Care Provider (PCP)												
Molina Meagan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Flower Allyson Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Carolyn Croce-Mirque	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Lowenkron David Drew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Grayson Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Trapp Kevin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Josephs Mitchell Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lederman Debra Do	Practitioner - Non-Primary Care Provider (PCP)												
Herman Paul Phd	Practitioner - Non-Primary Care Provider (PCP)												
Miliaresis Christa L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Capoor Pediatric Neuromuscular Reha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sridhara Bangalore S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Norman Otsuka Md	Practitioner - Non-Primary Care Provider (PCP)												
Stambaugh Kweon I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sherman Deborah S Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leen Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)												
Baldinger Harry G Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mcgregor Victor	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Khan Mohammad S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gross Benita L Md	Practitioner - Non-Primary Care Provider (PCP)	✓				✓							
Slocum Christine N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Navon Richard Eric Md	Practitioner - Non-Primary Care Provider (PCP)												
Meyer Robert H Md	Practitioner - Non-Primary Care Provider (PCP)												
Kalus Oren	Practitioner - Non-Primary Care Provider (PCP)												
Nozad Valerie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Shahim Houshang Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Kumaraguruparan Meenatchi	Practitioner - Non-Primary Care Provider (PCP)												
Anne E Rosenberg	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Ward Victoria Courtney	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Vazquez Olga	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Nwazota Nenna	Practitioner - Non-Primary Care Provider (PCP)												
Yaghoubian Saman	Practitioner - Non-Primary Care Provider (PCP)												
Pratap Balaji	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lankford Dawud Omar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Brooks-Blyden, Donna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Houldsworth Hilary	Practitioner - Non-Primary Care Provider (PCP)												
Megan York	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Baker Shane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kahan Yael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Xu Ruimin	Practitioner - Non-Primary Care Provider (PCP)												
Morgan Samantha Irene	Practitioner - Non-Primary Care Provider (PCP)												
Akerman Esther Dr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Newborn Robert James Md	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼	
Guttenberg Michael Gary Md	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼	
Nauth-Otello Nalini C Md	Practitioner - Non-Primary Care Provider (PCP)												
Farragher Patricia B Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Luchs Scott Glenn Md	Practitioner - Non-Primary Care Provider (PCP)												
Salgunan Nambi Md	Practitioner - Non-Primary Care Provider (PCP)												
Roth Mariel	Practitioner - Non-Primary Care Provider (PCP)												
Purugganan Romeo Sison Md	Practitioner - Non-Primary Care Provider (PCP)												
Mainetti Linda	Practitioner - Non-Primary Care Provider (PCP)												
Martin Ruth Held	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Posada Gerardo A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Garcia Laura Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Elizondo Carmen E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Purohit Manish	Practitioner - Non-Primary Care Provider (PCP)											
Daniels-Brady Catherine Eva	Practitioner - Non-Primary Care Provider (PCP)											
Shalhoub Catharine Cecilia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ahmed Tanveer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Owens Jr Wiley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Skrypack Susan Marie	Practitioner - Non-Primary Care Provider (PCP)											
Taylor Denise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Wolfe Brittney M	Practitioner - Non-Primary Care Provider (PCP)											
Winters Brooke	Practitioner - Non-Primary Care Provider (PCP)											
Barrow Nekia Oriana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Foran Cynthia A	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Veronica Hopkins	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Strang Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Cummings Danielle Barbara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Davis Alecia A Np	Practitioner - Non-Primary Care Provider (PCP)											
Campbell Gretchen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Miller Javonie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Meiman Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Joseph Merin S	Practitioner - Non-Primary Care Provider (PCP)											
Blanco Lourdes	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Messer Alexander Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Mantel Esther	Practitioner - Non-Primary Care Provider (PCP)											
Mcsherry Meghan Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Bostwick Howard E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kaufmann Walter Ernst Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Tessler Patric	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Zucker Klein Elana Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Guoping Zhou	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Kauffman Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Jaffe Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											
Dwyer James Kieran Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Rosenzweig David Peter Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Juliano John Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Soojung Kwon Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Mori Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Meier Suzanne Kathleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ankolekar Anjali Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Widas Maribeth Rpa-C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Chukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Das Piali	Practitioner - Non-Primary Care Provider (PCP)											
Grimes Cara Louise	Practitioner - Non-Primary Care Provider (PCP)											
Cooper, Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Vazquez Claudio Manuel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Shapiro Tara E Do	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Lafaro Rocco James Md	Practitioner - Non-Primary Care Provider (PCP)											
Fernandes Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Husain Syed A	Practitioner - Non-Primary Care Provider (PCP)											
Marc Youssef Elkhoury	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Craig John M	Practitioner - Non-Primary Care Provider (PCP)											
Amy Brown	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
White Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Margaret O'Connell-Duffy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Grendly Sharon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Rainaldi Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Suderio-Tirone Elaine	Practitioner - Non-Primary Care Provider (PCP)											
Glasscock Zsuzsa Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Joshi Madhuvanti	Practitioner - Non-Primary Care Provider (PCP)											
Yetsko Matthew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Diaram Deepa N	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Kwofie Stella	Practitioner - Non-Primary Care Provider (PCP)											
Biller Rachel T	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kaul Anita	Practitioner - Non-Primary Care Provider (PCP)											
Kolb Karen	Practitioner - Non-Primary Care Provider (PCP)											
Karlin Todd Evan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kimberly Andrews	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Solomon Adedoyin A	Practitioner - Non-Primary Care Provider (PCP)											
Thorn Sarah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Zinchuk Tatiana Md	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Tugal Oya Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Castro Jonathan M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ganti Sudha Rajaram Md	Practitioner - Non-Primary Care Provider (PCP)											
North Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mumtaz Arif Md	Practitioner - Non-Primary Care Provider (PCP)											
Kaul Raman Md	Practitioner - Non-Primary Care Provider (PCP)											
Hindin Allen H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Ubranimath Shivakeerthy S Md	Practitioner - Non-Primary Care Provider (PCP)											
Franco Israel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mirabello Elizabeth Mary	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Lodhi Sadaf Rashid Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Atlas Paul	Practitioner - Non-Primary Care Provider (PCP)											
Ahmed Tausee F	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Orlando Christopher A Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Choudhury Muhammad Saduz Z Md	Practitioner - Non-Primary Care Provider (PCP)											
Myo Khin Maung Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Afonso Linda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Greenman Lawrence A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Labruna Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Londin Jonathan S	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Shivashankar Gowramma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Levine Mark M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Levner Charles	Practitioner - Non-Primary Care Provider (PCP)											
Baribault Heather	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gruffi Richard Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Steve Banbury	Practitioner - Non-Primary Care Provider (PCP)											
Williams Tracy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Polishchuk Daniil L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Chopko Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Amores Edward Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Daniela Andrecia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Reade Kim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Della Rocca Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Tran Antho	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Demichele Tiffany	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Smith-Menchin Cindy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Sheila Nolan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gerow , Cheryl	Practitioner - Non-Primary Care Provider (PCP)											
Lodolini Gina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gibbs-Bryant Shirley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Blitz Brian Keith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Candela Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Negin Gohari	Practitioner - Non-Primary Care Provider (PCP)											
Victor Deena	Practitioner - Non-Primary Care Provider (PCP)											
Sileo-Lepkyj Laura Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Sarfaraz Nimra	Practitioner - Non-Primary Care Provider (PCP)											
Mathew George Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Mamdani Sohail	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Holland Sally Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Levine Elliot Jay	Practitioner - Non-Primary Care Provider (PCP)											
Edouard Margarete	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Hirshson Chari Ilana	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Petrone Noelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Clearwater Theresa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Barone Ingrid M	Practitioner - Non-Primary Care Provider (PCP)											
Dacia Mcbean	Practitioner - Non-Primary Care Provider (PCP)											
Rachel Michaels	Practitioner - Non-Primary Care Provider (PCP)											
Mcfarlane Wendy A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Knapp Michelle Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Buchanan Alison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Rescigno John Md	Practitioner - Non-Primary Care Provider (PCP)											
Khuda Abul Basar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Bruno John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Weiss Irene Amy Md	Practitioner - Non-Primary Care Provider (PCP)											
Mahoney Patricia Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Price Richard L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Naveh Marcia Spiegel Md	Practitioner - Non-Primary Care Provider (PCP)											
Pandya Sunanda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Eisen David Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Katz Daniel Mark Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Henry J Md	Practitioner - Non-Primary Care Provider (PCP)											
Burke Alban	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Yapor Josie Altigracia Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Phillips Kari Yaffa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Karroum Nabil Hanna Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Karia Jamie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ratakonda Santhi S Md	Practitioner - Non-Primary Care Provider (PCP)											
Williams David C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Yang Byoung Woo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gallwey Sheriffa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Gutkovich Zinoviy	Practitioner - Non-Primary Care Provider (PCP)											
Trimble Lacey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Noboa Jacqueline Francia Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Seagriff Curtin Patricia Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Geller Lisa J	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Omolade Adefunke Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Orourke Patricia Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Millard Nathan E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Franklin Kate	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Cantor Matthew David	Practitioner - Non-Primary Care Provider (PCP)											
Ramalingam Saravanan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Salomon Adrienne A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Burns-Wetzel Diana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Patel Neal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Joanna Kaminski	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Fomberstein Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Dr. John Rimmer Do	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Tamara B	Practitioner - Non-Primary Care Provider (PCP)	▼										
Dushaj Kola	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Golub Ashley D	Practitioner - Non-Primary Care Provider (PCP)	▼										
Obeng Jacklyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Mary Anderson	Practitioner - Non-Primary Care Provider (PCP)											
Rospert Sarah Louise	Practitioner - Non-Primary Care Provider (PCP)											
Lidagoster Lidia Md	Practitioner - Non-Primary Care Provider (PCP)											
Thoracic Vascular Surgeon Pll	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Longden Andrea Carney	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Fish Bernard G Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Saunders Paul C. Md	Practitioner - Non-Primary Care Provider (PCP)											
Kevii , Zhaniizha	Practitioner - Non-Primary Care Provider (PCP)											
Sheikh Iqbal Qamar Md	Practitioner - Non-Primary Care Provider (PCP)											
Nowosielski Iz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Salimbene, Jennifer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Lieder Joseph N O D	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Cronin Andrea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ghezel-Ayagh Anousheh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Dubey Anjani Kumari Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Al-Tariq Quazi Saifullah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Kligler Benjamin Eli Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
King Mary Ellen Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Abfier Jason Keith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Giedd Kenneth Noah Md	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Richard J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Goodemote Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Altzuler Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Parker Walter	Practitioner - Non-Primary Care Provider (PCP)											
Brackis-Cott Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Delasho Suzanne Santana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kaplan Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ashburn, Jr. John	Practitioner - Non-Primary Care Provider (PCP)	✓										
Fullerton Sean Augustus	Practitioner - Non-Primary Care Provider (PCP)											
Bergman Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Zakharenko Tatyana	Practitioner - Non-Primary Care Provider (PCP)											
Krasnozhen Tatyana G	Practitioner - Non-Primary Care Provider (PCP)											
Donovan-Greco Mary	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Chele Rodica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Mozes Sara	Practitioner - Non-Primary Care Provider (PCP)											
Lackey Mary Michele	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Johnson Amy	Practitioner - Non-Primary Care Provider (PCP)	✓										
Baronian Danielle Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Novak Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lisa Hess	Practitioner - Non-Primary Care Provider (PCP)	✓										
Gendy Amir Samir Zakhary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Khandaker Sadia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Eugene Van Burch	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Miller Rachel Josephine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hibbert Jean Francois Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Rehmani Muhammad B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Dixon Christopher Md	Practitioner - Non-Primary Care Provider (PCP)											
Torossian Carol L	Practitioner - Non-Primary Care Provider (PCP)											
Little Virna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Apenteng Yaw Adu Md	Practitioner - Non-Primary Care Provider (PCP)											
Kubal Keshav Md	Practitioner - Non-Primary Care Provider (PCP)											
Ghods-Kash Safieh	Practitioner - Non-Primary Care Provider (PCP)	✓										
Peddireddy Aruna Kumari Md	Practitioner - Non-Primary Care Provider (PCP)											
Dunham Michael Rennell	Practitioner - Non-Primary Care Provider (PCP)											
Sacks Sandra Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Castano Lourdes Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Martin Christopher A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Rexhouse Sandra E	Practitioner - Non-Primary Care Provider (PCP)											
Mohan Avinash Lalith Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bair Brooke Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Feminella Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Narula Neelam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Sankar Douglas D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Whitfield Laurice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Albulak Mehmet Kerim Md	Practitioner - Non-Primary Care Provider (PCP)											
Frankel Aryeh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Manheimer Eric	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Jane Schon Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Senguttuvan Raja Rajeswari	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lanza Jesus Cristo	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Santos Gutierrez Lorenzo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Allen Lindsey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Elizabeth Glauber	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Tia Dole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Escobar Carolina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Wilson Karen A M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Finnegan Claudia A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Christina Wright	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Davidoff Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Stanley Geoffery Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Etshalom Shira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jessup Todd P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
John Annamma	Practitioner - Non-Primary Care Provider (PCP)												
Taylor Gregory Warwick Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nifenecker Susan	Practitioner - Non-Primary Care Provider (PCP)												
London Eric B	Practitioner - Non-Primary Care Provider (PCP)												
Zeitlin Janie Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Finck Christine Marie Md	Practitioner - Non-Primary Care Provider (PCP)												
Ratna A Sabnis Pllc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Desrosiers Lani Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Anderson Ralph George Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rollin Michael Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
De Serres Lianne Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Taveras Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Trabout Sylvana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
White Soren Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Frenkel Daniel	Practitioner - Non-Primary Care Provider (PCP)												
Reiber Md Kari B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sorscher Chaya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Pechter Patricia M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Tang Gilbert Hin Lung	Practitioner - Non-Primary Care Provider (PCP)												
Krowsoski Leandra S	Practitioner - Non-Primary Care Provider (PCP)												
Minzer Naftali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Fernandez Allan M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lawrence Anna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ferretti Mark Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Green Jonathan Philip	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Congdon Lorraine M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Lloyd Ashley Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Devincenzo Salvatore John Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mclaughlin James Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kass Lewis J Md	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Nackenson Marcia Judith Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Alpan Gad Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Issenberg Henry Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Debelenko Larisa	Practitioner - Non-Primary Care Provider (PCP)											
Persad-Sikula Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Berger Gary	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Rita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Shah Nilay R Md	Practitioner - Non-Primary Care Provider (PCP)											
Scherer L R Iii	Practitioner - Non-Primary Care Provider (PCP)											
Elmouchtari Abdelouahe Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Horowitz Marc Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Toro Jose B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Ulrick Vieux	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Friery Tricia A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Harcstark Harry J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Balint Daniela	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Kandera John	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Dinani Sakina F	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Williams Aria K	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lanza Joseph Jean Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Susan Furman	Practitioner - Non-Primary Care Provider (PCP)	▼										
Kaple Ryan Karl	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Gembecki Kim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Praino Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hawkins Evan James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bartone Rose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Infantino Kathryn L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Seliquini, Marian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maureen O'Farrell	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Freeman Sarah Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jackson Arnice	Practitioner - Non-Primary Care Provider (PCP)	✓				✓							
Mclane Jennifer	Practitioner - Non-Primary Care Provider (PCP)												
Hellerman James Guy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Karpoff Howard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rowe Steven Jay Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Adler Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Feldman Howard Lee Md	Practitioner - Non-Primary Care Provider (PCP)												
Chao Kuo H Md	Practitioner - Non-Primary Care Provider (PCP)												
Cabasso Arnold Lawrence	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Condro Nancy Ann Dpm	Practitioner - Non-Primary Care Provider (PCP)												
Stringel Gustavo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jacobson Ronald I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Humphrey Alan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Puthiyamadam R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Levin-Waldman Renee Marci Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Bart Worden	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Pastore Frank R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sarier Kaya Kenan	Practitioner - Non-Primary Care Provider (PCP)												
Halko Nadine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
John Stern	Practitioner - Non-Primary Care Provider (PCP)												
Giamelli Joseph Lee Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Andrea Sue Hausch, Dpt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kukulka Crystal Md	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Hoffman Michael Ethan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Damien Thomas Faillace	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Brennan, Monica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Singh Balveen Biba	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Nicolai Angelique L	Practitioner - Non-Primary Care Provider (PCP)											
Camille Banks-Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Green Renee	Practitioner - Non-Primary Care Provider (PCP)											
Roscoe Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Robbie Martin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Amy Santos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Spira Pearl Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Da Silva Yong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Setaro Julie Ann	Practitioner - Non-Primary Care Provider (PCP)											
Gay Kuehnel-Hisatake	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Evans Lameshia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Berglas Nicole Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Torres-Otero Norberto I Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Small Jonathan M Phd	Practitioner - Non-Primary Care Provider (PCP)											
Branson Perry R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
O'Connor Anne Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Kaminsky Lillian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rezvin Yevgeny Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Korsakoff Kristopher Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Alaie Mazda Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rivera Victoria Athenea Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bronley Gray	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Paracha Fauzia Md	Practitioner - Non-Primary Care Provider (PCP)											
Moran Una	Practitioner - Non-Primary Care Provider (PCP)											
Chiriboga Lori Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tadros Jacklyn Naguib	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Canter Jennifer Faith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ahmed Amina Asrar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Garrigan Kathleen M	Practitioner - Non-Primary Care Provider (PCP)											
Schwalb Saul Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kitchens Galina D	Practitioner - Non-Primary Care Provider (PCP)											
Hemmerdinger Steven Arthur Md	Practitioner - Non-Primary Care Provider (PCP)											
Froehle Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Lemyre Robert Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Swanger Ronald Scott	Practitioner - Non-Primary Care Provider (PCP)											
Schiopu Mihaela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Buften Kelly Anne	Practitioner - Non-Primary Care Provider (PCP)											
Serrano Miriam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Benjamin A Gottesman	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Akeisha La Toya	Practitioner - Non-Primary Care Provider (PCP)											
Dijana Perlleshi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Reyes-Pastorell Evang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Broidrick Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Anthony Canonico	Practitioner - Non-Primary Care Provider (PCP)											
Le Moal Janet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Petak Susan Ginsberg	Practitioner - Non-Primary Care Provider (PCP)											
Katzenstein Martin S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Beebe Bridget Renee Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Gregory Hugh Adkisson	Practitioner - Non-Primary Care Provider (PCP)											
Magill Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Demboski David P Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Monteverde Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)											
Giannone Vincent	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lattarulo Frank J Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Han Jihuk	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Berson Gary Wayne Dds	Practitioner - Non-Primary Care Provider (PCP)											
Hansen Amanda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Chavarro Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Kramer Mark M Md	Practitioner - Non-Primary Care Provider (PCP)											
Weisstuch Zvi Samuel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Venkatakrishnan Vivek Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Redinger Roberto A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Knoll Bettina	Practitioner - Non-Primary Care Provider (PCP)											
Schwarzbaum Gila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kessler Carol	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Brett-Mohyla Maureen Joan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Frankel Sharon Md	Practitioner - Non-Primary Care Provider (PCP)											
Bochnovich Elaine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Baccellieri Angelo Md	Practitioner - Non-Primary Care Provider (PCP)											
Chandra Sushil Md	Practitioner - Non-Primary Care Provider (PCP)											
Pak Sang-Woo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Uribe Wanda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Harris Kassem Nemer	Practitioner - Non-Primary Care Provider (PCP)											
Schwarcz Monica	Practitioner - Non-Primary Care Provider (PCP)											
Berzofsky Craig	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Colodny Nikki Md	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Elizabeth C Piccolo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kristina Melchert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Slonim Diane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
D'Agostino Rhonda Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mccrory Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓										
Michael Miano, Lmhc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Marballi Abhishek Vivek	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Tuber Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Nadan Pamela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Taniesha Lewis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mcmahon April	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Silen Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Alter Lauren B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Beach, Grace	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Myers Kenneth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Fromm Federica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Mitchell Margaret	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Fabisevich Mariya Leonidovna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Keller Marina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Breese Heather	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Elyse Gibberman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Simpson Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ashley Traci Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Brower Gena R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Joan Warren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Whalen Lauren	Practitioner - Non-Primary Care Provider (PCP)											
St. John Michelle Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Wall Tenise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Win Phone Myint Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Herman Richard Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kobeckis Elizabeth Carpio	Practitioner - Non-Primary Care Provider (PCP)											
Mance Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ginsburg Michael M Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Bove Maria	Practitioner - Non-Primary Care Provider (PCP)											
Patricia Taylor	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Bakas Constantine Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Berg Ina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Nissirios Themistoklis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kotikela Sumathi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Pasquale Christopher Gerard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)											
Williamson Anna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Robert Khalil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Chabner Thompson Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Hungria, Mildred, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Vais Shandel	Practitioner - Non-Primary Care Provider (PCP)											
Ogumbo Douglas Odhiambo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lazarus Kristen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shaesteh Nesyah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Chen-Illamos Michael Franklin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Pacos Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Levine Mary	Practitioner - Non-Primary Care Provider (PCP)											
Solis J Louis Md	Practitioner - Non-Primary Care Provider (PCP)											
Frisenda Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Allegretti Gina L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mendoza Glenn Joseph B Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Basavaraju Nerlige G	Practitioner - Non-Primary Care Provider (PCP)											
Holmberg Arthur Iii	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Robert Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Barandes Martin Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Reta Buchanan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sabo Stephen Russell Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Maala-Gentolia Clarice Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Gadol Charles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Kadesh Irving	Practitioner - Non-Primary Care Provider (PCP)	✓										
Koenig Karleen Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sidorowicz Wladyslaw Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Hirsch Suzanne Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Francine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Valdes Mauricio	Practitioner - Non-Primary Care Provider (PCP)											
Lorinsky Marc H Dmd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Monti Tonia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Siewers Kevin Np	Practitioner - Non-Primary Care Provider (PCP)											
Siegel Subhadra Ayyagari	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ghattas Shaden	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rogers Craig Steven Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Palm Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Krakower Leon A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Srihari Arudi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ballard Karen	Practitioner - Non-Primary Care Provider (PCP)											
Heather A Bergen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Loigman Mark D Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Vernatter Joshua N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Schwartz Shimon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Arenstein Toni I	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Vandenheuvel Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Barenbaum Myriam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Stanmyer Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓										
Tassiulas Ioannis	Practitioner - Non-Primary Care Provider (PCP)											
Bodin Roxana Iuliana Md	Practitioner - Non-Primary Care Provider (PCP)											
Druke Melissa Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Brown Tess-Ann Denise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Rafael Escalera	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mayefsky Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Coward Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Yazdan Ari	Practitioner - Non-Primary Care Provider (PCP)											
Osczepinski Joan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lalanne Joanne Vladimir	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Martinez Delmira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Tavakkoli Mohammad	Practitioner - Non-Primary Care Provider (PCP)											
Timmermans Robert J Md	Practitioner - Non-Primary Care Provider (PCP)											
Gotsis William	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Stewart Julian M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shapiro Robert S Md	Practitioner - Non-Primary Care Provider (PCP)											
Choung Rosa J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Shorshtein Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Chung Charles II Md	Practitioner - Non-Primary Care Provider (PCP)											
Hirsch Cary Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kazanjan Hratch Karnik Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
White Desmond Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Policastro Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolk John H Md	Practitioner - Non-Primary Care Provider (PCP)											
Kovar Lance Ira Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nowak Paul Charles Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Palazzo-Gentile Diana	Practitioner - Non-Primary Care Provider (PCP)											
Shah Amar B Md	Practitioner - Non-Primary Care Provider (PCP)											
Depaola Thomas	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Russakoff L Mark Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Zambenedetti Maurizio	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Ponticiello Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Chandra Sekhara Muthaiah Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Caruso Victoria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Bergamin Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Bowden Nancy	Practitioner - Non-Primary Care Provider (PCP)	▼				▼						
Bhana Suleman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rondon Betty	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Bafuma Patrick J Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kwon Jeontaik John	Practitioner - Non-Primary Care Provider (PCP)											
Mercader Carolina	Practitioner - Non-Primary Care Provider (PCP)											
Kelley Ashley Marie	Practitioner - Non-Primary Care Provider (PCP)											
Scott-Ram Renata Amanda	Practitioner - Non-Primary Care Provider (PCP)											
Gbaduo Ignatius A	Practitioner - Non-Primary Care Provider (PCP)											
Disenso Susan Veronica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Wilson Zontha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Mcgrath Elizabeth C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Nord Melissa	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Thompson Laura Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Trujillo Vanessa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Rizzo Renee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Wilmore Emani Inez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Petkanas Pamela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Miriam Schoenwald	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lynn Picard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Minnock Colleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Pathyil Aimee T	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Maldonado James Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Bartell Abraham S Md	Practitioner - Non-Primary Care Provider (PCP)											
Robinson Robyn Cecelia	Practitioner - Non-Primary Care Provider (PCP)	✓										
Zimmerman Franklin H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Welter John J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kang Harriet Md	Practitioner - Non-Primary Care Provider (PCP)											
Cowen Edwin Alan Md	Practitioner - Non-Primary Care Provider (PCP)											
Galarneau Gerard Jules Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Sanyal Rajat S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Eitches Alexander E Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Mitchell Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cirillo Vincenzo Antonio Md	Practitioner - Non-Primary Care Provider (PCP)											
Litman Norma S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Velez-Green Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
O'Keeffe Margaret Kathleen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Nininger James E	Practitioner - Non-Primary Care Provider (PCP)											
Alammari, Barbara, Lcsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Essington Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Abikoff Cori Michelle Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Davidson Debra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Thomas Debra Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Khana Pragna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Marks Lura Wendy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Teiga Louise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Amchentsev Alexey Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Patil X	Practitioner - Non-Primary Care Provider (PCP)												
Joan Grady-M.A. Speech-Language	Practitioner - Non-Primary Care Provider (PCP)												
Rudy Katie Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Burry Panico Adele	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Simmonds Chana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Bueno-Deleon Ana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Yang Ying	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kaur Sandeep	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Hudson Valley Mental Health, Inc.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Wright Megan M	Practitioner - Non-Primary Care Provider (PCP)												
Borgueta Custodio R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Winther Lynn C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Modi Jayesh R Md	Practitioner - Non-Primary Care Provider (PCP)												
Spencer Eric Michael Md	Practitioner - Non-Primary Care Provider (PCP)												
Kapklein Matthew Jason Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Shinder Neil Md	Practitioner - Non-Primary Care Provider (PCP)												
Sherzoy Ali	Practitioner - Non-Primary Care Provider (PCP)												
Sonke Pierre-Yves J	Practitioner - Non-Primary Care Provider (PCP)												
Rubin Jonathan Aaron Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Arkovitz Marc S Md	Practitioner - Non-Primary Care Provider (PCP)												
Strano Jennifer	Practitioner - Non-Primary Care Provider (PCP)												
Melathe Lisha	Practitioner - Non-Primary Care Provider (PCP)												
Gladitsch Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Machado Carmen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)												
Tarangelo Anne Marie Clare	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hochfelder Jillian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Montondo Melinda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Cohen Aviva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mora Paola	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Forsea Monique	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Nagarwala Faisal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Chincuanco Ezekeil Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Weiner Nancy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Kayla Cypher	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Levesque Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Riker Sheri	Practitioner - Non-Primary Care Provider (PCP)												
Proner Sanford Clay Dpm	Practitioner - Non-Primary Care Provider (PCP)												
Yao Mike	Practitioner - Non-Primary Care Provider (PCP)												
Booker Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mccabe Samuel J	Practitioner - Non-Primary Care Provider (PCP)												
Holt Kimberly J Phd	Practitioner - Non-Primary Care Provider (PCP)												
Morton Titus Aruna Md	Practitioner - Non-Primary Care Provider (PCP)												
Mills Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Staller Jerry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Chandrasekhara Lalitha Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ahmad Hasan	Practitioner - Non-Primary Care Provider (PCP)												
Overby Philip Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Brammer Ann M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Nair Malloy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Petrovic Ivana	Practitioner - Non-Primary Care Provider (PCP)												
Lidia Zozistaua Klepacz	Practitioner - Non-Primary Care Provider (PCP)												
Beeren Gajjar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Di Bianco Joseph T Md	Practitioner - Non-Primary Care Provider (PCP)												
Robotti Flavia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Eliav Chaim B Md	Practitioner - Non-Primary Care Provider (PCP)												
Pandya Samir Ramesh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jourdy Deya	Practitioner - Non-Primary Care Provider (PCP)												
Kathryn Bendlin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Fradkin Yuli	Practitioner - Non-Primary Care Provider (PCP)											
Kathleen Higgins-M.A. Speech-Language	Practitioner - Non-Primary Care Provider (PCP)											
Owens Melvin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Fried, Jillian	Practitioner - Non-Primary Care Provider (PCP)											
Len Robert	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Camilli Alexandra M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Walsh Jean M	Practitioner - Non-Primary Care Provider (PCP)											
Jennifer Forster-Green	Practitioner - Non-Primary Care Provider (PCP)											
Kristin Elizabeth Courtney	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Jacoby Michael Benjamin	Practitioner - Non-Primary Care Provider (PCP)											
Peragine Donna	Practitioner - Non-Primary Care Provider (PCP)											
Dagostino Mark	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Kathleen Towey, Ot	Practitioner - Non-Primary Care Provider (PCP)											
Gumaer Robin J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mares Angelica	Practitioner - Non-Primary Care Provider (PCP)											
Kondagunta Gnanamba	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Jaeger David A Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Adler Arvin Jay Do	Practitioner - Non-Primary Care Provider (PCP)											
Parvez Shahid Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mateo Romeo B Md	Practitioner - Non-Primary Care Provider (PCP)											
Saleh Nagwa S Md	Practitioner - Non-Primary Care Provider (PCP)											
Katz Ira Andrew Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Daly Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rotolo Loretta Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Pandya Kalpit Nand	Practitioner - Non-Primary Care Provider (PCP)											
Calhoun , Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Berman Harvey M Md	Practitioner - Non-Primary Care Provider (PCP)											
Jain Diwaker Md	Practitioner - Non-Primary Care Provider (PCP)											
Seiter Karen P Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Shih Andrew Chih Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kim Zung Wan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Toledo Elizabeth Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Meller Bruce L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Cohen Rebecca	Practitioner - Non-Primary Care Provider (PCP)												
Crist Rebecca Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Walzer Jacalyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Persaud Chandrowtie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Batista Marilyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Akhter Rubina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Storer George	Practitioner - Non-Primary Care Provider (PCP)												
Tewari Deepali	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Pan Lawrence	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weber Garret Mark	Practitioner - Non-Primary Care Provider (PCP)												
Izetta Briggs-Bolling	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mizrachi Renee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mullins Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
April Harvin	Practitioner - Non-Primary Care Provider (PCP)	✓											
Gifty Agyemang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Petretti Carol Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Heavey Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Thomas Benia Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Malik Tabbsum Lodhi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Koim-Walsh, Katherine	Practitioner - Non-Primary Care Provider (PCP)												
Madori Frank P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Adelfio Mary Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Schwartz Alex	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zinzuvadia Kishor Natvarlal	Practitioner - Non-Primary Care Provider (PCP)	✓											
Marini Corrado P Md	Practitioner - Non-Primary Care Provider (PCP)												
Asemota Babatunde	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Krumholtz Jason S Md	Practitioner - Non-Primary Care Provider (PCP)												
Cooper Steven Md	Practitioner - Non-Primary Care Provider (PCP)	✓											
Zach Jonathan Ilan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Nodiff Debra	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Vandenheuvel Angela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mcgee Maureen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Frankenthaler Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Lapidus Shirley M	Practitioner - Non-Primary Care Provider (PCP)											
Frederick-Galarza Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Betancourt-Ramirez Alejandro	Practitioner - Non-Primary Care Provider (PCP)											
Bidadi Behzad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shukla Prarthana D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Seale-Simpson Marjorie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kumar Pranat	Practitioner - Non-Primary Care Provider (PCP)											
Dombroski Melissa P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sheehan Therese	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Guerrero Jihan Mogol	Practitioner - Non-Primary Care Provider (PCP)											
Laperche Sherry Lynne	Practitioner - Non-Primary Care Provider (PCP)											
Maureen Hyatt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Nichols Oksana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Samaroo Parbhu Dyal	Practitioner - Non-Primary Care Provider (PCP)											
Porter, Natalia, Lmhc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
De La Riva-Velasco Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ramaghan Natasha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Jennifer S Forrest	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Donatone Lividini Danielle Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Jacques Stacey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Rell-Segreti Helene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Dratte Erica Miss	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kim Su Haeng	Practitioner - Non-Primary Care Provider (PCP)											
Burnbaum Sara	Practitioner - Non-Primary Care Provider (PCP)											
Fethke Eric Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Zablow Bruce C Md	Practitioner - Non-Primary Care Provider (PCP)											
Corinaldi Chalene A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Amin Nikhil Shanttlal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Fekete Zoltan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Araujo Erick Fernando Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Scalisi Jennie Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Hou Jian Md	Practitioner - Non-Primary Care Provider (PCP)											
Kirschner-Lanzkowsky Debra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Towner Robert A Md	Practitioner - Non-Primary Care Provider (PCP)											
Khalil Hani L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Rossillo Patrick Pt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kellner Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Sliva Renee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Clements Jerry Eugene Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Eisenberg Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Solliday Michael P Md	Practitioner - Non-Primary Care Provider (PCP)											
Connolly Virginia Ginger	Practitioner - Non-Primary Care Provider (PCP)											
Uy Guillermo M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Jamil Rizqalla Do	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Lubetsky Stacey Jill	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Felix Alan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Hajar Marilyn	Practitioner - Non-Primary Care Provider (PCP)											
Kanu Chikere Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhang Wenyong	Practitioner - Non-Primary Care Provider (PCP)											
Rudraraju Praveen	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
De Lisi Peter Joseph Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mast Joelle Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shah Ravi Surendralal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Banerjee Rittika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Goring-Britton Faith	Practitioner - Non-Primary Care Provider (PCP)											
Porzelt Sarah I	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Jason Savoy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ramamurthi Krishnan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Vicens-Villafana Jose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
John Gracious	Practitioner - Non-Primary Care Provider (PCP)												
Sklenar Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Frias Nejil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mohammed Asif Neil	Practitioner - Non-Primary Care Provider (PCP)												
Negron Rodriguez Eloisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Shehu Merita	Practitioner - Non-Primary Care Provider (PCP)												
Sharma Mala	Practitioner - Non-Primary Care Provider (PCP)												
Singh Braj Nandan	Practitioner - Non-Primary Care Provider (PCP)												
Feng Cheng	Practitioner - Non-Primary Care Provider (PCP)												
Yohance Mendez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nog Rajat	Practitioner - Non-Primary Care Provider (PCP)												
Schoenfeld Melissa Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Yancoskie Aaron Edward	Practitioner - Non-Primary Care Provider (PCP)												
Galati Angelyn Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Heins Becky Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goldberg Michal Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Leung Elizabeth Lisi	Practitioner - Non-Primary Care Provider (PCP)												
Berrios-Spencer Sylvia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Bodenstab Meredith Janel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lloyd Christa	Practitioner - Non-Primary Care Provider (PCP)												
Gupta Prem Prakesh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bakshi Aman Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sandoval Claudio Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Boselli Lucia Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Berezin Stuart Howard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mclung John A Md	Practitioner - Non-Primary Care Provider (PCP)												
Ben-Eli David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Atkins Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mcging Catherine Ann	Practitioner - Non-Primary Care Provider (PCP)												
Diane Pedevillano	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Kathpalia S Alil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Leroy Ennis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Siller Pamela	Practitioner - Non-Primary Care Provider (PCP)												
Mckenna Donna F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Carr Samuel Stephen Dpm	Practitioner - Non-Primary Care Provider (PCP)												
Batson Nicholas E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gaudio Joann	Practitioner - Non-Primary Care Provider (PCP)	✓											
Fishman Olga Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Heather Redmond	Practitioner - Non-Primary Care Provider (PCP)												
Fayemi Ayodeji Bodunrin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Vardhini Desikan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lazarus Zvi	Practitioner - Non-Primary Care Provider (PCP)												
Bonilla Gabriel Antonio	Practitioner - Non-Primary Care Provider (PCP)												
Anuj V Mehta Md	Practitioner - Non-Primary Care Provider (PCP)	✓											
Jacqueline Gallo	Practitioner - Non-Primary Care Provider (PCP)												
Henry Diane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Salik Irim	Practitioner - Non-Primary Care Provider (PCP)												
El Zarif Samer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Teixeira Janice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Locastro Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
041946476oriani Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Smith Steven	Practitioner - Non-Primary Care Provider (PCP)												
Tigenoah Patrick	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Elly Barhydt	Practitioner - Non-Primary Care Provider (PCP)												
Fentress Kathleen M	Practitioner - Non-Primary Care Provider (PCP)												
Greene Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Muller, Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Orlofsky Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rubin, Aimee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Budnik Theodora S Md	Practitioner - Non-Primary Care Provider (PCP)												
Cieplinski William Md	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Hodges Jason Leroy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Laguerre Julius J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Fitzsimmons Laura A Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mathew Rajamma Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gass Alan L	Practitioner - Non-Primary Care Provider (PCP)											
Varian David W Jr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Cantor Richard S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Dorfman Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Puttaswamy Rajeev	Practitioner - Non-Primary Care Provider (PCP)	✓										
Guiney Robin Gerry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lantsberg Ilya Y Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Naidu Srihari Sriram	Practitioner - Non-Primary Care Provider (PCP)											
Da Silva-Siegel Denize	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rodriguez-Davalos Manuel Ignacio Md	Practitioner - Non-Primary Care Provider (PCP)											
Leavelle Lee B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Coster Lisha Jean	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Suleiman Mary Karim Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Wu Youmin	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg William M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shingala Yogesh	Practitioner - Non-Primary Care Provider (PCP)											
Mcswiggan-Hardin Maureen	Practitioner - Non-Primary Care Provider (PCP)											
Georgia Hinchman	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Gandhi Chirag Dinesh	Practitioner - Non-Primary Care Provider (PCP)											
Gersch Denise M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Botwinick Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Aaron Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ganeshan Deepa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Guo Min	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ramsay Audrey Theresa Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Velella Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Tamari Farnaz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Xu Lianjun	Practitioner - Non-Primary Care Provider (PCP)												
Patrick Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Singh Sukhraj	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brennan Jennif	Practitioner - Non-Primary Care Provider (PCP)	✓				✓							
Lindenbaum Yocheved	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Eryn Mary Payne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Smotra Sumeet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Osei Raphael Kwaku	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shah Manan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dixon Erica Georgette Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Vanessa Bernstein, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lebovits Raphael Eliyahu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Alicia Stalker, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Deleon, Madelyn, Msw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Wallace Dawn K Rn	Practitioner - Non-Primary Care Provider (PCP)	✓											
Munnangi Yugandhar Reddy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bogursky Eileen Gayle Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Silverberg Nanette B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
See Mary Celaine Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Singaravelu Nila Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Benz Shab	Practitioner - Non-Primary Care Provider (PCP)												
Pryjdun Olena Golvatska Md	Practitioner - Non-Primary Care Provider (PCP)												
Ayers Frederick P Md	Practitioner - Non-Primary Care Provider (PCP)												
Abrams Vicki Rpa	Practitioner - Non-Primary Care Provider (PCP)												
Fontaine Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kocherlakota Prabhakar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Shah Pravin M	Practitioner - Non-Primary Care Provider (PCP)												
Spielvogel David Md	Practitioner - Non-Primary Care Provider (PCP)												
Dennehy Christophe	Practitioner - Non-Primary Care Provider (PCP)												
Lee Christopher Md	Practitioner - Non-Primary Care Provider (PCP)												




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Alcares Catherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Terri Harrison-M.S. Registered Ot	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Olga	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Drooker Martin Allan Md	Practitioner - Non-Primary Care Provider (PCP)											
Glicklich Daniel G Md	Practitioner - Non-Primary Care Provider (PCP)											
Sofair Audrey F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kahn Scott	Practitioner - Non-Primary Care Provider (PCP)											
Heller Sandra Rosenfeld	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Foto Frank Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Shine Kathleen Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sadler Pablo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sime Rosemarie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Shakil Fouzia	Practitioner - Non-Primary Care Provider (PCP)											
Downes M Bridget Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Moysak Jane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Larkin Alison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Vega Irma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Allen Serena Margaret	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kerkar Reshma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Reynoso-Marage Franchesca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Pamela Marinelli	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Gorelov Dmitri Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Judd Seth Christian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Stone Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Park Lisa	Practitioner - Non-Primary Care Provider (PCP)											
Schwadron Evan M	Practitioner - Non-Primary Care Provider (PCP)											
Tong Angela	Practitioner - Non-Primary Care Provider (PCP)											
Spitzer Toby	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Pagliarulo Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Mushi Juliet Estomih	Practitioner - Non-Primary Care Provider (PCP)											
Bhatti Murtaza	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Smith Stephen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Klein Jacob	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cibelli Meghan Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Biagiotti Julie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dinelle Kim M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Tuchman Jack	Practitioner - Non-Primary Care Provider (PCP)												
Daniel O'Brian	Practitioner - Non-Primary Care Provider (PCP)												
Marchwinski Jason	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Petitme Marie	Practitioner - Non-Primary Care Provider (PCP)												
Rossetti David	Practitioner - Non-Primary Care Provider (PCP)												
Caramico Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tighe John Francis Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Frohlich Jonathan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)												
Pritzker Debra Janette Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Dresden Debra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Tang Jicheng	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ranges Mary E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Jacowitz Lawrence S Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Iler Christina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Petersel Hilary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nirenberg Alla Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Carson Stephen Douglas Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bentsi-Barnes Augustus Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Berman Frances	Practitioner - Non-Primary Care Provider (PCP)												
Pamela Mcfall	Practitioner - Non-Primary Care Provider (PCP)												
Colaco Minu Kurian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rubin Iris Caridad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Laskowski Igor Md	Practitioner - Non-Primary Care Provider (PCP)												
Libby Christophe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Bauer Ross	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Carter Ryalynn	Practitioner - Non-Primary Care Provider (PCP)											
Hickman, Kathryn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Go Ronaldo C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Berger Ari	Practitioner - Non-Primary Care Provider (PCP)											
Lakhtaria Paryush Parbhubhai	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kai Masashi	Practitioner - Non-Primary Care Provider (PCP)											
Ungania Karen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Laina Mason	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Anderson Patrice Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Dassan Manveen Kaur	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Sharma Shruti	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ryan Maryann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Jean-Pierre Gannel	Practitioner - Non-Primary Care Provider (PCP)											
Rosenthal Jonathan Mr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Staci Davis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼				▼				▼	▼
Beale Jillian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gayle Kagren	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Erin Shindle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Lown Jennifer	Practitioner - Non-Primary Care Provider (PCP)	▼										
Mehta Bhupen J	Practitioner - Non-Primary Care Provider (PCP)											
Halle Joshua Dr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Grcevic Joan Carla Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Winchester-Penny Sherma Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Raynes Hillary Ruth Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Tung Robert Y Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Shaffer Bruce M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Alvarez Jesus Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Ballabh Praveen Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Babu Sateesh C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Blanchette Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Kogekar Nandini M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Sanchala Vajubhai T Md	Practitioner - Non-Primary Care Provider (PCP)											
Gil Bernardo R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Nickerson Mary Frances	Practitioner - Non-Primary Care Provider (PCP)											
Landau Leon C Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Shah Binod P Md	Practitioner - Non-Primary Care Provider (PCP)											
Shrestha Binaya Md	Practitioner - Non-Primary Care Provider (PCP)											
Bhatia Gulbir	Practitioner - Non-Primary Care Provider (PCP)	✓										
Murphy Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Chapple Beverlyn	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Rosenberg Amanda Paige	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Padhiar Angela	Practitioner - Non-Primary Care Provider (PCP)											
Hendrickson Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓										
Alice Chu	Practitioner - Non-Primary Care Provider (PCP)											
Elsakka Zainab Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Pathrose Bindu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hyacinthe Laurence	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Sherman William Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Zheng Yinggang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wong Jennifer	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Ilyssa A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mahdavi Ramyar	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Abolahrari Saba Md	Practitioner - Non-Primary Care Provider (PCP)											
Staller Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Anusionwu Reagan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Mimlitsch Ellisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Kirtok Necla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Marshall Sheldon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Dimun, Amy, Lmhc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Srisaila Suma	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Nicola Refky	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hooghuis Elizabeth Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Bizzoco Gina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Eyvazkhany Rokhsareh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Silver Gila S	Practitioner - Non-Primary Care Provider (PCP)											
Tillmon Linda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Valencia Sharon Hubert Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Boyer Joseph Thomas Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Evans Murage Julene Opalene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Martin Karen Leslie	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)											
Torres-Orta Minerva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bhatty Neena M Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Distefano Sarina J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Verania Lane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Juechter Kenneth B Md	Practitioner - Non-Primary Care Provider (PCP)											
Useda Claudia A Md	Practitioner - Non-Primary Care Provider (PCP)											
Stazzone Angela	Practitioner - Non-Primary Care Provider (PCP)											
Mahmud Syed Abid	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Morales Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Karlin Eric M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Carissa Majdanski, Pt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Samsonov Dmitry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Miriam Gottesfeld	Practitioner - Non-Primary Care Provider (PCP)											
Walsh Rene	Practitioner - Non-Primary Care Provider (PCP)											
Summer Nixon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Paul Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Colaco Antonio A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Heather Fitzharris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Reddington Annamarie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Shreedhar Rakesh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Digiorno Michael A Md	Practitioner - Non-Primary Care Provider (PCP)											
Reichard Steven Gerard Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Schechter Andrew Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Ida Joseph Richard	Practitioner - Non-Primary Care Provider (PCP)											
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)											
Wasserman Adrienne R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Alison E Murphy	Practitioner - Non-Primary Care Provider (PCP)											
Kaznatcheeva Elena Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Newman Aaron Marc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Innerfield Michael Lee Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rahman Naeem U Md	Practitioner - Non-Primary Care Provider (PCP)											
Botros Lamia Kamel	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Nguyen Pamela H	Practitioner - Non-Primary Care Provider (PCP)											
Jachimczyk Jolanta	Practitioner - Non-Primary Care Provider (PCP)											
Simpson Chantal Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Chaudry Samia Riaz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Edwards Shorn R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Jablonska Nocilla Marzena	Practitioner - Non-Primary Care Provider (PCP)											
Heywood-Gregory Kamilah Nikki Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Nazir Kausar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Samarneh Majed	Practitioner - Non-Primary Care Provider (PCP)											
Mcmillan Paula Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Marks Caroline	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Kathleen Sobchack-Heyer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Powell Sovan Latoya	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Thompson Michelle	Practitioner - Non-Primary Care Provider (PCP)	▼										
Speekaert Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Liben, Rebecca, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Hughes Kristin Lynne	Practitioner - Non-Primary Care Provider (PCP)	▼			▼		▼	▼	▼	▼	▼	▼
Lico Linda Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Winski Francis V Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Elizabeth C Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Guertin Lina Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Khan Tabassum Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Sambataro Simonetta Md	Practitioner - Non-Primary Care Provider (PCP)											
Rosencrantz Richard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Galli Viviana	Practitioner - Non-Primary Care Provider (PCP)											
Boss David Michael	Practitioner - Non-Primary Care Provider (PCP)											
Hertford Douglas E. Md	Practitioner - Non-Primary Care Provider (PCP)											
Fuller Carrie Venus Lcsw	Practitioner - Non-Primary Care Provider (PCP)											
Kirchhoff Carl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rao Prakashchandra M Md	Practitioner - Non-Primary Care Provider (PCP)											
Palaia David	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Ostrowitz Matthew Bennett	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Bourgeois-Munoz Elise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Osofsky Michael Gary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Asovski Gella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Collins Gary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Vernon Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Berg Jonathan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Akunne Chima Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mayerfeld Malky	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Todo Akira	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Bornstein Rivka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Restivo Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Lee Alan W	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Rostocki Bernice Ann	Practitioner - Non-Primary Care Provider (PCP)											
Altieri-Howell Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Jenna Marie Marsico	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Rebecca Norman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Janzila Monge Lmhc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Kristin Matta, Ot	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sanford Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Gallo Gregory	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Turney Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Marsh Jennifer Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sencion-Akhtar Nyree	Practitioner - Non-Primary Care Provider (PCP)												
Nelson Mario Md	Practitioner - Non-Primary Care Provider (PCP)												
Adler Arlene Gail Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Waldman Jill Slater Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Bodack Mark Peter	Practitioner - Non-Primary Care Provider (PCP)												
Chao Chun Peng Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Garrick Renee E Md	Practitioner - Non-Primary Care Provider (PCP)												
Tatz Gary Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Elimian Andrew A Md	Practitioner - Non-Primary Care Provider (PCP)												
Wold Eric Richard Md	Practitioner - Non-Primary Care Provider (PCP)												
Pothula Suryanarayana M Md	Practitioner - Non-Primary Care Provider (PCP)												
Libre Rosemary M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Whikehart Douglas Md	Practitioner - Non-Primary Care Provider (PCP)												
Murtuza Maqbool Md	Practitioner - Non-Primary Care Provider (PCP)												
Murphy Charlotte	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mcbride Whitney J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Saltzman Beth Rn Midwife Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Delbello Damon A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Baecher-Disalvo Joanne M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Dubois Maria Yvone	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Quinn Kerry Eileen Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ward Katherine Ann Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Murphy Carolyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Kodi Shyla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bennett Joanne V	Practitioner - Non-Primary Care Provider (PCP)												
Gargani Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cole Chad Douglas	Practitioner - Non-Primary Care Provider (PCP)												
Sullivan Alison Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Churrango Jose Luis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Blima Edelstein	Practitioner - Non-Primary Care Provider (PCP)											
Klinghoffer Carli Pam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Mcniff Caitlyn Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Caitlin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Neal Kimberly Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Spira Tzipora	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Reno-Patterson Leah Jean	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Wein Michael	Practitioner - Non-Primary Care Provider (PCP)											
Byrne Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Shrivastava Sneha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Goldschmiedt Judah	Practitioner - Non-Primary Care Provider (PCP)											
Rothbaum Esther	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ludovic Jesuta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Calabrese Heather A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Evangelista Meg Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Sanchez Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lombardo Melissa Leigh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Johnson Latoya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Carrie-Anne Milham	Practitioner - Non-Primary Care Provider (PCP)											
Krim Julia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Pais Shireen Andrade Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kim David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Wang Zhifu Md	Practitioner - Non-Primary Care Provider (PCP)											
Del Rowe John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Walker Robert Steven Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Greer Verna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Arlievsky Nina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Umali Sofia	Practitioner - Non-Primary Care Provider (PCP)											
Norman Janet	Practitioner - Non-Primary Care Provider (PCP)											
Bauman Jonathan H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lewick Anjani Ghatalia	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Field Barry E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Bruck Lance R Md	Practitioner - Non-Primary Care Provider (PCP)												
Yoon Hiejin Md	Practitioner - Non-Primary Care Provider (PCP)												
Perales Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Longe Abiola	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Crapella Lise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Febbraro Terri	Practitioner - Non-Primary Care Provider (PCP)												
Bates-Mott Cristina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Parsons Laura Ann	Practitioner - Non-Primary Care Provider (PCP)	✓											
Badami Chirag	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rose Landolfi	Practitioner - Non-Primary Care Provider (PCP)												
Gilet Anthony	Practitioner - Non-Primary Care Provider (PCP)												
Carlson-Pardo Catherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Gersten Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Phyu Sabai	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wilson Sue	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Shum Mili	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lieber Shulamis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Long Michele	Practitioner - Non-Primary Care Provider (PCP)	✓											
Bera Lynda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Selvaraj Dhana Rekha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Keith Michele Villacorta, Pt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Chen Wan-Keung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Maldonado-Brown Raven Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jimenez-Soto Carolina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Kellogg Hollis Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓											
Ruby Mathew	Practitioner - Non-Primary Care Provider (PCP)												
Rohan Darren I Md	Practitioner - Non-Primary Care Provider (PCP)												
Munzer Andrei Bernard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sett Suvro	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Haram-Mourabet Soheir A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Becker Richard H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Meyer David Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)											
Sodha Samir Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Handelsman Dan Gabriel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Deen Taj Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)											
Friedman Deborah M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hawkins John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Williams Elijah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Weissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)											
Nirenberg Ruth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Neuman George Geza Md	Practitioner - Non-Primary Care Provider (PCP)											
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)											
Ou Wen Hui Md	Practitioner - Non-Primary Care Provider (PCP)											
Rashid Asif Md	Practitioner - Non-Primary Care Provider (PCP)											
Brodkin Erika Dawn Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Palermo-Gomez Dora Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gattuso Christi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Leeds Jeffrey Gordon Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Rodriguez Ana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Cyvas Edmund	Practitioner - Non-Primary Care Provider (PCP)											
Merriman Leslie Berke	Practitioner - Non-Primary Care Provider (PCP)	✓										
Fritzhand Alisa Lorraine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cottle Kenneth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ryder Crystal D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Nancy Hall	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Freyer Cathleen A Rn	Practitioner - Non-Primary Care Provider (PCP)											
Michelson Dori	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Mccarthy Tara J	Practitioner - Non-Primary Care Provider (PCP)											
Thomson Martha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ma Kaiyu Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Winik Sheldon E Dmd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Valerio Kristine Jacinto	Practitioner - Non-Primary Care Provider (PCP)											
Srivastava Priyasha	Practitioner - Non-Primary Care Provider (PCP)											
Ali Joseph Tariq	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Samuel Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Harrison Kristin A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Garchitorena James Jude	Practitioner - Non-Primary Care Provider (PCP)											
Adem Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Ireneo Labilles, Pt	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Latteri-Palamara Christa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Owens Laura	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Patrone Nicole	Practitioner - Non-Primary Care Provider (PCP)											
Bagen Raymond	Practitioner - Non-Primary Care Provider (PCP)											
Dimaio Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Castanaro John	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Simrany Denise	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Vaid Asha Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Naqvi Syed Hasan Mahboob Md	Practitioner - Non-Primary Care Provider (PCP)											
Bennett John	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Torrens Kevin Joseph Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Fraiman Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Costley-Hoke Karen M Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Sukhminder Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Heinze Jennifer Lynne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rosenberg Sharon Marie Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Scoyni Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Aggarwal Alka	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mercado Reyes Myra E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Krishnan Sankaran Sivarama Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rosenberg Laurence J Md	Practitioner - Non-Primary Care Provider (PCP)											
Charles Howard Craig	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Aaron Andrea M	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Wechsler Martin S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Mungy Maria Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Stiefel Michael F	Practitioner - Non-Primary Care Provider (PCP)											
Schultheis Gary B	Practitioner - Non-Primary Care Provider (PCP)											
Abramowicz Elisabeth Md	Practitioner - Non-Primary Care Provider (PCP)											
Efobi Chukwuemeka K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hosseini Tabriziani	Practitioner - Non-Primary Care Provider (PCP)											
Weinstein Jean Ann	Practitioner - Non-Primary Care Provider (PCP)											
Harrison David Maxwell Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sardar Henry Do	Practitioner - Non-Primary Care Provider (PCP)											
Morales Denise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Devlin-Craane Sheila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Quammie Collin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Janet Poole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lenczewski Brian Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Naik Pushpa Hosahatti Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Michael Marchese	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Jordan Becky Dunza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Tweedy Molly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Barnett Jeremy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Anand Sunil	Practitioner - Non-Primary Care Provider (PCP)											
Soloveichik Yitzchak Zev	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Sangnil Marline Sonti	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Schmeelk Kristen	Practitioner - Non-Primary Care Provider (PCP)	✓										
Moses Yuval	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Paige Tracy T	Practitioner - Non-Primary Care Provider (PCP)	✓										
Turner Jade	Practitioner - Non-Primary Care Provider (PCP)											
Henry Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Cherian Sharon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Zinns Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Richards Kristi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shah Shital P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Noa-Levito Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Israr Khankhel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Tirelli Matthew J	Practitioner - Non-Primary Care Provider (PCP)											
Pinchus Brecher	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kaur Baljeet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Arnold Richard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Koury Michelle A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Pilchik Robert	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Cohen Martin B	Practitioner - Non-Primary Care Provider (PCP)											
Ohene-Agyei Bekoe Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Grasso Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Starner Julie Kaye	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Schrieber Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Knight Denise S	Practitioner - Non-Primary Care Provider (PCP)											
Gershenvorn Alex J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Richard J Smith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Potgieter Annelise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Yung Pik Sai	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Malhotra Saurabh	Practitioner - Non-Primary Care Provider (PCP)											
Kobak Jeffrey	Practitioner - Non-Primary Care Provider (PCP)											
Kheterpal Emil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gonsky Ruth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Randi Berdon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Gonzalez Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ostrander , Shannon	Practitioner - Non-Primary Care Provider (PCP)											
Guttman Max	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Bowen Kevin F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Verni , Karen	Practitioner - Non-Primary Care Provider (PCP)											
Segreti Mary T	Practitioner - Non-Primary Care Provider (PCP)	✓										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Tarallo Daniel William	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Perez Elynor Giannin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Goudreau-Green Nicole Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Bethune Booker Lajuan	Practitioner - Non-Primary Care Provider (PCP)											
Blanchard Raymond Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Rutigliano, Jordana, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Patricia Dimatteo-Vandia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Allan Bethany K	Practitioner - Non-Primary Care Provider (PCP)	✓										
Brown Laura Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gordon Brigitte Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Castillo Carolina	Practitioner - Non-Primary Care Provider (PCP)	✓										
Paudel Umesh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Burnett X	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Epstein Robin N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Shin Young J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)											
Damore Mary E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cukaj Lynnette Culanculan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Goyal Arun Md	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Alan Jay Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Medwid Steven W Md	Practitioner - Non-Primary Care Provider (PCP)											
Dhallu Manjeet	Practitioner - Non-Primary Care Provider (PCP)											
Offner Mitchell Alan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hajal Fady	Practitioner - Non-Primary Care Provider (PCP)											
Klein Robert Stephen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Avezbakiyev Emanuel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Rita Liegner	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kathryn Spanknebel Md	Practitioner - Non-Primary Care Provider (PCP)											
Adamo Kristi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Chapman Robyn Jill	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wenger Maria Liza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Mamkin Andrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Terzano Gabriel M Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Farina Steven	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Roldan Ernesto	Practitioner - Non-Primary Care Provider (PCP)												
Martins Diane Pereira	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ahmad Jowairiyya Sarfraz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Walcott Neishelle	Practitioner - Non-Primary Care Provider (PCP)												
Meaney Tirzah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Horovitz Bonna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Yee Amanda	Practitioner - Non-Primary Care Provider (PCP)												
Villavicencio Rosa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Megan Leahey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wendland Anne	Practitioner - Non-Primary Care Provider (PCP)												
Rymond Claes Coran Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Willert Jessica Lynn Md	Practitioner - Non-Primary Care Provider (PCP)												
Regard Monique M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bryan Duane Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wolfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)												
Pongnon Sheila Debbie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Savani Nargis Kasam Ali Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cho Ronald	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Menardy-Alphonse Flore-Marie	Practitioner - Non-Primary Care Provider (PCP)												
Gajadhar Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hamparsoumian Hagop	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Murray Karen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Stoddart Janet Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Berg Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Horvatin Toni	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wade	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tiyyagura Satish	Practitioner - Non-Primary Care Provider (PCP)												
Jonathan Robinson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Hoff Marisa Faith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Skovronsky Yaakov	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Claire Crawley	Practitioner - Non-Primary Care Provider (PCP)											
255 Lafayette Ave	Practitioner - Non-Primary Care Provider (PCP)											
Bell James Iii	Practitioner - Non-Primary Care Provider (PCP)											
Hults Allison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Benson Payam	Practitioner - Non-Primary Care Provider (PCP)	✓										
Bekker, Paola	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Maldonado Elga	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Corrigan Mairead, Lmhc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Keltz Julia Gail	Practitioner - Non-Primary Care Provider (PCP)											
Turner Carol Lolita	Practitioner - Non-Primary Care Provider (PCP)	✓										
Guardiola Sandy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Cassagnol Trucia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Bitter Eitan Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sauveur Esther	Practitioner - Non-Primary Care Provider (PCP)											
Margaret Burns-Beaman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lamb, Amelia, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Chan Laiming Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Chattathil Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Khan Navaid M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Shaw Susan	Practitioner - Non-Primary Care Provider (PCP)											
Grose Andrew Warner Md	Practitioner - Non-Primary Care Provider (PCP)											
Bordas Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Corsones James P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Matrone Matthew Louis	Practitioner - Non-Primary Care Provider (PCP)											
Koulova Lidia Borissova	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Frishman William Md	Practitioner - Non-Primary Care Provider (PCP)											
Heintz Hollis A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Brooks Hannah L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Solari Sarah Thompson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Davis Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ladaga Raelene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Chou James C Y Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Moccio Lisa Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Medakovich Alexander	Practitioner - Non-Primary Care Provider (PCP)	✓										
Most Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Pacifici Amy	Practitioner - Non-Primary Care Provider (PCP)	✓										
Focseneanu Mariel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mohr X	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Christoforou Dimitrios C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Riccardelli William	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Adler Nelson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
George Elizabeth Mary Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Micker Deirdre	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
June B Helme	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Zhong Minghou	Practitioner - Non-Primary Care Provider (PCP)											
Handrik, Toni	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Shapiro Victoria Do	Practitioner - Non-Primary Care Provider (PCP)											
Sahai Achal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Chu-Peralta, Carol	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lopez Luis	Practitioner - Non-Primary Care Provider (PCP)											
Susan Knight	Practitioner - Non-Primary Care Provider (PCP)	✓										
Dada Neha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Suarez Lupita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Scott Rochelle Lynn	Practitioner - Non-Primary Care Provider (PCP)											
Schinella Margot	Practitioner - Non-Primary Care Provider (PCP)											
Evans Korey David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Bergman Scott Zachary Phd	Practitioner - Non-Primary Care Provider (PCP)											
Phillip Dennis-Roger Md	Practitioner - Non-Primary Care Provider (PCP)											
Mary Jane Newman, Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Sule Sachin S	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Dall Amy Joan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)											
Atkin Christina Gay Hammerman Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Scaglione Tara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Fraser Angela Marie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Sanchez Julian William	Practitioner - Non-Primary Care Provider (PCP)											
Wang Richard Chris Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Koutcher Gary Lewis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Billotti Thomas J	Practitioner - Non-Primary Care Provider (PCP)											
Kanganis Polly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Qayyum Shujaat	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Dean, Cecilia, Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lerman Alexander	Practitioner - Non-Primary Care Provider (PCP)											
Patil Pushpa Shyam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Loewinger Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Sasvary Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Mcdermott Brian	Practitioner - Non-Primary Care Provider (PCP)											
Prystajko Sonya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Baah Yaw Owusu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Singh Paramjeet Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Jacobs Laura A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Higgins Erin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Idowu Kehinde Olabisi	Practitioner - Non-Primary Care Provider (PCP)											
Hu Yin C	Practitioner - Non-Primary Care Provider (PCP)											
Pua Tarah	Practitioner - Non-Primary Care Provider (PCP)											
Herway Catherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ritu Saini	Practitioner - Non-Primary Care Provider (PCP)											
Bier Adam David	Practitioner - Non-Primary Care Provider (PCP)											
Shaji Jackson	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Nitin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Keidong Chris	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Baxter Lori	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Rivera Aiyana Eva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Paporto Laurel	Practitioner - Non-Primary Care Provider (PCP)												
Factor Avi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Geisler Benjamin M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Jackson Michele R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Regan John	Practitioner - Non-Primary Care Provider (PCP)												
Rivers, Mary, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ansari Farah	Practitioner - Non-Primary Care Provider (PCP)												
Handler Sheryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sayegh Danny Joseph	Practitioner - Non-Primary Care Provider (PCP)												
Mariel Bazil	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Anthony Moscatello	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kim Hanna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Panoff Carrie F Md	Practitioner - Non-Primary Care Provider (PCP)												
Eshghi Abdolmajid Md	Practitioner - Non-Primary Care Provider (PCP)												
Spero Charles R Md	Practitioner - Non-Primary Care Provider (PCP)												
Wolf Steven Md	Practitioner - Non-Primary Care Provider (PCP)												
Romano Alicia A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Manco Barbara A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gruber Marian Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Schatz Barbara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Schmelzer Mindy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mays Jonathan Kevin	Practitioner - Non-Primary Care Provider (PCP)												
Pell Brian	Practitioner - Non-Primary Care Provider (PCP)												
Malina Cheryl R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Loulou Majd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Susan D Lehmann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Egan Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Codrington Jamila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lisa Nicole Jackson	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Bowers Christian Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Crowfoot Daniel E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Clift Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Regina Coeli Hudson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lorraine Chasant	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Smith Keisha	Practitioner - Non-Primary Care Provider (PCP)											
Philps Janet	Practitioner - Non-Primary Care Provider (PCP)											
Tina Weisman, Ot	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kirsch Jonathan Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Rider Amanda Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Peyerl Naomi Leanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Paul Leena	Practitioner - Non-Primary Care Provider (PCP)											
Shaner Adam Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Levi Yaakov E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Hamilton Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kornfeld Barbara	Practitioner - Non-Primary Care Provider (PCP)											
Ostrow Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lindsay Rose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Lariviere Joy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Baez Susan	Practitioner - Non-Primary Care Provider (PCP)											
Moyer Alvin L	Practitioner - Non-Primary Care Provider (PCP)											
Miller Richard G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Ryntz Timothy E Md	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Menitove Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Roberto Cm Bergamaschi	Practitioner - Non-Primary Care Provider (PCP)											
Hicks Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Boncek , Michele	Practitioner - Non-Primary Care Provider (PCP)											
Williams Robert	Practitioner - Non-Primary Care Provider (PCP)											
Lerner Robert G Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Dhruvi	Practitioner - Non-Primary Care Provider (PCP)											
Perls Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Patel Ashok A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Martin Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Davidson Dennis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Francois Lissa Nattacha Md	Practitioner - Non-Primary Care Provider (PCP)											
Wolf Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Fishman Rochel L	Practitioner - Non-Primary Care Provider (PCP)											
Melcer Joshua Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Tejinderpal Md	Practitioner - Non-Primary Care Provider (PCP)											
Heinlein Dara Lyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Swaby Stanley Stephen Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Dwivedi Nira Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kapoor Aromma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rasamny Jk John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Leah Rosenfeld	Practitioner - Non-Primary Care Provider (PCP)											
Mcveigh Theres	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Yeon Howard Bok	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Youssef Hanni	Practitioner - Non-Primary Care Provider (PCP)											
Zucker Briendy	Practitioner - Non-Primary Care Provider (PCP)											
Veillette Gregory Robert	Practitioner - Non-Primary Care Provider (PCP)											
Wolfe Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓										
Natalie Edelhauser	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Blood Viincent Finbar	Practitioner - Non-Primary Care Provider (PCP)											
Agyepong Jayne Abena	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tiburcio Nalda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Rojas Rhadames	Practitioner - Non-Primary Care Provider (PCP)											
Paquin Nina	Practitioner - Non-Primary Care Provider (PCP)											
Cocca-Bates Katherine C	Practitioner - Non-Primary Care Provider (PCP)											
Nketiah Emmanuel Obeng	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Tinsley Yvonne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Nicholson Erica J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Maher Elisabeth	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Aboagye Alex	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lukose, James, Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Danielle O'Malley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Neicha Degraff	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wohlberg Hindy	Practitioner - Non-Primary Care Provider (PCP)											
Schonhaut Remy Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Wilkins Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Malacoff Robert Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Li Karl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kupietz Samuel S Phd	Practitioner - Non-Primary Care Provider (PCP)											
Blossy Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Jelalian Christine Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Rydell Timothy P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Klein Michael David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Max Auerbach Pa-C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Ali Zafer Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Molnar Michael Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lim Seah HouL Md	Practitioner - Non-Primary Care Provider (PCP)											
Deol Ajit S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Lo Bianco Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Plummer Robert L Md.,Facs.,Pc	Practitioner - Non-Primary Care Provider (PCP)											
Mendelowitz Lawrence G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Frisina Natale Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Stidham Katrina Ruth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lalire Vega Abel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Brand Renee P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rudnick Jonathan A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Edelstein Gary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Toni J Kim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wieder Harriot Estelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kalatsky Stewart Dpm	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Weinstein Zoe Ann	Practitioner - Non-Primary Care Provider (PCP)											
Waggener Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Witek Malgorzata Wieslawa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Smoller Andreas	Practitioner - Non-Primary Care Provider (PCP)											
Mercado Vanessa Maria V Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Uy George	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Corriel Jared Scott Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Yajahira C Valencia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tsai Tsai-Lung	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Aggarwal Chhaya	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqui Imtiyaz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kaitlin Reno	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Granieri Marcia M	Practitioner - Non-Primary Care Provider (PCP)	✓										
Patel Anand V	Practitioner - Non-Primary Care Provider (PCP)											
Kim Katherine Yunsoo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Portia Groening Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Linda Peck	Practitioner - Non-Primary Care Provider (PCP)	✓										
Sciortino Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Cohn Inna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Reyes Elisabeth Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Figueroa Analee Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Fetridge Justin Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lorell Berrios	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lyew Michael Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Flaggman Allan Gary Md	Practitioner - Non-Primary Care Provider (PCP)											
Bobroff Lewis M Md	Practitioner - Non-Primary Care Provider (PCP)											
Kraus Gregory James Md	Practitioner - Non-Primary Care Provider (PCP)											
Fuisz Anthon Richard	Practitioner - Non-Primary Care Provider (PCP)											
Bricker Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Patuto Jennifer Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Michael O Petrella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Steven L. Schiz Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cody Loretta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bezdicek Petr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Parvez Borianna Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hirsch Adam Michael	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Kleinbaum Herman Bruce Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tsoi Kin Ping S	Practitioner - Non-Primary Care Provider (PCP)											
Schattner Thomas John Phd	Practitioner - Non-Primary Care Provider (PCP)											
Dworkin Brad Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Minasian Brian	Practitioner - Non-Primary Care Provider (PCP)											
Yates Patricia K	Practitioner - Non-Primary Care Provider (PCP)											
Brown Ashley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gulko Edwin	Practitioner - Non-Primary Care Provider (PCP)											
Smith Sarah C Md	Practitioner - Non-Primary Care Provider (PCP)											
Patane Cathleen Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Eugenio Paul L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
El-Mallawany Nader Kim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Santarelli Justin Gregory	Practitioner - Non-Primary Care Provider (PCP)											
Protopapas George	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Tobias Michael Eric	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Pradhan Tana	Practitioner - Non-Primary Care Provider (PCP)											
Brooke Dunne Johnson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Dowling Maureen Kathryn	Practitioner - Non-Primary Care Provider (PCP)	✓										
Wolff Dianne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Foster, Richard	Practitioner - Non-Primary Care Provider (PCP)											
Lucas Tanya	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Kubie Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mott Nolan Kenneth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Nucula Brown	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Mazo Francisco	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Waite Leslie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Gail Neish	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Michelson Karen Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Rosa Andrea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Cooper Kezia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Dennis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Plummer Christopher Paul	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Liu Delong Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Cvetkovic Draginja R	Practitioner - Non-Primary Care Provider (PCP)											
Birnbaum Stuart C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Phillips Cara Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Siegel Audra Rochelle Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lento Patrick Md	Practitioner - Non-Primary Care Provider (PCP)											
Walker Kelly Caramore Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Brockunier James Kirk Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)											
Rozenshtein Anna Md	Practitioner - Non-Primary Care Provider (PCP)											
Landres Rachel F Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sakla Robin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Buckner Yvonne Marcia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Murray Brian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Packard Regina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Serocki Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Parikh Shital Ramesh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lerner Helen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hoffman Lynne F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lefkovitz Zvi Md	Practitioner - Non-Primary Care Provider (PCP)											
Dammeyer Denise Lorraine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Flusberg Milana	Practitioner - Non-Primary Care Provider (PCP)											
Palmeiro Christopher Robert Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓		✓			✓	✓		
Reynoso Jorge Luis	Practitioner - Non-Primary Care Provider (PCP)											
Glebocki Deborah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Page Oliver	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kreel Robert Ethan Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Marc K Rybstein Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Huller Katrina Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Aliaga Leticia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Lecompte Lesli Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Jen Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ortiz Jennifer Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
David Nathaniel Smith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Besten Daphne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Raja Saleela Chellamma	Practitioner - Non-Primary Care Provider (PCP)											
Chetiyaar Jyothi B	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Akbas Gulsum Eda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Roper Virginia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Fusaro Mario V	Practitioner - Non-Primary Care Provider (PCP)											
Coryat Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lang Roxanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Davis Norma V	Practitioner - Non-Primary Care Provider (PCP)											
Stephen Oby	Practitioner - Non-Primary Care Provider (PCP)											
Perez Haggan Francesca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Dickoff David J Md	Practitioner - Non-Primary Care Provider (PCP)											
Collarelli Fabio Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Mercado Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Singh Kuljit Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tash Robert Ryan Md	Practitioner - Non-Primary Care Provider (PCP)											
Soe Khin Maung Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Kim Youngsook Cathy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Epstein Gene Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Trubiano Paolo B Md	Practitioner - Non-Primary Care Provider (PCP)											
Kwak Charles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Tedjaradi Sean Shaheen Md	Practitioner - Non-Primary Care Provider (PCP)											




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ardito Diane A Phd	Practitioner - Non-Primary Care Provider (PCP)											
Natalie Diaz-Ludewig	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Petersen Pamela H	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Conde Eileen Cnm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Michael Howard Md	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Lando Tali	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gonzales Maria Lourdes	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lipelis Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Miskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Newman Rebecca B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Dipalermo Danielle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Robinson Elizabeth Johnstone	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Morales Emily Anne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Mccarry, Thomas, Lmhc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
D'Avanzo Anna-Marie	Practitioner - Non-Primary Care Provider (PCP)											
Kang Leah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Joseph Josmi	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Stanish Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Al Azzi Yorg	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Pomykala Matthew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Tastan Bahar	Practitioner - Non-Primary Care Provider (PCP)											
Hodos Beth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gill Gurpreet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ventura Bianca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Fannon Sarah Mrs.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Campbell Kathryn Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Wenta Samantha	Practitioner - Non-Primary Care Provider (PCP)											
Treadwell Nanette D Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Bonthu Spinivas Md	Practitioner - Non-Primary Care Provider (PCP)											
Muccio Dorothy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Singh Rakesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Diflo Thomas Md	Practitioner - Non-Primary Care Provider (PCP)												
Kim Robin S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nowakowski John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Aska Glenroy Anthony Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Yahr Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Mcnamara Maureen P Np	Practitioner - Non-Primary Care Provider (PCP)												
Saha Purabi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Giurca Dan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Cortes-Ladino R	Practitioner - Non-Primary Care Provider (PCP)												
Ameri Leila	Practitioner - Non-Primary Care Provider (PCP)												
Elisheva Jacobson	Practitioner - Non-Primary Care Provider (PCP)												
Schoolcraft Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Taher Farah Deeba	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Roman Christophe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Tucker Kara Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gershater Amy Eileen	Practitioner - Non-Primary Care Provider (PCP)												
Case Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Augustina Rueda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓	
Danzig Gittel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gerou Christie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Schaefer Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)												
Lamorgese Michael	Practitioner - Non-Primary Care Provider (PCP)												
Cordone Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓											
Emily Barrett	Practitioner - Non-Primary Care Provider (PCP)												
Toney Erena Theodora	Practitioner - Non-Primary Care Provider (PCP)	✓											
Harding Katherine L	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Minakan Riesa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Elizabeth Rogers, Slp	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cerberville Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sun Yu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ogala Nosata	Practitioner - Non-Primary Care Provider (PCP)											
Licari Robin	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Rachel Sweigart-Voak, Lmhc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Caputo Monica A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rafferty Eileen Noellen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Markowitz Sara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gaer Sasha Mihail	Practitioner - Non-Primary Care Provider (PCP)											
Giraud Lissette Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Raspa Ronald W Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mcnally Richard K	Practitioner - Non-Primary Care Provider (PCP)											
Mattingly Christine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Novotny Paul L Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Wynne-Brosius Janet Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Swiderski Andrew Christopher	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Gomberg Anna Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Westchester Neurological Cnsl	Practitioner - Non-Primary Care Provider (PCP)											
Noger Diana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Suarez Diane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Fields Joel H Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mcbride Janet	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Todd Jacqueline Yvonne Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Reimenschneider Justin	Practitioner - Non-Primary Care Provider (PCP)											
Blanco Doreen	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Perezalonso Luis	Practitioner - Non-Primary Care Provider (PCP)											
Sharma Girish C Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Pierog Anne	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Blair Nicole	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Nazario Helen	Practitioner - Non-Primary Care Provider (PCP)	▼				▼						
Tewari Virendra	Practitioner - Non-Primary Care Provider (PCP)											
Essig Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Vaughan Amanda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ott Andrea Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Panero Teri	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Derobertis Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Hecht Cheryl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kim Su A	Practitioner - Non-Primary Care Provider (PCP)	✓										
Dey Rajan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Vanessa Vargas-Fajardo, Pt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cassidy Christopher	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Divernieri Gabrielle L	Practitioner - Non-Primary Care Provider (PCP)											
Hess Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Loutsch Erica M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Friedman Elliott T Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hansen Ingrid	Practitioner - Non-Primary Care Provider (PCP)											
Edelson Charles W Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Phillips John L Md	Practitioner - Non-Primary Care Provider (PCP)											
Inzerillo V Christopher Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Devi Sarala A Md	Practitioner - Non-Primary Care Provider (PCP)											
Ciment Avraham Yitchak Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gallousis Francene Moschetti	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Gadioma Roy V Md	Practitioner - Non-Primary Care Provider (PCP)											
O'Brien Vicki	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Volin Robert A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Klein Alan Dds	Practitioner - Non-Primary Care Provider (PCP)											
Munoz Margarita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ke Yong	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lettsome Lydell Cecil Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Victoria E Cespedes Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Santrella Roxana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Simi Suri Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Sanchez Samuel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Tupili Lakshmi	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Panda Tapti	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Schwartz Michael Harris Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramirez Ronald J	Practitioner - Non-Primary Care Provider (PCP)											
Alvi Kausar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Williams Danielle Schneika	Practitioner - Non-Primary Care Provider (PCP)											
Ramsundar Gail	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ervin Brandy Sherray Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mccoubrey Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tracy Kari Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gluzman Nelli	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Dukette Rozelle J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ogala Stephen Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Glas Kristen	Practitioner - Non-Primary Care Provider (PCP)											
Bliss Kiley James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kalra Falguni Ghanshyam Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Draoua Jay D Md	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Varghese T Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Sherif El-Masry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sawkar Venkatesh Tulsappa Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Merker Edward Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Vengrin Jana Gale Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gorelova Victoria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Jacobson Jason	Practitioner - Non-Primary Care Provider (PCP)											
Soloman Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Holland Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Brakman Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Stevenson Teresa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Bogen Steven Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Qayyum Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ferrara Melissa A	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Cahan Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ronca Lorraine T Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wu Sharon Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gary Marvin Willard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Yoxthimer Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Hines Amanda Nnp	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Steven Sattler	Practitioner - Non-Primary Care Provider (PCP)											
Dmitriy V Karev	Practitioner - Non-Primary Care Provider (PCP)											
Niebuhr Jean-Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Katt Marguerite E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hansel Jami L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Wolslau Hans Johann Do	Practitioner - Non-Primary Care Provider (PCP)											
Ma Florence Intia Celzo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mirna Sambula	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Becca Chodos	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Andrea Coiro	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Rachelle Veasley	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Sharma Arti	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Prussin Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Gowen Alexis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Farquharson Delia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Subhani Miral Afshan	Practitioner - Non-Primary Care Provider (PCP)											
Zellner Elizabeth Gordon	Practitioner - Non-Primary Care Provider (PCP)											
Meadows Dalphine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Goklani, Shama, Lmsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Pantaleo Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Xavier Anitha Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Maureen Melendez	Practitioner - Non-Primary Care Provider (PCP)											
Levine Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Luna Jennie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Colon Jesana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Dubis Elina Beleno Hamilton	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Rhamdeow Cherril M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Adams Trissa Jayne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Osbourne Tiana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hazeghi Javad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Moragas Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Silvestri Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Obremski Christine Ann Lanza	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Dennis Lyle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Waters Olga Maria	Practitioner - Non-Primary Care Provider (PCP)	✓										
Deleon Deogenes G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Masch Rachel J Md	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Erb Markus Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Stavis Judith A S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Johnson Katherine	Practitioner - Non-Primary Care Provider (PCP)											
Prial Amy Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Frank Judith May Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hameed Chaudhry Abdul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hanna Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Singh Jaspreet	Practitioner - Non-Primary Care Provider (PCP)											
Liebert Peter S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Finkenberg Jen	Practitioner - Non-Primary Care Provider (PCP)											
Ferguson Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Simon Joanna F	Practitioner - Non-Primary Care Provider (PCP)	✓										
Gamss Jonathan	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Epelbaum Oleg	Practitioner - Non-Primary Care Provider (PCP)											
Mathew Alphonsa J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Franklin Naomi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Crapanzano Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bhatti Saeed I	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Caamano Leo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
K Subbiah Rajan Sadagopal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ostrow Allison	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Khanna Ila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Luna-Rudin Francesca Rosita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Marwil Zachary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Heatrice Ackeilia K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Fradlis Bella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Chase, Barbara	Practitioner - Non-Primary Care Provider (PCP)											
David-West Gizelka A	Practitioner - Non-Primary Care Provider (PCP)											
Khokar Amira Idrees	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Dicioccio Linda Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Claire Hurst	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Nestor Zarina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Miller Caitlin	Practitioner - Non-Primary Care Provider (PCP)	✓										
Perry Thorellen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Zameni Mitra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Khan Erum	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Helffrich Joanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Joseph Eunide	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mckee Deborah Ann	Practitioner - Non-Primary Care Provider (PCP)											
Mahmoud Monay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mohammad Asad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Dorfman Ava Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)											
Santarasci Emelie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Janae Rowland	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cutilli Mary C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Pluviose Carl	Practitioner - Non-Primary Care Provider (PCP)											
Fox-Distefano Laura	Practitioner - Non-Primary Care Provider (PCP)											
Lundy Christine Denise	Practitioner - Non-Primary Care Provider (PCP)											
Amelemah Edward Nana Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Haydock Timothy G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Sclafani Judith Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Pillai Nisha U Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Benzakein Ralph Dpm	Practitioner - Non-Primary Care Provider (PCP)												
Zedek Ilan J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hom Christine Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lasecki Bridget M Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fiore John Leonard Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Robbins Rosemary A Phd	Practitioner - Non-Primary Care Provider (PCP)												
Montecalvo D'Ascanio Marisa A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lee Mi Hyun Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓	
Shah Farnaz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓	
Jospitre Micheline D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Burzine Richard Joseph Rpa	Practitioner - Non-Primary Care Provider (PCP)												
Berg Brad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fitz Bronwyn	Practitioner - Non-Primary Care Provider (PCP)	✓				✓							
Levin Susan Schwartz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jones Donna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Palmer Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Beacher William	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Engle Deborah Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Doyle Carmela Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Metelitsin Marina Nikolaevna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Adamczak Julita Rae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
D'Alessandro Angela Marie	Practitioner - Non-Primary Care Provider (PCP)												
Amrute Kaytan Vinod Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lebovics Edward Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tara M Doherty Do	Practitioner - Non-Primary Care Provider (PCP)												
Gelfand Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Elizabeth Gonsalves, Ot	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Guillen Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Bedrosian Nadine	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Biggio Stacey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kapoor Monica	Practitioner - Non-Primary Care Provider (PCP)												
Gunopawiro Jo Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Rappaport Marc Gerald	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fiorianti John Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Verna Matias Augusto	Practitioner - Non-Primary Care Provider (PCP)												
Snider Rachel Lindsey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ahmad Sami	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Antonelli Kelvin	Practitioner - Non-Primary Care Provider (PCP)												
George Bindu Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Winfield Jane	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Balelrini Kathryn Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Martinez, Geovany	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rouhana Rosemary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Carino Aurora L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
James Gary S Rpa	Practitioner - Non-Primary Care Provider (PCP)												
Perkins Susan Mary	Practitioner - Non-Primary Care Provider (PCP)												
Purugganan Sylvia M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Vazquez Rafael Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bender Evan David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hmidi Ali Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Adams Dumisa Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Arraiano Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Pinto Alan Anthony	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Woolf George Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kronn David Frederick Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Echevarria Martha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)												
Kramer Shelley B Do	Practitioner - Non-Primary Care Provider (PCP)												
Pasamba-Rakhlin Bernadette Md	Practitioner - Non-Primary Care Provider (PCP)												
Panza Julio	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Swartz Marc Eric	Practitioner - Non-Primary Care Provider (PCP)											
Hedrick David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Katz Dina R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Mccullough Gene P	Practitioner - Non-Primary Care Provider (PCP)											
Johansson Jan O K Md	Practitioner - Non-Primary Care Provider (PCP)											
Danon Martha A Md	Practitioner - Non-Primary Care Provider (PCP)											
Seligman Karen Peyser Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Downey-Goldwasser Barbara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Wasserman Abby	Practitioner - Non-Primary Care Provider (PCP)											
Lehrer Rachel	Practitioner - Non-Primary Care Provider (PCP)											
Fishman Ross Phd	Practitioner - Non-Primary Care Provider (PCP)											
Mahoney Breda Ann	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Bennett Philip	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Harris Cory	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Christian Dirk Becker	Practitioner - Non-Primary Care Provider (PCP)											
Melnychuk Elizabeth Maria Md	Practitioner - Non-Primary Care Provider (PCP)	▼										
Franco,Victor , Lmhc	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Diku Alice	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Lozano Claudia M Dds	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Win Thandar A	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Nensey Cyrus Karim	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Dobuzinsky Olga Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Park John	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Singer Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hsieh Frances Fu-Yee	Practitioner - Non-Primary Care Provider (PCP)											
Edward Lopez, Ot	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Banashefski, Kaela	Practitioner - Non-Primary Care Provider (PCP)	▼										
Okorofsky Laurel J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Vettichira Jaimie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Worth Sophia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Garcia Vicente R	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Pacenza Gladys	Practitioner - Non-Primary Care Provider (PCP)											
Hotchandani Meenu Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Levy David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Schenkman Emmanuel Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Patel Prakash Nanubhai Md	Practitioner - Non-Primary Care Provider (PCP)											
Ruffy X	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Onua Edith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gaska Renee Barbara Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Griffin Kay F	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Cugini Donna Marie	Practitioner - Non-Primary Care Provider (PCP)											
Biglane Rayma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Goldfischer Evan R Md	Practitioner - Non-Primary Care Provider (PCP)											
Miranda David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gendron Carla	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Davis Steven	Practitioner - Non-Primary Care Provider (PCP)											
Salopek Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kaw Anita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Zale Deborah L Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Edith A Frank	Practitioner - Non-Primary Care Provider (PCP)											
Cristina Villalon-Kartheiser	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Charles-Pierre Marsha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Leslie Kotzker	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Krumm Claire	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Michella Kerri Lynn Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Horvath David	Practitioner - Non-Primary Care Provider (PCP)											
Hinton Jesse Mr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Clansy Diann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Norowitz Menucha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hutting Cortney	Practitioner - Non-Primary Care Provider (PCP)											
Alliu Ermira	Practitioner - Non-Primary Care Provider (PCP)											
Brudnicki Adele Ruth Md	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)											
Coughlin Margaret Mary Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Becker Alfred Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Whoriskey Alexandra	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Delorenzo Lawrence J Md	Practitioner - Non-Primary Care Provider (PCP)											
Einzig Eleanor	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Miller Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Desai Shilpa R	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Alapatt Leena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mcnamara Jennifer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Yousef Essam E Md	Practitioner - Non-Primary Care Provider (PCP)											
Hammonds Roy Gene	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Yusuf Yasmin Md	Practitioner - Non-Primary Care Provider (PCP)											
Saha Kajal K	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Gallardo Jade Jenny S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Leon Lissette	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Grijalva Gillian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Lleva Paul	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Kristen Lima	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Susan Corbett	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Malkani Brijesh	Practitioner - Non-Primary Care Provider (PCP)											
Grattan Dana	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Matthew Pinto Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Moonthungal Sunitha J	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Palma Cynthia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Phillips Gabrielle Krystal	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Shiu David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Bobroff Miriam	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Grace Maureen	Practitioner - Non-Primary Care Provider (PCP)	▼										
Twomey Stephanie F	Practitioner - Non-Primary Care Provider (PCP)											
Santibanez Karina	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Goutis Jason	Practitioner - Non-Primary Care Provider (PCP)											
Elias Mallon	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Winarsky Amy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Sheth Snehal R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Tarantola Paul Michael	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Nishida Seigo	Practitioner - Non-Primary Care Provider (PCP)											
Kozin Arthur M Md	Practitioner - Non-Primary Care Provider (PCP)											
Shirley Van Horn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Singla Prem	Practitioner - Non-Primary Care Provider (PCP)											
Greenberg Cindy	Practitioner - Non-Primary Care Provider (PCP)											
Mazzocca Patricia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Lukaswitz Mary Ellen Currgan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Maduekwe Nnamdi E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Morse Diana Frances Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Biman Roy B	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Standefer James	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Cristofaro Robert Pc Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Siddiqui Mohammad Shahnawaz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Parrino G Richard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Quintos Lorceli Alvarez Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Tobe Russell Hardin	Practitioner - Non-Primary Care Provider (PCP)	▼										
Bialek Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Moraldo Stacy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gomez Dorian Y	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Winik Alan M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Strauss Brian Mark Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Baharani Reena	Practitioner - Non-Primary Care Provider (PCP)											
Cooper Marian	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Roth Julia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Joseph Darcie	Practitioner - Non-Primary Care Provider (PCP)											
Arnison Leslie	Practitioner - Non-Primary Care Provider (PCP)	▼										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Murphy Patricia A	Practitioner - Non-Primary Care Provider (PCP)	✓										
Chauhan Punam	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Salerno Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Spatz Dawn M	Practitioner - Non-Primary Care Provider (PCP)											
Dweck Naomi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Geraci Mia Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Christopher Le	Practitioner - Non-Primary Care Provider (PCP)											
Lancaster Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Karen Berman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Schiffer Roberta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Better Lisa Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Martin Eric L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Atlas Gregg Keith Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Lev Olga Md	Practitioner - Non-Primary Care Provider (PCP)											
Rubenstein Robert J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Cairo Mitchell Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rowe Timothy Owen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lopez Nancy Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ascencio Janice K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Chang Benjamin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Weems Robin	Practitioner - Non-Primary Care Provider (PCP)											
Levinson William M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Brumberg Heather Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kakkanatt Anand Md	Practitioner - Non-Primary Care Provider (PCP)											
Scott Karen E Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Speicher Julia E Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Boniuk Jonathan Daniel Md	Practitioner - Non-Primary Care Provider (PCP)											
Nasir Syed Usman Asdul Md	Practitioner - Non-Primary Care Provider (PCP)											
Scharbach Marilyn Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Johnson Amy Horton	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Chaterji Ranjana	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Save-Mundra Jaya	Practitioner - Non-Primary Care Provider (PCP)											
Scelia Lauren	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Kranz Laurie B	Practitioner - Non-Primary Care Provider (PCP)											
Linda P Balloqui-Smith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Carco Melissa Rae	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Jain Supriya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Christensen Anne-Marie	Practitioner - Non-Primary Care Provider (PCP)	✓										
Pantaleoni Richard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Abramczyk Maurice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Monica Valencia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Malow, Micheline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Aguirre Wilson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Stern Stuart M Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lucas Anne Marie Np	Practitioner - Non-Primary Care Provider (PCP)											
Richard H Grayson Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kaplan Eric Michael Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Bobra Shalabh	Practitioner - Non-Primary Care Provider (PCP)											
Chellappa Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Spagnuolo Eugene Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Fallon John Md	Practitioner - Non-Primary Care Provider (PCP)											
Budenz Cameron	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Fogg Jo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Chandramouly Praveen	Practitioner - Non-Primary Care Provider (PCP)											
Herbert Keith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Somarin Olanrewaju Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Aftab Naeem Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Parithivel Vellore S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Sogawa Hiroshi	Practitioner - Non-Primary Care Provider (PCP)											
Chaudhry Farrukh Ali Md	Practitioner - Non-Primary Care Provider (PCP)											
Leitner Deborah Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Adams Amie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Kaur Ragbir	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Karpisz Janet M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Beverly Whalen-M.A. Speech-Language	Practitioner - Non-Primary Care Provider (PCP)											
Carla Pileggi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Paralkar Mayur Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Nanda Nandita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ruth Puckhaber	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Zisman Parvin Azin Md	Practitioner - Non-Primary Care Provider (PCP)											
Hinojosa Lizette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Shapiro Maritza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Fishman Andrew Ira	Practitioner - Non-Primary Care Provider (PCP)											
Mangion Jeremy	Practitioner - Non-Primary Care Provider (PCP)											
Isaacs Yisroel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Jones Kiliko	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Sauln Ashley	Practitioner - Non-Primary Care Provider (PCP)	✓										
Plisner Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Mckeown Katherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Jafri Syed Z A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gallagher Richard E Md	Practitioner - Non-Primary Care Provider (PCP)											
Weinberg Jeffrey Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)											
Karpfen Robin B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lagamma Edmund Francis Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mucci Louise Catherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Nelson Liane E Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Bassora Rocco	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mannion Christina Marie Cnw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Bozzone Janet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Cardillo Edward Paul Phd	Practitioner - Non-Primary Care Provider (PCP)											
Kushnir Seymour Larry Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Omara Kathleen L	Practitioner - Non-Primary Care Provider (PCP)											
Kathleen Montana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Deborah Doerre	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nakdiman, Eva	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rejimon Sheeba Mrs.	Practitioner - Non-Primary Care Provider (PCP)												
Horowitz David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Francis-Leito Femi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Deborah Lenore Bolzan	Practitioner - Non-Primary Care Provider (PCP)	✓											
Alvarez Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ton Quang V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maria Vilanova	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓	
Coleton Stuart H Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ellerman Angela J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dingee Marjorie Lynne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Zhang Felicia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Fasano Linda S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Popkin Michelle Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Isabel Jay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ciallella Caitlin	Practitioner - Non-Primary Care Provider (PCP)												
Lucio Nivea Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Friedlander Geoffrey R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pampana Vijay Shanker	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nwasike Unoma	Practitioner - Non-Primary Care Provider (PCP)												
Asprinio David E Md	Practitioner - Non-Primary Care Provider (PCP)												
Rachlin Katz Susan Md	Practitioner - Non-Primary Care Provider (PCP)												
Riddle Albert L Md	Practitioner - Non-Primary Care Provider (PCP)												
Thomas Cheryl A Phd	Practitioner - Non-Primary Care Provider (PCP)												
Kemker Susan Stark Md	Practitioner - Non-Primary Care Provider (PCP)												
Amarosa Josephine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stafford John Richard Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Varma Raja G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Parton Lance Alan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Weiler Marc E Phd	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Yablon Steven B Md	Practitioner - Non-Primary Care Provider (PCP)											
Lehrman Stuart Gene Md	Practitioner - Non-Primary Care Provider (PCP)											
Myer Jane	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Ferrando Stephen	Practitioner - Non-Primary Care Provider (PCP)											
Hutcheon Robert Gordon Md	Practitioner - Non-Primary Care Provider (PCP)											
Willgren Krister	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Gindi Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Patel Rupal K	Practitioner - Non-Primary Care Provider (PCP)											
Gibbons, Donna, Rn,Cde	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Goldin Rena	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Weiss Sara	Practitioner - Non-Primary Care Provider (PCP)											
Daphne A Garcia Pa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Adam J Ash Do	Practitioner - Non-Primary Care Provider (PCP)											
Robida David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Morgan Scott	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Lattimer Rosemary	Practitioner - Non-Primary Care Provider (PCP)											
Aarons-Cooke Shawna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Gradilone Peter	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Lifrieri Carolyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kimball Rita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Tappan Jessica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Herbst Rebecca Miss	Practitioner - Non-Primary Care Provider (PCP)											
Lauren Passoff	Practitioner - Non-Primary Care Provider (PCP)	▼										
Arce Elsa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Santiago Evelyn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Agunloye Christianah Aina Rn	Practitioner - Non-Primary Care Provider (PCP)											
Krakowski Yissachar Mr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Ellis Elaine Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Maher Robert	Practitioner - Non-Primary Care Provider (PCP)											
Samenfeld-Specht James	Practitioner - Non-Primary Care Provider (PCP)											
Sadaghiani Hassan Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Root Lee P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
White Lalura Rose Md	Practitioner - Non-Primary Care Provider (PCP)											
Payne Melinda Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Strassberg Sonya Stefanie Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Zbar Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Buch Sanford Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Ma Jianxin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Watts Mark Clarence	Practitioner - Non-Primary Care Provider (PCP)											
Bove Liza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Malvarosa Mario Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Chepuru Yadagiri Md	Practitioner - Non-Primary Care Provider (PCP)											
Manning Frank A Md	Practitioner - Non-Primary Care Provider (PCP)											
Donat Rhonda E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Zweig Joseph B Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Celestine Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Delma Dominique Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Napchan Uri	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Pasquerello Joanne Rose Phd	Practitioner - Non-Primary Care Provider (PCP)											
Weisbard James Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Samander Jacob A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Miller Ann M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Gerald Ladero, Pt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Dutta Tanya Md	Practitioner - Non-Primary Care Provider (PCP)											
Matloff Robyn Greenfield	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cuomo Linda Janine Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mcateer Rebecca Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Katz Laura Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Chibambo-Smith Gadi M Dds	Practitioner - Non-Primary Care Provider (PCP)											
Holzer Barry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rexdale Starr R Md	Practitioner - Non-Primary Care Provider (PCP)											
Gottesman Brent Evan Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Smithem Denise Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Shaps Berett Paige	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hall Tolighta	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Hartman Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Towers Geovanna L	Practitioner - Non-Primary Care Provider (PCP)	✓										
Donna M Collins	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lopez Cheryl Peggy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Stein Allyson B	Practitioner - Non-Primary Care Provider (PCP)											
Eckardt Elizabeth U	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Pleitez Tecun Claudia Patricia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Tiphonie Henry	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Szafranski Roger	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Turygin Nicole Cassandra	Practitioner - Non-Primary Care Provider (PCP)											
Chandy Dipak Md	Practitioner - Non-Primary Care Provider (PCP)											
Krisel Angela Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Eckles Robert Arthur Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Di Lullo Joseph Matthew Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Zelazny Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Musial Carmela	Practitioner - Non-Primary Care Provider (PCP)											
Grundfast Steven Keith Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Li Jin Md	Practitioner - Non-Primary Care Provider (PCP)											
Cho Michael H Md	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Randolph Jack Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kleinman George	Practitioner - Non-Primary Care Provider (PCP)											
Medina Irwin R Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Sullivan Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Etienne Mill Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Schorr-Lesnicks Beth Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Choudry Samina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Abrahams John M Md	Practitioner - Non-Primary Care Provider (PCP)											
Hall Joseph E Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Degelsmith Laurence Miles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Schwartz Clifford Justin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Ozkaynak Mehmet Fevzi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Chirumamilla Sree	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Camargo Mareilla Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Curreri Robert L Md	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Meena Saurabh Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Vanvlack Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
White Bernard Paul Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Antar Koshnaf Alan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Burnett Katharine F	Practitioner - Non-Primary Care Provider (PCP)											
Teichberg-Sabath Ethel	Practitioner - Non-Primary Care Provider (PCP)											
Guilfoyle Daniel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Nordstrom Salina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Morales Zory	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Denise Murphy, Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Jessica H Dworet Md Phd	Practitioner - Non-Primary Care Provider (PCP)											
Joshua Suma	Practitioner - Non-Primary Care Provider (PCP)											
Arneja Amrita Kaur	Practitioner - Non-Primary Care Provider (PCP)											
Mody Behram Parvez	Practitioner - Non-Primary Care Provider (PCP)											
Traver Frances Hewlett	Practitioner - Non-Primary Care Provider (PCP)											
Danback Kristine F Phd	Practitioner - Non-Primary Care Provider (PCP)											
Yu Man	Practitioner - Non-Primary Care Provider (PCP)											
Sukow Morgen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Basini Diana	Practitioner - Non-Primary Care Provider (PCP)											
Mark Madis Md Llc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hujus Amy Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Shah Shetal Indravan Shah Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Weiss Richard G Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Jaideep	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Catanese James	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Gewitz Michael H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lasky Henry Paul Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Paraschiv Adrian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Miller Ernest	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Casey Mairead Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Meltzer Eileen Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mackintosh Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Merritts-Carr Tanya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gulati Gurjeet Singh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ferrick Aileen Mry	Practitioner - Non-Primary Care Provider (PCP)											
Brandstaedter Karen Hardy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Romanelli Matthew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Albinus Regina Rafter	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lemke Elizabeth L	Practitioner - Non-Primary Care Provider (PCP)											
Jeremy Jones	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Nwulu Chika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lewis Diane	Practitioner - Non-Primary Care Provider (PCP)											
Kuang Lana Ruolan	Practitioner - Non-Primary Care Provider (PCP)											
Guglielmo Roseann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Stephanie Kersting-M.S. Speech-Language	Practitioner - Non-Primary Care Provider (PCP)											
Marino Alessandra	Practitioner - Non-Primary Care Provider (PCP)											
Finkelstein Arthur Michael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Closi Evdocia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Goodstein Jeccica Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kivlehan Patricia Margaret	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Mitchel A Md	Practitioner - Non-Primary Care Provider (PCP)											
Cotto Sylvia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Tartell Michael G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Mundra Ajit R Phd	Practitioner - Non-Primary Care Provider (PCP)											
Fletcher Douglas Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Samberg Deborah Rabitz Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Powell Robert C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Benyaminov Gennadiy Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Peritz Robin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Zhabinskaya Irina Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Davison Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Yee Medicine & Pediatric Asso	Practitioner - Non-Primary Care Provider (PCP)											
Pineda Lisette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kamthan Mridula	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Reinglass Aimee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Schmidt Meic Helmut	Practitioner - Non-Primary Care Provider (PCP)											
Sellinger Shelley Joy Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rivera Maribel A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Burroughs Ninette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Turkowski Joseph Robert Md	Practitioner - Non-Primary Care Provider (PCP)											
Zhuravleva Karina Leonidovna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Mills Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Ciruzzi Raquel Emralino Rn	Practitioner - Non-Primary Care Provider (PCP)											
Drakes-Chester Ceyon M	Practitioner - Non-Primary Care Provider (PCP)											
Vanessa A Valentino	Practitioner - Non-Primary Care Provider (PCP)											
Greenfield Dina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kaitlin Mccarthy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ibrahimi Said	Practitioner - Non-Primary Care Provider (PCP)											
Murphy Karen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Brown Astin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Leinung Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Then Geraldine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kathryn Glass	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rajendran Geetha Prabhavathy	Practitioner - Non-Primary Care Provider (PCP)											
Mayer Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hershman Jack I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Block Michael N Od	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Fischman Eddie Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Sheth Viral Ras Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Stovroff Mark C	Practitioner - Non-Primary Care Provider (PCP)											
Zia Muhammad T Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Troyer Claudette Hope Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Chirumamilla Amala	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Marcus Adrienne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Tutnauer Steven I Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Velez Ligia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Alterman John S	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Chen Yuxi Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Goldberg Joshua R	Practitioner - Non-Primary Care Provider (PCP)											
Han Liying	Practitioner - Non-Primary Care Provider (PCP)											
Griner Nathan Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lexington Center For Recovery	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Singh Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez-Bryan Jennifer K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Blauner Steven Richard Lcsw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lehmann Robert Aaron	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Charles Fosuhene	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rosa Ana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Suarez Froilan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Chartier Brian David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Nici Anthony Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Avitabile Nicholas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mullane William Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Beth A Maffia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ruckel, Joanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Wood Katherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sofjan Iwan Prayoga	Practitioner - Non-Primary Care Provider (PCP)											
Purice Gabriel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Sloan Charlotte	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Grover Monica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Apollo Palomares	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Berzon Baruch Mishael	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Bernstein, Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Colon, Krystle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Pollidore Karen Ann	Practitioner - Non-Primary Care Provider (PCP)											
Brunette Erin	Practitioner - Non-Primary Care Provider (PCP)											
Suciu Corina	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Hostin Helen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Baruch Jeffrey David	Practitioner - Non-Primary Care Provider (PCP)											
Karsif Karen S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Clark Morris	Practitioner - Non-Primary Care Provider (PCP)	✓										
Tinger Alfred Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Kipoliongo Lezode Justine Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Du Jinlin Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sands Brenda M	Practitioner - Non-Primary Care Provider (PCP)											
Mantica Robert P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cantor Lillah Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mendelson Harold L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Patel Alka Suresh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Iraj Raha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Walker Charles	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Khoo Patricia P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Singh Baldev K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Speranza Michele Lee Phd	Practitioner - Non-Primary Care Provider (PCP)											
Zupnick Gerald Md	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Chu Wico Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Deleme Milton Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Latifi Rifat	Practitioner - Non-Primary Care Provider (PCP)											
Butterick Susan	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Tomlinson Daniel P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wendy Gayle Silver	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rajagopalan Viswanathan Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Vemulapalli Praneeth	Practitioner - Non-Primary Care Provider (PCP)												
Busby Alan	Practitioner - Non-Primary Care Provider (PCP)												
Weeks David F	Practitioner - Non-Primary Care Provider (PCP)												
Medina Mars Antonio	Practitioner - Non-Primary Care Provider (PCP)	✓											
Mantica Sarah Koffman	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Amy M Duncan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kubenik Melissa C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Elise Derevjanik	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Futransky Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lovig Leif	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Scheinberg Sophie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
O'Leary Katie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Gottlieb Robin	Practitioner - Non-Primary Care Provider (PCP)												
Lasher Amanda Ms.	Practitioner - Non-Primary Care Provider (PCP)												
Southren David B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Al-Husaini Hiyad Jawad Md	Practitioner - Non-Primary Care Provider (PCP)												
Wilson Hugh Mccoll	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Daversa Suzanne	Practitioner - Non-Primary Care Provider (PCP)												
Silverio Carl Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lantin Jose Antonio R L Md	Practitioner - Non-Primary Care Provider (PCP)												
Rubeo Thomas Joseph Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Golombek Sergio Gustavo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Thornton Yvonne Shirley Md	Practitioner - Non-Primary Care Provider (PCP)												
Deignan Jodie L	Practitioner - Non-Primary Care Provider (PCP)												
Kaiser Kathleen Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Aakalu Geetha N	Practitioner - Non-Primary Care Provider (PCP)	✓											
Spater-Zimmerman Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Henriquez Naida	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Quezada Oscar	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Michael Steven Md	Practitioner - Non-Primary Care Provider (PCP)											
Pomerantz Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Carolann Clifford, Rn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Moore Ellen Haleo	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Willis Toni	Practitioner - Non-Primary Care Provider (PCP)											
Sandy Francis, Pt	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Guchinskiy Aleksandr	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Gina Farrell,Slp	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Peter M Kaye Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kantor Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Farrell Denis	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gatti Claudio	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Stein H.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Millard Eve	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Rickenberg Monica	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Malik Nasir M	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Calderon Ruddy Smith	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Jones Jillian Lindsey Np	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Morgan Diane M	Practitioner - Non-Primary Care Provider (PCP)											
Gage Michelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Abel Stephanie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Kropsky Ariana Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Garrett Domonique	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Turner Kelly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Fazio Lydia Olympia	Practitioner - Non-Primary Care Provider (PCP)											
Joyce Rosa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Lee Vivian B	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Mullin Jane Finan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Ou-Yang Jui-Hung	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Choi Julie Chee-Un Md	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Hlubik Vivian	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Valenzuela Ericka Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Golembe Edward Md	Practitioner - Non-Primary Care Provider (PCP)											
Krumins Martin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Haque Masood U Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Galvin Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Tuchman Alan Joel Md	Practitioner - Non-Primary Care Provider (PCP)											
Cole Sonia Lois Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Croen Edward C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ediale Kolo N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Subheddar Dilip V Md	Practitioner - Non-Primary Care Provider (PCP)											
Reitman Lynne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Domino Maceira	Practitioner - Non-Primary Care Provider (PCP)											
Kvenvik Rudy	Practitioner - Non-Primary Care Provider (PCP)											
Festa James Keith Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Barrack Bruce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Hamilton Benit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Byfield Floyd Clayton Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Baisch Kristin E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Nadeau Pascale	Practitioner - Non-Primary Care Provider (PCP)											
Pereira Tanya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gupta Parantap	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gold Jeffrey Charles Md	Practitioner - Non-Primary Care Provider (PCP)											
Rowe Jennifer Lenore	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Colon Melanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Taliaferro Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Norma Reed	Practitioner - Non-Primary Care Provider (PCP)											
Fogwell Leigh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bui Hoan K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Candace Cardwell	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lehn Jacob D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Patricia Heidemann, Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Downing Delia S Dds	Practitioner - Non-Primary Care Provider (PCP)											
Mikel Tzeena	Practitioner - Non-Primary Care Provider (PCP)											
Kang Moonwha	Practitioner - Non-Primary Care Provider (PCP)											
Reid Katherine Elisabeth	Practitioner - Non-Primary Care Provider (PCP)											
Costa Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Nancy Flynn-Forte	Practitioner - Non-Primary Care Provider (PCP)											
Rodgers Ana	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kandarappallil Syna M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Naclerio Michele	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Danielle Napolione, Dpt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Nagel Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lore-Grachan Alicia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kilmer Natalie K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gore Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Aline Pirrone	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wormser Gary P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Brown Kevin R Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Birnbaum Israel	Practitioner - Non-Primary Care Provider (PCP)											
Nelson John C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Mini Katherine Nunn Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Zubair Zoha Physician Pllc	Practitioner - Non-Primary Care Provider (PCP)											
Silverman Gary Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Schmugler Joan Md	Practitioner - Non-Primary Care Provider (PCP)											
Yee Lily Fong Cho Md	Practitioner - Non-Primary Care Provider (PCP)											
Newman Leonard J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Goltzman Carey Steven Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Vazquez Mary	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Durk Arlene G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Madsen Margaret T	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Posner Jonathan	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Mercado Neomi Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Mcgraw Edward	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Theresa Gurrieri	Practitioner - Non-Primary Care Provider (PCP)	▼										
Albera Michelle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Faskowitz Andrew Jay Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Gogcu Sema	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Denman Wendi Beth	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Silvestri Erica	Practitioner - Non-Primary Care Provider (PCP)	▼				▼						
Johnson Keisha	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Hochberg Jessica C	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Park Lavinia	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Cabisudo Mitchell	Practitioner - Non-Primary Care Provider (PCP)											
Nieves Maria	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Zucker Rebecca	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Martiny Vanessa Lorena	Practitioner - Non-Primary Care Provider (PCP)											
Merguerian Susan	Practitioner - Non-Primary Care Provider (PCP)	▼				▼						
Odume Josephine Nkechi	Practitioner - Non-Primary Care Provider (PCP)											
Leslie Friedman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Droesch Karen R Np	Practitioner - Non-Primary Care Provider (PCP)											
Kim Kyungae Rn	Practitioner - Non-Primary Care Provider (PCP)											
Roth Leah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Sachdeva Amrita Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Williams Marylu	Practitioner - Non-Primary Care Provider (PCP)											
Pollack Yehudit	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Powers Lenore Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Karissa Setera	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Sullivan Kerry Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Weatherstone James Mr.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Oldfield Kate Marie	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Davis Brittany N	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Weiss Jonathan Andrew	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Hecht David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Walker Valerie Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Fredi Claire Githens-M.A. Registered Ot	Practitioner - Non-Primary Care Provider (PCP)											
Magrill Robert A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Weingarten Marvin J Md	Practitioner - Non-Primary Care Provider (PCP)											
Occhiogrosso Deborah M Np	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ronen Tal Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Zuckerberg David N Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Murphy Pamela Jane Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Dozor Allen J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Agarwal Surbhi Md	Practitioner - Non-Primary Care Provider (PCP)											
Singh Aalok Ramnaresh Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Choe Jinhoon Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ferraiolo Jessica Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Zencheck Robin M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sack Peter Gordon Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Sandy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rahi Arash	Practitioner - Non-Primary Care Provider (PCP)											
Marecki Marsha A	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Chowdhury Fazlur R Md	Practitioner - Non-Primary Care Provider (PCP)											
Manzo Laura E Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Turken Arthur Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Mcpadden Marion C Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Wolf David C Md	Practitioner - Non-Primary Care Provider (PCP)											
Lozier, Victoria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ostroff Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kennedy Nanci	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kuras Alan L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Attaie Ali Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Bonanno Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mustafa Nadia Muhammad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Stead Lesley Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ellison Kim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Goldshein Elyse Jill	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Xie Minhui	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bauer Lindsey Martha	Practitioner - Non-Primary Care Provider (PCP)												
Simeone Antoinette	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mariam Darbandi, Pt	Practitioner - Non-Primary Care Provider (PCP)												
Binder Jemma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Theresa Montalvan	Practitioner - Non-Primary Care Provider (PCP)												
Verma Kamlesh	Practitioner - Non-Primary Care Provider (PCP)												
Al-Qaisi Anmar	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Huggins Percy Perino	Practitioner - Non-Primary Care Provider (PCP)												
Carey Erin Emilia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Wienberg Lindsay	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fitzpatrick Katherine Lydon	Practitioner - Non-Primary Care Provider (PCP)												
Jocelyn Susan Phd	Practitioner - Non-Primary Care Provider (PCP)												
Adversario Eden Florendo	Practitioner - Non-Primary Care Provider (PCP)												
Levine Sally M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brill Joseph J Md	Practitioner - Non-Primary Care Provider (PCP)												
Hines Scott T Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maddineni Shekher Md	Practitioner - Non-Primary Care Provider (PCP)												
Rozenblit Grigory Md	Practitioner - Non-Primary Care Provider (PCP)												
Greco Robert N Md	Practitioner - Non-Primary Care Provider (PCP)												
Carleton Jack Hardy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Klyatis Irina Md	Practitioner - Non-Primary Care Provider (PCP)	✓											
Dymond Calvin M	Practitioner - Non-Primary Care Provider (PCP)												
Lazar Stephen Dale Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goumas William Marcus Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Traeger Nadav Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mohammadi Shahrzad Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Passik Cary S Md	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Duquella Gregory Woodlee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Malekan Ramin Md	Practitioner - Non-Primary Care Provider (PCP)											
Hulse Geoffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Wecksell Matthew Md	Practitioner - Non-Primary Care Provider (PCP)											
Dorbu Anthony Y Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Raccuia Salvatore V	Practitioner - Non-Primary Care Provider (PCP)											
Leven Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Dicostanzo Lynne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Mc Dermott Annemarie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Merer David Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Healy Elaine Md	Practitioner - Non-Primary Care Provider (PCP)											
Aurigemma Toni	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Lee Heidi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Guerrero Consuelo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lear Loretta A	Practitioner - Non-Primary Care Provider (PCP)											
Parsard Arlene Angella	Practitioner - Non-Primary Care Provider (PCP)	✓										
Madden Timothy	Practitioner - Non-Primary Care Provider (PCP)											
Rosenberg Benjamin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Figurski Kara Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Riley Samantha M	Practitioner - Non-Primary Care Provider (PCP)											
Rivera-Araujo Doris Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Jonathan Hubert	Practitioner - Non-Primary Care Provider (PCP)											
Freund Dvora	Practitioner - Non-Primary Care Provider (PCP)											
Mergi Danny	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Merelas, Melissa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Benoy Mary Chethicot	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Cruz Dilliana Martinez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Flood Fatima	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Patel Rakesh H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Baldwin Rosalie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Krieg Stephen Judd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Vaugeois Kimtam Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Webers Kristy M	Practitioner - Non-Primary Care Provider (PCP)	✓										
Kumaraswami Sangeetu	Practitioner - Non-Primary Care Provider (PCP)											
Khan Tazleem	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ruiz-Blandon Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Pieratos, Gina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Rebecca M Wells	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sebastian Seena R	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
George Elizabeth S	Practitioner - Non-Primary Care Provider (PCP)											
Mcnamara Holly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Kumar Sudarshan	Practitioner - Non-Primary Care Provider (PCP)											
Psychiatric Services Of Orang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Banikazemi Maryam Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Van Aken Thomas Leonard Md	Practitioner - Non-Primary Care Provider (PCP)											
Kroll Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Abouezzi Ziad E Md	Practitioner - Non-Primary Care Provider (PCP)											
Hull Kristen Tracey Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Maik Muhammad Aslam Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Spater Herman W	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Del Giudice Martha	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Green Kevin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Braniecki Suzanne Hadly Phd	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Weissman Lynne Beth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
San Filippo J Anthony Md Pc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wind Benjamin Dr.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Prero Joshua Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Wall David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Scesny Brighid T Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Baxi Shreyas Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Cavaluzzi Paul Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Jung Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hinton Tameka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Nebolisa Felicia	Practitioner - Non-Primary Care Provider (PCP)											
Jackson Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Lefberg Courtney A	Practitioner - Non-Primary Care Provider (PCP)	✓										
Ng Delores	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Hill Syretta Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Samanen Jeffery	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Bencosme Abel	Practitioner - Non-Primary Care Provider (PCP)											
Viani Pamela B Anp	Practitioner - Non-Primary Care Provider (PCP)											
Joselin Jimenez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gayton-Kress Gidget	Practitioner - Non-Primary Care Provider (PCP)	✓										
Hadi Ahmed Suhail	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Yan Tak	Practitioner - Non-Primary Care Provider (PCP)											
Virk Gurvinder K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gravagna Desiree	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Blair Joshua James	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Grauer Danielle Mary	Practitioner - Non-Primary Care Provider (PCP)											
Antoine Michel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Williams, Sherrie	Practitioner - Non-Primary Care Provider (PCP)											
Moran Dennis Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Killian Carol Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Podeszwa John Robert Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Samuel Shelley Deborah Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Bierman Frederick Z Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Heim Amy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Debra Powell-O'Donahue	Practitioner - Non-Primary Care Provider (PCP)	✓										
Townsend Sheila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Mulcahy-Morgran Kathlyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Schulman Morgan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gottlieb Howard P Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Dr. Haris Zafarullah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Okun Alexander L Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Chastanet David A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Olasin Regina Flynn Do	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Masterson	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Jackson Melanie Wilma Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Beskyd Peter P	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tica Sandra Anne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Russ Hana	Practitioner - Non-Primary Care Provider (PCP)											
Shrimanker Sheetal H	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Dib Nancy Ellen	Practitioner - Non-Primary Care Provider (PCP)											
Kunin Catherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Minano Cecilia Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Pendergast Janeen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Mairs, Tracy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Rose Lauren E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gutwein Farrah Elyse	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Gandhi Sejal	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Carr Rhonda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kouloumbinis Panagiotis N	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sala Emily Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Dagmar Vodrazkova	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shah Tushar	Practitioner - Non-Primary Care Provider (PCP)											
George Sherin	Practitioner - Non-Primary Care Provider (PCP)											
Carman Marilyn Halpin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Weintraub Elizabeth C Dpm	Practitioner - Non-Primary Care Provider (PCP)											
Schwalb Murray David Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Boltin Harry N Md	Practitioner - Non-Primary Care Provider (PCP)											
Amsden Jane E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Dallas Kim	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Glassman Mark S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Butler Renita Danette Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Dhand Abhay	Practitioner - Non-Primary Care Provider (PCP)											
Grambau Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rubinstein Boris	Practitioner - Non-Primary Care Provider (PCP)											
Hale Theodore Mark Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Mcgeough Christina Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Santilli Tirza	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Corbin Jeffrey S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Zaremba Marlyse L Csw	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Elmendorf Suellen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Chugh Savneek Singh	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Nassar Michel	Practitioner - Non-Primary Care Provider (PCP)											
Bugbee Paula Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Ferry Darci	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ryan Bernadette M	Practitioner - Non-Primary Care Provider (PCP)											
Goel Sweta	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ubayawardena Resika Kandage Don	Practitioner - Non-Primary Care Provider (PCP)											
Koller Jordana	Practitioner - Non-Primary Care Provider (PCP)											
Hahn Molly May	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mahon Barbara Ann	Practitioner - Non-Primary Care Provider (PCP)											
Rabbit Travis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Magliulo Theresa	Practitioner - Non-Primary Care Provider (PCP)											
Levy Khamla	Practitioner - Non-Primary Care Provider (PCP)											
Quilatan Romeo L Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Patel Prem S Md	Practitioner - Non-Primary Care Provider (PCP)											
Vilar Rolando Estrella	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Deborah Carlsen	Practitioner - Non-Primary Care Provider (PCP)											
Chon Boeu Mune	Practitioner - Non-Primary Care Provider (PCP)											
Park Chan Soo Md	Practitioner - Non-Primary Care Provider (PCP)	✓										
Lowenthal Diana Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Vinces Giacomo Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)											




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Viard Marie Md	Practitioner - Non-Primary Care Provider (PCP)											
Datta Moitri Nath Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Clara Jacobsohn	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Koerner-Baalbaki Alissa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Charles Harold	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Braga Eileen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Atkinson Rosa E Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Fragano Karen Marie	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Mora Sol Nathan Md	Practitioner - Non-Primary Care Provider (PCP)											
Marrero-Stein Margot	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kathryn Howard	Practitioner - Non-Primary Care Provider (PCP)	▼	▼					▼			▼	▼
Halstein Danielle	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Sally Reach	Practitioner - Non-Primary Care Provider (PCP)											
Kleinman Rivki	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Moskowitz Michael Reeve	Practitioner - Non-Primary Care Provider (PCP)											
Mendez Nydia E	Practitioner - Non-Primary Care Provider (PCP)	▼										
Patel Himanshu	Practitioner - Non-Primary Care Provider (PCP)											
Pole Sarah	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Abulfaraj Moaz	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Sym Tara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Lee Meeran K	Practitioner - Non-Primary Care Provider (PCP)											
Ravanmehr Arash	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Thomas Allan	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kaplan Jenny Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Motivala Apurva Amar	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Simon Li Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Shahzad Abdul Rahim Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Shamah Jennifer	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Knights Jennifer Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Robertson Karyn F Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kase Jordan S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Blass David Marc	Practitioner - Non-Primary Care Provider (PCP)											
Sokich Pamela Jill	Practitioner - Non-Primary Care Provider (PCP)											
Mcandrews Barabara	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rao Trupti V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shiffman Holly Aleta	Practitioner - Non-Primary Care Provider (PCP)	✓										
Mason Linda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Galeno John A Md	Practitioner - Non-Primary Care Provider (PCP)											
Gill Bhupinder G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Johnson Rhea	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Levin-Canger Olga	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Gotthardt Jane Fo	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Villarraga Annemarie L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Fattakhov Emma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Langenau Kimberly	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Krishna Murali G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Alavi Mohammad	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Morancy Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Danna Aitken Lmhc	Practitioner - Non-Primary Care Provider (PCP)											
Williams Ruby	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Kerri Tavzel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Schneider Erica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Punsalan Ryan Andrew	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Vazquez Joanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Musolino Samantha Nicole	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kauffold Megan E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kubart Nicole Rose	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Raquelle Bender	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Meyerhoff Daniel	Practitioner - Non-Primary Care Provider (PCP)											
Devasia Vinu	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Depool Joanie Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Demadaler Elyse	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Maguire George P Md	Practitioner - Non-Primary Care Provider (PCP)											
Small Catherine Butkus Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Brady Glenn Martin Md	Practitioner - Non-Primary Care Provider (PCP)											
Schwartz Paige M Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Emanuel Tracey Bowen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Fuhrman Alec Md	Practitioner - Non-Primary Care Provider (PCP)											
Kofsky Irwin M Dpm	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Velez-Lebron Selena Rpa	Practitioner - Non-Primary Care Provider (PCP)											
Harris Leon S Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Barkstrom Scott	Practitioner - Non-Primary Care Provider (PCP)											
Levin Andrew Paul Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Wassermann Evelyn R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Bailey-Wallace Gail	Practitioner - Non-Primary Care Provider (PCP)											
Kessler Karl M Md	Practitioner - Non-Primary Care Provider (PCP)											
Brady Ann Theresa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ram Kavitha Tulsi	Practitioner - Non-Primary Care Provider (PCP)											
Zelinger Gila	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Parmar Sonal	Practitioner - Non-Primary Care Provider (PCP)											
Williams Christopher	Practitioner - Non-Primary Care Provider (PCP)	▼			▼			▼	▼	▼	▼	▼
Schmidt Eileen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Sarwar Uzma	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Sorokin Anna	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Amy Diramio	Practitioner - Non-Primary Care Provider (PCP)											
West Fay	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Samuel Tai Tack Wong	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Aspelund Gudrun	Practitioner - Non-Primary Care Provider (PCP)											
Mogul-Ashraf Zainab	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ciavarella Kathleen	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Augusta Krystle Mrs.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Leer Ethan	Practitioner - Non-Primary Care Provider (PCP)											
Juliana Schumanski,Dpt	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Agoha Maureen Chukwumuanya	Practitioner - Non-Primary Care Provider (PCP)	✓										
Marandi Sarah	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Dellagrecia Patricia A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Hahn Christina Marie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Wolsiefer Jessica	Practitioner - Non-Primary Care Provider (PCP)											
Cumming Llewellyn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Balsamo Angela Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gray Cierra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Wilkerson Janelle R	Practitioner - Non-Primary Care Provider (PCP)											
Chin Henry Thickbin Md	Practitioner - Non-Primary Care Provider (PCP)											
Evelyn Soto, Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Hausman Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Lippman Eric Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Stephen P	Practitioner - Non-Primary Care Provider (PCP)											
Bertolini John Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Mcnamee Jr Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Mitchell John Burbank Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Zhao Qing Hua Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Danisi Fabio Osvaldo Md	Practitioner - Non-Primary Care Provider (PCP)											
Coopersmith Bruce	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Noto Richard A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Seecharran Bonnie V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Leader Barbara	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mccarthy Dalton Judith Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Grabowitz Ellen W	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Christine Cook, Pt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sethi Gurvinder Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hordines John Chambers Jr Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Jodorkovsky Daniela	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Carballeira Catherine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kemp Abby	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Kamat Ameet	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Andrzej R Jedynak Md	Practitioner - Non-Primary Care Provider (PCP)												
Yoo Ji Yeoun	Practitioner - Non-Primary Care Provider (PCP)												
Housman Arno David	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Antoniak Sandra K	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Quiros Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Stine Robert John Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kessler Marion K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Merlo Lourdes	Practitioner - Non-Primary Care Provider (PCP)												
Alimena Nicole Michele	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Miller Daniel	Practitioner - Non-Primary Care Provider (PCP)												
Caroline Hewitt	Practitioner - Non-Primary Care Provider (PCP)	✓				✓							
Sheila King	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Rexhouse Erika	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Carrigan Brenna M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bekele-Arcuri Zewditu Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pelzek Laurel Elizabeth	Practitioner - Non-Primary Care Provider (PCP)												
Moreno Melissa	Practitioner - Non-Primary Care Provider (PCP)												
Saribekyan Arpine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Emily R Santobuono Rpa-C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Green Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gloria Perez-Segnini	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓	
Polizzano Chelsae Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brittany Ranieri, Dpt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lynch Barbara Joy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cherubini Blanki	Practitioner - Non-Primary Care Provider (PCP)												
Kathleen Filak	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hage Myra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Witt Gretchen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Wint Terry-Ann Mrs.	Practitioner - Non-Primary Care Provider (PCP)												
Patel Mayank	Practitioner - Non-Primary Care Provider (PCP)												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Valiquette Guy Md	Practitioner - Non-Primary Care Provider (PCP)											
Tenner Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Dhiren B Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Darwin Buschman Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Nguyen Khanh Huu Md	Practitioner - Non-Primary Care Provider (PCP)											
Cerbone Margaret S	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Sharma Parvesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Bobrowitz Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Herrington Joh	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kumar Smita Rajeev Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Goldberg Michael David Md	Practitioner - Non-Primary Care Provider (PCP)											
Gupta Rajesh Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Osei Clement Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Guccione Michael Richard Md	Practitioner - Non-Primary Care Provider (PCP)											
Gjonaj Suzette Theresa Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Salerno Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)											
Patel Umangi Mukesh Md	Practitioner - Non-Primary Care Provider (PCP)											
Weingarten Ros	Practitioner - Non-Primary Care Provider (PCP)	▼				▼						
Islam Humayun	Practitioner - Non-Primary Care Provider (PCP)											
Mehta Jayesh Ramniklal Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Waxman Dennis Rpa	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
King Mary Alice	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Smith-Marrone Stephanie	Practitioner - Non-Primary Care Provider (PCP)											
Kang Grace Youngeun	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Jiang Hong	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kamla Deoki-Prasad	Practitioner - Non-Primary Care Provider (PCP)	▼	▼				▼				▼	▼
Nandita Singh Do	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Sexton Mary Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Levy Michael I Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kathleen Pratt	Practitioner - Non-Primary Care Provider (PCP)											
Chen David	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Nirav Mistry Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Raphael Katia	Practitioner - Non-Primary Care Provider (PCP)												
Kim Christy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ciabattari Jaimie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Malhotra Gaurav	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Hammock Tania	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Deirdre Ronca-B.S. Certified Dietitian-Nutritionist	Practitioner - Non-Primary Care Provider (PCP)												
Audrey Fanning, Rn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Debisceglie John V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sobolev Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jones Christie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Russo Louis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Danielle Medina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shaffer Chauntel Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ottowitz Jeffrey	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Berkowitz Jessica F Md	Practitioner - Non-Primary Care Provider (PCP)												
Banquet Agnes Quiman Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Spano Laura Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Ackerman-Rapha Rebecca	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dong Xiang D Md	Practitioner - Non-Primary Care Provider (PCP)												
Lutwak Seymour H Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Randolph Audrey L Md	Practitioner - Non-Primary Care Provider (PCP)												
Barst Samuel Md	Practitioner - Non-Primary Care Provider (PCP)												
Samuel Schenker O D P C	Practitioner - Non-Primary Care Provider (PCP)												
Halata Michael S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bucciarelli Pici Maria A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dinnall Vanessa Nicola Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Cesar A Rojas Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Larkin Roland Mcmanus	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Higgins Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Santiago-Gomez Eveliamargarita	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Hornig Jack W Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Winner Alan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Mankowitz Scott Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Bienenfeld Jay David	Practitioner - Non-Primary Care Provider (PCP)											
Pagnani Daniel J Md Jr	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Carol Ben Reuben	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Kiley Michael G	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Zale Gregory Paul Md	Practitioner - Non-Primary Care Provider (PCP)											
Gardiner James Gerard Dpm	Practitioner - Non-Primary Care Provider (PCP)	✓										
Khanna Suresh Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Choi Lisa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Richman Lawrence F Dds	Practitioner - Non-Primary Care Provider (PCP)											
Winter-Eisinger Jacquelin Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gullen Ann Hayden Pt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Manougian Toni	Practitioner - Non-Primary Care Provider (PCP)											
Libura Lidia Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Brodie Robert	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Moses-Westphal, Kristen	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bamji Natasha D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Carambia Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Petruzzo Maria C	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Hardcastle John M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Linares Jensy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Boey Gwendolyn L	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Miele Virginia	Practitioner - Non-Primary Care Provider (PCP)											
Vladu Sorel Constantin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Segaloff Melissa J	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Dea-Jue Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Allyson Cohen	Practitioner - Non-Primary Care Provider (PCP)	✓										
Travis Robert Whitney	Practitioner - Non-Primary Care Provider (PCP)	✓										
Baron Gregory	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Kone Odiya Camara	Practitioner - Non-Primary Care Provider (PCP)											
Marina Rozovsky	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Dayna Tiesi	Practitioner - Non-Primary Care Provider (PCP)											
Olwyn Lawrence	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Christine Laplante	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Peralta-Rodriguez Anyelina Ms.	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Khan Khalid M Md	Practitioner - Non-Primary Care Provider (PCP)	▼										
Wellington Liu Y Md	Practitioner - Non-Primary Care Provider (PCP)											
Landau Stanislaw T Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Guo Gary Gang	Practitioner - Non-Primary Care Provider (PCP)											
Benkel Seth A Md	Practitioner - Non-Primary Care Provider (PCP)											
Keller Eric P	Practitioner - Non-Primary Care Provider (PCP)	▼										
Lim-Melia Elizabeth R Md	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Morgan Barbara	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Snyder Andrea Madeline Md	Practitioner - Non-Primary Care Provider (PCP)											
Kehr Andrew David	Practitioner - Non-Primary Care Provider (PCP)	▼										
Sacaju Galit Meller Md	Practitioner - Non-Primary Care Provider (PCP)	▼										
Levitzky Susan E Md	Practitioner - Non-Primary Care Provider (PCP)											
Vazquez Soraya E	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Barsky Emily	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Harris Kelly	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Pettit Christine	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hill Rowena Resnick	Practitioner - Non-Primary Care Provider (PCP)	▼										
Oraedu Chinyelu Enuma	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼			▼	▼	▼	▼	▼
Ahmad Nauman	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Bryan Glenda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Calvacca Linda	Practitioner - Non-Primary Care Provider (PCP)	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Gray Wendy Jo	Practitioner - Non-Primary Care Provider (PCP)											
Ware Anita	Practitioner - Non-Primary Care Provider (PCP)	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rose Gabriel	Practitioner - Non-Primary Care Provider (PCP)											
Soricelli-Ratchford Marie	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Thomson Sasha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Barschow-Marton Patricia Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Tropin Jaimie M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carter-Edwards Mildred G	Practitioner - Non-Primary Care Provider (PCP)												
Park Maryann M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Haberman Elisa	Practitioner - Non-Primary Care Provider (PCP)												
Baskin Howard F Dpm	Practitioner - Non-Primary Care Provider (PCP)												
Mehta Hasit Md	Practitioner - Non-Primary Care Provider (PCP)												
Scharoun Gina Magali Phd	Practitioner - Non-Primary Care Provider (PCP)												
Mcdonald Gail Ann Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Quest Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Katz Bernard Joel Md	Practitioner - Non-Primary Care Provider (PCP)												
Oiseth Stanley J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Memboup Adija	Practitioner - Non-Primary Care Provider (PCP)												
Angara Prasad V	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bhatia Rubina Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bedi Sudha	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dimase Amy Lee	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jose Helma	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kronenberg Sharon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Klein Leah Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Millan-Colon Adalis Maria	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Guerrieri Claudio Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	
Gordon Matthew Philip	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cheng Lucy Yang	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Krista Sadowski, Dpt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Popowitz Daniel	Practitioner - Non-Primary Care Provider (PCP)												
Bloom Jillian	Practitioner - Non-Primary Care Provider (PCP)												
Gehringer Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Venticinque Theresa	Practitioner - Non-Primary Care Provider (PCP)												
Bulman Paul	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Burgos Keila Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Dimarco Jaimee Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Odunuga Olufunmila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hirschman Alan M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mao Dennis Shu-Chih Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Whittick Wendy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Beharrie Andrew W	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Oyugi Samwel Odoyo Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Batista-D'Angelo Michelle	Practitioner - Non-Primary Care Provider (PCP)											
Johnson Nathan Carl	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Spencer Deborah Kay Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Polowczyk Barbara	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Rathinapandian Francis X Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Fusco Erin Patricia	Practitioner - Non-Primary Care Provider (PCP)											
Karimov Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Hollingsworth, Charlie, Pa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ramani Shoba	Practitioner - Non-Primary Care Provider (PCP)											
Fink Karen Lynn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Janums Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Cohen Marna	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Coleman Cheoka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Ober David Todd Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Velazquez, Franklin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Pellegrino Christine M Md	Practitioner - Non-Primary Care Provider (PCP)											
Grantham Christopher Ashby	Practitioner - Non-Primary Care Provider (PCP)											
Richardson Nicole A	Practitioner - Non-Primary Care Provider (PCP)											
Smith Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Freda J Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)											
Heinlein Thomas Edward	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Bauer Kristy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Budrik Nancy Solomon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ucci Stacy J	Practitioner - Non-Primary Care Provider (PCP)	✓										
Patrick Lisa Marie	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Mustafa Muhammad Raza	Practitioner - Non-Primary Care Provider (PCP)											
Nieves Dominick Richard	Practitioner - Non-Primary Care Provider (PCP)											
Reavis Tiffany Brook	Practitioner - Non-Primary Care Provider (PCP)											
Trubisz Kristen	Practitioner - Non-Primary Care Provider (PCP)	✓										
De Andrade Laura	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Arnoff Emma Mrs.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Toussaint Patrice	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
O'Brien Christopher John	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Shaldeen Spencer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Wesolowski, Rosemary, Pt	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Adis Lauren Emily	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Szpylka Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Semkiw Peter M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Zerbo Michael Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓
Yegudin-Ash Julia Md	Practitioner - Non-Primary Care Provider (PCP)											
Nobler Mitchell Scott Md	Practitioner - Non-Primary Care Provider (PCP)											
Diana Mary G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Smolin Yvette Lynne Md	Practitioner - Non-Primary Care Provider (PCP)											
Wu Victor Hsueh-Wen Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Dos Santos Jeanne	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hite Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Jordan Mirlande	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kortright Dawn L Rn	Practitioner - Non-Primary Care Provider (PCP)											
Susswein, Harris Malka	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Menino Camille	Practitioner - Non-Primary Care Provider (PCP)											
Kanaparthi Naga Sasidhar	Practitioner - Non-Primary Care Provider (PCP)											
Hinman Robin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ferraro Judith	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Blackwood Caryl D	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Rainaldi Matthew A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Angelina Valentin	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Glaser Sigalit	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Elsawy Osama A	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Ribeiro Maureen M	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Kwitonda Bernadette N	Practitioner - Non-Primary Care Provider (PCP)											
Jouve Natalie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Thorp Stephen Lawrence	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Agostino Gina Ms.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Adigun Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Winkler Laurie Mrs.	Practitioner - Non-Primary Care Provider (PCP)											
Mallapay Anu	Practitioner - Non-Primary Care Provider (PCP)											
Tarquini Kirstin Ann	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Verge Kristen Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Fass Arthur E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Izikson Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ross Donald Md	Practitioner - Non-Primary Care Provider (PCP)											
Jubinsky Paul Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Con Jorge	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Ann	Practitioner - Non-Primary Care Provider (PCP)											
Tomanelli Vito	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Sim Vimala	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Veljadic Louis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Tambini David E	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lessner Seth Joseph	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lacey Susan Laymon	Practitioner - Non-Primary Care Provider (PCP)	✓										
Carpenter-Sarmiento Heather	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Silverman Diana Lee	Practitioner - Non-Primary Care Provider (PCP)											
Rubin Chaya	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mia Wolinsky-Zazon	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hernandez Elaina	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Jeanne Marie Lenzer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Valdovinos Patricia	Practitioner - Non-Primary Care Provider (PCP)												
Salvato Tatiana	Practitioner - Non-Primary Care Provider (PCP)												
Reiss Moshe	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Boorin Susan	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Richardson Christine	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Unger Goldie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Cassandra Eberhard	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Guglielmo Linda	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Stepanovska Sandra	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Orenstein-Orgel, Michelle	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Marcovici Raymond Edward	Practitioner - Non-Primary Care Provider (PCP)	✓			✓			✓	✓	✓	✓	✓	
Palmer Martin S Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bele Mark Joseph Do	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Luks Howard J Md	Practitioner - Non-Primary Care Provider (PCP)												
Flores-Migenes Nancy B Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yasmin Laila	Practitioner - Non-Primary Care Provider (PCP)												
Carena Gina Frances Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lansman Steven Louis Md	Practitioner - Non-Primary Care Provider (PCP)												
Peralo Charles Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tomlinson, Denis, Lmhc	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Solomon Lori Weir	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Matthews Gerald J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mehra Sona Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Perry Manuel C Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pietrow Paul Md	Practitioner - Non-Primary Care Provider (PCP)												
Stewart Jeffrey M Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Eileen B Miller Pt	Practitioner - Non-Primary Care Provider (PCP)	✓											
Obi Vivian	Practitioner - Non-Primary Care Provider (PCP)	✓				✓							
Rhodes Sheila	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rivera Hortensia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Engel Harry Mark	Practitioner - Non-Primary Care Provider (PCP)											
Carroll Joanne	Practitioner - Non-Primary Care Provider (PCP)	✓										
Martha Cecilia Gamboa	Practitioner - Non-Primary Care Provider (PCP)											
Margaret Amaturio	Practitioner - Non-Primary Care Provider (PCP)	✓										
Rosenblum Jeremy Mark	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Trisha Varughese	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Vaughn Whittaker Md	Practitioner - Non-Primary Care Provider (PCP)											
Deborah Glenn	Practitioner - Non-Primary Care Provider (PCP)	✓	✓					✓			✓	✓
Zarski Yong-Suk	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Desoto Joy	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wiencek Vandy	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Estelle Ayyad	Practitioner - Non-Primary Care Provider (PCP)	✓				✓						
Kohl Sonia	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓			✓	✓	✓	✓	✓
Candell Heidi	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Tuggey Erica M	Practitioner - Non-Primary Care Provider (PCP)											
Fernando Emil Trevis	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ojo Amole Oloyede	Practitioner - Non-Primary Care Provider (PCP)											
Compagnone Agnes Marcia Rpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Prabhakaran Kartik	Practitioner - Non-Primary Care Provider (PCP)											
Ginsburg, Rachel	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Robin Einhorn	Practitioner - Non-Primary Care Provider (PCP)	✓										
Bader Stephanie	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Adenia Perez	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sood Shilpa	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mercik Kahli	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Diluzio Stephanie Marie	Practitioner - Non-Primary Care Provider (PCP)	✓										
Martin Jessica	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Scheurer Jennifer	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Johnson Yufang Ku	Practitioner - Non-Primary Care Provider (PCP)											
Turer Gary Evan Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Dickstein Steven G Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bairaman Mosses Md	Practitioner - Non-Primary Care Provider (PCP)												
Karcnik Teresa J Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Agarwal Arvind K Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Singh Sandeep Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Estler Kimberly A Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Facelle Thomas L Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Linder Alice Anne Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tarle Marc E Md	Practitioner - Non-Primary Care Provider (PCP)												
Boron Michael D Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Valdez Jacqueline	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hundorfean Gabriela Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Pessolano Joanna Clair Md	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rubino Belinda Cnm	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hermanto Ulrich Md	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	✓	
Andrew I Kuntz	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jelley Denise	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kirsch Andrew Thomas	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sarreck Robert Md Pc	Practitioner - Non-Primary Care Provider (PCP)												
D'Souza Marise Dione	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Georgostathis Dimitrios I	Practitioner - Non-Primary Care Provider (PCP)												
Patel Nirav	Practitioner - Non-Primary Care Provider (PCP)												
Eaton Sally	Practitioner - Non-Primary Care Provider (PCP)												
Sekhri Nitin Kumar	Practitioner - Non-Primary Care Provider (PCP)												
Anne Criticos, Phd.	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kumar Nina Bhagavath Dds	Practitioner - Non-Primary Care Provider (PCP)	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Reid Kenneth	Practitioner - Non-Primary Care Provider (PCP)												
Brickman Jill	Practitioner - Non-Primary Care Provider (PCP)	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Appel Debra Anne	Practitioner - Non-Primary Care Provider (PCP)	✓			✓		✓	✓	✓	✓	✓	✓	
Ellenville Reg Hsp	Hospital	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Northern Westchester Hosp Ctr	Hospital	✓			✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Catskill Regional Medical Ctr Adhc	Hospital	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Margaretville Hosp	Hospital												
Westchester Med Ctr	Hospital	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Phelps Memorial Hsp Assoc	Hospital	✓	✓		✓			✓	✓	✓	✓	✓	
Blythedale Childrens Hospital	Hospital	✓											
Kingston Hospital	Hospital												
Benedictine Hospital	Hospital												
Summit Park Hospital Rockland	Hospital	✓	✓		✓	✓		✓	✓	✓	✓	✓	
Good Samaritan Hsp Suffern	Hospital												
Bon Secours Comm Hosp	Hospital												
St Anthony Community Hospital	Hospital												
St Lukes Cornwall	Hospital												
Calvary Hospital Inc	Hospital												
St Josephs Hosp	Hospital												
Orange Regional Medical Ctr	Hospital	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Memorial Hsp Cancer Allied	Hospital												
New Alternatives F Children	Clinic	✓											
Arc Healthresources Of Rockland	Clinic	✓											
Wihd Inc	Clinic	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ucpa Of Putnam & So Dutchess	Clinic	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sdtc The Center For Discovery	Clinic												
Ellenville Reg Hsp	Clinic	✓	✓		✓			✓	✓	✓	✓	✓	
Forme Rehabilitation Inc	Clinic												
Northern Westchester Hosp Ctr	Clinic	✓			✓			✓	✓	✓	✓	✓	
Ability Beyond Disability	Clinic												
Catskill Regional Medical Ctr Adhc	Clinic	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
St Christophers Inn Inc	Clinic	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mt Vernon Neighborhood Hc Inc	Clinic	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cah Rehabilitation Program	Clinic												
Community Med & Dental Care I	Clinic	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Institute For Family Hlth	Clinic	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Daytop Village, Inc	Clinic												
Ulster Cnty Doh Nurs Div	Clinic												
Open Door Family Medical Center Inc	Clinic	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Ucp Of Ulster County	Clinic	▼		▼	▼		▼	▼	▼	▼	▼	▼	
Sullivan Cy Bd Of Supv Cy Phn	Clinic												
Greater Hudson Valley Fam Hlt, The	Clinic	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Orange County Health Dept	Clinic												
Jawonio Inc	Clinic	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Middletown Comm Health Center	Clinic	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Margaretville Hosp	Clinic												
Westchester Med Ctr	Clinic	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Phelps Memorial Hsp Assoc	Clinic	▼	▼		▼			▼	▼	▼	▼	▼	
Blythedale Childrens Hospital	Clinic	▼											
Kingston Hospital	Clinic												
Benedictine Hospital	Clinic												
Summit Park Hospital Rockland	Clinic	▼	▼		▼	▼		▼	▼	▼	▼	▼	
Good Samaritan Hsp Suffern	Clinic												
Bon Secours Comm Hosp	Clinic												
St Anthony Community Hospital	Clinic												
St Lukes Cornwall	Clinic												
Calvary Hospital Inc	Clinic												
St Josephs Hosp	Clinic												
Orange Regional Medical Ctr	Clinic	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Pp Of Mid-Hudson Valley Inc	Clinic	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Memorial Hsp Cancer Allied	Clinic												
Childrens Rehabilitation Center	Clinic	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Orange County Cerebral Palsy Assoc	Clinic	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Mid-Hudson Association For Persons	Clinic	▼	▼		▼			▼	▼	▼	▼	▼	
Liberty Resources Psychology Physic	Clinic	▼	▼		▼			▼	▼	▼	▼	▼	
Provider-Hamaspek Of Orange County	Clinic												
Parsons Child And Family Ctr	Clinic												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Yedei Chesed Inc	Clinic	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hawthorne Foundation Inc	Clinic	✓										
Nysarc Rockland County Chapter	Clinic											
Eileen B Miller Pt	Clinic	✓										
Granieri Marcia M	Clinic	✓										
Deborah Lenore Bolzan	Clinic	✓										
Rockland Co Nysarc Ics	Clinic	✓										
Vnsny Community Health Services	Case Management / Health Home											
Mental Hlth Assoc Rocklan Co	Case Management / Health Home	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mental Health Association In	Case Management / Health Home	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Wihd Inc	Case Management / Health Home	✓	✓		✓		✓	✓	✓	✓	✓	✓
Omrdd/Leake & Watts Msc-Hv	Case Management / Health Home											
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home											
Omrdd/Chemlu Dev Dis Ctr Hv	Case Management / Health Home	✓										
Mental Hlth Assoc/Dutchess Mh	Case Management / Health Home	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Human Dev Ser Westchester Mh	Case Management / Health Home	✓	✓		✓		✓	✓	✓	✓	✓	✓
Choice Of New Rochelle Mh	Case Management / Health Home	✓	✓		✓			✓	✓	✓	✓	✓
Mental Hlth Assoc Mh	Case Management / Health Home	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
St Dominic'S Home Mh	Case Management / Health Home											
Putnam Family & Comm Ser Mh	Case Management / Health Home	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Omrdd/Greystone Programs-Hv	Case Management / Health Home											
Omrdd/Occupations Mh Mr-Ta	Case Management / Health Home	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Omrdd/West Co Opt Mental Hlth	Case Management / Health Home											
Omrdd/Rockland Co Chap Nysarc	Case Management / Health Home	✓										
Resource Ctr/Acc Liv-Ta	Case Management / Health Home											
Orange Co Cp Assoc	Case Management / Health Home											
Omrdd/Orange Chap Nysarc-Hv	Case Management / Health Home	✓										
Opengate, Inc	Case Management / Health Home											
Omrdd/Occupations Inc Mh Mr	Case Management / Health Home	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Omrdd/In Flight Inc	Case Management / Health Home	✓			✓		✓	✓	✓	✓	✓	✓
Omrdd/Greystone Programs	Case Management / Health Home											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Omrdd/Gateway Community Ind	Case Management / Health Home	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Omrdd/Fam Empowerment Council	Case Management / Health Home												
Omrdd/Delaware Co Nysarc-Br	Case Management / Health Home												
Omrdd/Crystal Run Village-Lv	Case Management / Health Home												
Omrdd/Carc Inc	Case Management / Health Home	✓											
Omrdd/Assoc Ment Ill Child	Case Management / Health Home												
Omrdd/Another Step Inc	Case Management / Health Home												
Omrdd/Abbott House-Lv	Case Management / Health Home	✓	✓		✓			✓	✓	✓	✓	✓	
Omrdd/Abbott House-Ny	Case Management / Health Home	✓	✓		✓			✓	✓	✓	✓	✓	
Astor Home For Children Fbt	Case Management / Health Home	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Crystal Run Bayard Lane Icf	Case Management / Health Home												
Rehabilitation Supp Svcs C	Case Management / Health Home	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mha Of Westchester	Case Management / Health Home	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mid Hudson Valley/Arcs Ai	Case Management / Health Home	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cah Orange Cnty Doh Div Phn	Case Management / Health Home												
Jewish Child Care Assoc Mh	Case Management / Health Home												
Occupations Inc Mh Mr	Case Management / Health Home	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sullivan County Cmh Mh	Case Management / Health Home	✓											
Dutchess Cnty Doh Lthhpc	Case Management / Health Home	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Institute For Family Hlth	Case Management / Health Home	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Westchester County Dcmh	Case Management / Health Home												
Hudson Health Plan Inc	Case Management / Health Home												
Greystone House Violet Av Icf	Case Management / Health Home												
Ulster Cnty Doh Nurs Div	Case Management / Health Home												
Open Door Family Medical Center Inc	Case Management / Health Home	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sullivan Cy Bd Of Supv Cy Phn	Case Management / Health Home												
Sullivan Cnty Pub Hlth Ser	Case Management / Health Home												
Jawonio Inc	Case Management / Health Home	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rockland Doh Nursing Div Co	Case Management / Health Home	✓	✓		✓	✓		✓	✓	✓	✓	✓	
Phelps Memorial Hsp Assoc	Case Management / Health Home	✓	✓		✓			✓	✓	✓	✓	✓	
Orange County Cerebral Palsy Assoc	Case Management / Health Home	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Omrdd/Community Based Svcs Msc Hv	Case Management / Health Home											
Mid-Hudson Association For Persons	Case Management / Health Home	▼	▼		▼			▼	▼	▼	▼	▼
Liberty Resources Psychology Physic	Case Management / Health Home	▼	▼		▼			▼	▼	▼	▼	▼
Gateway Community Industries Inc Sp	Case Management / Health Home	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Provider-Hamaspek Of Orange County	Case Management / Health Home											
Abbott House Spt	Case Management / Health Home	▼	▼		▼			▼	▼	▼	▼	▼
Parsons Child And Family Ctr	Case Management / Health Home											
Yedei Chesed Inc	Case Management / Health Home	▼	▼		▼		▼	▼	▼	▼	▼	▼
Opwdd/Comm Based Svcs Mcs-Tac	Case Management / Health Home											
Opengate Inc	Case Management / Health Home											
Honor Ehg Inc	Case Management / Health Home	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Nysarc Rockland County Chapter	Case Management / Health Home											
Rcal Inc Day/Ch	Case Management / Health Home											
Rockland Co Nysarc Ics	Case Management / Health Home	▼										
Cah Access Supports For Living Inc	Case Management / Health Home	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hudson Valley Care Coalition Inc	Case Management / Health Home											
Omrdd/Leake And Watts Nyc Msc	Case Management / Health Home											
Beth K Boyarsky Md	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼
Idowu Kehinde Olabisi	Mental Health											
Galli Viviana	Mental Health											
Goodemote Melissa	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Zak Veronica Md	Mental Health	▼										
Cesar A Rojas Md	Mental Health											
Hussain Shakeeb	Mental Health	▼	▼		▼			▼	▼	▼	▼	▼
Most Paul	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Quiros Sandra	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Torres-Orta Minerva	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gibbs-Bryant Shirley	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼
Spater-Zimmerman Susan	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Da Silva-Siegel Denize	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼
Romanelli Matthew	Mental Health	▼	▼		▼			▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Moraldo Stacy	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Codrington Jamila	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Vnsny Community Health Services	Mental Health												
Richard H Grayson Phd	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Martha Cecilia Gamboa	Mental Health												
Heim Amy	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Atkins Judith	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Verna Matias Augusto	Mental Health												
Lidia Zozistaua Klepacz	Mental Health												
Leone Laura	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kronenberg Sharon	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Menardy-Alphonse Flore-Marie	Mental Health												
Burroughs Ninette	Mental Health												
Nifenecker Susan	Mental Health												
Chavarro Jessica	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Stone Jennifer	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Larkin Alison	Mental Health	✓	✓					✓			✓	✓	
Siller Pamela	Mental Health												
Uy George	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Steinberg David	Mental Health												
Rashid Asif Md	Mental Health												
Perkins Susan Mary	Mental Health												
Payne Melinda Lee Md	Mental Health												
Johnson Rhea	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Braniecki Suzanne Hadly Phd	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Denman Wendi Beth	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schulman Morgan	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Levy David	Mental Health												
Blossy Christine	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Vandenheuvel Angela	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Weinstein Jean Ann	Mental Health												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Khalil Hani L	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Hlubik Vivian	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Morales Denise	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Taveras Sandra	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
New Alternatives F Children	Mental Health	✓											
Grosso Celeste M Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tillmon Linda	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Nysarc Inc-Dutchess County	Mental Health												
Remson Karen M Np	Mental Health												
Schattner Thomas John Phd	Mental Health												
Patel Ashok A Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Murray Brian	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Maduekwe Nnamdi E Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Palmer Kimberly	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ulster-Greene Arc	Mental Health												
Miller Ann M Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Vengrin Jana Gale Np	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Cyvas Edmund	Mental Health												
Frankel Aryeh	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rossetti David	Mental Health												
Dickstein Steven G Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Posada Gerardo A Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hudson Valley Mental Hlth Ln	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Davison Sarah	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Mcdonald Katherine G	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Mental Hlth Assoc Rocklan Co	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Fuller Carrie Venus Lcsw	Mental Health												
Mundra Ajit R Phd	Mental Health												
Zambenedetti Maurizio	Mental Health	✓	✓					✓			✓	✓	
Catholic Charities Community	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wall David	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Rockland Pc	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mental Health Association In	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sime Rosemarie	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Munnangi Yugandhar Reddy Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schultheis Gary B	Mental Health												
Bon Secours Community Hospital	Mental Health												
Lundy Christine Denise	Mental Health												
Northeast Parent Child Societ	Mental Health												
Norman Janet	Mental Health												
Wang Richard Chris Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Fazio Lydia Olympia	Mental Health												
Dadarwala Aashish Dhansukhlal	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Aaron Lisa	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Salvato Tatiana	Mental Health												
Mason Linda	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ardito Diane A Phd	Mental Health												
Gries James Robert Phd	Mental Health												
Zaremba Marlyse L Csw	Mental Health	✓	✓					✓			✓	✓	
Sharma Parvesh Kumar Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Price Richard L	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kandera John	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Han Jihuk	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Cardillo Edward Paul Phd	Mental Health												
Waite Leslie	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Umali Sofia	Mental Health												
Lev Olga Md	Mental Health												
Kim Kyungae Rn	Mental Health												
Bikur Cholim Inc	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Vazquez Olga	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Elmouchtari Abdelouahe Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Di Lullo Joseph Matthew Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Zelinger Gila	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Packard Regina	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Hajal Fady	Mental Health												
Edelstein Gary	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Brodkin Joanne	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Berg Brad	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Al-Tariq Quazi Saifullah	Mental Health												
Kamthan Mridula	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thomas Cheryl A Phd	Mental Health												
Byrne Thomas	Mental Health												
Witek Malgorzata Wieslawa	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Scharoun Gina Magali Phd	Mental Health												
Weisstuch Zvi Samuel Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Qayyum Abdul Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Win Phone Myint Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Westchester Co Hlthcare Corp	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kushnir Seymour Larry Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hirsch Suzanne Leslie Phd	Mental Health												
Kessler Carol	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sullivan Stephen P	Mental Health												
Shivashankar Gowramma	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ranges Mary E	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Adamczak Julita Rae	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ackerman-Rapha Rebecca	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mental Hlth Assoc/Dutchess Mh	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Jocelyn Susan Phd	Mental Health												
Holt Kimberly J Phd	Mental Health												
Speranza Michele Lee Phd	Mental Health												
Lee Heidi	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Cotto Sylvia	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Das Piali	Mental Health												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Siewers Kevin Np	Mental Health											
Kimball Rita	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Nikiforov Konstantin Md	Mental Health											
Grabowitz Ellen W	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Dubois Maria Yvone	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Khan Khalid M Md	Mental Health	▼										
Ratakonda Santhi S Md	Mental Health											
Basso Alan Matthews Phd	Mental Health											
Somorin Olanrewaju Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Spater Herman W	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Bender Evan David Md	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼
Jewish Child Care Assoc	Mental Health											
Rathinapandian Francis X Md	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼
Herman Paul Phd	Mental Health											
Human Dev Ser Westchester Mh	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼
Purugganan Romeo Sison Md	Mental Health											
Draoua Jay D Md	Mental Health											
Larkin Roland Mcmanus	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mccullough Gene P	Mental Health											
Chung Charles II Md	Mental Health											
Efobi Chukwuemeka K Md	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼
Robbins Rosemary A Phd	Mental Health											
Chandrasekhara Lalitha Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mainetti Linda	Mental Health											
Putnam Family & Comm Ser Mh	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Gomberg Anna Md	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼
Northern Westchester Hosp Ctr	Mental Health	▼			▼		▼	▼	▼	▼	▼	▼
Asemota Babatunde	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼
Snyder Andrea Madeline Md	Mental Health											
Smolin Yvette Lynne Md	Mental Health											
Schectman Merryl	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Mitchell John Burbank Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bronley Gray	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sellinger Shelley Joy Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gutkovich Zinoviy	Mental Health												
Loigman Mark D Md	Mental Health	✓			✓			✓	✓	✓	✓	✓	
Feminella Michael Md	Mental Health												
Kabeer Nasreen Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Khan Tabassum Y Md	Mental Health												
Torossian Carol L	Mental Health												
Small Jonathan M Phd	Mental Health												
Hundorfean Gabriela Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nobler Mitchell Scott Md	Mental Health												
Atkin Christina Gay Hammerman Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gaschke Yvonne Nanette	Mental Health												
Srihari Arudi	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Cole Sonia Lois Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Laguerre Julius J	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bartell Abraham S Md	Mental Health												
Vaid Asha Md	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Wolf Jonathan Md	Mental Health												
Munoz Margarita	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Deen Taj Mohammad Md	Mental Health												
Winther Lynn C Md	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Vazquez Claudio Manuel Md	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Wade	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Arenson Richard	Mental Health	✓			✓			✓	✓	✓	✓	✓	
Lerman Alexander	Mental Health												
Baxi Shreyas Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bergman Scott Zachary Phd	Mental Health												
Felix Alan	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Catskill Regional Medical Ctr Adhc	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Ahsan Sadaf R Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rexdale Starr R Md	Mental Health												
Corbin Jeffrey S Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Singh Sukhminder Md	Mental Health												
Bogen Steven Md	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Nysarc Dutchess County Hcbs 2	Mental Health												
Levin Andrew Paul Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Gulati Gurjeet Singh Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sheth Snehal R Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Roldan Ernesto	Mental Health												
Viard Marie Md	Mental Health												
Savani Nargis Kasam Ali Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Billotti Thomas J	Mental Health												
Mendola Antony J Md	Mental Health												
Rowe Timothy Owen	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
St Christophers Inn Inc	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Aftab Naeem Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lidagoster Lidia Md	Mental Health												
Birnbaum Israel	Mental Health												
Russakoff L Mark Md	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Hotchandani Meenu Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mirabello Elizabeth Mary	Mental Health	✓			✓			✓	✓	✓	✓	✓	
Westchester Arc	Mental Health												
Astor Home For Children Fbt	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lifespire Inc	Mental Health												
Lago Jesus Angel Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Whikehart Douglas Md	Mental Health												
Gateway Community Industries	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kessler Karl M Md	Mental Health												
Hoffman Lynne F Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Family Svc Of Westchester	Mental Health	✓	✓					✓			✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Darwin Buschman Md Pc	Mental Health												
Psychiatric Services Of Orang	Mental Health	▼	▼		▼			▼	▼	▼	▼	▼	
Abbott House Inc	Mental Health	▼	▼		▼			▼	▼	▼	▼	▼	
Sheikh Iqbal Qamar Md	Mental Health												
Rehabilitation Supp Svcs C	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Search For Change Inc	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Orange Co Rehab Occupations	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Loeb House Inc	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Saint Dominics Home	Mental Health												
Mha Of Westchester	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Rockland Hospital Guild Inc	Mental Health												
Cabasso Arnold Lawrence	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Borakove Larry Steven	Mental Health												
Gill Bhupinder G Md	Mental Health	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Gallagher Richard E Md	Mental Health												
Carino Aurora L Md	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Loutsch Erica M Md	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Chou James C Y Md	Mental Health	▼			▼			▼	▼	▼	▼	▼	
Van Aken Thomas Leonard Md	Mental Health												
Isaac George Md	Mental Health	▼	▼					▼			▼	▼	
Dutches Co Dept Mh	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Myo Khin Maung Md	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Reddy Nirmala M Md	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Sullivan County Cmh Mh	Mental Health	▼											
Kemker Susan Stark Md	Mental Health												
Levner Charles	Mental Health												
Rogers Craig Steven Md	Mental Health	▼	▼		▼			▼	▼	▼	▼	▼	
Weisbard James Joseph	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Singh Kuljit Md	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Levinson William M Md	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Stine Robert John Md	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Purugganan Sylvia M Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Adler Arlene Gail Phd	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lavian Manouchehr Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Karroum Nabil Hanna Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Chandra Sekhara Muthaiah Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Youchah Joan R Md	Mental Health												
Krugley Richard A Md	Mental Health												
Zinzuvadia Kishor Natvarlal	Mental Health	✓											
Sullivan Cnty Pub Hlth Ser Lthhcp	Mental Health												
Kadesh Irving	Mental Health	✓											
Malik Muhammad Aslam Md	Mental Health	✓											
Institute For Family Hlth	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kathpalia S Alil Md	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sawkar Venkatesh Tulsappa Md	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Speicher Julia E Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Association/Mentally Ill Child	Mental Health												
Linder Alice Anne Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lapidus Shirley M	Mental Health												
Grambau Robert F Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Weiler Marc E Phd	Mental Health												
Rtf Childrens Village	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rtf Jewish Board Linden Hill	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rtf Jewish Board Goldsmith Ct	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lee Mi Hyun Md	Mental Health	✓	✓					✓			✓	✓	
Landowne Ann Elizabeth	Mental Health												
Jewish Board Family Child B	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Levy Michael I Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Miller Richard G Md	Mental Health												
Tarle Marc E Md	Mental Health												
Berman Harvey M Md	Mental Health												
Di Bianco Joseph T Md	Mental Health												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Branson Perry R Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Belkin Glenn J Do	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Soe Khin Maung Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Chandra Sushil Md	Mental Health												
Daytop Village, Inc	Mental Health												
Shin Young J Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Tuchman Alan Joel Md	Mental Health												
Robotti Flavia Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Tutnauer Steven I Md	Mental Health	✓	✓					✓			✓	✓	
Chepuru Yadagiri Md	Mental Health												
Tung Robert Y Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Guidance Center, Inc	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Westchester Jewish Comm Svcs	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Stumacher Mark Jay	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Kaplan Mitchel A Md	Mental Health												
Orange Cnty Dept Mental Healt	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rubenstein Robert J Md	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Krakower Leon A	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Newfield Philip Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kymissis Pavlos Md	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Datta Moitri Nath Md	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Kupietz Samuel S Phd	Mental Health												
Julia Dyckman Andrus Memorial, Inc	Mental Health												
Taylor Care Center At Westche	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gottlieb Howard P Md	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Orange Cnty Rehab-Occupations	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Westchester Med Ctr	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Phelps Memorial Hsp Assoc	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Benedictine Hospital	Mental Health												
Summit Park Hospital Rockland	Mental Health	✓	✓		✓	✓		✓	✓	✓	✓	✓	
Good Samaritan Hsp Suffern	Mental Health												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Bon Secours Comm Hosp	Mental Health												
Jewish Child Care Assoc Of Ny	Mental Health												
St Josephs Hosp	Mental Health												
Orange Regional Medical Ctr	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Kessler Kenneth J Md	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Greenman Lawrence A Md	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Schmugler Joan Md	Mental Health												
Salgunan Nambi Md	Mental Health												
Chellappa Paul Md	Mental Health												
Sack Peter Gordon Md	Mental Health												
Mantica Sarah Koffman	Mental Health												
Demichele Tiffany	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Ward Victoria Courtney	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Oommen Shobin Md	Mental Health												
Palma Cynthia	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Standefer James	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Samenfeld-Specht James	Mental Health												
Banerjee Rittika	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Della Rocca Amy	Mental Health	▼	▼					▼			▼	▼	
Higgins Erin	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Nieves Dominick Richard	Mental Health												
Yousef Essam E Md	Mental Health												
Little Virna	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Saporito Anna Gabriella Md	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Frohlich Jonathan	Mental Health	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Mcswigan-Hardin Maureen	Mental Health												
Downey-Goldwasser Barbara	Mental Health	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Rosenberg Benjamin	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Bourgeois-Munoz Elise	Mental Health	▼	▼					▼			▼	▼	
Reinglass Aimee	Mental Health	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Reimenschneider Justin William	Mental Health												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Cortes-Ladino R	Mental Health											
Leitner Deborah Anne	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Edith A Frank	Mental Health											
Hausman Michelle	Mental Health											
Hansen Ingrid	Mental Health											
O'Keeffe Margaret Kathleen	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓
Ferrando Stephen	Mental Health											
Park Lavinia	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓
Daversa Suzanne	Mental Health											
Teiga Louise	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Ahmed Tanveer	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Tucker Kara Nicole	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Baynon Diane	Mental Health											
Gallwey Sheriffa	Mental Health											
Kitchens Galina D	Mental Health											
Baez Susan	Mental Health											
Guillen Maria	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Quammie Collin	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Leon Lissette	Mental Health											
Nieves Maria	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Parsons Laura Ann	Mental Health	✓										
Hinton Tameka	Mental Health											
Franklin Naomi	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Goring-Britton Faith	Mental Health											
Daniels-Brady Catherine Eva	Mental Health											
Alison E Murphy	Mental Health											
Vanessa A Valentino	Mental Health											
Mccoubrey Stephanie	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rothbaum Esther	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Avezbakiyev Emanuel	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Elizabeth C Piccolo	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Reynoso-Marage Franchesca	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Fradkin Yuli	Mental Health												
Berman Frances	Mental Health												
Vega Irma	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lo Bianco Paul	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jachimczyk Jolanta	Mental Health												
North Michael	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Essington Sandra	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Williams Robert	Mental Health												
Mcgregor Victor	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Thomson Martha	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Balint Daniela	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ulster Green Nysarc Flatbush Bld 2	Mental Health												
Heinlein Dara Lyn	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Latteri-Palamara Christa	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Robinson Alphonso	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wolfe Lisa	Mental Health	✓											
Demadaler Elyse	Mental Health												
Rodriguez Ann	Mental Health												
Pacifici Amy	Mental Health	✓											
Simmonds Chana	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Suarez Lupita	Mental Health	✓	✓					✓			✓	✓	
Sullivan Alison Elizabeth	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kvenvik Rudy	Mental Health												
Yoon Hiejn Md	Mental Health												
Cohen Rebecca	Mental Health												
Nord Melissa	Mental Health												
Martiny Vanessa Lorena	Mental Health												
Katz Laura Do	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gogcu Semsu	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Paquin Nina	Mental Health												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Burry Panico Adele	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Toney Erena Theodora	Mental Health	✓											
Sloan Charlotte	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Rehabilitation Support Services Inc	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Whoriskey Alexandra	Mental Health												
Pole Sarah	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Schoolcraft Rachel	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Zucker Rebecca	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hernandez Elaina	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Guardiola Sandy	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Roth Mariel	Mental Health												
Richards Kristi	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wein Michael	Mental Health												
Brown Astin	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Cabisudo Mitchell	Mental Health												
Singh Balveen Biba	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bennett John	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pantaleoni Richard	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sym Tara	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Spira Tzipora	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rivera Sandy	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Taylor Denise	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Rickenberg Monica	Mental Health	✓	✓					✓			✓	✓	
041946476oriani Christine	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Novak Lisa	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Danback Kristine F Phd	Mental Health												
Antonelli Kelvin	Mental Health												
Lewis Diane	Mental Health												
Murphy Caitlin	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Shiffman Holly Aleta	Mental Health	✓											
Klinghoffer Carli Pam	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Colon Melanie	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Green Rebecca	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Clift Jennifer	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Mallard Sarah	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mcgraw Edward	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Cohen Alyson Leigh	Mental Health												
Phelan Jane	Mental Health												
Gerou Christie	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Santiago-Gomez Eveliamargarita	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ramsundar Gail	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ibrahimi Said	Mental Health												
Reid Katherine Elisabeth	Mental Health												
Bhatti Saeed I	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Negron Rodriguez Eloisa	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Abbott House Spt	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Verma Kamlesh	Mental Health												
Thomson Sasha	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gonsky Ruth	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Roth Julia	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Cooper Marian	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Parsons Child And Family Ctr	Mental Health												
Myers Kenneth	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Patrick Lisa Marie	Mental Health	✓			✓			✓	✓	✓	✓	✓	
Burns-Wetzel Diana	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Paporto Laurel	Mental Health												
Kessler Richard J	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Strano Jennifer	Mental Health												
Cohen Aviva	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Halstein Danielle	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kahan Yael	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Spitzer Toby	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Calderon Ruddy Smith	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rodriguez Ana	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Danzig Gittel	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Tappan Jessica	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lieber Shulamis	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Abramczyk Maurice	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Binder Jemma	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bartone Rose	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Schwartz Shimon	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lifespire Inc James St Icf	Mental Health												
Ellison Kim	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gonzalez Lynn	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mazo Francisco	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Alvi Kausar	Mental Health	✓	✓					✓			✓	✓	
Tobe Russell Hardin	Mental Health	✓											
Robinson Elizabeth Johnstone	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Williamson Anna	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Roper Virginia	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rivera Maribel A	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Chukwuocha Benjamin	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Herbert Keith	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Honor Ehg Inc	Mental Health												
Pell Brian	Mental Health												
Yung Pik Sai	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Freund Dvora	Mental Health												
Locastro Maria	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Hinojosa Franz	Mental Health												
Olwyn Lawrence	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Tica Sandra Anne	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Gage Michelle	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Srisaila Suma	Mental Health	✓			✓			✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Perry Thorellen	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Tweedy Molly	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Yetsko Matthew	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Vernon Jeffrey	Mental Health												
Rivera Aiyana Eva	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Dammeyer Denise Lorraine	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Escobar Carolina	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Batson Lisa Ann	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Giurca Dan	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Batson Nicholas E	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Antoniak Sandra K	Mental Health												
Friary Tricia A	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Durk Arlene G	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Anusionwu Reagan	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
London Eric B	Mental Health												
Patel Anand V	Mental Health												
Martin Ruth Held	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Bodenstab Meredith Janel	Mental Health												
Saha Kajal K	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tigenoah Patrick	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mahmud Syed Abid	Mental Health												
King Mary Alice	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Carlson-Pardo Catherine	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Riccardelli William	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Guiney Robin Gerry	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Santibanez Karina	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Wendland Anne	Mental Health												
Pasquale Christopher Gerard	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Nickerson Mary Frances	Mental Health												
Bader Stephanie	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Slocum Christine N	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Saha Purabi	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Litman Norma S	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Deignan Jodie L	Mental Health												
Sakla Robin	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mullane William Andrew	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Powell Robert C	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Jewish Child Care Association Of Ne	Mental Health												
Leroy Ennis	Mental Health												
Wechsler Martin S	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Dorfman Ava Beth	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Santos Gutierrez Lorenzo	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Mckenzie Hugh	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Unger Goldie	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Horvath David	Mental Health												
Sanchez Samuel	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Nanda Nandita	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ali Joseph Tariq	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gray Wendy Jo	Mental Health												
Leinung Kristen Marie	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Muccio Dorothy	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Fentress Kathleen M	Mental Health												
Harris Kelly	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Harding Katherine L	Mental Health	✓			✓			✓	✓	✓	✓	✓	
Bobroff Miriam	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wieder Harriot Estelle	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Zinns Rachel	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rafferty Eileen Noellen	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gunopawiro Jo Anne	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Brooke Dunne Johnson	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sadler Pablo	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Crapanzano Sandra	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Win Thandar A	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Meyerhoff Daniel	Mental Health												
Calvacca Linda	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Suarez Froilan	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Karlin Todd Evan	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Winarsky Amy	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ashburn, Jr. John	Mental Health	✓											
Linares Jensy	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Trujillo Vanessa	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Le Moal Janet	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Marchwinski Jason	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Futransky Laura	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Robinson Kimberly	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Peyerl Naomi Leanne	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Perls Jeffrey	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Carballeira Catherine	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Regan John	Mental Health												
Adis Lauren Emily	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Biman Roy B	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ryan Maryann	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mercader Carolina	Mental Health												
Mathew Alphonsa J	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Orlofsky Michelle	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Gershater Amy Eileen	Mental Health												
Charles Harold	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Blanco Lourdes	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Vcs Inc	Mental Health												
Asovski Gella	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Scheinberg Sophie	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Isaacs Yisroel	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lindsay Rose	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Bulman Paul	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Krieg Stephen Judd	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abbott House Inc	Mental Health	✓	✓		✓			✓	✓	✓	✓	✓	
Hecht Cheryl	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ludewig Doris Natalie	Mental Health	✓	✓					✓			✓	✓	
Lane Linda Louise	Mental Health												
Adams Trissa Jayne	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gallo Jacqueline	Mental Health												
Hande Okan	Mental Health												
Carpenter-Sarmiento Heather	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Colon Jesana	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Gordon Brigitte Lauren	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Teichberg-Sabath Ethel	Mental Health												
Maher Elisabeth	Mental Health												
Elizondo Carmen E	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Polchinski Alammari Barbara Ann	Mental Health	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kirsch Jonathan Lee	Mental Health	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Pacos Mary Elizabeth	Mental Health												
Salimbene Jennifer	Mental Health	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rivera Akeisha La Toya	Mental Health												
Hahn Molly May	Mental Health												
Petak Susan Ginsberg	Mental Health												
Woods Kathleen Fanning	Mental Health												
Gonzales Maria Lourdes	Mental Health	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tavakkoli Mohammad	Mental Health												
Leung Elizabeth Lisi	Mental Health												
Benjamin A Gottesman	Mental Health												
Baharani Reena	Mental Health												
Vnsny Community Health Services	Substance Abuse												
Hudson Valley Mental Hlth Ln	Substance Abuse	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Mental Hlth Assoc Rocklan Co	Substance Abuse	✓	✓		✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Catholic Charities Community	Substance Abuse	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sancia Recovery, Inc	Substance Abuse												
Bikur Cholim Inc	Substance Abuse	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Putnam Family & Comm Ser Mh	Substance Abuse	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Catskill Regional Medical Ctr Adhc	Substance Abuse	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
St Christophers Inn Inc	Substance Abuse	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Berkshire Farm Center	Substance Abuse												
Cah Rehabilitation Program	Substance Abuse												
Child & Fam Guid Ctr Adict Sv	Substance Abuse												
Restorative Management Corp	Substance Abuse	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Richard C Ward A T C	Substance Abuse												
Conifer Park	Substance Abuse	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Arms Acres	Substance Abuse	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dutches Co Dept Mh	Substance Abuse	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sullivan County Cmh Mh	Substance Abuse	✓											
Regional Econ Comm Act Prog	Substance Abuse												
Innovative Health Systems Inc	Substance Abuse												
Sullivan Cnty Pub Hlth Ser Lthhcp	Substance Abuse												
Lexington Ctr For Recovery	Substance Abuse	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
St Josephs Rehab Center Inc	Substance Abuse												
Daytop Village,Inc	Substance Abuse												
Guidance Center,Inc	Substance Abuse	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Greater Hudson Valley Fam Hlt, The	Substance Abuse	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Westchester Med Ctr	Substance Abuse	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Phelps Memorial Hsp Assoc	Substance Abuse	✓	✓		✓			✓	✓	✓	✓	✓	
Kingston Hospital	Substance Abuse												
Benedictine Hospital	Substance Abuse												
Summit Park Hospital Rockland	Substance Abuse	✓	✓		✓	✓		✓	✓	✓	✓	✓	
Good Samaritan Hsp Suffern	Substance Abuse												
Bon Secours Comm Hosp	Substance Abuse												
St Anthony Community Hospital	Substance Abuse												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Medical Arts Sanitarium	Substance Abuse											
St Josephs Hosp	Substance Abuse											
Orange Regional Medical Ctr	Substance Abuse	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Westchester Medical Center Advanced	Substance Abuse											
Belvedere Health Services Llc	Substance Abuse											
Lexington Center For Recovery	Substance Abuse	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Lutheran Center Poughkeeps Ad	Nursing Home											
Elant At Newburgh Adhc	Nursing Home	▼										
Ten Broeck Commons Adhc	Nursing Home											
Bethel Nursing & Rehab Center	Nursing Home											
Northern Manor Geri Ctr Adhc	Nursing Home	▼										
Wingate Of Ulster	Nursing Home											
Schervier Pavilion Snf	Nursing Home											
Elant At Goshen Inc Adhc	Nursing Home	▼										
Mountainside Residential Cc	Nursing Home											
Glen Island Ctr Nrs & Rehabe	Nursing Home	▼										
Tarrytown Hall Care Ctr	Nursing Home											
Fernduff Nursing Hm Non Occ	Nursing Home											
Northern Metro Rhcf Non-Occ	Nursing Home	▼										
Elizabeth Seton Pediatric Center	Nursing Home											
Ramapo Manor Ctr Reh & Nrs	Nursing Home	▼										
St Josephs Place	Nursing Home											
Wartburg Nursing Home	Nursing Home											
Valley View Ctr Nrs Care & Rehab	Nursing Home											
Waterview Hills Rehab & Nrs Ctr	Nursing Home											
Schervier Nursing Care Center	Nursing Home											
Summit Park Nursing Care Ctr	Nursing Home											
St Cabrini Nursing Home	Nursing Home											
Elant At Wappingers Falls	Nursing Home	▼										
Regency Extended Care Center	Nursing Home											
Poughkeepsie Crossings	Nursing Home											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Catskill Crossings	Nursing Home	✓											
United Hebrew Geri Ctr Snf	Nursing Home												
Elant At Brandywine	Nursing Home	✓											
Sky View Rehab & Hlth Cr Ctr	Nursing Home												
Victoria Home	Nursing Home												
Cedar Manor Nursing & Reh Ctr	Nursing Home												
Bethel Nursing Home Inc Co	Nursing Home												
Sullivan Cnty Adult Cc	Nursing Home												
Dutchess Ctr Rehab Healthcare	Nursing Home												
Somers Manor Nursing Home Inc	Nursing Home												
Elant At Fishkill	Nursing Home	✓											
Northern Riverview Hcc Inc	Nursing Home	✓											
Middletown Park Rehab & Hlth Cr Ctr	Nursing Home												
Montgomery Nursing Home	Nursing Home												
Woodland Pond At New Paltz	Nursing Home												
Hrnc Operating Llc	Nursing Home												
Golden Hill Planning Corp	Nursing Home	✓											
Parkview Operating Co Llc	Nursing Home												
Kennedy Pavilion Rh I Llc	Nursing Home												
Putnam Nursing & Rehab Ctr	Nursing Home												
The Grove Valhalla Rehab & Heal Ctr	Nursing Home												
Phelps Memorial Hospital Associatio	Pharmacy	✓	✓		✓			✓	✓	✓	✓	✓	
Bowden Nancy	Pharmacy	✓				✓							
Med-World Acquisition Corp	Pharmacy												
Pine Plains Pharmacy Inc	Pharmacy	✓											
Margaretville Hosp	Pharmacy												
Westchester Med Ctr	Pharmacy												
Kingston Hospital	Pharmacy												
Benedictine Hospital	Pharmacy												
Summit Park Hospital Rockland	Pharmacy	✓	✓		✓	✓		✓	✓	✓	✓	✓	
Good Samaritan Hsp Suffern	Pharmacy												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Bon Secours Comm Hosp	Pharmacy												
St Anthony Community Hospital	Pharmacy												
St Lukes Cornwall	Pharmacy												
Orange Regional Medical Ctr	Pharmacy												
Memorial Hsp Cancer Allied	Pharmacy												
Resolution Rx Inc	Pharmacy												
Vnsny Community Health Services	Hospice												
Calvary Hha & Hospice Care	Hospice												
Hospice Care In West/Putnam I	Hospice												
Northern Metro Rhcf Non-Occ	Hospice	▼											
Hospice Of Orange/Sullivan Cn	Hospice	▼											
Hospice Of Dutchess/Ulster Ct	Hospice	▼											
Sullivan Cnty Pub Hlth Ser Lthhpc	Hospice												
Hudson Health Plan Inc	Hospice												
Sullivan Cnty Pub Hlth Ser	Hospice												
Vna Of Hudson Valley	Hospice												
Dominican Sister Family Healt	Hospice	▼											
Phelps Memorial Hsp Assoc	Hospice	▼	▼		▼			▼	▼	▼	▼	▼	
Good Samaritan Hsp Suffern	Hospice												
Calvary Hospital Inc	Hospice												
Phelps Hospice	Hospice	▼	▼		▼			▼	▼	▼	▼	▼	
Phelps Hospice	Hospice												
9 W. Prospect	Community Based Organizations												
Abbott House	Community Based Organizations												
Access Pt	Community Based Organizations												
Acess-Vr	Community Based Organizations												
Acoulon , Sylvie	Community Based Organizations												
Administrative Offices	Community Based Organizations												
After School Programs	Community Based Organizations												
After-School Program	Community Based Organizations												
Ahmad B. Hadid	Community Based Organizations												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Ahmad Hadid	Community Based Organizations											
Alison Schell	Community Based Organizations											
Alissa Debaun	Community Based Organizations											
Amber Mccarthy	Community Based Organizations											
Analee Figueroa	Community Based Organizations											
Andrus	Community Based Organizations											
Angela Canepa	Community Based Organizations											
Annunziata	Community Based Organizations											
Another Step Inc	Community Based Organizations											
Apartment Program	Community Based Organizations											
Arc Of Rockland, Inc.	Community Based Organizations											
Assisted Outpatient Treatment	Community Based Organizations											
Aybar, Maribel, Hygienist	Community Based Organizations											
Berkshire Farm	Community Based Organizations											
Birch Ira	Community Based Organizations											
Bon Secours Medical Group	Community Based Organizations											
Boulevard Ira	Community Based Organizations											
Brianne Fegarsky	Community Based Organizations											
Bridges To Health (B2h) (Ocfs)	Community Based Organizations											
C.A.R.C./Keon Center	Community Based Organizations											
Cabrini Apartments	Community Based Organizations											
Cabrini Care At Home	Community Based Organizations											
Cabrini Immigrant Services	Community Based Organizations											
Caitlin Goff	Community Based Organizations											
Caring For Homeless Of Peekskill (Jan Peek House	Community Based Organizations											
Carmel Nutrition Center	Community Based Organizations											
Caroline Cody	Community Based Organizations											
Catskill Hudson Area Health Education Center	Community Based Organizations											
Ccsi	Community Based Organizations											
Chemical Dependency Crisis Center	Community Based Organizations											
Chemlue	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Cheryl Manna	Community Based Organizations											
Children'S Health & Research Foundation, Inc/Lower Hudson Valley Perinatal Network	Community Based Organizations											
Children'S Services Coordinator	Community Based Organizations											
Childrens Collaborative	Community Based Organizations											
Choice Of New Rochelle, Inc.	Community Based Organizations											
Christa Lloyd	Community Based Organizations											
Christina Garrison	Community Based Organizations											
Christina Pamphile	Community Based Organizations											
Christopher Court Residence	Community Based Organizations											
Christopher Giaquinta	Community Based Organizations											
Chung	Community Based Organizations											
Claudia Manzel	Community Based Organizations											
Cluster Inc.	Community Based Organizations											
Cold Spring Center	Community Based Organizations											
Colonial Manor Supp Apt	Community Based Organizations											
Comfort Keepers	Community Based Organizations											
Community Based Services, Inc	Community Based Organizations											
Community Care Collaborative	Community Based Organizations											
Community Housing Innovations Inc	Community Based Organizations											
Community League	Community Based Organizations											
Community Living Skills- Arkville	Community Based Organizations											
Community Living Skills- Walton	Community Based Organizations											
Compeer Dutchess	Community Based Organizations											
Compeer Orange	Community Based Organizations											
Compeer Rockland	Community Based Organizations											
Compeer Sullivan	Community Based Organizations											
Compeer Ulster	Community Based Organizations											
Compeer Westchester	Community Based Organizations											
Cortlandt Healthcare	Community Based Organizations											
Court Evaluations (Adults & Children & Youth)	Community Based Organizations											
Crime Victims Assistance Program	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Cristin Gibson	Community Based Organizations											
Crystal Cepeda	Community Based Organizations											
Curious Cubs Daycare	Community Based Organizations											
Danny Margie	Community Based Organizations											
Daybreak Independent Services Inc	Community Based Organizations											
Deirdre Sferrazza	Community Based Organizations											
Department Of Community & Family Services Chemical Dependency Assessors	Community Based Organizations											
Devereux Dayhab	Community Based Organizations											
Discharge Planning & System Advocacy	Community Based Organizations											
Domestic Violence Services	Community Based Organizations											
Donna Mandel	Community Based Organizations											
Dr Nargis Savani	Community Based Organizations											
Dr. Anand V. Patel	Community Based Organizations											
Dr. Glen W. Deluca	Community Based Organizations											
Dr. Henry Sardar	Community Based Organizations											
Dr. Laurence Miller	Community Based Organizations											
Dr.Gaska-Salton	Community Based Organizations											
Dr.Snyder	Community Based Organizations											
Dr.Zupnic	Community Based Organizations											
Dutchess County Department Of Community And Family Services	Community Based Organizations											
Dutchess County Office For The Aging	Community Based Organizations											
Dutchess Supported Housing	Community Based Organizations											
Dutchess Vocational	Community Based Organizations											
Early Childhood Education	Community Based Organizations											
Eileen Rooney-Gondolfo	Community Based Organizations											
Elant At Goshen Adult Home	Community Based Organizations											
Elizabeth Crose	Community Based Organizations											
Emily Silver??	Community Based Organizations											
Eric Martin	Community Based Organizations											
Erica Covington	Community Based Organizations											
Erin Mack	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Express Pediatrics:Walk In Urgent Care For Children	Community Based Organizations											
Family Education Program	Community Based Organizations											
Family Empowerment Council, Inc. (Affiliate Of Occupations, Inc.)	Community Based Organizations											
Family Service Society Of Yonkers	Community Based Organizations											
Family Services Inc.	Community Based Organizations											
Family Services Of Westchester, Inc.	Community Based Organizations											
Family Ties Of Westchester Admin. Office	Community Based Organizations											
Family Ties Of Westchester Inc.	Community Based Organizations											
Field Home-Holy Comforter	Community Based Organizations											
Florence Street Residence	Community Based Organizations											
Forensic Services	Community Based Organizations											
Garage	Community Based Organizations											
Godson Enyia	Community Based Organizations											
Green Chimneys Children Services	Community Based Organizations											
Greenslade	Community Based Organizations											
Greystone Programs Inc.	Community Based Organizations											
Halfway House Of Westchester, Inc.	Community Based Organizations											
Hamid Moaliem	Community Based Organizations											
Hanson Residence	Community Based Organizations											
Hasbrouck Supported Apts	Community Based Organizations											
Hawthorne Foundation Inc	Community Based Organizations											
Heli Minano	Community Based Organizations											
Helpline	Community Based Organizations											
High School Of Fashion Industries School-Based Health Center	Community Based Organizations											
Highland Ira	Community Based Organizations											
Hillcrest Medical Associates	Community Based Organizations											
Hispanic Resource Center Of Larchmont & Mamaroneck	Community Based Organizations											
Home & Community Based Waiver	Community Based Organizations											
Home Based Crisis Invervention	Community Based Organizations											
Hopwa	Community Based Organizations											
Hospitality House	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Housing (Spoa)	Community Based Organizations												
Hudson Information Technology For Community Health, Inc.	Community Based Organizations												
Hudson Valley Community Services, Inc.	Community Based Organizations												
Hudson Valley Rehab	Community Based Organizations												
Hull Ira	Community Based Organizations												
Hyde Park Supp Apt	Community Based Organizations												
Hyman, Mark	Community Based Organizations												
In Flight, Inc.	Community Based Organizations												
Intellectual & Developmental Disabilities Services Coordinator	Community Based Organizations												
Intensive Case Management	Community Based Organizations												
Ireland Dr. Ira	Community Based Organizations												
Izel Obermeyer	Community Based Organizations												
Jail-Based Mental Hygiene Program	Community Based Organizations												
Jenna Iseman	Community Based Organizations												
Jenna Isker	Community Based Organizations												
Jennifer Highley	Community Based Organizations												
Jennifer Neville	Community Based Organizations												
Jennifer Povill	Community Based Organizations												
Jewish Board Of Family & Children'S Services	Community Based Organizations												
Jewish Family Service Of Orange County	Community Based Organizations												
Jill Borner	Community Based Organizations												
John Rosenthal	Community Based Organizations												
Joseph Malak, M.D.	Community Based Organizations												
Judy Curcio	Community Based Organizations												
Kallenburg	Community Based Organizations												
Kaplan, Jenny	Community Based Organizations												
Karen Bogerman	Community Based Organizations												
Katharine Zoppo	Community Based Organizations												
Katherine Mahar	Community Based Organizations												
Kaye Daniel-Sayles	Community Based Organizations												
Kayla Dilorenzo	Community Based Organizations												




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Keli House	Community Based Organizations											
Kerseman Supportive Ira	Community Based Organizations											
Kevin Bowen	Community Based Organizations											
Kim Omaro	Community Based Organizations											
Kirschner Supervised Ira	Community Based Organizations											
Koehler Senior Center	Community Based Organizations											
Koenig Supervised Ira	Community Based Organizations											
Kristin Gonzalez	Community Based Organizations											
Lawrence, Lisa, Hygienist	Community Based Organizations											
Leah Fallot	Community Based Organizations											
Leake And Watts Services Inc.	Community Based Organizations											
Letworth Ddso Hcbs	Community Based Organizations											
Lifting Up Westchester	Community Based Organizations											
Linda Revill	Community Based Organizations											
Lindsey Deible	Community Based Organizations											
Louis Androne	Community Based Organizations											
Lynda Guzman	Community Based Organizations											
Mall , Amanda	Community Based Organizations											
Mandeep Saini	Community Based Organizations											
Manerivette Bradley-Roberts	Community Based Organizations											
Mara Mendicino	Community Based Organizations											
Maranatha Human Services	Community Based Organizations											
Maria Sharma	Community Based Organizations											
Marisa Bishop	Community Based Organizations											
Maternal Infant Services Network	Community Based Organizations											
Medicaid Service Coordination	Community Based Organizations											
Medical Arts Sanitarium Inc	Community Based Organizations											
Melissa Sandoval	Community Based Organizations											
Melrose Avenue Residence	Community Based Organizations											
Mena	Community Based Organizations											
Mental Health America/B2h	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Mental Health America/Dutchess	Community Based Organizations											
Mental Health America/Trans	Community Based Organizations											
Mental Health Association In Putnam County Inc	Community Based Organizations											
Merone , Judy	Community Based Organizations											
Mha/Oc - 24 Hr Helpline	Community Based Organizations											
Mha/Oc - Adult Family Support	Community Based Organizations											
Mha/Oc - Compeer	Community Based Organizations											
Mha/Oc - Family Support Services	Community Based Organizations											
Mha/Oc - Home To Stay	Community Based Organizations											
Mha/Oc - Hudson House	Community Based Organizations											
Mha/Oc - Non-Medicaid Care Coordination	Community Based Organizations											
Mha/Oc - Omh Non-Licensed Homeless Outreach	Community Based Organizations											
Mha/Oc - Omh Non-Licensed Supported Housing	Community Based Organizations											
Mha/Oc - Rehabilitative Social Club	Community Based Organizations											
Mha/Oc - Supported Employment Services	Community Based Organizations											
Mha/Oc - Vet2vet Peer Support	Community Based Organizations											
Michael Went	Community Based Organizations											
Michelle Clarke	Community Based Organizations											
Michelle Gallo	Community Based Organizations											
Mid-Hudson Addiction Recovery Centers, Inc.	Community Based Organizations											
Mid-Hudson Association For Person'S With Disabilities, Inc.	Community Based Organizations											
Miller, Paula, Hygienist	Community Based Organizations											
Mobile Crisis	Community Based Organizations											
Mobile Crisis Intervention Team	Community Based Organizations											
Modell , Gregg	Community Based Organizations											
Molly Johnson	Community Based Organizations											
Mt Vernon Boe	Community Based Organizations											
Mt. Vernon City School District	Community Based Organizations											
Mt. Vernon Ressorce Center, Family Ties Of Westchester	Community Based Organizations											
Nami-Familya Of Rockland County Inc.	Community Based Organizations											
Natasha Ramgahan	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
National Council On Alcoholism & Other Drug Dependencies/Putnam	Community Based Organizations											
Negin Gohari	Community Based Organizations											
Neketa Mcpherson	Community Based Organizations											
New Alternatives For Children	Community Based Organizations											
New Hope Community	Community Based Organizations											
New Hope Manor Cr	Community Based Organizations											
New Hope Manor Ir	Community Based Organizations											
New Rochelle Day Habilitation	Community Based Organizations											
New York Legal Assistance Group - Legalhealth	Community Based Organizations											
New York Medical College	Community Based Organizations											
Newburgh Administrative Center	Community Based Organizations											
Nicola Smith- Np	Community Based Organizations											
Non Secure Placement (Jj, Acs)	Community Based Organizations											
Northeast Parent And Child Society	Community Based Organizations											
Northern Rivers	Community Based Organizations											
Ny Start	Community Based Organizations											
Oasas Shelter Plus Care	Community Based Organizations											
Ob/Gyn And Specialty Care Center Of Kingston	Community Based Organizations											
Occupations, Inc.	Community Based Organizations											
Omh Supported Housing	Community Based Organizations											
Opengate Inc.	Community Based Organizations											
Opwdd Apartments	Community Based Organizations											
Orange County Department Of Mental Health	Community Based Organizations											
Ossining Resource Center, Family Ties Of Westchester	Community Based Organizations											
P.S. 57 James Weldon Johnson School-Based Health Center	Community Based Organizations											
Patricia Dellagrecca	Community Based Organizations											
Paula Richardson	Community Based Organizations											
Paula Stephenson	Community Based Organizations											
Pawling Resource Center	Community Based Organizations											
Peekskill Resource Center, Family Ties Of Westchester	Community Based Organizations											
Phoenix House	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Planned Parenthood Brewster	Community Based Organizations												
Planned Parenthood Mount Vernon	Community Based Organizations												
Planned Parenthood New Rochelle	Community Based Organizations												
Planned Parenthood Spring Valley	Community Based Organizations												
Planned Parenthood White Plains	Community Based Organizations												
Planned Parenthood Yonkers	Community Based Organizations												
Pleasantvale Ira	Community Based Organizations												
Powell , Jessica	Community Based Organizations												
Preadmission Screening	Community Based Organizations												
Prevention Program Coordinator	Community Based Organizations												
Preventive Services	Community Based Organizations												
Probation Mental Health Outreach Program	Community Based Organizations												
Projects To Empower And Organize The Psychiatrically Labeled, Inc. (People, Inc)	Community Based Organizations												
Putnam County Office For Senior Resources	Community Based Organizations												
Putnam Independent Living Services	Community Based Organizations												
Putnam Valley Center	Community Based Organizations												
Quazi Al-Tariq	Community Based Organizations												
Rachel Murran	Community Based Organizations												
Regional Economic Community Action Program Inc	Community Based Organizations												
Rehabilitation Supported Services -- Sullivan County	Community Based Organizations												
Reilly , Lisa	Community Based Organizations												
Residential	Community Based Organizations												
Resource Center For Accessible Living, Inc.	Community Based Organizations												
Resources For Industry (Rfi)	Community Based Organizations												
Rhinebeck Supported Apt	Community Based Organizations												
Rockland Hospital Guild	Community Based Organizations												
Rockland Independent Living Center	Community Based Organizations												
Rockland Mobile Care, Inc.	Community Based Organizations												
Rockland Paramedic Services, Inc.	Community Based Organizations												
Ronald Tomlinson	Community Based Organizations												
Rosangela Alicea	Community Based Organizations												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Rosanne Trendall	Community Based Organizations											
Rosella Pickens	Community Based Organizations											
Rss - Health Home Care Management Sd	Community Based Organizations											
Rss - Orange Case Management Service Dollars	Community Based Organizations											
Rss - Orange Children & Youth Recreation	Community Based Organizations											
Rss - Orange Co. Flex Spending	Community Based Organizations											
Rss - Orange Flex Advocacy Services	Community Based Organizations											
Rss - Orange Non Medicaid Care Coordination	Community Based Organizations											
Rss - Orange Omh Non Licensed Supported Housing	Community Based Organizations											
Rss - Orange Vocational	Community Based Organizations											
Rss - Sullivan Adult Home Service Dollars	Community Based Organizations											
Rss - Sullivan C&Y Recreation	Community Based Organizations											
Rss - Sullivan Crisis Respite	Community Based Organizations											
Rss - Sullivan Mica	Community Based Organizations											
Rss - Sullivan Non Licensed Supported Housing	Community Based Organizations											
Rss - Sullivan Non-Medicaid Care Coordination	Community Based Organizations											
Rss - Sullivan Peer Advocacy	Community Based Organizations											
Rss - Transportation	Community Based Organizations											
Ruby Matthew, Np	Community Based Organizations											
Rupco, Inc.	Community Based Organizations											
Saevanee, Pittawat, Hygienist	Community Based Organizations											
Safie, Tracy, Hygienist	Community Based Organizations											
Sakina Khan	Community Based Organizations											
Samaritan Village	Community Based Organizations											
Samuel Lamb	Community Based Organizations											
Saugerties	Community Based Organizations											
Schwartz , Andrew	Community Based Organizations											
Sheela Carey	Community Based Organizations											
Special Education School Program	Community Based Organizations											
St. Dominic'S Home	Community Based Organizations											
St. Patrick'S Home	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Starbbarack Ira	Community Based Organizations											
Stephanie Mchugh	Community Based Organizations											
Stickle , Melissa	Community Based Organizations											
Student Assistance Services	Community Based Organizations											
Suagerties Ira	Community Based Organizations											
Sue Adams	Community Based Organizations											
Sullivan County Adult Care Center	Community Based Organizations											
Sullivan County Department Of Community Services	Community Based Organizations											
Sullo , Melissa	Community Based Organizations											
Supervised Ira (24)	Community Based Organizations											
Support Services (Transportation & Maintenance)	Community Based Organizations											
Supported Ira (3)	Community Based Organizations											
Supportive Case Management	Community Based Organizations											
Supportive Employment	Community Based Organizations											
Susan Ohanesian	Community Based Organizations											
Sylvester St Supp Apt	Community Based Organizations											
Sylvia Berrios-Spencer	Community Based Organizations											
Taino Towers	Community Based Organizations											
Tarrytown Ymca Housing Lp	Community Based Organizations											
Taylor	Community Based Organizations											
Teevlowitz , Neil	Community Based Organizations											
The Alcohol And Drug Abuse Council Of Delaware Co. Inc.	Community Based Organizations											
The Alcoholism And Drung Abuse Council	Community Based Organizations											
The Association For Mentally Ill Children Of Westchester, Inc.	Community Based Organizations											
The Children'S Village	Community Based Organizations											
The Institute For Family Health Center For Counseling At Aids Service Center	Community Based Organizations											
The Institute For Family Health Center For Counseling At Frisby Avenue	Community Based Organizations											
The Pines At Poughkeepsie,Center For Nursing And Rehabilitation	Community Based Organizations											
The Sullivan County Federation For The Homeless	Community Based Organizations											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Theresa Cramer	Community Based Organizations												
Thomas Richter	Community Based Organizations												
Thompson	Community Based Organizations												
Thrive	Community Based Organizations												
Tracy Roberts	Community Based Organizations												
Trauma Team	Community Based Organizations												
Ulster Apts Ira	Community Based Organizations												
Ulster County Department Of Social Services	Community Based Organizations												
Ulster County Health Home / Institute For Family Health	Community Based Organizations												
Ulster Prevention Council	Community Based Organizations												
United Cerebral Palsy Assoc. Of Putnam & Southern Dutchess	Community Based Organizations												
United Preschool	Community Based Organizations												
Valdez, Dolca, Hygienist	Community Based Organizations												
Valleau , John	Community Based Organizations												
Vanessa Pizarro	Community Based Organizations												
Veronica Zak	Community Based Organizations												
Village Of Haverstaw Dept. Of Youth And Family Services	Community Based Organizations												
Vocational Case Management	Community Based Organizations												
Vocational Rehabilitation - Access-Vr	Community Based Organizations												
Volunteer Counseling Service Of Rockland County	Community Based Organizations												
Volunteers Of America-Greater New York	Community Based Organizations												
Wales Avenue	Community Based Organizations												
Washington Irving Campus School-Based Health Center	Community Based Organizations												
Welch	Community Based Organizations												
Westchester County Department Of Community Mental Health	Community Based Organizations												
Westchester Independent Living Center, Inc.	Community Based Organizations												
Westhab Inc	Community Based Organizations												
White Plains Youth Bureau	Community Based Organizations												
William Castillo	Community Based Organizations												
Wkc Ira	Community Based Organizations												
Yael Malik	Community Based Organizations												




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Yedei Chesed	Community Based Organizations											
Yonkers Resource Center, Family Ties Of Westchester	Community Based Organizations											
Zotica Medina-Weiner	Community Based Organizations											
Rudnick Jonathan A	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Jindal Meenu	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Moccio Lisa Stephanie	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Michelson Dori	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Tessler Patric	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Gottlieb Esther	All Other	▼				▼						
Steinberg Gwen Sarah Morgan	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Beharrie Andrew W	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lisa Nicole Jackson	All Other											
Samuel Tai Tack Wong	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Islam Mohammad Mahbubul Md	All Other											
Gross Kara J Md	All Other											
Taher Farah Deeba	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Toro Jose B Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Persaud Indrani	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Wiencek Vandy	All Other	▼				▼						
Crist Rebecca Lynn Cnm	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Dori Anchin Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Tsoi Kin Ping S	All Other											
Yartey Juliana Ayergo	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Collins Rebecca	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Cespedes Victoria Elena	All Other											
Aspelund Gudrun	All Other											
Matthew Pinto Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Jamil Rizqalla Do	All Other	▼			▼			▼	▼	▼	▼	▼
Yeon Howard Bok	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Raphael Katia	All Other											
Poonthota Anjana	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Tran Anhtho	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rabadi Ammir	All Other												
Vnsny Community Health Services	All Other												
Abdelmassih Shawkat G	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ghezel-Ayagh Anousheh	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hoffman Michael Ethan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jean-Louis Florence Md	All Other												
Suleiman Mary Karim Rpa	All Other												
Depaola Thomas	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Han Liying	All Other												
Panda Tapti	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mihaleva Velitchka Vasileva	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hamid Mohammed A	All Other												
Tawil Ramzi A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goforth Thomas	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Chirumamilla Amala	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dall Amy Joan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Osman Sami	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Moon Caroline M S	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lipelis Konstantin Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Oppenheimer Orit	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nadpara Kajaiber N	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fullerton Sean Augustus	All Other												
Sdtc The Center F/Discovery Granite	All Other												
Davelman Felix S	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Siddiqua Latifa Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Menardy-Alphonse Flore-Marie	All Other												
Meka Rajana Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fanucchi Michael Md	All Other												
Jacobs Amanda	All Other												
Nosal Sarah Catherine	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Harawitz Evan D Md	All Other											
Bekele-Arcuri Zewditu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Martinez Ofelia Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Ou Wen Hui Md	All Other											
Baribault Heather	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gandhi Chirag Dinesh	All Other											
Hemmerdinger Steven Arthur Md	All Other											
Hermanto Ulrich Md	All Other	▼			▼			▼	▼	▼	▼	▼
Giraud Lissette Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Osband Yardaena Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Dr Christopher M Allen Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Laskowski Igor Md	All Other											
Nifenecker Susan	All Other											
Ma Kaiyu Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Fishman Olga Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Pavese Heidi Elizabeth	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Patuto Jennifer Cnm	All Other	▼				▼						
Iannitti-Hulse Iannitti-H	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Pandya Sunanda	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Schwartz Alex	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Muir Janice Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hertford Douglas E. Md	All Other											
Rohan Darren I Md	All Other											
Llobet Paul S Md	All Other	▼	▼	▼		▼			▼	▼		
Willert Jessica Lynn Md	All Other											
Sethi Gurvinder Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Shapiro Victoria Do	All Other											
Tomlinson Daniel P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mercado Vanessa Maria V Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Singaravelu Nila Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Sardar Henry Do	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Bains Amarpreet S Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Joy Christina	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dhallu Manjeet	All Other												
Cohen Asaf	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Saunders Paul C. Md	All Other												
Toledo Elizabeth Np	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sales Francie Fortuno Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ainsworth Alison M	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
New Alternatives F Children	All Other	✓											
Grosso Celeste M Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bosco Vincent J Rpa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Phelps Memorial Hospital Associatio	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Yeddu Mrilini Marthamoses Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kakkanatt Anand Md	All Other												
Nelson Dina S Md	All Other												
Nysarc Inc-Dutchess County	All Other												
Arc Healthresources Of Rockland	All Other	✓											
Zucker Klein Elana Rpa	All Other												
St Dominics Home-D Icf	All Other												
St Dominics Home-C Icf	All Other												
St Dominics Home-A Icf	All Other												
Dr Donna Loketch	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Silber Avi Katnel Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hujus Amy Rpa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Foy Bridget M	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Khan Mohammad S Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Obi Vivian	All Other	✓				✓							
Martin Christopher A Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Overby Philip Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Pongnon Sheila Debbie Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Krisel Angela Rpa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Dwyer James Kieran Md	All Other	✓			✓			✓	✓	✓	✓	✓	
Shah Amar B Md	All Other												
Keegan Kulravee Puttharuksa Do	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Rubin Jonathan Aaron Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Callanan Emily M Np	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ulster-Greene Arc	All Other												
Khader Rawand Sudqi	All Other												
Goumas William Marcus Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ortiz Luis A Rpa	All Other												
Nesheiwat Ogleh Ihsan Md	All Other												
Lantsberg Ilya Y Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kurtz Seth David Md	All Other	✓											
Spano Laura Ann Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Elmore Dillard	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rowe Steven Jay Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Khalil Richard Md	All Other												
Quilatan Romeo L Jr Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nasir Syed Usman Asdul Md	All Other												
Pais Shireen Andrade Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wasserman Adrienne R	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pandya Amy Arun Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sung Jenny Chia Ning	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Maritato Andrea F Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Figueroa Yvette	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ayodeji Adeola	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sosanya Oluwakemi	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lodhi Sadaf Rashid Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Emanuel Tracey Bowen	All Other	✓			✓			✓	✓	✓	✓	✓	
Bowden Nancy	All Other	✓				✓							
Mc Carthy Nora	All Other	✓				✓							
Cigliano Danielle Do	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Ben-Eli David Md	All Other	✓			✓			✓	✓	✓	✓	✓	
Cuccia Christopher A Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Leake And Watts Svcs Inc Spv	All Other												
Malina Cheryl R	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mcguire Evon L Np	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Benkel Seth A Md	All Other												
Kaplan Eric Michael Dpm	All Other												
Hudson Valley Mental Hlth Ln	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kingston Hospitalist Services Pc	All Other												
Lucas Tracy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Levene Eric	All Other												
Chen Wei	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Braier Florencia	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Avella Thomas Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Calligaris Rosemary	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Eisenberg Amy	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mental Hlth Assoc Rocklan Co	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lucas Anne Marie Np	All Other												
Melcer Joshua Md	All Other												
Kaznatcheeva Elena Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hines Scott T Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abrams Vicki Rpa	All Other												
Siegel Audra Rochelle Dpm	All Other												
Opengate Inc	All Other												
Grose Andrew Warner Md	All Other												
El-Naghy Dilshad Md	All Other												
Harkisoon Shantie D Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mehta Hasit Md	All Other												
Pietrow Paul Md	All Other												
Shkolnikov Tatyana Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Catholic Charities Community	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Berger Sam H Np	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Pryjdun Olena Golvatska Md	All Other											
Velez-Lebron Selena Rpa	All Other											
Lominy Marie-Micheline Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Mutnick Andrew	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kleinman George	All Other											
Singh Rajiv Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
All Metro Home Care Services Of New	All Other	✓										
Dong Xiang D Md	All Other											
Sarrai Mona Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓
Chirumamilla Sree	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Samberg Deborah Rabitz Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Lopez Nancy Rpa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Birnbaum Stuart C Dpm	All Other											
Opengate Inc Day	All Other											
Pasamba-Rakhlin Bernadette Md	All Other											
Naqvi Syed Hasan Mahboob Md	All Other											
Mercado Neomi Rpa	All Other											
Byadgi Shalini Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Nysarc Dutchess County Day	All Other											
Abbott House Day	All Other	✓	✓		✓			✓	✓	✓	✓	✓
Comm Aid F/Retard Chil Day	All Other											
Ulster Greene Arc Day	All Other											
Rehab Programs Day	All Other											
Gateway Community Ind Day	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Pileta Lourdes X	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Jellett Carol X	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Ruffy X	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Boakye Samuel W Md	All Other											
Orange Rehab Occup Inc Day	All Other											
Jawonio Inc Day	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Occhiogrosso Deborah M Np	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Assoc Ment III Child W Day	All Other												
Sancia Recovery, Inc	All Other												
Panoff Carrie F Md	All Other												
Mehra Sona Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Maala-Gentolia Clarice Np	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Mclaughlin James Daniel Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Millos Rosana Teresita Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lombardi Maria E Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sherman Deborah S Np	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pillai Nisha U Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Welter John J Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bonthu Spinivas Md	All Other												
Jessup Todd P	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Scoyni Robert J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Issack Joshua	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kancharla Madhavi R	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Bon Secours Community Hospital	All Other												
Kanu Chikere Anthony Md	All Other												
Ennabi Kathleen Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Northeast Parent Child Societ	All Other												
Danon Martha A Md	All Other												
Stambaugh Kweon I Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bezdicikova Martina Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Castro Jonathan M	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jafri Syed Z A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hull Kristen Tracey Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ramzan Muhammad Masood	All Other												
Witkowska Renata A Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Shamah Jennifer	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Inzerillo V Christopher Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Pumarol Alba	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Dadarwala Aashish Dhansukhlal	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Pinto Eduardo Navarro	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Antar Koshnaf Alan Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hmidi Ali Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Meyer David Benjamin Md	All Other												
Hodgens Donna A	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Christopher Md	All Other												
Wihd Inc	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kim David	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Guo Gary Gang	All Other												
Rahman Naeem U Md	All Other												
Burnham Daniel Christian	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weinstein Jeffrey Ross Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Spencer Eric Michael Md	All Other												
Francois Lissa Nattacha Md	All Other												
Koulova Lidia Borissova	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wancier Romina G Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Singh Pushpinder Md	All Other												
Coughlin Margaret Mary Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zedek Ilan J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hadid Ahmad Md	All Other												
Malekan Ramin Md	All Other												
Sacks Sandra Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tawil Rashmi P Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Accentcare Of New York Inc	All Other												
Rehab Programs Inc Rsp	All Other												
Nelson Julian T Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Robertson Karyn F Rpa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Selbo Scot T Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fekete Zoltan Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Tawil Laurence A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kirschner-Lanzkowsky Debra	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Yahr Laura	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Groves Jill Elizabeth Md	All Other												
Crystal Run Village Inc Fsr 1	All Other												
Ascencio Janice K Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Crystal Run Village Inc Rsp	All Other												
Jaeger David A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Du Jinlin Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maimon Ron Md	All Other												
George Sherin	All Other												
Bryan Duane Anthony Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bakey William	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Chang Benjamin Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jawonio Inc Rsp	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Amelemah Edward Nana Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wecksell Matthew Md	All Other												
Chorny Shameela Anisa Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Varma Raja G Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Migias Nikolaos A Md	All Other												
Biglane Rayma	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lombardi Filomena	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Teets Raymond	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Taylor Gregory Warwick Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Newmeyer Michele E	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Malhotra Sandeep Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bele Mark Joseph Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
St Dominics Home Goshen Icf	All Other												
Trapp Kevin	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sodha Samir Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Whyte-Connell Stacey E Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Calderoni Michele E Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gries James Robert Phd	All Other												
Mcmullan Megan Anne Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Guccione Michael Richard Md	All Other												
Community Based Ser Inc Nd1	All Other												
Ley Robert	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Goldstein Jamee Michele Do	All Other												
Dalwadi Sejal Nagin Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Zhao Qing Hua Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Eapen Jeena Viji Md	All Other												
Agarwal Surbhi Md	All Other												
Sdte The Center For Discovery	All Other												
Kwak Charles	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Naidu Srihari Sriram	All Other												
Costabile David	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
John Stanley Md	All Other	✓											
Sdte-Ctr F/Discovery Thyme	All Other												
Sdte-Ctr F/Discovery Sunset#1	All Other												
Sdte-Ctr F/Discovery Sage Icf	All Other												
Chaudhry Farrukh Ali Md	All Other												
Sdte-Ctr F/Discovery Rosemary	All Other												
Sdte-Ctr F/Discovery Parsley	All Other												
Leanza Francesco Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Zia Muhammad T Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Arthurs-Wilson Gilly S Np	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ciment Avraham Yitchak Dpm	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Zachariah Mano	All Other												
Shapiro Carin	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Childrens Phys Westchester LI	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Umali Sofia	All Other												
Marecki Marsha A	All Other	✓				✓							



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Prero Joshua Dpm	All Other											
Gennarelli Melissa D Md	All Other											
Kolanuvada Bangaruraju Md	All Other											
Morales Frank	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Bikur Cholim Inc	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Crystal Run Village Inc Nd5	All Other											
Leen Jeffrey S Md	All Other											
Levi Yaakov E	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Balutowski Marek Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Brassel James	All Other											
Puthiyamadam Maryrose	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Knights Jennifer Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Deschamps Patricia	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Bonanno Joseph Md	All Other	▼										
136700962midelton Gary Todd Md	All Other											
Di Lullo Joseph Matthew Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Bochenek Joanna Barbara Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Weissman Alicia Marlene Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Shah Nilay R Md	All Other											
Nicoll Laura Ann Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Scarlett Lissa Annette Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Fitzsimmons Laura A Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hamilton Benit	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Yuen Thomas	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Gilmour Cynthia	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kovoor Johnny George Md	All Other											
Hambright Maya Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Bogdanov Assen Petrov Md	All Other											
Amarosa Josephine	All Other											
Micker Deirdre	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Mance Deborah	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Braga Eileen	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brady Ann Theresa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lettsome Lydell Cecil Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Morse Diana Frances Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mannion Christina Marie Cnw	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Chen Yuxi Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kumar Vanita Md	All Other	✓				✓							
Cleveland Byrd Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Distefano Pamela A	All Other	✓											
Gallin Jill	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Samaniego Robert Md	All Other												
Dinnall Vanessa Nicola Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Murray Karen Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hurley Avenue Family Med Pllc	All Other												
Shah Binod P Md	All Other												
Deleon Deogenes G Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weisstuch Zvi Samuel Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Klimenko Elena A Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Baez Bernard Bartholome Md	All Other												
Phillips John L Md	All Other												
Mcdonald Gail Ann Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Banquet Agnes Quiman Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lento Patrick Md	All Other												
Fallon John Md	All Other												
Ancona Keith	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Spoto Amy E Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Crystal Run Healthcare Llp	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Butler Renita Danette Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wells Barbara	All Other												
Todd Jacqueline Yvonne Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nodiff Debra	All Other	✓				✓							



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Gaer Sasha Mihail	All Other											
Sonke Pierre-Yves J	All Other											
Park Maryann M Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Heckman Barbara Jean	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Colodny Nikki Md	All Other	▼				▼						
Bisnauth Rajes	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gerson Debra	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Solomon Lori Weir	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Ubranimath Shivakeerthy S Md	All Other											
Geller Lisa J	All Other	▼			▼			▼	▼	▼	▼	▼
Solis J Louis Md	All Other											
Regard Monique M Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Patel Deepesh S Md	All Other											
New Horizon Resources Inc	All Other											
Kanganis Polly	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hostin Helen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Pilchik Robert	All Other	▼			▼			▼	▼	▼	▼	▼
Phillips Cara Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ishtiaq Bakhtiar Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Schiskie Melissa A Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Patel Prakash Nanubhai Md	All Other											
Shapiro Tara E Do	All Other	▼			▼			▼	▼	▼	▼	▼
Westchester Neurological Cnsl	All Other											
Klyatis Irina Md	All Other	▼										
Woo Mary Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Brown Emily Rivera	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Miller Hanan G Md	All Other											
Zaslow Jay A Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Levin Marc William Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Riffle Anne Elizabeth	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kathryn Spanknebel Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Satran Andrew L Md	All Other											
Valiquette Guy Md	All Other											
Henry Lernice L Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Shafran Gail	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rosenberg Sharon Marie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ryntz Timothy E Md	All Other	▼				▼						
Krawitz Lawrence E Md	All Other	▼										
Alaie Mazda Dpm	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Guoping Zhou	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Mazumdar Sumita S Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Adams Dumisa Melanie Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Abrahams John M Md	All Other											
Tashman Stuart Matthew Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Empire St Hm Care Ser Lthhcp	All Other											
Weeks Williams David	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Medwid Steven W Md	All Other											
Cho Michael H Md	All Other											
Asante Baah Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Ucpa Of Putnam & So Dutchess	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Traeger Nadav Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Littleton Andrea Wileen Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Chao Kuo H Md	All Other											
Busby Alan	All Other											
Gonzalez-Klayman Noemi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Simpson Chantal Md	All Other											
Schwartz Paige M Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Shahzad Abdul Rahim Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Rydell Timothy P Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cotto Sylvia	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Martin Eric L Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Husain Syed S Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Sambataro Simonetta Md	All Other												
Gorlitsky Michele L Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Bekritsky Esther	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Mcgowan Heather	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Wu Daren	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Hulse Geoffrey	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nasser Jonathan Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ginsburg Michael M Dpm	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Estler Kimberly A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Barbanel Eric William Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Nysarc Inc Orange Cnty Smp	All Other	▼											
Abbott House Ira Spv	All Other	▼	▼		▼			▼	▼	▼	▼	▼	
Viray Alvin K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Hodges Jason Leroy Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Nysarc Dutchess Cnty Spv	All Other												
Goth Melanie Michele Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Cole Karen	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Argenzio Donna J	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Mcgoldrick Patricia Engel	All Other												
Opengate Inc Spv	All Other												
Occupations Inc Spv	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Occupations Inc Spt	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Rehab Programs Inc Spt	All Other												
Multi County Cdc Spt	All Other												
Multi County Cdc Spv	All Other												
Provider Hamaspik Rockld Spv	All Other												
Kipoliongo Lezode Justine Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jawonio Inc Spt	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Jawonio Inc Spv	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Lifespire Inc Spv	All Other												
In Flight Inc Spv	All Other	▼			▼		▼	▼	▼	▼	▼	▼	




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Greystone Programs Inc Spv	All Other											
Gateway Community Ind Spt	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Crystal Run Village Inc Spv	All Other											
Assoc Ment Ill Child West Spv	All Other											
Cardinal Mccloskey School Spv	All Other											
Shinder Neil Md	All Other											
Choung Rosa J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Li Jin Md	All Other											
Jubinsky Paul Thomas	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Ronen Tal Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Suarez Diane	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Widas Maribeth Rpa-C	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Bezdicek Petr Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Krumholtz Jason S Md	All Other											
Oberman Eric	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Nanjappa Nirmala Md	All Other	▼										
Manning Frank A Md	All Other											
Eisen David Jeffrey	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Creech Charlotte L	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cho Caroline	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Bondar Ellen Md	All Other	▼			▼			▼	▼	▼	▼	▼
Basavaraju Nerlige G	All Other											
Walker Kelly Caramore Cnm	All Other	▼				▼						
Sdte The Center For Discovery	All Other											
Rosenberg Robert	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Iqbal Amjad Md	All Other											
Mathai Riny Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Tatz Gary Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
New Hope Community Inc Icf	All Other											
Eschenberg Nancy Anne	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
New Hope Community Inc Icf	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Cincu Catalina E Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Mcbride Whitney J Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Saleh Nagwa S Md	All Other												
Shah Anita C Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sartan Tatyana Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Weinberg Jerry Charles Md	All Other												
Solomon Molham M	All Other												
Shah Parag J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
King Mary Ellen	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lutheran Center Poughkeeps Ad	All Other												
St Cabrini Nursing Home Adhc	All Other												
Katz Ira Andrew Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sdte The Center For Discovery	All Other												
Seecharran Bonnie V	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jawonio Inc Smp	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Solliday Michael P Md	All Other												
Kessler Michael Steven Md	All Other												
Roye Kristin Michaelsen Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Elant At Newburgh Adhc	All Other	✓											
Lavotshkin Boris	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lim-Melia Elizabeth R Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sullivan Arc Smp	All Other	✓											
Goldberg Michael David Md	All Other												
Villegas Miriam Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brogan Maureen E Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Maisey Susan B Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Amrute Kaytan Vinod Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carc Inc Smp	All Other	✓											
Gateway Comm Industries Smp	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Rehab Programs Inc Smp	All Other												
Apenteng Yaw Adu Md	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Another Step Inc Smp	All Other											
Krishnan Sankaran Sivarama Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Occupations Inc Smp	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Crystal Run Village Smp	All Other											
Banikazemi Maryam Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Cartano Oliver Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Nysarc Inc Dutchess Cnty Smp	All Other											
Delaware Co Chaptr Nysarc Smp	All Other											
Adversario Eden Florendo	All Other											
Timmermans Robert J Md	All Other											
Dave Hirendrakumar J Md	All Other											
Rehmani Muhammad B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hordines John Chambers Jr Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Jawonio Inc Altman Icf	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Finnigan Karen Jean Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Fraiman Mitchell Md	All Other											
Mantica Robert P Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Weinstein Zoe Ann	All Other											
Harvey Raymond G Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Ediale Kolo N Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Hornng Jack W Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Budrik Nancy Solomon	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Heublum Rona Rivka Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Jawonio Inc Wesley Icf	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Karpoff Howard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Goldberg Randy Md	All Other											
Maria Mazen Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Bethel Nrs & Reh Ctr Adhc	All Other											
Beacon Medical Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Iwai Sei Md	All Other											
Evers Martin Louis Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Mccullough Gene P	All Other												
Zelazny Daniel	All Other												
Koestler Jennifer Lyn Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Kozicz Izabela Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Kim Robin S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Fam Empowerment Council Hcbs5	All Other												
Sessions Jessica	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Sacajiu Galit Meller Md	All Other	▼											
Choi Julie Chee-Un Md	All Other	▼			▼		▼	▼	▼	▼	▼	▼	
Lyo Thomas	All Other												
Rubino Belinda Cnm	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Blanchette Howard Md	All Other												
Scaglione Tara	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Silverio Carl Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
New Hope Comm Inc Icf 204	All Other												
New Hope Comm Inc Icf 103	All Other												
New Hope Comm Inc Icf 101	All Other												
Hafeez Mohammad Md	All Other	▼											
Back Sara Deborah	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Valdes Maurico	All Other												
Burzine Richard Joseph Rpa	All Other												
Torrens Kevin Joseph Rpa	All Other												
Demboski David P Rpa	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Caramico Anthony Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Singh Sandeep Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Minei Costley Elizabeth Do	All Other	▼											
Iriza Ecaterina	All Other												
Swaby Stanley Stephen Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Abdullah Medical Pc	All Other												
Ellenville Reg Hsp	All Other	▼	▼		▼			▼	▼	▼	▼	▼	
Cairo Mitchell Stuart Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Danisi Fabio Osvaldo Md	All Other											
Shrestha Binaya Md	All Other											
Mohammadi Shahrzad Md	All Other	▼			▼			▼	▼	▼	▼	▼
Weissman Evan Laird Do	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rehab Programs Hcbs5	All Other											
Ida Joseph Richard	All Other											
Oltean Ion Md	All Other											
Piet Joseph James Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Forme Rehabilitation Inc	All Other											
Starner Julie Kaye	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Feldman Howard Lee Md	All Other											
Ram Kavitha Tulsu	All Other											
Clark Cheryl L Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Cestari Stephen Todd Do	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kovar Lance Ira Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kobeckis Elizabeth Carpio	All Other											
Putnam Family & Comm Ser Mh	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Harrison David Maxwell Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Northern Westchester Hosp Ctr	All Other	▼			▼			▼	▼	▼	▼	▼
Giannini Nancy Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hassan Mostafa S Md	All Other	▼			▼			▼	▼	▼	▼	▼
Galarneau Gerard Jules Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Chandy Dipak Md	All Other											
A & T Healthcare Llc	All Other	▼										
Juliano John Stephen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Hou Jian Md	All Other											
Rajendran Geetha Prabhavathy	All Other											
Newborn Robert James Md	All Other	▼			▼			▼	▼	▼	▼	▼
Raynes Hillary Ruth Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Statile Margaret	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Sliva Renee	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Rovito Lucy	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Plachta Leslie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Meyer Patricia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Merguerian Susan	All Other	✓				✓							
Kasinathan Sumathi Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Grundfast Steven Keith Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Calvary Hha & Hospice Care	All Other												
Schiffer Todd Jay Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rossillo Patrick Pt	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Posner Jonathan	All Other												
Tesler Peter Jon Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jawonio Inc Hcbs 5	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sullivan County Arc-Lv	All Other	✓											
Omrdd/Rehab Programs	All Other	✓											
Orange Chapter Nysarc-Hv	All Other	✓											
Beebe Bridget Renee Rpa	All Other												
See Mary Celaine Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Omrdd/In Flight Inc	All Other	✓			✓		✓	✓	✓	✓	✓	✓	
New Hope Comm Inc Icf 411	All Other												
New Hope Comm Inc Icf 410	All Other												
New Hope Comm Inc Icf 409	All Other												
New Hope Comm Inc Icf 308	All Other												
New Hope Comm Inc Icf 307	All Other												
New Hope Comm Inc Icf 306	All Other												
Liu Delong Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Lu Jenny Q	All Other												
Omrdd/Delaware Co Nysarc-Br	All Other												
Omrdd/Carc Inc	All Other	✓											
Omrdd/Assoc Ment Ill Child	All Other												
Omrdd/Another Step Inc	All Other												
Batista-D'Angelo Michelle	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Cable Mary Louise	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cook Heather Tiffany Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Palermo-Gomez Dora Maria	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Orange Rehab Occup Inc Hcbs 2	All Other												
Luchs Scott Glenn Md	All Other												
Yu Shick Hong Md	All Other												
Wilken Philip David	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Singh Aalok Ramnaresh Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
A & T Healthcare Llc Tbi	All Other	✓											
Martini Anthony Joseph Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hom Christine Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lowenkron David Drew Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wold Eric Richard Md	All Other												
Trager Abigail Hope	All Other												
Torres-Otero Norberto I Md Pc	All Other												
Tighe John Francis Jr Md	All Other												
Lam Hao	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Podeszwa John Robert Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Waxman Dennis Rpa	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Doti Sandy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Aronow Wilbert Solomon Md	All Other												
Mccarthy Dalton Judith Cnm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mcpadden Marion C Cnm	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Conde Eileen Cnm	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
John Annamma	All Other												
Caring Pediatrics White Plain	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Atlas Gregg Keith Dpm	All Other												
Rothberg Daniel M Md	All Other	✓			✓			✓	✓	✓	✓	✓	
Farragher Patricia B Dpm	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sridhara Bangalore S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Guerrieri Claudio Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Greco Robert N Md	All Other											
Rosenberg Laurence J Md	All Other											
De Serres Lianne Marie	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Callahan Brian D	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Spielvogel David Md	All Other											
Litt Annebeth Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kaseta Suzanne Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Schwartz Elizabeth C Cnm	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rieder Jessica Md	All Other											
Goldfischer Evan R Md	All Other											
Zuckerman Deschino Diane Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kahn Scott	All Other											
Akhter Mohammad	All Other											
Pagan Diane Elizabeth	All Other											
O'Connor Peter J Jr Md	All Other											
Sosinsky Jeffrey H Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Jovino Louise M Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Sprenz Valerie M Md	All Other											
Sands Brenda M	All Other											
Begley-Pritzker Kathleen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Donaldson Robert D	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Sanyal Rajat S Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Ten Broeck Commons Adhc	All Other											
Habert Marc Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Raschella Nunziata Md	All Other											
Brett-Mohyla Maureen Joan	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Chabner Thompson Elizabeth	All Other	▼			▼			▼	▼	▼	▼	▼
Oiseth Stanley J Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Gayle Eric George Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Ritchin Andrea Ko Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Neretin Nicole	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Albulak Mehmet Kerim Md	All Other											
Cole Sonia Lois Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Chandramouly Praveen	All Other											
Klein Michael David Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Boron Michael D Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Zubair Zoha Physician Pllc	All Other											
Sankar Douglas D Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Mateo Romeo B Md	All Other											
Stockheim Janet A Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Lolo Delatre Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Platzman Michael Do	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Frederick-Galarza Katherine	All Other											
Stumacher Richard L Md	All Other	▼			▼			▼	▼	▼	▼	▼
Schenkman Emmanuel Michael	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nelson Shirley W Do	All Other	▼										
Sdtc The Center For Discovery	All Other											
Zaman Moneeka Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Sullivan Maura Md	All Other											
Monteverde Barbara Ann	All Other											
Damore Mary E Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Camargo Mareilla Cnm	All Other	▼				▼						
Banc Tobe E Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Mccormick Michael Stephen Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Leahy Mary Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Brand Renee P	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hirschman Alan M	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Wilson Jeanne Marie	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Luks Howard J Md	All Other											
Merer Michelle	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Arbisser-Grohman Debra	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Catanese James	All Other	▼			▼			▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Skelly Michael	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Schelker Jennifer	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ferrara Lisa A	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ross Donald Md	All Other												
Adelfio Mary Ann Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Zhabinskaya Irina Md	All Other	✓			✓			✓	✓	✓	✓	✓	
Forman Leanne Md	All Other												
Atkinson Rosa E Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tolis Arthur F Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lee Sophia Sun Y Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Croen Edward C Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abouezzi Ziad E Md	All Other												
Hajar Marilyn	All Other												
Ability Beyond Disability	All Other												
Gillespie Ginger Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Putnam Arc Hcbs 2	All Other												
Weintraub Elizabeth C Dpm	All Other												
Boselli Lucia Md	All Other	✓			✓			✓	✓	✓	✓	✓	
Degelsmith Laurence Miles	All Other	✓			✓			✓	✓	✓	✓	✓	
Rescigno John Md	All Other												
Rubin Iris Caridad	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shurp Yevgeniya Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kamthan Arvind Gopal	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Towner Robert A Md	All Other												
Pellegrino Christine M Md	All Other												
Daley Lisa M Md	All Other												
Macaluso Brett M Md	All Other												
Josefski Mark Alan Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ortiz Sandra Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wang Zhifu Md	All Other												
Bethel Nursing & Rehab Center	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Weissman Lynne Beth	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Luay S Marji Md Pc	All Other												
Hervada Teresa Md	All Other												
Bonoan Jose Tadeo M Md	All Other												
Amin Abha R Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Catskill Regional Medical Ctr Adhc	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Masch Rachel J Md	All Other	✓				✓							
Obremski Christine Ann Lanza	All Other	✓				✓							
Pinto Alan Anthony	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Northern Manor Geri Ctr Adhc	All Other	✓											
Cohen Aaron Howard Md	All Other												
Bancroft Hartley S li Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jawonio	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Patel Mayank	All Other												
Dorfman Robert P Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schwartz Clifford Justin Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Samuels Daralyn Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kurtz Linda Joyce Md	All Other												
Homonoff Mark C Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Gallousis Francene Moschetti	All Other	✓			✓			✓	✓	✓	✓	✓	
Cohen Cynthia Ceresney Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Weinberg Jeffrey Mitchell Md	All Other												
Winchester-Penny Sherma Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mangan Patricia Ann Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Linneman Nancy I Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Walsh Margaret Mary	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Prine Linda Whisler	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Johnson Robert Alan Md	All Other												
Delma Dominique Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Cirillo Vincenzo Antonio Md	All Other												
Gupta Rajesh Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Tinger Alfred Md	All Other	✓			✓			✓	✓	✓	✓	✓
Scherr Jennifer Ann Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Khan Zubair Mohammed Md	All Other											
Shahid Muhammad Amir Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Fallick Frederick S Md	All Other											
Josephs Mitchell Aaron Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Elimian Andrew A Md	All Other											
Nysarc Dutchess County Hcbs 2	All Other											
Wingate Of Ulster	All Other											
Shapiro Deborah Ann Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Brown Cynthia Eliza Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓
Lerche Adam David Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Paracha Fauzia Md	All Other											
Hernandez Marta Consuelo	All Other											
Siciliano Donna	All Other											
Cortijo Amarilys R Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Green Herbert	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Yuen Hak Kin	All Other											
Castano Lourdes Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Nastase Aniela	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Spencer Deborah Kay Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Cukaj Lynnette Culanculan Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sheth Snehal R Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Townsend Sheila	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Arden Martha R Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lippman Eric Scott Md	All Other											
Sanchez Julian William	All Other											
Zaidi Najia Akhtar Md	All Other	✓										
Jangda Aslam Sattar Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mcnally Richard K	All Other											
Carniciu Stere	All Other	✓	✓		✓			✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
White Lalura Rose Md	All Other											
Cohrssen Andreas Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Mumtaz Arif Md	All Other											
Lyew Michael Andrew	All Other											
Goyal Arun Md	All Other											
Sherif El-Masry	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Byfield Floyd Clayton Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Malik Tabbsum Lodhi Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Karcnik Teresa J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lawrence Peter Alderman S Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Levin-Waldman Renee Marci Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Kronn David Frederick Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mahoney Patricia Marie Cnm	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Decker Laura Md	All Other	▼										
Hadid Ahmad Md	All Other											
Baird Philip Lee Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Sheth Viral Ras Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Maddineni Shekher Md	All Other											
Iannotti Vicki Ann	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Zale Gregory Paul Md	All Other											
Rockland Independent Liv Ctr	All Other	▼										
Kapklein Matthew Jason Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Felix Robert Livingston Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Reichard Steven Gerard Md	All Other											
Anderson Ralph George Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ponticiello Joseph Nicholas Md	All Other	▼			▼			▼	▼	▼	▼	▼
Spencer Gregory Allen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Koury Michelle A	All Other											
Gotsis William	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Diana Mary G Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Parikh Shital Ramesh Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
White Desmond Anthony Md	All Other											
Haram-Mourabet Soheir A Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mendola Antony J Md	All Other											
Baccellieri Angelo Md	All Other											
Katz Daniel Mark Md	All Other											
Biradavolu Lakshmi Bhaskar Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Carr Samuel Stephen Dpm	All Other											
Nazario-Blas Rudolfo A Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
St Christophers Inn Inc	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mt Vernon Neighborhood Hc Inc	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Petersen Pamela H	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Nweke-Chukumerije Obiageli Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
David Maria Carina Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gjonaj Suzette Theresa Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rogg Gary Ira Md	All Other											
Westchester Care At Home Inc	All Other											
Arlievsky Nina Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Livanios Noulas Chrisia Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Carosella Christine E Md	All Other											
Kligler Benjamin Eli Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Santiago Yvonne	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Wu Victor Hsueh-Wen Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Turken Arthur Md	All Other	▼			▼		▼	▼	▼	▼	▼	▼
Bairaman Mosses Md	All Other											
Narula Rajiv Md	All Other											
Del Giudice Martha	All Other	▼				▼						
Boniuk Jonathan Daniel Md	All Other											
Rozenshtein Anna Md	All Other											
Schervier Pavilion Snf	All Other											
Mays Jonathan Kevin	All Other											
Ozkaynak Mehmet Fevzi Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Menezes Robert Charles Jr Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Costley Sandra Y Md	All Other												
Root Lee P Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Benoit Marcel M Md	All Other												
Goltzman Carey Steven Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Asprinio David E Md	All Other												
Matthews Gerald J Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lurio Joseph Glen Messner Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ward Katherine Ann Dpm	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pothula Suryanarayana M Md	All Other												
Walker Robert Steven Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Thoracic Vascular Surgeon PII	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Kazanjan Hratch Karnik Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wolk John H Md	All Other												
Elant At Goshen Inc Adhc	All Other	✓											
Brill Joseph J Md	All Other												
Yegudin-Ash Julia Md	All Other												
Fraser Angela Marie Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Peralo Charles Anthony Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Patel Dhiren B Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Katz Dina R Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Grasso Michael Md	All Other												
Finkelstein Michael B Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Atlas Paul	All Other												
Hershkowitz Jon E Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Madhava Valsa S Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Westchester Arc	All Other												
Astor Home For Children Fbt	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Patel Prem S Md	All Other												
Walker Jenny	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Shih Andrew Chih Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Moorjani Harish Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sherzoy Ali	All Other												
Lantin Jose Antonio R L Md	All Other												
Trubiano Paolo B Md	All Other												
Gluck-Shats Maya Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
J & P Watson Inc	All Other	✓											
Meyer Robert H Md	All Other												
Gordon Emily Linzer Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jain Diwaker Md	All Other												
Berkshire Farm Center	All Other												
Sayegh Nadem Jamil Md	All Other												
Wolf Steven Md	All Other												
Avvocato Gloria P Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Stewart Jeffrey M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dixon Christopher Md	All Other												
Chamberlin Joe Md	All Other												
Nastase Liviu Md	All Other	✓											
Asamenew Markos Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Miller Dean A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dixit Drishan Kant Md	All Other												
Child & Fam Guid Ctr Adict Sv	All Other												
Subhedar Dilip V Md	All Other												
Wilson Arnold Brett Md	All Other												
Bar Mordechai Fenikel Md	All Other												
Higgins Lynn	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lifespire Inc	All Other												
Perry Manuel C Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weiss Jonathan R Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bentsi-Barnes Augustus Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Rachlin Katz Susan Md	All Other												
Karsif Karen S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Lynch Patricia Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bogursky Eileen Gayle Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fethke Eric Daniel Md	All Other												
Mallick Imtiaz Ahmad Md	All Other												
Delbello Damon A Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sacco Joseph P Md	All Other												
Mountainside Residential Cc	All Other												
Lasky Henry Paul Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Silverman Gary Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schaffer Alan E Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chao Chun Peng Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wolf David C Md	All Other												
Sackler Lorna Carro	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Brooks Hannah L Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Dave Devang Md	All Other												
Patel Umangi Mukesh Md	All Other												
Giedd Kenneth Noah Md	All Other												
Kang David S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lefkovitz Zvi Md	All Other												
Yee Lily Fong Cho Md	All Other												
Galvin Daniel Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Smith Martha L Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Clubwala Nilufer Md	All Other												
Magill Richard Md	All Other												
Villi Roger A Md	All Other												
Richard C Ward A T C	All Other												
Diflo Thomas Md	All Other												
Singh Tejinderpal Md	All Other												
Community Med & Dental Care I	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Eugene P Heslin Md Pc	All Other	✓											
Dorbu Anthony Y Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Tun Raymond Aung Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lederman Debra Do	All Other												
Sandoval Claudio Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Carena Gina Frances Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mumford James M Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Conifer Park	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Arms Acres	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Erb Markus Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Coster Lisha Jean	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Shear Mitchell Barry Md	All Other												
Goldstein Lawrence Wayne Md	All Other												
Levine Sally M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sullivan Cnty Pub/Hm Adhc	All Other												
Gorelick Risa Schwed Md	All Other	✓											
Chumaceiro Rolando Md	All Other												
Ferguson John Francis Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Haque Masood U Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Family Svc Of Westchester	All Other	✓	✓					✓			✓	✓	
Stringel Gustavo Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Eisner Yvonne	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Yusuf Yasmin Md	All Other												
Bakas Constantine Md	All Other	✓			✓			✓	✓	✓	✓	✓	
Murphy Pamela Jane Md	All Other												
Maw Myo Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kitson Kwame A Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Abbott House Inc	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Mallick Abida K Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gluck Gerson Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Crystal Run Chestnut Ridge	All Other												
Lackey Mary Michele	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alam Mehjabeen Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Abate Charles James Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Boyer Joseph Thomas Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Crystal Run Seymour Dr Icf	All Other												
Crystal Run Bayard Lane Icf	All Other												
Samuel Schenker O D P C	All Other												
Kleinbaum Herman Bruce Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lesnewski Ruth F Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Policastro Anthony J Md	All Other												
Community Based Srv Willow Dr	All Other												
Cah Orange Cnty Doh Div Phn	All Other												
Glen Island Ctr Nrs & Rehabe	All Other	✓											
Foto Frank Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Valencia Sharon Hubert Dpm	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
A&T Health Care	All Other	✓											
Gannon Barbara Luck Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Freyer Cathleen A Rn	All Other												
Ayers Frederick P Md	All Other												
Berkowitz Jessica F Md	All Other												
Seiter Karen P Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Sidorowicz Wladyslaw	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Hetzler Theresa L Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hale Theodore Mark Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Back Ephraim Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Romano Alicia A Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Green Roger Daniel Md	All Other												
Schwalb Murray David Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rasch Stuart G Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Joseph-Giss Sharon Pauline	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hwang Haeyoung Ko	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tarrytown Hall Care Ctr	All Other												
Schwalb David B Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Sayegh Osama Elias Md	All Other											
Agarwal Arvind K Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Magrill Robert A Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Devereux Fnd Richmond Icf	All Other											
Devereux Fnd Wittenberg Icf	All Other											
Vazquez Rafael Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rosmarin Stacey Kaplan Md	All Other											
Vogel Gerald Scott Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Costley-Hoke Karen M Md	All Other											
Walker Valerie Y Md	All Other											
Savino Douglas Brian Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Premier Nursing Services	All Other	▼										
Montecalvo D'Ascanio Marisa A	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Schwartz Deborah J Md	All Other											
Jenkins Wallace R Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Nowakowski John Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Tash Robert Ryan Md	All Other											
Kramer Shelley B Do	All Other											
Shapiro Robert S Md	All Other											
White Bernard Paul Md Pc	All Other	▼			▼			▼	▼	▼	▼	▼
Karmen Carol Lynn Md	All Other											
Spielsinger Neil Allan Md	All Other											
Dutches Co Dept Mh	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Fuchs Richard T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Chu Wico Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Wartburg Hm Evangelical Churc	All Other											
Coombs Kenneth E Dpm	All Other											
Katz Bernard Joel Md	All Other											
Kozin Arthur M Md	All Other											
Wilkins Robert Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Plummer Robert L Md.,Facs.,Pc	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Levine Steven Barry Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Schorr-Lesnick Beth Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Zemel Anna Rynskaya Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Teubl William Philip Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gardiner James Gerard Dpm	All Other	✓											
Barenfeld Howard L Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Condro Nancy Ann Dpm	All Other												
Hibbert Jean Francois Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Community Based Srv Henry St	All Other												
Moin Syed Mohammed Md	All Other												
Fernduff Nursing Hm Non Occ	All Other												
Antoine Michel Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Any-Time Home Care Inc	All Other	✓											
Gergely Peter Ernest Md	All Other	✓											
Sullivan County Cmh Mh	All Other	✓											
Kumar Smita Rajeev Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Altman Robin Leslie Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lafaro Rocco James Md	All Other												
Fletcher Douglas Robert Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Shreedhar Rakesh Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Douglas Montgomery Md	All Other												
Hill David Jacob Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dominican Sisters Family Lthh	All Other	✓											
Zatz Kenneth Howard Md	All Other												
Gass Alan L	All Other												
Brudnicki Adele Ruth Md	All Other												
Trivedi Darshan Ghanshyam Md	All Other	✓											
Lazar Stephen Dale Md	All Other												
Turer Gary Evan Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Winski Francis V Md	All Other												
Reda Dominick Frank Md	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Gross Benita L Md	All Other	✓				✓							
Zablow Bruce C Md	All Other												
Wurzel Carol Lynn Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ross Jody A Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Arthur Karen S Md	All Other	✓			✓			✓	✓	✓	✓	✓	
Altura Barry Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lehrman Stuart Gene Md	All Other												
Grantham Christopher Ashby	All Other												
Davis Glenn Adrian Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ahmad Farhat Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Delaney Veronica Bridget Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Northern Metro Rhcf Non-Occ	All Other	✓											
Goodman Alan Jay Md	All Other												
Polizzi Gaspare A Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Neuendorf James Lee Md	All Other												
Southren David B Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Adler Arvin Jay Do	All Other												
Weisbard James Joseph	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Elizabeth Seton Pediatric Center	All Other												
Festa James Keith Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ramapo Manor Ctr Reh & Nrs	All Other	✓											
Sprague Curtis Davis Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Puccio Carmela A Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Abramowicz Elisabeth Md	All Other												
Always There Family Home Health Ser	All Other	✓	✓										
Hospice Of Orange/Sullivan Cn	All Other	✓											
Bernstein Scott Alan Md Pc	All Other	✓											
Innerfield Michael Lee Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
St Josephs Place	All Other												
Dibona Marcello Md	All Other												
Jalaj Jai Krishna Md	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Woodley Walter Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Weiss Philip Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Roth Robert M	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Dematteo Robert Enrico Md	All Other												
Saltzman Beth Rn Midwife Pc	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Zucker Albert Harry	All Other												
Hameed Chaudhry Abdul Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Pessolano Joanna Clair Md	All Other												
Aska Glenroy Anthony Dpm	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ashe David Md	All Other												
Hospice Of Dutchess/Ulster Ct	All Other	✓											
Purugganan Sylvia M Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Innovative Health Systems Inc	All Other												
Bowman Ralph Edward	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dickoff David J Md	All Other												
Sdtc The Center For Discovery	All Other												
Kalatsky Stewart Dpm	All Other												
Ventrudo Steven L Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ibelli Vincent Marc Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Budnik Theodora S Md	All Other												
Seligman Karen Peyser Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nackenson Marcia Judith Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tugal Oya Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Klein Stephen Allen	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wartburg Nursing Home	All Other												
Delorme Milton Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Chesir Joshua E Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Facelle Thomas L Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Charles Howard Craig	All Other												
Bostwick Howard E Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tendler Yacov Md	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Dee Kenneth R Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Grewal Perminder S	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Weiss Irene Amy Md	All Other												
Kaul Raman Md	All Other												
Teicher Elyse H Md	All Other	✓											
Housman Arno David	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Ulster Home Health Service Co	All Other	✓	✓										
Maselli Frank Joseph Md	All Other												
Schiller Robert M Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Adler Stephen Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cohen Martin B	All Other												
Nadelman Robert B Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hewitt Ross G Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Li Karl	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lebovics Edward Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Clements Jerry Eugene Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Blass Joel Mitchell Md	All Other												
Sullivan Cnty Pub Hlth Ser Lthhcp	All Other												
Smith Philip S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abramovici Bernard Barbu Md	All Other												
Hershman Jack I Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Dubey Anjani Kumari Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sacolick Benzion Md	All Other												
Borker Priti V Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Juster Fern R Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rozenblit Grigory Md	All Other												
Stavis Judith A S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zimmerman Franklin H Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Gerard Perry Scott Md	All Other												
Henson Elliot M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bethel Nursing Hm Lthhcp	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Community Resrc Ctr Byron 1	All Other											
Merker Edward Lawrence Md	All Other	▼										
Cieplinski William Md	All Other											
Weingarten Marvin J Md	All Other											
Schechter Andrew Gary Md	All Other											
Model Lawrence Marc Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Giampietro John D Md	All Other											
Meller Bruce L Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Landau Stanislaw T Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Fruchter Abraham Md	All Other											
Harris Leon S Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Brockunier James Kirk Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Lansman Steven Louis Md	All Other											
Seth Lalit Mohan Md	All Other											
Dutchess Cnty Doh Lthhcp	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Raspa Ronald W Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Eshghi Abdolmajid Md	All Other											
Lehrman Gary R Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Karpfen Robin B Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Garrick Renee E Md	All Other											
Katz Henry J Md	All Other											
Escher Jeffrey Ethan Md	All Other											
Institute For Family Hlth	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Franco Israel Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kumar Sudarshan	All Other											
Safran Michael Lee Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Fenner David L Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Jaffe Joshua Md	All Other											
Garfield Gary C Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Galeno John A Md	All Other											
Beyer Barbara Conley Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Dozor Allen J Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Benzakein Ralph Dpm	All Other												
Mora Sol Nathan Md	All Other												
Stern Stuart M Dpm	All Other	✓											
Association/Mentally Ill Chld	All Other												
Carleton Jack Hardy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gill Amarjit S Md	All Other	✓											
Ratna A Sabnis Pllc	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Barst Samuel Md	All Other												
Cabrini Of Westchester	All Other												
Del Rowe John Md	All Other	✓			✓			✓	✓	✓	✓	✓	
Distefano Sarina J Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Zupnick Joseph Od	All Other												
Hirsch Cary Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cantor Richard S Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Anderson John A Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ankolekar Anjali Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Curreri Robert L Md	All Other												
Dicostanzo Lynne Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Calamia Vincent Md	All Other												
Tartell Michael G Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Marsh Franklin Jr Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sawhney Suman Kumar Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Daly Stephen M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Soltren Rafael Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Rubeo Thomas Joseph Jr Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Horowitz Jeffrey Scot Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Small Catherine Butkus Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hellerman James Guy Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Becker Richard H Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Berger Barbara J Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Friedman Deborah M Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Friedman Elliott T Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Used Claudia A Md	All Other											
Cohen Randolph Jack Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Dinsmore Robert E Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Fayemi Ayodeji Bodunrin Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Allman Denton Md	All Other											
Szpur Walter B Md	All Other											
Pagnani Daniel J Md Jr	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kapoor Urmil Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓
Gulati Rajan Pc Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Morton Titus Aruna Md	All Other											
Lattarulo Frank J Dpm	All Other	✓	✓		✓			✓	✓	✓	✓	✓
Ahmed Tausee F	All Other	✓	✓		✓			✓	✓	✓	✓	✓
Devincenzo Salvatore John Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Issenberg Henry Joseph Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wolfson Mitchell Md	All Other											
Borgueta Custodio R Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Modi Jayesh R Md	All Other											
Mark Madis Md Lic	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Jewish Board Family Child B	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Weissbart Clyde H Md	All Other											
Salzberg Paul David Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Glicklich Daniel G Md	All Other											
Bleski John Andrew Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Gewitz Michael H Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rao Prakashchandra M Md	All Other											
Rosenzweig David Peter Dpm	All Other											
Fass Arthur E	All Other	✓	✓		✓			✓	✓	✓	✓	✓
Munzer Andrei Bernard Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rao Geetha P Md	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Rush Thomas J Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dummett Jocelyn Angela Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pace Bella Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Letchworth Dc Harriman Icf	All Other	✓											
Singh Baldev K Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Community Based Srv Fairmont	All Other												
Lutwak Seymour H Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stillman Margaret A Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Community Based Srv Broad St	All Other												
Proner Sanford Clay Dpm	All Other												
Lexington Ctr For Recovery	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Thornton Yvonne Shirley Md	All Other												
Troyer Claudette Hope Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Teich Clifford Martin Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Corsones James P Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chandani Suresh Md	All Other												
Strauss Brian Mark Dpm	All Other												
Desai Bharati Chandrakant	All Other												
Gupta Prem Prakesh Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Dworkin Brad Mitchell Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sdtc The Center For Discovery	All Other												
Lessin Herschel R Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mcclung John A Md	All Other												
Singh Avtar Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Menitove Stephen M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Belkin Glenn J Do	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Summit Park Hosp Non Occ	All Other												
Community Based Srv Bryant Ic	All Other												
Fiore John Leonard Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Choudhury Muhammad Saduz Z Md	All Other												
Libre Rosemary M Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Noto Richard A Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Farkouh Nora H Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
St Josephs Rehab Center Inc	All Other												
Klein Robert Stephen Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Unlimited Care Inc	All Other												
Recco Home Care Service Inc	All Other	✓											
Babu Sateesh C Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Daytop Village,Inc	All Other												
Novotny Paul L Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ancona Richard Carmine Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rosemarin Eve Louise	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kramer Mark M Md	All Other												
Wormser Gary P Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Barone Luciano Vito Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Berezin Stuart Howard Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Parthivel Vellore S Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Hackell Jesse Michael Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Shah Dhirajlal M Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Delorenzo Lawrence J Md	All Other												
Robbins Chester Lewis Md	All Other												
Amler Robert William Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lal Indu M Md	All Other	✓											
Kapoor Satish Chander Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Community Based Srv Lower Sha	All Other												
Tung Robert Y Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Guidance Center,Inc	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Baker Paul Mark Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ampil Paulo E Pc Md	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sadaghiani Hassan Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Westchester Jewish Comm Svcs	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Shah Pravin M	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Sohn Sung J Md	All Other											
Orange Cnty Dept Mental Healt	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Appel Joseph Md	All Other											
Lat Mercedes A Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Walker Richard F Md	All Other	▼										
Osei Clement Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Beeber Stuart E Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Newfield Philip Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Dilorenzo James V Jr Md	All Other											
Zarlengo Marco Dominic Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Mandelbaum Joel Md	All Other											
Ucp Ulster Lasher Icf	All Other											
Greystone House Vankirk Icf	All Other											
Lubell Harry Robert	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Monteleone Virgilio A Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Landanno Clement R Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Horowitz Mark L Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Gorelick Seymour Pc Md	All Other	▼										
Mendelowitz Lawrence G Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Parrino G Richard	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Bambino Nicholas G Md	All Other											
Greenberg William Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Shapiro Stephen B Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rosenblum Donald Z Pc Md	All Other											
Hannes Andrew Paul Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mid Hudson Med Group Pc	All Other											
Sorgen Carl D Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Palmer Martin S Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Priester William D Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Neuman George Geza Md	All Other											
Handelsman Dan Gabriel Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Markowitz Robert Jay Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Knipp John E Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Banker Dipak Md	All Other	▼											
Zupnick Gerald Md	All Other	▼				▼							
Bhardwaj Sushil Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Jawonio Inc Fisher Icf	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
St Dominics Home Units 1-4	All Other												
Open Gate Inc Open Gate Icf	All Other												
Greystone House Violet Av Icf	All Other												
Valley View Ctr Nrs Care & Rehab	All Other												
Ulster Cnty Doh Nurs Div	All Other												
Open Door Family Medical Center Inc	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Ucp Of Ulster County	All Other	▼		▼	▼		▼	▼	▼	▼	▼	▼	
Sullivan Cy Bd Of Supv Cy Phn	All Other												
Greater Hudson Valley Fam Hlt, The	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Orange County Health Dept	All Other												
Baldinger Harry G Dpm	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Kroll Richard Md	All Other												
Pomerantz Paul Md	All Other												
Israel James	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Kramer Theodore Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Samuel Valsamma Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Block Michael N Od	All Other												
Pandya Dhimantkumar A Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Devi Sarala A Md	All Other												
Frisenda Robert A Md	All Other												
Landau Arthur Md	All Other												
Maguire George P Md	All Other												
Cohen Daniel Harold Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Nelson John C Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Shaffer Bruce M	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Baskin Howard F Dpm	All Other											
Firshein Daniel Dpm	All Other											
Leidner Sheldon D Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Jacowitz Lawrence S Dpm	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Sullivan Cnty Pub Hlth Ser	All Other											
Orlando Christopher A Dpm	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Yablon Steven B Md	All Other											
Jawonio Inc	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Goldblum Louis M Do	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Landau Leon C Pc Md	All Other											
Guneratne Franklin P E Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Julia Dyckman Andrus Memorial, Inc	All Other											
Middletown Comm Health Center	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Kubal Keshav Md	All Other											
Sanchala Vajubhai T Md	All Other											
Cristofaro Robert Pc Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Community Resrc Ctr Michelang	All Other											
Garcia Alfredo Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Lieder Joseph N O D	All Other											
Field Barry E Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Visit Nur Svc Westchest	All Other											
Vna Of Hudson Valley	All Other											
Dominican Sister Family Healt	All Other	▼										
Rockland Doh Nursing Div Co	All Other	▼	▼		▼	▼		▼	▼	▼	▼	▼
Velez Domenech Gilberto A Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hui Raymond C Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Waterview Hills Rehab & Nrs Ctr	All Other											
Schervier Nursing Care Center	All Other											
Summit Park Nursing Care Ctr	All Other											
St Cabrini Nursing Home	All Other											
Elant At Wappingers Falls	All Other	▼										



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Regency Extended Care Center	All Other											
Poughkeepsie Crossings	All Other											
Catskill Crossings	All Other	▼										
United Hebrew Geri Ctr Snf	All Other											
Elant At Brandywine	All Other	▼										
Sky View Rehab & Hlth Cr Ctr	All Other											
Victoria Home	All Other											
Taylor Care Center At Westche	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cedar Manor Nursing & Reh Ctr	All Other											
Bethel Nursing Home Inc Co	All Other											
Sullivan Cnty Adult Cc	All Other											
Dutchess Ctr Rehab Healthcare	All Other											
Somers Manor Nursing Home Inc	All Other											
Elant At Fishkill	All Other	▼										
Northern Riverview Hcc Inc	All Other	▼										
Halata Michael S Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Edelson Charles W Md Pc	All Other											
Margaretville Hosp	All Other											
Westchester Med Ctr	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Phelps Memorial Hsp Assoc	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Blythedale Childrens Hospital	All Other	▼										
Kingston Hospital	All Other											
Benedictine Hospital	All Other											
Summit Park Hospital Rockland	All Other	▼	▼		▼	▼		▼	▼	▼	▼	▼
Good Samaritan Hsp Suffern	All Other											
Bon Secours Comm Hosp	All Other											
St Anthony Community Hospital	All Other											
St Lukes Cornwall	All Other											
Calvary Hospital Inc	All Other											
Medical Arts Sanitarium	All Other											
Fish Bernard G Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
St Josephs Hosp	All Other											
Orange Regional Medical Ctr	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Cox George R Pc Md	All Other	▼										
Rivera Jaime H Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Reggev Avner Md	All Other											
Pp Of Mid-Hudson Valley Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Memorial Hsp Cancer Allied	All Other											
George Joseph A Md	All Other											
Amin Shoeb I Md	All Other	▼										
Quintos Lorceli Alvarez Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Shah Shantilal V Md	All Other											
Gapay Alexander R Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Lichtenstein John Md	All Other	▼	▼	▼		▼			▼	▼		
Boyer Jose N Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Bobroff Lewis M Md	All Other											
Roth Donald S Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Juechter Kenneth B Md	All Other											
Pallant Bennett S J Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Chastanet David A Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Tenner Michael Md	All Other											
Barandes Martin Md Pc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Sperling Walter L Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Boltin Harry N Md	All Other											
Steinfeld Leonard Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Becker Alfred Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Chernaik Richard B Md	All Other											
Schiffer Kenneth A	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kamin Henry L Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Woolf George Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Mathew Liby	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kathleen Ann Johnson	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Mohan Avinash Lalith Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Uy Guillermo M Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Napchan Uri	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bedi Sudha	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rose Melissa J	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Kim Hanna	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Zhang Wenyong	All Other												
Mercado Maria	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Booker Thomas	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kempton Patricia B	All Other												
Kyaw Soe Paing Md	All Other	✓											
A And T Healthcare Llc	All Other	✓											
Amy S Ciner Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Garas Nageh Ayoob	All Other												
Shahid Atter Muhammad	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Prino Maria Paola Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gorelov Dmitri Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kar Kausik	All Other												
Singh Chanchal	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hameedi Rukhshinda Rahman	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Hackenburg Emily	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Francis-Leito Femi	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Digiorno Michael A Md	All Other												
Tobias Michael Eric	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lazaroff Florence Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gomez Dorian Y	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
George Elizabeth Mary Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Malacoff Robert Frederick Md	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Desai Vikas	All Other												
Roberto Cm Bergamaschi	All Other												
Cho Ronald	All Other	✓	✓		✓			✓	✓	✓	✓	✓	




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
St Louis Childebert	All Other											
Gadol Charles	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Skovronsky Yaakov	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Dziedzic Danielle Theresa	All Other											
Reich Jennifer	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Little Virna	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Jahn Margaret Ann	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Youssef Hanni	All Other											
Moysak Jane	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Stanovic Maria	All Other	▼			▼			▼	▼	▼	▼	▼
Wolslau Hans Johann Do	All Other											
Kobak Jeffrey	All Other											
Teixeira Janice	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Gary Wayne Stallings Ii	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Saporito Anna Gabriella Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Sharma Girish C Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Kogan Margarita Md	All Other											
Nandita Singh Do	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Rosenberg Benjamin	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Herway Catherine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Patane Cathleen Ann	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Reinglass Aimee	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Gershenhorn Alex J Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Bennett Joanne V	All Other											
Kondagunta Gnanamba	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Shakil Fouzia	All Other											
Nozad Valerie	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cortes-Ladino R	All Other											
Lanza Joseph Jean Md	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Vardhini Desikan	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Alice Chu	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Reyes Ma.	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Williams Tracy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Blair Nicole	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Lombardo Gary	All Other												
Rahi Arash	All Other												
Izikson Leonid Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Faskowitz Andrew Jay Do	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vindya Kuzhikatil Achuthan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Brady Glenn Martin Md	All Other												
Fiorianti John Anthony Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Amores Edward Daniel Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Remenar Lin-Lin Yu-Lin Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Amchentsev Alexey Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Raccuia Salvatore V	All Other												
Ahmed Tanveer	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ford Miriam	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Pua Tarah	All Other												
Kodi Shyla	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bell James Iii	All Other												
Taconic Ddso 55 Sinpatch Icf	All Other	✓											
Cuomo Linda Janine Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Eugenio Paul L	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dutta Tanya Md	All Other												
Leake And Watts Services Inc	All Other												
Schwarcz Monica	All Other												
Stidham Katrina Ruth	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ranin-Lay Mari	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dunn Patricia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Colleen Yvette Ohene-Agyei	All Other												
Mir Khawaja S	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pathrose Bindu	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Samatha Bagam	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vaughn Whittaker Md	All Other												
Kaw Pankaj	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mcdermott Brian	All Other												
Guchinskiy Aleksandr	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nabors Christophher Cummins	All Other												
Occupations Inc-Respite Rsp	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tedjaradi Sean Shaheen Md	All Other												
Giamelli Joseph Lee Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Palmeiro Christopher Robert Do	All Other	✓	✓	✓		✓			✓	✓			
Dmitriy V Karev	All Other												
Emenike Loretta Azuka	All Other												
Ostrowitz Matthew Bennett	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hochberg Jessica C	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sheila Nolan	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rahman Riaz	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
St Lukes Cornwall Hospital	All Other												
Bassora Rocco	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wendy Gayle Silver	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nair Malloy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
John A Cooley Md	All Other												
Gohel Jagruti Pankaj Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kapoor Monica	All Other												
Miller Sarah	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Cvetkovic Draginja R	All Other												
Masson Ella	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Siddiqui Ayesha	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Guindi Nabil Boshra	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tara M Doherty Do	All Other												
Katt Marguerite E	All Other												
Shtrambrand Dmitry Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Christian Dirk Becker	All Other											
Marc K Rybstein Md	All Other	▼	▼		▼			▼	▼	▼	▼	▼
Caesar Mimieux Vanetta	All Other											
Toni J Kim	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Allegro-Skinner Lorraine	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Gottesman Brent Evan Md	All Other	▼			▼			▼	▼	▼	▼	▼
Fitz Bronwyn	All Other	▼				▼						
Corriel Jared Scott Md	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Steven Sattler	All Other											
Nelson Peggy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Portalatin Helen	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Patel Ragin C Mbbs	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Beniyaminov Yanna	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hurwitz Seth Eric	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Gembecki Kim	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Weeks David F	All Other											
Carrigan Brenna M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Leake And Watts Inc Semp	All Other											
Bindi K Patel	All Other											
Singh Paramjeet Md	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Simi Suri Do	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Abikoff Cori Michelle Md	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Cp Of Westchester Lincoln Ave Icf	All Other	▼										
Shorshtein Alexander	All Other											
O'Connor Julie Anne	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Marc Youssef Elkhoury	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Adam J Ash Do	All Other											
Seale-Simpson Marjorie Elizabeth	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Nazario Helen	All Other	▼				▼						
Rahman Andreea	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Swanger Ronald Scott	All Other											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Shaps Berett Paige	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Westchester Medical Center Advanced	All Other												
Zhuravleva Karina Leonidovna	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Din Sofia R	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Noor Afza Begum	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Avezbakiyev Emanuel	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Dave Hema A	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kantor Yevgeniy	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Michael L Wodka D P M P C	All Other												
The Center For Discovery	All Other												
Islam Humayun	All Other												
Smith Aimee	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Taconic Ddso 50 Cedar Lane Icf	All Other	✓											
The Center For Discovery Briarwood	All Other												
Fattakhov Emma	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Patel Nirav	All Other												
Neptune Lindsa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Factor Avi	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Williams Christopher	All Other	✓			✓			✓	✓	✓	✓	✓	
Marks Lura Wendy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jackson Nicole	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Ulster Green Nysarc Flatbush Bld 2	All Other												
Childrens Rehabilitation Center	All Other												
Norman Otsuka Md	All Other												
Summer Nixon	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Middletown Park Rehab & Hlth Cr Ctr	All Other												
Pacenza Gladys	All Other												
Sellers Carol	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Heinlein Dara Lyn	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Fogg Jo	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
K Subbiah Rajan Sadagopal	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Monaco Domenic	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Morgan Scott	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sulangi-Lorenc Sheryl Rivera	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Meltzer Eileen Np	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chopko Michael	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Flusberg Milana	All Other												
Paul Lisa	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Doshi Jay Vinay Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Orange County Cerebral Palsy Assoc	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Cho Michael Nam-Sung	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bodin Roxana Iuliana Md	All Other												
Park Boma Diana	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cellin Melissa Maria	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tenney Nancy Lee	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Andrzej R Jedynak Md	All Other												
Hudson Vista Physician Services	All Other												
Mitchell Ronald Alvin	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Epelbaum Oleg	All Other												
Mattingly Christine	All Other												
Shah Manan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cah Childrens Rehabilitation Ctr	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cohen Evan Phillip Md	All Other	✓			✓			✓	✓	✓	✓	✓	
Najovits Andrew Joseph	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kristina Melchert	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Plummer Christopher Paul	All Other	✓				✓							
Rajveer Sachdev	All Other												
D'Souza Marise Dione	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
De La Riva-Velasco Elizabeth Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Levis Rebekka Jo Do	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Montgomery Nursing Home	All Other												
Odunuga Olufunmila	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Simon Li Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nicholas Belasco	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Stiefel Michael F	All Other												
Mid-Hudson Association For Persons	All Other												
Herrington Joh	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Capparelli Mar	All Other												
Brakman Patricia	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tracz Michael	All Other												
Samsonov Dmitry	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bauer Ross	All Other												
Karimov Catherine	All Other												
Peter M Kaye Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Abankwah Akosua Sarpomaa	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Nissirios Themistoklis Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Barnett Jeremy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sullivan Rachel	All Other	✓			✓			✓	✓	✓	✓	✓	
Mary Katherine Michalak	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Troy Lisa S Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ballard Karen	All Other												
Hago Weymin	All Other	✓	✓	✓		✓			✓	✓			
Kessler Marion K Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Min Insung	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gilles Emmanuelle	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rai Samantha Anna	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Maggie Daley Carpenter	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Stefan Delia	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Petrovic Ivana	All Other												
Mc Dermott Annemarie	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Alvarez Dimitri	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Khan Najmi Shamim	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Llobet Holly	All Other	✓	✓	✓		✓			✓	✓			



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Bauer Kristy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pollack Yehudit	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sloan Charlotte	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Berg Jonathan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Twomey Stephanie F	All Other												
Tang Gilbert Hin Lung	All Other												
Kai Masashi	All Other												
Bowman Maureen	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mathews Tina	All Other												
Levine Susan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Schoolcraft Rachel	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Taconic Ddso 18 Sinpatch Icf	All Other	✓											
Azor Home Care Services	All Other												
Lehmann Robert Aaron	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nicole R Phillips Pac	All Other	✓			✓			✓	✓	✓	✓	✓	
Underwood Patricia Lee Np	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Petersel Hilary	All Other	✓											
Ronan Sharon	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Brennan Jennif	All Other	✓				✓							
White Mary	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Castillo-Rodriguez Raquel	All Other												
Bennett John	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gage Dina	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Suderio-Tirone Elaine	All Other												
Rudy Katie Lynn	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kubenik Melissa C	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Liberty Resources Psychology Physic	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Heller Sandra Rosenfeld	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mccabe Samuel J	All Other												
Kupershtokh Svetlana	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Varian David W Jr	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Jain Supriya	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
A And T Certified Home Care Llc	All Other	✓											
Husain Syed A	All Other												
Dey Rajan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tassiulas Ioannis	All Other												
Lanier Gregg	All Other												
Ahmad Hasan	All Other												
Harburger Joseph	All Other												
Motivala Apurva Amar	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ngai Ivan	All Other												
Restivo Andrew	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Judd Seth Christian	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fallsburg Pediatrics Pc	All Other	✓				✓							
Donna M Collins	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Siddiqui Mohammad Shahnawaz	All Other												
Ryder Crystal D	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hansen Amanda	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Fradlis Bella	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Heinze Jennifer Lynne	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Meaney Tirzah	All Other												
Frengle-Burke Ingrid	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mckenna Linda	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kaminsky Lillian	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nguyen Pamela H	All Other												
Yao Mike	All Other												
Phelps Medical Associates Pc	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Samuel Jessica	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Little Sara Jane	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Stead Lesley Ann	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Regina Coeli Hudson	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Elpenord Claire Jocelene	All Other	✓											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Mcnamara Holly	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Okoniewski Deborah A	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Elliott Jillian	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Hay Elena	All Other	✓			✓			✓	✓	✓	✓	✓	
Paul Leena	All Other												
Kj Medical Practice Pc	All Other	✓											
Cardinal Mccloskey School And Home	All Other												
Ma Florence Intia Celzo	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gateway Community Industries Inc Sp	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Storer George	All Other												
Taconic Ddso 51 Sinpatch Icf	All Other	✓											
Jessica H Dworet Md Phd	All Other												
Ahmad Jowairiyya Sarfraz	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Krasnozhen Tatyana G	All Other												
Smith-Marrone Stephanie	All Other												
Carr Hemlata	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lando Tali	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wilson Geniene	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bowen Kevin F	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lleva Paul	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Parker Walter	All Other												
Jouve Natalie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mehta Dhruvi	All Other												
Sy Sheldon	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sylvester Julie Ann	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Provider-Hamaspik Of Orange County	All Other												
Paige Melanie K	All Other	✓											
Nici Anthony Joseph Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lentnek Ian	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Spatz Dawn M	All Other												
Ukachukwu Princess	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Karp Sara	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Nagarwala Faisal Md	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Akhter Rubina	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chon Boeu Mune	All Other												
Klinghoffer Carli Pam	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Page Dorothy E	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Pandya Samir Ramesh	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Semanision Kristen	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Colon Melanie	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lear Loretta A	All Other												
Pinzon Robin Ramos	All Other												
Walsh Jean M	All Other												
Chen Yong	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Quinlan Christine Sergio	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Go Ronaldo C Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Suter Maureen Natalie	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Levine Alanna	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cooper Leslie	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mcgraw Edward	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Johnson Catherine	All Other												
Roth Rachel	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kapoor Aromma	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gilet Anthony	All Other												
Minano Cecilia Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fiol Luanna Bel	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Baldwin Barbara B	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Khaliq Anila	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gbaduo Ignatius A	All Other												
Dimase Amy Lee	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
George Bindu Ann	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Epstein Robin N	All Other	✓											




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Xavier Anitha Np	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Khan Erum	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jean-Charles Sashenka	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Delaleu Jenny	All Other												
Robert Joyce Folashade	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Smith Sarah C Md	All Other												
Kumar Pranat	All Other												
Bhatti Saeed I	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jeanne Marie Lenzer	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Community Based Services Inc	All Other												
Community Based Services Inc Day/Ch	All Other												
Nicola Refky	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Emily R Santobuono Rpa-C	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Porzelt Sarah I	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Russo Rocco Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Grinion Charlene M	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sevcik Renee Marie	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gorelova Victoria	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Feng Cheng	All Other												
Abbott House Spt	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Jones Jillian Lindsey Np	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Derobertis Kimberly	All Other												
Budrock Karin Marie	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kheterpal Emil	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Koelsch Emily M Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lehn Jacob D	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Occupations Inc Pfw	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Parsons Child And Family Ctr	All Other												
Wenger Maria Liza	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Watkins Isheka S	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kaitlin Mccarthy	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Lessner Seth Joseph	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Belvedere Health Services Llc	All Other												
Singh Manoranjan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gupta Parantap	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Via Chirstine	All Other	✓	✓	✓		✓			✓	✓			
Shiblee Towhid	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lucas Tanya	All Other	✓				✓							
Lazrak-Bertini Kenza	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Thompson Rober	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Osei Raphael Kwaku	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Conigliaro Rosemarie Lombardi Md	All Other												
Dobuzinsky Olga Md	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bamji Natasha D	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
The Devereux Foundation	All Other												
Wong Jennifer	All Other												
Pradhan Tana	All Other												
Avitabile Nicholas	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miller Michael	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Samarneh Majed	All Other												
Fallon Jaclyn Anne	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Christoforou Dimitrios C	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yedei Chesed Inc	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Loewinger Michael	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Singh Simarjit	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sawhney Manita	All Other												
Rosenblum Jeremy Mark	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bonilla Gabriel Antonio	All Other												
Cohen Randy Edward	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Polishchuk Daniil L	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jodorkovsky Daniela	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Pidkaminetskiy Vasyl	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Shah Anuj	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kauffman Amy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shah Parth	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mera Fanny	All Other	✓				✓							
Popowitz Daniel	All Other												
Zhong Minghou	All Other												
Lecompte Lesli Michelle	All Other												
Hu Yin C	All Other												
Scott-Ram Renata Amanda	All Other												
Jung Susan	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rainaldi Matthew A	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Agopian Eliz Hazar	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Pimentel Martha M	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Calderon Ruddy Smith	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Vernatter Joshua N	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Wu Youmin	All Other												
Codella Luanne	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Grimes Cara Louise	All Other												
Sobolev Maria	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Fakhoury Wael	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Podziewski Judy Fnp-C	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Carolan Shelley Denise	All Other	✓											
Kumaraswami Sangeetu	All Other												
Traver Frances Hewlett	All Other												
Williams Marylu	All Other												
Fishman Andrew Ira	All Other												
Jourdy Deya	All Other												
Blood Viincent Finbar	All Other												
Madison Karen	All Other												
Belfield Uticia	All Other												
Vemulapalli Praneeth	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Ke Yong	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vicens-Villafana Jose	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Julien-Banica Jehan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chugh Savneek Singh	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Antoine Michaelle	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Qaqish Saed	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Singh Jaspreet	All Other												
Morales Emily Anne	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Taconic Ddso 22 Sinpatch Icf	All Other	✓											
Santoro Katherine Elizabeth	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Sood Prena	All Other												
Anikanova Yuliya Sergejevna	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lifespire Inc James St Icf	All Other												
Cronin Andrea	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Teich Alice	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rainaldi Patricia	All Other												
Shanmugam Malathi	All Other												
Opwdd/Comm Based Svcs Mcs-Tac	All Other												
Jaravaza Mukai Heather	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dumrese Danielle Lee	All Other												
Bobra Shalabh	All Other												
Thomas Koreen	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bhatti Murtaza	All Other												
Opengate Inc	All Other												
Focseneanu Mariel	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Thayer Lisa	All Other												
Serrano Miriam	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lee Hojin	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Beruke Hanna	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yang Byoung Woo	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Phillips Gabrielle Krystal	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Gupta Nitin	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
D'Avanzo Anna-Marie	All Other												
Gabriana Nimfa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Samaroo Parbhu Dyal	All Other												
Rivera Veronica	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Prashad Priya	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hawthorne Foundation Inc	All Other	✓											
Steven L. Schiz Md	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Shrimanker Sheetal H	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Anand Sunil	All Other												
Connelly Jane M	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Musial Carmela	All Other												
Keller Marina	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Singh Tarunjit	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Kaul Rachna	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Guinan-Clark Heather Elizabeth	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nicolai Angelique L	All Other												
Colaco Antonio A	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
March Anika Jolene	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Bissonette Maya Sahan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Goldstein Lissa Kary	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Yung Pik Sai	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Crapella Lise	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Garcia Quinones Saribel	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dave Amie N	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ferrick Aileen Mry	All Other												
Morgan Diane M	All Other												
Mathews Premila Maria	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Weingarten Ros	All Other	✓				✓							
Fusco Erin Patricia	All Other												
Hsiung Ahmed Leslie	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Mclendon Lucia Cogswell	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Zheng Yinggang	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Stern Michael R	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Flynn Gameng Mary Ann	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Pan Lawrence	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Compagnone Agnes Marcia Rpa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Harris Kassem Nemer	All Other												
Salomon Adrienne A	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kang Moonwha	All Other												
Chopra Ashok Chanparkash	All Other												
Devereux Foundation	All Other												
Marrero-Stein Margot	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hawkins John	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sundaram Vishalakshi	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
John Asha	All Other	✓											
Mercedes Angela	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Vaidya Noaman N	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hrnc Operating Llc	All Other												
Chetiyaar Jyothi B	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sta Ana Victor	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Veillette Gregory Robert	All Other												
Shenko Christina Angela	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Riaz Aasma	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Buften Kelly Anne	All Other												
Silverman Diana Lee	All Other												
Batson Lisa Ann	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Elmendorf Suellen	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nadeau Pascale	All Other												
Mohammad Asad	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gallardo Jade Jenny S	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rcal Inc Day/Ch	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Batson Nicholas E	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rilc Inc Semp	All Other	✓											
Sorokin Anna	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Gargani Stephanie	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cummings Danielle Barbara	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Malik Nasir M	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Nguyen Henry Van	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Baronian Danielle Marie	All Other												
Anusionwu Reagan	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
El-Mallawany Nader Kim	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Matloff Robyn Greenfield	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gearing Bobby	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Winkler Jason Ben	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Winkler Seth Ross	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cinnante Karma Maria	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mergi Danny	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Goel Narender	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rider Amanda Marie	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Morancy Jennifer	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Roman Lauren S	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kim Christy	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Holland Sally Ann	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Powell Sovan Latoya	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jablonska Nocilla Marzena	All Other												
Lindenbaum Yocheved	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Patel Himanshu	All Other												
Lobo Stephen	All Other												
Lisenby Veronica	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Trejo Dionisio	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Bell Ryan	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
255 Lafayette Ave	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Cantor Matthew David	All Other											
Joseph James	All Other											
Gutwein Farrah Elyse	All Other	✓	✓		✓			✓	✓	✓	✓	✓
Reiber Md Kari B	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hue Jennifer E	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Francis Monica	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Fox Kelita Louise	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Harris Cory	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Rasamny Jk John	All Other											
Laurent Yvenalie	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Nickerson Mary Frances	All Other											
Marsh Jennifer Lynn	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Laude Amy Kristin	All Other											
Powell Robert C	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Zencheck Robin M	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Patel Payal	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wilder Venis Tiarra	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Natarajan Rupa Narayani	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Baird Sara	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Tocco-Stevens Vanessa Lorraine	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Better Lisa Stephanie	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Williams Aria K	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Celestine Erica	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ahmad Sami	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mamkin Andrey	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rodriguez-Jaquez Carlos R	All Other											
Millard Nathan E	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Alois Marika	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Van Kust Bianca	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hwang Andrew	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Lazarin Margaux Helene	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Guglielmo Roseann	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hall Toligha	All Other	✓				✓							
Ijomah Uloma	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Reyes-Pastorell Evang	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Roy Shewli	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Chauhan Punam	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Zameni Mitra	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
James Kesha Antionette	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Malkani Brijesh	All Other												
Denis Lunique	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kotikela Sumathi	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Boxer William Paul	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Lamb Angela	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Brower Gena R	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Osczepinski Joan	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Leasy Menachem Jeremy	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Pendergast Janeen	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ali Joseph Tariq	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ho Wesley Hok Man	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Chan York Sing	All Other												
Ellsweig Bruce Alan	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Olmoz Alicia G	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chowdhury Imaan	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Sekhri Nitin Kumar	All Other												
Guo Min	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mamdani Sohail	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sarwar Uzma	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Harding Katherine L	All Other	✓			✓			✓	✓	✓	✓	✓	
Kilinski Benjamin	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Yu Man	All Other												
Caamano Leo	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Arraiano Nicole	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Uribe Wanda	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Chartier Brian David	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Jansen Brent M	All Other												
Wieder Harriot Estelle	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mora Paola	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Praino Joseph	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Grover Monica	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Panza Julio	All Other												
Cooper Howard	All Other												
Butterick Susan	All Other	✓				✓							
Jackson Arnice	All Other	✓				✓							
Mcgeough Christina Ann	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Anderson Rita	All Other	✓				✓							
Chapple Beverlyn	All Other	✓				✓							
Levin-Canger Olga	All Other	✓				✓							
Carey Erin Emilia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Zakharenko Tatyana	All Other												
David-West Gizelka A	All Other												
Lemke Elizabeth L	All Other												
Thomas Kerone P	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ray-Schoenfeld Naomi	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Rosenbach Ari	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bon Secours Charity Health System I	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Anderson Ctr Svcs Clinic	All Other	✓											
Rockland Co Nysarc Ics	All Other	✓											
Simpson-Dunne Jacqueline	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Tewari Deepali	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Debelenko Larisa	All Other												
Arnold Richard	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pierog Anne	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Schiffer Roberta	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ghvhs Medical Group Pc	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ghvhs Medical Group Pc	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Golden Hill Planning Corp	All Other	✓											
Reindl Alisa	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Swiderski Andrew Christopher	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Roman Jasmin	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Fuisz Anthon Richard	All Other												
Aliaga Leticia	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Shah Ravi Surendralal	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Parkview Operating Co Llc	All Other												
Sidorski-Nutt Lori	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Quezada Oscar	All Other												
Khandaker Sadia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Fogwell Leigh	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Heemstra Valerie	All Other												
Yoxthimer Amy	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Devereux Foundation	All Other												
Baker Shane	All Other												
Schoenfeld Melissa Np	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ojo Amole Oloyede	All Other												
Wright Megan M	All Other												
Pinnamaneni Susruth	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Budenz Cameron	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Berzofsky Craig	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Vanhoy Christine	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bhana Suleman	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Miller Rachel Josephine	All Other												
Chen David	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Krishna Murali G	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Jacobson Jason	All Other												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Abulfaraj Moaz	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jacob Noble	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Forsea Monique	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Shehu Merita	All Other												
Gill Gurpreet	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jaiswal Atish	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kirchhoff Carl	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mcnamee Jr Thomas	All Other												
Gore Stephanie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Heins Becky Ann	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Aggarwal Chhaya	All Other												
Prabhakaran Kartik	All Other												
Coward Christine	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sta Maria Jaclyn	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Da Silva Yong	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Robinson Kimberly	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pereira Tanya	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Khanna Ila	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mangion Jeremy	All Other												
Ware Anita	All Other												
Giegel Melanie Joy	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Goldschmiedt Judah	All Other												
Virani Zahra	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Martinez Zaneta	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mushi Juliet Estomih	All Other												
Sharma Shruti	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Adem Patricia	All Other												
Kaplan-Weisman Laura	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Rodriguez German	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Arenstein Toni I	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Ferrara Melissa A	All Other	✓				✓							



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Leer Ethan	All Other											
Pechter Patricia M	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Pleitez Tecun Claudia Patricia	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Littman Stephen Ira	All Other											
Pierce Carolyn Marie	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Remde Alan Hugh	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Cardamona Margaret	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Rosenberg Rachel	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Kaul Anita	All Other											
Carter Ryalynn	All Other											
Kwofie Stella	All Other											
Rose Gabriel	All Other											
Saribekyan Arpine	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Ruby Mathew	All Other											
Ursitti Kristina	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Pagliarulo Sarah	All Other	▼				▼						
Stein Allyson B	All Other											
Grijalva Gillian	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Sanchez Marta Maria	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Cherubini Blanki	All Other											
Santiago Evelyn	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Whittick Wendy	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Dresden Debra	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Quick Melissa Kaufman	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Okorofsky Laurel J	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Luna Jennie	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Obeng Jacklyn	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Wenta Samantha	All Other											
Sayegh Danny Joseph	All Other											
North Road Lhcsa Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Cah Access Supports For Living Inc	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Access Supports For Living Inc	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Access Supports For Living Inc Nhtd	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Access Supports For Living Inc Tbi	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Davis Brittany N	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Corinaldi Chalene A	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gajadhar Nicole	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Duquella Gregory Woodlee	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Blitz Brian Keith	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Diaram Deepa N	All Other											
Krumm Claire	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Worth Sophia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
West Fay	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Vazquez-Bryan Jennifer K	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Hammonds Roy Gene	All Other											
Shrivastava Sneha	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sanford Anne	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Espinoza Andres A	All Other	✓	✓		✓			✓	✓	✓	✓	✓
Rappaport Marc Gerald	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Green Jonathan Philip	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Wasserman Amy	All Other											
Boss David Michael	All Other											
Villavicencio Rosa	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Chaudry Samia Riaz	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Ganeshan Deepa	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Al Azzi Yorg	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Gilani Aamir Masood	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Silvestri Erica	All Other	✓				✓						
Selvaraj Dhana Rekha	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kogekar Nandini M	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Garcia Vicente R	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Finnegan Claudia A	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Barone Ingrid M	All Other											
Odume Josephine Nkechi	All Other											
Johnson Nathan Carl	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Keltz Julia Gail	All Other											
Gendy Amir Samir Zakhary	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Lombardo Melissa Leigh	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lyon Lora	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Cassagnol Trucia	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Kennedy Pavilion Rh I Llc	All Other											
Putnam Nursing & Rehab Ctr	All Other											
Yang Ying	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Patel Rakesh H	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Llosa Guerra Alfonso Eduardo	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Block Kara Michelle	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Shah Shital P	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Botti Erin	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Balsells Herberth Jonathan	All Other	✓			✓			✓	✓	✓	✓	✓
Pampana Vijay Shanker	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Rizzo Renee	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Fontaine Michelle	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Fulton Joseph	All Other											
Pointer Alicia	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Sood Shilpa	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Lovig Leif	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bulman Paul	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Krieg Stephen Judd	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Seliquini, Marian	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lanza Jesus Cristo	All Other	✓			✓			✓	✓	✓	✓	✓
Colaco Minu Kurian	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Francois Karen Tamar	All Other											
Yaghoubian Saman	All Other											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Fomberstein Kenneth	All Other											
Nwazota Nenna	All Other											
Wood Katherine	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Manheimer Eric	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Pak Sang-Woo	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Peng Xiangmin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Manougian Toni	All Other											
Khan Sakina	All Other	▼										
Weber Garret Mark	All Other											
Bidadi Behzad	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Madden Timothy	All Other											
Vettichira Jaimie	All Other	▼	▼		▼		▼	▼	▼	▼	▼	▼
Protopapas George	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kuang Lana Ruolan	All Other											
Jacoby Michael Benjamin	All Other											
Flood Fatima	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Xu Lianjun	All Other											
Kim Katherine Yunsoo	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Sharma Mala	All Other											
Infantino Kathryn L	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Kauffold Megan E	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Perez Elynor Giannin	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Diaz Daniela C	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Gulko Edwin	All Other											
Muse London M	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Park Lydia Sujung	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Ton Quang V	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Gumaer Robin J	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Tropin Jaimie M	All Other	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Allen Serena Margaret	All Other	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Adams Trissa Jayne	All Other	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
The Grove Valhalla Rehab & Heal Ctr	All Other												
Michael Marchese	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Caban Rebeca	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Panini Aruna S	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hardcastle John M	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tiwari Purushottom	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Maik Amer	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
El Zarif Samer	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Marquis Home Care	All Other	✓											
Lambson Janna R	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Chavez Carey Joseph	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Badiwala Anesh V	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Egan Christine Johns	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Choi Lisa	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ervin Brandy Sherray Nicole	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kang Grace Youngeun	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Barasch Samuel Peleg	All Other												
Ludmerer Zohra	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Purohit Manish	All Other												
Scheurer Jennifer	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sahai Achal	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lankford Dawud Omar	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Kaple Ryan Karl	All Other												
Omrdd/Leake And Watts Nyc Msc	All Other												
Paul Sara Marie	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Blair Joshua James	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Oldfield Kate Marie	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hugg Lori	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Deible Stephanie Jean	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rhamdeow Cherril M	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Dada Neha	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Kemp Abby	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Isenstein Batel Heather	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Gary T Midelton Physician P C	All Other											
Mabee Krystle A	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Espana Jorge M	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Stepanovska Sandra	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Newman Rebecca B	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Goldberg Joshua R	All Other											
Moonthungal Sunitha J	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Popkin Michelle Rachel	All Other	✓			✓			✓	✓	✓	✓	✓
Kirsch Jonathan Lee	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓
Grossman Abigail Michael	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bair Brooke Nicole	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Santarelli Justin Gregory	All Other											
Yancoskie Aaron Edward	All Other											
Flower Allyson Marie	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hill Joyce	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Jen Lauren H Ciminello	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓
Al-Qaisi Anmar	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kang-Oh Leah Elizabeth	All Other											
Abfier Jason Keith	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Katz Jonathan Seth	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Joseph Darcie	All Other											
Wind Benjamin Daniel	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Gordon Matthew Philip	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Churrango Jose Luis	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Mcateer Rebecca Ann	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Vladu Sorel Constantin	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Kwon Jeontaik John	All Other											
Marballi Abhishek Vivek	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Lakhtaria Paryush Parbhubhai	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Germain Sephora Marsha	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Etshalom Shira	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kumar Munish	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Moskowitz Michael Reeve	All Other												
Nestor Zarina	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pratap Balaji	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Charles-Pierre Marsha	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Khan Tazleem	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Evans Lameshia	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tsai Tsai-Lung	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Speekaert Amy	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Schneid Perel	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kahn Aimee	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Osofsky Michael Gary	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sinyor Daniel	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Patel Kriya	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Wignarajah Douglas Praveen	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Shiu David	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cohn Inna	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bencosme Abel	All Other												
Hinchman Georgia L	All Other	✓				✓							
Febbraro Terri	All Other												
Hawkins Evan James	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Barrow Nekia Oriana	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ravanmehr Arash	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Woods Kathleen Fanning	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lucero April Angelique Paglingayen	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Pomykala Matthew	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Chen-Illamos Michael Franklin	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Tamayo Gomez Carmen Andrea	All Other	✓	✓		✓			✓	✓	✓	✓	✓	
Yuen Annabel N	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Dukette Rozelle J	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mcsherry Meghan Judith	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Akunne Chima Paul	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Vna Of Hudson Valley	All Other												
Evans Murage Julene Opalene	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ignat Michael	All Other	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Valenzuela Ericka Maria	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lalanne Joanne Vladimir	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tarquini Kirstin Ann	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hirsch Lisa Nicole	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Dassan Manveen Kaur	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jiang Hong	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kaur Sandeep	All Other	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Snider Rachel Lindsey	All Other	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Luna-Rudin Francesca Rosita	All Other												
Nketiah Emmanuel Obeng	All Other												
Friedlander Geoffrey R	All Other	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ogala Nosata	All Other												
Anderson Patrice Lynn	All Other												
Hanna Paul Anthony	All Other												
Tong Angela	All Other												
Levine Elliot Jay	All Other												
Mohammed Asif Neil	All Other												
Williams Danielle Schneika	All Other												
Cedar Manor	All Other												
Sofjan Iwan Prayoga	All Other												
Arneja Amrita Kaur	All Other												
Hsieh Frances Fu-Yee	All Other												
Schinella Margot	All Other												
Elant At Fishkill, Inc.	All Other												
Elant At Fishkill Inc.	All Other												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Agochiya Jyotika	All Other												
Cabrini Of Westchester	Uncategorized												
Cheryl Rampersad	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Nancy Bave	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Linda Pincus	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Kerry Davis	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Varghese Sanju Mr.	Uncategorized												
Ashley Storms	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Open Door Family Medical Center Inc	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Riley Julie	Uncategorized												
Kady-Ann Grant	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Patricia Amy Kiggins	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Jeremy Thompson	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Frank Romano	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ulster Cnty Doh Nurs Div	Uncategorized												
Calvary Hospital Inc	Uncategorized												
Northeast Parent Child Societ	Uncategorized												
St Lukes Cornwall	Uncategorized												
Nkrumah Bright Mr.	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Pp Of Mid-Hudson Valley Inc	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kevin Cresci	Uncategorized	▼											
Alison Thompson, Ot	Uncategorized												
Mima, Nykia M	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Edny Merveille	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Walkowiak, Helena	Uncategorized												
Robinson Linda	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Yvonne R Spencer	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Remote Medical Management	Uncategorized												
Bethel Nursing & Rehab Center	Uncategorized												
Robert J Catanzaro	Uncategorized	▼			▼			▼	▼	▼	▼	▼	
Carla Lisio	Uncategorized												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Rockland Doh Nursing Div Co	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	✓	
Mental Hlth Assoc/Dutchess Mh	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Orsolya Clifford	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sancia Recovery Inc. - Oasas	Uncategorized												
Cheryl Mccants-Daughtrey	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Joseph, Eleanor	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Janice Heath	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Dr. Harmeetinder Singh Bassi	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ramapo Manor Ctr Reh & Nrs	Uncategorized	✓											
Dominican Sisters Family Health Services	Uncategorized	✓											
Premier Home Health Care Services, Inc.	Uncategorized												
Kenneth Mann	Uncategorized												
St Lukes Cornwall Hospital	Uncategorized												
Alma Levy	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mary Desario	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jennings Erin Marie	Uncategorized												
Barbara Tabala	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Casucci, Heather, Lmsw	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Blumenfeld Rivka	Uncategorized												
Steven Beenstock	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hamded Anthony	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Taconic Ddso Clinic	Uncategorized	✓											
Mid Hudson Med Group Pc	Uncategorized												
Harold Hamilton	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Restorative Management Corp	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Loeb House Inc	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Giuliano Carolina	Uncategorized												
Torch	Uncategorized												
Kristin Fortuna	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Menfi Debbie	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Douglas Sanders	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Mathew Jesvin	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Christopher Ross	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dr. George Elkomos	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
The Guidance Center Of Westchester	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Visit Nur Svc Westchest	Uncategorized												
Deluca Glenn Walton	Uncategorized												
Taconic Ddso Clinic	Uncategorized	✓											
Stony Ford Foundation, Inc. (Affiliate Of Occupations, Inc.)	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cah Arc Of Rockland	Uncategorized	✓											
Cabrini Care At Home	Uncategorized												
Hudson Health Plan Inc	Uncategorized												
Donette Smith	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Nurmi, Anna	Uncategorized												
Vcs Inc	Uncategorized	✓											
Institute For Family Hlth	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Katie Mcfadden-Welch	Uncategorized												
Sarah Deane	Uncategorized												
Kalinsky Rachelle	Uncategorized												
Field Doniel	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Susan Hahn	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Thompson,Elizabeth	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Waterview Hills Rehab & Nrs Ctr	Uncategorized												
Phelps Hospice	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Ross, Lois	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sarah Bordi-M.A. Psycholoist *	Uncategorized												
Weigel, Amy S.	Uncategorized												
The Devereux Foundation	Uncategorized												
Desorene Miller	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hasan Khan Mohammed Dr.	Uncategorized												
Kathleen Gavin	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Gwen Gormley	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Melissa Fendrich	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ferrari Concetta	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ellenville Reg Hsp	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Nichols Shana Lynn Phd	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Elant At Fishkill	Uncategorized	✓											
Gary Jacobson	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Daubman, Cynthia	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
New Hope Comm Inc Icf 204	Uncategorized												
Healy, Brian	Uncategorized												
Lisa N Evans	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Institute For Family Hlth	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Odintsov Pavel Mr.	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Open Door Family Medical Center Inc	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Westchester Med Ctr	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Elena Lucanie	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wintress Hall	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Johnson Meredith	Uncategorized												
Heather Luff	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Andera Kerr	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Zopf Catherine	Uncategorized												
Bethel Nursing Hm Lthhcp	Uncategorized												
Foster Care Medical	Uncategorized												
Saint Francis Hospital	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Ferndale Nursing Hm Non Occ	Uncategorized												
Residential Treatment Center - Edenwald	Uncategorized												
Forme Rehabilitation Inc	Uncategorized												
Family Service Society Of Yonkers	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cp Of Westchester 266b Bryant Icf	Uncategorized	✓											
Mastrogiovanni, Maria	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Jennifer Strohm	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Mendlovits, Freida	Uncategorized												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Luis Riquelme	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Raquel Martinez	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Ghvhs Medical Group Pc	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Peggy A Hall	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dubuisson Anglade	Uncategorized												
Paul Mersfelder	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Eitan Kilchevsky	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
St Christophers Inn Inc	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bruce Nathanson	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Suzanne S Button	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Elizabeth Raun	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Catholic Charities Community	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Community Based Srv Lower Sha	Uncategorized												
Sidlo Alicia	Uncategorized												
Feins - Travis , Sherri	Uncategorized												
The Center For Discovery Briarwood	Uncategorized												
Carolyn Creary	Uncategorized	✓	✓					✓			✓	✓	
Ferdinand Brits	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Vogel, Rachel	Uncategorized												
Saint Joy Julie	Uncategorized												
Barr Mitchell	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Dominican Sisters Family Lthh	Uncategorized	✓											
Sullivan Cy Bd Of Supv Cy Phn	Uncategorized												
New Horizon Resources Inc	Uncategorized												
Phelps Memorial Hospital (Bh Inpatient Rehabilitation)	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Kira Alinea, Pt	Uncategorized												
Lyons-King, Courtney	Uncategorized	✓											
Lopez Wendy	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Aucoin, Doug	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Benkwitt Sarah	Uncategorized												
Dubee Edward	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Summit Park Hospital Rockland	Uncategorized												
Ulster Home Health Service Co	Uncategorized	▼	▼										
Edward Riggins	Uncategorized	▼											
Recco Home Care Service Inc	Uncategorized	▼											
Community Based Srv Henry St	Uncategorized												
Occupations Inc Mh Mr	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Anthony Thomas	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Dr. Harold Ginsburg, Dentist	Uncategorized												
Ana Cortes	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Jessica Torres	Uncategorized	▼											
Latosha Powell	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Chemlue	Uncategorized	▼											
Stephania Hasan	Uncategorized	▼	▼		▼			▼	▼	▼	▼	▼	
Soloveitchik Estee	Uncategorized												
Huff Jessica	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Karande Swarup	Uncategorized												
Child & Fam Guid Ctr Adict Sv	Uncategorized												
Samaritan Village	Uncategorized												
Molly Hamilton	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mehta Ruchi S	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
George St.	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Paul Malvarosa	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Way, Jennifer A.	Uncategorized												
Ann-Marie Ciarcia	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Beckwith Alma Elizabeth	Uncategorized												
Phillip Joseph	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Yedei Chesed Inc	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Smallin, Christine	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Raba Siljkovic	Uncategorized	▼											
Angela Lois	Uncategorized	▼	▼					▼			▼	▼	
Hidalgo Ponce Luis	Uncategorized												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Gonzalez, Gissell	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Smith Andrew	Uncategorized												
Arc Healthresources Of Rockland	Uncategorized	✓											
Gergely Pediatrics	Uncategorized	✓											
Linda Spano	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wartburg Nursing Home	Uncategorized												
Gateway Community Industries	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Visiting Nurse Association Of The Hudson Valley	Uncategorized												
Suzanne Wray	Uncategorized	✓											
Diane Louis, Ot	Uncategorized	✓											
Melanie Minica-Vojtek	Uncategorized	✓											
Amanda Lasher	Uncategorized												
Agnes Larbi-Aggrey	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Krausz, Leah	Uncategorized												
Lexington Ctr For Recovery	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
The Institute For Family Health - Family Practice Center Of Port Ewen	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Jessica Pamela Lesmana	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
David Harshbarger	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Throgs Neck Cardiology Pc	Uncategorized												
Ulster-Greene Arc	Uncategorized												
Margaretville Hosp	Uncategorized												
Kingston Hospital	Uncategorized												
Schervier Nursing Care Center	Uncategorized												
Community Based Srv Willow Dr	Uncategorized												
New Alternatives F Children	Uncategorized	✓											
New Hope Comm Inc Icf 103	Uncategorized												
Valenti, Michael	Uncategorized												
Holder , Lorraine	Uncategorized												
Hudson Vista Physician Services	Uncategorized												
Ghvhs Medical Group Pc	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Jennifer Conforto	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Jewel Khawaja	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Melanie Desrosier	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Martin Erin	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lilyan Spool Lcsw	Uncategorized												
St Dominics Home Goshen Icf	Uncategorized												
William Eckert	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sirignano, Arnello	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Taconic Ddso 50 Cedar Lane Icf	Uncategorized	✓											
Linda Carusso	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lyndsey Dussling	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Claritza Gracia	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Koulova Anna	Uncategorized												
Mona Saleh	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Karen Bischoff	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Diamond Amy Miss	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Northern Metro Rhcf Non-Occ	Uncategorized	✓											
St Josephs Place	Uncategorized												
Nancy Kim	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Elmann Nancy	Uncategorized												
Flora Soto	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Cicchetti , Gina	Uncategorized												
Institute For Family Hlth	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Resource Medical Services Pc (D.B.A. Arcwell Medical)	Uncategorized												
Institute For Family Hlth	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Whitney Garritt	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Fink, Rivka (Rebecca) E.	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Janet Murphy	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Community Home Health Care	Uncategorized	✓											
Lynn Bogin	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Druta Roisin	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Monica Carr	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	




New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Newkirk, Carolyn	Uncategorized											
Mountainside Residential Cc	Uncategorized											
Ucp Ulster Oberkirch Icf	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	▼
New Hope Community Inc Icf	Uncategorized											
Yvette Smith	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Castro , Doris	Uncategorized											
Shameka Morris	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Merr, Steven B.	Uncategorized											
Jeffrey Smith	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Tiefenbrumm, Miriam	Uncategorized											
Lafalce Kelly Ann	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Middletown Park Rehab & Hlth Cr Ctr	Uncategorized											
Anderson Ctr Svcs Clinic	Uncategorized	▼										
Jessica Hagarty	Uncategorized	▼										
Brian Grant	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Holly Aschoff	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Phelps Memorial Hospital Emergency Department	Uncategorized	▼	▼		▼			▼	▼	▼	▼	▼
Samuel Schenker	Uncategorized											
Anne Mari Ong	Uncategorized											
Wartburg Hm Evangelical Churc	Uncategorized											
Ucp Ulster Lasher Icf	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	▼
Orange Co Rehab Occupations	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
New Hope Comm Inc Icf 409	Uncategorized											
Vega Richard Joseph	Uncategorized											
Jeff Frails	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Julie Denny	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Projects To Empower And Organize The Psychiatrically Labeled, Inc. (People, Inc)	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Tanisha Kaufman	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Derek Brown	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Lewinson, Rochel	Uncategorized											
Karen Siegel	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Alexandra Franco	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Frances Welsh	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Norma Sammis	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Imperato Kimberly	Uncategorized												
Wahdani Laila	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Kingston Hospital	Uncategorized												
Astor Home For Children Fbt	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Tuttle Mary	Uncategorized												
Andrew Lubeskie	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Cristian Concillion	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Hawthorne Foundation Inc	Uncategorized	▼											
Greenburg Health Center	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Family Of New Paltz-Walk In Center	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Katie L Castell	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Mengdi Lu	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Yelizarova	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Cascioli Diane	Uncategorized												
Dutchess Ctr Rehab Healthcare	Uncategorized												
Arms Acres	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Saint Dominics Home	Uncategorized												
Jawonio Inc	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Regency Extended Care Center	Uncategorized												
Sabrina Salomon	Uncategorized												
Dr. Nida Soriano-Bartolome	Uncategorized												
Elant At Wappingers Falls	Uncategorized	▼											
Doreen Lockwood	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Woodland Pond At New Paltz	Uncategorized												
Roxanne Eagan	Uncategorized	▼											
Katz Melissa	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Golden Hill Planning Corp	Uncategorized	▼											
Ashley Wright	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Sharon Whitt	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sarah Owens	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sarah Vollaro	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Waltermaurer Ezra Mr.	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Orange Regional Medical Ctr	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Owens Robert Dr.	Uncategorized												
Foster Care Per Diem	Uncategorized												
Strock David Mr.	Uncategorized												
Rehabilitation Support Services Inc	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Denman , Joyce	Uncategorized												
Vasquez Beija	Uncategorized												
Lazarus, Penina	Uncategorized												
Shaffer Amanda	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Spool Roger Mr.	Uncategorized												
Elzomor Walid	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sdtc The Center For Discovery	Uncategorized												
New Hope Comm Inc lcf 306	Uncategorized												
Tracy James	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cheryl Donnelly	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kolandaivel Krishna	Uncategorized												
Nicholas Noble	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lorraine Carroll	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mondal Pratik	Uncategorized												
Carino, Elizabeth	Uncategorized	✓											
Amparo Julissa	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rockland Paramedic Services, Inc.	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kingston Hospital	Uncategorized												
Middletown Comm Health Center	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Donna Elkin	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Renu Taneja	Uncategorized												
Rick Conca-M.A. Psychologist *	Uncategorized												




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Meisels, Leah	Uncategorized												
Ellen Arcamone	Uncategorized												
Hanna David	Uncategorized												
Shellenberger, Jessica Rd	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Acosta Sheila	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Mt. Alverno Center	Uncategorized												
Innovative Health Systems Inc	Uncategorized												
Sdtc The Center For Discovery	Uncategorized												
Carolyn Clark	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Sdtc-Ctr F/Discovery Rosemary	Uncategorized												
Rockland Pc	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Guarino, Lucia	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Middletown Comm Health Center	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Dr. Mary Elizabeth Lell, Md	Uncategorized												
Rockland Cnty Arc Ridge Road	Uncategorized	▼											
New Hope Community Inc Icf	Uncategorized												
Cathy Piotti	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Chavie Genack	Uncategorized												
Theresa Parris-Perry	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Zargar, Karen, Dds	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Kathy Kane	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Rifky Berger	Uncategorized												
Pachtinger, Julie F.	Uncategorized												
Bevacqua, Amanda J	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Hudson Valley Care Coalition Inc	Uncategorized												
Barbara Stern	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Dowden Julie	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Johanna R Garner	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Cah Access Supports For Living Inc	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Edwige Lherisson	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Dr. Heidi Mandry	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Elizabeth Taronji	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Dr. Jessica Zaks	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Benedictine Hospital	Uncategorized												
Julia Dyckman Andrus Memorial, Inc	Uncategorized												
Phelps Memorial Hospital Associatio	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Omrdd/Hudson Valley Ddso	Uncategorized	✓											
Anderson, Kathleen	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Open Door Family Medical Center Inc	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Kelli West	Uncategorized	✓											
Susan Sherwood	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Korotkin, Bernard	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rachel Jessup	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wright	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Addicts Rehabilitation Center Fund, Inc	Uncategorized	✓											
Colleen Dunderdale	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Shyla Primavera	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Wingate Of Ulster	Uncategorized												
Sky View Rehab & Hlth Cr Ctr	Uncategorized												
Northern Riverview Hcc Inc	Uncategorized	✓											
Jeanne Eckles	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Orange Cnty Dept Mental Healt	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ucp Ulster Hillcrest Hse lcf	Uncategorized	✓		✓	✓		✓	✓	✓	✓	✓	✓	
Leslie Farnil	Uncategorized												
Saint Francis Hospital	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Giordano	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mcguigan Christina	Uncategorized												
Hotchkiss Juanita	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Terri Schoenfeld	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Letchworth Dc Harriman lcf	Uncategorized	✓											
Linda Filipowicz	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jawonio Inc Altman lcf	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Ten Broeck Commons Adhc	Uncategorized												
Charlotte Lambert	Uncategorized	▼											
Rtf Jewish Board Goldsmith Ct	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Cp Of Westchester Lincoln Ave Icf	Uncategorized	▼											
Moran Carlyne	Uncategorized												
Jaclyn Simons	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Laura Linkoff	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Mark Tobias	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Childrens Rehabilitation Center	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Laurel Sharp	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Lisa Paskoff	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Shelby, Anastasia D.	Uncategorized												
Devito Gina Ms.	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Moranz Lisa Mrs.	Uncategorized												
Hospice Of Orange/Sullivan Cn	Uncategorized	▼											
Mental Hlth Assoc Rocklan Co	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
All Metro Home Care Services Of New	Uncategorized	▼											
Taconic Ddso Clinic - Omrdd Trmt	Uncategorized	▼											
Dr. Evangelia Rizos	Uncategorized												
Rtf Childrens Village	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Jaime S Marcellin	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Mandel, Leah	Uncategorized												
Eileen Vickery	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Terry Bynes	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Stephanie Nodzo	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Dr. Tracy Pantig	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Schmaler Jennie	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Mazur-Kazan, Victoria	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Greystone House Violet Av Icf	Uncategorized												
Summit Park Hospital Rockland	Uncategorized	▼	▼		▼	▼		▼	▼	▼	▼	▼	
Orange County Department Of Mental Health	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Brown Kathleen	Uncategorized												
Montgomery Nursing Home	Uncategorized												
Leticia Jenkins	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Good Samaritan Hsp Suffern	Uncategorized												
Victoria Home	Uncategorized												
Sdtc The Center For Discovery	Uncategorized												
Good Samaritan Hsp Suffern	Uncategorized												
Robert Philpot [Dentserv]	Uncategorized												
Provider Hamaspik/Orange Co	Uncategorized												
Sarill Rachel	Uncategorized												
Rockland Cnty Arc Congers	Uncategorized	▼											
Independent Home Care, Inc.	Uncategorized												
Michele Kent	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Angela Turk	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Maria Manukas	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Katz, Miriam	Uncategorized												
William Schwalm	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Julia Dorff	Uncategorized	▼	▼					▼			▼	▼	
Rosann Joselit	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Chandler	Uncategorized	▼	▼					▼			▼	▼	
Hudson Valley Mental Hlth Ln	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Sdtc-Ctr F/Discovery Sunset#1	Uncategorized												
Fitzpatrick Elizabeth	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Thomas Harcum Cheryl Ann	Uncategorized												
Arnon Ben-Yoseph	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Kristina Bobb	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Dr. Seth Revels	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Community Resrc Ctr Michelang	Uncategorized												
Devereux Fnd Richmond Icf	Uncategorized												
New Hope Comm Inc Icf 101	Uncategorized												
Early Intervention	Uncategorized	▼	▼		▼	▼		▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Herbert Stoddard	Uncategorized												
Kj Medical Practice Pc	Uncategorized	▼											
Julia Garay-Daniel	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Jason Mayer	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Linda Henning	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Elizabeth Adolfie	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bohdan Darnobid	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ruma Taslima	Uncategorized												
St Cabrini Nursing Home	Uncategorized												
Elant At Goshen Inc Adhc	Uncategorized	▼											
Summit Park Nursing Care Ctr	Uncategorized												
Sharon Walker	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Kathryn Brondolo	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Louise Pittari	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Yao Zhang	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Francisco Colon	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Putnam County Dept Of Health	Uncategorized												
Treinna Griffith-Johnson	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lisa Valazquez-Denapoli	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Bessinger Joy Mrs.	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Stiebeck Juliet Ms.	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Ulster-Greene Arc	Uncategorized												
Sabrina Sanchez	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Adrienne Denson	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Gwen Daniels	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Rebecca Yandle	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Dafna Neiger	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Alyssa Buckley	Uncategorized	▼											
Schervier Pavilion Snf	Uncategorized												
Bethel Nursing Home Inc Co	Uncategorized												
Glen Island Ctr Nrs & Rehabe	Uncategorized	▼											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Bikur Cholim Inc	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Wihd Inc	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Accentcare Of New York Inc	Uncategorized												
Crystal Run Bayard Lane Icf	Uncategorized												
Abbott House Inc	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Nysarc Rockland County Chapter	Uncategorized	✓											
Dinozzi, Angela	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Saint Francis Hospital	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jessica Vankleeck	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lynn Guilfoyle	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Veseli Granit Dr.	Uncategorized												
Douglas, Elliot T.	Uncategorized												
Panarella, Anne	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jennifer Giordano	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Schlisselfeld Hinda	Uncategorized												
Charles Hadjystilianos	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ellen Conway	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tapia, Marisol	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Karleen Whitaker	Uncategorized												
Michelle Dominguez	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
United Hebrew Of New Rochelle Certified Home Health Agency, Inc.	Uncategorized												
Nwh Transitional Care Unit	Uncategorized	✓			✓			✓	✓	✓	✓	✓	
Jennifer Remling	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mt Vernon Neighborhood Hc Inc	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Calvary Hha & Hospice Care	Uncategorized												
Rynne, Austin Pht	Uncategorized	✓											
Kenneth Lee	Uncategorized												
Rinat Kalman	Uncategorized												
Delczeg, Stephanie L.	Uncategorized												
Institute For Family Hlth	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Montalto, Katie	Uncategorized	✓											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
O'Hare, Robert	Uncategorized	▼										
Ramon Martinez	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Vidal Lauren	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Hirsch, Jody	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
John Hinds	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Vida Nathanson	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Alan Schaffner	Uncategorized											
Erica Glazer	Uncategorized	▼				▼						
Hudson Valley Ddso - Letchworth	Uncategorized	▼										
Wendy Rudder	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Cah Taconic Ddso	Uncategorized	▼										
Walter Gehring	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Schechter, Isaac	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
New Hope Comm Inc lcf 308	Uncategorized											
Provider-Hamaspik Of Orange County	Uncategorized											
Theresa Rattazzi	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼
Maria Charney	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Marino, Melissa	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
The Grove Valhalla Rehab & Heal Ctr	Uncategorized											
Delores Devonshire	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Christina Bernhard, Lcsw	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Calvary Hospital Inc	Uncategorized											
The Children'S Village	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Sullivan County Cmh Mh	Uncategorized	▼										
Jane Brotanek	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Katta Umadevi	Uncategorized											
Dutchess Cnty Doh Lthhpc	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Abraham Bincy	Uncategorized											
O'Shea Mary Ann Theresa	Uncategorized											
Kara Neunzig	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Fisher Robin Ms.	Uncategorized											



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Taft, Juile	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rochlani Yogita Dr.	Uncategorized												
Hollender Mary	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sullivan Cnty Pub/Hm Adhc	Uncategorized												
Cort Theresa Maureen	Uncategorized												
Dianne Dessanti	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Esther Moskovitz	Uncategorized												
Gault Christopher Ryan	Uncategorized												
Daniel Rutes	Uncategorized												
Amorese	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Yesenia Fuentes	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Westchester Med Ctr	Uncategorized												
Bon Secours Charity Health System I	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Askew-Walker Pamela	Uncategorized												
Benedictine Hospital	Uncategorized												
Arms Acres	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ucp Ulster Yankee Folly lcf	Uncategorized	✓		✓	✓		✓	✓	✓	✓	✓	✓	
Stacey Roberts	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Marilyn Bolanos	Uncategorized												
Forbes Aaron	Uncategorized												
Aileen Moncion, Ot	Uncategorized	✓											
Julianna Green	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Freirich	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Bruno Elizabeth	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Desantis Samantha	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Northern Manor Geri Ctr Adhc	Uncategorized	✓											
Westchester Jewish Comm Srvs	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Deborah Walton	Uncategorized												
Marla Mullen	Uncategorized	✓				✓							
Devereux Foundation	Uncategorized												
Iva Jenkins	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Lisa Beam	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Childrens Phys Westchester LI	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Open Door Family Medical Center Inc	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Jewish Child Care Assoc Of Ny	Uncategorized												
Malka Babani	Uncategorized												
Opengate Inc	Uncategorized												
Institute For Family Hlth	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Cah Orange Cnty Doh Div Phn	Uncategorized												
Leah Brennan, Ot	Uncategorized												
Elayne Helfgott	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Stefanie Blanco	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kathleen Moloney	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Chris Pulakos	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Laguerre	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ronald Baker	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Devereux Foundation	Uncategorized												
Cynthia Payne, Rn	Uncategorized	✓											
Vannorstrand Jo-Ann Mrs.	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sayed Amer Dr.	Uncategorized												
Scurti Victoria	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dr. Kenny Schwartz	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Jawonio Inc Fisher Icf	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Residential Treatment Center - Gateways	Uncategorized												
Cah Orange Cnty Cpa	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Jennifer Vidalon	Uncategorized												
Institute For Family Hlth	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Michale O'Brien	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Susan Cristantiello	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kaplan	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lyndsay Brischoux	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
North Road Lhcsa Inc.	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	




**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Letisha Lall	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mirelva Colon Lmhc	Uncategorized												
Garcia Sandra-Marie Mrs.	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Vvinterose Thompson	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Patrice Martin	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Peter Marino	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Cohen Ilana	Uncategorized												
Parent Katie	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Norman Hadassah	Uncategorized												
Hurley Avenue Family Med Pllc	Uncategorized												
Summit Park Hospital Rockland	Uncategorized												
Lexington Ctr For Recovery	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Beth K Boyarsky Md	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Taylor Care Center At Westche	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Van T Do	Uncategorized												
Taconic Ddso 22 Sinpatch Icf	Uncategorized	✓											
Rachel Simon	Uncategorized												
Thomas Federn	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
William Margiotta	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Alma Derosa	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hendrickson Lisa	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lifespire Inc	Uncategorized												
Always There Family Home Health Ser	Uncategorized	✓	✓										
Putnam Family & Comm Ser Mh	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Dr. Margharet Zaborskis, Dds	Uncategorized												
Nancy, Elsas L	Uncategorized												
Carol Strauss	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Med-World Acquisition Corp	Uncategorized												
Phelps Memorial Hospital (Bh Inpatient Psychiatric)	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Westchester Jewish Community Services Inc	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
New Hope Comm Inc Icf 307	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Ucp Of Westchester Icf 2	Uncategorized	✓											
Joseline Valverde	Uncategorized												
Early Intervention	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	✓	
Fallsburg Pediatrics Pc	Uncategorized	✓				✓							
Mason , Mark	Uncategorized												
Angelika Belcher	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
The Children'S Village	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hospice Of Dutchess/Ulster Ct	Uncategorized	✓											
J & P Watson Inc	Uncategorized	✓											
The Wartburg Home Of The Evangelical Lutheran Church, Inc.	Uncategorized												
Elant At Newburgh Adhc	Uncategorized	✓											
Jesus Cuzo	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Diana Woodworth, Mhc	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gerald Imperial Rogers	Uncategorized	✓											
April Haight	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
D'Oris Adamson	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Cole	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sims Yvette H	Uncategorized												
Raice, Hanna S.	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Hubbard Mariama P	Uncategorized												
Silverman , Hope	Uncategorized												
Hospice Care In West/Putnam I	Uncategorized												
Vnsny Community Health Services	Uncategorized												
Orange Cnty Rehab-Occupations	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Tarrytown Hall Care Ctr	Uncategorized												
St Cabrini Nursing Home Adhc	Uncategorized												
Westchester Co Hlthcare Corp	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cailin Welch	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sarah Rosenthal	Uncategorized												
Nighman-Power Tina	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Bennett Bonnie Mrs.	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Conifer Park	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Community Based Srv Bryant Ic	Uncategorized												
Jessica Robie	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Community Resrc Ctr Byron 1	Uncategorized												
Melissa Thompson	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Powers Therese	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rtf Jewish Board Linden Hill	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Amy Ghio	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Eileen Mcnamee	Uncategorized												
Joyce Deghetto	Uncategorized	✓											
Grasso	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
O'Brien	Uncategorized	✓	✓					✓			✓	✓	
Moser Samantha	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Valdovinos, Monica	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
St Dominic'S Home Mh	Uncategorized												
Community Based Srv Fairmont	Uncategorized												
St Dominics Home-D Icf	Uncategorized												
Shari Rosenthal-Eck	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jaqueline Samuels	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mid-Hudson Association For Persons	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Addie Ketchum	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mary Mcgovern	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Open Door Family Medical Center Inc	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
A And T Certified Home Care Llc	Uncategorized	✓											
Tara O'Connor	Uncategorized												
Ormc Main Campus	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Diago Michael Mr.	Uncategorized												
United Hebrew Geri Ctr Snf	Uncategorized												
Bethel Nrs & Reh Ctr Adhc	Uncategorized												
A Sydney Madden	Uncategorized												
Open Gate Inc Open Gate Icf	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Carlos Monserrate	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kabra Nitin	Uncategorized												
Biddle, Jennifer	Uncategorized	✓											
Gail Alexander	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Phelps Medical Associates Pc	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Cossio Tania Andrea	Uncategorized												
Pinna Noor	Uncategorized												
Xu Yuwei	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Denise Brown	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kathleen Voss, Np	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Maria V Aranibar	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
John P. Brady, Dds	Uncategorized												
Opengate Inc	Uncategorized												
Occupations, Inc. /Medicaid Transportation	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Belvedere Health Services Llc	Uncategorized												
Colleen Bailey	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Katherine Linnane	Uncategorized												
Kennedy Pavilion Rh I Llc	Uncategorized												
Claire Gellrich	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Marlene Bastien	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Hospitality House	Uncategorized												
Elizabeth Seton Pediatric Center	Uncategorized												
Human Dev Ser Westchester Mh	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Michael Goldblatt	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dr. Nora Ruiz	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Lexington Center For Recovery	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Coons, Amanda	Uncategorized	✓											
Mary Alice Edwards	Uncategorized	✓											
Cindy Scullion	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jewish Child Care Association Of Ne	Uncategorized												
Amanda Tumbarello	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Faith Johnson	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jennifer Radcliffe	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Lisa Reitbauer	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Ryan Herp	Uncategorized	✓											
Myriam Lecorps	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Morano Kerri Miss	Uncategorized												
Putnam Nursing & Rehab Ctr	Uncategorized												
Joyce Varkey	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sandra Abitbol	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Janine Arceri	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Resolution Rx Inc	Uncategorized												
United Hebrew Geriatric Center	Uncategorized												
Zoya Shir	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Joyce Bellish	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Liberty Resources Psychology Physic	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Paula Henriquez	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kathy Winston-Reno	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Stephanie Olear	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mark Portnoy	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Sewon Kim	Uncategorized												
Westchester Med Ctr	Uncategorized												
St Anthony Community Hospital	Uncategorized												
Grossman, William	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Berkshire Farm Center	Uncategorized												
Taconic Ddso 55 Sinpatch Icf	Uncategorized	✓											
Passaro, Carol	Uncategorized												
Catania Martha Mrs.	Uncategorized												
Rosenblum, Ruth	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Marchant, Karen	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Cah Orange Cnty Doh Div Phn	Uncategorized												
Orange County Health Dept	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Marika Mills	Uncategorized											
Cp Of Westchester Inc #3	Uncategorized	▼										
Middletown Comm Health Center	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Manning, Kirk	Uncategorized											
David Schools	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Erin Modesta	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Haidry Syed	Uncategorized											
Orange Regional Medical Ctr	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼
Abbott House Inc	Uncategorized	▼	▼		▼			▼	▼	▼	▼	▼
Joanne Pierson	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Andrew Levine	Uncategorized	▼	▼					▼			▼	▼
Good Samaritan Regional Medical Center - Dialysis	Uncategorized											
Sullivan County Nys Arc	Uncategorized	▼										
Community Based Srv Broad St	Uncategorized											
Lee Sung Min Dr.	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Open Door Family Medical Center Inc	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Crystal Run Seymour Dr Icf	Uncategorized											
Crystal Run Chestnut Ridge	Uncategorized											
Choice Of New Rochelle Mh	Uncategorized	▼	▼		▼			▼	▼	▼	▼	▼
Carroll, Alison	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Rajan Baranwal	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Christina Izzo	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼
Jennaleigh Fish	Uncategorized											
Lorena Collins-Henriques	Uncategorized											
Lisa Lagattutat Lmhc	Uncategorized											
Spectrum Behavioral Health	Uncategorized											
Taconic Ddso Clinic	Uncategorized	▼										
Ability Beyond Disability	Uncategorized											
St Josephs Rehab Center Inc	Uncategorized											
Laura Specht, Ot	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼
Open Door Family Medical Center Inc	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Johanna Gersten	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rockland Cnty Arc Lafayette	Uncategorized	✓											
Roimisher Catherine A	Uncategorized												
Lauren Casaletto, Pt	Uncategorized												
Demonterey, Martha	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rena Garbow, Ot	Uncategorized												
Elaine Alicea-B.S. Rehab Counselor	Uncategorized												
Satellite Office	Uncategorized	✓											
Dorothy Cox	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Monica Mchenry	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Medical Arts Sanitarium	Uncategorized												
Sewell, Regina	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
St Dominics Home-C Icf	Uncategorized												
Sdtc The Center For Discovery	Uncategorized												
Westline Prophete	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Dutchess County Office On Aging	Uncategorized												
Parkview Operating Co Llc	Uncategorized												
Kristina Hanlon	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Eunice Witkus	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Catskill Regional Medical Ctr Adhc	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Jawonio	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Janice Pfau	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Emily Davino	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Arms Acres	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Catskill Crossings	Uncategorized	✓											
Christine Lopez-Pergolese	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Deborah Adams	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Marsha Hart	Uncategorized	✓			✓			✓	✓	✓	✓	✓	
Leslie Danner	Uncategorized	✓											
Bon Secours Comm Hosp	Uncategorized												
Cedar Manor Nursing & Reh Ctr	Uncategorized												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Patt Smith	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Westchester Med Ctr	Uncategorized												
Conrad Johnson	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Tomaselli Danielle Nicole	Uncategorized												
Lauren Maurer	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Joseph Rubsam	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lutheran Center Poughkeeps Ad	Uncategorized												
Grammatico Susan	Uncategorized												
Jamie Jarvis	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Taconic Ddso (Clinic)	Uncategorized	✓											
Carousel Childrens' Services	Uncategorized												
Milagros Torres, Ot	Uncategorized												
Galla Theresa	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Donald Johnson	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Jenene Knowles	Uncategorized												
Ramsahai Mohani	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Lombardo Joseph	Uncategorized												
Dr. A K Chaudhury	Uncategorized												
Blythedale Childrens Hospital	Uncategorized	✓											
Dale Figueroa Lmsw	Uncategorized												
Summit Park Hosp Non Occ	Uncategorized												
Grayson, Richard	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Taconic Ddso (Clinic)	Uncategorized	✓											
Wendy Knott	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Orange Community Services	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rhoda Charles	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kevin Parrington	Uncategorized												
Patricia Hampel	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Lauren Spallina	Uncategorized	✓			✓			✓	✓	✓	✓	✓	
Arielle Weinberger	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kristina Peckins	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Beauchamp	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Kailey Horan	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Charles Taylor	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Alicea Michael	Uncategorized												
David Messing	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Linda Hicks	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mary Kelley	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Greater Hudson Valley Fam Hlt, The	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Patricia Kummel	Uncategorized												
Lynn A Gillard	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Living Independently For The Elderly, Inc. - Bethel Springvale Inn	Uncategorized												
Sanaani Abdallah	Uncategorized												
Merusi Brian	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Kimberly Andron	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Susan Roszbach	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Institute For Family Hlth	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Diana Paz	Uncategorized												
Laura Mitchell	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Faigy Friedman	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Moulin, Julie, Lmsw	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Jahan Ortiz	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Rod Correra	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Arco Jennifer	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Lince Varughese	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Shonny Capodilupo	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Family Svc Of Westchester	Uncategorized	✓	✓					✓			✓	✓	
A & T Healthcare Llc	Uncategorized	✓											
Jean Black School	Uncategorized	✓											
Health Services	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	✓	
Kimberly Youchah, Lmsw	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
James Pappas	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Rhonda Maddaloni	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Victor Barbuto	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Robin Kaplan	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Raizy Indig	Uncategorized												
Amanda Krulle	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mary Lerouge	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Maria Ann Lambardi	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Casimiro Clyde	Uncategorized												
Public Health	Uncategorized	✓	✓		✓	✓		✓	✓	✓	✓	✓	
Memorial Hsp Cancer Allied Association/Mentally Ill Child	Uncategorized												
Sdtc-Ctr F/Discovery Thyme	Uncategorized												
Fleeta Burgess-Okolie	Uncategorized												
Miller , Judy	Uncategorized												
Tanisha Castellanos	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rachel Lewis	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Pauline Calvert-Anglin	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Julianne Straface	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Social Service Provider Rid 16911	Uncategorized												
Teitelbaum, Hal Md	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
St Dominics Home-A lcf	Uncategorized												
Mccartney Tara Ms.	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Sdtc-Ctr F/Discovery Sage lcf	Uncategorized												
Premier Nursing Services	Uncategorized	✓											
Phelps Memorial Hsp Assoc	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Louise Ellis	Uncategorized												
Michael Camargo	Uncategorized	✓											
Bowman Angela	Uncategorized												
Wendolyn Selby	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Richard Brondsky	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Preschool Program	Uncategorized												



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Natale Melissa	Uncategorized												
Akasofu Masae	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Tracie Caccavale	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Cashell Christine	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Somers Manor Nursing Home Inc	Uncategorized												
Vicki Koenig	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Gentile Robert	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Gina Matthews	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Anthony Zuccaro	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Stefanie Formato	Uncategorized	▼											
City Medical Of Upper East Side,Pllc	Uncategorized												
Bhinder Jasjit Dr.	Uncategorized												
Morgan Angela	Uncategorized												
Condor Zoila	Uncategorized												
Callabellotta Sabrina	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Orange Cnty Dept Mental Healt	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Margaretville Hosp	Uncategorized												
Search For Change Inc	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Erik H Hansen	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Robin Goldstein	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Orange County Cerebral Palsy Assoc	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Crmc Callicoon Campus	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Stella Kim Miss	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Deena Mogel	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Institute For Family Hlth	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Institute For Family Hlth	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Frances Ferrante	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Jasmine Velez	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Angela Blake	Uncategorized	▼											
Joshua Stracuzzi	Uncategorized	▼											
Young, Roger	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects												
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii
Taconic Ddso-Wassaic	Uncategorized	✓										
Colleen Faust	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Paul Holt	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Hamnett Gavin	Uncategorized											
Regina Reilly	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Alicea Rosangela Mrs.	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Pierce, Melissa	Uncategorized											
Carey Wardell	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Michele Bertelle	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Kathy Rider	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Jennifer Munz	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Rudolph Weinstein	Uncategorized											
Sarah Rigolino	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Bridgeback - For Mvp Only	Uncategorized											
Rashmi George	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Jawonio Inc	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sarah N Goldbrenner	Uncategorized											
Yakubov Yuri	Uncategorized											
Pine Plains Pharmacy Inc	Uncategorized	✓										
Rockland Mobile Care, Inc.	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Sullivan Cnty Pub Hlth Ser	Uncategorized											
Greystone House Vankirk Icf	Uncategorized											
Anne Marie Finneran	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓
Hawthorne Cedar Knolls Rtc	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
Wilson, Paul, Pa	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓
Rilc Inc Semp	Uncategorized	✓										
Jacqueline Flaherty-Petty	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
John Duch	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓
853 School	Uncategorized											
Musacchio-Acito Michele	Uncategorized											
Esther Gottesman	Uncategorized											



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Deena Bloom	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Marla Koroly	Uncategorized	✓			✓			✓	✓	✓	✓	✓	
Citrome Leslie Lucien Md	Uncategorized												
Towle Patricia Obrien	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sdte The Center F/Discovery Granite	Uncategorized												
Audrey Julien	Uncategorized	✓											
Mental Health Association In	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Westchester Arc	Uncategorized												
The Center For Discovery	Uncategorized												
Abbott House Inc	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Hrc Operating Llc	Uncategorized												
Chris Cirrone	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Robert Brugna	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Hernandez, Nelly	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Meghan Brown	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Stromes Deborah	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Anita Bonner	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Anthony Antunoic	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Megdani Lindsay	Uncategorized												
Yadira Santillan	Uncategorized	✓											
Daytop Village, Inc	Uncategorized												
Abbie Goldberg	Uncategorized												
New Hope Comm Inc Icf 411	Uncategorized												
Rockland Cnty Arc Buena Vista	Uncategorized	✓											
Ucpa Of Putnam & So Dutchess	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Westchester Med Ctr	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Jheanelle Johnson	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
James Bagiackas	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sandra Lash, Lcsw-R	Uncategorized	✓	✓	✓	✓		✓	✓	✓	✓	✓	✓	
Gomes Dominic Mr.	Uncategorized												
Empire St Hm Care Ser Lthcp	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Devereux Fnd Wittenberg Icf	Uncategorized												
Ulster County Mental Health	Uncategorized												
Dr. Peter Sayegh	Uncategorized												
Michele Kelly	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Rockland Hospital Guild Inc	Uncategorized												
Janice Cornfield	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Noll , Louise	Uncategorized												
Susan Mattern-M.S. Psychotherapist *	Uncategorized												
Pratik Gandhi	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Michael Patterson	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Weisman, Kaitlin , Msw	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Scott Hooks	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Lessie Lacy	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Waylon Alessandra Miss	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Kingston Hospitalist Services Pc	Uncategorized												
Richard C Ward A T C	Uncategorized												
Dominican Sister Family Healt	Uncategorized	▼											
Jewish Board Family Child B	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Joyce Lyons	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Katarina Feeley	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Lifespire Inc James St Icf	Uncategorized												
Michelle Mooney	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
John Cantiello	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Danielle Gawronski	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Valley View Ctr Nrs Care & Rehab	Uncategorized												
Blumenthal, Charlotte	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Michele Caban	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Philip C Bonanno	Uncategorized	▼			▼			▼	▼	▼	▼	▼	
Omrdd/Hudson Valley Ddso	Uncategorized	▼											
Gill Brynn Mrs.	Uncategorized												
Public Health	Uncategorized	▼	▼		▼	▼		▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Amy Kass	Uncategorized	✓	✓					✓			✓	✓	
Karen Buttacovoli	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jennifer Tomlinson	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Beallias John	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Amy Robinson	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Dutches Co Dept Mh	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mid Hudson Valley/Arcs Ai	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Yap Abigail	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Cah Childrens Rehabilitation Ctr	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Karen Decher	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Andrea Sherman	Uncategorized	✓											
Hsu Yi-Min Ms.	Uncategorized												
Andrew Fruhschein	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Rosenberg, Rivkah	Uncategorized												
Diane Stafford	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Wilbert Powell	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Jewish Child Care Assoc	Uncategorized												
Carl Frazier	Uncategorized	✓	✓					✓			✓	✓	
Family Empowerment Council, Inc.	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Douglas Peck	Uncategorized	✓	✓					✓			✓	✓	
Catharine Tyler	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Annette Graffeo	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Michael Mcdonnell	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Maria E Jacobson	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Adler Gila	Uncategorized												
Maher, Matthew J.	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Annetta E Scott	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Susanne Labarbera	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Brittany Beispiel	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sangeeta Ahuja	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Guidance Center,Inc	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Sdte The Center For Discovery	Uncategorized												
Trendell Rosanne	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Vigo Jasmine	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Orlando Hernandez	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Miriam Surval	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Zanfardino, Krista	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
James N Baxter	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Toni-Ann Mastando, Mhc	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Melitza Woolner	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Seleh Simi Mrs.	Uncategorized												
Cea Rachael	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Lewis, Allison	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Olufunmi Aiyegbo	Uncategorized												
Lisa Williamson	Uncategorized												
Sarah Weinstock	Uncategorized												
Lisa Beal	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Karim Mohammad	Uncategorized												
Taconic Ddso 51 Sinpatch Icf	Uncategorized	▼											
Julia C De La Garza-Jordan	Uncategorized												
Michelle Luwish	Uncategorized												
Taconic Ddso 18 Sinpatch Icf	Uncategorized	▼											
Gibson Cristin Ms.	Uncategorized												
James Murphy	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Birnbaum,Sheryl	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Mental Hlth Assoc Mh	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Jawonio Inc Wesley Icf	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Cathy Jo Shuman	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Andrea Hemstreet	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Archer Alexandra	Uncategorized												
Bock, Christy	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Etess , Roseann	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Sharlon Quarless	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Occupations - Emergency Group Residence	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Andrew Blackstein	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Mahe Rukh Selim-M.S. Psychologist *	Uncategorized												
Krista David	Uncategorized												
Barbara K Ives	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Teresa Cowell	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Harvey Rogers	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Bon Secours Community Hospital	Uncategorized												
Iwona Garben	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Michael L Wodka D P M P C	Uncategorized												
Brager, Jennifer	Uncategorized	✓											
Erin Grimm	Uncategorized												
Justine Skiba	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Mills Kathy	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Molly Kilpatrick	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Keith Cummings	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Carol Ingrassia	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Rodrick Cash	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Abbott House Inc	Uncategorized	✓	✓		✓			✓	✓	✓	✓	✓	
Bel-Summer Jessica	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Any-Time Home Care Inc	Uncategorized	✓											
Lombardia Deven	Uncategorized												
Sheila Smith	Uncategorized	✓	✓		✓	✓	✓	✓	✓	✓	✓	✓	
Agatha Nwakeze, Np	Uncategorized												
Westchester Medical Center Advanced	Uncategorized												
Rebecca Duncan	Uncategorized	✓	✓		✓		✓	✓	✓	✓	✓	✓	
Sellers-Weir , Rachel	Uncategorized												
Aney Chacko	Uncategorized	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
Bower	Uncategorized	✓	✓					✓			✓	✓	
Petrera Jenna Ms.	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Twiss Madeline Joan	Uncategorized												
Sullivan Cnty Adult Cc	Uncategorized												
Margaretville Hosp	Uncategorized												
Orange Regional Medical Ctr	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Northern Westchester Hosp Ctr	Uncategorized	▼			▼			▼	▼	▼	▼	▼	
Bachman Linda Mrs.	Uncategorized												
Sullivan Cnty Pub Hlth Ser Lthhcp	Uncategorized												
Westchester Medical Center	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wayne Leblanc	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Westchester County Dcmh	Uncategorized												
Davis, Ray	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Ucp Of Ulster County	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	▼	
Parsons Child And Family Ctr	Uncategorized												
Evans, Rachel	Uncategorized												
Rehabilitation Supp Svcs C	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Wendy Fiol	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Mittenberg Robert Mr.	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Kathleen Vanderploeg	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Michelle Mctague	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Mccrink Kathleen Ann	Uncategorized												
Hastings Jacquelyn Jo	Uncategorized												
Benedictine Hospital	Uncategorized												
Elant At Brandywine	Uncategorized	▼											
Sdtc-Ctr F/Discovery Parsley	Uncategorized												
Westchester Med Ctr	Uncategorized												
Probst, Dawn, Rn,Cde	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
St Josephs Hosp	Uncategorized												
Mierzejewski Robyn	Uncategorized												
Vna Of Hudson Valley	Uncategorized												
St Dominics Home Units 1-4	Uncategorized												
Mha Of Westchester	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	



New York State Department Of Health
 Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Premier -Medical House Calls	Uncategorized												
Mitzmann, Laura	Uncategorized												
Limone Gjoni	Uncategorized												
Salena Gray	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Eloise Ward	Uncategorized	▼											
Kim Tessin	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Institute For Family Hlth	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Lynn Darr	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Barbara Lessard	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Samuel Marie	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Milmore Barbara	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Schuck Devora	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Kinney Kimberly	Uncategorized												
Crystal Run Healthcare Llp	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Robert F. Bundy	Uncategorized	▼											
Poughkeepsie Crossings	Uncategorized												
Carmela Senese, Ot	Uncategorized												
Tina Schroff-B.S. Rehab Counselor	Uncategorized												
Gary Kogan	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Christina Klotz	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Marilyn Rollins	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Kathryn Barbehenn	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Savita R Ramdhanie	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Jason Bailor	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Fayez Ali	Uncategorized												
Epstein Susan	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Dr. Lawrence Faltz	Uncategorized	▼	▼		▼			▼	▼	▼	▼	▼	
Integra Partners, Llc	Uncategorized												
Unlimited Care Inc	Uncategorized												
Seymour, Arlene	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Kristy Champignon	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Stamatopoulos Matthew	Uncategorized												
Kristhal Meono	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Perez-Lugo Myrna Mrs.	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Costanzo Vienna	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Westchester Care At Home Inc	Uncategorized												
Taconic Ddso Clinic - Pougkeepsie	Uncategorized	▼											
Irene Kay & Carol Halpern Db, Putnam Nursing & Rehab Center	Uncategorized												
Sdte The Center For Discovery	Uncategorized												
Community Med & Dental Care I	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Rodney Dimotta	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Regional Econ Comm Act Prog	Uncategorized												
Warren, Deborah	Uncategorized												
Westchester Med Ctr	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Steve C Heffernan	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
James Einstman	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Maria Rubio-Crawford	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Seager	Uncategorized	▼	▼					▼			▼	▼	
Episcopal Social Services Of New York Inc.	Uncategorized												
Monica Lu	Uncategorized	▼	▼		▼	▼	▼	▼	▼	▼	▼	▼	
Institute For Family Hlth	Uncategorized	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Robert Tuthill	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Michael Lanjo	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Marsha Mandel	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Raya Noreault	Uncategorized	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	▼	
Ucp Assoc Of Westchester Cnty	Uncategorized	▼											
Ucp Of Ulster Day Trt	Uncategorized	▼		▼	▼		▼	▼	▼	▼	▼	▼	
New Hope Comm Inc Icf 410	Uncategorized												
Faynberg Alexandra Mrs.	Uncategorized												
Morano Joanne	Uncategorized												
San Jose Vivian	Uncategorized												
Schwartz, Elizabeth-Rd	Uncategorized												



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

* Safety Net Providers in Green

Participating in Projects													
Provider Name	Provider Category	2.a.i	2.a.iii	2.a.iv	2.b.iv	2.d.i	3.a.i	3.a.ii	3.c.i	3.d.iii	4.b.i	4.b.ii	
Kim Kalechstein	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Jaime Lowe	Uncategorized												
Kristen Miller	Uncategorized												
Caitlin Rowan	Uncategorized	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Levin Daniela Ruzickova	Uncategorized												
Jewish Child Care Assoc Mh	Uncategorized												
Priority Home Care, Inc.	Uncategorized												
Aversano Frank Dr.	Uncategorized												
Madeline Crummer	Uncategorized												
Karen Moss	Uncategorized	▼											
Julia B Rakhovich	Uncategorized	▼			▼			▼	▼	▼	▼	▼	
Nysarc Inc-Dutchess County	Home and Community Based Services												
Omrdd/Carc Inc	Home and Community Based Services	▼											
Nysarc Dutchess County Hcbs 2	Home and Community Based Services												
Cah Rehabilitation Program	Home and Community Based Services												
Honor Ehg Inc	Home and Community Based Services	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Grace Church Community Center, Inc	Home and Community Based Services	▼											
Cah Rehabilitation Program	Home and Community Based Services												
Nysarc Inc-Dutchess County	Home and Community Based Services												
Liberty Resources, Inc.	Home and Community Based Services	▼	▼		▼			▼	▼	▼	▼	▼	
Honor Ehg Inc	Home and Community Based Services	▼	▼	▼	▼		▼	▼	▼	▼	▼	▼	
Independent Living, Inc.	Home and Community Based Services	▼	▼		▼		▼	▼	▼	▼	▼	▼	
Compeer Inc	Home and Community Based Services												
Family Of Woodstock, Inc.	Home and Community Based Services												
Independent Living, Inc.	Home and Community Based Services												
Rockland County Department Of Mental Health	Home and Community Based Services												

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
nbajaj	Other	21_DY5Q1_PPP_OTH_WMCPPSRevisedFFforDY1QtoDY3Q4_25692.xlsx	DY1Q4-DY3Q4 PIT replacement Revised for SN Status Update	09/13/2019 04:28 PM



**New York State Department Of Health
Delivery System Reform Incentive Payment Project**

DSRIP Implementation Plan Project

WMCHealth PPS (PPS ID:21)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
nbajaj	Other	21_DY5Q1_PPP_OTH_PIT_Replacement_TemplateDY5Q1_25649.xlsx	DY5Q1 PIT Replacement Template	07/29/2019 12:01 PM

Narrative Text :