

Page 1 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

TABLE OF CONTENTS

dex	j
Section 01 - Budget	,
Module 1.1	7
Module 1.2	3
Module 1.3)
Module 1.4	2
Module 1.5	
Module 1.6	
Module 1.7)
Module 1.8)
Module 1.9	
Module 1.10	
Module 1.11	3
Section 02 - Governance 29)
Module 2.1)
Module 2.2	7
Module 2.3	
Module 2.4	
Module 2.5)
Module 2.6	ı
Module 2.7	2
Module 2.8)
Module 2.9)
Section 03 - Financial Stability	3
Module 3.1	3
Module 3.2)
Module 3.35	
Module 3.4)
Module 3.5	3
Module 3.6	
Module 3.759	
Module 3.859	
Module 3.9	
Section 04 - Cultural Competency & Health Literacy	
Module 4.1	
Module 4.2	



Page 2 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Module 4.3	60
Module 4.4	60
Module 4.5	61
Module 4.6	62
Module 4.7	63
Module 4.8	63
Module 4.9	63
Section 05 - IT Systems and Processes	64
Module 5.1	64
Module 5.2	69
Module 5.3	70
Module 5.4	71
Module 5.5	72
Module 5.6	73
Module 5.7	74
Module 5.8	
Section 06 - Performance Reporting	75
Module 6.1	75
Module 6.2	78
Module 6.3	79
Module 6.4	79
Module 6.5	80
Module 6.6	81
Module 6.7	82
Module 6.8	82
Module 6.9	
Section 07 - Practitioner Engagement	83
Module 7.1	83
Module 7.2	86
Module 7.3	87
Module 7.4	87
Module 7.5	88
Module 7.6	89
Module 7.7	90
Module 7.8	90
Module 7.9	90
Section 08 - Population Health Management	91
Module 8.1	



Page 3 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

Module 8.2	94
Module 8.3	95
Module 8.4	95
Module 8.5	96
Module 8.6	97
Module 8.7	98
Module 8.8	
Module 8.9	98
Section 09 - Clinical Integration.	99
Module 9.1	99
Module 9.2	102
Module 9.3	103
Module 9.4	103
Module 9.5	104
Module 9.6	105
Module 9.7	106
Module 9.8	106
Module 9.9	106
Section 10 - General Project Reporting	107
Module 10.1	107
Module 10.2	107
Module 10.3	109
Module 10.4	110
Module 10.5	111
Module 10.6	111
Module 10.7	113
Module 10.8	113
Section 11 - Workforce	114
Module 11.1	114
Module 11.2	115
Module 11.3	120
Module 11.4	121
Module 11.5	121
Module 11.6	122
Module 11.7	123
Module 11.8	124
Module 11.9	124
Module 11 10	125



Page 4 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Module 11.11	126
	128
Projects	
·	129
	130
	140
	141
,	142
	144
	150
•	
	160
	161
	161
	162
	163
	169
Proiect 3.a.i	171
•	171
	172
	173
	188
•	
Module 3 c i 5	



Page 5 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

Project 3.d.ii	200
Module 3.d.ii.1	200
Module 3.d.ii.2	201
Module 3.d.ii.3	202
Module 3.d.ii.4	
Module 3.d.ii.5	210
Project 4.b.i	211
Module 4.b.i.1	211
Module 4.b.i.2	212
Module 4.b.i.3	215
Project 4.c.ii	216
Module 4.c.ii.1	216
Module 4.c.ii.2	217
Module 4.c.ii.3	
Attestation	220
Status Log	221
Comments Log	222
Module Status	223
Sections Module Status	223
Projects Module Status	227
Review Status	229
Section Module / Milestone	229
Project Module / Milestone	232
Providers Participating in Projects	236



Page 6 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Quarterly Report - Implementation Plan for NYU Brooklyn PPS

Year and Quarter: DY5, Q4 Quarterly Report Status: Adjudicated

Status By Section

Section	Description	Status
Section 01	Budget	Completed
Section 02	Governance	Completed
Section 03	Financial Stability	Completed
Section 04	Cultural Competency & Health Literacy	Completed
Section 05	IT Systems and Processes	Completed
Section 06	Performance Reporting	Completed
Section 07	Practitioner Engagement	Completed
Section 08	Population Health Management	Completed
Section 09	Clinical Integration	Completed
Section 10	General Project Reporting	Completed
Section 11	Workforce	Completed

Status By Project

Project ID	Project Title	Status
<u>2.a.i</u>	Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management	Completed
2.b.iii	ED care triage for at-risk populations	Completed
<u>2.b.ix</u>	Implementation of observational programs in hospitals	Completed
<u>2.c.i</u>	Development of community-based health navigation services	Completed
<u>3.a.i</u>	Integration of primary care and behavioral health services	Completed
<u>3.c.i</u>	Evidence-based strategies for disease management in high risk/affected populations (adults only)	Completed
<u>3.d.ii</u>	Expansion of asthma home-based self-management program	Completed
<u>4.b.i</u>	Promote tobacco use cessation, especially among low SES populations and those with poor mental health.	Completed
<u>4.c.ii</u>	Increase early access to, and retention in, HIV care	Completed



Page 7 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 01 – Budget

IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Budget table was left for ease of reference during reporting.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	10,948,391	11,668,388	18,868,357	16,708,366	10,948,391	69,141,892
Cost of Project Implementation & Administration	7,554,705	5,133,864	5,283,156	3,090,963	2,737,212	23,799,900
Implementation	0	0	0	0	0	0
Administration	0	0	0	0	0	0
Revenue Loss	0	2,916,968	3,773,683	4,594,675	2,737,212	14,022,538
Internal PPS Provider Bonus Payments	0	1,750,181	6,603,945	6,683,164	4,489,028	19,526,318
Cost of non-covered services	656,931	700,073	1,320,789	1,169,553	985,396	4,832,742
Other	2,737,212	1,166,787	1,886,842	1,169,554	0	6,960,395
Contingency Fund	2,737,212	1,166,787	1,886,842	1,169,554	0	6,960,395
Total Expenditures	10,948,848	11,667,873	18,868,415	16,707,909	10,948,848	69,141,893
Undistributed Revenue	0	515	0	457	0	0

Current File Uploads

		•		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

Review Status	IA Formal Comments
Pass & Complete	



Page 8 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver Revenue DY5			Undistributed Revenue Total	
10,948,391	69,141,892	-18,590,174	-3,111,156	

Budget Items	DY5 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	1,798,672	27,906,739	-6,366,821	-232.60%	-4,106,839	-17.26%
Implementation	1,580,101					
Administration	218,571					
Revenue Loss	2,738,315	29,133,605	-11,530,253	-421.24%	-15,111,067	-107.76%
Internal PPS Provider Bonus Payments	2,235,167	12,407,036	-1,678,039	-37.38%	7,119,282	36.46%
Cost of non-covered services	0	0	985,396	100.00%	4,832,742	100.00%
Other	0	2,805,668	0		4,154,727	59.69%
Contingency Fund	0					
Total Expenditures	6,772,154	72,253,048				

Current File Uploads

User ID File Type File Name File Description Upload

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 9 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Review Status	IA Formal Comments
Pass & Complete	



Page 10 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY

Instructions:

READ ONLY - The Baseline Funds Flow table was left for ease of reference during reporting.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Waiver Revenue	10,948,391	11,668,388	18,868,357	16,708,366	10,948,391	69,141,892
Practitioner - Primary Care Provider (PCP)	1,888,676	1,370,975	1,650,986	1,106,899	908,755	6,926,291
Practitioner - Non-Primary Care Provider (PCP)	0	52,506	198,119	200,495	134,671	585,791
Hospital	1,057,659	3,664,879	4,985,035	5,465,992	3,432,464	18,606,029
Clinic	1,510,941	1,201,791	1,717,026	1,286,509	996,345	6,712,612
Case Management / Health Home	656,931	700,072	1,320,789	1,169,554	985,396	4,832,742
Mental Health	377,735	431,711	924,552	822,865	585,763	3,142,626
Substance Abuse	0	70,007	264,158	267,326	179,561	781,052
Nursing Home	0	320,867	849,079	898,050	585,763	2,653,759
Pharmacy	0	0	0	0	0	0
Hospice	0	52,505	198,118	200,495	134,671	585,789
Community Based Organizations	226,641	241,525	488,692	426,887	306,568	1,690,313
All Other	0	0	0	0	0	0
Uncategorized						0
Home and Community Based Services						0
PPS PMO	0	0	0	0	0	0
Total Funds Distributed	5,718,583	8,106,838	12,596,554	11,845,072	8,249,957	46,517,004
Undistributed Revenue	5,229,808	3,561,550	6,271,803	4,863,294	2,698,434	22,624,888

Current File Uploads

_			_		
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



Page 11 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Review Status	IA Formal Comments
Pass & Complete	



DSRIP Implementation Plan Project

Page 12 of 541

Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)

Instructions:

Please include updates on waiver revenue flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Waiver	Total Waiver	Undistributed	Undistributed
Revenue DY5	Revenue	Revenue YTD	Revenue Total
10,948,391.00	69,141,892.00	0.00	

Percentage of Safety Net Safety Net Take Net Tak					Percent Spent By Project												
Funds Flow Items	DY5 Q4 Quarterly Amount -	Funds - DY5 Q4	Safety Net Funds	Safety Net Funds Percentage	Total Amount Disbursed to Date (DY1-				l	Projects	Selected	By PPS	3			DY Adjusted	Cumulative Difference
	Update	Quarterly Amount - Update	Flowed YTD	YTD	DY5)	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		Difference	Difference
Practitioner - Primary Care Provider (PCP)	218,847	66.05%	345,142	82.29%	694,866	77.1	0	0	0	19.58	0.29	3.04	0	0		489,320	6,231,425
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0		134,671	585,791
Hospital	2,765,660	100.00%	14,511,992	100.00%	30,368,263	75.99	0	24.01	0	0	0	0	0	0		0	0
Clinic	2,250,143	100.00%	7,538,869	100.00%	17,654,778.27	72.53	0	0	0	26.92	0.3	0.25	0	0		0	0
Case Management / Health Home	145,512	89.98%	318,861	90.98%	880,524	6.41	0	0	0	93.19	0.16	0.24	0	0		634,923	3,952,218
Mental Health	185,338	100.00%	555,675	100.00%	755,362	6.97	0	0	0	92.98	0	0.05	0	0		30,088	2,387,264
Substance Abuse	0	0.00%	0	0.00%	40,771	0	0	0	0	0	0	0	0	0		179,561	740,281
Nursing Home	0	0.00%	0	0.00%	25,000	0	0	0	0	0	0	0	0	0		585,763	2,628,759
Pharmacy	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0		0	0
Hospice	0	0.00%	0	0.00%	0	0	0	0	0	0	0	0	0	0		134,671	585,789
Community Based Organizations	220,590	0.00%	0	0.00%	1,714,260	100	0	0	0	0	0	0	0	0		0	0
All Other	35,987	100.00%	179,139	100.00%	529,624	80.04	0	0	0	19.47	0.26	0.23	0	0		0	0
Uncategorized	0	0.00%	0	0.00%	128,121	0	0	0	0	0	0	0	0	0		0	0
Home and Community Based Services	29,412	100.00%	94,412	100.00%	94,412	100	0	0	0	0	0	0	0	0		0	0
Additional Providers	148,467	100.00%	148,467	98.08%	2,251,422												
PPS PMO	772,198	100.00%	3,763,786	100.00%	16,018,962.33											0	0
Total	6,772,154	95.43%	27,456,343	92.95%	71,156,365.60												



DSRIP Implementation Plan Project

Run Date: 06/30/2020

Page 13 of 541

NYU Brooklyn PPS (PPS ID:32)

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date						
kbatchoo	Documentation/Certification	32_DY5Q4_BDGT_MDL14_DOC_COVID-19_Related_Distributions_DocumentDY5,_Q4_ (NYULB_PPS)_26668.pdf	COVID-19 Related Distributions Document (NYULB PPS), indicating no COVID-19 related distributions to PPS partners in DY5, Q4	06/04/2020 04:27 PM						

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

In response to the IA Informal Communication, the COVID-19 Related Distributions document has been uploaded in MAPP by the NYU Langone Brooklyn PPS to report to the DSRIP Independent Assessor (IA) that no COVID-19 related distributions were made to partners during DY5, Q4. Timeframe of January 1, 2020 through March 31, 2020.

The PPS submitted the original DY5, Q4 report in MAPP on April 30, 2020, prior to receiving the communication regarding COVID-19 partner distributions which was sent to PPSs on May 4, 2020. Per guidance received via email from the DSRIP IA on June 2, 2020, the document and this narrative is being uploaded in MAPP as part of Module 1.4 during the DY5, Q4 remediation period.

Review Status	IA Formal Comments
Pass & Complete	



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green		
	Waiver Quarterly Update Amount By Provider	
Provider Name	Provider Category	DY5Q4
Practitione	r - Primary Care Provider (PCP)	218,847
Bekar Samuel Md	Practitioner - Primary Care Provider (PCP)	28,390
Wahba Joseph Md	Practitioner - Primary Care Provider (PCP)	7,332
Gelbfish Chana E Md	Practitioner - Primary Care Provider (PCP)	27,047
Avraham J Gottesman	Practitioner - Primary Care Provider (PCP)	87,576
Roth Olitsa Md	Practitioner - Primary Care Provider (PCP)	28,588
Silverblatt Katerina Md	Practitioner - Primary Care Provider (PCP)	4,117
Schwimmer Richard	Practitioner - Primary Care Provider (PCP)	8,389
Schwartzburt Elizabeth Md	Practitioner - Primary Care Provider (PCP)	27,408
Practitioner -	Non-Primary Care Provider (PCP)	0
	Practitioner - Non-Primary Care Provider (PCP)	0
	Hospital	2,765,660
Nyu Hospitals Center	Hospital	2,765,660
	Clinic	2,250,143
L'Refauh Med & Rehab Ctr.,Inc	Clinic	91,669
Oda Primary Hlth Care Ctr,Inc	Clinic	870,464
Be Well Primary Hlth Care Ctr	Clinic	12,627
Nyu Hospitals Center	Clinic	1,206,488
Premium Health Inc	Clinic	46,709
Premier Healthcare D & T Ctr	Clinic	22,186
Case N	lanagement / Health Home	145,512
Provider-Hamaspik Kings	Case Management / Health Home	14,585
Diaspora Community Services Ai	Case Management / Health Home	19,688
Camba Inc	Case Management / Health Home	111,239
	Mental Health	185,338
Pesach Tikvah-Hope Dev Inc	Mental Health	52,165
Young Adult Institute & Works	Mental Health	21,733
St Vincents Services	Mental Health	111,440

Substance Abuse

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider						
Provider Name	Provider Category	DY5Q4				
	Substance Abuse	0				
Nui	Nursing Home					
	Nursing Home	0				
P	harmacy	0				
	Pharmacy	0				
	Hospice	0				
	Hospice	0				
Community I	Based Organizations	220,590				
Mixteca Organization, Inc.	Community Based Organizations	29,412				
Chinese-American Planning Council, Inc.	Community Based Organizations	29,412				
Arab American Family Support Center	Community Based Organizations	29,412				
Arab American Association Of New York	Community Based Organizations	29,412				
Arthur Ashe Institute For Urban Health	Community Based Organizations	29,412				
Caribbean Women'S Health Association, Inc.	Community Based Organizations	29,412				
Red Hook Initiative	Community Based Organizations	14,706				
Ridgewood Bushwick Senior Citizens Council Inc.	Community Based Organizations	29,412				
	All Other	35,987				
Nyu Hospitals Center	All Other	35,987				
Und	0					
	0					
Home and Com	Home and Community Based Services					
Sco Family Of Services	Home and Community Based Services	29,412				

Page 14 of 541

Run Date: 06/30/2020

0



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 15 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

Waiver Quarterly Update Amount By Provider								
Provider Name	Provider Category	IA Provider Approval/Rejection Indicator	DY5Q4					
		148,467						
Er Medical Pc	Additional Providers	Approved	32,055					
Crown Medical Pc	Additional Providers	Approved	46,958					
Boro Park Pediatric Associates	Additional Providers	Approved	54,748					
Metro Community Health Centers Inc	Additional Providers	Approved	14,706					



Run Date: 06/30/2020

Page 16 of 541

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.5 - Prescribed Milestones

Instructions:

Please provide updates to baseline target dates and work breakdown tasks with target dates for required milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Completed	Funds Flow Budget and Distribution Plan, signed off by your Finance Committee, including details of your approach to funds flow on a whole-PPS and project-by-project basis; evidence of involvement of provider network in developing funds flow methodology.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES
Task Step 1	Completed	Review final PPS attribution and valuation.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Define PPS baseline funding schedule.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3	Completed	Define PPS project-specific funding schedule.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4	Completed	Negotiate and finalize individual funding schedules with PPS partners.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5	Completed	Create mechanism for generating quarterly reports of earned waiver revenue and partner payments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6	Completed	Create processes to review and update PPS budget and flow of funds estimates on a quarterly basis.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 7	Completed	Engage PPS Committees and stakeholders to develop criteria and processes for administering DSRIP internal PPS provider bonus payments and revenue loss funds.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Milestone Name	IA Instructions	Quarterly Opdate Description

No Records Found



Page 17 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Complete funds flow budget and distribution plan and	
communicate with network	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments			
Milestone #1	Pass & Complete				



Page 18 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.6 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---------------------	--------	-------------	------------------------	----------------------	------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
		71.			A

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 19 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)

Instructions:

This table contains five budget categories for non-waiver revenue baseline budget reporting. Please add rows to this table as necessary in order to identify sub-categories.

Budget Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	10,339,893	10,339,893	10,339,893	10,339,893	10,339,893	51,699,465
Cost of Project Implementation & Administration	3,633,072	3,325,069	4,917,066	5,585,057	41,013	17,501,277
Administration	1,118,250	1,138,296	1,764,249	2,375,351	41,013	6,437,159
Implementation	2,514,822	2,186,773	3,152,817	3,209,706	0	11,064,118
Revenue Loss	3,800,000	3,800,000	1,900,000	0	0	9,500,000
Internal PPS Provider Bonus Payments	0	0	0	0	0	0
Cost of non-covered services	1,807,000	1,807,000	1,807,000	1,807,000	1,807,000	9,035,000
Other	0	308,003	616,005	1,848,014	7,392,058	10,164,080
Contingency Fund	0	308,003	616,005	1,848,014	7,392,058	10,164,080
Total Expenditures	9,240,072	9,240,072	9,240,071	9,240,071	9,240,071	46,200,357
Undistributed Revenue	1,099,821	1,099,821	1,099,822	1,099,822	1,099,822	5,499,108

Current File Uploads

Use	ID File Type	File Name	File Description	Upload Date
-----	--------------	-----------	------------------	-------------

No Records Found

Narrative Text:

Review Status	IA Formal Comments
Pass & Complete	



Page 20 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on non-waiver revenue budget items for this quarterly reporting period. Reported actual spending will be compared to baseline projections and deviations will be evaluated. Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY5	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
10,339,893	51,699,465	0	18,033,036

Budget Items	DY5 Q4 Quarterly Amount - Update	Cumulative Spending to Date (DY1 - DY5)	Remaining Balance in Current DY	Percent Remaining in Current DY	Cumulative Remaining Balance	Percent Remaining of Cumulative Balance
Cost of Project Implementation & Administration	1,615,451	13,286,137	0	0.00%	4,215,140	24.08%
Administration	0					
Implementation	1,615,451					
Revenue Loss	0	8,727,503	0		772,497	8.13%
Internal PPS Provider Bonus Payments	2,099,022	11,652,789	0		0	
Cost of non-covered services	0	0	1,807,000	100.00%	9,035,000	100.00%
Other	0	0	7,392,058	100.00%	10,164,080	100.00%
Contingency Fund	0					
Total Expenditures	3,714,473	33,666,429		_		

Current File Uploads

User ID File Type File Name File Description	Upload Date
--	-------------

No Records Found

Narrative Text:



Run Date: 06/30/2020

Page 21 of 541

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Review Status	IA Formal Comments
Pass & Complete	



Page 22 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)

Instructions:

In the table below, please detail your PPS's projected flow of non-waiver funds by provider type.

Funds Flow Items	DY1 (\$)	DY2 (\$)	DY3 (\$)	DY4 (\$)	DY5 (\$)	Total (\$)
Non-Waiver Revenue	10,339,893	10,339,893	10,339,893	10,339,893	10,339,893	51,699,465
Practitioner - Primary Care Provider (PCP)	0	0	0	0	0	0
Practitioner - Non-Primary Care Provider (PCP)	0	0	0	0	0	0
Hospital	3,800,000	3,800,000	1,900,000	0	0	9,500,000
Clinic	0	0	0	0	0	0
Case Management / Health Home	0	0	0	0	0	0
Mental Health	0	0	0	0	0	0
Substance Abuse	0	0	0	0	0	0
Nursing Home	0	0	0	0	0	0
Pharmacy	0	0	0	0	0	0
Hospice	0	0	0	0	0	0
Community Based Organizations	0	0	0	0	0	0
All Other	0	308,003	616,005	1,848,014	7,392,058	10,164,080
Uncategorized	0	0	0	0	0	0
Home and Community Based Services	0	0	0	0	0	0
PPS PMO	5,440,072	5,132,069	6,724,066	7,392,057	1,848,013	26,536,277
Total Funds Distributed	9,240,072	9,240,072	9,240,071	9,240,071	9,240,071	46,200,357
Undistributed Non-Waiver Revenue	1,099,821	1,099,821	1,099,822	1,099,822	1,099,822	5,499,108

Current File Uploads

		•		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :



Page 23 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Review Status	IA Formal Comments
Pass & Complete	



Page 24 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)

Instructions:

Please include updates on flow of funds for this quarterly reporting period by importing the PIT file and filling out the PPS PMO line manually. Reported actual fund distribution will be compared to baseline projections and deviations will be evaluated.

Any explanations regarding deviations from baseline projections must be included within the textbox, not as narrative within uploaded documentation.

Benchmarks

Non-Waiver Revenue DY5	Total Non-Waiver Revenue	Undistributed Non-Waiver Revenue YTD	Undistributed Non-Waiver Revenue Total
10,339,893.00	51,699,465.00	0.00	18,033,034.34

Funds Flow Items	DY5 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY5 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
Practitioner - Primary Care Provider (PCP)	218,924	58.98%	150,963	62.70%	282,274	0	0
Practitioner - Non-Primary Care Provider (PCP)	0	0.00%	0	0.00%	0	0	0
Hospital	0	0.00%	0	0.00%	8,815,235	0	684,765
Clinic	1,444,976	100.00%	4,988,924	100.00%	9,180,358	0	0
Case Management / Health Home	67,054	87.31%	156,671	71.84%	1,026,277	0	0
Mental Health	83,953	100.00%	562,607	100.00%	1,006,773	0	0
Substance Abuse	0	0.00%	0	0.00%	26,474	0	0
Nursing Home	0	0.00%	0	0.00%	0	0	0
Pharmacy	0	0.00%	0	0.00%	0	0	0
Hospice	0	0.00%	0	0.00%	0	0	0
Community Based Organizations	0	0.00%	0	0.00%	194,363	0	0
All Other	44,315	100.00%	126,223	100.00%	302,910	7,265,835	9,861,170
Uncategorized	0	0.00%	0	0.00%	259,824	0	26,276,453
Home and Community Based Services	0	0.00%	0	0.00%	0	0	0
Additional Providers	239,800	100.00%	239,800	100.00%	691,954		



Page 25 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Funds Flow Items	DY5 Q4 Quarterly Amount - Update	Percentage of Safety Net Funds - DY5 Q4 Quarterly Amount - Update	Safety Net Funds Flowed YTD	Safety Net Funds Percentage YTD	Total Amount Disbursed to Date (DY1-DY5)	DY Adjusted Difference	Cumulative Difference
PPS PMO	1,615,451	100.00%	4,017,647	100.00%	11,879,988.66	0	0
Total	3,714,473	97.35%	10,242,835	95.73%	33,666,430.66		

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
OSCI ID	i ne rype	The Nume	The Beschphon	Opioda Bate

No Records Found

Narrative Text:

Review Status	IA Formal Comments
Pass & Complete	



Page 26 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider				
Provider Name	Provider Category	DY5Q4		
Practitioner	- Primary Care Provider (PCP)	218,924		
Gelbfish Chana E Md	Practitioner - Primary Care Provider (PCP)	19,803		
Silverblatt Katerina Md	Practitioner - Primary Care Provider (PCP)	2,666		
Wahba Joseph Md	Practitioner - Primary Care Provider (PCP)	4,874		
Bekar Samuel Md	Practitioner - Primary Care Provider (PCP)	21,172		
Schwimmer Richard	Practitioner - Primary Care Provider (PCP)	5,557		
Roth Olitsa Md	Practitioner - Primary Care Provider (PCP)	63,228		
Schwartzburt Elizabeth Md	Practitioner - Primary Care Provider (PCP)	56,912		
Avraham J Gottesman	Practitioner - Primary Care Provider (PCP)	44,712		
Practitioner - N	Non-Primary Care Provider (PCP)	0		
	Practitioner - Non-Primary Care Provider (PCP)	0		
	Hospital	0		
	Hospital	0		
	Clinic	1,444,976		
Nyu Hospitals Center	Clinic	1,230,357		
Premium Health Inc	Clinic	42,639		
L'Refauh Med & Rehab Ctr.,Inc	Clinic	148,457		
Premier Healthcare D & T Ctr	Clinic	7,835		
Be Well Primary Hlth Care Ctr	Clinic	15,688		
Case M	anagement / Health Home	67,054		
Camba Inc	Case Management / Health Home	51,098		
Diaspora Community Services Ai	Case Management / Health Home	7,447		
Provider-Hamaspik Kings	Case Management / Health Home	8,509		
	83,953			
Young Adult Institute & Works	Mental Health	6,266		
Pesach Tikvah-Hope Dev Inc	Mental Health	22,779		
St Vincents Services	Mental Health	54,908		
	Substance Abuse	0		
	Substance Abuse	0		

* Safety Net Providers in Green

N	Non-Waiver Quarterly Update Amount By Provider						
Provider Name	Provider Category	DY5Q4					
	Nursing Home	0					
	Nursing Home	0					
	Pharmacy	0					
	Pharmacy	0					
	Hospice						
	Hospice	0					
Comm	nunity Based Organizations	0					
	Community Based Organizations	0					
	All Other	44,315					
Nyu Hospitals Center	All Other	44,315					
	Uncategorized	0					
	Uncategorized	0					
Home an	Home and Community Based Services						
	Home and Community Based Services	0					



Page 27 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

Non-Waiver Quarterly Update Amount By Provider							
Provider Name	DY5Q4						
	Additional Providers		239,800				
Er Medical Pc	Additional Providers	Approved	47,759				
Crown Medical Pc	Additional Providers	Approved	63,558				
Boro Park Pediatric Associates	Additional Providers	Approved	128,483				



Page 28 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 1.11 - IA Monitoring

Instructions:



Page 29 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 02 – Governance

IPQR Module 2.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize governance structure and sub- committee structure	Completed	This milestone must be completed by 9/30/2015. Governance and committee structure, signed off by PPS Board.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	YES
Task Step 1	Completed	Identify size and number of standing committees.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Solicit and appoint members of the Executive Committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3	Completed	Solicit and appoint members of the Nominating Committee, Clinical Sub-Committee, Finance Sub-Committee, and Information Technology Sub-committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4	Completed	Obtain Executive approval of final governance structure.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Completed	This milestone must be completed by 12/31/2015. Clinical Quality Committee charter and committee structure chart	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1	Completed	Draft, and obtain approval from Executive Committee on, charter for Clinical Sub-Committee. The charter will describe the responsibilities of the Clinical Sub-Committee, the process for appointing members to the Clinical Sub-committee, and the consensus-based decision making process of the Clinical Sub-committee.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Solicit and appoint members of the Clinical Sub-committee. Clinical Sub-Committee members to include broad representation of PPS partners including behavior health providers, FQHCs, primary care physicians, and community	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	



Milestone/Task Name

Status

New York State Department Of Health Delivery System Reform Incentive Payment Project

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32) DSRIP Original Original Quarter Reporting ΑV **Description Start Date End Date End Date End Date** Start Date Year and Quarter based organizations. 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 04/01/2015 12/31/2015 04/01/2015 12/31/2015 12/31/2015 DY1 Q3 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 10/01/2015 12/31/2015 10/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2

Page 30 of 541

Run Date: 06/30/2020

Draft and obtain Clinical Sub-Committee approval of initial Task Completed clinical operational plans for each project (with consensus-Step 3 based decision-making process set forth in charter). Draft, and obtain approval from Clinical Sub-Committee on, scope, charge and meeting frequency of the workgroups that Task Completed Step 4 will be established for each DSRIP project and charged with project-specific mandates. Solicit and appoint members of clinical workgroups. Workgroup members to include broad representation of PPS Task Completed Step 5 partners including behavior health providers, FQHCs, primary care physicians, quality and community based organizations. Task Develop and adopt initial reports for clinical workgroups. Completed Step 6 Milestone #3 This milestone must be completed by 9/30/2015. Upload of Finalize bylaws and policies or Committee Completed bylaws and policies document or committee guidelines. Guidelines where applicable Draft, and obtain approval from the Executive Committee and Lutheran of, charters for Executive Committee, Nominating Committee, Clinical Sub-Committee, Finance Sub-Committee, Task and Information Technology Sub-committee (collectively, the Completed Step 1 "Governance Charters"). The Clinical Quality Sub-Committee will represent every PPS project including behavioral health and will be closely integrated into all aspects of the PPS governance structure. Draft, and obtain approval from Executive Committee on, PPS Task Completed policies and procedures, including conflicts of interest policy, 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 Step 2 compliance plan, data sharing policies and antitrust policies. Task Draft, and obtain approval from Executive Committee on, Completed 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 DY1 Q2 Step 3 process for addressing underperformance of partners. Task DY1 Q2 Appoint PPS compliance officer. 04/01/2015 09/30/2015 04/01/2015 09/30/2015 09/30/2015 Completed Step 4 This milestone must be completed by 12/31/2015. Governance and committee structure document, including Establish governance structure reporting and Completed 07/01/2015 12/31/2015 07/01/2015 12/31/2015 12/31/2015 DY1 Q3 YES description of two-way reporting processes and governance monitoring processes monitoring processes.



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Page 31 of 541 Run Date : 06/30/2020

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 1	Completed	Draft procedures by which the Executive Committee and Committees will (a) keep minutes, (b) send minutes to the Executive Committee, other Committees and Lutheran, as applicable and (c) make minutes available to partners ("Reporting Process"). The Reporting Process will include limitations on availability of Executive Committee minutes to partners for security and confidentiality purposes, e.g., when the minutes concern the performance of a partner.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2	Completed	Include Reporting Process in charters to be finalized per milestones described above.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3	Completed	Monitor committee and sub-committee performance through review of minutes and other means.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Completed	Community engagement plan, including plans for two-way communication with stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1	Completed	PPS leadership drafts preliminary community engagement plan. The community engagement plan will be rooted in and drafted to ensure commitment to grassroots engagement and will be based on bi-directional communication with partners. The PPS will endeavor to develop accessible messaging and open dialogue on the goals of DSRIP in reducing avoidable hospitalizations and emergency room use. The PPS also hopes to establish avenues of communication for community feedback and input.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2	Completed	Identify key partners and stakeholders and review plan based on membership survey and analysis. Key partners and stakeholders will include, but not be limited to, public schools, community-based organizations, faith organizations, food pantries/soup kitchens, housing organizations, and Medicaid beneficiaries.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3	Completed	Revise plan to reflect input from key stakeholders.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4	Completed	Obtain Executive Committee approval of draft community engagement plan.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	



Task

Step 2

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 32 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #6 Finalize partnership agreements or contracts with CBOs	Completed	Signed CBO partnership agreements or contracts.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1	Completed	Draft and obtain review/feedback from Executive Committee on Master Services Agreement and exhibits, which will describe legal terms and conditions of participating CBOs' participation in the PPS and governance structure (collectively, the "Base Agreement").	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Obtain feedback from CBOs on Base Agreement and revise based on feedback received.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3	Completed	Send Base Agreement to each CBO.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4	Completed	Finalize Base Agreement; execute with each CBO.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5	Completed	Review schedules to Base Agreement with CBOs. Identify CBOs to be contracted with based on Clinical Sub-Committee recommendations. Schedules will describe obligations of CBOs with respect to DSRIP projects and the funding related to performance of those obligations. Some schedules will likely be added later and throughout the DSRIP period as project needs evolve.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Task Step 6	Completed	Finalize schedules, as appropriate to date, to Base Agreement and attach to Base Agreement.	04/01/2015	12/31/2016	04/01/2015	12/31/2016	12/31/2016	DY2 Q3	
Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Completed	Agency Coordination Plan.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1	Completed	Identify public agencies at state and local level with which PPS will coordinate including the NYS and NYC agencies that focus on health, mental hygiene and substance abuse.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
		Refine project implementation plans, including collaboration							

06/30/2016

04/01/2016

04/01/2016

06/30/2016

06/30/2016 DY2 Q1

with public agencies. For example, the HIV Clinical

Implementation Plan will actively engage the NYC Department of Health and Mental Hygiene.

Completed



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Page 33 of 541 Run Date : 06/30/2020

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 3	Completed	Connect with agencies and engage agencies in implementation activities on an on-going basis based on recommendations from Clinical Sub Committees and in coordination with PPS Central Services.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #8 Finalize workforce communication and engagement plan	Completed	Workforce communication & engagement plan, including plans for two-way communication with all levels of the workforce, signed off by PPS workforce governance body (e. g. workforce transformation committee).	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1	Completed	PPS Workforce Impact Analysis Coordinator to draft workforce communication and engagement plan in coordination with PPS leadership overseeing partner and community engagement. Workforce communication and engagement plan will include on-going updates and two way communication on the workforce impact gap analysis, workforce transition road map, and training strategy.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 2	Completed	Develop input/revise workforce communication and engagement plan from 1199 and Clinical Sub-Committee members.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3	Completed	Obtain Executive Committee approval of workforce communication and engagement plan.	10/01/2016	12/31/2016	10/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Milestone #9 Inclusion of CBOs in PPS Implementation.	Completed	Explain your plans for contracting with CBOs and their continuing role as your PPS develops over time; detail how many CBOs you will be contracting with and by when; explain how they will be included in project delivery and in the development of your PPS network.	04/01/2015	09/30/2016	04/01/2015	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1	Completed	Solicit and appoint CBOs to standing committees and sub- committees	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Establish CBO communication infrastructure for bi-directional communication and feedback including email listserv, PPS partner meetings and one-on-one meetings	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3	Completed	Assign PPS Lead for on-going CBO engagement and communication	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 4	Completed	Solicit input from CBOs on Masters Service Agreement	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 5	Completed	Execute Masters Service Agreement with 20 CBOs	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Page 34 of 541
oject	Run Date: 06/30/2020

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 6	Completed	Review schedules to Base Agreement with CBOs. Schedules will describe obligations of CBOs with respect to DSRIP projects and the funding related to performance of those obligations. Some schedules will likely be added later and throughout the DSRIP period as project needs evolve.		09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7	Completed	Finalize schedules, as appropriate to date, to Base Agreement and attach to Base Agreement.	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 8	Completed	Conduct CBO surveys to assess strengths/gaps and to further implementation of all workstreams; surveys will include IT, workforce and clinical project planning	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 9	Completed	Engage CBOs in clinical project planning and implementation	01/01/2016	09/30/2016	01/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finalize governance structure and sub-committee structure	If there have been changes, please describe those changes and upload any supporting documentation as necessary.	Please state if there have been any changes during this reporting quarter. Please state yes or no in the corresponding narrative box.
Finalize bylaws and policies or Committee Guidelines where	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
applicable	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize governance structure and sub-committee	kbatchoo	Documentation/Certific ation	32_DY5Q4_GOV_MDL21_PRES1_DOC_NYU_La ngone_Brooklyn_PPS_Organizational_Chart_(DY5, _Q4_reporting)_26158.pdf	NYU Langone Brooklyn PPS Organizational Chart (DY5, Q4 reporting)	04/22/2020 02:47 PM
structure	kbatchoo	Templates	32_DY5Q4_GOV_MDL21_PRES1_TEMPL_Gover nance_Committee_Template_(DY5,_Q4_reporting) _26157.xlsx	(=0\/Qrnance 0mmittee 0mniate 195 19	04/22/2020 02:45 PM



Page 35 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize governance structure and sub-committee structure	For Governance Milestone #1, the PPS has uploaded the updated NYU Langone Brooklyn PPS Organizational Chart and Governance Committee Template to reflect changes for DY5, Q4.
Establish a clinical governance structure, including clinical	
quality committees for each DSRIP project	
Finalize bylaws and policies or Committee Guidelines where applicable	No changes during the DY5, Q3 and DY5, Q4 reporting quarters.
Establish governance structure reporting and monitoring	
processes	
Finalize community engagement plan, including	
communications with the public and non-provider organizations	
(e.g. schools, churches, homeless services, housing providers,	
law enforcement)	
Finalize partnership agreements or contracts with CBOs	
Finalize agency coordination plan aimed at engaging	
appropriate public sector agencies at state and local levels (e.g.	
local departments of health and mental hygiene, Social	
Services, Corrections, etc.)	
Finalize workforce communication and engagement plan	
Inclusion of CBOs in PPS Implementation.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 36 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #9	Pass & Complete	



Page 37 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Project Narrative Template for Organizational Narratives	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name	Description Upload Date
--	-------------------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 38 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your governance structure and processes and achieving the milestones described above, as well as potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

One challenge will be developing and negotiating the Base Agreement, the project schedules and funding schedules among the partners due to the broad range of partners by type and size. The various partners will have largely different interests, capabilities and limitations. The planned review of the Base Agreement and project schedules with partners' legal counsel will be transparent and will aim to reach mutually agreeable terms among all partners.

Another challenge will be engaging members of the committees in a meaningful and productive way to achieve the PPS's goals over a short timeline. In order to build a strong and working governance structure, the members appointed to the various committees must prepare for meetings (e.g., read materials distributed in advance of meetings), attend and be attentive during meetings, be otherwise actively involved in the committees and, importantly, follow up to execute committee decisions. However, the PPS Lead recognizes that committee members have significant obligations to their organizations outside of the PPS and will aim to be respectful of their time commitments.

A third challenge will be integrating the disparate health care providers, CBOs and other organizations that will be partners in the NYU Langone Brooklyn PPS. While NYU Langone Hospital – Brooklyn has been providing health care services to the Brooklyn community for over 130 years, and has worked closely with other health care and social services organizations in the course of doing so, the level of coordination that will be required to implement and operationalize a successful DSRIP project will far exceed the coordination that has occurred in Brooklyn in the past. NYU Langone Hospital – Brooklyn will leverage the relationships it has built (and continues to build) due to its participation in the Southwest Brooklyn Health Home, the relationships that have been developed by NYU Langone's affiliates, including the NYU Lutheran Augustana Center for Extended Rehabilitation and Care, the Family Health Centers at NYU Langone, and the relationships that NYU Langone Hospital – Brooklyn has built throughout the DSRIP planning process, to work to establish the integrated, coordinated care network that is necessary to the success of the NYU Langone Brooklyn PPS.

IPQR Module 2.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The ability to develop the project schedules that are part of the partnership agreements with CBOs will depend on the development of Clinical Operational Plans which will detail work plans and partner obligations by DSRIP project. Creation of the funding schedules is dependent upon outputs of the finance work stream, which will include the funding amount that the PPS Lead will receive, the distribution of partners among the projects and the allocation of funding to each project-level budget. More generally, the success of the governance process will require active



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

engagement of the partners, and that active engagement will depend on the PPS's ability to meet its goals, which will require, among other things, (1) sufficient numbers of appropriately trained workforce members, which is dependent on the PPS's workforce strategy; (2) the ability of the PPS and its partners to exchange patient data, coordinate care, and engage in the required data analytics and reporting activities necessary, which is dependent on the PPS's establishment of the enterprise clinical platform that will serve as the core technology infrastructure of the PPS; and (3) the success of the performance management work stream, which will be critical to ensuring the PPS's success.

Page 39 of 541 Run Date: 06/30/2020



Page 40 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for the development of your governance structure and processes and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Lead development of PPS governance and clinical governance structures	Larry McReynolds, Executive Sponsor, DSRIP, Family Health Centers at NYU Langone Matthew Penziner, Executive Director, NYU Langone Health Dr. Isaac Dapkins, Medical Director, NYU Langone Brooklyn PPS	Develop and finalize governance and clinical governance structures; appoint Committee/Subcommittee membership
Major hospital, health center and physician partners. Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center.	NYU Langone Brooklyn PPS Partners	Committee and Subcommittee membership; key document review
PPS Partners including community based organizations (including those providing behavioral health and social services such as CAMBA, Visiting Nurse Services and Brooklyn Perinatal Network)	NYU Langone Brooklyn PPS Partners	Committee and Subcommittee membership; key document review
Community engagement	NYU Langone Brooklyn PPS Central Services	Develop and oversee community engagement plan



Page 41 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IDENTIFY and STATE OF STATE

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS with regard to your governance structure and processes.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
NYU Langone Brooklyn PPS Leadership	Governance oversight and leadership (Committees and Sub-Committees)	Committee and Sub-Committee Chairs		
NYU Langone Brooklyn PPS Partners and Providers (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center.	Partners and providers	Committee Chairs and membership		
External Stakeholders				
State agencies	Impacted by public agency coordination plan	Participate in development of Public Agency coordination plan		
Community-based organizations (including those providing behavioral health and social services such as CAMBA, Visiting Nurse Services and Brooklyn Perinatal Network and the Brooklyn Health Home)	Participating providers	Committee membership		



Page 42 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream and your ability to achieve the milestones described above.

The IT infrastructure that is established will be used to track progress, governance decisions, and facilitate partner communications (e.g., sharing and storing secure documents via IT platforms, offering in-person and virtual communication technologies for partner communication, and data sharing to support governance activities).

IPQR Module 2.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of our governance work stream will be measured through meeting milestones and quarterly reporting and will be informed by periodic updates from committees. The PPS will establish a reporting structure that will allow us to track our progress against our milestones.

IPQR Module 2.9 - IA Monitoring

Instructions:



Page 43 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 03 – Financial Stability

IPQR Module 3.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Finalize PPS finance structure, including reporting structure	Completed	This milestone must be completed by 12/31/2015. PPS finance structure chart / document, signed off by PPS Board.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1	Completed	Revise PPS Finance Subcommittee charter as necessary (including a schedule of subcommittee meetings) and present to PPS Executive Committee for review and approval.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Revise Finance Subcommittee membership as necessary.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3	Completed	Convene regular Finance Subcommittee meetings.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4	Completed	Document Finance Subcommittee actions and minutes and provide regular reports to PPS Executive Committee.	04/01/2015	12/31/2015	04/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5	Completed	Review PPS finance and reporting structure.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6	Completed	Obtain Executive Committee sign off of PPS finance structure, policies and procedures.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Completed	This milestone must be completed by 3/31/2016. Network financial health current state assessment (to be performed at least annually). The PPS must: - identify those providers in their network that are financially fragile, including those that have qualified as IAAF providers; define their approach for monitoring those financially fragile providers, which must include an analysis of provider performance on the following financial indicators: days cash on hand, debt ratio, operating margin and current ratio; include any additional financial indicators that they deem	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	YES



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Page 44 of 541 Run Date : 06/30/2020

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		necessary for monitoring the financial sustainability of their network providers							
Task Step 1	Completed	Conduct financial health current state assessment of new PPS partners by utilizing assessment tool developed during the DSRIP planning phase.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2	Completed	Review all results of financial health current state assessment and, if applicable, identify financially fragile partners.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3	Completed	Develop process for monitoring and assisting financially fragile partners including the involvement of the Finance Subcommittee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4	Completed	Develop Financial Stability Plan – including metrics and ongoing monitoring – and obtain approval from Finance Subcommittee.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 5	Completed	Establish an annual schedule to monitor partner financial status and a quarterly schedule for those deemed financially fragile.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Completed	This milestone must be completed by 12/31/2015. Finalized Compliance Plan (for PPS Lead).	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1	Completed	Determine how to fill the need to staff PPS Compliance function in accordance with the DSRIP Compliance Program.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2	Completed	Establish PPS chain-of-command for compliance enforcement.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3	Completed	Incorporate NYS Social Services Law 363-d requirements such as training, education and disciplinary policies into lead PPS's existing compliance plan.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4	Completed	Customize PPS lead's existing compliance plan and programs (e.g., HIPAA) for the PPS, consistent with NYS Social Services Law 363-d, and present to the Executive Committee for approval.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5	Completed	Conduct first quarterly PPS compliance workgroup meeting.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6	Completed	Publish PPS Compliance Plan (including standards of conduct, receipt of complaints/non-retaliation policies, and monitoring procedures, annual report on conflicts of interest), distribute to PPS partners.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Page 45 of 541 Run Date : 06/30/2020

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Completed	Administer VBP activity survey to network	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	YES
Task Step 1	Completed	Review final State value-based payment roadmap upon release.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2	Completed	Develop value-based payment assessment and partner value-based payment reporting framework.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3	Completed	Assess the baseline of value-based payment arrangements and associated revenue across all PPS partners. (To be completed/updated on an annual basis or as required).	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4	Completed	Develop preferred compensation and MCO strategy framework (including a regular schedule of meetings with MCOs) through Finance subcommittee.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5	Completed	Develop provider education and engagement strategy, and conduct education sessions with PPS provider partners, focused on value-based payment concepts and potential contracting arrangements.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 6	Completed	Incorporate findings from assessments into a baseline PPS value-based payment plan.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Completed	Submit VBP support implementation plan	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Task Step 1	Completed	Review final State value-based payment roadmap upon release.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2	Completed	Review baseline assessment of PPS partners' value-based payment revenue to inform development of PPS value-based payment plan.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3	Completed	Conduct gap assessment between current volume of value- based revenue across the PPS network and State target of 90%.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4	Completed	Establish annual targets for volume of value-based revenue across the PPS network (To be completed on an ongoing basis).	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5	Completed	Finalize PPS value-based payment plan and present to Executive Committee for approval.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task	Completed	Establish partner value-based payment reporting	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	



Page 46 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 6		requirements and procedures to enable ongoing monitoring of PPS value-based payment revenue.							
Task Step 7	Completed	Provide quarterly updates to Executive Committee on progress toward value-based payment and revise PPS plan as needed.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 8	Completed	As part of a provider adoption strategy, develop provider and MCO education and engagement strategy for PPS provider partners and MCOs, to facilitate understanding of the process and requirements necessary for engaging in various levels of value-based payment arrangements.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 9	Completed	Develop value-based payment educational materials and share with PPS provider partners and MCOs (e.g., "lessons learned" from providers with advanced value-based payment arrangements, the role of the PPS in assisting with value-based payment transition for its provider partners, etc.).	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Completed	Initial Milestone Completion: Submit VBP education/training schedule Ongoing Reporting: Submit documentation to support implementation of scheduled trainings, including training materials and attendance sheets through quarterly reports	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	YES
Milestone #7 Execute the PPS's Partner Engagement Schedule for VBP Education and Trainings. Track training progress, as appropriate.	Completed	PPS-Defined VBP Milestone (Financial Stability Milestone #7)	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Step 1	Completed	Create VBP Overview and make available to PPS Partners. This will describe what value based payments are, their important role in the DSRIP program, how they will help to improve patient outcomes, and how VBP will reshape our healthcare system.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	
Task Step 2	Completed	Develop and roll out instructor-led trainings on transitioning to VBP to primary care providers/practices, behavioral health providers, and CBOs focused on social determinants. The purpose of this training is to share knowledge on how to establish VBP contracts, and resources needed for transitioning to VBP.	12/01/2017	03/31/2018	12/01/2017	03/31/2018	03/31/2018	DY3 Q4	
Task	Completed	Continue executing the PPS's Partner Engagement Schedule	04/01/2018	09/30/2018	04/01/2018	09/30/2018	09/30/2018	DY4 Q2	



Page 47 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 3		for VBP Education and Trainings. Instructor-led training will be tailored for primary care providers/practices, behavioral health providers, and CBOs focused on social determinants, respectively. Training progress will be tracked, as appropriate.							
Milestone #8 Collaborate with Community Based Organizations (CBOs) on an ongoing basis to address VBP Social Determinants of Health, and develop a plan to ensure that CBOs are included in system transformation efforts.	Completed	PPS-Defined VBP Milestone (Financial Stability Milestone #8)	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	YES
Task Step 1	Completed	Hire an Assistant Director, DSRIP Partner Engagement and Relations, who will work closely with and build relationships with PPS Partners and CBOs. A Project Coordinator will also assist with these efforts.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	
Task Step 2	Completed	Review Community Needs Assessment and identify social determinants of health which need to be addressed.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	
Task Step 3	Completed	Hold monthly CBO meetings to build relationships between community-based partners and the PPS. VBP social determinants of health will be discussed on an ongoing basis.	07/01/2017	09/30/2018	07/01/2017	09/30/2018	09/30/2018	DY4 Q2	
Task Step 4	Completed	Develop a plan to ensure that CBOs are included in system transformation efforts.	04/01/2018	09/30/2018	04/01/2018	09/30/2018	09/30/2018	DY4 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Finaliza DDS finance attricture including reporting attricture	If there have been changes, please describe those changes and upload any	Please state if there have been any changes during this reporting quarter.
Finalize PPS finance structure, including reporting structure	supporting documentation as necessary.	Please state yes or no in the corresponding narrative box.

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	kbatchoo	Documentation/Certific ation	32_DY5Q4_FS_MDL31_PRES3_DOC_NYS_OMI G_Compliance_Certification_(SSL) _December_2019_26160.pdf	A copy of the annual NYS OMIG Certification Confirmation (SSL) indicating that the NYU Langone Brooklyn PPS Compliance Program meets the requirements of the law and regulation	04/22/2020 03:16 PM

NYS Confidentiality – High



Page 48 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	ype File Name Description		Upload Date
Develop partner engagement schedule for partners for VBP education and training	kbatchoo		32_DY5Q4_FS_MDL31_PRES6_TRAIN_DY5_VB P_Training_Documentation_Packet_(NYULB_PPS) _26682.pdf	,	06/09/2020 09:57 AM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize PPS finance structure, including reporting structure	No changes during the DY5, Q3 and DY5, Q4 reporting quarters.
Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	
Finalize Compliance Plan consistent with New York State Social Services Law 363-d	The NYU Langone Brooklyn PPS has uploaded a copy of the annual NYS OMIG Certification Confirmation (SSL) indicating that the PPS's Compliance Program meets the requirements of the law and regulation. This certification was completed in December 2019.
Develop a Value Based Payments Needs Assessment ("VNA")	
Develop an implementation plan geared towards addressing the needs identified within your VNA	
Develop partner engagement schedule for partners for VBP education and training	In response to the IA Informal Communication, the NYU Langone Brooklyn PPS has uploaded the "DY5 VBP Training Document Packet" document to evidence completion of the appropriate VBP trainings to CBOs, PCPs/partners, and behavioral health providers, respectively in DY5 (April 2019 through March 2020). The PPS has completed all VBP trainings for sessions 5 and 6, which are outlined in the "Partner Engagement Schedule for VBP Education and Trainings" document (June 2017), originally submitted to the IA during the DY3, Q1 reporting quarter.
Execute the PPS's Partner Engagement Schedule for VBP	
Education and Trainings. Track training progress, as	
appropriate. Collaborate with Community Based Organizations (CBOs) on	
an ongoing basis to address VBP Social Determinants of	
Health, and develop a plan to ensure that CBOs are included in	
system transformation efforts.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	



Run Date: 06/30/2020

Page 49 of 541

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Page 50 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name Status Description Original Start Date End Date	- Start Dat	Original End Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
---	-------------	----------------------	----------	---------------------	---

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date	l
Willestone Name	OSELID	riie i ype	File Naille	Description	Opioad Date	ı

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 51 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

- Provider engagement: The PPS must meaningfully engage with PPS partners and communicate a set of PPS partner/provider funding schedules
 at the outset of DSRIP implementation to ensure that partners and their providers understand the process and project milestones tied to receiving
 payment from the PPS. In addition, as the PPS begins to engage partners around the Master Services Agreement and clinical operational planning,
 it will need to be transparent on the budgeting and payment processes, and educate partners on the ties to funds flow and, ultimately, funding
 schedules.
- Availability of DSRIP waiver funds/ability of PPS to achieve and draw down incentive payments: The PPS must successfully achieve and report on State-established milestones and metrics to draw down incentive payments and subsequently distribute funds to its partners. The PPS has and will continue to engage in a thoughtful planning process to ensure it is able to achieve DSRIP milestones and metrics in a timely manner and to the best of its ability.
- Timing of DSRIP waiver funds: Once the PPS has demonstrated successful achievement of reporting and/or performance metrics, incentive payments will not be made for 90-120 days, leaving a potential gap in funding available to support DSRIP projects. The PPS must actively track payments received and expenditures incurred to minimize the periods of low cash holdings. In addition, judicious usage of the PPS Contingency Fund will help to alleviate periods of potential low cash holdings.
- PPS resources will be insufficient to address substantial financial fragility of partners: If partners are financially fragile, the PPS will face a challenge in supporting it through possible transitions to financial health or organizational evolution. The PPS will work to identify issues early and work with PPS partners to identify and implement strategies as practicable.
- MCO engagement and willingness to meaningfully participate: The transition to value-based payments across the PPS will require the engagement and willingness of Medicaid managed care organizations (MCOs) to transform their existing fee-for-service contracts into value-based payment contracts that sustain safety net providers over five years. DSRIP goals to reduce unneeded ED visits and hospital admissions provide direct benefits to the bottom line of MCOs, while reducing hospital revenues. The PPS will continue engaging Medicaid MCOs through DSRIP implementation planning and through monthly meetings to ensure Medicaid MCOs are meaningfully engaged in the development of transition plans and have sufficient lead time and benefit sharing to prepare for the transition to value-based payments.
- Partners in multiple PPSs will face challenges participating in managed care strategy: Partners participating in multiple PPSs face nearly unprecedented challenge in the complexity of their coming value based reimbursement landscape. Not only will reimbursement shift away from FFS, but they may have multiple contracts with the same MCO due to participation in multiple PPSs. The PPS will continue to engage partners through partner meetings and on-going communication and coordinate with other PPSs with shared partners to maximize efficiencies, where possible.



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

• Formation of a contracting entity: The structure/composition of the legal entity that is created for the purposes of value-based contracting has yet to be defined.

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

- Performance reporting: The PPS will need to identify a point-of-contact in each partner organization for finance-related matters (e.g., reporting and policies/procedures).
- Governance: The PPS governance structure must be capable of executing financial responsibilities; the PPS governance structure must evolve to incorporate Medicaid MCOs to support transition to value-based payments.
- IT: The PPS IT systems must support central finance and performance reporting to inform and track PPS and project-level budgets and funds flow; the PPS IT systems must support population health management to enable partners to improve patient outcomes that will drive the transition to value-based payments with Medicaid MCOs and other payers.
- Physician and Provider Engagement: The PPS must effectively engage and educate physicians regarding population health management and project-specific clinical interventions, requirements and payment schedules associated with entering into contracts with the PPS.

Page 52 of 541 Run Date: 06/30/2020



Page 53 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

☑ IPQR Module 3.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
PPS Executive Committee	Larry McReynolds, Chair, Family Health Centers at NYU Langone	Review and approve recommendations from Finance Sub-Committee.
PPS Controller	Mohamood Ishmael, NYU Langone Health	Review and manage PPS expenditures.
PPS Compliance Officer	Sharon Kurtz, NYU Langone Health	Implement and maintain PPS compliance plan.
Internal Auditor	NYU team lead by Sharon Kurtz	Review PPS financial ledgers.
External Auditor	The NYU Langone Brooklyn PPS point persons are Lisa Vanchieri and Mohamood Ishmael	Review PPS financial ledgers.
Finance Sub-Committee	Lisa Vanchieri, Chair, NYU Langone Health	Review and monitor financial health of PPS partners; generate recommendations on PPS finance activities.



Page 54 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Provider Partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center.	Participant in PPS and recipient of funds.	Responsible for performance on program metrics, participation in clinical project implementation, accountability for use of funds.
External Stakeholders		
Managed Care Organizations	Partner in establishing value-based payment arrangements.	In collaboration with the PPS, develop value-based payment arrangements within the five-year DSRIP period.
NYS Department of Health	Oversight over value based payment arrangements	Provide feedback and support as the PPS establishes and enters into value-based payment arrangements.



Page 55 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

A shared IT infrastructure across the PPS will prove instrumental in allowing the PPS to maintain a real-time assessment of its financial health, including the ability to track expenditures submitted by partners and receipt of payments from DOH as well as access to financial sustainability data and project performance reporting. A robust IT infrastructure will also be vital to the ongoing tracking of financial compliance and to the annual financial audits performed by internal and external auditors. A shared IT infrastructure is also a critical cornerstone which will enable the PPS to transition to value based payments, by tracking and leveraging population health data.

IPQR Module 3.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The financial sustainability Work Stream will be considered successful based on the demonstrated ability to:

- Identify, monitor, and improve the PPS partner organizations that are or will become financially fragile during the course of the DSRIP period
- Seamlessly implement and adhere to financial controls and the PPS compliance plan
- Establish and execute the PPS' plans to transition to the targeted volume of value-based payment revenues

IPQR Module 3.9 - IA Monitoring

Instructions:





Page 56 of 541 Run Date: 06/30/2020

DSRIP

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 04 – Cultural Competency & Health Literacy

IPQR Module 4.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	Reporting Year and Quarter	AV
Milestone #1 Finalize cultural competency / health literacy strategy.	Completed	This milestone must be completed by 12/31/2015. Cultural competency / health literacy strategy signed off by PPS Board. The strategy should: Identify priority groups experiencing health disparities (based on your CNA and other analyses); Identify key factors to improve access to quality primary, behavioral health, and preventive health care Define plans for two-way communication with the population and community groups through specific community forums Identify assessments and tools to assist patients with selfmanagement of conditions (considering cultural, linguistic and literacy factors); and Identify community-based interventions to reduce health disparities and improve outcomes.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	YES
Task Step 1	Completed	Identify oversight staff and process for Cultural Competency/Health Literacy Strategy.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Based on Community Needs Assessment, identify priority populations experiencing health disparities.	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3	Completed	Develop and conduct a PPS-wide best practices and gap analysis in Cultural Competency and Health Literacy across existing programs and interventions (possibly in conjunction with other Brooklyn PPSs).	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4	Completed	Research and identify PPS best practices/centers of excellence in achieving provider Cultural Competency;	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Page 57 of 541 Run Date : 06/30/2020

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		research industry best practices on health literacy enhancement strategies (including assessments and tools to assist patients with self-management of conditions).							
Task Step 5	Completed	Consult with Partners, providers and CBOs to inform the strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6	Completed	Develop a written Cultural Competency/Health Literacy strategy, action plan and monitoring process to address the prioritized areas, signed off by the PPS Executive Committee.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Completed	This milestone must be completed by 6/30/2016. Cultural competency training strategy, signed off by PPS Board. The strategy should include: Training plans for clinicians, focused on available evidence-based research addressing health disparities for particular groups identified in your cultural competency strategy Training plans for other segments of your workforce (and others as appropriate) regarding specific population needs and effective patient engagement approaches	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	YES
Task Step 1	Completed	Identify existing clinician and broader workforce training programs that exist across the PPS to leverage or enhance (do as part of Milestone 1 strengths/gap analysis).	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2	Completed	Collaborate with training vendor on cultural competency training development and delivery options.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3	Completed	Identify champions (including clinicians and community based organizations) that will support training strategies addressing the drivers of health disparities	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4	Completed	Develop strategy for encouraging partner participation in health disparities training	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5	Completed	Determine scope, scale, audience, format and content for training programs, focused on targeted populations and health disparities identified in Milestone 1 strengths/gaps analysis.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6	Completed	Develop a written Cultural Competency Training Strategy (signed off by PPS Executive Committee).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7	Completed	Establish process for on-going assessments to identify gaps and needs	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 58 of 541 **Run Date:** 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
Wilestone Name	IA IIIsti uctions	Quarterly Opuate Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Finalize cultural competency / health literacy strategy.	
Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 59 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 4.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
	000: :=	, , , ,	1 110 11011110	2000	

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 60 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing your cultural competency / health literacy strategy and addressing the specific health disparities you are targeting (based on your CNA), and achieving the milestones described above - including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

We see several risks to implementing the Cultural Competency/Health Literacy (CC/HL) strategy and trainings. Key risks include:

- Workforce capacity issues, including resources and the capacity to identify a CC/HL coordinating body/staff in a timely fashion and to activate sufficient training staff with the necessary skills and competencies in CC/HL, and the ability of staff to be available, and released to attend training.
- · Ensuring the IT infrastructure is in place to support training program development, delivery and tracking.
- Ability to develop and execute a contract with a training vendor in a timely fashion.
- Partner communication and engagement issues, including the ability to ensure active participation of all PPS partners in a CC/HL strengths and gap analysis.
- Practitioner communication and engagement issues, including the ability to ensure providers and CBOs engagement in training programs and to successfully change provider/practitioner behavior around CC/HL best practices.

The NYU Langone Brooklyn PPS intends to mitigate these risks through broad partner and practitioner communication and planning strategies and activities, incorporating CC/HL standards and training parameters into partner contracts (or expectation-setting where there are no contracts) and enforcing or reinforcing those standards/expectations, and significant and dedicated NYU Langone Brooklyn PPS Leadership and project management oversight and coordination.

IPQR Module 4.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The CC/HL strategy development and training strategy are highly dependent on several other work streams, including Workforce strategy (regarding training staff), IT infrastructure (regarding tracking of training participants), and partner and practitioner engagement (all described above), as well as the widespread adoption of culturally competent population health management functions and capabilities and successful clinical integration across the PPS partners. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant challenges given project requirements.



Page 61 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 4.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities				
CC/HL strategy and training oversight	Larry McReynolds, Executive Sponsor, DSRIP, Family Health Centers at NYU Langone Matthew Penziner, Executive Director, NYU Langone Health	Input and approval of CC/HL and training strategies (ultimately responsible for the strategies).				
Day-to-day coordination and implementation of the strategy	Kris Batchoo, NYU Langone Health	CC/HL coordination policies and processes.				
Training Strategy planning and development	NYU Langone Brooklyn PPS Central Services	Lead training program development and implementation.				
Approval of CC/HL strategy and training	NYU Langone Brooklyn PPS Executive Committee	Oversee CC/HL strategy and training plan for the PPS				



Page 62 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

☑ IPQR Module 4.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
NYU Langone Brooklyn PPS Partners (including NYU, FQHCs, physicians, behavioral health agencies, and community based organizations). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center.	Role in identifying best practices/centers of excellence	Participate in strengths/gap analysis.
NYU Langone Brooklyn PPS Practitioners, clinical and non-clinical providers	Recipients of training programs	Commit to and undertake CC transformation.
External Stakeholders		
1199/Training Vendor	Training development and delivery	Curriculum and format development, Subject Matter Expertise, presenters.
NYU Langone Brooklyn PPS attributed members and their families	Ultimate recipient of transformed care delivery	Feedback through patient surveys.



Run Date: 06/30/2020

Page 63 of 541

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 4.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support the development and implementation of your cultural competency / health literacy strategy and the achievement of the milestones described above.

Electronic access to cross-PPS data on patients' health services, health status, demographics, etc. (through EHRs and HIE) is critical to this work stream. Shared IT infrastructure across the PPS is critical to enable population-wide data analytics/clinical informatics to identify target populations for prioritized interventions, track patients and measure care quality and outcomes across clinical projects and ensure true population health management. The IT tools the Patient Navigation Center will deploy, including a centralized repository of community resources, will help address the social determinants impacting patients' health. The use of patient portals across the PPS will facilitate patient communication, education and engagement to help ensure patients are receiving the care and information they need in a culturally competent manner. Finally, cross-PPS IT tools will be critical to administer and track the performance of training programs and other interventions to know what is working and what is not.

IPQR Module 4.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of our CC/HL strategy will be measured through the clinical project-specific metrics and quarterly reporting, and by periodically reviewing whether the strategy and training are successful (e.g., through provider and/or patient feedback surveys) and need to be revised.

IPQR Module 4.9 - IA Monitoring

Instructions:	



Run Date: 06/30/2020

Page 64 of 541

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 05 – IT Systems and Processes

IPQR Module 5.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Completed	Detailed IT current state assessment. Relevant QEs (RHIOs/HIEs) should be involved in performing this assessment.	04/01/2015	03/31/2016	04/01/2015	03/31/2016	03/31/2016	DY1 Q4	NO
Task Step 1	Completed	Identify/validate contacts at each partner organization.	04/01/2015	09/30/2015	04/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Develop data sharing & interoperability requirements and plan for using existing external resources (e.g., RHIOs).	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3	Completed	Develop, distribute and collect detailed survey to determine current state.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4	Completed	Establish process for partners to conduct IT self-assessment and to validate those assessments.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 5	Completed	Establish process for periodic data reporting on IT capabilities.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 6	Completed	Conduct gap identification and analysis.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 7	Completed	Develop mitigation strategies to resolve IT interoperability and data sharing gaps.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Milestone #2 Develop an IT Change Management Strategy.	Completed	IT change management strategy, signed off by PPS Board. The strategy should include: Your approach to governance of the change process; A communication plan to manage communication and involvement of all stakeholders, including users; An education and training plan; An impact / risk assessment for the entire IT change	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO



Page 65 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		process; and Defined workflows for authorizing and implementing IT changes							
Task Step 1	Completed	Meet to determine general governance approach to IT Change Management, including accountabilities and deliverables.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Design communication plan to partner end-users as part of overall DSRIP communications strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3	Completed	Use survey tool to help identify user education and training requirements.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 4	Completed	Develop education and training plan.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5	Completed	Leverage NYU ITIL methodology current IT change management model to develop PPS model for IT change management (e.g. demand management/workflows for authorizing and implementing IT changes, prioritization, approvals, testing, release management, etc.).	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6	Completed	Conduct initial risk assessment & risk mitigation approach.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7	Completed	Finalize change management plan at the PPS and obtain Executive Board authorization on IT change management strategy.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 8	Completed	Develop plan for how central PPS IT services will be made available to providers.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 9	Completed	Communicate IT change management model to partners.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Completed	Roadmap document, including current state assessment and workplan to achieve effective clinical data sharing and interoperable systems where required. The roadmap should include: A governance framework with overarching rules of the road for interoperability and clinical data sharing; A training plan to support the successful implementation of new platforms and processes; and Technical standards and implementation guidance for sharing and using a common clinical data set Detailed plans for establishing data exchange agreements	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO



Page 66 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		between all providers within the PPS, including care management records (completed subcontractor DEAAs with all Medicaid providers within the PPS; contracts with all relevant CBOs including a BAA documenting the level of PHI to be shared and the purpose of this sharing).							
Task Step 1	Completed	Engage with SHIN-NY & RHIOs on pre-planning.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Identify PPS leadership who will be responsible for developing roadmap.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 3	Completed	Develop strategies for connectivity based on interoperability requirements and current state assessment, including setting technical standards for sharing and using common clinical data sets.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 4	Completed	Develop governance framework and PPS policies/standards; ensure Board approval of the same.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 5	Completed	Draft and execute all legally binding agreements related to data exchange, including subcontractor Data Exchange Applications & Agreements and HIPAA Business Associate Agreements.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 6	Completed	Estimate and identify resource requirements, in addition to those provided in gap analysis.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 7	Completed	Develop training plan.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 8	Completed	Develop phased implementation roadmap.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Completed	PPS plan for engaging attributed members in Qualifying Entities, signed off by PPS Board. The plan should include your approach to outreach into culturally and linguistically isolated communities.	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1	Completed	Engage and ready all partners to gain consent from patients for use of data.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 2	Completed	Assess communication channel options and establish communications approach (e.g. portals, email, etc.).	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 3	Completed	Identify process for working with front office provider staff on patient engagement. Assess RHIO use across PPS for Medicaid beneficiaries and MU adoption.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task	Completed	Develop and obtain approval on plan for outreach to patients	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	



Page 67 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Step 4		actively engaged in clinical projects including culturally and linguistically isolated patient populations.							
Milestone #5 Develop a data security and confidentiality plan.	Completed	Data security and confidentiality plan, signed off by PPS Board, including: Analysis of information security risks and design of controls to mitigate risks Plans for ongoing security testing and controls to be rolled out throughout network.	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task A Step 1	On Hold	Develop data security (including 2-factor authorization) & confidentiality plan (including CFR42/BH) based on State and Federal requirements (e.g., DEAAs and HIPAA BAAs) and on existing Lutheran and NYU plans.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task A Step 2	On Hold	Assess risks and design mitigation approaches that are tailored to the risk type and include monitoring and oversight.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task ▲ Step 3	On Hold	Obtain Executive Board approval for final plan.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4	
Task Step 4	Completed	Complete the fourth set of SSP workbooks (PL, PM, SA, CP, and MA) and upload during the DY2, Q1 reporting period in MAPP. Per DOH guidance, completion of all four sets of SSP workbooks will complete the requirements for IT Systems and Processes Milestone #5. The NYU Lutheran PPS has completed the prior three sets of SSP workbooks, which were uploaded in MAPP during the following required DSRIP quarterly reporting periods. Set 1 (IA, SC, CM, and AC) - uploaded during DY1, Q2 reporting period in MAPP Set 2 (AT, AU, IR, PE, and PS) -uploaded during DY1, Q3 reporting period in MAPP Set 3 (CA, RA, SI, and MP) - uploaded during DY1, Q4 reporting period in MAPP	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 68 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
		, ,

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	
Develop an IT Change Management Strategy.	
Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	
Develop a specific plan for engaging attributed members in Qualifying Entities	
Develop a data security and confidentiality plan.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 69 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 5.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 70 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

📨 IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in creating and implementing your IT governance structure, your plans for data sharing across your network, your approach to data security and confidentiality, and the achievement of the milestones described above, including the potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

IT Systems Design

- Risk: Ability to anticipate and define access, use and interoperability requirements (e.g., data elements that need to be shared, unique user access requirements, workflow integration requirements, end user limitations, etc.).
- Mitigation Strategy: Engage PPS partners early; develop robust IT current state survey and review thereof; develop robust technical support, training and communications strategies; leverage industry best practices and NYU implemented strategies.

IT Systems Implementation

- Risk: Integration with third party systems (disparate IT systems), end user availability for training and education, relative lack of technical resources within PPS partner organizations, incompatible EHRs, lack of critical information systems.
- Mitigation Strategy: Conduct detailed technical review during planning phase; identify IT leads within each partner organization and engage them early, and throughout the planning and implementation process; develop robust technical support, training and communications strategies; provide guidance on preferred EHR platforms; leverage NYU expertise and experience.
- · Risk: Timing and availability of RHIO/SHIN-NY capabilities.
- Mitigation Strategy: Work with RHIO/SHIN-NY on pre-planning to align timelines and implementation planning activities.

IT Governance Structure:

- Risk: Ability to develop and enforce IT standards and policies across the PPS.
- · Mitigation Strategy: Leverage PPS governance structure with senior representation from range of partner organizations; educate and communicate value of standards.
- Risk: Process for capturing and prioritizing requests in support of the NYU Langone Brooklyn PPS DSRIP clinical program objectives.
- · Mitigation Strategy: Establish and communicate process for demand management and assign required responsibilities.

Data Sharing:

- · Risk: Obtaining accurate PPS partner IT information.
- Mitigation Strategy: Conduct detailed technical review during planning phase.
- · Risk: Obtaining consents.
- Mitigation Strategy: Establish program and process for obtaining patient consents including educating patients and providers, using the Statesanctioned RHIO consent form as a template; leverage NYU accepted process and procedures.



Page 71 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

- · Risk: Obtaining partner contracts for data sharing.
- Mitigation Strategy: Communicate PPS expectations and value of data sharing; ensure all contracts include HIPAA BAAs and DEAAs as appropriate.

Data Security & Confidentiality:

- Risk: Many PPS partners lack detailed knowledge regarding security and confidentiality regulations.
- Mitigation Strategy: Leverage NYU technology and security services; educate PPS partners regarding security and confidentiality policies; periodically review compliance with BAAs and other legally binding agreements.

IPQR Module 5.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The IT Work Stream will require each other organizational Work Stream to address, and each PPS clinical project implementation team to define and help prioritize, that Work Stream's/team's requirements for IT support and/or capabilities. Additionally, the IT Work Stream will require a governance structure and processes that prioritize projects and requests from other Work Streams/teams, set funding and other resource levels, and define and enforce IT-related policies. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant challenges given project requirements.



DSRIP Implementation Plan Project

Page 72 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 5.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Program Management	Kathleen Mullaly, NYU Langone Health	Current state analysis, methodology, project management, budget management, resource management, etc.		
EHR Design & Implementation	Nancy Beale/NYU IT, PPS PMO	Analysts, Subject Matter Experts (including clinicians), Systems Architects, End Users, Trainers, Testers, etc.		
Security	Hai Ngo/NYU, NYU IT Security Team	Design, implement and manage security; enforce HIPAA-related and other agreements as fiduciary.		
Infrastructure Implementation	Anthony Antinori, NYU Langone Health	Desktop, network, server, data center, help desk, etc.		
HIE Design & Implementation	Anthony Antinori, NYU Langone Health	Design, implement and manage HIE for PPS.		
Data & Analytics Implementation	NYU EDW and Analytics Teams, PPS PMO	Design data and analytics strategy and approach, leverage existing and new tools to deliver required capabilities.		
IT Governance	PPS IT Sub-Committee	Design, implement and manage PPS IT governance.		
hange Management PPS IT Sub-Committee		Establish and manage IT change management policies and processes.		



Page 73 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

☑ IPQR Module 5.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities		
Internal Stakeholders				
End Users/Partners (e.g., Clinicians, administrators, community based partners, and a range of other users of the new IT systems). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center.	Users of the IT systems	Participate in design and training, and use systems to meet DSRIP objectives.		
Patient Navigation Center (PNC)	User of the systems	Participate in design and training, and use systems to meet DSRIP objectives.		
External Stakeholders				
Patients	Will use IT tools to access PPS capabilities and information	None.		
Non-NYU Langone Brooklyn PPS Providers, payers, State agencies	May access data generated by the PPS	Use of the data in compliance with regulations.		
RHIO/SHIN-NY	Technology partner	Provide connectivity/interoperability support.		



DSRIP Implementation Plan Project

Run Date: 06/30/2020

Page 74 of 541

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 5.7 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

PPS will measure the success of this organizational Work Stream based on progress against the milestones and steps detailed above, on our ability to generate timely and accurate progress reports as judged by the Independent Assessor and achieving system transformation and outcome measures and goals as required within the DSRIP program.

IPQR Module 5.8 - IA Monitoring

Instructions	
--------------	--



Page 75 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 06 – Performance Reporting

IPQR Module 6.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Completed	Performance reporting and communications strategy, signed off by PPS Board. This should include: The identification of individuals responsible for clinical and financial outcomes of specific patient pathways; Your plans for the creation and use of clinical quality & performance dashboards Your approach to Rapid Cycle Evaluation	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1	Completed	Identify PPS members with responsibility for outcomes/impacting performance measurements.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 2	Completed	Align data and performance requirements with PPS member- type categories (e.g. clinical operations, finance, clinical domain/specialty, etc.) and clinical program (e.g. Diabetes, HIV, etc.).	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 3	Completed	Design reports & dashboards.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 4	Completed	Work with MCOs to get more timely data than the State provides.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 5	Completed	Develop communication plan – including frequency of communication and process for rapid cycle evaluation.	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 6	Completed	Draft Performance Reporting and Communications strategy (e.g. who receives which performance reports/dashboards, how often, etc.).	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 7	Completed	Obtain Executive Board approval for Performance Reporting and Communications strategy.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #2 Develop training program for organizations and	Completed	Finalized performance reporting training program.	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1	NO



Page 76 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
individuals throughout the network, focused on clinical quality and performance reporting.									
Task Step 1	Completed	Identify PPS members requiring training.	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 2 Completed		Identify scope of training (e.g., quality/process improvement strategies and monitoring, performance reporting, and pay for performance and pay for reporting)	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 3	Completed	Identify PPS team and develop a comprehensive strategy to lead and provide oversight over training	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 4	Completed	Design training content tailored for user communities.	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 5	Completed	Develop model and tools to track/manage the training program.	10/01/2016	06/30/2017	10/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 6	Completed	Communicate training program including access, goals, benefits, etc.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
Task Step 7	Completed	Implement program, track participation, continuously improve program based on feedback.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	

IA Instructions / Quarterly Update

IA Instructions Quarterly Update Description	Milestone Name
--	----------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish reporting structure for PPS-wide performance reporting	
and communication.	
Develop training program for organizations and individuals	



Page 77 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
throughout the network, focused on clinical quality and	
performance reporting.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 78 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 6.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text

No Records Found



Page 79 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing performance reporting structures and processes and effective performance management within your network, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

Data:

- Risk: The quality and range of data available to measure and understand quality and performance may not be sufficient.
- · Mitigation Strategy: Develop customized data and analytics capabilities; leverage NYU advanced analytics resources.

Alignment and Communication:

- Risk: PPS performance may not represent a significant percentage of each providers business and they may not focus sufficiently on the metrics.
- · Mitigation Strategy: Engage members and communicate the benefits and requirements of PPS participation; incent performance.
- Risk: Members may not understand the performance measures or they may feel that they can't significantly influence the measures.
- Mitigation Strategy: Tailor training for the different groups that will be accessing and using the reports and dashboards; provide performance reporting down to the practice or individual level wherever possible; share successful implementation strategies among partners to develop best practices within the PPS.
- Risk: PPS leaders (e.g., Central Services and/or clinical program leadership) may not understand how the performance is measured or who they should work with to address specific performance gaps.
- Mitigation Strategy: Provide analytics expertise to support leadership in understanding performance and assessing high impact areas.

Logistics:

- Risk: PPS resources are distributed across Brooklyn and have many demands on their time.
- Mitigation Strategy: Provide a flexible training approach that includes online/on-demand as well as in-person training program alternatives.

IPQR Module 6.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The performance reporting Work Stream will be dependent on IT to aggregate and integrate the necessary data and produce the necessary reports and dashboards. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant challenges given project requirements.



DSRIP Implementation Plan Project

Page 80 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 6.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Reporting Leader	Kris Batchoo, NYU Langone Health	Manage this Work Stream.
Reporting Analysts	Kris Batchoo, NYU Langone Health Olga Lanina, NYU Langone Health Anthony Baboolal, NYU Langone Health	Provide clinical and business data domain expertise and analytical support.
Training Leaders	PPS PMO & Clinical Programs	Develop training curriculum and coordinate/manage training program.
Trainers	PPS PMO and/or Contracted Service	Conduct training.
IT Data Integrators	Kathleen Mullaly, NYU	Integrate data required for reporting and analytics.
IT Developers	NYU IT	Develop on-line training tools, reports and dashboards.



DSRIP Implementation Plan Project

Page 81 of 541

Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

☑ IPQR Module 6.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
IT	Deliver IT capabilities	Data, analytics tools, reports, dashboards, training modules, training administrative tools.
Communications	Organize and manage communications	Coordinate stakeholder communications.
End-Users/Partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center.	Receive and use the performance reporting information	Appropriate use of the tools and information & provide input/feedback on usefulness of the tools.
External Stakeholders		
State DOH	Prescribe reporting requirements	Provide feedback on performance.



Page 82 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 6.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support your approach to performance reporting.

Shared IT infrastructure will be critical in standardizing and aggregating data for reporting and analytical purposes. Additionally, reporting tools can be standardized and efficiently deployed and managed across the PPS. The PPS anticipates leveraging Salient and the MAPP tool to help populate dashboards and deliver performance data to the PPS providers.

IPQR Module 6.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The success of this Work Stream will be measured based on our ability to meet the established milestone targets by leveraging IT infrastructure (described in previous module) and the PPS's ability to use data to influence quality and performance. The governance committees, PMO and clinical program leadership will use these tools to monitor progress and identify areas for improvement/intervention. Additionally, PPS will track system transformation and outcome measures as required within the DSRIP program.

IPQR Module 6.9 - IA Monitoring

Instructions :



Page 83 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 07 – Practitioner Engagement

IPQR Module 7.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop Practitioners communication and engagement plan.	Completed	Practitioner communication and engagement plan. This should include: Your plans for creating PPS-wide professional groups / communities and their role in the PPS structure The development of standard performance reports to professional groupsThe identification of profession / peer-group representatives for relevant governing bodies, including (but not limited to) Clinical Quality Committee	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3	NO
Task Step 1	Completed	Establish practitioner engagement and communication infrastructure for overseeing outreach, education and engagement of practitioners; strategy to be coordinated with partner communication and engagement strategy.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 2	Completed	Create listserv, newsletter and website for providing on-going update and performance reports to practitioners; establish communication mechanism for receiving comments and questions.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 3 Completed		Engage professional practioner organizations including MSSNY, county associations, ACP chapters or AAFP affiliations.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3	
Task Step 4 Completed		Assign practitioner representatives to PPS committees including Governance, Clinical Project Planning, IT, and Finance.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5	Completed	Conduct outreach with practitioners, through face-to-face meetings and webinars, to develop better understanding of PPS goals, metrics and clinical project plans.	01/01/2016	12/31/2016	01/01/2016	12/31/2016	12/31/2016	DY2 Q3	



Page 84 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone/Task Name	estone/Task Name Status Description		Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Completed	Practitioner training / education plan.	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1	NO
Task Step 1	Completed	Identify needed training capacity for practitioners through engagement of Clinical Sub-Committee and partner surveys.	01/01/2016	06/30/2017	01/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 2	Completed	Identify vendor/internal resources for practitioner training/education development.	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 3	Completed	Set up training/education curriculum that is specifically designed for practitioners.	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1	
Task Step 4 Completed		Establish plan for evaluating on-going training needs.	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1	
		On-going tracking and monitoring of training programs including: evidence of training take-up, description of training programs delivered, participant level data and training outcomes.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1	

IA Instructions / Quarterly Update

Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop Practitioners communication and engagement plan.	
Develop training / education plan targeting practioners and	



Page 85 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
other professional groups, designed to educate them about the	
DSRIP program and your PPS-specific quality improvement	
agenda.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 86 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 7.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Run Date: 06/30/2020

Page 87 of 541

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the current level of engagement of your physician community in the DSRIP program and describe the key challenges or risks that you foresee in implementing your plans for physician engagement and achieving the milestones described above. Describe any potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The PPS has had preliminary communication and engagement with practitioners and will embark on a comprehensive and on-going education and engagement strategy to ensure successful DSRIP implementation. Ambulatory care practitioners are essential to achieving the NYU Langone Brooklyn PPS's goal of reducing avoidable hospitalizations and readmissions. Practitioner buy-in to the PPS's clinical projects' evidence-based protocols, population health management strategies, required IT infrastructure, and focus on care coordination and patient navigation are important for the PPS to achieve its desired milestones and outcomes. Providers need to be continuously engaged in order to understand and effectuate their role and responsibilities in system transformation. Because practitioner engagement is so essential to meeting DSRIP goals, the PPS will identify "practitioner champions" who will play a key role in engaging practitioners and informing implementation. The PPS will also leverage existing professional group communication channels to ensure on-going communication and engagement.

IPQR Module 7.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

Practitioner engagement will be closely interdependent with many other work streams including clinical integration, clinical project planning, population health management, partner engagement, governance, workforce training and value-based reimbursement. The PPS will need to work very closely with practitioners to ensure an understanding of and engagement with the DSRIP goals, metrics, and outcomes and to ensure their perspectives are incorporated into every step of the implementation. Practitioner engagement will also interact with workforce training as part of the retraining, recruiting, and redeploying of staff with appropriate skill sets.



Page 88 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 7.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Practitioner Engagement Oversight	Dr. Gary Kalkut, NYU Langone Health Dr. Isaac Dapkins, Medical Director, NYU Langone Brooklyn PPS	Oversees practitioner engagement and communication infrastructure to ensure outreach, education and engagement of practitioners.		
Practitioner Training Oversight	NYU Langone Brooklyn PPS Central Services, TBD	Oversees practitioner education and training.		



Page 89 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

☑ IPQR Module 7.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
NYU Langone Brooklyn PPS Leadership	Oversight and on-going communication and engagement.	Lead communication, outreach and engagement with practitioners.
External Stakeholders		
"Practitioner champions"	Active engagement on PPS Executive Committee, Sub-Committees and work groups.	Represent physicians on various committees; play a key role in driving professional engagement.
Leads of Professional Groups	Includes representation of Practitioner Champions and PPS partners.	Provide natural communication channel to professions to ensure communication and engagement.
Practitioner partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center.	Ensuring key stakeholders across the PPS are represented and have input in the various PPS committees.	Participate in various PPS committees.



Page 90 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 7.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

At the highest level, a successful IT strategy and clinical project implementation structure and implementation plan development process are critical to achieving clinical integration across providers involved in a specific project and across the PPS. The integrated delivery system will establish shared connectivity, registries, care coordination tools, and analytics across the PPS in order to meet DSRIP performance goals and successfully implement DSRIP clinical projects. This shared IT infrastructure will support and promote practitioner engagement through the use and sharing of data and by providing access to IT tools.

IPQR Module 7.8 - Progress Reporting

Instructions:

Instructions:

Please describe how you will measure the success of this organizational workstream.

The PPS will measure the success of its practitioner engagement strategy by providing quarterly updates on the development of the practitioner communication and engagement plan and practitioner training strategy. The PPS will use the clinical metrics, speed and scale tables and provider ramp ups to measure progress towards achieving practitioner engagement milestones.

IPQR Module 7.9 - IA Monitoring



Page 91 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 08 – Population Health Management

IPQR Module 8.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Develop population health management roadmap.	Completed	Population health roadmap, signed off by PPS Board, including: The IT infrastructure required to support a population health management approach Your overarching plans for achieving PCMH 2014 Level 3 certification in relevant provider organizationsDefined priority target populations and define plans for addressing their health disparities.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1	Completed	Identify those responsible for population health management roadmap development, monitoring and reporting.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 2	Completed	Conduct current state IT assessment, including those elements needed to support population health management.	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3	Completed	Assess PCMH status of primary care partners and establish a strategy to address needed progress.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 4	Completed	Conduct workforce assessment that includes functions needed for population health management.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 5	Completed	Analyze data from IT, PCMH and workforce assessments.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 6	Completed	Using the PPS's Community Needs Assessment, identify priority target populations, including those with targeted chronic conditions aligned with chosen DSRIP projects and to reduce excess readmissions and ED visits.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 7	Completed	Draft and finalize population health management roadmap.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Task Step 8	Completed	Obtain approval of population health management roadmap from Brooklyn Bridges PPS Leadership.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	



Page 92 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone/Task Name Status		Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #2 Finalize PPS-wide bed reduction plan.	Completed	PPS Bed Reduction plan, signed off by PPS Board. This should set out your plan for bed reductions across your network, including behavioral health units/facilities, in line with planned reductions in avoidable admissions and the shift of activity from inpatient to outpatient settings.	10/01/2015	09/30/2019	10/01/2015	09/30/2019	09/30/2019	DY5 Q2	NO
Task Step 1	Completed	Identify staff responsible for developing and reporting on bed reduction plan.	10/01/2015	09/30/2019	10/01/2015	09/30/2019	09/30/2019	DY5 Q2	
Task Step 2	Completed	Develop implementation plans for the ED Triage and Observation Unit projects.	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3	
Task Step 3	Completed	Develop method to monitor the impact of DSRIP and care activities on utilization.	01/01/2018	09/30/2019	01/01/2018	09/30/2019	09/30/2019	DY5 Q2	
Task Step 4	Completed	Draft and finalize bed reduction plan.	01/01/2018	09/30/2019	01/01/2018	09/30/2019	09/30/2019	DY5 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop population health management roadmap.	
Finalize PPS-wide bed reduction plan.	



Page 93 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	



Page 94 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 8.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 95 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

■ IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in implementing these cross-cutting organizational strategies, including potential impacts on specific projects and, crucially, any risks that will undermine your ability to achieve outcome measure targets.

The NYU Langone Brooklyn PPS has identified the following key challenges and risks that could impact our ability to achieve the milestones for the Population Health Management section:

- Limited implementation (e.g., due to delays, unforeseen challenges) of any of the interdependent work streams (see below), including the PPS's IT strategy, PCMH strategy, central services and patient navigation strategies, workforce strategy, cultural competency/health literacy strategy, etc.
- Limited success in educating and engaging providers and CBOs on the PPS's IDS and PHM approach (bridging the disconnect between system-level expectations and provider-level understanding or realities), and to facilitate their adoption of the IT, staffing and workflow changes necessary to implement PHM in a timeframe that meets the PPS's milestone and speed/scale targets.
- · Limited success in engaging NYU Langone Brooklyn PPS patients in the PPS's population health management activities and initiatives.

The NYU Langone Brooklyn PPS intends to mitigate these risks through broad Partner, practitioner and patient communication and planning strategies and activities, formal Brooklyn cross-PPS discussions and efforts, and significant and dedicated NYU Langone Brooklyn PPS Leadership and project management oversight (ensuring each of the clinical projects get implemented as planned and in a timely manner) and coordination of all of these intersecting work streams.

IPQR Module 8.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

This Work Stream is one of the key goals and underpinnings of the DSRIP initiative. It is highly dependent on each and every one of the other organizational Work Streams and clinical projects, which together will help the NYU Langone Brooklyn PPS effectuate its population health management approach, goals and functionality across the PPS. Most critical are the patient navigation center, information technology and informatics, practitioner engagement to ensure practitioners have a deep understanding of and skills to implement PHM and effective clinical integration, and to ensure that patients are actively engaging in their care processes. Also important are cultural competency/health literacy and performance reporting to ensure that providers are delivering and patients are receiving care in a way they understand, and that providers are being monitored and measured on their performance in meeting the PPS's population health management goals. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant challenges given project requirements.



Page 96 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

☑ IPQR Module 8.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational work stream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities		
Lead the PHM Roadmap development	NYU Langone Brooklyn PPS Central Services Population Health Management Lead, TBD	Oversight of PHM roadmap development; oversight and/or coordination across the moving parts (e.g., IT assessment; PCMH assessment and certification).		
Lead assessments integral to PHM Roadmap	NYU Langone Brooklyn PPS Central Services Population Health Management Lead, TBD	Oversight of IT, PCMH and workforce assessments, and coordination with PHM Lead.		
Lead the Bed Reduction strategy	TBD	Ensuring modeling of impact of clinical projects on hospital/community care utilization.		



Page 97 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

☑ IPQR Module 8.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
NYU Langone Brooklyn PPS Central Services	NYU Langone Brooklyn PPS Leadership	Oversight of PHM roadmap development.
NYU Langone Brooklyn PPS Partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center.	Impacted by bed reduction strategy	Member of coordinating body or workgroup.
External Stakeholders		
Medicaid beneficiaries	End user of reformed care delivery system	Feedback through surveys.
Workforce	Impacted by shifts in patient utilization in various care settings	Feedback through training programs.
CBOs (e.g., CAMBA, Visiting Nurse Service, Brooklyn Perinatal Network)	Impact patient engagement	Feedback through surveys or other tools
Health plans	Partners in value-based purchasing	Share experiences and tools for PHM; ultimately participate in DSRIP payment reforms.



DSRIP Implementation Plan Project

Run Date: 06/30/2020

Page 98 of 541

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 8.7 - IT Expectations

Instructions:

Please describe the current Population Health Management IT capabilities in place throughout your PPS network and what your plans are at this stage for leveraging these capabilities and/or developing new IT infrastructure.

The Family Health Centers at NYU Langone, a key partner in the NYU Langone Brooklyn PPS, uses a clinical risk stratification algorithm and a set of reports including patient registries, provider reports and pre-visit planning as part of its community case management program to identify patients at risk for readmissions. NYU also brings tremendous population health management IT assets and capabilities. Both will be leveraged to support the PPS's population health management goals and strategies.

The integrated delivery system will establish shared connectivity, registries, care coordination tools, and analytics across the PPS in order to meet DSRIP performance goals and successfully implement DSRIP clinical projects.

IPQR Module 8.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The PPS will measure the success of its population health management by providing updates on each of the work streams incorporated into the road map (e.g., IT, Workforce, PCMH status, Clinical Projects), including its bed reduction plan. The PPS also will use other data sources, including what the state will provide and health plan data to measure patient service utilization and outcomes. The PPS will use the clinical metrics, speed and scale tables and provider ramp ups to measure progress towards achieving population health management milestones.

IPQR Module 8.9 - IA Monitoring

Instructions:		



Page 99 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 09 – Clinical Integration

IPQR Module 9.1 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement.

Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Perform a clinical integration 'needs assessment'.	Completed	Clinical integration 'needs assessment' document, signed off by the Clinical Quality Committee, including: Mapping the providers in the network and their requirements for clinical integration (including clinical providers, care management and other providers impacting on social determinants of health) Identifying key data points for shared access and the key interfaces that will have an impact on clinical integration Identify other potential mechanisms to be used for driving clinical integration	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4	NO
Task Step 1	Completed	Establish clinical project work groups (to include key providers and practitioners from partner sites) to inform the clinical integration needs assessment and strategy development (review and provide feedback).	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Map the provider landscape participating in each clinical project.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 3	Completed	Utilize workgroups to develop and implement CI needs assessment framework (coordinated with related needed surveys, such as a Workforce or IT survey).	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4	
Task Step 4	Completed	Finalize clinical integration needs assessment.	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4	
Task Step 5	Completed	Obtain approval of clinical integration needs assessment by Clinical Sub Committee.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4	
Milestone #2 Develop a Clinical Integration strategy.	Completed	Clinical Integration Strategy, signed off by Clinical Quality Committee, including: Clinical and other info for sharing	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2	NO



Page 100 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		Data sharing systems and interoperability A specific Care Transitions Strategy, including: hospital admission and discharge coordination; and care transitions and coordination and communication among primary care, mental health and substance use providers Training for providers across settings (inc. ED, inpatient, outpatient) regarding clinical integration, tools and communication for coordination Training for operations staff on care coordination and communication tools							
Task Step 1	Completed	Utilize clinical project workgroups to define desired future CI state; analyze clinical integration needs assessment to identify gaps to future state (re: IT, care management staffing and protocols, clinical protocols, etc.).	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task Step 2	Completed	Utilize clinical project workgroups to develop prioritized steps (possibly to include a workforce training plan, workflow standardization protocols, or standardize care management protocols, for example) for closing the identified CI gaps, with a particular focus on closing care transition gaps.	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2	
Task Step 3	Completed	Finalize a clinical integration strategy across all clinical projects signed off by the Clinical Committee. The clinical integration strategy will include transition strategy across care continuum and leverage care management/care coordination expertise.	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2	

IA Instructions / Quarterly Update

Milestone Name IA Instructions Quarterly Update Description

No Records Found

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
----------------	---------	-----------	-----------	-------------	-------------

No Records Found



Page 101 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Perform a clinical integration 'needs assessment'.	
Develop a Clinical Integration strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1 Pass & Complete		
Milestone #2	Pass & Complete	



Page 102 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 9.2 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type	File Name	Description	Upload Date
----------------------------------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 103 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges or risks that you foresee in improving the level of clinical integration throughout your network and achieving the milestones described above. Describe potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

At the highest level, successfully delivering needed IT and implementing the clinical projects are critical to achieving clinical integration across providers involved in a specific project and across the PPS. Each of those IP sections describe the processes the PPS is putting in place to mitigate any risks to achieving those Work Streams. Other risks similarly could impact the implementation of this Work Stream, including:

- Inability of providers and practitioners of all sizes to financially, administratively or operationally be able to adopt the HIT/HIE tools and processes necessary to effectuate clinical integration across the PPS.
- Educating and engaging practitioners sufficiently to ensure PPS-wide adoption of evidence-based clinical pathways, care models, and care transitions protocols to ensure true clinical integration across projects. Practitioners must be resourced appropriately to adopt these new care models and protocols.

The PPS has several mechanisms to mitigate these risks, including an active multi-dimensional communication and collaboration strategy with its partners and practitioners (e.g., All Partner meetings; PPS Newsletter; Regular email exchanges; Clinical Project Workgroups), including key partners/practitioners on the key Committees or workgroups necessary to oversee or implement these Work Streams, and ensuring active linkages across the Work Streams (e.g., IT and Clinical Projects). The clinical project general implementation section describes the PPS's general approach to ensuring provider engagement and capacity, and each clinical project describes the PPS's risk and mitigation strategy related to provider engagement and capacity.

IPQR Module 9.4 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

As noted in this section, this work stream is highly dependent on the IT and Clinical Project Work Streams, particularly, but also is dependent on successful Workforce, Cultural Competency/Training, and Practitioner Engagement Work Streams. Successful IT delivery and clinical project implementation are critical to achieving clinical integration across providers involved in specific projects and across the PPS. Additionally, this Work Stream will depend on the Finance Work Stream which will determine the available funding for each project. This funding level may present significant challenges given project requirements.



Page 104 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 9.5 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Oversight of CI Work Stream	Clinical Sub-Committee	Oversight and approval body.
Lead clinical integration work stream	Dr. Gary Kalkut, NYU Langone Health	Oversee and monitor clinical integration activities.
Support development of clinical integration needs assessment and strategy	Project-specific clinical workgroups	Clinical integration needs assessment and strategy development.



DSRIP Implementation Plan Project

Page 105 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

☑ IPQR Module 9.6 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities			
Internal Stakeholders					
NYU Langone Brooklyn PPS Partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies, health homes and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center.	Active workgroup participation; acceptance and adoption of clinical integration strategy	Engage in the process and related trainings.			
External Stakeholders					
NYU Langone Brooklyn PPS patients/families	Recipients of improved care delivery/caregivers or supports for these patients	Feedback through surveys.			
CBOs	Critical patient resources/supports	Feedback through surveys.			
Health plans	Source of member data to monitor outcomes	Patient data.			



Page 106 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 9.7 - IT Expectations

Instructions:

Please clearly describe how the development of shared IT infrastructure across the PPS will support this particular workstream.

IT infrastructure across the PPS will be critical to supporting this Work Stream. Practitioners across the PPS, and particularly across projects, will need ready access to existing and new information and data (e.g., patient electronic health records; care management and care transitions tools and protocols; patient registries, appointment scheduling and reminder tools, provider communication tools, etc.) to be able to transform their practice to achieve clinical integration across providers in the PPS.

The NYU Langone Brooklyn PPS will establish an integrated delivery system that will connect patients and providers, and build deeply integrated and transformative clinical and care management workflows. The integrated delivery system will establish shared connectivity, registries, provider and patient portals, care coordination tools, and analytics across the PPS in order to meet DSRIP performance goals and successfully implement DSRIP clinical projects.

IPQR Module 9.8 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

The PPS will measure the success of clinical integration across time and in several ways. We will be monitoring and reporting on the project-specific process and outcome measures; monitoring and reporting on the implementation of our IT strategy; and conducting periodic patient and provider surveys about their care delivery experience (e.g., through satisfaction surveys) and practice transformation (e.g., PCMH status assessment), respectively.

IPQR Module 9.9 - IA Monitoring:

Instructions:		



Page 107 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section 10 – General Project Reporting

IPQR Module 10.1 - Overall approach to implementation

Instructions:

Please summarize your intended approach to the implementation of your chosen DSRIP projects, including considerations around how this approach will allow for the successful development of concurrently implementing DSRIP projects.

The NYU Langone Brooklyn PPS's approach to successful clinical project implementation centers on 1) leveraging NYU Langone Hospital – Brooklyn and NYU's existing infrastructure, resources, and clinical expertise to develop robust clinical operational plans and to provide access to clinical expertise, technical assistance and central support to implement each project; 2) establishing clinical project governance and management structures that enable efficiency, effectiveness and transparency; 3) coordinating with and actively engaging key partners; and 4) establishing IT connectivity between and among PPS partners to share data, track progress against project milestones, and report on results to ensure meaningful patient outcomes.

Partner engagement is the crux of successfully implementing this approach. NYU Langone Brooklyn PPS partners bring clinical expertise, as well as culturally-competent and community-centered knowledge, relationships and resources. Each project's success hinges on harnessing this expertise and channeling it to the wider PPS's benefit. As such, partners will be integral to the individual project teams as well as the clinical project oversight structure to develop and implement each project.

This integrated, collaborative approach will enable the NYU Langone Brooklyn PPS to transform from a disparate group of providers to a highly integrated network where each clinical project works in concert to achieve DSRIP's goals. The PPS clinical projects governance and project implementation structure will leverage individual project work groups, each responsible for focusing on their project goals, interventions, and milestones, to share data-driven, evidence-based best practices and other learnings to contribute to each project's successful implementation.

These work groups will be co-led by both a NYU and community-based partner representative and comprised of NYU Langone Hospital –

Brooklyn, NYU, primary care and other partners. The Clinical Sub-Committee, which will report to the PPS Executive Committee and be comprised of each work group's co-leads and additional PPS clinical and administrative leadership, will oversee all clinical projects and monitor each project's implementation to lift up cross-cutting project successes and challenges. Following implementation planning, work groups will shift to assume responsibility for on-going project monitoring, performance management and provider engagement with support from the PPS central services group.

The PPS will support this implementation approach by deploying coordinated IT systems and the Patient Navigation Center, providing actionable data for care management and coordination, and facilitating technical assistance for partners to meet the challenges of implementing specific project elements.

IPQR Module 10.2 - Major dependencies between work streams and coordination of projects

Instructions:



Page 108 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Please describe how your approach will handle interdependencies between complementary projects, as well as between projects and cross-cutting PPS initiatives - for example, an IT infrastructure upgrade, or the establishment of data sharing protocols.

Successful project implementation will depend on efforts within and across the PPS-specific work streams and also cross-PPS initiatives. Specifically, the following major interdependencies have been identified by our PPS will be addressed via cross work stream and cross PPS initiatives. These will include, but not be limited to: 1) supporting relevant partners to achieve PCMH NCQA 2014 Level 3 status; 2) successfully implementing IT systems, including EMRs and HIE connectivity; 3) contracting with MCOs to support financial sustainability; 4) engaging patients, as well as engaging providers to consistently employ evidence-based, best practice clinical protocols to achieve standardization in care coordination, quality and outcomes; 5) developing a PPS-wide budget approach to ensure adequate funds are available across projects; 6) coordinating with other PPSs; and 7) coordinating the PPS's workforce strategy and priorities across projects.



Page 109 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 10.3 - Project Roles and Responsibilities

Instructions:

Please outline the key individuals & organizations that play a role in the delivery of your PPS's DSRIP projects, as well as what their responsibilities are regarding governance, implementation, monitoring and reporting on your DSRIP projects.

Role	Name of person / organization (if known at this stage)	Key deliverables / responsibilities
Project Management Office	NYU Langone Brooklyn PPS PMO	Coordinate PPS-wide functionality and provide day-to-day operational support for PPS, including implementation management of selected cross-project initiatives (e.g., support PCMH objectives).
Clinical Sub-Committee	NYU Langone Brooklyn PPS	Oversee PPS-wide clinical project implementation and on-going monitoring.
Behavioral Health Work Group	NYU Langone Brooklyn PPS	Develop plan and oversee implementation of the Behavioral Health and Primary Care integration project.
Diabetes Work Group	NYU Langone Brooklyn PPS	Develop plan and oversee implementation of the Diabetes project.
HIV Work Group	NYU Langone Brooklyn PPS	Develop plan and oversee implementation of the HIV project.
Tobacco Use Cessation Work Group	NYU Langone Brooklyn PPS	Develop plan and oversee implementation of the Tobacco Use Cessation project.
Asthma Work Group	NYU Langone Brooklyn PPS	Develop plan and oversee implementation of the Asthma project.
ED Care Triage Work Group	NYU Langone Brooklyn PPS	Develop plan and oversee implementation of the ED Care Triage project.
Observation Unit Work Group	NYU Langone Brooklyn PPS	Develop plan and oversee implementation of the Observation Unit project.
Care Management and Navigation Work Group	NYU Langone Brooklyn PPS	Develop plan and oversee implementation of the Care Management and Navigation project.



Page 110 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects

Instructions:

In the below table, please set out who the key stakeholders are that play a major role across multiple DSRIP projects. Please give an indication of the role they play and how they impact your approach to delivering your DSRIP projects.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
PPS Finance Sub-Committee	Conduct PPS-wide financial impact monitoring.	Responsible for on-going monitoring of the impact of the DSRIP projects on the financial health of the network and individual providers.
Project Advisory Committee	Represent partners in PPS governance.	Serve on PPS-wide committees as organizational and provider- type representative.
External Stakeholders		
NYU Langone Brooklyn PPS attributed members	Impacted positively by the nine clinical projects resulting in improved access and coordination of care and overall health and health outcomes.	Beneficiaries of the PPS infrastructure and clinical projects. Responsible for playing an active role in their care.
Medicaid Managed Care Organizations	Contract to support financially sustainable clinical projects.	Partners in sharing claims and EHR data, negotiating and piloting new payment models.
NYC Department of Health and Mental Hygiene	Collaborate with the PPS to implement several Domain 3 and 4 projects (i.e., Asthma, Tobacco, HIV).	The PPS project implementation planning teams are working with DOHMH representatives to determine DOHMH responsibilities to support interventions.
Brooklyn-area PPSs, including OneCity Health, Community Care of Brooklyn, and Advocate Community Partners	Collaborate with the PPS on implementation of our HIV and tobacco use cessation projects. For Domain 2 and 3 projects, collaborate with the PPS by sharing best practices, lessons learned for Asthma, Diabetes and Behavioral Health projects and coordinating patient data-sharing of other PPSs lives who seek care by our PPS providers (e.g., ED Care Triage, Observation Unit).	PPSs will share best practices and avoid duplication of effort.
1199	Serves as PPS primary workforce vendor.	Assist PPS with workforce engagement, development, and training.
OPWDD	Committed to ensuring representation and coordination among DD providers.	Provide technical assistance to PPS, as needed, to promote and establish participation of DD providers.
ОМН	Committed to ensuring representation and coordination among providers of mental health services.	Provide technical assistance to PPS, as needed, to support integration of behavioral health and primary care.
OASAS	Committed to ensuring representation and coordination among providers of substance abuse services.	Provide technical assistance to PPS, as needed to ensure integration of substance abuse providers.



Page 111 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 10.5 - IT Requirements

Instructions:

Information technology will play a crucial role in the development of an effective, integrated performing provider system. It is likely that most projects will require some level of supporting IT infrastructure. Please describe the key elements of IT infrastructure development that will play a role in multiple projects.

The development of a robust information technology platform will play a critical and central role in the success of the NYU Langone Brooklyn PPS. This platform will help ensure a cohesive and effective partnership to advance population health and value based payments between NYU Langone Hospital – Brooklyn and its various key partners. The IT infrastructure will be supported by experts at NYU, leveraging its private health information exchange and the State's Regional Health Information Organization (RHIO) in Brooklyn, Healthix.

NYU has consistently demonstrated its commitment to building a strong health information technology (HIT) infrastructure to support the mission and vision of becoming a world-class, patient-centered, integrated academic medical center. Their commitment is exemplified by the development and expansion of the hospital and clinically integrated network (CIN) dashboards, the NYU Health Information Exchange (HIE), and the implementation of Epic, our enterprise-wide electronic medical record system. These systems are the cornerstone of the NYU Langone Brooklyn PPS's Enterprise Clinical Platform (ECP), which, along with our Patient Navigation Center, will successfully integrate our mission to reduce avoidable hospital use and improve access and delivery of appropriate clinical services in Brooklyn.

The hospital dashboard leverages HIT systems and administrative data for the purpose of monitoring key indicators for operational, financial, and quality performance. Building on this, the CIN dashboard layers external claims data and additional clinical information from HIE. These tools support information-sharing and transparency while allowing clinical and administrative teams to identify areas for improvement. Metrics are available on the site, physician, population and patient level, allowing for sufficient drill down to support actionable quality improvement. These tools also advance risk stratification, predictive and population analytics, and may be provided to the PPS.

NYU launched the HIE, an electronic platform to mobilize patient information across physicians and organizations. All physicians in inpatient and outpatient settings are required to be electronically connected to this exchange. In addition, NYU has connected to approximately 200 physician practices in its voluntary network accounting for 26 EMRs. The PPS's IT team is currently in process of planning our connectivity strategy to our PPS partners and its Patient Navigation Center in order to share clinical data and track patient progress in the community. Further, connecting post-acute facilities to the HIE will provide a platform for increased communication and information exchange between providers. The HIE will allow care protocols to be shared and clinical issues to be communicated within and across care settings to improve the efficiency and quality of care provided to our patients. The HIE will also be supported by a consistent EMR system in Epic, which will be implemented throughout the NYU Langone Hospital – Brooklyn system by Autumn 2016. Protocols, developed as part of care redesign for DSRIP, will be incorporated into Epic to guide providers along the clinical continuum.

By enhancing the capacity for providers across the care community to connect and share information about patients, NYU Langone Brooklyn PPS will continue to create the ability to measure and improve quality of care, enable care redesign, and coordinate care for our attributed population and across our community.

IPQR Module 10.6 - Performance Monitoring



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Instructions:

Please explain how your DSRIP projects will fit into your development of a quality performance reporting system and culture.

As part of the State's goal to "better understand[] the patterns of health outcomes and healthcare within each region of the state to assist with network formation," the NYU Langone Brooklyn PPS will foster an environment of quality performance reporting and culture through our main clinical projects. This includes setting common, evidence-based protocols where applicable, and tracking the improvement in health outcomes through the State's tools, such as its DSRIP Performance Chartbooks, DSRIP Dashboards, DSRIP Domain 3 Clinical Metrics Dataset, Salient Performance Data, and other DSRIP relevant performance data. Examples of how the projects will fit into the development of a quality performance reporting system and culture include the development of collaborative, evidence-based standards of care including medication management and the care engagement process for Project 3.a.i, the implementation of evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings for Project 3.c.i, and the development and implementation of evidence-based asthma management guidelines for Project 3.d.ii.



Page 113 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 10.7 - Community Engagement

Instructions:

Inctructions .

Please describe your PPS's planned approach for driving community involvement in the DSRIP projects, how you will contract with CBOs for these projects, how community engagement will contribute to the success of the projects, and any risks associated with this.

The NYU Langone Brooklyn DSRIP program recognizes the value of community collaboration, including community-based organizations as equal and active partners and embracing true and meaningful community engagement. This model provides the best opportunity for creating a truly integrated delivery system, with prevention as the cornerstone of the system, with the aim of bringing healthcare services deep into the community and stabilizing and improving the health of fragile populations. Our plan achieves this goal by defining DSRIP as a health program that incorporates the social determinants of health as fundamental to improving the outcomes of medical interventions. This recognizes the unique character of CBOs whose inherent cultural and social competence provide a vector to addressing these social determinants. The NYU Langone Brooklyn PPS leverages the special skills, assets and contributions of CBOs, embedding their representation in the governance structure and in working groups. The program's Clinical Projects Workplan delineates specific functions that capitalize on CBO expertise. Examples of current plans to embed CBO participation in clinical activities include:

- Leveraging culturally-specific organizations to serve as cultural brokers for messaging on appropriate use of the emergency department;
- Promoting training and employment opportunities to build a community-based and linguistically and culturally competent community health workforce;
- Subcontracting with CBOs to provide health education and wellness prevention services;
- · Capitalizing on CBO existing expertise on particular health issues such as asthma prevention through home inspection; and
- Developing and disseminating health information to hard to reach populations

Potential associated risk includes assuring that DSRIP has sufficient infrastructure and financial resources to oversee CBO partnerships, including establishing a standard of practice expectation, provide training, and monitor activities.

IPQR Module 10.8 - IA Monitoring

instructions:		



DSRIP Implementation Plan Project

Page 114 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Section 11 - Workforce

IPQR Module 11.1 - Workforce Strategy Spending (Baseline)

Instructions:

Please include details on expected workforce spending on a semi-annual basis. Funds may be shifted from one funding type category to another within the workforce strategy spending table, as long as the PPS adheres to their overall spend commitments. However, the PPS may apply a 25% discount factor to the DY1 Workforce Strategy Spend target. If the PPS applies this discount in DY1, the PPS will be expected to reallocate those funds appropriately in DY2-4 to fully meet their DY1-4 total commitment.

						Year/Quarter					
Funding Type	DY1(Q1/Q2)(\$)	DY1(Q3/Q4)(\$)	DY2(Q1/Q2)(\$)	DY2(Q3/Q4)(\$)	DY3(Q1/Q2)(\$)	DY3(Q3/Q4)(\$)	DY4(Q1/Q2)(\$)	DY4(Q3/Q4)(\$)	DY5(Q1/Q2)(\$)	DY5(Q3/Q4(\$)	Total Spending (\$)
Retraining	0.00	0.00	367,649.00	367,648.00	130,000.00	100,000.00	75,000.00	75,000.00	25,000.00	25,000.00	1,165,297.00
Redeployment	0.00	0.00	0.00	0.00	200,000.00	200,000.00	88,000.00	88,000.00	25,000.00	0.00	601,000.00
New Hires	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	70,000.00	65,000.00	135,000.00
Other	0.00	420,892.00	230,000.00	75,000.00	225,000.00	225,000.00	197,000.00	197,000.00	75,000.00	75,000.00	1,719,892.00
Total Expenditures	0.00	420,892.00	597,649.00	442,648.00	555,000.00	525,000.00	360,000.00	360,000.00	195,000.00	165,000.00	3,621,189.00

Current File Uploads

_					
	User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 115 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 11.2 - Prescribed Milestones

Instructions:

Please enter and update target dates, as well as breakdown tasks with target dates for prescribed milestones. For milestones that are due within the reporting period, documentation is required to provide evidence of milestone achievement. Any explanations regarding altered or missed target commitments must be included within the textbox, not as narrative within uploaded documentation. Please note some milestones include minimum expected completion dates.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Completed	Finalized PPS target workforce state, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1	Completed	Establish oversight and review process over Workforce Impact Analysis and defined workforce state.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2	
Task Step 2	Completed	Identify and map out the specific requirements of each DSRIP project and the new services each of the projects will require or deliver.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3	Completed	Determine project-by-project workforce impact on the PPS to develop target workforce state.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4	Completed	Develop "To Be" Workforce analysis including specifications for the kinds, numbers, and location of workers needed to accomplish the PPS's strategic project requirements and milestones.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5	Completed	Obtain approval from Executive Committee on target workforce state.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Completed	Completed workforce transition roadmap, signed off by PPS workforce governance body.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1	Completed	Develop decision-making model that defines how and by whom any decisions around resource availability, allocation, training, redeployment and hiring will be made and signed off.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 2	Completed	Coordinate with clinical sub-committees to prioritize workforce training, redeployment and hiring to achieving "target state".	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Sep 3	Completed	Create five year workforce transition roadmap for addressing workforce impacts, filling workforce gaps, and building workforce "target state"	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4	Completed	Define timeline of when these workforce changes will need to take place and what the dependencies are for training,	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 116 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
		redeployment and hiring.							
Task Step 5	Completed	Obtain approval of workforce transition roadmap from Executive Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Completed	Current state assessment report & gap analysis, signed off by PPS workforce governance body.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	NO
Task Step 1	Completed	Develop and implement workforce survey to assess partners' provider and staff capacity and determine "As Is" workforce status.	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2	Completed	Map current state analysis against future state analysis to develop gap analysis	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 3	Completed	Identify percentage of employees impacted from full placement, partial placement, no placement.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4	Completed	Develop recruitment plan and timeline for new hires, if needed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5	Completed	Conduct refined workforce budget analysis for submission to the State.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 6	Completed	Finalize current state assessment and obtain PPS governance approval	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Completed	Compensation and benefit analysis report, signed off by PPS workforce governance body.	07/01/2015	06/30/2016	07/01/2015	06/30/2016	06/30/2016	DY2 Q1	YES
Task Step 1	Completed	Develop process and work plan for conducting a compensation benefit analysis	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 2	Completed	Determine whether compensation and benefit analysis will be conducted by PPS staff, vendor, or coordinated across multiple Brooklyn PPSs	07/01/2015	03/31/2016	07/01/2015	03/31/2016	03/31/2016	DY1 Q4	
Task Step 3	Completed	Work with partners to gather compensation and covered benefits of existing roles that may potentially be redeployed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 4	Completed	Compare obtained compensation and benefit information against future positions' compensation and covered benefits.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 5	Completed	Create compensation and benefit analysis.	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1	



Page 117 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter	AV
Task Step 6	Completed	Develop policies for impacted staff who face partial placement, retraining or redeployment	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Task Step 7	Completed	Review and obtain approval of compensation and benefit analysis plan from Executive Committee.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1	
Milestone #5 Develop training strategy.	Completed	Finalized training strategy, signed off by PPS workforce governance body.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	NO
Task Step 1	Completed	Define current state training needs (through partner and stakeholder engagement) and in consultation with clinical sub-committees	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 2	Completed	Conduct a skills assessment to understand existing staff capability for training assessment	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 3	Completed	Contract with training vendor(s)	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 4	Completed	Develop training needs assessment.	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 5	Completed	Develop training strategy, including identifying existing training resources, gaps and needed capacity	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 6	Completed	Develop training timeline and workplan	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 7	Completed	Establish training budget	04/01/2016	09/30/2016	04/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 8	Completed	Launch training/retraining.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	
Task Step 9	Completed	On-going tracking and monitoring of training programs including: evidence of training take-up, description of training programs delivered, participant level data and training outcomes.	07/01/2016	09/30/2016	07/01/2016	09/30/2016	09/30/2016	DY2 Q2	

IA Instructions / Quarterly Update

Milestone Name	IA Instructions	Quarterly Update Description
----------------	-----------------	------------------------------

No Records Found



Page 118 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires,	kbatchoo	Documentation/Certific ation	32_DY5Q4_WF_MDL112_PRES4_DOC_NYU_Lan gone_Brooklyn_PPSDY5_Compensation_and_Benefits_Data_ (March_2020)_26172.xlsx	NYU Langone Brooklyn PPS – DY5 Compensation and Benefits Data (March 2020)	04/27/2020 03:31 PM
particularly focusing on full and partial placements.	kbatchoo	Documentation/Certific ation	32_DY5Q4_WF_MDL112_PRES4_DOC_DSRIP_D Y5_Compensation_and_Benefits_Report_ (NYU_Langone_Brooklyn_PPS)_3.12.20_26171. pdf	DSRIP DY5 Compensation and Benefits Report (NYU Langone Brooklyn PPS)	04/27/2020 03:30 PM

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Define target workforce state (in line with DSRIP program's	
goals).	
Create a workforce transition roadmap for achieving defined	
target workforce state.	
Perform detailed gap analysis between current state	
assessment of workforce and projected future state.	
	The NYU Langone Brooklyn PPS has met the requirements to complete Workforce Milestone #4 during the DY5, Q4 reporting quarter. Documentation
Produce a compensation and benefit analysis, covering impacts	evidencing the achievement of this milestone has been uploaded in MAPP.
on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Per guidance received from the New York State Department of Health in the DSRIP Announcements & Updates email send to PPSs on April 6, 2020, PPS board approval of the DY5 Compensation and Benefits Report is not required for this quarterly report submission. Exact wording of guidance received from the State is as follows: "PPS are still expected to complete and submit as part of the DY5, Q4 submission their DY5 Workforce Compensation and Benefit Report. Given the restrictions on in person meetings, the IA is relaxing the requirement for a formal PPS Board approval of this report."
Develop training strategy.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #5	Pass & Complete	

Page 119 of 541 Run Date : 06/30/2020



Page 120 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 11.3 - PPS Defined Milestones

Instructions:

Please enter and update baseline target dates, as well as work breakdown tasks with target dates for PPS-defined milestones.

								DSRIP
Miles (and Table Manage	Status	Deceriation	Original	Original	Start Date	End Date	Quarter	Reporting
Milestone/Task Name	Status	Description	Start Date	End Date	Start Date	End Date	End Date	Year and
								Quarter

No Records Found

PPS Defined Milestones Current File Uploads

Milestone Name	l User ID I	File Type	File Name	Description	Upload Date
	0005	, , , ,	1 110 1141110	2000р	opiouu buto

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone Name	Narrative Text

No Records Found



Page 121 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies

Instructions:

Please describe the key challenges and risks that you foresee in achieving the milestones set out above, including potential impacts on specific projects and any risks that will undermine your ability to achieve outcome measure targets.

The NYU Langone Brooklyn PPS has identified the following key challenges and risks that could impact our ability to achieve the above-described milestones:

- The State has laid out an extremely tight timeframe to conduct a robust workforce analysis, including the numbers of workers who will need to be retrained or redeployed and the number of new hires. The PPS is also required to present exact numbers of new hires by type and conduct a detailed compensation and benefits analysis. To complete this analysis, the PPS will need to gather detailed information from each of its partners, many of whom are participating in multiple PPSs who will also be seeking similar information. In addition to the Workforce "As Is" analysis, the partners will also be required to respond to IT, clinical project planning and cultural competency survey assessments. Many partners will be overwhelmed with the amount of information they are required to submit to the PPS and may be challenged to return necessary information in the prescribed timeframe. To mitigate this risk, the PPS will align survey assessments, to the maximum extent possible, with other Brooklyn PPSs and will explore the possibility of sharing a vendor with other PPSs to conduct the workforce impact analysis. Furthermore, the heterogeneity of the partners' workforce and compensation systems will make a PPS-wide strategy challenging. Finally, projecting specific numbers of jobs by types many years in the future is challenging. Given the significant transformation of the health system is undergoing due to DSRIP as well as many other economic and political forces these projections will become less accurate further into the future.
- The PPS may have difficulty recruiting and hiring dedicated professionals, particularly for certain jobs for which there will be demand coming from multiple PPSs across the city.

IPQR Module 11.5 - Major Dependencies on Organizational Workstreams

Instructions:

Please describe any interdependencies with other organizational workstreams (IT Systems and Processes, Clinical Integration, etc.)

The Workforce Work Stream will be dependent on multiple PPS work streams. The workforce impact analysis and the development of the target workforce state will need to be conducted in close coordination with the clinical project planning team in order to define the types, numbers and locations of needed workers. Workforce training should also be closely coordinated with cultural competency and health literacy training needs and both should be integrated to the maximum extent possible. Workforce will also be dependent on the IT infrastructure to ensure tracking of training programs.



Page 122 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 11.6 - Roles and Responsibilities

Instructions:

Please list and elaborate upon the key people/organizations responsible for this organizational workstream and describe what their responsibilities involve.

Role Name of person / organization (if known at this stage)		Key deliverables / responsibilities	
Workforce Impact Analysis Coordinator	Frank Scheets, NYU Langone Health Kris Batchoo, NYU Langone Health	Project management and oversight of Workforce Impact Analysis.	
Data Analyst	Kris Batchoo, NYU Langone Health Anthony Baboolal, NYU Langone Health	Provides data support and analysis of workforce data; develops summary reports and analysis for approval.	
Workforce Stakeholder Liaisons	William Arostegui, NYU Langone Health	Provide on-going updates and communication to PPS partners, unions, and workforce on Workforce Impact Analysis.	
Workforce Impact Analysis Consultant	BDO	To provide on-going feedback and consultation.	
Training Coordinator	Mary Nash, NYU Langone Health	Oversee deployment of workforce training and retraining.	
Training Vendors	1199 TEF and possibly others TBD	A training vendor that can provide training modules and/or certification training to support workforce re-training needs.	



Page 123 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 11.7 - Key Stakeholders

Instructions:

Please identify the key stakeholders involved in your workforce transformation plans, both within and outside the PPS.

Key stakeholders	Role in relation to this organizational workstream	Key deliverables / responsibilities
Internal Stakeholders		
Workforce Staff reporting to Matthew Penziner	Monitoring and implementing Workforce steps and ensuring compliance with milestones	Will oversee workforce implementation, quarterly reporting to the State, and monitoring of workforce impact analysis.
External Stakeholders		
1199 SEIU	Training Vendor	Training vendor to provide training modules; 1199 will also be engaged to provide feedback on workforce impact analysis
Other unions	Impacted Members	Provide feedback on workforce impact analysis.
Other Brooklyn PPSs (Maimonides and HHC)	PPS Strategic Partner	Coordinate workforce impact analysis, partner survey collection, training, and compensation and benefit analysis
Partners (includes representatives from FQHCs, NYU, physicians, behavioral health agencies, social service agencies and other clinical partners). Key partners to include, but not limited to NYU Langone Hospital – Brooklyn, NYU, ODA, Addabbo, and Ezra Medical Center.	Participants	Provide critical information to inform workforce impact analysis and participate in trainings.



Page 124 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 11.8 - IT Expectations

Instructions:

Please describe how the development of shared IT infrastructure across the PPS will support your plans for workforce transformation.

The IT infrastructure that is established will be used to track training progress, including how many people have been trained, the subject of the training and when the training took place. The PPS will leverage IT to provide analytics that support workforce planning and evaluation.

IPQR Module 11.9 - Progress Reporting

Instructions:

Please describe how you will measure the success of this organizational workstream.

Success of our workforce strategy will be measured through meeting milestones and quarterly reporting. We will also measure the success of our workforce strategy against meeting the targets of redeployed, retrained, and hired staff and the workforce budget. The PPS will establish a reporting structure that will allow us to track our progress against our milestones.



Page 125 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 11.10 - Staff Impact

Instructions:

Please upload the Workforce Staffing Impact (Projections) and the Workforce Staffing Impact (Actuals) tables provided for quarterly reporting.

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
kbatchoo	Documentation/Certification	32_DY5Q4_WF_MDL1110_DOC_Workforce_Staffing_Impact_Narrative_	Workforce Staffing Impact Narrative (NYU Langone	04/27/2020 04:14 PM
KDAICHOO	Documentation/Certification	(NYU_Langone_Brooklyn_PPS)DY5,_Q2_Reporting_26175.pdf	Brooklyn PPS) – DY5, Q2 Reporting	04/21/2020 04.14 FW
kbatchoo	Templates	32_DY5Q4_WF_MDL1110_TEMPL_Workforce_Staffing_Impact_Actuals_	Workforce Staffing Impact Actuals (NYU Langone Brooklyn	04/27/2020 04:09 PM
KDatchoo	Templates	(NYU_Langone_Brooklyn_PPS)DY5,_Q2_Reporting_26173.xlsx	PPS) – DY5, Q2 Reporting	04/21/2020 04.09 FW

Narrative Text:

Per guidance received from the New York State Department of Health in the DSRIP Announcements & Updates email send to PPSs on April 6, 2020, PPSs are allowed to submit their DY4, Q2 Staff Impact documents for the DY5, Q4 report submission in MAPP. Exact wording of guidance received from the State is as follows: "Due to challenges in obtaining data from PPS network partners, the PPS may carry forward their DY5, Q2 Workforce Impact Reports to satisfy the reporting requirement for this period."

Following State guidance, the NYU Langone Brooklyn PPS is carrying forward the DY5, Q2 Workforce Impact reports during this reporting period. The appropriate documents have been uploaded in MAPP (Module 11.2) to satisfy the DY5, Q4 workforce staff impact reporting requirements.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 126 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 11.11 - Workforce Strategy Spending (Quarterly):

Instructions:

Please include details on workforce spending. The workforce spending actuals should reflect only what was spent during the relevant quarters and is not cumulative across semi-annual periods. The PPS can shift funding across categories; e.g., from Retraining to New Hires. Please note that the "Cumulative Percent of Commitments Expended through Current DSRIP Year" section is calculated based on the total yearly commitments.

Benchmarks			
Year	Amount(\$)		
Total Cumulative Spending Commitment through Current DSRIP Year(DY5)	3,621,189.00		

	Workforce Spending Actuals		Cumulative Spending to Date	Cumulative Percent of Commitments	
Funding Type	DY5(Q1/Q2)(\$)	DY5(Q3/Q4)(\$)	(DY1-DY5)(\$)	Expended through Current DSRIP Year (DY5)	
Retraining	2,801.06	0.00	1,838,466.15	157.77%	
Redeployment	0.00	0.00	350,607.00	58.34%	
New Hires	102,471.91	40,509.07	625,987.97	463.69%	
Other	50,852.80	117,230.59	950,350.20	55.26%	
Total Expenditures	156,125.77	157,739.66	3,765,411.32	103.98%	

Current File Uploads

Us	er ID File Type	File Name	File Description	Upload Date
----	-----------------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.



Page 127 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 128 of 541 **Run Date:** 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 11.12 - IA Monitoring:

Instructions:



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project 2.a.i – Create Integrated Delivery Systems that are focused on Evidence-Based Medicine / Population Health Management

IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. PCMH Status- Significant funding required to support partners' meeting PCMH NCQA 2014 Level 3 status greater than resources provided by the State; no guarantee partners will buy in/comply. Mitigation: PPS will make best effort to conduct efficiently a current state assessment, develop plan to support deployment of PCMH solutions to eligible providers across the PPS; provide technical assistance to partners; incent providers through fund flow.
- 2. IT Connectivity- Significant money and expertise required to meet EHR, data sharing and HIE connectivity requirements which may be greater than PPS's resources. Mitigation: PPS will conduct current state assessment to help develop gap analysis, informing which partners to prioritize when expending resources required and timing to support partner's EHR/HIE connectivity implementation; leverage NYU's HIE solution that already connects 26 different EHRs from various institutions; provide technical assistance to partners without existing EHRs; and help establish connectivity to HIE and the RHIO.
- 3. MCO Contracting- Complexity and considerable legal structural impediments. Collaborative Contracting Model requires that each partner remain autonomous. Mitigation: PPS meeting with MCOs to better coordinate population health efforts and looking possibly to develop shared savings models and other risk-bearing structures with various MCOs. Plan to assist partners in developing the structure and capacity to enter into risk-based contracts.
- 4. Patient Engagement- Difficulties actively engaging hard to reach patients, many of whom may have little familiarity with the health care system; no insight which individuals comprise Medicaid non- or infrequent utilizers. Mitigation: PPS will actively target said patients through coordinating, training, equipping and deploying Community Health Workers as key element of the community-based patient navigation strategy; partner with CBOs to support outreach and navigation activities that are culturally competent and accessible; develop multilingual patient outreach and education materials.
- 5. Provider Engagement- Difficulty engaging some providers to follow IDS care coordination protocols, use standardized interventions/ tools and participate in performance management programs. Mitigation: PPS will identify clinical project leaders to serve as project champions and build support across the network leading to move from silos to optimally integrated network. Increase buy- in by including partners in PPS's governance structure. To minimize conflicting demands and over-burdening those providers committed to same projects across multiple PPSs (non-exclusive providers), seek collaboration with other Brooklyn-based PPSs. Select providers to pilot population health resources/tools to identify and track high-risk patients. Refine/ launch tools, resources and protocols across PPS based on feedback; provide technical assistance to those who struggle with implementing IDS requirements. Develop incentive programs and a communication plan to solicit feedback.
- 6. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required for population health management. Mitigation- None available.



Page 130 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.a.i.2 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post- acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	DY4 Q2	Project	N/A	Completed	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task PPS includes continuum of providers in IDS, including medical, behavioral health, post-acute, long-term care, and community- based providers.		Project		Completed	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Complete contracting with all PPS providers to ensure a robust integrated delivery system.		Project		Completed	01/01/2018	09/30/2018	01/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Step 2. All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy. Ensure that the milestone has been completed.		Project		Completed	01/01/2016	09/30/2018	01/01/2016	09/30/2018	09/30/2018	DY4 Q2
Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	DY2 Q4	Project	N/A	Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS produces a list of participating HHs and ACOs.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Participating HHs and ACOs demonstrate real service integration which incorporates a population management strategy towards evolving into an IDS.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 131 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
collaborative care practices and integrated service delivery.										
Task Step 1. Continue to contract with the Brooklyn Health Home (BHH) for those patients who are HH-eligible.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Conduct regular coordination meetings between the BHH and Brooklyn Bridges PPS.		Project		Completed	07/01/2015	12/31/2015	07/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3. Identify how PPS partners can best utilize BHH for appropriate PPS attributed patients or become HH providers.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Utilize Brooklyn Bridges PPS population health management system to identify appropriate health home patients.		Project		Completed	07/01/2015	03/31/2017	07/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS. Ensure that the milestone has been completed.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has protocols in place for care coordination and has identified process flow changes required to successfully implement IDS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task PPS has process for tracking care outside of hospitals to ensure that all critical follow-up services and appointment reminders are followed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS trains staff on IDS protocols and processes.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Conduct an assessment of providers to identify best practices and lessons learned in care coordination protocols that could be expanded across the PPS.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Establish PPS-wide clinical pathways for care		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 132 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
coordination, with the Patient Navigation Center (PNC) as the coordinating hub of many care transitions.										
Task Step 3. Select sites/clinical programs to pilot and evaluate new care coordination models and protocols. Identify lessons learned and modify care coordination protocols for scheduled deployment across the PPS.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Develop PPS-wide training program to roll out and support implementation of care coordination protocols.		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Design and deploy communication strategies to PPS partners, including community based organizations, to educate patients on how to use and navigate services at the Brooklyn Bridges PPS.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 6. Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network (see IT section for details).		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 7. Communicate expectations and timeframes for achieving PPS-wide connectivity.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 8. Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services. Ensure that the milestone has been completed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 9. PPS will consider collaboration with MCOs, HHs, OPDs PEER advocacy organizations and residential providers that serve SMI individuals to expand access to clientele to educate and engage.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task A EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 133 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task A EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:										
Lutheran Medical Center; Nyu Hospitals Center			T.							T
Task A EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Mental Health	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Nursing Home	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task PPS uses alerts and secure messaging functionality.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Complete current state assessment of interoperability and HIE requirements across the PPS safety net providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Identify gaps highlighting where PPS safety net members' EHRs fail to meet RHIO's HIE and SHIN-NY connectivity requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network (see IT section for details).		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Identify resources and expertise required to implement HIE connectivity plan for PPS safety net provider partners.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Implement plan and achieve HIE connectivity across PPS safety net provider partners.		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 134 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
into the assessment criteria).										
Task A PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Complete current state assessment of EHR systems' MU certification and PCMH Level 3 standards across the PPS.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 2. Identify gaps highlighting where PPS members' EHRs fail to meet MU and PCMH Level 3 certification requirements.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Develop roadmap to achieving EHR MU & PCMH Level 3 certification requirements across PPS provider partners.		Project		Completed	01/01/2017	06/30/2017	01/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 4. Work with Partners to identify resources and expertise required to implement EHR MU & PCMH Level 3 certification plan for PPS provider partners.		Project		Completed	10/01/2016	03/31/2018	10/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Implement plan and support partners in completing their EHR MU & PCMH certification requirements.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	DY4 Q2	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients through patient registries and is able to track actively engaged patients for project milestone reporting.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Complete current state assessment of patient registries active across the PPS safety net provider network, identifying the registry's objectives, data sources, architecture and users.		Project		Completed	10/01/2015	12/31/2016	10/01/2015	12/31/2016	12/31/2016	DY2 Q3
Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations, and, b) PPS safety net partners cannot easily upload appropriate patient data to a patient registry.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Develop roadmap to achieving expansion and/or establishment of patient registries for clinical projects and target populations across the PPS safety net partners.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 135 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan for PPS safety net provider partners.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Implement plan across PPS safety net partners.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Primary care capacity increases improved access for patients seeking services - particularly in high-need areas.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task ▲ All eligible practices meet 2014 NCQA Level 3 PCMH and/or APCM standards.		Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Complete current state assessment of EHR systems' MU certification and 2014 Level 3 PCMH standards across the PPS		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 2. Identify gaps highlighting where PPS members' fail to meet EHR MU and 2014 PCMH Level 3 certification requirements.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 3. Develop roadmap to achieving EHR MU & 2014 PCMH Level 3 certification requirements across PPS provider partners.		Project		Completed	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Step 4. Work with Partners to identify resources and expertise required to implement EHR MU & 2014 PCMH Level 3 certification plan for PPS provider partners.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Implement plan and support partners in completing EHR MU and 2014 PCMH Level 3 certification requirements.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Confirm that partners have met EHR MU and 2014		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4



Page 136 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
PCMH Level 3 and/or APCM standards by the end of DY3.										
Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS holds monthly meetings with Medicaid Managed Care plans to evaluate utilization trends and performance issues and ensure payment reforms are instituted.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Identify MCOs with which to schedule regular progress meetings.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Launch and conduct regular meetings to track PPS's utilization trends, performance metrics and flag issues to be addressed by the PPS leadership, MCO or both parties, collaboratively.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3. Ensure that the milestone has been completed.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	DY4 Q2	Project	N/A	Completed	01/01/2017	09/30/2018	01/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task PPS submitted a growth plan outlining the strategy to evolve provider compensation model to incentive-based compensation		Project		Completed	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Providers receive incentive-based compensation consistent with DSRIP goals and objectives.		Project		Completed	04/01/2018	09/30/2018	04/01/2018	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Identify current models being used in the PPS.		Project		Completed	01/01/2017	09/30/2018	01/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Step 2. Identify stakeholders who should be involved in each step of value based payment reform.		Project		Completed	01/01/2017	09/30/2018	01/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Step 3. Develop provider incentive-based compensation model(s) to be implemented by PPS partners or across PPS clinical programs that reward achievement of patient outcomes.		Project		Completed	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task		Project		Completed	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2



Page 137 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 4. Pilot and evaluate new incentive-based compensation models.										
Task Step 5. Expand implementation of provider incentive-based compensation models.		Project		Completed	04/01/2018	09/30/2018	04/01/2018	09/30/2018	09/30/2018	DY4 Q2
Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	DY4 Q2	Project	N/A	Completed	10/01/2016	09/30/2018	10/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Community health workers and community-based organizations utilized in IDS for outreach and navigation activities.		Project		Completed	10/01/2016	09/30/2018	10/01/2016	09/30/2018	09/30/2018	DY4 Q2
Task Step 1. Develop objectives and components of the community outreach plan to achieve patient engagement with the PPS.		Project		Completed	01/01/2017	09/30/2018	01/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Step 2. Identify the timing, resource requirements, CHW recruitment/retraining strategies and culturally-competent expertise to launch the community outreach plan.		Project		Completed	01/01/2017	09/30/2018	01/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Step 3. Implement the community outreach plan.		Project		Completed	01/01/2017	09/30/2018	01/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Step 4. Develop and implement tools to track, on an on-going basis, levels of community engagement and identify priority areas for further engagement efforts by the PPS.		Project		Completed	04/01/2017	09/30/2018	04/01/2017	09/30/2018	09/30/2018	DY4 Q2
Task Step 5. Review impact of community outreach activities upon the PPS communities served and refine patient engagement interventions, accordingly		Project		Completed	04/01/2018	09/30/2018	04/01/2018	09/30/2018	09/30/2018	DY4 Q2

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found



Page 138 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
All PPS providers must be included in the Integrated Delivery System.	
The IDS should include all medical, behavioral, post-acute, long-term	
care, and community-based service providers within the PPS network;	
additionally, the IDS structure must include payers and social service	
organizations, as necessary to support its strategy.	
Utilize partnering HH and ACO population health management systems	
and capabilities to implement the PPS' strategy towards evolving into an	
IDS.	
Ensure patients receive appropriate health care and community support,	
including medical and behavioral health, post-acute care, long term care	
and public health services.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including directed	
exchange (secure messaging), alerts and patient record look up, by the	
end of Demonstration Year (DY) 3.	
Ensure that EHR systems used by participating safety net providers meet	
Meaningful Use and PCMH Level 3 standards and/or APCM by the end of	
Demonstration Year 3.	
Perform population health management by actively using EHRs and other	
IT platforms, including use of targeted patient registries, for all	
participating safety net providers.	
Achieve 2014 Level 3 PCMH primary care certification and/or meet state-	
determined criteria for Advanced Primary Care Models for all eligible	
participating PCPs, expand access to primary care providers, and meet	
EHR Meaningful Use standards by the end of DY 3.	
Establish monthly meetings with Medicaid MCOs to discuss utilization	
trends, performance issues, and payment reform.	
Re-enforce the transition towards value-based payment reform by	
aligning provider compensation to patient outcomes.	
Engage patients in the integrated delivery system through outreach and	
navigation activities, leveraging community health workers, peers, and	
culturally competent community-based organizations, as appropriate.	

Milestone Review Status

	Milestone #	Review Status	IA Formal Comments
	Milestone #1	Pass & Complete	
Ī	Milestone #2	Pass & Complete	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 139 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	
Milestone #9	Pass & Complete	
Milestone #10	Pass & Complete	
Milestone #11	Pass & Complete	



Page 140 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.a.i.3 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Project Narrative Template for Project 2.a.i (Create Integrated Delivery Systems that are focused on Evidence-Based Medicine/Population Health Management)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date
whiestone realine	OSCI ID	i iie i ype	i lie Hallie	Description	Opioau Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 141 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.a.i.4 - IA Monitoring
Instructions :



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 142 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Project 2.b.iii – ED care triage for at-risk populations

IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Patient Engagement & Acceptance- Patient behavior is extremely difficult to change, especially in the short period of time required. Mitigation: The PPS will oversee the development of enhanced clinical pathways and training of staff in collaboration with partners to address social issues that drive ED frequent flyers; utilize patient tracking and compliance tools to identify hard to engage patients; prioritize hard to engage populations, based on scale, urgent need and potential impact of targeted, intensified intervention by the PNC, EDs and/or PCMHs; develop care navigation strategies, outreach, expertise and tools with which to engage and manage these ED frequent utilizer population and will develop multilingual patient outreach and education materials with a focus on the availability of primary care services in the community. In addition, as part of the PNC (2.c.i) project, the PPS will develop a Community Resource Guide, which will distinguish between MH and SUD providers in our network to guide quality patient referrals.
- 2. Existing Legal Structures- Federal EMTALA requirements, including screening/treating/stabilizing/transferring all patients who enter the ED. Mitigation: None available.
- 3. Infrastructure Development Time Delay in the implementation of PNC will impede efficient and timely scheduling and tracking of patients going to an ED to PCPs across the PPS. Mitigation: The PPS will leverage NYU's existing EHR and open-access scheduling to schedule and track follow-up appointments with PCPs; have case managers follow up with each patient's PCMH (as applicable) to schedule a follow-up appointment; case managers to identify the most appropriate PCMH location for follow-up PCP appointment and scheduling for patients without a PCP. Because IT/EHR systems among and between providers are separate and distinct, NYU Langone Brooklyn PPS will work with the NYU Langone IT Department to support integration and data exchange between systems.
- 4. Provider Engagement- Providers may resist adoption of standardized ED Care Triage project protocols. Mitigation: PPS will identify clinical project leaders to serve as project champions and liaise with partner champions to build support across the PPS provider network; engage partner providers to design and agree on standardized protocols to meet project requirements; optimize EMR and HIE functionality.
- 5. PCP Capacity- Insufficient number of PCPs available in the City, and existing practices cannot take on additional patients; Medicaid reimbursement structure to PCPs Mitigation: PPS will conduct an assessment to identify current capacity and analyze possible shortage areas and brainstorm ideas with provider practices to ease capacity issues, e.g. extend after-hours PCP availability in FQHCs and DTCs across the network where possible.
- 6. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to target patients in need for ED Care Triage services. Mitigation- None available.



Run Date: 06/30/2020

Page 143 of 541

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.b.iii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

	Benchr	marks
Activ	ely Engaged Speed	Actively Engaged Scale
	DY3,Q4	3,634

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
	Baseline Commitment	0	0	0	0
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Annunana d	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment				

Current File Uploads

		User ID	File Type	File Name	File Description	Upload Date
--	--	---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Sta	tus	IA Formal Comments
Pass & Complete		



Page 144 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.b.iii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish ED care triage program for at-risk populations	DY3 Q4	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Stand up program based on project requirements		Project		Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Conduct a current state assessment at Lutheran MC ED and NYU Cobble Hill ED to understand current ED discharge workflows and processes related to ED screening, patient education, ED discharge and scheduling post-ED follow-up visits with primary care providers.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Review research on effective strategies for reducing ED readmissions and for educating patients on proper use of the ED.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3. Interview ED patients to get a better understanding what would encourage them to use primary care resources instead of the ED.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 4. Develop patient education strategies on appropriate use of the ED based on key findings from patient survey in Step 3		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Roll out patient education strategies with community partners		Project		Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Develop a plan for a PPS ED discharge program that provides LMC and Cobble Hill ED patients with the following upon discharge: 1. Education on appropriate ED use 2. A scheduled appointment with a primary care provider of their choice 3. Enroll all eligible patients into health home 4. SBIRT screening to identify potential ED "frequent fliers" appropriate for referral to substance abuse care.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3



Page 145 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 7. Identify ED discharge program lead										
Task Step 8. Determine resource needs to successfully implement the discharge program.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 9. Recruit, train and assign staff to discharge unit		Project		Completed	12/31/2017	03/31/2018	12/31/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 10. Train ED nurses and case managers on new ED discharge procedures.		Project		Completed	12/31/2017	03/31/2018	12/31/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 11. Begin conducting ED care triage services at LMC		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 12. Begin conducting ED care triage services at Cobble Hill		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 13. Initiate dialogue with skilled nursing facilities to reduce unnecessary ED visits and admissions.		Project		Completed	12/31/2017	03/31/2018	12/31/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 14. Engage ED care triage workgroup to review ED care triage performance		Project		Completed	12/31/2017	03/31/2018	12/31/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 15. Identify continuous quality improvement initiatives		Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task A All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task 🖺		Provider	Safety Net Practitioner -	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 146 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Encounter Notification Service (ENS) is installed in all PCP offices and EDs			Primary Care Provider (PCP)							
Task Encounter Notification Service (ENS) is installed in all PCP offices and EDs		Provider	Safety Net Hospital	Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	DY3 Q4
Providers Associated with Completion:		•		•	1				•	
Lutheran Medical Center; Nyu Hospitals Center										
Task Step 1. Conduct a current state assessment to determine which community primary care providers in the PPS will meet NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards or will meet them by DSRIP Year 3.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Establish partnerships with providers identified in Step 1.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Engage the IT Sub-Committee to: 1. Establish connectivity between participating EDs and providers identified in Step 1 2. Build real time notifications to Health Home care managers as applicable Note: These steps will be implemented in phases.		Project		Completed	12/31/2017	03/31/2018	12/31/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Employ the Patient Navigation Center (PNC)/Care Management strategy to coordinate open access scheduling between participating EDs and providers identified in Step 1.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task A defined process for triage of patients from patient navigators to non-emergency PCP and needed community support resources		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 147 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
is in place.										
Task Step 1. Develop a network of primary care providers throughout the PPS community to serve as a central referral list for ED patients without a primary care provider.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Develop protocols for discharge management to assist ED patients with: 1. Receiving an immediate appointment with a primary care provider. 2. Identifying and accessing needed community support resources. 3. Receiving a timely appointment with a primary care provider (if the patient has an established relationships with a primary care physician) 4. Receiving appropriate reminders of scheduled appointments 5. Determining if local PPS CHWs are required to educate and/or accompany some "frequent flier" ED patients to referred primary care site		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	12/31/2017	03/31/2018	12/31/2017	03/31/2018	03/31/2018	DY3 Q4
Step 3. Train staff on protocols developed in Step 2. Task Step 4. Evaluate success of providing patients with timely access primary care providers and determine if any revisions, training, or communication interventions are needed		Project		Completed	12/31/2017	03/31/2018	12/31/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	DY2 Q4	Project	N/A	Completed	04/01/2015	03/31/2017	04/01/2015	03/31/2017	03/31/2017	DY2 Q4
PPS has protocols and operations in place to transport non-acute patients to appropriate care site. (Optional).		Provider	Safety Net Hospital	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 148 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 1. Complete current state assessment of EHRs and ED patient registries in use across the PPS primary care provider network.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations; b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry; and c) PPS PCP partner organizations cannot make their schedules available to the PPS Patient Navigation Center for appointment scheduling		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 3. Develop roadmap to achieving expansion and/or establishment of patient registries, ability to identify "high risk" ED frequent fliers, ability for the PNC to access provider organizations' appointment schedules and EHR capabilities to track engaged ED visit populations across PPS primary care partners		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan for PPS primary care partners.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Implement plan across PPS primary care partners		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

_						
				-	5 1.4	
	Milestone Name	User ID	File Type	File Name	Description	Upload Date
			,		•	/ · · · · · · · · · · · · · · · · · · ·

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish ED care triage program for at-risk populations	
Participating EDs will establish partnerships to community primary care	
providers with an emphasis on those that are PCMHs and have open	
access scheduling.	



Page 149 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Willestone Name	Natiative Text
a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS	
Advanced Primary Care Model standards by the end of DSRIP Year 3.	
b. Develop process and procedures to establish connectivity between the	
emergency department and community primary care providers.	
c. Ensure real time notification to a Health Home care manager as	
applicable	
For patients presenting with minor illnesses who do not have a primary	
care provider:	
a. Patient navigators will assist the presenting patient to receive an	
immediate appointment with a primary care provider, after required	
medical screening examination, to validate a non-emergency need.	
b. Patient navigator will assist the patient with identifying and accessing	
needed community support resources.	
c. Patient navigator will assist the member in receiving a timely	
appointment with that provider's office (for patients with a primary care	
provider).	
Established protocols allowing ED and first responders - under	
supervision of the ED practitioners - to transport patients with non-acute	
disorders to alternate care sites including the PCMH to receive more	
appropriate level of care. (This requirement is optional.)	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Fail	
Milestone #3	Pass & Complete	
Milestone #4	Pass (with Exception) & Complete	
Milestone #5	Pass & Complete	



DSRIP Implementation Plan Project

Page 150 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.b.iii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Project Narrative - 2.b.iii - ED care triage for at-risk populations	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

		Milestone Name	User ID	File Type	File Name	Description	Upload Date
--	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 151 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

	IPQR Module 2.b.iii.5 - IA Monitoring	
Inst	Instructions:	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 152 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Project 2.b.ix – Implementation of observational programs in hospitals

IPQR Module 2.b.ix.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Infrastructure Development Ramp Up
- a. Availability of space and staff could delay in the opening of the permanent Observation Unit (OU) near NYU Langone Hospital Brooklyn ED could impact available OU bed capacity to accommodate projected ramp-up of PPS patients. Mitigation: The PPS will develop a plan to locate temporary observation beds, develop clinical protocols, and identify the appropriate workforce to serve patients meeting observation status until the permanent unit opens.
- b. Successful OU program relies on the Patient Navigation Center (PNC). Delays in PNC establishment would impact patient information flow to PCMHs, tracking of PPS patients, and timely scheduling of follow-up appointments, possibly resulting in avoidable admissions and/ or preventable ED visits. Mitigation: In lieu of a PNC, the PPS will leverage NYU's existing EMR and open-access scheduling to schedule appointments with NYU Langone Hospital Brooklyn PCPs. OU case/care managers will direct patients to make appointments as part of discharge planning; OU discharge protocols will be established for hand-offs of patients between OU/ED care/case managers and community care/case managers in PCMH and HH sites. Discharge plans will include social work, home health and other services to ensure effective transition into community. NYU's HIE will be leveraged where possible to enable information sharing across partners to enable timely hand-offs for patients moving from the OU into a community setting. The PPS will conduct a current state assessment to understand partners' implementation of EHRs and HIE connectivity. The PPS will provide technical assistance, including data and analytics support, to assist partners with meeting reporting requirements. Expense for this mitigation strategy is a significant concern.
- 2. Reimbursement & Contracts Observation reimbursement structure or rate under Medicaid; no or little payment for these services stop long-term investments in OU. Mitigation: The PPS will work with State Medicaid and MCOs to design a reasonable rate structure based on Medicare.

 3. Provider Engagement Providers may resist adoption of standardized Observation Unit project protocols. Mitigation: The PPS will identify clinical project leader(s) to serve as project champions PPS among ED physicians and clinicians; achieve provider buy-in by engaging providers in design and to agree upon standardized protocols to meet requirements; provide training for providers engaged with the project; facilitate connections between OU physicians/other specialists to ensure access to appropriate tests required to support OU decision making; configure EMR/HIE functionality to ensure the system is user-friendly and provides the information critical to meet project goals; create tools for ED physicians identifying OU-appropriate conditions and protocols.
- 7. Cross-PPS Collaboration No other Brooklyn-based PPSs implementing this project; insufficient number of PPSs to coordinate project implementation strategies and share best practices. Mitigation: The PPS will use the MIX to understand strategies and best practices among NYS PPSs.
- 8. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to measure OU performance. Mitigation- None available.
- 9. Ramp Up- OU services dissimilar to services such as screening; ramp up not dependent on patient engagement but rather demand for services and availability/capacity of the OU.



Page 153 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.b.ix.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchr	narks
Actively Engaged Speed	Actively Engaged Scale
DY2,Q4	523

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
	Baseline Commitment		0	0	0
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Ammunud	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment				

Current File Uploads

		User ID	File Type	File Name	File Description	Upload Date
--	--	---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Sta	tus	IA Formal Comments
Pass & Complete		

NYS Confidentiality – High



Page 154 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.b.ix.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Establish appropriately sized and staffed observation (OBS) units in close proximity to ED services, unless the services required are better provided in another unit. When the latter occurs, care coordination must still be provided.	DY3 Q2	Project	N/A	Completed	05/01/2015	09/30/2017	05/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Observation units established in proximity to PPS' ED departments.		Provider	<u>Hospital</u>	Completed	05/01/2015	06/30/2017	05/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Care coordination is in place for patients routed outside of ED or OBS services.		Project		Completed	05/01/2015	09/30/2017	05/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Determine preferred location for the NYU Lutheran OU and identify costs/timing to reconfigure and equip the OU.		Project		Completed	05/01/2015	09/01/2015	05/01/2015	09/01/2015	09/30/2015	DY1 Q2
Task Step 2. Identify ED physician and nurse to lead NYU Lutheran OU		Project		Completed	05/01/2015	09/01/2015	05/01/2015	09/01/2015	09/30/2015	DY1 Q2
Task Step 3. Identify preliminary set of conditions/diagnoses that will be evaluated & managed for Observation status, following best practice OU protocols		Project		Completed	06/01/2015	09/01/2015	06/01/2015	09/01/2015	09/30/2015	DY1 Q2
Task Step 4. Establish agreements with key NYU Lutheran clinical and ancillary departments to support goals, protocols and workflows of the OU		Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 5. Confirm OU workflow and documentation; install required OU workflow prompts & documentation templates to the NYU Lutheran EHR		Project		Completed	08/01/2015	09/30/2017	08/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Confirm OU staffing model		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 7. Recruit, train and assign staff to the OU		Project		Completed	08/01/2015	03/31/2016	08/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task		Project		Completed	12/01/2015	03/31/2016	12/01/2015	03/31/2016	03/31/2016	DY1 Q4



Page 155 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 8. Roll out OU communication/outreach strategy for Lutheran physicians, staff and patients (leverage materials from NYU Langone)										
Task Step 9. Open the NYU Lutheran OU		Project		Completed	05/01/2015	06/30/2016	05/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 10. Evaluate ramp-up success of placing patients into the OU and determine if any revisions, additional training, or communication interventions are needed.		Project		Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Milestone #2 Create clinical and financial model to support the need for the unit.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task PPS has clinical and financial model, detailing: - number of beds - staffing requirements - services definition - admission protocols - discharge protocols - inpatient transfer protocols		Provider	Hospital	Completed	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion:										
Lutheran Medical Center; Nyu Hospitals Center Task Step 1. Establish the outcome metrics, benchmarks and goals the Lutheran OU team will use to measure its performance of the OU. Example of performance goals will include % of OU status patients admitted		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Engage NYU Lutheran OU clinical work group and the Clinical Sub-Committee to review OU performance		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3. Identify continuous quality improvement initiatives		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 4. Expand the number of conditions/diagnoses which OU protocols will be applied to		Project		Completed	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone #3 Utilize care coordination services to ensure safe discharge either to the community or a step down level of service, such as behavioral health or assisted living/SNF.	DY2 Q4	Project	N/A	Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 156 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Standard 30-day care coordination services for safe discharge to community or step-down level are implemented and specifically fitted to short-stay situations.										
Task Step 1. Identify case management needs for people being discharged from OU.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Develop case management protocols and train case management staff		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3. Initiate case management for patients being discharged from OU		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including Direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	DY3 Q2	Project	N/A	Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria.)		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task A EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets connectivity to RHIO's HIE and SHIN-NY requirements.		Provider	Safety Net Hospital	Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Providers Associated with Completion: Lutheran Medical Center; Nyu Hospitals Center										
Task Step 1. Complete current state assessment of interoperability and HIE requirements across the PPS safety net providers.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Identify gaps highlighting where PPS safety net members' EHRs fail to meet RHIO's HIE and SHIN-NY connectivity requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network (see IT section of IDS		Project		Completed	07/01/2016	06/30/2017	07/01/2016	06/30/2017	06/30/2017	DY3 Q1



Page 157 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
project 2.a.i for details).										
Task Step 4. Identify resources and expertise required to implement HIE connectivity plan for PPS safety net provider partners.		Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 5. Implement plan and achieve HIE connectivity across PPS safety net provider partners.		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	10/01/2015	09/30/2016	10/01/2015	09/30/2016	09/30/2016	DY2 Q2
Task Step 1. Complete current state assessment of EHRs and patient registries in use across the PPS primary care provider network.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations; and, b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Develop roadmap to achieving expansion and/or establishment of patient registries, ability to identify "high risk" OU patients, ability for the PNC to access provider organizations' appointment schedules and EHR capabilities to track engaged OU populations across PPS primary care partners		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task ▲ Step 5. Implement plan across PPS primary care partners		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4

Prescribed Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found



Page 158 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Establish appropriately sized and staffed observation (OBS) units in close	
proximity to ED services, unless the services required are better provided	
in another unit. When the latter occurs, care coordination must still be	
provided.	
Create clinical and financial model to support the need for the unit.	
Utilize care coordination services to ensure safe discharge either to the	
community or a step down level of service, such as behavioral health or	
assisted living/SNF.	
Ensure that all PPS safety net providers are actively sharing EHR	
systems with local health information exchange/RHIO/SHIN-NY and	
sharing health information among clinical partners, including Direct	
exchange (secure messaging), alerts and patient record look up by the	
end of Demonstration Year (DY) 3.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	



Page 159 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.b.ix.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Project Narrative - 2.b.ix - Implementation of observational programs in hospitals	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 160 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

IPUR IVIO	Daule 2.b.ix.5 - IA Monit	toring		
Instructions :	:			



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 161 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Project 2.c.i – Development of community-based health navigation services

☑ IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. Information Technology Adoption EHRs & other technical platforms are extremely tricky to build and adopt, including ones to track all patients engaged in this project for proactive care management, and thus difficult or delayed milestone realization. Mitigation: PPS will conduct current state assessment and develop plans to advance partner implementation of EHRs/ HIE connectivity; PPS will provide technical assistance, data and analytics support to assist partners in meeting reporting requirements, and work with vendors who have successfully implemented relevant IT tools.
- 2. Patient Engagement- PPS may not meet patient engagement targets due to difficulty to engage patients or have them comply with care plan. Mitigation: During initial roll-out of the Patient Navigation Center (PNC), PPS will track patients' care plan compliance; identify hard to engage populations; analyze data to determine size, location, clinical needs and demographic profiling of these populations to identify reason for resistance; prioritize populations, based on scale, urgent need and potential impact of targeted, intensified intervention by PNC; develop culturally-specific care navigation strategies, expertise and tools with which to engage patients; deploy community health workers and embed care managers in PCMH sites for active patient engagement; staff will receive training and support to engage patients. PPS will track populations prioritized for targeted patient navigation resources to improve patient engagement performance and lessons learned can be applied to other populations. PPS will develop multilingual patient outreach and education materials to highlight importance of primary prevention, chronic disease management, and leverage community resources to support health and well-being; CHWs will support patients' clinical needs as well as their social and economic needs.
- 3. Provider Engagement- Providers may resist adoption of standardized PPS patient navigation and coordination protocols. Mitigation: PPS will identify clinical project leader(s) to serve as project champions and liaise with them to build support across the PPS provider network; create provider buy-in by engaging key partner providers in design and piloting standardized patient navigation protocols to meet project requirements. PPS will aim to refine and launch PNC tools, resources and protocols based on pilot feedback and develop a community care resource guide to assist the patients and ensure compliance with protocols. PPS will configure EMR/ HIE functionality to ensure system is user-friendly and provides information critical to meet goals; provide technical assistance, including IT and communications support, to providers who may struggle with implementing PNC requirements.
- 4. Workforce Risk- Supply for community health workers and navigators may not meet City-, State-, and Nation-wide demand. PPS may encounter challenges recruiting adequate numbers of case managers, care coordinators and CHWs to support centralized and community-based staffing needs. Mitigation: PPS will evaluate and identify project staffing needs; prioritize and identify voluntary redeployment opportunities to fill new/vacant positions and promote retraining opportunities for these positions. PPS will recruit CHWs from diverse communities within the PPS's target area to meet the needs of PPS patients. If access required services in target area seems unlikely to meet demand, PPS will implement strategies (likely in partnership with other Brooklyn PPSs) to increase access to these services via vendor contracts and/or expanding the capacity of these organizations already in the PPS.
- 5. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to measure PNC performance. Mitigation: None available.



Page 162 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

NTU Brooklyn PP3 (PP3 ID:32

IPQR Module 2.c.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	16,289

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
	Baseline Commitment	0	0	0	0
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Ammunud	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment				

Current File Uploads

		User ID	File Type	File Name	File Description	Upload Date
--	--	---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	

NYS Confidentiality – High



Page 163 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.c.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.	DY3 Q2	Project	N/A	Completed	05/01/2015	09/30/2017	05/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Community-based health navigation services established.		Project		Completed	05/01/2015	09/30/2017	05/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Conduct current state assessment to understand existing community-based health navigation services and CHW FTEs in place among PPS partners.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Convene a community navigation project work group/program oversight group consisting of medical, behavioral health, community nursing, and social support service providers throughout the PPS network.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3. Determine the scope of the PPS's community-based health navigation services.		Project		Completed	07/01/2015	10/30/2015	07/01/2015	10/30/2015	12/31/2015	DY1 Q3
Task Step 4. Determine staffing and resources needed to support community navigation services.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 5. Hire community-based navigators as necessary (phased growth).		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Train community navigator staff on the PPS's community navigation protocols and procedures (on-going).		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 7. Design centralized Patient Navigation Center (PNC) and determine scope of services and required staffing.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 8. Design the infrastructure and work streams of the PPS's Patient Navigation Center (PNC)		Project		Completed	01/01/2016	06/30/2016	01/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task		Project		Completed	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 164 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 9. Determine best implementation approach for PNC (e.g. leverage services vendor or build capabilities)										
Step 10. Implement the initial PNC call center capabilities.		Project		Completed	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 11. Conduct annual review of community-navigation services to determine whether the services are successfully assisting patients in accessing healthcare services and make revisions as necessary.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #2 Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Resource guide completed, detailing medical/behavioral/social community resources and care protocols developed by program oversight committee.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Conduct current state assessment to understand the community care resource needs of PPS partners and available resources in the PPS.		Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Identify industry best practices and develop resource requirements.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Develop a community care resource guide and enhance based on experience (phased development and implementation).		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Navigators recruited by residents in the targeted area, where possible.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Conduct an analysis of the PPS network and in collaboration with clinical workgroups to understand unique, culturally competent community staffing needs.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Engage with community partners to help identify		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 165 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
community residents that can aid with community navigator										
recruitment (on-going).										
Task A		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Step 3. Hire and train community navigators.					0 1/0 1/2010	00/01/2020	0 1/0 1/2010	00,01,2020	00/01/2020	2.0 0.
Milestone #4 Resource appropriately for the community navigators, evaluating placement and service type.	DY3 Q2	Project	N/A	Completed	01/01/2016	09/30/2017	01/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Navigator placement implemented based upon opportunity assessment.		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Telephonic and web-based health navigator services implemented by type.		Project		Completed	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Identify skillsets necessary for community navigators.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Establish standardized job description for community navigators.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Ensure that hired community navigators are trained and placed into positions based on geography, PPS programmatic need, navigator skill set and interested and cultural and linguistic match to the communities they will serve.		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services.	DY3 Q2	Project	N/A	Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Navigators have partnerships with transportation, housing, and other social services benefitting target population.		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 1. Identify community-based organizations that can provide the PPS with access to non-clinical resources.		Project		Completed	07/01/2016	09/30/2017	07/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 2. Train navigators on use of the resource guide.		Project		Completed	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Case loads and discharge processes established for health navigators following patients longitudinally.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 166 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

				1			-			
Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 1. Conduct research on best practices in case load and discharge processes for community navigators.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Develop a case load and discharge protocol for community navigators.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Milestone #7 Market the availability of community-based navigation services.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task A Health navigator personnel and services marketed within designated communities.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Engage the PPS's Communications and Outreach team to develop pamphlet materials regarding available community-based navigation services.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task A Step 2. Distribute pamphlets developed in Step 1 to all PPS providers to put on display for patients in waiting and exam rooms.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3. Conduct an online webinar to educate PPS providers on available community-based navigation services.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project.	DY2 Q4	Project	N/A	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Complete current state assessment of EHRs and patient registries in use across the PPS primary care provider network.		Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations; b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry; and c) PPS PCP partner organizations cannot make their schedules available to the PPS Patient Navigation Center for appointment scheduling.		Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Develop roadmap to achieving expansion and/or		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3



Page 167 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
establishment of patient registries, ability to identify high risk, complex PPS patients, ability for the PNC to access provider organizations' appointment schedules and EHR capabilities to track engaged ED visit populations across PPS primary care partners.										
Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan for PPS primary care partners.		Project		Completed	07/01/2016	12/31/2016	07/01/2016	12/31/2016	12/31/2016	DY2 Q3
Task Step 5. Implement plan across PPS primary care partners.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

willestone Name Oser iD The Type The Name Description Opioau Date		Milestone Name	User ID	File Type	File Name	Description	Upload Date
---	--	----------------	---------	-----------	-----------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Create community-based health navigation services, with the goal of	
assisting patients in accessing healthcare services efficiently.	
Develop a community care resource guide to assist the community	
resources and ensure compliance with protocols, under direction from a	
collaborating program oversight group of medical/behavioral health,	
community nursing, and social support services providers.	
Recruit for community navigators, ideally spearheaded by residents in the	
targeted area to ensure community familiarity.	
Resource appropriately for the community navigators, evaluating	
placement and service type.	
Provide community navigators with access to non-clinical resources, such	
as transportation and housing services.	
Establish case loads and discharge processes to ensure efficiency in the	
system for community navigators who are following patients	
longitudinally.	
Market the availability of community-based navigation services.	
Use EHRs and other technical platforms to track all patients engaged in	
the project.	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 168 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



DSRIP Implementation Plan Project

Run Date : 06/30/2020

Page 169 of 541

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 2.c.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment Completed		Mid-Point Assessment Project Narrative Template for Project 2.c.i (Development of community-based health navigation services)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 170 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

IPQR Module 2.c.i.5 - IA Monitoring		
Instructions :		



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project 3.a.i – Integration of primary care and behavioral health services

☑ IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. PCMH Status Risk- PPS partner support needed to achieve PCMH NCQA 2014 Level 3 status by DY 3 deadline may be greater than PPS's resources. Mitigation: The PPS will conduct a current state assessment and provide technical assistance to help eligible partners become PCMH 2014 NCQA Level 3 certified by end of DY 3.
- 2. Information Technology Adoption Risk- PPS partners may be unable to use EHRs & other technical platforms effectively to track all patients engaged in this project. EMRs may not integrate a patient's medical and Behavioral Health (BH) records within his/her patient record. Mitigation: PPS will conduct a current state assessment and develop a plan to support partner implementation of EHRs/HIE connectivity, and provide technical assistance to aid partners with meeting tracking and reporting requirements.
- 3. Patient Engagement Risk- Patients may not consent to share BH records. Patients may resist engagement due to social stigma associated with BH. Mitigation: PPS will use culturally competent care managers & navigators to educate patients about benefits of sharing information with their providers and management of BH disorders within their respective cultural frameworks.
- 4. Provider Engagement Risk- Providers resist adoption of standardized BH Integration and IMPACT project protocols. BH and PCP providers approach patients from different practice and clinical perspectives. The warm handoff means two patient visits on the same day, which we understand Medicaid won't pay for. Mitigation: PPS will identify clinical project leader(s) to serve as project champions and liaise with them to build support across the PPS provider network; create provider buy-in by engaging partner providers; configure EMR/HIE functionality to ensure system is user-friendly and provides information critical to meet project goals. PPS will engage providers in training to promote collaborative team-based care models and increase understanding of respective perspectives. If appropriate, PPS may consider incentive programs to support consistent protocol engagement. Discussions with MCOs and the State could help mitigate the financial risks associated with this project.
- 5. Workforce Risk- Given the psychiatry shortage in Brooklyn and PPSs competition for similar staff, the PPS may be unable to hire adequate BH specialists to provide care under this project. Mitigation: PPS will develop a comprehensive recruiting /training plan that includes identification of Depression care managers and child psychiatrists necessary to implement the IMPACT model. PPS will also explore use of telemedicine, in light of required fiscal sustainability and capital needs, to minimize need for on-site BH staff in light of staffing shortages and investigate the use of provider incentive programs.
- 6. Infrastructure Development Risk- Some sites may struggle to achieve co-location of BH services due to facility configuration/ space capacity issues and possible denial of capital funding requests. Some sites may not be successful because simply co-locating services doesn't automatically lead to effective integration of services. Reimbursement structure does not support this integration long term. Mitigation: PPS's project model allows sites to use the IMPACT model where co-location is not feasible in addition to employing Model 1 (co-located BH services at PCMH locations). PPS will engage providers to adopt best practice protocols to establish communication and clinical processes to effectively work together in a co-located model.
- 7. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to measure success of the initiative. Mitigation- None available.

Page 171 of 541 Run Date : 06/30/2020



Page 172 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.a.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY3,Q4	16,915

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
	Baseline Commitment	0	0	0	0
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Ammunud	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment				

Current File Uploads

		User ID	File Type	File Name	File Description	Upload Date
--	--	---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 173 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.a.i.3 - Prescribed Milestones

Models Selected					
Model 1	Model 2 🔕	Model 3 <equation-block></equation-block>			

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	DY3 Q4	Model 1	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task A All eligible practices meet NCQA 2014 Level 3 PCMH and/or APCM standards by the end of DY3.			Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Behavioral health services are co-located within PCMH/APC practices and are available.			Provider	Mental Health	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Co-location Work Step 1. Assess current delivery of BH services in primary care provider network.			Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Co-location Work Step 2. Identify primary care partners that will be early adoption sites for BH co-location ("Phase 1 adopters").			Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Co-location Work Step 3. Develop site-specific plans for Phase 1 adopters.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Co-location Work Step 4. Identify site-specific financial sustainability challenges in current reimbursement environment and develop strategies for how to fill the gap.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Co-location Work Step 5. Identify site-specific staffing needs and recruit, hire and train staff.			Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Page 174 of 541 Run Date : 06/30/2020

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Co-location Work Step 6. Start BH screening and co-located services at Phase 1 adopter sites.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Co-location Work Step 7. Document lessons learned to adjust strategies, workflows and practices.			Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Co-location Work Step 8. Identify "Phase 2 adopter" sites.			Project		Completed	10/01/2016	09/30/2017	10/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Co-location Work Step 9. Develop Phase 2 site- specific plans, integrating lessons learned.			Project		Completed	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4
Task Co-location Work Step 10. Identify site-specific staffing needs and recruit, hire and train staff.			Project		Completed	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4
Task Co-location Work Step 11. Start BH screening and co-located services at Phase 2 adopter sites.			Project		Completed	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4
Task PCMH Work Step 1. Complete current state assessment of primary care partners with BH co- location with respect to APCM and 2014 Level 3 PCMH standards.			Project		Completed	10/01/2015	01/31/2016	10/01/2015	01/31/2016	03/31/2016	DY1 Q4
Task PCMH Work Step 2. Identify gaps highlighting where PPS safety net members' fail to meet APCM and 2014 PCMH Level 3 certification requirements.			Project		Completed	10/01/2015	03/01/2016	10/01/2015	03/01/2016	03/31/2016	DY1 Q4
Task PCMH Work Step 3. Develop roadmap to achieving 2014 PCMH Level 3 certification requirements across PPS safety net provider partners.			Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task PCMH Work Step 4. Work with Partners to identify resources and expertise required to implement 2014 PCMH Level 3 certification plan for PPS primary care partners implementing BH co-location.			Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task PCMH Work Step 5. Implement plan and support partners in completing 2014 PCMH Level 3 certification requirements.			Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 175 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PCMH Work Step 6. Confirm that all PPS primary care partner sites with BH co-location have met 2014 PCMH Level 3 or APCM standards by the end of DY3.			Project		Completed	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 1	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Coordinated evidence-based care protocols are in place, including medication management and care engagement processes.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Develop PPS evidence-based practice guidelines, protocols and policies to implement evidence-based standards of care at partner primary care sites with BH co-location.			Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 2. Establish regular meetings at implementing sites with BH clinicians and PCPs; ensure relevant staff attend these meetings.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Develop and roll out training to providers at Phase 1 adoper sites for BH co-location.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Monitor implementation at partner sites, capture lessons learned, and adapt practices based on lessons.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Implement at additional Phase 2 adopter sites and monitor implementation.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	DY3 Q4	Model 1	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	
Task			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



ject

Page 176 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Policies and procedures are in place to facilitate and document completion of screenings.											
Task											
Screenings are documented in Electronic Health Record.			Project		Completed	05/01/2015	06/30/2016	05/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task ▲ Positive screenings result in "warm transfer" to behavioral health provider as measured by documentation in Electronic Health Record.			Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Identify appropriate PPS evidence-based preventive care screenings and administration protocols for patients ages 5 and older.			Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Develop PPS screening protocols and work flows to facilitate implementation and documentation of screenings, including protocols for "warm transfers" to BH providers for patients who screen positive.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 3. Develop site-specific plans to roll-out preventive care screenings at Phase 1 adopter sites and implement plans.			Project		Completed	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 4. Monitor implementation at Phase 1 sites, capture lessons learned, and adapt practices based on lessons.			Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Develop site-specific plans to roll-out preventive care screenings at Phase 2 adopter sites and implement plans.			Project		Completed	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Adapt EHR systems to ensure screenings can be captured electronically and provide training to staff.			Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #4 Use EHRs or other technical platforms to track all	DY2 Q4	Model 1	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 177 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
patients engaged in this project.											
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Complete current state assessment of EHRs in use across the PPS primary care provider network, including capacity to integrate medical and BH record for services delivered at primary care site.			Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Identify gaps highlighting where a) current EHRs do not document PPS's clinical project requirements (e.g., number of screenings completed) and target PPS populations, b) PPS primary care partners cannot easily upload appropriate EHR patient data to the PPS project reporting system, c) EHRs do not integrate medical and BH record.			Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Develop roadmap to achieving expansion and/or establishment of EHR capabilities to track engaged patients across PPS primary care partners implementing project.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Identify resources, timing and expertise required to implement the patient tracking plan for PPS primary care partners.			Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Implement plan across PPS primary care partners implementing project.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #5 Co-locate primary care services at behavioral health sites.	DY3 Q4	Model 2	Project	N/A	Completed	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Primary care services are co-located within behavioral Health practices and are available.			Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 178 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task A Primary care services are co-located within behavioral Health practices and are available.			Provider	Mental Health	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	DY2 Q4	Model 2	Project	N/A	Completed	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task ▲ Regularly scheduled formal meetings are held to develop collaborative care practices.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Coordinated evidence-based care protocols are in place, including a medication management and care engagement process.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	DY3 Q4	Model 2	Project	N/A	Completed	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Screenings are conducted for all patients. Process workflows and operational protocols are in place to implement and document screenings.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Screenings are documented in Electronic Health Record.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A At least 90% of patients receive primary care services, as defined by preventive care screenings at the established project sites (Screenings are defined as physical health screenings for primary care services and industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT for behavioral health).			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated by screening as measured by documentation in Electronic Health Record (EHR).			Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task ▲ Positive screenings result in "warm transfer" to behavioral health or primary care provider as indicated			Provider	Mental Health	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Page 179 of 541 Run Date : 06/30/2020

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
by screening as measured by documentation in Electronic Health Record (EHR).											
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 2	Project	N/A	Completed	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task ▲ EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #9 Implement IMPACT Model at Primary Care Sites.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task PPS has implemented IMPACT Model at Primary Care Sites.			Project		Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Identify primary care partners that will implement IMPACT.			Project		Completed	09/30/2017	09/30/2017	09/30/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 2. Develop site-specific plans for phased implementation of program model.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Identify site-specific financial sustainability challenges in current reimbursement environment and develop strategies for how to fill the gap.			Project		Completed	09/30/2017	09/30/2017	09/30/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 4. Implement site-specific plans in a phased approach and document to ensure they are adequately staffed (e.g. depression care manager, consulting psychiatrist), required screenings/services are being offered, and other project requirements are being addressed.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Document lessons learned & challenges at early adopter sites with IMPACT & adapt strategy for later phases of roll-out.			Project		Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	
Task			Project		Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	DY3 Q4



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Page 180 of 541 Run Date : 06/30/2020

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 6. Monitor implementation and offer technical assistance as needed.											
Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Coordinated evidence-based care protocols are in place, including a medication management and care engagement process to facilitate collaboration between primary care physician and care manager.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Policies and procedures include process for consulting with Psychiatrist.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 1. Identify PPS partner collaborative care standards, policies and procedures for IMPACT care management.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 2. Develop training & communication strategy, including materials to be rolled out across the PPS primary care provider network implementing IMPACT.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 3. Roll out provider training and materials starting with early adopter PCPs in the network, tracking participation of PCPs in the training initiatives.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 4. Monitor implementation at partner sites, capture lessons learned, and adapt practices based on lessons.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #11	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
PPS identifies qualified Depression Care Manager (can be a nurse, social worker, or psychologist) as identified in Electronic Health Records.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Depression care manager meets requirements of			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 181 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
IMPACT model, including coaching patients in behavioral activation, offering course in counseling, monitoring depression symptoms for treatment response, and completing a relapse prevention plan.											
Task A Step 1. Develop position requirements for Depression Care Manager (CM) per evidence-based model and NYS regulatory/reimbursement mandates.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 2. Implementing sites hire new staff members/identify current staff for CM role and PPS documents CM staffing per model.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task ▲ Step 3. Training is provided to Depression Care Managers.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #12 A Designate a Psychiatrist meeting requirements of the IMPACT Model.	DY2 Q4	Model 3	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task ▲ All IMPACT participants in PPS have a designated Psychiatrist.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 1. Develop position requirements for Consulting Psychiatrist (PSY) per evidence-based model and NYS regulatory/reimbursement mandates.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 2. Implementing sites identify new clinician(s) /identify current clinician for PSY role and PPS documents site-specific PSY designation per model.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task ▲ Step 3. Training is provided to consulting psychiatrists at implementing sites.			Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #13 Measure outcomes as required in the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task At least 90% of patients receive screenings at the established project sites (Screenings are defined as industry standard questionnaires such as PHQ-2 or 9 for those screening positive, SBIRT).			Project		Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	
Task			Project		Completed	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2



Page 182 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1. Implement reporting mechanisms and roster system to measure numbers of patients and % receiving PHQ-2 and 9 screening for those screening positive, and SBIRT.											
Task Step 2. Monitor implementation, and develop/ implement as needed technical assistance plans to help participating partner sites achieve 90% target.			Project		Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #14 Provide "stepped care" as required by the IMPACT Model.	DY3 Q4	Model 3	Project	N/A	Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task In alignment with the IMPACT model, treatment is adjusted based on evidence-based algorithm that includes evaluation of patient after 10-12 weeks after start of treatment plan.			Project		Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Develop a treatment protocol and work flow for providing "stepped care" per IMPACT model.			Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 2. Train partners implementing IMPACT in stepped care and staff.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Develop and implement site-specific plans.			Project		Completed	01/01/2018	03/31/2018	01/01/2018	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Monitor implementation, including adherence to 10-12 week evaluation, and offer technical assistance as needed.			Project		Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Model 3	Project	N/A	Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task EHR demonstrates integration of medical and behavioral health record within individual patient records.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task			Project		Completed	01/01/2016	03/31/2016	01/01/2016	03/31/2016	03/31/2016	DY1 Q4



Page 183 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Project Model Name	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 1. Complete current state assessment of EHRs in use across the PPS primary care provider network, including capacity to integrate medical and BH record for services delivered at primary care site.											
Task Step 2. Identify gaps highlighting where a) current EHRs do not document PPS's clinical project requirements (e.g., number of screenings completed) and target PPS populations, b) PPS primary care partners cannot easily upload appropriate EHR patient data to the PPS project reporting system, c) EHRs do not integrate medical and BH record.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Develop roadmap to achieving expansion and/or establishment of EHR capabilities to track engaged patients across PPS primary care partners implementing project.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Identify resources, timing and expertise required to implement the patient tracking plan for PPS primary care partners.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Implement plan across PPS primary care partners implementing project.			Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

			•		
Milestone Name	User ID	File Type	File Name	Description	Upload Date
Co-locate primary care services at behavioral health sites.	kbatchoo	Documentation/Certificati on	32_DY5Q4_PROJ3ai_MDL3ai3_PRES5_DOC_Blank_ Document_(NYU_Langone_Brooklyn_PPS)_26209.pdf	Blank document uploaded to submit Project 3.a.i Milestone #5 in MAPP	04/29/2020 03:41 PM
Develop collaborative evidence-based standards of care including medication management and care engagement process.	kbatchoo	Documentation/Certificati on	32_DY5Q4_PROJ3ai_MDL3ai3_PRES6_DOC_Blank_ Document_(NYU_Langone_Brooklyn_PPS)_26210.pdf	Blank document uploaded to submit Project 3.a.i Milestone #6 in MAPP	04/29/2020 03:42 PM
Conduct preventive care screenings, including physical and behavioral health screenings.	kbatchoo	Documentation/Certificati on	32_DY5Q4_PROJ3ai_MDL3ai3_PRES7_DOC_Blank_ Document_(NYU_Langone_Brooklyn_PPS)_26211.pdf	Blank document uploaded to submit Project 3.a.i Milestone #7 in MAPP	04/29/2020 03:44 PM
Use EHRs or other technical platforms to track all patients engaged in this project.	kbatchoo	Documentation/Certificati on	32_DY5Q4_PROJ3ai_MDL3ai3_PRES8_DOC_Blank_ Document_(NYU_Langone_Brooklyn_PPS)_26212.pdf	Blank document uploaded to submit Project 3.a.i Milestone #8 in MAPP	04/29/2020 03:45 PM

NYS Confidentiality - High



Page 184 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Co-locate behavioral health services at primary care practice sites. All	
participating eligible primary care practices must meet 2014 NCQA level	
3 PCMH or Advance Primary Care Model standards by DY 3.	
Develop collaborative evidence-based standards of care including	
medication management and care engagement process.	
Conduct preventive care screenings, including behavioral health	
screenings (PHQ-2 or 9 for those screening positive, SBIRT)	
implemented for all patients to identify unmet needs.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Co-locate primary care services at behavioral health sites.	To proceed with submitting Project 3.a.i Milestone #5 in MAPP, the status of this milestone is being marked as "Completed". All respective milestone tasks are marked as "On Hold" as this milestone/tasks pertain to Model 2, which was not selected by the NYU Langone Brooklyn PPS. Models 1 and 3 were selected for this project.
Develop collaborative evidence-based standards of care including	To proceed with submitting Project 3.a.i Milestone #6 in MAPP, the status of this milestone is being marked as "Completed". All respective milestone tasks are marked as
medication management and care engagement process.	"On Hold" as this milestone/tasks pertain to Model 2, which was not selected by the NYU Langone Brooklyn PPS. Models 1 and 3 were selected for this project.
Conduct preventive care screenings, including physical and behavioral	To proceed with submitting Project 3.a.i Milestone #7 in MAPP, the status of this milestone is being marked as "Completed". All respective milestone tasks are marked as
health screenings.	"On Hold" as this milestone/tasks pertain to Model 2, which was not selected by the NYU Langone Brooklyn PPS. Models 1 and 3 were selected for this project.
Use EHRs or other technical platforms to track all patients engaged in	To proceed with submitting Project 3.a.i Milestone #8 in MAPP, the status of this milestone is being marked as "Completed". All respective milestone tasks are marked as
this project.	"On Hold" as this milestone/tasks pertain to Model 2, which was not selected by the NYU Langone Brooklyn PPS. Models 1 and 3 were selected for this project.
Implement IMPACT Model at Primary Care Sites.	
Utilize IMPACT Model collaborative care standards, including developing	
coordinated evidence-based care standards and policies and procedures	
for care engagement.	
Employ a trained Depression Care Manager meeting requirements of the	
IMPACT model.	
Designate a Psychiatrist meeting requirements of the IMPACT Model.	
Measure outcomes as required in the IMPACT Model.	
Provide "stepped care" as required by the IMPACT Model.	
Use EHRs or other technical platforms to track all patients engaged in this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Fail	
Milestone #2	Pass & Complete	
Milestone #3	Fail	



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 185 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #4	Pass & Complete	
Milestone #5	Pass (with Exception) & Complete	
Milestone #6	Pass (with Exception) & Complete	
Milestone #7	Pass (with Exception) & Complete	
Milestone #8	Pass (with Exception) & Complete	
Milestone #9	Pass & Complete	
Milestone #10	Fail	
Milestone #11	Fail	
Milestone #12	Fail	
Milestone #13	Fail	
Milestone #14	Pass & Complete	
Milestone #15	Pass & Complete	



Run Date: 06/30/2020

Page 186 of 541

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.a.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Project Narrative - 3.a.i - Integration of primary care and behavioral health services	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 187 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.a.i.5 - IA Monitoring
Instructions :



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project 3.c.i – Evidence-based strategies for disease management in high risk/affected populations (adults only)

☑ IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. PCMH Status PPS partner support needed to achieve PCMH NCQA 2014 Level 3 status by DY 3 deadline may be greater than PPS's resources. Mitigation: The PPS will conduct a current state assessment, develop plans to support deployment of PCMH solutions to eligible providers across the PPS by DY 3 deadline; provide technical assistance to help eligible partners become PCMH 2014 NCQA Level 3 certified by end of DY 3.
- 2. Information Technology Adoption PPS may be unable to use EHRs & other technical platforms effectively to track patients engaged in this project Mitigation: PPS will conduct a current state assessment and develop a plan to support partner implementation of EHRs /HIE connectivity; provide technical assistance, including data and analytic support, to assist partners with meeting tracking and reporting requirements.
- 3. Provider Engagement PPS may not reach <80% of PCPs to engage in evidence-based best practices for diabetes management. Providers may resist adoption of standardized diabetes management project protocols. Mitigation: PPS will identify PCP partner project leaders to serve as project champions and liaise with them to build support across PPS provider network; establish provider buy-in; configure EMR/HIE functionality to ensure the system is user-friendly and provides critical information. PPS will educate on best practice protocols. PPS may consider incentive programs to support consistent protocol engagement.
- 4. MCO Contracting PPS may struggle to negotiate agreements with MCOs related to coordination of services for high risk populations. Mitigation: PPS will leverage NYU's population health management expertise to structure and support implementation of care coordination strategies, reimbursement and incentive payment models for preventative screenings and services for high-risk populations. PPS leadership will work with MCOs to develop value-based payment models to identify data needs and proactively address issues impacting successful implementation of models. PPS will work with partners to identify and address readiness concerns and align incentive requirements where appropriate related to assuming financial risk and assist partners (e.g., FQHCs) where appropriate to develop structure and capacity to enter into risk-based contracts. PPS will ensure compliance with the Collaborative Contracting Model, antitrust requirements, and other laws and rules impacting MCO contracting initiative.
- 5. Patient Engagement A proportion of the patients will be difficult to engage and may resist disease management efforts. Mitigation: PPS will utilize patient tracking and compliance tools to identify hard to engage populations and analyze data to determine size, location, clinical needs, reasons for resistance. PPS will leverage existing patient engagement data studies and prioritize populations based on scale, urgent need and potential impact, intensify intervention by patient navigation center; develop culturally-specific care navigation strategies, expertise and tools and deploy CHWs and embed CMs in PCMH sites to actively engage patients. PPS will target patient navigation strategies and train staff to discuss lifestyle changes to limit disease's impact and improve quality of life. PPS may incent patients to increase engagement and work in concert with Health Homes to support these patients. PPS will develop multilingual patient outreach and education materials around nutrition education, exercise, and other aspects of healthy living.
- 6. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to measure success of the initiative. Mitigation- None available.

Page 188 of 541 Run Date : 06/30/2020



Page 189 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.c.i.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchmarks							
Actively Engaged Speed							
DY3,Q4	3,045						

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
	Baseline Commitment	0	0	0	0
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Ammunud	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment				

Current File Uploads

User ID	File Type	File Name	File Description	Upload Date
	, ,		•	•

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	

NYS Confidentiality - High



Page 190 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.c.i.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	DY3 Q4	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Evidence-based strategies for the management and control of diabetes in the PPS designated area are developed and implemented for all participating providers. Protocols for disease management are developed and training of staff is completed.		Project		Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Develop diabetes clinical protocols and to be used by providers across the PPS		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Develop a flexible diabetes workflow model that can be adapted for use by providers across the PPS		Project		Completed	10/01/2015	11/30/2015	10/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Step 3. Develop training & communication strategy, including diabetes best practice materials to be rolled out across the PPS provider network		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 4. Roll out provider training and materials to primary care provider organizations in the network		Project		Completed	01/01/2016	03/31/2018	01/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Ensure ongoing access to PPS diabetes best practice protocols and other updated diabetes management resources via PPS provider portal		Project		Completed	05/01/2016	03/31/2018	05/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 6. Evaluate ramp-up success of providers utilizing the protocols and determine if any revisions and/or additional training/communication interventions are needed		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #2 A Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	DY2 Q4	Project	N/A	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 191 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task ▲ PPS has engaged at least 80% of their PCPs in this activity.		Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Review the PPS's diabetes disease management strategy and best practices with PCMH administrative & medical directors		Project		Completed	10/01/2015	11/30/2015	10/01/2015	11/30/2015	12/31/2015	DY1 Q3
Task Step 2. Develop training & communication strategy, including materials to be rolled out across the PPS provider network		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task A Step 3. Roll out provider training and materials to primary care provider organizations in the network, tracking participation of PCPs in the training initiatives		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Confirm PCP use of the diabetes best practices via the PPS administrative & medical directors		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task A Step 5. Develop and implement strategy to engage PPS providers resistant to utilizing the PPS's diabetes disease management best practices		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	DY2 Q4	Project	N/A	Completed	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Clinically Interoperable System is in place for all participating providers.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination teams are in place and include nursing staff, pharmacists, dieticians, community health workers, and Health Home care managers where applicable.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Care coordination processes are established and implemented.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Evaluate current diabetes care team models in place across PPS primary care settings, identifying care model strengths and gaps		Project		Completed	06/01/2015	09/30/2015	06/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Establish definitions for: a) "high risk" diabetes patients to		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2



Page 192 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
be referred to the Health Home for case management; b) "At Risk" diabetes patients who will require CHW support to supplement diabetes educator services; and c) "Not at risk" diabetes patients who will require a standard level of diabetes education and outreach from the PPS.										
Task Step 3. Define diabetes care coordination services, CHW staff roles and virtual diabetes education program to be provided to PPS primary care partners.		Project		Completed	10/01/2015	12/31/2015	10/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task A Step 4. Recruit/train new staffing roles. Determine deployment of diabetes education program services (both rotating in-person and virtual resources).		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 5. Pilot & evaluate the new diabetes care coordination resources and virtual diabetes education program across selected PPS primary care sites.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 6. Expand access to diabetes care coordination resources across remaining PPS primary care provider organizations.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 7. Implement regular care coordination model evaluation and review process to assess & strengthen delivery of diabetes care coordination teams and resources		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has Implemented collection of valid and reliable REAL (Race, Ethnicity, and Language) data and uses the data to target high risk populations, develop improvement plans, and address top health disparities.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has established linkages to health homes for targeted patient populations.		Project	_	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task If applicable, PPS has implemented Stanford Model through		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 193 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
partnerships with community-based organizations.										
Task Step 1. Complete current state assessment of diabetes patient registries active across the PPS primary care provider network and Brooklyn Health Home, focusing on the registries' abilities to collect valid and reliable REAL data (Race, Ethnicity and Language) to conduct hot-spotting analyses.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Implement strategies to address any gaps in the collection of REAL data from patient registries. Strategies may include the use of retrospective SIMS data once patient-level SIMS data is made available by the State in December 2015.		Project		Completed	01/01/2016	03/31/2017	01/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Run PPS "hot-spotting" analyses to identify diabetes populations at the highest risk, evaluating the specific language & cultural requirements of those highest risk communities.		Project		Completed	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Launch collaborative planning among PPS diabetes project leaders & the Brooklyn Health Home leaders to develop patient diabetes education (e.g. Stanford model), & outreach models, tailored to the specific community requirements, as identified in the hot-spotting analyses.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task A Step 5. Provide Stanford model training for diabetes PCP, Health Home, PPS diabetes care coordination team members & CBO's, with approaches/content tailored to the local, high risk communities served		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Step 6. Pilot and evaluate diabetes Stanford model programs with diabetes populations at highest risk.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task ▲ Step 7. Develop roadmap to run future hot-spotting analyses and expand Stanford Model strategies across targeted communities in the PPS		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has agreement in place with MCO related to coordination of services for high risk populations, including smoking cessation services, hypertension screening, cholesterol screening, and		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4



Page 194 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
other preventive services relevant to this project.										
Task Step 1. Understand current MCO contracts in place and identify opportunities to engage PPS diabetes patients in value-based contracting arrangements across providers and target populations.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 2. Negotiate VBP contracts with at least one MCO (note - this will be part of the PPS's broader MCO strategy). Selected MCOs must be willing to support diabetes clinical project interventions, such as timely access to claims data for reporting and implementation of clinical care and coordination protocols.		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Step 3. Implement value-based payment opportunities for diabetes populations and with new payers, as appropriate.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	09/01/2015	03/31/2017	09/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS uses a recall system that allows staff to report which patients are overdue for which preventive services and to track when and how patients were notified of needed services.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Complete current state assessment of EHRs and diabetes patient registries in use across the PPS primary care provider network.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations, and, b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry.		Project		Completed	12/31/2015	03/31/2017	12/31/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Develop roadmap to achieving expansion and/or establishment of patient registries and EHR capabilities to track engaged diabetes populations across PPS primary care partners		Project	_	Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan for PPS primary care		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4



Page 195 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
partners.										
Task Step 5. Implement plan across PPS primary care partners		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task EHR meets Meaningful Use Stage 2 CMS requirements (Note: any/all MU requirements adjusted by CMS will be incorporated into the assessment criteria).		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task A PPS has achieved NCQA 2014 Level 3 PCMH standards and/or APCM.		Provider	Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Practitioner - Non-Primary Care Provider (PCP)	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task EHR meets connectivity to RHIO/SHIN-NY requirements.		Provider	Safety Net Mental Health	On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1. Complete current state assessment of EHR systems' MU certification, APCM and 2014 Level 3 PCMH standards across primary PPS safety net providers.		Project		Completed	10/01/2015	01/31/2016	10/01/2015	01/31/2016	03/31/2016	DY1 Q4
Task Step 2. Identify gaps highlighting where PPS safety net members' fail to meet EHR MU, APCM and 2014 PCMH Level 3 certification requirements.		Project		Completed	10/01/2015	03/01/2016	10/01/2015	03/01/2016	03/31/2016	DY1 Q4
Task Step 3. Develop roadmap to achieving EHR MU & 2014 PCMH Level 3 certification requirements across PPS safety net provider partners.		Project		Completed	04/01/2016	06/30/2017	04/01/2016	06/30/2017	06/30/2017	DY3 Q1
Task Step 4. Work with Partners to identify resources and expertise required to implement EHR MU & 2014 PCMH Level 3 certification plan for PPS safety net provider partners.		Project		Completed	04/01/2016	03/31/2018	04/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task Step 5. Implement plan and support partners in completing EHR MU and 2014 PCMH Level 3 certification requirements.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 196 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 6. Confirm that all PPS safety net partners have met MU, PCMH Level 3 and/or APCM standards (by the end of DY3), and EHR connectivity requirements to RHIO SHIN-NY.		Project		Completed	04/01/2017	03/31/2018	04/01/2017	03/31/2018	03/31/2018	DY3 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date		Milestone Name User ID	File Type	File Name		Upload Date
--	--	------------------------	-----------	-----------	--	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Implement evidence-based best practices for disease management,	
specific to diabetes, in community and ambulatory care settings.	
Engage at least 80% of primary care providers within the PPS in the	
implementation of disease management evidence-based best practices.	
Develop care coordination teams (including diabetes educators, nursing	
staff, behavioral health providers, pharmacy, community health workers,	
and Health Home care managers) to improve health literacy, patient self-	
efficacy, and patient self-management.	
Develop "hot spotting" strategies, in concert with Health Homes, to	
implement programs such as the Stanford Model for chronic diseases in	
high risk neighborhoods.	
Ensure coordination with the Medicaid Managed Care organizations	
serving the target population.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	
Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the	
end of Demonstration Year 3 for EHR systems used by participating	
safety net providers.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	

NYS Confidentiality – High



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 197 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #3	Fail	
Milestone #4	Fail	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Fail	



Page 198 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.c.i.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Project Narrative - 3.c.i - Evidence-based strategies for disease management in high risk/affected populations (adults only)	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description Upload Date	Milestone Name	
--	----------------	--

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 199 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.c.i.5 - IA Monitoring
Instructions :



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 200 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Project 3.d.ii – Expansion of asthma home-based self-management program

☑ IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

- 1. IT Adoption- PPS may be unable to effectively use EHRs & other technical platforms to track patients engaged in this project for proactive care management and milestone reporting. Mitigation: PPS will conduct current state assessment and develop a plan to support partner implementation of EHRs /HIE connectivity; provide technical assistance to partners.
- 2. IT Connectivity- PPS partner support required to meet EHR, data sharing and HIE connectivity requirements may be greater than the PPS's resources. Mitigation: PPS will conduct current state assessment to develop a work plan and determine the best approach, resources required and timing to support partner's implementation of EHRs/HIE connectivity; leverage NYU's HIE platform and help establish connectivity to HIE and the RHIO/SHIN-NY.
- 3. Provider Engagement- Providers resist adoption of standardized asthma home-based interventions project protocols. Mitigation: PPS will identify clinical project leader(s) to serve as project champions and liaise with partner champions to build support across PPS network; establish buy-in by engaging them to design and agree upon standardized evidence-based best practice protocols; configure EMR /HIE functionality to ensure system is user-friendly and provides information critical to meet goals. PPS will provide education on the protocols and consider incentive programs to support consistent protocol engagement.
- 4. MCO Contracting- PPS may struggle to negotiate agreements with MCOs related to coordination of services for high risk populations. Mitigation: PPS will leverage NYU's Population Health Management expertise to structure and support implementation of care coordination strategies, reimbursement and incentive payment models. PPS leadership will work with MCOs to develop VBP models to identify data needs and address issues impacting successful implementation. PPS will work with partners where appropriate to identify and address readiness concerns; align incentive requirements related to assuming financial risk and assist partners in developing the structure and capacity to enter into risk-based contracts.
- 5. Patient Engagement A portion of PPS's lives may be hard to engage and may resist disease management interventions or unable to combat environmental triggers at home. Mitigation: PPS will track patient compliance, identifying populations and analyze data to determine demographic profile, size, location, clinical needs, reasons for resistance; leverage existing patient engagement studies and prioritize populations based on scale, urgent need and potential impact; intensify intervention by PNC; develop culturally-specific care navigation strategies, expertise and tools; deploy CHWs and embed CMs in PCMH sites to discuss cultural barriers to interventions; work with airNYC to identify best practices for patient engagement and removal of environmental triggers. PPS will collaborate with DOHMH and other PPSs to leverage available city resources.

 6. Workforce- PPS encounters challenges recruiting adequate numbers of CHWs to support home-based visiting program. Mitigation: PPS will identify project staffing needs and prioritize voluntary redeployment opportunities to fill vacant positions and promote retraining opportunities. PPS will coordinate efforts with workforce vendor on recruitment and training on best practices/protocols. Recruit diverse CHWs to meet needs of patients.
- 7. Data- Significant risk in State not transmitting timely, accurate, valid, & meaningful recent patient-specific data on our attributable population required to measure success of the initiative. Mitigation- None available.



Page 201 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.d.ii.2 - Patient Engagement Speed

Instructions:

Enter the number of patients actively engaged through the current quarter. The number entered into the "Quarterly Update" area needs to reflect the cumulative method of counting within a DSRIP year. For example, the number reported in this field for Q4 should include patients previously reported in Q3 plus new patients engaged in Q4. Any explanations regarding altered or missed patient commitments must be included within the narrative box, not as text within uploaded documentation.

Benchn	narks
Actively Engaged Speed	Actively Engaged Scale
DY4,Q4	1,403

	Year,Quarter	DY5,Q1	DY5,Q2	DY5,Q3	DY5,Q4
	Baseline Commitment	0	0	0	0
PPS Reported	Quarterly Update	0	0	0	0
	Percent(%) of Commitment				
IA Ammunud	Quarterly Update	0	0	0	0
IA Approved	Percent(%) of Commitment				

Current File Uploads

		User ID	File Type	File Name	File Description	Upload Date
--	--	---------	-----------	-----------	------------------	-------------

No Records Found

Narrative Text:

For PPS to provide additional context regarding progress and/or updates to IA.

Module Review Status

Review Sta	tus	IA Formal Comments
Pass & Complete		



Page 202 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.d.ii.3 - Prescribed Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for prescribed milestones. For milestones that are due and completed within the reporting period, documentation is required to provide evidence of project requirement achievement. Any explanations regarding altered or missed provider commitments should be included within the narrative box, not as text within uploaded documentation.

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	DY3 Q4	Project	N/A	Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed a strategy for the collaboration of community medical and social services providers to assess a patient's home and provide self-management education for the appropriate control of asthma.		Project		Completed	05/01/2015	03/31/2018	05/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Understand current asthma clinical and home-based self- management programs in use across PPS primary care providers.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Review and adopt best practice asthma self-management guidelines, including referral criteria to home environmental assessment, home environment trigger reduction, medication and self-management protocols.		Project		Completed	05/01/2015	09/30/2015	05/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3. Contract with vendor to provide asthma home-based self-management program.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 4. Work with vendor to develop referral flows from PPS PCPs, relevant specialists and ERs.		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 5. Roll out provider training and materials to NYU Lutheran emergency department staff and primary care provider organizations in the network.		Project		Completed	07/01/2017	09/30/2017	07/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 6. Ensure ongoing access to PPS asthma home-based self-management protocols via the PPS website and patient portal.		Project		Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 7. Evaluate ramp-up success of patients utilizing the home-based self-management program and determine if any revisions,		Project		Completed	10/01/2017	03/31/2018	10/01/2017	03/31/2018	03/31/2018	DY3 Q4



Page 203 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
additional training, or communication interventions are needed.										
Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	DY2 Q4	Project	N/A	Completed	08/01/2015	03/31/2017	08/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed intervention protocols and identified resources in the community to assist patients with needed evidence-based trigger reduction interventions.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Collaborate with vendor to understand their program offerings related to indoor home environment assessments and criteria for referring patients to appropriate resources.		Project		Completed	08/01/2015	09/30/2015	08/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2. Adopt vendor procedures to link asthma patients with poor indoor environment triggers to appropriate resources.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task A Step 3. Engage vendor to conduct a pilot program employing PPS procedures adopted in Step 2 across several PPS PCP sites and NYU Lutheran emergency department.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 4. Engage vendor and start referring PPS patients for home-based trigger reduction interventions.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task ▲ Step 5. Evaluate data to determine success of vendor program. If successful, expand contract with vendor to scale for the whole PPS network. If not successful, reassess options with PPS's Care Management services.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #3 Develop and implement evidence-based asthma management guidelines.	DY2 Q4	Project	N/A	Completed	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS incorporates evidence-based guidelines that are periodically evaluated and revised, if necessary, in the design and implementation of asthma management.		Project		Completed	06/01/2015	03/31/2017	06/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Adopt comprehensive evidence-based asthma management clinical guidelines to be used across PPS.		Project		Completed	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task		Project		Completed	10/01/2016	03/31/2017	10/01/2016	03/31/2017	03/31/2017	DY2 Q4



Page 204 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2. Develop training & communication strategy, including materials to be rolled out across the PPS provider network.										
Task Step 3. Roll out provider training and materials to primary care provider organizations in the network.		Project		Completed	06/01/2016	03/31/2017	06/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task A Step 4. Ensure ongoing access to PPS asthma best practice guidelines and other updated asthma management resources via PPS provider portal.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 5. Evaluate ramp-up success of providers utilizing the guidelines and determine if any revisions and/or additional training/communication interventions are needed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task PPS has developed training and comprehensive asthma self- management education, to include basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Review and align PPS asthma self-management education materials used by PCPs in network and by selected home-based asthma care vendor. Select materials. Translate materials to meet specific cultural needs across communities served.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 2. Develop training and communication strategy to be rolled out across the PPS provider network.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3. Roll out provider training and materials to primary care provider organizations in the network.		Project		Completed	07/01/2016	03/31/2017	07/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task ▲ Step 4. Ensure ongoing access to PPS provider training and asthma self-education services via the PPS website/patient and		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4



Page 205 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
provider portals.										
Task Step 5. Evaluate ramp-up success of providers utilizing the guidelines and determine if any revisions and/or additional training/communication interventions are needed.		Project		On Hold	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has developed and conducted training of all providers, including social services and support.		Project		Completed	07/01/2016	03/31/2018	07/01/2016	03/31/2018	03/31/2018	DY3 Q4
Task All practices in PPS have a Clinical Interoperability System in place for all participating providers.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has assembled a care coordination team that includes use of nursing staff, pharmacists, dieticians and community health workers to address lifestyle changes, medication adherence, health literacy issues, and patient self-efficacy and confidence in self-management.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Coordinate social services and supports (i.e. access to legal services, pest control, etc.) in collaboration with vendor for patients referred to home visits.		Project		Completed	01/01/2017	09/30/2017	01/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 2. Determine how the BB PPS Patient Navigation Center (PNC) & Care Management strategy - in concert with vendor's role as PPS asthma home environmental provider - can provide social service supports.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 3. Implement coordinated care model for asthma patients and continue monitoring and reviewing practices to ensure continued success.		Project		Completed	07/01/2017	03/31/2018	07/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Follow-up services implemented after ED or hospital visit occurs. Root cause analysis is conducted and shared with patient's family.		Project		Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 206 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 1. Determine current post-ED/hospital follow-up services provided to patients admitted due to asthma.		Project		Completed	10/01/2015	03/31/2016	10/01/2015	03/31/2016	03/31/2016	DY1 Q4
Task Step 2. Engage the ED Care Triage program to understand how best to integrate and implement the post-ED/hospital protocols for asthmatics into the ED Care Triage project's ED discharge program.		Project		Completed	11/01/2015	12/31/2015	11/01/2015	12/31/2015	12/31/2015	DY1 Q3
Task Step 3 Develop protocols for post-ED/hospital follow-up services for patients admitted due to asthma in coordination with ED care triage group.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Engage vendor to conduct follow-up services with asthmatic patients who are admitted to the emergency department.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	DY3 Q4	Project	N/A	Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task PPS has established agreements with MCOs that address the coverage of patients with asthma health issues. PPS has established agreements with health home care managers, PCPs, and specialty providers.		Project		Completed	10/01/2015	03/31/2018	10/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1. Determine current communication and asthma care coordination models in place across PPS providers, Medicaid Managed Care plans, and Health Home managers.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 2. Identify gaps in current communication and care coordination models.		Project		Completed	10/01/2015	09/30/2017	10/01/2015	09/30/2017	09/30/2017	DY3 Q2
Task Step 3. Engage the BB PPS Patient Navigation Center (PNC) & Care Management Strategy to enable and ensure communication, coordination, and continuity of asthma care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.		Project		Completed	01/01/2017	03/31/2018	01/01/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	DY2 Q4	Project	N/A	Completed	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4



Page 207 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project Requirements (Milestone/Task Name)	Prescribed Due Date	Reporting Level	Provider Type	Status	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task PPS identifies targeted patients and is able to track actively engaged patients for project milestone reporting.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 1. Complete current state assessment of EHRs and asthma patient registries in use across the PPS primary care provider network.		Project		Completed	10/01/2015	06/30/2016	10/01/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 2. Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations, and, b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry.		Project		Completed	12/31/2015	06/30/2016	12/31/2015	06/30/2016	06/30/2016	DY2 Q1
Task Step 3. Develop roadmap to achieving expansion and/or establishment of patient registries and EHR capabilities to track engaged asthma populations across PPS primary care partners		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4. Identify resources, timing and expertise required to implement the patient registry plan for PPS primary care partners.		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 5. Implement plan across PPS primary care partners		Project		Completed	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4

Prescribed Milestones Current File Uploads

Milestone Name User ID F	rpe File Name	Description	Upload Date
--------------------------	---------------	-------------	-------------

No Records Found

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Expand asthma home-based self-management program to include home	
environmental trigger reduction, self-monitoring, medication use, and	
medical follow-up.	
Establish procedures to provide, coordinate, or link the client to resources	
for evidence-based trigger reduction interventions. Specifically, change	
the patient's indoor environment to reduce exposure to asthma triggers	
such as pests, mold, and second hand smoke.	



Page 208 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Prescribed Milestones Narrative Text

Milestone Name	Narrative Text
Develop and implement evidence-based asthma management guidelines.	
Implement training and asthma self-management education services,	
including basic facts about asthma, proper medication use, identification	
and avoidance of environmental exposures that worsen asthma, self-	
monitoring of asthma symptoms and asthma control, and using written	
asthma action plans.	
Ensure coordinated care for asthma patients includes social services and	
support.	
Implement periodic follow-up services, particularly after ED or hospital	
visit occurs, to provide patients with root cause analysis of what	
happened and how to avoid future events.	
Ensure communication, coordination, and continuity of care with Medicaid	
Managed Care plans, Health Home care managers, primary care	
providers, and specialty providers.	
Use EHRs or other technical platforms to track all patients engaged in	
this project.	

Milestone Review Status

Milestone #	Review Status	IA Formal Comments
Milestone #1	Pass & Complete	
Milestone #2	Pass & Complete	
Milestone #3	Pass & Complete	
Milestone #4	Pass & Complete	
Milestone #5	Pass & Complete	
Milestone #6	Pass & Complete	
Milestone #7	Pass & Complete	
Milestone #8	Pass & Complete	



Run Date: 06/30/2020

Page 209 of 541

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 3.d.ii.4 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Project Narrative - 3.d.ii - Expansion of asthma home-based self-management program	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name User ID File Type File Name Description	Upload Date
--	-------------

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Mid-Point Assessment	



Page 210 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

IPQR Module 3.d.ii.5 - IA Mo	nitoring		
Instructions:			



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Project 4.b.i – Promote tobacco use cessation, especially among low SES populations and those with poor mental health.

IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Information Technology Adoption Risk

PPS struggles to effectively use EHRs/other technical platforms to track all patients engaged in this project for proactive care management and for milestone reporting. Mitigation: PPS will conduct a current state assessment and develop a plan to support partner implementation of EHRs/HIE connectivity; provide technical assistance, including data and analytic support, to assist partners with meeting tracking and reporting requirements.

- 2. Patient Engagement Risk- PPS may encounter difficulties actively engaging "hard to reach" patients, particularly those where tobacco use remains a cultural norm which may lead to low patient participation. Mitigation: PPS will leverage NYU's expertise in engaging the Chinese-American community in tobacco use cessation. Facilitate culturally-competent tobacco patient interventions and counseling and recruit providers to make referrals to the NY Quitline and Asian Quitline, as appropriate. Work with partners to develop culturally-competent outreach and engagement strategies for reaching Arab, Latino and other identified communities. Work with BH partners to engage behavioral health patients in a clinically appropriate manner. Facilitate culturally-competent tobacco patient interventions and counseling; and recruit providers to make referrals to the NY Quitline and Asian Quitline, as appropriate. PPS will develop multilingual patient education materials that identify the risks of smoking and available support to help patients quit and engage its providers to assess patient tobacco use status and train them on the risks of smoking and benefits of quitting. PPS will provide technical assistance, such as data and analytic support, to assist partners with meeting tracking and requirements.
- 3. CBO Engagement Risk:
- a. Demographic and socio-economic factors may impede uptake of this initiative across the PPS's population base. The PPS may struggle to sustain provider commitment in the project, as the project does not have scale and speed commitments. Mitigation: The PPS will partner with numerous CBOs that are embedded and trusted in the community and whose missions include addressing poverty, education, and cultural barriers. These partnerships will help PPS target not only the specific issue of tobacco use but also broader socio-economic and demographic factors to improve overall health and well-being. The PPS will consider the use of provider incentives for providers that successfully engage patients in tobacco use cessation conversations and make referrals to the Quitline.
- b. The PPS may struggle to sustain provider commitment in the project, as the project does not have scale and speed commitments. Mitigation: The PPS will discuss the project's outcome measures and the importance of meeting those measures in order to receive funding. Collaborating with other PPSs and the DOHMH will help to sustain momentum and efficient allocation of project resources to maintain communication and outreach with PPS providers across Brooklyn.
- c. Brooklyn-based CBOs are likely to be partnering with multiple PPSs and already face many competing demands for their expertise, time and resources; PPS may be stretched to provide support to CBOs to deploy community-based interventions. Mitigation: The PPS will partner with the DOHMH and other PPSs implementing this project to leverage existing resources and minimize duplication of effort. The PPS will leverage the MIX to share best practices with other PPSs and partner organizations.

Page 211 of 541 Run Date: 06/30/2020



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 212 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 4.b.i.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone A Milestone #1	On Hold	Convene a collaborative of CBOs to plan, set milestones, and implement a community campaign.	04/01/2016	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1	Completed	Convene an initial planning workgroup with PPS partners to develop a framework for community collaboration.	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4
Task Step 2	Completed	Develop a communication strategy to let community partners know that the PPS is pursuing the project and invite collaboration.	09/30/2017	03/31/2018	09/30/2017	03/31/2018	03/31/2018	DY3 Q4
Task A Step 3	On Hold	Convene CBOs to plan and set milestones for culturally-specific community campaigns, including: (1) the enhancement of tobacco cessation education and counseling at CBOs and, (2) the development and promotion of tobacco-free environments across the PPS.	01/01/2018	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 4	On Hold	Implement community campaign and develop a forum for continuing community dialogue to exchange best practices and opportunities for collaboration on tobacco cessation programs.	01/01/2018	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone A Milestone #2	On Hold	Convene a collaborative of PPSs undertaking the tobacco cessation project and partnering with NYC DOHMH.	10/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1	Completed	Convene an initial planning workgroup with PPS partners to develop a framework for community and cross-PPS collaboration.	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task Step 2	Completed	Schedule and hold meetings with the other NYC PPSs pursuing the project (contingent on the PPSs' willingness to collaborate) and NYC DOHMH to discuss planning and collaboration.	04/01/2016	09/30/2017	04/01/2016	09/30/2017	09/30/2017	DY3 Q2
Task A Step 3	On Hold	Plan and set milestones for cross-PPS initiatives, including a payer strategy to enhance coverage of tobacco cessation treatment and medication and the identification of value-based models of reimbursement.	10/01/2019	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task A Step 4	On Hold	Implement cross-PPS tobacco cessation plan and develop forum for ongoing communication with NYC DOHMH and the other NYC PPSs pursuing the project.	10/01/2019	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Milestone Milestone #3	Completed	Agree upon shared resources across partners to implement the 5A tobacco cessation protocol in primary care settings.	07/01/2015	03/31/2018	07/01/2015	03/31/2018	03/31/2018	DY3 Q4
Task Step 1	Completed	Develop 5A tobacco cessation clinical protocols to be used by providers in the PPS.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task	Completed	Develop flexible 5A workflow model that can be adapted for use by	12/31/2017	03/31/2018	12/31/2017	03/31/2018	03/31/2018	DY3 Q4



Page 213 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Step 2		providers across the PPS.						
Task Step 3	Completed	Develop training and communication strategy, including tobacco cessation best practice materials to be rolled out across the PPS provider network.	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 4	Completed	Agree upon staffing resources (e.g., Tobacco Cessation Educator) to serve the PPS and recruit the identified position(s).	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 5	Completed	Roll out provider training and materials to primary care provider organizations in the network implementing the project.	04/01/2017	09/30/2017	04/01/2017	09/30/2017	09/30/2017	DY3 Q2
Task Step 6	Completed	Evaluate ramp-up success of providers utilizing the 5A protocol and determine if any revisions and/or additional training/communication interventions are needed.	12/31/2017	03/31/2018	12/31/2017	03/31/2018	03/31/2018	DY3 Q4
Milestone Milestone #4	Completed	Agree upon a data sharing system to address reporting and implementation needs.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1	Completed	Complete current state assessment of EHRs and tobacco cessation patient registries in use across the PPS primary care provider network.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 2	Completed	Identify gaps highlighting where a) current registries do not exist to meet PPS's clinical project requirements and target PPS populations, and, b) PPS primary care partners cannot easily upload appropriate EHR patient data to a patient registry.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1
Task Step 3	Completed	Develop roadmap to achieving expansion and/or establishment of patient registries and EHR capabilities to track engaged tobacco cessation populations across PPS primary care partners.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 4	Completed	Identify resources, timing and expertise required to implement the patient registry plan for PPS primary care partners.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Task Step 5	Completed	Implement plan across PPS primary care partners	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Milestone #5	Completed	Repurpose and/or develop outdoor media campaign.	07/01/2015	06/30/2017	07/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Step 1	Completed	Collaborate with NYC DOHMH and community partners to review inventory of existing media campaigns.	07/01/2015	07/31/2015	07/01/2015	07/31/2015	09/30/2015	DY1 Q2
Task Step 2	Completed	Review Community Needs Assessment and community data to identify high-risk neighborhoods and evaluate the specific language and cultural requirements of those highest risk communities with regard to effective messaging.	07/31/2015	09/30/2015	07/31/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 3	Completed	Develop media campaign materials either by repurposing and rebranding previous ads or developing new materials.	10/01/2015	06/30/2017	10/01/2015	06/30/2017	06/30/2017	DY3 Q1
Task Step 4	Completed	Perform consumer-testing of media campaigns.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 5	Completed	Launch outdoor media campaigns in the community.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1



Page 214 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Task Step 6	Completed	Develop a set of metrics to evaluate the success of the campaigns and perform an annual review.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Task Step 7	Completed	Revise and update media campaigns as needed based on feedback from the community and the results of the annual review.	04/01/2017	06/30/2017	04/01/2017	06/30/2017	06/30/2017	DY3 Q1
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Project Narrative - 4.b.i - Promote tobacco use cessation, especially among low SES populations and those with poor mental health.	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

_						
	Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone #1	
Milestone #2	
Milestone #3	
Milestone #4	
Milestone #5	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 215 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

	IPQR Module 4.b.i.3 - IA Monitoring
Ir	nstructions:



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 216 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

Project 4.c.ii – Increase early access to, and retention in, HIV care

IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies

Instructions:

Please describe what the major risks are for this project, as well as the actions you plan to take to mitigate them.

1. Patient Engagement Risk:

- a. PPS may encounter difficulties actively engaging "hard to reach" patients. Mitigation: The PPS will utilize PNC resources and strategies to engage patients in care and provide assistance with care coordination and education about self-management and PrEP strategies. PPS will coordinate, train, equip and deploy community health workers and embed care managers in PCMH sites to actively engage difficult-to-reach patients through the PNC. CHWs and care managers will be trained to address social stigma that often accompanies HIV. PPS will utilize CHWs and CBOs, with an emphasis on organizations that have trusted relationships with high-risk communities, to support outreach and education on self-management care strategies and navigation activities.
- b. Demographic and socio-economic factors may impede uptake of this initiative across the PPS's population base. Mitigation: Due to demographic and socio-economic factors the PPS will partner with numerous CBOs that are embedded and trusted in the community and whose missions include addressing poverty, education, and cultural barriers. These partnerships will help the PPS target not only the specific issue of HIV but support culturally competent approaches to reaching the community, for promotion of appropriate use primary care use for all clinical areas, and when to use the ER.
- 2. Provider Engagement Risk- Providers resist adoption of project protocols (including the use of PrEP) and given that the project does not have scale and speed commitments the PPS may struggle to sustain provider commitment in the project. Mitigation: PPS will identify clinical project leader(s) to serve as project champions and liaise with partner champions to build support across the PPS provider network; establish provider buy-in by engaging providers in design and agree upon standardized evidence-based best practice protocols; configure EMR/HIE functionality to ensure the system is user-friendly and provides information critical to meet goals. The PPS will develop multilingual patient outreach and education materials on HIV prevention and practicing safe behaviors. PPS will provide education on best practice protocols and consider incentive programs to support consistent protocol engagement. To sustain provider commitment the PPS will discuss the project's outcome measures and the importance of meeting those measures in order to receive funding. Collaborating with other PPSs and the DOHMH will help to sustain momentum and efficient allocation of project resources to maintain communication and outreach with PPS providers across Brooklyn.
- 3. CBO and Cross-PPS Engagement Risk- Brooklyn-based CBOs are likely to be partnering with multiple PPSs and already face many competing demands for their expertise, time and resources; PPS may be stretched to provide support to CBOs to deploy community-based interventions. HIV Collaborative struggles to implement a governance model that supports timely decision-making, budgeting and implementation of shared PPS projects initiatives and resources (e.g. protocols, access to data and reporting tools). Mitigation: CBO engagement across multiple PPSs the PPS will identify HIV Collaborative members, who will also serve on the PPS's HIV Work Group and work both across PPSs and within the NYU Langone Brooklyn PPS network to implement the HIV project. The PPS will leverage the MIX to share best practices with other PPSs and partner organizations.



Page 217 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

IPQR Module 4.c.ii.2 - PPS Defined Milestones

Instructions:

Please provide updates to baseline reporting on status, target dates, and work breakdown tasks for PPS-defined milestones.

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone Milestone #1	Completed	Convening the PPS HIV Collaborative	07/01/2015	03/31/2020	07/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 1	Completed	Confirm PPS participation in HIV Collaborative throughout DSRIP implementation.	07/01/2015	09/30/2015	07/01/2015	09/30/2015	09/30/2015	DY1 Q2
Task Step 2	Completed	Contract with DOHMH to convene and support the HIV Collaborative.	10/01/2015	03/31/2017	10/01/2015	03/31/2017	03/31/2017	DY2 Q4
Task Step 3	Completed	Develop agenda for Learning Collaborative meetings and hold meetings.	04/01/2016	12/31/2016	04/01/2016	12/31/2016	12/31/2016	DY2 Q3
Milestone Milestone #2	Completed	Establishing a work plan and timeline for project implementation.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1	Completed	Develop work plan and timeline for projects being implemented jointly across multiple PPSs.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task A Step 2	On Hold	Develop work plan and timeline for additional projects being implemented by the Brooklyn Bridges PPS.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3	Completed	Validate work plans and timelines with PPS governance bodies and relevant stakeholders, as needed.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Milestone #3	Completed	Developing agreed upon milestones for project implementation.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1	Completed	Develop milestones for projects being implemented jointly across multiple PPSs.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task A Step 2	On Hold	Develop milestones for additional projects being implemented by the Brooklyn Bridges PPS.	04/01/2015	03/31/2020	04/01/2015	03/31/2020	03/31/2020	DY5 Q4
Task Step 3	Completed	Validate milestones with PPS governance bodies and relevant stakeholders, as needed.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Milestone #4	Completed	Agreeing upon project commonalities and shared resources.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 1	Completed	Determine 4.c.ii projects that are common across most/all PPSs in the Collaborative and structure for sharing resources needed for implementation.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 2	Completed	Validate agreement with PPS governance bodies and relevant stakeholders, as needed.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Milestone	Completed	Agreeing upon a data sharing system to address reporting and	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4

NYS Confidentiality - High



Page 218 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Milestone/Task Name	Status	Description	Original Start Date	Original End Date	Start Date	End Date	Quarter End Date	DSRIP Reporting Year and Quarter
Milestone #5		implementation needs.						
Task Step 1	Completed	Determine system for sharing information across PPSs and validate decision with PPS governance bodies and relevant stakeholders, as needed.	04/01/2016	03/31/2017	04/01/2016	03/31/2017	03/31/2017	DY2 Q4
Task Step 2	Completed	Contract with system developer/administrator, as needed.	01/01/2017	03/31/2017	01/01/2017	03/31/2017	03/31/2017	DY2 Q4
Milestone Mid-Point Assessment	Completed	Mid-Point Assessment Project Narrative - 4.c.ii - Increase early access to, and retention in, HIV care	04/01/2016	06/30/2016	04/01/2016	06/30/2016	06/30/2016	DY2 Q1

PPS Defined Milestones Current File Uploads

Milestone Name	User ID	File Type	File Name	Description	Upload Date

No Records Found

PPS Defined Milestones Narrative Text

Milestone Name	Narrative Text
Milestone #1	
Milestone #2	
Milestone #3	
Milestone #4	
Milestone #5	
Mid-Point Assessment	

Module Review Status

Review Status	IA Formal Comments
Pass & Complete	



Page 219 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

	IPQR Module 4.c.ii.3 - IA Monitoring		
Inst	tructions :		



Page 220 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Attestation

The Lead Representative has been designated by the Primary Lead PPS Provider (PPS Lead Entity) as the signing officiate for the DSRIP Quarterly Report. The Lead Representative has the authority to complete this attestation on behalf of the PPS network. The Lead Representative and PPS Lead Entity are responsible for the authenticity and accuracy of the material submitted in this report.

The Lead Representative of the Performing Provider System (PPS) must complete this attestation form in order for the project application to be accepted by the NYS Department of Health. Once the attestation is complete, the Quarterly Report will be locked down from any further editing. Do not complete this section until the entire Quarterly Report is complete.

If the Quarterly Report becomes locked in error and additional changes are necessary, please use the contact information on the Home Page to request that the Quarterly Report be unlocked.

I here by attest, as the initial submission in	•	PPS', that all information provided on this	 curate to the best of my knowledge, and that, following mented instructions or documented approval of changes
Primary Lead PPS Provider:	NYU LUTHERAN MEDICAL CENTER		
Secondary Lead PPS Provider:			
Lead Representative:	Matthew Penziner		
Submission Date:	06/09/2020 02:32 PM		
		-	
Comments:			



Page 221 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

		Status Log		
Quarterly Report (DY,Q)	Status	Lead Representative Name	User ID	Date Timestamp
DY5, Q4	Adjudicated	Matthew Penziner	mrurak	06/30/2020 01:42 PM



Page 222 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

	Comments Log				
Status	Comments	User ID	Date Timestamp		
Adjudicated	The DY5,Q4 Quarterly Report has been adjudicated by the IA.	mrurak	06/30/2020 01:42 PM		
Returned	The DY5Q4 Quarterly Report has been returned for Remediation.	mrurak	05/31/2020 08:02 PM		



Section 03

New York State Department Of Health Delivery System Reform Incentive Payment Project

Page 223 of 541

Run Date: 06/30/2020

Completed

CompletedCompleted

CompletedCompleted

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Section	Module Name	Status
	IPQR Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Completed
	IPQR Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.5 - Prescribed Milestones	Completed
Section 01	IPQR Module 1.6 - PPS Defined Milestones	Completed
	IPQR Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Completed
	IPQR Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Completed
	IPQR Module 1.11 - IA Monitoring	
	IPQR Module 2.1 - Prescribed Milestones	Completed
	IPQR Module 2.2 - PPS Defined Milestones	Completed
	IPQR Module 2.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 2.4 - Major Dependencies on Organizational Workstreams	Completed
Section 02	IPQR Module 2.5 - Roles and Responsibilities	Completed
	IPQR Module 2.6 - Key Stakeholders	Completed
	IPQR Module 2.7 - IT Expectations	Completed
	IPQR Module 2.8 - Progress Reporting	Completed
	IPQR Module 2.9 - IA Monitoring	
	IPQR Module 3.1 - Prescribed Milestones	Completed
	IPQR Module 3.2 - PPS Defined Milestones	Completed

IPQR Module 3.3 - Major Risks to Implementation & Risk Mitigation Strategies

IPQR Module 3.4 - Major Dependencies on Organizational Workstreams

IPQR Module 3.5 - Roles and Responsibilities

IPQR Module 3.6 - Key Stakeholders

IPQR Module 3.7 - IT Expectations



Page 224 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 3.8 - Progress Reporting	Completed
	IPQR Module 3.9 - IA Monitoring	
	IPQR Module 4.1 - Prescribed Milestones	Completed
	IPQR Module 4.2 - PPS Defined Milestones	Completed
	IPQR Module 4.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 4.4 - Major Dependencies on Organizational Workstreams	Completed
Section 04	IPQR Module 4.5 - Roles and Responsibilities	Completed
	IPQR Module 4.6 - Key Stakeholders	Completed
	IPQR Module 4.7 - IT Expectations	Completed
	IPQR Module 4.8 - Progress Reporting	Completed
	IPQR Module 4.9 - IA Monitoring	
	IPQR Module 5.1 - Prescribed Milestones	Completed
	IPQR Module 5.2 - PPS Defined Milestones	Completed
	IPQR Module 5.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
) ti 0 F	IPQR Module 5.4 - Major Dependencies on Organizational Workstreams	Completed
Section 05	IPQR Module 5.5 - Roles and Responsibilities	Completed
	IPQR Module 5.6 - Key Stakeholders	Completed
	IPQR Module 5.7 - Progress Reporting	Completed
	IPQR Module 5.8 - IA Monitoring	
	IPQR Module 6.1 - Prescribed Milestones	Completed
	IPQR Module 6.2 - PPS Defined Milestones	Completed
	IPQR Module 6.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 6.4 - Major Dependencies on Organizational Workstreams	Completed
Section 06	IPQR Module 6.5 - Roles and Responsibilities	Completed
	IPQR Module 6.6 - Key Stakeholders	Completed
	IPQR Module 6.7 - IT Expectations	Completed
	IPQR Module 6.8 - Progress Reporting	Completed
	IPQR Module 6.9 - IA Monitoring	
Section 07	IPQR Module 7.1 - Prescribed Milestones	Completed



Page 225 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 7.2 - PPS Defined Milestones	Completed
	IPQR Module 7.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 7.4 - Major Dependencies on Organizational Workstreams	Completed
	IPQR Module 7.5 - Roles and Responsibilities	Completed
	IPQR Module 7.6 - Key Stakeholders	Completed
	IPQR Module 7.7 - IT Expectations	Completed
	IPQR Module 7.8 - Progress Reporting	Completed
	IPQR Module 7.9 - IA Monitoring	
	IPQR Module 8.1 - Prescribed Milestones	Completed
	IPQR Module 8.2 - PPS Defined Milestones	Completed
	IPQR Module 8.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 8.4 - Major Dependencies on Organizational Workstreams	Completed
ection 08	IPQR Module 8.5 - Roles and Responsibilities	Completed
	IPQR Module 8.6 - Key Stakeholders	Completed
	IPQR Module 8.7 - IT Expectations	Completed
	IPQR Module 8.8 - Progress Reporting	Completed
	IPQR Module 8.9 - IA Monitoring	
	IPQR Module 9.1 - Prescribed Milestones	Completed
	IPQR Module 9.2 - PPS Defined Milestones	Completed
	IPQR Module 9.3 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 9.4 - Major Dependencies on Organizational Workstreams	Completed
ection 09	IPQR Module 9.5 - Roles and Responsibilities	Completed
	IPQR Module 9.6 - Key Stakeholders	Completed
	IPQR Module 9.7 - IT Expectations	Completed
	IPQR Module 9.8 - Progress Reporting	Completed
	IPQR Module 9.9 - IA Monitoring	
	IPQR Module 10.1 - Overall approach to implementation	Completed
ection 10	IPQR Module 10.2 - Major dependencies between work streams and coordination of projects	Completed
	IPQR Module 10.3 - Project Roles and Responsibilities	Completed



Page 226 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Section	Module Name	Status
	IPQR Module 10.4 - Overview of key stakeholders and how influenced by your DSRIP projects	Completed
	IPQR Module 10.5 - IT Requirements	Completed
	IPQR Module 10.6 - Performance Monitoring	Completed
	IPQR Module 10.7 - Community Engagement	Completed
	IPQR Module 10.8 - IA Monitoring	
	IPQR Module 11.1 - Workforce Strategy Spending (Baseline)	Completed
	IPQR Module 11.2 - Prescribed Milestones	Completed
	IPQR Module 11.3 - PPS Defined Milestones	Completed
tion 11	IPQR Module 11.4 - Major Risks to Implementation & Risk Mitigation Strategies	Completed
	IPQR Module 11.5 - Major Dependencies on Organizational Workstreams	Completed
antinus did	IPQR Module 11.6 - Roles and Responsibilities	Completed
ection 11	IPQR Module 11.7 - Key Stakeholders	Completed
	IPQR Module 11.8 - IT Expectations	Completed
	IPQR Module 11.9 - Progress Reporting	Completed
	IPQR Module 11.10 - Staff Impact	Completed
	IPQR Module 11.11 - Workforce Strategy Spending (Quarterly)	Completed
	IPQR Module 11.12 - IA Monitoring	



DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Page 227 of 541 Run Date : 06/30/2020

Project ID	Module Name	Status
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
2 o i	IPQR Module 2.a.i.2 - Prescribed Milestones	Completed
2.a.I	IPQR Module 2.a.i.3 - PPS Defined Milestones	Completed
a.i b.iii c.i	IPQR Module 2.a.i.4 - IA Monitoring	
	IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.iii.2 - Patient Engagement Speed	Completed
2.b.iii	IPQR Module 2.b.iii.3 - Prescribed Milestones	Completed
2.a.i 2.b.iii 2.b.ix 3.a.i	IPQR Module 2.b.iii.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.iii.5 - IA Monitoring	
	IPQR Module 2.b.ix.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.b.ix.2 - Patient Engagement Speed	Completed
2.a.i 2.b.iii 2.b.ix 3.a.i	IPQR Module 2.b.ix.3 - Prescribed Milestones	Completed
	IPQR Module 2.b.ix.4 - PPS Defined Milestones	Completed
	IPQR Module 2.b.ix.5 - IA Monitoring	
	IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 2.c.i.2 - Patient Engagement Speed	Completed
2.a.i 2.b.iii 2.b.ix 3.a.i	IPQR Module 2.c.i.3 - Prescribed Milestones	Completed
	IPQR Module 2.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 2.a.i.1 - Major Risks to Implementation and Mitigation Strategies IPQR Module 2.a.i.2 - Prescribed Milestones IPQR Module 2.a.i.3 - PPS Defined Milestones IPQR Module 2.a.i.4 - IA Monitoring IPQR Module 2.b.iii.1 - Major Risks to Implementation and Mitigation Strategies IPQR Module 2.b.iii.2 - Patient Engagement Speed IPQR Module 2.b.iii.3 - Prescribed Milestones IPQR Module 2.b.iii.4 - PPS Defined Milestones IPQR Module 2.b.iii.5 - IA Monitoring IPQR Module 2.b.ix.1 - Major Risks to Implementation and Mitigation Strategies IPQR Module 2.b.ix.2 - Patient Engagement Speed IPQR Module 2.b.ix.3 - Prescribed Milestones IPQR Module 2.b.ix.4 - PPS Defined Milestones IPQR Module 2.b.ix.5 - IA Monitoring IPQR Module 2.b.ix.5 - IA Monitoring IPQR Module 2.c.i.1 - Major Risks to Implementation and Mitigation Strategies IPQR Module 2.c.i.2 - Patient Engagement Speed IPQR Module 2.c.i.3 - Prescribed Milestones	
	IPQR Module 3.a.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
2.a.i 2.b.iii 2.b.ix 3.a.i	IPQR Module 3.a.i.2 - Patient Engagement Speed	Completed
	IPQR Module 3.a.i.3 - Prescribed Milestones	Completed
	IPQR Module 3.a.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.a.i.5 - IA Monitoring	
	IPQR Module 3.c.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
3.c.i	IPQR Module 3.c.i.2 - Patient Engagement Speed	Completed
2.b.ix 2.c.i	IPQR Module 3.c.i.3 - Prescribed Milestones	Completed



Page 228 of 541

Run Date: 06/30/2020

DSRIP Implementation Plan Project

Project ID	Module Name	Status
	IPQR Module 3.c.i.4 - PPS Defined Milestones	Completed
	IPQR Module 3.c.i.5 - IA Monitoring	
	IPQR Module 3.d.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
	IPQR Module 3.d.ii.2 - Patient Engagement Speed	Completed
3.d.ii	IPQR Module 3.d.ii.3 - Prescribed Milestones	Completed
	IPQR Module 3.d.ii.4 - PPS Defined Milestones	Completed
	IPQR Module 3.d.ii.5 - IA Monitoring	
	IPQR Module 4.b.i.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.b.i	IPQR Module 4.b.i.2 - PPS Defined Milestones	Completed
	IPQR Module 4.b.i.3 - IA Monitoring	
	IPQR Module 4.c.ii.1 - Major Risks to Implementation and Mitigation Strategies	Completed
4.c.ii	IPQR Module 4.c.ii.2 - PPS Defined Milestones	Completed
	IPQR Module 4.c.ii.3 - IA Monitoring	



Page 229 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review State	us
	Module 1.1 - PPS Budget - Waiver Revenue (Baseline) - READ ONLY	Pass & Complete	
	Module 1.2 - PPS Budget - Waiver Revenue (Quarterly)	Pass & Complete	
	Module 1.3 - PPS Flow of Funds - Waiver Revenue (Baseline) - READ ONLY	Pass & Complete	
	Module 1.4 - PPS Flow of Funds - Waiver Revenue (Quarterly)	Pass & Complete	
Section 01	Module 1.5 - Prescribed Milestones		
Section 01	Milestone #1 Complete funds flow budget and distribution plan and communicate with network	Pass & Complete	
Section 01 Section 02 Section 03	Module 1.7 - PPS Budget - Non-Waiver Revenue (Baseline)	Pass & Complete	
	Module 1.8 - PPS Budget - Non-Waiver Revenue (Quarterly)	Pass & Complete	
	Module 1.9 - PPS Flow of Funds - Non-Waiver Revenue (Baseline)	Pass & Complete	
	Module 1.10 - PPS Flow of Funds - Non-Waiver Revenue (Quarterly)	Pass & Complete	
Section 01	Module 2.1 - Prescribed Milestones		
	Milestone #1 Finalize governance structure and sub-committee structure	Pass & Complete	
	Milestone #2 Establish a clinical governance structure, including clinical quality committees for each DSRIP project	Pass & Complete	
	Milestone #3 Finalize bylaws and policies or Committee Guidelines where applicable	Pass & Complete	P
	Milestone #4 Establish governance structure reporting and monitoring processes	Pass & Complete	
	Milestone #5 Finalize community engagement plan, including communications with the public and non-provider organizations (e.g. schools, churches, homeless services, housing providers, law enforcement)	Pass & Complete	
	Milestone #6 Finalize partnership agreements or contracts with CBOs	Pass & Complete	
	Milestone #7 Finalize agency coordination plan aimed at engaging appropriate public sector agencies at state and local levels (e.g. local departments of health and mental hygiene, Social Services, Corrections, etc.)	Pass & Complete	
	Milestone #8 Finalize workforce communication and engagement plan	Pass & Complete	
	Milestone #9 Inclusion of CBOs in PPS Implementation.	Pass & Complete	
	Module 3.1 - Prescribed Milestones		
Section 03	Milestone #1 Finalize PPS finance structure, including reporting structure	Pass & Complete	P
	Milestone #2 Perform network financial health current state assessment and develop financial sustainability strategy to address key issues.	Pass & Complete	



Page 230 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Status					
	Milestone #3 Finalize Compliance Plan consistent with New York State Social Services Law 363-d	Pass & Complete					
	Milestone #4 Develop a Value Based Payments Needs Assessment ("VNA")	Pass & Complete					
	Milestone #5 Develop an implementation plan geared towards addressing the needs identified within your VNA	Pass & Complete					
	Milestone #6 Develop partner engagement schedule for partners for VBP education and training	Pass & Complete	P D				
	Milestone #7 Execute the PPS's Partner Engagement Schedule for VBP Education and Trainings. Track training progress, as appropriate.	Pass & Complete					
	Milestone #8 Collaborate with Community Based Organizations (CBOs) on an ongoing basis to address VBP Social Determinants of Health, and develop a plan to ensure that CBOs are included in system transformation efforts.	Pass & Complete					
	Module 4.1 - Prescribed Milestones						
Section 04 Section 05 Section 06 Section 07 Section 08	Milestone #1 Finalize cultural competency / health literacy strategy.	Pass & Complete					
	Milestone #2 Develop a training strategy focused on addressing the drivers of health disparities (beyond the availability of language-appropriate material).	Pass & Complete					
	Module 5.1 - Prescribed Milestones						
Section 04 Section 05 Section 06	Milestone #1 Perform current state assessment of IT capabilities across network, identifying any critical gaps, including readiness for data sharing and the implementation of interoperable IT platform(s).	Pass & Complete					
	Milestone #2 Develop an IT Change Management Strategy.	Pass & Complete					
	Milestone #3 Develop roadmap to achieving clinical data sharing and interoperable systems across PPS network	Pass & Complete					
	Milestone #4 Develop a specific plan for engaging attributed members in Qualifying Entities	Pass & Complete					
	Milestone #5 Develop a data security and confidentiality plan.	Pass & Complete					
	Module 6.1 - Prescribed Milestones						
Section 06	Milestone #1 Establish reporting structure for PPS-wide performance reporting and communication.	Pass & Complete					
	Milestone #2 Develop training program for organizations and individuals throughout the network, focused on clinical quality and performance reporting.	Pass & Complete					
	Module 7.1 - Prescribed Milestones						
Section 05 Section 06 Section 07	Milestone #1 Develop Practitioners communication and engagement plan.	Pass & Complete					
	Milestone #2 Develop training / education plan targeting practioners and other professional groups, designed to educate them about the DSRIP program and your PPS-specific quality improvement agenda.	Pass & Complete					
	Module 8.1 - Prescribed Milestones						
Section 08	Milestone #1 Develop population health management roadmap.	Pass & Complete					
Section 05 Section 06 Section 07	Milestone #2 Finalize PPS-wide bed reduction plan.	Pass & Complete					



Page 231 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Section	Module Name / Milestone #	Review Statu	IS
	Module 9.1 - Prescribed Milestones		
Section 09	Milestone #1 Perform a clinical integration 'needs assessment'.	Pass & Complete	
	Milestone #2 Develop a Clinical Integration strategy.	Pass & Complete	
	Module 11.1 - Workforce Strategy Spending (Baseline)	Pass & Complete	
	Module 11.2 - Prescribed Milestones		
	Milestone #1 Define target workforce state (in line with DSRIP program's goals).	Pass & Complete	
	Milestone #2 Create a workforce transition roadmap for achieving defined target workforce state.	Pass & Complete	
Section 09 Section 11	Milestone #3 Perform detailed gap analysis between current state assessment of workforce and projected future state.	Pass & Complete	
	Milestone #4 Produce a compensation and benefit analysis, covering impacts on both retrained and redeployed staff, as well as new hires, particularly focusing on full and partial placements.	Pass & Complete	(P)
	Milestone #5 Develop training strategy.	Pass & Complete	
	Module 11.10 - Staff Impact	Pass & Complete	
	Module 11.11 - Workforce Strategy Spending (Quarterly)	Pass & Complete	



Page 232 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Module 2.a.i.2 - Prescribed Milestones	
	Milestone #1 All PPS providers must be included in the Integrated Delivery System. The IDS should include all medical, behavioral, post-acute, long-term care, and community-based service providers within the PPS network; additionally, the IDS structure must include payers and social service organizations, as necessary to support its strategy.	Pass & Complete
	Milestone #2 Utilize partnering HH and ACO population health management systems and capabilities to implement the PPS' strategy towards evolving into an IDS.	Pass & Complete
	Milestone #3 Ensure patients receive appropriate health care and community support, including medical and behavioral health, post-acute care, long term care and public health services.	Pass & Complete
2.a.i	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including directed exchange (secure messaging), alerts and patient record look up, by the end of Demonstration Year (DY) 3.	Pass & Complete
	Milestone #5 Ensure that EHR systems used by participating safety net providers meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3.	Pass & Complete
	Milestone #6 Perform population health management by actively using EHRs and other IT platforms, including use of targeted patient registries, for all participating safety net providers.	Pass & Complete
	Milestone #7 Achieve 2014 Level 3 PCMH primary care certification and/or meet state-determined criteria for Advanced Primary Care Models for all eligible participating PCPs, expand access to primary care providers, and meet EHR Meaningful Use standards by the end of DY 3.	Fail
	Milestone #9 Establish monthly meetings with Medicaid MCOs to discuss utilization trends, performance issues, and payment reform.	Pass & Complete
	Milestone #10 Re-enforce the transition towards value-based payment reform by aligning provider compensation to patient outcomes.	Pass & Complete
	Milestone #11 Engage patients in the integrated delivery system through outreach and navigation activities, leveraging community health workers, peers, and culturally competent community-based organizations, as appropriate.	Pass & Complete
	Module 2.b.iii.2 - Patient Engagement Speed	Pass & Complete
	Module 2.b.iii.3 - Prescribed Milestones	
	Milestone #1 Establish ED care triage program for at-risk populations	Pass & Complete
2.b.iii	Milestone #2 Participating EDs will establish partnerships to community primary care providers with an emphasis on those that are PCMHs and have open access scheduling. a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced Primary Care Model standards by the end of DSRIP Year 3. b. Develop process and procedures to establish connectivity between the emergency department and community primary care providers. c. Ensure real time notification to a Health Home care manager as applicable	Fail



Page 233 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status				
	Milestone #3 For patients presenting with minor illnesses who do not have a primary care provider: a. Patient navigators will assist the presenting patient to receive an immediate appointment with a primary care provider, after required medical screening examination, to validate a non-emergency need. b. Patient navigator will assist the patient with identifying and accessing needed community support resources. c. Patient navigator will assist the member in receiving a timely appointment with that provider's office (for patients with a primary care provider).	Pass & Complete				
	Milestone #4 Established protocols allowing ED and first responders - under supervision of the ED practitioners - to transport patients with non-acute disorders to alternate care sites including the PCMH to receive more appropriate level of care. (This requirement is optional.)	Pass (with Exception) & Complete				
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete				
	Module 2.b.ix.2 - Patient Engagement Speed	Pass & Complete				
2.b.ix	Module 2.b.ix.3 - Prescribed Milestones					
	Milestone #1 Establish appropriately sized and staffed observation (OBS) units in close proximity to ED services, unless the services required are better provided in another unit. When the latter occurs, care coordination must still be provided.	Pass & Complete				
2 h iv	Milestone #2 Create clinical and financial model to support the need for the unit.	Pass & Complete				
.b.ix	Milestone #3 Utilize care coordination services to ensure safe discharge either to the community or a step down level of service, such as behavioral health or assisted living/SNF.	Pass & Complete				
	Milestone #4 Ensure that all PPS safety net providers are actively sharing EHR systems with local health information exchange/RHIO/SHIN-NY and sharing health information among clinical partners, including Direct exchange (secure messaging), alerts and patient record look up by the end of Demonstration Year (DY) 3.	Pass & Complete				
	Milestone #5 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete				
	Module 2.c.i.2 - Patient Engagement Speed	Pass & Complete				
	Module 2.c.i.3 - Prescribed Milestones					
	Milestone #1 Create community-based health navigation services, with the goal of assisting patients in accessing healthcare services efficiently.	Pass & Complete				
2.c.i	Milestone #2 Develop a community care resource guide to assist the community resources and ensure compliance with protocols, under direction from a collaborating program oversight group of medical/behavioral health, community nursing, and social support services providers.	Pass & Complete				
	Milestone #3 Recruit for community navigators, ideally spearheaded by residents in the targeted area to ensure community familiarity.	Pass & Complete				
	Milestone #4 Resource appropriately for the community navigators, evaluating placement and service type.	Pass & Complete				
	Milestone #5 Provide community navigators with access to non-clinical resources, such as transportation and housing services.	Pass & Complete				
	Milestone #6 Establish case loads and discharge processes to ensure efficiency in the system for community navigators who are following patients longitudinally.	Pass & Complete				



Page 234 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status					
	Milestone #7 Market the availability of community-based navigation services.	Pass & Complete					
	Milestone #8 Use EHRs and other technical platforms to track all patients engaged in the project.	Pass & Complete					
	Module 3.a.i.2 - Patient Engagement Speed	Pass & Complete					
	Module 3.a.i.3 - Prescribed Milestones						
	Milestone #1 Co-locate behavioral health services at primary care practice sites. All participating eligible primary care practices must meet 2014 NCQA level 3 PCMH or Advance Primary Care Model standards by DY 3.	Fail					
	Milestone #2 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass & Complete					
3.a.i	Milestone #3 Conduct preventive care screenings, including behavioral health screenings (PHQ-2 or 9 for those screening positive, SBIRT) implemented for all patients to identify unmet needs.	Fail					
	Milestone #4 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete					
	Milestone #5 Co-locate primary care services at behavioral health sites.	Pass (with Exception) & Complete					
	Milestone #6 Develop collaborative evidence-based standards of care including medication management and care engagement process.	Pass (with Exception) & Complete					
	Milestone #7 Conduct preventive care screenings, including physical and behavioral health screenings.	Pass (with Exception) & Complete					
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass (with Exception) & Complete					
	Milestone #9 Implement IMPACT Model at Primary Care Sites.	Pass & Complete					
	Milestone #10 Utilize IMPACT Model collaborative care standards, including developing coordinated evidence-based care standards and policies and procedures for care engagement.	Fail					
	Milestone #11 Employ a trained Depression Care Manager meeting requirements of the IMPACT model.	Fail					
	Milestone #12 Designate a Psychiatrist meeting requirements of the IMPACT Model.	Fail					
	Milestone #13 Measure outcomes as required in the IMPACT Model.	Fail					
	Milestone #14 Provide "stepped care" as required by the IMPACT Model.	Pass & Complete					
	Milestone #15 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete					
	Module 3.c.i.2 - Patient Engagement Speed	Pass & Complete					
	Module 3.c.i.3 - Prescribed Milestones						
3.c.i	Milestone #1 Implement evidence-based best practices for disease management, specific to diabetes, in community and ambulatory care settings.	Pass & Complete					
	Milestone #2 Engage at least 80% of primary care providers within the PPS in the implementation of disease management evidence-based best practices.	Pass & Complete					



Page 235 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

Project ID	Module Name / Milestone #	Review Status
	Milestone #3 Develop care coordination teams (including diabetes educators, nursing staff, behavioral health providers, pharmacy, community health workers, and Health Home care managers) to improve health literacy, patient self-efficacy, and patient self-management.	Fail
	Milestone #4 Develop "hot spotting" strategies, in concert with Health Homes, to implement programs such as the Stanford Model for chronic diseases in high risk neighborhoods.	Fail
	Milestone #5 Ensure coordination with the Medicaid Managed Care organizations serving the target population.	Pass & Complete
	Milestone #6 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
	Milestone #7 Meet Meaningful Use and PCMH Level 3 standards and/or APCM by the end of Demonstration Year 3 for EHR systems used by participating safety net providers.	Fail
	Module 3.d.ii.2 - Patient Engagement Speed	Pass & Complete
	Module 3.d.ii.3 - Prescribed Milestones	
3.d.ii r 4.b.i r	Milestone #1 Expand asthma home-based self-management program to include home environmental trigger reduction, self-monitoring, medication use, and medical follow-up.	Pass & Complete
	Milestone #2 Establish procedures to provide, coordinate, or link the client to resources for evidence-based trigger reduction interventions. Specifically, change the patient's indoor environment to reduce exposure to asthma triggers such as pests, mold, and second hand smoke.	Pass & Complete
	Milestone #3 Develop and implement evidence-based asthma management guidelines.	Pass & Complete
	Milestone #4 Implement training and asthma self-management education services, including basic facts about asthma, proper medication use, identification and avoidance of environmental exposures that worsen asthma, self-monitoring of asthma symptoms and asthma control, and using written asthma action plans.	Pass & Complete
	Milestone #5 Ensure coordinated care for asthma patients includes social services and support.	Pass & Complete
	Milestone #6 Implement periodic follow-up services, particularly after ED or hospital visit occurs, to provide patients with root cause analysis of what happened and how to avoid future events.	Pass & Complete
	Milestone #7 Ensure communication, coordination, and continuity of care with Medicaid Managed Care plans, Health Home care managers, primary care providers, and specialty providers.	Pass & Complete
	Milestone #8 Use EHRs or other technical platforms to track all patients engaged in this project.	Pass & Complete
4.b.i	Module 4.b.i.2 - PPS Defined Milestones	Pass & Complete
4.c.ii	Module 4.c.ii.2 - PPS Defined Milestones	Pass & Complete



Page 236 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Providers Participating in Projects

		Selected Projects														
	Project 2.a.i	Project 2.b.iii	Project 2.b.ix	Project 2.c.i	Project 3.a.i	Project 3.c.i	Project 3.d.ii	Project 4.b.i	Project 4.c.ii	Project	Project					
Provider Speed Commitments	DY4 Q2	DY3 Q4	DY3 Q2	DY3 Q2	DY3 Q4	DY3 Q4	DY3 Q4									

Provider Category		Selected /		Project 2.b.iii Selected / Committed		/ Selected		Project 2.c.i Selected / Committed		Project 3.a.i Selected / Committed		Project 3.c.i Selected / Committed		Project 3.d.ii Selected / Committed		ected / Sele		Project Select Comr		Sele	oject cted / mitted	Project Selected / Committed	
Practitioner - Primary Care	Total	423	372	334	-	334	264	334	-	125	276	90	197	54	250	2	-	1	-				
Provider (PCP)	Safety Net	194	33	154	29	154	29	154	30	51	25	46	20	24	27	1	-	0	-				
Practitioner - Non-Primary Care	Total	885	1,198	356	-	355	-	356	-	356	321	286	328	195	191	96	-	95	-				
Provider (PCP)	Safety Net	145	41	72	-	72	-	72	28	42	18	36	15	23	9	0	-	0	-				
Hospital	Total	2	1	2	-	2	1	2	-	2	-	2	-	2	-	2	-	2	-				
	Safety Net	2	1	2	1	2	1	2	-	2	-	2	-	2	-	2	-	2	-				
Olive i e	Total	19	16	17	-	17	16	17	-	17	16	18	16	17	16	15	-	15	-				
Clinic	Safety Net	19	17	17	17	17	17	17	17	17	17	18	17	17	17	15	-	15	-				
Case Management / Health	Total	22	7	12	-	12	7	13	-	15	-	17	7	12	7	11	-	11	-				
Home	Safety Net	17	3	11	3	11	3	12	3	14	-	16	3	11	3	10	-	10	-				
Mantal Hapith	Total	286	178	83	-	83	178	83	-	131	178	136	142	106	-	30	-	29	-				
Mental Health	Safety Net	69	23	36	-	36	23	36	18	44	23	47	18	43	-	23	-	23	-				
Cub at a sa Abusa	Total	36	20	32	-	32	20	33	-	34	3	33	3	33	-	27	-	27	-				
Substance Abuse	Safety Net	32	16	29	-	29	16	30	9	31	2	30	2	30	-	24	-	24	-				
Ni main a l la ma	Total	33	27	22	-	22	27	22	-	17	-	19	-	19	-	15	-	15	-				
Nursing Home	Safety Net	33	30	22	-	22	30	22	-	17	-	19	-	19	-	15	-	15	-				
Dhawaaa	Total	5	0	5	-	5	-	5	-	5	-	5	0	4	0	4	-	4	-				
Pharmacy	Safety Net	2	0	2	-	2	-	2	0	2	-	2	0	2	0	2	-	2	-				
Hospice	Total	7	2	4	-	4	-	4	-	4	-	6	-	4	-	4	-	4	-				



Page 237 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

		Projec	t 2.a.i	Projec	t 2.b.iii	Project	2.b.ix	Projec	ct 2.c.i	Projec	t 3.a.i	Projec	ct 3.c.i	Project	3.d.ii	Projec	ct 4.b.i	Projec	t 4.c.ii	Pro	ject	Pro	ject
Provider Catego	ory	Select Comm	ted / nitted	Selec Comr		Select Comm			cted / nitted	Select Comm			cted / nitted	Select Comm			cted / nitted		cted / nitted		cted / mitted		ected / mitted
	Safety Net	4	0	1	-	1	-	1	-	1		3	-	1	-	1	-	1	-				
Community Based	Total	53	18	45	-	45		45	-	47	15	48	14	47	15	44	-	44	-				
Organizations	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-				
All Other	Total	910	849	588	-	587	164	588	-	332	275	309	212	234	208	107	-	107	-				
All Other	Safety Net	376	111	281	-	281	21	282	37	147	35	157	27	125	26	74	-	74	-				
Unantagorizad	Total	237	-	211	-	211	-	212	-	222	-	216	-	220	-	182	-	182	-				
Uncategorized	Safety Net	125	-	111	-	111	-	111	-	114	-	113	-	114	-	90	-	90	-				
Additional Dravidana	Total	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-				
Additional Providers	Safety Net	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-	0	-				
Home and Community Based	Total	36	-	9	-	9	-	9	-	16	-	23	-	13	-	8	-	7	-				
Services	Safety Net	36	-	9	-	9	-	9	-	16	-	23	-	13	-	8	-	7	-				

Additional Project Scale Commitments

Instructions:

Please indicate the scale of the categories below that meet all of the project requirements committed to in the Project Plan Application. Documentation must be submitted in Excel format in the quarter when the PPS provider speed commitments for a particular project are due. This documentation should include the target category(e.g. Medical Villages, Emergency Departments with Care Triage, Community-based navigators, etc.), the project ID(e.g. 2.a.iv,2.a.v,3.a.ii, etc.), and the name of the providers/entities/individuals associated with this project, if applicable.

Project Scale Category	Project	Selected	Committed
Community-based navigators participating in project	2.c.i	0	78
Emergency Departments with Care Triage	2.b.iii	1	2

	Participating in Proje	ects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Jacobs Amanda	Practitioner - Primary Care Provider (PCP)										
Uralil Sharon	Practitioner - Primary Care Provider (PCP)										



Page 238 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

	Participatin ₍	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Simon Fensterszaub	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Kusher Matthew Scott	Practitioner - Primary Care Provider (PCP)	~									
Bearnot Harris Robert Md	Practitioner - Primary Care Provider (PCP)										
Cardona Carmen G	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Nacier Paul Edgard Md	Practitioner - Primary Care Provider (PCP)	~									
Pandya Himanshu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Stein Janet Laurie Md	Practitioner - Primary Care Provider (PCP)										
Desroches Lionel Md	Practitioner - Primary Care Provider (PCP)										
Papamichael Michael John	Practitioner - Primary Care Provider (PCP)										
Smith Pauline Joy	Practitioner - Primary Care Provider (PCP)										
Grabowski Dariusz Adam Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Burack Jedidiah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~				
Wahba Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Noori Khalid A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Pavlounis Estee	Practitioner - Primary Care Provider (PCP)										
Wiltshire Veronica	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Wong Helen	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~			
Greene Jeffrey B	Practitioner - Primary Care Provider (PCP)										
Azar Natalie Eileen	Practitioner - Primary Care Provider (PCP)										
Buff Daniel David Md	Practitioner - Primary Care Provider (PCP)	~				~	~	~			
Dory Andrea Christina Md	Practitioner - Primary Care Provider (PCP)						~				
Harris Marissa	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Klein Jason	Practitioner - Primary Care Provider (PCP)										
Mercado Urina	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Roth Daniel	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Moberg Kenneth A	Practitioner - Primary Care Provider (PCP)	~				~	~				
Sionov Katie Md	Practitioner - Primary Care Provider (PCP)	~				~	~				
Chowdary Sunita Kollu Md	Practitioner - Primary Care Provider (PCP)	~									
Cardone Dennis	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Rateb Mahmoud S H Md	Practitioner - Primary Care Provider (PCP)										
Bulsara Girish M Md	Practitioner - Primary Care Provider (PCP)	~				~	~	~			



Page 239 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Lau Amy Kok Wai	Practitioner - Primary Care Provider (PCP)										
Patel Nileshkumar Gokal Md	Practitioner - Primary Care Provider (PCP)										
Mayer Amir Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Howell Heather B	Practitioner - Primary Care Provider (PCP)										
Wen Andy Yen-Ming	Practitioner - Primary Care Provider (PCP)										
Hisler Stuart Eric Md	Practitioner - Primary Care Provider (PCP)										
Hill Mark A Md	Practitioner - Primary Care Provider (PCP)	~									
Desir Mergie X Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Patel Madhu	Practitioner - Primary Care Provider (PCP)										
Rieder Jessica Md	Practitioner - Primary Care Provider (PCP)										
Nichols Andrea Marisa Md	Practitioner - Primary Care Provider (PCP)										
Emmanuel Feddy Stanislas	Practitioner - Primary Care Provider (PCP)										
Charno Lilia Marie	Practitioner - Primary Care Provider (PCP)										
Cadet-Valeus Sergelyne	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~	~	~				
Tenet William John	Practitioner - Primary Care Provider (PCP)										
Bernaski Edward John	Practitioner - Primary Care Provider (PCP)										
Giaccio Daniel Joseph Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Khalil Ambreen	Practitioner - Primary Care Provider (PCP)	~									
Rizvi Firdous Md	Practitioner - Primary Care Provider (PCP)										
German Harold	Practitioner - Primary Care Provider (PCP)										
Joseph-Giss Sharon Pauline	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Rozenfeld Mariya Do	Practitioner - Primary Care Provider (PCP)										
Tin Myint	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Medina Ariel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Ashkar John Antonios	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Wang Wilson Md	Practitioner - Primary Care Provider (PCP)										
Roter Gil Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Loona Reena Md	Practitioner - Primary Care Provider (PCP)										
Park James Sungsik Md	Practitioner - Primary Care Provider (PCP)										
Sacco Joseph P Md	Practitioner - Primary Care Provider (PCP)										
Faris Basma Sadeg	Practitioner - Primary Care Provider (PCP)	~									1



Page 240 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Dapul Heda Marie Rosales	Practitioner - Primary Care Provider (PCP)										
Ramirez-Joglar Michelle Marie	Practitioner - Primary Care Provider (PCP)										
ła How	Practitioner - Primary Care Provider (PCP)										
Sasinovich Iryna	Practitioner - Primary Care Provider (PCP)										
Zerencsy Adam Craig	Practitioner - Primary Care Provider (PCP)										
Beckmann Wendy Fnp	Practitioner - Primary Care Provider (PCP)										
laherty Brian Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Shur Irina N Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
azquez-Ayala Manuel	Practitioner - Primary Care Provider (PCP)										
win Michael R Md	Practitioner - Primary Care Provider (PCP)										
Caminetzky David Md	Practitioner - Primary Care Provider (PCP)										
Calepu Mallikharjanudu Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~			
Icmillan Adrienne	Practitioner - Primary Care Provider (PCP)										
bdelaal Hany Dr.	Practitioner - Primary Care Provider (PCP)										
Dladla Nonkulie	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Sheth Aarti	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
linus Kelly	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Gurkan Sinem	Practitioner - Primary Care Provider (PCP)										
hirley Alexandria	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
lochman Katherine Ardalan	Practitioner - Primary Care Provider (PCP)										
Mayoral Clara E Md	Practitioner - Primary Care Provider (PCP)										
elenkov Elliot M	Practitioner - Primary Care Provider (PCP)										
adov Sidharth Singh	Practitioner - Primary Care Provider (PCP)										
ebovits Sarah E	Practitioner - Primary Care Provider (PCP)										
ofton Holly Dr.	Practitioner - Primary Care Provider (PCP)										
Carayil Ajith	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
ohirul Islam	Practitioner - Primary Care Provider (PCP)	~									
ields Akiyomi Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Kelter Robert Alan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~				
Somogyi Anthony A	Practitioner - Primary Care Provider (PCP)										
Kaiser Stephen J Md	Practitioner - Primary Care Provider (PCP)										



Page 241 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Shen Harry H Md	Practitioner - Primary Care Provider (PCP)										
Diaz Alan	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Lee Mary Ann Kay Wing Md	Practitioner - Primary Care Provider (PCP)										
Allen Josephine	Practitioner - Primary Care Provider (PCP)	~									
_evina Diana Md	Practitioner - Primary Care Provider (PCP)						~	~			
Stern David	Practitioner - Primary Care Provider (PCP)										
_ee Paul Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Mallapu Shravan K	Practitioner - Primary Care Provider (PCP)	~					~				
Marballi Arundhati	Practitioner - Primary Care Provider (PCP)	~	~	~	~			~			
Olkhina Ekaterina	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Schwimmer Richard	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Daggett Brian George Md	Practitioner - Primary Care Provider (PCP)	~				~					
Straus Lisa Ann	Practitioner - Primary Care Provider (PCP)										
Behar Caren F Md	Practitioner - Primary Care Provider (PCP)										
Alhaddad Adib Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Nang John K Md	Practitioner - Primary Care Provider (PCP)										
Patel Vina R Md	Practitioner - Primary Care Provider (PCP)					~					
Petty Sandra	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Shahin George	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
einbaum George Md	Practitioner - Primary Care Provider (PCP)										
Sterling Stephanie	Practitioner - Primary Care Provider (PCP)										
Kleiman Rosana A	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Ellis Mary Kristine	Practitioner - Primary Care Provider (PCP)										
Thin Cho C	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Tavag Emily K	Practitioner - Primary Care Provider (PCP)										
Maravel Paul William	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
ittleton Andrea Wileen Md	Practitioner - Primary Care Provider (PCP)										
Kucherina Andrey Md	Practitioner - Primary Care Provider (PCP)										
Kogan Faina	Practitioner - Primary Care Provider (PCP)										
Gardner Traci F Md	Practitioner - Primary Care Provider (PCP)										
Bustros Thomas Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				



Page 242 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Shust Gail	Practitioner - Primary Care Provider (PCP)										
Pechter Patricia M	Practitioner - Primary Care Provider (PCP)										
Smith-Cambry Fiona Gloria	Practitioner - Primary Care Provider (PCP)	~									
edan Dena	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
lewland Jamesetta Alexander	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Gold Richard Elliott Do	Practitioner - Primary Care Provider (PCP)						~				
aroqui Fazal G Do	Practitioner - Primary Care Provider (PCP)										
aya Rami Khairallah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Imquist Thomas H Md	Practitioner - Primary Care Provider (PCP)										
Greco Collene G	Practitioner - Primary Care Provider (PCP)										
rausz Robert B Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~			
Vierzba Ewa P Md	Practitioner - Primary Care Provider (PCP)										
/ong Hok Shing	Practitioner - Primary Care Provider (PCP)										
erdous Razia Khan	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
aptis Theodoros	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
vishner Steven G Md	Practitioner - Primary Care Provider (PCP)										
Senovese Leonard Daniel Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
elding Alfred Md	Practitioner - Primary Care Provider (PCP)	~				~					
larx Kenneth Wayne	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
loffman Julie Pamela	Practitioner - Primary Care Provider (PCP)										
ilipova Olga Vladimirovna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
ochman Sarah	Practitioner - Primary Care Provider (PCP)										
raiser Anne Margaret	Practitioner - Primary Care Provider (PCP)	~					~	~			
enworthy Eric	Practitioner - Primary Care Provider (PCP)										
athuria Navneet Md	Practitioner - Primary Care Provider (PCP)										
hafran Gail	Practitioner - Primary Care Provider (PCP)										
rescott Rasheda Vernique Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
ggarwal Om Parkash Md	Practitioner - Primary Care Provider (PCP)	~				~					
oudeh Ramsey	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Alqaqaa Yasir	Practitioner - Primary Care Provider (PCP)										
Bekar Samuel Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~						



Page 243 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Geyler Inna I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Wildfeurer Olga Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Kamath Marian D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Schwartzburt Elizabeth Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Beecham-Robinson Anita	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Dhillon Lakhbir	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Winik Joseph S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Madhavi Madhurapantula Do	Practitioner - Primary Care Provider (PCP)										
Perez Jacqueline Cecile Do	Practitioner - Primary Care Provider (PCP)										
Fernaine George Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Polen Denine Lynn	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Senatore Claudia	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
White Devon	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Khalilova Roza Rpa	Practitioner - Primary Care Provider (PCP)	~									
Barcavage Shaun	Practitioner - Primary Care Provider (PCP)	~									
Braswell Lezli	Practitioner - Primary Care Provider (PCP)	~				~					
Shapiro Jeffrey T Md	Practitioner - Primary Care Provider (PCP)										
Avruchevskaya Irina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Mintz Evan	Practitioner - Primary Care Provider (PCP)										
Walfish Jacob S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~			
Sethi Dinesh Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Cohen Barton E	Practitioner - Primary Care Provider (PCP)										
Roman Elizabeth Ann	Practitioner - Primary Care Provider (PCP)										
Jebran Antoine Anoir	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Waugh Sandra A. Rn	Practitioner - Primary Care Provider (PCP)										
Ehr Azimah Pilus Md	Practitioner - Primary Care Provider (PCP)										
Landerer David	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Young-Geye Stephanie	Practitioner - Primary Care Provider (PCP)										
Arcot Karthikeya	Practitioner - Primary Care Provider (PCP)	~									
Garzon Giselle	Practitioner - Primary Care Provider (PCP)										
Cole William J	Practitioner - Primary Care Provider (PCP)										1



Page 244 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Thornton Patrice Ann	Practitioner - Primary Care Provider (PCP)										
Genece Nadeige Sandra Md	Practitioner - Primary Care Provider (PCP)										
Arun J Palkhiwala Physician P	Practitioner - Primary Care Provider (PCP)										
Alwani Salima	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~						
Fitzgerald Kathryn Theresa	Practitioner - Primary Care Provider (PCP)										
Bhatt Anjani A Md	Practitioner - Primary Care Provider (PCP)	<u> </u>									
Sardner Lawrence Benjamin	Practitioner - Primary Care Provider (PCP)										
Salas-Humara Caroline Linda	Practitioner - Primary Care Provider (PCP)	~									
Oubois Elizabeth T	Practitioner - Primary Care Provider (PCP)										
shering Dorjee Amdo	Practitioner - Primary Care Provider (PCP)										
Balmiki Rajeev L Md	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~						
Baptiste Farna	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Gerberg Bruce Edward	Practitioner - Primary Care Provider (PCP)										
Balot Barry Hal Md	Practitioner - Primary Care Provider (PCP)										
angs Charles Elliot	Practitioner - Primary Care Provider (PCP)										
Halberstam Meyer S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Dinh Linh Thi Thuy Md	Practitioner - Primary Care Provider (PCP)	~									
Rossetti Nicolas A	Practitioner - Primary Care Provider (PCP)										
Health & Care Medical Of Doct	Practitioner - Primary Care Provider (PCP)										
Anyoku Obiora Olisaeloka Md	Practitioner - Primary Care Provider (PCP)										
Eckstein Zvi Md	Practitioner - Primary Care Provider (PCP)										
Berkowitz Wendy	Practitioner - Primary Care Provider (PCP)										
amiglietti Hannah Md	Practitioner - Primary Care Provider (PCP)										
Shelley Donna	Practitioner - Primary Care Provider (PCP)										
homas Sharon	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Ortiz Viola Md	Practitioner - Primary Care Provider (PCP)										
Marchisella Joseph M Do	Practitioner - Primary Care Provider (PCP)										
Santiago Allan Realin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Sgarlato Anthony Ralph Md	Practitioner - Primary Care Provider (PCP)	~									
Guillen-Santana Roselia	Practitioner - Primary Care Provider (PCP)										
Tokar Stanley W Md	Practitioner - Primary Care Provider (PCP)	~				~	~	~			



Page 245 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Livshits Aleksandr Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Asgary Gholamreza Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Putman William Erskine M Md	Practitioner - Primary Care Provider (PCP)					~					
Favuzza Joy	Practitioner - Primary Care Provider (PCP)										
Chiang Nancy Lan Md	Practitioner - Primary Care Provider (PCP)										
Avraham J Gottesman	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Poitevien Patricia	Practitioner - Primary Care Provider (PCP)										
Ciampa Antoinette	Practitioner - Primary Care Provider (PCP)										
Saadon Yael	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Kaur Rajwinder	Practitioner - Primary Care Provider (PCP)										
Shagumova Nadezhda	Practitioner - Primary Care Provider (PCP)										
Sammarco Carrie Drnp Fnp-C Mscn	Practitioner - Primary Care Provider (PCP)										
Alcantara Teodorico Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Diamond David L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Vazquez Bianca R Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Rhee David	Practitioner - Primary Care Provider (PCP)										
Burt-Miller Barrington D Md	Practitioner - Primary Care Provider (PCP)										
Florence P Golamco	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Fierstein David	Practitioner - Primary Care Provider (PCP)										
Shukurova Zukhra	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~			
Ng Angela	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Gidfar Niloufar	Practitioner - Primary Care Provider (PCP)										
Kobren Steven M	Practitioner - Primary Care Provider (PCP)										
Calamia Vincent Md	Practitioner - Primary Care Provider (PCP)	~									
Fatica Nunzia Md	Practitioner - Primary Care Provider (PCP)										
Inzlicht Sprei Eli Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Vomvolakis Maria Antonios	Practitioner - Primary Care Provider (PCP)										
Amirtharaj Cynthia	Practitioner - Primary Care Provider (PCP)										
Magier David Phillip Md	Practitioner - Primary Care Provider (PCP)										
Sam Mirela Md	Practitioner - Primary Care Provider (PCP)										
Kang Pritpal S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						



Page 246 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Sagar Sushil Md	Practitioner - Primary Care Provider (PCP)					~	~	~			
Sanghi Pramod	Practitioner - Primary Care Provider (PCP)										
Ahn Albert	Practitioner - Primary Care Provider (PCP)										
ennings Sarah	Practitioner - Primary Care Provider (PCP)										
hou Wei	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Badem Olga Md	Practitioner - Primary Care Provider (PCP)										
Baillargeon Neal Arthur Md	Practitioner - Primary Care Provider (PCP)										
Manna Mario Joseph Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
appas John G	Practitioner - Primary Care Provider (PCP)										
riedman Fredy Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Babbar Rajeev Md	Practitioner - Primary Care Provider (PCP)										
Brunot Emmanuel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
ustrian Jonathan Saul Md	Practitioner - Primary Care Provider (PCP)										
larcisse Debra	Practitioner - Primary Care Provider (PCP)	~									
hang Ailing	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
u Chung	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Neustein Sherrie Golda Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
'inciguerra Lauren	Practitioner - Primary Care Provider (PCP)										
Crenesse-Cozien Anne J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Navarro Victor S Md Pc	Practitioner - Primary Care Provider (PCP)										
ukoschek Petra M Md	Practitioner - Primary Care Provider (PCP)										
yon Claudia L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Sonzalez Figueroa Luis Jorge	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Schmitz Mieke	Practitioner - Primary Care Provider (PCP)										
Norlote Manuel E Md	Practitioner - Primary Care Provider (PCP)										
Buyon Jill Pamela	Practitioner - Primary Care Provider (PCP)										
Pellegrini Richard Andrew Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~			
sustros Nagi J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Stein Rivka Y Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Pannone John B Md	Practitioner - Primary Care Provider (PCP)	~				~					
Jshyarov Mani Do	Practitioner - Primary Care Provider (PCP)										



Page 247 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Karasina Yelena	Practitioner - Primary Care Provider (PCP)										
Nachamie Mark	Practitioner - Primary Care Provider (PCP)										
Barkan Anatole	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Louie Eddie Md	Practitioner - Primary Care Provider (PCP)										
Blau William Louis	Practitioner - Primary Care Provider (PCP)										
Benin Asya Md	Practitioner - Primary Care Provider (PCP)										
Staffenberg David A Md	Practitioner - Primary Care Provider (PCP)										
Greifer Melanie Md	Practitioner - Primary Care Provider (PCP)										
Busillo Christopher Md	Practitioner - Primary Care Provider (PCP)										
Shahkoohi Afshin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Aye Myint Myint Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Lombardi Paul Md	Practitioner - Primary Care Provider (PCP)										
Akker Eleonora	Practitioner - Primary Care Provider (PCP)	~				~					
Tomsa Anca C	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Dailey Ronald Scott Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Ameduri Maryjane Pantaleo Np	Practitioner - Primary Care Provider (PCP)										
Erkman Jessica Lee	Practitioner - Primary Care Provider (PCP)										
Leopold Tammy Dr.	Practitioner - Primary Care Provider (PCP)										
Weerahandi Himali M	Practitioner - Primary Care Provider (PCP)										
Gu Ping	Practitioner - Primary Care Provider (PCP)										
Karp Adam H Md	Practitioner - Primary Care Provider (PCP)										
Nussbaum Jack Md	Practitioner - Primary Care Provider (PCP)					~	~	~			
Carmusciano Vincent Albert Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Chen Yaw Lim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Altman Robbie Windham	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Sagalovich Boris Md	Practitioner - Primary Care Provider (PCP)										
Samra Faraj	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Eduardo Iturrate	Practitioner - Primary Care Provider (PCP)										
Mahowald Carrie	Practitioner - Primary Care Provider (PCP)										
Chan Enoch Chung Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Addrizzo-Harris Doreen J Md	Practitioner - Primary Care Provider (PCP)										



Page 248 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Shustarovich Alla Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Quraishi Nisar A Md	Practitioner - Primary Care Provider (PCP)										
Siddiqui Sara Y	Practitioner - Primary Care Provider (PCP)										
Arias-Florez Elizabeth Cristina	Practitioner - Primary Care Provider (PCP)					~	~				
Krishnaiah Mahesh Kumar	Practitioner - Primary Care Provider (PCP)										
Charap Mitchell	Practitioner - Primary Care Provider (PCP)										
Roussos Demetrios	Practitioner - Primary Care Provider (PCP)										
Tessono Natacha A	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Zhuravsky Ellen Rpa	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Gelbfish Chana E Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~				
Gazzara Paul C Md	Practitioner - Primary Care Provider (PCP)										
Greenberg Clifford A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Pollard-Thomas Paula Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Shanies Stanley A Md	Practitioner - Primary Care Provider (PCP)										
Lee Jeong Ran Oh	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Volpicelli Frank Michael	Practitioner - Primary Care Provider (PCP)										
Constable Catherine	Practitioner - Primary Care Provider (PCP)										
Goldman Gary	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Marcantonio Colomba A Md	Practitioner - Primary Care Provider (PCP)										
Siskind Steven Jay Md	Practitioner - Primary Care Provider (PCP)										
Wagley Bhupendra P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Henry Gillian L Md	Practitioner - Primary Care Provider (PCP)										
Chopra Rajpal S Md	Practitioner - Primary Care Provider (PCP)	~				~					
Norwood-Galloway Dellis	Practitioner - Primary Care Provider (PCP)										
Goldberg Joel Md Md	Practitioner - Primary Care Provider (PCP)										
Darienzo Christopher	Practitioner - Primary Care Provider (PCP)										
Kaykova Yeugeniya Md	Practitioner - Primary Care Provider (PCP)										
Mykoff David Jonah	Practitioner - Primary Care Provider (PCP)										
Darcy Elizabeth Ann Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Rackoff Paula Md	Practitioner - Primary Care Provider (PCP)										
Siev Joel M Md	Practitioner - Primary Care Provider (PCP)										



Page 249 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Perrone Calogera A	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Awikeh Maha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Nebres Jose F Md	Practitioner - Primary Care Provider (PCP)	~									
Grieco Anthony	Practitioner - Primary Care Provider (PCP)										
ntonios Vera Salim Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~			~			
Anyoku Azuka	Practitioner - Primary Care Provider (PCP)										
aufer Marcel Md	Practitioner - Primary Care Provider (PCP)										
ini Jyoti	Practitioner - Primary Care Provider (PCP)	~				~	~	~			
Gupta Ravi	Practitioner - Primary Care Provider (PCP)										
Berezovskaya Sabina	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Sonzalez Marisol	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Grady Laura Jane Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
lahami Zivi	Practitioner - Primary Care Provider (PCP)										
Banad Sheela Premanath Md	Practitioner - Primary Care Provider (PCP)										
Vong Ying Lan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
immy R Sitt	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Cangadis Socrates Thomas	Practitioner - Primary Care Provider (PCP)										
Cacciola Stacey	Practitioner - Primary Care Provider (PCP)										
Mesnick Debra Mayer	Practitioner - Primary Care Provider (PCP)										
Sahgal Sumir P Md	Practitioner - Primary Care Provider (PCP)										
Shepard Richard	Practitioner - Primary Care Provider (PCP)										
ayakrishnan Uma P Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
onka Sudarsanam Md	Practitioner - Primary Care Provider (PCP)	~									
lecht Michael D	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
rabadjian Milla Eddie	Practitioner - Primary Care Provider (PCP)										
chafler Scott	Practitioner - Primary Care Provider (PCP)										
Ideeb Elsayed Hammad	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Sheikh Manzur Ali Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
azachkov Mikhail Y Md	Practitioner - Primary Care Provider (PCP)										
Khaylomskaya Mara	Practitioner - Primary Care Provider (PCP)										
zkovitz Ina S Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						



Page 250 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Wu Jennifer	Practitioner - Primary Care Provider (PCP)										
Rafiaa Amer	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Yu Kyi Win Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
L'Refauh Med & Rehab Ctr.,Inc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Archbold Maritza Stella Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
De Los Reyes Willeta R Md	Practitioner - Primary Care Provider (PCP)	·	~	~	~						
Wells Barbara	Practitioner - Primary Care Provider (PCP)					~					
Wilson Alejandra	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Malaga-Diequez Laura	Practitioner - Primary Care Provider (PCP)										
Elmore Sherlette	Practitioner - Primary Care Provider (PCP)										
Claudia Constanza Serrano-Gomez	Practitioner - Primary Care Provider (PCP)										
Gorelik Anna	Practitioner - Primary Care Provider (PCP)	~				~					
Casimir Daniella	Practitioner - Primary Care Provider (PCP)										
Granowetter Linda Md	Practitioner - Primary Care Provider (PCP)										
Zaloom Robert Anthony Md	Practitioner - Primary Care Provider (PCP)	·	~	~	~						
Michnovicz Jon J Md	Practitioner - Primary Care Provider (PCP)										
Atluri Subha Md	Practitioner - Primary Care Provider (PCP)										
Rosner Audrey Kershenbaum	Practitioner - Primary Care Provider (PCP)										
Cahill Ryan M Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Escobar Hermann	Practitioner - Primary Care Provider (PCP)										
Tavrovskaya Polina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Abayev Vyachislav	Practitioner - Primary Care Provider (PCP)										
Capalbo Ralph H	Practitioner - Primary Care Provider (PCP)	·									
Schulman Robert Md	Practitioner - Primary Care Provider (PCP)										
Zarcone Valerie J Md	Practitioner - Primary Care Provider (PCP)										
Phillips Lawrence Martin	Practitioner - Primary Care Provider (PCP)										
Taparia Versha	Practitioner - Primary Care Provider (PCP)										
Abdul Hay Mohammad	Practitioner - Primary Care Provider (PCP)										
Thomasch Megan M Md	Practitioner - Primary Care Provider (PCP)										
Weintraub Howard	Practitioner - Primary Care Provider (PCP)										
Fierstein Mark	Practitioner - Primary Care Provider (PCP)										
	L		1		1			1	1		



Page 251 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Lloyd Madeleine	Practitioner - Primary Care Provider (PCP)										
Orlovskiy Aleksandr Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Rahmani Rabin	Practitioner - Primary Care Provider (PCP)										
Joseph Antonio Jr Md	Practitioner - Primary Care Provider (PCP)										
Cotos Mejia David N Md	Practitioner - Primary Care Provider (PCP)	✓	~	~	~						
Michael Jeffrey J Md	Practitioner - Primary Care Provider (PCP)										
Abramova Inna Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Wachtel Elena Vasilievna	Practitioner - Primary Care Provider (PCP)										
Celmer Edward J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Mednick Aron J	Practitioner - Primary Care Provider (PCP)										
Ukowska Renata Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Romain Rose Estelle	Practitioner - Primary Care Provider (PCP)										
Sattar Fareeha	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Marcus Helen	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Mondesir-Harewood Carlene	Practitioner - Primary Care Provider (PCP)	~									
Jacobson Robin	Practitioner - Primary Care Provider (PCP)										
Harewood Charles L Md	Practitioner - Primary Care Provider (PCP)										
Wexelman Warren Jeffrey	Practitioner - Primary Care Provider (PCP)										
Rabiner Mark Charles Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Mermelstein Harvey Md	Practitioner - Primary Care Provider (PCP)										
Glick Arthur A	Practitioner - Primary Care Provider (PCP)	~									
Berger Abraham Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Skladzinska-Reyher Edyta	Practitioner - Primary Care Provider (PCP)										
Rhee Karen E	Practitioner - Primary Care Provider (PCP)										
Muharemovic Meciko A Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Shnaydman Faina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Sara Danielle Lorenz Md	Practitioner - Primary Care Provider (PCP)										
Blacher Eric David	Practitioner - Primary Care Provider (PCP)										
Biernacki Carolina	Practitioner - Primary Care Provider (PCP)	~				~					
Lowe Rajani	Practitioner - Primary Care Provider (PCP)										
Cambitsis Andrew	Practitioner - Primary Care Provider (PCP)										1



Page 252 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Minkowitz Susan B Md	Practitioner - Primary Care Provider (PCP)										
Rosales Manuel Ramos Md	Practitioner - Primary Care Provider (PCP)	~						~			
Mancuso John J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Nedunchezian Deeptha Md	Practitioner - Primary Care Provider (PCP)		~	~	~						
Delbeau Henri-Robert Md	Practitioner - Primary Care Provider (PCP)	~									
Tarkhanov Nikolay Sergey	Practitioner - Primary Care Provider (PCP)										
Gold Von Simson Gabrielle Md	Practitioner - Primary Care Provider (PCP)										
Wertheimer Benjamin Z Md	Practitioner - Primary Care Provider (PCP)										
El Atat Ali Ahmad	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Norman Deanne S	Practitioner - Primary Care Provider (PCP)	~					~	~			
Jimenez Shinawe	Practitioner - Primary Care Provider (PCP)										
Patel Chandrakant M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Spinelli Jenna Elizabeth	Practitioner - Primary Care Provider (PCP)										
Arous Joyce	Practitioner - Primary Care Provider (PCP)										
Deweil Lawrence Nicholas Md	Practitioner - Primary Care Provider (PCP)										
Pflueger Axel	Practitioner - Primary Care Provider (PCP)										
Lustbader lan J	Practitioner - Primary Care Provider (PCP)										
Hochster Howard James Md	Practitioner - Primary Care Provider (PCP)										
Volpin Marina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Espiritu Michael	Practitioner - Primary Care Provider (PCP)										
Kesebir Deniz	Practitioner - Primary Care Provider (PCP)										
Kohn Barry H	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Chau Lisa Kit Jane Rn	Practitioner - Primary Care Provider (PCP)										
Mentesana Enza	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Samia H Rifaat	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Kateryna Perevoznychenko Md	Practitioner - Primary Care Provider (PCP)	~						~			
Hector Holson S Md	Practitioner - Primary Care Provider (PCP)										
Li Yue	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Zhao She	Practitioner - Primary Care Provider (PCP)										
Janice Prime Care Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Viennas Stelios Md	Practitioner - Primary Care Provider (PCP)										



DSRIP Implementation Plan Project

Page 253 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Sacolick Benzion Md	Practitioner - Primary Care Provider (PCP)	~					~				
Rigaud Mona Md	Practitioner - Primary Care Provider (PCP)										
Steklova Olga Md	Practitioner - Primary Care Provider (PCP)						~	~			
Muster Sima Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
oomey Thomas Francis Jr	Practitioner - Primary Care Provider (PCP)					~					
Bron Yana Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Cortes Juan Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~				
atel Mahendra Ambalal Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Smith Robin Errol	Practitioner - Primary Care Provider (PCP)										
/amadevan Nallasivam Md	Practitioner - Primary Care Provider (PCP)					~					
Starner Karen A	Practitioner - Primary Care Provider (PCP)										
iras Daniel Puig	Practitioner - Primary Care Provider (PCP)										
achelevich Naomi	Practitioner - Primary Care Provider (PCP)										
Dadasheva Casey	Practitioner - Primary Care Provider (PCP)										
rlikh Tamara Md	Practitioner - Primary Care Provider (PCP)										
Phokela Sarabjit Singh Md	Practitioner - Primary Care Provider (PCP)										
ocke Mitchell	Practitioner - Primary Care Provider (PCP)										
lauer David I Md	Practitioner - Primary Care Provider (PCP)	~									
Chang Jung Mi Md	Practitioner - Primary Care Provider (PCP)	~									
Dabbraccio Carol Lynn	Practitioner - Primary Care Provider (PCP)										
Barcia Rafael G Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Veiss Edwin	Practitioner - Primary Care Provider (PCP)										
Perillo Ruthann	Practitioner - Primary Care Provider (PCP)										
Ditchek Stuart	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
aye Arthur	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Belotserkovskaya Yanina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
evi Linda	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Rodriguez-Jaquez Carlos R	Practitioner - Primary Care Provider (PCP)										
Stibitz Lisa Marie	Practitioner - Primary Care Provider (PCP)										
Weiss Andrew L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Hana Mervat	Practitioner - Primary Care Provider (PCP)	~	~	~	~						



Page 254 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Hudesman David Philip	Practitioner - Primary Care Provider (PCP)										
Fridman Vladimir	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Gupta Sindhu Md Pc	Practitioner - Primary Care Provider (PCP)	~					~				
Maheshwari Anil	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Hinestroza Howard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Sachdev Bindu Do	Practitioner - Primary Care Provider (PCP)										
Nicoletta Antonio	Practitioner - Primary Care Provider (PCP)										
Lee Jean Kyung	Practitioner - Primary Care Provider (PCP)										
Vornovitskiy Sana	Practitioner - Primary Care Provider (PCP)										
Rizzo Mariano	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Abramowitz Lauren J	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Chan Alfonso Y	Practitioner - Primary Care Provider (PCP)	~				~					
Villanueva Norma I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Destefano Patricia	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Ponchione Elizabeth Carmela	Practitioner - Primary Care Provider (PCP)										
Garankina Olga	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Kaur Kiranjit Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Glaser Evelyn	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Reznitsky Marina Md	Practitioner - Primary Care Provider (PCP)										
Vinokurova Yuliya Md	Practitioner - Primary Care Provider (PCP)										
Go Eddie Sim Md	Practitioner - Primary Care Provider (PCP)										
Liu David T	Practitioner - Primary Care Provider (PCP)										
Santos Laura	Practitioner - Primary Care Provider (PCP)										
Seitz David Elliot Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Salvati Steven William Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Dume-Charles Daniel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Shetty Tharun	Practitioner - Primary Care Provider (PCP)					~					
Mcknight John Michael Md	Practitioner - Primary Care Provider (PCP)										
Bundoc Susana Dugang Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~			
Paik Joon	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Villafana Juan H	Practitioner - Primary Care Provider (PCP)	~									



Page 255 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Farkas Jonathan Steven	Practitioner - Primary Care Provider (PCP)										
Accurso Anthony J	Practitioner - Primary Care Provider (PCP)										
ai May	Practitioner - Primary Care Provider (PCP)										
Chua Betty A Md	Practitioner - Primary Care Provider (PCP)	~									
siegel Stephen A	Practitioner - Primary Care Provider (PCP)										
enefsky Ronald I Md	Practitioner - Primary Care Provider (PCP)										
Cantor Michael Nathan Md	Practitioner - Primary Care Provider (PCP)										
Blaum Caroline	Practitioner - Primary Care Provider (PCP)										
Cudej Miroslawa Md	Practitioner - Primary Care Provider (PCP)										
Cavaleri Salvatore G	Practitioner - Primary Care Provider (PCP)										
Partos Nancy	Practitioner - Primary Care Provider (PCP)										
Marrese Christine	Practitioner - Primary Care Provider (PCP)	~									
deoye Olubunmi	Practitioner - Primary Care Provider (PCP)										
Veinstein Judah Aryeh	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Ray Roona	Practitioner - Primary Care Provider (PCP)										
lauck Kevin	Practitioner - Primary Care Provider (PCP)										
loffman Alison	Practitioner - Primary Care Provider (PCP)										
alman Hanan M	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~						
Charles Michel-Jose Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
ngel Anelise	Practitioner - Primary Care Provider (PCP)										
amuel Grubman Md	Practitioner - Primary Care Provider (PCP)										
artolomei Roxana Mihaela	Practitioner - Primary Care Provider (PCP)										
Cocks Patrick Michael Md	Practitioner - Primary Care Provider (PCP)										
agano William Gennaro Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Stroud Joan Antoinette Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
rantz Ronald S Md	Practitioner - Primary Care Provider (PCP)										
Rodriguez Maria D Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
nnitto Vita	Practitioner - Primary Care Provider (PCP)										
ubinsky Anthony Steven	Practitioner - Primary Care Provider (PCP)										
Perlova Marina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~				
/olkowitz Racquel M	Practitioner - Primary Care Provider (PCP)										



Page 256 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
/arghese Betsy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
/elasquez Luis	Practitioner - Primary Care Provider (PCP)	~				~					
/addigiri Venkatesh Md	Practitioner - Primary Care Provider (PCP)					~	~				
Bookhardt-Murray Lois J	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Pellatto Patricia	Practitioner - Primary Care Provider (PCP)	~									
íhan Noor Zaman Md	Practitioner - Primary Care Provider (PCP)	~					~				
Saksonova Marina Md	Practitioner - Primary Care Provider (PCP)										
ajapaksa Roshini Md	Practitioner - Primary Care Provider (PCP)										
erlin Arnold I Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
olbert-Walker Derrick J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Adler Lawrence A	Practitioner - Primary Care Provider (PCP)										
rigo Osvaldo	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
eers Ella Md	Practitioner - Primary Care Provider (PCP)					~					
oseph Rose	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
owe Steven David	Practitioner - Primary Care Provider (PCP)										
Dellorusso Gillseppe	Practitioner - Primary Care Provider (PCP)										
avid Marian Md	Practitioner - Primary Care Provider (PCP)										
riyarajah Vignendra	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
auture Philippe	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
latalenko Irina Md	Practitioner - Primary Care Provider (PCP)					~					
ampbell Christiana Md	Practitioner - Primary Care Provider (PCP)										
angsner Alan M Md	Practitioner - Primary Care Provider (PCP)										
lie Guo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Madan Rebecca Edith Pellett Md	Practitioner - Primary Care Provider (PCP)										
chwartzbard Arthur Z Md	Practitioner - Primary Care Provider (PCP)										
hin Yin Lee Md	Practitioner - Primary Care Provider (PCP)	~				~					
ïn Hui Hing Md	Practitioner - Primary Care Provider (PCP)	~						~			
sseroff Hillel Noah Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
iatti Andres Matias Md	Practitioner - Primary Care Provider (PCP)										
ao Wei Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
likashvili Inna	Practitioner - Primary Care Provider (PCP)										



Page 257 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Ranalletta Matthew	Practitioner - Primary Care Provider (PCP)										
Shpak Mikhail M Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Baker Lisa A Md	Practitioner - Primary Care Provider (PCP)										
Rafii Daniela	Practitioner - Primary Care Provider (PCP)										
Seidler Afet Md	Practitioner - Primary Care Provider (PCP)										
Trossello Catherine	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Riso Stephen	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Tardio Julio Alberto Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Caesar Mimieux Vanetta	Practitioner - Primary Care Provider (PCP)	~									
Lynch Gina Adriana Md	Practitioner - Primary Care Provider (PCP)										
Ruvinsky Klaudiya Md	Practitioner - Primary Care Provider (PCP)										
Horner Elizabeth	Practitioner - Primary Care Provider (PCP)										
Siegel Marc Kenneth Md	Practitioner - Primary Care Provider (PCP)										
Bryant Stephanie Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Kamath Sachin Narsinha Md	Practitioner - Primary Care Provider (PCP)					~	~				
Privman Vladimir Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Muller Leonard Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Rigaud Nathalie	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Goldberg Eric Robert Md	Practitioner - Primary Care Provider (PCP)										
Arbolino Sally Jane	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Deb Ambika Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Batra Mirabai Kuvi	Practitioner - Primary Care Provider (PCP)	~				~					
Lef Anna	Practitioner - Primary Care Provider (PCP)										
Genzer Oksana	Practitioner - Primary Care Provider (PCP)										
Roth Olitsa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Tessler Marc Zev Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Caruana Joseph Angelo Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Patel Sanjay Narottambhai Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Silverblatt Katerina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Emma Patricia Sheridan	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Dhalla Satish Md	Practitioner - Primary Care Provider (PCP)										1



Page 258 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Baker Margaret Np	Practitioner - Primary Care Provider (PCP)										
Semandov Ilan	Practitioner - Primary Care Provider (PCP)										
Lasko Lauren Emilie	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Jasty Susmita Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Tu Joseph	Practitioner - Primary Care Provider (PCP)	~				~					
Yung Shirley	Practitioner - Primary Care Provider (PCP)										
Gouller Alina Borisovna	Practitioner - Primary Care Provider (PCP)										
Amin Khalid Irfan Md	Practitioner - Primary Care Provider (PCP)	~				~					
Cicero Sosa Paola	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Gyura Philip Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Amy A Bassi	Practitioner - Primary Care Provider (PCP)										
Brun Judlyne	Practitioner - Primary Care Provider (PCP)										
Frank Rachel Anne Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Thant Myo Md	Practitioner - Primary Care Provider (PCP)										
Byer Erroll Ignatius Jr	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Langhans Jean	Practitioner - Primary Care Provider (PCP)										
Gianos Eugenia	Practitioner - Primary Care Provider (PCP)										
Harrell Linda Cnm	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Kwa Sally H Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Johnson Maurice Md	Practitioner - Primary Care Provider (PCP)										
Balter Richard R Md	Practitioner - Primary Care Provider (PCP)	~									
Shpitalnik Larisa	Practitioner - Primary Care Provider (PCP)										
Souid Salim A	Practitioner - Primary Care Provider (PCP)										
Goldstone Elaine Brown	Practitioner - Primary Care Provider (PCP)	~									
Kaplovitz Joseph	Practitioner - Primary Care Provider (PCP)										
Webber Geoffrey Vernon Md	Practitioner - Primary Care Provider (PCP)										
Cavanaugh Patrick John	Practitioner - Primary Care Provider (PCP)										
Arena Francis	Practitioner - Primary Care Provider (PCP)										
Domnich Ilya Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Williams-Denigris Deborah	Practitioner - Primary Care Provider (PCP)										
Phillips Michael	Practitioner - Primary Care Provider (PCP)										



Page 259 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Jacob Sunitha	Practitioner - Primary Care Provider (PCP)	~									
Moi Louie	Practitioner - Primary Care Provider (PCP)										
Etienne Viviane Md	Practitioner - Primary Care Provider (PCP)										
Carthen Dashima Md	Practitioner - Primary Care Provider (PCP)	~				~					
Akhand Abdul	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Scanlan Brian Christopher Md	Practitioner - Primary Care Provider (PCP)										
Mally Pradeep Nv	Practitioner - Primary Care Provider (PCP)										
Baltus Michele Nadine	Practitioner - Primary Care Provider (PCP)										
Mohrer Jonathan William Md	Practitioner - Primary Care Provider (PCP)										
Chakote Jyoti V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Brenkler Faina	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Kadar Robert Scott Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Berger Aaron H	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Yueh Cindy Tsai-Zung	Practitioner - Primary Care Provider (PCP)	~					~				
Rosenberg Rebecca	Practitioner - Primary Care Provider (PCP)										
Osoba Olumide Obafunmilayo Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Desmond Richard W Md Pc	Practitioner - Primary Care Provider (PCP)										
Dickerman Stuart A Md	Practitioner - Primary Care Provider (PCP)										
Marina Zahra Md	Practitioner - Primary Care Provider (PCP)										
Garber Julia	Practitioner - Primary Care Provider (PCP)										
Khaski David	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Cohen Samuel Evan	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Conway Erin K	Practitioner - Primary Care Provider (PCP)										
Weinberger Yitzchak	Practitioner - Primary Care Provider (PCP)										
Etlis Yanina Do	Practitioner - Primary Care Provider (PCP)										
Bertisch Maggie	Practitioner - Primary Care Provider (PCP)										
Diaz Michael Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Glass Debbie L	Practitioner - Primary Care Provider (PCP)										
Sherman Frederic M	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Gomez Tulio Enrique Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Ahern Barbara Ann	Practitioner - Primary Care Provider (PCP)	~									



Page 260 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Diamond Steven	Practitioner - Primary Care Provider (PCP)	✓	~	~	~						
Cano Nefertiti	Practitioner - Primary Care Provider (PCP)	~									
Mortazavi Shervin Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~				
Duaban Maria Paz Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Katz Edward Steven	Practitioner - Primary Care Provider (PCP)										
Bader Paul B	Practitioner - Primary Care Provider (PCP)										
Romano Richard David	Practitioner - Primary Care Provider (PCP)										
Dheeraj Khurana Mbbs	Practitioner - Primary Care Provider (PCP)	~					~				
Yiu John	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Bunyavanich Sommai T Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Duda Olha	Practitioner - Primary Care Provider (PCP)	✓	~	~	~						
Shaham Libbat-Tzi	Practitioner - Primary Care Provider (PCP)										
Cho Daniel	Practitioner - Primary Care Provider (PCP)										
Pacifico Oliver Md	Practitioner - Primary Care Provider (PCP)										
Rodgers Stephen L	Practitioner - Primary Care Provider (PCP)										
Zhao Qiuqu	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Balchan Brooke	Practitioner - Primary Care Provider (PCP)										
Wanda Rodriguez Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Saadeh Pierre B	Practitioner - Primary Care Provider (PCP)										
Kramer Sara B Md	Practitioner - Primary Care Provider (PCP)										
Farid Ayman Emil	Practitioner - Primary Care Provider (PCP)										
Nelson Marcia Philomena	Practitioner - Primary Care Provider (PCP)										
Sisser Rachel	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Apergis George Anargyros	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Zyskind Israel	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Pontrelli Lucy Rita Md	Practitioner - Primary Care Provider (PCP)										
Senzamici Camille Md	Practitioner - Primary Care Provider (PCP)										
Singh Tarunjit	Practitioner - Primary Care Provider (PCP)										1
Kushnir Bella	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				1
One Sai	Practitioner - Primary Care Provider (PCP)	~	~	~	~			~	~		1
Wilbur Stuart Jay	Practitioner - Primary Care Provider (PCP)	~	~	~	~						



Page 261 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Putter Ellen	Practitioner - Primary Care Provider (PCP)					~					
Yazigi Samar F Chahla Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Sastre Jorge Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Gamss Jeffrey Stuart Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Yeung Jennifer	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Rodriguez-Iglesias Realba	Practitioner - Primary Care Provider (PCP)	~					~	~			
Ngwangwa Kelechi	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Iqbal Adeel Azmat	Practitioner - Primary Care Provider (PCP)	~									
Caplin Nina J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Yunis Marc J	Practitioner - Primary Care Provider (PCP)										
Klein David	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Araw Anna-Maris	Practitioner - Primary Care Provider (PCP)										
Rozentul Anna V	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Oo Mya Mya	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Derkhidam Sipora	Practitioner - Primary Care Provider (PCP)										
Haddad Stephen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Pomrantz Andrew Stuart Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Melgar Michael	Practitioner - Primary Care Provider (PCP)										
Gabriel Michael	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Islam Noor Afza Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Silver Chvette	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Rodriguez Edna V Md	Practitioner - Primary Care Provider (PCP)						~				
Feingold Brian David	Practitioner - Primary Care Provider (PCP)										
Valentine David Eustace	Practitioner - Primary Care Provider (PCP)										
Friedrich Sabiha Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Jayasundera Timothy G Md	Practitioner - Primary Care Provider (PCP)										
Giantinoto Salvatore J Do	Practitioner - Primary Care Provider (PCP)						~				
Horn Ansell Np	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Anand Suryanarayan	Practitioner - Primary Care Provider (PCP)										
Altman Alisa N Md	Practitioner - Primary Care Provider (PCP)										
Ksovreli Olena Md	Practitioner - Primary Care Provider (PCP)										



Page 262 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Glaser Jordan B Md	Practitioner - Primary Care Provider (PCP)	~				~					
Goldberg Ira J	Practitioner - Primary Care Provider (PCP)										
Ramaraju Thippa R Md	Practitioner - Primary Care Provider (PCP)										
Sonenblick Deborah Ruth Md	Practitioner - Primary Care Provider (PCP)										
Khoury Nidal Y Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~			~			
Dayen Nina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Adler Nicole	Practitioner - Primary Care Provider (PCP)										
Weisstuch Joseph Marc Md	Practitioner - Primary Care Provider (PCP)										
Bhambhani Nina Md	Practitioner - Primary Care Provider (PCP)										
Kim Jeongwon	Practitioner - Primary Care Provider (PCP)	~									
Orafidiya Adebola O Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~			
Chan Wendy	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Rebick Gabriel	Practitioner - Primary Care Provider (PCP)										
Ubanwa Rose	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Budhrani Rishika	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~				
Weiss Robert Allen Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~		~			
Kuznetsov Valery Md	Practitioner - Primary Care Provider (PCP)										
Golden Owen Md	Practitioner - Primary Care Provider (PCP)	~				~	~				
Fletcher, Fnp Debbian	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Chen Charlie Chin-Song Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Jones Vicky	Practitioner - Primary Care Provider (PCP)										
Vaidy Nishant	Practitioner - Primary Care Provider (PCP)										
Jang Jennifer	Practitioner - Primary Care Provider (PCP)	~									
Dukhan Marina Do	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Olson Arik Robert Md	Practitioner - Primary Care Provider (PCP)										
Levit Susan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Rodriguez Ricardo Ariel Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Abott Michael L Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~			
Wichs Adela Md	Practitioner - Primary Care Provider (PCP)										
Warchol Anna Marie Md	Practitioner - Primary Care Provider (PCP)										
Galluccio Ronald W	Practitioner - Primary Care Provider (PCP)										



Page 263 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Rao Sudha	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Martinez Carmen	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Schuller Alan Morris Md	Practitioner - Primary Care Provider (PCP)	~									
Saxena Amit K Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Alvarez-Barto Ivannia Nastashia	Practitioner - Primary Care Provider (PCP)	~						~			
Rando Giuseppe Rosario Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Nguyen Quang	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Myint Win Md	Practitioner - Primary Care Provider (PCP)	~				~	~	~			
Strogach Edward Md	Practitioner - Primary Care Provider (PCP)										
Levey Robert L Md	Practitioner - Primary Care Provider (PCP)										
Parikh Nalini H Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Zaretsky Galina	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Murray Christine	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Koser Karen H	Practitioner - Primary Care Provider (PCP)										
Czira Alex A	Practitioner - Primary Care Provider (PCP)	~				~					
Huey Sally Williams	Practitioner - Primary Care Provider (PCP)										
Sherill Purcell Md Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Roche Marie-Lourdes Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Makavana Jayeshkumar J Md	Practitioner - Primary Care Provider (PCP)										
Alapati Prameela	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Neil Allen Pasco	Practitioner - Primary Care Provider (PCP)										
Liu Xueying	Practitioner - Primary Care Provider (PCP)										
Mayard Jules	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~	~			
Odetalla Fatima	Practitioner - Primary Care Provider (PCP)	~									
Basin Rina	Practitioner - Primary Care Provider (PCP)										
Escobar Diego Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Jones Raymond Troy Md Pc	Practitioner - Primary Care Provider (PCP)										
Ramlal Carminie	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Onianwa Amaka Laureta	Practitioner - Primary Care Provider (PCP)										
Shtraykher Daniel	Practitioner - Primary Care Provider (PCP)										
Walker Dionne M	Practitioner - Primary Care Provider (PCP)	~	~	~	~						



Page 264 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Cheung Susan	Practitioner - Primary Care Provider (PCP)										
Ahsan Mohammad Md	Practitioner - Primary Care Provider (PCP)	<u> </u>				~					
Oks Marina V Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Andes Scott Martin Do	Practitioner - Primary Care Provider (PCP)										
Dominguez-Echevarria Alvaro	Practitioner - Primary Care Provider (PCP)										
Othoniel Marlene	Practitioner - Primary Care Provider (PCP)	<u> </u>	~	~	~		~				
Khan Naznin	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Peyman E Younesi Md	Practitioner - Primary Care Provider (PCP)	<u> </u>				~					
Denny Martin	Practitioner - Primary Care Provider (PCP)	~									
Quinn-Torpey Susan	Practitioner - Primary Care Provider (PCP)	~									
Blachman Nina	Practitioner - Primary Care Provider (PCP)										
Christensen Johanna Luce	Practitioner - Primary Care Provider (PCP)	~									
Caruana Jennifer Marie	Practitioner - Primary Care Provider (PCP)										
Glick Alexander F	Practitioner - Primary Care Provider (PCP)										
Acuna Dianne S. Md	Practitioner - Primary Care Provider (PCP)										
Kupersmith Lauren	Practitioner - Primary Care Provider (PCP)										
Von Dornum Miranda	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Patel Payal	Practitioner - Primary Care Provider (PCP)										
Modi Aparna	Practitioner - Primary Care Provider (PCP)										
Jeffrey Stuart Berger Md	Practitioner - Primary Care Provider (PCP)										
Sotnik Regina Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Mehl Sydney J	Practitioner - Primary Care Provider (PCP)										
Kurzyna Solinann	Practitioner - Primary Care Provider (PCP)										
Chowdhry Mohammed Idris	Practitioner - Primary Care Provider (PCP)	~									
Kazeem Saka Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Yih Peggy Dr.	Practitioner - Primary Care Provider (PCP)										
Desai Vikas	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~				
Brescia Andrea M Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Rohatgi Rajesh Md	Practitioner - Primary Care Provider (PCP)										
Di Scala Reno Gennaro Md	Practitioner - Primary Care Provider (PCP)										
Badin Shadi	Practitioner - Primary Care Provider (PCP)										1



Page 265 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Irina Berlin Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Bashar Mona L	Practitioner - Primary Care Provider (PCP)										
Chiarello Santo Vincent	Practitioner - Primary Care Provider (PCP)										
Applebaum Robert Michael Md	Practitioner - Primary Care Provider (PCP)										
Shaikh Shaziya	Practitioner - Primary Care Provider (PCP)										
Efthimiou Petros	Practitioner - Primary Care Provider (PCP)										
Ford Jacqueline	Practitioner - Primary Care Provider (PCP)										
Chingcuangco Leilani Balagot	Practitioner - Primary Care Provider (PCP)										
Mitchell I Weinstein Do Pc	Practitioner - Primary Care Provider (PCP)										
Gorelik Dmitry David	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Nghi Phuong M Md	Practitioner - Primary Care Provider (PCP)										
Dapkins Isaac Md	Practitioner - Primary Care Provider (PCP)										
Pintauro Robert	Practitioner - Primary Care Provider (PCP)										
sukerman Boris Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
da Louise Santana Md	Practitioner - Primary Care Provider (PCP)	~									
Shneyder Tanya	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~				
Krinsky Robert	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Marks Natalie Alexandra	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
reatman David Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
ippitt Elizabeth C	Practitioner - Primary Care Provider (PCP)										
olfinzon Leonid Medical Pc	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
lenao Joseph	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Peluca John J Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Perskin Michael	Practitioner - Primary Care Provider (PCP)										
Holalkere Rajagopal Md	Practitioner - Primary Care Provider (PCP)					~					
Grill Michael Geoffrey Md	Practitioner - Primary Care Provider (PCP)										
kuoku Samuel Boateng Md	Practitioner - Primary Care Provider (PCP)										
/lulvanerty Noreen R	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Han Hwang Seol Young	Practitioner - Primary Care Provider (PCP)										
Amin Nadia Naz	Practitioner - Primary Care Provider (PCP)										
De La Cruz Bianca	Practitioner - Primary Care Provider (PCP)	~	~	~	~						



Page 266 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Dreyer Benard Philip	Practitioner - Primary Care Provider (PCP)										
Mcadam John Mark Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Maybody Shideh	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Glaser Amy Lisa Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Moussa Marwa	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Kim Sarah K	Practitioner - Primary Care Provider (PCP)										
Levitt Nathan Stern	Practitioner - Primary Care Provider (PCP)										
Ng Kaman	Practitioner - Primary Care Provider (PCP)										
Kirpichnikov Dmitri Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Bashey Mohammed B Md	Practitioner - Primary Care Provider (PCP)	~				~					
Staiman Keith	Practitioner - Primary Care Provider (PCP)										
Quinones-Garcia Adriana Margarita	Practitioner - Primary Care Provider (PCP)										
Diefenbach Catherine	Practitioner - Primary Care Provider (PCP)										
Burgos Javier P	Practitioner - Primary Care Provider (PCP)	~				~	~				
Kirschenbaum Mark	Practitioner - Primary Care Provider (PCP)										
Latorre Melissa	Practitioner - Primary Care Provider (PCP)										
Bunyavanich Sanga Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~					
Patane Andrew Md	Practitioner - Primary Care Provider (PCP)										
Losev Alexander Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~	~	~				
Kahn Philip Jefferson	Practitioner - Primary Care Provider (PCP)										
Pye Yar Md	Practitioner - Primary Care Provider (PCP)		~	~	~						
Lopez-Cantor Maria Tereza Samson	Practitioner - Primary Care Provider (PCP)										
Rosen Eli Nathan Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~		~				
Teitelbaum Jeffrey Md	Practitioner - Primary Care Provider (PCP)	~	~	~	~						
Iqbal Sohah Nauveed	Practitioner - Primary Care Provider (PCP)										
Krishnan Gokul Thiruppathi	Practitioner - Non-Primary Care Provider (PCP)										
Uralil Sharon	Practitioner - Non-Primary Care Provider (PCP)										
Bosch Orlando	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Tatakis Effie Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Vidal Sandra Zelpha	Practitioner - Non-Primary Care Provider (PCP)										
Bailey Sean Michael	Practitioner - Non-Primary Care Provider (PCP)										1



Page 267 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Rotte Masahi	Practitioner - Non-Primary Care Provider (PCP)										
Bucholz Bernard S	Practitioner - Non-Primary Care Provider (PCP)										
Alukal Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Davidoff Sam Do	Practitioner - Non-Primary Care Provider (PCP)										
Rizzuti Allison Estes	Practitioner - Non-Primary Care Provider (PCP)										
Engelson Celia	Practitioner - Non-Primary Care Provider (PCP)										
Shams Setareh	Practitioner - Non-Primary Care Provider (PCP)										
Piastro Kristina	Practitioner - Non-Primary Care Provider (PCP)										
Coneybeare Di	Practitioner - Non-Primary Care Provider (PCP)										
Hold Robert Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Patel Manan J	Practitioner - Non-Primary Care Provider (PCP)										
Azar Mal	Practitioner - Non-Primary Care Provider (PCP)										
Jasper Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Nkansah Hilda	Practitioner - Non-Primary Care Provider (PCP)										
Nitti Victor W Md	Practitioner - Non-Primary Care Provider (PCP)										
Elmaria Asmaa Dds	Practitioner - Non-Primary Care Provider (PCP)										
Jordan Alan J Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Hiotis Karen L Md	Practitioner - Non-Primary Care Provider (PCP)										
Huppert Nelly	Practitioner - Non-Primary Care Provider (PCP)										
Hazen Alexes	Practitioner - Non-Primary Care Provider (PCP)										
Lajoie Josiane Marie Anne	Practitioner - Non-Primary Care Provider (PCP)										
Walsh Raymond B Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Stewart Constance Fran Md	Practitioner - Non-Primary Care Provider (PCP)										
Becker Julia Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Leitman Barry S	Practitioner - Non-Primary Care Provider (PCP)										
Joseph J Castelli	Practitioner - Non-Primary Care Provider (PCP)										
Saldana Pratima Md	Practitioner - Non-Primary Care Provider (PCP)										
Jacobson Kenneth H Md	Practitioner - Non-Primary Care Provider (PCP)										
Karkus Harvey D Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Bains Amarpreet S Md	Practitioner - Non-Primary Care Provider (PCP)										
Levine Michael Jason	Practitioner - Non-Primary Care Provider (PCP)										1



Page 268 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Deutsch Vicki-Jo Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Smith Michael	Practitioner - Non-Primary Care Provider (PCP)										
Ahmad Romana	Practitioner - Non-Primary Care Provider (PCP)					~	~	~			
Chenna Jayapratap Reddy	Practitioner - Non-Primary Care Provider (PCP)										
Papamichael Michael John	Practitioner - Non-Primary Care Provider (PCP)										
Harooni Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Kunin Marc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Smith Pauline Joy	Practitioner - Non-Primary Care Provider (PCP)										
Battaglia Jennifer Sue	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Fetherolf Elizabeth Daire	Practitioner - Non-Primary Care Provider (PCP)										
Palkhiwala Sameet Arun Md	Practitioner - Non-Primary Care Provider (PCP)										
Digiovanni Paul Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Rando Joseph P Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Judem-Cautin Robert	Practitioner - Non-Primary Care Provider (PCP)										
Maurer Martin H	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Ajani Sabina	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Khaitan Alka Md	Practitioner - Non-Primary Care Provider (PCP)										
Nickel George John Jr	Practitioner - Non-Primary Care Provider (PCP)										
Elbuluk Nada	Practitioner - Non-Primary Care Provider (PCP)										
Camille Joanne Nancy Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Fusco Heidi Md	Practitioner - Non-Primary Care Provider (PCP)										
Proudfit Christine Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Patel Bhakti Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Kulkarni Kopal Shama	Practitioner - Non-Primary Care Provider (PCP)										
Guo Songchuan	Practitioner - Non-Primary Care Provider (PCP)										
Donna Bernstein	Practitioner - Non-Primary Care Provider (PCP)	~									
Eli Shalenberg	Practitioner - Non-Primary Care Provider (PCP)										
Tanweer Omar	Practitioner - Non-Primary Care Provider (PCP)										
Gurin Lindsey	Practitioner - Non-Primary Care Provider (PCP)										
Soloman Badrian	Practitioner - Non-Primary Care Provider (PCP)										
Carless Althea Nichola	Practitioner - Non-Primary Care Provider (PCP)										



Page 269 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Garnett Ederle Ms.	Practitioner - Non-Primary Care Provider (PCP)										
oi Irene S	Practitioner - Non-Primary Care Provider (PCP)										
Gay Stephanie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
iang Tian Zhou	Practitioner - Non-Primary Care Provider (PCP)										
Punjabi Paawan Vijay	Practitioner - Non-Primary Care Provider (PCP)										
Blum Corinne E	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Osherov Gregori	Practitioner - Non-Primary Care Provider (PCP)										
Craven Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Scott Rosenberg, M.S., R.D., Cdn	Practitioner - Non-Primary Care Provider (PCP)					~					
stephan Rita	Practitioner - Non-Primary Care Provider (PCP)										
Borowski Lauren Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Curtis Meredith	Practitioner - Non-Primary Care Provider (PCP)										
Valsh Kelly	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Richard	Practitioner - Non-Primary Care Provider (PCP)	~									
Sinha Kuntala Md	Practitioner - Non-Primary Care Provider (PCP)										
Choi Mihye	Practitioner - Non-Primary Care Provider (PCP)										
Chervinsky Alexander B	Practitioner - Non-Primary Care Provider (PCP)										
Cominer Gene	Practitioner - Non-Primary Care Provider (PCP)										
Ralph Walter M Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Pinkhasova Dora Solomonovna	Practitioner - Non-Primary Care Provider (PCP)										
Zervos Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
epper Robert Eric	Practitioner - Non-Primary Care Provider (PCP)										
leld Evan Lee Md	Practitioner - Non-Primary Care Provider (PCP)										
Dizon Louis Roi Oliver	Practitioner - Non-Primary Care Provider (PCP)										
Belayneh Lulenesh Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Scott W Norman	Practitioner - Non-Primary Care Provider (PCP)										
checchio Kump Lisa L	Practitioner - Non-Primary Care Provider (PCP)										
vickstrom Maj L	Practitioner - Non-Primary Care Provider (PCP)										
Narecheau Jacqueline M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Giaimo Thomas Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Charles Marlyne Cnm	Practitioner - Non-Primary Care Provider (PCP)										



Page 270 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Welling Theodore H	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Baird	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Kaplan Evan	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Albdewi Jamal Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Baker Kim Ann Suk	Practitioner - Non-Primary Care Provider (PCP)										
Rohr Margarita Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Jacqueline Morris	Practitioner - Non-Primary Care Provider (PCP)										
Bromley Maria Theresa	Practitioner - Non-Primary Care Provider (PCP)										
Spruchman Lorraine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Kotzen Selwyn David	Practitioner - Non-Primary Care Provider (PCP)										
Wheeler Sandra E	Practitioner - Non-Primary Care Provider (PCP)										
Gloria Bent	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Ganesh Perumal	Practitioner - Non-Primary Care Provider (PCP)										
Cardenas Oswardo	Practitioner - Non-Primary Care Provider (PCP)					~					
Kabir Asiya	Practitioner - Non-Primary Care Provider (PCP)										
Mohamed Farouk-Elsomany Ahmed	Practitioner - Non-Primary Care Provider (PCP)										
Tung Ashley	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Hyde Clair	Practitioner - Non-Primary Care Provider (PCP)										
Swaminathan Anand Kumar Md	Practitioner - Non-Primary Care Provider (PCP)										
Grabovskaya Nadezhda	Practitioner - Non-Primary Care Provider (PCP)										
Christopher J. Fideli	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Caldwell John R	Practitioner - Non-Primary Care Provider (PCP)										
Stiffler Jon D	Practitioner - Non-Primary Care Provider (PCP)										
Saint Fleur-Lominy Shella	Practitioner - Non-Primary Care Provider (PCP)										
Huang Chenchan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Salas Alan	Practitioner - Non-Primary Care Provider (PCP)										
Shtarkman Ilona	Practitioner - Non-Primary Care Provider (PCP)										
Feliciano Yvette	Practitioner - Non-Primary Care Provider (PCP)										
Weaver Denise Noel	Practitioner - Non-Primary Care Provider (PCP)										
Vasserman Ariela	Practitioner - Non-Primary Care Provider (PCP)										
Lappan Elisabeth G	Practitioner - Non-Primary Care Provider (PCP)										



Page 271 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Boveuzi Matthew David	Practitioner - Non-Primary Care Provider (PCP)	~									
Tobi Augusto	Practitioner - Non-Primary Care Provider (PCP)										
Yates Penelope	Practitioner - Non-Primary Care Provider (PCP)										
Wisniewski Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Rosenkranz Leon G Md	Practitioner - Non-Primary Care Provider (PCP)										
Delfin Jenny A Md	Practitioner - Non-Primary Care Provider (PCP)										
Hahner Kathryn Karen	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Maimon Ron Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Azar Natalie Eileen	Practitioner - Non-Primary Care Provider (PCP)										
Batra Jaskanwar S Md	Practitioner - Non-Primary Care Provider (PCP)										
Beylus Keith Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Almacen Ariel Gabriel	Practitioner - Non-Primary Care Provider (PCP)										
Wax Martin	Practitioner - Non-Primary Care Provider (PCP)										
Bobra Fyne, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Dory Andrea Christina Md	Practitioner - Non-Primary Care Provider (PCP)						~				
Clarke-Moore Andrea Sara Md	Practitioner - Non-Primary Care Provider (PCP)										
Passafaro Michael Do	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Centofranchi Danielle Marie	Practitioner - Non-Primary Care Provider (PCP)										
Perou Peter Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Klein Jason	Practitioner - Non-Primary Care Provider (PCP)										
Yulis Irina	Practitioner - Non-Primary Care Provider (PCP)										
Asano Kenichi	Practitioner - Non-Primary Care Provider (PCP)	~									
Soghoian Samara Eve	Practitioner - Non-Primary Care Provider (PCP)										
Bedrosian Andrea S	Practitioner - Non-Primary Care Provider (PCP)										
Fung-Nicholson Sonia	Practitioner - Non-Primary Care Provider (PCP)					~					
Cohn Moshe	Practitioner - Non-Primary Care Provider (PCP)										
Patel Minesh R Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Inoyatova Irina Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Mcdermott Meredith Robyn	Practitioner - Non-Primary Care Provider (PCP)										
Turner Belinda	Practitioner - Non-Primary Care Provider (PCP)										
Valente Diane Matos	Practitioner - Non-Primary Care Provider (PCP)										



Page 272 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
harlon Jasmine	Practitioner - Non-Primary Care Provider (PCP)										
la Peter	Practitioner - Non-Primary Care Provider (PCP)										
Vang Erwin Christian	Practitioner - Non-Primary Care Provider (PCP)										
epaola Joseph N	Practitioner - Non-Primary Care Provider (PCP)	~				~					
lemente Melissa N	Practitioner - Non-Primary Care Provider (PCP)										
immons Amy	Practitioner - Non-Primary Care Provider (PCP)										
ehrman Andrea Rockey	Practitioner - Non-Primary Care Provider (PCP)										
hukla Pratiba	Practitioner - Non-Primary Care Provider (PCP)										
ain Sudheer Md	Practitioner - Non-Primary Care Provider (PCP)										
ermon Charles M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
amenetsky Aleksey Md	Practitioner - Non-Primary Care Provider (PCP)										
ichter Stephen M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
ateb Mahmoud S H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
ieberman Mark	Practitioner - Non-Primary Care Provider (PCP)										
inhorn Thomas A Md	Practitioner - Non-Primary Care Provider (PCP)										
lemons Paula M Pa	Practitioner - Non-Primary Care Provider (PCP)										
hiau Maria Christina	Practitioner - Non-Primary Care Provider (PCP)										
illego Maria C Np	Practitioner - Non-Primary Care Provider (PCP)										
rooks Steven Elliot	Practitioner - Non-Primary Care Provider (PCP)	~									
ulsara Girish M Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
latamala Ximena Andrea Md	Practitioner - Non-Primary Care Provider (PCP)										
latter Brett	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
ernandez Tania	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
rrol Young	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
ragness Miriam Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
ass Dara Ann	Practitioner - Non-Primary Care Provider (PCP)										
gnant Joanne Michele	Practitioner - Non-Primary Care Provider (PCP)										
oran Kelly	Practitioner - Non-Primary Care Provider (PCP)										
orita Gruzden Md	Practitioner - Non-Primary Care Provider (PCP)										
utman Hadassa	Practitioner - Non-Primary Care Provider (PCP)										
Saperstein Avi Phd	Practitioner - Non-Primary Care Provider (PCP)										



Page 273 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Petrosyan Tamara	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Carol J. Blanchard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Salamon Tziri	Practitioner - Non-Primary Care Provider (PCP)										
Persaud Nadia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Camillo Reginald Alivia Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
acobs Bret Charles	Practitioner - Non-Primary Care Provider (PCP)										
Piper Greta	Practitioner - Non-Primary Care Provider (PCP)										
Shmerkovich Dmitry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Ven Andy Yen-Ming	Practitioner - Non-Primary Care Provider (PCP)										
Salim Yusuf Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			
Yhang Cen	Practitioner - Non-Primary Care Provider (PCP)										
Persky Michael Justin	Practitioner - Non-Primary Care Provider (PCP)										
Stone Lia	Practitioner - Non-Primary Care Provider (PCP)	~				~					
lassan Joseph George	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Suben Elaine	Practitioner - Non-Primary Care Provider (PCP)										
hawani Sujata Prakash	Practitioner - Non-Primary Care Provider (PCP)										
Colasurdo Dara	Practitioner - Non-Primary Care Provider (PCP)										
Raymundo Fermin, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Morris Christopher Hunter	Practitioner - Non-Primary Care Provider (PCP)										
Chen-Kollali Susie S	Practitioner - Non-Primary Care Provider (PCP)										
Shaffer Michael J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
oreman Malika	Practitioner - Non-Primary Care Provider (PCP)	~									
Blobstein Shalom	Practitioner - Non-Primary Care Provider (PCP)										
evy Stephanie	Practitioner - Non-Primary Care Provider (PCP)										
atona Julie-Ann	Practitioner - Non-Primary Care Provider (PCP)										
errold Laurance E Dds	Practitioner - Non-Primary Care Provider (PCP)										
edicino Maureen	Practitioner - Non-Primary Care Provider (PCP)										
condos Rany Md	Practitioner - Non-Primary Care Provider (PCP)										
Chinitz Larry Azriel	Practitioner - Non-Primary Care Provider (PCP)										
lisler Stuart Eric Md	Practitioner - Non-Primary Care Provider (PCP)										
i Vuy San Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						



Page 274 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Weber Jeffrey S	Practitioner - Non-Primary Care Provider (PCP)										
/idershayn Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			
Drafta Cristina Maria	Practitioner - Non-Primary Care Provider (PCP)										
Postell Scott G Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~						
lak Wang Yip	Practitioner - Non-Primary Care Provider (PCP)										
Shirazian Taraneh Md	Practitioner - Non-Primary Care Provider (PCP)										
Veis Jenny	Practitioner - Non-Primary Care Provider (PCP)										
ranchese John	Practitioner - Non-Primary Care Provider (PCP)										
ifshitz Mark	Practitioner - Non-Primary Care Provider (PCP)										
ewis David A	Practitioner - Non-Primary Care Provider (PCP)	~									
Dundy Richard A Md	Practitioner - Non-Primary Care Provider (PCP)										
Chen Vivian Min-Lan	Practitioner - Non-Primary Care Provider (PCP)					~					
labib Mohsen A Md	Practitioner - Non-Primary Care Provider (PCP)										
ew Eddie K	Practitioner - Non-Primary Care Provider (PCP)										
lalligan-Luca Anne Rose	Practitioner - Non-Primary Care Provider (PCP)										
/alik Fardina	Practitioner - Non-Primary Care Provider (PCP)										
laria Francavilla	Practitioner - Non-Primary Care Provider (PCP)										
mmanuel Feddy Stanislas	Practitioner - Non-Primary Care Provider (PCP)										
helan Jane	Practitioner - Non-Primary Care Provider (PCP)	~									
Galindo Ileana Rpa	Practitioner - Non-Primary Care Provider (PCP)										
lazemzadeh Milad	Practitioner - Non-Primary Care Provider (PCP)	~	~								
hor Anna	Practitioner - Non-Primary Care Provider (PCP)										
iff Marc	Practitioner - Non-Primary Care Provider (PCP)										
akdawala Viraj	Practitioner - Non-Primary Care Provider (PCP)										
manda Hordos	Practitioner - Non-Primary Care Provider (PCP)										
harno Lilia Marie	Practitioner - Non-Primary Care Provider (PCP)										
vaidov Moshe	Practitioner - Non-Primary Care Provider (PCP)										
ulie Mannas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Rivera-Aguilar Celeste	Practitioner - Non-Primary Care Provider (PCP)										
Aries Meng-Wei Liao, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Edmunds Jillian Anne	Practitioner - Non-Primary Care Provider (PCP)										



Page 275 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Maglione Katelyn	Practitioner - Non-Primary Care Provider (PCP)										
Wajda Michael Chester Md	Practitioner - Non-Primary Care Provider (PCP)										
Wisoff Jeffrey H Md	Practitioner - Non-Primary Care Provider (PCP)										
Herrmann Linda Louise	Practitioner - Non-Primary Care Provider (PCP)										
Gamboa Pilar Sia Mariano Dds	Practitioner - Non-Primary Care Provider (PCP)										
Feldman Andrew Johnathan Md	Practitioner - Non-Primary Care Provider (PCP)										
Ruggiero-Decarlo Rosemary Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Nguyen Tracy Thuy	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Bernaski Edward John	Practitioner - Non-Primary Care Provider (PCP)										
Kondziolka Douglas Stanley Md	Practitioner - Non-Primary Care Provider (PCP)										
Anthony Kopatsis Md Facs Pllc	Practitioner - Non-Primary Care Provider (PCP)	~									
Newman Lawrence Craig Md	Practitioner - Non-Primary Care Provider (PCP)										
Dr Rimawi Ob-Gyn Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~			
Emma Leonard John Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Malhotra Sunil Md	Practitioner - Non-Primary Care Provider (PCP)										
Jha Mrinal K	Practitioner - Non-Primary Care Provider (PCP)										
Navon Richard Eric Md	Practitioner - Non-Primary Care Provider (PCP)										
Rizvi Firdous Md	Practitioner - Non-Primary Care Provider (PCP)										
Cajita Shella Z	Practitioner - Non-Primary Care Provider (PCP)										
Kim Melanie M	Practitioner - Non-Primary Care Provider (PCP)										
Rozenfeld Mariya Do	Practitioner - Non-Primary Care Provider (PCP)										
Popper David	Practitioner - Non-Primary Care Provider (PCP)										
Cheng Jocelyn	Practitioner - Non-Primary Care Provider (PCP)										
James Sonia Jacinta	Practitioner - Non-Primary Care Provider (PCP)										
Sims Sherrita Gail	Practitioner - Non-Primary Care Provider (PCP)										
Bluvstein Judith S	Practitioner - Non-Primary Care Provider (PCP)										
Friedmann David R	Practitioner - Non-Primary Care Provider (PCP)										
Dole Aparna	Practitioner - Non-Primary Care Provider (PCP)										
Colon Jessica Arelys	Practitioner - Non-Primary Care Provider (PCP)	~									1
Alperin Risa Ann	Practitioner - Non-Primary Care Provider (PCP)										
Sadek Mikel	Practitioner - Non-Primary Care Provider (PCP)										1



Page 276 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Chuy Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Ortiz Nidia	Practitioner - Non-Primary Care Provider (PCP)										
Veinberger Susan	Practitioner - Non-Primary Care Provider (PCP)										
yfield Lorraine C	Practitioner - Non-Primary Care Provider (PCP)	~									
ogan Victoria	Practitioner - Non-Primary Care Provider (PCP)										
labry Christian Carl	Practitioner - Non-Primary Care Provider (PCP)										
brahimi Ninus	Practitioner - Non-Primary Care Provider (PCP)										
athi Siddarth	Practitioner - Non-Primary Care Provider (PCP)										
ilania Neha	Practitioner - Non-Primary Care Provider (PCP)										
mmanuel Janika Frances	Practitioner - Non-Primary Care Provider (PCP)										
oirier Kimberley Paula	Practitioner - Non-Primary Care Provider (PCP)										
lendez Juan Camilo	Practitioner - Non-Primary Care Provider (PCP)										
lcgee Fiona	Practitioner - Non-Primary Care Provider (PCP)										
marante Juanita	Practitioner - Non-Primary Care Provider (PCP)										
ee Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Rak Taylor	Practitioner - Non-Primary Care Provider (PCP)										
ndrew Ashley Donna	Practitioner - Non-Primary Care Provider (PCP)										
Sharibo Christopher G	Practitioner - Non-Primary Care Provider (PCP)										
Shesani Munir	Practitioner - Non-Primary Care Provider (PCP)										
an Edwin C Md	Practitioner - Non-Primary Care Provider (PCP)										
Shva Lillian Anne	Practitioner - Non-Primary Care Provider (PCP)										
enstein Judith Aviva	Practitioner - Non-Primary Care Provider (PCP)										
imor Ilan Emerich	Practitioner - Non-Primary Care Provider (PCP)										
amshahi Behdad	Practitioner - Non-Primary Care Provider (PCP)										
lacht Alexander Md	Practitioner - Non-Primary Care Provider (PCP)										
un Jaime Md	Practitioner - Non-Primary Care Provider (PCP)					~					
osenberg Heidi Sue	Practitioner - Non-Primary Care Provider (PCP)										
loskins Iffath A Md	Practitioner - Non-Primary Care Provider (PCP)										
lichaels Rachel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~				
Vang Wilson Md	Practitioner - Non-Primary Care Provider (PCP)										
Vells John T Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 277 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Roter Gil Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~	~		~			
Ottenio Barbara	Practitioner - Non-Primary Care Provider (PCP)										
Lugassy Daniel Maurice Md	Practitioner - Non-Primary Care Provider (PCP)										
Inghilterra Karen	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Bebawi Magdi Anis Md	Practitioner - Non-Primary Care Provider (PCP)										
Napoli Michael A Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Shinnar Meir Md	Practitioner - Non-Primary Care Provider (PCP)										
Park James Sungsik Md	Practitioner - Non-Primary Care Provider (PCP)										
Julie N Nam Md	Practitioner - Non-Primary Care Provider (PCP)										
Perlov Eugene	Practitioner - Non-Primary Care Provider (PCP)										
Cronk Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Espina Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Battle Diane M	Practitioner - Non-Primary Care Provider (PCP)					~					
Faris Basma Sadeg	Practitioner - Non-Primary Care Provider (PCP)										
Alexis Cherrin Margaret	Practitioner - Non-Primary Care Provider (PCP)										
Ramirez-Joglar Michelle Marie	Practitioner - Non-Primary Care Provider (PCP)										
Watson Anika N	Practitioner - Non-Primary Care Provider (PCP)										
Elgort Stella	Practitioner - Non-Primary Care Provider (PCP)										
Haines Elizabeth Jane	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Yeh	Practitioner - Non-Primary Care Provider (PCP)										
Cyrille Carline A	Practitioner - Non-Primary Care Provider (PCP)	~									
Bruno Jaclyn	Practitioner - Non-Primary Care Provider (PCP)										
Brandler Tamar Chana	Practitioner - Non-Primary Care Provider (PCP)										
Huang Kai	Practitioner - Non-Primary Care Provider (PCP)										
Irina Belinsky	Practitioner - Non-Primary Care Provider (PCP)										
Anneta Rozenberg	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Ha How	Practitioner - Non-Primary Care Provider (PCP)										
Bendowski Barbara Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Ivy Messer, C.D.N	Practitioner - Non-Primary Care Provider (PCP)										
Berry Craig	Practitioner - Non-Primary Care Provider (PCP)										
Mosses Apig	Practitioner - Non-Primary Care Provider (PCP)										
	L	l .	1			4	1			1	



Page 278 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Grimes Renje S	Practitioner - Non-Primary Care Provider (PCP)										
Khushbu Modh	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Suarez Maria Priscila	Practitioner - Non-Primary Care Provider (PCP)										
Chen Christine W	Practitioner - Non-Primary Care Provider (PCP)										
Lim Jennifer Hui	Practitioner - Non-Primary Care Provider (PCP)										
Robyn Kotek	Practitioner - Non-Primary Care Provider (PCP)										
Swistel Daniel George Md	Practitioner - Non-Primary Care Provider (PCP)										
Yook Inkyung Md	Practitioner - Non-Primary Care Provider (PCP)										
Ahn Jung H Md	Practitioner - Non-Primary Care Provider (PCP)										
Silvers Adam R Md	Practitioner - Non-Primary Care Provider (PCP)										
Ingram Christopher M Md	Practitioner - Non-Primary Care Provider (PCP)										
Barlas David Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Bergen Michael Howard	Practitioner - Non-Primary Care Provider (PCP)	~									
Gold Julie E Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Honig Stephen Md	Practitioner - Non-Primary Care Provider (PCP)										
Georgiou Demetrios Md	Practitioner - Non-Primary Care Provider (PCP)										
Richter Scott	Practitioner - Non-Primary Care Provider (PCP)					~	~				
Shaiova Lauren A Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Scher Corey Md	Practitioner - Non-Primary Care Provider (PCP)										
Suessbrick Anna	Practitioner - Non-Primary Care Provider (PCP)										
Kaminetzky David Md	Practitioner - Non-Primary Care Provider (PCP)										
Gordon David Stuart Md	Practitioner - Non-Primary Care Provider (PCP)										
Margulis Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Chukwuocha Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Ioannou Ioannis	Practitioner - Non-Primary Care Provider (PCP)										
Vazquez Claudio Manuel Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Gordon Doris Janet Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Cynthia	Practitioner - Non-Primary Care Provider (PCP)										
Lai Yu Jen Md	Practitioner - Non-Primary Care Provider (PCP)										
Azzaretti Charles D Dds	Practitioner - Non-Primary Care Provider (PCP)										
Averbukh Ella Slp	Practitioner - Non-Primary Care Provider (PCP)										1



Page 279 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Ross Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen Tammy Pham Do	Practitioner - Non-Primary Care Provider (PCP)										
Gruber Marney	Practitioner - Non-Primary Care Provider (PCP)										
Sambino Calogero Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Price Cathleen	Practitioner - Non-Primary Care Provider (PCP)										
Figueras Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
naiat Soliman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Vahib Karim Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Vasilski Shifra	Practitioner - Non-Primary Care Provider (PCP)										
Zavaro Doris Samir	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Kathryn Ryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
ennifer Schultz, Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Vong Ericka Shin	Practitioner - Non-Primary Care Provider (PCP)										
embeck Meghan Elana	Practitioner - Non-Primary Care Provider (PCP)										
Stanca Carmen Magdalena	Practitioner - Non-Primary Care Provider (PCP)										
Shim Brian	Practitioner - Non-Primary Care Provider (PCP)					~	~	~			
Climova Alina	Practitioner - Non-Primary Care Provider (PCP)										
hu Lili	Practitioner - Non-Primary Care Provider (PCP)										
lue Jennifer E	Practitioner - Non-Primary Care Provider (PCP)	~									
Shirley Alexandria	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Speyerer Ethel	Practitioner - Non-Primary Care Provider (PCP)										
Illen Chelsea Renee	Practitioner - Non-Primary Care Provider (PCP)										
nderson Megan Victoria	Practitioner - Non-Primary Care Provider (PCP)										
brokwah Samuel Maxwell	Practitioner - Non-Primary Care Provider (PCP)										
ubit Elana B	Practitioner - Non-Primary Care Provider (PCP)										
lochman Katherine Ardalan	Practitioner - Non-Primary Care Provider (PCP)										
andy Robert Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Contreras Juana Md	Practitioner - Non-Primary Care Provider (PCP)										
Kumar Nanjundaiah Md	Practitioner - Non-Primary Care Provider (PCP)					~					
Mendola Antony J Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Strubel Naomi Anne	Practitioner - Non-Primary Care Provider (PCP)										



Page 280 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Dawson Andrew J L R Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Mogilner Alon Yeruham	Practitioner - Non-Primary Care Provider (PCP)										
Boenigk Kirsten Md	Practitioner - Non-Primary Care Provider (PCP)										
Shahabi Ladan	Practitioner - Non-Primary Care Provider (PCP)										
Teitelbaum Mitchell Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Shopsin Bo	Practitioner - Non-Primary Care Provider (PCP)										
Isaacs Daryl M	Practitioner - Non-Primary Care Provider (PCP)										
Tissot Todd Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Neuman Avishai T	Practitioner - Non-Primary Care Provider (PCP)										
Alaia Michael J	Practitioner - Non-Primary Care Provider (PCP)										
Yu Eric Yen Cheng	Practitioner - Non-Primary Care Provider (PCP)	~									
Rackley Christopher Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Yadov Sidharth Singh	Practitioner - Non-Primary Care Provider (PCP)										
Reddy Rachita Sethi	Practitioner - Non-Primary Care Provider (PCP)										
Lebovits Sarah E	Practitioner - Non-Primary Care Provider (PCP)										
Schaefer Michael John Jr	Practitioner - Non-Primary Care Provider (PCP)										
Karin Rice	Practitioner - Non-Primary Care Provider (PCP)										
Members Hani	Practitioner - Non-Primary Care Provider (PCP)										
Desai Purnahamsi Venkata	Practitioner - Non-Primary Care Provider (PCP)										
Dehkharghani Seena	Practitioner - Non-Primary Care Provider (PCP)										
Lofton Holly Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Henry Heather M	Practitioner - Non-Primary Care Provider (PCP)										
Susan Hernandez	Practitioner - Non-Primary Care Provider (PCP)										
Dweck Ezra E	Practitioner - Non-Primary Care Provider (PCP)										
Getsos John Pete	Practitioner - Non-Primary Care Provider (PCP)										
Kim Randie Hee	Practitioner - Non-Primary Care Provider (PCP)										
Mohabir Jason	Practitioner - Non-Primary Care Provider (PCP)										
Nagel Dalia	Practitioner - Non-Primary Care Provider (PCP)	~									
Hammer Elizabeth Sarah	Practitioner - Non-Primary Care Provider (PCP)										
George Blessy	Practitioner - Non-Primary Care Provider (PCP)										



Page 281 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Peker Zohar	Practitioner - Non-Primary Care Provider (PCP)										
Casteran-Milieris Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Perlstein Gitty	Practitioner - Non-Primary Care Provider (PCP)										
Rigg Suyin A	Practitioner - Non-Primary Care Provider (PCP)										
Fooks Tanya	Practitioner - Non-Primary Care Provider (PCP)										
English Remonia Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Lauren Brown, Otr/L	Practitioner - Non-Primary Care Provider (PCP)										
Charana-Cruz Von Marie	Practitioner - Non-Primary Care Provider (PCP)	~									
Corley Megan	Practitioner - Non-Primary Care Provider (PCP)										
Peppard Aviva H	Practitioner - Non-Primary Care Provider (PCP)										
Freeman Jason Douglas	Practitioner - Non-Primary Care Provider (PCP)										
Boyd-Mckoy Aleen Marie	Practitioner - Non-Primary Care Provider (PCP)	~									
Mercado Victor A	Practitioner - Non-Primary Care Provider (PCP)										
Goonan Michael S	Practitioner - Non-Primary Care Provider (PCP)										
Mcculloch Melinda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Sishchiuk Radyslava	Practitioner - Non-Primary Care Provider (PCP)										
Brown, Robyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Kinoshita Shiori	Practitioner - Non-Primary Care Provider (PCP)										
Suh Ashley	Practitioner - Non-Primary Care Provider (PCP)										
Knapp Michelle Marie	Practitioner - Non-Primary Care Provider (PCP)										
Taitt Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Idgalsky Marc Gabriel	Practitioner - Non-Primary Care Provider (PCP)										
Al-Homsi Ahmad S Md	Practitioner - Non-Primary Care Provider (PCP)										
Lessing Jeffrey A Md	Practitioner - Non-Primary Care Provider (PCP)										
Lepor Herbert Md	Practitioner - Non-Primary Care Provider (PCP)										
Pass Harvey Ira Md	Practitioner - Non-Primary Care Provider (PCP)										
Bass Sherry J Od	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Shapiro Richard	Practitioner - Non-Primary Care Provider (PCP)										
Warshowsky Joel	Practitioner - Non-Primary Care Provider (PCP)										
Shim Mark Inbo	Practitioner - Non-Primary Care Provider (PCP)										
Kumar Raman Md	Practitioner - Non-Primary Care Provider (PCP)										-



Page 282 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Gladstein Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Stark Richard S Md	Practitioner - Non-Primary Care Provider (PCP)										
Zias Elias A	Practitioner - Non-Primary Care Provider (PCP)										
Golomb James	Practitioner - Non-Primary Care Provider (PCP)										
Kao Daniel Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Ariel	Practitioner - Non-Primary Care Provider (PCP)	~									
Furci Thomas James Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Handelsman John E Md	Practitioner - Non-Primary Care Provider (PCP)										
Allen Josephine	Practitioner - Non-Primary Care Provider (PCP)	~									
Wirchansky William Michael	Practitioner - Non-Primary Care Provider (PCP)	~									
Sperber Laurence Todd D Md	Practitioner - Non-Primary Care Provider (PCP)										
Wong Diane	Practitioner - Non-Primary Care Provider (PCP)										
Moss Douglas G Md	Practitioner - Non-Primary Care Provider (PCP)										
Cody Stephen	Practitioner - Non-Primary Care Provider (PCP)	~									
Spessot George J Md	Practitioner - Non-Primary Care Provider (PCP)										
Sussman Norman	Practitioner - Non-Primary Care Provider (PCP)										
Feiler Michael Augustus Md	Practitioner - Non-Primary Care Provider (PCP)										
Kohn Brenda Md	Practitioner - Non-Primary Care Provider (PCP)										
Defalco Michael M Phd	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Donna O'Malley, R.D., Cdn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Kiely Mary A	Practitioner - Non-Primary Care Provider (PCP)										
Laskowski Larissa Kim	Practitioner - Non-Primary Care Provider (PCP)										
Cesaire Nathalie	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Torres Jose	Practitioner - Non-Primary Care Provider (PCP)										
Wohlgemuth Noelle B	Practitioner - Non-Primary Care Provider (PCP)										
Portugal Salvador Eligado	Practitioner - Non-Primary Care Provider (PCP)										
Walton Michael Franklin	Practitioner - Non-Primary Care Provider (PCP)										
Pavlonnis Jamie Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Lesko Melissa B	Practitioner - Non-Primary Care Provider (PCP)										
Singh Neil	Practitioner - Non-Primary Care Provider (PCP)										
John Rimmer Do	Practitioner - Non-Primary Care Provider (PCP)										



Page 283 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
La Rocca Vieira Renata	Practitioner - Non-Primary Care Provider (PCP)										
Weinstein Tamara B	Practitioner - Non-Primary Care Provider (PCP)										
Mckenzie Odile	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Hutchins Christina	Practitioner - Non-Primary Care Provider (PCP)	~									
Trzebucki Alex Marshal	Practitioner - Non-Primary Care Provider (PCP)										
Sandler Zachary	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Golub Ashley D	Practitioner - Non-Primary Care Provider (PCP)										
Lakdawala Nikita Rajendra	Practitioner - Non-Primary Care Provider (PCP)										
Munro Manuel	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Magee Lauren Eva	Practitioner - Non-Primary Care Provider (PCP)										
Quan Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Jonathan Y	Practitioner - Non-Primary Care Provider (PCP)										
Cano Vincent	Practitioner - Non-Primary Care Provider (PCP)	~									
Jacobsberg Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Harter David Houston	Practitioner - Non-Primary Care Provider (PCP)										
Roccaforte J David Md	Practitioner - Non-Primary Care Provider (PCP)										
Domowicz Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Smith Julia Anne	Practitioner - Non-Primary Care Provider (PCP)										
Sebaoun Tova Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Krilov Meg Allyn Md	Practitioner - Non-Primary Care Provider (PCP)										
Lee Euna Md	Practitioner - Non-Primary Care Provider (PCP)										
Monioudis Gus Dds	Practitioner - Non-Primary Care Provider (PCP)										
Oweity Thaira	Practitioner - Non-Primary Care Provider (PCP)										
Michaels Robert L	Practitioner - Non-Primary Care Provider (PCP)										
Krumholz David	Practitioner - Non-Primary Care Provider (PCP)										
Bruno Charles A Md	Practitioner - Non-Primary Care Provider (PCP)										
Howard J Reifer Dme	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~				
Dunham Samantha M	Practitioner - Non-Primary Care Provider (PCP)										
Behar Caren F Md	Practitioner - Non-Primary Care Provider (PCP)										
Chi Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Appolon Carmin Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					



Page 284 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Gines Annie I Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Moriarty-Morris Karen Ann	Practitioner - Non-Primary Care Provider (PCP)										
Wang John K Md	Practitioner - Non-Primary Care Provider (PCP)										
Marchand Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Golden Ann L	Practitioner - Non-Primary Care Provider (PCP)	~									
Olsen Sonja Kristine	Practitioner - Non-Primary Care Provider (PCP)										
Brody Abraham	Practitioner - Non-Primary Care Provider (PCP)										
Pradhan Deepak R	Practitioner - Non-Primary Care Provider (PCP)										
Hyonjin Seo	Practitioner - Non-Primary Care Provider (PCP)										
Andretta Patrick	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Medford Linda A	Practitioner - Non-Primary Care Provider (PCP)										
Reiz Mayer	Practitioner - Non-Primary Care Provider (PCP)										
Agostinelli Nicole Ryann	Practitioner - Non-Primary Care Provider (PCP)	~									
Dojlidko Dorothy Ann	Practitioner - Non-Primary Care Provider (PCP)										
Shanberg Rikki	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~				~	~	
Der Mesropian Mark	Practitioner - Non-Primary Care Provider (PCP)										
Connell Ashley Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~									
Mohamed Yehia Abouelyousr Dpt	Practitioner - Non-Primary Care Provider (PCP)										
Shahin George	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Tse Audrey	Practitioner - Non-Primary Care Provider (PCP)										
Nobel Mehdi A	Practitioner - Non-Primary Care Provider (PCP)										
Cleary Benjamin C	Practitioner - Non-Primary Care Provider (PCP)										
Massay Marika Edanna	Practitioner - Non-Primary Care Provider (PCP)										
Buckland Aaron	Practitioner - Non-Primary Care Provider (PCP)										
Rasheed Saad Waqas	Practitioner - Non-Primary Care Provider (PCP)										
Stolldorf Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Jehle Elizabeth Ann	Practitioner - Non-Primary Care Provider (PCP)										
Pollock Alan A Md	Practitioner - Non-Primary Care Provider (PCP)										
Kaistha Abha	Practitioner - Non-Primary Care Provider (PCP)										
Langan Peter R Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
Torossian Carol L	Practitioner - Non-Primary Care Provider (PCP)										



Page 285 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Greenberg Paul M	Practitioner - Non-Primary Care Provider (PCP)										
Brodie Scott E Md	Practitioner - Non-Primary Care Provider (PCP)										
Zats Boris Dds	Practitioner - Non-Primary Care Provider (PCP)										
Goldstein Israel Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Solomon Gary Evan Md	Practitioner - Non-Primary Care Provider (PCP)										
Albin Scott M Do	Practitioner - Non-Primary Care Provider (PCP)	~									
Bencardino Jenny Teresa	Practitioner - Non-Primary Care Provider (PCP)										
Arnouk Issam F	Practitioner - Non-Primary Care Provider (PCP)										
Johnkutty Suja Md	Practitioner - Non-Primary Care Provider (PCP)										
Armas Miguel A	Practitioner - Non-Primary Care Provider (PCP)										
Laino Joseph Phd	Practitioner - Non-Primary Care Provider (PCP)	~									
Heon Dennis	Practitioner - Non-Primary Care Provider (PCP)										
Sickles Alan David Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Nabatian Farzad Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Mantzoukas Argirios Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Knopp Catherine	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Sterling Stephanie	Practitioner - Non-Primary Care Provider (PCP)										
Lee Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Linda R	Practitioner - Non-Primary Care Provider (PCP)					~					
Bates Anthony Mr.	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Gerace Catherine Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Drakes Vonetta Andrea	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Alberti Angela R	Practitioner - Non-Primary Care Provider (PCP)										
Williams Monica	Practitioner - Non-Primary Care Provider (PCP)										
Czeisler Barry Michael	Practitioner - Non-Primary Care Provider (PCP)										
Pathak Soma Md	Practitioner - Non-Primary Care Provider (PCP)										
Barbhaiya Chirag Rashmi	Practitioner - Non-Primary Care Provider (PCP)										
Sternhell Amy	Practitioner - Non-Primary Care Provider (PCP)	~									
Hodgens Steven Phillip	Practitioner - Non-Primary Care Provider (PCP)										
Ashurmetova Barno	Practitioner - Non-Primary Care Provider (PCP)										
Walsh Abigail H	Practitioner - Non-Primary Care Provider (PCP)							1			



Page 286 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Ellis Mary Kristine	Practitioner - Non-Primary Care Provider (PCP)										
Dennis Greene	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Briggs Matthew	Practitioner - Non-Primary Care Provider (PCP)	~									
Dolan Evan	Practitioner - Non-Primary Care Provider (PCP)										
Soomro Irfana Haq	Practitioner - Non-Primary Care Provider (PCP)										
Kaye Annette	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Greenspan Betty	Practitioner - Non-Primary Care Provider (PCP)										
Weingarten Harry	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Yunis Judith	Practitioner - Non-Primary Care Provider (PCP)										
Brotman Eric Witkie	Practitioner - Non-Primary Care Provider (PCP)										
Margaret Cheng	Practitioner - Non-Primary Care Provider (PCP)										
Pulick Julia	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Elizabeth Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Vaida George T	Practitioner - Non-Primary Care Provider (PCP)										
Hajdu Cristina-H	Practitioner - Non-Primary Care Provider (PCP)										
Rosenblum Nirit Md	Practitioner - Non-Primary Care Provider (PCP)										
Meyers Marleen	Practitioner - Non-Primary Care Provider (PCP)										
Chan-Katz Alexandra Lei	Practitioner - Non-Primary Care Provider (PCP)										
Acevedo Ramon E	Practitioner - Non-Primary Care Provider (PCP)										
Maravel Paul William	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Alvarez Elsie Md	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Sheel	Practitioner - Non-Primary Care Provider (PCP)										
Kumar Sampath R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Naidich David Md	Practitioner - Non-Primary Care Provider (PCP)										
Ibanez Delfin George C Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Abramson Steven	Practitioner - Non-Primary Care Provider (PCP)										
Narula Navneet	Practitioner - Non-Primary Care Provider (PCP)										
Attia Claire William Md	Practitioner - Non-Primary Care Provider (PCP)										
Morgan Dorcas Ceola Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~			
Goldstein Robert S Md	Practitioner - Non-Primary Care Provider (PCP)										
Richardson Stephen B Md	Practitioner - Non-Primary Care Provider (PCP)										
	· · · · · · · · · · · · · · · · · · ·										•



Page 287 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Marshall Mitchell H Md	Practitioner - Non-Primary Care Provider (PCP)										
Elangovan Visalakshi	Practitioner - Non-Primary Care Provider (PCP)										
Nunnally Mark Edwin	Practitioner - Non-Primary Care Provider (PCP)										
Smith Margaret Anne	Practitioner - Non-Primary Care Provider (PCP)										
Barnes IIa L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Silverberg Alyson	Practitioner - Non-Primary Care Provider (PCP)										
Shah Ankur	Practitioner - Non-Primary Care Provider (PCP)										
Stone Tamar	Practitioner - Non-Primary Care Provider (PCP)										
Blumberg Sheila Napula	Practitioner - Non-Primary Care Provider (PCP)										
Catabois Yvane	Practitioner - Non-Primary Care Provider (PCP)	~									
Masurkar Arjun	Practitioner - Non-Primary Care Provider (PCP)										
Abouzeid Mohamad	Practitioner - Non-Primary Care Provider (PCP)										
Dedania Vaidehi S	Practitioner - Non-Primary Care Provider (PCP)										
Ryncarz Wojciech	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Pechter Patricia M	Practitioner - Non-Primary Care Provider (PCP)										
Salame Ghadir M	Practitioner - Non-Primary Care Provider (PCP)										
Patricia Graham	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Figueroa Melissa A	Practitioner - Non-Primary Care Provider (PCP)										
John Robert Delfs	Practitioner - Non-Primary Care Provider (PCP)					~					
Hausler Kristen Marie	Practitioner - Non-Primary Care Provider (PCP)										
Julian Stewart	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez Juan	Practitioner - Non-Primary Care Provider (PCP)										
Ray Liu, Otr/L	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Zhao Philip	Practitioner - Non-Primary Care Provider (PCP)										
Iwanusa Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Bashir Waheed	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Ackerman Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~									
Royes Patrina	Practitioner - Non-Primary Care Provider (PCP)										
Lipat Mary	Practitioner - Non-Primary Care Provider (PCP)										
Kohut Daniel Louis	Practitioner - Non-Primary Care Provider (PCP)										
Gross Seth Andrew	Practitioner - Non-Primary Care Provider (PCP)										



Page 288 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green											
	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Jacques Jean-Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Rashbaum Ira Glenn Md	Practitioner - Non-Primary Care Provider (PCP)										
Sherrid Mark V Md	Practitioner - Non-Primary Care Provider (PCP)										
Mauzoul Shirley	Practitioner - Non-Primary Care Provider (PCP)										
Berger Andrea Angelique	Practitioner - Non-Primary Care Provider (PCP)										
Macaulay William Bernard Md	Practitioner - Non-Primary Care Provider (PCP)										
Brancato Lenore Jasmine	Practitioner - Non-Primary Care Provider (PCP)										
Castro Armando E	Practitioner - Non-Primary Care Provider (PCP)										
Lacqua Frank J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Smiles Stephen A	Practitioner - Non-Primary Care Provider (PCP)										
Allen Jeffrey C Md	Practitioner - Non-Primary Care Provider (PCP)										
Munger John Speakman Md	Practitioner - Non-Primary Care Provider (PCP)										
Jurman Marlene	Practitioner - Non-Primary Care Provider (PCP)										
Nelson Dina S Md	Practitioner - Non-Primary Care Provider (PCP)										
Greco Collene G	Practitioner - Non-Primary Care Provider (PCP)										
Blass Joel Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Klein Teri	Practitioner - Non-Primary Care Provider (PCP)										
Waite Douglas	Practitioner - Non-Primary Care Provider (PCP)										
Avis Harewood	Practitioner - Non-Primary Care Provider (PCP)										
Gumbs Ensor	Practitioner - Non-Primary Care Provider (PCP)										
Gwyn Rodney	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Campbell Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)										
Arnouk Madhat A	Practitioner - Non-Primary Care Provider (PCP)										
Ahmad Habeeb	Practitioner - Non-Primary Care Provider (PCP)										
Shoham Marny Hope	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Borelli Ann Marie	Practitioner - Non-Primary Care Provider (PCP)	~									
Igari Canna	Practitioner - Non-Primary Care Provider (PCP)										
Sahebjam Farhad	Practitioner - Non-Primary Care Provider (PCP)										
Bourne Ana-Gabriela	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Bowe Robert B	Practitioner - Non-Primary Care Provider (PCP)										
Bailey Elizabeth Louise	Practitioner - Non-Primary Care Provider (PCP)										



Page 289 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Gonta Michelle Naomi	Practitioner - Non-Primary Care Provider (PCP)										
Kasimis Magdalini	Practitioner - Non-Primary Care Provider (PCP)										
Rondon Kaylah Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Phillip Shani	Practitioner - Non-Primary Care Provider (PCP)										
Cole Tina M	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
nsorio Aldrin Tulayan	Practitioner - Non-Primary Care Provider (PCP)										
Berland Todd Lance Md	Practitioner - Non-Primary Care Provider (PCP)										
Fisher Edward Allen Md	Practitioner - Non-Primary Care Provider (PCP)										
Venkataraman Akila Md	Practitioner - Non-Primary Care Provider (PCP)										
Wishner Steven G Md	Practitioner - Non-Primary Care Provider (PCP)										
Bodeker William H	Practitioner - Non-Primary Care Provider (PCP)										
Alperin Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Rodriguez Eduardo Dejesus	Practitioner - Non-Primary Care Provider (PCP)										
Katz Alex S Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Baxter Alexander Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Marx Kenneth Wayne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Mercado Cecilia Luz	Practitioner - Non-Primary Care Provider (PCP)										
Onefater Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)										
Francois Firtz	Practitioner - Non-Primary Care Provider (PCP)										
Romano Maryellen Md	Practitioner - Non-Primary Care Provider (PCP)										
Doyle Werner K Md	Practitioner - Non-Primary Care Provider (PCP)										
Kim Alice Young	Practitioner - Non-Primary Care Provider (PCP)										
Rubenstein Allen E Md	Practitioner - Non-Primary Care Provider (PCP)										
Antell Craig	Practitioner - Non-Primary Care Provider (PCP)										
Heffernan Cathleen C Md	Practitioner - Non-Primary Care Provider (PCP)										
Barra Kimberly Ann Rpa	Practitioner - Non-Primary Care Provider (PCP)										
(raus Allison	Practitioner - Non-Primary Care Provider (PCP)	~									
Milgrim Jeremy	Practitioner - Non-Primary Care Provider (PCP)	~									
labib Sally M	Practitioner - Non-Primary Care Provider (PCP)										
au Heather Md	Practitioner - Non-Primary Care Provider (PCP)										
Mcwilliams Carla Sue	Practitioner - Non-Primary Care Provider (PCP)	~									



Page 290 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Shi Yan	Practitioner - Non-Primary Care Provider (PCP)										
Keitha Pollock	Practitioner - Non-Primary Care Provider (PCP)										
Wittman Ian Geoffrey	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Jose Jr	Practitioner - Non-Primary Care Provider (PCP)										
Yang Anny Chihwen	Practitioner - Non-Primary Care Provider (PCP)										
Hudson Ricardo	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Valeriano Allison Manalastas	Practitioner - Non-Primary Care Provider (PCP)										
Mueller Luke Klee	Practitioner - Non-Primary Care Provider (PCP)										
Brun Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Gill Navneet K	Practitioner - Non-Primary Care Provider (PCP)										
Busovsky-Mcneal Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Garwood Elisabeth	Practitioner - Non-Primary Care Provider (PCP)										
Fraiser Anne Margaret	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Madia Virat Ashwin	Practitioner - Non-Primary Care Provider (PCP)										
Adjapon- Yamoah Gabriella Tayo	Practitioner - Non-Primary Care Provider (PCP)										
Mermelstein Peter L	Practitioner - Non-Primary Care Provider (PCP)					~					
Kasper Hannah Blaustein	Practitioner - Non-Primary Care Provider (PCP)										
Manne Devora	Practitioner - Non-Primary Care Provider (PCP)										
Albert Courtney Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Bondi Esther Shaindel Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Moreira Andre Luis	Practitioner - Non-Primary Care Provider (PCP)										
Nayar Ambika C	Practitioner - Non-Primary Care Provider (PCP)										
Lamparello Patrick J Md	Practitioner - Non-Primary Care Provider (PCP)										
Diaz Christian	Practitioner - Non-Primary Care Provider (PCP)										
Sulzbach Heather	Practitioner - Non-Primary Care Provider (PCP)										
Kathuria Navneet Md	Practitioner - Non-Primary Care Provider (PCP)										
Brancaccio Ronald	Practitioner - Non-Primary Care Provider (PCP)										
Rybak Leon David Md	Practitioner - Non-Primary Care Provider (PCP)										
Slywotzky Chrystia Marta	Practitioner - Non-Primary Care Provider (PCP)										1
Pegler Deena Gail	Practitioner - Non-Primary Care Provider (PCP)										
Hopkins Mary Ann	Practitioner - Non-Primary Care Provider (PCP)										1



Page 291 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Madu Assumpta Agoucha Md	Practitioner - Non-Primary Care Provider (PCP)										
Cernigliaro Julie Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Azamy Taufiq	Practitioner - Non-Primary Care Provider (PCP)										
ranese Louis J	Practitioner - Non-Primary Care Provider (PCP)										
Rapkiewicz Amy	Practitioner - Non-Primary Care Provider (PCP)										
Arbisser Joel M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Godfried David Harris	Practitioner - Non-Primary Care Provider (PCP)										
arcioglu Amanda	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
agrosa Janine Marie	Practitioner - Non-Primary Care Provider (PCP)						~	~			
Brar Preneet Cheema	Practitioner - Non-Primary Care Provider (PCP)										
ao Shaline	Practitioner - Non-Primary Care Provider (PCP)										
edro Javier Rivera Md	Practitioner - Non-Primary Care Provider (PCP)										
lesh Alla Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
srael-Maclin Michelle Sophia	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
ainberg Marina	Practitioner - Non-Primary Care Provider (PCP)						~				
atherine R Weinberg	Practitioner - Non-Primary Care Provider (PCP)										
oes Thomas M	Practitioner - Non-Primary Care Provider (PCP)										
onzalez Ernesto	Practitioner - Non-Primary Care Provider (PCP)										
uniga Federico	Practitioner - Non-Primary Care Provider (PCP)										
lacantonakis Dimitris	Practitioner - Non-Primary Care Provider (PCP)										
Mullen Edward	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
atel Sujan	Practitioner - Non-Primary Care Provider (PCP)										
olnowski lan	Practitioner - Non-Primary Care Provider (PCP)								~	~	
odene I Cortes	Practitioner - Non-Primary Care Provider (PCP)	~						~			
Prlov Vadim	Practitioner - Non-Primary Care Provider (PCP)										
ndramuno Lissette	Practitioner - Non-Primary Care Provider (PCP)										
ebele Joyce E	Practitioner - Non-Primary Care Provider (PCP)										
aiswal Rajnish	Practitioner - Non-Primary Care Provider (PCP)										
imberly Beth Soleimani	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Iliott Emily C	Practitioner - Non-Primary Care Provider (PCP)										
Saharan Sunil	Practitioner - Non-Primary Care Provider (PCP)										



Page 292 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Toner Lorraine	Practitioner - Non-Primary Care Provider (PCP)										
Fried Martin Clendenning	Practitioner - Non-Primary Care Provider (PCP)										
Beth Golomb	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Sweeney Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Shafik Susan	Practitioner - Non-Primary Care Provider (PCP)										
laccarino Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Fetkin Sheree A	Practitioner - Non-Primary Care Provider (PCP)										
Gialvsakis John Peter	Practitioner - Non-Primary Care Provider (PCP)	~									
Norman Allison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
evin Valencia Diana	Practitioner - Non-Primary Care Provider (PCP)	~									
Salmon Barie Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Viener Ethan Saul Md	Practitioner - Non-Primary Care Provider (PCP)										
kolnik Edward Y Md	Practitioner - Non-Primary Care Provider (PCP)										
mert Roger I Md	Practitioner - Non-Primary Care Provider (PCP)										
Ginsberg Ari	Practitioner - Non-Primary Care Provider (PCP)										
eynberg Galina	Practitioner - Non-Primary Care Provider (PCP)										
Vadler Beth Gail	Practitioner - Non-Primary Care Provider (PCP)										
rehan Manoj K Md	Practitioner - Non-Primary Care Provider (PCP)										
Murphy Lisa A	Practitioner - Non-Primary Care Provider (PCP)										
osinski Slawomir Md	Practitioner - Non-Primary Care Provider (PCP)										
Aclaughry Nicole Noyes	Practitioner - Non-Primary Care Provider (PCP)										
(lein Norman I Md	Practitioner - Non-Primary Care Provider (PCP)										
oth Hildegard Kanamuller	Practitioner - Non-Primary Care Provider (PCP)										
aylakov Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
iu Cheng Z	Practitioner - Non-Primary Care Provider (PCP)										
tul Sharma Md	Practitioner - Non-Primary Care Provider (PCP)										
anus Denise	Practitioner - Non-Primary Care Provider (PCP)										
ouis-Jacques Bergson	Practitioner - Non-Primary Care Provider (PCP)										
azar Clare Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Reichert James Michael	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Carpo Minda S Dds	Practitioner - Non-Primary Care Provider (PCP)	~				~					



Page 293 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Tucker Ives Henry Dds	Practitioner - Non-Primary Care Provider (PCP)										
Shvets Yelena	Practitioner - Non-Primary Care Provider (PCP)										
Stern William Dds	Practitioner - Non-Primary Care Provider (PCP)										
sai Ming	Practitioner - Non-Primary Care Provider (PCP)										
weifler Iris Audrey	Practitioner - Non-Primary Care Provider (PCP)										
Roses Daniel	Practitioner - Non-Primary Care Provider (PCP)										
ocheved L Lauwick	Practitioner - Non-Primary Care Provider (PCP)										
licker Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Maravilla Camilo Dean Domingo	Practitioner - Non-Primary Care Provider (PCP)										
anie Cloin	Practitioner - Non-Primary Care Provider (PCP)										
Acdonald Jennifer Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
lgan Vincci	Practitioner - Non-Primary Care Provider (PCP)										
erry Cherisse D	Practitioner - Non-Primary Care Provider (PCP)										
om Simon	Practitioner - Non-Primary Care Provider (PCP)										
essica Bryan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
iu Anli A	Practitioner - Non-Primary Care Provider (PCP)										
loise Tamara Francoise	Practitioner - Non-Primary Care Provider (PCP)										
lodi Yasha Satish	Practitioner - Non-Primary Care Provider (PCP)										
wak Paul Edward	Practitioner - Non-Primary Care Provider (PCP)										
leinman Shanon J	Practitioner - Non-Primary Care Provider (PCP)										
raditpan Piyapa	Practitioner - Non-Primary Care Provider (PCP)										
ouvin Rachel Pearl	Practitioner - Non-Primary Care Provider (PCP)	~				~					
evilacqua Julia Krisztina	Practitioner - Non-Primary Care Provider (PCP)										
Varren J Pires, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
ones Catherine Reed	Practitioner - Non-Primary Care Provider (PCP)										
ictoria E Kelly	Practitioner - Non-Primary Care Provider (PCP)										
iabattari Tara	Practitioner - Non-Primary Care Provider (PCP)										
shina Sait	Practitioner - Non-Primary Care Provider (PCP)										
Roza Khalilova, Pa	Practitioner - Non-Primary Care Provider (PCP)								~	~	
au Turmalina	Practitioner - Non-Primary Care Provider (PCP)										
Nieczkowski Bridget Mary	Practitioner - Non-Primary Care Provider (PCP)										



Page 294 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Foster Lauren Zboray	Practitioner - Non-Primary Care Provider (PCP)											
Levine Douglas A	Practitioner - Non-Primary Care Provider (PCP)											
Adler Neil E Md	Practitioner - Non-Primary Care Provider (PCP)											
Gabbaizadeh David	Practitioner - Non-Primary Care Provider (PCP)											
Steiner Audra	Practitioner - Non-Primary Care Provider (PCP)					~						
Mcnelis Brian	Practitioner - Non-Primary Care Provider (PCP)											
Santucci John	Practitioner - Non-Primary Care Provider (PCP)											
Tomao Frank A Pc Md	Practitioner - Non-Primary Care Provider (PCP)											
Bahl Parul Md	Practitioner - Non-Primary Care Provider (PCP)											
Mintz Evan	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Barton E	Practitioner - Non-Primary Care Provider (PCP)											
Felner Kevin Jay Md	Practitioner - Non-Primary Care Provider (PCP)											
Gallagher Mary Patricia Md	Practitioner - Non-Primary Care Provider (PCP)											
Yang Jian Tao	Practitioner - Non-Primary Care Provider (PCP)										1	
Gettenberg Gary Seth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						1	
Madonna Richard James	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Weinstock Judith Beth Md	Practitioner - Non-Primary Care Provider (PCP)											
Mani Vijay J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~							
Hughes James	Practitioner - Non-Primary Care Provider (PCP)						~					
Bleich Laurie Ann Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					1	
Siegelman Louis Ira Dds	Practitioner - Non-Primary Care Provider (PCP)											
Lechich Anthony J Md	Practitioner - Non-Primary Care Provider (PCP)											
Bloch Sonja	Practitioner - Non-Primary Care Provider (PCP)	~				~	~					
Smith Erica Joi	Practitioner - Non-Primary Care Provider (PCP)										1	
Wyland Jason James	Practitioner - Non-Primary Care Provider (PCP)											
Gross Jonathan S Md	Practitioner - Non-Primary Care Provider (PCP)											
Mcmenamy John Michael	Practitioner - Non-Primary Care Provider (PCP)											
Hagiwara Mari	Practitioner - Non-Primary Care Provider (PCP)											
Gallagher Richard	Practitioner - Non-Primary Care Provider (PCP)											
Jajoo Parul	Practitioner - Non-Primary Care Provider (PCP)											
Heath Desmond Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~										



Page 295 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

·	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Rodriguez-Dumont Ernesto Luis	Practitioner - Non-Primary Care Provider (PCP)	~									
Ishida Koto	Practitioner - Non-Primary Care Provider (PCP)										
Fatterpekar Girish Manohar	Practitioner - Non-Primary Care Provider (PCP)										
Huang Hongying	Practitioner - Non-Primary Care Provider (PCP)										
Katayeva Viktoriya Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Kwon Emmeline Helen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Alberty Oller Jose Jaime	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Shapiro Jerry	Practitioner - Non-Primary Care Provider (PCP)										
Oommen Shobin Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Senior Consuelo	Practitioner - Non-Primary Care Provider (PCP)						~				
Elizabeth Mambondimumwe	Practitioner - Non-Primary Care Provider (PCP)										
Lekhno Susanna	Practitioner - Non-Primary Care Provider (PCP)										
Deng Fangming	Practitioner - Non-Primary Care Provider (PCP)										
Becker Lucy	Practitioner - Non-Primary Care Provider (PCP)	~									
Cao Michael B	Practitioner - Non-Primary Care Provider (PCP)										
Kim Amie M	Practitioner - Non-Primary Care Provider (PCP)										
Kirat Hasan Tarik	Practitioner - Non-Primary Care Provider (PCP)										
Blyumberg Yelena	Practitioner - Non-Primary Care Provider (PCP)										
Mohsin Hammad	Practitioner - Non-Primary Care Provider (PCP)										
Gaev Gloria Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Arcot Karthikeya	Practitioner - Non-Primary Care Provider (PCP)	~									
Hidalgo Eveline Teresa	Practitioner - Non-Primary Care Provider (PCP)										
Farooqi Atif Hameed	Practitioner - Non-Primary Care Provider (PCP)										
Morrone Kimberly J	Practitioner - Non-Primary Care Provider (PCP)										
Kiviat Annette A	Practitioner - Non-Primary Care Provider (PCP)										
Kamesan Janani	Practitioner - Non-Primary Care Provider (PCP)										
Cole William J	Practitioner - Non-Primary Care Provider (PCP)										
Grossi Eugene Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Polsky David	Practitioner - Non-Primary Care Provider (PCP)										
Genece Nadeige Sandra Md	Practitioner - Non-Primary Care Provider (PCP)										
Cooper Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			



Page 296 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Yared Thomas A Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Albert Robin Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Zehava Sadka Md	Practitioner - Non-Primary Care Provider (PCP)										
Mechlin Michael Barry Md	Practitioner - Non-Primary Care Provider (PCP)										
Ritter Steven	Practitioner - Non-Primary Care Provider (PCP)										
Shuster David Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Pardeshi Ramsing B Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Macatangay Marc	Practitioner - Non-Primary Care Provider (PCP)										
Titelis Joann Alexandros Md	Practitioner - Non-Primary Care Provider (PCP)										
Dunetz Carol Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Fitzgerald Kathryn Theresa	Practitioner - Non-Primary Care Provider (PCP)										
Llerena Cristina	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Kosta Eva	Practitioner - Non-Primary Care Provider (PCP)										
Lauer Darrell	Practitioner - Non-Primary Care Provider (PCP)										
D Robbins Podiatry Pc	Practitioner - Non-Primary Care Provider (PCP)	~									
Jaffe William L	Practitioner - Non-Primary Care Provider (PCP)										
Di Mango Anthony L	Practitioner - Non-Primary Care Provider (PCP)						~				
Simeone Diane Marie	Practitioner - Non-Primary Care Provider (PCP)										
Roman Octavio Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Shakalis Peter	Practitioner - Non-Primary Care Provider (PCP)										
Gardner Lawrence Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Stogel Hope D Slp	Practitioner - Non-Primary Care Provider (PCP)										
Conen Amy	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Irina Belder	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Wieder Baruch	Practitioner - Non-Primary Care Provider (PCP)										
Dunham Kevin	Practitioner - Non-Primary Care Provider (PCP)										
Hozumi Omid Jarrahi	Practitioner - Non-Primary Care Provider (PCP)										
Calvino Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Mckellop Jason	Practitioner - Non-Primary Care Provider (PCP)										
Berenholtz Roy Md	Practitioner - Non-Primary Care Provider (PCP)										
Kunzier Nadia Nicole Bennett	Practitioner - Non-Primary Care Provider (PCP)										



Page 297 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Nagler Arielle Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Brosnahan Shari Barnett	Practitioner - Non-Primary Care Provider (PCP)										
Sandra Fairweather	Practitioner - Non-Primary Care Provider (PCP)										
ílein Michael Joseph	Practitioner - Non-Primary Care Provider (PCP)										
lichelle Lang, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
azquez, Yolanda	Practitioner - Non-Primary Care Provider (PCP)										
ubois Elizabeth T	Practitioner - Non-Primary Care Provider (PCP)	~									
rishnan Sangeetha	Practitioner - Non-Primary Care Provider (PCP)										
ohen Natacha	Practitioner - Non-Primary Care Provider (PCP)										
ugent Cedric Darcy	Practitioner - Non-Primary Care Provider (PCP)										
arkar Suparna Ajoy	Practitioner - Non-Primary Care Provider (PCP)										
umba Rishi Mohan	Practitioner - Non-Primary Care Provider (PCP)										
hu Cindy W	Practitioner - Non-Primary Care Provider (PCP)										
ohamed Sajid	Practitioner - Non-Primary Care Provider (PCP)										
in Yi Jey	Practitioner - Non-Primary Care Provider (PCP)										
irsch Glenn Stuart	Practitioner - Non-Primary Care Provider (PCP)										
un Wei	Practitioner - Non-Primary Care Provider (PCP)										
claurin Toni	Practitioner - Non-Primary Care Provider (PCP)										
sley Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
ogan Avrimin M Md	Practitioner - Non-Primary Care Provider (PCP)										
oven Todd Robert	Practitioner - Non-Primary Care Provider (PCP)										
evine Matthew Thomas	Practitioner - Non-Primary Care Provider (PCP)										
ppal Nikhil	Practitioner - Non-Primary Care Provider (PCP)										
pstein Lucy Angharad Md	Practitioner - Non-Primary Care Provider (PCP)										
oberts Pamela M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~									
uerrier Roline N	Practitioner - Non-Primary Care Provider (PCP)										
ruganti Balaji	Practitioner - Non-Primary Care Provider (PCP)										
usic Martin Victor Md	Practitioner - Non-Primary Care Provider (PCP)										
acinto Francisco Gertrude Md	Practitioner - Non-Primary Care Provider (PCP)	~									
gilvie Jennifer Braemar Md	Practitioner - Non-Primary Care Provider (PCP)										
rejt Henry Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						



Page 298 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Ginsburg Howard Bruce Md	Practitioner - Non-Primary Care Provider (PCP)										
angs Charles Elliot	Practitioner - Non-Primary Care Provider (PCP)										
Meislin Robert J Md	Practitioner - Non-Primary Care Provider (PCP)										
Snay Kurtis	Practitioner - Non-Primary Care Provider (PCP)										
inh Linh Thi Thuy Md	Practitioner - Non-Primary Care Provider (PCP)										
Berkovich Gene	Practitioner - Non-Primary Care Provider (PCP)										
Dirocco Alessandro Md	Practitioner - Non-Primary Care Provider (PCP)										
gneva Yelena Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Rossetti Nicolas A	Practitioner - Non-Primary Care Provider (PCP)	~									
bou-Fayssal Nada G Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
hirakura Akihiko Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
tein Nancy D	Practitioner - Non-Primary Care Provider (PCP)										
riedman Simon Harold Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
a Casio Ralph Anthony	Practitioner - Non-Primary Care Provider (PCP)										
latzaras Ionnis	Practitioner - Non-Primary Care Provider (PCP)										
akhchakova Yelena Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Sinsburg Dov Berish	Practitioner - Non-Primary Care Provider (PCP)										
hwalsingh Ahilya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
nibb Stuart	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
leneses Maegan Ann	Practitioner - Non-Primary Care Provider (PCP)										
zin Simche Binem	Practitioner - Non-Primary Care Provider (PCP)										
andhi Stacey	Practitioner - Non-Primary Care Provider (PCP)										
hah Manan Ashokkumar	Practitioner - Non-Primary Care Provider (PCP)	~									
rancois Gerard	Practitioner - Non-Primary Care Provider (PCP)										
Sundaram Padma	Practitioner - Non-Primary Care Provider (PCP)										
ianculli Jessica D	Practitioner - Non-Primary Care Provider (PCP)										
app Jessica Mary	Practitioner - Non-Primary Care Provider (PCP)										
usan Ozeri	Practitioner - Non-Primary Care Provider (PCP)										
lovis Eric	Practitioner - Non-Primary Care Provider (PCP)										
ang Andrea	Practitioner - Non-Primary Care Provider (PCP)										
Cyriakou Victoria M	Practitioner - Non-Primary Care Provider (PCP)										



Page 299 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Beric Aleksandar	Practitioner - Non-Primary Care Provider (PCP)										
Goodman Dennis	Practitioner - Non-Primary Care Provider (PCP)										
obinson Robyn Cecelia	Practitioner - Non-Primary Care Provider (PCP)										
imeh Diana	Practitioner - Non-Primary Care Provider (PCP)										
arvishian Farbod	Practitioner - Non-Primary Care Provider (PCP)										
achs Rita Rpa	Practitioner - Non-Primary Care Provider (PCP)										
iegel Gerald Michael	Practitioner - Non-Primary Care Provider (PCP)										
ucker Janet	Practitioner - Non-Primary Care Provider (PCP)										
elson Angela Mary Np	Practitioner - Non-Primary Care Provider (PCP)										
ordin Stella	Practitioner - Non-Primary Care Provider (PCP)										
dler Lenard A Md	Practitioner - Non-Primary Care Provider (PCP)										
ang Harriet Md	Practitioner - Non-Primary Care Provider (PCP)	~									
azzuchin Daniel Rpa	Practitioner - Non-Primary Care Provider (PCP)										
opez Margarita	Practitioner - Non-Primary Care Provider (PCP)						~	~			
instein Francine Hughes Md	Practitioner - Non-Primary Care Provider (PCP)										
irvin Francis Md	Practitioner - Non-Primary Care Provider (PCP)										
ngel Luis Fernando	Practitioner - Non-Primary Care Provider (PCP)										
uang William	Practitioner - Non-Primary Care Provider (PCP)										
laslansky David	Practitioner - Non-Primary Care Provider (PCP)										
afeq Samaan	Practitioner - Non-Primary Care Provider (PCP)										
risti Hickey-Vigilante, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
uglielmo Robert	Practitioner - Non-Primary Care Provider (PCP)										
rucker Enjamin	Practitioner - Non-Primary Care Provider (PCP)										
lanigault Andrea Denee	Practitioner - Non-Primary Care Provider (PCP)										
ininger James E	Practitioner - Non-Primary Care Provider (PCP)										
axena Archana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
araon Tajinderpal S	Practitioner - Non-Primary Care Provider (PCP)										
evy Chanie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~			
ecker Shari	Practitioner - Non-Primary Care Provider (PCP)										
hmed Omer	Practitioner - Non-Primary Care Provider (PCP)										
icht Deborah Miss	Practitioner - Non-Primary Care Provider (PCP)										



Page 300 of 541 Run Date: 06/30/2020

* Safety Net Providers in Green											
	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Zlobinskiy Ellen	Practitioner - Non-Primary Care Provider (PCP)	~									
Iwersen Anna Kate	Practitioner - Non-Primary Care Provider (PCP)										
Vaughn Rubiahna Leye	Practitioner - Non-Primary Care Provider (PCP)										
Fallahi Anahita	Practitioner - Non-Primary Care Provider (PCP)										
Hamian Kimberly Susan	Practitioner - Non-Primary Care Provider (PCP)										
Doctor Emily Louise	Practitioner - Non-Primary Care Provider (PCP)										
Finkelstein Ruth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Winter, Amelia	Practitioner - Non-Primary Care Provider (PCP)										
Abushady Abdurrahman Alhussein	Practitioner - Non-Primary Care Provider (PCP)										
Leeman-Markowski Beth Ami	Practitioner - Non-Primary Care Provider (PCP)										
Kanchuger Marc Md	Practitioner - Non-Primary Care Provider (PCP)										
Dittmar Klaus Md	Practitioner - Non-Primary Care Provider (PCP)										
Bommersbach Alicia R Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Layliev Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Chodosh Joshua Md	Practitioner - Non-Primary Care Provider (PCP)										
Cerfolio Robert James	Practitioner - Non-Primary Care Provider (PCP)										
Kianovski Serge Rpt	Practitioner - Non-Primary Care Provider (PCP)										
Demeo Harry George Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Green Larry Russel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Garner Bruce F Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Chidakel Aaron Ross	Practitioner - Non-Primary Care Provider (PCP)										
Voiculescu Lucia Daiana Md	Practitioner - Non-Primary Care Provider (PCP)										
Lesser Robert Stanton	Practitioner - Non-Primary Care Provider (PCP)										
Pavlakos Constantin	Practitioner - Non-Primary Care Provider (PCP)										
Taverni Joseph Patrick Md	Practitioner - Non-Primary Care Provider (PCP)										
Themistocles Stavros Protopsaltis M	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Francis	Practitioner - Non-Primary Care Provider (PCP)										
Schafrick Jessica	Practitioner - Non-Primary Care Provider (PCP)										
Daniel Pedraza	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Radiant Smalls, R.N.	Practitioner - Non-Primary Care Provider (PCP)										
Walfish Menachem Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 301 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
skhakova Yelena Md	Practitioner - Non-Primary Care Provider (PCP)										
Figueroa Diaz Viviana	Practitioner - Non-Primary Care Provider (PCP)										
Diegue Lashire J	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			
layward Bradley John	Practitioner - Non-Primary Care Provider (PCP)										
furadov Julia	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Marrero Daniel	Practitioner - Non-Primary Care Provider (PCP)										
berg Caroline	Practitioner - Non-Primary Care Provider (PCP)										
ang Lihua	Practitioner - Non-Primary Care Provider (PCP)										
a Pierre Tedra	Practitioner - Non-Primary Care Provider (PCP)										
Sarshick Michael Seth	Practitioner - Non-Primary Care Provider (PCP)										
pileonardo Jessica	Practitioner - Non-Primary Care Provider (PCP)										
hanan Emily Liu	Practitioner - Non-Primary Care Provider (PCP)										
cherer Jennifer Susan	Practitioner - Non-Primary Care Provider (PCP)										
atapudi Vasishta Surya	Practitioner - Non-Primary Care Provider (PCP)										
Savrilova Angelica	Practitioner - Non-Primary Care Provider (PCP)										
fileo Gina	Practitioner - Non-Primary Care Provider (PCP)										
leins Brittany Marie	Practitioner - Non-Primary Care Provider (PCP)										
aur Rajwinder	Practitioner - Non-Primary Care Provider (PCP)										
inger, Matthew	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
iotrowska Eva	Practitioner - Non-Primary Care Provider (PCP)										
Odonnell Daniel Sam	Practitioner - Non-Primary Care Provider (PCP)										
lotiwala Rajeev Md	Practitioner - Non-Primary Care Provider (PCP)										
aufman Brian S Md	Practitioner - Non-Primary Care Provider (PCP)										
romberg Betsy Ma/Ccc-A	Practitioner - Non-Primary Care Provider (PCP)										
avlick Anna Catherine Do	Practitioner - Non-Primary Care Provider (PCP)										
atz Seymour Md	Practitioner - Non-Primary Care Provider (PCP)										
annenberg Michael J Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			
larris-Cobbinah Deborah Np	Practitioner - Non-Primary Care Provider (PCP)					~					
Gutin Steven	Practitioner - Non-Primary Care Provider (PCP)					~		~			
Bennett Genevieve Louise	Practitioner - Non-Primary Care Provider (PCP)										
loanne R. Zeller, Ph.D.	Practitioner - Non-Primary Care Provider (PCP)										



Page 302 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

^ Sarety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Phillips Gail N	Practitioner - Non-Primary Care Provider (PCP)										
Sirota Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Vazquez Bianca R Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Farid Osama Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Galvao Neto Antonio Lacerda	Practitioner - Non-Primary Care Provider (PCP)										
Varibrus Albina	Practitioner - Non-Primary Care Provider (PCP)										
Oliff Andrew H	Practitioner - Non-Primary Care Provider (PCP)										
Cheryl Huggins	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Reyes Steve	Practitioner - Non-Primary Care Provider (PCP)										
Armorer Ingrid Marcia	Practitioner - Non-Primary Care Provider (PCP)										
Dastur Shana	Practitioner - Non-Primary Care Provider (PCP)										
Miller Louis	Practitioner - Non-Primary Care Provider (PCP)										
Beeren Gajjar	Practitioner - Non-Primary Care Provider (PCP)										
Yunitis Faith	Practitioner - Non-Primary Care Provider (PCP)	~									
Ednalino Edgar Y Md	Practitioner - Non-Primary Care Provider (PCP)										
Perez Carmen	Practitioner - Non-Primary Care Provider (PCP)										
Khanimov Albert	Practitioner - Non-Primary Care Provider (PCP)										
Baptiste Marjorie	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Shaporova Liliya Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Mandel Goldy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Jared Scott Jerome	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Cucchiara Family Dentistry	Practitioner - Non-Primary Care Provider (PCP)	~									
Sohmer Samantha Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Markey Jeffrey Desmond	Practitioner - Non-Primary Care Provider (PCP)										
Sharon H. Wasserstein	Practitioner - Non-Primary Care Provider (PCP)										
Wu Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Lefever Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Bliss Kelsey	Practitioner - Non-Primary Care Provider (PCP)	~				~			~	~	
Brown Bryan Charlene Janice	Practitioner - Non-Primary Care Provider (PCP)										
Most Allison R	Practitioner - Non-Primary Care Provider (PCP)										
Wall Darryl	Practitioner - Non-Primary Care Provider (PCP)										



Page 303 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Schuman, Cliff	Practitioner - Non-Primary Care Provider (PCP)										
Petranker Oren Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Armena Brown, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Bower William D	Practitioner - Non-Primary Care Provider (PCP)										
dair Brieann	Practitioner - Non-Primary Care Provider (PCP)										
Ross Frank Lewis Md	Practitioner - Non-Primary Care Provider (PCP)										
Schaich David Phd	Practitioner - Non-Primary Care Provider (PCP)	~									
Cortez Roberto J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~									
Robin P. Hollander-Bobo, Md	Practitioner - Non-Primary Care Provider (PCP)								~	~	
Digioia Denise	Practitioner - Non-Primary Care Provider (PCP)										
Briley James	Practitioner - Non-Primary Care Provider (PCP)	~				~					
licoletti Robert Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~									
rewster Pamela Ann	Practitioner - Non-Primary Care Provider (PCP)										
Ilmoudarres Maher Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
ibes Raoul	Practitioner - Non-Primary Care Provider (PCP)										
ummani Rahil Riyaz	Practitioner - Non-Primary Care Provider (PCP)										
Veinberg Harold J	Practitioner - Non-Primary Care Provider (PCP)										
Cooperman Susanne Ehrmann	Practitioner - Non-Primary Care Provider (PCP)										
Carucci John Alfred Md	Practitioner - Non-Primary Care Provider (PCP)										
acobson Adam Md	Practitioner - Non-Primary Care Provider (PCP)										
gosto Myrna	Practitioner - Non-Primary Care Provider (PCP)	~									
Veber Judith Libhaber	Practitioner - Non-Primary Care Provider (PCP)					~					
Accormack Ryan Patrick	Practitioner - Non-Primary Care Provider (PCP)										
chlam Corinne	Practitioner - Non-Primary Care Provider (PCP)										
harlson Robert	Practitioner - Non-Primary Care Provider (PCP)										
ala Shailee V	Practitioner - Non-Primary Care Provider (PCP)										
lalabolu Harsha Reddy	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Dberstein Paul Eliezer	Practitioner - Non-Primary Care Provider (PCP)										
Almira Sigrid Lagrosas Galdo	Practitioner - Non-Primary Care Provider (PCP)										
Eddie Simcha	Practitioner - Non-Primary Care Provider (PCP)										
Moreno Gloria	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			



Page 304 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Min Elijah Se Hong	Practitioner - Non-Primary Care Provider (PCP)										
Mayers Bernadette L	Practitioner - Non-Primary Care Provider (PCP)										
Ringel Miriam	Practitioner - Non-Primary Care Provider (PCP)										
Ortiz Maria	Practitioner - Non-Primary Care Provider (PCP)										
lew Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	>	~	~	~	~	~	
Shaw Daniella Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Bennici Lesley Anne	Practitioner - Non-Primary Care Provider (PCP)										
Sonzalez Ruth	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*						
ye Colleen	Practitioner - Non-Primary Care Provider (PCP)										
anestraro Julia	Practitioner - Non-Primary Care Provider (PCP)										
sther Yun	Practitioner - Non-Primary Care Provider (PCP)										
urtz Jacob Charles	Practitioner - Non-Primary Care Provider (PCP)										
/illiams Ashley Nicole	Practitioner - Non-Primary Care Provider (PCP)										
chulman Ira C	Practitioner - Non-Primary Care Provider (PCP)										
Schechter William M Phd	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Catherine Koim-Walsh	Practitioner - Non-Primary Care Provider (PCP)										
Mellos Adrianne	Practitioner - Non-Primary Care Provider (PCP)										
amenetsky Elvira Md	Practitioner - Non-Primary Care Provider (PCP)										
ussman Daniel L Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Maxim Kreditor M D Pllc	Practitioner - Non-Primary Care Provider (PCP)										
araballo Karen	Practitioner - Non-Primary Care Provider (PCP)	~									
go Tammy Phuong	Practitioner - Non-Primary Care Provider (PCP)										
riedman Kent Parks	Practitioner - Non-Primary Care Provider (PCP)										
Pratz Ruth	Practitioner - Non-Primary Care Provider (PCP)										
orio Richard	Practitioner - Non-Primary Care Provider (PCP)										
rown Richard James	Practitioner - Non-Primary Care Provider (PCP)	~				~					
leier Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~									
agman Noreen Dimatulac	Practitioner - Non-Primary Care Provider (PCP)										
Dunn Elizabeth Mary	Practitioner - Non-Primary Care Provider (PCP)					~	~	~			
Dholakia Shashikant Vrajlal	Practitioner - Non-Primary Care Provider (PCP)						~				
Grun Andrei A Dds	Practitioner - Non-Primary Care Provider (PCP)										



Page 305 of 541 Run Date: 06/30/2020

* Safety Net Providers in Green												
	Participating i	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Chong Hong	Practitioner - Non-Primary Care Provider (PCP)											
Mohamed M Zaki	Practitioner - Non-Primary Care Provider (PCP)											
Bhatla Puneet	Practitioner - Non-Primary Care Provider (PCP)											
Kaplan Thomas Anthony Psyd	Practitioner - Non-Primary Care Provider (PCP)	~										
Vomvolakis Maria Antonios	Practitioner - Non-Primary Care Provider (PCP)											
Morrisett Nancy	Practitioner - Non-Primary Care Provider (PCP)											
Karen Formato, R.D.	Practitioner - Non-Primary Care Provider (PCP)											
Gottsegen Christopher	Practitioner - Non-Primary Care Provider (PCP)											
Cohen Deirdre Md	Practitioner - Non-Primary Care Provider (PCP)											
Macarthur Sarah	Practitioner - Non-Primary Care Provider (PCP)											
Foley Robin	Practitioner - Non-Primary Care Provider (PCP)											
Chu Michael H	Practitioner - Non-Primary Care Provider (PCP)	~										
Eliezer Hillman	Practitioner - Non-Primary Care Provider (PCP)											
Hamilton Anicka	Practitioner - Non-Primary Care Provider (PCP)											
Hawkins Abigail A	Practitioner - Non-Primary Care Provider (PCP)											
Michalisin John	Practitioner - Non-Primary Care Provider (PCP)											
Bjurlin Marc Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Krakanovski Rafael Shlomo	Practitioner - Non-Primary Care Provider (PCP)											
Huff Julia Theodora	Practitioner - Non-Primary Care Provider (PCP)											
Ganguly Sonali	Practitioner - Non-Primary Care Provider (PCP)											
Salmon Tracy Lauren	Practitioner - Non-Primary Care Provider (PCP)											
Heinemann Jack	Practitioner - Non-Primary Care Provider (PCP)											
Verma Sourabh	Practitioner - Non-Primary Care Provider (PCP)											
Lewandowski Robert Dr.	Practitioner - Non-Primary Care Provider (PCP)											
Choksey Karishma	Practitioner - Non-Primary Care Provider (PCP)											
Cassidy Debra K	Practitioner - Non-Primary Care Provider (PCP)											
Rodriguez Gonzalez Mildred	Practitioner - Non-Primary Care Provider (PCP)											
Tannenbaum Mark H Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~						
Hymes Kenneth B Md	Practitioner - Non-Primary Care Provider (PCP)											
Reynolds Harmony Rachel Md	Practitioner - Non-Primary Care Provider (PCP)										·	
Delmonte Rick	Practitioner - Non-Primary Care Provider (PCP)											



Page 306 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Goldstein Jeffrey Andrew Md	Practitioner - Non-Primary Care Provider (PCP)										
ebowitz Richard	Practitioner - Non-Primary Care Provider (PCP)										
Moore William Md	Practitioner - Non-Primary Care Provider (PCP)										
Bryant Arika Y	Practitioner - Non-Primary Care Provider (PCP)										
Carter Tanya	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			
agan John Md	Practitioner - Non-Primary Care Provider (PCP)										
umari Subaiya Sheila Md	Practitioner - Non-Primary Care Provider (PCP)										
lotlow Ferrell Alma Md	Practitioner - Non-Primary Care Provider (PCP)										
ustrin Elizabeth S Md	Practitioner - Non-Primary Care Provider (PCP)										
ritzhand Jason M Do	Practitioner - Non-Primary Care Provider (PCP)										
Querijero Michael	Practitioner - Non-Primary Care Provider (PCP)										
liller John Irving Md	Practitioner - Non-Primary Care Provider (PCP)										
a Silva Robert Antonio Md	Practitioner - Non-Primary Care Provider (PCP)										
anessa C Morais	Practitioner - Non-Primary Care Provider (PCP)										
llenbogen Glenn Curtis	Practitioner - Non-Primary Care Provider (PCP)										
laine Squeri	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
iotti Andrew James	Practitioner - Non-Primary Care Provider (PCP)	~									
oward Jonathan Edward	Practitioner - Non-Primary Care Provider (PCP)										
otton Jordana Michele	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
ooah Kim	Practitioner - Non-Primary Care Provider (PCP)										
eth Lerea, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
oresto Christopher M	Practitioner - Non-Primary Care Provider (PCP)										
elena Bekker Pa	Practitioner - Non-Primary Care Provider (PCP)										
anghi Pramod	Practitioner - Non-Primary Care Provider (PCP)										
aik Michael	Practitioner - Non-Primary Care Provider (PCP)										
enteno Blanche	Practitioner - Non-Primary Care Provider (PCP)	~				~					
inoth K. Chandra Mohan	Practitioner - Non-Primary Care Provider (PCP)										
orres Marieta K	Practitioner - Non-Primary Care Provider (PCP)										
ennings Sarah	Practitioner - Non-Primary Care Provider (PCP)	~									
laia Erin Fitzgerald	Practitioner - Non-Primary Care Provider (PCP)										
Baicy Kate Julie	Practitioner - Non-Primary Care Provider (PCP)										



Page 307 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Yee Sarah T	Practitioner - Non-Primary Care Provider (PCP)										
Morrow Marlene Catherine	Practitioner - Non-Primary Care Provider (PCP)										
Danvers Antoinette	Practitioner - Non-Primary Care Provider (PCP)										
George Lincy M	Practitioner - Non-Primary Care Provider (PCP)										
Saag Harry Switow	Practitioner - Non-Primary Care Provider (PCP)										
Gupta Arpit	Practitioner - Non-Primary Care Provider (PCP)										
Stamm Joseph Martin Od	Practitioner - Non-Primary Care Provider (PCP)	~									
Landesberg Leonard J Md	Practitioner - Non-Primary Care Provider (PCP)										
Appel Julia	Practitioner - Non-Primary Care Provider (PCP)	~									
Kim Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Winter Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
Zagzag David	Practitioner - Non-Primary Care Provider (PCP)										
Pappas John G	Practitioner - Non-Primary Care Provider (PCP)										
Porges Andrew J Md	Practitioner - Non-Primary Care Provider (PCP)										
Kobrinsky Boris Md	Practitioner - Non-Primary Care Provider (PCP)										
Kohli Sonia	Practitioner - Non-Primary Care Provider (PCP)										
Safir Julian	Practitioner - Non-Primary Care Provider (PCP)										
Shir Irene	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Starkman David	Practitioner - Non-Primary Care Provider (PCP)					~					
Radin Rachel	Practitioner - Non-Primary Care Provider (PCP)										
Arenas Chona Balauag	Practitioner - Non-Primary Care Provider (PCP)										
Rosenkrantz Andrew Brian Md	Practitioner - Non-Primary Care Provider (PCP)										
Woo Kar-Mun Carmen	Practitioner - Non-Primary Care Provider (PCP)										
Khan Mohammed	Practitioner - Non-Primary Care Provider (PCP)	~									
Felberbaum Dvorah	Practitioner - Non-Primary Care Provider (PCP)										
Papageorge Alexis Sophiea	Practitioner - Non-Primary Care Provider (PCP)										
Cho Ilseung	Practitioner - Non-Primary Care Provider (PCP)										
Halpern Michael K	Practitioner - Non-Primary Care Provider (PCP)										
Casimir Georges J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Milford Eugene Paul Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Fridline Danielle H	Practitioner - Non-Primary Care Provider (PCP)				1			1			



Page 308 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Gade Christophe	Practitioner - Non-Primary Care Provider (PCP)										
Rigby Alison Jill	Practitioner - Non-Primary Care Provider (PCP)										
Culliford Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)	~									
Moeller Chaim	Practitioner - Non-Primary Care Provider (PCP)										
Ayoung-Chee Patricia R	Practitioner - Non-Primary Care Provider (PCP)										
Brukti Harper	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Kendale Samir	Practitioner - Non-Primary Care Provider (PCP)										
Njoku ljeoma J	Practitioner - Non-Primary Care Provider (PCP)										
Pankow Alexis Mary	Practitioner - Non-Primary Care Provider (PCP)										
Tharayil Zubin	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Sgroi Kristin Marie	Practitioner - Non-Primary Care Provider (PCP)										
Kindo-Diouf Azetta	Practitioner - Non-Primary Care Provider (PCP)										
Hourizadeh Yassaman	Practitioner - Non-Primary Care Provider (PCP)										
Woodberry Michael Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Chans Beverly Pei Ming	Practitioner - Non-Primary Care Provider (PCP)	~									
Fentress Kathleen M	Practitioner - Non-Primary Care Provider (PCP)										
Vinciguerra Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Bier Benjamin Aaron	Practitioner - Non-Primary Care Provider (PCP)										
Marcus Alan Stuart	Practitioner - Non-Primary Care Provider (PCP)										
Haugland Joanne	Practitioner - Non-Primary Care Provider (PCP)										
Singer Cory I	Practitioner - Non-Primary Care Provider (PCP)										
Zawistowski Christine Ann	Practitioner - Non-Primary Care Provider (PCP)										
Lemert Mark S Md	Practitioner - Non-Primary Care Provider (PCP)										
Raetz Elizabeth Md	Practitioner - Non-Primary Care Provider (PCP)										
Liang Howard Grant Md	Practitioner - Non-Primary Care Provider (PCP)										
Katz Stuart David	Practitioner - Non-Primary Care Provider (PCP)										
Hendler Marc Craig Dds	Practitioner - Non-Primary Care Provider (PCP)						~				
Wiesel Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Byrne Christopher	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Fisher Jason C	Practitioner - Non-Primary Care Provider (PCP)										
Patel Kepal Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 309 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Weiser Robert K Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Ross Marc	Practitioner - Non-Primary Care Provider (PCP)										
Weinberg Jerry Charles Md	Practitioner - Non-Primary Care Provider (PCP)							~			
Puttaswamy Rajeev	Practitioner - Non-Primary Care Provider (PCP)										
Shilpi S Mehta	Practitioner - Non-Primary Care Provider (PCP)										
Fino Mary Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Johnson Stelin	Practitioner - Non-Primary Care Provider (PCP)										
Lukoschek Petra M Md	Practitioner - Non-Primary Care Provider (PCP)										
Bryant Ronald F	Practitioner - Non-Primary Care Provider (PCP)	~									
Divack Steven Marc Md	Practitioner - Non-Primary Care Provider (PCP)										
Dierberg Kerry Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Brubaker Sara	Practitioner - Non-Primary Care Provider (PCP)										
Podell Robert M Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Carol Nocella, R.D., Cdn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Ramcharit Kamini	Practitioner - Non-Primary Care Provider (PCP)										
Tress Vladimir	Practitioner - Non-Primary Care Provider (PCP)										
Heffron Sean	Practitioner - Non-Primary Care Provider (PCP)										
Duchnowski Eva	Practitioner - Non-Primary Care Provider (PCP)	~									
Ellis Gloria Md	Practitioner - Non-Primary Care Provider (PCP)										
143582310simo Michele	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Figueroa Luis Jorge	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Elias Kristin	Practitioner - Non-Primary Care Provider (PCP)										
Williams Caroline Borden	Practitioner - Non-Primary Care Provider (PCP)										
Ceradini Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Clark Patricia L	Practitioner - Non-Primary Care Provider (PCP)										
Choi Christina	Practitioner - Non-Primary Care Provider (PCP)	~									
Sanger Matthew D	Practitioner - Non-Primary Care Provider (PCP)										
Sharfshteyn Marina	Practitioner - Non-Primary Care Provider (PCP)						~		~	~	
Poultsides Lazaros	Practitioner - Non-Primary Care Provider (PCP)										
James Decarlo Hand And Occupa	Practitioner - Non-Primary Care Provider (PCP)										
Shehebar Josef	Practitioner - Non-Primary Care Provider (PCP)										1



Page 310 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Dixon Erica Georgette Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Shabin Renata	Practitioner - Non-Primary Care Provider (PCP)										
Freese Ali Miatelle	Practitioner - Non-Primary Care Provider (PCP)										
Rumbak Dania	Practitioner - Non-Primary Care Provider (PCP)										
Williams Ayesha Audene	Practitioner - Non-Primary Care Provider (PCP)										
Beideck Brooke	Practitioner - Non-Primary Care Provider (PCP)										
Morlote Manuel E Md	Practitioner - Non-Primary Care Provider (PCP)										
Cangiarella Joan	Practitioner - Non-Primary Care Provider (PCP)										
Jazrawi Laith	Practitioner - Non-Primary Care Provider (PCP)										
Ferraro John A Md	Practitioner - Non-Primary Care Provider (PCP)						~	~			
Soberano Consolacio	Practitioner - Non-Primary Care Provider (PCP)										
Oshrain Richard L	Practitioner - Non-Primary Care Provider (PCP)										
Bustros Nagi J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Pannone John B Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Grifo James A Md Phd	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Jodi Beth	Practitioner - Non-Primary Care Provider (PCP)										
Popov Violeta	Practitioner - Non-Primary Care Provider (PCP)										
Raminfard Louise Md	Practitioner - Non-Primary Care Provider (PCP)										
Chitnis Anup Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Delacure Mark Dennis Md	Practitioner - Non-Primary Care Provider (PCP)										
Kelleher Paul Mitchell Do	Practitioner - Non-Primary Care Provider (PCP)					~					
Gao Yan Ling Md	Practitioner - Non-Primary Care Provider (PCP)										
afar Jafar	Practitioner - Non-Primary Care Provider (PCP)										
Kamath M Vasudeva	Practitioner - Non-Primary Care Provider (PCP)										
Bouchard-Burns Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Jmeozor Augustine Uche Md	Practitioner - Non-Primary Care Provider (PCP)										
Saletta Steven L	Practitioner - Non-Primary Care Provider (PCP)										
oigt Joseph Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Rajneesh Gulati	Practitioner - Non-Primary Care Provider (PCP)										
Blau William Louis	Practitioner - Non-Primary Care Provider (PCP)										
Jreno Sergio	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					



Page 311 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Liu Alan	Practitioner - Non-Primary Care Provider (PCP)										
Schwarcz Leonard	Practitioner - Non-Primary Care Provider (PCP)										
Ali Dassan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Raza Seyed Mohamed Jaffar Ali Md	Practitioner - Non-Primary Care Provider (PCP)										
Staffenberg David A Md	Practitioner - Non-Primary Care Provider (PCP)										
Daskal Oded	Practitioner - Non-Primary Care Provider (PCP)										
Scotti Lorenzo Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)	~									
Taffel Myles Todd	Practitioner - Non-Primary Care Provider (PCP)										
Young Gloria Quon Tsei	Practitioner - Non-Primary Care Provider (PCP)										
Long Sarah	Practitioner - Non-Primary Care Provider (PCP)	~									
Fisher Jennifer Lighter	Practitioner - Non-Primary Care Provider (PCP)										
Sossich Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Chambers Erin	Practitioner - Non-Primary Care Provider (PCP)	~									
Dalmia Manoj Kumar	Practitioner - Non-Primary Care Provider (PCP)										
Loeb Stacy	Practitioner - Non-Primary Care Provider (PCP)										
Luce Douglas	Practitioner - Non-Primary Care Provider (PCP)	~									
Delores Moncrieffe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Gosk Agnieszka B	Practitioner - Non-Primary Care Provider (PCP)										
Pratt Miriam M	Practitioner - Non-Primary Care Provider (PCP)										
Giordano Stephanie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Minen Mia	Practitioner - Non-Primary Care Provider (PCP)										
Bhardwaj Jasvir Kumar	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Ahearn lan	Practitioner - Non-Primary Care Provider (PCP)										
Ehrlich Jackie B	Practitioner - Non-Primary Care Provider (PCP)										
Barzideh Jessica	Practitioner - Non-Primary Care Provider (PCP)	~									
Mariotti Gabriele	Practitioner - Non-Primary Care Provider (PCP)										
Kleinerman Seth	Practitioner - Non-Primary Care Provider (PCP)										
Amoroso Nicholas Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Sum Melissa	Practitioner - Non-Primary Care Provider (PCP)										
Polche Marley	Practitioner - Non-Primary Care Provider (PCP)										
Bowen-Spinelli Teresa	Practitioner - Non-Primary Care Provider (PCP)										



Page 312 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Cummings Ariela Christine	Practitioner - Non-Primary Care Provider (PCP)										
Sylvain Pierre	Practitioner - Non-Primary Care Provider (PCP)										
Green Kelli	Practitioner - Non-Primary Care Provider (PCP)					~					
Salvacion Fervic Morante	Practitioner - Non-Primary Care Provider (PCP)										
Dillon Myriame	Practitioner - Non-Primary Care Provider (PCP)										
Coburn Elliott Seth	Practitioner - Non-Primary Care Provider (PCP)										
Henley Channa	Practitioner - Non-Primary Care Provider (PCP)										
Meadows Jonathan David	Practitioner - Non-Primary Care Provider (PCP)										
Staniloae Cezar Septimiu	Practitioner - Non-Primary Care Provider (PCP)										
Hofmann Joanna Frances	Practitioner - Non-Primary Care Provider (PCP)	~						~			
Argilla Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Asaro Regina M Md	Practitioner - Non-Primary Care Provider (PCP)										
Kahn Judith Eve	Practitioner - Non-Primary Care Provider (PCP)										
Frucht Steven Joel Md	Practitioner - Non-Primary Care Provider (PCP)										
Berkeley Alan Stewart Md	Practitioner - Non-Primary Care Provider (PCP)										
Lee Jiyon	Practitioner - Non-Primary Care Provider (PCP)										
Andiyappa Jagadish	Practitioner - Non-Primary Care Provider (PCP)	~									
Adler Edward Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Kedzior Angela B	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Wohl Melissa Hayley	Practitioner - Non-Primary Care Provider (PCP)										
Ash Erica A	Practitioner - Non-Primary Care Provider (PCP)										
Lau Grace Ann	Practitioner - Non-Primary Care Provider (PCP)										
Dunn-Murad lanthe	Practitioner - Non-Primary Care Provider (PCP)										
Reda Robert C	Practitioner - Non-Primary Care Provider (PCP)										
Testa Paul Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Segal Leopoldo	Practitioner - Non-Primary Care Provider (PCP)										
Slaff Ilana Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Kathleen Walsh Hoey	Practitioner - Non-Primary Care Provider (PCP)					~					
Weerahandi Himali M	Practitioner - Non-Primary Care Provider (PCP)										
Shah Alvira Sultana	Practitioner - Non-Primary Care Provider (PCP)										
Raquel Gagliano	Practitioner - Non-Primary Care Provider (PCP)										



Page 313 of 541 Run Date: 06/30/2020

* Safety Net Providers in Green											
	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Taub Asher	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Ream Justin M	Practitioner - Non-Primary Care Provider (PCP)										
Baumann Jacqueline Michele	Practitioner - Non-Primary Care Provider (PCP)										
Elyaderani Azita	Practitioner - Non-Primary Care Provider (PCP)										
Ty Danie Vararatana	Practitioner - Non-Primary Care Provider (PCP)										
Zeoli Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Stevenson Mary L	Practitioner - Non-Primary Care Provider (PCP)										
Rajaee Sareh	Practitioner - Non-Primary Care Provider (PCP)										
Wise David R	Practitioner - Non-Primary Care Provider (PCP)										
Rehkugler Kelley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Manisoff Michele Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Tikaprasad Rishma D	Practitioner - Non-Primary Care Provider (PCP)										
Sloniker Chriselle Angelique	Practitioner - Non-Primary Care Provider (PCP)										
Robles Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Foster Gabriel Phillip	Practitioner - Non-Primary Care Provider (PCP)										
Piazza Ashley G	Practitioner - Non-Primary Care Provider (PCP)										
Richard Gisele	Practitioner - Non-Primary Care Provider (PCP)										
Chang Michelle Xiaoyu	Practitioner - Non-Primary Care Provider (PCP)										
Zuckerman Joseph D Md	Practitioner - Non-Primary Care Provider (PCP)										
Liu Cynthia Zhi Md	Practitioner - Non-Primary Care Provider (PCP)										
Chun Anne Joohyun Md	Practitioner - Non-Primary Care Provider (PCP)										
Hoffman Robert S Md	Practitioner - Non-Primary Care Provider (PCP)										
Perry Jeffrey Do	Practitioner - Non-Primary Care Provider (PCP)										
Goddard David H Md	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Daisy	Practitioner - Non-Primary Care Provider (PCP)										
Mosca Ralph Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)										
Finger Anne E	Practitioner - Non-Primary Care Provider (PCP)										
Chaves Amber Elizabeth Ruth	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Randis Tara Marie	Practitioner - Non-Primary Care Provider (PCP)										
Altman Robbie Windham	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Wagshall Eli Dds	Practitioner - Non-Primary Care Provider (PCP)										



Page 314 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
George Gibbi Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Koster Harry Robert M Md	Practitioner - Non-Primary Care Provider (PCP)										
Chu Mary Lynn Yang	Practitioner - Non-Primary Care Provider (PCP)										
Chandok Anu Gupta	Practitioner - Non-Primary Care Provider (PCP)										
Alice Chu	Practitioner - Non-Primary Care Provider (PCP)										
Nizolek Kara	Practitioner - Non-Primary Care Provider (PCP)										
Derman Anna	Practitioner - Non-Primary Care Provider (PCP)										
Carmody Kristin	Practitioner - Non-Primary Care Provider (PCP)										
Akitoye Adenike Esther	Practitioner - Non-Primary Care Provider (PCP)										
Handel Jill L	Practitioner - Non-Primary Care Provider (PCP)										
Charles Edward Yurkewicz	Practitioner - Non-Primary Care Provider (PCP)	~									
Warner Randall Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Gualtier Ryan Todd	Practitioner - Non-Primary Care Provider (PCP)										
Clifford Justine	Practitioner - Non-Primary Care Provider (PCP)										
Dragun Ekaterina	Practitioner - Non-Primary Care Provider (PCP)										
Debacker Julie Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Adina Jennifer Rosenman	Practitioner - Non-Primary Care Provider (PCP)										
Shaulson Malky	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Flynn Catherine M	Practitioner - Non-Primary Care Provider (PCP)										
Lulu Sandy	Practitioner - Non-Primary Care Provider (PCP)										
Alissa N Fier	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Hooghuis Elizabeth Marie	Practitioner - Non-Primary Care Provider (PCP)										
Bhalla Ramandeep	Practitioner - Non-Primary Care Provider (PCP)										
Krull Joanna R	Practitioner - Non-Primary Care Provider (PCP)	~									
Davidov Anna	Practitioner - Non-Primary Care Provider (PCP)										
Papananias Reni M	Practitioner - Non-Primary Care Provider (PCP)										
Tomita Sandra S	Practitioner - Non-Primary Care Provider (PCP)										
Addrizzo-Harris Doreen J Md	Practitioner - Non-Primary Care Provider (PCP)										
Levy Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Charles Norman C	Practitioner - Non-Primary Care Provider (PCP)										
Steinberg Mitchell Lee Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)					1	~				



Page 315 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Caprio Martha Catherine	Practitioner - Non-Primary Care Provider (PCP)										
Wallach Robert Charles Md	Practitioner - Non-Primary Care Provider (PCP)										
Cornetta Anthony Jerome Md	Practitioner - Non-Primary Care Provider (PCP)										
Golfinos John George Md	Practitioner - Non-Primary Care Provider (PCP)										
Moazami Nader	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Aaron Howard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Gidea Claudia Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Krishnaiah Mahesh Kumar	Practitioner - Non-Primary Care Provider (PCP)										
Chavez Martin Ramses	Practitioner - Non-Primary Care Provider (PCP)										
Ascher Enrico	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Persad Parasram	Practitioner - Non-Primary Care Provider (PCP)										
Young John Joseph Jr	Practitioner - Non-Primary Care Provider (PCP)										
Charap Mitchell	Practitioner - Non-Primary Care Provider (PCP)										
Lavianlivi Michael Rpa	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Kahn Gary Lee	Practitioner - Non-Primary Care Provider (PCP)										
Burns Catherina	Practitioner - Non-Primary Care Provider (PCP)										
Angelosante Aleta Gene Phd	Practitioner - Non-Primary Care Provider (PCP)										
Roussos Demetrios	Practitioner - Non-Primary Care Provider (PCP)										
Merchan Carla	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~			~			
Kusmierska Grazyna T	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Miller George	Practitioner - Non-Primary Care Provider (PCP)										
Palanisamy Ponney Ruby	Practitioner - Non-Primary Care Provider (PCP)										
Gaudet Ross Gregory	Practitioner - Non-Primary Care Provider (PCP)										
Layvey Ann Akuyo	Practitioner - Non-Primary Care Provider (PCP)										
Litrenta Jody Marie	Practitioner - Non-Primary Care Provider (PCP)										
Wu Tina	Practitioner - Non-Primary Care Provider (PCP)										
Soterios Gyftopoulos	Practitioner - Non-Primary Care Provider (PCP)										
Tessono Natacha A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Schaeffer David	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Ortiz Christopher Alvaro	Practitioner - Non-Primary Care Provider (PCP)										
Yukie Chiba	Practitioner - Non-Primary Care Provider (PCP)										



Page 316 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Nortey Esther	Practitioner - Non-Primary Care Provider (PCP)										
Das Arundhati	Practitioner - Non-Primary Care Provider (PCP)										
Elkins Leigh Ellen Phd	Practitioner - Non-Primary Care Provider (PCP)										
Cecunjanin Fejzo	Practitioner - Non-Primary Care Provider (PCP)										
Brand Itiya T	Practitioner - Non-Primary Care Provider (PCP)										
Dorce Jean Emmanuel Do	Practitioner - Non-Primary Care Provider (PCP)										
Oconnell William F Od	Practitioner - Non-Primary Care Provider (PCP)										
Wollstein Ronit	Practitioner - Non-Primary Care Provider (PCP)										
Krugley Richard A Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~						
Soter Nicholas	Practitioner - Non-Primary Care Provider (PCP)										
Kim Jung Tack Md	Practitioner - Non-Primary Care Provider (PCP)										
Kelly Christopher Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Muggia Franco	Practitioner - Non-Primary Care Provider (PCP)										
Steinberg Jay	Practitioner - Non-Primary Care Provider (PCP)										
Washington Ronald A Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			
Errico Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Sen Chandranath Md	Practitioner - Non-Primary Care Provider (PCP)										
Julia Marvel Pa	Practitioner - Non-Primary Care Provider (PCP)										
Manno Catherine S Md	Practitioner - Non-Primary Care Provider (PCP)										
Anant Ashok Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Greenberg Clifford A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Weingarten Karen Md	Practitioner - Non-Primary Care Provider (PCP)										
Park Jay H	Practitioner - Non-Primary Care Provider (PCP)										
Onghai Benson Go Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Chen Jean	Practitioner - Non-Primary Care Provider (PCP)	~									
Basile Dominick Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Shulman Evan	Practitioner - Non-Primary Care Provider (PCP)										
Henderson Kimberly Joan Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Kandinova Rena	Practitioner - Non-Primary Care Provider (PCP)										†
Weisenberg Scott Allen	Practitioner - Non-Primary Care Provider (PCP)										1
Betancur Claudia M	Practitioner - Non-Primary Care Provider (PCP)	~									1



Page 317 of 541 Run Date : 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Blackstock Uche Abebe	Practitioner - Non-Primary Care Provider (PCP)										
Dodson John A	Practitioner - Non-Primary Care Provider (PCP)										
Rivka Sachdev	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Bluman Anton	Practitioner - Non-Primary Care Provider (PCP)	~									
olpicelli Frank Michael	Practitioner - Non-Primary Care Provider (PCP)										
kshintala Srivandana	Practitioner - Non-Primary Care Provider (PCP)										
Catzenstein David	Practitioner - Non-Primary Care Provider (PCP)										
Cennedy-Villafane Nicole Theresa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
argi Joseph Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Fazio Kim Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Nagpal Nikita	Practitioner - Non-Primary Care Provider (PCP)										
Burke Christopher J	Practitioner - Non-Primary Care Provider (PCP)										
offee Luz	Practitioner - Non-Primary Care Provider (PCP)										
Slater William	Practitioner - Non-Primary Care Provider (PCP)										
Kong Kin Ching	Practitioner - Non-Primary Care Provider (PCP)										
Golden Brian	Practitioner - Non-Primary Care Provider (PCP)										
lenry Gillian L Md	Practitioner - Non-Primary Care Provider (PCP)										
aitelbaum Deborah P	Practitioner - Non-Primary Care Provider (PCP)										
Neltzer Jacob	Practitioner - Non-Primary Care Provider (PCP)										
Goldberg Joel Md Md	Practitioner - Non-Primary Care Provider (PCP)										
Vei Xiao-Jun	Practitioner - Non-Primary Care Provider (PCP)										
ailey Jean Lloyd	Practitioner - Non-Primary Care Provider (PCP)	~									
arienzo Christopher	Practitioner - Non-Primary Care Provider (PCP)										
/ington Michel Sacha Md	Practitioner - Non-Primary Care Provider (PCP)										
Gerling Michael C Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
alomon Aviva Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
hangada Shruthima	Practitioner - Non-Primary Care Provider (PCP)										
lieder Evan A	Practitioner - Non-Primary Care Provider (PCP)										
eybell Inna Md	Practitioner - Non-Primary Care Provider (PCP)										
ruz Julissa	Practitioner - Non-Primary Care Provider (PCP)										
Stolove-Sherman Renee	Practitioner - Non-Primary Care Provider (PCP)					~					



Page 318 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Ren Quinghu	Practitioner - Non-Primary Care Provider (PCP)										
Vernon Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
Maresca Alyssa D	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Musheyev Svetlana	Practitioner - Non-Primary Care Provider (PCP)										
Cooper Benjamin Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Nayak Gopi	Practitioner - Non-Primary Care Provider (PCP)										
Mendoza Rowena D	Practitioner - Non-Primary Care Provider (PCP)								~	~	
Aykelinchayev Roman	Practitioner - Non-Primary Care Provider (PCP)										
Patel Arpit Nayan	Practitioner - Non-Primary Care Provider (PCP)										
Borer Jeremy	Practitioner - Non-Primary Care Provider (PCP)					~					
Brodzinsky Lara	Practitioner - Non-Primary Care Provider (PCP)										
Centeno Gildelgar	Practitioner - Non-Primary Care Provider (PCP)										
Tyburczy Amy	Practitioner - Non-Primary Care Provider (PCP)										
Haber Elliot	Practitioner - Non-Primary Care Provider (PCP)										
Hanson Abraham	Practitioner - Non-Primary Care Provider (PCP)										
Kuttler Karen Waedekin	Practitioner - Non-Primary Care Provider (PCP)										
Colon Yennis	Practitioner - Non-Primary Care Provider (PCP)										
Pollack Lindsey	Practitioner - Non-Primary Care Provider (PCP)										
Kinatukara Shibu George Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~			~			
Kipnis James Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Rackoff Paula Md	Practitioner - Non-Primary Care Provider (PCP)										
Ying Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Freedberg Robin S Md	Practitioner - Non-Primary Care Provider (PCP)										
Taneja Samir Sagar	Practitioner - Non-Primary Care Provider (PCP)										
Simsir Aylin	Practitioner - Non-Primary Care Provider (PCP)										
Fisher Daniel Clark Md	Practitioner - Non-Primary Care Provider (PCP)										
Siev Joel M Md	Practitioner - Non-Primary Care Provider (PCP)										
Axelrod Deborah M Md	Practitioner - Non-Primary Care Provider (PCP)										
Fung Liu Blanche	Practitioner - Non-Primary Care Provider (PCP)										
Eisen Leon K	Practitioner - Non-Primary Care Provider (PCP)										
Sullivan Richard C	Practitioner - Non-Primary Care Provider (PCP)										



Page 319 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects								
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix 2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Mohadjeri Nathalie	Practitioner - Non-Primary Care Provider (PCP)					~				
Luquis Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~								
Myint Nyun Nyun Md	Practitioner - Non-Primary Care Provider (PCP)									
Fiorello Janine	Practitioner - Non-Primary Care Provider (PCP)				~	~	~			
Grieco Anthony	Practitioner - Non-Primary Care Provider (PCP)									
Polistina Dean Carl Md	Practitioner - Non-Primary Care Provider (PCP)									
Stern Frances	Practitioner - Non-Primary Care Provider (PCP)									
Park Christopher Yongchul	Practitioner - Non-Primary Care Provider (PCP)									
Laufer Marcel Md	Practitioner - Non-Primary Care Provider (PCP)									
Basavaraj Ashwin	Practitioner - Non-Primary Care Provider (PCP)									
Rodriguez Jessica	Practitioner - Non-Primary Care Provider (PCP)									
Dimaggio Dina M	Practitioner - Non-Primary Care Provider (PCP)									
Golster Marina Pt	Practitioner - Non-Primary Care Provider (PCP)				~	~				
Duperval Mireills Md	Practitioner - Non-Primary Care Provider (PCP)	~								
Lubarr Naomi Md	Practitioner - Non-Primary Care Provider (PCP)					~				
Hsieh Christopher Michael	Practitioner - Non-Primary Care Provider (PCP)									
Choi Woonsung	Practitioner - Non-Primary Care Provider (PCP)	~								
Minoff Richard Dds	Practitioner - Non-Primary Care Provider (PCP)									
Gupta Ravi	Practitioner - Non-Primary Care Provider (PCP)									
Yeh Janet Tristine	Practitioner - Non-Primary Care Provider (PCP)									
Petryna Olga	Practitioner - Non-Primary Care Provider (PCP)									
Jastram Jacqueline Carmel	Practitioner - Non-Primary Care Provider (PCP)									
Pereira-Argenziano Lucy Md	Practitioner - Non-Primary Care Provider (PCP)									
Goldberg Monica J	Practitioner - Non-Primary Care Provider (PCP)									
Mcniff Caitlyn M	Practitioner - Non-Primary Care Provider (PCP)									
Leslie Cari	Practitioner - Non-Primary Care Provider (PCP)	~			~	~				
Shea Langsam	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	
Molina Alejandro F	Practitioner - Non-Primary Care Provider (PCP)									
Lin Siyan	Practitioner - Non-Primary Care Provider (PCP)									
Galbraith Ronald Wood	Practitioner - Non-Primary Care Provider (PCP)									
Ravikumar Deepa	Practitioner - Non-Primary Care Provider (PCP)									



Page 320 of 541 Run Date: 06/30/2020

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Abella Jun Rose P	Practitioner - Non-Primary Care Provider (PCP)										
Studwood Brittany	Practitioner - Non-Primary Care Provider (PCP)										
Makarov Larisa	Practitioner - Non-Primary Care Provider (PCP)										
Rutner Daniella	Practitioner - Non-Primary Care Provider (PCP)										
Mozlin Rochelle	Practitioner - Non-Primary Care Provider (PCP)										
Arbenz Canales Erick Jacobo	Practitioner - Non-Primary Care Provider (PCP)										
Ushkow Deborah M Md	Practitioner - Non-Primary Care Provider (PCP)										
Egan Sarah Mcdavitt	Practitioner - Non-Primary Care Provider (PCP)										
Vinaya Kikkeri N Md	Practitioner - Non-Primary Care Provider (PCP)										
Polizzi Susan Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Pak Nanwai Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Lock James E	Practitioner - Non-Primary Care Provider (PCP)										
Hingorani Anil Pribhu Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Rosenzweig Barry P	Practitioner - Non-Primary Care Provider (PCP)										
Minkowitz Gerald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Goldberg Julia Dds	Practitioner - Non-Primary Care Provider (PCP)										
Brodsky Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Srivastava Sudhesh Kumar Md	Practitioner - Non-Primary Care Provider (PCP)										
Buttar Amna B	Practitioner - Non-Primary Care Provider (PCP)										
Jain Rajan	Practitioner - Non-Primary Care Provider (PCP)										
Centonza Susan A	Practitioner - Non-Primary Care Provider (PCP)	~									
Rao Jayanth Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Wynter-Jones Carol	Practitioner - Non-Primary Care Provider (PCP)	~									
Senosian Javier Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~			
Wong Thomas	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			
Mason Derek Mell	Practitioner - Non-Primary Care Provider (PCP)										
Hudson Chandini	Practitioner - Non-Primary Care Provider (PCP)										
Scribner Camille Louise	Practitioner - Non-Primary Care Provider (PCP)										
Parsons Laura Ann	Practitioner - Non-Primary Care Provider (PCP)										
Schwarzkopf Ran	Practitioner - Non-Primary Care Provider (PCP)										
Lieberman Kate Julia	Practitioner - Non-Primary Care Provider (PCP)										



Page 321 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Draghi Lisa R	Practitioner - Non-Primary Care Provider (PCP)										
Jones Chandra	Practitioner - Non-Primary Care Provider (PCP)										
Verges Lynnette	Practitioner - Non-Primary Care Provider (PCP)										
Gherson Shirley	Practitioner - Non-Primary Care Provider (PCP)										
Hacquebord Jacques	Practitioner - Non-Primary Care Provider (PCP)										
Deonarine Youbraj Mr.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Amel Mohamed Whiteside, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~									
Steen, Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman Leah	Practitioner - Non-Primary Care Provider (PCP)										
Paul Renald	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Bailey Dana V	Practitioner - Non-Primary Care Provider (PCP)										
Mclaughlin Thomas Joseph Jr	Practitioner - Non-Primary Care Provider (PCP)										
Gorelik Anna	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Long Michele	Practitioner - Non-Primary Care Provider (PCP)										
Bunac-Cuevas Cristina M	Practitioner - Non-Primary Care Provider (PCP)	~									
Bialik Alex	Practitioner - Non-Primary Care Provider (PCP)										
Ellinger Sarah Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Chaim I Toder	Practitioner - Non-Primary Care Provider (PCP)	~									
Gnerre Dana Rebecca	Practitioner - Non-Primary Care Provider (PCP)										
Kiefer Claire E	Practitioner - Non-Primary Care Provider (PCP)										
Pavone Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Duong Katherine T	Practitioner - Non-Primary Care Provider (PCP)										
Young Amanda L	Practitioner - Non-Primary Care Provider (PCP)										
Khair Fahmina Sharmin	Practitioner - Non-Primary Care Provider (PCP)										
Leah Grunwald	Practitioner - Non-Primary Care Provider (PCP)										
Diamond, Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Patel Rakhee C	Practitioner - Non-Primary Care Provider (PCP)										
Durant Jacqueline Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Koziatek Christian Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Ayub Mohammad Eyaz	Practitioner - Non-Primary Care Provider (PCP)										
Reddy Soumya	Practitioner - Non-Primary Care Provider (PCP)										



Page 322 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating 1	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Mesnick Debra Mayer	Practitioner - Non-Primary Care Provider (PCP)										
Peterson Daniel Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Sadowski Marcin	Practitioner - Non-Primary Care Provider (PCP)										
Mroczek Kenneth Joseph Md	Practitioner - Non-Primary Care Provider (PCP)										
Li Cassian Md	Practitioner - Non-Primary Care Provider (PCP)										
Ciavarra Gina Alexandra	Practitioner - Non-Primary Care Provider (PCP)										
Kim Sunmi Md	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Miller Ricardo Anthony	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Weissbart Clyde H Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Ravitz Stephen B Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Guzman Jeanette	Practitioner - Non-Primary Care Provider (PCP)										
Ulep Rosita Razo Md Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Shepard Richard	Practitioner - Non-Primary Care Provider (PCP)										
Nikiforov Konstantin Md	Practitioner - Non-Primary Care Provider (PCP)										
Hadley Sallie Joellin Md	Practitioner - Non-Primary Care Provider (PCP)										
Pecoraro Georgina L	Practitioner - Non-Primary Care Provider (PCP)										
Russell Cherie A	Practitioner - Non-Primary Care Provider (PCP)										
Michele Feldman, L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Mikhail Do	Practitioner - Non-Primary Care Provider (PCP)					~					
Frasca Sandro Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Singh Kumkum Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Parellada Alejo	Practitioner - Non-Primary Care Provider (PCP)										
Gellerman Brooke Autumn	Practitioner - Non-Primary Care Provider (PCP)										
Cyvas Edmund	Practitioner - Non-Primary Care Provider (PCP)	~									
Dhallu Gurjeet	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Fischer Charla Roland	Practitioner - Non-Primary Care Provider (PCP)										
Shvets Marina Dpm	Practitioner - Non-Primary Care Provider (PCP)	~									
Wei Angela Liu	Practitioner - Non-Primary Care Provider (PCP)										
Kilduff Arthur	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Mccarthy Tara J	Practitioner - Non-Primary Care Provider (PCP)										



Page 323 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Calabrese Lauren	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Arabadjian Milla Eddie	Practitioner - Non-Primary Care Provider (PCP)										
Roberts Brian Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Wilkins Stephanie Rhiannon	Practitioner - Non-Primary Care Provider (PCP)										
Steinberg Mara Elise	Practitioner - Non-Primary Care Provider (PCP)										
Schafler Scott	Practitioner - Non-Primary Care Provider (PCP)										
Bomar Rebecca Page	Practitioner - Non-Primary Care Provider (PCP)										
Francois Katiana	Practitioner - Non-Primary Care Provider (PCP)										
Viswanathan Anand	Practitioner - Non-Primary Care Provider (PCP)										
Patel Snehal Manubhai	Practitioner - Non-Primary Care Provider (PCP)										
Schurek Dana Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Kronick Brittany Dayle	Practitioner - Non-Primary Care Provider (PCP)										
Fried Chaim Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Ahuja Kanya	Practitioner - Non-Primary Care Provider (PCP)										
Chattman Melissa Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Bednarek Karl Thadeus	Practitioner - Non-Primary Care Provider (PCP)										
Kazachkov Mikhail Y Md	Practitioner - Non-Primary Care Provider (PCP)										
Tejwani Nirma Chandu Md	Practitioner - Non-Primary Care Provider (PCP)										
Yatskar Leonid	Practitioner - Non-Primary Care Provider (PCP)										
Wu Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Brusca-Augello Geraldine T Do	Practitioner - Non-Primary Care Provider (PCP)										
Yee Joseph M Md	Practitioner - Non-Primary Care Provider (PCP)										
Persaud Vyas Durga Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Zou Shengping Md	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman David M Md	Practitioner - Non-Primary Care Provider (PCP)										
Dlug John B Rpt	Practitioner - Non-Primary Care Provider (PCP)										
Silvergleid Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Mungy Maria Christine	Practitioner - Non-Primary Care Provider (PCP)										
Shepherd Timothy Michael	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Thakker Promila M Md	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Ilana Batya	Practitioner - Non-Primary Care Provider (PCP)										



Page 324 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Kunjumon Bgee Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
atyshevsky Alex A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Chloe Muychou Chhor	Practitioner - Non-Primary Care Provider (PCP)	~									
Vilson Alejandra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
lalaga-Diequez Laura	Practitioner - Non-Primary Care Provider (PCP)										
reard John	Practitioner - Non-Primary Care Provider (PCP)	~							~	~	
Geraghty Nicole Kristine	Practitioner - Non-Primary Care Provider (PCP)	~									
azzola Deana Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Imore Sherlette	Practitioner - Non-Primary Care Provider (PCP)										
ewman Jonathan Daniel	Practitioner - Non-Primary Care Provider (PCP)										
kamura Charles	Practitioner - Non-Primary Care Provider (PCP)										
umagalli Michelle D Np	Practitioner - Non-Primary Care Provider (PCP)										
igdorchik Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
oledano Roulhac	Practitioner - Non-Primary Care Provider (PCP)										
Claudia Constanza Serrano-Gomez	Practitioner - Non-Primary Care Provider (PCP)										
ole Michael Dds	Practitioner - Non-Primary Care Provider (PCP)										
larks David Dr.	Practitioner - Non-Primary Care Provider (PCP)										
ee Cindy	Practitioner - Non-Primary Care Provider (PCP)										
rredondo Aaron Gary	Practitioner - Non-Primary Care Provider (PCP)										
ulido Jennie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
chulman Erica	Practitioner - Non-Primary Care Provider (PCP)	~									
oung Matthew Gregory	Practitioner - Non-Primary Care Provider (PCP)										
anaan Joyce Miss	Practitioner - Non-Primary Care Provider (PCP)										
rattan, Heidemarie	Practitioner - Non-Primary Care Provider (PCP)										
maldone Rachel Dale	Practitioner - Non-Primary Care Provider (PCP)										
avis Kathryn	Practitioner - Non-Primary Care Provider (PCP)										
irelli Matthew J	Practitioner - Non-Primary Care Provider (PCP)										
isanto Gregory	Practitioner - Non-Primary Care Provider (PCP)										
elenger Sahndor	Practitioner - Non-Primary Care Provider (PCP)	~									
lanko Jeffrey Alan	Practitioner - Non-Primary Care Provider (PCP)										
Sequeira Patricia Maria	Practitioner - Non-Primary Care Provider (PCP)										



Page 325 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Wolk Larry Allen	Practitioner - Non-Primary Care Provider (PCP)										
Ibrahim Aziz Md	Practitioner - Non-Primary Care Provider (PCP)										
Tepfenhardt Lisa Md	Practitioner - Non-Primary Care Provider (PCP)										
Atkins Catherine Anne	Practitioner - Non-Primary Care Provider (PCP)										
Michnovicz Jon J Md	Practitioner - Non-Primary Care Provider (PCP)										
Vatson Catherin Pace	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Kaplan David Mark	Practitioner - Non-Primary Care Provider (PCP)										
Ryndin Igor Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Dayan Alan R Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Mitnick Robin J Md	Practitioner - Non-Primary Care Provider (PCP)										
Qadir Shuja UI Md	Practitioner - Non-Primary Care Provider (PCP)										
Vainstein Sasha Md	Practitioner - Non-Primary Care Provider (PCP)										
pfel Mark	Practitioner - Non-Primary Care Provider (PCP)										
i Paul Sunghwan	Practitioner - Non-Primary Care Provider (PCP)										
utluri Subha Md	Practitioner - Non-Primary Care Provider (PCP)										
Cartina N Bell	Practitioner - Non-Primary Care Provider (PCP)										
Brodsky Stephen Md	Practitioner - Non-Primary Care Provider (PCP)										
ee Siu K	Practitioner - Non-Primary Care Provider (PCP)										
ohen Robert A	Practitioner - Non-Primary Care Provider (PCP)	~									
asker Steven Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Veinberger Wilbur Dpm	Practitioner - Non-Primary Care Provider (PCP)										
hdanova Olga Md	Practitioner - Non-Primary Care Provider (PCP)										
Camillieri Susan	Practitioner - Non-Primary Care Provider (PCP)	~				~					
emon Juan Ignacio	Practitioner - Non-Primary Care Provider (PCP)										
amal Buchanan	Practitioner - Non-Primary Care Provider (PCP)										
wohig Evelyn	Practitioner - Non-Primary Care Provider (PCP)										
lianne Daniels, Cota	Practitioner - Non-Primary Care Provider (PCP)										
Sutton Phyllis	Practitioner - Non-Primary Care Provider (PCP)										
Gray Velasquez	Practitioner - Non-Primary Care Provider (PCP)										
Kwa Maryann J	Practitioner - Non-Primary Care Provider (PCP)										
Abayev Vyachislav	Practitioner - Non-Primary Care Provider (PCP)										



Page 326 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Manasson Julia	Practitioner - Non-Primary Care Provider (PCP)										
Fichtel Katherine Christine	Practitioner - Non-Primary Care Provider (PCP)										
Schwarha Peggy	Practitioner - Non-Primary Care Provider (PCP)					~					
Seminara Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Reformina Diane	Practitioner - Non-Primary Care Provider (PCP)										
381865664johnson Kirsten	Practitioner - Non-Primary Care Provider (PCP)	~									
Smilowitz Nathaniel R	Practitioner - Non-Primary Care Provider (PCP)										
Zhou Fang	Practitioner - Non-Primary Care Provider (PCP)										
Stamm Matthew Harrison	Practitioner - Non-Primary Care Provider (PCP)										
Verplanke Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Chuquin Jose David	Practitioner - Non-Primary Care Provider (PCP)										
Ooshi Vishal Kirtikant	Practitioner - Non-Primary Care Provider (PCP)										
Castillo Carolina	Practitioner - Non-Primary Care Provider (PCP)										
Zwerling Jonathan Scott Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Tarsis Sara Leah Md Phd	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Krupp Lauren B Md	Practitioner - Non-Primary Care Provider (PCP)										
Strizhak Andre Valentine Md	Practitioner - Non-Primary Care Provider (PCP)										
Ko Jane Park	Practitioner - Non-Primary Care Provider (PCP)										
Breidbart David M	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Arthur	Practitioner - Non-Primary Care Provider (PCP)										
Flamer Harold E Md	Practitioner - Non-Primary Care Provider (PCP)										
Veeks Edwin J Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Katz David Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)										
Schorr Paul D	Practitioner - Non-Primary Care Provider (PCP)										
atkowski Jo-Ann M	Practitioner - Non-Primary Care Provider (PCP)										
Bernstein Mitchell Alan	Practitioner - Non-Primary Care Provider (PCP)										
Grippa Argante Rocco	Practitioner - Non-Primary Care Provider (PCP)										
Amendola Angela Theresa	Practitioner - Non-Primary Care Provider (PCP)										
Sonpal Girishkumar Md Pa	Practitioner - Non-Primary Care Provider (PCP)										
De Armas Pedro	Practitioner - Non-Primary Care Provider (PCP)										
Fred S Schwartz	Practitioner - Non-Primary Care Provider (PCP)										



Page 327 of 541 Run Date: 06/30/2020

* Safety Net Providers in Green											
	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Sussman-Mirocznik Irit	Practitioner - Non-Primary Care Provider (PCP)										
Pollack Hugh L	Practitioner - Non-Primary Care Provider (PCP)										
Fierman Arthur	Practitioner - Non-Primary Care Provider (PCP)										
Sharif Muhammad Q	Practitioner - Non-Primary Care Provider (PCP)										
Adimoolam Seetharaman Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*	~					
Marsh Elissa	Practitioner - Non-Primary Care Provider (PCP)										
Holcomb Alvin D Md	Practitioner - Non-Primary Care Provider (PCP)										
Schulman Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Vazirani Tara D Md	Practitioner - Non-Primary Care Provider (PCP)										
Tolpin Bernard Baer	Practitioner - Non-Primary Care Provider (PCP)					~					
Eiseman Caroline	Practitioner - Non-Primary Care Provider (PCP)	~									
Davis Adam Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Fruchter Merav Dds	Practitioner - Non-Primary Care Provider (PCP)										
Mercado Jorge Manuel	Practitioner - Non-Primary Care Provider (PCP)										
Tan Audrey J	Practitioner - Non-Primary Care Provider (PCP)										
Cheung Angela Yuen Man	Practitioner - Non-Primary Care Provider (PCP)	~									
Cancio Marlon Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Jane Coyle	Practitioner - Non-Primary Care Provider (PCP)										
Taparia Versha	Practitioner - Non-Primary Care Provider (PCP)										
Chibbaro Patricia D	Practitioner - Non-Primary Care Provider (PCP)										
Alexander Mary Ellen	Practitioner - Non-Primary Care Provider (PCP)	~									
Ng Jesse	Practitioner - Non-Primary Care Provider (PCP)										
Abdul Hay Mohammad	Practitioner - Non-Primary Care Provider (PCP)										
Greenspan Maxwell	Practitioner - Non-Primary Care Provider (PCP)	~									
Dam Sabaa	Practitioner - Non-Primary Care Provider (PCP)										
Heacock Laura	Practitioner - Non-Primary Care Provider (PCP)										
Hawkins Denis Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Feintuch Shimon	Practitioner - Non-Primary Care Provider (PCP)										
Baumgarten Megan	Practitioner - Non-Primary Care Provider (PCP)	~									
Jahnes Katherine	Practitioner - Non-Primary Care Provider (PCP)										
Irons Rachel Lauren	Practitioner - Non-Primary Care Provider (PCP)										



Page 328 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Martin John Thomas	Practitioner - Non-Primary Care Provider (PCP)											
Seligsohn David S	Practitioner - Non-Primary Care Provider (PCP)											
Reiff Stefanie	Practitioner - Non-Primary Care Provider (PCP)											
Goldenberg Julia	Practitioner - Non-Primary Care Provider (PCP)											
Dessources Margarette	Practitioner - Non-Primary Care Provider (PCP)											
Reilly Nicole S	Practitioner - Non-Primary Care Provider (PCP)											
Moskowitz Samuel	Practitioner - Non-Primary Care Provider (PCP)											
Hoffman Matthew A	Practitioner - Non-Primary Care Provider (PCP)											
Simon Gregory William	Practitioner - Non-Primary Care Provider (PCP)											
Riedinger Tracy	Practitioner - Non-Primary Care Provider (PCP)											
Del Guzzo Luciano	Practitioner - Non-Primary Care Provider (PCP)											
Nelson Peter	Practitioner - Non-Primary Care Provider (PCP)											
Berland Jay Steven	Practitioner - Non-Primary Care Provider (PCP)											
Mantello Michael T Md	Practitioner - Non-Primary Care Provider (PCP)											
Pomeranz Miriam K	Practitioner - Non-Primary Care Provider (PCP)											
Fielding George	Practitioner - Non-Primary Care Provider (PCP)											
Siddiqui Faisal Md	Practitioner - Non-Primary Care Provider (PCP)											
Amico Susan G Dpm	Practitioner - Non-Primary Care Provider (PCP)	~										
Khrom Tatiana Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~					
Wolfson Mitchell Md	Practitioner - Non-Primary Care Provider (PCP)						~					
Sommerville Marlanne	Practitioner - Non-Primary Care Provider (PCP)											
Ritaann Dalton	Practitioner - Non-Primary Care Provider (PCP)											
Layton Tina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~						
Bubis Milana	Practitioner - Non-Primary Care Provider (PCP)											
Gennaro Mark Md Pc	Practitioner - Non-Primary Care Provider (PCP)											
Heppell Patrick	Practitioner - Non-Primary Care Provider (PCP)											
William Christopher Maged	Practitioner - Non-Primary Care Provider (PCP)											
Maki Rachael Hilda	Practitioner - Non-Primary Care Provider (PCP)	~										
Tiyyagura Satish	Practitioner - Non-Primary Care Provider (PCP)											
Skovronsky Yaakov	Practitioner - Non-Primary Care Provider (PCP)	~										
Gonzalez-Lomas Guillem	Practitioner - Non-Primary Care Provider (PCP)											



Page 329 of 541 Run Date: 06/30/2020

* Safety Net Providers in Green	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Wilson Melissa Ann	Practitioner - Non-Primary Care Provider (PCP)	2.0.1	210	ZIDIIX	2.0.7	J.u.i	0.0.7	- Oldin	11.517		
Rahmani Rabin	Practitioner - Non-Primary Care Provider (PCP)										
Schwack Bradley	Practitioner - Non-Primary Care Provider (PCP)										
Jung Albert	Practitioner - Non-Primary Care Provider (PCP)										
Caruana Dara Beth	Practitioner - Non-Primary Care Provider (PCP)	~									
Locascio Gianna	Practitioner - Non-Primary Care Provider (PCP)										
Calderon Vincente Anthony	Practitioner - Non-Primary Care Provider (PCP)	~									
Dooley Francis Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Ambarian Naira	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Sahani Parita	Practitioner - Non-Primary Care Provider (PCP)										
Mendlowitz Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Michaud Valerie Marie J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Pernes Cheryl Palafox	Practitioner - Non-Primary Care Provider (PCP)										
Staci Bryson	Practitioner - Non-Primary Care Provider (PCP)										
Turner Carol Lolita	Practitioner - Non-Primary Care Provider (PCP)										
Nazir Sharique	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Cicalese Erin Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Smith Deane Edgar Iii	Practitioner - Non-Primary Care Provider (PCP)										
Bezugolnaya Ksenia	Practitioner - Non-Primary Care Provider (PCP)										
Ruckdeschell Joanna Marie	Practitioner - Non-Primary Care Provider (PCP)										
Dalebroux Courtney Hubschmann	Practitioner - Non-Primary Care Provider (PCP)										
Montgomery Robert A Md	Practitioner - Non-Primary Care Provider (PCP)										
Kiprovski Kiril Md	Practitioner - Non-Primary Care Provider (PCP)										
Nzuzi Simon Muaka Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Kogan Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)										
Fertel Norman Shepard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Vitale Aldo Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Volkov Dmitri	Practitioner - Non-Primary Care Provider (PCP)										
Madeb Isaac Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~			~			
Papamitsakis Nikolaos I H	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Michael Jeffrey J Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 330 of 541 Run Date: 06/30/2020

* Safety Net Providers in Green										
	Participating	in Projects								
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix 2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Frankle William G Md	Practitioner - Non-Primary Care Provider (PCP)									
Chiu Ernest S Md	Practitioner - Non-Primary Care Provider (PCP)									
Wagner Wetzel Nancy Phd	Practitioner - Non-Primary Care Provider (PCP)	~			~					
Davidson John Albert Rpa	Practitioner - Non-Primary Care Provider (PCP)									
Porges Deborah	Practitioner - Non-Primary Care Provider (PCP)									
Wachtel Elena Vasilievna	Practitioner - Non-Primary Care Provider (PCP)									
Kamen Jonathan	Practitioner - Non-Primary Care Provider (PCP)									
Sucich James	Practitioner - Non-Primary Care Provider (PCP)	~				~				
Herstik Barry Glenn Dpm	Practitioner - Non-Primary Care Provider (PCP)									
Loberas Karen Katherine Capistrano	Practitioner - Non-Primary Care Provider (PCP)				~					
Pacifici Amy	Practitioner - Non-Primary Care Provider (PCP)	~								
Kim Carolyn	Practitioner - Non-Primary Care Provider (PCP)	~						~	~	
Shoute Meridith	Practitioner - Non-Primary Care Provider (PCP)									
Parnia Sam	Practitioner - Non-Primary Care Provider (PCP)									
Natanzon Alex Md	Practitioner - Non-Primary Care Provider (PCP)									
Bhadsavle Siraj Ashok	Practitioner - Non-Primary Care Provider (PCP)									
Gould Sara J	Practitioner - Non-Primary Care Provider (PCP)									
Gary Golduber	Practitioner - Non-Primary Care Provider (PCP)									
Goyal Himani Md	Practitioner - Non-Primary Care Provider (PCP)									
Koenigsberg Joanna	Practitioner - Non-Primary Care Provider (PCP)							~	~	
Mednick Aron J	Practitioner - Non-Primary Care Provider (PCP)									
Nunez Freddy	Practitioner - Non-Primary Care Provider (PCP)	~								
Abreu Jairo	Practitioner - Non-Primary Care Provider (PCP)	~			~	~				
Li May Hsiao Hoan	Practitioner - Non-Primary Care Provider (PCP)									
Romain Rose Estelle	Practitioner - Non-Primary Care Provider (PCP)									
Aquino Jennifer	Practitioner - Non-Primary Care Provider (PCP)									
Goodrich Jennifer Gale	Practitioner - Non-Primary Care Provider (PCP)	~	~	~						
Umeh Uchenna	Practitioner - Non-Primary Care Provider (PCP)	~								
Hena Kerry Maryse	Practitioner - Non-Primary Care Provider (PCP)									
Kamberi Maria	Practitioner - Non-Primary Care Provider (PCP)									
Dugan Patricia Cristine	Practitioner - Non-Primary Care Provider (PCP)									



Page 331 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Mondesir-Harewood Carlene	Practitioner - Non-Primary Care Provider (PCP)	~									
Kapoor Madhavi Prabhakar	Practitioner - Non-Primary Care Provider (PCP)										
Kulesza Amanda	Practitioner - Non-Primary Care Provider (PCP)										
Pohlman Lee	Practitioner - Non-Primary Care Provider (PCP)										
Sou Tiffany	Practitioner - Non-Primary Care Provider (PCP)										
Choe Grace Yun	Practitioner - Non-Primary Care Provider (PCP)										
Sclafani Lauren M	Practitioner - Non-Primary Care Provider (PCP)										
Spisak Jennifer M	Practitioner - Non-Primary Care Provider (PCP)										
Mckeever James Joseph Harvey	Practitioner - Non-Primary Care Provider (PCP)										
Petchprapa Catherine Md	Practitioner - Non-Primary Care Provider (PCP)										
Kahn Martin	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan David	Practitioner - Non-Primary Care Provider (PCP)					~					
Desanto Pasquale M Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Kabnick Lowell	Practitioner - Non-Primary Care Provider (PCP)										
Meshnick Joel Alan Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Hershman Ronnie Allen Md	Practitioner - Non-Primary Care Provider (PCP)										
Oneill Daniel K Md	Practitioner - Non-Primary Care Provider (PCP)										
Maldonado Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Lamont Justin Gerard	Practitioner - Non-Primary Care Provider (PCP)										
Leifer Gerald Dds	Practitioner - Non-Primary Care Provider (PCP)										
Daley Lisa M Md	Practitioner - Non-Primary Care Provider (PCP)					~					
Freilich Bryan Michael Phd	Practitioner - Non-Primary Care Provider (PCP)	~									
Testa Jane Marie Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Santos Maria J	Practitioner - Non-Primary Care Provider (PCP)										
Berger Abraham Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Goldberg Avram Zev	Practitioner - Non-Primary Care Provider (PCP)										
Vaidya Swapna X Md	Practitioner - Non-Primary Care Provider (PCP)										
Grunwald Andrew M Md	Practitioner - Non-Primary Care Provider (PCP)										
Tobin Corinne	Practitioner - Non-Primary Care Provider (PCP)										
Santana Resto Lillian Elisa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Haber Sol David Dds	Practitioner - Non-Primary Care Provider (PCP)										



Page 332 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Mcdermott Brian	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Razzouk Louai	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Samantha	Practitioner - Non-Primary Care Provider (PCP)										
Shames Yelena L	Practitioner - Non-Primary Care Provider (PCP)										
eung Allen	Practitioner - Non-Primary Care Provider (PCP)										
Ngai Jennie Yee Md	Practitioner - Non-Primary Care Provider (PCP)										
Lord Aaron	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Seth Evan	Practitioner - Non-Primary Care Provider (PCP)										
ehman Abraham Reuven	Practitioner - Non-Primary Care Provider (PCP)										
Peters-Lowe Kisha	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Korsen Meredith	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Biernacki Carolina	Practitioner - Non-Primary Care Provider (PCP)	~				~					
aigy Brecher	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Phillips Leroy Christopher	Practitioner - Non-Primary Care Provider (PCP)										
Amorapanth Prin X	Practitioner - Non-Primary Care Provider (PCP)										
Norris Nadia Noelle-Kristie	Practitioner - Non-Primary Care Provider (PCP)										
Koo Linda	Practitioner - Non-Primary Care Provider (PCP)										
Rao Julia Anne	Practitioner - Non-Primary Care Provider (PCP)										
ewis Yosef Yitzchok	Practitioner - Non-Primary Care Provider (PCP)										
Carey Kevin Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Iguyen Andrew David	Practitioner - Non-Primary Care Provider (PCP)										
Mansour Maryann Bihja	Practitioner - Non-Primary Care Provider (PCP)										
Reyes Narolin	Practitioner - Non-Primary Care Provider (PCP)										
Goodman Noah	Practitioner - Non-Primary Care Provider (PCP)										
Vimmer Alicia	Practitioner - Non-Primary Care Provider (PCP)										
Chavarria Jeyser B	Practitioner - Non-Primary Care Provider (PCP)	~									
ieder Jessica L	Practitioner - Non-Primary Care Provider (PCP)										
Modica Patricia	Practitioner - Non-Primary Care Provider (PCP)	~									
Vax Mark Richard	Practitioner - Non-Primary Care Provider (PCP)										
Schiff Carolyn Md	Practitioner - Non-Primary Care Provider (PCP)										
Meehan Shane	Practitioner - Non-Primary Care Provider (PCP)										



Page 333 of 541 **Run Date :** 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Crawford Bernard K Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
Aizer Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Milshteyn Yuliya Cnm	Practitioner - Non-Primary Care Provider (PCP)					~					
Westfried Morris Pc Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Papadakos Stylianos Panagiotis	Practitioner - Non-Primary Care Provider (PCP)										
Goldberger Robert Dds	Practitioner - Non-Primary Care Provider (PCP)										
Tsinis Mariya F Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Gomez Richard	Practitioner - Non-Primary Care Provider (PCP)	~									
Delbeau Henri-Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Koppel Barbara Sue Md	Practitioner - Non-Primary Care Provider (PCP)										
Pedro Helder Francisco	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Luciano Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Gold Von Simson Gabrielle Md	Practitioner - Non-Primary Care Provider (PCP)										
Helen H Tong	Practitioner - Non-Primary Care Provider (PCP)										
Levi Rosen	Practitioner - Non-Primary Care Provider (PCP)										
Kochin Anna	Practitioner - Non-Primary Care Provider (PCP)										
Lugo Joanelle	Practitioner - Non-Primary Care Provider (PCP)										
Wolk Lora Hilary	Practitioner - Non-Primary Care Provider (PCP)	~									
Balzora Sophie Myriam	Practitioner - Non-Primary Care Provider (PCP)										
Dufresne Francois	Practitioner - Non-Primary Care Provider (PCP)										
Wertheimer Benjamin Z Md	Practitioner - Non-Primary Care Provider (PCP)										
Adhia Rajesh Gautam Dds	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Tarlow Gail	Practitioner - Non-Primary Care Provider (PCP)										
Tsay Junchieh	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Sapna	Practitioner - Non-Primary Care Provider (PCP)										
Celona John Paul	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Norman Deanne S	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz David T	Practitioner - Non-Primary Care Provider (PCP)										
Gyorgyi Datz	Practitioner - Non-Primary Care Provider (PCP)										
Spoljaric Maria Clarissa Gwendolyn	Practitioner - Non-Primary Care Provider (PCP)										
Yi-Chen Lee	Practitioner - Non-Primary Care Provider (PCP)										



Page 334 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Fang Cindy Penyin	Practitioner - Non-Primary Care Provider (PCP)										
Iacono Danielle	Practitioner - Non-Primary Care Provider (PCP)	~									
Schnapp Marisa	Practitioner - Non-Primary Care Provider (PCP)						~				
Rodriguez Valentina	Practitioner - Non-Primary Care Provider (PCP)										
Rangel Magda	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Samim Mohammad Mehdi	Practitioner - Non-Primary Care Provider (PCP)										
Hoda Syed Tanvir	Practitioner - Non-Primary Care Provider (PCP)										
Herbert-Cohen Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Guerrero Rebecca P Dds	Practitioner - Non-Primary Care Provider (PCP)	~									
Chapalamadugu Prateek	Practitioner - Non-Primary Care Provider (PCP)										
Suberlak Matthew Nicholas	Practitioner - Non-Primary Care Provider (PCP)										
Ni Li	Practitioner - Non-Primary Care Provider (PCP)										
Gerber Naamit K	Practitioner - Non-Primary Care Provider (PCP)										
Joanne Distilo	Practitioner - Non-Primary Care Provider (PCP)										
Ita Nagy Fanny	Practitioner - Non-Primary Care Provider (PCP)										
Gurvits Grigoriy E	Practitioner - Non-Primary Care Provider (PCP)										
Prianka Desai	Practitioner - Non-Primary Care Provider (PCP)										
Rice Brian Travis Wilcox	Practitioner - Non-Primary Care Provider (PCP)										
Ma Lilly	Practitioner - Non-Primary Care Provider (PCP)										
Arous Joyce	Practitioner - Non-Primary Care Provider (PCP)										
Goldberg Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Reynoso Diego	Practitioner - Non-Primary Care Provider (PCP)										
Castaneda Pablo Gabriel	Practitioner - Non-Primary Care Provider (PCP)										
Acierno Nicholas Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Schwartz Lisa Catherine	Practitioner - Non-Primary Care Provider (PCP)										
Kim Danny C Md	Practitioner - Non-Primary Care Provider (PCP)										
Deweil Lawrence Nicholas Md	Practitioner - Non-Primary Care Provider (PCP)										
Bunyaviroch Tira	Practitioner - Non-Primary Care Provider (PCP)										
Elferzli George Salem Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Sander Howard Warren	Practitioner - Non-Primary Care Provider (PCP)										
Orlow Seth J Md	Practitioner - Non-Primary Care Provider (PCP)										1



Page 335 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Bral Pedram	Practitioner - Non-Primary Care Provider (PCP)										
Libassi David	Practitioner - Non-Primary Care Provider (PCP)										
Wolintz Robyn Joy Md	Practitioner - Non-Primary Care Provider (PCP)										
Donington Jessica Md	Practitioner - Non-Primary Care Provider (PCP)										
Saunders John Kenneth	Practitioner - Non-Primary Care Provider (PCP)										
Vetrano Joseph A Md	Practitioner - Non-Primary Care Provider (PCP)										
Madama Sukanya Dpm	Practitioner - Non-Primary Care Provider (PCP)					~		~			
Khan Uzma Dds	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Rogelio Isaac Md	Practitioner - Non-Primary Care Provider (PCP)										
Snuderl Matija	Practitioner - Non-Primary Care Provider (PCP)										
Seibert-Choi Oksoon Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Tarcatu Dana Liliana	Practitioner - Non-Primary Care Provider (PCP)										
Abitbol Lionel Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Gross Rebekah Gertrude Md	Practitioner - Non-Primary Care Provider (PCP)										
Chau Lisa Kit Jane Rn	Practitioner - Non-Primary Care Provider (PCP)										
Abraham Saji	Practitioner - Non-Primary Care Provider (PCP)										
Boyd Leslie R Md	Practitioner - Non-Primary Care Provider (PCP)										
Patricia Gorman	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
osicco Kristen	Practitioner - Non-Primary Care Provider (PCP)										
affin Anton Eltchinoff	Practitioner - Non-Primary Care Provider (PCP)										
Arqimandriti Agelta Miss	Practitioner - Non-Primary Care Provider (PCP)										
Protopopescu Xenia	Practitioner - Non-Primary Care Provider (PCP)										
De La Rosa Nila Theresa	Practitioner - Non-Primary Care Provider (PCP)										
Burke Jacqueline T	Practitioner - Non-Primary Care Provider (PCP)										
Salomon Vladimir Hugues	Practitioner - Non-Primary Care Provider (PCP)										
Sonia Aracena	Practitioner - Non-Primary Care Provider (PCP)										
Reynolds Gregory	Practitioner - Non-Primary Care Provider (PCP)					~					
Merker-Eisen Lara J	Practitioner - Non-Primary Care Provider (PCP)										
isa Vi Doan Md	Practitioner - Non-Primary Care Provider (PCP)										
Strauss Eric Jason Md	Practitioner - Non-Primary Care Provider (PCP)										
Foley Mathew	Practitioner - Non-Primary Care Provider (PCP)										



Page 336 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Radmanesh Alireza	Practitioner - Non-Primary Care Provider (PCP)										
Volfe Lisa	Practitioner - Non-Primary Care Provider (PCP)	~									
Vong Sinkong	Practitioner - Non-Primary Care Provider (PCP)										
Colligan Marlee	Practitioner - Non-Primary Care Provider (PCP)										
/ictoria E Souffrant	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Koller Kristen Ashley	Practitioner - Non-Primary Care Provider (PCP)										
Carter Jolie Simone	Practitioner - Non-Primary Care Provider (PCP)										
Sara Rabinowitz, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Beiner Joshua Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Mathews Tony	Practitioner - Non-Primary Care Provider (PCP)										
Dh Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
/liller Brooke	Practitioner - Non-Primary Care Provider (PCP)										
Richter Susan Lee	Practitioner - Non-Primary Care Provider (PCP)										
riedman Danielle Miss	Practitioner - Non-Primary Care Provider (PCP)										
Zhao She	Practitioner - Non-Primary Care Provider (PCP)										
eitcher Arielle	Practitioner - Non-Primary Care Provider (PCP)										
an Hong	Practitioner - Non-Primary Care Provider (PCP)										
ou Mee	Practitioner - Non-Primary Care Provider (PCP)										
lachum Levin, Md, Pc	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~						
ymberis Stella C	Practitioner - Non-Primary Care Provider (PCP)										
Cafferata Shaun	Practitioner - Non-Primary Care Provider (PCP)										
Schwinger Ronald Bruce	Practitioner - Non-Primary Care Provider (PCP)										
evine Jamie P	Practitioner - Non-Primary Care Provider (PCP)										
Schweitzer Frances Robyn Phd	Practitioner - Non-Primary Care Provider (PCP)										
Chang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Goff Bradford Md	Practitioner - Non-Primary Care Provider (PCP)										
Baldinger Esther Md	Practitioner - Non-Primary Care Provider (PCP)										
imond Carol L Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Mayer Richard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Pankaj Bhandari	Practitioner - Non-Primary Care Provider (PCP)										
Catherine Conway	Practitioner - Non-Primary Care Provider (PCP)	~									



Page 337 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Shah Paresh	Practitioner - Non-Primary Care Provider (PCP)										
Samuel George	Practitioner - Non-Primary Care Provider (PCP)										
Carnelia James	Practitioner - Non-Primary Care Provider (PCP)	~									
evine Deborah A Md	Practitioner - Non-Primary Care Provider (PCP)										
livera Carmen	Practitioner - Non-Primary Care Provider (PCP)	~									
ean-Louis Jude	Practitioner - Non-Primary Care Provider (PCP)										
rown Phyllis	Practitioner - Non-Primary Care Provider (PCP)	~									
mith Robin Errol	Practitioner - Non-Primary Care Provider (PCP)										
Oppenheim Jennifer A	Practitioner - Non-Primary Care Provider (PCP)										
urnett Michael Charles Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
udarevitch Daria	Practitioner - Non-Primary Care Provider (PCP)										
iola Jeanna D Md	Practitioner - Non-Primary Care Provider (PCP)										
ampoe Isaac G Md	Practitioner - Non-Primary Care Provider (PCP)	~									
onnino Robert Matthew Md	Practitioner - Non-Primary Care Provider (PCP)										
larshall Kiah Devon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
u Jessica Yung Chung	Practitioner - Non-Primary Care Provider (PCP)										
adjen Kristoffer	Practitioner - Non-Primary Care Provider (PCP)										
tarner Karen A	Practitioner - Non-Primary Care Provider (PCP)										
ood Deepika Md	Practitioner - Non-Primary Care Provider (PCP)	~									
ason Geri Ms.	Practitioner - Non-Primary Care Provider (PCP)										
o Roger S	Practitioner - Non-Primary Care Provider (PCP)										
zerdem Ugur	Practitioner - Non-Primary Care Provider (PCP)										
ew Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
chevarria Oyarzun Ghislaine C	Practitioner - Non-Primary Care Provider (PCP)										
chwartz Joseph	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
avita Banks-Coleman	Practitioner - Non-Primary Care Provider (PCP)										
/ard Meghan Kathleen	Practitioner - Non-Primary Care Provider (PCP)										
piegel Jesse Dr.	Practitioner - Non-Primary Care Provider (PCP)										
landy Madelyn Anne	Practitioner - Non-Primary Care Provider (PCP)										
Monica Davidson	Practitioner - Non-Primary Care Provider (PCP)										
achelevich Naomi	Practitioner - Non-Primary Care Provider (PCP)										



Page 338 of 541 **Run Date**: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Awal Divya	Practitioner - Non-Primary Care Provider (PCP)										
Goldstein Jill Y	Practitioner - Non-Primary Care Provider (PCP)										
Lolis Athena	Practitioner - Non-Primary Care Provider (PCP)										
Christenson Ellie	Practitioner - Non-Primary Care Provider (PCP)										
Dadasheva Casey	Practitioner - Non-Primary Care Provider (PCP)										
Jacobus Diana	Practitioner - Non-Primary Care Provider (PCP)										
Mudannayake Louis Mahen Md	Practitioner - Non-Primary Care Provider (PCP)										
Phokela Sarabjit Singh Md	Practitioner - Non-Primary Care Provider (PCP)										
Liaw Karen	Practitioner - Non-Primary Care Provider (PCP)										
Mair Evan Robert	Practitioner - Non-Primary Care Provider (PCP)										
Donnelly Gerard Brian	Practitioner - Non-Primary Care Provider (PCP)										
Bizekis Costas	Practitioner - Non-Primary Care Provider (PCP)										
Chachoua Abraham Md	Practitioner - Non-Primary Care Provider (PCP)										
Dabbraccio Carol Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Gudesblatt Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Neophytides Andreas N Md	Practitioner - Non-Primary Care Provider (PCP)										
Hummel Levine Pascale	Practitioner - Non-Primary Care Provider (PCP)										
Roman Ashley Smith	Practitioner - Non-Primary Care Provider (PCP)										
Curtin John Patrick	Practitioner - Non-Primary Care Provider (PCP)										
Perillo Ruthann	Practitioner - Non-Primary Care Provider (PCP)										
Mashkabova Lyubov Dds	Practitioner - Non-Primary Care Provider (PCP)										
Keilson Marshall J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Ishikawa Atsuko	Practitioner - Non-Primary Care Provider (PCP)										
Ginzburg Lev Md	Practitioner - Non-Primary Care Provider (PCP)										
Gonzalez Orlando Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Marcus Robert S Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Chopra Arun	Practitioner - Non-Primary Care Provider (PCP)										
Urcuyo Leonel Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Yates Patricia K	Practitioner - Non-Primary Care Provider (PCP)										
Flores Roberto Louis	Practitioner - Non-Primary Care Provider (PCP)										
Vermeulen Marsia	Practitioner - Non-Primary Care Provider (PCP)										



Page 339 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Edelman Sari	Practitioner - Non-Primary Care Provider (PCP)										
Volkerts Elston Leroy	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Melamed Eitan	Practitioner - Non-Primary Care Provider (PCP)										
East Carolyn Alicia	Practitioner - Non-Primary Care Provider (PCP)										
Lewin Justin Miller	Practitioner - Non-Primary Care Provider (PCP)										
Kim Arum	Practitioner - Non-Primary Care Provider (PCP)										
Kothari Rishi A	Practitioner - Non-Primary Care Provider (PCP)										
Bohrer-Yardley Lindsey Loretta	Practitioner - Non-Primary Care Provider (PCP)										
Murray Margaret	Practitioner - Non-Primary Care Provider (PCP)										
Horn Jeremy H	Practitioner - Non-Primary Care Provider (PCP)										
Gabbai Leor	Practitioner - Non-Primary Care Provider (PCP)										
Caratao-Mojica Rhea	Practitioner - Non-Primary Care Provider (PCP)										
Bredes Leslie	Practitioner - Non-Primary Care Provider (PCP)										
Kadish Chelsea Brittany	Practitioner - Non-Primary Care Provider (PCP)										
Kneifati-Hayek Jerard Zaki	Practitioner - Non-Primary Care Provider (PCP)										
Brachfeld Adam Michael	Practitioner - Non-Primary Care Provider (PCP)										
Lui Yvonne W Md	Practitioner - Non-Primary Care Provider (PCP)										
Pappas Mike	Practitioner - Non-Primary Care Provider (PCP)					~					
Hessler Robert A Md	Practitioner - Non-Primary Care Provider (PCP)										
Coopersmith Allen	Practitioner - Non-Primary Care Provider (PCP)										
Fridman David Md	Practitioner - Non-Primary Care Provider (PCP)										
Rothberg Robert	Practitioner - Non-Primary Care Provider (PCP)										
Litvin Lyubov Dds	Practitioner - Non-Primary Care Provider (PCP)	~									
Romano Constance	Practitioner - Non-Primary Care Provider (PCP)										
Marino John	Practitioner - Non-Primary Care Provider (PCP)										
Altman Daryl Renee Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Swope David M	Practitioner - Non-Primary Care Provider (PCP)										
Remson Karen M Np	Practitioner - Non-Primary Care Provider (PCP)	~									
Richard Zbytniewski, Otr/L	Practitioner - Non-Primary Care Provider (PCP)										
Mckeon- Simone Maureen Ann	Practitioner - Non-Primary Care Provider (PCP)										
Opio George Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 340 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Siasoco Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Angelos Popi	Practitioner - Non-Primary Care Provider (PCP)	~									
Apicella Sheila Ann Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Lazarus Karen	Practitioner - Non-Primary Care Provider (PCP)										
Weinberg S Dana	Practitioner - Non-Primary Care Provider (PCP)	~									
Johnson Aaron	Practitioner - Non-Primary Care Provider (PCP)										
Rene Daphney Mary	Practitioner - Non-Primary Care Provider (PCP)					~					
Rai Rohit Kumar	Practitioner - Non-Primary Care Provider (PCP)										
Sjulson Lucas	Practitioner - Non-Primary Care Provider (PCP)										
Rumley Joseph James Md	Practitioner - Non-Primary Care Provider (PCP)										
Wysock James Steven	Practitioner - Non-Primary Care Provider (PCP)										
Kurz Sebastian Gerhard	Practitioner - Non-Primary Care Provider (PCP)										
Aaltonen Eric T	Practitioner - Non-Primary Care Provider (PCP)										
Baroni Argelinda	Practitioner - Non-Primary Care Provider (PCP)										
Lanatra Nicole Md	Practitioner - Non-Primary Care Provider (PCP)										
Karamitopoulos Mara Selene	Practitioner - Non-Primary Care Provider (PCP)										
Wolberg James P Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Lowe Beverley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Joseph Naber	Practitioner - Non-Primary Care Provider (PCP)										
Corpuz Glorilyn Montesa	Practitioner - Non-Primary Care Provider (PCP)										
Cerullo Andrew	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Siddiqui Moiz Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Liebman Tracey	Practitioner - Non-Primary Care Provider (PCP)										
Pillai Cinthi	Practitioner - Non-Primary Care Provider (PCP)										
Rajeshwari Soni	Practitioner - Non-Primary Care Provider (PCP)										
Latson Larry Allen Jr	Practitioner - Non-Primary Care Provider (PCP)										
Esposito Mariah	Practitioner - Non-Primary Care Provider (PCP)										
Lu William	Practitioner - Non-Primary Care Provider (PCP)										
Surasky Russell Scott	Practitioner - Non-Primary Care Provider (PCP)										
Shah Sona	Practitioner - Non-Primary Care Provider (PCP)										
James Justin Charles	Practitioner - Non-Primary Care Provider (PCP)										



Page 341 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Rennalls Marqui	Practitioner - Non-Primary Care Provider (PCP)								~	~	
Kim Alice Donna	Practitioner - Non-Primary Care Provider (PCP)										
Hay John	Practitioner - Non-Primary Care Provider (PCP)										
Narang Jolie Md	Practitioner - Non-Primary Care Provider (PCP)										
Lajam Claudett Md	Practitioner - Non-Primary Care Provider (PCP)										
Lindy David C	Practitioner - Non-Primary Care Provider (PCP)										
Markhasina Inna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~				1
Menlove Stephen H Md	Practitioner - Non-Primary Care Provider (PCP)										1
Lyons Richard	Practitioner - Non-Primary Care Provider (PCP)										
Kwak Charles	Practitioner - Non-Primary Care Provider (PCP)										
Nguyen William Md	Practitioner - Non-Primary Care Provider (PCP)										
Zaydfudim Galene	Practitioner - Non-Primary Care Provider (PCP)										1
Baker Stephen Rpa	Practitioner - Non-Primary Care Provider (PCP)										1
Croslin Nicole M	Practitioner - Non-Primary Care Provider (PCP)	~									1
Koss Jerome H	Practitioner - Non-Primary Care Provider (PCP)										1
Morga Michael Sebastian	Practitioner - Non-Primary Care Provider (PCP)										1
Chen Yuan-Fang Md	Practitioner - Non-Primary Care Provider (PCP)	~									1
Sachdev Bindu Do	Practitioner - Non-Primary Care Provider (PCP)										1
Goldstein Stanley Md	Practitioner - Non-Primary Care Provider (PCP)	~									1
Arick Daniel Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				1
Nicoletta Antonio	Practitioner - Non-Primary Care Provider (PCP)										
Collins Jeanette Jennie Np	Practitioner - Non-Primary Care Provider (PCP)	~									1
Viron Anna	Practitioner - Non-Primary Care Provider (PCP)										
Bouzi Martine	Practitioner - Non-Primary Care Provider (PCP)										1
Radist Claudia Jill	Practitioner - Non-Primary Care Provider (PCP)										1
Schnell Ellen S	Practitioner - Non-Primary Care Provider (PCP)										1
Albano John Francis	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			1
Christina Flores	Practitioner - Non-Primary Care Provider (PCP)										1
Lee Jean Kyung	Practitioner - Non-Primary Care Provider (PCP)										
Giuliano Linda Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Anderer Erich Gen	Practitioner - Non-Primary Care Provider (PCP)										1



Page 342 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Hultgren Aaron Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Miskin Solomon Md	Practitioner - Non-Primary Care Provider (PCP)						~				
Rana Nirmala Psy.D	Practitioner - Non-Primary Care Provider (PCP)	~									
Vornovitskiy Sana	Practitioner - Non-Primary Care Provider (PCP)	~									
Mycek, Kara	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Stella Peter Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Rizzo Mariano	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Swieca Bernadetta Helena	Practitioner - Non-Primary Care Provider (PCP)										
Adams Wray Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Mobasser Michaeljonathan	Practitioner - Non-Primary Care Provider (PCP)										
Cooper Timothy M	Practitioner - Non-Primary Care Provider (PCP)										
Mtangi Shamiso	Practitioner - Non-Primary Care Provider (PCP)										
Abramowitz Lauren J	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Westcott Jacqueline C	Practitioner - Non-Primary Care Provider (PCP)										
Saperstein Yona	Practitioner - Non-Primary Care Provider (PCP)										
Koenig Edward S	Practitioner - Non-Primary Care Provider (PCP)										
Coppola John Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
Kwon Young W	Practitioner - Non-Primary Care Provider (PCP)										
Ginsberg David Lloyd Md	Practitioner - Non-Primary Care Provider (PCP)										
Pfeffer Robert Douglas	Practitioner - Non-Primary Care Provider (PCP)										
Moskovits Tibor Md	Practitioner - Non-Primary Care Provider (PCP)										
Goodman Warren Jay Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Latino Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Chiang William Kam Md	Practitioner - Non-Primary Care Provider (PCP)										
Baldeon Sylvia	Practitioner - Non-Primary Care Provider (PCP)	~									
Caraig Voltaire Delapaz	Practitioner - Non-Primary Care Provider (PCP)	~									
Kaylakova Irina Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Wang Helen	Practitioner - Non-Primary Care Provider (PCP)										
Kuenzler Keith Alan	Practitioner - Non-Primary Care Provider (PCP)										
Ponchione Elizabeth Carmela	Practitioner - Non-Primary Care Provider (PCP)										
Femia Alisa N	Practitioner - Non-Primary Care Provider (PCP)										



Page 343 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Shapiro Maksim	Practitioner - Non-Primary Care Provider (PCP)										
Balar Arjun	Practitioner - Non-Primary Care Provider (PCP)										
Chandarana Hersh	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Kirk Anthony	Practitioner - Non-Primary Care Provider (PCP)										
ionsky Natalia	Practitioner - Non-Primary Care Provider (PCP)										
Sapay Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Dano Ivy Nicole Wee-Sit	Practitioner - Non-Primary Care Provider (PCP)	~									
zu Julia	Practitioner - Non-Primary Care Provider (PCP)										
hach Justin Thai	Practitioner - Non-Primary Care Provider (PCP)										
ann Adelene Emerald	Practitioner - Non-Primary Care Provider (PCP)										
Parcia Bryden Currie	Practitioner - Non-Primary Care Provider (PCP)	~				~					
lite Megumi Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
lebo Typhanie Lynn	Practitioner - Non-Primary Care Provider (PCP)										
nnan David Nii Yarteboye	Practitioner - Non-Primary Care Provider (PCP)	~									
Collins Shonette V	Practitioner - Non-Primary Care Provider (PCP)	~									
won Patrick	Practitioner - Non-Primary Care Provider (PCP)										
zersky Irina	Practitioner - Non-Primary Care Provider (PCP)										
Blaser Evelyn	Practitioner - Non-Primary Care Provider (PCP)	~	~	*	~						
Buss Jeanette T	Practitioner - Non-Primary Care Provider (PCP)	~									
oymelgreen Alisa	Practitioner - Non-Primary Care Provider (PCP)	~									
alib Mahino Abu	Practitioner - Non-Primary Care Provider (PCP)										
abian Evelyn Carmencita	Practitioner - Non-Primary Care Provider (PCP)										
Cooper Michael David	Practitioner - Non-Primary Care Provider (PCP)										
smar Amanda	Practitioner - Non-Primary Care Provider (PCP)								~	~	
ariuki Elizabeth Wangari	Practitioner - Non-Primary Care Provider (PCP)										
ielhurn Laura	Practitioner - Non-Primary Care Provider (PCP)										
tarling Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Dayna	Practitioner - Non-Primary Care Provider (PCP)										
Reznitsky Marina Md	Practitioner - Non-Primary Care Provider (PCP)										
ucido Jeffrey Vincent Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)	~	✓	*	~						
Vest Alan Leonard Dpm	Practitioner - Non-Primary Care Provider (PCP)						~				



Page 344 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Lazzaro Douglas R Md	Practitioner - Non-Primary Care Provider (PCP)										
Lepore Frank Louis Dpm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Newman Elliot	Practitioner - Non-Primary Care Provider (PCP)										
Ward Robert F Md	Practitioner - Non-Primary Care Provider (PCP)										
Farquharson Sean Michael	Practitioner - Non-Primary Care Provider (PCP)										
Pachter Hersch Leon	Practitioner - Non-Primary Care Provider (PCP)										
Alessi Kenneth Mr.	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Dikeakos Voula	Practitioner - Non-Primary Care Provider (PCP)										
Vaiselberg Robert J Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Jones Judy Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Margiotta Michael Stephen Md	Practitioner - Non-Primary Care Provider (PCP)										
Nataliya Valentinova Pa	Practitioner - Non-Primary Care Provider (PCP)										
Strassfeld Maxine Minucha	Practitioner - Non-Primary Care Provider (PCP)										
Roitman Rita	Practitioner - Non-Primary Care Provider (PCP)										
Tzimas Demetrios	Practitioner - Non-Primary Care Provider (PCP)										
Malekan Shahnaz	Practitioner - Non-Primary Care Provider (PCP)					~					
Sokker Rania Farid	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Cao Wenqin	Practitioner - Non-Primary Care Provider (PCP)										
Perezalonso Luis	Practitioner - Non-Primary Care Provider (PCP)					~					
Dababneh Haitham	Practitioner - Non-Primary Care Provider (PCP)	~									
Saxena Amit	Practitioner - Non-Primary Care Provider (PCP)										
Huang Jian Qun Md	Practitioner - Non-Primary Care Provider (PCP)										
Renata Dellapasqua	Practitioner - Non-Primary Care Provider (PCP)	~									
Spinelli Michael Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Drits Rakhmin Bobby Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Olivera Cedric	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Klein Eitan M Md	Practitioner - Non-Primary Care Provider (PCP)										
Smith Kimberly A	Practitioner - Non-Primary Care Provider (PCP)										
Foo Farng Yang Arvin Md	Practitioner - Non-Primary Care Provider (PCP)										
Grieco Alan	Practitioner - Non-Primary Care Provider (PCP)										
Seth Issac Winslow	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				



Page 345 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Rivera Cedric	Practitioner - Non-Primary Care Provider (PCP)	~									
Janine Shannon	Practitioner - Non-Primary Care Provider (PCP)										
Kim Su A	Practitioner - Non-Primary Care Provider (PCP)										
Sergie Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
Lambert-Byrne Arden	Practitioner - Non-Primary Care Provider (PCP)										
Green, Steven	Practitioner - Non-Primary Care Provider (PCP)										
Lei Jonell	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Brady Alexandra	Practitioner - Non-Primary Care Provider (PCP)										
Soab Medical Pc	Practitioner - Non-Primary Care Provider (PCP)										
Shollar Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Patel Mukund R	Practitioner - Non-Primary Care Provider (PCP)										
Popovic Jovan Md	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Jonathan Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Richard Fred	Practitioner - Non-Primary Care Provider (PCP)										
Ciment Avraham Yitchak Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Tran Teresa Tuyet-Phuong N Md	Practitioner - Non-Primary Care Provider (PCP)										
Soden Richard M Od	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Allen H Od	Practitioner - Non-Primary Care Provider (PCP)	~									
Mcmenomey Sean Oleary	Practitioner - Non-Primary Care Provider (PCP)										
Genovesi Mark H Md	Practitioner - Non-Primary Care Provider (PCP)						~				
Sundell Jon Robert Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Stroe Angela	Practitioner - Non-Primary Care Provider (PCP)										
Dinovis James Paul Dpm	Practitioner - Non-Primary Care Provider (PCP)	~						~			
Alanis Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Nascimbeni Ferran Elena	Practitioner - Non-Primary Care Provider (PCP)										
Lotfi Peter B	Practitioner - Non-Primary Care Provider (PCP)										
Jakubowska-Sadow Katarzyna Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Vozick Jesse M Md	Practitioner - Non-Primary Care Provider (PCP)										
Borja Angulo Maria Juliana	Practitioner - Non-Primary Care Provider (PCP)										
Nathan Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Lee Karen Lilia	Practitioner - Non-Primary Care Provider (PCP)										



Page 346 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Chakravarti Sujata Bani Md	Practitioner - Non-Primary Care Provider (PCP)											
Fanti Peter	Practitioner - Non-Primary Care Provider (PCP)											
Charles Jeremy Yves	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Vikash Sudhir Oza	Practitioner - Non-Primary Care Provider (PCP)											
Disabato Meghan Ann	Practitioner - Non-Primary Care Provider (PCP)											
Bessich Jamie	Practitioner - Non-Primary Care Provider (PCP)											
Sonmez Halis	Practitioner - Non-Primary Care Provider (PCP)											
Herrmann Simcha	Practitioner - Non-Primary Care Provider (PCP)											
Cronin Kathleen Veronica	Practitioner - Non-Primary Care Provider (PCP)											
Callahan Kenneth	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Amanda A	Practitioner - Non-Primary Care Provider (PCP)											
Maffey Victoria	Practitioner - Non-Primary Care Provider (PCP)											
Lui Jeannie Sin-Yee	Practitioner - Non-Primary Care Provider (PCP)											
Gutteridge David L	Practitioner - Non-Primary Care Provider (PCP)											
Feldman Alexa	Practitioner - Non-Primary Care Provider (PCP)											
Martin Glenn	Practitioner - Non-Primary Care Provider (PCP)											
Cruz Edenny	Practitioner - Non-Primary Care Provider (PCP)											
Lippman-Hoskins Bonita Sue	Practitioner - Non-Primary Care Provider (PCP)											
Potosky Ryan J	Practitioner - Non-Primary Care Provider (PCP)											
Chung Yousun	Practitioner - Non-Primary Care Provider (PCP)											
Burton Rebecca Lyn	Practitioner - Non-Primary Care Provider (PCP)											
Amal Amar	Practitioner - Non-Primary Care Provider (PCP)											
Fioribello Virginia Anna	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~							
Castro Lindsay	Practitioner - Non-Primary Care Provider (PCP)											
Knapp Katrina Elizabeth	Practitioner - Non-Primary Care Provider (PCP)											
Wiener Jennifer Rachel	Practitioner - Non-Primary Care Provider (PCP)	~									1	
Dracxler Meaker Roberta	Practitioner - Non-Primary Care Provider (PCP)										1	
Ahmed Rohima	Practitioner - Non-Primary Care Provider (PCP)											
Hwang Carolyn	Practitioner - Non-Primary Care Provider (PCP)										ĺ	
Moskowitz Sara	Practitioner - Non-Primary Care Provider (PCP)										ĺ	
Osman Faryal Akhtar	Practitioner - Non-Primary Care Provider (PCP)										Ī	



Page 347 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Creagh Kathryn Kerry	Practitioner - Non-Primary Care Provider (PCP)										
Dayan Alan Jesse Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Megibow Alec J Md	Practitioner - Non-Primary Care Provider (PCP)										
Miller Robert	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Gulmi Frederick Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										
Bhasin Raman Kumar	Practitioner - Non-Primary Care Provider (PCP)										
Cheema Muhammad	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Moroz Alex	Practitioner - Non-Primary Care Provider (PCP)										
Ehrenpreis Robin Md	Practitioner - Non-Primary Care Provider (PCP)										
Morrison Christina Phd	Practitioner - Non-Primary Care Provider (PCP)										
Allison Karen Melanie Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Tan Alfonso Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Miller Leslie Jennifer Md	Practitioner - Non-Primary Care Provider (PCP)										
Young Anne	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Kahan Tzvi J	Practitioner - Non-Primary Care Provider (PCP)										
Reyentovich Alex	Practitioner - Non-Primary Care Provider (PCP)										
Kolahifar Jafar Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Salama Meir Md	Practitioner - Non-Primary Care Provider (PCP)										
Sharma Chandra M Md	Practitioner - Non-Primary Care Provider (PCP)										
Haskes Lloyd Partman	Practitioner - Non-Primary Care Provider (PCP)										
Jaclyn Park	Practitioner - Non-Primary Care Provider (PCP)										
Steven Sattler	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Cavaleri Salvatore G	Practitioner - Non-Primary Care Provider (PCP)										
Wolslau Hans Johann Do	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Chang Diane Tsing Wen	Practitioner - Non-Primary Care Provider (PCP)	~									
Katel Farrukh Amin Rpa	Practitioner - Non-Primary Care Provider (PCP)	~									
Trina Abraham	Practitioner - Non-Primary Care Provider (PCP)										
Sahulee Raj	Practitioner - Non-Primary Care Provider (PCP)										
Gall Sarah Md	Practitioner - Non-Primary Care Provider (PCP)										
Lapera Camille Edith	Practitioner - Non-Primary Care Provider (PCP)										
Marrese Christine	Practitioner - Non-Primary Care Provider (PCP)	~									



Page 348 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Mirna Sambula, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Rachelle Veasley	Practitioner - Non-Primary Care Provider (PCP)										
Mendel Kraus	Practitioner - Non-Primary Care Provider (PCP)										
Adeoye Olubunmi	Practitioner - Non-Primary Care Provider (PCP)										
'uliya Alterman	Practitioner - Non-Primary Care Provider (PCP)										
łauck Kevin	Practitioner - Non-Primary Care Provider (PCP)										
orres Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Giordano Kristen	Practitioner - Non-Primary Care Provider (PCP)										
singh Neeta	Practitioner - Non-Primary Care Provider (PCP)										
Gernan Tracy Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Maceiras Stephanie	Practitioner - Non-Primary Care Provider (PCP)										
ze Angelica Gah	Practitioner - Non-Primary Care Provider (PCP)										
tewart Rae D	Practitioner - Non-Primary Care Provider (PCP)										
Catchen Nicholas S	Practitioner - Non-Primary Care Provider (PCP)										
Hoffman Alison	Practitioner - Non-Primary Care Provider (PCP)										
Noore Peace	Practitioner - Non-Primary Care Provider (PCP)	~									
elicetti Dawn-Marie	Practitioner - Non-Primary Care Provider (PCP)							~			
iolas Despina	Practitioner - Non-Primary Care Provider (PCP)										
Mather Catherine	Practitioner - Non-Primary Care Provider (PCP)	~									
Ceating Andrea	Practitioner - Non-Primary Care Provider (PCP)	~									
look Lani	Practitioner - Non-Primary Care Provider (PCP)										
lein Leah	Practitioner - Non-Primary Care Provider (PCP)										
Siasullo Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Charles Michel-Jose Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
stjepanovic Gordana Md	Practitioner - Non-Primary Care Provider (PCP)										
enenbaum Jeffrey Dds	Practitioner - Non-Primary Care Provider (PCP)										
yan Theresa	Practitioner - Non-Primary Care Provider (PCP)										
orem Sandra L Md	Practitioner - Non-Primary Care Provider (PCP)										
anec Eileen Margaret	Practitioner - Non-Primary Care Provider (PCP)										
ein Paul A Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Speaker Mark George Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 349 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Vartolomei Roxana Mihaela	Practitioner - Non-Primary Care Provider (PCP)										
Zwick Dalia Epstein	Practitioner - Non-Primary Care Provider (PCP)					~					
Chafiian Younes Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Rosenthal Jane Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Emmons George Dpm	Practitioner - Non-Primary Care Provider (PCP)					~					
Krantz Ronald S Md	Practitioner - Non-Primary Care Provider (PCP)										
Favate Albert S Md	Practitioner - Non-Primary Care Provider (PCP)										
Razov Sergei	Practitioner - Non-Primary Care Provider (PCP)										
Yazigi Naser Md	Practitioner - Non-Primary Care Provider (PCP)										
Cavalli Adele L Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Wise Wendy J Md	Practitioner - Non-Primary Care Provider (PCP)										
Maranga Maria Christina	Practitioner - Non-Primary Care Provider (PCP)										
Marks Richard Isaac	Practitioner - Non-Primary Care Provider (PCP)										
Valerice Stania	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Ogundolani Omolayo Darlene Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Vainrib Alan	Practitioner - Non-Primary Care Provider (PCP)										
Pasternak Roey	Practitioner - Non-Primary Care Provider (PCP)										
Cheng Susan H	Practitioner - Non-Primary Care Provider (PCP)										
Evelyn Garba	Practitioner - Non-Primary Care Provider (PCP)										
Tyberg Shalom	Practitioner - Non-Primary Care Provider (PCP)					~					
Basirico Mercedes	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Nemr Rabih Antoine	Practitioner - Non-Primary Care Provider (PCP)	~									
Volkowitz Racquel M	Practitioner - Non-Primary Care Provider (PCP)										
Thomas Anil Abraham	Practitioner - Non-Primary Care Provider (PCP)										
Scher Jose Uriel	Practitioner - Non-Primary Care Provider (PCP)										
Chanchani Shree	Practitioner - Non-Primary Care Provider (PCP)										
Mark Hervey Gillespie	Practitioner - Non-Primary Care Provider (PCP)										
Livshits Julia	Practitioner - Non-Primary Care Provider (PCP)										
Gamss Stephen H	Practitioner - Non-Primary Care Provider (PCP)										
Levitan Valeriya	Practitioner - Non-Primary Care Provider (PCP)										
Lee Gregory Dongkyu	Practitioner - Non-Primary Care Provider (PCP)										



Page 350 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Chen Tiffany Chan-Jyhwoei	Practitioner - Non-Primary Care Provider (PCP)											
Ahn Christina	Practitioner - Non-Primary Care Provider (PCP)											
Piette Anne	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Dorfman Ava Beth	Practitioner - Non-Primary Care Provider (PCP)											
Lipat Portia	Practitioner - Non-Primary Care Provider (PCP)											
Ramos Rafael Jose Mr.	Practitioner - Non-Primary Care Provider (PCP)											
Borohov Rozalia	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Melissa Carty	Practitioner - Non-Primary Care Provider (PCP)											
Ginzburg Adi	Practitioner - Non-Primary Care Provider (PCP)											
Breitinger Erika	Practitioner - Non-Primary Care Provider (PCP)											
Boehm Stacey	Practitioner - Non-Primary Care Provider (PCP)											
King Danielle	Practitioner - Non-Primary Care Provider (PCP)											
Goodman Adam J	Practitioner - Non-Primary Care Provider (PCP)											
Melissa Benzuly, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)											
Kassouf Michael Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~					
Lundy Christine Denise	Practitioner - Non-Primary Care Provider (PCP)											
Schiff Peter Bernard	Practitioner - Non-Primary Care Provider (PCP)											
Bernstein Mark Philip	Practitioner - Non-Primary Care Provider (PCP)											
Giovanniello Giovanna Md	Practitioner - Non-Primary Care Provider (PCP)											
Rivera Rafael Jr	Practitioner - Non-Primary Care Provider (PCP)											
Sherman Orrin H Md	Practitioner - Non-Primary Care Provider (PCP)											
Goldberg Shlomie Pa	Practitioner - Non-Primary Care Provider (PCP)											
Cuevas Asima	Practitioner - Non-Primary Care Provider (PCP)	~					~					
Chan Peggy T Md	Practitioner - Non-Primary Care Provider (PCP)											
Levine David N Md	Practitioner - Non-Primary Care Provider (PCP)											
Rim June Md	Practitioner - Non-Primary Care Provider (PCP)											
Tsou Hui	Practitioner - Non-Primary Care Provider (PCP)											
Rajapaksa Roshini Md	Practitioner - Non-Primary Care Provider (PCP)											
Gold Joan T	Practitioner - Non-Primary Care Provider (PCP)											
Gross Jeffrey M	Practitioner - Non-Primary Care Provider (PCP)											
Schulman Marjorie Ellen	Practitioner - Non-Primary Care Provider (PCP)											
				1				ı	1	1	1	



Page 351 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Fenstermaker Maureen	Practitioner - Non-Primary Care Provider (PCP)										
Feigin Andrew S Md	Practitioner - Non-Primary Care Provider (PCP)										
Epstein Richard	Practitioner - Non-Primary Care Provider (PCP)										
Fischer Debra Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Esteva Francisco	Practitioner - Non-Primary Care Provider (PCP)										
Ntaba Dziwe W	Practitioner - Non-Primary Care Provider (PCP)										
Allen Raymond J	Practitioner - Non-Primary Care Provider (PCP)	~									
Menge Paul E Md	Practitioner - Non-Primary Care Provider (PCP)										
Kazachkova Iraida Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
David Marian Md	Practitioner - Non-Primary Care Provider (PCP)										
Kotmel Linda C Dds	Practitioner - Non-Primary Care Provider (PCP)										
Habboushe Joseph Peter Malcom	Practitioner - Non-Primary Care Provider (PCP)										
Nina Orlovskaya	Practitioner - Non-Primary Care Provider (PCP)										
Blum Jessica E	Practitioner - Non-Primary Care Provider (PCP)										
Mukherjee Vikramjit	Practitioner - Non-Primary Care Provider (PCP)										
Ariyarajah Vignendra	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Naqvi Hina	Practitioner - Non-Primary Care Provider (PCP)										
Nelken Alexander Zev	Practitioner - Non-Primary Care Provider (PCP)										
Batista Juan C	Practitioner - Non-Primary Care Provider (PCP)	~									
Barra Francis Anthony Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Sexton Tara Shelby	Practitioner - Non-Primary Care Provider (PCP)										
Lauture Philippe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Costales Jesse Lee	Practitioner - Non-Primary Care Provider (PCP)										
Eisele Sylvia Christine	Practitioner - Non-Primary Care Provider (PCP)										
Dresser Samantha Jane Gordon	Practitioner - Non-Primary Care Provider (PCP)										
Richman Ekaterina	Practitioner - Non-Primary Care Provider (PCP)										
Yossefi Larissa	Practitioner - Non-Primary Care Provider (PCP)										
Tagliarino Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Rothman Steven Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Heubish Gillian	Practitioner - Non-Primary Care Provider (PCP)										
Strippoli Yuliya	Practitioner - Non-Primary Care Provider (PCP)										



Page 352 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Anger Katharina	Practitioner - Non-Primary Care Provider (PCP)	~									
Trif Boris	Practitioner - Non-Primary Care Provider (PCP)						~				
Yukelis Igor	Practitioner - Non-Primary Care Provider (PCP)										
Timothy Rapp Md	Practitioner - Non-Primary Care Provider (PCP)										
Giusti Robert J Md	Practitioner - Non-Primary Care Provider (PCP)										
Davidovitch Roy Md	Practitioner - Non-Primary Care Provider (PCP)										
Brevetti Gregory R Md	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Schlafrig Yitzchok	Practitioner - Non-Primary Care Provider (PCP)										
Bauer Lloyd	Practitioner - Non-Primary Care Provider (PCP)	~									
Brandes Kathy	Practitioner - Non-Primary Care Provider (PCP)										
Hernandez Osvaldo Javier	Practitioner - Non-Primary Care Provider (PCP)										
Attubato Michael J	Practitioner - Non-Primary Care Provider (PCP)										
Langsner Alan M Md	Practitioner - Non-Primary Care Provider (PCP)										
Levite Howard A Md	Practitioner - Non-Primary Care Provider (PCP)										
Needelman Paul Stevan	Practitioner - Non-Primary Care Provider (PCP)										
Gelfond Ilana Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~			
Forlenza Thomas Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Madan Rebecca Edith Pellett Md	Practitioner - Non-Primary Care Provider (PCP)										
Berger Joseph Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Horn Corinne E Md	Practitioner - Non-Primary Care Provider (PCP)										
Tier Beatrice Louise	Practitioner - Non-Primary Care Provider (PCP)										
Kaufman David Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Goldfarb David S	Practitioner - Non-Primary Care Provider (PCP)										
Simmons Bonnie	Practitioner - Non-Primary Care Provider (PCP)										
Feola August Anthony Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Boller-Delaney Maureen Anne	Practitioner - Non-Primary Care Provider (PCP)	~									
Loulmet Didier Felix Md	Practitioner - Non-Primary Care Provider (PCP)										
Rambhia Hitendra M Md	Practitioner - Non-Primary Care Provider (PCP)										
Frangos Spiros George	Practitioner - Non-Primary Care Provider (PCP)										
Kwok Phyllis M	Practitioner - Non-Primary Care Provider (PCP)										
Didonato Kim E	Practitioner - Non-Primary Care Provider (PCP)										



Page 353 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
arofano Suzette A	Practitioner - Non-Primary Care Provider (PCP)										
erinpanayagam Noel Indranath	Practitioner - Non-Primary Care Provider (PCP)										
oberta Liepke	Practitioner - Non-Primary Care Provider (PCP)										
lassman Paul Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)										
y Any	Practitioner - Non-Primary Care Provider (PCP)										
isher Alan	Practitioner - Non-Primary Care Provider (PCP)										
nthony Marucci, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~									
emma Anthony	Practitioner - Non-Primary Care Provider (PCP)	~									
oyek Wissam Md	Practitioner - Non-Primary Care Provider (PCP)										
anofsky Jacob	Practitioner - Non-Primary Care Provider (PCP)	~									
arper-Kirksey Katrina Latisha	Practitioner - Non-Primary Care Provider (PCP)										
lattery Carolyn	Practitioner - Non-Primary Care Provider (PCP)	~					~				
ark David	Practitioner - Non-Primary Care Provider (PCP)										
un Katherine	Practitioner - Non-Primary Care Provider (PCP)										
laggi Jason	Practitioner - Non-Primary Care Provider (PCP)										
assen Getaw Worku	Practitioner - Non-Primary Care Provider (PCP)										
piridis Kyriaki Kiki	Practitioner - Non-Primary Care Provider (PCP)										
radford Benjamin Daniel	Practitioner - Non-Primary Care Provider (PCP)										
aiford April Alcenia	Practitioner - Non-Primary Care Provider (PCP)										
ubaiya Saleena	Practitioner - Non-Primary Care Provider (PCP)										
likashvili Inna	Practitioner - Non-Primary Care Provider (PCP)										
hi Ki	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
amyu Yeung	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
nickerbocker Lauren Dr.	Practitioner - Non-Primary Care Provider (PCP)										
ruz Rogelio	Practitioner - Non-Primary Care Provider (PCP)										
analletta Matthew	Practitioner - Non-Primary Care Provider (PCP)										
mberly Ann Parker Menzer	Practitioner - Non-Primary Care Provider (PCP)										
opelowitz Wally Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
osco Joseph A lii Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
dom Izuka P Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Cohen Jay	Practitioner - Non-Primary Care Provider (PCP)										



Page 354 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Schweizer William E	Practitioner - Non-Primary Care Provider (PCP)										1	
Kline Mitchell J Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Baker Lisa A Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Riina Howard Anthony Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Abdel-Wahab Nancy Hussein	Practitioner - Non-Primary Care Provider (PCP)	~									1	
Johnstone-Lyons Rita L	Practitioner - Non-Primary Care Provider (PCP)										1	
Jacoby Thomas Gerhard Dds	Practitioner - Non-Primary Care Provider (PCP)										1	
Franklin Bonita Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Jain Ashika	Practitioner - Non-Primary Care Provider (PCP)										1	
Tannenbaum M David Dmd	Practitioner - Non-Primary Care Provider (PCP)										1	
Mcentee Frances M	Practitioner - Non-Primary Care Provider (PCP)					~					1	
Dul Mitch	Practitioner - Non-Primary Care Provider (PCP)										1	
Yaghoobian Jahanguir Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Matheson Donald S Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Besson Gail A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					1	
Discalo Jennifer	Practitioner - Non-Primary Care Provider (PCP)										1	
Rafii Daniela	Practitioner - Non-Primary Care Provider (PCP)										1	
Palyo Scott Michael	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~				1	
Wang Jing Md Phd	Practitioner - Non-Primary Care Provider (PCP)										1	
Alfano Heather	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			1	
Becker Daniel Jacob	Practitioner - Non-Primary Care Provider (PCP)										1	
Sales Maria	Practitioner - Non-Primary Care Provider (PCP)										1	
Jean Perri	Practitioner - Non-Primary Care Provider (PCP)										1	
Jordana Kenny, Lcsw	Practitioner - Non-Primary Care Provider (PCP)										1	
Hisamoto Kazuhiro	Practitioner - Non-Primary Care Provider (PCP)										1	
Diamond Jay Frederick	Practitioner - Non-Primary Care Provider (PCP)											
Zan Elcin	Practitioner - Non-Primary Care Provider (PCP)										 	
Singh Surinder Pal	Practitioner - Non-Primary Care Provider (PCP)										 	
Zubatov Yelena	Practitioner - Non-Primary Care Provider (PCP)											
Raffoul Melanie Charbel	Practitioner - Non-Primary Care Provider (PCP)										 	
Withim Alma	Practitioner - Non-Primary Care Provider (PCP)	~									1	



Page 355 of 541 Run Date: 06/30/2020

* Safety Net Providers in Green											
	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Elinore Espiritu-loan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Horvath David	Practitioner - Non-Primary Care Provider (PCP)										
Moran Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Ayoola Rotimi Royce	Practitioner - Non-Primary Care Provider (PCP)										
Patel Darsan Prakash	Practitioner - Non-Primary Care Provider (PCP)										
Springs Paul A	Practitioner - Non-Primary Care Provider (PCP)										
Sinkar Tanvi Kishor	Practitioner - Non-Primary Care Provider (PCP)					~					
Locsin Brian Maceren	Practitioner - Non-Primary Care Provider (PCP)										
Stephen Larson	Practitioner - Non-Primary Care Provider (PCP)	~									
Thornhill Curtis Donaldson Md	Practitioner - Non-Primary Care Provider (PCP)					~					
Merino Elba	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Jacobs Jill Eileen	Practitioner - Non-Primary Care Provider (PCP)						~	~			
Loh John P Md	Practitioner - Non-Primary Care Provider (PCP)										
Minott Yvonne B	Practitioner - Non-Primary Care Provider (PCP)										
Zagon Gary Md	Practitioner - Non-Primary Care Provider (PCP)										
Karpe David	Practitioner - Non-Primary Care Provider (PCP)										
Jamil Tariq Md	Practitioner - Non-Primary Care Provider (PCP)						~				
Caesar Mimieux Vanetta	Practitioner - Non-Primary Care Provider (PCP)	~									
Bendo John A Md	Practitioner - Non-Primary Care Provider (PCP)										
Araten David J	Practitioner - Non-Primary Care Provider (PCP)										
Noorbaksh Kourosh Reza Md	Practitioner - Non-Primary Care Provider (PCP)										
Sheth Sheila	Practitioner - Non-Primary Care Provider (PCP)										
Borg Lisa	Practitioner - Non-Primary Care Provider (PCP)	~									
Marsh Deborah J Slp	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Millman Howard	Practitioner - Non-Primary Care Provider (PCP)	~									
Schnabel Freya R Md	Practitioner - Non-Primary Care Provider (PCP)										
Gary Butchen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Penacerrada Leonard Victor	Practitioner - Non-Primary Care Provider (PCP)										
Lopez Allison	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Weintraub Jeffrey Dds	Practitioner - Non-Primary Care Provider (PCP)										
Bander Jeff	Practitioner - Non-Primary Care Provider (PCP)										



Page 356 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Omoruyi Ivie Oyenmwen	Practitioner - Non-Primary Care Provider (PCP)	~									
Villiams Rita	Practitioner - Non-Primary Care Provider (PCP)						~				
Pysarenko Kristine	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~			
sirkin Ruth	Practitioner - Non-Primary Care Provider (PCP)										
avdan Omid Zack	Practitioner - Non-Primary Care Provider (PCP)										
llington Marie	Practitioner - Non-Primary Care Provider (PCP)										
hasha Josef	Practitioner - Non-Primary Care Provider (PCP)										
echenaya Diana	Practitioner - Non-Primary Care Provider (PCP)										
Rosengarten Myriah Eve	Practitioner - Non-Primary Care Provider (PCP)										
Gold Tamar	Practitioner - Non-Primary Care Provider (PCP)										
eets Jonathan Maxwell	Practitioner - Non-Primary Care Provider (PCP)										
Valter William Roccos	Practitioner - Non-Primary Care Provider (PCP)										
elida Tamayo, Lmsw	Practitioner - Non-Primary Care Provider (PCP)										
nyder Max Jacob	Practitioner - Non-Primary Care Provider (PCP)										
ellas Georgia	Practitioner - Non-Primary Care Provider (PCP)										
anielski Christopher Edward	Practitioner - Non-Primary Care Provider (PCP)										
antor Evan Samuel	Practitioner - Non-Primary Care Provider (PCP)										
eeshan Edwin Michael	Practitioner - Non-Primary Care Provider (PCP)										
ooney Alexa	Practitioner - Non-Primary Care Provider (PCP)										
othuri Bhavana Md	Practitioner - Non-Primary Care Provider (PCP)										
lartingano Francis X T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
ulica Roxana	Practitioner - Non-Primary Care Provider (PCP)										
aid Raghad Houfdhi Md	Practitioner - Non-Primary Care Provider (PCP)										
rivman Vladimir Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
rumholtz Ira	Practitioner - Non-Primary Care Provider (PCP)										
lenezes Placido A Pc Md	Practitioner - Non-Primary Care Provider (PCP)										
urns Jeffrey Dds	Practitioner - Non-Primary Care Provider (PCP)	~									
inton Patrick Md	Practitioner - Non-Primary Care Provider (PCP)										
opiolek Dorota	Practitioner - Non-Primary Care Provider (PCP)										
erger Kenneth Ira	Practitioner - Non-Primary Care Provider (PCP)										
hapiro William H	Practitioner - Non-Primary Care Provider (PCP)										



Page 357 of 541 Run Date: 06/30/2020

* Safety Net Providers in Green											
	Participating			1				_			
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Goldberg Eric Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
April Max M Md	Practitioner - Non-Primary Care Provider (PCP)										
Arbolino Sally Jane	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Haber Gregory	Practitioner - Non-Primary Care Provider (PCP)										
Hanna Iman T Md	Practitioner - Non-Primary Care Provider (PCP)										
Pass Lisa K Phd	Practitioner - Non-Primary Care Provider (PCP)										
Willock Sharlene	Practitioner - Non-Primary Care Provider (PCP)										
Kurzweil Arielle Marisa	Practitioner - Non-Primary Care Provider (PCP)										
Balogun Lola	Practitioner - Non-Primary Care Provider (PCP)										
Oshea Debra Psyd	Practitioner - Non-Primary Care Provider (PCP)										
Nannapaneni Jyothi Chowdary	Practitioner - Non-Primary Care Provider (PCP)										
Raitses Pauline	Practitioner - Non-Primary Care Provider (PCP)										
Kang Stella Kijung	Practitioner - Non-Primary Care Provider (PCP)										
Kaminker-Slavin Fagy Esther	Practitioner - Non-Primary Care Provider (PCP)										
Kaiser Eric Eugene	Practitioner - Non-Primary Care Provider (PCP)										
Maung Chan-Nyein A	Practitioner - Non-Primary Care Provider (PCP)										
Adams Tracy M	Practitioner - Non-Primary Care Provider (PCP)										
Occhipinti Karen M	Practitioner - Non-Primary Care Provider (PCP)										
Smith Tameka M	Practitioner - Non-Primary Care Provider (PCP)										
Candelaria- Arce Erika	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Terrone Gillian D	Practitioner - Non-Primary Care Provider (PCP)										
Kim Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Bonilla Marlene	Practitioner - Non-Primary Care Provider (PCP)										
Seo Ro Mi	Practitioner - Non-Primary Care Provider (PCP)										
Wopat Heather	Practitioner - Non-Primary Care Provider (PCP)										
Laville Martin Junior	Practitioner - Non-Primary Care Provider (PCP)										
Ellois Valerie J	Practitioner - Non-Primary Care Provider (PCP)										
Frontera Jennifer A Md	Practitioner - Non-Primary Care Provider (PCP)										
Fischer Ilene M Md	Practitioner - Non-Primary Care Provider (PCP)										
Bhamre Shrikant Suresh Md	Practitioner - Non-Primary Care Provider (PCP)					~					
Nielsen James Cordry Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 358 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Tessler Marc Zev Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Feig Robert Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~				
Schuettenberg Susan	Practitioner - Non-Primary Care Provider (PCP)										
Yazici Yusuf Md	Practitioner - Non-Primary Care Provider (PCP)										
Foltin Jessica Cooper	Practitioner - Non-Primary Care Provider (PCP)										
Kuzin Elena	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			
Cardiel Myrna I	Practitioner - Non-Primary Care Provider (PCP)										
Doreen Cahill	Practitioner - Non-Primary Care Provider (PCP)										
Smith Zulah Parfaite	Practitioner - Non-Primary Care Provider (PCP)										
Dhalla Satish Md	Practitioner - Non-Primary Care Provider (PCP)										
Baker Margaret Np	Practitioner - Non-Primary Care Provider (PCP)										
Gold Scott David Md	Practitioner - Non-Primary Care Provider (PCP)										
Borin James	Practitioner - Non-Primary Care Provider (PCP)										
Sellers Gloria	Practitioner - Non-Primary Care Provider (PCP)	~									
Khanna Lauren Goldstein	Practitioner - Non-Primary Care Provider (PCP)										
Zebley Benjamin D	Practitioner - Non-Primary Care Provider (PCP)										
Mahoney Laurel	Practitioner - Non-Primary Care Provider (PCP)										
Aravind Deepa	Practitioner - Non-Primary Care Provider (PCP)										
Brent J Luria Md	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Benjamin Adam	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Jessica Cording	Practitioner - Non-Primary Care Provider (PCP)										
Triplett Latrice	Practitioner - Non-Primary Care Provider (PCP)										
Park James	Practitioner - Non-Primary Care Provider (PCP)										
Olshanitsky Russell	Practitioner - Non-Primary Care Provider (PCP)										
Kira Glastein, Lmhc	Practitioner - Non-Primary Care Provider (PCP)										
Faruzzo Abbey Lynn	Practitioner - Non-Primary Care Provider (PCP)	~									
Son Mary Ann Hye Seung	Practitioner - Non-Primary Care Provider (PCP)										
Botros Mina George	Practitioner - Non-Primary Care Provider (PCP)										
Dani Svetlana	Practitioner - Non-Primary Care Provider (PCP)										
Warren Floyd Allen Md	Practitioner - Non-Primary Care Provider (PCP)										
Radzio Agnes	Practitioner - Non-Primary Care Provider (PCP)										
	I control of the cont										 1



Page 359 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Fefferman Nancy R Md	Practitioner - Non-Primary Care Provider (PCP)										
Nusbaum Annette O Md	Practitioner - Non-Primary Care Provider (PCP)										
Egol Kenneth Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Manfredi Ronald A Md	Practitioner - Non-Primary Care Provider (PCP)										
Ravich Steven J Md	Practitioner - Non-Primary Care Provider (PCP)										
Gouller Alina Borisovna	Practitioner - Non-Primary Care Provider (PCP)										
Fraube Morris Md	Practitioner - Non-Primary Care Provider (PCP)										
Devinsky Orrin	Practitioner - Non-Primary Care Provider (PCP)										
Tompkins David C Md	Practitioner - Non-Primary Care Provider (PCP)										
Rabenou Zulekha S Phd	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Stuchin Steven A	Practitioner - Non-Primary Care Provider (PCP)										
Vong Benjamin C Dds	Practitioner - Non-Primary Care Provider (PCP)										
Veiskopf Joanne	Practitioner - Non-Primary Care Provider (PCP)										
fify Khaled	Practitioner - Non-Primary Care Provider (PCP)					~					
hanchan Vincent Chakku	Practitioner - Non-Primary Care Provider (PCP)										
'aun Amanda Louise	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Joanna	Practitioner - Non-Primary Care Provider (PCP)										
m Brian Sung-Hoon	Practitioner - Non-Primary Care Provider (PCP)										
silverman Joshua Seth	Practitioner - Non-Primary Care Provider (PCP)										
Renee Foglia-Petrara, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
hao Lee	Practitioner - Non-Primary Care Provider (PCP)										
olette Loiseau	Practitioner - Non-Primary Care Provider (PCP)										
Blinik Galina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Ailler Margaret Mcdonald	Practitioner - Non-Primary Care Provider (PCP)										
isman Parvin Azin Md	Practitioner - Non-Primary Care Provider (PCP)							~			
lattoo Aprajita	Practitioner - Non-Primary Care Provider (PCP)										
Rosenberg Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Staccone Lisa Antonia	Practitioner - Non-Primary Care Provider (PCP)										
Kudlowitz David Benjamin	Practitioner - Non-Primary Care Provider (PCP)										
Singh Suzette Sharda	Practitioner - Non-Primary Care Provider (PCP)										
abbate Chris Mr.	Practitioner - Non-Primary Care Provider (PCP)										



Page 360 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Roesser Stephanie Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Park Sharon J	Practitioner - Non-Primary Care Provider (PCP)										
Sauln Ashley	Practitioner - Non-Primary Care Provider (PCP)										
Golovatenko Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Shats Almira	Practitioner - Non-Primary Care Provider (PCP)										
Brun Judlyne	Practitioner - Non-Primary Care Provider (PCP)										
Browning Alexa Lillard	Practitioner - Non-Primary Care Provider (PCP)										
French Jacqueline A	Practitioner - Non-Primary Care Provider (PCP)										
Kahn Stephen Neal Md	Practitioner - Non-Primary Care Provider (PCP)										
Gopal Lekha Hareshbhai Md	Practitioner - Non-Primary Care Provider (PCP)										
Green David	Practitioner - Non-Primary Care Provider (PCP)										
Pinkney Lynne Patricia	Practitioner - Non-Primary Care Provider (PCP)										
Bangiyev Aleksandr	Practitioner - Non-Primary Care Provider (PCP)										
Li Zujun Md	Practitioner - Non-Primary Care Provider (PCP)										
Dellolio Joseph Anthony Dpm	Practitioner - Non-Primary Care Provider (PCP)	~									
Schoor Erin Z	Practitioner - Non-Primary Care Provider (PCP)										
Ohson Aspan Singh Md	Practitioner - Non-Primary Care Provider (PCP)					~	~	~			
Byer Erroll Ignatius Jr	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Langhans Jean	Practitioner - Non-Primary Care Provider (PCP)										
Tomczak Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
Lustig Ilana D Md	Practitioner - Non-Primary Care Provider (PCP)										
Gwen Goodman, M.S., R.D., Cn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Taylor-Smalls Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Domingo Grace Rita R	Practitioner - Non-Primary Care Provider (PCP)										
Lerch Robert Mark Md	Practitioner - Non-Primary Care Provider (PCP)										
Yurberg Emily R Md	Practitioner - Non-Primary Care Provider (PCP)										
Balter Richard R Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Chapnick Marie Np	Practitioner - Non-Primary Care Provider (PCP)										
Hakimian Payam	Practitioner - Non-Primary Care Provider (PCP)										
Macmillan Carlene	Practitioner - Non-Primary Care Provider (PCP)										
Kehoe Siobhan Marie	Practitioner - Non-Primary Care Provider (PCP)										



Page 361 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Dhage Shubhada	Practitioner - Non-Primary Care Provider (PCP)										
Kesavan Meera Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~			
Marelli Jon	Practitioner - Non-Primary Care Provider (PCP)	~				~			~		
Purcell Daniel Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Alabre Frantzces Marie	Practitioner - Non-Primary Care Provider (PCP)										
_azar Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
Гhelma King, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Alcock Franceen A	Practitioner - Non-Primary Care Provider (PCP)										
Givi Babak	Practitioner - Non-Primary Care Provider (PCP)										
anger Karen G	Practitioner - Non-Primary Care Provider (PCP)										
Menachem Dubovick	Practitioner - Non-Primary Care Provider (PCP)										
liggins Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Sachdev Saachi	Practitioner - Non-Primary Care Provider (PCP)										
Botstein Michael	Practitioner - Non-Primary Care Provider (PCP)										
opez-Ramos Yanira Ileana	Practitioner - Non-Primary Care Provider (PCP)										
Malone Chemin Marie	Practitioner - Non-Primary Care Provider (PCP)										
Bamira Daniel Gad	Practitioner - Non-Primary Care Provider (PCP)										
lybayev, Mikhail	Practitioner - Non-Primary Care Provider (PCP)										
Bonaparte Jose Guillermo	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
lilaihawi Hasanian	Practitioner - Non-Primary Care Provider (PCP)										
Charran Nalini Miss	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Azmy Christeen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Copeland Jillian	Practitioner - Non-Primary Care Provider (PCP)										
Sultan Raymond R	Practitioner - Non-Primary Care Provider (PCP)										
aigy Wieder	Practitioner - Non-Primary Care Provider (PCP)										
Cruz Karelyn M Gonzalez	Practitioner - Non-Primary Care Provider (PCP)	~									
Kaplovitz Joseph	Practitioner - Non-Primary Care Provider (PCP)										
Collins Tara Ann	Practitioner - Non-Primary Care Provider (PCP)										
Patel Amish	Practitioner - Non-Primary Care Provider (PCP)										
Carpo Michele	Practitioner - Non-Primary Care Provider (PCP)	~									
Gambino Hannibal M	Practitioner - Non-Primary Care Provider (PCP)										



Page 362 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Ali, Ariella	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Parizh Anna	Practitioner - Non-Primary Care Provider (PCP)										
Herskowitz Annelise	Practitioner - Non-Primary Care Provider (PCP)										
Kunkel Erica Christine	Practitioner - Non-Primary Care Provider (PCP)										
Kavian Eliyahu C	Practitioner - Non-Primary Care Provider (PCP)										
Davis Lindsay Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Boris Amanda	Practitioner - Non-Primary Care Provider (PCP)										
Yasmer Matthew Scott Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Cavanaugh Patrick John	Practitioner - Non-Primary Care Provider (PCP)										
Hazai Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Weinreb Aaron	Practitioner - Non-Primary Care Provider (PCP)										
Ard John L Md	Practitioner - Non-Primary Care Provider (PCP)										
Rabinowitz Lawrence Eric Md	Practitioner - Non-Primary Care Provider (PCP)					~					
Thau Andrea	Practitioner - Non-Primary Care Provider (PCP)	~									
Didonato Gerard	Practitioner - Non-Primary Care Provider (PCP)										
Bakalchuk Leonard Md	Practitioner - Non-Primary Care Provider (PCP)										
Williams-Denigris Deborah	Practitioner - Non-Primary Care Provider (PCP)										
Hyun Grace Soo Jung	Practitioner - Non-Primary Care Provider (PCP)										
Cavallaro Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Joseph Lowy Md Pllc	Practitioner - Non-Primary Care Provider (PCP)										
Corona John	Practitioner - Non-Primary Care Provider (PCP)	~									
Farag Ayman Roushdy Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Rosen Daniel D	Practitioner - Non-Primary Care Provider (PCP)	~									
Freeley Douglas A Md	Practitioner - Non-Primary Care Provider (PCP)										
Yaqoob Amna Sabeen	Practitioner - Non-Primary Care Provider (PCP)										
Tomao Lauren Claire Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Frank Kit S	Practitioner - Non-Primary Care Provider (PCP)										
Chang Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Lydon Eileen Joyce	Practitioner - Non-Primary Care Provider (PCP)										
Harry Beverley Csw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Konda Sanjit Reddy	Practitioner - Non-Primary Care Provider (PCP)										1



Page 363 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Melis Marcovaler	Practitioner - Non-Primary Care Provider (PCP)										
Battistich Sarah	Practitioner - Non-Primary Care Provider (PCP)										
Adam J Ash Do	Practitioner - Non-Primary Care Provider (PCP)	~									
Dhawan Sonal	Practitioner - Non-Primary Care Provider (PCP)										
ang Alex Wing Chi	Practitioner - Non-Primary Care Provider (PCP)										
ewis Ariane	Practitioner - Non-Primary Care Provider (PCP)										
licoll Linda M	Practitioner - Non-Primary Care Provider (PCP)										
lorton Andrea Barron	Practitioner - Non-Primary Care Provider (PCP)										
ridhar Divya	Practitioner - Non-Primary Care Provider (PCP)										
lew Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
ooth Kaitlyn	Practitioner - Non-Primary Care Provider (PCP)										
fallios Jenelle L	Practitioner - Non-Primary Care Provider (PCP)										
atel Neil N	Practitioner - Non-Primary Care Provider (PCP)										
Iolan Ann	Practitioner - Non-Primary Care Provider (PCP)		~	~	~						
grawal Nidhi	Practitioner - Non-Primary Care Provider (PCP)										
razier Jacquelyn	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Goodman Karen Natalie	Practitioner - Non-Primary Care Provider (PCP)										
anger Joseph Jay Md	Practitioner - Non-Primary Care Provider (PCP)										
onzo Fabio	Practitioner - Non-Primary Care Provider (PCP)										
Smith Clive Nicholas	Practitioner - Non-Primary Care Provider (PCP)										
pivak Jeffrey Michael	Practitioner - Non-Primary Care Provider (PCP)										
fally Pradeep Nv	Practitioner - Non-Primary Care Provider (PCP)										
hee Chung Shin Md	Practitioner - Non-Primary Care Provider (PCP)										
okito Andrew S Md	Practitioner - Non-Primary Care Provider (PCP)										
pears Thomas Md	Practitioner - Non-Primary Care Provider (PCP)										
altus Michele Nadine	Practitioner - Non-Primary Care Provider (PCP)										
Nohrer Jonathan William Md	Practitioner - Non-Primary Care Provider (PCP)										
ahn Hirshel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Kotler Lisa A	Practitioner - Non-Primary Care Provider (PCP)										
Maw Kyee Tint Md	Practitioner - Non-Primary Care Provider (PCP)					~					
Stein Jennifer	Practitioner - Non-Primary Care Provider (PCP)										



Page 364 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Rhim Changsoo	Practitioner - Non-Primary Care Provider (PCP)										
Rettig Michael Evan	Practitioner - Non-Primary Care Provider (PCP)										
Golden Seth Irving	Practitioner - Non-Primary Care Provider (PCP)										
Howe Alexandra S Phd	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Kaufer Michael Edward	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Donovan Glenn J Dpm	Practitioner - Non-Primary Care Provider (PCP)	~									
Chen Ling-Chen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
evine Jeremiah J Md	Practitioner - Non-Primary Care Provider (PCP)										
Kim Sun Jin Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Pham Vinh Philip	Practitioner - Non-Primary Care Provider (PCP)										
Krishnamurthi Sangita	Practitioner - Non-Primary Care Provider (PCP)										
apook Jonathan D Md	Practitioner - Non-Primary Care Provider (PCP)										
Damico Diane L	Practitioner - Non-Primary Care Provider (PCP)	~									
Brenkler Faina	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Mwangi Nathaniel	Practitioner - Non-Primary Care Provider (PCP)										
∕lra Zan Md	Practitioner - Non-Primary Care Provider (PCP)										
Berger Niel Phd	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Gutheit Karen	Practitioner - Non-Primary Care Provider (PCP)	~									
Madry Paul	Practitioner - Non-Primary Care Provider (PCP)										
eresa Simon	Practitioner - Non-Primary Care Provider (PCP)										
Coble-Sadaphal Chanelle	Practitioner - Non-Primary Care Provider (PCP)										
Arluck Leslie Dawn Pt	Practitioner - Non-Primary Care Provider (PCP)										
loseph Shevone Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Kalache Safa Mohamed	Practitioner - Non-Primary Care Provider (PCP)										
Chu Sheldon	Practitioner - Non-Primary Care Provider (PCP)										
Hodes-Wertz Brooke	Practitioner - Non-Primary Care Provider (PCP)										
Bamshad Hamid	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Zhou Ting	Practitioner - Non-Primary Care Provider (PCP)										
Brown Natashia	Practitioner - Non-Primary Care Provider (PCP)										
Justin Parker, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Finnerty, Erin	Practitioner - Non-Primary Care Provider (PCP)										



Page 365 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Kopping Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Destefani Ember N	Practitioner - Non-Primary Care Provider (PCP)										
Naughton Kelli	Practitioner - Non-Primary Care Provider (PCP)										
rfel Ares	Practitioner - Non-Primary Care Provider (PCP)										
reidbart Emily Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Cruz Quintero Carmen	Practitioner - Non-Primary Care Provider (PCP)										
Charlop Rebecca Rose	Practitioner - Non-Primary Care Provider (PCP)										
angani Nicole Paresh	Practitioner - Non-Primary Care Provider (PCP)										
asak Michael	Practitioner - Non-Primary Care Provider (PCP)										
ipton Marissa	Practitioner - Non-Primary Care Provider (PCP)										
Kilman, Elyssa	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~	~	~	*	~	
lehdi Huma	Practitioner - Non-Primary Care Provider (PCP)										
ee Mitchell Yeonsoo Md	Practitioner - Non-Primary Care Provider (PCP)										
ran Bruce David Do	Practitioner - Non-Primary Care Provider (PCP)										
assallo Susi Ursula Md	Practitioner - Non-Primary Care Provider (PCP)										
Sanjhu Lisa Md	Practitioner - Non-Primary Care Provider (PCP)										
arroll William Larkin Md	Practitioner - Non-Primary Care Provider (PCP)										
chlame Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
lirsch Susan	Practitioner - Non-Primary Care Provider (PCP)										
damczyk Diane	Practitioner - Non-Primary Care Provider (PCP)	~				~					
erman Russell Md	Practitioner - Non-Primary Care Provider (PCP)										
ovik Yelena Md	Practitioner - Non-Primary Care Provider (PCP)										
aphael Bruce G Md	Practitioner - Non-Primary Care Provider (PCP)										
chattner Gail Elisa	Practitioner - Non-Primary Care Provider (PCP)										
essing Jessica E Np	Practitioner - Non-Primary Care Provider (PCP)										
ichtman Ronnie	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
lotson Gwendolyn Cara	Practitioner - Non-Primary Care Provider (PCP)										
oo Sun-Hoo Md	Practitioner - Non-Primary Care Provider (PCP)										
Solomon Robert D Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
(im Yong H Md	Practitioner - Non-Primary Care Provider (PCP)										
ucak Basil K Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 366 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Wagner Lance Md	Practitioner - Non-Primary Care Provider (PCP)										
Dill Curt Eduard Md	Practitioner - Non-Primary Care Provider (PCP)										
Pugach Mark	Practitioner - Non-Primary Care Provider (PCP)										
Morrison Scott I Od	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Stroupe Samuel T Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Sista Akhilesh	Practitioner - Non-Primary Care Provider (PCP)										
Sanchez-Barranco Pablo	Practitioner - Non-Primary Care Provider (PCP)										
Elias Arthur C	Practitioner - Non-Primary Care Provider (PCP)										
Mammen Ashly	Practitioner - Non-Primary Care Provider (PCP)					~					
Plaue Eric Walter	Practitioner - Non-Primary Care Provider (PCP)										
Schofield Barbara S Md	Practitioner - Non-Primary Care Provider (PCP)										
Meyer Allan Martin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Cruz Tomas	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Lu Hsien-Yi	Practitioner - Non-Primary Care Provider (PCP)										
Aquino Vazquez Armando A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Mann Devin M Md	Practitioner - Non-Primary Care Provider (PCP)										
Fahim Nabil Mounir Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Uzoaru Genevieve Nneka Dds	Practitioner - Non-Primary Care Provider (PCP)										
Perkes Ariella	Practitioner - Non-Primary Care Provider (PCP)	~									
Doshi Ankur M	Practitioner - Non-Primary Care Provider (PCP)										
Solan Amy Nicole Md	Practitioner - Non-Primary Care Provider (PCP)										
Rotblat Eliezer S	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Halpern Dan	Practitioner - Non-Primary Care Provider (PCP)										
Aiello Lisa	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Bittman Mark Evan	Practitioner - Non-Primary Care Provider (PCP)										
Weiser Lori Gail Md	Practitioner - Non-Primary Care Provider (PCP)										
Batista Raymond	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Kleinhenz Heidi	Practitioner - Non-Primary Care Provider (PCP)										
Rau Megan Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Pollak Eric Adam	Practitioner - Non-Primary Care Provider (PCP)										
Garber Heather	Practitioner - Non-Primary Care Provider (PCP)	~									



Page 367 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Conway Erin K	Practitioner - Non-Primary Care Provider (PCP)										
Rehmani Razia	Practitioner - Non-Primary Care Provider (PCP)	~									
Karen Trimis	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	
Patel Dhwani	Practitioner - Non-Primary Care Provider (PCP)										
Cagliostro Philip	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Jimenez Tamelly	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Vaughn Matthew Timothy	Practitioner - Non-Primary Care Provider (PCP)										
Гоna Kaitlyn Marie	Practitioner - Non-Primary Care Provider (PCP)										
Mccormack Danielle Y	Practitioner - Non-Primary Care Provider (PCP)										
an Andy Chin Yu Md	Practitioner - Non-Primary Care Provider (PCP)										
Parikh Manish S Md	Practitioner - Non-Primary Care Provider (PCP)										
Zolotarevskaya Irina	Practitioner - Non-Primary Care Provider (PCP)										
Rifkind Kenneth M Md	Practitioner - Non-Primary Care Provider (PCP)										
Paksima Nader Do Pc	Practitioner - Non-Primary Care Provider (PCP)										
Razi Afshin E Md	Practitioner - Non-Primary Care Provider (PCP)										
Yao Tse Hwa	Practitioner - Non-Primary Care Provider (PCP)										
Cho Catherine Md	Practitioner - Non-Primary Care Provider (PCP)										
Silverman Marc M Od	Practitioner - Non-Primary Care Provider (PCP)	~									
Pourfar Michael H	Practitioner - Non-Primary Care Provider (PCP)										
Cohen David Md	Practitioner - Non-Primary Care Provider (PCP)										
Magid Margaret Md	Practitioner - Non-Primary Care Provider (PCP)										
Caputo Susan	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~						
Major Rosemarie B	Practitioner - Non-Primary Care Provider (PCP)										
Stepankoff Janna	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~						
oulas Clare	Practitioner - Non-Primary Care Provider (PCP)										
Tannen Barry	Practitioner - Non-Primary Care Provider (PCP)										
Glenda Lee Foon	Practitioner - Non-Primary Care Provider (PCP)										
Geraldine Mcmanus	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~	~	~	~	~	~	
/lakarov Danil	Practitioner - Non-Primary Care Provider (PCP)										
Bertisch Maggie	Practitioner - Non-Primary Care Provider (PCP)										
Sherman Jerome	Practitioner - Non-Primary Care Provider (PCP)					~					



Page 368 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Glass Debbie L	Practitioner - Non-Primary Care Provider (PCP)										
Arbini Arnaldo A	Practitioner - Non-Primary Care Provider (PCP)										
Belman Lilian S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Hudson Sonia Angela	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Jones Monique De Four	Practitioner - Non-Primary Care Provider (PCP)										
Welles Timothy	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Kramer Batsheva E	Practitioner - Non-Primary Care Provider (PCP)										
Davenport Roger W Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~			
Owen Grace Angella Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Daggan Audrey	Practitioner - Non-Primary Care Provider (PCP)										
Patel Swati	Practitioner - Non-Primary Care Provider (PCP)										
Levy Marina Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Perez Edwin	Practitioner - Non-Primary Care Provider (PCP)										
Alpern Amy	Practitioner - Non-Primary Care Provider (PCP)										
Michaud Gaetane Celine	Practitioner - Non-Primary Care Provider (PCP)										
Mark Agosto, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Harrison Kimberly Kubie	Practitioner - Non-Primary Care Provider (PCP)										
Steven Diamond, Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Baker Annalee Morgan	Practitioner - Non-Primary Care Provider (PCP)										
Yu Aenid Marie Mercado	Practitioner - Non-Primary Care Provider (PCP)										
Capo Catherine	Practitioner - Non-Primary Care Provider (PCP)										
Ferreira Eliana M	Practitioner - Non-Primary Care Provider (PCP)										
Smith Sandra L	Practitioner - Non-Primary Care Provider (PCP)										
Clemente Richard Hebreza	Practitioner - Non-Primary Care Provider (PCP)										
Derek R Wright	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Emma Malamud, Pa	Practitioner - Non-Primary Care Provider (PCP)								~	~	
Ortigoza Mila Brum	Practitioner - Non-Primary Care Provider (PCP)										
Dolinsky Jason	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Mitchel A Md	Practitioner - Non-Primary Care Provider (PCP)	~						~			†
Pleninger Perrin A	Practitioner - Non-Primary Care Provider (PCP)										1
Lebovits Rivkah	Practitioner - Non-Primary Care Provider (PCP)	~									



Page 369 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
David Alan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Hodak Steven P Md	Practitioner - Non-Primary Care Provider (PCP)										
Grossbard Michael Laurence	Practitioner - Non-Primary Care Provider (PCP)										
Su Mark K Md	Practitioner - Non-Primary Care Provider (PCP)										
/isvikis George A Md	Practitioner - Non-Primary Care Provider (PCP)										
_ax Jerome	Practitioner - Non-Primary Care Provider (PCP)										
Mittal Khushbakhat R Md	Practitioner - Non-Primary Care Provider (PCP)										
Bader Paul B	Practitioner - Non-Primary Care Provider (PCP)										
Ahmed Abu Naser Ziauddin	Practitioner - Non-Primary Care Provider (PCP)										
/ee Medicine & Pediatric Asso	Practitioner - Non-Primary Care Provider (PCP)										
Grimes Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Sinead Forde	Practitioner - Non-Primary Care Provider (PCP)										
Dison Mary	Practitioner - Non-Primary Care Provider (PCP)										
eonard-Blanc Katia	Practitioner - Non-Primary Care Provider (PCP)										
Mckoy Harry Lee	Practitioner - Non-Primary Care Provider (PCP)	~									
Sukumaran Muthiah Md	Practitioner - Non-Primary Care Provider (PCP)										
Fessler Ruth	Practitioner - Non-Primary Care Provider (PCP)										
Susan Mcmahon, M.S., R.D., Cdn	Practitioner - Non-Primary Care Provider (PCP)										
Shifra Rubin, R.D., Cdn	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Singletary Linda Artisella	Practitioner - Non-Primary Care Provider (PCP)										
Quraishi Seema Md	Practitioner - Non-Primary Care Provider (PCP)										
eucht Philipp	Practitioner - Non-Primary Care Provider (PCP)										
Falah Mervat A	Practitioner - Non-Primary Care Provider (PCP)										
Dheeraj Khurana Mbbs	Practitioner - Non-Primary Care Provider (PCP)	~					~				
lacoby Sari Dr.	Practitioner - Non-Primary Care Provider (PCP)										
moroso Nancy E Md	Practitioner - Non-Primary Care Provider (PCP)										
Benenstein Ricardo Javier	Practitioner - Non-Primary Care Provider (PCP)										
enopoli Sabatino Antonio	Practitioner - Non-Primary Care Provider (PCP)										
Bernard Jeannie	Practitioner - Non-Primary Care Provider (PCP)										
Patil Arati	Practitioner - Non-Primary Care Provider (PCP)										
Lewis Yehoshua	Practitioner - Non-Primary Care Provider (PCP)										



Page 370 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Davydov Oksana	Practitioner - Non-Primary Care Provider (PCP)										
Naidu Anuradha	Practitioner - Non-Primary Care Provider (PCP)										
Hou Patrick Chang	Practitioner - Non-Primary Care Provider (PCP)										
Adler Esther Hannah	Practitioner - Non-Primary Care Provider (PCP)										
Wesson Heather	Practitioner - Non-Primary Care Provider (PCP)						~				
Scanlan Ryan K	Practitioner - Non-Primary Care Provider (PCP)										
Luu Ronald	Practitioner - Non-Primary Care Provider (PCP)										
Seferi Arta	Practitioner - Non-Primary Care Provider (PCP)										
Russell Melissa Marie	Practitioner - Non-Primary Care Provider (PCP)										
Prilik Sofiya Md	Practitioner - Non-Primary Care Provider (PCP)										
Hershon Stuart J	Practitioner - Non-Primary Care Provider (PCP)										
Creary Kashif	Practitioner - Non-Primary Care Provider (PCP)										
Malhotra Vidya Md	Practitioner - Non-Primary Care Provider (PCP)										
Griffin Joyce	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Gardner Sharon Leigh	Practitioner - Non-Primary Care Provider (PCP)										
Hourizadeh Aman Do	Practitioner - Non-Primary Care Provider (PCP)										
Rosinski Angela	Practitioner - Non-Primary Care Provider (PCP)					~					
Barbiere Charles F	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Idomenee Medy	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Gusmorino Paul Md	Practitioner - Non-Primary Care Provider (PCP)										
Macri Domenica	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Corbino Laurene Marie Cnm	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Lang Paul	Practitioner - Non-Primary Care Provider (PCP)										
Portal Celhay Cynthia	Practitioner - Non-Primary Care Provider (PCP)										
Dikman Andrew	Practitioner - Non-Primary Care Provider (PCP)										
Balchan Brooke	Practitioner - Non-Primary Care Provider (PCP)			_							
Smith Silas Wheelock	Practitioner - Non-Primary Care Provider (PCP)										
Wampler Muskardin Theresa Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Gray Sonia Elaine Dds	Practitioner - Non-Primary Care Provider (PCP)										
Goldberg Adam Philip	Practitioner - Non-Primary Care Provider (PCP)										
Bethel Suzanne Desiree	Practitioner - Non-Primary Care Provider (PCP)	~									



Page 371 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Beltran Luis Saura	Practitioner - Non-Primary Care Provider (PCP)										
Delgado Christine Nicole	Practitioner - Non-Primary Care Provider (PCP)										
Lori Levine	Practitioner - Non-Primary Care Provider (PCP)										
Tiripicchio Francis Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Boffa Michael Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Madden Kathleen M	Practitioner - Non-Primary Care Provider (PCP)										
Zegerman Eric	Practitioner - Non-Primary Care Provider (PCP)										
Williams Edith L	Practitioner - Non-Primary Care Provider (PCP)	~									
Jean-Louis Christine	Practitioner - Non-Primary Care Provider (PCP)										
Kevin Supple, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)										
Atyam Neelima Devi	Practitioner - Non-Primary Care Provider (PCP)										
Tzau Clara	Practitioner - Non-Primary Care Provider (PCP)										
lossny Ekaterina Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Vanda Rodriguez Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Saadeh Pierre B	Practitioner - Non-Primary Care Provider (PCP)										
Boczko Stanley H Md	Practitioner - Non-Primary Care Provider (PCP)	~									
ee Wai Kwan Ivy Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Cirschenbaum Abraham Eliot	Practitioner - Non-Primary Care Provider (PCP)										
Kramer Sara B Md	Practitioner - Non-Primary Care Provider (PCP)										
arid Ayman Emil	Practitioner - Non-Primary Care Provider (PCP)										
lovack Henry Frederick Md	Practitioner - Non-Primary Care Provider (PCP)										
Essajee Shaffiq Mustafa Md	Practitioner - Non-Primary Care Provider (PCP)										
Vhiteson Jonathan Harris	Practitioner - Non-Primary Care Provider (PCP)										
Angioletti Louis Scott Md	Practitioner - Non-Primary Care Provider (PCP)										
Horn David Od	Practitioner - Non-Primary Care Provider (PCP)	~									
Nelson Marcia P Md	Practitioner - Non-Primary Care Provider (PCP)										
imenez Arthur C	Practitioner - Non-Primary Care Provider (PCP)										
/andewalle Naheed Asad	Practitioner - Non-Primary Care Provider (PCP)										
Pasqua Peter J Jr Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~			
Aladjem Asher	Practitioner - Non-Primary Care Provider (PCP)										
Judy Marshel	Practitioner - Non-Primary Care Provider (PCP)										



Page 372 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Rawitt Ronald R Md	Practitioner - Non-Primary Care Provider (PCP)										
Cardamone Stefanie	Practitioner - Non-Primary Care Provider (PCP)										
Swartz Jordan Louis	Practitioner - Non-Primary Care Provider (PCP)										
inorah Lombana, L.M.S.W	Practitioner - Non-Primary Care Provider (PCP)										
ukhman-Khobot Rita Samantha	Practitioner - Non-Primary Care Provider (PCP)										
adi Abhilash	Practitioner - Non-Primary Care Provider (PCP)										
ong Lauren Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
ahn David Ethan	Practitioner - Non-Primary Care Provider (PCP)										
alpert Sari	Practitioner - Non-Primary Care Provider (PCP)										
/irk Mandeep	Practitioner - Non-Primary Care Provider (PCP)										
ranzetti Jeremy Brian	Practitioner - Non-Primary Care Provider (PCP)										
roszek Karolina Rpa	Practitioner - Non-Primary Care Provider (PCP)										
arlos Maureen Ann Barlaan	Practitioner - Non-Primary Care Provider (PCP)	~									
aspers Christopher George	Practitioner - Non-Primary Care Provider (PCP)										
eman Brian	Practitioner - Non-Primary Care Provider (PCP)	~					~				
ameyama Misuzu	Practitioner - Non-Primary Care Provider (PCP)										
aria Samadjopoulos	Practitioner - Non-Primary Care Provider (PCP)										
uan Haiou	Practitioner - Non-Primary Care Provider (PCP)										
aberman Ilyse Dara	Practitioner - Non-Primary Care Provider (PCP)										
uggiero Lauren Marie	Practitioner - Non-Primary Care Provider (PCP)										
iboni Megan	Practitioner - Non-Primary Care Provider (PCP)										
efali Frank E	Practitioner - Non-Primary Care Provider (PCP)										
riedman Jeffrey	Practitioner - Non-Primary Care Provider (PCP)										
am Elaine Y A	Practitioner - Non-Primary Care Provider (PCP)										
abrey Carolyn	Practitioner - Non-Primary Care Provider (PCP)										
/eichselbaum Leah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
iviletti Kellyann Patricia	Practitioner - Non-Primary Care Provider (PCP)										
eves David L	Practitioner - Non-Primary Care Provider (PCP)										
glialoro George C	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
udomirsky Achiau	Practitioner - Non-Primary Care Provider (PCP)										
go Thao <mark>Md</mark>	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						



Page 373 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Jmpaichitra Vatcharapan Md	Practitioner - Non-Primary Care Provider (PCP)										
Vinter Howard	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
lu Kenneth Shung	Practitioner - Non-Primary Care Provider (PCP)										
Phoon Colin Kit Lun Md	Practitioner - Non-Primary Care Provider (PCP)										
earlman Kenneth Ira	Practitioner - Non-Primary Care Provider (PCP)										
iyalan Mustafa Savas Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Becske Tibor Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
eignan Jodie L	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Oomingo David Bucao	Practitioner - Non-Primary Care Provider (PCP)										
Bowden Linda	Practitioner - Non-Primary Care Provider (PCP)	~				~					
ing Lizabeth	Practitioner - Non-Primary Care Provider (PCP)										
yiborhoro John Mokoro A	Practitioner - Non-Primary Care Provider (PCP)										
eldman David M Md	Practitioner - Non-Primary Care Provider (PCP)										
oseph Robert Michael	Practitioner - Non-Primary Care Provider (PCP)										
atane Michael Gene	Practitioner - Non-Primary Care Provider (PCP)										
Quezada Oscar	Practitioner - Non-Primary Care Provider (PCP)										
ong Hae-Ri	Practitioner - Non-Primary Care Provider (PCP)										
hif Mark Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
aynblat Mikhail Md	Practitioner - Non-Primary Care Provider (PCP)										
lash Joseph	Practitioner - Non-Primary Care Provider (PCP)										
lurphy Kimberly A	Practitioner - Non-Primary Care Provider (PCP)										
hanbhogue Alampady Kristina Prasad	Practitioner - Non-Primary Care Provider (PCP)										
uriditsky Eugene	Practitioner - Non-Primary Care Provider (PCP)										
bdeldaim Amina	Practitioner - Non-Primary Care Provider (PCP)										
agher Nabil Nuhad	Practitioner - Non-Primary Care Provider (PCP)										
antor Yevgeniy	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Seraldi-Samara Danielle	Practitioner - Non-Primary Care Provider (PCP)										
Carol R Maslow	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Mendez Crystal Amparo	Practitioner - Non-Primary Care Provider (PCP)										
Veir Darlene	Practitioner - Non-Primary Care Provider (PCP)										
Fowler Steven James	Practitioner - Non-Primary Care Provider (PCP)										



Page 374 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Srakhao Veraanong	Practitioner - Non-Primary Care Provider (PCP)										
Auyeung Natina Siutim	Practitioner - Non-Primary Care Provider (PCP)										
rivedi Nidhi	Practitioner - Non-Primary Care Provider (PCP)										
Gernier Ernise	Practitioner - Non-Primary Care Provider (PCP)										
conroy Erin Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Matteo Michelle	Practitioner - Non-Primary Care Provider (PCP)										
antzen, Lisa	Practitioner - Non-Primary Care Provider (PCP)										
lorhous Michael	Practitioner - Non-Primary Care Provider (PCP)										
ischer Rivka	Practitioner - Non-Primary Care Provider (PCP)										
lahvi Farzon Ali	Practitioner - Non-Primary Care Provider (PCP)										
epeda Mercedes	Practitioner - Non-Primary Care Provider (PCP)										
ndich Naomi	Practitioner - Non-Primary Care Provider (PCP)										
udimenko Kate	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
/ise Erin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
ennett Keisha Amoye	Practitioner - Non-Primary Care Provider (PCP)										
ress Eliyahu	Practitioner - Non-Primary Care Provider (PCP)										
ell Millie R Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
laczaj Marta	Practitioner - Non-Primary Care Provider (PCP)										
elsen-Singer Elisa Cheryl Do	Practitioner - Non-Primary Care Provider (PCP)										
lishawala Melissa Ann	Practitioner - Non-Primary Care Provider (PCP)										
chung Chih C Dds Pc	Practitioner - Non-Primary Care Provider (PCP)	~									
amss Jeffrey Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
hanik Vishal D	Practitioner - Non-Primary Care Provider (PCP)										
evlin Allison	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
lowatzky Johannes	Practitioner - Non-Primary Care Provider (PCP)										
ongeling Amy C	Practitioner - Non-Primary Care Provider (PCP)										
anis Gregory Stephen	Practitioner - Non-Primary Care Provider (PCP)										
dika Yona Sasson	Practitioner - Non-Primary Care Provider (PCP)					~	~	~			
Soudreaux Tyson	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Gelb Bruce	Practitioner - Non-Primary Care Provider (PCP)										
abitha E. Gronock, Lcsw	Practitioner - Non-Primary Care Provider (PCP)										



Page 375 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Stevenson Robert	Practitioner - Non-Primary Care Provider (PCP)										
Vales Lay Lori	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Primm Aaron N	Practitioner - Non-Primary Care Provider (PCP)										1
Sharov Yakov	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Caruso Johanna	Practitioner - Non-Primary Care Provider (PCP)	~									<u> </u>
Rifky Herman	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Henriques Valesia C	Practitioner - Non-Primary Care Provider (PCP)										1
Hall-Ross Cindy	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Vivona Cherie Christine	Practitioner - Non-Primary Care Provider (PCP)										1
Lewin Alana Amarosa	Practitioner - Non-Primary Care Provider (PCP)										1
Deshmukh Ajit	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Grino Alexandra	Practitioner - Non-Primary Care Provider (PCP)										1
Jones Racquel Mrs.	Practitioner - Non-Primary Care Provider (PCP)					~					1
Yerachmiel Stern	Practitioner - Non-Primary Care Provider (PCP)										1
Lewin Rebecca Rachel	Practitioner - Non-Primary Care Provider (PCP)										1
Azour Lea	Practitioner - Non-Primary Care Provider (PCP)										1
Irina Dryhybko	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	1
Chen Jian	Practitioner - Non-Primary Care Provider (PCP)	~									1
Fan Linlin	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Orysya Protas	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						<u> </u>
Lacoste Kara Ann	Practitioner - Non-Primary Care Provider (PCP)										1
Williams Mathew Russell	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Shahem Sam	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Modi Anang Md	Practitioner - Non-Primary Care Provider (PCP)										1
George Ajax Elis Md	Practitioner - Non-Primary Care Provider (PCP)	~									1
Notardonato Henry	Practitioner - Non-Primary Care Provider (PCP)										1
Kay Martin M Md	Practitioner - Non-Primary Care Provider (PCP)										1
Rivera Gregory A Dpm	Practitioner - Non-Primary Care Provider (PCP)										1
Victoria Laor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						1
Friedland Susan	Practitioner - Non-Primary Care Provider (PCP)										1
Engelson Lillian	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					



Page 376 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Sinha Prashant Md	Practitioner - Non-Primary Care Provider (PCP)										
Parvez Zareen Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Vladimir Steinberg	Practitioner - Non-Primary Care Provider (PCP)										
Magege Eseroghene	Practitioner - Non-Primary Care Provider (PCP)										
Malek Perri	Practitioner - Non-Primary Care Provider (PCP)										
Florsheim Anne Carney	Practitioner - Non-Primary Care Provider (PCP)										
Smit Pieter	Practitioner - Non-Primary Care Provider (PCP)										
Pires Ervoes John	Practitioner - Non-Primary Care Provider (PCP)										
Araw Anna-Maris	Practitioner - Non-Primary Care Provider (PCP)										
Uglialoro Lisa	Practitioner - Non-Primary Care Provider (PCP)						~				
Michael Frederick Timoney	Practitioner - Non-Primary Care Provider (PCP)	~									
Zakhary Bishoy Magdy	Practitioner - Non-Primary Care Provider (PCP)										
Weinberger Eli	Practitioner - Non-Primary Care Provider (PCP)										
Hanner Jennifer Ahn	Practitioner - Non-Primary Care Provider (PCP)										
Damiano Elena	Practitioner - Non-Primary Care Provider (PCP)										
Christopher Denatale Md	Practitioner - Non-Primary Care Provider (PCP)										
Verduin Timothy Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Ferrara Nicholas Frank	Practitioner - Non-Primary Care Provider (PCP)										
Sackheim Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Nampiaparampil Robert	Practitioner - Non-Primary Care Provider (PCP)										
Olivier Dalia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Antonella Caggiano, M.S.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Steven Parker	Practitioner - Non-Primary Care Provider (PCP)										
Shah Binita	Practitioner - Non-Primary Care Provider (PCP)										
Anderson John	Practitioner - Non-Primary Care Provider (PCP)	~									
Zhang Ling	Practitioner - Non-Primary Care Provider (PCP)										
Mitra Paroma	Practitioner - Non-Primary Care Provider (PCP)										
Charles Jennifer W	Practitioner - Non-Primary Care Provider (PCP)										
Klein Michelle Adrianne	Practitioner - Non-Primary Care Provider (PCP)										
Baniqued Raquel	Practitioner - Non-Primary Care Provider (PCP)										
Doris Roman	Practitioner - Non-Primary Care Provider (PCP)										



Page 377 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Kelleter Armin K	Practitioner - Non-Primary Care Provider (PCP)	~									
Carambot Nicole	Practitioner - Non-Primary Care Provider (PCP)					~	~				
Choi Jennifer Jaehee	Practitioner - Non-Primary Care Provider (PCP)										
De Olano Jonathan David	Practitioner - Non-Primary Care Provider (PCP)										
Neidleman Kennedy Michelle Teresa	Practitioner - Non-Primary Care Provider (PCP)										
Macdonald Douglas Kurt Edward	Practitioner - Non-Primary Care Provider (PCP)										
Bean Erin Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Derkhidam Sipora	Practitioner - Non-Primary Care Provider (PCP)										
Keefe David	Practitioner - Non-Primary Care Provider (PCP)										
Patel Indira Mahendra Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Sloane Mark Frederick Md	Practitioner - Non-Primary Care Provider (PCP)										
Larson Steven	Practitioner - Non-Primary Care Provider (PCP)	~									
Lorenzi Christopher T Md	Practitioner - Non-Primary Care Provider (PCP)										
Pomrantz Andrew Stuart Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Melgar Michael	Practitioner - Non-Primary Care Provider (PCP)										
Krevitt Lane David Md	Practitioner - Non-Primary Care Provider (PCP)										
Jin Charles Yiming Md	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Moy Libia C Md	Practitioner - Non-Primary Care Provider (PCP)										
Serobyan Yana	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Goldstein Herman	Practitioner - Non-Primary Care Provider (PCP)										
Mason Sophia Np	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Bote Giselle	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Schambra Heidi M	Practitioner - Non-Primary Care Provider (PCP)										
Deborah Orlan-Marcus, M.S., Ccc-A	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Heggawadi Rajendraswamy	Practitioner - Non-Primary Care Provider (PCP)										
Sharif Iman	Practitioner - Non-Primary Care Provider (PCP)										
Zilberg Neil G Md	Practitioner - Non-Primary Care Provider (PCP)										
Rodriguez James	Practitioner - Non-Primary Care Provider (PCP)										
Shafter Roberta Breslof	Practitioner - Non-Primary Care Provider (PCP)	~									
Adams Francis V Md	Practitioner - Non-Primary Care Provider (PCP)										
Stryker Lee Edward	Practitioner - Non-Primary Care Provider (PCP)										



Page 378 of 541 **Run Date :** 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix 2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Elisa Bocchieri-Bustros	Practitioner - Non-Primary Care Provider (PCP)	~									
Jankowska Anna Ewa Md	Practitioner - Non-Primary Care Provider (PCP)										
Campbell Dax Christopher	Practitioner - Non-Primary Care Provider (PCP)	~			~	~	~				
Laide Eileen M	Practitioner - Non-Primary Care Provider (PCP)										
Stern, Blima	Practitioner - Non-Primary Care Provider (PCP)										
Melsaether Amy Noel	Practitioner - Non-Primary Care Provider (PCP)										
Krieger Paul H Md	Practitioner - Non-Primary Care Provider (PCP)										
Branski Ryan	Practitioner - Non-Primary Care Provider (PCP)										
Lavian Emil	Practitioner - Non-Primary Care Provider (PCP)	~			~	~	~				
Chacko Sneha	Practitioner - Non-Primary Care Provider (PCP)										
Shair Zalekha	Practitioner - Non-Primary Care Provider (PCP)										
Tara Scheiner, C.D.N	Practitioner - Non-Primary Care Provider (PCP)										
Miceli Mary T	Practitioner - Non-Primary Care Provider (PCP)										
Abruscato Antonella	Practitioner - Non-Primary Care Provider (PCP)	~									
Watanachaiyot Trairud-Ja	Practitioner - Non-Primary Care Provider (PCP)										
Charles Cheyne A	Practitioner - Non-Primary Care Provider (PCP)										
Marcus Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Perelman Seth I Md	Practitioner - Non-Primary Care Provider (PCP)										
Fine Jeffrey Md	Practitioner - Non-Primary Care Provider (PCP)										
Persky Mark S Md	Practitioner - Non-Primary Care Provider (PCP)										
Bauer Mandy Roffe	Practitioner - Non-Primary Care Provider (PCP)	~									
Ren Christine Julie Md	Practitioner - Non-Primary Care Provider (PCP)										
Smilen Scott Walter	Practitioner - Non-Primary Care Provider (PCP)										
Kaplan Donna	Practitioner - Non-Primary Care Provider (PCP)										
Anand Suryanarayan	Practitioner - Non-Primary Care Provider (PCP)										
Kabalkin Chaim	Practitioner - Non-Primary Care Provider (PCP)										
Axel Leon	Practitioner - Non-Primary Care Provider (PCP)										
Bryk Hillel B	Practitioner - Non-Primary Care Provider (PCP)										
Ksovreli Olena Md	Practitioner - Non-Primary Care Provider (PCP)									_	
Han Myoung	Practitioner - Non-Primary Care Provider (PCP)										
Morgan Glyn Reginald Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 379 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Kropp Elin Sue	Practitioner - Non-Primary Care Provider (PCP)						~	~			
Alvarado Mark	Practitioner - Non-Primary Care Provider (PCP)										
Kummer Bart A Md	Practitioner - Non-Primary Care Provider (PCP)										
Agarwal Hari Om Dds	Practitioner - Non-Primary Care Provider (PCP)	~									
aca Miller Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
anda Dov B Rpa	Practitioner - Non-Primary Care Provider (PCP)	~									
Goldberg Ira J	Practitioner - Non-Primary Care Provider (PCP)										
Cymissis Pavlos Md	Practitioner - Non-Primary Care Provider (PCP)	~									
oseph Kathie-Ann Patrice	Practitioner - Non-Primary Care Provider (PCP)										
Khoury Nidal Y Md	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~			~			
łazarian Leon	Practitioner - Non-Primary Care Provider (PCP)										
suncion Maria Renemi Madrio	Practitioner - Non-Primary Care Provider (PCP)										
iester Ryan	Practitioner - Non-Primary Care Provider (PCP)						~				
erguson Brandy Ladonna	Practitioner - Non-Primary Care Provider (PCP)										
Petkos Jennifer Renee	Practitioner - Non-Primary Care Provider (PCP)										
Paoluzzi Luca	Practitioner - Non-Primary Care Provider (PCP)										
ischer Laura Meyers	Practitioner - Non-Primary Care Provider (PCP)										
Zell Zehava S	Practitioner - Non-Primary Care Provider (PCP)										
lieguez Cristina A	Practitioner - Non-Primary Care Provider (PCP)										
an Terri Miao Zhen	Practitioner - Non-Primary Care Provider (PCP)										
leller Samantha	Practitioner - Non-Primary Care Provider (PCP)										
lelamud Kira	Practitioner - Non-Primary Care Provider (PCP)										
Galar Einat T	Practitioner - Non-Primary Care Provider (PCP)										
inebra Claudio	Practitioner - Non-Primary Care Provider (PCP)										
atarsha Thomas	Practitioner - Non-Primary Care Provider (PCP)										
loward Siegel	Practitioner - Non-Primary Care Provider (PCP)										
mukalla Scott Michael	Practitioner - Non-Primary Care Provider (PCP)										
n Seonhee	Practitioner - Non-Primary Care Provider (PCP)										
ox, Kristen	Practitioner - Non-Primary Care Provider (PCP)										
Vatson, Zena	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	~						
Veisstuch Joseph Marc Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 380 of 541 **Run Date**: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating 1	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Ahmed Salah Soliman	Practitioner - Non-Primary Care Provider (PCP)										1	
Yohay Kaleb Hayim	Practitioner - Non-Primary Care Provider (PCP)										1	
Saitta Audrey Md	Practitioner - Non-Primary Care Provider (PCP)	~									1	
Rodriguez Alcibiaoej Jacinto Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Gidumal Ramesh H Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Cho Kyunghee C Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Canellos Harriette	Practitioner - Non-Primary Care Provider (PCP)	~									1	
Singh Shailini	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				1	
Iosifescu Dan Dr.	Practitioner - Non-Primary Care Provider (PCP)										1	
Fitzpatrick John Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						1	
Sclafani Steven Md	Practitioner - Non-Primary Care Provider (PCP)						~				1	
Gugliada Kumud Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Cayne Neal Scott	Practitioner - Non-Primary Care Provider (PCP)										1	
Regisford Susan Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Cohen Jeffrey Martin Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Davydov Yelena Md	Practitioner - Non-Primary Care Provider (PCP)		~	~	~						1	
Hill Robin Michele Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Anat Lebow, Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	1	
David Jason Ellenbogen Dpm	Practitioner - Non-Primary Care Provider (PCP)	~										
Sukhov Renat Ravilyevich Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Mohamed Gamal	Practitioner - Non-Primary Care Provider (PCP)											
Slotwiner Alexander Md	Practitioner - Non-Primary Care Provider (PCP)											
Uy Phillip Joseph	Practitioner - Non-Primary Care Provider (PCP)											
Amanda Kate Macaluso, L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	1	
Zhovtis Ryerson Lana	Practitioner - Non-Primary Care Provider (PCP)											
Winzelberg Jay	Practitioner - Non-Primary Care Provider (PCP)											
Patil Uday Pandurang	Practitioner - Non-Primary Care Provider (PCP)											
Sullivan Janine	Practitioner - Non-Primary Care Provider (PCP)										 	
Horowitz James Michael Md	Practitioner - Non-Primary Care Provider (PCP)										 	
Rosner Mara Md	Practitioner - Non-Primary Care Provider (PCP)											
Getzewich Kathryn Anne	Practitioner - Non-Primary Care Provider (PCP)											1



Page 381 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Dmitriy Yadgarov	Practitioner - Non-Primary Care Provider (PCP)										
Decrosta Inge	Practitioner - Non-Primary Care Provider (PCP)	~									
Hector Rivera	Practitioner - Non-Primary Care Provider (PCP)										
Butvick Kathryn Maher	Practitioner - Non-Primary Care Provider (PCP)	~									
Montoya-Gacharna Jose	Practitioner - Non-Primary Care Provider (PCP)										
Bethany Paige Harris	Practitioner - Non-Primary Care Provider (PCP)	~									
Phillips David Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Swepston Erin Kathleen	Practitioner - Non-Primary Care Provider (PCP)										
Banjan Shruthi Krishna	Practitioner - Non-Primary Care Provider (PCP)										
Weiss Robert Allen Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~			
Kuznetsov Valery Md	Practitioner - Non-Primary Care Provider (PCP)										
Richdale Kathryn	Practitioner - Non-Primary Care Provider (PCP)										
Gandhi Leena	Practitioner - Non-Primary Care Provider (PCP)										
Stern Matthew J	Practitioner - Non-Primary Care Provider (PCP)										
Kornacki Susan	Practitioner - Non-Primary Care Provider (PCP)										
Rockman Caron R Md	Practitioner - Non-Primary Care Provider (PCP)										
Dogim Lila Md	Practitioner - Non-Primary Care Provider (PCP)										
Akhund Birjis George	Practitioner - Non-Primary Care Provider (PCP)										
Hersh Meryl Jean Nagourney	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Reyes Flordelis C	Practitioner - Non-Primary Care Provider (PCP)										
Pacold Michael Edward	Practitioner - Non-Primary Care Provider (PCP)										
Horwitz Leora Idit Md	Practitioner - Non-Primary Care Provider (PCP)										
Lonze Bonnie Elizabeth	Practitioner - Non-Primary Care Provider (PCP)										
Kleiman Anne	Practitioner - Non-Primary Care Provider (PCP)										
Dryer Joseph W Md	Practitioner - Non-Primary Care Provider (PCP)										
Okun Alexander L Md	Practitioner - Non-Primary Care Provider (PCP)										
Rivera Donna Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Hess Richard Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Garay Stuart M Md	Practitioner - Non-Primary Care Provider (PCP)										
Tangredi Salvatore J Dds	Practitioner - Non-Primary Care Provider (PCP)										
Scott M Rickert Md	Practitioner - Non-Primary Care Provider (PCP)										



Page 382 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Makhani Alysia Amreen	Practitioner - Non-Primary Care Provider (PCP)										
Furgiuele David Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Hunter Monica F	Practitioner - Non-Primary Care Provider (PCP)										
Mcrae Darlene	Practitioner - Non-Primary Care Provider (PCP)										
Golas Alyssa Reiffel	Practitioner - Non-Primary Care Provider (PCP)										
Grucela Alexis L	Practitioner - Non-Primary Care Provider (PCP)										
lan S Neugeborn	Practitioner - Non-Primary Care Provider (PCP)										
Guerrier Carline	Practitioner - Non-Primary Care Provider (PCP)										
Rassekhi Hamid Dds	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Natasha	Practitioner - Non-Primary Care Provider (PCP)										
Ali Nicole M	Practitioner - Non-Primary Care Provider (PCP)										
Bernstein Leora	Practitioner - Non-Primary Care Provider (PCP)										
Jang Jennifer	Practitioner - Non-Primary Care Provider (PCP)	~									
Sheppard Kristin Michelle	Practitioner - Non-Primary Care Provider (PCP)										
Chapa Josephs Jacaranda	Practitioner - Non-Primary Care Provider (PCP)	~									
Robertson Clifton	Practitioner - Non-Primary Care Provider (PCP)	~									
Jocelyn Philip Sebastien	Practitioner - Non-Primary Care Provider (PCP)										
Draine Myah Angelica	Practitioner - Non-Primary Care Provider (PCP)										
Richardson Tara	Practitioner - Non-Primary Care Provider (PCP)										
Ajala Rasheedat F	Practitioner - Non-Primary Care Provider (PCP)										
Jaynes Sharon Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Beara Lasic Lada	Practitioner - Non-Primary Care Provider (PCP)										
Voigt Erich Paul	Practitioner - Non-Primary Care Provider (PCP)										
Bialek Sydney Jeanne	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Sterman Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Jacoby Laurian Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~				
Frenna Thomas Henry	Practitioner - Non-Primary Care Provider (PCP)										
Slover James Donald	Practitioner - Non-Primary Care Provider (PCP)										
Vricella Marilyn	Practitioner - Non-Primary Care Provider (PCP)										
Smith Peter Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Appleman Warren Md	Practitioner - Non-Primary Care Provider (PCP)	~									



Page 383 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Keller Norma Mary	Practitioner - Non-Primary Care Provider (PCP)											
Delfino John Joseph	Practitioner - Non-Primary Care Provider (PCP)										1	
Galluccio Ronald W	Practitioner - Non-Primary Care Provider (PCP)										1	
Kellogg Katherine	Practitioner - Non-Primary Care Provider (PCP)										1	
Gudi Kopresh Acharya Md	Practitioner - Non-Primary Care Provider (PCP)	~									1	
Marshall Lorraine Sangillo	Practitioner - Non-Primary Care Provider (PCP)										1	
Klein Diane	Practitioner - Non-Primary Care Provider (PCP)										1	
Rajagopal Banu	Practitioner - Non-Primary Care Provider (PCP)										1	
Tirado-Lampert Diane	Practitioner - Non-Primary Care Provider (PCP)	~									1	
Mcelduff Lauren Gallagher	Practitioner - Non-Primary Care Provider (PCP)										1	
Salamando Alexi	Practitioner - Non-Primary Care Provider (PCP)	~				~					1	
Hamarman Stephanie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					1	
Jacobson Ira M Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Krasnokutsky Svetlana	Practitioner - Non-Primary Care Provider (PCP)										1	
Grosman Igor	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						1	
Alvarez-Barto Ivannia Nastashia	Practitioner - Non-Primary Care Provider (PCP)	~						~			1	
Hirsch Scott Efraim Md	Practitioner - Non-Primary Care Provider (PCP)										1	
Marsh Theresa M	Practitioner - Non-Primary Care Provider (PCP)										1	
Carampatan Doreen	Practitioner - Non-Primary Care Provider (PCP)											
Wilson Luciana	Practitioner - Non-Primary Care Provider (PCP)	~									1	
Hall Duane Seymour	Practitioner - Non-Primary Care Provider (PCP)										1	
Anderson Sarah	Practitioner - Non-Primary Care Provider (PCP)	~										
Angel Deruvo	Practitioner - Non-Primary Care Provider (PCP)	~									1	
Smoak Benjamin	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				1	
Shah Mehul R Md	Practitioner - Non-Primary Care Provider (PCP)											
Oko Keith R	Practitioner - Non-Primary Care Provider (PCP)											
Conroy Nancy E Md	Practitioner - Non-Primary Care Provider (PCP)											
Stein Eric A	Practitioner - Non-Primary Care Provider (PCP)										 	
Skolnick Adam Harris	Practitioner - Non-Primary Care Provider (PCP)										 	
Verma Vijay Kumar	Practitioner - Non-Primary Care Provider (PCP)											
Tiwari Akankasha	Practitioner - Non-Primary Care Provider (PCP)						1				1	1



Page 384 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Standa Marcin J	Practitioner - Non-Primary Care Provider (PCP)										
Scott Joshua	Practitioner - Non-Primary Care Provider (PCP)										
Brianne Roberts	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Mankikar Rohan Shyam	Practitioner - Non-Primary Care Provider (PCP)										
Bagheri Zahra	Practitioner - Non-Primary Care Provider (PCP)								~	~	
Rajpoot, Minakshi	Practitioner - Non-Primary Care Provider (PCP)										
Rollin Jennifer N	Practitioner - Non-Primary Care Provider (PCP)					~					
/aurio Linnea	Practitioner - Non-Primary Care Provider (PCP)										
Clark Emily Lynn	Practitioner - Non-Primary Care Provider (PCP)										
/aldecantos Kimberly	Practitioner - Non-Primary Care Provider (PCP)										
Griffith Sarah Joy	Practitioner - Non-Primary Care Provider (PCP)										
ladkarni Siddhartha Shyam	Practitioner - Non-Primary Care Provider (PCP)										
Romanacce Lisa	Practitioner - Non-Primary Care Provider (PCP)										
Stern Leslie Phd	Practitioner - Non-Primary Care Provider (PCP)										
Calciano Robert F Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Samuels Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
/lyint Win Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Kuperschmid Paul	Practitioner - Non-Primary Care Provider (PCP)										
ee Sicy Hop Seung Md	Practitioner - Non-Primary Care Provider (PCP)										
Buchholtz Michael S	Practitioner - Non-Primary Care Provider (PCP)										
Shapiro Ellen Md	Practitioner - Non-Primary Care Provider (PCP)										
Strogach Edward Md	Practitioner - Non-Primary Care Provider (PCP)										
Kulkarni Subash	Practitioner - Non-Primary Care Provider (PCP)	~									
sidore Ghislaine M	Practitioner - Non-Primary Care Provider (PCP)										
/iard Marie Md	Practitioner - Non-Primary Care Provider (PCP)										
Grand Donna Lynn Cnm	Practitioner - Non-Primary Care Provider (PCP)										
Bucevic Marin Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~		~			
Schneider Eva Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Celly Colleen B	Practitioner - Non-Primary Care Provider (PCP)										
Cathpalia Kusum Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Cadet Gerardine	Practitioner - Non-Primary Care Provider (PCP)										



Page 385 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Yair Yonatan Keilson	Practitioner - Non-Primary Care Provider (PCP)				_						
Merli Margo Bridget Lcsw	Practitioner - Non-Primary Care Provider (PCP)	~									
Mikitchuk Marina	Practitioner - Non-Primary Care Provider (PCP)										
Fort Kathryn Grace Cheney	Practitioner - Non-Primary Care Provider (PCP)										
Chesney Gregg Lawrence	Practitioner - Non-Primary Care Provider (PCP)										
Land Cecilia Ms.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Bansal Amit Kumar	Practitioner - Non-Primary Care Provider (PCP)										
Alpert Jeffrey Blake	Practitioner - Non-Primary Care Provider (PCP)	~									
Dessner Eric S Md	Practitioner - Non-Primary Care Provider (PCP)										
Koser Karen H	Practitioner - Non-Primary Care Provider (PCP)										
Boonsiri Joseph Isadha	Practitioner - Non-Primary Care Provider (PCP)										
Gupte Manisha	Practitioner - Non-Primary Care Provider (PCP)										
Nottingham Fatima I	Practitioner - Non-Primary Care Provider (PCP)										
Lewis Amanda Vanarnum	Practitioner - Non-Primary Care Provider (PCP)										
Jackson Brandon Joshua	Practitioner - Non-Primary Care Provider (PCP)										
Mendez Nydia E	Practitioner - Non-Primary Care Provider (PCP)										
Arocho Dora Y	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Irizarry Mayra Ms.	Practitioner - Non-Primary Care Provider (PCP)										
Ngobi Susan	Practitioner - Non-Primary Care Provider (PCP)										
Anthony P Geraci Md Pc	Practitioner - Non-Primary Care Provider (PCP)	~									
Bergman Michael Md	Practitioner - Non-Primary Care Provider (PCP)										
Lowe Teresa Ann Od	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Shah Rasik V Md	Practitioner - Non-Primary Care Provider (PCP)										
Czira Alex A	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Mcguinness Georgeann Md	Practitioner - Non-Primary Care Provider (PCP)					~					
Molofsky Walter J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Farkash Arthur E Md	Practitioner - Non-Primary Care Provider (PCP)										
Ramaseshu Anne Md	Practitioner - Non-Primary Care Provider (PCP)										
Huey Sally Williams	Practitioner - Non-Primary Care Provider (PCP)										
Sheth Rajul N Md	Practitioner - Non-Primary Care Provider (PCP)										
Holmes Douglas S Md	Practitioner - Non-Primary Care Provider (PCP)										1



Page 386 of 541 Run Date : 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Speyer James L Md	Practitioner - Non-Primary Care Provider (PCP)										
Shulman Melanie	Practitioner - Non-Primary Care Provider (PCP)										
tephens Hyram	Practitioner - Non-Primary Care Provider (PCP)	~									
irsch Christian J Md	Practitioner - Non-Primary Care Provider (PCP)										
elkin Tamara	Practitioner - Non-Primary Care Provider (PCP)										
tokes Wayne Laurence	Practitioner - Non-Primary Care Provider (PCP)										
ucciarello Angela Marie	Practitioner - Non-Primary Care Provider (PCP)										
sui Ellen C Phd	Practitioner - Non-Primary Care Provider (PCP)	~				~	~				
Gurtowski James Patrick	Practitioner - Non-Primary Care Provider (PCP)										
ina Babak Dmd	Practitioner - Non-Primary Care Provider (PCP)	~				~					
ebecca M Gilbert	Practitioner - Non-Primary Care Provider (PCP)										
omes Larissa Beltrao	Practitioner - Non-Primary Care Provider (PCP)										
lapati Prameela	Practitioner - Non-Primary Care Provider (PCP)	~	>	~	*						
apenza Anthony	Practitioner - Non-Primary Care Provider (PCP)										
/hittington Joy Marie	Practitioner - Non-Primary Care Provider (PCP)										
hiu Alexander	Practitioner - Non-Primary Care Provider (PCP)	~				~					
ee Judy	Practitioner - Non-Primary Care Provider (PCP)										
elissa Kong	Practitioner - Non-Primary Care Provider (PCP)										
lansella James	Practitioner - Non-Primary Care Provider (PCP)										
resman Margarita	Practitioner - Non-Primary Care Provider (PCP)										
alles Timothy Gerard	Practitioner - Non-Primary Care Provider (PCP)										
ingsbury Dallas J	Practitioner - Non-Primary Care Provider (PCP)										
erk Thomas	Practitioner - Non-Primary Care Provider (PCP)										
iu Xueying	Practitioner - Non-Primary Care Provider (PCP)										
himsen Tulawattie Devi	Practitioner - Non-Primary Care Provider (PCP)	~				~					
ikityanskiy Sophia	Practitioner - Non-Primary Care Provider (PCP)										
abrera Sarah	Practitioner - Non-Primary Care Provider (PCP)										
horson Kelly Murphy	Practitioner - Non-Primary Care Provider (PCP)										
amn Yunseok	Practitioner - Non-Primary Care Provider (PCP)										
detalla Fatima	Practitioner - Non-Primary Care Provider (PCP)	~									
alerio Estephany	Practitioner - Non-Primary Care Provider (PCP)					~			~	~	



Page 387 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Szabo Nicole Audrey	Practitioner - Non-Primary Care Provider (PCP)										1
Letafat Kimia C	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Shreck Erica Lauren	Practitioner - Non-Primary Care Provider (PCP)										1
Basin Rina	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Viviano Desiree Anne	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Campbell-Gal Carlene A	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Goldberg lan	Practitioner - Non-Primary Care Provider (PCP)										1
Wetter Ellen Barbara Md	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Phillips Timothy Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Escobar Diego Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						1
Bosworth Brian Paul	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Watkowska Justyna Md	Practitioner - Non-Primary Care Provider (PCP)					~					1
Goff Donald Dr.	Practitioner - Non-Primary Care Provider (PCP)										1
Ilan Hana Md	Practitioner - Non-Primary Care Provider (PCP)	~									1
Iofin Natalia	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Goldenberg Ronald M Md	Practitioner - Non-Primary Care Provider (PCP)										1
Greenberg Frances Ms.	Practitioner - Non-Primary Care Provider (PCP)										<u> </u>
Rutland Faymarie	Practitioner - Non-Primary Care Provider (PCP)										1
Zaveloff Philip	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						<u> </u>
Hertz Jonathan Adam	Practitioner - Non-Primary Care Provider (PCP)					~					1
Raymond Sylvester	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	1
Adams Sylvia	Practitioner - Non-Primary Care Provider (PCP)										1
Beek Grace L	Practitioner - Non-Primary Care Provider (PCP)	~									1
Berliner Neil Evan	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						1
Bonura Frank Salvatore Md	Practitioner - Non-Primary Care Provider (PCP)	~									1
Navarra Enza	Practitioner - Non-Primary Care Provider (PCP)										
Shatkin Jess Parker	Practitioner - Non-Primary Care Provider (PCP)										
Garcia-Fernandez Fidel	Practitioner - Non-Primary Care Provider (PCP)										1
Medin Karen Louise	Practitioner - Non-Primary Care Provider (PCP)										1
Kannan Rajni	Practitioner - Non-Primary Care Provider (PCP)										1
Desai-Oghra Sheetal	Practitioner - Non-Primary Care Provider (PCP)										ı I



Page 388 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Chong Angela Un	Practitioner - Non-Primary Care Provider (PCP)										
Ziemba, Jessica C., Rpa-C	Practitioner - Non-Primary Care Provider (PCP)										
Lieberman Seth M	Practitioner - Non-Primary Care Provider (PCP)										
Angeles Flory	Practitioner - Non-Primary Care Provider (PCP)										
Gregory Chang	Practitioner - Non-Primary Care Provider (PCP)										
Rostansui Sara Kate	Practitioner - Non-Primary Care Provider (PCP)										
Silver Abigail L	Practitioner - Non-Primary Care Provider (PCP)										
Ramlal Carminie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Chen Qian Cece	Practitioner - Non-Primary Care Provider (PCP)										
Leah Gold	Practitioner - Non-Primary Care Provider (PCP)										
Khalifa Hebah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Malzberg Laurence Jay	Practitioner - Non-Primary Care Provider (PCP)										
Alexander Volfson	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Romero Michelle	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Angler Rebecca Alison	Practitioner - Non-Primary Care Provider (PCP)	~									
Thomas Tobin	Practitioner - Non-Primary Care Provider (PCP)										
Ankola Prashant	Practitioner - Non-Primary Care Provider (PCP)	~						~			
Salazar Doris	Practitioner - Non-Primary Care Provider (PCP)										
Borges Carla	Practitioner - Non-Primary Care Provider (PCP)										
Zhao Ling	Practitioner - Non-Primary Care Provider (PCP)	~									
Gabriell Koval	Practitioner - Non-Primary Care Provider (PCP)										
Shtraykher Daniel	Practitioner - Non-Primary Care Provider (PCP)										
Morgan Marie D	Practitioner - Non-Primary Care Provider (PCP)										
Walker Kevin	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~			~			
Toone Francesca	Practitioner - Non-Primary Care Provider (PCP)										
Bazile Valerie	Practitioner - Non-Primary Care Provider (PCP)	~									
Kalwar Faizan Rasool	Practitioner - Non-Primary Care Provider (PCP)										
Song Kiwon	Practitioner - Non-Primary Care Provider (PCP)										
Cheung Susan	Practitioner - Non-Primary Care Provider (PCP)										
Jangda Umair Iqbal	Practitioner - Non-Primary Care Provider (PCP)										
Silver Jonathan J Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					1



Page 389 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Latifi Afsaneh	Practitioner - Non-Primary Care Provider (PCP)						~				
Gottlieb Aren Leslie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Bhatt Jaydeep M Md	Practitioner - Non-Primary Care Provider (PCP)										
Katz Brenda	Practitioner - Non-Primary Care Provider (PCP)										
Ahsan Mohammad Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Tajerstein Alan R Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Bernstein Carol A Md	Practitioner - Non-Primary Care Provider (PCP)										
Zaslavskiy Leonid	Practitioner - Non-Primary Care Provider (PCP)										
Foo Sandra Theresa Md	Practitioner - Non-Primary Care Provider (PCP)										
Jacobowitz Glenn Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Levy Steven Robert	Practitioner - Non-Primary Care Provider (PCP)	~									
Keslonsky Adam Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)										
Forte Richard	Practitioner - Non-Primary Care Provider (PCP)										
Lyon Thomas Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Dominguez-Echevarria Alvaro	Practitioner - Non-Primary Care Provider (PCP)										
Bouklas George Phd	Practitioner - Non-Primary Care Provider (PCP)										
Daisley Sharon	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Romanotto Corinne Deborah	Practitioner - Non-Primary Care Provider (PCP)										
Suarez Omar F	Practitioner - Non-Primary Care Provider (PCP)					~					
Binshteyn Galina Mrs.	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Zide Barry M Dmd Md	Practitioner - Non-Primary Care Provider (PCP)										
Bochner Israel L Rpa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Saith Sunil Evan	Practitioner - Non-Primary Care Provider (PCP)										
Wallace Cedric Charles	Practitioner - Non-Primary Care Provider (PCP)										
Guo Caitlin Jing	Practitioner - Non-Primary Care Provider (PCP)										
Slevin Adam Mr.	Practitioner - Non-Primary Care Provider (PCP)										
Biary Rana	Practitioner - Non-Primary Care Provider (PCP)										
Neuburger Peter John	Practitioner - Non-Primary Care Provider (PCP)						~				
Laura Papadimitropoulos	Practitioner - Non-Primary Care Provider (PCP)										
Mejia Aneta K Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Olsen David G	Practitioner - Non-Primary Care Provider (PCP)										



Page 390 of 541 **Run Date**: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Kim Eleanore Theresa	Practitioner - Non-Primary Care Provider (PCP)						~				1
Yvonne Brown	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	1
Inoyama Katherine S	Practitioner - Non-Primary Care Provider (PCP)										1
Sabrina Tarafdar	Practitioner - Non-Primary Care Provider (PCP)										1
Katz Elena	Practitioner - Non-Primary Care Provider (PCP)										1
Rodriguez Shantae Lynette	Practitioner - Non-Primary Care Provider (PCP)	~									1
Maganov Igor Anatolyevich	Practitioner - Non-Primary Care Provider (PCP)										1
Suarez Yvelisse Nannette	Practitioner - Non-Primary Care Provider (PCP)										1
Bangalore Vasanthkumar Sripal	Practitioner - Non-Primary Care Provider (PCP)										1
Lau Rern Md	Practitioner - Non-Primary Care Provider (PCP)										1
Patel Reshma Bhupendra	Practitioner - Non-Primary Care Provider (PCP)										1
Brus Michael John	Practitioner - Non-Primary Care Provider (PCP)	~									1
Danielle Pellegrino	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	1
Marji Jackleen	Practitioner - Non-Primary Care Provider (PCP)										1
Duncan Darlene Bevel	Practitioner - Non-Primary Care Provider (PCP)										1
Moffat Michael A	Practitioner - Non-Primary Care Provider (PCP)										1
Baxter Sarah	Practitioner - Non-Primary Care Provider (PCP)										1
Gadhavi Jasmine	Practitioner - Non-Primary Care Provider (PCP)										1
Fridman Jamie Lynne	Practitioner - Non-Primary Care Provider (PCP)										1
Hernandez Katrina	Practitioner - Non-Primary Care Provider (PCP)										1
Glick Alexander F	Practitioner - Non-Primary Care Provider (PCP)										1
Parisot Nelly Celine Sarah	Practitioner - Non-Primary Care Provider (PCP)										1
Liles Rachel	Practitioner - Non-Primary Care Provider (PCP)	~									1
Lieberman Mark	Practitioner - Non-Primary Care Provider (PCP)										1
Mendoza Janelle	Practitioner - Non-Primary Care Provider (PCP)										1
Lao Roger S	Practitioner - Non-Primary Care Provider (PCP)										1
Chernov Leonid Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						i
Kapoor Neera	Practitioner - Non-Primary Care Provider (PCP)										i
Sanfilippo Nicholas	Practitioner - Non-Primary Care Provider (PCP)										i
Elkowitz Stuart	Practitioner - Non-Primary Care Provider (PCP)										i
Ohri Anju Md	Practitioner - Non-Primary Care Provider (PCP)										i



Page 391 of 541 Run Date : 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Murillo Mauricio Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Fox Owen L Dds	Practitioner - Non-Primary Care Provider (PCP)										
Fine Jeffrey Scott	Practitioner - Non-Primary Care Provider (PCP)										
Balcer Laura	Practitioner - Non-Primary Care Provider (PCP)										
Friedman Larry D Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Morano Placido A Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Katz Susan Md	Practitioner - Non-Primary Care Provider (PCP)										
Bluebond-Langner Rachel Olga	Practitioner - Non-Primary Care Provider (PCP)										
Frankenberger Oliver Md	Practitioner - Non-Primary Care Provider (PCP)										
Feit Frederick	Practitioner - Non-Primary Care Provider (PCP)										
Slater James N	Practitioner - Non-Primary Care Provider (PCP)										
Chitkara Nishay	Practitioner - Non-Primary Care Provider (PCP)										
Mudgil Vanita	Practitioner - Non-Primary Care Provider (PCP)										
Musah Osman Yago	Practitioner - Non-Primary Care Provider (PCP)										
Gara Maureen	Practitioner - Non-Primary Care Provider (PCP)										
Antoine T Christina Md	Practitioner - Non-Primary Care Provider (PCP)										
Singh Ashuwinder K Np	Practitioner - Non-Primary Care Provider (PCP)										
Ott Thomas	Practitioner - Non-Primary Care Provider (PCP)										
Budhu Peggy Laura Neroopah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Kupersmith Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Greenberg Robert Michael Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Goldberg Nieca Md	Practitioner - Non-Primary Care Provider (PCP)										
Choy-Shan Alana	Practitioner - Non-Primary Care Provider (PCP)										
Cuff-Carney Diane	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Goller Yael Shoshana	Practitioner - Non-Primary Care Provider (PCP)										
Komm Irina	Practitioner - Non-Primary Care Provider (PCP)										
Mark Lutses	Practitioner - Non-Primary Care Provider (PCP)								~	~	
Patel Payal	Practitioner - Non-Primary Care Provider (PCP)										
Lin Ming C	Practitioner - Non-Primary Care Provider (PCP)										
Wu Ming	Practitioner - Non-Primary Care Provider (PCP)										
Posner Kari Robyn	Practitioner - Non-Primary Care Provider (PCP)										



Page 392 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
_eonard Jeanette S	Practitioner - Non-Primary Care Provider (PCP)										
Dorman Shawna	Practitioner - Non-Primary Care Provider (PCP)								~	~	
Jeffrey Stuart Berger Md	Practitioner - Non-Primary Care Provider (PCP)										
Lee Christine Pc	Practitioner - Non-Primary Care Provider (PCP)					~		~			
Basir Shiva	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~			
Dipillo Sandra	Practitioner - Non-Primary Care Provider (PCP)										
Broad Robert D Phd	Practitioner - Non-Primary Care Provider (PCP)										
Noulas Paraskevi Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Lewis-Fernandez Sarah	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Russo Nora Theresa	Practitioner - Non-Primary Care Provider (PCP)										
Weinman Chana Rochel	Practitioner - Non-Primary Care Provider (PCP)										
Fakheri Robert	Practitioner - Non-Primary Care Provider (PCP)										
Defonte Maria	Practitioner - Non-Primary Care Provider (PCP)										
Ginsburg Ophira Michal	Practitioner - Non-Primary Care Provider (PCP)										
Algauer Andrea A	Practitioner - Non-Primary Care Provider (PCP)										
Theise Neil	Practitioner - Non-Primary Care Provider (PCP)										
Fulman Yevgeny	Practitioner - Non-Primary Care Provider (PCP)										
Patel Dinesh P	Practitioner - Non-Primary Care Provider (PCP)										
Miles Daniel Kelly	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Lesley	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Fernandez-Madrid Ivan J Md	Practitioner - Non-Primary Care Provider (PCP)										
Horne Nathanael S Md	Practitioner - Non-Primary Care Provider (PCP)										
Arty Pierre Richard Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Gargano Lynn Elizabeth Dds	Practitioner - Non-Primary Care Provider (PCP)	~									
Goldberg William L Md	Practitioner - Non-Primary Care Provider (PCP)										
Mehl Sydney J	Practitioner - Non-Primary Care Provider (PCP)										
Grant Gilbert Md	Practitioner - Non-Primary Care Provider (PCP)										
Xu Ruliang Md	Practitioner - Non-Primary Care Provider (PCP)										
Barr William Bryon Phd	Practitioner - Non-Primary Care Provider (PCP)										
Abi-Shahin Naji Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Weinberg Paul	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			



Page 393 of 541 **Run Date :** 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Chowdhry Mohammed Idris	Practitioner - Non-Primary Care Provider (PCP)										
Rothstein Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Moy Linda	Practitioner - Non-Primary Care Provider (PCP)										
Dardik Raquel B	Practitioner - Non-Primary Care Provider (PCP)										
Yih Peggy Dr.	Practitioner - Non-Primary Care Provider (PCP)										
Lerner Steven D Dpm Pc	Practitioner - Non-Primary Care Provider (PCP)										
Brinster Nooshin	Practitioner - Non-Primary Care Provider (PCP)										
Sommer Richard Md	Practitioner - Non-Primary Care Provider (PCP)										
Valderrama Ramon Md	Practitioner - Non-Primary Care Provider (PCP)										
Torres Felix	Practitioner - Non-Primary Care Provider (PCP)	~									
Ross Randall M Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Miele Robert A Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Pomerantz Janet Roberta Md	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			
Portello Joan K	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Manikian Adriana Sarkis	Practitioner - Non-Primary Care Provider (PCP)										
Ramdhani Ritesh Anand	Practitioner - Non-Primary Care Provider (PCP)										
Adepoju Grace Adeola	Practitioner - Non-Primary Care Provider (PCP)										
Libura Lidia Maria	Practitioner - Non-Primary Care Provider (PCP)							~			
Cohen Seth D	Practitioner - Non-Primary Care Provider (PCP)										
Khaneja Amit	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Harrison Patricia	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	*						
Chang Karen	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Lee David	Practitioner - Non-Primary Care Provider (PCP)										
Dhar Sonya	Practitioner - Non-Primary Care Provider (PCP)										
Richardson Antonio	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Kugler Matthias Christian	Practitioner - Non-Primary Care Provider (PCP)										
Bamford Melissa A	Practitioner - Non-Primary Care Provider (PCP)										
Lin Li	Practitioner - Non-Primary Care Provider (PCP)										
Givans Heather Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Swietlik Paulina	Practitioner - Non-Primary Care Provider (PCP)										
Salzano Jane	Practitioner - Non-Primary Care Provider (PCP)										



Page 394 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating (in Projects								
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix 2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	
Goldblatt Jessica	Practitioner - Non-Primary Care Provider (PCP)				~					
Fanning Laura	Practitioner - Non-Primary Care Provider (PCP)									
Massey Shubhra Violet	Practitioner - Non-Primary Care Provider (PCP)									
Baker Dustin L	Practitioner - Non-Primary Care Provider (PCP)									
Odonnell Luke Francis	Practitioner - Non-Primary Care Provider (PCP)									
Mendoza Barbara Marie	Practitioner - Non-Primary Care Provider (PCP)									
Warren Linda Luong	Practitioner - Non-Primary Care Provider (PCP)									
Ceron Nathaly	Practitioner - Non-Primary Care Provider (PCP)									
Guth Amber Md	Practitioner - Non-Primary Care Provider (PCP)									
Adler Ronald Steven Md	Practitioner - Non-Primary Care Provider (PCP)									
Bagga Ramajit S Md	Practitioner - Non-Primary Care Provider (PCP)									
Khan Khalid M Md	Practitioner - Non-Primary Care Provider (PCP)									
Giovinazzo Vincent Jerome Md	Practitioner - Non-Primary Care Provider (PCP)	~								
Martinez Maria	Practitioner - Non-Primary Care Provider (PCP)									
Nevins Juliet M Md	Practitioner - Non-Primary Care Provider (PCP)	~					~			
Gundel Ralph	Practitioner - Non-Primary Care Provider (PCP)									
Cote Sharon	Practitioner - Non-Primary Care Provider (PCP)									
Schuman Joel S	Practitioner - Non-Primary Care Provider (PCP)									
De Silva Ruwini D Md	Practitioner - Non-Primary Care Provider (PCP)									
Shapiro Jeffrey Fred Md	Practitioner - Non-Primary Care Provider (PCP)									
Green Janet Elizabeth	Practitioner - Non-Primary Care Provider (PCP)									
Kile Kristopher Trenton	Practitioner - Non-Primary Care Provider (PCP)									
Sperling Neil M Md	Practitioner - Non-Primary Care Provider (PCP)									
Atchabahian Arthur	Practitioner - Non-Primary Care Provider (PCP)									
Raymond Alan R Md	Practitioner - Non-Primary Care Provider (PCP)									
Ladero Emma C	Practitioner - Non-Primary Care Provider (PCP)	~	~	✓						
Scheiner Howard L Md	Practitioner - Non-Primary Care Provider (PCP)									
Mervius Mara	Practitioner - Non-Primary Care Provider (PCP)	~			~					
Allen Patricia Hayden	Practitioner - Non-Primary Care Provider (PCP)	~								
Huang Joseph Dr.	Practitioner - Non-Primary Care Provider (PCP)									



Page 395 of 541 Run Date: 06/30/2020

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Kessler Meir Pa	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Papadopoulos Dimitrios Dds	Practitioner - Non-Primary Care Provider (PCP)										
Greene Timothy	Practitioner - Non-Primary Care Provider (PCP)										
Scotti Phillip Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Muchnik Rimma	Practitioner - Non-Primary Care Provider (PCP)										
Stanberry Andre	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Mogilyansky Yulia	Practitioner - Non-Primary Care Provider (PCP)										
Giakoumis Janene C	Practitioner - Non-Primary Care Provider (PCP)										
Patel Alkesh Navin	Practitioner - Non-Primary Care Provider (PCP)										
Offoha-Nwosu Nellyzita Chioma	Practitioner - Non-Primary Care Provider (PCP)										
Shendrik Irina	Practitioner - Non-Primary Care Provider (PCP)										
Fridman Frida	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~				
Slomnicki Michael	Practitioner - Non-Primary Care Provider (PCP)	~									
Malieckal Anju Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Chang Shannon	Practitioner - Non-Primary Care Provider (PCP)										
Deutch Allison B	Practitioner - Non-Primary Care Provider (PCP)										
Rose Gabriel	Practitioner - Non-Primary Care Provider (PCP)	~									
Vasquez Jennifer Marie	Practitioner - Non-Primary Care Provider (PCP)										
Fernandez Elon Klapper	Practitioner - Non-Primary Care Provider (PCP)										
Qureshi Anam	Practitioner - Non-Primary Care Provider (PCP)										
Crook Emily	Practitioner - Non-Primary Care Provider (PCP)										
Shah Sagar Mahesh	Practitioner - Non-Primary Care Provider (PCP)										
Veneskey Elizabeth A	Practitioner - Non-Primary Care Provider (PCP)										
Harrosh Samuel Menachem	Practitioner - Non-Primary Care Provider (PCP)										
Dourmashkin Jordan T Rpa	Practitioner - Non-Primary Care Provider (PCP)										
Efthimiou Petros	Practitioner - Non-Primary Care Provider (PCP)										
Ford Jacqueline	Practitioner - Non-Primary Care Provider (PCP)										
Cohen Steven Mitchell	Practitioner - Non-Primary Care Provider (PCP)										
Plasse Harvey M Md	Practitioner - Non-Primary Care Provider (PCP)										
Hofstetter Steven R Md Pc	Practitioner - Non-Primary Care Provider (PCP)										
Alianakian Rosine	Practitioner - Non-Primary Care Provider (PCP)	~									



Page 396 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Durzieh Joseph Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Davis Robert L Md	Practitioner - Non-Primary Care Provider (PCP)										
Mitchell I Weinstein Do Pc	Practitioner - Non-Primary Care Provider (PCP)										
Babaev Anvar Abdunaimovich Md	Practitioner - Non-Primary Care Provider (PCP)										
Pereira David Simao	Practitioner - Non-Primary Care Provider (PCP)										
Frempong-Boadu Anthony K Md	Practitioner - Non-Primary Care Provider (PCP)										
Lensky Ellen	Practitioner - Non-Primary Care Provider (PCP)										
Senior Sharon Dawn	Practitioner - Non-Primary Care Provider (PCP)										
Trachtman Howard	Practitioner - Non-Primary Care Provider (PCP)										
Du Kevin	Practitioner - Non-Primary Care Provider (PCP)										
Desai Sunil	Practitioner - Non-Primary Care Provider (PCP)										
Padi Madhu	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Marwin Scott Eliot	Practitioner - Non-Primary Care Provider (PCP)										
Kim Eugene E	Practitioner - Non-Primary Care Provider (PCP)										
Khan Abraham	Practitioner - Non-Primary Care Provider (PCP)										
Daurio Stephen Paul	Practitioner - Non-Primary Care Provider (PCP)	~					~	~			
Ortiz Grace	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Decesare Gina M	Practitioner - Non-Primary Care Provider (PCP)	~					~				
Mehta Gargi	Practitioner - Non-Primary Care Provider (PCP)										
Gao Yiming	Practitioner - Non-Primary Care Provider (PCP)										
Pronesti James Vincent	Practitioner - Non-Primary Care Provider (PCP)										
Ida Louise Santana Md	Practitioner - Non-Primary Care Provider (PCP)	~									
Chervoni-Knapp Tanya	Practitioner - Non-Primary Care Provider (PCP)										
Mehta Kavini B Md	Practitioner - Non-Primary Care Provider (PCP)										
Karajgikar Jay	Practitioner - Non-Primary Care Provider (PCP)										
Mahmoudi Mandana	Practitioner - Non-Primary Care Provider (PCP)										
Mickens Samuel R	Practitioner - Non-Primary Care Provider (PCP)										
Alexander Zanita Beth	Practitioner - Non-Primary Care Provider (PCP)										
Flor Renee	Practitioner - Non-Primary Care Provider (PCP)										
Clabby Kristine Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Murphy Cristina	Practitioner - Non-Primary Care Provider (PCP)										
	L		1			1					



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 397 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Vogel Donald A	Practitioner - Non-Primary Care Provider (PCP)										
Eviatar Joseph Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Carinci Laura Ann Md	Practitioner - Non-Primary Care Provider (PCP)										
Akhter Pervez Md	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
/erga Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Remzi Feza H Md	Practitioner - Non-Primary Care Provider (PCP)										
Rose Elisa	Practitioner - Non-Primary Care Provider (PCP)										
ng Lisa Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						
Carey Jeanne Marie	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~					
Rambissoon Ganesh P Md	Practitioner - Non-Primary Care Provider (PCP)										
Muntyan Igor Md	Practitioner - Non-Primary Care Provider (PCP)										
Melamed Jonathan	Practitioner - Non-Primary Care Provider (PCP)										
delman Mark Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
Itman Robert Md	Practitioner - Non-Primary Care Provider (PCP)										
Canlas Imelda	Practitioner - Non-Primary Care Provider (PCP)										
Gertner Jody	Practitioner - Non-Primary Care Provider (PCP)					~	~	~			
zhar Salman Md	Practitioner - Non-Primary Care Provider (PCP)	~	*	~	~	~					
Shah Pinakini	Practitioner - Non-Primary Care Provider (PCP)	~				~	~	~			
Bull Sara Catherine Np	Practitioner - Non-Primary Care Provider (PCP)										
Daly Thomas	Practitioner - Non-Primary Care Provider (PCP)	~				~		~			
evine Sander Mark	Practitioner - Non-Primary Care Provider (PCP)										
Saric Muhamed Md	Practitioner - Non-Primary Care Provider (PCP)										
lacatangay Abigail Tayamen	Practitioner - Non-Primary Care Provider (PCP)										
anssen Aron C	Practitioner - Non-Primary Care Provider (PCP)										
lizabeth M Cashen	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
chachter Carol	Practitioner - Non-Primary Care Provider (PCP)										
vans Lori X	Practitioner - Non-Primary Care Provider (PCP)										
Rothenberg Sharon Hope	Practitioner - Non-Primary Care Provider (PCP)	~									
Baghdadi Salim	Practitioner - Non-Primary Care Provider (PCP)										
ivingston-Olson Tara B	Practitioner - Non-Primary Care Provider (PCP)										
Najrai Bobby Baback	Practitioner - Non-Primary Care Provider (PCP)										



Page 398 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Grosman Kyra Taylor	Practitioner - Non-Primary Care Provider (PCP)	~									
Mancuso Marlene Marie	Practitioner - Non-Primary Care Provider (PCP)										
Vanda Chin	Practitioner - Non-Primary Care Provider (PCP)										
Pan Stephen	Practitioner - Non-Primary Care Provider (PCP)										
Pacione Donato	Practitioner - Non-Primary Care Provider (PCP)										
orke Maureen C	Practitioner - Non-Primary Care Provider (PCP)	~									
Shilana Finkel	Practitioner - Non-Primary Care Provider (PCP)										
Vinkler Chaya	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~				
Branson Olga	Practitioner - Non-Primary Care Provider (PCP)										
Marinoff Rebecca	Practitioner - Non-Primary Care Provider (PCP)	~									
Riviere Jennifer	Practitioner - Non-Primary Care Provider (PCP)										
brams Jordan C	Practitioner - Non-Primary Care Provider (PCP)	~			~	~					
n-Pierre Carl Edouard	Practitioner - Non-Primary Care Provider (PCP)										
Charters Lauren	Practitioner - Non-Primary Care Provider (PCP)										
Chieco Deanna Frances	Practitioner - Non-Primary Care Provider (PCP)										
eathers Samantha Jane	Practitioner - Non-Primary Care Provider (PCP)										
Vnukowski Mark Joseph	Practitioner - Non-Primary Care Provider (PCP)										
hats Yelena Mrs.	Practitioner - Non-Primary Care Provider (PCP)										
Gondal Nasir Mahmood Md	Practitioner - Non-Primary Care Provider (PCP)										
eusink John Paul Md	Practitioner - Non-Primary Care Provider (PCP)	~						~			
enjamin Daniel Dancis Md	Practitioner - Non-Primary Care Provider (PCP)										
erskin Michael	Practitioner - Non-Primary Care Provider (PCP)										
delglass Howard R Md	Practitioner - Non-Primary Care Provider (PCP)										
oland John T Jr Md	Practitioner - Non-Primary Care Provider (PCP)										
ang Syngil Steven Md	Practitioner - Non-Primary Care Provider (PCP)										
lanagan Steven Robert	Practitioner - Non-Primary Care Provider (PCP)										
Pennett Jay Alan Md	Practitioner - Non-Primary Care Provider (PCP)										
Culliford Alfred T Md	Practitioner - Non-Primary Care Provider (PCP)										
Kane Daniel	Practitioner - Non-Primary Care Provider (PCP)					~	~				
Pincus Robert Lawrence Md	Practitioner - Non-Primary Care Provider (PCP)										
homas Ellaine Ann	Practitioner - Non-Primary Care Provider (PCP)										



Page 399 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Guile Cynthia	Practitioner - Non-Primary Care Provider (PCP)	~									
Inna Nieves, L.C.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
Hahn In-Hei	Practitioner - Non-Primary Care Provider (PCP)										
Schulman Susan K Md	Practitioner - Non-Primary Care Provider (PCP)										
Suzannah Beth Sorin	Practitioner - Non-Primary Care Provider (PCP)										
Geri Lynn Wasser	Practitioner - Non-Primary Care Provider (PCP)										
Harris Tracey A	Practitioner - Non-Primary Care Provider (PCP)										
Filatov Alexander	Practitioner - Non-Primary Care Provider (PCP)										
Bradshaw Chanda	Practitioner - Non-Primary Care Provider (PCP)										
Paul Arlette Mary	Practitioner - Non-Primary Care Provider (PCP)										
Amin Nadia Naz	Practitioner - Non-Primary Care Provider (PCP)										
Vrabie-Wolf Sorana	Practitioner - Non-Primary Care Provider (PCP)										
Gavin Nicholas	Practitioner - Non-Primary Care Provider (PCP)										
Pham Liem Thanh	Practitioner - Non-Primary Care Provider (PCP)										
Orbegoso Lisa	Practitioner - Non-Primary Care Provider (PCP)					~					
Uskach Eugenia	Practitioner - Non-Primary Care Provider (PCP)										
Abrukin Liliya	Practitioner - Non-Primary Care Provider (PCP)										
Shteyler Anna	Practitioner - Non-Primary Care Provider (PCP)										
Stratchan Nicole Erica	Practitioner - Non-Primary Care Provider (PCP)										
Hashim Rebecca Lynn	Practitioner - Non-Primary Care Provider (PCP)										
Jegede Kolawole	Practitioner - Non-Primary Care Provider (PCP)										
Stellato Jamie Santos	Practitioner - Non-Primary Care Provider (PCP)										
Orlick Alec	Practitioner - Non-Primary Care Provider (PCP)										
Benedicto Maria Theresa Dds	Practitioner - Non-Primary Care Provider (PCP)										
Nadaf Albert S Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~		~	~			
Garcia Arlene Marie Md	Practitioner - Non-Primary Care Provider (PCP)					~					
Schumann Marc Seth-Jon Dpm	Practitioner - Non-Primary Care Provider (PCP)	~				~					
Kilaru R Mohan	Practitioner - Non-Primary Care Provider (PCP)	~									
Ratner Adam Md	Practitioner - Non-Primary Care Provider (PCP)										
Grinstein Gabrielle P Md	Practitioner - Non-Primary Care Provider (PCP)										
Medrano-Saldana Lauro F Dds	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 400 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Hindman Nicole M Md	Practitioner - Non-Primary Care Provider (PCP)										
Amin Milan R	Practitioner - Non-Primary Care Provider (PCP)										
Budhraja Neena	Practitioner - Non-Primary Care Provider (PCP)										
Martinez Matthew Norman	Practitioner - Non-Primary Care Provider (PCP)										
/urillo Sharon Rose Md	Practitioner - Non-Primary Care Provider (PCP)										
Hockmeyer Merrith H	Practitioner - Non-Primary Care Provider (PCP)										
/alayadum Rajeshree	Practitioner - Non-Primary Care Provider (PCP)										
lickey Ryan Matthew	Practitioner - Non-Primary Care Provider (PCP)										
Raju Leela Vadrevu	Practitioner - Non-Primary Care Provider (PCP)										
Rosen Melissa Henrie	Practitioner - Non-Primary Care Provider (PCP)										
Bernstein Scott Alden	Practitioner - Non-Primary Care Provider (PCP)										
Catzow Michelle Weiss	Practitioner - Non-Primary Care Provider (PCP)										
imms Anthony	Practitioner - Non-Primary Care Provider (PCP)										
Caravella Rachel A	Practitioner - Non-Primary Care Provider (PCP)										
Chedva Lax	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~	
′olanda Salgado	Practitioner - Non-Primary Care Provider (PCP)										
Gutman Josef Maxwell	Practitioner - Non-Primary Care Provider (PCP)										
uanne Horne	Practitioner - Non-Primary Care Provider (PCP)										
Roberto Maria	Practitioner - Non-Primary Care Provider (PCP)										
az Eytan	Practitioner - Non-Primary Care Provider (PCP)										
Sukhija Serena Balu	Practitioner - Non-Primary Care Provider (PCP)										
across Allison	Practitioner - Non-Primary Care Provider (PCP)										
i Carey Cheng	Practitioner - Non-Primary Care Provider (PCP)										
Accabe Tara Anne	Practitioner - Non-Primary Care Provider (PCP)										
Collins Uniquedawn	Practitioner - Non-Primary Care Provider (PCP)										
lastrippolito Amanda Marie	Practitioner - Non-Primary Care Provider (PCP)										
i Henrietta	Practitioner - Non-Primary Care Provider (PCP)										
heng Christina	Practitioner - Non-Primary Care Provider (PCP)										
sui Eva C	Practitioner - Non-Primary Care Provider (PCP)										
lg Kaman	Practitioner - Non-Primary Care Provider (PCP)										
Gadangi Pratap Kumar Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~						



New York State Department Of Health Delivery System Reform Incentive Payment Project DSRIP Implementation Plan Project

Page 401 of 541 Run Date: 06/30/2020

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Karp Nolan	Practitioner - Non-Primary Care Provider (PCP)											
Shmukler Dov Md	Practitioner - Non-Primary Care Provider (PCP)											
Rizzo Vito Joseph Dpm	Practitioner - Non-Primary Care Provider (PCP)	~										
Petrizzo Anthony Md	Practitioner - Non-Primary Care Provider (PCP)											
Cecchin Frank Md	Practitioner - Non-Primary Care Provider (PCP)											
Galloway Aubrey Clauduis	Practitioner - Non-Primary Care Provider (PCP)											
Varghese Leena G Md	Practitioner - Non-Primary Care Provider (PCP)											
Bael Nancy E Md	Practitioner - Non-Primary Care Provider (PCP)											
Ettinger Ellen	Practitioner - Non-Primary Care Provider (PCP)										1	
Neimann Andrea Lee Md	Practitioner - Non-Primary Care Provider (PCP)											
Ramdeen Jason	Practitioner - Non-Primary Care Provider (PCP)	~					~					
Pochapin Mark Bennett Md	Practitioner - Non-Primary Care Provider (PCP)											
Quinones-Garcia Adriana Margarita	Practitioner - Non-Primary Care Provider (PCP)											
Kieran Glacken	Practitioner - Non-Primary Care Provider (PCP)										1	
Diefenbach Catherine	Practitioner - Non-Primary Care Provider (PCP)											
Karpathakis Irene	Practitioner - Non-Primary Care Provider (PCP)	~				~						
Judy Schneider	Practitioner - Non-Primary Care Provider (PCP)											
Ouyang Xiao Qing	Practitioner - Non-Primary Care Provider (PCP)											
Bennett Terri-Ann Melanie	Practitioner - Non-Primary Care Provider (PCP)											
Griffith Kimberly	Practitioner - Non-Primary Care Provider (PCP)											
Ilizarov Gavriil	Practitioner - Non-Primary Care Provider (PCP)											
Lech Christie Anne	Practitioner - Non-Primary Care Provider (PCP)											
Kirschenbaum Mark	Practitioner - Non-Primary Care Provider (PCP)											
New Alternatives For Children	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~		
Zampella John G Iv	Practitioner - Non-Primary Care Provider (PCP)											
Lindor Camille C	Practitioner - Non-Primary Care Provider (PCP)										ĺ	
Ackerman Marra Gillian	Practitioner - Non-Primary Care Provider (PCP)										ĺ	
Latorre Melissa	Practitioner - Non-Primary Care Provider (PCP)										ĺ	
Loperena Carmen Louise	Practitioner - Non-Primary Care Provider (PCP)										1	
Sheppard Monica M	Practitioner - Non-Primary Care Provider (PCP)										1	
Hervan, Jr., Robert	Practitioner - Non-Primary Care Provider (PCP)										ī	



Page 402 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Jarzabkowski Dariusz M	Practitioner - Non-Primary Care Provider (PCP)											
Prajapati Deepti	Practitioner - Non-Primary Care Provider (PCP)											
Minafo David Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Brenda Munroe	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~		
Kim Sun	Practitioner - Non-Primary Care Provider (PCP)											
Granieri Michael Andrew	Practitioner - Non-Primary Care Provider (PCP)											
Gordon Isaac Anthony	Practitioner - Non-Primary Care Provider (PCP)											
Anna Schechter, L.M.S.W.	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~	~	~	~		
Gould Jennifer Ann	Practitioner - Non-Primary Care Provider (PCP)	~					~					
Bowman Heather Ms.	Practitioner - Non-Primary Care Provider (PCP)											
Patane Andrew Md	Practitioner - Non-Primary Care Provider (PCP)											
Coombs Kenneth E Dpm	Practitioner - Non-Primary Care Provider (PCP)	~										
Huncke Tessa W Md	Practitioner - Non-Primary Care Provider (PCP)											
Sureau Kimberly Anne Np	Practitioner - Non-Primary Care Provider (PCP)											
Losev Alexander Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~	~					
Kleyman Emily Phd	Practitioner - Non-Primary Care Provider (PCP)	~										
Lacqua Michael Jude Md	Practitioner - Non-Primary Care Provider (PCP)											
Kushnick Steven Md	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~							
Kahn Philip Jefferson	Practitioner - Non-Primary Care Provider (PCP)											
Farraj Najabh	Practitioner - Non-Primary Care Provider (PCP)											
Belmont Howard Michael Md	Practitioner - Non-Primary Care Provider (PCP)											
Waldemar Yvonne	Practitioner - Non-Primary Care Provider (PCP)	~										
Ivkov Boris B Md	Practitioner - Non-Primary Care Provider (PCP)											
Vulpe Corneliu Theodor Md	Practitioner - Non-Primary Care Provider (PCP)											
Lequesne Elizabeth Ruth	Practitioner - Non-Primary Care Provider (PCP)											
Mojica Michael	Practitioner - Non-Primary Care Provider (PCP)											
Jethanamest Daniel	Practitioner - Non-Primary Care Provider (PCP)	~	~	~	~	~						
Gheorghiu Olimpia Tintea Md	Practitioner - Non-Primary Care Provider (PCP)					~						
Lamm Steven	Practitioner - Non-Primary Care Provider (PCP)										·	
Leung Sui Wah	Practitioner - Non-Primary Care Provider (PCP)											
Hundorfean Gabriela Md	Practitioner - Non-Primary Care Provider (PCP)	~					~					



Page 403 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	n Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Chaudhry Sonal	Practitioner - Non-Primary Care Provider (PCP)											
Badhey Vasantha Md	Practitioner - Non-Primary Care Provider (PCP)	~										
Hellman Roberta	Practitioner - Non-Primary Care Provider (PCP)	~										
Karcnik Gregory Francis	Practitioner - Non-Primary Care Provider (PCP)											
Pulisciano Kathleen Elizabeth	Practitioner - Non-Primary Care Provider (PCP)	~					~	~				
Jamin Catherine Tubridy	Practitioner - Non-Primary Care Provider (PCP)											
Lutheran Medical Center	Hospital	~	~	~	*	~	~	~	~	~		
Nyu Hospitals Center	Hospital	~	~	~	*	~	~	~	~	~		
Phoenix Houses Of New York Inc	Clinic	~	~	~	>							
Village Care Health Clinic	Clinic	~	~	~	>	~	~	~			ĺ	
Be Well Primary Hlth Care Ctr	Clinic	~	~	~	*	~	~	~	~	~		
L'Refauh Med & Rehab Ctr.,Inc	Clinic	~	~	~	*	~	~	~	~	~		
Heartshare Wellness Ltd	Clinic	~	~	~	>	~	~	~	~	~		
Premier Healthcare D & T Ctr	Clinic	~	~	~	~	~	~	~	~	~		
Greenwich House Inc Ai	Clinic	~				~	~	~				
New York Univ Dental Ctr	Clinic	~	~	~	*	~	~	~	~	~		
Lutheran Medical Center	Clinic	~	~	~	*	~	~	~	~	~		
Joseph P Addabbo Family Hlth	Clinic	~	~	~	~	~	~	~	~	~		
Covenant House	Clinic	~	~	~	*	~	~	~	~	~		
Oda Primary Hlth Care Ctr,Inc	Clinic	~	~	~	>	~	~	~	~	~		
Terence Cardinal Cooke Hcc	Clinic	~	~	~	~	~	~	~	~	~		
Nyu Hospitals Center	Clinic	~	~	~	>	~	~	~	~	~		
Medical HIth Research Asc Nyc	Clinic	~	~	~	*	~	~	~	~	~		
University Optometric Ctr	Clinic	~	~	~	>	~	~	~	~	~		
Care For The Homeless	Clinic	~	~	~	>	~	~	~	~	~		
Queens-Long Island Renal Institute	Clinic										1	
Upper Room Aids Ministry Aadc	Clinic	~					~				ĺ	
Premium Health Inc	Clinic	~	~	~	*	~	~	~	~	~	ĺ	
Vnsny Community Health Services	Case Management / Health Home	~			~	~	~				1	
Diaspora Community Services Ai	Case Management / Health Home	~	~	~	*	~	~				ĺ	
Omrdd/Young Adult Inst-Li	Case Management / Health Home	~									<u> </u>	



Page 404 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

^ Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Omrdd/Young Adult Inst-Lv	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Omrdd/Young Adult Inst-Ny	Case Management / Health Home	~									
Provider-Hamaspik Kings	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Program Development Svc	Case Management / Health Home	~					~				
Omrdd/St Christ Ottilie-Li	Case Management / Health Home	~					~				
Omrdd/St Christ Ottilie-Ny	Case Management / Health Home	~				~	~	~			
Omrdd/Heartshare Human Svcs	Case Management / Health Home										
Brc Human Services Corp Scm	Case Management / Health Home	~				~	~				
Camba Inc	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Village Center For Care Ai	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Program Dev Srv Harrison Icf	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Jewish Child Care Assoc Mh	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Metroplus Health Plan Inc	Case Management / Health Home	~									
Medical HIth Research Asc Nyc	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
St Christopher Ottilie Mh	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Omrdd/Provider Hamaspik Of Kings Li	Case Management / Health Home										
Sco Family Of Services Cmcm/Tcm	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Sco Family Of Services	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Southwest Brooklyn Health Home Llc	Case Management / Health Home	~	~	~	~	~	~	~	~	~	
Chdfs Inc	Case Management / Health Home										
Omrdd/Young Adult Inst-Li	Case Management / Health Home	~									
Lebovits Rivkah	Mental Health	~									
Cooperman Susanne Ehrmann	Mental Health										
Ureno Sergio	Mental Health	~	~	~	~	~	~	~			
Devlin Allison	Mental Health	~	~	~	~	~	~	~			
Olivier Dalia	Mental Health	~				~	~	~			
St Vincents Services	Mental Health	~	~	~	~	~	~	~	~	~	
Karpathakis Irene	Mental Health	~					~				
Torres Felix	Mental Health	~									
Vnsny Community Health Services	Mental Health	~				~	~	~			
Luce Douglas	Mental Health	~									



Page 405 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Hertz Jonathan Adam	Mental Health					~					
Epstein Lucy Angharad Md	Mental Health										
Marelli Jon	Mental Health	~				~			~		
Morrison Christina Phd	Mental Health										
Senosian Javier Md	Mental Health	~	~	~	~	~	~	~			
Alanis Elizabeth	Mental Health										
Chen Jean	Mental Health	~									
Hirsch Scott Efraim Md	Mental Health										
Volkerts Elston Leroy	Mental Health	~				~					
Miller Ricardo Anthony	Mental Health	~				~	~				
Rene Daphney Mary	Mental Health					~					
Remson Karen M Np	Mental Health	~									
Frankle William G Md	Mental Health										
Dhallu Gurjeet	Mental Health	~				~					
Bosch Orlando	Mental Health	~									
Bouchard-Burns Jeffrey Md	Mental Health	~	~	~	~	~	~	~			
New York Foundling Hospital, The	Mental Health	~	~	~	~	~	~	~	~	~	
Cyvas Edmund	Mental Health	~									
Freilich Bryan Michael Phd	Mental Health	~									
Winter Howard	Mental Health	~	~	~	~	~	~	~			
Engelson Lillian	Mental Health	~	~	~	~	~	~	~			
Mason Sophia Np	Mental Health	~				~					
Goddard Riverside Community	Mental Health										
Khalilova Roza Rpa	Mental Health	~									
Merli Margo Bridget Lcsw	Mental Health	~									
Hamarman Stephanie	Mental Health	~	~	~	~	~	~	~			
Defalco Michael M Phd	Mental Health	~					~				
Brown Phyllis	Mental Health	~									
Saperstein Avi Phd	Mental Health										
Evans Lori X	Mental Health										
Vaidya Swapna X Md	Mental Health										



Page 406 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Lundy Christine Denise	Mental Health	~									
Badhey Vasantha Md	Mental Health	~									
Belman Lilian S Md	Mental Health	~	~	~	~	~	~	~			
Akhter Pervez Md	Mental Health	~				~	~	~			
Gomez Richard	Mental Health	~									
Sirota Elizabeth Md	Mental Health	~	~	~	~	~	~	~			
Glick Arthur A	Mental Health	~									
Quraishi Seema Md	Mental Health										
Stroupe Samuel T Md	Mental Health	~	~	~	~	~	~	~			
Gutheit Karen	Mental Health	~									
Batra Jaskanwar S Md	Mental Health										
Mercyfirst	Mental Health	~	~	~	~	~	~	~	~	~	
Bikur Cholim Inc	Mental Health	~	~	~	~	~	~	~	~	~	
Bailey Jean Lloyd	Mental Health	~									
Chen Yuan-Fang Md	Mental Health	~									
Daly Thomas	Mental Health					~		~			
Seman Brian	Mental Health	~					~				
Lewis David A	Mental Health	~									
Hernandez Tania	Mental Health	~				~	~				
Martinez Maria	Mental Health										
Laino Joseph Phd	Mental Health	~									
Murillo Mauricio Md	Mental Health	~									
Aladjem Asher	Mental Health	~									
Serobyan Yana	Mental Health	~	~	~	~	~	~	~			
Caputo Susan	Mental Health	~	~	~	~	~	~	~			
Kleyman Emily Phd	Mental Health	~									
Rana Nirmala Psy.D	Mental Health	~									
Rosen Daniel D	Mental Health	~									
Davydov Yelena Md	Mental Health	~	~	~	~	~	~	~			
Nikiforov Konstantin Md	Mental Health										
Kaplan Thomas Anthony Psyd	Mental Health	~									



Page 407 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Provider Name		Participating in Pro	jects									
Shah Pinakini Mental Health Image: Control of the cont	Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Marter Martin H Mental Health Image: Company of the co		Mental Health	~									
Rotler Lisa A Mental Health Mental Healt		Mental Health	~				~	~	~			
Docley Francis Patrick Mental Health Men		Mental Health	~				~					
Ramaseshu Anne Md		Mental Health										
Jin Charles Yirning Md	irick	Mental Health	~									
Khan Khalid M Md Mental Health Image: Company of the C	Md	Mental Health	~									
Schaich David Phd Mental Health Mental H	Md	Mental Health	~					~				
St Christopher-Ottille Mh		Mental Health										
Jewish Child Care Assoc Mental Health Me	1	Mental Health	~									
Bucevic Marin Md Mental Health Mental He	lie Mh	Mental Health	~									
Coff Bradford Md	Assoc	Mental Health	~	~	~	~	~	~	~	~	~	
Kazachkova Iraida Md Mental Health V <		Mental Health	~	~	~	~	~	~	~			
Rivera Carmen Mental Health Mental Healt		Mental Health	~									
Goldberg Ian Mental Health Image: Collage of the Colla	Md	Mental Health	~	~	~	~	~	~	~			
Gallagher Richard Mental Health Image: Company of the part of the par		Mental Health	~									
Sucich James Mental Health Image: Company of the patch of the pat		Mental Health										
Markhasina Inna Md Mental Health Image: Company of the		Mental Health										
Harry Beverley Csw Mental Health Millman Howard Mental Health Michaels Rachel Mental Health Mental H		Mental Health	~					~				
Millman Howard Mental Health Michaels Rachel Mental Health	ld .	Mental Health	~	~	~	~	~	~	~			
Michaels Rachel Schweitzer Frances Robyn Phd Mental Health Ment	N	Mental Health	~	~	~	~	~	~	~			
Schweitzer Frances Robyn Phd Mental Health		Mental Health	~									
Guile Cynthia Mental Health Golden Ann L Torossian Carol L Hundorfean Gabriela Md Mental Health		Mental Health	~	~	~	~	~	~	~			
Golden Ann L Torossian Carol L Hundorfean Gabriela Md Mental Health Ment	s Robyn Phd	Mental Health	~									
Torossian Carol L Hundorfean Gabriela Md Mental Health Jaynes Sharon Md Elkins Leigh Ellen Phd Mental Health		Mental Health	~									
Hundorfean Gabriela Md Jaynes Sharon Md Elkins Leigh Ellen Phd Mental Health		Mental Health	~									
Jaynes Sharon Md Mental Health Elkins Leigh Ellen Phd Mental Health		Mental Health										
Elkins Leigh Ellen Phd Mental Health	ala Md	Mental Health	~					~				
	1	Mental Health	~				~	~	~			
	Phd	Mental Health										
Hirsch Glenn Stuart Mental Health	rt	Mental Health										
Wolberg James P Md Mental Health	Md	Mental Health	~									



Page 408 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Stephens Hyram	Mental Health	~									
nghilterra Karen	Mental Health	~				~					
azquez Claudio Manuel Md	Mental Health	~									
Ouperval Mireills Md	Mental Health	~									
lellman Roberta	Mental Health	~									
úlkarni Subash	Mental Health	~									
eusink John Paul Md	Mental Health	~						~			
wen Grace Angella Lcsw	Mental Health	~	~	~	~	~	~	~			
filler Robert	Mental Health	~				~	~				
less Richard Lawrence Md	Mental Health	~	~	~	~	~	~	~			
chechter William M Phd	Mental Health	~	~	~	~	~	~	~			
layer Richard	Mental Health	~	~	~	~	~	~	~			
iyalan Mustafa Savas Md	Mental Health	~				~	~	~			
rty Pierre Richard Md	Mental Health	~									
lahner Kathryn Karen	Mental Health	~				~	~	~			
Chervinsky Alexander B	Mental Health										
hif Mark Md	Mental Health	~	~	~	~	~	~	~			
adi Madhu	Mental Health	~				~					
iard Marie Md	Mental Health	~									
tern Leslie Phd	Mental Health	~									
ecker Julia Ann Md	Mental Health										
lendola Antony J Md	Mental Health	~					~				
ampoe Isaac G Md	Mental Health	~									
oss Randall M Md	Mental Health	~									
rc Human Services Corp Scm	Mental Health	~				~	~	~			
oigt Joseph Nicholas Md	Mental Health	~	~	~	~	~	~	~			
anarsie Aware Inc	Mental Health	~	~	~	~	~	~	~			
aurio Stephen Paul	Mental Health	~					~				
sui Ellen C Phd	Mental Health	~				~	~				
everley Mack Harry Cnslt Inc	Mental Health	~	~	~	~	~	~	~	~	~	
oung Adult Institute & Works	Mental Health	~				~					



Page 409 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Greenwich House Inc Ai	Mental Health	~				~	~	~			
Areba Casriel Institute	Mental Health	~	~	~	~	~	~	~	~	~	
Pomerantz Janet Roberta Md	Mental Health	~				~		~			
Sussman Daniel L Md	Mental Health	~									
Barr William Bryon Phd	Mental Health										
Jacques Jean-Robert Md	Mental Health	~									
Bouklas George Phd	Mental Health	~									
Services For The Underserved	Mental Health	~	~	~	~	~	~	~	~	~	
Concern For Mental Health Inc	Mental Health	~					~				
T R I Center Inc	Mental Health	~	~	~	~	~	~	~	~	~	
Gheorghiu Olimpia Tintea Md	Mental Health	~	~	~	~	~					
Lutheran Medical Center	Mental Health	~	~	~	~	~	~	~	~	~	
Lutheran Medical Center	Mental Health	~	~	~	~	~	~	~	~	~	
Park Slope Ctr Mental HIth In	Mental Health	~	~	~	~	~	~	~	~	~	
Rabenou Zulekha S Phd	Mental Health	~					~				
Rtf Mercyfirst	Mental Health	~	~	~	~	~	~	~	~	~	
Ibanez Delfin George C Md	Mental Health	~					~				
Berliner Neil Evan	Mental Health	~	~	~	~	~	~	~			
Salim Yusuf Md	Mental Health	~				~		~			
Joseph P Addabbo Family Hlth	Mental Health	~	~	~	~	~	~	~	~	~	
Pesach Tikvah-Hope Dev Inc	Mental Health	~	~	~	~	~	~	~			
Wagner Wetzel Nancy Phd	Mental Health	~	~	~	~	~					
Krugley Richard A Md	Mental Health	~									
Persaud Vyas Durga Md	Mental Health	~									
Broad Robert D Phd	Mental Health										
Appolon Carmin Md	Mental Health	~				~					
Pardeshi Ramsing B Md	Mental Health	~									
Patel Indira Mahendra Md	Mental Health	~					~				
Casimir Georges J Md	Mental Health	~	~	~	~	~	~	~			
Heath Desmond Md Pc	Mental Health	~									
Rtf Childrens Village	Mental Health	~					~				



Page 410 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating in	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Jewish Board Family Child B	Mental Health	~	~	~	~	~	~	~	~	~	
Greenberg Robert Michael Md	Mental Health	~									
Brooklyn Ctr/Families/Crisis	Mental Health	~	~	~	~	~	~	~	~	~	
Kathpalia Kusum Md	Mental Health	~	~	~	~						
Graham Windham Srvcs/Fam&Chld	Mental Health	~	~	~	~	~	~	~			
Kolahifar Jafar Md	Mental Health	~				~	~	~			
Weinberg S Dana	Mental Health	~									
Berrigan Martin V Md	Mental Health	~					~				
Kaplan Mitchel A Md	Mental Health	~						~			
Kymissis Pavlos Md	Mental Health	~									
Rawitt Ronald R Md	Mental Health										
Lifespire, Inc	Mental Health	~	~	~	~	~	~	~	~	~	
Yared Thomas A Md	Mental Health	~									
Nyu Hospitals Center	Mental Health	~	~	~	~	~	~	~	~	~	
Jewish Child Care Assoc Of Ny	Mental Health	~									
Brooklyn Ctr Psychotherapy	Mental Health	~	~	~	~	~	~	~	~	~	
Thakker Promila M Md	Mental Health										
Urcuyo Leonel Md	Mental Health	~									
Karkus Harvey D Md	Mental Health	~									
Foley Robin	Mental Health	~									
Oommen Shobin Md	Mental Health	~					~				
Knopp Catherine	Mental Health	~					~				
Farraj Najabh	Mental Health										
Luquis Evelyn	Mental Health	~									
Centeno Blanche	Mental Health	~				~					
Blatter Brett	Mental Health	~	~	~	~	~	~	~			
Lowe Beverley	Mental Health	~	~	~	~	~	~	~			
Harrison Patricia	Mental Health	~	~	~	~	~	~	~			
Sood Deepika Md	Mental Health	~									
Siasoco Vincent	Mental Health										
Lequesne Elizabeth Ruth	Mental Health										



Page 411 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Valton Michael Franklin	Mental Health										
Borg Lisa	Mental Health	~									
Klein Diane	Mental Health										
lacobsberg Lawrence	Mental Health	~									
Brown Richard James	Mental Health	~				~					
Sirkin Ruth	Mental Health										
Velles Timothy	Mental Health	~					~	~			
∟opez Galtman Allison	Mental Health	~						~			
Smoak Benjamin	Mental Health	~				~	~				
Piester Ryan	Mental Health						~				
Basirico Mercedes	Mental Health	~				~	~				
Parsons Laura Ann	Mental Health										
Cuff-Carney Diane	Mental Health	~				~	~	~			
Boller-Delaney Maureen Anne	Mental Health	~					~				
Agosto Myrna	Mental Health	~									
Гaub Asher	Mental Health	>	>	~	~	~	✓	~			
Levy Chanie	Mental Health	~	~	~	~	~	~	~			
Cotton Jordana Michele	Mental Health	~	~	~	~	~	~	~			
Volfe Lisa	Mental Health	~									
Pacifici Amy	Mental Health	~									
Гung Ashley	Mental Health	~					~				
Briggs Matthew	Mental Health	~									
Ambarian Naira	Mental Health	~					~	~			
Andretta Patrick	Mental Health	~	~	~	~	~					
Angelosante Aleta Gene Phd	Mental Health										
Abdel-Wahab Nancy Hussein	Mental Health	~									
Stephen Larson	Mental Health	~				~					
Rangel Magda	Mental Health	~	~	~	~	~	~	~			
81865664johnson Kirsten	Mental Health	~									
Bonaparte Jose Guillermo	Mental Health	~	~	~	~	~	~	~			
Mather Catherine	Mental Health	~									



Page 412 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Cadet Gerardine	Mental Health										
Brown Natashia	Mental Health										
Ishikawa Atsuko	Mental Health	~									
Katzenstein David	Mental Health										
Stone Lia	Mental Health	~				~					
Yunitis Faith	Mental Health	~									
Leslie Cari	Mental Health	~					~				
Moreno Gloria	Mental Health	~				~		~			
Arocho Dora Y	Mental Health	~	~	~	~	~	~	~			
Piette Anne	Mental Health	~				~	~				
Romero Michelle	Mental Health	~	~	~	~	~	~	~			
Candelaria- Arce Erika	Mental Health	~				~	~	~			
Price Cathleen	Mental Health	~				~	~	~			
Liles Rachel	Mental Health	~									
Ciotti Andrew James	Mental Health	~									
Goldblatt Jessica	Mental Health	~				~	~				
Knibb Stuart	Mental Health	~	~	~	~	~	~	~			1
Williams-Denigris Deborah	Mental Health										
Young-Geye Stephanie	Mental Health										
Camille Joanne Nancy Phd	Mental Health	~	~	~	~	~	~	~			
Chen Ling-Chen	Mental Health	~	~	~	~	~	~	~	~	~	
Cohen Alyson Leigh	Mental Health										
Phelan Jane	Mental Health	~									
Salamando Alexi	Mental Health	~				~					
Shaulson Malky	Mental Health	~	~	~	~	~	~	~			
Hashim Rebecca Lynn	Mental Health										
Berger Niel Phd	Mental Health	~				~	~				
Jared Scott Jerome	Mental Health	~					~				
Mental Health Association Of Nyc In	Mental Health	~	~	~	~	~	~	~	~	~	
Layton Tina	Mental Health	~	~	~	~	~	~	~			
Merino Elba	Mental Health	~						~			



Page 413 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Grosman Kyra Taylor	Mental Health	~									
Long Sarah	Mental Health	~									
Korsen Meredith	Mental Health	~					~				
Bloch Sonja	Mental Health	~				~	~				
Halpert Sari	Mental Health										
Albin Scott M Do	Mental Health	~									
Upper Room Aids Ministry Aadc	Mental Health	~	~	~	~	~	~	~	~	~	
Protopopescu Xenia	Mental Health										
Kaye Annette	Mental Health	~				~	~	~			
Baldeon Sylvia	Mental Health	~									
Rothenberg Sharon Hope	Mental Health	~									
Garber Heather	Mental Health	~									
Kanofsky Jacob	Mental Health	~									
Verges Lynnette	Mental Health	~									
Sternhell Amy	Mental Health	~									
Plaue Eric Walter	Mental Health	~					~				
Charana-Cruz Von Marie	Mental Health	~									
Withim Alma	Mental Health	~									
Israel-Maclin Michelle Sophia	Mental Health	~					~				
Chukwuocha Benjamin	Mental Health	~					~	~			
Sullivan Richard C	Mental Health										
Hudson Ricardo	Mental Health	~									
Boudreaux Tyson	Mental Health	~	~	~	~	~	~	~			
Williams Edith L	Mental Health	~									
Cohen Richard	Mental Health	~									
Allen Raymond J	Mental Health	~									
Kahn Gary Lee	Mental Health	~									
Greenspan Maxwell	Mental Health	~									
Krull Joanna R	Mental Health	~									
Palyo Scott Michael	Mental Health	~	~	~	~	~	~	~			
Sjulson Lucas	Mental Health										



Page 414 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Tirado-Lampert Diane	Mental Health	~									
Rivera Cedric	Mental Health	~					~				
Kraus Allison	Mental Health	~									
Foreman Malika	Mental Health	~									
Macri Domenica	Mental Health	~				~					
Sellers Gloria	Mental Health	~									
Robertson Clifton	Mental Health	~									
Gwyn Rodney	Mental Health	~	~	~	~	~	~	~			
Wilson Luciana	Mental Health	~									
Patel Minesh R Md	Mental Health	~									
Feintuch Shimon	Mental Health										
Vernon Jeffrey	Mental Health										
Zhao Ling	Mental Health	~									
Weingarten Harry	Mental Health	~	~	~	~	~	~	~			
Cao Michael B	Mental Health										
Yu Eric Yen Cheng	Mental Health	~									
Boyd-Mckoy Aleen Marie	Mental Health	~									
Spruchman Lorraine	Mental Health	~	~	~	~						
Faruzzo Abbey Lynn	Mental Health	~									
Deignan Jodie L	Mental Health	~					~				
Jewish Child Care Association Of Ne	Mental Health	~	~	~	~	~	~	~	~	~	
Dorfman Ava Beth	Mental Health										
Kelleter Armin K	Mental Health	~				~	~				
Biernacki Carolina	Mental Health	~									
Jewish Board Family Child A	Mental Health	~	~	~	~	~	~	~	~	~	
Deutch Allison B	Mental Health										
Kahan Tzvi J	Mental Health										
Wolk Lora Hilary	Mental Health	~									
Hutchins Christina	Mental Health	~									
Gonzalez Ernesto	Mental Health										
Gonzalez Cynthia	Mental Health	~									



Page 415 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Sarety Net Providers in Green	Participating in Pro	jects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Horvath David	Mental Health	~					~				
Hawkins Abigail A	Mental Health										
Sussman Norman	Mental Health										
Fentress Kathleen M	Mental Health	~									
Caravella Rachel A	Mental Health										
Croslin Nicole M	Mental Health	~									
Hanner Jennifer Ahn	Mental Health										
Janssen Aron C	Mental Health										
Eiseman Caroline	Mental Health	~									
Mandel Goldy	Mental Health	~	~	~	>	~	~	~			
Thomas Anil Abraham	Mental Health										
Rieder Evan A	Mental Health										
Rosenthal Jane Lisa	Mental Health										
Gill Navneet K	Mental Health										
Habib Sally M	Mental Health										
Kilduff Arthur	Mental Health	~	~	~	~	~	~	~	~	~	
Vaughn Rubiahna Leye	Mental Health										
Catholic Charities Comm Svcs Arch	Mental Health	~	~	~	~	~	~	~	~	~	
Winkler Chaya	Mental Health	~	~	~	~	~	~	~			
Shafter Roberta Breslof	Mental Health	~									
Njoku ljeoma J	Mental Health										
Munro Manuel	Mental Health	~					~				
Depaola Joseph N	Mental Health	~				~					
Wiener Jennifer Rachel	Mental Health	~									
Iwanusa Erin Elizabeth	Mental Health	~				~	~	~			
Atkins Catherine Anne	Mental Health										
Minen Mia	Mental Health										
Sergie Jacqueline	Mental Health										
Langer Karen G	Mental Health										
Mayers Bernadette L	Mental Health										
Diegue Lashire J	Mental Health	~				~		~			



Page 416 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Malekan Shahnaz	Mental Health	~				~					
Gudimenko Kate	Mental Health	~	~	~	~	~	~	~	~	~	
Burns Catherina	Mental Health										
Kragness Miriam Elizabeth	Mental Health										
Lu William	Mental Health										
The Family Center Inc	Mental Health	~	~	~	~	~	~	~	~	~	
Richardson Antonio	Mental Health	~					~	~			
Castro Lindsay	Mental Health										
Mohsin Hammad	Mental Health										
Carter Jolie Simone	Mental Health										
Orlick Alec	Mental Health										
Fichtel Katherine Christine	Mental Health										
Dessources Margarette	Mental Health										
Kleinerman Seth	Mental Health										
Ying Patrick	Mental Health										
Vaurio Linnea	Mental Health										
Hou Patrick Chang	Mental Health										
Uy Phillip Joseph	Mental Health	~									
Brodzinsky Lara	Mental Health										
Cortes Rodene Ivan Buhayan	Mental Health	~									
Rook Lani	Mental Health										
Rackley Christopher Thomas	Mental Health										
Pollak Eric Adam	Mental Health										
Hands On Health Associates Llc	Mental Health	~	~	~	~	~	~	~	~	~	
Ma Lilly	Mental Health										
Locascio Gianna	Mental Health										
Omrdd/Young Adult Inst-Li	Mental Health	~									
Friedland Susan	Mental Health										
James Justin Charles	Mental Health										
Dole Aparna	Mental Health										
Gamss Stephen H	Mental Health										



Page 417 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Ellois Valerie J	Mental Health										
Phoenix Houses Of New York Inc	Substance Abuse	~	~	~	~	~	~	~			
Jns Counseling Services Inc	Substance Abuse	~	~	~	~	~	~	~			
St Vincents Services	Substance Abuse	~	~	~	~	~	~	~	~	~	
Vnsny Community Health Services	Substance Abuse	~			~						
Dynamic Youth Community Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
New York Foundling Hospital, The	Substance Abuse	~	~	~	~	~	~	~	~	~	
So Brooklyn Med Admin Svcs	Substance Abuse	~	~	~	~	~	~	~	~	~	
Ny Therapeutic Communities	Substance Abuse	~	~	~	~	~	~	~	~	~	
Bikur Cholim Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Discipleship Otrch Ministries	Substance Abuse	~	~	~	~	~	~	~			
New York Service Network Inc	Substance Abuse	~	~	~	~	~	~	~			
Carnegie Hill Institute Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Ctr For Comm Alternatives Inc	Substance Abuse	<u> </u>	~	~	~	~	~	~	~	~	
Exponents Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Brc Human Services Corp Scm	Substance Abuse	~				~	~	~			
Seafield Center Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Berkshire Farm Center	Substance Abuse	~	~	~	~	~	~	~	~	~	
Canarsie Aware Inc	Substance Abuse	~	~	~	~	~	~	~			
Beverley Mack Harry Cnslt Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Greenwich House Inc Ai	Substance Abuse	~				~					
Bridge Back To Life Ctr Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
South Beach Addiction Trt Ctr	Substance Abuse	~	~	~	~	~	~	~	~	~	
Areba Casriel Institute	Substance Abuse	~	~	~	~	~	~	~	~	~	
T R I Center Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Lutheran Medical Center	Substance Abuse	~	~	~	~	~	~	~	~	~	
820 River Street Inc.	Substance Abuse	~	~	~	~	~	~	~	~	~	
Realization Center Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Medical Arts Sanitarium	Substance Abuse	~	~	~	~	~	~	~	~	~	
Brooklyn Ctr Psychotherapy	Substance Abuse	~	~	~	~	~	~	~	~	~	
Karkus Harvey D Md	Substance Abuse	~									



Page 418 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
The Resource Training Center Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Mental Health Association Of Nyc In	Substance Abuse	~	~	~	~	~	~	~	~	~	
Upper Room Aids Ministry Aadc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Jewish Board Family Child A	Substance Abuse	~	~	~	~	~	~	~	~	~	
The Family Center Inc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Hands On Health Associates Llc	Substance Abuse	~	~	~	~	~	~	~	~	~	
Cobble Hill HIth Ctr Inc Lthhcp	Nursing Home	~	~	~	~			~			
Lutheran Aug Ctr/Ext Cre Reh Lthhcp	Nursing Home	~	~	~	~						
Brooklyn United Met Church Ad	Nursing Home	~	~	~	~						
Buena Vida Cont Care & Reh Ct	Nursing Home	~	~	~	~	~	~	~	~	~	
Carillon Nrs Rehab Ctr Adhc	Nursing Home	~									
Rivington Hs/Nicholas A Rango	Nursing Home	~	~	~	~						
Saints Joachim & Anne Nrs & Reh Ctr	Nursing Home	~	~	~	~	~	~	~	~	~	
Wartburg Lutheran Hm Aging	Nursing Home	~	~	~	~						
East Neck Nursing & Rehab Ctr	Nursing Home	~				~		~			
Menorah Home & Hosp Aged Inf	Nursing Home	~	~	~	~	~	~	~	~	~	
Peninsula Gen Nursing Home	Nursing Home	~									
Keser Nursing & Rehab Center	Nursing Home	~									
Schervier Nursing Care Center	Nursing Home	~	~	~	~	~	~	~	~	~	
Parker Jewish Inst Hlth Cr Re	Nursing Home	~									
Eger Hlth Care & Rehab Center	Nursing Home	~	~	~	~	~	~	~	~	~	
Brooklyn Ctr Rehab & Residential Cr	Nursing Home	~	~	~	~	~	~	~	~	~	
Sephardic Skilled Nrs & Reh C	Nursing Home	~									
Shore View Nursing Home	Nursing Home	~									
Queens Nassau Reh & Nrs Cente	Nursing Home	~					~				
Morningside House Nursing Hom	Nursing Home	~						~			
Crown Nursing And Rehab Cente	Nursing Home	~	~	~	~	~	~	~	~	~	
Greater Harlem Nursing Home C	Nursing Home	~					~				
Sea-Crest Health Care Center	Nursing Home	~	~	~	~	~	~	~	~	~	
Norwegian Christian Hm/Hc	Nursing Home	~	~	~	~	~	~	~			
Hamilton Park Nursing And Rehab Cnt	Nursing Home	~	~	~	~	~	~	~	~	~	



Page 419 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green	Participating	in Projects								
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix 2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Barnwell Nursing & Rehab Cent	Nursing Home	Z.d.1	Z.D.III	2.b.ix 2.c.i	3.a.i	3.6.1	3.u.ii	4.0.1	4.6.11	
Mills Pond Nursing & Rehab Ctr	Nursing Home	~	~	V V	~	~	~	~	~	
Boro Park Ctr Rehab & Hith Cr	Nursing Home	~	~	~ ~	~	~	~	~	~	
Richmond Center Rehab & Spec Hithor	Nursing Home	~	~	V V	~	~	~	~	~	
Kfg Operating Two Llc	Nursing Home	~	~	· · ·	~	~	~	~	~	
Jopal Sayville Llc										
Alliance Health Associates Inc	Nursing Home									
	Nursing Home	~	~	~ ~		~				
Hope Center Operations Llc	Nursing Home	~	~	~	~	~	~	~	~	
Howard J Reifer Dme	Pharmacy	~	~	~	~	~				
V.L.S. Pharmacy Inc	Pharmacy	~	~	~	~	~	~	~	~	
Parker Jewish Geriatric Inst	Pharmacy									
New York Univ Dental Ctr	Pharmacy	~	~	~	~	~	~	~	~	
Cresetti Drug Corp	Pharmacy	~	~	~	~	~	~	~	~	
Nyu Hospitals Center	Pharmacy	~	~	~	~	~	~	~	~	
Vnsny Community Health Services	Hospice	~				~				
Compassionate Care Hospice Ny	Hospice	~	~	~	~	~	~	~	~	
Comprehensive Com Hospice Pji	Hospice									
Hospice Of New York Llc	Hospice	~	~	~	~	*	~	~	~	
Jacob Perlow Hospice	Hospice	~								
Dominican Sister Family Healt	Hospice	~	~	~	~	~	~	~	~	
Greater Harlem Nursing Home C	Hospice	~				~				
Lutheran Chha Inc	Hospice	~	~	~	~	~	~	~	~	
A.I.R.Nyc	Community Based Organizations	~	~	~	~	~	~	~	~	
Amber Court At Home	Community Based Organizations	~			~	~	~			
Anaris Gomez	Community Based Organizations									
Anchor House Incoporated	Community Based Organizations	~	~	~	~	~	~	~	~	
Arab American Association Of New York	Community Based Organizations	~	~	~	~	~	~	~	~	
Arab American Family Support Center	Community Based Organizations	~	~	~	~	~	~	~	~	
Archcare	Community Based Organizations	~	~	~	~	~	~	~	~	
Arielle Sherman	Community Based Organizations					1				
Arlene Thomas	Community Based Organizations					1				



Page 420 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Arthur Ashe Institute For Urban Health	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Aush, Leah	Community Based Organizations										
Brian J. Butler	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Brooklyn Chinese-American Association	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Brooklyn Perinatal Network, Inc. & The Brooklyn Task Force On Infant & Maternal Morality & Family Health	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Caribbean Women'S Health Association, Inc.	Community Based Organizations	~									
Celia Cohen	Community Based Organizations										
Centers Plan For Healthy Living	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Chinese-American Planning Council, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Christopher Rose Community Empowerment Campaign, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Clergy United For Community Empowerment, Inc.	Community Based Organizations	~	~	~	~	~	~	~			
Danielle Duret	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Danielle Stein	Community Based Organizations										
Edgar Sanchez	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Eli Rosen	Community Based Organizations										
Eliza Doolittle	Community Based Organizations										
Evelyn Douglin Center For Serving People In Need	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Fifth Avenue Committee, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Fort Greene Strategic Neighborhood Action Partnership	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Glazynova, Maya	Community Based Organizations										
Healthfirst Phsp, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Healthix, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Heartshare Human Services Of New York	Community Based Organizations										
Heights-Hill Mental Health Service South Beach Psychiatric Center Community Advisory Board, Dba Rainbow Heights Club	Community Based Organizations		~	~	~	~	~	~	~	~	
Homeless Services United	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Jcca Preventive Services	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Jcca Therapeutic Foster Boarding Home (Ocfs)	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Jewish Child Care Association - Bridges To Health (B2h) (Ocfs)	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Jincy James	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Kim Gaitskill	Community Based Organizations	~	~	~	~	~	~	~	~	~	



Page 421 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Lada Alexeenko	Community Based Organizations											
Lee Whitman Milner	Community Based Organizations	~				~	~	~				
Lisa C George	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Lynch-Gaffney, Kathleen	Community Based Organizations											
Maggie Znajkowska	Community Based Organizations											
Make The Road New York	Community Based Organizations	~										
Maryjo Vetter	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Metropolitan Development Center	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Michael Eric Marquez Mencias	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Mixteca Organization, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Nadiya Tejiram	Community Based Organizations	~										
Neuberger, Michal	Community Based Organizations											
New York City Department Of Health & Mental Hygiene	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Nyu Langone Ipa	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Paulina Kim	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Peerplace Networks, Llc	Community Based Organizations	~										
Pesach Tikvah Hope Development Inc.	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Rafil, Daniela Yasaman	Community Based Organizations											
Red Hook Initiative	Community Based Organizations	~										
Rick, Shannon	Community Based Organizations											
Ridgewood Bushwick Senior Citizen Homecare Council	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Ridgewood Bushwick Senior Citizens Council Inc.	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Rockaway Manor Home Care	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Roldan, Juan	Community Based Organizations											
Ross Medical Corporation	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Step By Step	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Vocal Ny	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Walgreen Co.	Community Based Organizations	~	~	~	~	~	~	~	~	~		
Wheeling Forward, Inc.	Community Based Organizations	~	~	~	~	~	~	~	~	~		
William A. Florio	Community Based Organizations	~					~					
Yadira Santillian	Community Based Organizations											
	l .		1								1	



Page 422 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Yhan Cho, Msw	Community Based Organizations	~	~	~	~	~	~	~	~	~	
Yu, Kyi Win	Community Based Organizations										
Phoenix Houses Of New York Inc	All Other	~	~	~	~			~			
Cobble Hill Hith Ctr Inc Lthhcp	All Other	~	~	~	~		~	~			
Rutman Hadassa	All Other					~					
Jimmy R Sitt	All Other	~	~	~	~						
Lloyd Madeleine	All Other										
Sooah Kim	All Other										
Waugh Sandra A. Rn	All Other										
Yocheved L Lauwick	All Other										
Hanna Iman T Md	All Other										
Kateryna Perevoznychenko Md	All Other	~						~			
Ferdous Razia Khan	All Other	~	~	~	~						
Soghoian Samara Eve	All Other										
Gonzalez Figueroa Luis Jorge	All Other	~	~	~	~						
Samia H Rifaat	All Other	~	~	~	~	~		~			
Cheema Muhammad	All Other	~				~					
Bunyaviroch Tira	All Other										
Goldberg Adam Philip	All Other										
Harris Marissa	All Other	~	~	~	~		~				
Haber Gregory	All Other										
Smith Michael	All Other										
Olivier Dalia	All Other	~	~	~	~	~	~	~	~	~	
New York Foundling	All Other										
Wei Angela Liu	All Other										
Lutheran Aug Ctr/Ext Cre Reh Lthhcp	All Other	~	~	~	~						
Pappas Mike	All Other					~					
Zyskind Israel	All Other	~	~	~	~						
Maybody Shideh	All Other	~	~	~	~						
Vazquez-Ayala Manuel	All Other										
Jns Counseling Services Inc	All Other	~	~	~	~						



Page 423 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
St Vincents Services	All Other	~	~	~	~	~	~	~	~	~	
Chavez Martin Ramses	All Other										
Dmitriy Yadgarov	All Other										
Irina Belder	All Other	~	~	~	~						
Vnsny Community Health Services	All Other				~	~	~				
Atul Sharma Md	All Other										
Chandarana Hersh	All Other										
Tomczak Jennifer	All Other										
David Jason Ellenbogen Dpm	All Other	~									
Corita Gruzden Md	All Other										
Weisenberg Scott Allen	All Other										
Isseroff Hillel Noah Md	All Other	~	~	~	~						
Amirtharaj Cynthia	All Other										
Cardone Dennis	All Other	~	~	~	~						
Nguyen Tammy Pham Do	All Other										
Rumley Joseph James Md	All Other										
Pathak Soma Md	All Other										
Gross Rebekah Gertrude Md	All Other										
Gary Golduber	All Other										
Chakravarti Sujata Bani Md	All Other										
Sinha Prashant Md	All Other										
Layliev Elizabeth	All Other	~	~	~	~						
Leybell Inna Md	All Other										
Khaski David	All Other	~	~	~	~						
Nathan Lisa	All Other										
Kesebir Deniz	All Other										
Geraldi-Samara Danielle	All Other										
Julie N Nam Md	All Other										
Famiglietti Hannah Md	All Other										
Abraham Saji	All Other										
Prime Home Health Srvcs	All Other										
	<u> </u>			1					1		



Page 424 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Kosinski Slawomir Md	All Other										
Gordin Stella	All Other										
Jacobs Amanda	All Other										
Taylor-Smalls Sharon	All Other	~	~	~	~						
Miller George	All Other										
Sharma Sheel	All Other										
Horne Nathanael S Md	All Other										
Davidovitch Roy Md	All Other										
Bryant Stephanie Md	All Other	~	~	~	~	~					
Sachdev Bindu Do	All Other										
Klein Eitan M Md	All Other										
assafaro Michael Do	All Other	~	~	~	~		~				
Mahowald Carrie	All Other										
Rosner Mara Md	All Other										
Calderon Vincente Anthony	All Other	~									
Calvino Steven Md	All Other										
Gross Jonathan S Md	All Other										
avrovskaya Polina Md	All Other	~	~	~	~						
Rozenfeld Mariya Do	All Other										
Slotwiner Alexander Md	All Other										
Pham Vinh Philip	All Other										
lirsch Scott Efraim Md	All Other										
luang William	All Other										
Cohen Deirdre Md	All Other										
ass Dara Ann	All Other										
ernaine George Md	All Other	~	~	~	~						
Krieger Paul H Md	All Other										
Hagiwara Mari	All Other										
Heffernan Cathleen C Md	All Other										
fthimiou Petros	All Other					~	~				
Feig Robert Md	All Other	~	~	~	~						



Page 425 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Espina Mark Md	All Other										
Meyers Marleen	All Other										
Madan Rebecca Edith Pellett Md	All Other										
Dellatto Patricia	All Other	~									
Martinez Matthew Norman	All Other										
Guillen-Santana Roselia	All Other										
Cohen Lesley	All Other	~	~	~	~	~					
lerena Cristina	All Other	~					~				
Rodriguez Edna V Md	All Other						~				
/olkerts Elston Leroy	All Other	~				~					
Shirazian Taraneh Md	All Other										
ymberis Stella C	All Other										
Palkhiwala Sameet Arun Md	All Other										
Alperin Mark Md	All Other	~				~	~	~			
/liller Ricardo Anthony	All Other	~				~	~				
Gianos Eugenia	All Other										
Bains Amarpreet S Md	All Other										
Vei Xiao-Jun	All Other										
Pak Nanwai Md	All Other	~	~	~	~						
arkhanov Nikolay Sergey	All Other										
emert Mark S Md	All Other										
oona Reena Md	All Other					~		~			
Madama Sukanya Dpm	All Other										
Briley James	All Other	~									
Neimann Andrea Lee Md	All Other										
Girvin Francis Md	All Other										
Kobrinsky Boris Md	All Other										
Roussos Demetrios	All Other										
Kim Jeongwon	All Other	~									
ilipova Olga Vladimirovna Md	All Other	~	~	~	~						
Rigaud Nathalie	All Other	~	~	~	~						



Page 426 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
lelson Dina S Md	All Other										
acobson Adam Md	All Other										
Prescott Rasheda Vernique Md	All Other	~	~	~	~	~					
Chaudhry Sonal	All Other										
Cohen Jodi Beth	All Other										
lindman Nicole M Md	All Other										
ucherina Andrey Md	All Other										
itelis Joann Alexandros Md	All Other										
Beara Lasic Lada	All Other										
lorn Corinne E Md	All Other										
Gerling Michael C Md	All Other					~	~	~			
ntegrated Medical Professionals PI	All Other										
ynamic Youth Community Inc	All Other	~	~	~	~	~	~	~	~	~	
Provider Hamaspik Kings Day	All Other										
hambhani Nina Md	All Other										
ouchard-Burns Jeffrey Md	All Other	~	~	~	~	~					
loori Khalid A Md	All Other	~	~	~	~						
Pelfin Jenny A Md	All Other										
lhaddad Adib Md	All Other	~	~	~	~						
ulpe Corneliu Theodor Md	All Other										
oiculescu Lucia Daiana Md	All Other										
etrizzo Anthony Md	All Other										
hrom Tatiana Md	All Other	~	~	~	~		~				
vise Wendy J Md	All Other										
Prilik Sofiya Md	All Other										
Ogneva Yelena Dpm	All Other										
arag Ayman Roushdy Md	All Other	~	~	~	~						
lodi Anang Md	All Other										
ew York Foundling Hospital, The	All Other	~	~	~	~	~	~	~	~	~	
1atamala Ximena Andrea Md	All Other										
Cuenzler Keith Alan	All Other										



Page 427 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	- · · · · · · · · · · · · · · · · · · ·	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Garber Julia	All Other										
Zagzag David	All Other										
Popiolek Dorota	All Other										
Samuels Jonathan	All Other										
lajdu Cristina-H	All Other										
limeh Diana	All Other										
Oweity Thaira	All Other										
lummel Levine Pascale	All Other										
Melamed Jonathan	All Other										
Cangiarella Joan	All Other										
Shukla Pratiba	All Other										
Darvishian Farbod	All Other										
lay John	All Other										
Sun Wei	All Other										
Poitevien Patricia	All Other										
Kaylakova Irina Md	All Other	~	~	~	~						
Vinter Howard	All Other	~	~	~	~						
Said Raghad Houfdhi Md	All Other										
Desanto Pasquale M Dpm	All Other	~	~	~	~						
Kaminetzky David Md	All Other										
Othoniel Marlene	All Other	~	~	~	~		~				
Vu Jennifer	All Other										
Goodman Adam J	All Other										
Mason Sophia Np	All Other	~				~					
olotarevskaya Irina	All Other										
werling Jonathan Scott Md	All Other	~	~	~	~						
aroqui Fazal G Do	All Other										
ahn Philip Jefferson	All Other										
an Andy Chin Yu Md	All Other										
ntonios Vera Salim Md	All Other	~	~	~	~			~			
ohay Kaleb Hayim	All Other										



Page 428 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Ngo Thao Md	All Other	~	~	~	~						
Vidershayn Alexander Md	All Other	~				~		~			
Madhavi Madhurapantula Do	All Other										
Klein David	All Other	~	~	~	~						
Polinsky Jason	All Other										
Ahsan Mohammad Md	All Other	~				~					
Horn Ansell Np	All Other	~	~	~	~						
/illage Care Health Clinic	All Other	~	~	~	~	~	~	~			
Kwon Emmeline Helen Md	All Other	~	~	~	~						
Phokela Sarabjit Singh Md	All Other										
essler Marc Zev Md	All Other	~	~	~	~						
Bron Yana Md	All Other	~	~	~	~						
Kamesan Janani	All Other										
ssley Steven Md	All Other										
opez-Cantor Maria Tereza Samson	All Other										
huravsky Ellen Rpa	All Other	~	~	~	~						
Shmukler Dov Md	All Other										
Mantzoukas Argirios Md	All Other	~	~	~	~						
Berger Andrea Angelique	All Other										
Hector Holson S Md	All Other										
Awikeh Maha Md	All Other	✓	~	~	~						
Villiams Mathew Russell	All Other										
⁄un Jaime Md	All Other					~					
Vong Helen	All Other	~	~	~	~		~	~			
ui Yvonne W Md	All Other										
Ryndin Igor Md	All Other	~	~	~	~						
Roman Elizabeth Ann	All Other										
Frankenberger Oliver Md	All Other										
lodak Steven P Md	All Other										
Amin Khalid Irfan Md	All Other	~				~					
Kaylakov Robert Md	All Other	~	~	~	~						



Page 429 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Goodman Karen Natalie	All Other										
Yai Day	All Other										
Levina Diana Md	All Other						~	~			
St Christopher Ottilie Day	All Other										
Desir Mergie X Md	All Other	~	~	~	~		~				
Wong Ying Lan Md	All Other	~	~	~	~						
Ciavarra Gina Alexandra	All Other										
Boenigk Kirsten Md	All Other										
Iofin Natalia	All Other										
Janice Prime Care Medical Pc	All Other	~	~	~	~						
Liu Cynthia Zhi Md	All Other										
Friedman Ilana Batya	All Other										
Marecheau Jacqueline M	All Other	~	~	~	~						
Chan Peggy T Md	All Other										
Chun Anne Joohyun Md	All Other										
Kim Sun Jin Md	All Other										
Greifer Melanie Md	All Other										
Mair Evan Robert	All Other										
Reves David L	All Other										
Zhao Qiuqu	All Other	~	~	~	~						
Dunham Samantha M	All Other										
Li Vuy San Md	All Other	✓	~	~	~						
Lajam Claudett Md	All Other										
Dinh Linh Thi Thuy Md	All Other										
Hyun Grace Soo Jung	All Other										
Reyentovich Alex	All Other										
Vozick Jesse M Md	All Other										
Kong Kin Ching	All Other										
Mak Wang Yip	All Other										
Araten David J	All Other										
Penacerrada Leonard Victor	All Other										



Page 430 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Provider Name Toomey Thomas Francis Jr	Provider Category All Other	2.a.i	2.b.iii						1		
<u> </u>	All Othor		2.0.111	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
	All Other					~					
Friedman Kent Parks	All Other										
Seniorcare Emergency Medical Servic	All Other	~	~	~	~	~	~	~	~	~	
Ashkar John Antonios	All Other	~	~	~	~	~					
Gordon David Stuart Md	All Other										
Hoyek Wissam Md	All Other										
Visvikis George A Md	All Other										
Cocks Patrick Michael Md	All Other										
Szerencsy Adam Craig	All Other										
Simsir Aylin	All Other										
Oliff Andrew H	All Other										
Jurman Marlene	All Other										
Hernandez Osvaldo Javier	All Other										
Gardner Lawrence Benjamin	All Other										
Patel Kepal Md	All Other										
Cohen Steven Mitchell	All Other										
llagan John Md	All Other										
Asgary Gholamreza Md	All Other	~	~	~	~						
Aizer Anthony Md	All Other										
Rose Elisa	All Other										
Lao Roger S	All Other										
Marx Kenneth Wayne	All Other	~	~	~	~						
Shir Irene	All Other										
Raptis Theodoros	All Other	~	~	~	~						
Pandya Himanshu Md	All Other	~	~	~	~	~					
Campbell Christiana Md	All Other										
Jain Sudheer Md	All Other										
Celmer Edward J Md	All Other	~	~	~	~						
Patel Sanjay Narottambhai Md	All Other	~	~	~	~	~					
Ginzburg Lev Md	All Other										
Becske Tibor Md	All Other	~				~	~				



Page 431 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Lifespire Inc Rsp	All Other					~					
Dapkins Isaac Md	All Other										
Batra Mirabai Kuvi	All Other	~				~					
Xu Ruliang Md	All Other										
Provider-Hamaspik Kings Rsp	All Other	~	~	~	~	~	~	~	~	~	
Shpak Mikhail M Do	All Other	~	~	~	~						
Marchand Elizabeth	All Other										
Henry Gillian L Md	All Other										
Boyd Leslie R Md	All Other										
Ny Therapeutic Communities	All Other	~	~	~	~	~	~	~	~	~	
Ratner Adam Md	All Other										
Maimon Ron Md	All Other	~									
Nghi Phuong M Md	All Other										
Ohson Aspan Singh Md	All Other										
Young Adult Institute Fsr 2	All Other										
Young Adult Institute Fsr 1	All Other										
Young Adult Institute Fsr 3	All Other										
St Christopher Ottilie Rsp	All Other										
Gross Seth Andrew	All Other										
Young Adult Institute Rsp	All Other										
Dory Andrea Christina Md	All Other						~				
ridman David Md	All Other										
Dawson Andrew J L R Md	All Other	~					~				
Soab Medical Pc	All Other										
Murillo Sharon Rose Md	All Other										
au Amy Kok Wai	All Other										
Beecham-Robinson Anita	All Other	~	~	~	~		~				
David Alan	All Other	~	~	~	~						
Noorbaksh Kourosh Reza Md	All Other										
Hill Mark A Md	All Other	~									
Vachtel Elena Vasilievna	All Other										



Page 432 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Sethi Dinesh Md	All Other	~	~	~	~	~		~			
Village Ctr For Care Lthhcp	All Other										
Santiago Allan Realin Md	All Other	~	~	~	~						
Mellos Adrianne	All Other										
Glick Arthur A	All Other	~									
Henderson Kimberly Joan Md	All Other	~	~	~	~						
Marcantonio Colomba A Md	All Other										
Bizekis Costas	All Other										
Maxim Kreditor M D Pllc	All Other										
Kim Charles Md	All Other										
Srivastava Sudhesh Kumar Md	All Other										
Adler Lawrence A	All Other					~		~			
Stein Rivka Y Md	All Other	<u> </u>	~	~	~	~		~			
Zats Boris Dds	All Other										
Mortazavi Shervin Md	All Other	<u> </u>	~	~	~	~	~				
Pinkhasova Dora Solomonovna	All Other										
Horner Elizabeth	All Other										
Baptiste Farna	All Other	<u> </u>	~	~	~						
Kwak Charles	All Other										
Nascimbeni Ferran Elena	All Other										
Bashar Mona L	All Other										
Strizhak Andre Valentine Md	All Other										
Moore William Md	All Other										
Cuevas Asima	All Other	~					~				
Be Well Primary HIth Care Ctr	All Other	~	~	~	~	~	~	~	~	~	
Badem Olga Md	All Other										
Makavana Jayeshkumar J Md	All Other										
Maldonado Thomas Md	All Other										
Milshteyn Yuliya Cnm	All Other					~					
Ciment Avraham Yitchak Dpm	All Other										
Coopersmith Allen	All Other				1						



Page 433 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Vartolomei Roxana Mihaela	All Other										
Arbini Arnaldo A	All Other										
Gelfond Ilana Od	All Other	~	~	~	~		~	~			
Bikur Cholim Inc	All Other		~	~	~	~	~	~	~	~	
Johnkutty Suja Md	All Other										
Dukhan Marina Do	All Other	~	~	~	~						
Steklova Olga Md	All Other						~	~			
Weiser Lori Gail Md	All Other										
Rivera Gregory A Dpm	All Other										
Mehta Kavini B Md	All Other										
Bernstein Mark Philip	All Other										
Charap Mitchell	All Other										
Elkowitz Stuart	All Other										
Rutner Daniella	All Other										
Gabriel Michael	All Other	~	~	~	~						
Popovic Jovan Md	All Other										
Godfried David Harris	All Other										
Etlis Yanina Do	All Other										
Jamil Tariq Md	All Other						~				
Vinaya Kikkeri N Md	All Other										
Ditchek Stuart	All Other	~	~	~	~						
Brusca-Augello Geraldine T Do	All Other										
Krumholtz Ira	All Other										
Yang Andrea	All Other										
Carter Tanya	All Other	~				~		~			
Castro Armando E	All Other										
Han Myoung	All Other										
Tsou Hui	All Other										
Theise Neil	All Other										
Ngo Tammy Phuong	All Other										
Manna Mario Joseph Do	All Other	~	~	~	~						



Page 434 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Mcknight John Michael Md	All Other										
Rodgers Stephen L	All Other										1
Kahn Stephen Neal Md	All Other										1
Discipleship Otrch Ministries	All Other	~	~	~	~	~	~	~			1
Genece Nadeige Sandra Md	All Other										1
Dorce Jean Emmanuel Do	All Other										1
Razi Afshin E Md	All Other										1
Chitnis Anup Md	All Other	~	~	~	~	~					1
Alianakian Rosine	All Other	~									1
Needelman Paul Stevan	All Other										1
Engel Anelise	All Other										1
Burnett Michael Charles Md	All Other					~					1
Strogach Edward Md	All Other										1
Pothuri Bhavana Md	All Other										1
Wells Barbara	All Other					~					1
Reynolds Harmony Rachel Md	All Other										1
Ryan Theresa	All Other										1
Donnino Robert Matthew Md	All Other										
Babaev Anvar Abdunaimovich Md	All Other										
Roman Ashley Smith	All Other										
Dhillon Lakhbir	All Other	~	~	~	~	~					
Dume-Charles Daniel Md	All Other	~	~	~	~						
Paul Arlette Mary	All Other										
Belayneh Lulenesh Md	All Other	~									1
Kaplan Evan	All Other	~				~					
Ponzo Fabio	All Other										1
Wickstrom Maj L	All Other										1
Rajapaksa Roshini Md	All Other										
Nielsen James Cordry Md	All Other										1
Jacobs Jill Eileen	All Other										1
Kosta Eva	All Other										1



Page 435 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Watkowska Justyna Md	All Other					~					
brahim Aziz Md	All Other										
Berkovich Gene	All Other										
Strubel Naomi Anne	All Other										
Sanfilippo Nicholas	All Other										
Staniloae Cezar Septimiu	All Other										
Arias-Florez Elizabeth Cristina	All Other					~	~				
Grabowski Dariusz Adam Md	All Other	~	~	~	~						
Bahl Parul Md	All Other										
Heartshare Human Services Nd4	All Other										
ajoie Josiane Marie Anne	All Other										
Bagga Ramajit S Md	All Other										
Sallagher Mary Patricia Md	All Other										
Karpe David	All Other										
New York University	All Other	~	~	~	~	~	~	~	~	~	
Jmpaichitra Vatcharapan Md	All Other										
Bangiyev Aleksandr	All Other										
Sottlieb Aren Leslie	All Other	~	~	~	~		~				
Ralph Walter M Jr Md	All Other	~					~	~			
Nelson Peter	All Other										
Shafran Gail	All Other										
Charles Marlyne Cnm	All Other										
Bencardino Jenny Teresa	All Other										
rlikh Tamara Md	All Other										
Petchprapa Catherine Md	All Other										
Grinstein Gabrielle P Md	All Other										
/olkov Dmitri	All Other										
Gara Maureen	All Other										
Brooklyn United Met Church Ad	All Other	~	~	~	~						
Meislin Robert J Md	All Other										
rina Berlin Medical Pc	All Other	~	~	~	~	~					



Page 436 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Langhans Jean	All Other										
Hana Mervat	All Other	~	~	~	~						
Levine Jamie P	All Other	~	~	~	~	~	~	~	~	~	
Nevins Juliet M Md	All Other	~	~	~	~	~	~	~	~	~	
Li Zujun Md	All Other										
Empire St Hm Care Ser Lthhcp	All Other						~	~			
Rosenblum Nirit Md	All Other										
Cahill Ryan M Do	All Other	~	~	~	~		~				
Brevetti Gregory R Md	All Other	~					~	~			
Webber Geoffrey Vernon Md	All Other										
Ng Kaman	All Other										
Leers Ella Md	All Other					~					
Littleton Andrea Wileen Md	All Other						~				
Brenkler Faina	All Other	~	~	~	~						
Kim Danny C Md	All Other										
Jazrawi Laith	All Other										
New York Univ Med Ctr Rad Asc	All Other										
Michael Jeffrey J Md	All Other										
Moy Linda	All Other										
Rosen Daniel D	All Other	~									
Oks Marina V Md	All Other	~	~	~	~						
Durzieh Joseph Md	All Other	~	~	~	~	~					
Krishnaiah Mahesh Kumar	All Other										
Lee Euna Md	All Other										
Cayne Neal Scott	All Other										
Cornetta Anthony Jerome Md	All Other										
Pollard-Thomas Paula Md	All Other	~	~	~	~						
Pereira David Simao	All Other										
Rettig Michael Evan	All Other										
Martinez Carmen	All Other	~	~	~	~						
Levi Linda	All Other	~	~	~	~						



Page 437 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Destefano Patricia	All Other	~	~	~	~						
Shapiro Richard	All Other										
Anyoku Azuka	All Other										
Joseph Rose	All Other	~	~	~	~						
New York Service Network Inc	All Other	~	~	~	~	~					
Atchabahian Arthur	All Other										
Young Adult Institute Spt	All Other	~	~	~	~	~	~	~	~	~	
Young Adult Institute Spv	All Other	~	~	~	~	~	~	~	~	~	
Barra Kimberly Ann Rpa	All Other										
Weiss Andrew L Md	All Other	~	~	~	~	~					
New York Foundling Hosp Spv	All Other										
Baker Margaret Np	All Other										
St Christopher Ottilie Spv	All Other										
Provider Hamaspik Kings Spv	All Other	~	~	~	~	~	~	~	~	~	
Lifespire Inc Spt	All Other										
Lifespire Inc Spv	All Other										
Bosworth Brian Paul	All Other										
Axel Leon	All Other										
Rybak Leon David Md	All Other										
Silverblatt Katerina Md	All Other	~	~	~	~	~					
Burt-Miller Barrington D Md	All Other										
Weinreb Aaron	All Other										
Kamenetsky Elvira Md	All Other										
Shah Rasik V Md	All Other										
Kline Mitchell J Md	All Other										
Weiss Edwin	All Other										
Waldemar Yvonne	All Other	~									
Pugach Mark	All Other					~					
Perrone Calogera A	All Other	~	~	~	~						
Morgan Glyn Reginald Md	All Other										
Meehan Shane	All Other										



Page 438 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Maheshwari Anil	All Other	~	~	~	~						
Harrell Linda Cnm	All Other	~	~	~	~						
Fernandez-Madrid Ivan J Md	All Other										
Eisen Leon K	All Other										
Chiang Nancy Lan Md	All Other										
Cote Sharon	All Other										
Berland Jay Steven	All Other										
Alabre Frantzces Marie	All Other										
Stepankoff Janna	All Other	~	~	~	~						
Gardner Traci F Md	All Other										
Grady Laura Jane Md	All Other	~	~	~	~	~	~	~			
Stokes Wayne Laurence	All Other										
Skladzinska-Reyher Edyta	All Other										
Howard J Reifer Dme	All Other	~	~	~	~	~	~				
Emmons George Dpm	All Other					~					
Chingcuangco Leilani Balagot	All Other										
Cecchin Frank Md	All Other										
Lepore Frank Louis Dpm	All Other	~	~	~	~						
Millie R Fell Md Pc	All Other										
Kinatukara Shibu George Dpm	All Other	~	~	~	~			~			
Perez Jacqueline Cecile Do	All Other										
Lee Jiyon	All Other										
Natalenko Irina Md	All Other					~					
Muntyan Igor Md	All Other										
Kim Yong H Md	All Other										
Carnegie Hill Institute Inc	All Other	~	~	~	~	~	~	~	~	~	
Weinberg Jerry Charles Md	All Other	~						~			
Einstein Francine Hughes Md	All Other										
Rohatgi Rajesh Md	All Other										
Giantinoto Salvatore J Do	All Other						~				
Cantor Michael Nathan Md	All Other										



Page 439 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
hant Myo Md	All Other										
homasch Megan M Md	All Other										
esta Jane Marie Md	All Other	~					~				
'atskar Leonid	All Other										
aistha Abha	All Other										
lie Guo Md	All Other	~	~	~	~						
eb Ambika Md	All Other	~	~	~	~						
wok Phyllis M	All Other										
annenbaum Mark H Md	All Other	~	~	~	~	~					
Rivera Rafael Jr	All Other										
orbino Laurene Marie Cnm	All Other	~	~	~	~						
adar Robert Scott Md	All Other	~	~	~	~						
opal Lekha Hareshbhai Md	All Other										
ifespire Inc Smp	All Other										
oung Adult Institute Inc Smp	All Other										
Cirpichnikov Dmitri Md	All Other	~	~	~	~						
elly Christopher Edward Md	All Other										
rucht Steven Joel Md	All Other										
Marina Zahra Md	All Other										
lochster Howard James Md	All Other										
larter David Houston	All Other										
logilner Alon Yeruham	All Other										
iina Howard Anthony Md	All Other										
ayan Alan R Md	All Other	~									
Rosenberg Jonathan Md	All Other										
'Refauh Med & Rehab Ctr.,Inc	All Other	~	~	~	~	~	~	~			
Vadler Beth Gail	All Other										
assallo Susi Ursula Md	All Other										
essler Robert A Md	All Other										
eweil Lawrence Nicholas Md	All Other										
ultman Alisa N Md	All Other										



Page 440 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Shur Irina N Md	All Other	✓	~	~	~						
Bleich Laurie Ann Cnm	All Other	~	~	~	~	~					
Buena Vida Cont Care & Reh Ct	All Other	✓	~	~	~	~	~	~	~	~	
Ko Jane Park	All Other										
Apicella Sheila Ann Md	All Other	✓									
Chiang William Kam Md	All Other										
Menlove Stephen H Md	All Other										
Schwartz David T	All Other										
Pinkney Lynne Patricia	All Other										
Onefater Vladimir Md	All Other										
Eckstein Zvi Md	All Other										
Miles Daniel Kelly	All Other										
Holalkere Rajagopal Md	All Other					~					
Wagshall Eli Dds	All Other										
Lifespire Inc Hcbs 3	All Other										
_ee Jeong Ran Oh	All Other	~	~	~	~						
Lopez Margarita	All Other						~	~			
Domnich Ilya Md	All Other	~	~	~	~	~					
/ricella Marilyn	All Other										
Larson Steven	All Other	~									
Krumholz David	All Other										
Kapoor Neera	All Other										
Oul Mitch	All Other										
Appel Julia	All Other	~									
Zou Shengping Md	All Other										
Fulman Yevgeny	All Other										
Regisford Susan Md	All Other										
Baxter Alexander Benjamin	All Other										
Frank Rachel Anne Md	All Other	~	~	~	~		~				
Cortes Juan Do	All Other	~	~	~	~						
Bundoc Susana Dugang Md	All Other	~	~	~	~		~	~			



Page 441 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Tsinis Mariya F Md	All Other	~									
Sephardic Ski Nrs Reh Ct Adhc	All Other										
Sastre Jorge Md	All Other	~	~	~	~	~					
Zaretsky Galina	All Other	~	~	~	~						
Yazigi Samar F Chahla Md	All Other	~	~	~	~						
Lyon Thomas Richard Md	All Other	~	~	~	~						
Sotnik Regina Md	All Other	~	~	~	~		~				
Byer Erroll Ignatius Jr	All Other	~	~	~	~	~	~	~			
Grand Donna Lynn Cnm	All Other										
Arbolino Sally Jane	All Other	~	~	~	~						
Tarsis Sara Leah Md Phd	All Other	~					~	~			
Ahmed Abu Naser Ziauddin	All Other										
Heartshare Wellness Ltd	All Other	~	~	~	~	~	~	~	~	~	
Kabalkin Chaim	All Other										
Pontrelli Lucy Rita Md	All Other										
Geyler Inna I Md	All Other	<u> </u>	~	~	~	~	~	~			
Held Evan Lee Md	All Other										
Losev Alexander Md	All Other	~	~	~	~	~	~				
Mosca Ralph Salvatore Md	All Other										
Kuznetsov Valery Md	All Other										
Hourizadeh Aman Do	All Other										
Keslonsky Adam Jon Dpm	All Other										
Allison Karen Melanie Md	All Other	~									
Sukhov Renat Ravilyevich Md	All Other										
Landesberg Leonard J Md	All Other										
Ren Christine Julie Md	All Other										
Siddiqui Sara Y	All Other										
Onghai Benson Go Md	All Other	~				~	~	~			
Taneja Samir Sagar	All Other										
Chenna Jayapratap Reddy	All Other										
Kelleher Paul Mitchell Do	All Other					~					



Page 442 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Pavlick Anna Catherine Do	All Other										
vkov Boris B Md	All Other										
Grossbard Michael Laurence	All Other										
Huppert Nelly	All Other										
ayasundera Timothy G Md	All Other										
Felsen-Singer Elisa Cheryl Do	All Other										
Nelgar Michael	All Other										
Cessler Meir Pa	All Other	~	~	~	~						
Rabiner Mark Charles Md	All Other	~	~	~	~	~		~			
rempong-Boadu Anthony K Md	All Other										
Bauer Lloyd	All Other	~									
Markhasina Inna Md	All Other	~	~	~	~	~	~				
Goldberg Eric Robert Md	All Other										
Papamichael Michael John	All Other										
weifler Iris Audrey	All Other										
ejwani Nirma Chandu Md	All Other										
Provider-Hamaspik Kings	All Other	~	~	~	~	~	~	~	~	~	
Ctr For Comm Alternatives Inc	All Other	~	~	~	~	~	~	~	~	~	
owe Steven David	All Other										
Crenesse-Cozien Anne J Md	All Other	~	~	~	~	~	~	~			
Cazachkov Mikhail Y Md	All Other										
luey Sally Williams	All Other										
u Joseph	All Other	~				~					
vishner Steven G Md	All Other										
averni Joseph Patrick Md	All Other										
afar Jafar	All Other										
heikh Manzur Ali Md	All Other	~	~	~	~	~					
zhar Salman Md	All Other	~	~	~	~	~					
aitta Audrey Md	All Other	~									
Macaulay William Bernard Md	All Other										
riedman Larry D Rpa	All Other										



Page 443 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Carillon Nrs Rehab Ctr Adhc	All Other	~				~					
Hu Kenneth Shung	All Other										
-arquharson Sean Michael	All Other										
Davis Adam Jeffrey Md	All Other										
Curtin John Patrick	All Other										
Mulvanerty Noreen R	All Other	~	~	~	~	~					
Extended Home Care	All Other	~									
Michaels Rachel	All Other	~	~	~	~	~	~				
Kahn Hirshel	All Other	~	~	~	~	~	~	~			
Forte Richard	All Other										
Cohen Barton E	All Other										
'ai Foothill Terrace	All Other	~				~					
Silver Jonathan J Md	All Other	~	~	~	~	~					
Pacifico Oliver Md	All Other										
Bral Pedram	All Other										
Pedro Helder Francisco	All Other	~	~	~	~	~					
Vhiteson Jonathan Harris	All Other										
Shahkoohi Afshin Md	All Other	~	~	~	~	~					
/linkowitz Pathology Pc	All Other	~	~	~	~	~	~	~	~	~	
Anyoku Obiora Olisaeloka Md	All Other										
Smith Robin Errol	All Other										
im Alice Young	All Other										
gol Kenneth Andrew	All Other										
Shiau Maria Christina	All Other										
Holmes Douglas S Md	All Other										
Perillo Ruthann	All Other										
Berger Aaron H	All Other	~	~	~	~						
lingorani Anil Pribhu Md	All Other	~	~	~	~						
Shetty Tharun	All Other					~					
Opio George Md	All Other										
Mayoral Clara E Md	All Other										



Page 444 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Thau Andrea	All Other	~				~					
Sherman Jerome	All Other					~					
Schuettenberg Susan	All Other										
Richter Scott	All Other					~	~				
Canellos Harriette	All Other	~									
Adamczyk Diane	All Other					~					
lusbaum Annette O Md	All Other										
hagumova Nadezhda	All Other										
Rieder Jessica Md	All Other										
Kornacki Susan	All Other										
Foo Sandra Theresa Md	All Other										
Nolofsky Walter J Md	All Other		~	~	~	~					
ladu Assumpta Agoucha Md	All Other										
ounn Elizabeth Mary	All Other					~	~	~			
Sahgal Sumir P Md	All Other										
loy Libia C Md	All Other										
inokurova Yuliya Md	All Other										
lichaud Valerie Marie J	All Other		~	~	~	~					
renna Thomas Henry	All Other										
taffenberg David A Md	All Other										
arp Adam H Md	All Other										
Vierzba Ewa P Md	All Other										
ai Yu Jen Md	All Other										
hapiro Mikhail Do	All Other					~					
ockman Caron R Md	All Other										
zamy Taufiq	All Other										
mith Peter Dpm	All Other										
Raminfard Louise Md	All Other										
intauro Robert	All Other										
Kalepu Mallikharjanudu Md	All Other	~	~	~	~		~	~			
/iennas Stelios Md	All Other									İ	



Page 445 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Locke Mitchell	All Other											
Kaplan David Mark	All Other	~	~	~	~	~						
Alcantara Teodorico Md	All Other	~	~	~	~							
Feingold Brian David	All Other											
Minkowitz Gerald	All Other	~	~	~	~	~						
Blau William Louis	All Other											
Arena Francis	All Other											
Shulman Melanie	All Other											
Gharibo Christopher G	All Other											
Golden Brian	All Other											
Trigo Osvaldo	All Other	~	~	~	~							
Lang Paul	All Other											
Tessler Ruth	All Other											
Hahn In-Hei	All Other											
Besson Gail A Md	All Other	~	~	~	~							
Abou-Fayssal Nada G Md	All Other	~	~	~	~	~						
Saksonova Marina Md	All Other											
Exponents Inc	All Other	~	~	~	~	~	~	~	~	~		
Khaylomskaya Mara	All Other											
Berger Abraham Md	All Other	~	~	~	~							
Health & Care Medical Of Doct	All Other											
David Marian Md	All Other											
Morlote Manuel E Md	All Other											
Bochner Israel L Rpa	All Other	~	~	~	~							
Mra Zan Md	All Other											
Abrokwah Samuel Maxwell	All Other											
Rateb Mahmoud S H Md	All Other	~	~	~	~							
Fisher Daniel Clark Md	All Other											
Siddiqui Faisal Md	All Other											
Sebaoun Tova Rachel	All Other											
Paksima Nader Do Pc	All Other											
			I .	I .	l .		1	1	l .	ı	l .	



Page 446 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Provider Name Lustrin Elizabeth S Md Caplin Nina J Md Gerberg Bruce Edward Anthony Kopatsis Md Facs Pllc Rosen & Teitelbaum Phys Svcs	All Other	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Caplin Nina J Md Gerberg Bruce Edward Anthony Kopatsis Md Facs Pllc Rosen & Teitelbaum Phys Svcs	All Other All Other All Other All Other All Other			>	~						
Gerberg Bruce Edward Anthony Kopatsis Md Facs Pllc Rosen & Teitelbaum Phys Svcs	All Other All Other All Other All Other			~	~						
Anthony Kopatsis Md Facs Pllc Rosen & Teitelbaum Phys Svcs	All Other All Other All Other										
Rosen & Teitelbaum Phys Svcs	All Other All Other		~								
	All Other	✓	/								
				~	~						
Gabbaizadeh David	All Other										
D Robbins Podiatry Pc	All Other	~									
Haskes Lloyd Partman	All Other										
Jacobson Kenneth H Md	All Other										
Hopkins Mary Ann	All Other										
Green David	All Other										
Young Adult Institute Inc Icf	All Other										
Stephens Hyram	All Other	~									
Rosenberg Heidi Sue	All Other										
Papadakos Stylianos Panagiotis	All Other										
Kenworthy Eric	All Other										
Daya Rami Khairallah Md	All Other	✓	~	~	~	~	~	~			
Gladstein Michael	All Other		~	~	~						
Schwimmer Richard	All Other	✓	~	~	~						
lacobson Robin	All Other										
Goldberg Avram Zev	All Other										
Brandes Kathy	All Other										
Mintz Evan	All Other										
Santucci John	All Other										
Soter Nicholas	All Other										
Goldfarb David S	All Other										
Hershon Stuart J	All Other										
Wildfeurer Olga Md	All Other	~	~	~	~						
Condos Rany Md	All Other										
Nachamie Mark	All Other										
Ushyarov Mani Do	All Other										



Page 447 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Dennett Jay Alan Md	All Other										
Vaddigiri Venkatesh Md	All Other										
Lebowitz Richard	All Other										
Adler Edward Mark Md	All Other										
Brancato Lenore Jasmine	All Other										
Chan Enoch Chung Md	All Other	~	~	~	~						
Fierstein David	All Other										
Porges Deborah	All Other										
Kobren Steven M	All Other										
Fierstein Mark	All Other										
Stern Frances	All Other										
Kaye Arthur	All Other	~	~	~	~						
Safir Julian	All Other										
obin Corinne	All Other										
Kumar Raman Md	All Other										
Albdewi Jamal Md	All Other	~	~	~	~						
Go Eddie Sim Md	All Other										
lussbaum Jack Md	All Other					~	~	~			
Community Home Care Refer Svc	All Other										
Aglialoro George C	All Other	~	~	~	~						
enefsky Ronald I Md	All Other										
Adler Ronald Steven Md	All Other										
Katz Alex S Dpm	All Other	~	~	~	~						
Daley Lisa M Md	All Other					~					
Gouller Alina Borisovna	All Other										
Kogan Faina	All Other										
Georgiou Demetrios Md	All Other										
Vichs Adela Md	All Other										
Schwartzbard Arthur Z Md	All Other										
Chen Charlie Chin-Song Do	All Other	~	~	~	~						
Glass Debbie L	All Other										



Page 448 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Pye Yar Md	All Other	~	~	~	~						
Marchisella Joseph M Do	All Other										
Flaherty Brian Md	All Other	~	~	~	~	~					
Chakote Jyoti V Md	All Other	~	~	~	~						
Abramova Inna Md	All Other	~	~	~	~						
Cohen Aaron Howard Md	All Other	~	~	~	~						
Fitzpatrick John Kevin	All Other	~	~	~	~						
Michaels Robert L	All Other										
Patel Mahendra Ambalal Md	All Other	~	~	~	~						
Kamath Sachin Narsinha Md	All Other					~	~				
Karasina Yelena	All Other										
Bulsara Girish M Md	All Other	~				~	~	~			
Cavanaugh Patrick John	All Other										
Harooni Mark Md	All Other										
Rosales Manuel Ramos Md	All Other	~									
Kogan Mikhail Md	All Other										
Rodriguez Ricardo Ariel Md	All Other	~	~	~	~	~					
Lef Anna	All Other										
Gadangi Pratap Kumar Md	All Other	~	~	~	~						
Fefferman Nancy R Md	All Other										
Provider-Hamaspik Kings Hcbs1	All Other	~	~	~	~	~	~	~	~	~	
Kaykova Yeugeniya Md	All Other										
Dayan Alan Jesse Md	All Other	~	~	~	~						
Seitz David Elliot Md	All Other	~	~	~	~						
Premier Healthcare D & T Ctr	All Other	~	~	~	~	~	~	~	~	~	
Sherman Frederic M	All Other	~	~	~	~						
Argilla Michael Md	All Other										
Yu Kyi Win Md	All Other	~	~	~	~						
Wolintz Robyn Joy Md	All Other										
Fletcher, Fnp Debbian	All Other	~	~	~	~						
Favuzza Joy	All Other										



Page 449 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Singer Cory I	All Other										
Iapoli Michael A Dpm	All Other										
Genovesi Mark H Md	All Other						~				
tizvi Firdous Md	All Other										
heth Sheila	All Other										
clafani Steven Md	All Other						~				
old Richard Elliott Do	All Other						~				
Cudej Miroslawa Md	All Other										
acobowitz Glenn Robert Md	All Other										
Orafidiya Adebola O Md	All Other	~	~	~	~		~	~			
lewman Elliot	All Other										
ile Kristopher Trenton	All Other										
uster Sima Md	All Other	~	~	~	~						
oldstein Jeffrey Andrew Md	All Other										
howdary Sunita Kollu Md	All Other	~									
afiaa Amer	All Other		~	~	~						
ymes Kenneth B Md	All Other										
iaz Alan	All Other	~	~	~	~						
lvarez Elsie Md	All Other										
olpin Marina Md	All Other	~	~	~	~						
alentine David Eustace	All Other										
slam Noor Afza Md	All Other	~	~	~	~						
chwinger Ronald Bruce	All Other										
i Scala Reno Gennaro Md	All Other										
faravel Paul William	All Other	~	~	~	~						
hite Glove Community Care	All Other	~	~	~	~	~	~	~	~	~	
troud Joan Antoinette Md	All Other	~	~	~	~	~					
olbert-Walker Derrick J Md	All Other	~	~	~	~						
anad Sheela Premanath Md	All Other										
hornhill Curtis Donaldson Md	All Other										
elotserkovskaya Yanina Md	All Other	~	~	~	~						



Page 450 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
vruchevskaya Irina Md	All Other	~	~	~	~						
Martingano Francis X T Md	All Other	~	~	~	~						
acqua Michael Jude Md	All Other					~					
Carey Jeanne Marie	All Other	~	~	~	~						
Slywotzky Chrystia Marta	All Other										
Sagar Sushil Md	All Other					~	~	~			
Nagid Margaret Md	All Other										
Bryk Hillel B	All Other										
Bekar Samuel Md	All Other	~	~	~	~						
Dellorusso Gillseppe	All Other										
lotson Gwendolyn Cara	All Other										
Chan Alfonso Y	All Other	~				~					
urzyna Solinann	All Other										
cott W Norman	All Other										
stern Leslie Phd	All Other	~									
Cardona Carmen G	All Other	~	~	~	~						
Ross Frank Lewis Md	All Other										
Acguinness Georgeann Md	All Other										
Mercado Cecilia Luz	All Other										
oth Hildegard Kanamuller	All Other										
ennett Genevieve Louise	All Other										
larsh Elissa	All Other										
riedman Fredy Md	All Other	~	~	~	~						
agalovich Boris Md	All Other										
Phoon Colin Kit Lun Md	All Other										
erlova Marina Md	All Other	~	~	~	~	~	~				
loriarty-Morris Karen Ann	All Other										
Chernov Leonid Md	All Other	~	~	~	~						
hustarovich Alla Md Pc	All Other	~	~	~	~						
Shesani Munir	All Other										
lovik Yelena Md	All Other										



Page 451 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Jones Raymond Troy Md Pc	All Other										
Sonenblick Deborah Ruth Md	All Other										
Livshits Aleksandr Md	All Other	~	~	~	~						
Mendola Antony J Md	All Other	~						~			
Babbar Rajeev Md	All Other										
Genovese Leonard Daniel Do	All Other	~	~	~	~						
Applebaum Robert Michael Md	All Other										
Farid Ayman Emil	All Other										
Cotos Mejia David N Md	All Other	~	~	~	~						
Meltzer Jacob	All Other										
Polistina Dean Carl Md	All Other										
Bampoe Isaac G Md	All Other	~									
Rando Giuseppe Rosario Md	All Other	~	~	~	~						
Lukoschek Petra M Md	All Other										
Emert Roger I Md	All Other										
Getsos John Pete	All Other										
Chachoua Abraham Md	All Other										
Yang Syngil Steven Md	All Other										
Miller Leslie Jennifer Md	All Other										
Golfinos John George Md	All Other										
Ehr Azimah Pilus Md	All Other										
Mayer Amir Md	All Other	~	~	~	~						
Levine Jeremiah J Md	All Other										
Ruggiero-Decarlo Rosemary Md	All Other	~	~	~	~						
Mermelstein Harvey Md	All Other										
Caprio Martha Catherine	All Other										
Kamenetsky Aleksey Md	All Other										
Ruvinsky Klaudiya Md	All Other										
Yee Joseph M Md	All Other										
Villanueva Norma I Md	All Other	~	~	~	~						
Glassman Paul Lawrence Md	All Other										



Page 452 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Gidfar Niloufar	All Other										
Freeley Douglas A Md	All Other										
Gondal Nasir Mahmood Md	All Other										
Holcomb Alvin D Md	All Other										
Bernstein Mitchell Alan	All Other										
Pappas John G	All Other										
Shinnar Meir Md	All Other										
Varchol Anna Marie Md	All Other										
Shapiro Jeffrey T Md	All Other										
Norman Deanne S	All Other	~					~	~			
Sam Mirela Md	All Other										
Hoffman Julie Pamela	All Other										
lalberstam Meyer S Md	All Other	~	~	~	~	~					
Vahba Joseph Md	All Other	~	~	~	~						
dler Neil E Md	All Other										
Bendo John A Md	All Other										
asmer Matthew Scott Dpm	All Other										
iegel Marc Kenneth Md	All Other										
hahem Sam	All Other										
sidore Ghislaine M	All Other										
arlas David Md	All Other	~	~	~	~						
rc Human Services Corp Scm	All Other	~				~	~	~			
tivington Hs Hlth Cr Aadc	All Other										
Oryer Joseph W Md	All Other										
Sanjhu Lisa Md	All Other										
Buchholtz Michael S	All Other										
azzaro Douglas R Md	All Other										
Dannenberg Michael J Md Pc	All Other	~				~		~			
inha Kuntala Md	All Other										
eafield Center Inc	All Other	~	~	~	~	~	~	~	~	~	
Rivington Hs/Nicholas A Rango	All Other	~	~	~	~						



Page 453 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Volfinzon Leonid Medical Pc	All Other	~	~	~	~						
Dailey Ronald Scott Md	All Other	~	~	~	~	~					
Charles Michel-Jose Md	All Other	~	~	~	~						
Young Adult Inst Ste 2 Icf	All Other										
Gomez Tulio Enrique Md	All Other	~	~	~	~						
Nguyen William Md	All Other										
Baltus Michele Nadine	All Other										
Gamzel Ny Inc	All Other	~	~	~	~						
Peterson Daniel Patrick	All Other										
Eng Lisa Md	All Other	~	~	~	~						
Young Adult Inst Ste 1 Icf	All Other						~				
Young Adult Inst Ste 3 Icf	All Other						~				
Somogyi Anthony A	All Other										
Parker Jewish Geriatric Inst	All Other	~									
Brunot Emmanuel Md	All Other	~	~	~	~						
Berkshire Farm Center	All Other	~	~	~	~	~	~	~	~	~	
Canarsie Aware Inc	All Other	~	~	~	~						
Nachum Levin, Md, Pc	All Other	~	~	~	~						
Lepor Herbert Md	All Other										
Vazquez Bianca R Md	All Other	~	~	~	~						
Brodsky Alexander Md	All Other	~	~	~	~	~					
Lmc Physician Services Pc	All Other										
Perinpanayagam Noel Indranath	All Other										
Teitelbaum Jeffrey Md	All Other	~	~	~	~						
Shapiro Ellen Md	All Other										
Kondziolka Douglas Stanley Md	All Other										
Straus Lisa Ann	All Other										
Privman Vladimir Md	All Other	~	~	~	~			~			
Balmiki Rajeev L Md	All Other	~	~	~	~						
Rosner Audrey Kershenbaum	All Other										
Siegel Gerald Michael	All Other										



Page 454 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Burack Jedidiah Md	All Other	~	~	~	~	~	~				
Griffin Joyce	All Other	~	~	~	~						
St Christopher Ottilie Hcbs	All Other					~	~	~			
Calciano Robert F Md	All Other	~				~					
Sacco Joseph P Md	All Other										
Giasullo Michael Md	All Other										
Grill Michael Geoffrey Md	All Other										
Landy Robert Jay Dpm	All Other										
Nedunchezian Deeptha Md	All Other	~	~	~	~						
Beverley Mack Harry Cnslt Inc	All Other	~	~	~	~	~	~	~	~	~	
Postell Scott G Md	All Other	~	~	~	~						
Sperber Laurence Todd D Md	All Other										
Etienne Viviane Md	All Other										
Kuperschmid Paul	All Other										
Lynch Gina Adriana Md	All Other										
Block Institute 27 Ave Icf	All Other										
Block Institute Hunter2 Icf	All Other	~	~	~	~						
Young Adult Institute & Works	All Other	~	~	~	~	~	~	~	~	~	
Levit Susan Md	All Other	~	~	~	~						
Mantello Michael T Md	All Other										
Contreras Juana Md	All Other										
Saldana Pratima Md	All Other										
Kushnick Steven Md	All Other	~	~	~	~						
Jones Monique De Four	All Other										
Marwin Scott Eliot	All Other										
Bashey Mohammed B Md	All Other	~				~					
Rackoff Paula Md	All Other										
Katz David Mitchell Md	All Other										
Acuna Dianne S. Md	All Other										
Almoudarres Maher Md	All Other	~	~	~	~						
Greenwich House Inc Ai	All Other	~				~	~	~			



Page 455 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Giovanniello Giovanna Md	All Other										
Cohen Richard Fred	All Other										
Rambhia Hitendra M Md	All Other										
/lichnovicz Jon J Md	All Other										
Bridge Back To Life Ctr Inc	All Other	~	~	~	~	~	~	~	~	~	
eit Frederick	All Other										
uttubato Michael J	All Other										
pears Thomas Md	All Other										
olomon Robert D Md	All Other	~	~	~	~						
owe Teresa Ann Od	All Other	~	~	~	~						
Gennaro Mark Md Pc	All Other										
khund Birjis George	All Other										
enstein Judith Aviva	All Other										
laddad Stephen Md	All Other	~	~	~	~						
Roche Marie-Lourdes Md	All Other	~	~	~	~						
loskovits Tibor Md	All Other										
litti Victor W Md	All Other										
reba Casriel Institute	All Other	~	~	~	~	~	~	~	~	~	
arinci Laura Ann Md	All Other										
enzamici Camille Md	All Other										
litchell I Weinstein Do Pc	All Other										
Ianfredi Ronald A Md	All Other										
pivak Jeffrey Michael	All Other										
epper Robert Eric	All Other										
Varren Floyd Allen Md	All Other										
eldman David M Md	All Other										
ischer Ilene M Md	All Other										
viatar Joseph Alexander Md	All Other					~					
oster Harry Robert M Md	All Other										
(ipnis James Michael Md	All Other										
ombardi Paul Md	All Other		1								



Page 456 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Sarety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Caruana Joseph Angelo Do	All Other	~	~	~	~	~		~			
Schwartzburt Elizabeth Md	All Other	~	~	~	~	~					
Newland Jamesetta Alexander	All Other	~	~	~	~						
Jayakrishnan Uma P Md	All Other	~	~	~	~						
Wagner Lance Md	All Other										
Americare Certified Ss Inc	All Other										
Gugliada Kumud Md	All Other										
Goddard David H Md	All Other										
Silvers Adam R Md	All Other										
Cohen Jeffrey Martin Md	All Other										
Kazeem Saka Md	All Other	~	~	~	~		~				
Smilen Scott Walter	All Other										
Salama Meir Md	All Other										
Moss Douglas G Md	All Other										
Angioletti Louis Scott Md	All Other										
Zaloom Robert Anthony Md	All Other	~	~	~	~						
Gazzara Paul C Md	All Other										
Garcia Arlene Marie Md	All Other					~					1
Laufer Marcel Md	All Other										
Slater James N	All Other										1
Asaro Regina M Md	All Other										1
Muharemovic Meciko A Md	All Other	~	~	~	~						1
Program Dev Srv Harrison Icf	All Other	~	~	~	~	~	~	~	~	~	1
Bosco Joseph A lii Md Pc	All Other										1
St Christopher-Ottilie Richmo	All Other										1
Brescia Andrea M Md	All Other	~	~	~	~						
Bednarek Karl Thadeus	All Other										ĺ
Baker Lisa A Md	All Other										
Balot Barry Hal Md	All Other										ĺ
Patel Nileshkumar Gokal Md	All Other										ĺ
Bhasin Raman Kumar	All Other										ĺ



Page 457 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
New York Univ Dental Ctr	All Other	~	~	~	~	~	~	~	~	~	
Wang John K Md	All Other										
Sen Chandranath Md	All Other										
Desroches Lionel Md	All Other										
Joseph Antonio Jr Md	All Other										
Services For The Underserved	All Other	~	~	~	~	~	~	~	~	~	
Matheson Donald S Md	All Other										
Lyon Claudia L Md	All Other	~	~	~	~						
T R I Center Inc	All Other	~	~	~	~	~	~	~	~	~	
Medina Ariel Md	All Other	~	~	~	~						
Busillo Christopher Md	All Other										
Young Adult Inst Sprucewood	All Other					~					
Latyshevsky Alex A Md	All Other	~	~	~	~		~				
Gheorghiu Olimpia Tintea Md	All Other	~	~	~	~	~					
Davis Robert L Md	All Other										
Morgan Dorcas Ceola Md	All Other	~	~	~	~	~		~			
Shim Mark Inbo	All Other										
St Christophers Ottilie Kew	All Other	~	~	~	~	~	~	~	~	~	
Patane Andrew Md	All Other										
Bamshad Hamid	All Other	~					~				
Lacqua Frank J Md	All Other	~	~	~	~	~					
Greenberg Paul M	All Other										
Lutheran Medical Center	All Other	~	~	~	~	~	~	~	~	~	
Thornton Patrice Ann	All Other										
Abundant Life Agency Inc	All Other	~	~	~	~	~	~	~	~	~	
Joseph-Giss Sharon Pauline	All Other	~	~	~	~		~				
Zilberg Neil G Md	All Other										
Golden Owen Md	All Other	~				~	~				
Chopra Rajpal S Md	All Other	~									
Navarro Victor S Md Pc	All Other										
Dominguez-Echevarria Alvaro	All Other										



Page 458 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Bernaski Edward John	All Other										
Lorenzi Christopher T Md	All Other										
Gudi Kopresh Acharya Md	All Other	~									
Lutheran Medical Center	All Other	~	~	~	~	~	~	~	~	~	
Chu Mary Lynn Yang	All Other										
Village Center For Care	All Other	~	~	~	~	~	~	~	~	~	
Weingarten Karen Md	All Other										
Saints Joachim & Anne Nrs & Reh Ctr	All Other	~	~	~	~	~	~	~	~	~	
Wagley Bhupendra P Md	All Other	~	~	~	~						
Feldman Andrew Johnathan Md	All Other										
Porges Andrew J Md	All Other										
Wax Mark Richard	All Other										
Morano Placido A Md	All Other	~	~	~	~	~					
Hoskins Iffath A Md	All Other										
De Silva Ruwini D Md	All Other										
Village Center For Care Aadc	All Other	~	~	~	~	~	~	~	~	~	
Sherill Purcell Md Pc	All Other	~	~	~	~	~	~	~			
Spessot George J Md	All Other										
Mcadam John Mark Md	All Other	~	~	~	~		~				
Mclaughry Nicole Noyes	All Other										
Schumann Marc Seth-Jon Dpm	All Other	~				~					
Gurtowski James Patrick	All Other										
Minkowitz Susan B Md	All Other										
Stern Matthew J	All Other										
Coombs Kenneth E Dpm	All Other	~									
Lifespire Inc Icf	All Other	~	~	~	~	~	~	~	~	~	
Pfeffer Robert Douglas	All Other										
Young Adult Inst Sheepshead	All Other	~									
Berlin Arnold I Md	All Other	~	~	~	~						
Altman Daryl Renee Md	All Other	~									
Johnson Maurice Md	All Other										



Page 459 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	<u> </u>	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Lee Mary Ann Kay Wing Md	All Other										
Gudesblatt Mark Md	All Other	~									
Advocates Svc Bl Multihan Riv	All Other	~	~	~	~	~	~	~	~	~	
Akuoku Samuel Boateng Md	All Other										
Parker Jewish Geriatric D&T	All Other	~									
Young Adult Inst Levittown	All Other	~									
Altman Robert Md	All Other										
Schuller Alan Morris Md	All Other	~									
Archbold Maritza Stella Md	All Other	~	~	~	~	~					
Siev Joel M Md	All Other										
820 River Street Inc.	All Other	~	~	~	~	~	~	~	~	~	
Dominican Sisters Family Lthh	All Other	~	~	~	~	~	~	~	~	~	
Fell Millie R Md Pc	All Other	~	~	~	~	~					
Nabatian Farzad Md	All Other	~	~	~	~						
Chiarello Santo Vincent	All Other										
Errico Thomas Md	All Other										
Gulmi Frederick Anthony Md	All Other										
Giaimo Thomas Anthony Md	All Other										
Salvati Steven William Md	All Other	~	~	~	~						
Wartburg Lutheran Hm Aging	All Other	~	~	~	~						
Pellegrini Richard Andrew Md	All Other	~	~	~	~		~	~			
Tatakis Effie Od	All Other	~	~	~	~						
Realization Center Inc	All Other	~	~	~	~	~	~	~	~	~	
Gonzalez Orlando Jr Md	All Other	~	~	~	~						
Furci Thomas James Dpm	All Other	~									
Putman William Erskine M Md	All Other	~									
Pearlman Kenneth Ira	All Other										
Weiss Robert Allen Md	All Other	~	~	~	~	~		~			
Romano Maryellen Md	All Other										
Stein Janet Laurie Md	All Other										
lan Hana Md	All Other	~									



Page 460 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Mechlin Michael Barry Md	All Other										
Farkash Arthur E Md	All Other										
Lock James E	All Other										
Lee Wai Kwan Ivy Md	All Other	~									
Guth Amber Md	All Other										
Schiff Peter Bernard	All Other										
Gupta Sindhu Md Pc	All Other	~					~				
Jacob Perlow Hospice	All Other	~									
Sgarlato Anthony Ralph Md	All Other	~									
Krantz Ronald S Md	All Other										
Steinberg Jay	All Other										
Lesser Robert Stanton	All Other										
Buff Daniel David Md	All Other	~				~	~	~			
Axelrod Deborah M Md	All Other										
Wiesel Joseph	All Other										
Ortiz Viola Md	All Other										
Bookhardt-Murray Lois J	All Other	~	~	~	~						
Gettenberg Gary Seth Md	All Other	~	~	~	~						
Weinberg Paul	All Other										
Kumar Sampath R Md	All Other	~	~	~	~						
Belenkov Elliot M	All Other										
Sickles Alan David Md	All Other	~				~		~			
Roter Gil Md	All Other	~	~	~	~	~		~			
Gidumal Ramesh H Md	All Other										
Andes Scott Martin Do	All Other										
Levy Steven Robert	All Other	~									
Kelter Robert Alan Md	All Other	~	~	~	~	~	~				
Portello Joan K	All Other	~					~				
Watson Catherin Pace	All Other	~	~	~	~						
Gamss Jeffrey Stuart Md	All Other	~	~	~	~						
Malhotra Vidya Md	All Other										1



Page 461 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Mittal Khushbakhat R Md	All Other										
Jacoby Laurian Md	All Other	~	~	~	~	~	~				
Jacinto Francisco Gertrude Md	All Other	~									
Honig Stephen Md	All Other										
Wisoff Jeffrey H Md	All Other										
Ward Robert F Md	All Other										
Basile Dominick Md	All Other	~				~	~				
Tissot Todd Anthony Md	All Other										
Desmond Richard W Md Pc	All Other										
Krupp Lauren B Md	All Other										
Meyer Allan Martin	All Other	~	~	~	~						
Miller John Irving Md	All Other										
Itzkovitz Ina S Md	All Other	~	~	~	~						
Garner Bruce F Md	All Other	~	~	~	~	~	~				
St Christophers-Ottilie Jamai	All Other	~	~	~	~	~	~	~	~	~	
Udom Izuka P Md	All Other	~									
Carmusciano Vincent Albert Md	All Other	~	~	~	~	~					
Ohri Anju Md	All Other										
Kao Wei Md	All Other	~	~	~	~						
Crawford Bernard K Jr Md	All Other										
Brejt Henry Md	All Other	~	~	~	~		~				
Services F/T Underserved-Vern	All Other	~	~	~	~	~	~	~	~	~	
Salim Yusuf Md	All Other	~				~		~			
Timor Ilan Emerich	All Other										
Galluccio Ronald W	All Other										
Marshall Mitchell H Md	All Other										
Feola August Anthony Md	All Other	~									
Jebran Antoine Anoir	All Other	~	~	~	~						
Barkan Anatole	All Other	~	~	~	~						
Joseph P Addabbo Family Hlth	All Other	~	~	~	~	~	~	~	~	~	
Pesach Tikvah-Hope Dev Inc	All Other	✓	~	~	~						



Page 462 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Veinstock Judith Beth Md	All Other										
Emma Leonard John Md	All Other	~	~	~	~	~	~	~			
hrenpreis Robin Md	All Other										
Silvergleid Richard Md	All Other										
ucido Jeffrey Vincent Dpm Pc	All Other	~	~	~	~						
lass Joel Mitchell Md	All Other	~					~				
cooper Charles Md	All Other	~				~	~	~			
lep Rosita Razo Md Pc Md	All Other	~									
Cavalli Adele L Md	All Other	~									
avich Steven J Md	All Other										
ole William J	All Other										
aggett Brian George Md	All Other	~				~					
ardio Julio Alberto Md	All Other	~	~	~	~		~				
acolick Benzion Md	All Other	~					~				
/einberg Harold J	All Other										
enet William John	All Other										
apook Jonathan D Md	All Other										
omrantz Andrew Stuart Md	All Other	~	~	~	~						
/etter Ellen Barbara Md	All Other										
undy Richard A Md	All Other					~					
aillargeon Neal Arthur Md	All Other										
llen Jeffrey C Md	All Other										
lock Institute Bay 44 Icf	All Other	~	~	~	~	~	~	~	~	~	
ambitsis Andrew	All Other										
adir Shuja UI Md	All Other										
ovack Henry Frederick Md	All Other										
reedberg Robin S Md	All Other										
canlan Brian Christopher Md	All Other										
ee Sicy Hop Seung Md	All Other										
hapiro Jeffrey Fred Md	All Other										
ustbader lan J	All Other										



Page 463 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating i	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Gelbfish Chana E Md	All Other	~	~	~	~	~	~				
Appolon Carmin Md	All Other	~									
Morrison Scott I Od	All Other	~				~	~				
Madonna Richard James	All Other	~				~					
Parker Jewish Geri Inst Lthhc	All Other										
Deluca John J Md	All Other	~	~	~	~			~			
Roberts Pamela M Dpm	All Other	~									
Krausz Robert B Md	All Other	~	~	~	~		~	~			
Goodman Warren Jay Dpm	All Other	~	~	~	~						
Giusti Robert J Md	All Other										
Meshnick Joel Alan Dpm	All Other	~	~	~	~						
Amico Susan G Dpm	All Other	~									
Louie Eddie Md	All Other										
Albert Robin Md	All Other										
Nicoletta Antonio	All Other										
Rao Sudha	All Other	~	~	~	~						
Chinitz Larry Azriel	All Other										
Pasqua Peter J Jr Md	All Other		~	~	~		~	~			
Pesach Tikvah Division Ave Ic	All Other	~	~	~	~						
East Neck Nursing & Rehab Ctr	All Other	~	~	~	~	~	~	~	~	~	
Magier David Phillip Md	All Other										
Lamparello Patrick J Md	All Other										
St Agathas 11 Hayden Circle	All Other	~	~	~	~	~	~	~	~	~	
Hershman Ronnie Allen Md	All Other										
Patel Indira Mahendra Md	All Other	~					~				
Jacobson Ira M Md	All Other										
Elferzli George Salem Md	All Other	~	~	~	~	~					
Deutsch Vicki-Jo Md	All Other	~				~					
Duaban Maria Paz Md Pc	All Other	~	~	~	~	~		~			
Khan Noor Zaman Md	All Other	~				~	~				
Walsh Raymond B Md	All Other	~	1		1						



Page 464 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Adelglass Howard R Md	All Other	✓									
Stewart Constance Fran Md	All Other										
De Armas Pedro	All Other										
Brodie Scott E Md	All Other										
lacier Paul Edgard Md	All Other	~									
Calamia Vincent Md	All Other	✓									
nzlicht Sprei Eli Md	All Other	<u> </u>	~	~	~						
Bader Paul B	All Other										
Chen Yaw Lim Md	All Other	~	~	~	~						
Vexelman Warren Jeffrey	All Other										
unis Marc J	All Other										
chorr Paul D	All Other										
osenberg Zehava Sadka Md	All Other										
ehar Caren F Md	All Other										
erch Robert Mark Md	All Other										
Ounetz Carol Lynn	All Other										
bott Michael L Md	All Other	~	~	~	~		~	~			
oung Adult Inst Lewisboro	All Other	<u> </u>				~					
iegel Stephen A	All Other										
iaz Michael Md	All Other	~	~	~	~	~					
ucak Basil K Md	All Other										
unyavanich Sanga Md	All Other	~	~	~	~	~					
Osoba Olumide Obafunmilayo Md	All Other	~	~	~	~						
reatman David Md	All Other	~	~	~	~						
ohn Brenda Md	All Other										
onovan Glenn J Dpm	All Other	~									
azirani Tara D Md	All Other										
hore Road Radiology Assoc Pc	All Other	~				~		~			
Vashington Ronald A Dpm	All Other	~									
lisler Stuart Eric Md	All Other										
Goldberg Ira J	All Other										



Page 465 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Glaser Amy Lisa Md	All Other	~	~	~	~						
/andewalle Naheed Asad	All Other										
Volfson Mitchell Md	All Other	~					~				
lewish Board Family Child B	All Other	~	~	~	~	~	~	~	~	~	
rachtman Howard	All Other										
ladaf Albert S Md	All Other	~	~	~	~		~	~			
Veissbart Clyde H Md	All Other	~									
arcone Valerie J Md	All Other										
Forlenza Thomas Joseph Md	All Other	~									
Benin Asya Md	All Other										
Rao Jayanth Md	All Other	~	~	~	~						
Goldberg Joel Md Md	All Other										
rick Daniel Md	All Other	~	~	~	~		~				
i Cassian Md	All Other										
ifespire Inc Icf	All Other	~	~	~	~	~	~	~	~	~	
Koss Jerome H	All Other										
Muller Leonard Md	All Other	~	~	~	~						
asty Susmita Md Pc	All Other	~	~	~	~	~		~			
Block Institute Ocean Ave I	All Other	~	~	~	~	~	~	~	~	~	
oung Adult Inst Riverdale	All Other										
Rosen Eli Nathan Md	All Other	~	~	~	~		~				
Greene Jeffrey B	All Other										
Coppola John Thomas Md	All Other										
Nohrer Jonathan William Md	All Other										
ranklin Bonita Md	All Other										
Block Institute-Dt 1	All Other	~					~	~			
Rando Joseph P Md	All Other	~									
íumari Subaiya Sheila Md	All Other										
hillips Gail N	All Other										
Scotti Lorenzo Louis Dpm	All Other	~									
Stark Richard S Md	All Other										



Page 466 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Ascher Enrico	All Other	~	~	~	~						
Covenant House	All Other	~	~	~	~	~	~	~	~	~	
Rizzo Vito Joseph Dpm	All Other	~				~					
Ramaraju Thippa R Md	All Other										
Richardson Stephen B Md	All Other										
Rosenzweig Barry P	All Other										
Anand Suryanarayan	All Other										
Dinovis James Paul Dpm	All Other	~						~			
Stamm Joseph Martin Od	All Other	~									
Kummer Bart A Md	All Other										
Roth Olitsa Md	All Other	~	~	~	~						
Stuchin Steven A	All Other										
Del Guzzo Luciano	All Other										
Menorah Home & Hosp Aged Inf	All Other	~	~	~	~	~	~	~	~	~	
Chowdhry Mohammed Idris	All Other	~									
Parikh Nalini H Md Pc	All Other		~	~	~						
Nebres Jose F Md	All Other	~									
Balter Richard R Md	All Other	~									
St Agathas Depaul Icf	All Other	~	~	~	~	~	~	~	~	~	
St Agathas 13 Hayden Circle	All Other	~									
Giovinazzo Vincent Jerome Md	All Other	~									
Anant Ashok Md	All Other	~					~				
Hauer David I Md	All Other	~									
Mitnick Robin J Md	All Other										
Grunwald Andrew M Md	All Other										
Cohen Arthur	All Other										
Loh John P Md	All Other										
Levy Joseph Md	All Other										
Siskind Steven Jay Md	All Other										
Tokar Stanley W Md	All Other	~				~	~	~			
Lee Paul Md	All Other	~	~	~	~	~					



Page 467 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Kang Pritpal S Md	All Other	~	~	~	~						
Liu David T	All Other										
German Harold	All Other										
Singh Kumkum Md Pc	All Other										
Valderrama Ramon Md	All Other										
Bonura Frank Salvatore Md	All Other	~									
Bergman Michael Md	All Other										
Bass Sherry J Od	All Other	~				~					
Sanger Joseph Jay Md	All Other										
Naidich David Md	All Other										
Megibow Alec J Md	All Other										
Leitman Barry S	All Other										
George Ajax Elis Md	All Other										
Benjamin Daniel Dancis Md	All Other										
Goldstein Israel Dpm	All Other	~	~	~	~		~				
Dr Rimawi Ob-Gyn Pc Md	All Other	~	~	~	~		~	~			
Arnouk Issam F	All Other										
Klein Norman I Md	All Other										
Keilson Marshall J Md	All Other	~	~	~	~						
Young Adult Inst N Barry Ave	All Other	~									
Ferraro John A Md	All Other	~					~	~			
Nicoletti Robert Joseph Md	All Other	~									
Winik Joseph S Md	All Other	~	~	~	~						
Glaser Jordan B Md	All Other	~				~					
Isaacs Daryl M	All Other										
Smiles Stephen A	All Other										
Patel Vina R Md	All Other					~					
Chee Chung Shin Md	All Other										
Capalbo Ralph H	All Other	~									
Fertel Norman Shepard Md	All Other	~	~	~	~	~					
Raphael Bruce G Md	All Other										
	L L		•	•			•				



Page 468 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Kilaru R Mohan	All Other	~									
Bunyavanich Sommai T Md	All Other	~									
Divack Steven Marc Md	All Other										
Young Adult Inst Hastings Icf	All Other	~									
Young Adult Inst Portchester	All Other	~									
Young Adult Inst Rose Lane	All Other	~					~				
St Agathas Pelham Manor Icf	All Other	~					~				
St Agathas Ardsley Icf	All Other	~	~	~	~	~	~	~	~	~	
Cho Kyunghee C Md	All Other										
Mancuso John J Md	All Other	~	~	~	~			~			
Bruno Charles A Md	All Other										
Chin Yin Lee Md	All Other	~				~					
Soldstein Stanley Md	All Other	~									
Arun J Palkhiwala Physician P	All Other										
Bearnot Harris Robert Md	All Other										
Nzuzi Simon Muaka Dpm	All Other										
Pannone John B Md	All Other	~				~					
essing Jeffrey A Md	All Other										
Ginsburg Howard Bruce Md	All Other										
Guild For Excptnl Child Defel	All Other	~	~	~	~	~	~	~	~	~	
Patel Chandrakant M Md	All Other	~	~	~	~						
Speyer James L Md	All Other										
Kassouf Michael Joseph Md	All Other	~	~	~	~		~				
Copelowitz Wally Md	All Other	~				~	~	~			
ichter Stephen M Md	All Other	~	~	~	~						
Adimoolam Seetharaman Md	All Other	~	~	~	~	~					
Kamath Marian D Md	All Other	~	~	~	~		~				
Berger Joseph Md Pc	All Other	~	~	~	~						
atz Seymour Md	All Other										
ittle Flower Child Sv Brookl	All Other	~	~	~	~	~	~	~	~	~	
angan Peter R Pc Md	All Other										



Page 469 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Traube Morris Md	All Other										
Tomao Frank A Pc Md	All Other										
Miele Robert A Dpm	All Other	~				~					
Gold Joan T	All Other										
Silverman Marc M Od	All Other	~									
Schulman Ira C	All Other										
Khoury Nidal Y Md	All Other	~	~	~	*			~			
Madeb Isaac Md	All Other	~	~	~	~			~			
Harewood Charles L Md	All Other										
Handelsman John E Md	All Other										
Rodriguez Maria D Md	All Other	~	~	~	*	~					
Berkeley Alan Stewart Md	All Other										
an Edwin C Md	All Other										
Rawitt Ronald R Md	All Other										
Vitale Aldo Md	All Other	~	~	~	*		~				
Foo Sun-Hoo Md	All Other										
Boczko Stanley H Md	All Other	~									
Jordan Alan J Pc Md	All Other										
Oda Primary Hlth Care Ctr,Inc	All Other	~	~	~	~	~	~	~			
Young Adult Inst Metro N (3I)	All Other					~	~	~			
ifespire Inc Icf	All Other	~	~	~	*	~	~	~	~	~	
Young Adult Inst Ocean Parkwy	All Other	~									
oung Adult Inst U S Lefrak	All Other	~						~			
Young Adult Inst 22nd St Icf	All Other	~				~		~			
oung Adult Inst Lakeview Icf	All Other	~				~					
Terence Cardinal Cooke Hcc	All Other	~	~	~	~	~	~	~	~	~	
Appleman Warren Md	All Other	~						~			
Staiman Keith	All Other										
Horn David Od	All Other	<u> </u>									
Lifespire, Inc	All Other		~	~	~	~	~	~	~	~	
Barcia Rafael G Md	All Other	~	~	~	~						



Page 470 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Peninsula Gen Nursing Home	All Other	~										
Barbiere Charles F	All Other	~	~	~	~		~					
Mani Vijay J Md	All Other	~	~	~	~						ĺ	
Dominican Sister Family Healt	All Other	~	~	~	~	~	~	~	~	~		
Keser Nursing & Rehab Center	All Other	~										
Walfish Jacob S Md	All Other	~	~	~	~		~	~				
Schervier Nursing Care Center	All Other	~	~	~	~	~	~	~	~	~		
Parker Jewish Inst Hlth Cr Re	All Other	~										
Eger Hlth Care & Rehab Center	All Other	~	~	~	~	~	~	~	~	~		
Brooklyn Ctr Rehab & Residential Cr	All Other	~	~	~	~	~	~	~	~	~		
Sephardic Skilled Nrs & Reh C	All Other	~										
Shore View Nursing Home	All Other	~										
Queens Nassau Reh & Nrs Cente	All Other	~					~					
Morningside House Nursing Hom	All Other	~					~	~				
Crown Nursing And Rehab Cente	All Other	~	~	~	~	~	~	~	~	~	ĺ	
Greater Harlem Nursing Home C	All Other	~					~					
Sea-Crest Health Care Center	All Other	~	~	~	~	~	~	~	~	~	ĺ	
Norwegian Christian Hm/Hc	All Other	~	~	~	~		~	~			ĺ	
Dhalla Satish Md	All Other										ĺ	
Kay Martin M Md	All Other											
Menezes Placido A Pc Md	All Other	~										
Elmquist Thomas H Md	All Other											
Pollock Alan A Md	All Other											
Fein Paul A Md	All Other	~										
Arbisser Joel M Md	All Other	~	~	~	~							
Belding Alfred Md	All Other	~					~					
Mehl Sydney J	All Other											
Nyu Hospitals Center	All Other	~	~	~	~	~	~	~	~	~		
Medical Arts Sanitarium	All Other	~	~	~	~	~	~	~	~	~		
Westfried Morris Pc Md	All Other	~	~	~	~	~						-
Abi-Shahin Naji Md	All Other	~					~	~				



Page 471 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

^ Safety Net Providers in Green	Participating	ı in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Schulman Robert Md	All Other										
Medical HIth Research Asc Nyc	All Other	~	~	~	~	~	~	~	~	~	
Block Institute Clinic	All Other	~	~	~	~	~	~	~	~	~	
Brooklyn Ctr Psychotherapy	All Other	~	~	~	~	~	~	~	~	~	
University Optometric Ctr	All Other	~	~	~	~	~	~	~	~	~	
Bustros Nagi J Md	All Other	~	~	~	~						
Chua Betty A Md	All Other	~									
Diamond David L Md	All Other	~	~	~	~		~				
Feinbaum George Md	All Other										
Wainstein Sasha Md	All Other										
Quraishi Nisar A Md	All Other										
Konka Sudarsanam Md	All Other	~									
Tan Alfonso Md	All Other	~						~			
Schulman Susan K Md	All Other										
Patel Mukund R	All Other										
De Los Reyes Willeta R Md	All Other	~	~	~	~						
Yaghoobian Jahanguir Md	All Other										
Vaca Miller Md	All Other	~					~				
Culliford Alfred T Md	All Other										
Shanies Stanley A Md	All Other										
Bleier Howard Md	All Other	~									
Podell Robert M Md	All Other	~	~	~	~						
Chafiian Younes Md	All Other	~	~	~	~						
Kaiser Stephen J Md	All Other										
Charles Norman C	All Other										
Goldstein Robert S Md	All Other										
Dittmar Klaus Md	All Other										
Raza Seyed Mohamed Jaffar Ali Md	All Other	~									
Shilpi S Mehta	All Other										
Fitzgerald Kathryn Theresa	All Other										
Sara Danielle Lorenz Md	All Other										



Page 472 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Owen Golden Md Pc	All Other	~	~	~	*	~	~	~	~	~	
Erkman Jessica Lee	All Other										
Alukal Joseph	All Other										
Rapkiewicz Amy	All Other										
Foresto Christopher M	All Other										
Camillo Reginald Alivia Md	All Other	~									
Mason Derek Mell	All Other										
Romanacce Lisa	All Other										
Shnaydman Faina Md	All Other	~	~	~	*						
Gambino Calogero Md	All Other	~	~	~	*	~	~	~			
Joseph Shevone Md	All Other	~	~	~	*						
Janec Eileen Margaret	All Other										
Katel Farrukh Amin Rpa	All Other	~									
Joseph Yeh	All Other										
Tsukerman Boris Md	All Other	~	~	~	*						
Avraham J Gottesman	All Other	~	~	~	*		~				
Norwood-Galloway Dellis	All Other										
Kwa Sally H Md	All Other	~	~	~	*						
Kesavan Meera Md	All Other	~	~	~	*		~	~			
Seidler Afet Md	All Other										
Dayen Nina Md	All Other	~	~	~	*			~			
Michael Frederick Timoney	All Other	~									
Stern David	All Other										
Desai Vikas	All Other	~	~	~	~	~	~				
Ahern Barbara Ann	All Other	~									
Glinik Galina	All Other		~	~	~						1
Nannapaneni Jyothi Chowdary	All Other										1
Shapiro Maksim	All Other										
Kuzin Elena	All Other	<u> </u>				~		~			
Margulis Yevgeniy	All Other	~					~				
Wong Hok Shing	All Other								1		1



Page 473 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Paik Joon	All Other	~	~	~	~						
Cacciola Stacey	All Other										
Ji Paul Sunghwan	All Other										
Skovronsky Yaakov	All Other	~									
Ny Foundling Hospital St Agathas Da	All Other	~									
Orlovskiy Aleksandr Md	All Other	~	~	~	~						
Pesach Tikvah Day	All Other	~					~				
Dessner Eric S Md	All Other										
Gazzola Deana Marie Md	All Other										
Saxena Amit K Md	All Other	~	~	~	~	~					
Kini Jyoti	All Other	~				~	~	~			
Salamon Tziri	All Other										
Delfino John Joseph	All Other										
Diefenbach Catherine	All Other										
Wolslau Hans Johann Do	All Other	~				~					
Olivera Cedric	All Other	~					~				
Gade Christophe	All Other										
Chan Wendy	All Other	~	~	~	~	~					
Alpine Home Health Care Llc	All Other	~	~	~	~	~	~	~	~	~	
Laura Papadimitropoulos	All Other										
Shvets Marina Dpm	All Other	~									
Dheeraj Khurana Mbbs	All Other	~					~				
Tin Hui Hing Md	All Other	~						~			
Quinn-Torpey Susan	All Other	~									
El Atat Ali Ahmad	All Other	~	~	~	~						
Care For The Homeless	All Other	~	~	~	~	~	~	~	~	~	
Sterling Stephanie	All Other										
Phillips Lawrence Martin	All Other										
Popper David	All Other										
Florence P Golamco	All Other	~	~	~	~						
Ukowska Renata Md	All Other	~	~	~	~						



Page 474 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Alice Chu	All Other										
Shaporova Liliya Rpa	All Other										
Souid Salim A	All Other										
Brar Preneet Cheema	All Other										
Nagel Dalia	All Other										
Sood Deepika Md	All Other	~									
Moberg Kenneth A	All Other	~									
Rosenkrantz Andrew Brian Md	All Other										
Kim Eleanore Theresa	All Other										
Lugassy Daniel Maurice Md	All Other										
Park James Sungsik Md	All Other										
Reichert James Michael	All Other	~				~	~	~			
Omoruyi Ivie Oyenmwen	All Other	~									
Ameduri Maryjane Pantaleo Np	All Other										
Muradov Julia	All Other	~					~				
Ludomirsky Achiau	All Other										
Stanberry Andre	All Other	~					~				
Grosman Igor	All Other	~	~	~	~						
Slattery Carolyn	All Other	~					~				
Hinestroza Howard Md	All Other	~	~	~	~						
Aye Myint Myint Md	All Other	~	~	~	~	~					
Christina Flores	All Other										
Saric Muhamed Md	All Other										
Provider Hamasplk/Kings Cnty Nhtd	All Other	~									
Conroy Nancy E Md	All Other										
Testa Paul Anthony Md	All Other										
Rajneesh Gulati	All Other										
Allen Josephine	All Other	~									
Rucker Janet	All Other										
Mccormack Ryan Patrick	All Other										
Heon Dennis	All Other										



Page 475 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Gregory Chang	All Other										
he Village At 46th And Ten Alp	All Other	~									
Davidoff Sam Do	All Other	~									
Acdermott Brian	All Other	~				~					
Cavaleri Salvatore G	All Other										
Sun Katherine	All Other										
Shpitalnik Larisa	All Other	~									
Oonnelly Gerard Brian	All Other										
Skolnick Adam Harris	All Other										
Aberg Caroline	All Other										
qbal Sohah Nauveed	All Other										
Bukhman-Khobot Rita Samantha	All Other										
Ogilvie Jennifer Braemar Md	All Other										
anis Gregory Stephen	All Other										
/air Yonatan Keilson	All Other										
gnant Joanne Michele	All Other										
leartshare Wellness Ltd	All Other	~	~	~	~	~	~	~	~	~	
anda Dov B Rpa	All Other	~									
Salomon Vladimir Hugues	All Other										
lapati Prameela	All Other	~	~	~	~						
Brent J Luria Md	All Other										
imothy Rapp Md	All Other										
hust Gail	All Other										
isa Vi Doan Md	All Other										
Makhani Alysia Amreen	All Other										
Solan Amy Nicole Md	All Other										
Polen Denine Lynn	All Other	~	~	~	~						
ress Vladimir	All Other										
omita Sandra S	All Other										
Caesar Mimieux Vanetta	All Other	~									
Blacher Eric David	All Other										



Page 476 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Goyal Himani Md	All Other										
Goller Yael Shoshana	All Other										
Padi Abhilash	All Other										
Chong Hong	All Other										
luang Jian Qun Md	All Other										
Steven Sattler	All Other	~									
hemistocles Stavros Protopsaltis M	All Other										
Maganov Igor Anatolyevich	All Other										
Saadon Yael	All Other	~	~	~	~						
(han Naznin	All Other	~	~	~	~						
/ladimir Steinberg	All Other										
Bailey Sean Michael	All Other										
lehta Sapna	All Other										
Ortiz Grace	All Other	~					~	~			
Berezovskaya Sabina	All Other	~	~	~	~						
Cicero Sosa Paola	All Other	~	~	~	~	~					
Goodman Dennis	All Other										
riedman Ariel	All Other	~				~					
lisa Bocchieri-Bustros	All Other	~									
Gorelik Dmitry David	All Other	~	~	~	~						
Olsen Sonja Kristine	All Other										
Premier Healthcare Inc	All Other	~	~	~	~	~	~	~	~	~	
Virchansky William Michael	All Other	~									
lataliya Valentinova Pa	All Other										
imon Fensterszaub	All Other	~	~	~	~						
rakes Vonetta Andrea	All Other	~	~	~	~	~	~	~			
omvolakis Maria Antonios	All Other										
dam J Ash Do	All Other	~									
Renata Dellapasqua	All Other	~									
Tom Simon	All Other										
Escobar Hermann	All Other										



Page 477 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Karayil Ajith	All Other	~	~	~	~						
Shah Mehul R Md	All Other										
ala Shailee V	All Other										
Raju Leela Vadrevu	All Other										
Khaitan Alka Md	All Other										
ung Liu Blanche	All Other										
Vieder Baruch	All Other										
Claudia Constanza Serrano-Gomez	All Other										
Tatiana Khrom Md Pc	All Other	~	~	~	~						
Kantor Yevgeniy	All Other					~					
Semandov Ilan	All Other										
Shahin George	All Other	✓	~	~	~						
Darcia Bryden Currie	All Other	~				~					
Heartshare Human Services Smp	All Other										
Murray Christine	All Other	~	~	~	~		~				
acob Sunitha	All Other	~									
Marinoff Rebecca	All Other	~									
mma Patricia Sheridan	All Other	~	~	~	~						
Sisser Rachel	All Other	~	~	~	~		~				
anderer David	All Other	~	~	~	~						
Melsaether Amy Noel	All Other										
Hassen Getaw Worku	All Other										
Petty Sandra	All Other	~	~	~	~						
Beltran Luis Saura	All Other										
Berland Todd Lance Md	All Other										
shering Dorjee Amdo	All Other										
Soterios Gyftopoulos	All Other										
Bertisch Maggie	All Other										
Akhand Abdul	All Other	~	~	~	~	~		~			
rossello Catherine	All Other	~	~	~	~						
Donna Bernstein	All Other	~									



Page 478 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Marshall Kiah Devon	All Other	~	~	~	~						
Amal Amar	All Other										
Hamilton Park Nursing And Rehab Cnt	All Other	~	~	~	~	~	~	~	~	~	
Cotton Jordana Michele	All Other	~	~	~	~						
Getzewich Kathryn Anne	All Other										
Ali Nicole M	All Other										
Spinelli Michael Anthony	All Other										
Silverman Joshua Seth	All Other										
Khanna Lauren Goldstein	All Other										
Ashina Sait	All Other										
Tomao Lauren Claire Md	All Other	~	~	~	~						
Saxena Archana	All Other	~	~	~	~	~	~	~			
Benenstein Ricardo Javier	All Other										
Kim Eugene E	All Other										
Uppal Nikhil	All Other										
Mentesana Enza	All Other	~	~	~	~	~		~			
Busovsky-Mcneal Melissa	All Other										
Woo Kar-Mun Carmen	All Other										
Alpert Jeffrey Blake	All Other	~									
Shneyder Tanya	All Other	~	~	~	~		~				
Pedro Javier Rivera Md	All Other										
Howard Jonathan Edward	All Other										
Natanzon Alex Md	All Other										
Anderer Erich Gen	All Other										
Yachelevich Naomi	All Other										
Rafii Daniela	All Other										
Cao Wenqin	All Other										
One Sai	All Other	~	~	~	~						
Fu Chung	All Other	~	~	~	~						
Shukurova Zukhra	All Other	~	~	~	~		~	~			
Mcmenamy John Michael	All Other										



Page 479 of 541 **Run Date :** 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Nelken Alexander Zev	All Other										
Salman Hanan M	All Other	~	~	~	~						
Moise Tamara Francoise	All Other										
Li May Hsiao Hoan	All Other										
Chanchani Shree	All Other										
Habboushe Joseph Peter Malcom	All Other										
Proudfit Christine Lynn	All Other										
Zohirul Islam	All Other	~									
Khalil Ambreen	All Other	~									
Ambarian Naira	All Other	~					~	~			
Becker Daniel Jacob	All Other										
Ian S Neugeborn	All Other										
Mondesir-Harewood Carlene	All Other	~									
Piatti Andres Matias Md	All Other										
Denny Martin	All Other	~									
Lau Grace Ann	All Other										
La Rocca Vieira Renata	All Other										
Queens-Long Island Renal Institute	All Other										
Feiler Michael Augustus Md	All Other										
Dladla Nonkulie	All Other	~	~	~	~						
Parnia Sam	All Other										
Velasquez Luis	All Other	~				~	~				
Gelb Bruce	All Other										
Kangadis Socrates Thomas	All Other										
Rozentul Anna V	All Other	~	~	~	~	~	~	~			
Wertheimer Benjamin Z Md	All Other										
Papamitsakis Nikolaos I H	All Other	~					~				
Haines Elizabeth Jane	All Other										
Fatterpekar Girish Manohar	All Other										
Hersh Meryl Jean Nagourney	All Other	~				~	~	~			
Zhang Ailing	All Other	~	~	~	~						



Page 480 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Chloe Muychou Chhor	All Other	~									
Smith-Cambry Fiona Gloria	All Other	~									
Gurvits Grigoriy E	All Other										
Neuman Avishai T	All Other										
Schulman Erica	All Other	~									
eung Allen	All Other										
Swaminathan Anand Kumar Md	All Other										
riedrich Sabiha Md	All Other	~	~	~	~						
Singh Shailini	All Other	~	~	~	~		~				
ine Jeffrey Md	All Other										
Peyman E Younesi Md	All Other	~				~					
Vu Ming	All Other										
Christopher Denatale Md	All Other										
Casimir Daniella	All Other										
Notardonato Henry	All Other	~									
Garcia-Fernandez Fidel	All Other										
/linus Kelly	All Other	~	~	~	~						
Sheth Aarti	All Other	~	~	~	~						
Gorelik Anna	All Other	~				~					
ain Ashika	All Other										
lemr Rabih Antoine	All Other	~									
anine Shannon	All Other										
lones Chandra	All Other										
/ljg Nursing Home Co Inc Lthhcp	All Other	~					~				
Petrosyan Tamara	All Other	~					~				
lochman Sarah	All Other										
Brubaker Sara	All Other										
lennings Sarah	All Other	~									
Radzio Agnes	All Other										
Barnwell Nursing & Rehab Cent	All Other	~	~	~	~	~	~	~	~	~	
Bustros Thomas Md	All Other	~	~	~	~		~				



Page 481 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Vilson Alejandra	All Other	~	~	~	~		~				
leustein Sherrie Golda Md	All Other	~	~	~	~		~				
Hudesman David Philip	All Other										
Burgos Javier P	All Other	~				~	~				
cherer Jennifer Susan	All Other										
Charno Lilia Marie	All Other										
Cupersmith Lauren	All Other										
Mercado Urina	All Other	~	~	~	~						
Jbanwa Rose	All Other	~	~	~	~						
Piette Anne	All Other	~				~	~				
Phillips Michael	All Other										
tomero Michelle	All Other	~	~	~	~						
nianwa Amaka Laureta	All Other										
Cohen Samantha	All Other										
Price Cathleen	All Other	~				~	~	~			
avian Emil	All Other	~				~		~			
Perman Anna	All Other										
pergis George Anargyros	All Other	~	~	~	~						
anti Peter	All Other										
ajoo Parul	All Other										
lahmani Rabin	All Other										
adov Sidharth Singh	All Other										
ittman Mark Evan	All Other										
iotti Andrew James	All Other	~									
Grucela Alexis L	All Other										
ales Lay Lori	All Other										
loffat Gardens Alp Inc	All Other	~	~	~	~	~	~	~	~	~	
lills Pond Nursing & Rehab Ctr	All Other	~	~	~	~	~	~	~	~	~	
alame Ghadir M	All Other										
Seligsohn David S	All Other										
Bowen-Spinelli Teresa	All Other										



Page 482 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Schaefer Michael John Jr	All Other										
Karamitopoulos Mara Selene	All Other										
Sco Family Of Services	All Other	~	~	~	~	~	~	~	~	~	
Lichtman Ronnie	All Other	~					~	~			
Shi Yan	All Other										
Razov Sergei	All Other										
Ng Angela	All Other	~	~	~	~		~				
Schwack Bradley	All Other										
Park David	All Other										
Guzman Jeanette	All Other										
Ariyarajah Vignendra	All Other	~	~	~	~						
Toledano Roulhac	All Other										
Sista Akhilesh	All Other										
Hoda Syed Tanvir	All Other										
Heartshare Human Svcs Caruana	All Other	~				~	~	~			
Boro Park Ctr Rehab & Hlth Cr	All Other	~	~	~	~	~	~	~	~	~	
Fridman Vladimir	All Other	~	~	~	~		~				
Williams-Denigris Deborah	All Other										
Bander Jeff	All Other										
Mayard Jules	All Other	~	~	~	~		~	~			
Du Kevin	All Other										
Iqbal Adeel Azmat	All Other	~									
Krinsky Robert	All Other	~	~	~	~						
Xincon Home-Healthcare Services In	All Other	~									
Gertsik Podiatry Pc	All Other	~	~	~	~	~	~	~	~	~	
Jahnes Katherine	All Other										
Badin Shadi	All Other										
Kabnick Lowell	All Other										
Taparia Versha	All Other										
Choy-Shan Alana	All Other										
Wysock James Steven	All Other										1



Page 483 of 541 **Run Date :** 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Sapenza Anthony	All Other										
Bruno Jaclyn	All Other	~									
Shoham Marny Hope	All Other	~				~	~	~			
Milgrim Jeremy	All Other	~									
Karcioglu Amanda	All Other	~					~	~			
Asano Kenichi	All Other	~									
Moussa Marwa	All Other	~	~	~	~						
larula Navneet	All Other										
Jmeh Uchenna	All Other										
/iu John	All Other	~	~	~	~						
Pavlounis Estee	All Other										
Shaikh Shaziya	All Other										
in Myint	All Other	~	~	~	~						
Chen Ling-Chen	All Other	~	~	~	~	~	~	~	~	~	
Placantonakis Dimitris	All Other										
Pysarenko Kristine	All Other	~	~	~	~		~	~			
Nazemzadeh Milad	All Other	~	~								
Viltshire Veronica	All Other	~	~	~	~	~					
Gumbs Ensor	All Other										
Barnes Ila L	All Other	~	~	~	~						
Modi Aparna	All Other										
Kalache Safa Mohamed	All Other										
Elias Kristin	All Other										
ulwani Salima	All Other	~	~	~	~						
Dunham Kevin	All Other										
Khaneja Amit	All Other	~	~	~	~	~					
/lykoff David Jonah	All Other										
Mogilyansky Yulia	All Other										
Patel Madhu	All Other										
Shaulson Malky	All Other	~	~	~	~						
Jaiswal Rajnish	All Other										



Page 484 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Pflueger Axel	All Other										
Cadet-Valeus Sergelyne	All Other	~	~	~	~	~	~				
Dhar Sonya	All Other										
Perez Edwin	All Other										
The Resource Training Center Inc	All Other	~	~	~	~	~	~	~	~	~	
Mallapu Shravan K	All Other	~					~				
Bluvstein Judith S	All Other										
Samra Faraj	All Other	~	~	~	~						
Shah Paresh	All Other										
Eldeeb Elsayed Hammad	All Other	~	~	~	~						
Jang Jennifer	All Other	~									
Rossetti Nicolas A	All Other	~									
Bhadsavle Siraj Ashok	All Other										
Fields Akiyomi Md	All Other	~	~	~	~						
Mental Health Association Of Nyc In	All Other	~	~	~	~	~	~	~	~	~	
Rai Rohit Kumar	All Other										
Varghese Betsy	All Other	~	~	~	~	~					
Slomnicki Michael	All Other	~									
Rodriguez-Iglesias Realba	All Other	~				~	~				
Catherine R Weinberg	All Other										
Bloch Sonja	All Other	~				~	~				
Deng Fangming	All Other										
Loeb Stacy	All Other										
Nazir Sharique	All Other	~	~	~	~	~					
Spinelli Jenna Elizabeth	All Other										
Horowitz James Michael Md	All Other										
Young Adult Institute Fsr-5 Edith	All Other	~					~				
Howard Siegel	All Other					~		~			
Wong Thomas	All Other	~									
Shah Binita	All Other										
Howell Heather B	All Other										



Page 485 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Hamaspik Of Kings County Tbi	All Other	~	~	~	~	~	~	~	~	~	
Sionov Katie Md	All Other	~					~				
Hecht Michael D	All Other	~	~	~	~						
Levine Michael Jason	All Other										
Fisher Jason C	All Other										
Upper Room Aids Ministry Aadc	All Other	~	~	~	~	~	~	~	~	~	
Seth Issac Winslow	All Other	~	~	~	~						
Kim Sarah K	All Other										
Von Dornum Miranda	All Other	~	~	~	~						
Blyumberg Yelena	All Other										
Bjurlin Marc Andrew	All Other										
Mercado Jorge Manuel	All Other										
New York Foundling Hospital	All Other	~	~	~	~	~	~	~	~	~	
Eli Rosen Family Medicine And Pedia	All Other	~	~	~	~						
Narcisse Debra	All Other	~									
Cano Nefertiti	All Other	~									
Marrero Daniel	All Other										
Cohen Benjamin Adam	All Other	~					~	~			
Ginsburg Dov Berish	All Other										
Swartz Jordan Louis	All Other										
Latson Larry Allen Jr	All Other										
Shepherd Timothy Michael	All Other	~				~	~	~			
Loperena Carmen Louise	All Other										
Elgort Stella	All Other										
Yao Tse Hwa	All Other										
Watson Anika N	All Other										
Moore Peace	All Other	~						~			
Arcot Karthikeya	All Other	~									
Sridhar Divya	All Other										
Furgiuele David Lawrence	All Other										
Abayev Vyachislav	All Other										



Page 486 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Klein Michelle Adrianne	All Other										
Thin Cho C	All Other	~	~	~	~	~	~	~			
Hakimian Payam	All Other										
Nalabolu Harsha Reddy	All Other						~				
Richmond Center Rehab & Spec Hlthcr	All Other	~	~	~	~	~	~	~	~	~	
Kohn Barry H	All Other	~	~	~	~	~					
Abdul Hay Mohammad	All Other										
Lee Judy	All Other										
Kushnir Bella	All Other	~	~	~	~		~				
Brucker Enjamin	All Other										
Patel Payal	All Other										
Salas-Humara Caroline Linda	All Other										
Dieguez Cristina A	All Other										
Bernstein Leora	All Other										
Chapalamadugu Prateek	All Other										
Wittman Ian Geoffrey	All Other										
Housecalls For The Homebound Medici	All Other	~	~	~	~	~	~	~	~	~	
Han Hwang Seol Young	All Other										
Oo Mya Mya	All Other	~	~	~	~						
Balar Arjun	All Other										
Budhrani Rishika	All Other	~	~	~	~	~	~				
Bhatla Puneet	All Other										
lacono Danielle	All Other	~									
Shah Manan Ashokkumar	All Other	~									
Thomas Kristen	All Other										
Portugal Salvador Eligado	All Other										
Lifespire Inc James St Icf	All Other	~									
Lippitt Elizabeth C	All Other										
Czeisler Barry Michael	All Other										
Tan Audrey J	All Other										
Marrese Christine	All Other	~									1



Page 487 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Verges Lynnette	All Other	~									
Caspers Christopher George	All Other										
Vermeulen Marsia	All Other										
Olkhina Ekaterina	All Other	<u> </u>	~	~	~			~			
Zedan Dena	All Other	~	~	~	~	~					
Marballi Arundhati	All Other	~	~	~	~						
Fischer Charla Roland	All Other										
Withim Alma	All Other	~									
Shah Ankur	All Other										
Foley Mathew	All Other										
Goldstone Elaine Brown	All Other	~									
Kleiman Rosana A	All Other	~	~	~	~		~				
Singh Tarunjit	All Other										
Balogun Lola	All Other										
raiser Anne Margaret	All Other	~					~	~			
Hofmann Joanna Frances	All Other	<u> </u>						~			
iu Anli A	All Other										
licoll Linda M	All Other										
Dardik Raquel B	All Other										
Gonzalez-Lomas Guillem	All Other										
Snuderl Matija	All Other										
asko Lauren Emilie	All Other	~	~	~	~		~				
Nguyen Tracy Thuy	All Other	~					~				
hanik Vishal D	All Other										
Blaum Caroline	All Other										
Arbenz Canales Erick Jacobo	All Other										
Surasky Russell Scott	All Other										
Rodriguez-Dumont Ernesto Luis	All Other	~									
Ramlal Carminie	All Other	~	~	~	~						
Patel Sujan	All Other										
Kfg Operating Two Llc	All Other	✓	~	~	~		~	~			



Page 488 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green	Participating in Pro	ojects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Huff Julia Theodora	All Other	~	~	~	*	~	~	~	~	~	
Duchnowski Eva	All Other	~									
Dikman Andrew	All Other										
Romain Rose Estelle	All Other										
Herbert-Cohen Daniel	All Other										
Mancuso Marlene Marie	All Other										
Jones Vicky	All Other										
Ahn Albert	All Other										
Duan Haiou	All Other										
Jopal Sayville Llc	All Other	~									
Francois Gerard	All Other										
Smith Deane Edgar Iii	All Other										
Faris Basma Sadeg	All Other	~									
Moreira Andre Luis	All Other										
Sahulee Raj	All Other										
Yu Eric Yen Cheng	All Other	~									
Huang Hongying	All Other										
Galbraith Ronald Wood	All Other										
Lugo Joanelle	All Other										
Cohen Samuel Evan	All Other	~	~	~	~	~					
Roth Daniel	All Other	~	~	~	~						
Kang Stella Kijung	All Other										
Shanbhogue Alampady Kristina Prasad	All Other										
Alaia Michael J	All Other										
De La Cruz Bianca	All Other	~	~	~	~						
Brooks Steven Elliot	All Other	~									
Mcwilliams Carla Sue	All Other	~									
Amendola Angela Theresa	All Other										
Duda Olha	All Other	~	~	~	>						
Garankina Olga	All Other	~	~	~	>		~				
Edelman Sari	All Other										



Page 489 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Carmody Kristin	All Other										
Malaga-Diequez Laura	All Other										
Ryncarz Wojciech	All Other	~	~	~	~	~					
Petryna Olga	All Other										
Marks Natalie Alexandra	All Other	~	~	~	~		~	~			
Canestraro Julia	All Other										
Chen Christine W	All Other	~									
Gould Jennifer Ann	All Other	~					~				
Hue Jennifer E	All Other	~									
Quinones-Garcia Adriana Margarita	All Other										
Konda Sanjit Reddy	All Other										
Makarov Danil	All Other										
Wong Lauren Elizabeth	All Other										
Vainrib Alan	All Other										
Fioribello Virginia Anna	All Other	~	~	~	~						
Riso Stephen	All Other	~	~	~	~						
Khan Abraham	All Other										
Ayoung-Chee Patricia R	All Other										
Khan Mohammed	All Other	~									
Padjen Kristoffer	All Other										
Bradshaw Chanda	All Other										
Biernacki Carolina	All Other	~									
Zavaro Doris Samir	All Other	~	~	~	~	~					
Alberty Oller Jose Jaime	All Other	~				~	~	~			
Rodriguez-Jaquez Carlos R	All Other										
Jewish Board Family Child A	All Other	~	~	~	~	~	~	~	~	~	
Marcus Helen	All Other	~	~	~	~						
Jethanamest Daniel	All Other										
Gonzalez Ernesto	All Other										
Zhao Lee	All Other										
Jain Rajan	All Other										



Page 490 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Bourne Ana-Gabriela	All Other	~				~	~				
Galvao Neto Antonio Lacerda	All Other										
Oberstein Paul Eliezer	All Other										
Cole Tina M	All Other	~	~	~	~		~				
Ankola Prashant	All Other	~					~				
Wilbur Stuart Jay	All Other	~	~	~	~		~	~			
Sultan Raymond R	All Other										
Kim Alice Donna	All Other										
Pankow Alexis Mary	All Other										
Alliance Health Associates Inc	All Other	~	~	~	~		~				
Smith Margaret Anne	All Other										
Darienzo Christopher	All Other										
Kingsbury Dallas J	All Other										
Harrison Kimberly Kubie	All Other										
Hahami Zivi	All Other										
Gorelik Anna	All Other	~				~					
Dabbraccio Carol Lynn	All Other										
Rodriguez Shantae Lynette	All Other	~									
Basavaraj Ashwin	All Other										
Singletary Linda Artisella	All Other										
Alvarez-Barto Ivannia Nastashia	All Other	~						~			
Hanner Jennifer Ahn	All Other										
Tomsa Anca C	All Other	~	~	~	~		~				
Sadek Mikel	All Other										
Femia Alisa N	All Other										
Hatzaras Ionnis	All Other										
Kusher Matthew Scott	All Other	~									
Barcavage Shaun	All Other	~					~				
Yueh Cindy Tsai-Zung	All Other	~					~				
Stibitz Lisa Marie	All Other										
Azmy Christeen	All Other	✓	~	~	~	~	~	~			



Page 491 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Gerber Naamit K	All Other										
/igdorchik Jonathan	All Other										
Agostinelli Nicole Ryann	All Other										
Chu Michael H	All Other	~									
Gyura Philip Joseph	All Other	~	~	~	~						
evin Valencia Diana	All Other	~									
atz Elena	All Other										
ark Christopher Yongchul	All Other										
Greco Collene G	All Other										
Ray Roona	All Other										
auture Philippe	All Other	~	~	~	~	~	~	~	~	~	
atista Juan C	All Other	~									
etancur Claudia M	All Other	~									
Valker Dionne M	All Other	~	~	~	~						
'illafana Juan H	All Other	~									
Borin James	All Other										
hmad Habeeb	All Other										
attar Fareeha	All Other	~	~	~	~	~	~	~			
remium Health Inc	All Other	~	~	~	~	~	~	~	~	~	
tieder Evan A	All Other										
totte Masahi	All Other										
unez Freddy	All Other	~									
tanca Carmen Magdalena	All Other										
ubois Elizabeth T	All Other	~									
leddy Rachita Sethi	All Other										
eam Justin M	All Other										
Ooshi Ankur M	All Other										
Diaz Christian	All Other	~									
ottsegen Christopher	All Other										
altonen Eric T	All Other										
Kim Randie Hee	All Other										



Page 492 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

		g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Guerrier Roline N	All Other										
Garzon Giselle	All Other										
Jean-Louis Christine	All Other										
rina Belinsky	All Other										
Melis Marcovaler	All Other										
Fiwari Akankasha	All Other										
Quezada Oscar	All Other										
Sao Yiming	All Other										
Deshmukh Ajit	All Other										
Christensen Johanna Luce	All Other	~									
Roberts Brian Christopher	All Other										
Praditpan Piyapa	All Other										
bramowitz Lauren J	All Other	~	~	~	~	~					
ischer Rivka	All Other										
riplett Latrice	All Other										
Balzora Sophie Myriam	All Other										
Blum Corinne E	All Other	~				~					
Sexton Tara Shelby	All Other										
Gialvsakis John Peter	All Other	~									
hangada Shruthima	All Other										
/lalieckal Anju Marie	All Other	~	~	~	~						
oung Matthew Gregory	All Other										
Rehmani Razia	All Other	~									
Gonzalez Marisol	All Other	~	~	~	~						
Curzweil Arielle Marisa	All Other										
Rizzuti Allison Estes	All Other										
Davydov Oksana	All Other										
Perez Carmen	All Other										
Michalisin John	All Other										
Igwangwa Kelechi	All Other	~	~	~	~	~		~			
Razzouk Louai	All Other										



Page 493 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Provider Name Tharayil Zubin Piper Greta Joudeh Ramsey	Provider Category All Other All Other All Other All Other All Other All Other	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Piper Greta Joudeh Ramsey	All Other All Other All Other	~									
Joudeh Ramsey	All Other All Other						~				
	All Other										
			~	~	~						
Fridman Frida	All Other	~	~	~	~	~	~				
Ravikumar Deepa	All Other										
White Devon	All Other	~	~	~	~						
Brinster Nooshin	All Other										
Zhou Wei	All Other	~	~	~	~						
Rizzo Mariano	All Other	~	~	~	~	~					
Jung Albert	All Other										
Sackheim Kimberly	All Other										
Lakdawala Viraj	All Other										
Kwon Patrick	All Other										
Abdeldaim Amina	All Other										
Weerahandi Himali M	All Other										
Nguyen Quang	All Other	~	~	~	~						
Zhao Philip	All Other										
Yeung Jennifer	All Other	~	~	~	~						
Danvers Antoinette	All Other										
Lee David	All Other										
Li Yue	All Other	~	~	~	~						
Rebick Gabriel	All Other										
Hauck Kevin	All Other										
Weinberger Yitzchak	All Other										
Filatov Alexander	All Other										
Primm Aaron N	All Other										
Pechter Patricia M	All Other										
Ciampa Antoinette	All Other										
Annitto Vita	All Other										
Craven Kimberly	All Other										
Lee Jean Kyung	All Other										



Page 494 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Ienopoli Sabatino Antonio	All Other										1
Hernandez Katrina	All Other										1
Partos Nancy	All Other										1
Rose Gabriel	All Other	~									1
Biary Rana	All Other										1
Yorke Maureen C	All Other	~									1
Wanda Rodriguez Md	All Other	~	~	~	~	~					1
Schweizer William E	All Other										1
Kochin Anna	All Other										1
Bohrer-Yardley Lindsey Loretta	All Other										1
Gupte Manisha	All Other										1
Liu Xueying	All Other										1
Burke Christopher J	All Other										1
Precious Health Medical Pc	All Other	~					~	~			1
The Block Institute Fountain Ave Ic	All Other	~	~	~	~	~	~	~	~	~	1
Odetalla Fatima	All Other	~									1
Chesney Gregg Lawrence	All Other										1
Baghdadi Salim	All Other										1
Kaur Rajwinder	All Other										1
Pacione Donato	All Other										1
Wu Tina	All Other										1
Dadasheva Casey	All Other										1
Stevenson Robert	All Other										1
Dodson John A	All Other										
Girling Health Care Of New York Inc	All Other	~	~	~	~	~	~	~	~	~	
Heartshare Human Services Gowanus I	All Other										
Ranalletta Matthew	All Other										
Kaplovitz Joseph	All Other										
Ellis Mary Kristine	All Other										1
Lutheran Chha Inc	All Other	~	~	~	~	~	~	~	~	~	1
Guo Songchuan	All Other										ĺ



Page 495 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Shtraykher Daniel	All Other										
Singh Neil	All Other										
Breard John Patrick	All Other	~									
Zhao She	All Other										
Heller Samantha	All Other										
Amber Court At Home Llc	All Other	~	~	~	~	~	~	~	~	~	
Margaret Cheng	All Other										
Gavin Nicholas	All Other										
Dorman Shawna	All Other	~							~	~	
Chuy Katherine	All Other										
Kendale Samir	All Other										
Montoya-Gacharna Jose	All Other										
Vinciguerra Lauren	All Other										
Bedrosian Andrea S	All Other										
Liu Cheng Z	All Other										
Purcell Daniel Joseph	All Other										
Cohen Seth D	All Other										
Ruggiero Lauren Marie	All Other										
Verma Vijay Kumar	All Other										
Ahuja Kanya	All Other										
Tsui Eva C	All Other										
Adams Tracy M	All Other										
Chidakel Aaron Ross	All Other										
Coble-Sadaphal Chanelle	All Other										
Salazar Doris	All Other										
Weinstein Judah Aryeh	All Other	~	~	~	~						
Hu Jessica Yung Chung	All Other										
Halpern Dan	All Other										
Yuriditsky Eugene	All Other										
Mosses Apig	All Other										
Mckellop Jason	All Other										



Page 496 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Sasinovich Iryna	All Other										
Torres Daniel	All Other										
Marji Jackleen	All Other										
Tzimas Demetrios	All Other										
Gandhi Stacey	All Other										
Campbell Kirk Anthony	All Other										
Pan Stephen	All Other										
Jantzen Lisa Marie	All Other										
Borja Angulo Maria Juliana	All Other										
Vaidy Nishant	All Other										
Ginsberg Ari	All Other										
Eiras Daniel Puig	All Other										
Baicy Kate Julie	All Other										
Mukherjee Vikramjit	All Other										
Diamond Steven	All Other	~	~	~	~						
Ha How	All Other										
Prianka Desai	All Other										
Raz Eytan	All Other										
Michaud Gaetane Celine	All Other										
Debacker Julie Lynn	All Other										
Fernandez Elon Klapper	All Other										
Grieco Anthony	All Other										
Schwarzkopf Ran	All Other										
Rao Shaline	All Other										
Melamed Eitan	All Other										
Bredes Leslie	All Other										
Loi Irene S	All Other										
Mcnelis Brian	All Other										
Heffron Sean	All Other										
Sanghi Pramod	All Other										
Lech Christie Anne	All Other										



Page 497 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Provider Name	.i 4.c.ii	
Hermann Simcha All Other All Other Buckland Assam Sujata Prakash All Other All Other Buckland Aaron All Other Buckland Aaron All Other Buckland Aaron All Other Basal Prakash		
Thawani Sujata Prakash All Other Image: Composition of the Compositio		
Buckland Aaron All Other Image: Company of the Aaron of the Aaro		
Desai Purnahamsi Venkata All Other		
Mobasser Michaeljonathan All Other Image: Control of the control of		
Seferi Arta All Other Image: Cardamone Stefanie All Other Image: Cardamone Stefanie Imag		
Cardamone Stefanie All Other Image: Cardamone Stefanie Image: Cardamone Stefani		
Paoluzzi Luca All Other Image: Composition of the		
Brun Alexander All Other Image: Composition of the		
Seminara Nicole All Other Image: Composition of the composition of th		
Duong Katherine T All Other Image: Company of the property of the pr		
Levitt Nathan Stern All Other ■		
Patel Neil N All Other Image: Common of the properties of the		
Derkhidam Sipora All Other ■ <td></td> <td></td>		
Bessich Jamie All Other Image: Caratao-Mojica Rhea Image: Caratao-Mojica Rhea </td <td></td> <td></td>		
Caratao-Mojica Rhea All Other All Other Weber Jeffrey S All Other Weber Jeffrey S All Other		
Ita Nagy FannyAll OtherWeber Jeffrey SAll OtherGanguly SonaliAll OtherRice Brian Travis WilcoxAll OtherUy Phillip JosephAll Other		
Weber Jeffrey S All Other Ganguly Sonali All Other Rice Brian Travis Wilcox All Other Uy Phillip Joseph All Other		
Ganguly Sonali Rice Brian Travis Wilcox All Other Uy Phillip Joseph All Other		
Rice Brian Travis Wilcox All Other Uy Phillip Joseph All Other		
Uy Phillip Joseph All Other		
Amy A Bassi All Other		
7.111.77.2000		
Simmons Amy All Other		
Adler Esther Hannah All Other		
Simms Anthony All Other		
Gurkan Sinem All Other		
Young Gloria Quon Tsei All Other		
Sonmez Halis All Other		
Brun Judlyne All Other		
Schuman Joel S All Other		1



Page 498 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green										
	Participating Participating							_		
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix 2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Caruana Jennifer Marie	All Other									
Reynoso Diego	All Other									
Arous Joyce	All Other									
Mueller Luke Klee	All Other									
Leonard-Blanc Katia	All Other									
Rhee Karen E	All Other									
Ng Jesse	All Other									
Basin Rina	All Other									
Marcus Alan Stuart	All Other									
Cheung Susan	All Other									
Auyeung Natina Siutim	All Other									
Melamud Kira	All Other									
Lam Elaine Y A	All Other									
Ilizarov Gavriil	All Other									
Dehkharghani Seena	All Other									
Malzberg Laurence Jay	All Other									
Der Mesropian Mark	All Other									
Alaia Erin Fitzgerald	All Other									
Boonsiri Joseph Isadha	All Other									
Huang Chenchan	All Other									
Abella Jun Rose P	All Other									
Awal Divya	All Other									
Patel Amish	All Other									
Mesnick Debra Mayer	All Other									
Haberman Ilyse Dara	All Other									
Najrai Bobby Baback	All Other									
Farooqi Atif Hameed	All Other									
Agrawal Nidhi	All Other									
Kudlowitz David Benjamin	All Other									
Hayward Bradley John	All Other									
Kunzier Nadia Nicole Bennett	All Other									



Page 499 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

		g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Zan Elcin	All Other										
Mcdermott Meredith Robyn	All Other										
Arredondo Aaron Gary	All Other										
Garwood Elisabeth	All Other										
Gutteridge David L	All Other										
Cheng Susan H	All Other										
Horn Jeremy H	All Other										
Hands On Health Associates Llc	All Other	~	~	~	~	~	~	~	~	~	
Kim Amie M	All Other										
Yaun Amanda Louise	All Other										
Rodriguez Valentina	All Other										
Chang Shannon	All Other										
Lai May	All Other										
Modi Yasha Satish	All Other										
Cooper Benjamin Thomas	All Other										
Boffa Michael Anthony	All Other										
Gualtier Ryan Todd	All Other										
Goldman Gary	All Other	~	~	~	~						
Li Carey Cheng	All Other										
Samim Mohammad Mehdi	All Other										
Yee Sarah T	All Other										
Tse Audrey	All Other										
Cleary Benjamin C	All Other										
Park James	All Other										
Shehebar Josef	All Other										
Nayak Gopi	All Other										
Javdan Omid Zack	All Other										
Kim Alexander	All Other										
Radmanesh Alireza	All Other										
Omrdd/Young Adult Inst-Li	All Other	~									
Lonze Bonnie Elizabeth	All Other										



Page 500 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
William Christopher Maged	All Other										
Qureshi Anam	All Other										
Pacold Michael Edward	All Other										
Yaqoob Amna Sabeen	All Other										
Giordano Kristen	All Other										
Blumberg Sheila Napula	All Other										
Kapoor Madhavi Prabhakar	All Other										
Taffel Myles Todd	All Other										
Maung Chan-Nyein A	All Other										
Cruz Quintero Carmen	All Other										
Litrenta Jody Marie	All Other										
Weichselbaum Leah	All Other	~	~	~	~						
Moeller Chaim	All Other										
Danielski Christopher Edward	All Other										
Parizh Anna	All Other										
Azour Lea	All Other										
Lee Cindy	All Other										
Aravind Deepa	All Other										
Walter William Roccos	All Other										
Karajgikar Jay	All Other										
Lewin Alana Amarosa	All Other										
Heacock Laura	All Other										
Lewis Yehoshua	All Other										
Indich Naomi	All Other										
Fabian Evelyn Carmencita	All Other										
Castaneda Pablo Gabriel	All Other										
Keeshan Edwin Michael	All Other										
Hickey Ryan Matthew	All Other										
Choi Jennifer Jaehee	All Other										
Lee Gregory Dongkyu	All Other										
Subaiya Saleena	All Other										



Page 501 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Kulkarni Kopal Shama	All Other										
Crown Nursing Home Associates Inc.	All Other										
Bamira Daniel Gad	All Other										
Chana E Gelbfish	All Other										
Son Mary Ann Hye Seung	All Other										
Tanweer Omar	All Other										
Granieri Michael Andrew	All Other										
Bennett Terri-Ann Melanie	All Other										
Markey Jeffrey Desmond	All Other										
Suberlak Matthew Nicholas	All Other										
Smukalla Scott Michael	All Other										
Rathi Siddarth	All Other										
Papageorge Alexis Sophiea	All Other										
Zampella John G Iv	All Other										
Trivedi Nidhi	All Other										
Mankikar Rohan Shyam	All Other										
Zubatov Yelena	All Other										
Rajaee Sareh	All Other										
Sum Melissa	All Other										
Medical HIth Research Asc Nyc	Uncategorized	~	~	~	~	~	~	~	~	~	
Ctr For Comm Alternatives Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
St Vincents Services	Uncategorized	~	~	~	~	~	~	~	~	~	
Exponents Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Nathali Cruz	Uncategorized	~									
Katherine X Li-Gambino	Uncategorized										
Travers, Jamie	Uncategorized										
Solomon Benjamin Dr.	Uncategorized										
Workmen'S Circle Multi Care Center	Uncategorized										
Rosen & Teitelbaum Phys Svcs	Uncategorized	~	~	~	~	~	~	~			
Hospice Of New York Llc	Uncategorized	~	~	~	~	~	~	~	~	~	
Fenko Sona	Uncategorized										
			1			1		1	1		 1



Page 502 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Lynn Maureen	Uncategorized										
Matthew Johnson	Uncategorized										
Abby Baker-Lynch, M.A.	Uncategorized										
Care For The Homeless	Uncategorized	~	~	~	~	~	~	~	~	~	
Gerald Ikezi	Uncategorized										
Mental Health Association Of Nyc In	Uncategorized	~	~	~	~	~	~	~	~	~	
Bianca Batista	Uncategorized					~		~			
Johnson Jennifer	Uncategorized										
Center For Remote Medical Management	Uncategorized										
Wall Lindsey	Uncategorized										
Black Laura E	Uncategorized										
Park Sung Min	Uncategorized										
Compassionate Care Hospice Ny	Uncategorized	~	~	~	~	~	~	~	~	~	
Nicotra Gregory	Uncategorized										
St Agathas 13 Hayden Circle	Uncategorized	~									
Marly Brice	Uncategorized										
Program Dev Srv O'Daly Icf	Uncategorized	~	~	~	~	~	~	~	~	~	
Catholic Charities Comm Svcs Arch	Uncategorized	~	~	~	~	~	~	~	~	~	
Vazzana Andrea	Uncategorized										
Tony C Chukwueke	Uncategorized										
Melena Krigel	Uncategorized										
Tender Care Human Services, Inc.	Uncategorized										
Moraghan Robert	Uncategorized										
Peta-Gaye Hermitt	Uncategorized										
Allison Crystal	Uncategorized										
Southwest Brooklyn Health Home Llc	Uncategorized	~	~	~	~	~	~	~	~	~	
Irina Levit	Uncategorized										-
Saleha Khatun	Uncategorized										
Manuel Wilfred	Uncategorized	~	~	~	~	~	~	~	~	~	
Vaughan Victoria	Uncategorized										
Himelfarb, Caryn	Uncategorized										



Page 503 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Loftus Sheree L	Uncategorized										
Balch Shauna	Uncategorized										
Scudder Dale	Uncategorized										
Family Home Health Care, Inc.	Uncategorized										
Christopher Bryan	Uncategorized										
Sofija Jovic, Ph.D.	Uncategorized										
Sahibolamal Arezoo	Uncategorized										
Fania Germain	Uncategorized					~					
Schneider Jennifer Dr.	Uncategorized										
David Goldstein	Uncategorized										
Miller Michelle	Uncategorized										
Ashkin Shari	Uncategorized										
Wernick Jeremy	Uncategorized										
Quinn Donna M Cnm	Uncategorized										
Virginia Fineran, M.A.	Uncategorized										
Michael Harrison	Uncategorized										
Robert Tyjenski	Uncategorized										
Sayer Gregory Robert	Uncategorized										
Marie B Damis-Moise, Np	Uncategorized	~	~	~	~	~	~	~	~	~	
Bennett Deborah Annmarie	Uncategorized										
Jacqueline Lawlor	Uncategorized										
Lowy Rachel	Uncategorized										
Emrani Tara	Uncategorized										
Hahn Evelyn S	Uncategorized										
Seafield Center Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Sephardic Ski Nrs Reh Ct Adhc	Uncategorized										
Covenant House	Uncategorized	~	~	~	~	~	~	~	~	~	
Marcia Booker, Lmsw, Casac	Uncategorized										
Sona Stepanyan	Uncategorized										
Gold Dylann Ms.	Uncategorized										
Elzbieta Zhuravlev	Uncategorized										



Page 504 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Schaefer, Craig	Uncategorized										
Varlotta Michele	Uncategorized										
Atim Bem Dr.	Uncategorized										
Siriphone Soney	Uncategorized										
Sauthoff Harald	Uncategorized										
Village Center For Care Ai	Uncategorized	~	~	~	~	~	~	~	~	~	
Klapmust David Jon	Uncategorized										
Boro Park Pediatric Associates	Uncategorized	~				~	~	~			
Melvin Flete	Uncategorized	~	~	~	~	~	~	~	~	~	
Yessenia Garcia	Uncategorized										
Humphry, Danielle	Uncategorized										
Cenaj Odise Dr.	Uncategorized										
Wendy Peguero, M.A.	Uncategorized	~	~	~	~	~	~	~	~	~	
Katherine Kougentakis	Uncategorized	~	~	~	~	~	~	~	~	~	
Yang Bora	Uncategorized										
Brodman Nirmala	Uncategorized										
Zoraida R Lopez	Uncategorized	~	~	~	~	~	~	~	~	~	
Livingston Amy B	Uncategorized										
Mollard Jessica Miss	Uncategorized										
Shaneil Deas	Uncategorized										
Anjula Kumar	Uncategorized					~					
Dino Mary	Uncategorized										
Dorcinvil, Darlene	Uncategorized	~	~	~	~	~	~	~	~	~	
Spira Elana Dr.	Uncategorized										
Reilly, Kelly	Uncategorized										
Nolaida Sanders	Uncategorized										
Chang Hannah	Uncategorized										
Saints Joachim & Anne Nrs & Reh Ctr	Uncategorized	~	~	~	~	~	~	~	~	~	
Be Well Primary HIth Care Ctr	Uncategorized	~	~	~	~	~	~	~	~	~	
Jcca Edenwald Inc.	Uncategorized										
Anthony Antonucci	Uncategorized										



Page 505 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
St Agathas Depaul Icf	Uncategorized	~	~	~	*	~	~	~	~	~	
Egger Helen	Uncategorized										
Holly Gross	Uncategorized										
Gail Benson	Uncategorized										
Valvo Matthew Mr.	Uncategorized										
Safiatu Abdulai	Uncategorized										
Eloisa R Guzman-Rodriguez	Uncategorized										
Argelis G Headley	Uncategorized	~				~	~	~			
Eli Rosen Family Medicine And Pedia	Uncategorized	~	~	~	*	~	~	~			
Ripplinger, Jody	Uncategorized										
Bhakta Hiren	Uncategorized										
Block Institute Bay 44 Icf	Uncategorized	~	~	~	*	~	~	~	~	~	
Parool Desai	Uncategorized										
Kim Jiyon Ms.	Uncategorized										
Susan Frisenda	Uncategorized	~	~	~	*	~	~	~	~	~	
Robyn Longo	Uncategorized										
Marcano Lisa Joanna	Uncategorized										
Gunther Ingrid	Uncategorized										
Joel Hilario	Uncategorized										
Donna Lee, M.A.	Uncategorized										
Singson Rafael	Uncategorized										
Jensine Ventura	Uncategorized										
Norwegian Christian Hm/Hc	Uncategorized	~	~	~	*	~	~	~			
Minkowitz Pathology Pc	Uncategorized	~	~	~	*	~	~	~	~	~	
Dominican Sisters Family Lthh	Uncategorized	~	~	~	*	~	~	~	~	~	
Peter Digilio	Uncategorized										
Amber Court Of Westbury	Uncategorized										
Sulzer Steve	Uncategorized										
Anna D'Emilio	Uncategorized	~	~	~	~	~	~	~	~	~	
So Brooklyn Med Admin Svcs	Uncategorized	~	~	~	~	~	~	~	~	~	
Dawn Redhead	Uncategorized	~	~	~	~	~	~	~	~	~	



Page 506 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating in Pr	ojects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Gushue, Collette	Uncategorized										
Kouba Nafila	Uncategorized										
Tanisha Jacobs, Lpn	Uncategorized	~						~			
Taide Hernandez	Uncategorized										
Cardiff Bay Llc, D/B/A Peninsula Nursing And Rehabilitation Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Rivington Hs Hlth Cr Aadc	Uncategorized										
Hill Jennifer Ms.	Uncategorized										
Joseph Camporeale	Uncategorized										
Albert Juliano	Uncategorized										
Ertuania Jorge	Uncategorized										
Terence Cardinal Cooke Hcc	Uncategorized	~	~	~	~	~	~	~	~	~	
Bryan Dempsey, L.M.S.W.	Uncategorized										
Mayra R Luna	Uncategorized										
Simkovic Melissa	Uncategorized										
Hope Center Operations Llc	Uncategorized	~	~	~	~	~	~	~	~	~	
Busa Samantha	Uncategorized										
Lutheran Chha Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Revival Home Health Care	Uncategorized	~	~	~	~	~	~	~	~	~	
Samuelsson Gunilla	Uncategorized										
Queens Nassau Reh & Nrs Cente	Uncategorized	~					~				
Aljud Licensed Home Care Agency Dba Amber Court At Home	Uncategorized	~	~	~	~	~	~	~	~	~	
Lifespire Inc Icf	Uncategorized	~	~	~	~	~	~	~	~	~	
Sosnowski Bernadette	Uncategorized										
Kimberly Hammond	Uncategorized										
Joseph P Addabbo Family Hlth	Uncategorized	~	~	~	~	~	~	~	~	~	
Alliance Health Associates Inc	Uncategorized	~	~	~	~	~	~	~			
Lutheran Aug Ctr/Ext Cre Reh Lthhcp	Uncategorized	~	~	~	~	~	~	~			
Harry Fred	Uncategorized										
Kister Ilya	Uncategorized										
Spyres Meghan Beth	Uncategorized										
Aneta Skrobacz	Uncategorized										
	1									1	



Page 507 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green											
	Participating i	n Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Erica Rodriguez	Uncategorized										<u> </u>
Denise K Luzaic	Uncategorized										<u> </u>
Gregg Bryce	Uncategorized										
The Block Institute Fountain Ave Ic	Uncategorized	~	~	~	~	~	~	~	~	~	1
Fitzgerald, Eileen	Uncategorized										1
Patel Rachel	Uncategorized										
Perez Roxanne Ms.	Uncategorized										1
New Sea Crest Health Care Center, Llc	Uncategorized	~	~	~	~	~	~	~	~	~	1
Mary Sombai, M.S.W.	Uncategorized					~					
Felicetti Dawn Dr.	Uncategorized										1
Deborah Tuzzo	Uncategorized										
Wagner Stephanie	Uncategorized										
Greenwald Fayrisa Ilana	Uncategorized										1
Leibold, Damian	Uncategorized										
Muchnik Chaya	Uncategorized										
Fred Breanna	Uncategorized										
Ariel Distenfeld	Uncategorized										
Miriam Eisdorfer	Uncategorized					~		~			1
Schervier Nursing Care Center	Uncategorized	~	~	~	~	~	~	~	~	~	1
Brooklyn United Met Church Ad	Uncategorized	~	~	~	~	~	~	~			1
New York Univ Dental Ctr	Uncategorized	~	~	~	~	~	~	~	~	~	1
Schaefer Kenneth Dr.	Uncategorized										1
Amanda Weidel	Uncategorized										
Lifespire, Inc	Uncategorized	~	~	~	~	~	~	~	~	~	1
Parker Jewish Institute For Health Care And Rehabilitation	Uncategorized										1
O'Brien, James	Uncategorized	~	~	~	~	~	~	~	~	~	<u></u>
Kaur Navjot	Uncategorized										
Slawomir Jankowski	Uncategorized										
Azlin Joviane Mrs.	Uncategorized										
Olsen Rachelle	Uncategorized										
Khan Shabana Dr.	Uncategorized										



Page 508 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Stephanie Altman	Uncategorized										
Joshi Vivek Dr.	Uncategorized										
Bianco Marissa	Uncategorized										
Samantha Benoit	Uncategorized	~									
Delvalle Gwendolyn	Uncategorized										
Parsons, Nicole	Uncategorized	~	~	~	~	~	~	~	~	~	
Ko Stephanie	Uncategorized										
Junewicz Alexandra	Uncategorized										
Saia Whitney	Uncategorized										
Tsoi Jeanne	Uncategorized										
Azoulay Ofer Dr.	Uncategorized										
Village Center For Care	Uncategorized	~	~	~	~	~	~	~	~	~	
Edward A Lemmo	Uncategorized										
Tatiana Khrom Md Pc	Uncategorized	~	~	~	~	~	~	~			
Owen Golden Md Pc	Uncategorized	~	~	~	~	~	~	~	~	~	
Brooklyn Ctr/Families/Crisis	Uncategorized	~	~	~	~	~	~	~	~	~	
Leticia Osei	Uncategorized	~	~	~	~	~	~	~	~	~	
Parker Jewish Geri Inst Lthhc	Uncategorized										
Goldman Kara Dr.	Uncategorized										
Helen Fuscaldo	Uncategorized										
St Vincents Services	Uncategorized	~	~	~	~	~	~	~	~	~	
Edward Olsen	Uncategorized										
Welsh Gregory	Uncategorized										
Weldon Elaina Miss	Uncategorized										
Liddle, Anthony	Uncategorized										
Alice Plumey-Bryan	Uncategorized										
Selzer David	Uncategorized										
Mabel M Vasquez	Uncategorized										
Georgiy Sirota	Uncategorized										
Park Kyung	Uncategorized										
Joseph Buonfiglio	Uncategorized										



Page 509 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating in Pr	ojects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Melvin Spann	Uncategorized	~	~	~	~	~	~	~	~	~	
Simona Shubov	Uncategorized	~	~	~	~	~	~	~	~	~	
Yuneli Almanzar	Uncategorized										
Natokoma Die	Uncategorized										
Hsu Jessica	Uncategorized										
Program Dev Srv Harrison Icf	Uncategorized	~	~	~	~	~	~	~	~	~	
Gawron Heather Miss	Uncategorized										
Myrie Karen Dr.	Uncategorized										
Esterow Joanna Mrs.	Uncategorized										
Medical HIth Research Asc Nyc	Uncategorized	~	~	~	~	~	~	~	~	~	
Ferreira Virginia	Uncategorized										
Harriet Turner	Uncategorized										
Harding Stephen Alexander	Uncategorized										
Cobb, Derrick	Uncategorized										
Dejohn, Jillian	Uncategorized										
Steil, Erika	Uncategorized										
Neal Demby	Uncategorized	~	~	~	~	~	~	~	~	~	
Li Margaret Rose	Uncategorized										
Liang Lisa	Uncategorized										
Terence Cardinal Cooke Hcc	Uncategorized	~	~	~	~	~	~	~	~	~	
Chia Ho Chou	Uncategorized										
Bay Ridge Gastroenterology, Pllc	Uncategorized										
Colon Lilith	Uncategorized										
Jissette E Pichardo	Uncategorized										
Butler, Jennifer	Uncategorized										
O'Connor Elizabeth	Uncategorized										
Rockland Thomas	Uncategorized										
Femia Robert J Md	Uncategorized										
Dynamic Youth Community Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
St Vincents Services	Uncategorized	~	~	~	~	~	~	~	~	~	
Wartburg Lutheran Hm Aging	Uncategorized	~	~	~	~	~	~	~		1	†



Page 510 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
David Jay Smith, M.S. Ed	Uncategorized										1
Jopal Sayville Llc	Uncategorized	~									1
Gracianna Rosias	Uncategorized										
Mazol Sezanayeva	Uncategorized										1
Alexandra Koenig, M.A.	Uncategorized										
Bordes, Michael	Uncategorized										
Rabin Rachel	Uncategorized										1
Mccrae Shanequa	Uncategorized										
Rennie Elizabeth	Uncategorized										ĺ
East Neck Nursing & Rehab Ctr	Uncategorized	~	~	~	~	~	~	~	~	~	1
Wong Kwok-Kin	Uncategorized										1
Areba Casriel Institute	Uncategorized	~	~	~	~	~	~	~	~	~	
Greenblatt Jeanne Dr.	Uncategorized										
Alan Cohen	Uncategorized										1
Elizabeth Schwartzburt, M.D., P.C.	Uncategorized										
Meredith Straker Blackman	Uncategorized	~									
Louis Rotondo	Uncategorized										1
Ann Abigail Mapeso	Uncategorized										1
Ana B Cardona	Uncategorized	~				~					
Merily Mclaughlin	Uncategorized										
Arno Michael	Uncategorized										1
Tamara Cintron	Uncategorized										1
Bange Ryan Mr.	Uncategorized										1
Sephardic Home For The Aged, Inc.	Uncategorized	~	~	~	~	~	~	~			1
Alan J. Dayan, Md, Pc, Faaox	Uncategorized	~	~	~	~	~	~	~	~	~	
Dawud Mahdi	Uncategorized	~	~	~	~	~	~	~	~	~	
Berkshire Farm Center & Services For Youth	Uncategorized	~	~	~	~	~	~	~	~	~	
Steenkamp Maria	Uncategorized										
Alexis E Vives	Uncategorized										
Hudson Ricardo Mr.	Uncategorized										
Berit Rostad, M.S.	Uncategorized										ĺ



Page 511 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Yevgeny Rozenberg	Uncategorized										
Doggett Rebecca	Uncategorized										
Cohen Steven	Uncategorized										
Episcopal Social Services	Uncategorized										
Saida Syed	Uncategorized										
Aviva Brandsdorfer	Uncategorized										
Martinez Ana	Uncategorized										
Airiam M Alli	Uncategorized										
Ceres Joy Respicio	Uncategorized										
Allen-Morabito, Heather	Uncategorized										
James Jan	Uncategorized										
Szymanski Kamila	Uncategorized										
Cartica Dominique	Uncategorized										
Carillon Nrs Rehab Ctr Adhc	Uncategorized										
Seniorcare Emergency Medical Servic	Uncategorized	~	~	~	~	~	~	~	~	~	
Gorga Julio Dr.	Uncategorized										
Pouroudakis Nickie Rpa	Uncategorized										
Rosenblatt Jennifer	Uncategorized										
Bryan Jones	Uncategorized										
Steven Franco	Uncategorized										
ernanda Manzzo	Uncategorized										
fledie Joanne L	Uncategorized										
Namagiri Santhini Ms.	Uncategorized										
Rice Elizabeth	Uncategorized										
Sherwood Katie	Uncategorized										
Brooklyn Ctr Psychotherapy	Uncategorized	~	~	~	~	~	~	~	~	~	
Saltz Stephen Dr.	Uncategorized										
Comprehensive Com Hospice Pji	Uncategorized										
lyu Hospitals Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Mrs. Mary'S Place Hcs Inc. Dba Heart To Heart Home Care	Uncategorized	~	~	~	~	~	~	~			
Kumar Pankaj	Uncategorized										



Page 512 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Shapiro, Mikhail	Uncategorized										
Orit Tanchum	Uncategorized										
Bianchi Christina	Uncategorized										
Lisbeth Gil	Uncategorized										
risina, Barbara	Uncategorized										
Canino, Regina	Uncategorized										
The Family Center Inc	Uncategorized	✓	~	~	~	~	~	~	~	~	
Bespalova Nadejda A	Uncategorized										
ucy Mansilla	Uncategorized										
Ancrum Melsha	Uncategorized										
New York University	Uncategorized	~	~	~	~	~	~	~	~	~	
Colonna Francis	Uncategorized										
Brenda Woodford	Uncategorized										
Jeraldina Castro	Uncategorized										
Madsen Ashley	Uncategorized										
Malagon Katherine	Uncategorized										
/liraglia Claire Ms.	Uncategorized										
Ackinlay Angela	Uncategorized										
Vatts Emily	Uncategorized										
Oscarina Martinez	Uncategorized										
mericare Certified Ss Inc	Uncategorized										
Mercyfirst	Uncategorized	~	~	~	~	~	~	~	~	~	
ucy Zammit-Waters	Uncategorized										
lazzal Lama	Uncategorized										
Dakwar Elias	Uncategorized										
spinosa Geovanni Dr.	Uncategorized										
rik S Bleau	Uncategorized										
Angela Francis	Uncategorized										
loann Mendez	Uncategorized										
Sangster Bibi Nafeeza	Uncategorized										
William Breland	Uncategorized										



Page 513 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green	Participating in Pr	ojects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Johanna Rodriguez	Uncategorized										
Regan Jennifer Lynn	Uncategorized										
Ricardo Rivera	Uncategorized										
Susan Lundon, L.M.S.W.	Uncategorized										
Reinherz Lisa	Uncategorized										
Chana E. Gelbfish, M.D.	Uncategorized	~	~	~	~	~	~	~	~	~	
New York University	Uncategorized	~	~	~	~	~	~	~	~	~	
Parker Jewish Geriatric Inst	Uncategorized										
Jeffrey L. Teitelbaum, Md Pc	Uncategorized										
Konstantin Medyuk	Uncategorized										
Steven Klein, Md	Uncategorized	~	~	~	~	~	~	~	~	~	
Sara L. Tarsis, M.D., Pllc	Uncategorized										
Kelly Flanigan, M.A.	Uncategorized										
Fahmida Akhtar	Uncategorized										
Tang Wayne	Uncategorized										
Day Bernard	Uncategorized										
Nydia Soto	Uncategorized										
Mcniel Joan Eleen	Uncategorized										
Russell Brent	Uncategorized	~	~	~	~	~	~	~	~	~	
Ghoshal, Piya	Uncategorized										
Heartshare Wellness Ltd	Uncategorized	~	~	~	~	~	~	~	~	~	
Higgins Beth A	Uncategorized										
Irwin Shindler	Uncategorized										
Rtf Childrens Village	Uncategorized	~						~			
Notte Eugenia	Uncategorized										
Yeseny Torres	Uncategorized										
Bieniewicz, Joe	Uncategorized										
Reyer, Linda	Uncategorized										
Morningside Acquisiton 1, Llc D/B/A Morningside Nursing And Rehabilitation Center	Uncategorized										
Shore View Acquistion 1, Llc D/B/A Shore View Nursing And Rehilitation Center	Uncategorized										



Page 514 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Provider Name Malek Mneimne Pesach Tikvah Division Ave Ic	Provider Category Uncategorized	2.a.i	2.b.iii	2.b.ix	2.c.i	0 - 1			4	4	
	Uncategorized			2.0.17	2.C.I	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	1
Posseh Tilweh Division Ave le											1
resault likvalt Division Ave ic	Uncategorized	~	~	~	~	~	~	~	~	~	1
Ana C Caldera	Uncategorized										1
Jose L Matos	Uncategorized										1
Katherine Hayden, A.A.S.	Uncategorized										1
Jie Lin	Uncategorized	~	~	~	~	~	~	~	~	~	1
Theise Rachelle	Uncategorized										1
Chan Erica	Uncategorized										1
Integrated Medical Professionals Pl	Uncategorized										1
Mcarthur, Barbara	Uncategorized										1
Lmc Physician Services Pc	Uncategorized										1
V.L.S. Pharmacy Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Juna Michel	Uncategorized										1
Michelle Lividini, Ed.M.	Uncategorized										1
Enriqua M White	Uncategorized										1
Jones-Cruz Debra	Uncategorized										1
Julianne Saitta	Uncategorized										1
Fields Melissa	Uncategorized										1
Shalev Rebecca Dr.	Uncategorized										1
Michalak Clarissa	Uncategorized										1
Eger Hith Care & Rehab Center	Uncategorized		~	~	~	~	~	~	~	~	1
Lanfranca Kimberly	Uncategorized										1
Keser Nursing And Rehabilitation Center Inc.	Uncategorized	~	~	~	~	~	~	~			1
Peka Vitaliy	Uncategorized										
Mirant-Borde Maria Cecilia	Uncategorized										
Gregory Corley	Uncategorized										
Elizabeth Konopka	Uncategorized										
Presha Vincent	Uncategorized										
Johnson, Jade A	Uncategorized										<u> </u>
Loretta A Raiola	Uncategorized										
Sheng Yizhao	Uncategorized										



Page 515 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Deleon, Jacqueline	Uncategorized										
Nyu Hospitals Center	Uncategorized	~	~	~	~	~	~	*	~	~	
ongevity Medical Arts, Pllc	Uncategorized										
flary Aseniero	Uncategorized										
eresa Bonife	Uncategorized										
Sullivan Katherine	Uncategorized										
rown Sidonie A	Uncategorized										
locio Ruiz, M.A.	Uncategorized										
Jhawethia Hidalgo	Uncategorized										
itcombe-Parekh Roseann Dr.	Uncategorized										
oichi Togawa	Uncategorized										
hapnick Jeffrey V	Uncategorized										
ishman Glenn Ian Md	Uncategorized										
resetti Drug Corp	Uncategorized	~	~	~	~	~	~	~	~	~	
Pesach Tikvah-Hope Dev Inc	Uncategorized	~	~	~	~	~	~	~			
oag Molly E Md	Uncategorized										
Doreena J Gilchrist	Uncategorized										
Elizabeth Bohley	Uncategorized										
inegas Gilbert	Uncategorized										
cichmond Center Rehab & Spec Hithcr	Uncategorized	~	~	~	~	~	~	~	~	~	
lew York Foundling Hospital	Uncategorized	~	~	~	~	~	~	~	~	~	
lichelle A Kislowski	Uncategorized										
Oouglas Melanie	Uncategorized										
eid, Diana Lynn	Uncategorized										
Green Tabeal Sarah	Uncategorized										
vivit Wolly	Uncategorized										
umaran Jananie Miss	Uncategorized										
ikur Cholim Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
he Skin Institute Of New York	Uncategorized	~	~	~	~	~	~	~			
Block Institute Clinic	Uncategorized		~	~	~	~	~	~	~	~	
lames Piegari	Uncategorized										



Page 516 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Nixon Ralph	Uncategorized										
Mcvoy Lauren A	Uncategorized										
Diaspora Community Services Ai	Uncategorized	~	~	~	~	~	~	~			
Jeranda Findley	Uncategorized										
Felicia Brooks Beville	Uncategorized										
Daisy Gonzales	Uncategorized										
Rebecca Navarro, Lmsw	Uncategorized										
Saylor Denise Ms.	Uncategorized										
Cristina Garcia	Uncategorized										
Jenifer Ortiz	Uncategorized										
Campbell Lavern E	Uncategorized										
Fernandez Erika	Uncategorized										
Katherine Jimenez	Uncategorized										
Zeidner-Rodriguez Garret	Uncategorized										
Extended Home Care	Uncategorized	~									
Schechter Daniel	Uncategorized										
New York Service Network Inc	Uncategorized	~	~	~	~	~	~	~			
Debra I James	Uncategorized										
Aaron H. Berger, M.D., P.C.	Uncategorized										
Julie Lambiaso	Uncategorized										
Discipleship Otrch Ministries	Uncategorized	~	~	~	~	~	~	~			
Dane Bari Dr.	Uncategorized										
Jessie Jabbour	Uncategorized										
Pietrucha, Erika	Uncategorized										
Gasso Suzanna	Uncategorized										
Amanda Caban, M.S.	Uncategorized										
Kazior Amanda	Uncategorized										
Jniversity Optometric Ctr	Uncategorized	~	~	~	~	~	~	~	~	~	
Auclair Ursula	Uncategorized										
St Agathas Ardsley Icf	Uncategorized	~	~	~	~	~	~	~	~	~	
Young, Anita	Uncategorized										



Page 517 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Lutheran Social Services Of Metropolitan New York	Uncategorized										
Fox Danielle	Uncategorized										
Paradise Summer Agnes	Uncategorized										
Delgado Dana Ms.	Uncategorized										
Lindsay Barton	Uncategorized										
Melkin Reyes-Lopez	Uncategorized										
Patel Mishal Ms.	Uncategorized										
Cooney Caitlin	Uncategorized										
Jennifer Petras	Uncategorized										
Jpper Room Aids Ministry Aadc	Uncategorized	~	~	~	~	~	~	~	~	~	
Karbowska Joanna	Uncategorized										
Richard Leukowitcz	Uncategorized										
/accari Melissa	Uncategorized										
St Agathas 11 Hayden Circle	Uncategorized	~	~	~	~	~	~	~	~	~	
Concern For Mental Health Inc	Uncategorized	~						~			
Tracz Ewa Dr.	Uncategorized										
Julie Browne	Uncategorized										
_mc Physician Services, Pc - Allied	Uncategorized										
Tara Hannon	Uncategorized										
Nigia P Hay	Uncategorized										
Amin Krishna	Uncategorized										
Pochtar Randi Dr.	Uncategorized										
Zhu Jennifer Yue	Uncategorized										
Catherine Osullivan, Psy.D.	Uncategorized										
Patel Sachi	Uncategorized										
Nyu Hospitals Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Martine Decayette	Uncategorized										
Deshawn Nelson	Uncategorized										
Blava Grinman	Uncategorized										
Siskind Gail Ungar	Uncategorized										
Hu Cindy	Uncategorized										
	<u> </u>				1			1	1		



Page 518 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Toniann Gelardo	Uncategorized										 I
Nyu Hospitals Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Williams Craig	Uncategorized										 I
O'Connor, Helen	Uncategorized										
Licciardi Frederick L Md	Uncategorized										 I
Grossman Robert I Md	Uncategorized										
Girling Health Care Of New York Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Linelle Shepp	Uncategorized										
Kumar-Racanelli Sulakshana Mrs.	Uncategorized										 I
Mcgibbon Mary Frances Dr.	Uncategorized										
Julissa Hernandez	Uncategorized										
Aileen Moncion	Uncategorized										
Hoyos Susana Mrs.	Uncategorized										
Cohen Osnat Miss	Uncategorized										
Village Care Health Clinic	Uncategorized	~	~	~	~	~	~	~			
Goddard Riverside Community	Uncategorized										
New York University Medical Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Irina Snetkova	Uncategorized										 I
Little Flower Child Sv Brookl	Uncategorized	~	~	~	~	~	~	~	~	~	
Nicolaides Theodore Dr.	Uncategorized										 I
Fleiss Karen	Uncategorized										 I
Steven Iallonardo, M.A.	Uncategorized										
Housecalls For The Homebound Medici	Uncategorized	~	~	~	~	~	~	~	~	~	
Margaret Hill-Collins	Uncategorized										
Christine Mcfarlane	Uncategorized										
Katz Jennifer H	Uncategorized										
Vargas, Kathleen	Uncategorized										
Cavanna Hanifa Mrs.	Uncategorized										
Medical HIth Research Asc Nyc	Uncategorized	~	~	~	~	~	~	~	~	~	
Jewish Child Care Assoc Of Ny	Uncategorized	~	~	~	~	~	~	~	~	~	
God'S Love We Deliver, Inc.	Uncategorized										



Page 519 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

^ Safety Net Providers in Green	Participating in Pro	ojects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Joseph P Addabbo Family Hlth	Uncategorized	~	~	~	~	~	~	~	~	~	
Kfg Operating Two Llc	Uncategorized	~	~	~	~	~	~	~	~	~	
Amber Court Of Pelham Gardens	Uncategorized										
Opwdd Msc - Home And Community Based Waiver Service	Uncategorized										
Comande Benedetta A	Uncategorized										
Shilla Miah	Uncategorized										
Jcca Foster Boarding Home (Ocfs)	Uncategorized	~	~	~	~	~	~	~			
Brc Human Services Corp Scm	Uncategorized	~				~	~				
Damian Bursztyn, M.S.	Uncategorized										
Ayman Hammous	Uncategorized										
Kuriakose Sarah	Uncategorized										
Queens-Long Island Renal Institute	Uncategorized										
Diana Hilario	Uncategorized										
Konikoff-Schuval Melissa	Uncategorized										
O'Donnell Kelley Clark	Uncategorized										
Precious Health Medical Pc	Uncategorized	~	~	~	~	~	~	~	~	~	
Alonzo Elizabeth	Uncategorized										
Nicole Alicino, M.S. Ed.	Uncategorized										
Lamarche Zoe Ms.	Uncategorized										
Community Home Care Referral Service Inc.	Uncategorized										
Manheim Stephanie L	Uncategorized										
Lifespire Inc Icf	Uncategorized	~	~	~	~	~	~	~	~	~	
Marie Desyr	Uncategorized										
Nancy Luburic-Jukic, Psy.D.	Uncategorized										
Heartshare Wellness Ltd	Uncategorized	~	~	~	~	~	~	~	~	~	
Suri Bhavna	Uncategorized										
Robin Holcman, M.S.W.	Uncategorized										
James Regan, L.M.S.W.	Uncategorized										
Jennifer Martinez	Uncategorized										
David Turner	Uncategorized										
Susie Rosa, L.M.S.W.	Uncategorized										



Page 520 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Perrin Felder	Uncategorized										
Smith-Alpert, Susan	Uncategorized										
Joseph P Addabbo Family Hlth	Uncategorized	~	~	~	~	~	~	~	~	~	
Nueva-Espana Herminia	Uncategorized										
Block Institute Hunter2 Icf	Uncategorized	~	~	~	~	~	~	~			
Beverley Mack Harry Cnslt Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Gafni-Montag Lili Dds	Uncategorized										
St Agathas Pelham Manor Icf	Uncategorized	~	~	~	~	~	~	~	~	~	
Alexander Lipovtsev, L.M.S.W.	Uncategorized										
Canarsie Aware Inc	Uncategorized	~	~	~	~	~	~	~			
Maria Abreu, Diploma	Uncategorized										
Gibbons Danielle	Uncategorized										
O'Grady Maureen	Uncategorized										
Gulamov David	Uncategorized										
Darcy, Dina	Uncategorized										
Elizabeth Ortiz-Schwartz	Uncategorized										
Ruffen, Michael	Uncategorized										
Crown Nursing And Rehab Cente	Uncategorized	~	~	~	~	~	~	~	~	~	
Buena Vida Cont Care & Reh Ct	Uncategorized	~	~	~	~	~	~	~	~	~	
Ionez A Robinson	Uncategorized										
Allen Healthcare Services	Uncategorized										
Louis Tufano	Uncategorized										
Joy Siegel-Zucker	Uncategorized										
Amber Court At Home Llc	Uncategorized	~	~	~	~	~	~	~	~	~	
Leslie Frazier-L, Rn	Uncategorized										
Scott Sharon	Uncategorized										
Banerjee Diya	Uncategorized										
Dohrmann Elizabeth Howell	Uncategorized										
Cowell Jennifer Dr.	Uncategorized										
Osburne-Rothstein Rebecca	Uncategorized										
Levinger Amy	Uncategorized										
	L										



Page 521 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Bridge Back To Life Ctr Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Nyu Lutheran Medical Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Norwegian Christian Home & Health Center	Uncategorized										
Vnsny Community Health Services	Uncategorized	~				~					
Psc Community Services, Inc.	Uncategorized										
Services F/T Underserved-Vern	Uncategorized	~	~	~	~	~	~	~	~	~	
Debra L Goldberg	Uncategorized										
Akselband Erik	Uncategorized										
Johanna Mccarthy	Uncategorized	~	~	~	~	~	~	~	~	~	
Reina Adames	Uncategorized										
Nyu Hospitals Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Hackett Londa	Uncategorized										
Nyu Lutheran Medical Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Lisa Moed Gruson, Md	Uncategorized	~	~	~	~	~	~	~	~	~	
Mayer Eliezer Robert	Uncategorized										
Kevin Travers, L.C.S.W.	Uncategorized										
Saxe Glenn N	Uncategorized										
Guild For Excptnl Child Maran	Uncategorized										
Accardo Margaret A	Uncategorized										
White Glove Community Care	Uncategorized	~	~	~	~	~	~	~	~	~	
Froehlich Racehl Baila	Uncategorized										
Denise Mancilla	Uncategorized										
Kochkine Sergey Dr.	Uncategorized										
May Ahmed	Uncategorized										
Ballo Edward	Uncategorized										
Liu James	Uncategorized										
Wellcare Of New York, Inc.	Uncategorized										
Rocco Onofrio	Uncategorized										
Stepping Stones Pediatrics, Pllc	Uncategorized										
Lyudmila Kravchenko	Uncategorized										
Diaz Yamalis Dr.	Uncategorized										



Page 522 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Gashi Ferdesa	Uncategorized										
Absalom Khadijah Ms.	Uncategorized										
Winker Shannan	Uncategorized										
Camille Tovera	Uncategorized										
Misurell Justin Dr.	Uncategorized										
Silvio Biasci	Uncategorized	~	~	~	~	~	~	~	~	~	
Gold Alanna	Uncategorized										
William Rosado	Uncategorized										
Vucetovic Mahija Ms.	Uncategorized										
Lancova Terezie	Uncategorized										
Anna Nazarova	Uncategorized										
Cascio Denise Dr.	Uncategorized										
Francelly Rodriguez	Uncategorized										
Rahman Farah S	Uncategorized										
Rodderick Morris	Uncategorized										
Fine Rosemary Elizabeth	Uncategorized										
Patel Shreya	Uncategorized										
Hoegler Jennifer	Uncategorized										
Hunter Laura	Uncategorized										
Ifeanyi Onyedika	Uncategorized										
Castellanos Francisco X	Uncategorized										
Dmitry Bekker, Lac	Uncategorized	~	~	~	~	~	~	~	~	~	
Jehanny Alcon	Uncategorized										
Laura E Diaz	Uncategorized										
Mable Reynolds	Uncategorized										
Tenzing Tsering	Uncategorized										
Ng Anthony	Uncategorized										
Herskowitz Talya	Uncategorized										
Fredette, Mary	Uncategorized										-
Andrea Picon	Uncategorized										-
Sinche Samantha	Uncategorized										



Page 523 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Hamid Erum Seema Uncategorized										ects	Participating in Proje	
Hamid Furn Seema Uncategorized	i	4.c.ii	4.b.i	3.d.ii	3.c.i	3.a.i	2.c.i	2.b.ix	2.b.iii	2.a.i	Provider Category	Provider Name
Patel Mauii Uncategorized Unca											Uncategorized	Philip Julia S
Shastun Radislav Uncategorized											Uncategorized	Hamid Erum Seema
New York Foundling Uncategorized											Uncategorized	Patel Mauli
Medical Hith Research Asc Nyc Uncategorized Uncat											Uncategorized	Shastun Radislav
Auciello Dominick Uncategorized Uncategorize											Uncategorized	New York Foundling
Joseph P Addabbo Family Hith Uncategorized		~	~	✓	>	~	~	~	~	~	Uncategorized	Medical Hlth Research Asc Nyc
Stavrakis Costas Dr. Uncategorized Uncatego											Uncategorized	Auciello Dominick
Trance, Sarah Uncategorized		~	~	~	>	~	~	~	~	~	Uncategorized	Joseph P Addabbo Family Hlth
Hyde Despina Uncategorized Uncateg											Uncategorized	Stavrakis Costas Dr.
Hamilton Park Nursing And Rehab Cnt Uncategorized Uncatego											Uncategorized	Trance, Sarah
Uncategorized Uncategorize											Uncategorized	Hyde Despina
Uncategorized Uncategorize		~	~	~	>	*	~	~	~	~	Uncategorized	Hamilton Park Nursing And Rehab Cnt
Diaz Jose Enrique Uncategorized		~	~	~	>	>	~	~	~	~	Uncategorized	Jewish Child Care Association Of Ne
Albina Ashurova Uncategorized											Uncategorized	Love Corey
Lipkind Yonit Uncategorized Un											Uncategorized	Diaz Jose Enrique
Cerasuolo Estrella Ms. Uncategorized											Uncategorized	Albina Ashurova
Sloan Susan Mrs. Uncategorized Sachs, Susan Uncategorized											Uncategorized	Lipkind Yonit
Sachs, Susan Uncategorized											Uncategorized	Cerasuolo Estrella Ms.
Barrett-Antoine Maxine A Uncategorized										1	Uncategorized	Sloan Susan Mrs.
Kern Sarah Ms. Uncategorized										1	Uncategorized	Sachs, Susan
Margaret Brobbey Kanishcheva Anna Uncategorized										1	Uncategorized	Barrett-Antoine Maxine A
Kanishcheva Anna Uncategorized Bertha Mensah Uncategorized										1	Uncategorized	Kern Sarah Ms.
Bertha Mensah Uncategorized											Uncategorized	Margaret Brobbey
Hafitz Jenny Mrs. Genia Rolon Uncategorized										1	Uncategorized	Kanishcheva Anna
Genia Rolon Uncategorized Seth Diviney, Ph.D. Uncategorized Solution Seth Diviney, Ph.D. Uncategorized Solution										1	Uncategorized	Bertha Mensah
Beth Diviney, Ph.D. Wolfe Erin Murphy Bridget Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized										1	Uncategorized	Hafitz Jenny Mrs.
Beth Diviney, Ph.D. Wolfe Erin Murphy Bridget Uncategorized Uncategorized Uncategorized Uncategorized											Uncategorized	Genia Rolon
Murphy Bridget Uncategorized Uncategorized												Beth Diviney, Ph.D.
Murphy Bridget Uncategorized Uncategorized											Uncategorized	Wolfe Erin
												Murphy Bridget
Joel Cabrera Uncategorized											Uncategorized	Joel Cabrera



Page 524 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Nemani Katlyn	Uncategorized										
Berkshire Farm Center	Uncategorized	~									
Nyu Hospitals Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Eswar Christopher	Uncategorized										
Marika Mills	Uncategorized										
Fung Suk Ming	Uncategorized										
Ryan Eileen	Uncategorized										
Ellis-Sadler Audrey	Uncategorized										
Lemen Amy Ms.	Uncategorized										
Quattrucci Rebecca Dr.	Uncategorized										
Michael Peccerillo	Uncategorized										
Premium Health Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Holmberg Jessica	Uncategorized										
Eleftherion, Caitlin	Uncategorized										
Ganguzza Lisa	Uncategorized										
Barnwell Nursing & Rehab Cent	Uncategorized	~	~	~	~	~	~	~	~	~	
Rivington Hs/Nicholas A Rango	Uncategorized	~	~	~	~						
Nicole Lombardi	Uncategorized										
Oppenheimer Beno	Uncategorized										
Patricia A Keenan	Uncategorized										
Parmenter Scott	Uncategorized										
Berry Rebecca Dr.	Uncategorized										
Nyu Hospitals Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Gpm Pediatrics Pc	Uncategorized										
Mary Beth Sivak, M.S.	Uncategorized										
Raymond Lorentz	Uncategorized										
Midwood Development Corporation	Uncategorized				_						
Kon Zachary Nathan	Uncategorized										
Margaret K Batson	Uncategorized										
Holman Onika Ayanna	Uncategorized										
Cain Adrienne	Uncategorized										



Page 525 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Childress Lauryn	Uncategorized										
Kramer Briana	Uncategorized										
Rosario Gaspar	Uncategorized										
Snyder Louis Dr.	Uncategorized										
Medical Arts Sanitarium	Uncategorized	~	~	~	~	~	~	~	~	~	
Dina Larina, M.A., Lmhc	Uncategorized										
Queano Leonisy V	Uncategorized										
Motley Matthew Dr.	Uncategorized										
Sagi Maria	Uncategorized										
Healthplus Amerigroup	Uncategorized										
Francisco Monegro	Uncategorized										
Elvart Dikiy	Uncategorized										
Americare, Inc.	Uncategorized										
Michael Grady	Uncategorized										
New York Foundling Hospital, The	Uncategorized	~	~	~	~	~	~	~	~	~	
Bass Gladys	Uncategorized										
Kate Shevchenko	Uncategorized										
Goldfinger Nyhra	Uncategorized										
Brown, Jenniffer	Uncategorized										
Rosner Goldie Miriam	Uncategorized										
Richmond Dionne	Uncategorized										
Jefferson Angela D	Uncategorized										
Amber Court Of Brooklyn	Uncategorized										
Guild For Excpt Chld Colonial	Uncategorized	~	~	~	~	~	~	~			
Guild For Excptnl Child Marti	Uncategorized	~	~	~	~	~	~	~	~	~	
Nyu Hospitals Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Schwartz Bonnie	Uncategorized										
Camba Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Stephany Guisbert, M.S. Ed.	Uncategorized										
Denny Julia	Uncategorized										
Svetlana Solomonova	Uncategorized										
	<u> </u>			1			1		1	1	



Page 526 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Fleischmann, Susan	Uncategorized										
Jorgenson Meghan Dr.	Uncategorized										
Randy Outlaw	Uncategorized										
Erin Royer	Uncategorized										
Xincon Home-Healthcare Services In	Uncategorized	~	~	~	~	~	~	~	~	~	
Aguero-Rosenfeld Maria	Uncategorized										
Nyu Hospitals Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Casey Pomerantz	Uncategorized										
Debora Gaskin	Uncategorized										
The Resource Training Center Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Mercy Renner	Uncategorized										
Elizabeth Blanchard	Uncategorized										
Pathickal Sibil	Uncategorized										
Roslin Brittany Dr.	Uncategorized										
Savage Elizabeth	Uncategorized										
Village Center For Care Aadc	Uncategorized	~									
Advocates Svc Bl Multihan Riv	Uncategorized	~	~	~	~	~	~	~	~	~	
Mary Carlson, R.N.	Uncategorized										
Nahla Dashoush	Uncategorized										
Yim P Li	Uncategorized										
Valerie L Tanis	Uncategorized										
Patricia Evans	Uncategorized										
Barhold Loren Miss	Uncategorized										
Moraes Samantha	Uncategorized										
Dolgan Badmaev	Uncategorized										
Dulce Reyes	Uncategorized										
Valdete Mirzo	Uncategorized										
Johnny Arenillas-Correa, M.S.	Uncategorized										
Simkins Jessica	Uncategorized										
Almonte Shailyn	Uncategorized										
Jewish Board Family Child A	Uncategorized	~	~	~	~	~	~	~	~	~	



Page 527 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating in Pro	jects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Whyte Kim	Uncategorized										
Jacqueline Aguilar	Uncategorized										
Abdelrahim A. Abulmagd, Dpt	Uncategorized										
Qixia Anna Liu, L.M.S.W.0	Uncategorized										
Nisma Razak	Uncategorized										
Pao Lisa Miss	Uncategorized										
Antonovsky Csilla	Uncategorized										
Perlson Melanie	Uncategorized										
Rottier Svetlana	Uncategorized										
Cangro Michael	Uncategorized										
Tran Jannie	Uncategorized										
Renee Y. Greene, Md	Uncategorized	~	~	~	~	~	~	~	~	~	
Realization Center Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Block Institute-Dt 1	Uncategorized	~					~	~			
Greater Harlem Nursing Home C	Uncategorized	~						~			
Lisa Bonaparte	Uncategorized										
Morales, Storm	Uncategorized										
Millie R Fell Md Pc	Uncategorized										
Reid Gail	Uncategorized										
Aura I Marte	Uncategorized										
Umma A Abdullahi	Uncategorized										
Bucci, Joseph	Uncategorized										
Theresa Cheng	Uncategorized										
Marcic Judith	Uncategorized										
Village Center For Care Aadc	Uncategorized	~	~	~	~	~	~	~	~	~	
Klein Jason Mr.	Uncategorized										
Lopez Marilyn	Uncategorized										
Samuel Josephfasulo	Uncategorized										
Homefirst Lhcsa, Inc. D/B/A Mjhs License Home Care Services Agency	Uncategorized	~			~						
Mjg Nursing Home Co Inc Lthhcp	Uncategorized	~									
Evelyn Magdaleno, L.C.S.W.	Uncategorized										
	•			•					•		



Page 528 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Delores Rabins	Uncategorized										
Farrell Susanne M	Uncategorized										
Lauren Donato, M.A.	Uncategorized										
Teodoro Simone	Uncategorized										
Szdlowski Jessica	Uncategorized										
Tsytsyna Nadzeya	Uncategorized										
Simon Naomi Dr.	Uncategorized										
Kathleen Reilly-Fallon	Uncategorized										
Oda Primary Hlth Care Ctr,Inc	Uncategorized	~	~	~	~	~	~	~			
Sharon Henderson	Uncategorized										
Dorite Malka	Uncategorized										
Fitzgibbon, Janice	Uncategorized										
Akner, Bruno	Uncategorized										
Zager Margaret Ms.	Uncategorized										
Greenwich House Inc Ai	Uncategorized	~				~	~	~			
Gabrielle Pikoulas	Uncategorized										
Block Institute Ocean Ave I	Uncategorized	~	~	~	~	~	~	~	~	~	
Martinez Susan Mrs.	Uncategorized										
Boucher Lisa	Uncategorized										
Komarovskaya Irina Dr.	Uncategorized										
Haiyun Ji	Uncategorized										
Spicer Patrica M	Uncategorized										
City Medical Of Upper East Side Pllc	Uncategorized										
Bahrenburg, Michael	Uncategorized										
Bushra Choudhury	Uncategorized										
Segall Kathryn	Uncategorized										
Ica Pediatrics	Uncategorized										
Koskey Jesse Joseph	Uncategorized										
Di Bartolo Christina	Uncategorized										
Brantley Shannon	Uncategorized										
Jung Kyu Hyun Mr.	Uncategorized										



Page 529 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Coccaro Adam Dr.	Uncategorized										
Recht Michael P Md	Uncategorized										
Guild For Excptnl Child Defel	Uncategorized	~	~	~	~	~	~	~	~	~	
Veith Frank J Facs Md	Uncategorized										
Emely Velez, L.M.S.W.	Uncategorized										
Hertz Michelle	Uncategorized										
Myriam Vincent	Uncategorized										
Agewell New York, Llc	Uncategorized										
Brooklyn Center For Families In Crisis	Uncategorized										
Silverman Yona Dr.	Uncategorized										
T R I Center Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Michael Bermudez	Uncategorized										
Ashok Parikh	Uncategorized										
Qamar Chaudhry	Uncategorized										
Dora Owusu	Uncategorized										
Joseph P Addabbo Family Hlth	Uncategorized	~	~	~	~	~	~	~	~	~	
Cohen Faith	Uncategorized										
Goldfarb, Marilyn	Uncategorized										
Amy Morgenstern	Uncategorized										
Premier Healthcare D & T Ctr	Uncategorized	~	~	~	~	~	~	~	~	~	
Garala Maya Gordnan	Uncategorized										
820 River Street Inc.	Uncategorized	~	~	~	~	~	~	~	~	~	
Roffman Andrew	Uncategorized										
Jour George	Uncategorized										
Sirianni Robert	Uncategorized										
Biala Reeza	Uncategorized										
Edgardo Bonfante, M.S.	Uncategorized										
Larisa Correa, L.M.S.W.	Uncategorized										
Melnyk Kathleen Mary	Uncategorized										
Avinadav Roni Dr.	Uncategorized										
Barulich Vanessa	Uncategorized										
	L										



Page 530 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	j in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Americare Certified Ss Inc	Uncategorized										
Mercyfirst	Uncategorized	~	~	~	~	~	~	~	~	*	
Jacob Perlow Hospice	Uncategorized	~									
Maria Baltazar	Uncategorized										
Michele Fischetti	Uncategorized	~									
Varney Danielle Chandler	Uncategorized										
Hailey London	Uncategorized										
Eliza Jarzabek	Uncategorized										
Amida Care	Uncategorized										
Rail Vanessa	Uncategorized										
Kallusch, Elaine	Uncategorized										
Northington Katie	Uncategorized										
Esmedeline Minaya	Uncategorized										
Merrill, Chester	Uncategorized										
Frances Alcantara, M.A.	Uncategorized										
Rosario Clara	Uncategorized										
Boyle Joseph	Uncategorized										
Jacinta Snagg	Uncategorized										
Michael Schiraldi	Uncategorized										
Ins Counseling Services Inc	Uncategorized	~	~	~	~	~	~	~			
Elizabeth Zick	Uncategorized										
Vidawsky Jamie L	Uncategorized										
azl Arash	Uncategorized										
Katherine Allison	Uncategorized										
Mills Pond Nursing & Rehab Ctr	Uncategorized	~	~	~	~	~	~	~	~	~	
Elderplan Inc.	Uncategorized										
Marleny Estevez	Uncategorized										
Anna Wierzynska	Uncategorized										
rina Usherenko	Uncategorized										
Matilda Seshie	Uncategorized										
Thomas Macedon	Uncategorized										



Page 531 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Michelle Felder	Uncategorized	~	~	~	~	~	~	~	~	~	
Healy Janine M	Uncategorized										
Angela Cruz, M.S. Ed.	Uncategorized										
Sarah Andrew	Uncategorized										
Lynch, Ellen	Uncategorized										
Hans Menos	Uncategorized										
Wolfe Aliza Ms.	Uncategorized										
Mcwilliam Laura	Uncategorized										
Michael Waxman, M.S.	Uncategorized										
Coronado Ivan	Uncategorized										
New Alternatives For Children	Uncategorized	~	~	~	~	~	~	~	~	~	
Reznikov Elena	Uncategorized										
Nyu Multispecialty Group	Uncategorized										
Annmarie Dunning	Uncategorized										
Ouseph Rita	Uncategorized										
Matos Elianet Ms.	Uncategorized										
Terese Noel Fay	Uncategorized										
Nyu Hospitals Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Empire St Hm Care Ser Lthhcp	Uncategorized										
Community Care Organization	Uncategorized	~	~	~	~	~	~	~			
Yasmin Adalsha	Uncategorized										
Lloyd Snead	Uncategorized										
Kayleigh Kohnke, L.M.S.W.	Uncategorized										
Finkenbine Michael	Uncategorized										
Maynard Jessica Christine	Uncategorized										
Agrawal, Diviya	Uncategorized										
Galler Dana	Uncategorized										
Shore Road Radiology Associates Pc	Uncategorized										
Nyu Lutheran Medical Center	Uncategorized	~	~	~	~	~	~	~	~	~	
New York University Medical Center Pathology Associates	Uncategorized	~	~	~	~	~	~	~	~	~	
Cobble Hill Hlth Ctr Inc Lthhcp	Uncategorized	~	~	~	~	~	~	~			



Page 532 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Dominican Sister Family Healt	Uncategorized	~	~	~	~	~	~	~	~	~	
Ramirez Leonora	Uncategorized										
Campos Karina Mrs.	Uncategorized										
Jewish Board Family Child B	Uncategorized	~	~	~	~	~	~	~	~	~	
Diane Kleinau	Uncategorized										
Simonsen-Mcloughlin, Solveig	Uncategorized										
Osborne-Levy Deborah Ms.	Uncategorized										
Carina Subia	Uncategorized										
Anel De Jesus, M.A.	Uncategorized										
Ulusoy, Mattie	Uncategorized										
Mireille Gold, M.S. Ed.	Uncategorized										
Janice Keung	Uncategorized	~	~	~	~	~	~	~	~	~	
Alvarez Danielle	Uncategorized										
Kalra Gurpriya	Uncategorized										
Smith Jocelyn	Uncategorized										
Rhona D Thompson	Uncategorized										
Mola Ana Margaret	Uncategorized										
Vip Health Care Services Inc.	Uncategorized										
Village Center For Care Aadc	Uncategorized	~	~	~	~	~	~	~	~	~	
Doubrava, Christina	Uncategorized										
Mclaughlin Andrea Dr.	Uncategorized										
Premier Healthcare Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
Ryo Maruyama	Uncategorized										
Neurology And Pain Management, Pllc	Uncategorized	~	~	~	~	~	~	~			
Yuliya Nisonova, L.M.S.W.	Uncategorized										
Sam Katzurin	Uncategorized										
Gonzalez Maureen	Uncategorized										
Laitner Christina Stark	Uncategorized										
Gamzel Ny Inc	Uncategorized	~	~	~	~	~	~	~			
Illuzzi Angelo Mr.	Uncategorized										
Amy Goodman, L.C.S.W.	Uncategorized										
			1	1	1		1		1		



Page 533 of 541 **Run Date**: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green	Participating	in Projects										
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
Brooklyn Ctr Rehab & Residential Cr	Uncategorized	~	~	~	~	~	~	~	~	~		
Boland Mary E	Uncategorized											
Davido Helen	Uncategorized											
Nina louran	Uncategorized	~	~	~	~	~	~	~	~	~		
Everett Miller	Uncategorized											
Prime Home Health Srvcs	Uncategorized											
Benitez Yaisel	Uncategorized											
Crista Capriglione, M.S. Ed.	Uncategorized											
Marte Ana	Uncategorized											
Cooper Jeffrey	Uncategorized											
Sheehan Nancy	Uncategorized											
Park Slope Ctr Mental HIth In	Uncategorized	~	~	~	~	~	~	~	~	~		
Jewish Child Care Assoc	Uncategorized	~	~	~	~	~	~	~	~	~		
Parker Jewish Inst Hlth Cr Re	Uncategorized	~										
Deborah Greene	Uncategorized											
Jenny Mcfadden, L.M.S.W.	Uncategorized											
Danielle Fernandez	Uncategorized											
Leigh-Ann Cario, M.S.	Uncategorized											
Khadija Abouelhassan	Uncategorized											
Adelina Kazakova	Uncategorized											
Woo Kimmy Mr.	Uncategorized											
Fernando Reggianini, M.S. Ed.	Uncategorized											
Elsa Thomas	Uncategorized											
Cho Beverly Ms.	Uncategorized											
Parr Stellan Mr.	Uncategorized											
Andrew Chase, M.A.	Uncategorized											
Reyes Kathleen Anne	Uncategorized										_	
Amazing Home Care Inc.	Uncategorized											
Aruna Khilanani	Uncategorized											
Irina Berlin Medical P.C.	Uncategorized											
Iris Varela, L.M.S.W.	Uncategorized											



Page 534 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Cora Schwartz	Uncategorized										
Moloney, Karen	Uncategorized										
Cavolo Elizabeth C	Uncategorized										
Kimberly Phillips, M.S. Ed.	Uncategorized										
Austern David Dr.	Uncategorized										
Cheria J Hay	Uncategorized										
Dawn Orsi, M.A.	Uncategorized										
Karolyn Kingman	Uncategorized										
Joseph P. Addabbo Family Health Center	Uncategorized										
Lorraine Sanchez, M.A.	Uncategorized										
Caviglia, Dawn	Uncategorized										
Savio-Santander Lisa	Uncategorized										
Fahmida Ahmed	Uncategorized										
Dana Vered	Uncategorized	~	~	~	~	~	~	~	~	~	
Gill Kristin Ann	Uncategorized										1
Joslet Foster	Uncategorized										1
Marbelin Peralta	Uncategorized										1
Little Flower Children And Family Services Of New York	Uncategorized										
Services For The Underserved	Uncategorized	~	~	~	~	~	~	~	~	~	1
St Christopher-Ottilie Mh	Uncategorized										
Jerry Weinstock, M.A.	Uncategorized										
Pitt Sarah	Uncategorized										1
Anna Sheehy, L.M.S.W.	Uncategorized										
Leora Twena, Pa	Uncategorized	~	~	~	~	~	~	~	~	~	1
Carmen E Wah	Uncategorized										
Ella Strzepa, L.C.S.W.	Uncategorized										
Jessica Herbst	Uncategorized										
Health Insurance Plan Of Greater New York	Uncategorized										
Heidi Leong	Uncategorized										
Alison Nyman, L.M.S.W.	Uncategorized										
Damaris Dejesus	Uncategorized		†	1				†		†	†



Page 535 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green	Participatin	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Jolanta Chludzinska	Uncategorized										
Hannigan Sarah	Uncategorized										
D'Ulisse, Gina	Uncategorized										
William Sczewzcuk	Uncategorized										
Yekaterina Horlina	Uncategorized										
Bosson Julia Dr.	Uncategorized										
Reyes Allison	Uncategorized										
Cundari Christina	Uncategorized										
Kimmelman Alec C	Uncategorized										
Nyumc Dermatopathology Unit	Uncategorized										
Graham Windham Srvcs/Fam&Chld	Uncategorized	~	~	~	~	~	~	~			
Romano Caitlyn Ms.	Uncategorized										
Lise Rubin	Uncategorized										
Castro Christine M	Uncategorized										
Hayley Jarrin	Uncategorized										
Yoder Eric Mr.	Uncategorized										
Weingott Chaya	Uncategorized										
Karen Tu	Uncategorized	~	~	~	~	~	~	~	~	~	
Singh Sejal	Uncategorized										
Regina Omosebi	Uncategorized										
Kenneth Shaw	Uncategorized										
Paplanus Lisa M	Uncategorized										
Nwakeze Agatha	Uncategorized										
Christine Fuca	Uncategorized										
Alpine Home Health Care Llc	Uncategorized	~	~	~	~	~	~	~	~	~	
Jeanette Cruz, L.M.S.W.	Uncategorized										
Yakubovich Eric Mr.	Uncategorized										
Lorena Lombana	Uncategorized										
Alma Navas	Uncategorized										
Almonte, Victoria A.	Uncategorized										
Savitski Justin Mr.	Uncategorized										



Page 536 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Anthony Pignataro, M.S.	Uncategorized										
Spence Steven C	Uncategorized										
Menorah Home & Hosp Aged Inf	Uncategorized	~	~	~	~	~	~	~	~	~	
Brown Adam Dr.	Uncategorized										
South Beach Addiction Trt Ctr	Uncategorized	~	~	~	~	~	~	~	~	~	
Beatriz Toledo	Uncategorized										
Jessica Frias	Uncategorized										
Hariprashad Anita	Uncategorized										
Kaligeris, Christopher	Uncategorized										
Bustami Salah	Uncategorized										
Village Ctr For Care Lthhcp	Uncategorized										
Badaracco Mary Anne	Uncategorized										
Parker Jewish Geriatric D&T	Uncategorized	~									
Cara Millington	Uncategorized										
Samuels, Tasha, Lpn	Uncategorized										
Thyparampil M Mathew	Uncategorized										
George-Jean Wynter	Uncategorized	~	~	~	~	~	~	~	~	~	
Melster Eleonora	Uncategorized										
Jacquelyn Mckayle	Uncategorized										
Mayra Moran	Uncategorized										
Moston Jason Mr.	Uncategorized										
Bogenschutz Michael	Uncategorized										
Rtf Mercyfirst	Uncategorized	~	~	~	~	~	~	~	~	~	
Owens, Bonnie	Uncategorized										
Medical HIth Research Asc Nyc	Uncategorized	~	~	~	~	~	~	~	~	~	
Dina Angle	Uncategorized										
Elina Grinberg	Uncategorized										
Berberi Nisida Dr.	Uncategorized										
Sawaya Jennifer Dr.	Uncategorized										
Kennedy-Grant Abigail	Uncategorized										
Demmon Lindsay	Uncategorized										



Page 537 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

Provider Name Uncategorized New York University Uncategorized Micevoy Margaret Uncategorized Amanda Collazo Uncategorized Dayle Hollins, M.S. Uncategorized Marmar Charles Dr. Uncategorized New York Univ Med Ctr Rad Asc Rosenberg Andrew D Md Christy Pi Jeffrey Kirsh, M.S. Ed. Provider Category 2.a.i 2.b.iii 2.b.ii 2.b.iii 2.b.ii 2.b.ii 2.b.iii 2.b.ii 2.b.ii 2.b.ii 2.b.ii 2.b.ii 4. 2.b.ii 4. 4. 4. 4. 4. 4. 4. 4. 4.		3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii		
New York University Fratto Carolyn Mcevoy Margaret Amanda Collazo Dayle Hollins, M.S. Uncategorized Uncategorized Uncategorized Jibrail Davis Marmar Charles Dr. New York Univ Med Ctr Rad Asc Uncategorized Rosenberg Andrew D Md Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Sally Ann Clementoni Uncategorized					•			
Fratto Carolyn Uncategorized			, ,	1	1			
Mcevoy MargaretUncategorizedAmanda CollazoUncategorizedDayle Hollins, M.S.UncategorizedJibrail DavisUncategorizedMarmar Charles Dr.UncategorizedNew York Univ Med Ctr Rad AscUncategorizedRosenberg Andrew D MdUncategorizedChristy PiUncategorizedJeffrey Kirsh, M.S. Ed.UncategorizedPancrudo Angelica RUncategorizedIan PerryUncategorizedSally Ann ClementoniUncategorized		~	~	~	✓	~		
Amanda Collazo Dayle Hollins, M.S. Uncategorized Uncategorized Uncategorized Uncategorized Marmar Charles Dr. New York Univ Med Ctr Rad Asc Uncategorized Uncategorized Nesenberg Andrew D Md Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Jeffrey Kirsh, M.S. Ed. Uncategorized Uncategorized Uncategorized Pancrudo Angelica R Uncategorized								
Dayle Hollins, M.S. Uncategorized Uncategorized Marmar Charles Dr. Uncategorized New York Univ Med Ctr Rad Asc Uncategorized Uncategorized Rosenberg Andrew D Md Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Sally Ann Clementoni Uncategorized								
Jibrail Davis Marmar Charles Dr. New York Univ Med Ctr Rad Asc Uncategorized Uncategorized Rosenberg Andrew D Md Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Jeffrey Kirsh, M.S. Ed. Uncategorized Uncategorized Uncategorized Pancrudo Angelica R Uncategorized Uncategorized Uncategorized Sally Ann Clementoni Uncategorized								
Marmar Charles Dr. New York Univ Med Ctr Rad Asc Uncategorized Rosenberg Andrew D Md Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Jeffrey Kirsh, M.S. Ed. Uncategorized Uncategorized Uncategorized Sally Ann Clementoni Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized								
New York Univ Med Ctr Rad Asc Uncategorized Sally Ann Clementoni Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized Uncategorized								
Rosenberg Andrew D Md Uncategorized								
Christy Pi Uncategorized Seffrey Kirsh, M.S. Ed. Seffrey Kirsh, M.S. E								
Jeffrey Kirsh, M.S. Ed. Pancrudo Angelica R Uncategorized Ian Perry Uncategorized Uncategorized Uncategorized Uncategorized								
Pancrudo Angelica R Uncategorized Sally Ann Clementoni Uncategorized Sally Ann Clementoni								
Ian Perry Uncategorized Sally Ann Clementoni Uncategorized								
Sally Ann Clementoni Uncategorized								
Ashley Lopez Uncategorized								
Cassian Li Uncategorized Uncategorized	~	~	~	~	~	~		
Rosanny Carmona Uncategorized								
Shilian Miriam Mrs. Uncategorized								
Donnelly Lauren Uncategorized								
Ehrenberg Ethan Dr. Uncategorized								
Walker Anissa Uncategorized								
Lau Stephanie Tak Wai Uncategorized								
Rudolfo Melanie Uncategorized								
New Dimensions In Care, Inc. Uncategorized								
Kenny Christine Uncategorized								
Hastings Rachel Uncategorized			1				1	
Abundant Life Agency Uncategorized					1			
Nancy Dormevil (Duclonat), R.D.H. Uncategorized	1			1				
Christian Dwight Mr. Uncategorized			'	l j	١ ,	l i		
Gleyri J Suriel Uncategorized								



Page 538 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green											
	Participating	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Arch-Bennett, Deborah	Uncategorized										
Mccormick, Kathleen	Uncategorized										
Hands On Health Associates Llc	Uncategorized	~	~	~	~	~	~	~	~	~	
Katherine Vanterpool, M.S. Ed.	Uncategorized										
Iskhakov Moisey	Uncategorized										
Connolly Megan Kathleen	Uncategorized										
Ennis Carly Hanna	Uncategorized										
Bernstein Ilya	Uncategorized										
Jose Mansueto	Uncategorized										
James Cooper	Uncategorized	~	~	~	~	~	~	~	>	~	
Marie Charlotin	Uncategorized										
Pasternack, Anita	Uncategorized										
Montalto Daniela	Uncategorized										
Lutheran Medical Center	Uncategorized	~	~	~	~	~	~	~	~	~	
Celeste Marrero	Uncategorized										
Boro Park Ctr Rehab & Hlth Cr	Uncategorized	~	~	~	~	~	~	~	~	~	
Rojas Nixzaliz	Uncategorized										
Pagliaro Marianne	Uncategorized										
Rawley Michael	Uncategorized										
Sireci Paul Peter	Uncategorized										
James Owens	Uncategorized										
Lichter Leah	Uncategorized										
Skorney Kristin	Uncategorized										
Pennella Elisa	Uncategorized										
Gertsik Podiatry Pc	Uncategorized	~	~	~	~	~	~	~	~	~	
Jewish Child Care Assoc Mh	Uncategorized	~	~	~	~	~	~	~	~	~	
Harvey Jelley, Ph.D.	Uncategorized										
Thomas Lynch, M.A.	Uncategorized										
Block Institute 27 Ave Icf	Uncategorized										
Ny Therapeutic Communities	Uncategorized	~	~	~	~	~	~	~	~	~	
Jose Ecal	Uncategorized										



Page 539 of 541 Run Date: 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participating Pa	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Abundant Life Agency Inc	Uncategorized	~	~	~	~	~	~	~	~	~	
ifespire Inc Icf	Uncategorized	~	~	~	~	~	~	~	~	~	
ladeleine Crummer	Uncategorized										
arnegie Hill Institute Llc	Uncategorized					~					
harles Jacobus, M.A.	Uncategorized										
hoenix Houses Of New York Inc	Home and Community Based Services	~	~	~	~		~	~			
t Christopher-Ottilie Mh	Home and Community Based Services										
oung Adult Inst Icf	Home and Community Based Services										
ai Foothill Terrace	Home and Community Based Services	~					~				
oung Adult Institute Inc Icf	Home and Community Based Services										
oung Adult Inst Ste 2 lcf	Home and Community Based Services										
oung Adult Inst Ste 1 Icf	Home and Community Based Services						~				
oung Adult Inst Ste 3 lcf	Home and Community Based Services						~				
oung Adult Institute & Works	Home and Community Based Services										
oung Adult Inst Sprucewood	Home and Community Based Services					~					
oung Adult Inst Sheepshead	Home and Community Based Services	~									
oung Adult Inst Levittown	Home and Community Based Services	~									
t Christophers-Ottilie Jamai	Home and Community Based Services	~	~	~	~	~	~	~	~	~	
oung Adult Inst Lewisboro	Home and Community Based Services	~				~					
oung Adult Inst Riverdale	Home and Community Based Services										
oung Adult Inst N Barry Ave	Home and Community Based Services	~									
oung Adult Inst Hastings Icf	Home and Community Based Services	~									
oung Adult Inst Portchester	Home and Community Based Services	~									
oung Adult Inst Rose Lane	Home and Community Based Services	~					~				
oung Adult Inst 16 St(Front)	Home and Community Based Services										
oung Adult Inst Metro N (3I)	Home and Community Based Services	~				~	~	~			
oung Adult Inst Ocean Parkwy	Home and Community Based Services	~									
oung Adult Inst U S Lefrak	Home and Community Based Services	~					~				
oung Adult Inst 22nd St Icf	Home and Community Based Services	~				~		~			
oung Adult Inst Lakeview Icf	Home and Community Based Services										
t Christopher-Ottilie	Home and Community Based Services										



Page 540 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

	Participatin ₍	g in Projects									
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
Good Shepherd Services	Home and Community Based Services	~									
St Christopher Ottilie Mh	Home and Community Based Services	~	~	~	~	~	~	~	~	~	
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services	~	~	~	~	~	~	~	~	~	
Sco Family Of Services	Home and Community Based Services	~	~	~	~	~	~	~	~	~	
Omrdd/Young Adult Inst-Li	Home and Community Based Services	~									
Young Adult Inst Ste 3 Icf	Home and Community Based Services						~				
Young Adult Inst Riverdale	Home and Community Based Services										
oung Adult Inst Ste 1 Icf	Home and Community Based Services						~				
Young Adult Inst 16 St(Front)	Home and Community Based Services						~	~			
Phoenix Houses Of New York Inc	Home and Community Based Services	~	~	~	~		~		~		
St Christopher Ottilie Mh	Home and Community Based Services	~	~	~	~	~	~	~	~	~	
oung Adult Inst Levittown	Home and Community Based Services										
oung Adult Inst 22nd St Icf	Home and Community Based Services	~				~	~	~			
oung Adult Inst Icf	Home and Community Based Services										
oung Adult Inst U S Lefrak	Home and Community Based Services	~					~				
oung Adult Inst Ste 2 Icf	Home and Community Based Services										
St Christopher-Ottilie	Home and Community Based Services										
oung Adult Institute Inc Icf	Home and Community Based Services										
oung Adult Inst Metro N (3I)	Home and Community Based Services					~	~	~			
St Christopher-Ottilie Mh	Home and Community Based Services	~									
oung Adult Inst Lakeview Icf	Home and Community Based Services	~				~					
St Christopher-Ottilie Mh	Home and Community Based Services	~									
oung Adult Inst N Barry Ave	Home and Community Based Services	~									
Sco Family Of Services	Home and Community Based Services	~	~	~	~	~	~	~	~	~	
oung Adult Inst Rose Lane	Home and Community Based Services	~					~				
Sco Family Of Services Cmcm/Tcm	Home and Community Based Services	~	~	~	~	~	~	~	~	~	
oung Adult Inst Lewisboro	Home and Community Based Services										
Good Shepherd Services	Home and Community Based Services										
oung Adult Inst Portchester	Home and Community Based Services										
oung Adult Inst Ocean Parkwy	Home and Community Based Services					~	~	1			
'ai Foothill Terrace	Home and Community Based Services	~			1			†			



Page 541 of 541 Run Date : 06/30/2020

DSRIP Implementation Plan Project

NYU Brooklyn PPS (PPS ID:32)

* Safety Net Providers in Green

Participating in Projects											
Provider Name	Provider Category	2.a.i	2.b.iii	2.b.ix	2.c.i	3.a.i	3.c.i	3.d.ii	4.b.i	4.c.ii	
St Christopher-Ottilie Mh	Home and Community Based Services	~									
Young Adult Inst Hastings Icf	Home and Community Based Services	~									
Young Adult Inst Sprucewood	Home and Community Based Services					~					
Young Adult Inst Sheepshead	Home and Community Based Services	~									
St Christopher-Ottilie Mh	Home and Community Based Services	~									

Current File Uploads

		•		
User ID	File Type	File Name	File Description	Upload Date

No Records Found

Narrative Text :