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General Instructions

Achievement Value (AV) Scorecard
Millennium Collaborative Care

Step

1. Enable Content

2. Review AV Scorecard Overview

Description/Link
Click "Enable Content" at the top of the screen to
enable macros.

Image

SECURITY WARNING Macros have been disabled. Enable Content

The AV scorecard Overview is a summary of the report |Click to Access AV Scorecard Overview

Step

1. Print

2. Access Detailed Project Reports and return to AV
Scorecard Overview

3. Show or Hide reviewer comments

Functionality
Description/Link

All tabs include a print button in the upper left hand
corner. The AV Scorecard Overview tab also includes a
"Print All" button which will print all relevany reports.

The AV Scorecard Overview tab is the landing page
from which detailed project reports can be viewed.
From the AV Scorecard Overview" click the relevant
project button to access the project tab. From the
project tab click "Save and Return" to access the AV
Scorecard Overview

Each project tab includes a Show/Hide Reviewer
Comments button on the left hand side of the screen.
Click "Show Reviewer Comments" to show comments
and "Hide Reviewer Comments" to hide comments.
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Print Summary

Print All

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard
Millennium Collaborative Care

PPS Information

Quarter DY1, Q4 January 1, 2016 - March 31, 2016
PPS Millennium Collaborative Care
PPS Number 48

Achievement Value (AV) Scorecard Summary

Project Link (click on the purple link below to access
each individual project report)

Domain | Organizational (All Projects) 5.00
2.d.i 8.00
3. 16.00
Total 193.00

AV Data

AVs Available | AVs Awarded

5.00

19.00

20.00

20.00

20.00

8.00

16.00

16.00

13.00

13.00

16.00

32.00

193.00

AV
Adjustment

(1.00)
(1.00)
(1.00)
(1.00)
(1.00)
(1.00)
(1.00)
(1.00)
(1.00)
(1.00)
(1.00)

(1.00)

(11.00)

Net AVs
Awarded

4.00

18.00

19.00

19.00

19.00

7.00

15.00

15.00

12.00

12.00

15.00

31.00

182.00

Payment
Available

Payment Data

High
Payment
Performance
Earned
Funds

Total
Payment
Earned

Organizational funds are embedded within each

$835,656.62
$626,917.70
$611,820.03
$671,509.79
$614,076.66
$577,523.52
$552,130.27
$439,733.15
$477,518.07
$298,448.79

$358,138.55

$6,063,473

project's payment

$752,090.96 | $
$574,674.56 | $
$560,835.02 | $
$615,550.64 | $
$562,903.60 | $
$529,396.56 | $
$506,119.41 | $
$403,088.72 | $
$437,724.90 | $
$268,603.91 | $

$322,324.70 | §

$5,533,313 | $

$752,090.96
$574,674.56
$560,835.02
$615,550.64
$562,903.60
$529,396.56
$506,119.41
$403,088.72
$437,724.90
$268,603.91

$322,324.70

$5,533,313
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Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care AV Adjustments
In

AV Adjustment Scoresheet

Total Total AVs A Net AVs A
AVs Per ota Total AVs ol Slwargee Adjusted s s Awarded

Adjustment . Projects . Net Percentage Net
Project Available AVs Percentage AV
! Selected Awarded AV Awarded :
Organizational Adjustments (applied to all projects) 5.00 11.00 55.00 55.00 100% (1.00) 44.00 80%
Project Adjustments (applied to one project only) Various 11.00 138.00 138.00 100% 0.00 138.00 100%
Total 193.00 193.00 100% (1.00) 182.00 94%
Hide Reviewer Comments Organizational ] Project Adjustments
Organizational AV Adjustments
Av Organizational Component AV Adjustment Amount
Driving
Section 04 - Cultural Competency & Health Literacy (1.00)
® The PPS failed to submit documentation to support completion of this milestone in DY1, Q3 and did not earn the AV, which is reflected in their current payment.
The PPS submitted documentation to satisfy completion of this milestone in DY1, Q4 and therefore the milestone is now marked "Pass and Complete."
Please Select Please Select
@
Enter Reviewer Comment
Please Select Please Select
@
Enter Reviewer Comment
Please Select Please Select
@

Enter Reviewer Comment
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New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care AV Adjustments

Please Select Please Select

Enter Reviewer Comment

Total (1.00)
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

Domain | Organizational Scoresheet

AVs Available | AVs Awarded | Adjustments | __NetAVs | AV |

Domain | Organizational

Workforce Strategy Complete 1.00 1.00 0.00 1.00 100%
Section 01 - Budget Complete 1.00 1.00 0.00 1.00 100%
Section 02 - Governance Complete 1.00 1.00 0.00 1.00 100%
Section 03 - Financial Sustainability Complete 1.00 1.00 0.00 1.00 100%
Section 04 - Cultural Competency & Health Literacy Complete 1.00 1.00 (1.00) 0.00 0%
Section 05 - IT Systems and Processes Complete N/A N/A N/A N/A N/A
Section 06 - Performance Reporting Complete N/A N/A N/A N/A N/A
Section 07 - Practitioner Engagement Complete N/A N/A N/A N/A N/A
Section 08 - Population Health Management Complete N/A N/A N/A N/A N/A
Section 09 - Clinical Integration Complete N/A N/A N/A N/A N/A
Section 10 - General Project Reporting Complete N/A N/A N/A N/A N/A
Total Complete 5.00 5.00 (1.00) 4.00 100%

Net Organizational AVs Awarded: 4 out of 5

Hide Reviewer Comments

Workforce Strategy

Process AV Required Due | Committed Due Milestone i
. Milestone 9 Reviewer Status AV Awarded
Measure Driving Date Date Status
Workforce
Strategy
Budget

Updates
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Save & Return

Additional
Workforce
Strategy
Budget
Updates
(non AV-
driving)

1. Define target workforce state (in line
with DSRIP program's goals)

2. Create a workforce transition roadmap
for achieving defined target workforce

3. Perform detailed gap analysis between
current state assessment of workforce
and projected future state

4. Produce a compensation and benefit
analysis, covering impacts on both
retrained and redeployed staff, as well as
new hires, particularly focusing on full and
partial placements

5. Develop training strategy

Major Risks to Implementation & Risk
Mitigation Strategies

N/A

N/A

N/A

N/A

N/A

N/A

New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

N/A

N/A

N/A

N/A

N/A

N/A

In Process

In Process

In Process

In Process

In Process

In Process

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

Major Dependencies on Organizational

N/A N/A In Process Pass & Ongoing
Workstreams
®
Roles and Responsibilities N/A N/A In Process Pass & Ongoing
Additional ®
Workforce
N/A
Strategy .
. Key Stakeholders N/A N/A In Process Pass & Ongoing
Topic Areas
®
IT Expectations N/A N/A In Process Pass & Ongoing
®
Progress Reporting N/A N/A In Process Pass & Ongoing
®
Total 1
Section 01 Budget
Process AV Milestone Required Due | Committed Due Milestone Reviewer Status AV Awarded
Measure Driving Date Date Status
Module 1.1 - PPS Budget Report (Baseline) Ongoing N/A Completed Pass & Complete
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Save & Return

Module 1.2 - PPS Budget Report (Quarterly Ongoing
Quarterly ®
Project
Reports, . .
. Module 1.3 - PPS Flow of Funds (Baseline) Ongoing
Project
Budget and ®
Flow of
Funds .
Module 1.4 - PPS Flow of Funds (Quarterly) Ongoing
®
Quarterly Progress Reports N/A
®
Total

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

N/A In Process Pass & Ongoing
N/A Completed Pass & Complete 1
N/A In Process Pass & Ongoing
N/A In Process Pass & Ongoing
1

Section 02 Governance

Process AV

Mil
Measure Driving flestone Date
1. Finalize governance structure and sub-
T1e e 9/30/2015
® committee structure
2. Establish a clinical governance
Governance structure, including clinical quality 12/31/2015

Structure @ | committees for each DSRIP project

Required Due

Committed Due Milestone

Reviewer Status AV Awarded
Date Status
9/30/2015 Completed Pass & Complete
12/31/2015 Completed Pass & Complete
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

Updates
1
3. Finalize bylaws and policies or
inalize bylaws and policies or 9/30/2015 | 9/30/2015 | Completed Pass & Complete
® Committee Guidelines where applicable
4. Establish governance structure
Governance : o 12/31/2015 12/31/2015 Completed Pass & Complete
reporting and monitoring processes
Process ()
Update
5. Finalize community engagement plan,
including communications with the public .
& . - P N/A 6/30/2016 In Process Pass & Ongoing
® and non-provider organizations (e.g.
schools, churches, homeless services,
6. Finalize partnership agreements or .
F? Pag N/A 6/30/2016 In Process Pass & Ongoing
contracts with CBOs
o
Additional — —
7. Finalize agency coordination plan
Governance imed at engaging appropriate public
Milestones aime g §ing approp P N/A 6/30/2016 In Process Pass & Ongoing N/A
(non AV- P sector agencies at state and local levels
- (e.g. local departments of health and
driving)
8. Finalize workforce communication and .
inatize W uhicati N/A 6/30/2016 In Process Pass & Ongoing

® engagement plan
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

9. Inclusion of CBOs in PPS

. N/A 6/30/2016 In Process Pass & Ongoing
Implementation
®
Major Risks to Impl tation & Risk .
?J.Or .IS st mp. ementation & Tis N/A N/A In Process Pass & Ongoing
Mitigation Strategies
®
Major D denci 0} izati | .
ajor Dependencies on Organizationa N/A N/A In Process Pass & Ongoing
Workstreams
®
Roles and Responsibilities N/A N/A In Process Pass & Ongoing
®
Additional
Governance N/A
Topic Areas Key Stakeholders N/A N/A In Process Pass & Ongoing
®
IT Expectations N/A N/A In Process Pass & Ongoing
®
Progress Reporting N/A N/A In Process Pass & Ongoing
®
Total 1

Section 03 Financial Sustainability
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

Process AV Milestone Required Due | Committed Due Milestone Reviewer Status AV Awarded
Measure Driving Date Date Status
1. Finalize PPS finance structure, includin
naliz ' Ucture, Including —45/31/2015 | 12/31/2015 | Completed Pass & Complete
® reporting structure
2. Perform network financial health
current state assessment and develo
N . —_ P 3/31/2016 | 3/31/2016 | Completed Pass & Complete
Financial ® financial sustainability strategy to address
Stability key issues.
Update
3. Finalize Compliance Plan consistent
with New York State Social Services Law 12/31/2015 12/31/2015 Completed Pass & Complete
@® 363d 1
4. Develop detailed baseline assessment
of revenue linked to value-based .
. 3/31/2016 9/30/2016 In Process Pass & Ongoing
PPS ® payment, preferred compensation
Transition modalities for different provider-types
to Value
Based
Pavment 5. Finalize a plan towards achieving 90%
S Ztem value-based payments across network by 12/31/2016 12/31/2016 | Not Started Pass & Ongoing
Y @ |year 5 of the waiver at the latest

6. Putin place Level 1 VBP arrangement
for PCMH/APC care and one other care TBD N/A N/A N/A
@ | bundle or subpopulation
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

Additional
PPS 7. Contract 50% of care-costs through
Transition Level 1 VBPs, and > 30% of these costs TBD N/A N/A N/A
to Value @ [ through Level 2 VBPs or higher N/A
Based
Payment
System 8. > 90% of total MCO-PPS payments (in
terms of total dollars) captured in at least TBD N/A N/A N/A
@ |Level 1 VBPs, and > 70% of total costs
Major Risks to Implementation & Risk .
. J. .I p ! ! N/A N/A In Process Pass & Ongoing
Mitigation Strategies
o
Major Dependencies on Organizational .
J P ! ganizatl N/A N/A In Process Pass & Ongoing
Workstreams
o
Roles and Responsibilities N/A N/A In Process Pass & Ongoing
Additional ®
Financial
Stabilit N/A
. Y Key Stakeholders N/A N/A In Process Pass & Ongoing
Topic Areas
o
IT Expectations N/A N/A In Process Pass & Ongoing
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

Progress Reporting N/A N/A In Process Pass & Ongoing

Total 1

Process
Measure

Cultural
Competency
/Health
Literacy

AV
Driving

Section 04 Cultural Competency & Health Literacy
Milestone Required Due | Committed Due Milestone Reviewer Status AV Awarded
Date Date Status

1. Finalize cultural competency / health
literacy strategy.
The PPS failed to submit documentation to support completion of this milestone in DY1, Q3 and did not earn the AV, which
is reflected in their current payment. The PPS submitted documentation to satisfy completion of this milestone in DY1, Q4
and therefore the milestone is now marked "Pass and Complete."
2. Develop a training strategy focused on 1

addressing the drivers of health disparities

12/31/2015 12/31/2015 Completed Pass & Complete

6/30/2016 6/30/2016 InP Pass & Ongoin
(beyond the availability of language- /30/ /30/ nrrocess sl
appropriate material).
Major Risks to Impl tation & Risk .
?J.or .IS . mp. ementation & Fis N/A N/A In Process Pass & Ongoing
Mitigation Strategies
Major D denci 0] izational .
ajor Dependencies on Organizationa N/A N/A In Process Pass & Ongoing

Workstreams
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

Additional Roles and Responsibilities N/A N/A In Process Pass & Ongoing
Cultural ®
C t
. Key Stakeholders N/A N/A In Process Pass & Ongoing
Literacy .
Topic Areas
IT Expectations N/A N/A In Process Pass & Ongoing
o
Progress Reporting N/A N/A In Process Pass & Ongoing
o
Total 1
Section 05 IT Systems and Processes
Process AV Milestone Required Due | Committed Due Milestone Reviewer Status AV Awarded
Measure Driving Date Date Status

1. Perform current state assessment of IT

capabilities across network, identifying

any critical gaps, including readiness for N/A 12/31/2016 In Process Pass & Ongoing
@  data sharing and the implementation of

interoperable IT platform(s).

2. Develop an IT Change Management

N/A 6/30/2017 In Process Pass & Ongoing
o | Strategy.
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Save & Return

IT Systems
and
Processes

Additional
IT Systems
and
Processes
Topic Areas

3. Develop roadmap to achieving clinical
data sharing and interoperable systems
across PPS network

4. Develop a specific plan for engaging
attributed members in Qualifying Entities

5. Develop a data security and
confidentiality plan.

Major Risks to Implementation & Risk
Mitigation Strategies

Major Dependencies on Organizational
Workstreams

Roles and Responsibilities

Key Stakeholders

N/A

N/A

N/A

N/A

N/A

N/A

N/A

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

N/A
3/31/2017 In Process Pass & Ongoing /
3/31/2018 In Process Pass & Ongoing
12/31/2015 Completed Pass & Ongoing
N/A In Process Pass & Ongoing
N/A In Process Pass & Ongoing
N/A In Process Pass & Ongoing
N/A
N/A In Process Pass & Ongoing
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Save & Return

Progress Reporting

N/A

Total

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

N/A In Process Pass & Ongoing

Process
Measure

Performanc
e Reporting

AV
Driving

Section 06 Performance Reporting

Milestone

1. Establish reporting structure for PPS-
wide performance reporting and
communication.

2. Develop training program for
organizations and individuals throughout
the network, focused on clinical quality
and performance reporting.

Major Risks to Implementation & Risk
Mitigation Strategies

Major Dependencies on Organizational
Workstreams

Roles and Responsibilities

Required Due
Date

N/A

N/A

N/A

N/A

N/A

0
Committed Due Milestone Reviewer Status AV Awarded
Date Status
12/31/2016 In Process Pass & Ongoing
N/A
12/31/2017 In Process Pass & Ongoing
N/A
N/A In Process Pass & Ongoing
N/A In Process Pass & Ongoing
N/A In Process Pass & Ongoing
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Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

Additional w
Performanc
e Reportin N/A
'p & Key Stakeholders N/A N/A In Process Pass & Ongoing
Topic Areas
®
IT Expectations N/A N/A In Process Pass & Ongoing
®
Progress Reporting N/A N/A In Process Pass & Ongoing
®
Total 0
Section 07 Practitioner Engagement
Process AV Milestone Required Due | Committed Due Milestone Reviewer Status AV Awarded
Measure Driving Date Date Status
1. Develop Practitioners communication .
P N/A 12/31/2016 In Process Pass & Ongoing
and engagement plan.
®
2. Develop traini ducati |
Practitioner v p ral'nlng/e ucation plan
targeting practioners and other N/A
Engagement . . i
professional groups, designed to educate N/A 12/31/2016 In Process Pass & Ongoing

@ them about the DSRIP program and your
PPS-specific quality improvement agenda.
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

Major Risks to Implementation & Risk

N/A N/A In Process Pass & Ongoin
Mitigation Strategies / / Sl
®
Major Dependencies on Organizational .
: P & N/A N/A In Process Pass & Ongoing
Workstreams
®
Roles and Responsibilities N/A N/A In Process Pass & Ongoing
Additional ®
Practitioner
Engagement N/A
g- g Key Stakeholders N/A N/A In Process Pass & Ongoing
Topic Areas
®
IT Expectations N/A N/A In Process Pass & Ongoing
®
Progress Reporting N/A N/A In Process Pass & Ongoing
®
Total 0
Section 08 Population Health Management
Process AV Milestone Required Due | Committed Due Milestone Reviewer Status AV Awarded
Measure Driving Date Date Status
1. Develop population health .
P pop N/A 6/30/2017 In Process Pass & Ongoing
& |Management roadmap. NIA
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

' I‘l,l'\
Population
Health L . . i
2. Finalize PPS-wide bed reduction plan. N/A 3/31/2017 Not Started Pass & Ongoing
o N/A
Major Risks to Implementation & Risk .
. J. .I p I ! N/A N/A In Process Pass & Ongoing
Mitigation Strategies
®
Major Dependencies on Organizational .
J P ! ganizatl N/A N/A In Process Pass & Ongoing
Workstreams
®
Roles and Responsibilities N/A N/A In Process Pass & Ongoing
Additional ®
Population
Hezlth Topic N/A
Areas P Key Stakeholders N/A N/A In Process Pass & Ongoing
®
IT Expectations N/A N/A In Process Pass & Ongoing
®
Progress Reporting N/A N/A In Process Pass & Ongoing
®

Total 0
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Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

Section 09 Clinical Integration

Process AV Milestone Required Due | Committed Due Milestone Reviewer Status AV Awarded
Measure Driving Date Date Status
1. Perform a clinical integration 'needs .
¢ & N/A 3/31/2017 In Process Pass & Ongoing
® assessment'. N/A
Clinical
Integration .
8 2. Develop a Clinical Integration strategy. N/A 3/31/2017 Not Started Pass & Ongoing
(] N/A
Major Risks to Implementation & Risk .
. J. . p N/A N/A In Process Pass & Ongoing
Mitigation Strategies
®
Major Dependencies on Organizational .
) P & N/A N/A In Process Pass & Ongoing
Workstreams
®
Roles and Responsibilities N/A N/A In Process Pass & Ongoing
Additional ®
Clinical
Integration N/A
,g Key Stakeholders N/A N/A In Process Pass & Ongoing
Topic Areas
®
IT Expectations N/A N/A In Process Pass & Ongoing
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Save & Return

Progress Reporting

N/A

Total

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Domain 1 Organizational AVs

N/A In Process Pass & Ongoing
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Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.a.i
rin

Project Snapshot
Project Domain |System Transformation Projects (Domain 2) Payment Available (DY1) S 4,178,283.11
Project ID 2.a.i DY1 Initial Payment S 2,506,969.86
Create an Integrated Delivery System focused on DY1 Q2 Payment Earned > 835,656.62

Project Title Evidence Based Medicine and Population Health DY1 Payment Not Earned to Date > (0/00))
Y — DY1 Funding Remaining S 835,656.62

Funding Available for Distribution DY1Q4 S 835,656.62

2.a.i Scoresheet

Domain Domain Payment Net
. AVs Net AVs | Percentage : : .

Component Review Status : Funding % | Funding % | Available Payment
Available | Awarded AV

(DY1) (DY1, Q4) (S) Earned (S)
Domain 1 Organizational Complete 5.00 4.00 80%

Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 80% 10% 417,828 334,263
Patient Engagement Speed N/A 0.00 0.00 0%

Domain 1 Subtotal 5.00 4.00 80% 80% 10% 417,828 334,263

Domain 2 Domain 2 Pay for Reporting (P4R) Complete 14.00 14.00 100% 20% 10% 417,828 417,828

Domain 2 Pay for Performance (P4P) N/A N/A N/A N/A 0% 0% - -

Domain 2 Subtotal 14.00 14.00 100% 20% 10% 417,828 417,828

Total Complete 19.00 18.00 95% 100% 20% 835,657 752,091

Total Project 2.a.i AVs Awarded: 18 out of 19

Hide Reviewer Comments
Domain 1 Project Milestones Project 2.a.i

Required Due, Committed | Milestone

AV Driving Project Requirement and Metric/Deliverable
Date Due Date Status

Reviewer Status AVs Awarded

@ Module 1 - Major risks to implementation and mitigation strategies Ongoing N/A In Process Pass & Ongoing N/A



NEW | Depart t | Medicaid
YORK parimen :
STATE | of Health Redesign Team

Save & Return

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.a.i

@
Total 0.00
Domain 1 Project Prescribed Milestones Project 2.a.i
AV Driving Project Requirement and Metric/Deliverable LI | CElallE e Reviewer Status AVs Awarded
Date Due Date Status

1. All PPS providers must be included in the Integrated Delivery System.

The IDS should include all medical, behavioral, post-acute, long-term care,

and community-based service providers within the PPS network; 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
@ additionally, the IDS structure must include payers and social service

organizations, as necessary to support its strategy.

2. Utilize partnering HH and ACO population health management systems

and capabilities to implement the PPS’ strategy towards evolving into an | 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
@ IDS.

3. Ensure patients receive appropriate health care and community

support, including medical and behavioral health, post-acute care, long 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
@ term care and public health services.

4. Ensure that all PPS safety net providers are actively sharing EHR

systems with local health information exchange/RHIO/SHIN-NY and

sharing health information among clinical partners, including directed 3/31/2018 | 3/31/2018 | In Process Pass & Ongoing N/A
@ exchange (secure messaging), alerts and patient record look up, by the

end of Demonstration Year (DY) 3.



NEW . | Department | Medicaid
YORK P 2
STATE Of Health RedeSIgn Team

Save & Return

5. Ensure that EHR systems used by participating safety net providers
meet Meaningful Use and PCMH Level 3 standards and/or APCM by the
@ end of Demonstration Year 3.

6. Perform population health management by actively using EHRs and
other IT platforms, including use of targeted patient registries, for all
@ participating safety net providers.

7. Achieve 2014 Level 3 PCMH primary care certification and/or meet
state-determined criteria for Advanced Primary Care Models for all
participating PCPs, expand access to primary care providers, and meet
EHR Meaningful Use standards by the end of DY 3.

8. Contract with Medicaid Managed Care Organizations and other payers,
as appropriate, as an integrated system and establish value-based
@ payment arrangements.

9. Establish monthly meetings with Medicaid MCOs to discuss utilization
trends, performance issues, and payment reform.

10. Re-enforce the transition towards value-based payment reform by
P aligning provider compensation to patient outcomes.

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.a.i

3/31/2018 | 3/31/2018 | In Process Pass & Ongoing N/A
3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
3/31/2018 | 3/31/2018 | In Process Pass & Ongoing N/A
3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A



Yenic | Department | Medicaid
;%E'Ir(s of II-JIealth Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.a.i
rin

11. Engage patients in the integrated delivery system through outreach
and navigation activities, leveraging community health workers, peers, 3/31/2019 | 3/31/2019 | In Process Pass & Ongoing N/A
@ and culturally competent community-based organizations, as appropriate.

Total 0.00

Domain 2 Pay for Performance and Pay for Reporting Project 2.a.i (all Milestones are P4R in DY1)

AV Driving Measure Reviewer Status AVs Awarded
Adult Access to Preventive or Ambulatory Care - 20 to 44 years Pass & Ongoing 0.33333333
®
Adult Access to Preventive or Ambulatory Care - 45 to 64 years Pass & Ongoing 0.33333333
®
Adult Access to Preventive or Ambulatory Care - 65 and older Pass & Ongoing 0.33333333
®
CAHPS Measures - Care Coordination with provider up-to-date about care received from other providers Pass & Ongoing 1
®
Children's Access to Primary Care- 12 to 24 months Pass & Ongoing 0.25
®
Children's Access to Primary Care- 25 months to 6 years Pass & Ongoing 0.25
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STATE | of Health Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.a.i
rin

v

Children's Access to Primary Care- 7 to 11 years Pass & Ongoing 0.25
®

Children's Access to Primary Care- 12 to 19 years Pass & Ongoing 0.25
®

Getting Timely Appointments, Care and information (Q6, 8, 10, and 12) Pass & Ongoing 0.5
®

Helpful, Courteous, and Respectful Office Staff (Q24 and 25) Pass & Ongoing 0.5
®

H-CAHPS — Care Transition Metrics Pass & Ongoing 1
®

Medicaid Spending on ER and Inpatient Services Pass & Ongoing 1
®

Medicaid spending on Primary Care and community based behavioral health care Pass & Ongoing 1
®

PDI 90- Composite of all measures +/- Pass & Ongoing 1



NEW | De t t | Medicaid
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STATE | of Health Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.a.i
rin

v
Percent of eligible providers with participating agreements with RHIOs, meeting Meaningful Use criteria and able
. g_ _p_ . P pating ag ’ & & Pass & Ongoing 1
PS to participate in bidirectional exchange
Percent of PCP meeting PCMH (NCQA) or Advance Primary Care (SHIP) standards Pass & Ongoing 1
®
Percent of total Medicaid provider reimbursement received through sub-capitation or other forms of non-FFS .
i Pass & Ongoing N/A
reimbursement
®
Potentially Avoidable Emergency Room Visits Pass & Ongoing 1
®
Potentially Avoidable Readmissions Pass & Ongoing 1
®
PQI 90 — Composite of all measures +/- Pass & Ongoing 1
®
Primary Care - Length of Relationship - Q3 Pass & Ongoing 0.5
®
Primary Care - Usual Source of Care - Q2 Pass & Ongoing 0.5



Yonk | Department | Medicaid
;%EIF(E of II'J'lealth Redesign Team New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.a.i
rin

Total 14.00



York | Department | Medicaid
YORK i
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.iii
rin

Project Snapshot Payment Snapshot
Project Domain |System Transformation Projects Payment Available (DY1) S 3,134,588.48
Project ID 2.b.iii DY1 Initial Payment S 1,880,753.09
DY1 Q2 Payment Earned S 626,917.70
Project Title ED care triage for at-risk populations by1 Payn'fent Not I%arned to Date > 0.00
DY1 Funding Remaining S 626,917.70
Funding Available for Distribution DY1Q4 S 626,917.70

2.b.iii Scoresheet

Domain Domain Payment Net
. AVs Net AVs | Percentage : ) )
Component Review Status ) Funding % | Funding % | Available Payment
Available | Awarded AV
(DY1) (DY1, Q4) (S) Earned (S)

Domain 1 Organizational Complete 5.00 4.00 80%

Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 80% 10% 313,459 261,216
Patient Engagement Speed Complete 1.00 1.00 100%

Domain 1 Subtotal 6.00 5.00 83% 80% 10% 313,459 261,216

Domain 2 Domain 2 Pay for Reporting (P4R) Complete 14.00 14.00 100% 20% 10% 313,459 313,459

Domain 2 Pay for Performance (P4P) N/A N/A N/A N/A 0% 0% - -

Domain 2 Subtotal 14.00 14.00 100% 20% 10% 313,459 313,459

Total Complete 20.00 19.00 95% 100% 20% 626,918 574,675

Total Project 2.h.iii AVs Awarded: 19 out of 20

Hide Reviewer Comments

Domain 1 Project Milestones Project 2.b.iii

Required Committed = Milestone

AV Driving Project Requirement and Metric/Deliverable
Due Date Due Date Status

Reviewer Status AVs Awarded

Module 1 - Major risks to implementation and mitigation strategies Ongoing N/A In Process Pass & Ongoing N/A



York | Department | Medicaid
STATE of Health

Redesign Team New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.iii
rin

Module 3 - Patient Engagement Speed Ongoing N/A In Process Pass & Ongoing 1

Total 1.00

Domain 1 Project Prescribed Milestones Project 2.b.iii
Required Committed = Milestone
Due Date Due Date Status

AV Driving Project Requirement and Metric/Deliverable Reviewer Status AVs Awarded

1. Establish ED care triage program for at-risk populations 6/30/2017 | 6/30/2017 | In Process Pass & Ongoing N/A

2. Participating EDs will establish partnerships to community primary
care providers with an emphasis on those that are PCMHs and have open

access scheduling.

a. Achieve NCQA 2014 Level 3 Medical Home standards or NYS Advanced | 3/31/2018 | 3/31/2018 | In Process Pass & Ongoing N/A
() Primary Care Model standards by the end of DSRIP Year 3.

b. Develop process and procedures to establish connectivity between the

emergency department and community primary care providers.
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Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.iii
rin

3. For patients presenting with minor illnesses who do not have a

primary care provider:

a. Patient navigators will assist the presenting patient to receive an

immediate appointment with a primary care provider, after required

medical screening examination, to validate a non-emergency need. 9/30/2017 | 9/30/2017 | In Process Pass & Ongoing N/A
() b. Patient navigator will assist the patient with identifying and accessing

needed community support resources.

c. Patient navigator will assist the member in receiving a timely

appointment with that provider’s office (for patients with a primary care

4. Established protocols allowing ED and first responders - under
supervision of the ED practitioners - to transport patients with non-acute

Pass & Ongoi
® disorders to alternate care sites including the PCMH to receive more 6/30/2015 | 3/31/2020 | On Hold ass (58 N/A
appropriate level of care. (This requirement is optional.)
5. Use EHRs and other technical platforms to track all patients engaged
. . P P 838 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
in the project.
@
Total 0.00

Domain 2 Pay for Performance and Pay for Reporting Project 2.b.iii (all Milestones are P4R in DY1)

AV Driving Measure Reviewer Status AVs Awarded

Adult Access to Preventive or Ambulatory Care - 20 to 44 years Pass & Ongoing 0.33333333
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New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.iii

Adult Access to Preventive or Ambulatory Care - 45 to 64 years Pass & Ongoing 0.33333333
Adult Access to Preventive or Ambulatory Care - 65 and older Pass & Ongoing 0.33333333
CAHPS Measures - Care Coordination with provider up-to-date about care received from other providers Pass & Ongoing 1
Children's Access to Primary Care- 12 to 19 years Pass & Ongoing 0.25
Children's Access to Primary Care- 12 to 24 months Pass & Ongoing 0.25
Children's Access to Primary Care- 25 months to 6 years Pass & Ongoing 0.25
Children's Access to Primary Care- 7 to 11 years Pass & Ongoing 0.25
Getting Timely Appointments, Care and information (Q6, 8, 10, and 12) Pass & Ongoing 0.5
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New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.iii

v

Helpful, Courteous, and Respectful Office Staff (Q24 and 25) Pass & Ongoing 0.5
@

H-CAHPS — Care Transition Metrics Pass & Ongoing 1
@

Medicaid Spending on ER and Inpatient Services Pass & Ongoing 1
@

Medicaid spending on Primary Care and community based behavioral health care Pass & Ongoing 1
@

PDI 90- Composite of all measures +/- Pass & Ongoing 1
@

P t of eligibl id ith participati ts with RHIO ting Meaningful U iteri d abl

ercen. 9 e |g.| e.p.row .ers with participating agreements wi s, meeting Meaningful Use criteria and able Pass & Ongoing 1

® to participate in bidirectional exchange

Percent of PCP meeting PCMH (NCQA) or Advance Primary Care (SHIP) standards Pass & Ongoing 1
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.iii
rin

Percent of total Medicaid provider reimbursement received through sub-capitation or other forms of non-FFS

. Pass & Ongoing N/A

reimbursement
o

Potentially Avoidable Emergency Room Visits Pass & Ongoing 1
o

Potentially Avoidable Readmissions Pass & Ongoing 1
o

PQI 90 — Composite of all measures +/- Pass & Ongoing 1
o

Primary Care - Length of Relationship - Q3 Pass & Ongoing 0.5
o

Primary Care - Usual Source of Care - Q2 Pass & Ongoing 0.5
o

Total 14.00
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Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.vii
rin

Project Snapshot Payment Snapshot
Project Domain |System Transformation Projects (Domain 2) Payment Available (DY1) S 3,059,100.13
Project ID 2.b.vii DY1 Initial Payment S 1,835,460.08
DY1 Q2 Payment Earned S 611,820.03
Project Title Implementing the INTERACT project (inpatient DY1 Payment Not Earned to Date S 0.00
transfer avoidance program for SNF) DY1 Funding Remaining S 611,820.03
Funding Available for Distribution DY1Q4 S 611,820.03

2.b.vii Scoresheet

Domain Domain Payment Net
. AVs Net AVs | Percentage : ) )
Component Review Status ) Funding % | Funding % | Available Payment
Available | Awarded AV
(DY1) (DY1, Q4) (S) Earned (S)
Domain 1 Organizational Complete 5.00 4.00 80%
Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 80% 10% 305,910 254,925
Patient Engagement Speed Complete 1.00 1.00 100%
Domain 1 Subtotal 6.00 5.00 83% 80% 10% 305,910 254,925
Domain 2 Domain 2 Pay for Reporting (P4R) Complete 14.00 14.00 100% 20% 10% 305,910 305,910
Domain 2 Pay for Performance (P4P) N/A N/A N/A N/A 0% 0% - -
Domain 2 Subtotal 14.00 14.00 100% 20% 10% 305,910 305,910
Total Complete 20.00 19.00 95% 100% 20% 611,820 560,835

Total Project 2.b.vii AVs Awarded: 19 out of 20

Hide Reviewer Comments

Domain 1 Project Milestones Project 2.b.vii

Required Committed = Milestone

AV Driving Project Requirement and Metric/Deliverable
Due Date Due Date Status

Reviewer Status AVs Awarded

Module 1 - Major risks to implementation and mitigation strategies Ongoing N/A In Process Pass & Ongoing N/A



New . | Department | Medicaid
;%EIF(E of I?Iealth Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.vii
rin

Module 3 - Patient Engagement Speed Ongoing N/A In Process Pass & Ongoing 1

Total 1.00

Domain 1 Project Prescribed Milestones Project 2.b.vii

Required Committed = Milestone
Due Date Due Date Status

AV Driving Project Requirement and Metric/Deliverable Reviewer Status AVs Awarded

1. Implement INTERACT at each participating SNF, demonstrated by
active use of the INTERACT 3.0 toolkit and other resources available at 6/30/2016 | 6/30/2016 | In Process Pass & Ongoing N/A
() http://interact2.net.

2. Identify a facility champion who will engage other staff and serve as a

Pass & Ongoi
° coach and leader of INTERACT program. 3/31/2017 | 3/31/2017 | In Process ass ngoing N/A
3. Implement care pathways and other clinical tools for monitoring
chronically ill patients, with the goal of early identification of potential 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
() instability and intervention to avoid hospital transfer.
4. Educate all staff on care pathways and INTERACT principles. 9/30/2016 | 9/30/2016 | In Process Pass & Ongoing N/A



New . | Department | Medicaid
;%EIF(E of I?Iealth Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.vii
rin

5. Implement Advance Care Planning tools to assist residents and
families in expressing and documenting their wishes for near end of life | 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
@ |and end of life care.

6. Create coaching program to facilitate and support implementation. 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
@
7. Educate patient and family/caretakers, to facilitate participation in .
. 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
planning of care.
@
8. Establish enhanced communication with acute care hospitals, 9/30/2016 | 9/30/2016 | In P Pass & Ongoin N/A
® preferably with EHR and HIE connectivity. nrrocess L
9. Measure outcomes (including quality assessment/root cause analysis
. (including quality as v/ Y51 9/30/2016 | 9/30/2016 | In Process Pass & Ongoing N/A
® of transfer) in order to identify additional interventions.
10. Use EHRs and other technical platforms to track all patients engaged
. . P P 838 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
in the project.
@
Total 0.00

Domain 2 Pay for Performance and Pay for Reporting Project 2.b.vii (all Milestones are P4R in DY1)
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AV Driving

Measure

Adult Access to Preventive or Ambulatory Care - 20 to 44 years

Adult Access to Preventive or Ambulatory Care - 45 to 64 years

Adult Access to Preventive or Ambulatory Care - 65 and older

CAHPS Measures - Care Coordination with provider up-to-date about care received from other providers

Children's Access to Primary Care- 12 to 19 years

Children's Access to Primary Care- 12 to 24 months

Children's Access to Primary Care- 25 months to 6 years

Children's Access to Primary Care- 7 to 11 years

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016

Millennium Collaborative Care - Project 2.b.vii

Reviewer Status

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

AVs Awarded

0.33333333

0.33333333

0.33333333

0.25

0.25

0.25

0.25
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New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.vii

Getting Timely Appointments, Care and information (Q6, 8, 10, and 12) Pass & Ongoing 0.5
Helpful, Courteous, and Respectful Office Staff (Q24 and 25) Pass & Ongoing 0.5
H-CAHPS — Care Transition Metrics Pass & Ongoing 1
Medicaid Spending on ER and Inpatient Services + Pass & Ongoing 1
Medicaid spending on Primary Care and community based behavioral health care Pass & Ongoing 1
PDI 90- Composite of all measures +/- Pass & Ongoing 1
Percent of eligible providers with participating agreements with RHIOs, meeting Meaningful Use criteria and able i 1

to participate in bidirectional exchange
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.vii
rin

Percent of PCP meeting PCMH (NCQA) or Advance Primary Care (SHIP) standards Pass & Ongoing 1
@

Percent of total Medicaid provider reimbursement received through sub-capitation or other forms of non-FFS .

] Pass & Ongoing N/A

reimbursement
@

Potentially Avoidable Emergency Room Visits Pass & Ongoing 1
@

Potentially Avoidable Readmissions Pass & Ongoing 1
@

PQI 90 — Composite of all measures +/- Pass & Ongoing 1
@

Primary Care - Length of Relationship - Q3 Pass & Ongoing 0.5
@

Primary Care - Usual Source of Care - Q2 Pass & Ongoing 0.5
@

Total 14.00
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Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - PI'OjECt 2.b.viii
rin

Project Snapshot Payment Snapshot
Project Domain |System Transformation Projects (Domain 2) Payment Available (DY1) S 3,357,548.93
Project ID 2.b.viii DY1 Initial Payment S 2,014,529.36
DY1 Q2 Payment Earned S 671,509.79
Project Title Hospital-Home Care Collaboration Solutions by1 Payn'!ent Not I%arned to Date > 0.00
DY1 Funding Remaining S 671,509.79
Funding Available for Distribution DY1Q4 S 671,509.79

2.b.viii Scoresheet

Domain Domain Payment Net
. AVs Net AVs | Percentage . k .
Component Review Status ) Funding % | Funding % | Available Payment
Available | Awarded AV
(DY1) (DY1, Q4) (S) Earned (S)

Domain 1 Organizational Complete 5.00 4.00 80%

Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 80% 10% 335,755 279,796
Patient Engagement Speed Complete 1.00 1.00 100%

Domain 1 Subtotal 6.00 5.00 83% 80% 10% 335,755 279,796

Domain 2 Domain 2 Pay for Reporting (P4R) Complete 14.00 14.00 100% 20% 10% 335,755 335,755

Domain 2 Pay for Performance (P4P) N/A N/A N/A N/A 0% 0% - -

Domain 2 Subtotal 14.00 14.00 100% 20% 10% 335,755 335,755

Total Complete 20.00 19.00 95% 100% 20% 671,510 615,551

Total Project 2.b.viii AVs Awarded: 19 out of 20

Hide Reviewer Comments

Domain 1 Project Milestones Project 2.b.viii

Required Committed = Milestone

AV Driving Project Requirement and Metric/Deliverable
Due Date Due Date Status

Reviewer Status AVs Awarded

Module 1 - Major risks to implementation and mitigation strategies Ongoing N/A In Process Pass & Ongoing N/A



New . | Department | Medicaid
;%EIF(E of I?Iealth Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - PI'OjECt 2.b.viii
rin

w
Module 3 - Patient Engagement Speed Ongoing N/A In Process Pass & Ongoing 1
@
Total 1.00
Domain 1 Project Prescribed Milestones Project 2.b.viii
AV Driving Project Requirement and Metric/Deliverable peasied e L =tene Reviewer Status AVs Awarded

Due Date Due Date Status

1. Assemble Rapid Response Teams (hospital/home care) to facilitate
patient discharge to home and assure needed home care services are in | 9/30/2016 | 9/30/2016 | In Process Pass & Ongoing N/A
() place, including, if appropriate, hospice.

2. Ensure home care staff have knowledge and skills to identify and
respond to patient risks for readmission, as well as to support evidence- | 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
() based medicine and chronic care management.

3. Develop care pathways and other clinical tools for monitoring
chronically ill patients, with the goal of early identification of potential 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
() instability and intervention to avoid hospital transfer.
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return { Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - PI'OjECt 2.b.viii
rin

4. Educate all staff on care pathways and INTERACT-like principles. 9/30/2016 | 9/30/2016 | In Process Pass & Ongoing N/A

5. Develop Advance Lare Planning tools to assist residents and ramifies
in expressing and documenting their wishes for near end of life and end | 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
() of life care.

6. Create coaching program to facilitate and support implementation. 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
o
7. Educate patient and family/caretakers, to facilitate participation in .
. P v/ P P 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
planning of care.
o
8. Integrate primary care, behavioral health, pharmacy, and other
services into the model in order to enhance coordination of care and 9/30/2016 | 9/30/2016 | In Process Pass & Ongoing N/A
. medication manasement.
9. Utilize telehealth/telemedicine to enhance hospital-home care .
. 9/30/2016 | 9/30/2016 | In Process Pass & Ongoing N/A
collaborations.
o
10. Utilize interoperable EHR to enhance communication and avoid .
9/30/2016 | 9/30/2016 | In Process Pass & Ongoing N/A

medication errors and/or duplicative services.
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11. Measure outcomes (including quality assessment/root cause

Pass & Ongoi
® analysis of transfer) in order to identify additional interventions. 9/30/2016 | 9/30/2016 | In Process ass neoing N/A
12. Use EHRs and other technical platforms to track all patients engaged
. . P P 838 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
in the project.
@
Total 0.00

Domain 2 Pay for Performance and Pay for Reporting Project 2.b.viii (all Milestones are P4R in DY1)

AV Driving Measure Reviewer Status AVs Awarded
Adult Access to Preventive or Ambulatory Care - 20 to 44 years Pass & Ongoing 0.33333333
@
Adult Access to Preventive or Ambulatory Care - 45 to 64 years Pass & Ongoing 0.33333333
@
Adult Access to Preventive or Ambulatory Care - 65 and older Pass & Ongoing 0.33333333
@
CAHPS Measures - Care Coordination with provider up-to-date about care received from other providers Pass & Ongoing 1
@
Children's Access to Primary Care- 12 to 19 years Pass & Ongoing 0.25
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v

Children's Access to Primary Care- 12 to 24 months Pass & Ongoing 0.25
@

Children's Access to Primary Care- 25 months to 6 years Pass & Ongoing 0.25
@

Children's Access to Primary Care- 7 to 11 years Pass & Ongoing 0.25
@

Getting Timely Appointments, Care and information (Q6, 8, 10, and 12) Pass & Ongoing 0.5
@

Helpful, Courteous, and Respectful Office Staff (Q24 and 25) Pass & Ongoing 0.5
@

H-CAHPS — Care Transition Metrics Pass & Ongoing 1
@

Medicaid Spending on ER and Inpatient Services Pass & Ongoing 1
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Medicaid spending on Primary Care and community based behavioral health care Pass & Ongoing 1
@

PDI 90— Composite of all measures +/- Pass & Ongoing 1
@

Percent of eligible providers with participating agreements with RHIOs, meeting Meaningful Use criteria and able .

te g' 'p' VI' with participating ag wi ing ingfu iteri Pass & Ongoing 1

® to participate in bidirectional exchange

Percent of PCP meeting PCMH (NCQA) or Advance Primary Care (SHIP) standards Pass & Ongoing 1
@

Percent of total Medicaid provider reimbursement received through sub-capitation or other forms of non-FFS .

) Pass & Ongoing N/A

reimbursement
@

Potentially Avoidable Emergency Room Visits Pass & Ongoing 1
@

Potentially Avoidable Readmissions Pass & Ongoing 1
@

PQI 90 — Composite of all measures +/- Pass & Ongoing 1



Yonk | Department | Medicaid

STATE | of Health

Redesign Team

Save & Return

Primary Care - Length of Relationship - Q3

Primary Care - Usual Source of Care - Q2

Total

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.b.viii

Pass & Ongoing 0.5
Pass & Ongoing 0.5
14.00
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Project Snapshot Payment Snapshot

Project Domain |System Transformation Projects (Domain 2) Payment Available (DY1) S 3,070,383.28
Project ID 2.d.i DY1 Initial Payment S 1,842,229.97
DY1 Q2P t E d 614,076.66

Implementation of Patient Activation Activities to Q2 Payment Earne > 4
. DY1 Payment Not Earned to Date S (0.00)

. . Engage, Educate and Integrate the uninsured and - —
Project Title o o o DY1 Funding Remaining S 614,076.66
low/non-utilizing Medicaid populations into

Community Based Care Funding Available for Distribution DY1Q4 S 614,076.66

2.d.i Scoresheet

AVs NetAVs | Percentage Domain Domain Payment Net
Component Review Status : Funding % | Funding % | Available Payment
Available | Awarded AV
(DY1) (DY1, Q4) (S) Earned (S)
Domain 1 Organizational Complete 5.00 4.00 80%
Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 80% 10% 307,038 255,865
Patient Engagement Speed Complete 1.00 1.00 100%
Domain 1 Subtotal 6.00 5.00 83% 80% 10% 307,038 255,865
Domain 2 Domain 2 Pay for Reporting (P4R) Complete 2.00 2.00 100% 20% 10% 307,038 307,038
Domain 2 Pay for Performance (P4P) N/A N/A N/A N/A 0% 0% - =
Domain 2 Subtotal 2.00 2.00 100% 20% 10% 307,038 307,038
Total Complete 8.00 7.00 88% 100% 20% 614,077 562,904

Total Project 2.d.i AVs Awarded: 7 out of 8

Hide Reviewer Comments

Domain 1 Project Milestones Project 2.d.i
Required Committed = Milestone
Due Date Due Date Status

AV Driving Project Requirement and Metric/Deliverable Reviewer Status AVs Awarded

Module 1 - Major risks to implementation and mitigation strategies Ongoing N/A In Process Pass & Ongoing N/A
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Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 2.d.i
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Module 3 - Patient Engagement Speed Ongoing N/A In Process Pass & Ongoing 1

Total 1.00

Domain 1 Project Prescribed Milestones Project 2.d.i
Required Committed = Milestone

AV Driving Project Requirement and Metric/Deliverable Reviewer Status AVs Awarded
Due Date Due Date Status

1. Contract or partner with community-based organizations (CBOs) to
engage target populations using PAM® and other patient activation

& g g€ Pop g . P 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A

® techniques. The PPS must provide oversight and ensure that
engagement is sufficient and appropriate.
2. Establish a PPS-wide training team, comprised of members with .
& P 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A

training in PAM® and expertise in patient activation and engagement.

3. Identify Ul, NU, and LU “hot spot” areas (e.g., emergency rooms).
Contract or partner with CBOs to perform outreach within the identified | 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
@ |“hotspot” areas.
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Millennium Collaborative Care - Project 2.d.i
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4. Survey the targeted population about healthcare needs in the PPS’

. 9/30/2015 | 9/30/2015 | Completed Pass & Complete N/A
region.
@
5. Train providers located within “hot spots” on patient activation
techniques, such as shared decision-making, measurements of health 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
() literacy, and cultural competency.

6. Obtain list of PCPs assigned to NU and LU enrollees from MCOs.
Along with the member's MCO and assighed PCP, reconnect 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
() beneficiaries to his/her designated PCP (see outcome measurements in

7. Baseline each beneficiary cohort (per method developed by state) to

appropriately identify cohorts using PAM® during the first year of the

project and again, at set intervals. Baselines, as well as intervals towards | 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
() improvement, must be set for each cohort at the beginning of each

performance period.

8. Include beneficiaries in development team to promote preventive

3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
care.
o
9. Measure PAM® components 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
o
10. Increase the volume of non-emergent (primary, behavioral, dental .
gent (p y ) 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A

care provided to Ul, NU, and LU persons.
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11. Contract or partner with CBOs to develop a group of community
navigators who are trained in connectivity to healthcare coverage,
community healthcare resources (including for primary and preventive
services) and patient education.

3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A

12. Develop a process for Medicaid recipients and project participants to

. . ) 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
report complaints and receive customer service.

13. Train community navigators in patient activation and education,
including how to appropriately assist project beneficiaries using the 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
® PAME.

14. Ensure direct hand-offs to navigators who are prominently placed at
“hot spots,” partnered CBOs, emergency departments, or community
events, so as to facilitate education regarding health insurance coverage,
age-appropriate primary and preventive healthcare services and

12/31/2016|12/31/2016| In Process Pass & Ongoing N/A

15. Inform and educate navigators about insurance options and

Pass & Ongoi
healthcare resources available to Ul, NU, and LU populations. 3/31/2017 | 3/31/2017 | In Process ass (58 N/A

16. Ensure appropriate and timely access for navigators when

3/31/2017 | 3/31/2017 | InP Pass & Ongoin N/A
attempting to establish primary and preventive services for a community /31/ /31/ nrrocess gomng /
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17. Perform population health management by actively using EHRs and
other IT platforms, including use of targeted patient registries, to track 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
() all patients engaged in the project.

Total 0.00

Domain 2 Pay for Performance and Pay for Reporting Project 2.d.i (all Milestones are P4R in DY1)

AV Driving Measure Reviewer Status AVs Awarded

C&G CAHPS by PPS for uninsured- Getting timely appointments, care, and information Pass & Ongoing N/A

@
C&G CAHPS by PPS for uninsured- Patients' rating of the provider (or doctor) Pass & Ongoing N/A

@
C&G CAHPS by PPS for uninsured- How well providers (or doctors) communicate with patients Pass & Ongoing N/A

@
C&G CAHPS by PPS for uninsured- Helpful, courteous, and respectful office staff Pass & Ongoing N/A

@
ED use by uninsured Pass & Ongoing 1



York | Department | Medicaid
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PAM Level Pass & Ongoing N/A
@
Use of primary and preventive care services-- Percent of attributed Medicaid members with no claims history for Pass & Ongoin 1
P primary care and preventive services in measurement year compared to same in baseline year Al
2.00

Total



NEW

YORK Medicaid

Department :
Redesign Team

STATE | of Health

Save & Return

Project Snapshot
Project Domain |Clinical Improvement Projects (Domain 3)
Project ID 3.a.i

Integration of primary care and behavioral health

Project Title -
services

Review Status

m

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.a.i

Payment Snapshot
Payment Available (DY1) S 2,887,617.60
DY1 Initial Payment S 1,732,570.56
DY1 Q2 Payment Earned S 577,523.52
DY1 Payment Not Earned to Date S (0.00)
DY1 Funding Remaining S 577,523.52
Funding Available for Distribution DY1Q4 S 577,523.52

3.a.i Scoresheet
Domain

AVs Funding %

Available B 7

(DY1, Q4)

Domain
Funding %
(DY1)

Net
Payment
Earned (S)

Payment
Available

($)

Net AVs
Awarded

Percentage
AV

Domain 1 Organizational Complete 5.00 4.00 80%
Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 80% 10% 288,762 240,635

Patient Engagement Speed Complete 1.00 1.00 100%
Domain 1 Subtotal 6.00 5.00 83% 80% 10% 288,762 240,635
E Domain 3 Pay for Reporting (P4R) Complete 10.00 10.00 100% 20% 10% 288,762 288,762
Domain 3 Pay for Performance N/A N/A N/A N/A 0% 0% - -
Domain 3 Subtotal 10.00 10.00 100% 20% 10% 288,762 288,762
Total Complete 16.00 15.00 94% 100% 20% 577,524 529,397

Total Project 3.a.i AVs Awarded: 15 out of 16
Domain 1 Project Milestones Project 3.a.i
.. . . . . Required Committed = Milestone .
AV Driving Project Requirement and Metric/Deliverable Reviewer Status AVs Awarded
Due Date Due Date Status
Module 1 - Major risks to implementation and mitigation strategies Ongoing N/A In Process Pass & Ongoing N/A
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STATE Of Health

Redesign Team New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016

Millennium Collaborative Care - Project 3.a.i

Module 3 - Patient Engagement Speed Ongoing N/A In Process Pass & Ongoing 1

Total 1

Domain 1 Project Prescribed Milestones Project 3.a.i Models 1, 2 and 3

3.ai Model 1 3.a.i Model 2 3.a.i Model 3

AV Required Committed | Milestone

Model . Project Requirement and Metric/Deliverable
Driving Due Date Due Date Status

Reviewer Status AVs Awarded

1. Co-locate behavioral health services at primary care

practice sites. All participating primary care practices must

meet 2014 NCQA level 3 PCMH or Advance Primary Care
. Model standards by DY 3.

3/31/2018 3/31/2018 | In Process Pass & Ongoing N/A

2. Develop collaborative evidence-based standards of care
including medication management and care engagement 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A

. process.

3.a.i Model 1
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3. Conduct preventive care screenings, including behavioral
health screenings (PHQ-2 or 9 for those screening positive, 9/30/2017 9/30/2017 | In Process Pass & Ongoing N/A
. SBIRT) implemented for all patients to identify unmet needs.

4. Use EHRs or other technical platforms to track all patients

3/31/2017 3/31/2017 Pass & Ongoin N/A
. engaged in this project. /31/ /31/ In Process going /
5. Co-locate primary care services at behavioral health sites. 3/31/2018 | 3/31/2018 | In Process Pass & Ongoing N/A
6. Develop collaborative evidence-based standards of care
including medication management and care engagement 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
. process.

3.a.i Model 2

7. Conduct preventive care screenings, including behavioral
health screenings (PHQ-2 or 9 for those screening positive, 9/30/2017 | 9/30/2017 | In Process Pass & Ongoing N/A
. SBIRT) implemented for all patients to identify unmet needs.

8. Use EHRs or other technical platforms to track all patients

engaged in this project. 3/31/2017 3/31/2017 | In Process Pass & Ongoing N/A

9. Implement IMPACT Model at Primary Care Sites. 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A
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w
10. Utilize IMPACT Model collaborative care standards,
including developing coordinated evidence-based care 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A
. standards and policies and procedures for care engagement.
11. Employ a trained Depression Care Manager meeting .
° requirements of the IMPACT model. 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A
. 12. Designate a Psychiatrist meeting requirements of the .
3.a.i Model 3
a.i Mode ° IMPACT Model. 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A
13. Measure outcomes as required in the IMPACT Model. 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A
14. Provide "stepped care” as required by the IMPACT Model. | 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A
15. Use EHRs or other technical platforms to track all patients
L . P P 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A
. engaged in this project.
Total 0

Domain 3 Pay for Performance and Pay for Reporting Project 3.a.i (all Milestones are P4R in DY1)
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New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.a.i

Meas Reviewer Status AVs Awarded
ure

Adherence to Antipsychotic Medications for People with Schizophrenia Pass & Ongoing 1
Antidepressant Medication Management - Effective Acute Phase Treatment Pass & Ongoing 0.5
Antidepressant Medication Management - Effective Continuation Phase Treatment Pass & Ongoing 0.5
Cardiovascular Monitoring for People with Cardiovascular Disease and Schizophrenia Pass & Ongoing 1
Diabetes Monitoring for People with Diabetes and Schizophrenia Pass & Ongoing 1
Diabetes Screening for People with Schizophrenia or Bipolar Disease who are Using Antipsychotic Medication Pass & Ongoing 1
Follow-up after hospitalization for Mental lliness - within 30 days Pass & Ongoing 0.5
Follow-up after hospitalization for Mental lliness - within 7 days Pass & Ongoing 0.5
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Follow-up care for Children Prescribed ADHD Medications - Continuation Phase Pass & Ongoing 0.5
@

Follow-up care for Children Prescribed ADHD Medications - Initiation Phase Pass & Ongoing 0.5
@

Engagement of Alcohol and Other Drug Dependence Treatment (initiation and 2 visits within 44 days) Pass & Ongoing 0.5
@

Initiation of Alcohol and Other Drug Dependence Treatment (1 visit within 14 days) Pass & Ongoing 0.5
@

Potentially Preventable Emergency Department Visits (for persons with BH diagnosis) + Pass & Ongoing 1
@

Screening for Clinical Depression and follow-up Pass & Ongoing 1

Total 10
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Project Snapshot Payment Snapshot
Project Domain |Clinical Improvement Projects (Domain 3) Payment Available (DY1) S 2,760,651.34
Project ID 3.a.ii DY1 Initial Payment S 1,656,390.80
DY1 Q2 Payment Earned S 552,130.27
Project Title Behavioral health community crisis stabilization DY1 Payment Not Earned to Date S 0.00
services DY1 Funding Remaining S 552,130.27
Funding Available for Distribution DY1Q4 S 552,130.27

3.a.ii Scoresheet

Domain Domain Payment Net
. AVs Net AVs | Percentage : ) .
Component Review Status ) Funding % | Funding % | Available Payment
Available | Awarded AV
(DY1) (DY1, Q4) (S) Earned (S)

Domain 1 Organizational Complete 5.00 4.00 80%

Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 80% 10% 276,065 230,054
Patient Engagement Speed Complete 1.00 1.00 100%

Domain 1 Subtotal 6.00 5.00 83% 80% 10% 276,065 230,054

Domain 3 Domain 3 Pay for Reporting (P4R) Complete 10.00 10.00 100% 20% 10% 276,065 276,065

Domain 3 Pay for Performance (P4P) N/A N/A N/A N/A 0% 0% - -

Domain 2 Subtotal 10.00 10.00 100% 20% 10% 276,065 276,065

Total Complete 16.00 15.00 94% 100% 20% 552,130 506,119

Total Project 3.a.ii AVs Awarded: 15 out of 16

Hide Reviewer Comments

Domain 1 Project Milestones Project 3.a.ii
Required Committed = Milestone

AV Drivin, Project Requirement and Metric/Deliverable
3 ! a / Due Date Due Date Status

Reviewer Status AVs Awarded

Module 1 - Major risks to implementation and mitigation strategies Ongoing N/A In Process Pass & Ongoing N/A
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w
Module 3 - Patient Engagement Speed Ongoing N/A In Process Pass & Ongoing 1
Total 1.00
Domain 1 Project Prescribed Milestones Project 3.a.ii
AV Driving Project Requirement and Metric/Deliverable peasied e L =tene Reviewer Status AVs Awarded
Due Date Due Date Status
1. Implement a crisis intervention program that, at a minimum, includes .
. . . . . . 3/31/2016 | 3/31/2018 | In Process Pass & Ongoing NA
® outreach, mobile crisis, and intensive crisis services.

2. Establish clear linkages with Health Homes, ER and hospital services
to develop and implement protocols for diversion of patients from 3/31/2016 | 3/31/2018 | In Process Pass & Ongoing N/A
() emergency room and inpatient services.

3. Establish agreements with the Medicaid Managed Care organizations
serving the affected population to provide coverage for the service array | 3/31/2016 | 3/31/2017 | In Process Pass & Ongoing NA
() under this project.

4. Develop written treatment protocols with consensus from

Pass & Ongoi
participating providers and facilities. 3/31/2017 | 3/31/2017 | In Process ass ngome NA
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5. Include at least one hospital with specialty psychiatric services and
crisis-oriented psychiatric services; expansion of access to specialty 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing NA
() psychiatric and crisis-oriented services.

6. Expand access to observation unit within hospital outpatient or at an
off campus crisis residence for stabilization monitoring services (up to 48 | 3/31/2016 | 3/31/2017 | In Process Pass & Ongoing NA

@ |hours).

7. Deploy mobile crisis team(s) to provide crisis stabilization services

Pass & Ongoin
using evidence-based protocols developed by medical staff. 12/31/2016 12/31/2016 | In Process going NA

8. Ensure that all PPS safety net providers have actively connected EHR

systems with local health information exchange/RHIO/SHIN-NY and

share health information among clinical partners, including direct 3/31/2018 | 3/31/2018 | In Process Pass & Ongoing NA
() exchange (secure messaging), alerts and patient record look up by the

end of Demonstration Year (DY) 3.

9. Establish central triage service with agreements among participating
psychiatrists, mental health, behavioral health, and substance abuse 6/30/2016 | 6/30/2017 | In Process Pass & Ongoing NA
@  |providers.

10. Ensure quality committee is established for oversight and

Pass & Ongoin
surveillance of compliance with protocols and quality of care. 3/31/2017 | 3/31/2017 | In Process el NA



New . | Department | Medicaid
;%E'IF{E of |I.J|ea|th Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.a.ii
rin

11. Use EHRs or other technical platforms to track all patients engaged

P &0 i
in this project. 3/31/2017 | 3/31/2017 | In Process ass ngoing NA

Total 0.00

Domain 3 Pay for Performance and Pay for Reporting Project 3.a.ii (all Milestones are P4R in DY1)

AV Driving Measure Reviewer Status AVs Awarded

Adherence to Antipsychotic Medications for People with Schizophrenia Pass & Ongoing 1

@
Antidepressant Medication Management - Effective Acute Phase Treatment Pass & Ongoing 0.5

@
Antidepressant Medication Management - Effective Continuation Phase Treatment Pass & Ongoing 0.5

@
Cardiovascular Monitoring for People with Cardiovascular Disease and Schizophrenia Pass & Ongoing 1

@
Diabetes Monitoring for People with Diabetes and Schizophrenia Pass & Ongoing 1
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Diabetes Screening for People with Schizophrenia or Bipolar Disease who are Using Antipsychotic Medication Pass & Ongoing 1
®

Follow-up after hospitalization for Mental lliness - within 30 days Pass & Ongoing 0.5
®

Follow-up after hospitalization for Mental lliness - within 7 days Pass & Ongoing 0.5
®

Follow-up care for Children Prescribed ADHD Medications - Continuation Phase Pass & Ongoing 0.5
®

Follow-up care for Children Prescribed ADHD Medications - Initiation Phase Pass & Ongoing 0.5
®

Engagement of Alcohol and Other Drug Dependence Treatment (initiation and 2 visits within 44 days) Pass & Ongoing 0.5
®

Initiation of Alcohol and Other Drug Dependence Treatment (1 visit within 14 days) Pass & Ongoing 0.5
®

Potentially Preventable Emergency Department Visits (for persons with BH diagnosis) + Pass & Ongoing 1
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Save & Return

Screening for Clinical Depression and follow-up

Total

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.a.ii

Pass & Ongoing 1

10.00



NEW

YORK Medicaid

Department :
Redesign Team

STATE | of Health

Save & Return

Project Snapshot
Project Domain |Clinical Improvement Projects (Domain 3)
Project ID 3.b.i

Evidence-based strategies for disease management

Project Titl
el il in high risk/affected populations. (adult only)

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.b.i

Payment Snapshot
Payment Available (DY1) S 2,198,665.74
DY1 Initial Payment S 1,319,199.44
DY1 Q2 Payment Earned S 403,088.72
DY1 Payment Not Earned to Date S 36,644.43
DY1 Funding Remaining S 439,733.15
Funding Available for Distribution DY1Q4 S 439,733.15

3.b.i Scoresheet

Domain Domain Payment Net
. AVs Net AVs | Percentage : ) .
Component Review Status ) Funding % | Funding % | Available Payment
Available | Awarded AV

(DY1) (DY1, Q4) (S) Earned (S)

Domain 1 Organizational Complete 5.00 4.00 80%
Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 80% 10% 219,867 183,222

Patient Engagement Speed Complete 1.00 1.00 100%
Domain 1 Subtotal 6.00 5.00 83% 80% 10% 219,867 183,222
Domain 3 Domain 3 Pay for Reporting (P4R) Complete 7.00 7.00 100% 20% 10% 219,867 219,867
Domain 3 Pay for Performance (P4P) N/A N/A N/A N/A 0% 0% - -
Domain 2 Subtotal 7.00 7.00 100% 20% 10% 219,867 219,867
Total Complete 13.00 12.00 92% 100% 20% 439,733 403,089

Total Project 3.b.i AVs Awarded: 12 out of 13
Hide Reviewer Comments
Domain 1 Project Milestones Project 3.b.i
.. . . . . Required Committed = Milestone .
AV Driving Project Requirement and Metric/Deliverable Reviewer Status AVs Awarded
Due Date Due Date Status
Module 1 - Major risks to implementation and mitigation strategies Ongoing N/A In Process Pass & Ongoing N/A



New . | Department | Medicaid
;%E'IF{E of |I.J|ea|th Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.b.i
rin

Module 3 - Patient Engagement Speed Ongoing N/A In Process Pass & Ongoing 1

Total 1.00

Domain 1 Project Prescribed Milestones Project 3.b.i

Required Committed = Milestone

Reviewer Status AVs Awarded
Due Date Due Date Status

AV Driving Project Requirement and Metric/Deliverable

1. Implement program to improve management of cardiovascular
disease using evidence-based strategies in the ambulatory and 9/30/2017 | 9/30/2017 | In Process Pass & Ongoing N/A
() community care setting.

2. Ensure that all PPS safety net providers are actively connected to EHR
systems with local health information exchange/RHIO/SHIN-NY and
share health information among clinical partners, including direct
exchange (secure messaging), alerts and patient record look up, by the

3/31/2018 | 3/31/2018 | In Process Pass & Ongoing N/A

3. Ensure that EHR systems used by participating safety net providers
meet Meaningful Use and PCMH Level 3 standards and/or APCM by the | 3/31/2018 | 3/31/2018 | In Process Pass & Ongoing N/A
() end of Demonstration Year 3.



Yn. | Department | Medicaid
YORK P g
STATE | of Health Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

; Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.b.i
rin

4. Use EHRs or other technical platforms to track all patients engaged in

Pass & Ongoin
this project. 3/31/2017 | 3/31/2017 | In Process going N/A
®
5. Use the EHR to prompt providers to complete the 5 A's of tobacco .
Pass & Ongoin
® control (Ask, Assess, Advise, Assist, and Arrange). 3/31/2017 | 3/31/2017 | In Process £0INg N/A
6. Adopt and follow standardized treatment protocols for hypertension
P P vp 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
and elevated cholesterol.
®
7. Develop care coordination teams including use of nursing staff,
pharmacists, dieticians and community health workers to address .
. . . . 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
® lifestyle changes, medication adherence, health literacy issues, and
patient self-efficacy and confidence in self-management.
8. Provide opportunities for follow-up blood pressure checks without a
PP . P P 9/30/2017 | 9/30/2017 | Not Started Pass & Ongoing N/A
® copayment or advanced appointment.
9. Ensure that all staff involved in measuring and recording blood .
. . . 3/31/2017 | 3/31/2017 | Not Started Pass & Ongoing N/A
® pressure are using correct measurement techniques and equipment.

10. Identify patients who have repeated elevated blood pressure
readings in the medical record but do not have a diagnosis of 9/30/2017 | 9/30/2017 | Not Started Pass & Ongoing N/A
() hypertension and schedule them for a hypertension visit.



Yn. | Department | Medicaid
YORK P g
STATE | of Health Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

; Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.b.i
rin

11. 'Prescribe once-daily regimens or fixed-dose combination pills when

. 3/31/2017 | 3/31/2017 | Not Started Pass & Ongoing N/A
appropriate.
@
12. Document patient driven self-management goals in the medical
'p . . g' . & 12/31/2017 | 12/31/2017 | Not Started Pass & Ongoing N/A
® record and review with patients at each visit.
13. Follow up with referrals to community based programs to document
S P . Y prog 9/30/2017 | 9/30/2017 | Not Started Pass & Ongoing N/A
® participation and behavioral and health status changes.
14. Develop and implement protocols for home blood pressure .
o . 3/31/2017 | 3/31/2017 | Not Started Pass & Ongoing N/A
monitoring with follow up support.
@
15. Generate lists of patients with hypertension who have not had a
.. P yp' . 3/31/2017 | 3/31/2017 | Not Started Pass & Ongoing N/A
® recent visit and schedule a follow up visit.
16. Facilitate referrals to NYS Smoker’s Quitline. 3/31/2017 | 3/31/2017 | Not Started Pass & Ongoing N/A
@
17. Perform additional actions including “hot spotting” strategies in high .
Pass & Ongoin
® risk neighborhoods, linkages to Health Homes for the highest risk 9/30/2017 | 9/30/2017 | In Process Eol8 N/A
18. Adopt strategies from the Million Hearts Campaign. 3/31/2017 | 3/31/2017 | Not Started Pass & Ongoing N/A



New . | Department | Medicaid
;%E'IF{E of |I.J|ea|th Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.b.i
rin

w
19. Form agreements with the Medicaid Managed Care organizations
. 8 . . 8 . 8 ) . 9/30/2017 | 9/30/2017 | In Process Pass & Ongoing N/A
® serving the affected population to coordinate services under this project.
20. Engage a majority (at least 80%) of primary care providers in this .
projectg g jority ( ) of p y P 3/31/2017 | 3/31/2017 | Not Started Pass & Ongoing N/A
® .
Total 0.00

Domain 3 Pay for Performance and Pay for Reporting Project 3.b.i (all Milestones are P4R in DY1)

AV Driving Measure Reviewer Status AVs Awarded

Aspirin Use Pass & Ongoing 0.5

@
Discussion of Risks and Benefits of Aspirin Use Pass & Ongoing 0.5

@
Controlling High Blood Pressure Pass & Ongoing 1

@
Flu Shots for Adults Ages 18 — 64 Pass & Ongoing 1



Save & Return

NEW | Department | Medicaid
YORK P 2
STATE | of Health Redesign Team

Health Literacy (QHL13, 14, and 16)

Medical Assistance with Smoking and Tobacco Use Cessation - Advised to Quit

Medical Assistance with Smoking and Tobacco Use Cessation - Discussed Cessation Medication

Medical Assistance with Smoking and Tobacco Use Cessation - Discussed Cessation Strategies

Prevention Quality Indicator # 13 (Angina without procedure) *

Prevention Quality Indicator #7 (HTN) +

Total

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016

Millennium Collaborative Care - Project 3.b.i

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

Pass & Ongoing

0.33333333

0.33333333

0.33333333

7.00



NEW

YORK Medicaid

Department :
Redesign Team

STATE | of Health

Save & Return

Project Snapshot
Project Domain |Clinical Improvement Projects (Domain 3)
Project ID 3.f.i

Increase support programs for maternal and child

Project Titl
roject fitle health (including high risk pregnancies)

Review Status

Component

New York State Department of Health
Delivery System Reform Incentive Payment (DSRIP) Program

Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.f.i

Payment Snapshot
Payment Available (DY1) S 2,387,590.35
DY1 Initial Payment S 1,432,554.21
DY1 Q2 Payment Earned S 477,518.07
DY1 Payment Not Earned to Date S 0.00
DY1 Funding Remaining S 477,518.07
Funding Available for Distribution DY1Q4 S 477,518.07

3.f.i Scoresheet

Net
Payment
Earned (S)

Domain
Funding %
(DY1)

Domain Payment
Funding % | Available
(DY1, Q4) ($)

AVs
Available

Net AVs
Awarded

Percentage
AV

Domain 1 Organizational Complete 5.00 4.00 80%
Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 0% 10% 238,759 198,966

Patient Engagement Speed Complete 1.00 1.00 100%
Domain 1 Subtotal 6.00 5.00 83% 0% 10% 238,759 198,966
Domain 3 Domain 3 Pay for Reporting (P4R) Complete 7.00 7.00 100% 0% 10% 238,759 238,759
Domain 3 Pay for Performance N/A N/A N/A N/A 0% 0% - -
Domain 3 Subtotal 7.00 7.00 100% 0% 10% 238,759 238,759
Total Complete 13.00 12.00 92% 0% 20% 477,518 437,725

Total Project 3.f.i AVs Awarded: 12 out of 13
Domain 1 Project Milestones Project 3.f.i
.. . . . . Required Committed = Milestone .
AV Driving Project Requirement and Metric/Deliverable Reviewer Status AVs Awarded
Due Date Due Date Status
Module 1 - Major risks to implementation and mitigation strategies Ongoing N/A In Process Pass & Ongoing N/A



New . | Department | Medicaid
;%E'IF{E of |I.J|ea|th Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.f.i
rin

Module 3 - Patient Engagement Speed Ongoing N/A In Process Pass & Ongoing 1

Total 1

Domain 1 Project Prescribed Milestones Project 3.f.i Models 1, 2 and 3

3fi Model 1 3fi Model 2 3fi Model 3

Model Av Project Requirement and Metric/Deliverable Required Committed | Milestone
Driving Due Date Due Date Status

Reviewer Status AVs Awarded
1. Implement an evidence-based home visitation model, such
as the Nurse Family Partnership, for pregnant high- risk 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A

. mothers including high-risk first time mothers.

2. Develop a referral system for early identification of women

who are or may be at high-risk. 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A

3.f.i Model 1
3. Establish a quality oversight committee of OB/GYN and

primary care providers to monitor quality outcomes and 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A
. implement new or change activities as appropriate.



New . | Department | Medicaid
;%E'IF{E of |I.J|ea|th Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.f.i
rin

4. Use EHRs or other IT platforms to track all patients engaged

in this project. 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A

5. Identify and engage a regional medical center with expertise
in management of high-risk pregnancies and infants (must 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A
. have Level 3 NICU services or Regional Perinatal Center).

6. Develop a multidisciplinary team of experts with clinical
and social support expertise who will co-manage care of the

P ngoin
high-risk mother and infant with local community 3/31/2020 3/31/2020 On Hold 2 o izl N/A
. obstetricians and pediatric providers.
7. Develop service MOUs between multidisciplinary team and
P pinary 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A

OB/GYN providers.

8. Utilize best evidence care guidelines for management of
high risk pregnancies and newborns and implement uniform 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A
. clinical protocols based upon evidence-based guidelines.

3.f.i Model 2



NEW | De t t | Medicaid
YORK partmen é
STATE | of Health Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.f.i
rin

9. Ensure that all PPS safety net providers are actively sharing
EHR systems or other IT platforms with local health
information exchange/RHIO/SHIN-NY and sharing health
information among clinical partners, including direct exchange

. (secure messaging), alerts and patient record look up, by the
end of DY 3.

3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A

10. Ensure that EHR systems or other IT platforms used by
participating safety net providers meet Meaningful Use and
PCMH Level 3 standards and/or APCM by the end of

. Demonstration Year 3.

3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A

11. Use EHRs or other IT platforms to track all patients

engaged in this project. 3/31/2020 | 3/31/2020 On Hold Pass & Ongoing N/A

1Z. Ueveiop d COoITImuriity meditn vWOrker (CAvv ) progrdrmn on

the model of the Maternal and Infant Community Health 3/31/2017 3/31/2017 | In Process Pass & Ongoing N/A
. Callaharativac INMICHC) nracram: accace NIVSDAOH-fuundad CH\AL

13. Employ a Community Health Worker Coordinator
responsible for supervision of 4 — 6 community health 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
. workers. Duties and qualifications are per NYS DOH criteria.

14, CIMPIoy qudIniey cdrnaradies 101 COImimurnity reditn

Workers who meet criteria such as cultural competence, 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A

A caommunicatinn_and annranriata avnarianca and trainina



New . | Department | Medicaid
;%E'IF{E of |I.J|ea|th Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.f.i
rin

w
3.f.i Model 3
15. Establish protocols for deployment of CHW. 3/31/2017 | 3/31/2017 | In Process Pass & Ongoing N/A
16. Coordinate with the Medicaid Managed Care
3/31/2017 3/31/2017 Pass & Ongoin N/A
. organizations serving the target population. 131/ /31/ In Process going /
17. Use EHRs or other IT platforms to track all patients .
L . P P 3/31/2017 3/31/2017 | In Process Pass & Ongoing N/A
. engaged in this project.
Total 0

Domain 3 Pay for Performance and Pay for Reporting Project 3.f.i (all Milestones are P4R in DY1)

AV Driving Measure Reviewer Status AVs Awarded
Childhood Immunization Status (Combination 3 —4313314) Pass & Ongoing 1
@
Early Elective Deliveries + Pass & Ongoing 1
@
Frequency of Ongoing Prenatal Care (81% or more) Pass & Ongoing 1



New . | Department | Medicaid
;%E'IF{E of |I.J|ea|th Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 3.f.i
rin

Lead Screening in Children Pass & Ongoing 1
@

Prenatal and Postpartum Care - Postpartum Visits Pass & Ongoing 0.5
@

Prenatal and Postpartum Care - Timeliness of Prenatal Care Pass & Ongoing 0.5
@

Prevention Quality Indicator # 9 Low Birth Weight + Pass & Ongoing 1
@

Well Care Visits in the first 15 months (5 or more Visits) Pass & Ongoing 1
@

Total 7



York | Department | Medicaid
YORK -
STATE | of ﬁealth Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 4.a.i
rin

Project Snapshot Payment Snapshot
Project Domain |Domain 4: Population-wide Projects: New York’s Payment Available (DY1) S 1,492,243.97
Project ID 4.a.i DY1 Initial Payment S 895,346.38
DY1 Q2 Payment Earned S 298,448.79
Project Title Promote mental, emotional and behavioral (MEB) DY1 Payment Not Earned to Date S 0.00
well-being in communities DY1 Funding Remaining S 298,448.79
Funding Available for Distribution DY1Q4 S 298,448.79

4.a.i Scoresheet

Domain Domain Payment Net
. AVs Net AVs | Percentage : ) )
Component Review Status ) Funding % | Funding % | Available Payment
Available | Awarded AV
(DY1) (DY1, Q4) (S) Earned (S)

Domain 1 Organizational Complete 5.00 4.00 80%

Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 80% 10% 149,224 119,380
Patient Engagement Speed N/A 0.00 0.00 0%

Domain 1 Subtotal 5.00 4.00 80% 80% 10% 149,224 119,380

Domain 4 Domain 4 Pay for Reporting (P4R) Complete 11.00 11.00 100% 20% 10% 149,224 149,224

Domain 4 Pay for Performance (P4P) N/A N/A N/A N/A 0% 0% - -

Domain 4 Subtotal 11.00 11.00 100% 20% 10% 149,224 149,224

Total Complete 16.00 15.00 94% 100% 20% 298,449 268,604

Total Project 4.a.i AVs Awarded: 15 out of 16

Hide Reviewer Comments

Domain 4 Pay for Performance and Pay for Reporting Project 4.a.i (all Milestones are P4R in DY1)

AV Driving Measure Reviewer Status AVs Awarded

Age-adjusted preventable hospitalizations rate per 10,000 - Aged 18+ years — Ratio of Hispanics to White non-

Pass & Ongoin
Hispanics e 1



NEw . | Department | Medicaid
;%E}(E of ﬁealth Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 4.a.i
rin

Age-adjusted suicide death rate per 100,000 Pass & Ongoing 1
Percentage of adults with health insurance - Aged 18- 64 years Pass & Ongoing 1
Percentage of premature death (before age 65 years) Pass & Ongoing 1
Percentage of premature death (before age 65 years) — Ratio of Black non-Hispanics to White non-Hispanics Pass & Ongoing 1
Percentage of premature death (before age 65 years) — Ratio of Hispanics to White non-Hispanics Pass & Ongoing 1
Age-adjusted percentage of adult binge drinking during the past month Pass & Ongoing 1
Age-adjusted percentage of adults who have a regular health care provider - Aged 18+ years Pass & Ongoing 1



York | Department | Medicaid
Redesign Team New York State Departiment of Health

STATE | of Health
: Delivery System Reform Incentive Payment (DSRIP) Program
Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - PI'OjECt 4.a.i
rin
Age-adjusted percentage of adults with poor mental health for 14 or more days in the last month Pass & Ongoing 1
@
Age-adjusted preventable hospitalizations rate per 10,000 - Aged 18+ years Pass & Ongoing 1
@
Age-adjusted preventable hospitalizations rate per 10,000 - Aged 18+ years — Ratio of Black non-Hispanics to .
8 . s 'p V. pitalizat P & y ! 'span Pass & Ongoing 1
White non-Hispanics
@
11.00

Total



York | Department | Medicaid
YORK -
STATE | of ﬁealth Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 4.d.i
rin

Project Snapshot Payment Snapshot
Project Domain |Domain 4: Population-wide Projects: New York’s Payment Available (DY1) S 1,790,692.76
Project ID 4.d.i DY1 Initial Payment S 1,074,415.66
DY1 Q2 Payment Earned S 358,138.55
Project Title Reduce Premature Births by1 Payn'!ent Not I%arned to Date > 0.00
DY1 Funding Remaining S 358,138.55
Funding Available for Distribution DY1Q4 S 358,138.55

4.d.i Scoresheet

Domain Domain Payment Net
. AVs Net AVs | Percentage : ) .
Component Review Status ) Funding % | Funding % | Available Payment
Available | Awarded AV
(DY1) (DY1, Q4) (S) Earned (S)

Domain 1 Organizational Complete 5.00 4.00 80%

Domain 1 Project Implementation Speed N/A 0.00 0.00 0% 80% 10% 179,069 143,255
Patient Engagement Speed N/A 0.00 0.00 0%

Domain 1 Subtotal 5.00 4.00 80% 80% 10% 179,069 143,255

Domain 4 Domain 4 Pay for Reporting (P4R) Complete 27.00 27.00 100% 20% 10% 179,069 179,069

Domain 4 Pay for Performance (P4P) N/A N/A N/A N/A 0% 0% - -

Domain 4 Subtotal 27.00 27.00 100% 20% 10% 179,069 179,069

Total Complete 32.00 31.00 97% 100% 20% 358,139 322,325

Total Project 4.d.i AVs Awarded: 31 out of 32

Hide Reviewer Comments

Domain 4 Pay for Performance and Pay for Reporting Project 4.d.i (all Milestones are P4R in DY1)

AV Driving Measure Reviewer Status AVs Awarded

Adolescent pregnancy rate per 1,000 females - Aged 15- 17 years Pass & Ongoing 1



NEW | De t t | Medicaid
YORK partmen ;
STATE | of Health Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 4.d.i
rin

v
Adolescent pregnancy rate per 1,000 females - Aged 15- 17 years — Ratio of Black non-Hispanics to White
scent pregnancy rate per 1, g y P Pass & Ongoing 1
nonHispanics
@
Adolescent pregnancy rate per 1,000 females - Aged 15- 17 years—Ratio of Hispanics to White non-Hispanics Pass & Ongoing 1
@
Age-adjusted percentage of adults who have a regular health care provider - Aged 18+ years Pass & Ongoing 1
@
Age-adjusted preventable hospitalizations rate per 10,000 - Aged 18+ years Pass & Ongoing 1
@
Age-adjusted preventable hospitalizations rate 10,000 - Aged 18+ — Ratio of Black -Hi icst
g . j . p . p per 10, ge years — Ratio of Black non-Hispanics to Pass & Ongoing 1
White non-Hispanics
@
Age-adjusted preventable hospitalizations rate per 10,000 - Aged 18+ years — Ratio of Hispanics to White non-
ge-ad p p P ’ g y P Pass & Ongoing 1
Hispanics
@
Maternal mortality rate per 100,000 births Pass & Ongoing 1



NEW | De t t | Medicaid
YORK partmen ;
STATE | of Health Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 4.d.i
rin

Percentage of adults with health insurance - Aged 18- 64 years Pass & Ongoing 1
@

Percentage of children with any kind of health insurance - Aged under 19 years Pass & Ongoing 1
@

Percentage of infants exclusively breastfed in the hospital Pass & Ongoing 1
@

Percentage of infants exclusively breastfed in the hospital — Ratio of Black nonHispanics to White nonHispanics Pass & Ongoing 1
@

Percentage of infants exclusively breastfed in the hospital — Ratio of Hispanics to White non-Hispanics Pass & Ongoing 1
@

Percentage of infants exclusively breastfed in the hospital — Ratio of Medicaid births to non-Medicaid births Pass & Ongoing 1
@

Percentage of live births that occur within 24 months of a previous pregnancy Pass & Ongoing 1
@

Percentage of premature death (before age 65 years) Pass & Ongoing 1



NEw . | Department | Medicaid
;%E}(E of ﬁealth Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016
Millennium Collaborative Care - Project 4.d.i
rin

v

Percentage of premature death (before age 65 years) — Ratio of Black non-Hispanics to White non-Hispanics Pass & Ongoing 1
@

Percentage of premature death (before age 65 years) — Ratio of Hispanics to White non-Hispanics Pass & Ongoing 1
@

Percentage of preterm births Pass & Ongoing 1
@

Percentage of preterm births — Ratio of Black nonHispanics to White nonHispanics Pass & Ongoing 1
@

Percentage of preterm births — Ratio of Hispanics to White non-Hispanics Pass & Ongoing 1
@

Percentage of preterm births — Ratio of Medicaid births to non-Medicaid births Pass & Ongoing 1
@

Percentage of unintended pregnancy among live births Pass & Ongoing 1



NEw . | Department | Medicaid
;%ﬂ(E of ﬁealth Redesign Team New York State Department of Health

Delivery System Reform Incentive Payment (DSRIP) Program

Save & Return Achievement Value (AV) Scorecard DY1, Q4 January 1, 2016 - March 31, 2016

Millennium Collaborative Care - Project 4.d.i

Percentage of unintended pregnancy among live births — Ratio of Black nonHispanics to White nonHispanics Pass & Ongoing 1
@

Percentage of unintended pregnancy among live births—Ratio of Hispanics to White non-Hispanics Pass & Ongoing 1
@

Percentage of unintended pregnancy among live births—Ratio of Medicaid births to non-Medicaid births Pass & Ongoing 1
@

Percentage of women with health coverage - Aged 18-64 years Pass & Ongoing 1
@

Total 27.00
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